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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
March 10, 2023 prevailing time at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 68H59

Various Counties

Section D4 ELECTRICAL 2023
Various Routes

District 4 Construction Funds

Electrical maintenance contract (maintenance and repair D4 traffic signals, overhead lighting & ITS
facilities).

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS
Adopted January 1, 2023

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.

ERRATA  Standard Specificationsfor Road and Bridge Construction (Adopted 1-1-22) (Revised 1-1-23)
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RECURRING SPECIAL PROVISIONS

Thefollowing RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included

by reference:

CHECK SHEET # PAGE NO.
1 Additonal State Requirements for Federal-Aid Construction Confracts ..........ccccccceeeiiviiieeccecinnnnnn.. 53
2 Subletting of Contracts (Federal-Aid CONMractS) .......cooecuiviiieeeieeece e 56
3 X EE D e e e e e e t—e e e e ——eeee——eeea——eeeat—eeeaatteeeaateeeeateteeaaaeeaarreeeaaraeeeeanrees 57
4 X  Specific EEO Responsibilities Non Federal-Aid Contracts 67
5 X Required Provisions - State Contracts ........cccccccoeeevviieeeeieecinnen.. 72
6 Asbestos Bearing Pad RemoVval ... 78
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal ...........cccoceeveeieiennnen... 79
8 Temporary Stream Crossings and In-Stream Work Pads ...........cooooouveieeiiiiiiiiee e 80
9 CoNSrUCtIoN LAY OUL STAKES .....oeeeieeiieeeeeeeeeeeeeeeeee e e e e e e e e e e e e e e e etraeeaaeeaans 81

10 Use of Geotextile Fabric for Railroad CroSSING ....c..uveiieiiiiiiiiiiieee et 84
11 Subsealing of Concrete Pavements ...........cccoocovivieeeeciiiiiieeeeeen, 86
12 Hot-Mix Asphalt Surface Correction ............ 90
13 Pavement and Shoulder Resurfacing 92
14 Patching with Hot-Mix Asphalt Overlay RemMOVal ..........oooooiiiiiiiiieec e 93
15 POIYMEE CONCIELE ..ot e e et e e e e e e et aeeaeeeeesssaeaaaeeeassssnneeeeeeennnes 95
16 LYY= Y=Y USSP 97
17 BICYCIE RACKS ...ttt e e e e ettt e e e e e e et eeeeeeeeeaaaaaeaeeeaassssaeaaeseaannsnneeeeeeaansnnes 98
18 Temporary Portable Bridge Traffic Signals .........cccuveiiiiiieeeeee e 100
19 Nighttime Inspection of Roadway LIghting ........oooeiiiiiiiiiieeeeeeeeeee e 102
20 English Substitution 0f Metric BOIS .......cccuuiiiiiieiiece e 103
21 Calcium Chloride Accelerator for Poriand Cement Concrete ........ccvveiciiveeciiee e 104
22 Quality Control of Concrete Mixtures atthe Plant...........ccccooooiiiiiiic e 105
23 Quality Control/Quality Assurance of Concrete MiXtUreS ..........cccoveieeeeiiciiiiiie e 113
24 =TT =Y Y=Y SRR 129
25 LYY= Y=Y OSSPSR 130
26 Temporary Raised Pavement Markers ............ccooiiiiiiiieii ettt e e e e e e 131
27 Restoring Bridge Approach Pavements Using High-Density Foam ...........ccooviieiiiiiiiiec e, 132
28 Portland Cement Concrete INlay OF OVEHAY .........oooiiiiiieeeeeeeeeee e a e 135
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching 139
30 Longitudinal Joint and Crack Patching ...........ccccccoeiiiiiiiieiiicnns 142
31 Concrete Mix Design — Department Provided 144
32 Station Numbers in Pavements 0r OVEHAYS .........ooeeiiieiiiieeeee et a e 145
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in
effecton the date of invitation for bids, and the Supplemental Specifications and Recurring Specid
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of Various Routes, Section D4 Electrical 2023, Various Counties, Contract No.
68H59 and in case of conflict with any part or parts of said Specifications, the said Special
Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

This work completed under this contract will be located along various routes in District Four in the
following counties: Fulton, Henderson, Knox, Marshall, McDonough, Mercer, Peoria, Putnam,
Stark, Tazewell, Warren and Woodford Counties.

DESCRIPTION OF PROJECT

This project will consist of the maintenance and repair of traffic signals, flashing beacons, roadway
lighting, Intelligent Transportation System devices, fiber optic cable, and other electrical facilities

as requested by the Department.

The Department reserves the rightto perform any repairs with its own forces.

COMPLETION DATE

All work on this contract shall be completed on or before June 30, 2025. Should the Contractor
fail to complete all work by June 30, 2025, the Contractor shall be liable in accordance with
Article 109.09 of the Standard Specifications.
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LOCATION OF UNDERGROUND STATE MAINTAINED FACILITIES
Effective: August3,2007 Revised: July 31, 2009

The Contractor shall be responsible for locating existing and proposed IDOT electrical facilities
(traffic signal, overhead lighting, Intelligent Transportation System, etc.) prior to performing any
work at his/her own expense if required. The Contractor shall also be liable for any damage to
IDOT facilities resulting from inaccurate locating.

The Contractor may obtain, on request, plans for existing electrical facilities from the Department.

The Contractor shall also be responsible for locating and providing protection for IDOT facilities
during all phases of construction. If at any time the facilities are damaged, the Contractor shall
immediately notify the Department and make all necessary arrangements for repair to the
satisfaction of the Engineer. This work will not be paid for separately, but shall be included in the
contract bid price.

TRAFFIC CONTROL PLAN
Effective: December 19, 2022

Traffic control shall be in accordance with the applicable sections of the "Standard Specifications
for Road and Bridge Construction," the applicable guidelines contained in the "lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways," these Special Provisions, and any
special details and Highway Standards contained herein and in the plans.

Special attention is called to Section 701 and Articles 107.09 and 107.14 of the "Standard
Specifications for Road and Bridge Construction" and the following Highway Standards relating
to traffic control:

701001 701006 701101 701106 701201 701206
701301 701306 701311 701400 701401 701406
701411 701421 701422 701426 701427 701428
701431 701446 701451 701456 701501 701502
701601 701602 701606 701701 701801 701901

Traffic shall be maintained on the associated roadways at all times during construction. All non-
emergency lane closures shall be made during off-peak traffichours, defined as time periods from
8:30 AM. to 3:00 P.M. and 5:30 P.M. to 7:00 A.M. The Contractor shall notify the Engineer forty-
eight (48) hours before the time of a planned closure. The exact time and duration of all lane
closures, however, shall be as determined by the Engineer.
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All traffic control devices shall be furnished, erected, maintained, and removed by the Contractor
in accordance with the Standard Specifications. Where possible, all post-mounted signs shall be
placed a minimum of two feet (2') (0.6m) beyond the curb or edge of shoulder. Proposed sign
spacing may be modified as approved by the Engineer in order to meet existing field conditions
or to prevent obstruction of the motorist’s view of permanent signing.

The Contractor shall utilize traffic control and protection procedures required by the applicable
Highway Standards listed above, to properly protect its employees and the motoring public, when
work is being performed on or near the roadway.

The Department will pay the Contractor for the actual time and materials required to install and
remove traffic control standards based on the hourly rates established in the contract and Article
109.04 of the Standard Specifications.

With approval of the Department, the Contractor may utilize subcontractors to provide interstate
lane closures and other complex traffic control installations. The Department will reimburse the
Contractor in accordance with Article 109.04 of the Standard Specifications.

Signs and cones are considered included in the contract and will not be paid for separately.

CONTRACTOR BASE OF OPERATIONS

The Contractor shall maintain a headquarters within the geographical boundaries of District Four.
The headquarters shall consist of a physical office presence and contain the typical tools, and
equipment including bucket trucks, derrick diggers, and arrow boards that can be used in the
execution of a work order. The headquarters shall be located in an area that will allow the
Contractor to meet the response times contained within this contract and perform the work
required to rectify the situation, restorenormal operation and provide safety to the motoring public.

PAYMENT FOR DRIVING TIME

The Department will pay for drive time for workers and crews that are located within the
geographical boundaries of District Four with the exception of work associated with
MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION or MAINTENANCE OF
EXISTING FLASHING BEACON INSTALLATION and any additional pay item work performed
during those maintenance operations.

Unless pre-approved by the Department in the execution of awork order, the Department will not
pay for drive time for workers and crews that travel to a work site from outside of District Four.

PAYMENT OF BILLS ON BEHALF OF THE DEPARTMENT

The Department may request that the Contractor pay bills on behalf of the Department in
accordance with Article 109.05 of the Standard Specifications.
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SCOPE OF WORK

Work shall consist of repairing or replacing damaged electrical traffic control devices, servicing
malfunctioning traffic signal controllers, roadway lighting, traffic signal re-lamping and cleaning,
replacing loop detectors, modernizing existing electrical facilities, repair, replacement and/or
installation of traffic data collection stations and/or detectors, repair and maintenance of Intelligent
Transportation Systemdevices, repair and maintenance of fiber optic cables, adding new facilities
and providing all other electrical services that are requested atlocations described in a work order
issued by the Department in compliance with this contract.

Entries in service logs in traffic signal controller cabinets are to be made by the Contractor at the
time any controller related servicing is performed. The date and time should reflect when the
serviceman arrives to begin work on the controller.

When repairing a damaged traffic signal or highway lighting standard, the Contractor shall reinstall
all existing traffic signs which were attached to the standard. If these signs are damaged to the
extent they cannot be reused, the Contractor shall immediately notify the Department so that
replacement signs can be installed.

The Contractor shall be solely responsible for any damage to existing structures or to the Right-
of-Way resulting from the operation of his equipment or employees while making repairs. The
Contractor shall, at his/her own expense, restore any damage to a condition equal to that existing
before the damage was done as directed by the representative of the Department.

Before starting work at a repair site requiring excavation, the Contractor shall contact J.U.L.I.E.
at telephone number 1-(800)-892-0123 to facilitate the location of underground utilities. The
Contractor shall also locate all Department lighting circuits, traffic signals, and other electrica
facilities in areas of excavation and protect them.

The Contractor shall, at all times, keep Department work sites free from accumulations of waste
material or rubbish caused by his employees and at the completion of the work, he shall remove
all his rubbish from the work site, tools and surplus materials. The Contractor shall repair and
otherwise make good any damage caused by this work and leave the work site in the equivalent
of the original condition. The damaged material shall be removed from the site, and it is the
property of the Contractor, unless otherwise specified.

The Contractor shall comply with all applicable OSHA requirements while performing requested
services including the use of lock out and tag out kits.

In performing work required by this contract, the Contractor shall confine the equipment, the
storage of material, and the operation of the workers to State of lllinois property.

At a location where electrical traffic control devices or highway lighting have been damaged, the
Contractor shall review the location in order to verify materials required to complete repairs. Any
questions as to location of work and/or quantities required must be resolved prior to beginning
work.

The Contractor acknowledges there is no guarantee that work may or may not be performed by

the Contractor, but that the Contractor will upon request of the Department, within the time
element designated, do all work that is offered on a 24-hours-per-day, 7-days-per-week basis.

4
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WORK ORDERS

No work of any kind is to be performed by the Contractor, unless a work order authorizing the
work has been issued by the Engineer. Requests foremergency service calls may be initiated,
by the Department, with atelephone call, faxed message, or email and followed by a written work
order authorizingthe work. The work order shall show the date and time issuance, type of facility,
location and a description of the service required, or the problem reported and pay item(s). The
work order will indicate a Department District Contact and telephone number for the Contractor
to contact with any questions regarding the work order.

The Contractor shall be available to respond to calls for service at all times, including Saturdays,
Sundays, and holidays, to correct any malfunction of equipment or affect any temporary
emergency repair to damaged equipment resulting from any cause, and to perform emergency
locates for underground facilities.

Overtime work during nights, weekends and holidays will be performed by Contractor only as
authorized by the Department.

If at the time of service being performed, additional work of a minor nature (not to exceed $500)
is needed, the Contractor shall proceed with that work. If it appears that the additional work could
result in a substantial addition or change to the current work order, the Contractor shall contact
the Department District Contact before proceeding with the additional work.

The date and time the Contractor’s work crew begins work on the work order and the date and
time the requested work is completed shall be noted on the Contractor's billing invoice submitted
to the Department for payment. If the work is not completed on the first trip, the Contractor shall
record on the invoice the starting and ending dates and times for all subsequent work crews until
the work order is completed.

The Contractor shall advise the Department’s District Contact upon arrival and departure of the
site of all service calls and provide the status of work. The Contractor will be provided with an
after-hour’s telephone number for the Department’s District Contact.

CONTRACTOR’S REPRESENTATIVE

The Contractor shall designate a service representative to serve as the key contact person for
the Department in the execution of this contract. The service representative shall monitor the
daily activities of the contract and be available to discuss and respond to any problems that may
arise. The services of this person shall be included in the contract and no additional compensation
shall be allowed.

The Contractor shall assign two or more service representatives to whom the Department may
issue work order and instructions and to monitor Department needs. The Contractor shall provide
the Department with the names and telephone numbers of these representatives. One of these
representatives of the Contractor shall be available at all times.

The Contractor shall provide the Department with a 24-hour telephone service number so that the
Contractor may respond to emergencies that occur outside normal work hours.
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The Contractor must notify the Department representative in writing of any employee absence
that results in the Contractor representative or on-call employee unavailable for contract work.
This includes all scheduled vacations, planned absences, sick time, and employee emergency
situations.

Contractor representatives shall respond to Department concerns and solve any problems
regarding performance under this contract. The Contractor representative shall confer with
Department personnel whenever necessary and make recommendations that will ensure the
Department receives the most effective service. The Contractor shall furnish the names and
telephone number of the representative(s) to the Department.

QUANTITIES

The quantities specified in this contract indicate the estimated amount of work required for the
duration of this contract. This is merely an estimate to allow Contractors to establish unit prices
and permit the Department to determine the low bidder. It shall be understood that the unit prices
of this contract shall prevail throughout the period of this contract regardless of the quantity.

PARTS AND MATERIALS

When performing work not associated with a pay item, the Contractor shall receive the actual cost
for parts and materials supplied (including transportation charges paid by the Contractor) in
accordance with Article 109.04. The costof all parts and materials shall be itemized on the invoice
for each work order. The actual billing invoices from the suppliers of items greater than $100 for
any single part must be submitted as documentation of parts and materials costs. When such
parts and materials are furnished by the Contractor, the material shall be of the best grade of its
respective kind, for the intended purpose. The Contractor is expected to make a good faith effort
to purchase the parts and materials supplied by them at the lowest possible price. The
transportation of the parts and materials to the location on the work order by the Contractor shall
be included with the contract and no additional compensation shall be paid [except for when a
special piece of equipment is required to properly transport the item(s)].

The Department may request the Contractor in writing to order parts and materials, not to be
installed by the Contractor. These parts and materials will be used by the Department in the
repair and/or maintenance completed by the Department work force.

Parts and materials may be furnished by the Department when available and practical, unless
otherwise specified by this contract. The transportation of Department supplied parts and
materials to the location on the work order by the Contractor shall be considered included with
the contract and no additional compensation shall be paid (except for when a special piece of
equipment is required to properly transport the item(s). The Department, at its discretion, may
expedite the repair of an installation; the Department reserves the right to deliver parts, materials,
and equipment directly to the Contractor’s shop or to the job site.
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CONTRACTOR COMMUNICATION

All Contractor work crews shall be equipped with a cellular telephone to facilitate communications
with work crews and to verify operating conditions of key electrical facilities. Only the crew leader
will be required to be equipped with a cellular telephone. The Contractor shall provide the
Department with the cellular telephone number being used in the execution of each work order.
The Department reserves the rights to use the cellular telephone to contact a Contractor’s work
crew for their location and to request a report on the status of a work order. No additional
compensation for cellular telephone expenses will be allowed.

LABOR, TOOLS, AND EQUIPMENT

The Contractor shall furnish all labor, tools, equipment and other incidentals necessary or
convenient to successfully complete the work orders and carry out all duties and obligations
imposed by the contract.

The Contractor shall furnish and maintain tools and equipment including, but not limited to, pickup
trucks, line trucks, trailers, backhoes, trenchers, air compressors and other specialized electrica
equipment, and shall possess self-propelled bucket truck(s) capable of servicing overhead flashing,
beacons, pole mounted highway lighting units, and overhead traffic signals. All other incidenta
equipment and tools shall be provided by Contractor at prices established in the Equipment Waich
Rental Rate Blue Book which can be obtained at http://www.equipmentwatch.com.

The Contractor should utilize the appropriate equipment to complete the repair as authorized by
the Department. If the Contractor chooses to use tools and/or equipment that in the opinion of
the Department is above and beyond what is required, the Contractor shall be compensated at
the appropriate amount as determined by the Department of what was necessary to complete the
work order. The Department shall be the sole judge as to what equipment is required.

Standard equipment operating costs for fuel, lubricants, wear-and-tear, loss of equipment, repairs,
servicing, filters, tires, etc. are to be borne by the Contractor. No additional compensation for
these operating expenses will be allowed.

Protective gear or clothing that is required for Contractor personnel in the execution of a work
order (including, but not limited to, dust masks, breathing apparatus, electrically insulated gloves,
protective gloves, etc.) will be provided by Contractor and shall be in compliance with the
applicable OSHA standard. No additional compensation for these operating expenses will be
allowed.

Only labor required to complete work orders, exclusive of pay item work, shall be eligible for
payment. Labor rates for Electricians shall be inclusive of (but not limited to) all regular and
premium time, insurance, benefits, overhead, and profit.

The time allowed for the truck pay items included in this contract shall be the actual time the
truck(s) is used on the work order, exclusive of pay item work. Truck rates include (but not limited
to) the cost of fuel, oil, lubrication, supplies, small tools, necessary attachments, repairs, overhaul
and maintenance of any kind, depreciation, storage, overhead, profits, insurance, and all
incidentals.

Arrow boards shall meet the requirements of Articles 701.15(i) and 1106.02.
7
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Truck mounted crash attenuators shall meet the requirements of Articles 701.15(h) and 106.02.

Individual pieces of equipment and tools not listed in the "Equipment Watch Rental Rate Blue
Book" and having a replacement value of $2,500.00 or less shall be considered to be tools or
small equipment and no payment will be made for their use on this contract.

Method of Measurement: Labor will be measured to the nearest 0.25 hour for Each
JOURNEYMAN ELECTRICIAN or APPRENTICE ELECTRIAN for straight time and premium time
rates approved for use on the applicable work order.

Truck usage will be measured to the nearest 0.25 hour for Each PICK-UP TRUCK, BUCKET
TRUCK (LENGTH LESS THAN 35 FEET), (BUCKET TRUCK (LENGTH 35 FEET TO 65 FEET),
or DIGGER DERRICK approved for use on the applicable work order.

Basis of Payment: Labor will be paid for at the contract unit price per Hour for JOURNEYMAN
ELECTRICIAN, JOURNEYMAN ELECTRIAN (WEEKLY OVERTIME RATE), JOURNEYMAN
EECTRICIAN (SUNDAY AND HOLIDAY OVERTIME RATE), APPRENTICE ELECTRICIAN,
APPRENTICE ELECTRICIAN (WEEKLY OVERTIME RATE), AND APPRENTICE
ELECTRICIAN (SUNDAY AND HOLIDAY OVERTIME RATE).

Truck usage will be paid for at the contract unit price per Hour for PICK-UP TRUCK, BUCKET
TRUCK (LENGTH LESS THAN 35 FEET), (BUCKET TRUCK (LENGTH 35 FEET TO 65 FEET),
or DIGGER DERRICK.

EQUIPMENT RENTAL

In the event that the Contractor needs to rent equipment for use in the execution of a work order,
the Department will pay the Contractor the equipment cost contained in the Equipment Watch
Rental Rate Blue Book or the actual cost of the rental if that costis in excess of the amount shown
in the Blue Book guide.

All equipment rental costs in excess of the Blue Book guide shall be authorized and approved by
the Department prior to rental.
TEST EQUIPMENT

The Contractor shall provide all of its own testing instruments, as required, to service the facilities
of the Department.

The Contractor shall use the established procedures as defined by the manufacturer or standard
practice to determine the integrity of the equipment. The Department shall be provided with the
testing procedures used upon request.

All required test equipment shall be included in the contract and no additional compensation will
be allowed.
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CONTRACTOR WORK FORCE REQUIREMENTS

The Contractor shall provide adequate supervision to his work force to ensure that workers and
materials are utilized in an efficientmanner. This is to include, but not limited to, insuring that
knowledgeable and experienced workers are matched to related servicing tasks, and that service
vehicles are equipped with the parts, materials, and equipment likely to be required to complete
the Work Order.

The Contractor shall at all times provide aforce of qualified personnel sufficient, in the opinion of
Department, to performthe work and specialized operations required and described herein. A
working knowledge will be required in basic electrical circuits, solid state circuits, DC current
applications, field testing equipment, and local/national electrical codes. The Contractor shall
provide alist of personnel, their training and experience to the Department.

The Departmentshall be the sole judge as to the qualifications and credentials of the Contractor's
personnel. The defining criteriafor the "journeyman electrician" category would be a minimum of
an |.B.E.W. journeyman electrician or better with training in all areas listed within the contract, as
well as specialized training in ‘Traffic Signal Controllers’ and related equipment (including fiber
optic systems).

Apprentice electricians can be used in the execution of this contract under the following
provisions:

e All apprentice electricians shall work within the guidelines of the Apprentice Program.

e Apprentices may only be utilized for routine signal maintenance and overhead lighting
tasks included but not limited to traffic signal lens cleaning, re-lamping, mast arm traffic
signal post inspection and repair, and other various maintenance duties.

e Apprentices may not be utilized for any traffic signal controller cabinet maintenance or
repair. Apprentices are prohibited from performing any work of this nature unless under
direct supervision of ajourneyman.

e Apprentices will be allowed to respond to emergency calls to assist a qualified
journeyman electrician when needed.

e Apprentices must be directly supervised at all times by a qualified Contractor
representative who meets the requirementslisted above.

The Department reserves the right to limit the number of apprentices used in execution of this
contract.

The Department reserves the sole right to control all traffic signal maintenance work performed
by apprentice electricians. The Department will determine which work can be performed by the
apprentice electricians and which work cannot.
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CONTROL OF WORK

The Department shall conduct frequent inspections of work and installations performed by the
Contractor to determine if the work is being performed promptly and satisfactorily, and in the
manner specified in the contract. The Contractor's employees shall cooperate with such
inspections and shall provide information concerning the work in progress when requested by the
Department. A final inspection will made by the Department of all work locations and find
guantities can be adjusted at that time. The Department reserves the right to place maximum or
minimum limits on the work force and/or equipment utilized by the Contractor to execute a Work
Order.

Each workday, the Contractor shall provide the Department a schedule of contract work activities
for the day. The schedule will show the location, type of work and estimate of when each work
crew will be at the location on the work order. This information shall be either faxed, emailed,
and/or verbally transmitted to the Department representative by 8:30 A.M.

CONTRACTOR RESPONSE AND WORK ORDER COMPLETION TIMES

The Department will establish an expected response and completion time for the requested
service at the time a work order is issued. It shall be the Contractor’s responsibility to promptly
notify the Department, if for any reason, the Contractor cannot meet either the response or
completion time established at the issuance of the work order, or the times established herein. In
all instances, the Contractor shall comply with the standard response and completion times as
follows:

Emergency Service Call Response: During regular working hours (weekdays 7:00 A.M. to
5:00 P.M.) respond within ninety (90) minutes or less, and during non-regular working hours,
weekends and holidays respond in two (2) hours or less. Emergency response calls include but
are not limited to dark or malfunctioning traffic signals, knocked down traffic signal, highway
lighting standards or controllers. Upon arrival at the emergency work site, Contractor personnel
must immediately begin work to abate the emergency. At the direction of the Department,
abatement of emergency shall be either complete restoration of the electrical device, or a
temporary repair as directed by the Department.

Non-emergency Traffic Signal/Flashing Beacon Call Response: Respond within twenty-four (24)
hours of issuance of the work order. Completion of work shall be within thirty (30) days of the
date the work order was issued.

Highway Lighting Outage Response: Respond within five (5) working days of issuance. Working
day whenissued in connection with this contract shall mean any day the offices of the Department
are open for normal business. The Contractor shall respond to lighting work orders where the
entire lighting system is non-functional within two (2) working days.

Traffic Signal Knockdown Completion: All traffic signal knockdowns are expected to be repaired
by the next day, regardless of weekends and holidays. The Contractor shall respond within the
timeframes as specified herein to repair a traffic signal knockdown to clear all electrical circuits,
pick up the knockdown debris, and ensure that the intersection is either back in normal operation,
orin the flashing mode. If the Contractor does not have the necessary equipment or is unable to
make the necessary knockdown repair the same day, the Department shall be notified.
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Highway Lighting Knockdown Completion: Two work orders are normally issued to repair a
highway light pole knockdown. The Contractor shall respond within two hours or less to the initid
work Order to clear the electrical circuit and remove any knockdown debris from the vicinity of the
roadway. When the second work order is issued to repair the knockdown, the Contractor is
expected to complete the repair within five (5) working days. The Contractor shall be responsible
for notifying the Department if the requested knockdown repair cannot be completed within the
allotted time.

When requested by the Contractor, justifiable extensions of work order completion time may be
granted at the discretion of the Department. The Contractor understands and agrees that
performance will be expected in varying amounts and at various locations on the roadways
designated in this contract, and in accordance with work orders issued by Department personnel.
In the event the Contractor fails to meet the completion time for awork order, the Contractor and
Department agree that an amount of actual damage is difficult to ascertain. Therefore, the
Contractor shall be liable to the Department for penalty charges as specified in the following
amounts which are reasonable and proportionate to the amount of the Work Order.

Work Order Amount Penalty Charges Per Calendar Day
$0 - $500 $25
$501 - $1,000 $50
$1001 and over $100

FAILURE TO MEET RESPONSE TIME

Should the Contractor fail to respond and/or complete a work order on time, or such extended
time as may have been allowed by the Department, a monetary deduction will be applied to
monies due or that may become due to the Contractor. The value of the monetary deduction will
be as follows:

Emergency Service Calls:

Work Order Amount Monetary Deduction for Each Hour*
From $0 to $500 $50

From $501 to $1,000 $100

From $1,001 and over $150

* After applicable response time expires

Priority Non-Emergency Service Calls and Routine Work Items:

$75.00 per day per work order

Forthe purpose of calculating the monetary deduction, a day shall be any (or portion of) excluding
the following:

(a) When adverse weather at the field work site prevents work on the controlling item of
a work order.
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(b) When job conditions at the field work site due to recent weather conditions prevent
work on the controlling item of awork order.

(c) When work on the controlling item has been suspended by an act or omission by the
Department or Engineer.

REPAIR PARTS, MATERIALS, AND COMPONENTS

When available and practical, traffic signal, highway lighting, and ITS equipment parts and
components will be furnished by the Department, unless otherwise specified by the Department.
If requested by the Department, the Contractor shall be responsible for picking up and
transporting to the work site all Department furnished parts and components.

The Contractor is required to provide any parts, components and material not provided by
Department. These shall include miscellaneous electrical parts and components, electricd
hardware, fasteners, wire, conduit, tape and any other materials normally associated with the
maintenance of electrical devices. When such materials are furnished by the Contractor, the
material shall be of the best grade of their respective kinds, for the purpose. All materials used
should be itemized on the individual billing invoice for that Work Order.

The Contractor shall purchase material from the Department’s traffic signal and highway lighting
component contracts whenever possible. The Department may require the Contractor to
purchase necessary parts and materials fromother approved sources. In cases where Contractor
is required to acquire parts and supplies from alternate sources and at higher prices than the
components contract, the Contractor shall purchase parts at the best available price. On
occasion, the Department may require approval of cost prior to purchase. The Contractor shall
be compensated at the approved cost or the actual cost, whichever is lower plus the mark-up
percentage stated in the contract. Contractor receipts or bills for parts and materials shall be
submitted as documentation of costs.

PAYMENT AND INVOICES

Unless otherwise instructed, the Contractor shall submit an invoice upon completion of the work
order. Invoices shall include detailed information as to the services performed, and if applicable,
the pay items with quantities, the number of non-pay item related hours worked, labor rates, and
a list and prices of all parts used. Final payment will not be made until all services are completed
and accepted by the Department. The amount shown on each invoice shall be in accordance
with the unit prices established in this contract or agreed unit pricing.

Overtime Authorization: At the time the Department issues a work order to the Contractor, the
Department shall state if overtime labor is authorized, and the estimated hours of overtime labor
authorized for Contractorto billthe Departmentin responding to and/or completing the work order.
All overtime labor in excess of that specified in the work order must be approved in writing in
advance by the Department. The Contractor is required to plan work on routine and emergency
work orders to avoid overtime labor while meeting the response and/or completion times
requested by the Department.
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Should the Department require the Contractor to provide workers in addition to the electrician
rates specified in the contract, the rates for such labor shall be reasonable and meet the prior
approval of the Department.

If the Department authorizes the Contractor to use a piece of machinery or equipment that does
not have a contract unit price and is not considered incidental to the contract, payment shall be

made in accordance with Article 109.04 (b) (4) of the Standard Specifications for Road and Bridge
Construction.

SUBCONTRACTOR PAYMENTS

No Sub-contractors may be utilized without approval by the Department.

When the Department authorizes the use of a subcontractor in the execution of a Work Order,
the Department will pay the Contractor the actual amount of the sub-contractor invoice in
accordance with Article 109.04.

KNOCKDOWN DOCUMENTATION

The Contractor shall provide the Department with photographs of all on site knockdown debris to
document the damage for third party claims. The photographs shall be digital images and should
have the number of views necessary to properly detail the motorist causing damage. Three or
more photographs are required for adequate documentation. ldentifying information should be

included in the photographs as much as possible.

This requirement shall be included with this contract and no additional compensation
will be allowed.

CONTRACTOR INVOICING REQUIREMENTS
The Contractor shall include the following items with each invoice:

Repair Work Orders:

A. Original Copy

1. INFORMATION ON INVOICE:

Location of Service — Description of Location (Route, City, County, etc.)
IDOT Work Order Number — Place Near Top of Invoice

Name of 1.D.O.T. Employee Who Authorized Work

Work Classification — "Traffic Signal Repair" or "Traffic Signal Maintenance"

Contractor Invoice Number and Date of Invoice.

-~ o a0 T o

Pay Items: Pay items and quantities performed, material documentation for
materials associated with each pay item, and unit price of each pay item.
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Labor Costs: Provide Original Time Sheets That Detail Who Performed the work
and the Date and Time (In Hours and the Rate Per Hour), and a Description of
Work Performed. Time sheets required for pay item work but hours working on
pay items will not be paid.

Equipment Costs: Provide Type of Equipment Used, the Time and Date Used
(In Hours with Rate Per Hour). Equipment hours working on pay items will not
be paid.

Material Cost: Provide Specific Brand Name and Model Number (Where
Applicable) of all Materials Used on the Project along with the Quantity Used,
Unit Price, Mark-Up Cost, and Total Price. Material information required for pay
item work, but materials associated with pay item work will not be paid
separately.

In the Event that Any Part or Material has a Unit Cost of $50.00 or more, the
Original Invoice Must Be Included.

Note: Itis permissible for the equipment(g) and materials (h) to be listed on the time
sheets (f) as specified above, and then summarized on a separate or "cover" invoice
provided that the time sheets are included as attachments.

2. ATTACHMENTS TO INVOICE:

a.
b.
C.

Copy of IDOT Work Order with Contractor Portion Completed
Original of item (1h) — "Materials $50.00 or More".
Any other items that the Contractor feels necessary to document invoice.

Traffic Signal Maintenance (Work Orders):

A. Original Copy

1. INFORMATION ON INVOICE:

Includeitems A, C,D,E, F,G,H, G, I,J

2. ATTACHMENTS TO INVOICE:

a.
b.

C.

Originals of Signal Maintenance Check Sheet Completed By Contractor.
Original of item (1 hr.) — "Materials $50.00 or More".

Any other items that the Contractor feels necessary to document invoice.

Invoices will not be processed for payment unless work is fully completed and all required
documentation is provided with the invoice. No payment will be made on partial bills.
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LED MODULE AND HPS LAMP RECYCLING

The Contractor shall recycle all LED modules and high-pressure sodiumlamps through a certified
recycling company. The Contractor shall submit detailed information pertaining to LED module
recycling to the Department for review along with the electrical material submittals. The
Contractor shall submit proof of recycling to the Department.

Basis of Payment: This work will not be paid for separately but shall be included in the contract
unit price for the traffic signal removal items.

TRAFFIC SIGNAL LED MODULE SPECIFICATIONS

The material requirement shall be in accordance with Sections 880 and 1078 of the Standard
Specifications except as modified herein.

All traffic signal solid indication and arrow LED assemblies shall be designed for a fifteen-year
service life with enhanced power supplies and LEDs and shall have a fifteen-year replacement
warranty. Currently, the following manufacturers and models are approved for use:

e Dialight — 12" Long Life XL15 ITE Compliant Traffic Balls and 12" Long Life XOD15 ITE
Compliant Omni-Arrows

e Leotek— 12" Extended Life DT Series Incandescent Look Ball and 12" Extended Life DT
Series Incandescent Look Arrows

The LED assemblies for the red, yellow, and green solid and arrow indications shall meet or
exceed the following minimum specifications:

SOLID INDICATION LED MODULE SPECIFICATIONS

Compliance: Fully compliant with ITE VTCSH LED Circular Signal
Supplement specifications dated and adopted
June 27, 2005.

Compliance Verification: Intertek ETL verified compliance — Product must be
listed on the "Directory of LED Modules Certified
Products" list located on the ETL website at
http://www.intertek.com/lighting/performance-
testing/traffic-signals/

Diameter: 12" (300mm)

Lens: UV stabilized scratch resistant polycarbonate, tinted red
or yellow, clear for green, uniform non-pixelated
illumination, Incandescent Appearance

LEDS: Hi-Flux
Operating Temperature Range: -40°C to +74°C (-40°F to +165°F)
Operating Voltage Range: 80to 135V (60Hz AC)

15


http://www.intertek.com/lighting/performance-testing/traffic-signals/
http://www.intertek.com/lighting/performance-testing/traffic-signals/

Power Factor (PF):

Total Harmonic Distortion (THD):

Minimum Voltage Turn-Off:

Turn-On/Turn-Off Time:

Nominal Power:

Nominal Wavelength:

Minimum Maintained Intensity:

Standard Conformance:

Warranty:

Various Routes
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Contract No. 68H59
> 90%
<20%
35V

<75ms

10.0 W (Red), 18.0W (Yellow), 12.5 W (Green)

625-626 nm (Red), 589-590 nm (Yellow), 500-502 nm
(Green)

365 Cd (Red), 910 Cd (Yellow), 475 Cd (Green)

FCC compliant for electrical noise, MIL-STD-810F for
moisture resistance, MIL-STD-883 for mechanical
vibration, NEMA TS2 Transient Voltage Protection

15-year replacement (materials, workmanship, and
intensity)

ARROW INDICATION LED MODULE SPECIFICATIONS (RED, YELLOW, GREEN)

Compliance:

Compliance Verification:

Diameter:

Operating Temperature Range:

Operating Voltage Range:

Power Factor (PF):

Total Harmonic Distortion (THD):

Fully compliant with ITE VTCSH LED Vehicle Arrow
Supplement specifications adopted July 1, 2007.

Intertek ETL verified compliance — Product must be
listed on the "Directory of LED Modules Certified
Products" list located on the ETL website at
http://www.intertek.com/lighting/performance-
testing/traffic-signals/

12" (300mm)

Clear Frosted, UV stabilized scratch resistant
polycarbonate, tinted red or yellow, clear for green,
uniform non-pixelated illumination, incandescent
appearance, omni-directional

Hi-flux LEDs

-40°C to +74°C (-40°F to +165°F)

80t0 135V (60Hz AC)

>90%

<20%
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Minimum Voltage Turn-Off:

Turn-On/Turn-Off Time:

Nominal Power:

Nominal Wavelength:

Minimum Maintained Intensity:

Standard Conformance:

Warranty:

Various Routes
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35V
<75ms
5.0-7.0 W (Red), 6.0-12.5W (Yellow), 5.0-7.0 W (Green)
625-628 nm (Red), 590 nm (Yellow), 500nm (Green)
56.8-58.4 Cd (Red), 141.6-146.0 Cd (Yellow), 73.9-76.0
Cd (Green)
FCC compliant for electrical noise, MIL-STD-810F for
moisture resistance, MIL-STD-883 for mechanical

vibration, NEMA TS2 Transient Voltage Protection

15-year replacement (materials, workmanship, and
intensity)

16" PEDESTRIAN LED MODULE SPECIFICATIONS (MAN/HAND WITH COUNTDOWN TIMER)

Compliance:

Compliance Verification:

Size:

Configuration:

Lens:

Operating Temperature Range:

Operating Voltage Range:

Power Factor (PF):

Total Harmonic Distortion (THD):

Minimum Voltage Turn-Off:

Turn-On/Turn-Off Time:

Nominal Power:

Fully compliant with ITE PTCSI Part-2 LED Pedestrian
Traffic Signal Modules specification adopted
August 4, 2010.

Intertek ETL verified compliance — Product must be
listed on the "Directory of LED Modules Certified
Products" list located on the ETL website at
http://www.intertek.com/lighting/performance-
testing/traffic-signals/

16"x 18"
Man/Hand Overlay with Countdown Timer

UV stabilized scratch resistant polycarbonate, uniform
non-pixelated illumination, incandescent appearance

-40°C to +74°C (-40°F to +165°F)
80to 135V (60Hz AC)

>90%

<20%

35V

<75ms

6.0-9.0 W (Man), 7.0-9.0W (Hand), 5.0-8.0 W (Timer)
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Minimum Maintained Intensity: 1,400 Cd (Hand), 1,400 Cd (Timer), 2,200 Cd (Man)

Standard Conformance: FCC compliant for electrical noise, MIL-STD-810F for
moisture resistance, MIL-STD-883 for mechanical
vibration, NEMA TS2 Transient Voltage Protection

Warranty: 5-year replacement (materials, workmanship, and
intensity)

SIGNAL HEAD, LED

This work shall be in accordance with Sections 880 and 1078 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a traffic signal head including brackets, hardware, and all
materials required for installation at a location as specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The traffic signal heads shall consist of 12" polycarbonate sections and shall be equipped with
LED assemblies forall red bulb, yellow bulb, green bulb, red arrow, yellow arrow, and green arrow
indications.

The traffic signal heads shall have a yellow finish with black doors and tunnel visors.

The LED signal faces shall be equipped with spade connectors and connected to the traffic signa
head terminal block.

The LED modules shall conform to the specifications listed under the section TRAFFIC SIGNAL
LED MODULE SPECIFICATIONS.

All costs associated with furnishing and installing new galvanized steel signal head bracketing
shall be included in the cost of this pay item. The Contractor shall minimize the total number of
holes drilled in a mast arm to no more than three.

Basis of Payment: This work will be paid for at the contract unit prices Each for SIGNAL HEAD,
LED of the type specified and will be payment in full for all labor, equipment, and materials
required to remove the existing signal heads and bracketing and furnish and install traffic signa
heads equipped with LED indications and new bracketing as described above, complete.
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PEDESTRIAN SIGNAL HEAD, POLYCARBONATE, LED, 1-FACE, BRACKET MOUNTED

Thiswork shall be in accordance with Section 881 and 1078 of the Standard Specifications except
as modified herein.

The Contractor shall furnish and install a pedestrian signal head including brackets, hardware,
and all materials required forinstallation at a location as specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The pedestrian signal head shall consist of a single 16" polycarbonate section and shall be
equipped with an overlaid LED indication with countdown timer (Walking Person/Upraised Hand).

The traffic signal head shall have a yellow finish with black doors and tunnel visors.

The LED signal faces shall be equipped with spade connectors and connected to the traffic signa
head terminal block.

The LED signal face shall have international symbols (Upraised Hand — Color: Portland Orange,
Walking Person — Color: Lunar White). Only filled indications will be allowed.

The LED modules shall conformto the specifications listed under the section TRAFFIC SIGNAL
LED MODULE SPECIFICATIONS.

Combination hand/person pedestrian signal modules shall incorporate separate power supplies
for the hand and the person displays.

All costs associated with furnishing and installing new pedestrian signal head bracketing shall be
included in the cost of this pay item. The Contractor shall minimize the total number of holes
drilled in a mast arm to no more than three.

Basis of Payment: This work will be paid for at the contract unit prices Each for PEDESTRIAN
SIGNAL HEAD, POLYCARBONATE, LED, 1-FACE, BRACKET MOUNTED and will be payment
in full for all labor, equipment, and materials required to provide and install the pedestrian traffic
signal heads equipped with LED indications described above, complete.

PEDESTRIAN SIGNAL HEAD, POLYCARBONATE, LED, 2-FACE, BRACKET MOUNTED

Thiswork shall be in accordance with Section 881 and 1078 of the Standard Specifications except
as modified herein.

The Contractor shall furnish and install a pedestrian signal head including brackets, hardware,
and all materials required forinstallation at a location as specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.
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The pedestrian signal head shall consist of two 16” polycarbonate sections and shall be equipped
with an overlaid LED indication with countdown timer (Walking Person/Upraised Hand) for each
section.

The traffic signal head shall have a yellow finish with black doors and tunnel visors.

The LED signal faces shall be equipped with spade connectors and connected to the traffic signa
head terminal block.

The LED signal face shall have international symbols (Upraised Hand — Color: Portland Orange,
Walking Person — Color: Lunar White). Only filled indications will be allowed.

The LED modules shall conform to the specifications listed under the section TRAFFIC SIGNAL
LED MODULE SPECIFICATIONS.

Combination hand/person pedestrian signal modules shall incorporate separate power supplies
for the hand and the person displays.

All costs associated with furnishing and installing new pedestrian signal head bracketing shall be
included in the cost of this pay item. The Contractor shall minimize the total number of holes
drilled in a mast arm to no more than three.

Basis of Payment: This work will be paid for at the contract unit prices Each for SIGNAL HEAD,
POLYCARBONATE, LED, 2-FACE, BRACKET MOUNTED and will be payment in full for all labor,
equipment, and materials required to provide and install the pedestrian traffic signal heads
equipped with LED indications described above, complete.

TRAFFIC SIGNAL BACKPLATE, RETROREFLECTIVE

This work shall be in accordance with Sections 882 and 1078 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a retroreflective traffic signal backplate including hardware
and all materials required forinstallation at a location as specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The traffic signal backplates shall be of the same material as the traffic signal heads as specified
on the plans.

A three (3) inch wide strip of reflective sheeting shall be applied to the outside perimeter of the
face of the backplates. The reflective tape shall be fluorescent yellow in color and shall consist of
type AZ sheeting.

Basis of Payment: This work will be paid for at the contract unit price Each for TRAFFIC SIGNAL
BACKPLATE, RETROREFLECTIVE and shall be payment in full for all labor, materials, and
equipmentrequired to fumish and install a traffic signal backplate with reflective tape as described
above, complete.
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TRAFFIC SIGNAL POST, GALVANIZED STEEL

This work shall be in accordance with Sections 878 and 1077 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a retroreflective traffic signal backplate including hardware
and all materials required forinstallation at a location as specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The traffic signal post shall be attached to the foundation with four 3/4" x 18" galvanized anchor
bolts. The post base shall be secured to the foundation using galvanized nuts and galvanized
steel flat washers that have a minimum thickness of 1/4" and are trapezoidal in shape. The
washers shall be sized so as to completely capture the mounting flanges of the traffic signal base.
Round washers will not be acceptable.

The traffic signal post, breakaway base, caps, and appurtenances shall be galvanized.

Basis of Payment: This work will be paid for at the contract unit price Each for TRAFFIC SIGNAL
POST, GALVANIZED STEEL of the height specified which price shall be payment in full for all
labor, material, and equipment required to provide and install the traffic signal post and base
described above.

TRAFFIC SIGNAL BATTERY BACKUP SYSTEM

The Contractor shall furnish and install a battery backup system complete with all accessories
specified below. The contractor shall furnish hardware, cables, and all materials required for
installation at a location as specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The following models of Battery Backup Systems are approved for use within District Four:

e AlphaTechnologies Novus XFM 1100 (with standard IDOT cabinet or Alpha Technologies
Side Mount 6 Integrated BBS Cabinet), Equipped with Ethernet SNMP Interface and
Enhanced Capability Battery Monitoring System (AlphaGuard Plus)

e Multilink, EP 2200-T, 1500 Watts/2 kVA, 48 Volt, Equipped with Internal Communication
Card and Monitoring Software

e Myers Emergency Powers Systems, Model MP2000CA, Equipped with Ethernet SNMP
card and Web Based Configuration

The Contractor may elect to submit an alternate product for consideration provided that it meets
the minimum requirements contained in this specification.
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The Contractor shall be responsible for providing Battery Backup Systems that are sized
appropriately for the intersection load. The total system load shall not exceed the manufacturer's
specifications.

The Battery Backup Systemshall be equipped with adeluxe pleated air filter and plexiglass covers
to prevent accidental contact to terminal strips and connections carrying line voltage.

The battery backup systems for the existing traffic signal cabinets shall be installed as shown on
the plan detail sheets and as follows:

e A separate circuit breaker shall be installed in the battery backup system cabinet (or in the
traffic signal cabinet). The circuit breaker shall be rated equivalent to the main power
circuit breaker rating in the existing traffic signal cabinet. The Contractor shall install #6
wiring from the test circuit breaker to the line voltage in the traffic signal cabinet. The
circuitbreaker shall be used to shut off the incoming utility power to test the battery backup
system.

¢ The cabinet light, ventilation fans, heater strips, and service receptacle shall be wired to a
separate circuit that will not be powered by the battery backup system.

e A hole of sufficientsize for the cables will be drilled into the side of the cabinet to
accommodate the battery backup system cables and harnesses from the BBS cabinet.
The hole shall be free of sharp edges and equipped with a plastic or rubber grommet.

e The fail-safe automatic by-pass switch and blue indicator light shall be installed in the
battery backup cabinet (or in the existing traffic signal cabinet).

GENERAL REQUIREMENTS: The Battery Back-up System (BBS) shall include, but not be
limited to the following: inverter/charger, power transfer relay, batteries, battery cabinet, a
separate failsafe automatic bypass switch and all necessary hardware and interconnect wiring.
The BBS shall provide reliable emergency power to a traffic signal in the event of a power failure
orinterruption. The transferfrom utility power to battery power and vice versa shall not interfere
with the normal operation of traffic controller, conflict monitor/malfunction management unitor any
other peripheral devices within the traffic controller assembly.

The BBS shall provide power for full run-time operation for an "LED-only" intersection (all colors
red, yellow, and green) or flashing mode operation for an intersection using Red LED’s. As the
battery reserve capacity reaches 50%, the intersection shall automatically be placed in all-red
flash. The BBS shall allow the controller to automatically resume normal operation after the power
has been restored. The BBS shall log an alarm in the controller for each time it is activated.

All 48-volt Battery Backup Systems shall include four batteries and all 36-volt Battery Backup
Systems shall include six batteries.

The BBS shall be designed for outdoor applications, and shall meet the environmenta
requirements of, "NEMA Standards Publication No. TS 2 — Traffic Controller Assemblies," or
applicable successor NEMA specifications, except as modified herein.

The BBS shall conform to the following specifications:

1.0 OPERATION
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The BBS shall be on line and provide voltage regulation and power conditioning
whenutilizing utility power.

The BBS shall provide a minimum two (2) hours of full run-time operation and four (4)
hours all-red flash operation for an "LED-only" intersection (minimum 1,000W/1,000VA
active output capacity, with 80% minimum inverter efficiency).

The maximum transfer time from loss of utility power to switchover to battery backed
inverter power shall be 150 milliseconds.

The BBS shall provide the user with 4-sets of normally open (NO) and normally closed
(NC) single-pole double-throw (SPDT) relay contact closures, available on a panel
mounted terminal block, rated at a minimum 120V/1A, and labeled to identify each contact.
For typical configuration, see the plan detail sheet.

A first set of NO and NC contact closures shall be energized whenever the unit switches
to battery power. Contact shall be labeled or marked "On Batt."

The second set of NO and NC contact closures shall be energized whenever the battery
approaches approximately 40% of remaining useful capacity. Contact shall be labeled or
marked "Low Batt."

The third set of NO and NC contact closures shall be energized two hours after the unit
switches to battery power. Contact shall be labeled or marked "Timer."

The fourth set of NO and NC contact closures shall be energized in the event of
inverter/charger failure, battery failure or complete battery discharge. Contact shall be
labeled or marked "BBS Fail or Status."

A surge suppression unit shall be provided for the output power if available as an option
by the BBS manufacturer.

Operating temperature for both the inverter/power transfer relay and failsafe automatic
bypass switch shall be -37°C to +74°C.

The Power Transfer Relay shall be rated at 240VAC/30AMPS minimum and failsafe
automatic bypass switch shall be rated at 240VAC/20 amps, minimum.

The fail-safe automatic bypass switch shall be wired to provide power to the BBS when
the switch is set to bypass.

The BBS shall use a temperature-compensated battery charging system. The charging
system shall compensate over a range of 2.5-4.0 mV/°C per cell.

The temperature sensor shall be external to the inverter/charger unit. The temperature
sensor shall come with 2 meters (6'— 6") of wire.

Batteries shall not be recharged when battery temperature exceeds 50°C £3°C.

BBS shall bypass the utility line power whenever the utility line voltage is outside of the
following voltage range: 100VAC to 130VAC (x2VAC).
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When utilizing battery power, the BBS output voltage shall be between 110 VAC and 125
VAC, pure sine wave output, 3% THD, 60Hz +3Hz.

BBS shall be compatible with Illinois DOT’s traffic controllerassemblies utilizing NEMATS
1 or NEMATS 2 controllers and cabinet components for full time operation.

When the utility line power has been restored at above 105 VAC +2 VAC for more than 30
seconds, the BBS shall dropout of battery backup mode and return to utility line mode.

When the utility line power has been restored at below 125VAC +2 VAC for more than
30seconds, the BBS shall dropout of battery backup mode and return to utility line mode.

BBS shall be equipped to prevent malfunction feedback to the cabinet or from feeding
back to the utility service.

In the event of inverter/chargerfailure, battery failure or complete battery discharge, the
power transfer relay shall revert to the NC state, where utility line power is reconnected to
the cabinet. The BBS shall always revert to utility line power and shall be designed to
revert to utility line power in the event of a BBS fault condition.

Recharge time for the battery, from "protective low-cutoff' to 80% or more of full battery
charge capacity, shall not exceed twenty (20) hours.

When the intersection is in battery operation, the BBS shall bypass all internal cabinet
lights, ventilation fans, heater strips, and service receptacles.

The fail-safe automatic bypass switch shall be wired to provide power to the BBS when
the switch is set to bypass.

A blue LED indicator light shall be mounted on the front of the traffic signal cabinet or on
the side of the BBS cabinet facing traffic and shall turn on to indicate when the cabinet
power has been disrupted and the BBS is in operation. The light shall be a minimum 1"
diameter, be viewable from the driving lanes, and shall be large enough and visible
enough to be seen from 200 ft. away.

All 36 volt and 48-volt systems shall include an external component that monitors battery
charging to ensure that every battery in the string is fully charged. The device shall
compensate for the effects of adding a new battery to an existing battery system by
ensuring that the charge voltage is spread equally across all batteries. All cables,
harnesses, cards, and other components that are required to provide the functionality
described above shall be included in the unit bid price for the battery backup system. The
following products are currently approved for use within District 4: Alpha Technologies:
AlphaGuard with Charge Management Technology Module and Approved Equivalent.

The BBS shall be equipped with an integrated safety switch that will interrupt inverter
output power in the event of a cabinet knockdown. The safety switch may be internal to
the inverter/chargeris externally mounted inside of the BBS cabinet. The safety switch
shall be designed to interrupt output power if the charger/inverter is tilted more than twenty
degrees on any axis. The switch shall be mechanically latching to ensure that power is
not automatically restored to the BBS until the charger/inverter has been "reset". The
switch shall also be resettable and reusable unless it has been physically damaged.
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The BBS shall be equipped with an Ethernet port and network management card.

MOUNTING AND CONFIGURATION

GENERAL
Inverter/Charger Unit shall be rack or shelf mounted.
(Reserved).

All interconnect wiring provided between Power Transfer Relay, Bypass Switch and
Cabinet Terminal Service Block shall be no greater than two (2) meters (6' — 6") of #10
AWG wire.

Relay contact wiring provided for each set of NO/NC relay contact closure terminals shall
be #18 AWG wire.

All necessary hardware for mounting (shelf angles, rack, etc.) shall be included in the bid
price of the BBS. The swing-trays shall be screwed to the Type IV or Type V NEMA
cabinets using continuous stainless steel or aluminum piano hinge. All bolts/fasteners
and washers shall be 2" diameter galvanized or stainless steel.

EXTERNAL BATTERY CABINET

The external cabinet shall be a rated NEMA Type 3R Cabinet.

Inverter/Charger and Power Transfer Relay shall be installed inside the external battery
cabinetand the failsafe automatic bypass switch shall be installed inside the existing traffic
signal cabinet or proposed battery backup cabinet.

Batteries shall be housed in the external cabinet which shall be NEMA Standard rated
cabinet mounted to the side of the Type IV or Type V Cabinet (see plan sheets for details).
This external battery cabinet shall conformto the IDOT Standard Specifications for traffic
signal cabinets for the construction and finish of the cabinet.

The external battery cabinet shall mount to the Type IV or Type V NEMA Cabinet with a
minimum of four (4) bolts to the satisfaction of the Engineer.

The dimensions of the external battery cabinet shall be 25" (L) x 16" (W) x 41" (H) and
installed in accordance with the plan sheet cabinet detail and this specification.

The cabinet shall include heater mats for each battery shelf and/or battery. If the BBS
charger/inverter does not have facilities to accommodate heater mat connections,
thermostatically controlled heater mats shall be provided with the system. The heater mat
thermostat shall be a separate thermostat (from the ventilation fan thermostat) and be
adjustable from 0°F to 32°F for heater mat turn-on.

A warning sticker shall be placed on the outside of the cabinet indicating that there is an
Uninterruptible Power Supply inside the cabinet.
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The external battery cabinet shall be ventilated using louvered vents (2), filters, and one
thermostatically controlled fan as per NEMA TS 2 Specifications. The cabinetshallinclude
a cleanable or replaceable cabinet filter.

External battery cabinet fan shall be AC operated from the same line output of the bypass
switch that supplies power to the Type IV or Type V Cabinet.

The BBS with external battery cabinet shall come with all bolts, conduits and bushings,
gaskets, shelves, and hardware needed for mounting. The external battery cabinet shall
have a hinged door opening to the entire cabinet. The cabinet shall include a bottom
constructed from the same material as the cabinet.

The external cabinet shall be equipped with a power receptacle to accommodate the
inverter/charger. The receptacle shall be wired to the line output of the manual bypass
switch.

MAINTENANCE, DISPLAYS, CONTROLS AND DIAGNOSTICS

The BBS shall include a display and /or meter to indicate current battery charge status
and conditions.

The BBS shall have lightning surge protection compliant with IEEE/ANSI C.62.41.

The BBS shall be equipped with an integral system to prevent battery from destructive
discharge and overcharge.

The BBS and batteries shall be easily replaced with all needed hardware and shall not
require any special tools for installation.

The BBS shall be equipped with a RS-232 port.

The BBS shall include a resettable front-panel event counter display to indicate the
number of times the BBS was activated and a front-panel hour meter to display the total
number of hours the unit has operated on battery power.

Manufacturer shall include two (2) sets of equipment lists, operation and maintenance
manuals, and board-level schematic and wiring diagrams of the BBS, and the battery data
sheets. Manufacturer shall include any software needed to monitor, diagnose, an operate
the BBS. The manufacturer shall include any required cables to connect to a laptop
computer.

The BBS shall include a data cable for the serial connection to the RS232 port and
diagnostic software if it is available as an option with the unit (only two cables required for
project).

One copy of the owner/maintenance manuals shall be provided with the BBS.

BATTERY SYSTEM

Individual batteries shall be 12V type and shall be easily replaced and commercially
available off the shelf.
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The batteries shall be premium gel type with a 5-year full replacement warranty.

Batteries used for BBS shall consist of a minimum of four (4) to eight (8) batteries with a
cumulative minimum rated capacity of 280 amp-hours.

Batteries shall be deep cycle, completely sealed, silver alloy VRLA (Valve Regulated Lead
Acid) requiring no maintenance with maximum run time.

Batteries shall be certified by the manufacturer to operate over a temperature range of —
40°Cto +71°C.

The batteries shall be provided with appropriate interconnect wiring and corrosion-
resistant mounting trays and/or brackets appropriate for the cabinetinto which they wil be
installed.

Batteries shall indicate maximum recharge data and recharging cycles.

Battery interconnect wiring shall be via modular harness. Batteries shall be shipped with
positive and negative terminals pre-wired with red and black cabling that terminates into
a typical power-pole style connector. Harness shall be equipped with mating power-pole
style connectors for batteries and a single, insulated plug-in style connection to
inverter/charger unit. Harness shall allow batteries to be quickly and easily connected in
any order and shall be keyed and wired to ensure proper polarity and circuit configuration.

Battery terminals shall be covered and insulated to prevent accidental shorting.

QUALITY ASSURANCE

BBS shall be manufactured in accordance with a manufacturer quality assurance (QA)
program. The QA programshall include two types of quality assurance: (1) Design quality
assurance and (2) Production quality assurance. The production quality assurance shall
include statistically controlled routine tests to ensure minimum performance levels of BBS
units built to meet this specification and a documented process of how problems are to be
resolved.

QA process and test results documentation shall be kept on file for a minimum period of
seven (7) years.

Battery Backup System designs not satisfying design qualification testing and the
production quality assurance testing performance requirements described below shall not
be labeled, advertised, or sold as conforming to this specification.

DESIGN QUALIFICATION TESTING

The manufacturer, or an independent testing lab hired by the manufacturer, shall perform
design Qualification Testing on new BBS designs, and when a major design change has
been implemented on an existing design. A major design change is defined as a design
change (electrical or physical) which changes any of the performance characteristics of
the system, or results in a different circuit configuration.
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Burn In. The sample systems shall be energized for a minimum of 5 hours, with full load

of 700 watts, at temperatures of +74.C and -37-C., excluding batteries, before performing
any design qualification testing.

Any failure of the BBS, which renders the unit non-compliant with the specification after
burn-in, shall be cause for rejection.

For Operational Testing, all specifications may be measured including, but not limited to:
Run time while in battery backup mode, at full load.

Proper operation of all relay contact closures ("On-Batt", "Low-Batt", "Timer" and
"BBSFail").

Inverter output voltage, frequency, harmonic distortion, and efficiency, when in battery
backup mode.

All utility mode — battery backup mode transfer voltage levels. See Section 1 Operation.

Power transfer time from loss of utility power to switchover to battery backed inverter
power.

Backfeed voltage to utility when in battery backup mode.
IEEE/ANSI C.62.41 compliance.

Battery charging time.

Event counter and runtime meter accuracy.

PRODUCTION QUALITY CONTROL TESTING

Production Quality Control tests shall consist of the above listed tests and shall be
performed on each new system prior to shipment. Failure to meet requirements of any of
these tests shall be cause for rejection. The manufacturer shall retain test results for
seven years.

Each BBS shall be given a minimum 100-hour burn-in period to catch any premature
failures.

Each system shall be visually inspected for any exterior physical damage or assembly
anomalies. Any defects shall be cause for rejection.

WARRANTY

Manufacturers shall provide a minimum two (2) year factory-repair warranty for parts and
labor on the BBS from date of acceptance by the State. Batteries shall be warranted for
full replacement for five (5) years from date of purchase. The warranty shall be included
in the total bid price of the BBS.

The Contractor shall furnish a warranty certificate for each Battery Backup System that
includes the equipment description and details, serial numbers, effective dates, and the
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details of the warranty regarding materials and labor. The warranty period shall begin on
the date of installation and the warranty certificate shall reflect this date.

Basis of Payment: The above work will be paid for at the contract unit price Each for TRAFFIC
SIGNAL BATTERY BACKUP SYSTEM shall be payment in full for all labor, materials, and
equipment required to provide, install, and test the battery backup system described above,
complete.

CLOSED-CIRCUIT TELEVISION CAMERA

The Contractor shall furnish and install a HD CCTV camera complete with all accessories
specified below. The Contractor shall furnish hardware, brackets, cables, and all materials
required forinstallation at a location as specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

Description. This work shall consist of furnishing and installing an integrated Closed-Circuit
Television (CCTV) Dome Camera Assembly, camera bracket, and all other items required for
installation and operation. This assembly shall contain all components identified in the Materials
Section and shall be configured as indicated on the plan sheets.

Materials.

The CCTV camera shall be an Axis Model Q6075-E Dome Camera Assembly for integration into
the existing District 4 ITS system.

The Contractor shall provide all materials required to install the proposed cameraon the proposed
sign structure camera mast as shown on the plan sheets.

The Contractor shall submit catalog cut sheets to the Department for all items (mounting brackets,
hardware, etc.) that will be utilized for review prior to commencing work.

The Department will program the cameras prior to installation.

The camera shall meet or exceed the following specifications:

CAMERA

VIDEO: 60 Hz (NTSC), 50 Hz (PAL)

IMAGE SENSOR: 1/2.8" progressive scan CMOS

LENS: 4.44-142.6 mm, F1.6—4.41
Horizontal angle of view: 62.8°-2.23°
Vertical angle of view: 36.8°-1.3°
Autofocus, auto-iris

DAY AND NIGHT: Automatically removable infrared-cut filter
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Color: 0.3 luxat 30 IRE F1.6
B/W: 0.03 lux at 30 IRE F1.6
Color:0.5luxat 50 IRE F1.6
B/W: 0.04 lux at 50 IRE F1.6

1/33000 s to 1/3 s with 50 Hz
1/33000 s to 1/4 s with 60 Hz

Pan: 360° endless, 0.05° - 450°/s

Tilt: 220°, 0.05°-450°/s

32x optical zoom and 12x digital zoom, total 384x zoom

E-flip, 256 preset positions, Tour recording, Guard tour, Control
queue, On-screen directional indicator, Set new pan 0°,
Adjustable zoom speed

H.264 (MPEG-4 Part 10/AVC), Motion JPEG

HDTV 1080p 1920x1080 to 320x180
HDTV 720p 1280x720 to 320x180

Up to 60/50 fps (60/50 Hz) in HDTV 720p
Up to 30/25 fps (60/50 Hz) in HDTV 1080p

Multiple, individually configurable streams in H.264 and Motion
JPEG, Axis’ Zipstream technology, Controllable frame rate and
bandwidth, VBR/MBR H.264

Manual shutter time, compression, color, brightness, sharpness,
white balance, exposure control, exposure zones, fine tuning of
behavior at low light, rotation: 0°, 180°, text and image overlay,
32 individual 3D privacy masks, image freeze on PTZ, automatic
defog, backlight compensation

Wide Dynamic Range (WDR): Up to 120 dB depending on scene,
highlight compensation

Password protection, IP address filtering, HT TPSa encryption,
IEEE 802.1Xa network access control, Digest authentication, User
access log, Centralized Certificate Management

IPv4/v6, HTTP, HTTPSa, SSL/TLSa, QoS Layer 3 DiffServ, FTP,
CIFS/SMB, SMTP, Bonjour, UPNnPTM, SNMP v1/v2c/v3 (MIB-I1),
DNS, DynDNS, NTP, RTSP, RTP, SFTP, TCP, UDP, IGMP,
RTCP, ICMP,DHCP, ARP, SOCKS, SSH, NTCIP

Open API for software integration, including VAPIX®
and AXIS Camera Application Platform; specifications at
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www.axis.com, AXIS Video Hosting System (AVHS) with One-Click
Connection, ONVIF Profile S, specification at www.onvif.org

Video motion detection, Autotracking, Active Gatekeeper
Basic Analytics (not to be compared with third-party analytics):
Object removed, Enter/Exit detector, Fence detector, Object
Counter, Highlight compensation, Support for AXIS Camera
Application Platform enabling installation of third-party
applications, see www.axis.com/acap

Detectors: Live stream accessed, Video motion detection, Shock
Detection, Object removed, Enter/Exit detector, Fence detector,
Object counter; Hardware: Fan, Network, Temperature, Casing
Open; PTZ: Autotracking, Error, Moving, Ready, Preset Reached;
Storage: Disruption, Recording; System: System Ready; Time:
Recurrence, Use Schedule; Input signal: Manual trigger, Virtual
input

Day/night mode, overlay text, video recording to edge storage,
pre- and post-alarm video buffering, send SNMP trap
PTZ: PTZ preset, start/stop guard tour

File upload via FTP, SFTP, HTTP, HTTPS network share and
Email; Notification viaemail, HTTP, HTTPS and TCP

Event data

Pixel Counter

IP66-, NEMA 4X- and IK10-rated

Metal casing (aluminum), polycarbonate (PC) clear dome,
sunshield (PC/ASA)

PVC Ffree

512 MB RAM, 128 MB Flash

Axis High PoE midspan 1—port: 100-240 V AC, max 74 W
Camera consumption: typical 16 W, max 60 W

RJ45 10BASE-T/100BASE-TX PoE, RJ45 Push-pull Connector
(IP66) included

Support for SD/SDHC/SDXC card
Support for recording to dedicated network-attached storage
(NAS); For SD card and NAS recommendations see www.axis.com

With 30 W midspan: -20°C to 50°C (-4°F to 122°F)
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CONDITIONS: With 60 W midspan: -50°C to 50°C (-58°F to 122°F)
Maximum temperature (intermittent): 60°C (140°F)
Arctic Temperature Control: Start-up as low as -40°C (-40°F)
Humidity 10-100% RH (condensing)

APPROVALS: EMC: EN 55022 Class A, EN 61000-3-2, EN61000-3-3, EN 61000-
6-1, EN 61000-6-2, EN 55024, FCC Part 15 Subpart B Class A,
ICES-003 Class A, VCCI Class A, RCM AS/NZS CISPR 22 Class
A, KCC KN32 Class A, KN35

Safety: IEC/EN/UL 60950-1, IEC/EN/UL 60950-22

Environment: EN 50121-4, IEC 62236-4, IEC 60068-2-1, IEC
60068-2-2, IEC 60068-2-6, IEC 60068-2-14, IEC 60068-2-27,

IEC 60721-4-3, NEMA 250 Type 4X, IEC 60068-2-30,

IEC 60068-2-60, IEC 60068-2-78, IEC/EN 60529 IP66,

NEMA TS-2-2003 v02.06, Subsection2.2.7,2.2.8,2.2.9;

IEC 62262 1K10, ISO 4892-2

Midspan: EN 60950-1, GS, UL, cUL, CE, FCC, VCCI, CB, KCC,

UL-AR
WEIGHT: 3.7kg (8.21b.)
INCLUDED Axis High PoE 60 W midspan 1-port, RJ45 Push-pull Connector
ACCESSORIES: (IP66), Sunshield, Installation Guide, Windows decoder 1-user
license

VIDEO MANAGEMENT: AXIS Camera Companion, AXIS Camera Station, Video
SOFTWARE: management software from Axis’ Application Development
Partners available on www.axis.com/techsup/software

WARRANTY: Axis 3-year warranty and AXIS Extended Warranty option

Environmental Enclosure/Housing

The environmental enclosure shall be designed to physically protect the integrated camera from
the outdoor environmentand moisture via a sealed enclosure. If the option exists in the standard
product line of the manufacturer, the assembly shall be supplied with an integral sun shield. The
enclosure shall be fully water and weather resistant with a NEMA 4 rating or better.

The camera dome shall be constructed of distortion free acrylic or equivalent material that must
not degrade from environmental conditions. The environmental housing shall include a camera-
mounting bracket. In addition, the environmental housing shall include a heater, blower, and
power surge protector. Anintegralfitting compatible with a standard 1-1/2in (38.1 mm) NPT pipe,
suitable for outdoor pendant mounting shall also be provided.

The enclosure shall be equipped with a heater controlled by a thermostat. The heater shall turn
on when the temperature within the enclosure falls below 40°F (4.4°C). The heater shall tum off
when the temperature exceeds 60°F (15.6°C). The heater will minimize internal fogging of the
dome faceplate when the assembly is operated in cold weather.
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In addition, a fan shall be provided as part of the enclosure. The fan will provide airflow to ensure
effective heating and to minimize condensation.

The enclosure shall be equipped with ahermetically sealed, weatherproof connector, located near
the top for external interface with power, video, and control feeds.

CCTV Dome Camera Mounting Supports

The Contractor shall furnish and install an Axis Pole Mount Bracket T91L61 (Part Number 5801-
721) for camera installation on traffic signal mast arms and CCTV camera poles and stainless-
steel banding as required. The CAT5 cable shall be terminated inside the bracket by using the
IEC punch down blocks.

Mounting supports shall be configured as shown on the camera support detail plans and as
approved by the Engineer. Mount shall be of aluminum construction with enamel or polyester
powder coat finish. Braces, supports, and hardware shall be stainless steel. Wind load rating
shall be designed for sustained gusts up to 90 mph (145 km/hr.), with a 30% gust factor. Load
rating shall be designed to support up to 75 Ib. (334 N). For roof or structural post/light pole
mounting, mount shall have the ability to swivel inward for servicing. The mounting flange shall
use standard 1%z inches (38.1 mm) NPT pipe thread.

Connecting Cables

The Contractor shall furnish and install outdoor rated, shielded CAT 5E cable at the locations
shown on the plan sheets. The cable shall be terminated using the terminal block inside the
camera bracket and the IDC connector and pre-formed IP66 rated RJ-45 connector on the camera
end and a shielded RJ-45 connectorin the cabinet. The Contractor shall test the cable prior after
termination.

Construction Requirements.

Construction Requirements.

General

The Contractor shall prepare a shop drawing detailing the complete CCTV Dome Camera
Assembly and installation of all components to be supplied for approval of the Engineer. Particuler
emphasis shall be given to the cabling and the interconnection of all of the components.

The Contractor shall install the CCTV dome camera assembly at the locations indicated in the
Plans. The CCTV Dome Camera Assembly shall be mounted on a pole, wall, or other structure.

Testing

The Contractor shall test each installed CCTV Dome Camera Assembly. The test shall be
conducted from the field cabinet using the standard communication protocol and a laptop
computer. The Contractor shall verify that the camera can be fully exercised and moved through
the entire limits of Pan, Tilt, Zoom, Focus and Iris adjustments, using both the manual control and
presets. The Contractor shall maintain a log of all testing and the results. A representative of the
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Contractor and a representative of the Engineer shall sign the log as witnessing the results.
Records of all tests shall be submitted to the Engineer prior to accepting the installation.

Method of Measurement. The closed-circuit television dome camera bid item will be measured
for payment by the actual number of CCTV dome camera assemblies furnished, installed, tested,
and accepted.

Basis of Payment. Payment will be made at the contract unit price for Each CLOSED-CIRCUIT
TELEVISION CAMERA including all equipment, material, testing, documentation, and labor
detailed in the contract documents for this bid item.

PEDESTRIAN PUSHBUTTON

This work shall be in accordance with Sections 888 and 1074 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a pedestrian pushbutton complete with all accessories
specified below. The Contractor shall furnish hardware, brackets, and all materials required for
installation at a location as specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall install the proposed pedestrian pushbuttons and signs on existing traffic
signal mast arms and posts.

All pedestrian pushbuttons shall have a round case and be equipped with a 2" diameter
mushroom head for easy access.

The following models are approved for use within District 4:

+ Polara, BullDog with latching LED Indicator with audible buzzer, Round, Black Housing,
Model (BDLL2-B)

The pedestrian pushbuttoninstallation shall include all hardware required to mountthe pedestrian
pushbutton. Allhardware shall be of stainless-steel construction. The Contractor shall apply anti-
seize paste on all hardware.

Basis of Payment: This work shall be paid for at the contract unit price Each for PEDESTRIAN
PUSHBUTTON and shall be payment in full for all labor, equipment, and materials required to
furnish and install the proposed pedestrian pushbuttons described above, complete.
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FURNISH AND INSTALL METAL SCREEN

This work shall be in accordance with Sections 838 and 1070 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a metal screen complete with all accessories specified
below. The Contractor shall furnish hardware and all materials required for installation at a
location as specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing metal screen that is installed around the break-away
couplings and furnish and install a new metal screen that fits snugly around the breakaway
couplings between the bottom face of the pole base plate and top of the foundation to prevent
rodent entry. No gaps greater than 0.125 inches will be allowed.

The Contractor shall cover all holes and gaps greater than 0.25" diameter in and around the light
pole base and anchor bolt slots by furnishing and installing all materials required to cover the
holes and gaps.

All work shall be performed to the satisfaction of the Engineer.
Basis of Payment: This work shall be paid for at the contract unit price per Each for FURNISH

AND INSTALL METAL SCREEN which price shall be payment in full for all labor, equipment, and
materials required to fumish and install the metal screen described above, complete.

SIGNAL VISOR, TUNNEL TYPE, 12 INCH

This work shall be in accordance with Sections 880 and 1078 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a polycarbonate tunnel visor on an existing traffic signa
head. The Contractor shall provide visors that are compatible with existing signal heads.

The tunnel visor shall be secured to the existing traffic signal head using a minimum of four
fasteners.

The Contractor shall furnish hardware and all materials required for installation at a location as
specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing visor and dispose of it off site.

All work shall be performed to the satisfaction of the Engineer.
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Basis of Payment: This work shall be paid for at the contract unit price per Each for SIGNAL
VISOR, TUNNEL TYPE, 12 INCH which price shall be payment in full for all labor, equipment,
and materials required to furnish and install the signal head visor described above, complete.

KTQ 5A FUSE

This work shall be in accordance with Sections 821 and 1065 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a fast-acting KT Q 5A mini fuse inside a fuse holder located
inside an existing light pole.

The Contractor shall furnish hardware and all materials required for installation at a location as
specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing fuse and dispose of it off site.
All work shall be performed to the satisfaction of the Engineer.
Basis of Payment: This work shall be paid for at the contract unit price per Each for KTQ 5A

FUSE which price shall be payment in full for all labor, equipment, and materials required to
furnish and install the fuse described above, complete.

BUCHANAN FUSEHOLDERKIT

This work shall be in accordance with Sections 821 and 1065 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a fuseholderinside an existing light pole.

The Contractor shall furnish hardware and all materials required for installation at a location as
specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing fuseholder and dispose of it off site.
All work shall be performed to the satisfaction of the Engineer.
Basis of Payment: This work shall be paid for at the contract unit price per Each for BUCHANAN

FUSEHOLDER KIT which price shall be payment in full for all labor, equipment, and materials
required to furnish and install the fuseholder kit described above, complete.

36



Various Routes

Section D4 Electrical 2023
Various Counties
Contract No. 68H59

BREAKAWAY DEVICE, COUPLING WITH STAINLESS STEEL SCREEN

This work shall be in accordance with Sections 838 and 1070 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install one breakaway coupling with stainless steel or perforated
aluminum screen on an existing light pole.

A minimum of four couplings will be installed per work order.

The Contractor shall furnish hardware and all materials required for installation at a location as
specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing breakaway coupling and screen and dispose of it off
site.

The proposed coupling shall be constructed from galvanized steel and shall be compatible with
the existing light pole foundation.

The screen shall fit snugly around the breakaway couplings between the bottom face of the pole
base plate and top of the foundation to prevent rodent entry. No gaps greater than 0.125 inches
will be allowed.

The Contractor shall cover all holes and gaps greater than 0.25" diameter in and around the light
pole base and anchor bolt slots by furnishing and installing all materials required to cover the
holes and gaps.

All work shall be performed to the satisfaction of the Engineer.

Basis of Payment: This work shall be paid for at the contract unit price per Each for BREAKAWAY
DEVICE, COUPLING WITH STAINLESS STEEL SCREEN which price shall be payment in full
for all labor, equipment, and materials required to furnish and install the breakaway device and
screen as described above, complete.

BREAKAWAY DEVICE, TRANSFORMER BASE, 15 INCH BOLT CIRCLE

This work shall be in accordance with Sections 838 and 1070 of the Standard Specifications
except as modified herein.

The Contractor shall fumish and install an aluminum transformer base on an existing or proposed
light pole.

The Contractor shall furnish hardware and all materials required for installation at a location as
specified by the Department.
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Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing transformer base and dispose of it off-site.

The proposed transformer base shall be constructed from aluminum and shall be compatible with
the light pole and light pole foundation.

All work shall be performed to the satisfaction of the Engineer.

Basis of Payment: This work shall be paid for at the contract unit price per Each for BREAKAWAY
DEVICE, TRANSFORMER BASE, 15 INCH BOLT CIRCLE which price shall be payment in full
for all labor, equipment, and materials required to furnish and install the breakaway device as
described above, complete.

LUMINAIRE, LED, ROADWAY, OUTPUT DESIGNATION G

This work shall be in accordance with Sections 821 and 1067 of the Supplemental Specifications
except as modified herein.

The Contractor shall furnish and install a LED luminaire on an existing or proposed light pole.

The Contractor shall furnish hardware and all materials required for installation at a location as
specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing luminaire and dispose of it off site.

Basis of Payment: This work shall be paid for at the contract unit price per Each for LUMINAIRE,
LED, ROADWAY, OUTPUT DESIGNATION G which price shall be payment in full for all labor,
equipment, and materials required to furnish and install the LED luminaire described above,
complete.

LUMINAIRE, LED, ROADWAY, OUTPUT DESIGNATION H

This work shall be in accordance with Sections 821 and 1067 of the Supplemental Specifications
except as modified herein.

The Contractor shall furnish and install a LED luminaire on an existing or proposed light pole.

The Contractor shall furnish hardware and all materials required for installation at a location as
specified by the Department.
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Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing luminaire and dispose of it off site.

Basis of Payment: This work shall be paid for at the contract unit price per Each for LUMINAIRE,
LED, ROADWAY, OUTPUT DESIGNATION H which price shall be payment in full for all labor,
equipment, and materials required to furnish and install the LED luminaire described above,
complete.

HANDHOLE, COVER ONLY (NEENAH R-6660-JP)

This work shall be in accordance with Sections 814 and 1088 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a steel handhole cover on an existing concrete handhole.

The Contractor shall ground/safety bond the handhole cover in accordance with NEC
requirements.

The handhole shall bea NEENAH FOUNDRY model R-6660-JP. The Contractor shall verify that
the proposed handhole lid is compatible with the existing handhole frame.

The Contractor shall furnish hardware and all materials required for installation at a location as
specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing handhole cover and dispose of it off site.

Basis of Payment: This work shall be paid for at the contract unit price per Each for HANDHOLE,
COVER ONLY (NEENAH R-6660-JP) which price shallbe payment in full for all labor, equipment,
and materials required to furnish and install the handhole cover described above, complete.

LOAD SWITCH, NEMA

This work shall be in accordance with Sections 857 and 1074 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a load switch inside a traffic signal cabinet.
The load switch shall be a RENO traffic modem LS-200 or approved equal.
The Contractor shall label the load switch in with the cabinet phase.

The Contractor shall verify that the proposed handhole lid is compatible with the existing traffic
signal cabinet.
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The Contractor shall furnish hardware and all materials required for installation at a location as
specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing load switch and dispose of it off site.

Basis of Payment: This work shall be paid for at the contract unit price per Each for LOAD
SWITCH, NEMA which price shall be payment in full for all labor, equipment, and materials
required to furnish and install the load switch described above, complete.

GFCI 20 AMP DUPLEX RECEPTACLE

This work shall be in accordance with Sections 857 and 1074 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install a GFCl 20Amp receptacle inside an existing traffic signd,
lighting, or ITS cabinet.

The Department may request that the Contractor furnish a standard non-GFCl receptacle to be
used to power equipment instead of a GFCl receptacle.

The Contractor shall replace the existing receptacle or wire in a new receptacle at the
Department’s request. The Contractor shall furnish an outlet box, wiring, and all materials
required to install a new equipment receptacle in accordance with NEC requirements.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

The Contractor shall remove the existing receptacle and dispose of it off site.

Basis of Payment: This work shall be paid for at the contract unit price per Each for GFCI 20
AMP DUPLEX RECEPTACLE which price shall be payment in full for all labor, equipment, and
materials required to fumish and install the duplex receptacle as described above, complete.

ROADWAY LUMINAIRE, SPECIAL (INSTALL ONLY)

This work shall be in accordance with Sections 821, 1065, 1066, 1067, and 1088 of the Standard
Specifications except as modified herein.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.
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The Contractor shall perform the following:

e The Contractor shall pick up a LED luminaire from the IDOT Traffic Building located at
1025 W. Detweiller Drive, Peoria or Peoria West Maintenance facility located at 6505 W.
US Route 150, Edwards and deliver it to the job site as specified on the work order.

e Contractor shall notify Mr. Tony Bridson at (309) 370-7522 forty-eight (48) hours prior to
pick up.

e The Contractor shall furish and install new #10 luminaire wiring, surge arrestors (suitable
for LED fixtures), fuse holders, and fuses in the proposed mast arms for each luminaire.

¢ The Contractor shall install the luminaire on the existing or proposed light pole or traffic
signal mast arm. The luminaire shall be installed plumb and level.

e The Contractor shall thoroughly clean the outside of the luminaire lens after installation to
remove all contaminants and fingerprints.

Basis of Payment: Thisworkwill be paid for at the contract unit price per Each sum for ROADWAY
LUMINAIRE, SPECIAL (INSTALL ONLY) and shall be payment in full for all labor, materials, and
equipment required to install the LED luminaire as described above, complete.

REMOVE AND REPLACE BATTERIES FOR UNINTERUPTABLE POWER SUPPLY,
EXTENDED

This work shall be in accordance with Sections 862 and 1074 of the Standard Specifications
except as modified herein.

The Contractor shall furnish and install four new batteries inside an existing battery backup
cabinet.

The Contractor shall remove the existing batteries and recycle themat a certified recycling center.
The Contractor shallinspectthe battery cables and remove any signs of corrosion fromthe cables.

The Contractor shall connect the batteries to the UPS and ensure that the battery heater mats
are plugged in and operational.

The Contractor shall label each battery with the installation dates using a permanent black marker
or other permanent labeling system.

The batteries shall be AlphaCell XTV (100Ah, AGM) batteries manufactured by Alpha and have
a five-year full replacement warranty.

Upon installation, the Contractor shall measure the battery voltages and test the existing battery
backup system to ensure that it is operating correctly.
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The Contractor shall furnish hardware and all materials required for installation at a location as
specified by the Department.

Travel time to and from the work site will be paid separately under the contract pay items for labor
and equipment unless the pay item work is being performed in conjunction with MAINTENANCE
OF EXISTING SIGNAL INSTALLATION.

Basis of Payment: This work shall be paid for at the contract unit price per Each for REMOVE
AND REPLACE BATTERIES FOR UNINTERUPTABLE POWER SUPPLY, EXTENDED which
price shall be payment in full for all labor, equipment, and materials required to fumish and install
the batteries described above, complete.

MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION

This work shall be in accordance with the applicable Articles of Sections 850 of the Standard
Specifications.

This work shall consist of the following items:

e The locations of the existing traffic signal installations to be maintained are listed in the
plans. IDOT personnel will supply the contractor with a work order prior to the contractor
performing any maintenance.

e The Contractor shall travel to the work site and transport all material and equipment
needed to complete the maintenance work. The costof alllabor, materials, and equipment
required to complete the maintenance and inspection work shall be included in this pay
item. Travel time to/from the work site will not be paid separately and shall be included in
this pay item.

¢ The Contractor shall inspecteach traffic signal installation utilizing the attached inspection
sheet.

¢ The Contractor shall perform all routine maintenance procedures that are detailed on the
check sheet and complete all entries.

e The Contractor shall supply all required materials and perform all other work that is
required to complete the items listed on the check sheet.

e The Contractor shall perform all work to the satisfaction of the Engineer.

If at the time of service being performed, additional work of a minor nature (not to exceed $500)
is needed, the Contractor shall proceed with that work. Forwork in excess of $500, the Contractor
shall contact the Department District Contact before proceeding with the additional work. Pay
item work performed will be paid in accordance with the pay item basis of payment. Extra work
will be paid for in accordance with Article 109.04 of the Standard Specifications.
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TRAFFIC SIGNAL MAINTENANCE CHECKSHEET

Intersection Number:

Inspection Date:

The following items shall be inspected by the contractor:

1. Check signal head clearances, leveling, and aiming. Adjust as needed for
optimum viewing and adequate clearance.

Comments:

2. Check masking (programmable heads).

Comments:

3. Clean LED signal and pedestrian head faces.

Comments:

4. Check all mounting brackets and adjust and tighten if necessary.

Comments:

5. Check backplates and resecure as necessary.

Comments:

6. Check operation of all pedestrian pushbuttons. Ensure that the proper
indications come up. Notify IDOT of any malfunctioning push buttons.

Comments:
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7. Check mast arm for cracked welds and report any mast arm damage to the
Department (dents, corrosion, etc.)

Comments:

8. Visually inspect electric service installation. Test battery backup system
operation by using test circuit breaker or removing AC power. Visually inspect
batteries for signs of damage and leakage.

Comments:

Note all other repairs made or needed:

Inspected
By:

Date:

Basis of Payment: This work shall be paid for at the contract unit price per Each for
MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION which price shall be payment
in full for all labor, equipment, and materials required to complete the traffic signal inspection and
maintenance work described above, complete.
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MAINTENANCE OF EXISTING FLASHING BEACON INSTALLATION

This work shall be in accordance with the applicable Articles of Sections 850 of the Standard
Specifications.

This work shall consist of the following items:

e The locations of the existing flashing beacon installations to be maintained are listed in
the plans. IDOT personnel will supply the Contractor with a work order prior to the
contractor performing any maintenance.

e The Contractor shall travel to the work site and transport all material and equipment
needed to complete the maintenance work. The cost of all labor, materials, and equipment
required to complete the maintenance and inspection work shall be included in this pay
item. Travel time to/from the work site will not be paid separately and shall be included in
this pay item.

e The Contractor shall inspect each flashing installation utilizing the attached inspection
sheet.

e The Contractor shall perform all routine maintenance procedures that are detailed on the
check sheet and complete all entries.

e The Contractor shall supply all required materials and perform all other work that is
required to complete the items listed on the check sheet.

e The Contractor shall perform all work to the satisfaction of the Engineer.

If at the time of service being performed, additional work of a minor nature (not to exceed $500)
is needed, the Contractor shall proceed with that work. Forworkin excess of $500, the Contractor
shall contact the Department District Contact before proceeding with the additional work. Pay
item work performed will be paid in accordance with the pay item basis of payment. Extra work
will be paid for in accordance with Article 109.04 of the Standard Specifications.
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FLASHING BEACON MAINTENANCE CHECKSHEET

Intersection Number:

Inspection Date:

The following items shall be inspected by the contractor:

1. Check signal head clearances, leveling, and aiming. Adjust as needed for
optimum viewing and adequate clearance. Span wire mounted traffic signal
heads shall have a minimum clearance of 17 ft. above the highest point of the
roadway.

Comments:

2. Clean LED flasher head faces.

Comments:

3. Check all traffic signal head mounting brackets and span wire assembly
hardware. Tighten if needed.

Comments:

4, Check backplates and resecure as necessary.

Comments:

5. Check electrical service installation and note any deficiencies.

Comments:

46



Various Routes

Section D4 Electrical 2023
Various Counties
Contract No. 68H59

Note all other repairs made or needed:

Inspected
By:

Date:
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COMPENSABLE DELAY COSTS (BDE)
Effective: June 2,2017 Revised: April1,2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will notbe allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays willbe made
as follows.

(1) MinorDelay. Laboridled which cannotbe used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for aminor delay.

Equipment will be the same as for aminor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor's yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.
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(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather preventwork on the controlling item.

(3) When conductorlack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of aclaimin favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustmentin the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”
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Add the following to Section 109 of the Standard Specifications.

“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated
labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from adelay meeting the criteriain the following table.

Contract Type Cause of Delay

Length of Delay

) Article 108.04(b)(3) or
Working Days | aricle 108.04(b)(4)

No working days have been charged for two
consecutive weeks.

Completion | Article 108.08(b)(1) or
Date Article 108.08(b)(7)

The Contractor has been granted a minimum two
week extension of contract time, according to
Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project

overhead will be paid as follows.

(1) DirectJobsite and Offsite Overhead. Paymentfor documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50.000,000 Two Project . Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.
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(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided forin Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Departmentfor the Department's efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2,2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financid
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. Forthe purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvementin such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
butis not limited to:

(a) Withholding progress payments;
(b) Assessing sanctions;

(c) Liquidated damages; and/or
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(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has beenincluded because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 0.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set forin this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated

Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not

52


http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index

Various Routes

Section D4 Electrical 2023
Various Counties
Contract No. 68H59

responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effortto meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Departmentwill consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevantin appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise preferto perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidders
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to selectthose portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.
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b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is notin itself sufficientreason forabidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
differenceis excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Notrejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assistinterested DBE companies in obtaining bonding, lines of credtt,
or insurance as required by the recipientor Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company officid
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because itis deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Departmentat “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become fina
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
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bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effortto meet the goal. After the review by the Reconsideration Officer,
the bidder willbe sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith effortsto do so. A final decision by the Reconsideration
Officerthat a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are providedin 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percentgoal creditforthe work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
fromthe Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. Atleast one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased froma DBE
regular dealer.
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(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All

requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approvd of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, anew Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:
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(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consentas provided in subsection (a) of this part. Unless Department consentis provided
fortermination of a DBE subcontractor, the Contractor shall notbe entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
fortherequest. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If requiredin a particular case as a matter of
public necessity, the Bureau may provide aresponse period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on

the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;
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(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extentneeded to meet the established Contractgoal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) EINAL PAYMENT. Afterthe performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has notbeen satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficientdocumentation
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demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of adecision to deduct the amount of the goal notachieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered inthe same manner as setforth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a find
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

ILLINOIS WORKS APPRENTICESHIP INITIATIVE — STATE FUNDED CONTRACTS (BDE)

Effective: June 2, 2021
Revised: September 2, 2021

lllinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.). For contracts having an awarded
contract value of $500,000 or more, the Contractor shall comply with the lllinois Works
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25)and all applicable administrative rules. The
goal of the lllinois Apprenticeship Works Initiative is that apprentices will perform either 10% of
the total labor hours actually worked in each prevailing wage classification or 10% of the estimated
labor hours in each prevailing wage classification, whichever is less. The Contractor may seek
from the Department of Commerce and Economic Opportunity (DCEO) a waiver or reduction of
this goal in certain circumstances pursuantto 30 ILCS 559/20-20(b). The Contractor shallensure
compliance during the term of the contract and will be required to report on and certify its
compliance. An apprentice use plan, apprentice hours, and a compliance certification shall be
submitted to the Engineer on forms provided by the Department and/or DCEO.

SPEED DISPLAY TRAILER (BDE)
Effective: April 2,2014 Revised: January 1, 2022
Revise the last paragraph of Article 701.11 of the Standard Specifications to read:

“When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow
boards, and portable changeable message boards shall be treated as nonoperating equipment.”

Add the following to Article 701.15 of the Standard Specifications:

“(m)Speed Display Trailer. A speed display trailer is used to enhance safety of the traveling
public and workers in work zones by alerting drivers of their speed, thus deterring them
fromdriving above the posted work zone speed limit.”

Add the following to Article 701.20 of the Standard Specifications:

“(k) When speed display trailers are shown on the Standard, this work will not be paid for
separately but shall be considered as included in the cost of the Standard.
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For all other speed display trailers, this work will be paid for at the contract unit price per
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.”

Add the following to Article 1106.02 of the Standard Specifications:

“(o) Speed Display Trailer. The speed display trailer shall consist of a LED speed indicator
display with self-contained, one-direction radar mounted on an orange see-through trailer.
The height of the display and radar shall be such that it will function and be visible when
located behind concrete barrier.

The speed measurement shall be by radar and provide a minimum detection distance of
1000 ft (300 m). The radar shall have an accuracy of +1 mile per hour.

The speed indicator display shall face approaching traffic and shall have a sign legend of
“YOUR SPEED” immediately above or below the speed display. The sign letters shall be
between5and 8 in. (125and 200 mm) in height. The digital speed display shall show two
digits (00 to 99) in mph. The color of the changeable message legend shall be a yellow
legend on a black background. The minimum height of the numerals shall be 18in.
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m).

The speed indicator display shall be equipped with a violation alert that flashes the
displayed detected speed when the work zone posted speed limitis exceeded. The speed
indicator shall have a maximum speed cutoff. On roadway facilities with a normal posted
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling
more than 25 mph over the work zone speed limit shall not be displayed. On facilities with
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling
more than 15 mph over the work zone speeds limit shall not be displayed. On any
roadway facility if detected speeds are less than 25 mph, they shall not be displayed. The
display shall include automatic dimming for nighttime operation.

The speed indicator measurementand display functions shall be equipped with the power
supply capable of providing 24 hours of uninterrupted service.”

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)

Effective: April 2,2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor’'s submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April1,2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least seven days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%"

SUBMISSION OF PAYROLL RECORDS (BDE)
Effective: April 1,2021 Revised: November 1, 2022

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

“‘STATEMENTS AND PAYROLLS

The payroll records shall include the worker’'s name, the worker’s address, the worker’s
telephone number when available, the worker’s social security number, the worker’s classification
or classifications, the worker’s gross and net wages paid in each pay period, the worker’s number
of hours worked each day, and the worker’s starting and ending times of work each day. However,
any Contractor or subcontractor who remits contributions to a fringe benefit fund that is not jointly
maintained and jointly governed by one or more employers and one or more labor organization
must additionally submit the worker’s hourly wage rate, the worker’s hourly overtime wage rate,
the worker’s hourly fringe benefitrates, the name and address of each fringe benefit fund, the
plan sponsor of each fringe benefit, if applicable, and the plan administrator of each fringe benéefit,
if applicable.

The Contractor and each subcontractor shall certify and submit payroll records to the
Department each week from the start to the completion of their respective work, except that full
social security numbers shall not be included on weekly submittals. Instead, the payrolls shall
include an identification number for each employee (e.g., the last four digits of the employee’s
social security number). In addition, starting and ending times of work each day may be omitted
fromthe payroll records submitted. The submittals shall be made using LCPtracker Pro software.
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The software is web-based and can be accessed at https://Icptracker.com/. When there has been
no activity during a work week, a payroll record shall still be submitted with the appropriate option
(“No Work”, “Suspended”, or “Complete”) selected.”

STATE CONTRACTS. Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Specid
Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15t day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the lllinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (820 1LCS 130). The portd
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/ CONMED/Pages/Prevailing-Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.

In addition to filing certified payroll(s) with the IDOL, the Contractor and each
subcontractor shall certify and submit payroll records to the Department each week from
the start to the completion of their respective work, exceptthat full social security numbers
shall not be included on weekly submittals. Instead, the payrolls shall include an
identification number for each employee (e.g., the last four digits of the employee’s socid
security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro
software. The software is web-based and can be accessed at https://Icptracker.cony.
When there has been no activity during a work week, a payroll record shall still be
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.”

TRAFFIC SPOTTERS (BDE)
Effective: January 1, 2019

Revise Article 701.13 of the Standard Specifications to read:

“701.13 Flaggers and Spotters. Flaggers shall be certified by an agency approved by the
Department. While on the job site, each flagger shall have in his/her possession a currentdriver's
license and a current flagger certification |.D. card. For non-drivers, the lllinois Identification Card
issued by the Secretary of State will meet the requirement for a current driver’s license. This
certification requirement may be waived by the Engineer for emergency situations that arise due
to actions beyond the Contractor's control where flagging is needed to maintain safe traffic control
on a temporary basis. Spotters are defined as certified flaggers that provide support to workers
by monitoring traffic.

Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped
with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA
107-2010 for Conspicuity Class 2 garments. Flaggers shall be equipped with a stop/slow traffic
control sign. Spotters shall be equipped with aloud warning device. The warning sound shall be
identifiable by workers so they can take evasive action when necessary. Othertypes of garments
may be substituted for the vest as long as the garments have a manufacturer’s tag identifying
them as meeting the ANSI Class 2 requirement. The longitudinal placement of the flagger may
be increased up to 100 ft (30 m) from that shown on the plans to improve the visibility of the
flagger. Flaggers shall not encroach on the open lane of traffic unless traffic has been stopped.
Spotters shall notencroach on the open lane of traffic, nor interact with or control the flow of traffic.

62


https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://lcptracker.com/

Various Routes

Section D4 Electrical 2023
Various Counties
Contract No. 68H59

For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a
minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s
chest. The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to
adjoining properties. Nighttime flaggers shall be equipped with fluorescent orange or fluorescent
orange and fluorescent yellow/green apparel meeting the requirements of ANSI/ISEA 107-2004
or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments.

Flaggers and spotters shall be provided per the traffic control plan and as follows.

(a) Two-Lane Highways. Two flaggers will be required for each separate operation where
two-way traffic is maintained over one lane of pavement. Work operations controlled by
flaggers shall be no more than 1 mile (1600 m) in length. Flaggers shall be in sight of
each other orin direct communication at all times. Direct communication shall be obtained
by using portable two-way radios or walkie-talkies.

The Engineer will determine when a side road or entrance shall be closed to traffic. A
flagger will be required at each side road or entrance remaining open to traffic within the
operation where two-way traffic is maintained on one lane of pavement. The flagger shall
be positioned as shown on the plans or as directed by the Engineer.

(b) Multi-Lane Highways. At all times where trafficis restricted to less than the normal number
of lanes on a multilane pavement with a posted speed limit greater than 40 mph and the
workers are present, but not separated from the traffic by physical barriers, a flagger or
spotter shall be furnished as shown on the plans. Flaggers shall warn and direct traffic.
Spotters shall monitor traffic conditions and warn workers of errant approaching vehicles
or other hazardous conditions as they occur. One flagger will be required for each
separate activity of an operation that requires frequent encroachmentin a lane open to
traffic. One spotterwill be required for each separate activity with workers near the edge
of the open lane or with their backs facing traffic.

Flaggers will not be required when no work is being performed, unless there is alane closure
on two-lane, two-way pavement.”
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021
Revised: November 1, 2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,
or flashing, amber or amber-and-white, warning lights which are visible from all directions. In
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or
equipment is engaged in construction operations.”
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WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2,2012 Revised: November 1, 2021

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723” within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included
in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:
“(q) Temporary SigN SUPPOIS ....eeeeeeieiiee e e e e e eeea e e e e e eeean e e e e eeeeennnns 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shallbe supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

“701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification ora FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
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manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31,2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31,2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
TestLevel 3. TestLevel 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be alightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

() Movable Traffic Barrier. The movable traffic barrier shall be on the Department's qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”
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REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES

The Prevailing rates of wages are included in the Contract proposals which are
subject to Check Sheet #5 of the Supplemental Specifications and Recurring
Special Provisions. The rates have been ascertained and certified by the
lllinois Department of Labor for the locality in which the work is to be performed
and for each craft or type of work or mechanic needed to execute the work of
the Contract. As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.)
and Check Sheet #5 of the Contract, not less than the rates of wages
ascertained by the lllinois Department of Labor and as revised during the
performance of a Contract shall be paid to all laborers, workers and mechanics
performing work under the Contract. Post the scale of wages in a prominent

and easily accessible place at the site of work.

If the lllinois Department of Labor revises the prevailing rates of wages to be
paid as listed in the specification of rates, the contractor shall post the revised
rates of wages and shall pay not less than the revised rates of wages. Current
wage rate information shall be obtained by visiting the lllinois Department of

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814. It is the responsibility of the contractor to review the rates applicable to
the work of the contract at regular intervals in order to insure the timely payment
of current rates. Provision of this information to the contractor by means of the
lllinois Department of Labor web site satisfies the notification of revisions by
the Department to the contractor pursuant to the Act, and the contractor agrees
that no additional notice is required. The contractor shall notify each of its

subcontractors of the revised rates of wages.
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