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STAGES 2A & 2B EAST OVERALL

CONSTRUCTION:

1. CONSTRUCT TEMPORARY PAVEMENT ALONG THE EAST SIDE OF GENESEE STREET INCLUDING
ACCESS ROAD SOUTHWEST OF MEADOW LANE. CONSTRUCT TEMPORARY PAVEMENT ALONG THE
SOUTH SIDE OF OLD RAND ROAD AS SHOWN IN THE MOT PLANS. REMOVE BITUMINOUS AND
AGGREGATE SHOULDERS AS REQUIRED FOR TEMPORARY PAVEMENT CONSTRUCTION. CONSTRUCT
TEMPORARY DITCHES AS SHOWN IN THE CROSS SECTIONS. PROVIDE TEMPORARY DRAINAGE
CONNECTIONS AS SHOWN IN THE MOT PLANS PRIOR TO PLACING TEMPORARY PAVEMENT.

2. CONSTRUCT THE WEST HALF IMPROVEMENTS OF NORTH LEG OF OLD RAND ROAD.
CONSTRUCTION SHOULD COINCIDE WITH RAILROAD IMPROVEMENTS.

3. CONSTRUCT TEMPORARY PAVEMENT ALONG THE EXISTING IL RTE 22 AND BEUSCHING ROAD
AS SHOWN IN THE MOT PLANS. REMOVE BITUMINOUS AND AGGREGATE SHOULDERS, AND
SIDEWALKS AS REQUIRED FOR TEMPORARY PAVEMENT CONSTRUCTION. CONSTRUCT
TEMPORARY DITCHES AS SHOWN IN THE CROSS SECTIONS. PROVIDE TEMPORARY DRAINAGE
CONNECTIONS AS SHOWN IN THE MOT PLANS PRIOR TO PLACING TEMPORARY PAVEMENT,

THE TEMPORARY PAVEMENT ALONG BEUSCHING ROAD WILL SLOPE IN TOWARDS THE EXISTING
CURB INLETS TO PROVIDE TEMPORARY DRAINAGE.

CONSTRUCTION STABILIZATION PRACTICES:

A. PROVIDE TEMPORARY DITCH CHECKS AND DRAINAGE
STRUCTURE. INLET FILTERS AS SHOWN IN THE TEMPORARY
EROSION CONTROL PLANS

B. PLACE PERIMETER EROSION BARRIERS AS SHOWN
IN THE TEMPORARY EROSION CONTROL PLANS

C. PLACE TEMPORARY EROSION CONTROL SEEDING AS
SHOWN IN THE TEMPORARY . EROSION CONTROL PLANS

D. PLACE TEMPORARY DITCH CHECKS AS SHOWN IN THE
TEMPORARY EROSION CONTROL PLANS

E. CONSTRUCT DIVERSION CHANNELS AND SLOPE DRAINS
AS SHOWN IN THE TEMPORARY EROSION CONTROL PLANS

F. PLACE PERMANENT EROSION CONTROL MEASURES
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