STAGE 1 CONSTRUCTION MOT GENERAL NOTES

PRIOR TO STAGE 1 WORK, GRIND AND RESURFACE INSIDE SHOULDER TO REMOVE RUMBLE 1-80 WB OVER ROCK RUN CREEK (SN 099-0047) 1. NO SHOULDER OR LANE CLOSURES WILL BE ALLOWED ON THE WEEKENDS OF THE MAJOR RACES
STRIP. MILL AND RESURFACE SHOULDER WITH 2 HMA SURFACE COURSE, MIX D, IL-9.5. AT THE CHICAGOLAND SPEEDWAY / ROUTE 66 RACEWAY IN JOLIET. THIS INCLUDES THE
LIMIT OF THIS WORK INCLUDES FROM STATION 320497 TO STATION 265+35. 1. BRIDGE DECK PATCHING NHRA NATIONALS (JULY 7-10, 2011) AND NASCAR RACE WEEKENDS (JUNE 4-5 AND
2. DECK JOINT REPAIRS (SILICONE SEAL) SEPTEMBER 16-18, 2011).
INSTALL TEMPORARY SIGNING, STRIPING, AND OTHER TRAFFIC CONTROL DEVICES NECESSARY 3. APPROACH SLAB PATCHING
FOR THE STAGE 1 TRAFFIC CONFIGURATION, INCLUDING THE NECESSARY MODIFICATIONS TO 4, STRUCTURAL REPAIR OF CONCRETE SUBSTRUCTURE 2. ANY TEMPORARY OR PERMANENT PAVEMENT MARKING REMOVED UNDER THIS CONTRACT SHALL
THE EXISTING GROUND MOUNTED AND OVERHEAD SIGNS. 5. PLUG EXISTING 6’ DIA. DECK DRAINS BE REPLACED PRIOR TO RE-OPENING THE LANES TO TRAFFIC.
6 CONCRETE SEALER
TRAFFIC 3, SMA SURFACE SHALL BE PLACED ONLY WHEN IT IS FEASIBLE TO INSTALL PERMANENT INLAID
1-80 WB OVER I-55 (SN 099-0045) PAVEMENT MARKINGS DURING PLACEMENT AND JOINT LOCATIONS SHOWN IN THE TYPICAL
1. PRIOR TO THE WESTBOUND I-80 STRUCTURE OVER ROCK RUN CREEK AT STATION 317+60, SECTIONS. LANE LINES TO BE GROOVED-IN OR USE OF BLACK TAPE TO COVER PREFORMED
SHIFT THE TWO WESTBOUND LANES TO THE INSIDE SHOULDER AND LANE 1. 1. PARTIAL BRIDGE DECK PATCHING LANE LINES CONFLICTING WITH THE STAGING WILL NOT BE APPROVED.
2. MAINTAIN TWQ WESTBOUND LANES ON THE INSIDE SHOULDER AND LANE 1 TO THE 2. SEAL DECK AND PARAPETS }
NORTHBOUND AND SOUTHBOUND I-55 RAMP, AT WHICH POINT AN AUXILLARY LANE IS 3. DECK JOINT REPAIRS 4. ALL TRAFFIC CONTROL, DEVICES, BARRICADES, DRUMS, LANE CLOSURES, TEMPORARY
ADDED. PAVEMENT MARKINGS, ETC. ALONG THE CROSS ROADS WITHIN THE CONTRACT LIMITS, UNLESS
3. TRAFFIC CONTINUES ON THE INSIDE SHOULDER AND LANE 1 WEST OF THE I-55 RAMP TO 1-80 WB OVER FRONTAGE ROAD (SN 099-0043) OTHERWISE SPECIFIED IN THE TRAFFIC CONTROL PLANS, SHALL NOT BE PAID FOR
APPROXIMATELY STATION 265+35, AT WHICH POINT TRAFFIC IS OPENED BACK TO THE SEPARATELY, BUT SHALL BE INCLUDED IN THE LUMP SUM FOR “TRAFFIC CONTROL AND
EXISTING CONFIGURATION. 1. SEAL DECK AND PARAPET PROTECTION (EXPRESSWAY)”, THE CONTRACTOR SHALL USE THE APPROPRIATE IDOT OR
4, SHIFT RAMP TRAFFIC TO INSIDE SHOULDER PRIOR TO I-55 SB RAMP TO I-80 WB STRUCTURE 2. BRIDGE DECK PATCHING DISTRICT ONE STANDARD AND OBTAIN APPROVAL FROM THE ENGINEER.
OVER FRONTAGE ROAD.
1-55 SB TO I-80 WB RAMP OVER FRONTAGE ROAD (SN 099-0308) 5. WHEN MILLED PAVEMENT IS OPEN TO TRAFFIC, THE MAXIMUM GRADE DIFFERENTIAL BETWEEN
CONSTRUCTION TRAVEL LANES SHALL NOT EXCEED 1-1/2”. WHEN NEWLY PLACED ASPHALT IS OPENED TO
1. SEAL DECK AND PARAPET TRAFFIC, THE MAXIMUM LIFT DIFFERENCE BETWEEN THE TRAVEL LANES SHALL NOT EXCEED
UTILIZING LANE CLOSURES IMPLEMENTED IN THE STAGED MAINTENANCE OF TRAFFIC PLANS, 2". GRADE DIFFERENTIALS BETWEEN TRAVEL LANES UP TO A MAXIMUM OF 4" ARE ALLOWED
GRIND 2’ OUTSIDE SHOULDER AND 2 SURFACE ASPHALT IN LANE 2, WITH INSTALLATION OF A TEMPORARY WEDGE OR MILLED SLOPED EDGE AT A MINIMUM GRADE
i OF 1:3 (V:H). INSTALLATION AND REMOVAL OF THE TEMPORARY WEDGES AND/OR TAPERED
GRIND 2’ OUTSIDE SHOULDER AND 2" SURFACE ASPHALT IN LANE 2 FOR ALL OTHER STAGE 3 MILLED EDGES SHALL NOT BE PAID FOR SEPARATELY, BUT SHALL BE INCLUDED IN THE COST
LOCATIONS NOT WITHIN THE STAGED MAINTENANCE OF TRAFFIC PLANS. IDOT STANDARD OF THE CONTRACT.
701406-05 SHALL BE FOLLOWED FOR TEMPORARY LANE CLOSURES. INSTALL TEMPORARY SIGNING, STRIPING, AND OTHER TRAFFIC CONTROL DEVICES NECESSARY %
FOR THE STAGE 3 TRAFFIC CONFIGURATION, INCLUDING THE NECESSARY MODIFICATIONS TO 6. REPAIRS TO BE PERFORMED ON THE HOUBOLT ROAD AND JOLIET JUNCTION TRAIL STRUCTURES
[-80 WB OVER ROCK RUN CREEK (SN 093-004T7) THE EXISTING GROUND MOUNTED AND OVERHEAD SIGNS. WILL BE PERFORMED UNDER TEMPORARY NIGHTTIME AND/OR WEEKEND CLOSURES. SEE
STRUCTURAL PLANS FOR MORE INFORMATION.
1. BRIDGE DECK PATCHING TRAFFIC
2. DECK JOINT REPAIRS (SILICONE SEAL) 7. SHOULDER RUMBLE STRIPS SHALL BE INSTALLED AFTER THE PERMANENT MAINTENANCE OF
3. APPROACH SLAB PATCHING 1. PRIOR TO THE WESTBOUND 1-80 STRUCTURE OVER ROCK RUN CREEK AT STATION 317470, TRAFFIC HAS BEEN REMOVED. THIS WORK SHALL BE UNDER A CLOSURE ACCORDING TO IDOT
4, STRUCTURAL REPAIR OF CONCRETE SUBSTRUCTURE SHIFT THE TWO WESTBOUND LANES TO THE OUTSIDE SHOULDER AND LANE 2. DISTRICT ONE STANDARD DRAWING TC-17.
5. PLUG EXISTING 6 DIA. DECK DRAINS 2. MAINTAIN TWO WESTBOUND LANES ON THE OUTSIDE SHOULDER AND LANE 2 TO THE
6. CONCRETE SEALER NORTHBOUND AND SOUTHBOUND I-55 RAMP, AT WHICH POINT AN AUXILLARY LANE IS 8. THE CONTRACTOR IS ADVISED THAT THE EXISTING MAINLINE SURFACE ASPHALT CONTAINS
ADDED ON THE SHOULDER OF THE BRIDGE STRUCTURE. SLAG AND ALL LIMITS AND RESTRICTIONS FOR USE OF THIS MATERIAL AS RAP SHALL
[-80 WB OVER I-55 (SN 099-0045) 3. TRAFFIC CONTINUES ON LANE 2 AND THE OUTSIDE SHOULDER WEST OF THE I-55 RAMP TO APPLY.
APPROXIMATELY STATION 264-+17, AT WHICH POINT TRAFFIC IS OPENED BACK TO THE
1. PARTIAL BRIDGE DECK PATCHING EXISTING CONFIGURATION. 9. EPOXY PAVEMENT MARKINGS WILL BE USED ON ALL MILLED SURFACES AS TEMPORARY
2. SEAL DECK AND PARAPETS PAVEMENT MARKINGS. THIS WORK WILL BE PAID AS WET REFLECTIVE TEMPORARY TAPE,
3. DECK JOINT REPAIRS (SILICONE SEAL) CONSTRUCTION SEE CONTRACT SPECIAL PROVISIONS.
[-80 WB OVER FRONTAGE ROAD (SN 093-0043) 1-80 WB OVER ROCK RUN CREEK (SN 099-0047)
1. SEAL DECK AND PARAPET 1. BRIDGE DECK PATCHING é S 5A  IF WEDGE IS INSTALLED FOLLOWING BINDER REMOVAL, PROPOSED BINDER MUST
2. BRIDGE DECK PATCHING 2. DECK JOINT REPAIRS (SILICONE SEAL)
3. DECK JOINT REPAIRS (SILICONE SEAL) 3. APPROACH SLAB PATCHING BE PLACED WITHIN 72 HOURS.
4, STRUCTURAL REPAIR OF CONCRETE SUBSTRUCTURE
[-55 SB TO I-80 WB RAMP OVER FRONTAGE ROAD (SN 099-0308) 5. PLUG EXISTING 6" DIA. DECK DRAINS
6. CONCRETE SEALER

1. SEAL DECK AND PARAPET
I-80 WB OVER I-55 (SN 099-0045)

STAGE 2

1. PARTIAL BRIDGE DECK PATCHING
PRIOR TO STAGE 2 WORK, TRAFFIC IS TO BE REDUCED TO ONE LANE TO ACCOMMODATE THE 2. SEAL DECK AND PARAPETS
WORK ZONE ON THE WESTBOUND I-80 STRUCTURE OVER I-55. A WEEKEND LANE 3. DECK JOINT REPAIRS (SILICONE SEAL)
CLOSURE IS TO BE IMPLEMENTED AND FOLLOW IDOT STANDARD 701401-06. TRAFFIC
WILL BE SHIFTED TO THE INSIDE SHOULDER WITH AN AUXILLARY LANE IN LANE 1. 1-80 WB OVER FRONTAGE ROAD (SN 099-0043)
INSTALL TEMPORARY SIGNING, STRIPING, AND OTHER TRAFFIC CONTROL DEVICES NECESSARY 1. SEAL DECK AND PARAPET
FOR THE STAGE 2 TRAFFIC CONFIGURATION, INCLUDING THE NECESSARY MODIFICATIONS TO 2. BRIDGE DECK PATCHING
THE EXISTING GROUND MOUNTED AND OVERHEAD SIGNS. 3. DECK JOINT REPAIRS (SILICONE SEAL)
TRAFFIC

1. PRIOR TO THE WESTBOUND I-80 STRUCTURE OVER ROCK RUN CREEK AT STATION 317+70,
SPLIT THE TWO WESTBOUND LANES AND SHIFT TO THE INSIDE AND OUTSIDE SHOULDERS.

2. MAINTAIN TWO WESTBOUND LANES ON THE INSIDE AND OUTSIDE SHOULDER TO THE
NORTHBOUND AND SOUTHBOUND I-55 RAMP, AT WHICH POINT AN AUXILLARY LANE IS
ADDED IN LANE 2.

3. TRAFFIC CONTINUES ON THE INSIDE AND OUTSIDE SHOULDER WEST OF THE I-55 RAMP TO
APPROXIMATELY STATION 262+71, AT WHICH POINT TRAFFIC IS OPENED BACK TO THE
EXISTING CONFIGURATION.

4, SHIFT RAMP TRAFFIC TO OUTSIDE SHOULDER PRIOR TO I-55 SB RAMP TO I-80 WB
STRUCTUREOVER FRONTAGE ROAD.
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