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TEMPORARY PAVEMENT
MARKING - LETTERS AND
SYMBOLS.

TEMPORARY PAVEMENT
MARKING - LINE 4"

TEMPORARY PAVEMENT
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BARRICADES ACROSS
FULL WIDTH OF
SHOULDER

EXISTING ENTRANCE
CLOSED AT START

OF STAGE II - PHASE 1
IMPROVEMENTS

ACCESS ROAD

STA. +63 STA. +84

TRAFFIC STAGING PLAN
STAGE Il - PHASE Il WORK ZONE

STA. +29
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RECOMMENDED CONSTRUCTION SEQUENCE:

CONSTRUCT STAGE II, PHASE | MEDIAN
IMPROVEMENTS TO LIMITS SHOWN IN THE
PLANS USING DAY LANE CLOSURES

PER STD. 701421.

RELOCATE EXISTING WESTBOUND LEFT
TURN TO NEW SOUTH ENTRANCE.

CONSTRUCT STAGE II, PHASE I1 MEDIAN
IMPROVEMENTS TO LIMITS SHOWN IN THE
PLANS USING DAY LANE CLOSURES

PER STD. 701421.

TYPE [ & II BARRICADES USED TO PROTECT
SHOULDER EXCAVATIONS DURING NIGHT
TIME SHALL HAVE LEG EXTENSIONS.

TEMPORARY PAVEMENT MARKING TAPE
SHALL BE USED FOR ALL TEMPORARY
PAVEMENT MARKING SHOWN.

SHOULDER IMPROVEMENTS AND EXISTING
ENTRANCE REMOVAL STA 137+50 RT SHALL
BE COMPLETED AFTER STAGE 11 MEDIAN
IMPROVEMENTS ARE COMPLETED.

AT COMPLETION OF STAGE Il IMPROVEMENTS
PERMANENT PAVEMENT MARKING SHALL BE
INSTALLED USING STANDARD 701426 FOR
TRAFFIC CONTROL.

NO QVERNIGHT LANE CLOSURES OF IL 13715
THROUGH LANES WILL BE ALLOWED.
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