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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 10:00 a.m.  
April 24, 2020 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62A77 
   COOK County 
   Section 2015-018R 
   Project NHPP-FB4M(631) 
   Route FAI 90/94/290 
   District 1 Construction Funds 

 
 Construction & wideing the Kennedy mainline Expwy SB from Lake/Madison St. to Roosevelt Rd., 
rehab. of 3 exist. ret. walls, lighting, ITS, interstate resurfacing from the north limits to Ohio St. thru 
Hubbard's Cave. Construction of detention storage under the AIS. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STATE OF ILLINOIS 
 

 
SPECIAL PROVISIONS 

 
 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction" adopted April 1, 2016, the latest edition of the "Manual of Uniform Traffic Control 
Devices for Streets and Highways, the "Manual of Test Procedures for Materials" in effect on 
the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheets included herein which apply to and govern the 
construction of FAI Route 90/94/290 (I-90/94/290), Project NHPP-FB4M(631), Section 2015-
018R, Cook County, Contract No. 62A77, , and in case of conflict with any part or parts of said 
specifications, the said special provisions shall take precedence and shall govern. 
 
LOCATION OF PROJECT 
 
The project is located along FAI Route 90/94 from W. Roosevelt Road on the south and W. 
Madison Street on the North.  The gross and net length of the project is 8,410.51 feet (1.594 
miles). 
 
DESCRIPTION OF PROJECT 
 
The work consists of the construction of Southbound I-90/94, partial Southbound Madison 
Street entrance ramp, and portions of the Southbound Adams Street exit ramp and Southbound 
Jackson Blvd exit ramp. The work also includes construction of retaining wall #34 (SN 016-
1823) and repairs and modifications to existing wall #5 (SN 016-1164) and #50 (SN 016-1189). 
 
Work includes retaining wall construction, roadway reconstruction, roadway resurfacing, erosion 
control and protection, utility relocation of existing storm sewers, water tunnels, special waste 
excavation, earth excavation and embankment, removal of existing improvements, 
miscellaneous storm sewers, pavements, pavement marking and signage, roadway lighting, 
ITS, traffic control and protection, urban enhancements and all incidental and collateral work 
necessary to complete the improvements as shown on the Plans and as described herein. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
2 

SOILS INFORMATION 
 
Soil boring logs and generalized soil profiles are shown in the Plans for SN 016-1823. 
 
The reports below are available for inspection at IDOT District 1, 201 W. Center Court, 
Schaumburg, Illinois.   
 
Structure Geotechnical Report 
Circle Interchange Reconstruction 
Retaining Wall 34 (Proposed SN 016-1823) 
F.A.I. 90/94 (Kennedy Expressway) 
IDOT D-91-227-13 / PTB 163-001 
Cook County, Illinois 
Prepared by Wang Engineering, Inc. 
Original: April 19, 2019 
Revised: November 1, 2019 
 
Roadway Geotechnical Report 
Jane Byrne Interchange Reconstruction 
I-90/94 and Connecting Ramps 
Section 2015-020B and 2014-15R&B-R 
Cook County, Illinois 
Prepared by Wang Engineering, Inc. 
Original: October 28, 2019 
Revised: January 28, 2020 
 
Letter 
Geotechnical Engineering Services 
Accident Investigation Site Storage Tank 
Jane Byrne Interchange Reconstruction 
Prepared by Wang Engineering, Inc. 
Dated October 21, 2019 
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PERMITS 

 
In accordance with Article 107.04 – Permits and Licenses, of the Standard Specifications for 
Road and Bridge Construction dated January 1, 2016, the Contractor shall procure all permits 
and licenses, pay all charges and fees, and give all notices necessary and incident to the due 
and lawful prosecution of the work.  These permits may include, but are not limited to, the 
Chicago Department of Transportation’s Public Right of Way Permit, Chicago Department of 
Transportation’s Office of Underground Coordination (OUC) and others. 
 
CDOT’s Public Right of Way Permit Office is responsible for issuing permits for the use or work 
in the public way.  Some of the applications and permits that are attainable through the office 
are: Athletic Events Applications; Parade Applications; Public Assembly Notifications; 
Commercial Refuse Containers Permits; Deep Foundation Permits; Driveway Permits; Public 
Way Opening Permits; and Public Right of Way Use Permits. 
 
The CDOT Office of Underground Coordination (OUC) is responsible for all requests regarding 
existing utility information and the review/approval of construction work in or adjacent to the 
Public Way and all excavations and/or penetrations, such as foundations (piles, caisson, etc.), 
earth retention systems or major piping installations, deeper than 12 feet.  The work in this 
contract shall follow the Office of Underground Coordination (OUC) submittal guidelines and 
procedures outlined in Section 3.3 of the Chicago Department of Transportation (CDOT) “Rules 
and Regulation for Construction in the Public Way” manual in effect on the date of invitation of 
bids. 
 
The Contractor may not start work on any element of work requiring a City of Chicago or any 
other permit until such permit has been received. All costs related to the permit requirements 
will be included in the cost of the contract. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
4 

 
CONTRACTOR COOPERATION 
 
The Contractor’s attention is directed to the fact that other separate contracts may be under 
construction during the duration of this Contract.  Adjacent contracts may consist of, but are not 
limited to projects near: 
 
Contract 60X79 Ramp EN (Jane Byrne Interchange) 

Contract 60X93 Interchange Ramps Completions 

Contract 62A76 Northbound I-90/94 from Roosevelt Rd to Lake St/Madison St  

Contract 60X94 Adams Street and Jackson Boulevard over FAI Rte. 90/94 

Contract 62J31 Advance Southbound I-90/94 

Contract 60Y00 High Mast Lighting and ITS 

Contract 60X98 Green Space Contract 

University of Illinois at Chicago – Miscellaneous Projects 

City of Chicago Department of Transportation Projects 

And Others 

 
The Contractor will be governed by Article 105.08 of the Standard Specifications. 
 
The Contractor will be required to attend a weekly coordination meeting at a time and location to 
be determined by the Department. 
 
The Contractor will coordinate proposed project start dates and sequence of construction with 
the Engineer and other Contractors to present an effective and timely schedule for successful 
completion of the project. 
 
The cooperation between work under this contract, Contract 62A76, Contract 60X79, Contract 
62J31, Contract 60X94, Contract 60Y00 and Contract 60X93 is essential due to the adjacent 
limits of construction and shared maintenance of traffic responsibilities along I-290 and I-90/94. 
All traffic staging configurations and changes to staging along I-290, I-90/94 and associated 
ramps shall be coordinated with the contractors performing work under Contract 62A76, 
Contract 60X79, Contract 62J31, Contract 60X94, Contract 60Y00 and Contract 60X93. 
 
Contracts 62A76, 62J31, 60X94, 60Y00 and 60X93 and this contract include a number of 
adjacent and overlapping work zones and in numerous locations, one contract includes 
improvements that will allow proposed work to proceed in the other contract or one contract 
includes active traffic that may prevent work in the other contract from occurring for a period of 
time. Cooperation between these contracts and contractors is critical. 
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PROGRESS SCHEDULE 
 
Description. Time is of the essence in this Contract.  It may be necessary for the Contractor to 
work longer hours, use additional crews, and work during weekends in order to complete the 
work within the required time limit.  The Contractor shall submit a Critical Path Method (CPM) 
Progress Schedule as described below for the Engineer’s approval before the work can be 
started. 
 
The Contractor will not be allowed any compensation for working longer hours or using extra 
shifts; and working on weekends or during Holidays; working during winter months, etc. to meet 
the specified Completion Date. 
 
This work shall consist of preparing, revising and updating a detailed progress scheduled based 
upon the Critical Path Method (CPM). This work shall also consist of performing time impact 
analysis of the progress schedule based upon the various revisions and updates as they occur. 
 
Requirements. The software shall produce an electronic progress schedule for submission to 
the department that is 100% compatible with Primavera SureTrak 3.0 Project Manager, 
published by Primavera Systems, Inc. 
 
Format. The electronic schedule format shall contain the following: 
 
a. Project Name: (Optional). 
 
b. Template: Construction. 
 
c. Type: SureTrak: Native file format for stand-alone contracts. 
 
d. Planning Unit: Days (calendar working). 
 
e. Number/Version: Original or updated number. 
 
f. Start Date: Not later than ten days after execution of the contract. 
 
g. Must Finish Date: Completion date for completion date contracts. 
 
h. Project Title: Contract number. 
 
i.  Company Name: Contractor’s name. 
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Calendars. 
 

a. Completion Date Contracts. The base calendar shall show the proposed working days 
of the week and the proposed number of work hours per day. 

 
Schedule Development. The detailed schedule shall incorporate the entire contract time. The 
minimum number of activities shown on the schedule shall represent the work incorporating the 
pay items whose aggregate contract value constitutes 80 percent of the total contract value. 
These pay items shall be determined by starting with the pay item with the largest individual 
contract value and adding subsequent pay item contract values in descending order until 80 
percent of the contract value has been attained. Any additional activities required to maintain 
the continuity of the schedule logic shall also be shown. 
The following shall be depicted in the schedule for each activity: 
 

a. Activity Identification (ID) Numbers. The Contract shall utilize numerical designations 
to identify each activity. Numbering of activities shall be in increments of not less than 
ten digits. 

 
b. A description of the work represented by the activity (maximum forty-five characters). 

The use of descriptions referring to a percentage of a multi-element item (i.e., 
construct deck 50%) shall not be used. Separate activities shall be included to 
represent different elements of multi-element items (i.e., forms, reinforcing, concrete, 
etc.). Multiple activities with the same work description shall include a location as part 
of the description. 

 
c. Proposed activity duration shall be shown in whole days. The Contractor shall provide 

production rates to justify the activity duration. Schedule duration shall be contiguous 
and not interruptible.  

 
The schedule shall indicate the sequence and interdependence of activities required for the 
prosecution of the work. The schedule logic shall not be violated. 
 
Activities should be broken down such that each activity encompasses a single operation or 
tightly-integrated operations in a single, contiguous and continuous area of the project, with no 
activity exceeding $200,000 without the consent of the Engineer.  
 
Total Float shall be calculated as finish float. The schedule shall be calculated using retained 
logic. The Contractor shall not sequester float by calendar manipulations or extended duration. 
Float is not for the exclusive use or benefit of either the Department or the Contractor. 
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Tabular Reports. 
 

a. The following tabular reports will be required with each schedule submission: 
 
1. Classic Gantt 
 
2. Pert with Time Scale 

 
b. The heading of each tabular report shall include, but not be limited to, the project 

name, contract number, Contractor name, report date, data date, report title and page 
number. 

 
c. Each of the tabular reports shall also contain the following minimum information for 

each activity. 
 

1. Activity ID 
 
2. Activity Description 
 
3. Original Duration (calendar day/working day) 
 
4. Remaining Duration (calendar day/working day) 
 
5. Activity Description 
 
6. Early Start Date 
 
7. Late Start Date 
 
8. Early Finish Date 
 
9. Late Finish Date 
 
10. Percent Complete 
 
11. Total Float 
 
12. Calendar ID 
 
13. Work performed by DBE Subcontractors and Trainees shall be shown in the 

Gantt Report. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
8 

 
d. Reports shall be printed in color on 11 in. x 17 in. (minimum) size sheets. The Classic 

Gantt shall show all columns, bars, column headings at the top, time scale at the top 
and shall show relationships. 

 
Submission Requirements. The initial schedule shall be submitted prior to starting work but no 
later than five calendar days after execution of the contract. Updated schedules shall be 
submitted according to Article 108.02 except that as a minimum, updated schedules will be 
required at the 25, 50, and 75 percent completion points of the contract. 
 
Updating. 
 

a. The Contractor shall not make any changes to the original duration, activity 
relationships, constraints, costs, add or delete activities, or alter the schedule’s logic 
when updating the schedule. 

 
b. The originally approved baseline CPM schedule will be designated as the “Target 

Schedule” and shall only be changed based on a Change Order that extends the 
Contract duration. All updates will be plotted against the “Target Schedule.” If the 
Contractor believes any such changes result in an overall increase in the contract 
time, the Contractor will immediately submit a request for extension of time along with 
the changed progress schedule and a detailed justification for the time extension 
request in accordance with Article 108.08. 

 
c. The updated information will include the original schedule detail and the following 

additional information: 
 

1. Actual start dates 
 
2. Actual finish dates 
 
3. Activity percent completion 
 
4. Remaining duration of activities in progress 
 
5. Identified or highlighted critical activities 
 

d. The Contractor shall submit scheduling documents in the same formats and number 
as indicated in this section. 

 
e. The Engineer shall withhold progress payments if the Contractor does not submit 

scheduled updates as required. 
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f. Upon receipt of the CPM schedule update, the Engineer will review the schedule for 

conformance with the Contract Documents and degree of detail. The Engineer, within 
fourteen (14) Days after receipt of the Updated CPM Schedule and supporting 
documents, will approve or reject it with written comments. If the Updated CPM 
schedule is rejected, the Contractor must submit a Revised Updated CPM Schedule 
within seven (7) Days after the date of rejection. 

 
g. The updated progress schedule must accurately represent the Project’s current 

status. 
 
Contractor Changes to the Schedule. 
 
The Contractor shall comply with the following requirements regarding proposed changes to the 
approved baseline CPM schedule: 
 

a. If the Contractor proposes to make any changes in the approved baseline CPM 
schedule, the Contractor shall notify the Engineer in writing, stating the reasons for the 
change, identifying each changed activity (including duration and interrelationships 
between activities) and providing a diskette of the proposed changed schedule. Every 
effort must be made by the Contractor to retain the original Activity ID numbers. 

 
b. The Engineer has the authority to approve or disapprove the proposed change in the 

baseline CPM schedule and shall do so in writing within ten (10) Days after receipt to 
the Contractor’s submission. 

 
c. If the Engineer approves the change in the baseline. All monthly updates will be 

plotted against the new “Target Schedule”. 
 
d. If the Engineer approves a portion of the change to the baseline CPM schedule, the 

Contractor shall submit a revised CPM schedule incorporating such change(s) within 
ten (10) Days after approval along with a written description of the change(s) to the 
schedule. 

 
Recovery Schedule. 
 

a. The Contractor shall maintain an adequate work force and the necessary materials, 
supplies and equipment to meet the current approved baseline CPM schedule. In the 
event that the Contractor, in the judgment of the Engineer, is failing to meet the 
approved CPM schedule including any Contract milestones, the Contractor shall 
submit a recovery schedule. 
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b. The recovery schedule shall set forth a plan to eliminate the schedule slippage 

(negative float). The plan must be specific to show the methods to achieve the 
recovery of time, i.e. increasing manpower, working overtime, weekend work, 
employing multiple shifts. All costs associated with implementing the recovery 
schedule shall be borne by the Contractor. 

 
c. Upon receipt of the CPM recovery schedule, the Engineer will review the schedule for 

conformance with the Contract Documents and degree of detail. The Engineer will 
approve the schedule or reject it with written comments within fourteen (14) Days of 
receipt of the recovery schedule and supporting documents. If the detailed CPM 
recovery schedule is rejected, the Contractor must submit a revised CPM recovery 
schedule within seven (7) Days of the date of rejection. 

 
Revised Schedule. 
 
The Engineer may direct the Contractor to revise the approved CPM schedule. Reasons for 
such direction may include, but are limited to, the following: (1) changes in the Work, (2) 
rephrasing of the Project or any phase, (3) a change in the duration of the Project or phase, and 
(4) acceleration of the Project or phase. 
 

a. The Engineer will direct the Contractor to provide a revised CPM schedule in writing. 
 
b. The Contractor will provide the revised CPM schedule within ten (10) Days of receipt 

of the Engineer’s written direction. 
 
c. The Engineer has the authority, in its sole discretion, to approve or reject the revised 

CPM schedule and will do so in writing within ten (10) Days after receipt of the 
Contractor’s submission. If the Engineer approves the revised schedule, such 
schedule will be designated the new “Target Schedule”. 

 
The schedule shall be submitted in the Sorted by Activity Layout (SORT4). The activities on the 
schedule shall be plotted using early start, late start, early finish, late finish and total finish. 
 
For every schedule submission, the Contractor shall submit to the Engineer, four Windows XP 
compatible compact disks of all schedule data. Included on the disks shall be all of the tabular 
and graphic reports, network diagrams and bar chart data. Two copies shall be submitted on 
CD/R disks and two copies shall be submitted on CDD/RW disks. In addition, four plots of the 
CD/R disks will be approved initial or revised progress schedule for the contract. The approval 
will be documented by the Engineer on a corresponding plot of the schedule and returned to the 
Contractor. 
 
Four copies of each schedule submission shall be printed in color on 11 in. x 17 in. (minimum) 
size sheets showing all columns, bars, column headings at the top, time scale at the top and 
showing relationships. 
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The schedule shall indicate the critical path to contract completion. Only one controlling item 
shall be designated at any point in time on the schedule. 
 
Acceptance or approval of any progress schedule by the Engineer shall not be construed to 
imply approval of any particular method of construction, sequence of construction, any implied 
or stated rate of production. Acceptance will not act as a waiver of the obligation of the 
Contractor to complete the work in accordance with the contract proposal, Plans and 
Specifications, modify any rights or obligations of the Department as set forth in the contract, 
nor imply any obligation of a third party. Acceptance shall not be construed to modify or amend 
the contract or the time limit(s) therein. Acceptance shall not relieve the Contractor of the 
responsibility for the accuracy of any of the information included on the schedule. Failure of the 
Contractor to include in the schedule any element of work required for the performance of the 
contract, any sequence of work required by the contract, or any known or anticipated condition 
affecting the work shall not excuse the Contractor from completing all work required within the 
time limit(s) specified in the contract notwithstanding acceptance of the schedule by the 
Engineer. 
 
Basis of Payment. This work will not be paid for separately, but shall be considered as included 
in the costs of the various items of work in the contract. 
 
 
WINTER WORK 
 
No adjustment will be made in the contract unit prices for any concrete if winter work is 
necessary to meet the required completion dates specified in the contract. 
 
 
SUBMITTALS 
 
There are elements of construction that may require long lead times between order and delivery 
to the project site for installation. The Contractor must prioritize timely submittals of shop 
drawings to minimize any delays in project execution.  
 
The Contractor shall provide notice to the Engineer concerning shop drawing submittal 
schedules and when shop drawing submittal deadlines may be delayed. 
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MAINTENANCE OF ROADWAYS 
 
Effective:  September 30, 1985 
Revised:   November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by the 
Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
RESTRICTION ON WORKING DAYS AFTER A COMPLETION DATE 
 
All temporary lane closures on arterial streets during the period governed by working days after 
a completion date will not be permitted during the hours of 6:00 a.m. to 9:00 a.m. and 3:00 p.m. 
to 6:00 p.m. Monday through Friday. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above. Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed.  
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FAILURE TO COMPLETE THE WORK ON TIME 
Effective:  September 30, 1985 Revised:   January 1, 2007 
 
Should the Contractor fail to complete the work on or before the completion date as specified in 
the Special Provision for “Completion Date Plus Working Days”, or within such extended time as 
may have been allowed by the Department, the Contractor shall be liable to the Department in 
the amount of $ 10,000, not as a penalty but as liquidated damages, for each calendar day or a 
portion thereof of overrun in the contract time or such extended time as may have been allowed. 
 
In fixing the damages as set out herein, the desire is to establish a certain mode of calculation 
for the work since the Department’s actual loss, in the event of delay, cannot be predetermined, 
would be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This 
said mode is an equitable rule for measurement of the Department’s actual loss and fairly takes 
into account the loss of use of the roadway if the project is delayed in completion.  The 
Department shall not be required to provide any actual loss in order to recover these liquidated 
damages provided herein, as said damages are very difficult to ascertain.  Furthermore, no 
provision of this clause shall be construed as a penalty, as such is not the intention of the 
parties. 
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
 
 
COMPLETION DATE PLUS WORKING DAYS 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete 
all contract items and safely open all roadways to traffic by 11:59 PM on November 30, 
2022. 
 
All proposed drainage components, pavement, barrier wall, safety appurtenances and 
other items shall be completed to allow public access into the Polk Street Accident 
Investigation Site (AIS) on or before September 15, 2021. The AIS shall be completed 
to the satisfaction of the Engineer and after coordination with Department maintenance 
personnel, Illinois State Police and other emergency response agencies prior to public 
access. 
 
The Contractor will be allowed to complete all clean-up work and punch list items within 
10 working days after the completion date for opening the roadway to traffic.  Under 
extenuating circumstances the Engineer may direct that certain items of work, not 
affecting the safe opening of the roadway to traffic, may be completed within the working 
days allowed for clean-up work and punch list items. Temporary lane closures for this 
work may be allowed at the discretion of the Engineer.” 
 

Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion dates and the number of working days. 
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AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS 
Effective: April 1, 2001 
Revised:  January 2, 2007  
 
Revise Article 402.10 of the Standard Specifications to read: 
 

“402.10 For Temporary Access.  The contractor shall construct and maintain aggregate 
surface course for temporary access to private entrances, commercial entrances and roads 
according to Article 402.07 and as directed by the Engineer.  
 

The aggregate surface course shall be constructed to the dimensions and grades specified 
below, except as modified by the plans or as directed by the Engineer. 
 

(a) Private Entrance.  The minimum width shall be 12 ft (3.6 m). The minimum compacted 
thickness shall be 6 in. (150 mm).  The maximum grade shall be eight percent, except as 
required to match the existing grade. 

 
(b) Commercial Entrance.  The minimum width shall be 24 ft (7.2 m). The minimum 

compacted thickness shall be 9 in. (230 mm).  The maximum grade shall be six percent, 
except as required to match the existing grade. 

 
(c) Road.  The minimum width shall be 24 ft (7.2 m). The minimum compacted thickness 

shall be 9 in. (230 mm).  The grade and elevation shall be the same as the removed 
pavement, except as required to meet the grade of any new pavement constructed.  

 
Maintaining the temporary access shall include relocating and/or regrading the aggregate 

surface coarse for any operation that may disturb or remove the temporary access.  The same 
type and gradation of material used to construct the temporary access shall be used to maintain 
it. 
 

When use of the temporary access is discontinued, the aggregate shall be removed and 
utilized in the permanent construction or disposed of according to Article 202.03.” 
 
Add the following to Article 402.12 of the Standard Specifications: 
 

“Aggregate surface course for temporary access will be measured for payment as each for 
every private entrance, commercial entrance or road constructed for the purpose of temporary 
access.  If a residential drive, commercial entrance, or road is to be constructed under multiple 
stages, the aggregate needed to construct the second or subsequent stages will not be 
measured for payment but shall be included in the cost per each of the type specified.” 
 
Revise the second paragraph of Article 402.13 of the Standard Specifications to read: 
 

“Aggregate surface course for temporary access will be paid for at the contract unit price per 
each for TEMPORARY ACCESS (PRIVATE ENTRANCE), TEMPORARY ACCESS 
(COMMERCIAL ENTRANCE) or TEMPORARY ACCESS (ROAD). 
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Partial payment of the each amount bid for temporary access, of the type specified, will be 

paid according to the following schedule: 
 

(a) Upon construction of the temporary access, sixty percent of the contract unit price per 
each, of the type constructed, will be paid. 
 

(b) Subject to the approval of the Engineer for the adequate maintenance and removal of 
the temporary access, the remaining forty percent of the pay item will be paid upon the 
permanent removal of the temporary access.”  

 
 
STORM SEWER ADJACENT TO OR CROSSING WATER MAIN 
 
Effective:  February 1, 1996 
Revised:  January 1, 2007  
 
This work consists of constructing storm sewer adjacent to or crossing a water main, at the 
locations shown on the plans.  The material and installation requirements shall be according to 
the latest edition of the “Standard Specifications for Water and Sewer Main Construction in 
Illinois”, and the applicable portions of Section 550 of the Standard Specifications; which may 
include concrete collars and encasing pipe with seals if required. 
 
Pipe materials shall meet the requirements of Sections 40 and 41-2.01 of the “Standard 
Specifications for Water and Sewer Main Construction in Illinois”, except PVC pipe will not be 
allowed.  Ductile-Iron pipe shall meet the minimum requirements for Thickness Class 50. 
 
Encasing of standard type storm sewer, according to the details for “Water and Sewer 
Separation Requirements (Vertical Separation)” in the “STANDARD DRAWINGS” Division of 
the “Standard Specifications for Water and Sewer Main Construction in Illinois”, may be used for 
storm sewers crossing water mains. 
 
Basis of Payment: This work will be paid according to Article 550.10 of the Standard 
Specifications, except the pay item shall be STORM SEWER (WATER MAIN 
REQUIREMENTS), of the diameter specified. 
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AGGREGATE FOR CONCRETE BARRIER (D-1) 
 
Effective:  February 11, 2004 
Revised:   January 24, 2008  
 
Add the following paragraph to Article 637.02 of the Standard Specifications: 
 
“The coarse aggregate to be used in the concrete barrier walls shall conform to the requirement 
for coarse aggregate used in Class BS concrete according to Article 1004.01(b), paragraph 2.” 
 
 
TRAFFIC CONTROL AND PROTECTION (ARTERIALS) 
 
Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work 
necessary to furnish, install, maintain and remove all traffic control devices required as indicated 
in the plans and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain 
and remove all applicable traffic control devices along the detour route according to the details 
shown in the plans. 
 
Method of Measurement.  All traffic control (except “Traffic Control and Protection 
(Expressways)” and temporary pavement markings) indicated on the traffic control plan details 
and specified in the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment.  All traffic control and protection will be paid for at the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
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TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS: 701400, 701401, 701411, 701428, 701446, 701901, 704001, 720001, 720006, 
780001, 781001, and 782006. 
 
DETAILS:  Maintenance of Traffic – General Notes, Narrative, Typical Sections, Stages Pre-
Stage, 1A, 1B, 1C, 1D, 2, 3, 4, 5, and 6 and TC-08, TC-09, TC-10, TC-12, TC-13, TC-16, TC-
17, TC-18, TC-21, TC-22  and TC-25. 
 
SPECIAL PROVISIONS: 

Work Zone Public Information Signs (Recurring SP #20) 
Equipment Parking and Storage (BDE) 
Lights on Barricades (BDE) 
Pavement Marking Removal (BDE) 
Traffic Control Plan 
Public Convenience and Safety (Dist. 1) 
Keeping the Expressway Open to Traffic 
Failure to Open Traffic Lanes to Traffic  
Traffic Control and Protection (Expressways) 
Traffic Control Surveillance (Expressways) 
Temporary Information Signing 
Traffic Control for Work Zone Areas 
Speed Display Trailer (D-1) 
Sign Shop Drawing Submittal 
Maintenance of Roadways 
Traffic Control and Protection (Arterials) 
Staging and Interchange Restrictions 
Available Work Areas and Sequencing Requirements 
Road Construction Reporting and Signing for Vehicle Width Restrictions 
Temporary Epoxy Pavement Marking 
Temporary Pavement Marking (BDE) 
Traffic Control Devices – Cones (BDE) 
Traffic Spotters (BDE) 
Work Zone Traffic Control Devices (BDE) 
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ADJUSTMENTS AND RECONSTRUCTIONS 
 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface 
or binder course material shall not be allowed.  The pavement may be opened to traffic 
according to Article 701.17(e)(3)b.” 
 
Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been adjusted, 
the pavement and HMA that was removed, shall be replaced with Class PP-1 concrete, unless 
otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement may be opened 
to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 
“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according 
to Article 701.17(e)(3)b.” 
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AGGREGATE SUBGRADE IMPROVEMENT (D-1) 
Effective:  February 22, 2012 
Revised:  April 1, 2016 
 
Add the following Section to the Standard Specifications: 

 
“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 

 
303.01 Description.  This work shall consist of constructing an aggregate subgrade 

improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2 and 3)  ........................................... 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradation CS 01 but shall not exceed 40 percent by weight of 
the total product.  The top size of the Coarse RAP shall be less than 4 in. (100 mm) and 
well graded. 

 
 Note 2.  RAP having 100 percent passing the 1 1/2 in (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradation CS 01 is used in lower lifts. When RAP is blended with any of the coarse 
aggregates, the blending shall be done with mechanically calibrated feeders.  The final 
product shall not contain more than 40 percent by weight of RAP. 

 
 Note 3. The RAP used for aggregate subgrade improvement shall be according to the 

current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Pavement (RAP) for Aggregate Applications”. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer.  The calibration for the mechanical feeders shall have an accuracy of 
± 2.0 percent of the actual quantity of material delivered. 
 

303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 
Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradation 
CS 01 shall be 24 in. (600 mm). 
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303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 

minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When Reclaimed Asphalt 
Pavement (RAP) is used, it shall be crushed and screened where 100 percent is passing the 
1 1/2 in. (37.5 mm) sieve and being well graded. RAP that has been fractionated to size will not 
be permitted for use in capping. Capping aggregate will not be required when the aggregate 
subgrade improvement is used as a cubic yard pay item for undercut applications. When RAP is 
blended with any of the coarse aggregates, the blending shall be done with mechanically 
calibrated feeders. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections 
shown on the plans, or as directed by the Engineer.  The aggregate subgrade improvement 
shall be maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic 

yard (cubic meter) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract unit price 
per square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the 
thickness specified. 

 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 
concrete. The top 12 inches of the aggregate subgrade improvement shall be 3 inches of 
capping material and 9 inches of crushed gravel, crushed stone or crushed concrete.  In 
applications where greater than 36 inches of subgrade material is required, rounded 
gravel, meeting the CS01 gradation, may be used beginning at a depth of 12 inches 
below the bottom of pavement. 

(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free 
of deleterious materials.  Non-mechanically blended RAP may be allowed up to a 
maximum of 5.0 percent. 
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(c) Gradation. 

(1) The coarse aggregate gradation for total subgrade thicknesses of 12 in. (300 mm) or 
greater shall be CS 01. 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 
Sieve Size and Percent Passing 

Grad No. 
8” 6” 4” 2” #4 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. 
Sieve Size and Percent Passing 

200 mm 150 mm 100 mm 50 mm 4.75 mm 
CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

 
(2) The 3 in. (75mm) capping aggregate shall be gradation CA 6 or CA 10. 

 
COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D-1) 1, 2013 
 
Effective:  November 1, 2011 
Revised: November 1, 2013 
 
This work shall be according to Section 1004.05 of the Standard Specifications except for the 
following: 
 
Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone 
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP 
used shall be according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP shall 
be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with any 
of the coarse aggregate listed above, the blending shall be done mechanically with calibrated 
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material 
delivered. The final blended product shall not contain more than 40 percent by weight RAP.  
 
The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being 
blended with the processed and uniformly graded RAP. Gradation deleterious count shall not 
exceed 10% of total RAP and 5% of other by total weight. 
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CTA FLAGGING AND COORDINATION 
 
All work to be done by the Contractor on, over, or in close proximity of the CTA (Chicago Transit 
Authority) facilities and/or right-of-way shall be performed according to Article 107.12 of the 
Standard Specifications and this specification. This specification generally conforms to CTA 
Master Specification Section 01 35 15, “Special Project Procedures for Adjacent Construction.” 
No interruption to CTA service will be allowed unless approved in writing by the CTA. 
 

The CTA’s Representative for this project will be: 
 

Mr. Abdin Carrillo 
Project Manager, Construction Oversight  
(312) 681-3913  
 

1.01 SUMMARY  
 

A. This section includes the requirements for safe construction operations on, 
above, below and adjacent to operating tracks of the CTA rail system. The 
Contractor shall be responsible for compliance with the CTA Safety Manual for 
Contract Construction On, Above, or Adjacent to the CTA Rail System (in effect 
at such time).   The Contractor shall also be responsible for compliance with the 
CTA Adjacent Construction Manual (in effect at such time) – this manual may be 
found at https://www.transitchicago.com/nearbyconstruction/ NOTE: In case of 
conflict between the manual and this CTA FLAGGING AND COORDINATION 

 Specification, the most stringent shall apply. 
 

B. After the letting of the contract and prior to performing any work, the CTA 
Representative shall be notified by the Department to attend the preconstruction 
meeting. In this meeting, the Contractor shall confer with the CTA’s 
Representative regarding the CTA’s requirements for the protection of 
clearances, operations and safety. 

 
C. Prior to the start of any work on or over the CTA’s right-of-way, the Contractor 

shall meet with the CTA Representative to determine his requirements for 
flagmen and all other necessary items related to the work activities on, over and 
next to the CTA facilities and to receive CTA’s approval for the Contractor’s 
proposed operations. At least twenty-one (21) calendar days prior to the start of 
work the Contractor must request CTA to prepare a Right-of–Entry document. 
The Contractor must also conform to all requirements of the “CTA Requirements 
for Contractors Working along the Right-of-Way (R.O.W.)” 

 
D. The Contractor shall notify the CTA Representative 72-hours in advance of the 

time he intends to enter upon the CTA right-of-way for the performance of any 
work. 
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E. The scope of work under this contract includes construction activities adjacent to 
and above CTA tunnels. Work activities shall protect the existing CTA 
infrastructure and allow unimpeded service to CTA customers unless specifically 
allowed by CTA as identified herein.  

 

F. The CTA will make existing relevant plans and/or reports for the CTA Blue Line 
retaining walls, track bed and utilities, tunnels and tunnel portal structure from 
Morgan Street to Jefferson Street available for viewing at CTA offices during the 
bidding phase of the project. Availability of plans and reports is at the sole 
discretion of the CTA. The CTA may allow their plans to be transmitted to the 
Contractor during construction.  

 
 
1.02 PROJECT CONDITIONS  
 

A. The Chicago Transit Authority (CTA) is an operating transportation agency and 
must maintain rail operations at all scheduled times for the benefit of the public. 
The Contractor shall conduct his operations in such a manner as not to cause 
damage to the CTA equipment, put the public or the CTA personnel in danger, 
cause inconvenience to the customers, interrupt train service (except as 
permitted herein) or cause avoidable inconvenience to the public and the 
surrounding communities.  

 
B. The CTA will be operating trains during the construction of this project. The rail 

operations are 24 hours per day, seven days per week. 
 
C. Certain portions of the project may be performed on, above or adjacent to 

sections of track where rail service is suspended in order to facilitate the work. 
For any work occurring within, above or adjacent to a section of track to be taken 
out of service, the Contractor shall confirm with the CTA that track within the 
work limits has been taken out of service and the third rail de-energized, as 
required, prior to beginning the work.  

 
D. If the CTA deems any of the Contractor’s work or operations hazardous to the 

CTA’s operations or to the public, the CTA shall contact the Engineer. The 
Engineer may elect to order the Contractor to immediately suspend work until 
reasonable remedial measures are taken satisfactory to the CTA.  

 
E. The CTA may review of any of the Contractor’s procedures, methods, temporary 

structures, tools or equipment that will be utilized within the CTA facilities or 
Right-of-Way. These reviews do not relieve the Contractor of responsibility for 
the safety, maintenance, and repairs of any temporary structure or work, or for 
the safety, construction, and maintenance of the work, or from any liability 
whatsoever on account of any procedure or method employed, or due to any 
failure or movement of any temporary structure, tools or equipment furnished as 
necessary to execute work on CTA facilities or Right-of-Way.  
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F. At least five (5) weeks prior to the start of any work on, above or adjacent to the 

CTA facilities or right-of-way, the Contractor will be required to attend weekly 
coordination meetings with CTA Operations and other CTA departments to 
review and coordinate proposed work activities of the Contractor(s). The 
Contractor will be required to provide a five week look-ahead schedule, in a 
format acceptable to CTA, reflecting proposed work activities within the CTA 
facilities or Right-of-Way.  

 
G. The Contractor, through the Engineer, shall submit a Rail Service Bulletin 

Request form to the CTA at least twenty-one (21) calendar days in advance of 
the Contractor’s proposed scheduled time to enter upon the CTA facilities or 
Right-of-Way for the performance of any work under this Contract. Bulletin 
requests will be required when performing work which impacts rail operations 
such as prior to each phase of staged station construction, Track Access 
Occurrences, track survey, etc.  

 
H. CTA generally permits only one Track Access Occurrence at a time on any given 

route. Other work on CTA’s system, including required operations and/or 
maintenance by CTA, or work by other contractors elsewhere on the route, may 
limit the available dates of track access occurrences for this project. The 
Contractor is strongly encouraged to submit Rail Service Bulletin requests with 
more than the twenty-one (21) day minimum required advance notice. The CTA 
has indicated that they typically will not grant Track Access Occurrences on 
consecutive weekend periods in order to provide scheduled service to 
customers. 

 
I. The Contractor shall at all times observe all rules, safety regulations and other 

requirements of the CTA, including, but not limited to, the following Standard 
Operating Procedures (SOP’s).   

 
 

1. No. 7037, "Flagging on the Right-of-Way".  

2. No. 7038, "Train Operation Through Slow Zones".  

3. No. 7041, "Slow Zones".  

4. No. 8111, "Workers Ahead Warning System".  

5. No. 8130, "Safety on Rapid Transit Tracks".  

6. No. 8212, “Test Train Procedures”  

7. Sketch 2000-SZ-1, Slow Zone Equipment  

  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
25 

 
1.03 REIMBURSEMENT OF COSTS 
 

A. The cost of all flagmen, infrastructure crews, engineering inspection, switchmen, 
and other workmen furnished by the CTA and authorized by the Engineer shall 
be paid for directly to the CTA by the Contractor. 

 
B. The costs associated with Track Access Occurrences granted and established by 

the CTA shall be paid for directly to the CTA by the Contractor. 
 
C. The amount paid to the Contractor shall be the amount charged to the Contractor 

for all authorized CTA charges including CTA additive rates audited and 
accepted by the Department, according to Article 107.12 and Article 109.05 of 
the Standard Specifications. 

 
D. Following approval of the CTA invoices by the Department, the Contractor shall 

pay all monies to the CTA as invoiced and shall submit to the Department 
certified and notarized evidence of the amount of payments. No overhead or 
profit will be allowed on these payments. 

 
E. If there are maximum amounts of flagger shifts identified within this specification 

and if Contractor operations require flagger shifts that are granted by the CTA 
beyond these limits, the Contractor shall pay for the services, but will receive no 
reimbursement. 

 
F. The Department will not be liable for any delays by the CTA in providing flagmen, 

establishing track closures or other service provided by the CTA and identified 
within this special provision. 

  
1.04 RAIL SAFETY TRAINING  
 

A. All Contractor and Subcontractor employees assigned to work on, over or near 
the CTA facilities or Right-of-Way shall be required to attend an all-day Rail 
Right-of-Way Safety Training Session in accordance with the CTA Safety Manual 
for Contract Construction On, Above, or Adjacent to the CTA Rail System. The 
cost of this training is currently $200.00 per employee, paid by the Contractor in 
advance. The certification is good for one calendar year from the date of 
issuance. The Contractor shall coordinate rail safety training with the Engineer. 
The cost of training shall be paid directly to the CTA by the Contractor.  

 
B. Rail Right-of-Way Safety Training for Contractor and subcontractor personnel will 

be scheduled by CTA as training slots become available. The Contractor is 
advised that the Contractor’s failure to request training sufficiently in advance of 
when the employee is required on the work site shall not be cause for relaxing 
the requirement for Rail Right-of-Way Safety Training.  
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C. The $200.00 fee is non-refundable. If any individual fails to report for training or is 

rejected for training and must be rescheduled, an additional $200.00 will be 
required. No additional compensation will be made for the rescheduling of any 
training. 
 

D. Upon successful completion of CTA Rail Safety Training, each trainee will be 
issued a non-transferable Rail Safety Tour Identification Card with the trainee’s 
photo and a decal with pressure sensitive adhesive to be affixed on the hard hat. 
The Rail Safety Tour Identification Card and the decal are valid for one (1) year 
from the date of issue. The validity of the Card and the decal are in no way 
related to the length of this Contract.  

 
E. Contractor and Subcontractor personnel must renew their Rail Safety Tour 

Identification Cards annually by successfully completing Rail Safety Training 
again. Contractor or Subcontractor personnel who fail to maintain a valid Rail 
Safety Tour Identification Card are not permitted to work on, above or adjacent to 
the CTA facilities or Rail Right of Way and CTA reserves the right to remove such 
personnel from the work site.  

 
F. The costs incurred by the Contractor for CTA Rail Safety Training will not be 

reimbursed. 
 
1.05 MANDATORY ITEMS FOR EMPLOYEES ON CTA FACILITIES OR RIGHT-OF-WAY 
 

A. Contractor’s and Subcontractor’s employees assigned to work on the CTA 
facilities or Right-of-Way:  
 
1. Contractor’s and Subcontractor’s employees will be given individual 

property permits. These permits shall be carried by each employee at all 
times while on CTA property. All permits issued shall be returned to CTA 
at the completion of the project, if the employee no longer works on this 
project, or on the date of expiration.  
 

2. Each employee shall carry a valid Rail Safety Tour Identification Card at 
all times while on CTA facilities or right-of-way in accordance with Article 
2-2 of the CTA Safety Manual.  
 

3. All employees shall wear an undamaged hard hat with current rail safety 
sticker affixed, CTA standard safety vest and eye protection at all times 
while on CTA facilities or right-of-way. Noise protection shall be used 
when necessary. The Contractor must also comply with all OSHA 
requirements as required for the work. The CTA shall provide the rail 
safety sticker to each Contractor employee upon successful completion of 
the Rail Right-of-Way Safety Training.  
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4. Contractor personnel shall wear suitable work shoes with defined heel 

and non-slip soles. Steel toes or metal cleats on the sole or heel of shoes 
are prohibited. Shoelaces are to be kept short so they do not pose a 
tripping hazard. Athletic shoes, sandals, open-toed shoes, moccasins 
and/or shoes with heels higher than 1” are not permitted.  

 
5. Contractor personnel shall have a non-metallic, working flashlight after 

dark or when working in the subway.  
 

B. Contractor and Subcontractor employees assigned to work adjacent to or above 
the CTA facilities or right-of-way shall wear a CTA standard safety vest at all 
times. Personnel without current Rail Safety Training and a valid property permit 
shall not enter onto any CTA Right-of-Way.  
 

1.06 WORK AREA AVAILABILITY 
 

A. DEFINITIONS  
 

1. RIGHT-OF-WAY WORK:  Any work performed at, above, or below track 
level within the CTA facilities or Right-of-Way.  
 

2. IN-SERVICE TRACK:  All CTA tracks are in service seven days a week, 
24 hours a day, unless specifically removed from service for specific 
times by a Rail Service Bulletin issued by the Vice President, Rail 
Operations. Copies of the CTA’s current train schedule for the lines 
affected by this project is available on the CTA’s website and are subject 
to changes at any time, before or during, the Contract.  
 

3. OUT-OF-SERVICE TRACK:  The CTA tracks within limits defined by CTA 
that are temporarily removed from service for the purpose of completing 
specific work. Traction power will remain on at all times unless power 
removal is requested by the Contractor and approved by the CTA. In such 
cases, traction power must be removed and restored by CTA personnel. 
The Contractor may request the CTA to de-energize portions of the CTA 
right-of-way to perform work on, or near an Out-of-Service Track when no 
revenue service is scheduled, or as specified under a Rail Service 
Bulletin. Upon completion of the Out-of-Service Work, the Contractor shall 
maintain sufficient personnel on-site to correct any deficiencies in the 
Contractor’s Work discovered by the CTA during power and service 
restoration and testing.  
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4. TRACK ACCESS OCCURRENCE:  A condition(s) which provides a 

modification to the normal operation of CTA service to facilitate access for 
a Contractor(s) to perform work on or near the CTA facilities or Right-of-
Way as defined and limited herein.  
 

5. RE-ROUTE:  Modification to the normal routing of trains in order to 
remove rail traffic from a section of track to facilitate access for a 
Contractor(s) to perform work on or near the CTA facilities or Right-of-
Way as defined and limited herein.  

 
6. LINE CUT:  A temporary cessation of all service on a transit line; meaning 

total stoppage of transit service on all tracks and at all stations within the 
closure zone to facilitate access for a contractor(s) to perform work on or 
near the CTA facilities or Right-of-Way as defined and limited herein. 

 
7. SINGLE-TRACK:  A temporary operation established by operating trains 

bi-directionally on one track while the adjacent track is taken out-of-
service as defined in paragraph 1.05.a.4, above. Only one single-track at 
a time can be set up on a line and only for very limited time periods. If 
CTA or a separate contractor(s) request single track operations along the 
same line concurrently with the Contractor for this contract, CTA shall 
have the exclusive authority to determine which request shall be granted. 
 

8. RUSH HOURS:  Monday through Friday, from 0500 to 0900 hours and 
from 1500 to 1900 hours.  
 

9. FLAGGER SHIFT:  A flagger shift is defined as the services of a CTA 
Flagman up to, but no more than eight (8) hours including travel and 
required breaks. For example:  

 
a. A Contractor five hour work shift which requires 3 flaggers will use 

3 flagger shifts. 
b. A Contractor eight hour work shift requiring 3 flaggers shall use 6 

flagger shifts (because travel & break time will increase the 
flaggers work hours beyond eight). 

c. A Contractor ten hour work shift requiring 3 flaggers will use 6 
flagger shifts.  
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10. INFRASTRUCTURE SHIFT:  An infrastructure shift is defined as up to, 

but no more than eight (8) hours worked per CTA Infrastructure 
employee. For example:  
 
a. A Contractor five hour work shift requiring 2 signal maintainers will 

use 2 infrastructure shifts.  
b. A Contractor eight hour work shift requiring 2 towermen shall use 

2 infrastructure shifts.  
c. A ten hour work shift requiring 2 lineman will use 4 infrastructure 

shifts.  
 
11. PERSON-IN-CHARGE (PIC):  A person or persons, specified in a CTA 

Rail Service Bulletin, who is solely in charge of a work zone and is the 
single point contact between CTA and all persons (Contractor’s, CTA and 
others) working in a work zone. The Rail Service Bulletin may identify the 
PIC by name or by radio call number. The Engineer or the Engineer’s 
designee shall serve as PIC. 

 
12. POWER & WAY SERVICE BULLETIN (PWS Bulletin):  A document 

authorized by the CTA Infrastructure Division intended to supplement a 
CTA Rail Service Bulletin by defining power/signal removal and 
restoration procedures and other work zone protection measures required 
to safely perform construction and/or maintenance work on or adjacent to 
the CTA Right-of-Way (ROW).  

 
B. No service disruptions will be allowed for the completion of this work, except as 

noted herein. If the CTA deems it necessary, the CTA will impact operations to 
avoid a hazardous condition to either the passengers or employees and charge 
the Contractor for all associated costs and damages incurred. No compensation 
will be made for CTA charges to the Contractor due to unauthorized Contractor 
access or other unapproved impacts to CTA operations.  

 
1.07 CTA OPERATING REQUIREMENTS   
 

A. Strictly comply with operating requirements of the Chicago Transit Authority while 
construction work is in progress, specifically as follows: 

 
1. All work performed on the CTA facilities or Right-of-Way will be allowed 

during the Construction Period only in accordance with the Article 1.07 
“ALLOWABLE HOURS OF CONSTRUCTION”. During most periods of 
construction, a “slow zone” shall be established at the work site and 
flagging personnel shall be deployed to facilitate safe and continuous 
train operations and to protect Contractor, CTA employees, passengers, 
the general public and property in the vicinity. 
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2. No one is permitted to enter the CTA facilities or Right-of-Way during 

Rush Hours. Access to the underside of the existing or proposed bridge 
structure within the limits of the CTA facilities or Right-of-Way will not be 
permitted. 
 

B. As much work as possible is to be done under normal CTA operating conditions 
(under traffic) without disruption of train movements. A maximum interruption of 
service to the CTA traffic of 15 minutes or as agreed upon with the CTA will be 
allowed.  No interruption to CTA service will be allowed unless approved in 
writing by the CTA.  The CTA has indicated during overnight periods, train 
headways are between fifteen (15) and thirty (30) minutes. 

 
C. Pedestrian traffic access to CTA station facilities shall be maintained at all times. 

Barricades and signage for sidewalk closures as well as all details for pedestrian 
crossings of street intersections at the entrance of the station must be 
coordinated with the CTA at least twenty-eight (28) days prior to modifications to 
staging. 
 

D. Bus traffic access to CTA station facilities must be maintained.  Any proposed 
changes to bus routes or normal access by pedestrians will need to be 
coordinated and approved by CTA (and Pace where applicable). 
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E. Access control of the CTA facilities or Right-of-Way must be maintained at all 

times.  This includes eliminating openings directly to the CTA facilities or Right-
of-Way where existing median barriers are to be removed.  All planned removals 
of existing access control must be coordinated with the CTA, with plans for 
counter measures provided to the CTA at least three (3) weeks prior to removals. 
If the CTA grants the removal of a portion of the existing access control, the 
Contractor shall provide a fence system to enclose the Contractor’s work area 
and provide a visual separation between the Contractor’s work area and the CTA 
operating track(s). The fence shall be designed and installed to meet all CTA 
requirements, including, but not limited to, horizontal clearance requirements, 
minimum wind and vertical loading, foundation embedment, screening, fencing 
connections, installation requirements, maintenance of the fence throughout the 
installed period, removal of the fence at the completion of the period for the fence 
need and restoration of the CTA facilities and/or Right-of-Way. The Engineer and 
CTA shall approve all fence designs, components and installation procedures 
prior to the start of fence installation. The cost to design, install, maintain and 
remove the fence shall be considered included in the work required to be 
performed within the CTA facilities or Right-of-Way and will not be paid for 
separately. 

 
1.08 ALLOWABLE HOURS OF CONSTRUCTION  
 

A. Construction activities within CTA facilities and/or Right-of-Way are not permitted 
during Rush Hours. Access to the underside of the existing or proposed bridge 
structure within the limits of the CTA facilities and/or Right-of-Way will not be 
permitted during Rush Hours. 

 
B. Construction activities within CTA facilities and/or Right-of-Way may be permitted 

during non-Rush Hour periods under flagging protection with the advance 
concurrence of the CTA as follows:  

 
1. Monday thru Friday: From 0900 to 1500 and from 1900 hours to 0500 

hours the next day (the power shall remain on for these hours unless 
allowed via specific Track Access Occurrence). 

 
2. Weekends: 1900 hours Friday to 0500 hours Monday   

 
C. Track Access Occurrences:  
 

The total number of Track Access Occurrences shall be as specified below:  
 

1. Overnight Single Tracks: A maximum of zero (0) Overnight Single-Track 
Track Access Occurrences will be permitted. Construction activities within 
the CTA facilities and/or Right-of-Way may be permitted between the 
hours of 22:00 and 04:00 the following morning, including any time 
required for test trains stipulated in the Rail Service Bulletin.  
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2. Weekend Single Tracks: A maximum of zero (0) Weekend Single-Track 

Track Access Occurrences will be permitted. Construction activities within 
the CTA facilities and/or Right-of-Way may be permitted between the 
hours of 22:00 Friday night and 04:00 the following Monday morning, 
including any time required for test trains stipulated in the Rail Service 
Bulletin.  
 

3. If proposed work requires that CTA operations be suspended due to any 
circumstance, the Engineer must be informed immediately to coordinate 
the service suspension with the CTA. Any reimbursement to the CTA for 
the granting of a Track Access Occurrence must be approved by the 
Engineer.  

 
4. The exact dates and hours for all Track Access Occurrences are subject 

to change by the CTA depending on the nature of the work, access 
requirements of CTA personnel, work performed under separate contract 
or operational requirements of the CTA. The approval of specific dates 
and times for Track Access Occurrences on this Contract may be affected 
by major events or by a Track Access Occurrence scheduled elsewhere 
on that route or the CTA System.  The CTA has indicated that they 
typically will not grant Track Access Occurrences on consecutive 
weekend periods in order to provide scheduled service to customers. 

 

5. Contractors completing other Department projects may also request 
Track Access Occurrences along the same section of track as described 
herein. These projects are identified in CONTRACTOR COOPERATION. 
Provided these Track Access Occurrences are approved, scheduled and 
initiated by the CTA, the Contractor shall be able to access CTA facilities 
and/or Right-of-Way with no impact to the total count of Track Access 
Occurrences attributed to this Contract.   

 
D. The CTA reserves the right to modify the allowable dates or hours of track 

access occurrences based on service requirements for the subject route and 
manpower availability for the date and location requested.  

 
E. The CTA reserves the right to deny or to cancel a previously approved request 

for a Track Access Occurrence based on service requirements for the time 
period requested. The CTA may notify the Contractor of such denial or 
cancellation no later than 1 day prior to a Track Access Occurrence. Service 
requirements may be affected by major events (e.g., festivals, White Sox and 
Cubs games, concerts), or by a Track Access Occurrence scheduled elsewhere 
on that route or the CTA System. 
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F. The Contractor will not be permitted to perform work requiring a Track Access 

Occurrence or Flagging during the following special events:  
 

1. Taste of Chicago  
2. Independence Day  
3. Chicago Air and Water Show  
4. Chicago Marathon  
5. Chicago Jazz Festival  
6. Chicago Blues Festival  
7. Chicago St. Patrick's Day Parade  
8. The Saturday before Thanksgiving Day through the Monday following 

Thanksgiving  
9. New Year’s Eve and New Year’s Day  
10. Easter Sunday  
11. Gospel Fest  
12. Chicago White Sox Home Games  
13. Chicago Cubs Home Games  
14. Chicago Bears Home Games  
15. Lollapalooza  
16. Pride Parade  

 
In addition, CTA reserves the right to limit or deny access to the system during 
other major special events that may develop and that may impact service needs, 
during emergencies, and during severe weather conditions. 

 
The CTA, at their discretion, may provide a Track Access Occurrence or 
Flagging during a time period identified above provided the request is made in 
conformance with this specification and is properly scheduled with the CTA as 
required.   

 
1.09 CONSTRUCTION PROCESS PLAN  
 

A. CTA will require the Contractor to submit a Construction Process Plan whenever 
any work, in the opinion of the CTA, affects the safety or causes disruption of 
service or inconvenience to transit users, CTA Operations or impacts CTA Right-
of-Way including, but not limited to: protection of CTA tracks/ CTA Right-of-Way, 
demolition, temporary shoring installation, drilled shaft installation, pier 
construction, structural steel erection over CTA tracks/ CTA Right-of-Way, and 
any other necessary temporary construction related to the above listed items. At 
a minimum, an individual Construction Process Plan shall be required for each 
instance the Contractor requests a Track Access Occurrence from CTA and for 
any work that requires flagging protection from CTA. 
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B. A draft Construction Process Plan must be submitted to CTA by such method as 

the CTA may direct, at least twenty-one (21) calendar days in advance of work 
and at least fourteen (14) calendar days prior to a pre-activity meeting.  The plan 
shall include/address the following:  

 
 

1. Applicable Contract Documents  
2. Options  
3. Possible conflicts  
4. Compatibility problems  
5. Time schedules  
6. Weather limitations  
7. Temporary facilities & signage  
8. Space and access limitations  
9. Governing regulations  
10. Safe Work Plans (including Hazard Analysis)  
11. CTA Operations Impact  
12. Proposed Traffic Control & Staging Areas  
13. Lift Plan  
14. SE calculations for permanent casings (drilled shafts) 
15. For construction processes where failure of temporary structures will 

result in service interruptions and/or damage to CTA infrastructure CTA 
will require calculations and drawings signed and sealed by an Illinois SE. 
These processes include but are not limited to temporary Earth Retention 
Structures, formwork (SEE CTA STANDARD SPECIFICATIONS, 
SECTION 03 30 00, CAST-IN-PLACE CONCRETE, PARAGRAPH 1.05 
SUBMITALS, SUBPARAGRAPH C FOR FORMWORK SHOP DRAWING 
REQUIREMENTS- INCLUDED AS EXHIBIT “A”), lift plans and 
demolition. CTA also reserves the right to require a 3rd party SE review of 
the calculations, drawings and installation. 
 

 
C. The draft plan must also include reference to all Contractor Requests for 

Information (RFI’s) and submittals that pertain to work identified in the plan.    
 
D. In addition, for any work to be performed during a Track Access Occurrence, the 

Contractor shall provide the following to the CTA:  
 

1. A track access plan submitted to and approved by the CTA specifically 
identifying the area(s) of power removal and work zone protection 
methods being requested by the Contractor.  

2. Work zone protection methods to be performed by the Contractor  
3. Name, title, contact information, and work hours for Contractor’s on-site 

supervision  
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4. Work zone protection requested by the Contractor for implementation by 

the CTA (subject to CTA approval).  
5. Pre-approved Safety and Quality Control Checklists, applicable to the 

work elements being performed during the specific track(s) outage 
request for completion by the Contractor and submission to the Person-
In-Charge during Track Access Occurrence.  

6. A general schedule reflecting proposed work to be performed within the 
requested Track Access Occurrence.  

 
E. After pre-activity meeting minutes have been agreed to, all comments from the 

meeting must be incorporated into a final Construction Process Plan.  This plan 
must be submitted and approved by the Engineer and CTA prior to the start of 
related work.  

 
F. Prior to the CTA implementing an authorized Track Access Occurrence, the 

Contractor must provide, at least 48 hours in advance, an hourly schedule 
broken into tasks with a defined critical path that clearly establishes milestones 
that may be monitored. The hourly schedule shall also include, but not be limited 
to:  

 
1. Name, title, contact information, and work hours for Contractor’s on-site 

supervision.  
2. Power removal (min 1 hour)  
3. Proposed work activities.  
4. Activities for inspection and completion of safety & quality checklists by 

Contractor.  
5. Submission of safety & quality checklists to the CTA’s Person-In-Charge 

(PIC) during Track Access Occurrence. The checklists shall be submitted 
to the PIC prior to commencing power restoration activities.  

6. Power, Signal Restoration (min 1 hour).  
7. Test train (min ½ hour).   

 
G. The CTA intends to issue Power & Way Service Bulletins to supplement CTA 

Rail Service Bulletins. The Power & Way Service Bulletins are intended to 
provide procedural guidelines for safely removing and restoring the CTA’s power 
& way systems (primarily traction power & signal) within the limits defined by the 
contract and Contractors specific track outage plan(s).  
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H. CTA labor shall be required to de-energize and re-energize traction power and 

perform such other work as may be deemed by the CTA to be required pursuant 
to the Contractor's work activities and authorized Track Access Occurrences, etc. 
CTA Signal Maintainer shall also be required to observe and witness the 
Contractor disconnection and reconnection of temporary signal work at each 
location where modifications are performed to support construction activities. 
One Signal Maintainer will be required to witness testing at each location or 
housing where it is taking place. CTA Signal Maintainer shall also be required to 
witness the Contractor restoration safety testing, prior to the line being returned 
to the CTA.   

 
I. Two Linemen will be required at each location where traction power is energized 

or de-energized. The Contractor's schedule must include travel time for the CTA 
Electrician’s (min ½ hour) if they are to energize or de-energize traction power at 
more than one location.   

 
J. Failure of the Contractor to provide the CTA the minimum specified time required 

for the removal and restoration of all Power & Way systems within an authorized 
Track Access Occurrence will result in specified liquidated damages for failure to 
return track(s) to service in accordance with the contract requirements. There will 
be no reimbursement for liquidated damages charged to the Contractor by CTA. 
The following schedule for liquidated damages has been established by the CTA: 

 
From 1 minute through 29 minutes delay - $5,000.00 
 
From 30 minutes through 59 minutes delay – an additional $5,000.00 
 
For each additional hour or fraction thereof - $30,000.00 per hour 

 
K. The scope of work under this Contract includes construction activities adjacent to 

the existing CTA tunnels. The construction process plan shall identify the 
following items to be approved by the CTA prior to all construction near the CTA 
tunnels: 
 
1. The scope and sequence of work near the CTA tunnel 
2. The type of equipment to be used adjacent to the tunnel 
3. Equipment to be operated, stored or serviced within the limits of the 

projected edges of the CTA tunnels up to ground 
4. Specialized pads, racks, mats or other supports for any equipment to be 

operated or stored or materials to be stored over CTA tunnels 
5. Excavation limits in the area of the CTA tunnels, braced excavation or 

temporary earth retention system designs to be used (if applicable), 
excavation procedures (including hand, vacuum, hydro and other non-
mechanical techniques), and other elements related to the excavations 
near the CTA tunnels 
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6. Materials and activities to protect the CTA tunnels during excavations and 

proposed construction near the CTA tunnels 
7. Emergency plan and communication protocol in the event there is 

confirmed damage to the CTA tunnels due to Contractor activities 
8. Restoration plan and construction techniques to restore the soil fill around 

and over the CTA tunnels 
 

L. Placing equipment and materials in the area above the CTA tunnels and/or on 
top of the existing CTA retaining walls is at the discretion of the CTA, and must 
be authorized prior to the start of any activities above and around the tunnel 
and/or the existing CTA retaining walls. In order for the CTA to evaluate the 
impact due to Contractor activities, a Structural Assessment Report shall be 
prepared concerning the CTA tunnel structures. 

 

1. The Contractor shall retain the services of an engineering firm, 
prequalified in the IDOT consultant selection category of Highway Bridge 
(Advance Typical / Complex), for preparation of the Structural 
Assessment Report(s). Contractor’s pre-approval shall not be applicable 
for this project.  Preparation of the Structural Assessment Report(s) shall 
be at the Contractor’s expense. 

2. At its discretion, the CTA will provide available relevant existing plans for 
the Contractor’s use. 

3. The Contractor is advised that the existing structures most likely contain 
elements that are in deteriorated conditions with reduced load carrying 
capacities. It is the Contractor’s responsibility to account for the condition 
of existing structures when developing construction procedures for using 
them to support construction loads. 

4. The Contractor shall verify that the structural demands of the applied 
loads due to the Contractor’s means and methods will not exceed the 
available capacity of the structure at the time loads are applied nor will 
any overstress to the structure occur. The Contractor may need to 
provide modifications (or other methods of retrofitting) to the existing 
tunnels and/or existing CTA retaining walls to support construction loads.  
Locations and design of such modifications system will be the 
responsibility of the Contractor, will not be paid for separately, and will be 
subject to the review and approval of the CTA. 

5. The modifications may include constructing elements adjacent to the 
CTA tunnels to reduce the load transfer to the tunnel structures. Any 
proposed improvements within the area of the tunnel to support 
Contractor operations will not be paid for separately, but will be included 
in the cost of other items. 
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1.10 HAZARDOUS WORKING CONDITIONS  
 

A. The Contractor shall caution all employees of the presence of electric third rail 
(600 volts DC), live cables and moving trains on CTA tracks.  The Contractor 
shall take all necessary precautions to prevent damage to life or property through 
contact with the electrical or operations systems.  The Contractor shall caution all 
employees that any contact with live electric third rail or "live" portions of train 
undercarriage may result in a severe burn or death.  

 
B. The Contractor shall establish third-rail safety precautions in accordance with 

CTA regulations, such as using insulating hoods or covers for live third rail or 
cables adjacent to the work.  On every day and at every work site where a live 
third rail hazard exists, the Contractor shall instruct all employees of the 
emergency procedures.  Knowledge of the disconnect switch locations or manner 
of disconnection shall be available at all times to the personnel on the job.    
Unless otherwise noted, only CTA Electricians are allowed to disconnect power.  

 
C. The third rail may be de-energized during authorized Track Access Occurrences. 

The planning and implementation of the de-energizing shall be listed in the 
Contractor’s process plan and include documenting checklist requirements.  

 
1.11 TRACK SAFETY  

A. The Contractor shall, at all times, take special care to conduct operations over, 
on, under, adjacent to, or adjoining, the CTA facilities and/or Right-of-Way in 
such a manner as not to cause damage, settlement or displacement of any 
structures, tracks or any portion thereof.  Contractor will monitor CTA tracks for 
vertical and horizontal movements. Monitoring shall consist of pre-construction 
and post-construction track surveys and daily monitoring of the CTA tracks for 
vertical or horizontal movements during operations that could potentially impact 
track stability (construction activities, including, but not limited to: excavation, 
ERS, pile driving, utility jacking, etc.); monitoring also applies to any 
construction operations that CTA determines warrants monitoring. 
Monitoring points are to be at least every 10’ centers within the construction zone 
and 50’ beyond the identified construction limits. Submit copies of reports daily to 
CTA for review. Maximum allowable horizontal and vertical movements are ¼ 
inch. If movements in excess of ¼ inch are detected, the contractor will 
discontinue construction operations immediately and notify the CTA. CTA will 
evaluate the track condition and determine what restorative work is required. The 
contractor will perform this required work at his/her expense prior to continuing 
remaining contract work. If track repairs are required, the contractor will hire a 
contractor experienced in CTA track work and approved by the CTA to perform 
the corrective repairs to the satisfaction of the CTA. 
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B. Any damages to the CTA tracks, supporting structures or other existing facilities 

and properties caused by the Contractor's operations shall be replaced or 
repaired by the Contractor to the satisfaction of the CTA without reimbursement. 
Contractor shall obtain photo documentation of damaged property to the CTA 
prior to performing any repair or replacement work.   

 
C. The CTA shall have the right to perform any work it deems to be of an 

emergency nature and/or necessary to permit normal train operations during 
construction operations by the Contractor. The work to be completed by the CTA 
may impact the ongoing Contractor operations. If the emergency work is required 
due to Contractor actions, the cost of such service or emergency work provided 
by the CTA shall be borne by the Contractor with no reimbursement by the 
Department.   

 
D. All work shall comply with the current versions of the CTA Adjacent Construction 

Manual, CTA Safety Manual for Contract Construction On, Above, or Adjacent to 
the CTA Rail System and CTA Standard Operating Procedures, including all 
addendums, updates, memorandums and other subsequent modifications.   

 
E. The Contractor shall take such precautions as are necessary to ensure the safety 

and continuity of the CTA operations and passengers. The Contractor shall 
provide a minimum horizontal clearance of 7'-2" from the centerline of the 
nearest tangent track to any falsework, bracing and forms or other temporary 
obstruction during the work under this Contract. The clearance requirements for 
curved track sections must be calculated by the Contractor to ensure 
encroachment into the clearance envelope will not occur. Prepare, submit and 
obtain approval of detailed drawings prepared and sealed by a licensed structural 
engineer in the state of Illinois for all falsework, sheeting and construction 
procedures adjacent to and under the tracks before doing any work on same. 
After obtaining approval of such plans, said falsework, sheeting and construction 
procedures shall be constructed strictly in accordance with the approved 
drawings and specifications. All submittals must be submitted to the Engineer to 
be provided to the CTA In case of any settlement or displacement of structures or 
tracks, the Contractor shall immediately proceed with all shoring or other work 
necessary to maintain the CTA property in a safe condition for the operation of 
train service. If the Contractor fails to undertake this work within 24 hours after 
notice by the Engineer in writing, the CTA may proceed to repair or shore any 
such structure or tracks; and the cost thereof shall be billed to the Contractor with 
no compensation. If the settlement or displacement is severe enough to limit train 
service, the repairs shall be made immediately. All costs of any disruption to the 
CTA service due to the Contractor's operations or negligence shall be at the 
Contractor's expense with no compensation.  
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F. In limited cases and with advance authorization by the CTA, a minimum 

horizontal clearance of 6’-1” between the centerline of the nearest tangent track 
and an obstruction may be allowed. This clearance does not allow CTA or 
Contractor personnel to safely stand between the obstruction and an operating 
train. In addition, an obstruction at this clearance is a hazard to motormen with a 
cab window open. Any required flagging by the CTA will need to be requested as 
described herein. 

 
G. A minimum vertical clearance of 14′-6″ (4.42 m) above the high running rail the 

CTA tracks must be provided at all times. 
 
H. Work adjacent and above the CTA tunnels must consider the protection of the 

existing tunnel structures in addition to items described above related to open 
track conditions. The protection of the tunnel structure is critical to maintain 
continuous transit operations. Section 1.09K describes the required items as part 
of the Construction Process near the tunnel structures. Before the start of 
construction, the Contractor will complete a pre-construction inspection of the 
existing CTA tunnel (with CTA in attendance) at locations to be determined by 
the CTA. Readily visible conditions and distress such as unusual cracks, obvious 
signs of leakage, settlement, etc. will be photographically recorded and 
documented by the Contractor. The Contractor will also make a DVD survey to 
provide a more complete general record of conditions in the CTA Tunnel. At the 
conclusion of the pre-construction survey, a report shall be prepared by the 
Contractor presenting the observed existing conditions and shall include written, 
videotaped and photographic documentation. The record shall then be used by 
the Contractor as a basis for comparison to distress that may occur after the 
survey. The CTA, at their discretion, may place inspectors, or other personnel, 
within adjacent tunnel sections during Contractor operations. The CTA personnel 
will alert the Engineer if the Contractor actions appear to be damaging the CTA 
tunnel structure(s). If any damage is noted in the CTA Tunnel during the 
Contractor’s operations then the Contractor shall stop work immediately and the 
necessary corrective measures shall be initiated as directed by the Engineer and 
the CTA. No additional compensation will be due the Contractor for repairing 
damage to the CTA tunnel. A post-construction survey shall be performed, with 
recordings and documentation the same as required in the pre-construction 
survey, to document the final condition of the CTA tunnel after all Contractor’s 
operations, in the vicinity of the CTA tunnel, are complete. 

  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
41 

 
1.12 TRACK FLAGGING OPERATIONS  

 
A. Temporary Track Flagging slow zones per CTA SOP 7041 and “CTA Safety 

Manual for Contract Construction on or Near the CTA Rail System” are restricted 
in the following manner:  

 
1. Temporary track flagging slow zones can only be mobilized, utilized and 

demobilized in non-rush hour time periods and no more than one (1) 
Track Flagging Operation zone will be permitted at any given time. The 
Contractor will be the responsible party responsible to furnish (Contractor 
may purchase from CTA if Contractor does not have) and install the 
required slow zone signage and equipment. A Track Flagging Operation 
zone is defined as a contiguous work zone, of no more than 600 feet in 
length, regardless of the number of tracks fouled. The costs for all 
manpower, signage and equipment for flagging operations will be billed 
by the CTA to the Contractor with reimbursement as defined herein.  

 
2. Current Standard Operating Procedures require Slow Zone with flagging 

protection whenever any workers are scheduled to work on, across or 
near a section of track. Flagging protection shall be ordered and assigned 
according to the CTA Flagmen Requirements Manual. These standards 
must be adhered to and the number of flagmen assigned to a work 
location shall be as required by the CTA Flagmen Requirements Manual 
that is available for public viewing at CTA Headquarters upon request. If 
the work will take place in an area of restricted visibility then flagmen 
must be assigned (for any number of workers/duration of work) and a 
slow zone must be established.  

 
3. Temporary Track Flagging slow zone signs will be placed, removed or 

turned by the Contractor so the sign cannot be read from the motor cab or 
hooded to cover the sign so it may not be read from the motor cab when 
the work crew clears the Right-of-Way.  

 
4. The Contractor shall provide the Engineer with a written request for 

flagmen and other personnel at least seventy two (72) hours (two normal 
working days and before noon) prior to the date, and time the work will be 
performed and the CTA personnel are requested. The Engineer or the 
Engineer’s designee will coordinate all flagmen requests with the CTA.  

5. A maximum of one-hundred (100) flagger shifts will be reimbursed as part 
of the Contract. The costs for additional flagger shifts required for the 
Contractor’s operations that are requested and granted by the CTA will be 
reviewed after the flagger shift request has been made to the Engineer. 
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B. The providing of such personnel and any other safety precautions taken by the 

CTA shall not relieve the Contractor of any liability for death, injury or damage 
arising in connection with the construction operations.  See CTA SOP No. 7037, 
"Flagging on the right-of-way", for a description of flagging personnel duties. 

 
C. To minimize flagmen usage, the Contractor shall use approved barricades, 

barricaded scaffolds and/or safety railings. Barricades and safety railing 
arrangements shall be in accordance with Section 4-5.3 of the CTA Safety 
Manual for Contract Construction On, Above, or Adjacent to the CTA Rail 
System. 

 
D. The CTA does not guarantee that flagging or other personnel will always be 

available when requested. The Contractor shall be advised that requests for 
flagging manpower must conform to the CTA Flagman Requirements Manual, 
and certain work locations require multiple flagging personnel when only one 
track is fouled by the work. 

 
E. The Contractor shall pay for all flagging and other personnel costs incurred and 

charged by the CTA. The cost for the each flagger shift shall be approximately 
$900.00 per flagger shift (exact cost will be based on actual wage rates, fringes 
and overhead). The Contractor shall also be responsible to reimburse the CTA 
for all costs associated with the use of other personnel for infrastructure shifts 
throughout the duration of the contract. The cost for any other CTA personnel 
(signalmen, linemen, towermen, inspectors, etc.) shall be approximately 
$1,100.00 per infrastructure shift (exact cost will be based on actual wage rates, 
fringes and overhead). CTA personnel assigned to monitor CTA tunnels during 
Contractor operations identified within Section 1.11I are considered as 
infrastructure shifts. 

 
F. By labor contract, CTA flagging personnel are entitled to a 30-minute break after 

a continuous 5-1/2 hour work period, including report and travel time.  The 5-1/2 
hour period begins when the person reports to work at his or her home terminal.  
Additionally, flagging personnel are entitled to occasional personal breaks (to use 
the washroom facilities) during the normal course of work.  When flagging 
personnel leave the work site, work must cease unless provision is made for a 
relief flagger.  The Contractor shall coordinate the Project work schedule with the 
flagging personnel break periods. 

 
G. All employees of the Contractor and subcontractors shall report any actions of 

perceived CTA employee misconduct, or if any CTA employee does not provide 
a full level of cooperation in support of the contract; immediately and directly to 
the Engineer. The Engineer will provide written correspondence to the CTA 
Project Manager, as well as CTA Operations. Only with timely, written 
documentation will CTA be enabled to resolve work site personnel issues and 
take appropriate disciplinary action, when necessary. 
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H. If the Contractor, Engineer, CTA Construction or Safety Inspector believes that 

the Flagman is unable to perform his/her duties responsibly, work shall be 
stopped immediately, ensure that the Right-of-Way is safe for train operations, 
and the Work Crew shall exit, without delay, the Rail System Right-of-Way. The 
Contractor must contribute incident information to the Engineer to that a written 
report can be submitted to the CTA prior to the end of the workday.  

 
1. In addition, all employees of the Contractor and subcontractors must 

report any actions of perceived CTA employee misconduct, or if any CTA 
employee does not provide a full level of cooperation in support of the 
contract immediately to the Engineer. The Engineer will then contact the 
CTA’s Control Center and/or CTA Rail Operations Route Manager. Within 
24 hours of alleged incident, the Engineer must provide a written report to 
the CTA including detailed explanation of incident, employee badge 
numbers, location of incident, etc. The Contractor must contribute incident 
information to the Engineer. 

 
2. Failure to make the proper notification in writing may adversely affect any 

claim that the Department may file with respect to CTA employee 
performance or lack thereof.  

 
I. CTA Flaggers only provide flagging protection for the CTA Right-of-Way, and 

only CTA Flaggers are permitted to provide flagging protection for the CTA Right-
of-Way. Flaggers for streets, highways or other railroads are solely the 
responsibility of the Contractor, and will not be permitted to provide flagging 
protection for the CTA Right-of-Way. Any additional flagging required by other 
agencies or railroads is the responsibility of the Contractor. 

 
1.13 TRACK ACCESS OCCURRENCES 
 

A. The entire system must be fully operational when the tracks are put back into 
service after a Track Access Occurrence. The track where work was conducted 
must be returned to the CTA in revenue condition; all stations must be open, fully 
functional and properly cleaned. The Contractor shall be immediately available 
with sufficient staff for up to one hour after revenue operation begins to ensure 
that all systems are functioning properly.  

 
B. The Contractor shall allow enough time prior to putting the tracks back into 

service to make sure the line can be fully operational.  A test train shall be 
required after any construction activity, determined by the Engineer or CTA, to 
require a test train. The scheduling of test trains must include travel time to and 
from the location being tested.  Additional time should also be allowed for any 
possible remedial work required before the system can be made fully operational. 
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C. All components of the system, including, but not limited to, tracks, signals, 

stations, entrances, etc. must be fully and properly operational prior to putting the 
tracks and facilities back into service. Any facilities under demolition or 
construction and any temporary facilities must be safe and secure so they do not 
impact revenue service operations.   

 

D. The Contractor shall be subject to fines if any station, facility, yard, structure, 
track, or component is not fully operational and useable at the prescribed 
predetermined time; including all planned staging of construction sites. The CTA 
will identify appropriate fines at the time of the incident. No compensation will be 
made for fines levied by the CTA due to Contractor actions or delays in providing 
CTA facilities at prescribed times. 

 
E. The Contractor shall clean all debris and equipment from the work or staging 

areas after work has been completed after each work day. In the event the 
Contractor fails to so clean to the CTA’s satisfaction, the CTA may perform any 
necessary cleaning and fine the Contractor the cost of such cleaning. No 
compensation will be made for fines levied by the CTA due to delays and 
cleaning costs. 
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EXHIBIT “A” 

 
CTA STANDARD SPECIFICATIONS, SECTION 03 30 00, CAST-IN-PLACE CONCRETE, 
PARAGRAPH 1.05 SUBMITALS, SUBPARAGRAPH C (FORMWORK SHOP DRAWING 
REQUIREMENTS): 

 The Contractor shall submit formwork shop drawings and calculations for all structural 
concrete to the Authority for review with the exception of footings, piers, pier caps, walls, 
etc. that are less than six (6) feet tall and not directly adjacent to the tracks. The shop 
drawings shall indicate the fabrication, erection and support procedures for the formwork. 
The formwork shop drawings and structural calculations for the design of the formwork 
and formwork support shall be signed and sealed by an Illinois licensed structural 
engineer. Show form construction including jointing, special form joints, location and 
pattern of form tie placement and other items that affect exposed concrete visually. The 
Contractor shall make modifications to the procedure if required, to obtain results that are 
satisfactory to the Authority, only after receiving approval in writing from the Authority.  

 
1. Formwork design calculations are to have the following minimum 

requirements. 
 

a. All loads applied on the formwork must be identified and must 
have a load path thru the structure to a suitable foundation. All 
elements in the load path must be designed and detailed. 

b. Formwork to be designed per ACI 347-Guide to Formwork for 
Concrete. 

c. Tie splices are to have equal or greater capacity than the tie 
rods, i.e. coil ties splices are not to be used. 

d. Actual mix design needs to be used to calculate pressure on 
formwork. 

e. Actual concrete temperature (or colder temperature to be 
conservative) needs to be used to calculate pressure on 
formwork. 

f. Actual pour rate (or faster pour rate to be conservative) 
needs to be used to calculate pressure on formwork. 

g. In such case that the formwork is a prefabricated unit that has 
limits to the pressures it can support, the SE should provide the 
contractor with a maximum pour rate (or lower pour rate if 
dictated by the contractor) based on conservatively assumed 
temperature and mix design. Formwork system then to be 
designed based on a pour rate agreed to between the IL SE and 
the contractor. 
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h. In such cases where formwork or accessories are proprietary, 

the design SE (or the independent SE as part of the 
independent review in part 4), as part of the calculation 
package shall provide documentation explaining that they have 
reviewed the analysis and/or testing verification done by the 
manufacturer and understand that they, by signing and sealing 
the calculation package with the proprietary products, are 
liable for any failures. 

2. Formwork shop drawings are to have the following 
minimum requirements.  

 a. They are to match the formwork calculations. 
b. Accessories not supplied by the formwork supplier and expected 

to be supplied by the Contractor need to be identified as such 
and called out with a product manufacturer, name and part 
number, or other such material specifications, to ensure the 
contractor purchases the same product that was designed by the 
formwork design Structural Engineer. 

c. Overlay rebar shop drawing information and other 
adjacent construction information at locations of 
potential conflict and coordinate a solution. 

d. If directly adjacent to tracks or road, show section to verify 
clearance with trains and/or vehicle traffic. 

3. The Contractor shall submit product data sheets, material certifications, 
etc. for accessories noted on the formwork shop drawings as not being 
supplied by the formwork supplier. 

4. Formwork design calculations, shop drawings and product data 
submittals to be reviewed by an Independent Structural Engineer, hired 
by the Contractor, and the review process is to have the following 
minimum requirements. 

 
a. The Independent Structural Engineer reviewer, as a minimum, 

is to review the formwork calculations and shop drawings to 
ensure the formwork design Structural Engineer has addressed 
the minimum requirements for shop drawings and calculations 
as noted herein. 

b. Formwork design Structural Engineer and Independent 
Structural Engineer to coordinate and come to a resolution 
on disagreements. 

c. Once formwork design Structural Engineer and Independent 
Structural Engineer come to resolution on all disagreements, a 
final set of formwork shop drawings and calculations signed and 
sealed by the formwork design Structural Engineer are to be 
issued for construction to the Authority along with a signed and 
sealed letter from the Independent Structural Engineer noting 
that all of their concerns have been addressed with an 
attachment of itemized comments and resolution actions. 
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DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (D- 1) 
 
Effective:  April 1, 2011 
Revised:  April 2, 2011 
 
Add the following to Article 603.02 of the Standard Specifications: 
 

“ (i)   Temporary Hot-Mix Asphalt (HMA) Ramp (Note)………………………….……... 1030 
  (j)   Temporary Rubber Ramps (Note 2) 

 
Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm). 
 
Note 2. The rubber material shall be according to the following.  

 

Property Test Method Requirement 

Durometer Hardness, Shore A ASTM D 2240 75 ±15 
Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min 
Elongation, percent ASTM D 412 90 min 
Specific Gravity ASTM D 792 1.0 - 1.3 

Brittleness, °F (°C) ASTM D 746 -40 (-40)” 

 
Revise Article 603.07 of the Standard Specifications to read: 
 
“ 603.07    Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according 
to Article 701.17(e)(3)b. 
 
When castings are under traffic before the final surfacing operation has been started, properly 
sized temporary ramps shall be placed around the drainage and/or utility castings according to 
the following methods.  
 

(a) Temporary Asphalt Ramps.  Temporary hot-mix asphalt ramps shall be placed around 
the casting, flush with its surface and decreasing to a featheredge in a distance of 2 ft 
(600 mm) around the entire surface of the casting.  
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(b) Temporary Rubber Ramps.  Temporary rubber ramps shall only be used on roadways 

with permanent posted speeds of 40 mph or less and when the height of the casting to 
be protected meets the proper sizing requirements for the rubber ramps as shown 
below. 

 
 
 
 
 
 

Placement shall be according to the manufacturer’s specifications. 
 
Temporary ramps for castings shall remain in place until surfacing operations are undertaken 
within the immediate area of the structure.  Prior to placing the surface course, the temporary 
ramp shall be removed.  Excess material shall be disposed of according to Article 202.03.” 
 
 
EMBANKMENT I 
 
Effective: March 1, 2011 
Revised: November 1, 2013 
 
Description.  This work shall be according to Section 205 of the Standard Specifications except 
for the following. 
 
Material.  All material shall be approved by the District Geotechnical Engineer.  The proposed 
material must meet the following requirements. 
 

a) The laboratory Standard Dry Density shall be a minimum of 90 lb/cu ft (1450 kg/cu m) 
when determined according to AASHTO T 99 (Method C). 
 

b) The organic content shall be less than ten percent determined according to AASHTO T 
194 (Wet Combustion). 
 

c) Soils which demonstrate the following properties shall be restricted to the interior of the 
embankment and shall be covered on both the sides and top of the embankment by a 
minimum of 3 ft (900 mm) of soil not considered detrimental in terms of erosion potential 
or excess volume change. 
 

1) A grain size distribution with less than 35 percent passing the number 75 um (#200) 
sieve. 

  

Dimension Requirement 

Inside Opening Outside dimensions of casting + 1 in. (25 mm) 
Thickness at inside edge Height of casting  ± 1/4 in. (6 mm) 

Thickness at outside edge 1/4 in. (6 mm) max. 

Width, measured from inside 
opening to outside edge 

8 1/2 in. (215 mm) min 
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2) A plasticity index (Pl) of less than 12. 
 

3) A liquid limit (LL) in excess of 50. 
 

d) Reclaimed asphalt shall not be used within the ground water table or as a fill if ground 
water is present. 

 
e) The RAP used shall be according to the current Bureau of Materials and Physical 

Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate 
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of 
other by total weight. 

  
CONSTRUCTION REQUIREMENTS 

 
Samples.  Embankment material shall be sampled, tested, and approved before use. The 
contractor shall identify embankment sources, and provide equipment as the Engineer requires, 
for the collection of samples from those sources.  Samples will be furnished to the Geotechnical 
Engineer a minimum of three weeks prior to use in order that laboratory tests for approval and 
compaction can be performed.  Embankment material placement cannot begin until tests are 
completed and approval given. 
 
Placing Material.  In addition to Article 202.03, broken concrete, reclaimed asphalt with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or 
demolition activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift 
until a uniform homogenous material is formed.  This process also applies to the overlaying lifts.  
The disk must have a minimum blade diameter of 24 inches (600 mm). 
When embankments are to be constructed on hillsides or existing slopes that are steeper than 
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the 
plans or as directed by the engineer. 
 
Compaction.  Soils classification for moisture content control will be determined by the Soils 
Inspector using visual field examination techniques and the IDH Textural Classification Chart. 
 
When tested for density in place each lift shall have a maximum moisture content as follows. 
 
a) A maximum of 110 percent of the optimum moisture for all forms of clay soils. 
 
b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils. 
 
Stability.  The requirement for embankment stability in Article 205.04 will be measured with a 
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical 
Manual.  The penetration rate must be equal or less than 1.5 inches (38 mm) per blow. 
 
Basis of Payment.  This work will not be paid separately but will be considered as included in 
the various items of excavation. 
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ENGINEER’S FIELD OFFICE TYPE A (SPECIAL) 
 
Add the following to paragraph of Article 670.01 to read: 
 

The location of the engineer’s field office shall be located at 900 South Des Plaines 
Street, Chicago for the exclusive use of the Engineer or Authorized Representative. It is 
intended that  Contract 62A76 ,I-90/94 Northbound Roosevelt Road to Lake Street, and 
Contract 62A77, I-90/94 Southbound Roosevelt Road to Lake Street share the same 
field office. Maintenance of the field office shall be a shared responsibility by each 
contractor. . All furnishings shall be clearly labeled by each contractor and be returned to 
each contractor at the end of the project.  

 
Revise the first paragraph of Article 670.02 to read: 
 

670.02 Engineer's Field Office Type A (Special). Type A (Special) field offices shall have 
a ceiling height of not less than 7 feet and a floor space of not less than 4000 square 
feet with a minimum of two separate offices. The office shall also have a separate 
storage room capable of being locked for the storage of the nuclear measuring devices. 
The office shall be provided with sufficient heat, natural and artificial light, and air 
conditioning. Doors and windows shall be equipped with locks approved by the 
Engineer. 

 
Revise the first sentence of the second paragraph of Article 670.02 to read: 
 

An electronic security system that will respond to any breach of exterior doors and 
windows with an on-site alarm shall be provided. 
 

Revise the last sentence of the third paragraph of Article 670.02 to read:   
  

Adequate all-weather parking space shall be available to accommodate a minimum of 
sixteen vehicles.  These parking spaces shall be exclusively for Phase III consultant staff 
use. 

 
Revise the fifth paragraph of Article 670.02 to read:   
 

Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as 
an integral part of the office where available. Solid waste disposal consisting of seven 
waste baskets and an outside trash container of sufficient size to accommodate a 
weekly provided pick-up service. A weekly cleaning service for the office shall be 
provided. 

  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
51 

 
Revise subparagraph (a) of Article 670.02 to read: 
 

(a)  Twenty-four desks with minimum working surface 42 inch x 30 inch each and twelve 
non-folding chairs with upholstered seats and backs. 

 
Revise the first sentence of subparagraph (c) of Article 670.02 to read: 
 

(c)  Two four-post drafting tables with minimum top size of 37-½ inch x 48 inch. 
 

Revise subparagraph (d) of Article 670.02 to read: 
 

(d)  Eight free standing four-drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
Revise subparagraph (e) of Article 670.02 to read: 
 

(e)  Twenty folding chairs and two conference tables with minimum top size of 44 inch x 
96 inch. 

 
 
Revise subparagraph (h) of Article 670.02 to read: 
 

(h)  Three electric desk type tape printing calculator and two pocket scientific notation 
calculators with a 1000 hour battery life or with a portable recharger. 

 
Revise subparagraph (i)(2) of Article 670.02 to read: 
 

(i)(2)  Telephones lines.  Five separate telephone lines including one line for the fax 
machine, and two lines for the exclusive use of the Engineer. All telephone lines 
shall include long distance service and all labor and materials necessary to install 
the phone lines at the locations directed by the Engineer. The TELCOM company 
shall configure ROLL/HUNT features as specified by the engineer.  

 
Revise subparagraph (j) of Article 670.02 to read: 
 

(j)   Two plain paper network multi-function printer/copier/scanner machines capable of 
reproducing prints up to 11 inch x 17 inch within automatic feed tray capable of 
sorting 30 sheets of paper.  Letter size and 11 inch x 17 inch paper shall be 
provided.  The contractor shall provide the multi-function machines with IT support 
for setup and maintenance. 
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Revise subparagraph (k) of Article 670.02 to read: 
 

(k)  One plain paper fax machine including maintenance and supplies.   
 

Revise subparagraph (l) of Article 670.02 to read: 
 

(l)   Six four-line telephones, with touch tone, where available, and two digital answering 
machines, for exclusive use by the Engineer. 

 
Revise subparagraph (m) of Article 670.02 to read: 
 

(m)  One electric water cooler dispenser including water service.   
 

Add the following subparagraphs to Article 670.02: 
 

(s)  One 4 foot x 6 foot chalkboard or dry erase board. 
 
(t)  One 4 foot x 6 foot framed cork board. 
 

Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A 
(SPECIAL). 
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FRICTION AGGREGATE (D-1) 
 
Effective:  January 1, 2011 
Revised:  November 1, 2019 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03  Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized 
Subbase or 
Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 
Low ESAL 

C Surface and   
Binder IL-9.5 or  
IL-9.5L 
 
SMA  
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and  
Binder IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
Crushed Concrete3/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 
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Use Mixture Aggregates Allowed 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/ or Crushed 
Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/, Crushed 
Concrete3/, or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  In SMA Ndesign 50, carbonate crushed stone shall not be blended with any 
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA 
surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D-1) 
 
Effective:  June 29, 2006 
Revised:  April 1, 2016 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 

 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or 
a PG 58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall 
meet the requirements of Article 1032.05(a).  Compatible polymers may be added during 
production. The GTR modified asphalt binder shall meet the requirements of the following 
table. 

 

Test 
Asphalt Grade 
GTR 70-28 

Asphalt Grade  
GTR 64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 

450 (232) 450 (232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 °C), Poises, 

Pa∙s, max. 
30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 

135 (57) 130 (54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by the 
ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension and 
shall contain no free metal particles or other materials.  A mineral powder (such as talc) 
meeting the requirements of AASHTO M 17 may be added, up to a maximum of four 
percent by weight of GTR to reduce sticking and caking of the GTR particles.  When tested 
in accordance with Illinois modified AASHTO T 27, a 50 g sample of the GTR shall conform 
to the following gradation requirements: 
 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 

No. 30 (600 µm) 95 ± 5 

No. 50 (300 µm) > 20 
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Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications: 

 
“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall 
be provided.  This tank must be capable of providing continuous mechanical mixing 
throughout by continuous agitation and recirculation of the asphalt binder to provide a 
uniform mixture.  The tank shall be heated and capable of maintaining the temperature of 
the asphalt binder at 300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering 
systems of dryer drum plants shall be calibrated with the actual GTR modified asphalt 
binder material with an accuracy of ± 0.40 percent.” 
 

Revise 1030.02(c) of the Standard Specifications to read: 
 

“(c)   RAP Materials (Note 5) ………………………………………………..…..1031” 
 

Add the following note to 1030.02 of the Standard Specifications: 
 

Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles, 
the maximum asphalt binder replacement percentage shall be according to the most 
recent special provision for recycled materials. 
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HOT MIX ASPHALT BINDER AND SURFACE COURSE (D-1) 
 
Effective:  November 1, 2019 
Revised: February 2, 2020 
 
Description.  This This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or 
surface course on a prepared base.  Work shall be according to Sections 406 and 1030 of the 
Standard Specifications, except as modified herein. 
 
Materials.  Revise Article 1004.03(c) to read: 
 
“ (c) Gradation.  The coarse aggregate gradations shall be as listed in the following 
table. 

 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 

Class A-1 1/2 in. (13 mm) Seal CA 15 

Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 

Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 

SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 

 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with stone sand, 

slag sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to 
meet the approved mix design and the mix requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended. 

 
4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
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HMA Nomenclature.  Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG,  
IL-4.75, SMA 12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read: 
 

“1030.02 Materials.  Materials shall be according to the following. 
 

Item                                                                                                   Article/Section 
(a) Coarse Aggregate  ............................................................................................... 1004.03 
(b) Fine Aggregate  .................................................................................................... 1003.03 
(c) RAP Material  ............................................................................................................ 1031 
(d) Mineral Filler  ............................................................................................................. 1011 
(e) Hydrated Lime  ..................................................................................................... 1012.01 
(f) Slaked Quicklime (Note 1) 
(g) Performance Graded Asphalt Binder (Note 2)  .......................................................... 1032 
(h) Fibers (Note 3) 
(i) Warm Mix Asphalt (WMA) Technologies (Note 4) 

 
Note 1. Slaked quicklime shall be according to ASTM C 5. 

 
Note 2. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on 

a full-depth asphalt pavement and SBS PG 76-22 when used as an overlay, 
except where modified herein. The asphalt binder shall be a SBS PG 76-22 
for IL-4.75, except where modified herein. The elastic recovery shall be a 
minimum of 80. 

 
Note 3. A stabilizing additive such as cellulose or mineral fiber shall be added to 

the SMA mixture according to Illinois Modified AASHTO M 325.  The 
stabilizing additive shall meet the Fiber Quality Requirements listed in Illinois 
Modified AASHTO M 325.  Prior to approval and use of fibers, the Contractor 
shall submit a notarized certification by the producer of these materials 
stating they meet these requirements. Reclaimed Asphalt Shingles (RAS) 
may be used in Stone Matrix Asphalt (SMA) mixtures designed with an SBA 
polymer modifier as a fiber additive if the mix design with RAS included 
meets AASHTO T305 requirements. The RAS shall be from a certified source 
that produces either Type I or Type 2. Material shall meet requirements noted 
herein and the actual dosage rate will be determined by the Engineer. 
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Note 4. Warm mix additives or foaming processes shall be selected from the 

Department’s Qualified Producer List, “Technologies for the Production of 
Warm Mix Asphalt (WMA)”.” 

 
Mixture Design.  Revise Article 1030.04(a)(1) of the Standard Specifications and the 
Supplemental Specifications to read: 
 

High ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-4.75 mm 

min max min max min max min max min max 

1 1/2 in 
(37.5 mm) 

          

1 in. 
(25 mm)  100         

3/4 in. 
(19 mm) 90 100  100       

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 70 90 

#16 
(1.18 mm) 15 30     10 32 50 65 

#30 
(600 µm)   12 16 12 18     

#50 
(300 µm) 6 15     4 15 15 30 

#100 
(150 µm) 4 9     3 10 10 18 

#200 
(75 µm) 3 6 7.0 9.0 3/ 7.5 9.5 3/ 4 6 7 9 3/ 

#635 
(20 µm) 

  ≤ 3.0 ≤ 3.0     

Ratio Dust/Asphalt Binder  1.0  1.5  1.5  1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
61 

 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall 

be mineral filler, unless otherwise approved by the Engineer. 
 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the 
table.  

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 
#8 (2.36 mm) sieve shall not be adjusted below 34 percent. 

 
Revise Article 1030.04(b)(1) of the Standard Specifications to read: 

  
“(1) High ESAL Mixtures.  The target value for the air voids of the HMA shall be 4.0 

percent, for IL-4.75 it shall be 3.5 percent and for Stabilized Subbase it shall be 
3.0 percent at the design number of gyrations.  The voids in the mineral aggregate 
(VMA) and voids filled with asphalt binder (VFA) of the HMA design shall be 
based on the nominal maximum size of the aggregate in the mix and shall 
conform to the following requirements. 

 
VOLUMETRIC REQUIREMENTS 

High ESAL 
 Voids in the Mineral Aggregate 

(VMA), 
% minimum 

Voids Filled 
with Asphalt 

Binder 
(VFA), 

% 
Ndesign  

IL-19.0; 
Stabilized Subbase 

IL- 19.0 

 
IL-9.5 

IL-4.751/ 

50 
 

13.5 
 

15.0 

18.5 65 – 78 2/ 

70 
 65 - 75 

90 

     
1/ Maximum draindown for IL-4.75 shall be 0.3 percent. 

 
2/ VFA for IL-4.75 shall be 72-85 percent.” 
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Revise the table in Article 1030.04(b)(3) to read: 

 

“VOLUMETRIC REQUIREMENTS, SMA 12.5 1/ and SMA 9.5 1/ 

Ndesign 
Design Air Voids 

Target % 

Voids in the Mineral 
Aggregate 

(VMA), % min. 

Voids Filled 
with Asphalt 

(VFA), % 

80 4/ 3.5 
17.0 2/ 

75 - 83 
16.0 3/ 

 
1/ Maximum draindown shall be 0.3 percent. The draindown shall be 

determined at the JMF asphalt binder content at the mixing temperature 
plus 30 °F. 
 

2/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

3/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

4/ Blending of different types of aggregate will not be permitted. 
For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone. 

 
Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications: 
 
“During production, the Contractor shall test SMA mixtures for draindown according to AASHTO 
T305 at a frequency of 1 per day of production.” 
 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have 
minimum surge bin storage plus haul time of 1.5 hours.” 
 
 
Quality Control/Quality Assurance (QC/QA).  Revise the third paragraph of Article 1030.05(d)(3) 
to read: 
 

“ If the Contractor and Engineer agree the nuclear density test method is not 
appropriate for the mixture, cores shall be taken at random locations determined 
according to the QC/QA document "Determination of Random Density Test Site 
Locations".  Core densities shall be determined using the Illinois Modified AASHTO 
T 166 or T 275 procedure.” 
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Add the following paragraphs to the end of Article 1030.05(d)(3): 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement).  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 
 
a. Confined Edge.  Each confined edge density shall be represented by a one-

minute nuclear density reading or a core density and shall be included in the 
average of density readings or core densities taken across the mat which 
represents the Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by 
an average of three one-minute density readings or a single core density at the 
given density test location and shall meet the density requirements specified 
herein.  The three one-minute readings shall be spaced 10 ft (3 m) apart 
longitudinally along the unconfined pavement edge and centered at the random 
density test location. 
 

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 

 
Revise the second table in Article 1030.05(d)(4) and its notes to read: 
 

“DENSITY CONTROL LIMITS 

Mixture 
Composition 

Parameter 
Individual Test 

(includes confined 
edges) 

Unconfined Edge 
Joint Density, 

minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4 % 1/ 91.0% 

IL-9.5FG Ndesign = 50 - 90 93.0 – 97.4 % 91.0% 

IL-9.5 Ndesign = 90 92.0 – 96.0 % 90.0% 

IL-9.5, IL-9.5L, Ndesign < 90 92.5 – 97.4 % 90.0% 

IL-19.0 Ndesign = 90 93.0 – 96.0 % 90.0% 

IL-19.0, IL-19.0L Ndesign < 90 93.0 2/ – 97.4 % 90.0% 

SMA Ndesign = 80 93.5 – 97.4 % 91.0% 

 
1/ Density shall be determined by cores or by correlated, approved thin lift nuclear 

gauge. 
 

2/ 92.0 % when placed as first lift on an unimproved subgrade.” 
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Equipment.  Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with 
water tanks and sprinkling devices, or other approved methods, which shall be used to 
wet the drums to prevent material pickup.  The drum(s) amplitude and frequency of the 
tangential and vertical impact force shall be approximately the same in each direction 
and meet the following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).” 

 
 
Construction Requirements. 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  ................................................................................................ 1101.01” 
 
Revise the third paragraph of Article 406.05(a) to read: 
 

“ All depressions of 1 in. (25 mm) or more in the surface of the existing pavement shall be 
filled with binder.  At locations where heavy disintegration and deep spalling exists, the 
area shall be cleaned of all loose and unsound material, tacked, and filled with binder 
(hand method).” 

 
Revise Article 406.05(c) to read. 
 

“ (c) Binder (Hand Method).  Binder placed other than with a finishing machine will be 
designated as binder (hand method) and shall be compacted with a roller to the 
satisfaction of the Engineer.  Hand tamping will be permitted when approved by the 
Engineer.” 

 
Revise the special conditions for mixture IL-4.75 in Article 406.06(b)(2)e. to read: 
 

“ e. The mixture shall be overlaid within 5 days of being placed.” 
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Revise Article 406.06(d) to read: 
 

“ (d) Lift Thickness.  The minimum compacted lift thickness for HMA binder and surface 
courses shall be as follows. 

 

MINIMUM COMPACTED LIFT THICKNESS 

Mixture Composition Thickness, in. (mm) 

IL-4.75 
3/4 (19) - over HMA surfaces 1/ 

1 (25) - over PCC surfaces 1/ 

IL-9.5FG 1 1/4 (32) 

IL-9.5, IL-9.5L 1 1/2 (38) 

SMA 9.5 1 3/4 (45) 

SMA 12.5 2 (51) 

IL-19.0, IL-19.0L 2 1/4 (57) 

 
1/ The maximum compacted lift thickness for mixture IL-4.75 shall 

be 1 1/4 in. (32 mm).” 
 
Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to 
read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Binder and Surface 1/ VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF As specified in 
Articles 582.05 

and 582.06. 

 
3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-

tired roller on mixtures containing polymer modified asphalt binder.” 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
66 

 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of 
the Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
 
Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2. 
 
Add to the end of Article 1102.01 (a) (4) b. 2.: 
 

“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral 
filler according to the following: 
 

(a.) Sufficient collected dust (baghouse) is available for production of the SMA mix 
for the entire project. 
 

(b.) A mix design was prepared based on collected dust (baghouse).  
 

Revise Article 1030.04 (d) of the Standard Specifications to read: 
 

“(d) Verification Testing.  High ESAL, IL-4.75, and SMA mix designs submitted for 
verification will be tested to ensure that the resulting mix designs will pass the 
required criteria for the Hamburg Wheel Test (IL mod AASHTO T-324) and the 
Tensile Strength Test (IL mod AASHTO T-283). The Department will perform a 
verification test on gyratory specimens compacted by the Contractor. If the mix fails 
the Department’s verification test, the Contractor shall make the necessary changes 
to the mix and resubmit compacted specimens to the Department for verification. If 
the mix fails again, the mix design will be rejected.  

 
All new mix designs will be required to be tested, prior to submittal for Department 
verification and shall meet the following requirements: 

 
(1)Hamburg Wheel Test criteria. The maximum allowable rut depth shall be 0.5 in. 

(12.5 mm).  The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut 
depth criteria shall be based on the high temperature binder grade of the mix as 
specified in the mix requirements table of the plans. 
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Illinois Modified AASHTO T 324 Requirements 1/ 

 

Asphalt Binder Grade # Repetitions Max Rut Depth (mm) 

PG 70 -XX (or higher) 20,000 12.5 

PG 64 -XX (or lower) 10,000 12.5 

 
1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or less, loose 

Warm Mix Asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two 
hours prior to gyratory compaction of Hamburg Wheel specimens. 

 
Note: For SMA Designs (N-80) the maximum rut depth is 6.0 mm at 

20,000  repetitions. 
For IL 4.75mm Designs (N-50) the maximum rut depth is 9.0mm at 
15,000  repetitions. 

 
(2) Tensile Strength Criteria.  The minimum allowable conditioned tensile strength 

shall be 60 psi (415 kPa) for non-polymer modified performance graded (PG) 
asphalt binder and 80 psi (550 kPa) for polymer modified PG asphalt binder.  The 
maximum allowable unconditioned tensile strength shall be 200 psi (1380 kPa).” 

 
Production Testing.  Revise first paragraph of Article 1030.06(a) of the Standard Specifications 
to read: 
 

“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures.  For each contract, a 300 ton (275 metric 
tons) test strip, except for SMA mixtures it will be 400 ton (363 metric ton), will be 
required at the beginning of HMA production for each mixture at the beginning of each 
construction year according to the Manual of Test Procedures for Materials “Hot Mix 
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive 
the test strip if previous construction during the current construction year has 
demonstrated the constructability of the mix using Department test results.” 
 

Add the following after the sixth paragraph in Article 1030.06 (a) of the Standard Specifications: 
 

“The Hamburg Wheel test shall also be conducted on all HMA mixtures from a sample taken 
within the first 500 tons (450 metric tons) on the first day of production or during start up with 
a split reserved for the Department.  The mix sample shall be tested according to the Illinois 
Modified AASHTO T 324 and shall meet the requirements specified herein.  Mix production 
shall not exceed 1500 tons (1350 metric tons) or one day’s production, whichever comes 
first, until the testing is completed and the mixture is found to be in conformance.  The 
requirement to cease mix production may be waived if the plant produced mixture 
demonstrates conformance prior to start of mix production for a contract. 
If the mixture fails to meet the Hamburg Wheel criteria, no further mixture will be accepted 
until the Contractor takes such action as is necessary to furnish a mixture meeting the 
criteria” 
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Method of Measurement: 
 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 
 
 
Basis of Payment.  Replace the second through the fifth paragraphs of Article 406.14 with the 
following: 
 
“ HMA binder and surface courses will be paid for at the contract unit price per ton (metric 
ton) for MIXTURE FOR CRACKS, JOINTS, AND FLANGEWAYS; HOT-MIX ASPHALT BINDER 
COURSE (HAND METHOD), of the Ndesign specified; HOT-MIX ASPHALT BINDER COURSE, 
of the mixture composition and Ndesign specified; HOT-MIX ASPHALT SURFACE COURSE, of 
the mixture composition, friction aggregate, and Ndesign specified; POLYMERIZED HOT-MIX 
ASPHALT BINDER COURSE (HAND METHOD), of the Ndesign specified; POLYMERIZED 
HOT-MIX ASPHALT BINDER COURSE, of the mixture composition and Ndesign specified; 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, of the mixture composition, friction 
aggregate, and Ndesign specified; POLYMERIZED HOT-MIX ASPHALT BINDER COURSE, 
STONE MATRIX ASPHALT, of the mixture composition and Ndesign specified; POLYMERIZED 
HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of the mixture 
composition, friction aggregate, and Ndesign specified.” 
 
 
HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (MODIFIED 
FOR I-FIT DATA COLLECTION) (D-1) 
 
Effective:  January 3, 2020 
 
Description.  This special provision requires the Illinois Flexibility Index Test (I-FIT) be used 
during mixture design verification and production testing for all hot-mix asphalt (HMA) mixtures. 
 
Mixture Design.  Add the following to the list of referenced standards in Article 1030.04 of the 
Standard Specifications: 
 
“Illinois Modified AASHTO TP 124 Determining the Fracture Potential of Asphalt Mixtures 
Using the Illinois Flexibility Index Test (I-FIT)” 
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Add to Article 1030.04(d) of the Standard Specifications : 
 

“During mixture design, prepared samples shall be submitted to the District laboratory for 
verification testing.  The required testing, and number and size of prepared samples 
submitted, shall be according to the following tables.  

 
High ESAL – Required Samples for Verification Testing 1/ 
Mixture I-FIT Testing 
Binder total of 3 - 160 mm tall bricks 2/ 
Surface total of 4 - 160 mm tall bricks 2/ 

 
Low ESAL – Required Samples for Verification Testing 1/ 

Mixture I-FIT Testing 

Binder 1 - 160 mm tall brick 2/ 
Surface 2 - 160 mm tall bricks 2/ 

 
1/Prepared samples shall be compacted gyratory bricks yielding test specimens with 
7.0 ± 1.0% air voids. 
 
2/If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 
twice as many 115 mm tall compacted gyratory bricks will be acceptable. 

 
Add the following to Article 1030.04 (d) of Standard Specification to read: 
 

(3) I-FIT Flexibility Index (FI) Criteria.  I-FIT testing will be according to Illinois 
Modified AASHTO TP 124 and the results will be for informational purposes only. 

 
Add the following to Article 1030.06 (a) of the Standard Specifications to read: 
 
An I-FIT shall be conducted on all HMA mixtures from a sample taken within the first 500 tons 
(450 metric tons) on the first day of production or during start up with an 80 lb (36 kg) split 
reserved for the Department. The mix sample shall be tested according to the Illinois Modified 
ASSHTO TP 124 Determining the Fracture Potential of Asphalt Mixtures Using the Illinois 
Flexibility Index Test (I-FIT).  Within two working days after sampling, the Contractor shall 
deliver prepared samples to the District laboratory for verification testing. The required number 
and size of prepared samples submitted for the I-FIT testing shall be according to the “High 
ESAL - Required Samples for Verification Testing” table in Article 1030.04(d) above. 
 
Mixture sampled during production for I-FIT will be tested by the Department.  
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Add the following to the end of Article 1030.06(b) of the Standard Specifications: 
 
“I-FIT testing will be performed for Low ESAL mixtures (excluding Class D patches, pavement 
patching and incidental HMA) during mixture production.  Within two working day after sampling, 
the Contractor shall deliver prepared samples to the District laboratory for verification testing.  
The required number and size of prepared samples submitted for the I-FIT testing shall be 
according to the “Low ESAL - Required Samples for Verification Testing” table in Article 
1030.04(d) above.” 
 
 
FLY ASH RESTRICTION 
 
Effective:  May 8, 2012 
Revised:  August 21, 2018 
 
The use of fly ash in Class PV concrete will not be allowed.  All references to fly ash in the 
Standard Specifications shall not apply.  
 
 
LIGHTWEIGHT CELLULAR CONCRETE FILL (D-1) 
 
Effective:  November 11, 2001 
Revised:  June 18, 2018 
 
General: This work consists of providing lightweight cellular concrete fill (LCCF) at the 
locations(s) and according to the dimensions shown in the contract plans, and as directed by 
the Engineer. 
 
Submittals:  Within 45 calendar days prior to proposed installation, the Contractor shall submit 
the following: 
 
(a) The name of the subcontractor providing and installing the light weight cellular fill.  The 

Contractor shall present an organization chart including names, telephone numbers, current 
certifications and/ or titles, and roles and responsibilities of all those involved in the 
manufacturing and installation of the lightweight cellular fill. 

 
(b) Manufacturer's specifications, catalog cuts, and other product data needed to demonstrate 

compliance with specified requirements.  These shall include reports and test results from 
laboratories. 

 
(c) The subcontractor installing the lightweight fill shall be certified in writing by the 

Manufacturer of the lightweight fill.  The certified applicator shall be regularly engaged in the 
placement of lightweight fill of a similar nature including the completion of mass fills having a 
minimum of 13,000 cu yd (9,950 cu m) in the past five years.  
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(d) A description of the proposed installation procedure.  The procedure shall address the 

following. 
 

(1) Proposed construction sequence and schedule. 
 

(2) Location of the equipment and batching areas. 
 

(3) Type of equipment and tools to be used. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement (Note 1) ............................................................................................... 1001 
(b) Water .............................................................................................................................. 1002 
(c) Fine Aggregate ................................................................................................................ 1003 
(d) Concrete Admixtures ....................................................................................................... 1021 
(e) Foaming Agent (Note 2) 
 
Note 1. Pozzolans and finely divided minerals will not be permitted. 

 

Note 2. The foaming agent shall be according to ASTM C 869, and shall be listed on the 
Department’s Approved/Qualified Product List of Foaming Agents for Cellular Concrete.  
The manufacturer shall provide an infrared spectrophotometer trace no more than five 
years old.  When the infrared spectrophotometer trace is more than seven years old, a 
new one shall be provided. 

 
Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Concrete Mixers and Trucks  ...................................................................................... 1103.01 
(b) Batching and Weighing Equipment  ............................................................................ 1103.02 
(c) Automatic and Semi-Automatic Batching Equipment .................................................. 1103.03 
(d) Water Supply Equipment ............................................................................................ 1103.11 
(e) Mobile Portland Cement Concrete Plants ................................................................... 1103.04 
(f) Foam Generator (Notes 1 & 3) 
(g) Mobile Site Batch Plant (Notes 2 & 3) 
 
Note 1. Foam generating equipment shall be calibrated daily to produce an accurate volume of 

foam. 
 

Note 2. Mobile site batch plants shall be capable of mixing and pumping cellular concrete, and 
shall have a minimum 1 cu yd (0.76 cu m) capacity.  Mobile site plants shall be 
calibrated before the start of the project, and then during the project as determined by 
the Engineer. 
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Note 3. Foam generators and mobile site batch plants shall be certified in writing by the 
manufacturer of the lightweight cellular concrete and approved by the Engineer. 

 
Lightweight Cellular Concrete Classes.  The four general classes of lightweight cellular 
concrete delineated by as-cast density and minimum compressive strength are given in Table 1.  
If the class of lightweight cellular concrete is not specified in the contract, the class to use shall 
be as directed by the Engineer. 
 

Table 1.  CLASSES OF LIGHTWEIGHT CELLULAR CONCRETE 
 

Class 
 
 
 
 
 

 
Maximum 

Lift 
Height 

 
 
ft 

(m) 

 
As-Cast 
Density 

 
 

lb/cu ft 
(kg/cu m) 

 
Minimum Compressive 

Strength 
 

Psi 
(kPa) 
Days 

7 28 
I 4 

(1.2) 
24 - 32  

(384 - 513) 
30 

(205) 
40 

(275) 
II 4 

(1.2) 
30 - 38 

(481 - 609) 
60 

(415) 
80 

(550) 
III 2.5 

(0.76) 
36 - 44 

(577 - 705) 
90 

(620) 
120 

(825) 
IV 2.5 

(0.76) 
44 - 52 

(705 - 833) 
115 

(795) 
150 

(1035) 
 
Other Lightweight Cellular Concrete Criteria.  The lightweight cellular concrete shall 
be according to the following. 

 
(a) Proportioning and Mix Design.  For all Classes of lightweight cellular concrete, it 

shall be the Contractor’s responsibility to determine the mix design material 
proportions and to proportion each batch.  The Contractor shall provide the mix 
designs a minimum of 45 calendar days prior to production.  The Engineer will 
verify the mix design submitted by the Contractor. 

 
For a new mix design to be verified, the Engineer will require the Contractor to 
provide a trial batch at no cost to the Department.  The trial batch shall be 
scheduled a minimum of 30 calendar days prior to anticipated use and shall be 
performed in the presence of the Engineer.  A minimum of 1 cu yd (0.75 cu m) 
trial batch shall be produced and placed offsite.  The trial batch shall be produced 
with the equipment, materials, and methods intended for construction.  The trial 
batch will be evaluated and tested by the Contractor and Engineer via split 
samples for as-cast density and compressive strength according to the sampling 
and testing requirements specified herein.  The lightweight cellular concrete will 
also be evaluated and tested by the Engineer according to Illinois Test Procedure 
501, as applicable. 
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Verification of the mix design will include trial batch test results and other criteria 
as determined by the Engineer.  The Contractor will be notified in writing of 
verification.  Verification of a mix design shall in no manner be construed as 
acceptance of any mixture produced.  Tests performed at the jobsite will 
determine if a mix design can meet specifications. 

 
(b) Admixtures.  Admixture use shall be according to Article 1020.05(b). 

 
(c) Temperature.  The air temperature at the time of placement and for 24 hours 

thereafter shall be a minimum of 35 °F (2 °C).  The temperature of the lightweight 
cellular concrete at point of discharge shall be a minimum of 45 °F (7 °C) and a 
maximum of 95 °F (35 °C). 

 
Curing.  Curing may be required for applications with significant surface area exposed 
(least width dimension of minimum 80 ft (24 m)) to the elements if rapid drying conditions 
are expected during placement, as determined by the Engineer.  When curing is 
required, each lift shall be cured with a method recommended by the manufacturer of 
the lightweight cellular concrete.  If curing compound is used, it shall be compatible with 
other construction materials it may interact with, and shall not inhibit bond of subsequent 
lifts. 

 
Quality Control Sampling and Testing by the Contractor.  The Contractor shall 
sample and test the lightweight cellular concrete as follows: 

 
(a) As-Cast Density.  The first batch placed each day and a minimum rate of one per 

hour thereafter shall be sampled and tested as described for “experimental density of 
the concrete after pumping” according to ASTM C 796, except the hose length shall 
be that used for jobsite placement.  The as-cast density shall be the average of at 
least two tests.  Additional tests shall be done if adjustments are made to the 
materials.  These tests shall be documented. 

 
If the average as-cast density is outside the specified tolerance from Table 1, the 
Contractor shall reject the batch or make an adjustment to the mix before placement.  
Adjustments to the mix shall be accomplished by either increasing or decreasing the 
foam only. 

 
(b) Compressive Strength.  First batch placed each day and every 200 cu yd (155 cu m) 

thereafter shall be sampled according to ASTM C 495, except that samples shall not 
be oven dried at any time before testing.  The minimum number of batches sampled 
per day shall be two.  Eight 3 in. x 6 in. (75 mm x 150 mm) cylindrical test specimens 
shall be molded from each sample. 

 
A compressive strength test is defined as the average of four cylinder breaks.  For 
each sample, tests shall be conducted at 7 and 28 days. 
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Quality Assurance Sampling and Testing by the Engineer.  The Engineer will sample 
and test the lightweight cellular concrete for quality assurance on independent and split 
samples.  An independent sample is a field sample obtained and tested by only one 
party.  A split sample is one of two equal portions of a field sample, where two parties 
each receive one portion for testing.  The Engineer may request the Contractor to obtain 
a split sample.  Any failing strength test specimen shall be retained until permission is 
given by the Engineer for disposal.  The results of all quality assurance tests by the 
Engineer will be made available to the Contractor.  However, Contractor split sample test 
results shall be provided to the Engineer before Department test results are revealed.  
The Engineer’s quality assurance independent sample and split sample testing for 
placement or acceptance will be as follows: 

 
(a) As-Cast Density.  One independent or split sample test for the first batch placed 

each day and as determined by the Engineer thereafter. 
 

(b) Compressive Strength.  One independent or split sample for the first batch placed 
each day and as determined by the Engineer thereafter. 

 
Comparing Test Results.  Differences between the Engineer’s and the Contractor’s 
split sample test results will be considered reasonable if within the following limits. 

 
Test Parameter Acceptable Limits of Precision 
Compressive Strength 5 psi (34.5 kPa) 
Density 1 lb/cu ft (16 kg/cu m) 

 
Action shall be taken when either the Engineer’s or the Contractor’s test results are not 
within specification limits for strength or density.  Action may include, but is not limited to, 
the Contractor being required to replace or repair test equipment as determined by the 
Engineer. 

 
Placed material that fails in compressive strength will be considered unacceptable. 

 
Acceptance by the Engineer.  Final acceptance will be based on the Standard 
Specifications and the following: 

 
(a) Validation of Contractor quality control test results using split samples.  Any quality 

control or quality assurance test determined to be flawed may be declared invalid 
only when reviewed and approved by the Engineer.  The Engineer will declare a test 
result invalid only if it is proven that improper sampling or testing occurred.  The test 
result is to be recorded and the reason for declaring the test invalid will be provided 
by the Engineer. 

 
(b) Comparison of the Engineer’s quality assurance test results with specification limits 

using samples independently obtained by the Engineer. 
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The Engineer may suspend mixture production, reject materials, or take other 
appropriate action if the Contractor does not control the quality of lightweight cellular 
concrete.  The decision will be determined according to (a) or (b). 
 

Installation.  Prior to installation, the ground surface shall be cleared of organic top soils, 
debris, sharp objects, and trees.  Tree stumps shall be either removed or cut to the level of the 
ground surface.  All wheel tracks or ruts in excess of 3 in. (75 mm) in depth shall be graded 
smooth or otherwise filled with soil to provide a reasonable smooth surface. 
 
If a geotechnical fabric for ground stabilization or geomembrane is specified in conjunction with 
the LCCF, it shall be furnished and installed as specified elsewhere in the Contract and shall be 
in place prior to placing the LCCF. 
 
The lightweight cellular concrete fill shall be placed according to the approved installation 
procedures provided by the manufacturer. 
 
There shall be no standing water in the area to be filled.  If necessary, dewatering shall be 
continuous during the time the lightweight cellular concrete fill is constructed.  Lightweight 
cellular concrete fill shall not be placed during or when periods of precipitation are expected 
unless placed in an enclosed, covered area and the ground water is diverted away from the 
LCCF. 
 
If any items are to be encased in the fill, the items shall be set to the final location both 
horizontally and vertically prior to installation of the LCCF. 
 
Mixing and placement of the LCCF shall be done as follows: 
 

(a) After mixing, the materials shall be promptly placed in the final location. 
 

(b) No mechanical vibration of the LCCF shall be permitted. 
 

(c) The material shall be placed to prevent segregation.  Intermediate lifts shall be placed 
horizontal while only the top lift shall be sloped to grade. The final surface elevation of 
the lightweight cellular concrete fill shall be within ±1.5 inches (±38 mm) of the plan 
elevation. 

 
(d) Limit the area of placement to the volume that can be placed within 1 hour, up to the 

maximum lift height.  Stagger placements such that the vertical joints are at least 
10 ft (3 m) apart. 
 

(e) The cellular concrete shall be placed with a hose.  The discharge hose length shall not 
exceed 800 ft (244 m) in length.  Discharge from the hose shall not be allowed to flow 
more than 30 ft (9 m) from where it is deposited to its final position. 
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Heavy construction equipment or other unusual loading of the lightweight cellular 
concrete fill shall not be permitted. 
 

(f) Construction activities on any recently placed lift will not be permitted until at least 
12 hours has elapsed and a minimum compressive strength of 8 psi (50 kPa) has been 
achieved.  However, if any work on the recently placed LCCF results in cracking or 
indentations of more than an 0.125 inch (3 mm), the contractor shall discontinue 
construction, revise their wait time, mix strength or equipment used and submit to the 
Engineer for approval. 
 

(g) Sawing or ripping of the lightweight cellular concrete fill for utilities, drains or other 
conflicts will be by methods approved by the Engineer and lightweight cellular concrete 
fill Manufacturer. 

 
Method of Measurement.  Lightweight cellular fill shall be measured for payment in 
cubic yards (cubic meters) according to Article 202.07. 
 
Basis of Payment. This work will be paid for at the contract unit price per 
cubic yards (cubic meter) for LIGHTWEIGHT CELLULAR CONCRETE FILL. 
 
 
PUBLIC CONVENIENCE AND SAFETY (D-1) 
 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday after” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (D-1) 
 
Effective:  November 1, 2012 
Revise:  November 1, 2019 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall 

be according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material resulting from cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  RAP will be considered 
processed FRAP after completion of both crushing and screening to size.  The 
Contractor shall supply written documentation that the RAP originated from routes or 
airfields under federal, state, or local agency jurisdiction. 

 
(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from 

the processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a 
clean and uniform material with a maximum of 0.5 percent unacceptable material, as 
defined in Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle 
(RAS) Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of 
Materials approved processing facility where it shall be ground and processed to 
100 percent passing the 3/8 in. (9.5 mm) sieve and 90 percent passing the #4 (4.75 mm) 
sieve.  RAS shall meet the testing requirements specified herein.  In addition, RAS shall 
meet the following Type 1 or Type 2 requirements. 

 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged 

from the manufacture of residential asphalt roofing shingles. 
 
(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged 

from residential, or four unit or less dwellings not subject to the National Emission 
Standards for Hazardous Air Pollutants (NESHAP). 

 
1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles 

meeting one of the following definitions.  Additional processed RAP (FRAP) shall be 
stockpiled in a separate working pile, as designated in the QC Plan, and only added to 
the sealed stockpile when test results for the working pile are complete and are found to 
meet tolerances specified herein for the original sealed FRAP stockpile.  Stockpiles shall 
be sufficiently separated to prevent intermingling at the base.  All stockpiles (including 
unprocessed RAP and FRAP) shall be identified by signs indicating the type as listed 
below (i.e. “Non- Quality, FRAP -#4 or Type 2 RAS”, etc…). 
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(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) or equivalent mixtures.  The coarse aggregate in FRAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality, but shall 
be at least C quality.  All FRAP shall be processed prior to testing and sized into 
fractions with the separation occurring on or between the #4 (4.75 mm) and 1/2 in. 
(12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of the 
RAP in the coarse fraction shall pass the maximum sieve size specified for the 
mixture composition of the mix design. 

 
(2) Restricted FRAP (B quality) stockpiles shall consist of RAP from Class I, HMA (High 

ESAL), or HMA (High ESAL).  If approved by the Engineer, the aggregate from a 
maximum 3.0 in. (75 mm) single combined pass of surface/binder milling will be 
classified as B quality.  All millings from this application will be processed into FRAP 
as described previously. 

 
(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, 

HMA (High and Low ESAL) or equivalent mixtures.  The coarse aggregate in this 
RAP shall be crushed aggregate and may represent more than one aggregate type 
and/or quality, but shall be at least C quality.  This RAP may have an inconsistent 
gradation and/or asphalt binder content prior to processing.  All conglomerate RAP 
shall be processed (FRAP) prior to testing.  Conglomerate RAP stockpiles shall not 
contain steel slag or other expansive material as determined by the Department. 

 
(4) Conglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of 

RAP from HMA shoulders, bituminous stabilized subbases or HMA (Low ESAL)/HMA 
(Low ESAL) IL-19.0L binder mixture.  The coarse aggregate in this RAP may be 
crushed or round but shall be at least D quality.  This RAP may have an inconsistent 
gradation and/or asphalt binder content.  Conglomerate DQ RAP stockpiles shall not 
contain steel slag or other expansive material as determined by the Department. 

 
(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 

categories listed above shall be classified as “Non-Quality”. 
 
RAP or FRAP containing contaminants, such as earth, brick, sand, concrete, sheet 
asphalt, bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, 
plant cleanout etc., will be unacceptable unless the contaminants are removed to the 
satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall be 
sufficiently separated to prevent intermingling at the base.  Each stockpile shall be 
signed indicating what type of RAS is present. 
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However, a RAS source may submit a written request to the Department for approval to 
blend mechanically a specified ratio of Type 1 RAS with Type 2 RAS.  The source will 
not be permitted to change the ratio of the blend without the Department prior written 
approval.  The Engineer’s written approval will be required, to mechanically blend RAS 
with any fine aggregate produced under the AGCS, up to an equal weight of RAS, to 
improve workability.  The fine aggregate shall be “B Quality” or better from an approved 
Aggregate Gradation Control System source.  The fine aggregate shall be one that is 
approved for use in the HMA mixture and accounted for in the mix design and during 
HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 

 
1031.03 Testing.  FRAP and RAS testing shall be according to the following. 
 
(a) FRAP Testing.  When used in HMA, the FRAP shall be sampled and tested either during 

processing or after stockpiling. It shall also be sampled during HMA production. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall 

be run at the minimum frequency of one sample per 500 tons (450 metric tons) for 
the first 2000 tons (1800 metric tons) and one sample per 2000 tons 
(1800 metric tons) thereafter.  A minimum of five tests shall be required for stockpiles 
less than 4000 tons (3600 metric tons). 

 
(2) Incoming Material. For testing as incoming material, washed extraction samples shall 

be run at a minimum frequency of one sample per 2000 tons (1800 metric tons) or 
once per week, whichever comes first. 

 
(3) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 

approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 

 
Before extraction, each field sample of FRAP, shall be split to obtain two samples of test 
sample size.  One of the two test samples from the final split shall be labeled and stored 
for Department use.  The Contractor shall extract the other test sample according to 
Department procedure.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 

 
(b) RAS Testing.  RAS shall be sampled and tested during stockpiling according to Central 

Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) Sources”.  
The Contractor shall also sample as incoming material at the HMA plant. 
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(1) During Stockpiling.  Washed extraction and testing for unacceptable materials shall 

be run at the minimum frequency of one sample per 200 tons (180 metric tons) for 
the first 1000 tons (900 metric tons) and one sample per 1000 tons (900 metric tons) 
thereafter.  A minimum of five samples are required for stockpiles less than 
1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-sample/test 
stockpile has been established it shall be sealed.  Additional incoming RAS shall be 
in a separate working pile as designated in the Quality Control plan and only added 
to the sealed stockpile when the test results of the working pile are complete and are 
found to meet the tolerances specified herein for the original sealed RAS stockpile. 

 
(2) Incoming Material.  For testing as incoming material at the HMA plant, washed 

extraction shall be run at the minimum frequency of one sample per 250 tons 
(227 metric tons).  A minimum of five samples are required for stockpiles less than 
1000 tons (900 metric tons).  The incoming material test results shall meet the 
tolerances specified herein. 

 
The Contractor shall obtain and make available all test results from start of the initial 
stockpile sampled and tested at the shingle processing facility in accordance with the 
facility’s QC Plan. 
 
Before extraction, each field sample shall be split to obtain two samples of test sample 
size.  One of the two test samples from the final split shall be labeled and stored for 
Department use.  The Contractor shall extract the other test sample according to 
Department procedures.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
 

1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 

(a) Evaluation of FRAP Test Results.  All test results shall be compiled to include asphalt 
binder content, gradation and, when applicable (for slag), Gmm.  A five test average of 
results from the original pile will be used in the mix designs.  Individual extraction test 
results run thereafter, shall be compared to the average used for the mix design, and will 
be accepted if within the tolerances listed below. 
 

Parameter FRAP 

No. 4 (4.75 mm) ± 6 % 

No. 8 (2.36 mm) ± 5 % 

No. 30 (600 µm) ± 5 % 

No. 200 (75 µm) ± 2.0 % 

Asphalt Binder ± 0.3 % 

Gmm ± 0.03 1/ 

 
1/ For stockpile with slag or steel slag present as determined in the current 

Manual of Test Procedures Appendix B 21, “Determination of Reclaimed 
Asphalt Pavement Aggregate Bulk Specific Gravity”. 
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If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the FRAP stockpile shall not be 
used in Hot-Mix Asphalt unless the FRAP representing those tests is removed from the 
stockpile.  All test data and acceptance ranges shall be sent to the District for evaluation. 
 
The Contractor shall maintain a representative moving average of five tests to be used 
for Hot-Mix Asphalt production. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)” or Illinois Modified AASHTO T-164-11, Test 
Method A. 

 
(b) Evaluation of RAS Test Results.  All of the test results, with the exception of percent 

unacceptable materials, shall be compiled and averaged for asphalt binder content and 
gradation.  A five test average of results from the original pile will be used in the mix 
designs.  Individual test results run thereafter, when compared to the average used for 
the mix design, will be accepted if within the tolerances listed below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5 % 

No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
 
If any individual sieve and/or asphalt binder content tests are out of the above tolerances 
when compared to the average used for the mix design, the RAS shall not be used in 
Hot-Mix Asphalt unless the RAS representing those tests is removed from the stockpile.  
All test data and acceptance ranges shall be sent to the District for evaluation. 
 

(c) Quality Assurance by the Engineer.  The Engineer may witness the sampling and 
splitting conduct assurance tests on split samples taken by the Contractor for quality 
control testing a minimum of once a month. 
 
The overall testing frequency will be performed over the entire range of Contractor 
samples for asphalt binder content and gradation.  The Engineer may select any or all 
split samples for assurance testing.  The test results will be made available to the 
Contractor as soon as they become available. 
 
The Engineer will notify the Contractor of observed deficiencies. 
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Differences between the Contractor’s and the Engineer’s split sample test results will be 
considered acceptable if within the following limits. 
 

Test Parameter Acceptable Limits of Precision 

% Passing:1/ FRAP RAS 

1/2 in. 5.0%  
No. 4 5.0%  
No. 8 3.0% 4.0% 
No. 30 2.0% 4.0% 
No. 200 2.2% 4.0% 
Asphalt Binder Content 0.3% 3.0% 
Gmm 0.030  
 

1/ Based on washed extraction. 
 

In the event comparisons are outside the above acceptable limits of precision, the 
Engineer will immediately investigate. 
 

(d) Acceptance by the Engineer.  Acceptable of the material will be based on the validation 
of the Contractor’s quality control by the assurance process. 

 
1031.05 Quality Designation of Aggregate in RAP and FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse 
aggregate in the RAP stockpile and are designated as follows. 

 
(1) RAP from Class I, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures are 

designated as containing Class B quality coarse aggregate. 
 
(2) RAP from HMA (Low ESAL) IL-19.0L binder mixture is designated as Class D quality 

coarse aggregate. 
 
(3) RAP from Class I, HMA (High ESAL) binder mixtures, bituminous base course 

mixtures, and bituminous base course widening mixtures are designated as 
containing Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as 

containing Class D quality coarse aggregate. 
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(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 

Contractor shall use the assigned quality provided by the Engineer. 
 

If the quality is not known, the quality shall be determined as follows.  Fractionated RAP 
stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a maximum 
tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a representative 
sample witnessed by the Engineer.  The sample shall be a minimum of 50 lb (25 kg).  
The sample shall be extracted according to Illinois Modified AASHTO T 164 by a 
consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate to 
the District Office.  The cost for this testing shall be paid by the Contractor.  The District 
will forward the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval 
Testing, according to ITP 327.  A maximum loss of 15.0 percent will be applied for all 
HMA applications. The fine aggregate portion of the fractionated RAP shall not be used 
in any HMA mixtures that require a minimum of “B” quality aggregate or better, until the 
coarse aggregate fraction has been determined to be acceptable thru a MicroDeval 
Testing. 
 

1031.06 Use of FRAP and/or RAS in HMA.  The use of FRAP and/or RAS shall be the 
Contractor’s option when constructing HMA in all contracts. 

 
(a) FRAP.  The use of FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size (after extraction).  The coarse aggregate in all FRAP shall be 
equal to or less than the nominal maximum size requirement for the HMA mixture to 
be produced. 

 
(2) Steel Slag Stockpiles.  FRAP stockpiles containing steel slag or other expansive 

material, as determined by the Department, shall be homogeneous and will be 
approved for use in HMA (High ESAL and Low ESAL) mixtures regardless of lift or 
mix type. 

 
(3) Use in HMA Surface Mixtures (High and Low ESAL).  FRAP stockpiles for use in 

HMA surface mixtures (High and Low ESAL) shall have coarse aggregate that is 
Class B quality or better.  FRAP shall be considered equivalent to limestone for 
frictional considerations unless produced/screened to minus 3/8 inch. 

 
(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 

Base Course Widening.  FRAP stockpiles for use in HMA binder mixtures (High and 
Low ESAL), HMA base course, and HMA base course widening shall be FRAP in 
which the coarse aggregate is Class C quality or better. 

 
(5) Use in Shoulders and Subbase.  FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall be FRAP, Restricted FRAP, conglomerate, or 
conglomerate DQ. 
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(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
 

(c) FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in 
conjunction with FRAP in HMA mixtures up to a maximum of 5.0 percent by weight of 
the total mix. 
 
When FRAP is used alone or FRAP is used in conjunction with RAS, the percent of 
virgin asphalt binder replacement (ABR) shall not exceed the amounts listed below for a 
given N Design. 

 
Maximum Asphalt Binder Replacement (ABR) for FRAP with RAS Combination 

 

HMA Mixtures 
1/ 2/ 4/ 

Maximum % ABR  

Ndesign Binder 5/ Surface 5/ Polymer Modified 3/ 

30L 50 40 30 

50 40 35 30 

70 40 30 30 

90 40 30 30 

SMA   30 

IL-4.75   40 
 

1/ For Low ESAL HMA shoulder and stabilized subbase, the percent 
asphalt binder replacement shall not exceed 50 % of the total asphalt 
binder in the mixture. 

 
2/ When the binder replacement exceeds 15 % for all mixes, except for 

SMA and IL-4.75, the high and low virgin asphalt binder grades shall 
each be reduced by one grade (i.e. 25 % binder replacement using a 
virgin asphalt binder grade of PG64-22 will be reduced to a PG58-28).  
When constructing full depth HMA and the ABR is less than 15 %, the 
required virgin asphalt binder grade shall be PG64-28. 

 
3/ When the ABR for SMA or IL-4.75 is 15 % or less, the required virgin 

asphalt binder shall be SBS PG76-22 and the elastic recovery shall 
be a minimum of 80.  When the ABR for SMA or IL-4.75 exceeds 
15%, the virgin asphalt binder grade shall be SBS PG70-28 and the 
elastic recovery shall be a minimum of 80. 
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4/ When FRAP or RAS is used alone, the maximum percent asphalt 

binder replacement designated on the table shall be reduced by 10 %. 
 

5/ When the mix has Illinois Flexibility Index Test (I-FIT) requirements, 
the maximum percent asphalt binder replacement designated on the 
table may be increased by 5%. 

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing FRAP and/or RAS material meeting the detailed requirements specified herein. 
 
(a) FRAP and/or RAS.  FRAP and /or RAS mix designs shall be submitted for verification.  If 

additional FRAP or RAS stockpiles are tested and found to be within tolerance, as 
defined under “Evaluation of Tests” herein, and meet all requirements herein, the 
additional FRAP or RAS stockpiles may be used in the original design at the percent 
previously verified. 
 

(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design.  
 
The RAP, FRAP and RAS stone specific gravities (Gsb) shall be according to the “Determination 
of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement (RAP) and 
Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test Procedures 
for Materials. 

 
1031.08 HMA Production. HMA production utilizing FRAP and/or RAS shall be as follows. 
 
A scalping screen, gator, crushing unit, or comparable sizing device approved by the 

Engineer shall be used in the RAS and FRAP feed system to remove or reduce oversized and 
agglomerated material. 

 
If during mix production, corrective actions fail to maintain FRAP, RAS or QC/QA test results 

within control tolerances or the requirements listed herein, the Contractor shall cease production 
of the mixture containing FRAP or RAS and conduct an investigation that may require a new 
mix design. 

 
(a) FRAP.  The coarse aggregate in all FRAP used shall be equal to or less than the 

nominal maximum size requirement for the HMA mixture being produced. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be 
interlocked with the aggregate feed or weigh system to maintain correct proportions for 
all rates of production and batch sizes.  The portion of RAS shall be controlled 
accurately to within ± 0.5 percent of the amount of RAS utilized.  When using the weight 
depletion system, flow indicators or sensing devices shall be provided and interlocked 
with the plant controls such that the mixture production is halted when RAS flow is 
interrupted. 
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(c) HMA Plant Requirements.  HMA plants utilizing FRAP and/or RAS shall be capable of 

automatically recording and printing the following information. 
 

(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons 

(metric tons) to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAS and FRAP in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the 

nearest 0.1 unit. 
 
g. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent. 
 
h. Aggregate RAS and FRAP moisture compensators in percent as set on the 

control panel.  (Required when accumulated or individual aggregate and RAS 
and FRAP are printed in wet condition.) 

 
i. When producing mixtures with FRAP and/or RAS, a positive dust control system 

shall be utilized. 
 
j. Accumulated mixture tonnage. 
 
k. Dust Removed (accumulated to the nearest 0.1 ton (0.1 metric ton))  
 

(2) Batch Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound 

(kilogram). 
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d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAS and FRAP weight to the nearest pound (kilogram). 
 
f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAS and FRAP material as a percent of the total 

mix to the nearest 0.1 percent.  
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of 
each construction season thereafter. 

 
1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP in aggregate surface course and aggregate shoulders shall be as follows. 
 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply. RAP used shall be according to the current Central Bureau of Materials Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. 
 

(b) Gradation.  The RAP material shall meet the gradation requirements for CA 6 according 
to Article 1004.01(c), except the requirements for the minus No. 200 (75 µm) sieve shall 
not apply.  The sample for the RAP material shall be air dried to constant weight prior to 
being tested for gradation.” 

 
 
SLIPFORM PAVING (D-1) 
/1/14Effective: November 1, 2014 
 
 
Revise Article 1020.04 Table 1, Note (5) of Standard Specifications to read: 
 
 “The slump range for slipform construction shall be 1/2 to 1 1/2 in.” 
 
Revise Article 1020.04 Table 1 (metric), Note (5) of Standard Specifications to read: 
 
 “The slump range for slipform construction shall be 13 to 40 mm.” 
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MATERIAL TRANSFER DEVICE (BDE) 
 
Effective: June 15, 1999 
Revised: August 1, 2014 
 
Description. This work shall consist of placing polymerized hot-mix asphalt surface and binder  
course stone matrix asphalt mixtures and hot-mix asphalt surface and binder course mixtures 
according to HOT MIX ASPHALT BINDER AND SURFACE COURSE (D-1) and Section 406 of 
the Standard Specifications for Road and Bridge Construction, except that these materials shall 
be placed using a material transfer device (MTD).  
 
Materials and Equipment. The MTD shall have a minimum surge capacity of 15 tons 
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver, and 
shall be equipped with the following: 
 

(a)  Front-Dump Hopper and Conveyor. The conveyor shall provide a positive restraint 
along the sides of the conveyor to prevent material spillage. MTDs having paver style 
hoppers shall have a horizontal bar restraint placed across the foldable wings which 
prevents the wings from being folded. 

 
(b)  Paver Hopper Insert. The paver hopper insert shall have a minimum capacity of 14  

 tons (12.7 metric tons). 
 
(c)  Mixer/Agitator Mechanism. This re-mixing mechanism shall consist of a segmented, 

anti-segregation, re-mixing auger or two full-length longitudinal paddle mixers 
designed for the purpose of re-mixing the hot-mix asphalt (HMA). The longitudinal 
paddle mixers shall be located in the paver hopper insert. 

 
CONSTRUCTION REQUIREMENTS 
 
General. The MTD shall be used for the placement of all polymerized hot-mix asphalt surface 
and binder course stone matrix asphalt mixtures and hot-mix asphalt surface and binder course 
mixtures placed with a paver, provided that there is horizontal and vertical clearance to to utilize 
an MTD. The MTD speed shall be adjusted to the speed of the paver to maintain a continuous, 
non-stop paving operation. 
 
Use of a MTD with a roadway contact pressure exceeding 25 psi (172 kPa) will be limited to 
partially completed segments of full-depth HMA pavement where the thickness of binder in 
place is 10 in. (250 mm) or greater. 
 
Structures. The MTD may be allowed to travel over structures under the following conditions: 
 

(a) Approval will be given by the Engineer. 
 
(b)  The vehicle shall be emptied of HMA material prior to crossing the structure and 

 Shall travel at crawl speed across the structure. 
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(c)  The tires of the vehicle shall travel on or in close proximity and parallel to the beam 

and/or girder lines of the structure. 
 
Method of Measurement. This work will be measured for payment in tons (metric tons) for 
Payment in tons (metric tons) for all polymerized hot-mix asphalt surface and binder course 
stone matrix asphalt mixtures and hot-mix asphalt surface and binder course mixtures placed 
with a material transfer device. 
 
Basis of Payment. This work will be paid for at the contract unit price per ton (metric ton) for 
MATERIAL TRANSFER DEVICE. 
 
The various HMA mixtures placed with the MTD will be paid for as specified in their respective 
specifications. The Contractor may choose to use the MTD for other applications on this 
project; however, no additional compensation will be allowed. 
 
 
NIGHTTIME WORK ZONE LIGHTING (DISTRICT ONE) 
Effective: November 1, 2008 
Revised: June 15, 2010 
 
Description. This work shall consist of furnishing, installing, maintaining, moving, and removing 
lighting for nighttime work zones.  Nighttime shall be defined as occurring shortly before sunset 
until after sunrise. 
 
Materials.  The lighting shall consist of mobile and/or stationary lighting systems as required 
herein for the specific type of construction.  Mobile lighting systems shall consist of luminaires 
attached to construction equipment or moveable carts.  Stationary lighting systems shall consist 
of roadway luminaires mounted on temporary poles or trailer mounted light towers at fixed 
locations.  Some lighting systems, such as balloon lights, may be adapted to both mobile and 
stationary applications.  
 
Equipment.  The Contractor shall furnish an illuminance meter for use by the Engineer.  The 
meter shall have a digital display calibrated to NIST standards, shall be cosine and color 
corrected, and shall have an accuracy of ± five percent.  The sensor shall have a level indicator 
to ensure measurements are taken in a horizontal plane.  
 

CONSTRUCTION REQUIREMENTS  
 
General.  At the preconstruction conference, the Contractor shall submit the type(s) of lighting 
system to be used and the locations of all devices. 
 
Before nighttime construction may begin, the lighting system shall be demonstrated as being 
operational.  
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Nighttime Flagging.  The requirements for nighttime flagging shall be according to Article 701.13 
of the Standard Specifications and the glare control requirements contained herein.  
 
 
Lighting System Design.  The lighting system shall be designed to meet the following.  
 
 

(a) Lighting Levels.  The lighting system shall provide a minimum of 5 foot candles (54 lux) 
throughout the work area.  For mobile operations, the work area shall be defined as 25 ft 
(9 m) in front of and behind moving equipment.  For stationary operations, the work area 
shall be defined as the entire area where work is being performed. 

 
Lighting levels will be measured with an illuminance meter.  Readings will be taken in a 
horizontal plane 3 ft (1 m) above the pavement or ground surface. 

 
(b) Glare Control.  The lighting system shall be designed and operated so as to avoid glare 

that interferes with traffic, workers, or inspection personnel.  Lighting systems with flood, 
spot, or stadium type luminaires shall be aimed downward at the work and rotated 
outward no greater than 30 degrees from nadir (straight down).  Balloon lights shall be 
positioned at least 12 ft (3.6 m) above the roadway. As a large component of glare, the 
headlights of construction vehicles and equipment shall not be operated within the work 
zone except as allowed for specific construction operations.  Headlights shall never be 
used when facing oncoming traffic. 

 
(c) Light Trespass.  The lighting system shall be designed to effectively light the work area 

without spilling over to adjoining property.  When, in the opinion of the Engineer, the 
lighting is disturbing adjoining property, the Contractor shall modify the lighting 
arrangement or add hardware to shield the light trespass. 

 
Construction Operations.  The lighting design required above shall be provided at any location 
where construction equipment is operating or workers are present on foot.  When multiple 
operations are being carried on simultaneously, lighting shall be provided at each separate work 
area.  
 
The lighting requirements for specific construction operations shall be as follows. 
 

(a) Installation or Removal of Work Zone Traffic Control.  The required lighting level shall be 
provided at each truck and piece of equipment used during the installation or removal of 
work zone traffic control.  Headlights may be operated in the work zone. 
 

(b) Guardrail, Fence and High Tension Cable Barrier Median Repair.  The required lighting 
level shall be provided by mounting a minimum of one balloon light to each piece of 
mobile construction equipment used in the work zone.  This would include all machines 
but not include trucks used to transport materials and personnel or other vehicles that 
are continuously moving in and out of the work zone.  The headlights of construction 
equipment shall not be operated within the work zone. 
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(c) Pavement Marking and Raised Reflective Pavement Marker Removal/Installation.  The 

striping truck and the attenuator/arrow board trucks may by operated by headlights 
alone; however, additional lighting may be necessary for the operator of the striping 
truck to perform the work. 
 
For raised reflective pavement marker removal and installation and other pavement 
marking operations where workers are on foot, the required lighting level shall be 
provided at each truck and piece of equipment. 
 

(d) Sweeping.  The required lighting level shall be mounted on the sweeping train vehicles 
during the sweeping operations.  Headlights may be operated in the work zone. 
 

(e) Layout, Testing, and Inspection.  The required lighting level shall be provided for each 
active area of construction layout, material testing, and inspection.  The work area shall 
be defined as 15 ft (7.6 m) in front and back of the individual(s) performing the tasks. 

 
 
Nighttime Work Zone Lighting will not be paid for as a separate item, but the cost shall be 
considered as included in the contract unit prices for the construction items involved, and no 
additional compensation will be allowed. 
 
 
TYPE III TEMPORARY TAPE FOR WET CONDITIONS 
Effective: February 1, 2007 
Revised: February 1, 2011 
 
Description. This work shall consist of furnishing, installing, and maintaining Type III Temporary 
Pavement Marking Tape for Wet Conditions. 
 
Materials.  Materials shall be according to the following. 
 
 

Item      Article/Section 
(a) Pavement Marking Tape  1095.06 

 
Initial minimum reflectance values under dry and wet conditions shall be as specified in Article 
1095.06. The marking tape shall maintain its reflective properties when submerged in water. 
The wet reflective properties will be verified by a visual inspection method performed by the 
Department. The surface of the material shall provide an average skid resistance of 45 BPN 
when tested according to ASTM E 303. 
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CONSTRUCTION REQUIREMENTS  

 
Type III Temporary Tape for Wet Conditions shall meet the requirements of Article 703.03 and 
703.05. Application shall follow manufacturer’s recommendations.   
 
Method of Measurement. This work will be measured for payment in place, in feet.  
 
Basis of Payment. This work will be paid for at the contract unit price per foot for WET 
REFLECTIVE TEMPORARY TAPE TYPE III of the line width specified, and at the contract unit 
price per square foot for WET REFLECTIVE TEMPORARY TAPE TYPE III, LETTERS AND 
SYMBOLS. 
 
 
RAISED REFLECTIVE PAVEMENT MARKER 
 
Description. This work shall consist of removing damaged raised reflective pavement marker 
castings, repairing the existing pavement after the damaged casting has been removed, the 
installation of a new raised reflective pavement marker complete with reflector or replacing 
individual reflectors as directed by the Engineer.  This work shall be completed according to 
Section 781 and 783 of the Standard Specifications. 
  
The removal and replacement of the damaged casting shall be completed at the same time as 
the reflectors are being replaced on the route. 
  
Raised Reflective Pavement Marker Removal. This work shall be according to Section 783 of  
the Standard Specifications.  
 
Pavement Repair. The hole resulting from the removal of the raised reflective pavement marker 
casting in Bituminous Concrete surfaces shall be cleaned out with compressed air, repaired with 
a Bituminous Premix For Maintenance Use (Material Specification M 120-16) and compacted to 
the satisfaction of the Engineer.  For those locations where the casting is missing and there is 
an existing hole, the existing hole shall be cleaned with compressed air and repaired with a 
Bituminous Premix For Maintenance Use (Material Specification M 120-16) and compacted to 
the satisfaction to the Engineer.  The cost of repairing the existing hole shall be considered as 
included to the cost of the contract. 
 
The hole resulting from the removal of the raised reflective pavement marker casting in Portland 
Cement Concrete pavement shall be cleaned out with compressed air, repaired with a rapid 
setting epoxy according to Article 781.03 and to the satisfaction of the Engineer. For those 
locations where the casting is missing and there is an existing hole, the existing hole shall be 
cleaned with compressed air and repaired with a rapid setting epoxy according to Article 781.03 
and to the satisfaction of the Engineer. The cost of repairing the existing hole shall be 
considered as included to the cost of the contract. 
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Raised Reflective Pavement Marker Casting with Reflectors. Installation of the replacement 
raised reflector pavement marker casting with reflector shall meet the requirements of Section 
781 of the Standard Specifications.   
 

c) To ensure proper installation of the replacement raised pavement marker, the marker 
shall be located fore or aft of the damaged casting location and on the proper 
alignment or as directed by the Engineer. 

 
Replacing Reflectors. Replacement of reflectors shall be according to Section 781 of the 
Standard Specifications and the following. 
 
Method of Measurement. This work will be measured for payment as follows: 
 

c) Measured Quantities.  This work will be measured for payment per each marker 
removed and replaced and for each reflector replaced. 

 
 
Basis of Payment. This work will be paid for at the contract unit price per each for RAISED 
REFLECTIVE PAVEMENT MARKER REMOVAL, at the contract unit price per each for RAISED 
REFLECTIVE PAVEMENT MARKER or at the contract unit price per each for REPLACEMENT 
REFLECTOR. 
 
 
STATUS OF UTILITIES (D-1) 
 
Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed 
with work.  Each table entry includes an identification of the action necessary and, if applicable, 
the estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging.  The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
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Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

SB I-90/94 Fire Hydrant 

The water main fire 
hydrant is located 
immediately south 
of the Washington 
Boulevard bridge 
pier between SB I-
90/94 and the 
Madison St. exit 
ramp.  

CDWM 

Existing CDWM 
fire hydrant to be 
removed by 
CDWM. The 
contactor shall 
coordinate the 
removal of the fire 
hydrant with 
CDWM. The 
Contractor shall 
perform all 
earthwork 
activities, removal 
and restoration 
work. 
 
4 days 

 
 
 
No Conflicts to be resolved. 
 
Stage 2: ____0____ Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as 
provided by the Agency/Company responsible for resolution of the conflict. 
 
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of 
contact 

Address  Phone  E-mail address 

CDWM (Water 
Section) 

Brian 
McGahan 
(CTR Joint 
Venture) 

CTR Joint 
Venture 
Jardine 
Water 
Purification 
Plant 
1000 E Ohio 
St +51 
Chicago, IL 
60611 

312-742-
5919 

Brian.McGahan@ctrwater.net 
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UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owners part can be secured.   
 
Pre-Stage through Stage 6 
 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

SB I-90/94 Unknown 

The conduit is located in the 
embankment between Madison 
Street/SB I-90/94 and Monroe Street/SB 
I-90/94. 
 
It is not known whether this utility 
conflicts with the construction of the 
barrier wall along the outside shoulder of 
SB I-90/94. 
 

Unknown 

Madison Street 
Bridge  - Tunnel 
belowI-90/94 

Telephone/ 
Fiber Optic 

AT&T maintains active facilities in a 
ductbank routed below I-90/94 that is 
routed below the bottom of the existing 
bridge abutment to be maintained.  
 
Existing AT&T facilities (including all 
AT&T services or leased services in 
AT&T infrastructure) shall not be 
disturbed. 

AT&T 

Madison Street 
Bridge over I-90/94 

Electric 

ComEd maintains active facilities in 
conduits attached to the south half of the 
bridge structure. 
 
Existing ComEd facilities shall not be 
disturbed. 

ComEd 

Madison Street 
Bridge over I-90/94 

Electric / 
Roadway 
Lighting 

City of Chicago DOT maintains active 
facilities in conduits along Madison 
Street. 
 
Existing City of Chicago DOT facilities 
shall not be disturbed. 
 

City of 
Chicago 
DOT 
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STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

SB I-90/94 
Combined 
Sewer Siphon 
Pipe 

The existing 60” combined siphon sewer 
pipe is located in the embankment 
between the Monroe Street exit ramp 
and existing ROW. Existing CDWM 
combined sewer siphon pipe shall not be 
disturbed. 

CDWM 

SB I-90/94 
Combined 
Sewer Siphon 
Pipe 

The existing 84”, 54”, and 108” combined 
siphon sewer pipe is located just north of 
the Monroe Street Bridge. Existing 
CDWM combined sewer siphon pipe 
shall not be disturbed. 

CDWM 

Monroe Street Electric 

ComEd maintains an active power feed 
for the Greektown Monument lighting just 
south of the bridge. Existing ComEd 
facilities shall not be disturbed. 

ComEd 

Monroe Street 
Bridge over I-90/94 

Communications 

OEMC maintains active communication 
facilities in conduits attached to the north 
half of the bridge structure. These 
conduits were installed as part of 
Contract 60X95. Existing OEMC facilities 
shall not be disturbed. 

OEMC 

Monroe Street 
Bridge over I-90/94 

Communications 

MCI maintains active facilities in conduits 
shared with Comcast that are attached to 
the bridge structure. These conduits 
were installed as part of Contract 60X95. 
Existing MCI facilities shall not be 
disturbed. 

MCI 

Monroe Street 
Bridge over I-90/94 

Cable TV 

Comcast maintains active facilities in 
conduits shared with MCI that are 
attached to the bridge structure. These 
conduits were installed as part of 
Contract 60X95. Existing Comcast 
facilities shall not be disturbed. 

Comcast 

Adams Street Electric 

ComEd maintains an active power feed 
for the Greektown Monument lighting just 
north of the bridge. This feed may be 
impacted as part of Contract 60X94. 
Existing ComEd facilities shall not be 
disturbed. 

ComEd 

Adams Street 
Bridge over I-90/94 

Communications 

OEMC maintains active communication 
facilities in conduits attached to the north 
half of the bridge structure. These 
conduits may be impacted as part of 
Contract 60X94. Existing OEMC facilities 
shall not be disturbed. 

OEMC 
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STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

SB I-90/94 Electric 

ComEd maintains a 20 duct package 
crossing below SB I-90/94 within the 
abandoned Quincy Street existing ROW 
which is located between Adams Street 
and Jackson Boulevard. Existing ComEd 
facilities shall not be disturbed.  All 
proposed storm sewers are proposed to 
be installed above the ductbank, 

ComEd 

SB I-90/94 
Quincy Street to 
Jackson Boulevard 

Freight Tunnel 

City of Chicago freight tunnels located 
below SB I-90/94. The tunnels were 
previously bulkheaded, and filled in 
specific locations. These tunnels run 
within the abandoned Quincy Street 
existing ROW, which is located between 
Adams Street and Jackson Boulevard, 
under the Jackson Boulevard Bridge, and 
between Quincy Street and Jackson 
Boulevard.  
 
Existing City of Chicago tunnels shall not 
be disturbed. 

City of 
Chicago 

SB I-90/94 Gas main 

Peoples gas previously retired a 24” steel 
gas main crossing under SB I-90/94 just 
north of the Jackson Boulevard Bridge. 
The gas main will be partialy removed 
and filled with CLSM as part of Contract 
62J31 
 
Existing retired gas main shall be cut and 
capped by the Contractor where 
encountered. 

Peoples 
Gas 

Jackson Boulevard 
Bridge over I-90/94 

Electric 

ComEd previously abandoned their 
facilities in conduits attached to the north 
half of the bridge structure. These 
conduits may be impacted as part of 
Contract 60X94. 
 
Existing ComEd facilities shall not be 
disturbed. 

ComEd 

Jackson Boulevard 
Bridge over I-90/94 

Electric / 
Roadway 
Lighting 

City of Chicago DOT maintains active 
facilities in conduits along Adams Street. 
These conduits may be impacted as part 
of Contract 60X94. 
 
Existing City of Chicago DOT facilities 
shall not be disturbed. 

City of 
Chicago 
DOT 
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STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

SB I-90/94 Water Main 

The 16” water main crossing under 
SB I-90/94 is located just south of the 
Jackson Boulevard Bridge. This water 
main was previously abandoned with 
CLSM as part of Contract 62A75. 
 
Existing abandoned water main shall be 
cut and capped by the Contractor where 
encountered. 

CDWM 

SB I-90/94 Fiber Optic 

The 2-4” HDPE Fiber Optic Conduits w/ 
3-1¼” Innerducts per conduit were 
previously abandoned as part of Contract 
62A75.  
 
The abandoned conduit shall be 
removed by the Contractor where 
encountered. 

Crown 
Castle / 
Lightower 
Communic
ations 

SB I-90/94 Water Main 

The 16” water main crossing under 
SB I-90/94 is located south of the 
Jackson Boulevard Bridge and is 
encased in a 30” steel pipe. This water 
main was previously installed as part of 
Contract 62A75.  
 
Existing CDWM water main shall not be 
disturbed. Proposed storm sewers are to 
be installed above the water main. 

CDWM 

SB I-90/94 Water Tunnel 

The abandoned 5 foot brick water tunnel 
is located north of the Van Buren Street 
Bridge. 
 
The tunnel was previously filled and 
bulkheaded from Van Buren Street to the 
embankment along the east side of NB I-
90/94. 
 
Existing water tunnel shall not be 
disturbed. 

N/A 

SB I-90/94 Cable TV 

The conduit is located north of the Van 
Buren Street Bridge. The conduit was 
previously abandoned as part of Contract 
60X99. 
 
The abandoned conduit shall be 
removed by the Contractor where 
encountered. 

Comcast 
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STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

SB I-90/94 
Combined 
Sewer Siphon 
Pipe 

The existing 60” combined sewer siphon 
sewer pipe is located just north of the 
Van Buren Street Bridge. 
 
Existing combined sewer siphon pipe 
shall not be disturbed. 

CDWM 

Van Buren Street 
Bridge over I-90/94 

Communications 

OEMC maintains active communication 
facilities in conduits attached to the north 
half of the bridge structure. These 
conduits were installed as part of 
Contract 60X99. Active OEMC and 
Crown Castle cables will be present 
throughout construction 
 
Existing OEMC facilities shall not be 
disturbed. 

OEMC 

SB I-90/94 Water Tunnel 

The 8 foot water tunnel is located below 
the Van Buren Street Bridge. 
 
The tunnel was previously filled and 
bulkheaded within the limits of the Van 
Buren Street Bridge as part of Contract 
60W36. 
 
Existing CDWM water tunnel shall not be 
disturbed 

CDWM 

SB I-90/94 Electric 

ComEd maintains a 24 duct (top portion 
is inactive) package crossing below 
NB I-90/94 just north of Harrison Street. 
 
Existing ComEd facilities shall not be 
disturbed. ComEd may elect to install a 
steel plate over their facility at the bottom 
of the proposed subgrade for pavement 
to be constructed. 

ComEd 

SB I-90/94 
Telephone/ 
Fiber Optic 

AT&T maintains a 48 duct package 
crossing below NB I-90/94 just north of 
Harrison Street. 
 
Existing AT&T facilities shall not be 
disturbed. AT&T may elect to install a 
steel plate over their facility at the bottom 
of the proposed subgrade for pavement 
to be constructed. 

AT&T 
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STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

Harrison Street 
Bridge over I-90/94 

Electric 

ComEd maintains active facilities in 
conduits attached to the bridge structure. 
These conduits were installed as part of 
Contract 60W26. 
 
Existing ComEd facilities shall not be 
disturbed. 

ComEd 

Harrison Street 
Bridge over I-90/94 

Communications 

OEMC maintains active communication 
facilities in conduits attached to the 
bridge structure. These conduits were 
installed as part of Contract 60W26. 
 
Existing OEMC facilities shall not be 
disturbed. 

OEMC 

Harrison Street 
Bridge over I-90/94 

Telephone/ 
Fiber Optic 

AT&T maintains active facilities in 
conduits attached to the bridge structure. 
These conduits were installed as part of 
Contract 60W26. 
 
Existing AT&T facilities shall not be 
disturbed. 

AT&T 

SB I-90/94 Water Main 

Existing 54” water main was previously 
partially relocated as part of Contract 
60W26 or rehabilitated as part of 
Contract 62A74. 
 
Existing CDWM water main shall not be 
disturbed. 

CDWM 

SB I-90/94 Water Main 

Existing 54” water main was previously 
partially relocated and rehabilitated as 
part of Contract 62A74. 
 
Existing CDWM water main shall not be 
disturbed. 

CDWM 

SB I-90/94 - Station 
202+43 

Electric 

Electric line duct package is located well 
below the proposed pavement to be 
constructed along SB I-90/94. 
 
According to data previously provided by 
ComEd, the existing ductbank is well 
below the proposed improvements. See 
Plans for approximate elevation data. 

ComEd 
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STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

SB I-90/94 - Station 
204+496 

Electric 

Electric line duct package is located well 
below the proposed pavement to be 
constructed along SB I-90/94.  
 
According to data previously provided by 
ComEd, the existing ductbank is well 
below the proposed improvements. See 
Plans for approximate elevation data. 

ComEd 

Taylor Street over I-
90/94 

Electric 

ComEd maintains active facilities in 
conduits attached to the bridge structure.  
 
Existing ComEd facilities shall not be 
disturbed. 

ComEd 

Taylor Street over I-
90/94 

Roadway 
Lighting and 
Traffic Signals 

City of Chicago DOT maintains active 
facilities in conduits along Taylor Street 
embedded in parapet walls. 
 
Existing City of Chicago DOT facilities 
shall not be disturbed. 

City of 
Chicago 
DOT 

Taylor Street over I-
90/94 

Communications 

City of Chicago OEMC maintains active 
facilities in conduits along Taylor Street 
attached to the bridge structure. 
 
Existing City of Chicago DOT facilities 
shall not be disturbed. 

City of 
Chicago 
OEMC 

Roosevelt Road 
over I-90/94 

Electric 

ComEd maintains active facilities in 
multiple groups of conduits attached to 
the bridge structure.  
 
Existing ComEd facilities shall not be 
disturbed. 

ComEd 

Roosevelt Road 
over I-90/94 

Electric / 
Roadway 
Lighting 

City of Chicago DOT maintains active 
facilities in conduits along Roosevelt 
Road including attached to the bridge 
structure and embedded in parapet walls. 
 
Existing City of Chicago DOT facilities 
shall not be disturbed. 

City of 
Chicago 
DOT 

 
 
No facilities requiring extra consideration. 
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The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility.  
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of 
contact 

Address  Phone  e-mail address 

ComEd Carla 
Strunga 

Facility 
Relocation Dept. 
7601 S 
Lawndale 
Avenue 
Chicago, IL 
60652 

708-518-
6209; 815-
409-8622 

Peter.Kratzer@ComEd.com 
Carla.Waldvogel@ComEd.com 

CDWM (Water 
Section) 

Darren 
Ujano (CTR 
Joint 
Venture) 

CTR Joint 
Venture 
Jardine Water 
Purification Plant 
1000 E Ohio St 
+51 
Chicago, IL 
60611 

312-742-
5919 

Darren.Ujano@ctrwater.net 

CDWM (Sewer 
Section) 

Sid 
Osakada 

1000 E Ohio St 
+51, Room 313 
Chicago, IL 
60611 

312-744-
0344 

Sid.osakada@cityofchicago.org 

AT&T Jamie Gwin; 
Stan 
Plodzien 

AT&T Civic 
Project Eng 
1000 Commerce 
Drive 
Oak Brook, IL 
60523 

630-573-
5423;630-
573-5453 

jg8128@att.com; 
sp3264@att.com 

Verizon (MCI) 
Business 

Jim Todd 400 
International 
Parkway 
Richardson, 
TX 75081  

708-458-
6410 

jimtodd@ameritech.net 

City of Chicago 
CDOT 

Dan Grigas 30 N. LaSalle St. 
Room 400 
Chicago, IL 
60602 

312-744-
4815 

Daniel.Grigas@cityofchicago.org 

City of Chicago 
OEMC 

Frank Kelly 1411 W. 
Madison St. 
Chicago, IL 
60607 

312-746-
9238 

Frank.Kelly@cityofhicago.org 
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Agency/Company 
Responsible to 
Resolve Conflict 

Name of 
contact 

Address  Phone  e-mail address 

Peoples Gas Chuck 
Creager 

Peoples Energy 
200 E. Randolph 
St., 21st FL 
Chicago, IL 
60601 

312-240-
7189 

crcreager@peoplesgasdelivery.com 

Comcast Bob 
Schulter or 
Robert Stoll 

688 Industrial 
Drive Elmhurst, 
IL 60126 

(224) 229- 
5861 or 
(224) 229- 
5849 

Bob_Schulter@comcast.com or 
Robert_Stoll@comcast.com 

Lightower Fiber 
Networks / Crown 
Castle 

John Pyka 350 N Orleans 
Street Suite 620 
Chicago, IL 
60654 

(312) 415- 
8184 

John.Pyka@crowncastle.com 

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date 
of the executed contract regardless of the status of the utility relocations.  The responsible 
agencies will be working toward resolving subsequent conflicts in conjunction with contractor 
activities in the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor and the utility companies when necessary.  The Department’s 
contractor is responsible for contacting J.U.L.I.E. prior to all excavation work. 
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TEMPORARY PAVEMENT 
 
Effective: March 1, 2003 
Revised: April 10, 2008 
 
Description.  This work shall consist of constructing a temporary pavement at the locations 
shown on the plans or as directed by the engineer. 

The contractor shall use either Portland cement concrete (PCC)  according to Sections 353 and 
354 of the Standard Specifications or Hot-mix asphalt (HMA) according to Sections 355, 356, 
406 of the Standard Specifications, and other applicable PCC and HMA special provisions as 
contained herein. The HMA mixtures to be used shall be specified in the plans. The thickness of 
the Temporary Pavement shall be as described in the plans or variable in order to meet existing 
conditions. The contractor shall have the option of constructing either material type if both 
Portland cement concrete and HMA are shown in the plans. The Contractor shall furnish and 
construct Subbase Granular Material, Type B, of the thickness specified on the plans and under 
the temporary pavement in accordance with the Standard Specifications. All materials according 
to section 1003, 1004, 1006, 1020, 1030 and/or 1032 needed to construct temporary pavement 
are included in the cost of Temporary Pavement.  

Articles 355.08 and 406.11 of the Standard Specifications shall not apply. 

The Temporary Pavement be removed as noted on the Plans, the removal shall conform to 
Section 440 of the Standard Specifications. 

Method of Measurement.  TEMPORARY PAVEMENT and SUBBASE GRANULAR MATERIAL, 
TYPE B of the thickness specified on the plans will be measured in place and the area 
computed in square yards. The Temporary Pavement will be measured in place at the 
equivalent weight in tons based upon the area and average depth placed. The use of a Material 
Transfer Device to place asphalt mixes will not be measured for payment. 

Basis of Payment.  This work will be paid for at the contract unit price per square yard for 
TEMPORARY PAVEMENT and SUBBASE GRANULAR MATERIAL, TYPE B of the thickness 
specified on the plans. 

Removal of temporary pavement will be paid for at the contract unit price per square yard for 
PAVEMENT REMOVAL. 
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KEEPING THE EXPRESSWAY OPEN TO TRAFFIC 
 
Effective: March 22, 1996 
Revised:  January 21, 2015 
 
Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the 
necessary traffic control devices to warn the public and to delineate the work zone as required 
in these Special Provisions, the Standard Specifications, the State Standards and the District 
Freeway details.  All Contractors’ personnel shall be limited to these barricaded work zones and 
shall not cross the expressway. 
 
The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance 
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and 
weekend closures on all Freeways and/or Expressways in District One.  This advance 
notification is calculated based on workweek of Monday through Friday and shall not include 
weekends or Holidays. 
 
LOCATION: I-90/94 Kennedy: Ohio to I-290 
WEEK NIGHT TYPE OF 

CLOSURE 
ALLOWABLE LANE CLOSURE HOURS 
 

Sunday - Thursday 1-Lane   10:00 PM to   5:00 AM 
 2-Lane 11:59 PM to   5:00 AM 
 3-Lane 1:00 AM to 5:00 AM 
Friday 1-Lane 10:00 PM (Fri) to   8:00 AM (Sat) 
 2-Lane 11:59 PM (Fri) to   6:00 AM (Sat) 
 3-Lane NOT  ALLOWED 
Saturday 1-Lane   10:00 PM (Sat) to 10:00 AM (Sun) 
 2-Lane 11:59 PM (Sat) to   8:00 AM (Sun) 
 3-Lane 1:00 AM (Sun) to 7:00 AM (Sun) 

 
LOCATION: I-90/94 Kennedy REVERSIBLES 
WEEK NIGHT  ALLOWABLE LANE CLOSURE HOURS 

 
Sunday - Friday  9:00 PM to 5:00 AM 
Friday  11:00 PM (Fri) to 6:00 AM (Sat) 
Saturday  11:00 PM (Sat) to 8:00 AM (Sun) 
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LOCATION: I-90/94 Dan Ryan: 31st to I-290 
WEEK NIGHT TYPE OF 

CLOSURE 
ALLOWABLE LANE CLOSURE HOURS 

 
Sunday-Thursday 1-Lane 10:00 PM to 5:00 AM 
 2-Lane 11:59 PM to 5:00 AM 
 3-Lane 1:00 AM to 5:00 AM 
Friday 1-Lane 11:00 PM (Fri) to 8:00 AM (Sat) 
 2-Lane 11:59 PM (Fri) to 6:00 AM (Sat) 
 3-Lane NOT  ALLOWED 
Saturday 1-Lane 10:00 PM (Sat) to 9:00 AM (Sun) 
 2-Lane 11:59 PM (Sat) to 9:00 AM (Sun) 
 3-Lane 1:00 AM (Sun) to 7:00 AM (Sun) 

 
LOCATION: I-290: Central to Wells (4-Lane Section) 
WEEK NIGHT TYPE OF 

CLOSURE 
ALLOWABLE LANE CLOSURE HOURS 

 
Sunday - Thursday 1-Lane   8:00 PM to   5:00 AM 
 2-Lane 11:00 PM to   5:00 AM 
 3-Lane* 1:00 AM To 5:00 AM 
Friday 1-Lane 10:00 PM (Fri) to   8:00 AM (Sat) 
 2-Lane 11:59 PM (Fri) to   6:00 AM (Sat) 
 3-Lane* NOT  PERMITTED 
Saturday 1-Lane 10:00 PM (Sat) to 10:00 AM (Sun) 
 2-Lane 11:59 PM (Sat) to   8:00 AM (Sun) 
 3-Lane* 1:00 AM (Sun) TO 7:00 AM (Sun) 

*3 Lane closures will only be allowed from the left and are approved for specific operations only. 
 
LOCATION: I-290: Central to Wells (3-Lane Section) 
WEEK NIGHT TYPE OF 

CLOSURE 
ALLOWABLE LANE CLOSURE HOURS 

 
Sunday - Thursday 1-Lane   11:00 PM to   5:00 AM 
 2-Lane 1:00 AM to   5:00 AM 
Friday 1-Lane 11:59 PM (Fri) to   6:00 AM (Sat) 
 2-Lane NOT to ALLOWED 
Saturday 1-Lane 11:59 PM (Sat) to 8:00 AM (Sun) 
 2-Lane 1:00 AM (Sun) to   7:00 AM (Sun) 

NOTE: A 1-lane closure in the 2 lane section shall follow the 2-lane hours in the table above. 
 
In addition to the hours noted above, temporary shoulder and non-system interchange partial 
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M. 
and 5:00 A.M. 
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Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 1st and April 
1st without written authorization from the Department.. 
 
Full Expressway Closures will only be permitted for a maximum of 15 minutes at a time during 
the low traffic volume hours of 1:00 A.M. to 5:00 A.M. Monday thru Friday and from 1:00 A.M. to 
7:00 A.M. on Sunday.  During Full Expressway Closures, the Contractor will be required to close 
off all lanes except one, using Freeway Standard Closures.  Police forces should be notified and 
requested to close off the remaining lane at which time the work item may be removed or set in 
place.  The District One Expressway Traffic Control Supervisor (847-705-4151) shall be notified 
at least 3 working days (weekends and holidays DO NOT count into this 72 hours notification) in 
advance of the proposed road closure and will coordinate the closure operations with police 
forces.  Liquidated Damages as specified in the Failure to Open Traffic Lanes to Traffic for One 
lane or ramp blocked shall be assessed to the Contract for every 15 minutes beyond the initial 
15 minutes all lanes are blocked. 
 
All stage changes requiring the stopping and/or the pacing of traffic shall take place during the 
allowable hours for Full Expressway Closures and shall be approved by the Department. The 
Contractor shall notify the District One Expressway Traffic Control Supervisor at least 3 working 
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any 
proposed stage change.  
 
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control 
Supervisor 14 days in advance of any stages changes or full expressway closures.  The 
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing 
geometrics, and equipment and material location. 
 
All daily lane closures shall be removed during adverse weather conditions such as rain, snow, 
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their 
lane closures when Maintenance forces are out for snow and ice removal.  
 
Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to 
and from major sporting events and/or other events. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
108 

 
The Contractor will be required to cooperate with all other contractors when erecting lane 
closures on the expressway.  All lane closures (includes the taper lengths) without a three (3) 
mile gap between each other, in one direction of the expressway, shall be on the same side of 
the pavement.  Lane closures on the same side of the pavement with a one (1) mile or less gap 
between the end of one work zone and the start of taper of next work zone should be 
connected.  The maximum length of any lane closure on the project and combined with any 
adjacent projects shall be three (3) miles.  Gaps between successive permanent lane closures 
shall be no less than two (2) miles in length. 
 
Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved 
by the Engineer. 
 
Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from 
driving through closed lanes.   
 
Temporary ramp closures for service interchanges will only be permitted at night during the 
restricted hours listed for temporary one-lane closures within the project limits.  However, no two 
(2) adjacent entrance and exit ramps in one direction of the expressway shall be closed at the 
same time. 
 
Freeway to freeway (system interchange) full ramp closures for two lane ramps will not be 
permitted.  Partial ramp closures of system ramps may be allowed during the 1-lane closure 
hours above.  System ramp full closures for single lane ramps are only permitted for a maximum 
of four (4) hours  
 

• between the hours of 1:00 a.m. and 5:00 a.m. on Monday thru Friday 
• between the hours of 1:00 a.m. and 6:00 a.m. on Saturday, and  
• between the hours of 1:00 a.m. and 7:00 a.m. on Sunday. 

 
The Contractor shall furnish and install large (48" X 48") "DETOUR with arrow" signs as directed 
by the Engineer for all system ramp closures.  In addition, one portable changeable message 
sign will be required to be placed in advance of the ramp closure.  The cost of these signs and 
PCMS board shall be included in the cost of traffic control and protection (6 static signs 
maximum per closure).   
 
Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance 
with the above limitations, the Contractor shall be liable to the Department for liquidated 
damages as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic". 
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FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC 
 
Effective: March 22, 1996 
Revised: February 9, 2005 
 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified under the Special Provision for "Keeping the 
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of: 
 

I-90/94, I-290 and ramps: All Stages 
                                    One lane or ramp blocked = $1,700 /15 min. 
                                     Two lanes blocked = $3,500 /15 min. 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations. Such 
damages may be deducted by the Department from any monies due the Contractor. These 
damages shall apply during the contract time and during any extensions of the contract time. 
 
 
TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
Effective:  March 8, 1996 
Revised:  April 1, 2019 
 
Description.  This work shall include furnishing, installing, maintaining, replacing, relocating, and 
removing all traffic control devices used for the purpose of regulating, warning, or directing 
traffic.  Traffic control and protection shall be provided as called for in the plans, applicable 
Highway Standards, District One Expressway details, Standards and Supplemental 
Specifications, these Special Provisions, or as directed by the Engineer.  
 
General.  The governing factor in the execution and staging of work for this project is to provide 
the motoring public with the safest possible travel conditions on the expressway through the 
construction zone.  The Contractor shall arrange his operations to keep the closing of lanes 
and/or ramps to a minimum. 
 
The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with 
down arrows shall be kept consistent with the barricade placement at all times.  The Contractor 
shall immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
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The Contractor shall coordinate all traffic control work on this project with adjoining or 
overlapping projects, including barricade placement necessary to provide a uniform traffic 
detour pattern.  When directed by the Engineer, the Contractor shall remove all traffic control 
devices that were furnished, installed, or maintained by him under this contract, and such 
devices shall remain the property of the Contractor.  All traffic control devices shall remain in 
place until specific authorization for relocation or removal is received from the Engineer. 
 
Additional requirements for traffic control devices shall be as follows. 
 

(a) Traffic Control Setup and Removal.  The setting and removal of barricades for the taper 
portion of a lane closure shall be done under the protection of a vehicle with a 
truck/trailer mounted attenuator and arrow board per State Standard 701428 and 
Section 701 of the Standard Specifications.  Failure to meet this requirement will be 
subject to a Traffic Control Deficiency.  The deficiency will be calculated as outlined in 
Article 105.03 of the Standard Specifications.  Truck/trailer mounted attenuators shall 
comply with Article 1106.02(g) or shall meet the requirements of NCHRP 350 Test Level 
3 with vehicles used in accordance with manufacturer’s recommendations and 
requirements. 

 
(b) Sign Requirements 

 
(1) Sign Maintenance.  Prior to the beginning of construction operations, the Contractor 

will be provided a sign log of all existing signs within the limits of the construction 
zone.  The Contractor is responsible for verifying the accuracy of the sign log.  
Throughout the duration of this project, all existing traffic signs shall be maintained 
by the Contractor.  All provisions of Article 107.25 of the Standard Specifications 
shall apply. 

 
(2) Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as 

required in Article 701.14(b) and as shown in the plans and Highway Standards.  
Based upon the exiting posted speed limit, work zone speed limits shall be 
established and signed as follows. 

 
a. Existing Speed Limit of 55mph or higher.  The initial work zone speed limit 

assembly, located approximately 4200’ before the closure, and shall be 55mph 
as shown in 701400.  Additional work zone 45mph assemblies shall be used as 
required according to Article 701.14(b) and as shown in the Highway Standards 
and plans.  WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies 
may be omitted when this assembly would normally be placed within 1500 feet of 
the END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph 
then additional signage should be installed per 701400. 
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b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit 

assembly shown in 701400 shall be replaced with a 45mph assembly.  Additional 
work zone 45mph assemblies shall be used as required according to Article 
701.14(b) and as shown in the Highway Standards and plans.  WORK ZONE 
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all 
cases.  END WORK ZONE SPEED LIMIT signs are required. 

 
(3) Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum 

size of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow.  EXIT 
OPEN AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch 
by 48 inch with 8 inch capital letters. 

 
(4) Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” 

signs (W8-11) on both sides of the expressway, at any time when the elevation 
difference between adjacent lanes open to traffic equals or exceeds one inch.  Signs 
shall be placed 500’ in advance of the drop-off, within 500’ of every entrance, and a 
minimum of every mile. 

 
(c) Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to 

traffic every 1000', one per lane and per shoulder, to prevent motorists from using work 
areas as a traveled way.  Check barricades shall also be placed in advance of each 
open patch, or excavation, or any other hazard in the work area, the first at the edge of 
the open traffic lane and the second centered in the closed lane.  Check barricades, 
either Type I or II, or drums shall be equipped with a flashing light. 

 
To provide sufficient lane widths (10' minimum) for traffic and also working room, the 
Contractor shall furnish and install vertical barricades, in lieu of Type II or drums, along 
the cold milling and asphalt paving operations.  The vertical barricades shall be placed at 
the same spacing as the drums. 
 

(d) Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane 
shifts, exit ramp gores, or staged construction projects lasting more than 12 hours.  Also, 
vertical barricades shall not be used as patch barricades or check barricades.  Special 
attention shall be given, and ballast provided per manufacture’s specification, to maintain 
the vertical barricades in an upright position and in proper alignment. 

(e) Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on 
both the face of the wall next to traffic, and the top of sections of the temporary concrete 
barrier wall as shown in Standard 704001.  The color of these reflectors shall match the 
color of the edgelines (yellow on the left and crystal or white on the right).  If the base of 
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the 
lower slope of the wall shall also have a 6 inch wide temporary pavement marking 
edgeline (yellow on the left and white on the right). 
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(f)  Flaggers.  One flagger will be required for each separate activity of an operation that 

requires frequent construction vehicles to enter or leave a work zone to or from a lane 
open to traffic.  Temporary traffic control and flagger position shall be according to 
District One Detail TC-18 – Expressway Flagging, or as directed by the Engineer. 

(g) Full Expressway Closures.  Full Expressway Closures will only be permitted for a 
maximum of 15 minutes during the allowable hours listed in the Keeping the Expressway 
Open to Traffic Special Provision.  During Full Expressway Closures, the Contractor will 
be required to close off all lanes except one, using Freeway Standard Closures.  The 
Contractor will be required to provide one changeable message sign to be placed at the 
direction of the Engineer.  The sign shall display a message as directed by the Engineer.  
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic 
Control Supervisor 14 days in advance of the planned work; including all stage changes.  
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp 
closures, existing geometrics, and equipment and material location.  The District One 
Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at least 3 
working days in advance of the proposed road closure and will coordinate the closure 
operation with police forces. 

 
Method of Measurement.  This item of work will be measured on a lump sum basis for 
furnishing, installing, maintaining, replacing, relocating, and removing traffic control devices 
required in the plans and these Special Provisions.  Traffic control and protection required under 
Standards 701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 
701446, 701901 and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with 
this item. 
 
Basis of Payment. 

 
(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND 

PROTECTION (EXPRESSWAYS).  This price shall be payment in full for all labor, 
materials, transportation, handling, and incidental work necessary to furnish, install, 
maintain, replace, relocate, and remove all Expressway traffic control devices required in 
the plans and specifications. 

 
In the event the sum total value of all the work items for which traffic control and 
protection is required is increased or decreased by more than ten percent (10%), the 
contract bid price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will 
be adjusted as follows: 

 
Adjusted contract price = .25P + .75P [1±(X-0.1)] 

 
Where: "P" is the bid unit price for Traffic Control and Protection 

 

Where: "X" = 

Difference between original and final sum total value of all 
work items for which traffic control and protection is required 
Original sum total value of all work items for which traffic 
control and protection is required. 
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The value of the work items used in calculating the increase and decrease will include 
only items that have been added to or deducted from the contract under Article 104.02 of 
the Standard Specifications and only items which require use of Traffic Control and 
Protection. 
 
Temporary traffic control costs due to delay will be paid for according to the 
Compensable Delay Costs (BDE) Special Provision. 

 
(b) The Engineer may require additional traffic control be installed in accordance with 

standards and/or designs other than those included in the plans.  In such cases, the 
standards and/or designs will be made available to the Contractor at least one week in 
advance of the change in traffic control.  Payment for any additional traffic control 
required will be in accordance with Article 109.04 of the Standard Specifications. 

 
(c) Revisions in the phasing of construction or maintenance operations, requested by the 

Contractor, may require traffic control to be installed in accordance with standards 
and/or designs other than those included in the plans.  Revisions or modifications to the 
traffic control shown in the contract shall be submitted by the Contractor for approval by 
the Engineer.  No additional payment will be made for a Contractor requested 
modification. 

 
(d) Temporary concrete barrier wall will be measured and paid for according to Section 704. 
 
(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for 

separately. 
 
(f) Temporary pavement markings shown on the Standard will be measured and paid for 

according to Section 703 and Section 780. 
 
(g) All pavement marking removal will be measured and paid for according to Section 703 or 

Section 783. 
 
(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall 

will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”. 
 
(i) All barrier wall reflectors will be measured and paid for according to Section 782. 
 
(j)  The Changeable Message Sign required for Full Expressway Closures shall not be paid 

for separately. 
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TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS) 
 
Effective: October 25, 1995 
Revised: January 21, 2015  
 
The contractor shall provide a person with a vehicle to survey, inspect and maintain all 
temporary traffic control devices when a lane is closed to traffic, when hazards are present 
adjacent to or within 10 foot of the edge of pavement for more than 24 hours, or as directed by 
the Engineer.  
 
The surveillance person is required to drive through the project, to inspect all temporary traffic 
control devices, to correct all traffic control deficiencies, if possible, or immediately contact 
someone else to make corrections and to assist with directing traffic until such corrections are 
made, at intervals not to exceed 4 hours. This person shall list every inspection on an inspection 
form, furnished by the Engineer, and shall return a completed form on the first working day after 
the inspections are made. 
 
The Contractor shall supply a telephone staffed on a 24-hour-a-day basis to receive any 
notification of any deficiencies regarding traffic control and protection or receive any request for 
improving, correcting or modifying traffic control, installations or devices, including pavement 
markings.  The Contractor shall dispatch additional men, materials and equipment as necessary 
to begin to correct, improve or modify the traffic control as directed, within one hour of 
notification by this surveillance person or by the Department.  Upon completion of such 
corrections and/or revisions, the Contractor shall notify the Department's Communication Center 
at (847) 705-4612. 
 
Method of Measurement. 
Traffic Control Surveillance will be measured on calendar day basis.  One calendar day is equal 
to a minimum of six (6) inspections.  The inspections shall start within 4 hours after the lane is 
closed to traffic, a hazard exists within 10 foot from the edge of pavement, or as directed by the 
Engineer and shall end when the lane closure or hazard is removed or as directed by the 
Engineer.  
 
Basis of Payment. 
Surveillance will be paid for at the contract unit price per calendar day or fraction thereof for 
TRAFFIC CONTROL SURVEILLANCE, (EXPRESSWAYS). The price shall include all labor and 
equipment necessary to provide the required inspection and maintenance on the expressway 
and on all cross streets which are included in the project. The cost of the materials for the 
maintenance of traffic control devices shall be included in the traffic control pay items. 
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TEMPORARY INFORMATION SIGNING 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating, storing for later reuse, 
and re-erecting for various states of construction and eventually removing temporary 
informational signs as specified in the plans or directed by the Engineer.  Included in this item 
may be ground mount signs, skid mount signs, span mount signs, cantilever mount signs, 
bridge mount signs, and overlay sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1092 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces for signs installed on overhead sign trusses, cantilever signs or 

bridge mounts shall be Type ZZ. All other sign faces shall be Type A except all 
orange signs shall meet the requirements of Article 1106.01.   

Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 
 

GENERAL CONSTRUCTION REQUIRMENTS 
Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing overhead sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs due to the Contractor's operations 
shall be repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
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Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. Brackets needed to 
attach temporary sign panels to overhead sign structures shall be considered part this pay item.   
 
Basis Of Payment. 

This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
TRAFFIC CONTROL FOR WORK ZONE AREAS 
 
Effective: September 14, 1995  
Revised: January 1, 2007 
 
Work zone entry and exit openings shall be established daily by the Contractor with the 
approval of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone 
at the exit openings. All trucks shall enter the work zone at the entry openings. These openings 
shall be signed in accordance with the details shown elsewhere in the plans and shall be under 
flagger control during working hours. 
 
The Contractor shall plan his trucking operations into and out of the work zone as well as on to 
and off the expressway to maintain adequate merging distance. Merging distances to cross all 
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks 
enter the expressway to where the trucks enter the work zone. It is also the length from where 
the trucks exit the work zone to where the trucks exit the expressway. The stopping of 
expressway traffic to allow trucks to change lanes and/or cross the expressway is prohibited. 
 
Failure to comply with the above requirements will result in a Traffic Control Deficiency charge. 
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard 
Specifications. The Contractor will be assessed this daily charge for each day a deficiency is 
documented by the Engineer. 
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SPEED DISPLAY TRAILER (D1) 
 
Effective:  April 1, 2015 
Revised:  January 1, 2017 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 
 “When not being utilized to inform and direct traffic, sign trailers, speed display trailers, 
arrow boards, and portable changeable message boards shall be treated as nonoperating 
equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m)  Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 
Whenever the speed display trailer is not in use, it shall be considered non-operating 
equipment and shall be stored according to Article 701.11.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k)  “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be 
included in the contract unit price of the various traffic control pay items. 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through 
trailer.  The height of the display and radar shall be such that it will function and be 
visible when located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The digital speed 
display shall show two digits (00 to 99) in mph.  The color of the changeable message 
legend shall be a yellow legend on a black background.  The minimum height of the 
numerals shall be 18 in. (450 mm), and the nominal legibility distance shall be at least 
750 ft (250 m). 
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The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the posted limit is exceeded.  The speed indicator shall 
have a maximum speed cutoff.  On roadway facilities with a normal posted speed limit 
greater than or equal to 45 mph, the detected speeds of vehicles traveling more than 
25mph over the work zone speed limit shall not be displayed.  On facilities with normal 
posted speed limit of less than 45 mph, the detected speeds of vehicles traveling more 
than 15 mph over the work zone speed limit shall not be displayed.  On any roadway 
facility if detected speeds are less than 25 mph, speed shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the 
power supply capable of providing 24 hours of uninterrupted service.” 

 
 
SIGN SHOP DRAWING SUBMITTAL 
 
Effective: January 22, 2013 
Revised: July 1, 2015 
 
Add the following paragraph to Article 720.03 of the Standard Specifications: 
 
Shop drawings will be required, according to Article 105.04, for all Arterials/Expressways signs 
except standard highway signs covered in the MUTCD. Shop drawings shall be submitted to the 
Engineer for review and approval prior to fabrication. The shop drawings shall include 
dimensions, letter sizing, font type, colors and materials. 
 
 
PREFORMED PLASTIC PAVEMENT MARKING TYPE D – D-1 
 
Effective: April 1, 2019 
 
Revise subparagraph (c) and add subparagraph (i) to Article 780.02 of the Standard 
Specifications: 
“(c) Preformed Plastic Pavement Markings, Type B and Type C................................. 1095.03 
(i) Preformed Plastic Pavement Marking, Type D .................................................... 1095.10” 
 
Revise the first paragraph of Article 780.07(a) of the Standard Specifications to read: 
 
“(a) Type B or D - Inlaid Application. On freshly placed HMA, the inlaid markings shall be 

applied before final compaction and when the pavement temperature has cooled to 
approximately 150 °F (65 °C) and when, in the opinion of the Engineer, the pavement is 
acceptable for vehicular traffic.” 
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Revise the first paragraph of Article 780.07(b) of the Standard Specifications to read: 
 
“(b) Type B or C or D – Standard Application. The material shall be applied to the pavement 

surface or to the bottom of the recessed groove as specified on the plans only when the air 
temperature is 50 °F (10 °C) or above and rising and the pavement temperature is 70 °F 
(21 °C) or greater. However, standard application of preformed plastic pavement marking 
will not be allowed after October 15. 

 
Revise the first paragraph of Article 780.12 of the Standard Specifications to read: 
 

“Inspection. The epoxy, thermoplastic, preformed thermoplastic, preformed plastic Type B, 
C, or D, and polyurea pavement markings will be inspected following installation, but no later 
than October 15 for preformed plastic markings, November 1 for thermoplastic and preformed 
thermoplastic markings, and December 15 for epoxy and polyurea markings. In addition, they 
will be inspected following a winter performance period that extends 180 days from November 
1.” 
 
Revise the ninth paragraph of Article 780.12 of the Standard Specifications to read: 
 

“This performance inspection and performance acceptance of the epoxy, thermoplastic, 
preformed thermoplastic, preformed plastic Type B, C, or D, and polyurea markings shall not 
delay acceptance of the entire project and final payment due if the Contractor requires and 
receives from the subcontractor a third party "performance" bond naming the Department as 
obligee in the full amount of all pavement marking quantities listed in the contract, multiplied by 
the contract unit price. The bond shall be executed prior to acceptance and final payment of the 
non-pavement marking items and shall be in full force and effect until final performance 
inspection and performance acceptance of the epoxy, thermoplastic, preformed thermoplastic, 
preformed plastic, and polyurea pavement markings. Execution of the third party bond shall be 
the option of the Contractor.” 
 

Add the following to Section 1095 of the Standard Specifications: 
 

“Preformed Plastic Pavement Marking, Type D. The preformed patterned markings shall 
consist of a white or yellow tape with wet retroreflective media incorporated to provide 
immediate and continuing retroreflection during  both wet and dry conditions. The 
pavement marking shall be manufactured without the use of heavy metals including lead 
chromate pigments or other similar, lead-containing chemicals. 
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The white and yellow preformed plastic pavement markings shall meet the Type B 

requirements of Article 1095.03(b), (c), (d), (e), (i), (l), (m), (n) and the following. 
 

(a) Composition. The pliant polymer pavement markings shall consist of a mixture of high- 
quality polymeric materials, pigments and glass beads distributed throughout its base 
cross-sectional area, with  a layer of wet retroreflective  media  bonded to a durable 
polyurethane topcoat surface. The patterned surface shall have approximately 40% ± 
10% of the surface area raised and presenting a near vertical face to traffic from any 
direction. The channels between the raised areas shall be substantially free of exposed 
beads or particles. 

 
(b) Retroreflectance. The white and yellow markings shall meet the following for initial dry 

and wet retroreflectance. 
 
(1) Dry Retroreflectance. Dry retroreflectance shall be measured under dry conditions according 

to ASTM D4061 and meet the values described in Article 1095.03(l) for Type B. 
 
(2) Wet Retroreflectance. Wet retroreflectance shall be measured under wet conditions 

according to ASTM E2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 

 
Color RL 1.05/88.76 

White 300 
Yellow 200 

  
(c) Color. The material shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees circumferential/zero 
degree geometry, illuminant D65, and a two degree observer angle. The color instrument shall 
measure the visible spectrum from 380 to 720 nm with a wavelength measurement interval and 
spectral bandpass of 10 nm. 
 
 
 
 
*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(d) Sampling, Testing, Acceptance, and Certification. Prior to approval and use of the 

preformed pavement marking materials, the manufacturer shall submit a notarized 
certification from an independent laboratory, together with the results of all tests, stating 
that the material meets the requirements as set forth herein. The certification test report 
shall state the lot tested, manufacturer’s name, and date of manufacture. 

  

Color Daylight Reflectance %Y 

White 65 minimum 

*Yellow 36-59 
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After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used. The manufacturer shall submit a certification stating that the 
material meets the requirements as set forth herein and is essentially identical to the material 
sent for qualification. The certification shall state the lot tested, manufacturer’s name, and date 
of manufacture.” 
 
Revise the first paragraph of Article 780.14 of the Standard Specifications to read: 
 
Basis of Payment. This work will be paid for at the contract unit prices per foot (meter) of 
applied line width, as specified, for THERMOPLASTIC PAVEMENT MARKING - LINE; PAINT 
PAVEMENT MARKING - LINE; EPOXY PAVEMENT MARKING - LINE; PREFORMED 
PLASTIC PAVEMENT MARKING - LINE - TYPE B, C, D, B – INLAID, or D - INLAID; 
PREFORMED THERMOPLASTIC PAVEMENT MARKING – LINE, POLYUREA PAVEMENT 
MARKING TYPE I – LINE, POLYUREA PAVEMENT MARKING TYPE II - LINE; and/or per 
square foot (square meter) for THERMOPLASTIC PAVEMENT MARKING - LETTERS AND 
SYMBOLS; PAINT PAVEMENT MARKING - LETTERS AND SYMBOLS; EPOXY PAVEMENT 
MARKING - LETTERS AND SYMBOLS; PREFORMED PLASTIC PAVEMENT MARKING - 
TYPE B, C, B – INLAID, or D - INLAID - LETTERS AND SYMBOLS; PREFORMED 
THERMOPLASTIC PAVEMENT MARKING - LETTERS AND SYMBOLS.” 
 
 
STAGING AND INTERCHANGE RESTRICTIONS 
 
Prior to the actual beginning and completion of the various stages of construction and traffic 
control and protection, the Contractor will be required to provide lane closures and barricade 
systems, for preparation work such as pavement marking removal, temporary lane marking, 
placing temporary concrete barrier, relocating existing guardrail, etc. These lane closures and 
barricade systems, including barricades, drums, cones, lights, signs, flaggers etc. shall be 
provided in accordance with details in the Plans and these Special Provisions and as approved 
by the Engineer.  
 
The cost of this work will not be paid for separately but shall be considered included in the 
contract lump sum price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS). 
 
LANE AND RAMP CLOSURES 
 
Prior to and after stage construction, temporary lane closures on I-90/94, I-290 and associated 
ramps will only be permitted at night during the allowable hours as listed in the Special Provision 
KEEPING THE EXPRESSWAY OPEN TO TRAFFIC. These hours also apply to temporary 
closures of the ramps, which are shown as open on the Maintenance of Traffic plan sheets.   
 
For all ramp closures, the Contractor shall furnish and install signage per District Detail TC-08, 
as directed by the Engineer.  
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The closing of ramps, which are used as the detour route for other roadways or ramps, is 
prohibited. Should the Contractor fail to completely open, and keep open, the ramps to traffic in 
accordance with the above limitations, the Contractor shall be liable to the Department for 
liquidated damages as noted under the Special Provision, FAILURE TO OPEN TRAFFIC 
LANES TO TRAFFIC. 
 
The Contractor shall submit to the Department two (2) weeks ahead of time, in writing, the 
starting date for each of the extended ramp and/or lane closures. Approval from the Department 
is required prior to closing the ramp and/or lanes. Should the Contractor fail to complete the 
work and reopen the ramp to traffic within the allowable time limit, the Contractor shall be liable 
to the Department for liquidated damages as noted under FAILURE TO OPEN TRAFFIC 
LANES TO TRAFFIC 
 
EXTENDED INTERSTATE RAMP CLOSURE RESTRICTIONS 
 
In accordance with the complete ramp closures identified within the Suggested Stages of 
Construction and Traffic Control Plan, the following ramps will be allowed to be closed for 
extended time periods, subject to certain requirements: 
 
Madison Street Entrance Ramp to Eastbound (Southbound) I-90/94 
 
The Madison Street entrance ramp to Eastbound (Southbound) I-90/94 may be closed along 
with providing a signed detour route, as depicted in the Madison Street Entrance Ramp Detour 
Plans, for a maximum period of four hundred and fifty (450) days beginning no earlier than 
August 15, 2021.  
 
The ramp closure is to provide a work zone for the contractor to perform the removal of existing 
retaining walls and embankment pavement, construction of proposed retaining wall no. 34 (SN 
016-1823) and associated embankment pavement, construction of remaining portions of the  
proposed Madison Street entrance ramp to eastbound (southbound) I-90/94 and to stage 
eastbound (southbound) I-90/94 in various configurations in order to construct various lane and 
shoulder pavements of eastbound (southbound) I-90/94, all as depicted in Stages 2 through 4b 
of the Suggested Stages of Construction and Traffic Control Plans. 
 
Once no more than 450 days have passed after the above closure of the Madison Street 
entrance ramp to Eastbound (Southbound) I-90/94, the Contractor is required to remove the 
detour signing and open the ramp. 

 

If the Madison Street entrance ramp to Eastbound (Southbound) I-90/94 has not been opened 
and the detour signing removed as directed above, by the end time of the closure period 
described above, and approved by the Department, Liquidated Damages as specified in the 
“Failure to Open Traffic Lanes” special provision shall be assessed to the Contract except the 
value applied shall be $10,000 /day beyond the completion time listed above. 
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Eastbound (Southbound) I-90/94 Exit Ramp to Randolph Street 
 
In addition to closures as identified in KEEPING THE EXPRESSWAY OPEN TO TRAFFIC, the 
Contractor is permitted to close the eastbound (southbound) I-90/94 exit ramp to Randolph 
Street for extended closures as follows: 
 

1. One (1), 54 hour (maximum) closure to perform miscellaneous Work for sign structure 
and sign structure foundation construction. 

2. The closure shall not commence before 9:59pm on Friday night and the exit ramp 
must be re-opened to traffic no later than 4:00am on Monday morning. 

3. No additional eastbound (southbound) exit ramps to Washington Boulevard, Madison 
Street or Monroe Street may be closed at the same time as the eastbound 
(southbound) I-90/94 exit ramp to Randolph Street unless approved by the Engineer. 

4. Approval of the day for the closure is at the discretion of the Engineer and the Bureau 
of Traffic.  The Engineer and the Bureau of Traffic may deny the closure due to 
events as noted in KEEPING THE EXPRESSWAY OPEN TO TRAFFIC or for other 
reasons, including but not limited to, City of Chicago events. 

 

If the eastbound (southbound) I-90/94 exit ramp to Randolph Street has not been opened and 
the detour signing removed as directed above, by the end time of the closure period described 
above, and approved by the Department, Liquidated Damages as specified in the “Failure to 
Open Traffic Lanes” special provision shall be assessed to the Contract except the value 
applied shall be $10,000 /day beyond the completion time listed above. 
 
Traffic is to be diverted onto an approved posted detour.  Costs of all traffic control associated 
with the road closure and detour shall be included in the cost of the Traffic Control and 
Protection (Expressway) pay item. The Contractor shall furnish and install large (48" X 48") 
"DETOUR with arrow" signs as directed by the Engineer for all extended interstate closures.  In 
addition, one portable changeable message sign will be required to be placed in advance of the 
ramp closure.  The cost of these signs and PCMS board shall be included in the cost of Traffic 
Control and Protection (Expressway) (6 static signs maximum per closure). 
 
The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer at www.idotlcs.com seven (7) days in advance of all 
permanent and weekend closures on all Freeways and/or Expressways in District One. This 
advance notification is calculated based on workweek of Monday through Friday and shall not 
include weekends or Holidays. 
 
A Maintenance of Traffic Plan shall be submitted to and approved by the District One 
Expressway Traffic Control Supervisor 14 days in advance of any full expressway closures.  
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, 
existing geometrics, equipment and material locations, material delivery schedule, detailed work 
schedule, communication plan and risk assessment.  
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The cost of this work will not be paid for separately but shall be considered included in the 
contract lump sum price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS). 
 
LOCAL ROAD CLOSURES 
 
To facilitate the demolition and construction of various substructure and superstructure items 
and for signing work on some of the existing bridges that may require City Street or sidewalk 
closures, the use of local streets for construction staging and City Street or sidewalk closures 
must be approved by the City of Chicago and the Department in advance of the proposed 
closure or partial closure. 
 
 
AVAILABLE WORK AREAS AND SEQUENCING REQUIREMENTS 
 
Based upon ongoing and concurrent proposed work by others, various areas may not be 
available for Work under this Contract until certain timeframes. 
 
Accident Investigation Site 
 
The Contractor may not store equipment or materials or begin any Work within the Accident 
Investigation Site and detention area prior to the completion of the Temporary Accident 
Investigation Site constructed under Contract 62A76. The Temporary Accident Investigation Site 
is anticipated to be completed no later than October 1, 2020. At the discretion of the Engineer, 
the Contractor may gain access to all or a portion of the Accident Investigation Site area prior to 
the above date. 
 
Cooperation between 62A77 Staging and 62A76 Northbound I-90/94 Reconstruction 
 
The following shall be utilized to coordinate access between the two mainline reconstruction 
contracts as required: 
 

• Contract 62A77 is generally allowed to operate within the work zone maintained by 
Contract 62A76 between SB I-90/94 Sta. 6241+50.00 (NB I-90/94 Sta. 6120+00.00) and 
Harrison Street until May 31, 2021. This work zone is noted as Contract 62A76 work 
zone in the Plans depicting Stage 1A through Stage 1D. Access within the Contract 
62A76 work zone by the Contractor shall be coordinated with the Engineer. 

• Contract 62A76 will begin construction of the proposed northbound concrete barrier wall 
on the east side of the AIS no earlier than May 31, 2021. Portions of the SOIL 
RETENTION SYSTEM and all of Junction Chamber No. 1 shall be backfilled prior to the 
start of this concrete barrier and barrier base construction. After Contract 62A76 begins 
construction of this northbound concrete barrier wall, no access into the AIS construction 
area shall be expected from the northbound lanes through the Contract 62A76 work 
zone. 
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• In order for the contractor under Contract 62A76 to be able to construct drainage, barrier 
walls, shoulders, pavement and other proposed improvements, the existing southbound 
DMS sign and sign structure shall be removed no later than May 1, 2021. The existing 
DMS sign shall not be taken out of service until the proposed DMS sign is fully 
operational, including any temporary power or communication connections as identified 
in the plans. Access shall be provided to the Contract 62A76 after the existing DMS sign 
structure is removed. 

• Access to the Retaining Wall No. 34 area of construction shall be limited from the 
northbound lanes after sixty (60) calendar days after the start of construction, with the 
start of construction indicated by the switch into Stage 4 as depicted in the Plans. The 
east portion of the retaining wall shall be completed by the end of the above sixty (60) 
day period to allow drainage, pavement and barrier wall improvements within Contract 
62A76. 

 
Cooperation between 62A77 Staging and 60X94 Adams Street and Jackson Boulevard Bridge 
Reconstruction 
 
Contract 62A77 will be providing the work zone along Southbound I-90/94 for Contract 60X94, 
which is tentatively scheduled for a June 2020 letting.  The below describes details of the work 
that needs to be coordinated with the work in Contract 60X94 and will be noted in the Contract 
60X94 special provisions. 
 

• Bridge demolition and Temporary Pavement under Existing Adams Street Northbound I-
90/94 Entrance Ramp: Within Contract 60X94, construction of temporary pavement 
below the existing Adams Street northbound I-90/94 entrance ramp and removal of the 
Adams Street Bridge and northbound I-90/94 entrance ramp and approach walls is 
assumed to occur during the Pre-Stage 1A period starting around October 1, 2020.  
Portions of the west abutment and pier 1 removal may extend into Stages 1A through 
1D. 

• West Side of Southbound I-90/94 from South of Monroe Street to South of Jackson 
Boulevard: Construction of Retaining Walls 8 (SN 016-1727), 36 (SN 016-1825), 37 (SN 
016-1826); modifications to Existing Retaining Wall 18 (SN-016-W989); the Adams 
Street Bridge west abutment (SN 016-1701); and the Jackson Boulevard Bridge and 
west abutment and southwest wingwall (SN 016-1702) by Contract 60X94 will occur 
during Stages 1A through 1D, with work generally starting after the closure of the 
southbound I-90/94 exit ramp to Adams Street. Together, these abutments, wingwalls, 
and retaining walls extend from the south side of Monroe Street (Station 1301+75) to the 
north end of Retaining Wall 38 (Station 6126+75), and generally abut either side of the 
proposed southbound exit ramps for Adams Street and Jackson Boulevard and Ramp 
SW. Associated retaining wall, pavement, median, and barrier wall removals will occur in 
this area during the same time period, along with the likely construction of the pavement 
and barrier walls for the Adams Street and Jackson Boulevard exit ramps. Construction 
and backfilling the ground around the retaining walls, by Contract 60X94, shall be 
completed prior to adjacent pavement, shoulder, and barrier wall construction by 
Contract 62A77. The proposed work under Contract 60X94 along Ramp SW as 
identified is anticipated to be completed by July 15, 2021. 
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• Adams Street Bridge Pier 1: Construction of the Adams Street Bridge pier 1 (SN 016-

1701) by Contract 60X94 will occur in Stages 1A to 1D.  Pier 1 is located in the median 
area between Southbound Mainline I-90/94 and Ramp SW/Ramp SE/Taylor Exit Ramp. 
The proposed Adams Street Bridge Pier 1 construction under Contact 60X94 is 
anticipated to be completed by July 15, 2021. 

• Jackson Boulevard Bridge Pier 1 and Adams Street Bridge Pier 2: Construction of the 
Jackson Boulevard Bridge pier 1 (SN 016-1702) and Adams Street Bridge pier 2 (SN 
016-1701) by Contract 60X94 will occur in Stage 4. Jackson Boulevard Bridge Pier 1 
and Adams Street Bridge Pier 2 are located in the median between northbound and 
southbound I-90/94. From the start of work on these piers, the Contract 60X94 
contractor shall have 90 consecutive calendar days to complete the work.  Contracts 
62A76 and 62A77 will provide the work zone for this construction. 

• Adams Street and Jackson Boulevard Bridges Girder Erection and Deck Construction: 
The Adams Street Bridge and girder erection and deck construction (SN 016-1701) and 
Jackson Boulevard Bridge girder erection and deck construction (SN 016-1702) by 
Contract 60X94 is anticipated to occur during Stages 4 and 5 and immediately after 
Jackson Pier 1 and Adams Pier 2 construction noted above.   

 
No additional compensation will be due to the Contractor due to lack of work zone availability as 
described herein.  
 
These items shall be coordinated with contracts noted in the “Contractor Cooperation” Special 
Provision. 
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LIST OF INCIDENTALS TO THE PAY ITEMS 
 
The Contractor’s attention is called to several specific incidental work items as noted on the 
Contract Plans and Special Provisions and in addition to the lists in the Standard Specifications.  
Listed below is a listing of these items for general information only. The list is not intended to be 
all-inclusive and, therefore, the Contractor is responsible to perform all work according to the 
Plans, Special Provisions, and the Standard Specifications.  
 
PAY ITEM NUMBER ITEM INCIDENTAL WORK 
20200100 EARTH EXCAVATION Disposing of abandoned 

underground utilities that 
conflict with construction 
shall be disposed of outside 
the limits of the Right-of-
Way.  

30300112 AGGREGATE SUBGRADE 
IMPROVEMENT, 12” 

Additional depth of aggregate 
subgrade to permit drainage 
to the pipe underdrains.  

Z0062456 
 

TEMPORARY PAVEMENT  Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  

42000401 PORTLAND CEMEMT 
CONCRETE PAVEMENT 9” 
(JOINTED) 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  

42000511 PORTLAND CEMEMT 
CONCRETE PAVEMENT 10 
1/2” (JOINTED) 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
128 

PAY ITEM NUMBER ITEM INCIDENTAL WORK 
42000521 PORTLAND CEMEMT 

CONCRETE PAVEMENT 11” 
(JOINTED) 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  

42000551 PORTLAND CEMEMT 
CONCRETE PAVEMENT 
12½” (JOINTED) 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  

42000561 PORTLAND CEMEMT 
CONCRETE PAVEMENT 13” 
(JOINTED) 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  

44000100 PAVEMENT REMOVAL Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric. 

44000165 HOT-MIX ASPHALT 
SURFACE REMOVAL, 4” 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric. 
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PAY ITEM NUMBER ITEM INCIDENTAL WORK 
44000500 COMBINATION CURB AND 

GUTTER REMOVAL 
Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  

44003100  MEDIAN REMOVAL Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric. 

44004250 PAVED SHOULDER 
REMOVAL 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  

48300400 PORTLAND CEMENT 
CONCRETE SHOULDERS 
9” 
 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  

483004500 PORTLAND CEMENT 
CONCRETE SHOULDERS 
10” 
 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  
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PAY ITEM NUMBER ITEM INCIDENTAL WORK 
48300600 PORTLAND CEMENT 

CONCRETE SHOULDERS 
11” 
 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  

48300710 PORTLAND CEMENT 
CONCRETE SHOULDERS 
12½” 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric.  

550A0050 STORM SEWERS, CLASS 
A, TYPE 1, 12” 

Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 

550A0070 STORM SEWERS, CLASS 
A, TYPE 1, 15” 

Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 

550A0340 STORM SEWERS, CLASS 
A, TYPE 2, 12” 

Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 

550A0360 STORM SEWERS, CLASS 
A, TYPE 2, 15” 

Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 
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PAY ITEM NUMBER ITEM INCIDENTAL WORK 
550A0380 STORM SEWERS, CLASS 

A, TYPE 2, 18” 
Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 

550A0410 STORM SEWERS, CLASS 
A, TYPE 2, 24” 

Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 

550A0420 STORM SEWERS, CLASS 
A, TYPE 2, 27” 

Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 

550A0450 STORM SEWERS, CLASS 
A, TYPE 2, 36” 

Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 

550A0470 STORM SEWERS, CLASS 
A, TYPE 2, 42” 

Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 

550A1010 STORM SEWERS, CLASS 
A, TYPE 4, 24” 

Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 
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PAY ITEM NUMBER ITEM INCIDENTAL WORK 
550A1030 STORM SEWERS, CLASS 

A, TYPE 4, 30” 
Elbows and Tees and 
Collars. Connecting to 
drainage structures. 
Temporary plugs during 
Staging when only portions 
of Storm Sewers are to be 
installed. 

55100300 STORM SEWER REMOVAL, 
8” 

Patching holes in drainage 
structures as a result of 
removing storm sewers. 

55100400 STORM SEWER REMOVAL, 
10” 

Patching holes in drainage 
structures as a result of 
removing storm sewers. 

55100500 STORM SEWER REMOVAL, 
12” 

Patching holes in drainage 
structures as a result of 
removing storm sewers. 

55100700 STORM SEWER REMOVAL, 
15” 

Patching holes in drainage 
structures as a result of 
removing storm sewers. 

55100900 STORM SEWER REMOVAL, 
18” 

Patching holes in drainage 
structures as a result of 
removing storm sewers. 

55101200 STORM SEWER REMOVAL, 
24” 

Patching holes in drainage 
structures as a result of 
removing storm sewers. 

55101400 STORM SEWER REMOVAL, 
30” 

Patching holes in drainage 
structures as a result of 
removing storm sewers. 

55101900 STORM SEWER REMOVAL, 
48” 

Patching holes in drainage 
structures as a result of 
removing storm sewers. 

55102100 STORM SEWER REMOVAL, 
60” 

Patching holes in drainage 
structures as a result of 
removing storm sewers. 

60108100 PIPE UNDERDRAINS 4” 
(SPECIAL) 

Connecting to drainage 
structures. 

60108200 PIPE UNDERDRAINS 6” 
(SPECIAL) 

Connecting to drainage 
structures. 

60108206 PIPE UNDERDRAINS, TYPE 
2, 6” 

Connecting to drainage 
structures. 
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PAY ITEM NUMBER ITEM INCIDENTAL WORK 
60600605 CONCRETE CURB, TYPE B Saw Cut (full depth) shall be 

required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric. 

60602500 CONCRETE CURB, TYPE A Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric. 

60602800 CONCRETE GUTTER, TYPE 
B 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric. 

60610400 COMBINATION CONCRETE 
CURB AND GUTTER, TYPE 
M-6.24 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric. 

60626500 TRANSITIONAL 
COMBINATION CONCRETE 
CURB AND GUTTER 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric. 

X1700036 CONCRETE BARRIER 
BASE (SPECIAL NO.1) 

Epoxy coated tie bars. 

X1700037 CONCRETE BARRIER 
BASE (SPECIAL NO. 2) 

Epoxy coated tie bars. 

X1700038 CONCRETE BARRIER 
BASE (SPECIAL NO. 3) 

Epoxy coated tie bars. 
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PAY ITEM NUMBER ITEM INCIDENTAL WORK 
X1700039 CONCRETE BARRIER 

BASE (SPECIAL NO. 4) 
Epoxy coated tie bars. 

X1700040 CONCRETE BARRIER 
BASE (SPECIAL NO. 5) 

Epoxy coated tie bars. 

X1700041 CONCRETE BARRIER 
BASE (SPECIAL NO. 6) 

Epoxy coated tie bars. 

X6061310 CONCRETE MEDIAN 
SURFACE, 4 INCH 
(SPECIAL) 

Saw Cut (full depth) shall be 
required at the joint between 
pavement, sidewalk, curb, 
and curb and gutter, median, 
driveway pavement, and hot-
mix asphalt surfaces. 
Removal of any existing 
pavement fabric. 

X7010216 TRAFFIC CONTROL AND 
PROTECTION (SPECIAL) 

Removal or covering of 
existing regulatory, warning, 
and/or traffic signs which 
interfere with construction 
and/or conflict with 
construction traffic patterns.  

X7011015 TRAFFIC CONTROL AND 
PROTECTION 
(EXPRESSWAYS) 

Removal of existing sign 
panel covering.  

Contract STABILIZED 
CONSTRUCTION 
ENTRANCE 

All work associated with the 
installation and maintenance 
shall be incidental to the 
Contract. 

Contract CONCRETE WASHOUTS All work associated with the 
installation and maintenance 
shall be incidental to the 
Contract. 

  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
135 

RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE)  
 
Effective:  December 1, 1986 
Revised:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications.  A separate policy is required 
for each railroad unless otherwise noted. 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 

 

   
Chicago Transit Authority (CTA) 
567 West Lake Street 
P.O.Box 7598                                       Blue Line -0- 
Chicago IL 60680-7598  382 trains/day@55mph.  
 
 
DOT/AAR No.:  N/A RR Mile Post:  N/A 
RR Division:  CTA RR Sub-Division:  Blue Line 
 
For Freight/Passenger Information Contact:  Mr. Abdin Carrillo     Phone:  312-681-3913  
For Insurance Information Contact:                Tamika Press           Phone:  312-681-2901   
 
 
 
______________________________________________________________________________________ 
 

Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s).  Before any work begins on railroad right-of-way, the Contractor shall 
submit to the Engineer evidence that the required insurance has been approved by the 
railroad(s).  The Contractor shall also provide the Engineer with the expiration date of each 
required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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NON-SPECIAL WASTE CERTIFICATION 
 
The Department or its authorized representative will certify and sign any required transportation 
documentation for non-special waste as the generator of pre-existing non-special waste for this 
project. 
 
 
ROAD CONSTRUCTION REPORTING AND SIGNING FOR VEHICLE WIDTH 
RESTRICTIONS 
 
Introduction. 
 
The intent of this policy is to provide uniform width restriction signing and reporting in order to 
reduce the chances of oversized vehicles, particularly those operating under blanket permits, 
from becoming entrapped in construction zones. 
 
Construction/Maintenance Projects Requiring Over Size and Over Weight Restrictions. 
 

a) Closures of any roadway, Rail Road crossing, Interstate or Freeway Ramps 
 

b) All road construction that restricts the actual measured opening to less than 17' 6". 
 

c) Any construction zone with characteristics that have the potential of creating delays 
and/or potentially hazardous conditions such as roadways with a high traffic volume or 
unnecessary merging situations. Any other condition that the Engineer deems necessary 
to ensure safety should be listed. 

 
Measuring with Restrictions. 
 
In order to ensure state-wide uniformity, the opening shall be measured as follows: 
 

a) Two fixed structures – Measurement shall be made between the narrowest points of the 
fixed structures.  Fixed structures may include but are not limited to bridge railing, 
concrete barrier, cable rail, or guard rail.   
 

b) Fixed structure and non-fixed devices or equipment – Measurement shall be made 
between the two narrowest points of the fixed structure and non-fixed devices when 
such non-fixed devices cannot easily be moved to accommodate the overwidth load.  
Such devices or equipment may include snooper truckers, barricades/cones/drums 
placed to keep traffic away from open holes in the pavement, arrow boards, dynamic 
message signs, etc.  

 
c) Construction near a fixed structure – Construction activities near a fixed structure may 

result in a reportable width restriction where is insufficient room for an overwidth load to 
safely move onto the structure  
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Reporting. 
 
In order to provide timely information to truckers, all road construction or maintenance activities 
which result in measured openings for traffic of less than 17' 6" or which involve the closure of 
any roadway, railroad grade crossing or freeway ramp are to be reported to the Central Bureau 
of Operations at least 21 days in advance of the date of the restriction start date which may be 
different from the start date of the project itself.  The reporting is to be on form OPER 2410.  
Note on the form if the restrictions will only be in effect during the time period of ½ hour before 
sunrise to ½ after sunset Monday through Friday and ½ hour before sunrise to noon on 
Saturday, or if they will be in effect at all times. 
 
 
When using form OPER 2410, the restriction location on interstate routes or other freeways 
should be identified with mileposts and/or a distance from an identifiable location, such as an 
intersection of two routes.  If the restriction is located a structure, identify the feature crossed.  
The location of restrictions on conventional highways should be identified with a distance from 
an identifiable locations, such as an intersection of two routes and the From Mile/To Mile fields 
left blank.  If construction is located at a structure, identify the feature crossed.  If there are 
multiple structures with different width restriction dimensions, each structure and restriction must 
be listed separately.  This can be accomplished on the same form. 
 
If the construction and/or width restriction start/stop dates change after being submitted, a 
revised OPER 2410 must be submitted. 
 
The width restriction dimension to be listed on form OPER 2410 and used on the width 
restriction signing should be the actual measured opening less 18".  For example if the actual 
measured opening is 16' 3", the restriction dimension is to be reported and signed at 14' 9". 
 
A greater deduction than 18" may be taken if, in the opinion of the Engineer, it is warranted due 
to unusual geometrics or other operational considerations.  The dimension listed on form OPER 
2410 and used on the signing should reflect the greater deduction. 
 
After completion, the form is to be e-mailed to the IDOT ROAD INFO mailbox. 
 
Emergencies or any unusual construction restrictions or closures should be reported 
immediately. 
 

a) During Normal Business Hours: Call (217) 782-8551.  Submittal of OPER 2410 by e-
mail to IDOT ROAD INFO is still required. 
 

b) After Normal Business Hours/ Weekends/ Holidays: Call the Communications Center 
(Station 1) at (217) 782-2937.  After calling Station 1, submit OPER 2410 by e-mail to 
IDOT ROAD INFO and fax a copy to the Communications Center at (217) 782-1927. 
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Signing. 
 
Signing shall be provided whenever the actual measured restriction is less than 17' 6". W12-
I102 signs should be placed prior to the beginning of the traffic control where the width 
restriction occurs. Advance signing (W12-I103) shall also be placed where the roadway 
intersects with the previous state route and with any major local routes where overwidth 
vehicles are likely to enter the highway. The advance signing must be visible to approaching 
traffic sufficiently in advance of the intersection to enable overwidth trucks to change direction. 
This may require the use of more than one advance sign at the intersection. The dimensions 
shown on the signing shall be the actual measured opening less 18" as noted previously. 
 
 
NOISE COMPLIANCE  
 
Description. This work shall be according to Article 107.35 of the Standard Specifications, with 
the following additions:  
 
All Work requiring lane closures and lane restrictions under KEEPING THE EXPRESSWAY 
OPEN TO TRAFFIC special provision shall follow the requirements described herein. Unless 
specifically approved in writing by the Engineer, no work that could be considered a noise 
nuisance, including but not limited to demolition activities, shall be performed during the period 
of 10 p.m. to 7 a.m.  
 
When the Contractor requests to modify or deviate from the requirements of Article 107.35, the 
Contractor shall identify the intended construction activities, utilize noise mitigation techniques 
and identify the anticipated duration that noise levels will be elevated. Vehicle noise, including 
horns, back up warning signals and other abrupt noises shall be minimized  
 
The Engineer may elect to shut down any nuisance activity that was not previously approved or 
does not meet the Contractor obligations identified in the approval request.  
 
Basis of Payment. This work will not be paid for separately. All obligations described herein are 
included in associated pay items. No extension of the completion date, waiver of penalties or 
claims shall arise from any Contractor activity shut down enacted due to deficiencies described 
herein. 
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CONCRETE BARRIER REMOVAL 
 
Description.  This work shall be according to Section 440 of the Standard Specifications with the 
following additions: 
 
This work includes the removal of the concrete barrier of single or double face, single or double 
vertical face, variable cross-section heights, special types, and transition types as noted in the 
plans or directed by the Engineer. The work also includes the removal of the concrete barrier 
base, separate or monolithically with the concrete barrier.  
 
The Contractor shall remove the existing concrete barrier and concrete barrier base in a manner 
so as not to damage the adjacent pavements that are to remain. 
 
Method of Measurement. Existing concrete barrier walls shall be measured for payment in feet 
in place, along the centerline of the concrete barrier. This work shall include the removal of the 
concrete barrier base. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for CONCRETE 
BARRIER REMOVAL. The removal of the concrete barrier base is included in the cost for 
CONCRETE BARRIER REMOVAL and will not be paid for separately. This contract unit price 
shall include all equipment, labor and materials necessary to remove the concrete barrier wall 
and concrete barrier base, including all reinforcement bars in the concrete barrier wall and base. 
 
 
REMOVAL OF EXISTING STRUCTURES 
 
Description. This item shall consist of furnishing all labor, equipment and materials necessary 
for the removal and disposal of the existing Retaining Wall 26 and 27 along Interstate 90/94 
according to the station limits shown on the Plans. The work shall be done in accordance with 
the applicable portions of Section 501 of the Standard Specifications, as described herein, as 
shown on the Plans, and as directed by the Engineer. 
 
All structure elements of existing Retaining Walls 26 and 27 along 90/94 between the station 
limits stated on the Plans including, but not limited to, steel railing, concrete stem, concrete 
footing, and piles (to a depth as noted on the Plans or directed by the Engineer) shall be 
included in Removal of Existing Structures. 
 
Included in the Removal of Existing Structures shall be the removal of items and appurtenances 
located on, attached or adjacent to the wall including, but not limited to existing conduits and 
gas main riser shaft attached to the wall.  
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Prior to commencing work under this Item, the Contractor shall verify the location of all existing 
utilities in the area. Utilities identified during design are shown on the drawings. The final 
location of utilities is the responsibility of the Contractor and is included in this Item. The 
Contractor shall submit drawings and written documentation to the Engineer of such verification. 
All work under this Item shall be executed in such a manner so as not to disturb or damage the 
existing utilities. 
 
The work shall conform in every respect to all environmental, state and local regulations 
regarding construction requirements, the protection of adjacent properties, as well as dust and 
noise control. 
 
All materials removed under this Item, unless specified otherwise in the Contract Specifications 
and the Plans, shall become the property of the Contractor and shall be disposed of by the 
Contractor off the site and in a lawful manner meeting all IDOT Policies and Procedures. 
 
Traffic Operations. The traffic using Interstate I-90/94 must remain open to all lanes of traffic 
during demolition activities unless the Contractor has secured the necessary permits from the 
Illinois Department of Transportation to allow for temporary closure of lanes. 
 
Method of Measurement. No separate measurement will be made for removal of existing 
structures. Excavation of earth necessary to perform the removal of existing structures is 
included and will not be measured for payment. 
 
Basis of Payment. The work under this Item will be paid for at the Contract unit price each for 
REMOVAL OF EXISTING STRUCTURES, as indicated on the Plans and as specified herein. 
 
 
STEEL RAILING REMOVAL 
 
Description. This item shall consist of furnishing all labor, equipment and materials necessary 
for the removal and disposal of the existing steel railing attached to the top of Existing Retaining 
Wall 5 (SN 016-1164 - located along the east side of SB I-90/94 at the Cermak Pump Station) 
and at other locations shown in the Plans or otherwise directed by the Engineer.  The work shall 
be done in accordance with the applicable portions of Section 501 of the Standard 
Specifications. 
 
Agency Coordination.  The Contractor is hereby notified that the existing steel railing to be 
removed, located atop Existing Retaining Wall 5 (SN 016-1164), is within the limits of the 
Cermak Pump Station owned and operated by the Chicago Department of Water Management 
(CDWM).  Prior to any removal operations, coordination with CDWM shall be performed by the 
Contractor to obtain access to the site and to determine any additional work requirements which 
may be specified by CDWM. 
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Construction Requirements.  Prior to commencement of removal activities, the Contractor shall 
install adequate means of fall protection at the back face of Existing Retaining Wall 5 (SN 016-
1164) for the protection of CDWM employees and visitors.  Such fall protection measures shall 
remain in place until completion of proposed fence/railing installation or until such removal is 
permitted by the Engineer.  All materials, labor and equipment associated with design, 
installation, removal and disposal of the fall protection system shall be included with this Item. 
 
No removal work shall be completed without the approval of the Engineer.  All elements of the 
steel railings including, but not limited to, horizontals, posts, connecting elements, bolts, 
baseplates, shim plates, elastomeric pads and anchor bolts shall be removed and included 
within this Item. 
 
The existing railing anchor bolts shall be cut flush to the top of the existing retaining wall such 
that no protrusions are present.  All removal operations shall be performed in a manner to 
prevent damage to the existing retaining wall, other elements of the structure to remain, and to 
existing adjacent properties.  Any element to remain or adjacent property that is damaged or 
destroyed by the Contractor in the performance of his/her work shall be repaired (or replaced) to 
the satisfaction of the Engineer at the Contractor’s expense.  
 
The work shall conform in every respect to all environmental, state and local regulations 
regarding construction requirements, the protection of adjacent properties, as well as dust and 
noise control. 
 
All materials removed by the Contractor under this Item shall become the property of the 
Contractor and shall be disposed of by the Contractor off the site and in a lawful manner 
meeting all IDOT Policies and Procedures.  Temporary storage of removed material at the 
construction site shall not be allowed without the prior written consent of the Department. 
 
Traffic Operations.  Interstate 90/94 must remain open to all lanes of traffic during removal 
activities unless the Contractor has secured the necessary permits from the Illinois Department 
of Transportation to allow for temporary closure of lanes and/or ramps.  
 
Method of Measurement.  Steel Railing Removal shall be measured for payment in linear feet of 
the railing removed (including additional elements noted above) and measured along the top of 
the top rail.  
 
Basis of Payment.  The work under this Item will be paid for at the Contract unit price per linear 
foot for STEEL RAILING REMOVAL, as indicated on the Plans, as directed by the Engineer and 
as specified herein.  All costs for materials, labor and equipment associated with design, 
installation, removal and disposal of the fall protection system at back face of Existing Retaining 
Wall 5 (SN 016-1164) shall not be paid separately but shall be included within this Item. 
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REMOVAL OF ORNAMENTAL CLADDING 
 
Description. This item shall consist of furnishing all labor, equipment and materials necessary 
for the removal, temporary storage and delivery to IDOT Maintenance Yards of the existing 
ornamental cladding attached to the front face of various existing structures at locations shown 
in the Plans and as directed by the Engineer. The work shall be performed in accordance with 
the applicable portions of Section 501 of the Standard Specifications. 
 
All elements of the ornamental cladding including, but not limited to, connecting elements and 
bolts shall be included in Removal of Ornamental Cladding. 
 
The existing cladding anchor bolts shall be removed such that no protrusions are present at the 
front face of the existing wall. Localized spalls/holes at the front face of existing retaining wall 
resulting from removal of the cladding connecting bolts shall be repaired by the Contractor and 
all associated costs shall be included in this item. 
 
All removal operations shall be performed in a manner to prevent damage to the existing 
retaining wall and other elements of the structure to remain (such as the Chicago Red Rail 
attached to top of wall). In the event that any element to remain is damaged by the Contractor in 
the performance of his/her work, that element shall be repaired to the satisfaction of the 
Engineer and at no additional cost to the Department. 
 
The work shall conform in every respect to all environmental, state and local regulations 
regarding construction requirements, the protection of adjacent properties, as well as dust and 
noise control. 
 
The ornamental cladding shall be temporarily stored (as required) and delivered to an IDOT 
Maintenance Yard as directed by the Department. All costs associated with temporary storage 
and delivery of the removed ornamental cladding shall not be paid separately but shall be 
included in this item. 
 
Traffic Operations. Interstate I-90/94, as well as the SB I-90/94 to Monroe Street Exit Ramp, 
must remain open to all lanes of traffic during removal activities unless the Contractor has 
secured the necessary permits from the Illinois Department of Transportation to allow for 
temporary closure of lanes or ramps. 
 
Method of Measurement. Removal of Ornamental Cladding shall be measured for payment by 
linear foot of the existing cladding removed including additional elements noted above. 
 
Basis of Payment. The work under this Item will be paid for at the Contract unit price per linear 
foot for REMOVAL OF ORNAMENTAL CLADDING, as indicated on the Plans and as specified 
herein. 
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MODIFICATION OF ORNAMENTAL CLADDING 
 
Description. This item shall consist of furnishing all labor, equipment and materials necessary 
for the modification of ornamental cladding along the existing bridge fascia to facilitate erection 
of proposed bridge-mounted sign structures, and/or to provide an uninterrupted aesthetic 
appearance at locations where sign structure brackets have been removed, as shown in the 
plans or as directed by the Engineer.  The work shall be performed in accordance with the 
applicable portions of Sections 501 and 505 of the Standard Specifications. 
 
Construction Requirements.  In locations of proposed sign structure brackets, the ornamental 
cladding shall be partially removed as required to allow for connection of the proposed bridge-
mounted sign structure horizontal brackets to the existing bridge fascia girder.  Full segments of 
the ornamental cladding, in the area of proposed sign structure brackets, may be removed from 
the structure to perform the work.  Ends of segments adjacent to the removal shall be supported 
as required to prevent damage to the existing cladding to remain during interim conditions.  
Modification of the cladding shall be performed as per the details shown in the Plans or as 
otherwise directed by the Engineer. 
 
After cutting of the slot in the cladding segment is complete, 3/16”-thick end panel enclosures 
shall be installed at each exposed face.  Steel angles shall be installed for stiffening and 
continuity of the ornamental cladding, and steel rods shall be installed to provide positive 
connection of the cladding to the fascia girder, as shown in the Plans or as directed by the 
Engineer.  All structural steel, steel rods, nuts, washers and bolts shall be hot-dipped galvanized 
in accordance with AASHTO M111 or M232 as appropriate.  All costs associated with furnishing 
and erecting the end panel enclosures, steel stiffening/continuity angles and steel rods 
(including field-drilling holes in the fascia girder web) shall be included within this item. 
 
In locations where existing sign structure brackets are to be removed and not replaced, holes in 
the ornamental cladding shall be filled.  Previously cutout portions of the cladding at other 
locations within the Contract may be utilized for this purpose as permitted by the Department.  
The attachment of “fill” portions of ornamental cladding shall be accomplished by welding to 
existing portions of the ornamental cladding or as otherwise directed by the Engineer.  Full 
segments of the ornamental cladding, in the area of proposed “fill” locations, may be removed 
from the structure to perform the work.  Ends of segments adjacent to the removal shall be 
supported as required to prevent damage to the existing cladding to remain during interim 
conditions.  At the Contractor’s option, the entire segment containing cutout portions may be 
replaced, with appropriate connection to existing cladding segments and the bridge fascia 
girder, at no additional cost to the Department. 
 
Areas where the existing ornamental cladding paint system has been damaged due to removal 
operations, welding preparation, or welding processes shall be repainted to match the existing 
color of the cladding.  All costs associated with preparation and painting of these areas of the 
ornamental cladding shall not be paid separately but shall be included within this Item. 
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All removal operations shall be performed in a manner to prevent damage to the existing 
ornamental cladding, bridge fascia girders and other elements of the structures to remain.  Any 
element to remain, and/or adjacent property, that is damaged or destroyed by the Contractor in 
the performance of his/her work shall be repaired to the satisfaction of the Engineer at the 
Contractor’s expense. 
 
The work shall conform in every respect to all environmental, state and local regulations 
regarding construction requirements, the protection of adjacent properties, as well as dust and 
noise control.  
 
Traffic Operations.  I-90/94 and the associated entrance and exit ramps must remain open to 
traffic during removal and construction activities unless the Contractor has secured the 
necessary permits from the Illinois Department of Transportation to allow for temporary closure 
of the lanes.  
 
Method of Measurement.  Modification of Ornamental Cladding shall be measured for payment 
by linear foot of the existing cladding, measured horizontally along the face of the cladding for 
the full length of each individual ornamental cladding segment modified (cladding joint to 
cladding joint),  as shown in the Plans and as noted above.  
 
Basis of Payment.  The work under this Item will be paid for at the Contract unit price per linear 
foot for MODIFICATION OF ORNAMENTAL CLADDING, as indicated on the Plans and as 
specified herein.  All costs associated with field touch-up painting shall not be paid separately 
but shall be included within this item. 
 
 
SANDBLASTING CONCRETE 
 
Description. This item shall consist of furnishing all labor, equipment and materials necessary 
for the cleaning of existing concrete surfaces (including removal of existing paint/graffiti) at 
Existing Retaining Wall 5 (SN 016-1164 - located along the east side of SB I-90/94 at the 
Cermak Pump Station), Existing Retaining Wall 50 (SN 016-1189 – located along the east side 
of the SB I-90/94 to Monroe Street Exit Ramp) and at other locations shown in the Plans or as 
otherwise directed by the Engineer. 
 
Equipment.  Equipment shall be according to the following: 
 
Item          Article/Section 
Portable Shot Blast Equipment .......................................................... 1101.13 
 
Agency Coordination.  The Contractor is hereby notified that Existing Retaining Wall 5 (SN 016-
1164) is located along the west side of the Cermak Pump Station which is owned and operated 
by the Chicago Department of Water Management (CDWM).  Prior to any sandblasting 
operations, coordination with CDWM shall be performed by the Contractor to obtain access to 
the site and to determine any additional work requirements which may be specified by CDWM. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
145 

 
Construction Requirements.  Prior to commencement of sandblasting, the Contractor shall 
install adequate screening at the back face of Existing Retaining Wall 5 (SN 016-1164) for the 
protection of CDWM employees, visitors and property from shot blast material.  Such screening 
shall remain in place until completion of the cleaning operation or until such removal is permitted 
by the Engineer.  All materials, labor and equipment associated with installation, removal and 
disposal of the screening system shall be included with this Item. 
 
The existing dirt, paint and graffiti shall be removed from the designated concrete surfaces by a 
method that does not materially damage the surface or texture of the concrete.  Any damage to 
the concrete surface caused by the sandblasting operation shall be repaired by methods 
acceptable to the Engineer at the Contractor’s expense. 
 
The work shall conform in every respect to all environmental, state and local regulations 
regarding construction requirements, the protection of adjacent properties, as well as dust and 
noise control. 
 
All materials removed by the Contractor under this Item shall become the property of the 
Contractor and shall be disposed of by the Contractor off the site and in a lawful manner 
meeting all IDOT Policies and Procedures. 
 
Cleaning.  The area shall be cleaned of debris, blast sand, or any other deleterious material by 
compressed air, water blast, or shotblast. When the shotblast method is used, the steel shot 
shall be collected.  The level of cleanliness of the concrete surface shall satisfy the 
manufacturer requirements of the Concrete Sealer to be applied. 
 
All debris, blast sand, or other material which accumulates within the CDWM property due to the 
Contractor’s work shall also be cleaned to the satisfaction of the Engineer and included within 
this Item. 
 
Traffic Operations 
Interstate 90/94, as well as the SB I-90/94 to Monroe Street Exit Ramp, must remain open to all 
lanes of traffic during removal activities unless the Contractor has secured the necessary 
permits from the Illinois Department of Transportation to allow for temporary closure of lanes. 
 
Method of Measurement.  Sandblasting Concrete shall be measured for payment in square 
yards of the concrete surface cleaned. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for 
SANDBLASTING CONCRETE as indicated on the Plans, as directed by the Engineer and as 
specified herein. 
 
All costs for materials, labor and equipment associated with installation, removal and disposal of 
the screening system at back face of Existing Retaining Wall 5 (SN 016-1164), as well as 
required cleaning of adjacent properties due to debris caused by the Contractor’s work, shall not 
be paid separately but shall be included within this Item. 
.  
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REPLACE JOINT FILLER 
 
Description. This work consists of locating and removing the existing joint filler, preparing the 
adjacent concrete surfaces and installing preformed expansion joint filler as shown in the plans, 
as described herein and as directed by the Engineer. 
 
Materials.  A ½”-thick (or as recommended by the manufacturer to match the existing joint 
width) preformed joint filler shall be placed at the expansion joint between retaining wall panels 
as shown in the Plans and as directed by the Engineer. Joint filler materials shall be according 
to Article 1051 of the Standard Specifications. 
 
Construction. 
 

Removal.  The Contractor shall locate and remove the existing joint filler from the expansion 
joint as per the limits shown in the Plans or as directed by the Engineer. 
 
All materials removed by the Contractor under this Item shall become the property of the 
Contractor and shall be disposed of by the Contractor off the site and in a lawful manner 
meeting all IDOT Policies and Procedures. 
 
Preparation.  The faces of wall panels (or parapet segments) at the expansion joint shall be 
cleaned of any loose filler material and/or debris left after removal of the existing joint filler.  The 
method of surface preparation and level of surface cleanliness shall be as specified by the 
preformed joint filler and bonding agent manufacturers to ensure successful installation of the 
proposed material. 
 
Installation.  The installation procedure shall be performed in accordance with the manufacturer 
specifications. 
 
Preformed Expansion Joint Filler shall be placed in correct position to fit exactly, and completely 
fill the space, between wall panels or parapet segments. The joint filler shall be set in place 
using a non-toxic adhesive meeting the recommendations of the joint filler manufacturer.  Loose 
fitting or open points between sections of existing and new filler will not be permitted. 
 
Method of Measurement.  This work will be measured for payment in linear feet of the joint filler 
replaced. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for REPLACE 
JOINT FILLER measured as provided above and as shown in the plans.  All costs associated 
with materials, labor and equipment necessary for removal, preparation, installation and 
disposal of the joint filler shall be included within this Item. 
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EXPANSION JOINT REPAIR 
 
Description. This work shall consist of repairing the existing expansion joint by removing and 
replacing the preformed joint seal and the south edge rail of the joint at the locations described 
in the plans and as detailed in the plans. 
 
The Contractor shall be required to remove the existing preformed joint seal and the south edge 
rail from the existing joint, clean the existing north edge rail and exposed concrete in the joint to 
obtain good bond, and install a new south edge rail and preformed joint seal in a compressed 
condition. The method used shall minimize the damage to the joint seal material, and all work 
shall be done in accordance with the applicable portions of Section 449 of the Standard 
Specifications.  
 
Method of Measurement. EXPANSION JOINT REPAIR shall be measured for payment by linear 
foot along the joint from edge to edge of pavement. 
 
Basis of Payment. The work under this Item will be paid for at the Contract unit price per linear 
foot for EXPANSION JOINT REPAIR, as indicated on the Plans and as specified herein. 
 
 
WEEP HOLES CORED 
 
Description. This work shall consist of the installation of weep hole assemblies to improve 
drainage performance, and the extension of weep holes through proposed reinforced concrete 
barriers, at locations shown on the drawings and/or as directed by the Engineer in the field. 
 
The weep hole assembly includes: a housing containing a flat steel flange and a perforated 
conical steel shell, a shell adapted to extend into the hole with its apex extending toward the 
landward side, a flange having a frontward side adapted to fit flush against the earth retaining 
structure, the flange having a landward side connected to the shell and a flange having an 
opening that defines an open base for the shell.  A filter cartridge is contained inside the steel 
housing.  
 
Construction.  After removal of the existing roadway barriers, and prior to construction of 
proposed barriers, weep holes shall be cored through the existing retaining wall as per the 
details shown in the Plans or otherwise directed by the Engineer.  A weep hole assembly with 
filter cartridge shall be installed at each location in accordance with the manufacturer’s 
specifications and provisions shall be made to permit the flow of groundwater through the 
proposed roadway barrier. 
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Materials. 
Materials used for extension of the weep hole through the proposed concrete roadway barrier 
shall be resistant to de-icing materials, non-corrosive and compatible with the weep hole 
assembly manufacturer’s product. 
 
Materials for the weep hole assemblies shall be as per the following: 
(a) FLAME RETARDANT POLYCARBONATE/ ACRYLONITRILE- BUTADIENE-STYRENE:   
Filter cartridges are U/V protected.  
 
(b) STEEL:   
ASTM A-36 Hot Rolled Steel 316 Stainless Steel, Corrosion Resistance  
 
(c) FILTER MEDIA:    
Media Properties:  
 
Geotextile is inert to biological degradation and resists naturally encountered chemicals, alkalis, 
and acids.  
 
Geotextile is composed of high-tenacity monofilament polypropylene yarns, which are woven 
into a stable network such that the yarns retain their relative position.  
 

Wide Width  
Tensile Strength  

ASTM D4595 
lbs/in 
(kN/m) 

230 (40.3) 225 (39.4) 

Grab Tensile  
Strength  

ASTM D4632  lbs (N) 400 (1780.0) 335 (1491) 

Grab Tensile  
Elongation  

ASTM D4632  % 20 15 

Trapezoid Tear  
Strength  

ASTM D4533  lbs (N) 145 (645) 125 (556) 

CBR Puncture  
Strength  

ASTM D6241  1250 (5563) lbs (N)  

Apparent Opening  
Size (AOS)1  

ASTM D4751  30 (0.60) U.S. Sieve (mm)  

Percent Open Area  COE-02215  8 %  

Permittivity  ASTM D4491  1.5 sec-1  

Permeability  ASTM D4491   0.13 cm/sec  

Flow Rate  ASTM D4491   
115  
(4685) 

gal/min/ft2 
(l/min/m2 ) 

UV Resistance (at 
500 hours) 

ASTM D4355 90 % strength retained  
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Installation. 
 
SUBMITTALS:   
Shop drawings are to be submitted to the Engineer and approved prior to ordering of material. 
One Weep Hole Assembly shall be included with the shop drawings submittal.  
 
INSTALLATION PROCEDURE:  
Step 1. Core a 4-inch diameter (or as required by the manufacturer) hole in the earth retaining 
structure at locations shown on the drawings or as directed by the Engineer.  If the hole is cored 
in an existing concrete wall and the hole diameter is 4 inches or larger then the annular space 
shall be partially backfilled with CA 16 according to Article 1004.05 for pipe underdrains. 
Removal of the earth from behind the cored hole shall be limited to the volume of the steel 
housing in the weep hole assembly. 
 
Step 2. Insert weep hole assembly into the cleaned (or drilled) hole on wall. 
 
Step 3. Pre-drill a pilot hole. Attach with self-tapping screws (sized per manufacturer’s 
recommendations) through the filter plate holes into the wall.  
 
Step 4. Epoxy-seal around the housing for any possible openings of the core per the 
manufacturer’s recommendations. 
 
Step 5.  Provide extension per the manufacturer’s specifications to permit drainage through the 
proposed roadway barrier and protect the opening from infiltration of concrete or other foreign 
materials until such time as construction has been completed. 
 
Method of Measurement. Weep holes cored will be measured for payment in place per EACH.  
All labor, materials and equipment required for the successful installation of weep hole 
assemblies and associated extensions through proposed roadway barriers shall be included in 
this item and shall not be measured separately. The weep hole assembly submitted as part of 
the shop drawings submittal will not be measured for payment.  
 
Basis of Payment. The work under this item will be paid for at the contract unit price per EACH 
for WEEP HOLES CORED as indicated on the Plans, as directed by the Engineer and as 
specified herein.  All costs for materials, labor and equipment associated with coring, installation 
of weep hole assemblies and extensions thru roadway barriers shall not be paid separately but 
shall be included within this Item. 
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OVERHEAD SIGN STRUCTURE – SPAN (SPECIAL) 
 
Description. This work shall consist of furnishing all materials, equipment and labor necessary 
for the fabrication and erection of overhead span sign structures at the locations shown on the 
plans in accordance with Section 733 of the Standard Specifications and as modified in special 
plan design details. 
 
Method of Measurement: This item will be measured for payment in feet of the special span 
sign truss measured from centerline of end-support to centerline of end-support (along the 
centerline of truss). 
 
Basis of Payment: This work will be paid for at the contract unit price per Foot for OVERHEAD 
SIGN STRUCTURE – SPAN (SPECIAL). 
  
 
OVERHEAD SIGN STRUCTURE - BRIDGE MOUNTED 
OVERHEAD SIGN STRUCTURE - BRIDGE MOUNTED (SPECIAL) 
 

Description: This work shall consist of furnishing all materials, equipment and labor necessary 
for the erection of overhead sign structures mounted on bridges at the locations shown on the 
plans in accordance with Section 733 of the Standard Specifications and as modified in special 
plan design details. 
 
Method of Measurement: This item will be measured for payment in feet of the overall width of 
the sign panel or total width of adjacent sign panels, including spacing between adjacent sign 
panels, to be installed on the sign structure. 
 
Basis of Payment: This work will be paid for at the contract unit price per Foot for OVERHEAD 
SIGN STRUCTURE – BRIDGE MOUNTED or OVERHEAD 
SIGN STRUCTURE – BRIDGE MOUNTED (SPECIAL). 
 
 
REMOVE OVERHEAD SIGN STRUCTURE 
 
Add following the second paragraph of Article 736.02: 
 

“Portions of bridge mounted sign support systems may be retained or relocated as 
indicated in the plans.  This work is indicated in the plans and will be paid separately.” 

 
“Where bridge mounted sign supports are removed, clean, prime, and paint both sides of 
the bridge steel beam within a 1’ radius of the removed support flange and fill the holes 
with bolts.” 
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Add following the second paragraph of Article 736.02: 

 
a) “The existing structural steel coating contains lead.  The Contractor shall take 

appropriate precautions to deal with the presence of lead on this project. 
 

b) Areas of the existing fascia girder where sign support brackets have been removed 
shall be cleaned per SSPC-SP 11 Power Tool Cleaning to Bare Metal and painted as 
required by the Special Provision “Cleaning and Painting Contact Surface Areas of 
Existing Steel Structures” unless the existing girder surface has been galvanized or 
metallized.  The steel shall be painted with the inorganic zinc-rich primer per 
AASHTO M300, Type 1.  The color of the primer shall match the color of the existing 
fascia girder and be Reddish Brown, Munsell No. 2.5YR 3/4, or Gray, Munsell No. 5B 
7/1, as appropriate and unless otherwise specified by the Engineer. 
 
If the existing fascia girder has been previously galvanized or metallized, cleaning 
and painting shall be performed as specified for “Touch-Up of Completed Coating 
System” in the Special Provision for Metalizing of Structural Steel, as appropriate 
and unless otherwise specified by the Engineer.  

 
c) Open bolt holes in the existing fascia girder, which are abandoned after sign support 

bracket removal, shall be filled using high-strength bolts with nuts and washers.  Bolts 
shall be ¾” diameter (unless existing conditions indicate a different bolt diameter) 
ASTM A325, Type 1 hot-dipped galvanized.” 

 
 
REMOVE AND RE-ERECT STRUCTURAL STEEL SUPPORT FOR OVERHEAD SIGN 
STRUCTURE - BRIDGE MOUNTED 
 
Add the following after the second paragraph of Article 738.02(a): 
  

“When the existing structural steel support for overhead sign structure – bridge mounted 
is to be removed and re-erected, the support shall be removed from the bridge fascia 
girder and concrete parapet/deck, and then stored and handled according to Article 
505.08(c). 
 
Field-drilling new holes in existing bridge fascia girder, drilling and grouting anchor rods 
in existing bridge parapet/deck, and all other materials, labor and equipment necessary 
for the re-erection of the sign support bracket shall not be paid separately but shall be 
included in this Item. 
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When existing anchor bolts in the bridge parapet/deck are abandoned due to support 
relocation, they shall be cut flush with the existing concrete surface.  In addition, the 
bridge fascia girder shall be cleaned, primed, and painted on both sides within a 1’ 
radius of the removed support flange and all holes shall be filled with high-strength bolts.  
The following shall also be noted: 

  
(a) The existing structural steel coating contains lead.  The Contractor shall take 

appropriate precautions to deal with the presence of lead on this project. 
(b) Areas of the existing fascia girder where sign support brackets have been removed 

shall be cleaned per SSPC-SP 11 Power Tool Cleaning to Bare Metal and painted as 
required by the Special Provision “Cleaning and Painting Contact Surface Areas of 
Existing Steel Structures” unless the existing girder surface has been galvanized or 
metallized.  The steel shall be painted with the inorganic zinc-rich primer per 
AASHTO M300, Type 1.  The color of the primer shall match the color of the existing 
fascia girder and be Reddish Brown, Munsell No. 2.5YR 3/4, or Gray, Munsell No. 5B 
7/1, as appropriate and unless otherwise specified by the Engineer. 

 
If the existing fascia girder has been previously galvanized or metallized, cleaning 
and painting shall be performed as specified for “Touch-Up of Completed Coating 
System” in the Special Provision for Metalizing of Structural Steel, as appropriate 
and unless otherwise specified by the Engineer. 
 

(c) Open bolt holes in the existing fascia girder, which are abandoned after sign support 
bracket removal, shall be filled using high-strength bolts with nuts and 
washers.  Bolts shall be ¾” diameter (unless existing conditions indicate a different 
bolt diameter) ASTM A325, Type 1 hot-dipped galvanized. 
 

All costs associated with filling open bolt holes, cutting existing abandoned anchor bolts, 
and cleaning and painting shall not be paid separately but shall be included within this 
Item.” 

 
 
PILE EXTRACTION 
 
Description.  This item shall consist of furnishing all labor, equipment and materials necessary 
for the extraction of existing steel piles at locations shown on the plans, or not shown, including 
all pertinent work such as removal and satisfactory disposal of adjacent concrete mats or other 
obstructions interfering with the removal operations as directed by the Engineer.  The work shall 
be done in accordance with the applicable portions of Section 501 of the Standard 
Specifications. 
 
Prior to commencing work under this Item, the Contractor shall verify the location of all existing 
utilities in the area and shall submit drawings and written documentation to the Engineer of such 
verification.  In addition, the Contractor shall obtain all necessary approvals/permits for 
operations pertaining to existing steel pile extraction. 
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The work shall consist of removing all obstructions interfering with the pile extraction in the 
vicinity of the proposed drilled shafts as shown on the plans.  Excavation by hand may be 
required to expose the top of steel piles which interfere with the proposed drilled shaft 
construction.  All excavation required for satisfactory completion of this work shall be considered 
incidental to this item. 
 
The Contractor shall extract the piles in a manner such that the piles will not break. 
 
The work shall conform in every respect to all environmental, state and local regulations 
regarding construction requirements, the protection of adjacent properties, as well as dust and 
noise control and all work shall be executed in such a manner so as not to disturb or damage 
the existing utilities and/or adjacent structures.   
 
All materials removed under this Item shall become the property of the Contractor and shall be 
disposed of by the Contractor off the site and in a lawful manner meeting all IDOT Policies and 
Procedures. 
 
Construction Requirements.  The Contractor shall submit drawings, complete with a list of 
equipment and methods the Contractor proposes to use, for the removal and disposal of all 
existing steel piles to the Engineer for review.  Further, the Contractor shall submit copies of all 
approvals and permits for the work under this Item to the Engineer.  All work under this Item 
shall be performed so as not to disturb adjacent facilities or construction and the removal shall 
include all steel piles and related materials encountered at locations interfering with drilled shaft 
construction only. 
 
Method of Measurement.  Pile Extraction shall be measured for payment by the number (each) 
of the complete pile removed.  No other or separate measurement will be made for this Item. 
 
Basis of Payment.  The work under this Item will be paid for at the Contract unit price Each for 
PILE EXTRACTION, as indicated on the Plans and as specified herein. 
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STORM SEWERS 
 
Replace the 7th paragraph of Article 550.04 of the Standard Specifications: 
 

“Where a firm foundation is not encountered at the grade established due to soft, 
spongy, or otherwise unsuitable soil, or as directed by the engineer, the Contractor shall 
excavate the unsuitable soil under the pipe for the full width of the trench.  The material 
shall be replaced with AGGREGATE SUBGRADE IMPROVEMENT per the special 
provision.  The actual depth of removal shall be determined in the field based on the 
Contractor’s means and methods to be used.  However, the depth of removal shall not 
exceed 24 inches below the 4 inches of well compacted aggregate placed below the 
pipe.  Before placing the AGGREGATE SUBGRADE IMPROVEMENT, the Contractor 
shall install a FABRIC FOR GROUND STABILIZATION per Section 210 of the Standard 
Specifications.  The cost for the removal and replacement of the unsuitable material and 
installation of geotextile fabric will not be paid for separately but shall be considered as 
included in the cost of the item being installed.” 

 
Revise the last sentence of the first paragraph of Article 550.07 of the Standard Specifications: 

 
“The backfill material shall consist of suitable excavated material placed in uniform lifts 
not exceeding 12 inches in depth, loose measurement, and compacted to 85 percent of 
standard lab density.  If 85 percent compaction cannot be obtained, trench backfill may 
be used.  Trench backfill material shall be placed in 8 in. lifts, loose measurement and 
compacted by mechanical means to the satisfaction of the Engineer. No additional 
compensation will be allowed if the Contractor elects to utilize trench backfill in areas not 
specified in the Plans unless it is determined in the field that 85 percent compaction 
cannot be obtained.” 

 
Add the following to the sixth paragraph of Article 550.07 of the Standard Specifications: 
 

“Backfilling Methods 2 and 3 will not be allowed.” 
 
Revise the seventh paragraph of Article 550.07 of the Standard Specifications: 
 

“Where trench backfill is used with Method 1 or specified in the Plans, it shall be 
deposited in uniform lifts not exceeding 8 inches in depth, loose measurement, and 
compacted to 95 percent of standard lab density. 
 
Where soft, spongy, or unsuitable material is encountered at the bottom of trenches 
below existing, temporary, or proposed pavement, the trench backfill material shall be 
capped with 2 feet of coarse aggregate meeting gradation CA 6 with FABRIC FOR 
GROUND STABILIZATION placed below the pavement subgrade.  The cost for the 
placement of the coarse aggregate will be paid for as TRENCH BACKFILL.  The 
installation of geotextile fabric will not be paid for separately but shall be considered as 
included in the cost of the item being installed.” 
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Delete the 9th paragraph of Article 550.07 of the Standard Specifications. 
 
Revise the 4th paragraph of Article 550.10 of the Standard Specifications: 
 

“Removal and replacement of soft, spongy, or unsuitable material below plan bedding 
grade and installation of geotextile fabric will not be paid for separately but shall be 
considered as included in the cost of the item being installed.  The installation of 
geotextile fabric above the 2 feet of coarse aggregate will also not be paid for separately 
but shall be considered as included in the cost of the item being installed.” 

 
 
STORM SEWERS JACKED IN PLACE 
 
Description. This work shall consist of furnishing and installing, by jacking, storm sewers of the 
required inside diameter at locations shown in the Plans. This work also includes excavation and 
backfill of the jacking/receiving pits as well as installation and removal of the sheeting, bracing, or 
shoring utilized for the pit. 
 
Materials: The materials shall be in accordance with Section 552.02 of the IDOT Standard 
Specifications. 
 
Submittals: The Contractor shall submit calculations, drawings and details for the design and 
construction of the pipes via jacking for review and approval, including but not limited to: 
 

1) Sheeting, bracing, or shoring for the jacking and receiving pits, 
2) Dewatering, 
3) Thrust blocks for pipe jacking, 
4) Casing or liner design if casing or liner is used and, 
5) All other materials and equipment necessary for a complete installation 

 
All submittals shall be signed and sealed and by an Illinois licensed Structural Engineer 
employed by the Contractor for Engineer review and approval. The submittals shall indicate 
loads, codes and specifications to confirm that the design conforms to the applicable codes and 
design requirements. The submittal must be approved prior to the commencement of this work.  
 
The Engineer’s review shall not relieve the Contractor of his responsibility for the design of the 
jacking system. 
 
Construction Requirements: The Contractor shall evaluate the subsurface soil conditions from the 
soil boring logs prior to submitting means and methods for constructing the pipes via jacking. The 
resistance which the soil can provide to the jacking loads may be estimated from the allowable 
passive pressures. A minimum factor safety of 2 should be considered for this application. If 
enough resistance is not available, additional ground improvement measures may be required to 
provide additional lateral resistance to withstand the jacking loads. 
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The jacking/receiving pit sizes shall not exceed the maximum dimensions as shown in the Plans 
and shall meet Occupational Safety and Health Administration (OSHA) construction 
requirements. A stabilized work platform shall be constructed in the jacking/receiving pit based on 
the Contractor’s methods and equipment to be used. 
 
Storm sewers, of the type and size specified, shall be jacked in a continuous operation. The 
construction may be accomplished by jacking the storm sewer, or if the Contractor elects, a metal 
liner of sufficient strength and size first, then the storm sewer installed inside the liner. If the liner 
is used, it shall remain in place to support the embankment, and the voids between the liner and 
the sewer pipe shall be completely filled with sand or grout mixture as approved by the Engineer. 
The grout mixture shall be one part cement and two parts sand mixed with water. The diameter of 
the metal liner, if used, shall not exceed the outside diameter of the storm sewer by more than 6 
in. (150 mm). 
 
If continuous jacking operation cannot be maintained, the Contractor shall take the necessary 
precautions for not allowing the jacked pipe to freeze in place. 
 
Any temporary retention system required to support jacking and receiving pit excavation shall be 
designed and constructed per Article 522.07 of the Standard Specifications. The Plans include 
schematic layouts of proposed temporary soil retention systems for information only. The 
Contractor shall evaluate the actual size of required jacking and receiving pits based on intended 
means and methods. The design calculations, site layout and shop drawings for the temporary 
soil retention system proposed by the Contractor shall be submitted according to Article 522.05 of 
the Standard Specifications. This approval will not relieve the Contractor of responsibility for the 
safety of the excavation and structural adequacy of adjacent properties. Approval shall be 
contingent upon acceptance by all involved utilities. 
 
The Contractor shall design a temporary soil retention system such that at any location the 
maximum total lateral deflection at the top of the temporary soil retention system shall not exceed 
0.25 inch. The Contractor can request soil boring log data within the vicinity of the proposed 
excavations obtained for previous construction contracts. If deemed necessary, the Contractor 
shall obtain additional geotechnical data at no additional cost to the contract. 
 
All sheeting, bracing, shoring, jacking frame, guide rails, backstop, shields, sleeves, and other 
materials necessary for the complete installation of the storm sewer shall be of sufficient strength 
to support the loads that are to be imposed on them. 
 
The types, sizes, and number of jacks, jacking pit, and other equipment used shall be such as to 
exert sufficient force to overcome the greatest resistance to be encountered, considering both 
weight of the pipe or liner and the friction on its exterior surface. Lubricants, if required, may be 
used to decrease the frictional resistance on the exterior surface of the pipe being jacked. 
Suitable lubricants may be applied directly to the surface or through 1/2 in. (13 mm) nipples 
through holes drilled in the cutting shield at the lead pipe. 
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Care shall be taken in arranging the jacking equipment and struts to ensure that thrust is applied 
parallel with the centerline of the pipe or liner or as approved by the Engineer. A jacking head or 
collar shall be used to apply pressure from the jack to the pipe or liner. Pressure applied with the 
metal of the jack in direct contact with concrete pipe will not be permitted. 
 
A cutting edge at least 1/2 in. (13 mm) greater in diameter than the pipe or liner being jacked 
shall be provided for the leading pipe or liner. The upper half of the cutting edge shall project 
beyond the pipe or liner end to support the embankment. Excavation within the jacked pipe or 
liner shall be performed in such a manner as to not increase the excavated diameter larger than 
the pipe or liner being jacked. Excavation shall not be carried beyond the end of the cutting edge 
of the pipe or liner. Any holes provided in the lead pipe to attach the cutting edge shall be 
properly filled with plug and mastic as approved by the Engineer after completion of the jacking 
operation and removal of cutting edge. 
 
As each succeeding pipe section is placed against the previously jacked pipe, a 1/2 in. (13 mm) 
manila rope or other suitable material shall be inserted throughout the entire groove of the joint 
and set in place with asphalt mastic. The opening on the inside of the pipe shall be mortared with 
a mixture composed of one part cement to three parts sand, by volume, based on dry materials, 
after the complete sewer has been jacked in place. Any other method of jointing must be 
approved by the Engineer prior to the start of construction. 
 
The alignment and elevation of the forward end of the pipe shall be checked at regular intervals 
as work proceeds and appropriate measures immediately taken to correct any observed 
deviation. When the Contractor elects to jack a metal liner prior to installing the storm sewer, all 
earth and other foreign material shall be removed from inside the liner. The storm sewer sections 
shall be installed by jacking the sections through the liner. 
 
Any change in elevation of the pavement and/or shoulders of 0.25 inches or greater due to 
jacking operations shall be corrected by the Contractor at his/her own expense. Correction can 
be made by grinding for increases in elevation or asphalt milling and overlay for decreases in 
elevation. 
 
The Contractor will also be required to collect and dewater any accumulated groundwater 
seepage in the pits. 
 
When executing this work, the Contractor must monitor adjacent buildings for vibration and 
displacement and follow the related requirements and restrictions as outlined in the 
CONSTRUCTION VIBRATION MONITORING and MONITORING ADJACENT STRUCTURES 
Special Provision. 
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Where a firm foundation is not encountered at the bottom of the jacking/receiving pits due to soft, 
spongy, or otherwise unsuitable soil, or as directed by the engineer, the Contractor shall 
excavate unsuitable material at the base of the pits for the full area of the excavation to provide a 
stable working platform for the equipment. The material shall be replaced with AGGREGATE 
SUBGRADE IMPROVEMENT per the special provision. Prior to placement of the AGGREGATE 
SUBGRADE IMPROVEMENT, the Contractor shall install FABRIC FOR GROUND 
STABILIZATION per Section 210 of the Standard Specifications. The depth of the unsuitable 
material which is to be removed shall be measured in the field based on the method and 
equipment that is to be used. However, the depth of removal shall not exceed 24 inches. The 
cost for the removal and replacement of the unsuitable material and installation of geotextile 
fabric will not be paid for separately but shall be considered as included in the cost of the storm 
sewer jacked in place. 
 
Unsuitable material that is removed shall be disposed of according to Article 202.03 of the 
Standard Specifications. All excavated material which does not meet compaction requirements 
shall also be disposed of according to Article 202.03 of the Standard Specifications. 
 
Where a firm foundation is encountered as confirmed by the field geotechnical engineer, a 
minimum of 4 inches of well compacted aggregate shall be placed in accordance with Section 
550.04 of Standard Specifications in lieu of the 24 inches of AGGREGATE SUBGRADE 
IMPROVEMENT. 
 
If the material removed from the pit can be placed and compacted, it may be used as suitable 
backfill subject to the requirements listed below: 
 

• The backfill requirements shall follow Article 502.10 and Section 205 of the Standard 
Specifications except that all lifts shall be compacted to a minimum 95 percent standard 
laboratory density. If 95 percent compaction cannot be obtained, trench backfill may be 
used.  Trench backfill will not be paid for separately but shall be considered as included in 
the cost of the sewer jacked in place. 
 

• When under existing, temporary, or proposed pavement, the backfill material shall be 
capped with 2 feet of coarse aggregate meeting gradation CA 6 with FABRIC FOR 
GROUND STABILIZATION placed below the pavement subgrade.  The coarse aggregate 
and geotextile fabric will not be paid for separately but shall be considered as included in 
the cost of the sewer jacked in place. 
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Method of Measurement. This work will measured for payment in place in feet. 
 
Excavation in rock will be measured for payment according to Article 502.12 of the Standard 
Specifications. 
 
Removal of unsuitable material will not be measured for payment. 
 
The geotechnical fabric for ground stabilization will not be measured for payment. 
 
Aggregate will not be measured for payment.  
 
Trench backfill will not be measured for payment. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for STORM 
SEWERS JACKED IN PLACE, of the diameter specified. The unit price shall include all labor, 
materials, and equipment necessary to excavate the jacking/receiving pits, install the sheeting, 
bracing, or shoring, jack the storm sewers, and backfill the pits. Removal and replacement of 
unsuitable material below the base of the pits and installation of geotextile fabric will not be paid 
for separately but shall be considered as included in the cost of the storm sewer jacked in place. 
Trench backfill used as backfill material will not be paid for separately but shall be considered as 
included in the cost of the sewer jacked in place. The installation of coarse aggregate and 
geotextile fabric will also not be paid for separately but shall be considered as included in the 
cost of the sewer jacked in place. 
 
Excavation in rock will be paid for according to Article 502.13 of the Standard Specifications. 
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JUNCTION CHAMBER NO. 1 
 
Work under this item shall be performed in accordance with the applicable portions of Section 
503 of the Standard Specifications and the plans except as herein modified. 
 
Description: This work shall consist of constructing cast-in-place Portland Cement Concrete 
Junction Chamber No. 1 at the location shown on the Plans.  The junction chamber shall be 
water proofed in accordance with Article 503.18. Removal of portions of the existing main drain 
sewer for the construction of the junction chamber is also included within this work. 
 
General Requirements:  The structure shall be constructed at the line and grade shown on the 
plans or as such may be revised to match the existing sewers at this location.  The work shall 
include the partial removal of the existing main drain sewer for the construction and connection 
of the junction chamber as shown in the Plans. Cutting the reinforced concrete pipe to the 
required dimensions and removal of concrete is necessary prior to the forming of the various 
connections. The work shall include forming, furnishing and placement of Portland Cement 
Concrete and reinforcing steel as required to construct the junction chamber as shown on the 
plans.  This work shall not include the excavation, sheeting, bracing and backfilling. The frame 
and grate/lid shall be included in the cost of the work. Excavation, sheeting, bracing and other 
components of work in order to access the existing main drain sewer shall be included under 
SOIL RETENTION SYSTEM. Backfill of the junction chamber is included under SOIL 
RETENTION SYSTEM. 
 
All components of the junction chamber identified in the Plans are included under this item, 
including riser sections, precast cones, ladder rungs, frame and closed lid, adjusting rings and 
openings within the riser section to accept storm sewer connections.  
 
The SOIL RETENTION SYSTEM includes all excavation support and excavation for the junction 
chamber construction. However, due to the lower elevation required for concrete removal and 
the proposed junction chamber components, there may be ground water and possible saturated 
conditions within the limits of construction. Sophisticated dewatering methods within the soil 
retention system for the construction of the junction chamber may be necessary.  The 
Contractor shall investigate the soil conditions as the excavation progress to determine if the 
soils are able to be dewatered. The Contractor shall submit methods of dewatering and design 
calculations and construction sequencing.  Dewatering and other items required in order to 
establish a stable work area will not be paid for separately but shall be included in the cost of 
construction for Junction Chamber No. 1.  
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Prior to starting work on the junction chamber, the Contractor shall submit a detailed 
construction procedure to the Engineer for approval that shall address the following: 
 

• Exact location and conditions of existing sewers and interceptors. 
• Temporary bulkheads, weirs, and dams. 
• Protection of workers and the work during periods of heavy rainfall and potential flooding 

and accommodation of work to various IDOT owned sewers. 
• Proposed equipment and materials for removal of a portion of the existing main drain 

sewer  
• Maintenance of flow. 
• Maintenance and protection of utilities adjacent to the proposed structure. 
• Groundwater and seepage control. 
• Spoil disposal. 
• Screening method to prevent debris from entering the sewer system. 
• Sequence of work and schedule. 
 

Concrete shall be 3,500 psi Class SI as described in Article 1020.04, Table 1 of the Standard 
Specifications. 
 
The junction chamber shall be cleaned of any accumulation of silt, debris, or foreign material 
prior to inspection and shall be free of such accumulation at the time of final inspection. 
 
Method of Measurement: This work shall be measured for payment on a per each basis for the 
completed JUNCTION CHAMBER NO. 1. 
 
Basis of Payment:  The work shall be paid for at the contract unit price per each for JUNCTION 
CHAMBER NO. 1.  The contract unit price shall include the costs for all work, including but not 
limited to the cost of labor, equipment, materials, supplies, granular bedding, bulkheads, and 
any miscellaneous abandoned structures required to construct the item as shown on the 
plans.  Any dewatering required to perform the work as specified shall be included in the 
contract price of JUNCTION CHAMBER No. 1. 
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STORM SEWERS (SPECIAL) 
 
Description.  Work under this item includes the installation of storm sewers proposed to be 
installed within the area excavated and backfilled under SOIL RETENTION SYSTEM. Additional 
information is included under SOIL RETENTION SYSTEM. 
 
Work shall be performed according to Section 550 of the Standard Specifications, except as 
herein modified. 
 
Replace Article 550.04 of the Standard Specifications with: 
 
 “All excavation for the proposed storm sewer will be included under SOIL RETENTION 
SYSTEM. No separate excavation shall be included in the execution of the storm sewer. The 
bedding of the storm sewer shall be created with a combination of the proposed concrete slab 
installed under SOIL RETENTION SYSTEM and additional materials necessary to locate the 
storm sewer and the proper line and grade. The Contractor can elect to pour additional concrete 
to form a cradle to support the storm sewer and to prevent the storm sewer from rolling within 
the excavation. The concrete cradle shall be properly formed to fully support the entire storm 
sewer, including bell ends. Alternatively, the Contractor may place well compacted aggregate 
below the pipe and to the spring line of the pipe. Storm sewers placed into operation prior to the 
backfilling of the soil retention system excavation shall be fully supported and braced as 
necessary so that there is no horizontal or vertical displacement while storm water flows are 
routed through the pipe.” 
 
Replace Article 550.06 of the Standard Specifications with: 
 
“When an end treatment, pipe tee, or elbow is required, it will be specified on the plans. End 
treatments shall be according to Article 542.07. Pipe tees and elbows shall be according to 
Article 542.08. 
 
All joints in concrete sewer pipe shall be sealed with rubber gaskets, preformed flexible joint 
sealants, mastic joint sealer, or external sealing bands. When mastic joint sealer is used, it shall 
be applied according to the manufacturer’s recommendations and the material shall completely 
fill the joint after the pipes have been brought together. After each joint is sealed, it shall be 
wiped clean on the inside. Handling holes in concrete pipe shall be filled with a precast concrete 
plug and sealed with mastic or mortar; or filled with a polyethylene plug. The plug shall not 
project beyond the inside surface after installation. 
 
Storm sewers connected into PRECAST MODULES shall be installed per the precast module 
manufacturer’s directions and requirements. All concrete collars and ancillary components will 
be included in the work.” 
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Replace Article 550.07 of the Standard Specifications with: 
 
“Storm sewer backfill requirements are included under SOIL RETENTION SYSTEM. Placement 
and compaction of backfill materials shall not cause damage to the pipe. Any damaged pipe 
shall be removed and replaced.” 
 
Replace Article 550.10 of the Standard Specifications with: 
 
“Basis of Payment. This work will be paid for at the contract unit price per foot for STORM 
SEWERS, of the class, type, (SPECIAL) and diameter specified.  No excavation or backfill shall 
be included in the cost of the storm sewer.” 
 
 
MANHOLES, TYPE A, 9’ DIAMETER 
MANHOLES, TYPE A, 10’ DIAMETER 
 
Description.  Work under this item shall be performed according to Section 602 of the Standard 
Specifications, except as herein modified. 
 
Replace Article 602.12 of the Standard Specifications with: 
 
“All excavation and backfill for the proposed manholes will be included under SOIL RETENTION 
SYSTEM. Manholes placed into operation prior to the backfilling of the soil retention system 
excavation shall be fully supported and braced as necessary so that there is no horizontal or 
vertical displacement while storm water flows are routed through the manhole and connecting 
pipes.” 
 
Replace Article 602.16 of the Standard Specifications with: 
 
“This work will be paid for at the contract unit price per each for MANHOLES, TYPE A, 9’ 
DIAMETER, TYPE 1 FRAME, CLOSED LID and MANHOLES, TYPE A, 10’ DIAMETER, TYPE 
1 FRAME, CLOSED LID” 
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MANHOLES TO BE RECONSTRUCTED (SPECIAL) 
 
Description.  Work under this item shall be performed according to Section 602 of the Standard 
Specifications, except as herein modified. 
 
This work shall consist of incorporating additional storm sewers into an existing manhole as well 
as the adjustment of the manhole structure.  
 
Existing Structure. The existing manholes serve as an access point into the existing main drain 
sewer, generally with an offset riser from the existing pipe. There may be one or more existing 
pipe connections into the manhole. The existing configuration of the structure, including the 
orientation of the cone, frame and lid and access ladder is unknown at this time. 
 
Construction Requirements. The structure shall be protected during installation of trench 
support items and sewer segments immediately adjacent to the manhole. The structure shall be 
braced and protected during the coring of the existing riser wall and installation of the proposed 
sewer. If the proposed pipe connection interferes with the existing access ladder rungs, the 
existing ladder rungs shall be cut off flush with the interior wall of the riser in the area of conflict. 
If the gap in the rungs is identified as too severe, a new set of access ladder rungs shall be 
installed by drilling into the riser and grouting new rungs into place. 
 
If existing pipes leading to the manhole are removed or abandoned, the opening shall be filled 
with Class SI concrete and formed to a clean finish inside the manhole.  
 
Based upon the proposed frame and lid location, the existing cone section may require removal 
and replacement. All adjustments of the existing frame and lid based upon the final pavement 
grades are included in this work in accordance with Section 602 of the Standard Specifications. 
 
All backfilling shall be performed according to Section 602 of the Standard Specifications and to 
the satisfaction of the Engineer. 
 
Method of Measurement. This work will be measured for payment as each. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for MANHOLES 
TO BE RECONSTRUCTED (SPECIAL) which price shall include all labor, excavation, 
backfilling, materials, and equipment necessary to protect the existing manhole during the 
installation of additional storm sewers into the structure, coring the existing walls of the structure 
and adjusting the frame and lid.  
 
 
PIPE UNDERDRAIN INSTALLATION 
 
Add the following paragraph to Article 601.04 of the Standard Specifications: 
 
“Top of pipe underdrains shall be placed a minimum 6” below the aggregate subgrade 
improvement layer or 6” below undercut layer in areas of undercut.” 
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CATCH BASIN, MANHOLE, INLET, DRAINAGE STRUCTURE, AND VALVE VAULT 
CONSTRUCTION, ADJUSTMENT, AND RECONSTRUCTION 
 
Replace the 7th paragraph of Article 550.04 of the Standard Specifications: 
 

“Where a firm foundation is not encountered at the grade established due to soft, 
spongy, or otherwise unsuitable soil, or as directed by the engineer, the Contractor shall 
excavate the unsuitable soil under the structure for the diameter of the excavation.  The 
material shall be replaced with AGGREGATE SUBGRADE IMPROVEMENT per the 
special provision.  The actual depth of removal shall be determined in the field based on 
the Contractor’s means and methods to be used.  However, the depth of removal shall 
not exceed 24 inches below the bottom slab or sand cushion.  Before placing the 
AGGREGATE SUBGRADE IMPROVEMENT, the Contractor shall install a FABRIC FOR 
GROUND STABILIZATION per Section 210 of the Standard Specifications.  The cost for 
the removal and replacement of the unsuitable material and installation of geotextile 
fabric will not be paid for separately but shall be considered as included in the cost of the 
item being installed.” 

 
Revise the third paragraph of Article 602.12 of the Standards Specifications: 
 

“Backfill shall be according to Article 550.07 and as modified in the special provision for 
STORM SEWERS.” 

 
Revise the 4th paragraph of Article 550.10 of the Standard Specifications: 
 

“Removal and replacement of unsuitable material below the bottom slab or sand cushion 
and installation of geotextile fabric will not be paid for separately but shall be considered 
as included in the cost of the item being installed.  The installation of geotextile fabric 
above the 2 feet of coarse aggregate will also not be paid for separately but shall be 
considered as included in the cost of the item being installed.” 

 
 
REMOVE TEMPORARY CONCRETE BARRIER, STATE OWNED 
 
Description. This work shall consist of removing existing precast temporary concrete barriers, 
including all fixtures attached to the temporary concrete barrier, installed in previous contracts 
by others at locations as specified in the Plans. This work shall be completed in accordance with 
the applicable portions of Section 704 of the Standard Specifications and as noted herein. The 
temporary concrete barrier previously installed by others shall be property of the contractor.  
 
Construction Requirement. When the Engineer determines the existing precast temporary 
concrete barriers are no longer required, the installation shall be dismantled with all hardware 
becoming the property of the Contractor.  
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When the existing precast temporary concrete barriers have been anchored to the pavement, 
the anchor holes shall be repaired with rapid set mortar with only enough water to permit 
placement. Consolidation by rodding shall be used and the material shall be struck-off flush. 
 
Method of Measurement.  REMOVE TEMPORARY CONCRETE BARRIER, STATE OWNED 
shall be measured for payment in feet (meter) in place along the centerline of the barrier. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot (meter) for 
REMOVE TEMPORARY CONCRETE BARRIER, STATE OWNED for the removal of temporary 
concrete barrier previously installed by others 
 
No payment will be made for the removal of temporary concrete barrier supplied and installed 
under this Contract.  
 
 
VIDEO TAPING OF MAIN DRAIN 
 
Description.  This work will consist of televising the main storm sewer systems before and after 
construction as shown on Plans. 
 
Requirements.  The Contractor must furnish a videotape of a televised inspection of the interior 
of all existing main drain storm sewers within the areas of construction under this contract. The 
limits of main drain recording shall extend between the access points identified on the Plans.  
Record the videotape under the supervision of the Engineer.  Perform two sessions of 
videotaping of the sewer:  1) prior to the start of construction, and 2) at the completion of major 
construction and at a time agreed upon by the Engineer. The main drains were previously 
videotaped in previous contracts. The Contractor may elect to not videotape the section of main 
drain not required to be cleaned and accept the previous video as the video to establish existing 
condition. 
 
The name, phone number, and contact person of the firm which will be performing the 
videotaping of the sewer must be provided by the Contractor at the pre-construction meeting.   
 
After the completion of construction, the main drain shall be videotaped to document post-
construction condition. After review by the Engineer, any damage uncovered during the post-
construction video not previously shown in the pre-construction video shall have repair plans 
developed by the Contractor for review. After approval of repair plans, the Contractor shall 
complete all repairs within sixty (60) days. All costs incurred by the Contractor to make the 
required repairs are to be borne solely by the Contractor.  The Contractor is required to then re-
videotape the sewer to verify that the deficiencies noted on the post-construction videotape 
have been corrected to the satisfaction of the Engineer.  All costs to re-videotape the sewer, 
regardless of the number of times required, will be borne solely by the Contractor. 
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Include location maps, legends and descriptions on all videotape submittals.  2 copies of each 
submittal are required. 
 
Method of Measurement.  This work will be measured for payment for each occurrence of sewer 
televising per foot for the videotaping of the sewer before construction and at the completion of 
construction.   
 
Basis of Payment. This work will be paid for at the contract unit price per foot for the VIDEO 
TAPING OF MAIN DRAIN. The price shall include all costs for equipment and labor to perform 
videotaping and all traffic control necessary to enter or exit main drain structures. 
 
The cleaning of the main drain prior to videotaping before construction shall be paid for as MAIN 
DRAIN CLEANING. 
 
 
MAIN DRAIN CLEANING  
  
Description: This work consists of performing cleaning of the existing main drain sewer and main 
drain manholes and junction chambers with limits as shown on the Plans.  
  
Equipment: The equipment selected for cleaning shall be capable of removing all dirt, grease, 
rock and other deleterious material from the main sewer and manholes. The cleaning process 
shall not allow dirt, grease, rock and other deleterious material from collecting in the wet well of 
the Department’s Pump Station #26 immediately downstream of the junction chamber access 
point. All material shall be removed from the main drain system. One or more of the access points 
into the main drain are within travel lanes and water supplied from water mains and fire hydrants 
will not be available. The distance between the access points may be quite long. All equipment 
proposed to be used under this item shall be appropriate for the work entailed in this Special 
Provision and as shown in the Plans. 
  
When a sewer is found to be more than one-half full with debris, bucket machines, rodding, 
machines, and/or vacuum equipment shall be used to remove the major portion of material before 
hydraulic equipment is employed.  
  
Construction Requirements: All dirt/debris due to the cleaning operations shall be removed from 
the site by the Contractor on a daily basis at a minimum, and disposed of properly in accordance 
with Section 202.03 of the Standard Specifications. Disposal shall be performed in accordance 
with all applicable environmental regulations. Disposal costs shall not be paid for separately, but 
shall be included in the unit price for MAIN DRAIN CLEANING. 
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All required traffic control to allow access into the main drain system at structures within travel 
lanes must be scheduled with the Engineer. Due to traffic control requirements, traffic shifts, lane 
and shoulder closures and staging under other contracts noted under CONTRACTOR 
COOPERATION, the work under this item shall be coordinated well in advance of the start of 
work. 
 
Method of Measurement: This work will be measured for payment in feet for the main drain 
sewer cleaned and include all manholes and junction chambers along the length of the main 
drain.   
  
Basis of Payment: This work will be paid for at the contract unit price per foot for MAIN DRAIN 
CLEANING which price is payment in full for all labor, tools, testing, equipment, and materials 
necessary to complete this item. The cost for traffic control for work under this item will not be 
paid for separately. 
 
 
TELEVISION INSPECTION OF SEWER 
 
Description.  This work will consist of televising the storm sewer and combined sewer systems 
before and after construction as specified in the contract drawings. 
 
Requirements.  The Contractor must furnish a videotape of a televised inspection of the interior 
of all existing storm and combined sewers which may be impacted during construction under 
this contract.  Record the videotape under the supervision of the Engineer.  Perform two 
sessions of videotaping of the sewer:  1) before construction and 2) prior to the placement of 
final wearing surface. 
 
The name, phone number, and contact person of the firm which will be performing the 
videotaping of the sewer must be provided by the Contractor at the pre-construction meeting.   
 
Clean all sewers prior to videotaping before construction.  The final acceptance of the sewer 
shall be based on the sewer videotape.  All deficiencies exposed on the videotape must be 
corrected by the Contractor within 30 calendar days of notification.  All costs incurred by the 
Contractor to make the required repairs are to be borne solely by the Contractor.  The 
Contractor is required to re-videotape the sewer to verify that the deficiencies noted on any 
previous videotape have been corrected to the satisfaction of the Department or Chicago 
Department of Sewers.  All costs to re-videotape the sewer, regardless of the number of times 
required, will be borne solely by the Contractor. 
 
Every effort is to be made by the Contractor to correct all deficiencies prior to the placement of 
the final wearing surface.  If, in the opinion of the Engineer, the Contractor has delayed in 
submitting the videotape, the placement of the final wearing surface may be suspended.  No 
time extension will be granted due to this suspension and the Engineer will be sole judge as to 
any delays. 
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Include location maps, legends and descriptions on all videotape submittals.  2 copies of each 
submittal are required. 
 
Method of Measurement.  This work will be measured for payment in sewer televising per foot 
for the videotaping of the sewer before construction and prior to placement of the final wearing 
surface.   
 
Basis of Payment. This work will be paid for at the contract unit price per foot for the 
TELEVISION INSPECTION OF SEWER. 
 
The cleaning of sewers prior to videotaping before construction shall be paid for as STORM 
SEWERS TO BE CLEANED, of the diameter specified or COMBINED SEWERS TO BE 
CLEANED. 
 
 
ROADWAY SWEEPING 
 
Description.  This work shall consist of sweeping the left and right shoulders and adjacent lane 
of all impacted expressways and expressway ramps at least once per month or as directed by 
the Engineer. Sweeping equipment shall conform with Article 1101.03. Vacuum type equipment 
may be allowed at the discretion of the Engineer. 
 
Method of Measurement.  This work shall be measured for payment in lane miles. 
 
Basis of Payment.  This work shall be paid for at the contract unit price per lane mile for 
ROADWAY SWEEPING. 
 
 
GENERAL REQUIREMENTS FOR WEED CONTROL SPRAYING 
 
Experience 
 
The Contractor shall have previous experience with the use of weed control chemicals.  He/she 
shall have had at least three (3) season’s experience in ecological restoration and the ability to 
identify and differentiate between targeted weeds and vegetation to remain.  The Contractor 
shall observe and comply with all sections of the Illinois Custom Spray Law, including licensing. 
Contractor personnel applying herbicides shall have a valid pesticide applicator license issued 
by the Illinois Department of Agriculture.   
 
The licensed pesticide applicator shall attend the preconstruction meeting and submit 
his/her current license to the Engineer. 
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Equipment 
The equipment used shall consist of a vehicle-mounted tank, pump, spray bar and handgun, 
plus any other accessories needed to complete the specified work.  Spraying shall be done 
through multiple low-pressure flooding or broad jet nozzles mounted on spray bars operated not 
more than 36” above the ground.  If different sizes or types of nozzles are used to make up the 
spray pattern, the pressure, sizes and capacities shall be adjusted to provide a uniform rate of 
application for each segment of the spray pattern.  Hand spray guns may be used for spraying 
areas around traffic control devices, lighting standard and similar inaccessible areas.  Maximum 
speed of the spray vehicle during application of chemical shall be ten (10) miles per hour. 
 
Pumps used shall have a volume and pressure capacity range sufficient to deliver the mixture at 
a pressure to provide the required coverage and to keep the spray pattern full and steady 
without pulsation or excessive pressure as to cause fogging.  Maximum pressure for application 
shall be 15 PSI.  Quick acting shut-off valves and spring-loaded ball check valves shall be 
provided to stop the spray pattern with a minimum of nozzle drip.  In areas where the spray 
vehicle must traverse the right-of-way, a four-wheel drive vehicle with flotation tires will be 
required to minimize damage to the ground surface. 
 
Additional equipment used shall consist of swiping gloves, wicks, wands, hand spray guns 
and/or backpack sprayers, plus any other accessories needed to complete the specified work as 
directed by the Engineer.  Wick applicators, swiping gloves, or other such devices may be 
required to ensure herbicides are applied only to target species.  If hand spray guns used are 
attached to spray vehicle, maximum speed of the spray vehicle during application of chemical 
shall be five (5) miles per hour.  In areas where a vehicle is needed to traverse the right-of-way, 
a four-wheel drive vehicle with flotation tires will be required to minimize damage to the ground 
surface.   
 
Prior to beginning work, the Contractor shall obtain approval from the Engineer of the spraying 
equipment proposed for completing this work.  The proposed equipment shall be in an 
operational condition and available for inspection by the Engineer at least two (2) weeks prior to 
the proposed starting time.  If requested by the Engineer, the Contractor shall demonstrate the 
calibration of the equipment. 
 
The equipment must provide consistently uniform coverage and keep the spray mixture 
sufficiently agitated or the work will be suspended until the equipment is repaired or replaced. 
 
Spraying Areas 
 
This work includes roadsides and other types of right-of-way of various widths and gradients.  
Spray areas often extend more than thirty (30) feet from the edge of the roadway, requiring both 
spray bar and hand gun applications. 
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When the description of work requires weed control of a stated species, such as teasel, the 
chemical shall be applied only to locations where the stated species is present.  When the 
description of work requires general weed control within a bed or area, such as broadleaf weed 
control in turf, then the chemical shall be applied to the entire bed or area. 
 
Exclusion of Spraying Areas 
 
Areas where weed control spraying is inappropriate or detrimental to the environment, desirable 
planting, or private property shall be excluded from the spray area. 
 
Spraying will not be permitted over any drainage swales or waterways, or other areas where the 
chemical label prohibits application.  Spraying within 150 feet of a natural area or site where 
endangered or threatened species occur. 
 
Responsibility for Prevention of Damage to Private Property 
 
The Contractor shall, at all times, exercise extreme caution to prevent damage to residential 
plantings, flower or vegetable gardens, vegetable crops, farm crops, orchard or desirable plants 
adjacent to the roadside. 
 
The Contractor or Department receives a complaint; the Contractor shall contact a complaint 
within ten (10) days after receiving a claim for damages, either in person or by letter.  The 
Contractor, or his authorized representative, shall make a personal contact with the complainant 
within twenty (20) days.  The Engineer shall also be notified by the Contractor of all claims for 
damage he received and shall keep the Engineer informed as to the progress in arriving at a 
settlement for such claims. 
 
Communication with the Engineer 
 
The Contractor is required to communicate with the Engineer to receive all required approvals in 
a timely way and to assure that the Engineer can accurately document the work performed. 
 
It shall be the Contractor’s responsibility to assure that all chemical containers are opened and 
added to the spray mixture in the presence of the Engineer. 
 
The Contractor shall obtain approval from the Engineer to proceed with spraying at each 
location 24 hours prior to the proposed spray operations. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
172 

 
The Contractor’s superintendent shall closely coordinate work with the Engineer at all times in 
accordance with Article 105.06. The superintendent shall attend weekly progress meetings with 
the Engineer at the Engineer’s office or other mutually agreed upon location. The 
superintendent shall communicate with the Engineer in the field during weed control activities to 
facilitate accurate completion of work while it is occurring. At the request of the Engineer, the 
Contractor shall provide a cell phone number where the superintendent can be reached during 
working hours. The Contractor shall notify the Engineer at least twenty-four (24) hours in 
advance of either discontinuing or resuming operations on all work orders.  
 
Pesticide Application Daily Spray Record   
 
The Contractor will be required to properly track pesticide applications as required by the ILG87 
Permit.  Reported data from this form will be collected and complied annually and reported to 
the IEPA as required. 
 
Within 48 hours of the application of pesticides, including but not limited to herbicides, 
insecticides, algaecides, and fungicides, the Contractor shall complete and return to the 
Engineer, Operations form “OPER 2720”.  
 
 
FAILURE TO COMPLETE PLANT CARE AND ESTABLISHMENT WORK ON TIME 
 
Should the Contractor fail to complete the plant care  or supplemental watering within the 
scheduled time frame as specified in the Special Provision for “Planting Woody Plants” and 
“Supplemental Watering”, or within 24 hours notification from the Engineer, or within such 
extended times as may have been allowed by the Department, the Contractor shall be liable to 
the Department in the amount of $50.00 per tree/per day, $40.00 per shrub/per day, $20.00 per 
vine/ornamental grass/ or perennial/per day, and not as penalty but as liquidated damages, for 
each calendar day or a portion thereof of overrun in the contract time or such extended time as 
may have been allowed. 
 
In fixing the damages as set out herein, the desire is to establish a mode of calculation for the 
work since the Department’s actual loss, in the event of delay, cannot be predetermined, would 
be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This said 
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into 
account the loss of the tree(s) if the watering or plant care is delayed.  The Department shall not 
be required to provide any actual loss in order to recover these liquidated damages provided 
herein, as said damages are very difficult to ascertain.  Furthermore, no provision of this clause 
shall be construed as a penalty, as such is not the intention of the parties.   
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
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CONCRETE BARRIER BASE (SPECIAL) 
 
Description.  This work shall consist of constructing a concrete barrier base with reinforcement 
bars below a concrete barrier wall as detailed in the plans. 
 
Construction Requirements.  This work shall be done in accordance with the applicable portions 
of Section 637 of the Standard Specifications. The concrete barrier base shall be constructed as 
detailed in the plans. The concrete barrier wall shall be constructed separately and not poured 
monolithically with the concrete barrier base. 
 
Method of Measurement.  CONCRETE BARRIER BASE (SPECIAL) and CONCRETE 
BARRIER BASE (SPECIAL) per the number indicated on plans will be measured for payment in 
feet in place along the centerline of the barrier base. The concrete barrier wall of the type 
specified will be paid for separately in accordance to the special provision for CONCRETE 
BARRIER. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for CONCRETE 
BARRIER BASE (SPECIAL) or CONCRETE BARRIER BASE (SPECIAL) per the number 
indicated on plans, which price shall include all equipment, labor, and materials necessary to 
construct the concrete barrier base including all reinforcement bars in the concrete barrier base 
and those extending into the concrete barrier wall or concrete barrier transition, and epoxy 
coated tie bars.  
 
 
CONCRETE BARRIER 
 
Description. This work shall consist of constructing a concrete barrier wall with reinforcement 
bars as detailed in the plans. 
 
Construction Requirements. This work shall be done in accordance with the applicable portions 
of Section 637 of the Standard Specifications. The concrete barrier wall shall be constructed on 
a concrete barrier base as detailed in the plans.  
 
Method of Measurement. Concrete barrier walls shall be measured for payment in feet in place, 
along the centerline of the concrete barrier. Concrete barrier base will be paid for separately 
according to CONCRETE BARRIER BASE (SPECIAL) and CONCRETE BARRIER BASE 
(SPECIAL), per the number indicated on the plans. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for CONCRETE 
BARRIER WALL (SPECIAL), CONCRETE BARRIER WALL (SPECIAL, No. per the number 
specified in the plans), CONCRETE BARRIER, SINGLE FACE, 42 INCH HEIGHT (SPECIAL), 
CONCRETE BARRIER, VARIABLE CROSS-SECTION 42” HEIGHT, CONCRETE BARRIER, 
DOUBLE FACE, 42” HEIGHT (SPECIAL), CONCRETE BARRIER TRANSITION (SPECIAL) or 
CONCRETE BARRIER WALL, VERTICAL FACE (SPECIAL); or as shown in the plans. This 
contract unit price shall include all equipment, labor and materials necessary to construct the 
concrete barrier wall including all reinforcement bars in the concrete barrier wall. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
174 

GEOTECHNICAL REINFORCEMENT 
 
Description.  This work shall consist of furnishing and installing integrally-formed polypropylene 
biaxial or multi axial geogrid reinforcement material. The geogrid shall have aperture, rib, and 
junction cross section sufficient to permit significant mechanical interlock with the material being 
reinforced. There shall be a high continuity of tensile strength through all ribs and junctions of 
the geogrid material to reinforce the subbase or subgrade in identified locations. The contractor 
shall present design calculations showing the geogrid can fulfil the project requirements as 
shown on the plans and other projects documents. 
 
Materials. 
 

(a) Geogrid - The geogrid shall conform to the requirement listed in Table 1. The 
supplier/contactor shall provide a certification that the product meets the requirements.  
 

Table 1 – Required Geogrid Properties 
 

MATERIAL 
CHARACTERISTICS 

TEST METHOD DATA 

Polymer type  polypropylene 

Carbon Black Content ASTM D 4218 0.50% (min.) 

 
DIMENSIONAL 

CHARACTERISTICS 
TEST METHOD DATA 

Open Area  COE-CW 02215 75 % (max.) 

Aperture Area Measured 1.3 sqin (min) 

Unit Weight ASTM D 5261 5.0 oz/yd2  (min.) 

 
TECHNICAL                     

CHARACTERISTICS 
TEST METHOD DATA 

Junction Efficiency 
GRI-GG2 or  

ASTM D6637  and 
ASTM D7737 

93% (min.) 

Min. Radial Stiffness @ 0.5% Strain ASTM D6637 23,989 lb/ft (min) 

Resistance to UV Light and Weathering ASTM D4355 70%  at 500 Hours (min) 

 
 

(b) Aggregates - The aggregates shall conform to the AGGREGATE SUBGRADE 
IMPROVEMENT (D-1) Special Provision. 
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Submittals. A minimum of 60 calendar days prior to proposed installation, the Contractor shall 
submit the following information: 
 

a. Design calculations, certified by the manufacturer, identifying that the combination of the 
proposed geogrid material(s) and the aggregate subgrade improvement material provide 
an equivalent bearing capacity of 24” of aggregate subgrade improvement material 
meeting both installation conditions: 
 
• 12” of Aggregate Subgrade Improvement and geogrid reinforcement material(s) over 

Geotechnical Fabric for Ground Stabilization. 
 

• 9” of Aggregate Subgrade Improvement and geogrid reinforcement material(s) over 
Geotechnical Fabric for Ground Stabilization. 

 
b. Project specific installation plan describing subgrade preparation,  the proposed layout 

and orientation of geogrids, loading, transportation and unloading requirements, storage 
requirements, requirements for field cutting and manipulation of geogrid, minimum 
overlap and joint treatments, requirements for securing the geogrid materials prior to and 
during aggregate placement, aggregate placement requirements – including 
minimum/maximum lift thicknesses, maximum vehicle loading and aggregate 
compaction requirements, and any additional manufacturer recommended data. 
 

c. Project specific quality control plan prepared by or approved by the manufacturer. 
 

d. Name and contact information of manufacturer representative responsible throughout 
material procurement, delivery and installation. This representative shall be available to 
the Engineer for all inquiries, including as needed, to be present during a portion of 
product installation. 
 

e.  
Installation. The geogrid reinforcement shall be transported, stored, and placed as described 
herein and as shown on the plans. Geogrids shall meet the requirements of ASTM D 4873 
”Standard Guide for Identification, Storage, and Handling of Geosynthetic Rolls and Samples.”  

 
Geogrids shall be delivered to the jobsite in such a manner as to facilitate handling and 
incorporation into the work without damage. Geogrids shall be stored in such a manner as to 
prevent exposure to direct sunlight and damage by other construction activities. During periods 
of shipment and storage, the geogrid shall be protected from temperatures greater than 140°F, 
mud, dirt, dust, and debris. Each geogrid roll shall be labeled or tagged to provide product 
identification. The manufacturer’s recommendations shall be followed with regard to protection 
from direct sunlight. At the time of installation, the geogrid will be rejected if it has defects, 
tears, punctures, flaws, deterioration, or damage incurred during manufacture, transportation, 
or storage. All damaged portions of geogrid shall be replaced for the entire width of the roll. The 
Contractor shall furnish the product labels that clearly show the manufacture’s or supplier’s 
name, product identification, lot number, manufactured date, roll dimension and provide a 
document that the material is in accordance with manufacturer’s or supplier’s certificate. 
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Prior to the installation of the geogrid, the application surface shall be cleared of debris, sharp 
objects and trees. Tree stumps shall be cut to the level of the ground surface.  If the stumps 
cannot be cut to the ground level, they shall be completely removed.  In the case of subgrades, 
all wheel tracks or ruts in excess of 3 inches in depth shall be graded smooth or otherwise filled 
with soil to provide a reasonably smooth surface. 
 
The geogrid shall be placed with the “roll length” parallel to the pavement. Fabric of insufficient 
width or length to fully cover the specified area shall be lapped a minimum of 24 inches. The 
geogrid should be secured in place. 
 
The granular blanket shall be constructed to the width and depth required on the plans.  Unless 
otherwise specified, the material shall be back-dumped on the geogrid in a sequence of 
operations beginning at the outer edges of the treatment area with subsequent placement 
towards the middle. 
 
Placement of material on the geogrid shall be accomplished by spreading dumped material off 
of previously placed material with a bulldozer blade or endloader, in such a manner as to 
prevent tearing or shoving of the geogrid.  Dumping of material directly on the geogrid will only 
be permitted to establish an initial working platform. No construction equipment shall be 
allowed on the geogrid prior to placement of the granular blanket. If the geogrid develops 
wrinkles or moves significantly, an alternative method of securing it shall be used. 
 
Unless otherwise specified in the plans or Special Provisions, the granular material, shall be 
placed to the full required thickness and compacted. 
 
Geogrid which is damaged during installation or subsequent placement of granular material, due 
to failure of the Contractor to comply with these provisions, shall be repaired or replaced at no 
additional cost to the Department, including costs of removal and replacement of the granular 
material. Torn geogrid may be patched in-place by cutting and placing a piece of the same 
geogrid over the tear. The dimensions of the patch shall be at least 2 feet larger than the 
largest dimension of the tear and it shall be weighted or otherwise secured to prevent the 
granular material from causing lap separation. 
 
Method of Measurement. GEOTECHNICAL REINFORCEMENT will be measured in square 
yards for the installed surface area below the proposed pavement, barrier base, curb and 
gutter, or shoulder, plus as needed along the sides of the excavation. No measurement of 
overlapping material will be made. If more than one layer is placed due to design 
considerations, only one layer will be measured for payment.  All  excavation and placements 
and compaction of the AGGREGATE SUBGRADE IMPROVEMENT shall be measured and 
paid for separately. 
 
Basis of Payment. The work will be paid for at the contract unit price per Square Yard for 
GEOTECHNICAL REINFORCEMENT. 
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PAVEMENT GROOVING   
  
Description.  This item shall consist of furnishing all labor, material and equipment necessary to 
provide longitudinal grooves parallel to the centerline of the roadway. The work shall be done in 
accordance with the applicable portions of Section 420 of the Standard Specifications, related 
portions of Section 503 of the Standard Specifications, as described herein and as directed by 
the Engineer. 
 
Existing concrete pavement to remain shall also be grooved as described herein.   
  
Materials. The grooving machine shall contain diamond blades mounted on a multi-blade arbor 
on a self-propelled machine built for grooving hardened concrete surfaces. The grooving 
machine shall have a depth control device that detects variations in the deck or roadway surface 
and adjusts the cutting head height to maintain a specified depth of groove. The grooving 
machine shall have a guide device to control multi-pass alignment.  
  
Construction. Longitudinal grooving operation shall not be started until after the expiration of the 
required curing or protection period and after correcting excessive variations by grinding or 
cutting has been completed.  
  
The grooves shall be cut into the hardened concrete, parallel to the centerline, using a 
mechanical saw device equipped with diamond blades that will leave grooves 1/8 inch wide and 
3/16 inch ± 1/16 inch deep. The longitudinal groove shall be spaced at 3/4 inch ± 1/16 inch 
center-to-center. The grooving shall be stopped 1.5 ft. from the faces of curbs or parapets and 6 
inch ± 1 inch from deck drains and expansion joints. If grooving must be performed as part of 
stage construction, the grooving may be deferred until at least two adjacent lanes have been 
poured.   
  
The removal of slurry shall be continuous throughout the grooving operations. The grooving 
equipment shall be equipped with vacuum slurry pickup equipment which shall continuously pick 
up water and sawing dust and pump the slurry to a collection tank. The slurry shall be disposed 
of off-site according to Article 202.03 of the Standard Specifications. Cleanup shall be 
continuous throughout the grooving operation. All grooved areas shall be flushed with water as 
soon as possible to remove any slurry material not collected by the vacuum pickup. Flushing 
shall be continued until all surfaces are clean.   
  
Method of Measurement. Pavement grooving will be measured for payment in place and the 
area computed in square yards.   
  
Basis of Payment. Texturing of concrete pavement by longitudinal saw cut grooving will be paid 
for at the contract unit price per square yard for PAVEMENT GROOVING.  
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ABANDON AND FILL EXISTING STORM SEWER 

Description. This work shall consist of filling existing sewers that are to be abandoned at the 
locations shown on the Plans or as directed by the Engineer. 

Construction Requirements.  Based on a review of available information it is believed that there 
are no existing active connections draining into the pipe to be abandoned.  However, before the 
pipe is abandoned, the Contractor must field verify there are no existing active connections 
draining into the pipe to be abandoned.  In the event there are existing active connections, the 
Contractor must either re-route the existing active connection or maintain the existing pipe so as 
not to block flow from the existing active connections at no additional cost.   

After field verification there are no existing active connections draining into the pipe to be 
abandoned, the Contractor must plug the pipe with Class SI Concrete or brick and suitable 
mortar to the satisfaction of the Engineer, and fill the remaining empty length of pipe with 
Controlled Low-Strength Material.  The Controlled Low-Strength Material (CLSM) must meet 
material requirements of Article 593.02.   

Method of Measurement.  This work will be measured for payment in feet for the pipe to be 
abandoned in place. 

Basis of Payment. This work will be paid for at the contract unit price per foot which price shall 
include all materials, labor, tools and equipment, backfilling of any excavation necessary for 
ABANDON AND FILL EXISTING STORM SEWER at locations shown in the plans, as specified 
herein, and as directed by the Engineer. 
 
 
CLEANING EXISTING SEWERS AND DRAINAGE STRUCTURES 
 
Description. All existing storm sewers and combined sewers shall be considered as sewers 
insofar as the interpretation of this Special Provision is concerned. When specified for payment, 
the location of sewer to be cleaned will be shown on the plans. 
 
All existing drainage structures which are to be adjusted or reconstructed shall be cleaned 
according to Article 602.15 of the Standard Specifications.  This work will be paid for in 
accordance with Article 602.16 of the Standard Specifications. 
 
All existing sewers which are specified to be cleaned on the plans will be cleaned according to 
Article 602.15 of the Standard Specifications. 
 
Method of Measurement. This work will measured for payment in feet for the length of sewer that 
is to be cleaned. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for STORM 
SEWERS TO BE CLEANED, of the diameter specified, or at the contract unit price per foot for 
COMBINED SEWERS TO BE CLEANED. 
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CONCRETE MEDIAN SURFACE, 4 INCH (SPECIAL) 
 
Description: This item of work shall consist of constructing concrete median surface in areas 
between concrete barrier walls and between concrete barrier walls and existing or proposed 
retaining walls, bridge piers and abutments as shown in the Plans. Work shall be in accordance 
with Section 606 of the Standard Specifications, details in the Plans and as directed by the 
Engineer. 
 
All locations denoted as CONCRETE MEDIAN SURFACE, 4 INCH (SPECIAL) shall be included 
in this item and shall have a thickness of 4 inches.  
 
The pay item’s use shall determine the class of concrete in accordance with Section 1020 of the 
Standard Specifications, with the exception that the minimum cement factor shall be 6.05 cwt. 
The coarse aggregate to be used shall contain no more than two percent by weight (mass) of 
deleterious materials. Deleterious material shall include substances whose disintegration is 
accompanied by an increase in volume, which may cause spalling of the concrete. 
 
Materials: Materials shall meet the applicable requirements of Division 1000 of the Standard 
Specifications. 
 
Construction Requirements: Meet applicable requirements of Section 606 of the Standard 
Specifications, including joints. Concrete median shall be constructed after all concrete barrier 
walls and proposed retaining walls are complete. 
 
Welded wire fabric reinforcement shall be used. Welded wire fabric may be smooth or deformed 
and shall be equal to or better than 6" x 6" D8.0/D8.0 and meet the requirements of Article 
1006.10 of the Standard Specifications. 
 
Method of Measurement: CONCRETE MEDIAN SURFACE, 4 INCH (SPECIAL) shall be 
measured for payment in place per square foot. 
 
Basis of Payment: This work will be paid for at the contract unit price per square foot for 
CONCRETE MEDIAN SURFACE, 4 INCH (SPECIAL) which price will be payment in full for all 
labor, equipment, reinforcement and other materials necessary to complete the work as 
described. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
180 

REMOVE IMPACT ATTENUATORS, NO SALVAGE 
 
Description.  This work shall consist of removing and disposing of existing impact attenuators at 
locations designated on the plans.  
 
Construction Requirements.  No materials removed shall be salvaged under the contract. All 
materials shall be removed and disposed of according to Article 202.03 of the Standard 
Specifications. 
 
Method of Measurement.  This work will be measured for payment in units of each at the 
location designated on the plans regardless of size, type or material.  
 
Basis of Payment.  This work will be paid for at the contract unit price per each for REMOVE 
IMPACT ATTENUATORS, NO SALVAGE, regardless of size or type, which payment shall 
constitute full compensation for all removal, disposal, transportation and incidentals necessary 
to complete the work as specified. 
 
 
TEMPORARY EPOXY PAVEMENT MARKING 
 
Description. This work shall consist of furnishing, installing, and maintaining Temporary Epoxy 
Pavement Markings.   
 
Material.  Materials shall be according to Article 1095.04 of the Standard Specifications.  
 
Equipment.  Equipment shall be according to Article 1105.02. 
 
Construction Requirements.  The pavement shall be cleaned by a method of approved by the 
Engineer to remove all dirt, grease, glaze, or other material that would reduce the adhesion of 
the markings with minimum or no damage to the pavement surface.    No markings shall be 
placed until the Engineer approves the cleaning.  The Temporary Epoxy Pavement Marking 
shall be placed according to the applicable portions of Article 780.09.    
 
Method of Measurement and Basis of Payment. This work will be paid for at the contract unit 
price per foot for TEMPORARY EPOXY PAVEMENT MARKING of the line width specified; 
and/or per square foot (square meters) for TEMPORARY EPOXY PAVEMENT MARKING – 
LETTERS AND SYMBOLS. 
 
Removal will be paid at the contract unit price per square foot (square meter) for TEMPORARY 
PAVEMENT MARKING REMOVAL of the method specified. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking will be included in the cost of the Standard. 
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SIGN PANEL - TYPE 3 
 
Add to Article 720.04: “Any supporting channel shall fully support the sign panel, top to bottom, 
and be secured to both the top chord and the bottom chord of the structure. In cases where the 
height of the panel exceeds the distance between the chords, supporting channels shall be 
provided and secured onto the top and bottom chords. Reusing existing hangers is not 
permitted except in the case of existing bridge-mounted structures”. 
 
Add to Article 720.04: “Arrows on all overhead panels shall be demountable”. 
 
Add to Article 720.06: “Cost of the supporting channels shall be included in SIGN PANEL – 
TYPE 3”. 
 
 
REMOVE, STORE AND RE-ERECT SIGN PANEL (SPECIAL) 
 
Description. The work under this item includes removal of existing sign panels mounted on 
overhead sign structures and/or bridge mount structures. After removal, the sign panels will be 
stored by the Contractor until the proposed staging plans identify that the sign panels shall be 
reinstalled in the same location as previous. The sign panels will be removed again, but work 
will be performed under separate items. 
 
Removal. The sign panel, sign panel assembly and supporting channels shall be removed from 
the overhead sign structure as applicable. At the Contractor’s option, the supporting channels 
may be left attached to the overhead sign structure if the proposed new sign panel to be 
mounted can use the supporting channels.   
 
Storage. The sign panel and any supporting channels that remain attached shall be inventoried 
by the Contractor and all existing damage or deficiencies shall by reviewed with the Engineer. 
Once the Engineer has approved the transfer of the existing sign panel, Contractor shall take 
possession. There will be no onsite storage of sign panels unless approved by the Contractor. 
 
Re-Installation. When required by the proposed traffic staging, the stored sign panels shall be 
brought back to the project area where they will be reviewed with the Engineer to confirm 
adequacy for re-installation. Once approved for re-installation, the Contractor shall install at the 
previous or adjusted location. The Contractor is solely responsible to ensure that all supporting 
channels remain appropriate and to have an adequate amount of mounting materials. 
 
Method Of Measurement. This work will be measured for payment per each REMOVE, STORE 
AND RE-ERECT SIGN PANEL (SPECIAL). 
 
Basis Of Payement. This work will be paid for at the contract unit price per each REMOVE, 
STORE AND RE-ERECT SIGN PANEL (SPECIAL). 
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APPROACH SLAB REMOVAL 
 
Description.  This work shall consist of the complete removal of the existing approach slabs 
including bituminous overlays, reinforcing bars, and sleeper slabs, at locations designated in the 
Plans and in accordance with the applicable portions of Sections 440 and 501 of the Standard 
Specifications. 
 
This work shall also include the removal of existing timber piles and pile caps to at least 300mm 
(1 ft) below the proposed elevation of subgrade or ground surface within the area of 
construction and within the limits of the right of way when encountered. This work shall also 
include the removal of any mud jack cylinders encountered within the existing approach slabs. 
 
The Contractor shall remove the existing approach slabs in a manner so as not to damage the 
adjacent structures that are to remain. 
 
Method of Measurement.  APPROACH SLAB REMOVAL shall be measured in place in square 
yards. 
 
Basis of Payment. This work will be paid for at the contract unit price per square yard for 
APPROACH SLAB REMOVAL, which price shall include all labor and equipment necessary to 
remove and dispose of the entire approach slab pavement. 
 
 
CONSTRUCTION AIR QUALITY – DUST CONTROL 
 
Description.  This work shall consist of developing and implementing a detailed Dust Control 
Plan (DCP) in accordance with Article 107.36 of the Standard Specifications. Development of a 
DCP is required. All construction activities shall be governed by the DCP. The nature and extent 
of dust generating activities, and specific control techniques appropriate to specific situations 
shall be discussed at the pre-construction meeting, with subsequent development of the DCP to 
include but not be limited to the requirements below. 
 
General Requirements.  The Contractor is responsible for the control of dust at all times during 
the duration of the contract, 24 hours per day, 7 days per week, including non-working hours, 
weekends, and holidays. This work shall be considered complete after the completion of all 
permanent erosion control measures required for the contract, and after all temporary and 
permanent seeding is established. 
 
Work on this contract shall be conducted in a manner that will not result in generating excessive 
total nuisance dust conditions or air borne particulate matter (PM2.5). The IEPA will provide the 
Baseline Air Sampling in areas where there is no construction on the Circle Interchange. Two air 
quality monitoring locations have been identified; the UIC Student Recreational Building and 
IDOT Pump Station No. 5. 
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Following the baseline establishment, air quality will be monitored for total nuisance dust and air 
borne particulate matter (PM2.5) as shown in the table below. Real-time monitoring will be 
conducted at the two locations adjacent to Circle Interchange. If during real-time monitoring 
there are exceedances of the screening standards, the Engineer will contact the Contractor and 
activities will cease and corrective actions will be developed. 
 

Air Sample/Screening Standards 
Parameter Concentration Basis 

Total Nuisance 
Dust 

335 µg/m3 IEPA/IDPH 

PM2.5 35 µg/m3 24 hours NAAQS 
Notes: NAAQS = National Ambient Air Quality Standards 

IEPA = Illinois Environmental Protection Agency 
IDPH = Illinois Department of Public Health 

 
The DCP shall describe the plan for the implementation of control measures before, during and 
after conducting any dust generating operation. These controls must be in place on non-working 
days and after working hours, not just while work is being done on the site. The DCP must 
contain information specific to the project site, proposed work, and dust control measures to be 
implemented. A copy of the DCP must be available on the project site at all times. 
 
The DCP must contain, at a minimum, all of the following information: 
 

1. Name, address and phone number of the person(s) responsible for the dust generating 
operation and for the submittal and implementation of the DCP. 

2. A drawing specifying the site boundaries of the project with the areas to be disturbed, 
the locations of the nearest public roads, and all planned exit and entrance locations to 
the site from any paved public roadways. 

3. Control measures to be applied to all actual and potential fugitive dust sources before, 
during and after conducting any dust generating operation, including non-work hours and 
non-work days. 

4. A contingency plan consisting of at least one contingency measure for each activity 
occurring on the site in case the primary control measure proves inadequate. 

 
The Contractor shall submit two copies of the DCP that outlines in detail the measures to be 
implemented by the Contractor complying with this section, including prevention, cleanup, and 
other measures at least 14 days before beginning any dust generating activity. The Contractor 
shall not begin any dust generating activities until the Engineer approves the DCP in writing.  
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Materials. 
 

1. Dust Suppression Agents: Water shall meet the requirements of Section 1002 of the 
Standard Specifications. 

2. Soil stabilizers shall consist of seed and mulch meeting the requirements of Article 
1081.06 (a) (2) and (3). 

3. Covers for stockpiles shall be commercially available plastic tarps, or other materials 
approved by the Engineer. 

 
Construction Methods.  Water shall be used to provide temporary control of dust on 
entrances/exits to the job site, haul roads and other active work areas. Several applications per 
day may be necessary to control dust depending upon meteorological conditions and work 
activity. The Contractor shall apply water on a routine basis as necessary or as directed by the 
Engineer to control dust. Wet suppression consists of the application of water. Wet suppression 
equipment shall consist of sprinkler pipelines, tanks, tank trucks or other devices approved by 
the Engineer, capable of providing a regulated flow, uniform spray and positive shut off. 
 
Haul truck cargo areas shall be securely covered during the transport of materials on public 
roadways that are prone to cause dust. 
 
Public Roadway Dust Control.  Trackout, including carryout and spillage of material that adheres 
to the exterior surfaces of or are spilled from motor vehicles and/or equipment and subsequently 
fall onto a paved public roadway must be controlled at all times. Clean up of carryout and 
spillage is required immediately if it extends a cumulative distance of 50 feet or more on a 
paved public roadway. If the extent of carryout is less than 50 feet, clean up at the end of the 
day is permissible. Clean up of paved surfaces shall be by wet spray power vacuum street 
sweeper. Dry power sweeping is prohibited. 
 
Control of Earthwork Dust.  During batch drop operations (i.e. earthwork with a front-end loader, 
clamshell bucket, or backhoe), the free drop height of excavated or aggregate material shall be 
reduced to minimum heights as necessary to perform the specified task, and to minimize the 
generation of dust. To prevent spills during transport, a minimum of 2 inches of freeboard space 
shall be maintained between the material load and the top of the truck cargo bed rail. A 
maximum drop height of two feet (or minimum height allowed by equipment) will be allowed, or 
to heights as directed by the Engineer. 
 
Control of Dust on Stockpiles and Inactive Work Areas.  The Contractor shall use the following 
methods to control dust and wind erosion of stockpiles and inactive areas of disturbed soil: 
 

1. Water shall be used during active stockpile load-in, load-out, and maintenance activities. 
2. Soil stabilizers (hydraulic or chemical mulch) may be applied to the surface of inactive 

stockpiles and other inactive areas of disturbed soil. Final grading and seeding of 
inactive areas shall occur immediately after construction activity is completed in an area 
and as directed by the Engineer. 

  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
185 

 
3. Plastic tarps may be used on small stockpiles, secured with sandbags or an equivalent 

method approved by the Engineer, to prevent the cover from being dislodged by the 
wind. The Contractor shall repair or replace the covers whenever damaged or dislodged 
at no additional cost. 

 
Method of Measurement.  Water used as a dust suppression measure shall be measured for 
payment in units of 1000 Gallons of water applied.  All measuring devices shall be furnished by 
the Contractor and approved by the Engineer.  All other dust control measures will not be 
measured for payment. 
 
Basis of Payment.  The application of water as a dust suppression agent will be paid for at the 
contract unit price per unit for DUST CONTROL WATERING.   
 
All other dust control measures, along with preparation of the DCP, will not be paid for directly 
but shall be considered as included in the various items involved and no additional 
compensation will be allowed. 
 
 
CITY OF CHICAGO DEPARTMENT OF WATER MANAGEMENT ENGINEERING SERVICES 
 
Description.  This item shall consist of payment for work performed by the City of Chicago 
Department of Water Management (CDWM) related to engineering and other necessary items 
in support of this contract. Water main facilities are anticipated to remain operational during 
construction. These services include the abandonment of one existing fire hydrant between the 
southbound I-90/94 lanes and the Madison Street exit ramp (below the Washington Street 
bridge). 
 
General.  It shall be the Contractor's responsibility to arrange and coordinate all required services 
by CDWM. All necessary field work shall be scheduled with CDWM in advance of the time period 
required. All work to be performed by CDWM is subject to CDWM work schedules and availability.  
 
Construction Requirements.  The Contractor shall make the following notifications for the water 
facility work included in this contract: 
 

• It is required that the Force Account Construction Manager be contacted at 
FACM@ctrwater.net two weeks prior to the anticipated construction date so a resident 
engineer can be assigned to the project. 

• At the 16-inch water main located 34 feet south of the south property line of West 
Jackson Boulevard, a picture of the existing feeder main at each crossing must be 
submitted, before and after installation, to the CDWM that clearly indicates the date, 
depth of the proposed sewer, and the location of the crossing on each picture. All 
pictures of the crossings are to be submitted together (at one time) to 
FACM@ctrwater.net. 
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Failure to comply with these requirements may result in additional expenses to the project to verify 
that all work conforms to the CDWM’s standards. 
 
Method of Payment.  The Contractor will make payments to CDWM based upon the following 
schedule agreed to with CDWM: 
 

- A certified check in the amount of $18,650, payable to the City of Chicago, must be 
hand delivered to the Department of Buildings, Plumbing Permit and Plan Section, 
Room 906, City Hall, 121 North LaSalle Street, Chicago, Illinois 60602, with a copy of 
previous formal correspondence from CDWM to the Department.  
 

- This payment shall be made to CDWM within ten (10) days of contract award using 
certified check. The receipt is to be provided to the Engineer for records. 

 

- The initial estimated cost of services is an assumption subject to the receipt of the 
actual final costs submitted from CDWM upon completion of their work.  The initial 
assumption identified above is for bidding purposes only. The amount necessary for 
the first payment may exceed the amount calculated above.  

 

- Remaining balance at the completion of services by CDWM as invoiced including back 
up information. 
 

CDWM will invoice the final amount based upon labor, material, equipment, overhead charges 
and other costs actually incurred. 
 
The Contractor will be reimbursed based upon the requirements identified in Section 109.05, 
including administrative costs. The Contractor shall secure invoices from CDWM for work 
performed by CDWM. These invoices shall be submitted as documentation to the Department 
prior to or with any Contractor payment request for the remaining balance at the completion of 
work related to CDWM facilities.   
 
For bidding purposes, this item shall be estimated as $19,236.50, which includes the estimated 
cost from CDWM with additional administrative costs per Section 109.05. 
 
Basis of Payment.  This work will be paid for at the contract lump sum price for CITY OF 
CHICAGO DEPARTMENT OF WATER MANAGEMENT ENGINEERING SERVICES which shall 
be reimbursement in full, and with administrative costs as described in Section 109.05, for 
services provided by CDWM. 
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SEWER SETTLEMENT MONITORING 
 
 
Description.  This work shall consist of monitoring portions of the existing 60” combined sewer 
siphon north of Van Buren Street and the existing 54”, 84” and 108” combined sewer siphons 
north of Monroe Street for settlement during any construction within a minimum of 100’ of the 
siphon sewer.  
 
General Requirements. Sewer settlement monitoring shall occur at intervals no greater than 10 
feet apart along the 54”, 60”, 84” and 108” combined sewer siphons. All monitoring locations 
shall be installed a minimum of one (1) week prior to the start of any work within 100 feet of any 
monitoring location.  The work under this item is independent of the requirements under 
TELEVISION INSPECTION OF SEWER, but findings under that item may be utilized in 
conjunction with data produced under this work. 
 
Submittals. The Contractor must submit a Sewer Settlement Monitoring plan to the Engineer for 
approval. The Plan must be approved prior to the start of construction within 100’ of the 54”, 60”, 
84” and 108” combined sewer siphons. The plan must include, but is not limited to the following: 
 

• Intended monitoring techniques 
• Locations of all monitoring points 
• Monitoring point protection plan 
• Shop drawings and product data for all materials and instruments 
• Monitoring point installation plan, procedures and equipment 
• Calibration reports for all survey instrumentation (reports shall be updated during 

construction to be no greater than 180 days old while instrumentation is in use) 
• Procedure and outline for how the data will be provided to the Engineer 
• Monitoring location abandonment plan 
• Other pertinent data or procedures that the Contractor will use or employ 

 
Monitoring Requirements. The Contractor shall monitor settlement monitoring points on a daily 
basis during any construction activity within 50 feet of the 54”, 60”, 84” and 108” combined 
sewer siphons. After all pavements are complete, monitoring shall be performed on a weekly 
basis until construction is complete or as directed by the Engineer. Daily construction activities 
may proceed without monitoring if the planned construction activities are believed to have 
minimal chances to disturb the sewer, at the Engineer’s discretion. 
 
After initial monitoring locations have been installed and accepted, the baseline value (x,y,z 
coordinates) shall be recorded in logs and identified at each monitoring location. The following 
values are considered offsets from the baseline values. Vertical displacement shall be 
considered the difference between the measured elevation and the baseline elevation. 
Horizontal displacement shall be considered the arithmetic difference between the measured x,y 
coordinate and the baseline x,y coordinate. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
188 

 
• Threshold Value – 1/8 inches vertical 

• Response Value – 3/16 inches vertical 

• Shutdown Value – 1/4 inches vertical  

When measurements indicate that the Threshold Value has been reached, the Engineer shall 
be notified. After reconfirming measurements that led to reaching the Threshold Value, the 
Contractor shall provide a review of the activities that transpired prior to the Threshold Value 
being reached. Contractor means and methods shall be reviewed to determine what changes, if 
any, shall be made to better control movement that may contribute to the displacement reading. 
Monitoring readings shall be made daily for five (5) consecutive days after the Threshold Value 
was reached, regardless of daily construction activities.  
 
When measurements indicate that the Response Value has been reached, the Engineer shall 
be notified. After reconfirming measurements that led to reaching the Response Value, the 
Contractor shall provide a review of the activities that transpired prior to the Response Value 
being reached. The Contractor shall provide a plan to actively control ground movements and 
any other contributing factors to the Response Value being reached. Monitoring readings shall 
be made daily for five (5) consecutive days after the Response Value was reached, regardless 
of daily construction activities, or until measurement values below the Threshold Value are 
observed. 
 
When measurements indicate that the Shutdown Value has been reached, the Engineer shall 
be notified and all work within 150 feet from the monitoring point that recorded the Shutdown 
Value must be stopped immediately. If in the Engineer’s judgement, the Shutdown Value was 
determined to be due to an anomaly, work may resume with monitoring at the monitoring 
location in question occurring every hour. If the Engineer determines that the Shutdown Value 
was reached due to a settlement/deflection incident, all work within 150 feet from the monitoring 
location shall remain stopped. The Contractor shall meet with the Engineer to develop a plan of 
action before work can resume. 
 
Completion. At the completion of monitoring activities, the Contractor shall abandon all 
monitoring locations to the satisfaction of the Engineer and in accordance with the approved 
plan for abandonment. 
 
Method of Measurement.  The work under this item will not be measured separately. 
 
Basis of Payment.  This work will not be paid for directly, but shall be considered as included in 
the various elements of work in the area surrounding the existing 54”, 60”, 84” and 108” 
combined sewer siphons. 
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CONSTRUCTION VIBRATION MONITORING 
 
Description. This work consists of monitoring buildings, structures, tunnels and other locations 
susceptible to vibration from construction activities.  
 
The Contractor shall furnish monitoring equipment and all equipment and labor necessary to 
install and monitor adjacent buildings and structures for vibration. The Contractor shall 
designate a minimum of two monitoring point locations for each of the structures located at the 
following addresses, at a minimum: 

 
• 1 N. Halsted Street (Whole Foods Market) 
• 727 W. Madison Street 
• 733 W. Madison Street (Crowne Plaza Hotel) 
• Existing CDWM siphon junction chamber adjacent to the north side of the Monroe Street 

bridge 
• 111 S. Halsted Street (Walgreens) 
• 765 W. Adams Street (Arkadia West Loop) 
• 768 W. Jackson Boulevard 
• 769 W. Jackson Boulevard 
• 333 S. Halsted Street (National Hellenic Museum) 
• 405 S. Halsted Street (Elysian Field / Greek Town monument and pavilion) 
• Existing CTA Tunnel (Minimum of two locations) 
• 735 W. Harrison St. (Cermak Pumping Station) 
• 737 S. Halsted St. (UIC Student Recreational Facility) 
• 760 W. Taylor St. (Halsted/Taylor Parking Structure) 
• 728 W. Roosevelt Rd. (UIC Roosevelt Road Building) 
• IDOT Pump Station #26 

 
 

(a) Background Vibrations Reports were previously developed for the buildings noted above 
during the Project planning phase, and are available for review, for informational 
purposes only, at the District One offices. These reports provide information regarding 
the vibration levels caused by ambient vibrations due to normal traffic, building 
mechanical equipment and any unrelated construction activities being performed nearby 
at the time of the monitoring and report development. 
 

The Contractor is solely responsible for determining the means, methods and sequences of 
construction, and may identify additional locations beyond those listed above for monitoring 
vibration. The cost for monitoring the additional locations identified by the Contractor is included 
in the lump sum contract unit price for CONSTRUCTION VIBRATION MONITORING. 
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The Contractor shall coordinate with the Engineer and building/structure owners to ensure the 
proposed monitoring locations are acceptable to the building owners and accessible to both the 
Contractor and the Engineer at all times. The proposed locations of building vibration points are 
to be submitted to the Engineer for approval prior to the start of construction. Selection of the 
building vibration monitoring points shall be coordinated during the pre-construction condition 
surveys included within the MONITORING ADJACENT STRUCTURES special provision. 
 
Vibration Monitoring:  The Contractor shall employ the services of a qualified vibration 
monitoring consultant. Monitoring point locations and frequency of data collection shall be as 
determined by the Contractor’s Consultant and are subject to the approval of the Engineer.  All 
vibration monitors shall be attached to the floor of the buildings or structures being monitored.  
Vibration monitoring shall be a continuous and uninterrupted process and must be in place 
prior to the start of any construction activity. All vibration monitors for the project shall be 
programmed to actuate an alarm when the Threshold Value or Limiting Value is reached. The 
alarm notification protocol shall consist of the immediate dialing of mobile telephone numbers of 
the Engineer (or his/her authorized representative) and the Prime Contractor. 
 
Response Values: The Contractor shall establish the response values, including both the 
Threshold Value and the Limiting Value, for each building and structure.  
 

• Threshold Value:  A Threshold Value is a warning value.  If Threshold Values are achieved, 
the Contractor must stop the work, determine the best course of action to reduce the 
vibrations and implement corrective actions to the design and/or construction methods to 
avoid reaching Limiting Values. 
 

• Limiting Value:  A Limiting Value is an alarm value.  If Limiting Values are achieved, 
construction work shall stop immediately, the Adjacent Structures shall be surveyed for 
signs of additional distress from pre-construction surveys, and corrective action shall be 
taken to revise the design and/or construction methods to protect the adjacent structures 
from damage. 

 
If the Threshold Value or Limiting Value is reached, all vibration inducing work shall be stopped. 
The Contractor shall establish the horizontal/vertical distance limit requirements between the 
vibration monitoring point location and the source of the vibration-inducing work to determine 
which construction operations must be stopped. Work may resume upon implementation of 
the action plan and with the approval of the Engineer.  
 
If the work is stopped because the Threshold Value or Limiting Value is reached there will be 
no additional compensation nor any additional time extensions granted.  Any change in 
construction methods to avoid reaching the Limiting Value will not be grounds for additional 
compensation. 
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The Contractor must devise means and methods of construction that will not reach the 
established vibration response values.  The Contractor is advised that particularly careful 
demolition/construction requirements may be required at locations where the property line is 
immediately adjacent to the area of construction. 
 
Action Plans:  Upon reaching or exceeding Response Values, the Contractor shall immediately 
notify the Engineer, and perform the following: 
 

• Threshold Values:  If Threshold Values are achieved, the Contractor must stop the work 
and evaluate the means, methods, and sequences of construction and data 
collection/reporting frequency.  The Contractor shall provide a submittal within 24 hours 
of the Threshold Values being reached that summarizes the means, methods and 
sequences of construction to be used to preclude reaching Limiting Values, and that 
identifies modifications to the data collection and data reporting frequencies.  Provide a 
summary report to the Engineer for review and approval. 

 
• Limiting Values:  Immediately stop construction work in the zone of influence of the 

instrument, and coordinate a meeting with the Engineer to evaluate distress, discuss 
corrective actions, develop alternate means, methods, and sequences of construction, 
and identify modifications to data collection and reporting frequencies.   The Contractor 
shall provide an action plan submittal within 24 hours of the Limiting Values being 
reached providing a summary report to the Engineer for review and approval.   

 
Corrective Measures. If, at any time, resulting vibrations meet or exceed the established 
response values, the Contractor shall stop work immediately and initiate the necessary 
corrective measures as approved by the Engineer. Damage to the Adjacent Structures as a 
result of construction activity shall be corrected by the Contractor.  No additional compensation 
shall be due to the Contractor for repairing Adjacent Structures.  The Contractor shall not be 
entitled to any claim of damages or delay for stopping the project construction activities to make 
corrective measures. 
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Submittals. Submit the following items in a timely manner to allow for review and approval by 
the Engineer without delaying the work.  Do not order materials or start work before receiving 
written approval from the Engineer.  
 

• Vibration Control Plan shall include: 
o Locations of all vibration monitoring points, including property address and property 

contact information. 
o Procedure and outline for how the data will be provided to the Engineer. 
o Product Data:  Type of vibration monitor to be used.  Include construction details, 

material descriptions, performance properties, dimensions of individual 
components and profiles. 

o List of the Contractor’s  equipment to be used during demolition and construction 
operations. 

o Contact information for the Vibration Monitoring consultant and their staff. 
o Instrumentation plans, schedules, and details, including:  

 An instrumentation plan showing the type, location, and installation 
details of all instruments to be installed.  

 Monitoring and reporting frequency. 
 Timetable that outlines the duration that each monitoring point will be 

maintained and checked. 
 Reports of all monitoring (at the required frequencies listed above) 

including a description of the associated construction activity.  The 
reports shall include a tabular and graphical summary of all readings to 
date. 

o Submit at least fourteen (14) calendar days before construction begins. 
 

• Qualification Data for the following: 
o Firm(s) installing instrumentation and collecting readings.  Firms shall have 

experience installing and reading similar instrumentation on at least five projects 
over the last five years. 

• Response Value Report establishing the response values for the Threshold Value and 
the Limiting Value for each building and structure.  Submit at least fourteen (14) 
calendar days before construction begins.  

• Action Plans describing potential changes to construction activities / means and methods 
within 24 hours if Response Values are reached during construction.  

 
Additional Submittals include: 

 
• Weekly reports of all vibration monitoring locations. 

 
Method of Measurement. The work under this item as described herein will not be measured 
separately. It will be paid for as lump sum. 

 
Basis of Payment. This work will be paid at the lump sum contract unit price for 
CONSTRUCTION VIBRATION MONITORING which payment shall be full compensation for all 
work described herein and as directed and approved by the Engineer. 
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MONITORING ADJACENT STRUCTURES 
 
Description.  The work associated with this Special Provision requires the Contractor to monitor 
construction activities and monitor structures adjacent to the Project that may be susceptible to 
damage resulting from construction activities.  “Adjacent Structures” are defined as: 
(1) structures adjacent to the Project that may be affected by construction of the Project 
including, but not limited to, structures that may be affected by vibrations, displacements, 
settlement, excavations, demolition, or other construction activities; (2) structures including, but 
not limited to, buildings, utilities, tunnels, retaining walls, bridges, and roadways; and (3) existing 
structures, or structures that are expected to be in place prior to completing the work on the 
Project.  
 
The work associated with this Special Provision shall include, but not be limited to, the following:  
 

• Preparation of Pre-Construction, Interim and Post-Construction Condition Survey 
Reports. 

• Reviewing available Background Vibration Reports previously prepared by others – see 
CONSTRUCTION VIBRATION MONITORING special provision for list of available 
reports (For informational purposes only). 

• Furnishing and installing instrumentation to monitor Adjacent Structures due to 
construction activities. 

• Furnishing and installing instrumentation to monitor performance of temporary structures 
that are necessary to construct the Project. 

• Furnishing and installing instrumentation to monitor performance of proposed retaining 
wall and bridge abutment structures during construction. 

• Furnishing and installing instrumentation to monitor existing utilities due to construction 
activities and operations. 

• Monitoring, collecting, and reporting instrumentation data at regular intervals as 
described herein. 

• Establishing Response Values and developing Response Value Reports. 
• Developing and implementing action plans in response to reaching Response Values. 
• Providing submittals related to the work of this Special Provision. 
• Monitoring CTA tracks as described herein and in accordance with the requirements of 

the CTA FLAGGING AND COORDINATION special provision. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
194 

 
At a minimum, the Contractor shall perform work described herein at the following structures: 

• 1 N. Halsted Street (Whole Foods Market) 
• 727 W. Madison Street 
• 733 W. Madison Street (Crowne Plaza Hotel) 
• Existing CDWM siphon junction chamber adjacent to the north side of the Monroe Street 

bridge 
• 111 S. Halsted Street (Walgreens) 
• 765 W. Adams Street (Arkadia West Loop) 
• 768 W. Jackson Boulevard 
• 769 W. Jackson Boulevard 
• 333 S. Halsted Street (National Hellenic Museum) 
• 405 S. Halsted Street (Elysian Field / Greek Town monument and pavilion) 
• Existing CTA Tunnel (Minimum of two locations) 
• 735 W. Harrison St. (Cermak Pumping Station) 
• 737 S. Halsted St. (UIC Student Recreational Facility) 
• 760 W. Taylor St. (Halsted/Taylor Parking Structure) 
• 728 W. Roosevelt Rd. (UIC Roosevelt Road Building) 
• IDOT Pump Station #26 

 
 
 
The Contractor shall perform additional pre-construction condition surveys at additional 
Adjacent Structures and utilities that the Contractor determines may be affected by the means, 
methods, and sequences of construction. The Contractor is solely responsible for determining 
the means, methods and sequences of construction, and may identify additional monitoring 
locations beyond those listed above. The cost for monitoring the additional locations identified 
by the Contractor shall be considered included in the lump sum contract unit price for 
MONITORING ADJACENT STRUCTURES. 

 
Pre-Construction Condition Survey.  The Contractor shall survey and provide Pre-Construction 
Condition Survey Reports for each of the structures listed above and at additional Adjacent 
Structures and utilities that the Contractor determines may be affected by the means, methods, 
and sequences of construction. The surveys will be used as a basis for comparison of damage 
that may occur after the pre-construction condition survey.  The Contractor must submit the Pre-
Construction Condition Survey Reports at least fourteen (14) calendar days before construction 
begins. 
 
The Contractor shall request in writing, from the owner of each Adjacent Structure, permission 
to conduct the pre-construction condition surveys at the Adjacent Structures.  The Contractor 
shall document if the owner of the Adjacent Structure denies access.  Documentation shall 
include dates of requested surveys, and dates and methods of correspondence (letter, certified 
mail, fax, e-mail, etc.) with the property owners. 
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Prior to performing the pre-construction condition survey, the Contractor shall review available 
building information and perform independent research to determine the availability of existing 
documentation regarding the Adjacent Structures, including but not limited to, contacting the 
City’s Building Department, contacting the Adjacent Structure owners, or contacting other 
relevant entities to obtain existing drawings, specifications, or evaluation reports.  The 
Contractor shall document its research, including dates of requests, parties contacted, and 
documents available, if any.  
 
Where access to Adjacent Structures is granted, the Contractor shall survey Adjacent Structure 
exteriors using telescopic aids (e.g., binoculars), high-resolution photographs, lifts or movable 
staging/scaffolds, remote observation equipment (e.g., drones, borescopes, or similar), or 
equivalent methods.  Video may be used as a supplement to the survey; however, video will not 
be accepted by the Department as a replacement for high-resolution photography.  Document 
defects and distress including, but not be limited to, cracks, relative displacements, 
discoloration, leaks, staining, ponding, or related items.  Document out-of-level horizontal 
construction, out-of-plumb vertical construction, out-of-square or inoperable doors, windows, or 
other apertures, and disconnected or broken utilities.  At non-building structures, survey 
accessible areas and similarly document defects and distress.  Measure, locate, and record 
existing defects and distress.  Where necessary, and if consent is provided from the Adjacent 
Structure owner, excavate test pits, perform test borings, and make exploratory openings to 
collect relevant information about existing conditions, including types of below-grade 
construction, depth of below-grade construction, and defects and distress evident in the 
exposed below-grade construction.  The Contractor shall restore the site to its original condition. 
 
The intent of the surveys is to establish and document, in sufficient detail, the existing conditions  
for comparative references during and after construction. 
 
Submit a draft report to the Engineer for review including, at a minimum, the following: 
 

1. Date(s) of survey 
2. Adjacent Structure or property address 
3. Owner of the Adjacent Structure and/or property, including contact information and 

phone number 
4. Adjacent Structure use, occupancy, or purpose 
5. Adjacent Structure approximate age  
6. Persons present during the survey 
7. Existing documentation discovered through research or made available 
8. Access methods and equipment used 
9. High-resolution digital photographs, clearly identified in a detailed log and keyed to 

structure plans and/or elevations 
10. Annotated sketches and/or figures 
11. Record defects and distress on photographs, drawings, or similarly descriptive graphics 
12. Description of structural system(s) 
13. Description of exterior wall or construction materials 
14. Description of interior finishes or construction materials 
15. Foundation type and depth 
16. Subsurface conditions 
17. Obstructions limiting the survey  
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Respond to the Engineer’s comments on the draft report and provide a final report within seven 
(7) calendar days for the record.   
 
Response Values.  The Contractor shall establish Response Values, including both the 
Threshold Value and the Limiting Value, at each location based upon the pre-construction 
condition surveys performed.   
 

• Threshold Value:  A Threshold Value is a warning value that precedes damage to 
Adjacent Structures.  If Threshold Values are achieved, corrective actions to the design 
and/or construction methods shall be considered to avoid reaching Limiting Values. 

 
• Limiting Value:  A Limiting Value is an alarm value to indicate damage to Adjacent 

Structures is highly probable if construction activities continue without modification.  If 
Limiting Values are achieved, construction work shall stop immediately, the Adjacent 
Structures shall be surveyed for signs of additional distress from pre-construction 
surveys, and corrective action shall be taken to revise the construction methods to 
protect Adjacent Structures from damage. 

 
Instrumentation Installation, Monitoring, and Data Collection.  Based on the pre-construction 
condition surveys and inspections performed, the Contractor shall determine physical 
monitoring locations, following the minimum number of locations below, and submit for approval 
at least seven (7) calendar days before construction begins.  The Contractor shall install and 
monitor instruments identified herein, at the minimum frequencies identified in the following 
table.  The Contractor, at its option and at no cost to the Department, may provide additional 
instrumentation, monitoring, and data collection based upon the Contractor’s intended means 
and methods and findings during the pre-construction condition surveys. The Contractor shall 
maintain the equipment, provide calibration certificates and confirm that it is in working condition 
on a regular basis. 
 
Table 1 provides the minimum requirements for monitoring Adjacent Structures including 
monitoring instruments, data collection accuracy and frequency and reporting frequencies.  Data 
readings shall be taken at regular intervals in order to compare results to initial measurements 
and established Response Values. Submit reports at the designated frequencies. The 
Contractor shall provide monitoring of the Adjacent Structures based on the minimum 
monitoring requirements listed in Table 2. The Contractor shall review the information in Tables 
1 and 2 to determine if more stringent requirements are necessary. 
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Table 1: Monitoring Instruments and Data Collection/Reporting Requirements 
 

Instrument Type 
Data Collection 

Accuracy/Tolerance 

Minimum Data 
Collection 
Frequency 

Reporting 
Frequency 

Response 
Values 

Vertical Movement 
Monitoring Points 

One hundredth of a foot 
(0.01’) in Chicago City 

Datum (CCD) 

Twice Daily During 
Excavation and 

Drilling Operations, 
Daily At Other Times 

Bi-weekly 
To Be 

Established by 
Contractor 

Horizontal 
Movement 

Monitoring Points 

One hundredth of a foot 
(0.01’) 

Twice Daily During 
Excavation and 

Drilling Operations, 
Daily At Other Times 

Bi-weekly 
To Be 

Established by 
Contractor 

Crack Gauges 1.0 mm Weekly Bi-weekly 
To Be 

Established by 
Contractor 

Seismographs 
See CONSTRUCTION VIBRATION MONITORING Special Provision for 

requirements 

Groundwater 
Monitoring Wells 

One tenth of a foot 
(0.1’) 

Daily Bi-weekly 
To Be 

Established by 
Contractor 

Tiltmeters 

Accuracy +\- 0.05 
mm/m (+\- 10 arc-

seconds) 
 

Resolution +\- 0.025 
mm/m (+\- 5 arc-

seconds) 

Weekly Bi-weekly 
To Be 

Established by 
Contractor 

Inclinometers See SLOPE INCLINOMETER Special Provision for requirements 

 
Table 2: Monitoring Locations and Minimum Monitoring Requirements 
 

Adjacent Building 

Vertical 
Movement 
Monitoring 

Points / 
Horizontal 
Movement 
Monitoring 

Points 

Crack 
Gauges 

Groundwater 
Monitoring 

Wells 
Tiltmeters 

1 N. Halsted Street 
(Whole Foods 
Market) 

2 horizontal and 2 
vertical locations 

 

Determine 
need and 
number of 

gauges based 
upon pre-

N/A 2 locations 

727 W. Madison 
Street 

2 horizontal and 2 
vertical locations 

N/A 2 locations 



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
198 

Adjacent Building 

Vertical 
Movement 
Monitoring 

Points / 
Horizontal 
Movement 
Monitoring 

Points 

Crack 
Gauges 

Groundwater 
Monitoring 

Wells 
Tiltmeters 

733 W. Madison 
Street (Crowne 
Plaza Hotel) 

2 horizontal and 2 
vertical locations 

construction 
condition 

survey for each 
building. 

Exterior and 
interior cracks 

equal to or 
larger than one 
millimeter (1.0 
mm) shall have 
crack gauges 
installed and 
monitored. 

N/A 2 locations 

111 S. Halsted 
Street (Walgreens) 

2 horizontal and 2 
vertical locations 

N/A 2 locations 

765 W. Adams 
Street (Arkadia 
West Loop) 

2 horizontal and 2 
vertical locations 

N/A 2 locations 

768 W. Jackson 
Boulevard 

2 horizontal and 2 
vertical locations –  

N/A 2 locations 

769 W. Jackson 
Boulevard 

2 horizontal and 2 
vertical locations–  

N/A 2 locations 

333 S. Halsted 
Street (National 
Hellenic Museum) 

2 horizontal and 2 
vertical locations 

 
N/A 2 locations 

405 S. Halsted 
Street (Elysian 
Field / Greek Town 
monument and 
pavilion) 

2 horizontal and 2 
vertical locations 

N/A 2 locations 

Existing CTA 
Tunnel (Minimum of 
two locations) 

2 horizontal and 2 
vertical locations in 

each tunnel 
N/A 2 locations 

735 W. Harrison St. 
(Cermak Pumping 
Station) 

2 horizontal and 2 
vertical locations 

N/A 2 locations 

737 S. Halsted St. 
(UIC Student 
Recreational 
Facility) 

2 horizontal and 2 
vertical locations 

N/A 2 locations 

760 W. Taylor St. 
(Halsted/Taylor 
Parking Structure) 

2 horizontal and 2 
vertical locations 

N/A 2 locations 

728 W. Roosevelt 
Rd. (UIC Roosevelt 
Road Building) 

2 horizontal and 2 
vertical locations 

N/A 2 locations 

IDOT Pump Station 
#26 

2 horizontal and 2 
vertical locations 

N/A 2 locations 
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Establish benchmarks prior to construction activities to be used for movement monitoring.  
Benchmarks shall be located in areas that will not be influenced by construction activities.  
 
Maintain an accurate log of instrumentation data for comparison with baseline data.  Notify the 
Engineer of any changes from the last report within 24 hours. Promptly notify the Engineer when 
Response Values are reached in order to review and enact action plan(s). 

 
Action Plans.  Upon reaching or exceeding Response Values, the Contractor shall immediately 
notify the Engineer and perform the following: 
 

• Threshold Values:  Evaluate means, methods, and sequences of construction, and data 
collection/reporting frequency upon reaching Threshold Values.  The Contractor shall 
provide a submittal within 24 hours of the Threshold Values being reached that 
summarizes the means, methods and sequences of construction to be used to preclude 
reaching Limiting Values, and that identifies modifications to data collection and data 
reporting frequencies.  Provide a summary report to the Engineer for review and 
approval.  

 
• Limiting Values:  Immediately stop construction work in the zone of influence of the 

instrument, and coordinate a meeting with the Engineer to evaluate distress, discuss 
corrective actions, develop alternate means, methods, and sequences of construction, 
and identify modifications to data collection and reporting frequencies.  The Contractor 
shall provide an action plan submittal within 24 hours of the Limiting Values being 
reached providing a summary report to the Engineer for review and approval.  No 
additional compensation will be due the Contractor for changes to means, methods, and 
sequences of construction. The Contractor will not be entitled to any claim of delay for 
stopping of working due to the reaching of Limiting Values. 

Ground Monitoring Wells 
Groundwater monitoring well shall be minimum 2-inch diameter and shall extend to the top of 
bedrock. The bottom 45 feet of the well shall be perforated with sand packs and sealed above 
this level. Groundwater shall either be monitored manually using an electronic water level meter 
with a sound and gauge readout or transducers linked to a data logger. 
 
Perform Interim Construction Surveys.  The Contractor shall establish construction milestones 
for performing interim condition surveys of Adjacent Structures to corroborate the survey data 
required of the Project and submit to the Engineer for review and approval. The Contractor is 
also required to perform condition surveys within 24 hours if Response Values are reached 
during construction.  At a minimum, demolition, completed excavations utilizing temporary 
structures and the completion of foundation elements, retaining walls and the vertical faces of 
abutments shall be considered construction milestones.  With the Engineer’s approval, the 
Contractor shall establish the particular structures receiving interim condition surveys based 
upon the various construction milestones. 
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Perform interim condition surveys at Adjacent Structures at construction milestones established 
by the Project.  Conduct interim survey(s) in a manner that duplicates the pre-construction 
condition survey to evaluate whether additional distress from pre-construction surveys has 
occurred.  The pre-construction and interim surveys will be used to evaluate if the Project 
construction activities are causing damage to Adjacent Structures, and whether alternate 
construction means, methods, and sequences are necessary to protect the Adjacent Structures 
from damage.  No additional compensation will be due the Contractor for changes to means, 
methods, and sequences of construction.  

 
Prepare and submit an Interim Condition Survey Report identifying changes to the information 
identified in the Pre-Construction Survey Report. Interim Condition Survey Reports shall be 
submitted within seven (7) calendar days of an established construction milestone and within 
three (3) calendar days after a response value is reached. 
 
Perform Post-Construction Condition Survey.  The Contractor shall perform a final condition 
survey to establish any variations in the Adjacent Structures from the pre-construction and 
interim condition surveys. 
 
Within ten (10) calendar days after Substantial Completion of the Project, as confirmed by the 
Engineer, conduct a post-construction survey of structures in a manner that duplicates the pre-
construction and interim condition surveys to evaluate whether additional distress from pre-
construction and interim condition surveys has occurred.  The pre-construction, interim, and 
post-construction surveys will be used to evaluate if the Project construction activities caused 
damages to the Adjacent Structures.  

 
Prepare and submit a Post-Construction Survey Report identifying changes to the information 
identified in the Pre-Construction or Interim Condition Survey Reports. 
 
Restoration.  At the completion of construction and after the submittal and approval of the post-
construction condition survey report, all temporary elements utilized for the monitoring of 
adjacent structures as described herein shall be removed. Groundwater monitoring wells shall 
be grouted to final ground surface with caps and sleeves removed. Crack gauges, monitoring 
points and tiltmeters utilized on exterior or interior walls shall be removed with all anchorages 
removed, and walls and monitoring locations restored to pre-construction condition.   
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Chicago Transit Authority (CTA) Track Monitoring.  The Contractor will include monitoring of the 
eastbound and westbound CTA tracks below and adjacent to a portion of the construction in the 
contract.  The Contractor will monitor CTA tracks for vertical and horizontal movements. At a 
minimum, monitor daily during all Work within or below I-290, then weekly for eight (8) weeks 
after the completion of all proposed improvements. . Submit copies of reports to CTA for review 
and provide copies to the Engineer for their records. The reports shall identify monitoring 
instrumentation utilized, measurement data, stop work periods, corrective measures and other 
associated information. Maximum allowable horizontal and vertical movements are ¼ inch. If 
movements in excess of ¼ inch are detected, the Contractor will discontinue construction 
operations immediately and notify the CTA. CTA will evaluate the track condition and determine 
what restorative work is required. The Contractor will perform this restorative work at the 
Contractor’s expense prior to continuing remaining contract work. If track repairs are required, 
the Contractor shall hire a Contractor experienced in CTA track work and approved by the CTA 
to perform the corrective repairs to the satisfaction of the CTA at no additional cost to the 
project. 
 
Submittals.  Submit the following items in a timely manner to allow for review and approval by 
the Engineer without delaying the work.  Do not order materials or start work before receiving 
written approval from the Engineer.  
 
Submit the following for review and approval by the Engineer: 
 

• Pre-Construction Condition Survey Report: Submit at least fourteen (14) calendar days 
before construction begins. 

• Interim Construction Condition Survey Reports: Submit within seven (7) calendar days 
after the interim construction survey at an established construction milestone. 

• Interim Construction Condition Survey Reports: Submit within three (3) calendar days 
after the interim construction survey when a response value is reached. 

• Post-Construction Condition Survey Report: Submit within ten (10) calendar days after 
Substantial Completion of the Project. 

• Qualification Data for the following: 
o Firm(s) installing instrumentation and collecting readings.  Firms shall have 

experience installing and reading similar instrumentation on at least five projects over 
the last five years. 

• Product Data:  For each type of product.  Include construction details, material 
descriptions, performance properties, dimensions of individual components and profiles. 

• Instrumentation plans, schedules, and details, including:  
o An instrumentation plan showing the type, location, and installation details of 

instruments to be installed.  
o Monitoring and reporting frequency. 
o Reports of all monitoring (at the required frequencies listed above) including a 

description of the associated construction activity.  The reports shall include a tabular 
and graphical summary of all readings to date. 
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• Response Value Report establishing the response values for the Threshold Value and 

the Limiting Value for each building and structure.  Submit at least fourteen (14) 
calendar days before construction begins. 

• Action Plans describing potential changes to construction means and methods within 24 
hours if Response Values are reached during construction. 

 
Corrective Measures.  Damage to Adjacent Structures as a result of construction activity shall 
be corrected by the Contractor.  No additional compensation shall be due the Contractor for 
repairing Adjacent Structures.  The Contractor shall not be entitled to any claim of damages or 
delay for stopping to make corrective measures. 
 
Method of Measurement. The work under this item as described herein will not be measured 
separately but will be paid for as lump sum. 
 
Basis of Payment.  This work will be paid at the lump sum contract unit price for MONITORING 
ADJACENT STRUCTURES, which payment shall be full compensation for all work described 
herein, and as directed and approved by the Engineer. 
 
Progress payments shall be made as follows: 30% of the lump sum bid price at completion of the 
Pre-Construction Condition Survey and the initial installation of monitoring equipment; 50% of the 
lump sum bid price shall be prorated throughout the monitoring and data collection duration and 
upon completion of the Interim Construction Condition Surveys at the established construction 
milestones; and 20% of the lump sum bid price upon removal of the monitoring equipment, 
restoration of the existing monitoring sites and completion of the Post-Construction Condition 
Survey. 
 
Vibration monitoring and the installation and monitoring of slope inclinometers is not included in 
MONITORING ADJACENT STRUCTURES, but shall be paid at the lump sum contract unit 
price for CONSTRUCTION VIBRATION MONITORING and at the contract unit price per each 
for SLOPE INCLINOMETER. 
 
 
MECHANICALLY STABILIZED EARTH RETAINING WALL, SPECIAL 
 
 
Description. This work shall consist of preparing the design, furnishing the materials, and 
constructing the mechanically stabilized earth (MSE) retaining wall to the lines, grades and 
dimensions shown in the contract plans and as directed by the Engineer. The work shall be 
done in accordance with the applicable portions of Section 522 of the Standard Specifications, 
as described herein, as detailed in the plans and as directed by the Engineer.  
 
The MSE wall consists of a MSE wall design, concrete leveling pad, precast concrete face 
panels, textured formliners for precast concrete face panels, architectural treatment, sacrificial 
fascia, a soil reinforcing system, concrete coping and any other construction accessories 
necessary to construct the wall.  
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Submittals. The wall system supplier shall submit complete design calculations and shop 
drawings to the Engineer per Article 522.05 of the Standard Specifications no later than 90 days 
prior to beginning construction of the wall. No work or ordering of materials for the structure 
shall be done by the Contractor until the submittal has been approved in writing by the 
Engineer. All submittals shall be sealed by an Illinois Licensed Structural Engineer and shall 
include all details, dimensions, quantities and cross sections necessary to construct the wall and 
shall include, but not be limited to, the following items:  
 
(a) Plan, elevation and cross section sheet(s) for each wall showing the following:  

  
(1) A plan view of the wall indicating the offsets from the construction centerline to the 
face of the wall at all changes in horizontal alignment. The plan view shall show the 
limits of soil reinforcement and stations where changes in length and/or size of 
reinforcement occur. The centerline shall be shown for all drainage structures or pipes 
behind or passing through and/or under the wall.  
  
(2) An elevation view of the wall indicating the elevations of the top of the panels.  These 
elevations shall be at or above the top of exposed panel line shown on the contract 
plans. This view shall show the elevations of the top of the leveling pads, all steps in the 
leveling pads and the finished grade line. Each panel type, the number, size and length 
of soil reinforcement connected to the panel shall be designated. The equivalent uniform 
applied service (unfactored) nominal bearing pressure shall be shown for each designed 
wall section.  
 
(3) Elevation views of entire wall indicating layout of all panel types and architectural 
treatment and formliner.  
  
(4) A listing of the summary of quantities shall be provided on the elevation sheet of 
each wall.  
  
(5) Typical cross section(s) showing the limits of the reinforced fill volume included within 
the wall system, soil reinforcement, embankment material placed behind the fill, precast 
face panels, and their relationship to the right-of-way limits, excavation cut slopes, 
existing ground conditions and the finished grade line.  
  
(6) All general notes required for constructing the wall.  

  
(b)  All details for the concrete leveling pads, including the steps, shall be shown. The  

top of the leveling pad shall be located at or below the theoretical top of the leveling  
pad line shown on the contract plans.  The theoretical top of leveling pad line shall be  
3.5 ft. (1.1 m) below finished grade line at the front face of the wall, unless otherwise  
shown on the plans.  
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(c)  Where concrete coping or barrier is specified, the panels shall extend up into the  

coping or barrier as shown in the plans. The top of the panels may be level or  
sloped to satisfy the top of exposed panel line shown on the contract plans.  Cast-in- 
place concrete will not be an acceptable replacement for panel areas below the top  
of exposed panel line.  As an alternative to cast in place coping, the Contractor may  
substitute a precast coping, the details of which must be included in the shop  
drawings and approved by the Engineer. 

 
(d) All panel types shall be detailed.  The details shall show all dimensions necessary to cast 

and construct each type of panel, architectural treatment, all reinforcing steel in the panel, 
and the location of soil reinforcement connection devices embedded in the panels.  These 
panel embed devices shall not be in contact with the panel reinforcement steel. 

  
(e)  All details of the wall panels and soil reinforcement placement around all appurtenances 

located behind, on top of, or passing through the soil reinforced wall volume such as 
parapets with anchorage slabs, approach slabs, coping, foundations, and utilities etc. shall 
be clearly indicated. Any modifications to the design of these appurtenances to 
accommodate a particular system shall also be submitted.  

  
(f)  When specified on the contract plans, all details of architectural panel treatment, including 

color, texture and form liners shall be shown.  
  
(g)  The details for the connection between cast-in-place concrete fascia, embed devices, and 

soil reinforcement shall be shown.   
 
(h) When pile sleeves are specified, the pile sleeve material, shape, and wall thickness shall 

be submitted to the Engineer for approval.  It shall have adequate strength to withstand 
the fill pressures without collapse until after completion of the wall settlement.  The 
annulus between the pile and the sleeve shall be as small as possible while still allowing it 
to be filled with loose dry sand after wall erection. 

   
(i) Sample: 2’x2’ sample for each formliner type indicated on drawings for approval of texture 

and finish.  If the test samples are not approved, additional samples shall be furnished 
until a satisfactory texture and finish is obtained, at no additional cost to the Department. 

 
(j) Mock up:  Full size sample of all panel types as show in the contract plans, including final 

appearance of texture and finish.  The mock-up approved by the Engineer shall then be 
the standard of comparison for the remaining finishes 

 
The initial submittal shall include three sets of shop drawings and one set of calculations. One 
set of drawings will be returned to the Contractor with any corrections indicated. After approval, 
the Contractor shall furnish the Engineer with ten (10) sets of corrected plan prints for 
distribution by the Department. No work or ordering of materials for the structure shall be done 
until the submittal has been approved by the Engineer.  
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Materials. The material shall be in accordance with the applicable portions of Article 522.02 of 
the Standard Specifications except as modified herein: 
  
(a) Lightweight fill, defined as the material placed in the reinforced volume behind the cast-in-
place concrete fascia, shall be according to the Special Provision for LIGHTWEIGHT 
CELLULAR CONCRETE FILL (D-1). 
 
Design Criteria. MSE wall shall be designed according to Article 522.09 of the Standard 
Specifications. 
  
Construction. MSE wall shall be constructed according to Article 522.09 of the Standard 
Specifications. 
  
Method of Measurement. Mechanically Stabilized Earth Retaining Wall, Special will be 
measured for payment in square feet (square meters). The MSE retaining wall will be measured 
from the top of exposed panel line to the theoretical top of leveling pad line for the length of the 
wall as shown on the contract plans.  
 
Basis of Payment. This work will be paid for at the contract unit price per square foot (square 
meter) for MECHANICALLY STABILIZED EARTH RETAINING WALL, SPECIAL.  
  
Furnishing and placing Lightweight Cellular Concrete Fill shall be as measured and paid in 
accordance with the special provision LIGHTWEIGHT CELLULAR CONCRETE FILL (D-1).  
  
Concrete coping, when specified on the plans, will not be paid separately. Other concrete 
appurtenances such as anchorage slabs, approach slab, parapets, abutment caps, etc. will not 
be included in this work, but will be paid for as specified elsewhere in this contract, unless 
otherwise noted on the plans.  
  
Excavation necessary to place the fill for the MSE wall shall be paid for as STRUCTURE 
EXCAVATION, according to Section 502.  
 
Obstruction mitigation will be paid for according to Article 109.04. 
 
Any costs related to obtaining technical assistance for the construction a wall system from a 
particular supplier will not be paid for separately but shall be included in the unit price bid for 
that item of work. 
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AIR QUALITY COMPLIANCE 
 
Description. This work includes meeting or exceeding air quality requirements described herein, 
other Special Provision sections and the Standard Specifications.  
 
General. The Contractor shall meet standards established to minimize air quality impacts due to 
construction activities.  The obligations by the Contractor include the following: 
 
Air Quality Plan – Prior to the start of construction activities, the Contractor will be supplied an 
Air Quality Plan developed by the Engineer. The Plan will serve as a guidance document for the 
duration of construction activities.  The Air Quality Plan is intended to identify maximum 
thresholds of dust levels, particulate matter and diesel components in the air in and around the 
project site and will incorporate requirements identified within the Special Provisions. Baseline 
sampling in nearby areas without construction activity will be performed by the IEPA.  Real-time 
monitoring will be conducted at the two locations adjacent to Circle Interchange. If during real-
time monitoring there are exceedances of the screening standards, the Engineer will contact the 
Contractor and activities will cease and corrective actions will be developed. 
 
Dust Control Plan – The Contractor shall comply with the requirements of CONSTRUCTION 
AIR QUALITY – DUST CONTROL in addition to Article 107.36 of the Standard Specifications. 
 
Diesel Emissions – The maximum concentration of Diesel Components (PAHs) in sampled air 
shall not exceed 1 µg/m3, which is above the Chicago background level according to the IEPA. 
Following receipt of laboratory data that indicate exceedances of screening standards for diesel 
components as PAHs, IDOT will investigate the activity that was being performed at the time of 
the exceedance. IDOT will document the exceedance in the monthly report. Observations of 
consistent patterns in exceedances and potential corresponding work activities will assist in 
developing measures to manage the activity that caused the exceedance.  Factors that will be 
evaluated include the activity being performed, the equipment being used for the activity, 
weather conditions, and general air quality at the time of the exceedance. 
 
Construction Requirements.  To ensure a prompt response to incidents involving the integrity of 
work zone Air Quality, the Contractor shall provide a telephone number where a responsible 
individual can be contacted on a 24 hour a day basis. 
 
When the Engineer is notified, or determines, that an environmental control deficiency exists, 
he/she will notify the Contractor in writing, and direct the Contractor to correct the deficiency 
within a specified time frame. The specified time frame, which begins upon Contractor 
notification, will be from 1/2 hour to 24 hours long, and is based on the urgency of the situation 
and the nature of the deficiency. The Contractor may appeal the indicated deficiency to the 
Engineer on the grounds that the deficiency was caused by actions by a separate contractor, 
agency or public entity. The Engineer shall be the sole judge of these conditions and any appeal 
by the Contractor. 
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The deficiency may include lack of repair, maintenance or non-compliance with the related 
Articles of the Standard Specifications, the CONSTRUCTION AIR QUALITY – DUST 
CONTROL Special Provision and this Special Provision. 
 
If the Contractor fails to respond within the allotted time frame, the Engineer may take action to 
correct the deficiency, or may cause the correction of the deficiency to be made by others, the 
cost thereof being deducted from monies due or which may become due the Contractor. This 
corrective action will in no way relieve the Contractor of his/her contractual requirements or 
responsibilities, and shall not be grounds for any claim. 
 
If the Contractor accumulates three (3) environmental deficiency deductions for the same 
deficiency, all related Contractor activities will be shut down until the deficiency is corrected. 
Such a shutdown will not be grounds for any extension of the completion date, waiver of 
penalties, or be grounds for any claim. 
 
Basis of Payment.  This work will not be paid for separately. All obligations described herein are 
included associated pay items. No extension of the completion date, waiver of penalties or 
claims shall arise from any Contractor activity shut down enacted due to deficiencies described 
herein. 
 
 
ABANDONED FOUNDATION REMOVAL 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary 
for the removal and disposal of portions of abandoned foundation elements that obstruct 
construction of the proposed project elements, proposed bridges, retaining walls, roadway 
drainage, roadway subbase, or other elements, within the project limits. The work shall be done 
in accordance with the applicable portions of Section 501 of the Standard Specifications, as 
described herein, as detailed in the Plans and as directed by the Engineer. All elements 
identified for removal within the various Removal of Existing Structures Plans and special 
provisions, shall be included within those items, and will not be measured for payment under 
this item. 
 
The scope of this work shall include, but is not limited to, partial or complete removal and 
disposal of abandoned bridge substructure elements, drilled shafts, steel piles, timber piles, 
steel sheet piling, reinforced concrete slabs, retaining walls, ground anchors, light pole 
foundations, sign structure foundations, miscellaneous masonry and other uncovered elements 
not specifically identified in the Plans for removal. All elements to be removed under the items 
described herein shall be removed to an elevation one (1) foot below the elevation sufficient to 
establish the subgrade for proposed improvements.  
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The Contractor shall immediately notify the Engineer when obstructions are encountered that 
appear to impede construction of proposed improvements.  The Engineer shall verify if removal 
is required and determine limits of removal necessary based upon the planned proposed 
improvements. The Contractor may elect to use Ground Penetrating Radar or other means, as 
approved by the Engineer, to determine the location of buried obstructions in advance of 
excavation activities. These exploration efforts will not be paid for separately. 
 
The Contractor shall identify equipment and methods proposed for the removal and disposal of 
the existing obstructions to the Engineer for approval prior to starting this Work. The approval of 
the equipment and procedures by the Engineer does not guarantee the performance in the field 
of the equipment will be acceptable. All provisions and requirements required under 
CONSTRUCTION VIBRATION MONITORING, MONITORING ADJACENT STRUCTURES and 
NOISE COMPLIANCE shall apply to work performed under this item. The costs incurred finding 
suitable equipment and procedures will not be paid for separately.. 
 
Prior to commencing work under this Item, the Contractor shall verify the location of all existing 
utilities in the area.  The Contractor shall submit drawings and written documentation to the 
Engineer of such verification.  All Work under this item shall be executed in such a manner so 
as not to disturb or damage the existing utilities. The Contractor shall exercise extreme caution 
not to damage adjacent existing facilities that remain in-service and adjacent properties during 
the construction. Any damage to the existing facilities and/or adjacent properties is the 
responsibility of the Contractor and Contractor shall repair any such damage to the satisfaction 
of the Department and at no cost to the Department. 
 
The work shall conform in every respect to all environmental, state and local regulations 
regarding construction requirements, the protection of adjacent properties, as well as dust and 
noise control.  All materials removed under this Item shall become the property of the Contractor 
and shall be disposed of by the Contractor off the site and in a lawful manner meeting all IDOT 
Policies and Procedures. 
 
The Plans identify estimated locations of possible conflicts.  Original plans for the previously 
demolished existing structures that may be encountered may be included in the Plans for 
reference.  The original plans, however, may not show all modifications that have been made to 
the structures over the years.  The completeness of the provided information is not guaranteed 
and no responsibility is assumed by the Department for their accuracy.  Information is furnished 
for the Contractor’s convenience and is to be used solely at the Contractor's risk. 
 
Concrete Removal (Special) 
 
Concrete to be removed may consist of non-reinforced or reinforced concrete identified as 
portions of abandoned structures. Any steel or wood piles embedded within the abandoned 
concrete shall be removed as part of the concrete. Concrete to be removed may include heavily 
reinforced abandoned drilled shafts or other foundation elements. All cutting of the existing 
concrete elements shall be included in these efforts. The Contractor shall probe as needed to 
determine the extents of the abandoned concrete outside the limits of the required excavation 
for the proposed elements. 
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Pile Removal, Special 
 
No specific information about existing piles that may be encountered is included. Piles that may 
be uncovered during excavations for proposed elements would either be standalone after 
previous removals by others or below abandoned slab footing type foundations to be removed 
as described herein. Piles may be wood or various steel shapes and be located vertically or at a 
batter. 
 
Only piles that conflict with proposed excavations as described above require removal. The pile 
shall be cut utilizing appropriate equipment at the elevation described herein. Multiple cuts to 
the same pile due to the length of the portion of pile to be removed will not be measured for 
payment. The remainder of any piles below the proposed improvements shall be left in place. 
Prior to cutting and removing the existing pile, the Contractor shall expose the pile down to the 
proposed excavation line. The pile length shall be measured prior to any cutting and removal 
operations. All abandoned piles removed under this Work shall become the property of the 
Contractor. 
 
Sheet Pile Removal, Special 
 
No specific information about sheet piling that may be encountered is included. Abandoned 
sheet piling or vertical sheet plates may consist of any material type, material properties and 
dimensions. Walers, bracing, anchors and other structural components tied to the sheet piling 
may be encountered. 
 
All abandoned steel sheet piling or plates that conflicts with the construction of proposed 
elements shall be removed to elevations described herein at a minimum. When allowed by the 
Engineer, the Contractor may elect to cut off a portion of the sheet piling leaving the remainder 
in place. Removed sheet piling components shall become the property of the Contractor. 
 
The Contractor shall exercise extreme caution not to damage elements of existing structures, 
pavements or other items not specifically identified for removal.  Any damage to the existing 
elements or adjacent utilities and/or properties is the responsibility of the Contractor and 
Contractor shall repair any such damage to the satisfaction of the Department and at no cost to 
the Department.  
 
Traffic Operations. Traffic using Interstates I-90/94 and I-290 and associated ramps must 
remain open to all lanes of traffic during demolition activities unless the Contractor has secured 
the necessary permits from the Illinois Department of Transportation to allow for temporary 
closure of lanes.  
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Method of Measurement.  CONCRETE REMOVAL (SPECIAL), as described above will be 
measured for payment in place prior to removal and volume computed in cubic yards. 
 
PILE REMOVAL, SPECIAL shall be measured for payment in place prior to removal per foot of 
pile removed, regardless of pile size or material. 
 
SHEET PILE REMOVAL, SPECIAL shall be measured for payment in place prior to removal per 
square foot of sheet piling to be removed, regardless of sheet piling dimensions or properties. 
 
Earth excavation necessary to perform the removal of existing foundation elements will not be 
measured for payment. All excavation in order to access the obstruction to be removed shall be 
considered required in order to perform construction of the proposed project elements.  
 
Basis of Payment.  Removal of concrete will be paid for at the Contract unit price per cubic yard 
for CONCRETE REMOVAL(SPECIAL) which payment shall be full compensation for the work 
described herein and as directed by the Engineer. 
 
Removal of piles will be paid for at the contract unit price per foot for PILE REMOVAL, SPECIAL  
which payment shall be full compensation for the work described herein and as directed by the 
Engineer. 
 
Removal of sheet piling will be paid for at the contract unit price per square foot for SHEET PILE 
REMOVAL, SPECIAL which payment shall be full compensation for the work described herein 
and as directed by the Engineer. 
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FOUNDATION CONSTRUCTION AT EXISTING OBSTRUCTIONS 
 
 

Description.  This work shall consist of providing all labor, materials, and equipment necessary 
to construct Drilled Shafts at locations where man-made obstructions are encountered. The 
drawings have identified locations where new foundations are anticipated to be in conflict with 
previously installed reinforced concrete pile caps, steel piles and/or sheet piling. If additional 
man-made obstruction locations are encountered, as determined in the field by the Engineer, 
they shall also be covered by this specification. 
 
Furnishing, fabricating and installing of drilled shafts shall be completed and paid for as 
described in their respective pay items.   
 
The work under this item is considered additional compensation for the resources required to 
install drilled shafts through the identified obstructions. The Engineer shall determine 
applicability of this specification in the field when an obstruction is encountered. 
 
The Contractor is hereby notified that existing/abandoned foundation elements including, but not 
limited to, reinforced concrete pile caps, sheet piles, drilled shafts and steel piles, are present at 
the proposed location of the Sign Structure SB-14A west foundation.  The Contractor may need 
to remove portions of these elements to avoid conflict with proposed drilled shaft construction.  
All work for removal of existing/abandoned foundation items shall not be paid for under this 
item, but shall be paid for as Concrete Removal, Special, Sheet Pile Removal, Special and/or 
Pile Removal, Special, as appropriate.  See Foundation Obstruction sheets, and the Special 
Provision for Abandoned Foundation Removal, for details.  Compensation for drilling through 
man-made objects such as reinforced concrete pile caps only shall be allowed under this item 
for the installation of the proposed drilled shafts at Sign Structure SB-14A west foundation. 
 
This Special Provision applies to man-made obstructions. Non-manmade obstructions are 
covered in Standard Specification Article 516.14. Obstruction mitigation for non-manmade 
obstructions is paid for in accordance with Article 109.04 of the Standard Specifications.  
 

Equipment.  The Contractor shall be responsible to provide the equipment required to advance 
the drilled shafts through previously constructed structures such as, but not limited to, reinforced 
concrete pile caps that are present. The Construction tolerances and requirements for the drilled 
foundations shall not be relieved due to the presence of an obstruction.  The Contractor is 
cautioned that although a best effort was made to identify the locations of the existing 
structures, additional obstructions may be found during the construction.    
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The drilling equipment shall have adequate capacity, including power, torque and down thrust, 
to create a shaft excavation of the maximum diameter specified to a depth of 20 percent beyond 
the depths shown on the plans.    
 
The equipment shall be capable of drilling a straight and true shaft as required by the 
specifications through existing reinforced concrete structures, grouted and bulk-headed tunnels, 
steel piles, sheet piling, timber piles and other man-made obstructions that are encountered in 
the drilling.  
 
Construction Requirements.  The Contractor is alerted to the following known obstructions: 
 

• Existing Reinforced Concrete Pile Caps, Steel Sheet Piling and Steel Piles at location of 
Sign Structure SB-14A west foundation 

See contract drawings for original plans for the existing structures involved in this work.  The 
original plans, however, may not show all modifications that have been made to the structures 
over the years.  The completeness of these plans is not guaranteed, and no responsibility is 
assumed by IDOT for their accuracy.  Information is furnished for the Contractor’s convenience 
and is to be used solely at the Contractor's risk. No additional compensation shall be permitted 
for any variances from existing plans.   

 
The Contractor shall submit to the Engineer a proposed construction sequence for approval 
prior to the beginning of this work. It shall include the methods and equipment used in 
accomplishing the work.      

 
Method of Measurement.  The Contractor shall provide equipment, labor and materials as 
required to install drilled shafts at the locations shown on the drawings. Where man-made 
obstructions are encountered, as determined by the Engineer, the Contractor will be paid the 
unit price per each for each shaft affected by obstructions, in addition to the applicable pay 
items for Drilled Shaft as specified elsewhere.  
 
Basis of Payment.  The drilling of foundations through obstructions as described above will be 
paid for at the contract unit bid price per each applicable location for FOUNDATION 
CONSTRUCTION AT EXISTING OBSTRUCTIONS. 
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EARTH EXCAVATION (SPECIAL) 
 
Description. The work under this item consists of hand excavation for proposed subgrades and 
structures over and adjacent to existing sensitive infrastructure including utilities, structures, 
tunnels and other items deemed sensitive to conventional excavation techniques. 
 
Construction Requirements.  The work shall be executed consistent with Article 202 except that 
all work shall be performed with hand excavation, with no mechanical equipment utilized.  
 
The limits of the excavation and the associated sensitive infrastructure shall be identified prior to 
the start of excavation, stakes or paint marks shall be placed no less than two (2) weeks before 
the start of excavation. A process plan describing the schedule for work, number of staff 
involved, procedures utilized and how sensitive infrastructure will be exposed and protected 
during the operation shall be submitted no less than two (2) weeks prior to the start of 
excavation. The process plan and the limits of work shall be reviewed and approved by the 
Engineer and the affected owner of the sensitive infrastructure prior to the start of excavation. 
 
Known locations that require work under this item include: 
 

CTA Tunnels - Excavation for proposed 016D006 shall be performed using hand 
excavation within an estimated two (2) feet distance to each of the existing CTA tunnels. 
Work includes excavation for the abutments, pier and slabs directly over the tunnels. 

 
ComEd and AT&T Ductbanks - This item shall also be used as needed in order to 
excavate to the proposed subgrades over ComEd and AT&T ductbanks. ComEd and 
AT&T intend to install steel plates at the base of the proposed subgrade to function as a 
protective layer over the sensitive utilities. Additionally, storm sewer excavation will 
require this item at the bottom of the proposed trench in order to install bedding material. 
 
CDWM Water Mains – The existing water mains exiting the Cermak Pumping Station will 
require careful excavation in order to expose the existing precast concrete cylinder pipe 
prior to the construction of concrete barrier walls and the pavement structure.  

 
Method of Measurement.  This work will be paid for per cubic yard as measured in conformance 
with Article 202.07. 
 
Basis of Payment.  This work will be paid for at the contract unit price per cubic yard for EARTH 
EXCAVATION (SPECIAL). 
 
Excavation in rock will be paid for according to Article 109.04. 
 
Trench backfill will be paid for according to Article 208.04. 
 
Removal and replacement of unsuitable material below plan bedding grade will be paid for 
according to Article 109.04. 
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LOCATE TUNNEL 
 
Description. The work under this item consists employing various methods in order to identify 
the horizontal location of an existing City of Chicago 72” combined sewer in advance of drilled 
shaft foundation construction proposed light tower - 7 CAB4. 
 
Existing Sewer Information. Limited location information is provided for the existing sewer. Atlas 
data is available. There are a number of blind bends in the sewer alignment and the drainage 
and utility existing plan sheets reflect an estimated location. The sewer is approximately 18’ 
deep to the invert. An access manhole within Taylor Street, within 200’ of the proposed light 
tower location.  
 
General Requirements. The Contractor shall employ any non-destructive method to locate the 
sewer. The sewer shall not be damaged by the Contractor’s methods. Curb and gutter, 
pavement and under drains along the exit ramp to Taylor Street shall not by damaged or 
undermined.  
 
The Contractor shall prepare a submittal describing the means and methods to locate the sewer 
to the Engineer for review and approval. The submittal shall detail the proposed equipment and 
materials used, methods for backfilling and restoring excavations, proposed traffic control, 
anticipated time to complete the locate, including survey before any temporary excavation is 
backfilled and other components for the Contractor’s planned activities. The proposed traffic 
control plan shall meet minimum guidelines for shoulder/lane closure on the exit ramp in order 
access the area. Because the Taylor Street exit ramp will be serving as a detour route, the 
Contractor should not anticipate being approved to fully close the ramp at any time. 
 
The Contractor shall execute the work and created detailed survey information about the 
existing sewer in order to identify possible adjustments to the proposed light tower location.  
 
Method of Measurement. This work will not be measured for measurement. 
 
Basis Of Payment. This work will be paid for at the contract lump sum price for LOCATE 
TUNNEL. 
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TEMPORARY SOIL RETENTION SYSTEM 
 
Replace the third paragraph of Article 522.07 of the Standard Specifications with the following: 
 
“The temporary soil retention systems may be utilized for multiple stages of construction and 
shall include any be adjusting required to transition from one stage to the next as required. Due 
to the narrow offset between the proposed concrete barrier wall and the contractor designed 
temporary soil retention system, it appears that removal of the temporary soil retention system 
will be difficult after construction of the concrete barrier wall is complete. Unless otherwise 
identified by the Engineer, the temporary soil retention system shall be left in place. The 
remaining temporary soil retention system shall be removed to a depth which will not interfere 
with the new construction, and at a minimum, to a depth of 12 in. below the finished grade, or as 
identified in the Plans.” 
 
 
SOIL RETENTION SYSTEM 
 
Description. This item shall consist of furnishing all labor, equipment and materials necessary 
for the installation and subsequent partial removal of Soil Retention System at locations shown 
in the plans for the installation of precast modules, Junction Chamber No. 1 and other drainage 
components within the Accident Investigation Site (AIS) stormwater detention area. This work 
shall be done as described herein, as detailed in the plans and as directed by the Engineer. The 
majority of the system shall remain in place at the end of the contract.  
 
Geotechnical Considerations. A geotechnical report investigating the AIS area was prepared and 
is identified within SOILS INFORMATION. Representative soil borings are included in the plans 
for the Contractor’s use in developing designs for the soil retention system. 
 
Design Criteria. The design of the soil retention system components shall consider the following 
minimum criteria. 
 

Soil Retention System – Most current version of the City of Chicago Department of 
Transportation “Deflection Criteria Policy for Soil Retention Systems.” Per the April 13, 
2016 memorandum establishing the criteria, “The maximum deflection of a temporary soil 
retention system shall be 1.5% H (of the retained height) but not greater than 2-inches.” 
The Engineer defines the Soil Retention System to be installed as temporary due to the 
eventual backfill of the system. The Plans indicate dimensions between the area of the soil 
retention system and the CDWM Cermak Pumping Station. Anticipated ground movement 
at components of the Cermak Pumping Station should be evaluated as part of the 
Contractor’s deflection analysis.  
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Concrete Slab – The required concrete slab described herein and shown on the Plans 
shall be constructed to provide a stable platform for construction, an additional horizontal 
support to the retention system, a method to significantly reduce the ability for 
groundwater to migrate into the permanent drainage systems and backfill material and to 
function as a base/bedding for the precast modules, storm sewer and manholes. The 
proposed concrete slab elevations may vary based upon the different proposed inverts 
and precast module bottom thicknesses. The concrete slab shall be a minimum 15” thick 
in all areas north of the south limit of the precast modules. The slab thickness shall vary as 
needed due to the proposed invert elevations of the proposed outlet 10’ manhole (S8-
01A), downstream 60” storm sewer (P8-01A) and area near Junction Chamber No. 1. 
Additional excavation and aggregate backfill may be necessary in order to provide a base 
in order to install the concrete slab. The concrete slab construction shall be in accordance 
with Section 503 of the Standard Specifications. Concrete shall meet the requirements of 
Class SI concrete unless the Contractor provides information identifying adequacy of 
alternative criteria within the soil retention system design submittal identified below. The 
concrete slab may be constructed in stages based upon the sequencing of excavation 
within the soil retention system. 
 

Submittals. All submittals shall be submitted to the Engineer for review and approval no later 
than 45 days prior to construction of the soil retention system. The approval will not relieve the 
Contractor of responsibility for the safety of the excavation and structural adequacy of adjacent 
properties. Approval shall be contingent upon acceptance by all involved utilities, including 
through the City of Chicago OUC approval process.  
 
Mix designs for the concrete slab shall be submitted to the Engineer for review and approval.  
 
The submittal of all required submittal components is necessary for the Contractor to be able to 
begin excavation in a timely fashion in order to meet the intended schedule for the contract. Work 
within the Soil Retention System is under the requirements of an interim date identified in 
COMPLETION DATE PLUS WORKING DAYS. Delayed or incomplete submittals for the work 
under this item will not be grounds for time extensions or liquidated damages noted in FAILURE 
TO COMPLETE WORK ON TIME. 
 
General Requirements. The soil retention system shall be designed by the Contractor as a 
minimum, to retain the exposed surface area specified on the plans or the exposed surface area 
needed by the Contractor to complete the work. All excavation within the soil retention system is 
included within this Work.  
 
The Plans indicate various dimensions of an estimated soil retention system installation 
considering a conservative layout of precast modules. Other dimensions shall be considered for 
the minimum offset between the inside face of the soil retention system components and the 
existing main drain sewer, precast modules, storm sewers and manholes. These dimensions 
shall be considered minimums and be detailed in the design drawings and design calculations.  
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The design calculations and shop drawings for the soil retention system proposed by the 
Contractor shall be submitted to the Engineer for review and approval according to Article 
522.05. This approval will not relieve the Contractor of responsibility for the safety of the 
excavation and structural adequacy of adjacent properties and/or utilities. Proposed or existing 
sewer pipe openings through the soil retention system shall be detailed with specific 
components designed to avoid damage to existing active storm sewers, including the main drain 
sewer. The design and design calculations shall consider advancing the backfilling operation in 
the area of Junction Chamber No. 1. See additional information below. 
 
The design and all soil retention components shall meet Occupational Safety and Health 
Administration (OSHA) construction requirements. Fall protection shall be installed based on the 
Contractor’s methods and equipment to be used. 
 
The Soil Retention System shall be installed without the use of impact-type pile drivers. The 
proposed equipment and procedures used for the installation of Soil Retention System shall be 
submitted to the Engineer for approval prior to their use. If vibratory equipment is utilized, the 
Contractor shall also submit documentation regarding the operating noise levels and operating 
vibration characteristics of the equipment proposed. All provisions and requirements required 
under CONSTRUCTION VIBRATION MONITORING, MONITORING ADJACENT 
STRUCTURES AND NOISE COMPLIANCE shall apply to work performed under this item. The 
costs incurred finding suitable equipment and procedures shall be included in the cost of Soil 
Retention System. No additional costs shall be paid for this effort. 
 
The Contractor shall verify locations of all underground utilities before installing any of the soil 
retention system components or commencing major excavation. The utility verification shall 
include excavation, including hand excavation within one (1) foot of the anticipated utility 
location, in order to visually confirm the limits of the utility. The locations of the proposed soil 
retention system components shall be marked and a representative of the utility company shall 
confirm, in person, that the soil retention system layout is adequate. Any disturbance or damage 
to existing structures, utilities or other property, caused by the Contractor’s operation, shall be 
repaired by the Contractor in a manner satisfactory to the Engineer at no additional cost to the 
Department. The soil retention system shall be installed according to the Contractor’s approved 
design, or as directed by the Engineer, prior to commencing any related excavation, outside of 
excavation in order to identify the location of the utilities. If unable to install the soil retention 
system as specified in the approved design, the Contractor shall re-evaluate the adequacy of 
the design. Any re-evaluation shall be submitted to the Engineer for approval prior to 
commencing the excavation adjacent to the area in question. The Contractor shall not excavate 
below the maximum excavation line shown in the approved design without the prior approval of 
the Engineer. Once installed by the Contractor and approved by the Engineer, the soil retention 
system shall remain in place. 
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Existing Drainage. Existing drainage patterns and storm sewer pipes shall be maintained at the 
north end of the AIS. If the Contractor’s excavation and soil retention system impacts the 
existing drainage, temporary and/or replacement storm sewers, catch basins, manholes and 
other appurtenances shall be installed at no cost to the Department. The maintenance of 
drainage shall be considered part of the Work for the installation of the soil retention system. 
The Plans describe storm sewer pipes and drainage structures that shall be maintained as 
excavation and installation of underground items proceeds. 
 
Abandoned Cross Town Tunnel. A long abandoned water supply tunnel is present within the 
area proposed to be excavated. Record information about the tunnel is included in the Plans 
and the estimated tunnel is shown in the Plans. The tunnel is located below the bottom of the 
proposed excavation, but soil retention system components may interact with the tunnel. The 
abandoned tunnel has been exposed during previous Jane Byrne Interchange construction 
projects during foundation drilling. If the Contractor elects to fill portions of the tunnel prior to 
construction of the soil retention system, City of Chicago Department of Water Management 
policies and procedure shall be followed. No additional payment will be made if the abandoned 
tunnel is filled as part of the Contractor’s means and methods.  
 
Slope Inclinometers. The Contractor’s design of the soil retention system shall determine 
appropriate locations for slope inclinometers to be installed in the grass area between the 
excavation and the Cermak Pumping Station. The Contractor’s design shall identify two 
locations that are anticipated to experience the greatest amount of ground movement. 
Installation and monitoring of the slope inclinometers will be included under SLOPE 
INCLINOMETER. 
 
Storm Sewers. Storm sewers, manholes and other drainage system components will be 
installed within the soil retention system. These drainage system items will be installed at 
various invert elevations identified within the Plans. These invert elevations are generally above 
the assumed top elevation of the concrete slab. The proposed 60” storm sewer, manholes along 
the proposed 60” storm sewer and Junction Chamber No.1 will need to be in operation at the 
time of or prior to the removals of existing storm sewers within the soil retention system. A 
submittal describing or designing the support of these in service storm sewers shall be made to 
the Engineer for review and approval. The design shall consider the storm sewers flowing full for 
design loads, both vertically and all loads induced at bends, manholes and joints at a minimum. 
The Contractor shall monitor the in place storm sewer and manholes on a weekly basis, and 
after each substantial rain event, prior to backfilling the excavated area. The storm sewer shall 
be inspected to identify any leaks and other deficiencies. Repairs to correct deficiencies shall be 
undertaken immediately. The Plans describe storm sewer pipes and drainage structures that 
shall be maintained as excavation and installation of underground items proceeds. 
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Backfill of the Excavation and Partial System Removal. Backfilling of the entire excavation is 
included within the basis of payment under this special provision. As identified in the Plans in 
the Detention Storage Tank Sections, the excavation shall be backfilled with Porous Granular 
Backfill. The excavation shall be backfilled in accordance with the manufacturer’s requirements 
under PRECAST MODULES and the following: 
 

The Contractor shall gain approval by the Engineer to stockpile excavated material 
within the work zone of the Contract. The Engineer makes no representation that 
excavated material is suitable for stockpiling and reuse to backfill the excavation. If 
excavated material is used as backfill, the manufacturer’s recommendations for the 
selected precast modules must be followed. Preparation of excavated material and 
placement and compaction of excavated material shall follow appropriate portions of 
Section 203 and EMBANKMENT I. 
 
All backfill material that does not include excavated material shall follow Section 206, 
Granular Embankment, Special. Within five (5) feet of the lowest elevation of proposed 
aggregate subgrade for proposed pavements, shoulders, barrier bases or pavement 
within the AIS, granular material shall be placed with the requirements of Article 
311.05(a), Subbase Granular Material, Type A. 
 

Within one (1) foot of the proposed aggregate subgrade for proposed pavements, shoulders, 
barrier bases or pavement within the AIS, all components of the soil retention system shall be 
cut off and disposed of properly by the Contractor. Voids shall be filled with granular material 
placed with the requirements of Article 311.05(a), Subbase Granular Material, Type A. 
 
As identified in AVAILABLE WORK AREAS, a portion of the excavation will likely be backfilled 
in advance of completion activities for PRECAST MODULES and the remaining backfilling of 
the excavated area. The Soil Retention System shall accommodate this advance backfilling 
work with secondary sheet piling, steel sheets, piles, lagging, bracing or other components that 
will allow backfilling of the Junction Chamber No. 1 portion of the excavation in order to allow 
work under this contract or Contract 62A76 as needed. 
 
Special Excavation and Removals. The excavation within the Soil Retention System includes 
required soil remediation in accordance with REMOVAL AND DISPOSAL OF REGULATED 
SUBSTANCES (PROJECT SPECIFIC). The procedures necessary for Hazardous Waste 
Remediation shall govern all construction activities within the excavation until the requirements 
of the Required Soil Remediation Sequence section of REMOVAL AND DISPOSAL OF 
REGULATED SUBSTANCES (PROJECT SPECIFIC) are met. In order to perform the 
excavation activities identified within REMOVAL AND DISPOSAL OF REGULATED 
SUBSTANCES (PROJECT SPECIFIC), a portion of the proposed soil retention system appears 
to be required. The Contractor shall include information about staged soil retention system 
installation and staged excavation to achieve the requirements of REMOVAL AND DISPOSAL 
OF REGULATED SUBSTANCES (PROJECT SPECIFIC). 
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As identified in REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT 
SPECIFIC), removal of the sheet piling that was installed during a previous sewer installation 
contract shall be completed carefully and with specific sequencing. The horizontal limits of the 
sheet piling are shown in the plans. Bracing within the sheet piling may have been removed 
during backfilling operations under the previous contract. Backfill within the existing sheet piling 
consists of material meeting CA-6 gradations and compacted under typical practice. The 
Contractor may encounter different site conditions, which will not constitute any additional 
compensation or time extension. Additional available information about the existing sheet piling 
to be removed will be provided by the Engineer upon request. The Contractor shall determine if 
additional support is necessary in order to perform removals as described within REMOVAL 
AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC). 
 
All sheet piling removed within the excavation included within SOIL RETENTION SYSTEM shall 
not be measured or paid for separately. Removal of the sheet piling is included within SOIL 
RETENTION SYSTEM. The work to remove existing sheet piling within the excavation shall 
include all mitigation, cleaning, removal, transport, disposal and otherwise management of the 
sheet pile components as required under REMOVAL AND DISPOSAL OF REGULATED 
SUBSTANCES (PROJECT SPECIFIC) and described herein.  
 
Special Considerations. Proposed overhead sign structure foundations will be constructed 
within the footprint of the soil retention system. The Contractor shall determine the sequence of 
construction of the foundation drilled shafts and the identify any interactions during the 
installation of drainage items within the soil retention system, the backfilling of the soil retention 
system or the in place backfill and underground items, including the concrete slab. The 
sequence of installation shall be noted and described within the items noted in the submittals 
section of this special provision. 
 
Alternative Layouts. The Contractor may elect to propose an alternative configuration of the soil 
retention system, precast modules, storm sewers manholes, junction chamber and other 
proposed items to be installed within the soil retention system. Alternatives shall be submitted 
for review under Article 104.07 except Article 104.07(d) shall not apply and no contract changes 
will occur. 
 
Method of Measurement. Soil retention systems furnished and installed will not be measured for 
payment. The limits of the soil retention system will vary based upon the Contractor’s selected 
components and configuration under PRECAST MODULES. Excavation within the soil retention 
system will be measured only for use under other items related to the removal and disposal of 
excavated materials. No separate measurement will be made of stockpiles of excavated 
material proposed by the Contractor for reuse as backfill within the excavation. No separate 
measurement will be made for removal of existing sheet piling within the excavation. 
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Portions of the soil retention system left in place will not be measured for payment. Removal of 
portions of the soil retention requiring removal to install proposed pavement items, storm sewer 
laterals and collector storm sewers, inlets and catch basins will not be measured.  
 
Any soil retention system installed beyond dimensions shown on the Plans or the approved 
Contractor’s design without the written permission of the Engineer, shall not be measured for 
payment but shall be performed at the Contractor’s own expense. 
 
No separate measurement will be made of backfill materials placed within the excavation up to 
the proposed aggregate subgrade elevation.  
 
Basis of Payment. This work will be paid for at the contract unit price per lump sum for SOIL 
RETENTION SYSTEM. 
 
Excavation, related solely to the installation and removal of the soil retention system and/or its 
components, shall not be paid for separately but shall be included in the lump sum price for 
SOIL RETENTION SYSTEM. No payment will be made for backfill placed within the excavation, 
bedding for storm sewers and manholes and other items installed within the soil retention 
system not specifically paid for elsewhere. 
 
Additional work required in design or construction to adequately protect any utilities shall be 
included in the bid price for SOIL RETENTION SYSTEM.  
 
Obstruction mitigation, as defined in article 516.14 of the standard specifications, will be paid for 
according to Article 109.04. 
 
Any costs related to obtaining technical assistance for the construction a wall system from a 
particular supplier will not be paid for separately. 
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PRECAST MODULES 
 
Description. This item shall consist of furnishing all labor, equipment and materials necessary 
for the supply and installation precast stormwater detention modules. The layout and 
configuration of the Contractor’s selected precast modules will dictate the size and configuration 
of the SOIL RETENTION SYSTEM described separately. 
 
General Requirements. Precast concrete modules shall conform to the following minimum 
requirements: 
 
• Applicable portions of Section 1042 of the Standard Specifications 
• ASTM C 857 - Standard Practice for Minimum Structural Design Loading for Underground 

Precast Concrete Utility Structures 
• ASTM C 858 - Standard Specification for Underground Precast Concrete Utility Structures. 
• ASTM C 891 - Standard Practice for Installation of Underground Precast Concrete Utility 

Structures 
• Concrete chamber shall be designed for AASHTO HS-25 wheel load 
• The manufacturer of the concrete modules shall be performed at a precast production 

facility certified by the NPCA or PCI 
 
Design Criteria. The precast modules shall be designed to be installed within an area bounded 
by the proposed 60” storm sewer on the west and south, the existing main drain sewer on the 
east and generally the north barrier wall of the existing and proposed AIS pavement. The 
precast modules must be installed within the footprint and excavation created under SOIL 
RETENTION SYSTEM. 
 
The precast module system shall be designed and configured to accept stormwater with the 
following configuration – 
 

Storage Invert Elevation 553.0 feet 
Total Storage Volume 4.7 acre-feet at 13.4’ depth 

4.9 acre-feet at 14.0’ depth 

     Usable Storage Area Approximately 0.35 acre 

     Usable Storage Height 14.0 feet 

Inflow Pipes Three (3) 24-inch diameter, invert elev. 559.0 
feet 

Outflow Pipe One (1) 24-inch diameter, invert elev. 553.0 
feet 
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A minimum of six (6) access points shall be installed from the proposed accident investigation 
site finished grade into the detention storage units. All components of the access points, 
including riser sections, precast cones, frame and closed lid meeting IDOT standards and a 
ladder system to the invert of the detention storage units are included in the Precast Modules. 
One of the access points shall utilize a 4’ x 4’ opening and riser. The larger opening is desired in 
order to bring larger cleaning equipment into the detention storage units. Each ladder systems 
shall conform OHSA Standard 1926.1053 – Ladders. Ladders shall be equipped with fall 
protection, including at a minimum, cable climbing system and a ladder safety post. 
 
Each precast module shall be marked with a unique name that can be referenced by shop 
drawings. The unique name can be cast into the module or applied with a waterproof marking. 
CADD files of the system shall be submitted to the Engineer for record and future maintenance 
purposes. The CADD files shall be tied to proper state plane coordinate system. 
 
Acceptable Manufacturers.  
 
Alternative products/manufacturers may be submitted for approval by the Engineer.  
 
StormTrap, LLC. 
1287 Windham Parkway, Romeoville, Illinois 60446 
Phone (877) 867-6872 
Fax (331) 318-5347 
www.stormtrap.com. 
 
Stormcapture 
Oldcastle Infrastructure 
(800) 579-8819 
oldcastleinfrastructure.com 
 
Stormpod 
Rotondo Environmental Solutions, LLC 
2560 Huntington Ave. 
Suite 303 
Alexandria, VA 22303 
703-212-4830 
 
Submittals. The precast module detention system shall be submitted for approval by the 
engineer. The submittal shall include manufacturer information, manufacturer installation 
guidelines/requirements, manufacturer approved materials for sealing joints and proposed lifting 
and setting plan approved by the manufacturer. The submittal shall include a detailed proposed 
layout and precast module configuration plan. Calculations that document the configuration 
satisfies the minimum storage volume and elevations shall be included. Design calculations for 
access manhole installations and ladder system components at each ingress point shall be 
included within the submittal. 
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An Illinois licensed structural engineer shall provide signed and sealed calculations indicating 
that each proposed precast module component was designed to the general requirements 
identified above. 
 
Installation. All manufacturer requirements shall be followed. All backfill components will be paid 
for separately under SOIL RETENTION SYSTEM. 
 
Maintenance and Operation Until Contract Completion. After installation is complete, the 
Contractor shall be responsible for inspecting, maintaining and cleaning the entire detention 
system until contractor completion. Inspections by the Contractor shall follow that 
manufacturer’s recommended schedule. The Engineer and IDOT maintenance staff shall be 
invited to attend Contractor led inspections. All inspection records shall be submitted to the 
Engineer. At the time of contract completion, the system shall be fully cleaned. A final inspection 
shall be scheduled with the Engineer.  
 
Method of Measurement: PRECAST MODULES will not be measured for payment. All items 
related to this work shall have previously approved by the Engineer. Backfill of the precast 
modules will not be measured separately. 
 
Basis of Payment: This work will be paid for at the contract unit price per lump sum for 
PRECAST MODULES. 
 
 
SLOPE INCLINOMETER 
 
Description.  This work shall consist of furnishing, installing, and maintaining slope inclinometer 
casings to obtain measurements of lateral movements of retained soils during the construction 
of the soil retention system within the Accident Investigation Site (AIS).  The slope inclinometers 
shall be located based upon the Contractor’s soil retention system design maximum deflection 
and anticipated ground movement between the soil retention system and the Cermak Pumping 
Station. Slope inclinometer casing locations, elevations, and periods of monitoring for each 
device will be determined by the Engineer and in conjunction with the Contractor’s soil retention 
design analysis. 
 
Materials.  The slope inclinometer casing is comprised of nominal 2.75-inch diameter PVC 
casing with a coupling system that produces strong, flush joints that won’t pull apart, twist out of 
alignment, or break if subjected to bending.  The casing joints shall be equipped with o-ring 
seals and shall not leak or break under the pressure of grout.  The casing joints shall be able to 
withstand 1,200 pounds of tension, 20 foot-pounds of torque, and a bending moment of 120 
foot-pounds, and a pressure of 160 pounds per square inch (psi).  
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The inside of the casing shall have spiral-free, machine broached grooves spaced at 90 
degrees that are continuously aligned along the full length of the casing.  The grooves shall be 
of sufficient depth, width, and consistency to provide repeatable positioning of the inclinometer 
probe used to measure lateral movement of the casing at various depths.  
  
The casing shall be capped top and bottom.  A lockable, protective cover shall be installed at 
the ground surface to protect the inclinometer casing.  Locations with construction traffic shall 
be protected by at least three (3) bumper posts.   
 
Construction Requirements.  The inclinometer borehole shall be drilled from the top of existing 
grade elevation to a minimum of 5 feet into the bedrock with a minimum nominal inside diameter 
of 4.0 inches.  The inclinometer casing shall be installed in the borehole with the guide grooves 
aligned parallel and perpendicular to the excavation face.  The casing sections shall be 
assembled at the borehole.  Use pipe clamps to hold the casing at the borehole collar while 
adding the next section of casing.  Do not pre-connect the entire length of casing and drop into 
the hole, as this can result in damage to the casing.  
  
Casing will float in a water-filled borehole, so the casing shall be filled with water to install it 
down hole.  When grout is pumped into the hole, however, the casing will again begin to float.  
Hold the casing in place by using a casing anchor or lowering a steel pipe to the bottom of the 
casing.  Do not force or hold the casing collar down using the drill rig or other top-down method, 
or the casing is likely to be compressed and lose its straightness.  
  
Grouting shall be performed using a mixer, grout pump, and a pipe or hose for delivering the 
grout.  Grout shall not be mixed by hand, and the water pump on the drill rig shall not be used to 
deliver the grout.  A properly mixed grout shall be free of lumps and thin enough to pump but 
thick enough to set in a reasonable length of time. If the grout is too watery, it will shrink 
excessively, leaving the upper portion of the borehole un-grouted.  
 
Grout mixes are provided in the following tables for hard to medium stiff soils and for soft soils.  
Mix the cement with water first.  Then mix in the bentonite.  Adjust the amount of bentonite to 
produce a grout with the consistency of heavy cream.  The mix for hard to medium stiff soils has 
a 28-day compressive strength of about 100 psi, similar to hard clay.  The mix for soft soils has 
a 28-day compressive strength of about 4 psi, similar to very soft clay.  
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Bentonite-Cement Grout for Hard to Medium Stiff Soils 

Materials Weight Ratio by Weight 

Portland Cement 94 lb (1 bag) 1 
Bentonite 25 lb (as required) 0.3 

Water 30 gallons 2.5 

 

Bentonite-Cement Grout for Soft Soils 
Materials Weight Ratio by Weight 

Portland Cement 94 lb (1 bag) 1 

Bentonite 39 lb (as required) 0.4 

Water 75 gallons 6.6 
 
The grout can be installed by either pre-grouting the hole or using an external grout pipe.  In 
pre-grouting, the grout is pumped into the hole first, the grout pipe retrieved, and then the 
inclinometer casing lowered into the hole.  Keep the casing filled with water to counteract 
buoyancy and grout pressure.  Lower a steel pipe to the bottom of the casing to counteract 
buoyancy, allow the grout to set, top off the borehole with grout, and install the protective cover.  
When using an external grout pipe, first lower the inclinometer casing to the specified depth, 
then lower the grout pipe to the bottom of the hole and pump in grout.  Add water into the casing 
to match the grout level.  Take measures to counteract buoyancy but do not force the 
inclinometer casing down from the top, let the grout set with inclinometer casing anchored from 
the bottom, and install the protective cover.  
  
The protective cover shall have an approximate 2.5-foot stickup beyond the highest ground level 
during construction and be lockable.  The top of the inclinometer casing must extend 1 to 2 
inches above the protective cover when the cover is opened, so that a pulley system can be 
installed on the casing when taking measurements with the inclinometer probe.  
  
Inclinometer Measurements and Records.  The contractor will make and record all observations 
and measurements required to determine ground movements during soil retention system 
installation, excavation within the soil retention system and backfill placement. Inclinometer 
probe measurements are made by lowering the inclinometer probe to the bottom of the casing 
and then slowly raising the probe by recording measurements every two feet up the casing.  
 
A baseline set of readings shall be taken at least seven days before the beginning of soil 
retention system installation across the north portion of the AIS to be used as a reference to 
determine ground movements.  The baseline set will be the average of three sets of readings.  
Each set of readings will consist of inclinometer probe measurements made in the direction of 
anticipated ground movement (0 degrees) and measurements made in the opposite direction 
(180 degrees).  
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Prior to excavation within the soil retention system, the Contractor will take a minimum of one 
reading per week.  Once excavation within the soil retention system begins, the Contractor will 
take a minimum of two readings each day (preferable one in the morning and one at the end of 
working day) until all backfilling operations are complete within the soil retention system.  The 
Contractor will make all records of slope inclinometer measurements readily available to the 
Engineer. More frequent monitoring may be required by the Engineer as field conditions 
warrant. 
 
Over time, if the measured displacements are small in magnitude, monitoring frequency can be 
reduced as established by the Engineer. If displacements become random in nature and/or 
large in magnitude, the frequency shall be increased as directed by the Engineer. The 
frequency of readings will be dictated by the phase of current construction but must be sufficient 
to detect serious movements so that corrective measures can be initiated immediately. 
 
Displacement measurements shall be dated, recorded, and reported to the Engineer the same 
day the readings are taken.  
 
The Contractor shall control the work in such a manner that cumulative movements do not 
exceed the design maximum movements established by the Contractor’s approved soil 
retention system design. If measured ground movements in slope inclinometers begin to 
accelerate between readings, work shall be suspended and the Engineer informed immediately. 
 
After the soil retention system has been completely backfilled, the monitoring shall continue 
weekly for at least 3 months. After all monitoring has been completed, and at the direction of the 
Engineer, the cap shall be removed and the casing shall be grouted to final ground surface prior 
to restoration. 
 
Submittals:  The Contractor must submit daily reports of all slope inclinometer readings to the 
Engineer. 
 
Method of Measurement:  The work under this item as described herein will not be measured 
separately and shall be paid for as each. 
 
Basis of Payment:  This work will be paid for at the contract unit price per each for SLOPE 
INCLINOMETER. The contract unit price shall include all materials, labor, and impacts due to 
possible restraints inherent in the use of these devices upon the rate of construction.  No 
additional compensation will be made for any impact, inefficiency, or any costs incurred as a 
result of compliance with this requirement. 
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HIGH-EARLY-STRENGTH PORTLAND CEMENT CONCRETE PAVEMENT 
 
Description.  Work under this item shall be performed according to Section 420 of the Standard 
Specifications, except as herein modified. 
 
Revise Article 420.20 of the Standard Specifications to read: 
 

“420.20 Basis of Payment. This work will be paid for at the contract unit price per square 
yard (square meter) for PORTLAND CEMENT CONCRETE PAVEMENT, HIGH-EARLY-
STRENGTH PORTLAND CEMENT CONCRETE PAVEMENT, and PORTLAND CEMENT 
CONCRETE PAVEMENT (JOINTED), of the thickness specified; at the HIGH-EARLY-
STRENGTH PORTLAND CEMENT CONCRETE PAVEMENT (JOINTED), of the thickness 
specified; and at the contract unit price per square yard (square meter) for PAVEMENT 
CONNECTOR (HMA) FOR BRIDGE APPROACH SLAB or PAVEMENT CONNECTOR (PCC) 
FOR BRIDGE APPROACH SLAB. 

 
Welded wire reinforcement will be paid for at the contract unit price per square yard (square 

meter) for WELDED WIRE REINFORCEMENT. The HMA plug used adjacent to a railroad 
grade crossing will be paid for according to Article 408.05. Protective coat will be paid for at the 
contract unit price per square yard (square meter) for PROTECTIVE COAT.” 
 
 
AGGREGATE SURFACE COURSE, TYPE B 
 
Description.  Work under this item shall be performed according to Section 402 of the Standard 
Specifications, except as herein modified. 
 
Revise Article 402.13 of the Standard Specifications to read: 
 

“402.13 Basis of Payment. This work will be paid for at the contract unit price per ton (metric 
ton) for AGGREGATE SURFACE COURSE, TYPE A, or AGGREGATE SURFACE COURSE, 
TYPE B; or at the contract unit price per cubic yard (cubic meter) for AGGREGATE SURFACE 
COURSE, TYPE A; or AGGREGATE SURFACE COURSE, TYPE B; or at the contract unit 
price per square yard (square meter) for AGGREGATE SURFACE COURSE, TYPE A or 
AGGREGATE SURFACE COURSE, TYPE B; of the thickness specified.  

 
Aggregate for temporary access will be paid for at the contract unit price per ton (metric ton) 

for AGGREGATE FOR TEMPORARY ACCESS.” 
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DRILL AND GROUT #8 TIE BARS 
 
Description. This work shall consist of furnishing and placing tie bars between existing concrete 
pavement placed in a previous contract and new pavement construction. 
 
Materials. The tie bars shall meet the requirements of Article 1006.11 of the “Standard 
Specifications”. 
 
Construction. The work shall be performed as described in Article 420.05 and as shown on the 
Plans. The work shall include drilling the existing concrete to accept the tie bars, furnishing 24” 
long epoxy coated #8 tie bars, grouting the tie bars into the existing pavement and all required 
cleaning. The proposed tie bars shall be placed as shown on the Plans. 
 
Method of Measurement.  Tie Bars will be measured for payment in place and the actual 
number of bars installed counted. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for DRILL AND 
GROUT #8 TIE BARS.  The unit price shall include all equipment, labor and materials required 
to install the tie bars into existing concrete pavement. 
 
 
FENCE REMOVAL 
 
Description.  This work shall consist of removing and disposing the existing fence of all kinds as 
shown in the Plans, unless included within other items or otherwise directed by the Engineer.  
The fence may be existing fence left from previous contracts.  The removal of gates installed 
along sections of existing fence is considered under this item. Existing fence and gates include 
wrought iron, wood, steel aluminum or chain link fence installations. 
 
Construction Requirements.  No removal work shall be completed without the approval of the 
Engineer.  All associated hardware and appurtenances of the existing fence including but not 
limited to post foundations, fittings, gates, post, and accessories, shall be removed off-site and 
disposed of by the Contractor in a legal disposal site.   Any part of the fence that is damaged 
that is not called out for to be removed shall be replaced at the Contractor’s expense. 
 
Contractor shall not damage the existing buildings adjacent to the fence. Any damage to the 
building shall be repaired by the Contractor at no additional cost to the Department.  
 
Any posts identified to remain must be protected from damage during the removal of adjacent 
fence or gates. 
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Method of Measurement.  Fence removal shall be measured for payment in feet of FENCE 
REMOVAL and measured along the top of the fence from center to center of end post, including 
the length occupied by gates. 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for FENCE 
REMOVAL, at the specified locations.  Additionally, this price shall include all equipment, labor, 
and materials necessary to remove and dispose of the existing fence of all kinds, including but 
not limited to wrought iron, wood, steel aluminum, or chain link installations and their associated 
fence hardware, and appurtenances. 
 
 
FIRE HYDRANTS TO BE REMOVED 
 
Description. An existing CDWM water main fire hydrant is located immediately south of the 
Washington Boulevard bridge pier between SB I-90/94 and the Madison St. exit ramp. This work 
shall consist of preparing the location for the removal the fire hydrant by CDWM forces or 
contractors and the backfill and restoration of the area after CDWM has completed their work.  
 
Materials. Required material shall meet relevant articles of the SSRBC. 
 
Construction. The work shall include various items, including protection of existing facilities, 
excavation, curb removal, pavement removal, excavation support, backfilling excavated 
material, curb installation, placing topsoil, seeding, and other required efforts. CDWM intends to 
have the contractor create an excavation to access the water main that will be approximately 5’ 
x 7’ and up to 5’ in depth. 
 
Method of Measurement.  Fire hydrants to be removed will be measured for payment for each 
location required by CDWM. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for FIRE 
HYDRANTS TO BE REMOVED.  The unit price shall include all equipment, labor and materials 
required to access the existing water main and restore the area after CDWM efforts have been 
completed. 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below 
shall be managed as either “uncontaminated soil”, hazardous waste, special waste or non-
special waste.  For stationing, the lateral distance is measured from centerline and the farthest 
distance is the offset distance or construction limit, whichever is less. 
 
Hazardous Waste Soil REMEDIATION at the Polk Street accident investigation Site 
 
Environmental consultant Roles & Responsibilities and REMEDIATION sequencing 
 
Background 
Step 1 of the hazardous waste soil cleanup within the Accident Investigation Site (AIS) was 
completed under Contract 60X76 of the Jane Byrne Interchange in 2018, as part of the 
installation of Jacking Pit #4 (JP4).  Step 2 of the hazardous waste soil cleanup will be 
performed under this Contract #62A77.  The cleanup/remediation work will include removal of 
the remaining hazardous waste and non-hazardous special waste from around the perimeter of 
the JP4 bounded by the existing temporary soil retention system left in place from Step 1 above, 
and Step 2 work will be part of the construction of the detention area within the AIS in contract 
62A77. 
 
Illinois Department of Transportation (IDOT) District 1 Special Waste Unit (SWU) is responsible 
for conducting the soil remediation and regulatory closure of this incident via the Illinois EPA 
(IEPA) Site Remediation Program.  SWU is utilizing one of our district-wide consultants, Ecology 
& Environment Inc. (E&E), to provide remediation oversight and documentation services.  These 
services include monitoring the removal, transportation and disposal of hazardous waste and 
non-hazardous special waste from the JP4 area; collecting excavation sidewall and bottom 
confirmation soil samples for laboratory analysis; documenting all remediation field activities; 
and submitting the appropriate reports to IEPA to obtain regulatory closure. 
 
Responsibilities and Sequencing 
Following are scope of work items and related roles and responsibilities that the IDOT project 
contractor and the Engineer shall consider and closely adhere to including the special 
provisions, plans, and documents, as they relate to the remediation of contaminated soils at the 
JP4 area. 
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Required Soil Remediation Sequence 
The contractor shall follow the remediation process outlined below with no deviations or 
changes: 
 

1) Remove and dispose all hazardous waste from around the exterior perimeter of the JP4 
sheet piling area left in place from the previous remediation process as shown in the 
contract plans. 

2) After the laboratory analyzed soil excavation samples confirm that all hazardous soil has 
been removed and adequately processed as approved by the Engineer in writing (see 
process below), the Contractor shall mechanically clean the soil from the exposed sheet 
pile surfaces and remove / dispose the soil as a hazardous waste.  High pressure liquid 
spraying is not permissible. 

 
The contractor may then be allowed to remove the sheet piling previously left in place and 
resume operations to remove / dispose of the remaining soils from the interior of the JP4 sheet 
pile area. The soils within the interior of the JP4 sheet pile area are to be managed in 
accordance with Article 669.05(a)(5) to a depth of 30 feet below existing surface grade, in 
accordance with the Special Provision. 
 

3) Deviations from the above Required Soil Remediation Sequence by the contractor or 
his/her environmental consultant shall not be entertained or allowed by the Engineer and 
shall not be basis for any delay or compensation claims by the contractor in this regard. 

 
Soil Remediation Excavation Monitoring, Sampling and Completion 

 The Contractor’s Environmental Consultant shall monitor soil excavation work within the 
AIS in accordance with the REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN 
pay item. 

 The Environmental Consultant shall share daily field monitoring results with the IDOT 
consultant (E&E) and the Engineer, who will also be onsite during the soil remediation 
work. 

 When the ENGINEER in consultation with the contractor’s environmental consultant 
have determined the appropriate time for confirmation sampling, E&E is responsible for 
collecting soil remediation confirmation samples to document that the remediation of 
hazardous waste and non-special waste activities have been completed and no of the 
removal of contaminated soil in accordance with IEPA regulations.  The Environmental 
Consultant shall NOT collect soil confirmation samples from the sidewalls and bottom of 
the remediation excavation. 
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 E&E will submit remediation confirmation soil samples to the laboratory for analysis.  No 

further excavating can be performed until all confirmation soil sampling analytical 
results have been received and evaluated by E&E.  Should results for one or more 
confirmation samples exceed IEPA regulatory remediation standards, E&E shall indicate 
to the ENGINEER and the Contractor’s environmental consultant that additional 
hazardous waste soils excavation is necessary to excavate additional soil from areas 
where confirmation sampling exceeded IEPA regulatory remediation standards.  After 
the additional hazardous waste soils excavation is complete, E&E shall collect another 
round of confirmation soil samples and submit to the laboratory for analysis.  Once the 
analytical results for all confirmation samples are determined to meet IEPA cleanup 
standards, soil remediation activities shall be considered complete. 

 The Contractor’s Environmental Consultant is responsible for collecting a soil sample for 
laboratory analysis to obtain hazardous waste soil disposal acceptance from the 
selected landfill disposal facility/facilities, pursuant to the SOIL DISPOSAL ANALYSIS 
pay item. 

 It is the Environmental Consultant’s responsibility to coordinate the removal, 
transportation and disposal of hazardous waste and non-hazardous special waste that is 
removed from the interior and exterior of the JP4 sheet pile area. 

 The Environmental Consultant shall provide copies of all soil transportation and disposal 
documents to IDOT as soon as available so that E&E can prepare IEPA-required soil 
remediation reports. 

 
Site 2615V2-1: ROW: I-90/I-94 between Grand Avenue and 14th Street, Chicago, Cook County 
• Station 6201+20 to Station 6203+30 (Proposed BL SB I-90/94), 0 to 75 feet RT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Benzo(a)pyrene. 

• Station 6202+85 to Station 6208+40 (Proposed BL SB I-90/94), 0 to 65 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(b)(1). 

• Station 6204+40 to Station 6205+30 (Proposed BL SB I-90/94), 0 to 100 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6205+30 to Station 6206+30 (Proposed BL SB I-90/94), 0 to 105 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Lead, and Manganese. 

• Station 6206+30 to Station 6207+50 (Proposed BL SB I-90/94), 0 to 105 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, and Manganese. 
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• Station 6208+40 to Station 6210+45 (Proposed BL SB I-90/94), 0 to 75 feet LT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter:  
Manganese. 

• Station 6210+45 to Station 6212+20 (Proposed BL SB I-90/94), 0 to 45 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)anthracene, Benzo(a)pyrene, and Manganese. 

• Station 6210+60 to Station 6212+20 (Proposed BL SB I-90/94), 0 to 85 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(b)(1). 

• Station 62120+20 to Station 6213+75 (Proposed BL SB I-90/94), 0 to 40 feet LT, and 0 to 85 
feet RT. The Engineer has determined this material meets the criteria of and shall be 
managed in accordance with Article 669.05(a)(2). Contaminants of concern sampling 
parameter: Manganese. 

• Station 6213+75 to Station 6215+30 (Proposed BL SB I-90/94), 0 to 40 feet LT, and 0 to 85 
feet RT. The Engineer has determined this material meets the criteria of and shall be 
managed in accordance with Article 669.05(b)(1). 

• Station 6215+30 to Station 6216+75 (Proposed BL SB I-90/94), 0 to 40 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameter: 
Benzo(a)pyrene. 

• Station 6216+75 to Station 6218+10 (Proposed BL SB I-90/94), 0 to 40 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(b)(1). 

• Station 6215+30 to Station 6218+45 (Proposed BL SB I-90/94), 0 to 85 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, and Manganese. 

• Station 6220+15 to Station 6221+65 (Proposed BL SB I-90/94), 0 to 120 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6221+65 to Station 6222+85 (Proposed BL SB I-90/94), 0 to 55 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6221+65 to Station 6222+85 (Proposed BL SB I-90/94), 55 to 130 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, and Manganese. 

• Station 6223+55 to Station 6225+20 (Proposed BL SB I-90/94), 0 to 50 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, and Manganese. 
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• Station 6224+45 to Station 6226+15 (Proposed BL SB I-90/94), 0 to 110 feet RT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, and Benzo(b)fluoranthene. 

• Station 6225+35 to Station 6226+15 (Proposed BL SB I-90/94), 110 to 140 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, and Dibenzo(a,h)anthracene. 

• Station 6226+15 to Station 6226+70 (Proposed BL SB I-90/94), 0 to 135 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Arsenic, and Manganese. 

• Station 6226+70 to Station 6227+70 (Proposed BL SB I-90/94), 0 to 130 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameter: 
Benzo(a)pyrene. 

• Station 6228+70 to Station 6230+10 (Proposed BL SB I-90/94), 0 to 60 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters: 
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, and 
Indeno(1,2.3-cd)pyrene. 

• Station 6229+05 to Station 6230+70 (Proposed BL SB I-90/94), 0 to 90 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameter: 
Arsenic. 

• Station 6230+70 to Station 6232+40 (Proposed BL SB I-90/94), 0 to 90 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, and Manganese. 

• Station 6232+40 to Station 6234+15 (Proposed BL SB I-90/94), 0 to 95 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(b)(1). 

• Station 6234+15 to Station 6235+60 (Proposed BL SB I-90/94), 0 to 100 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6233+05 to Station 6233+65 (Proposed BL SB I-90/94), 80 to 140 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters: 
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, 
Indeno(1,2,3-cd)pyrene, and Manganese. 

• Station 6233+55 to Station 6234+35 (Proposed BL SB I-90/94), 0 to 35 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 
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• Station 6234+35 to Station 6234+70 (Proposed BL SB I-90/94), 0 to 35 feet LT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameter: 
Arsenic. 

• Station 6233+65 to Station 6233+90 (Proposed BL SB I-90/94), 65 to 155 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: Lead, 
and Manganese. 

• Station 6233+90 to Station 6234+15 (Proposed BL SB I-90/94), 35 to 50 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: Lead, 
and Manganese. 

• Station 6233+90 to Station 6234+15 (Proposed BL SB I-90/94), 50 to 115 feet LT, 0 to 8 feet 
below existing surface grade (except within the interior of the JP4 sheet pile area). The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(6). Contaminants of concern sampling parameters: 
Trichloroethene, cis-1,2-Dichloroethene, Naphthalene, and Manganese. 

• Station 6233+90 to Station 6234+15 (Proposed BL SB I-90/94), 50 to 115 feet LT, 8 to 30 
feet below existing surface grade. The Engineer has determined this material meets the 
criteria of and shall be managed in accordance with Article 669.05(a)(5). Contaminants of 
concern sampling parameters: Trichloroethene, cis-1,2-Dichloroethene, Naphthalene, and 
Manganese. 

• Station 6233+90 to Station 6234+25 (Proposed BL SB I-90/94), 115 to 155 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: Nickel, 
and Manganese. 

• Station 6234+10 to Station 6234+40 (Proposed BL SB I-90/94), 35 to 55 feet LT, 0 to 8 feet 
below existing surface grade (except within the interior of the JP4 sheet pile area). The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(6). Contaminants of concern sampling parameters: 
Trichloroethene, and, cis-1,2-Dichloroethene. 

• Station 6234+10 to Station 6234+40 (Proposed BL SB I-90/94), 35 to 55 feet LT, 8 to 30 feet 
below existing surface grade. The Engineer has determined this material meets the criteria 
of and shall be managed in accordance with Article 669.05(a)(5). Contaminants of concern 
sampling parameters: Trichloroethene, cis-1,2-Dichloroethene, and Manganese. 

• Station 6234+40 to Station 6234+75 (Proposed BL SB I-90/94), 35 to 55 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameter: Vinyl 
Chloride, Lead, and Manganese. 

• Station 6234+50 to Station 6234+75 (Proposed BL SB I-90/94), 55 to 65 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameter: Vinyl 
Chloride, Lead, and Manganese. 
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• Station 6234+25 to Station 6234+50 (Proposed BL SB I-90/94), 55 to 110 feet LT, 0 to 8 feet 

below existing surface grade (except within the interior of the JP4 sheet pile area). The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(6). Contaminants of concern sampling parameters: 
Trichloroethene, cis-1,2-Dichloroethene, and Manganese. 

• Station 6234+25 to Station 6234+50 (Proposed BL SB I-90/94), 55 to 110 feet LT, 8 to 30 
feet below existing surface grade. The Engineer has determined this material meets the 
criteria of and shall be managed in accordance with Article 669.05(a)(5). Contaminants of 
concern sampling parameters: Trichloroethene, cis-1,2-Dichloroethene, and Manganese. 

• Station 6234+25 to Station 6234+60 (Proposed BL SB I-90/94), 110 to 155 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, and Benzo(b)fluoranthene. 

• Station 6234+50 to Station 6234+60 (Proposed BL SB I-90/94), 65 to 110 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6234+60 to Station 6234+80 (Proposed BL SB I-90/94), 65 to 130 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6234+80 to Station 6235+35 (Proposed BL SB I-90/94), 75 to 130 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6238+05 to Station 6238+65 (Proposed BL SB I-90/94), 0 to 90 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6238+65 to Station 6239+25 (Proposed BL SB I-90/94), 0 to 80 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6239+25 to Station 6240+45 (Proposed BL SB I-90/94), 0 to 75 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6238+30 to Station 6239+70 (Proposed BL SB I-90/94), 0 to 80 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6239+70 to Station 6240+90 (Proposed BL SB I-90/94), 0 to 80 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, and Manganese. 
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• Station 6240+90 to Station 6242+10 (Proposed BL SB I-90/94), 0 to 75 feet RT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6243+45 to Station 6244+75 (Proposed BL SB I-90/94), 0 to 55 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Lead, and Manganese. 

• Station 6244+75 to Station 6246+05 (Proposed BL SB I-90/94), 0 to 50 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Arsenic, and Manganese. 

• Station 6243+45 to Station 6244+75 (Proposed BL SB I-90/94), 0 to 85  feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameter: 
Benzo(a)pyrene. 

• Station 6244+75 to Station 6246+05 (Proposed BL SB I-90/94), 0 to 80 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Arsenic, and Manganese. 

• Station 6246+05 to Station 6247+20 (Proposed BL SB I-90/94), 0 to 80 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6248+25 to Station 6249+00 (Proposed BL SB I-90/94), 75 to 110 feet RT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(4). Contaminants of concern sampling parameters: 
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, 
Arsenic, and Manganese. 

• Station 6248+85 to Station 6250+50 (Proposed BL SB I-90/94), 0 to 40 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 

• Station 6250+50 to Station 6252+00 (Proposed BL SB I-90/94), 0 to 40 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameter: 
Benzo(a)pyrene. 

• Station 6252+00 to Station 6253+90 (Proposed BL SB I-90/94), 0 to 45 feet LT. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameter: 
Manganese. 
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Site 2615V2-1: ROW: I-90/I-94 between Grand Avenue and 14th Street, Chicago, Cook County 
• Armitage Avenue Highway Guide Sign Foundation, Sign No. SB-01-0H, and SB-01-02-OH, 

as shown on signing schedule of the contract plans. The Engineer has determined this 
material meets the criteria of and shall be managed in accordance with Article 669.05(a)(5). 
Contaminants of concern sampling parameters: Benzo(a)anthracene, Benzo(a)pyrene, 
Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, and Indeno(1,2,3-cd)pyrene. 

 
Site 2615V2-255: UIC Halsted Street Parking Structure and Parking Lot #4: 801 S. Halsted 
Street, Chicago, Cook County 
• Station 6244+10 to Station 6244+45 (Proposed BL SB I-90/94), 105 to 130 feet RT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(5). Contaminants of concern sampling parameters: 
Benzo(a)anthracene, Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, 
Indeno(1,2,3-cd)pyrene, Lead, and Manganese. 

 
Site 2615V2-262: IDOT pumping station #26: 678 W. Roosevelt Road, Chicago, Cook County 
• Station 6251+95 to Station 6253+80 (Proposed BL SB I-90/94), 0 to 85 feet RT. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(3). Contaminants of concern sampling parameters: 
Benzo(a)pyrene, Arsenic, Lead, and Manganese. 

 
Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as  
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites: 
Site 2615V2-1 
 
Additional information on the above sites collected during the Phase I Engineering process is 
available through the District’s Environmental Studies Unit (DESU). 
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GENERAL ELECTRICAL REQUIREMENTS 
Effective:  January 1, 2020 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard 
Specifications. 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by 
definition the latest adopted version thereof, unless indicated otherwise. 

 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, 
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in 
connection with, electrical installation. 

 
Standards of Installation.  Materials shall be installed according to the manufacturer’s 
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 

 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be 
used whenever possible.  The listing shall be according to UL or an approved equivalent. 
 
Safety and Protection.  Safety and protection requirements shall be as follows. 

 
Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All 
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during 
nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the 
entrance of water and dirt.  Wiring shall be protected from mechanical injury. 

 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall be 
grounded.  Good ground continuity throughout the electrical system shall be assured, even 
though every detail of the requirements is not specified or shown.  Electrical circuits shall have a 
continuous insulated equipment grounding conductor.  When metallic conduit is used, it shall be 
bonded to the equipment grounding conductor, but shall not be used as the equipment 
grounding conductor. 

 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require 
an equipment grounding conductor. 

 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose 
metal at the connection point.  After the connection is completed, the paint system shall be 
repaired to the satisfaction of the Engineer. 
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Bonding of all boxes and other metallic enclosures throughout the wiring system to the 
equipment grounding conductor shall be made using a splice and pigtail connection.  
Mechanical connectors shall have a serrated washer at the contact surface. 

 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall 
be taken not to weaken load carrying members.  Where connections are made to epoxy coated 
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical 
connection.  The epoxy coating shall be repaired to the satisfaction of the Engineer.  Where 
connections are made to insulated conductors, the connection shall be wrapped with at least 
four layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation. 

 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of 
manufacturers for all major electrical and mechanical items.  The list of manufacturers shall be 
binding, except by written request from the Contractor and approval by the Engineer.  The 
request shall include acceptable reasons and documentation for the change. 

 
Within 30 calendar days after contract execution, the Contractor shall submit, for approval, 
through the Traffic Operations Construction Submittals Application (TOCS) system the 
manufacturer’s product data (for standard products and components) and detailed shop 
drawings (for fabricated items).  Submittals for the materials for each individual pay item shall be 
complete in every respect.  Submittals which include multiple pay items shall have all submittal 
material for each item or group of items covered by a particular specification, grouped together 
and the applicable pay item identified.  Various submittals shall, when taken together, form a 
complete coordinated package.  A partial submittal will be returned without review unless prior 
written permission is obtained from the Engineer. 
 
For further information and requirements regarding the TOCS system, the Contractor should 
reference the TOCS Contractors User Guide. 

 
The submittal shall be properly identified by route, section, county, and contract number. 

 
The Contractor shall have reviewed the submittal material and affixed his/her stamp of approval, 
with date and signature, for each individual item.   

 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 

 
Items from multiple disciplines shall not be combined on a single submittal and 
transmittal.  Items for lighting, signals, surveillance and CCTV must be in separate 
submittals since they may be reviewed by various personnel in various locations. 
 
The Department may provide a list of pay items broken out by discipline upon request for a 
particular contract. 
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The Engineer will review the submittals for conformance with the design concept of the project 
according to Article 105.04 and the following.  The Engineer will stamp the drawings indicating 
their status as “Approved”, “Approved as Noted”, “Disapproved”, or “Information Only”.  Since 
the Engineer’s review is for conformance with the design concept only, it shall be the 
Contractor’s responsibility to coordinate the various items into a working system as specified.  
The Contractor shall not be relieved from responsibility for errors or omissions in the shop, 
working, or layout drawings by the Engineer’s approval thereof.  The Contractor shall still be in 
full compliance with contract and specification requirements. 

 
All submitted items reviewed and marked “Disapproved” or “Approved as Noted” shall be 
resubmitted by the Contractor in their entirety, unless otherwise indicated within the submittal 
comments. 

 
Work shall not begin until the Engineer has approved the submittal.  Material installed prior to 
approval by the Engineer, will be subject to removal and replacement at no additional cost to the 
Department. 

 
Certifications.  When certifications are specified and are available prior to material manufacture, 
the certification shall be included in the submittal information.  When specified and only 
available after manufacture, the submittal shall include a statement of intent to furnish 
certification.  All certificates shall be complete with all appropriate test dates and data. 

 
Authorized Project Delay.  See Article 801.08 

 
Maintenance transfer and Preconstruction Inspection: 

 
General.  Before performing any excavation, removal, or installation work (electrical or otherwise) 
at the site, the Contractor shall request a maintenance transfer and preconstruction site 
inspection, to be held in the presence of the Engineer and a representative of  the party or parties 
responsible for maintenance of any lighting and/or traffic control systems which may be affected 
by the work.  The request for the maintenance transfer and preconstruction inspection shall be 
made no less than fourteen (14) calendar days prior to the desired inspection date.  The 
maintenance transfer and preconstruction inspection shall: 

 
Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 

 
Establish the approximate location and operating condition of lighting and/or traffic control 
systems which may be affected by the work 
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Marking of Existing Cable Systems.  The party responsible for maintenance of any existing 
lighting and/or traffic control systems at the project site will, at the Contractor's request, mark 
and/or stake, once per location, all underground cable routes owned or maintained by the State.  
A project may involve multiple "locations" where separated electrical systems are involved (i.e. 
different controllers).  The markings shall be taken to have a horizontal tolerance of at least 1 foot 
(304.8 mm) to either side.  The request for the cable locations and marking shall be made at the 
same time the request for the maintenance transfer and preconstruction inspection is made.  The 
Contractor shall exercise extreme caution where existing buried cable runs are involved.  The 
markings of existing systems are made strictly for assistance to the Contractor and this does not 
relieve the Contractor of responsibility for the repair or replacement of any cable run damaged in 
the course of his work, as specified elsewhere herein.  Note that the contractor shall be entitled to 
only one request for location marking of existing systems and that multiple requests may only be 
honored at the contractor's expense.  No locates will be made after maintenance is transferred, 
unless it is at the contractor’s expense. 

 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical 
system equipment within the project limits, which may be affected by the work, making note of any 
parts which are found broken or missing, defective or malfunctioning.  Megger and load readings 
shall be taken for all existing circuits which will remain in place or be modified.  If a circuit is to be 
taken out in its entirety, then readings do not have to be taken.   The inventory and test data shall 
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted 
to the Engineer for the record.  Without such a record, all systems transferred to the Contractor for 
maintenance during construction shall be returned at the end of construction in complete, fully 
operating condition.” 
 
Maintenance and Responsibility During Construction.   

 
Lighting Operation and Maintenance Responsibility.  The scope of work shall include the 
assumption of responsibility for the continuing operation and maintenance of the existing, 
proposed, temporary, sign and navigation lighting, or other lighting systems and all appurtenances 
affected by the work as specified elsewhere herein.  Maintenance of lighting systems is specified 
elsewhere and will be paid for separately 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 

 
Energy and Demand Charges.  The payment of basic energy and demand charges by the electric 
utility for existing lighting which remains in service will continue as a responsibility of the Owner, 
unless otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during 
long daytime periods at the Owner's expense.  Upon written authorization from the Engineer to 
place a proposed new lighting system in service, whether the system has passed final acceptance 
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for 
energy and demand charges for such lighting, effective the date of authorization.  All other energy 
and demand payments to the utility shall be the responsibility of the Contractor until final 
acceptance. 
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Damage to Electrical Systems.  Should damage occur to any existing electrical systems through 
the Contractor’s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the 
Department, or its agent.  Non-emergency repairs shall be performed by the Contractor within 
six working days following discovery or notification.  All repairs shall be performed in an 
expeditious manner to assure all electrical systems are operational as soon as possible.  The 
repairs shall be performed at no additional cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or 
three successive lights are not operational.  Knocked down materials, which result in a danger 
to the motoring public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it 
does not interfere with traffic or other operations, and if the Engineer determines it does not 
require unacceptable modification to existing installations. 
 
Marking Proposed Locations for Highway Lighting System.  The Contractor shall mark or stake 
the proposed locations of all poles, cabinets, junction boxes, pull boxes, handholes, cable 
routes, pavement crossings, and other items pertinent to the work.  A proposed location 
inspection by the Engineer shall be requested prior to any excavation, construction, or 
installation work after all proposed installation locations are marked.  Any work installed without 
location approval is subject to corrective action at no additional cost to the Department. 

 
Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 
and the following. 

 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light 
poles, or other enclosures, the Contractor shall notify and make available such wiring for the 
Engineer’s inspection. 
 
Testing.  Before final inspection, the electrical work shall be tested.  Tests may be made 
progressively as parts of the work are completed, or may be made when the work is complete.  
Tests shall be made in the presence of the Engineer.  Items which fail to test satisfactorily shall 
be repaired or replaced.  Tests shall include checks of control operation, system voltages, cable 
insulation, and ground resistance and continuity. 
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The forms for recording test readings will be available from the Engineer in electronic format.  
The Contractor shall provide the Engineer with a written report of all test data including the 
following: 

 
• Voltage Tests 
• Amperage Tests 
• Insulation Resistance Tests 
• Continuity tests 
• Detector Loop Tests 

 
Lighting systems.  The following tests shall be made. 

 
(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to 

neutral, at no load and at full load, shall be measured and recorded.  Voltage 
readings at the last termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet, 

with all loads connected, shall be measured and recorded. 
 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and 
neutral conductors with a connected load over 20 A, and shall exceed 100 megohms 
for conductors with a connected load of 20 A or less. 
 
On tests of cable runs which include cables which were existing in service prior to 
this contract, the resistance readings shall be the same or better than the readings 
recorded at the maintenance transfer at the beginning of the contract.  
Measurements shall be taken with a megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and 
recorded.  The Engineer may direct reasonable circuit rearrangement.  The current 
readings shall be within ten percent of the connected load based on material ratings. 

 
(4) Ground Continuity.  Resistance of the system ground as taken from the farthest 

extension of each circuit run from the controller (i.e. check of equipment ground 
continuity for each circuit) shall be measured and recorded.  Readings shall not 
exceed 2.0 ohms, regardless of the length of the circuit. 

 
(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding 

electrodes shall be measured and recorded.  Measurements shall be made with a 
ground tester during dry soil conditions as approved by the Engineer.  Resistance to 
ground shall not exceed 10 ohms. 
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ITS.  The following test shall be made in addition to the lighting system test above.  

 
 Detector Loops.  Before and after permanently securing the loop in the pavement, 

the resistance, inductance, resistance to ground, and quality factor for each loop and 
lead-in circuit shall be tested.  The loop and lead-in circuit shall have an inductance 
between 20 and 2500 microhenries.  The resistance to ground shall be a minimum of 
50 megohms under any conditions of weather or moisture.  The quality factor (Q) 
shall be 5 or greater. 

 
Fiber Optic Systems.  Fiber optic testing shall be performed as required in the fiber optic cable 
special provision and the fiber optic splice special provision. 

 
All test results shall be furnished to the Engineer seven working days before the date the 
inspection is scheduled. 

 
Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work 
provided under the contract for a period of six months after the date of acceptance with the 
following warranties and guarantees. 

 
(a) The manufacturer’s standard written warranty for each piece of electrical material or 

apparatus furnished under the contract.  The warranty for light emitting diode (LED) 
modules, including the maintained minimum luminance, shall cover a minimum of 60 
months from the date of delivery. 

 
(b) The Contractor’s written guarantee that, for a period of six months after the date of final 

acceptance of the work, all necessary repairs to or replacement of said warranted 
material or apparatus for reasons not proven to have been caused by negligence on the 
part of the user or acts of a third party shall be made by the Contractor at no additional 
cost to the Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems 

furnished and constructed under the contract for a period of six months after final 
acceptance of the work. 

 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years 
from date the equipment is placed in operation; however, the batteries of the UPS shall be 
warranted for full replacement for a minimum of five years. 
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Record Drawings.  Alterations and additions to the electrical installation made during the 
execution of the work shall be neatly and plainly marked in red by the Contractor on the full-size 
set of record drawings kept at the Engineer’s field office for the project.  These drawings shall 
be updated on a daily basis and shall be available for inspection by the Engineer during the 
course of the work.  The record drawings shall include the following: 
 

• Cover Sheet 
• Summary of Quantities, electrical items only 
• Legends, Schedules and Notes 
• Plan Sheet 
• Pertinent Details 
• Single Line Diagram 
• Other useful information useful to locate and maintain the systems. 

 
Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
 
As part of the record drawings, the Contractor shall inventory all materials, new or existing, on 
the project and record information on inventory sheets provided by the Engineer. 

 
The inventory shall include: 

 
• Location of Equipment, including rack, chassis, slot as applicable. 
• Designation of Equipment 
• Equipment manufacturer 
• Equipment model number 
• Equipment Version Number 
• Equipment Configuration 

o Addressing, IP or other 
o Settings, hardware or programmed 

• Equipment Serial Number 
 

The following electronic inventory forms are available from the Engineer: 
 

• Lighting Controller Inventory 
• Lighting Inventory 
• Light Tower Inspection Checklist 
• ITS Location Inventory 

 
The information shall be entered in the forms; handwritten entries will not be acceptable; except 
for signatures.  Electronic file shall also be included in the documentation. 
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When the work is complete, and seven days before the request for a final inspection, the set of 
contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the Engineer for 
review and approval and shall be stamped with the date and the signature of the Contractor’s 
supervising Engineer or electrician.  The record drawings shall be submitted in PDF format on 
CDROM as well as hardcopy’s for review and approval.   
 
In addition to the record drawings, PDF copies of the final catalog cuts which have been 
Approved and Approved as Noted with applicable follow-up shall be submitted along with the 
record drawings.  The PDF files shall clearly indicate either by filename or PDF table of contents 
the respective pay item number.  Specific part or model numbers of items which have been 
selected shall be clearly visible. Hard copies of the catalog are not required with this submittal. 
 
The Contractor shall provide three sets of electronically produced drawings in a moisture proof 
pouch to be kept on the inside door of the controller cabinet or other location approved by the 
Engineer. These drawings shall show the final as-built circuit orientation(s) of the project in the 
form of a single line diagram with all luminaires numbered and clearly identified for each circuit. 
 
Final documentation shall be submitted as a complete submittal package, i.e. record drawings, 
test results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will 
be rejected without review. 
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A total of three hardcopies and three CDROMs of the final documentation shall be submitted.  
The identical material shall also be submitted through the TOCS system utilizing the following 
final documentation pay item numbers: 
 

Pay Code Description Discipline 

FDLRD000 Record Drawings - Lighting Lighting 

FDSRD000 Record Drawings - Surveillance Surveillance 

FDTRD000 Record Drawings - Traffic Signal Traffic Signal 

FDIRD000 Record Drawings - ITS ITS 

FDLWL000 Warranty - Lighting Lighting 

FDSWL000 Warranty - Surveillance Surveillance 

FDTWL000 Warranty - Traffic Signal Traffic Signal 

FDIWL000 Warranty - ITS ITS 

FDLTR000 Test Results - Lighting Lighting 

FDSTR000 Test Results - Surveillance Surveillance 

FDTTR000 Test Results - Traffic Signal Traffic Signal 

FDITR000 Test Results - ITS ITS 

FDLINV00 Inventory - Lighting Lighting 

FDSINV00 Inventory - Surveillance Surveillance 

FDTINV00 Inventory - Traffic Signal Traffic Signal 

FDIINV00 Inventory - ITS ITS 

FDLGPS00 GPS - Lighting Lighting 

FDSGPS00 GPS - Surveillance Surveillance 

FDTGPS00 GPS - Traffic Signal Traffic Signal 

FDIGPS00 GPS - ITS ITS 
 
Record Drawings shall include Marked up plans, controller info, Service Info, Equipment Settings, 
Manuals, Wiring Diagrams for each discipline. 
 
Test results shall be all electrical test results, fiber optic OTDR, and Fiber Optic power meter as 
applicable for each discipline. 
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GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in 
other ways by this contract: 

 
• All light poles and light towers. 

• Handholes and vaults. 

• Junction Boxes 

• Conduit roadway crossings. 

• Controllers. 

• Control Buildings. 

• Structures with electrical connections, i.e. DMS, lighted signs. 

• Electric Service locations. 

• CCTV Camera installations. 

• Roadway Surveillance installations. 

• Fiber Optic Splice Locations. 

• Fiber Optic Cables.  Coordinates shall be recorded along each fiber optic cable route 
every 200 feet.   

• All fiber optic slack locations shall be identified with quantity of slack cable included.  
When sequential cable markings are available, those markings shall be documented 
as cable marking into enclosure and marking out of enclosure. 

 
Datum to be used shall be North American 1983. 

 
Data shall be provided electronically and in print form.  The electronic format shall be 
compatible with MS Excel.  Latitude and Longitude shall be in decimal degrees with a minimum 
of 6 decimal places.   Each coordinate shall have the following information: 

 
1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 

 
A spreadsheet template will be available from the Engineer for use by the Contractor. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
251 

 
Prior to the collection of data, the contractor shall provide a sample data collection of at 
least six data points of known locations to be reviewed and verified by the Engineer to be 
accurate within 20 feet.  Upon verification, data collection can begin.  Data collection can be 
made as construction progresses or can be collected after all items are installed.  If the data is 
unacceptable the contractor shall make corrections to the data collection equipment and or 
process and submit the data for review and approval as specified.  Data collection prior to the 
submittal and review of the sample data of existing data points will be unacceptable and 
rejected. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall 
be used for the data collection.  The receiver shall support differential correction and data shall 
have minimum 5 meter accuracy after post processing.  
  
GPS receivers integrated into cellular communication devices, recreational and automotive GPS 
devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the 
business for a minimum of 6 years.” 
 
The documents on the CD shall be organized by the Electrical Maintenance Contract 
Management System (EMCMS) location designation.  If multiple EMCMS locations are within 
the contract, separate folders shall be utilized for each location as follows: 

 

 
 

Extraneous information not pertaining to the specific EMCMS location shall not be included in 
that particular folder and sub-folder. 
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The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
 
The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere 
herein. 
 
All CD’s shall be labeled as illustrated in the CD Label Template contained herein. 
 
Acceptance.  Acceptance of electrical work will be given at the time when the Department 
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the 
time of final inspection. 

 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule 
an inspection for acceptance with the Engineer no less than seven working days prior to the 
desired inspection date.  The Contractor shall furnish the necessary labor and equipment to 
make the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be 
furnished to the Engineer seven working days before the date the inspection is scheduled.  
Inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
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Final Acceptance Documentation Checklist 

LOCATION 
Route Common Name 

            
Limits Section 

            
Contract # County 

            
Controller Designation(s) EMC Database Location Number(s) 

            

 

ITEM 
Contractor 

(Verify) 

Resident Engineer 
(Verify) 

Record Drawings 

   -Four hardcopies (11” x 17”) 

   -Scanned to two CD-ROMs 

 

 

 

 

 

 

Field Inspection Tests 

   -Voltage 

   -Amperage 

   -Cable Insulation Resistance 

   -Continuity 

   -Controller Ground Rod Resistance 
(Four Hardcopies & scanned to two CD’s) 

 

 

 

 

 

 

 

 

 

 

 

 

GPS Coordinates 

  -Excel file 
(Check Special Provisions, Excel file scanned to two 
CD’s) 

  

Job Warranty Letter 
(Four Hardcopies & scanned to two CD’s) 

  

Catalog Cut Submittals 

-Approved & Approved as Noted 
(Scanned to two CD’s) 

  

Lighting Inventory Form 
(Four Hardcopies & scanned to two CD’s) 

  

Lighting Controller Inventory Form 
(Four Hardcopies & scanned to two CD’s) 

  

Light Tower Inspection Form 
(If applicable, Four Hardcopies & scanned to two CD’s) 

  

 
Four Hardcopies & scanned to two CD’s shall be submitted for all items above.  The CD ROM 
shall be labeled as shown in the example contained herein. 
General Notes: 
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Record Drawings – The record drawings should contain contract cover sheet, summary of 
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail 
sheets.  Submit hardcopies 11 x 17 size.  Include the original “red-ink” copy.  The red-ink 
markup should be neatly drawn.  Record drawings copies should be legible.  Blurred copies will 
not be acceptable.  Temporary lighting plans and removal lighting plans should not be part of 
the set. 
 
Field Inspection Tests – Testing should be done for proposed cables.  Testing shall be per 
standard specifications.  Forms shall be neatly filled out. 
 
GPS Coordinates – Check special provisions “General Electrical Requirements”.  Submit 
electronic “EXCEL” file. 
 
Job Warranty Letter – See standard specifications. 
 
Cutsheet Submittal – See special provisions “General Electrical Requirements”.  Scan Approved 
and Approved as Noted cutsheets. 
 
Lighting Inventory Form – Inventory form should include only proposed light poles, proposed 
light towers, proposed combination (traffic/light pole) lighting and proposed underpass 
luminaires. 
 
Lighting Controller Inventory Form – Form should be filled out for only proposed lighting 
controllers. 
 
Light Tower Safety Inspection Form – Form should be filled out for each proposed light tower. 
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CD LABEL FORMAT TEMPLATE. 
 
Label must be printed; hand written labels are unacceptable and will be rejected. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Contract: 60X23 

Letting: 1/20/12 

Route: FAU 123 (IL 83) 

Limits: IL64 to IL56 

  
 

Section: 123N-XYZ(L)TS 

County: DuPage 

Acme Construction 
 

Submittal Date 

2/29/14 

  

Items 
 

Record Drawings 

Final Approved 
Submittals 

Test Results 

Inventory 
Warranty Letters 
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EXPOSED RACEWAYS 
Effective: January 1, 2012 
 
Revise the first paragraph of Article 811.03(a) of the Standard Specifications to read: 
 

“General.  Rigid metal conduit installation shall be according to Article 810.05(a). 
Conduits terminating in junction and pull boxes shall be terminated with insulated 
and gasketed watertight threaded NEMA 4X conduit hubs.  The hubs shall be 
Listed under UL 514B.  The insulated throat shall be rated up to 105º C.  When 
PVC coated conduit is utilized, the aforementioned hubs shall also be PVC 
coated.” 

 
 
Add the following to Article 811.03(b) of the Standard Specifications: 
 

“Where PVC coated conduit is utilized, all conduit fittings, couplings and clamps 
shall be PVC coated.  All other mounting hardware and appurtenances shall be 
stainless steel.” 

 
“The personnel installing the PVC coated conduit must be trained and certified by 
the PVC coated conduit Manufacturer or Manufacturer’s representative to install 
PVC coated conduit.  Documentation demonstrating this requirement must be 
submitted for review and approval.” 

 
 
Add the following to Article 1088.01(a) of the Standard Specifications: 
 

All iron and steel products, which are to be incorporated into the work, including 
conduit and all conduit fittings, shall be domestically manufactured or produced 
and fabricated as specified in Article 106.” 

 
 
Revise Article 1088.01(a)(3) of the Standard Specifications to read: 
 

“a. PVC Coated Steel Conduit.  The PVC coated rigid metal conduit shall be 
UL Listed (UL 6).  The PVC coating must have been investigated by UL 
as providing the primary corrosion protection for the rigid metal conduit. 
Ferrous fittings for general service locations shall be UL Listed with PVC 
as the primary corrosion protection. Hazardous location fittings, prior to 
plastic coating shall be UL listed. 
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b. The PVC coating shall have the following characteristics: 
 

Hardness: 85+ Shore A Durometer 
Dielectric Strength: 400V/mil @ 60 Hz 
Aging: 1,000 Hours Atlas Weatherometer 
Temperature The PVC compound shall conform at 0º F. to Federal 

Specifications PL-406b, Method 2051, Amendment 1 
of 25 September 1952 (ASTM D 746) 

Elongation: 200% 

 
c. The exterior and interior galvanized conduit surface shall be chemically 

treated to enhance PVC coating adhesion and shall also be coated with a 
primer before the PVC coating to ensure a bond between the zinc 
substrate and the PVC coating.  The bond strength created shall be 
greater than the tensile strength of the plastic coating. 

d. The nominal thickness of the PVC coating shall be 1 mm (40 mils). The 
PVC exterior and urethane interior coatings applied to the conduit shall 
afford sufficient flexibility to permit field bending without cracking or 
flaking at temperatures above -1°C (30°F). 

 
e. An interior urethane coating shall be uniformly and consistently applied to 

the interior of all conduit and fittings. This internal coating shall be a 
nominal 2 mil thickness. The interior coating shall be applied in a manner 
so there are no runs, drips, or pinholes at any point.  The coating shall not 
peel, flake, or chip off after a cut is made in the conduit or a scratch is 
made in the coating. 

 
f. Conduit bodies shall have a tongue-in-groove gasket for maximum 

sealing capability.  The design shall incorporate a positive placement 
feature to assure proper installation.  Certified test results confirming seal 
performance at 15 psig (positive) and 25 in. of mercury (vacuum) for 72 
hours shall be submitted for review when requested by the Engineer. 

 
g. The PVC conduit shall pass the following tests: 
 

Exterior PVC Bond test RN1: 
 

Two parallel cuts 13 mm (1/2 inch) apart and 40 mm (1 1/2 
inches) in length shall be made with a sharp knife along the 
longitudinal axis.  A third cut shall be made perpendicular to and 
crossing the longitudinal cuts at one end.  The knife shall then be 
worked under the PVC coating for 13 mm (1/2 inch) to free the 
coating from the metal. 
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Using pliers, the freed PVC tab shall be pulled with a force applied 
vertically and away from the conduit.  The PVC tab shall tear 
rather than cause any additional PVC coating to separate from the 
substrate. 

 
Boil Test: 
 

Acceptable conduit coating bonds (exterior and interior) shall be 
confirmed if there is no disbondment after a minimum average of 
200 hours in boiling water or exposure to steam vapor at one 
atmosphere.  Certified test results from a national recognized 
independent testing laboratory shall be submitted for review and 
approval.  The RN1 Bond Test and the Standard Method for 
Measuring Adhesion by Tape Test shall be utilized. 

 
Exterior Adhesion.  In accordance with ASTM D870, a 6" length of 
conduit test specimen shall be placed in boiling water. The 
specimen shall be periodically removed, cooled to ambient 
temperature and immediately tested according to the bond test 
(RN1). When the PVC coating separates from the substrate, the 
boil time to failure in hours shall be recorded. 

 
Interior Adhesion. In accordance with ASTM D3359, a 6" conduit 
test specimen shall be cut in half longitudinally and placed in 
boiling water or directly above boiling water with the urethane 
surface facing down. The specimen shall be periodically removed, 
cooled to ambient temperature and tested in accordance with the 
Standard Method of Adhesion by Tape Test (ASTM D3359). 
When the coating disbonds, the time to failure in hours shall be 
recorded. 

 
Heat/Humidity Test: 

 
Acceptable conduit coating bonds shall be confirmed by a 
minimum average of 30 days in the Heat and Humidity Test.  The 
RN1 Bond Test and the Standard Method for Measuring Adhesion 
by Tape Test shall be utilized. 

 
Exterior Adhesion.  In accordance with ASTM D1151, D1735, 
D2247 and D4585, conduit specimens shall be placed in a heat 
and humidity environment where the temperature is maintained at 
150°F (66°C) and 95% relative humidity. The specimens shall be 
periodically removed and a bond test (RN1) performed. When the 
PVC coating separates from the substrate, the exposure time to 
failure in days shall be recorded. 

  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
260 

 
Interior Adhesion. In accordance with ASTM D3359, conduit 
specimens shall be placed in a heat and humidity environment 
where the temperature is maintained at 150°F (66°C) and 95% 
relative humidity.  When the coating disbonds, the time to failure in 
hours shall be recorded. 
 

 
Add the following to Article 1088.01(a)(4) of the Standard Specifications: 
 

“All liquid tight flexible metal conduit fittings shall have an insulated throat to 
prevent abrasion of the conductors and shall have a captive sealing O-ring 
gasket.  The fittings shall be Listed under UL 514B.  The insulated throat shall be 
rated up to 105º C.” 

 
 
Revise the second paragraph of Article 811.04 of the Standard Specifications to read: 
 

“Expansion fittings and LFNC will not be measured for payment.” 
 

 
Revise Article 811.05 of the Standard Specifications to read: 

 
“811.05  Basis of Payment.  This work will be paid for at the contract unit price 
per meter (foot) for CONDUIT ATTACHED TO STRUCTURE, of the diameter 
specified, RIGID GALVANIZED STEEL or CONDUIT ATTACHED TO 
STRUCTURE, of the diameter specified, RIGID GALVANIZED STEEL, PVC 
COATED.” 
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UNDERGROUND RACEWAYS 
Effective: March 1, 2015 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30-inches 
(700 mm) below the finished grade.” 

 
 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless 
otherwise indicated on the plans.” 

 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not 
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal 
shall extend a minimum or 300 mm (12”) or the length shown on the plans 
beyond the structure or duct bank.  The end of this extension shall be capped 
and sealed with a cap designed for the conduit to be capped. 
 
The ends of rigid metal conduit to be capped shall be threaded, the threads 
protected with full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be 
capped with a rigid PVC cap of not less than 3 mm (0.125”) thick.  The cap shall 
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant 
compatible with the material of both the cap and the conduit.  A washer or similar 
metal ring shall be glued to the inside center of the cap with epoxy, and the pull 
cord shall be tied to this ring.” 
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UNIT DUCT 
Effective: January 1, 2012 
 
Revise the first paragraph of Article 810.04 to read: 
 

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) 
unless otherwise directed by the Engineer.” 

 
 
Revise Article 1088.01(c) to read: 
 

“(c)  Coilable Nonmetallic Conduit. 
 
General: 

 
The duct shall be a plastic duct which is intended for underground use and which can be 
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for 
further processing and/or installation without adversely affecting its properties of 
performance. The duct shall be a plastic duct which is intended for underground use and 
can be manufactured and coiled or reeled in continuous transportable lengths and 
uncoiled for further processing and/or installation without adversely affecting its 
properties of performance.   
 
The duct shall be made of high density polyethylene which shall meet the requirements 
of ASTM D 2447, for schedule 40.  The duct shall be composed of black high density 
polyethylene meeting the requirements of ASTM D 3350, Class C, Grade P33.  The wall 
thickness shall be in accordance with Table 2 for ASTM D 2447. 

 
The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit.  The 
duct shall also comply with NEC Article 354.100 and 354.120. 

 
Submittal information shall demonstrate compliance with the details of these 
requirements. 

 
Dimensions: 
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Duct dimensions shall conform to the standards listed in ASTM D2447.  Submittal 
information shall demonstrate compliance with these requirements. 

 
Nominal Size Nominal I.D. Nominal O.D. Minimum Wall 

mm in mm in mm in mm in 

31.75 1.25 35.05 1.380 42.16 1.660 3.556  +0.51 0.140  +0.020 

38.1 1.50 40.89 1.610 48.26 1.900 3.683   +0.51 0.145  +0.020 

 
Nominal Size Pulled Tensile 

mm In N lbs 

31.75 1.25 3322 747 

38.1 1.50 3972 893 

 
Marking: 

 
As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and 
durably marked at least every 3.05 meters (10 feet) with the material designation (HDPE 
for high density polyethylene), nominal size of the duct and the name and/or trademark 
of the manufacturer. 

 
Performance Tests: 
 
Polyethylene Duct testing procedures and test results shall meet the requirements of UL 
651.  Certified copies of the test report shall be submitted to the Engineer prior to the 
installation of the duct.  Duct crush test results shall meet or exceed the following 
requirements: 
 

Duct 

Diameter 

Min. force required to 

deform sample 50% 

mm In N lbs 

35 1.25 4937 1110 

41 1.5 4559 1025 
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WIRE AND CABLE 
Effective: January 1, 2012 
 
Add the following to the first paragraph of Article 1066.02(a): 
 

“The cable shall be rated at a minimum of 90°C dry and 75°C wet and shall be 
suitable for installation in wet and dry locations, and shall be resistant to oils and 
chemicals.” 

 
Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read: 
 

Aerial Electric Cable Properties 
 

Phase Conductor Messenger wire 

Size Stranding Average Minimum Stranding 

AWG  Insulation Size  

  Thickness AWG  

  mm mils   

6 7 1.1 (45) 6 6/1 

4 7 1.1 (45) 4 6/1 

2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 

2/0 19 1.5 (60) 2/0 6/1 

3/0 19 1.5 (60) 3/0 6/1 

4/0 19 1.5 (60) 4/0 6/1 

 
Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may 
be Type RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed 
Type RHH/RHW/USE.” 

 
Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly.  The aerial cable shall be an assembly of insulated 
aluminum conductors according to Section 1066.02 and 1066.03.  Unless 
otherwise indicated, the cable assembly shall be composed of three insulated 
conductors and a steel reinforced bare aluminum conductor (ACSR) to be used 
as the ground conductor. Unless otherwise indicated, the code word designation 
of this cable assembly is “Palomino”.  The steel reinforced aluminum conductor 
shall conform to ASTM B-232.  The cable shall be assembled according to 
ANSI/ICEA S-76-474.” 

 
Revise the second paragraph of Article 1066.05 to read: 
 
“The tape shall have reinforced metallic detection capabilities consisting of a woven reinforced 
polyethylene tape with a metallic core or backing.”  
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LIGHT TOWER 
Effective: April 1, 2016 
 
Description.  This work shall consist of furnishing and delivering a light tower complete with 
lowering device, and all appurtenances required for a complete operating unit.  
 
Definitions. 
 
Light Tower: The complete light tower shaft and lowering device as one integral working 
system. 
Shaft: The light tower shaft. 
Lowering Device: The components involved with the mounting, operation, and raising and 
lowering of the luminaire ring, luminaires. 
Tower Height: The height of the tower shall be measured from the bottom of the base plate to 
the center-line of the luminaire tenon arm.  This dimension is also referred to as Mounting 
Height. 
 
Materials.  Materials shall be as specified elsewhere herein. 
 
Submittals and Certifications.  Shop drawings, product data and certifications shall be 
submitted.  The submitted information shall be complete and shall include information relative to 
all specified requirements suitable for verification of compliance. 
 
THE SUBMITTALS SHALL BE ARRANGED AND CROSS-REFERENCED TO THE SPECIAL 
PROVISIONS.  FAILURE TO CROSS-REFERENCE THE SUBMITTAL INFORMATION WITH 
THE SPECIAL PROVISIONS WILL RESULT IN THE SUBMITTAL BEING RETURNED 
WITHOUT REVIEW. 
 
The submittal information shall be dated, current, project specific, identified as to the project, 
and shall also include the following calculations and certifications: 
 
• Shaft design calculations, including Registered Engineer Certification. 
• Lowering device seating force calculations. 
• Certification of intent to provide domestic steel in accordance with Article 106.01 of the 

Standard Specifications. 
• Welding details and procedures. 
• Letter of intent to provide specified weld inspection reports. 
• Confirmation of coordination between anchor rod supplier and tower manufacturer for 

adequacy of anchor rod assembly. 
• Manufacturer’s recommended installation procedures. 
• Letter of intent to provide manufacturer’s representative during installation and to provide 

specified installation certification. 
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All certifications shall be notarized.  A PDF format copy of the submittal shall be provided with 
all submittals, including resubmittals, on CDROM.  Light tower submittals will require a longer 
review time than other items as and such the review period referenced in Article 105.04 shall be 
60 days. 
 
Light Tower 
 
General.  Light towers (high mast poles) shall consist of any poles 24 m (80 ft) or more in 
length. 
 
Each light tower shall be complete with internal, integral motorized lowering mechanism, 
luminaire ring, pole top hood, internal electric power cables, luminaire counter-weight (when 
applicable), and all appurtenances required for a complete operating unit. 
 
The design shall be based upon AASHTO “LRFD Specifications for Structural Supports for 
Highway Signs, Luminaires and Traffic Signals” in effect on the date of invitation for bids, 
however the width of reinforced opening requirement in Chapter 5, Section 5.6.6.1 shall not 
apply.  Light Towers shall be designed for ADT > 10,000, Risk Category Typical, and Fatigue 
Importance Category I. 
 
A minimum total combined luminaire weight of 600 lb (272 kg) shall be used plus 
a combined hood area and lowering ring weight of 400 lb (181 kg). The associated total 
projected area shall be 24 sq ft (2.23 sq m) and 10 sq ft (0.93 sq m) respectively. Additional 
weights and areas shall be added when necessary for such things as luminaire shields. Project 
specific weights and areas shall be used in the design calculations when they exceed the above 
minimums. 
 
Light towers shall be designed and constructed so no structural member or other component is 
applied in excess of the manufacturer's recommended rating (when applicable) or the published 
rating, whichever is lower. 
 
The light towers shall be of a height and luminaire capacity as indicated and shall be of the non-
latching ring support design.  A latching-type ring support will not be acceptable. 
 
The tower shall be provided as a single coordinated assembly, with one entity responsible as 
manufacturer of the whole.  One entity must be the manufacturer of the lowering device or the 
tower shaft, or both, shall warrant the entire coordinated assembly. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
267 

 
Deflection.  The design of the tower shaft shall achieve a maximum, fully loaded deflection at 
the top of the pole, which is not greater than the following percentage of the tower height: 

 

Light Tower Maximum Deflection 

Tower Height Maximum Deflection as 

% of Tower Height Meters Feet 

49 160 13.70 

46 150 10.04 

43 140 7.80 

40 130 6.02 

36 120 10.75 

33 110 7.80 

30 100 5.30 

27 90 4.50 

24 80 3.50 

 
Shaft. 
 
The tower shaft shall be a low deflection tapered shaft having polysided, circular, or elliptical 
cross sections. The shaft cross section at the top shall be not less than 7.5 in. (190 mm) in 
diameter. The shaft cross section at the bottom shall not be greater than that which is 
compatible with the base plate bolt circle specified, and shall not be less than 24 in. (600 mm) in 
diameter for new installations. The minimum wall thickness of the bottom portion of the tower 
shaft shall be 0.2391 in. (3 gauge). 
 
All tower shaft components shall be fabricated from high strength, low alloy, steel according to 
AASHTO M 270 (M 270M); ASTM A 595 (A 595M), Grade A or B; ASTM A 1011 (A 1011M); 
ASTM A 606 (A 606M); ASTM A 588 (A 588M), or ASTM A 871 (A 871M) Grade 65, with a 
minimum yield strength of 50,000 psi (345,000 kPa). 

 
All tower shaft hardware, such as ground lugs, hardware for the handhole door, including the 
clamp assemblies, hinge and door stop, shall be stainless steel according to Article 1006.31. 
Ground lugs shall be protected by removable plastic plugs or caps. 
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Each tower shaft shall be constructed of not more than the following welded or slip fitted 
sections: 
 

Maximum Light Tower Sections 

Tower Height Maximum Number 

of Sections Meters Feet 

49 160 4 

46 150 4 

43 140 4 

40 130 4 

36 120 3 

33 110 3 

30 100 3 

27 90 3 

24 80 2 

 
Sections which are slip fitted shall have slip joints with a minimum overlap of 1.5 times the 
diameter of the bottom of the upper section at the slip joint.  Towers having slip joint 
construction shall be pre-fitted and match marked at the factory and shall be shipped 
disassembled for assembly at the job site.  Slip joints shall be marked with a scribe to allow 
verification that 1.5 times diameter insertion is provided.  A copper bonding jumper, included 
with the tower, shall bond slip fit pole sections together with a flat copper mesh and UL Listed 
ground lugs.  The bonding jumper shall not interfere with the operation of the luminaire ring. 
 
Handhole. 
 
Each tower shaft shall be constructed with a handhole/access door for access to power 
connections and lowering mechanism equipment.  The handhole shall be large enough to make 
the following items visible from an extended operating position and accessible for maintenance: 
cable drum, transition plate, and the drive train oil level indicator.  The handhole shall be sized 
and arranged to permit removal of the lowering mechanism without excessive dismantling of the 
equipment.  The handhole may be a reinforced opening in the pole shaft as detailed on the 
plans or may be a part of a flared shaft base assembly as approved by the Engineer.  The flared 
base shall not be considered a separate section of the tower shaft. 

 
Minimum opening dimension for the handhole shall be 300 mm x 900 mm (12 in.  x 36 in.) and it 
shall have a lockable door.  The handhole shall be located so as to not interfere with the 
operation of the door clamps, and it shall be positioned on the tower shaft to align on center with 
one of the anchor bolt (rod) positions and at a minimum height, as detailed on the plans, to 
facilitate access to mounting nuts with tools required for installation. 
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The handholes in the pole shafts shall have rounded corners and shall be reinforced to maintain 
the original strength of the tower shaft.  Flared base assemblies shall maintain the strength of 
the shaft and have no non-round protrusions. 
 
Handhole Door.  The handhole shall have a door with a full-height stainless steel piano hinge, or 
with not less than two stainless steel hinges.  A bolt through a door and frame eyelet shall not 
constitute an acceptable hinge.  Hinges shall be heavy duty, suitable for the weight of the 
handhole door.  The handhole door shall not be warped in any direction.  The door hinge shall 
be attached with stainless steel nuts and bolts. 
 
Handhole door gasket.  The door/opening shall be gasketed in a manner which will prevent the 
entry of water into the tower and the door shall have a tight compressive seal employing a 
tubular gasket to assure compressibility.  The gasket shall be a one-piece design and shall be 
joined by chemical fusion at the bottom of the opening.  The gasket shall be attached 
mechanically.  Adhesives alone are not acceptable. 
 
Handhole door clamps.  The door shall be held closed with a 12-gauge captive adjustable, 
spring loaded, stainless steel clamp assembly.  The clamps shall have a depth stop feature to 
insure uniform sealing pressure at all clamp points.  A minimum of five clamps shall be used 
around the non-hinged sides of the door assembly.  The door clamp locations and handhole 
shall be coordinated with the tower so that the clamps can operate over their full range of 
movement without any interference from other tower components including anchor bolts which 
may protrude up to 6” above the top surface of the base plate.  The door clamps shall be 
attached with stainless steel nuts and bolts. 
 
Padlock provision.  A stainless steel padlock hasp and staple shall be provided for locking the 
door.  Door hardware shall be stainless steel.  The door shall be equipped with an integral door 
stop/hold-open mechanism. 
 
Rain Shield.  A rain shield shall be placed above the handhole to direct water away from the 
handhole.  The shield shall be fabricated of the same material as the pole shaft, shall have 
rounded corners, and shall be permanently welded to the shaft.  The rain shield cannot interfere 
with operation of the handhole door or door clamps.  Details of the configuration and welding 
shall be submitted for the Engineer's approval. 
 
Cable Hook.  A cable hook/cradle, readily accessible from the front of the tower, shall be 
provided to hang the control operator cable assembly when not in use.  The hook or cradle shall 
be made from steel rod no less than ½-inch in diameter and shall be galvanized as the pole is.  
This hook or cradle shall be large enough to hold 25 ft. (7.5m) of power cable and positioned for 
practical in-field use.  The hook shall not have sharp edges or protrusions that could damage 
the cable and it shall not interfere with the operation of the lowering mechanism. 
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Each tower shaft shall have a handhole accessible ground pad welded to the shaft for 
connection of ground conductors. The pad shall be NEMA 2-hole pad and accessible with the 
lowering device installed. 

 
Interior Bolt Exposure.  Bolts attaching the various components to the tower, handhole, and 
handhole door shall be properly sized and coordinated with the matching nuts so that no more 
than 0.25” of thread is exposed past the nut when properly tightened. 
 
Base Plate. 
 
The base plate shall be factory predrilled (slotted) for the number and configuration of anchor 
rods as provided in the following table: 
 

Base Plate Configuration 

Tower Height Min, number 

anchor rods 

Rod Circle 

Meters Feet mm inches 

49 160 8 965 38 

46 150 8 965 38 

43 140 8 914 36 

40 130 8 914 36 

36 120 8 914 36 

33 110 8 762 30 

30 100 8 762 30 

27 90 8 762 30 

24 80 6 762 30 

 
The base plate shall have a round (disk) shape of the specified outer diameter or as otherwise 
approved by the Engineer.  The minimum thickness of the base plate shall be 50 mm (2.0 in.).  
The base plate shall be circumferentially welded to the tower shaft. A backer ring shall be used 
for this circumferential weld. All crevices at the backer ring shall be completely sealed to 
moisture and corrosion.  The plate shall be oriented such that one anchor rod is aligned with the 
vertical center line of the handhole. 
 
Welding. 
 
Manufacturer Welding Requirements.   
 
Circumferential welds.  Circumferential welds, including top flange welds, shall be full 
penetration welds. 
 
Longitudinal welds.  Longitudinal welds shall have a minimum of 60 percent penetration, except 
the longitudinal welds on both the male and female shaft sections shall be full penetration welds 
within a distance of two diameters of overlap joints. 
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Minimum preheats for welds shall be 40º C (100º F) for fillets, 65º C (150º F) for seams, and 
110º C (225º F) for circumferential welds. 
 
Weld procedure specifications for seams and circumferential welds must be qualified according 
to Section 4, Part B of AWS D1.1.  Charpy V-Notch (CVN) impact specimens shall be tested 
according to Table III-1 (note 2) of Appendix III for minimum values of 34 J (25 ft lb) at 4º C (40º 
F).  Fillet weld procedures shall be tested according to Table 4.4 of AWS D1.1. 
 
The welds shall be smooth and thoroughly cleaned of flux and spatter and be according to the 
AWS. 
 
All full penetration welds shall be inspected for soundness by the ultrasonic method and all 
partial penetration welds shall be inspected by the magnetic particle method.  Welding 
inspection reports shall be submitted to the Engineer for approval.  The welding symbols and 
complete information regarding location, type, size, welding sequence, and WPSs shall be 
shown on all shop drawings.  The Contractor shall submit the manufacturer's welding 
procedures, including inspection procedures, to the Engineer for approval. 
 
Independent Welding Inspection.  In addition to manufacturer's own welding inspection, the 
Contractor shall have welding inspected by an independent Certified Welding Inspector (CWI).  
The selected inspector shall be approved by the Engineer before any inspecting is performed.  
The NDE inspector(s) shall be independent nondestructive testing inspector(s), certified as level 
II in RT, UT, and/or MT as applicable.  The methods for testing full penetration and partial 
penetration welds by the independent welding inspector(s) shall be the same as specified above 
in section 7.1 
 
The independent welding inspector shall send the test results directly to the Engineers, as 
follows: Illinois Department of Transportation, Attn: Engineer of Structural Services, 2300 S.  
Dirksen Parkway, Bureau of Bridges & Structures, Springfield, Illinois 62764 and to: Illinois 
Department of Transportation, District 1, Attn: Electrical Design Section Chief, Bureau of Traffic 
Operations, 201 West Center Court, Schaumburg, Illinois 60196.  All welds must pass 
inspection.  Any deficient welds must be brought to the attention of the Engineer and corrective 
measures must be outlined. 
 
Light Tower Finish. 
 
The light tower shall be hot-dip galvanized including the handhole, handhole door, base plate, 
mounting plate and all other elements welded to the shaft according to AASHTO M 111.  
Stainless steel components shall remain the natural stainless steel finish. 
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Head Frame. 
 
Each tower shall be equipped with a head frame assembly to support and guide the luminaire 
ring assembly. 
 
The head frame and luminaire ring shall have a positive mating/alignment interface at which the 
seating force is applied at each support cable.  The interface shall be designed to operate with 
not less than 1.3 kN (300 lbs.) of total seating force distributed among the interface points.  
Manufacturer calculations shall be submitted to confirm this requirement.  The stop used at the 
top of the tower shall not deform with the full force applied. 
 
All head frame members and components, including support arms, shall be fabricated of steel of 
the same type as specified for the tower shafts or stainless steel of appropriate strength.  The 
head frame shall have a head plate, a support, and 2 pulleys for each support cable.  All 
openings in the head frame assembly shall be machined smooth and free from any burrs and 
sharp edges which could damage the support cables and power cable. 

 
The head frame plate and attached components shall be fabricated of the same type of steel as 
the tower shaft or of Type 201L or Type 304 stainless steel. It shall then be hot-dipped 
galvanized according to AASHTO M 111 or painted as specified for the tower shaft or fabricated 
from stainless steel. 
 
The head frame shall have a power cable pulley arrangement placed between and roughly 
equidistant from two support arms, and allow a minimum cable bending radius of not less than 6 
1/2 in. (163 mm). The head frame shall have a minimum diameter of 36 in. (1 m). 

 
The power cable shall pass through the head frame assembly utilizing a four-way roller guide 
assembly sized to accommodate the outside diameter of the power cable. 
 
Pulleys shall be constructed to allow associated cables to ride freely within pulley grooves and 
cable guides shall be incorporated to prevent cables from riding out of pulleys. 
 
Pulleys, attachment hardware, latches, hinges and the like shall be stainless steel.  Pulleys shall 
be made of Unified Numbering System type 300 stainless steel and have permanently 
lubricated sealed bearings except the power cable pulleys may be cast aluminum or high-
strength nylon. 
 
The head frame assembly shall be equipped with an aluminum hood with a minimum thickness 
of 0.125 in. (3 mm).  The hood shall protect the operating head frame components from damage 
or deterioration from weather but shall permit pole ventilation while preventing the entry of birds.  
The hood shall have a strong secure mechanical means to open/raise the hood for the future 
maintenance of the head frame such as a spin screw mount, and shall have a double-secured 
latching system to assure closure.  The Design shall be such as to minimize the risk that the 
hood will be displaced from gusts of wind.  The head frame assembly shall be match-marked to 
its tower shaft and shall be attached to the shaft by stainless steel hardware. 
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Luminaire Ring. 
 
Each tower shall be provided with a luminaire ring suitable for eight (8) or twelve (12) luminaires 
of the type, and orientation specified.  The ring shall mate/align with the head frame and shall be 
coordinated relative to seating force. 
 
The ring shall be designed for lowering to a position with the center line of luminaire arms 1.4 m 
(54 inches) or less above the top of the tower base plate.  The exact fully-lowered position shall 
be adjustable in the field.  Wiring shall be fully enclosed in a metal raceway. 
 
The ring shall be equipped with spring loaded bumpers, spring loaded rollers, spring-loaded 
outriggers or other shock-absorbing mechanism to guide the ring during the raising/lowering 
operations.  The guide mechanism shall be spring loaded and shall be designed to minimize 
shock to the luminaire during raising and lowering.  These devices shall be attached in a secure 
manner.  The mechanism does not have to maintain constant contact with the tower shaft. 
 
Arms for the attachment of luminaires shall be standard 50 mm (2-inch) diameter tenon arms.  
The arms shall be attached to the ring in a secure manner either by welding or by means of 
stainless steel bolts, nuts, lock washers and hardware such that a permanent rigid attachment is 
achieved.  Arms shall be coordinated with luminaire size and configuration and shall be 
arranged so that the overall diameter of the ring, including the luminaire, does not exceed 3.4 m 
(11 ft.).  Tenon arm ends shall be threaded to accept a PVC pipe cap.  All tenon arms shall be 
capped.  The tenon arms shall be level when the ring is in the raised position. 

 
The ring raceway shall be arranged with screened weep holes of not less than ½-inch diameter 
at no less than 90 degree intervals around the ring. 
 
The ring shall be equipped with an enclosed wire raceway and a stainless steel NEMA 4X 
terminal box for wiring of the luminaires. 
 
Junction Box.  The box shall be made of Type 304 stainless steel, not less than 2.03 mm (14 
gauge), with all seams continuously welded with stainless steel weld wire and ground smooth.  
Exterior surfaces shall have a smooth polished finish.  The box shall be UL 50 "Junction and 
Pull Box", "Junction Box", or "Pull Box". 
 
A grounding lug shall be provided for the connection of the equipment grounding conductors as 
required by NEC Article 250-114. 
 
The box shall have an overlapping stainless steel cover and shall be secured to the box with a 
continuous stainless steel hinge and a minimum of 4 captive stainless steel clamps utilizing 
captive stainless steel hex-head bolts or deep slotted stainless steel screws. 
 
Be suitable for surface mounting, complete with external stainless steel mounting lugs or 
brackets welded to the enclosure. 
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The box cover shall have a continuous formed, seamless, urethane, oil-resistant gasket. The 
gasket shall be extruded directly onto the junction box cover.  The gasket shall adhere to the 
cover without the use of adhesives.  A neoprene strip gasket, or urethane strip gasket cut out of 
a larger sheet and glued to the junction box will not be acceptable. 

 
The box shall have a UL Listed stainless steel vent drain mounted in the bottom of the box.  
This vent drain shall also function as an air pressure equalizer.  The vent drain shall maintain 
the NEMA rating of the junction box when installed. 
 
The box shall be arranged and connected to the top of the ring from the top of the box in a 
manner that precludes moisture draining from the ring into the box.  All fittings penetrating the 
box shall be watertight hubs with an integral O-ring.  The hubs shall be watertight and corrosion 
resistant NEMA 4X and have an insulated polycarbonate throat.  The insulated throat shall be 
rated up to 105º C.  The hubs shall be UL Listed and comply with UL Standard 514B. 
 
The box shall be equipped with a hinged door and a latch or with captive stainless steel closure 
hardware acceptable to the Engineer and an external special fixed-mount plug with a retained 
cap as specified elsewhere herein to accept a test power connection when the ring is in the 
lowered position. 
 
The box shall, on the side, have the main tower cable entry and the entry for the luminaire 
wires; it shall also contain a terminal strip with identified terminals for connection of the main 
power cord, luminaires, and the test power receptacle. The terminal strip shall have terminals 
sized to accommodate the cables to be connected and shall have luminaire connection 
terminals to accommodate the usage of all luminaire positions. 
 
The ring shall facilitate ease of wiring to the arms by the use of removable gasketed covers, 
physical arrangement, or other means acceptable to the Engineer. Arms shall be factory or field 
wired according to NEC Article 410-31. 

 
The arms shall be wired using No. 12 AWG, Type SOOW. The cord shall have three conductor, 
flexible CPE jacketed construction according to UL 62 and be MSHA approved. The cord shall 
be rated 600 V and -58 to 221 °F (-50 to 105 °C). Each conductor shall be No.12 AWG stranded 
annealed copper per ASTM B 174 with EPDM insulation. 
 
Wiring shall be color coded (black, red, white, and green, as applicable) with coloring via outer 
material color or by painting with a process approved by the Engineer.  Wire rating information 
shall be visible in a contrasting color.  Wires shall be installed to all luminaire arms. 
 
Luminaire wires shall extend 600 mm (24 inches) longer than their respective tenon arm and 
shall be trained back into the arm which shall then be closed with a protective cap for shipment 
of the jobsite.  All wires shall be capped and crimped with sealant and heat-shrink insulating 
sleeves (wire nuts, tape, crimps, etc. will not be acceptable.).  Wiring shall alternate circuits to 
the luminaire arms so that adjacent arms are not on the same circuit.  All ring wires shall be 
tagged with wire markers at both ends.  The tenon arms shall also be tagged corresponding to 
the wiring contained within. 
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The luminaire ring shall be factory checked and marked for proper positioning and luminaire 
orientation.  Catalog cuts and shop drawings shall indicate the orientation of the luminaire ring, 
handhole, and bolt circle in relation to each other on a single drawing. 
 
The ring shall be complete with a counterweight for each unmatched luminaire to maintain ring 
balance.  Counterweights shall be coordinated with the luminaires to be installed. 
 
All luminaire rings shall be arranged to accommodate the complete indicated compliment of 
luminaires, regardless of the number actually to be installed, to facilitate luminaire positioning 
and orientation.   
 
The fully enclosed luminaire ring and attached components shall be fabricated of the same type 
of steel as the tower shaft or of Type 201L or Type 304 stainless steel. If it is not fabricated of 
stainless steel, it shall then be hot-dip galvanized according to AASHTO M 111 or painted 
according to Article 1069.08(c)(1). An open ring system shall be fabricated of Type 201L or 
Type 304 stainless steel. 
 
Lowering and Support Mechanism. 
 
The support shall be of the non-latching design. 
 
The mechanism shall operate to raise the luminaire ring to its fully raised position and to lower 
the ring to a position with the centerline of the luminaire tenon arms 1.4 m (54 inches) or less 
above the top of the tower base plate.  The exact fully-lowered position shall be adjustable in 
the field. 
 
The lowering and support mechanism shall include, but not be limited to the support cables, 
power cable, pulleys, winch, gear reducer, mechanical clutch, electric motor, control and all 
accessories and appurtenances for a coordinated operating system. 
 
The lowering and support scheme shall be of the 2-cable or 3-cable type as specified. 
 
Three-cable mechanisms shall incorporate 3 support cables joined via an appropriate proven 
transition design to a single hoist cable wound around a single hoist winch.  The transition 
design shall be such to prevent twisting of the support cables, to assure smooth winding of the 
cables on the winch and to prevent binding on the inside of the tower shaft. 
 
Two-cable mechanisms shall incorporate 2 support/hoist cables wound around a dual winch 
assembly.  The design shall be such to prevent twisting of the cables and to assure smooth 
winding of the cables on their respective winches and to prevent binding on the inside of the 
tower shaft. 
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The hoisting system shall be securely mounted and the lower assembly, i.e. motor, winch, 
mechanical clutch, gear reducer, etc., shall be designed to allow ease in removal of the 
equipment via the tower handhole without dismantling the system.  Individual components shall 
be accessible and removable without the removal of other components.  Mounting plates and 
other mounting templates and provisions shall have standardized dimensions to facilitate 
removal and interchangeability from unit to unit.  Mounting hardware shall have an abundant 
strength safety factor and shall be positioned for even distribution of load. 
 
The lowering device shall tightly position the luminaire mounting ring against the head assembly 
frame by applying a holding force evenly distributed among the seating/interface points.  The 
total force required by the system must not be less than 1.3 kN (300 lbs.) greater than the 
weight of the luminaire mounting ring with all luminaire positions occupied by luminaires.  There 
shall be a positive indication at the handhole that the required force has been applied, visible 
from the extended operating position away from the handhole and not under the ring.  Submittal 
information shall include load and seating force calculations to demonstrate compliance with 
specified requirements. 
 
The mechanism shall be equipped with a multipoint safety chain and hook assembly to hold the 
luminaire ring in place during maintenance. All hardware shall be stainless steel. Chains shall 
be stainless steel. Two chains are required for each tower with each chain having sufficient 
strength as to independently withstand the weight of the entire luminaire ring assembly and 
seating force. 
 
The system shall be designed so that unbroken power cable, suspension and/or hoist cable can 
be replaced from ground level. 
 
Support and Hoist Cables. 
 
Cables (wire rope) shall be manufactured from Type 304 or Type 302 stainless steel and shall 
be stranded assembly coated with a friction-limiting non-corrosive lubricant. 
 
Cables shall be 7x19 wire strand and have no strand joints or strand splices. 
 
Cables shall be manufactured and listed for compliance with military specification MIL-W-83420, 
Type 1, Composition B. 
 
Cable terminals shall be stainless steel whenever possible, shall be compatible with the cable, 
and shall be as recommended by the cable manufacturer. The terminals, swaging, etc. shall 
meet the requirements of military specification MIL-DTL-781. Stainless steel oval sleeves shall 
be according to military specification MS51844.  Care shall be exercised to assure a match of 
connector sizes to the wire rope size(s), and, to the extent possible, connectors shall have 
visible size markings. 
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For 3-cable systems, the support cables shall each be not less than 5 mm (3/16 inch) in 
diameter and the hoist cable shall not be less than 8 mm (5/16 inch) in diameter. 
 
For 2-cable systems, the support/hoist cables shall each be not less than 6 mm (1/4 inch) in 
diameter. 
 
As part of the tower shop drawings and product data submitted for approval, support and hoist 
cable information shall be provided.  Submittals without such information will be incomplete and 
will be rejected.  The information shall include, but not limited to: 
 
• Catalog information to confirm sizing, stranding and other specified 

requirements. 
• Evidence of listing as military specification cable as specified. 
• Certification of compliance with all specification requirements made by the cable manufacturer. 
 

Documentation of arrangement to provide a sample of the support cable to an independent 
laboratory as selected by the Engineer for testing to the military specifications listed herein, with 
results to be sent directly to the Engineer, all included incidental to this item.  Copies of recent 
test reports made on identical cable indicating compliance with military specification 
requirements shall be submitted. The test reports shall include as a minimum, the following: 
 
• Breaking Strength test. 
• Endurance test. 
• Stretch test. 
• Test load. 
• Chemical Composition. 

 
Winch. 
 
Drum.  The winch/gear reducer assembly shall have a drum suitable for the hoist of 
support/hoist cables, arranged to provide smooth winding of the cable and to prevent slippage.  
The drum shall be stainless steel or cast/ductile iron and shall have a diameter not less than 18 
times the diameter of its respective cable (wire rope).  The winch drum shall be designed with 
cable guides for a smooth cable take-up of level lays and to prevent the cable from riding over 
the drum flange.  The drum shall have the end of the cable attached by means of a swaged 
connection and one full layer of cable shall be wound on the drum even when the ring is in the 
fully lowered position.  The drum flange axle shall be supported at both ends. 
 
Gear Reducer.  Each assembly shall incorporate a gear reducer having a reduction ratio which 
will prevent free fall of the luminaire ring upon failure or disengagement of the drive unit and 
which will produce a travel rate of 3 m (10 ft.) to 4.6 m (15 ft.) per minute under normal 
operation. 
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The unit shall have a worm gear which is totally enclosed in a lubricating reservoir.  The 
lubricant shall have a viscosity range suitable for proper operation in ambient temperatures from 
-40º C to 49º C (-40º F. to 120º F.) 
 
The worm shall be manufactured of case hardened ground alloy steel or cast iron. 
 
The gear shall be of bronze alloy or of a proven alternate material and design acceptable to the 
Engineer with and the gear shall be keyed to the output shaft.  The output shaft shall be high 
quality medium carbon steel ground to close tolerances.  The worm and output shaft shall be 
mounted on anti-friction bearings.  All shaft extensions shall be equipped with a lip-type 
synthetic element and oil seals. 
 
The unit shall have provisions to verify oil levels in all gear boxes, and oil level indication shall 
be visible from the handhole when the unit is installed. 
 
Clutch.  The mechanism shall incorporate a mechanical clutch, installed between the winch/gear 
reducer and the cable winch assembly.  The clutch shall be of mechanical type, in a sealed cast 
metal housing.  The clutch torque shall be factory calibrated and coordinated with the electric 
motor.  The clutch shall act to limit the seating force of the raised ring to 300 lb (1.3 kN).  The 
clutch shall be suitable for the application and torque limitation and shall not deteriorate with 
use. 
 
Motor. 
 
The electric motor shall be matched to the load and torque characteristics required for a fully 
loaded luminaire ring and shall not be less than 746 watts (1 horsepower). 
 
The motor shall be capable of producing torque in excess of the clutch maximum torque rating.  
The motor shall be totally enclosed fan cooled (TEFC), shall be reversible to operate the 
lowering mechanism in both directions, and shall be suitable for operation on the power supply 
characteristics shown on the drawings.  Submittal information shall include complete motor 
data, including, but not limited to: 
 
• Manufacturer 
• Nameplate Rated Watts (Horsepower) 
• Rated Voltage 
• Full Load RPM 
• Full Load Current 
• Locked Rotor Current 
• NEMA Design Letter 
• Insulation Class 
• Torque Data 
• Dimensional Data 
• Calculations to verify the compatibility of the drive unit components (motor, gear reducer, clutch and 

winch). Calculations shall verify the 300 lb (1.3 kN) seating force. 
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Lowering Device Control. 
 
The lowering device control shall consist of motor short circuit and motor running overcurrent 
protection and motor control complete with all appurtenances and interconnecting wiring.  The 
control may incorporate a reversing motor starter or a suitably-rated reversing control station. 
 
The lowering device control may be provided in a separate NEMA 4X stainless steel enclosure 
or in the enclosure with the tower main Electrical breaker, provided the remote control station is 
a separate remote device. 
 
The lowering device motor shall have a motor disconnecting means circuit and running overload 
protection according to N.E.C. requirements.  The motor disconnect and short circuit protection 
shall be achieved by a molded case thermal magnetic bolt-on circuit breaker rated at 600 volts, 
of an ampere rating suitable for the motor and having a UL-listed interrupting rating of not less 
than 14,000 rms symmetrical amperes at 480 volts and 10,000 rms symmetrical amperes at 240 
volts. 
 
Running overcurrent protection shall be according to N.E.C.  requirements.  Motor overload 
protection shall be achieved by an appropriate dual element fuse in a spring-loaded screw-in 
type small-dimension fuse holder mounted within the enclosure in a suitable box or other 
arrangement approved by the Engineer. 
 
The motor starter, if incorporated, shall not be smaller than NEMA size 1, shall be rated 600 
volts and shall be full voltage, reversing type, with arc-extinguishing characteristics and 
renewable silver-to-silver contacts.  A reversing control switch, if incorporated, shall be rated 
well in excess of the duty required and in no case less than 2,240 watts (3 horsepower) at 230 
volts single phase.  The control shall be momentary contact, raise-stop-lower with a neutral stop 
condition, requiring positive action by the person operating the device to keep the motor 
energized.  The control shall have auxiliary contacts as indicated and as required for the control. 
 
The enclosure shall have an exterior position-indicating trip-free  operating handle for the motor 
circuit breaker.  The enclosure(s) shall have exterior nameplates to read "LOWERING DEVICE 
CONTROL" and "MOTOR CIRCUIT BREAKER" as well as an interior nameplate "MOTOR 
OVERLOAD FUSE" which shall also be inscribed with the applicable fuse type and ratings.  
Nameplates shall be engraved, 2-color, attached with screws. 
 
The line side power to the lowering device control shall be obtained via a plug extended 
connection to the power distribution cord/receptacle. 
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The control shall be complete with a cable-connected remote control station.  The control station 
shall incorporate heavy duty control devices in a non-metallic impact-resistant NEMA 4X 
enclosure.  The control shall be "dead man" type with "RAISE" and "LOWER" controls, requiring 
the operator to hold the respective control depressed in position for movement of the ring in 
either direction and with release of the control to stop the mechanism.  The cord shall 
incorporate a No.  12 ground wire and the number of conductors required for a control, with 
control conductors not less than No. 14.  The cord shall be weatherproof with watertight 
connections at either end and it shall be long enough to allow the operator to stand 7.5 m (25 ft.) 
away from the lowered luminaire ring.  Provisions for storage of the control station and cord 
such as a suitable hanger cradle, shall be provided in a manner easily accessible at the 
handhole and in a location which precludes interference with the internal components of the 
lowering mechanism. 
 
Cables extended from the enclosure shall be passed through a watertight sealing bushing and 
the cable shall be supported and arranged to preclude interference with the lowering 
mechanism.  Wiring shall be in compliance with NEC requirements.  Motor wires shall not be 
less than No.  12 and motor wiring shall be extended in UL-listed extra-flexible, weatherproof 
cord or other cord approved by the Engineer with suitable fittings, bushings and supports.  All 
equipment shall be grounded and bonded via an appropriately sized equipment ground wire. 
 
Electric Power Distribution. 
 
Electric power for motorized operation of the lowering mechanism and for the power supply to 
the lighting shall be taken from the lighting circuitry feeding the tower.  The distribution shall 
provide termination of the supply feeder, extension to a tower main breaker and distribution to 
lighting and the lowering device.  The power cable extension from the branch circuit feeding the 
light tower shall be a sealed with a multi-leg heat shrink break out boot.  The power cord 
extension shall be included as a part of this item. 
 
The tower shall be equipped with a main circuit breaker.  The circuit breaker shall be molded 
case, 2-pole, 40-ampere thermal magnetic, bolt-on type having a UL-listed interrupting rating of 
not less than 14,000 rms symmetrical amperes at 480 volts.  The breaker shall indicate "ON", 
"OFF" and "TRIPPED" conditions and the handle shall be trip-free. 
 
The main breaker shall be housed in NEMA 4X stainless steel enclosure with an external, 
position-indicating operating handle with padlock provisions.  The enclosure shall have a 2-color 
engraved nameplate  to read "MAIN BREAKER", attached with screws.  The box shall have 
openings and suitable bushings for cable extensions. 
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The main breaker shall be arranged for line-side connection to incoming feeder conductors 
entering the base of the tower via an extension of multi-conductor cable.  The load side of the 
main breaker shall be connected to a cord and receptacle which shall be arranged for 
connection to either the luminaire ring main power, the lowered luminaire ring test power or the 
lowering device control. 
 
Each connection to the main breaker shall be made with the specified electric power cable, 
extended from the enclosure through a watertight sealing/support bushing.  The cables shall be 
arranged and secured to preclude any interference with the lowering device operation. 
 
Electric Power Cable. 
 
The electric power cable shall consist of a 4-conductor jacketed extra flexible cable, (2 phase 
conductors, neutral conductor and a ground conductor). 

 
The power cable shall be Type W industrial grade portable power cord and shall be No. 8 AWG 
or larger. The cord shall have a multi-conductor, extra flexible CPE or CSPE jacketed 
construction with reinforced fillers to maintain a smooth round surface according to ICEA S-75-
381, NEMA WC 58, UL 1650, and be MSHA approved. The cord shall be rated 2000 V and -40 
to 194 °F (-40 to 90 °C). Each conductor shall be No. 8 AWG rope lay stranded annealed 
copper per ASTM B 172 or ASTM B 173. 
 
Each individual conductor's insulation shall be color coded; one black, one red, one white and 
one green. 
 
The individual conductors shall be assembled in a cable, with non-hydroscopic reinforced 
rubber fillers to maintain a smooth round outer surface, with a jacket applied overall.  The jacket 
shall be a heavy duty jacket manufactured according to ASTM D 752 and shall be imprinted with 
the manufacturer, conductor size number of conductors, type of cable, voltage rating. 
 
Ground Continuity. 
 
A flexible copper braid connector of #2 copper equivalent shall be attached with studs and 
exothermic welds at tower shaft sections or the shafts shall be electrically joined by other means 
approved by the Engineer.  Towers shall include all materials to achieve this bond. 
 
Power Receptacles and Plugs. 
 
Power receptacles and plugs shall be circuit-breaking devices which shall mate with each other.  
The plugs and receptacles shall be 4-wire 4-pole, 600 volt, 60 ampere weatherproof devices 
according to UL Standard 498 and International Electrical Commission Standard 309.  The 
devices shall be listed by the manufacturer as suitable for make and break operation at rated 
current. 
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Components and insert assemblies shall be interchangeable to accept either pin or socket 
inserts to allow either plug or receptacle to be configured in an energized or de-energized 
condition, i.e.  reverse-contact configurations shall be available.  Locations of reverse-contact 
devices shall be as indicated. 
 
Each plug or receptacle connection to a power cord shall be complete with a suitable non-
metallic sealing connector body with a wire mesh strain relief.  Other plugs and receptacles shall 
be complete with suitable sealing angle-adapter panel of box mounting bodies, as applicable 
and shall be complete with back-boxes if so dictated by the power distribution configuration. 
 
Each plug and each receptacle shall be complete with a retained flap-type or retained screw-on 
cover. 
 
Plugs and receptacles shall be water-tight, dust-tight, and chemical resistant and be suitable for 
use when exposed to the weather and shall be applicable for safe use in harsh, wet weather 
conditions.  The Engineer shall be the judge of applicability. 

 
Shipment and Installation. 
 
The light tower, luminaire ring, etc., and hardware shall be packaged during shipment to protect 
all surfaces from being scratched, marred, chipped, or damaged in any way. Prior to installation, 
the tower and all its components will be inspected by the Engineer and any parts found to be 
damaged or defective shall be replaced.  Any minor damage to a completely painted light tower 
surface shall be touched up in a professional manner as approved by the paint manufacturer. 
 
The tower shall be set plumb on the foundation and fastened to the anchor rods with double 
nuts and washers.  Flat washers shall be installed below and above the base plate of the pole.  
Locknuts with nylon or steel inserts shall be installed on top of the top nut.  The nuts shall be 
tightened in compliance with torque specifications recommended by the manufacturer of the 
lighting unit. 

 
The use of jam nuts will not be allowed. 
 
The space between the finished top of the foundation and the bottom of the base plate of the 
pole shall be enclosed with an expanded metal screen made of stainless steel.  The size of the 
mesh of the screen shall be 1/4 in. (6 mm) or less and #18 gauge (1.22 mm) thick, or heavier as 
approved by the Engineer.  The screen shall be held in place with a stainless steel band 
installed around the tower base plate.  The band shall be held tight by a ratchet-type device. 
Grouting shall not be used to enclose the above described space. 
 
The light tower shall be straight and centered on its longitudinal axis, under no-wind conditions, 
so, when examined with a transit from any direction, the deviation from the normal shall not 
exceed 1/8 in. in 3 ft (3 mm in 1 m) within any 5 ft (1.5 m) of height, with total deviation not to 
exceed 3 in. (75 mm) from the vertical axis through the center of the pole base. 
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When the luminaire position and orientation has been confirmed and approved by the Engineer, 
the luminaire shall be anchored with a minimum size 1/4-20NC stainless steel set screw 
installed through tapped holes in the tenon and mounting bracket of the luminaire. 
Counterweights on un-used tenons shall be mounted in a similar manner. 

 
The assembly and installation of light towers shall be supervised by a qualified representative of 
the tower or lowering device manufacturer. On-site supervision shall be provided on the first day 
of tower assembly and installation. Support by telephone shall be available thereafter. At the 
time of the final inspection, the Contractor shall provide to the Engineer the manufacturer’s 
written certification, signed by their supervising representative, that all towers and lowering 
devices have been properly installed. The entire coordinated assembly shall be warranted by 
the tower or lowering device manufacturer. 

 
Inspection. 
 
Light tower inspection shall include the complete operational demonstration of each light tower.  
The contractor shall provide sufficient manpower to perform this demonstration as a part on this 
item.  Inspection check sheets will be provided. 
 
Method of Measurement.  Each light tower which is delivered and installed shall be counted as 

a unit for payment. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for LIGHT TOWER 
of the mounting height, LUMINAIRE MT – 8 or LUMINAIRE MT – 12 as specified. 
 
 
HIGHMAST LUMINAIRE, LED  
Effective:  September 1, 2019 
 
Description. 
 
This work shall consist of furnishing and installing a high mast LED luminaire as shown on the 
plans, as specified herein. 
 
General. 
 
The luminaire including the housing, driver and optical assembly shall be assembled in the 
U.S.A. The luminaire shall be assembled by and manufactured by the same manufacturer. The 
luminaire shall be mechanically strong and easy to maintain. The size, weight, and shape of the 
luminaire shall be designed so as not to incite detrimental vibrations in its respective structure 
and it shall be compatible with the mounting arm. All electrical and electronic components of the 
luminaire shall comply with the requirements of Restriction of Hazardous Materials (RoHS) 
regulations. The luminaire shall be listed for wet locations by an NRTL and shall meet the 
requirements of UL 1598 and UL 8750. 
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The luminaire shall be designed and manufactured for high mast tower use. It shall be designed 
to withstand constant 80 mph (130 km/hr) wind speeds and 104 mph (167 km/hr) gusts and the 
physical stresses associated with such duty including shocks and vibrations. 
 
Submittal Requirements. 
 
The Contractor shall also the following manufacturer's product data for each type of luminaire: 
 

1. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge protection 
device. Completed manufacturer’s luminaire ordering form with the full catalog number 
provided 

 
2. LED drive current, total luminaire input wattage and total luminaire current at the system 

operating voltage or voltage range and ambient temperature of 25 C. 
 

3. LED efficacy per luminaire expressed in lumens per watt (l/w). 
 

4. Initial delivered lumens at the specified color temperature, drive current, and ambient 
temperature. 

 
5. IES file associated with each submitted luminaire in the IES LM-63 format. 
 
6. Computer photometric calculation reports as specified and in the luminaire performance 

table. 
 

7. TM-15 BUG rating report. 
 

8. lsofootcandle chart with max candela point and half candela trace indicated. 
 

9. Documentation of manufacturers experience and verification that luminaires were 
assembled in the U.S.A. as specified. 

 
10. Written warranty. 

 
Upon request by the Engineer, submittals shall also include any or all the following: 
 

a. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for 
the specified luminaire or luminaire family. Both reports shall be for 50,000 hours at an 
ambient temperature of 77 °F (25 °C). 

 
b. LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current 

at the time of testing in PDF format inclusive of the following: isofootcandle diagram with 
half candela contour and maximum candela point; polar plots through maximum plane 
and maximum cone; coefficient of utilization graph; candela table; and spectral 
distribution graph and chromaticity diagram. 
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c. LM-80 report for the specified LED package in PDF format and if available, LM-84 report 

for the specified luminaire or luminaire family in PDF format. Both reports shall be 
conducted by a laboratory with NVLAP certification current at the time of testing.  

 
d. AGi32 calculation file matching the submittal package. 
 
e. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 

luminaire family in PDF format. 
 

f. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

g. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF 
format. 

 
h. ASTM G154 (ASTM D523) gloss test report in PDF format. 

 
i. LED drive current, total luminaire input wattage, and current over the operating voltage 

range at an ambient temperature of 77 °F (25 °C). 
 

j. Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply 
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power.  

 
k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements, 

for the driver and optical assembly in PDF format. 
 

l. Installation, maintenance, and cleaning instructions in PDF format, including 
recommendations on periodic cleaning methods. 

 
m. Documentation in PDF format that the reporting laboratory is certified to perform the 

required tests. 
 

A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be 

as proposed for the contract and shall be delivered by the Contractor to the District 

Headquarters.  After review, the Contractor shall retrieve the luminaire. 

 
Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20 
year lifetime. The luminaire manufacturer shall have a minimum of 33 years’ experience 
manufacturing HID roadway luminaires and shall have a minimum of seven (7) years’ 
experience manufacturing LED roadway luminaires. The manufacturer shall have a minimum of 
25,000 total LED roadway luminaires installed on a minimum of 100 separate installations, all 
within the U.S.A. 
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Housing. 
 
Material. The luminaire shall be a single device not requiring onsite assembly for installation.  
The driver for the luminaire shall be integral to the unit. 
 
Finish. The luminaire shall have a baked acrylic enamel finish. The color of the finish shall be 
gray, unless otherwise indicated. 
 
The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 Procedure 
A – Evaluation of Rust Creepage for Scribed Samples after exposure to1000 hours of testing 
according to ASTM B117 for painted or finished surfaces under environmental exposure.  
 
The luminaire finish shall have less than or equal to 30% reduction of gloss according to ASTM 
D523 after exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated weathering 
testing. 
 
The luminaire shall slip-fit on a 2 to 2 3/8 in. (50 to 60 mm) O.D. pipe arm and shall have a 
barrier to limit the amount of insertion. The mounting shall be fully coordinated with the luminaire 
mounting method indicated in plans. 
 
All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations 
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The effective projected area of the luminaire shall not exceed 1.6 sq. ft. 
 
The total weight including accessories, shall not exceed 40 lb (18.14 kg). If the weight of the 
luminaire is less than 20 lb (9.07 kg), weight shall be added to the mounting arm or a 
supplemental vibration damper installed as approved by the Engineer. 
 
A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat 
management. 
 
The luminaire shall include a fully prewired, 7-pin twist lock ANSI C136.41-compliant receptacle. 
Unused pins shall be connected as directed by the Manufacturer and as approved by the 
Engineer.  A shorting cap shall be provided with the luminaire that is compliant with ANSI 
C136.10. 
 
Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at 
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using 
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual 
component shall pass this test with no noticeable damage and the luminaire must remain fully 
operational after testing.  
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Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations 
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label 
shall also comply with the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character 
representing the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, 
or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved 
by the Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips 
of the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle 
and shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during 
maintenance operations. This shall include lens/lens frame fasteners as well hardware holding 
the removable driver and electronic components in place. 
 
Provisions for any future house-side external or internal shielding should be indicated along with 
means of attachment.  
 
Circuiting shall be designed to minimize the impact of individual LED failures on the operation of 
the other LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 

 
Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and 
short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under 
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours 
at an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal 
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
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The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents. When the driver is operating within the rated input 
voltage range and in an un-dimmed state, the power factor measurement shall be not less than 
0.9 and the THD measurement shall be no greater than 20%.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through 
the testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
 
The driver shall be dimmable using the protocol listed in the Luminaire Performance Table 
shown in the contract.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP66 or higher rating in accordance with ANSI C136.25. The 
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on 
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized, 
non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color 
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass. 
 
Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at 
the specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, 
it must be a flat lens.  Material other than glass will not be acceptable. If a glass lens is not 
used, the LED modules may not protrude lower than the luminaire housing.   
 
The optical assembly shall be capable of being rotated 360 degrees around its vertical axis. The 
luminaire shall be equipped with identifying markings to indicate the mounted orientation. 
Luminaire installation shall include engraved banding of the mounting arms to designate proper 
orientation. 
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
 
Shield. Provide a luminaire shield on the house side (side opposite from the roadway). The 
shield shall be 180-degrees and be made of the same material and painted the same color as 
the luminaire housing. 
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Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test 
laboratory holding accreditation from the National Institute of Standards and Technology (NIST) 
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test 
procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above 
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a 
Glare rating of G3 or less unless otherwise indicated in the luminaire performance table. 
 
Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the 
recorded lumen value and percent lumens by zone along with the BUG rating according to 
IESNA TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that 
the submitted luminaire meets the lighting metrics specified in the project Luminaire 
Performance Table(s).  Values shall be rounded to the number of significant digits indicated in 
the luminaire performance table(s). 
 
The AGi32 file used in the submitted calculation shall be provided with the luminaire submittal 
along with the individual IES photometric files utilized. 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 
file shall be submitted at the request of the Engineer. 
 

 

 

  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
290 

 
IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 

HIGH MAST LIGHTING 

GIVEN CONDITIONS 
 

ROADWAY DATA Pavement Width 60 (ft) 

 Number of Lanes 5 

 Median Width 10 (ft) 

 I.E.S. Surface Classification R3 

 Q-Zero Value .07 

LIGHT POLE DATA Mounting Height 130 (ft) 

 Mast Arm Length 3 (ft) 

 Pole Set-Back From Edge Of Pavement 40 (ft) 

   
LUMINAIRE DATA Lumens 47,250 – 63,299 

 BUG Rating B5 – U0 – G5 (Max) 

 I.E.S. Vertical Distribution Medium 

 I.E.S. Lateral Distribution Varies (Types 3, 4 or 5) 

 Total Light Loss Factor 0.70 

   
LAYOUT DATA Spacing 400 (ft) 

 Configuration Opposite 

 Luminaire Overhang over EOP -40 (ft) 

   
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested and 
acceptance of variations will be subject to review by the Engineer based on how well the 
performance requirements are met. 
  

 
 

 

PERFORMANCE REQUIREMENTS 
   
NOTE:  These performance requirements shall be the minimum acceptable standards of 
photometric performance for the luminaire, based on the given conditions listed above. 
   
ROADWAY Average Luminance,  LAVE 1.0 Cd/m2 (Max) 
LUMINANCE  0.8 Cd/m2 (Min) 

 Uniformity Ratio,  LAVE/LMIN    3:1 (Max) 

 Uniformity Ratio,  LMAX/LMIN   5:1 (Max) 

 Veiling Luminance Ratio,  LV/LAVE 0.3:1 (Max) 
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Independent Testing 
 
When a contract has 30 or more luminaires of the same type (distribution type and lumen 
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The 
quantity of luminaires to be tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-29 
0 

(unless otherwise noted) 
30-80 2 
81-130 3 

131-180 4 
181-230 5 
231-280 6 
281-330 7 

 
Testing is not required for temporary lighting luminaires. 
 
The Contractor shall coordinate the testing with the contract schedule considering submittal, 
manufacturing, testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or 
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection 
of luminaires shall be a random selection from the entire completed lot of luminaires required for 
the contract. Selections from partial lots will not be allowed.  An additional luminaire shall also 
be selected for physical inspection by the Engineer at the District Headquarters.  This luminaire 
will be available for the Contractor to pick up at a later date to be installed under this contract.  
This luminaire is in addition to the luminaire required as a part of the submittal process specified 
elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a 
list of luminaire serial numbers for all the luminaires.  The Engineer shall make a random 
selection of the required number of luminaires for testing from the serial numbers.  That 
luminaire must then be photographed clearly showing the serial number prior to shipment to the 
selected and approved testing laboratory.  The testing laboratory shall include a photograph of 
the luminaire along with the test results directly to the Engineer. 
 
Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) 
accredited laboratory approved for each of the required tests.  The testing facility shall not be 
associated in any way, subsidiary or otherwise, with the luminaire manufacturer.  All costs 
associated with luminaire testing shall be included in the bid price of the luminaire.    
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The selection of the proposed independent laboratory shall be presented with the information 
submitted for review and approval. 
 
The testing performed shall include photometric and electrical testing. 
 
Photometric testing shall be according to IES recommendations, performed with a 
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point 
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone 
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a 
luminous flux distribution table, BUG rating report, and complete calculations based on specified 
requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a 
complete check of wiring connections and a table of characteristics showing input amperes, 
watts, power factor, total harmonic distortion and LED drive current. 
 
Two copies of the summary report and the test results including IES photometric files (including 
CDROM) shall be certified by the test laboratory and shall be sent by certified mail directly to the 
Engineer. 
 

To:  District Engineer 
Attn: Bureau Chief of Traffic Operations 
Illinois Department of transportation 
201 West center Ct. 
Schaumburg, IL 60196 

 
The package shall state “luminaire test reports” and the contract number clearly. 
 
A copy of this material shall be sent to the Contractor and the Resident Engineer at the same 
time. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire 
does not meet the specified photometric values, the luminaire has failed regardless of whether 
the test results meet the submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the 
specifications and perform according to approved submittal information, the luminaire type of 
that distribution type and wattage shall be unacceptable and be replaced by alternate equipment 
meeting the specifications with the submittal and testing process repeated in their entirety; or 
corrections made to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections 
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable 
by the Engineer, the testing process shall be repeated in its entirety. 
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The number of luminaires to be tested shall be the same quantity as originally tested as 
required in the above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or 
extension of time 
 
Submittal information shall include a statement of intent to provide the testing as well as a 
request for approval of the chosen laboratory. 
 
 
Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Luminaires shall be leveled/adjusted before being energized. When mounted on a tenon, care 
shall be exercised to assure maximum insertion of the mounting tenon. Each luminaire shall be 
checked to assure compatibility with the project power system. When the night-time check of the 
lighting system by the Engineer indicates that any luminaires are mis-aligned, the mis-aligned 
luminaires shall be corrected at no additional cost.  
 
No luminaire shall be installed prior to approval. Where independent testing is required, full 
approval will not be given until complete test results, demonstrating compliance with the 
specifications, have been reviewed and accepted by the Engineer. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be 
used.  
 
Luminaires having asymmetrical photometric distributions shall be carefully oriented with 
respect to the roadway as indicated on the plans and as directed by the Engineer. The 
Contractor shall confirm all luminaire orientations with the Engineer prior to installation. 
 
For horizontal mounts having rotating optical assemblies, after the orientation of each mast arm 
tenon is inspected and approved by the Engineer, the position shall be permanently marked in a 
manner acceptable to the Engineer. The luminaire shall then be leveled to the plane of the 
luminaire ring. 
 
When the luminaire position and orientation has been confirmed and approved by the Engineer, 
the luminaire shall be anchored with a minimum size 1/4-20NC stainless steel bolt installed 
through tapped holes in the tenon and mounting bracket of the luminaire. The bolt shall not 
penetrate into the tenon more than 1/4 in. (6 mm).  Counterweights on un-used tenons shall be 
mounted in a similar manner. Pre-installed wire on the tower ring shall have the ends of each 
wire capped at the tenon with butt type crimp-connectors for un-used tenons. The wires shall 
then be re-inserted into the tenon end and the tenon end shall be capped. 
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Warranty. 
 
The entire luminaire and all component parts shall be covered by a 10-year warranty.   Failure is 
when one or more of the following occur: 
 

1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
3) Driver that continues to operate at a reduced output due to overheating. 

 
The warranty period shall begin on the date of luminaire shipment.  The Contractor shall 
verify that the Resident Engineer has noted the shipment date in the daily diary.  Copy of the 
shipment documentation shall be submitted. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric 
distribution as the original.   
 
 
Method of Measurement. 
 
The rated initial minimum luminous flux (lumen output) of the light source, as installed in the 
luminaire, shall be according to the following table for each specified output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

A 2,200 
B 3,150 
C 4,400 
D 6,300 
E 9,450 
F 12,500 
G 15,500 
H 25,200 
I 47,250 
J 63,300 
K 80,000+ 

 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above 
table will not be acceptable even if they meet the requirements given in the Luminaire 
Performance table shown in the contract. 
 
Basis of Payment. 
 
This work will be paid for at the contract unit price per each for LUMINAIRE, LED, HIGHMAST, 
of the output designation specified. 
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REMOVE TEMPORARY WOOD POLE 
 
Description. This item consists of removing existing temporary wood poles, aerial cable, and all 
associated apparatus and connections. This removal shall also include removal of all wiring and 
connections back to the associated lighting controller or adjacent lighting unit to remain not 
affected by construction.  All equipment and material removed as part of this item shall become 
property of the Contractor and shall be removed from the site. 
 
Pole holes shall be backfilled according to Article 841.02. 
 
Method of Measurement.  Units measured for payment will be counted on a per-pole basis, 
regardless of pole material, pole dimensions and installation depth. 
 
Basis of Payment.  This work will be paid for at the Contract unit price each for REMOVE 
TEMPORARY WOOD POLE. 
 
 
LIGHT TOWER, SERVICE PAD 
 
Description.  This work shall consist of the construction of a light tower service pad. The service 
pad shall be built to the lines and grades and dimension shown on the plans.  The work shall 
include the concrete, protective coat, sub-base, epoxy coated rebar and welded wire fabric 
required for the installation of the service pad. 
 
 
This work shall be done according to Section 606 of the Standard Specifications with the 
following revisions: 
 
Revise Article 606.15 of the Standard Specifications to read: 
 
Basis of Payment. Light tower service pads will be paid for at the contract unit price per each for 
LIGHT TOWER, SERVICE PAD which shall be payment in full the material and work described 
herein and as shown on the plans to provide a complete service pad. 
 
No additional compensation will be allowed for furnishing and compacting 6” of CA-6 sub-base, 
providing and finishing Class SI concrete including protective coat, providing reinforcement 
bars, providing welded wire fabric, backfilling, and restoring slopes for the concrete pad and 
retaining wall as indicated in the plans or as directed by the Engineer. 
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DISCONNECT SIGN LIGHTING AND REMOVE WIRING TO NEAREST SPLICE 
                                                                                                                                          
Description.  This item consists of the disconnection, removal, and disposal of the existing electric 
connection to the sign lighting. Removal of the existing sign luminaire(s) will not be included in 
this pay item and will be paid for separately under a separate pay item in accordance with 
Article 842.03 of the Standard Specifications.  

Construction Requirements. Disconnection of the existing sign lighting electric connection shall 
meet the requirements according to Section 845.02 of the Standard Specifications. 

Removal. The Contractor must disconnect the existing power feed to the sign lighting units and 
remove the wiring back to the nearest location where the sign lighting is spliced to the roadway 
lighting circuit. The Contractor must provide all materials and labor required to maintain 
operation of the existing lighting circuit. 

No removal work shall be permitted without approval from the Engineer. Cables in unit duct will 
be removed from the duct and become property of the Contractor. The empty duct shall be 
removed to 1 foot below ground level and the hole shall be backfilled. 

All equipment and material removed as part of this item shall become property of the Contractor 
and shall be removed from the site. 

Method of Measurement.  Each electric connection to an existing disconnect switch for sign 
lighting on a structure that is disconnected, removed, and disposed of, including associated 
wiring back to the nearest splice, will be measured for payment. 
 
Basis of Payment. This work will be paid for at the Contract unit price each for DISCONNECT 
SIGN LIGHTING AND REMOVE WIRING TO NEAREST SPLICE. 
 
 
REMOVE CONDUIT ATTACHED TO STRUCTURE 
                                                                                                                                          
Description.  This item consists of removing and disposing existing conduit attached to structure 
complete with all support equipment, hardware and appurtenances associated with the existing 
conduit for a complete removal as shown on the plans, as describe herein and as directed by the 
Engineer. 

This item shall also include the removal of all wiring and connections associated with the 
removed conduit. 

The removed conduit and associated appurtenances shall be disposed of properly offsite. 

The contractor shall cut off the anchoring devices a minimum of 1 inch below the surface of the 
concrete and fill the voids with Portland cement concrete mortar, making a smooth finish to the 
concrete surface. If required, the patched area shall be painted to match the existing structure 
surface color. 
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No removal work shall be permitted without approval from the Engineer. 
 
The contractor shall provide a steel, screw/bar type, weatherproof knockout seal in the existing 
junction box to cover the hole/void caused by the removal of the conduit. The seal shall be 
designed to protect the existing wires inside the junction box. 

Method of Measurement.  Removal of existing conduit attached to structure will be measured for 
payment in feet in place, regardless of conduit type and size. 
 
The removed conduit will be measured for payment in a straight line between changes of 
direction and to the centers of poles, handholes, junction boxes and manholes. Vertical conduit 
will not be measured for payment.  

Basis of Payment. This work will be paid for at the contract unit price per foot for REMOVE 
CONDUIT ATTACHED TO STRUCTURE, which will be payment in full for the material and work 
described herein. 
 
 
ROD AND CLEAN EXISTING CONDUIT 
                                                                                                                                          
Description.  This work will consist of inserting a duct rod or electrical fish rod or tape of 
sufficient length and rigidity into an electrical conduit opening in one electrical manhole, junction 
box or handhole, and pushing the said rod through the conduit to emerge at the next or 
subsequent manhole, junction box, or handhole in the conduit system at the location shown on 
the plans. The duct rod may be inserted and removed by any standard construction method 
which causes no damage to the conduit system.  The size of the conduit may vary from two inch 
(2") to four inch (4"), but there will be no differentiation in cost for the size of the conduit. 
 
The conduit system which is to be rodded and cleaned may exist with various amounts of 
standing water in the manholes.  The contractor must pump the water or sufficient water from 
the manholes to drain the conduit and to afford compatible working conditions for the installation 
of the duct rods and/or cables.  The pumping of the manholes will be incidental to the work of 
rodding and cleaning of the conduit.  
 
Any manhole which, in the opinion of the Resident Engineer contains excessive debris, dirt or 
other materials to the extent that conduit rodding and cleaning is not feasible, will be cleaned at 
the Engineer’s order and payment approved as a separate pay item, and not a part of this 
specification. 
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Prior to removal, of the duct rod, a duct cleaning attachment such as a properly sized wire brush 
or cleaning mandrel must be attached to the duct rod, which by removal of the duct rod will be 
pulled through the conduit to remove sand, grit, or other light obstructions from the duct to 
provide a clean, clear passage for the installation of cable.  Whenever the installation of cables 
is not performed as an adjunct to or immediately following the cleaning of the duct, a light weight 
pulling line such as a 1/8" polyethylene line or conduit measuring tape must be placed and will 
remain in the conduit to facilitate future work.  When great difficulty of either inserting the duct 
rod or removal of the cleaning mandrel is encountered, the duct may require further cleaning by 
use of a compressed air gun, or a low pressure water hose.  In the case of a broken duct line, 
the conduit must be excavated and repaired.  The existence and location of breaks in the duct 
line may be determined by rodding, but the excavation and repair work required will not be a 
part of this pay item. 
 
Method of Measurement.  This work will be measured per lineal foot for each conduit cleaned. 
Measurements will be made from point to point horizontally. No vertical rises will count in the 
measurement. 

Basis of Payment.  This work will be paid for at the contract unit price per lineal foot for ROD 
AND CLEAN EXISTING CONDUIT for the installation of new electric cables. Such price will 
include the furnishing of all necessary tools, equipment, and polyethylene line as required to 
prepare a conduit for the installation of cable.  When the number of cables to be installed 
requires the use of more than one conduit in the same run, each additional conduit required will 
be rodded and cleaned as a separate unit and paid for at the contract unit price. 
 
 
REPLACE EXISTING DECAL WITH NEW LUMINAIRE NUMBERING DECAL 
 
Description.  This work will consist of replacing an existing luminaire numbering decal for an 
existing light pole, tower or luminaire as specified herein, as shown on the plans and as directed 
by the Engineer. 
 
This item shall include the removal of the existing decal and all mounting brackets, hardware 
and appurtenances required for a complete installation of the new decal. 
 
Materials.  Materials shall be according to the following Articles of Section 1000 - Materials 
 
 Item         Article/Section 
(a)  Pole/Unit Identification...............................................................................     1069.06 
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Installation Requirements.  Installation of the new number decal shall be done according to 
Article 1069.06 of the Standard Specifications and as describe herein. 
 
The existing decal shall be removed completely from the lighting unit and disposed of properly. 
The area where the existing decal was removed shall be thoroughly cleaned to remove all 
existing glue or adhesive residue prior to installing the new decal. 
 
Method of Measurement.  Each decal that is replaced on an existing light pole, tower or 
luminaire as indicated will be counted as a unit for payment. 
 
Basis of Payment.  This work shall be paid for at the contract unit price each for REPLACE 
EXISTING DECAL WITH NEW LUMINAIRE NUMBERING DECAL, which will be payment in full 
for performing the work described herein. 
 
 
REMOVE EXISTING CABLE  
 
Description.  This work will consist of disconnecting and removing of existing cable from a 
conduit or raceway. Existing cables shall be disposed of or coiled in an existing junction box and 
protected for re-use as specified herein, as shown on the plans and as directed by the Engineer. 
 
No removal work shall be permitted without approval from the Engineer. All cables removed and 
disposed of as part of this item shall become property of the Contractor and shall be removed 
from the site, unless otherwise directed. 
 
Cables to be Disposed.  Cables must be pulled out of an existing conduit, removed completely 
and disposed. 
 
Cables to be Re-Installed.  Cables to be reinstalled must be carefully pulled out of an existing 
conduit, protected from damage and coiled in an existing junction box, handhole or manhole for 
re-use as shown on the plans. 

 
Method of Measurement.  The removed cable will be measured for payment in feet in place, 
regardless of cable type and size. Measurement will be made in a straight line between changes 
of direction and to the centers of poles, handholes, junction boxes and manholes. Slack cable 
and vertical cable will not be measured for payment. Multi-conductor cables within a single outer 
jacket shall be measured the same as single conductor cables.   
 
Basis of Payment.  This work shall be paid for at the contract unit price for REMOVE EXISTING 
CABLE as specified. The price will be payment in full for completely removing the existing cable 
from a conduit and disposing of the cable or protecting the cable for reuse. If two or more cables 
in a conduit are to be removed, each cable will be measured for payment separately. 

The reinstallation of existing cables in existing or new conduits is not included in this item and 
shall be paid for under a separate pay item. 

The removal of existing cables within existing conduits to be removed is not included in this item 
and shall be paid for under a separate pay item.  
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TEMPORARY WOOD POLE, 60 FT., CLASS 4  
TEMPORARY WOOD POLE, 80 FT., CLASS 4  
 
Description.   This item shall consist of furnishing and installing a temporary wood pole as 
specified herein and all hardware and accessories required for the intended temporary use of the 
pole.   
 
Materials.  Materials shall be according to the following Articles of Section 1000 - Materials 
 
 Item         Article/Section 
(a)  Light Pole Identification...................................................................... 1069.06 
(b)  Wood Pole................................................................................……… 1069.04 
 

CONSTRUCTION REQUIREMENTS 
 
Installation.  Installation shall be as described in Article 830.03(c).  The Contractor shall provide all 
hardware to install the pole and mast arm as specified herein and indicated on the plans. 
 
Wood poles may be used poles as approved by the Engineer as described in Article 830.04.  The 
wood pole and mast arm, as applicable, shall remain the property of the Contractor and shall be 
removed when directed by the Engineer. 
 
The void caused by the removal of the wood pole shall be backfilled according to Article 841.02. 
 
Method Of Measurement.  Wood poles shall be counted as, each installed. 
 
Basis Of Payment.  This item shall be paid at the contract unit price each for TEMPORARY 
WOOD POLE, of the class and length indicated. 
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INTERCEPT EXISTING CONDUIT 
 
Description.  This item consists of intercepting an existing conduit or raceway for the purpose of 
installing new electrical equipment or making a connection to a new conduit.  
General Requirements.  Work under this item shall be performed in accordance with Sections 
800, 810, 811, 812 and 1088 of the Standard Specifications. 
 
Construction Requirements.  The Contractor shall pull back the existing Fiber Optic cables, 
Telecommunication cables, or Electrical cables and carefully cut the conduit or raceway so that 
the cut conduit ends are smooth. For embedded conduits, the contractor shall carefully remove 
the existing concrete encasement around the conduit to be intercepted and thoroughly clean the 
conduit for a proper connection to the new conduit or junction box. This item shall include all 
work necessary to connect new conduit runs to the existing conduit runs and shall also include 
reinstalling the existing cables within the new conduit run. All new conduit and conduit fittings 
required to intercept the existing conduit and make the necessary connections to create a 
continuous conduit run into the new junction box or new conduit will not be paid for separately 
and shall be included in this item. The Contractor shall furnish and install all materials for a 
complete installation. 
 
Method of Measurement.  This work will be measured on a per each basis for each conduit end 
cut. 
 
Basis of Payment. This work will be paid for at the contract unit price per each for INTERCEPT 
EXISTING CONDUIT, which will be payment in full for the material and work described herein. 
No additional payment will be allowed for excavation, backfilling, and restoration of a parkway. 
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DRILL EXISTING JUNCTION BOX 
Description.  This item consists of drilling a hole in an existing junction box for the installation of 
a new conduit(s). 
 
General Requirements.  General requirements must be in accordance with Section 801 of the 
Standard Specifications. 
 
Installation.  The size of the hole must be as close as possible to the size of the conduit. Conduit 
openings must be fitted with the appropriate conduit fittings, nuts and accessories.  The type 
and orientation of the conduit must be as shown on the Plans. 
 
Field cut openings shall be uniform and smooth. All burrs and rough edges shall be filed smooth 
prior to the installation of the conduit(s) into the junction box. 
 
Cleaning the existing junction box (if required) will be included in this item. 
 
Method of Measurement.  Each hole that is drilled for a conduit (drilling the hole, furnishing and 
installing the conduit(s) and fitting(s), and including all necessary labor and material for a 
complete installation as indicated will be counted as a unit for payment. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for DRILL EXISTING 
JUNCTION BOX, which will be payment in full for performing the work described herein. 
 
 
REMOVE EXISTING JUNCTION BOX 
 
Description.  This item consists of removing an existing junction box attached to structure 
completely including all associated conduit, wire, support equipment, anchoring devices, 
hardware and appurtenances as shown on the plans, as describe herein, as directed by the 
Engineer and as required for a complete removal. 

Removal.  The contractor shall remove the junction box and cut off the anchoring devices a 
minimum of 1 inch below the surface of the concrete and fill the voids with Portland cement 
concrete mortar, making a smooth finish to the concrete surface. If required, the patched area 
shall be painted to match the existing structure surface color. 
 
No removal work shall be permitted without approval from the Engineer. 

Method of Measurement.  Removal of an existing junction box attached to structure will be 
measured on a per each basis, regardless of junction box type and size. 

Basis of Payment. This work will be paid for at the contract unit price per each for REMOVE 
EXISTING JUNCTION BOX, which will be payment in full for complete removal. 
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LIGHT TOWER, INSTALL ONLY 
 
Description.  This work shall consist of picking up, transporting and installing an existing light 
tower complete with lowering device, and all appurtenances required for a complete operating 
unit. 
 
The existing tower will be purchased and stored under IDOT Contract 62J31. The 62A77 
Contractor will pick up the tower at a location to be determined by IDOT District 1 and the 62J31 
contractor. The tower pickup location will be within a 5-mile radius of the Circle Interchange 
Contract 62A77 construction site. The Contractor will be responsible for coordinating the pickup 
and transportation of the tower to its final installation location as shown on the plans. 
 
The Contractor shall inspect the light tower with all associated equipment and appurtenances 
for damage in the presence of the Engineer and the 62J31 contractor. Once the tower is 
accepted by the Contractor, it will remain the property of the Contractor until it is installed and 
accepted by IDOT. Once the tower is accepted by the Contractor, any damage incurred during 
the pickup, transportation and installation shall be replaced by the Contractor at no additional 
cost to IDOT. It is the Contractor’s responsibility to coordinate all work with IDOT District 1 and 
the 62J31 contractor. 
 
Shipment and Installation. 
 
The light tower, luminaire ring, etc., and hardware shall be packaged during delivery to protect 
all surfaces from being scratched, marred, chipped, or damaged in any way. Prior to 
acceptance, the tower and all its components will be inspected by the Engineer and any parts 
found to be damaged or defective shall be replaced.  Any minor damage to a completely painted 
light tower surface shall be touched up in a professional manner as approved by the paint 
manufacturer. 
 
Method of Measurement.  Each light tower which is picked up, transported and installed shall be 
counted as a unit for payment. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for LIGHT TOWER, 
INSTALL ONLY as specified. 
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REMOVAL OF LIGHT TOWER, NO SALVAGE 
 
Description.  The work shall consist of removal and disposal of existing high mast light tower as 
described herein, as shown on the plans and as directed by the Engineer.  

The removal of the light tower foundation is not included in this item and will be paid for 
separately. 

General.  General requirements must be in accordance with Article 842.02 of the Standard 
Specifications. 

Removal of the light towers must be in accordance with Article 842.03 of the Standard 
Specifications. The light towers, luminaires and all associated hardware and appurtenances 
shall become the property of the Contractor and shall be disposed of according to Article 202.03 
of the Standard Specifications. 

Method of Measurement.  Each light tower which is removed and disposed of as indicated will 
be counted for as a unit for payment. 

Basis of Payment.  Removal of light towers will be paid for at the contract unit price per each for 
REMOVAL OF LIGHT TOWER, NO SALVAGE. 
 
 
REMOVAL OF TOWER FOUNDATION 

Description.  This item consists of removing and disposing of an existing high mast light tower 
foundation and backfilling the excavated areas as specified herein, as shown on the Plans and 
as directed by the Engineer. 

General Requirements.  General requirements must be in accordance with Section 801 of the 
Standard Specifications, except as herein modified. 

Removal.  Removal must be in accordance with Article 842.04 of the Standard Specifications. 

Method of Measurement.  Each foundation that is removed and disposed of properly as 
indicated will be counted as a unit for payment. 

Basis of Payment.  This work will be paid for at the Contract unit price each for REMOVAL OF 
TOWER FOUNDATION, which shall be payment in full for the work described herein. 
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TEMPORARY MAST ARM, ALUMINUM,  15FT 
 
Description.   This item shall consist of furnishing and installing a temporary mast arm on the 
wood pole as shown on the plans and as directed by the Engineer.   
 
Materials.  Materials shall be according to the following Articles of Section 1000 - Materials 
 
 Item         Article/Section 
(a) Mast Arm………………………………………………………………………1069.02(a) 
 

CONSTRUCTION REQUIREMENTS 
 
Installation.  Installation shall be as described in Article 830.03(c).  The Contractor shall provide all 
the necessary hardware and accessories required to mount the mast arm(s) on the wood pole as 
indicated on the plans. 
 
The mast arm shall remain the property of the Contractor and shall be removed when directed by 
the Engineer. 
 
Method Of Measurement.  Temporary aluminum mast arms shall be counted as, each installed. 
 
Basis Of Payment.  This item shall be paid at the contract unit price each for TEMPORARY MAST 

ARM, ALUMINUM, of the mast arm type, quantity and length indicated. 

 

CLEANING EXISTING MANHOLE OR HANDHOLE 

Description. This item consists of cleaning an existing hand hole or manhole for the installation 
of new conduit(s) and cable(s).  

General Requirements.  General requirements must be in accordance with Section 801 of the 
Standard Specifications, except as herein modified. 

Installation.  Existing cable hooks must be relocated, and existing cables must be retrained as 
required prior to drilling the existing manhole or hand hole.  Existing and new debris must be 
removed and disposed of off-site by the Contractor.  Existing and new gas and water must be 
pumped out as directed by the Engineer.  Debris removal, de-gassing and water pumping must 
be included in this item; separate payment will not be made. 

The Contractor must furnish and install cable racks and/or cable hooks for new and existing 
cables in all manholes and handholes as required to facilitate new cable installation.  This Work 
must be included in this item and separate payment will not be made. 
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Coordination with ComEd for ComEd handholes or manholes, and coordination with the Bureau 
of Electricity for city electric handholes or manholes must be performed by the Contractor prior 
to starting any Work.  Coordination must be included in this item; separate or additional 
payment will not be made. 

Drilling the existing manhole or hand hole will not be included in this item and will be paid for 
under a separate pay item. 

Method of Measurement.  Each manhole or hand hole that is cleaned (relocating existing cable 
hooks, installing new cable hooks, retraining cables, removing debris, and pumping out gas and 
water) as indicated will be counted as a unit for payment.  Each manhole or hand hole that is 
drilled will be measured for payment for cleaning, and will be measured for cleaning only once. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for CLEANING 
EXISTING MANHOLE OR HANDHOLE, which will be payment in full for performing the work 
described herein. 
 
 
DRILL THROUGH EXISTING RETAINING WALL 

Description. This item consists of core drilling a hole in an existing retaining wall for the 
installation of a new conduit(s) at the locations shown on the Plans.  

Installation.  The size of the hole must be as close as possible to the size of the conduit.  A 
conduit stub-out of the size required must be installed in the drilled hole.  A bushing must be 
provided at the end of the conduit.  The space between the conduit and the retaining wall must 
be sealed with a waterproof, epoxy mortar.  The type and orientation of the conduit must be as 
shown on the Plans. 

Method of Measurement.  Each hole that is drilled for a conduit, or hole that is made for a bank 
of conduits (drilling the hole, furnishing and installing the conduit(s) and bushing(s), including all 
necessary epoxy mortar as indicated will be counted as a unit for payment. 

Basis of Payment.  This work will be paid for at the contract unit price each for DRILL HOLE 
THROUGH RETAINING WALL, which will be payment in full for performing the work described 
herein. 
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MAINTENANCE OF LIGHTING SYSTEMS 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of all existing and 
proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
 
The Contractor shall be responsible for the proper operation and maintenance of the following 
existing and proposed lighting systems under this contract: 
 

• Existing IDOT Lighting Controller ‘C’; Circuits A and B. 
• Existing IDOT Lighting Controller ‘D’; All Circuits. 
• Existing IDOT Lighting Controller ‘U’; All Circuits. 
• Existing IDOT Lighting Controller ‘Z’; Circuits A and B. 

 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, 
as specified elsewhere herein, to be held in the presence of the Engineer and a representative of 
the party or parties responsible for maintenance of any lighting systems which may be affected by 
the work.  During the maintenance preconstruction inspection, the party responsible for existing 
maintenance shall perform testing of the existing system in accordance with Article 801.13a.   The 
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days 
prior to the desired date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will 
be repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section109.04.  
 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be 
maintained. Any discrepancies between the actual existing electrical equipment in the field and 
the depiction of the existing electrical equipment shown on the plans shall immediately be brought 
to the attention of the resident engineer for resolution. Failure to verify the conditions, dimensions 
and details of the existing electrical equipment to confirm that the new equipment is compatible 
with the existing equipment and can be properly installed and connected as shown on the plans 
will not relieve the contractor of their responsibility for providing a safe, complete and fully 
functional electrical system. Contract documents shall indicate the circuit limits. 
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Maintenance of Existing Lighting Systems.  Existing lighting systems.  Existing lighting systems 
shall be defined as any lighting system or part of a lighting system in service at the time of 
contract Letting.  The contract drawings indicate the general extent of any existing lighting, but 
whether indicated or not, it remains the Contractor's responsibility to ascertain the extent of effort 
required for compliance with these specifications and failure to do so will not be justification for 
extra payment or reduced responsibilities. 
 

Extent of Maintenance. 
 
All of the existing lighting units and lighting circuits currently fed from existing IDOT lighting 
controllers “C”, “D”, “”U” and “Z” shall remain energized during nighttime hours for the duration of 
the contract. Any temporary power required to keep the lighting systems energized will be 
provided by the contractor at no additional cost to the contract. 
 
Partial Maintenance. Unless otherwise ‘indicated, if the number of circuits affected by the 
contract is equal to or less than 40% of the total number of circuits in a given controller and the 
controller is not part of the contract work, the Contractor needs only to maintain the affected 
circuits within the project limits.   The project limits are defined as those limits indicated in the 
contract plans.  Equipment outside of the project limits, on the affected circuits shall be 
maintained and paid for under Article 109.04. The affected circuits shall be isolated by means of 
in-line waterproof fuse holders as specified elsewhere and as approved by the Engineer.  The 
unaffected circuits and the controller will remain under the maintenance of the State. 
 

Full Maintenance.  If the number of circuits affected by the contract is greater than 40% of the 
total number of circuits in a given controller, or if the controller is modified in any way under the 
contract work, the Contractor shall maintain the entire controller and all associated circuits 
within the project limits.  Equipment outside of the project limits shall be maintained and paid for 
under Article 109.04. 
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is 
beyond repair and cannot be re-set, the contractor shall replace the equipment in kind with 
payment made for such equipment under Article 109.04.   If the equipment damaged by any 
construction operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the 
contractor shall replace the equipment in kind and the cost of the equipment shall be included in 
the cost of this pay item and shall not be paid for separately. 
 
Maintenance of Proposed Lighting Systems.  Proposed Lighting Systems. Proposed lighting 
systems shall be defined as any lighting system or part of a lighting system, temporary or 
permanent, which is to be constructed under this contract regardless of the project limits 
indicated in the plans. 
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The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor operations, 
vandalism, or other means.  The potential cost of replacing or repairing any malfunctioning, 
damaged, or vandalized equipment shall be included in the bid price of this item and will not be 
paid for separately.  
 
Lighting System Maintenance Operations.  The Contractor's responsibility shall include all 
applicable responsibilities of the Electrical Maintenance Contract, State of Illinois, Department of 
Transportation, Division of Highways, District One.  These responsibilities shall include the 
maintenance of lighting units (including sign lighting), cable runs and lighting controls.  In the case 
of a pole knockdown or sign light damage, the Contractor shall promptly clear the lighting unit and 
circuit discontinuity and restore the system to service.  The equipment shall then be re-set by the 
contractor within the time limits specified herein.   
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is 
beyond repair and cannot be re-set, the contractor shall replace the equipment in kind with 
payment made for such equipment under Article 109.04.   If the equipment damaged by any 
construction operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the 
contractor shall replace the equipment in kind and the cost of the equipment shall be included in 
the cost of this pay item and shall not be paid for separately. 
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol 
reports filed immediately with the Engineer and with deficiencies corrected within 24 hours of the 
patrol.  Patrol reports shall be presented on standard forms as designated by the Engineer.  
Uncorrected deficiencies may be designated by the Engineer as necessitating emergency repairs 
as described elsewhere herein. 
 
The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment.  
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INCIDENT 

OR 

PROBLEM 

SERVICE 

RESPONSE 

TIME 

SERVICE 

RESTORATION 

TIME 

PERMANENT 

REPAIR 

TIME 

Control cabinet out 1 hour 4 hours 
7 Calendar 

days 

Hanging mast arm 1 hour to clear na 
7 Calendar 

days 

Radio problem 1 hour 4 hours 
7 Calendar 

days 

Motorist caused damage or leaning 

light pole 10 degrees or more 
1 hour to clear 4 hours 

7 Calendar 

days 

Circuit out – Needs to reset breaker 1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 

days 

Outage of 3 or more successive 

lights 
1 hour 4 hours na 

Outage of 75% of lights on one 

tower 
1 hour 4 hours na 

Outage of light nearest RR crossing 

approach, Islands and gores 
1 hour 4 hours na 

Outage (single or multiple) found on 

night outage survey or reported to 

EMC 

na na 
7 Calendar 

days 

Navigation light outage na na 24 hours 

 
• Service Response Time -- amount of time from the initial notification to the Contractor until a 

patrolman physically arrives at the location.  
 

• Service Restoration Time – amount of time from the initial notification to the Contractor until 
the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 
• Permanent Repair Time – amount of time from initial notification to the Contractor until the 

time permanent repairs are made if the Contractor was required to make temporary repairs 
to meet the service restoration requirement. 
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Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor.  All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor.  Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in additional 
liquidated damages of $500 per month per occurrence.  Unpaid bills will be deducted from any 
monies owed to the Contractor.  Repeated failures and/or a gross failure of maintenance shall 
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies 
and the resulting costs deducted from any monies owed the contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
 
Operation of Lighting.  The lighting shall be operational every night, dusk to dawn.  Duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously.  Lighting systems shall not be kept in operation during long daytime periods.   
 
Method of Measurement.  The contractor shall demonstrate to the satisfaction of the Engineer that 
the lighting system is fully operational prior to submitting a pay request.  Failure to do so will be 
grounds for denying the pay request.  Months in which the lighting systems are not maintained 
and not operational will not be paid.  Payment shall not be made retroactively for months in which 
lighting systems were not operational. 
 
Basis of Payment.  Maintenance of lighting systems shall be paid for at the contract unit price 
per calendar month for MAINTENANCE OF LIGHTING SYSTEM. 
 
 
RELOCATE EXISTING TEMPORARY LIGHTING UNIT 
 
Description. This work will consist of removing and relocating an existing temporary lighting unit 
including the wood pole, mast arms and luminaires, all hardware, accessories, and connections 
required for a complete installation to make the temporary lighting unit fully functional at the new 
location as shown on the plans, as described herein and as directed by the Engineer. 
 
Removal and Reinstallation. The existing temporary lighting unit shall be disconnected and 
removed. The removed lighting unit shall be installed immediately at the new location. The 
electric cables shall be connected to power supply cables so that the reinstalled temporary 
lighting unit becomes operational the same evening without interruption. If the existing electric 
cables are not of sufficient length to make the new connection, a new continuous span of 
electric cables, of equal or better quality, shall be installed at no additional cost. 
 
The void caused by the removal of the temporary wood pole shall be backfilled according to 
Article 841.02. 
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Work to relocate the existing electric cables supplying power to the temporary lighting units will 
not be paid for separately and will be included in the cost of this pay item. 
 
For the removal and relocation work, the mast arm and/or luminaire may be removed and 
reinstalled as a unit, at the option of the Contractor, with approval from the Engineer. No 
additional compensation will be paid for these operations. 
 
Any damage sustained to the temporary lighting unit during the removal and reinstallation 
operations shall be repaired, or replaced in kind, to the satisfaction of the Engineer at no 
additional cost. The Engineer will be the sole judge to determine the extent of the damage and 
the suitability of repair and/or replacement. 
 
When the temporary lighting unit is not in conflict with the proposed construction but is in conflict 
with the Contractor’s proposed sequence of operations, or the relocation is for the Contractor’s 
convenience, the relocation of said temporary lighting unit will be at the Contractor’s option and 
expense. The Contractor shall obtain the Engineer’s approval before any pole or unit is 
relocated. 
 
If the Engineer determines a given temporary lighting unit’s pole setting has deteriorated to such 
an extent that the pole poses a safety hazard, the temporary lighting unit shall be reset in or 
near the same location. 
 
Method of Measurement.  Relocation of temporary lighting units will be measured for payment 
as each. 
 
If the Engineer determines a given temporary lighting unit’s pole setting has deteriorated to such 
an extent that the pole poses a safety hazard, the temporary lighting unit shall be measured for 
payment as each. Resetting of the pole will not be paid for if the pole setting has been 
weakened by construction operations. 
 
Basis of Payment. This work will be paid for at the contract unit price for RELOCATE EXISTING 
TEMPORARY LIGHTING UNIT, which price will be payment in full for the material and work 
described herein. 
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TRAFFIC SURVEILLANCE. – GENERAL (TSC T 400#02) 
Effective: June 1, 1994             Revised: July 21, 2011 
 
The following supplements applicable sections of Section 800 of the Standard Specifications for 
Road and Bridge Construction. 
 
The intent of this Special Provision is to prescribe the materials and construction methods 
commonly used in traffic surveillance installations.  All material furnished shall be new. The 
locations and the details of all installations shall be as indicated on the Plans or as directed by 
the Engineer. 
 
When the road is open to traffic, except as otherwise provided, the Contractor may request a 
turn on and inspection of all complete traffic surveillance installations system.  This request 
must be made to the Engineer a minimum of seven (7) working days prior to the time of the 
requested inspection.  Upon demonstration that all surveillance is operational and all work is 
completed in accordance with the contract and to the satisfaction of the Bureau of Traffic 
Operations Electrical Engineer, The Bureau of Traffic Operations Electrical Engineer will then 
allow all of the surveillance to be placed in continuous operation.  The Agency that is 
responsible for the maintenance of the traffic surveillance installations will assume the 
maintenance upon successful completion of this inspection. 
 
Projects which call for the storage and re-use of existing traffic surveillance equipment shall 
have a 30 day test period prior to project acceptance. 
 
Definition. 
 
Whenever in these Special Provisions the following terms are used, the intent and meaning 
shall be interpreted as follows: 
 
Induction Loop - A continuous non-spliced wire, three turns, permanently placed and sealed in 
sawcuts in the roadway and adjacent area, used in conjunction with an induction loop detector 
sensor unit. 
 
 
State Highway Communications Center - The main communication control facility of the Illinois 
Department of Transportation with present offices at 201 W. Center Court, Schaumburg, Illinois 
60196-1096. 
 
Prosecution of Surveillance. The work shall be as indicated on the Plans and as required by the 
Specifications.  Unless otherwise indicated, the Contractor shall furnish and install all required 
materials and equipment, including all associated appurtenances, to produce a complete and 
operational installation.  The appurtenances shall be as indicated, and the costs shall be 
included in the unit prices bid  for the pay items of this contract.  The work shall be done in a 
workmanlike manner. 
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Connections to Existing.  Where new work connects to existing installations, the Contractor shall 
do all necessary cutting, fitting and foundation drilling to the existing installation and shall 
remove all existing work, as required, to make satisfactory connections, with the work to be 
performed under these Provisions, so as to leave the entire work in a finished and workmanlike 
manner, as approved by the Bureau of Traffic Operations Electrical Engineer.  No raceways 
shall be allowed to enter cabinet through the sides or back walls. 
 
Some contracted work which does not call for a complete rebuilding of a surveillance location 
but the replacement of detector loops and lead-in cable only in conjunction with work such as 
pavement overlay, cut and grind, curb and gutter replacement and other similar type work where 
existing appurtenances have been in place for several years.  This at times has created pre-
existing conditions (such as blocked/broken lead-in conduits, buried handholes) which the 
contractor may have to repair/replace to make the location fully functioning.  The Contractor will 
be compensated for such work utilizing contract items after a complete inspection by the Bureau 
of Traffic Operations Electrical Engineer, Resident Engineer and Electrical Maintenance 
Contractor's Rep. with a full review on a case by case basis.  Upon completing such work the 
Contractor shall notify the R.E. to contact the Bureau of Traffic Operations Electrical Engineer 
for checks and test to insure the location is on-line and working correctly. 
 
The Contractor shall furnish all labor and material to the furtherance of this end, whether or not 
distinctly shown on the plans, in any of the "Standard Specifications" or in the Special 
Provisions.   
 

Note that the Contractor shall be entitled to only one request for location marking of 
existing systems by the Electrical Maintenance Contractor and that multiple requests 
may only be honored at the Contractor’s expense. 

 
Standard Guarantee.  Manufacturers' warranties or guarantees on all electrical and mechanical 
equipment consistent with those provided as customary trade practice shall be obtained and 
transferred to the State. 
 
In-Service Warranties or Guarantees.  The Contractor shall provide warranties or guarantees 
that will provide for satisfactory in-service operation of the mechanical and electrical equipment 
and related components.  These warranties or guarantees shall cover a period of two (2) years 
following project acceptance.  The cost of these warranties and guarantees shall be considered 
incidental to the Contract. 
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Equipment Documents.  The Contractor shall furnish five (5) diagrams of the internal and 
external connection of the equipment in each Bureau of Traffic Operations Electrical cabinet.  
Contractor shall also furnish the Operating and maintenance instructions for all equipment 
supplied.  One copy of the wiring diagrams for each cabinet shall be retained in each field 
cabinet.  A wiring diagram shall be contained in a plastic pouch that shall be permanently 
mounted to the door of each cabinet.  Contractor shall permanently mark the cabinet for each 
termination and each terminal connection as to loop, tone, closure, phone, and lane function of 
each termination in the cabinet and provide a completed cable log and location as-built diagram 
at each location. 
 
Terminal Blocks.  Terminal blocks provided in field cabinets shall be the heavy duty barrier type.  
The terminal block shall be a minimum of 2 inches (50.8 mm) wide and 1-3/16 inch (30.16 mm) 
deep.  Center to center of the terminal screws or studs shall be a minimum of 21/32 inch (16.67 
mm) with barriers in between.  Terminal blocks shall be rated at 45 amps 600 volts breakdown 
RMS line to line 11,000 V. and breakdown RMS line to ground 13,800 V.  A marking strip shall 
be provided with each terminal block. 
 
Existing Equipment.  All existing equipment, replaced by new equipment shall remain the 
property of the State and shall be delivered to the Electrical Maintenance Contractor.  The cost 
of removing and delivering the replaced equipment shall be paid for under separate pay item for 
Cabinet Housing Equipment - Removal. 
 
Telecommunication Cable.  When installing the telecommunication cable, the Contractor shall 
extend his installation and connections of the cable to the next adjacent Surveillance 
installations or junction box, beyond the limits of his contract section.  He shall be responsible 
for insuring that the cable is continuous and connected from one contract section to the other. 
 
The Contractor shall comply with the agreement between the State of Illinois and IBT/Ameritech 
as to connections, locations, and terminations of the phone lines (Telephone Company, 
Engineering, General Service Engineering Division, Outside Plant Engineering Notes 14-36A., 
March 1971, Administrative Aids and Procedures). 
 
Existing Surveillance Equipment and Appurtenances.  Before starting work, the Contractor, in 
the presence of the Resident Engineer, Bureau of Traffic Operations Electrical Engineer and the 
State Electrical Maintenance Contractor's rep., shall inspect the existing equipment to be 
delivered or maintained by the Contractor and shall take an inventory of all defective, broken, 
and/or missing parts.  Those parts found broken, defective, and/or missing shall be repaired or 
replaced by the State Electrical Maintenance contractor and shall be recorded as such.  The 
Contractor shall be required to maintain all tone transmitters, tone receivers, tone power 
supplies, tone mounting frames, harnesses, controller and wiring.  The Contractor shall be 
required to maintain all metering and surveillance cabinets, foundation, concrete handhole, 
vehicle detection equipment, all interconnecting cables and all Surveillance appurtenances 
including signal heads.  Contractor shall number each cabinet as indicated on the plans, with 
reflective decals as those used on lighting pole standard.   
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Should damage occur to any surveillance items during the Contractor's contract period, the 
Contractor shall repair or replace all damaged equipment at his own expense.  The Bureau of 
Traffic Operations Electrical Engineer shall determine what equipment shall be reusable and 
what shall be replaced.  Replaced equipment shall be of equal or better quality and type. 
 
The Contractor, prior to the commencement of his work, shall notify the Bureau of Traffic 
Operations Electrical Engineer for a pre-construction inspection.  If construction begins prior to 
this meeting, the Contractor assumes maintenance responsibilities of the locations within his 
contract limits and shall make any repairs or replace any damaged equipment pre-existing or 
damaged as a result of his own negligence at his own expense.  This also relieves the Electrical 
Maintenance Contractor of providing one free locate of the surveillance installations within the 
contract limits. 
 
As-Built Plans.  Upon completion of the work, the Contractor shall furnish one (1) copy of “as-
built” drawings on CD compatible with Micro Station V8-2004 Edition software at the Bureau of 
Traffic Operations Electrical Design Section and four (4) full size sets of "as-built" plans to the 
Resident Engineer.  The plans shall include definite locations and length of all cables, duct, 
conduit pushes, induction loop, lead-in, foundations, handhole and P-duct.  The cost of the "as-
built" plans shall be incidental to the contract.  The Engineer will not authorize final inspection of 
any installations until the said plans are in his possession. 
 
Protection of The Work.  Electrical work, equipment and appurtenances shall be protected from 
damage during construction until final acceptance.  Electrical raceway or duct openings, shall be 
capped or sealed from the entrance of water and dirt.  Wiring shall be protected from 
mechanical injury. 
 
Standards of Installation.  Electrical work shall be installed in a neat and workmanlike manner in 
accordance with the best practices of the trade.  Unless otherwise indicated, materials and 
equipment shall be installed in accordance with the manufacturer's recommendations. 
 
Except as specified elsewhere herein, materials and equipment shall be in conformance with 
the requirements of Section 800 & 1088 of the Standard Specifications for Road and Bridge 
Construction. 
 
In addition to the requirements of the Standard Specifications relating to control of materials, the 
Contractor shall comply with the following requirements. 
 
The Contractor shall supply samples of all wire, cable, and equipment and shall make up and 
supply samples of each type of cable splice proposed for use in the work for the Engineer's 
approval. 
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Before equipment and/or material including cabinet, telemetry, and detectors are delivered to 
the job site, the Contractor shall obtain and forward to the Engineer a certified, notarized 
statement from the manufacturer, containing the catalog numbers of the equipment and/or 
material, guaranteeing that the equipment and/or material, after manufacture, comply in all 
respects with the requirements of the Specifications and these Special Provisions.  Re-
manufactured or modified equipment other than by the original manufacturer shall not be 
allowed.  Original manufacturer shall certify that he made modification to the equipment. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid prices, under which the subject materials and equipment are paid, and no 
additional materials and equipment are paid, and no additional compensation will be allowed.  
Materials and equipment not complying with the above requirements that have been installed on 
the job will be done at the Contractor's own risk and may be subject to removal and disposal at 
the Contractor's expense. 
 
Procurement.  Materials and equipment shall be the products of established manufacturers, 
shall be new, and suitable for the service required.  The Contractor is obligated to conduct his 
own search into the timely availability of the specified equipment and to ensure that all materials 
and equipment are in strict conformance with the contract documents.  Materials or equipment 
items which are similar or identical shall be the product of the same manufacturer.  The cost of 
submittals, certifications, any required samples and similar costs shall not be paid for extra but 
shall be included into the pay item bid price for the respective material or work. 
 
Exceptions, Deviations and Substitutions.  Exceptions to and deviations from the requirements 
of the Contract Documents shall not be allowed without approval by Engineer and Bureau of 
Traffic Operations Electrical Engineer.  It is the Contractor's responsibility to note any deviations 
from contract requirements at the time of submittal and to make any requests for deviations in 
writing to the Engineer.  In general, substitutions will not be acceptable.  Requests for 
substitutions must demonstrate that the proposed substitution is superior to the material or 
equipment required by the Contract Documents.  No substitutions shall be permitted without the 
approval of the Engineer, and Bureau of Traffic Operations Electrical Engineer. 
 
Submittals.  Within 30 days after contract award, the Contractor shall submit, for approval, 
complete manufacturer's product data (for standard products and components) and detailed 
shop drawings (for fabricated equipment).  All of the submittal information shall be assembled 
by the Contractor and submitted to the Engineer at one time.  All equipment samples shall be 
submitted at this time.  Partial and sporadic submittals may be returned without review.  The 
Contractor may request, in writing, permission to make a partial submittal.  The Engineer will 
evaluate the circumstances of the request and may accept to review such a partial submittal.  
However, no additional compensation or extension of time shall be allowed for extra costs or 
delays incurred due to partial or late submittals. 
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Testing.  Before final acceptance, the electrical equipment, material, induction loops and work 
provided under this contract shall be tested.  Tests will not be made progressively, as parts of 
the work are completed they shall be all made at one time.  Items which fail to test satisfactorily 
shall be repaired or replaced.  Bureau of Traffic Operations Electrical Engineer will witness all 
testing. 
 
Installation/Inspection Procedures.  After all control boxes and equipment to be installed has 
been physically inspected and approved by Bureau of Traffic Operations Electrical Engineer, the 
equipment supplier shall then deliver all equipment to the job site.  The Contractor shall then 
install/safeguard all the equipment which has been delivered prior to requesting an inspection.  
No unapproved equipment shall be on the job site or installed as part of the job.  This does not 
relieve the Contractor from replacement/repairs of equipment found to be damaged or in non-
compliance of these provisions.   
 
Certain items such as conduit, wire, duct, anchor bolts, and junction boxes will be inspected and 
may be tested by the Department's Bureau of Materials and these items shall not be delivered 
to the job site without inspection approval.  Items such as cabinets shall be inspected by the 
Engineer at the contractor's or manufacturer's shop and these items shall not be delivered to the 
job site without Bureau of Traffic Operations Electrical Engineer inspection approval.  It shall be 
the Contractor's responsibility to arrange inspection activities with the Engineer thirty (30) days 
prior to installation.  30 days prior to installation of the tone equipment being supplied and, prior 
to request for a turn-on, the Bureau of Traffic Operations Electrical Engineer will be contacted 
for the correct frequencies, controller addresses and "DB" setting for each location to be 
installed. When the work is complete, all equipment fully operational, the Contractor shall 
schedule a turn-on inspection with the Engineer.  Acceptance will be made as a total system, 
not as parts.  The Contractor shall request the inspection no less than seven (7) working days 
prior to the desired inspection date. 
 
No inspection shall be made until the delivery of acceptable "as built" drawings, specified 
certifications, and the required guarantees. 
 
It will be the responsibility of the installing contractor to provide a qualified technician 
representing the tone equipment supplier to be at the turn-on inspection of each location to 
provide the technical expertise to bring each location on line. 
 
The Contractor shall furnish the necessary manpower and equipment to make the Inspection.  
The Engineer may designate the type of equipment required for the inspection tests. 
 
A written record of the loop analyzer readings shall be submitted to the Bureau of Traffic 
Operations Electrical Engineer prior to the final inspection. 
 
Any part or parts of the installation that are missing, broken, defective, or not functioning 
properly during the inspection shall be noted and shall be adjusted, repaired, or replaced as 
directed by the Engineer and another inspection shall be made at another date.  Only upon 
satisfaction of all points shall the installation be acceptable. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
320 

 
After the subject inspections are completed the Bureau of Traffic Operations Electrical Engineer 
will provide the contractor with a complete punch list of items necessary to be completed prior to 
final inspection and acceptance for maintenance. 
 
The Contractor shall furnish a written guarantee for all materials, equipment and work 
performed under the contract for a period of not less than two (2) years from the date of final 
acceptance. 
 
 
OPERATION OF EXISTING TRAFFIC SURVEILLANCE/SPEED/COUNT STATIONS (TSC 
T400#03) 
Effective: June 1, 1994                                     Revised: November 12, 2008 
 
Existing traffic surveillance installations and/or any electrical facilities at certain locations 
included in this Section may be altered or reconstructed totally or partially as part of the work on 
this Section.  The Contractor is hereby advised that all traffic surveillance equipment, presently 
installed at these locations, is the property of the State of Illinois, Department of Transportation, 
Division of Highways or Springfield Bureau of Traffic. 
 
The Contractor is further advised that the existing traffic surveillance. or the existing speed/data 
installations, must remain in operation during all construction stages except for the most 
essential down time.  Any shutdown of the installation, for a period to exceed four (4) hours 
must have the prior approval of the Engineer.  Such approval will generally only be granted 
during the period extending from 10:00 a.m. to 2:00 p.m. on weekdays.  Any other traffic 
shutdown, either for periods in excess of one (1) hour or outside of the 10:00 a.m. to 2:00 p.m. 
weekday period must have prior approval of the Engineer. 
 
The Contractor, prior to the commencement of his work, shall notify the State's Electrical 
Maintenance Contractor and the Bureau of Traffic Operations of his intent to perform this work.  
Failure to notify either the Bureau/EMC when starting work will cause maintenance to be 
transferred to the Contractor without pre-inspection and will require the Contractor to complete 
all repairs without compensation.  This also relieves the EMC from providing a locate without 
compensation.  Upon request from the Contractor, the State Electrical Maintenance Contractor 
will locate any buried conduit or other electrical facility which may interfere with the Contractor's 
operations without charge to him.  This shall in no way relieve the Contractor of his 
responsibility to repair and/or replace electrical facilities damaged by his operations. 
 
Note that the Contractor shall be entitled to only one request for location marking of existing 
systems and that multiple requests may only be honored at the Contractor's expense. 
 
Any known or suspected damage to the electrical facility shall be reported immediately to the 
Engineer.  The Contractor will be held fully responsible for the repair and/or replacement of any 
part of the existing installation, whether permanent or temporary, if, in sole opinion of the 
Engineer, such damage was caused by the negligence of the Contractor, his agents, or 
employees.  The State, at its own discretion, may call upon the State's Electrical Maintenance 
Contractor or the concerned bureau to make any such repairs and/or replacements at the total 
expense of the Contractor for this Section. 
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GROUNDING OF ITS SUBSYSTEMS  (TSC T 420#8) 
Effective: March 12, 2009 
 
The grounding of ITS subsystems shall meet the requirements of Section 806 of the 
Standard Specifications.  In addition, amend Article 806.03 of the Standard 
Specifications to include: 
 
General.  All ITS subsystems (ramp metering system, dynamic message sign system, 
system detector stations, etc.), associated equipment, and appurtenances shall be 
properly grounded in strict conformance with the NEC and as shown on the Plans. 
 
Testing shall be according to Section 801. 13(a)(5) of the Standard Specifications: 
 
The grounded conductor (neutral conductor) shall be white color-coded.  This conductor 
shall be bonded to the equipment-grounding conductor only at the Electric Service 
installation.  All power cables shall include one neutral conductor of the same size as the 
phase (hot) conductors. 
 
The equipment-grounding conductor shall be green color-coded.  The following is in 
addition to Section 801.04 of the Standard Specifications. 
 
Equipment grounding conductors shall be XLP insulated No. 6, unless otherwise noted 
on the Plans, and bonded to the grounded conductor (neutral conductor) only at the 
Electric Service Installation.  The equipment-grounding conductor is paid for separately 
and shall be continuous.  The Earth shall not be used as the equipment-grounding 
conductor. 
 
Equipment grounding connectors shall be bonded, using a listed grounding conductor, to all 
ramp meters, DMS, and detector cabinets, handholes, and other metallic enclosures throughout 
the ITS subsystems, except where noted herein.  A listed electrical joint compound shall be 
applied to all conductor terminations, connector threads, and contact points. 
 
All metallic and non-metallic raceways containing ITS circuit runs shall have a continuous 
equipment grounding conductor, except raceways containing only detector loop lead-in circuits, 
circuits under 50 volts and/or fiber optic cable will not be required to include an equipment 
grounding conductor. 
 
The grounding electrode conductor shall be similar to the equipment grounding conductor in 
color-coding (green) and size.  The grounding electrode conductor is used to connect the 
ground rod to the equipment grounding conductor and is bonded to ground rods via exothermic 
welding, listed pressure connectors, listed clamps or other approved listed means. 
 
Basis of Payment.  Payment shall be included in the various items associated with ITS. 
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HANDHOLE  (TSC T428#1) 
Effective: June 1, 1994              Revised: January 22, 2020 
 
Description.  This item shall consist of constructing a handhole, a heavy-duty handhole, or a 
double handhole, cast in place, complete with frame and cover and in accordance with the 
following requirements and conforming in all respects to the lines, grades, and dimensions 
shown on the plans or as directed by the Engineer.  All handholes shall be installed in 
accordance with the Standard Specifications Sec. 814. 
 
Materials.  All handholes shall be constructed of Class SI concrete meeting the requirements of 
the Standard Specifications for Road and Bridge Construction Section 1020. 
 
Construction Details.  Handhole of the type specified shall be constructed in accordance with 
the details shown on the plans and conform to the following requirements: 
 
Concrete:  Concrete construction shall be done in accordance with the provisions of Concrete 
for Structures and Incidental Construction contained in the Standard Specifications for Road 
and Bridge Construction Sec. 503. 
 
Placing Castings:  Castings shall be set accurately to the finished elevation so that no 
subsequent adjustment will be necessary.  Castings shall be set flush with a sidewalk or 
pavement surface.  When installed in an earth shoulder away from the pavement edge, the top 
surface of the casting shall be 1 in. (25.4mm) above the finished surface of the ground. 
 
Backfilling:  Any backfilling necessary under a pavement, shoulder, sidewalk or within 2 ft. (60 
cm) of the pavement edge shall be made with sand or stone screenings. 
 
Forming:  Forms will be required for the inside face of the handhole wall, and across all trenches 
leading into the handholes excavation.  The ends of conduits leading into the handhole shall fit 
into a conduit bell which shall fit tightly against the inside form and the concrete shall be 
carefully placed around it so as to prevent leakage.  
 
French Drain:  A french drain conforming to the dimensions shown on the plans shall be 
constructed in the bottom of the handhole excavation. 
 
Steel Hooks:  Each handhole shall be provided with four galvanized steel hooks of appropriate 
size, one on each wall of the handhole. 
 
Frame and Cover:  The outside of the cover shall contain a recessed ring Type “G” for lifting and 
a legend "IDOT TSC" cast-in. 
 
Cleaning:  The handhole shall be thoroughly cleaned of any accumulation of silt, debris, or 
foreign matter of any kind, and shall be free from such accumulations at the time of final 
inspection. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for HANDHOLE or 
HEAVY-DUTY HANDHOLE, or HEAVY-DUTY HANDHOLE (SPECIAL), as the case may be, for 
all necessary excavating, backfilling, disposal of surplus material and form work, frame and 
cover, and furnishing all materials. 
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CONCRETE FOUNDATION, TYPE E 30-INCH DIAMETER 
 
Add the following to Article 878.03 of the Standard Specifications: 
 
All anchor bolts shall be according to Article 1006.09, with all anchor bolts hot dipped 
galvanized a minimum of 12 in. (300 mm) at the threaded end.   
 
Foundations shall provide two (2) 2-inch raceways.  Unused raceways shall be stubbed and 
capped for future use. 
 
No foundation is to be poured until the Resident Engineer gives his/her approval as to the depth 
of the foundation. 
 
 
CLOSED CIRCUIT TELEVISION DOME CAMERA, HIGH DEFINITION 
Effective: January 1, 2020 
 
 
 
1. Description.   
 

This item shall consist of furnishing an integrated High Definition Closed-Circuit 
Television (CCTV) Dome Camera Assembly as described herein and as indicated in the 
Plans. 
 

2. Materials. 
 

2.1 General.  The HD (High Definition) CCTV Dome Color Camera shall be a rugged, 
non-pressurized, outdoor surveillance camera system with or without a dome 
bubble. The HD CCTV Camera shall be designed to perform over a wide range 
of environmental and lighting conditions and automatically switches from color 
daytime to monochrome nighttime operation.  The high definition camera shall be 
either a Bosch Autodome IP starlight 7000 HD, a Siqura PD910, or an Axis 
Q6155-E in compliance with the requirements herein. 

 
The camera shall use a standard Web browser interface for remote 
administration and configuration of camera parameters. The browser interface 
shall provide PTZ control including preset and pattern and on-screen display 
(OSD) for access to camera programming. 
 
The camera shall be ONVIF compliant, Profiles S, and G. 
 
All equipment and materials used shall be standard components that are 
regularly manufactured and utilized in the manufacturer’s system. 
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The manufacturer shall be ISO 14001 Certified.  The manufacturer’s quality 
system shall be in compliance with the I.S./ISO 9001/EN 29001, QUALITY 
SYSTEM.  The manufacturer shall provide a three-year (3) warranty.  The 
manufacturer shall pay inbound and outbound shipping charges during the 
warranty period for products returned as warranty claims.  The manufacturer 
shall also provide an advance exchange program for warranty claims. 
 
The warranty period shall begin on the date of shipment.  This warranty shall 
include repair or replacement of all failed components via a factory authorized 
repair facility. All items sent to the repair facility for repair shall be returned within 
two weeks of the date of receipt at the facility. The repair facility location shall be 
in the United States.  Any extended warranty coverage required to comply with 
the specified warranty period shall be provided as a part of this pay item at no 
additional cost to the State. 

 
2.2 Physical construction. The CCTV Dome Camera shall be provided in a NEMA 4X 

or IP66 certified, rugged, weather-resistant package.  The CCTV Dome Camera 
shall also comply with the following requirements: 

 
 

Environmental Requirement 
IP Rating IP 66 
Weight (max.) 10 lbs 
Overall Dimensions 10” dia. x 14” 
Humidity 0 to 100% 
Operating temperature -40ºC to 55ºC 
Mount 1 ½” NPT 

 
The CCTV dome camera shall be equipped with a fan and heater controlled by a 
thermostat. The heater shall prevent internal fogging of the lower dome, if 
equipped, throughout the operating temperature range of the camera. 

 
2.3 Power.  The CCTV Dome Camera shall be designed to operate from a 120v 

power source or Hi-PoE provided the proper Hi-PoE injector is utilized, (802.3bt 
Type 3: max 60 W).  The appropriate power supply shall be included as a part of 
this item.  The power requirements for the camera shall comply with the 
following:  
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Item Requirement 
Port RJ-45 for 100Base-TX; Auto MDI/MDI-X; 
Cabling Type Cat5 cable or better for 100Base-TX 
Input Voltage 18 to 32 VAC; 22 to 27 VDC 

Input Power 

 

24 VAC nominal 
25 VA nominal (without heater and blower); 
75 VA nominal (with heater and blower) 

24 VDC 
nominal 

0.7 A nominal (without heater and blower); 3 
A nominal (with heater and blower) 

PoE IEEE802.3af (without heater and blower) 
 

 
2.4 Camera. 

 
The camera shall provide a minimum of four simultaneous video streams, auto 
iris with 30X (minimum) optical, and 10X digital zoom.  The CCTV Dome Camera 
shall incorporate  
 
Item Requirement 
Sensor Type 1/2.8-inch CMOS sensor 
Optical Zoom 30X (minimum) 
Digital Zoom 12X 
Maximum Resolution 2065 X 1553 
Horizontal Angle of View 63° (wide) – 2.3° (tele) 
Aspect Ratio 16:9 

Light Sensitivity 

Sensitivity in lux for 90% reflectance, f/1.6 (wide 
angle), 28 dB gain at 30 IRE (30% of signal level) 
with Sensitivity Boost OFF; 4X improvement to 
sensitivity with Sensitivity Boost ON 

Color (33 ms) 0.65 lux 
Color (250 ms) 0.07 lux 
Mono (33 ms) 0.20 lux 

Mono (250 ms) 0.015 lux 
Day/Night Capabilities Yes 
IR Cut Filter Yes 
IR Trace Curves 850 nm and 950 nm 
Wide Dynamic Range 80dB 
  
Iris Control Auto iris with manual override 
Backlight Compensation Auto / Manual 
Automatic Gain Control Auto / Manual 
Active Noise Filtering Auto / Manual 
Electronic Image 
Stabilization (EIS) 

30X 
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3.5 Video 
 

Item Requirement 
Video Encoding H.264. H.265, in High, Main, or Base profiles and MJPEG 

Video Streams 
Up to 4 simultaneous streams, the second stream is 
variable based on the setup of the primary stream 

Frame Rate 
Up to 30, 25, 15, 12.5, 10, 8.333, 7.5, 6, 5,3, 2.5, 2, 1 
(depending upon coding, resolution, and stream 
configuration) 

Minimum Available 
Resolutions 

1920 x 1080 
1280 x 720 
720 x 480 

Supported 
Protocols 

TCP/IP, UDP/IP (Unicast, Multicast IGMP), UPnP, DNS, 
DHCP, RTP, RTSP, NTP, IPv4, IPv6, SNMP v2c/v3, QoS, 
HTTP, HTTPS, LDAP (client), SSH, SSL, SMTP, FTP, and 
802.1x (EAP) 

Security Access Password protected 
Software Interface  Web browser view and setup 

 
3.6 PTZ Mechanical 

 
Item Requirement 
Pan Movement 360º continuous pan rotation 

Pan Speed 
Variable between 400  per second continuous pan to 5.0º 
per second 

Vertical Tilt Unobstructed tilt of +1º  to –90º 
Manual Control 
Speed 

Pan speed of 0.1º  to 80º per second; tilt operation shall 
range from 0.5º to 40º per second. 

Automatic Preset 
Speed 

Pan speed of 280º and a tilt speed of 160º per second 

Presets 255 positions 
Tours 2 tours 
Preset Accuracy ± 0.2º 
Proportional 
Pan/Tilt Speed 

Speed decreases in proportion to the increasing depth of 
zoom 

Motor 
Continuous duty and variable speed, operating at 18 to 32 
VAC, 24 VAC nominal 

Window Blanking 16 blanked windows 
Auto Flip Rotates dome 180º at bottom of tilt travel 
Power 
Consumption 

Nominal 45 VA (without heater and blower running) 
Nominal 75 VA (with heater and blower running) 
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The camera shall provide a freeze frame feature that freezes a camera image as 
a preprogrammed preset is called+, providing a live view once positioned.  
Selections for on/off shall be available through the embedded Web browser. 

 
The camera shall provide image stabilization to compensate for vibration 
introduced into the camera. 

 
The camera shall support IPv6 configurations in conjunction with IPv4. 

 
4. Still Picture Capture. 

 
The camera shall be capable of capturing a still image in JPEG format and automatically 
transferring this image to an FTP site.  The resolution of the image shall be 1920 x 1080 
pixels.  The frequency of captures shall be user settable and shall as a minimum range 
from 1 picture every 30 seconds to 1 picture every five minutes. 
 

5. Local Storage. 
 

The camera shall have a SD/SDHC/SDXC memory card slot.  The camera shall be 
provided with a 64GB SDXC memory card with a UHS Speed Class 1, minimum serial 
data transfer rate of 10MB/s.  The camera shall be capable of continuous recording of 
video and audio, alarm/events/schedule recording.  The stored video shall be remotely 
downloadable over the network the camera is connected to without any field 
intervention. 

 
6. Testing. 
 

The Contractor shall test each CCTV Dome Camera Assembly in the presence of the 
Engineer after the camera is installed.  This test may be done locally at the camera 
support structure. 

 
7. Product Support. 
 
 The manufacturer shall provide technical support via email, fax and toll-free telephone.  

The above forms of support shall be provided Monday through Friday, 8:00am to 8:00pm 
EST. 

 
8. Installation. 
 
 Thirty (30) days prior to the scheduled field installation of each CCTV camera, the 

Contractor shall deliver the camera to the Traffic Systems Center (TSC) for network 
configuration prior to installation by the Contractor.  The camera shall be clearly identified 
as to which location it is to be installed for proper configuration.  The camera’s MAC 
address shall be clearly identified.  After the switch is configured, the Contractor shall 
retrieve the switch from the TSC and install it. 
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The Contractor shall install the CCTV camera in accordance with manufacturer’s 
instructions.  The camera firmware shall be the latest stable release available at the time 
of installation.   

 
9. Documentation. 
 

In addition to the initial submittal(s) prior to procurement, the Contractor shall provide 
installation and operation manuals, documentation of exact equipment model and serial 
numbers, software/firmware version numbers, in hardcopy and PDF formats on 
CDROM. 

 
10. Measurement. 
 

Closed-Circuit Television (CCTV) Dome Cameras shall be counted as each upon 
successful completion of the testing describer herein for payment. 

 
11. Basis of Payment.  
 

This item will be paid for at the contract unit price each for CLOSED CIRCUIT 
TELEVISION DOME CAMERA, HD, which shall be payment in full for all material and 
work as specified herein. 

 
 
ETHERNET MANAGE SWITCH 
Effective: January 1, 2020 
 
1. Description.   
 

This item shall consist of furnishing a managed environmentally hardened Ethernet 
switch as described herein and as indicated in the Plans. 
 

2. Materials. 
 

For compatibility with the installed network infrastructure the Ethernet switch shall be a 
Cisco IE-4000-8GT8GP4G-E switch with PWR-IE170W- PC-AC power supply.  Single 
Mode Fiber Small Form-Factor Plug (SFP) Modules shall be Cisco 1Gbps transceivers 
of the model for the distances involved. 

 
8. Installation. 
 

Thirty (30) days prior to the scheduled field installation of each Ethernet switch, Contractor 
shall deliver the Ethernet switch to the Traffic Systems Center (TSC) for configuration prior 
to installation by the Contractor.  The switch shall be clearly identified as to which location 
it is to be installed for proper configuration.  After the switch is configured, the Contractor 
shall retrieve the switch from the TSC and install it. 
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9. Documentation. 
 

In addition to the initial submittal(s) prior to procurement, the Contractor shall provide 
installation and operation manuals, documentation of exact equipment model and serial 
numbers, software/firmware version numbers, in hardcopy and PDF formats on 
CDROM. 

 
10. Measurement. 
 

The Ethernet switch shall be counted as each. 
 
11. Basis of Payment. 
 
This item will be paid for at the contract unit price each for ETHERNET MANAGE SWITCH, 
which shall be payment in full for all material and work as specified herein. 
 
 
CABINET, MODEL 334 
CABINET, MODEL 336S 
 
Description 
This work shall consist of furnishing and installing a Model 334 or 336S cabinet for field 
equipment including fiber optic communications, ramp meter, and dynamic message signs as 
shown on the Plans and hereinafter provided.  
 
This item shall consist of furnishing and installing ground or pole mounted cabinets of the type 
and size needed to house the specified items including all relay control devices, an ethernet 
switch, surge protection devices, sign vendors’ digital I/O interface to the DMS sign, circuit 
breakers, and shelf to support a portable computer. In addition, this item shall include anchor 
bolts, cable harnesses, ground rods with grounding wire, ground and neutral bus bars, terminal 
blocks, mounting hardware, and all miscellaneous items at locations as directed by the 
Engineer. The concrete foundation for ground mounted cabinets shall be paid separately. 
 
Materials 
 
General. Contractor shall supply all control equipment shown on plans for sending and receiving 
signals and data between this cabinet and DMS sign or ramp meter installation. 
 
The cabinet shall be a durable, weatherproof enclosure, constructed of 3/16 in. (4.75mm) thick 
aluminum or 1/8 inch (3.175 mm) thick aluminum lined with bullet resistant fiberglass panels that 
shall be UL listed and tested for UL752 Level 3 with a nominal thickness of 1/2 inch (12.7mm) 
maximum, and a nominal weight of 5.0 lbs. per square foot (24.5 kg per square meter) 
maximum. The cabinet shall have the following nominal dimensions: 
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• Model 334: outside dimension of 67 in. (1.7m) height x 24 inches (600mm) wide X 30 

inches (762mm) deep  
• Model 336S: outside dimension of 47 in. (1.2m) height x 24 inches (600mm) wide X 20 

inches (508mm) deep 
 
Cabinet, Model 334 and 336S shall consist of the following components: double door each 
equipped with a Corbin # 2 Brass lock or equal for front and rear cabinet entry, housing, 
mounting cage, power distribution assembly, service panel, thermostatically controlled fan, and 
all necessary mounting hardware and wiring, and other equipment, as shown on the Plans and 
specified in these special provisions. 
 
All bolts, nuts, washers, screws, hinges, and hinge pins that are subject to corrosion shall be 
stainless steel unless otherwise specified. All equipment under this item shall be in accordance 
with Section 1074.03 of the Standard Specifications except as modified herein. 
 
Cabinet Components 
The housing and the mounting cage assembly shall conform to those of the cabinet provisions 
for Model 334 and 336 of the “Traffic Signal Control Equipment Specifications” (TSCES) issued 
by the State of California, Department of Transportation, and to all addenda thereto current at 
the time of project advertising. The housing shall be rainproof with the top of the enclosure 
crowned to prevent standing water. All exterior seams for the enclosure and doors shall be 
continuously welded and shall be smooth. The housing shall have no provisions for a police 
panel or door. 
 
The cabinet shall have single front and rear doors, each equipped with a Corbin # 2 lock. The 
enclosure door frames shall be double flanged out on all 4 sides and shall have strikers to hold 
tension on and form a firm seal between the door gasketing and the frame. The front and rear 
doors shall be provided with catches to hold the door open at both 90 and 180 +/- 10 degrees. 
Gasketing shall be provided on all door openings and shall be dust-tight. For horizontal support 
and bolt attachment, cage bottom support mounting angles shall be provided on either side, 
level with the bottom edge of the door. 
 
The latching handles on the doors shall have provisions for padlocking in the closed position. 
When the door is closed and latched, the door shall be locked. The locks and handles shall be 
on the right side of the front door and the left side of the rear door. The lock and lock support 
shall be rigidly mounted to the door. The locks shall be Corbin #2 and two keys shall be 
supplied to the Department with each lock. The keys shall be removable in the locked position 
only. 
 
The front and rear doors shall be provided with louvered vents. A removable and reusable air 
filter shall be housed behind the door vents. The filter filtration area shall cover the vent opening 
area, and the filter shell shall be provided that fits over the filter providing mechanical support for 
the filter. The shell shall be louvered to direct the incoming air downward. 
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The intake (including filter with shell) and exhaust areas shall pass a minimum of 60 cubic feet 
(1.7 cubic meters) of air per minute for housing #1 and 26 cubic feet (0.74 cubic meters) of air 
per minute for housing #2. The thermostatically controlled fan with ball or roller bearings shall be 
mounted within the housing and vented. The fan shall provide a capacity of at least 150 cubic 
feet (4.25 cubic meters) of free air delivery per minute of ventilation. The fan shall be 
thermostatically controlled and activated when the temperature inside the cabinet exceeds 75° F 
(24° Celsius) and shut off when the temperature is less than 64°F (18° Celsius). In addition, the 
fan shall be manually adjustable for automatic turn on and off. The fan circuit shall be protected 
at 125% of the fan motor ampacity. 
 
The housing shall also be equipped with a heating element installed in the bottom front of the 
cabinet and mounted along the side of the rack. The heating element shall draw 500 watts and 
have an output of at least 1500 watts (7900 Btu/hr). The heater shall have a built-in quick 
response thermostat with sealed contacts that has a temperature control range 40 to 100° F (5 
to 39 degrees Celsius), and have a built-in thermal cut-off to automatically shut off the heater in 
the event of overheating. 
 
The cabinet shall have industrial relays which shall meet the following requirements: 
1. Rated thermal current of 10 amps 
2. Rated insulation voltage of 300 
3. DC Coil Voltage Range of 80-110% 
4. Contact arrangement shall be convertible from N.O. to N.C. 
5. Operating temperature range of -20oC - +40 oC and relative humidity of 50 to 95%, non 

condensing. 
6. Support wire termination of #18 AWG to #14 AWG 
 
The cabinet shall have surge protective devices. Over-voltage protection shall be provided on 
the power conductors and relay control signals.  The specific protection is based on the 
elements being protected and shall comply with UL 1449, fourth edition and NEC Article 285 
 
The cabinet shall be a Hoffman Enclosures, Electromate Enclosures, or approved equal.  The 
cabinet shall be NEMA-4X compliant. The nominal dimensions of the cabinet shall be as shown 
on the plans. 
 
All subassemblies shall be mounted in removable 19 in. (482 mm) EIA self-standing rack 
assemblies. The EIA rack portion of the cage shall consist of 2 pairs of continuous, adjustable 
equipment mounting angles that comply with Standard EIA RS-310-B. The cage shall be 
centered within the cabinet and bolted to the cabinet at 4 points. 
 
Each cabinet shall be equipped with 2 shelves. Shelves shall be the full width of the rack and 12 
in. (300mm) deep. The shelves shall be designed to support a minimum of 50 lbs. (23 kg). 
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The power distribution assembly shall be as shown on Plans and shall consist of input files and 
provides 9 AC outputs and up to 28 isolated inputs. The power distribution assembly shall 
consist of circuit breakers, and GFI and non-GFI 3-prong type 5-15R grounded utility type 
outlets as shown on drawings. 
 
Rating of breakers shall be shown on face of breaker or handle. Breaker function shall also be 
labeled below breakers on front panel. The first equipment receptacle in the circuit shall have 
ground-fault circuit interruption as defined in the NEC. Circuit interruption shall occur on 6 mA of 
ground-fault current. All conductors from the power distribution assembly routed to the cabinet 
wiring shall be connected to the terminal block on the common side, except for the AC power 
conductor between the service terminal block and main circuit breaker. All internal conductors 
terminating at the blocks shall be connected to the other side of the blocks. 
 
Two side panels shall be provided and mounted on the cabinet sidewalls. In viewing from the 
front door, the left side panel shall be designated as the “input/Communications” and the right 
side panel shall be designated as the “Service Panel”. The panel shall be drilled and tapped, as 
necessary, to mount the terminal blocks and other attachments described herein, as well as to 
mount the panel to the cabinet wall. 
 
The terminal blocks shall be barrier type rated at 20 A 600 V RMS minimum. The terminal 
screws shall be nickel-plated brass binder head type with screw inserts of same material. The 
terminals of the power line service terminal block shall be labeled “AC+, AC-, and AC GND”, 
and shall be covered with a clear insulating material to prevent inadvertent contact. Terminating 
lugs large enough to accommodate No. 2 conductors shall be furnished for the service terminal 
block. The terminal block shall be rated for 50 A at 600 V peak, minimum. 
 
The power distribution assembly shall also protect the equipment powered by the assembly 
from power transients. Over voltage protection shall be provided for the power distribution 
assembly and shall contain, as a minimum, a surge arrestor, which shall reduce the effect of 
power line voltage transients and be mounted to the service panel. The arrestor shall have the 
following minimum features: 
 

Recurrent Peak Voltage:    184 V 
Energy Rating (Minimum):    50 J 
Power Dissipation, Average:    0.85 W 
Peak Current for pulses less than 7 microseconds  1250 A 
Stand-by Current for 60 Hz Sinusoidal:  1mA or less 

 
Each cabinet shall be equipped with one fluorescent lighting fixture mounted to the inside top 
front portion of the cabinet. The fixture shall have an F15-T8 cool white lamp; operated from a 
normal power factor, UL listed cold weather ballast. A door-activated switch shall be installed to 
turn the cabinet light on when the front door is opened. The door switch shall be on a separate 
circuit by itself and used only to turn on the cabinet light. 
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Each cabinet shall be supplied with a heavy-duty plastic envelope to store plans, wiring 
diagrams, schematics, etc. This envelope shall have metal grommets so that it hangs from the 
door hooks. The envelope shall have minimum dimensions of 10 in. (250mm) x 15 in. (381mm). 
 
Foundations shall conform to those shown on the Plans. The foundation is paid for separately. 
 
Identification. The cabinet shall be identified and labeled with external markings as specified in 
Article 1069.06 of the Standard Specifications and as shown on the Plans. 
 

CONSTRUCTION REQUIREMENTS 
 
The Contractor shall deliver the cabinet mounted on a plyboard-shipping pallet that is bolted to 
the cabinet base. The cabinet shall be enclosed in a slipcover cardboard packaging shell. The 
housing doors shall be blocked to prevent movement during transportation to the site. 
 
The Contractor shall securely fasten the Cabinet Model 334 on the new concrete foundation at 
the locations shown on the Plans. The Contractor shall securely fasten the Cabinet Model 336S 
on support poles using steel banding.  
 
The Contractor shall confirm the orientation of the cabinet installation and its front door side with 
the Engineer prior to installation. Stainless steel bolted connections shall be provided with lock-
washers, locking nuts, or other approved means to prevent the connection nuts from backing 
off. Dissimilar materials shall be isolated from one another by stainless steel fittings. 
 
The Contractor shall make all power connections to the cabinet in accordance with the Plans 
and as required. The neutral bus shall be isolated from the cabinet and equipment ground. It 
shall terminate at the neutral lug ultimately attached to the meter pedestal. All conductors used 
in cabinet wiring shall terminate with properly sized non-insulated (if used, for DC logic only) or 
clear insulated spring-spade type terminals except when soldered to a through-panel solder lug 
on the rear side of the terminal block or as specified otherwise. All conductors, except those 
which can be readily traced, shall be labeled. Labels attached to each end of the conductor shall 
identify the destination of the other end of the conductor. Cabling shall be routed to prevent 
conductors from being in contact with metal edges. Cabling shall be arranged so that any 
removable assembly may be removed without disturbing conductors not associated with that 
assembly. 
 
All equipment in the cabinet, when required, shall be clearly and permanently labeled using 
marker strips. The marker strips shall be made of material that can be easily and legibly written 
on using a pencil or ballpoint pen. Marker strips shall be located immediately below the item that 
they are to identify and must be clearly visible with the items installed. 
 
Testing. Cabinet Acceptance Test – in addition to the environmental and design approval tests 
specified in the FHWA Type 170 Traffic Signal control System Hardware Specification, the 
following water spray test shall be performed for each type of cabinet: 
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Spray water from a point directly overhead at an angle of 60º from the vertical axis of the 
cabinet. Repeat for each of eight equally spaced positions around the cabinet for a period of five 
minutes in each position. The water shall be sprayed using a domestic type sprinkling nozzle at 
a rate of not less than 10 gal./min (40 liters/min) per square foot (0.1 meters) of surface area. 
The cabinet shall then be inspected for leakage. Evidence of water leakage shall be cause for 
rejection. 
 
Operational Standalone Test: The operational standalone test for each cabinet installed shall 
consist of the following: 
 
• Visual inspection of the cabinet and its contents for workmanship Verification of the cabinet 

grounding in accordance with Article 1074.03 (a)(4) of the Standard Specifications  
• Measurement of the voltage at the input panel 
 
Documentation. Shop drawings and wiring lists showing the proposed layout of each type of 
cabinet shall be submitted to the Engineer for approval prior to the start of fabrication. Wiring 
lists for the internal manufacturer cut sheets for all electrical equipment included in each type of 
cabinet shall be included in the submission. 
 
Four copies of drawings showing the wiring for each cabinet shall be provided. One copy shall 
be placed in the clear plastic envelope furnished as part of the cabinet. The other three copies 
shall be delivered to the Engineer. 
 
For each cabinet, four copies of a configuration of the equipment reporting to that cabinet shall 
be provided. The sheet shall also list field settable options for the equipment contained in the 
cabinet. This shall include device addresses and output voltage settings for power supplies. 
One of these copies shall be placed in the clear plastic envelope furnished as part of the 
cabinet. The other three copies shall be delivered to the Engineer. 
 
Warranty. The Contractor shall warranty all materials and workmanship including labor for a 
period of two years after the completion and acceptance of the installation, unless other 
warranty requirements prevail. The warranty period shall begin when the contractor completes 
all construction obligations related to this item and when the components for this item have 
been accepted, which shall be documented as the final completion date in the construction 
status report. The warranty shall warrant and guarantee repair of the component parts of the 
cabinet furnished by the Contractor that prove to be defective in workmanship and materials 
during the first two years of operation as defined and noted above at no additional cost to the 
Department. 
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The Engineer will notify the Contractor that a warranted item needs repair. The Contractor shall 
acknowledge the notification within 24 hours and replace or correct any part or parts of 
materials and equipment that are found defective within the two-year in-service warranty period. 
All items needing repair shall be returned to the Department in two weeks from the date of 
receipt at the Contractor’s facility or replaced in-kind by the Contractor, and the Contractor shall 
be responsible for any return shipping costs. No compensation will be made to the Contractor 
for such replacements or corrections. 
 
The Contractor shall provide a warranty certificate for this item and its related components to 
the Department. The Department reserves the right to transfer this service to other parties who 
may be contracted with in order to provide overall maintenance of this item. 
 
Basis of Payment 
This work will be paid for at the contract unit price per each for CABINET, MODEL 334 or 
CABINET, MODEL 336S. 
 
 
CCTV EQUIPMENT CABINET, STRUCTURE MOUNTING 
 
Description.  The Contractor shall provide a closed-circuit television cabinet on a 50‘ or  100’ 
structure as shown in the plans and specified herein. 
 
Materials.  
 
General.  The Contractor shall furnish the following items as specified.   
 
CCTV Cabinet.  The CCTV Cabinet shall be a Hoffman Enclosures Model A20H1610SS6LP, 
Electromate Enclosures Model E-20H1610SSLP, or approved equal.  The cabinet shall be 
NEMA 4X compliant. 
The nominal dimensions of the cabinet shall be 20 inches high by 16 inches wide by 10 inches 
deep. 

The cabinet shall be fabricated of 14 gauge Type 304 or Type 316L stainless steel.  All seams 
shall be continuously welded and ground smooth with no holes or knockouts.  The cabinet shall 
be fabricated with a rolled lip around three sides of the door and on all sides of the enclosure 
openings to exclude liquids and contaminants.  A stainless steel door clamp assembly shall 
assure a watertight seal.  A seamless gasket shall be included to assure a watertight and dust-
tight seal. 

The cabinet shall have provisions for padlocking in the closed position.  The lock shall be Corbin 
#2 and two keys shall be supplied to the Department with each lock.  The keys shall be 
removable in the locked position only. 
A data pocket of high impact thermoplastic material shall be provided.  The nominal dimensions 
of this pocket shall be 12 inches by 12 inches. 
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Collar studs shall be provided for mounting the stainless steel backboard panel. 

The cabinet shall be unpainted.  Cover, sides, top, and bottom shall have a smooth brushed 
finish. 

The cabinet shall mount on the structure, using the fabricated bolt pattern. 

CONSTRUCTION REQUIREMENTS 
 
General.  The Contractor shall prepare and submit a shop drawing detailing the complete 
closed-circuit television cabinet installation.  The shop drawings shall identify the installation and 
specifications of all components to be supplied, for approval of the Engineer.   
 
The Contractor shall install the CCTV cabinet as indicated in the Plans. The Contractor shall 
verify the mounting criteria and dimensions based upon the structure or pole being provided.  
Any adjustments in the dimensions for the mounting brackets shall be approved by the 
Engineer.   
 
Basis of Payment.  This work shall be paid for at the contract unit price each for CLOSED 
CIRCUIT TELEVISION CABINET as specified. 
 
 
CLOSED CIRCUIT TELEVISION (CCTV) EQUIPMENT – FIBER OPTIC DISTRIBUTION 
 
Description.  This item shall consist of furnishing and installing equipment for the control and 
distribution of CCTV video from the CCTV camera to and at a Video Collection Point (VCP).  
Transmission for the video and control signals shall be by fiber optic cable as specified elsewhere 
herein and as indicated in the plans. 
 
 
Construction Requirements 
 
General:   
 
The Contractor shall prepare and submit a shop drawing detailing the complete closed-circuit 
television cabinet equipment installation.  The shop drawings shall identify the installation and 
specifications of all components to be supplied, for approval of the Engineer.  Particular 
emphasis shall be given to the cabling and the interconnection of all of the components.  
 
The Contractor shall demonstrate a pre-installation assembly using the proposed components.  
This demonstration shall take place at the D1 Headquarters in Schaumburg.  These 
conformance tests shall be completed prior to the delivery of any completed assemblies to the 
project site.  Any deviations from these specifications that are identified during this testing shall 
be corrected prior to shipment of the assembly to the project site. 
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Appropriate connectors shall be furnished and installed to interface the in-cabinet components 
to the integrated dome camera assembly.  The Contractor shall mount the in-cabinet 
components in the equipment cabinet and connect them to the appropriate power, 
communication, and video feed cables. 
 
Testing: 
 
The Contractor shall test each installed CCTV Cabinet Equipment.  The test shall be conducted 
from the field cabinet utilizing the standard communication protocol and a laptop computer.  The 
Contractor shall verify that the camera can be fully exercised and moved through the entire 
limits of Pan, Tilt, Zoom, Focus and Iris adjustments, using both the manual control and presets.   
 
The Contractor shall repeat the test at the communications shelter associated with the CCTV 
camera.  This test confirms the distribution portion of the video circuit, that is, the portion of the 
circuit from the CCTV camera to the network switch. 
 
The Contractor shall maintain a log of all testing and the corresponding results.  A 
representative of the Contractor and a representative of the Engineer shall sign the log as 
witnessing the results.  Records of all tests shall be submitted to the Engineer prior to accepting 
the installation. 
 
Documentation: 
 
One copy of all operations and maintenance manuals for each CCTV component shall be 
delivered for each assembly installed.  In addition, full documentation for all software and 
associated protocols shall be supplied to the Department on a CD-ROM.  The Department 
reserves the right to provide this documentation to other parties who may be Contracted with in 
order to provide overall integration or maintenance of this item. 
 
Warranty: 
 
The Contractor shall warranty all materials and workmanship including labor for a period of two 
years after the completion and acceptance of the installation, unless other warranty 
requirements prevail.  The warranty period shall begin when the Contractor completes all 
construction obligations related to this item and when the components for this item have been 
accepted, which shall be documented as the final completion date in the construction status 
report.  This warranty shall include repair and/or replacement of all failed components via a 
factory authorized depot repair service.  All items sent to the depot for repair shall be returned 
within two weeks of the date of receipt at the facility.  The depot location shall be in the United 
States.  Repairs shall not require more than two weeks from date of receipt and the provider of 
the warranty shall be responsible for all return shipping costs.   
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The depot maintainer designated for each component shall be authorized by the original 
manufacturer to supply this service.  A warranty certificate shall be supplied for each component 
from the designated depot repair site indicating the start and end dates of the warranty.  The 
certificate shall be supplied at the conclusion of the system acceptance test and shall be for a 
minimum of two years after that point.  The certificate shall name the Department as the 
recipient of the service.  The Department shall have the right to transfer this service to other 
private parties who may be contracted to perform overall maintenance of the facility.  
 
 
Materials. 
 
Equipment Installation.  The installation and mounting of the CCTV equipment shall be fully 
coordinated with the enclosure or co-location. 
  
Co-location of CCTV equipment.  The CCTV equipment maybe co-located within a traffic signal 
controller, or other equipment as indicated.   
 
The equipment shall be securely mounted on a mounting back panel or on a corrosion resistant 
DIN rail system.  
 
Closed Circuit Television Camera Power Supply.  The power supply, as required, as specified 
elsewhere herein and as indicated in the plans, shall be placed in the cabinet.  The power supply 
is included in the CLOSED CIRCUIT DOME TELEVISION CAMERA, HD pay item. 
 
Ethernet Managed Switch.  The Ethernet Managed Switch as specified elsewhere herein and as 
indicated in the plans, shall be placed in the cabinet. 
 
Network (IP-Video) Surge Protection Device (SPD).  The Network (IP-Video) SPD shall be 
modular in design to support multiple installation options e.g. Stand-alone or DIN rail mounting 
configuration. SPD shall be a single port unit to support industrial 1000/100/10-Base-T Ethernet 
and POE applications. SPD shall support shielded RJ45 connectors and comply with UL497B 
listed. SPD shall comply with the following standards: TIA/EIA-568-B.2-1, IEEE 802.3ab, IEEE 
803.3af, and IEEE 803.3at. 
 
Fiber Optic Cable Termination.  The Contractor shall include all necessary wires and cables 
necessary to interconnect the components of the CCTV cabinet.  The Contractor shall provide a 
factory terminated patch block with a 12 fiber pigtail of sufficient length to connect to the lateral 
splice handhole without the use of any intermediate splices. The patch block shall be a Fiber 
Connections, Gator Patch II or approved equal. 
 
Method Of Measurement.  CCTV equipment shall be counted, each CCTV unit installed. 
 
Basis Of Payment.  This item shall be paid at the contract unit each for CLOSED CIRCUIT 
TELEVISION CAMERA EQUIPMENT, FIBER OPTIC DISTRIBUTION. 
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STEP-DOWN TRANSFORMER 
 
Description.  This item shall consist of furnishing and installing a step-down voltage transformer 
to be attached to the structure, as shown on plans, to furnish 120/240 V.A.C. service for the 
DMS equipment.   
 
Materials. Transformers shall be 10 kVA, dry type, non-ventilated, with four (4) winding 240/480-
volt primary, 120/240-volt secondary transformers with 115°C Rise, 220°C Class H insulation 
designed for primarily outdoor applications. Transformer shall have a NEMA 4X Stainless Steel 
enclosure. The transformers shall comply with all applicable ANSI and NEMA standards and 
shall be U.L. listed and labeled. 
 
The functional requirements for the transformer are as follows: 
 
A. The primary line voltage to the transformer will be 480 V.A.C. 60 cycle, AC Source from 
the electric utility transformer or as shown on the plans. 
 
B. The transformer shall reduce the voltage to a secondary output voltage of 120/240 
V.A.C., 1-Phase, 60 cycle, which is the voltage required to operate the DMS equipment. 
 
C. The transformer shall be required to have a minimum rating of 10 KVA, unless otherwise 
shown on the plans or required by code. 
 
D. The transformer shall be enclosed in a NEMA 4X Stainless Steel enclosure as shown on 
the plans.  The transformer with the enclosure shall be corrosion-proof and rated for outdoor 
use. 

All materials must be in full compliance with the requirements and recommendations of the 
National Electrical Code (NEC) for this type of work and conforms to the latest industry 
standards. 
 
Installation. The transformer shall be permanently attached to a structure or truss at the location 
and manner shown in the plans. The installation shall include all elbows, fittings, brackets, 
conduits, connectors, and any other materials necessary to route cables in to and out of an 
adjacent enclosures and junction boxes attached to the structure for power distribution. 

All work shall comply with the applicable IDOT Standard Specifications sections and must be 
performed in full compliance with the requirements and recommendations of the National 
Electrical Code (NEC) for this type of work and conforms to the latest industry standards. 
 
Method of Measurement. Step-Down Transformer shall be counted per each, furnished and 
installed.  
 
Basis of Payment. This item will be paid for at the contract unit price, each, for STEP-DOWN 
TRANSFORMER, of the type, size, rating, enclosure shown on the plans and for all additional 
materials, equipment, wiring, accessories and systems operating and completely in place.  
Cable harness, wires, lug ends, mounting brackets, fittings, conduits and miscellaneous 
hardware shall be included in this pay item. All materials and work must meet the approval of 
the engineer and IDOT to be accepted.   
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ATMS SYSTEM INTEGRATION 
 
Description.  This item includes integrating all loop detector, Wireless Vehicle Detection System 
(WVDS), and new dynamic message sign (DMS) installations shown on the plans into the IDOT 
Advanced Traffic Management System (ATMS).  Data from the detector stations and DMS will 
be collected and integrated via the existing  iNET interface to the ATMS.  This item includes all 
software, programming, miscellaneous devices, cabinets, racks, and cables necessary to 
provide the successful  integration of the existing stations in the project to the existing 
expressway traffic monitoring system.  This item shall provide data to the Gateway Traveler 
Information System (see Gateway Integration special provision).   
 
Work as necessary will be performed at the:  
 
Illinois Department of Transportation 
Bureau of Traffic Operations/Electrical Field Office 
445 W. Harrison Street 
Oak Park, Illinois  60304 
 
Integration.  The Contractor shall subcontract with the development and maintenance contractor 
for the ATMS to perform all ATMS software and hardware modifications.  Contact information is: 
 
Parsons 
Project Manager 
650 E Algonquin Rd, Suite 104 
Schaumburg, IL   60173 
 
Phone: (847) 925-0120 
 
The ATMS system shall be upgraded and expanded to add all detector stations and reflect 
modifications to the DMS shown on the plans.  The integration must be made to make this 
expansion a seamless transition, and function in an identical manner as the existing expressway 
surveillance.  Work under this item includes but is not limited to the following: 
 

• Integrate data from the additional detector stations through the existing iNET interface at 
the existing rate of once every 20 seconds. 

 
• Create new Vehicle Detection Station (VDS) display, data table, description and control 

panel display, and travel time tables.  
 

• Modify the existing graphic user interface, report generators, data bases, broadcast 
feeds (both subscriber and internal), and data tables for the dynamic message sign 
control. 

 
• Display on the Traffic Systems Center ATMS maps, and all user interfaces the new 

detector stations data (as applicable) including volume, occupancy, speed, vehicle 
classification (length), and operational status. 
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• Display the operational status of detectors and DMS on the Traffic Systems Center 

ATMS maps and all user interfaces.  
 

• Create new segments and groupings used to display travel time and congestion data to 
the Dynamic Message Signs. 

 
• Provide the Gateway XML data feeds for presentation of the additional data to the 

Gateway web page and user interfaces (see Gateway Integration special provision).  
 

• Update the Lake Michigan Interstate Gateway Alliance (LMIGA) data feeds for 
presentation of the additional data to the web page and user interfaces. 

 
• Develop an integration acceptance test plan and conduct said test to verify that all loop 

detector stations have been properly integrated according to the requirements.  This 
acceptance plan shall conclude with a 30-day burn-in period.  During the burn-in period, 
the subcontractor shall identify and resolve any problems identified with the integration. 

 
• Coordinate with the Roadside Detector manufacturer, ATMS Integration Programmer, 

and Gateway Integration Programmer.  
 

Method of Measurement.  The ATMS System integration shall be measured as lump sum. 
 
Basis of Payment.  This item shall be paid for at the contract lump sum price for ATMS 
SYSTEM INTEGRATION, which price shall be payment in full for the work described for a 
complete seamless integration of the new detector stations and DMS into the existing IDOT 
ATMS System.  Acceptance shall be granted after integration and after passing an acceptance 
test proposed by the Subcontractor, and agreed upon by the Engineer. 
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GATEWAY INTEGRATION 
Effective Date: February 27, 2015 
 
Description.  This work shall consist of software modification to the Gateway Traveler 
Information System (GTIS) Server Interface from the ATMS XML feed (see ATMS System 
Integration special provision) and any modifications require to broadcast this information to the 
GTIS web page and media. The cost of this work is incurred by the Department.  
 
In order to distribute the detector data and sign legends to the media, traffic engineers, and the 
GTIS web page, the ATMS data must be integrated into the GTIS. The integration software shall 
utilize the five-minute traffic data feeds from the ATMS and translate the data into a format that 
is compatible with the existing user interface and distribution process. The data shall appear to 
all users in a format identical to existing detector stations and DMS. No operator intervention 
shall be required to incorporate the data into the GTIS.  
 
CONSTRUCTION REQUIREMENTS 
 
Gateway Provider Coordination: The Contractor shall contact and coordinate with both the work 
required and timing of the integration with the Gateway Provider listed below:  
 
John Dillenburg 
University of Illinois at Chicago 
Department of Computer Science 
(312) 996-5598 
dillenbu@uic.edu 
 
This work shall be performed by the Gateway Provider.  
 
All software developed for this process shall become the property of the Illinois Department of 
Transportation.  
 
Basis of Payment.  Any changes performed by the Gateway Provider to integrate the proposed 
Roadside Detectors and DMS into the existing GTIS will be paid for according to Article 109.05 
after final acceptance has been granted as determined by the Engineer. 
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BUDGETARY ALLOWANCE FOR CCTV INTEGRATION 
 
Description.  This item is to establish a budget account to allocate funds for the payment of the 
video integration. A budgetary allowance has been established since the final cost is unknown. 
This allowance will not be used to repair damage caused by the Contractor’s operations. 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
 
The allowance under this Special Provision includes the coordination with camera equipment 
provided under this contract, adjacent contract(s), and coordination with existing CCTV 
equipment as indicated, including adjustments of or supplements to the equipment as may be 
required 
 
Video Control software.  The existing control software is ICX’s 360 Cameleon Enterprise 
camera control. Included in this item, the Contactor shall provide 10 Enterprise software license 
units. The Contractor shall configure the cameras within the video control software. This work 
shall be coordinated with the Electrical Maintenance Contractor. 
 
Provisioning of IP routing and switching equipment.  The Contractor shall fully integrate all the 
equipment to be installed with the existing video distribution system as a part of this item and 
this coordination will require technical services of the existing system integrator, AT&T, a Cisco 
Systems Integrator (Contact: Jim Patterson, AT&T, 217.801.2329) and coordination with 
the State District 1 Electrical Maintenance Contractor. This work shall be included in the item 
and will not be paid for separately. 
 
This item shall be bid at a price of $10,000.00 
 
Basis of Payment.  This item shall be paid for at the contract lump sum price or fraction thereof 
for BUDGETARY ALLOWANCE FOR CCTV INTEGRATION, which shall include all work as 
described herein. 
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CONCRETE FOUNDATION, CABINET MODEL 334 
 
Description.  This work shall consist of constructing a concrete foundation to support ITS 
equipment cabinets at locations as indicated on the Plans. This work shall include installing any 
necessary hardware (entering conduits, bolts, anchor rods, grounding, etc.) as shown on the 
Plans. This work shall also include any topsoil, fertilizing, seeding, and mulching of the disturbed 
areas in accordance with Sections 211, 250, and 251 of the Standard Specifications. 
 
Materials.  Concrete foundations shall be according to materials defined in Article 836.02 of 
Section 836 of the Standard Specifications. All anchor bolts shall be in accordance with Section 
1006.09 of the Standard Specifications except that all anchor bolts shall be hot dipped 
galvanized the full length of the anchor bolt including the hooks. Anchor bolts shall provide bolt 
spacing as shown in the Plans and as required by the cabinet manufacturer. 
 
The Concrete foundations shall also be fabricated in accordance with Section 1070 of the 
Standard Specifications.  These concrete foundations shall be fabricated from material new and 
unused in any previous application. The manufacturer shall provide a Certificate of Compliance 
that the materials are new and meet the specified requirements in accordance with the Standard 
Specifications and as shown on the Plans. 
 
CONSTRUCTION REQUIREMENTS 
 
The Engineer will determine the final placement of the Concrete foundations. Concrete 
foundation dimensions shall be in accordance with those dimensions shown in the Plans on the 
detail sheet “Cabinet, Model 334 and Foundation Detail”. The foundation shall be located as 
required in order to avoid existing and relocated utilities. The top of the foundation shall be 
finished level. Shimming of the appurtenance to be attached will not be permitted. 
 
Prior to pouring the foundation, the Contractor shall check the Plans for the specific number, 
size, and direction of conduit entrances required at the given location. All conduit in the 
foundation shall be installed rigidly in place before concrete is deposited in the form. Bushings 
shall be provided at the ends of the conduit. Anchor rods and ground rod shall be set in place 
before the concrete is deposited by means of a template constructed to space the anchor rods 
according to the pattern of the bolt holes in the base of the appurtenance to be attached. The 
appurtenance shall not be erected on the foundation until the bases have cured for at least (7) 
days. The Concrete shall cure according to Article 1020.13 of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for CONCRETE 
FOUNDATION, SURVEILLANCE CABINET MODEL 334. 
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FIBER OPTIC SPLICE 
Effective: June 1, 2014 

Description.  The Contractor will splice optical fibers from different cable sheaths and protect 
them with a splice closure at the locations shown on the Plans. Fiber splicing consists of in-line 
fusion splices for all fibers described in the cable plan at the particular location. 
 
Two splices are identified. A mainline splice includes all fibers in the cable sheath. In a lateral 
splice, the buffer tubes in the mainline cable are dressed out and those fibers identified on the 
plans are accessed in and spliced to lateral cables. 
 
Materials. 
 
Splice Closures:  Splice Closures shall be designed for use under the most severe conditions 
such as moisture, vibration, impact, cable stress and flex temperature extremes as 
demonstrated by successfully passing the factory test procedures and minimum specifications 
listed below: 
 
Physical Requirements:  The closures shall provide ingress for up to four cables in a butt 
configuration. The closure shall prevent the intrusion of water without the use of encapsulates. 
 
The closure shall be capable of accommodating splice organizer trays that accept mechanical, 
or fusion splices. The splice closure shall have provisions for storing fiber splices in an orderly 
manner, mountings for splice organizer assemblies, and space for excess or un-spliced fiber. 
Splice organizers shall be re-enterable. The splice case shall be UL rated. 
 
Closure re-entry and subsequent reassembly shall not require specialized tools or equipment. 
Further, these operations shall not require the use of additional parts. 
 
The splice closure shall have provisions for controlling the bend radius of individual fibers to a 
minimum of 38 mm (1.5 in.). 
 
Factory Testing.   
 
Compression Test:  The closure shall not deform more than 10% in its largest cross-sectional 
dimension when subjected to a uniformly distributed load of 1335 N at temperatures of –18 and 
38 degrees Celsius (0 and 100 degrees Fahrenheit). The test shall be performed after 
stabilizing at the required temperature for a minimum of two hours. It shall consist of placing an 
assembled closure between two flat parallel surfaces, with the longest closure dimension 
parallel to the surfaces. The weight shall be placed on the upper surface for a minimum of 15 
minutes. The measurement shall then be taken with weight in place. 
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Impact Test:  The assembled closure shall be capable of withstanding an impact of 28 N-M at 
temperatures of –18 and 38 degrees Celsius (0 and 100 degrees Fahrenheit). The test shall be 
performed after stabilizing the closure at the required temperature for a minimum of 2 hours. 
The test fixture shall consist of 9 kg (20 lb) cylindrical steel impacting head with a 50 mm (2 in.) 
spherical radius at the point where it contacts the closure. It shall be dropped from a height of 
305 mm (12 in.). The closure shall not exhibit any cracks or fractures to the housing that would 
preclude it from passing the water immersion test. There shall be no permanent deformation to 
the original diameter or characteristic vertical dimension by more than 5%. 
 
Cable Gripping and Sealing Testing:  The cable gripping and sealing hardware shall not cause 
an increase in fiber attenuation in excess of 0.05 dB/fiber @ 1550 nm when attached to the 
cables and the closure assembly. The test shall consist of measurements from six fibers, one 
from each buffer tube or channel, or randomly selected in the case of a single fiber bundle. The 
measurements shall be taken from the test fibers before and after assembly to determine the 
effects of the cable gripping and sealing hardware on the optical transmission of the fibers. 
 
Vibration Test:  The splice organizers shall securely hold the fiber splices and store the excess 
fiber. The fiber splice organizers and splice retaining hardware shall be tested per EIA 
Standard FOTP-II, Test Condition 1. The individual fibers shall not show an increase in 
attenuation in excess of 0.1 dB/fiber. 
 
Water Immersion Test:  The closure shall be capable of preventing a 3 m (10 ft) water head 
from intruding into the splice compartment for a period of 7 days. Testing of the splice closure is 
to be accomplished by the placing of the closure into a pressure vessel and filling the vessel 
with tap water to cover the closure. Apply continuous pressure to the vessel to maintain a 
hydrostatic head equivalent 3 m (10 ft) on the closure and cable. This process shall be 
continued for 30 days. Remove the closure and open to check for the presence of water. Any 
intrusion of water in the compartment containing the splices constitutes a failure. 
 
Certification:  It is the responsibility of the Contractor to insure that either the manufacturer, or 
an independent testing laboratory has performed all of the above tests, and the appropriate 
documentation has been submitted to the Department. Manufacturer certification is required for 
the model(s) of closure supplied. It is not necessary to subject each supplied closure to the 
actual tests described herein. 
 

CONSTRUCTION REQUIREMENTS 
 
The closure shall be installed according to the manufacturer's recommended guidelines. For 
mainline splices, the cables shall be fusion spliced. 45 days prior to start of the fiber optic 
cabling installation, the Contractor shall submit the proposed locations of the mainline splice 
points for review by the Department. 
 
The Contractor shall prepare the cables and fibers in accordance with the closure and cable 
manufacturers' installation practices. A copy of these practices shall be provided to the Engineer 
21 days prior to splicing operations. 
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Using a fusion splicer, the Contractor shall optimize the alignment of the fibers and fuse them 
together. The Contractor shall recoat the fused fibers and install mechanical protection over 
them. 
 
Upon completing all splicing operations for a cable span, the Contractor shall measure the 
mean bi-directional loss at each splice using an Optical Time Domain Reflectometer. This loss 
shall not exceed 0.1 dB. 
 
The Contractor shall measure the end-to-end attenuation of each fiber, from connector to 
connector, using an optical power meter and source. This loss shall be measured at from both 
directions and shall not exceed 0.5 dB per installed kilometer of single mode cable. 
Measurements shall be made at both 1300 and 1550 nm for single mode cable. For multimode 
cable, power meter measurements shall be made at 850 and 1300 nm. The end-to-end 
attenuation shall not exceed 3.8 dB/installed kilometers at 850nm or 1.8 dB per installed 
kilometer at 1300nm for multimode fibers. 
 
As directed by the Engineer, the Contractor at no additional cost to the Department shall replace 
any cable splice not satisfying the required objectives. 
 
The Contractor shall secure the Splice Closure to the side of the splice facility using cable 
support brackets. All cables shall be properly dressed and secured to rails or racks within the 
manhole. No cables or enclosures will be permitted to lie on the floor of the splice facility. 
Cables that are spliced inside a building will be secured to the equipment racks or walls as 
appropriate and indicated on the Plans. 
 
Method of Measurement.  Fiber optic splice of the type specified will be measured as each, 
completely installed and tested with all necessary splices completed within the enclosure, and 
the enclosure secured to the wall of the splice facility. 
 
Basis of Payment.  This item shall be paid at the contract unit price each for FIBER OPTIC 
SPLICE, LATERAL or FIBER OPTIC SPLICE, MAINLINE of the type specified, which shall be 
payment in full for the  work, complete, as specified herein. 
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MAINTAINING ITS DURING CONSTRUCTION 
 
Description.  Intelligent Transportation Systems (ITS) references IDOT traffic surveillance 
infrastructure.  These elements include, but are not limited to, the following: induction loops, ramp 
meters, closed circuit television cameras, dynamic message signs, highway advisory radios, 
Radar Vehicle Sensing Devices (RVSDs),wireless vehicle detection devices, copper and fiber 
optic communication cables, power cables, cabinets, and communication equipment. 
 
General Requirements.  Effective the date the Contractor's activities (ITS or otherwise) begin at 
the job site, the Contractor shall be responsible for the proper operation and maintenance of ITS 
elements that are part of, or that may be affected by, the work until final acceptance by the 
Engineer or as otherwise determined by the Engineer. 
 
Before performing any excavation, removal, or installation work (ITS or otherwise) at the site, the 
Contractor shall initiate a request for a maintenance transfer and preconstruction inspection to be 
held in the presence of the Engineer and a representative of the party or parties responsible for 
maintenance of any ITS systems that may be affected by the work.  This includes co-ordination 
with adjacent projects that may have an effect on the ITS infrastructure. The request for the 
maintenance preconstruction inspection shall be made no less than seven (7) calendar days prior 
to the desired inspection date. 
 
Existing ITS elements, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition and location of the ITS components and systems to be 
maintained and installed. 
 
Existing ITS components shall be defined as any ITS component or device in service at the time 
of the commencement of construction activities.  The contract drawings indicate the general 
extent of any existing ITS elements, but whether indicated or not, it remains the Contractor's 
responsibility to ascertain the extent of effort required for compliance with these specifications, 
and failure to do so will not be justification for extra payment or reduced responsibilities. 
  
Maintaining ITS During Construction -  It is the Contractor’s responsibility to maintain vehicle 
detection, which includes speed and volume data, in all lanes within the construction limits for this 
project, on all roadway segments and ramps that will be open to traffic. Where the existing 
detection cannot be maintained, the Contractor shall provide a temporary detection system, 
approved by IDOT, at no additional cost to the contract. The Contractor's responsibility shall 
include protection or removal and storage of any ITS/Communication cabinets and protecting in 
place any cables, conduits and ITS devices in or adjacent to the work zone. This work may also 
include the abandonment of the existing device and communication pathway and the installation 
of a temporary device such as a RVSD with a wireless communication. This work shall also 
include the relocation and adjustment of RVSD and wireless detection devices as necessary in 
coordination with construction staging.  It is the Contractor’s responsibility to maintain closed 
circuit television cameras including associated fiber optic communications and power. 
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The Contractor is responsible for the disconnection, rerouting, and reconnection of all fiber and 
copper communication cables currently located in existing conduits as indicated in the plans.  The 
disconnection and reconnection must be made at an existing splice point or communication 
cabinet where a connection is made, or as otherwise indicated in the plans.  The existing 
communication and infrastructure must be properly maintained for the duration of construction 
activities and the Contractor must coordinate the disconnection and reconnection activities with 
the Engineer. 
 
All work required to maintain, relocate or provide temporary ITS infrastructure as depicted in the 
plans or otherwise necessary and as provided for in this special provision shall be paid for under 
the Maintaining ITS During Construction pay item.  No component items germane to this work 
shall be paid for separately. 
 
Once construction activities are complete, all temporary equipment installed will become the 
property of the Department and shall remain in place, except where a proposed location has been 
identified in the plans. All final locations and installations of ITS devices, communication cabinets, 
junction boxes, conduit, fiber optic, copper cable, wireless equipment and associated 
infrastructure shall be protected, secured and have the Engineer’s approval. Proper 
documentation, to include latitude and longitude for all equipment locations and communication 
pathway must be turned over to the Department. The proposed plan for this work must be 
presented to the Engineer for approval prior to the commencement of the work.    
 
Method of Measurement.  The contractor shall demonstrate to the satisfaction of the Engineer that 
the ITS components, devices and infrastructure have been properly installed, protected and 
maintained and that the appropriate data is being transmitted to the Traffic Management Center 
prior to submitting a pay request. In order for final payment to be released the contractor must 
demonstrate that the equipment is working as intended following inspection by the Engineer.  
Failure to do so will be grounds for denying the pay request.   
 
Basis of Payment.  Maintaining ITS During Construction and Rerouting ITS Communication 
shall be paid for at the contract unit price per calendar month (Cal Mo) for MAINTAINING ITS 
DURING CONSTRUCTION, which shall include all work as described herein. 
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CCTV CAMERA STRUCTURE 
Effective:  January 1, 2013 
 
Description.  This work shall consist of furnishing a CCTV camera structure complete with 
camera lowering device (50ft camera pole will not require lowering device).   The structure shall 
be a galvanized steel structure with a concrete foundation. 
 
Definitions.   
 
CCTV Camera Structure: The complete camera structure and lowering device as one integral 
working system. 
Shaft: The camera structure shaft. 
Lowering Device: The components involved with the mounting, operation, and raising and 
lowering of the CCTV camera.  Lowering device is not required for the 50ft camera pole 
structure. 
Structure Height: The height of the structure shall be measured as indicated on the detail 
drawings 
 
Materials.  Materials shall be as specified elsewhere herein. 
 
Deflection.  The design of the structure shaft shall achieve a maximum, fully loaded deflection at 
the top of the structure, which is not greater than 1-inch 
 
Submittals and Certifications.  The structure shall be designed in accordance with 2001 
AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and 
Traffic Signals with Appendix C wind pressure for a 90 mph wind zone with a 1.3 gust factor.  
The pole shall be designed for use with a single arm camera lowering device with a total 
effective area of 2 square feet and total weight of 95 lbs.  The structure shall not exceed 1” 
deflection in a 30 mph (non-gust) wing. 
 
The camera structure shall be designed and constructed so no structural member or other 
component is applied in excess of the manufacturer's recommended rating (when applicable) or 
the published rating, whichever is lower 
 
Shop drawings, product data and certifications shall be submitted.  The submitted information 
shall be complete and shall include information relative to all specified requirements suitable for 
verification of compliance. 
 
THE SUBMITTALS SHALL BE ARRANGED AND CROSS-REFERENCED TO THE SPECIAL 
PROVISIONS AND STANDARD SPECIFICATIONS.  FAILURE TO CROSS-REFERENCE THE 
SUBMITTAL INFORMATION WITH THE SPECIAL PROVISIONS WILL RESULT IN THE 
SUBMITTAL BEING RETURNED WITHOUT REVIEW. 
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The submittal information shall be dated, current, project specific, identified as to the project, 
and shall also include the following calculations and certifications as applicable to the material 
utilized: 
 

• Shaft design calculations, including Registered Engineer Certification. 
• Certification of intent to provide domestic steel in accordance with Article 106.01 of the 

Standard Specifications. 
• Welding details and procedures. 
• Letter of intent to provide specified weld inspection reports. 
• Confirmation of coordination between anchor rod supplier and the structure 

manufacturer for adequacy of anchor rod assembly. 
• Manufacturer’s recommended installation procedures. 
• Letter of intent to provide manufacturer’s representative during installation and to provide 

specified installation certification. 
 
All certifications shall be notarized.   
 
Shaft.  The pole shall be a maximum of three sections for field assembly.  The pole shafts shall 
be a round cross section and meet the requirements of ASTM A595 grade A with a minimum 
yield strength of 55,000 psi.  The bottom section shall have a minimum .3125 wall thickness and 
a minimum diameter of 23”.  The three shafts sections shall taper at a rate of .14” per foot and 
have an overall height of 80’.   The pole base plate shall meet the requirements of ASTM A36 
and be arranged to accommodate four (4) 1 ½” x 54” x 6” anchor bolts on a 27” bolt circle.  
Anchor bolts shall conform to ASTM F1554 gr. 55 
 
The pole assembly shall be equipped with a 6” x 27” reinforced hand hole opening with a 3 
gauge cover and shall be attached with four (4) ¼”-20 hex hd s.s. screws.  The bottom of the 
hand hole shall be located up 14” from the bottom.  The hand hole frame shall meet ASTM 
A529 grade 50and shall be made from ¾” x 3 ½” bar.  There shall be a 3/8” diameter rod for 
wire tie off located at the top of the opening and 1 ¾” from the front of the hand hole frame and 
also a ½” tapped hole located 1 ¾” from the front of the frame at the bottom of the opening as 
shown on the drawing.   
 
Six (6) 1” i.d. eye rings for power and communication cables are required as shown on the 
drawing.  Two (2) shall be located 38” up from the bottom, two (2) located 6” below the top of 
the bottom shaft and two (2) 6” below the top of the center shaft. 
 
There shall be a 3 ½” schedule 40 (4” od) pipe tenon 11 ¾” tall on a 3/8” thick plate welded to 
the top of the pole.  The pipe tenon shall include a 1 ¾” x 5 ¼” slot and two (2) 5/8” holes as 
shown on the drawing to accommodate the Camera Lowering System arm assembly.  A J-hook 
shall be included inside the top of the tenon assembly and shall include a removable cast 
aluminum pole top. 
 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
352 

 
Camera Lowering Device 
 
The 50ft camera pole shall not have a lowering device. 
 
General. 
 
The camera lowering system shall be designed to support and lower a standard closed circuit 
television camera, lens, housing, PTZ mechanism, cabling, connectors and other supporting 
field components without damage or causing degradation of camera operations.  The camera 
lowering system device and the pole are interdependent; and thus, must be considered a single 
unit or system.  The lowering system shall consist of a pole, suspension contact unit, divided 
support arm, and a pole adapter for attachment to a pole top tenon, pole top junction box, 
conduit mount adapter and camera connection box. The divided support arm and receiver 
brackets shall be designed to self-align the contact unit with the pole center line during 
installation and insure the contact unit cannot twist under high wind conditions.  For maximum 
arm strength, round support arms are not acceptable.  The camera-lowering device shall 
withstand wind forces of 100mph with a 30 percent gust factor using a 1.65 safety factor.  The 
lowering device manufacturer, upon request, shall furnish independent laboratory testing 
documents certifying adherence to the stated wind force criteria utilizing, as a minimum effective 
projected area, the actual EPA or an EPA greater than that of the camera system to be 
attached.  The camera-lowering device to be furnished shall be the product of manufacturers 
with a minimum of 3 years of experience in the successful manufacturing of camera lowering 
systems.  The lowering device provider shall be able to identify a minimum of 3 previous 
projects where the purposed system has been installed successfully for over a one-year period 
of time each. 
   
The lowering device manufacturer shall furnish a factory representative to assist the electrical 
contractor with the assembly and testing of the first lowering system onto the pole assembly.  
The manufacturer shall furnish the applicable DOT engineer documentation certifying that the 
electrical contractor has been instructed on the installation, operation and safety features of the 
lowering device.  The contractor shall be responsible for providing applicable maintenance 
personnel “on site" operational instructions. 
 
Suspension Contact Unit. 
 
The suspension contact unit shall have a load capacity 200 lbs. with a 4 to 1 safety factor. There 
shall be a locking mechanism between the fixed and moveable components of the lowering 
device.  The movable assembly shall have a minimum of 2 latches.  This latching mechanism 
shall securely hold the device and its mounted equipment.  The latching mechanism shall 
operate by alternately raising and lowering the assembly using the winch and lowering cable.  
When latched, all weight shall be removed from the lowering cable.  The fixed unit shall have a 
heavy duty cast tracking guide and means to allow latching in the same position each time.  The 
contact unit housing shall be weatherproof with a gasket provided to seal the interior from dust 
and moisture.     
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
353 

 
The prefabricated components of the lift unit support system shall be designed to preclude the 
lifting cable from contacting the power or video cabling. The lowering device manufacturer shall 
provide a conduit mount adapter for housing the lowering cable.  This adapter shall have an 
interface to allow the connection of a contractor provided 1.25 inch PVC conduit and be located 
just below the cable stop block at the back of the lowering device.  The Contractor shall supply 
internal conduit in the pole as directed by the Lowering Device provider.  The only cable 
permitted to move within the pole or lowering device during lowering or raising shall be the 
stainless steel lowering cable.  All other cables must remain stable and secure during lowering 
and raising operations. 
 
The female and male socket contact halves of the connector block shall be made of Hypalon.  
The female brass socket contacts and the male high conductivity brass pin contacts shall be 
permanently molded into the polymer body.  
 
The current carrying male contacts shall be 1/8 inches in diameter.  There shall be two male 
contacts that are longer than the rest which will make first and break last providing optimum 
grounding performance. The number of contacts shall be a minimum of 14 and shall be fully 
coordinated with the camera specified elsewhere herein. 
 
The current carrying female contacts shall be 1/8 inches I.D.  All of the contacts shall be 
recessed 0.125” from the face of the connector.  Cored holes in the socket measuring 0.25” in 
diameter and 0.125” deep molded into the connector body are centered on each contact on the 
face of the connector to create rain-tight seals when mated with the male connector. 
 
The wire leads from both the male and female contacts shall be permanently and integrally 
molded in the Hypalon body.  The current carrying and signal wires molded to the connector 
body shall be constructed of #18/1 AWG Hypalon jacketed wire. 
 
The contacts shall be self-wiping with a shoulder at the base of each male contact so that it will 
recess into the female block, thereby giving a rain-tight seal when mated.  The facility 
manufacturing the electrical contact connector must comply with Mil Spec Q-9858 and Mil Spec 
I-45208.   
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Lowering Tool. 
 
The camera-lowering device shall be operated by use of a portable lowering tool.  The tool shall 
consist of a lightweight metal frame and winch assembly with cable as described herein, a quick 
release cable connector, an adjustable safety clutch and a variable speed industrial duty electric 
drill motor.  This tool shall be compatible with accessing the support cable through the hand 
hole of the pole.  The lowering tool shall attach to the pole with one single bolt.  The tool will 
support itself and the load assuring lowering operations and provide a means to prevent 
freewheeling when loaded.  The lowering tool shall be delivered to the State upon project 
completion.  The lowering tool shall have a reduction gear to reduce the manual effort required 
to operate the lifting handle to raise and lower a capacity load.  The lowering tool shall be 
provided with an adapter for operating the lowering device by a portable drill using a clutch 
mechanism.  The lowering tool shall be equipped with a positive breaking mechanism to secure 
the cable reel during raising and lowering operations and prevent freewheeling.  The 
manufacturer shall provide a variable speed, heavy-duty reversible drill motor and a minimum of 
two complete lowering tools plus any additional tools required by plan notes. The lowering tool 
shall be made of durable and corrosion resistant materials, powder coated, galvanized, or 
otherwise protected from the environment by industry-accepted coatings to withstand exposure 
to a corrosive environment. 
 
Camera Junction Box 
 
The camera junction box shall be of two piece clamshell design with one hinge side and one 
latch side to facilitate easy opening.  The general shape of the box shall be cylindrical to 
minimize the EPA.   The Camera Junction Box shall be cast aluminum with stabilizing weights 
on the outside of the box to increase room on the interior.  The box shall be capable of having 
up to 40 pounds of stabilizing weights.  The bottom of the Camera Junction Box shall be drilled 
and tapped with a 1-1/2” NPT thread to accept industry standard dome housings and be able to 
be modified to accept a wide variety of other camera mountings.  The junction box shall be 
gasketed to prevent water intrusion.  The bottom of the box shall incorporate a screened and 
vented hole to allow airflow and reduce internal condensation.   
 
Materials 
 
All pulleys for the camera lowering device and portable lowering tool shall have sealed, self 
lubricated bearings, oil tight bronze bearings, or sintered- oil impregnated, bronze bushings.  
The lowering cable shall be a minimum 1/8-inch diameter stainless steel aircraft cable with a 
minimum breaking strength of 1740 pounds with (7) strands of 19 wire each. 
   
All electrical and video coaxial connections between the fixed and lowerable portion of the 
contact block shall be protected from exposure to the weather by a waterproof seal to prevent 
degradation of the electrical contacts.  The electrical connections between the fixed and 
movable lowering device components shall be designed to conduct high frequency data bits and 
one (1) volt peak-to-peak video signals as well as the power requirements for operation of dome 
environmental controls. 
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The interface and locking components shall be made of stainless steel and or aluminum.  All 
external components of the lowering device shall be made of corrosion resistant materials, 
powder coated, galvanized, or otherwise protected from the environment by industry-accepted 
coatings to withstand exposure to a corrosive environment.  
 
The Camera Manufacturer shall provide weights and /or counterweights as necessary to assure 
that the alignment of pins and connectors are proper for the camera support to be raised into 
position without binding. The lowering unit will have sufficient weight to disengage the camera 
and its control components in order that it can be lowered properly 
 
Installation of the lowering device and camera shall be included as a part of this item and shall 
not be paid for separately. 
 

Method Of Measurement.  CCTV camera structures shall be counted, each with all 
appurtenances installed. 
 
Basis Of Payment.  This item shall be paid at the contract unit each for CLOSED CIRCUIT 
TELEVISION CAMERA STRUCTURE, GALVANIZED STEEL, of the mounting height specified. 
 
 
THERMAL MAGNETIC CIRCUIT BREAKER 
 
Description.  This work will consist of furnishing and installing a new thermal magnetic circuit 
breaker in an existing IDOT surveillance cabinet as described herein, as shown on the plans 
and as directed by the Engineer. 

Construction Requirements. Furnishing and installing the thermal magnetic circuit breaker shall 
meet the requirements according to Division 800 of the Standard Specifications. 
 
Materials.  The thermal magnetic circuit breaker shall meet the requirements according to 
Section 1068.01(3) of the Standard Specifications. 
 
Method of Measurement.  Circuit breakers shall be counted as, each installed. 

 
Basis of Payment. This item shall be paid at the contract unit price each for THERMAL 
MAGNETIC CIRCUIT BREAKER, of the type, voltage and amperage indicated. 
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FIBER OPTIC CABLE, SINGLE MODE 
Effective: March 15, 2013 
 
 
Description.  The Contractor shall furnish and install loose-tube, single-mode, fiber optic cable of 
the number of fibers specified as shown in the plans and as directed by the Engineer. 
 
Other ancillary components, required to complete the fiber optic cable plant, including but not 
limited to, moisture and water sealants, cable caps, fan-out kits, etc., shall be included in the 
cost of fiber optic cable and will not be paid for separately. 
 
Materials.  The single-mode, fiber optic cable shall incorporate a loose, buffer-tube design. The 
cable shall be an accepted product of the United States Department of Agriculture Rural Utilities 
Service (RUS) 7 CFR 1755.900 and meet the requirements of ANSI/ICEA Standard for Fiber 
Optic Outside Plant Communications Cable, ANSI/ICEA S-87-640-1999 for a single sheathed, 
non-armored cable, and shall be new, unused and of current design and manufacture.  
 
Fibers:  The cables shall use dispersion unshifted fibers.  The optical and physical 
characteristics of the un-cabled fibers shall include: 
 
The single-mode fiber shall meet EIA/TIA-492CAAA, "Detail Specification for Class IVa 
Dispersion-Unshifted Single-Mode Optical Fibers," and ITU recommendation G.652.D, 
“Characteristics of a single-mode optical fiber cable.” 
 

Physical Construction 
Requirement Units Value 
Cladding Diameter  (μm) 125.0 ± 0.7  
Core-to-Cladding Concentricity  (μm) ≤ 0.5  
Cladding Non-Circularity   ≤ 0.7 %  

Mode Field Diameter  
1310 nm  

(μm) 
9.2 ± 0.4  

1550 nm  10.4 ± 0.5  
Coating Diameter   (μm) 245 ± 5  
Colored Fiber Nominal Diameter  (μm) 253 - 259  
Fiber Curl radius of curvature  (m) > 4.0 m  
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Optical Characteristics 

Requirement  Units Value 

Cabled Fiber Attenuation  
1310 nm  

(dB/km) 
≤ 0.4  

1550 nm  ≤ 0.3  
Point discontinuity 1310 nm  

(dB) 
≤ 0.1  

1550 nm  ≤ 0.1  
Macrobend 
Attenuation 

Turns Mandrel 
OD 

(dB) 

 

1 32 ± 2 mm  
< 0.05 at 1550 
nm  

100 50 ± 2 mm  
< 0.05 at 1310 
nm  

100 50 ± 2 mm  
< 0.10 at 1550 
nm  

100 60 ± 2 mm  
< 0.05 at 1550 
nm  

100 60 ± 2 mm  
< 0.05 at 1625 
nm  

Cable Cutoff Wavelength ( λ ccf )  (nm) < 1260  

Zero Dispersion Wavelength (λo)  (nm) 
1302 ≤ λo ≤ 
1322  

Zero Dispersion Slope (So)  (ps/(nm²•km)) ≤ 0.089  

Total Dispersion  
1550 nm 

(ps/(nm•km)) 
≤ 3.5 

1285-1330 nm ≤ 17.5 
1625 nm  ≤ 21.5  

Cabled Polarization Mode Dispersion  (ps/km-2 ) ≤ 0.2  
IEEE 802.3 GbE - 1300 nm Laser Distance  (m) up to 5000  
Water Peak Attenuation: 1383 ± 3 nm  (dB/km) ≤ 0.4  

 
Cable Construction.  The number of fibers in each cable shall be as specified on the plans. 
 
Optical fibers shall be placed inside a loose buffer tube. The nominal outer diameter of the 
buffer tube shall be 3.0 mm.  Each buffer tube shall contain up to 12 fibers.  The fibers shall not 
adhere to the inside of the buffer tube. 
 
Each fiber shall be distinguishable by means of color coding in accordance with TIA/EIA-598-B, 
"Optical Fiber Cable Color Coding."  The fibers shall be colored with ultraviolet (UV) curable 
inks. 
 
Buffer tubes containing fibers shall be color coded with distinct and recognizable colors in 
accordance with TIA/EIA-598-B, "Optical Fiber Cable Color Coding."  Buffer tube colored stripes 
shall be inlaid in the tube by means of co-extrusion when required. The nominal stripe width 
shall be 1 mm. 
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For cables containing more than 12 buffer tubes, standard colors are used for tubes 1 through 
12 and stripes are used to denote tubes 13 through 24. The color sequence applies to tubes 
containing fibers only, and shall begin with the first tube. If fillers are required, they shall be 
placed in the inner layer of the cable. The tube color sequence shall start from the inside layer 
and progress outward. 
 
In buffer tubes containing multiple fibers, the colors shall be stable across the specified storage 
and operating temperature range and shall not be subject to fading or smearing onto each 
other. Colors shall not cause fibers to stick together. 
 
The buffer tubes shall be resistant to external forces and shall meet the buffer tube cold bend 
and shrinkback requirements of 7 CFR 1755.900. 
 
Fillers may be included in the cable core to lend symmetry to the cable cross-section where 
needed. Fillers shall be placed so that they do not interrupt the consecutive positioning of the 
buffer tubes. In dual layer cables, any fillers shall be placed in the inner layer. Fillers shall be 
nominally 2.5 mm or 3.0 mm in outer diameter. 
 
The central member shall consist of a dielectric, glass reinforced plastic (GRP) rod (optional 
steel central member). The purpose of the central member is to provide tensile strength and 
prevent buckling. The central member shall be overcoated with a thermoplastic when required 
to achieve dimensional sizing to accommodate buffer tubes/fillers. 
 
Each buffer tube shall contain a water-swellable yarn for water-blocking protection. The water-
swellable yarn shall be non-nutritive to fungus, electrically non-conductive, and homogeneous. It 
shall also be free from dirt or foreign matter. This yarn will preclude the need for other water-
blocking material; the buffer-tube shall be gel-free.  The optical fibers shall not require cleaning 
before placement into a splice tray or fan-out kit. 
 
Buffer tubes shall be stranded around the dielectric central member using the reverse 
oscillation, or "S-Z", stranding process. 
 
Water swellable yarn(s) shall be applied longitudinally along the central member during 
stranding. 
 
Two polyester yarn binders shall be applied contrahelically with sufficient tension to secure each 
buffer tube layer to the dielectric central member without crushing the buffer tubes. The binders 
shall be non-hygroscopic, non-wicking, and dielectric with low shrinkage. 
 
For single layer cables, a water swellable tape shall be applied longitudinally around the outside 
of the stranded tubes/fillers. The water swellable tape shall be non-nutritive to fungus, 
electrically non-conductive, and homogenous. It shall also be free from dirt and foreign matter. 
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For dual layer cables, a second (outer) layer of buffer tubes shall be stranded over the original 
core to form a two layer core. A water swellable tape shall be applied longitudinally over both 
the inner and outer layer. The water swellable tape shall be non-nutritive to fungus, electrically 
non-conductive, and homogenous. It shall also be free from dirt and foreign matter. 
 
The cables shall contain one ripcord under the sheath for easy sheath removal. 
  
Tensile strength shall be provided by the central member, and additional dielectric yarns as 
required. 
 
The dielectric yarns shall be helically stranded evenly around the cable core. 
 
The cables shall be sheathed with medium density polyethylene (MDPE). The minimum nominal 
jacket thickness shall be 1.4 mm. Jacketing material shall be applied directly over the tensile 
strength members (as required) and water swellable tape. The polyethylene shall contain 
carbon black to provide ultraviolet light protection and shall not promote the growth of fungus. 
 
The MDPE jacket material shall be as defined by ASTM D1248, Type II, Class C, Category 4 
and Grades J4, E7 and E8. 
 
The jacket or sheath shall be free of holes, splits, and blisters. 
 
The cable jacket shall contain no metal elements and shall be of a consistent thickness. 
 
Cable jackets shall be marked with the manufacturer’s name, month and year of manufacture, 
sequential meter or foot markings, a telecommunication handset symbol as required by Section 
350G of the National Electrical Safety Code (NESC), fiber count, and fiber type. The actual 
length of the cable shall be within -0/+1% of the length markings. The print color shall be white, 
with the exception that cable jackets containing one or more co-extruded white stripes, which 
shall be printed in light blue. The height of the marking shall be approximately 2.5 mm. 
 
The maximum pulling tension shall be 2700 N (608 lbf) during installation (short term) and 890 
N (200 lbf) long term installed. 
 
The shipping, storage, and operating temperature range of the cable shall be -40°C to +70°C. 
The installation temperature range of the cable shall be –30°C to +70°C. 
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General Cable Performance Specifications.  The fiber optic cable manufacturer shall provide 
documentation and certify that the fiber optic cable complies with the following EIA-455-xxx 
Fiber Optic Test Procedures (FOTP): 
 

When tested in accordance with FOTP-3, "Procedure to Measure Temperature Cycling 
Effects on Optical Fibers, Optical Cable, and Other Passive Fiber Optic Components," 
the change in attenuation at extreme operational temperatures (-40°C and +70°C) shall 
not exceed 0.15 dB/km at 1550 nm for single-mode fiber and 0.3 dB/km at 1300 nm for 
multimode fiber. 

 
When tested in accordance with FOTP-82, "Fluid Penetration Test for Fluid-Blocked 
Fiber Optic Cable," a one meter length of unaged cable shall withstand a one meter 
static head or equivalent continuous pressure of water for one hour without leakage 
through the open cable end. 

 
When tested in accordance with FOTP-81, "Compound Flow (Drip) Test for Filled Fiber 
Optic Cable," the cable shall exhibit no flow (drip or leak) of filling and/or flooding 
material at 70°C. 

 
When tested in accordance with FOTP-41, "Compressive Loading Resistance of Fiber 
Optic Cables," the cable shall withstand a minimum compressive load of 220 N/cm (125 
lbf/in) applied uniformly over the length of the sample. The 220 N/cm (125 lbf/in) load 
shall be applied at a rate of 2.5 mm (0.1 in) per minute. The load shall be maintained for 
a period of 1 minute. The load shall then be decreased to 110 N/cm (63 lbf/in). 
Alternatively, it is acceptable to remove the 220 N/cm (125 lbf/in) load entirely and apply 
the 110 N/cm (63 lbf/in) load within five minutes at a rate of 2.5 mm (0.1 in) per minute. 
The 110 N/cm (63 lbf/in) load shall be maintained for a period of 10 minutes. Attenuation 
measurements shall be performed before release of the 110 N/cm (63 lbf/in) load. The 
change in attenuation shall not exceed 0.15 dB at 1550 nm for single-mode fibers and 
0.30 dB at 1300 nm for multimode fiber. 

 
When tested in accordance with FOTP-104, "Fiber Optic Cable Cyclic Flexing Test," the 
cable shall withstand 25 mechanical flexing cycles around a sheave diameter not greater 
than 20 times the cable diameter. The change in attenuation shall not exceed 0.15 dB at 
1550 nm for single-mode fiber and 0.30 dB at 1300 nm for multimode fiber. 

 
When tested in accordance with FOTP-25, "Repeated Impact Testing of Fiber Optic 
Cables and Cable Assemblies," except that the number of cycles shall be two at three 
locations along a one meter cable length and the impact energy shall be at least 4.4 Nm 
(in accordance with ICEA S-87-640)”, the change in attenuation shall not exceed 0.15 
dB at 1550 nm for single-mode fiber and 0.30 dB at 1300 nm for multimode fiber. 
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When tested in accordance with FOTP-33, "Fiber Optic Cable Tensile Loading and 
Bending Test," using a maximum mandrel and sheave diameter of 560 mm, the cable 
shall withstand a rated tensile load of 2670N (601 lbf) and residual load of 30% of the 
rated installation load. The axial fiber strain shall be ≤ 60% of the fiber proof level after 
completion of 60 minute conditioning and while the cable is under the rated installation 
load. The axial fiber strain shall be ≤ 20% of the fiber proof level after completion of 10 
minute conditioning and while the cable is under the residual load. The change in 
attenuation at residual load and after load removal shall not exceed 0.15 dB at 1550 nm 
for single mode fiber and 0.30 dB at 1300 nm for multimode fiber. 

 
When tested in accordance with FOTP-85, "Fiber Optic Cable Twist Test," a length of 
cable no greater than 2 meters shall withstand 10 cycles of mechanical twisting. The 
change in attenuation shall not exceed 0.15 dB at 1550 nm for single-mode fiber and 
0.30 dB at 1300 nm for multimode fiber. 

 
When tested in accordance with FOTP-37, "Low or High Temperature Bend Test for 
Fiber Optic Cable," the cable shall withstand four full turns around a mandrel of ≤ 20 
times the cable diameter after conditioning for four hours at test temperatures of -30°C 
and +60°C. Neither the inner or outer surfaces of the jacket shall exhibit visible cracks, 
splits, tears, or other openings. The change in attenuation shall not exceed 0.30 dB at 
1550 nm for single mode fiber and 0.50 dB at 1300 nm for multimode fiber. 

 
 
Quality Assurance Provision.  All cabled optical fibers > 1000 meters in length shall be 100% 
attenuation tested. The attenuation of each fiber shall be provided with each cable reel.  The 
cable manufacturer shall be TL 9000 registered. 
 
 
Packaging.  Top and bottom ends of the cable shall be available for testing.  Both ends of the 
cable shall be sealed to prevent the ingress of moisture.  Each reel shall have a weather 
resistant reel tag attached identifying the reel and cable.  The reel tag shall include the following 
information: 
 

• Cable Number 
• Gross Weight 
• Shipped Cable Length in Meters 
• Job Order Number 
• Product Number 
• Customer Order Number 
• Date Cable was Tested 
• Manufacturer Order Number 
• Cable Length Markings 

a: Top (inside end of cable) 
b: Bottom (outside end of cable) 
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The reel (one flange) marking shall include: 
 

• Manufacturer 
• Country of origin 
• An arrow indicating proper direction of roll when handling 
• Fork lift-handling illustration 
• Handling Warnings. 

 
Each cable shall be accompanied by a cable data sheet.  The cable data sheet shall include the 
following information: 
 

• Manufacturer Cable Number 
• Manufacturer Product Number 
• Manufacturer Factory Order Number 
• Customer Name 
• Customer Cable Number 
• Customer Purchase Order Number 
• Mark for Information 
• Ordered Length 
• Maximum Billable Length 
• Actual Shipped Length 
• Measured Attenuation of Each Fiber 

 
The cable shall be capable of withstanding a minimum-bending radius of 20 times its outer 
diameter during installation and 10 times its outer diameter during operation without changing 
the characteristics of the optical fibers. 
 
The cable shall meet all of specified requirements under the following conditions: 
 

• Shipping/storage temperature: -58° F to +158° F (-50° C to +70° C) 
• Installation temperature: -22° F to +158° F (-30° C to +70° C) 
• Operating temperature: -40° F to +158° F (-40° C to +70° C) 
• Relative humidity from 0% to 95%, non-condensing 
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Optical Patch Cords and Pigtails.  The optical patch cords and pigtails shall comply with the 
following: 
 

• The optical patch cords shall consist of a section of single fiber, jacketed cable 
equipped with optical connectors at both ends. 

• The factory installed connector furnished as part of the optical patch cords and 
pigtails shall meet or exceed the requirements for approved connectors specified 
herein. 

• The fiber portion of each patch cord and pigtail shall be a single, jacketed fiber with 
optical properties identical to the optical cable furnished under this contract. 

• The twelve fiber single-mode fiber optic cable shall be installed as a pigtail with 
factory installed ST compatible connectors.  

• The patch cords shall comply with Telcordia GR-326-CORE 
 
Connectors.  The optical connectors shall comply with the following: 
 

• All connectors shall be factory installed ST compatible connectors. Field installed 
connectors shall not be allowed. 

• Maximum attenuation 0.4dB, typical 0.2dB. 
• No more than 0.2dB increase in attenuation after 1000 insertions. 
• Attenuation of all connectors will be checked and recorded at the time of installation 

with an insertion test minimum 5 times checked with an OTDR. 
• All fibers shall be connectorized at each end. 
• All fibers shall terminate at a fiber patch panel 
• Unused fibers will be protected with a plastic cap to eliminate dust and moisture. 
• Termination shall be facilitated by splicing factory OEM pigtails on the end of the 

bare fiber utilizing the fusion splicing method. Pigtails shall be one meter in length. 
 

CONSTRUCTION REQUIREMENTS 
 
Experience Requirements: Personnel involved in the installation, splicing and testing of the 
fiber optic cables shall meet the following requirements: 
 

• A minimum of three (3) years experience in the installation of fiber optic cables, 
including fusion splicing, terminating and testing single mode fibers. 

 
• Install two systems where fiber optic cables are outdoors in conduit and where the 

systems have been in continuous satisfactory operation for at least two years. The 
Contractor shall submit as proof, photographs or other supporting documents, and 
the names, addresses and telephone numbers of the operating personnel who can 
be contacted regarding the installed fiber optic systems. 
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• One fiber optic cable system (which may be one of the two in the preceding 

paragraph), which the Contractor can arrange for demonstration to the Department 
representatives and the Engineer. 

 
Installers shall be familiar with the cable manufacturer’s recommended procedures for installing 
the cable.  This shall include knowledge of splicing procedures for the fusion splicer being used 
on this project and knowledge of all hardware such as breakout (furcation) kits and splice 
closures.  The Contractor shall submit documented procedures to the Engineer for approval and 
to be used by Construction inspectors. 
 
Personnel involved in testing shall have been trained by the manufacturer of the fiber optic 
cable test equipment to be used, in fiber optic cable testing procedures.  Proof of this training 
shall be submitted to the Engineer for approval.  In addition, the Contractor shall submit 
documentation of the testing procedures and a copy of the test equipment operation manual for 
approval by the Engineer. 
 
Installation in Raceways.  Prior to installation, the Contractor shall provide a cable-pulling plan.  
The plan shall include the following information: 
 

• Identify where each cable will enter the underground system and the direction each 
pull. 

• Identify locations where the cable is pulled out of a handhole, coiled in a figure eight, 
and pulled back into the hand hole. 

• The plan shall address the physical protection of the cable during installation and 
during periods of downtime. 

• Identify the location of slack storage locations 
• Identify the locations of splices. 
• Identify distances between fiber access points and crossings. 

 
The cable-pulling plan shall be provided to the Engineer for approval a minimum of 15 working 
days prior to the start of installation.  The Engineer’s approval shall be for the operation on the 
freeway and does not include an endorsement of the proposed procedures.  The Contractor is 
responsible for the technical adequacy of the proposed procedures. 
 
During cable pulling operations, the Contractor shall ensure that the minimum bending of the 
cable is maintained during the unreeling and pulling operations.  Unless specified otherwise by 
the fiber optic cable manufacturer, the outside bend radius of the cable during installation shall 
be no less than 20 times the outside diameter of the fiber optic cable.  Entry guide chutes shall 
be used to guide the cable into the handhole conduit ports.  Lubricating compound shall be used 
to minimize friction.  Corner rollers (wheels), if used, shall not have radii less than the minimum 
installation-bending radius of the cable.  A series array of smaller wheels can be used for 
accomplishing the bend if the cable manufacturers specifically approve the array. 
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If figure-eight techniques are used during cable installation, the cable shall be handled manually 
and stored on the ground.  The cable shall be placed on tarps to prevent damage from gravel, 
rocks, or other abrasive surfaces. Tarps should also be used in muddy conditions to keep the 
cable clean.  Enough area to accommodate the cable length to be stored and sufficient 
personnel to maintain the required minimum-bending diameter as well as avoid kinking or 
otherwise damaging the cable shall be provided. If the cable has been figure-eighted in 
preparation for a forward feed, the figure-eight must be flipped over to access the outside cable 
end. Provide sufficient personnel to avoid kinking the cable as the figure-eight is flipped over. 
When removing the cable from the figure-eight, use care to avoid kinking the cable and violating 
the minimum-bending diameter. 
 
Power assisted or figure-eight eliminator equipment, which is used to eliminate manual figure-
eight procedures, shall not be used unless specifically allowed by the cable manufacturer in 
writing. 
 
The pulling tension shall be continuously measured and shall not be allowed to exceed the 
maximum tension specified by the manufacturer of the cable.  A dynamometer or in-line 
tensiometer shall be used to monitor tension in the pull-line near the winch.  This device must 
be visible to the winch operator or used to control the winch.  The pulling system shall have an 
audible alarm that sounds whenever a pre-selected tension level is reached.  Tension levels 
shall be recorded continuously and shall be given to the engineer as well as included in the 
record drawing package. 
 
The use of a breakaway link (swivel) may be used to ensure that the maximum tension of the 
cable is not exceeded.  Breakaway links react to tension at the pulling eye and shall not be used 
in lieu of tension measuring devices.  All pulling equipment and hardware which will contact the 
cable during installation must maintain the cable’s minimum bend radius. Equipment including 
sheaves, capstans, bending shoes, and quadrant blocks shall be designed for use with fiber 
optic cable. 
 
The cable shall be pulled into the conduit as a single component, absorbing the pulling force in 
all tension elements.  The central strength member and Aramid yarn shall be attached directly to 
the pulling eye during cable pulling. "Basket grip” type attachments, which only attach to the 
cable’s outer jacket, shall not be permitted.  A breakaway swivel, rated at 95% of the cable 
manufacturer’s approved maximum tensile loading, shall be used on all pulls. When 
simultaneously pulling fiber optic cable with other cables, separate grooved rollers shall be used 
for each cable. 
 
To minimize the exposure of the backbone cable and to facilitate the longer lengths of fiber optic 
cable, the Contractor shall use a “blown cable” (pneumatically assisted) technique to place the 
fiber optic cable.  A Compressed air cooler shall be used when ambient air temperatures 
reaches 90°F or more. 
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Where cable is to be pulled through existing conduit which contains existing cables, optical or 
other, the existing cables shall be removed and reinstalled with the fiber optic cable as indicated 
on the plans.  The removal of the cable(s) shall be paid for separately.  Reinstallation of the 
existing cables, if indicated on the plans, along with the fiber optic cable shall be included in this 
item for payment. 
 
Tracer Wire.  A tracer wire shall be installed with all fiber optic cable runs.  One tracer wire shall 
be installed along with the fiber optic cable in each raceway.  If a raceway has more than one 
fiber optic cable, only one tracer wire per raceway is required.  If there are parallel raceways, a 
tracer wire is required in each raceway that contains a fiber optic cable.  Tracer wire shall be 
installed in raceway segments which are metallic to provide a continuous tracer wire system. 
 
The tracer wire shall be a direct burial rated, number 12 AWG (minimum) solid (.0808” 
diameter), steel core soft drawn high strength tracer wire. The wire shall have a minimum 380 
pound average tensile break strength.  The wire shall have a 30 mil high density yellow 
polyethylene (HDPE) jacket complying with ASTM-D-1248, and a 30 volt rating. 
 
Connection devices used shall be as approved by the tracer wire manufacturer, except wire 
nuts of any type are not acceptable and shall not be used. 
  
The cost of the tracer wire shall be included in the cost of the fiber optic cable and not paid for 
separately. 
 
Aerial Fiber Optic Cable.  Aerial fiber optic cable assemblies shall be of a self-supporting figure-
8 design.  The fiber optic cable shall be as described herein and shall be waterblocked utilizing 
water-swellable materials.  The cable assembly shall be designed and manufactured to facilitate 
midspan access. 
 
The submittal information must include a copy of the standard installation instructions for the 
proposed cable.  Installed cable sag shall not exceed 1% of the span distance.  The submittal 
information must also include catalog cuts for all hardware to be utilized in the installation. 
 
 
Construction Documentation Requirements.   
 
Installation Practices for Outdoor Fiber Optic Cable Systems  
 
The Contractor shall examine the proposed cable plant design.  At least one month prior to 
starting installation of the fiber optic cable plant, the Contractor shall prepare and submit to the 
Engineer for review and approval, ten (10) copies of the Contractor’s “Installation Practices for 
Outdoor Fiber Optic Cable Systems” manual.  This manual shall address the Contractor’s 
proposed practices covering all aspects of the fiber optic cable plant.  This submittal shall 
include all proposed procedures, list of installation equipment, and splicing and test equipment.  
Test and quality control procedures shall be detailed as well as procedures for corrective action. 
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Operation and Maintenance Documentation.  After the fiber optic cable plant has been 
installed, ten (10) complete sets of Operation and Maintenance Documentation shall be 
provided.  The documentation shall, as a minimum, include the following: 
 

•  Complete and accurate as-built diagrams showing the entire fiber optic cable plant 
including locations of all splices. 

•  Final copies of all approved test procedures 
•  Complete performance data of the cable plant showing the losses at each splice 

location and each terminal connector. 
•  Complete parts list including names of vendors. 

 
Testing Requirements.  The Contractor shall submit detailed test procedures for approval by the 
Engineer.  All fibers (terminated and un-terminated) shall be tested bi-directionally at both 1310 
nm and 1550 nm with both an Optical Time Domain Reflectometer (OTDR) and a power meter 
with an optical source.  For testing, intermediate breakout fibers may be concatenated and 
tested end-to-end.  Any discrepancies between the measured results and these specifications 
will be resolved to the satisfaction of the Engineer. 
 
Fibers which are not to be terminated shall be tested with a temporary fusion spliced pigtail 
fiber.   Mechanical splice or bare fiber adapters are not acceptable.  
 
The Contractor shall provide the date, time and location of any tests required by this 
specification to the Engineer at least 5 working (7 calendar) days before performing the test.  
Included with the notification shall be a record drawing of the installed fiber optic cable system.  
The drawings shall indicate actual installed routing of the cable, the locations of splices, and 
locations of cable slack with slack quantities identified. 
 
Upon completion of the cable installation, splicing, and termination, the Contractor shall test all 
fibers for continuity, events above 0.1 dB, and total attenuation of the cable. The test procedure 
shall be as follows: 
 
A Certified Technician utilizing an Optical Time Domain Reflectometer (OTDR) and Optical 
Source/Power Meter shall conduct the installation test.  The test equipment used shall have 
been calibrated within the last two years.  Documentation shall be provided. The Technician is 
directed to conduct the test using the standard operating procedures defined by the 
manufacturer of the test equipment.  All fibers installed shall be tested in both directions. 
 
A fiber ring or fiber box shall be used to connect the OTDR to the fiber optic cable under test at 
both the launch and receive ends.  The tests shall be conducted at 1310 and 1550 nm for all 
fibers. 
 
All testing shall be witnessed by the IDOT Engineer and a copy of the test results (CD ROM or 
USB Drive) shall be submitted on the same day of the test.  Hardcopies shall be submitted as 
described herein with copies on CD ROM. 
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At the completion of the test, the Contractor shall provide copies of the documentation of the 
test results to the Project Engineer. The test documentation shall be submitted as two bound 
copies and three CD ROM copies, and shall include the following: 
 
Cable & Fiber Identification: 
 

• Cable ID • Operator Name 
• Cable Location - beginning and 

end point 
• Date & Time 

• Fiber ID, including tube and 
fiber color 

• Setup Parameters 

• Wavelength • Range (OTDR) 
• Pulse width (OTDR) • Scale (OTDR) 

• Refractory index (OTDR) 
• Setup Option chosen to pass 

OTDR “dead zone” 
 
Test Results shall include: 
 

• OTDR Test results • Measured Length (Cable Marking) 
• Total Fiber Trace • Total Length (OTDR) 

• Splice Loss/Gain 
• Optical Source/Power Meter Total 

Attenuation (dB/km) 
• Events > 0.10 dB  

 
 
Sample Power Meter Tabulation: 
 

Power Meter Measurements (dB) 

Location 
Fiber 
No. 

Cable 
Length 
(km) 

A to B B to A 
Bidirectional 
Average 

A B 
1310 
nm 

1550 
nm 

1310 
nm 

1550 
nm 

1310 
nm 

1550 
nm 

  1        
          
          
  2        
Maximum Loss       
Minimum Loss       

 
 
The OTDR test results file format must be Bellcore/Telcordia compliant according to GR-
196-CORE Issue 2, OTDR Data Standard, GR 196, Revision 1.0, GR 196, Revision 1.1, GR 
196, Revision 2.0 (SR-4731) in a “.SOR” file format.  A copy of the test equipment 
manufacture’s software to read the test files, OTDR and power, shall be provided to the 
Department.  These results shall also be provided in tabular form, see sample below: 
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Sample OTDR Summary 

Cable 
Designation: 

TCF-IK-03 
OTDR 
Location: 

Pump Sta. 67 Date: 1/1/00 

Fiber 
Number 

Event 
Type 

Event 
Location 

Event Loss (dB) 
1310 nm 1550 nm 

1 Splice 23500 Ft. .082 .078 
1 Splice 29000 Ft. .075 .063 
2 Splice 29000 Ft. .091 .082 
3 Splice 26000 Ft. .072 .061 
3 Bend 27000 Ft. .010 .009 

 
 
The following shall be the criteria for the acceptance of the cable: 
 
The test results shall show that the dB/km loss does not exceed +3% of the factory test or 1% of 
the cable's published production loss.  However, no event shall exceed 0.10 dB.  If any event is 
detected above 0.10 dB, the Contractor shall replace or repair the fiber including that event 
point. 
 
The total loss of the cable (dB), less events, shall not exceed the manufacturer's production 
specifications as follows: 0.5 dB/km at both 1310 and 1550 nm. 
 
If the total loss exceeds these specifications, the Contractor shall replace or repair the cable run 
at the no additional cost to the state, both labor and materials. Elevated attenuation due to 
exceeding the pulling tension, or any other installation operation, during installation shall require 
the replacement of the cable run at no additional cost to the State, including labor and materials. 
 
Splicing Requirements.  Splices shall be made at locations shown on the Plans. Any other 
splices shall be permitted only with the approval of the Engineer.  Splices will be paid for 
separately.  All splice locations must be identified in the Record Drawings.  Cable runs which 
dead-end at a handhole, communications vault, interconnect cabinet, or any other type of 
enclosure, shall be dead ended in a splice enclosure. 
 
Slack Storage of Fiber Optic Cables.  Included as a part of this item, slack fiber shall be 
supplied as necessary to allow splicing the fiber optic cables in a controlled environment, such 
as a splicing van or tent.  After splicing has been completed, the slack fiber shall be stored 
underground in handholes or in the raised base adapters of ground mounted cabinets in 
accordance with the fiber optic cable manufacturer’s guidelines.  Fiber optic cable slack shall be 
100 feet for each cable at each splice location, above or below ground.  Fiber optic cable slack 
shall be 50 feet for each cable at access points, above or below ground, where splicing is not 
involved.  If the innerduct is cut, the ends of the innerduct should extend beyond the first vertical 
rack so they can be secured at that point.  This slack shall be measured for payment. 
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Fiber optic cable shall be tagged inside handholes with yellow tape containing the text:  
"CAUTION - FIBER OPTIC CABLE."  In addition, permanent tags, as approved by the engineer, 
shall be attached to all cable in a hand hole or other break-out environment.  These tags shall 
be stainless steel, nominally 0.75” by 1.72”, and permanently embossed.  These tags shall be 
attached with stainless steel straps, and shall identify the cable number, the number of fibers, 
and the specific fiber count.  Tags and straps shall be Panduit or approved equal.   See figure 
below: 
 
 

 
 
 
Label the destination of each trunk cable onto the cable in each handhole, vault or cable 
termination panel.  
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Method of Measurement.  Fiber optic cable will be measured for payment in feet in place 
installed and tested.  Fiber optic cable will be measured horizontally and vertically between the 
changes in direction, including slack cable.  The entire lengths of cables installed in buildings 
will be measured for payment.  
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for FIBER OPTIC 
CABLE of the type, size, and number of fibers specified.  Payment shall not be made until the 
cable is installed, spliced and tested in compliance with these special provisions. 
 
 
REMOVE AND REINSTALL FIBER OPTIC CABLE IN CONDUIT 
 
Description. This work shall consist of removing an existing fiber optic cable from a conduit then 
reinstalling it in a new conduit. The conduit shall be cleaned and swabbed prior to the 
reinstalling of the cable.  
 
Method of Measurement. Removal and removal and installation of existing fiber optic cable will 
be measured for payment in place in feet. If two or more cables in a conduit are to be removed, 
or removed and installed, each cable will be measured for payment separately. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for REMOVE AND 
REINSTALL FIBER OPTIC CABLE as shown on the plans. Payment shall not be made 
until the cable is installed, spliced and tested in compliance with the FIBER OPTIC CABLE 
special provisions. 
 
 
WIRELESS VEHICLE DETECTION SYSTEM 
 
Description.  This work shall consist of furnishing, installing, configuring and testing a Wireless 
Vehicle Detection System at the location identified in the Plans or as directed by the Engineer.  
All work will require close coordination with the IDOT Traffic Systems Center (TSC) Electrical 
Engineer and the Engineer. This includes a pre-installation meeting with the IDOT TSC 
Electrical Engineer and Engineer.  At the conclusion of the contract the system shall be turned 
over to the IDOT District One TSC Electrical Engineer. 
 
Materials.  The Wireless Vehicle Detection System shall include the following elements and 
features: 
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Wireless Sensor shall be a SENSYS Networks FlexMag VSN240-F-2 Wireless Sensor including 
epoxy or equivalent as accepted by the Engineer: 
 

• The Wireless Sensor shall transmit wireless vehicle detection and other output data to a 
Radio Assembly or Repeater. 

• The Wireless Sensor shall detect volume, occupancy and speed as shown in the plans 
and may be adjusted based on each deployment. 

• The Wireless Sensor shall be designed for flush installation in pavement. 
• The Wireless Sensor shall be battery powered with minimum battery life of 10 years. 
• Firmware of the Wireless Sensor shall be capable of being upgraded through wireless 

connection 
• The transmission range for a Wireless Sensor shall meet the following requirements: 

 

Height of Radio or 
Repeater 

Distance Range to Sensor 

Minimum of 20 feet above 
pavement elevation 

Maximum 150 feet with a minimum distance based on 
the mounting angle of the Radio or Repeater 

 
• The Wireless Sensor shall be NEMA 6P rated. 
• The Wireless Sensor shall operate within a temperature range of -40 o C to +85 o C 

(ambient). 
• The Wireless Sensor shall have the ability to provide and record pavement 

temperatures. 
 
Wireless Sensor Radio Assembly shall be a SENSYS Networks APCC-SPP (Serial Port 
Protocol) Radio, or equivalent as accepted by the Engineer, with mounting kit model KIT-MTG, 
on a support pole. Additional Radio equipment shall include a FLEX-ISOL-M Isolator and FLEX-
CTRL-M-E Detection Controller installed in a nearby ground-mounted ITS cabinet, as shown in 
the Plans. 

 

• The Radio Assembly shall receive wireless output from Wireless Sensors or Repeaters. 
• The Radio cabinet equipment shall interface with the IDOT network via an Ethernet 

switch in the ITS cabinet.  
• The Radio Assembly and cabinet equipment shall operate within the temperature range -

40 o C to +80 o C (ambient). 
• The Radio cabinet equipment shall be designed for din rail mounting specified herein or 

as directed by the Engineer. 
• The Radio Assembly and cabinet equipment shall be powered by from a 120V 

receptacle in the cabinet.  
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A FLEX-DET-M Detection Integration Device, or equivalent, will be provided in the 
surveillance/ITS cabinet to capture data from inductive detector loops routed to the cabinet. The 
Detector Unit will transmit detector data to the IDOT network via the Ethernet switch.  

All required cabling and cabinet wiring needed to and from the Radio Assembly, Isolator, FLEX 
Controller, Detector Unit, and the Ethernet switch shall be incidental to this item. This cabling 
shall be outdoor-rated Cat-5e or better.  

Wireless Repeater shall be a SENSYS Networks FLEX-RPT3-SLR Repeater and mounting kit 
model KIT-MTG or equivalent as accepted by the Engineer: 

• The Repeater shall be capable of transmitting data up to 1,000 feet from the Wireless 
Sensor to another Repeater or Radio Assembly as identified in the manufacturer’s 
specifications. 

• The Repeater shall have an operating temperature range -40 o C to +80 o C. 
• The Repeater shall be powered by solar panels with rechargeable battery and a backup 

battery. 
 
The WVDS shall interface with the existing IDOT System Manager, which is a SENSYS 
Networks Linux server with the SNAPS software. The software shall be upgraded to the latest 
SNAPS software version, as accepted by the Engineer. The Contractor shall provide technical 
services for the integration of new WVDS sites into the System Manager as part of this work.  

CONSTRUCTION REQUIREMENTS 
 
Pre-Procurement Documentation and Pre-Installation Approvals. Contractor shall submit catalog 
cut sheets for all system materials to the Engineer within 30 days of the date of the Notice to 
Proceed.  The Contractor must obtain approval of the catalog cut sheets from the prior to 
purchasing the Wireless Vehicle Detection System and performing any installation accordingly.  
 
Design locations of each sensor system component including Wireless Sensors, Radio 
Assembly and Repeater locations shall be field verified and recommended for construction by 
the contractor in the submittal described below:   
 
The Contractor is responsible for the choice of communication channels for programming each 
wireless device. 
 
Installation.  Each device (Radio Assembly and cabinet equipment, Repeater and Sensor) 
shall be first upgraded to the latest firmware version, then configured in the field by the 
contractor using SENSYS TrafficDOT software. 
 
The contractor shall request IP addresses for Radios from the IDOT TSC Electrical Engineer in 
writing a minimum of two weeks prior to installation. 
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The Contractor shall install sensor units in the pavement at locations shown in the plans 
following manufacturer recommended procedures for installation.  The sensor units shall not 
extend above the top of pavement.  Final in-pavement sensor location shall be approved by the 
Engineer prior to installation.   
 
The Contractor shall mount the Radio Assembly and the Repeater units to the structures 
indicated on the plans or other nearby locations as directed by the Engineer and as 
recommended by the manufacturer, using manufacturer approved brackets and/or bandings or 
mountings. 
 
The Contractor shall configure appropriate RF channels and aim all Radios and Repeaters to 
provide a greater than -79dBm signal strength and greater than 92 LQI on all wireless RF path 
segments unless approved by the Engineer. 
 
The Contractor shall coordinate with the IDOT TSC Electrical Engineer to ensure that the 
Wireless Vehicle Detector System can communicate back to the Oak Park TSC to the SENSYS 
System Manager server. 
 
Acceptance Testing.  The Contractor shall submit a detailed system acceptance test plan to the 
Engineer within 60 days following the Notice to Proceed for review and approval. 
 
The Contractor acceptance test plan shall at a minimum consider the following: 
 

• Local Field Test  
• Subsystem Test 
• 30-Day “Burn-in” Period 
• Separate Checklists at each testing stage 

 
The Contractor test plans shall test all areas of system functionality described herein and be in 
accordance with the various equipment manufacturer recommendations.  The Contractor shall 
provide copies of all test results to the Engineer in a format to be determined by the IDOT TSC 
Electrical Engineer and the Engineer.   
 
Local Field Test Requirements. The Contractor shall perform Local Field Tests at each Wireless 
In-Pavement Vehicle Detector System field site in the presence of the IDOT TSC Electrical 
Engineer and the Engineer in accordance with the test procedures detailed herein, within the 
plan set, in the Contract, and as recommended by the various equipment manufacturers. This 
requirement is meant to confirm that all Wireless Vehicle Detector System site equipment has 
been installed, connected, and configured properly.  The Contractor shall verify that physical 
construction has been completed as detailed herein, and the plans; 
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• Inspect the quality and tightness of ground connections. 
• Check all power supply voltages and outputs. 
• Connect devices to the power sources. 
• Verify installation of specified cables, connections and wireless links between the 

Wireless Vehicle Detector System devices and the IDOT communications system. 
• Verify presence and quality of Wireless Vehicle Detector System device data through 

visual checks to verify volume, occupancy, speed, and classifications as determined by 
the required functionality. Use a local laptop running TrafficDOT software to verify that 
the Radio Assembly is receiving vehicle detection data from each sensor. 

• Connect the Radio Cat 5e cable into the communication network’s assigned switch port. 
• Configure the System Manager to recognize and accept data from the Radio 

Assembly/cabinet equipment. 
• Configure each Radio and Wireless Sensor to achieve the accuracy specified below: A 

LIDAR gun shall be used to verify actual vehicle speed in each lane. A minimum sample 
of 50 cars shall be recorded on a data sheet along with the queue detection data as read 
from the System Manager server report. Counting error shall be no more than 5.0 
percent. Speed error shall be no more than 5.0 percent. 

 
Subsystem Test Requirements.  Following the Local Field Test, the Contractor shall conduct a 
Subsystem Test in the presence of the Engineer.  This requirement is meant to ensure that all 
data collected by the Wireless Vehicle Detector System stations are properly and accurately 
transmitted to the IDOT Oak Park TSC.  The Subsystem Test shall be performed based on the 
Engineer approved Contractor testing schedule. The Contractor shall notify the Engineer in 
writing the scheduled date of the Subsystem Test 14 calendar days prior to the commencement 
of said test.  The Subsystem Test shall not be performed without prior written approval from the 
Engineer. 
 
The Subsystem Test shall be performed utilizing the installed Wireless Vehicle Detector System 
devices and ancillary components in conjunction with the wireless/wireline communications 
system. 
 
The Contractor shall perform the Subsystem Test, which will involve personnel on-site at the 
Wireless Vehicle Detector System stations and at the IDOT Oak Park TSC to confirm that data 
collected by the Wireless Vehicle Detector System devices is being properly and accurately 
received by TIMS.  During the Subsystem Test, the Contractor shall provide qualified personnel 
to support the diagnosing and repair of Wireless Vehicle Detector System devices and ancillary 
components. These personnel shall be available for this support within 24 hours of notification 
of the need for their services. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
376 

 
The APDIAG application shall be run by the Contractor once every 30 minutes over a 6-hour 
period and all available parameters shall be recorded on a test data sheet. The parameters 
include average RSSI, LQI, number of reboots (of each sensor), stuckHi, blips, and total counts 
by sensor, as well as average speed and deviation from average speed (if 3 sensors are 
installed in the lane). This speed data is to be compared with nearby detector data by the 
Contractor and any significant differences explained. The Subsystem Test Data Sheet and Test 
Report is to be delivered to the Engineer for approval prior to proceeding with the 30 day burn in 
test. 
 
30-Day “Burn-in” Period Requirements.  Following the Subsystem Test and before Final System 
Acceptance, the Contractor shall oversee a 30-Day Burn-in Period.  This requirement is meant 
to demonstrate full monitoring capabilities of the Wireless Vehicle Detector System devices from 
the TSC via the installed/existing communications channels as well as the functionalities of the 
Standalone Test, troubleshooting and diagnostics for a 30-day period.  The 30-day Burn-In 
Period shall be conducted based on the Engineer and approved Contractor testing schedule. 
The Contractor shall notify the Engineer in writing the scheduled date of the 30-Day Burn-In 
Test 14 calendar days prior to the commencement of said test.  The 30-Day Burn-in Period shall 
not be performed without prior written approval from the Engineer. 
 
The Contractor shall produce daily reports from the System Manager and explain any anomalies 
noted by the IDOT TSC Engineer. 
 
The Contractor shall correct any and all failures during the 30-Day Burn-in Test at no additional 
cost.  The system may be shut down for purposes of testing and correcting identified 
deficiencies. For each period of system shut down, the scheduled 30-day Subsystem Test shall 
be extended for the same period of time plus 1 day unless otherwise directed by the Engineer. 
Shutdown of equipment that has been integrated into the IDOT Oak Park TSC network must be 
coordinated ahead of time as it may affect TSC operations. 
 
Final System Acceptance. Final acceptance of the work associated with this project will be 
made after satisfactory completion of the required 30-Day “Burn-in” Test period and on the basis 
of the final inspection of the entire system.  The final inspection of the entire system will be 
performed by the Engineer in the presence of a representative of the Contractor.  
 
All “record” documents shall be submitted to the Engineer at the time of Final Acceptance and 
include an electronic computer file including a sketch of each Wireless Sensor, Radio Assembly, 
Repeater, and associated ITS cabinet; listing each device’s location, identification number, 
wireless channel information and GPS coordinates.  The Contractor shall provide a copy of the 
operation and maintenance manuals for the wireless in-pavement detection system. 
 
Owner/Operator Maintenance Training.  The Contractor shall coordinate with the manufacturer, 
IDOT TSC Electrical Engineer and Engineer and provide a (two) 2-day training session to 
include IDOT personnel at a location provided by IDOT.  The IDOT TSC Electrical Engineer 
shall determine the number of attendees to be included for the training. 
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Notification of Final Acceptance will be in writing from the Engineer. 
 
Warranty. All equipment shall be warranted and guaranteed against defects and/or failure in 
design, materials and workmanship. The Contractor shall submit the warranty terms as part of 
the shop drawing submittal for each material item. 
 
System components shall be warranted against all defects and/or failure in design, materials 
and workmanship for a minimum of five (5) years from the date of Final Acceptance, as 
recorded by the Engineer. 
 
The warranty shall provide that, in the event of a malfunction during the warranty period, the 
defective system component shall be repaired or replaced with a new component by the 
manufacturer or representative within five (5) working days.   
 
Any component that, in the opinion of the Engineer, fails three (3) times prior to the expiration of 
the warranty will be judged as unsuitable and shall be replaced by the manufacturer or 
representative with a new component of the same type at no additional cost. The unsuitable 
component shall be permanently removed from the project. A failure shall also be defined as the 
field device becoming unable to comply with all applicable standards. 
 
Any repairs made by a manufacturer or representative shall be documented and that 
documentation shall be returned with the warranty repaired units. This documentation shall 
include an explanation of the exact repairs made and identification of parts replaced by part 
number and circuit number. 
 
The warranty period shall not begin until the date that the Engineer issues final acceptance to 
the project, as recorded by the Engineer.  
 
Method of Measurement. Wireless Vehicle Detection System will be measured per each 
complete system as shown in the table below in place and accepted. 
 
Basis of Payment.  This item shall be paid for at the contract unit price each for WIRELESS 
VEHICLE DETECTION SYSTEM, which prices shall be payment in full for the work described 
herein including all labor, Radio Assemblies, Repeaters, mounting equipment, Isolators, and 
any associated cabling to and from WVDS devices for all WVDS sites as shown in the Plans, 
and any other materials necessary for the successful installation and testing as stated herein. 
 
Detection Integration Devices and Detection Controllers shall be quantified and paid for under 
separate items.  
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WVDS poles, foundations, and associated conduit are not included in this item.  
 

ID 
Approximate 

Station 

WVDS 
Radio 
(each) 

WVDS 
Repeater 

(each) 

WVDS 
Sensor 
(each) 

WVDS 
Isolator 
(each) 

Detection 
Integration 

Device 
(each) 

Detection 
Controller 

(each) 

WVDS-
SB1-
RD 

6249+15 1 0 12 1 1 1 

WVDS-
SB2-
RD 

6222+85 1 0 8 1 1 1 

WVDS-
SB3-
RP 

6205+25 0 1 8 0 0 0 

WVDS-
SB4-
RP 

6197+85 0 1 10 0 0 0 

WVDS-
SB5-
RP 

6188+28 0 1 10 0 0 0 

  2 3 48 2 2 2 

 
 
REMOVE AND REINSTALL EXISTING CCTV CAMERA AND EQUIPMENT 
 
Description.  This work will consist of removing and reinstalling an existing CCTV camera and 
CCTV equipment cabinet from a temporary wood pole to a permanent CCTV camera pole with 
all hardware, accessories, and connections required for permanent use.  The existing camera 
shall be removed from the existing location and reinstalled at the new location as shown on the 
plans, as described herein and as directed by the Engineer. 
 
This item shall also include the installation of existing cables in new conduit, reconnection of 
existing cables at the new location, mounting hardware, and appurtenances associated with the 
existing CCTV camera to be removed and reinstalled and as required for a complete 
installation.  
 
Removal.  The existing CCTV camera, equipment cabinet, conduits, cables, and all associated 
connections shall be disconnected and removed from the existing temporary wood pole.   
 
No work shall be permitted without approval from the Engineer.  The existing CCTV camera and 
mounts shall be removed with care to prevent damage.  Removal will include all incidental work 
and items associated with the CCTV camera for a complete removal. 
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Reinstallation.  The CCTV camera shall be installed on the camera pole at the location as 
shown on the plans and at the direction of the Engineer.  The reinstallation of the camera and 
associated cables and hardware shall occur in a timely manner so as to minimize the downtime 
of the operation of the camera.  
 
Construction. This work shall be closely coordinated with the construction staging as shown on 
the Structural plans.  The existing camera shall be removed from the existing location and 
reinstalled at the new location as shown on the plans, as described herein and as directed by 
the Engineer. 
 
Method of Measurement. The contractor shall demonstrate to the satisfaction of the Engineer 
that the existing CCTV camera, related equipment, and cables have been properly installed, 
protected and maintained and that the appropriate data is being transmitted to the Traffic 
Management Center.  The contractor must demonstrate that the equipment is working as 
intended following inspection by the Engineer.   
 
Basis of Payment. This work will be paid for at the contract lump sum price for REMOVE AND 
REINSTALL EXISTING CCTV CAMERA AND EQUIPMENT, which price will be payment in full 
for the material and work described herein. 
 
 
TERMINATE FIBER IN CABINET 
 
Description.  This work shall consist of terminating fibers in cabinets and other IDOT facilities as 
indicated on the Plans. Termination shall consist of spicing a single strand from a fiber optic 
cable to an optical pigtail. 
 
Materials.  Pigtails and jumpers shall be per the Optical Patch Cords and Pigtails section of the 
“Fiber Optic Splice, Single Mode” special provision. All equipment and ancillary materials 
needed to make fiber optic fusion splices between fiber strands and pigtails shall be included in 
this work.  
 

CONSTRUCTION REQUIREMENTS 
 
The Contractor shall splice together a fiber optic strand and pigtail as shown in the Plans. Fiber 
optic splices shall be per the Splicing Requirement section of the “Fiber Optic Splice, Single 
Mode” special provision. Upon completing all splicing operations at a location, the Contractor 
shall test all links per the Testing Requirements section of the “Fiber Optic Splice, Single Mode” 
special provision. As directed by the Engineer, the Contractor shall, at no additional cost to the 
Department, replace any splice that does not satisfy the required objectives.  
 
All spliced fibers and pigtails shall be trained in splice trays securely fastened inside of a splice 
enclosure or termination panel. Uncut fibers and buffer tubes shall be coiled neatly in the splice 
enclosure or termination panel. The ferrule end of the pigtail shall be connected to a patch panel 
module as shown in the Plans.  
 
Basis of Payment.  This work will be paid for at the contract price each for TERMINATE FIBER 
IN CABINET. 
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JUNCTION BOX, TYPE J 
 
Description.  This work will consist of furnishing and installing a stainless steel, Type “J” junction 
box with cover embedded in concrete as described herein, as shown on the plans and as 
directed by the Engineer.  When used in a median barrier or parapet wall with a sloped face, the 
front of the junction box shall be sloped to match the barrier wall as depicted in Standard 
Drawings TY-ITSC-663#3 and 400#30. The depth indicated in the dimensions shall be the 
bottom depth. 

Construction Requirements. Furnishing and installing the junction box shall meet the 
requirements according to Section 813 of the Standard Specifications, unless modified in this 
special provision. 
 
Materials.  The junction box shall meet the requirements according to Section 1088.04 of the 
Standard Specifications, unless modified in this special provision. 
 
The junction box shall be continuously welded and consist of  ¼” thick, Type 316 stainless steel 
with a stainless steel ¼” Type 316 cover, neoprene gasket and a minimum of ten 3/8” X ¾” 16 
threads/inch flat-head stainless steel slotted screws. 
 
Reference Traffic Surveillance Typical Drawings TY-1TSC-663 #2 through #13 drawings.   
 
Installation.  All junction boxes shall be water tight.  Predrilled holes shall be provided for the 
applicable conduit size and location.  Unless otherwise specified, conduits terminating at 
stainless steel boxes shall be terminated in conduit hubs. 
  
The cover shall be recessed within an outside frame, having a water-tight gasket mounted flush 
with the surface of this frame.  Recessed stainless steel slot head screws shall secure the 
cover. 
 
Each box shall have a 4.625 inch diameter hole for installing a 4” diameter conduit on both sides 
of the box.  For locations where conduits also exit through the bottom of the box, two additional 
2.625 inch diameter holes shall be provided in the bottom of the box for installing the 2” 
diameter conduits.  For locations where a junction box is to intercept an existing 4” surveillance 
conduit, a 4.625 inch diameter hole shall be provided on the appropriate side of the box. 
 
Method of Measurement.  Junction boxes shall be counted as, each installed. 

 
Basis of Payment. This item shall be paid at the contract unit price each for JUNCTION BOX, 
TYPE J, of the type and dimensions indicated, which price shall be payment in full for all labor 
and materials necessary to complete the work as described above. 
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REMOVE HIGHWAY ADVISORY RADIO INSTALLATION 
 
Description.  This work shall consist of removing a highway advisory radio (HAR) transmitter 
site.  
 
Removal Details. The equipment listed below shall be removed in accordance with the following 
applicable sections of the Illinois Department of Transportation Standard Specifications for Road 
and Bridge Construction. 
 

Antenna pole: Poles and all associated apparatus and connections shall be removed. This 
shall also include removal of all wiring and connections back to the associated HAR 
control panel.  The pole and associated wiring shall be removed as part of this item 
shall become property of the Contractor and shall be removed from the site. 

Antenna pole foundation: The pole foundation shall be removed and backfilled according 
to Article 842.04. 

Conduits: Existing underground conduits that will not be re-used shall be abandoned. 
Antenna: The HAR antenna shall be disconnected, removed from the pole, and turned 

over to IDOT.  
Signal equipment: The signal head and the associated equipment box shall be removed 

and turned over to IDOT. 
HAR control panel: The HAR control panel shall be disconnected and removed from 

Pump Station #26 and turned over to IDOT.  
Ground mounted sign: The sign panel supports shall be removed according to Article 

737.02. 
 
Method of Measurement.  The highway advisory radio installation removal shall be measured as 
lump sum. 
 
Basis of Payment. This item shall be paid for at the contract lump sum price for REMOVE 
HIGHWAY ADVISORY RADIO INSTALLATION as shown on the plans. 
  
 
DMS2 DMS WALK-IN ACCESS, FULL MATRIX, COLOR, NTCIP 1203 V3 
 
General Requirements 
This special provision shall govern the furnishing and installation of a Walk-In Access, Full 
matrix, Color, NTCIP 1203 Dynamic Message Sign (DMS) and associated equipment cabinets 
as shown in the plans and as detailed in this special provision.  The high resolution, full color 
display shall be a full matrix configuration of 96 pixels high by 400 pixels wide.  The size of the 
sign shall be as shown in the plans.  All display elements and modules shall be solid state.  No 
mechanical or electromechanical elements or shutters shall be used. 
 
Equipment to be furnished at each dynamic message sign field site shown in the plans shall 
include, but not be limited to the following: LED DMS, sign controller, cabling, sign enclosure, 
documentation, warranties, mounting hardware, latest vendor maintenance diagnostic software 
with 20 licenses to load software on Department/Department’s maintenance forces laptops. Five 
(5) units of FLIR 360 Cameleon Client ITS site license for each installed DMS. 
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The Central Controller resides at the Traffic Systems Center.  The DMS Central Software was 
developed by 360 Surveillance, Inc.  The successful sign vendor shall perform an on-site 
working sample demonstration test to prove their product is compatible with the 360 Cameleon 
Client/Server Software.  The Working Sample demonstration test criteria are outlined in Section 
2.0 of this document. 
 
Each DMS assembly shall consist of a LED DMS sign case including contents, mounting 
brackets, its associated sign controller unit (SCU), and communication unit, cabling between the 
DMS case and the sign controller unit, , optically coupled interface from controller to sign, and 
DMS walkway platforms with permanent safety and mounting brackets and hardware. 
 
Each LED DMS shall be capable of displaying three lines of text.  Each line shall consist of a 
string of 18 alphanumeric characters.  Each character shall be composed from a luminous dot 
matrix system.  The matrix system for a high resolution, full color display shall consist of 384 
dots composed of 24 columns and 16 rows. A luminous pixel shall consist of a LED pixel array.  
All display elements and modules shall be solid state. 
 
All characters, symbols, and digits shall be 18 inch nominal character size and shall be clearly 
visible and legible at a distance of 900 feet within a 30 degree cone of vision centered on the 
optical axis of the pixel. 
 
The signs shall be capable of displaying the following: 
 
• A static message 
• A flashing message 
• Two alternating messages, either flashing or static 
 
The changing from one message to another shall be instantaneous. 
 
The total weight added to the sign structure shall be no greater than 4000 pounds. The 
dimensions of the sign housing will not exceed 8’0” tall, 30’0” wide, and 4’ deep and access to 
the electronics shall be achieved through the front display panels of the DMS.  Larger signs may 
be submitted, but they will require additional review time to evaluate the structural adequacy of 
the Department’s standard sign trusses. 
 
The Contractor shall provide structure mounted service equipment to provide power to each 
sign.  The cost of this shall be considered incidental to the unit price for the DMS. 
 
The Contractor shall be responsible to have a Licensed Structural Engineer in the State of 
Illinois design the sign attachment to the DMS sign truss and stamp the drawings.  These 
drawings shall be submitted to the Engineer for approval before work can commence. These 
drawings will describe the mounting required to attach the DMS to the Structure. Shop drawings 
for the structures may be available upon request. The contractor shall supply all mounting 
hardware necessary to attach the DMS to the structure. The cost of this work shall be included 
in the contract bid price for the item.  No additional compensation will be allowed for any 
modifications that maybe required to the structure. 
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All field equipment shall remain fully functional over an ambient temperature range of –40˚F to + 
149˚F with relative humidity of up to 95%.  All field equipment enclosures shall be designed to 
and shall withstand the effects of sand, dust, and hose-directed water.  All connections shall be 
watertight. 
 
Working Sample Demonstration (Dynamic Message Sign) 
To ensure timely delivery for installation, it is imperative that the DMS manufacturer be regularly 
engaged in the manufacture of the specified equipment and capable of immediately 
demonstrating a sample DMS that is in clear compliance with the key portions of the 
specifications.  Delay from the specified timeline, and failure to present the sample in a timely 
manner may result in termination of the contract, at the discretion of the Engineer. 
 
The DMS manufacturer shall provide a satisfactory, approvable demonstration of a working 
sample DMS within 14 calendar days after contract execution.  The sample shall be a complete 
mock-up of a working DMS based on the proposed equipment to be furnished under this 
contract and identified in the submittal material.  The sample demonstration may utilize a 
portable sample at the IDOT Traffic Systems Center, or it may be at the manufacturer’s 
production facility if located within District 1.  A demonstration of an identical installed unit for 
some other contract will be acceptable. 
 
The sample demonstration will be for purposes of review and approval by the engineer.  The 
Engineer will issue review comments based on examination of the unit and its operation at the 
time of the demonstration, and the Engineer may require a subsequent revised sample 
demonstration if, in the Engineer’s judgment, the comments warrant re-work of the sample unit. 
 
Delay in presenting the specified demonstration or delay in attaining “Approved” or “Approved 
as Noted” status will result in the assessment of liquidated damages in the amount of $3,000 
per calendar day until a satisfactory sample and demonstration are attained. 
 
For a demonstration to be held at the IDOT Traffic Systems Center, the manufacturer shall 
coordinate the exact date, time, demonstration location, and power requirements with the Traffic 
Systems Center Engineer. 
 
The sample unit shall be in substantial compliance with the contract requirements.  The 
Engineer may elect to waive minor deviations for purposes of the demonstration, or may waive 
minor deviations completely if alternative provisions are judged superior to specified 
requirements, but deviations from key specified requirements will not be accepted. 
 
Materials 
All materials furnished, assembled, fabricated or installed under this item shall be new, 
corrosion resistant and in strict accordance with the details shown in the plans and as detailed 
in this specification.  All details and functionality listed in this specification will be thoroughly 
inspected and tested by the department. Failure to meet all details and functionality detailed in 
this specification shall be grounds for rejection of the equipment. 
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Terminology 
Due to the varying definitions used in Dynamic Message Sign technology, this section defines 
specific terms as they apply to this specification. 
 
• Sign: The sign housing and its contents. 
• Sign Controller:  Located in a ground cabinet (as detailed in this specification), the sign 

controller specifies the message to be displayed. Messages can be selected either 
remotely from the central controller, locally from a laptop computer or from the front panel 
of the sign controller. 

• Central Controller: The MS Windows Server computer system and related software, which 
operates the system from a remote control site. 

• Workstation: This computer operates as a remote client to the central controller. A 
workstation operator may dial-in to the central controller and gain access to the functions 
of the central by using the appropriate access codes. 

• LED: Light Emitting Diode 
• Pixel: Any of the small discrete elements that, when arranged in a pixel matrix, create a 

character.  A pixel contains a cluster of LEDs. 
• Pitch: Distance measured from center to center of adjacent pixels within a matrix.  This 

distance is measured both horizontally and vertically. 
• Poll: The central controller and laptop computer are said to “poll” a sign when they request 

the sign’s status information.  The term is derived from the periodic status polling, which a 
central can perform, but is loosely used to refer to any status request. 

• Message: Text; the information shown on the sign. 
• Display: The message seen by the motorist.  A display may include more than one page of 

text (an alternating display).  Any character or set of characters of a display may be flashed 
(a flashing display). 

• Neutral State: Sign is blank, or displaying a predefined message that is displayed regularly. 
• WYSIWYG: What You See IS What You Get.  In this specification, this is the functionally of 

the LED DMS system where the central, workstation or laptop display mimics the actual 
message that is visibly displayed on the sign on an individual pixel basis. 

 
DMS Manufacturer Requirements 
The company that designs and manufactures the LED DMS shall be currently ISO 9001 certified 
as of the bid date for this project and shall have received its ISO 9001 certification a minimum of 
three years prior to the bid date for this project. The scope of this company’s ISO 9001 
certification shall be for the Design, Manufacture, Installation, Maintenance and Sales of 
Dynamic Message Sign Systems.  The facility where this company actually designs and 
manufactures the LED DMS shall be ISO 9001 certified.  This company, this scope and the 
address of this facility shall all be listed on the ISO 9001 certificate.  This ISO 9001 certificate 
shall be provided with the bid. The name, phone number and address of both the Authorized 
ISO 9001 Registrar that certified this company and the Authorized ISO 9001 Accreditation Body 
that accredited this Registrar shall be provided with the bid.  Failure to fully comply with these 
requirements and to provide all this information will cause this company’s equipment and 
software to be rejected.  ISO 9002 and ISO 9003 certifications are not adequate and do not 
meet this requirement. 
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Experience Requirements 
The LED DMS Manufacturer shall submit a State Department of Transportation reference for a 
minimum of three (3) different states that have been successfully operating a highway full color 
LED dynamic message sign system and that completely meets these specifications, 
manufactured and supplied by this manufacturer for a period of no less than five (5) years. 
 
The LED DMS Signs and System shall be fabricated by an established DMS manufacturer 
having the minimum of: 
 
• 10 years of experience, under the current corporate name, in the design and manufacturing 

of State Highway or Interstate Highway, permanently-mounted, overhead dynamic message 
signs and central control systems installed in freeway service.  These 10 years of 
experience shall include the complete design and manufacturing of all aspects of the 
dynamic message signs, including the electronic hardware, software and sign housings. 

• 100 State Highway or Interstate Highway, permanently-mounted, overhead dynamic 
message signs installed in freeway service, under the current corporate name. 

• 50 State Highway or Interstate Highway, permanently-mounted, overhead LED dynamic 
message signs that completely meet this specification with three lines of 18-inch characters 
and Walk-In Access housings installed in freeway service, under the current corporate 
name. 

• The manufacturer of the LED DMS Signs and System shall submit documentary evidence 
and reference data for the above requirements.  Reference data shall include the name and 
address of the organization, and the name and telephone number of an individual from the 
organization who can be contacted to verify the above requirements.  The name of the DMS 
manufacturer that meets these experience requirements shall have the same corporate 
name as the DMS manufacturer that meets the ISO 9001 requirements stated elsewhere in 
this specification.  This information shall be provided prior to documentation submittal.  
Failure to furnish the above references will be sufficient reason for rejection of the supplier’s 
equipment. 

• The Contractor shall submit the information described in this section to the Engineer within 
15 days of award of the contract.  The Engineer will review the submitted information and 
provide comments and approval of the information to the Contractor within 15 calendar days 
after receipt.  Review of the submittal information by the Engineer shall not relieve the 
Contractor of the contractor’s obligation to furnish and install the work in accordance with 
the contract documents.  No time extensions will be granted to the Contractor as a result of 
the need to resubmit various items to review. 

• Shop drawings shall be submitted in accordance with Article 105.04 of the Standard 
Specifications and as specified in these special provisions. 
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• Prior to purchase or fabrication of any equipment or materials for use in this project, the 
Contractor shall submit, for review by the Engineer, appropriate catalog cuts sheets, and 
specifications for all standard, off-the-shelf items and shall submit shop drawings and other 
necessary data for all non-catalog or custom-made items. 

• The Contractor shall furnish five sets of submittal data directly to the Engineer. Two copies 
of this information, with appropriate notations, will be returned to the Contractor after the 
review. 

• If reprinted literature, such as catalog cut sheets, is used to satisfy the submittal data 
requirements, there shall be no statements on the literature which conflict with the 
requirements of the contract documents.  Any such statements shall be crossed off and 
initialed by the Contractor.  Explanation of how specifications shall be met pertaining to 
items changed from the literature shall be documented in writing and included with the 
submittal information. 

• All items shall be submitted together. 

• Each submittal shall contain sufficient information and details to permit full evaluation of 
each item, and its interrelationships among the various items shall be carefully addressed. 

• The Contractor shall prepare and submit detailed shop drawings for each sign type 
indicating types of materials proposed for each component of each sign, parts lists, 
assembly techniques, layout of all display elements and wiring schematics.  The shop 
drawings shall also illustrate in detail how the Contractor proposes to mount and connect the 
DMS sign case to the sign support structure (truss).  The DMS sign case shall include any 
support mechanism necessary for the installation of the DMS sign case that is not included 
in the truss.  These drawings shall be submitted to the Engineer for review and approval 
prior to fabrication of any sign. Parts lists shall include circuit and board designation, part 
type and class, power rating, component manufacturer and mechanical part manufacturer. 

• As part of the submittals for the DMS assembly, the Contractor shall submit an engineering 
drawing illustrating the DMS character set including 26 upper case letters, 10 numerals, a 
dash, a plus sign (+), and slash.  The Contractor shall also submit complete technical 
information, shop drawings, photographs, graphs, circuit diagrams, instruction manuals, 
security provisions, and any other necessary documents to fully describe the DMS assembly 
and associated equipment. 

Product Testing 
The DMS manufacturer shall provide documentation indicating that the DMS product has been 
tested to the following standards. It shall be acceptable for the testing to be performed on scale-
sized versions of the actual DMS provided that the test unit is functionally and structurally 
equivalent to the full size DMS. 
 
Failure to conform to these testing requirements shall be grounds for rejection. Rejected 
equipment may be offered for test or retest provided all non-compliant items have been 
corrected and tested or retested by the DMS manufacturer. Any corrections deemed necessary 
by the Engineer shall be made by the DMS manufacturer, at no additional cost to the 
Department. 
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Third Party Testing 
Third party test reports shall be submitted for the following testing: 

 
• NEMA Standards Publication TS 4, Hardware Standards for Dynamic Message Signs 

(DMS), with NTCIP Requirements – Section 2, Environmental Requirements. Test report 
shall detail results of mechanical vibration and shock, electrical noise and immunity, 
temperature, and humidity. 

• Underwriters Laboratories (UL), UL 48 Standard for Electric Signs, UL 50 Enclosures for 
Electrical Equipment, and UL 1433 Standard for Control Centers for Changing Message 
Type Electric Signs. The UL report number(s) for all DMS and control equipment 
manufactured by the DMS manufacturer shall be submitted and the products shall bear the 
UL mark. 

The supplier shall provide a record of each test performed including the results of each test. The 
report shall include a record of the 3rd party test laboratory and the test lab’s representative that 
witnessed the tests, including the signature of the lab’s representative. The test reports shall be 
provided to the Engineer for review as part of the technical submittal. 

 
Self Certification 
The DMS manufacturer shall provide self-certification, including a statement of conformance 
and copies of test reports, indicating that the following tests have been performed and passed. 
 
Third party test reports shall be submitted for testing of the following National Transportation 
Communication for ITS Protocol (NTCIP) standards: 

 
• NTCIP 1201:1996, NTCIP Global Object Definitions (including Amendment 1) 
• NTCIP 1203:1997,Object Definitions for Dynamic Message Signs (including Amendment1) 
• NTCIP 2101:2001, Point to Multi-Point Protocol Using RS-232 Subnetwork Profile. 
• NTCIP 2103 (Draft v1.13), Point-to-Point Protocol over RS-232 Subnetwork Profile. 
• NTCIP 2104 V01.11 Ethernet Subnetwork Profile 
 
The NTCIP testing shall have been completed using industry accepted test tools such as the 
NTCIP Exerciser, Trevilon’s NTester, Intelligent Devices’ Device Tester, and/or Frontline’s FTS 
for NTCIP. The NTCIP test report(s) shall include testing of sub-network communications 
functionality, all mandatory objects in all mandatory conformance groups, and a subset of the 
remaining objects. 
 
Physical Construction 
 
Wiring and Power Distribution 
Power and Signal Entrances. Two threaded conduit hubs shall be located on the rear or side 
wall of the DMS housing. One hub shall be for incoming AC power and the other shall be for 
incoming DMS signal cabling or a communications line. 
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Panel Board. The DMS shall contain a power panel board and circuit breakers that meet the 
following minimum requirements: 

 
• Service entrance-rated 
• Minimum of 20 circuit breaker mounting positions 
• Short circuit ratings of 22,000 amps and 10,000 amps for the main and branch 

circuits, respectively 
• UL listed panel board and circuit breakers 

 
Internal Wiring. Wiring for LED display module control, environmental control circuits and other 
internal DMS components shall be installed in the DMS housing in a neat and professional 
manner. Wiring shall not impede the removal of display modules, power supplies, environmental 
control equipment, and other sign components. Wires shall not make contact with or bend 
around sharp metal edges. All wiring shall conform to the National Electrical Code. 
 
Earth Grounding 
The DMS manufacturer shall provide one earth ground lug that is electrically bonded to the 
DMS housing. The lug shall be installed near the power entrance location on the DMS housing’s 
rear wall. The DMS installation contractor shall provide the balance of materials and services 
needed to properly earth ground the DMS, including ground rods and grounding wire between 
the DMS, grounding triad, and ground mounted controller cabinet. All earth grounding shall 
conform to the National Electrical Code. 
 
DMS Enclosure 
The LED DMS shall enable the display of text, consisting of a string of alphanumeric and other 
characters.  The size of the sign shall be as shown in the plans, and elsewhere in the 
specification.  Each character shall be formed by a matrix of luminous pixels.  The matrix of a 
standard character shall consist of 345 pixels over 15 columns and 23 rows. 
 
The equipment design and construction shall utilize the latest available techniques with a 
minimum number of different parts, subassemblies, circuits, cards and modules to maximize 
standardization and commonality.  The equipment shall be designed for ease of maintenance.  
All component parts shall be readily accessible for inspection and maintenance. Test points 
shall be provided for checking essential voltages. 
 
The sign shall be designed for a minimum life of 20 years. 
 
The sign shall be designed and constructed so as to present a clean and neat appearance.  
Poor workmanship shall be cause for rejection of the sign. 
 
All cables shall be securely clamped or tied in the sign housing.  No adhesive attachments will 
be allowed. 
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The dynamic message sign, including the sign housing and all modules and assemblies, shall 
be designed and manufactured in the USA. 
 
The complete sign housing shall be designed and manufactured in-house by the LED DMS Sign 
Manufacturer. 
 
A registered structural engineer in the State of Illinois shall analyze the DMS structure and 
certify that the DMS will withstand the temporary effects of being lifted by the provided eye bolts, 
will comply with the applicable requirements of AASHTO Standard Specification for Structural 
Supports for Highway Signs, Luminaries and Traffic Signals, Fourth Draft, 2001, and will support 
a front face ice load of 4 lbs. per square foot. 
 
The equipment within the sign housing shall be protected from moisture, dust, dirt and 
corrosion.  The sign shall be constructed of aluminum alloy 5052-H32 or 3003-H14 which shall 
not be less than 1/8” thick, unless otherwise specified in this document.  Framing structural 
members shall be made of aluminum alloy 6061-T6 or 6063-T5. 
 
All welding shall be by an inert gas process in accordance with the American Welding Society 
(AWS) Standards, ANSI/AWS D1.2-97. The LED DMS manufacturer’s welders and welding 
procedures shall be certified by an ANSI/AWS Certified Welding Inspector to the 1997 
ANSI/AWS D1.2-97 Structural Welding Code for Aluminum. Proof of certification of all the LED 
DMS manufacturer’s welders and applicable welding procedures shall be supplied with the 
submittals. The name, phone number and address of the ANSI/AWS Certified Welding 
Inspector that certified the LED DMS manufacturer’s welders and procedures shall also be 
provided with the submittals. 
 
The DMS housing’s right, left, and rear walls shall be vertical.  The top and bottom sides shall 
be horizontal. 
 
The sign housing shall be capable of withstanding a wind loading of 120 M.P.H. without 
permanent deformation or other damages. 
 
All 120/240 VAC wiring located inside the sign housing shall be run in conduit pull-boxes, 
handy-boxes, power supply boxes, control cabinets, and circuit breaker boxes. 
 
The performance of the sign shall not be impaired due to continuous vibration caused by wind, 
traffic or other factors.  This includes the visibility and legibility of the display. 
 
The presence of power transients or electromagnetic fields, including those created by any 
components of the system, shall have no deleterious effect on the performance of the system.  
The system shall not conduct or radiate signals which will adversely affect other electrical or 
electronic equipment including, but not limited to, other control systems, data processing 
equipment, audio, radio and industrial equipment. 
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All DMS structural hardware shall be stainless steel and appropriately sized for the application. 
 
The DMS Manufacturer shall provide a signed and sealed copy of these certifications by the 
registered Structural Engineer as part of the catalog cut submittal. 
 
Electronic Components. All electronic components, except printed circuit boards, shall be 
commercially available, easily accessible, replaceable and individually removable using 
conventional electronics repair methods. 
 
All workmanship shall comply with ANSI/IPC-1-610B Class 2 titled “Acceptability of Electronic 
Assemblies”, ANSI/IPC-7711 titled “Rework of Electronic Assemblies”, and ANSI/IPC-7721 titled 
“Rework and Modification of Printed Boards and Electronic Assemblies”. 
 
All electronic components shall comply with Section Electronic Materials and Construction 
Methods, located in this document. 
 
All Printed Circuit Boards (PCBs) shall be completely conformal coated with a 0.010 inch (10 
MIL) minimum thickness silicone resin conformal coat. The LED mother boards shall be 
completely conformal coated, except at the pixels on the front of the PCB, with a 0.010 inch (10 
MIL) minimum thickness silicone resin conformal coat. The material used to coat the PCBs shall 
meet the military specification: MIL-I-46058C Type SR. 
 
Mechanical Components. All external screws, nuts, and locking washers shall be stainless steel.  
No self-tapping screws shall be used.  All parts shall be made of corrosion resistant materials, 
such as plastic, stainless steel or aluminum. All materials used in construction shall be resistant 
to fungus growth and moisture deterioration.  An inert dielectric material shall separate 
dissimilar metals. 
 
Convenience Outlets. The DMS housing shall contain a utility outlet circuit consisting of a 
minimum of three (3) 15-A NEMA 15-R, 120 VAC duplex outlets, with ground-fault circuit 
interrupters. One outlet shall be located near each end of the DMS housing interior and the third 
outlet shall be located near the housing’s center. 
 
If the sign controller and communication equipment is to be mounted in the sign, a second outlet 
circuit shall be included consisting of a minimum of two (2) 15-A NEMA 15-R, 120 VAC duplex 
outlets. These outlets shall be located near the controller and communication equipment 
mounting location. 
 
Front Face Construction 
The DMS front face shall be constructed with multiple rigid panels, each of which supports and 
protects a full-height section of the LED display matrix. The panels shall be fabricated using 
aluminum sheeting on the exterior and polycarbonate sheeting on the interior of the panel. 
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Front face panels shall provide a high-contrast background for the DMS display matrix. The 
aluminum mask of each panel shall be painted black and shall contain an opening for each 
pixel. Openings shall be large enough to not block any portion of the viewing cones of the LEDs. 
 
Face panels shall be attached to each other using stainless steel hardware. Seams that 
separate adjacent panels shall be sealed. Panels shall not be welded or otherwise permanently 
mounted to the DMS housing. 
 
Each panel shall have a single polycarbonate sheet attached securely to the inside of the 
aluminum panel. The polycarbonate sheet shall cover all of the pixel openings. The 
polycarbonate shall be sealed to prevent water and other elements from entering the DMS. The 
polycarbonate shall contain UV inhibitors that protect the LED display matrix from the effects of 
ultraviolet light exposure and prevent premature aging of the polycarbonate itself. The use of a 
plastic lens system will not meet the requirements and will be cause for rejection. 
 
LED display modules shall mount to the inside of the DMS front face panels. No tools shall be 
needed for removal and replacement of LED display modules. 
 
DMS front face borders (top, bottom, left side and right side) which surround the front face 
panels and LED display matrix, shall be painted black to maximize display contrast and 
legibility. 
 
In the presence of wind, the DMS front face shall not distort in a manner that adversely affects 
LED message legibility. 
 
Service Access. The DMS housing shall provide safe and convenient access to all modular 
assemblies, components, wiring and subsystems located within the DMS housing. All of those 
internal components shall be removable and replaceable by a single technician. 
 
At least one (1) 80” vertically hinged door shall be located on each end (left, right or left and 
right side) of the DMS housing. Each access door shall be mounted to an integral doorframe. A 
vertical stainless steel hinge shall support each door and all doors shall open outward. In the 
closed position, each door shall latch to its frame with a three-point draw-roller mechanism. The 
latching mechanism shall include an internal handle and release lever. Door release levers shall 
be located so that a person with no key and no tools cannot become trapped inside the housing.  
 
Access doors, when open at a 90-degree angle from the DMS housing end wall, shall not 
extend more than 38-inches (965 mm) from the housing. The bottom edge of each door shall be 
at least 3.5-inches (89 mm) from the bottom edge of the DMS housing. This will provide 
clearance for the doors to swing open over external access platform. 
 
Doorframes shall be double flanged on all sides to shed water. Each door shall close around its 
flanged frame and compress against a closed-cell foam gasket, which adheres to the door. All 
doors shall contain a stop that retains the door in a 90-degree open position. When a door is 
open, the door and its stop shall not be damaged by a 40 mph (64 km/h) wind. 
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Each door shall be furnished with a lock that is keyed to a Corbin #2 lock.  
 
The DMS must be equipped with an OSHA compliant safety rail assembly, which prevents 
service personnel from falling out of the DMS when closed across an open access door. A rail 
assembly must be provided for each door in the display. The safety rail shall consist of a top rail 
that extends 42-inches (1,067 mm) above the interior walkway and a mid-rail that extends 21-
inches (533 mm) above the interior walkway. The rail assembly shall require no tools to open 
and close. 
 
The DMS cabinet shall be equipped with an OSHA compliant anchor point at each entrance 
location for the connection of a personal fall arrest system. These anchorages integrated to the 
support structure must be strong enough to withstand a force of 5,000 pounds (22.2 kilo-
newton(s)) as required by OSHA. The anchorages must be located such that they will not allow 
a person to free-fall more than 6 feet when a 6 foot lifeline is used. The anchorages must be 
located just inside each access door within easy  
reach from the outside. 
 
Interior work area, minimum headroom of 72-inches (1,829 mm) shall be provided. This free 
space shall be maintained across the entire width of the DMS housing, with the exception of 
structural frame members. Structural members shall be designed not to obstruct the free 
movement of maintenance personnel throughout the DMS. 
 
A level aluminum walkway shall be installed in the bottom of the DMS housing. The walkway 
shall be a minimum of 24-inches (610 mm) wide and it shall run the entire length of the housing, 
from one side to the other side. The walkway’s top surface shall be non-slip and shall be free of 
obstructions that could trip service personnel. The walk-way shall support a load of 500 pounds 
(136 kg) per two (2) linear feet per AASHTO STA specifications for Highway Signs section 3.6 
Live Loads and it shall be constructed of multiple aluminum removable panels. 
 
Face Panels. Front face panels shall provide a high-contrast background for the DMS display 
matrix. The aluminum mask of each door panel shall be painted black and shall contain an 
opening for each pixel. Openings shall be large enough to not block any portion of the viewing 
cones of the LEDs. 
 
Each panel shall have a single polycarbonate sheet attached securely to the inside of the 
aluminum panel. The polycarbonate sheet shall cover all of the pixel openings. The 
polycarbonate shall be sealed to prevent water and other elements from entering the DMS. The 
polycarbonate shall contain UV inhibitors that protect the LED display matrix from the effects of 
ultraviolet light exposure and prevent premature aging of the polycarbonate itself. Polycarbonate 
sheets shall have the following characteristics: 
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• Tensile Strength, Ultimate: 10,000 PSI 
• Tensile Strength, Yield: 9,300 PSI 
• Tensile Strain at Break: 125% 
• Tensile Modulus: 330,000 PSI 
• Flexural Modulus: 330,000 PSI 
• Impact Strength, Izod (1/8", notched): 17 ft-lbs/inch of notch 
• Rockwell Hardness: M75, R118 
• Heat Deflection Temperature Under Load: 264 PSI at 270F and 66 PSI at 288F 
• Coefficient of Thermal Expansion: 3.9X10-5 in/in/F 
• Specific Heat: 0.30 BTU/lb/F 
• Initial Light Transmittance: 85% minimum 
• Change in Light Transmittance, 3 years exposure in a Southern latitude: 3% 
• Change in Yellowness Index, 3 years exposure in a Southern latitude: Less than 5% 
 
LED display modules shall mount to the inside of the DMS front face panels. Common hand 
tools shall be used for removal and replacement. 
 
DMS front face borders (top, bottom, left side, and right side), which surround the front face 
panels and LED display matrix, shall be painted black to maximize display contrast and 
legibility. 
 
In the presence of wind, the DMS front face shall not distort in a manner that adversely affects 
LED message legibility. 
 
Exterior Finish 
DMS front face panels and front face border pieces shall be coated with semi-gloss black Kynar 
500 resin or an equivalent brand of oven-fired fluoropolymer coating, which has an expected 
outdoor service life of 20 years. 
All other DMS housing surfaces, including the DMS mounting brackets, shall be natural mill-
finish aluminum. 
 
Heating 
The lens panel shall use heated, forced air to prevent fogging and condensation.  An eight watt-
per-foot, self-regulating, heat tape shall be provided along the bottom of the message area, 
between the glazing and the display modules.  The sign controller shall control the heat tape.  
All heat tape terminal blocks shall be covered for safety. 

 
Humidity Control 
A humidity sensor shall be provided and sensed by the sign controller from zero percent to 100 
percent relative humidity in one percent or fewer increments.  The sensor shall operate and 
survive from 0 percent to 100 percent relative humidity. 
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The sensor shall have an accuracy that is better than +/- five percent relative humidity. 
The sign controller shall read the internal temperature sensors, external ambient temperature 
sensor and the humidity sensor.  The sign controller shall use these readings in an algorithm 
that turns on the heat tape and/or the fans at the appropriate times to reduce both frost on the 
face of the sign and condensation on the display modules and other electronic circuitry. 
 
Drain Holes 
The bottom panel of the housing shall contain small drain holes.  The drain holes shall be 
screened to prevent the entrance of insects and small animals and shall be replaceable. 
 
Ventilation System 
The DMS shall contain systems for cabinet ventilation and safe over-temperature shutdown. 
 
The DMS shall contain a electronically controlled ventilation system and a failsafe thermostat 
designed to keep the internal DMS air temperature lower than +140°F (+60°C), when the 
outdoor ambient temperature is +115°F (+46°C) or less. 
 
The ventilation system shall consist of two or more air intake ports. Intake ports shall be located 
near the bottom of the DMS rear wall. Each intake port shall be covered with a filter that 
removes airborne particles measuring 500 microns in diameter and larger. One or more ball 
bearing-type fans shall be mounted at each intake port. These fans shall positively pressure the 
DMS cabinet. 
 
Fans and air filters shall be removable and replaceable from inside the DMS housing.  
 
Each ventilation fan shall contain a sensor to monitor its rotational speed, measured in 
revolutions per minute. The fan speed shall be reported to the sign controller upon request. 
 
The ventilation system shall move air across the rear of the LED modules in a manner such that 
heat is dissipated from the LED’s. The airflow shall move from the bottom of the cabinet towards 
the top to work with natural convection to move heat away from the modules. 
 
Each exhaust port shall be located near the top of the rear DMS wall. One exhaust port shall be 
provided for each air intake port. All exhaust port openings shall be screened to prevent the 
entrance of insects and small animals. 
 
An aluminum hood attached to the rear wall of the DMS shall cover each air intake and exhaust 
port. All intakes and exhaust hoods shall be thoroughly sealed to prevent water from entering 
the DMS. 
 
The DMS shall automatically shut down the LED modules to prevent damaging the LEDs if the 
measured internal cabinet air temperature exceeds a maximum threshold temperature. The 
threshold temperature shall be configurable and shall have a default factory setting of 140°F 
(+60°C). The factory default setting shall be overridden if the selected message priority is set 
above 200 or is selected as an  
emergency message. 
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Alternate sign ventilation systems can be submitted to the Engineer for approval. Extra time and 
additional demonstration testing and documentation of the proposed alternate system may be 
needed to secure the necessary approval from the Engineer.  No extra compensation shall be 
awarded to the Contractor for the alternate design but if the alternate design is rejected, 
liquidated damages may apply. 
 
LED Display Modules  
 
The DMS shall contain LED display modules that include an LED pixel array, LED driver 
circuitry, and mounting hardware. These modules shall be mounted adjacently in a two-
dimensional array to form a continuous LED pixel matrix. Each LED display module shall be 
constructed as follows: 
 

• Each LED display module may consist of one or two circuit boards. If two boards are 
used, they shall be mounted physically to each other using durable corrosion resistant 
hardware. They shall be electrically connected via one or more header-type connectors. 
The header connectors shall be keyed such that the boards cannot be connected 
incorrectly. 

• All LED modules shall be manufactured using laminated fiberglass printed circuit boards. 

• Each LED display module shall be mounted to the rear of the display’s front face panels 
using durable corrosion resistant hardware. No tools shall be required for module 
removal and replacement. The modules shall be mounted such that the LEDs emit light 
through the face panel’s pixel holes and such that the face panel does not block any part 
of the viewing cone of any of the LEDs in any pixels. 

• LED display module power and signal connections shall be a quick-disconnect locking 
connector type. Removal of a display module from the DMS, or a pixel board or driver 
circuit board from its display module, shall not require a soldering operation. 

• All exposed metal on both sides of each printed circuit board, except connector contacts, 
shall be protected from water and humidity exposure by a thorough application of 
conformal coating. Bench level repair of individual components, including discrete LED 
replacement and conformal coating repair, shall be possible. 

• Individual addressing of the each LED display module shall be configured via the 
communication wiring harness and connector. No on-board addressing jumpers or 
switches shall be allowed. 

• Removal or failure of any LED module shall not affect the operation of any other LED 
module or sign component. Removal of one or more LED modules shall not affect the 
structural integrity of any part of the sign. 

• It shall not be possible to mount an LED display module upside-down or in an otherwise 
incorrect position within the DMS display matrix. 

• All LED display modules, as well as the LED pixel boards and driver circuit boards, shall 
be identical and interchangeable throughout the DMS. 
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LED Pixels 
Each LED module shall contain a printed circuit board to which LED pixels are soldered. The 
LED pixel matrix shall conform to the following specifications: 
 
• Each LED module shall contain a minimum of 256 LED pixels configured in a two 

dimensional array.  The pixel array shall be a minimum of sixteen (16) pixels high by sixteen 
(16) pixels wide. 

• The distance from the center of one pixel to the center of all adjacent pixels, both 
horizontally and vertically, shall be 0.81-inches (20.6mm). 

• Each pixel shall consist of a minimum of one (1) independent string of discrete LEDs for 
each color. All pixels shall contain an equal quantity of LED strings. 

• The failure of an LED string or pixel shall not cause the failure of any other LED string or 
pixel in the DMS. 

• Each pixel shall contain the quantity of discrete LEDs needed to output white colored light at 
a minimum luminous intensity of 12,400 candelas per square meter when operated within 
the forward current limits defined in these specifications. 

• Each pixel shall also be capable of displaying amber colored light with a minimum luminous 
intensity of 7,440 candelas per square meter when operated within the forward current limits 
defined in these specifications. 

• Each LED pixel shall not consume more than 1.5 watts. 

• The circular base of the discrete LEDs shall be soldered so that they are flush and parallel 
to the surface of the printed circuit board. The longitudinal axis of the LEDs shall be 
perpendicular to the circuit board. 

Discrete LEDs 
DMS pixels shall be constructed with discrete LEDs manufactured by Avago Technologies 
(formerly Agilent Technologies), Toshiba Corporation, Nichia Corporation, OSRAM, or 
equivalent. Discrete LEDs shall conform to the following specifications: 
 
• All LEDs shall have a nominal viewing cone of 30 degrees with a half-power angle of 15 

degrees measured from the longitudinal axis of the LED. Viewing cone tolerances shall be 
as specified in the LED manufacturer’s product specifications and shall not exceed +/- 3 
degrees. 

• Red LEDs shall utilize AlInGaP semiconductor technology and shall emit red light that has a 
peak wavelength of 615 – 650 nm. 

• Green LEDs shall utilize InGaN semiconductor technology and shall emit green light that 
has a peak wavelength of 525 – 535 nm. 

• Blue LEDs shall utilize InGaN semiconductor technology and shall emit blue light that has a 
peak wavelength of 464 – 470 nm. 
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• The LED lenses shall be fabricated from UV light resistant epoxy. 

• The LED manufacturer shall perform color sorting of the bins. Each color of LEDs shall be 
obtained from no more than two (2) consecutive color “bins” as defined by the LED 
manufacturer. 

• The LED manufacturer shall perform intensity sorting of the bins. LEDs shall be obtained 
from no more than two (2) consecutive luminous intensity “bins” as defined by the LED 
manufacturer. 

• The various LED color and intensity bins shall be distributed evenly throughout the sign and 
shall be consistent from pixel to pixel. Random distribution of the LED bins shall not be 
accepted. 

• LED package style shall be either through-hole flush-mount or surface-mount. Through-hole 
LEDs with standoffs will not be accepted. 

• All LEDs used in all DMS provided for this contract shall be from the same manufacturer and 
of the same part number, except for the variations in the part number due to the intensity 
and color bins. 

• The LEDs shall be rated by the LED manufacturer to have a minimum lifetime of 100,000 
hours of continuous operation while maintaining a minimum of 70% of the original 
brightness. 

Pixel Drive Circuitry 
One (1) electronic driver circuit board shall be provided for each LED pixel module and shall 
individually control all pixels on that module. The driver circuit boards shall conform to the 
following specifications: 
 
• Each LED driver board shall be microprocessor-controlled and shall communicate with the 

sign controller on a wire or fiber optic communication network using an addressable network 
protocol. The microprocessor shall process commands from the sign controller to display 
data, perform diagnostic tests, and report pixel and diagnostic status. 

• Constant current LED driver ICs shall be used to prevent LED forward current from 
exceeding the LED manufacturer’s recommended forward current whenever a forward 
voltage is applied. To maximize LED service life, LED drive currents will not be allowed that 
exceed the manufacturer’s recommendations for the 100,000-hour lifetime requirement. 

• The LED pixels shall be directly driven using pulse width modulation (PWM) of the drive 
current to control the display intensity. This LED driver circuitry shall vary the current pulse 
width to achieve the proper display intensity levels for all ambient light conditions. The drive 
current pulse shall be modulated at a frequency high enough to provide flicker-free 
operation and a minimum of 200 brightness levels. 

• The LED driver circuitry shall receive updated display data at a minimum rate of ten (10) 
frames per second from the sign controller. 
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• Each LED driver circuit shall be powered by 24 VDC from external regulated DC power 
supplies. Each driver circuit shall receive power from a minimum of two (2) independent 
power supplies. Indicator LEDs shall be provided to indicate the status of each power 
source. 

• Each LED driver circuit shall contain a microprocessor-controlled power regulation circuit 
that controls the voltage applied to the LED strings. The power circuit shall automatically 
adjust the voltage supplied to the LEDs to optimize power consumption efficiency as the 
temperature changes. 

• The voltage of each power input shall be measured to the nearest tenth of a volt and 
reported to the sign controller upon request. Each driver circuit shall also contain one status 
LED for each power source that indicates if the power source is present or not. 

• The LED driver circuitry shall be able to detect that individual LED strings or pixels are stuck 
off and shall report the pixel status to the sign controller upon request. 

• The LED driver board shall contain a seven segment numeric LED display that indicates the 
functional status of the driver and pixel boards. At a minimum, it shall indicate error states of 
the LED pixels and communication network. The indicator shall be positioned such that a 
maintenance technician can easily view the status code for diagnostic purposes. The status 
codes shall also be reported to the sign controller upon request. 

Characters Displayed 
The signs shall be capable of displaying ASCII characters 32 through 126 (including all upper 
and lower case letters and digits from 0 to 9) at any location in a message line. 
 
The display area shall be 96 pixels high by 400 pixels wide.  
 
The sign shall normally display 18-inch characters using triple-stroke (23 x 15) characters with 
four-column spacing between characters.  The operator shall be able to change the default 
spacing between characters.  The spacing options shall be one, two or three pixel columns.  
Font access privileges shall be assigned by the system supervisor. 
 
The full matrix display shall be capable of displaying other sized character, graphics/symbols, 
and other number of lines depending on the height of the character utilized. 
 
The separation between the last column of one module and the first column of the next shall be 
equal to the horizontal distance between the columns of a single display module.  The 
separation between the last row of one module and the first row of the next shall be equal to the 
horizontal distance between the rows of a single display module. 
 
18-inch characters shall be legible under all light conditions at a distance of 900 feet within a 30 
degree cone of vision centered on the optical axis of the pixel.  The cone perimeter shall be 
defined by its 50% intensity points. 
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The sign shall be the proper brightness in all lighting conditions for optimum legibility.  It shall be 
bright enough to have a good target value, but not be the point where the pixels bloom, 
especially in low ambient light level conditions. 
 
The brightness and color of each pixel shall be uniform over the entire face of the sign within the 
30 degree cone of vision from 900 feet to 200 feet in all lighting conditions.  Non-uniformity of 
brightness or color over the face of the sign under these conditions shall be cause for rejection 
of the sign. 

 
Display of Graphic Images 
The DMS control software shall support the inclusion of graphics in messages. If the NTCIP 
1203 v3 standard has not reached a “recommended” or “approved” state by the time of contract 
award, the vendor shall support graphics using manufacturer-specific objects and MULTI tags. 
 
If a manufacturer-specific means of supporting graphics is used, the vendor shall commit to 
provide NTCIP 1203 v3 firmware updates at no cost to the customer. These updates will include 
all current requirements of these specifications and also standard graphics support. The vendor 
shall install  the updates no later than six months after the NTCIP 1203 v3 standard reaches the 
“approved” state. 

 
Regulated DC Power Supplies 
The LED pixel display modules shall be powered with auto-ranging regulated switching power 
supplies that convert the incoming AC to DC at a nominal voltage of 24 volts DC. Power 
supplies shall be wired in a redundant parallel configuration that uses multiple supplies for the 
DMS display matrix. 
 
Power supplies shall be redundant and rated such that if one supply fails, the remaining 
supply(s) shall be able to operate 100% of the pixels in that display region at 100% brightness 
when the internal DMS air temperature is +140°F (60°C) or less. 
 
Each power supply shall receive 120VAC power from separate circuits on separate circuit 
breakers, such that a single tripped breaker will not disconnect power from more than one 
supply. 
 
The power supplies shall be sufficient to maintain the appropriate LED display intensity 
throughout the entire operating input voltage range. 
 
The output of each power supply shall be connected to multiple circuits that provide power to 
the LED modules. Each output circuit shall not exceed 15 amperes and shall be fused. 
 
Each power supply shall be monitored by a microprocessor-controlled circuit. This circuit shall 
monitor the voltage of each power supply. The power supply voltages shall be reported to the 
sign controller upon request.  The power supplies used to power the LED pixel modules shall be 
identical and interchangeable throughout the DMS. 
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Regulated DC power supplies shall conform to the following specifications:  
 
• Nominal output voltage of 24 VDC +/- 10% 
• Nominal maximum output power rating of 1000 watts 
• Operating input voltage range shall be a minimum of 90 to 260 VAC 
• Operating temperature range shall be a minimum of –30ºF to +165ºF (-34ºC to +74ºC) 
• Maximum output power rating shall be maintained over a minimum temperature range of –

30ºF to +140ºF (-34ºC to +60ºC) 
• Power supply efficiency shall be a minimum of 80% 
• Power factor rating shall be a minimum of 0.95 
• Power supply input circuit shall be fused 
• Automatic output shut down and restart if the power supply overheats or one of the following 

output faults occurs: over-voltage, short circuit, or over-current 
• Power supplies shall be UL listed 
• Printed circuit boards shall be protected by an acrylic conformal coating 
 
Photoelectric Sensor Devices 
Three (3) photocells shall be installed on the sign.  These devices shall permit automatic light 
intensity measurement of light conditions at each sign location. 
 
These photocells shall be mounted in a manner to measure front, rear and ambient light 
conditions. 
 
Brightness Control 
Automatic adjustment of the LED brightness shall occur in small enough increments so that the 
brightness of the sign changes smoothly, with no perceivable brightness change between 
adjacent levels.  Provision shall be made to prevent perceivable brightening of the sign due to 
stray headlights shining upon the photo sensors at night. 
 
Pixel brightness shall be controlled by pulse width modulation of the DC current. The pixel 
current waveform shall have a frequency of 100 +/-5 Hertz at nighttime brightness levels and 
2400 ± 120 Hertz at daytime brightness levels with an adjustable duty cycle of 0.03 to 99.9% in 
0.5% or finer increments.  Brightness shall be manually settable from the front panel of the 
controller and remotely from the central computer in 1% increments.  Brightness control shall be 
able to be returned to automatic from the sign controller front panel and the central computer. 

 
Pixel Status Feedback 
Two separate types of pixel status feedback shall be provided to the central controller from the 
local sign controller.  These include a pixel test and a pixel read: 
 
Pixel Test: The pixel test shall be performed from the central controller on command and 
automatically once a day.  During a pixel test, the full operational status of each string of LEDs 
in each pixel shall be tested and then transmitted to the central controller or laptop computer.  
This pixel status test shall distinguish the difference between half out, full out, half stuck-on and 
fully stuck-on pixels.  A list of defective pixels shall be provided, listing pixel status, line number, 
module number, column number and row number for each defective pixel.  The pixel test may 
briefly disturb the displayed message for less than 0.5 seconds. 
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Pixel Read:  The pixel read shall be performed during both message downloads and during 
every sign poll from the central controller or laptop computer.  The pixel read shall perform a 
real-time read of the displayed message and shall return the state of each pixel to the central 
controller as it is currently displayed to the motorist, including any errors.  This shall allow the 
central controller operator to see what is visibly displayed to the motorist on an individual pixel 
basis.  During a pixel read, the state of each pixel (full-on, half-on or off) in the sign shall be read 
by the sign controller to allow the central controller or laptop computer to show the actual 
message, including static flashing and alternating messages, that is visibly displayed on the sign 
in a WYSIWYG format.  This pixel reading shall take place while a message is displayed on the 
sign without disturbing the message in any way. Any flashing, flickering, blinking, dimming, or 
other disturbance of the message during this pixel read shall be cause for rejection of the sign. 
 
The pixel read shall be an actual real-time read of the current flowing through each string of 
LEDs at the time of the associated sign poll or message download and shall not be 
accomplished  by simulating errors based on the last pixel test. 
 
Environmental Operating Parameters 
 
All DMS components shall be capable of operating without any decrease in performance over a 
temperature range of –40°C (-40°F) to + 70°C (+158°F) with a relative humidity of up to 95% 
non-condensing, unless otherwise noted in this specification. 
  
Sign Controller 
 
General Requirements 
Each DMS shall be controlled and monitored by its own sign controller. The sign controller shall 
be a stand-alone microprocessor-based system, which does not require continuous 
communication with DMS control software in order to perform most DMS control functions. 
 
The sign controller shall meet the following operational requirements: 
• Communicate using the NTCIP protocol 
• Contain memory for storing changeable and permanent messages, schedules, and other 

necessary files for controller operation 
• Include a front panel user interface with LCD and keypad for direct operation and 

diagnostics as described herein 
• Contain a minimum of three (3) NTCIP-compliant RS232 communication ports 
• Contain a minimum of one (1) NTCIP-compliant Ethernet port with RJ45 connector 
• Contain DMS-specific control firmware (embedded software) that shall monitor all external 

and internal sensors and communication inputs and control the display modules as directed 
by external control software and the front panel interface NTCIP shall be natively supported 
in the DMS controller. External protocol converter or translator devices shall not be allowed. 

 
Controller Location 
The sign controller and associated communication equipment shall be installed inside the 
ground mounted cabinet as shown on plans. 
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Environmental 
The sign controller shall meet the following environmental requirements defined in NEMA 
Standards Publication TS 4, Hardware Standards for Dynamic Message Signs (DMS), with 
NTCIP Requirements. 
 
Mechanical and Electrical 
The sign controller shall meet the following electrical and mechanical requirements: 
 
• Mount in a standard EIA 19-inch (480 mm) equipment rack with a maximum 4U space 

requirement 
• Weigh no more than 10 pounds, including its enclosure 
• Consume no more than 30 watts of power 
• Powered by an internal regulated DC power supply capable of operating on 120VAC or 

240VAC at both 50Hz and 60Hz 
• All printed circuit boards shall be sealed with an acrylic conformal coating 

 
Operational Requirements 
Front Panel User Interface. The sign controller’s front panel shall include a menu driven, 16 
button keypad and a 280x472 graphical LCD. These devices shall be used to perform the 
following functions with the sign controller and DMS: 
 
• Monitor the current status of the sign controller, including the status of all sensors and a 

RGB what-you-see-is-what-you-get (WYSIWYG) representation of the message visible on 
the display face 

• Perform diagnostics testing of various system components, including pixels, power systems, 
sensors, and more 

• Activate, create, preview and delete messages stored in memory 
• Blank the sign. 
• Start and stop the schedule. 
• Configure display parameters, including display size and color technology 
• Configure date and time. 
• Configure communications port settings and NTCIP options 
• Configure level of password protection per user. 
• Select automatic or manual brightness mode of operation. 
 
The front panel interface shall also include: 
 
• Power switch to turn the controller on and off 
• LED power “on” indicator 
• Local/remote selection from LCD interfaces. 
• LED to indicate when any of the NTCIP communication channels are active 
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Memory 
The sign controller shall have non-volatile electronically changeable memory. This memory shall 
be formed by flash or battery-backed static RAM integrated circuits that retain the data in 
memory for a minimum of 30 days following a power loss. This changeable memory shall be 
used to store messages and schedules. The controller memory shall be capable of storing a 
minimum of 500 changeable text based messages in non-volatile RAM. There shall be a 
minimum of 2 GB RAM and 8 GB of storage. 
 
Internal Clock 
The DMS sign controller shall contain a computer-readable clock that has a battery backup 
circuit. The battery shall keep the clock operating properly for at least 5 years without external 
power, and the clock shall automatically adjust for daylight savings time and leap year using 
hardware, software, or a combination of both. The clock shall be set electronically by the sign 
controller microprocessor and shall be accurate to within one (1) minute per month. 
 
Communications 
All remote communication ports shall be NTCIP-compatible as defined in the “Requirements for 
NTCIP Compatibility” section of these specifications.  
 
Communication Modes 
The DMS sign controller shall be able to receive instructions from and provide information to a 
computer containing DMS control software using the following communication modes: 
 
• Remotely via direct or dial-up communications with a remotely located computer. The 

system communications backbone, as well as all field modems or signal converters, shall 
provide the DMS sign controller with an RS232 signal. 

• Locally via direct connection with a laptop computer that is connected directly to the sign 
controller using an RS232 null modem connection. 

Serial Communication Ports 
The DMS sign controller shall contain a minimum of three (3) NTCIP-compatible RS232 
communication ports. These ports shall support multiple communication interfaces, including, 
but not limited to, direct null-modem (for local laptop control), dial-up and leased-line modems, 
radio systems, cellular modems, and fiber optic modems. The RS232 ports shall all have 
standard DB9M connectors. 
 
The baud rate, connection type, and NTCIP communication protocol shall be configurable. Each 
port must support all typical serial baud rates ranging from 1200 to 115,200 baud. All three ports 
shall be capable of supporting either of the following sub network profiles: NTCIP 2101 (PMPP) 
or NTCIP 2103 (PPP). They shall also be capable of supporting either NTCIP 2201 (Null) or 
NTCIP 2202 (Internet) transport profiles. Only one each of the transport and sub network 
profiles shall be active at any time on each port. 
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Ethernet Port 
The DMS sign controller shall contain a minimum of one (1) 10/100Base-T Ethernet 
communication port. This port shall be available for use for communicating from the central 
control system to the DMS sign controller when an Ethernet network is available. The Ethernet 
port shall have a standard RJ45 connector. 
 
Communications on the Ethernet port shall be NTCIP-compatible using the NTCIP 2202 Internet 
transport profile and the NTCIP 2104 Ethernet sub network profile. This shall permit the 
controller to be operated on any typical Ethernet network using the TCP/IP and UDP/IP 
protocols. 
 
Controller Addressing 
Thirty (30) days prior to the scheduled field installation of each DMS controller, the Contractor 
shall deliver the controller to the Traffic Systems Center (TSC) for network configuration prior to 
installation by the Contractor.  The controller shall be clearly identified as to which location it is to 
be installed for proper configuration.  The controller’s MAC address shall be clearly identified.  
After the controller is configured, the Contractor shall retrieve the controller from the TSC and 
install it. 
 
Transient Protection 
The DMS and sign controller signal and power inputs shall be protected from electrical spikes 
and transients as follows: 
 
Sign AC Power 
The AC power feed for all equipment in the sign cabinet shall be protected at the panel board by 
a parallel-connection surge suppresser rated for a minimum surge of 50 kA. This device shall 
conform to the following requirements: 
 
• Withstand a peak 100,000-ampere surge current, 50kA L-N, 50kA L-G 
• Designed, manufactured, & tested consistent with: ANSI/IEEE C62.41.1-2002, C62.42.2-

2002, C62.45-2002, NEMA LS-1, NEC 285 and IEC 61643, CE 
• Less than 1 nanosecond response time 
• Temperature range of -15ºF to +140°F (-26ºC to +60ºC) 
• Approximate dimensions of 3-inches (76 mm) wide by 8-inches (203 mm) long by 3-inches 

(76 mm) high 
• High Energy Parallel Design for Category C3 & C-High Application 
• UL listed to: UL 1449 Third Edition 200kA & 100kA SCCR 
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Control Equipment AC Power 

• Withstand a peak 100,000-ampere surge current, 50kA L-N, 50kA L-G 
• Designed, manufactured, & tested consistent with: ANSI/IEEE C62.41.1-2002, C62.42.2-

2002, C62.45-2002, NEMA LS-1, NEC 285 and IEC 61643, CE 
• Less than 1 nanosecond response time 
• Temperature range of -15ºF to +140°F (-26ºC to +60ºC) 
• Approximate dimensions of 3-inches (76 mm) wide by 8-inches (203 mm) long by 3-inches 

(76 mm) high 
• High Energy Parallel Design for Category C3 & C-High Application 
• UL listed to: UL 1449 Third Edition 200kA & 100kA SCCR 

 
Communication Signals 
Transient voltage surge suppressors shall protect all communication signals connecting to the 
control equipment from off-site sources using copper cables. Transient voltage surge 
suppressors shall protect all copper communication lines used to pass data between the sign 
controller and sign. 
 
Protection 
A series/parallel two-stage suppression device shall protect the modem communication port 
from over-voltage and over-current conditions. This surge protection shall be integrated 
internally within the controller. 

 
Local User Auxiliary Interface 
When DMS sign Controller is located inside of DMS sign Enclosure.  
 
Auxiliary Control Panel 
The DMS shall include an auxiliary control panel that will provide a secondary user interface 
panel for DMS control, configuration, and maintenance. The auxiliary control panel shall meet 
the same electrical, mechanical, and environmental specifications as the DMS controller. It shall 
be powered independently from a 120 VAC outlet.  There also shall be a 120 VAC convenience 
outlet for maintenance personnel lap top computers and a hinged shelf which folds from inside 
the cabinet and is suitable for the laptop computer to rest on. 

 
Interface Panel 
The auxiliary control panel shall have an LCD panel and keypad identical to those found on the 
DMS controller. It shall also contain a local/remote control switch; reset switch, status LEDs, 
and one NTCIP compatible RS232 communication port that meet the same specifications as the 
DMS controller. 
 
DMS Control Interface 
The auxiliary control panel shall include an identical menu system to the DMS controller with all 
of its features and functionality. 
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Location 
The Auxiliary Control Panel shall be installed at grade level in a location that is safe and easy 
for maintenance personnel to access. 

 
Controller Signal Interface 
The auxiliary control panel shall interface to the DMS controller using fiber optic. It shall be 
capable of operating up to 4000 feet from the DMS controller.  
 
Sign Controller Functions 
The sign controller shall be capable of being controlled from the central controller or the laptop 
computer. 
 
The controller software shall be capable of displaying a message, including static messages, 
flashing messages, and alternating messages.  
 
Messages shall be capable of displaying text, graphics or a combination of both.  The graphics 
area shall be downloaded from the central controller with each message. 
 
It shall be possible to separately vary the flashing and alternating frequencies. 
 
Flashing messages shall have the following adjustable timing:  
 
• Message time on from 0.5 to 5.0 seconds in 0.1 second increments. 
• Message time off from 0.5 to 5.0 seconds in 0.1 second increments 
 
It shall be possible to flash any character or set of characters in a static message. 
 
Alternating messages shall have the following adjustable timing: 
 
• Primary message time on from 0.5 to 5.0 seconds in 0.1 second increments. 
• Primary message time off from 0 to 5.0 seconds in 0.1 second increments. 
• Alternative message time on from 0.5 to 5.0 seconds in 0.1 second increments. 
• Alternate message time off from 0 to 5.0 seconds in 0.1 second increments. 
 
It shall be possible to flash any character or set of characters in an alternating message at the 
adjustable frequencies listed above for flashing messages.  The flashing period shall be a sub-
multiple of the alternating on-time it is associated with.  
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Report errors and failures, including: 
 
• Power failure 
• Power recovery 
• Pixel string failure 
• Fan failure 
• Over a user selectable critical temperature 
• Power supply failure 
• Data transmission error 
• Receipt of invalid data 
• Communication failure recovery 
 
Message and status monitoring 
The sign controller shall respond to the central controller whenever it receives a request for 
status (a poll).  The return message shall be capable of providing the following information:  
 
• Actual message that is visibly displayed on the sign on an individual pixel basis (full-on, half-

on or off) 
• Current sign illumination level 
• Local Control Panel switch position (central, local or local override mode) 
• Error and failure reports 
• Temperature readings 
• LED power supply voltage levels 
• Origin of display message transmission (laptop, manual or central) 
• Heater status 
• Address of sign controller 
• Uninterruptible power supply status 
• AC Surge protection status 
• Communication line protection status 
• Operational status of the following sensors 

• Each temperature sensor 
• Each photocell 
• Each airflow sensor 
• Humidity sensor 
• Each power supply sensor 
• Severe error condition response 

 
Each time the sign controller is polled by the DMS Master Controller or laptop computer, the 
sign controller shall test the operation status of the sensors listed below and return this 
information to the DMS Master Controller.  This operational status test shall determine if each of 
the following sensors are functioning properly: 
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• Each temperature sensor 
• Each photocell 
• Humidity sensor 
• Each LED power supply 
 
The sign controller shall provide a library with a minimum of 50 permanent messages, 
consisting of 30 or less characters per line, stored in PROM.  The sign controller shall also be 
able to accept a downloaded library from the central or laptop computer of a minimum of 25 
changeable messages stored in non-volatile RAM.  These messages may be called for display 
on the sign from the keypad on the front panel of the DMS Controller. 
 
The sign controller shall also be capable of displaying messages on the sign that are 
downloaded from the central controller or laptop computer, but are not located in the library 
stored in non-volatile memory of the sign controller. 
 
The sign shall normally display triple stroke (23 x 15) characters with four-column spacing 
between characters.  The sign shall also be able to display single stroke (5 X 7), expanded (6 X 
7) or double-stroke (7 X 7) nominal character fonts or change the default spacing between 
characters.  The spacing options shall be one, two or three pixel columns.  Each font may be 
edited and downloaded to the sign controller from the central controller or laptop computer at 
any time without any software or hardware modifications. 
 
The full matrix display shall also be capable of displaying other sized characters, graphics/ 
symbols, and other number of lines depending on the height of the character utilized.  The 
interline spacing shall be variable. 
 
The sign controller shall monitor the photo cell circuits in the sign and convert the measured 
light intensity into the desired pixel brightness.  The photo circuit readings shall be correlated 
with a brightness table in the sign controller. The brightness table shall have a minimum of 255 
brightness levels.  Automatic adjustment of the LED driving waveform duty cycle shall occur in 
small enough increments so that brightness of the sign changes smoothly, with no perceivable 
brightness change between adjacent levels. The brightness table in each individual sign 
controller shall be adjustable from the central controller and can be customized according to the 
requirements of the installation site.  Each sign shall have its own, independent brightness table. 
 
Brightness shall be manually settable from the front panel of the controller and remotely from 
the central computer in one percent increments from one to 99%. 
 
There shall be a means to adjust how rapidly the sign responds to changes in ambient light as 
measured by the photocells.  This can be used, for example, to prevent the sign from changing 
its brightness due to a vehicle’s headlight momentarily hitting the sign.  The adjustment shall be 
made from the central controller or laptop computer and shall have two different settings, one 
for daytime control and one for nighttime control, with the day/night ambient light threshold also 
being an adjustable value.  In addition, there shall be a means to specify different weighting 
factors for each photocell, to specify how prominently each photocell figures in the calculation of 
nighttime ambient light. 
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In the event of a power failure, the sign controller shall activate a programmable default 
message (which shall be a blank message) and shall report the AC power failure to the central 
controller. 
 
The operational status of each pixel in the sign shall be automatically tested once a day and 
tested when a pixel test is requested from the central controller or laptop computer.  A list of 
defective pixels shall then be transmitted to the central controller or laptop computer, listing pixel 
status test shall distinguish the difference between half-out, full-out, half-stuck on and fully 
stuck-on pixels. This test shall not affect the displayed message for more that 0.5 seconds. 
 
When the sign controller is polled and when messages are downloaded from the central 
controller or laptop computer, each pixel in the sign shall be read and its current state (full-on, 
half-on or off), for the currently displayed message, shall be returned to the central controller.  
This will allow the central controller or laptop computer to show the actual message that is 
visibly displayed on the sign on an individual pixel basis in a WYSIWYG format.  (This is 
different from the pixel test listed above.)  This pixel status read shall not affect the displayed 
message in any way.  The pixel read shall be an actual real-time read of the current flowing 
through each string of LEDs at the time of the associated sign poll or message download and 
shall not be accomplished by simulating errors based on the last pixel test. 
 
The operational status of the fans shall be automatically tested once a day and tested on 
command from the central controller or laptop computer.  Any failure will cause an error 
message to be sent to the central controller or laptop when the sign controller is polled by the 
central controller or laptop computer. 
 
The sign controller shall read the internal temperature sensors, external ambient temperature 
sensor and the humidity sensor.  The sign controller shall use these readings in an algorithm 
that turns on the heat tape and/or the fans at the appropriate times to reduce both frost on the 
face of the sign and condensation on the display modules and other electronic circuitry. 
 
Temperature sensors shall be continuously measured and monitored by the sign controller.  A 
temperature greater than a user selectable critical temperature shall cause the sign message to 
go to blank and the sign controller shall report this error message to the central controller.  This 
user selectable critical temperature shall be capable of being changed by the central controller 
or laptop computer.  The central controller and laptop computers shall have the ability to read all 
measurements from the sign controller. 
 
All LED module power supply voltages shall be continuously measured by the sign controller. 
The sign controller shall provide these voltage readings to the central controller or laptop 
computer when the sign controller is polled by the central controller or laptop computer. 
 
There shall be no perceivable blinking, flickering or ghosting of the pixels at any time, except 
during a pixel test as described above.  The displayed message will not be affected in any way 
at any time for the pixel status read as described above. 
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In the event the central controller fails to communicate with the sign controller within a 
programmable time limit, the sign shall activate a programmable default message (which shall 
be a blank).  This function shall apply only when the sign controller is in central control mode. 
 
Failure of any sign shall not affect the operation of any other sign in the system. 
 
The sign controller shall perform a consistency check of messages downloaded from the central 
controller or laptop computer to ensure that the message will fit in the display area of the sign.  If 
any part of the message fails this check, the downloaded message shall not be displayed and 
an error message shall be displayed on the operator’s GUI. 
 
The sign controller internal time clock shall ensure that a message is taken down at the correct 
time, even in the event of a communications loss. 
 
The sign controller shall allow a moving arrow to be displayed by the central controller or laptop 
computer.  The moving arrow shall be on one line with a standard message on the other lines. 
The moving arrows shall be from the left or right and shall start from one end or in the middle of 
the sign and continue to the end of the sign. 
 
The sign controller shall blank the sign in the event of a communication failure or power failure. 
The controller shall blank the sign if failure lasts greater than 5 minutes.  Communication 
failures are either on the field transmit, field receive, or both. 
 
The sign controller shall have a special function output to control an auxiliary blank-out sign.  
This shall be a contact closure to ground capable of sinking at least 10 mA.  It shall be 
controlled from the central controller. 
 
The sign controller shall be capable of being remotely reset from the central controller. 
 
The system power shall be protected by two stages of transient voltage suppression devices as 
required in the AC Power Section of this specification.  Tripping of each stage (or both if tripped 
simultaneously) of the surge protection shall cause the sign controller to call central and report 
the error condition (for dial-up operation) or report the error condition to central on the next poll 
(for multi-drop operation). There shall be an option that is either enabled or disabled and is 
selected and downloaded from the central controller to the sign controller.  When this option is 
enabled, tripping of the second stage of surge protection shall prevent power from reaching any 
components of the sign until the surge protection has been replaced.  When this option is 
disabled, the sign will continue to function normally after the second stage of surge protection is 
tripped. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
411 

 
Communication lines shall be protected by two stages of transient voltage suppression devices 
as required in the Sign Controller Communication Interface Section of this specification.  
Tripping of each stage (or both if tripped simultaneously) of the surge protection shall cause the 
sign controller to call central and report the error condition (for dial-up operation) or report the 
error condition to central on the next poll (for multi-drop operation).  There shall be an option 
that is either enabled or disabled and is selected and downloaded from the central controller to 
the sign controller.  When this option is enabled, tripping of the second stage of surge protection 
shall disconnect the communication lines until the surge protection has been replaced.  When 
this option is enabled, tripping of the second stage of surge protection shall disconnect the 
communication lines until the surge protection has been replaced.  When this option is disabled, 
the sign will continue to function normally after the second stage of surge protection is tripped. 
 
Modes of Operation 
The mode of operation determines which level of control governs the DMS message selection.  
The three modes of operation are: 
• Central Mode:  The local control panel switch is off and the central controller controls and 

monitors the sign 
• Local Mode:  The local control panel switch is on and the laptop computer is used to locally 

control the sign.  The central controller only monitors the sign (i.e. status poll). 
• Local Override:  The local mode has been overridden by the central to allow the central to 

control the sign in case the local control panel switch was unintentionally left in local mode. 
 

AC Power 
The sign and its sign controller shall be capable of operating with 120/240 VAC, 50 amp per leg, 
60 hertz, single-phase power. 
 
The sign shall have a 50 amp per leg, 120/240 VAC, two-pole load center with 16 circuit 
capability.  Each circuit in the sign shall be powered from a separate circuit breaker. The system 
shall be protected by two stages of transient voltage suppression devices including MOVS and 
spark gap arrestor.  If enabled by the central controller, tripping of the second stage shall 
prevent power from reaching any components of the sign until the surge protection has been 
replaced.  Tripping of each stage of the surge protection shall cause the sign controller to call 
central and report the error condition (for dial-up operation) or report the error condition to 
central on the next poll (for multi-drop operation). 
 
Transient Test Requirements 
The sign housing electronics and the control cabinet shall be separately capable of withstanding 
a high-energy transient having the following characteristics repeatedly applied to the AC input 
terminals: a ten microfarad oil filled capacitor charged to 1000 VDC ± 5% shall be discharged 
into the power input terminals a minimum of three times for each polarity. Immediately following 
this test the unit under test shall perform all of its defined functions upon the restoration of 
normal AC power. 
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Electronic Materials and Construction Methods 
Printed Circuit Boards 
Printed Circuit Boards (PCB) design shall be such that components may be removed and 
replaced without damage to boards, traces or tracks. Only FR-4 0.062 inch material shall be 
used. Inter-component wiring shall be copper clad track having a minimum weight of 2 ounces 
per square foot with adequate cross section for current to be carried. Jumper wires will not be 
permitted, except from plated-through holes to component.  The maximum number of jumper 
wires allowed per circuit board is two. 
 
All PCBs shall be finished with a solder mask and a component identifier silk screen. 
 
Components 
All components shall be of such design, fabrication, nomenclature, or other identification so as 
to be purchased from a wholesale electronics distributor, or from the component manufacturer, 
except for printed circuit board assemblies: Circuit design shall be such that all components of 
the same generic type, regardless of manufacturer, shall function equally in accordance with the 
specifications. All discrete components, such as resistors, capacitors, diodes, transistors, and 
integrated circuits shall be individually replaceable. Components shall be arranged so they are 
easily accessible for testing and replacement. 

 
Technical Assistance 
The DMS manufacturer’s technical representative shall provide on-site technical assistance in 
following areas: 
 
• Sign to structure installation 
• Sign controller cabinet installation 
• Sign to controller cabling 
 
The initial powering up of the sign(s) shall not be executed without the permission of the DMS 
manufacturer’s technical representative.  
 
Testing Requirements 
The equipment covered by this specification shall be subjected to design approval tests (DAT), 
factory demonstration tests (FDT), stand-alone tests, systems tests and 72 hour and 90 day test 
periods to determine conformance with all the specification requirements.  The Engineer may 
accept certification by an independent testing lab in lieu of the design approval tests to verify 
that the design approval tests have previously been satisfactorily completed.  The DMS vendor 
shall arrange for and conduct the tests in accordance with the testing requirements stated 
herein. Unless otherwise specified, the DMS vendor is responsible for satisfying all inspection 
requirements prior to submission for the Engineer’s inspection and acceptance.  The contract 
periods will not be extended for time lost or delays caused by testing prior to final Department 
approval of any items.  The Engineer reserves the right to have his representative witness any 
and all tests.  The results of each test shall be compared with the requirements specified herein. 
Failure to conform to the requirements of any test shall be counted as a defect, and the 
equipment shall be subject to rejection by the Engineer.  Rejected equipment may be offered 
again for a retest provided that all non-compliances have been corrected and retest by the DMS 
vendor and evidence thereof submitted to the Engineer. 
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Final inspection and acceptance of equipment shall be made after installation at the designated 
location as shown on the plans, unless otherwise specified herein. 
 
Test Procedures 
The DMS vendor shall provide five (5) copies of all design approval, factory demonstration, 
stand-alone and system test procedures and data forms for the Engineer’s approval at least 
sixty (60) days prior to the day the tests are to begin.  
 
The test procedures shall include the sequence in which the tests will be conducted. The test 
procedures shall have the Engineer’s approval prior to submission of equipment for tests.  
 
The DMS vendor shall furnish data forms containing all of the data taken, as well as quantitative 
results for all tests.  The data forms shall be signed by an authorized representative (company 
official) of the equipment manufacturer. At least one copy of the data forms shall be sent to the 
Engineer.  
 
The DMS vendor shall be responsible for providing the test fixtures and test instruments for all 
of the tests. 
 
Design Approval Tests 
Design approval tests shall be conducted by the DMS vendor on one or more samples of 
equipment of each type, as approved by the Engineer, to determine if the design of the 
equipment meets the requirements of this Specification.  The test shall be conducted in 
accordance with the approved test procedures as described under the Factory Demonstration 
Test section of this special provision. 
 
If the design approval tests have not previously been satisfactorily completed by an independent 
testing lab and accepted by the Engineer, the Engineer shall be notified a minimum of thirty (30) 
calendar days in advance of the time these tests are to be conducted. 
 
The design approval tests shall cover the following: 

 
Temperature and Condensation. The DMS sign system equipment shall successfully perform all 
the functionality requirements listed in this specification under the following conditions in the 
order specified below:  
 
• The equipment shall be stabilized at -40°F (-40°C). After stabilization at this temperature, 

the equipment shall be operated without degradation for two (2) hours. 
• Moisture shall be caused to condense on the equipment by allowing it to warm up to room 

temperature in an atmosphere having relative humidity of at least 40% and the equipment 
shall be satisfactorily operated for two (2) hours while wet. 

• The equipment shall be stabilized at 149°F (65°C). After stabilization, the equipment shall be 
satisfactorily operated for two (2) hours without degradation or failure. 
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Primary Power Variation. The equipment shall meet the specified performance requirements 
when the nominal input voltage is 115 V ± 15 V.  The equipment shall be operated at the 
extreme limits for at least 15 minutes during which the operational test of the FDT shall be 
successfully performed. 

 
Power Service Transients. The equipment shall meet the performance requirements, specified 
in the parent specification, when subjected to the power service transient specified in 2.1.6 
“Transient, Power Service”, of the NEMA standard TS1.  The equipment shall meet the 
performance requirements specified in the parent specification. 

 
Relative Humidity. The equipment shall meet its performance requirements when subjected to a 
temperature of (149°F 65°C) and a relative humidity of 90%.  The equipment shall be 
maintained at the above condition for 48 hours.  At the conclusion of the 48 hour soak, the 
equipment shall meet the requirements of the operational test of the FDT within 30 minutes of 
beginning the test. 

 
Vibration. The equipment (excluding cabinets) shall show no degradation of mechanical 
structure, soldered components, or plug-in components and shall operate in accordance with 
the manufacturer’s equipment specifications after being subjected to the vibration tests as 
described in Section 2.2.5, “Vibration Test”, of the NEMA standard TS1. 

 
Consequences of Design Approval Test Failure. If the unit fails the design approval test, the 
design fault shall be corrected and the entire design approval test shall be repeated.  All 
deliverable units shall be modified without additional costs to the Department, to include design 
changes required to pass the design approval tests.  
 
DMS Controller Uninterruptible Power Supply 
A UPS shall be provided to allow the sign controller to notify the central controller when an 
improper power condition at the DMS persists for longer than 30 seconds. The UPS shall meet 
the following minimum specifications: 
 
• Line Transient Protection: Passes ANSI/IEEE C62.41 Category A testing 
• Safety Compliance: UL listed to UA1778 
• EMC Compliance: FCC Class B 
• Efficiency:>95% on line 
• Capacity VA/Watts @ 0.67P.F. : 425VA/285W 
• Voltage Nominal: 120 VAC 
• Voltage Range: 100-142 VAC 
• Typical run time (minutes): Full load: 3 minutes. Typical load: 5 minutes 
• Transfer time: 4 ms typical 
• Battery:  Sealed, maintenance-free, valve regulated, UL 924 recognized. 
• Battery recharge time (to 95% of capacity): 8 hours with output fully loaded 
• Over current protection (on line): circuit breaker 
• Input fault current (maximum): 15A 
• Operating temperature: Range minimum -10°F -140°F (-23°C to 60°C) 
• Humidity: 5% - 95% RH (non-condensing) 
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Factory Demonstration Tests 
The DMS vendor shall be responsible for conducting Factory Demonstration Tests on an all 
units at the DMS Vendor’s Manufacturing Facility.  These tests shall be performed on each unit 
supplied.  The Engineer shall be notified a minimum of sixty (60) calendar days before the start 
of tests.  The DMS Vendor shall pay for all travel expenses, including airfare, rental car, hotel, 
meals, etc., for up to three (3) department personnel or designated representatives for the 
Engineer to witness the Factory Demonstration Tests on the first unit at the vendor’s 
manufacturing facility.  All tests shall be conducted in accordance with the approved test 
procedures of Section 17.0. All equipment shall pass the following individual tests: 
 
Examination Tests 
All equipment shall be examined carefully to verify that the materials, design, construction, 
markings and workmanship comply with the requirements of the Specification. 
 
Continuity Tests 
The wiring shall be checked to determine that it meets the requirements of the appropriate 
paragraphs in the Specifications. 
 
Operational Test. All equipment shall be operated long enough to permit equipment temperature 
stabilization, and to check and record an adequate number of performance characteristics to 
ensure compliance with the requirements of this Specification.  

 
Consequences of Factory Test Failure. If any unit fails to pass its demonstration test, the unit 
shall be corrected and another unit substituted in its place and the test successfully repeated. 
 
If a unit has been modified as a result of a demonstration test failure, a report shall be prepared 
and delivered to the Engineer prior to shipment of the unit.  The report shall describe the nature 
of the failure and the corrective action taken. 
 
If a failure pattern develops, the Engineer may direct that design and construction modifications 
be made to all units without additional cost to the Department or extension of the contract 
period. 
 
Stand-Alone Tests 
The DMS vendor shall conduct an approved stand-alone test of the equipment installation at the 
field site. The test shall, as a minimum, exercise all stand-alone (non-network) functional 
operations of the field equipment with all of the equipment installed as per the plans, or as 
directed by the Engineer. 
Approved data forms shall be completed and turned over to the Engineer as the basis for review 
and rejection or acceptance.  At least thirty (30) working days’ notice shall be given prior to all 
tests to permit the Engineer or his representative to observe each test. 
 
Consequences of Stand-Alone Test Failure 
If any unit fails to pass its stand-alone test, the unit shall be corrected or another unit substituted 
in its place and the test successfully repeated. 
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If a unit has been modified as a result of a stand-alone test failure, a report shall be prepared 
and delivered to the Engineer prior to the re-testing of the unit.  The report shall describe the 
nature of the failure and the corrective action taken. 
 
If a failure pattern develops, the Engineer may direct that design and construction modifications 
be made to all units without additional cost to the Department or extension of the contract 
period. 
 
System Test 
The DMS vendor shall conduct approved DMS system tests on the field equipment with the 
central equipment.  The tests shall, as a minimum, exercise all remote control functions and 
display the return status codes from the controller. 
 
Approved data forms shall be completed and turned over to the Engineer as the basis for review 
and for rejection or acceptance. 
 
Consequence of System Test Failure 
If system tests fail because of any components(s) in the subsystem, the particular 
components(s) shall be corrected or substituted with other components(s) and the tests shall be 
repeated.  If a component has been modified as a result of the system test failure, a report shall 
be prepared and delivered to the Engineer prior to retest. 
 
72 Hours and 90 Days Test Failure 
After the installation of the DMS system is completed and the successful completion of the 
System Test, the DMS vendor shall conduct one continuous 72-hour full operating test prior to 
conducting a 90-day test period.  The type of test to be conducted shall be approved by the 
Engineer, and shall consist primarily of exercising all control, monitor and communications 
functions of the field equipment by the central equipment. 
 
The 90-day test period shall commence on the first day after the successful completion of the 
approved 72-hour continuous full operating test period. 
 
During the 90-day test period, downtime, due to mechanical, electrical and/or other 
malfunctions, shall not exceed five (5) working days.  The Engineer may extend the 90-day test 
period by a number of days equal to the downtime in excess of five (5) working days. 
 
The Engineer will furnish the DMS vendor with a letter of approval stating the first day of the 90-
day test period. 
 
Final System Acceptance 
Final system acceptance shall be defined as when all work and materials provided for in this 
item have been furnished and completely installed, and all parts of the work have been 
approved and accepted by the Engineer and the Dynamic Message Sign System has been 
operated continuously and successfully for ninety (90) calendar days with no more than five (5) 
working days downtime due to mechanical, electrical and/or other malfunctions. 
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Warranty 
Equipment furnished under this Specification shall be guaranteed to perform according to these 
specifications and to the manufacturer’s published specifications.  Equipment shall be warranted 
for a minimum of five years return to factory against defects and/or failure in design, materials 
and workmanship.  Unless otherwise specified in the invitation for bids, warranty coverage shall 
become effective on the date of final acceptance of the system by the Department. The 
Contractor shall assign to the Department all manufacturer’s normal warranties or guarantees, 
on all such electronic, electrical and mechanical equipment, materials, technical data, and 
products furnished for and installed on the project.  Defective equipment shall be repaired or 
replaced, at the manufacturer’s option, during the warranty period at no cost to the Department. 
The Contractor shall provide a written document on DMS Vendor letterhead, signed by the DMS 
Principle, documenting said warranties or guarantees and shall be submitted to the Engineer 
before project acceptance. 
 
Center to Field Communications NTCIP Requirements 
This section describes the minimum specifications for the NTCIP communication capabilities of 
the DMS controller and DMS control software. The contractor shall provide all the software, 
firmware, and services necessary to operate a dynamic message sign (DMS) system that fully 
complies with the NTCIP functional requirements specified herein, including incidental items that 
may have been inadvertently omitted. 
 
References 
These specifications reference standards through their NTCIP designated names. The following 
list provides the current versions of each of these standards. 
 
Each NTCIP device covered by these project specifications shall implement the version of the 
standard that is specified in the following table. Refer to the NTCIP library at www.ntcip.org for 
information on the current status of NTCIP standards. 
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Document Number and 
Version 

Document Title Document Status 

NTCIP 1101:1996 and 
Amendment 1 

Simple Transportation Management 
Framework (STMF)  

Approved Standard with 
Amendment  

NTCIP 1102:2004 Octet Encoding Rules (OER) Base 
Protocol 

Approved Standard 

NTCIP 1103 v1.26a Transportation Management Protocols Recommended Standard 
NTCIP 1201:1996 and 
Amendment 1 

Global Object (GO) Definitions Approved Standard 

NTCIP 1203:1997 and 
Amendment 1 

Object Definitions for Dynamic Message 
Signs 

Approved Standard with 
Amendment 

NTCIP 2001:1996 and 
Amendment 1 

Class B Profile Approved Standard 

NTCIP 2101:2001 Point to Multi Point Protocol (PMPP) 
Using RS-232 Subnetwork Profile 

Approved Standard 

NTCIP 2103:2003 Point-to-Point Protocol Over RS-232 
Subnetwork Profile 

Approved Standard 

NTCIP 2104:2003 Ethernet Subnetwork Profile Approved Standard 
NTCIP 2201:2003 Transportation Transport Profile Approved Standard 
NTCIP 2202:2001 Internet (TCP/IP and UDP/IP) Transport 

Profile 
Approved Standard 

NTCIP 2301:2001 Simple Transportation Management 
Framework (STMF) Application Profile 

Approved Standard 

Table 1: NTCIP Document References  
 
Subnetwork Profiles 
Each serial or modem port on each NTCIP device shall be configurable to support both NTCIP 
2101 and NTCIP 2103. Only one of these profiles shall be active at any given time. Serial ports 
shall support external dial-up modems. 
 
Each Ethernet port on the NTCIP device shall comply with NTCIP 2104. The NTCIP device(s) 
may support additional Subnet Profiles at the manufacturer’s option. At any one time, only one 
subnet profile shall be active on a given port of the NTCIP device. All response datagram 
packets shall use the same transport profile used in the request. The NTCIP device shall be 
configurable to allow a field technician to activate the desired subnet profile and shall provide a 
visual indication of the currently selected subnet profile. 
 
Transport Profiles 
Each serial or modem port on each NTCIP device shall be configurable to support both NTCIP 
2201 and NTCIP 2202. 
Each Ethernet port on the NTCIP device shall comply with NTCIP 2202. 
The NTCIP device(s) may support additional transport profiles at the manufacturer’s option. 
Response datagrams shall use the same transport profile used in the request. Each NTCIP 
device shall support the receipt of datagrams conforming to any of the supported transport 
profiles at any time. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
419 

Application Profiles 
Each NTCIP device shall comply with NTCIP 2301 and shall meet the requirements for 
Conformance Level 1. 
 
An NTCIP device may support additional application profiles at the manufacturer’s option. 
Responses shall use the same application profile used by the request. 
 
Each NTCIP device shall support the receipt of application data packets at any time allowed by 
the subject standards. 
 
Object Support 
Each NTCIP device shall support all mandatory objects of all mandatory conformance groups as 
defined in NTCIP 1201 and NTCIP 1203. 
 
Each NTCIP device shall support all mandatory objects in all optional conformance groups 
required herein. All optional objects listed in these specifications shall be supported. 
 
The NTCIP device(s) shall are required to support the following optional conformance groups. 
 
Conformance Group Reference 
Time Management NTCIP 

1201  
Timebase Event Schedule NTCIP 

1201  
Report NTCIP 

1201  
PMPP NTCIP 

1201  
Font Configuration NTCIP 

1203  
DMS Configuration NTCIP 

1203  
MULTI Configuration NTCIP 

1203  
MULTI Error Configuration NTCIP 

1203  
Illumination/Brightness Control NTCIP 

1203  
Scheduling NTCIP 

1203  
Sign Status NTCIP 

1203  
Status Error NTCIP 

1203  
Pixel Error Status NTCIP 

1203  
Table 2: Required Optional Conformance Groups 
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The following table indicates objects that are considered optional in the NTCIP standards, but 
are required by this specification. It also indicates modified object value ranges for certain 
objects. Each NTCIP device shall provide the full, standardized object range support (FSORS) 
of all objects required by these specifications unless otherwise indicated below.  
 
Object Reference Project Requirement 
moduleTable NTCIP 1201 

Clause 2.2.3 
Shall contain at least one row with 
moduleType equal to 3 (software). 

maxTimeBaseScheduleEntries NTCIP 1201 
Clause 2.4.3.1 

Shall be at least 28 

maxDayPlans NTCIP 1201 
Clause 2.4.4.1 

Shall be at least 20 

maxDayPlanEvents NTCIP 1201 
Clause 2.4.4.2 

Shall be at least 12 

maxEventLogConfig NTCIP 1201 
Clause 2.5.1 

Shall be at least 50 

eventConfigMode NTCIP 1201 
Clause 2.4.3.1 

The NTCIP Component shall Support the 
following Event Configuration: 
onChange, greaterThanValue, 
smallerThanValue 

eventConfigLogOID NTCIP 1201 
Clause 2.5.2.7 

FSORS 

eventConfigAction NTCIP 1201 
Clause 2.5.2.8 

FSORS 

maxEventLogSize NTCIP 1201 
Clause 2.5.3 

Shall be at least 200 

maxEventClasses NTCIP 1201 
Clause 2.5.5 

Shall be at least 16 

eventClassDescription NTCIP 1201 
Clause 2.5.6.4 

FSORS 

maxGroupAddresses NTCIP 1201 
Clause 2.7.1 

Shall be at least 1 

communityNamesMax NTCIP 1201 
Clause 2.8.2 

Shall be at least 3 

numFonts NTCIP 1203 
Clause 
2.4.1.1.1.1 

Shall be at least 12 

maxFontCharacters NTCIP 1203 
Clause 
2.4.1.1.3 

Shall be at least 255 

defaultFlashOn NTCIP 1203 
Clause 
2.5.1.1.1.3 

The DMS shall support flash “on” times 
ranging from 0.1 to 9.9 seconds in 0.1 
second increments 

defaultFlashOff NTCIP 1203 
Clause 
2.5.1.1.1.4 

The DMS shall support flash “off” times 
ranging from 0.1 to 9.9 seconds in 0.1 
second increments 

defaultBackgroundColor NTCIP 1203 The DMS shall support the black 
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Clause 
2.5.1.1.1.1 

background color 

defaultForegroundColor NTCIP 1203 
Clause 
2.5.1.1.2 

The DMS shall support the amber 
foreground color 

defaultJustificationLine NTCIP 1203 
Clause 
2.5.1.1.1.6 

The DMS shall support the following 
forms of line justification: left, center, and 
right 

defaultJustificationPage NTCIP 1203 
Clause 
2.5.1.1.1.7 

The DMS shall support the following 
forms of page justification: top, middle, 
and bottom 

defaultPageOnTime NTCIP 1203 
Clause 
2.5.1.1.1.8 

The DMS shall support page “on” times 
ranging from 0.1 to 25.5 seconds in 0.1 
second increments 

defaultPageOffTime NTCIP 1203 
Clause 
2.5.1.1.1.9 

The DMS shall support page “off” times 
ranging from 0.1 to 25.5 seconds in 0.1 
second increments 

defaultCharacterSet NTCIP 1203 
Clause 
2.5.1.1.1.10 

The DMS shall support the eight bit 
character set 

dmsMaxChangeableMsg NTCIP 1203 
Clause 
2.6.1.1.1.4 

Shall be at least 100. 

dmsMessageMultiString NTCIP 1203 
Clause 
2.6.1.1.1.8.3 

The DMS shall support any valid MULTI 
string containing any subset of those 
MULTI tags listed in Table 3 (below) 

dmsControlMode NTCIP 1203 
Clause 
2.7.1.1.1.1 

Shall support at least the following 
modes: local, central, and centralOverride 

dmsSWReset NTCIP 1203 
Clause 
2.7.1.1.1.2 

FSORS 

dmsMessageTimeRemaining NTCIP 1203 
Clause 
2.7.1.1.1.4 

FSORS 

dmsShortPowerRecoveryMessage NTCIP 1203 
Clause 
2.7.1.1.1.8 

FSORS 

dmsLongPowerRecoveryMessage NTCIP 1203 
Clause 
2.7.1.1.1.19 

FSORS 

dmsShortPowerLossTime NTCIP 1203 
Clause 
2.7.1.1.1.10 

FSORS 

dmsResetMessage NTCIP 1203 
Clause 
2.7.1.1.1.12 

FSORS 

dmsCommunicationsLossMessage NTCIP 1203 FSORS 
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Clause 
2.7.1.1.1.12 

dmsTimeCommLoss NTCIP 1203 
Clause 
2.7.1.1.1.12 

FSORS 

dmsEndDurationMessage NTCIP 1203 
Clause 
2.7.1.1.1.15 

FSORS 

dmsMemoryMgmt NTCIP 1203 
Clause 
2.7.1.1.1.16 

The DMS shall support the following 
Memory management Modes: 
normal and clearChangeableMessages 

dmsMultiOtherErrorDescription NTCIP 1203 
Clause 
2.4.1.1.1.20 

If the vendor implements any vendor-
specific MULTI tags, the DMS shall 
provide meaningful error messages within 
this object whenever one of these tags 
generates an error 

dmsIllumControl NTCIP 1203 
Clause 
2.8.1.1.1.1 

The DMS shall support the following 
illumination control modes: Photocell, and 
Manual 

dmsIllumNumBrightLevels NTCIP 1203 
Clause 
2.8.1.1.1.4 

Shall be at least 100 

dmsIllumLightOutputStatus NTCIP 1203 
Clause 
2.8.1.1.1.9 

FSORS 

numActionTableEntries NTCIP 1203 
Clause 
2.9.1.1.1 

Shall be at least 200 

watcdogFailureCount NTCIP 1203 
Clause 
2.11.1.1.1.5 

FSORS 

dmsStatDoorOpen NTCIP 1203 
Clause 
2.11.1.1.1.6 

FSORS 

fanFailures NTCIP 1203 
Clause 
2.11.2.1.1.8 

FSORS 

fanTestActivation NTCIP 1203 
Clause 
2.11.2.1.1.9 

FSORS 

tempMinCtrlCabinet NTCIP 1203 
Clause 
2.11.4.1.1.1 

FSORS 

tempMaxCtrlCabinet NTCIP 1203 
Clause 
2.11.4.1.1.2 

FSORS 

tempMinSignHousing NTCIP 1203 
Clause 

FSORS 
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2.11.4.1.1.5 
tempMaxSignHousing NTCIP 1203 

Clause 
2.11.4.1.1.6 

FSORS 

Table 3: Modified Object Ranges and Required Optional Objects  
 

Multi Tags 
Each NTCIP device shall support the following message formatting MULTI tags. The 
manufacturer may choose to support additional standard or manufacturer-specific MULTI tags. 
 
MULTI Tag (E)     DESCRIPTION 
f1 Field 1-time (12 hr) 
f2 Field 1-time (24 hr) 
f8 Field 8- day of month 
f9 Field 9-month 
f10 Field 10-2 digit year 
f11 Field 11-4 digit year 
fl (and /fl) Flashing text on a line-by-line 

basis with flash rates 
controllable in 0.1-second 
increments. 

Fo Font  
jl2 Justification- line-left 
jl3 Justification- line-center 
jl4 Justification- line- right 
jp2 Justification- page- top 
jp3 Justification- page- middle 
jp4 Justification- page- bottom 
mv Moving text 
nl New line 
np New page up to 5 instances in 

a message (i.e. up to 6 
pages/frame in a message 
counting first page) 

pt Page times controllable in 0.1-
second increments 

Table 4: Required MULTI Tags  
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Documentation 
NTCIP documentation shall be provided on a CD-ROM and will contain ASCII versions of the 
following Management Information Base (MIB) files in Abstract Syntax Notation 1 (ASN.1) 
format: 
 
• The relevant version of each official standard MIB modules referenced by the device 

functionality. 

• If the device does not support the full range of any given object within a standard MIB 
Module, a manufacturer specific version of the official standard MIB Module with the 
supported range indicated in ASN.1 format in the SYNTAX and/or DESCRIPTION fields of 
the associated OBJECT TYPE macro. The filename of this file shall be identical to the 
standard MIB Module except that it will have the extension “man”. 

• A MIB module in ASN.1 format containing any and all manufacturer specific objects 
supported by the device with accurate and meaningful DESCRIPTION fields and supported 
ranges indicated in the SYNTAX field of the OBJECT-TYPE macros. 

• A MIB containing any other objects supported by the device 

Acceptance Testing 
The vendor will provide certification of NTCIP-compliance as part of the vendor’s pre-build 
submittal documentation. This certification shall be in the form of a comprehensive test plan and 
completed test report as performed by either the vendor or a third-party testing agency. The 
testing shall have been completed using industry accepted test tools such as the NTCIP 
Exerciser, Trevilon’s NTester, Intelligent Devices’ Device Tester, and/or Frontline’s FTS for 
NTCIP. Data capture files from the FTS software during the performance of the above testing 
shall be furnished upon request of the Engineer. 
 
The Engineer can elect to perform additional NTCIP testing if desired. This testing shall be 
conducted on a production DMS in the vendor’s facility during the factory acceptance test. The 
vendor shall provide a written NTCIP test procedure to the Engineer a minimum of 30 days prior 
to the NTCIP testing. 
 
Interpretation Resolution 
If the Engineer or DMS manufacturer discovers an ambiguous statement in the standards 
referenced by this procurement specification, the issue shall be submitted to the NTCIP DMS 
Working Group for resolution. If the Working Group fails to respond within 90 days, the engineer 
shall provide an interpretation of the specification for use on the project. 
 
As-Built Documentation  
The Contractor shall provide to the Engineer the following documentation of the complete 
installed equipment prior to testing. Sufficient documentation shall be provided to reflect “as-
built” conditions and to facilitate operation, maintenance, modification and expansion of the 
system or any of its individual components.  Manufacturer supplied documentation which covers 
the intent of this requirement may be used, subject to the approval of the Engineer. 
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Operator’s Manuals 
A manual containing a general description and detailed operating and installation instructions 
shall be provided for each different type or model of equipment.  Five copies of the manual shall 
include the following information:  
 
• A general description of the equipment including all information necessary to describe the 

basic use or function of the system components.  This shall include a general block 
diagram presentation of the equipment.  Where auxiliary equipment is required, tabular 
charts shall be included, list such equipment.  These charts shall include the nomenclature 
physical and electrical characteristics and functions of the auxiliary equipment, unless such 
information is contained elsewhere in an associated manual.  In the latter case, a 
reference shall be made to the location of the information pertaining to the auxiliary 
equipment. 

• The theory of operation of the system components in a clear, concise manner supported 
by simplified schematics, logic, data flow diagrams, one-function diagrams, etc.  Timing 
and waveform diagrams and voltage levels shall be shown as required.  A logical 
development shall be used starting with a system block level and proceeding to a circuit 
analysis.  Circuit analysis shall be detailed whenever circuits are not normally found in 
standard text books.  This application of new theoretical concepts shall be fully described.  
Where the design allows operation in a number of different modes, an operational 
description of each mode shall be included. 

• In simple, clear language, the routine of operation, from necessary preparations for placing 
the equipment into operation, to securing the equipment after operation. This section shall 
contain appropriate illustrations, with the sequence of operations presented in tabular form 
wherever feasible. 

• The manufacturer’s recommended procedures and checks necessary for preventive 
maintenance. This shall be specified for pre-operation, weekly, monthly, quarterly, semi-
annual, annual and “as required” checks as necessary to assure reliable equipment 
operation.  Specification, including tolerances, for all electrical, mechanical, and other 
applicable measurement, adjustments, or both, shall be listed. 

• Data necessary for isolation and repair of failure or malfunctions, assuming the 
maintenance technicians to be capable of analytical reasoning using the information 
provided in the submittal information. Accuracies, limits, and tolerances for all electrical, 
physical or other applicable measurements shall be described.  General instructions shall 
be included for disassembly, overhaul and reassembly, including shop specifications or 
performance requirements. 

• Detailed instructions shall be given only where failure to follow special procedures would 
result in damage to the equipment, improper operation, danger to operating or 
maintenance personnel.  Consumption of excessive person hours, etc.  Such instructions 
and specifications shall be included only for such maintenance as maybe accomplished by 
specialized technicians and engineers in a modern electromechanical shop. The 
instructions shall describe special test set-up, components fabrication, the use of special 
tools, jigs and test equipment. 
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• A detailed physical description of size, weight, special mounting requirements, electrical 

connections, and all other pertinent information necessary for proper installation and use of 
the equipment shall be provided. 

• The parts list shall contain all information required to describe the characteristics of the 
individual parts, as required for identification.  It shall include a list of all equipment within a 
group and list all assemblies, sub-assemblies and replacement parts of units.  The tabular 
arrangement shall be an alphanumerical order of the schematic reference symbols and 
shall give the associated description, manufacturer’s name and part number. A table of 
contents or some other convenient means shall be provided for the purpose of identifying 
major components, assemblies, etc. 

• Schematic diagrams shall be complete and accurate as required to supplement the text 
material and to allow the books to be a self-contained technical information source.  
Maximum size of these diagrams shall be limited to allow their use in close proximity to the 
equipment, in the class room, etc., part reference symbols, test voltages, waveforms and 
other aids to understanding of the circuits function shall be included on the diagrams. Test 
voltages, waveforms and other aids to understanding of the circuits function may be shown 
on either simplified schematics or other drawings (as required in the above sections) on 
theory of operation or maintenance or on the schematic diagrams required for this section. 
The overall scope of information shall not be less, however, than that stated for the 
schematic diagrams. 

 
Software Manuals 
The DMS vendor shall provide manuals and data for the computer software system and 
components thereof.  These shall include the following: 
 
• Computer programmer’s manuals and computer user’s manuals (5 copies each). Include 

manuals for any CPU language used by the Contractor for this project. Include instructions 
for performing a back-up of all software and message libraries. 

• Two original copies of the computer’s operating system manual and compiler and 
assembly language manuals and an instruction manual for translating source to object 
code. 

• Manufacturer’s documentation (including schematics) for all plug in circuit cards used in 
the microcomputer chassis. 

• Computer program logic in flow chart form (5 copies). 
• Narrative descriptions of programs and input output formats (5 copies). 
• Two copies of source programs, for master and sign controller software, shall be provided 

on CD-ROM.  An unrestricted license for software use by the Department shall be provided 
to the Engineer. 

• DMS vendor shall provide the communication protocol used between the DMS master 
controller and the DMS sign controller for use by the Department without any restrictions. 
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Final Documentation 
Final documentation shall reflect all field changes and software modifications and shall be 
provided before installation. Final documentation shall be approved prior to final system 
acceptance has begun. This document shall include drawings of conduit layouts, cable 
diagrams, wiring lists, cabinet layouts, wiring diagrams and schematics for all elements of the 
communications system.  This shall also include detailed drawings identifying by cable type, 
color-coded function, the routing of all conductors (pairs) in the communications system. Upon 
completion of the installation, the Contractor shall submit these plans, maps, and/or drawings to 
reflect an as built condition, incorporating all changes made during installation, such as in pair 
identification and routing. 
 
Spare Parts Requirements 
The Contractor shall provide additional parts to create two (2) additional character matrixes, two 
(2) load modules to drive a character module, one (1) LED power supply, and one complete 
sign controller unit.  The cost of additional parts/equipment shall be considered incidental to the 
price for each DMS. 
 
DMS Training 
Operational and maintenance training for the entire system shall be provided to designated 
personnel during installation, testing and debugging. This training shall be provided through 
practical demonstrations and other related technical procedures.  Training shall be limited to a 
maximum of 15 people and shall be provided at a time and location approved by the Engineer. 
The training shall include, but not be limited to, the following: 
 
• Hands-on operation of all sign control hardware 
• Explanation of all system commands, their function and usage. 
• Insertion of data 
• Required preventative maintenance 
• Servicing procedures 
• System trouble-shooting or problem identification procedures 
 
A minimum of 24 hours of instruction shall be provided for the operational and maintenance 
procedures for the system.  The DMS vendor shall submit an agenda for the training and one 
complete set of training materials along with the qualification of proposed instructors to the 
Engineer for approval at least 30 days before the training is to begin.  The Engineer will review 
material and approve or request changes.  After approval, the vendor shall provide a minimum 
of 5 copies of the training material that will become the property of the Department after training 
period is over. 
 
The DMS vendor shall record the entire training on DVDs and shall provide the recordings to the 
Engineer for later use.  The training shall be conducted at District One Traffic Systems Center 
building, after the completion of all system integration tests.  The schedule of training sessions 
shall be established by the DMS vendor, with the approval of the Engineer. 
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Warranty 
The equipment and parts furnished for the DMS and DMS control system shall be new, of the 
latest model, fabricated under high quality standards. 
 
Equipment and parts furnished for the DMS shall be warranted by the manufacturer to be free of 
defects in assembly or fabrication and materials for a minimum of five years from the date of 
acceptance and shall be warranted for quality of work for twelve months from the date of final 
acceptance.  If component manufacturer’s warranties are for a longer period, they shall apply. 
Any parts or equipment found to be defective during the warranty period shall, upon the 
concurrence of the defect by the manufacturer, be replaced free of charge. 
 
The Engineer shall be furnished with a certification stating that the equipment, parts and 
material furnished for the DMS and DMS control system complies with all the provisions of this 
special provision.  If there are any items which do not comply with this special provision, then a 
list of those exceptions shall be detailed on the certification. 
 
All manufacturer’s warranties and guarantees for the dynamic message sign system shall be 
transferred to the Department on the date of final acceptance. 
 
Method of Measurement 
The DYNAMIC MESASGE SIGN, WALK-IN ACCESS, FULL MATRIX, COLOR, NTCIP 1203 
shall be paid for at the contract unit price as each which cost shall include the cost of furnishing 
all labor, materials, documentation, warranties, tools and equipment to install, test, and make 
the location operational with the specified DMS in this pay item. 
 
Basis of Payment 
This work shall be paid for at the contract unit price each for DYNAMIC MESASGE SIGN, 
WALK-IN ACCESS, FULL MATRIX, COLOR, NTCIP 1203 which price shall include furnishing 
and installing the DMS sign, documentation, warranties, spare parts, training, and diagnostic 
software as directed by the engineer. 
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LIGHT POLE, SPECIAL 
 
Description.  This item shall consist of furnishing and installing a conventional-type round 
tapered aluminum pole with 11.5” Bolt circles and no mast arm complete with all required 
hardware including bolt covers as specified herein and applicable portions of Section 1069 of 
the Standard Specifications. The pole shall also be in accordance with the Wireless Vehicle 
Detector pole detail. 
 
Materials.  Materials shall be according to applicable portions of Section 1069 of the Standard 
Specification and the following: 
 
• The pole shall be designed to AASHTO design criteria for 90 MPH wind loading and a 

minimum 50 year design life 
• The pole shall be designed such that the deflection of the pole from the vertical axis does 

not exceed one degree per 10 feet (3.04M) of nominal pole height, as caused by the dead 
weight moment of design Wireless Vehicle Detector equipment, at height recommended by 
Manufacturer of Wireless Vehicle Detector equipment. 

• The pole shall be coordinated with the Wireless Vehicle Detector equipment being 
provided on this project to be free of susceptibility to harmful harmonics with vibration 
damper. The pole shall incorporate an integral vibration damper. The submittal for approval 
shall address this requirement. 

• The shaft shall be of smooth circular cross section seamless tapered aluminum alloy, type 
6063-T6. It shall be free of dents, kinks, ripples, scratches or other defects. The outer wall 
shall have a satin ground finish, 50 grit or finer. 

• The shaft shall have a cast aluminum base plate conforming to ASTM designation B108 
and SG70A for aluminum alloy, welded to the pole shaft. All welding shall be performed by 
the inert gas shielded arc method, and all welds shall be free from cracks and pores. The 
base plate shall have slots suitable for 1 inch (25.4 mm) diameter anchor bolts and 11.5 
inch nominal bolt circles. 

• The height of the pole shall be 30 feet (9.144m), or as otherwise noted on the plans. 
• The shaft shall have a nominal wall thickness of not less than 250 mils. 
• The shaft shall have a 4-inch by 8-inch (101.6 mm x 203.2 mm) handhole with rounded 

ends. 
• The handhole shall be reinforced and shall have a cover of the same materials as the pole 

held in place with 1/8” (3.175 mm)-20 steel core nylon screws. The holes for the screws 
shall be tapped with the appropriate thread configuration. The handhole shall be located 
18-inches (457.2mm) from the bottom of the pole to the centerline of the handhole. 

• The shaft shall be equipped with a ground lug, welded inside the shaft, suitable for No. 8 
and No. 4 wires, located adjacent to and accessible from the handhole. 

• The wireless vehicle detector equipment shall be at a height recommended by 
Manufacturer of the detector equipment. 
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Installation.  The pole shall be set plumb on the foundation or Breakaway Device without the 
use of shims, grout or any other leveling devices under the pole base. 
 
Method of Measurement.  This work shall be measured by payment by each light pole with 11.5” 
bolt circles installed. 
 
Basis of Payment.  This work shall be paid for at the contract unit price for each LIGHT POLE, 
SPECIAL installed. 
 
 
DISCONNECT SWITCH 
 
Description. This item shall consist of furnishing and installing an electric service disconnect 
switch mounted on or near the Dynamic Message Sign (DMS) structure supports in accordance 
with applicable articles of the IDOT Standard Specifications.  

Materials. An outdoor rated service disconnect switch shall be provided. The safety switches 
shall be 600V rated, lockable, non-fusible, heavy-duty, safety switches, rated as shown on the 
plans, and in watertight and dust-tight NEMA 4X, stainless steel enclosures. Each disconnect 
shall be furnished with a N.O. /N.C. auxiliary contact and phenolic nameplate to identify 
corresponding service point, load, cabinet or DMS sign. 

Furnish Disconnect Switches having electrical characteristics, ratings, and modifications as 
shown on the drawings. Furnish and install fuses for fused disconnect switches. 

The switch shall have an external lockable handle and shall provide for locking in either the “On” 
or “Off” position. Fuses and padlocks shall be included. Padlocks shall be keyed to match the 
District standard. 

The Disconnect Switch shall be service entrance rated. 

Construction Requirements. Installation shall be in accordance with the plans and Illinois 
Department of Transportation standards. The disconnect switch shall be installed according to 
the plans, and applicable sections of the IDOT Standard Specifications for Road and Bridge 
Construction. 

The Disconnect Switch shall be mounted on the designated DMS sign structure support, ground 
mounted, or the side of the DMS cabinet as shown on the plans.  Provide all required additional 
materials including weatherheads, conduits, wires, fittings, grounding and bonding materials, 
mounting brackets, and any other appurtenances needed to complete the installation as 
indicated on the plans and directed by IDOT or the Engineer. 

The Stainless Steel Disconnect Switch with lockable exterior handle shall be mounted within 
sight and within reach from the ground level at the installation site. 
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All materials and construction for the Disconnect Switch must be in full compliance with the 
requirements and recommendations of the National Electrical Code (NEC) for this type of work 
and conforms to the latest industry standards. 

Method of Measurement.  Disconnect switch will be measured for payment per EACH unit 
furnished and installed by the contractor and accepted by IDOT. 
 
Basis of Payment. This work will be paid for at the Contract unit price each for DISCONNECT 
SWITCH of the material and rating specified on the plans, furnished and installed at the 
locations shown on the plans including all accessories as specified herein and shown on the 
plans. All work and materials must be to the satisfaction of IDOT. 
 
 
FIBER OPTIC TERMINATION PANEL 
 
Description.  This specification shall govern the furnishing and installing of termination panels 
for fiber optic cable in designated field locations and associated equipment cabinets as shown in 
the Plans and as detailed in this specification. 
 
Materials.   
 
The fiber optic termination panel shall comply with the following requirements:  

• The 12 fiber optic termination panel shall be rack mountable.  
• The 96 fiber optic termination panel shall be wall or rack mountable as shown on the 

Plans. 
• The fiber patch panel shall terminate pigtail fibers as called out on the Plans.  
• The fiber optic termination panel shall allow termination of a fiber patch cord to 

interconnect outside plant fibers to fiber optic communication equipment.  
• The approved type optical connectors on the end of each pigtail shall connect to a coupler 

securely mounted to a patch panel within the controller cabinet. The maximum optical loss 
across the connection shall not exceed 0.25 dB.  

• The fibers with the optical connectors on the pigtail cable shall be routed through and 
secured in the fiber optic termination panel as directed by and to the satisfaction of the 
Engineer.  

• The bulkheads or single-mode adapter types shall be single-mode ST compatible, ceramic, 
unless a substitute is approved by the Engineer. 

CONSTRUCTION REQUIREMENTS 
 
General.  The Contractor shall label all cables and ports using permanent cable tags.  These 
labels shall identify the function of the cables and the ports the cables are connected to. 
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Installation.  The fiber optic termination panel shall be installed in the surveillance/ITS cabinets 
or IDOT facilities as specified on the Plans. The panels shall come with cable strain relief 
hardware and pull out label for administrative documentation. All work shall be neat and in a 
workmanline manner. Particular care shall be taken as to not crush or kink the fiber optic cable. 
If, in the opinion of the Engineer, the cable has been damaged, the entire cable span shall be 
removed and replaced at the Contractor’s expense.  
 
Method of Measurement.  The FIBER OPTIC TERMINATION PANEL bid item will be measured 
for payment by the actual number of FIBER OPTIC TERMINATION PANEL assemblies 
furnished, installed, activated, tested, and accepted, and shall be counted, each.  
 
Basis of Payment.  This work shall be paid for at the contract unit price each for FIBER OPTIC 
TERMINATION PANEL of the number of fiber optic cable terminations specified, which shall be 
payment in full for the material and work described herein. 
 
 
ELECTRICAL CABLE IN CONDUIT, 4C/NO. 18 SHIELDED LOOP LEAD-IN (TSC T421#14) 
Effective: March 1, 2010    Revised:  April 5, 2017 
 
Description.  This work shall consist of furnishing materials and labor for installation of shielded 
loop lead-in cables in conduit as specified herein and indicated by the Engineer, complete with 
all identification, terminating and testing. 
 
Materials. 
 
General: 
 
Lead–in is the wire that extends from the core hole of the induction loop to the termination point.   
 
The cable shall be an assembly of pairs of left hand lay twisted insulated conductors, with a 
core filled with a petroleum base flooding compound, overlapped conductive tape shield and a 
black high density polyethylene jacket overall.  This cable shall meet the requirements of IEEE 
Standard 383. 
 
The cable shall have an Aluminized Polyester Shield to protect against electromagnetic 
interference.  
 
The cable interstices shall be filled with a water blocking compound.  It shall prevent hosing, 
siphoning or capillary absorption of water. 
 
The jacket of high density polyethylene shall be rated to 600 volts in accordance with UL 83 
Section 36. 
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All cables shall be UL listed. 
 
The cable shall be rated 90 degrees C dry and 75 degrees C wet and shall be suitable for 
installation in wet and dry locations, exposed to the weather, and shall be resistant to oils and 
chemicals. 
 
It shall have an operating temperature range of -20C to +60C (minimum). 
 
The UL listing mark, cable voltage, insulation type and ratings, as well as the cable size shall all 
be clearly printed on the cable in a color contrasting with the insulation color. 
 
Conductors: 
 
The lead–in cable shall be 4 conductors (2 pair) # 18 stranded (7X.0152”) un-coated copper, 
twisted at least 4 turns per foot and rated to 600 Volts.  1 pair is used for the loop while the other 
pair is a spare.  Under no circumstances shall the spare pair be used to connect a second loop. 
 
Conductors shall meet the requirements of ASTM Designation B-8 as applicable. 
 
The conductors shall be coded as follows: black-red-white-green. 
 
Insulation: 
 
Cable insulation shall incorporate polyvinyl chloride (PVC) or Polypropylene, with a clear nylon 
covering overall as specified and the insulation shall meet or exceed the requirements of ICEA 
S-61-402, NEMA Standard Publication No. WC-5, UL Standard 83, as applicable. 
 
Installation.  All cables shall be delivered to the site in full reels.  Cable on the reels shall be 
protected from damage during shipment and handling by wood lagging or other means 
acceptable to the Engineer.  Reels shall be tagged or otherwise identified to show the UL listing. 
 
The loop lead-in shall be barrel sleeved, crimped, soldered and protected by heat shrinkable 
tubing to the loop #14 wire.  Lead-ins shall be twisted in such a manner so as to prevent 
mechanical movement between the individual cables.  Lead-ins shall be brought into the cabinet 
or handhole at the time the induction loop is placed in the pavement.  Loops located over 1000 
feet from cabinet require four (4) turns of No. 14 wire. 
 
Lead-in cable will be installed where the lead-in length from point of interception to the point of 
termination exceeds 150 feet. 
 
Where lead-in runs are less than 150 feet, the loop wire will be utilized as lead-in to the point of 
termination w/o splices, being twisted 5 turns per foot.  The additional loop wire will not be paid 
for separately but shall be included in the Induction Loop Pay Item. 
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Loop lead-ins placed in handholes shall be coiled, taped, and hung from the side of the 
handhole to protect against water damage.  Any other method of installation will require prior 
written approval of the Engineer.  Each loop lead-in shall be color coded and tagged in each 
handhole through which it passes.  The loop lead-in shall be color coded and tagged at the core 
hole, in each junction box it passes through and at the termination point in the cabinet. 
 
TRAFFIC SYSTEMS CENTER LOOP SPLICING REQUIREMENT 
 

MAINLINE LOOPS METERING LOOPS 
Lane 1  Blue   Lane 4  Violet  Loop 1  Green 
Lane 2  Brown   Exit  Black  Loop 2  Yellow 
Lane 3  Orange  Entrance White  Loop 3  Red 
 
When 2 or 3 loops are installed on an exit or entrance ramp the loop color code shall conform to 
the mainline loop color code and shall be marked as entrance or exit ramp loops. 
 
In addition to color codes each loop shall be identified with a written label attached to the loop 
wire, or lead-in wire.  The tags shall be Panduit #MP250W175-C or equivalent.  All wires and 
cables shall be identified in each handhole or cabinet the cable passes through, or terminates 
in.  The labels shall be attached to the cable by use of two cable ties. 
 
Testing.  After installation, the cable shall be tested as approved by the Engineer.  Cable failing 
to pass the test shall be replaced with new cable at no additional cost. 
 
Method of Measurement.  The cable shall be measured for payment in linear foot in place.  
Measurements shall be made in straight lines between changes in direction and to the centers 
of Equipment.  All vertical cable and permissible cable slack shall be measured for payment.  A 
total of six (6) feet of slack shall be allowed for the end of a run terminating at a panel and four 
(4) feet will similarly be allowed when terminating at a wall-mounted panel.  Additional vertical 
distance for the height of conduit risers, etc., as applicable, will be measured for payment for 
equipment so mounted. 
 
Basis of Payment.  This work shall be paid at the Contract unit price per linear foot, furnished 
and installed for ELECTRICAL CABLE IN CONDUIT, LEAD IN, NO. 18 4/C, TWISTED 
SHIELDED. 
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INDUCTION LOOP (TSC T418#1) 
Effective: June 1, 1994            Revised: April 5, 2017 
 
Description.  This item shall consist of furnishing, installing and testing an induction loop, of the 
dimensions shown on the plans or of the dimension from Table 1, at the locations shown.  The 
induction loop shall be installed in accordance with all details shown on the plans and applicable 
portions of Section.886 Standard Specifications for Road and Bridge Construction.  All saw 
cutting, cable installation, joint sealing, lead-ins and testing necessary to complete the 
installation shall conform with the following requirements. 
 
Materials.  The cable used for induction loop shall be #14-19 strand XHHW XLP-600V, encased 
in orange tubing as manufactured by Kris-Tech Wire Company, Inc., IMSA 51-7, or comparable.  
All loop wire shall be UL listed.    The jacket, constructed of high density polyethylene, shall be 
rated to 600 volts in accordance with UL 83 Section 36. 
 
Lead-ins shall be according to ELECTRICAL CABLE IN CONDUIT, LEAD IN, NO. 18 4/C, 
TWISTED SHIELDED. 
 
Joint sealer shall have sufficient strength and resiliency to withstand stresses set up by 
vibrations and differences in expansion and contraction due to temperature changes.  The joint 
sealer shall have a minimum tensile strength of 100 P.I.E. when tested by ASTM Method D638-
58T.  Adhesion to clean dry, oil-free Portland Cement concrete shall be at least equal to the 
tensile strength of the concrete.  The joint sealer, with qualities described above, shall be 
capable of curing in a maximum time of 30 minutes at all temperatures above 50 degrees F (10 
degrees C).  Curing shall be defined as the capability of withstanding normal traffic loads 
without degradation.  A hard asphalt-based filling and insulating compound having a high 
softening point and a high pouring temperature shall be used if the outside installation 
temperature is below 50 degrees F (10 degrees C).  The filling compound shall have a softening 
point of not less than 235 degrees F (110 degrees C) and a summer pouring temperature of 375 
degrees F (190 degrees C); winter pouring temperature of 425 degrees F (220 degrees C).  
Sealant for Detector Loop(s): The sealer shall meet or exceed the characteristics provided by 
OZ GEDNEY DOZSeal 230 filling compound. 
 
Installation Details.  Slots in the pavement shall be cut with a concrete sawing machine in 
accordance with the applicable portions of Art. 420.05 of the Standard Specifications for Road 
and Bridge Construction.  The slot must be clean, dry, and oil-free.  Wire shall be inserted in the 
pavement slot with a blunt tool which will not damage the insulation.  Loops shall not be dry cut.  
Loops should not be installed at an outside temperature below 50 degrees F (10 degrees C) 
unless directed by Engineer. 
 
Plastic sleeving shall be used to insulate the wire where loop wire crosses cracks and joints in 
the pavement.  The sleeving shall be properly sealed with electrical tape to prevent joint sealer 
from entering sleeves.  Sleeving shall extend a minimum of 8 inch (20 cm) each side of joint.   
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Induction loops on exit and entrance ramps shall be square or rectangular with edges 
perpendicular or parallel to traffic flow.  All mainline loops shall be round loops, 6 feet (1.8 m.) in 
diameter.  Induction loops shall be centered on all ramps and in traffic lanes unless designated 
otherwise on the plans or by the Engineer.  Traffic lanes shall be referred to by number and loop 
wire shall be color-coded and labeled accordingly.  Lane one shall be the lane adjacent to the 
median, or that lane on the extreme left in the direction of the traffic flow; subsequent lanes are 
to be coded sequentially towards the outside shoulder.  A chart which shows the coding for 
each installation shall be included in each cabinet.  Core holes shall not be allowed at corner of 
loop.  Saw cuts for all induction loops and lead-ins shall not be greater than 2.75 inches (7 cm) 
in depth. 
 
All excess joint sealer shall be removed so that the level of the sealer in the saw cut is at the 
same level as the adjoining pavement. 
 
All induction loops shall contain three (3) turns of No. 14 wire min.  Each induction loop shall 
have its own Canoga 30003 or equal home run or lead-in to the cabinet when said induction 
loops is over 150 feet (45 m) from cabinet.  Induction loops shall not be connected in series with 
other loops.  This wire shall be free from kinks or any insulation abrasions.  The loop lead-in 
shall be a Canoga 30003 cable.  The loop lead-in shall be barrel sleeved, crimped, soldered and 
protected by heat shrinkable tubing to the loop #14 wire.  Lead-ins shall be twisted in such a 
manner so as to prevent mechanical movement between the individual cables.  Lead-ins shall 
be brought into a cabinet or handhole at the time the induction loop is placed in the pavement.  
Loops located over 1000 feet (300m) from cabinet require four (4) turns of No. 14 wire. 
 
Where lead in runs are less than 150 feet (45 meters), the loop wire shall be utilized as lead-in 
from the Core Hole to the Cabinet, w/o splices, being twisted 5 turns per foot (16 turns per 
meter).  The additional loop wire will not be paid for separately, but shall be considered part of 
this Pay Item.  
 
Where duct is collapsed or damaged, making it impossible to pull loop lead-in, the affected area 
will need to be replaced.  This will be paid for by the pay items CONDUIT IN TRENCH, HIGH 
DENSITY POLYETHYLENE COILABLE 1-1/4” and TRENCH AND BACKFILL FOR 
ELECTRICAL WORK. 
 
 Loop lead-ins placed in handholes shall be coiled, taped and hung from the side of the 
handhole to protect against water damage.  Any other method of installation will require prior 
written approval of the Engineer.  Each loop lead-in shall be color coded and tagged in each 
handhole thru which it passes.  The loop lead-in shall be color coded and tagged at the core 
hole, in each junction box it passes thru, and at the termination point in the cabinet.  
 
Contractor shall core drill all mainline round loops 6 feet (183 meters) in diameter x .25 inch (6 
mm) in width x 2.75 inches (7 cm) in depth. 
 
Loop lead-ins shall not be allowed in saw cuts in shoulders. The Engineer shall be contacted 
regarding proposed changes in loop locations necessitated by badly deteriorated pavement.  
The Engineer may relocate such loops.  Loop Wire and lead-ins shall not be installed in the curb 
and gutter section or through the edge of pavement.  A hole shall be drilled at least 12 inches 
(30 cm) in from the edge of pavement through which the P-duct, loop wire and lead-in shall be 
installed.  Saw cuts through shoulders to core hole shall not be allowed.  
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W (M) S (M) 

13 ft (4.0 m) 9 ft (2.8 m) 

14 ft (4.3 m) 10 ft  (3.1 m) 

15 ft (4.6 m) 11 ft  (3.4 m) 

16 ft (4.9 m) 12 ft  (3.7 m) 

17 ft (5.2 m) 13ft  (4.0 m) 

18 ft (5.5 m) 14ft    (4.3 m) 

19 ft (5.8 m) 15 ft   (4.6 m) 

20 ft (6.1 m) 16 ft (4.9 m) 

21 ft (6.4 m) 17 ft(5.2 m) 

22 ft (6.7 m) 18 ft (5.5 m) 

23 ft (7.0 m) 19 ft (5.8 m) 

24 ft (7.3 m) 20 ft (6.1 m) 
25 ft (7.6 m) 21 ft (6.4 m) 

 
 
Should the induction loop and/or core hole for the induction loop and loop lead-in cable be 
paved over by other construction operations, it shall be the contractor’s responsibility for 
locating and finding the induction loop and/or the core hole for the repair of a bad loop or lead-in 
or for the installation of a new loop or loop lead-in.  The locating of the core hole and the 
induction loop shall be incidental to the cost of the induction loop lead-in installation. 
 
No extra compensation shall be allowed for finding and locating induction loops and/or core 
hole.  
 
The loop shall be spliced to the lead-in wire with a barrel sleeve crimped and soldered.  Epoxy 
filled heat shrink tubing shall be used to protect the splice.  The soldered connection shall be 
made with a soldering iron or soldering gun.  No other method will be acceptable, i.e. the use of 
a torch to solder will not be acceptable.  The heat shrink tube shall be shrunk with a heat gun.  
Any other method will not be acceptable, i.e. the use of a torch will not be acceptable.  No burrs 
shall be left on the wire when done soldering.  Cold solder joints will not be acceptable.  Refer to 
T.S.C. typical(s) TY-1TSC-418 #2 & #3 for proper loop to loop lead-in splice detail. 
 
Where there are continuous count stations or multiple lane exits or entrance ramps the loop in 
the left most lane shall be wrapped clockwise, the adjacent lane loop wrapped counter-
clockwise, etc, alternating wrapping the loops every other lane. 
 
4.  
TRAFFIC SYSTEMS CENTER LOOP SPLICING REQUIREMENT COLOR CODE 
 
                       MAINLINE LOOPS                            METERING LOOPS      
 
Lane 1 Blue Lane 4 Violet Loop 1 Green 
Lane 2 Brown Exit Black Loop 2 Yellow 
Lane 3 Orange Entrance White Loop 3 Red 
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When 2 or 3 loops are installed on an exit or entrance ramp the loop color code shall conform to 
the mainline loop color code and shall be marked as entrance or exit ramp loops. 
 
In addition to color codes each loop shall be identified with a written label attached to the loop 
wire, or lead-in wire.  The tags shall be Panduit #MP250W175-C or equivalent.  All wires and 
cables shall be identified in each handhole or cabinet that the cable passes through, or 
terminates in.  The labels shall be attached to the cable by use of two cable ties. 
 
Prosecution of Surveillance Work.  The work shall consist of replacement and/or repairs caused 
by the pavement repair, removal and resurfacing to all induction loops, loop lead-in, poly-duct, 
steel conduits, all interconnecting cables and all Surveillance appurtenances.  The Contractor 
shall make modifications to existing installations to render the location functional.  The 
Contractor shall also furnish and install new induction loops, loop lead-ins, poly-duct, steel 
conduits, all interconnecting cables, and all Surveillance appurtenances. 
 
Should damage occur to any Traffic Systems Center cabinets, housing telemetry equipment 
and/or vehicle detection equipment, the Contractor shall install and replace all damaged 
equipment at his own expense.  The Traffic Systems Center staff shall determine what 
equipment shall be reusable and what shall be replaced.  Replaced equipment shall be of equal 
or better quality and type. 
 
Connections to Existing Installations. Where new work connects to existing installations, the 
Contractor shall do all necessary cutting, fitting and foundation drilling to the existing installation.  
The Contractor shall remove all existing equipment, as required to make satisfactory 
connections, so as to leave the entire work in a finished and workmanlike manner, as approved 
by the Engineer. No raceways shall be allowed to enter cabinet through the sides or backwalls. 
 
Protection of Work.  Electrical work, equipment and appurtenances shall be protected from 
damage during construction until final acceptance.  Electrical raceway or duct openings, shall be 
capped or sealed from the entrance of water and dirt.  Wiring shall be protected from 
mechanical injury. 
 
Standards of Installation. Electrical work shall be installed in a neat and workmanlike manner in 
accordance with the best practices of the trade.  Unless otherwise indicated, materials and 
equipment shall be new and installed in accordance with the manufacturer's recommendations. 
 
Except as specified elsewhere herein, materials and equipment shall be in conformance with 
the requirements of Section 106 of the Standard Specifications. 
 
Testing.  Before final acceptance, the induction loops shall be tested.  Tests will not be made 
progressively, as parts of the work are completed.  They shall be all made at one time.  Items 
which fail to test satisfactorily shall be repaired or replaced. 
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An electronic test instrument capable of measuring large values of electrical resistance, such as 
major megger, shall be used to measure the resistance of the induction loop and its lead-in.  
The resistance of the loop and its lead-in shall be a minimum of 100 meg ohms above ground 
under any conditions of weather or moisture.  The resistance tests and all electronic tests shall 
be performed in the presence of the Engineer any number of times specified by the Engineer.  
The loop and loop lead-in shall have an inductance between 100 micro henries and 700 micro 
henries.  The continuity test of the loop and loop lead-in shall not have a resistance greater than 
two (2) ohms.  The Contractor shall do all testing in the presence of the Engineer and all 
readings will be recorded by the Engineer.  Testing shall be done with an approved loop tester. 
 
Final Acceptance Inspection.  When the work is complete, tested and fully operational, the 
Contractor shall schedule a Final Acceptance Inspection with the Engineer.  Final acceptance 
will be made as a total system, not as parts. 
 
The Contractor shall furnish the necessary manpower and equipment to make the Final 
Acceptance Inspection.  The Engineer will designate the type of equipment required for the 
inspection tests. 
 
Method of Measurement.  The induction loop measurement shall be the length of saw cut in the 
pavement which contains loop wire.  The actual length of wire used in the saw cut shall not be 
considered in any measurement.  The 1st 150 ft. of loop wire from core hole to cabinet will not 
be measured for Payment. 
 
Basis of Payment.  This item will be paid at the contract unit price per lineal foot (meter) as 
INDUCTION LOOP for furnishing and installing all materials listed complete and operating in 
place.  If loop is less than 150 ft. from cabinet, loop wire shall be used as lead-in and will not be 
paid separately.  If loop is greater than 150 ft. from cabinet, loop wire shall be spliced in 
handhole to an ELECTRIC CABLE IN CONDUIT, LEAD-IN NO. 18 4/C TWISTED SHIELDED 
(see ELECTRICAL CABLE IN CONDUIT, 4C NO. 18 SHIELDED LOOP DETECTOR WIRE 
SPECIAL PROVISION).  
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PREFORMED INDUCTION LOOP EMBEDDED IN NEW CONCRETE PAVEMENT 
(TSC T418#2) 
Effective: Feb. 11, 1997  Revised: January 1, 2017 
 
Description.  This item shall consist of furnishing, installing and testing a Pre-formed Induction 
Loop, of the dimensions shown in the Plans or of the dimensions from Table 1, at the locations 
shown.  The Pre-Formed Induction Loop shall be installed in accordance with all details shown 
in the Plans and applicable portions of Section Art.886 of the Standard Specifications for Road 
and Bridge Construction.  All cable installation, lead-ins and testing necessary to complete the 
installation shall conform with the following requirements. 
 
Materials.  The wire used for the Induction loop shall be #14-XLPE-600V, encased in a 3/8” 
(9.5mm),maximum inner diameter, highly abrasion-resistant Polyurethane alloy cover 
with a minimum impact pressure of 9000 psi (62,050 kPa). The maximum outer diameter 
of the cover shall by 5/8” (16 mm). Lead-ins shall be 4C # 18, Twisted Shielded.  
 
Preformed detector loops shall be factory assembled.  The loop assembly shall be one 
continuous piece.  No joints or splices shall be allowed in the loop wire,  except where 
necessary to connect homeruns or interconnects to loops.  This will provide maximum wire 
protection and loop system strength.  Tee connections shall be high tensile strength/high 
temperature Polyurethane.  The tee shall be of proper size to attach directly to the loop 
minimizing glue joints.  The tee shall have the same flexible properties as the loop to insure that 
the whole assembly can conform to pavement movement and shifting without cracking or 
breaking. 
 
The number of turns in the loop shall be application specific.  No wire splices will be allowed in 
the preformed loop assembly.   
 
The loops shall be filled and sealed with a flexible rubber self-sealing emulsion to insure 
complete moisture blockage and to prevent false calls due to movement of the wire within the 
conduit.. 
 
Loops and wire shall be custom marked as necessary for the job.  The loops shall be 
individually marked as to the direction of the wire turns. 
 
The Pre-Formed Loop shall pass the Specifications in the Pre-formed Inductive Loop (P-ILD) 
Handbook V.2.4. 
 
The synthetic yarn reinforced Pre-Formed Loop outside jacket shall be stamped with the size, 
rating, clockwise or counter-clockwise, loop dimension, # of turns, and wire type every 6 feet, or 
as directed by the Engineer. 
 
The Pre-formed loops shall have a minimum 15 year Manufacturer guarantee.  
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Installation Details.  The Pre-Formed Induction Loops shall be installed in new concrete 
pavement at the location shown on the plans or as directed by the Engineer.  The loops shall be 
installed at such a time that the loop can be secured to the reinforcement bars to prevent 
movement during concrete pour.  The induction loop shall have a minimum of 2 inches (50mm) 
of concrete cover at all points.   
 
The Pre-Formed Loop shall be fed through a 2 in (50mm) galvanized steel conduit to a Heavy 
Duty Handhole (See TY-1TSC-418#10 and TY-1TS-418#19).  The hose shall extend a 
minimum of 6 feet (1.8 meters) into the HDHH.   
 
For loops in bridge decks, the Loop shall extend a minimum of 6 feet (1.8 meters) beyond the 
forms for the bridge deck pour.  Extra care shall be taken when the forms are stripped to insure 
that no damage is done to the loop.  A nominal 10” X 8” X 4” (254mm X 203.2mm X 101.6mm) 
stainless steel junction box, minimum, shall be used to house the splice for the induction loop.  
This stainless steel junction box shall be attached where the Loop passes out of the bridge 
deck.  The stainless steel junction box shall not be considered incidental but shall be paid for 
separately as 10” X 8” X 4” (254mm X 203.2mm X 101.6mm) stainless steel junction box 
attached to structure.  A minimum of 2 feet of Loop wire and lead-in shall be coiled in the SS 
Junction Box to permit the splice to be removed, worked on, and replaced. 
 
Where there are continuous count stations in the new concrete pavement, the loops from inside 
lane to outside lane shall be wrapped and alternate clockwise, counter-clockwise, etc...as per 
Loop Table #2 shown below:  

 
Mainline Loop Table # 2 

 
Lane 1 Lane 2 Lane 3   Lane 4 

 
Clockwise Counter-clockwise Clockwise Counter-clockwise 

 
 
The Pre-Formed Induction loops shall follow this method to reduce crosstalk between adjacent 
loops.  
 
Induction loops on exit and entrance ramps shall be square or rectangular with edges 
perpendicular or parallel to traffic flow.  All mainline loops shall be round loops, 6 feet (1.8 
meters) in diameter.  Induction loops shall be centered on all ramps and in traffic lanes unless 
designated otherwise on the plans or by the Engineer.  Traffic lanes shall be referred to by 
number and loop wire shall be color-coded and labeled accordingly.  Lane one shall be the lane 
adjacent to the median, or that lane on the extreme left in the direction of the traffic flow; 
subsequent lanes are to be coded sequentially towards the outside shoulder.  A chart which 
shows the coding for each installation shall be included in each cabinet. 
 
Each induction loop shall have its own lead-in to the cabinet.  The lead-in is paid separately as 
Electrical Cable in Conduit 4/C # 18, Twisted Shielded (see Special Provision) 
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Induction loops shall not be connected in series with other loops.  This wire shall be free from 
kinks or any insulation abrasions. The loop lead-in shall be barrel sleeved, crimped, soldered 
and protected by heat shrinkable epoxy filled tubing to the loop #14 wire.  The soldered 
connection shall be made with a soldering iron or soldering gun.  No other method will be 
acceptable, i.e. the use of a torch to solder will not be acceptable.  The heat shrink tube shall be 
shrunk with a heat gun.  Any other method will not be acceptable, i.e. the use of a torch will not 
be acceptable.  No burrs shall be left on the wire when done soldering.  Cold solder joints will 
not be acceptable.  Refer to TSC typical(s) TY-1TSC-418 #2 & #3 for proper loop to loop lead-in 
splice detail. 
 
Lead-ins shall be twisted in such a manner so as to prevent mechanical movement between the 
individual cables.  Lead-ins shall be brought into a cabinet or handhole at the time the induction 
loop is placed in the pavement.  Loops located over 1000 feet (300 m) from cabinet shall require 
five (5) turns of No. 14 wire. 
 
Loop lead-ins placed in handholes shall be coiled, taped and hung from the side of the handhole 
to protect against water damage.  Any other method of installation will require prior written 
approval of the Engineer.  Each loop lead-in shall be color coded and tagged in each handhole 
through which it passes.  The loop lead-in shall be color coded and tagged at the core hole, in 
each junction box it passes through, and at the termination point in the cabinet. 
 
Pre-Formed loops on ramps shall use the following table, or as directed by the Engineer. 
 
                                    RAMP LOOP TABLE #1 

 
W (M)                        S (M) 

|       13 ft (4.0m)    |      9 ft (2.8m)     | 
|    14 ft   (4.3m)     |     10 ft  (3.1m)   | 
|     15 f t  (4.6m)    |      11 ft  (3.4m)  | 
|     16 ft (4.9m)      |   12 ft     (3.7m)  | 
|       17 ft (5.2m)    |  13 ft      (4.0m)  | 
|     18 ft   (5.5m)    |   14ft       (4.3m) | 
|      19 ft  (5.8m)    |   15ft       (4.6m) | 
|    20 ft  (6.1m)      |    16 ft     (4.9m) | 
|      21 ft  (6.4m)    |   17 ft      (5.2m) | 
|       22 ft (6.7m)    | 18 ft       (5.5m)  | 
|      23 ft  (7.0m)    |    19 ft    (5.8m)  | 
|      24 ft   (7.3m)   |   20 ft      (6.1m) | 
|      25 ft  (7.6m)    |   21 ft     (6.4m)  | 

 
 

The new concrete pavement slab in which the loop is installed shall be stamped near the right 
shoulder to indicate an induction loop. 
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Traffic Systems Center Loop Splicing Requirement Color Code. 
 
                       MAINLINE LOOPS                            METERING LOOPS      
 
Lane 1 Blue Lane 4 Violet Queue Green 
Lane 2 Brown Exit Black Demand Yellow 
Lane 3 Orange Entrance White Passage Red 
 
When 2 or 3 loops are installed on an exit or entrance ramp the loop color code shall conform to 
the mainline loop color code and shall be marked as entrance or exit ramp loops. 
 
In addition to color codes each loop shall be identified with a written label attached to the loop 
wire, or lead-in wire.  The tags shall be Panduit #MP250W175-C or equivalent.  All wires and 
cables shall be identified in each handhole or cabinet the cable passes through, or terminates 
in.  The labels shall be attached to the cable by use of two cable ties. 
 
Prosecution of Surveillance Work.  Should damage occur to any Traffic Systems Center 
cabinets, housing telemetry equipment and/or vehicle detection equipment, the Contractor shall 
install and replace all damaged equipment at his own expense.  The Traffic Systems Center 
staff shall determine what equipment shall be reusable and what shall be replaced.  Replaced 
equipment shall be of equal or better quality and type. 
 
Connections to Existing Installations.  Where new work connects to existing installations, the 
Contractor shall do all necessary cutting, fitting and foundation drilling to the existing installation 
and shall remove all existing work, as required, to make satisfactory connections, with the work 
to be performed under these Provisions, so as to leave the entire work in a finished and 
workmanlike manner, as approved by the Engineer. No raceways shall be allowed to enter 
cabinet through the sides or back walls. 
 
Protection of Work.  Electrical work, equipment and appurtenances shall be protected from 
damage during construction until final acceptance.  Electrical raceway or duct openings shall be 
capped or sealed from the entrance of water and dirt.  Wiring shall be protected from 
mechanical injury. 
 
Standards of Installation.  Electrical work shall be installed in a neat and workmanlike manner in 
accordance with the best practices of the trade.  Unless otherwise indicated, materials and 
equipment shall be new and installed in accordance with the manufacturer's recommendations. 
 
Except as specified elsewhere herein, materials and equipment shall be in conformance with 
the requirements of Section 106 of the Standard Specifications. 
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Testing.  Before final acceptance, the induction loops shall be tested.  Tests will not be made 
progressively, as parts of the work are completed.  They shall be all made at one time.  Items 
which fail to test satisfactorily shall be repaired or replaced. 
 
An electronic test instrument capable of measuring large values of electrical resistance, such 
as major megger, shall be used to measure the resistance of the induction loop and its lead-in.  
The resistance of the loop and its lead-in shall be a minimum of 100 megohms above ground 
under any conditions of weather or moisture.  The resistance tests and all electronic tests shall 
be performed in the presence of the Engineer any number of times specified by the Engineer.  
The loop and loop lead-in shall have an inductance between 100 microhenries and 700 
microhenries.  The continuity test of the loop and loop lead-in shall not have a resistance 
greater than two (2) ohms.  The Contractor shall do all testing in the presence of the Engineer 
and all readings will be recorded by the Engineer.  Testing shall be done with an approved loop 
tester. 
 
Final Acceptance.  When the work is complete, tested and fully operational, the Contractor shall 
schedule a Final Acceptance Inspection with the Engineer.  Final acceptance will be made as a 
total system, not as parts. 
 
The Contractor shall furnish the necessary manpower and equipment to make the Final 
Acceptance Inspection.  The Engineer will designate the type of equipment required for the 
inspection tests. 
 
Method of Measurement.  The Pre-formed Induction Loop measurement shall be the length of 
rubber reinforced hose in the pavement which contain loop wire.  The actual length of wire used 
in the rubber reinforced hose shall not be considered in any measurement. 
 
Basis of Payment.  This item will be paid at the contract unit price per linear foot (meter) as 
PREFORMED INDUCTION LOOP.  Lead-in cable will be paid at the contract unit price per 
lineal foot (meter) as 4-CONDUCTOR NO.18 TWISTED SHIELDED.  The price will be payment 
in full for furnishing and installing all materials listed complete and operating in place. 
 
 
REMOVAL OF TRAFFIC SURVEILLANCE EQUIPMENT 
 
Description.  This work shall consist of removing various equipment, as shown in the plans, 
being careful not to damage those existing conduits, foundations and induction loops which will 
be reused in the new surveillance system.  In case an existing conduit, foundation and induction 
loop designated to be re-used is damaged, the unsuitable portion will be replaced.  The repair 
work shall not be paid for separately, but will be incidental to this bid item.  The equipment shall 
be disposed of as directed by the Engineer and all debris removed beyond the right-of-way. 
 
General Requirements.  No removal work will be permitted without approval from the Engineer.  
Removal shall start as soon as the temporary ITS or permanent ITS, as applicable, is placed in 
approved operation. An inspection and approval by the Engineer will take place before any 
associate proposed permanent or temporary ITS is approved for operation.   
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Removal of Traffic Surveillance Equipment: Any damage resulting from the removal and/or 
transportation of the Traffic Surveillance Equipment and associated hardware, shall be repaired 
or replaced in kind. The Engineer will be the sole judge to determine the extent of damage and 
the suitability of repair and/or replacement. 
 
Removal and Salvage Details.  The equipment shall be removed in accordance with the 
following applicable sections of the Illinois Department of Transportation Standard 
Specifications for Road and Bridge Construction: 
 

Concrete Foundation: Section 895 
Ramp Meter and Traffic Signal Equipment: Section 895 used for signal heads, 

pedestals, flashers and post. 
Handhole: Section 895 
Electric service installation: Section 845 
ITS/Surveillance Cabinets : Section 895.05 and 895.08 
Conduits: Existing underground conduits that will not be re-used shall be abandoned. 
Wood poles: Wood poles and all associated apparatus and connections shall be removed. 

The wood pole removed as part of this item shall become property of the Contractor 
and shall be removed from the site. Pole holes shall be backfilled according to Article 
819.02. 

RVSD unit: The RVSD unit and associated mounting assembly shall be disconnected, 
removed from the wood pole, and turned over to IDOT.  

RVSD output contact closure module: The RVSD contact closure module shall be 
removed from the surveillance cabinet and turned over to IDOT.  

CCTV Cameras: The Closed Circuit Television Dome Camera Assemblies shall be 
disconnected, removed, and turned over to IDOT. 

Dynamic Message Sign: The DMS sign and associated mounting assembly shall be 
disconnected, removed from the existing DMS structure, and turned over to IDOT at 
a location identified by the Engineer.  

 
Removal of Traffic Surveillance Equipment, No Salvage. When indicated, Traffic Surveillance 
Equipment and all associated hardware and appurtenances shall become the property of the 
Contractor and shall be disposed of according to Article 202.03. 
 
Removal of Traffic Surveillance Equipment, Salvage. When indicated, Traffic Surveillance 
Equipment, and all associated hardware and appurtenances shall remain the property of the 
Department and shall be delivered to a Department facility within the District, as directed by the 
Engineer. Traffic Surveillance Equipment shall be removed, boxed in new containers, approved 
by the Engineer, and delivered to the Department facility.  The contractor is responsible for 
paying for the shipping of Traffic Surveillance Equipment included in this special provision and 
will not be paid separately for shipping costs. 
 
Basis of Payment. This work shall be paid for at the contract unit price Lump Sum, for REMOVE 
EXISTING TRAFFIC SURVEILLANCE EQUIPMENT, which shall be payment in full for all labor 
and material removal necessary to complete the work as described above.  The Engineer shall 
decide what equipment, if any, shall be salvaged and returned to state stock. 
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REMOVE FIBER OPTIC CABLE FROM CONDUIT 
 
Description.  This work shall consist of removing a portion of the existing fiber optic interconnect 
cable from conduit as shown on the plans.  
 
Materials.  None.  
 
Construction.  The existing fiber optic cable shall be disconnected from the communications end 
equipment and fiber enclosures, and removed from the existing conduits. Removal of the fiber 
optic cable shall prevent damage to end equipment from the cable being tugged. The existing 
fiber optic cable shall not be disconnected and removed until the temporary equipment and 
communications are installed in advance and operating to the satisfaction of the Engineer. 
Cables shall be taken off site for proper disposal.   
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for REMOVE 
FIBER OPTIC CABLE FROM CONDUIT which price shall be payment in full for disconnecting 
the existing fiber optic cable from the end locations and removing the existing fiber optic cable 
from the existing conduits. 
 
 
REMOVAL OF AERIAL CABLE 
 
Description.  This work shall consist of removing temporary installed aerial Fiber Optic Cable, 
Communication Cable, Electrical Cable and Span Wire, from temporary installed Wood poles. 
This work includes cable installed in conduit risers.  
 
Method of Measurement. Removal of temporary Fiber Optic cable, Communication cable, 
Electrical cable and Span Wire will be measured for payment in feet removed. If two or more 
cables in a span are to be removed, each cable will be measured for payment separately. 
 
Basis of Payment. This work will be paid for at the contract unit price per foot for REMOVE 
AERIAL CABLE as shown on the plans. 
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DETECTION INTEGRATION DEVICE 
 
Description.  This specification shall govern the furnishing and installing of a Detection 
Integration Device and associated cables complete in a surveillance/ITS cabinet as shown on 
the Plans and as directed by the Engineer.  
 
Materials.   
The Contractor shall provide a Sensys FLEX-DET-M Detection Integration Device or equivalent 
as approved by the Engineer. The device shall be installed in the surveillance/ITS cabinet as 
shown in the Plans.  

 

• The Detection Integration Device shall be used to capture data from inductive detector 
loops, microwave vehicle detection systems, and video detection systems routed to the 
cabinet and translate detector data for transmittal to the SENSYS System Manager server 
at the Oak Park TSC over the IDOT fiber optic network.  

• The Detection Integration Device shall have an operating temperature range -40° C to 
+80° C. 

• The Detection Integration Device shall interface with the Detection Controller.  
 

All required cabling and cabinet wiring needed to and from the Detection Integration Device 
shall be incidental to this item.  

CONSTRUCTION REQUIREMENTS 
 
General.  The Contractor shall install, provision, and test the equipment to demonstrate 
functionality and performance within the cabinet.  
 
One copy of all operations and maintenance manuals for the Detection Integration Device shall 
be delivered for installed equipment.  
 
The Contractor shall develop and submit for the Engineer’s approval, a detailed test plan that 
verifies that each component is compliant with the specification and that all of the cables are 
operational and properly configured. This test shall use standard manufacturer operating and 
diagnostic software.  At the test, each component will be inspected to verify that it has been 
delivered according to the approved shop drawings.  
 
The Contractor shall label all cables and ports using permanent cable tags.  These labels shall 
identify the function of the cables and the ports the cables are connected to. 
 
Installation.  Thirty (30) days prior to the scheduled field installation of each detection integration 
device, the Contractor shall deliver the device to the Traffic Systems Center (TSC) for network 
configuration prior to installation by the Contractor.  The device shall be clearly identified as to 
which location it is to be installed for proper configuration.  The device’s MAC address shall be 
clearly identified.  After the device is configured, the Contractor shall retrieve the device from the 
TSC and install it. 
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All equipment, cables and connections necessary to complete the installation and make the 
Detection Integration Device operational shall be included in this item.  
 
The device shall be installed and connected inside the surveillance/ITS cabinet at the location 
shown in the Plans. The Contractor shall install all cables and ancillary equipment.  
 
All cables shall be neatly dressed and labeled with their function and physical connection. 
 
Testing. An operational standalone test shall be conducted to verify that all functions of the 
device, both independently and within the cabinet system, are fully operational. A test procedure 
shall be supplied for approval by the Engineer a minimum of one (1) week prior to the scheduled 
start of this test.  
 
Method of Measurement.  The DETECTION INTEGRATION DEVICE bid item will be measured 
for payment by the actual number of DETECTION INTEGRATION DEVICE units furnished, 
installed, activated, tested, and accepted, and shall be counted, each.  
 
Basis of Payment.  This work shall be paid for at the contract unit price each for DETECTION 
INTEGRATION DEVICE, which shall be payment in full for the material and work described 
herein. 
 
 
DETECTION CONTROLLER 
 
Description.  This specification shall govern the furnishing and installing of a Detection 
Controller and associated cables complete in a surveillance/ITS cabinet as shown on the Plans 
and as directed by the Engineer.  
 
Materials.   
The Contractor shall provide a Sensys FLEX-CTRL-M-E Controller or equivalent as approved 
by the Engineer. The device shall be installed in the surveillance/ITS cabinet as shown in the 
Plans.  

• The Detection Controller shall be used to control components of the Wireless Vehicle 
Detection System (WVDS) and to transmit and receive data from Wireless Sensor Radio 
Assemblies and/or Detection Integration Devices to the SENSYS System Manager server 
at the Oak Park TSC over the IDOT fiber optic network.  

• The Detection Controller shall support analytics for traffic data, system performance, and 
diagnostic reports for the WVDS components.  

• The Detection Controller shall have an operating temperature range -40° C to +85° C. 
• The Detection Integration Device shall interface with the Ethernet switch.  
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All required cabling and cabinet wiring needed to and from the Detection Integration Device 
shall be incidental to this item.  

CONSTRUCTION REQUIREMENTS 
 
General.  The Contractor shall install, provision, and test the equipment to demonstrate 
functionality and performance within the cabinet.  
 
One copy of all operations and maintenance manuals for the Detection Controller shall be 
delivered for installed equipment.  
 
The Contractor shall develop and submit for the Engineer’s approval, a detailed test plan that 
verifies that each component is compliant with the specification and that all of the cables are 
operational and properly configured. This test shall use standard manufacturer operating and 
diagnostic software.  At the test, each component will be inspected to verify that it has been 
delivered according to the approved shop drawings.  
 
The Contractor shall label all cables and ports using permanent cable tags.  These labels shall 
identify the function of the cables and the ports the cables are connected to. 
 
Installation.  Thirty (30) days prior to the scheduled field installation of each detection controller, 
the Contractor shall deliver the controller to the Traffic Systems Center (TSC) for network 
configuration prior to installation by the Contractor.  The controller shall be clearly identified as to 
which location it is to be installed for proper configuration.  The controller’s MAC address shall be 
clearly identified.  After the controller is configured, the Contractor shall retrieve the controller from 
the TSC and install it. 
 
All equipment, cables and connections necessary to complete the installation and make the 
Detection Integration Device operational shall be included in this item.  
 
The device shall be installed and connected inside the surveillance/ITS cabinet at the location 
shown in the Plans. The Contractor shall install all cables and ancillary equipment.  
 
All cables shall be neatly dressed and labeled with their function and physical connection. 
 
Testing. An operational standalone test shall be conducted to verify that all functions of the 
controller, both independently and within the cabinet system, are fully operational. A test 
procedure shall be supplied for approval by the Engineer a minimum of one (1) week prior to the 
scheduled start of this test.  
 
Method of Measurement.  The DETECTION CONTROLLER bid item will be measured for 
payment by the actual number of DETECTION CONTROLLER units furnished, installed, 
activated, tested, and accepted, and shall be counted, each.  
 
Basis of Payment.  This work shall be paid for at the contract unit price each for DETECTION 
CONTROLLER, which shall be payment in full for the material and work described herein. 
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STORM WATER POLLUTION PREVENTION PLAN 
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STRUCTURAL REPAIR OF CONCRETE 
Effective: March 15, 2006       Revised: August 9, 2019 
 
Description.  This work shall consist of structurally repairing concrete. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) R1, R2, or R3 Concrete (Note 2) 
(c) Normal Weight Concrete (Notes 3 and 4) 
(d) Shotcrete (High Performance) (Notes 5 and 6) 
(e) Reinforcement Bars  ............................................................................................. 1006.10 
(f) Anchor Bolts  ........................................................................................................ 1006.09 
(g) Water ........................................................................................................................ 1002 
(h) Curing Compound  ............................................................................................... 1022.01 
(i) Cotton Mats  ......................................................................................................... 1022.02 
(j) Protective Coat  .................................................................................................... 1023.01 
(k) Epoxy (Note 7)  ......................................................................................................... 1025 
(l) Mechanical Bar Splicers  .................................................................................... 508.06(c) 

 
Note 1. The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 

cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength 
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) 
flexural at 14 days.  A high range water-reducing admixture shall be used to obtain 
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article 
1020.05(b)(8) is prohibited.  A self-consolidating concrete mixture is also 
acceptable per Article 1020.04, except the mix design requirements of this note 
regarding the cement factor, coarse aggregate, strength, and cement factor 
reduction shall apply. 

 
Note 2. The R1, R2, or R3 concrete shall be from the Department’s qualified product list of 

Packaged, Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs.  
The R1, R2, or R3 concrete shall comply with the air content and strength 
requirements for Class SI concrete as indicated in Note 1.  Mixing shall be per the 
manufacturer’s recommendations, except the water/cement ratio shall not exceed 
the value specified for Class SI concrete as indicated in Note 1.  A high range 
water-reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, 
and a retarder may be required to allow time to perform the required field tests.  
The admixtures shall be per the manufacturer’s recommendation, and the 
Department’s qualified product list of Concrete Admixtures shall not apply. 
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Note 3. The “high slump” packaged concrete mixture shall be from the Department’s 

qualified product list of Packaged, Dry, Formed, Concrete Repair Mixtures.  The 
materials and preparation of aggregate shall be according to ASTM C 387.  The 
cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd 
(418 kg/cu m) maximum.  Cement replacement with fly ash or ground granulated 
blast-furnace slag shall be according to Section 1020.  The “high slump” packaged 
concrete mixture shall have a water soluble chloride ion content of less than 0.40 
lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, 
and the “high slump” packaged concrete mixture shall have an age of 28 to 42 
days at the time of test.  The ASTM C 1218 test shall be performed by an 
independent lab a minimum of once every two years, and the test results shall be 
provided to the Department.  The coarse aggregate shall be a maximum size of 1/2 
in. (12.5 mm).  The packaged concrete mixture shall comply with the air content 
and strength requirements for Class SI concrete as indicated in Note 1.  Mixing 
shall be per the manufacturer’s recommendations, except the water/cement ratio 
shall not exceed the value specified for Class SI concrete as indicated in Note 1.  A 
high range water-reducing admixture shall be used to obtain a 5-7 in. (125-175 
mm) slump. The admixture shall be per the manufacturer’s recommendation, and 
the Department’s qualified product list of Concrete Admixtures shall not apply.  A 
maximum slump of 10 in. (250 mm) may be permitted if no segregation is observed 
by the Engineer in a laboratory or field evaluation. 

 
Note 4 The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s qualified product list of Packaged, Dry, Formed, Concrete Repair 
Mixtures.  The materials and preparation of aggregate shall be according to ASTM 
C 387.  The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 
cwt/cu yd (418 kg/cu m) maximum.  Cement replacement with fly ash or ground 
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble 
chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be 
performed according to ASTM C 1218, and the “self-consolidating concrete” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.  
The ASTM C 1218 test shall be performed by an independent lab a minimum of 
once every two years, and the test results shall be provided to the Department.  
The concrete mixture should be uniformly graded, and the coarse aggregate shall 
be a maximum size of 1/2 in. (12.5 mm).  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used.  The packaged 
concrete mixture shall comply with the air content and strength requirements for 
Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  The admixtures used to 
produce self-consolidating concrete shall be per the manufacturer’s 
recommendation, and the Department’s qualified product list of Concrete 
Admixtures shall not apply.  The packaged concrete mixture shall meet the self-
consolidating requirements of Article 1020.04. 
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Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s 

qualified product list of Packaged High Performance Shotcrete, and independent 
laboratory test results showing the product meets Department specifications will be 
required.  The product shall be a packaged, pre-blended, and dry combination of 
materials, for the wet-mix shotcrete method according to ASTM C 1480.  A non-
chloride accelerator may be used according to the shotcrete manufacturer’s 
recommendations.  The shotcrete shall be Type FA or CA, Grade FR, and Class I.  
The fibers shall be Type III synthetic according to ASTM C 1116. 
 
The packaged shotcrete shall have a water soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM 
C 1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time 
of test.  The ASTM C 1218 test shall be performed by an independent lab a 
minimum of once every two years, and the test results shall be provided to the 
Department. 
 
Each individual aggregate used in the packaged shotcrete shall have either a 
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293 
expansion of 0.040 percent.  However, the ASTM C 1260 value may be increased 
to 0.27 percent for each individual aggregate if the cement total equivalent alkali 
content (Na2O + 0.658K2O) does not exceed 0.60 percent.  As an alternative to 
these requirements, ASTM C 1567 testing which shows the packaged shotcrete 
has a maximum expansion of 0.16 percent may be submitted.  The ASTM C 1260, 
C 1293, or C 1567 test shall be performed a minimum of once every two years. 
 
The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not 
apply.  Instead the shotcrete shall obtain a minimum compressive strength of 4000 
psi (27,500 kPa) at 14 days. 
 
The packaged shotcrete shall be limited to the following proportions: 
 
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu 
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m) 
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA.   The portland cement shall not be 
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA. 
 
The finely divided mineral(s) shall constitute a maximum of 35 percent of the total 
cement plus finely divided mineral(s). 
 
Class F fly ash is optional and the maximum shall be 20 percent by weight (mass) 
of cement. 
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Class C fly ash is optional and the maximum shall be 25 percent by weight (mass) 
of cement. 
 
Ground granulated blast-furnace slag is optional and the maximum shall be 30 
percent by weight (mass) of cement. 
 
Microsilica is required and shall be a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent.  As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent. 
 
Fly ash shall not be used in combination with ground granulated blast-furnace slag.  
Class F fly ash shall not be used in combination with Class C fly ash.  Microsilica 
shall not be used in combination with high-reactivity metakaolin.  A finely divided 
mineral shall not be used in combination with a blended hydraulic cement, except 
for microsilica or high-reactivity metakaolin. 
 
The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42. 
 
The air content as shot shall be 4.0 – 8.0 percent. 

 
Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the 

Department’s qualified product list of Packaged High Performance Shotcrete, and 
independent laboratory test results showing the product meets Department 
specifications will be required.  The shotcrete shall be according to Note 5, except 
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition 
to each individual aggregate meeting the maximum expansion requirements of 
Note 5.  The aggregate gradation shall be according to the manufacturer.  The 
shotcrete shall be batched and mixed with added aggregate according to the 
manufacturer. 

 
Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used. 

 
Equipment.  Equipment shall be according to Article 503.03 and the following. 
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty 
pneumatic or electric tool with a 15 lb. (7 kg) maximum class or less. 
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps. 
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002. 
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High Performance Shotcrete Equipment – The batching, mixing, pumping, hose, nozzle, and 
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements 
of ACI 506R. 
 

Construction Requirements 
 
General.  The repair methods shall be either formed concrete repair or shotcrete.  The repair 
method shall be selected by the Contractor with the following rules. 
 

(a) Rule 1.  For formed concrete repair, a subsequent patch to repair the placement point 
after initial concrete placement will not be allowed.  As an example, this may occur in a 
vertical location located at the top of the repair. 

 
(b) Rule 2.  Formed concrete repair shall not be used for overhead applications. 
 
(c) Rule 3.  If formed concrete repair is used for locations that have reinforcement with less 

than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or 
ground granulated blast-furnace slag at the maximum cement replacement allowed. 

 
(d) Rule 4.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications, where the shotcrete may be placed from above in one 
lift. 

 
(e) Rule 5.  Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in 

depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
 

Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support system is 
required, the Contractor shall provide details and computations, prepared and sealed by an 
Illinois licensed Structural Engineer, to the Department for review and approval.  When ever 
possible the support system shall be installed prior to starting the associated concrete removal.  
If no system is specified, but during the course of removal the need for temporary shoring or 
cribbing becomes apparent or is directed by the Engineer due to a structural concern, the 
Contractor shall not proceed with any further removal work until an appropriate and approved 
support system is installed. 

 
Concrete Removal.  The Contractor shall provide ladders or other appropriate equipment for the 
Engineer to mark the removal areas.  Repair configurations will be kept simple, and squared 
corners will be preferred.  The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or 
less, as required to avoid cutting the reinforcement.  Any cut reinforcement shall be repaired or 
replaced at the expense of the Contractor.  If the concrete is broken or removed beyond the 
limits of the initial saw cut, the new repair perimeter shall be recut.  The areas to be repaired 
shall have all loose, unsound concrete removed completely by the use of chipping hammers, 
hydrodemolition equipment, or other methods approved by the Engineer.  The concrete removal 
shall extend along the reinforcement bar until the reinforcement is free of bond inhibiting 
corrosion.  Reinforcement bar with 50 percent or more exposed shall be undercut to a depth of 
3/4 in. (19 mm) or the diameter of the reinforcement bar, whichever is greater. 
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If sound concrete is encountered before existing reinforcement bars are exposed, further 
removal of concrete shall not be performed unless the minimum repair depth is not met. 

 

The repair depth shall be a minimum of 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 
(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 

 

If a repair is located at the ground line, any excavation required below the ground line to 
complete the repair shall be included in this work. 

 

The Contractor shall have a maximum of 14 calendar days to complete each repair location with 
concrete or shotcrete, once concrete removal has started for the repair. 

 

The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column 
reinforcement is exposed in a cross section, more than 6 consecutive reinforcement bars are 
exposed in any direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  
Excessive deterioration or removal may require further evaluation of the structure or installation 
of temporary shoring and cribbing support system. 

 

Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall prepare the 
repair area and exposed reinforcement by blast cleaning.  The blast cleaning shall provide a 
surface that is free of oil, dirt, and loose material. 

 

If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e. 
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface is less than 36 hours old.  If more than 36 hours old, the surface shall be prepared by 
blast cleaning. 

 

The repair area and perimeter vertical face shall have a rough surface.  Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  Just prior to concrete or shotcrete 
placement, saturate the repair area with water to a saturated surface-dry condition.  Any 
standing water shall be removed. 
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Concrete or shotcrete placement shall be done within 3 calendar days of the surface 
preparation or the repair area shall be prepared again. 

 
Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and corrosion by 
blast cleaning.  After cleaning, all exposed reinforcement shall be carefully evaluated to 
determine if replacement or additional reinforcement bars are required. 

 

Reinforcing bars that have been cut or have lost 25 percent or more of their original cross 
sectional area shall be supplemented by new in kind reinforcement bars.  New bars shall be 
lapped a minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used 
when it is not feasible to provide the minimum bar lap.  No welding of bars shall be performed. 

 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) 
or heavier gauge tie wire, and shall be adequately supported to minimize movement during 
concrete placement or application of shotcrete. 

 

For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be 
applied to the completed repair.  The application of the protective coat shall be according to 
Article 503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing 
compound. 

 

The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm) diameter hook 

bolts for all repair areas where the depth of concrete removal is greater than 8 in. (205 mm) and there is 

no existing reinforcement extending into the repair area.  The hook bolts shall be spaced at 15 in. (380 

mm) maximum centers both vertically and horizontally, and shall be a minimum of 12 in. (305 mm) away 

from the perimeter of the repair.  The hook bolts shall be installed according to Section 584. 

 

Repair Methods.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete or application of the shotcrete. 

 

(a) Formed Concrete Repair.  Falsework shall be according to Article 503.05.  Forms shall 
be according to Article 503.06.  Formwork shall provide a smooth and uniform concrete 
finish, and shall approximately match the existing concrete structure.  Formwork shall be 
mortar tight and closely fitted where they adjoin the existing concrete surface to prevent 
leakage.  Air vents may be provided to reduce voids and improve surface appearance.  
The Contractor may use exterior mechanical vibration, as approved by the Engineer, to 
release air pockets that may be entrapped. 
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The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged R1, 
R2, or R3 Concrete,, or a packaged Normal Weight Concrete at the Contractor’s option.  
The concrete shall be placed and consolidated according to Article 503.07.  The 
concrete shall not be placed when frost is present on the surface of the repair area, or 
the surface temperature of the repair area is less than 40 °F (4 °C).  All repaired 
members shall be restored as close as practicable to their original dimensions. 
 
Curing shall be done according to Article 1020.13. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection 
methods shall be used.  Protection Method I according to Article 1020.13(d)(1), or 
Protection Method II according to Article 1020.13(d)(2) shall be used during the curing 
period. 
 
The surfaces of the completed repair shall be finished according to Article 503.15. 
 

(b) Shotcrete.  Shotcrete shall be tested by the Engineer for air content according to Illinois 
Modified AASHTO T 152.  The sample shall be obtained from the discharge end of the 
nozzle by shooting a pile large enough to scoop a representative amount for filling the air 
meter measuring bowl.  Shotcrete shall not be shot directly into the measuring bowl for 
testing. 
 
For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test 
panel shall be shot by the Contractor for testing by the Engineer.  A steel form test panel 
shall have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides.  A wood 
form test panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 
in. (38 mm) thickness for the sides.  The test panel shall be cured according to Article 
1020.13 (a) (3) or (5) while stored at the jobsite and during delivery to the laboratory.  
After delivery to the laboratory for testing, curing and testing shall be according to ASTM 
C 1140. 
 
The method of alignment control (i.e. ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions. 
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For air temperature limits when applying shotcrete in cold weather, the first paragraph of 
Article 1020.14(b) shall apply.  For hot weather, shotcrete shall not be applied when the 
air temperature is greater than 90°F (32°C).  The applied shotcrete shall have a 
minimum temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C).  The 
shotcrete shall not be applied during periods of rain unless protective covers or 
enclosures are installed.  The shotcrete shall not be applied when frost is present on the 
surface of the repair area, or the surface temperature of the repair area is less than 40°F 
(4°C).  If necessary, lighting shall be provided to provide a clear view of the shooting 
area. 
 
The shotcrete shall be applied according to ACI 506R, and shall be done in a manner 
that does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  
In addition, the shotcrete shall be applied in a manner that results in maximum 
densification of the shotcrete.  Shotcrete which is identified as being unacceptable while 
still plastic shall be removed and re-applied. 
 
The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving 
surface, and shall be oriented at right angles to the receiving surface.  Exceptions to this 
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 45 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
 
Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  The 
maximum thickness shall be according to Rules 4 and 5 under Construction 
Requirements, General.  When two or more layers are required, the minimum number 
shall be used and shall be done in a manner without sagging or separation.  A flash coat 
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for 
overhead applications. 
 
Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall 
be prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements 
unless the surface is moist.  The second layer of shotcrete shall then be applied within 
30 minutes. 
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Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or 
other suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before 
cutting.  Cutting shall not cause cracks or delaminations in the shotcrete.  For 
depressions, cut material may be used for small areas.  Rebound material shall not be 
incorporated in the work.  For the final finish, a wood float shall be used to approximately 
match the existing concrete texture.  A manufacturer approved finishing aid may be 
used.  Water shall not be used as a finishing aid.  All repaired members shall be restored 
as close as practicable to their original dimensions. 
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to Article 
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes 
after finishing, and wet curing shall begin immediately.  Curing compound shall be 
applied according to Article 1020.13(a)(4), except the curing compound shall be applied 
as soon as the shotcrete has hardened sufficiently to prevent marring the surface, and 
each of the two separate applications shall be applied in opposite directions to ensure 
coverage.  The curing compound shall be according to Article 1022.01.  Note 5 of the 
Index Table in Article 1020.13 shall apply to the membrane curing method. 
 
When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected with intermittent hand fogging, or wet curing with either 
burlap or cotton mats shall begin within 10 minutes.  Intermittent hand fogging may be 
used only for the first hour.  Thereafter, wet curing with burlap or cotton mats shall be 
used until the succeeding shotcrete layer is applied.  Intermittent hand fogging may be 
extended to the first hour and a half if the succeeding shotcrete layer is applied by the 
end of this time. 
 
The curing period shall be for 7 days, except when there is a succeeding layer of 
shotcrete.  In this instance, the initial shotcrete layer shall be cured until the surface 
preparation and reinforcement bar treatment is started. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection 
methods shall be used.  Protection Method I according to Article 1020.13(d)(1), or 
Protection Method II according to Article 1020.13(d)(2) shall be used during the curing 
period 

 
Inspection of Completed Work.  The Contractor shall provide ladders or other appropriate 
equipment for the Engineer to inspect the repaired areas.  After curing but no sooner than 28 
days after placement of concrete or shooting of shotcrete, the repair shall be examined for 
conformance with original dimensions, cracks, voids, and delaminations.  Sounding for 
delaminations will be done with a hammer or by other methods determined by the Engineer. 
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The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of 
the original dimensions.  A repaired area not in dimensional conformance or with delaminations 
shall be removed and replaced. 
 
A repaired area with cracks or voids shall be considered as nonconforming.  Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area. 
 

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and 
greater than 12 in. (300 mm) in length. 

 
2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 

total greater than 24 in. (600 mm) in length. 
 

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair. 

 
4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each. 

 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer. 
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590.  For cracks less than or equal to 
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.  Voids shall 
be repaired according to Article 503.15. 
 
Publications and Personnel Requirements.  The Contractor shall provide a current copy of ACI 
506R to the Engineer a minimum of one week prior to start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete Institute 
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one 
individual may be in training.  This individual shall be adequately supervised by a certified ACI 
nozzlemen as determined by the Engineer.  A copy of the nozzlemen certificate(s) shall be 
given to the Engineer. 
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Method of Measurement.  This work will be measured for payment in place and the area 
computed in square feet (square meters).  For a repair at a corner, both sides will be measured. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot (square 
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM). 
 
When not specified to be paid for elsewhere, the work to design, install, and remove the 
temporary shoring and cribbing will be paid for according to Article 109.04. 
 
With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04. 
 
 
METALLIZING OF STRUCTURAL STEEL 
Effective:  October 4, 2016       Revised:  October 20, 2017 
 
 
Description:  This work consists of furnishing all materials, equipment, labor, and other 
essentials necessary to accomplish the surface preparation and application of thermal spray 
metallizing to all new structural steel, or portions thereof as detailed in the plans, in the shop.  
Also included in this work, when specified on the Contract plans, is the application of a paint 
system over the metallizing in the shop and/or in the field.  
 
Materials:  Materials shall be according to the following. 
 
Metallizing Wire:  All thermal spray feedstock (metallizing wire) shall be the products of a 
single manufacturer, meet the requirements below, and meet the thermal spray equipment 
manufacturer’s specifications. 
 

a. The metallizing wire shall consist of 99.9% zinc or 85/15 zinc/aluminum complying with 
ASTM B-833 and ANSI/AWS C2.25/C2.25M 

 
b. The Contractor shall provide a certificate of chemical composition of the proposed 

metallizing wire from the metallizing wire manufacturer. 
 
Paint:  All materials to be used on an individual structure shall be produced by the same 
manufacturer. 
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The Bureau of Materials and Physical Research has established a list of all paint products that 
have met preliminary requirements.  Each batch of material, except for the clear aliphatic 
urethane and the penetrating sealer shall be tested and approved for use.  The specified colors 
shall be produced in the coating manufacturer’s facility.  Tinting of coating after it leaves the 
manufacturing facility is not allowed. 
 
The paint materials shall meet the following requirements of the Standard Specification and as 
noted below: 
 

Item Article 
(a) Waterborne Acrylic 1008.04 
(b) Aluminum Epoxy Mastic (Note 1) 1008.03 
(c) Epoxy/ Aliphatic Urethane (Note 1) 1008.05 
(d) Penetrating Sealer (Note 2) 
(e) Clear Aliphatic Urethane (Note 3) 
 

 
Note 1: If the finish coats are being applied in the field over a shop applied epoxy, select an 
epoxy intermediate for shop application with a recoat window that is long enough to support the 
construction schedule. 
 
Note 2: The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer.  The 
sealer shall have the following properties: 
 

(a) The volume solids shall be 98 percent (plus or minus 2 percent). 
(b) Shall be clear or slightly tinted color. 

 
Note 3: The Clear Aliphatic Urethane material shall be one of the following products: 
 

(a) Carbothane Clear Coat by Carboline Company 
(b) Pitthane Ultra Clear 95-8000 by Pittsburgh Paints (PPG)  
(c) ArmorSeal Rexthane I MCU by Sherwin-Williams 
 

Shop Prequalification:  The Contractor performing the shop work shall have either an SSPC-
QP 3 Certification or an AISC Sophisticated Paint Endorsement certification.  The certification(s) 
shall remain current throughout the duration of the contract. 
 
The Contractor performing the shop work shall have satisfactorily performed a minimum of three 
(3) previous projects involving abrasive blast cleaning, metallizing, and paint application.  At 
least one project within the past two (2) years shall have involved a bridge or similar industrial 
type application.  The suitability of the Contractor’s qualifications and prior experience will be 
considered by the Department before granting approval to proceed. 
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Submittals:  The Contractor performing the shop work shall submit the following plans and 
information for Engineer review and acceptance within 30 days of contract execution (unless 
written permission from the Engineer states otherwise). When full coats are being applied in the 
field, the field painting contractor shall comply with the submittal requirements of Article 506.03.  
Work in the shop or field shall not proceed until submittals are accepted by the Engineer.   

(a) Contractor Personnel Qualifications:  Evidence of experience and the names and 
qualifications/experience/training of the personnel managing and implementing the 
Quality Control program, and for those performing the quality control tests.  QC 
personnel qualification requirements are found under “Quality Control (QC) Inspection.”  
 
All metallizing applicators shall be qualified in accordance with AWS C2.16/C2.16M.   

(b) Quality Control (QC) Plan:  A Quality Control Plan that identifies: test instruments to be 
used, a schedule of required measurements and observations, procedures for correcting 
unacceptable work, and procedures for improving surface preparation and 
metallizing/painting quality as a result of quality control findings.  The program shall 
incorporate the IDOT Quality Control Daily Report Forms as supplied by the Engineer, or 
equivalent information on Engineer-approved Shop Contractor-designed forms. 

(c) Surface Preparation Plan:  The surface preparation plan shall include the methods of 
surface preparation and types of equipment that will be used to prepare the surfaces as 
specified herein.  Also any solvents proposed for solvent cleaning shall be identified and 
MSDS provided. 

 
(d) Abrasives:  Identify the type and brand name of the abrasive proposed for use, provide 

MSDS and manufacturer’s data indicating that the abrasive meets requirements of the 
SSPC-AB 1 or AB 3 standards as specified herein. 

 
(e) Metallizing Plan:  Written procedures for the shop application of metallizing, including the 

brand name and type of metallizing wire and application equipment to be used.  Proof 
that the metallizing wire complies with ASTM B-833 and ANSI/AWS C2.25/C2.25M shall 
also be provided. Provide written documentation verifying that all metallizing applicators 
are qualified in accordance with ANSI/AWS C2.16/C2.16M. 

 
(f) Painting Plan:  If shop painting is specified to be applied over the metallizing or if 

galvanizing is used in lieu of metallizing on minor bridge members, procedures for the 
application of the coating system shall be provided along with MSDS and product data 
sheets.  A description of the application equipment to be used shall be included.  The 
plan shall include the requirements to be followed by the field contractor for field touch 
up. 

 
(g) Shipping and Handling Plan:  A written plan outlining the precautions that shall be taken 

for the protection of the finished surface during shipping and handling.  The plan shall 
address the steps to be taken, such as insulating padding, wood dunnage, load securing 
strapping, binding apparatus, etc. 
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(h) Galvanizing Option:  At the Contractor’s option, hot dip galvanizing may be proposed as 

a substitute for shop metallizing of bearings, typical cross frames, or diaphragms on non-
curved structures; expansion joint assemblies; and other elements not carrying 
calculated stress.  Submittal requirements are found under “Hot Dip Galvanizing Option.”  
Include the proposed cleaning and painting plan. 

 
The Engineer will provide written notification to the Contractor when submittals are complete 
and acceptable.  No surface preparation work shall begin until that notification is received.  This 
acceptance shall not be construed to imply approval of any particular method or sequence for 
conducting the work, or for addressing health and safety concerns.  Acceptance does not 
relieve the Contractor from the responsibility to conduct the work according to the requirements 
of Federal, State, or Local regulations and this specification, or to adequately protect the health 
and safety of all workers involved in the project and any members of the public who may be 
affected by the project.  The Contractor remains solely responsible for the adequacy and 
completeness of the programs and work practices, and adherence to them. 
 
Quality Control (QC) Inspections:  The Contractor performing the shop work shall perform 
first line, in process QC inspections.  The Contractor shall implement the accepted QC Program 
to insure that the work complies with these specifications.  The designated Quality Control 
inspector shall be onsite full time during any operations that affect the quality of the system 
(e.g., surface preparation, metallizing application, paint application, and final inspection at 
project completion).  The Contractor shall use the IDOT Contractor Daily (QC) Metallizing & 
Painting Report form (supplied by the Engineer, or Engineer-approved Contractor-designed 
forms that contain the same information, to record the results of quality control tests and 
inspections.  The completed reports shall be given to the Engineer before work resumes the 
following day. 
 
QC inspections shall include, but are not limited to the following: 
 

• Ambient conditions. 

• Surface preparation (solvent cleaning, abrasive blast cleanliness, surface profile depth, 
etc.). 

• Metallizing application (specified materials used, bend test, continuity and coverage, 
adhesion, dry film thickness). 

• Verification that the MISTIC test ID number for the paint system has been issued when 
painting is specified. 

• Paint Application (when specified)(specified materials used, continuity and coverage, dry 
film thickness, freedom from overspray, dry spray, pinholes, skips, misses, etc.). 

 
The personnel managing the QC Program shall possess a minimum classification as a NACE 
CIP Level 2, or shall provide evidence of successful inspection of three projects of similar or 
greater complexity and scope completed in the last two years.  References shall include the 
name, address, and telephone number of a contact person employed by the facility owner. 
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The personnel performing the QC tests shall be trained in all tests, inspections, and instrument 
use required for the inspection of surface preparation, metallizing and paint application.  
Documentation of training shall be provided. The QC personnel shall be solely dedicated to 
quality control activities and shall not perform any production work. QC personnel shall take the 
lead in all inspections, but applicators shall perform wet film thickness measurements during 
application of the coatings, with QC personnel conducting random spot checks.  The Contractor 
shall not replace the QC personnel assigned to the project without advance notice to the 
Engineer, and acceptance of the replacement(s), by the Engineer. 
 
The Contractor performing the shop work shall supply all necessary equipment to perform the 
QC tests and inspections as specified.  Equipment shall include the following at a minimum: 
 

• Psychrometer or comparable equipment for measurement of dew point and relative 
humidity, including weather bureau tables or psychrometric charts 

• Surface temperature thermometer 

• SSPC Visual Standard VIS 1 

• Surface profile replica tape and spring micrometer or electronic micrometer designed for 
use with replica tape; or electronic profilometer designed for measuring blast profile. 

• Blotter paper for compressed air cleanliness checks 

• Type 2 Electronic Dry Film Thickness Gage  

• Calibration standards for dry film thickness gage 

• Bend test coupons and bend test mandrel 

• Adhesion testing instrument 

• Companion panels for adhesion testing (if that option is selected) 

• All applicable ASTM, ANSI, AWS, and SSPC Standards used for the work (reference list 
attached) 

 
The instruments shall be verified for accuracy and adjusted by the Contractor's personnel in 
accordance with the equipment manufacturer's recommendations and the Contractor’s QC 
Program.  All inspection equipment shall be made available to the Engineer for QA observations 
as needed. 
 
Hold Point Notification:  Specific inspection and testing requirements within this specification 
are designated as Hold Points.  Unless other arrangements are made, the Contractor shall 
provide the Engineer with a minimum four-hour notification in advance of the Hold Point.  If four-
hour notification is provided and the work is ready for inspection at that time, the Engineer will 
conduct the necessary observations.  If the work is not ready at the appointed time, unless other 
arrangements are made, an additional four-hour notification is required.  Permission to proceed 
beyond a Hold Point without a QA inspection will be at the sole discretion of the Engineer and 
will only be granted on a case-by-case basis. 
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Quality Assurance (QA) Observations:  The Engineer will conduct QA observations of any or 
all phases of the work.  The presence or activity of Engineer observations in no way relieves the 
Contractor of the responsibility to perform all necessary daily QC inspections of their own and to 
comply with all requirements of this Specification. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations. 

 
CONSTRUCTION REQUIREMENTS 

 
The surface preparation and metallizing shall be according to the SSPC Specification for the 
Application of Thermal Spray Coatings (Metallizing) of Aluminum, Zinc and their Alloys and 
Composites for the Corrosion Protection of Steel, SSPC-CS 23.00/AWS C2.23M/NACE No. 12 
except as modified herein.  In the event of a conflict, the requirements of this specification shall 
prevail. 
 
Hot Dip Galvanizing Option:  At the Contractor’s option, hot dip galvanizing may be 
substituted for shop metallizing of bearings, typical cross frames, or diaphragms on non-curved 
structures; expansion joint assemblies; and other elements not carrying calculated stress.  
Galvanized surfaces which shall have concrete poured against them shall be chemically 
passivated or otherwise protected by a method approved by the Engineer.  Galvanized bearings 
for exterior members and elements readily visible after erection shall be prepared for field 
painting, but galvanized items obscured from public view will not require field painting.  The 
Contractor shall submit a proposal for substituting galvanizing to the Engineer, showing items to 
be field painted, applicable provisions of AASHTO M 111 (ASTM A 123), drain/vent holes and 
any other necessary modifications. 
 
Notification:  The Contractor shall notify the Engineer 24-hours in advance of beginning 
surface preparation operations. 
 
Surface Preparation, Metallizing and Painting Equipment:  The Contractor shall provide 
surface preparation, metallizing, and painting equipment as needed to perform the work as 
specified herein. 
 
Metallizing application equipment shall be portable electric arc thermal spray units that are set-
up, adjusted and operated in accordance with the manufacturer’s written instructions. 
 
All cleaning and painting equipment shall include gages capable of accurately measuring fluid 
and air pressures and shall have valves capable of regulating the flow of air, water or paint as 
recommended by the equipment manufacturer.  The equipment shall be maintained in proper 
working order. 
 
Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent 
deposition of combustion contaminants on any part of the structure. 
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Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment, 
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work 
required by this specification.  Appropriate filters, traps and dryers shall be provided for the 
compressed air used for abrasive blast cleaning and conventional spray application.  Paint pots 
shall be equipped with air operated continuous mixing devices unless prohibited by the coating 
manufacturer. 
 
Test Areas (Sections):  Prior to proceeding with production work on the project, the Contractor 
shall prepare test sections of at least 10 square feet (0.93 sq. m).  More than one test section 
may be needed to represent the various design configurations of the structure.  The test 
section(s) shall be blast cleaned, metallized and painted (if specified) in accordance with the 
requirements specified herein using the same equipment, materials and procedures that will be 
used for the production. 
 
During the blast cleaning, metallizing, and painting of the test section(s), in the presence of the 
Engineer, the Contractor shall perform all quality control tests and inspections required by this 
specification including complete documentation.  In addition, the Contractor shall allow sufficient 
time for the Engineer to perform any or all quality assurance tests and inspections desired. 
  
Production work shall not proceed until the Engineer agrees that the blast cleaning, metallizing, 
and painting work, along with the quality control testing, inspection, and documentation are 
acceptable. 
 
No additional compensation will be paid for the preparation of the test section(s). 
 
Protective Coverings and Damage:  The Contractor shall apply protective coverings to all 
surfaces of the structural steel that are not scheduled for surface preparation, metallizing, and 
painting.  The coverings shall be maintained and remain in place until the work is completed and 
then shall be removed prior to shipping. 
 
Metallized or painted surfaces damaged by any Contractor's operation shall be repaired, and re-
metallized and/or re-painted, as directed by the Engineer, at no additional cost to the 
Department. 
 
Ambient Conditions:  Surfaces prepared for metallizing or painting shall be free of moisture 
and other contaminants.  The Contractor shall control operations to insure that dust, dirt, or 
moisture do not come in contact with surfaces on which work will take place.  The surface 
temperature shall be at least 5°F (3°C) above the dew point during final surface preparation 
operations, and the application of metallizing.  Metallizing shall only be applied when the surface 
and air temperatures are above 32°F (0°C).  The manufacturers’ published literature shall be 
followed for specific temperature, dew point, and humidity restrictions during the application of 
each paint coat.  Metallizing or paint shall not be applied in rain, wind, snow, fog or mist.  
Ambient conditions shall be maintained during the drying period specified by the manufacturer. 
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Compressed Air Cleanliness:  Prior to using compressed air for abrasive blast cleaning, 
blowing down surfaces, and metallizing or painting application, the Contractor shall verify that 
the compressed air is free of moisture and oil contamination according to the requirements of 
ASTM D 4285.  The tests shall be conducted at least one time per shift for each compressor 
system in operation.  If air contamination is evident, the Contractor shall change filters, clean 
traps, add moisture separators or filters, or make other adjustments as necessary to achieve 
clean, dry air.  The Contractor shall also examine the work performed since the last acceptable 
test for evidence of defects or contamination caused by the contaminated compressed air.  
Contaminated work shall be repaired at no additional cost to the Department. 
 
Solvent Cleaning (HOLD POINT):  All traces of oil, grease, and other detrimental contaminants 
on the steel surfaces to be metallized shall be removed by solvent cleaning in accordance with 
SSPC-SP 1.  The brand name of proposed cleaning solvent(s) and/or proprietary chemical 
cleaners including manufacturers’ product data sheet and MSDS shall be submitted for 
Engineer acceptance prior to use. 
 
Under no circumstances shall blast cleaning be performed in areas containing surface 
contaminants or in areas where the Engineer has not accepted the solvent cleaning.  Rejected 
surfaces shall be re-cleaned to the specified requirements at no additional cost to the 
Department. 
 
Abrasives:  Abrasive blast cleaning shall be performed using either expendable abrasives or 
recyclable steel grit abrasives.  Expendable abrasives shall be used one time and discarded.  
The abrasive shall be angular in shape.  Acceptable angular shaped abrasives include, but are 
not limited to, aluminum oxide, steel grit, and crushed slag.  Silica sand shall not be used.  Steel 
shot and other abrasives producing a rounded surface profile are not acceptable, even if mixed 
with angular grit abrasives. 
 
Abrasive suppliers shall provide written certification that expendable abrasives and recyclable 
steel grit abrasives meet the requirements of SSPC-AB 1 and AB 3, respectively. Abrasive 
suppliers shall certify that abrasives are not oil contaminated and shall have a water extract pH 
value within the range of 6 to 8.  On a daily basis, the Contractor shall verify that recycled 
abrasives are free of oil and contamination by performing a vial test in accordance with SSPC-
AB 2. 
 
All surfaces that are found to have been prepared using abrasives not meeting the SSPC-AB 1, 
AB 2, or AB 3 requirements, as applicable, are oil contaminated, or have a pH outside the 
specified range, shall be solvent cleaned or low pressure water cleaned, and re-blast cleaned at 
no cost to the Department. 
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Surface Preparation (HOLD POINT):  The following method of surface preparation shall be 
used: 
 

(a) Flame Cut Steel:  Prior to blast cleaning, all flame cut edges shall be ground to remove 
hardened steel and any sharp or irregular shapes.  

 
(b) Near-White Metal Blast Cleaning:  All steel surfaces to be metallized shall be near white 

metal blast cleaned in accordance with SSPC-SP 10 using dry abrasive blast cleaning 
methods. 

 
(c) Galvanized Minor Bridge Members:  If galvanizing of minor bridge members is selected 

in lieu of metallizing, prepare all galvanized surfaces for painting by brush-off blast 
cleaning in accordance with SSPC-SP 16 or by using proprietary solutions  that are 
specifically designed to clean and etch (superficially roughed) galvanized steel for 
painting.  If cleaning and etching solutions are selected, submit manufacturer’s technical 
product literature and MSDS for Engineer’s review and written acceptance prior to use. 

 
(d) Base Metal Irregularities:  If hackles, burrs, or slivers in the base metal are visible on the 

steel surface after cleaning, the Contractor shall remove them by grinding followed by re-
blast cleaning. 

 
Surface Profile (HOLD POINT):  Blast cleaning abrasives shall be of the size and grade that 
will produce a uniform angular surface profile depth of 3.5 to 4.5 mils (89 to 114 microns).  If the 
metallizing wire manufacturer’s profile requirements are more restrictive, the Contractor shall 
advise the Engineer and comply with those requirements.  For recycled abrasives, an 
appropriate operating mix shall be maintained in order to control the profile within these limits. 
 
The average surface profile shall be determined each work day with a minimum frequency of 
one location per every 200 sq ft (18.6 sq m) per piece of equipment.  All surfaces, including 
flame cut edges, shall be tested in accordance with SSPC-PA 17.  Surface profile replica tape 
or electronic profilometer shall be used.  The tape shall be retained and included with the daily 
QC report.  Single measurements less than 3.5 mils (89 microns) are unacceptable. In that 
event, additional testing shall be done to determine the limits of the deficient area and, if it is not 
isolated, work will be suspended.  The Contractor shall submit a plan for making the necessary 
adjustments to insure that the specified surface profile is achieved on all surfaces.  Work shall 
not resume until the Engineer provides written acceptance. 
 
Surface Condition Prior to Metallizing (HOLD POINT):  Prepared surfaces shall meet the 
requirements of SSPC-SP 10 immediately prior to metallizing, and shall be metallized within six 
hours of blast cleaning.  If rust appears or bare steel has been exposed for more than six hours, 
the affected area shall be re-blasted at no additional cost to the Department. 
 
All dust and surface preparation residue on steel surfaces shall be removed prior to metallizing. 
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The quality of surface preparation and cleaning of surface dust and debris shall be accepted by 
the Engineer prior to metallizing. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations to accept the degree of cleaning.  Rejected metallizing work shall be removed 
and replaced at no additional cost to the Department. 
 
Daily Metallizing Operator-Equipment Qualification – Bend Tests:  Unless directed 
otherwise by the Engineer, each day that metallizing will be applied, the Contractor shall 
perform bend testing prior to beginning production work.  For each metallizing applicator, five 
carbon steel coupons measuring 2 inch wide x 8 inch long x 0.05 inch (50mm x400 mm x 1.3 
mm) thick shall be blast cleaned using the same equipment and abrasive used for the 
production work. Each applicator shall apply the metallizing to five coupons in accordance with 
the requirements of this Specification to a dry film thickness of 8.0 to 12.0 mils (200 to 300µm).  
180 degree bend testing shall be performed on all five coupons using a 13mm (1/2”) mandrel in 
accordance with the requirements and acceptance criteria of SSPC-CS 23/AWS C2.23M/NACE 
12.  Minor cracks that cannot be lifted from the substrate with knife blade are acceptable.  If 
lifting occurs on any coupon, the surface preparation and/or metallizing process shall be 
modified until acceptable results are achieved before proceeding with production work. 
 
Application of Metallizing:  Application shall be done in overlapping passes in a cross-hatch 
pattern (i.e., a second set of overlapping passes shall be applied at right angles to the first set of 
overlapping passes) to ensure uniform coverage.  The gun shall be held at such a distance from 
the work surfaces that the metal is still molten on impact.  The metallizing shall be applied as a 
continuous film of uniform thickness, firmly adherent, and free from thin spots, misses, lumps or 
blisters, and have a fine sprayed texture.  Thin spots and misses shall be re-metallized. If touch 
up metallizing or the application of additional metallizing to previously applied metallizing does 
not occur within 24 hours, the surface of the metallizing shall be brush off blast cleaned 
according to SSPC-SP7 to remove oxidation and surface contaminates prior to the application 
of additional metallizing.  The final appearance of the metallizing when left un-top coated or top 
coated with System 1 shall be uniform without excessive blotchiness or contrast in color.  If the 
surface does not have a uniform appearance, remove and replace the metallizing at no cost to 
the Department. If the configuration of the surface being metallized does not allow for a proper 
gun-to-work piece standoff distance, the Contractor shall notify the Engineer. 
 
Unless required by the contract plans, the top of the top flanges shall not be metallized or 
painted. If the contract plans indicate that the top flange is to be metallized, only the first coat of 
the paint system shall be applied to the top flange. 
 
Metallizing Thickness:  The thickness of the metallizing shall be 8.0 to 12.0 mils (200-300 
microns).  Thickness shall be measured as specified by SSPC-PA 2 (use a Type 2 Electronic 
Gauge only). 
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Metallizing Adhesion:  Adhesion testing of metallizing applied each day shall be determined 
with a self-adjusting adhesion tester in accordance with ASTM D 4541.  Unless otherwise 
directed by the Engineer, a minimum of one test shall be conducted for every 500 sq ft (46sq m) 
of metallized surface.  The tests shall be conducted prior to application of any coating.  If any of 
the tests exhibit less than 700 psi (4.83 MPa) for 85/15 or less than 500 psi (3.45 MPa) for zinc, 
additional tests shall be conducted to determine the extent of the deficient material.  All deficient 
metallizing shall be removed by blast cleaning and re-applied at no additional cost to the 
Department. 
 
At the discretion of the Engineer, a representative blast cleaned test panel (or steel companion 
panel approximately 12 inch x 12 inch x ¼ inch thick) can be metallized at the same time each 
500 sq ft (46sq m) of surface area, or portion thereof, is metallized.  Adhesion testing can be 
performed on the companion panel rather than on the structure.  If the adhesion tests on the 
panels are acceptable, the metallizing on the structure is considered acceptable and testing on 
the structure is not required.  If adhesion testing of the panels fails, testing shall be conducted 
on the structure.  If adhesion testing on the structure is acceptable, the metallizing on the 
structure is considered to be acceptable.  If tests on the structure are unacceptable, complete 
removal of the failing metallizing and re-metallizing in accordance with this Specification shall be 
performed at no additional cost to the Department. 
 
Application of Paint Systems Over Metallizing: 
  
When painting over the metallizing is specified, three painting system options exist for 
application over the metallizing as shown below.  Systems, or components of systems, specified 
to be shop applied shall not be applied to the faying surfaces of bolted connections.  The 
system to be applied shall be as designated on the plans. 
 

(a) System 1 is a single coat system consisting of a full clear aliphatic urethane coat shop 
applied to all metallized surfaces except as noted above. 
 
The thickness of the clear coat to be applied is dependent on the product selected and 
shall be as follows: 
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TABLE 1 

 
CLEAR URETHANE COAT (SINGLE COAT SYSTEM)  

 

MANUFACTURER 
SEALER COAT  ONLY 

(DFT) 

Carboline Company 
 
 

Carbothane Clear Coat 
 
(3.0 to 5.0  mils) 

(75 to 125 microns) 
 

Pittsburgh Paints 
(PPG)  
 
 

Pitthane Ultra Clear 95-8000 
 
(2.0 to 3.0  mils) 

(50 to 75 microns) 
 

Sherwin-Williams 
 
 

ArmorSeal Rexthane I MCU 
 
(3.0 to 5.0  mils) 

(75 to 125 microns) 

 
The clear urethane shall be applied in a 2 step process.  The first step shall be to apply a 
“mist coat” that is thinned at the maximum allowable thinning rate as listed on the 
manufacturer’s product data sheet that is compliant with VOC regulations.  The intent of 
the mist coat is to saturate the porous metallizing surface and displace entrapped air 
within the porosity of the metallizing.  After allowing the mist coat to flash off for 20 
minutes, the full coat of clear urethane shall be applied to achieve the manufacturer’s 
recommended dry film thickness. 

 
(b) System 2 is a four coat system consisting of a full shop coat of epoxy penetrating sealer 

coat, a full shop coat of an extended recoat epoxy and two full field applied coats of 
waterborne acrylic. 

 
The epoxy penetrating sealer shall be applied in accordance with the coating 
manufacturer’s instructions at a coverage rate designed to achieve a theoretical dry film 
thickness of 1.5 mils (38 microns).  The intent of the epoxy penetrating sealer coat is to 
saturate the metallizing and cover the surface rather than to build a film thickness; 
therefore, dry film thickness measurement of the epoxy penetrating sealer coat is not 
required.  The top of top flanges that are specified to be metallized and embedded in 
concrete shall receive the epoxy penetrating sealer only. 

 
The thicknesses of the epoxy and waterborne acrylic coats shall be according to Article 
506.09(f)(1). 

  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
488 

 
(c) System 3 is a three coat system consisting of a full epoxy penetrating sealer coat, a full 

epoxy intermediate coat, and a full urethane finish coat.  All coats shall be shop-applied 
unless specified otherwise.  If the urethane is field-applied, an extended recoat epoxy 
shall be applied in the shop. 
 
The epoxy penetrating sealer shall be applied in accordance with the coating 
manufacturer’s instructions at a coverage rate designed to achieve a theoretical dry film 
thickness of 1.5 mils (38 microns).  The intent of the epoxy penetrating sealer coat is to 
saturate the metallizing and cover the surface rather than to build a film thickness; 
therefore, dry film thickness measurement of the epoxy penetrating sealer coat is not 
required.  The top of top flanges that are specified to be metallized and embedded in 
concrete shall receive the epoxy penetrating sealer only. 

 
The thicknesses of the epoxy and urethane coats shall be according to Article 
506.09(f)(2). 

 
The single clear urethane coat or the epoxy penetrating sealer coat shall be applied within 24 
hours of metallizing providing that the immediate work environment is controlled.  If temperature 
and humidity cannot be controlled, that time frame shall be reduced to within 8 hours.  The 
metallizing shall be dry and free of any visible debris or oxidation (zinc oxide) at the time of 
application.  Visible oxidation shall be removed by mechanical methods such as stiff bristle or 
wire brushing.  Contact surfaces for bolted connections shall consist of bare, uncoated 
metallizing only and shall be masked off prior to the application of any shop applied coatings. 
  
The clear urethane coat or the epoxy penetrating sealer shall be applied in accordance with the 
manufacturer’s instructions and in such a manner to assure thorough wetting and sealing of the 
metallizing. 
 
For systems 2 and 3, prior to application of any subsequent coat, the surface of the previous 
coat shall be dry in accordance with the manufacturer’s instructions and free of any visible 
contamination.  If the manufacturer’s specified recoat times are exceeded, the effected coat(s) 
shall be completely roughened or removed and replaced, according to the manufacturer’s 
instructions, at no cost to the Department.  The same restrictions regarding film appearance and 
continuity for the seal coat apply to the intermediate coat and topcoat. 
 
All coats shall be applied to achieve a smooth, uniform appearance that is free of dryspray, 
overspray, and orange peel.  Shadow-through, pinholes, bubbles, skips, misses, lap marks 
between applications, runs, sags, or other visible discontinuities are unacceptable. 
 
Masked off areas around field connections shall be coated in the field after the steel is fully 
erected according to the touch-up procedure for the completed system. 
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When the application of field coat(s) is required, the existing shop applied coats shall be 
prepared and field painting performed according to the applicable provisions of Article 506.10.  If 
any coat has exceeded its recoat time, the surface shall be completely roughened or removed 
and replaced according to the manufacturer’s instructions, prior to the application of the topcoat. 
 
All coatings shall be applied by spray, supplemented with brushing or rolling, if needed.  Special 
attention shall be given to obtaining complete coverage and proper coating thickness in 
crevices, on welds and edges, and in hard to reach areas. 
 
Application of Paint System over Galvanizing:  If galvanizing is used in lieu of metallizing 
and Paint System 1, no further painting is required.  If galvanizing is used in lieu of metallizing 
and Paint System 2, apply a two-coat system consisting of a full waterborne acrylic intermediate 
coat and a full waterborne acrylic finish coat from System 2.  If galvanizing is used in lieu of 
metallizing and Paint System 3, apply a full epoxy intermediate coat and a full urethane coat 
from System 3.  To minimize handling and erection damage the acrylic coats of System 2 shall 
be applied in the field.  Except as noted on the plans, the epoxy and urethane coats of System 3 
can be applied in the shop or field. 
 

Touch-Up of Completed Coating System:  The Contractor shall repair all damaged and/or 
unacceptable areas of the completed coating system (all metallizing, galvanizing, and paint 
layers) prior to shipment as defined below.  The same process shall be followed for the repair of 
shipping, handling, and erection damage. 
 
Damage to the metallizing, galvanizing, and/or paint that does not expose the substrate shall be 
prepared by solvent cleaning in accordance with SSPC-SP 1 followed by power tool cleaning in 
accordance with SSPC-SP 3 to remove loose material.  For the repair of damaged metallizing or 
galvanizing that exposes the substrate, the surface shall be spot blast cleaned in accordance 
with SSPC-SP 10.  If blast cleaning cannot be performed, as authorized by the Engineer, the 
damage shall be spot power tool cleaned to SSPC-SP11. 
 
The metallizing, galvanizing and/or paint surrounding each repair area shall be feathered for a 
distance of 1 to 2 inches (25 to 50 mm) to provide a smooth, tapered transition into the existing 
intact material.  The surrounding intact paint shall be roughened to promote adhesion of the 
repair coats. 
 
Damage to metallizing or galvanizing extends to the substrate shall be repaired.  For metallizing 
it is critical that all remnants of sealer or paint have been removed from the porosity of the 
metallizing before applying new metallizing or an adhesion failure can occur.  If it is no longer 
feasible to apply metallizing, spot-apply an organic zinc primer meeting the requirements of 
Section 1008.  For galvanizing, spot apply organic zinc. After priming, for both the metallizing 
and galvanizing, apply the same intermediate and finish coats used on the surrounding steel.  If 
the damage does not expose the substrate, only the effected paint coat(s) shall be applied. 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
490 

 
Surface Preparation and Painting of Galvanized Fasteners:  All ASTM A 325  or ASTM F 
3125 high strength steel bolts, nuts and washers shall be hot dip galvanized according to 
AASHTO M232, except in areas where the metallized surfaces are to be top coated, in which 
case they shall be mechanically galvanized according to Article 1006.08(a) of the Standard 
Specifications. 
 
The Contractor shall prepare all fasteners (i.e., galvanized nuts, bolts, etc.) by power tool 
cleaning in accordance with SSPC-SP 3.  Following power tool cleaning and prior to painting, 
the surfaces shall be solvent cleaned according to SSPC-SP 1.  Slight stains of torqueing 
compound dye may remain after cleaning provided the dye is not transferred to a cloth after 
vigorous rubbing.  If any dye is transferred to a cloth after vigorous rubbing, additional cleaning 
is required. 
 
Spot paint the fasteners with one coat of an aluminum epoxy mastic coating meeting the 
requirements of Article1008.03 of the Standard Specifications. 
 
Shipping and Handling:  The Contractor shall take special care in handling the steel in the 
shop and when loading for shipment.  Painted, metallized, or galvanized steel shall not be 
moved or handled until sufficient cure time has elapsed to prevent handling damage.  During 
shipping, the steel shall be insulated from the moving apparatus (i.e., chains, cables, hooks, 
clamps, etc.) by softeners approved by the Engineer.  Apparatus used to hoist the steel shall be 
padded.  Steel shall be placed on wood dunnage and spaced in such a manner that no rubbing 
will occur during shipment that could damage the paint, metallizing or galvanizing. 

 
Special Instructions:  At the completion of the work, the Contractor shall stencil on the bridge, 
using a contrasting colored paint, the date of metallizing and painting.  The letters shall be 
capitals, not less than 2 inches (50 mm) and not more than 3 inches (75 mm) in height.  The 
information defined below shall be stenciled on the exterior face of the first girders at the bridge 
abutments (approximately 1 or 2 feet outward from the abutment end of the girders).  The 
Engineer will identify the bridge member(s) to be stenciled. 
 
When all coats are applied in the shop with the exception of touch-up, the shop Contractor shall 
do the stenciling.  The stencil shall contain the following words on four lines: "METALLIZED BY” 
on the first line; name of the Contractor on the second line; and the month and year in which the 
coating was completed on the third line; and the applicable system Code on the fourth line.  
 
When the finish coat is applied in the field, the Contractor shall do the stenciling as described 
above, but insert “PAINTED BY” and the Contractor’s name after the fourth line. 
 
 
Basis of Payment:  This work shall not be paid for separately but shall be included in the unit 
price bid for furnishing and/or erecting structural steel according to Article 505.13. 
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Appendix 1 – Reference List 
 
The Shop and Field Contractor(s) shall maintain the following regulations and references on site 
for the duration of the project: 
 
Illinois Environmental Protection Act 
 
American Society of Testing Material 
 

• ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air 
 

• ASTM B833, Standard Specifications for Zinc Wire for Thermal Spraying (Metallizing) 
 

• ASTM D4541, Standard Test Method for Pull-Off Strength of Coatings Using Portable 
Adhesion Testers  

 
Society of Protective Coatings 
 

• SSPC-AB 1, Mineral and Slag Abrasives 
 

• SSPC-AB 2, Specification for Cleanliness of Recycled Ferrous Metallic Abrasives 
 

• SSPC-AB 3, Newly Manufactured or Re-Manufactured Steel Abrasives 
 

• SSPC-PA 2, Measurement of Dry Coating Thickness with Magnetic Gages 
 

• SSPC-QP 1, Standard Procedure for Evaluating Painting Shop Contractors (Field 
Application to Complex Structures)  

 
• SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Shop 

Contractors to Remove Hazardous Paint   
 

• SSPC-SP 1, Solvent Cleaning 
 

• SSPC-SP 5/NACE No. 1, White Metal Blast Cleaning 
 

• SSPC-SP 11, Power Tool Cleaning to Bare Metal 
 

• SSPC-SP 12/NACE No. 5, Surface Preparation and Cleaning of Metals by Water Jetting 
Prior to Recoating 

 
• SSPC-SP 16,  Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, 

Stainless Steels, and Non-Ferrous Metals 
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• SSPC-PA 17, Procedure for Determining Conformance to Steel Profile/Surface 

Roughness/Peak Count Requirements. 
 

•  SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry 
Abrasive Blast Cleaning 

 
• SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast 

Cleaning 
 

• SSPC-Guide 15, Field Methods for Retrieval and Analysis of Soluble Salts on Steel and 
Other Nonporous Surfaces 
 

• SSPC-CS 23.00/AWS C2.23M/NACE No. 12, Specification for the Application of Thermal 
Spray Coatings (Metallizing) of Aluminum, Zinc, and Their Alloys and Composites for the 
Corrosion Protection of Steel 

 
American National Standards Institute/American Welding Society 
 

• ANSI/AWS C2.25/C2.25M, Specification for Solid and Composite Wires, and Ceramic 
Rods for Thermal Spraying 
 

• AWS C2.6/C2.6M, Guide for Thermal-Spray Operator Qualification 
 
Metallizing wire and coating manufacturer’s application instructions, MSDS and product data 
sheets 
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MICROPILES  
Effective:  April 19, 1996       Revised: August 9, 2019 
 
Description.  This work shall consist of designing, furnishing, installing and testing the proposed 
micropiles according to the plans, approved shop drawings, and this Special Provision. 
 
The Contractor shall be responsible for selecting the micropile type, installation method, bond 
lengths, grout pressures, and any necessary changes to the structural elements, such that the 
micropiles will carry both the compressive and tension design loads indicated on the plans at 
the maximum tolerable deflections specified.  The Contractor shall demonstrate the micropile 
adequacy by performing pile load test(s) and micropile proof tests that satisfy the acceptance 
criteria of this Special Provision. 
 
Submittals.  The Contractor selected to perform this work shall satisfy the qualification 
requirements and shall provide shop drawings for the proposed micropile installation. 
 
(a) Qualifications:  The Contractor performing the work shall have personnel experienced in the 

design, construction and testing of micropiles.  The Contractor shall have successfully 
installed a total of at least 100 micropiles on no less than five (5) different projects 
completed within the last five (5) years of similar project conditions and capacities to those 
required on this project. 
 
The Contractor shall assign a field supervisor with experience on at least three (3) projects 
of similar scope to this project, completed over the past five (5) years.  The on-site foreman 
and drill rig operator(s) must have completed three (3) projects within the last five (5) years 
involving micropiles of equal or greater capacity than required on this project.  The 
Department may suspend the micropile work if the Contractor substitutes unqualified 
personnel and the Contractor shall be liable for additional costs resulting from the 
suspension. 
 
The above experience qualifications list and personnel list shall be submitted for approval 
prior to or with the shop drawings submittal. 

 
(b) Design Calculations and Shop Drawings.  At least five weeks before work is to begin, the 

Contractor shall submit to the Engineer for review and approval, design calculations and 
complete shop drawings describing the micropile system, or systems, intended for use.  The 
micropiles shall be designed and detailed to carry the tension and compression loadings 
indicated on the plans.  The submittal shall be prepared and sealed by an Illinois Licensed 
Structural Engineer and include (as a minimum) the following: 

 
(1) Design calculations including the following: 

 
a. Geotechnical design computations that describe how the micropile bonded lengths 

were designed. 
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b. Applicable code requirements and design reference literature used in the 

geotechnical and structural computations. 
 

c. Micropile design profile cross-section(s) geometry including casing plunge length(s), 
bonded lengths and minimum diameter, the soil/rock strata anticipated, and the 
piezometric levels. 
 

d. Design criteria including soil/rock shear strengths (friction angle and cohesion), unit 
weights, minimum grout compressive strength, ground/grout bond values, and 
assumptions for each soil/rock strata. 
 

e. Resistance factors used and the resulting factored geotechnical resistance of each 
portion of the micropile. 
 

f. Structural design calculations sizing the load and proof testing frame, reaction piles 
and connections to both the reaction piles and micropiles.  Geotechnical calculations 
shall be submitted to indicate that a minimum factored resistance exists for the 
reaction piling equal to twice the maximum test loading. 
 

g. If proposing to modify the anchorage head assembly, connection to footing, casing, 
reinforcement, bearing plate or weld details shown in the plans, structural 
calculations supporting these changes shall also be submitted. 
 

(2) Shop drawings including the following: 
 
a. Plan view of the project showing: 

1. All proposed micropiles with each labeled with a unique identification number. 
2. Locations of subsurface exploration borings plotted and labeled. 
3. Proposed overall sequence of construction. 
4. Locations of micropiles to be proof tested and load tested. 

 
b. Elevation view of project showing: 

1. The location of the existing substructures and all soil boring data plotted with all 
major changes in soil type or stratification identified. 

2. The proposed micropile lengths plotted at each substructure as well as the 
bottom of casing, top of bonded length, plunge length and minimum tip elevations 
indicated. 

3. All general notes for constructing the micropiles. 
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c. Micropile typical section showing: 

1. The proposed typical micropile configuration(s) including steel casing, 
reinforcement sizes, grout tubes and minimum grouted diameters (in both the 
cased and bonded lengths). 

2. Step by step installation procedure(s) including casing advancement, grouting 
elevations, re-grouting, etc. 

3. Reinforcement centralizers and spacer locations and details. 
4. Casing splice details. 

 
d. Anchorage head assembly details including reinforcement, casing, bearing plate, 

embedment/connection to footing and required weld sizes if proposing to deviate 
from those provided in the plans. 
 

e. Any revisions to details shown on the plans necessary to accommodate the micropile 
system intended for use. 
 

f. Micropile load and proof testing sheet showing: 
1. Load frame and anchor pile details for load tests. 
2. Load frame and reaction pile connection for proof testing production piles. 
3. Any additional reinforcement and grout strength required in the load test 

micropiles to permit testing to 1.5 times the design loadings. 
4. Jack, pressure gauge and load cell calibration curves. 

 
g. The grout mix design and procedures for monitoring and recording the grout depth, 

volume and pressure during the grouting process.  
 

Work shall not start on any micropile, nor shall materials be ordered, until the shop drawings 
and qualifications have been approved in writing by the Engineer. 
 
Materials.  The materials used for the construction of the micropiles shall satisfy the following 
requirements: 
 
(a) Reinforcement Steel:  Micropiles reinforcement shall consist of single or multiple elements of 

either 150 ksi (1034 MPa) or 75ksi (520 MPa) (fu) high strength threadbars or deformed bars 
conforming to ASTM A722 or A706. 

 
(b) Steel Couplers:  Prestressing steel couplers shall be capable of developing 95 percent of 

the minimum specified ultimate tensile strength of the reinforcement steel. 
 
(c) Grout:  The grout shall consist of a neat cement or sand cement mixture of Type II, III or V 

portland cement conforming to Section 1024.01 of the Standard Specifications.  The 
minimum compressive strength of the grout shall be as specified on the plans but not less 
than 4 ksi (27.6 MPa).  Expansive admixtures may not be used except to seal the 
encapsulations and anchorage covers.  Admixtures to control bleed, improve flowability, 
reduce water content, and retard set may be used if approved by the Engineer.  
Accelerators and admixtures containing chlorides are not permitted. 
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(d) Fine Aggregate:  If sand-cement grout is used, sand shall conform to the requirements for 

fine aggregates according to Section 1003 of the Standard Specifications. 
 
(e) Spacers:  Spacers for separation of elements of a multi-element reinforcement shall permit 

the free flow of grout.  They shall be fabricated from plastic, steel or material which is not 
detrimental to the reinforcement.  Wood shall not be used.  Spacers shall be placed along 
the total length of the micropile so that the steel will bond to the grout.  They shall be located 
at 10 ft (3 m) maximum centers with the upper one located a maximum of 5 ft (1.5 m) from 
the top of the micropile and the lower one located a maximum of 5 ft (1.5 m) from the bottom 
of the bonded length. 

 
(f) Centralizers:  Centralizers shall be fabricated from plastic, steel or material which is not 

detrimental to the reinforcing steel.  Wood shall not be used.  Centralizers shall be able to 
maintain the reinforcement position and alignment so that a minimum of 1.5 inches (38 mm) 
of grout cover is obtained at all locations below the cased micropile length. They shall be 
located at 10 ft (3 m) maximum centers with the lower one located one foot from the bottom 
of the bonded length. 

 

(g) Anchorage head assembly:  The materials properties, dimensions, and design details for the 
micropile anchorage head assembly components shall be as specified on the contact plans 
unless otherwise proposed by the Contractor and approved as part of the shop drawings 
submittal.  Anchorage components may include bearing plates (ASTM A572 Grade 50), 
shear studs, reinforcement steel, nuts, casing and other approved components. 

 
(h) Steel casing:  Steel casing shall be flush joint API N-80 Pipe of the wall thickness and 

diameter shown on the plans.  Any changes to this casing shall be submitted to the 
Department for review and approval as part of the shop drawing submittal. 

 
Construction Requirements.  The drilling method used may be rotary drilling, percussion drilling 
or an approved alternate.  The method of installation used shall be that which prevents loss of 
ground around the drilled hole that may be detrimental to the structure.  The drillhole shall be 
maintained open along its full length at the minimum drillhole diameter specified on the 
approved shop drawings prior to placing reinforcement and grout.  Temporary casing or other 
approved method of micropile drillhole support shall be required in caving or unstable 
conditions. 
The Contractor shall notify the Engineer if an obstruction is encountered.  An obstruction is an 
unknown isolated object that causes the excavation to experience a significant decrease in the 
actual production rate and requires the Contractor to core, break up, push aside, or use other 
means to mitigate the obstruction.  Subsurface conditions such as boulders, cobbles, or logs 
and buried infrastructure such as footings, piling, or abandoned utilities, when shown on the 
plans, shall not constitute an obstruction.  When an obstruction is encountered, the Contractor 
shall notify the Engineer immediately and upon concurrence of the Engineer, the Contractor 
shall mitigate the obstruction with an approved method unless relocating the micropile would be 
less expensive. 
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Casing shall be installed in sections of appropriate lengths with threaded connections.  The 
casing shall be capable of advancing the hole through the soil strata as indicated in the boring 
data.  Welded Joints may be used if the welding detail is submitted and approved as part of the 
shop drawings. 
 
The reinforcement shall be placed prior to grouting.  The reinforcement shall be inserted to the 
desired depth without undue stress or difficulty (not driven or forced).  When the reinforcement 
cannot be completely inserted it shall be removed and the drill hole cleaned or re-drilled to 
permit insertion.  The reinforcement shall be free of soil, grease, or oil that might reduce the 
grout to bar bond. 
 
The micropiles shall be grouted within 24 hours after the load transfer bond length is drilled. 
Grout shall be free of any lumps and undispersed cement.  The grout volumes and pressures 
shall be measured and recorded during the placement operation.  The pump shall be equipped 
with a grout pressure gauge at the pump and a second gauge placed at the point of injection at 
the top of the casing to monitor grout pressures.  The gauges shall be capable of measuring 
pressures of at least 150 psi (1.0 MPa ) or twice the actual grout pressures used, whichever is 
greater.  The grout shall be continuously agitated after mixing.   All grout shall be place within 
one hour of mixing.  The grouting equipment shall be sized to enable each pile to be grouted in 
one continuous operation.  The grout shall be injected from the lowest point of the drillhole 
(through grout tubes, casing, drill rods, etc.) and continued until uncontaminated grout flows 
from the top of the micropile.  Temporary casing, if used, shall be extracted in stages ensuring 
that, after each length of casing is removed, the grout level is brought up to ground level before 
the next length is removed.  The casing or grout tube shall always extend below the level of the 
grout in the drillhole.  Upon completion of grouting, the grout tube or access valve may remain in 
the drill hole and anchorage head assembly provided it is filled with grout.  The grout take and 
pressure shall be controlled to prevent any heave of the ground surface or foundations. 
 
The Contractor shall monitor the existing foundation for movement.  If movement is detected, 
the Contractor shall immediately stop production and notify the Engineer.  Work shall not 
resume until the Contractor’s recommendations to remedy the situation are approved by the 
Engineer. 
 
The following construction tolerances shall apply to all production micropiles: 
(a) The center of the micropile casing shall be within 2 in. (50 mm) of plan location in any 

direction at the top of the pile. 
(b) The deviation of the shaft batter from that specified shall not exceed 1/8 in./ft. (10 mm/m). 
(c) The top of the casing shall be within ± 2 inches (50 mm) of the plan elevation. 
Micropile Load Test and Micropile Proof Test.  The Contractor shall install and load test non-
production micropile(s) as well as proof test selected production micropiles.  The load testing 
shall be performed by incrementally loading the micropiles according to ASTM D 1143 for the 
compression loading and ASTM D 3689 for the tension loading using the Quick Load Test 
Method except as modified herein.  Testing shall not take place until the grout has acquired the 
specified design strength. 
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The jack ram travel shall be positioned at the beginning of the test so that unloading and 
repositioning during the test shall not be required.  When both compression and tension loading 
is to be performed, it shall be performed on the same micropile and the compression loading 
shall be conducted first.  Dial gauges capable of measuring displacements to 0.001 inch (0.025 
mm) shall be used to measure micropile movement of the jack from an independent reference 
point.  If the test setup requires reaction against the ground or a single row of reaction piles, two 
gauges shall be used on either side of the micropile.  The reaction frame and piles shall be 
adequately stiff to prevent excessive deformation, misalignment or racking under peak loading.  
The stressing equipment shall be placed over the micropile in such a manner that the jack, load 
cell, and load test reaction frame are axially aligned with the anchorage head assembly 
reinforcement.  Gauges shall have adequate travel so the total micropile movements can be 
measured without resetting the devices. 
Test loads shall be applied with a hydraulic jack and measured with a pressure gauge.  The 
pressure gauge shall be graduated in 72 psi (500 kPa) increments or less.  The jack and 
pressure gauge shall have a pressure range not exceeding twice the anticipated maximum test 
pressure.  Monitor the creep test load hold during testing with both the pressure gauge and 
electronic load cell.  The load cell shall be used to accurately maintain a constant load hold 
during the creep test load hold increment of the testing. 
 
 
Micropile Load Test. The Contractor shall perform non-production micropile load test(s) to verify 
the design and the construction methods proposed prior to installing production micropiles.  The 
number and general location of the load test(s) are indicated in the plans and shall be 
constructed and tested according to this specification and the approved shop drawings. 
 
The micropile load test Design Load shall be taken as the maximum factored compression and 
tension strength group loadings indicated at any substructure covered by the load test as shown 
on the plans.  Micropiles not founded in rock shall follow the test loading schedule shown below.   
Micropiles founded in rock may omit increments 1 through 12: 
 

Load Test Schedule 
Increment Loading Applied Increment  Loading Applied 

1 Alignment Load 13 Alignment Load 
2 0.25 Design Load 14 0.25 Design Load 
3 0.50 Design Load 15 0.50 Design Load 

4 Alignment Load 16 0.75 Design Load 
5 0.25 Design Load 17 1.00 Design Load 
6 0.50 Design Load 18 1.25 Design Load 
7 0.75 Design Load 19 1.50 Design Load 

8 Alignment Load 20 1.00 Design Load 
9 0.25 Design Load 21 0.50 Design Load 
10 0.50 Design Load 22 0.25 Design Load 
11 0.75 Design Load 23 Alignment Load 

12 1.00 Design Load   
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The dial gauges shall be reset to zero after the initial Alignment Load increment is applied.  The 
Alignment Load is defined as the minimum load necessary to maintain alignment of the 
stressing equipment and reaction frame.  The load holding period shall start as soon as each 
load increment is fully applied and last for 1 minute for each increment with the exception of the 
1.0 load increments which shall be held for 10 minutes.  The jack shall be re-pumped as 
necessary in order to maintain a constant load during this period.  The micropile deflections 
shall be measured and recorded at the end of the load holding period.   In addition, the 1.0 load 
hold increment shall be monitored for creep by recording the micropile movements at 1, 2, 3, 5, 
6, and 10 minutes during the load hold.  If the movement between the 1 and 10 minute 
increments exceeds 0.04 inches (1 mm), the load hold shall be extended and held for an 
additional 50 minutes.  Movement shall be recorded at the 15, 20, 30, 40, 50 and 60 minute time 
increments. 
 
A graph shall be constructed showing a plot of anchorage head assembly movement deflections 
versus test loading (both tension and compression) at the end of each load increment in the test 
schedule including the rebound measurements after unloading. 
 
The acceptance criteria, demonstrating a successful load test, are as follows: 
(a) The micropile shall carry at least 1.0 times the design compression and tension loadings 

with a deflection of the anchorage head assembly less than the theoretical elastic deflection 
from its anchorage head to the midpoint of the bonded length. 

(b) The micropile shall have a creep rate not exceeding 0.08 inch (2 mm)/log cycle of time at 
the end of the 1.5 times the Design Load increment.  The creep rate graphed on log scale 
shall be linear or decreasing throughout the creep load hold period. 

(c) The nominal geotechnical resistance shall exceed 1.5 times the factored compression and 
tension design loads shown on the plans, as determined using Davisson Method as 
presented in AASHTO article 10.7.3.8.2. 

 
In the event that a load tested micropile fails the acceptance criteria, the Contractor shall re-
evaluate his/her design and construction procedures, making the necessary changes to install 
an additional non-production micropile and any additional anchor pile(s) to allow another load 
test.  The above process shall be repeated until a successful micropile passes the load test 
acceptance criteria.  Payment for the successful load test shall include all work associated with 
any failed micropile load test(s). 
 
The Engineer will provide the Contractor with written confirmation of the micropile design and 
construction within 10 working days of the completion of the load test(s).  This written 
confirmation shall confirm the adequacy of the bonded lengths and tip elevations shown on the 
Contractor’s shop drawing or the revised values required due to any failed micropile. 
 
Load tested micropiles and reaction piles located in non-production locations shall be cut 2 ft. 
(600 mm) below finished grade after completion. 
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Micropile Proof Test:  The Contractor shall install a set of micropiles at each substructure unit 
designated to have micropiles for the purpose of conducting a proof test on a production 
micropile.  A set of micropiles is defined as the minimum number of micropiles (production or 
sacrificial) required to proof test a production micropile and provide the proof test load frame 
reaction capacity.  If the contactor chooses to install additional production micropiles prior to 
proof testing, re-grouting or additional micropiles may be required at the contractor expense 
should the proof test not pass the acceptance criteria. 
 
The proof test Design Load shall be taken as the maximum factored compression and maximum 
tension strength group loadings indicated at each substructure, shown on the plans.  The 
loadings shall be incrementally applied according to the schedule shown below: 
 

Proof Test Schedule 
Increment Loading Applied Increment  Loading Applied 

1 Alignment Load 7 0.90 Design Load 

    
2 0.15 Design Load 8 1.00 Design Load 
3 0.30 Design Load 9 0.75Design Load 
4 0.45 Design Load 10 0.50 Design Load 
5 0.60 Design Load 11 0.25 Design Load 
6 0.75 Design Load 12 Alignment Load 

 
The dial gauges shall be reset to zero after the initial Alignment Load increment is applied.  The 
Alignment Load is defined as the minimum load necessary to maintain alignment of the 
stressing equipment and reaction frame.  The load holding period shall start as soon as each 
load increment is fully applied and last for 1 minute for each increment with the exception of the 
1.00 load increment which shall have a 10 minute load hold.  If the top of the micropile 
movement between the 1 minute and 10 minute time intervals exceeds 0.04 inches (1 mm), the 
1.00 load hold shall be maintained for an additional 50 minutes.  The jack shall be re-pumped as 
necessary in order to maintain a constant load during this period.  The micropile deflections 
shall be measured and recorded at the end of the load holding period.  The 1.00 load hold 
increment shall be monitored by recording the micropile movements at 1, 2, 3, 5, 6, and 10 
minutes and if extended shall be recorded at the 20, 30, 50, and 60 minutes during the load 
hold. 
 
A graph shall be constructed showing a plot of anchorage head assembly movement deflections 
versus test loading (both tension and compression) at the end of each load increment in the test 
schedule including the rebound measurements after unloading. 
 
The acceptance criteria, demonstrating a successful load test, are as follows: 
(a) The micropile shall carry at least 1.0 times the design compression and tension loadings 

with a deflection of the anchorage head assembly less than the theoretical elastic deflection 
from its anchorage head to the midpoint of the bonded length. 

(b) The micropile shall have a creep rate not exceeding 0.08 inch (2 mm)/log cycle of time at 
the end of the 1.0 times the Design Load increment.  The creep rate graphed on log scale 
shall be linear or decreasing throughout the creep load hold period. 
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In the event that a production micropile fails the proof test acceptance criteria, the Contractor 
shall re-evaluate his/her design and construction procedures, make the necessary changes and 
install an additional non-production micropile and additional anchor pile(s), outside the proposed 
footing and proof test the revised micropile.  The above process shall be repeated until a 
micropile passes the acceptance criteria.  The set of production micropiles installed as part of 
the failed proof test shall be cut flush with the bottom of the footing and supplemented by 
micropiles installed using improved design and installation methods adjacent to the failed 
micropiles.  The failed load test(s), any supplemental or additional anchor piles, or micropiles 
cut flush with the bottom of the footing shall be included with the successful micropile proof test 
loading. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for MICROPILES, 
and shall be compensation in full for designing, furnishing and installing the production 
micropiles incorporated in the final structure, according to the contract plans, approved shop 
drawings, and the Special Provisions.  Pile load testing of non-production micropiles passing the 
acceptance criteria will be paid for at the contract unit price each for MICROPILE LOAD TEST 
and shall be compensation in full for designing, furnishing and installing the load tested 
micropile(s), anchor piles, reaction frame, and applying the test loads.  Micropile proof testing of 
selected production micropiles will be paid for at the contract unit price each for MICROPILE 
PROOF LOAD TEST and shall be compensation in full for installing the anchor piles, reaction 
frame, and applying the test loads.  
 
Obstruction mitigation will be paid for according to Article 109.04 of the Standard Specifications. 
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DRILLED SHAFTS 
Effective: October 5, 2015 
Revised: October 4, 2016 
 
Revise Section 516 of the Standard Specifications to read: 

 
“SECTION 516.  DRILLED SHAFTS 

 
516.01 Description.  This work shall consist of constructing drilled shaft foundations. 

 
516.02 Materials.  Materials shall be according to the following. 

 
Item Article/Section 

(a) Portland Cement Concrete (Note 1) .............................................................. 1020 
(b) Reinforcement Bars .................................................................................. 1006.10 
(c) Grout (Note 2) .......................................................................................... 1024.01 
(d) Permanent Steel Casing  ...................................................................... 1006.05(d) 
(e) Slurry (Note 3) 

 
Note 1.  When the soil contains sulfate contaminates, ASTM C 1580 testing will be 
performed to assess the severity of sulfate exposure to the concrete.  If the sulfate 
contaminate is >0.10 to < 0.20 percent by mass, a Type II (MH) cement shall be used.  If 
the sulfate contaminate is >0.20 to < 2.0 percent by mass, a Type V cement shall be 
used. If the sulfate contaminate is ≥ 2.0 percent by mass, refer to ACI 201.2R for 
guidance. 
 
Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be two 
to five parts sand and one part Type I or II cement.  The maximum water cement ratio 
shall be sufficient to provide a flowable mixture with a typical slump of 10 in. (250 mm). 
 
Note 3.  Slurry shall be bentonite, emulsified polymer, or dry polymer, and shall be 
approved by the Engineer. 

 
516.03 Equipment.  Equipment shall be according to the following. 

 
Item Article/Section 

(a) Concrete Equipment 1020.03 
(b) Drilling Equipment (Note 1) 
(c) Hand Vibrator 1103.17(a) 
(d) Underwater Concrete Placement Equipment 1103.18 

Note 1.  The drilling equipment shall have adequate capacity, including power, torque 
and down thrust, to create a shaft excavation of the maximum diameter specified to a 
depth of 20 percent beyond the depths shown on the plans. 
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516.04 Submittals.  The following information shall be submitted on form BBS 133. 

 
(a) Qualifications.  At the time of the preconstruction conference, the Contractor shall 

provide the following documentation. 
 
(1) References.  A list containing at least three projects completed within the three years 

prior to this project’s bid date which the Contractor performing this work has installed 
drilled shafts of similar diameter, length, and site conditions to those shown in the 
plans.  The list of projects shall contain names and phone numbers of owner's 
representatives who can verify the Contractor’s participation on those projects. 
 

(2) Experience.  Name and experience record of the drilled shaft supervisor, responsible 
for all facets of the shaft installation, and the drill operator(s) who will be assigned to 
this project.  The supervisor and operator(s) shall each have a minimum of three 
years experience in the construction of drilled shafts. 
 

(b) Installation Procedure.  A detailed installation procedure shall be submitted to the 
Engineer for acceptance at least 28 days prior to drilled shaft construction and shall 
address each of the following items unless otherwise directed by the Engineer in writing. 
 
(1) Equipment List.  List of proposed equipment to be used including cranes, drill rigs, 

augers, belling tools, casing, vibratory hammers, core barrels, bailing buckets, final 
cleaning equipment, slurry equipment, tremies, or concrete pumps, etc.   
 

(2) General Sequence.  Details of the overall construction operation sequence, 
equipment access, and the sequence of individual shaft construction within each 
substructure bent or footing group.  The submittal shall address the Contractor’s 
proposed time delay and/or the minimum concrete strength necessary before 
initiating a shaft excavation adjacent to a recently installed drilled shaft. 
 

(3) Shaft Excavation.  A site specific step by step description of how the Contractor 
anticipates the shaft excavation to be advanced based on their evaluation of the 
subsurface data and conditions expected to be encountered.  This sequence shall 
note the method of casing advancement, anticipated casing lengths, tip elevations 
and diameters, the excavation tools used and drilled diameters created.  The 
Contractor shall indicate whether wet or dry drilling conditions are expected and if 
groundwater will be sealed from the excavation. 

 
(4) Slurry.  When the use of slurry is proposed, details on the types of additives to be 

used and their manufacturers shall be provided.  In addition, details covering the 
measurement and control of the hardness of the mixing water, agitation, circulation, 
de-sanding, sampling, testing, and chemical properties of the slurry shall be 
submitted. 
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(5) Shaft Cleaning.  Method(s) and sequence proposed for the shaft cleaning operation. 

 
(6) Reinforcement Cage and Permanent Casing.  Details of reinforcement placement 

including rolling spacers to be used and method to maintain proper elevation and 
location of the reinforcement cage within the shaft excavation during concrete 
placement.  The method(s) of adjusting the reinforcement cage length and 
permanent casing if rock is encountered at an elevation other than as shown on the 
plans.  As an option, the Contractor may perform soil borings and rock cores at the 
drilled shaft locations to determine the required reinforcement cage and permanent 
casing lengths. 
 

(7) Concrete Placement.  Details of concrete placement including proposed operational 
procedures for free fall, tremie or pumping methods.  The sequence and method of 
casing removal shall also be stated along with the top of pour elevation, and method 
of forming through water above streambed. 

 
(8) Mix Design.  The proposed concrete mix design(s). 
 
(9) Disposal Plan.  Containment and disposal plan for slurry and displaced water.  

Containment and disposal plan for contaminated concrete pushed out of the top of 
the shaft by uncontaminated concrete during concrete placement. 

 
(10) Access and Site Protection Plan.  Details of access to the drilled shafts and 

safety measures proposed.  This shall include a list of casing, scaffolding, work 
platforms, temporary walkways, railings, and other items needed to provide safe 
access to the drilled shafts.  Provisions to protect open excavations during non-
working hours shall be included. 

 
The Engineer will evaluate the drilled shaft installation procedure and notify the 
Contractor of acceptance, need for additional information, or concerns with the 
installation’s effect on the existing or proposed structure(s). 

 
CONSTRUCTION REQUIREMENTS 

 
516.05 General.  Excavation for drilled shaft(s) shall not proceed until written 

authorization is received from the Engineer.  The Contractor shall be responsible for verification 
of the dimensions and alignment of each shaft excavation as directed by the Engineer. 
 

Unless otherwise approved in the Contractor’s installation procedure, no shaft excavation, 
casing installation, or casing removal with a vibratory hammer shall be made within four shaft 
diameters center to center of a shaft with concrete that has a compressive strength less than 
1500 psi (10,300 kPa).  The site-specific soil strengths and installation methods selected will 
determine the actual required minimum spacing, if any, to address vibration and blow out 
concerns.  
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Lost tools shall not remain in the shaft excavation without the approval of the Engineer. 

 
Blasting shall not be used as a method of shaft excavation.   

 
516.06 Shaft Excavation Protection Methods.  The construction of drilled shafts may 

involve the use of one or more of the following methods to support the excavation during the 
various phases of shaft excavation, cleaning, and concrete placement dependent on the site 
conditions encountered.  Surface water shall not flow uncontrolled into the shaft excavation, 
however water may be placed into the shaft excavation in order to meet head pressure 
requirements according to Articles 516.06(c) and 516.13. 

 

The following are general descriptions indicating the conditions when these methods may be 
used.   

 

(a) Dry Method.  The dry construction method shall only be used at sites where the 
groundwater and soil conditions are suitable to permit the drilling and dewatering of the 
excavation without causing subsidence of adjacent ground, boiling of the base soils, 
squeezing, or caving of the shaft side walls.  The dry method shall consist of drilling the 
shaft excavation, removing accumulated water, cleaning the shaft base, and placing the 
reinforcement cage and concrete in a predominately dry excavation.   
 

(b) Slurry Method.  The slurry construction method may be used at sites where dewatering 
the excavation would cause collapse of the shaft sidewalls or when the volume and head 
of water flowing into the shaft is likely to contaminate the concrete during placement 
resulting in a shaft defect.  This method uses slurry, or in rare cases water, to maintain 
stability of the shaft sidewall while advancing the shaft excavation.  After the shaft 
excavation is completed, the slurry level in the shaft shall be kept at an elevation to 
maintain stability of the shaft sidewall, maintain stability of the shaft base, and prevent 
additional groundwater from entering the shaft.  The shaft base shall be cleaned, the 
reinforcement cage shall be set, and the concrete shall be discharged at the bottom of 
the shaft excavation, displacing the slurry upwards. 
 

(c) Temporary Casing Method.  Temporary casing shall be used when either the dry or 
slurry methods provide inadequate support to prevent sidewall caving or excessive 
deformation of the shaft excavation.  Temporary casing may be used with slurry or be 
used to reduce the flow of water into the excavation to allow dewatering and concrete 
placement in a dry shaft excavation. Temporary casing shall not be allowed to remain 
permanently without the approval of the Engineer. 
 
During removal of the temporary casing, the level of concrete in the casing shall be 
maintained at a level such that the head pressure inside the casing is a minimum of 1.25 
times the head pressure outside the casing, but in no case is less than 5 ft (1.5 m) above 
the bottom of the casing.  Casing removal shall be at a slow, uniform rate with the pull in 
line with the shaft axis.  Excessive rotation of the casing shall be avoided to limit 
deformation of the reinforcement cage.  In addition, the slump requirements during 
casing removal shall be according to Article 516.12. 
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When called for on the plans, the Contractor shall install a permanent casing as specified.  

Permanent casing may be used as a shaft excavation support method or may be installed after 
shaft excavation is completed using one of the above methods.  After construction, if voids are 
present between the permanent casing and the drilled excavation, the voids shall be filled with 
grout.  Permanent casing shall not remain in place beyond the limits shown on the plans without 
the specific approval of the Engineer.   

 
When the shaft extends above the streambed through a body of water and permanent 

casing is not shown, the portion above the streambed shall be formed with removable casings, 
column forms, or other forming systems as approved by the Engineer.  The forming system 
shall not scar or spall the finished concrete or leave in place any forms or casing within the 
removable form limits as shown on the plans unless approved as part of the installation 
procedure.  The forming system shall not be removed until the concrete has attained a minimum 
compressive strength of 2500 psi (17,200 kPa) and cured for a minimum of 72 hours.  For 
shafts extending through water, the concrete shall be protected from water action after 
placement for a minimum of seven days. 

 

516.07 Slurry.  When slurry is used, the Contractor shall provide a technical 
representative of the slurry additive manufacturer at the site prior to introduction of the slurry 
into the first shaft where slurry will be used, and during drilling and completion of a minimum of 
one shaft to adjust the slurry mix to the specific site conditions.  During construction, the level of 
the slurry shall be maintained a minimum of 5 feet (1.5 m) above the height required to prevent 
caving of the shaft excavation.  In the event of a sudden or significant loss of slurry in the shaft 
excavation, the construction of that foundation shall be stopped and the shaft excavation 
backfilled or supported by temporary casing, until a method to stop slurry loss, or an alternate 
construction procedure, has been approved by the Engineer. 
 

(a) General Properties.  The material used to make the slurry shall not be detrimental to the 
concrete or surrounding ground.  Mineral slurries shall have both a mineral grain size 
that remains in suspension and sufficient viscosity and gel characteristics to transport 
excavated material to a suitable screening system.  Polymer slurries shall have sufficient 
viscosity and gel characteristics to transport excavated material to suitable screening 
systems or settling tanks.  The percentage and specific gravity of the material used to 
make the slurry shall be sufficient to maintain the stability of the excavation and to allow 
proper concrete placement. 

 
If approved by the Engineer, the Contractor may use water and excavated soils as 
drilling slurry. In this case, the range of acceptable values for density, viscosity and pH, 
as shown in the following table for bentonite slurry shall be met. 

 
When water is used as the slurry to construct rock sockets in limestone, dolomite, 
sandstone or other formations that are not erodible, the requirements for slurry testing 
shall not apply if the entire fluid column is replaced with fresh water after drilling.  To do 
so, fresh water shall be introduced at the top of the shaft excavation and existing water 
used during drilling shall be pumped out of the shaft excavation from the bottom of the 
shaft excavation until the entire volume of fluid has been replaced. 
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(b) Preparation.  Prior to introduction into the shaft excavation, the manufactured slurry 

admixture shall be pre-mixed thoroughly with clean, fresh water and for adequate time in 
accordance with the slurry admixture manufacturer’s recommendations.  Slurry tanks of 
adequate capacity shall be used for slurry mixing, circulation, storage and treatment.  No 
excavated slurry pits will be allowed in lieu of slurry tanks without approval from the 
Engineer.  Adequate desanding equipment shall be provided to control slurry properties 
during the drilled shaft excavation in accordance with the values provided in Table 1. 

 
(c) Quality Control.  Quality control tests shall be performed on the slurry to determine 

density, viscosity, sand content and pH of freshly mixed slurry, recycled slurry and slurry 
in the shaft excavation.  Tests of slurry samples from within two feet of the bottom and at 
mid-height of the shaft excavation shall be conducted in each shaft excavation during 
the excavation process to measure the consistency of the slurry.  A minimum of four sets 
of tests shall be conducted during the first eight hours of slurry use on the project.  When 
a series of four test results do not change more than 1% from the initial test, the testing 
frequency may be decreased to one set every four hours of slurry use.  Reports of all 
tests, signed by an authorized representative of the Contractor, shall be furnished to the 
Engineer upon completion of each drilled shaft.  The physical properties of the slurry 
shall be as shown in Table 1. 

 
The slurry shall be sampled and tested less than 1 hour before concrete placement.  Any 
heavily contaminated slurry that has accumulated at the bottom of the shaft shall be 
removed.  The contractor shall perform final shaft bottom cleaning after suspended 
solids have settled from the slurry.  Concrete shall not be placed if the slurry does not 
have the required physical properties. 
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Table 1 – SLURRY PROPERTIES 

 Bentonite Emulsifie
d 
Polymer 

Dry 
Polymer 

Test Method 

Density, lb/cu ft 
(kg/cu m) (at 
introduction) 

65.2 ± 1.61 

(1043.5 ± 
25.6) 

63 
(1009.0) 
max. 
 

63 
(1009.0) 
max. 
 

ASTM D 
4380 

Density, lb/cu ft 
(kg/cu m) (prior 
to concrete 
placement) 

67.0 ± 3.51 

(1073.0 ± 
56.0) 

63 
(1009.0) 
max. 
 

63 
(1009.0) 
max. 
 

ASTM D 
4380 

Viscosity2, 
sec/qt (sec/L) 

46 ± 14 
(48 ± 14) 

38 ± 5 
(40 ± 5) 

65 ± 15 
(69 ± 16) 

ASTM D 
6910 

pH 9.0 ± 1.0 9.5 ± 1.5 9.0 ± 2.0 ASTM D 
4972 

Sand Content, 
percent by 
volume (at 
introduction) 

4 max. 1 max. 1 max. ASTM D 
4381 

Sand Content, 
percent by 
volume (prior 
to concrete 
placement) 

10 max. 1 max. 1 max. ASTM D 
4381 

Contact Time3, 
hours 

4 max. 72 max. 72 max  

 
Note 1.  When the slurry consists of only water and excavated soils, the density 
shall not exceed 70 lb/cu ft (1121 kg/cu m). 
Note 2.  Higher viscosities may be required in loose or gravelly sand deposits. 
Note 3.  Contact time is the time without agitation and sidewall cleaning. 

 
516.08 Obstructions.  An obstruction is an unknown isolated object that causes the 

shaft excavation method to experience a significant decrease in the actual production rate and 
requires the Contractor to core, break up, push aside, or use other means to mitigate the 
obstruction.  Subsurface conditions such as boulders, cobbles, or logs and buried infrastructure 
such as footings, piling, or abandoned utilities, when shown on the plans, shall not constitute an 
obstruction.  When an obstruction is encountered, the Contractor shall notify the Engineer 
immediately and upon concurrence of the Engineer, the Contractor shall mitigate the obstruction 
with an approved method. 
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516.09 Top of Rock.  The top of rock will be considered as the point where rock, defined 
as bedded deposits and conglomerate deposits exhibiting the physical characteristics and 
difficulty of rock removal as determined by the Engineer, is encountered which cannot be drilled 
with augers and/or underreaming tools configured to be effective in the soils indicated in the 
contract documents. 
 

516.10 Design Modifications.  If the top of rock elevation differs from that shown on the 
plans by more than 10 percent of the length of the drilled shaft above the rock, the Engineer 
shall be contacted to determine if any drilled shaft design changes may be required.  In addition, 
if the type of soil or rock encountered is not similar to that shown in the subsurface exploration 
data, the Contractor may be required to extend the drilled shaft length(s) beyond those specified 
in the plans.  In either case, the Engineer will determine if revisions are necessary and the 
extent of the modifications required. 
 

516.11 Excavation Cleaning and Inspection.  Materials removed or generated from 
the shaft excavations shall be disposed of according to Article 202.03. 
 

After excavation, each shaft shall be cleaned.  For a drilled shaft terminating in soil, the 
depth of sediment or debris shall be a maximum of 1 1/2 in. (38 mm).  For a drilled shaft 
terminating in rock, the depth of sediment or debris shall be a maximum of 1/2 in. (13 mm). 
 

A shaft excavation shall be overreamed when, in the opinion of the Engineer, the sidewall 
has softened, swelled, or has a buildup of slurry cake.  Overreaming may also be required to 
correct a shaft excavation which has been drilled out of tolerance.  Overreaming may be 
accomplished with a grooving tool, overreaming bucket, or other approved equipment.  
Overreaming thickness shall be a minimum of 1/2 in. (13 mm) and a maximum of 3 in. (75 mm). 
 

516.12 Reinforcement.  This work shall be according to Section 508 and the following. 
 

The shaft excavation shall be cleaned and inspected prior to placing the reinforcement cage.  
The reinforcement cage shall be completely assembled prior to drilling and be ready for 
adjustment in length as required by the conditions encountered.  The reinforcement cage shall 
be lifted using multiple point sling straps or other approved methods to avoid reinforcement 
cage distortion or stress.  Cross frame stiffeners may be required for lifting or to keep the 
reinforcement cage in proper position during lifting and concrete placement. 
 

The Contractor shall attach rolling spacers to keep the reinforcement cage centered within 
the shaft excavation during concrete placement and to ensure that at no point will the finished 
shaft have less than the minimum concrete cover(s) shown on the plans.  The rolling spacers or 
other approved non-corrosive spacing devices shall be installed within 2 ft (0.6 m) of both the 
top and bottom of the drilled shaft and at intervals not exceeding 10 ft (3 m) throughout the 
length of the shaft to ensure proper reinforcement cage alignment and clearance for the entire 
shaft.  The number of rolling spacers at each level shall be one for each 1.0 ft (300 mm) of shaft 
diameter, with a minimum of four rolling spacers at each level.  For shafts with different shaft 
diameters throughout the length of the excavation, different sized rolling spacers shall be 
provided to ensure the reinforcement cage is properly positioned throughout the entire length of 
the shaft. 
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When a specific concrete cover between the base of the drilled shaft and the reinforcement 

cage is shown on the plans, the bottom of the reinforcement cage shall be supported so that the 
proper concrete cover is maintained. 
 

If the conditions differ such that the length of the shaft is increased, additional longitudinal 
bars shall be either mechanically spliced or lap spliced to the lower end of the reinforcement 
cage and confined with either hoop ties or spirals.  The Contractor shall have additional 
reinforcement available or fabricate the reinforcement cages with additional length as necessary 
to make the required adjustments in a timely manner as dictated by the encountered conditions.  
The additional reinforcement may be non-epoxy coated. 

 

516.13 Concrete Placement.  Concrete work shall be performed according to the 
following. 
 

Throughout concrete placement the head pressure inside the drilled shaft shall be at least 
1.1 times the head pressure outside the drilled shaft. 
 

Concrete placement shall begin within 1 hour of shaft cleaning and inspection.  The pour 
shall be made in a continuous manner from the bottom to the top elevation of the shaft as 
shown on the contract plan or as approved in the Contractor’s installation procedure.  Concrete 
placement shall continue after the shaft excavation is full and until 18 in. (450 mm) of good 
quality, uncontaminated concrete is expelled at the top of shaft.  Vibration of the concrete will 
not be allowed when the concrete is displacing slurry or water.  In dry excavations, the concrete 
in the top 10 ft (3 m) of the shaft shall be vibrated. 
 

When using temporary casing or placing concrete under water or slurry, a minimum of seven 
days prior to concrete placement, a 4 cu yd (3 cu m) trial batch of the concrete mixture shall be 
performed to evaluate slump retention.  Temporary casing shall be withdrawn before the slump 
of the concrete drops below 6 in. (150 mm).  For concrete placed using the slurry method of 
construction, the slump of all concrete placed shall be a minimum of 6 in. (150 mm) at the end 
of concrete placement. 

 

Devices used to place concrete shall have no aluminum parts in contact with concrete. 
 

When the top of the shaft is at the finished elevation and no further concrete placement 
above the finished elevation is specified, the top of the shaft shall be level and finished 
according to Article 503.15(a). 
 

Concrete shall be placed by free fall, tremie, or concrete pump subject to the following 
conditions. 
 

(a) Free Fall Placement.  Concrete shall only be placed by free fall when the rate of water 
infiltration into the shaft excavation is less than 12 in. (300 mm) per hour and the depth 
of water in the shaft excavation is less than 3 in. (75 mm) at the time of concrete 
placement.    
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Concrete placed by free fall shall fall directly to the base without contacting the 
reinforcement cage, cross frame stiffeners, or shaft sidewall.  Drop chutes may be used 
to direct concrete to the base during free fall placement. 
 
Drop chutes used to direct placement of free fall concrete shall consist of a smooth tube.  
Concrete may be placed through either a hopper at the top of the tube or side openings 
as the drop chute is retrieved during concrete placement.  The drop chute shall be 
supported so that free fall does not exceed 60 ft (18.3 m) for conventional concrete or 
30 ft (9.1 m) for self-consolidating concrete.  If placement cannot be satisfactorily 
accomplished by free fall in the opinion of the Engineer, either a tremie or pump shall be 
used to accomplish the pour. 
 

(b) Tremie and Concrete Pump Placement.  Concrete placement shall be according to 
Article 503.08, except the discharge end of the steel pipe shall remain embedded in the 
concrete a minimum of 10 ft (3.0 m) throughout concrete placement when displacing 
slurry or water.  
 

516.14 Construction Tolerances.  The following construction tolerances shall apply to 
all drilled shafts. 

 

(a) Center of Shaft.  The center of the drilled shaft shall be within 3 in. (75 mm) of the plan 
station and offset at the top of the shaft. 
 

(b) Center of Reinforcement Cage.  The center of the reinforcement cage shall be within 
1 1/2 in. (40 mm) of plan station and offset at the top of the shaft. 
 

(c) Vertical Plumbness of Shaft.  The out of vertical plumbness of the shaft shall not exceed 
1.5 percent. 
 

(d) Vertical Plumbness of Reinforcement Cage.  The out of vertical plumbness of the shaft 
reinforcement cage shall not exceed 0.83 percent. 
 

(e) Top of Shaft.  The top of the shaft shall be no more than 1 in. (25 mm) above and no 
more than 3 in. (75 mm) below the plan elevation. 
 

(f) Top of Reinforcement Cage.  The top of the reinforcement cage shall be no more than 
1 in. (25 mm) above and no more than 3 in. (75 mm) below the plan elevation. 
 

(g) Bottom of shaft.  Excavation equipment and methods used to complete the shaft 
excavation shall have a nearly planar bottom.  The cutting edges of excavation 
equipment used to create the bottom of shafts in rock shall be normal to the vertical axis 
of the shaft within a tolerance of 6.25 percent. 
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516.15 Method of Measurement.  This work will be measured for payment in place and 
the volume computed in cubic yards (cubic meters).  The volume will be computed using the 
plan diameter of the shaft multiplied by the measured length of the shaft.  The length of shaft in 
soil will be computed as the difference in elevation between the top of the drilled shaft shown on 
the plans, or as installed as part of the Contractor’s installation procedure, and the bottom of the 
shaft or the top of rock (when present) whichever is higher.  The length of shaft in rock will be 
computed as the difference in elevation between the measured top of rock and the bottom of the 
shaft. 
 

When permanent casing is specified, it will be measured for payment in place, in feet 
(meters).  Permanent casing installed at the Contractor’s option will not be measured for 
payment. 
 

Reinforcement furnished and installed will be measured for payment according to Article 
508.07. 

 

516.16 Basis of Payment.  This work will be paid for at the contract unit price per cubic 
yard (cubic meter) for DRILLED SHAFT IN SOIL, and/or DRILLED SHAFT IN ROCK. 
 

Permanent casing will be paid for at the contract unit price per foot (meter) for PERMANENT 
CASING. 
 

Reinforcement furnished and installed will be paid for according to Article 508.08. 
 

Obstruction mitigation will be paid for according to Article 109.04.” 
 
 
PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016      Revised:  March 1, 2019 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary 
to prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 
mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone 
sealant bands. 
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The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%, -

50% (100% total) of nominal material size.   
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside 
corners through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface 
throughout the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 

materials that may be spilled on or applied to the surface. 
• The manufacturer shall certify that the joint composition shall be free of any waxes or 

wax compounds; asphalts or asphalt compounds. 
  
 

The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 

Tensile Strength of Silicone Coating 
(min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM C793 

Density of Cellular Polyurethane 
Foam 

4.0 lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 
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The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 

Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 

 
 

The silicone band adhesive shall have the following properties: 
 

Property Requirement Test Method 

Movement Capability +50/-50% ASTM C 719 

Elongation at Break >600% ASTM D 5893 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 75% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 

 
 
(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 

conform to the following specifications: 
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Table 1 

Physical Properties of Preformed Silicone Gland 
 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
 

The color of the preformed silicone seal shall be black, made by the addition of Carbon 
Black fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ATSM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 
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Table 3 

Physical Properties of Preformed Silicone Joint System Primer 
 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ATSM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ATSM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ATSM D 3960 

 
(a) Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

 
Rated Movement Capability 

 
Up To 5 inch total 

 
N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 

Tear (Die C) 150 pli. min ASTM D 624 

Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 
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Table 2 
Physical Properties of the V-Epoxy-R 
 

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The 
adhesive shall also have the following properties: 

 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 

Shelf Life (Separate Sealed 
Containers) 

12 Months N/A 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ATSM D 3960 

 
Any rips, tears, or bond failure will be cause for rejection. 

 
  
(e) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The 
Compression-Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
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The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) 
installed. 
 

CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when 
temperatures below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended 
drying time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is 
forecasted for the day.  Joint preparation and installation of Joint Seal shall be done during the 
same day. 
 
  
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to insure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
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Opening to traffic.  As these joint systems are supposed to be recessed below the top of the 
riding surface, there should be no restriction, based on the joint seal installation, on when these 
joints can be reopened to traffic. 

 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for 
payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
 
 
BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 

 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type 
surface treatments that are part of the original proposed construction, or added as extra work 
and paid for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, 
tack coats, crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or 
by force account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the 

work is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior 

to the letting for work paid for at the contract price; or for the month the 
agreed unit price letter is submitted by the Contractor for extra work paid for 
by agreed unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  
For bituminous materials applied, a performance graded or cutback asphalt 
will be considered to be 100% ACV and undiluted emulsified asphalt will be 
considered to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
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For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When 
computing adjustments for full-depth HMA pavement, separate calculations will be made for the 
binder and surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, 
as calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not 
apply during contract time subject to liquidated damages for completion of the entire contract. 
 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
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(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 
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Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 

(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 
overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 
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(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 
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2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 

equipment assigned to the contract. 
 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
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Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
CONTRAST PREFORMED PLASTIC PAVEMENT MARKING (BDE) 
Effective:  November 1, 2017 
 
Revise the first paragraph of Article 780.07(b) of the Standard Specifications to read: 
 

“ (b) Type B or C - Standard Application.  Standard application of conventional preformed 
plastic pavement markings shall consist of applying the markings to the pavement 
surface or to the bottom of a groove recessed in the pavement surface as specified on 
the plans.  Standard application of contrast preformed plastic pavement markings shall 
consist of applying the markings to the bottom of a groove recessed in the pavement 
surface.  Both conventional and contrast preformed plastic pavement markings shall only 
be applied when the air temperature is at least 50 °F (10 °C) and rising and the 
pavement temperature is at least 70 °F (21 °C).  However, application of the markings 
will not be allowed after October 15.” 

 
Add the following paragraph after the fourth paragraph of Article 780.14 of the Standard 
Specifications: 
 

“ The applied line width specified for contrast pavement markings shall include both the 
white/yellow reflective portion and the black nonreflective portion of the marking.” 
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Revise the first paragraph of Article 1095.03 of the Standard Specifications to read: 
 

“ 1095.03 Preformed Plastic Pavement Markings.  The material shall consist of a white or 
yellow (as specified) weather resistant, reflective film meeting the requirements specified herein.  
Where contrast markings are specified, the white or yellow reflective film shall be bordered 
along both the left and right edges by a 1 1/2 in. (38 mm) wide black weather resistant, 
nonreflective film also meeting the requirements specified herein.” 

 
Revise the table in Article 1095.03(a) of the Standard Specifications to read: 

 

“Components 
Minimum Percent By Weight 

White or Yellow Black 
Resins and Plasticizers 20 % 20 % 
Pigment and Fillers 30 % 30 % 
Graded Glass Beads 25 % - - “ 

 
Revise the first paragraph of Article 1095.03(h) of the Standard Specifications to read: 

 
“Glass beads shall be uniformly distributed throughout the white or yellow portions of the 

material only.  A top coating of beads shall be bonded to or directly embedded into the surface 
of the markings in order to produce immediate retroreflectivity.” 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
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CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform 21.00% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
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DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
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(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
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(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
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CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
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(e) DBE as a material supplier: 

 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
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(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 

Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
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As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
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(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 

 
 
DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or 
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed 
was actually used, and that the price and transportation claimed represent the actual 
cost to the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each 

laborer and foreman.  Payrolls shall be submitted to substantiate actual wages paid if 
so requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
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c. Quantities of materials, prices and extensions. 

 
d. Transportation of materials. 

 
e. Cost of property damage, liability and workmen’s compensation insurance premiums, 

unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not 
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work 
Daily Report”.  If the statement is not received within the specified time frame, all 
demands for payment for the extra work are waived and the Department is released 
from any and all such demands.  It is the responsibility of the Contractor to ensure that 
all statements are received within the specified time regardless of the manner or method 
of delivery.” 

 
 
DOWEL BAR INSERTER (BDE) 
Effective:  January 1, 2017 Revised:  January 1, 2018 
 
Add the following to Article 420.03 of the Standard Specifications. 
 

“ (l) Mechanical Dowel Bar Inserter  ........................................................................... 1103.20” 
 
Revise the first paragraph of Article 420.05(b)(1) of the Supplemental Specifications to read: 
 

“ Preformed or Drilled Holes.  If applicable, the tie bars shall be installed after the 
dowel bars have been tested with the MIT Scan-2 device according to 
Article 420.05(c)(2)b.2.  The tie bars shall be installed with a nonshrink grout or 
chemical adhesive providing a minimum pull-out strength as follows.” 

 
Revise Article 420.05(c) of the Standard Specifications to read: 
 

“ (c) Transverse Contraction Joints.  Transverse contraction joints shall consist of planes of 
weakness created by sawing grooves in the surface of the pavement and shall include 
load transfer devices consisting of dowel bars.  Transverse contraction joints shall be 
according to the following.” 
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Revise Article 420.05(c)(2) of the Standard Specifications to read: 
 

“ (2) Dowel Bars.  Dowel Bars shall be installed parallel to the centerline of the pavement 
and parallel to the proposed pavement surface.  Installation shall be according to one 
of the following methods. 
 
a. Dowel Bar Assemblies.  The assembly shall act as a rigid unit with each 

component securely held in position relative to the other members of the 
assembly.  The entire assembly shall be held securely in place by means of nails 
which shall penetrate the stabilized subbase.  At least ten nails shall be used for 
each 10, 11, or 12 ft (3, 3.3, or 3.6 m) section of assembly. 
 
Metal stakes shall be used instead of nails, with soil or granular subbase.  The 
stakes shall loop over or attach to the top parallel spacer bar of the assembly and 
penetrate the subgrade or subbase at least 12 in. (300 mm). 
 
At the location of each dowel bar assembly, the subgrade or subbase shall be 
reshaped and re-tamped when necessary. 
 
Prior to placing concrete, any deviation of the dowel bars from the correct 
horizontal or vertical alignment (horizontal skew or vertical tilt) greater than 3/8 in. 
in 12 in (9 mm in 300 mm) shall be corrected and a light coating of oil shall be 
uniformly applied to all dowel bars. 
 
Care shall be exercised in depositing the concrete at the dowel bar assemblies 
so the horizontal and vertical alignment will be retained. 
 

b. Dowel Bar Insertion.  The dowel bars may be placed in the pavement slab with a 
mechanical dowel bar inserter (DBI) attached to a formless paver for pavements 
≥ 7.0 in. (175 mm) in thickness.  A light coating of oil shall be uniformly applied to 
all dowel bars. 
 
The DBI shall insert the dowel bars with vibration into the plastic concrete after 
the concrete has been struck off and consolidated without deformation of the 
slab.  After the bars have been inserted, the concrete shall be refinished and no 
voids shall exist around the dowel bars.  The forward movement of the paver 
shall not be interrupted by the inserting of the dowel bars. 
 
The location of each row of dowel bars shall be marked in a manner to facilitate 
where to insert the bars, and where to saw the transverse joint. 
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1. Placement Tolerances for Dowel Bars.  The DBI shall place the dowel bars in 

the concrete pavement within the following tolerances. 
 
(a.) Longitudinal Translation (Mislocation).  Longitudinal translation 

(mislocation) shall be defined as the position of the center of the dowel 
bar along the longitudinal axis, in relation to the sawed joint. 
 
The quality control tolerance for longitudinal translation shall not exceed 
2.0 in (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having two or more dowel bars with an embedment length less 
than 4.0 in. (100 mm) within 12 in. (300 mm) of the same wheelpath will 
be considered unacceptable.  The left and right wheelpaths shall be 
determined by excluding the middle 2.5 ft (0.8 m) of the pavement lane, 
and by excluding the outer 1.0 ft (0.3 m) measured from each pavement 
lane edge.  Any joint having an average dowel bar embedment length 
less than 5.25 in. (130 mm) will also be considered unacceptable.  
Embedment length shall be defined as the length of dowel bar embedded 
on the short side of the sawed joint.  An unacceptable joint shall be 
replaced with a minimum of 6 ft (1.8 m) of pavement centered over the 
joint according to Section 442 for Class B patches. 
 

(b.) Horizontal Translation (Mislocation).  Horizontal translation (mislocation) 
shall be defined as the difference in the actual dowel bar location parallel 
to the longitudinal or edge joint from its theoretical position as shown on 
the plans. 
 
The quality control tolerance for horizontal translation shall not exceed 
2.0 in. (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having a dowel bar with a translation greater than 4.0 in. 
(100 mm) will be considered unacceptable, but may remain in place 
unless the Engineer determines the joint will not function.  If the joint is 
unable to remain in place, the joint shall be replaced with a minimum of 
6 ft (1.8 m) of pavement centered over the joint according to Section 442 
for Class B patches. 
 

(c.) Vertical Translation (Mislocation).  Vertical translation (mislocation) shall 
be defined as the difference in the vertical position of the dowel bar 
relative to the theoretical midpoint of the slab. 
 
The quality control tolerance for vertical translation shall be as shown in 
the following table.  If these tolerances are exceeded, adjustments shall 
be made to the paving operation. 
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Pavement Thickness 
Dowel Bar 

Diameter 

Vertical 

Translation 

Tolerance 

Above 

Midpoint 

Vertical 

Translation 

Tolerance 

Below 

Midpoint 

≥7 in. to <8 in. 

(≥175 mm to <200 mm) 

1.25 in. 

(31 mm) 

0.25 in. 

(6 mm) 

0.5 in. 

(13 mm) 

≥8 in. to <9 in. 

(≥200 mm to <225 mm) 

1.50 in. 

(38 mm) 

0.25 in. 

(6 mm) 

0.5 in. 

(13 mm) 

≥9 in. to <10 in. 

(≥225 mm to <250 mm) 

1.50 in. 

(38 mm) 

0.75 in. 

(19 mm) 

0.75 in. 

(19 mm) 

≥10 in. 

(≥250 mm) 

1.50 in. 

(38 mm) 

0.75 in. 

(19 mm) 

1.0 in. 

(25 mm) 

 
Any joint having a dowel bar with top concrete cover less than T/3, where 
T is slab thickness, will be considered unacceptable.  Any joint having 2 
or more dowel bars with bottom concrete cover less than 2.0 in. (50 mm) 
will also be considered unacceptable.  An unacceptable joint shall be 
replaced with a minimum of 6 ft (1.8 m) of pavement according to 
Section 442 for Class B patches. 
 

(d.) Vertical Tilt or Horizontal Skew (Misalignment).  Vertical tilt or horizontal 
skew (misalignment) shall be defined as the difference in position of the 
dowel bar ends with respect to each other.  Vertical tilt is measured in the 
vertical axis whereas horizontal skew is measured in the horizontal axis.  
Misalignment shall be measured in terms of a joint score.  The joint score 
shall be defined as the degree of misalignment evaluated for a single 
transverse joint for each lane of pavement.  The joint score shall be 
determined as follows: 
 

����� ���	
 =  �1 + � �� − �� � ��
���

���
� 

 
where: 
 
Wi = weighting factor (Table 1) for dowel i  
x = number of dowels in a single joint 

n = number of dowels excluded from the joint score calculation due to 

measurement interference 

 
Single Dowel Misalignment – The degree of misalignment applicable to 
a single dowel bar, calculated as: 
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Table 1. Weighting Factors in Joint Score Determination 

Single Dowel Bar Misalignment (SDM) W, Weighting Factor 

SDM ≤ 0.6 in. (15 mm) 0 

0.6 in. (15 mm) < SDM ≤ 0.8 in. (20 mm) 2 

0.8 in. (20 mm) < SDM ≤ 1 in. (25 mm) 4 

1 in. (25 mm) < SDM ≤ 1.5 in. (38 mm) 5 

1.5 in. (38 mm) < SDM 10 

 
The quality control tolerance for vertical tilt or horizontal skew shall not 
exceed 0.6 in. (15 mm).  If the tolerance is exceeded for either one, 
adjustments shall be made to the paving operation. 
 
Any joint having a dowel bar with a vertical tilt or horizontal skew greater 
than 1.5 in. (38 mm) shall be cut.  If more than one dowel bar is required 
to be cut in the joint, the joint will be considered unacceptable and shall 
be replaced with a minimum of 6 ft (1.8 m) of pavement centered over the 
joint according to Section 442 for Class B patches. 
 
Single dowel bar misalignment shall be controlled to provide the joint 
scores shown in the following table.   
 

Number of Dowel Bars in the Joint Maximum Joint Score 
< 5 4 

≥ 5 but ≤ 9 8 
> 9 12 

 
A joint score greater than the specified maximum will be considered 
locked.  Three consecutive joints with a score greater than the specified 
maximum total score will all be considered unacceptable. 
 
Three consecutive locked joints shall be corrected by selecting one joint 
and cutting a dowel bar.  Preference shall be given to cutting a dowel bar 
within the middle 2.5 ft (0.8 m) of the pavement lane to avoid the 
wheelpaths.  If none of the three locked joints will have a joint score less 
than or equal to the specified maximum after selecting one dowel bar to 
cut, one of the joints shall be replaced with a minimum of 6 ft (1.8 m) of 
pavement centered over the joint according to Section 442 for Class B 
patches. 
 

(e.) For unacceptable work, the Contractor may propose alternative repairs 
for consideration by the Engineer. 
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2. Testing of Dowel Bar Placement.  The placement of the dowel bars shall be 

tested within 24 hours of paving with a calibrated MIT Scan-2 device 
according to “Use of Magnetic Tomography Technology to Evaluate Dowel 
Placement” (Publication No. FHWA-IF-06-006) by the Federal Highway 
Administration. 
 
A trained operator shall perform the testing, and all testing shall be performed 
in the presence of the Engineer.  The device shall be calibrated to the type 
and size dowel bar used in the work according to the manufacturer’s 
instructions.  Calibration documentation shall be provided to the Engineer 
prior to construction.  The device shall be recalibrated and/or validate 
readings as required by the Engineer.  The device may be utilized as a 
process control and make necessary adjustments to ensure the dowel bars 
are placed in the correct location. 

 
(a.) Test Section.  Prior to start of production paving, a test section consisting 

of 30 transverse joints shall be constructed.  The test section may be 
performed on the actual pavement, but production paving shall not begin 
until an acceptable test section has been constructed.  The test section 
will be considered acceptable when all of the following are met:   
 
(1.) 90 percent of the dowel bars meet the quality control tolerance for 

longitudinal, horizontal, or vertical translation (mislocation);  
 
(2.) 90 percent of the dowel bars meet the quality control tolerance for 

vertical tilt or horizontal skew deviation (misalignment); and  
 
(3.) none of the joints are considered unacceptable prior to a corrective 

measure for mislocation or misalignment.   
 
If the test section fails, another test section consisting of 30 joints shall be 
constructed. 
 
The test section requirement may be waived by the Engineer if the 
Contractor has constructed an acceptable test section and successfully 
used the DBI on a Department contract within the same calendar year. 
 

(b.) Production Paving.  After the test section is approved, production paving 
may begin.  The mislocation and misalignment of each dowel bar for the 
first ten joints constructed, and every tenth joint thereafter, shall be 
tested. 
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If two consecutive days of paving result in 5 percent or more of the joints 
on each day being unacceptable prior to a corrective measure, production 
paving shall be discontinued and a new test section shall be constructed. 
 
If any joint is found to be unacceptable prior to a corrective measure, 
testing of additional joints on each side of the unacceptable joint shall be 
performed until acceptable joints are found. 
 

(c.) Test Report.  Test reports shall be provided to the Engineer within two 
working days of completing each day’s testing.  The test report shall 
include the following. 

 
(1.) Contract number, placement date, county-route-section, direction of 

traffic, scan date, Contractor, and name of individual performing the 
tests. 

 
(2.) Provide the standard report generated from the on-board printer of the 

imaging technology used for every dowel and joint measured. 
 
(3.) For every dowel measured, provide the joint identification number, 

lane number and station, dowel bar number or x-location, direction of 
testing and reference joint location/edge location, longitudinal 
translation, horizontal translation, vertical translation, vertical tilt, and 
horizontal skew. 

 
(4.) Identify each dowel bar with a maximum longitudinal, horizontal, or 

vertical translation that has been exceeded.  Identify each dowel bar 
with a maximum vertical tilt or horizontal skew deviation that has been 
exceeded. 

 
(5.) Joint Score Details:  Provide the joint identification number, lane 

number, station, and calculated joint score for each joint. 
 
(6.) Locked Joint Identification:  Identify each joint where the maximum 

joint score is exceeded. 
 

(d.) Exclusions.  Exclude the following from dowel bar mislocation and 
misalignment measurements. 

 
(1.) Transverse construction joints (headers). 
 
(2.) Dowel bars within 24 in. (610 mm) of metallic manholes, inlets, 

metallic castings, or other nearby or underlying steel reinforced 
objects. 
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(3.) The outside dowel bar when tie bars are installed with mechanical 

equipment in fresh concrete.  For tie bar installations involving 
preformed or drilled holes, installation of the tie bar shall be performed 
after testing with the MIT Scan-2 device. 

 
(4.) Joints located directly under high voltage power lines. 
 
(5.) Subject to the approval of the Engineer, any other contributors to 

magnetic interference. 
 

(e.) Deficiency Deduction.  When the Contractor has cut 25 dowel bars to 
correct unacceptable joints, the Contractor shall be liable and shall pay to 
the Department a deficiency deduction of $500.00 for the cost of the bars.  
Thereafter, an additional deficiency deduction of $20.00 for each 
additional bar cut will be assessed.” 

 
Add the following to Section 1103 of the Standard Specifications. 

 
“1103.20 Mechanical Dowel Bar Inserter.  The mechanical dowel bar inserter (DBI) shall 

be self-contained and supported on the formless paver with the ability to move separately from 
the paver.  The DBI shall be equipped with insertion forks along with any other devices 
necessary for finishing the concrete the full width of the pavement.  The insertion forks shall 
have the ability to vibrate at a minimum frequency of 3000 VPM.” 
 
 
EMULSIFIED ASPHALTS (BDE) 
 
Effective:  August 1, 2019 
 
Revise Article 1032.06 of the Standard Specifications to read: 
 

“1032.06 Emulsified Asphalts.  Emulsified asphalts will be accepted according to the 
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.  
These materials shall be homogeneous and shall show no separation of asphalt after thorough 
mixing, within 30 days after delivery, provided separation has not been caused by freezing.  
They shall coat the aggregate being used in the work to the satisfaction of the Engineer and 
shall be according to the following requirements. 

 
(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, 

and SS-1 shall be according to AASHTO M 140, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack 

coat. 
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(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 
of Ash Content and shall meet a minimum of 97.5 percent. 

 
(b) Cationic Emulsified Asphalt.  Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and CSS-1 shall be 

according to AASHTO M 208, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu of Ash Content 
and shall meet a minimum of 97.5 percent. 

 
(c) High Float Emulsion.  High float emulsions HFE-90, HFE-150, and HFE-300 are medium 

setting and shall be according to the following table. 
 

Test HFE-90 HFE-150 HFE-300 

Viscosity, Saybolt Furol, at 122 °F (50 °C),  
(AASHTO T 59), SFS 1/ 

 
50 min. 

 
50 min. 

 
50 min. 

Sieve Test, No. 20 (850 µm), retained on 
sieve, (AASHTO T 59), % 

 
0.10 max. 

 
0.10 max. 

 
0.10 max. 

Storage Stability Test, 1 day,  
(AASHTO T 59), % 

 
1 max. 

 
1 max. 

 
1 max. 

Coating Test (All Grades),  
(AASHTO T 59), 3 minutes 

 
stone coated thoroughly 

Distillation Test, (AASHTO T 59):    
Residue from distillation test to  
500 °F (260 °C), % 

 
65 min. 

 
65 min. 

 
65 min. 

Oil distillate by volume, % 7 max. 7 max. 7 max. 
Characteristics of residue from distillation 
test to 500 °F (260 °C):  Penetration at 
77 °F (25 °C), (AASHTO T 49), 100 g, 
5 sec, dmm 90-150 150-300 300 min. 

Float Test at 140 °F (60 °C), 
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min. 

 
1/ The emulsion shall be pumpable. 
 

(d) Penetrating Emulsified Prime.  Penetrating Emulsified Prime (PEP) shall be according to 
AASHTO T 59, except as follows. 
 

Test Result 

Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max. 
Sieve test, retained on No. 20 (850 µm) sieve, % 0.10 max. 
Distillation to 500 °F (260 °C) residue, % 38 min. 
Oil distillate by volume, % 4 max. 
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The PEP shall be tested according to the current Bureau of Materials Illinois Laboratory 
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".  
The time of penetration shall be equal to or less than that of MC-30.  The depth of 
penetration shall be equal to or greater than that of MC-30. 
 

(e) Delete this subparagraph. 
 

(f) Polymer Modified Emulsified Asphalt.  Polymer modified emulsified asphalts, e.g. SS-
1hP, CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) 
and HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows. 
 
(1) The cement mixing test will be waived when the polymer modified emulsion is being 

used as a tack coat. 
 

 (2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments 
shall use latex as the modifier. 
 

(3) Upon examination of the storage stability test cylinder after standing undisturbed for 
24 hours, the surface shall show minimal to no white, milky colored substance and 
shall be a homogenous brown color throughout. 
 

(4) The distillation for all polymer modified emulsions shall be performed according to 
AASHTO T 59, except the temperature shall be 374 ± 9 °F (190 ± 5 °C) to be held 
for a period of 15 minutes and measured using an ASTM 16F (16C) thermometer. 
 

(5) The specified temperature for the Elastic Recovery test for all polymer modified 
emulsions shall be 50.0 ± 1.0 °F (10.0 ± 0.5 °C). 
 

(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 
of Ash Content and shall meet a minimum of 97.5 percent. 
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(g) Non-Tracking Emulsified Asphalt.  Non-tracking emulsified asphalt NTEA (formerly SS-

1vh) shall be according to the following. 
 

Test Requirement 

Saybolt Viscosity at 77 °F (25 °C), 
   (AASHTO T 59), SFS 20-100 
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max. 
Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or 
Residue by Evaporation, 325 ± 5 °F (163 ± 3 °C), 
   (AASHTO T 59), % 50 min. 
Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 max. 

Tests on Residue from Evaporation 

Penetration at 77 °F (25 °C), 100 g, 5 sec,  
   (AASHTO T 49), dmm 40 max. 
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min. 
Ash Content, (AASHTO T 111), % 1/ 1 max. 

 
1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in 

lieu of Ash Content and shall meet a minimum of 97.5 percent 
 

The different grades are, in general, used for the following. 
 

Grade Use 

SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, 
CSS-1h, HFE-90, SS-1hP, CSS-1hP,  
NTEA (formerly SS-1vh) 

Tack Coat 

PEP Prime Coat 
RS-2, HFE-90, HFE-150, HFE-300,  
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP), 
CRS-2, HFRS-2 

Bituminous Surface Treatment 

CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing 
Slurry Sealing 
Cape Seal” 
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EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft 
(2.5 m) from the open traffic lane.  For other periods of time during working and for all 
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. 
or 6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009  Revised:  August 1, 2017 

 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  
The adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be 
subject to fuel cost adjustment only when the category representing the added work was subject 
to the fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not 
be subject to fuel cost adjustment.  Category descriptions and thresholds for application and the 
fuel usage factors which are applicable to each are as follows: 
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(a) Categories of Work. 

 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, 

and 206 including any modified standard or nonstandard items where the character 
of the work to be performed is considered earthwork.  The cumulative total of all 
applicable item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in 
the fuel usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for 
trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items 
constructed under Sections 311, 312 and 351 including any modified standard or 
nonstandard items where the character of the work to be performed is considered 
construction of a subbase or aggregate, stabilized or modified base course.  The 
cumulative total of all applicable item plan quantities shall exceed 5000 tons 
(4500 metric tons).  Included in the fuel usage factor is a 0.60 gal/ton 
(2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract 
pay items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included 
in the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of 
all applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in 
the fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
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(b) Fuel Usage Factors. 

 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 
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Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated 
by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of 
work are satisfied.  The adjustments shall not apply during contract time subject to liquidated 
damages for completion of the entire contract. 
 
 
 
GEOTECHNICAL FABRIC FOR PIPE UNDERDRAINS AND FRENCH DRAINS (BDE) 
 
Effective:  November 1, 2019 
 
Revise Article 1080.01(a) of the Standard Specifications to read: 
 

“ (a) Fabric Materials.  Fabric materials shall be as follows. 
 

(1) Knitted Fabric.  Knitted fabric envelope shall be Type A according to ASTM D 6707 
and be a continuous one piece knitted polymeric material that fits over the pipe 
underdrain like a sleeve.  It shall be free from any chemical treatment or coating that 
might significantly reduce porosity and permittivity. 
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(2) Woven or Nonwoven Fabric.  The fabric shall be Class 3 according to AASHTO 

M 288 and consist of woven yarns or nonwoven filaments of polyolefins or 
polyesters.  Woven slit film geotextiles (i.e. geotextiles made from yarns of a flat, 
tape like character) shall not be permitted.  The yarns or filaments shall be 
dimensionally stable (i.e. maintain their relative position with respect to each other) 
and resistant to delamination.  The yarns or filaments shall be free from any chemical 
treatment or coating that might significantly reduce porosity and permittivity. 
 

(3) Physical Properties.  The physical properties for knitted, woven, and nonwoven 
fabrics shall be according to the following. 
 

PHYSICAL PROPERTIES  

 Knitted 1/ Woven 2/  Nonwoven 2/ 
Grab Strength, lb (N) 
ASTM D 4632 3/ 

-- 180 (800) min. 112 (500) min. 

Elongation/Grab Strain, % 
ASTM D 4632 3/ 

-- 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 3/ 

-- 67 (300) min. 40 (180) min. 

Puncture Strength, lb (N) 
ASTM D 6241 3/ 

180 (800) min. 370 (1650) min. 222 (990) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 4/ 

30 (0.60) max. 40 (0.425) max. 40 (0.425) max. 

Permittivity, sec-1 
ASTM D 4491 

1.0 min. 

Ultraviolet Stability, % retained strength 
after 500 hours of exposure 
ASTM D 4355 

-- 50 min. 50 min. 

 
1/ Manufacturer's certification to meet test requirements. 
 
2/ NTPEP results or manufacturer’s certification to meet test requirements. 
 
3/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
4/ Values represent the maximum average roll value.” 
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Revise Article 1080.05 of the Standard Specifications to read: 
 

“ 1080.05  Geotechnical Fabric for French Drains and Pipe Underdrains, 
Type 2.  Geotechnical fabric for french drains and pipe underdrains, Type 2 shall be Class 3 
according to AASHTO M 288 and consist of woven yarns or nonwoven filaments of polyolefins 
or polyesters.  Woven slit film geotextiles (i.e. geotextiles made from yarns of a flat, tape-like 
character) shall not be permitted.  The yarns or filaments shall be dimensionally stable (i.e. 
maintain their relative position with respect to each other) and resistant to delamination.  The 
yarns or filaments shall be free from any chemical treatment or coating that might significantly 
reduce porosity and permittivity. 
 

The fabric shall be according to the following. 
 

PHYSICAL PROPERTIES 1/ 
 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 2/ 

180 (800) min. 112 (500) min. 

Elongation/Grab Strain, % 
ASTM D 4632 2/ 

49 max.  50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 2/ 

67 (300) min. 40 (180) min. 

Puncture Strength, lb (N) 
ASTM D 6241 2/ 

370 (1650) min. 222 (990) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 3/ 

60 (0.25) max. 

Permittivity, sec-1 
ASTM D 4491 

0.2 min. 

Ultraviolet Stability % retained strength after 
500 hours of exposure - ASTM D 4355 

50 min. 

 
1/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
2/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)].  
 
3/ Values represent the maximum average roll value.” 
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GROOVING FOR RECESSED PAVEMENT MARKINGS (BDE) 
Effective:  November 1, 2012 Revised:  November 1, 2017 
 
Description.  This work shall consist of grooving the pavement surface in preparation for the 
application of recessed pavement markings. 
 
Equipment.  Equipment shall be according to the following. 
 

(a) Preformed Plastic Pavement Marking Installations.  The grooving equipment shall have 
a free-floating saw blade cutting head equipped with gang-stacked diamond saw blades.  
The diamond saw blades shall be of uniform wear and shall produce a smooth textured 
surface.  Any ridges in the groove shall have a maximum height of 15 mils (0.38 mm). 
 

(b) Liquid and Thermoplastic Pavement Marking Installations.  The grooving equipment 
shall be equipped with either a free-floating saw blade cutting head or a free-floating 
grinder cutting head configuration with diamond or carbide tipped cutters and shall 
produce an irregular textured surface. 

 
CONSTRUCTION REQUIREMENTS 

 
General.  The Contractor shall supply the Engineer with a copy of the pavement marking 
material manufacturer’s recommendations for constructing a groove. 
 
Pavement Grooving Methods.  The grooves for recessed pavement markings shall be 
constructed using the following methods. 
 

(a) Wet Cutting Head Operation.  When water is required or used to cool the cutting head, 
the groove shall be flushed with high pressure water immediately following the cut to 
avoid build up and hardening of slurry in the groove.  The pavement surface shall be 
allowed to dry for a minimum of 24 hours prior to the final cleaning of the groove and 
application of the pavement marking material. 
 

(b) Dry Cutting Head Operation.  When used on HMA pavements, the groove shall be 
vacuumed or cleaned by blasting with high-pressure air to remove loose aggregate, 
debris, and dust generated during the cutting operation.  When used on PCC 
pavements, the groove shall be flushed with high pressure water or shot blasted to 
remove any PCC particles that may have become destabilized during the grooving 
process.  If high pressure water is used, the pavement surface shall be allowed to dry for 
a minimum of 24 hours prior to the final cleaning of the groove and application of the 
pavement marking material. 

  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
557 

 
Pavement Grooving.  Grooving shall not cause ravels, aggregate fractures, spalling or 
disturbance of the joints to the underlying surface of the pavement.  Grooves shall be cut into 
the pavement prior to the application of the pavement marking material.  Grooves shall be cut 
such that the width is 1 in. (25 mm) greater than the width of the pavement marking line as 
specified on the plans.  Grooves for letters and symbols shall be cut in a square or rectangular 
shape so that the entire marking will fit within the limits of the grooved area.  The position of the 
edge of the grooves shall be a minimum of 2 in. (50 mm) from the edge of all longitudinal joints.  
The depth of the groove shall not be less than the manufacturer’s recommendations for the 
pavement marking material specified, but shall be installed to a minimum depth of 110 mils 
(2.79 mm) and a maximum depth of 200 mils (5.08 mm) for pavement marking tapes 
thermoplastic markings and a minimum depth of 40 mils (1.02 mm) and a maximum depth of 
80 mils (2.03 mm) for liquid markings.  The cutting head shall be operated at the appropriate 
speed in order to prevent undulation of the cutting head and grooving at an inconsistent depth. 
 
At the start of grooving operations, a 50 ft (16.7 m) test section shall be installed and depth 
measurements shall be made at 10 ft (3.3 m) intervals within the test section.  The individual 
depth measurements shall be within the allowable ranges according to this Article.  If it is 
determined the test section has not been grooved at the appropriate depth or texture, 
adjustments shall be made to the cutting head and another 50 ft (16.7 m) test section shall be 
installed and checked.  This process shall continue until the test section meets the requirements 
of this Article. 
 
For new HMA pavements, grooves shall not be installed within 10 days of the placement of the 
final course of pavement. 
 
Final Cleaning.  Immediately prior to the application of the pavement marking material or 
primer sealer, the groove shall be cleaned with high-pressure air blast. 
 
Method of Measurement.  This work will be measured for payment in place, in feet (meter) for 
the groove width specified. 
 
Grooving for letter, numbers and symbols will be measured in square feet (square meters). 
 
Basis of Payment.  This work will be paid for at the contract unit price per foot (meter) for 
GROOVING FOR RECESSED PAVEMENT MARKING of the groove width specified, and per 
square foot (square meter) for GROOVING FOR RECESSED PAVEMENT MARKING, 
LETTERS AND SYMBOLS. 
 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
558 

 
The following shall only apply when preformed plastic pavement markings are to be recessed: 
 
Add the following paragraph after the first paragraph of Article 780.07 of the Standard 
Specifications. 
 
“The markings shall be capable of being applied in a grooved slot on new and existing portland 
cement concrete and HMA surfaces, by means of a pressure-sensitive, precoated adhesive, or 
liquid contact cement which shall be applied at the time of installation.  A primer sealer shall be 
applied with a roller and shall cover and seal the entire bottom of the groove.  The primer sealer 
shall be recommended by the manufacturer of the pavement marking material and shall be 
compatible with the material being used.  The Contractor shall install the markings in the groove 
as soon as possible after the primer sealer cures according to the manufacturer’s 
recommendations.  The markings placed in the groove shall be rolled and tamped into the 
groove with a roller or tamper cart cut to fit the groove and loaded with or weighing at least 200 
lb (90kg).  Vehicle tires shall not be used for tamping.  The Contractor shall roll and tamp the 
material with a minimum of 6 passes to prevent easy removal or peeling.” 
 
 
HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
 
Effective:  August 1, 2018      Revised:  November 1, 2019 
 
Add the following to Article 406.02 of the Standard Specifications. 
 

“ (d) Longitudinal Joint Sealant (LJS)  .............................................................................. 1032” 
 

Add the following to Article 406.03 of the Standard Specifications. 
 

“ (k) Longitudinal Joint Sealant (LJS) Pressure Distributor (Note 2) 
(l) Longitudinal Joint Sealant (LJS) Melter Kettle (Note 3) 
 

Note 2.  When a pressure distributor is used to apply the LJS, the distributor shall be 
equipped with a heating and recirculating system along with a functioning auger agitating 
system or vertical shaft mixer in the hauling tank to prevent localized overheating.  The 
distributor shall be equipped with a guide or laser system to aid in proper placement of 
the LJS application. 
 
Note 3.  When a melter kettle is used to transport and apply the LJS, the melter kettle 
shall be an oil jacketed double-boiler with agitating and recirculating systems.  Material 
from the kettle may be dispensed through a pressure feed wand with an applicator shoe 
or through a pressure feed wand into a hand-operated thermal push cart.” 
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Revise Article 406.06(g)(2) of the Standard Specifications to read: 
 

“(2) Longitudinal Joints.  Unless prohibited by stage construction, any HMA lift shall be 
complete before construction of the subsequent lift.  The longitudinal joint in all lifts 
shall be at the centerline of the pavement if the roadway comprises two lanes in 
width, or at lane width if the roadway is more than two lanes in width. 
 
When stage construction prohibits the total completion of a particular lift, the 
longitudinal joint in one lift shall be offset from the longitudinal joint in the preceding 
lift by not less than 3 in. (75 mm).  The longitudinal joint in the surface course shall 
be at the centerline of the pavement if the roadway comprises two lanes in width, or 
at lane width if the roadway is more than two lanes in width. 
 
A notched wedge longitudinal joint shall be used between successive passes of HMA 
binder course that has a difference in elevation of greater than 2 in. (50 mm) 
between lanes on pavement that is open to traffic. 
 
The notched wedge longitudinal joint shall consist of a 1 to 1 1/2 in. (25 to 38 mm) 
vertical notch at the lane line, a 9 to 12 in. (230 to 300 mm) wide uniform taper 
sloped toward and extending into the open lane, and a second 1 to 1 1/2 in. (25 to 
38 mm) vertical notch at the outside edge. 
 
The notched wedge longitudinal joint shall be formed by the strike off device on the 
paver.  The wedge shall then be compacted by the joint roller. 
 
Tack coat shall be applied to the entire surface of the notched wedge joint 
immediately prior to placing the adjacent lift of binder.  The material shall be 
uniformly applied at a rate of 0.05 to 0.1 gal/sq yd (0.2 to 0.5 L/sq m). 
 
When the use of longitudinal joint sealant (LJS) is specified, the surface to which the 
LJS is applied shall be thoroughly cleaned and dry.  The LJS may be placed before 
or after the tack coat.  When placed after the tack coat, the tack shall be fully cured 
prior to placement of the LJS. 
 
The LJS shall be applied in a single pass with a pressure distributor, melter kettle, or 
hand applied from a roll.  At the time of installation, the pavement surface 
temperature and the ambient temperature shall be a minimum of 40 °F (4 °C) and 
rising. 
 
The LJS shall be applied at a width of 18 in. (450 mm) ± 1 1/2 in. (38 mm) and 
centered ± 2 in. (± 50 mm) under the joint of the next HMA lift to be constructed.  If 
the LJS flows more than 2 in. (50 mm) from the initial placement width, LJS 
placement shall stop and remedial action shall be taken.   
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When starting another run of LJS placement, suitable release paper shall be placed 
over the previous application of LJS to prevent doubling up of thickness of LJS. 
 
The application rate of LJS shall be according to the following. 
 

LJS Application Table 

Overlay Thickness 
in. (mm) 

Coarse Graded 
Application Rate 1/ 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

lb/ft (kg/m) 

Fine Graded 
Application Rate 1/ 

lb/ft (kg/m) 
SMA Mixtures 1/ 2/ 

3/4 (19) 0.88 (1.31)   
1 (25) 1.15 (1.71)   

1 1/4 (32) 1.31 (1.95) 0.88 (1.31)  
1 1/2 (38) 1.47 (2.19) 0.95 (1.42) 1.26 (1.88) 

1 3/4 (44) 1.63 (2.43) 1.03 (1.54) 1.38 (2.06) 

2 (50) 1.80 (2.68) 1.11 (1.65) 1.51 (2.25) 

≥ 2 1/4 (60) 1.96 (2.92)   

 
1/ The application rate has a surface demand for liquid included within it.  The 

thickness of the LJS may taper from the center of the application to a lesser 
thickness on the edge of the application, provided the correct width and 
application rate are maintained. 

 
2/ If the joint is between SMA and either Coarse Graded or Fine Graded, the SMA 

rate shall be used. 
 

The Contractor shall furnish to the Engineer a bill of lading for each tanker supplying 
material to the project.  The application rate of LJS shall be verified within the first 
1000 ft (300 m) of the day’s placement and every 12,000 ft (3600 m) thereafter.  A 
suitable paper or pan shall be placed at a random location in the path of the LJS.  
After application of the LJS, the paper or pan shall be picked up, weighed, and the 
application rate calculated.  The tolerance between the application rate shown in the 
LJS Application Table and the calculated rate shall be ± 10 percent.  The LJS shall 
be replaced in the area where the sample was taken. 
 
A 1 qt (1 L) sample shall be taken from the pressure distributor or melting kettle at 
the jobsite once for each contract and sent to the Central Bureau of Materials. 
 
The LJS shall be suitable for construction traffic to drive on without pickup or tracking 
of the LJS within 30 minutes of placement.  If pickup or tracking occurs, LJS 
placement shall stop and damaged areas shall be repaired. 
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Prior to paving, the Contractor shall ensure the paver end plate and grade control 
device is adequately raised above the finished height of the LJS. 
 
The LJS shall not flush to the final surface of the HMA pavement.” 
 

Add the following paragraph after the second paragraph of Article 406.13(b) of the Standard 
Specifications. 
 

“ Application of longitudinal joint sealant (LJS) will be measured for payment in place in 
feet (meters).” 

 
Add the following paragraph after the first paragraph of Article 406.14 of the Standard 
Specifications. 
 

“ Longitudinal joint sealant will be paid for at the contract unit price per foot (meter) for 
LONGITUDINAL JOINT SEALANT.” 
 
Add the following to Section 1032 of the Standard Specifications. 
 

“ 1032.12 Longitudinal Joint Sealant (LJS).  Longitudinal joint sealant (LJS) will be 
accepted according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Performance Graded Asphalt Binder Acceptance Procedure” with the following 
exceptions: Article 3.1.9 and 3.4.1.4 of the policy memorandum will be excluded.  The 
bituminous material used for the LJS shall be according to the following table.  Elastomers shall 
be added to a base asphalt and shall be either a styrene-butadiene diblock or triblock copolymer 
without oil extension, or a styrene-butadiene rubber.  Air blown asphalt, acid modification, or 
other modifiers will not be allowed.  LJS in the form of pre-formed rollout banding may also be 
used. 

 

Test Test Requirement Test Method 

Dynamic shear @ 88°C (unaged), 
G*/sin δ, kPa 

1.00 min. AASHTO T 315 

Creep stiffness @ -18°C (unaged), 
Stiffness (S), MPa 
m-value 

300 max. 
 

0.300 min. 
AASHTO T 313 

Ash, % 1.0 – 4.0 AASHTO T 111 
Elastic Recovery, 

100 mm elongation, cut immediately, 
25°C, % 

70 min. 
ASTM D 6084 
(Procedure A) 

Separation of Polymer, 
Difference in °C of the softening point 
(ring and ball) 

3 max. 
ITP Separation of 

Polymer from 
Asphalt Binder” 
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MANHOLES, VALVE VAULTS, AND FLAT SLAB TOPS (BDE) 
Effective:  January 1, 2018 Revised:   March 1, 2019 
 
Description.  In addition to those manufactured according to the current standards included in 
this contract, manholes, valve vaults, and flat slab tops manufactured prior to March 1, 2019, 
according to the previous Highway Standards listed below will be accepted on this contract: 
 
Product Previous Standards  
Precast Manhole Type A, 4’ (1.22 m) Diameter 602401-05 602401-04 602401-03 
Precast Manhole Type A, 5’ (1.52 m) Diameter 602402-01 602402 602401-03 
Precast Manhole Type A, 6’ (1.83 m) Diameter 602406-09 602406-08 602406-07 
Precast Manhole Type A, 7’ (2.13 m) Diameter 602411-07 602411-06 602411-05 
Precast Manhole Type A, 8’ (2.44 m) Diameter 602416-07 602416-06 602416-05 
Precast Manhole Type A, 9’ (2.74 m) Diameter 602421-07 602421-06 602421-05 
Precast Manhole Type A, 10’ (3.05 m) Diameter 602426-01 602426 
Precast Valve Vault Type A, 4’ (1.22 m) Diameter 602501-04 602501-03 602501-02 
Precast Valve Vault Type A, 5’ (1.52 m) Diameter 602506-01 602506 602501-02 
Precast Reinforced Concrete Flat Slab Top 602601-05 602601-04 
 
The following revisions to the Standard Specifications shall apply to manholes, valve vaults, and 
flat slab tops manufactured according to the current standards included in this contract: 
 
Revise Article 602.02(g) of the Standard Specifications to read: 
 

“ (g) Structural Steel (Note 4) ....................................................................................... 1006.04 
 

Note 4.  All components of the manhole joint splice shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable.” 

 
Add the following to Article 602.02 of the Standard Specifications: 
 

“ (s) Anchor Bolts and Rods (Note 5) ........................................................................... 1006.09 
 

Note 5.  The threaded rods for the manhole joint splice shall be according to the 
requirements of ASTM F 1554, Grade 55, (Grade 380).” 

 
Revise the second paragraph of Article 1042.10 of the Standard Specifications to read: 
 

“ Catch basin Types A, B, C, and D; Manhole Type A; Inlet Types A and B; Drainage 
Structures Types 1, 2, 3, 4, 5, and 6; Valve Vault Type A; and reinforced concrete flat slab top 
(Highway Standard 602601) shall be manufactured according to AASHTO M 199 (M 199M), 
except as shown on the plans.  Additionally, catch basins, inlets, and drainage structures shall 
have a minimum concrete compressive strength of 4500 psi (31,000 kPa) at 28 days and 
manholes, valve vaults, and reinforced concrete flat slab tops shall have a minimum concrete 
compressive strength of 5000 psi (34,500 kPa) at 28 days.” 
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MOBILIZATION (BDE) 
 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the 
original contract amount.” 

 
 
PAVEMENT MARKING REMOVAL (BDE) 
Effective:  July 1, 2016 
 
Revise Article 783.02 of the Standard Specifications to read: 
 

“ 783.02 Equipment.  Equipment shall be according to the following. 
 

Item Article/Section 
(a) Grinders (Note 1)  
(b) Water Blaster with Vacuum Recovery  .................................................................. 1101.12 

 
Note 1.  Grinding equipment shall be approved by the Engineer.” 

 
Revise the first paragraph of Article 783.03 of the Standard Specifications to read: 
 

“ 783.03 Removal of Conflicting Markings.  Existing pavement markings that conflict with 
revised traffic patterns shall be removed.  If darkness or inclement weather prohibits the 
removal operations, such operations shall be resumed the next morning or when weather 
permits.  In the event of removal equipment failure, such equipment shall be repaired, replaced, 
or leased so removal operations can be resumed within 24 hours.” 
 
Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard 
Specifications to read: 
 

“ The existing pavement markings shall be removed by the method specified and in a 
manner that does not materially damage the surface or texture of the pavement or 
surfacing.  Small particles of tightly adhering existing markings may remain in place, if in 
the opinion of the Engineer, complete removal of the small particles will result in 
pavement surface damage.” 
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Revise the first paragraph of Article 783.04 of the Standard Specifications to read: 
 

“ 783.04 Cleaning.  The roadway surface shall be cleaned of debris or any other deleterious 
material by the use of compressed air or water blast.” 
 
Revise the first paragraph of Article 783.06 of the Standard Specifications to read: 
 

“ 783.06 Basis of Payment.  This work will be paid for at the contract unit price per each for 
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per 
square foot (square meter) for PAVEMENT MARKING REMOVAL – GRINDING and/or 
PAVEMENT MARKING REMOVAL – WATER BLASTING.” 
 
Delete Article 1101.13 from the Standard Specifications. 
 
 
 
PORTLAND CEMENT CONCRETE (BDE) 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 

   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) 
when a high range water-reducing admixture is used.  For Class SC, the maximum 
slump may be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be 
increased to 8 1/2 in. (215 mm) if the high range water-reducing admixture is the 
polycarboxylate type.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019      Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all 

excavation, storage, and transportation equipment to a work area location.  The equipment shall 
comply with OSHA and American Petroleum Institute (API) guidelines and shall be furnished in 
a clean condition.  Clean condition means the equipment does not contain any residual material 
classified as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual 
materials include, but are not limited to, petroleum products, chemical products, sludges, or any 
other material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be 
performed on the equipment as appropriate to the regulated substance and degree of 
contamination present according to OSHA and API guidelines.  All cleaning fluids used shall be 
treated as the contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated 
Substances Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using 
form BDE 2730.  The form shall be signed by an Illinois licensed Professional Engineer or 
Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the 

following qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
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Qualification for each individual performing regulated substances monitoring shall 
require a minimum of one-year of experience in similar activities as those required for 
the project. 
 

(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 
removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the 
work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be 
required for each subsequent review.  Work shall not commence until the RSPCP has been 
approved by the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect 
changed conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, 
the monitoring personnel shall perform and document the applicable duties listed on form 
BDE 2732 “Regulated Substances Monitoring Daily Record (RSMDR)”. 

 

(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 

limits of the contract specific work areas.  Once work begins, the monitoring personnel 

shall be present on-site continuously during the excavation and loading of material. 
 

(b) Field Screening.  Field screening shall be performed during the excavation and loading 

of material from the contract specific work areas, except for material classified according 

to Article 669.05(b)(1) or 669.05(c) where field screening is not required. 
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Field screening shall be performed with either a photoionization detector (PID) (minimum 

10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, 

to monitor for potential contaminants associated with regulated substances.  The PID or 
FID shall be calibrated on-site, and background level readings taken and recorded daily, 

and as field and weather conditions change.  Field screen readings on the PID or FID in 

excess of background levels indicates the potential presence of regulated substances 

requiring handling as a non-special waste, special waste, or hazardous waste.  PID or 
FID readings may be used as the basis of increasing the limits of removal with the 

approval of the Engineer but shall in no case be used to decrease the limits. 
 
669.05 Regulated Substances Management and Disposal.  The management and 

disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, 
the excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
 

(2) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) 
facility or an uncontaminated soil fill operation (USFO) within an MSA County 
provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent 
MAC but do not exceed the MAC for an MSA County excluding Chicago, or the MAC 
within the Chicago corporate limits, the excavated soil can be utilized within the right-
of-way as embankment or fill, when suitable, or managed and disposed of off-site at 
a CCDD facility or an USFO within an MSA County excluding Chicago or within the 
Chicago corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
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(4) When analytical results indicate chemical constituents exceed the most stringent 

MAC but do not exceed the MAC for an MSA County excluding Chicago, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable, or managed and disposed of off-site at a CCDD facility or an USFO within 
an MSA County excluding Chicago provided the pH of the soil is within the range of 
6.25 - 9.0, inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be 
managed and disposed of at a landfill as a non-special waste. 

 
(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable, or managed and disposed of off-site according to Article 202.03.  However, the 
excavated soil cannot be taken to a CCDD facility or an USFO for any of the following 
reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
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(d) Groundwater.  When groundwater analytical results indicate the detected levels are 

above Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 
Groundwater Remediation Objectives for Groundwater Component of the Groundwater 
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as 
a special waste or hazardous waste as applicable.  Special waste groundwater shall be 
containerized and trucked to an off-site treatment facility, or may be discharged to a 
sanitary sewer or combined sewer when permitted by the local sewer authority.  
Groundwater discharged to a sanitary sewer or combined sewer shall be pre-treated to 
remove particulates and measured with a calibrated flow meter to comply with applicable 
discharge limits.  A copy of the permit shall be provided to the Engineer prior to 
discharging groundwater to the sanitary sewer or combined sewer. 
 
Groundwater encountered within trenches may be managed within the trench and 
allowed to infiltrate back into the ground.  If the groundwater cannot be managed within 
the trench, it may be discharged to a sanitary sewer or combined sewer when permitted 
by the local sewer authority, or it shall be containerized and trucked to an off-site 
treatment facility as a special waste or hazardous waste.  The Contractor is prohibited 
from discharging groundwater within the trench through a storm sewer.  The Contractor 
shall install backfill plugs within the area of groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater 
contamination.  Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  
Backfill plugs are to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width 
and depth.  Backfill plugs shall not have any fine aggregate bedding or backfill, but shall 
be entirely cohesive soil or any class of concrete.  The Contractor shall provide test data 
that the material has a permeability of less than 10-7 cm/sec according to ASTM D 5084, 
Method A or per another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur 
(i.e., spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in 
the appropriate storage containers as previously specified.  Clean-up shall include, but not be 
limited to, sampling beneath the material staging area to determine complete removal of the 
spilled material. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and 
sidewall faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 
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The Contractor shall provide the Engineer with all transport-related documentation within 

two days of transport or receipt of said document(s).  For management of special or hazardous 
waste, the Contractor shall provide the Engineer with documentation that the Contractor is 
operating with a valid Illinois special waste transporter permit at least two weeks before 
transporting the first load of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all 
manifests for the disposal of the contaminated material and confirm the Contractor's transported 
volume.  Any waste generated as a non-special waste may be managed off-site without a 
manifest, a special waste transporter, or a generator number. 

 
The Contractor shall select a landfill permitted for disposal of the contaminant within the 

State of Illinois.  The Department will review and approve or reject the facility proposed by the 
Contractor to use as a landfill.  The Contractor shall verify whether the selected disposal facility 
is compliant with those applicable standards as mandated by their permit and whether the 
disposal facility is presently, has previously been, or has never been, on the United States 
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource 
Conservation and Recovery Act (RCRA) List of Violating Facilities.  The use of a Contractor 
selected landfill shall in no manner delay the construction schedule or alter the Contractor's 
responsibilities as set forth. 

 
669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications.  The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) 
of 35 Ill. Admin. Code 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141; 

  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
571 

 
(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 

40 CFR Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of 
35 Ill. Admin. Code 728.107 under land disposal restrictions of 
35 Ill. Admin. Code 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the 
Environmental Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has 
been stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be 
limited to: 
 
(1) the means by which the generator has determined the waste is not a hazardous 

waste; 
 

(2) the means by which the generator has determined the waste is not a liquid; 
 

(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 
dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  Soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Temporary staging shall be accomplished within the right-of-way and the Contractor’s 

means and methods shall be described in the approved or amended RSPCP.  Staging areas 
shall not be located within 200 feet (61 m) of a public or private water supply well; nor within 
100 feet (30 m) of sensitive environmental receptor areas, including wetlands, rivers, streams, 
lakes, or designated habitat zones. 
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The method of staging shall consist of containerization or stockpiling as applicable for the 

type, classification, and physical state (i.e., liquid, solid, semisolid) of the material.  Materials of 
different classifications shall be staged separately with no mixing or co-mingling. 

 
When containers are used, the containers and their contents shall remain intact and 

inaccessible to unauthorized persons until the manner of disposal is determined.  The 
Contractor shall be responsible for all activities associated with the storage containers including, 
but not limited to, the procurement, transport, and labeling of the containers.  The Contractor 
shall not use a storage container if visual inspection of the container reveals the presence of 
free liquids or other substances that could cause the waste to be reclassified as a hazardous or 
special waste. 

 
When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or 

tarps secured using weights or tie-downs.  Perimeter berms or diversionary trenches shall be 
provided to contain and collect for disposal any water that drains from the soil.  Stockpiles shall 
be managed to prevent or reduce potential dust generation. 

 
When staging non-special waste, special waste, or hazardous waste, the following 

additional requirements shall apply: 
 
(a) Non-Special Waste.  When stockpiling soil classified according to Article 669.05(a)(1) or 

669.05(a)(5), an impermeable surface barrier between the materials and the ground 
surface shall be installed.  The impermeable barrier shall consist of a minimum 20-mil 
plastic liner material and the surface of the stockpile area shall be clean and free of 
debris prior to placement of the liner.  Measures shall also be taken to limit or discourage 
access to the staging area. 
 

(b) Special Waste and Hazardous Waste.  Soil classified according to Article 669.05(a)(6) 
shall not be stockpiled but shall be containerized immediately upon generation in 
containers, tanks or containment buildings as defined by RCRA, Toxic Substances 
Control Act (TSCA), and other applicable State or local regulations and requirements, 
including 35 Ill. Admin. Code Part 722, Standards Applicable to Generators of 
Hazardous Waste. 
 
The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct 
access to the area, and all required regulatory identification signs applicable to a staging 
area containing special waste or hazardous waste shall be deployed. 
 
Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete 
surface.  Containers shall be in good condition and free of leaks, large dents, or severe 
rusting, which may compromise containment integrity.  Containers must be constructed 
of, or lined with, materials that will not react or be otherwise incompatible with the 
hazardous or special waste contents.  Containers used to store liquids shall not be filled 
more than 80 percent of the rated capacity.  Incompatible wastes shall not be placed in 
the same container or comingled. 
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All containers shall be legibly labeled and marked using pre-printed labels and 
permanent marker in accordance with applicable regulations, clearly showing the date of 
waste generation, location and/or area of waste generation, and type of waste.  The 
Contractor shall place these identifying markings on an exterior side surface of the 
container.   
 
Storage containers shall be kept closed, and storage pads covered, except when access 
is needed by authorized personnel. 
 
Special waste and hazardous waste shall be transported and disposed within 90 days 
from the date of generation. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is 

considered an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. 
Code Part 176).  Ownership of the UST refers to the Department's owning title to the UST 
during storage, use or dispensing of regulated substances.  The Department may be considered 
an "operator" of the UST if it has control of, or has responsibility for, the daily operation of the 
UST.  The Department may however voluntarily undertake actions to remove an UST from the 
ground without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the 
Department.  The Department’s Office of Chief Counsel (OCC) will review all UST removal 
permits prior to submitting any removal permit to the OSFM.  If the Department is not the 
“owner” or “operator” of the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Admin. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, 
transport, and disposal of the UST shall be according to the applicable portions of the latest 
revision of the "American Petroleum Institute (API) Recommended Practice 1604". 
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The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as 
necessary to prevent further release into the environment.  All contents within the tank shall be 
removed, transported and disposed of, or recycled.  The tank shall be removed and rendered 
empty according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated 

area in accordance with 35 Ill. Admin. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the 

OSFM’s inspector, or confirmation by analytical results, the Contractor shall notify the Engineer 
and the District Environmental Studies Unit (DESU).  Upon confirmation of a release of 
contaminants and notifications to the Engineer and DESU, the Contractor shall report the 
release to the Illinois Emergency Management Agency (IEMA) (e.g., by telephone or electronic 
mail) and provide them with whatever information is available (“owner” or “operator” shall be 
stated as the past registered “owner” or “operator”, or the IDOT District in which the tank is 
located and the DESU Manager). 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank; 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the tank excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The tank excavation shall be backfilled according to applicable portions of Sections 205, 
208, and 550 with a material that will compact and develop stability.  All uncontaminated 
concrete and soil removed during tank extraction may be used to backfill the excavation, at the 
discretion of the Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
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669.09 Regulated Substances Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a “Regulated Substances Final Construction 
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments.  The form 
shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using 
the maximum width of trench permitted by the Specifications and the actual depth of the trench, 
with a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a 

Regulated Substances Pre-Construction Plan will be paid for at the contract lump sum price for 
REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest 
0.5 calendar day, for REGULATED SUBSTANCES MONITORING. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of UST removal, soil excavation, soil and content sampling, the management of 

excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per 
each for UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 
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The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 

(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04.  The Department will 
not be responsible for any additional costs incurred, if mismanagement of the staging area, 
storage containers, or their contents by the Contractor results in excess cost expenditure for 
disposal or other material management requirements. 

 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond 

the specified areas, with the Engineer's prior written approval, will be according to 
Article 109.04. 
 

When the waste material for disposal requires sampling for landfill disposal acceptance, the 
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint 
filter test.  The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL 
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B 
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.  

 
The work of preparing, submitting and administering a Regulated Substances Final 

Construction Report will be paid for at the contract lump sum price REGULATED 
SUBSTANCES FINAL CONSTRUCTION REPORT.” 
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SILT FENCE, INLET FILTERS, GROUND STABILIZATION AND RIPRAP FILTER FABRIC 
(BDE) 
 
Effective:  November 1, 2019       Revised:  April 1, 
2020 
 
Revise Article 280.02(m) and add Article 280.02(n) so the Standard Specifications read: 
 

“ (m)Above Grade Inlet Filter (Fitted)
 1081.15(j) 
(n) Above Grade Inlet Filter (Non-Fitted) ............................................................... 1081.15(k)” 

 
Revise the last sentence of the first paragraph in Article 280.04(c) of the Standard 
Specifications to read: 
 

“ The protection shall be constructed with hay or straw bales, silt filter fence, above 
grade inlet filters (fitted and non-fitted), or inlet filters. 

 
Revise the first sentence of the second paragraph in Article 280.04(c) of the Standard 
Specifications to read: 
 

“ When above grade inlet filters (fitted and non-fitted) are specified, they shall be of 
sufficient size to completely span and enclose the inlet structure.” 

 
Revise Article 1080.02 of the Standard Specifications to read: 
 

“ 1080.02  Geotextile Fabric.  The fabric for silt filter fence shall consist of 
woven fabric meeting the requirements of AASHTO M 288 for unsupported silt fence. 

 

The fabric for ground stabilization shall consist of woven yarns or nonwoven filaments of 
polyolefins or polyesters.  Woven fabrics shall be Class 2 and nonwoven fabrics shall be Class 
1 according to AASHTO M 288. 
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The physical properties for silt fence and ground stabilization fabrics shall be according to the 

following. 
 

PHYSICAL PROPERTIES 

 
Silt Fence 

Woven 1/ 

Ground 
Stabilization  

Woven 2/  

Ground 
Stabilization 
Nonwoven 2/ 

Grab Strength, lb (N) 3/ 
ASTM D 4632 

123 (550) MD 
101 (450) XD 

247 (1100) min. 4/ 202 (900) min. 4/ 

Elongation/Grab Strain, % 
ASTM D 4632 4/ 

49 max. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 4/ 

-- 90 (400) min. 79 (350) min. 

Puncture Strength, lb (N) 
ASTM D 6241 4/ 

-- 494 (2200) min. 433 (1925) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 5/ 

30 (0.60) max. 40 (0.43) max. 40 (0.43) max. 

Permittivity, sec-1 
ASTM D 4491 

0.05 min. 

Ultraviolet Stability, % retained strength 
after 500 hours of exposure 
ASTM D 4355 

70 min. 50 min. 50 min. 

 
1/ NTPEP results or manufacturer’s certification to meet test requirements. 
 
2/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
3/ MD = Machine direction. XD = Cross-machine direction. 
 
4/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction, MD or XD. 
 
5/ Values represent the maximum average roll value.” 
 

Revise Article 1080.03 of the Standard Specifications to read: 
 

“ 1080.03  Filter Fabric.  The filter fabric shall consist of woven yarns or 
nonwoven filaments of polyolefins or polyesters.  Woven fabrics shall be Class 3 for riprap 
gradations RR 4 and RR 5, and Class 2 for RR 6 and RR 7 according to AASHTO M 288.  
Woven slit film geotextiles (i.e. geotextiles made from yarns of a flat, tape-like character) shall 
not be permitted.  Nonwoven fabrics shall be Class 2 for riprap gradations RR 4 and RR 5, and 
Class 1 for RR 6 and RR 7 according to AASHTO M 288.  After forming, the fabric shall be 
processed so that the yarns or filaments retain their relative positions with respect to each other.  
The fabric shall be new and undamaged. 
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The filter fabric shall be manufactured in widths of not less than 6 ft (2 m).  Sheets of fabric 

may be sewn together with thread of a material meeting the chemical requirements given for the 
yarns or filaments to form fabric widths as required.  The sheets of filter fabric shall be sewn 
together at the point of manufacture or another approved location. 

 
The filter fabric shall be according to the following. 

 

PHYSICAL PROPERTIES 1/ 

 Gradation Nos.  

RR 4 & RR 5 

Gradation Nos.  

RR 6 & RR 7 

Woven Nonwoven Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 2/ 

180 (800) 
min. 

157 (700)  
min. 

247 (1100)  
min. 

202 (900) 
min. 

Elongation/Grab Strain, % 
ASTM D 4632 2/ 

49 max. 50 min. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 2/ 

67 (300)  
min. 

56 (250)  
min. 

90 (400)  
min. 

79 (350)  
min. 

Puncture Strength, lb (N) 
ASTM D 6241 2/ 

370 (1650) 
min. 

309 (1375)  
min. 

494 (2200)  
min. 

433 (1925) 
min. 

Ultraviolet Stability, % retained 
strength after 500 hours of 
exposure - ASTM D 4355 

50 min. 

 
1/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
2/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 

As determined by the Engineer, the filter fabric shall meet the requirements noted in the 
following after an onsite investigation of the soil to be protected. 
 

Soil by Weight (Mass) Passing 
the No. 200 sieve (75 µm), % 

Apparent Opening Size, 
Sieve No. (mm) - ASTM D 4751 1/ 

Permittivity, sec-1 
ASTM D 4491 

49 max. 60 (0.25) max. 0.2 min. 
50 min. 70 (0.22) max. 0.1 min. 

 
1/ Values represent the maximum average roll value.” 
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Revise Article 1081.15(h)(3)a of the Standard Specifications to read: 
 

“ a. Inner Filter Fabric Bag.  The inner filter fabric bag shall be constructed of woven 
yarns or nonwoven filaments made of polyolefins or polyesters with a minimum 
silt and debris capacity of 2.0 cu ft (0.06 cu m).  Woven fabric shall be Class 3 
and nonwoven fabric shall be Class 2 according to AASHTO M 288.  The fabric 
bag shall be according to the following. 

 

PHYSICAL PROPERTIES 

 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

60 (0.25) max. 

Permittivity, sec-1 
ASTM D 4491 

2.0 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Revise Article 1081.15(i)(1) of the Standard Specifications to read: 
 

“ (i) Urethane Foam/Geotextile.  Urethane foam/geotextile shall be triangular shaped having 
a minimum height of 10 in. (250 mm) in the center with equal sides and a minimum 
20 in. (500 mm) base.  The triangular shaped inner material shall be a low density 
urethane foam.  The outer geotextile fabric cover shall consist of woven yarns or 
nonwoven filaments made of polyolefins or polyesters placed around the inner material 
and shall extend beyond both sides of the triangle a minimum of 18 in. (450 mm).  
Woven filter fabric shall be Class 3 and nonwoven filter fabric shall be Class 2 according 
to AASHTO M 288. 
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(1) The geotextile shall meet the following properties. 

 

PHYSICAL PROPERTIES 

 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

30 (0.60) max. 

Permittivity, sec-1 
ASTM D 4491 

2.0 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Add the following to Article 1081.15(i) of the Standard Specifications. 
 

“ (3) Certification.  The manufacturer shall furnish a certificate with each shipment of 
urethane foam/geotextile assemblies stating the amount of product furnished and 
that the material complies with these requirements.” 

 
Revise the title and first sentence of Article 1081.15(j) of the Standards Specifications to read: 
 

“ (j) Above Grade Inlet Filters (Fitted).  Above grade inlet filters (fitted) shall consist of a rigid 
polyethylene frame covered with a fitted geotextile filter fabric.” 
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Revise Article 1081.15(j)(2) of the Standard Specifications to read: 
 

(2) Fitted Geotextile Filter Fabric.  The fitted geotextile filter fabric shall consist of woven 
yarns or nonwoven filaments made of polyolefins or polyesters.  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to 
AASHTO M 288.  The filter shall be fabricated to provide a direct fit to the frame.  
The top of the filter shall integrate a coarse screen with a minimum apparent opening 
size of 1/2 in. (13 mm) to allow large volumes of water to pass through in the event of 
heavy flows.  The filter shall have integrated anti-buoyancy pockets capable of 
holding a minimum of 3.0 cu ft (0.08 cu m) of stabilization material.  Each filter shall 
have a label with the following information sewn to or otherwise permanently 
adhered to the outside: manufacturer’s name, product name, and lot, model, or serial 
number.  The fitted geotextile filter fabric shall be according to the table in Article 
1081.15(h)(3)a above.” 

 
Add Article 1081.15(k) to the Standard Specifications to read: 

 
“ (k) Above Grade Inlet Filters (Non-Fitted).  Above grade inlet filters (non-fitted) shall consist 

of a geotextile fabric surrounding a metal frame.  The frame shall consist of either a) a 
circular cage formed of welded wire mesh, or b) a collapsible aluminum frame, as 
described below. 

 
(1) Frame Construction. 

 
a) Welded Wire Mesh Frame.  The frame shall consist of 6 in. x 6 in. (150 mm x 

150 mm) welded wire mesh formed of #10 gauge (3.42 mm) steel conforming to 
ASTM A 185.  The mesh shall be 30 in. (750 mm) tall and formed into a 42 in. 
(1.05 m) minimum diameter cylinder. 

 
b) Collapsible Aluminum Frame.  The collapsible aluminum frame shall consist of 

grade 6036 aluminum.  The frame shall have anchor lugs that attach it to the inlet 
grate, which shall resist movement from water and debris.  The collapsible joints 
of the frame shall have a locking device to secure the vertical members in place, 
which shall prevent the frame from collapsing while under load from water and 
debris. 

 
(2) Geotextile Fabric.  The geotextile fabric shall consist of woven yarns or nonwoven 

filaments made of polyolefins or polyesters.  The woven filter fabric shall be a 

Class 3 and the nonwoven filter fabric shall be a Class 2 according to 

AASHTO M 288.  The geotextile fabric shall be according to the table in Article 

1081.15(h)(3)a above. 
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(3) Geotechnical Fabric Attachment to the Frame. 

 
a) Welded Wire Mesh Frame.  The woven or nonwoven geotextile fabric shall be 

wrapped 3 in. (75 mm) over the top member of a 6 in. x 6 in. (150 mm x 150 mm) 
welded wire mesh frame and secured with fastening rings constructed of wire 
conforming to ASTM A 641, A 809, A 370, and A 938 at 6 in. (150 mm) on 
center.  The fastening rings shall penetrate both layers of geotextile and securely 
close around the steel mesh.  The geotextile shall be secured to the sides of the 
welded wire mesh with fastening rings at a spacing of 1 per sq ft (11 per sq m) 
and securely close around a steel member. 

 
b) Collapsible Aluminum Frame.  The woven or nonwoven fabric shall be secured to 

the aluminum frame along the top and bottom of the frame perimeter with strips 
of aluminum secured to the perimeter member, such that the anchoring system 
provides a uniformly distributed stress throughout the geotechnical fabric. 

 
(4) Certification.  The manufacturer shall furnish a certificate with each shipment of 

above grade inlet filter assemblies stating the amount of product furnished and that 
the material complies with these requirements.” 

 
 
STEEL COST ADJUSTMENT (BDE) 
Effective:  April 2, 2004  Revised:  August 1, 2017 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used 
in the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
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Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract 
price; or for the month the agreed unit price letter is submitted by the 
Contractor for extra work paid for by agreed unit price,.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
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Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 

Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 
  



FAI Route 90/94/290 (I-90/94/290) 
Project NHPP-FB4M(631) 

Section 2015-018R 
Cook County 

Contract No. 62A77 
 

 
586 

 
STEEL PLATE BEAM GUARDRAIL MANUFACTURING (BDE) 
Effective:  January 1, 2019 
 
Revise the first three paragraphs of Article 1006.25 of the Standard Specifications to read: 
 

“ 1006.25 Steel Plate Beam Guardrail.  Steel plate beam guardrail, including bolts, nuts, 
and washers, shall be according to AASHTO M 180.  The guardrail shall be Class A, with a 
Type II galvanized coating. 
 

Steel plates for mounting guardrail on existing culverts shall be according to 
AASHTO M 270 Grade 36 (M 270M Grade 250) and zinc coated according to AASHTO M 111. 

 
The Department will accept guardrail based on the “Brand Registration and Guarantee” 

requirements of AASHTO M 180 and the manufacturer shall be listed as compliant through the 
NTPEP Program.  The Department will maintain a qualified product list.” 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SURFACE TESTING OF HOT-MIX ASPHALT OVERLAYS (BDE) 
 
Effective:  January 1, 2013      Revised:  August 1, 2019 
 
Revise Article 406.03(h) of the Standard Specifications to read: 
 

“ (h) Pavement Surface Test Equipment  .................................................................... 1101.10” 
 
Revise Article 406.11 of the Standard Specifications to read: 
 

“ 406.11 Surface Tests.  The finished surface of the pavement shall be tested for 
smoothness according to Article 407.09, except as follows: 

 
One wheel track shall be tested per lane.  Testing shall be performed 3 ft (1 m) from and 

parallel to the edge of the lane away from traffic. 
 

SMOOTHNESS ASSESSMENT SCHEDULE (HMA Overlays) 

High-Speed Mainline Pavement 
Profile Index 

in./mile (mm/km) 

Low-Speed Mainline Pavement 
Profile Index 

in./mile (mm/km) 

Assessment 
per sublot 

6.0 (95) or less 15.0 (240) or less +$150.00 

>6.0 (95) to 10.0 (160) >15.0 (240) to 25.0 (400) +$80.00 

>10.0 (160) to 30.0 (475) >25.0 (400) to 45.0 (710) +$0.00 

>30.0 (475) to 40.0 (635) >45.0 (710) to 65.0 (1025) +$0.00 

Greater than 40.0 (635) Greater than 65.0 (1025) -$300.00” 

 
 
TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ...................................................... 1095.06 
(b) Paint Pavement Markings  .................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ....................................................................... 1095.11” 
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Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall 
be used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
 
Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING 
LETTERS AND SYMBOLS. 
 
Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV 
of the line width specified and at the contract unit price per square feet (square meter) 
for PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 
 
Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 

 
Add the following to Section 1095 of the Standard Specifications: 
 

“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned 
markings shall consist of a white or yellow tape with wet retroreflective media incorporated to 
provide immediate and continuing retroreflection during both wet and dry conditions.  The tape 
shall be manufactured without the use of heavy metals including lead chromate pigments or 
other similar, lead-containing chemicals. 
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The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be 
substantially free of exposed beads or particles. 

 
(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 

and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 

 
(c) Color.  The material shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and a two degree observer angle.  
The color instrument shall measure the visible spectrum from 380 to 720 nm with a 
wavelength measurement interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
 
*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
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(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit 
a notarized certification from an independent laboratory, together with the results of all 
tests, stating that the material meets the requirements as set forth herein.  The 
certification test report shall state the lot tested, manufacturer’s name, and date of 
manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
 
All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 

 
 
TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top 
stripe being fluorescent orange.  If non-reflective spaces are left between the stripes, the 
spaces shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 
450 mm), 7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a 
minimum of 60 percent of the total weight in the base.  Cones taller than 36 in. shall be 
weighted per the manufacturer’s specifications such that they are not moved by wind or 
passing traffic.” 
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TRAFFIC SPOTTERS (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.13 of the Standard Specifications to read: 
 

“ 701.13 Flaggers and Spotters.  Flaggers shall be certified by an agency approved by the 
Department.  While on the job site, each flagger shall have in his/her possession a current 
driver’s license and a current flagger certification I.D. card.  For non-drivers, the Illinois 
Identification Card issued by the Secretary of State will meet the requirement for a current 
driver’s license.  This certification requirement may be waived by the Engineer for emergency 
situations that arise due to actions beyond the Contractor's control where flagging is needed to 
maintain safe traffic control on a temporary basis.  Spotters are defined as certified flaggers that 
provide support to workers by monitoring traffic. 

 
Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped 

with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA 
107-2010 for Conspicuity Class 2 garments.  Flaggers shall be equipped with a stop/slow traffic 
control sign.  Spotters shall be equipped with a loud warning device.  The warning sound shall 
be identifiable by workers so they can take evasive action when necessary.  Other types of 
garments may be substituted for the vest as long as the garments have a manufacturer’s tag 
identifying them as meeting the ANSI Class 2 requirement.  The longitudinal placement of the 
flagger may be increased up to 100 ft (30 m) from that shown on the plans to improve the 
visibility of the flagger.  Flaggers shall not encroach on the open lane of traffic unless traffic has 
been stopped.  Spotters shall not encroach on the open lane of traffic, nor interact with or 
control the flow of traffic. 

 
For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a 

minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s 
chest.  The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.  
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to 
adjoining properties.  Nighttime flaggers shall be equipped with fluorescent orange or 
fluorescent orange and fluorescent yellow/green apparel meeting the requirements of 
ANSI/ISEA 107-2004 or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments. 

 
Flaggers and spotters shall be provided per the traffic control plan and as follows. 
 
(a) Two-Lane Highways.  Two flaggers will be required for each separate operation where 

two-way traffic is maintained over one lane of pavement.  Work operations controlled by 
flaggers shall be no more than 1 mile (1600 m) in length.  Flaggers shall be in sight of 
each other or in direct communication at all times.  Direct communication shall be 
obtained by using portable two-way radios or walkie-talkies. 
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The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger 
shall be positioned as shown on the plans or as directed by the Engineer. 
 

(b) Multi-Lane Highways.  At all times where traffic is restricted to less than the normal 
number of lanes on a multilane pavement with a posted speed limit greater than 40 mph 
and the workers are present, but not separated from the traffic by physical barriers, a 
flagger or spotter shall be furnished as shown on the plans.  Flaggers shall warn and 
direct traffic.  Spotters shall monitor traffic conditions and warn workers of errant 
approaching vehicles or other hazardous conditions as they occur.  One flagger will be 
required for each separate activity of an operation that requires frequent encroachment 
in a lane open to traffic.  One spotter will be required for each separate activity with 
workers near the edge of the open lane or with their backs facing traffic. 
 

Flaggers will not be required when no work is being performed, unless there is a lane 
closure on two-lane, two-way pavement.” 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
Effective:  October 15, 1975 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training 
shall be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 5.  In the event the Contractor subcontracts a portion of the contract work, he shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also insure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 
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The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit 
to the Illinois Department of Transportation for approval the number of trainees to be trained in 
each selected classification and training program to be used.  Furthermore, the Contractor shall 
specify the starting time for training in each of the classifications.  The Contractor will be 
credited for each trainee employed by him on the contract work who is currently enrolled or 
becomes enrolled in an approved program and will be reimbursed for such trainees as provided 
hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary 
objective of this Training Special Provision.  Accordingly, the Contractor shall make every effort 
to enroll minority trainees and women (e.g. by conducting systematic and direct recruitment 
through public and private sources likely to yield minority and women trainees) to the extent 
such persons are available within a reasonable area of recruitment.  The Contractor will be 
responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a 
determination as to whether the Contractor is in compliance with this Training Special Provision.  
This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as 
a journeyman.  The Contractor should satisfy this requirement by including appropriate 
questions in the employee application or by other suitable means.  Regardless of the method 
used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily 
sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of 
Apprenticeship and Training shall also be considered acceptable provided it is being 
administered in a manner consistent with the equal employment obligations of Federal-aid 
highway construction contracts.  Approval or acceptance of a training program shall be obtained 
from the State prior to commencing work on the classification covered by the program.  It is the 
intention of these provisions that training is to be provided in the construction crafts rather then 
clerk-typists or secretarial-type positions.  Training is permissible in lower level management 
positions such as office engineers, estimators, timekeepers, etc., where the training is oriented 
toward construction applications.  Training in the laborer classification may be permitted 
provided that significant and meaningful training is provided and approved by the Illinois 
Department of Transportation and the Federal Highway Administration.  Some offsite training is 
permissible as long as the training is an integral part of an approved training program and does 
not comprise a significant part of the overall training.  
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Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of 
training given an employee on this contract in accordance with an approved training program.  
As approved by the Engineer, reimbursement will be made for training of persons in excess of 
the number specified herein.  This reimbursement will be made even though the Contractor 
receives additional training program funds from other sources, provided such other source does 
not specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages 
during the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training 
Special Provision.  It is normally expected that a trainee will begin his training on the project as 
soon as feasible after start of work utilizing the skill involved and remain on the project as long 
as training opportunities exist in his work classification or until he has completed his training 
program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be 
determined on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the 
training period, and 90 percent for the last quarter of the training period, unless apprentices or 
trainees in an approved existing program are enrolled as trainees on this project.  In that case, 
the appropriate rates approved by the Departments of Labor or Transportation in connection 
with the existing program shall apply to all trainees being trained for the same classification who 
are covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and 
length of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting his performance under this Training Special Provision. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women in 
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the graduates 
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must 
make every reasonable effort to recruit and employ certified TPG trainees to the extent such 
individuals are available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program funds 
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other 
source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the TPG 
Program described in this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG 
trainee’s employment end in advance of the completion of the Contract, the Contractor must 
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the 
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee 
involvement terminated, the hours completed by the TPG trainee on the Contract, and the 
number of hours for which the incentive payment provided under this Special Provision will be, 
or has been claimed for the separated TPG trainee.  
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Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is not 
relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 
TPG trainees for which the incentive is available for this contract is 5. 
 
The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the 
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO 
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to 
be trained in each selected work classification, proof that that the TPG trainee(s) has 
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an 
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of 
Apprenticeship Training, and the start date for training in each of the applicable work 
classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
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Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 
 
 
WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix 
Asphalt (WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be 
according to Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as 
modified herein.  In addition, any references to HMA in the Standard Specifications, or the 
special provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
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Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 

 
Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating 
and approval to produce HMA according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once 
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain 
approval of all plant modifications.  The plants shall not be used to produce mixtures 
concurrently for more than one project or for private work unless permission is granted in writing 
by the Engineer.  The plant units shall be so designed, coordinated and operated that they will 
function properly and produce HMA having uniform temperatures and compositions within the 
tolerances specified.  The plant units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or 
weigh system to maintain correct proportions for all rates of production and batch 
sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
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Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip 
will not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 
degrees of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness 
standards, the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility 
letter for each Category 1 device and a FHWA eligibility letter for each Category 2 and 
Category 3 device used on the contract.  The self-certification or letter shall provide information 
for the set-up and use of the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices 
shall meet crashworthiness standards for their respective categories.  The categories are as 
follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or 
MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; 
however, there are currently no crash tested devices in this category, so it remains exempt from 
the NCHRP 350 or MASH compliance requirement. 
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For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use 

at Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal 
to 45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic 
shell designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s 
qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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MENTOR-PROTÉGÉ PROGRAM 
Effective:  June 1, 2007 Revised:  February 1, 2013 
 
Eligibility.  This contract is eligible for the Department’s Mentor-Protégé Program for those 
bidders with an approved Mentor-Protégé Development Plan. 
 
In order for a Mentor-Protégé relationship to be recognized as part of this contract, the Protégé 
shall be used as a subcontractor and a Mentor-Protégé Agreement for Contract Assistance and 
Training shall be fully executed and approved.  The Mentor-Protégé Agreement for Contract 
Assistance and Training shall be completed on the form provided by the Department and 
submitted with the DBE Utilization Plan for approval by the Department.  If approved, the 
Mentor-Protégé Agreement for Contract Assistance and Training shall become part of the 
contract.  In the event the Mentor-Protégé Agreement for Contract Assistance and Training is 
not approved, the contract shall be performed in accordance with the DBE Utilization Plan 
exclusive of the Agreement. 
 
DBE Goal Reduction.  The DBE participation goal set for this contract may, at the discretion of 
the Department, be reduced according to the Mentor-Protégé Program Guidelines when the 
Protégé is used as a subcontractor.  When submitting the DBE Utilization Plan, the bidder shall 
indicate whether the Protégé will be used as a subcontractor and to what extent. 
 
Quarterly Reports.  The Mentor shall submit quarterly progress reports as outlined in the 
Mentor-Protégé Program Implementation document.  The reports shall indicate the progress 
toward each of the Plan’s stated goals.  The reports shall be signed by an authorized principal 
of each firm and submitted to the Engineer of Construction. 
 
Failure to timely submit reports, or submission of incomplete reports may result in dissolution of 
relationship. 
 
Reimbursement of Mentor Expenses.  The direct and indirect expenses of the Mentor, as 
detailed in the approved Mentor-Protégé Agreement for Contract Assistance and Training will 
be reimbursed by the Department. 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   August 1, 2019 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has 
been determined by the Department that a PLA is appropriate for the project that is the subject 
of this contract.  The PLA document, provided below, only applies to the construction site for 
this contract.  It is the policy of the Department on this contract, and all construction projects, to 
allow all contractors and subcontractors to compete for contracts and subcontracts without 
regard to whether they are otherwise parties to collective bargaining agreements. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females 
employed under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly 
workforce participation report for all minority and female employees working under the PLA of 
this contract. The data shall be reported on Construction Form BC 820, Project Labor 
Agreement (PLA) Workforce Participation Quarterly Reporting Form available on the 
Department’s website http://www.idot.illinois.gov/Assets/uploads/files/IDOT-
Forms/BC/BC%20820.docx.   
 
The report shall be submitted no later than the 15th of the month following the end of each 
quarter (i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation 
will be allowed. 
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 

This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of  , 2019, by and
Statewide Project Labor Agreement Committee on behalf of each of its affiliated members 
(individually and collectively, the “Unions”). This PLA shall apply to Construction Work (as 
defined herein) to be performed by IDOT’s Prime Contractor and each of its subcontractors of 
whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. (hereinafter, the 
“Project”). 

 

ARTICLE 1 - INTENT AND PURPOSES 
 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 
30 ILCS 571). It is mutually understood and agreed that the terms and conditions of 
this PLA are intended to promote the public interest in obtaining timely and 
economical completion of the Project by encouraging productive and efficient 
construction operations; by establishing a spirit of harmony and cooperation among 
the parties; and by providing for peaceful and prompt settlement of any and all labor 
grievances or jurisdictional disputes of any kind without strikes, lockouts, slowdowns, 
delays, or other disruptions to the prosecution of the work. The parties acknowledge 
the obligations of the Contractors and Subcontractors to comply with the provisions of 
the Act. The parties will work with the Contractors and Subcontractors within the 
parameters of other statutory and regulatory requirements to implement the Act’s 
goals and objectives. 

 

1.2 As a condition of the award of the contract for performance of work on the Project, 
IDOT's Prime Contractor and each of its Subcontractors shall execute a “Contractor 
Letter of Assent”, in the form attached hereto as Exhibit A, prior to commencing 
Construction Work on the Project. The Contractor shall submit a Subcontractor’s 
Contractor Letter of Assent to the Department prior to the Subcontractor’s 
performance of Construction Work on the Project. Upon request copies of the 
applicable collective bargaining agreements will be provided by the appropriate 
signatory labor organization consistent with this Agreement and at the pre-job 
conference referenced in Article III, Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction 
Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or 
subcontract, nor permit any other person, firm, company, or entity to contract or 
subcontract for the performance of Construction Work for the Project to any person, 
firm, company, or entity that does not agree in writing to become bound for the term of 
this Project by the terms of this PLA prior to commencing such work and to the 
applicable area-wide collective bargaining agreement(s) with the Union(s) signatory 
hereto. 

 

1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be 
considered and accepted by the Unions as separate employers for the purposes of 
collective bargaining, and it is further agreed that the employees working under this 
PLA shall constitute a bargaining unit separate and distinct from all others. The parties 
hereto also agree that this PLA shall be applicable solely with respect to this Project, 
and shall have no bearing on the interpretation of any other collective bargaining 
agreement or as to the recognition of any bargaining unit other than for the specific 
purposes of this Project. 

 

1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms 
and conditions of this PLA and the provisions of any other applicable national, area, or 
local collective bargaining agreement, the terms and conditions of this PLA shall 
supersede and control. For any work performed under the NTL Articles of Agreement, 
the National Stack/Chimney Agreement, the National Cooling Tower Agreement, the 
National Agreement of the International Union of Elevator Constructors, and for any 
instrument calibration work and loop checking performed under the UA/IBEW Joint 
National Agreement for Instrument and Control Systems Technicians, the preceding 
sentence shall apply only with respect to Articles I, II, V, VI, and VII. 
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1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to 
respect the provisions of any other collective bargaining agreements that may now or 
hereafter pertain, whether between the Prime Contractor and one or more of the 
Unions or between a Subcontractor and one or more of the Unions. Accordingly, 
except and to the extent of any contrary provision set forth in this PLA, the Prime 
Contractor and each of its Subcontractors agrees to be bound and abide by the terms 
of the following in order of precedence: (a) the applicable collective bargaining 
agreement between the Prime Contractor and one or more of the Unions made 
signatory hereto; (b) the applicable collective bargaining agreement between a 
Subcontractor and one or more of the Unions made signatory hereto; or (c) the current 
applicable area collective bargaining agreement for the relevant Union that is the 
agreement certified by the Illinois Department of Labor for purposes of establishing 
the Prevailing Wage applicable to the Project. The Union will provide copies of the 
applicable collective bargaining agreements pursuant to part (c) of the preceding 
sentence to the Prime Contractor. Assignments by the Contractors or Subcontractors 
amongst the trades shall be consistent with area practices; in the event of unresolved 
disagreements as to the propriety of such assignments, the provisions of Article VI 
shall apply. 

 

1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 
applicable collective bargaining agreement as determined in accordance with 
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall 
be deemed incorporated into such other applicable collective bargaining agreements 
only for purposes of their application to the Project. 

 

1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 
which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a 
Contractor’s or Subcontractor’s delinquency from any applicable fringe benefit fund, 
IDOT will withhold from the Contractor’s periodic pay request an amount sufficient to 
extinguish any delinquency obligation of the Contractor or Subcontractor arising out of 
the Project. 
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1.9 In the event that the applicable collective bargaining agreement between a Prime 
Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be 
maintained until a new applicable collective bargaining agreement is ratified. The 
wages and fringe benefits included in any new applicable collective bargaining 
agreement will apply on and after the effective date of the newly negotiated collective 
bargaining agreement, except to the extent wage and fringe benefit retroactivity is 
specifically agreed upon by the relevant bargaining parties. 

 

ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 
 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and 
improvements that constitute the Project. Terms appearing within quotation marks in 
the preceding sentence shall have the meaning ascribed to them pursuant to 29 CFR 
Part 5 and Illinois labor laws. 

 

2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 
recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. 
Unions who are signatory to this PLA will have recognition on the Project for their craft. 

 

2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 
exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 

2.4 Except to the extent contrary to an express provision of the relevant collective 
bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle, 
transport, install, or connect such equipment or materials. Equipment or materials 
delivered to the job-site will be unloaded and handled promptly without regard to 
potential jurisdictional disputes; any such disputes shall be handled in accordance 
with the provisions of this PLA. 

 

2.5 The parties are mutually committed to promoting a safe working environment for all 
personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 
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2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 
the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 

2.7 All parties to this PLA agree that they will not discriminate against any employee 
based on race, creed, religion, color, national origin, union activity, age, gender or 
sexual orientation and shall comply with all applicable federal, state, and local laws. 

 

2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 
in cooperation with the other parties, the apprenticeship hours which are to be 
performed by minorities and females on the Project. IDOT shall consider the total hours 
to be performed by these underrepresented groups, as a percentage of the workforce, 
and create aspirational goals for each Project, based on the level of underutilization 
for the service area of the Project (together “Project Employment Objectives”). 
IDOT shall provide a quarterly report regarding the racial and gender composition of 
the workforce on the Project. 

 

Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to 
allow participants to obtain the requisite qualifications for the Project Employment 
Objectives. 

 

The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 

The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 
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2.9 The parties hereto agree that engineering consultants and materials testing 
employees, to the extent subject to the terms of this PLA, shall be fully expected to 
objectively and responsibly perform their duties and obligations owed to the Department 
without regard to the potential union affiliation of such employees or of other 
employees on the Project. 

 

2.10 This Agreement shall not apply to IDOT employees or employees of any other 
governmental entity. 

 

ARTICLE III - ADMINISTRATION OF AGREEMENT 
 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to 
promote harmony, at the request of the Unions a post-award pre-job conference will be 
held among the Prime Contractor, all Subcontractors and Union representatives prior 
to the start of any Construction Work on the Project. No later than the conclusion of 
such pre-job conference, the parties shall, among other matters, provide to one 
another contact information for their respective representatives (including name, 
address, phone number, facsimile number, e-mail). Nothing herein shall be construed 
to limit the right of the Department to discuss or explain the purpose and intent of this 
PLA with prospective bidders or other interested parties prior to or following its award 
of the job. 

 

3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 
reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 

3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory 
labor organization shall be made in writing to the Local Union with copies to the local 
union’s International Representative. 

 

ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 

4.1 The standard work day and work week for Construction Work on the Project shall be 
consistent with the respective collective bargaining agreements. In the event Project 
site or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate. If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the 
hours fixed at the time of the pre-job meeting shall prevail. 
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4.2 Shift work may be established and directed by the Prime Contractor or relevant 
Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 

4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 
be controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 

 

4.4 Except as may be otherwise expressly provided by the applicable collective 
bargaining agreement, employment begins and ends at the Project site; employees 
shall be at their place of work at the starting time; and employees shall remain at their 
place of work until quitting time. 

 

4.5 Except as may be otherwise expressly provided by the applicable collective 
bargaining agreement, there shall be no limit on production by workmen, no 
restrictions on the full use of tools or equipment, and no restrictions on efficient use of 
manpower or techniques of construction other than as may be required by safety 
regulations. 

 

4.6 The parties recognize that specialized or unusual equipment may be installed on the 
Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between 
the equipment vendor’s personnel and other Project employees. 

 

4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 
Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 
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ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement 
specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement. The resulting determination from this process shall 
be final and binding on all parties bound to its process.  

 

5.2 Employers covered under this Agreement shall have the right to discharge or 
discipline any employee who violates the provisions of this Agreement. Such discharge 
or discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement. If such fact is established, the penalty imposed shall not 
be disturbed. Work at the Project site shall continue without disruption or hindrance of 
any kind as a result of a Grievance/Arbitration procedure under this Article. 

 

5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 
matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate 
the peaceful adjustment of jurisdictional disputes in the building and construction 
industry and to prevent waste and unnecessary avoidable delays and expense, and 
for the further purpose of at all times securing for the employer sufficient skilled 
workers. 

 

6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 
mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 

The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or 
any other damages, based upon a decision of an arbitrator. 

 

6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the 
procedures below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry. 
Further, the Process will be followed for any grievance or dispute arising out of the 
interpretation or application of this PLA by the parties except for the prohibition on 
attorneys contained in 6.11. All decisions made through the Process are final and 
binding upon all parties.  
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DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of 
the President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or 
their designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 

6.5 There shall be no abandonment of work during any case participating in this Process or 
in violation of the arbitration decision. All parties to this Process release the Illinois 
State Federation of Labor (“Federation”) from any liability arising from its action or 
inaction and covenant not to sue the Federation, nor its officers, employees, agents or 
attorneys. 

 

6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 
employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the 

dispute shall be resolved as follows: 

 

(a) Representatives of the affected trades and the Contractor or Subcontractor shall 
meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute. (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, 
or his/her designee, as the internal jurisdictional authority of that International 
Union, shall constitute a final and binding decision and determination as to the 
jurisdiction of work.) 

 

(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter 
shall be referred to the local area Building & Construction Trades Council, which 
shall meet with the affected trades within two (2) business days subsequent to 
receiving written notice. In the event the parties do not wish to avail themselves of 
the local Building & Construction Trades Council, the parties may elect to invoke 
the services of their respective International Representatives with no extension of 
the time limitations. An agreement reached at this Step shall be final and binding 
upon all parties. 
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(c) If no settlement agreement is reached during the proceedings contemplated by 
Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a 
period in excess of the time frames contemplated under this Paragraph. Business 
days are defined as Monday through Friday, excluding contract holidays. 

 

6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 
arising out of the Project. A sufficient number of Arbitrators shall be selected from list 
of approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and 
generally to this Agreement as a whole. 

 
6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 

6.2 and geographical location of the jurisdictional dispute and upon his/her availability, 
and ability to conduct a Hearing within two (2) business days of said notice. The 
Arbitrator may issue a “bench” decision immediately following the Hearing or he/she 
may elect to only issue a written decision, said decision must be issued within two (2) 
business days subsequent to the completion of the Hearing. Copies of all notices, 
pleadings, supporting memoranda, decisions, etc. shall be provided to all disputing 
parties and the Illinois State Federation of Labor. 

 

Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except 
that any party wishing a full opinion and decision beyond the short form decision shall 
bear the reasonable fees and costs of such full opinion. The decision of the Arbitrator 
shall be final and binding upon the parties hereto, their members, and affiliates. 

 

In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. 
In no event shall there be an abandonment of work. 
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6.9 In rendering a decision, the Arbitrator shall determine: 
 

(a) First, whether a previous agreement of record or applicable agreement, 
including a disclaimer agreement, between National or International Unions to 
the dispute or agreements between local unions involved in the dispute, 
governs; 

 

(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 
applicable agreement of record or agreement between the crafts to the dispute, 
he shall then consider the established trade practice in the industry and 
prevailing practice in the locality. Where there is a previous decision of record 
governing the case, the Arbitrator shall give equal weight to such decision of 
record, unless the prevailing practice in the locality in the past ten years favors 
one craft. In that case, the Arbitrator shall base his decision on the prevailing 
practice in the locality. Except, that if the Arbitrator finds that a craft has 
improperly obtained the prevailing practice in the locality through raiding, the 
undercutting of wages or by the use of vertical agreements, the Arbitrator shall 
rely on the decision of record and established trade practice in the industry 
rather than the prevailing practice in the locality; and, 

 

(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 
consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 

(d) The arbitrator is not authorized to award back pay or any other damages for a 
mis-assignment of work. Nor may any party bring an independent action for 
back pay or any other damages, based upon a decision of an arbitrator. 

 

6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 
findings regarding the applicability of the above criteria. If lower ranked criteria are 
relied upon, the Arbitrator shall explain why the higher-ranked criteria were not 
deemed applicable. The Arbitrator’s decision shall only apply to the Project. 
Agreements of Record, for other PLA projects, are applicable only to those parties 
signatory to such agreements. Decisions of Record are those that were either attested 
to by the former Impartial Jurisdictional Disputes Board or adopted by the National 
Arbitration Panel. 
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6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 
presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision. In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may 
appear on behalf of the parties. Each party is responsible for arranging for its 
witnesses. In the event an Arbitrator’s subpoena is required, the party requiring said 
subpoena shall prepare the subpoena for the Arbitrator to execute. Service of the 
subpoena upon any witness shall be the responsibility of the issuing party. 

 

Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 

The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 

6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 
 

I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project 

manager, owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 

 

6.13 All parties bound to the provisions of this Process hereby release the Illinois State 
Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 

6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 
undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 
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6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional 
Dispute Resolution Process, the primary responsibility for any determination of the 
arbitrability of a dispute and the jurisdiction of the Arbitrator shall be borne by the 
party requesting the Arbitrator to hear the underlying jurisdictional dispute. The 
affected party or parties may proceed before the Arbitrator even in the absence or 
one or more stipulated parties with the issue of jurisdiction as an additional item to be 
decided by the Arbitrator. The Administrator may participate in proceedings seeking a 
declaration or determination that the underlying dispute is subject to the jurisdiction 
and process of the Illinois Jurisdictional Dispute Resolution Process. In any such 
proceedings, the non-prevailing party and/or the party challenging the jurisdiction of 
the Illinois Jurisdictional Dispute Resolution Process shall bear all the costs, 
expenses and attorneys’ fees incurred by the Illinois Jurisdictional Dispute Resolution 
Process and/or its Administrator in establishing its jurisdiction. 

 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 

 

7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 
undertake all steps reasonably necessary to promptly end such prohibited activities. 

 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 
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7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of 
employees for which it has no responsibility. The principal officer or officers of 
the PLA Committee will immediately instruct, order and use the best efforts of 
his office to cause the affiliated union or unions to cease any violations of this 
Article. The PLA Committee in its compliance with this obligation shall not 
liable for acts of its affiliates. The principal officer or officers of any involved 
affiliate will immediately instruct, order or use the best effort of his office to 
cause the employees the union represents to cease any violations of this 
Article. A union complying with this obligation shall not be liable for 
unauthorized acts of employees it represents. The failure of the Contractor to 
exercise its rights in any instance shall not be deemed a waiver of its rights in 
any other instance. 

 

During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order 
and use their best efforts to cause the affiliated union or unions to cease any violations 
of this Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its 
affiliates. 

 

7.4 In the event that activities in violation of this Article are not immediately halted through 
the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 

 

7.5 Upon written notice to the other involved parties by the most expeditious means 
available, any aggrieved party may institute the following special arbitration procedure 
when a breech of this Article is alleged: 

 

7.5.A The party invoking this procedure shall notify the individual designated as the 
Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible 
to the party alleged to be in violation and to all other involved parties. 
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7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a 
hearing within twenty-four (24) hours if it is contended the violation is ongoing, 
but not before twenty-four (24) hours after the written notice to all parties 
involved as required above. 

 

7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 
effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 

7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 
fact, occurred. An Award shall be issued in writing within three (3) hours after 
the close of the hearing, and may be issued without a written opinion. If any 
party desires a written opinion, one shall be issued within fifteen (15) days, but 
its issuance shall not delay compliance with, or enforcement of, the Award. 
The Permanent Arbitrator may order cessation of the violation of this Article, 
and such Award shall be served on all parties by hand or registered mail upon 
issuance. 

 

7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 
filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to 
obtain a temporary order enforcing the Permanent Arbitrator’s Award as issued 
under this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s 
right to participate in a hearing for a final order of enforcement. The Court’s 
order or orders enforcing the Permanent Arbitrator’s Award shall be served on 
all parties by hand or by delivery to their last known address or by registered 
mail. 

 

7.6 Individuals found to have violated the provisions of this Article are subject to 
immediate termination. In addition, IDOT reserves the right to terminate this PLA as to 
any party found to have violated the provisions of this Article. 

 

7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 
the above procedure or which interfere with compliance therewith are hereby waived 
by parties to whom they accrue. 
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7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 
parties found in violation, or in the event no violation is found, such fees and expenses 
shall be borne by the moving party. 

 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such 
Article or provision to persons or circumstances other than those as to which it has 
been held invalid, inoperative or unenforceable shall not be affected thereby. 

 

8.2 This Agreement shall be in full force as of and from the date of the Notice of Award 
until the Project contract is closed. 

 

8.3 This PLA may not be changed or modified except by the subsequent written 
agreement of the parties. All parties represent that they have the full legal authority to 
enter into this PLA. This PLA may be executed by the parties in one or more 
counterparts. 

 

8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be 
liable to any person or other party for any violation of this PLA by any other party, and 
no Contractor or Union shall be liable for any violation of this PLA by any other 
Contractor or Union. 

 

8.5 The failure or refusal of a party to exercise its rights hereunder in one or more 
instances shall not be deemed a waiver of any such rights in respect of a separate 
instance of the same or similar nature. 

 

 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 

 

IDOT Slate of Permanent Arbitrators 

 

1. Bruce Feldacker 
 

2. Thomas F. Gibbons 
 

3. Edward J. Harrick 
 

4. Brent  L. Motchan 
 

5. Robert Perkovich 
 

6. Byron Yaffee 
 

7. Glenn A. Zipp 
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Execution Page 

 
Illinois Department of Transportation 

 
 VACANT 

Director of Highways Project Implementation 
 
 

Director of Finance & Administration 
 
 

Philip Kaufmann, Chief Counsel 
 
 

Omer Osman, Acting Secretary (Date) 
 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the 
Unions listed below: 

 
 
 

(Date) 
 

List Unions: 
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Exhibit A - Contractor Letter of Assent 

 

 

(Date) 

 

To All Parties: 

 

In accordance with the terms and conditions of the contract for Construction Work on 
[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor 
or Subcontractor agrees to be bound by the terms and conditions of the Project Labor 
Agreement established and entered into by the Illinois Department of Transportation in 
connection with said Project. 

 

It is the understanding and intent of the undersigned party that this Project Labor 
Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to 
applicable fringe benefit funds, the undersigned party hereby expressly conditions its 
acceptance of and limits its participation in such collective bargaining agreement to its work 
on the Project. 

 

 

 

(Authorized Company Officer) 

 

 

(Company) 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 

 

 

 

 

 
 
 

 


