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1.

lllinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding
system (iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to
10:00 a.m. April 27, 2018 at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 76L43
MADISON-BOND Counties
Section 3-1HB-2

Project NHPP-MEJI(001)
Route FAI 70

District 8 Construction Funds

Replace deck on bridge SN 003-0042 carrying Baumann Road over I-70.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Randall S. Blankenhorn,
Secretary
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INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2018

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.

ERRATA Standard Specifications for Road and Bridge Construction (Adopted 4-1-16) (Revised 1-1-18)

SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec. Page No.
O I Of0 g1 o] oLl F-\ (=14 = | PRPRR 1
403 Bituminous Surface Treatment (Class A-L, A-2, A-3) ..ottt a e e e st e e e e e s eeaeeeas 2
404  Micro-Surfacing and SIUMTY SEAIING .....c.ouviiiiiiiii it st e e s e e e e 3
405 Cape Seal ....cccocciiiiiiiii e 14
420 Portland Cement Concrete Pavement 24
442 Pavement Patching ................... 26
502 Excavation for Structures .......... 27
503 Concrete Structures .................. 29
504 Precast Concrete Structures 32
542 PIPE CUIVEITS .ttt okt e e ettt 4o bt e e ok b et e e aa bt e e s bb e e e eb b e e e e nbe e e e nnnee e e et b e e e nan 33
586 Sand Backfill for Vaulted Abutments 34
630 Steel Plate BEam GUATTIAI .....cccooiiiiiiieiieie ettt s s s s s e s s e s e s e s e s e e e e e e e e e e e s s e naen 36
631 Traffic Barrier TEIMUNAIS ....cccoiiiiiiiii e e e e e e e s e naen 39
670 Engineer’s Field Office and Laboratory 40
701  Work Zone Traffic Control and Prote@CLON ...........oviiiiiiiiiiieeiee et e e e era e e e 41
704  Temporary CONCIELE BAITIEI ........cuui ittt ee ettt e e ettt e e e e e et e et e e e e e e s abb e bt et e e e e aaasnbbee e e e s sanbnrneeeeeeean 42
781 Raised Reflective Pavement Markers 44
888 Pedestrian Push-Button 45

1003 Fine Aggregates ..........cccccevvvveennnne 46
1004 Coarse Aggregates ................... a7
1006 MEtalS ..oovvvvvvrvrerrrrrvrrinrerinrrenennnnns 50
1020  POrtIand CEMENT CONCIELE .....vvvvvvrrrvrrrerrerrrerrrerererrrerssrrserrrrrr..................—.........................———————............ 51
1050 POUrEd JOINE SEAIEIS ....ovviuiieieiiieiie ettt et e e et e e e e e e e e et e e e e e e e e st b e e eeeeeessssaba e eeeeresssaannnns 53
1069 Pole and Tower 55
O A = o1y a= 1Tl =T 10 o Vo =1 o o TP 56
1096  PAVEMENT MATKEIS ...ttt et e e e ettt e e e e e e e e et e e e e e e e e s st e e e e eeeereesara e eeeeressrannsnns 57
1101 General Equipment ................... 58
1102 Hot-Mix Asphalt Equipment 59
1103 Portland Cement Concrete Equipment 61
1106  WOork Zone Traffic CONIOI DEVICES .......uuvuvrerrrerrirrrrsisrsiererrrerererererer i, r,r.......—.——————————————..——.—.....———————————————. 63
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included
by reference:

CHECK SHEET #

PAGE NO.
X Additional State Requirements for Federal-Aid CoNStruction CONTACES ........uvveiiuveeiiiieeiiireesieeessieeesereeeeeeeeseeeeaens 64
X Subletting of Contracts (Federal-Aid Contracts) 67
D S = =1 LSRR 68
Specific EEO Responsibilities Non Federal-Aid CONTACES ........ccoiiiieiiiiie e siiee e stie e e seeeeesiee e seeesssneessaneesnsseeesseens 78
Required ProViSioNs - StAte CONIIACES ..........uiiiitiiieiiiieeitiee ettt ettt e et e e s e e e e s s be e e e sbeeessbeesabeeeaabseeaanbeeeaanbeaeannaeaans 83
Asbestos Bearing Pad REMOVAI .........cccuiiiiiiiiiiiiii ettt ettt ettt sb ettt et et e s b e e naeeneneene 89
Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal ............ccoooveiiiiiiiiiieniinccsec e 90
Temporary Stream Crossings and IN-Stream WOrK Pads ..........c..oo it 91
Construction Layout Stakes EXCEPL fOr BIIAGES .......coouiiiiiiiiiiiiieiie ittt 92
X CONSIIUCION LAYOUL STAKES ...uviiiiiiiiiiiiie et e see e et e e sttt e e st e e e st e e e st e e e ssaeeeesseeeenteeeeasteeessseeansaeaeansseeesnseeeasseeennsenenne 95
Use of Geotextile Fabric for RAIINOAA CrOSSING ......coiuuiiiiiiiieiiiie ettt et e e st e e e s sneeeeaneee s 98
Subsealing Of CONCIEte PAVEMENES .......c.uiiiiiiie ittt b e sttt e e et b e e e sabb e e e sbb e e e abeeeeanbeeeaabneeeanbeeeannes 100
HOt-Mix ASPhalt SUMACE COITECHON ......cocuiiiiiiiiie ittt bttt sh ettt e et esen e e b e nneeeees 104
Pavement and Shoulder RESUITACING ......coiiiiiiiiiieiii ettt et ra et sat e e s be e e e et e e e s nne e e anneeeeas 106
Patching with Hot-Mix Asphalt Overlay REMOVAL ..........cocuiiiiiiiiiii et e st e e sae e e e beee s 107
POIYMET CONCIBLE ...ttt ettt bttt ekt e b et e ab et e e bt e bt e nat e st e e neneenreenbeeas 109
LA O 1o T=] 110 1= S PSP P PP O PP PPPPTPPIN 111
2o od [ 2 = Tod PSPPSR P T UPPPRUPI 112
Temporary Portable Bridge Traffic SIGNEAIS ........oooiiiiiiiiiie ettt e e e s tee e e sre e e e teeeesneeeeanes 114
X Work Zone Public INfOrMEALION SIGNS ......ccoiiiiiiiiiieiie ettt e ss et e e be e e e e be e e s bt e e e s beeeanbeeesnneeeaes 116
Nighttime Inspection of ROAAWAY LIGNTING ......coiuiiiiiiiieiiiie ettt et e e e be e e s aab e e e s bbeeeanbeeeans 117
English Substitution 0f MEtHC BOILS .........cuiiiiiiiiiiii ettt 118
Calcium Chloride Accelerator for Portland Cement CONCIELE ...........eeiiiiiiiiiiieiiiee e 119
Quality Control of Concrete MiXtures at the PIANT ..........couiii e 120
X Quality Control/Quality Assurance of CONCIEte MIXIUIES ........c.ooiiiiiiiiiiiiiie ittt ettt 128
Digital Terrain Modeling for Earthwork CalCUIALIONS ..........ccoiuiiiiiiiiiiiiie e 144
LR ET=] /=T PO U PP PRUPI 146
Preventive Maintenance — Bituminous Surface Treatment (A-1) ........ccooiirieieiiie et 147
LR =T Y=o F PSP P OO P PP PPPPPPPIN 153
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RESEIVEA ...ttt b e bt e bt h et h e bt e h et ea e b e b bt bt bt nhn ettt s 155
Temporary Raised PaVvemMENt IMAIKEIS ........coiuiiiiiiiiiiiiie ettt et e et e e st e s b e e e s bt e sate e e e sbne e e anbneeeanneeeannes 156
Restoring Bridge Approach Pavements Using High-Density FOAM ..........cccoiiiiiiiiiiiiiiie e 157
Portland Cement Concrete INIAY OF OVEFIAY .........cuiiiiiiiiiiiei ettt 160
Portland Cement Concrete Partial Depth Hot-Mix Asphalt PatChing ...........ccocuveiiiiiiiiiiiee e 164
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAI Route 70 (I-70), Project NHPP-MEJI(001), Section 3-1HB-2, Bond County,
Contract No. 76L43 and in case of conflict with any part or parts of said Specifications, the said
Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

This project is on Baumann Road over the FAI 70 (I-70) 1.25 miles North of Pierron. The project
Is located on the Bond/Madison County Line and has a total length of 0.11 miles.

DESCRIPTION OF PROJECT

This project consists of the removal and replacement of the bridge deck carrying Baumann Road
over I-70 (Structure No. 003-0042). The project also consists of the widening and resurfacing,
pavement removal, profile adjustment, and other related collateral work along Baumann Road
necessary to complete the project. The road is currently closed and will be closed throughout the
project.

SUBMITTAL OF EEO/LABOR DOCUMENTATION

Effective: April 2016

This work shall be done in accordance with Check Sheets No. 1, 3 and 5 of the IDOT
Supplemental Specifications and Recurring Special Provisions and the “Weekly DBE Trucking

Reports (BDE)” Special Provision, except as here-in modified.

PAYROLL AND STATEMENT OF COMPLIANCE:

Certified payroll, (FORM SBE 48 OR AN APPROVED FACSIMILE) and the Statement of
Compliance, (FORM SBE 348) shall be submitted by two methods:

1. By Mail (United States Postal Service): The ORIGINAL of the certified payroll and
the Statement of Compliance for the Prime Contractor and each Subcontractor shall
be submitted by mail to the Regional Engineer for District 8.
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2. Electronically: Scan both the ORIGINAL of the certified payroll and the Statement
of Compliance to the same PDF file and email to the District at the email address
designated by the District EEO Officer.

SBE 48 and SBE 348 forms shall be submitted weekly and will be considered late if
received after midnight seven (7) business days after the payroll ending date.

WEEKLY DBE TRUCKING REPORT:

The Weekly DBE Trucking Report, (FORM SBE 723) shall be submitted electronically.
Scan the form to a PDF file and email to the District at the email address designated by
the District EEO Officer.

SBE 723 forms shall be submitted weekly and will be considered late if received after
midnight ten (10) business days following the reporting period.

MONTHLY LABOR SUMMARY & MONTHLY CONTRACT ACTIVITY REPORTS:

The Monthly Labor Summary Report (MLSR) shall be submitted by one of two methods:

1. For contractors having IDOT contracts valued in the aggregate at $250,000 or less,
the report may be typed or clearly handwritten using Form D8 PI10148. Submit the
ORIGINAL report by mail to the Regional Engineer for District Eight. Contractors
also have the option of using the method #2 outlined below.

2. For contractors having IDOT contracts valued in the aggregate at more than
$250,000, the report must be submitted in a specific “Fixed Length Comma Delimited
ASCII Text File Format”. This file shall be submitted by e-mail using specific file
formatting criteria provided by the District EEO Officer. Contractors must submit a
sample text file to District 8 for review at least fourteen (14) days prior to the start of
construction.

The Monthly Contract Activity Report (MCAR) may be typed or clearly handwritten using
Form D8 P10149.

The Monthly Labor Summary Report and the Monthly Contract Activity Report shall be
submitted concurrently. If the method of transmittal is method #1 above then both the
MLSR and the MCAR shall be mailed together in the same envelope. If the method of
transmittal is method #2 above then the MCAR shall be scanned to a .pdf file and attached
to the email containing the MLSR .txt file.

The MLSR and MCAR must be submitted for each consecutive month, for the duration of
the project, and will be considered late if received after midnight ten (10) calendar days
following the reporting period.
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REQUEST FOR APPROVAL OF SUBCONTRACTOR:

The ORIGINAL and one copy of the Request for Approval of Subcontractor (FORM BC
260A) shall be submitted to the District at the IDOT Preconstruction Conference.

SUBSTANCE ABUSE PREVENTION PROGRAM CERTIFICATION:

The ORIGINAL and one copy of the Substance Abuse Prevention Program Certification
(FORM BC 261) shall be submitted to the District at the IDOT Preconstruction Conference.

The Contractor is required to follow submittal procedures as provided by the EEO Officer at the
preconstruction conference and to follow all revisions to those procedures as issued thereafter.

If a report is rejected, it is the contractor’s responsibility to make required adjustments and/or
corrections and resubmit the report. Reports not submitted and accepted within the established
timeframes will be considered late.

Disclosure of this information is necessary to accomplish the statutory purpose as outlined under
23CFR part 230 and 41CFR part 60.4 and the lllinois Human Rights Act. Disclosure of this
information is REQUIRED. Failure to comply with this special provision may result in the
withholding of payments to the contractor, and/or cancellation, termination, or suspension
of the contract in whole or part.

This Special Provision must be included in each subcontract agreement.
ALL HARD COPY FORMS TO BE SUBMITTED TO:
Region 5 Engineer
lllinois Department of Transportation
ATTN: EEO/LABOR OFFICE

1102 Eastport Plaza Drive

Collinsville, IL 62234-6198
Compliance with this Special Provision shall be included in the cost of the contract and no
additional compensation will be allowed for any costs incurred.
HOT-MIX ASPHALT SURFACE TREATMENT (CLASS A-l, A-2, A-3)
Effective: March 28, 1975 Revised: November 1, 2006
Under Materials Article 1004.03(c), add:

CA-16 or CM-16 may be used for Cover and Seal Coat Aggregate.
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PEAK HOUR RESTRICTIONS

The Contractor shall have all lanes open to traffic during peak hours in the specified direction
along I-70. The Contractor shall not be permitted to conduct any type of operation that would
impede the flow of traffic during peak hours. The Contractor shall be permitted to work through
the weekends, except for those holiday weekends specified in Article 107.09.

Peak hours are defined as:
I-70 within the entire project limits:

Monday through Thursday — Eastbound 3:00 p.m. to 6:00 p.m.
Monday through Thursday — Westbound 3:00 p.m. to 6:00 p.m.

In addition to the restrictions noted above, no lane closures will be allowed on Fridays between
12:00 p.m. and 12:00 a.m. midnight.

Should the Contractor fail to have all lanes open to traffic during the defined peak hours, the
Contractor shall be liable and shall pay to the Department $5000, not as a penalty but as liquidated
damages, for every 15 minute interval or portion thereof that the flow of traffic is impeded by the
Contractor’s operations. The Department will deduct these liquidated damages from any monies
due or to become due to the Contractor from the Department.

CONSTRUCTION AND MAINTENANCE SIGN SUPPORTS
Effective: April 21, 1981 Revised: November 1, 2006

This work shall be done according to Section 1106 of the Standard Specifications and Highway
Standard 701901 except as herein modified.

All construction signs mounted on permanent support for use in temporary traffic control having
an area of 10 square feet (1 square meter) or more shall be mounted on two 4 in x 4 in (100 mm
x 100 mm) or two 4 in x 6 in (100 mm x 150 mm) wood posts.

Type A metal post, two for each sign, conforming to Article 1006.29 of the Standard Specifications
may be used in lieu of wood posts. Type A metal posts used for these sighs may be unfinished.

This work shall not be paid for separately; but shall be considered included in the cost of the traffic
control items in this contract.
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SEEDING, CLASS 2

In addition to the requirements of Section 250, when Class 2 seeding is done between March 15t
and June 1st, the seed mixture shall also include 48 pounds per acre (55kg/ha) of Spring Oats.
When Class 2 seeding is done between August 1st and November 15th, the seed mixture shall
also include 56 pounds per acre (63kg/ha) of Balboa Farm Rye or 60 pounds per acre (67kg/ha)
of Winter Wheat.

TREE BRACING
Effective: July 1, 1995 Revised: November 1, 2006

This work shall be done according to Articles 253.13 and 253.14 of the Standard Specifications
except as herein modified:

Upon inspection and acceptance of plantings at the completion of the period of
establishment, the Engineer shall direct the Contractor to remove the posts and
wire used for bracing.

This work will be included in the contract unit price per each for the planting material
specified.

TRAFFIC CONTROL PLAN
Effective: July 12, 1993 Revised: May 12, 1997

Traffic control shall be in accordance with the applicable sections of the “Standard Specifications
for Road and Bridge Construction”, the applicable guidelines contained in the “National Manual
on Uniform Traffic Control Devices for Streets and Highways”, lllinois Supplement to the National
Manual of Uniform Traffic Control Devices, these Special Provisions, and any special details and
Highway Standards contained herein and in the plans.

Special attention is called to Articles 107.09 and 107.14 of the “Standard Specifications for Road
and Bridge Construction” and the following Highway Standards relating to traffic control:

701101 701106 701400 701401 701426
701428 701901 BLR 21

In addition, the following Special Provision(s) will also govern traffic control for this project:

Traffic Control and Protection (Special)
Construction and Maintenance Sign Supports
Changeable Message Sign

Portable Changeable Message Signs
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TRAFFIC CONTROL AND PROTECTION, (SPECIAL)

This work consists of furnishing, installing, maintaining, relocating and removing all work zone
traffic control and protection.

The plans do not attempt to detail or define all construction conditions which may require
additional installation of traffic control items to meet unforeseen needs. The Contractor may revise
or modify the traffic control as shown in the plans to address any unforeseen needs upon written
permission of the Engineer. Lane closures required on I-70 for work on Baumann Road shall be
coordinated with the Department to minimize disruption to traveling and shall be in accordance
with the Peak Hour Restrictions.

Baumann Road is currently closed and will be closed to all traffic at the project site throughout
construction. Existing traffic control devices and concrete bin blocks are in place and will be
removed and transported off site by the Contractor to an IDOT Maintenance Yard as directed by
the Engineer. The Contractor will be responsible for coordinating the removal of the existing traffic
control devices and installing the new traffic control devices at the locations shown on the plans
or as directed by the Engineer in a method approved by the Engineer. The Contractor shall ensure
that traffic safety is maintained during the transition of the traffic control devices. If necessary,
flaggers shall be provided in advance of the bridge to help direct traffic until the new traffic controls
are in place. Flaggers for this operation will not be paid for separately, but shall be included in the
cost for TRAFFIC CONTROL AND PROTECTION, (SPECIAL).

The existing traffic control devices and concrete bin blocks shall be transported to the IDOT
Operations Maintenance Yard located at 7602 Collinsville Road Troy, IL 62294. The Contractor
shall coordinate the delivery 48 hours in advance with Steve Wheeler or Darion Douglas at 618-
667-0720. The existing signing will be removed by IDOT. The Contractor shall contact Jeff Abel
at 618-346-3283 or Jean Slape at 618-394-2190 when the new signs are in place and the IDOT
signs can be removed.

All advanced warning signs shall be new or in like new condition at the start of the project.

All Type Il barricades and advance warning signs shall be placed in accordance with Traffic
Control and Protection Standards 701901 and BLR 21 and as directed by the Engineer. Type llI
barricades shall be erected at the locations shown in the plans and shall extend from shoulder
break to shoulder break at the construction limits of the closed area as directed by the Engineer.
Two (2) amber Type A low intensity flashing lights shall be located above each Type Il barricade.

This work will be paid for at the contract unit price, lump sum, for TRAFFIC CONTROL AND
PROTECTION, (SPECIAL), which price shall include all labor, equipment, and material necessary
to install, maintain, and remove traffic control equipment. The work also includes removing and
transporting the existing traffic control devices. Any damage to the existing traffic control devices
during removal or transport shall be repaired or replaced to the satisfaction of the Engineer by the
Contractor at no additional cost to the Department. No additional compensation will be made for
any alterations, modifications, or additions necessary to accommodate the traffic control to
construct the various work items shown in the plans



FAI Route 70 (1-70)
Project NHPP-MEJI(001)
Section 3-1HB-2

Bond County

Contract No. 7643

CHANGEABLE MESSAGE SIGN

Description: This work shall consist of providing all equipment and labor for furnishing and placing
portable changeable message signs.

This work shall be performed in accordance with the applicable Articles of Section 701 of the
Standard Specifications except as modified herein.

A total of two (2) changeable message signs shall be supplied by the Contractor. The placement
of each sign will begin no later than 14 calendar days in advance of the upcoming lane closures
on I-70 eastbound and westbound approaching Baumann Road. The location and message shall
be as specified by the Engineer. The changeable message signs are in addition to any
changeable message sign that may be required and is noted on the applicable Traffic Control and
Protection Highway Standards.

REMOVAL OF EXISTING CONCRETE DECK

This work shall consist of the removal of the existing concrete bridge deck, bridge railing, existing
plywood and other portions thereof.

The Contractor shall perform this work according to Section 501 of the Standard Specifications,
the approved Demolition Plan, the plans and this specification.

The existing deck is in a partially removed state with significantly reduced load carrying capacity
and may not safely carry construction equipment. The Contractor shall consider the deck
condition when planning deck removal method, sequence and equipment. The details shown in
the plans are intended to depict the general condition of the existing bridge deck. No additional
compensation will be permitted due to any variation between the actual deck condition and the
details shown in the plans.

This work will be paid for at the contract unit price per each for REMOVAL OF EXISTING
CONCRETE DECK, which price shall include all excavation, labor, equipment, and material
necessary to safely remove and dispose of the existing deck, bridge railing, existing plywood and
all other related portions thereof to the satisfaction of the Engineer.
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SAW CUTTING EXISTING PAVEMENTS

Description: This work shall include saw cutting existing pavement both transversely and
longitudinally prior to their removal to protect the existing items to remain in place.

Saw cuts shall be made full-depth to provide a square face for abutting future construction. The
work shall be completed in accordance with the applicable portions of Section 442 of the Standard
Specifications and as direct by the Engineer.

Basis of Payment: This work shall not be paid for separately, but considered included in the cost
of the item being removed and no additional compensation will be allowed.

Saw cuts made specifically for pavement patches will not be measured separately but shall be
considered included the cost of the patch.

GUARDRAIL REMOVAL
Effective: August 20, 1990 Revised: August 26, 1997

This work shall be done according to Section 632 of the Standard Specifications except that all
removed guardrail will become the property of the Contractor.

This work will be paid for at the contract unit price per Foot for GUARDRAIL REMOVAL, measured
from center-to-center of end post.

AGGREGATE BASE COURSE

The work of this item shall conform to Section 351 of the Standard Specifications for Road and
Bridge Construction except that the existing oil and chip road surface at all locations within the
project limits shall be disked, plowed, scarified or otherwise broken up to a depth of not less than
6 inches prior to the incorporation of aggregate base course material.

This work will not be paid for separately but shall be shall be considered as included in the contract
unit prices of the various pay items in the contract
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PROTECTIVE SHIELD, SPECIAL

This work shall consist of the reuse and/or modification of the existing in-place Protective Shield,
installation of new Protective Shield and the removal, salvage and disposal of existing in-place
and new Protective Shield. This work shall be done according to Section 501 of the Standard
Specifications except as modified herein.

The Contractor is notified there is existing Protective Shield in place in spans 2 and 3 over the I-
70 lanes and shoulders. The Contractor may elect to utilize the existing Protective Shield, or
portions thereof. Any existing Protective Shield to be re-used shall be evaluated by the
Contractor’s Structural Engineer and shall meet the requirements of Section 501. If the Contractor
elects to re-use any portion of the existing Protective Shield, the area shall not be deducted from
the area measured for payment.

The area of existing Protective Shield shall be measured and documented at the beginning of
construction. At the end of construction, a portion of the Protective Shield equal to the area
present at the beginning of construction shall be salvaged and returned to IDOT. The salvaged
Protective Shield shall be delivered to the IDOT Operations Maintenance Yard located at 7586
US Highway 40 Troy, IL 62294. The Contractor shall notify Maintenance Yard personnel Steve
Wheeler or Darion Douglas at 618-667-0720, at least 48 hours prior to delivery of the salvaged
Protective Shield. Any damage to the salvaged Protective Shield, during removal or delivery shall
be repaired or replaced by the Contractor to the satisfaction of the Engineer at no additional cost
to the Department.

This work will be paid for at the contract unit price per, square yard, for PROTECTIVE SHIELD

SPECIAL, which price shall include all labor, equipment, and material necessary to design, install,
maintain, modify, remove, salvage and deliver the Protective Shield.

CONCRETE CURB (SPECIAL)
This work shall consist of constructing concrete curb conforming to the detail shown on the plans,
Highway Standard 631031, and as directed by the Engineer. All work shall be performed

according to Section 606.

This work will be paid for at the contract unit price per foot for CONCRETE CURB (SPECIAL).
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STATUS OF UTILITIES TO BE ADJUSTED
NO UTILITIES TO BE ADJUSTED

The above represents the best information of the Department and is only included for the
convenience of the bidder. The applicable provisions of Sections 105 and Articles 105.07 and
107.39 of the Standard Specifications for Road and Bridge Construction shall apply.

If any utility adjustment or removal has not been completed when required by the Contractor's
operation, the Contractor should notify the Engineer in writing. A request for an extension of time
will be considered to the extent the Contractor's operations were affected.

WOVEN WIRE FENCE REMOVAL AND REPLACEMENT

Description: This work shall consist of the removal and disposal of existing fence from the project
site. The work shall also include furnishing and installing new fence at locations designated on the
plans and/or designated by the Engineer. The work shall be completed according to Section 665 of
the Standard Specifications and this special provision.

Materials: The newfence shall be 4 ftin height and of similar style and material as the existing fence.
The Engineer shall approve thefence style and material priortoinstallation.

General: The Contractor shall remove all components of the existing fence including concrete used
to anchor fence posts, bracing, guy wires, posts, and/or gates. All removed materials shall be
disposed of outside the limits of the right-of-way according to Article 202.03 of the Standard
Specifications and/or as directed by the Engineer.

Prior to constructing the new fence, the area along the line of the fence shall be cleared according
to Section 201 ofthe Standard Specifications. The newfence shall beinstalled atthe proposed right-
of- way line, easementline, and/or as directed by the Engineer.

Method of Measurement: This work will be measured for payment in feet, along the top of the new
installedfence, from centerto center of end posts, excluding the length occupied by gates.

Basis of Payment: This work will be paid for at the contract unit price per foot for WOVEN WIRE
FENCE REMOVAL AND REPLACEMENT
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JACK AND REMOVE EXISTING BEARINGS
Effective: April 20, 1994 Revised: January 1, 2007

Description: This work consists of furnishing all labor, tools and equipment for jacking and
supporting the existing beams/slab while removing the bearing assembly. The Contractor is
responsible for the complete design of the bridge lifting procedures and the materials used. The
Contractor shall furnish and place all bracing, shoring, blocking, cribbing, temporary structural
steel, timber, shims, wedges, hydraulic jacks, and any other materials and equipment necessary
for safe and proper execution of the work. The Contractor shall remove and dispose of the
bearings according to Article 501.05 of the Standard Specifications.

Construction Requirements: The Contractor shall submit details and calculations of his/her
proposed jacking systems and temporary support procedures for approval by the Engineer before
commencing work. At any time during the bridge raising operations, the Engineer may require
the Contractor to provide additional supports or measures in order to furnish an added degree of
safety. The Contractor shall provide such additional supports or measures at no additional cost
to the Department. Neither added precautions nor the failure of the Engineer to order additional
protection will in any way relieve the Contractor of sole responsibility for the safety of lives,
equipment and structure.

(a) Jack and Remove Existing Bearings with bridge deck in place. Jacking and cribbing under
and against the existing diaphragms, if applicable, will not be allowed. The Contractor's
jacking plans and procedures shall be designed and sealed by an lllinois Licensed
Structural Engineer.

In all cases, traffic shall be removed from the portion of the structure to be jacked prior to
and during the entire time the load is being supported by the hydraulic pressure of the
jack(s). The minimum jack capacity per beam shall be as noted in the plans. Whenever
possible, traffic shall be kept off that portion of the structure during the entire bearing
replacement operation. The shoring or cribbing supporting the beam(s) during bearing
replacement shall be designed to support the dead load plus one half of the live load and
impact shown in the plans. If traffic cannot be kept off that portion of the structure during
the bearing replacement then the shoring or cribbing supporting the beam(s) shall be
designed to support the dead load and full live load and impact shown in the plans.

No jacking shall be allowed during the period of placement and cure time required for any
concrete placed in the span(s) contributing loads to the bearings to be jacked and
removed.

Jacking shall be limited to 1/8 in. (4 mm) maximum when jacking one bearing at a time.
Simultaneous jacking of all beams at one support may be performed provided the
maximum lift is 1/4 in. (7 mm) and the maximum differential displacement between
adjacent beams is 1/8 in. (4 mm). Suitable gauges for the measurement of superstructure
movement shall be furnished and installed by the Contractor.
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(b) Jack and Remove Existing Bearings when entire bridge deck is removed. Jacking and
bearing removal shall be done after the removal of the existing bridge deck is complete.
The Contractor’s plans and procedures for the proposed jacking and cribbing system shall
be designed and sealed by an lllinois Licensed Structural Engineer, unless jacking can be
accomplished directly from the bearing seat under the beams or girders.

Jacking shall be limited to 1/4 in. (7 mm) maximum when jacking one beam at a time.
Simultaneous jacking of all beams at one support may be performed provided the
maximum lift is 3/4 in. (19 mm) and the maximum differential displacement between
adjacent beams is 1/4 in. (7 mm). When staged construction is utilized, simultaneous
jacking of all beams shall be limited to 1/4 in. (7 mm) unless the diaphragms at the stage
line are disconnected, in which case the maximum lift is 3/4 in. (19 mm). Suitable gauges
for the measurement of superstructure movement shall be furnished and installed by the
Contractor.

The Contractor shall be responsible for restoring to their original condition, prior to jacking, the
drainage ditches, pavement, or slopewall disturbed by the cribbing footings.

Basis of Payment: This work will be paid for at the contract unit price each for JACK AND
REMOVE EXISTING BEARINGS.

CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL
STRUCTURES
Effective: June 30, 2003 Revised: May 18, 2011

Description. This work shall consist of the surface preparation and painting of existing steel
structures in areas that will be in contact with new steel.

The existing steel at primary connections (faying surfaces) shall be prepared, and primed as
specified herein prior to connecting new structural steel to the existing structure.

The existing steel at secondary connections shall be prepared, and if bare metal is exposed,
primed as specified herein prior to connecting new structural steel to the existing structure.

General. The existing coatings shall be assumed to contain lead and may also contain other
toxic metals. Any plans that may be furnished for the work, and any dimensions or other
information given regarding a structure, are only for the purpose of assisting bidders in
determining the type and location of steel to be cleaned and painted. It is the responsibility of the
Contractor to verify this information and the accuracy of the information provided shall in no way
affect the price bid for structural steel.

Materials. The Bureau of Materials and Physical Research has established a list of all products

that have met preliminary requirements. Each batch of material must be tested and approved
before use.

12
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The paint materials shall meet the requirements of the following articles of the Standard
Specification:

ltem Article

a) Organic Zinc Rich Primer 1008.05

b) Aluminum Epoxy Mastic 1008.03
Submittals:

a) Manufacturer's application instructions and product data sheets. Copies of the paint
manufacturer's application instructions and product data sheets shall be furnished to the
Engineer at the field site before steel cleaning begins.

b) Waste Management Plan. The Waste Management Plan shall address all aspects of waste
handling, storage, testing, hauling and disposal. Include the names, addresses, and a contact
person for the proposed licensed waste haulers and disposal facilities. Submit the name and
gualifications of the laboratory proposed for Toxicity Characteristic Leaching Procedure
(TCLP) analysis.

c) Quality Control (QC) Program. The QC Program shall identify the following; the
instrumentation that will be used, a schedule of required measurements and observations,
procedures for correcting unacceptable work, and procedures for improving surface
preparation and painting quality as a result of quality control findings.

Construction Reguirements. The Contractor shall perform first line, in process QC inspections.
The Contractor shall implement the submitted and accepted QC Program to insure that the work
accomplished complies with these specifications. The designated Quality Control inspector shall
be onsite full time during any operations that affect the quality of the coating system (e.g., surface
preparation, coating mixing and application, and evaluations between coats and upon completion
of the work). The Contractor shall provide artificial lighting in areas where natural light is
inadequate, as determined by the Engineer, to allow proper cleaning, inspection, and painting.
lllumination for inspection shall be at least 30 foot candles (325 LUX). Illumination for cleaning
and priming, including the working platforms, access, and entryways shall be at least 20 foot
candles (215 LUX).

The Contractor shall be responsible for any damage caused to persons, vehicles, or property,
except as indemnified by the Response Action Contractor Indemnification Act. Whenever the
intended purposes of the protective devices are not being accomplished, as determined by the
Engineer, work shall be immediately suspended until corrections are made. Painted surfaces
damaged by any Contractor's operation shall be removed and repainted, as directed by the
Engineer, at the Contractor's expense.
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Weather Conditions. Surfaces to be primed after cleaning shall remain free of moisture and
other contaminants. The Contractor shall control his/her operations to insure that dust, dirt, or
moisture does not come in contact with surfaces cleaned prior to painting. Surfaces painted shall
be protected until the coating is sufficiently cured to protect itself from damage.

Restrictions on ambient conditions shall be as per the coating manufacturer's written
specifications.

Surface Preparation: Prior to making connections or painting, all loose abrasives, paint, and
residue shall be contained, collected, removed from the surface area and properly disposed of as
specified later in this specification.

Soluble Salt Remediation. The Contractor shall implement surface preparation procedures and
processes that will remove chloride from the surfaces. Surfaces that may be contaminated with
chloride include, but are not limited to, expansion joints and all areas that are subject to roadway
splash or runoff such as fascia beams and stringers.

Methods of chloride removal may include, but are not limited to, steam cleaning or pressure
washing with or without the addition of a chemical soluble salt remover as approved by the coating
manufacturer, and scrubbing before or after initial paint removal. The Contractor may also elect
to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing blends of fine
and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of preparation, or
combinations of the above. If steam or water cleaning methods of chloride removal are utilized
over surfaces where the coating has been completely removed, and the water does not contact
any lead containing coatings, the water does not have to be collected. The Contractor shall
provide the proposed procedures for chloride remediation in the Surface Preparation/Painting
Plan.

Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of
remaining chlorides. Remaining chloride levels shall be no greater than 7ug/sq cm as read
directly from the surface without any multiplier applied to the results. The testing must be
performed, and the results must be acceptable, prior to painting each day.

A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall
be conducted at project start up. If results greater than 7 pg/sq cm are detected, the surfaces
shall be recleaned and retested at the same frequency. If acceptable results are achieved on
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test
per 1000 sq. ft. (93 sg. m) prepared each day provided the chloride remediation process remains
unchanged. If unacceptable results are encountered, or the methods of chloride remediation are
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sqg. ft. (93 sq. m).
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Following successful chloride testing the chloride test areas shall be cleaned as specified below.

Painted surfaces of new steel damaged by abrasive blasting or by the Contractor's operations
shall be repainted, as directed by the Engineer, at the Contractor's expense.

a) Primary Connections. Primary connections shall be defined as faying (contact) surfaces of
high-strength bolted splices in main, load-carrying members, end diaphragms, end cross-
frames, and other areas specifically noted in plans (such as cross-frame connections on
curved girders, etc.). These will typically occur where existing splices are replaced or new
splices are added.

The surfaces of existing steel in all areas that will be in direct contact with new steel shall be
prepared according to SSPC-SP15, Commercial Grade Power Tool Cleaning using vacuum-
shrouded power tools equipped with HEPA filtration. The surface preparation shall remove
all rust, mill scale, and existing paint from the contact surface. At the Contractors option,
vacuum blast cleaning according to SSPC-SP6, Commercial Blast Cleaning may be
substituted for SSPC-SP15 at no additional cost to the Department. The surface profile for
primary connection surfaces shall be 1.5 to 3.5 mils (38 to 90 microns).

b) Secondary Connections. Secondary connections shall be defined as all surface areas of
existing members that will be in contact with new steel except as previously defined as primary
connections.

These surfaces of existing steel in all areas that will be in direct contact with new steel shall
be prepared according to SSPC-SP3, Power Tool Cleaning using vacuum-shrouded power
tools equipped with HEPA filtration. The surface preparation shall remove all loose rust, loose
mill scale, and loose, checked, alligatored and peeling paint from the contact surface. At the
Contractors option, vacuum blast cleaning according to SSPC-SP6, Commercial Blast
Cleaning or SSPC-SP15, Commercial Grade Power Tool Cleaning may be substituted for
SSPC-SP3 at no additional cost to the Department. The surface profile for abrasive blast
cleaning and Commercial Grade Power Tool Cleaning shall be 1.5 to 3.5 mils (38 to 90
microns).

Painting. The manufacturer’'s written instructions shall be followed for paint storage, mixing,
thinning, application, ambient conditions, and drying times between coats. The surface shall be
free of dirt, dust, and debris prior to the application of any coat. The coatings shall be applied as
a continuous film of uniform thickness free of defects including, but not limited to, runs, sags,
overspray, dryspray, pinholes, voids, skips, misses, and shadow-through. Defects such as runs
and sags shall be brushed out immediately during application.

The Engineer will approve surface preparation prior to priming.
a) For Primary connections the surface of the prepared steel cleaned to bare metal shall be

primed with an organic zinc rich primer between 3.5 and 5.0 mils (90 and 125 microns) dry
film thickness.
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b) For Secondary Connections the surface of the prepared steel cleaned to bare metal shall be
painted with one coat of epoxy mastic between 5 and 7 mils (125 microns to 180 microns) in
thickness. Areas not cleaned to bare metal need not be painted.

The primer shall cure according to the manufacturers instructions prior to connecting new
structural steel to the existing structure.

The surrounding coating at each prepared location shall be feathered for a minimum distance of
1 1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing
coating.

Collection, Temporary Storage, Transportation and Disposal of Waste. The Contractor and
the Department are considered to be co-generators of the waste.

The Contractor is responsible for all aspects of waste collection, testing and identification,
handling, storage, transportation, and disposal according to these specifications and all applicable
Federal, State, and Local regulations. The Contractor shall provide for Engineer review and
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage,
and testing, and provides the names, addresses, and a contact person for the proposed licensed
waste haulers and disposal facilities. The Department will not perform any functions relating to
the waste other than provide EPA identification numbers, provide the Contractor with the
emergency response information, the emergency response telephone number required to be
provided on the manifest, and to sign the waste manifest. The Engineer will obtain the
identification numbers from the state and federal environmental protection agencies for the
bridge(s) to be painted and furnish those to the Contractor.

All surface preparation/paint residues shall be collected daily and deposited in all-weather
containers supplied by the Contractor as temporary storage. The storage area shall be secure to
prevent unauthorized entry or tampering with the containers. Acceptable measures include
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or
implementing other reasonable means to reduce the possibility of vandalism or exposure of the
waste to the public or the environment (e.g., securing the lids or covers of waste containers and
roll-off boxes). Waste shall not be stored outside of the containers. Waste shall be collected and
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of
residues in air or contamination of surrounding surfaces. Precautions may include the transfer of
the material within a tarpaulin enclosure. Transfer into roll-off boxes shall be planned to minimize
the need for workers to enter the roll-off box.

No residues shall remain on uncontained surfaces overnight. Waste materials shall not be

removed through floor drains or by throwing them over the side of the bridge. Flammable
materials shall not be stored around or under any bridge structures.
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The all-weather containers shall meet the requirements for the transportation of hazardous
materials and as approved by the Department. Acceptable containers include covered roll-off
boxes and 55-gallon drums (17H). The Contractor shall insure that no breaks and no deterioration
of these containers occurs and shall maintain a written log of weekly inspections of the condition
of the containers. A copy of the log shall be furnished to the Engineer upon request. The
containers shall be kept closed and sealed from moisture except during the addition of waste.
Each container shall be permanently identified with the date that waste was placed into the
container, contract number, hazardous waste name and ID number, and other information
required by the IEPA.

The Contractor shall have each waste stream sampled for each project and tested by TCLP and
according to EPA and disposal company requirements. The Engineer shall be notified in advance
when the samples will be collected. The samples shall be collected and shipped for testing within
the first week of the project, with the results due back to the Engineer within 10 days. The costs
of testing shall be considered included in this work. Copies of the test results shall be provided
to the Engineer prior to shipping the waste.

The existing paint removed, together with the surface preparation media (e.g. abrasive) shall be
handled as a hazardous waste, regardless of the TCLP results. The waste shall be transported
by a licensed hazardous waste transporter, treated by an IEPA permitted treatment facility to a
non-hazardous special waste and disposed of at an IEPA permitted disposal facility in lllinois.

The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA permit
for waste disposal and waste stream authorization for this cleaning residue. The IEPA permit and
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary,
limited paint removal will be permitted in order to obtain samples of the waste for the disposal
facilities. The waste shall be shipped to the facility within 90 days of the first accumulation of the
waste in the containers. When permitted by the Engineer, waste from multiple bridges in the
same contract may be transported by the Contractor to a central waste storage location(s)
approved by the Engineer in order to consolidate the material for pick up, and to minimize the
storage of waste containers at multiple remote sites after demobilization. Arrangements for the
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are
completed or as required to meet the 90 day limit stated above.

The Contractor shall submit a waste accumulation inventory table to the Engineer no later than
the 5" day of the month. The table shall show the number and size of waste containers filled
each day in the preceding month and the amount of waste shipped that month, including the dates
of shipments.

The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal
before transporting the hazardous waste off-site. The Contractor shall prepare a land ban
notification for the waste to be furnished to the disposal facility. The Contractor shall obtain the
handwritten signature of the initial transporter and date of the acceptance of the manifest. The
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting
the waste off-site. The Contractor shall furnish the generator copy of the manifest and a copy of
the land ban notification to the Engineer. The Contractor shall give the transporter the remaining
copies of the manifest.
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All other project waste shall be removed from the site according to Federal, State and Local
regulations, with all waste removed from the site prior to final Contractor demobilization.

The Contractor shall make arrangements to have other hazardous waste, which he/she
generates, such as used paint solvent, transported to the Contractor's facility at the end of each
day that this waste is generated. These hazardous wastes shall be manifested using the
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.
The Contractor shall not combine solvents or other wastes with cleaning residue wastes. All
waste streams shall be stored in separate containers.

The Contractor is responsible for the payment of any fines and undertaking any clean up activities
mandated by State or federal environmental agencies for improper waste handling, storage,
transportation, or disposal.

Contractor personnel shall be trained in the proper handling of hazardous waste, and the
necessary notification and clean up requirements in the event of a spill. The Contractor shall
maintain a copy of the personnel training records at each bridge site.

It is understood and agreed that the cost of all work outlined above, unless otherwise specified,
has been included in the bid, and no extra compensation will be allowed.

Basis of Payment: This work will be considered included in the cost of "Furnishing and Erecting
Structural Steel”, "Erecting Structural Steel", or “Structural Steel Repair”, as applicable, according
to the Standard Specifications, unless otherwise specified on the plans.
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SLIPFORM PARAPET
Effective: June 1, 2007 Revised: April 22, 2016

The following shall be added to the end of Article 503.16(b) of the Standard Specifications.

(3) Slipforming parapets. Unless otherwise prohibited herein or on the plans, at the option of the
Contractor, concrete parapets on bridge decks may be constructed by slipforming in lieu of
the conventional forming methods. Slipforming will not be permitted for curved parapets on a
radius of 1500ft (457 m) or less.

The slipform machine shall be self-propelled and have automatic horizontal and vertical grade
control. For 34 inch (864 mm) tall parapets the machine shall be equipped with a minimum of
four (4) vibrators. For 42 inch (1.067 m) tall parapets the machine shall be equipped with a
minimum of five (5) vibrators. The equipment shall be approved by the Engineer before use.

If the Contractor wishes to use the slipform parapet option for 42 inch (1.067 m) tall parapets
he/she shall construct a test section in a temporary location to demonstrate his/her ability to
construct the parapets without defect. The test section shall be constructed under similar
anticipated weather conditions, using the same means and methods, equipment, operator,
concrete plant, concrete mix design, and slump as proposed for the permanent slipform
parapets.

The test section shall be at least 50 feet (15 meters) in length and shall be of the same cross
section shown on the plans. The contractor shall place all of the reinforcement embedded in
the parapet shown on the plans. Upon completion of the test section, the Contractor shall
saw cut the test section into 2 foot (600 mm) segments and separate the segments for
inspection by the Engineer.

The test section shall demonstrate to the satisfaction of the Engineer that the Contractor can
slipform the parapets on this project without defects. The acceptance of the test section does
not constitute acceptance of the slipform parapets in place.

The concrete mix design may combine two or more coarse aggregate sizes, consisting of CA-

7, CA-11, CA-13, CA-14, and CA-16, provided a CA-7 or CA-11 is included in the blend in a
proportion approved by the Engineer.
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The slipform machine speed shall not exceed 3 ft (0.9 m) per minute. Any section of parapet
placed with the slipform machine moving in excess of the maximum allowed speed will be
rejected. Any time the speed of the machine drops below 0.5 ft (150 mm) per minute will be
considered a stoppage of the slipforming operation, portions of parapet placed with three or
more intermittent stoppages within any 15 ft (4.6 m) length will be rejected. The contractor
shall schedule concrete delivery to maintain a uniform delivery rate of concrete into the
slipform machine. If delivery of concrete from the truck into the slipforming machine is
interrupted by more than 15 minutes, the portion of the wall within the limits of the slipform
machine will be rejected. Any portion of the parapet where the slipforming operation is
interrupted or stopped within the 15 minute window may be subject to coring to verify
acceptance.

If the Contractor elects to slipform, the parapet cross-sectional area and reinforcement bar
clearances shall be revised according to the details for the Concrete Parapet Slipforming
Option. In addition, if embedded conduit(s) are detailed, then the contractor shall utilize the
alternate reinforcement as detailed.

The use of cast-in-place anchorage devices for attaching appurtenances and/or railings to the
parapets will not be allowed in conjunction with slipforming of parapets. Alternate means for
making these attachments shall be as detailed on the plans or as approved by the Engineer.

All reinforcement bar intersections within the parapet cross section shall be 100 percent tied
utilizing saddle ties, wrap and saddle ties or figure eight ties to maintain rigidity during concrete
placement. At pre-planned sawcut joints in the parapet, Glass Fiber Reinforced Polymer
(GFRP) reinforcement shall be used to maintain the rigidity of the reinforcement cage across
the proposed joints as detailed for the Concrete Parapet Slipforming Option.

Glass Fiber Reinforced Polymer (GFRP) reinforcement shall be subject to approval by the
Engineer. Other non-ferrous reinforcement may be proposed for use but shall be subject to
approval by the Engineer. GFRP reinforcement shall be tied the same as stated in the
previous paragraph.

The Contractor may propose supplemental reinforcement for stiffening to prevent movement
of the reinforcement cage and/or for conduit support subject to approval by the Engineer.

Clearances for these bars shall be the same as shown for the required bars and these bars
shall be epoxy coated. If the additional reinforcement is used, it shall be at no additional cost
to the Department.

For projects with plan details specifying parapet joints spaced greater than 20 ft (6 m) apart,
additional sawcut joints, spaced between 10 ft (3 m) and 20 ft (6 m), shall be placed as directed
by the Engineer. The horizontal reinforcement extending through the proposed joints shall be
precut to provide a minimum of 4 in. (100 mm) gap, centered over the joint, between rebar
ends. The ends of the reinforcement shall be repaired according to Article 508.04.
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After the slipform machine has been set to proper grade and prior to concrete placement, the
clearance between the slipform machine inside faces and reinforcement bars shall be
checked during a dry run by the Contractor in the presence of the Engineer. The dry run shall
not begin until the entire reinforcing cage has been tied and the Engineer has verified and
approved the placement and tying of the reinforcing bars. Any reinforcement bars found to
be out of place by more than %2 in. (13 mm), or any dimensions between bars differing from
the plans by more than %z in. (13 mm) shall be re-tied to the plan dimensions.

During the dry run and in the presence of the Engineer, the Contractor shall check the
clearance of the reinforcement bars from the inside faces of the slipform mold. In all locations,
the Contractor shall ensure the reinforcement bars have the minimum cover distance shown
on the plans. This dry run check shall be made for the full distance that is anticipated to be
placed in the subsequent pour. Reinforcement bars found to have less than the minimum
clearance shall be adjusted and the dry run will be performed again, at least in any locations
that have been readjusted.

For parapets adjacent to the watertable, the contractor shall, for the duration of the
construction and curing of the parapet, provide and maintain an inspection platform along the
back face of the parapet. The inspection platform shall be rigidly attached to the bridge
superstructure and be of such design to allow ready movement of inspection personnel along
the entire length of the bridge.

The aluminum cracker plates as detailed in the plans shall be securely tied in place and shall
be coated or otherwise treated to minimize their potential reaction with wet concrete. In lieu
of chamfer strips at horizontal and vertical edges, radii may be used. Prior to slipforming, the
Contractor shall verify proper operation of the vibrators using a mechanical measuring device
subject to approval by the Engineer.

The top portion of the joint shall be sawcut as shown in the details for the Concrete Parapet
Slipforming Option. Sawing of the joints shall commence as soon as the concrete has
hardened sufficiently to permit sawing without excessive raveling. All joints shall be sawed to
the full thickness before uncontrolled shrinkage cracking takes place but no later than 8 hours
after concrete placement. The sawcut shall be approximately 3/8 in. (10 mm) wide and shall
be performed with a power circular concrete saw. The joints shall be sealed with an approved
polyurethane sealant, conforming to ASTM C 920, Type S, Grade NS, Class 25, Use T, to a
minimum depth of 1/2 in. (12 mm), with surface preparation and installation according to the
manufacturer’s written instructions. Cork, hemp or other compressible material may be used
as a backer. The sawcut will not require chamfered edges.

Ends of the parapet shall be formed and the forms securely braced. When slipforming of
parapets with cross sectional discontinuities such as light standards, junction boxes or other
embedded appurtenances except for name plates, is allowed, the parapet shall be formed for
a minimum distance of 4 ft (1.2 m) on each side of the discontinuity.

For acceptance and rejection purposes a parapet section shall be defined as the length of
parapet between adjacent vertical parapet joints.
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The maximum variance of actual to proposed longitudinal alignment shall not exceed +3/4 in.
(20 mm) with no more than 1/4 inch in 10 ft (6 mm in 3 m). Notwithstanding this tolerance,
abrupt variance in actual alignment of 1/2 inch in 10 ft (13 mm in 3 m) will be cause for rejection
of the parapet section.

In addition, all surfaces shall be checked with a 10 ft (3 m) straight edge furnished and used
by the Contractor as the concrete is extruded from the slipform mold. Continued variations in
the barrier surface exceeding 1/4 inch in 10 ft (6 mm in 3 m) will not be permitted and remedial
action shall immediately be taken to correct the problem.

The use of equipment or methods which result in dimensions outside the tolerance limits shall
be discontinued. Parapet sections having dimensions outside the tolerance limits will be
rejected.

Any visible indication that less than specified cover of concrete over the reinforcing bars has
been obtained, or of any cracking, tearing or honeycombing of the plastic concrete, or any
location showing diagonal or horizontal cracking will be cause for rejection of the parapet
section in which they are found.

The vertical surfaces at the base of the barrier within 3 in. (75 mm) of the deck surface shall
be trowelled true after passage of the slipform machine. Hand finishing of minor sporadic
surface defects may be allowed at the discretion of the Engineer. All surfaces of the parapet
except the top shall receive a final vertical broom finish. Any deformations or bulges remaining
after the initial set shall be removed by grinding after the concrete has hardened.

Slipformed parapets shall be wet cured according to either Article 1020.13(a)(3) or Article
1020.13(a)(5). For either method, the concrete surface shall be covered within 30 minutes
after it has been finished. The cotton mat or burlap covering shall be held in place with
brackets or another method approved by the Engineer. The Contractor shall have the option,
during the period from April 16 through October 31, to delay the start of wet curing by applying
a linseed oil emulsion curing compound. Exercising this option waives the requirement for
protective coat according to Article 503.19. The linseed oil emulsion shall be according to
Article 1022.01 and shall be applied according to Articles 1020.13 Notes-General 8/ and
1020.13(a)(4). The delay for wet curing shall not exceed 3 hours after application of the
linseed oil emulsion.

A maximum of three random 4 in. (100 mm) diameter cores per 100 ft (30 m) of parapet shall
be taken as directed by the Engineer, but no less than three random cores shall be taken for
each parapet pour. At least 2 cores shall be located to intercept the top horizontal bar. Unless
otherwise directed by the Engineer, coring shall be accomplished within 48 hours following
each parapet pour. Separate parapets poured on the same date shall be considered separate
pours. Random cores will not be measured for payment.

The Engineer will mark additional locations for cores where, in the sole opinion of the
Engineer, the quality of the slipformed parapet is suspect.
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The Engineer or his representative will be responsible for evaluation the cores. Any cores
showing voids of any size adjacent to the reinforcement bars, or showing voids not adjacent
to reinforcement bars of 1/4 square inch (160 square millimeters) in area or more, or showing
signs of segregation, or showing signs of cracking shall be considered failures and the parapet
section from which it was taken will be rejected. Parapets with less than 1 1/2 inches of
concrete cover over the reinforcement shall be rejected.

Rejected parapet sections shall be removed and replaced for the full depth cross-section of
the parapet except that concrete covers between 1 inch and 1Y%z inches may be open to
remedial action subject to the approval of the Engineer. Such action could entail up to and
including removal and replacement.

The minimum length of parapet removed and replaced shall be 3 ft (1 m). Additional cores
may be required to determine the longitudinal extent of removal and replacement if it can not
be determined and agreed upon by other means (i.e. visual, sounding, non-destructive testing,
etc.).

Any parapet section with more than one half of its length rejected or with remaining segments
less than 10 ft (3 m) in length shall be removed and replaced in its entirety.

If reinforcement bars are damaged during the removal and replacement, additional removal
and replacement shall be done, as necessary, to ensure minimum splice length of
replacement bars. Any damage to epoxy coating of bars shall be repaired according to Article
508.04.

All core holes will be filled with a non-shrink grout meeting the requirements of Section 1024.

Basis of Payment. When the contractor, at his/her option, constructs the parapet using
slipforming methods, no adjustment in the quantities for Concrete Superstructures and
Reinforcement Bars, Epoxy Coated to accommodate this option will be allowed. Compensation
under the contract bid items for Concrete Superstructures and Reinforcement Bars, Epoxy Coated
shall cover the cost of all work required for the construction of the parapet and any test section(s)
required, and for any additional costs of work or materials associated with slipforming methods.

BRIDGE DECK CONSTRUCTION
Effective: October 22, 2013 Revised: December 21, 2016

When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall
be limited to areas not finished by the finishing machine and to address surface corrections
according to Article 503.16(a)(2). Hand finishing shall be limited as previously stated solely for
the purpose of facilitating a more timely application of the curing protection. In addition the
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived.
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Revise the Second Paragraph of Article 503.06(b) to read as follows.

“When the Contractor uses cantilever forming brackets on exterior beams or girders,
additional requirements shall be as follows.”

Revise Article 503.06(b)(1) to read as follows.

“(1) Bracket Placement. The spacing of brackets shall be per the manufacturer’s published
design specifications for the size of the overhang and the construction loads anticipated.
The resulting force of the leg brace of the cantilever bracket shall bear on the web within
6 inches (150 mm) of the bottom flange of the beam or girder.”

Revise Article 503.06(b)(2) to read as follows.

“(2) Beam Ties. The top flange of exterior steel beams or girders supporting the cantilever
forming brackets shall be tied to the bottom flange of the next interior beam. The top
flange of exterior concrete beams supporting the cantilever forming brackets shall be tied
to the top flange of the next interior beam. The ties shall be spaced at 4 ft (1.2 m) centers.
Permanent cross frames on steel girders may be considered a tie. Ties shall be a
minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism for
drawing the tie taut. The ties shall utilize hanger brackets or clips which hook onto the
flange of steel beams. No welding will be permitted to the structural steel or stud shear
connectors, or to reinforcement bars of concrete beams, for the installation of the tie bar
system. After installation of the ties and blocking, the tie shall be drawn taut until the tie
does not vary from a straight line from beam to beam. The tie system shall be approved
by the Engineer.”

Revise Article 503.06(b)(3) to read as follows.

“(3) Beam Blocks. Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of
the bottom flange at each location where they are tied. When it is not feasible to have the
resulting force from the leg brace of the cantilever brackets transmitted to the web within
6 inches (150 mm) of the bottom flange, then additional blocking shall be placed at each
bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom flange of
the next interior beam or girder.”

Delete the last paragraph of Article 503.06(b).
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COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to

standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).
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(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.
(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the

Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”
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Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

Completion | Article 108.08(b)(1) or The lE:ontractpr has],c been grant_ed a mlnlmg_m two
Date Article 108.08(b)(7) week extension of contract time, according to
' Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.
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(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Proj_ect Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid. For working day contracts the payment will be made according to Article
109.04. For completion date contracts, an adjustment will be determined as follows.
Extended Traffic Control occurs between April 1 and November 30:

ETCP Adjustment ($) = TE x (%/100 x CUP / OCT)

Extended Traffic Control occurs between December 1 and March 31:

ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT)
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Where:TE = Duration of approved time extension in calendar days.
% = Percent maintenance for the traffic control, % (see table below).
CUP = Contract unit price for the traffic control pay item in place during the delay.
OCT = Original contract time in calendar days.

Original Contract Amount Percent Maintenance
Up to $2,000,000 65%
$2,000,000 to $10,000,000 75%
$10,000,000 to $20,000,000 85%
Over $20,000,000 90%

When an ETCP adjustment is paid under this provision, an adjusted unit price as provided
for in Article 701.20(a) for increase or decrease in the value of work by more than ten
percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”
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CONSTRUCTION AIR QUALITY — DIESEL RETROFIT (BDE)
Effective: June 1, 2010 Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to diesel
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven
calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted using the phased in approach shown below. Equipment that is of a model year older
than the year given for that equipment’s respective horsepower range shall be retrofitted:

Effective Dates Horsepower Range Model Year
June 1, 2010 Y 600-749 2002
750 and up 2006
June 1, 2011 % 100-299 2003
300-599 2001
600-749 2002
750 and up 2006
June 1, 2012 % 50-99 2004
100-299 2003
300-599 2001
600-749 2002
750 and up 2006

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the
contract.

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment
assigned to the contract.

The retrofit emission control devices shall achieve a minimum PM emission reduction of 50
percent and shall be:

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
or verified by the California Air Resources Board (CARB)
(http://lwww.arb.ca.gov/diesel/verdev/vt/cvt.htm); or

b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit
device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.
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Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are
exempt from installing retrofit emission control devices if such devices adversely affect equipment
operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the
Department if documentation is provided showing good faith efforts were made by the Contractor
to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name;
and (2) the emission control devices make, model, USEPA or CARB verification number, or
performance certification from the retrofit device manufacturer. Equipment reported as fitted with
emissions control devices shall be made available to the Engineer for visual inspection of the
device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of this
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission control
devices shall be considered as included in the contract unit prices bid for the various items of
work involved and no additional compensation will be allowed. The Contractor's compliance with
this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction
will be imposed for each calendar day or fraction thereof the deficiency continues to exist. The
calendar day(s) will begin when the time period for correction is exceeded and end with the
Engineer's written acceptance of the correction. The daily monetary deduction will be $1,000.00
for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.

Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties,
or be grounds for any claim.
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: April 2, 2018

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of 49
CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;
(b) Assessing sanctions;
(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
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OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE patrticipation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined that the work of this contract has subcontracting opportunities
that may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates that, in the absence of unlawful discrimination,
and in an arena of fair and open competition, DBE companies can be expected to perform 15.00%
of the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents that enough DBE patrticipation has been obtained to meet the goal
or,

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is required prior to the award
of the contract and the failure of the low bidder to comply will render the bid not responsive.
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In order to assure the timely award of the contract, the low bidder shall submit:

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 2025
and 2026.

(1) The final Utilization Plan must be submitted within five calendar days after the date of
the letting in accordance with subsection (a)(2) of Bidding Procedures herein.

(2) To meet the five day requirement, the bidder may send the Ultilization Plan
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to
(217) 785-1524. The subject line must include the bid Item Number and the Letting
date. The Utilization Plan should be sent as one .pdf file, rather than multiple files and
emails for the same Item Number. It is the responsibility of the bidder to obtain
confirmation of email or fax delivery.

Alternatively, the Utilization Plan may be sent by certified mail or delivery service
within the five calendar day period. If a question arises concerning the mailing date
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service
postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued
by a delivery service when the Utilization Plan is received by the Department. Itis the
responsibility of the bidder to ensure the postmark or receipt date is affixed within the
five days if the bidder intends to rely upon mailing or delivery to satisfy the submission
day requirement. The Utilization Plan is to be submitted to:

Illinois Department of Transportation
Bureau of Small Business Enterprises
Contract Compliance Section

2300 South Dirksen Parkway, Room 319
Springfield, lllinois 62764

The Department will not accept a Utilization Plan if it does not meet the five day
submittal requirement and the bid will be declared not responsive. In the event the bid
is declared not responsive due to a failure to submit a Utilization Plan or failure to
comply with the bidding procedures set forth herein, the Department may elect to
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may deny
authorization to bid the project if re-advertised for bids. The Department reserves the
right to invite any other bidder to submit a Utilization Plan at any time for award
consideration.

(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE
participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of Utilization Plan
approval or disapproval under the procedures of this Special Provision.
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(c) The Utilization Plan shall include a DBE Participation Commitment Statement, Department
form SBE 2025, for each DBE proposed for the performance of work to achieve the
contract goal. For bidding purposes, submission of the completed SBE 2025 forms,
signed by the DBEs and scanned or faxed to the bidder will be acceptable as long as the
original is available and provided upon request. All elements of information indicated on
the said form shall be provided, including but not limited to the following:

(1) The names and addresses of DBE firms that will participate in the contract;
(2) A description, including pay item numbers, of the work each DBE will perform;

(3) The dollar amount of the participation of each DBE firm participating. The dollar
amount of participation for identified work shall specifically state the quantity, unit price,
and total subcontract price for the work to be completed by the DBE. If partial pay
items are to be performed by the DBE, indicate the portion of each item, a unit price
where appropriate and the subcontract price amount;

(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder and
each participating DBE firm documenting the commitment to use the DBE
subcontractors whose participation is submitted to meet the contract goal,;

(5) If the bidder is a joint venture comprised of DBE companies and hon-DBE companies,
the Utilization Plan must also include a clear identification of the portion of the work to
be performed by the DBE partner(s); and,

(6) If the contract goal is not met, evidence of good faith efforts; the documentation of
good faith efforts must include copies of each DBE and non-DBE subcontractor quote
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for
work on the contract.
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GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan submitted by the apparent successful bidder is approved. All information submitted by the
bidder must be complete, accurate and adequately document that enough DBE participation has
been obtained or document that good faith efforts of the bidder, in the event enough DBE
participation has not been obtained, before the Department will commit to the performance of the
contract by the bidder. The Utilization Plan will be approved by the Department if the Utilization
Plan documents sufficient commercially useful DBE work to meet the contract goal or the bidder
submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49
CFR Part 26, Appendix A. The Utilization Plan will not be approved by the Department if the
Utilization Plan does not document sufficient DBE participation to meet the contract goal unless
the apparent successful bidder documented in the Utilization Plan that it made a good faith effort
to meet the goal. This means that the bidder must show that all necessary and reasonable steps
were taken to achieve the contract goal. Necessary and reasonable steps are those which, by
their scope, intensity and appropriateness to the objective, could reasonably be expected to
obtain sufficient DBE participation, even if they were not successful. The Department will consider
the quality, quantity, and intensity of the kinds of efforts that the bidder has made. Mere pro forma
efforts, in other words, efforts done as a matter of form, are not good faith efforts; rather, the
bidder is expected to have taken genuine efforts that would be reasonably expected of a bidder
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(&) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the prime Contractor might otherwise prefer to perform these
work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s

b.

responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with subsection (c)(6) of
the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.
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(b) If the Department determines that the apparent successful bidder has made a good faith
effort to secure the work commitment of DBE companies to meet the contract goal, the
Department will award the contract provided that it is otherwise eligible for award. If the
Department determines that the bidder has failed to meet the requirements of this Special
Provision or that a good faith effort has not been made, the Department will notify the
responsible company official designated in the Utilization Plan that the bid is not
responsive. The notification shall include a statement of reasons for the determination. If
the Utilization Plan is not approved because it is deficient as a technical matter, unless
waived by the Department, the bidder will be notified and will be allowed no more than a
five calendar day period in order to cure the deficiency.

(c) The bidder may request administrative reconsideration of a determination adverse to the
bidder within the five working days after the receipt of the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway,
Room 319, Springfield, lllinois 62764 (Telefax: (217) 785-1524). Deposit of the request in
the United States mail on or before the fifth business day shall not be deemed delivery.
The determination shall become final if a request is not made and delivered. A request
may provide additional written documentation or argument concerning the issues raised
in the determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be forwarded to the
Department’'s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person in order to consider all issues of documentation
and whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working days
after receipt of the request for reconsideration, explaining the basis for finding that the
bidder did or did not meet the goal or make adequate good faith efforts to do so. A final
decision by the Reconsideration Officer that a good faith effort was made shall approve
the Utilization Plan submitted by the bidder and shall clear the contract for award. A final
decision that a good faith effort was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.
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DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the prime Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the

procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.
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CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be submitted to the Department of
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section,
2300 South Dirksen Parkway, Room 319, Springfield, lllinois 62764. Telephone number
(217) 785-4611. Telefax number (217) 785-1524.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, than a new Request for Approval of Subcontractor shall not be required.
However, the Contractor must document efforts to assure that the existing DBE
subcontractor is capable of performing the additional work and has agreed in writing to the
change.

(c) SUBCONTRACT. The Contractor must provide DBE subcontracts to IDOT upon request.
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBESs to
supply labor or materials be performed in accordance with this Special Provision.
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(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) That the replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) That the DBE is aware that its work will be deleted or will experience underruns and
has agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) That the DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’'s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.
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For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on
the subcontract results from the bad faith or discriminatory action of the prime
contractor;

(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor's
reasonable, nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) You have determined that the listed DBE subcontractor is not a responsible contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to
you written notice of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the prime Contractor seeks to terminate a
DBE it relied upon to obtain the contract so that the prime Contractor can self-perform
the work for which the DBE contractor was engaged or so that the prime Contractor
can substitute another DBE or non-DBE contractor after contract award.
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When a DBE is terminated, or fails to complete its work on the Contract for any reason
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department shall provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

FINAL PAYMENT. After the performance of the final item of work or delivery of material

by a DBE and final payment therefore to the DBE by the Contractor, but not later than
thirty calendar days after payment has been made by the Department to the Contractor
for such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes that the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted as
damages pursuant to subsection (h) of this part.

ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor my request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.
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EQUIPMENT PARKING AND STORAGE (BDE)
Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.

“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m)
from the open traffic lane. For other periods of time during working and for all nonworking hours,
all vehicles, materials, and equipment shall be parked or stored as follows.

(&) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in. or
6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”
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LIGHTS ON BARRICADES (BDE)
Effective: January 1, 2018
Revise Article 701.16 of the Standard Specifications to read:

“701.16 Lights. Lights shall be used on devices as required in the plans, the traffic control
plan, and the following table.

Circumstance Lights Required

Daylight operations None

First two warning signs on each approach to the work involving a nighttime

lane closure and “ROUGH GROOVED SURFACE” (W8-1107) signs Flashing mono-directional lights

Devices delineating isolated obstacles, excavations, or hazards at night

(Does not apply to patching) Flashing bi-directional lights

Devices delineating obstacles, excavations, or hazards exceeding

100 ft (30 m) in length at night | Steady burn bi-directional lights
(Does not apply to widening)

Channelizing devices for nighttime lane closures on two-lane roads None
Channelizing devices for nighttime lane closures on multi-lane roads None

Channelizing devices for nighttime lane closures on multi-lane roads

separating opposing directions of traffic None

Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights
Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights
Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights
Devices in nighttime lane closure tapers Steady burn mono-directional lights
Devices delineating a widening trench None

Devices delineating patches at night on roadways with an ADT less than

25,000 None

Devices delineating patches at night on roadways with an ADT of 25,000 or None

more

Batteries for the lights shall be replaced on a group basis at such times as may be specified
by the Engineer.”

Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard
Specifications.

Revise the first paragraph of Article 603.07 of the Standard Specifications to read:

“603.07 Protection Under Traffic. After the casting has been adjusted and Class Sl concrete
has been placed, the work shall be protected by a barricade for at least 72 hours.”
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PAYMENTS TO SUBCONTRACTORS (BDE)
Effective: November 2, 2017

Add the following to the end of the fourth paragraph of Article 109.11 of the Standard
Specifications:

“If reasonable cause is asserted, written notice shall be provided to the applicable
subcontractor and/or material supplier and the Engineer within five days of the Contractor
receiving payment. The written notice shall identify the contract number, the subcontract or
material purchase agreement, a detailed reason for refusal, the value of payment being withheld,
and the specific remedial actions required of the subcontractor and/or material supplier so that
payment can be made.”

PORTABLE CHANGEABLE MESSAGE SIGNS (BDE)
Effective: November 1, 2016 Revised: April 1, 2017
Revise the second paragraph of Article 701.20(h) of the Standard Specifications to read:

“For all other portable changeable message signs, this work will be paid for at the contract
unit price per calendar day for each sign as CHANGEABLE MESSAGE SIGN.”

Revise this second sentence of the first paragraph of Article 1106.02(i) of the Standard
Specifications to read:

“The message panel shall be a minimum of 7 ft (2.1 m) above the edge of pavement in
urban areas and a minimum of 5 ft (1.5 m) above the edge of pavement in rural areas,
present a level appearance, and be capable of displaying up to eight characters in each
of three lines at a time.”
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PROGRESS PAYMENTS (BDE)
Effective: November 2, 2013

Revise Article 109.07(a) of the Standard Specifications to read:

“(a) Progress Payments. At least once each month, the Engineer will make a written estimate
of the quantity of work performed in accordance with the contract, and the value thereof
at the contract unit prices. The amount of the estimate approved as due for payment will
be vouchered by the Department and presented to the State Comptroller for payment. No
amount less than $1000.00 will be approved for payment other than the final payment.

Progress payments may be reduced by liens filed pursuant to Section 23(c) of the
Mechanics’ Lien Act, 770 ILCS 60/23(c).

If a Contractor or subcontractor has defaulted on a loan issued under the Department’s
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress
payments may be reduced pursuant to the terms of that loan agreement. In such cases,
the amount of the estimate related to the work performed by the Contractor or
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and
vouchered by the Department to the Working Capital Revolving Fund or designated
escrow account. Payment for the work shall be considered as issued and received by the
Contractor or subcontractor on the date of the offset voucher. Further, the amount of the
offset voucher shall be a credit against the Department’s obligation to pay the Contractor,
the Contractor's obligation to pay the subcontractor, and the Contractor's or
subcontractor’s total loan indebtedness to the Department. The offset shall continue until
such time as the entire loan indebtedness is satisfied. The Department will notify the
Contractor and Fund Control Agent in a timely manner of such offset. The Contractor or
subcontractor shall not be entitled to additional payment in consideration of the offset.

The failure to perform any requirement, obligation, or term of the contract by the Contractor

shall be reason for withholding any progress payments until the Department determines
that compliance has been achieved.”
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)
Effective: November 2, 2017
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least 14 days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%”"
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TRAINING SPECIAL PROVISIONS (BDE)
Effective: October 15, 1975

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’s equal employment opportunity affirmative action program, training shall
be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 1. In the event the Contractor subcontracts a portion of the contract work, he shall
determine how many, if any, of the trainees are to be trained by the subcontractor, provided
however, that the Contractor shall retain the primary responsibility for meeting the training
requirements imposed by this special provision. The Contractor shall also insure that this Training
Special Provision is made applicable to such subcontract. Where feasible, 25 percent of
apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to
the lllinois Department of Transportation for approval the number of trainees to be trained in each
selected classification and training program to be used. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. The Contractor will be credited for each
trainee employed by him on the contract work who is currently enrolled or becomes enrolled in an
approved program and will be reimbursed for such trainees as provided hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through public
and private sources likely to yield minority and women trainees) to the extent such persons are
available within a reasonable area of recruitment. The Contractor will be responsible for
demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to
whether the Contractor is in compliance with this Training Special Provision. This training
commitment is not intended, and shall not be used, to discriminate against any applicant for
training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he has successfully
completed a training course leading to journeyman status or in which he has been employed as
a journeyman. The Contractor should satisfy this requirement by including appropriate questions
in the employee application or by other suitable means. Regardless of the method used, the
Contractor’s records should document the findings in each case.
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The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration.  The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and
Training shall also be considered acceptable provided it is being administered in a manner
consistent with the equal employment obligations of Federal-aid highway construction contracts.
Approval or acceptance of a training program shall be obtained from the State prior to
commencing work on the classification covered by the program. It is the intention of these
provisions that training is to be provided in the construction crafts rather then clerk-typists or
secretarial-type positions. Training is permissible in lower level management positions such as
office engineers, estimators, timekeepers, etc., where the training is oriented toward construction
applications. Training in the laborer classification may be permitted provided that significant and
meaningful training is provided and approved by the lllinois Department of Transportation and the
Federal Highway Administration. Some offsite training is permissible as long as the training is an
integral part of an approved training program and does not comprise a significant part of the
overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program. As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein. This reimbursement will be made even though the Contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during
the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special
Provision. It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.

It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and length
of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting his performance under this Training Special Provision.

Method of Measurement. The unit of measurement is in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.

IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor's equal employment opportunity (EEO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified graduates
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to promote
the increased employment of minority groups, disadvantaged persons and women in all aspects
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program
Graduate (TPG) special provision (Special Provision) is to place these certified program
graduates on the project site for this Contract in order to provide the graduates with meaningful
on-the-job training. Pursuant to this Special Provision, the Contractor must make every
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are
available within a practicable distance of the project site.
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Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even
though the Contractor or subcontractor may also receive additional training program funds from
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from
another entity through another program, such as IDOT through the TPG program. With regard to
any IDOT funded construction training program other than TPG, however, additional
reimbursement for other IDOT programs will not be made beyond the TPG Program described in
this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s
employment end in advance of the completion of the Contract, the Contractor must promptly notify
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has
ended. The Contractor must supply a written report for the reason the TPG trainee involvement
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for
which the incentive payment provided under this Special Provision will be, or has been claimed
for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that
document its contractual performance under and compliance with this Special Provision. Finally,
through participation in the Program and reimbursement of wages, the Contractor is not relieved
of, and IDOT has not waived, the requirements of any federal or state labor or employment law
applicable to TPG workers, including compliance with the lllinois Prevailing Wage Act.

METHOD OF MEASUREMENT: The unit of measurement is in hours.

BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE).
The estimated total number of hours, unit price, and total price must be included in the schedule
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of
TPG trainees for which the incentive is available for this contractis __ 1
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The Department has contracted with several educational institutions to provide screening, tutoring
and pre-training to individuals interested in working as a TPG trainee in various areas of common
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT
OBWD), Room 319, lllinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield,
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that
provides the names and contact information of the TPG trainee(s) to be trained in each selected
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date
for training in each of the applicable work classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a full
journeyworker in the type of trade or job classification involved. During the course of performance
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the
contracted work, it must determine how many, if any, of the TPGs will be trained by the
subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must
also include this Special Provision in any subcontract where payment for contracted work
performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to
enroll TPG trainees by recruitment through the Program participant educational institutions to the
extent eligible TPGs are available within a reasonable geographic area of the project. The
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of
$15.00 per hour.

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal
off-site training is permissible as long as the offsite training is an integral part of the work of the
contract, and does not compromise or conflict with the required on-site training that is central to
the purpose of the Program. No individual may be employed as a TPG trainee in any work
classification in which he/she has previously successfully completed a training program leading
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher.
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WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2, 2012 Revised: April 2, 2015

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten business
days following the reporting period. The reporting period shall be Monday through Sunday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included
in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 50 working days.

STEEL COST ADJUSTMENT (BDE)
Effective: April 2, 2004 Revised: August 1, 2017

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel
exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.
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Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by this
special provision. The Department reserves the right to verify submitted quantities.

Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in b (kg)
D = price factor, in dollars per Ib (kg)

D = MPIy — MPI,

Where: MPIyw=  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price;
or for the month the agreed unit price letter is submitted by the Contractor for
extra work paid for by agreed unit price,. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIy will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made when
there is a difference between the MPI. and MPIy in excess of five percent, as calculated by:

Percent Difference = {(MPI. — MPIy) + MPI.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for changes
in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for completion
of the entire contract.
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Iltem

Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 Ib/ft (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars

6 Ib (3 kg) each

Mesh Reinforcement

63 1b/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

20 Ib/ft (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 — 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5 m)
Light Pole w/Mast Arm, 30 - 50 ft (9 — 15.2 m)
Light Pole w/Mast Arm, 55 - 60 ft (16.5 — 18 m)
Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m)

11 Ib/ft (16 kg/m)
14 Ib/ft (21 kg/m)
21 Ib/ft (31 kg/m)
13 Ib/ft (19 kg/m)
19 Ib/ft (28 kg/m)
31 Ib/ft (46 kg/m)
65 Ib/ft (97 kg/m)
80 Ib/ft (119 kg/m)

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 Io/ft (95 kg/m)
39 Ib/ft (58 kg/m)
53 Ib/ft (79 kg/m)
52 Ib/ft (77 kg/m)

Frames and Grates
Frame
Lids and Grates

250 Ib (115 kg)
150 Ib (70 kg)
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

II. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V.  Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor

performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection



for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.



d. Inthe event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.

The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each



classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(i) The classification is utilized in the area by the construction
industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a

separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..



(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(ii) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice

performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).



Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c¢. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one

and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and



(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty ltems" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:



a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "participant,” "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.
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j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.

* ok ok ok K

2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant,” "person," "principal,” and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of



Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok koK Kk

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok kK Kk

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
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Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.



ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the
Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to
do work which is, or reasonably may be, done as on-site work, shall give
preference to qualified persons who regularly reside in the labor area as
designated by the DOL wherein the contract work is situated, or the
subregion, or the Appalachian counties of the State wherein the contract
work is situated, except:

a. To the extent that qualified persons regularly residing in the area
are not available.

b. For the reasonable needs of the contractor to employ supervisory or
specially experienced personnel necessary to assure an efficient
execution of the contract work.

c. For the obligation of the contractor to offer employment to present
or former employees as the result of a lawful collective bargaining
contract, provided that the number of nonresident persons employed
under this subparagraph (1c) shall not exceed 20 percent of the total
number of employees employed by the contractor on the contract work,
except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment
Service indicating (a) the classifications of the laborers, mechanics and
other employees required to perform the contract work, (b) the number of
employees required in each classification, (c) the date on which the
participant estimates such employees will be required, and (d) any other
pertinent information required by the State Employment Service to
complete the job order form. The job order may be placed with the State
Employment Service in writing or by telephone. If during the course of
the contract work, the information submitted by the contractor in the
original job order is substantially modified, the participant shall promptly
notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants who,
in his opinion, are not qualified to perform the classification of work
required.

4. If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State Employment
Service is unable to refer any qualified job applicants to the contractor, or
less than the number requested, the State Employment Service will
forward a certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the contractor's
permanent project records. Upon receipt of this certificate, the contractor
may employ persons who do not normally reside in the labor area to fill
positions covered by the certificate, notwithstanding the provisions of
subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of

this Attachment A in every subcontract for work which is, or reasonably
may be, done as on-site work.
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Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as
amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such
additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the
Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe
benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions
of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and
mechanics of the specified classes engaged on contract work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of
29 CFR Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for
performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and
29 CFR Part 5. The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by
contractors and subcontractors to laborers and mechanics.
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