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1.

lllinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding
system (iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to
10:00 a.m. April 27, 2018 at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 64H59
LEE-OGLE Counties

Section (10,12)T-1

Project STP-4HPT(088)

Route FAP 567

District 2 Construction Funds

Removal and replacement of two concrete box culverts carrying IL 38 over drainage ditches. SN 052-
1107 is 0.1 mile east of of Daysville Road in Franklin Grove and SN 071-1191 is 0.2 mile east of Center
Rd west of Rochelle.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Randall S. Blankenhorn,
Secretary
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Adopted January 1, 2018

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included by reference:
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction, Adopted April 1, 2016”, the latest edition of the “Manual on Uniform Traffic Control
Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in effect
on the date of invitation for bids, and the “Supplemental Specifications and Recurring Special
Provisions” indicated on the Check Sheet included herein, which apply to and govern the
construction of FAP Route 567 (IL 38), Project STP-4HPT (088), Section (10,12)T-1, Lee and
Ogle Counties, Contract No. 64H59 and in case of conflict with any part, or parts, of said
Specifications, the said Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

Two culverts along IL 38, 0.1 mi. east of Daysville Road and 0.2 mi. east of Center Road.

DESCRIPTION OF PROJECT

Removal and replacement of two concrete box culverts carrying IL 38 over drainage ditches.
SN 052-1107 located 0.1 mi. east of Daysville Road in Franklin Grove, and SN 071-1191 located
0.2 mi. east of Center Road, west of Rochelle.

TRAFFIC CONTROL PLAN
Effective: January 14, 1999 Revised: July 20, 2016

Traffic Control shall be according to the applicable sections of the Standard Specifications for
Road and Bridge Construction, the applicable guidelines contained in the National Manual on
Uniform Traffic Control Devices for Streets and Highways, lllinois Supplement to the National
Manual on Uniform Traffic Control Devices, these special provisions, and any special details and
Highway Standards contained herein and in the plans.

Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road
and Bridge Construction and the following Highway Standards relating to traffic control.

Standards:
701001 701006 701011 701201 701301 701306
701311 701501 701801 701901

Details:

Traffic Control for Road Closure (D.S. 40.1)
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Signs:
No bracing shall be allowed on post-mounted signs.
Post-mounted signs shall be installed using standard 720011, 728001, 729001, on 4”’x4” wood
posts, or on any other “break away” connection if accepted by the FHWA and corresponding letter
is provided to the resident.
“‘BUMP” (W8-1(0)48) signs shall be installed as directed by the Engineer.

When covering existing Department signs, no tape shall be used on the reflective portion of the
sign. Contact the District sign shop for covering techniques.

All regulatory signs shall be maintained at a 5 foot minimum bottom (rural), 7 foot minimum
(urban).

Any plates or direct applied sheeting used to alter signs shall have the same sheeting as the base
sign.

No more than one kind of alteration shall be used to alter a sign.

Any post stubs without a sign in place and visible shall have a reflector placed on each post.
Devices:

Cones or reflectorized cones shall not be used. Drums shall be used.

A minimum of 3 drums spaced at 4 feet shall be placed at each return when the sideroad is open.

On all standards and devices listed in Section 701 of the Standard Specifications, the device
spacing shall be revised to the following dimensions:

Where the spacing shown on the standard is 25 feet, the devices shall be placed at 20 feet.
Where the spacing shown on the standard is 50 feet, the devices shall be placed at 40 feet.
Where the spacing shown on the standard is 100 feet, the devices shall be placed at 80 feet.
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Lights:
Steady burn mono-directional lights are required on devices delineating a widening trench.
Flaggers:

Flagger at Sideroads and Commercial Entrances:
Effective: August 1, 2011

Flaggers shall comply with all requirements and signaling methods contained in the Department’s
“Traffic Control Field Manual” current at the time of letting. The flagger equipment listed for
flaggers employed by the lllinois Department of Transportation shall apply to all flaggers

All workers and flaggers shall wear ANSI Class E pants and an ANSI Class 2 vest that in
combination meet the requirements of ANSI/ISEA 107-2004 for Conspicuity Class 3 garments
during hours of darkness.

When the road is closed to through traffic and it is necessary to provide access for local traffic, all
flaggers as shown on the applicable standards will be required. No reduction in the number of
flaggers shall be allowed.

Revise the first and second paragraph of Article 701.20(i) of the Standard Specifications to read:

“Signs, barricades, or other traffic control devices required by the Engineer, over and
above those shown on the standard or detailed in the plans and provisions, will be paid
for according to Article 109.04. All flaggers required at sideroads and commercial
entrances remaining open to traffic not shown on the Highway Standards, required by
Article 701.13(a) or listed above, shall be paid for according to Article 109.04.”
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Pavement Marking:
District Standards Application.

Traffic Control for Road Closure: This work shall be done according to the Road Closure
Standard and Section 701 of the Standard Specifications.

“‘ROAD CLOSED AHEAD” (W20-3(0)-48) with “0.1 MILE” (W16-3A(0)-3612) plate mounted
below the sign shall be required at the following locations with the distance noted. The contractor
shall erect these signs at N. Spring & W. Maple (0.1 MILE), and N. Spring & North St. (0.1 MILE),
with “LOCAL TRAFFIC ONLY".

The “ROAD CLOSED?” sign on the Type lll barricades shall be unobstructed and visible to traffic
at all times. No equipment, debris, or other materials shall be stored within 20 feet of the first set
of Type lll barricades, unless approved by the Engineer.

The Contractor shall not drive around the outside of the Type Il barricades, but shall relocate the
barricades temporarily for access. When it is necessary for the barricades to be moved for
access, the Contractor shall move the devices into the left lane and/or left shoulder area behind
barricades that are to remain in place. At no time shall the barricades be turned parallel to traffic
flow for access purposes.

If a path becomes evident around the outside of the barricades, the Contractor shall be required
to place additional Type lll barricades to prevent driving around the existing barricades. Additional
barricades shall be included in the cost of applicable Traffic Control Standards. Any damage
caused by vehicles driving around the outside of barricades shall be repaired by the Contractor
to the satisfaction of the Engineer at no additional expense to the Department.

This work shall be paid for at the contract lump sum price for TRAFFIC CONTROL AND
PROTECTION, (SPECIAL).

Road Closure — Culvert Replacements, Closures within Closures: The road closure shall be
completed using Type Il barricades in compliance with Standards 701901, and signing according
to Traffic Control for Road Closure detail. Two flashers shall be installed above each Type Il
barricade. The "ROAD CLOSED" (R11-2) or “ROAD CLOSED TO THRU TRAFFIC” (R11-4)
signs shall be placed as shown in Standard 701901. Flashers shall be installed above all warning
signs involving a night time road closure. If a portion of the road is completely closed between a
sideroad and any entrances, the roadway will be kept open to local access in the other direction
between that closure and the next road.
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The Contractor shall be required to notify the Bureau of Project Implementation and affected
residents prior to a complete closure.

All cost involved in conforming with this provision shall be considered a part of TRAFFIC
CONTROL AND PROTECTION, (SPECIAL).

Maintenance of Traffic: The mainline shall be kept open to one-way ftraffic at all times during
working hours and two-way traffic during non-working hours.

The Contractor shall be required to notify the Lee/Ogle County Highway Departments, the
corresponding Township Commissioners, emergency response agencies (i.e.: fire, ambulance,
police), school bus companies and the Department of Transportation (Bureau of Project
Implementation) regarding any changes in traffic control.

The north or south leg of North Spring Street will be allowed closed for daytime work as needed
to install the culvert or complete the patch. North Spring Street north and south legs shall be
opened at night.

The Contractor shall be required to notify the Lee County Highway Department and/or
corresponding Township Commissioner for any sideroad closure or opening.

The proposed across road culverts shall be installed closing one lane using Traffic Control and
Protection Standard 701201.

The pavement patch removal and replacement shall be completed using Traffic Control and
Protection Standard 701201.

The sawing of patches, resurfacing and placing of shoulder aggregate shall be completed using
Traffic Control and Protection Standard 701306.

The resurfacing and placing of shoulder aggregate shall be completed using Traffic Control and
Protection Standard 701306.

Placing and removing pavement marking shall be completed using Traffic Control and Protection
Standard 701306, 701311 or 701701.
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PROPERTY MARKERS
Effective: July 1, 1994 Revised: January 30, 2008

This work shall consist of locating, protecting, preserving and relocating property markers,
monuments or pins which are discovered and which will be disturbed in the normal course of
construction. An lllinois Registered Land Surveyor will relocate the markers, monuments or pins
to the new or relocated right-of-way line in such a location as to legally define the location of the
new or reestablished property corner(s). The Contractor shall be required to furnish one copy of
the final plat or plats to the State upon completion of the work.

The Surveyor shall place as a minimum a 36" x 34" round iron pin for the property marker. This
work will be included in the contract unit price per Each for PERMANENT SURVEY MARKERS,
TYPE Il

SPACERS FOR MULTI CELL PRECAST BOX CULVERTS
Effective: October 17, 2008

The Contractor shall install 3” spacers near each joint and at the ends of multi cell box culverts.
The spacers shall be placed in the 3” space between the box culvert sections prior to filling the
void with concrete. The spacers shall run the full height of the culvert and be a solid material, but
shall not be wood. The purpose of the spacers is to maintain the space between the culverts
during backfilling before the concrete is set.

This work shall be included in the contract unit price per Foot for PRECAST CONCRETE BOX
CULVERT of the size specified.

ROCK FILL
Effective: May 1, 1995 Revised: August 29, 2013

This work shall consist of placing CS02 at locations shown in the plans, except for the bedding
material provided (in Article 540.06) for box culverts or (in Article 542.04(c)) pipe culverts. The
granular bedding layer is included in the unit price for Precast Concrete Box Culverts and Pipe
Culverts. The 6 inch bedding layer under Cast-in-Place Culverts shall be gradation CA07, and
shall be paid for as ROCK FILL.

The CS02 shall consist of crushed gravel, crushed stone, or crushed concrete of sound durable
particles, reasonably free of deleterious materials meeting the following gradation:

Grad No. Sieve Size and Percent Passing
6” 4” 2”
CS02 100 80+10 2515

This work shall be paid for at the contract unit price per Ton for ROCK FILL.
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BOX CULVERT END SECTIONS
Effective: June 1, 2014

Description. This work shall consist of constructing cast-in-place concrete and precast concrete
end sections for box culverts. These end sections are shown on the details in the plans. This
work shall be according to Section 540 of the Standard Specifications except as modified herein.

Materials. Materials shall be according to the following Articles of Division 1000 — Materials of
the Standard Specifications.

Item Article/Section
(a) Portland Cement Concrete (NOE 1) ....euiiiiiiiiiiiie e 1020
(b) Precast Concrete End Sections (Note 2)
(c) Coarse Aggregate (NOE 3) .....coiiiiiiiiiiiiiiii e 1004.05
(d) Structural Steel (NOE 4) ......ueiiiiiieeiee e 1006.04
(e) Anchor Bolts and Rods (NOtE 5) ......eeuiiiiiiiiiii e 1006.09
(f) Reinforcement Bars ..........c..oeiiiiiiiiiiiieee e 1006.10(a)
() NONSHIINK GrOUL .....ooiiiiiiiiiieee e e e e s 1024.02
(h) Chemical Adhesive Resin SyStem ...........ooiiiiiiiiiiii e 1027
(i) Mastic Joint Sealer fOr PP ........cooiiiiiiiiie e 1055
() HaNd HOIE PIUGS ...cooiiiiiiieee ettt 1042.16

Note 1. Cast-in-place concrete end sections shall be Class SlI, except the 14 day mix
design shall have a compressive strength of 5000 psi (34,500 kPa) or a flexural strength
of (800 psi) 5500 kPa and a minimum cement factor of 6.65 cwt/cu yd (395 kg/cu m).

Note 2. Precast concrete end sections shall be according to Articles 1042.02 and
1042.03(b)(c)(d)(e) of the Standard Specifications. The concrete shall be Class PC
according to Section 1020, and shall have a minimum compressive strength of 5000 psi
(34,000 kPa) at 28 days.

Joints between precast sections shall be produced with reinforced tongue and groove
ends according to the requirements of ASTM C 1577.

Note 3. The granular bedding placed below a precast concrete end section shall be
gradation CA 7, CA 11 or CA 18.

Note 4. All components of the culvert tie detail shall be galvanized according to the
requirements of AASHTO M 111 or M 232 as applicable.

Note 5. The anchor rods for the culvert ties shall be according to the requirements of
ASTM F 1554, Grade 105 (Grade 725).
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CONSTRUCTION REQUIREMENTS

The concrete end sections may be precast or cast-in-place construction. Toe walls shall be either
precast or cast-in-place, and shall be in proper position and backfilled according to the applicable
paragraphs of Article 502.10 of the Standard Specifications prior to the installation of the concrete
end sections. If soil conditions permit, cast-in-place toe walls may be poured directly against the
soil. When poured directly against the soil, the clear cover of the sides and bottom of the toe wall
shall be increased to 3 in. (75 mm) by increasing the thickness of the toe wall.

(a) Cast-In-Place Concrete End Sections. Cast-in-place concrete end sections shall be
constructed according to the requirements of Section 503 of the Standard Specifications
and as shown on the plans.

(b) Precast Concrete End Sections. When the concrete end sections will be precast, shop
drawings detailing the slab thickness and reinforcement layout shall be submitted to the
Engineer for review and approval.

The excavation and backfilling for precast concrete end sections shall be according to the
requirements of Section 502 of the Standard Specifications, except a layer of granular
bedding at least 6 in. (150 mm) in thickness shall be placed below the elevation of the
bottom of the end section. The granular bedding shall extend a minimum of 2 ft (600 mm)
beyond each side of the end section.

Anchor rods connecting precast sections shall be brought to a snug tight condition
followed by an additional 2/3 turn on one of the nuts. Match marks shall be provided on
the bolt and nut to verify relative rotation between the bolt and the nut.
Method of Measurement. This work will be measured for payment as each, with each end of
each culvert being one each.

Basis of Payment. This work will be paid for at the contract unit price per each for BOX
CULVERT END SECTIONS of the culvert number specified.

ENGINEER’S FIELD OFFICE TYPE A
Effective: January 1, 2012

Engineer’'s Field Office Type A shall be in accordance with Article 670.02 of the Standard
Specifications:

Add (s) to the end of 670.02

(s) Cellular phone with a minimum of 500 anytime minutes per month for use by
the site resident engineer/technician.
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REMOVAL OF EXISTING STRUCTURES

This work shall be done in accordance with Section 501 of the Standard Specifications. The work
shall consist of removing and disposing of existing box culverts or portions of existing box culverts
and other items as specified. Existing drop boxes shall be included in the cost of Removal of
Existing Structure for that location.

No. Station Description
052-1107 497+68 Lee County — existing 8 x 3’ x 82’
071-1191 348+89 Ogle County — existing 11’ x 3’ x 42’

This work shall be paid for at the contract unit price per Each for REMOVAL OF EXISTING
STRUCTURES of the number specified.

HOT-MIX ASPHALT SURFACE COURSE, LEVEL BINDER, AND BINDER
Effective: June 15, 2010 Revised: June 23, 2014

The maximum allowed average bulk specific gravity for the approved mix design (Gmb) will be:
2.460 for Mixture C
2.470 for Mixture D
2.610 for Mixture E
2.710 for Mixture F

The maximum allowed average bulk specific gravity for the approved mix design (Gmb) for all
other uses will be 2.470.



FAP Route 567 (IL 38)
Project STP-4HPT (088)
Section (10,12)T-1

Lee and Ogle Counties
Contract No. 64H59

PCC AUTOMATIC BATCHING EQUIPMENT
Effective: January 1, 2015 Revised: April 12, 2016

Portland cement concrete provided shall be produced from batch plants that conform to the
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge
Construction. Semi-automatic batching will not be allowed.

Plants shall have computerized batching interfaced with a printer. Batch weights, aggregate
mixtures, water added, amount of each admixture or additive, and percent variance from design
shall be printed for each batch. Tickets shall state the actual water-cement ratio as batched, and
the amount of water that can be added to the batch without exceeding the maximum water-cement
ratio. Truck delivery tickets are still required as per Article 1020.11(a)(7) of the Standard
Specifications.

PCC QC/QA ELECTRONIC REPORTS SUBMITTAL
Effective: January 1, 2015 Revised: April 12, 2016

The Contractor's QC personnel shall be responsible for electronically submitting BMPR MI654
“Concrete Air, Slump, and Quantity,” BMPR MI655 “P.C. Concrete Strength,” and BMPR MI504
“Aggregate Gradation” reports to the Department. The format for the electronic submittals shall
be the QC/QA package reporting program, which will be provided by the Department. Microsoft
Excel 2007 or newer and Microsoft Outlook is required for this program which shall be provided
by the Contractor.

FURNISHED EXCAVATION

Effective: July 1, 1994 Revised: October 28, 2010
The Furnished Excavation shall be measured by the truck load method. Prior to the start of work
the Contractor and the Engineer shall agree to standard volume for the trucks utilized by the

Contractor.

Suitable excavated materials from the project shall not be wasted without permission of the
Engineer. Embankment and mechanical compaction will not be measured for payment.

This work shall be paid for at the contract unit price per Cubic Yard for FURNISHED
EXCAVATION.
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TEMPORARY PAVEMENT
Effective: October 17, 2007 Revised: July 20, 2016

This work shall consist of placing a Hot-Mix Asphalt Surface Course or Portland Cement Concrete
Base Course and aggregate base to serve as a temporary widening or a runaround at the
locations shown on the plans. The choice of material to be used for this item is left to the
Contractor to choose from the following options:

HOT-MIX ASPHALT OPTION

This work shall consist of excavating, grading, and adding variable thickness embankment of
suitable material as required, placing and compacting 12 inches of Sub-base Granular Material,
Type B and constructing 2.75 inches of Hot-Mix Asphalt Surface Course to serve as a temporary
runaround at the location shown on the plans.

Description: This work shall consist of designing, producing and constructing a HMA Surface
Course on a prepared base, according to Sections 311, 406, 1030 and 1102 of the Standard
Specifications, except as follows.

Materials: Surface Mixture 9.5 Mix C, N50 shall be used.

Required Field Tests: Density Acceptance at 95% - 102% of growth curve at the frequency
indicated in Article 1030.05(d)(3).

All work and materials required to complete the work listed above shall be included in the contract
unit cost per Square Yard for TEMPORARY PAVEMENT.

The hot-mix asphalt, subbase, and embankment shall be removed after the final stage is
completed. Removal shall be paid for separately at the contract unit price per Square Yard for
TEMPORARY PAVEMENT REMOVAL.

PORTLAND CEMENT CONCRETE OPTION

This work shall consist of excavating, grading, and adding variable thickness embankment of
suitable material as required, placing and compacting 4 inches of Subbase Granular Material,
Type B and constructing an 8 inch thick Portland Cement Concrete Base Course to serve as a
temporary runaround at the location shown on the plans. The minimum width shall be 3 feet.
This work shall be completed according to Sections 311 and 353 of the Standard Specifications.

Welded wire reinforcement shall not be utilized in the base course.

11
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The Contractor shall saw longitudinal joints in base courses wider than 16 feet, according to
Standard 420001, except that uncoated steel tie bars may be used instead of epoxy coated tie
bars. These joints shall not be sealed.

The Contractor shall saw transverse joints in the base course at 20’ centers according to the detail
for Sawed Construction Joints in Standard 420001, except that dowel bars are not required.
These joints shall not be sealed.

All work as listed above, including tie bars, sawed joints and all other required materials shall be
included in the contract unit price per Square Yard for TEMPORARY PAVEMENT.

The base course and sub-base shall be removed after the final stage is completed. Removal
shall be paid for separately at the contract unit price per Square Yard for TEMPORARY
PAVEMENT REMOVAL.

The hot-mix asphalt, subbase, and embankment shall be removed after the final stage is
completed. Removal shall be paid for separately at the contract unit price per Square Yard for
TEMPORARY PAVEMENT REMOVAL.

WEEP HOLE DRAINS FOR ABUTMENTS, WINGWALLS, RETAINING WALLS AND
CULVERTS
Effective: April 19, 2012 Revised: October 22, 2013

Delete the last paragraphs of Articles 205.05 and 502.10 and replace with the following.

“If a geocomposite wall drain according to Section 591 is not specified, a prefabricated
geocomposite strip drain according to Section 1040.07 shall be placed at the back of each drain
hole. The strip drain shall be 24 inches (600 mm) wide and 48 inches (1.220 m) tall. The strip
drain shall be centered over the drain hole with the bottom located 12 inches (300 mm) below the
bottom of the drain hole. All form boards or other obstructions shall be removed from the drain
holes before placing any geocomposite strip drain.”

Revise the last sentence of the first paragraph of Article 503.11 to read as follows.

“Drain holes shall be covered to prevent the leakage of backfill material according to Article
502.10.”

Revise the title of Article 1040.07 to Geocomposite Wall Drains and Strip Drains.

12
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ADJUSTING FRAMES AND GRATES (BDE)
Effective: April 1, 2017

Add the following to Article 602.02 of the Standard Specifications:

“(s) High Density Expanded Polystyrene Adjusting Rings
with Polyurea Coating (NOtE 4) .....coooiiiiiiiiei e 1043.04
(t) Expanded Polypropylene (EPP) Adjusting Rings (Note 5) .......cccooeeiiiiiiiiiiiennennn. 1043.05

Note 4. High density expanded polystyrene adjusting rings with polyurea coating shall
meet the design load requirements of AASHTO HS20/25. The rings may be used to adjust
the frames and grates of drainage and utility structures up to a maximum of 6 in. (150 mm).
They shall be installed and sealed underneath the frames according to the manufacturer’s
specifications.

Note 5. Riser rings fabricated from EPP may be used to adjust the frames and grates of
drainage and utility structures up to a maximum of 6 in. (150 mm). An adhesive meeting
ASTM C 920, Type S, Grade N5, Class 25 shall be used with EPP adjustment rings. The
top ring of the adjustment stack shall be a finish ring with grooves on the lower surface
and flat upper surface. The joints between all manhole adjustment rings and the frame
and cover shall be sealed using the approved adhesive. In lieu of the use of an adhesive,
an internal or external mechanical frame-chimney seal may be used for watertight
installation. EPP adjustment rings shall not be used with heat shrinkable infiltration
barriers.”

13
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Add the following to Section 1043 of the Standard Specifications:

“1043.04 High Density Expanded Polystyrene Adjusting Rings with Polyurea Coating.
High density expanded polystyrene adjustment rings with polyurea coating shall be designed and
tested to meet or exceed an HS25 wheel load according to the AASHTO Standard Specifications
for Highway Bridges (AASHTO M306 HS-25). The raw material suppliers shall provide
certifications of quality or testing using the following ASTM standards, and upon request, certify
that only virgin material was used in the manufacturing of the expanded polystyrene rings.

. Value
Physical Property Test Standard 3.0 Ib/cu Tt 25 Ibjou ft

Compression Resistance ASTM D 1621

at 10% deformation 50-70 70-90

at 5% deformation 45 - 60 60 - 80

at 2% deformation 15-20 20-40
Flexural Strength ASTM D 790 90 -120 130 - 200
Water Absorption ASTM D 570 2.0% 1.7%
Coefficient of Linear Expansion ASTM D 696 2.70E-06 in./in./°F | 2.80E-06 in./in./°F
Sheer Strength ASTM D 732 55 80
Tensile Strength ASTM D 1623 70-90 130 - 140
Water Vapor Transmission ASTM C 355 0.82 —0.86 perm —in.

High density expanded polystyrene adjustment rings with polyurea coating shall have no void
areas, cracks, or tears. The actual diameter or length shall not vary more than 0.125 in. (3 mm)
from the specified diameter or length. Variations in height are limited to £ 0.063 in. (£ 1.6 mm).
Variations shall not exceed 0.25 in. (6 mm) from flat (dish, bow, or convoluting edge) or 0.125 in.
(3 mm) for bulges or dips in the surface.

1043.05 Expanded Polypropylene (EPP) Adjusting Rings. The EPP adjusting rings shall
be manufactured using a high compression molding process to produce a minimum finished
density of 7.5 Ib/cu ft (120 g/l). The EPP rings shall be made of materials meeting ASTM D 3575
and ASTM D 4819-13. The grade adjustments shall be designed and tested according to the
AASHTO Standard Specifications for Highway Bridges (AASHTO M 306 HS-25).

14
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Grade rings shall contain upper and lower keyways (tongue and groove) for proper vertical
alignment and sealing. The top ring, for use directly beneath the cast iron frame, shall have
keyways (grooves) on the lower surface with a flat upper surface.

Adhesive or sealant used for watertight installation of the manhole grade adjustment rings
shall meet ASTM C 920, Type S, Grade NS, Class 25, Uses NT, T, M, G, A, and O.

EPP adjustment rings shall have no void areas, cracks, or tears. The actual diameter or length
shall not vary more than 0.125 in. (3 mm) from the specified diameter or length. Variations in
height are limited to £ 0.063 in. (+ 1.6 mm). Variations shall not exceed 0.25 in. (6 mm) from flat
(dish, bow, or convoluting edge) or 0.125 in. (3 mm) for bulges or dips in the surface.”

AGGREGATE SUBGRADE IMPROVEMENT (BDE)
Effective: April 1, 2012 Revised: April 1, 2016

Add the following Section to the Standard Specifications:
“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement.

303.02 Materials. Materials shall be according to the following.

Item Article/Section
(2) COarsSE AQQIrEOALE .....uueeiiiii e 1004.07
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2, and 3) .....cccooeieiieiiiiiiiiiieeeeeeeeeeee, 1031

Note 1. Crushed RAP, from either full depth or single lift removal, may be mechanically
blended with aggregate gradations CS 01, CS 02, and RR 01 but shall not exceed
40 percent of the total product. The top size of the RAP shall be less than 4 in. (100 mm)
and well graded.

Note 2. RAP having 100 percent passing the 1 1/2 in. (37.5 mm) sieve and being well
graded, may be used as capping aggregate in the top 3in. (75 mm) when aggregate
gradations CS 01, CS 02, or RR 01 are used in lower lifts.

Note 3. The RAP used for aggregate subgrade improvement shall be according to the

current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed
Asphalt Pavement (RAP) for Aggregate Applications”.
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303.03 Equipment. The vibratory machine shall be according to Article 1101.01, or as
approved by the Engineer.

303.04 Soil Preparation. The stability of the soil shall be according to the Department’s
Subgrade Stability Manual for the aggregate thickness specified.

303.05 Placing Aggregate. The maximum nominal lift thickness of aggregate gradations
CA 02, CA 06, or CA 10 shall be 12in. (300 mm). The maximum nominal lift thickness of
aggregate gradations CS 01, CS 02, and RR 01 shall be 24 in. (600 mm).

303.06 Capping Aggregate. The top surface of the aggregate subgrade shall consist of a
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When the contract specifies
that a granular subbase is to be placed on the aggregate subgrade improvement, the 3in.
(75 mm) of capping aggregate shall be the same gradation and may be placed with the underlying
aggregate subgrade improvement material.

303.07 Compaction. All aggregate lifts shall be compacted to the satisfaction of the
Engineer. If the moisture content of the material is such that compaction cannot be obtained,
sufficient water shall be added so that satisfactory compaction can be obtained.

303.08 Finishing and Maintenance of Aggregate Subgrade Improvement. The
aggregate subgrade improvement shall be finished to the lines, grades, and cross sections shown
on the plans, or as directed by the Engineer. The aggregate subgrade improvement shall be
maintained in a smooth and compacted condition.

303.09 Method of Measurement. This work will be measured for payment according to
Article 311.08.

303.10 Basis of Payment. This work will be paid for at the contract unit price per cubic yard
(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE
IMPROVEMENT, of the thickness specified.”
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Add the following to Section 1004 of the Standard Specifications:

“1004.07 Coarse Aggregate for Aggregate Subgrade Improvement. The aggregate shall
be according to Article 1004.01 and the following.

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete. In applications where greater than 24 in. (600 mm) of subgrade material is
required, gravel may be used below the first 12 in (300 mm) of subgrade.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free of
deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total subgrade thickness less than or equal to
12 in. (300 mm) shall be CA 2, CA 6, CA 10, or CS 01.

The coarse aggregate gradation for total subgrade thickness more than 12in.
(300 mm) shall be CS 01 or CS 02 as shown below or RR 01 according to
Article 1005.01(c).

COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad NO' 8” 6” 47! 2” #4
Cs 0 100 97 +3 90 +10 45+ 25 20 + 20
CS 02 100 80+ 10 25+ 15
COARSE AGGREGATE SUBGRADE GRADATIONS (Metric)
Sieve Size and Percent Passing
Grad No. 200 mm 150 mm 100 mm 50 mm 4.75 mm
CsS 01 100 97 +3 90+ 10 45+ 25 20+ 20
CS 02 100 8010 25+15

(2) The 3in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10.”

17




FAP Route 567 (IL 38)
Project STP-4HPT (088)
Section (10,12)T-1

Lee and Ogle Counties
Contract No. 64H59

BUTT JOINTS (BDE)
Effective: July 1, 2016

Add the following to Article 406.08 of the Standard Specifications.

“(c) Temporary Plastic Ramps. Temporary plastic ramps shall be made of high density
polyethylene meeting the properties listed below. Temporary plastic ramps shall only be
used on roadways with permanent posted speeds of 55 mph or less. The ramps shall
have a minimum taper rate of 1:30 (V:H). The leading edge of the plastic ramp shall have
a maximum thickness of 1/4 in. (6 mm) and the trailing edge shall match the height of the
adjacent pavement £ 1/4 in. (£ 6 mm).

The ramp will be accepted by certification. The Contractor shall furnish a certification from
the manufacturer stating the temporary plastic ramp meets the following requirements.

Physical Property Test Method Requirement

Melt Index ASTM D 1238 8.2 g/10 minutes
Density ASTM D 1505 0.965 g/cc
Tensile Strength @ Break ASTM D 638 2223 psi (15 MPa)
Tensile Strength @ Yield ASTM D 638 4110 psi (28 MPa)
Elongation @ Yield ", percent ASTM D 638 7.3 min.
Durometer Hardness, Shore D ASTM D 2240 65

Heat Deflection Temperature, 66 psi ASTM D 648 176 °F (80 °C)
Low Temperature Brittleness, Fso ASTM D 746 <-105 °F (<-76 °C)

1/ Crosshead speed -2 in./minute

The temporary plastic ramps shall be installed according to the manufacturer’s
specifications and fastened with anchors meeting the manufacturer's recommendations.
Temporary plastic ramps that fail to stay in place or create a traffic hazard shall be
replaced immediately with temporary HMA ramps at the Contractor’s expense.”
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COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to

standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).
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(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.
(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the

Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”
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Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

. . The Contractor has been granted a minimum two
Corgz[[ee)tlon ﬁ:tt:g:g 11&? gg((g))((;)) O | week extension of contract time, according to
: Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.
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(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Propct Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.
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(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid. Forworking day contracts the payment will be made according to Article
109.04. For completion date contracts, an adjustment will be determined as follows.
Extended Traffic Control occurs between April 1 and November 30:

ETCP Adjustment ($) = TE x (%/100 x CUP / OCT)
Extended Traffic Control occurs between December 1 and March 31:
ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT)
Where:TE = Duration of approved time extension in calendar days.
% Percent maintenance for the traffic control, % (see table below).

CUP = Contract unit price for the traffic control pay item in place during the delay.
OCT = Original contract time in calendar days.

Original Contract Amount Percent Maintenance
Up to $2,000,000 65%
$2,000,000 to $10,000,000 75%
$10,000,000 to $20,000,000 85%
Over $20,000,000 90%

When an ETCP adjustment is paid under this provision, an adjusted unit price as provided
for in Article 701.20(a) for increase or decrease in the value of work by more than ten
percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”
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CONCRETE BOX CULVERTS WITH SKEWS > 30 DEGREES AND DESIGN FILLS <5 FEET
(BDE)
Effective: April 1, 2012 Revised: July 1, 2016

Revise the second paragraph of Article 540.04 of the Standard Specifications to read:

“Unless otherwise noted on the plans, the Contractor shall have the option, when a cast-in-
place concrete box culvert is specified, of constructing the box culvert using precast box culvert
sections when the design cover is 6 in. (150 mm) minimum. The precast box culvert sections
shall be designed for the same design cover shown on the plans for cast-in-place box culvert;
shall be of equal or larger size opening, and shall satisfy the design requirements of
ASTM C 1577.

Add the following after the seventh paragraph of Article 540.06 of the Standard Specifications:

“Precast concrete box culverts with skews greater than 30 degrees and having design covers
less than or equal to 5 ft are not covered by the standard design table shown in ASTM C 1577.
The design table provided herein is provided to address this design range. The same notes,
reinforcement configurations, clearances, and requirements of ASTM C 1577 apply to this special
design table. A box designated 7 x 6 x 8 indicates a span of 7 ft, a rise of 6 ft, and top slab,
bottom slab, walls and haunches of 8 in. unless otherwise noted on the tables.

24



FAP Route 567 (IL 38)
Project STP-4HPT (088)
Section (10,12)T-1

Lee and Ogle Counties
Contract No. 64H59

3ftx2ftx4in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2* 0.17 1.10 0.30 0.10 0.28 0.17 0.92 0.14
2<3 0.14 0.18 0.19 0.10 31
3-5 0.10 0.12 0.12 0.10 29
*top slab 7.0 in., bottom slab 6.0 in.
3ftx3ftx4in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 As6 As7 As8 “M”, in
0<2* 0.17 1.17 0.33 0.10 0.31 0.17 0.92 0.14
2<3 0.10 0.22 0.22 0.10 31
3-5 0.10 0.14 0.14 0.10 31
*top slab 7.0 in., bottom slab 6.0 in.
4ftx2ftx5in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 As6 As7 As8 “M”, in
0<2* 0.21 0.88 0.26 0.12 0.28 0.18 0.89 0.14
2<3 0.20 0.21 0.20 0.12 33
3-5 0.13 0.13 0.14 0.12 32

*top slab 7.5 in., bottom slab 6.0 in.
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4ftx3ftx5in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth

Coser, fit As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”,in.
0<2* 0.18 1.02 0.31 0.12 0.32 0.18 0.87 0.14
2<3 0.16 0.25 0.24 0.12 38
3-5 0.12 0.16 0.17 0.12 34

*top slab 7.5 in., bottom slab 6.0 in.

4ftx4ftx5in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth

Coser, fit As1 As2 As3 As4 As5 As6 As7 As8 ‘M’ in.
0<2* 0.18 1.08 0.34 0.12 0.34 0.18 0.86 0.14
2<3 0.13 0.28 0.27 0.12 38
3-5 0.12 0.18 0.19 0.12 38

*top slab 7.5 in., bottom slab 6.0 in.

5ftx2ftx6in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth

Coser, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2* 0.27 0.63 0.23 0.14 0.24 0.19 0.19 0.17
2<3 0.25 0.22 0.20 0.14 37
3-5 0.17 0.15 0.15 0.14 35

*top slab 8.0 in., bottom slab 7.0 in.
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5ftx3ftx6in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth

Coser, fit As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”,in.
0<2* 0.20 0.72 0.27 0.14 0.29 0.19 071 0.17
2<3 0.21 0.26 0.25 0.14 37
3-5 0.14 0.18 0.18 0.14 35

*top slab 8.0 in., bottom slab 7.0 in.

5ftx4ftx6in.
Design Circumferential Reinforcement Areas, sq in./ ft
CE\?;? fit As1 As2 As3 As4 As5 As6 As7 As8 “M”, in.
0<2* 0.19 0.78 0.30 0.14 0.31 0.19 0.70 0.17
2<3 0.18 0.30 0.28 0.14 45
3-5 0.14 0.20 0.21 0.14 40

*top slab 8.0 in., bottom slab 7.0 in.

5ftx5ftx6in.
Design Circumferential Reinforcement Areas, sq in./ ft
CE\?;? fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2* 0.19 0.82 0.33 0.14 0.34 0.19 0.69 0.17
2<3 0.16 0.33 0.32 0.14 45
3-5 0.14 0.22 0.23 0.14 45

*top slab 8.0 in., bottom slab 7.0 in.
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6ftx2ftx7in.
Design Circumferential Reinforcement Areas, sq in./ ft
CE\?;? fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2* 0.33 0.51 0.21 0.17 0.23 0.19 0.61 0.17
2<3 0.31 0.22 0.22 0.17 42
3-5 0.22 0.17 0.17 0.17 41

*top slab 8.0 in.

6ftx3ftx7in.
Design Circumferential Reinforcement Areas, sq in./ ft
CE\?;? fit As1 As2 As3 As4 As5 As6 As7 As8 “M”, in.
0<2* 0.27 0.58 0.26 0.17 0.27 0.19 0.58 0.17
2<3 0.26 0.27 0.27 0.17 41
3-5 0.18 0.19 0.20 0.17 39

*top slab 8.0 in.

6ftx4ftx7in.
Design Circumferential Reinforcement Areas, sq in./ ft
CE\?;? fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”,in.
0<2* 0.25 0.64 0.30 0.17 0.30 0.19 0.57 0.17
2<3 0.23 0.31 0.31 0.17 42
3-5 0.17 0.22 0.23 0.17 41

*top slab 8.0 in.
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6ftx5ftx7in.
Design Circumferential Reinforcement Areas, sq in. / ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in
0<2* 0.23 0.68 0.33 0.17 0.32 0.19 0.56 0.17
2<3 0.20 0.34 0.35 0.17 52
3-5 0.17 0.24 0.25 0.17 48
*top slab 8.0 in.
6ftx6ftx7in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 As6 As7 As8 ‘M’ in
0<2* 0.21 0.72 0.37 0.17 0.34 0.19 0.55 0.17
2<3 0.18 0.37 0.38 0.17 52
3-5 0.17 0.26 0.28 0.17 52
*top slab 8.0 in.
7ftx2ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 As6 As7 As8 ‘M’ in
0<2 0.38 0.60 0.26 0.19 0.22 0.19 0.75 0.19
2<3 0.38 0.24 0.24 0.19 46
3-5 0.27 0.19 0.19 0.19 44
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7ftx3ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in.
0<2 0.36 0.57 0.32 0.19 0.25 0.19 0.71 0.19
2<3 0.33 0.29 0.30 0.19 44
3-5 0.23 0.21 0.21 0.19 42
7ftx4ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Cojer, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.34 0.61 0.37 0.19 0.27 0.19 0.70 0.19
2<3 0.29 0.34 0.34 0.19 44
3-5 0.21 0.24 0.25 0.19 42
7ftx5ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Cojer, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.32 0.65 0.42 0.19 0.30 0.19 0.69 0.19
2<3 0.26 0.37 0.38 0.19 49
3-5 0.19 0.27 0.28 0.19 46
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7ftx6ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.29 0.69 0.46 0.19 0.32 0.19 0.67 0.19
2<3 0.23 0.40 0.42 0.19 59
3-5 0.19 0.29 0.30 0.19 55
7ftx7ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\?er, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.27 0.73 0.50 0.19 0.34 0.19 0.65 0.19
2<3 0.21 0.43 0.45 0.19 59
3-5 0.19 0.31 0.33 0.19 59
8ftx2ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.47 0.50 0.29 0.19 0.23 0.19 0.61 0.19
2<3 0.51 0.30 0.31 0.19 50
3-5 0.36 0.22 0.22 0.19 48
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8ftx3ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.43 0.49 0.35 0.19 0.26 0.19 0.58 0.19
2<3 0.45 0.36 0.37 0.19 48
3-5 0.32 0.26 0.27 0.19 45
8ftx4ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\?er, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.40 0.52 0.40 0.19 0.29 0.19 0.57 0.19
2<3 0.40 0.42 0.43 0.19 45
3-5 0.28 0.30 0.31 0.19 45
8ftx5ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.37 0.56 0.45 0.19 0.31 0.19 0.56 0.19
2<3 0.36 0.46 0.47 0.19 48
3-5 0.26 0.33 0.34 0.19 45
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8ftx6ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.34 0.61 0.49 0.19 0.33 0.19 0.56 0.19
2<3 0.33 0.50 0.52 0.19 56
3-5 0.24 0.36 0.37 0.19 50
8ftx7ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Cojer, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.32 0.65 0.53 0.19 0.35 0.19 0.56 0.19
2<3 0.30 0.53 0.56 0.19 65
3-5 0.22 0.38 0.40 0.19 61
8ftx8ftx8in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Cojer, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.30 0.69 0.57 0.19 0.36 0.19 0.55 0.19
2<3 0.28 0.56 0.59 0.19 65
3-5 0.20 0.40 0.43 0.19 65
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9ftx2ftx9in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.46 0.35 0.26 0.22 0.22 0.22 0.47 0.22
2<3 0.58 0.32 0.32 0.22 55
3-5 0.41 0.23 0.23 0.22 52
9ftx3ftx9in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Cojer, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.42 0.35 0.32 0.22 0.23 0.22 0.47 0.22
2<3 0.52 0.38 0.39 0.22 52
3-5 0.37 0.27 0.28 0.22 49
9ftx4ftx9in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.38 0.38 0.36 0.22 0.25 0.22 0.47 0.22
2<3 0.47 0.44 0.45 0.22 52
3-5 0.33 0.31 0.32 0.22 49
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9ftx5ftx9in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.35 0.41 0.41 0.22 0.28 0.22 0.47 0.22
2<3 0.43 0.49 0.50 0.22 49
3-5 0.30 0.35 0.36 0.22 49
9ftx6ftx9in.
Design Circumferential Reinforcement Areas, sq in. / ft
Earth
Coser, fit As1 As2 As3 As4 As5 As6 As7 As8 ‘M7, in.
0<2 0.32 0.44 0.44 0.22 0.29 0.22 0.47 0.22
2<3 0.39 0.53 0.54 0.22 55
3-5 0.28 0.38 0.39 0.22 52
9ftx7ftx9in.
Design Circumferential Reinforcement Areas, sq in. / ft
Earth
Coser, fit As1 As2 As3 As4 As5 As6 As7 As8 ‘M’ in.
0<2 0.30 0.46 0.48 0.22 0.31 0.22 0.45 0.22
2<3 0.36 0.56 0.59 0.22 64
3-5 0.26 0.40 0.42 0.22 58
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9ftx8ftx9in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, fit As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.28 0.49 0.52 0.22 0.33 0.22 0.45 0.22
2<3 0.33 0.60 0.63 0.22 72
3-5 0.24 0.43 0.45 0.22 72
9ftx9ftx9in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\?er, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.27 0.51 0.55 0.22 0.34 0.22 0.45 0.22
2<3 0.31 0.63 0.66 0.22 72
3-5 0.23 0.45 0.48 0.22 72
10ftx2ftx 10 in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.46 0.29 0.24 0.24 0.24 0.24 0.34 0.24
2<3 0.66 0.33 0.34 0.24 59
3-5 0.46 0.24 0.24 0.24 59
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10 ftx 3ftx 10 in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.44 0.33 0.30 0.24 0.24 0.24 0.24 0.24
2<3 0.59 0.40 0.41 0.24 59
3-5 0.42 0.29 0.29 0.24 56
10ftx4 ftx 10 in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coier, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.40 0.36 0.35 0.24 0.24 0.24 0.24 0.24
2<3 0.54 0.46 0.47 0.24 56
3-5 0.38 0.33 0.34 0.24 52
10ftx5ftx10in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Cojer, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.37 0.39 0.39 0.24 0.26 0.24 0.24 0.24
2<3 0.49 0.51 0.52 0.24 52
3-5 0.35 0.36 0.38 0.24 52
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10 ftx 6 ft x 10 in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.34 0.42 0.43 0.24 0.28 0.24 0.42 0.24
2<3 0.45 0.55 0.57 0.24 56
3-5 0.33 0.40 0.41 0.24 52
10ftx 7 ftx 10 in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\?er, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.32 0.44 0.46 0.24 0.30 0.24 0.24 0.24
2<3 0.42 0.59 0.62 0.24 59
3-5 0.31 0.42 0.45 0.24 56
10ftx 8 ftx 10 in.
Design Circumferential Reinforcement Areas, sq in. / ft
Earth
Cojer, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.30 0.47 0.50 0.24 0.31 0.24 0.24 0.24
2<3 0.39 0.63 0.66 0.24 75
3-5 0.29 0.45 0.48 0.24 66
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10ftx 9 ftx 10 in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.28 0.49 0.53 0.24 0.33 0.24 0.24 0.24
2<3 0.37 0.66 0.70 0.24 79
3-5 0.27 0.47 0.51 0.24 79
10 ftx 10 ft x 10 in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\?er, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.27 0.51 0.56 0.24 0.34 0.24 0.24 0.24
2<3 0.35 0.69 0.74 0.24 79
3-5 0.26 0.50 0.54 0.24 79
11 ftx2ftx11in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.50 0.27 0.26 0.26 0.26 0.26 0.26 0.26
2<3 0.73 0.35 0.35 0.26 67
3-5 0.52 0.26 0.26 0.26 63
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1M1 ftx3ftx11in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.45 0.31 0.29 0.26 0.26 0.26 0.26 0.26
2<3 0.67 0.42 0.43 0.26 63
3-5 0.47 0.30 0.31 0.26 60
11ftx4ftx11in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\?er, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.41 0.34 0.33 0.26 0.26 0.26 0.26 0.26
2<3 0.61 0.48 0.49 0.26 60
3-5 0.43 0.35 0.35 0.26 56
11 ftx5ftx11in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.38 0.37 0.37 0.26 0.26 0.26 0.26 0.26
2<3 0.56 0.53 0.54 0.26 56
3-5 0.40 0.38 0.39 0.26 56
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1M ftx6ftx11in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.35 0.40 0.40 0.26 0.26 0.26 0.26 0.26
2<3 0.52 0.58 0.60 0.26 56
3-5 0.37 0.42 0.43 0.26 56
11 ftx7ftx11in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\?er, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.33 0.42 0.43 0.26 0.28 0.26 0.26 0.26
2<3 0.48 0.62 0.64 0.26 60
3-5 0.35 0.44 0.47 0.26 56
11 ftx8ftx 11 in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Cojer, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.31 0.45 0.47 0.26 0.30 0.26 0.26 0.26
2<3 0.45 0.66 0.69 0.26 67
3-5 0.33 0.47 0.50 0.26 63
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1M ftx9ftx11in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth

CO\E/ler, fit As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in.
0<2 0.30 0.47 0.50 0.26 0.31 0.26 0.26 0.26
2<3 0.43 0.69 0.73 0.26 85
3-5 0.31 0.49 0.53 0.26 70

11 ftx 10 ft x 11 in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\?er, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.28 0.49 0.53 0.26 0.33 0.26 0.26 0.26
2<3 0.41 0.73 0.77 0.26 86
3-5 0.30 0.52 0.56 0.26 86
11 ftx 11 ftx 11in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.27 0.51 0.56 0.26 0.34 0.26 0.26 0.26
2<3 0.39 0.76 0.81 0.26 86
3-5 0.29 0.55 0.59 0.26 86
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12ftx2ftx12in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.51 0.29 0.29 0.29 0.29 0.29 0.29 0.29
2<3 0.81 0.37 0.37 0.29 71
3-5 0.57 0.29 0.29 0.29 68
12ftx 3 ftx12in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Cojer, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.46 0.29 0.29 0.29 0.29 0.29 0.29 0.29
2<3 0.74 0.44 0.44 0.29 68
3-5 0.53 0.32 0.32 0.29 64
12ftx4 ftx12in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Cojer, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.42 0.33 0.31 0.29 0.29 0.29 0.29 0.29
2<3 0.68 0.50 0.51 0.29 64
3-5 0.49 0.36 0.37 0.29 60
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12ftx5ftx 12 in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.39 0.35 0.34 0.29 0.29 0.29 0.29 0.29
2<3 0.63 0.55 0.56 0.29 64
3-5 0.45 0.40 0.41 0.29 60
12ftx6ftx 12in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.36 0.38 0.38 0.29 0.29 0.29 0.29 0.29
2<3 0.59 0.60 0.62 0.29 60
3-5 0.42 0.44 0.45 0.29 56
12ftx 7 ftx 11 in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb As7 As8 “M”, in.
0<2 0.34 0.41 0.42 0.29 0.29 0.29 0.29 0.29
2<3 0.55 0.65 0.67 0.29 60
3-5 0.40 0.47 0.49 0.29 60
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12ftx 8 ftx 12 in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Cojer, fit As1 As2 As3 As4 As5 As6 As7 As8 “M”, in.
0<2 0.32 0.43 0.45 0.29 0.29 0.29 0.29 0.29
2<3 0.52 0.69 0.72 0.29 67
3-5 0.38 0.50 0.52 0.29 64
12ftx9ftx12in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.30 0.45 0.47 0.29 0.29 0.29 0.29 0.29
2<3 0.49 0.73 0.76 0.29 75
3-5 0.36 0.52 0.56 0.29 68
12ftx 10 ft x 12in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 Asb6 As7 As8 “M”, in.
0<2 0.29 0.48 0.50 0.29 0.30 0.29 0.29 0.29
2<3 0.46 0.76 0.80 0.29 93
3-5 0.34 0.55 0.59 0.29 79
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12 ftx 11 ft x 12 in.

Design Circumferential Reinforcement Areas, sq in./ ft
Earth
CO\E/ler, it As1 As?2 As3 As4 Asb5 Asb As7 As8 “M”, in
0<2 0.29 0.50 0.53 0.29 0.32 0.29 0.29 0.29
2<3 0.44 0.79 0.85 0.29 91
3-5 0.33 0.57 0.62 0.29 79
12 ftx 12 ft x 121in.
Design Circumferential Reinforcement Areas, sq in./ ft
Earth
Coser, fit As1 As2 As3 As4 As5 As6 As7 As8 “M”, in.
0<2 0.29 0.52 0.56 0.29 0.33 0.29 0.29 0.29
2<3 0.43 0.83 0.89 0.29 93
3-5 0.32 0.60 0.65 0.29 93"
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CONCRETE END SECTIONS FOR PIPE CULVERTS (BDE)
Effective: January 1, 2013 Revised: April 1, 2016

Description. This work shall consist of constructing cast-in-place concrete and precast concrete
end sections for pipe culverts. These end sections are shown on the plans as Highway Standard
542001 or 542011. This work shall be according to Section 542 of the Standard Specifications
except as modified herein.

Materials. Materials shall be according to the following Articles of Division 1000 — Materials of
the Standard Specifications.

Item Article/Section
(a) Portland Cement Concrete (NOE 1) .....uuiiiiiiiiiiiie e 1020
(b) Precast Concrete End Sections (Note 2)
(c) Coarse AQgregate (NOLE 3) ... 1004.05
(d) Structural STEEI (NOTE 4) ....eeee e 1006.04
(e) Anchor Bolts and Rods (NOtE 5) .......euiiiiiiiiiiiii e 1006.09
(f) ReiNfOrcemMENt BArs ...........iiiiiecccecc e 1006.10(a)
(9) NONSHINK GrOUL .....eeiiiiii e e e e e e e e e e e e eaaeeas 1024.02
(h) Chemical Adhesive Resin SyStem ...........ooiiiiiiiiiii e 1027
(i) Mastic Joint Sealer fOr PiPe ........cooiiiiiiiiiii e 1055
(1) HANA HOIE PIUGS ...euuiiiiii e e e e e e e e e e e e e e e e e e e e e e e eeaeeas 1042.16

Note 1. Cast-in-place concrete end sections shall be Class Sl, except the 14 day mix
design shall have a compressive strength of 5000 psi (34,500 kPa) or a flexural strength
of (800 psi) 5500 kPa and a minimum cement factor of 6.65 cwt/cu yd (395 kg/cu m).

Note 2. Precast concrete end sections shall be according to Articles 1042.02 and
1042.03(b)(c)(d)(e) of the Standard Specifications. The concrete shall be Class PC
according to Section 1020, and shall have a minimum compressive strength of 5000 psi
(34,000 kPa) at 28 days.

Joints between precast sections shall be produced with reinforced tongue and groove
ends according to the requirements of ASTM C 1577.

Note 3. The granular bedding placed below a precast concrete end section shall be
gradation CA 6, CA9, CA10,CA 12, CA 17, CA 18, or CA 19.

Note 4. All components of the culvert tie detail shall be galvanized according to the
requirements of AASHTO M 111 or M 232 as applicable.

Note 5. The anchor rods for the culvert ties shall be according to the requirements of
ASTM F 1554, Grade 105 (Grade 725).
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CONSTRUCTION REQUIREMENTS

The concrete end sections may be precast or cast-in-place construction. Toe walls shall be either
precast or cast-in-place, and shall be in proper position and backfilled according to the applicable
paragraphs of Article 502.10 of the Standard Specifications prior to the installation of the concrete
end sections. If soil conditions permit, cast-in-place toe walls may be poured directly against the
soil. When poured directly against the soil, the clear cover of the sides and bottom of the toe wall
shall be increased to 3 in. (75 mm) by increasing the thickness of the toe wall.

(a) Cast-In-Place Concrete End Sections. Cast-in-place concrete end sections shall be
constructed according to the requirements of Section 503 of the Standard Specifications
and as shown on the plans.

(b) Precast Concrete End Sections. When the concrete end sections will be precast, shop
drawings detailing the slab thickness and reinforcement layout shall be submitted to the
Engineer for review and approval.

The excavation and backfilling for precast concrete end sections shall be according to the
requirements of Section 502 of the Standard Specifications, except a layer of granular
bedding at least 6 in. (150 mm) in thickness shall be placed below the elevation of the
bottom of the end section. The granular bedding shall extend a minimum of 2 ft (600 mm)
beyond each side of the end section.

Anchor rods connecting precast sections shall be brought to a snug tight condition
followed by an additional 2/3 turn on one of the nuts. Match marks shall be provided on
the bolt and nut to verify relative rotation between the bolt and the nut.

When individual, precast end sections are placed side-by-side for a multi-pipe culvert
installation, a 3 in. (75 mm) space shall be left between adjacent end section walls and
the space(s) filled with Class Sl concrete.

Method of Measurement. This work will be measured for payment as each, with each end of
each culvert being one each.

Basis of Payment. This work will be paid for at the contract unit price per each for CONCRETE

END SECTION, STANDARD 542001 or CONCRETE END SECTION, 542011, of the pipe
diameter and slope specified.
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CONCRETE MIX DESIGN — DEPARTMENT PROVIDED (BDE)
Effective: January 1, 2012 Revised: April 1, 2016

For the concrete mix design requirements in Article 1020.05(a) of the Standard Specifications,
the Contractor has the option to request the Engineer determine mix design material proportions
for Class PV, PP, RR, BS, DS, SC, and Sl concrete. A single mix design for each class of concrete
will be provided. Acceptance by the Contractor to use the mix design developed by the Engineer
shall not relieve the Contractor from meeting specification requirements.

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: April 2, 2018

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of 49
CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;
(b) Assessing sanctions;
(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
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OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined that the work of this contract has subcontracting opportunities
that may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates that, in the absence of unlawful discrimination,
and in an arena of fair and open competition, DBE companies can be expected to perform 4.00%
of the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents that enough DBE participation has been obtained to meet the goal
or,

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.
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BIDDING PROCEDURES. Compliance with this Special Provision is required prior to the award
of the contract and the failure of the low bidder to comply will render the bid not responsive.

In order to assure the timely award of the contract, the low bidder shall submit:

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 2025
and 2026.

(1) The final Utilization Plan must be submitted within five calendar days after the date of
the letting in accordance with subsection (a)(2) of Bidding Procedures herein.

(2) To meet the five day requirement, the bidder may send the Ultilization Plan
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to
(217) 785-1524. The subject line must include the bid Item Number and the Letting
date. The Utilization Plan should be sent as one .pdf file, rather than multiple files and
emails for the same Iltem Number. It is the responsibility of the bidder to obtain
confirmation of email or fax delivery.

Alternatively, the Ultilization Plan may be sent by certified mail or delivery service
within the five calendar day period. If a question arises concerning the mailing date
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service
postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued
by a delivery service when the Utilization Plan is received by the Department. Itis the
responsibility of the bidder to ensure the postmark or receipt date is affixed within the
five days if the bidder intends to rely upon mailing or delivery to satisfy the submission
day requirement. The Utilization Plan is to be submitted to:

lllinois Department of Transportation
Bureau of Small Business Enterprises
Contract Compliance Section

2300 South Dirksen Parkway, Room 319
Springdfield, Illinois 62764

The Department will not accept a Utilization Plan if it does not meet the five day
submittal requirement and the bid will be declared not responsive. In the event the bid
is declared not responsive due to a failure to submit a Utilization Plan or failure to
comply with the bidding procedures set forth herein, the Department may elect to
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may deny
authorization to bid the project if re-advertised for bids. The Department reserves the
right to invite any other bidder to submit a Utilization Plan at any time for award
consideration.
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(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE
participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of Utilization Plan
approval or disapproval under the procedures of this Special Provision.

(c) The Utilization Plan shall include a DBE Participation Commitment Statement, Department
form SBE 2025, for each DBE proposed for the performance of work to achieve the
contract goal. For bidding purposes, submission of the completed SBE 2025 forms,
signed by the DBEs and scanned or faxed to the bidder will be acceptable as long as the
original is available and provided upon request. All elements of information indicated on
the said form shall be provided, including but not limited to the following:

(1) The names and addresses of DBE firms that will participate in the contract;
(2) A description, including pay item numbers, of the work each DBE will perform;

(3) The dollar amount of the participation of each DBE firm participating. The dollar
amount of participation for identified work shall specifically state the quantity, unit price,
and total subcontract price for the work to be completed by the DBE. If partial pay
items are to be performed by the DBE, indicate the portion of each item, a unit price
where appropriate and the subcontract price amount;

(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder and
each participating DBE firm documenting the commitment to use the DBE
subcontractors whose participation is submitted to meet the contract goal;

(5) If the bidder is a joint venture comprised of DBE companies and non-DBE companies,
the Utilization Plan must also include a clear identification of the portion of the work to
be performed by the DBE partner(s); and,

(6) If the contract goal is not met, evidence of good faith efforts; the documentation of
good faith efforts must include copies of each DBE and non-DBE subcontractor quote
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for
work on the contract.

52



FAP Route 567 (IL 38)
Project STP-4HPT (088)
Section (10,12)T-1

Lee and Ogle Counties
Contract No. 64H59

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan submitted by the apparent successful bidder is approved. All information submitted by the
bidder must be complete, accurate and adequately document that enough DBE patrticipation has
been obtained or document that good faith efforts of the bidder, in the event enough DBE
participation has not been obtained, before the Department will commit to the performance of the
contract by the bidder. The Utilization Plan will be approved by the Department if the Utilization
Plan documents sufficient commercially useful DBE work to meet the contract goal or the bidder
submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49
CFR Part 26, Appendix A. The Utilization Plan will not be approved by the Department if the
Utilization Plan does not document sufficient DBE participation to meet the contract goal unless
the apparent successful bidder documented in the Utilization Plan that it made a good faith effort
to meet the goal. This means that the bidder must show that all necessary and reasonable steps
were taken to achieve the contract goal. Necessary and reasonable steps are those which, by
their scope, intensity and appropriateness to the objective, could reasonably be expected to
obtain sufficient DBE participation, even if they were not successful. The Department will consider
the quality, quantity, and intensity of the kinds of efforts that the bidder has made. Mere pro forma
efforts, in other words, efforts done as a matter of form, are not good faith efforts; rather, the
bidder is expected to have taken genuine efforts that would be reasonably expected of a bidder
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the prime Contractor might otherwise prefer to perform these
work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

53



FAP Route 567 (IL 38)
Project STP-4HPT (088)
Section (10,12)T-1

Lee and Ogle Counties
Contract No. 64H59

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder's
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with subsection (c)(6) of
the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.
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(b) If the Department determines that the apparent successful bidder has made a good faith
effort to secure the work commitment of DBE companies to meet the contract goal, the
Department will award the contract provided that it is otherwise eligible for award. If the
Department determines that the bidder has failed to meet the requirements of this Special
Provision or that a good faith effort has not been made, the Department will notify the
responsible company official designated in the Utilization Plan that the bid is not
responsive. The notification shall include a statement of reasons for the determination. If
the Utilization Plan is not approved because it is deficient as a technical matter, unless
waived by the Department, the bidder will be notified and will be allowed no more than a
five calendar day period in order to cure the deficiency.

(c) The bidder may request administrative reconsideration of a determination adverse to the
bidder within the five working days after the receipt of the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway,
Room 319, Springfield, lllinois 62764 (Telefax: (217) 785-1524). Deposit of the requestin
the United States mail on or before the fifth business day shall not be deemed delivery.
The determination shall become final if a request is not made and delivered. A request
may provide additional written documentation or argument concerning the issues raised
in the determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be forwarded to the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person in order to consider all issues of documentation
and whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working days
after receipt of the request for reconsideration, explaining the basis for finding that the
bidder did or did not meet the goal or make adequate good faith efforts to do so. A final
decision by the Reconsideration Officer that a good faith effort was made shall approve
the Utilization Plan submitted by the bidder and shall clear the contract for award. A final
decision that a good faith effort was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.
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DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the prime Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the

procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.
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CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be submitted to the Department of
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section,
2300 South Dirksen Parkway, Room 319, Springfield, lllinois 62764. Telephone number
(217) 785-4611. Telefax number (217) 785-1524.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, than a new Request for Approval of Subcontractor shall not be required.
However, the Contractor must document efforts to assure that the existing DBE
subcontractor is capable of performing the additional work and has agreed in writing to the
change.

(c) SUBCONTRACT. The Contractor must provide DBE subcontracts to IDOT upon request.
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to
supply labor or materials be performed in accordance with this Special Provision.
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(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) That the replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) That the DBE is aware that its work will be deleted or will experience underruns and
has agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) That the DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.
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As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on
the subcontract results from the bad faith or discriminatory action of the prime

contractor;

(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s
reasonable, nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) You have determined that the listed DBE subcontractor is not a responsible contractor;
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(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to
you written notice of its withdrawal,

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the prime Contractor seeks to terminate a
DBE it relied upon to obtain the contract so that the prime Contractor can self-perform
the work for which the DBE contractor was engaged or so that the prime Contractor
can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated, or fails to complete its work on the Contract for any reason
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department shall provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
thirty calendar days after payment has been made by the Department to the Contractor
for such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes that the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted as
damages pursuant to subsection (h) of this part.
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(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor my request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

EQUIPMENT PARKING AND STORAGE (BDE)
Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.

“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m)
from the open traffic lane. For other periods of time during working and for all nonworking hours,
all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in. or
6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”
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HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE)
Effective: January 1, 2010 Revised: April 1, 2016

Description. This work shall consist of testing the density of longitudinal joints as part of the
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA). Work shall be according to
Section 1030 of the Standard Specifications except as follows.

Quality Control/Quality Assurance (QC/QA). Delete the second and third sentence of the third
paragraph of Article 1030.05(d)(3) of the Standard Specifications.

Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications:

“Longitudinal joint density testing shall be performed at each random density test location.
Longitudinal joint testing shall be located at a distance equal to the lift thickness or a minimum of
4 in. (100 mm), from each pavement edge. (i.e. for a 5in. (125 mm) lift the near edge of the
density gauge or core barrel shall be within 5in. (125 mm) from the edge of pavement.)
Longitudinal joint density testing shall be performed using either a correlated nuclear gauge or
cores.

a. Confined Edge. Each confined edge density shall be represented by a one-minute nuclear
density reading or a core density and shall be included in the average of density readings or core
densities taken across the mat which represents the Individual Test.

b. Unconfined Edge. Each unconfined edge joint density shall be represented by an average of
three one-minute density readings or a single core density at the given density test location and
shall meet the density requirements specified herein. The three one-minute readings shall be
spaced 10 ft (3 m) apart longitudinally along the unconfined pavement edge and centered at the
random density test location.”

Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to
read:

“Mixture Parameter Individual Test Unconfined Edge
Composition (includes confined | Joint Density
edges) Minimum

IL-4.75 Ndesign = 50 93.0-97.4% " 91.0%

IL-9.5 Ndesign = 90 92.0 - 96.0% 90.0%
IL-9.5,IL-9.5L Ndesign < 90 92.5-97.4% 90.0%

IL-19.0 Ndesign = 90 93.0 — 96.0% 90.0%

IL-19.0, IL-19.0L Ndesign < 90 93.0%-97.4% 90.0%

SMA Ndesign =50 & 80 | 93.5-97.4% 91.0%”
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HOT-MIX ASPHALT — TACK COAT (BDE)
Effective: November 1, 2016
Revise Article 1032.06(a) of the Standard Specifications to read:
“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to

AASHTO M 140. SS-1h emulsions used as a tack coat shall have the cement mixing test
waived.”

LIGHTS ON BARRICADES (BDE)
Effective: January 1, 2018
Revise Article 701.16 of the Standard Specifications to read:

“701.16 Lights. Lights shall be used on devices as required in the plans, the traffic control
plan, and the following table.

Circumstance Lights Required

Daylight operations None

First two warning signs on each approach to the work involving a nighttime

lane closure and “ROUGH GROOVED SURFACE” (W8-1107) signs Flashing mono-directional lights

Devices delineating isolated obstacles, excavations, or hazards at night

(Does not apply to patching) Flashing bi-directional lights

Devices delineating obstacles, excavations, or hazards exceeding
100 ft (30 m) in length at night | Steady burn bi-directional lights
(Does not apply to widening)

Channelizing devices for nighttime lane closures on two-lane roads None

Channelizing devices for nighttime lane closures on multi-lane roads None

Channelizing devices for nighttime lane closures on multi-lane roads

. . L ) None
separating opposing directions of traffic
Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights
Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights
Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights
Devices in nighttime lane closure tapers Steady burn mono-directional lights
Devices delineating a widening trench None
Devices delineating patches at night on roadways with an ADT less than N

one

25,000
Devices delineating patches at night on roadways with an ADT of 25,000 or None
more
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Batteries for the lights shall be replaced on a group basis at such times as may be specified
by the Engineer.”

Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard
Specifications.

Revise the first paragraph of Article 603.07 of the Standard Specifications to read:

“603.07 Protection Under Traffic. After the casting has been adjusted and Class Sl concrete
has been placed, the work shall be protected by a barricade for at least 72 hours.”

PAYMENTS TO SUBCONTRACTORS (BDE)
Effective: November 2, 2017

Add the following to the end of the fourth paragraph of Article 109.11 of the Standard
Specifications:

“If reasonable cause is asserted, written notice shall be provided to the applicable
subcontractor and/or material supplier and the Engineer within five days of the Contractor
receiving payment. The written notice shall identify the contract number, the subcontract or
material purchase agreement, a detailed reason for refusal, the value of payment being withheld,
and the specific remedial actions required of the subcontractor and/or material supplier so that
payment can be made.”

PORTLAND CEMENT CONCRETE (BDE)
Effective: November 1, 2017

Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design
Criteria in Article 1020.04 of the Standard Specifications to read:

“TABLE 1. CLASSES OF CONCRETE AND
MIX DESIGN CRITERIA

Class Use Air
of Content
Conc. %
PP Pavement Patching
Bridge Deck Patching (10)
PP-1
PP-2
PP-3 4.0-8.0"
PP-4
PP-5
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Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article
1020.04 of the Standard Specifications to read:

“(4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when
a high range water-reducing admixture is used. For Class SC, the maximum slump may
be increased to 8 in. (200 mm). For Class PS, the maximum slump may be increased to
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.”

PORTLAND CEMENT CONCRETE SIDEWALK (BDE)
Effective: August 1, 2017

Revise the first paragraph of Article 424.12 of the Standard Specifications to read:

“424.12 Method of Measurement. This work will be measured for payment in place and the
area computed in square feet (square meters). Curb ramps, including side curbs and side flares,
will be measured for payment as sidewalk. No deduction will be made for detectable warnings
located within the ramp.”

PROGRESS PAYMENTS (BDE)
Effective: November 2, 2013

Revise Article 109.07(a) of the Standard Specifications to read:

“(a) Progress Payments. At least once each month, the Engineer will make a written estimate
of the quantity of work performed in accordance with the contract, and the value thereof
at the contract unit prices. The amount of the estimate approved as due for payment will
be vouchered by the Department and presented to the State Comptroller for payment. No
amount less than $1000.00 will be approved for payment other than the final payment.

Progress payments may be reduced by liens filed pursuant to Section 23(c) of the
Mechanics’ Lien Act, 770 ILCS 60/23(c).
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If a Contractor or subcontractor has defaulted on a loan issued under the Department’s
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress
payments may be reduced pursuant to the terms of that loan agreement. In such cases,
the amount of the estimate related to the work performed by the Contractor or
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and
vouchered by the Department to the Working Capital Revolving Fund or designated
escrow account. Payment for the work shall be considered as issued and received by the
Contractor or subcontractor on the date of the offset voucher. Further, the amount of the
offset voucher shall be a credit against the Department’s obligation to pay the Contractor,
the Contractor’'s obligation to pay the subcontractor, and the Contractor's or
subcontractor’s total loan indebtedness to the Department. The offset shall continue until
such time as the entire loan indebtedness is satisfied. The Department will notify the
Contractor and Fund Control Agent in a timely manner of such offset. The Contractor or
subcontractor shall not be entitled to additional payment in consideration of the offset.

The failure to perform any requirement, obligation, or term of the contract by the Contractor
shall be reason for withholding any progress payments until the Department determines
that compliance has been achieved.”

RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE)
Effective: November 1, 2012 Revise: January 1, 2018

Revise Section 1031 of the Standard Specifications to read:

“SECTION 1031. RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT

SHINGLES

1031.01 Description. Reclaimed asphalt pavement and reclaimed asphalt shingles shall be
according to the following.

(a) Reclaimed Asphalt Pavement (RAP). RAP is the material produced by cold milling or

crushing an existing hot-mix asphalt (HMA) pavement. The Contractor shall supply written
documentation that the RAP originated from routes or airfields under federal, state, or local
agency jurisdiction.
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(b) Reclaimed Asphalt Shingles (RAS). Reclaimed asphalt shingles (RAS). RAS is from the
processing and grinding of preconsumer or post-consumer shingles. RAS shall be a clean
and uniform material with a maximum of 0.5 percent unacceptable material, as defined in
Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS)
Sources”, by weight of RAS. All RAS used shall come from a Central Bureau of Materials
approved processing facility where it shall be ground and processed to 100 percent
passing the 3/8 in. (9.5 mm) sieve and 93 percent passing the #4 (4.75 mm) sieve based
on a dry shake gradation. RAS shall be uniform in gradation and asphalt binder content
and shall meet the testing requirements specified herein. In addition, RAS shall meet the
following Type 1 or Type 2 requirements.

(1) Type 1. Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from
the manufacture of residential asphalt roofing shingles.

(2) Type 2. Type 2 RAS shall be processed post-consumer shingles only, salvaged from
residential, or four unit or less dwellings not subject to the National Emission Standards
for Hazardous Air Pollutants (NESHAP).

1031.02 Stockpiles. RAP and RAS stockpiles shall be according to the following.

(a) RAP Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles meeting
one of the following definitions. No additional RAP shall be added to the pile after the pile
has been sealed. Stockpiles shall be sufficiently separated to prevent intermingling at the
base. Stockpiles shall be identified by signs indicating the type as listed below (i.e.
‘Homogeneous Surface”).

Prior to milling, the Contractor shall request the District provide documentation on the
quality of the RAP to clarify the appropriate stockpile.

(1) Fractionated RAP (FRAP). FRAP shall consist of RAP from Class I, HMA (High and
Low ESAL) mixtures. The coarse aggregate in FRAP shall be crushed aggregate and
may represent more than one aggregate type and/or quality, but shall be at least
C quality. All FRAP shall be fractionated prior to testing by screening into a minimum
of two size fractions with the separation occurring on or between the #4 (4.75 mm) and
1/2in. (12.5 mm) sieves. Agglomerations shall be minimized such that 100 percent of
the RAP shall pass the sieve size specified below for the mix into which the FRAP will
be incorporated.

Mixture FRAP will be used in: Sieve Size that 100 %
of FRAP Shall Pass
IL-19.0 11/2in. (40 mm)
IL-9.5 3/4 in. (20 mm)
IL-4.75 1/2 in. (13 mm)
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(2) Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class |, HMA
(High and Low ESAL) mixtures and represent: 1) the same aggregate quality, but
shall be at least C quality; 2) the same type of crushed aggregate (either crushed
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar
asphalt binder content. If approved by the Engineer, combined single pass
surface/binder millings may be considered “homogeneous” with a quality rating
dictated by the lowest coarse aggregate quality present in the mixture.

(3) Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |, HMA
(High and Low ESAL) mixtures. The coarse aggregate in this RAP shall be crushed
aggregate and may represent more than one aggregate type and/or quality, but shall
be at least C quality. This RAP may have an inconsistent gradation and/or asphalt
binder content prior to processing. All conglomerate RAP shall be processed prior to
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.
Conglomerate RAP stockpiles shall not contain steel slag.

(4) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile
categories listed above shall be classified as “Non-Quality”.

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt,
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.
Sheet asphalt shall be stockpiled separately.

RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall not be
intermingled. Each stockpile shall be signed indicating what type of RAS is present.

Unless otherwise specified by the Engineer, mechanically blending manufactured sand
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be permitted
to improve workability. The sand shall be “B Quality” or better from an approved
Aggregate Gradation Control System source. The sand shall be accounted for in the mix
design and during HMA production.

Records identifying the shingle processing facility supplying the RAS, RAS type, and lot

number shall be maintained by project contract number and kept for a minimum of
three years.
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1031.03 Testing. RAP/FRAP and RAS testing shall be according to the following.

(a)

RAP/FRAP Testing. When used in HMA, the RAP/FRAP shall be sampled and tested
either during or after stockpiling.

(1) During Stockpiling. For testing during stockpiling, washed extraction samples shall be
run at the minimum frequency of one sample per 500 tons (450 metric tons) for the
first 2000 tons (1800 metric tons) and one sample per 2000 tons (1800 metric tons)
thereafter. A minimum of five tests shall be required for stockpiles less than 4000 tons
(3600 metric tons).

(2) After Stockpiling. For testing after stockpiling, the Contractor shall submit a plan for
approval to the District proposing a satisfactory method of sampling and testing the
RAP/FRAP pile either in-situ or by restockpiling. The sampling plan shall meet the
minimum frequency required above and detail the procedure used to obtain
representative samples throughout the pile for testing.

Each sample shall be split to obtain two equal samples of test sample size. One of the
two test samples from the final split shall be labeled and stored for Department use. The
Contractor shall extract the other test sample according to Department procedure. The
Engineer reserves the right to test any sample (split or Department-taken) to verify
Contractor test results.

RAS Testing. RAS or RAS blended with manufactured sand shall be sampled and tested
during stockpiling according to Central Bureau of Materials Policy Memorandum,
“‘Reclaimed Asphalt Shingle (RAS) Source”.

Samples shall be collected during stockpiling at the minimum frequency of one sample
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample
per 250 tons (225 metric tons) thereafter. A minimum of five samples are required for
stockpiles less than 1000 tons (900 metric tons). Once a < 1000 ton (900 metric ton), five-
sample/test stockpile has been established it shall be sealed. Additional incoming RAS
or RAS blended with manufactured sand shall be stockpiled in a separate working pile as
designated in the Quality Control plan and only added to the sealed stockpile when the
test results of the working pile are complete and are found to meet the tolerances specified
herein for the original sealed RAS stockpile.

Before testing, each sample shall be split to obtain two test samples. One of the two test
samples from the final split shall be labeled and stored for Department use. The
Contractor shall perform a washed extraction and test for unacceptable materials on the
other test sample according to Department procedures. The Engineer reserves the right
to test any sample (split or Department-taken) to verify Contractor test results.

If the sampling and testing was performed at the shingle processing facility in accordance

with the QC Plan, the Contractor shall obtain and make available all of the test results
from start of the initial stockpile.
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1031.04 Evaluation of Tests. Evaluation of test results shall be according to the following.

(@)

Evaluation of RAP/FRAP Test Results. All of the extraction results shall be compiled and
averaged for asphalt binder content and gradation, and when applicable Gmm. Individual
extraction test results, when compared to the averages, will be accepted if within the
tolerances listed below.

Parameter FRAP/Homogeneous/
Conglomerate

1in. (25 mm)

1/2 in. (12.5 mm) +8 %

No. 4 (4.75 mm) +6 %

No. 8 (2.36 mm) +5%

No. 16 (1.18 mm)

No. 30 (600 um) +5%

No. 200 (75 pm) +2.0%

Asphalt Binder +04 %"

Gmm +0.03

1/ The tolerance for FRAP shall be + 0.3 %.

If more than 20 percent of the individual sieves and/or asphalt binder content tests are out
of the above tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP
representing the failing tests is removed from the stockpile. All test data and acceptance
ranges shall be sent to the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing
Reclaimed Asphalt Pavement (RAP)”.

Evaluation of RAS and RAS Blended with Manufactured Sand Test Results. All of the test
results, with the exception of percent unacceptable materials, shall be compiled and
averaged for asphalt binder content and gradation. Individual test results, when compared
to the averages, will be accepted if within the tolerances listed below.

Parameter RAS

No. 8 (2.36 mm) +5%

No. 16 (1.18 mm) 5%

No. 30 (600 ym) +4 %
No. 200 (75 pym) +2.0%
Asphalt Binder Content +1.5%
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If more than 20 percent of the individual sieves and/or asphalt binder content tests are out
of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent by
weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall not
be used in Department projects. All test data and acceptance ranges shall be sent to the
District for evaluation.

1031.05 Quality Designation of Aggregate in RAP/FRAP.

(a) RAP. The aggregate quality of the RAP for homogeneous and conglomerate stockpiles
shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are
designated as follows.

(1) RAP from Class |, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface
mixtures are designated as containing Class B quality coarse aggregate.

(2) RAP from Class | binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)
IL-19.0L binder mixtures are designated as containing Class C quality coarse
aggregate.

(b) FRAP. If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows. Coarse and fine
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a
maximum tonnage of 5000 tons (4500 metric tons). The Contractor shall obtain a
representative sample witnessed by the Engineer. The sample shall be a minimum of
50 Ib (25 kg). The sample shall be extracted according to lllinois Modified AASHTO T 164
by a consultant laboratory prequalified by the Department for the specified testing. The
consultant laboratory shall submit the test results along with the recovered aggregate to
the District Office. The cost for this testing shall be paid by the Contractor. The District
will forward the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval
Testing, according to ITP 327. A maximum loss of 15.0 percent will be applied for all HMA
applications.

1031.06 Use of RAP/FRAP and/or RAS in HMA. The use of RAP/FRAP and/or RAS shall
be the Contractor’s option when constructing HMA in all contracts.

(a) RAP/FRAP. The use of RAP/FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less
than the nominal maximum size requirement for the HMA mixture to be produced.

(2) Steel Slag Stockpiles. Homogeneous RAP stockpiles containing steel slag will be

approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture
applications.
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(3) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use in
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which
the coarse aggregate is Class B quality or better. FRAP from Conglomerate stockpiles
shall be considered equivalent to limestone for frictional considerations. Known
frictional contributions from plus #4 (4.75 mm) homogeneous FRAP stockpiles will be
accounted for in meeting frictional requirements in the specified mixture.

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(5) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders and
stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate.

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed
the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign.

(b) RAS. RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.
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(c) RAP/FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight
of the total mix.

(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the Max RAP/RAS ABR table listed below for the given Ndesign.

RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA Mixtures RAP/RAS Maximum ABR %
1/, 2/
Ndesign Binder/Leveling Surface Polymer Modified
Binder
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not

2/

exceed 50 percent of the mixture.

When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28). If warm mix
asphalt (WMA) technology is utilized and production temperatures do not exceed
275 °F (135 °C), the high and low virgin asphalt binder grades shall each be
reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e. 26 percent
RAP/RAS ABR would require a virgin asphalt binder grade of
PG 64-22 to be reduced to a PG 58-28).

73



FAP Route 567 (IL 38)
Project STP-4HPT (088)
Section (10,12)T-1

Lee and Ogle Counties
Contract No. 64H59

(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the FRAP/RAS table listed below for the given Ndesign.

FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA Mixtures

11, 2/

FRAP/RAS Maximum ABR %

Ndesign Binder/Leveling Surface Polymer Modified ¥4
Binder
30 50 40 10
50 40 35 10
70 40 30 10
90 40 30 10

1/

2/

3/

4/

For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall not

exceed 50 percent of the mixture.

When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR would
require a virgin asphalt binder grade of PG 64-22 to be reduced to a

PG 58-28).

If warm mix asphalt (WMA) technology is utilized and production

temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt binder
grades shall each be reduced by one grade when FRAP/RAS ABR exceeds
25 percent (i.e. 26 percent ABR would require a virgin asphalt binder grade of PG 64-

22 to be reduced to a PG 58-28).

For SMA the FRAP/RAS ABR shall not exceed 20 percent.

For IL-4.75 mix the FRAP/RAS ABR shall not exceed 30 percent.
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1031.07 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein.

(a) RAP/FRAP and/or RAS. RAP/FRAP and/or RAS mix designs shall be submitted for
verification. If additional RAP/FRAP and/or RAS stockpiles are tested and found that no
more than 20 percent of the results, as defined under “Testing” herein, are outside of the
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS
stockpiles may be used in the original mix design at the percent previously verified.

(b) RAS. Type 1 and Type 2 RAS are not interchangeable in a mix design.

The RAP, FRAP, and RAS stone bulk specific gravities (Gsp) shall be according to the
“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsp) of Reclaimed Asphalt Pavement
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test
Procedures for Materials.

1031.08 HMA Production. HMA production utilizing RAP/FRAP and/or RAS shall be as
follows.

(a) RAP/FRAP. The coarse aggregate in all RAP/FRAP used shall be equal to or less than
the nominal maximum size requirement for the HMA mixture being produced.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP feed system
to remove or reduce oversized material.

If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the
Contractor shall cease production of the mixture containing RAP/FRAP and either switch
to the virgin aggregate design or submit a new RAP/FRAP design.

(b) RAS. RAS shall be incorporated into the HMA mixture either by a separate weight
depletion system or by using the RAP weigh belt. Either feed system shall be interlocked
with the aggregate feed or weigh system to maintain correct proportions for all rates of
production and batch sizes. The portion of RAS shall be controlled accurately to within
+ 0.5 percent of the amount of RAS utilized. When using the weight depletion system,
flow indicators or sensing devices shall be provided and interlocked with the plant controls
such that the mixture production is halted when RAS flow is interrupted.
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(c) RAP/FRAP and/or RAS. HMA plants utilizing RAP/FRAP and/or RAS shall be capable of
automatically recording and printing the following information.

(1) Dryer Drum Plants.

a.

b.

Date, month, year, and time to the nearest minute for each print.
HMA mix number assigned by the Department.

Accumulated weight of dry aggregate (combined or individual) in tons (metric tons)
to the nearest 0.1 ton (0.1 metric ton).

. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest

0.1 ton (0.1 metric ton).

Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest
0.1 unit.

Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to
the nearest 0.1 percent.

Aggregate and RAP/FRAP moisture compensators in percent as set on the control

panel. (Required when accumulated or individual aggregate and RAP/FRAP are
printed in wet condition.)
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(2) Batch Plants.

a.

b.

Date, month, year, and time to the nearest minute for each print.

HMA mix number assigned by the Department.

Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).
Mineral filler weight to the nearest pound (kilogram).

RAP/FRAP/RAS weight to the nearest pound (kilogram).

Virgin asphalt binder weight to the nearest pound (kilogram).

Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system
will be inspected by the Engineer prior to production and verified at the beginning of each
construction season thereafter.

1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.
The use of RAP in aggregate surface course (temporary access entrances only) and aggregate
wedge shoulders, Type B shall be as follows.

(a) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall not
apply. RAP used shall be according to the current Central Bureau of Materials Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”.

(b) Gradation. One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm)
sieve. The RAP material shall be reasonably well graded from coarse to fine. RAP
material that is gap-graded or single sized will not be accepted.”
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018
Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)
Effective: November 2, 2017
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least 14 days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%”
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TEMPORARY PAVEMENT MARKING (BDE)
Effective: April 1, 2012 Revised: April 1, 2017
Revise Article 703.02 of the Standard Specifications to read:

“703.02 Materials. Materials shall be according to the following.

(a) Pavement Marking Tape, Type land Type Hl ..., 1095.06
(b) Paint Pavement Markings .......cccccccoooooooiooieeesccee s 1095.02
(c) Pavement Marking Tape, TYPe IV ... 1095.11”

Revise the second paragraph of Article 703.05 of the Standard Specifications to read:

“Type | marking tape or paint shall be used at the option of the Contractor, except paint shall
not be applied to the final wearing surface unless authorized by the Engineer for late season
applications where tape adhesion would be a problem. Type Ill or Type IV marking tape shall be
used on the final wearing surface when the temporary pavement marking will conflict with the
permanent pavement marking such as on tapers, crossovers and lane shifts.”

Revise Article 703.07 of the Standard Specifications to read:
“703.07 Basis of Payment. This work will be paid for as follows.

a) Short Term Pavement Marking. Short term pavement marking will be paid for at the
contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING. Removal
of short term pavement markings will be paid for at the contract unit price per square foot
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL.

b) Temporary Pavement Marking. Where the Contractor has the option of material type,
temporary pavement marking will be paid for at the contract unit price per foot (meter) for
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING LETTERS
AND SYMBOLS.

Where the Department specifies the use of pavement marking tape, the Type lll or Type
IV temporary pavement marking will be paid for at the contract unit price per foot (meter)
for PAVEMENT MARKING TAPE, TYPE Il or PAVEMENT MARKING TAPE, TYPE IV of
the line width specified and at the contract unit price per square feet (square meter) for
PAVEMENT MARKING TAPE, TYPE Ill - LETTERS AND SYMBOLS or PAVEMENT
MARKING TAPE, TYPE IV — LETTERS AND SYMBOLS.
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Removal of temporary pavement markings will be paid for at the contract unit price per
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL.

When temporary pavement marking is shown on the Standard, the cost of the temporary
pavement marking and its removal will be included in the cost of the Standard.”

Add the following to Section 1095 of the Standard Specifications:

“1095.11 Pavement Marking Tape, Type IV. The temporary, preformed, patterned markings
shall consist of a white or yellow tape with wet retroreflective media incorporated to provide
immediate and continuing retroreflection during both wet and dry conditions. The tape shall be
manufactured without the use of heavy metals including lead chromate pigments or other similar,
lead-containing chemicals.

The white and yellow Type IV marking tape shall meet the Type Ill requirements of
Article 1095.06 and the following.

(a) Composition. The retroreflective pliant polymer pavement markings shall consist of a
mixture of high-quality polymeric materials, pigments and glass beads distributed
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded
to a durable polyurethane topcoat surface. The patterned surface shall have
approximately 40% + 10% of the surface area raised and presenting a near vertical face
to traffic from any direction. The channels between the raised areas shall be substantially
free of exposed beads or particles.

(b) Retroreflectance. The white and yellow markings shall meet the following for initial dry
and wet retroreflectance.

(1) Dry Retroreflectance. Dry retroreflectance shall be measured under dry conditions
according to ASTM D 4061 and meet the values described in Article 1095.06 for
Type lll tape.

(2) Wet Retroreflectance. Wet retroreflectance shall be measured under wet conditions
according to ASTM E 2177 and meet the values shown in the following table.

Wet Retroreflectance, Initial R_

Color R. 1.05/88.76
White 300
Yellow 200
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(c) Color. The material shall meet the following requirements for daylight reflectance and
color, when tested, using a color spectrophotometer with 45 degrees circumferential/zero
degree geometry, illuminant D65, and a two degree observer angle. The color instrument
shall measure the visible spectrum from 380 to 720 nm with a wavelength measurement
interval and spectral bandpass of 10 nm.

Color Daylight Reflectance %Y
White 65 minimum
*Yellow 36-59

*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows.

X 0.490 0.475 0.485 0.530
y 0.470 0.438 0.425 0.456

(d) Skid Resistance. The surface of the markings shall provide an average minimum skid
resistance of 50 BPN when tested according to ASTM E 303.

(e) Sampling, Testing, Acceptance, and Certification. Prior to approval and use of the wet
reflective, temporary, removable pavement marking tape, the manufacturer shall submit a
notarized certification from an independent laboratory, together with the results of all tests,
stating that the material meets the requirements as set forth herein. The certification test
report shall state the lot tested, manufacturer’'s name, and date of manufacture.

After approval by the Department, samples and certification by the manufacturer shall be
submitted for each batch used. The manufacturer shall submit a certification stating that
the material meets the requirements as set forth herein and is essentially identical to the
material sent for qualification. The certification shall state the lot tested, manufacturer’s
name, and date of manufacture.

All costs of testing (other than tests conducted by the Department) shall be borne by the
manufacturer.”
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TRAVERSABLE PIPE GRATE FOR CONCRETE END SECTIONS (BDE)
Effective: January 1, 2013 Revised: January 1, 2018

Description. This work shall consist of constructing a traversable pipe grate on a concrete end
section.

Materials. Materials shall be according to the following Articles of Division 1000 — Materials of
the Standard Specifications.

ltem Article/Section
(a) Traversable Pipe Grate Components (Note 1)
(b) Chemical Adhesive ReSIN SYSIEM .......uiicce e 1027
(c) High Strength Steel Bolts, Nuts, and Washers (Note 2) .......ccccoeeiiieiiiiiiiiiiieieeennn, 1006.08

Note 1. All steel pipe shall be according to ASTM A 53 (Type E or S), Grade B, or ASTM
A 500 Grade B, standard weight (SCH. 40). Structural steel shapes and plates shall be
according to AASHTO M270 Grade 50 (M 270M Grade 345) and the requirements of
Article 1006.04 of the Standard Specifications. All steel components of the grating system
shall be galvanized according to AASHTO M 111 or ASTM F 2329 as applicable.

Anchor rods shall be according to ASTM F 1554, Grade 36 (Grade 250).

Note 2. Threaded rods conforming to the requirements of ASTM F 1554, Grade 105
(Grade 725) may be used for the thru bolts.

CONSTRUCTION REQUIREMENTS

Fabrication of the traversable pipe grate shall be according to the requirements of Section 505 of
the Standard Specifications and as shown on the plans.

Anchor rods shall be set according to Article 509.06 of the Standard Specifications. Bolts and
anchor rods shall be snug tightened by a few impacts of an impact wrench or the full force of a
worker using an ordinary spud wrench. Thru bolts shall be snug tightened and shall be brought
to a snug tight condition followed by an additional 2/3 turn on one of the nuts. Match marks shall
be provided on the bolt and nut to verify relative rotation between the bolt and the nut.

Splicing of pipes shall be made by utilizing full penetration butt welds according to
Article 505.04(q) of the Standard Specifications. In lieu of welding, bolted or sleeve type splices
may be utilized, provided the splices are located over intermediate supports with no more than
one splice per pipe run with the exception that no splice may occur in pipe runs under 30 ft (9 m)
in length.
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Method of Measurement. This work will be measured for payment in place in feet (meters). The
length measured shall be along the pipe grate elements from end to end for both longitudinal and
intermediate support pipes.

Basis of Payment. This work will be paid for at the contract unit price per foot (meter) for
TRAVERSABLE PIPE GRATE FOR CONCRETE END SECTION.

WARM MIX ASPHALT (BDE)
Effective: January 1, 2012 Revised: April 1, 2016

Description. This work shall consist of designing, producing and constructing Warm Mix Asphalt
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option. Work shall be according to
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified
herein. In addition, any references to HMA in the Standard Specifications, or the special
provisions shall be construed to include WMA.

WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA
utilizing approved WMA technologies. WMA technologies are defined as the use of additives or
processes which allow a reduction in the temperatures at which HMA mixes are produced and
placed. WMA is produced by the use of additives, a water foaming process, or combination of
both. Additives include minerals, chemicals or organics incorporated into the asphalt binder
stream in a dedicated delivery system. The process of foaming injects water into the asphalt
binder stream, just prior to incorporation of the asphalt binder with the aggregate.

Approved WMA technologies may also be used in HMA provided all the requirements specified
herein, with the exception of temperature, are met. However, asphalt mixtures produced at
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the
grade reduction of the virgin asphalt binder grade.
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Equipment.
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read:

“1102.01 Hot-Mix Asphalt Plant. The hot-mix asphalt (HMA) plant shall be the batch-type,
continuous-type, or dryer drum plant. The plants shall be evaluated for prequalification rating and
approval to produce HMA according to the current Bureau of Materials and Physical Research
Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”. Once approved, the
Contractor shall notify the Bureau of Materials and Physical Research to obtain approval of all
plant modifications. The plants shall not be used to produce mixtures concurrently for more than
one project or for private work unless permission is granted in writing by the Engineer. The plant
units shall be so designed, coordinated and operated that they will function properly and produce
HMA having uniform temperatures and compositions within the tolerances specified. The plant
units shall meet the following requirements.”

Add the following to Article 1102.01(a) of the Standard Specifications.
“(11) Equipment for Warm Mix Technologies.
a. Foaming. Metering equipment for foamed asphalt shall have an accuracy of
+ 2 percent of the actual water metered. The foaming control system shall be
electronically interfaced with the asphalt binder meter.
b. Additives. Additives shall be introduced into the plant according to the supplier’s
recommendations and shall be approved by the Engineer. The system for

introducing the WMA additive shall be interlocked with the aggregate feed or weigh
system to maintain correct proportions for all rates of production and batch sizes.”
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Mix Design Verification.
Add the following to Article 1030.04 of the Standard Specifications.
“(e) Warm Mix Technologies.
(1) Foaming. WMA mix design verification will not be required when foaming technology
is used alone (without WMA additives). However, the foaming technology shall only

be used on HMA designs previously approved by the Department.

(2) Additives. WMA mix designs utilizing additives shall be submitted to the Engineer for
mix design verification.”

Construction Requirements.
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read:

“The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C). WMA
shall be delivered at a minimum temperature of 215 °F (102 °C).”

Basis of Payment.

This work will be paid at the contract unit price bid for the HMA pay items involved. Anti-strip will
not be paid for separately, but shall be considered as included in the cost of the work.

WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012 Revised: April 2, 2015
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723” within ten business
days following the reporting period. The reporting period shall be Monday through Sunday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included

in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 45 working days.
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

II. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V.  Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor

performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection



for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.



d. Inthe event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.

The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each



classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(i) The classification is utilized in the area by the construction
industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a

separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..



(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(ii) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice

performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).



Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c¢. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one

and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and



(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty ltems" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:



a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "participant,” "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.
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j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.

* ok ok ok K

2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant,” "person," "principal,” and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of



Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok koK Kk

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok kK Kk

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
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Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.



ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the
Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to
do work which is, or reasonably may be, done as on-site work, shall give
preference to qualified persons who regularly reside in the labor area as
designated by the DOL wherein the contract work is situated, or the
subregion, or the Appalachian counties of the State wherein the contract
work is situated, except:

a. To the extent that qualified persons regularly residing in the area
are not available.

b. For the reasonable needs of the contractor to employ supervisory or
specially experienced personnel necessary to assure an efficient
execution of the contract work.

c. For the obligation of the contractor to offer employment to present
or former employees as the result of a lawful collective bargaining
contract, provided that the number of nonresident persons employed
under this subparagraph (1c) shall not exceed 20 percent of the total
number of employees employed by the contractor on the contract work,
except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment
Service indicating (a) the classifications of the laborers, mechanics and
other employees required to perform the contract work, (b) the number of
employees required in each classification, (c) the date on which the
participant estimates such employees will be required, and (d) any other
pertinent information required by the State Employment Service to
complete the job order form. The job order may be placed with the State
Employment Service in writing or by telephone. If during the course of
the contract work, the information submitted by the contractor in the
original job order is substantially modified, the participant shall promptly
notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants who,
in his opinion, are not qualified to perform the classification of work
required.

4. If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State Employment
Service is unable to refer any qualified job applicants to the contractor, or
less than the number requested, the State Employment Service will
forward a certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the contractor's
permanent project records. Upon receipt of this certificate, the contractor
may employ persons who do not normally reside in the labor area to fill
positions covered by the certificate, notwithstanding the provisions of
subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of

this Attachment A in every subcontract for work which is, or reasonably
may be, done as on-site work.
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Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as
amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such
additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the
Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe
benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions
of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and
mechanics of the specified classes engaged on contract work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of
29 CFR Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for
performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and
29 CFR Part 5. The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by
contractors and subcontractors to laborers and mechanics.
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