If you plan to submit a bid directly to the Department of Transportation

PREQUALIFICATION
Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the
properly completed pre-qualification forms to the Bureau of Construction no later that 4:30 p.m. prevailing
time twenty-one days prior to the letting of interest. This pre-qualification requirement applies to first time
contractors, contractors renewing expired ratings, contractors maintaining continuous pre-qualification or
contractors requesting revised ratings. To be eligible to bid, existing pre-qualification ratings must be effective
through the date of letting.

REQUESTS FOR AUTHORIZATION TO BID
Contractors wanting to bid on items included in a particular letting must submit the properly completed
“Request for Authorization to Bid/or Not For Bid Status” (BDE 124) and the ORIGINAL “Affidavit of
Availability” (BC 57) to the proper office no later than 4:30 p.m. prevailing time, three (3) days prior to the
letting date. This does not apply to Small Business Set-Asides.

WHO CAN BID ?
Bids will be accepted from only those companies that request and receive written Authorization to Bid from
IDOT’s Central Bureau of Construction. This does not apply to Small Business Set-Asides.

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?: When a prospective prime bidder
submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124) he/she must indicate at that
time which items are being requested For Bidding purposes. Only those items requested For Bidding will
be analyzed. After the request has been analyzed, the bidder will be issued an Authorization to Bid or
Not for Bid Report, approved by the Central Bureau of Construction that indicates which items have
been approved For Bidding. If Authorization to Bid cannot be approved, the Authorization to Bid or
Not for Bid Report will indicate the reason for denial.

ABOUT AUTHORIZATION TO BID: Firms that have not received an authorization form within a
reasonable time of complete and correct original document submittal should contact the department as to
status. This is critical in the week before the letting. These documents must be received three days
before the letting date. Firms unsure as to authorization status should call the Prequalification Section of
the Bureau of Construction at the number listed at the end of these instructions.

ADDENDA AND REVISIONS: It is the contractor’s responsibility to determine which, if any, addenda or
revisions pertain to any project they may be bidding. Failure to incorporate all relevant addenda or
revisions may cause the bid to be declared unacceptable.

Each addendum will be placed with the contract number. Addenda and revisions will also be placed on
the Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of
each addendum and revision issued.

The Internet is the Department’s primary way of doing business. The subscription server e-mails are an
added courtesy the Department provides. It is suggested that bidders check IDOT’s website at
http://www.dot.il.gov/desenv/delett.html before submitting final bid information.

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES.

Addenda Questions may be directed to the Plans and Contracts Office at (217)782-7806 or
D&Econtracts@dot.il.gov

Technical Questions about downloading these files may be directed to Tim Garman (217)524-1642 or
Timothy.Garman@illinois.gov.



http://www.dot.il.gov/desenv/delett.html
mailto: Timothy.Garman@illinois.gov

WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?: Bidders need not return the entire
proposal when bids are submitted. That portion of the proposal that must be returned includes the
following:

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond
2. Other special documentation and/or information that may be
required by the contract special provisions

All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled
together to prevent loss when bids are processed by IDOT personnel.

ABOUT SUBMITTING BIDS: It is recommended that bidders deliver bids in person to insure they arrive at
the proper location prior to the time specified for the receipt of bids. Any bid received at the place of letting
after the time specified will not be accepted.

WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED?

Questions Regarding Call
Prequalification and/or Authorization to Bid 217/782-3413
Preparation and submittal of bids 217/782-7806
Mailing of plans and proposals 217/782-7806

ADDENDUMS AND REVISIONS TO THE PROPOSAL FORMS
Bidders should verify that they have received and incorporated any addendum and/or revision prior to
submitting their bid. Failure by the bidder to include an addendum or revision could result in a bid being
rejected as irregular.
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Proposal Submitted By

Name
Address

City

Letting April 29, 2011

BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL

(See instructions inside front cover)

NOTICE TO PROSPECTIVE BIDDERS

This proposal can be used for bidding purposes by only
those companies that request and receive written
AUTHORIZATION TO BID from IDOT’s Central Bureau
of Construction. This does not apply to Small Business
Set-Asides.

(SEE INSTRUCTIONS ON THE INSIDE OF COVER)

Notice to Bidders,
Specifications,
Proposal, Contract
and Contract Bond

llinois Department
of Transportation

Springfield, lllinois 62764

Contract No. 78133
WILLIAMSON County
Section (I-3,1-2)N-1,TS-1
Route FAP 331

Project NHF-0331(054)
District 9 Construction Funds

PLEASE MARK THE APPROPRIATE BOX BELOW:

[ A Bid Bond is included.

Prepared by
[J A Cashier's Check or a Certified Check is included F
Checked by

(Printed by authority of the State of lllinois)




INSTRUCTIONS

ABOUT IDOT PROPOSALS: All proposals issued by IDOT are potential bidding proposals. Each proposal contains all
Certifications and Affidavits, a Proposal Signature Sheet and a Proposal Bid Bond. In addition, this proposal contains new
statutory requirements applicable to the use of subcontractors and, in particular, includes the State Required Ethical
Standards Governing Subcontractors to be signed and incorporated into all subcontracts.

WHO CAN BID?: Bids will be accepted from only those companies that request and receive written Authorization to Bid
from IDOT’s Central Bureau of Construction. To request authorization, a potential bidder must complete and submit Part
B of the Request for Authorization to Bid/or Not For Bid Status form (BDE 124) and submit an original Affidavit of
Availability (BC 57). This does not apply to Small Business Set-Asides.

WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?: When a prospective prime bidder submits a
“Authorization to Bid or Not for Bid” form, he/she must indicate at that time which items are being requested For
Bidding purposes. Only those items requested For Bidding will be analyzed. After the request has been analyzed, the
bidder will be issued a Authorization to Bid or Not for Bid Report, approved by the Central Bureau of Construction, that
indicates which items have been approved For Bidding. If Authorization to Bid cannot be approved, the Authorization
to Bid or Not for Bid Report will indicate the reason for denial. If a contractor has requested to bid but has not received
a Authorization to Bid or Not for Bid Report, they should contact the Central Bureau of Construction in advance of the
letting date.

WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?: Bidders need not return the entire proposal when bids
are submitted. That portion of the proposal that must be returned includes the following:

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond
2. Other special documentation and/or information that may be required by the contract special provisions

All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together to
prevent loss when bids are processed by IDOT personnel.

ABOUT SUBMITTING BIDS: It is recommended that bidders deliver bids in person to insure they arrive at the proper
location prior to the time specified for the receipt of bids. Any bid received at the place of letting after the time specified
will not be accepted.
WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED?

Questions Regarding Call

Prequalification and/or Authorization to Bid 217/782-3413
Preparation and submittal of bids 217/782-7806
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lllinois Department
of Transportation

PROPOSAL
TO THE DEPARTMENT OF TRANSPORTATION

1. Proposal of

Taxpayer ldentification Number (Mandatory)

for the improvement identified and advertised for bids in the Invitation for Bids as:

Contract No. 78133
WILLIAMSON County
Section (I-3,1-2)N-1,TS-1
Project NHF-0331(054)

Route FAP 331

District 9 Construction Funds

This project involves the addition of a third lane eastbound and westbound on IL Rte. 13 and pavement
widening on I-148. The southern existing frontage roads will be relocated to a point further south on I-
148. This project is located at the intersection of IL 13 and IL 148 in Williamson County.

2. The undersigned bidder will furnish all labor, material and equipment to complete the above described
project in a good and workmanlike manner as provided in the contract documents provided by the
Department of Transportation. This proposal will become part of the contract and the terms and conditions
contained in the contract documents shall govern performance and payments.

BD 353A (Rev. 12/2005)
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3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER. The undersigned further declares that he/she has carefully
examined the proposal, plans, specifications, addenda form of contract and contract bond, and special provisions, and that he/she
has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local conditions
affecting the contract and the detailed requirements of construction, and understands that in making this proposal he/she waives
all right to plead any misunderstanding regarding the same.

4. EXECUTION OF CONTRACT AND CONTRACT BOND. The undersigned further agrees to execute a contract for this work and
present the same to the department within fifteen (15) days after the contract has been mailed to him/her. The undersigned further
agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has been mailed to him/her
contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal sum of the full amount of
the contract, guaranteeing the faithful performance of the work in accordance with the terms of the contract.

5. PROPOSAL GUARANTY. Accompanying this proposal is either a bid bond on the department form, executed by a corporate
surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule:

Proposal Proposal

Amount of Bid Guaranty Amount of Bid Guaranty

Up to $5,000......cccccuernnen. $150 $2,000,000 to $3,000,000.................. $100,000
$5,000 to $10,000 .......cccueeennnee. $300 $3,000,000 to $5,000,000.................. $150,000
$10,000 to $50,000.................. $1,000 $5,000,000 to $7,500,000.................. $250,000
$50,000 to $100,000.................. $3,000 $7,500,000 to $10,000,000.................. $400,000
$100,000 to $150,000.................. $5,000 $10,000,000 to $15,000,000.................. $500,000
$150,000 to $250,000.................. $7,500 $15,000,000 to $20,000,000.................. $600,000
$250,000 to $500,000................ $12,500 $20,000,000 to $25,000,000...... ............ $700,000
$500,000 to $1,000,000................ $25,000 $25,000,000 to $30,000,000.................. $800,000
$1,000,000 to $1,500,000................ $50,000 $30,000,000 to $35,000,000.................. $900,000
$1,500,000 to $2,000,000................ $75,000 over $35,000,000............... $1,000,000

Bank cashier’s checks or properly certified checks accompanying proposals shall be made payable to the Treasurer, State of Illinois, when the state is
awarding authority; the county treasurer, when a county is the awarding authority; or the city, village, or town treasurer, when a city, village, or town is
the awarding authority.

If a combination bid is submitted, the proposal guaranties which accompany the individual proposals making up the combination will be considered as
also covering the combination bid.

The amount of the proposal guaranty check is $( ). If this proposal is accepted
and the undersigned shall fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty shall become
the property of the State of lllinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the
failure to execute said contract and contract bond; otherwise, the bid bond shall become void or the proposal guaranty check shall be returned to the
undersigned.

Attach Cashier’s Check or Certified Check Here
In the event that one proposal guaranty check is intended to cover two or more proposals, the amount must be equal to the sum
of the proposal guaranties which would be required for each individual proposal. If the guaranty check is placed in another proposal,
state below where it may be found.

The proposal guaranty check will be found in the proposal for: ltem

Section No.

County

Mark the proposal cover sheet as to the type of proposal guaranty submitted.
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6. COMBINATION BIDS. The undersigned further agrees that if awarded the contract for the sections contained in the following
combination, he/she will perform the work in accordance with the requirements of each individual proposal comprising the
combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in
proportion to the bid submitted for the same. If an error is found to exist in the gross sum bid for one or more of the individual
sections included in a combination, the combination bid shall be corrected as provided in the specifications.

When a combination bid is submitted, the schedule below must be completed in each proposal
comprising the combination.

If alternate bids are submitted for one or more of the sections comprising the combination, a
combination bid must be submitted for each alternate.

Schedule of Combination Bids

Combination Combination Bid
No. Sections Included in Combination Dollars Cents

7. SCHEDULE OF PRICES. The undersigned bidder submits herewith, in accordance with the rules and instructions, a
schedule of prices for the items of work for which bids are sought. The unit prices bid are in U.S. dollars and cents, and
all extensions and summations have been made. The bidder understands that the quantities appearing in the bid
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids. If there
is an error in the extension of the unit prices, the unit prices shall govern. Payment to the contractor awarded the contract
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as
provided elsewhere in the contract.

8. AUTHORITY TO DO BUSINESS IN ILLINOIS. Section 20-43 of the lllinois Procurement Code (30 ILCS 500/20-43)
provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to do
business in the State of Illinois prior to submitting the bid.

9. The services of a subcontractor will or may be used.

Check box Yes []
Checkbox No [

For known subcontractors with subcontracts with an annual value of more than $25,000, the contract shall include
their name, address, and the dollar allocation for each subcontractor.

10. EXECUTION OF CONTRACT: The Department of Transportation will, in accordance with the rules governing Department
procurements, execute the contract and shall be the sole entity having the authority to accept performance and make
payments under the contract. Execution of the contract by the Chief Procurement Officer or the State Purchasing Officer is for
approval of the procurement process and execution of the contract by the Department. Neither the Chief Procurement Officer
nor the State Purchasing Officer shall be responsible for administration of the contract or determinations respecting
performance or payment there under except as otherwise permitted in the lllinois Procurement Code.

4-



ILLINOIS DEPARTMENT OF TRANSPORTATION

SCHEDULE OF PRICES

Page 1
03/28/2011

NUMBER -
State Job #-- C-99-058-09
PPS NBR - 9-00314-0500 Project Number Route
County Name - WILLIAMSON- - NHF-0331/054/ FAP 331
Code - 199 - -
District - 9- -
Section Number - (1-3,1-2)N-1,TS-1
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

X0322054| REM PRC FL END SEC EACH 10.000

X4402805| ISLAND REMOVAL SQFT 5,470.000

X4403800| MEDIAN SURF REMOVAL SQFT 1,750.000

X6013700| PIPE UNDERDRN REM SPL FOOT 5,036.000

X6024240( INLETS SPL EACH 4.000

X7010216| TRAF CONT & PROT SPL L SUM 1.000

X7830068| GRV RCSD PVT LT N SYM SQFT 317.000

X7830070| GRV RCSD PVT MRKG 5 FOOT 6,954.000

X7830078| GRV RCSD PVT MRKG 13 FOOT 670.000

X7830090| GRV RCSD PVT MRKG 25 FOOT 252.000

X8050115| SERV INSTALL TY A MOD EACH 1.000

Z0012710| CONC HDWL - P UNDR RM EACH 12.000

Z0026346| NIGHT WORK ZONE LIGHT L SUM 1.000

Z0033062| RADIO TRANSCEIVER EACH 1.000

Z0034105| MATL TRANSFER DEVICE TON 16,293.000




ILLINOIS DEPARTMENT OF TRANSPORTATION

SCHEDULE OF PRICES

Page 2
03/28/2011

NOVBER -
State Job #-- C-99-058-09
PPS NBR - 9-00314-0500 Project Number Route
County Name - WILLIAMSON- - NHF-0331/054/ FAP 331
Code - 199 - -
District - 9- -
Section Number - (1-3,1-2)N-1,TS-1
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

20100500 TREE REMOV ACRES ACRE 0.500

20200100 EARTH EXCAVATION CU YD 40,820.000

20800150 TRENCH BACKFILL CU YD 272.000

25000115| SEEDING CL 1B ACRE 15.000

25000350 SEEDING CL 7 ACRE 15.000

25000400| NITROGEN FERT NUTR POUND 2,400.000

25000500 PHOSPHORUS FERT NUTR POUND 1,800.000

25000600 POTASSIUM FERT NUTR POUND 1,800.000

25000700 AGR GROUND LIMESTONE TON 30.000

25100115 MULCH METHOD 2 ACRE 30.000

25100630 EROSION CONTR BLANKET SQ YD 6,703.000

28000250 TEMP EROS CONTR SEED POUND 4,500.000

28000305| TEMP DITCH CHECKS FOOT 2,652.000

28000500| INLET & PIPE PROTECT EACH 2.000

28100107| STONE RIPRAP CL A4 SQ YD 78.000




ILLINOIS DEPARTMENT OF TRANSPORTATION

Page 3

SCHEDULE OF PRICES 03/28/2011
conacT
State Job # - C-99-058-09
PPS NBR - 9-00314-0500 Project Number Route
County Name - WILLIAMSON- - NHF-0331/054/ FAP 331
Code - 199 - -
District - 9- -
Section Number - (1-3,1-2)N-1,TS-1
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

31100300| SUB GRAN MATA 4 SQ YD 2,977.000

31100700| SUB GRAN MAT A 8 SQ YD 39,461.000

31200100| STAB SUBBASE 4 SQ YD 11,304.000

35300500( PCC BSE CSE 10 SQ YD 2,638.000

40600100 BIT MATLS PR CT GALLON 11,651.000

40600300/ AGG PR CT TON 123.200

40600990 TEMPORARY RAMP SQ YD 55.000

40603315 HMA SC"C" N70 TON 1,773.000

40603525| P HMA SC "C" N105 TON 261.000

40603550| P HMA SC "D" N105 TON 1,284.000

40701976| HMA PAVT FD 14 3/4 SQ YD 11,610.000

42000411| PCC PVT 9 1/2 JOINTD SQ YD 10,942.000

42001300| PROTECTIVE COAT SQ YD 15,866.000

44000100 PAVEMENT REM SQ YD 10,278.000

44000155| HMA SURF REM 11/2 SQ YD 13,131.000
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SCHEDULE OF PRICES 03/28/2011
conacT
State Job # - C-99-058-09
PPS NBR - 9-00314-0500 Project Number Route
County Name - WILLIAMSON- - NHF-0331/054/ FAP 331
Code - 199 - -
District - 9- -
Section Number - (1-3,1-2)N-1,TS-1
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price
44000500/ COMB CURB GUTTER REM FOOT 345.000
44003100 MEDIAN REMOVAL SQFT 1,460.000
44004250, PAVED SHLD REMOVAL SQ YD 10,146.000
44201839| CL D PATCH T2 16 SQ YD 136.000
44300200| STRIP REF CR CON TR FOOT 9,172.000
48101200 AGGREGATE SHLDS B TON 62.000
48203029| HMA SHOULDERS 8 SQ YD 1,814.000
48203056| HMA SHOULDERS 14 3/4 SQ YD 6,716.000
48300410| PCC SHOULDERS 9 1/2 SQ YD 1,031.000
50800205| REINF BARS, EPOXY CTD POUND 4,630.000
54002020 EXPAN BOLTS 3/4 EACH 20.000
54003000 CONC BOX CUL CU YD 23.900
542A0241] PCULCLA1 36 FOOT 80.000
542A1063| PCULCLA2 18 FOOT 205.000
542A5482| P CUL CL A 1 EQRS 27 FOOT 240.000
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SCHEDULE OF PRICES 03/28/2011
conacT
State Job # - C-99-058-09
PPS NBR - 9-00314-0500 Project Number Route
County Name - WILLIAMSON- - NHF-0331/054/ FAP 331
Code - 199 - -
District - 9- -
Section Number - (1-3,1-2)N-1,TS-1
Iltem Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price
542D0247| PCULCLD1 42 FOOT 60.000
542D0289| PCULCLD1 84 FOOT 110.000
54213660 PRC FLAR END SEC 15 EACH 1.000
54213663| PRC FLAR END SEC 18 EACH 9.000
54213669| PRC FLAR END SEC 24 EACH 4.000
54213681| PRC FLAR END SEC 36 EACH 3.000
54214512 PRC FL END S EQ RS 27 EACH 4.000
54244405| FL INLT BX MED 542546 EACH 2.000
54248510 CONCRETE COLLAR CU YD 1.000
550A0120| STORMSEWCL A1 24 FOOT 325.000
55100500/ STORM SEWER REM 12 FOOT 30.000
55101200 STORM SEWER REM 24 FOOT 190.000
55200400 STORM SEWERS JKD 15 FOOT 95.000
55200600 STORM SEWERS JKD 18 FOOT 80.000
59300100 CONTR LOW-STRENG MATL CU YD 35.400
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SCHEDULE OF PRICES 03/28/2011
NUMBER -
State Job #-- C-99-058-09
PPS NBR - 9-00314-0500 Project Number Route
County Name - WILLIAMSON- - NHF-0331/054/ FAP 331
Code - 199 - -
District - 9- -
Section Number - (1-3,1-2)N-1,TS-1
Iltem Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

60100060 CONC HDWL FOR P DRAIN EACH 18.000

60107600 PIPE UNDERDRAINS 4 FOOT 4,832.000

60108100 PIPE UNDERDRAIN 4 SP FOOT 204.000

60260400| INLETS ADJ NEW T1F CL EACH 1.000

60500060 REMOV INLETS EACH 4.000

60603500 COMB CC&G TB6.06 FOOT 429.000

60603800 COMB CC&G TB6.12 FOOT 287.000

60604400 COMB CC&G TB6.18 FOOT 249.000

60605000 COMB CC&G TB6.24 FOOT 1,214.000

60608600 COMB CC&G TM6.06 FOOT 340.000

60610400 COMB CC&G TM6.24 FOOT 488.000

60618300 CONC MEDIAN SURF 4 SQFT 11,457.000

63000001| SPBGRTY A 6FT POSTS FOOT 550.000

63100167 TR BAR TRM T1 SPL TAN EACH 1.000

67000400| ENGR FIELD OFFICE A CAL MO 5.000
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SCHEDULE OF PRICES 03/28/2011
NUMBER -
State Job #-- C-99-058-09
PPS NBR - 9-00314-0500 Project Number Route
County Name - WILLIAMSON- - NHF-0331/054/ FAP 331
Code - 199 - -
District - 9- -
Section Number - (1-3,1-2)N-1,TS-1
Item Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price
67100100 MOBILIZATION L SUM 1.000
70103815 TR CONT SURVEILLANCE CAL DA 48.000
70106800 CHANGEABLE MESSAGE SN CAL MO 32.000
70300100| SHORT TERM PAVT MKING FOOT 2,715.000
70300210 TEMP PVT MK LTR & SYM SQFT 739.800
70300220| TEMP PVT MK LINE 4 FOOT 28,049.000
70300260 TEMP PVT MK LINE 12 FOOT 1,760.000
70300280 TEMP PVT MK LINE 24 FOOT 338.000
70301000 WORK ZONE PAVT MK REM SQFT 14,906.000
78000100| THPL PVT MK LTR & SYM SQFT 82.200
78000200 THPL PVT MK LINE 4 FOOT 15,441.000
78000600 THPL PVT MK LINE 12 FOOT 700.000
78000650 THPL PVT MK LINE 24 FOOT 86.000
78004200 PREF PL PM TB INL L&S SQFT 657.600
78004210 PREF PL PM TB INL L4 FOOT 20,816.000
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SCHEDULE OF PRICES 03/28/2011
NUMBER -
State Job #-- C-99-058-09
PPS NBR - 9-00314-0500 Project Number Route
County Name - WILLIAMSON- - NHF-0331/054/ FAP 331
Code - 199 - -
District - 9- -
Section Number - (1-3,1-2)N-1,TS-1
Item Unit of
Number Pay Item Description Measure Quantity X Unit Price Total Price

78004250 PREF PL PM TB INL L12 FOOT 1,060.000

78004280 PREF PL PM TB INL L24 FOOT 252.000

78100100 RAISED REFL PAVT MKR EACH 100.000

78200410 GUARDRAIL MKR TYPE A EACH 11.000

78201000 TERMINAL MARKER - DA EACH 1.000

78300200| RAISED REF PVT MK REM EACH 100.000

80300100| LOCATE UNDERGR CABLE FOOT 40.000

81012500/ CONT 1 1/2 PVC FOOT 633.000

81012600 CONT 2 PVC FOOT 664.000

81012800 CONT 3 PVC FOOT 55.000

81012900 CONT 3 1/2 PVC FOOT 20.000

81013000 CONT 4 PVC FOOT 177.000

81021330 CON P 2 PVC FOOT 81.000

81021340/ CON P 2 1/2 PVC FOOT 150.000

81021350 CON P 3 PVC FOOT 113.000
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SCHEDULE OF PRICES 03/28/2011
conacT
State Job # - C-99-058-09
PPS NBR - 9-00314-0500 Project Number Route
County Name - WILLIAMSON- - NHF-0331/054/ FAP 331
Code - 199 - -
District - 9- -
Section Number - (1-3,1-2)N-1,TS-1
Iltem Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

81021360| CON P 3 1/2 PVC FOOT 140.000

81021370/ CON P 4 PVC FOOT 238.000

81400100 HANDHOLE EACH 12.000

81500100/ GULFBOX JUNCTION EACH 4.000

81702450 EC C XLP USE 3-1C 10 FOOT 1,271.000

81900200| TR & BKFIL F ELECT WK FOOT 1,549.000

82103900 LUM SV MM 250W EACH 8.000

82500330| LT CONT PEDM 240V 60 EACH 1.000

85700300| FAC T5 CAB EACH 1.000

86000100 MASTER CONTROLLER EACH 1.000

86200300| UNINTER POWER SUP EXT EACH 1.000

87301245| ELCBL C SIGNAL 14 5C FOOT 2,657.000

87301265| ELCBL C SIGNAL 14 9C FOOT 1,859.000

87301275| ELCBL C SIGNAL 14 12C FOOT 801.000

87301305| ELCBL C LEAD 14 1PR FOOT 12,091.000
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SCHEDULE OF PRICES 03/28/2011
conacT
State Job # - C-99-058-09
PPS NBR - 9-00314-0500 Project Number Route
County Name - WILLIAMSON- - NHF-0331/054/ FAP 331
Code - 199 - -
District - 9- -
Section Number - (1-3,1-2)N-1,TS-1
Iltem Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price

87502310| TS POST PS 16 EACH 2.000

87702970 STL COMB MAAG&P 48 EACH 2.000

87702980| STL COMB MAA&P 50 EACH 2.000

87800100 CONC FDN TY A FOOT 6.000

87800150 CONC FDNTY C FOOT 3.000

87800415| CONC FDN TY E 36D FOOT 56.000

88040070 SHP LED 1F 3S BM EACH 2.000

88040090 SH P LED 1F 3S MAM EACH 12.000

88040150| SHP LED 1F 5S BM EACH 2.000

88040230 SH P LED 2F 3S BM EACH 2.000

88040260 SH P LED 2F 1-3 1-5BM EACH 2.000

88200100 TS BACKPLATE EACH 12.000

88500100| INDUCTIVE LOOP DETECT EACH 13.000

88500200| IND LOOP DET SYS OUT EACH 8.000

88600100 DET LOOP T1 FOOT 2,785.000
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State Job # - C-99-058-09

PPS NBR - 9-00314-0500 Project Number Route

County Name - WILLIAMSON- - NHF-0331/054/ FAP 331

Code - 199 - -

District - 9- -

Section Number - (1-3,1-2)N-1,TS-1

Iltem Unit of
Number Pay Item Description Measure Quantity Unit Price Total Price
89502375| REMOV EX TS EQUIP EACH 1.000




CONTRACT NUMBER 78133

THIS IS THE TOTAL BID $

NOTES:
1. Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2. The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a
discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3. If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY
in order to establish a UNIT PRICE.
4. A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL
STANDARDS GOVERNING CONTRACT
PROCUREMENT: ASSURANCES, CERTIFICATIONS
AND DISCLOSURES

. GENERAL

A. Article 50 of the lllinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of lllinois and to act
in a manner that maintains the integrity and public trust of State government. In discharging this duty, they are charged by law to use all available
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of lllinois.

B. In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards
established for the procurement process, and to make such assurances, disclosures and certifications required by law. Except as otherwise
required in_subsection lll, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been
understood and completed.

C. In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false
certification shall be grounds for the chief procurement officer to void the contract, or subcontract, and may result in the suspension or debarment of
the bidder or subcontractor.

Il. ASSURANCES

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder.

A. Conflicts of Interest

1. The lllinois Procurement Code provides in pertinent part:
Section 50-13. Conflicts of Interest.

(a) Prohibition. It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the lllinois Toll Highway
Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in any
contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by the
payment of funds appropriated by the General Assembly of the State of Illinois or in any contract of the Capital Development Board or the
lllinois Toll Highway authority.

(b) Interests. It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any
such contract or direct pecuniary interest therein.

(c) Combined interests. It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a)
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein.

(d) Securities. Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or
sold by or for the State of lllinois.

(e) Prior interests. This Section does not affect the validity of any contract made between the State and an officer or employee of the State or
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before
his or her election or employment as an officer, member, or employee. The contract is voidable, however, if it cannot be completed within 365
days after the officer, member, or employee takes office or is employed.

The current salary of the Governor is $177,412.00. Sixty percent of the salary is $106,447.20.
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2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the
provisions of Section 50-20 of the Code and Executive Order Number 3 (1998). Information concerning the exemption process is available
from the Department upon request.

B. Negotiations
1. The lllinois Procurement Code provides in pertinent part:
Section 50-15. Negotiations.

(a) It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government
to participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that
person has a contract for future employment or is negotiating concerning possible future employment.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

C. Inducements
1. The lllinois Procurement Code provides:
Section 50-25. Inducement. Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid

for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony. Any person who accepts any money
or other valuable thing for not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or

other valuable thing is guilty of a Class 4 felony.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

D. Revolving Door Prohibition

1. The lllinois Procurement Code provides:

Section 50-30. Revolving door prohibition. Chief procurement officers, State purchasing officers, procurement compliance monitors, their
designees whose principal duties are directly related to State procurement, and executive officers confirmed by the Senate are expressly
prohibited for a period of 2 years after terminating an affected position from engaging in any procurement activity relating to the State agency
most recently employing them in an affected position for a period of at least 6 months. The prohibition includes, but is not limited to: lobbying
the procurement process; specifying; bidding; proposing bid, proposal, or contract documents; on their own behalf or on behalf of any firm,
partnership, association, or corporation. This Section applies only to persons who terminate an affected position on or after January 15, 1999.

2. The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein.

E. Reporting Anticompetitive Practices

1. The lllinois Procurement Code provides:

Section 50-40. Reporting anticompetitive practices. When, for any reason, any vendor, bidder, contractor, chief procurement officer, State
purchasing officer, designee, elected official, or State employee suspects collusion or other anticompetitive practice among any bidders,
offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be transmitted to the Attorney General and the
chief procurement officer.

2. The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40
which may involve the contract for which the bid is submitted.

F. Confidentiality
1. The lllinois Procurement Code provides:

Section 50-45. Confidentiality. Any chief procurement officer, State purchasing officer, designee, or executive officer who willfully uses or
allows the use of specifications, competitive bid documents, proprietary competitive information, proposals, contracts, or selection information
to compromise the fairness or integrity of the procurement, bidding, or contract process shall be subject to immediate dismissal, regardless of
the Personnel code, any contract, or any collective bargaining agreement, and may in addition be subject to criminal prosecution.

2. The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may
involve the contract for which the bid is submitted.
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G. Insider Information
1. The lllinois Procurement Act provides:

Section 50-50. Insider information. It is unlawful for any current or former elected or appointed State official or State employee to knowingly
use confidential information available only by virtue of that office or employment for actual or anticipated gain for themselves or another
person.

2. The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may
involve the contract for which the bid is submitted.

lll. CERTIFICATIONS

The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department
enter into the contract with the bidder. Section 50-2 of the Illinois Procurement Code provides that every person that has entered into a multi-year
contract and every subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial
fiscal year, to the responsible chief procurement officer whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a
contract award. [f a contractor or subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its
certification a detailed explanation of the circumstances leading to the change in certification status. A contractor or subcontractor that makes a
false statement material to any given certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law,
subject to liability under the Whistleblower Reward and Protection Act for submission of a false claim.

A. Bribery

1. The lllinois Procurement Code provides:
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer’'s or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer
employed by the business and:

(1) the business has been finally adjudicated not guilty; or

(2) the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the
Criminal Code of 1961.

(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.

(d) Certification. Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the
Procurement Code shall contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not
barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement officer may declare the
related contract void if any certifications required by this Section are false. A contractor who makes a false statement, material to the
certification, commits a Class 3 felony.

2. The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5.

B. Felons
1. The lllinois Procurement Code provides:

Section 50-10. Felons. Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or
any State agency, or enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that
felony, unless no person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any
involvement with the business.

3. Certification. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Procurement
Code shall contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not
barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement officer may declare the
related contract void if any of the certifications required by this Section are false.

-7-
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C. Debt Delinquency
1. The lllinois Procurement Code provides:

Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract
or subcontract under the Procurement Code. Section 50-11 prohibits a person from entering into a contract with a State agency, or
entering into a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as
defined by the Debt Collection Board. Section 50-12 prohibits a person from entering into a contract with a State agency, or
entering into a subcontract, if it, or any affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal
property into the State of lllinois in accordance with the provisions of the lllinois Use Tax Act. The bidder or contractor or
subcontractor, respectively, further acknowledges that the chief procurement officer may declare the related contract void if this
certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent in the payment of any
debt to the State during the term of the contract.

D. Prohibited Bidders, Contractors and Subcontractors

1. The lllinois Procurement Code provides:

Section 50-10.5 and 50-60(c). Prohibited bidders, contractors and subcontractors.

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director,
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002
or a Class 3 or Class 2 felony under the lllinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years
from the date of conviction. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Procurement Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder,
contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that
the chief procurement officer shall declare the related contract void if any of the certifications completed pursuant to this Section are
false.

E. Section 42 of the Environmental Protection Act

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-12 that the bidder, contractor, or
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the
bidding on or entering into contracts with the State of lllinois or a State agency, or entering into any subcontract, that is subject to
the Procurement Code by a person or business found by a court or the Pollution Control Board to have committed a willful or
knowing violation of Section 42 of the Environmental Protection Act for a period of five years from the date of the order. The bidder
or contractor or subcontractor, respectively, acknowledges that the chief procurement officer may declare the contract void if this
certification is false.

F. Educational Loan
1. Section 3 of the Educational Loan Default Act provides:
§ 3. No State agency shall contract with an individual for goods or services if that individual is in default, as defined in Section 2 of this Act, on
an educational loan. Any contract used by any State agency shall include a statement certifying that the individual is not in default on an

educational loan as provided in this Section.

2. The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in
default on an educational loan as provided in Section 3 of the Act.

G. Bid-Rigqing/Bid Rotating

1. Section 33E-11 of the Criminal Code of 1961 provides:

§ 33E-11. (a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain
a certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a
result of a violation of either Section 33E-3 or 33E-4 of this Article. The State and units of local government shall provide the appropriate
forms for such certification.

(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony.

A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government. No
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in
behalf of the corporation.

-8-
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A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing,
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements
as this offense shall be permanently barred from contracting with any unit of State or local government. No corporation shall be barred from
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation.

2. The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section
33E-4.

H. International Anti-Boycott

1. Section 5 of the International Anti-Boycott Certification Act provides:

§ 5. State contracts. Every contract entered into by the State of lllinois for the manufacture, furnishing, or purchasing of supplies, material, or
equipment or for the furnishing of work, labor, or services, in an amount exceeding the threshold for small purchases according to the
purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a material condition of the contract, by which the
contractor agrees that neither the contractor nor any substantially-owned affiliated company is participating or shall participate in an
international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of
Commerce promulgated under that Act.

2. The bidder makes the certification set forth in Section 5 of the Act.

I. Drug Free Workplace

1. The lllinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor
is a corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees.

2. The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace by:

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled
substance, including cannabis, is prohibited in the contractor’s workplace; specifying the actions that will be taken against employees for
violations of such prohibition; and notifying the employee that, as a condition of employment on such contract, the employee shall abide by the
terms of the statement, and notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than
five (5) days after such conviction.

(b) Establishing a drug free awareness program to inform employees about the dangers of drug abuse in the workplace; the contractor’s policy
of maintaining a drug free workplace; any available drug counseling, rehabilitation, and employee assistance programs; and the penalties that
may be imposed upon employees for drug violations.

(c) Providing a copy of the statement required by subparagraph (1) to each employee engaged in the performance of the contract and to post
the statement in a prominent place in the workplace.

(d) Notifying the Department within ten (10) days after receiving notice from an employee or otherwise receiving actual notice of the conviction
of an employee for a violation of any criminal drug statute occurring in the workplace.

(e) Imposing or requiring, within 30 days after receiving notice from an employee of a conviction or actual notice of such a conviction, an
appropriate personnel action, up to and including termination, or the satisfactory participation in a drug abuse assistance or rehabilitation
program approved by a federal, state or local health, law enforcement or other appropriate agency.

(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and rehabilitation is required and indicating that
a trained referral team is in place.

(g) Making a good faith effort to continue to maintain a drug free workplace through implementation of the actions and efforts stated in this
certification.
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J. Disclosure of Business Operations in Iran

Section 50-36 of the lllinois Procurement Code, 30ILCS 500/50-36 provides that each bid, offer, or proposal submitted for a State contract
shall include a disclosure of whether or not the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or
subsidiaries, within the 24 months before submission of the bid, offer, or proposal had business operations that involved contracts with or
provision of supplies or services to the Government of Iran, companies in which the Government of Iran has any direct or indirect equity share,
consortiums or projects commissioned by the Government of Iran, or companies involved in consortiums or projects commissioned by the
Government of Iran and either of the following conditions apply:

(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction
activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government;
and the Company has failed to take substantial action.

(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least

$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to
the enhancement of Iran's ability to develop petroleum resources of Iran.

» o » o«

The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial
action” are all defined in the Code.

Failure to make the disclosure required by the Code shall cause the bid, offer or proposal to be considered not responsive. The disclosure will
be considered when evaluating the bid, offer, or proposal or awarding the contract. The name of each Company disclosed as doing business
or having done business in Iran will be provided to the State Comptroller.

Check the appropriate statement:

/___/ Company has no business operations in Iran to disclose.

/___| Company has business operations in Iran as disclosed the attached document.

K. Apprenticeship and Training Certification (Does not apply to federal aid projects)

In accordance with the provisions of Section 30-22 (6) of the lllinois Procurement Code, the bidder certifies that it is a participant,
either as an individual or as part of a group program, in the approved apprenticeship and training programs applicable to each type
of work or craft that the bidder will perform with its own forces. The bidder further certifies for work that will be performed by
subcontract that each of its subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved,
applicable apprenticeship and training program; or (b) will, prior to commencement of performance of work pursuant to this contract,
begin participation in an approved apprenticeship and training program applicable to the work of the subcontract. The Department,
at any time before or after award, may require the production of a copy of each applicable Certificate of Registration issued by the
United States Department of Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable
apprenticeship and training programs are those that have been approved and registered with the United States Department of
Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of Registration for all
of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of work or
craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or
craft job category that does not have an applicable apprenticeship or training program. The bidder is responsible for making a
complete report and shall make certain that each type of work or craft job category that will be utilized on the project as
reported on the Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for
and listed.

NA-FEDERAL

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this
certification provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an
applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the
performance of the work of this contract.

-10-
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L. Political Contributions and Registration with the State Board of Elections

Sections 20-160 and 50-37 of the lllinois Procurement Code regulate political contributions from business entities and any affiliated entities or
affiliated persons bidding on or contracting with the state. Generally under Section 50-37, any business entity, and any affiliated entity or
affiliated person of the business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are
prohibited from making any contributions to any political committees established to promote the candidacy of the officeholder responsible for
the awarding of the contracts or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder
or a period 2 years after the termination of the contract, whichever is longer. Any business entity and affiliated entities or affiliated persons
whose state contracts in the current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on
state contracts exceed $50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political
contributions to any political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract
during the period beginning on the date the invitation for bids or request for proposals is issued and ending on the day after the date of award
or selection if the entity was not awarded or selected. Section 20-160 requires certification of registration of affected business entities in
accordance with procedures found in Section 9-35 of The Election Code.

By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37
of the lllinois Procurement Code, and that it makes the following certification:

The undersigned business entity certifies that it has registered as a business with the State Board of Elections and acknowledges a
continuing duty to update the registration in accordance with the above referenced statutes. A copy of the certificate of registration
shall be submitted with the bid. The bidder is cautioned that the Department will not award a contract without submission of the
certificate of registration.

These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof
shall be cause to void the contract under Section 50-60 of the lllinois Procurement Code. This provision does not apply to Federal-aid
contracts.

M. Lobbyist Disclosure

Section 50-38 of the lllinois Procurement Code requires that any bidder or offeror on a State contract that hires a person required to register
under the Lobbyist Registration Act to assist in obtaining a contract shall:

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the

contract,

(i) Not bill or otherwise cause the State of lllinois to pay for any of the lobbyist’s costs, fees, compensation, reimbursements, or
other remuneration, and

(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were

billed to the State.

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.
The chief procurement officer shall post this information, together with the contract award notice, in the online Procurement Bulletin.

Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a
procurement decision made under the Procurement Code for compensation contingent in whole or in part upon the decision or procurement.
Any person who violates this subsection is guilty of a business offense and shall be fined not more than $10,000.

Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the lllinois Lobbyist Registration Act
(25 ILCS 170) in connection with this contract.

[0 Bidder has not hired any person required to register pursuant to the lllinois Lobbyist Registration Act in connection with this
contract.

Or

[ Bidder has hired the following persons required to register pursuant to the lllinois Lobbyist Registration Act in connection with the
contract:

Name and address of person:
All costs, fees, compensation, reimbursements and other remuneration paid to said person:

11-
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IV. DISCLOSURES

A. The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter
into the contract with the bidder. The bidder further certifies that the Department has received the disclosure forms for each bid.

The chief procurement officer may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor
rendered a false or erroneous disclosure. A contractor or subcontractor may be suspended or debarred for violations of the Procurement Code.
Furthermore, the chief procurement officer may void the contract and the surety providing the performance bond shall be responsible for completion
of the contract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the lllinois Procurement Code provides that all bids of more than $25,000 shall be accompanied by disclosure of the financial
interests of the bidder. This disclosed information for the successful bidder, will be maintained as public information subject to release by request
pursuant to the Freedom of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a material term of the contract.
Furthermore, pursuant to Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and issue a recommendation to void a
contract or reject a proposal or bid based on any violation of the Procurement Code or the existence of a conflict of interest as provided_in
subsections (b) and (d) of Section 50-35.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a bidder is a privately
held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

The current annual salary of the Governor is $177,412.00.

In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. Subject individuals should be covered each by one form. In addition, a second form (Disclosure Form B) provides for the disclosure
of current or pending procurement relationships with other (non-IDOT) state agencies. The forms must be included with each bid.

C. Disclosure Form Instructions

Form A Instructions for Financial Information & Potential Conflicts of Interest

If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A. If a
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. If a
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure
form. To do this, the bidder should answer each of the following questions. A “YES” answer indicates Form A must be completed. If the answer to
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by a person that is
authorized to execute contracts for the bidding company. Note: These questions are for assistance only and are not required to be completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES __ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than 60% of the annual salary of the Governor? YES NO

3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s
distributive income? YES __ NO __

4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income,
but which is less than 60% of the annual salary of the Governor? YES NO __

(Note: Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more
than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The bidder must determine each individual in the bidding entity or
the bidding entity’s parent company that would cause the questions to be answered “Yes”. Each form must be signed and dated by a person that is
authorized to execute contracts for your organization. Photocopied or stamped signatures are not acceptable. The person signing can be, but
does not have to be, the person for which the form is being completed. The bidder is responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by a person
that is authorized to execute contracts for your company.
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information

Disclosure Form B must be completed for each bid submitted by the bidding entity. Note: Checking the NOT APPLICABLE STATEMENT on Form
A does not allow the bidder to ignore Form B. Form B must be completed, checked, and dated or the bidder may be considered nonresponsive
and the bid will not be accepted.

The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other
ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the bidder only needs to complete the
check box on the bottom of Form B. If “Yes” is checked, the bidder must do one of the following:

Option I: If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Do not include IDOT contracts. Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts
and are not to be included. Contracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital
Development Board must be included. Bidders who submit Affidavits of Availability are suggested to use Option II.

Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of lllinois
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships. For any contracts that are not covered by the
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s). These might be such things as leases.
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Form A
Financial Information &
Potential Conflicts of Interest
Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number

Email Address

Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement Code (30
ILCS 500). Vendors desiring to enter into a contract with the State of lllinois must disclose the financial information and
potential conflict of interest information as specified in this Disclosure Form. This information shall become part of the
publicly available contract file. This Form A must be completed for bids in excess of $25,000, and for all open-ended
contracts. A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of
the requirements set forth in Form A. See Disclosure Form Instructions.

The current annual salary of the Governor is $177,412.00.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the BIDDER (or its parent) in
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure
Form A for each individual meeting these requirements)

NAME:

FOR INDIVIDUAL (type or print information)

ADDRESS

stock sole proprietorship
% or $ value of ownership/distributable income share:

Type of ownership/distributable income share:

Partnership other: (explain on separate sheet):

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional pages and

describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.

Yes __ _No_

If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois State

Toll Highway Authority?

Yes __ _No__

2. Are you currently appointed to or employed by any agency of the State of Illinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds 60% of the annual salary of the Governor provide the name the State

agency for which you are employed and your annual salary.
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3. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or
corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor? Yes ___ No __

4. |If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you and your spouse
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income
of your firm, partnership, association or corporation, or (ii) an amount in excess of two times the
salary of the Governor? Yes ___ No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment for services

in the previous 2 years.
Yes __No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the lllinois State Toll Highway Authority? Yes __ _No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds 60% of the
annual salary of the Governor, provide the name of the spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (ii) an amount in excess 100% of the
annual salary of the Governor? Yes ___No__

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you
and your spouse or any minor children entitled to receive (i) more than 15% in the
aggregate of the total distributable income from your firm, partnership, association or corporation, or
(ii) an amount in excess of two times the salary of the Governor?

Yes ___ No

(c) Elective status; the holding of elective office of the State of lllinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
lllinois currently or in the previous 3 years. Yes __No__

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(e) Appointive office; the holding of any appointive government office of the State of Illinois, the United State of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statues
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes _ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __No__

(g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __ No__
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(i) Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes __ No__

(j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes __ No

3. Communication Disclosure.

Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or
employee concerning the bid or offer. This disclosure is a continuing obligation and must be promptly supplemented
for accuracy throughout the process and throughout the term of the contract. If no person is identified, enter “None”
on the line below:

Name and address of person(s):
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4. Debarment Disclosure. For each of the persons identified under Sections 2 and 3 of this form, disclose whether
any of the following has occurred within the previous 10 years: debarment from contracting with any governmental
entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative findings; and
criminal felony convictions. This disclosure is a continuing obligation and must be promptly supplemented for
accuracy throughout the procurement process and term of the contract. If no person is identified, enter “None” on the
line below:

Name of person(s):

Nature of disclosure:

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page. Under
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my
knowledge.

Completed by: [ ]

Signature of Individual or Authorized Representative Date

NOT APPLICABLE STATEMENT

Under penalty of perjury, | have determined that no individuals associated with this organization meet
the criteria that would require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page.

[

Signature of Authorized Representative Date

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Procurement Code.
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Form B

Other Contracts &
Procurement Related Information

Disclosure

Contractor Name

Legal Address

City, State, Zip

Telephone Number

Email Address

Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement
Act (30 ILCS 500). This information shall become part of the publicly available contract file. This Form B must

be completed for bids in excess of $25,000, and for all open-ended contracts.

DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with
any other State of Illinois agency: Yes __ _No _
If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page.

2. If “Yes” is checked. Identify each such relationship by showing State of lllinois agency name and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM

INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Representative

Date
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SPECIAL NOTICE TO CONTRACTORS

The following requirements of the lllinois Department of Human Rights' Rules and Regulations are applicable to bidders
on all construction contracts advertised by the lllinois Department of Transportation:

(a)

(b)

(c)

CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION

All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's
Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee
utilization in all job classifications on the contract project.

The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained
therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or
women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 7.2 of the
lllinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended on September
17, 1980. If it is determined that the contract awardee's projections reflect an underutilization of minority persons
and/or women in any job classification, it shall be advised in writing of the manner in which it is underutilizing and such
awardee shall be considered to be in breach of the contract unless, prior to commencement of work on the contract
project, it submits revised satisfactory projections or an acceptable written affirmative action plan to correct such
underutilization including a specific timetable geared to the completion stages of the contract.

The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's
Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence
related thereto. The Department of Human Rights may review and revise any action taken by the Department of
Transportation with respect to these requirements.
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PART I. IDENTIFICATION
Dept. Human Rights #

RETURN WITH BID

Name of Bidder:

Contract No. 78133
WILLIAMSON County
Section (I-3,1-2)N-1,TS-1
Project NHF-0331(054)
Route FAP 331

District 9 Construction Funds

Duration of Project:

PART Il. WORKFORCE PROJECTION

A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in

which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce

projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract:
TABLE A

TABLE B

TOTAL Workforce Projection for Contract

MINORITY EMPLOYEES

TRAINEES

CURRENT EMPLOYEES
TO BE ASSIGNED
TO CONTRACT

JOB TOTAL
CATEGORIES EMPLOYEES BLACK

HISPANIC

*OTHER APPREN-
MINOR. TICES

ON THE JOB
TRAINEES

TOTAL MINORITY

EMPLOYEES EMPLOYEES

M F M F

M

F

M

F [ M [ F

M F

M

F M F

OFFICIALS
(MANAGERS)

SUPERVISORS

FOREMEN

CLERICAL

EQUIPMENT
OPERATORS

MECHANICS

TRUCK DRIVERS

IRONWORKERS

CARPENTERS

CEMENT MASONS

ELECTRICIANS

PIPEFITTERS,
PLUMBERS

PAINTERS

LABORERS,
SEMI-SKILLED

LABORERS,
UNSKILLED

TOTAL

TABLE C

TOTAL Training Projection for C

ontract

EMPLOYEES TOTAL
IN EMPLOYEES BLACK

HISPANIC

*OTHER
MINOR.

TRAINING M F M F

M

F

M

F

APPRENTICES

ON THE JOB
TRAINEES

*Other minorities are defined as Asians (A) or Native Americans (N).
Please specify race of each employee shown in Other Minorities column.

Note: See instructions on page 2
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RETURN WITH BID Contract No. 78133

WILLIAMSON County
Section (I-3,1-2)N-1,TS-1
Project NHF-0331(054)

Route FAP 331

District 9 Construction Funds

PART Il. WORKFORCE PROJECTION - continued

B.

Included in “Total Employees” under Table A is the total number of new hires that would be employed in the
event the undersigned bidder is awarded this contract.

The undersigned bidder projects that: (number) new hires would be
recruited from the area in which the contract project is located; and/or (number)
new hires would be recruited from the area in which the bidder’s principal

office or base of operation is located.

Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors.

The undersigned bidder estimates that (number) persons will
be directly employed by the prime contractor and that (number) persons will be
employed by subcontractors.

PART Illl. AFFIRMATIVE ACTION PLAN

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee

Company Telephone Number

utilization projection included under PART Il is determined to be an underutilization of minority persons or women
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee
utilization are corrected. Such Affirmative Action Plan will be subject to approval by the contracting agency and
the Department of Human Rights.

The undersigned bidder understands and agrees that the minority and female employee utilization projection
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed
to be part of the contract specifications.

Address

NOTICE REGARDING SIGNATURE

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form. The following signature block needs
to be completed only if revisions are required.

Signature: [] Title: Date:
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel.
Table A - Include both the number of employees that would be hired to perform the contract work and the total number currently employed

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees. The “Total Employees” column
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work.

Table B - Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees

currently employed.

Table C - Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A.

BC-1256 (Rev. 12/11/08)

-21-



RETURN WITH BID

ADDITIONAL FEDERAL REQUIREMENTS

In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all
bidders make the following certifications.

A

By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either
directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any
action, in restraint of free competitive bidding in connection with the submitted bid. This statement
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the
United States.

CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY:

1. Have you participated in any previous contracts or subcontracts subject to the equal
opportunity clause. YES NO
2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of

OFCC, any Federal agency, or the former President’'s Committee on Equal Employment
Opportunity, all reports due under the applicable filing requirements of those organizations?
YES NO
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RETURN WITH BID Contract No. 78133
WILLIAMSON County
Section (I-3,I-2)N-1,TS-1
Project NHF-0331(054)
Route FAP 331
District 9 Construction Funds

PROPOSAL SIGNATURE SHEET

The undersigned bidder hereby makes and submits this bid on the subject Proposal, thereby assuring the Department that all requirements of
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid.

Firm Name

(IF AN INDIVIDUAL) Signature of Owner

Business Address

Firm Name

By

(IF A CO-PARTNERSHIP) Business Address

Name and Address of All Members of the Firm:

Corporate Name

By
Signature of Authorized Representative
(IF A CORPORATION)
Typed or printed name and title of Authorized Representative
Attest
Signature
(IF A JOINT VENTURE, USE THIS SECTION
FOR THE MANAGING PARTY AND THE Business Address
SECOND PARTY SHOULD SIGN BELOW)
Corporate Name
By
(IF A JOINT VENTURE) Signature of Authorized Representative
Typed or printed name and title of Authorized Representative
Attest

Signature

Business Address

If more than two parties are in the joint venture, please attach an additional signature sheet.
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llinois Department Proposal Bid Bond
of Transportation (Effective November 1, 1992)
Iltem No.

Letting Date

KNOW ALL MEN BY THESE PRESENTS, That We

as PRINCIPAL, and

as SURETY, are
held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for the amount
specified in Article 102.09 of the “Standard Specifications for Road and Bridge Construction” in effect on the date of invitation for bids, whichever
is the lesser sum, well and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors,
administrators, successors and assigns.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH, that whereas, the PRINCIPAL has submitted a bid proposal to the
STATE OF ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin ltem
Number and Letting Date indicated above.

NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time

and as specified in the bidding and contract documents, submit a DBE Utilization Plan that is accepted and approved by the Department; and if,
after award by the Department, the PRINCIPAL shall enter into a contract in accordance with the terms of the bidding and contract documents
including evidence of the required insurance coverages and providing such bond as specified with good and sufficient surety for the faithful
performance of such contract and for the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the
failure of the PRINCIPAL to make the required DBE submission or to enter into such contract and to give the specified bond, the PRINCIPAL pays
to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and
void. otherwise. it shall remain in full force and effect.

IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding
paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor. If Surety does not make full
payment within such period of time, the Department may bring an action to collect the amount owed. Surety is liable to the Department for all its
expenses, including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part.

In TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by

their respective officers this day of AD.,
PRINCIPAL SURETY
(Company Name) (Company Name)
By By:
(Signature & Title) (Signature of Attorney-in-Fact)

Notary Certification for Principal and Surety
STATE OF ILLINOIS,

County of

I, , @ Notary Public in and for said County, do hereby certify that

and

(Insert names of individuals signing on behalf of PRINCIPAL & SURETY)

who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of PRINCIPAL
and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said instrument as their free
and voluntary act for the uses and purposes therein set forth.

Given under my hand and notarial seal this day of A.D.

My commission expires

Notary Public

In lieu of completing the above section of the Proposal Bid Form, the Principal may file an Electronic Bid Bond. By signing the proposal and
marking the check box next to the Signature and Title line below, the Principal is ensuring the identified electronic bid bond has been executed
and the Principal and Surety are firmly bound unto the State of lllinois under the conditions of the bid bond as shown above.

a

Electronic Bid Bond ID# Company / Bidder Name Signature and Title

BDE 356B (REV. 10/24/07)



llinois Department
of Transportation DBE Utilization Plan

(1) Policy

It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds. Consequently the
requirements of 49 CFR Part 26 apply to this contract.

(2) Obligation

The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds. The
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said
businesses have the maximum opportunity to compete for and perform under this contract. The contractor shall not discriminate on the
basis of race, color, national origin or sex in the award and performance of contracts.

(3) Project and Bid Identification

Complete the following information concerning the project and bid:

Route Total Bid
Section Contract DBE Goal
(Percent) (Dollar Amount)
Project
County

Letting Date

Contract No.

Letting Item No.

(4) Assurance

I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this
project my company : (check one)

|:| Meets or exceeds contract award goals and has provided documented participation as follows:
Disadvantaged Business Participation percent

Attached are the signed participation statements, forms SBE 2025, required by the Special Provision evidencing availability and
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the
work of the contract.

|:| Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has
provided participation as follows:

Disadvantaged Business Participation percent

The contract goals should be accordingly modified or waived. Attached is all information required by the Special Provision in
support of this request including good faith effort. Also attached are the signed participation statements, forms SBE 2025,
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each
business will perform a commercially useful function in the work of the contract.

Company The “as read” Low Bidder is required to comply with the Special Provision.

By Submit only one utilization plan for each project. The utilization plan shall be
submitted in accordance with the special provision.

Title

Bureau of Small Business Enterprises Local Let Projects

2300 South Dirksen Parkway Submit forms to the

Springfield, lllinois 62764 Local Agency
Date

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law. Disclosure of this information is
REQUIRED. Failure to provide any information will result in the contract not being awarded. This form has been approved by the State Forms Manager Center.

SBE 2026 (Rev. 11/23/09)



llinois Department

of Transportation DBE Participation Statement
Subcontractor Registration Letting
Participation Statement Iltem No.
(1) Instructions Contract

This form must be completed for each disadvantaged business participating in the Utilization Plan. This form shall
be submitted in accordance with the special provision and will be attached to the Utilization Plan form.. If
additional space is needed complete an additional form for the firm.

(2) Work

Pay ltem
No. Description Quantity Unit Price Total

Total

(3) Partial Payment Items
For any of the above items which are partial pay items, specifically describe the work and subcontract dollar
amount:

(4) Commitment

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below
has agreed to perform a commercially useful function in the work of the contract item(s) listed above and to
execute a contract with the prime contractor. The undersigned further understand that no changes to this
statement may be made without prior approval from the Department’s Bureau of Small Business Enterprises and
that complete and accurate information regarding actual work performed on this project and the payment therefore
must be provided to the Department.

Signature for Prime Contractor Signature for DBE Firm
Title Title
Date Date
Contact Contact Person
Phone Phone
Firm Name Firm Name
Address Address
City/State/Zip City/State/Zip
E

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and federal WC

law. Disclosure of this information is REQUIRED. Failure to provide any information will result in the contract not being awarded. This form has been approved by
the State Forms Management Center.

SBE 2025 (Rev. 11/03/09)



PROPOSAL ENVELOPE

lllinois Department
of Transportation

PROPOSALS

for construction work advertised for bids by the
lllinois Department of Transportation

Item No. Item No. Iltem No.

Submitted By:

Name:
Address:

Phone No.

Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the
submittal of bids. If proposals are mailed, they should be enclosed in a second or outer envelope addressed
to:

Engineer of Design and Environment - Room 326
lllinois Department of Transportation

2300 South Dirksen Parkway

Springdfield, lllinois 62764

NOTICE

Individual bids, including Bid Bond and/or supplemental information
if required, should be securely stapled.



CONTRACTOR OFFICE COPY OF
CONTRACT SPECIFICATIONS

NOTICE

None of the following material needs to be returned with the bid package unless the
special provisions require documentation and/or other information to be submitted.

Contract No. 78133
WILLIAMSON County
Section (I-3,1-2)N-1,TS-1
Project NHF-0331(054)

Route FAP 331

District 9 Construction Funds

@ lllinois Department of Transportation



SUBCONTRACTOR DOCUMENTATION

Public Acts 96-0795 and 96-0920, enacted substantial changes to the provisions of the
lllinois Procurement Code (30 ILCS 500). Among the changes are provisions affecting
subcontractors. The Contractor awarded this contract will be required as a material
condition of the contract to implement and enforce the contract requirements
applicable to subcontractors approved in accordance with article 108.01 of the
Standard Specifications for Road and Bridge Construction.

If the Contractor seeks approval of subcontractors to perform a portion of the work, and
approval is granted by the Department, the Contractor shall provide a copy of the
subcontract to the Chief Procurement Officer within 20 calendar days after execution of
the subcontract.

The subcontract shall contain the certifications required to be made by subcontractors
pursuant to Article 50 of the lllinois Procurement Code. This Notice to Bidders includes
a document incorporating all required subcontractor certifications and disclosures for
use by the Contractor in compliance with this mandate. The document is entitled State
Required Ethical Standards Governing Subcontractors.
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STATE ETHICAL STANDARDS
GOVERNING SUBCONTRACTORS

Article 50 of the lllinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of lllinois and to act
in a manner that maintains the integrity and public trust of State government. In discharging this duty, they are charged by law to use all available
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of lllinois.

The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the
Department approve the subcontractor. The chief procurement officer may terminate or void the subcontract approval if it is later determined that
the bidder or subcontractor rendered a false or erroneous certification.

Section 50-2 of the lllinois Procurement Code provides that every person that has entered into a multi-year contract and every subcontractor with a
multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible chief
procurement officer whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award. If a contractor or
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of
the circumstances leading to the change in certification status. A contractor or subcontractor that makes a false statement material to any given
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the
Whistleblower Reward and Protection Act for submission of a false claim.

A. Bribery

1. The lllinois Procurement Code provides:
Section 50-5. Bribery.
(a) Prohibition. No person or business shall be awarded a contract or subcontract under this Code who:

(1) has been convicted under the laws of lllinois or any other state of bribery or attempting to bribe an officer or employee of the State of
lllinois or any other state in that officer's or employee’s official capacity; or

(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct.

(b) Businesses. No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer
employed by the business and:

(1) the business has been finally adjudicated not guilty; or

(2) the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of
Section 5-4 of the Criminal Code of 1961.

(c) Conduct on behalf of business. For purposes of this Section, when an official, agent, or employee of a business committed the bribery or
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the
business shall be chargeable with the conduct.

(d) Certification. Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the
Procurement Code shall contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not
barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement officer may declare the
related contract void if any certifications required by this Section are false. A contractor who makes a false statement, material to the
certification, commits a Class 3 felony.

2. The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5.

B. Felons
1. The lllinois Procurement Code provides:

Section 50-10. Felons. Unless otherwise provided, no person or business convicted of a felony shall do business with the State of lllinois or
any State agency, or enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that
felony, unless no person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any
involvement with the business.

2. Certification. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the
Procurement Code shall contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or
subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that the chief procurement
officer may declare the related contract void if any of the certifications required by this Section are false.
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C. Debt Delinquency

1. The lllinois Procurement Code provides:

Section 50-11 and 50-12. Debt Delinquency.

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract
or subcontract under the Procurement Code. Section 50-11 prohibits a person from entering into a contract with a State agency, or
entering into a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as
defined by the Debt Collection Board. Section 50-12 prohibits a person from entering into a contract with a State agency, or
entering into a subcontract, if it, or any affiliate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal
property into the State of lllinois in accordance with the provisions of the lllinois Use Tax Act. The bidder or contractor or
subcontractor, respectively, further acknowledges that the chief procurement officer may declare the related contract void if this
certification is false or if the bidder, contractor, or subcontractor, or any affiliate, is determined to be delinquent in the payment of any
debt to the State during the term of the contract.

D. Prohibited Bidders, Contractors and Subcontractors

1. The lllinois Procurement Code provides:

Section 50-10.5 and 50-60(c). Prohibited bidders, contractors and subcontractors.

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director,
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002
or a Class 3 or Class 2 felony under the lllinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years
from the date of conviction.. Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Procurement Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder,
contractor, or subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that
the chief procurement officer shall declare the related contract void if any of the certifications completed pursuant to this Section are
false.

E. Section 42 of the Environmental Protection Act

The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-12 that the bidder, contractor, or
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the
bidding on or entering into contracts with the State of lllinois or a State agency, or entering into any subcontract, that is subject to
the Procurement Code by a person or business found by a court or the Pollution Control Board to have committed a willful or
knowing violation of Section 42 of the Environmental Protection Act for a period of five years from the date of the order. The bidder
or contractor or subcontractor, respectively, acknowledges that the chief procurement officer may declare the contract void if this
certification is false.

The undersigned, on behalf of the subcontracting company, has read and
understands the above certifications and makes the certifications as required by law.

Name of Subcontracting Company

Authorized Officer Date
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SUBCONTRACTOR DISCLOSURES

|. DISCLOSURES

A. The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed. The subcontractor
further certifies that the Department has received the disclosure forms for each subcontract.

The chief procurement officer may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor
rendered a false or erroneous disclosure. A contractor or subcontractor may be suspended or debarred for violations of the Procurement Code.
Furthermore, the chief procurement officer may void the contract or subcontract.

B. Financial Interests and Conflicts of Interest

1. Section 50-35 of the lllinois Procurement Code provides that all subcontracts with a total value of $25,000 or more, from subcontractors
identified in Section 20-120 of the lllinois Procurement Code, shall be accompanied by disclosure of the financial interests of the subcontractor.
This disclosed information for the subcontractor, will be maintained as public information subject to release by request pursuant to the Freedom of
Information Act, filed with the Procurement Policy Board, and shall be incorporated as a material term of the Prime Contractor’s contract.
Furthermore, pursuant to this Section, the Procurement Policy Board may recommend to allow or void a contract or subcontract based on a
potential conflict of interest.

The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60%
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure. If a subcontractor is a
privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that Federal 10K
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%. The disclosure
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form.

The current annual salary of the Governor is $177,412.00.

In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract,
proposal, lease, or other relationship.

2. Disclosure Forms. Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share
requirements. Subject individuals should be covered each by one form. In addition, a second form (Disclosure Form B) provides for the disclosure
of current or pending procurement relationships with other (non-IDOT) state agencies.

C. Disclosure Form Instructions

Form A Instructions for Financial Information & Potential Conflicts of Interest

If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form
A. If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the
information that Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in
excess of 5%. If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to
complete a financial disclosure form. To do this, the subcontractor should answer each of the following questions. A “YES” answer indicates Form
A must be completed. If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of
Form A must be signed and dated by a person that is authorized to execute contracts for the subcontracting company. Note: These questions are
for assistance only and are not required to be completed.

1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent
entity? YES __ NO

2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater
than 60% of the annual salary of the Governor? YES NO

3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent
entity’s distributive income? YES __ NO __

(Note: Distributive income is, for these purposes, any type of distribution of profits. An annual salary is not distributive
income.)

4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income,
but which is less than 60% of the annual salary of the Governor? YES NO __

(Note: Only one set of forms needs to be completed per person per subcontract even if a specific individual would require a yes answer
to more than one question.)

A “YES” answer to any of these questions requires the completion of Form A. The subcontractor must determine each individual in the
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”. Each form must be
signed and dated by a person that is authorized to execute contracts for your organization. Photocopied or stamped signatures are not
acceptable. The person signing can be, but does not have to be, the person for which the form is being completed. The subcontractor is
responsible for the accuracy of any information provided.

If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by
a person that is authorized to execute contracts for your company.

-a-
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information

Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity. Note: Checking the NOT APPLICABLE
STATEMENT on Form A does not allow the subcontractor to ignore Form B. Form B must be completed, checked, and dated or the subcontract
will not be approved.

The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or
other ongoing procurement relationship with any other (non-IDOT) State of lllinois agency. If “No” is checked, the subcontractor only needs to
complete the check box on the bottom of Form B. If “Yes” is checked, the subcontractor must list all non-IDOT State of lllinois agency pending
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships. These items may be listed on Form B or on an
attached sheet(s). Contracts with cities, counties, villages, etc. are not considered State of lllinois agency contracts and are not to be included.
Contracts or subcontracts with other State of lllinois agencies such as the Department of Natural Resources or the Capital Development Board
must be included.

-b-
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ILLINOIS DEPARTMENT Form A

Subcontractor: Financial
OF TRANSPORTATION Information & Potential Conflicts

of Interest Disclosure

Subcontractor Name

Legal Address

City, State, Zip

Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement
Code (30 ILCS 500). Subcontractors desiring to enter into a subcontract of a State of lllinois contract must
disclose the financial information and potential conflict of interest information as specified in this Disclosure
Form. This information shall become part of the publicly available contract file. This Form A must be completed
for subcontracts with a total value of $25,000 or more, from subcontractors identified in Section 20-120 of the
lllinois Procurement Code, and for all open-ended contracts. A publicly traded company may submit a 10K
disclosure (or equivalent if applicable) in satisfaction of the requirements set forth in Form A. See
Disclosure Form Instructions.

The current annual salary of the Governor is $177,412.00.

DISCLOSURE OF FINANCIAL INFORMATION

1. Disclosure of Financial Information. The individual named below has an interest in the SUBCONTRACTOR (or
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of
more than 60% of the annual salary of the Governor. (Make copies of this form as necessary and attach a
separate Disclosure Form A for each individual meeting these requirements)

FOR INDIVIDUAL (type or print information)

NAME:

ADDRESS

Type of ownership/distributable income share:

stock sole proprietorship Partnership other: (explain on separate sheet):
% or $ value of ownership/distributable income share:

2. Disclosure of Potential Conflicts of Interest. Check “Yes” or “No” to indicate which, if any, of the following
potential conflict of interest relationships apply. If the answer to any question is “Yes”, please attach additional
pages and describe.

(a) State employment, currently or in the previous 3 years, including contractual employment of services.
Yes __ _No__
If your answer is yes, please answer each of the following questions.

1. Are you currently an officer or employee of either the Capitol Development Board or the lllinois State
Toll Highway Authority? Yes _ No__

2. Are you currently appointed to or employed by any agency of the State of lllinois? If you are
currently appointed to or employed by any agency of the State of lllinois, and your annual salary
exceeds 60% of the annual salary of the Governor, provide the name the State
agency for which you are employed and your annual salary.

-C-




RETURN WITH SUBCONTRACT

3. If you are currently appointed to or employed by any agency of the State of lllinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive
(i) more than 7 1/2% of the total distributable income of your firm, partnership, association or

corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?
Yes __ _No__

4. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual
salary exceeds 60% of the annual salary of the Governor, are you and your spouse
or minor children entitled to receive (i) more than 15 % in the aggregate of the total distributable
income of your firm, partnership, association or corporation, or (ii) an amount in excess of two times
the salary of the Governor? Yes __ _No__

(b) State employment of spouse, father, mother, son, or daughter, including contractual employment services

in the previous 2 years.
Yes __No

If your answer is yes, please answer each of the following questions.

1. Is your spouse or any minor children currently an officer or employee of the Capitol Development
Board or the lllinois State Toll Highway Authority? Yes __ _No__

2. Is your spouse or any minor children currently appointed to or employed by any agency of the State
of lllinois? If your spouse or minor children is/are currently appointed to or employed by any
agency of the State of lllinois, and his/her annual salary exceeds 60% of the

annual salary of the Governor, provide the name of your spouse and/or minor children, the name
of the State agency for which he/she is employed and his/her annual salary.

3. If your spouse or any minor children is/are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you entitled to receive (i) more than 71/2% of the total distributable income of your
firm, partnership, association or corporation, or (ii) an amount in excess of of 100% of the
annual salary of the Governor? Yes __ _No__

4. If your spouse or any minor children are currently appointed to or employed by any agency of the
State of lllinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,
are you and your spouse or minor children entitled to receive (i) more than 15 % in the
aggregate of the total distributable income of your firm, partnership, association or corporation, or

(i) an amount in excess of two times the salary of the Governor?
Yes __ _No

(c) Elective status; the holding of elective office of the State of lllinois, the government of the United States, any
unit of local government authorized by the Constitution of the State of lllinois or the statutes of the State of
lllinois currently or in the previous 3 years. Yes __No__

(d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __No__

(e) Appointive office; the holding of any appointive government office of the State of lllinois, the United States of
America, or any unit of local government authorized by the Constitution of the State of lllinois or the statutes
of the State of lllinois, which office entitles the holder to compensation in excess of the expenses incurred in
the discharge of that office currently or in the previous 3 years. Yes __ _No__

(f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __No__

(g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government.
Yes __No__
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(h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,
son, or daughter. Yes __ _No__

(iy Compensated employment, currently or in the previous 3 years, by any registered election or reelection
committee registered with the Secretary of State or any county clerk of the State of lllinois, or any political
action committee registered with either the Secretary of State or the Federal Board of Elections.

Yes _ No__

(i) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the
last 2 years by any registered election or re-election committee registered with the Secretary of State or any
county clerk of the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections.

Yes ___No

3. Communication Disclosure.

Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or
employee concerning the bid or offer. This disclosure is a continuing obligation and must be promptly
supplemented for accuracy throughout the process and throughout the term of the contract. If no person is
identified, enter “None” on the line below:

Name and address of person(s):

-e-
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4. Debarment Disclosure. For each of the persons identified under Sections 2 and 3 of this form, disclose
whether any of the following has occurred within the previous 10 years: debarment from contracting with any
governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative
findings; and criminal felony convictions. This disclosure is a continuing obligation and must be promptly
supplemented for accuracy throughout the procurement process and term of the contract. If no person is
identified, enter “None” on the line below:

Name of person(s):

Nature of disclosure:

APPLICABLE STATEMENT

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page. Under
penalty of perjury, | certify the contents of this disclosure to be true and accurate to the best of my
knowledge.

Completed by: []

Signature of Individual or Authorized Officer Date

NOT APPLICABLE STATEMENT

Under penalty of perjury, | have determined that no individuals associated with this organization meet
the criteria that would require the completion of this Form A.

This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page.

[

Signature of Authorized Officer Date

£




RETURN WITH SUBCONTRACT

Icl)_::' I-::llg A?\l SDIE(I;Q!I?;'I“'"IE';T Subcontractof:og:hzr Contracts &
Procurement Related Information
Disclosure
Subcontractor Name
Legal Address
City, State, Zip
Telephone Number Email Address Fax Number (if available)

Disclosure of the information contained in this Form is required by the Section 50-35 of the lllinois Procurement Act (30
ILCS 500). This information shall become part of the publicly available contract file. This Form B must be completed for
subcontracts with a total value of $25,000 or more, from subcontractors identified in Section 20-120 of the lllinois
Procurement Code, and for all open-ended contracts.

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION

1. Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with
any other State of lllinois agency: Yes _ No _

If “No” is checked, the subcontractor only needs to complete the signature box on the bottom of this page.

2. If “Yes” is checked. Identify each such relationship by showing State of lllinois agency name and other descriptive
information such as bid or project number (attach additional pages as necessary). SEE DISCLOSURE FORM
INSTRUCTIONS:

THE FOLLOWING STATEMENT MUST BE CHECKED

Signature of Authorized Officer Date




1.

lllinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Sealed proposals for the improvement described herein will be
received by the Department of Transportation at the Harry R. Hanley Building, 2300 South Dirksen
Parkway, in Springdfield, lllinois until 10:00 o’clock a.m., April 29, 2011. All bids will be gathered, sorted,
publicly opened and read in the auditorium at the Department of Transportation’s Harry R. Hanley Building
shortly after the 10:00 a.m. cut off time.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 78133
WILLIAMSON County
Section (I-3,1-2)N-1,TS-1
Project NHF-0331(054)

Route FAP 331

District 9 Construction Funds

This project involves the addition of a third lane eastbound and westbound on IL Rte. 13 and
pavement widening on 1-148. The southern existing frontage roads will be relocated to a point further
south on 1-148. This project is located at the intersection of IL 13 and IL 148 in Williamson County.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Gary Hannig,
Secretary
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STATE OF ILLINOIS
SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1, 2007, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials"
in effect on the date of invitation for bids, and the Supplemental Specifications and Recurring
Special Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAP Route 331 (IL 13), Project NHF-0331 (054), Section (I-2,I-3)N-1,TS-2,
Williamson County, Contract No. 78133 and in case of conflict with any part or parts of said
Specifications, the said Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

The project is located at the intersection of lllinois 13 and lllinois 148 in Williamson County.

DESCRIPTION OF PROJECT

The project involves the addition of a third through lane eastbound and westbound on lllinois 13
and pavement widening on lllinois 148. The southern existing frontage roads will be relocated to
a point further south on lllinois 148. Major items of work include: pavement removal, sub-base
granular material, jointed PCC pavement, HMA binder and surface, combination curb and
gutter, drainage items and new signals.

UTILITIES
Effective 1984 Revised 1/2/97

Add the following after the first paragraph of Article 105.07 of the Standard Specifications:

Underground utilities have been plotted from available surveys and records and, therefore, their
locations must be considered approximate only. There also may be utilities for which the
locations are unknown. Verification of locations of underground utilities, shown or not shown,
will be the responsibility of the Contractor. The following utility companies have facilities within
the project limits:

Name and Address Estimated Date
of Utility Type Locations Adjustment Completed
Ameren CIPS
P.O. Box 460 Electric Throughout | Before or During Construction
Marion, IL 62959
Ameren CIPS
P.O. Box 460 Gas Distribution | Throughout | Before or During Construction

Marion, IL 62959
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Ameren |.P.
370 S. Main Gas Transmission | Throughout | Before or During Construction
Decatur, IL 62523

E.D.T. Specialist
14400 Highway 37 Fiber Optic Throughout | Before or During Construction
Johnston City, IL 62951

Frontier Communication

. Fiber . .
208 W. Union . Throughout | Before or During Construction
Marion, IL 62959 Optic/Telephone
City of Herrin
300 North Park Ave. Water Throughout | Before or During Construction

Herrin, IL. 62948

Kentucky Data Link
RR2 Box 93A Fiber Optic Throughout | Before or During Construction
Dahlgren, IL 62828

City of Marion
1102 Tower Square Water Throughout | Before or During Construction
Marion, IL 62959

Southeastern lllinois Electric
Cooperative

P O. Box 371 Electric Throughout | Before or During Construction
Eldorado, IL. 62930
MediaCom Cable T.V./Fiber

1603 E. DeYoung
Marion, IL 62959

Optic Throughout | Before or During Construction

Additional utility information may be obtained by calling the "Joint Utility Location Information for
Excavators" phone number, 800-892-0123. This project is located in the Crab Orchard Lake
Township.

Add the following after the first paragraph of Article 107.31 of the Standard Specifications:

The Contractor is advised that this project includes areas of highway illumination and/or
signalized intersections. These areas have underground cable or conduit throughout which is to
remain in service. Locating Underground Cable is included in the contract quantities.

TRAFFIC CONTROL PLAN
Effective 1985 Revised 2/17/99

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction, the guidelines contained in the National Manual on Uniform
Traffic Control Devices for Streets and Highways, the Supplemental Specifications, these
Special Provisions, and any special details and highway standards contained herein and in the
plans.
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attention is called to Articles 107.09 and 107.14 and Section 701 of the Standard

Specifications for Road and Bridge Construction and the following traffic control related (1)
Highway Standards; (2) Supplemental Specifications and Recurring Special Provisions; (3)
other Special Provisions; and (4) Plan Details which are included in this contract:

1. Standards:

701101, 701106, 701301, 701306, 701311, 701326,
701422, 701606, 701701, 701901, BLR 22

2. Supplemental Specifications and Recurring Special Provisions:

3. Special Provisions:

Traffic Control and Protection (Special)
Construction Staging

Lane Rental

Intersection Rental

4. Plan Details:

“Construction Staging”
"Uneven Lanes" Sign
“Rough Grooved Surface” Sign

Traffic control standards shall be applied as directed by the Engineer. Suggested applications
for each standard are as follow:

701101

701326

This standard should be used along lllinois 13 and lllinois 148 for operations that fall
within the region 15’ to 2’ from the pavement edge.

This standard should be used along lllinois 13 and lllinois 148 for operations that are
more than 15’ from the edge of the pavement.

This standard will apply on the 2 lane, 2 way portion of IL 148 when short time work
operations are being performed. Typical such operations are bituminous density
testing, application of temporary pavement marking, marking patches, and
miscellaneous survey operations. This standard shall also apply on the frontage roads
both east and west of IL 148.

This standard should be used on the 2 lane, 2 way portion of IL 148 when the
contractor’s prime coat, surface course, and binder course are preformed under traffic.
If the Contractor's earthwork operations require hauling across pavement, this
standard will also be applicable.

This standard should be used on the 2 lane, 2 way portion of IL 148 when for
pavement marking or other continuous or intermittent moving operations where the
average speed is greater than 3 mph.

This standard is appropriate for use on the 2 lane, 2 way portion of IL 148 during
construction of lane widening or any activity where the existing pavement is
encroached upon.
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701422 This standard should be used along lllinois 13 for all advance traffic control devices.
Included in the cost of “Traffic Control and Protection (Special)”.

701606 This standard should be used along lllinois 148 in the multilane sections for any
construction not shown on the staging plans where at any time a through lane is
closed. Included in the cost of “Traffic Control and Protection (Special)”.

701701 This standard should be used for lane closures on lllinois 13 and lllinois 148 as shown
in the staging plan. Included in the cost of “Traffic Control and Protection, (Special)”.

BLR 22 This standard should be used for the IL 148 road closures and subsequent sideroad
closures as needed, and as shown in Staging Plan. Included in the cost of “Traffic
Control and Protection, (Special)”.

During the entire construction period, the road shall be kept open to traffic as follows:

(a) In accordance with the applicable portions of the Standard Specifications.

(b) One through lane on lllinois 13 shall remain open to traffic at all times.

(c) The Contractor shall schedule and conduct his operations so as to insure the least possible
obstruction to traffic, create a minimum of confusion to the public, and conform to Article

107.09 of the Standard Specifications

(d) Lane closures shall be kept as short as possible. Any lane closures determined to be
excessive by the Engineer shall be removed or shortened by the Contractor.

(e) If traffic backups occur during construction it may become necessary for the Bureau of
Operations to adjust signal timing.

(f) Road closures will be allowed for Illinois 148. Refer to “INTERSECTION RENTAL” Special
Provision.

(g) Cones, drums or barricades shall be placed on the closed lane, not the open lane.

If at any time the signs are in place but not applicable, they shall be turned from the view of
motorists or covered as directed by the Engineer.

The cost of furnishing, erecting, maintaining, and removing the required signs shall be incidental
to the contract.
STAGING PLAN

A suggested Staging Plan is included in the plans. The contractor may choose, but is not
required, to use this plan.

If the Contractor chooses not to use the plan provided therein he/she shall submit a staging plan
for the improvement to the District's Project Implementation Engineer within 10 days of the
award of the contract.
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The Contractor's submittal shall detail the location and sequence of work, and include a traffic
control plan for each stage.

The Contractor will be responsible for any additional efforts required to facilitate the construction
of PCC Pavement and PCC Base Course as shown on the plans. Such additional efforts
include, but are not limited to: concrete pumping, pouring from the sub-grade of the lane being
constructed, and additional flagmen to provide protection for personnel and equipment adjacent
to the open lane of traffic.

No temporary signals are included in the contract. Existing signal heads, signal posts, mast
arms and the traffic controller must remain operational until they can be replaced with an
operational proposed piece of signal equipment. The Contractor’s shall submit a combined
staging/ signal plan that coordinates with the staging plan to be used within 10 days of the
award of the contract. Any additional equipment required to fulfill this requirement will be
included in the cost of the traffic signal equipment.

TRAFFIC CONTROL AND PROTECTION, (SPECIAL)

This work shall consist of placing all traffic control items as shown in the Staging Plan in the
plans. Additional traffic control devices may be necessary as directed by the engineer. Items
shall include signs, drums, barricades and all other equipment, hardware, and labor necessary
to maintain the lane shifts and/or closures. The Contractor will be required to install, remove,
and relocate traffic control items numerous times as shown on the Staging Plan.

Traffic Control and Protection will be paid for at the contract lump sum price for TRAFFIC
CONTROL AND PROTECTION, (SPECIAL).

LANE RENTAL

Description. The Contractor will be charged a monetary assessment for each day or part of a
day that traffic on lllinois 13 westbound or eastbound from Sta. 585+00 to Sta. 635+00 is
reduced to travel on one through lane in excess of an accumulated total allowed of 26 days to
construct proposed PCC Pavement, full depth HMA pavement, HMA Shoulders, concrete
medians and sawing of the Detector Loops on lllinois 13 and required earthwork. Lane Rental
in excess of allotted number of days will be deducted from the monthly progress payments. A
Lane Rental Day is defined as a period of time from 8:00 AM to 8:00 PM for which any through
lane is closed to traffic.

Lane Rental. The Contractor will be assessed a minimum of a one day Lane Rental charge
anytime IL 13 is reduced to one through lane during the 8:00 AM to 8:00 PM time period. Lane
Rental shall apply to through lanes only. If eastbound and westbound are both closed to one
through lane, then two closures will be assessed.

Disincentive Plan (Lane Rental Days Exceeding Allotted Days). The Contractor shall be liable
to the Department in the amount of $10,000 for each Lane Rental day beyond the number of
Lane Rental days allowed in the Contract. There is no limit to the number of Lane Rental days
assessed that exceed the allotted days.
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Incentive Plan (Lane Rental Days Less Than Allotted Days). The Contractor shall be entitled to

an Incentive Payment for the completion of all work necessary to open all lanes to traffic as set
forth by the number of days allowed for Lane rental in the Contract.

The Incentive Payment shall be paid at the rate of $8,000 for each day of Lane Rental less than
the amount of Lane Rental days allowed by the Contract. The maximum number of incentive
days under this plan will be 4 days.

INTERSECTION RENTAL

The contractor will be allowed 35 Intersection Rental days of closure for through lanes on lllinois
148 and/or turn lanes on both lllinois 148 and lllinois 13 as shown in the Staging Plan.

An Intersection Rental day is defined as a 24 hour consecutive period of time beginning at 12:00
midnight and ending at 12:00 midnight for which any through lane on lllinois 148 and/or turn
lane on lllinois 148 and lllinois 13 is closed to traffic. A full Intersection Rental day will be
charged for any partial days of closure. Only one intersection rental will be charged per 24 hour
closure.

lllinois 13 shall remain open to through traffic throughout the lllinois 148 closures and turn lane
closures. However, traffic on lllinois 13 will be reduced to one through lane in stages 1, 2, 3, 4,
5, 8 and 9. Lane Rental shall apply to these through lane closures.

The lllinois 148 road closures shall conform to the requirements of TRAFFIC CONTROL,
STANDARD BLR 22.

The Contractor shall be liable to the Department for $10,000 for each Intersection Rental day
beyond the 35 days allowed to complete the work. There is no limit to the number of
Intersection Rental days assessed that exceed the allotted days.

The Contractor shall be entitled to an Incentive Payment for the completion of all work
necessary to open all lanes to traffic as set forth by the number of days allowed for intersection
rental in the Contract.

The Incentive Payment shall be paid at the rate of $8,000 for each day of Intersection Rental
less than the amount of Intersection Rental days allowed by the Contract. The maximum
number of incentive days under this plan will be 5 days).

Should the Contractor be delayed in the commencement, prosecution, or completion of the work
for any reason, there shall be no extension of the incentive or disincentive payment calculation.

CHANGEABLE MESSAGE SIGNS

This work consists of furnishing, placing and maintaining changeable message signs according
to the Standard Specifications for Portable Changeable Message Signs.

A total of 8 changeable message signs shall be required in this contract:
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One sign shall be placed on lllinois 13 west of the lllinois 13/Giant City Road intersection. One

sign shall be placed on lllinois 13 east of the lllinois 13/Carbon Street intersection. One sign

shall be placed on lllinois 148 near the I-57 interchange and one sign shall be place on lllinois

148 south of the lllinois 148/Herrin Road intersection. These signs shall serve as advance

warnings which will allow motorists to choose alternate routes if they so choose. The exact

location and message for each sign shall be approved by the Engineer. They shall be
operational for the duration of the project.

An additional 4 message boards shall be placed in advance of the traffic control for eastbound
and westbound lllinois 13 and northbound and southbound lllinois 148. The exact location and
message for each sign shall be approved by the Engineer. These signs shall be operational 14
calendar days prior to any lane closures and remain operational for the duration of the project.

The Calendar Months of use estimated for these message boards may be adjusted as
necessary by the Engineer. The Contractor may be required to relocate each sign multiple
times during the contract at his or her expense.

This work will be paid for at the contract unit price per CALENDAR MONTH for CHANGEABLE
MESSAGE SIGNS.

PAVEMENT MARKING GROOVING

This work shall consist of removing existing preformed pavement markings and planning or
milling the concrete road surface to a depth of 10.0 mm, +/- 2.5 mm (40 mils, +/- 10 mils) and a
width of 115 mm (4-1/2”) or 140 mm (5-1/2”) of various length for the purpose of installing
preformed pavement marking tape.

Existing pavement markings shall be removed prior to planing or milling of the surface. A
vacuum type system shall be utilized during the pavement marking removal process to prevent
debris from blowing over the existing pavement.

After the existing markings have been removed the concrete surface shall be planed or milled to
a depth of 10.0 mm, +/- 2.5 mm (40 mils, +/- 10 mils) and a width of 115 mm (4-1/2”) or 140 mm
(5-1/2”) with the length varying to the requirements outlined on the work order.

The concrete planing or milling equipment shall consist of a motorized, self-propelled vehicle
with a gang mounted planing/milling head and capable of planing/milling the total width of a
groove in one pass and be further capable of planing/milling double line grooves
simultaneously.

Grooves for the lane lines shall be planed/milled to match the standard 12.2 m (40 foot) cycle,
3.05 m (10 feet) long with a gap of 9.15 m (30 feet).

Groove tolerances are as follows:
Depth - 100.0 mil, +/- 10 mil (2.54mm, +/- 0.254 mm)

Width — Pavement Marking Width + 1.0 inch, +/-0.625 inch(2.54 cm, +/-1.5 mm)
End tapers — 3 inch (75mm)
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The removal of existing markings, planing/milling and the application of the pavement marking

tape shall be done on the same day or as directed by the Engineer. The groove shall be

cleaned with high pressure air and be free of residue, foreign substance and moisture prior to
placing any primer or tape.

Method of Measurement:
The lines will be measured for payment in meters (feet) of existing markings removed and
planed/milled length. Double lines will be measured as two separate lines.

Basis of Payment:

This work will be paid for at the contract unit price per meter (foot) for PAVEMENT MARKING
GROOVING, which shall be payment in full for removing any existing pavement markings,
planing. Milling and cleaning the pavement surface and for all labor, tools, equipment and
incidental items necessary to complete the work in accordance with the provisions of the
contract. The cost of installing the new pavement marking shall be in accordance with the
provisions for Preformed Plastic Marking, Type B — Inlaid of the size indicated in the plans.

TYPE Il TEMPORARY TAPE

Type Il Temporary Tape shall meet the requirements of Article 1095.06 of the Standard
Specifications. Initial minimum reflectance values under dry and wet conditions shall be as
specified in Article 1095.06. The marking tape shall maintain its reflective properties when
submerged in water. The wet reflective properties shall be verified by a visual inspection
method performed by the Department. The surface of the material shall provide an average
skid resistance of 50 BPN when tested according to ASTM E 303.

Prior to application a surface preparation adhesive shall be applied to a clean , dry road surface.
The pavement marking tape shall have a pre-coated pressure sensitive adhesive and shall
require no activation procedures.

All remains of the Type lll Temporary Tape that will conflict with the pavement markings of the
following construction stages must be removed to the satisfaction of the Engineer.

The application and removal of Type Ill Temporary Tape will not be measured for payment but

is included in the unit cost for TRAFFIC CONTROL AND PROTECTION, SPECIAL.

BORROW EXCAVATION

A contractor request for approval of the material in a proposed borrow pit shall contain:

(a) An 8 1/2" x 11" topographic map or sketch containing the dimensions of the area proposed
and the locations of pertinent landmarks, the name(s) of the property owner, and the
proposed depth of cut. Copies of this map may also be used for subsequent submittal

required for the archeological survey of the borrow pit.

(b) A statement that approval has been obtained from the property owner to allow entry upon
his/her property for material investigation.
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The contractor shall provide access for truck mounted drilling equipment, if required, to and from
and in all areas where he/she requests material investigations.

Borrow excavation which is to be used in the roadway embankment without restrictions must
have more than 35% of the total sample passing the No. 200 sieve. The soil must have a liquid
limit value of 50.0 or less and a plasticity index value of 5.0 or more as defined by the AASHTO
Classification System. These soils shall be capable of obtaining the required design
embankment strengths. Soils proposed by the contractor for furnished excavation or borrow
which do not meet the aforementioned requirements will be assigned varying degrees of
restrictions up to and including complete rejection depending on the nature and engineering
properties of the material. These restrictions, if any, will be set forth in the proposed borrow
material report.

It is anticipated that, depending upon the workload at the time, this field and laboratory
investigation may take up to 15 days.

CLASS 1B SEEDING AND MULCH.

This work shall be performed in accordance with Sections 250 and 251 of the Standard
Specifications, as shown in the plans, and as follows:

(a) Class 1B Seeding (Low Maintenance Lawn Mixture) shall be used at the locations shown in
the plans. The following seed mixture and rates per acre shall be used during the time of year
indicated:

Seed Mixture Spring Fall Dormant
3/1 to 6/1 8/1 to 10/1 11/15 to 3/1
Lbs./Acre Lbs./Acre Lbs./Acre
Turf Type Fescue 150 150 150
Perennial Ryegrass 20 20 20
Redtop 10 10 10
Creeping Red Fescue 20 20 20

(b) Fertilizer and agricultural ground limestone shall be uniformly spread over the designated
areas immediately prior to seed bed preparation at the following rates per acre:

120 Ibs. of Nitrogen Fertilizer Nutrients
120 Ibs. of Phosphorus Fertilizer Nutrients
120 Ibs. of Potassium Fertilizer Nutrients

2 tons of Agricultural Ground Limestone
(c) Straw mulch shall be applied to all seeded areas at the rate of 2 tons per acre of Method 2.

Basis of Payment. This work shall be paid for at the contract unit price per acre for SEEDING
CLASS 1B; at the contract unit price per pound for NITROGEN FERTILIZER NUTRIENT,
PHOSPHORUS FERTILIZER NUTRIENT, AND POTASSIUM FERTILIZER NUTRIENT; at the
contract unit price per ton for AGRICULTURAL GROUND LIMESTONE; at the contract unit
price per acre for MULCH, METHOD 2; and at the contract unit price per square yard for
EROSION CONTROL BLANKET.
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CLASS 7 TEMPORARY SEEDING AND MULCH.

This work shall be performed in accordance with Sections 250 and 251 of the Standard
Specifications, as shown in the plans, and as follows:

(a) Class 7 Seeding (Temporary Turf Cover Mixture) shall be used as a temporary erosion
control method when permanent seeding cannot be accomplished so as to limit the surface area
of erodible earth material exposed by clearing, grubbing, excavation, borrow, and embankment
operations. The following seed mixture and rates per acre shall be used during the time of year
indicated:

Seed Mixture Spring Fall Winter
3/1 to 6/1 8/1 to 10/1 11/15 to 2/28
Lb./Acre Lb./Acre
Perennial Ryegrass 50 50 Temporary
Spring Oats 64 - Straw
Winter Wheat - 64 Mulching Only

(b) Fertilizer and agricultural ground limestone shall be uniformly spread over the designated
areas immediately prior to seed bed preparation at the following rates per acre:

40 Ibs. of nitrogen Fertilizer Nutrients

0 Ib. of Phosphorus Fertilizer Nutrients

0 Ib. of Potassium Fertilizer Nutrients

0 tons of Agricultural Ground Limestone
(c) Straw mulch shall be applied to all seeded areas at the rate of 2 tons per acre of Method 2.
Basis of Payment. This work shall be paid for at the contract unit price per acre for SEEDING
CLASS 7 ; at the contract unit price per pound for NITROGEN FERTILIZER NUTRIENT; and at
the contract unit price per acre for MULCH, METHOD 2.
PAVED SHOULDER REMOVAL
This work includes removal and disposal of existing bituminous shoulders within the limits
shown in the plans or as directed by the Engineer. The shoulder material is bituminous concrete
with a thickness of approximately 8". This item shall be performed in accordance with the
applicable portions of Section 440 of the Standard Specifications.
Basis of Payment. This work will be measured and paid for at the contract unit price per square
yard for PAVED SHOULDER REMOVAL.
TRENCH BACKFILL
Effective 1984 Revised 1/2/97

Revise Article 208.02 of the Standard Specifications to read:

10



FAP Route 331 (IL 13)

Project NHF-0331 (054)

Section (I-3, I-2)N-1, TS-1

Williamson County

Contract No. 78133

208.02 MATERIALS. The aggregate shall be CA10 aggregate conforming to Article 1004.04.
The material shall be compacted in accordance with Method 1 of Article 550.07.

MEDIAN REMOVAL

This work includes concrete median surface removal and combination concrete curb and gutter
adjacent to existing median within the limits shown in the plans or as directed by the Engineer.
This item shall be performed in accordance with the applicable portions of Section 440 of the
Standard Specifications.

This work shall be measured and paid for at the contract unit price per square foot for MEDIAN
REMOVAL.

SUBGRADE
Effective 1984 Revised 1/2/97

In addition to the provisions of Article 301.03 of the Standard Specifications which require that
the entire subgrade shall be compacted to not less than 95% of the standard laboratory density,
in cut sections the top 6" of the subgrade shall not contain more than 120% of the optimum
moisture determined in accordance with AASHTO T 99 (Method A or C). The cost of this work
will not be paid for directly but shall be included in the cost of the various pay items for the
pavement structure.

550.07.

TWO WEEK NOTICE PRIOR TO STARTING WORK
Effective: December 2005

Revise the first sentence of Article 107.09 Public Convenience and Safety to the following “The
Contractor shall notify the Engineer at least 14 days in advance of starting any construction
work.

This additional notification is required so that the public can be notified of the pending
construction.

PAVEMENT REMOVAL

This work includes removal and disposal of existing pavement, base, stabilized sub-base and
earth as necessary to construct the proposed jointed PCC pavement or HMA pavement as
noted in the plans in accordance with Article 442.05(b) of the Standard Specifications. Saw cuts
will not be measured for payment but are included in the unit cost for PAVEMENT REMOVAL.
PORTLAND CEMENT CONCRETE PAVEMENT 9 1/2" JOINTED

The construction of the 9 1/2" Portland Cement Concrete Pavement on lllinois 13 shall be

completed as quickly as possible and shall be subject to “Lane Rental” as noted in the Stage
Construction Plan.

11
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The mix design shall utilize Class PP concrete criteria meeting the requirements of Article

1020.05(g)(1) for a rich mix of Type 1 Portland Cement. The concrete mix design should be

based on obtaining a compressive strength of not less than 2000 psi in 24 hours. Only non-
calcium chloride accelerators will be permitted.

The concrete must obtain a strength of not less than 2000 psi and cure for a minimum of 24
hours before allowing mechanical equipment or traffic on the pavement. The requirement in
Article 420.07 paragraph 4 that allows paving on an adjacent lane after three days will be
waived and paving the adjacent lane after 24 hours will be allowed if the concrete has reached
the strength determined above. Finishing shall meet the requirements of the Article 420.09;
Article 420.09 a(3) and b(3) will be allowed. Curing will be maintained for a minimum period of
24 hours. After 24 hours, curing will be maintained only until opening strength is attained.

PIPE UNDERDRAIN REMOVAL (SPECIAL)

This work shall include the removal of all existing underdrains and outlets. The trench remaining
from the pipe underdrain removal shall be backfilled with Sub-Base Granular Material, Type A in
areas which are beneath proposed pavement and proposed shoulder. The Sub-Base Granular
Material shall not be paid for separately but shall be included in the cost of the Pipe Underdrain
Removal (Special)

SERVICE INSTALLATION, TYPE A (MODIFIED)

This work shall consist of furnishing and installing a service installation on the side of the traffic
signal controller cabinet, in accordance with Article 805. The material shall meet the
requirements of Article 1086.02 of the Standard Specifications. A fused disconnect shall be
installed instead of the circuit breaker. Galvanized steel conduit and electrical cable as required
by the utility company shall be furnished from the controller cabinet to the point of service.

This work shall also include furnishing and installing a telephone service installation from the
point of service to inside the controller cabinet. Galvanized steel conduit and electrical cable not
provided by the utility company shall be furnished. The installation shall meet the requirements
of the utility company.

This work will be paid for at the contract unit price each for SERVICE INSTALLATION, TYPE A
(MODIFIED), which price shall be payment in full for furnishing and installing the service
installation where indicated on the plans. Any additional work or materials not covered by this
special provision shall be considered included in the contract. Any charges by the utility
company to provide electrical service to the service installation will be paid for in accordance
with Article 109.05 of the Standard Specifications.

FULL-ACTUATED CONTROLLER AND TYPE V CABINET

The installation of a Traffic Actuated Controller shall meet the requirements of Sections 857,
except as revised by this special provision.

12
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A ftraffic actuated solid state digital controller shall comply with the requirements of NEMA

Standards for Traffic Control Systems, TS1-1983, Sections 1, 2, 13 and 14. This unit shall be

capable being used as a master or local controller and or a combination of both. One possible
start up mode shall be an all red display for a minimum of 20 seconds.

The controller shall be capable of telemetry for controller to controller and controller to computer
system or solo operation data transfer. Through telemetry the system or solo operation shall be
capable of being monitored on an IBM AT or compatible personal computer. Typically the
controller shall be completely uploaded or downloaded through telemetry either from a remote
location or side by side from the computer. The latest computer software, shall be provided so
data, including all timing parameters, can be transferred. The controller will use non-volatile
EEPROM memory. All harnesses shall be furnished, if different than provided previously, for
the controller to controller and controller to computer data transfer. The controller shall contain
all normal connectors and any special connectors required for data transfer. The controller's "D"
connector termination panel, and all other connectors shall be completely terminated, even if not
required in this application. The twisted shielded field cables should remain shielded to within
1" of the cabinet terminals.

The controller(s) supplied must be fully compatible with the existing Eagle Traffic Signal System,
complete with internal modem(s) for connection to an Encom radio transceiver type of remote
monitoring system. Any additional components necessary for connection to the radio
transceiver shall be included in this pay item. The "D" panel shall be prepared for leased pair
telephone style interconnect. Preparation shall only include a lightning arrester and standard
phone jack. All other devices will be provided by others. The controller shall be provided with
an RS232 Port 3 as well as an RS232 Port 2. Connections on the "D" panel, Aux. one output
should be connected to Red Rest 1&2. Aux. three should be connected to the special status 3
input. Special status 1 shall be connected to report if the cabinet door is open. A door open
switch shall be provided. Special status 2 shall be connected to report if the cabinet
temperature is over the preset temperature. A thermo sensing device shall be installed as
needed. Special Status 4 shall be connected to report when the ups battery is low. Special
status 5 shall be connected to report if the UPS is on, due to a power failure. Special Status 6
shall be connected to report if the cabinet surge arrestor has failed. The controller's "D"
connector termination panel shall be provided and fully connected to provide information to the
controller, of manual or monitor flash status. A slide out shelf shall be provided below the
standard shelf and above the back panel terminal board. The pull out shelf should be mounted
as far left as possible.

The controller shall contain an internal time base coordinator (TBC) in accordance with Section
1073.01(c)(1). One mode of operation should be Sequential Omit using software Rev. 3.32k or
later.

The controller(s) supplied shall be complete with internal modem(s). The controller(s) shall be
programmed and put into operation by the Contractor or his agent to provide the signal and
coordination sequence as specified by the IDOT District 9 Traffic Section.

Pedestrian channels will not require special monitoring. The monitor shall have a connector for
accessing stored data by the controller. The monitor shall store data of the status of the inputs
during and just prior to a detected problem. The flash transfer relays shall not be energized
during flash operation (conflict or manual). During conflict monitor flash a means shall be
provided to restart the controller at the beginning of start up, just as if the power had been
removed, and reset the monitor with a momentary pulse.
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The signal to restart/reset shall be delivered by telemetry and/or a momentary switch, labeled

RESET, located in the police door. The pulse shall only be functional while the signals are in a

monitor flash mode. Jumpers shall be installed in the unused load switch sockets to prevent

false red fail reports. Hardwiring of this feature on the back panel will not be permitted. The

cabinet series / parallel surge protector shall be the plug in type. The controller cabinet shall be

equipped with a 16 load switch, load bay using a 12 channel conflict monitor. The buss relay to
transfer power from flash mode to signal mode shall be solid state.

The traffic signal controller will not be approved for installation until the requirements of Articles
801.10(b) and 801.07 are satisfied.

This work will be paid for at the contract unit price each for FULL-ACTUATED CONTROLLER
AND TYPE V CABINET of the type specified which price shall be payment in full for furnishing
and installing the controller complete with the necessary connections for proper operation.

MASTER CONTROLLER

This work shall consist of furnishing and installing a master controller and all peripheral
equipment required, hereinafter referred to as the "master”, in accordance with Section 860 of
the Standard Specifications for Road and Bridge Construction, including the following:

The master controller shall be provided with an RS232 Port 3 as well as an RS232 Port 2. The
master's "D" connector termination panel shall be provided and fully connected. The "D"
connector panel shall also be prepared for leased pair telephone style interconnect. The
telephone terminal will be provided by the phone company outside of the cabinet. The cabinet
will be provided with a wye cable for communication between the master, local and transceiver.

Master Controller -- Critical Reports

The master controller, upon receipt of any of the following malfunctions, shall report to the
phone numbers and or pager numbers on file as designated by IDOT District 9. Critical alarms
to be reported:

Master intersection power failure. Use special status 2.

UPS Battery Failure. Use special status 3.

Local intersection conflict monitor and or manual flash.

Loss of communication between master and any local intersection.

Local cabinet over temperature. Use special status 2.

Local cabinet detector failure. Normally Aux. 3 connected to special status 3.

Ok wWwN =

The master or local cabinets should also be wired to log the cabinet door open as special status
one. Auxiliary One should be connected to red rest ring 1 and 2. Normal operations such as
night flash or other normal signal status changes shall not be reported unless included in the list
of critical alarms.

Each secondary intersection reporting to this Master shall be wired to provide the above critical
alarms at no additional cost to the contract.

This work will be paid for at the contract unit price for MASTER CONTROLLER, which price

shall be payment in full for furnishing and installing the controller, with necessary connections
for proper operation.
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TRAFFIC SIGNAL COVER

While signal heads are mounted in place, but not yet in operation, they shall be hooded as
specified in Section 880.03. To clarify, the signal cover shall cover the entire signal head,
including the back plate, not individual faces. The cover shall be constructed of a material
resistant to weathering

GULFBOX JUNCTION

This item shall conform to the requirements of Section 815 of the Standard Specifications for
Road and Bridge Construction, and the following requirements. The gulfbox shall be made of
cast iron with a minimum twelve inch deep by eight inch wide concrete collar poured completely
around the gulfbox. The lid of the box shall be a locking type with two keys furnished on each
project.

Basis of Payment. Art. 815.04 of the Standard Specifications.

HANDHOLE (SPECIAL)

Composite Concrete Handholes shall conform to the requirements of Section 1088.05 of the
Standard Specifications for Road and Bridge Construction, and the following requirements.
Composite Concrete Handholes shall a have a minimum 24 inch by 24 inch chamber with a
minimum twelve inch deep by twelve inch wide concrete collar poured completely around the
handhole. The cost of this work will be considered included in the cost of the Handhole.

Basis of Payment. Art. 814.06 of the Standard Specification

UNINTERRUPTIBLE POWER SUPPLY EXTENDED

This work shall consist of furnishing and installing an uninterruptible power supply, hereinafter
referred to as the "UPS". The control unit and the backup batteries shall be installed in the
same ground mounted cabinet. The UPS shall meet the requirements of the BDE special
provisions and as follows.

The UPS shall be capable of providing battery backup power to the intersection using all LED
indications during periods of utility power failure. If the cabinet is equipped with a Master
Controller, Local Controller, Dial up Modem and/or Radio Transceiver then the UPS will also be
required to provide power to these units during periods of utility power failure. A relay, installed
in the signal controller cabinet, shall be provided to bypass the UPS when commercial power is
available. The relay shall be installed in place of the Manual Bypass Switch. The backup
batteries shall be equipped with a battery balanced charging system. The backup batteries
should be placed on thermostatically control heat pads.

Basis of Payment. This work will be paid for at the contract unit price each for
UNINTERRUPTIBLE POWER SUPPLY, EXTENDED, which price shall be payment in full for
furnishing and installing the UPS complete with necessary connections for proper operation at
the local controller intersection.
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TRAFFIC SIGNAL POST SPECIAL

The traffic signal post shall be supplied in accordance with the specifications in Art. 875 and as
follows. The shaft of the post should be made of Aluminum and the base of the post should be
made of ferrous material.

Basis of Payment. This work will be paid for at the contract unit price per foot for TRAFFIC
SIGNAL POST SPECIAL of the length specified.

INDUCTIVE LOOP DETECTOR, RACK MOUNT ED

Each rack shall have a high level power supply and each card shall have two channels. Each
rack shall be labeled on the shelf as shown below. Each detector amplifier shall have both call
delay and call extend features. The delay defeat should only be active during the green of that
phase. The detector resets should be tied together and activated by a mometary output of
system output 3. Momentary output provided by RC circuit if necessary. The detection outputs
shall first be connected to a two row terminal strip. Top row of the terminal for the detector
outputs and diodes connected to their assigned phases on the bottom row. The detector
amplifiers shall be the NEMA type exchangeable with other manufacture brands.

885.04 Basis of Payment. Each Rack Mounted Loop Detector Amplifier will be paid for
separately, which price shall include the necessary connections and adjustments for proper
operation.

If the detector unit has more than one complete detection channel, each complete
detection channel will be considered as a detector for payment.

Rack Mounted Loop Amplifiers Labeled as follows:

IL13 and IL 148

05 05 02 02 01 01 06 06

SBL ADV CALL-L/M ADV-L/M SBL ADV CALL-L/M
ADV-L/M

05 02 02 02 01 06 06 06

SBR SB-RT CALL-R/M  ADV-R/M SBR SB-RT CALL-R/M  ADV-R/M

07 07 04 04 03 03 08 08

SBL ADV SBL ADV SBL ADV SBL ADV

07 04 04 03 08 08

SBR SBR SB-RT SBR SBR SB-RT

0 — Phase

ADV — Advance

SB — Stop Bar

R — Right Lane

L — Left Lane

M — Middle Lane

T — Turn

CALL - Call
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RADIO TRANSCEIVER

This work shall consist of furnishing and installing a radio transceiver inside a traffic signal
controller cabinet. The transceiver shall be microprocessor based and comply with the
applicable requirements of Section 859 of the Standard Specifications for Road and Bridge
Construction adopted January 1, 2007 and the following requirements:

The omnidirectional antenna mounted at the Terminal Drive Intersection shall be switched with
the yagi antenna mounted at the intersection of IL 13 and IL 148.

The radio interconnect system shall consist of a data telemetry radio transceiver unit mounted in
the traffic signal controller cabinet. The local transceiver shall be connected to a directional
multielement yagi type antenna with a 12db gain aimed at the master antenna site. The antenna
shall have directional characteristics that make the maximum use of the radio signal. The
transceiver at the master location will have an omnidirectional type antenna with 4db gain, both
antennas shall be mounted completely above any metal on the support pole. Typical a ten foot
length of conduit is mounted on the support pole using a tee bracket and slip fitter bracket with
the antenna mounted near the top of the conduit. The antennas shall be mounted as required
by the manufacture. The antenna(s) shall be mounted on a steel combination mast arm pole or
highway lighting pole closest to their respective controllers or as shown on the plans.

The data telemetry radio transceiver shall draw its power from the same auxiliary power source
that powers other equipment in the traffic signal cabinet. The unit shall operate on 120VAC 60HZ.

The data telemetry transceiver shall contain a PC Based Control circuitry, and connectors for
advanced diagnostics. The portable diagnostic unit shall remain during the warranty period. The
data telemetry transceiver shall contain a data management system, which shall interface the
controller or master data to the radio transmitter and radio receiver. In effect, the data telemetry
radio transceiver unit shall function as the radio equivalent of a two-wire interconnect cable.
Operation of the data telemetry radio transceiver shall be completely transparent to the traffic
signal controller or master. The data telemetry radio transceiver shall be capable of transmitting
data at 1200-baud to 9600-baud.

The data telemetry transceiver shall comply with all applicable NEMA Environmental Standards
TS1-83 for traffic signal controllers and should have a warranty for one year.

The radio transmitter and receiver characteristics are detailed below.

DATA TELEMETRY TRANSMITTER

The transmitter shall operate according to the following specifications:

Frequency Range 900-950 MHz
Channels 1

Transmit/Receive Separation 20 MHz

Channel Spacing 25 kHz

RF Power Output 5 Watts @ 950 MHz
Output Impedance 50 Ohms
Frequency Stability +/-5 PPM

Spurious Emissions -50 dBc

FM Hum and Noise -33 dBc

Duty Cycle 10
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DATA TELEMETRY RECEIVER

The receiver shall operate according to the following specifications:

Sensitivity .35 Microvolt (12 dB Sinad)
.50 Microvolt(20dBB Quieting)

RF Input Impedance 50 Ohms

Frequency Stability 5 PPM

Selectivity 65 dB

Intermodulation 60 dB

Spurious and Image Reject 60 dB

Modulation Acceptance +7.5 kHz

Hum and Noise 50 dB

The antenna shall be attached to the pole by stainless steel bands or other approved devices of
sufficient size and strength to resist torque. A 3/4" diameter hole (for 1/2" rubber grommet) shall
be drilled in the pole to accommodate the coaxial cable from the radio transceiver to the
antenna. The cable to the antenna may share the same conduit as the signal and or lighting
cable to the mast arm and or highway lighting pole. The antenna cable shall be measured by
the contractor before ordering; normally the cable will not be greater than 100 feet long. In line
lightning protection shall be provided for the coaxial cable in the controller cabinet. The coaxial
cable shall be either, Shireen ARC400, Times Microwave LMR-400 or Andrew CNT-400. The
coaxial cable connector shall be the crimp on type using only the proper crimp on device.

The manufacturer representative should be present at the intersections to inspect the
installation and turn on the radio transceivers. The manufacturer of both the transceivers and
the signal controllers shall cooperate to correct any communications problems. Additional
equipment should be on site during the warranty period with diagnostic capabilities of both the
master and local transceivers used on the Encom Communication Software.

Basis of Payment. This work will be paid for at the contract unit price each for RADIO
TRANSCEIVER, which price shall be payment in full for furnishing and installing the radio
transceiver, antennas, and coaxial cable complete, with necessary connections for proper
operation.

VERTICAL TYPE TERMINAL BLOCK AND HOUSING

A bare aluminum terminal compartment and mounting hardware, attached with stainless steel
bands, shall be mounted on the vertical shaft of each mast arm. The compartment shall be
mounted approximately 10 feet above the surface. This terminal shall only contain the cables
for the horizontal mast arm signal faces.

One federal yellow vertical terminal block shall be provided on the vertical shaft of each mast
arm pole if more than one (vehicle or pedestrian) face is to be mounted. This terminal shall
contain the cables for the signal faces mounted on the vertical shaft of the mast arm. Cables for
the pedestrian push buttons or for highway lighting should not terminate in either terminal
compartment.

Basis of Payment. The furnishing and installation of the vertical terminal block(s) and housing
shall be included in the contract unit price of the electric cable involved.
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TRAFFIC SIGNAL SYSTEM SHUTDOWN

Before any signalized intersection is shut down both District 9 Bureau of Operations and the
local Police Department shall be notified 48 hours in advance. The Police Department shall
also be given the anticipated duration of the shut down.

The existing signal system(s) shall remain operational until the temporary system(s) are in
place. These existing systems may be shut down for one (1) working day each to relocate the
existing controller, switch over each mast arm, install the new controller and/or service
installations. The Contractor shall have as much as possible accomplished prior to the shut
down, so that the signals will be shut down for the least amount of time possible. Each shut
down shall be discussed with the Bureau of Operations prior to implementation. During these
shutdowns, the Contractor shall maintain flashing red lights at each intersection. The
Contractor shall also provide and erect stop signs while signals are in the red flashing mode.

Each intersection switch over must be completed by the end of the work day. Unless otherwise
indicated in the plans, any work involved in these system shutdowns shall be included in the
cost of the contract

CONDUIT, AUGERED

This work shall consist of furnishing and installing a conduit of the type and size specified, in
accordance with Article 810 of the Standard Specifications for Road and Bridge Construction
except as described herein.

The term “augered” shall cover both the pushed and bored methods of installing the conduit.

The substitution of intermediate metal or galvanized steel conduit, pushed. In place of PVC
conduit, augered, of the size and type specified on the plans will be permitted with no extra
compensation allowed.

Conduit placed in trench or augered should have only one 90 degree turn at foundations.
Conduits placed between handholes should be placed in a straight line with no more than a 30
degree turn. No exceptions, will be granted, without the approval of the Bureau of Operations.
Any additional cost incurred by this special provision shall be considered included in the
contract unit price for conduit of the type, size and installation method specified in the contract.

The contractor will be required to leave a minimum quarter inch nylon cord in all pushed or
trenched conduit. The cord should be installed to allow for future expansion, by allowing electric
cable to be easily pulled through the conduit. The cord should be a least 3’ longer than the
conduit on each end, and prepared in such a way that it can not be accidentally pulled back
through the conduit.

This work shall be included in the cost of specified conduit indicated on the plans.
Basis of Payment. This work will be paid for at the contract unit price per foot for CONDUIT,

AUGERED, of the size specified, which price shall be payment in full for furnishing and installing
the conduit and fittings complete.
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REMOVAL OF EXISTING LIGHTING UNIT, SALVAGE

This work shall consist of the removal of existing light pole foundations, lighting controller, light
poles and luminaires, and shall include the backfilling of the excavated area. The lighting
controller, light poles and luminaires shall be stored on site until collected by state forces. The
contractor shall be responsible for any damaged or stolen materials until the Bureau of
Operations Traffic Section collects the material.

Basis of Payment. This work will be paid for at the contract unit price each for Removal of
Existing Lighting Unit, Salvage of the type specified.

REMOVAL OF EXISTING SIGNAL SYSTEM

This work shall consist of the removal of existing mast arms, signal posts, signal heads,
brackets, handhole covers, controller cabinet and controller. The mast arms, signal posts,
signal heads and brackets shall be delivered to Carbondale or Murphysboro Yards as directed.
The contractor shall be responsible for any damaged or stolen materials until delivered. The
contractor shall notify the Bureau of Operations, Traffic Section, 72 hours in advance of removal
of the existing controller cabinet and controller.

Basis of Payment. This work will be paid for at the contract unit price each for Removal of
Existing Signal System of the type specified

LIGHTING CONTROLLER, PEDESTAL MOUNTED, 240VOLT, 60AMP

The lighting controller should be mounted without the pedestal. The Lighting Controller cabinet
should be mounted on the extended Type C foundation for the Traffic Signal Controller and UPS
unit. The service disconnect and meter pan should be mounted on the side of the Lighting
Control Cabinet. Conduits should be added in the Type C foundation to connect the Lighting
Cabinet to the Signal Controller Cabinet. The service for the traffic signal controller cabinet
should be provided from the lighting controller cabinet. This work shall be included in the cost of
the Lighting Controller, Pedestal Mounted.

CONDUIT, PUSHED

This work shall consist of furnishing and installing a conduit of the type and size specified, in
accordance with Article 810 of the Standard Specifications for Road and Bridge Construction
except as described herein.

The term “Pushed” shall cover both the pushed and bored methods of installing the conduit.

The substitution of galvanized steel conduit, pushed. In place of PVC conduit, of the size and
type specified on the plans will be permitted with no extra compensation allowed.

Conduit placed in trench or bored should have only one 90 degree turn at foundations.

Conduits placed between handholes should be placed in a straight line with no more than a 30
degree turn. No exceptions will be granted without the approval of the Bureau of Operations.
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Any additional cost incurred by this special provision shall be considered included in the
contract unit price for conduit of the type, size and installation method specified in the contract.

The contractor will be required to leave a minimum quarter inch nylon cord in all pushed or
trenched conduit. The cord should be installed to allow for future expansion, by allowing electric
cable to be easily pulled through the conduit. The cord should be a least 3’ longer than the
conduit on each end, and prepared in such a way that it cannot be accidentally pulled back
through the conduit.

This work shall be included in the cost of specified conduit indicated on the plans.
Basis of Payment. This work will be paid for at the contract unit price per foot for CONDUIT,

PUSHED, of the size specified, which price shall be payment in full for furnishing and installing
the conduit and fittings complete.

ALKALI-SILICA REACTION FOR PRECAST AND PRECAST PRESTRESSED CONCRETE
(BDE)
Effective: January 1, 2009

Description. This special provision is intended to reduce the risk of a deleterious alkali-silica
reaction in precast and precast prestressed concrete exposed to humid or wet conditions. The
special provision is not intended or adequate for concrete exposed to potassium acetate,
potassium formate, sodium acetate or sodium formate. The special provision shall not apply to
the dry environment (humidity less than 60 percent) found inside buildings for residential or
commercial occupancy. The special provision shall also not apply to cast-in-place concrete.

Aggregate Expansion Values. Each coarse and fine aggregate will be tested by the Department
for alkali reaction according to ASTM C 1260. The test will be performed with Type | or I
cement having a total equivalent alkali content (Na,O + 0.658K,0) of 0.90 percent or greater.
The Engineer will determine the assigned expansion value for each aggregate, and these
values will be made available on the Department’s Alkali-Silica Potential Reactivity Rating List.
The Engineer may differentiate aggregate based on ledge, production method, gradation
number, or other factors. An expansion value of 0.05 percent will be assigned to limestone or
dolomite coarse aggregates and 0.03 percent to limestone or dolomite fine aggregates
(manufactured stone sand); however the Department reserves the right to perform the
ASTM C 1260 test.

Aggregate Groups. Each combination of aggregates used in a mixture will be assigned to an
aggregate group. The point at which the coarse aggregate and fine aggregate expansion
values intersect in the following table will determine the group.

AGGREGATE GROUPS
Coarse Aggregate or Fine Aggregate or
Coarse Aggregate Blend Fine Aggregate Blend

ASTM C 1260 Expansion ASTM C 1260 Expansion
<0.16% >0.16% - 0.27% >0.27%
£0.16% Group | Group Il Group lll
>0.16% - 0.27% Group Il Group |l Group lll
>0.27% Group Il Group lli Group IV
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Mixture Options. Based upon the aggregate group, the following mixture options shall be used;

however, the Department may prohibit a mixture option if field performance shows a deleterious

alkali-silica reaction or Department testing indicates the mixture may experience a deleterious
alkali-silica reaction.

Group | - Mixture options are not applicable. Use any cement or finely divided mineral.
Group Il - Mixture options 1, 2, 3, 4, or 5 shall be used.
Group Ill - Mixture options 1, 2 and 3 combined, 4, or 5 shall be used.

Group IV - Mixture options 1, 2 and 4 combined, or 5 shall be used.

a) Mixture Option 1. The coarse or fine aggregates shall be blended to place the material
in a group that will allow the selected cement or finely divided mineral to be used.

When a coarse or fine aggregate is blended, the weighted expansion value shall be
calculated separately for the coarse and fine aggregate as follows:

Weighted Expansion Value = (a/100 x A) + (b/100 x B) + (¢/100 x C) + ...

Where:  a, b, c... = percentage of aggregate in the blend;
A, B, C...= expansion value for that aggregate.

b) Mixture Option 2. A finely divided mineral shall be used as described in 1), 2), 3), or 4)
that follow. The replacement ratio is defined as “finely divided mineral:portland cement”.

1) Class F Fly Ash. For Class PC concrete, precast products, and PS concrete,
Class F fly ash shall replace 15 percent of the portland cement at a minimum
replacement ratio of 1.5:1.

2) Class C Fly Ash. For Class PC Concrete, precast products, and Class PS concrete,
Class C fly ash with 18 percent to less than 26.5 percent calcium oxide content, and
less than 2.0 percent loss on ignition, shall replace 20 percent of the portland cement
at a minimum replacement ratio of 1:1; or at a minimum replacement ratio of 1.25:1 if
the loss on ignition is 2.0 percent or greater. Class C fly ash with less than 18
percent calcium oxide content shall replace 20 percent of the portland cement at a
minimum replacement ratio of 1.25:1.

3) Ground Granulated Blast-Furnace Slag. For Class PC concrete, precast products,
and Class PS concrete, ground granulated blast-furnace slag shall replace
25 percent of the portland cement at a minimum replacement ratio of 1:1.

4) Microsilica or High Reactivity Metakaolin. Microsilica solids or high reactivity
metakaolin shall be added to the mixture at a minimum 25 Ib/cu yd (15 kg/cu m) or
27 Ib/cu yd (16 kg/cu m) respectively.

c) Mixture Option 3. The cement used shall have a maximum total equivalent alkali content
(NazO + 0.658K;0) of 0.60 percent. When aggregate in Group Il is involved, any finely
divided mineral may be used with a portland cement.

d) Mixture Option 4. The cement used shall have a maximum total equivalent alkali content

(Na,O + 0.658K,0) of 0.45 percent. When aggregate in Group Il or lll is involved, any
finely divided mineral may be used with a portland cement.
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e) Mixture Option 5. The proposed cement or finely divided mineral may be used if the
ASTM C 1567 expansion value is < 0.16 percent when performed on the aggregate in
the concrete mixture with the highest ASTM C 1260 test result. The ASTM C 1567 test
will be valid for two years, unless the Engineer determines the materials have changed
significantly. The 0.20 percent autoclave expansion limit in ASTM C 1567 shall not

apply.

If during the two year time period the Contractor needs to replace the cement, and the
replacement cement has an equal or lower total equivalent alkali content
(NaO + 0.658K,0), a new ASTM C 1567 test will not be required.

Testing. If an individual aggregate has an ASTM C 1260 expansion value > 0.16 percent, an
ASTM C 1293 test may be performed by the Contractor to evaluate the Department’s
ASTM C 1260 test result. The ASTM C 1293 test shall be performed with Type | or Il cement
having a total equivalent alkali content (Na,O + 0.658K,0) of 0.80 percent or greater. The
interior vertical wall of the ASTM C 1293 recommended container (pail) shall be half covered
with a wick of absorbent material consisting of blotting paper. If the testing laboratory desires to
use an alternate container or wick of absorbent material, ASTM C 1293 test results with an
alkali-reactive aggregate of known expansion characteristics shall be provided to the Engineer
for review and approval. If the expansion is less than 0.040 percent after one year, the
aggregate will be assigned an ASTM C 1260 expansion value of 0.08 percent that will be valid
for two years, unless the Engineer determines the aggregate has changed significantly.

The Engineer reserves the right to verify a Contractor's ASTM C 1293 or 1567 test result. The
Engineer will not accept the result if the precision and bias for the test methods are not met.

The laboratory performing the ASTM C 1567 test shall either be accredited by the AASHTO
Materials Reference Laboratory (AMRL) for ASTM C 227 under Portland Cement or Aggregate;
or shall be inspected for Hydraulic Cement - Physical Tests by the Cement and Concrete
Reference Laboratory (CCRL) and shall be approved by the Department. The laboratory
performing the ASTM C 1293 test shall be inspected for Portland Cement Concrete by CCRL
and shall be approved by the Department.

APPROVAL OF PROPOSED BORROW AREAS, USE AREAS, AND/OR WASTE AREAS
(BDE)
Effective: November 1, 2008 Revised: November 1, 2010

Replace the first paragraph of Article 107.22 of the Standard Specifications with the following:

“All proposed borrow areas, including commercial borrow areas; use areas, including, but
not limited to temporary access roads, detours, runarounds, plant sites, and staging and storage
areas; and/or waste areas are to be designated by the Contractor to the Engineer and approved
prior to their use. Such areas outside the State of lllinois shall be evaluated, at no additional
cost to the Department, according to the requirements of the state in which the area lies; and
approval by the authority within that state having jurisdiction for such areas shall be forwarded
to the Engineer. Such areas within lllinois shall be evaluated as described herein.
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A location map delineating the proposed borrow area, use area, and/or waste area shall be

submitted to the Engineer for approval along with an agreement from the property owner

granting the Department permission to enter the property and conduct cultural and biological

resource reconnaissance surveys of the site for archaeological resources, threatened or

endangered species or their designated essential habitat, wetlands, prairies, and savannahs.

The type of location map submitted shall be a topographic map, a plat map, or a 7.5 minute

quadrangle map. Submittals shall include the intended use of the site and provide sufficient

detail for the Engineer to determine the extent of impacts to the site. The Engineer will initiate

cultural and biological resource reconnaissance surveys of the site, as necessary, at no cost to

the Contractor. The Engineer will advise the Contractor of the expected time required to

complete all surveys. If the proposed area is within 150 ft (45 m) of the highway right-of-way, a
topographic map of the proposed site will be required as specified in Article 204.02.”

CEMENT (BDE)
Effective: January 1, 2007 Revised: April 1, 2011

Revise Section 1001 of the Standard Specifications to read:
“SECTION 1001. CEMENT
1001.01 Cement Types. Cement shall be according to the following.

(a) Portland Cement. Acceptance of portland cement shall be according to the current
Bureau of Materials and Physical Research’s Policy Memorandum, “Portland or Blended
Cement Acceptance Procedure for Qualified and Non-Qualified Plants”.

Portland cement shall be according to AASHTO M 85, and shall meet the standard
physical and chemical requirements. The Contractor has the option to use any type of
portland cement listed in AASHTO M 85 unless a specific cement is specified for a
construction item. Inorganic processing additions shall be limited to granulated blast-
furnace slag according to the chemical requirements of AASHTO M 302, Class C or F fly
ash according to the chemical requirements of AASHTO M 295, and cement kiln dust.

(b) Portland-Pozzolan Cement. Acceptance of portland-pozzolan cement shall be according
to the current Bureau of Materials and Physical Research’s Policy Memorandum,
“Portland or Blended Cement Acceptance Procedure for Qualified and Non-Qualified
Plants”.

Portland-pozzolan cement shall be according to AASHTO M 240 and shall meet the
standard physical and chemical requirements. The Contractor has the option to use
portland-pozzolan cement unless a specific cement is specified for a construction item.
Inorganic processing additions shall be limited to granulated blast-furnace slag
according to the chemical requirements of AASHTO M 302, Class C or F fly ash
according to the chemical requirements of AASHTO M 295, and cement kiln dust. The
pozzolan constituent for Type IP using Class F fly ash shall be a maximum of 25 percent
of the weight (mass) of the portland-pozzolan cement. The pozzolan constituent for
Type IP using Class C fly ash shall be a maximum of 30 percent of the weight (mass) of
the portland-pozzolan cement. The pozzolan constituent for Type IP using microsilica or
high-reactivity metakaolin shall be a maximum of ten percent. The pozzolan constituent
for Type IP using other materials shall have the approval of the Engineer.
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Portland-pozzolan cement may be used in concrete mixtures when the air temperature is

below 40 °F (4 °C), but the Engineer may request a trial batch of the concrete mixture to
show the mix design strength requirement will be met.

Portland Blast-Furnace Slag Cement. Acceptance of portland blast-furnace slag cement
shall be according to the current Bureau of Materials and Physical Research’s Policy
Memorandum, “Portland or Blended Cement Acceptance Procedure for Qualified and
Non-Qualified Plants”.

Portland blast-furnace slag cement shall be according to AASHTO M 240 and shall meet
the standard physical and chemical requirements. The Contractor has the option to use
portland blast-furnace slag cement unless a specific cement is specified for a
construction item. Inorganic processing additions shall be limited to granulated blast-
furnace slag according to the chemical requirements of AASHTO M 302, Class C or F fly
ash according to the chemical requirements of AASHTO M 295, and cement kiln dust.
The blast-furnace slag constituent for Type IS shall be a maximum of 35 percent of the
weight (mass) of the portland blast-furnace slag cement.

Portland blast-furnace slag cement may be used in concrete mixtures when the air
temperature is below 40 °F (4 °C), but the Engineer may request a trial batch of the
concrete mixture to show the mix design strength requirement will be met.

Rapid Hardening Cement. Rapid hardening cement shall be used according to
Article 1020.04 or when approved by the Engineer. The cement shall be on the
Department’s current “Approved List of Packaged, Dry, Rapid Hardening Cementitious
Materials for Concrete Repairs”, and shall be according to the following.

(1) The cement shall have a maximum final set of 25 minutes, according to lllinois
Modified AASHTO T 131.

(2) The cement shall have a minimum compressive strength of 2000 psi (13,800 kPa) at
3.0 hours, 3200 psi (22,100 kPa) at 6.0 hours, and 4000 psi (27,600 kPa) at
24.0 hours, according to lllinois Modified AASHTO T 106.

(3) The cement shall have a maximum drying shrinkage of 0.050 percent at seven days,
according to lllinois Modified ASTM C 596.

(4) The cement shall have a maximum expansion of 0.020 percent at 14 days, according
to lllinois Modified ASTM C 1038.

(5) The cement shall have a minimum 80 percent relative dynamic modulus of elasticity;
and shall not have a weight (mass) gain in excess of 0.15 percent or a weight (mass)
loss in excess of 1.0 percent, after 100 cycles, according to lllinois Modified
AASHTO T 161, Procedure B.

Calcium Aluminate Cement. Calcium aluminate cement shall be used according to
Article 1020.04 or when approved by the Engineer. The cement shall meet the standard
physical requirements for Type | cement according to AASHTO M 85, except the time of
setting shall not apply.
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The chemical requirements shall be determined according to AASHTO T 105 and shall

be as follows: minimum 38 percent aluminum oxide (Al,O3), maximum 42 percent

calcium oxide (CaO), maximum 1 percent magnesium oxide (MgO), maximum

0.4 percent sulfur trioxide (SO3), maximum 1 percent loss on ignition, and maximum
3.5 percent insoluble residue.

1001.02 Uniformity of Color. Cement contained in single loads or in shipments of several
loads to the same project shall not have visible differences in color.

1001.03 Mixing Brands and Types. Different brands or different types of cement from the
same manufacturing plant, or the same brand or type from different plants shall not be mixed or
used alternately in the same item of construction unless approved by the Engineer.

1001.04 Storage. Cement shall be stored and protected against damage, such as
dampness which may cause partial set or hardened lumps. Different brands or different types
of cement from the same manufacturing plant, or the same brand or type from different plants
shall be kept separate.”

CERTIFICATION OF METAL FABRICATOR (BDE)
Effective: July 1, 2010

Revise Article 106.08 of the Standard Specifications to read:

“106.08 Certification of Metal Fabricator. All fabricators performing work on metal
components of structures shall be certified under the appropriate category of the AISC Quality
Certification Program as follows.

(a) Fabricators of the main load carrying steel components of welded plate girder, box
girder, truss, and arch structures shall be certified under Category MBr (Major Steel
Bridges).

(b) Fabricators of the main load carrying steel components of rolled beam structures, either
simple span or continuous, and overhead sign structures shall be certified under
Category SBr (Simple Steel Bridges).

Fabricators of steel or other non-ferrous metal components of structures not certified under
(a) or (b) above shall be certified under the program for Bridge and Highway Metal Component
Manufacturers.”

CONCRETE ADMIXTURES (BDE)
Effective: January 1, 2003 Revised: April 1, 2009
Replace the first paragraph of Article 1020.05(b) of the Standard Specifications to read:
“(b) Admixtures. The use of admixtures to increase the workability or to accelerate the
hardening of the concrete will be permitted when approved by the Engineer. Admixture

dosages shall result in the mixture meeting the specified plastic and hardened
properties.
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The Department will maintain an Approved List of Corrosion Inhibitors. Corrosion
inhibitor dosage rates shall be according to Article 1020.05(b)(12). The Department will
also maintain an Approved List of Concrete Admixtures, and an admixture technical
representative shall be consulted when determining an admixture dosage from this list.
The dosage shall be within the range indicated on the approved list unless the influence
by other admixtures, jobsite conditions (such as a very short haul time), or other
circumstances warrant a dosage outside the range. The Engineer shall be notified when
a dosage is proposed outside the range. To determine an admixture dosage, air
temperature, concrete temperature, cement source and quantity, finely divided mineral
sources(s) and quantity, influence of other admixtures, haul time, placement conditions,
and other factors as appropriate shall be considered. The Engineer may request the
Contractor to have a batch of concrete mixed in the lab or field to verify the admixture
dosage is correct. An admixture dosage or combination of admixture dosages shall not
delay the initial set of concrete by more than one hour. When a retarding admixture is
required or appropriate for a bridge deck or bridge deck overlay pour, the initial set time
shall be delayed until the deflections due to the concrete dead load are no longer a
concern for inducing cracks in the completed work. However, a retarding admixture
shall not be used to further extend the pour time and justify the alteration of a bridge
deck pour sequence.

When determining water in admixtures for water/cement ratio, the Contractor shall
calculate 70 percent of the admixture dosage as water, except a value of 50 percent
shall be used for a latex admixture used in bridge deck latex concrete overlays.”

Revise Section 1021 of the Standard Specifications to read:
“SECTION 1021. CONCRETE ADMIXTURES

1021.01General. Admixtures shall be furnished in liquid form ready for use. The
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such
containers or tanks as are acceptable to the Engineer. Delivery shall be accompanied by a
ticket which clearly identifies the manufacturer and trade name of the material. Containers shall
be readily identifiable as to manufacturer and trade name of the material they contain.

Corrosion inhibitors will be maintained on the Department’s Approved List of Corrosion
Inhibitors.  All other concrete admixture products will be maintained on the Department’s
Approved List of Concrete Admixtures. For the admixture submittal, a report prepared by an
independent laboratory accredited by the AASHTO Materials Reference Laboratory (AMRL) for
Portland Cement Concrete shall be provided. The report shall show the results of physical tests
conducted no more than five years prior to the time of submittal, according to applicable
specifications. However, for corrosion inhibitors the ASTM G 109 test information specified in
ASTM C 1582 is not required to be from and independent lab. All other information in
ASTM C 1582 shall be from and independent lab.

Tests shall be conducted using materials and methods specified on a "test" concrete and a
"reference" concrete, together with a certification that no changes have been made in the
formulation of the material since the performance of the tests. Per the manufacturer’'s option,
the cement content for all required tests shall either be according to applicable specifications or
5.65 cwt/cu yd (335 kg/cu m). Compressive strength test results for six months and one year
will not be required.
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Prior to the approval of an admixture, the Engineer reserves the right to request a sample

for testing. The test and reference concrete mixtures tested by the Engineer will contain a

cement content of 5.65 cwt/cu yd (335 kg/cu m). For freeze-thaw testing, the Department will

perform the test according to AASHTO T 161, Procedure B. The flexural strength test will be

performed according to AASHTO T 177. If the Engineer decides to test the admixture, the

manufacturer shall submit AASHTO T 197 water content and set time test results on the

standard cement used by the Department. The test and reference concrete mixture shall

contain a cement content of 5.65 cwt/cu yd (335 kg/cu m). The manufacturer may select their

lab or an independent lab to perform this testing. The laboratory is not required to be accredited
by AASHTO.

The manufacturer shall include in the submittal the following admixture information: the
manufacturing range for specific gravity, the midpoint and manufacturing range for residue by
oven drying, and the manufacturing range for pH. The submittal shall also include an infrared
spectrophotometer trace no more than five years old.

For air-entraining admixtures according to Article 1021.02, the specific gravity allowable
manufacturing range shall be established by the manufacturer and the test method shall be
according to ASTM C 494. For residue by oven drying and pH, the allowable manufacturing
range and test methods shall be according to ASTM C 260.

For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, and 1021.07, the
pH allowable manufacturing range shall be established by the manufacturer and the test method
shall be according to ASTM E 70. For specific gravity and residue by oven drying, the allowable
manufacturing range and test methods shall be according to ASTM C 494.

When test results are more than seven years old, the manufacturer shall re-submit the
infrared spectrophotometer trace and the report prepared by an independent laboratory
accredited by AASHTO.

All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent
chloride by weight (mass).

Random field samples may be taken by the Department to verify an admixture meets
specification. A split sample will be provided to the manufacturer if requested. Admixtures that
do not meet specification requirements or an allowable manufacturing range established by the
manufacturer shall be replaced with new material.

1021.02Air-Entraining Admixtures. Air-entraining admixtures shall be according to
AASHTO M 154.

1021.03Retarding and Water-Reducing Admixtures. The admixture shall be according to
the following.

(a) The retarding admixture shall be according to AASHTO M 194, Type B (retarding) or
Type D (water-reducing and retarding).

(b) The water-reducing admixture shall be according to AASHTO M 194, Type A.

(c) The high range water-reducing admixture shall be according to AASHTO M 194, Type F
(high range water-reducing) or Type G (high range water-reducing and retarding).
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1021.04Accelerating Admixtures. The admixture shall be according to AASHTO M 194,
Type C (accelerating) or Type E (water reducing and accelerating).

1021.05Self-Consolidating Admixtures. The self-consolidating admixture system shall
consist of either a high range water-reducing admixture only or a high range water-reducing
admixture combined with a separate viscosity modifying admixture. The one or two component
admixture system shall be capable of producing a concrete mixture that can flow around
reinforcement and consolidate under its own weight without additional effort and without
segregation.

The high range water-reducing admixture shall be according to AASHTO M 194, Type F.

The viscosity modifying admixture shall be according to ASTM C 494, Type S (specific
performance).

1021.06Rheology-Controlling Admixture. The rheology-controlling admixture shall be
capable of producing a concrete mixture with a lower yield stress that will consolidate easier for
slipform applications used by the Contractor. The rheology-controlling admixture shall be
according to ASTM C 494, Type S (specific performance).

1021.07Corrosion Inhibitor. The corrosion inhibitor shall be according to one of the
following.

(a) Calcium Nitrite. The corrosion inhibitor shall contain a minimum 30 percent calcium
nitrite by weight (mass) of solution, and shall comply with the requirements of
AASHTO M 194, Type C (accelerating).

(b) Other Materials. The corrosion inhibitor shall be according to ASTM C 1582.”

CONSTRUCTION AIR QUALITY - DIESEL VEHICLE EMISSIONS CONTROL (BDE)
Effective: April 1, 2009 Revised: July 1, 2009

Diesel Vehicle Emissions Control. The reduction of construction air emissions shall be
accomplished by using cleaner burning diesel fuel. The term “equipment” refers to any and all
diesel fuel powered devices rated at 50 hp and above, to be used on the project site in excess
of seven calendar days over the course of the construction period on the project site (including
any “rental” equipment).

All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: use
Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less).

Diesel powered equipment in non-compliance will not be allowed to be used on the project site,
and is also subject to a notice of non-compliance as outlined below.

The Contractor shall submit copies of monthly summary reports and include certified copies of

the ULSD diesel fuel delivery slips for diesel fuel delivered to the jobsite for the reporting time
period, noting the quantity of diesel fuel used.
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If any diesel powered equipment is found to be in non-compliance with any portion of this

specification, the Engineer will issue the Contractor a notice of non-compliance and identify an

appropriate period of time, as outlined below under environmental deficiency deduction, in
which to bring the equipment into compliance or remove it from the project site.

Any costs associated with bringing any diesel powered equipment into compliance with these
diesel vehicle emissions controls shall be considered as included in the contract unit prices bid
for the various items of work involved and no additional compensation will be allowed. The
Contractor's compliance with this notice and any associated regulations shall also not be
grounds for a claim.

Environmental Deficiency Deduction. When the Engineer is notified, or determines that an
environmental control deficiency exists, he/she will notify the Contractor in writing, and direct the
Contractor to correct the deficiency within a specified time period. The specified time-period,
which begins upon Contractor notification, will be from 1/2 hour to 24 hours long, based on the
urgency of the situation and the nature of the deficiency. The Engineer shall be the sole judge
regarding the time period.

The deficiency will be based on lack of repair, maintenance and diesel vehicle emissions
control.

If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to
exist. The calendar day(s) will begin when the time period for correction is exceeded and end
with the Engineer's written acceptance of the correction. The daily monetary deduction will be
$1,000.00 for each deficiency identified.

If a Contractor or subcontractor accumulates three environmental deficiency deductions in a
contract period, the Contractor will be shutdown until the deficiency is corrected. Such a
shutdown will not be grounds for any extension of contract time, waiver of penalties, or be
grounds for any claim.

CONSTRUCTION AIR QUALITY - IDLING RESTRICTIONS (BDE)
Effective: April 1, 2009

Idling Restrictions. The Contractor shall establish truck-staging areas for all diesel powered
vehicles that are waiting to load or unload material at the jobsite. Staging areas shall be located
where the diesel emissions from the equipment will have a minimum impact on adjacent
sensitive receptors. The Department will review the selection of staging areas, whether within
or outside the existing highway right-of-way, to avoid locations near sensitive areas or
populations to the extent possible. Sensitive receptors include, but are not limited to, hospitals,
schools, residences, motels, hotels, daycare facilities, elderly housing and convalescent
facilities. Diesel powered engines shall also be located as far away as possible from fresh air
intakes, air conditioners, and windows. The Engineer will approve staging areas before
implementation.

Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in
motion, to idle for more than a total of 10 minutes within any 60 minute period, except under any
of the following circumstances:
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1) The motor vehicle has a gross vehicle weight rating of less than 8000 Ib (3630 kg).

2) The motor vehicle idles while forced to remain motionless because of on-highway traffic,
an official traffic control device or signal, or at the direction of a law enforcement official.

3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other
equipment solely to prevent a safety or health emergency.

4) A police, fire, ambulance, public safety, other emergency or law enforcement motor
vehicle, or any motor vehicle used in an emergency capacity, idles while in an
emergency or training mode and not for the convenience of the vehicle operator.

5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic
purposes if idling is necessary for such activity.

6) A motor vehicle idles as part of a government inspection to verify that all equipment is in
good working order, provided idling is required as part of the inspection.

7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish
the intended use of the vehicle (such as loading, unloading, mixing, or processing cargo;
controlling cargo temperature; construction operations, lumbering operations; oil or gas
well servicing; or farming operations), provided that this exemption does not apply when
the vehicle is idling solely for cabin comfort or to operate non-essential equipment such
as air conditioning, heating, microwave ovens, or televisions.

8) When the motor vehicle idles due to mechanical difficulties over which the operator has
no control.

9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C).

When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to
80 °F (26 °C), a person who operates a motor vehicle operating on diesel fuel shall not cause or
allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period while
waiting to weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that
regularly and periodically moves forward.

The above requirements do not prohibit the operation of an auxiliary power unit or generator set
as an alternative to idling the main engine of a motor vehicle operating on diesel fuel.

Environmental Deficiency Deduction. When the Engineer is notified, or determines that an
environmental control deficiency exists based on non-compliance with the idling restrictions,
he/she will notify the Contractor, and direct the Contractor to correct the deficiency.

If the Contractor fails to correct the deficiency a monetary deduction will be imposed. The
monetary deduction will be $1,000.00 for each deficiency identified.

DETERMINATION OF THICKNESS (BDE)
Effective: April 1, 2009

Revise Articles 353.12 and 353.13 of the Standard Specifications to Articles 353.13 and 353.14
respectively.

Add the following Article to the Standard Specifications:
“353.12 Tolerance in Thickness. The thickness of base course pay items that individually

contain at least 1000 sq yd (840 sq m) of contiguous area, except for temporary construction,
bike paths, and individual locations less than 500 ft (150 m) long, will be evaluated.
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Temporary construction is defined as those areas constructed and removed under the same

contract. If the base course cannot be cored for thickness prior to placement of the cover

layer(s), the Engineer will determine the thickness of the cover layer(s), and subtract them from
the measured core thickness to determine the base course thickness.

The procedure described in Article 407.10(b) will be followed, except the option of correcting
deficient pavement with additional lift(s) shall not apply.”

Revise Article 354.09 of the Standard Specifications to read:

“354.09 Tolerance in Thickness. The thickness of base course widening pay items that
individually contain at least 1000 sq yd (840 sq m) of contiguous area, except for temporary
construction; bike paths and individual locations less than 3 ft (1 m) wide or 1000 ft (300 m)
long, will be evaluated. Temporary construction is defined as those areas constructed and
removed under the same contract. If the base course widening cannot be cored for thickness
prior to placement of the cover layer(s), the Engineer will determine the thickness of the cover
layer(s), and subtract them from the measured core thickness to determine the base course
widening thickness.

The procedure described in Article 407.10(b) will be followed, except:

(a) The width of a unit shall be the width of the widening along one edge of the pavement.

(b) The length of the unit shall be 1000 ft (300 m).

(c) The option of correcting deficient pavement with additional lift(s) shall not apply.”
Revise Article 355.09 of the Standard Specifications to read:

“355.09 Tolerance in Thickness. The thickness of HMA base course pay items that
individually contain at least 1000 sq yd (840 sq m) of contiguous area, except for temporary
construction; bike paths and individual locations less than 500 ft (150 m) long, will be evaluated
according to Article 407.10(b). Temporary construction is defined as those areas constructed
and removed under the same contract. If the base course cannot be cored for thickness prior to
placement of the cover layer(s), the Engineer will determine the thickness of the cover layer(s),
and subtract them from the measured core thickness to determine the base course thickness.”

Revise Article 356.07 of the Standard Specifications to read:

“356.07 Tolerance in Thickness. The thickness of HMA base course widening pay items
that individually contain at least 1000 sq yd (840 sq m) of contiguous area, except for temporary
construction; bike paths and individual locations less than 3 ft (1 m) wide or 1000 ft (300 m)
long, will be evaluated according to Article 407.10(b) except, the width of a unit shall be the
width of the widening along one edge of the pavement and the length of a unit shall be 1000 ft
(300 m). Temporary locations are defined as those constructed and removed under the same
contract. If the base course widening cannot be cored for thickness prior to placement of the
cover layer(s), the Engineer will determine the thickness of the cover layer(s)and subtract them
from the measured core thickness to determine the base course widening thickness.”

Revise Article 407.10 of the Standard Specifications to read:
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“407.10 Tolerance in Thickness. Determination of pavement thickness shall be performed

after the pavement surface tests and corrective action have been completed according to

Article 407.09. Pay adjustments made for pavement thickness will be in addition to and

independent of those made for pavement smoothness. Pavement pay items that individually

contain at least 1000 sq yd (840 sq m) of contiguous pavement shall be evaluated with the

following exclusions: temporary pavements; variable width pavements; radius returns; short

lengths of contiguous pavements less than 500 ft (125 m) in length; and constant width portions

of turn lanes less than 500 ft (125 m) in length. Temporary pavements are defined as
pavements constructed and removed under the same contract.

The method described in Article 407.10(a), shall be used except for those pavements
constructed in areas where access to side streets and entrances necessitates construction in
segments less than 1000 ft (300 m). The method described in Article 407.10(b) shall be used in
areas where access to side streets and entrances necessitates construction in segments less
than 1000 ft (300 m).

(a) Percent Within Limits. The percent within limits (PWL) method shall be as follows.

(1) Lots and Sublots. The pavement will be divided into approximately equal lots of not
more than 5000 ft (1500 m) in length. When the length of a continuous strip of
pavement is 500 ft (150 m) or greater but less than 5000 ft (1500 m), these short
lengths of pavement, ramps, turn lanes, and other short sections of continuous
pavement will be grouped together to form lots approximately 5000 ft (1500 m) in
length. Short segments between structures will be measured continuously with the
structure segments omitted. Each lot will be subdivided into ten equal sublots. The
width of a sublot and lot will be the width from the pavement edge to the adjacent
lane line, from one lane line to the next, or between pavement edges for single-lane
pavements.

(2) Cores. Cores 2in. (50 mm) in diameter shall be taken from the pavement by the
Contractor, at locations selected by the Engineer. The exact location for each core
will be selected at random, but will result in one core per sublot. Core locations will
be specified prior to beginning the coring operations.

The Contractor and the Engineer shall witness the coring operations, as well as the
measuring and recording of the core lengths. The cores will be measured with a
device supplied by the Department immediately upon removal from the core bit and
prior to moving to the next core location. Upon concurrence of the length, the core
samples shall be disposed of according to Article 202.03.

Upon completion of each core, all water shall be removed from the hole and the hole
then filled with a rapid hardening mortar or concrete. The material shall be mixed in
a separate container, placed in the hole, consolidated by rodding, and struck-off flush
with the adjacent pavement.

(3) Deficient Sublot. When the length of the core in a sublot is deficient by more than
ten percent of plan thickness, the Contractor may take three additional cores within
that sublot at locations selected at random by the Engineer. If the Contractor
chooses not to take additional cores, the pavement in that sublot shall be removed
and replaced.
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When the three additional cores are taken, the length of those cores will be averaged

with the original core length. If the average shows the sublot to be deficient by ten

percent or less, no additional action is necessary. If the average shows the sublot to

be deficient by more than ten percent, the pavement in that sublot shall be removed

and replaced; however, when requested in writing by the Contractor, the Engineer

may permit in writing such deficient sublots to remain in place. For deficient sublots

allowed to remain in place, additional lift(s) may be placed, at no additional cost to

the Department, to bring the deficient pavement to plan thickness when the Engineer

determines grade control conditions will permit such lift(s). The area(s) to be

overlaid, material to be used, thickness(es) of the lift(s), and method of placement
will be approved by the Engineer.

When a deficient sublot is removed and replaced, or additional lifts are placed, the
corrected sublot shall be retested for thickness. The length of the new core taken in
the sublot will be used in determining the PWL for the lot.

When a deficient sublot is left in place, and no additional lift(s) are placed, no
payment will be made for the deficient sublot. The length of the original core taken in
the sublot will be used in determining the PWL for the lot.

Deficient Lot. After addressing deficient sublots, the PWL for each lot will be
determined. When the PWL of a lot is 60 percent or less, the pavement in that lot
shall be removed and replaced; however, when requested in writing by the
Contractor, the Engineer may permit in writing such deficient lots to remain in place.
For deficient lots allowed to remain in place, additional lift(s) may be placed, at no
additional cost to the Department, to bring the deficient pavement to plan thickness
when the Engineer determines grade control conditions will permit such lift(s). The
area(s) to be overlaid, material to be used, thickness(es) of the lift(s), and method of
placement will be approved by the Engineer.

When a deficient lot is removed and replaced, or additional lifts are placed, the
corrected lot shall be retested for thickness. The PWL for the lot will then be
recalculated based upon the new cores; however, the pay factor for the lot shall be a
maximum of 100 percent.

When a deficient lot is left in place, and no additional lift(s) are placed, the PWL for
the lot will not be recalculated.

Right of Discovery. When the Engineer has reason to believe the random core
selection process will not accurately represent the true conditions of the work, he/she
may order additional cores. The additional cores shall be taken at specific locations
determined by the Engineer. The Engineer will provide notice to the Contractor
containing an explanation of the reasons for his/her action. The need for, and
location of, additional cores will be determined prior to commencement of coring
operations.

When the additional cores show the pavement to be deficient by more than ten
percent of plan thickness, more additional cores shall be taken to determine the
limits of the deficient pavement and that area shall be removed and replaced;
however, when requested in writing by the Contractor, the Engineer may permit in
writing such areas of deficient pavement to remain in place.
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The area of deficient pavement will be defined using the length between two

acceptable cores and the full width of the sublot. An acceptable core is a core with a
length of at least 90 percent of plan thickness.

For deficient areas allowed to remain in place, additional lift(s) may be placed, at no
additional cost to the Department, to bring the deficient pavement to plan thickness
when the Engineer determines grade control conditions will permit such lift(s). The
area(s) to be overlaid, material to be used, thickness(es) of the lift(s), and method of
placement will be approved by the Engineer.

When an area of deficient pavement is removed and replaced, or additional lifts are
placed, the corrected pavement shall be retested for thickness.

When an area of deficient pavement is left in place, and no additional lift(s) are
placed, no payment will be made for the deficient pavement.

When the additional cores show the pavement to be at least 90 percent of plan
thickness, the additional cores will be paid for according to Article 109.04.

Profile Index Adjustment. After any area of pavement is removed and replaced or
any additional lifts are placed, the corrected areas shall be retested for pavement
smoothness and any necessary profile index adjustments and/or corrections will be
made based on these final profile readings prior to retesting for thickness.
Determination of PWL. The PWL for each lot will be determined as follows.
Definitions:

Xi Individual values (core lengths) under consideration

n = Number of individual values under consideration (10 per lot)
X = Average of the values under consideration

LSL = Lower Specification Limit (98% of plan thickness)

Q. = Lower Quality Index

S = Sample Standard Deviation

PWL = Percent Within Limits

Determine x for the lot to the nearest two decimal places.

Determine s for the lot to the nearest three decimal places using:

Y
S = (xi - %) where >(xi—X)P = (a=XP +(x2=XP + .o+ (x20— X

Determine Q. for the lot to the nearest two decimal places using:

Q.- (x—LSL)
S

Determine PWL for the lot using the Q. and the following table. For Q_ values less
than zero the value shown in the table must be subtracted from 100 to obtain PWL.
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(8) Pay Factors. The pay factor (PF) for each lot will be determined, to the nearest two
decimal places, using:

PF (in percent) = 55 + 0.5 (PWL)

If x for a lot is less than the plan thickness, the maximum PF for that lot shall be
100 percent.

(9) Payment. Payment of incentive or disincentive for pay items subject to the PWL
method will be calculated using:

Payment = (((TPF/100)-1) x CUP) x (TOTPAVT - DEFPAVT)

TPF = Total Pay Factor
CupP = Contract Unit Price
TOTPAVT = Area of Pavement Subject to Coring

DEFPAVT = Area of Deficient Pavement

The TPF for the pavement shall be the average of the PF for all the lots; however,
the TPF shall not exceed 102 percent.

Area of Deficient pavement (DEFPAVT) is defined as an area of pavement
represented by a sublot deficient by more than ten percent which is left in place with
no additional thickness added.

Area of Pavement Subject to Coring (TOTPAVT) is defined as those pavement areas
included in lots for pavement thickness determination.
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PERCENT WITHIN LIMITS

Percent Percent Percent Percent
Quality  Within | Quality Within | Quality  Within | Quality ~ Within
Index Limits Index Limits Index Limits Index Limits
Q) (PWL) | (Q)* (PWL) | (Q)* (PWL) | (Q)* (PWL)
0.00 50.00 0.40 65.07 0.80 78.43 1.20 88.76
0.01 50.38 0.41 65.43 0.81 78.72 1.21 88.97
0.02 50.77 0.42 65.79 0.82 79.02 1.22 89.17
0.03 51.15 0.43 66.15 0.83 79.31 1.23 89.38
0.04 51.54 0.44 66.51 0.84 79.61 1.24 89.58
0.05 51.92 0.45 66.87 0.85 79.90 1.25 89.79
0.06 52.30 0.46 67.22 0.86 80.19 1.26 89.99
0.07 52.69 0.47 67.57 0.87 80.47 1.27 90.19
0.08 53.07 0.48 67.93 0.88 80.76 1.28 90.38
0.09 53.46 0.49 68.28 0.89 81.04 1.29 90.58
0.10 53.84 0.50 68.63 0.90 81.33 1.30 90.78
0.11 54.22 0.51 68.98 0.91 81.61 1.31 90.96
0.12 54.60 0.52 69.32 0.92 81.88 1.32 91.15
0.13 54.99 0.53 69.67 0.93 82.16 1.33 91.33
0.14 55.37 0.54 70.01 0.94 82.43 1.34 91.52
0.15 55.75 0.55 70.36 0.95 82.71 1.35 91.70
0.16 56.13 0.56 70.70 0.96 82.97 1.36 91.87
0.17 56.51 0.57 71.04 0.97 83.24 1.37 92.04
0.18 56.89 0.58 71.38 0.98 83.50 1.38 92.22
0.19 57.27 0.59 71.72 0.99 83.77 1.39 92.39
0.20 57.65 0.60 72.06 1.00 84.03 1.40 92.56
0.21 58.03 0.61 72.39 1.01 84.28 1.41 92.72
0.22 58.40 0.62 72.72 1.02 84.53 1.42 92.88
0.23 58.78 0.63 73.06 1.03 84.79 1.43 93.05
0.24 59.15 0.64 73.39 1.04 85.04 1.44 93.21
0.25 59.53 0.65 73.72 1.05 85.29 1.45 93.37
0.26 59.90 0.66 74.04 1.06 85.53 1.46 93.52
0.27 60.28 0.67 74.36 1.07 85.77 1.47 93.67
0.28 60.65 0.68 74.69 1.08 86.02 1.48 93.83
0.29 61.03 0.69 75.01 1.09 86.26 1.49 93.98
0.30 61.40 0.70 75.33 1.10 86.50 1.50 94.13
0.31 61.77 0.71 75.64 1.1 86.73 1.51 94.27
0.32 62.14 0.72 75.96 1.12 86.96 1.52 94.41
0.33 62.51 0.73 76.27 1.13 87.20 1.53 94.54
0.34 62.88 0.74 76.59 1.14 87.43 1.54 94.68
0.35 63.25 0.75 76.90 1.15 87.66 1.55 94.82
0.36 63.61 0.76 77.21 1.16 87.88 1.56 94.95
0.37 63.98 0.77 77.51 1.17 88.10 1.57 95.08
0.38 64.34 0.78 77.82 1.18 88.32 1.58 95.20
0.39 64.71 0.79 78.12 1.19 88.54 1.59 95.33

FAP Route 331 (IL 13)
Project NHF-0331 (054)
Section (I-3, I-2)N-1, TS-1
Williamson County
Contract No. 78133

*For Q, values less than zero, subtract the table value from 100 to obtain PWL
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PERCENT WITHIN LIMITS (continued)
Percent Percent Percent
Quality ~ Within | Quality  Within | Quality  Within
Index Limits Index Limits Index Limits
Q) (PWL) | Q) (PWL) | (Q)* (PWL)
1.60 95.46 2.00 98.83 2.40 99.89
1.61 95.58 2.01 98.88 2.41 99.90
1.62 95.70 2.02 98.92 2.42 99.91
1.63 95.81 2.03 98.97 243 99.91
1.64 95.93 2.04 99.01 2.44 99.92
1.65 96.05 2.05 99.06 2.45 99.93
1.66 96.16 2.06 99.10 2.46 99.94
1.67 96.27 2.07 99.14 247 99.94
1.68 96.37 2.08 99.18 2.48 99.95
1.69 96.48 2.09 99.22 2.49 99.95
1.70 96.59 2.10 99.26 2.50 99.96
1.71 96.69 2.1 99.29 2.51 99.96
1.72 96.78 212 99.32 2.52 99.97
1.73 96.88 213 99.36 2.53 99.97
1.74 96.97 2.14 99.39 2.54 99.98
1.75 97.07 2.15 99.42 2.55 99.98
1.76 97.16 2.16 99.45 2.56 99.98
1.77 97.25 217 99.48 2.57 99.98
1.78 97.33 2.18 99.50 2.58 99.99
1.79 97.42 2.19 99.53 2.59 99.99
1.80 97.51 2.20 99.56 2.60 99.99
1.81 97.59 2.21 99.58 2.61 99.99
1.82 97.67 2.22 99.61 2.62 99.99
1.83 97.75 2.23 99.63 2.63 100.00
1.84 97.83 2.22 99.66 2.64 100.00
1.85 97.91 2.25 99.68 >22.65 100.00
1.86 97.98 2.26 99.70
1.87 98.05 2.27 99.72
1.88 98.11 2.28 99.73
1.89 98.18 2.29 99.75
1.90 98.25 2.30 99.77
1.91 98.31 2.31 99.78
1.92 98.37 2.32 99.80
1.93 98.44 2.33 99.81
1.94 98.50 2.34 99.83
1.95 98.56 2.35 99.84
1.96 98.61 2.36 99.85
1.97 98.67 2.37 99.86
1.98 98.72 2.38 99.87
1.99 98.78 2.39 99.88
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*For Q. values less than zero, subtract the table value from 100 to obtain PWL

(b) Minimum Thickness. The minimum thickness method shall be as follows.

(1) Length of Units. The length of a unit will be a continuous strip of pavement 500 ft
(150 m) in length.

(2) Width of Units. The width of a unit will be the width from the pavement edge to the
adjacent lane line, from one lane line to the next, or between pavement edges for

single-lane pavements.
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(3) Thickness Measurements. Pavement thickness will be based on 2in. (50 mm)
diameter cores.

Cores shall be taken from the pavement by the Contractor at locations selected by
the Engineer. When determining the thickness of a unit, one core shall be taken in
each unit.

The Contractor and the Engineer shall witness the coring operations, as well as the
measuring and recording of the cores. Core measurements will be determined
immediately upon removal from the core bit and prior to moving to the next core
location. Upon concurrence of the length, the core samples may be disposed of
according to Article 202.03.

Upon completion of each core, all water shall be removed from the hole and the hole
then filled with a rapid hardening mortar or concrete. The material shall be mixed in
a separate container, placed in the hole, consolidated by rodding, and struck-off flush
with the adjacent pavement.

(4) Unit Deficient in Thickness. In considering any portion of the pavement that is
deficient, the entire limits of the unit will be used in computing the deficiency or
determining the remedial action required.

(5) Thickness Equals or Exceeds Specified Thickness. When the thickness of a unit
equals or exceeds the specified plan thickness, payment will be made at the contract
unit price per square yard (square meter) for the specified thickness.

(6) Thickness Deficient by Ten Percent or Less. When the thickness of a unit is less
than the specified plan thickness by ten percent or less, a deficiency deduction will
be assessed against payment for the item involved. The deficiency will be a
percentage of the contract unit price as given in the following table.

Percent Deficiency Percent Deduction
(of Plan Thickness) (of Contract Unit Price)

0.0to 2.0 0

21to 3.0 20

3.1to 4.0 28

41to 5.0 32

51to 7.5 43

7.6to 10.0 50

(7) Thickness Deficient by More than Ten Percent. When a core shows the pavement to
be deficient by more than ten percent of plan thickness, additional cores shall be
taken on each side of the deficient core, at stations selected by the Contractor and
offsets selected by the Engineer, to determine the limits of the deficient pavement.
No core shall be located within 5 ft (1.5 m) of a previous core obtained for thickness
determination. The first acceptable core obtained on each side of a deficient core
will be used to determine the length of the deficient pavement. An acceptable core is
a core with a thickness of at least 90 percent of plan thickness. The area of deficient
pavement will be defined using the length between two acceptable cores and the full
width of the unit.
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The area of deficient pavement shall be removed and replaced; however, when

requested in writing by the Contractor, the Engineer may permit in writing such areas

of deficient pavement to remain in place. For deficient areas allowed to remain in

place, additional lift(s) may be placed, at no additional cost to the Department, to

bring the deficient pavement to plan thickness when the Engineer determines grade

control conditions will permit such lift(s). The area(s) to be overlaid, material to be

used, thickness(es) of the lift(s), and method of placement will be approved by the
Engineer.

When an area of deficient pavement is removed and replaced, or additional lifts are
placed, the corrected pavement shall be retested for thickness. The thickness of the
new core will be used to determine the pay factor for the corrected area.

When an area of deficient pavement is left in place, and no additional lift(s) are
placed, no payment will be made for the deficient pavement. In addition, an amount
equal to two times the contract cost of the deficient pavement will be deducted from
the compensation due the Contractor.

The thickness of the first acceptable core on each side of the core more than ten
percent deficient will be used to determine any needed pay adjustments for the
remaining areas on each side of the area deficient by more than ten percent. The
pay adjustment will be determined according to Article 407.10(b)(6).

Right of Discovery. When the Engineer has reason to believe any core location does
not accurately represent the true conditions of the work, he/she may order additional
cores. These additional cores shall be taken at specific locations determined by the
Engineer. The Engineer will provide notice to the Contractor containing an
explanation of the reasons for his/her action.

When the additional cores show the pavement to be deficient by more than ten
percent of plan thickness, the procedures outlined in Article 407.10(b)(7) shall be
followed, except the Engineer will determine the additional core locations.

When the additional cores, ordered by the Engineer, show the pavement to be at
least 90 percent of plan thickness, the additional cores will be paid for according to
Article 109.04.

Profile Index Adjustment. After any area of pavement is removed and replaced or
any additional lifts are added, the corrected areas shall be retested for pavement
smoothness and any necessary profile index adjustments and/or corrections will be
made based on these final profile readings prior to retesting for thickness.”

Revise Article 482.06 of the Standard Specifications to read:

“482.06 Tolerance in Thickness. The shoulder shall be constructed to the thickness shown
on the plans. When the contract includes square yards (square meters) as the unit of
measurement for HMA shoulder, thickness determinations shall be made according to
Article 407.10(b)(3) and the following.

(a) Length of the Units. The length of a unit shall be a continuous strip of shoulder 2500 ft
(750 m) long.
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(b) Width of the Units. The width of the unit shall be the full width of the shoulder.

(c) Thickness Deficient by More than Ten Percent. When a core shows the shoulder to be
deficient by more than ten percent of plan thickness, additional cores shall be taken on
each side of the deficient core, at stations selected by the Contractor and offsets
selected by the Engineer, to determine the limits of the deficient shoulder. No core shall
be located within 5 ft (1.5 m) of a previous core obtained for thickness determination.
The first acceptable core obtained on each side of a deficient core will be used to
determine the length of the deficient shoulder. An acceptable core is a core with a
thickness of at least 90 percent of plan thickness. The area of deficient shoulder will be
defined using the length between two acceptable cores and the full width of the unit.
The area of deficient shoulder shall be brought to specified thickness by the addition of
the applicable mixture, at no additional cost to the Department and subject to the lift
thickness requirements of Article 312.05, or by removal and replacement with a new
mixture. However, the surface elevation of the completed shoulder shall not exceed by
more than 1/8in. (3 mm) the surface elevation of the adjacent pavement. When
requested in writing by the Contractor, the Engineer may permit in writing such thin
shoulder to remain in place. When an area of thin shoulder is left in place, and no
additional lift(s) are placed, no payment will be made for the thin shoulder. In addition,
an amount equal to two times the contract unit price of the shoulder will be deducted
from the compensation due the Contractor.

When an area of deficient shoulder is removed and replaced, or additional lifts are
placed, the corrected pavement shall be retested for thickness.

(d) Right of Discovery. When the Engineer has reason to believe any core location does not
accurately represent the true conditions of the work, he/she may order additional cores.
When the additional cores, ordered by the Engineer, show the shoulder to be at least
90 percent of plan thickness, the additional cores will be paid for according to
Article 109.04. When the additional core shows the shoulder to be less than 90 percent
of plan thickness, the procedure in (c), above shall be followed.”

Revise Article 483.07 of the Standard Specifications to read:

“483.07 Tolerance in Thickness. The shoulder shall be constructed to the thickness
shown on the plans. Thickness determinations shall be made according to Article 482.06
except the option of correcting deficient pavement with additional lift(s) shall not apply.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: January 1, 2011

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.
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STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the

requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities

Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on

100 percent state-funded contracts, the federal government has no involvement in such

contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this

Special Provision by the Department on those contracts. DBE participation on 100 percent

state-funded contracts will not be credited toward fulfilling the Department's annual overall DBE

goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor:

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined that the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. This determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates that, in the absence of
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be
expected to perform 12.00% of the work. This percentage is set as the DBE participation goal
for this contract. Consequently, in addition to the other award criteria established for this
contract, the Department will only award this contract to a bidder who makes a good faith effort
to meet this goal of DBE participation in the performance of the work. A bidder makes a good
faith effort for award consideration if either of the following is done in accordance with the
procedures set forth in this Special Provision:

(a) The bidder documents that enough DBE participation has been obtained to meet the
goal; or

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the
goal.

DBE LOCATOR REFERENCES. Bidders may consult the IL UCP DBE Directory as a
reference source for DBE-certified companies.
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In addition, the Department maintains a letting and item specific DBE locator information system

whereby DBE companies can register their interest in providing quotes on particular bid items

advertised for letting. Information concerning DBE companies willing to quote work for

particular contracts may be obtained by contacting the Department's Bureau of Small Business

Enterprises at telephone number (217)785-4611, or by visiting the Department's web site at
www.dot.il.gov.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement. The failure of the bidder to comply will render the bid not responsive.

(a) The bidder shall submit a Disadvantaged Business Utilization Plan on Department forms
SBE 2025 and 2026 with the bid.

(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE
participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of plan approval
or disapproval under the procedures of this Special Provision.

(c) The Utilization Plan shall include a DBE Participation Commitment Statement,
Department form SBE 2025, for each DBE proposed for the performance of work to
achieve the contract goal. For bidding purposes, submission of the completed SBE
2025 forms, signed by the DBEs and faxed to the bidder will be acceptable as long as
the original is available and provided upon request. All elements of information indicated
on the said form shall be provided, including but not limited to the following:

(1) The names and addresses of DBE firms that will participate in the contract;

(2) A description, including pay item numbers, of the work each DBE will perform;

(3) The dollar amount of the participation of each DBE firm participating. The dollar
amount of participation for identified work shall specifically state the quantity, unit
price, and total subcontract price for the work to be completed by the DBE. If partial
pay items are to be performed by the DBE, indicate the portion of each item, a unit
price where appropriate and the subcontract price amount;

(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder
and each participating DBE firm documenting the commitment to use the DBE
subcontractors whose participation is submitted to meet the contract goal;

(5) If the bidder is a joint venture comprised of DBE companies and non-DBE
companies, the plan must also include a clear identification of the portion of the work
to be performed by the DBE partner(s); and,

(6) If the contract goal is not met, evidence of good faith efforts.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan submitted by the apparent successful bidder is approved. All information submitted by the
bidder must be complete, accurate and adequately document that enough DBE participation
has been obtained or document the good faith efforts of the bidder, in the event enough DBE
participation has not been obtained, before the Department will commit to the performance of
the contract by the bidder. The Utilization Plan will be approved by the Department if the
Utilization Plan documents sufficient commercially useful DBE work performance to meet the
contract goal or the bidder submits sufficient documentation of a good faith effort to meet the
contract goal pursuant to 49 CFR part 26, Appendix A.
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The Utilization Plan will not be approved by the Department if the Utilization Plan does not

document sufficient DBE participation to meet the contract goal unless the apparent successful

bidder documented in the Utilization Plan that it made a good faith effort to meet the goal. This

means that the bidder must show that all necessary and reasonable steps were taken to

achieve the contract goal. Necessary and reasonable steps are those which, by their scope,

intensity and appropriateness to the objective, could reasonably be expected to obtain sufficient

DBE participation, even if they were not successful. The Department will consider the quality,

quantity, and intensity of the kinds of efforts that the bidder has made. Mere pro forma efforts,

in other words, efforts done as a matter of form, are not good faith efforts; rather, the bidder is

expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder's good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the prime Contractor might otherwise prefer
to perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder's
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable.
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Also, the ability or desire of a bidder to perform the work of a contract with its

own organization does not relieve the bidder of the responsibility to make good

faith efforts. Bidders are not, however, required to accept higher quotes from
DBE companies if the price difference is excessive or unreasonable.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

If the Department determines that the apparent successful bidder has made a good faith
effort to secure the work commitment of DBE companies to meet the contract goal, the
Department will award the contract provided that it is otherwise eligible for award. If the
Department determines that the bidder has failed to meet the requirements of this
Special Provision or that a good faith effort has not been made, the Department will
notify the responsible company official designated in the Utilization Plan that the bid is
not responsive. The notification shall include a statement of reasons for the
determination.

The bidder may request administrative reconsideration of a determination adverse to the
bidder within the five working days after receipt of the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217)785-1524). Deposit of the
request in the United States mail on or before the fifth business day shall not be deemed
delivery. The determination shall become final if a request is not made and delivered. A
request may provide additional written documentation and/or argument concerning the
issues raised in the determination statement of reasons, provided the documentation
and arguments address efforts made prior to submitting the bid. The request will be
forwarded to the Department’s Reconsideration Officer. The Reconsideration Officer will
extend an opportunity to the bidder to meet in person in order to consider all issues of
documentation and whether the bidder made a good faith effort to meet the goal. After
the review by the Reconsideration Officer, the bidder will be sent a written decision
within ten working days after receipt of the request for reconsideration, explaining the
basis for finding that the bidder did or did not meet the goal or make adequate good faith
efforts to do so. A final decision by the Reconsideration Officer that a good faith effort
was made shall approve the Utilization Plan submitted by the bidder and shall clear the
contract for award.
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A final decision that a good faith effort was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the prime Contractor or its affiliates. Work that a DBE subcontractor
in turn subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contact. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission it receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials or supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a regular dealer or manufacturer.
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CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the

contract. The Department is prohibited by federal regulations from crediting the participation of

a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall

goal until the amount to be applied toward the goals has been paid to the DBE. The following

administrative procedures and remedies govern the compliance by the Contractor with the

contractual obligations established by the Utilization Plan. After approval of the Utilization Plan

and award of the contract, the Utilization Plan and individual DBE Participation Statements

become part of the contract. If the Contractor did not succeed in obtaining enough DBE

participation to achieve the advertised contract goal, and the Utilization Plan was approved and

contract awarded based upon a determination of good faith, the total dollar value of DBE work

calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal.

(a) No amendment to the Utilization Plan may be made without prior written approval from
the Department’s Bureau of Small Business Enterprises. All requests for amendment to
the Utilization Plan shall be submitted to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen
Parkway, Room 319, Sprindfield, lllinois 62764. Telephone number (217) 785-4611.
Telefax number (217) 785-1524.

(b) The Contractor must notify and obtain written approval from the Department’s Bureau of
Small Business Enterprises prior to replacing a DBE or making any change in the
participation of a DBE. Approval for replacement will be granted only if it is
demonstrated that the DBE is unable or unwilling to perform. The Contractor must make
every good faith effort to find another certified DBE subcontractor to substitute for the
original DBE. The good faith efforts shall be directed at finding another DBE to perform
at least the same amount of work under the contract as the original DBE, to the extent
needed to meet the contract goal.

(c) Any deviation from the DBE condition-of-award or contract specifications must be
approved, in writing, by the Department. The Contractor shall notify affected DBEs in
writing of any changes in the scope of work which result in a reduction in the dollar
amount condition-of-award to the contract.

(d) In addition to the above requirements for reductions in the condition of award, additional
requirements apply to the two cases of Contractor-initiated work substitution proposals.
Where the contract allows alternate work methods which serve to delete or create
underruns in condition of award DBE work, and the Contractor selects that alternate
method or, where the Contractor proposes a substitute work method or material that
serves to diminish or delete work committed to a DBE and replace it with other work,
then the Contractor must demonstrate one of the following:

(1) That the replacement work will be performed by the same DBE (as long as the DBE
is certified in the respective item of work) in a modification of the condition of award;
or

(2) That the DBE is aware that its work will be deleted or will experience underruns and
has agreed in writing to the change. If this occurs, the Contractor shall substitute
other work of equivalent value to a certified DBE or provide documentation of good
faith efforts to do so; or
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(3) That the DBE is not capable of performing the replacement work or has declined to

perform the work at a reasonably competitive price. If this occurs, the Contractor

shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.

(e) Where the revision includes work committed to a new DBE subcontractor, not previously

(f)

involved in the project, then a Request for Approval of Subcontractor, Department form
BC 260A, must be signed and submitted.

If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, than a new Request for Approval of Subcontractor shall not be required.
However, the Contractor must document efforts to assure that the existing DBE
subcontractor is capable of performing the additional work and has agreed in writing to
the change.

(g) All work indicated for performance by an approved DBE shall be performed, managed,

and supervised by the DBE executing the Participation Statement. The Contractor shall
not terminate for convenience a DBE listed in the Utilization Plan and then perform the
work of the terminated DBE with its own forces, those of an affiliate or those of another
subcontractor, whether DBE or not, without first obtaining the written consent of the
Bureau of Small Business Enterprises to amend the Ultilization Plan. The Contractor
shall notify the Bureau of Small Business Enterprises of any termination for reasons
other than convenience, and shall obtain approval for inclusion of the substitute DBE in
the Utilization Plan. If good faith efforts following a termination of a DBE for cause are
not successful, the Contractor shall contact the Bureau of Small Business Enterprises
and provide a full accounting of the efforts undertaken to obtain substitute DBE
participation. The Bureau of Small Business Enterprises will evaluate the good faith
efforts in light of all circumstances surrounding the performance status of the contract,
and determine whether the contract goal should be amended.

(h) The Contractor shall maintain a record of payments for work performed to the DBE

participants. The records shall be made available to the Department for inspection upon
request. After the performance of the final item of work or delivery of material by a DBE
and final payment therefore to the DBE by the Contractor, but not later than thirty
calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Regional Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes that the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (j) of this part.

The Department reserves the right to withhold payment to the Contractor to enforce the
provisions of this Special Provision. Final payment shall not be made on the contract
until such time as the Contractor submits sufficient documentation demonstrating
achievement of the goal in accordance with this Special Provision or after liquidated
damages have been determined and collected.
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() Notwithstanding any other provision of the contract, including but not limited to

Article 109.09 of the Standard Specifications, the Contractor may request administrative

reconsideration of a decision to deduct the amount of the goal not achieved as liquidated

damages. A request to reconsider shall be delivered to the Contract Compliance

Section and shall be handled and considered in the same manner as set forth in

paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final

decision that a good faith effort was not made during contract performance to achieve

the goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department.

ENGINEER’S FIELD OFFICE TYPE A (BDE)
Effective: April 1, 2007 Revised: January 1, 2011

Revise Article 670.02 of the Standard Specifications to read:

“670.02 Engineer's Field Office Type A. Type A field offices shall have a minimum ceiling
height of 7 ft (2 m) and a minimum floor space 450 sq ft (42 sq m). The office shall be provided
with sufficient heat, natural and artificial light, and air conditioning.

The office shall have an electronic security system that will respond to any breach of exterior
doors and windows. Doors and windows shall be equipped with locks. Doors shall also be
equipped with dead bolt locks or other secondary locking device.

Windows shall be equipped with exterior screens to allow adequate ventilation. All windows
shall be equipped with interior shades, curtains, or blinds. Adequate all-weather parking space
shall be available to accommodate a minimum of ten vehicles.

Suitable on-site sanitary facilities meeting Federal, State, and local health department
requirements shall be provided, maintained clean and in good working condition, and shall be
stocked with lavatory and sanitary supplies at all times.

Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an
integral part of the office where available. Solid waste disposal consisting of two waste baskets
and an outside trash container of sufficient size to accommodate a weekly provided pick-up
service.

In addition, the following furniture and equipment shall be furnished.

(a) Four desks with minimum working surface 42 x 30 in. (1.1 m x 750 mm) each and five
non-folding chairs with upholstered seats and backs.

(b) One desk with minimum working surface 48 x 72 in. (1.2 x 1.8 m) with height adjustment
of 23 to 30 in. (585 to 750 mm).

(c) One four-post drafting table with minimum top size of 37 1/2 x 48 in. (950 mm x 1.2 m).
The top shall be basswood or equivalent and capable of being tilted through an angle of
50 degrees. An adjustable height drafting stool with upholstered seat and back shall
also be provided.
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(d) Two free standing four drawer legal size file cabinet with lock and an underwriters'
laboratories insulated file device 350 degrees one hour rating.

(e) One 6 ft (1.8 m) folding table with six folding chairs.

(f) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in.
(600 mm) wide x 30in. (750 mm) deep with lock. The walls shall be of steel with a
3/32in. (2 mm) minimum thickness with concealed hinges and enclosed lock
constructed in such a manner as to prevent entry by force. The cabinet assembly shall
be permanently attached to a structural element of the field office in a manner to prevent
theft of the entire cabinet.

(g) One refrigerator with a minimum size of 16 cu ft (0.45 cu m) with a freezer unit.

(h) One electric desk type tape printing calculator.

(i) A minimum of two communication paths. The configuration shall include:

(1) Internet Connection. An internet service connection using telephone DSL, cable
broadband, or CDMA wireless technology. Additionally, an 802.11g/N wireless
router shall be provided, which will allow connection by the Engineer and up to four
Department staff.

(2) Telephone Lines. Three separate telephone lines.

(i) One plain paper copy machine capable of reproducing prints up to 11 x 17 in. (280 x
432 mm) with an automatic feed tray capable of storing 30 sheets of paper. Letter size
and 11 x 17 in. (280 x 432 mm) paper shall be provided.

(k) One plain paper fax machine with paper.

() Two telephones, with touch tone, where available, and a digital telephone answering
machine, for exclusive use by the Engineer.

(m) One electric water cooler dispenser.

(n) One first-aid cabinet fully equipped.

(o) One microwave oven, 1 cu ft (0.03 cu m) minimum capacity.
(p) One fire-proof safe, 0.5 cu ft (0.01 cu m) minimum capacity.
(q) One electric paper shredder.

(r) One post mounted rain gauge, located on the project site for each 5 miles (8 km) of
project length.”

Revise the first sentence of the first paragraph of Article 670.07 of the Standard Specifications
to read:
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“The building or buildings fully equipped as specified will be paid for on a monthly basis until
the building or buildings are released by the Engineer.”

Revise the last sentence of the first paragraph of Article 670.07 of the Standard Specifications
to read:

“This price shall include all utility costs and shall reflect the salvage value of the building or
buildings, equipment, and furniture which become the property of the Contractor after release by
the Engineer, except that the Department will pay that portion of the monthly long distance and
monthly local telephone bills that, when combined, exceed $150.”

EQUIPMENT RENTAL RATES (BDE)
Effective: August 2, 2007 Revised: January 2, 2008

Replace the second and third paragraphs of Article 105.07(b)(4)a. of the Standard
Specifications with the following:

“Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).”

Replace Article 109.04(b)(4) of the Standard Specifications with the following:

“(4) Equipment. Equipment used for extra work shall be authorized by the Engineer.
The equipment shall be specifically described, be of suitable size and capacity for
the work to be performed, and be in good operating condition. For such equipment,
the Contractor will be paid as follows.

a. Contractor Owned Equipment. Contractor owned equipment will be paid for by
the hour using the applicable FHWA hourly rate from the “Equipment Watch
Rental Rate Blue Book” (Blue Book) in effect when the force account work
begins. The FHWA hourly rate is calculated as follows.

FHWA hourly rate = (monthly rate/176) x (model year adj.) x (lllinois adj.) + EOC
Where: EOC = Estimated Operating Costs per hour (from the Blue Book)

The time allowed will be the actual time the equipment is operating on the extra
work. For the time required to move the equipment to and from the site of the
extra work and any authorized idle (standby) time, payment will be made at the
following hourly rate: 0.5 x (FHWA hourly rate - EOC).

All time allowed shall fall within the working hours authorized for the extra work.
The rates above include the cost of fuel, oil, lubrication, supplies, small tools,
necessary attachments, repairs, overhaul and maintenance of any kind,

depreciation, storage, overhead, profits, insurance, and all incidentals. The rates
do not include labor.
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The Contractor shall submit to the Engineer sufficient information for each piece

of equipment and its attachments to enable the Engineer to determine the proper

equipment category. If a rate is not established in the Blue Book for a particular

piece of equipment, the Engineer will establish a rate for that piece of equipment
that is consistent with its cost and use in the industry.

Rented Equipment. Whenever it is necessary for the Contractor to rent
equipment to perform extra work, the rental and transportation costs of the
equipment plus five percent for overhead will be paid. In no case shall the rental
rates exceed those of established distributors or equipment rental agencies.

All prices shall be agreed to in writing before the equipment is used.”

FLAGGER AT SIDE ROADS AND ENTRANCES (BDE)
Effective: April 1, 2009

Revise the second paragraph of Article 701.13(a) of the Standard Specifications to read:

“The Engineer will determine when a side road or entrance shall be closed to traffic. A
flagger will be required at each side road or entrance remaining open to traffic within the

- operation where two-way traffic is maintained on one lane of pavement. The flagger
shall be positioned as shown on the plans or as directed by the Engineer.”

Revise the first and second paragraph of Article 701.20(i) of the Standard Specifications to read:

“Signs, barricades, or other traffic control devices required by the Engineer over and
above those specified will be paid for according to Article 109.04. All flaggers required
at side roads and entrances remaining open to traffic including those that are shown on
the Highway Standards and/or additional barricades required by the Engineer to close
side roads and entrances will be paid for according to Article 109.04.”

FRICTION AGGREGATE (BDE)
Effective: January 1, 2011

Revise Article 1004.01(a)(4) of the Standard Specifications to read:

“(4)Crushed Stone. Crushed stone shall be the angular fragments resulting from
crushing undisturbed, consolidated deposits of rock by mechanical means. Crushed
stone shall be divided into the following, when specified.

a.

Carbonate Crushed Stone. Carbonate crushed stone shall be either dolomite or
limestone. Dolomite shall contain 11.0 percent or more magnesium oxide (MgO).
Limestone shall contain less than 11.0 percent magnesium oxide (MgO).

Crystalline Crushed Stone. Crystalline crushed stone shall be either
metamorphic or igneous stone, including but is not limited to, quartzite, granite,
rhyolite and diabase.”

Revise Article 1004.03(a) of the Standard Specifications to read:
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The aggregate shall be

(a) Description. The coarse aggregate for HMA shall be according to the following table.

Use Mixture Aggregates Allowed
Class A Seal or Cover Allowed Alone or in Combination:
Gravel
Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete
HMA Stabilized Subbase | Allowed Alone or in Combination:
All Other or Shoulders
Gravel
Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag"
Crushed Concrete
HMA Binder Allowed Alone or in Combination:
High ESAL IL-25.0, IL-19.0
! ’ Crushed Gravel
Low ESAL or IL-19.0L Carbonate Crushed Stone?
. Crystalline Crushed Stone
SMA Binder Crushed Sandstone
Crushed Slag (ACBF)
Crushed Concrete®
HMA C Surface and | Allowed Alone or in Combination:
High ESAL Leveling Binder
Low ESAL | IL-12.5L-9.5, Crushed Gravel »
or IL-9 5L Carbongte Crushed Stone
Crystalline Crushed Stone
SMA Crushed Sandstone
. Crushed Slag (ACBF)
Ndesign 50 Surface | - shed Steel Slag®
Crushed Concrete”
HMA D Surface and | Allowed Alone or in Combination:
High ESAL :_Iizzllg%erder Crushed Gravel
- Carbonate  Crushed Stone (other than
IL-9.5 . 2/
Limestone)
SMA Crystalline Crushed Stone
. Crushed Sandstone
Ndesign 50 5/
Surface Crushed Slag (ACB4I/:2/
Crushed Steel Sla
Crushed Concrete”
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Other Combinations Allowed:
Up to... With...
25% Limestone Dolomite
50% Limestone Any Mixture D aggregate
other than Dolomite
75% Limestone Crushed Slag (ACBF)” or
Crushed Sandstone
HMA E Surface Allowed Alone or in Combination:
High ESAL :t;255 or Crushed Gravel
' Crystalline Crushed Stone
SMA Crushed Sandstone 5
Ndesign 80 CrusEed SIagI(A|CBt_!/:)
Surface Crushed Steel Sla )
Crushed Concrete
No Limestone.
Other Combinations Allowed:
Up to... With...
50% Dolomite” Any Mixture E aggregate
75% Dolomite? | Crushed Sandstone,
Crushed Slag (ACBF)?,
Crushed Steel Slag®, or
Crystalline Crushed Stone
75% Crushed | Crushed Sandstone,
Gravel or | Crystalline Crushed Stone,
Crushed Crushed Slag (ACBF)?, or
Concrete” Crushed Steel Slag”
HMA F Surface Allowed Alone or in Combination:
High ESAL IL-12.5 or
IL-9.5 Crystalline Crushed Stone
Crushed Sandstone
SMA Crushed Slag (ACBF)”
Ndesign 80 Crushed Steel Slag”
Surface No Limestone.
Other Combinations Allowed:
Up to... With...
50% Crushed | Crushed Sandstone,
Gravel, Crushed | Crushed Slag (ACBF)?,
Concrete?, or | Crushed Steel Slag®, or
Dolomite? Crystalline Crushed Stone

1/ Crushed steel slag allowed in shoulder surface only.

2/ Carbonate crushed stone shall not be used in SMA Ndesign 80. In SMA Ndesign 50,
carbonate crushed stone shall not be blended with any of the other aggregates allowed
alone in Ndesign 50 SMA binder or Ndesign 50 SMA surface.

3/ Crushed concrete will not be permitted in SMA mixes.

4/ Crushed steel slag shall not be used as leveling binder.

5/ When either slag is used, the blend percentages listed shall be by volume.”
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HMA - HAULING ON PARTIALLY COMPLETED FULL-DEPTH PAVEMENT (BDE)
Effective: January 1, 2008

Revise Article 407.08 of the Standard Specifications to read:

“407.08 Hauling on the Partially Completed Full-Depth Pavement. Legally loaded trucks
will be permitted on the partially completed full-depth HMA pavement only to deliver HMA
mixture to the paver, provided the last lift has cooled a minimum of 12 hours. Hauling shall be
limited to the distances shown in the following tables. The pavement surface temperature shall
be measured using an infrared gun. The use of water to cool the pavement to permit hauling
will not be allowed. The Contractor’s traffic pattern shall minimize hauling on the partially
completed pavement and shall vary across the width of the pavement such that “tracking” of
vehicles, one directly behind the other, does not occur.

MAXIMUM HAULING DISTANCE FOR
PAVEMENT SURFACE TEMPERATURE BELOW 105 °F (40 °C)

Total In-Place Thickness of Lift Being Placed
Thickness Being 3in. (75 mm) or less More than 3 in. (75 mm)
Hauled On, Modified Soil Granular Modified Soil Granular
in. (mm) Subgrade Subbase Subgrade Subbase
3.0t04.0 0.75 miles 1.0 mile 0.50 miles 0.75 miles
(75 to 100) (1200 m) (1600 m) (800 m) (1200 m)
411t05.0 1.0 mile 1.5 miles 0.75 miles 1.0 mile
(101 to 125) (1600 m) (2400 m) (1200 m) (1600 m)
5.1t06.0 2.0 miles 2.5 miles 1.5 miles 2.0 miles
(126 to 150) (3200 m) (4000 m) (2400 m) (3200 m)
6.1t08.0 2.5 miles 3.0 miles 2.0 miles 2.5 miles
(151 to 200) (4000 m) (4800 m) (3200 m) (4000 m)
Over 8.0 (200) No Restrictions

MAXIMUM HAULING DISTANCE FOR
PAVEMENT SURFACE TEMPERATURE OF 105 °F (40 °C) AND ABOVE

Total In-Place Thickness of Lift Being Placed
Thickness Being 3in. (75 mm) or less More than 3 in. (75 mm)
Hauled On, Modified Soil Granular Modified Soil Granular
in. (mm) Subgrade Subbase Subgrade Subbase
3.0t04.0 0.50 miles 0.75 miles 0.25 miles 0.50 miles
(75 to 100) (800 m) (1200 m) (400 m) (800 m)
41t05.0 0.75 miles 1.0 mile 0.50 miles 0.75 miles
(101 to 125) (1200 m) (1600 m) (800 m) (1200 m)
511t06.0 1.0 mile 1.5 miles 0.75 miles 1.0 mile
(126 to 150) (1600 m) (2400 m) (1200 m) (1600 m)
6.1108.0 2.0 miles 2.5 miles 1.5 miles 2.0 miles
(151 to 200) (3200 m) (4000 m) (2400 m) (3200 m)
Over 8.0 (200) No Restrictions

Permissive hauling on the partially completed pavement shall not relieve the Contractor of
his/her responsibility for damage to the pavement. Any portion of the full-depth HMA pavement
that is damaged by hauling shall be removed and replaced, or otherwise repaired to the
satisfaction of the Engineer.
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Crossovers used to transfer haul trucks from one roadway to the other shall be at least

1000 ft (300 m) apart and shall be constructed of material that will prevent tracking of dust or

mud on the completed HMA lifts. The Contractor shall construct, maintain, and remove all
crossovers.”

HOT-MIX ASPHALT — ANTI-STRIPPING ADDITIVE (BDE)
Effective: November 1, 2009

Revise the first and second paragraphs of Article 1030.04(c) of the Standard Specifications to
read:

“(c) Determination of Need for Anti-Stripping Additive. The mixture designer shall determine
if an additive is needed in the mix to prevent stripping. The determination will be made
on the basis of tests performed according to lllinois Modified AASHTO T 283. To be
considered acceptable by the Department as a mixture not susceptible to stripping, the
conditioned to unconditioned split tensile strength ratio (TSR) shall be equal to or greater
than 0.85 for 6 in. (150 mm) specimens. Mixtures, either with or without an additive, with
TSRs less than 0.85 for 6 in. (150 mm) specimens will be considered unacceptable.
Also, the conditioned tensile strength for mixtures containing an anti-strip additive shall
not be lower than the original conditioned tensile strength determined for the same
mixture without the anti-strip additive.

If it is determined that an additive is required, the additive may be hydrated lime, slaked
quicklime, or a liquid additive, at the Contractor's option.”

HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE)
Effective: January 1, 2010

Description. This work shall consist of testing the density of longitudinal joints as part of the
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA). Work shall be according to
Section 1030 of the Standard Specifications except as follows.

Quality Control/Quality Assurance (QC/QA). Delete the second and third sentence of the third
paragraph of Article 1030.05(d)(3) of the Standard Specifications.

Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications:

“Longitudinal joint density testing shall be performed at each random density test
location. Longitudinal joint testing shall be located at a distance equal to the lift
thickness or a minimum of 2 in. (50 mm), from each pavement edge. (i.e. for a 4 in.
(100 mm) lift the near edge of the density gauge or core barrel shall be within 4 in.
(100 mm) from the edge of pavement.) Longitudinal joint density testing shall be
performed using either a correlated nuclear gauge or cores.

a. Confined Edge. Each confined edge density shall be represented by a one-
minute nuclear density reading or a core density and shall be included in the
average of density readings or core densities taken across the mat which
represents the Individual Test.
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b. Unconfined Edge. Each unconfined edge joint density shall be represented by

an average of three one-minute density readings or a single core density at the

given density test location and shall meet the density requirements specified

herein. The three one-minute readings shall be spaced ten feet apart

longitudinally along the unconfined pavement edge and centered at the random
density test location.”

Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to
read:

“Mixture Composition Parameter Individual Test Unconfined Edge
(includes confined edges) Joint Density

Minimum

IL-9.5, IL-12.5 Ndesign = 90 92.0 — 96.0% 90.0%

IL-9.5,IL-9.5L, Ndesign < 90 92.5-97.4% 90.0%

IL-12.5

IL-19.0, IL-25.0 Ndesign = 90 93.0 - 96.0% 90.0%

IL-19.0, IL-19.0L, Ndesign < 90 93.0-97.4% 90.0%

IL-25.0

SMA Ndesign = 50 & 80 93.5-97.4% 91.0%

All Other Ndesign = 30 93.0-97.4% 90.0%”

HOT-MIX ASPHALT — DROP-OFFS (BDE)
Effective: January 1, 2010

Revise the third paragraph of Article 701.07 of the Standard Specifications to read:

“At locations where construction operations result in a differential in elevation exceeding 3 in.
(75 mm) between the edge of pavement or edge of shoulder within 3 ft (900 mm) of the edge of
the pavement and the earth or aggregate shoulders, Type | or Il barricades or vertical panels
shall be placed at 100 ft (30 m) centers on roadways where the posted speed limit is 45 mph or
greater and at 50 ft (15 m) centers on roadways where the posted speed limit is less than
45 mph.”

HOT-MIX ASPHALT - FINE AGGREGATE (BDE)
Effective: April 1, 2010

Add the following to the gradation tables of Article 1003.01(c) of the Standard Specifications:

“FINE AGGREGATE GRADATIONS

Grad No. Sieve Size and Percent Passing
3/8 No. 4 No. 8 No. 16 | No. 200
FA 22 100 6/ 6/ 8+8 242
FINE AGGREGATE GRADATIONS (Metric)

Grad No. Sieve Size and Percent Passing

9.5mm |4.75mm | 2.36mm| 118 mm | 75um
FA 22 100 6/ 6/ 8+8 242
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6/ For the fine aggregate gradation FA 22, the aggregate producer shall set the

midpoint percent passing, and the Department will apply a range of £ ten percent.
The midpoint shall not be changed without Department approval.”

Revise Article 1003.03(a) of the Standard Specifications to read:

“(a) Description. Fine aggregate for HMA shall consist of sand, stone sand, chats, slag
sand, or steel slag sand. For gradation FA 22, uncrushed material will not be permitted.”

Revise Article 1003.03(c) of the Standard Specifications to read:

“(c) Gradation. The fine aggregate gradation for all HMA shall be FA 1, FA 2, FA 20, FA 21,
or FA 22.

Gradation FA 1, FA 2, or FA 3 shall be used when required for prime coat aggregate
application for HMA.”

IMPROVED SUBGRADE (BDE)
Effective: January 1, 2010

Revise the second paragraph of Article 302.04 of the Standard Specifications to read:

“The quantity of modified soil constructed shall be limited to that which can be covered by the
full thickness of portland cement concrete pavement or HMA binder during the same
construction season.”

Revise the first paragraph of Article 302.07 of the Standard Specifications to read:

“302.07 Application of Modifier. The modifier shall be applied uniformly on the soil. The
application of modifier shall be limited to that amount which can be mixed with the soil within the
same working day.”

Revise the first paragraph of Article 302.08 of the Standard Specifications to read:

“302.08 Mixing. The modifier, soil, and water shall be thoroughly mixed. Mixing shall
continue until a homogenous layer of the required thickness has been obtained and a minimum
of 75 percent of the mixture is smaller than 1 in. (25 mm). The moisture content of the modified
soil shall be above optimum moisture content with a maximum of three percent above optimum.”

Revise Article 302.10 of the Standard Specifications to read:

302.10 Finishing and Curing. When multiple lifts are used to construct the
modified soil layer, the top lift shall be a minimum of 6 in. (150 mm) thick when compacted.

Construction of pipe underdrains shall follow the requirements of Article 407.07. The
surface of the modified soil shall be kept drained according to Article 301.09 and shall maintain
moisture content not exceeding three percent above optimum prior to pavement construction.

When compaction of the modified soil is nearing completion, the surface shall be shaped to
the required lines, grades, and cross section shown on the plans.
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For HMA base course and pavement (full-depth) and portland cement concrete base course

and pavement, the surface of the modified soil shall be brought to true shape and correct

elevation according to Article 301.07, except well compacted earth shall not be used to fill low
areas.

The modified soil shall be cured for a minimum of 24 hours. The ambient air temperature
shall be above 45 °F (7 °C) during curing.

During the curing period, the moisture content of the modified soil shall be maintained at
optimum by sprinkling with water, use of plastic sheeting, or applying bituminous materials
according to Article 312.14. During this period, no equipment or traffic will be permitted on the
completed work beyond that required for maintenance of curing.

Equipment of such weight, or used in such a way as to cause a rut depth of 1/2 in. (13 mm)
or more in the finished modified soil, shall be removed, or the rutting otherwise prevented, as
directed by the Engineer.”

Revise the first paragraph of Article 302.11 of the Standard Specifications to read:

“302.11 Subgrade Stability. Following curing, the Engineer will determine the stability of the
modified soil in terms of the immediate bearing value (IBV), according to lllinois Test Procedure
501. The IBV shall be a minimum of 10.0 measured within 10 calendar days prior to pavement
construction.”

Revise the second paragraph of Article 310.04 of the Standard Specifications to read:

“The quantity of lime stabilized soil mixture constructed shall be limited to that which can be
covered by the full thickness of portland cement concrete pavement or HMA binder during the
same construction season.”

Revise the first paragraph of Article 310.08(a) of the Standard Specifications to read:

“(a) Initial Mixing. The lime, soil, and water shall be thoroughly mixed until a uniform mixture
throughout the required depth and width is obtained. All clods and lumps shall be
reduced to a maximum size of 2 in. (50 mm). The moisture content of the stabilized soil
shall be above optimum moisture content with a maximum of three percent above
optimum.”

Insert the following paragraph after the first paragraph of Article 310.10 of the Standard
Specifications:

“Construction of pipe underdrains shall follow the requirements of Article 407.07. The
surface of the lime stabilized soil shall be kept drained according to Article 301.09 and shall
maintain a maximum moisture content of three percent above optimum prior to pavement
construction.”

Revise the first paragraph of Article 310.11 of the Standard Specifications to read:
“310.11 Subgrade Stability. Following curing, the Engineer will determine the stability of the

lime stabilized soil mixture in terms of the immediate bearing value (IBV) according to lllinois
Test Procedure 501.

59



FAP Route 331 (IL 13)

Project NHF-0331 (054)

Section (I-3, I-2)N-1, TS-1

Williamson County

Contract No. 78133

The IBV shall be a minimum of 23.0 measured within 10 calendar days prior to pavement
construction.”

Revise the second paragraph of Article 311.05 of the Standard Specifications to read:

“The granular material shall be placed and compacted at least three days prior to the
placement of pavement or base course. Except where required for temporary access, the
quantity of subbase granular material Types A or B to be placed shall be limited to that which
can be covered by the full thickness of PCC pavement or HMA binder during the same
construction season.”

LIQUIDATED DAMAGES (BDE)

Effective: April 1, 2009 Revised: April 1, 2011

Revise the table in Article 108.09 of the Standard Specifications to read:

“Schedule of Deductions for Each Day of Overrun in Contract Time
Original Contract Amount Daily Charges
From More Than To and Including | Calendar Day Work Day
$ 0 $ 100,000 $ 475 $ 675
100,000 500,000 750 1,050
500,000 1,000,000 1,025 1,425
1,000,000 3,000,000 1,275 1,725
3,000,000 6,000,000 1,425 2,000
6,000,000 12,000,000 2,300 3,450
12,000,000 And over 5,800 8,125”

MATERIAL TRANSFER DEVICE (BDE)
Effective Date: June 15, 1999 Revised Date: January 1, 2009
Description. This work shall consist of placing HMA surface course, HMA binder course, and
HMA shoulder mixtures according to Section 406 of the Standard Specifications, except that
these materials shall be placed using a material transfer device.

Materials and Equipment. The material transfer device shall have a minimum surge capacity of
15 tons (13.5 metric tons), shall be self-propelled and capable of moving independent of the
paver, and shall be equipped with the following:

(a) Front-Dump Hopper and Conveyor. The conveyor shall provide a positive restraint
along the sides of the conveyor to prevent material spillage. Material Transfer devices
having paver style hoppers shall have a horizontal bar restraint placed across the
foldable wings which prevents the wings from being folded.

(b) Paver Hopper Insert. The paver hopper insert shall have a minimum capacity of 14 tons
(12.7 metric tons).

(c) Mixer/Agitator Mechanism. This re-mixing mechanism shall consist of a segmented,

anti-segregation, re-mixing auger or two full-length longitudinal paddle mixers designed
for the purpose of re-mixing the hot-mix asphalt (HMA).
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The longitudinal paddle mixers shall be located in the paver hopper insert.

CONSTRUCTION REQUIREMENTS
General. The material transfer device shall be used for the placement of HMA surface course,

HMA binder course, and HMA shoulder mixtures. The material transfer device speed shall be
adjusted to the speed of the paver to maintain a continuous, non-stop paving operation.

Use of a material transfer device with a roadway contact pressure exceeding 20 psi (138 kPa)
will be limited to partially completed segments of full-depth HMA pavement where the thickness
of binder in place is 10 in. (250 mm) or greater.

Structures. The material transfer device may be allowed to travel over structures under the
following conditions:

(a) Approval will be given by the Engineer.

(b) The vehicle shall be emptied of HMA material prior to crossing the structure and shall
travel at crawl speed across the structure.

(c) The tires of the vehicle shall travel on or in close proximity and parallel to the beam
and/or girder lines of the structure.

Method of Measurement. This work will be measured for payment in tons (metric tons) for HMA
surface course, HMA binder course, and HMA shoulder mixtures materials placed with a
material transfer device.

Basis of Payment. This work will be paid for at the contract unit price per ton (metric ton) for
MATERIAL TRANSFER DEVICE.

The various HMA mixtures placed with the material transfer device will be paid for as specified
in their respective specifications. The Contractor may choose to use the material transfer
device for other applications on this project; however, no additional compensation will be
allowed.

MULCH AND EROSION CONTROL BLANKETS (BDE)
Effective: November 1, 2010 Revised: April 1, 2011

Revise the first sentence of Article 251.03 of the Standard Specifications to read:

“Within 24 hours of seed placement, mulch by one of the following methods shall be placed
on the areas specified.”

Revise Article 251.03(b)(2) of the Standard Specifications to read:

“(2) Procedure 2. This procedure shall consist of stabilizing the straw with an approved
mulch blower followed immediately by an overspray application of light-duty hydraulic
mulch. The hydraulic mulch shall be according to Article 251.03(c) except that it shall be
applied as a slurry of 900 Ib (1020 kg) of mulch and 1000 gal (9500 L) of water per acre
(hectare) using a hydraulic mulch applicator. The light-duty hydraulic mulch shall be
agitated a minimum of five minutes before application and shall be agitated during
application.
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The light-duty hydraulic mulch shall be applied from opposing directions to ensure even
coverage.”

Revise Article 251.03(c) of the Standard Specification to read:

“(c) Method 3. This method shall consist of the machine application of a light-duty hydraulic
mulch. Seeding shall be conducted as a separate operation and shall not be added to
the hydraulic mulch slurry. Hydraulic mulch shall not be applied when the ambient
temperature is at or below freezing. To achieve full and even coverage, the hydraulic
mulch shall be applied from two opposing directions. Mixing and application rates shall
be according to the manufacturer's recommendations and meet the minimum application
rates set in Article 1081.06(a)(2).”

Revise Article 251.03(d) of the Standard Specifications to read:

“(d) Method 3A. This method shall consist of the machine application of a heavy-duty
hydraulic mulch. Seeding shall be conducted as a separate operation and shall not be
added to the hydraulic mulch slurry. The hydraulic mulch shall not be applied when the
ambient temperature is at or below freezing. To achieve full and even coverage, the
hydraulic mulch shall be applied from two opposing directions. Mixing and application
rates shall be according to the manufacturer's recommendations and meet the minimum
application rates set in Article 1081.06(a)(2). The heavy-duty hydraulic mulch shall be
applied using a mechanically agitated hydraulic mulching machine.”

Add the following to Article 251.03 of the Standard Specifications:

“(e) Method 4. This method shall consist of applying compost combined with a performance
additive designed to bind/stabilize the compost. The compost/performance additive
mixture shall be applied to the surface of the slope using a pneumatic blower at a depth
of 2in. (50 mm).”

Revise Article 251.04 of the Standard Specifications to read:

“251.04 Erosion Control Blanket. Erosion control blanket may be placed using either
excelsior blanket or knitted straw blanket. Within 24 hours of seed placement, blanket shall be
placed on the areas specified. Prior to placing the blanket, the areas to be covered shall be
relatively free of rocks or clods over 1 1/2 in. (40 mm) in diameter, and sticks or other foreign
material which will prevent the close contact of the blanket with the seed bed. If, as a result of
rain, the prepared seed bed becomes crusted or eroded, or if eroded places, ruts, or
depressions exist for any reason, the Contractor shall rework the soil until it is smooth and
reseed such areas which are reworked.

After the area has been properly shaped, fertilized, and seeded, the blanket shall be laid out
flat, evenly, and smoothly, without stretching the material. The excelsior and knitted straw
blankets shall be placed so that the netting is on the top and the fibers are in contact with the
soil. The heavy duty blankets shall be placed so that the heavy duty extruded plastic mesh is
on the bottom.

For placement in ditches, the erosion control blanket shall be applied parallel to the

centerline of the ditch so that there are no longitudinal seams within 2 ft (600 mm) of the bottom
centerline of the ditch.
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The blanket shall be toed in on the upslope edge and shingled or overlapped with the flow.

On slopes, the blanket shall be applied either horizontally or vertically to the contour, toed in
on the upslope edge, and shingled or overlapped with the flow.

When placed adjacent to the roadway, blankets shall be toed in along the edge of shoulder.
Anchoring the blankets shall be according to the manufacturer’s specifications.”
Revise Article 251.06(b) of the Supplemental Specifications to read:

“(b) Measured Quantities. Mulch Methods 1, 2, 3, 3A and 4 will be measured for payment in
place in acres (hectares) of surface area mulched. Erosion control blanket, heavy duty
erosion control blanket, and turf reinforcement mat will be measured for payment in
place in square yards (square meters).”

Revise Article 251.07 of the Supplemental Specifications to read:

“251.07 Basis of Payment. This work will be paid for at the contract unit price per acre
(hectare) for MULCH, METHOD 1; MULCH, METHOD 2; MULCH, METHOD 3; MULCH,
METHOD 3A; MULCH, METHOD 4; and at the contract unit price per square yard (square
meter) for EROSION CONTROL BLANKET, HEAVY DUTY EROSION CONTROL BLANKET, or
TURF REINFORCEMENT MAT.”

Revise Article 1081.06(a)(2) of the Standard Specifications to read:

“(2) Hydraulic Mulch. The mulch component shall be comprised of a minimum of
70 percent biodegradable material such as wood cellulose, paper fibers, straw or
cotton and shall contain no growth or germination inhibiting factors. The remainder
of the components shall consist of the manufacturer's choice of tackifiers and/or
strengthening fibers needed to meet the performance specifications. Tackifiers shall
be non-toxic and LC 50 test results shall be provided along with the manufacturer’s
certification. Hydraulic mulch shall disperse evenly and rapidly and remain in slurry
when agitated with water. When uniformly applied, the slurry shall form an
absorbent cover allowing percolation of water to the underlying surface. Hydraulic
mulch shall be packaged in UV and moisture resistant factory labeled packages or
bags with the net quantity of the packaged material plainly shown on each package.
The biodegradable material shall be relatively free of glossy papers and shall not be
water soluble. The hydraulic mulches shall be according to the following.

Light-Duty Hydraulic Mulch

Property” Value
Functional Longevity” 3 months
Minimum Application Rates 2000 Ib/acre (2240 kg/ha)
Typical Maximum Slope Gradient (V:H) <1:3
Maximum Uninterrupted Slope Length 50 ft (15 m)
Maximum C Factor 0.15
Minimum Vegetation Establishment” 200 %
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Heavy-Duty Hydraulic Mulch
Property” Value

Functional Longevity” 12 months
Minimum Application Rates 3000 Ib/acre (3360 kg/ha)
Typical Maximum Slope Gradient (V:H) <1:2
Maximum Uninterrupted Slope Length 100 ft (30 m)
Maximum C Factor” ¥ 0.02
Minimum Vegetation Establishment® 400 %

1/ This table sets minimum requirements only. Refer to manufacturer
recommendations for application rates, instructions, gradients, maximum
continuous slope lengths and other site specific recommendations.

2/ Manufacturer’s estimated time period, based upon field observations, that a
material can be anticipated to provide erosion control as influenced by its
composition and site-specific conditions.

3/ “C” Factor calculated as ratio of soil loss from HECP protected slope (tested at
specified or greater gradient, h:v) to ratio of soil loss from unprotected
(control) plot based on large-scale testing.

4/ Large-scale test methods shall be according to ASTM D 6459.

5/ Minimum vegetation establishment shall be calculated according to ASTM
D 7322.

The manufacturer shall furnish a certification with each shipment of hydraulic mulch
stating the number of packages or bags furnished and that the material complies with
these requirements.”

NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM / EROSION AND SEDIMENT
CONTROL DEFICIENCY DEDUCTION (BDE)
Effective: April 1, 2007 Revised: November 1, 2009

Revise Article 105.03(a) of the Standard Specifications to read:

“(a) National Pollutant Discharge Elimination System (NPDES) / Erosion and Sediment
Control Deficiency Deduction When the Engineer is notified or determines an erosion
and/or sediment control deficiency(s) exists, or the Contractor’s activities represents a
violation of the Department’'s NPDES permits, the Engineer will notify and direct the
Contractor to correct the deficiency within a specified time. The specified time, which
begins upon notification to the Contractor, will be from 1/2 hour to 1 week based on the
urgency of the situation and the nature of the work effort required. The Engineer will be
the sole judge.

A deficiency may be any lack of repair, maintenance, or implementation of erosion
and/or sediment control devices included in the contract, or any failure to comply with the
conditions of the Department’s NPDES permits. A deficiency may also be applied to
situations where corrective action is not an option such as the failure to participate in a
jobsite inspection of the project, failure to install required measures prior to initiating
earth moving operations, disregard of concrete washout requirements, or other disregard
of the NPDES permit.
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If the Contractor fails to correct a deficiency within the specified time, a daily monetary
deduction will be imposed for each calendar day or portion of a calendar day until the
deficiency is corrected to the satisfaction of the Engineer. The calendar day(s) will begin
with notification to the Contractor and end with the Engineer's acceptance of the
correction. The base value of the daily monetary deduction is $1000.00 and will be
applied to each location for which a deficiency exists. The value of the deficiency
deduction assessed for each infraction will be determined by multiplying the base value
by a Gravity Adjustment Factor provided in Table A. Except for failure to participate in a
required jobsite inspection of the project prior to initiating earthmoving operations which
will be based on the total acreage of planned disturbance at the following multipliers: <5
Acres: 1; 5-10 Acres: 2; >10-25 Acres: 3; >25 Acres: 5. For those deficiencies where
corrective action was not an option, the monetary deduction will be immediate and will
be valued at one calendar day multiplied by a Gravity Adjustment Factor.

Table A
Deficiency Deduction Gravity Adjustment Factors
Types of Violations Soil Disturbed and Not Permanently Stabilized
At Time of Violation
<5 5-10 >10-25 > 25

Acres Acres Acres Acres
Failure to Install or Properly Maintain BMP 01-05 ] 02-10 | 0.5-25 1.0-5
Careless Destruction of BMP 0.2-1 05-25 1.0 - 5. 1.0-5
Intrusion into Protected Resource 1.0-5 1.0-5 2.0-10 2.0-10
Failure to properly manage Chemicals, 0.2-1 0.2-1 0.5-25 1.0-5
Concrete Washouts or Residuals, Litter or
other Wastes
Improper Vehicle and Equipment | 0.1-0.5 0.2-1 0.2-1 0.5-25
Maintenance, Fueling or Cleaning
Failure to Provide or Update Written or| 0.2-1 0.5-25 1.0-5 1.0-5
Graphic Plans Required by SWPPP
Failure to comply with Other Provisions of the | 0.1 -0.5 0.2-1 0.2-1 0.5-2.5"
NPDES Permit

NIGHTTIME WORK ZONE LIGHTING (BDE)
Effective: November 1, 2008

Description. This work shall consist of furnishing, installing, maintaining, moving, and removing
lighting for nighttime work zones. Nighttime shall be defined as occurring shortly before sunset
until after sunrise.

Materials. The lighting shall consist of mobile and/or stationary lighting systems as required
herein for the specific type of construction. Mobile lighting systems shall consist of luminaires
attached to construction equipment or moveable carts. Stationary lighting systems shall consist
of roadway luminaires mounted on temporary poles or trailer mounted light towers at fixed
locations. Some lighting systems, such as balloon lights, may be adapted to both mobile and
stationary applications.

Equipment. The Contractor shall furnish an illuminance meter for use by the Engineer. The

meter shall have a digital display calibrated to NIST standards, shall be cosine and color
corrected, and shall have an accuracy of + five percent.
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The sensor shall have a level indicator to ensure measurements are taken in a horizontal plane.

CONSTRUCTION REQUIREMENTS

General. At the preconstruction conference, the Contractor shall submit the type(s) of lighting
system to be used and the locations of all devices.

Before nighttime construction may begin, the lighting system shall be demonstrated as being
operational.

Nighttime Flagging. The requirements for nighttime flagging shall be according to Article 701.13
of the Standard Specifications and the glare control requirements contained herein.

Lighting System Design. The lighting system shall be designed to meet the following.

(a) Lighting Levels. The lighting system shall provide a minimum of 5 foot candles (54 lux)
throughout the work area. For mobile operations, the work area shall be defined as 25 ft
(9 m) in front of and behind moving equipment. For stationary operations, the work area
shall be defined as the entire area where work is being performed.

Lighting levels will be measured with an illuminance meter. Readings will be taken in a
horizontal plane 3 ft (1 m) above the pavement or ground surface.

(b) Glare Control. The lighting system shall be designed and operated so as to avoid glare
that interferes with traffic, workers, or inspection personnel. Lighting systems with flood,
spot, or stadium type luminaires shall be aimed downward at the work and rotated
outward no greater than 30 degrees from nadir (straight down). Balloon lights shall be
positioned at least 12 ft (3.6 m) above the roadway.

As a large component of glare, the headlights of construction vehicles and equipment
shall not be operated within the work zone except as allowed for specific construction
operations. Headlights shall never be used when facing oncoming traffic.

(c) Light Trespass. The lighting system shall be designed to effectively light the work area
without spilling over to adjoining property. When, in the opinion of the Engineer, the
lighting is disturbing adjoining property, the Contractor shall modify the lighting
arrangement or add hardware to shield the light trespass.

Construction Operations. The lighting design required above shall be provided at any location
where construction equipment is operating or workers are present on foot. When multiple
operations are being carried on simultaneously, lighting shall be provided at each separate work
area.

The lighting requirements for specific construction operations shall be as follows.
(a) Installation or Removal of Work Zone Traffic Control. The required lighting level shall be

provided at each truck and piece of equipment used during the installation or removal of
work zone traffic control. Headlights may be operated in the work zone.
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(b) Milling and Paving. The required lighting level shall be provided by mounting a minimum

of one balloon light to each piece of mobile construction equipment used in the work

zone. This would include milling machines, mechanical sweepers, material transfer

devices, spreading and finishing machines, and rollers; but not include trucks used to

transport materials and personnel or other vehicles that are continuously moving in and

out of the work zone. The headlights of construction equipment shall not be operated
within the work zone.

(c) Patching. The required lighting level shall be provided at each patching location where
work is being performed.

(d) Pavement Marking and Raised Reflective Pavement Marker Removal/Installation. The
striping truck and the attenuator/arrow board trucks may by operated by headlights
alone; however, additional lighting may be necessary for the operator of the striping
truck to perform the work.

For raised reflective pavement marker removal and installation and other pavement
marking operations where workers are on foot, the required lighting level shall be
provided at each truck and piece of equipment.

(e) Layout, Testing, and Inspection. The required lighting level shall be provided for each
active area of construction layout, material testing, and inspection. The work area shall
be defined as 15 ft (7.6 m) in front and back of the individual(s) performing the tasks.

Basis of Payment. This work will be paid for at the contract lump sum price for NIGHTTIME
WORK ZONE LIGHTING.

PAVEMENT MARKING REMOVAL (BDE)
Effective: April 1, 2009

Add the following to the end of the first paragraph of Article 783.03(a) of the Standard
Specifications:

“The use of grinders will not be allowed on new surface courses.”
PAVEMENT PATCHING (BDE)
Effective: January 1, 2010

Revise the first sentence of the second paragraph of Article 701.17(e)(1) of the Standard
Specifications to read:

“In addition to the traffic control and protection shown elsewhere in the contract for
pavement, two devices shall be placed immediately in front of each open patch, open hole, and
broken pavement where temporary concrete barriers are not used to separate traffic from the
work area.”
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PAYMENTS TO SUBCONTRACTORS (BDE)
Effective: June 1, 2000 Revised: January 1, 2006

Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract
clause to require Contractors to pay subcontractors for satisfactory performance of their
subcontracts and to set the time for such payments.

State law also addresses the timing of payments to be made to subcontractors and material
suppliers. Section 7 of the Prompt Payment Act, 30 ILCS 540/7, requires that when a
Contractor receives any payment from the Department, the Contractor shall make
corresponding, proportional payments to each subcontractor and material supplier performing
work or supplying material within 15 calendar days after receipt of the Department payment.
Section 7 of the Act further provides that interest in the amount of two percent per month, in
addition to the payment due, shall be paid to any subcontractor or material supplier by the
Contractor if the payment required by the Act is withheld or delayed without reasonable cause.
The Act also provides that the time for payment required and the calculation of any interest due
applies to transactions between subcontractors and lower-tier subcontractors and material
suppliers throughout the contracting chain.

This Special Provision establishes the required federal contract clause, and adopts the 15
calendar day requirement of the State Prompt Payment Act for purposes of compliance with the
federal regulation regarding payments to subcontractors. This contract is subject to the
following payment obligations.

When progress payments are made to the Contractor according to Article 109.07 of the
Standard Specifications, the Contractor shall make a corresponding payment to each
subcontractor and material supplier in proportion to the work satisfactorily completed by each
subcontractor and for the material supplied to perform any work of the contract. The
proportionate amount of partial payment due to each subcontractor and material supplier
throughout the contracting chain shall be determined by the quantities measured or otherwise
determined as eligible for payment by the Department and included in the progress payment to
the Contractor. Subcontractors and material suppliers shall be paid by the Contractor within 15
calendar days after the receipt of payment from the Department. The Contractor shall not hold
retainage from the subcontractors. These obligations shall also apply to any payments made by
subcontractors and material suppliers to their subcontractors and material suppliers; and to all
payments made to lower tier subcontractors and material suppliers throughout the contracting
chain. Any payment or portion of a payment subject to this provision may only be withheld from
the subcontractor or material supplier to whom it is due for reasonable cause.

This Special Provision does not create any rights in favor of any subcontractor or material
supplier against the State or authorize any cause of action against the State on account of any
payment, nonpayment, delayed payment, or interest claimed by application of the State Prompt
Payment Act. The Department will not approve any delay or postponement of the 15 day
requirement except for reasonable cause shown after notice and hearing pursuant to
Section 7(b) of the State Prompt Payment Act. State law creates other and additional remedies
available to any subcontractor or material supplier, regardless of tier, who has not been paid for
work properly performed or material furnished. These remedies are a lien against public funds
set forth in Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the
Contractor’s payment bond according to the Public Construction Bond Act, 30 ILCS 550.
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PIPE CULVERTS (BDE)

Effective: April 1, 2009 Revised: April 1, 2010
Revise Tables llIA, 1l1IB, and IlIC of Article 542.03 of the Standard Specifications to read:
“PIPE CULVERT TABLE IIIA
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 1 Type 2
Nom. Fill Height: 3’ and less Fill Height: Greater than 3’,
Dia. with 1° minimum cover not exceeding 10’
. PVC | CPVC | PVCPW | PVCPW | PE |CPE|PEPW | PVC | CPVC | PVCPW | PVCPW | PE |CPE |PEPW
in. -794 -304 -794 -304
10 X NA NA NA X | NA| NA X * NA NA X | NA| NA
12 X X X X X X NA X X X X X X NA
15 X X X X X X NA X X X X X X NA
18 X X X X X X X X X X X X X X
21 X X X X NA | NA X X X X X NA | NA X
24 X X X X X X X X X X X X X X
30 X X X X X X X X X X X X X X
36 X X X X X X X X X X X X X X
42 NA NA X X X X X NA NA X X X X X
48 NA NA X X X X X NA NA X X X X X
PIPE CULVERT TABLE IIIA (metric)
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 1 Type 2
Nom. Fill Height: 1 m and less Fill Height: Greater than 1 m,
Dia. with 0.3 m minimum cover not exceeding 3 m
PVC | CPVC | PVCPW | PVCPW | PE |CPE|PEPW | PVC | CPVC | PVCPW | PVCPW | PE |CPE |PEPW
mm -794 -304 -794 -304
250 X NA NA NA X | NA| NA X * NA NA X | NA| NA
300 X X X X X X NA X X X X X X NA
375 X X X X X X NA X X X X X X NA
450 X X X X X X X X X X X X X X
525 X X X X NA | NA X X X X X NA | NA X
600 X X X X X X X X X X X X X X
750 X X X X X X X X X X X X X X
900 X X X X X X X X X X X X X X
1000 | NA NA X X X X X NA NA X X X X X
1200 | NA NA X X X X X NA NA X X X X X
PvC Polyvinyl Chloride (PVC) Pipe
CPVC Corrugated Polyvinyl Chloride (PVC) Pipe with a Smooth Interior

PVCPW-794  Polyvinyl Chloride (PVC) Profile Wall Pipe-794
PVCPW-304 Polyvinyl Chloride (PVC) Profile Wall Pipe-304

PE Polyethylene (PE) Pipe with a Smooth Interior

CPE Corrugated Polyethylene (PE) Pipe with a Smooth Interior

PEPW Polyethylene (PE) Profile Wall Pipe

X This material may be used for the given pipe diameter and fill height.

NA This material is Not Acceptable for the given pipe diameter and fill height.

May be used if Bureau of Materials and Physical Research approves and with manufacturer’s certification.
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PIPE CULVERT TABLE IlIB
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 3 Type 4
Nom. Fill Height: Greater than 10’, Fill Height: Greater than 15,
Dia. not exceeding 15’ not exceeding 20’
) PvVC | CPVC | PVCPW | PVCPW | PE |PEPW| PVC | CPVC | PVCPW | PVCPW
in. -794 -304 -794 -304
10 X * NA NA X NA X * NA NA
12 X X X X X NA X X X X
15 X X X X X NA X X X X
18 X X X X X X X X X X
21 X X X X NA X X X X X
24 X X X X X X X X X X
30 X X X X X X X X X X
36 X X X X X X X X X X
42 NA NA X X X X NA NA X X
48 NA NA X X X X NA NA X X
PIPE CULVERT TABLE IIIB (metric)
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 3 Type 4
Nom. Fill Height: Greater than 3 m, Fill Height: Greater than 4.5 m,
Dia. not exceeding 4.5 m not exceeding 6 m
PvVC | CPVC | PVCPW | PVCPW | PE |PEPW| PVC | CPVC | PVCPW | PVCPW
mm -794 -304 -794 -304
250 X * NA NA X NA X * NA NA
300 X X X X X NA X X X X
375 X X X X X NA X X X X
450 X X X X X X X X X X
525 X X X X NA X X X X X
600 X X X X X X X X X X
750 X X X X X X X X X X
900 X X X X X X X X X X
1000 NA NA X X X X NA NA X X
1200 NA NA X X X X NA NA X X
PVC Polyvinyl Chloride (PVC) Pipe
CPVC Corrugated Polyvinyl Chloride (PVC) Pipe with a Smooth Interior
PVCPW-794  Polyvinyl Chloride (PVC) Profile Wall Pipe-794
PVCPW-304 Polyvinyl Chloride (PVC) Profile Wall Pipe-304
PE Polyethylene (PE) Pipe with a Smooth Interior
PEPW Polyethylene (PE) Profile Wall Pipe
X This material may be used for the given pipe diameter and fill height.
NA This material is Not Acceptable for the given pipe diameter and fill height.

May be used if Bureau of Materials and Physical Research approves and with manufacturer’s certification.
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PIPE CULVERT TABLE IlIC

PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE

Type 5 Type 6 Type 7
Nom. Fill Height: Greater Than 20’, Fill Height: Greater than 25, Fill Height: Greater than 30,
Dia. not exceeding 25’ not exceeding 30’ not exceeding 35’
) PVC | CPVC | PVCPW | PVCPW | PVC |CPVC | PVCPW | PVCPW | PVC
In. -794 -304 -794 -304
10 X * NA NA X * NA NA X
12 X X X X X X X X X
15 X X X X X NA NA NA X
18 X X X X X NA NA NA X
21 X X X X X NA NA NA X
24 X X X X X NA NA NA X
30 X NA NA NA X NA NA NA X
36 X NA NA NA X NA NA NA X
42 NA NA NA NA NA NA NA NA NA
48 NA NA NA NA NA NA NA NA NA
PIPE CULVERT TABLE IIIC (metric)
PLASTIC PIPE PERMITTED FOR A GIVEN PIPE DIAMETER
AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 5 Type 6 Type 7
Nom. Fill Height: Greater Than 6 m, Fill Height: Greater Than 7.5 m, Fill Height: Greater Than 9 m,
Dia. not exceeding 7.5 m not exceeding 9 m not exceeding 10.5 m
PVC | CPVC | PVCPW | PVCPW | PVC |CPVC | PVCPW | PVCPW | PVC
mm -794 -304 -794 -304
250 | X * NA NA X * NA NA X
300 | X X X X X X X X X
375 | X X X X X NA NA NA X
450 | X X X X X NA NA NA X
525 | X X X X X NA NA NA X
600 | X X X X X NA NA NA X
750 | X NA NA NA X NA NA NA X
900 | X NA NA NA X NA NA NA X
1000 | NA NA NA NA NA NA NA NA NA
1200 | NA NA NA NA NA NA NA NA NA
PVC Polyvinyl Chloride (PVC) Pipe
CPVC Corrugated Polyvinyl Chloride (PVC) Pipe with a Smooth Interior
PVCPW-794  Polyvinyl Chloride (PVC) Profile Wall Pipe-794
PVCPW-304 Polyvinyl Chloride (PVC) Profile Wall Pipe-304
X This material may be used for the given pipe diameter and fill height.
NA This material is Not Acceptable for the given pipe diameter and fill height.

May be used if Bureau of Materials and Physical Research approves and with manufacturer’s certification.”
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Add the following paragraph to the end of Article 542.04(d) of the Standard Specifications:

“PVC and PE pipes shall be joined according to the manufacturer’s specifications.”
Revise the second paragraph of Article 542.04(f) of the Standard Specifications to read:

“When using flexible pipe, as listed in the first table of Article 542.03, the aggregate shall
be continued to a height of at least 1 ft (300 mm) above the top of the pipe and
compacted to a minimum of 95 percent of standard lab density by mechanical means.”

Revise the first paragraph of Article 542.04(i) of the Standard Specifications to read:
“(i) Deflection Testing for Pipe Culverts. All PE and PVC pipe culverts shall be tested for
deflection not less than 30 days after the pipe is installed and the backfill compacted.
The testing shall be performed in the presence of the Engineer.”

Revise the ninth paragraph of Article 542.11 of the Standard Specifications to read:

“End sections for polyvinylchloride (PVC) and polyethylene (PE) culvert pipes will be paid for
at the contract unit price per each for METAL END SECTIONS, of the diameter specified.”

Revise Article 1040.04(b) of the Standard Specifications to read:

“(b) Corrugated PE Pipe with a Smooth Interior. The pipe shall be according to AASHTO
M 294 (nominal size — 12 to 48 in. (300 to 1200 mm)). The pipe shall be Type S or D.”

Revise the first paragraph of Article 1040.04(c) of the Standard Specifications to read:
“(c) PE Profile Wall Pipe. The pipe shall be according to ASTM F 894 and shall have a

minimum ring stiffness constant of 160. The pipe shall also have a minimum cell
classification of PE 334433C as defined in ASTM D 3350.”

POST MOUNTING OF SIGNS (BDE)
Effective: January 1, 2011
Revise the second paragraph of Article 701.14 of the Standard Specifications to read:
“Post mounted signs shall be a breakaway design. The sign shall be within five degrees of

vertical. Two posts shall be used for signs greater than 16 sq ft (1.5 sq m) in area or where the
height between the sign and the ground exceeds 7 ft (2.1 m).”

PRECAST CONCRETE HANDLING HOLES (BDE)
Effective: January 1, 2007
Add the following to Article 540.02 of the Standard Specifications:

“(g) Handling Hole Plugs 1042.16"
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Add the following paragraph after the sixth paragraph of Article 540.06 of the Standard
Specifications:

“Handling holes shall be filled with a precast concrete plug and sealed with mastic or mortar,
or filled with a polyethylene plug. The plug shall not project beyond the inside surface after
installation. When metal lifting inserts are used, their sockets shall be filled with mastic or
mortar.”

Add the following to Article 542.02 of the Standard Specifications:

“(ee) Handling Hole Plugs 1042.16"

Revise the fifth paragraph of Article 542.04(d) of the Standard Specifications to read:

“Handling holes in concrete pipe shall be filled with a precast concrete plug and sealed with
mastic or mortar; or filled with a polyethylene plug. The plug shall not project beyond the inside
surface after installation.”

Add the following to Article 550.02 of the Standard Specifications:
“(0) Handling Hole Plugs 1042.16"

Replace the fourth sentence of the fifth paragraph of Article 550.06 of the Standard
Specifications with the following:

“Handling holes in concrete pipe shall be filled with a precast concrete plug and sealed with
mastic or mortar; or filled with a polyethylene plug. The plug shall not project beyond the inside
surface after installation.”

Add the following to Article 602.02 of the Standard Specifications:
“(p) Handling Hole Plugs 1042.16(a)"

Replace the fifth sentence of the first paragraph of Article 602.07 of the Standard Specifications
with the following:

“Handling holes shall be filled with a precast concrete plug and sealed with mastic or mortar.
The plug shall not project beyond the inside surface after installation. When metal lifting inserts
are used, their sockets shall be filled with mastic or mortar.”

Add the following to Section 1042 of the Standard Specifications:

“1042.16 Handling Hole Plugs. Plugs for handling holes in precast concrete products shall
be as follows.

(a) Precast Concrete Plug. The precast concrete plug shall have a tapered shape and shall
have a minimum compressive strength of 3000 psi (20,700 kPa) at 28 days.

(b) Polyethylene Plug. The polyethylene plug shall have a “mushroom” shape with a flat

round top and a stem with three different size ribs. The plug shall fit snuggly and cover
the handling hole.
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The plug shall be according to the following.

Mechanical Properties Test Method Value (min.)
Flexural Modulus ASTM D 790 3300 psi (22,750 kPa)
Tensile Strength (Break) ASTM D 638 1600 psi (11,030 kPa)
Tensile Strength (Yield) ASTM D 638 1200 psi (8270 kPa)

Thermal Properties Test Method Value (min.)
Brittle Temperature ASTM D 746 -49 °F (-45 °C)
Vicat Softening Point ASTM D 1525 194 °F (90 °C)”

RAISED REFLECTIVE PAVEMENT MARKERS (BDE)
Effective: November 1, 2009 Revised: April 1, 2010

Revise the first sentence of the second paragraph of Article 781.03(a) of the Standard
Specifications to read:

“The pavement shall be cut to match the bottom contour of the marker using a concrete
saw fitted with 18 and 20 in. (450 and 500 mm) diameter blades.”

RECLAIMED ASPHALT PAVEMENT (RAP) (BDE)
Effective: January 1, 2007 Revised: January 1, 2011

In Article 1030.02(g), delete the last sentence of the first paragraph in (Note 2).
Revise Section 1031 of the Standard Specifications to read:
“SECTION 1031. RECLAIMED ASPHALT PAVEMENT

1031.01 Description. Reclaimed asphalt pavement (RAP) is reclaimed asphalt pavement
resulting from cold milling or crushing of an existing dense graded hot-mix asphalt (HMA)
pavement. The Contractor shall supply written documentation that the RAP originated from
routes or airfields under federal, state, or local agency jurisdiction.

1031.02 Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles
meeting one of the following definitions. No additional RAP shall be added to the pile after the
pile has been sealed. Stockpiles shall be sufficiently separated to prevent intermingling at the
base. Stockpiles shall be identified by signs indicating the type as listed below (i.e.
‘Homogeneous Surface”).

Prior to milling, the Contractor shall request the District to provide verification of the quality
of the RAP to clarify appropriate stockpile.

(a) Fractionated RAP (FRAP). FRAP shall consist of RAP from Class |, Superpave (High
ESAL), HMA (High ESAL), or equivalent mixtures. The coarse aggregate in FRAP shall
be crushed aggregate and may represent more than one aggregate type and/or quality
but shall be at least C quality.
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All FRAP shall be fractionated prior to testing by screening into a minimum of two size

fractions with the separation occurring on or between the #4 (4.75 mm) and 1/2in.

(12.5 mm) sieves. Agglomerations shall be minimized such that 100 percent of the RAP

in the coarse fraction shall pass one sieve size larger than the maximum sieve size
specified for the mix the RAP will be used in.

(b) Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class |,
Superpave (High ESAL), HMA (High ESAL), or equivalent mixtures and represent:
1) the same aggregate quality, but shall be at least C quality; 2) the same type of
crushed aggregate (either crushed natural aggregate, ACBF slag, or steel slag);
3) similar gradation; and 4) similar asphalt binder content. If approved by the Engineer,
combined single pass surface/binder millings may be considered “homogenous” with a
quality rating dictated by the lowest coarse aggregate quality present in the mixture.

(c) Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |,
Superpave (High ESAL), HMA (High ESAL), or equivalent mixtures. The coarse
aggregate in this RAP shall be crushed aggregate and may represent more than one
aggregate type and/or quality but shall be at least C quality. This RAP may have an
inconsistent gradation and/or asphalt binder content prior to processing. Al
conglomerate RAP shall be processed prior to testing by crushing to where all RAP shall
pass the 5/8 in. (16 mm) or smaller screen. Conglomerate RAP stockpiles shall not
contain steel slag or other expansive material as determined by the Department.

(d) Conglomerate “D” Quality (DQ). Conglomerate DQ RAP stockpiles shall consist of RAP
from Class |, Superpave (High or Low ESAL), HMA (High or Low ESAL), or equivalent
mixtures. The coarse aggregate in this RAP may be crushed or round but shall be at
least D quality. This RAP may have an inconsistent gradation and/or asphalt binder
content. Conglomerate DQ RAP stockpiles shall not contain steel slag or other
expansive material as determined by the Department.

(e) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile
categories listed above shall be classified as “Non-Quality”.

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt,
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer. Sheet
asphalt shall be stockpiled separately.

1031.03 Testing. When used in HMA, the RAP/FRAP shall be sampled and tested either
during or after stockpiling.

For testing during stockpiling, washed extraction samples shall be run at the minimum
frequency of one sample per 500tons (450 metrictons) for the first 2000 tons
(1800 metric tons) and one sample per 2000 tons (1800 metric tons) thereafter. A minimum of
five tests shall be required for stockpiles less than 4000 tons (3600 metric tons).

For testing after stockpiling, the Contractor shall submit a plan for approval to the District
proposing a satisfactory method of sampling and testing the RAP/FRAP pile either in-situ or by
restockpiling. The sampling plan shall meet the minimum frequency required above and detail
the procedure used to obtain representative samples throughout the pile for testing.
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Before extraction, each field sample shall be split to obtain two samples of test sample size.

One of the two test samples from the final split shall be labeled and stored for Department use.

The Contractor shall extract the other test sample according to Department procedure. The

Engineer reserves the right to test any sample (split or Department-taken) to verify Contractor
test results.

Evaluation of Test Results. All of the extraction results shall be compiled and averaged for
asphalt binder content and gradation and, when applicable G.,. Individual extraction test
results, when compared to the averages, will be accepted if within the tolerances listed below.

Parameter FRAP/Homogeneous/Conglomerate | Conglomerate “D” Quality
1in. (25 mm) +5%

1/2'in. (12.5 mm) +8 % +15%
No. 4 (4.75 mm) +6 % +13 %

No. 8 (2.36 mm) +5%

No. 16 (1.18 mm) +15 %

No. 30 (600 um) +5%

No. 200 (75 um) +2.0% +4.0%

Asphalt Binder +0.4 %" +0.5%

Gmm +0.03

1/ The tolerance for FRAP shall be + 0.3 %.

If more than 20 percent of the individual sieves are out of the gradation tolerances, or if
more than 20 percent of the asphalt binder content test results fall outside the appropriate
tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP representing the
failing tests is removed from the stockpile. All test data and acceptance ranges shall be sent to
the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the lllinois Test Procedure, “Calibration of the Ignition Oven for the Purpose of
Characterizing Reclaimed Asphalt Pavement (RAP)”.

1031.04 Quality Designation of Aggregate in RAP/FRAP.

(a) The aggregate quality of the RAP for homogenous, conglomerate, and conglomerate “D”
quality stockpiles shall be set by the lowest quality of coarse aggregate in the RAP
stockpile and are designated as follows.

(1) RAP from Class |, Superpave (High ESAL)/HMA (High ESAL), or HMA (Low ESAL)
IL-9.5L surface mixtures are designated as containing Class B quality coarse
aggregate.

(2) RAP from Superpave (Low ESAL)HMA (Low ESAL) IL-19.0L binder mixture is
designated as Class D quality coarse aggregate.

(3) RAP from Class |, Superpave (High ESAL), or HMA (High ESAL) binder mixtures,
bituminous base course mixtures, and bituminous base course widening mixtures
are designated as containing Class C quality coarse aggregate.

(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as
containing Class D quality coarse aggregate.
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(b) The aggregate quality of FRAP shall be determined as follows.

(1) If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer. If the quality is
not known, the quality shall be determined according to Article 1031.04(b)(2).

(2) Fractionated stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall
have a maximum tonnage of 5000 tons (4500 metric tons). The Contractor shall
obtain a representative sample witnessed by the Engineer. The sample shall be a
minimum of 501b (25kg). The sample shall be extracted according to lllinois
Modified AASHTO T 164 by a consultant prequalified by the Department for the
specified testing. The consultant shall submit the test results along with the
recovered aggregate to the District Office. The cost for this testing shall be paid by
the Contractor. The District will forward the sample to the BMPR Aggregate Lab for
MicroDeval Testing, according to lllinois Modified AASHTO T 327. A maximum loss
of 15.0 percent will be applied for all HMA applications.”

1031.05 Use of RAP/FRAP in HMA. The use of RAP/FRAP shall be a Contractor’s option
when constructing HMA in all contracts. The use of RAP/FRAP in HMA shall be as follows.

(a) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less than
the nominal maximum size requirement for the HMA mixture to be produced.

(b) Steel Slag Stockpiles. RAP stockpiles containing steel slag or other expansive material,
as determined by the Department, shall be homogeneous and will be approved for use
in HMA (High ESAL and Low ESAL) surface mixtures only.

(c) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use in
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which
the coarse aggregate is Class B quality or better.

(d) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA Base
Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High and Low
ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(e) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders and
stabilized subbase (HMA) shall be FRAP, homogeneous, conglomerate, or
conglomerate DQ.

(f) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed
the amounts indicated in the table below for a given N Design.

Max RAP Percentage

HMA Mixtures ¥ Maximum % RAP
Ndesign Binder/Leveling Binder Surface Polymer Modified
30 30 30 10
50 25 15 10
70 15/25% 10/157% 10
90 10 10 10
105 10 10 10

1/ For HMA shoulder and stabilized subbase (HMA) N-30, the amount of RAP shall not
exceed 50% of the mixture.
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2/ Value of Max % RAP if homogeneous RAP stockpile of IL-9.5 RAP is utilized.

3/ When RAP exceeds 20 percent, the high and low virgin asphalt binder grades shall

each be reduced by one grade (i.e. 25 percent RAP would require a virgin asphalt
binder grade of PG64-22 to be reduced to a PG58-28). If warm mix asphalt (WMA)
technology is utilized, and production temperatures do not exceed 275 °F (135 °C)
the grades shall be reduced as follows:

Overlays:
When WMA contains between 20 and 30 percent RAP the high temperature shall

be reduced by one grade (i.e. 25 percent RAP would require a virgin asphalt
binder grade of PG64-22 to be reduced to a PG58-22). When WMA contains
30 percent or more RAP the high and low temperature grades shall each be
reduced by one grade (i.e. 35 percent RAP would require a virgin asphalt binder
grade of PG64-22 to be reduced to a PG58-28).

Full Depth:
When WMA contains between 20 and 30 percent RAP, the low temperature shall

be reduced by one grade (i.e. 25 percent RAP would require a virgin asphalt
binder grade of PG64-22 to be reduced to a PG64-28). When the WMA contains
30 percent or more RAP the high and low temperature grades shall each be
reduced by one grade (i.e. 35 percent RAP would require a virgin asphalt binder
grade of PG64-22 to be reduced to a PG58-28).

(g) When the Contractor chooses the FRAP option, the percentage of FRAP shall not
exceed the amounts indicated in the table below for a given N Design.

Max FRAP Percentage

HMA Mixtures "2 Maximum % FRAP
Ndesign Binder/Leveling Binder Surface Polymer Modified
30 35 35 10
50 30 25 10
70 25 20 10
90 20 15 10
105 10 10 10

1/

2/

For HMA shoulder and stabilized subbase (HMA) N30, the amount of FRAP shall not
exceed 50 percent of the mixture.

When FRAP exceeds 20 percent, the high and low virgin asphalt binder grades shall
each be reduced by one grade (i.e. 25 percent FRAP would require a virgin asphalt
binder grade of PG64-22 to be reduced to a PG58-28). If warm mix asphalt (WMA)
technology is utilized, and production temperatures do not exceed 275°°F (135 °C)
the grades shall be reduced as follows:

Overlays:
When WMA contains between 20 and 30 percent FRAP the high temperature

shall be reduced by one grade (i.e. 25 percent FRAP would require a virgin
asphalt binder grade of PG64-22 to be reduced to a PG58-22).
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When WMA contains 30 percent or more FRAP the high and low temperature

grades shall each be reduced by one grade (i.e. 35 percent FRAP would require
a virgin asphalt binder grade of PG64-22 to be reduced to a PG58-28).

Full Depth:
When WMA contains between 20 and 30 percent FRAP, the low temperature

shall be reduced by one grade (i.e. 25 percent FRAP would require a virgin
asphalt binder grade of PG64-22 to be reduced to a PG64-28). When the WMA
contains 30 percent or more FRAP the high and low temperature grades shall
each be reduced by one grade (i.e. 35 percent FRAP would require a virgin
asphalt binder grade of PG64-22 to be reduced to a PG58-28).

1031.06 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing RAP/FRAP material meeting the above detailed requirements.

RAP/FRAP designs shall be submitted for volumetric verification. If additional RAP/FRAP
stockpiles are tested and found that no more than 20 percent of the results, as defined under
“Testing” herein, are outside of the control tolerances set for the original RAP/FRAP stockpile
and HMA mix design, and meets all of the requirements herein, the additional RAP/FRAP
stockpiles may be used in the original mix design at the percent previously verified.

1031.07 HMA Production. The coarse aggregate in all RAP used shall be equal to or less
than the nominal maximum size requirement for the HMA mixture being produced.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP feed system to
remove or reduce oversized material. If material passing the sizing device adversely affects the
mix production or quality of the mix, the sizing device shall be set at a size specified by the
Engineer.

If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the
Contractor shall cease production of the mixture containing RAP/FRAP and either switch to the
virgin aggregate design or submit a new RAP/FRAP design.

HMA plants utilizing RAP/FRAP shall be capable of automatically recording and printing the
following information.

(a) Dryer Drum Plants.
(1) Date, month, year, and time to the nearest minute for each print.
(2) HMA mix number assigned by the Department.

(3) Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) to
the nearest 0.1 ton (0.1 metric ton).

(4) Accumulated dry weight of RAP/FRAP in tons (metric tons) to the nearest 0.1 ton
(0.1 metric ton).

(5) Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.
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(6) Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest
0.1 unit.

(7) Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to the
nearest 0.1 percent.

(8) Aggregate and RAP/FRAP moisture compensators in percent as set on the control
panel. (Required when accumulated or individual aggregate and RAP/FRAP are
printed in wet condition.)

(b) Batch Plants.

(1) Date, month, year, and time to the nearest minute for each print.

(2) HMA mix number assigned by the Department.

(3) Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).

(4) Mineral filler weight to the nearest pound (kilogram).

(5) RAP/FRAP weight to the nearest pound (kilogram).

(6) Virgin asphalt binder weight to the nearest pound (kilogram).

(7) Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to the
nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system will be
inspected by the Engineer prior to production and verified at the beginning of each construction
season thereafter.

1031.08 RAP in Aggregate Surface Course and Aggregate Shoulders. The use of RAP
in aggregate surface course and aggregate shoulders shall be as follows.

(a) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall not

apply.

(b) Gradation. One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm)
sieve. The RAP material shall be reasonably well graded from coarse to fine. RAP
material that is gap-graded or single sized will not be accepted.”

SEEDING (BDE)
Effective: July 1, 2004 Revised: July 1, 2010

Revise the following seeding mixtures shown in Table 1 of Article 250.07 of the Standard
Specifications to read:
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“Table 1 - SEEDING MIXTURES
Class — Type Seeds (k gI/brfzggr e)
1A Salt Tolerant Bluegrass 60 (70)
Lawn Mixture 7/ Perennial Ryegrass 20 (20)
Red Fescue 20 (20)
(Audubon, Sea Link, or Epic)
Hard Fescue 20 (20)
(Rescue 911, Spartan Il, or Reliant IV)
Fults Salt Grass 1/ or Salty Alkaligrass 60 (70)
2 Roadside Mixture 7/ | Tall Fescue 100 (110)
(Inferno, Tarheel I, Quest, Blade Runner, or Falcon 1V)
Perennial Ryegrass 50 (55)
Creeping Red Fescue 40 (50)
Red Top 10 (10)
2A Salt Tolerant Tall Fescue 60 (70)
Roadside Mixture 7/ (Inferno, Tarheel I, Quest, Blade Runner, or Falcon 1V)
Perennial Ryegrass 20 (20)
Red Fescue 30 (20)
(Audubon, Sea Link, or Epic)
Hard Fescue 30 (20)
(Rescue 911, Spartan Il, or Reliant IV)
Fults Salt Grass 1/ or Salty Alkaligrass 60 (70)
3 Northern lllinois Elymus Canadensis 5 (5)
Slope Mixture 7/ (Canada Wild Rye)
Perennial Ryegrass 20 (20)
Alsike Cover 2/ 5(5)
Desmanthus lllinoensis 2(2)
(llinois Bundleflower) 2/, 5/
Andropogon Scoparius 12 (12)
(Little Bluestem) 5/
Bouteloua Curtipendula 10 (10)
(Side-Oats Grama)
Fults Salt Grass 1/ or Salty Alkaligrass 30 (35)
QOats, Spring 50 (55)
Slender Wheat Grass 5/ 15 (15)
Buffalo Grass (Cody or Bowie) 4/, 5/, 9/ 5 (5)
6A  Salt Tolerant Andropogon Scoparius 5 (5)
Conservation (Little Bluestem) 5/
Mixture Elymus Canadensis 2 (2)
(Canada Wild Rye) 5/
Buffalo Grass (Cody or Bowie) 4/, 5/, 9/ 5(5)
Vernal Alfalfa 2/ 15 (15)
Oats, Spring 48 (55)
Fults Salt Grass 1/ or Salty Alkaligrass 20 (20)”

Revise Note 7 of Table 1 — Seeding Mixtures of Article 250.07 of the Standard Specifications to

read:

“7/ In Districts 1 through 6, the planting times shall be April 1 to June 15 and August 1 to
November 1. In Districts 7 through 9, the planting times shall be March 1 to June 1
and August 1 to November 15.
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Seeding may be performed outside these dates provided the Contractor guarantees

a minimum of 75 percent uniform growth over the entire seeded area(s) after a

period of establishment. Inspection dates for the period of establishment will be as

follows: Seeding conducted in Districts 1 through 6 between June 16 and July 31 will

be inspected after April 15 and seeding conducted between November 2 and March

31 will be inspected after September 15. Seeding conducted in Districts 7 through 9

between June 2 and July 31 will be inspected after April 15 and seeding conducted

between November 16 and February 28 will be inspected after September 15. The

guarantee shall be submitted to the Engineer in writing prior to performing the work.

After the period of establishment, areas not exhibiting 75 percent uniform growth

shall be interseeded or reseeded, as determined by the Engineer, at no additional
cost to the Department.”

Revise the first paragraph of Article 1081.04(a) of the Standard Specifications to read:

“(a) Sampling and Testing. Each lot of seed furnished shall be tested by a State Agriculture
Department (including other States) or by land grant college or university agricultural
sections or by a Registered Seed Technologist. Germination testing of seed shall be
accomplished within the 12 months prior to the seed being installed on the project.”

Delete the last sentence of the first paragraph of Article 1081.04(c)(2) of the Standard
Specifications.

Revise Table Il of Article 1081.04(c)(6) of the Standard Specifications to read:

TABLE Il
Hard Pure Secondary *
Seed Purity Live Weed Noxious Weeds
% % Seed % % No. per oz (kg)

Variety of Seeds Max. Min. Min. Max. Max. Permitted Notes
Alfalfa 20 92 89 0.50 6 (211) 1/
Clover, Alsike 15 92 87 0.30 6 (211) 2/
Red Fescue, Audubon 0 97 82 0.10 3 (105) -
Red Fescue, Creeping - 97 82 1.00 6 (211) -
Red Fescue, Epic - 98 83 0.05 1 (35) -
Red Fescue, Sea Link - 98 83 0.10 3 (105) -
Tall Fescue, Blade Runner - 98 83 0.10 2 (70) -
Tall Fescue, Falcon IV - 98 83 0.05 1 (35) -
Tall Fescue, Inferno 0 98 83 0.10 2 (70) -
Tall Fescue, Tarheel Il - 97 82 1.00 6 (211) -
Tall Fescue, Quest 0 98 83 0.10 2 (70)

Fults Salt Grass 0 98 85 0.10 2(70) -
Salty Alkaligrass 0 98 85 0.10 2 (70) -
Kentucky Bluegrass - 97 80 0.30 7 (247) 4/
Oats - 92 88 0.50 2(70) 3/
Redtop - 90 78 1.80 5(175) 3/
Ryegrass, Perennial, Annual - 97 85 0.30 5(175) 3/
Rye, Grain, Winter - 92 83 0.50 2(70) 3/
Hard Fescue, Reliant IV - 98 83 0.05 1(35) -
Hard Fescue, Rescue 911 0 97 82 0.10 3 (105) -
Hard Fescue, Spartan Il - 98 83 0.10 3 (105) -
Timothy - 92 84 0.50 5(175) 3/
Wheat, hard Red Winter - 92 89 0.50 2(70) 3/
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Revise the first sentence of the first paragraph of Article 1081.04(c)(7) of the Standard
Specifications to read:

“The seed quantities indicated per acre (hectare) for Prairie Grass Seed in Classes 3, 3A, 4, 4A,

6, and 6A in Article 250.07 shall be the amounts of pure, live seed per acre (hectare) for each
species listed.”

SELF-CONSOLIDATING CONCRETE FOR PRECAST PRODUCTS (BDE)
Effective: July 1, 2004 Revised: July 1, 2010

Definition. Self-consolidating concrete is a flowable mixture that does not require mechanical
vibration for consolidation.

Usage. Self-consolidating concrete may be used for precast concrete products.
Materials. Materials shall be according to Section 1021 of the Standard Specifications.

Mix Design Criteria. The mix design criteria shall be as follows:

(a) The minimum cement factor shall be according to Article 1020.04 of the Standard
Specifications. If the maximum cement factor is not specified, it shall not exceed
7.05 cwt/cu yd (418 kg/cu m).

(b) The maximum allowable water/cement ratio shall be according to Article 1020.04 of the
Standard Specifications or 0.44, whichever is lower.

(c) The slump requirements of Article 1020.04 of the Standard Specifications shall not
apply.

(d) The coarse aggregate gradations shall be CA 13, CA 14, CA 16, or a blend of these
gradations. CA 11 may be used when the Contractor provides satisfactory evidence to
the Engineer that the mix will not segregate. The fine aggregate proportion shall be a
maximum 50 percent by weight (mass) of the total aggregate used.

(e) The slump flow range shall be £ 2 in. (£ 50 mm) of the Contractor target value, and
within the overall Department range of 20 in. (510 mm) minimum to 28 in. (710 mm)
maximum.

(f) The visual stability index shall be a maximum of 1.

(9) The J-ring value shall be a maximum of 4 in. (100 mm). The Contractor may specify a
lower maximum in the mix design.

(h) The L-box blocking ratio shall be a minimum of 60 percent. The Contractor may specify
a higher minimum in the mix design.

(i) The hardened visual stability index shall be a maximum of 1.
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Mixing Portland Cement Concrete. In addition to Article 1020.11 of the Standard Specifications,

the mixing time for central-mixed concrete shall not be reduced as a result of a mixer

performance test. Truck-mixed or shrink-mixed concrete shall be mixed in a truck mixer for a
minimum of 100 revolutions.

Wash water, if used, shall be completely discharged from the drum or container before the
succeeding batch is introduced.

The batch sequence, mixing speed, and mixing time shall be appropriate to prevent cement
balls and mix foaming for central-mixed, truck-mixed, and shrink-mixed concrete.

Placing and Consolidating. The maximum distance of horizontal flow from the point of deposit
shall be 25 ft (7.6 m), unless approved otherwise by the Engineer.

Concrete shall be rodded with a piece of lumber, conduit, or vibrator if the material has lost its
fluidity prior to placement of additional concrete. The vibrator shall be the pencil head type with
a maximum diameter or width of 1 in. (25 mm). Any other method for restoring the fluidity of the
concrete shall be approved by the Engineer.

Mix_Design Approval. The Contractor shall obtain mix design approval according to the
Department’'s Policy Memorandum “Quality Control/Quality Assurance Program for Precast
Concrete Products”.

SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)
Effective: April 2, 2005 Revised: April 1, 2011

To account for the preparatory work and operations necessary for the movement of
subcontractor personnel, equipment, supplies, and incidentals to the project site and for all other
work or operations that must be performed or costs incurred when beginning work approved for
subcontracting according to Article 108.01 of the Standard Specifications, the Contractor shall
make a mobilization payment to each subcontractor.

This mobilization payment shall be made at least 14 days prior to the subcontractor starting
work. The amount paid shall be equal to 3 percent of the amount of the subcontract reported on
form BC 260A submitted for the approval of the subcontractor’s work.

The mobilization payment to the subcontractor is an advance payment of the reported amount
of the subcontract and is not a payment in addition to the amount of the subcontract; therefore,
the amount of the advance payment will be deducted from future progress payments.

This provision shall be incorporated directly or by reference into each subcontract approved by
the Department.

TEMPORARY EROSION CONTROL (BDE)

Effective: November 1, 2002 Revised: January 1, 2011

Add the following to Article 280.02 of the Standard Specifications to read:
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“(K) Filter FabriC ... 1080.03
() Urethane FOam/GeotexXtile .........ccoociiiiiiiiiiiiiieeeee e, 1081.15(i)”

Revise the third paragraph of Article 280.03 of the Standard Specifications to read:

“Erosion control systems shall be installed prior to beginning any activities which will
potentially create erodible conditions. Erosion control systems for areas outside the limits of
construction such as storage sites, plant sites, waste sites, haul roads, and Contractor furnished
borrow sites shall be installed prior to beginning soil disturbing activities at each area. These
offsite systems shall be designed by the Contractor and be subject to the approval of the
Engineer.”

Add the following paragraph after the third paragraph of Article 280.03 of the Standard
Specifications:

“The temporary erosion and sediment control systems shown on the plans represent the
minimum systems anticipated for the project. Conditions created by the Contractor’s
operations, or for the Contractor's convenience, which are not covered by the plans, shall be
protected as directed by the Engineer at no additional cost to the Department. Revisions or
modifications of the erosion and sediment control systems shall have the Engineer’s written
approval.”

Revise Article 280.04(a) of the Standard Specifications to read:

“(a) Temporary Ditch Checks. This system consists of the construction of temporary ditch
checks to prevent siltation, erosion, or scour of ditches and drainage ways. Temporary
ditch checks shall be constructed with products from the Department’s approved list,
rolled excelsior, or with aggregate placed on filter fabric when specified. Filter fabric
shall be installed according to the requirements of Section 282. Riprap shall be placed
according to Article 281.04. Manufactured ditch checks shall be installed according to
the manufacturer’s specifications. Spacing of ditch checks shall be such that the low
point in the center of one ditch check is at the same elevation as the base of the ditch
check immediately upstream. Temporary ditch checks shall be sufficiently long enough
that the top of the device in the middle of the ditch is 6 in. (150 mm) lower than the
bottom of the terminating ends of the ditch side slopes.

When rolled excelsior is used, each ditch check shall be installed and maintained such
that the device is no less than 10in. (250 mm) high at the point of overflow. Units
installed at a spacing requiring a height greater than 10 in. (250 mm) shall be maintained
at the height for the spacing at which they were originally installed.”

Revise the last sentence of the first paragraph Article 280.04(b) of the Standard Specifications
to read:

“The barrier shall be constructed with rolled excelsior, silt filter fence, or urethane
foam/geotextiles.”

Revise the last sentence of the first paragraph of Article 280.04(g) of the Standard
Specifications to read:
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“The temporary mulch cover shall be installed according to Article 251.03 except for any
reference to seeding.”

Add the following to Article 280.04 of the Standard Specifications:

(h) Temporary Erosion Control Blanket. This system consists of temporarily installing
erosion control blanket or heavy duty erosion control blanket over areas that are to be
reworked during a later construction phase. Work shall be according to Article 251.04
except references to seeding and fertilizer shall not apply. When an area is to be
reworked more than once, the blanket shall be carefully removed, properly stored, and
then reinstalled over the same area.”

Revise Article 280.07(b) of the Standard Specifications to read:

“(b) Temporary Ditch Checks. This work will be measured for payment along the long axis of
the device in place in feet (meters) except for aggregate ditch checks which will be
measured for payment in tons (metric tons). Payment will not be made for aggregate in
excess of 108 percent of the amount specified by the Engineer.”

Revise Article 280.07(f) of the Standard Specifications to read:

“(f) Temporary Mulch. This work will be measured for payment according to
Article 251.05(b).”

Add the following to Article 280.07 of the Standard Specifications:

“(g) Temporary Erosion Control Blanket. This work will be measured for payment in place in
square yards (square meters) of actual surface covered.

Add the following paragraph after the ninth paragraph of Article 280.07 of the Standard
Specifications:

“Temporary or permanent erosion control systems required for areas outside the limits of
construction will not be measured for payment.”

Revise Article 280.08(b) of the Standard Specifications to read:

“(b) Temporary Ditch Checks. This work will be paid for at the contract unit price per foot
(meter) for TEMPORARY DITCH CHECKS except for aggregate ditch checks which will
be paid for at the contract unit price per ton (metric ton) for AGGREGATE DITCH
CHECKS.”

Revise Article 280.08(f) of the Standard Specifications to read:
“(f) Temporary Mulch. Temporary Mulch will be paid for according to Article 251.06.”

Add the following to Article 280.08 of the Standard Specifications:
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“(g) Temporary Erosion Control Blanket. Temporary Erosion Control Blanket will be paid for

at the contract unit price per square yard (square meter) for TEMPORARY EROSION

CONTROL BLANKET or TEMPORARY HEAVY DUTY EROSION CONTROL
BLANKET.

The work of removing, storing, and reinstalling the blanket over areas to be reworked
more than once will not be paid for separately but shall be included in the cost of the
temporary erosion control blanket or temporary heavy duty erosion control blanket.”

Delete the tenth (last) paragraph of Article 280.08 of the Standard Specifications.

Revise the second sentence of the first paragraph of Article 1081.15(e) of the Standard
Specifications to read:

“The upstream facing of the aggregate ditch check shall be constructed of gradation
CA 3. The remainder of the ditch check shall be constructed of gradation RR 3.”

Revise Article 1081.15(f) of the Supplemental Specifications to read:

“(f) Rolled Excelsior. Rolled excelsior shall consist of an excelsior fiber filling totally encased
inside netting and sealed with metal clips or knotted at the ends. The fiber density shall
be a minimum of 1.24 Ib/cu ft (20 kg/cu m) based on a moisture content of 22 percent at
manufacturing. The netting shall be composed of a polyester or polypropylene material
which retains 70 percent of its strength after 500 hours of exposure to sunlight. The
maximum opening of the net shall be 1 x 1 in. (25 x 25 mm).”

Add the following to Article 1081.15 of the Standard Specifications:

‘(i) Urethane Foam/Geotextile. Urethane foam/geotextile shall be triangular shaped having
a minimum height of 10in. (250 mm) in the center with equal sides and a minimum
20 in. (500 mm) base. The triangular shaped inner material shall be a low density
urethane foam. The outer cover shall be a woven geotextile fabric placed around the
inner material and allowed to extend beyond both sides of the triangle a minimum of
18 in. (450 mm).

(1) The geotextile shall meet the following properties:

Property Value Test Method
Grab Tensile Strength 124 (550) min. ASTM D 4632
Ib (N) (min.)
Grab Elongation @ Brake (percent) 15 min. ASTM D 4632
Burst Strength psi (kPa) 280 (1930) min. ASTM D 3786
AOS (Sieve No.) 30 min. ASTM D 4751
UV Resistance (500 hours) (percent) 80 min. ASTM D 4355

(2) The urethane foam shall meet the following properties:
Property Value Test Method

Density Ib/cu ft (kg/cu m) 1.0+ 0.1 (16.0+1.6) ASTM D 3574
Tensile Strength psi (kPa) 10 (70) min. ASTM D 3574
Elongation (percent) 125 min. ASTM D 3574
Tear Resistance Ib/in. (N/mm) 1.25 (0.22) ASTM D 3574”
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TRAFFIC CONTROL SURVEILLANCE (BDE)
Effective: January 1, 2011

Revise the first sentence of the first paragraph of Article 701.10 of the Standard Specifications
to read:

“When open holes, broken pavement, trenches over 3 in. (75 mm) deep and 4 in. (100 mm)
wide or other hazards are present within 8 ft (2.4 m) of the edge of an open lane, the Contractor
shall furnish traffic control surveillance during all hours when the Contractor is not engaged in
construction operations.”

TRUCK MOUNTED/TRAILER MOUNTED ATTENUATORS (BDE)
Effective: January 1, 2010
Revise Article 701.03(k) of the Standard Specifications to read:
“(k) Truck Mounted/Trailer Mounted Attenuators ............occciiiiiiiiiii e 1106.02”
Revise Article 701.15(h) of the Standard Specifications to read:
“(h) Truck Mounted/Trailer Mounted Attenuators (TMA). TMA units shall have a roll ahead
distance in the event of an impact. The TMA shall be between 100 and 200 ft (30 and
60 m) behind the vehicle ahead or the workers. This distance may be extended by the
Engineer.

TMA host vehicles shall have the parking brake engaged when stationary.

The driver and passengers of the TMA host vehicle should exit the vehicle if the TMA is
to remain stationary for 15 minutes or more in duration.”

Revise Article 1106.02(g) of the Standard Specifications to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be a NCHRP 350
approved unit for Test Level 3. Test Level 2 may be used as directed by the Engineer
for normal posted speeds less than or equal to 45 mph.”

UTILITY COORDINATION AND CONFLICTS (BDE)
Effective: April 1, 2011

Revise Article 105.07 of the Standard Specifications to read:

“105.07 Cooperation with Utilities. The Department reserves the right at any time to allow
work by utilities on or near the work covered by the contract. The Contractor shall conduct
his/her work so as not to interfere with or hinder the progress or completion of the work being
performed by utilities. The Contractor shall also arrange the work and shall place and dispose
of the materials being used so as not to interfere with the operations of utility work in the area.
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The Contractor shall cooperate with the owners of utilities in their removal and

rearrangement operations so work may progress in a reasonable manner, duplication or

rearrangement of work may be reduced to a minimum, and services rendered by those parties
will not be unnecessarily interrupted.

The Contractor shall coordinate with any planned utility adjustment or new installation and
the Contractor shall take all precautions to prevent disturbance or damage to utility facilities.
Any failure on the part of the utility owner, or their representative, to proceed with any planned
utility adjustment or new installation shall be reported promptly by the Contractor to the
Engineer.”

Revise the first sentence of the last paragraph of Article 107.19 of the Standard Specifications
to read:

“When the Contractor encounters unexpected regulated substances due to the presence of

utilities in unanticipated locations, the provisions of Article 107.40 shall apply; otherwise, if the
Engineer does not direct a resumption of operations, the provisions of Article 108.07 shall

apply.”
Revise Article107.31 of the Standard Specification to read:
“107.31 Reserved.”
Add the following four Articles to Section 107 of the Standard Specifications:

“107.37 Locations of Utilities within the Project Limits. All known utilities existing within
the limits of construction are either indicated on the plans or visible above ground.

For the purpose of this Article, the limits of proposed construction are defined as follows:
(a) Limits of Proposed Construction for Utilities Paralleling the Roadway.

(1) The horizontal limits shall be a vertical plane, outside of, parallel to, and 2 ft
(600 mm) distant at right angles from the plan or revised slope limits.

In cases where the limits of excavation for structures are not shown on the plans, the
horizontal limits shall be a vertical plane 4 ft (1.2 m) outside the edges of structure
footings or the structure where no footings are required.

(2) The upper vertical limits shall be the regulations governing the roadbed clearance for
the specific utility involved.

(3) The lower vertical limits shall be either the top of the utility at the depth below the
proposed grade as prescribed by the governing agency or the limits of excavation,
whichever is less.

(b) Limits of Proposed Construction for Utilities Crossing the Roadway in a Generally
Transverse Direction.
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(1) Utilities crossing excavations for structures that are normally made by trenching such
as sewers, underdrains, etc. and all minor structures such as manholes, inlets,
foundations for signs, foundations for traffic signals, etc., the limits shall be the space
to be occupied by the proposed permanent construction, unless otherwise required

by the regulations governing the specific utility involved.
(2) For utilities crossing the proposed site of major structures such as bridges, sign
trusses, etc., the limits shall be as defined above for utilities extending in the same

general direction as the roadway.

It is understood and agreed that the Contractor has considered in the bid all of the
permanent and temporary utilities in their present and/or adjusted positions as indicated in the
contract. It is further understood the actual location of the utilities may be located anywhere
within the tolerances provided in 220 ILCS 50/2.8 or Administrative Code Title 92
Part 530.40(c), and the proximity of some utilities to construction may require extraordinary
measures by the Contractor to protect those utilities.

No additional compensation will be allowed for any delays, inconveniences, or damages
sustained by the Contractor due to the presence of or any claimed interference from known
utility facilities or any adjustment of them, except as specifically provided in the contract.

107.38 Adjustments of Utilities within the Project Limits. The adjustment of utilities
consists of the relocation, removal, replacement, rearrangements, reconstruction, improvement,
disconnection, connection, shifting, new installation, or altering of an existing utility facility in any
manner.

Utilities which are to be adjusted shall be adjusted by the utility owner or the owner’s
representative or by the Contractor as a contract item. Generally, arrangements for adjusting
known utilities will be made by the Department prior to project construction; however, utilities will
not necessarily be adjusted in advance of project construction and, in some cases, utilities will
not be removed from the proposed construction limits as described in Article 107.37. When
utility adjustments must be performed in conjunction with construction, the utility adjustment
work will be indicated in the contract.

The Contractor may make arrangements for adjustment of utilities indicated in the contract,
but not scheduled by the Department for adjustment, provided the Contractor furnishes the
Department with a signed agreement with the utility owner covering the adjustments to be
made. The cost of any such adjustments shall be the responsibility of the Contractor.

107.39 Contractor’'s Responsibility for Locating and Protecting Utility Property and
Services. At points where the Contractor’s operations are adjacent to properties or facilities of
utility companies, or are adjacent to other property, damage to which might result in
considerable expense, loss, or inconvenience, work shall not be commenced until all
arrangements necessary for the protection thereof have been made.

Within the State of lllinois, a State-Wide One Call Notice System has been established for
notifying utilities. Outside the city limits of the City of Chicago, the system is known as the Joint
Utility Locating Information for Excavators (JULIE) System. Within the city limits of the City of
Chicago the system is known as DIGGER. All utility companies and municipalities which have
buried utility facilities in the State of lllinois are a part of this system.
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The Contractor shall call JULIE (800-892-0123) or DIGGER (312-744-7000), a minimum of

48 hours in advance of work being done in the area, and they will notify all member utility
companies involved their respective utility should be located.

For utilities which are not members of JULIE or DIGGER, the Contractor shall contact the
owners directly. The plan general notes will indicate which utilities are not members of JULIE or
DIGGER.

The following table indicates the color of markings required of the State-Wide One Call
Notification System.

Utility Service Color
Electric Power, Distribution and Transmission Safety Red
Municipal Electric Systems Safety Red
Gas Distribution and Transmission High Visibility Safety Yellow
Oil Distribution and Transmission High Visibility Safety Yellow
Telephone and Telegraph System Safety Alert Orange
Community Antenna Television Systems Safety Alert Orange
Water Systems Safety Precaution Blue
Sewer Systems Safety Green
Non-Potable Water and Slurry Lines Safety Purple
Temporary Survey Safety Pink
Proposed Excavation (Black whenS :r]:(i)t\)//v\i/;/r;:]ethe ground)

The State-Wide One Call Notification System will provide for horizontal locations of utilities.
When it is determined that the vertical location of the utility is necessary to facilitate
construction, the Engineer may make the request for location from the utility after receipt of
notice from the Contractor. If the utility owner does not field locate their facilities to the
satisfaction of the Engineer, the Engineer will authorize the Contractor in writing to proceed to
locate the facilities in the most economical and reasonable manner, subject to the approval of
the Engineer, and be paid according to Article 109.04.

The Contractor shall be responsible for maintaining the excavations or markers provided by
the utility owners.

The Contractor shall take all necessary precautions for the protection of the utility facilities.
The Contractor shall be responsible for any damage or destruction of utility facilities resulting
from neglect, misconduct, or omission in the Contractor's manner or method of execution or
nonexecution of the work, or caused by defective work or the use of unsatisfactory materials.
Whenever any damage or destruction of a utility facility occurs as a result of work performed by
the Contractor, the utility company will be immediately notified. The utility company will make
arrangements to restore such facility to a condition equal to that existing before any such
damage or destruction was done.

In the event of interruption of utility services as a result of accidental breakage or as a result

of being exposed or unsupported, the Contractor shall promptly notify the proper authority and
shall cooperate with the said authority in the restoration of service.
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If water service is interrupted, repair work shall be continuous until the service is restored.

No work shall be undertaken around fire hydrants until provisions for continued service have
been approved by the local fire authority.

107.40 Conflicts with Utilities. Except as provided hereinafter, the discovery of a utility in
an unanticipated location will be evaluated according to Article 104.03. It is understood and
agreed that the Contractor has considered in the bid all facilities not meeting the definition of a
utility in an unanticipated location and no additional compensation will be allowed for any delays,
inconveniences, or damages sustained by the Contractor due to the presence of or any claimed
interference from such facilities.

When the Contractor discovers a utility in an unanticipated location, the Contractor shall not
interfere with said utility, shall take proper precautions to prevent damage or interruption of the
utility, and shall promptly notify the Engineer of the nature and location of said utility.

(a) Definition. A utility in an unanticipated location is defined as an active or inactive utility,
which is either:

(1) Located underground and (a) not shown in any way in any location on the contract
documents; (b) not identified in writing by the Department to the Contractor prior to
the letting; or (c) not located relative to the location shown in the contract within the
tolerances provided in 220 ILCS 50/2.8 or Administrative Code Title 92
Part 530.40(c); or

(2) Located above ground or underground and not relocated as provided in the contract.
Service connections shall not be considered to be utilities in unanticipated locations.

(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work applicable to the utility or a documentable reduction in the rate of
progress exceeding the Ilimits set herein. The provisions of Article 104.03
notwithstanding, compensation for delays caused by a utility in an unanticipated location
will be paid according to the provisions of this Article governing minor and major delays
or reduced rate of production which are defined as follows:

(1) Minor Delay. A minor delay occurs when the Contractor’s operation is completely
stopped by a utility in an unanticipated location for more than two hours, but not to
exceed three weeks.

(2) Major Delay. A major delay occurs when the Contractor’s operation is completely
stopped by a utility in an unanticipated location for more than three weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the contractor’'s rate of production decreases by more than 25 percent and lasts
longer than seven days.

(c) Payment. Payment for Minor, Major and Reduced Rate of Production Delays will be
made as follows.
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(1) Minor Delay. Labor idled which cannot be used on other work will be paid for

according to Article 109.04(b)(1) and (2) for the time between start of the delay and

the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work will be paid for according to
Article 109.04(b)(4). The length of time paid for will be the time between start of
delay and eight hours working time from start of shift being worked.

For delays exceeding the initial shift, excluding Saturdays, Sundays, and holidays,
Contractor-owned equipment idled by the delay which cannot be used on other work
and remaining at the work site, will be paid at one-half the rate permitted in
Article 109.04(b)(4) using a maximum eight hours per day for computation purposes.
Equipment rented from an independent source will be paid at rates being paid by the
Contractor plus move-in move-out costs, but the total amount paid will not exceed
three weeks rental.

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to three weeks plus the cost of move-out to either the
Contractor’s yard or another job, whichever is less. Rental equipment may be paid
for longer than three weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job
is the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Whether covered by (1), (2) or (3) above, additional traffic control required as a result of
the operation(s) delayed will be paid for according to Article 109.04 for the total length of
the delay.

If the delay is clearly shown to have caused work, which would have otherwise been
completed, to be done after material or labor costs have increased, such increases may
be paid. Payment for materials will be limited to increased cost substantiated by
documentation furnished by the Contractor. Payment for increased labor rates will
include those items in Article 109.04(b)(1) and (2), except the 35 percent and ten percent
additives will not be permitted. On a working day contract, a delay occurring between
November 30 and May 1, when work has not started, will not be considered as eligible
for payment of measured labor and material costs.

Project overhead (not including interest) will be allowed when all progress on the
contract has been delayed, and will be calculated as 15 percent of the delay claim.
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(d) Other Obligations of Contractor. Upon payment of a claim under this provision, the

Contractor shall assign subrogation rights to the Department for the Department’s efforts

of recovery from any other party for monies paid by the Department as a result of any

claim under this Provision. The Contractor shall fully cooperate with the Department in

its efforts to recover from another party any money paid to the Contractor for delay
damages under this Provision.”

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 110 working days.

BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) (RETURN FORM WITH BID)
Effective: November 2, 2006 Revised: April 1, 2009

Description.  Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The adjustments shall apply to
permanent and temporary hot-mix asphalt (HMA) mixtures, bituminous surface treatments
(cover and seal coats), and pavement preservation type surface treatments. The adjustments
shall not apply to bituminous prime coats, tack coats, crack filling/sealing, or joint filling/sealing.

The bidder shall indicate on the attached form whether or not this special provision will be part
of the contract and submit the completed form with his/her bid. Failure to submit the form, or
failure to fill out the form completely, shall make this contract exempt of bituminous materials
cost adjustments.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.

CA = (BPIp - BPI.) x (%ACy / 100) x Q
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Where: CA = Cost Adjustment, $.

BPlp = Bituminous Price Index, as published by the Department for the month the
work is performed, $/ton ($/metric ton).

BPIl. = Bituminous Price Index, as published by the Department for the month prior
to the letting, $/ton ($/metric ton).

%ACy = Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACy will be determined from the adjusted job mix formula.
For bituminous materials applied, a performance graded or cutback asphalt
will be considered to be 100% AC, and undiluted emulsified asphalt will be
considered to be 65% ACy.

Q = Authorized construction Quantity, tons (metric tons) (see below).

For HMA mixtures measured in square yards: Q, tons = A x D x (G X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = A x D x (G X 24.99) / 1000. When
computing adjustments for full-depth HMA pavement, separate calculations will be made for the
binder and surface courses to account for their different G, and % ACy.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG / 1000

Where: A Area of the HMA mixture, sq yd (sq m).

D = Depth of the HMA mixture, in. (mm).

Gmp = Average bulk specific gravity of the mixture, from the approved mix design.
\Y, = Volume of the bituminous material, gal (L).

SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI_. and BPIp in excess of five percent,
as calculated by:

Percent Difference = {(BPI_ — BPIp) = BPI } x 100

Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract
requirements for the work placed during the month are satisfied. The adjustments shall not
apply during contract time subject to liquidated damages for completion of the entire contract.
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RETURN WITH BID

ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION BITUMINOUS MATERIALS COST ADJUSTMENTS

The bidder shall submit this completed form with his/her bid. Failure to submit the form, or

failure to fill out the form completely, shall make this contract exempt of bituminous materials
cost adjustments. After award, this form, when submitted, shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract?

Yes [ No []

Signature: Date:

96



FAP Route 331 (IL 13)
Project NHF-0331 (054)
Section (I-3, I-2)N-1, TS-1
Williamson County
Contract No. 78133
FUEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID)
Effective: April 1, 2009 Revised: July 1, 2009

Description. Fuel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the
Contractor. The bidder shall indicate on the attached form whether or not this special provision
will be part of the contract and submit the completed form with his/her bid. Failure to submit the
form or failure to indicate contract number, company name and sign and date the form shall
make this contract exempt of fuel cost adjustments for all categories of work. Failure to indicate
“Yes” for any category of work will make that category of work exempt from fuel cost
adjustment.

General. The fuel cost adjustment shall apply to contract pay items as grouped by category.
The adjustment shall only apply to those categories of work checked “Yes”, and only when the
cumulative plan quantities for a category exceed the required threshold. Adjustments to work
items in a category, either up or down, and work added by adjusted unit price will be subject to
fuel cost adjustment only when the category representing the added work was subject to the
fuel cost adjustment. Added work paid for by time and materials will not be subject to fuel cost
adjustment. Category descriptions and thresholds for application and the fuel usage factors
which are applicable to each are as follows:

(a) Categories of Work.

(1) Category A: Earthwork. Contract pay items performed under Sections 202, 204,
and 206 including any modified standard or nonstandard items where the character
of the work to be performed is considered earthwork. The cumulative total of all
applicable item plan quantities shall exceed 25,000 cu yd (20,000 cu m). Included in
the fuel usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for
trucking.

(2) Category B: Subbases and Aggregate Base Courses. Contract pay items
constructed under Sections 311, 312 and 351 including any modified standard or
nonstandard items where the character of the work to be performed is considered
construction of a subbase or aggregate, stabilized or modified base course. The
cumulative total of all applicable item plan quantities shall exceed 5000 tons
(4500 metric tons). Included in the fuel usage factor is a 0.60 gal/ton
(2.50 liters/metric ton) factor for trucking.

(3) Category C: Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders. Contract
pay items constructed under Sections 355, 406, 407 and 482 including any modified
standard or nonstandard items where the character of the work to be performed is
considered HMA bases, pavements and shoulders. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included
in the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.
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(4) Category D: Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.

Contract pay items constructed under Sections 353, 420, 421 and 483 including any

modified standard or nonstandard items where the character of the work to be

performed is considered PCC base, pavement or shoulder. The cumulative total of

all applicable item plan quantities shall exceed 7500 sq yd (6000 sq m). Included in
the fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking.

(5) Category E: Structures. Structure items having a cumulative bid price that exceeds
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and
540 including any modified standard or nonstandard items where the character of the
work to be performed is considered structure work when similar to that performed
under these sections and not included in categories A through D.

(b) Fuel Usage Factors.

English Units

Category Factor Units

A - Earthwork 0.34 gal / cu yd
B — Subbase and Aggregate Base courses 0.62 gal / ton

C — HMA Bases, Pavements and Shoulders 1.05 gal/ ton
D — PCC Bases, Pavements and Shoulders 2.53 gal / cu yd

E — Structures 8.00 gal / $1000
Metric Units

Category Factor Units

A - Earthwork 1.68 liters / cum

B — Subbase and Aggregate Base courses 2.58 liters / metric ton
C — HMA Bases, Pavements and Shoulders 4.37 liters / metric ton
D — PCC Bases, Pavements and Shoulders 12.52 liters / cu m

E — Structures 30.28 liters / $1000

(c) Quantity Conversion Factors.

Category Conversion Factor
B sq yd to ton 0.057 ton / sq yd / in depth
sq m to metric ton 0.00243 metric ton / sqg m / mm depth
C sq yd to ton 0.056 ton / sq yd / in depth
sq m to metric ton 0.00239 m ton / sq m / mm depth
D sq yd to cu yd 0.028 cu yd / sq yd / in depth
sqgmtocum 0.001 cu m/sq m/ mm depth
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Method of Adjustment. Fuel cost adjustments will be computed as follows.

CA = (FPI - FPI.) x FUF x Q

Where: CA = Cost Adjustment, $
FPIr = Fuel Price Index, as published by the Department for the month the work is
performed, $/gal ($/liter)
FPI. = Fuel Price Index, as published by the Department for the month prior to the
letting, $/gal ($/liter)
FUF = Fuel Usage Factor in the pay item(s) being adjusted
Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m)

The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform
the work.

Progress Payments. Fuel cost adjustments will be calculated for each calendar month in which
applicable work is performed; and will be paid or deducted when all other contract requirements
for the items of work are satisfied. The adjustments shall not apply during contract time subject
to liquidated damages for completion of the entire contract.

Final Quantities. Upon completion of the work and determination of final pay quantities, an
adjustment will be prepared to reconcile any differences between estimated quantities
previously paid and the final quantities. The value for the balancing adjustment will be based on
a weighted average of FPlp and Q only for those months requiring the cost adjustment. The
cost adjustment will be applicable to the final measured quantities of all applicable pay items.

Basis of Payment. Fuel cost adjustments may be positive or negative but will only be made
when there is a difference between the FPI. and FPIp in excess of five percent, as calculated
by:

Percent Difference = {(FPI_ - FPIp) + FPI_} x 100
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Return With Bid

ILLINOIS DEPARTMENT OPTION FOR
OF TRANSPORTATION FUEL COST ADJUSTMENT

The bidder shall submit this completed form with his/her bid. Failure to submit the form or
properly complete contract number, company name, and sign and date the form shall make this
contract exempt of fuel cost adjustments in all categories. Failure to indicate “Yes” for any
category of work at the time of bid will make that category of work exempt from fuel cost
adjustment. After award, this form, when submitted shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract plans for the
following categories of work?

Category A Earthwork. Yes []
Category B Subbases and Aggregate Base Courses Yes []
Category C HMA Bases, Pavements and Shoulders Yes []
Category D PCC Bases, Pavements and Shoulders Yes []
Category E Structures Yes []
Signature: Date:
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STEEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID)
Effective: April 2, 2004 Revised: April 1, 2009

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate on the attached form whether or not this special provision
will be part of the contract and submit the completed form with his/her bid. Failure to submit the
form or failure to indicate contract number, company name, and sign and date the form shall
make this contract exempt of steel cost adjustments for all items of steel. Failure to indicate
“Yes” for any item of work will make that item of steel exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in has a
contract value of $10,000 or greater.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by
this special provision. The Department reserves the right to verify submitted quantities.

Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIly — MPI_
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Where: MPIly =  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIy will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel
costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made
when there is a difference between the MPI_ and MPIy, in excess of five percent, as calculated
by:

Percent Difference = {(MPI. — MPly) + MPI_} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made
for fluctuations in the cost of the steel as described herein. No adjustment will be made for
changes in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for
completion of the entire contract.
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ltem

Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 Ib/ft (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars

6 Ib (3 kg) each

Mesh Reinforcement

63 1b/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

20 Ib/ft (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 — 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5 m)
Light Pole w/Mast Arm, 30 - 50 ft (9 —15.2 m))
Light Pole w/Mast Arm, 55 - 60 ft (16.5 — 18 m)
Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m)

11 Ib/ft
14 Ib/ft
21 Ib/ft
13 Ib/ft

16 kg/m)
21 kg/m)
31 kg/m)
19 kg/m)
19 Ib/ft (28 kg/m)
31 Ib/ft (46 kg/m)
65 Ib/ft (97 kg/m)
80 Ib/ft (119 kg/m)

~ e~~~ o~

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 Ib/ft (95 kg/m
39 Ib/ft (58 kg/m
53 Ib/ft (79 kg/m
52 Ib/ft (77 kg/m

NNt

Frames and Grates
Frame
Lids and Grates

250 Ib (115 kg)
150 Ib (70 kg)
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RETURN WITH BID

ILLINOIS DEPARTMENT OPTION EOR
OF TRANSPORTATION STEEL COST ADJUSTMENT

The bidder shall submit this completed form with his/her bid. Failure to submit the form or
properly complete contract number, company name, and sign and date the form shall make this
contract exempt of steel cost adjustments for all items of steel. Failure to indicate “Yes” for any
item of work will make that item of steel exempt from steel cost adjustment. After award, this
form, when submitted shall become part of the contract.

Contract No.:

Company Name:

Contractor’s Option:

Is your company opting to include this special provision as part of the contract plans for the
following items of work?

Metal Piling Yes []
Structural Steel Yes []
Reinforcing Steel Yes []
Dowel Bars, Tie Bars and Mesh Reinforcement Yes [ ]
Guardrail Yes []
Steel Traffic Signal and Light Poles, Towers and Mast Arms Yes []
Metal Railings (excluding wire fence) Yes []
Frames and Grates Yes []
Signature: Date:
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FEDERAL AVIATION ADMINISTRATION REQUIREMENTS

Due to FAA determinations no permanent structure or construction equipment shall exceed the
overall height indicated below at the noted locations:

NORTHEAST QUADRANT COMBINATION MAST ARM — MAXIMUM ELEVATION NOT TO
EXCEED 473 FEET ABOVE MEAN SEA LEVEL (AMSL)

NORTHWEST QUADRANT COMBINATION MAST ARM — MAXIMUM ELEVATION NOT TO
EXCEED 479 FEET ABOVE MEAN SEA LEVEL (AMSL)

SOUTHEAST QUADRANT COMBINATION MAST ARM — MAXIMUM ELEVATION NOT TO
EXCEED 477 FEET ABOVE MEAN SEA LEVEL (AMSL)

SOUTHWEST QUADRANT COMIBNATION MAST ARM — MAXIMUM ELEVATION NOT TO
EXCEED 478 FEET ABOVE MEAN SEA LEVEL (AMSL)

Any additional effort or equipment required to fulfill this requirement will be included in the cost
of the combination mast arm.

404 PERMIT
llinois Department
of Transportation 404 Permit
Route FAP 331 & FAP 726 Marked Intersection of IL 13 and IL 148
Section  (1-3, 1-2) N-1, TS-1 Stream Name  Tributary to Pigeon Creek
County  Williamson Location Intersection IL 13 & IL 148

The Division of Highways, District 9, has determined that the plans as prepared for letting are authorized under the provisions
of 33 CFR 330 Nationwide Permit (NWP) No. 14, Linear Transportation Projects. as published in the Federal Register March

12, 2007. Under the provisions of the authorization, the following attachments must be complied with:
1. Terms for Nationwide Permit No. 14.
2. Nationwide Permit General Conditions.

3. lllinois EPA Water Quality Certification Regional Conditions.

You are reminded that the permit determination is based upon plans as prepared for letting. Variation from these plans may

result in the revocation of the permit.
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NATIONWIDE PERMITS AND CONDITIONS

The following information presents the requirements for nationwide Section 404/10 permits most
often used on highway projects. The information in this guidance reflects the requirements
associated with the nationwide permits that were published in the March 12, 2007 Federal
Register.

Permittees wishing to conduct activities under the nationwide permits must comply with
the terms of the applicable permit and the conditions in Section C of this document.

B. Nationwide Permits

3. Maintenance. (a) The repair, rehabilitation, or replacement of any previously authorized,
currently serviceable, structure, or fill, or of any currently serviceable structure or fill authorized
by 33 CFR 330.3, provided that the structure or fill is not to be put to uses differing from those
uses specified or contemplated for it in the original permit or the most recently authorized
modification. Minor deviations in the structure's configuration or filled area, including those due
to changes in materials, construction techniques, or current construction codes or safety
standards that are necessary to make the repair, rehabilitation, or replacement are authorized.
This NWP authorizes the repair, rehabilitation, or replacement of those structures or fills
destroyed or damaged by storms, floods, fire or other discrete events, provided the repair,
rehabilitation, or replacement is commenced, or is under contract to commence, within two
years of the date of their destruction or damage. In cases of catastrophic events, such as
hurricanes or tornadoes, this two-year limit may be waived by the district engineer, provided the
permittee can demonstrate funding, contract, or other similar delays.

(b) This NWP also authorizes the removal of accumulated sediments and debris in the vicinity of
and within existing structures (e.g., bridges, culverted road crossings, water intake structures,
etc.) and the placement of new or additional riprap to protect the structure. The removal of
sediment is limited to the minimum necessary to restore the waterway in the immediate vicinity
of the structure to the approximate dimensions that existed when the structure was built, but
cannot extend further than 200 feet in any direction from the structure. This 200 foot limit does
not apply to maintenance dredging to remove accumulated sediments blocking or restricting
outfall and intake structures or to maintenance dredging to remove accumulated sediments from
canals associated with outfall and intake structures. All dredged or excavated materials must be
deposited and retained in an upland area unless otherwise specifically approved by the district
engineer under separate authorization. The placement of riprap must be the minimum
necessary to protect the structure or to ensure the safety of the structure. Any bank stabilization
measures not directly associated with the structure will require a separate authorization from the
district engineer.

(c) This NWP also authorizes temporary structures, fills, and work necessary to conduct the
maintenance activity. Appropriate measures must be taken to maintain normal downstream
flows and minimize flooding to the maximum extent practicable, when temporary structures,
work, and discharges, including cofferdams, are necessary for construction activities, access
fills, or dewatering of construction sites. Temporary fills must consist of materials, and be placed
in a manner, that will not be eroded by expected high flows. Temporary fills must be removed in
their entirety and the affected areas returned to pre-construction elevations. The areas affected
by temporary fills must be revegetated, as appropriate.
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(d) This NWP does not authorize maintenance dredging for the primary purpose of navigation or

beach restoration. This NWP does not authorize new stream channelization or stream relocation
projects.

Notification: For activities authorized by paragraph (b) of this NWP, the permittee must submit a
pre-construction notification to the district engineer prior to commencing the activity (see general
condition 27). Where maintenance dredging is proposed, the pre-construction notification must
include information regarding the original design capacities and configurations of the outfalls,
intakes, small impoundments, and canals. (Sections 10 and 404)

Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously
authorized structure or fill that does not qualify for the Clean Water Act Section 404(f) exemption
for maintenance.

13. Bank Stabilization. Bank stabilization activities necessary for erosion prevention, provided
the activity meets all of the following criteria:

(a) No material is placed in excess of the minimum needed for erosion protection;

(b) The activity is no more than 500 feet in length along the bank, unless this criterion is waived
in writing by the district engineer;

(c) The activity will not exceed an average of one cubic yard per running foot placed along the
bank below the plane of the ordinary high water mark or the high tide line, unless this criterion is
waived in writing by the district engineer;

(d) The activity does not involve discharges of dredged or fill material into special aquatic sites,
unless this criterion is waived in writing by the district engineer;

(e) No material is of the type, or is placed in any location, or in any manner, to impair surface
water flow into or out of any water of the United States;

(f) No material is placed in a manner that will be eroded by normal or expected high flows
(properly anchored trees and treetops may be used in low energy areas); and,

(g) The activity is not a stream channelization activity.

Notification: The permittee must submit a pre-construction notification to the district engineer
prior to commencing the activity if the bank stabilization activity: (1) involves discharges into
special aquatic sites; (2) is in excess of 500 feet in length; or (3) will involve the discharge of
greater than an average of one cubic yard per running foot along the bank below the plane of
the ordinary high water mark or the high tide line. (See general condition 27.) (Sections 10 and
404)

14. Linear Transportation Projects. Activities required for the construction, expansion,
modification, or improvement of linear transportation projects (e.g., roads, highways, railways,
trails, airport runways, and taxiways) in waters of the United States. For linear transportation
projects in non-tidal waters, the discharge cannot cause the loss of greater than 1/2-acre of
waters of the United States. For linear transportation projects in tidal waters, the discharge
cannot cause the loss of greater than 1/3-acre of waters of the United States. Any stream
channel modification, including bank stabilization, is limited to the minimum necessary to
construct or protect the linear transportation project; such modifications must be in the
immediate vicinity of the project.

This NWP also authorizes temporary structures, fills, and work necessary to construct the linear
transportation project.
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Appropriate measures must be taken to maintain normal downstream flows and minimize

flooding to the maximum extent practicable, when temporary structures, work, and discharges,

including cofferdams, are necessary for construction activities, access fills, or dewatering of

construction sites. Temporary fills must consist of materials, and be placed in a manner, that will

not be eroded by expected high flows. Temporary fills must be removed in their entirety and the

affected areas returned to pre-construction elevations. The areas affected by temporary fills
must be revegetated, as appropriate.

This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train
stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district engineer
prior to commencing the activity if: (1) the loss of waters of the United States exceeds 1/10 acre;
or (2) there is a discharge in a special aquatic site, including wetlands. (See general condition
27.) (Sections 10 and 404)

Note: Some discharges for the construction of farm roads or forest roads, or temporary roads for
moving mining equipment, may qualify for an exemption under Section 404(f) of the Clean
Water Act (see 33 CFR 323.4).

23. Approved Categorical Exclusions. Activities undertaken, assisted, authorized, regulated,
funded, or financed, in whole or in part, by another Federal agency or department where:

(a) That agency or department has determined, pursuant to the Council on Environmental
Quality's implementing regulations for the National Environmental Policy Act (40 CFR part 1500
et seq.), that the activity is categorically excluded from environmental documentation, because it
is included within a category of actions which neither individually nor cumulatively have a
significant effect on the human environment; and

(b) The Office of the Chief of Engineers (Attn: CECW-CO) has concurred with that agency’s or
department’s determination that the activity is categorically excluded and approved the activity
for authorization under NWP 23.

The Office of the Chief of Engineers may require additional conditions, including pre-
construction notification, for authorization of an agency’s categorical exclusions under this NWP.

Notification: Certain categorical exclusions approved for authorization under this NWP require
the permittee to submit a pre-construction notification to the district engineer prior to
commencing the activity (see general condition 27). The activities that require pre-construction
notification are listed in the appropriate Regulatory Guidance Letters. (Sections 10 and 404)

Note: The agency or department may submit an application for an activity believed to be
categorically excluded to the Office of the Chief of Engineers (Attn: CECW-CO). Prior to
approval for authorization under this NWP of any agency's activity, the Office of the Chief of
Engineers will solicit public comment. As of the date of issuance of this NWP, agencies with
approved categorical exclusions are the: Bureau of Reclamation, Federal Highway
Administration, and U.S. Coast Guard. Activities approved for authorization under this NWP as
of the date of this notice are found in Corps Regulatory Guidance Letter 05-07, which is
available at: http://www.usace.army.mil/inet/functions/cw/cecwo/reg/rglsindx.htm .
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Any future approved categorical exclusions will be announced in Regulatory Guidance Letters
and posted on this same web site.

33. Temporary Construction, Access, and Dewatering. Temporary structures, work, and
discharges, including cofferdams, necessary for construction activities or access fills or
dewatering of construction sites, provided that the associated primary activity is authorized by
the Corps of Engineers or the U.S. Coast Guard. This NWP also authorizes temporary
structures, work, and discharges, including cofferdams, necessary for construction activities not
otherwise subject to the Corps or U.S. Coast Guard permit requirements. Appropriate measures
must be taken to maintain near normal downstream flows and to minimize flooding. Fill must
consist of materials, and be placed in a manner, that will not be eroded by expected high flows.
The use of dredged material may be allowed if the district engineer determines that it will not
cause more than minimal adverse effects on aquatic resources. Following completion of
construction, temporary fill must be entirely removed to upland areas, dredged material must be
returned to its original location, and the affected areas must be restored to pre-construction
elevations. The affected areas must also be revegetated, as appropriate. This permit does not
authorize the use of cofferdams to dewater wetlands or other aquatic areas to change their use.
Structures left in place after construction is completed require a section 10 permit if located in
navigable waters of the United States. (See 33 CFR part 322.)

Notification: The permittee must submit a pre-construction notification to the district engineer
prior to commencing the activity (see general condition 27). The pre-construction notification
must include a restoration plan showing how all temporary fills and structures will be removed
and the area restored to pre-project conditions. (Sections 10 and 404)

C. Nationwide Permit General Conditions

Note: To qualify for NWP authorization, the prospective permittee must comply with the
following general conditions, as appropriate, in addition to any regional or case-specific
conditions imposed by the division engineer or district engineer. Prospective permittees should
contact the appropriate Corps district office to determine if regional conditions have been
imposed on an NWP. Prospective permittees should also contact the appropriate Corps district
office to determine the status of Clean Water Act Section 401 water quality certification and/or
Coastal Zone Management Act consistency for an NWP.

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States.

No claim shall be made against the United States on account of any such removal or alteration.
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2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle

movements of those species of aquatic life indigenous to the waterbody, including those species

that normally migrate through the area, unless the activity's primary purpose is to impound
water. Culverts placed in streams must be installed to maintain low flow conditions.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or
restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for
each activity, including stream channelization and storm water management activities, except as
provided below. The activity must be constructed to withstand expected high flows. The activity
must not restrict or impede the passage of normal or high flows, unless the primary purpose of
the activity is to impound water or manage high flows. The activity may alter the pre-
construction course, condition, capacity, and location of open waters if it benefits the aquatic
environment (e.g., stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged
to perform work within waters of the United States during periods of low-flow or no-flow.
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13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and

the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety.

15. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has
determined in writing that the proposed activity will not adversely affect the Wild and Scenic
River designation or study status. Information on Wild and Scenic Rivers may be obtained from
the appropriate Federal land management agency in the area (e.g., National Park Service, U.S.
Forest Service, Bureau of Land Management, U.S. Fish and Wildlife Service).

16. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

17. Endangered Species. (a) No activity is authorized under any NWP which is likely to
jeopardize the continued existence of a threatened or endangered species or a species
proposed for such designation, as identified under the Federal Endangered Species Act (ESA),
or which will destroy or adversely modify the critical habitat of such species. No activity is
authorized under any NWP which “may affect” a listed species or critical habitat, unless Section
7 consultation addressing the effects of the proposed activity has been completed.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements.

(c) Non-federal permittees shall notify the district engineer if any listed species or
designated critical habitat might be affected or is in the vicinity of the project, or if the project is
located in designated critical habitat, and shall not begin work on the activity until notified by the
district engineer that the requirements of the ESA have been satisfied and that the activity is
authorized. For activities that might affect Federally-listed endangered or threatened species or
designated critical habitat, the pre-construction notification must include the name(s) of the
endangered or threatened species that may be affected by the proposed work or that utilize the
designated critical habitat that may be affected by the proposed work. The district engineer will
determine whether the proposed activity “may affect” or will have “no effect” to listed species
and designated critical habitat and will notify the non-Federal applicant of the Corps’
determination within 45 days of receipt of a complete pre-construction notification. In cases
where the non-Federal applicant has identified listed species or critical habitat that might be
affected or is in the vicinity of the project, and has so notified the Corps, the applicant shall not
begin work until the Corps has provided notification the proposed activities will have “no effect”
on listed species or critical habitat, or until Section 7 consultation has been completed.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs.

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g.,
an ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, both lethal and non-lethal “takes” of protected species are in violation
of the ESA.

111



FAP Route 331 (IL 13)

Project NHF-0331 (054)

Section (I-3, I-2)N-1, TS-1

Williamson County

Contract No. 78133

Information on the location of threatened and endangered species and their critical

habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world-wide
Web pages at http://www.fws.gov/ and http://www.noaa.gov/fisheries.html respectively.

18. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed, determined to be eligible for listing on, or potentially eligible for listing on the
National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties or
the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). The district engineer shall make a
reasonable and good faith effort to carry out appropriate identification efforts, which may include
background research, consultation, oral history interviews, sample field investigation, and field
survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic properties which the activity
may have the potential to cause effects and so notified the Corps, the non-Federal applicant
shall not begin the activity until notified by the district engineer either that the activity has no
potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt of
a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR 800.3(a)). If NHPA
section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed.

(e) Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C.
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, explaining the degree of damage to the
integrity of any historic properties affected, and proposed mitigation. This documentation must
include any views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the
undertaking occurs on or affects historic properties on tribal lands or affects properties of
interest to those tribes, and other parties known to have a legitimate interest in the impacts to
the permitted activity on historic properties.
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19. Designated Critical Resource Waters. Critical resource waters include, NOAA-
designated marine sanctuaries, National Estuarine Research Reserves, state natural heritage
sites, and outstanding national resource waters or other waters officially designated by a state
as having particular environmental or ecological significance and identified by the district
engineer after notice and opportunity for public comment. The district engineer may also
designate additional critical resource waters after notice and opportunity for comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, and 50 for any
activity within, or directly affecting, critical resource waters, including wetlands adjacent to such
waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38,
notification is required in accordance with general condition 27, for any activity proposed in the
designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.

20. Mitigation. The district engineer will consider the following factors when determining
appropriate and practicable mitigation necessary to ensure that adverse effects on the aquatic
environment are minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or compensating)
will be required to the extent necessary to ensure that the adverse effects to the aquatic
environment are minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10 acre and require pre-construction notification, unless the
district engineer determines in writing that some other form of mitigation would be more
environmentally appropriate and provides a project-specific waiver of this requirement. For
wetland losses of 1/10 acre or less that require pre-construction notification, the district engineer
may determine on a case-by-case basis that compensatory mitigation is required to ensure that
the activity results in minimal adverse effects on the aquatic environment. Since the likelihood of
success is greater and the impacts to potentially valuable uplands are reduced, wetland
restoration should be the first compensatory mitigation option considered.

(d) For losses of streams or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream restoration, to ensure
that the activity results in minimal adverse effects on the aquatic environment.

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2 acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2 acre of waters of
the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include a requirement for the establishment, maintenance, and legal protection
(e.g., conservation easements) of riparian areas next to open waters. In some cases, riparian
areas may be the only compensatory mitigation required. Riparian areas should consist of
native species. The width of the required riparian area will address documented water quality or
aquatic habitat loss concerns.
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Normally, the riparian area will be 25 to 50 feet wide on each side of the stream, but the
district engineer may require slightly wider riparian areas to address documented water quality
or habitat loss concerns. Where both wetlands and open waters exist on the project site, the
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of compensatory mitigation, the district engineer may waive or reduce the requirement to
provide wetland compensatory mitigation for wetland losses.

(g) Permittees may propose the use of mitigation banks, in-lieu fee arrangements or
separate activity-specific compensatory mitigation. In all cases, the mitigation provisions will
specify the party responsible for accomplishing and/or complying with the mitigation plan.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a
herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be
required to reduce the adverse effects of the project to the minimal level.

21. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.

22. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone
management requirements.

23. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

24. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest
specified acreage limit. For example, if a road crossing over tidal waters is constructed under
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss
of waters of the United States for the total project cannot exceed 1/3-acre.

25. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature: “When the structures or
work authorized by this nationwide permit are still in existence at the time the property is
transferred, the terms and conditions of this nationwide permit, including any special conditions,
will continue to be binding on the new owner(s) of the property.
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To validate the transfer of this nationwide permit and the associated liabilities associated
with compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

26. Compliance Certification. Each permittee who received an NWP verification from the
Corps must submit a signed certification regarding the completed work and any required
mitigation. The certification form must be forwarded by the Corps with the NWP verification
letter and will include:

(a) A statement that the authorized work was done in accordance with the NWP
authorization, including any general or specific conditions;

(b) A statement that any required mitigation was completed in accordance with the
permit conditions; and

(c) The signature of the permittee certifying the completion of the work and mitigation.

27. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, as a general rule, will request
additional information necessary to make the PCN complete only once. However, if the
prospective permittee does not provide all of the requested information, then the district
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) Forty-five calendar days have passed from the district engineer’'s receipt of the
complete PCN and the prospective permittee has not received written notice from the district or
division engineer. However, if the permittee was required to notify the Corps pursuant to general
condition 17 that listed species or critical habitat might affected or in the vicinity of the project, or
to notify the Corps pursuant to general condition 18 that the activity may have the potential to
cause effects to historic properties, the permittee cannot begin the activity until receiving written
notification from the Corps that is “no effect” on listed species or “no potential to cause effects”
on historic properties, or that any consultation required under Section 7 of the Endangered
Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National Historic Preservation (see
33 CFR 330.4(g)) is completed. Also, work cannot begin under NWPs 21, 49, or 50 until the
permittee has received written approval from the Corps. If the proposed activity requires a
written waiver to exceed specified limits of an NWP, the permittee cannot begin the activity until
the district engineer issues the waiver. If the district or division engineer notifies the permittee in
writing that an individual permit is required within 45 calendar days of receipt of a complete
PCN, the permittee cannot begin the activity until an individual permit has been obtained.
Subsequently, the permittee’s right to proceed under the NWP may be modified, suspended, or
revoked only in accordance with the procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:
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(1) Name, address and telephone numbers of the prospective permittee;
(2) Location of the proposed project;

(3) A description of the proposed project; the project’'s purpose; direct and indirect
adverse environmental effects the project would cause; any other NWP(s), regional general
permit(s), or individual permit(s) used or intended to be used to authorize any part of the
proposed project or any related activity. The description should be sufficiently detailed to allow
the district engineer to determine that the adverse effects of the project will be minimal and to
determine the need for compensatory mitigation. Sketches should be provided when necessary
to show that the activity complies with the terms of the NWP. (Sketches usually clarify the
project and when provided result in a quicker decision.);

(4) The PCN must include a delineation of special aquatic sites and other waters of the
United States on the project site. Wetland delineations must be prepared in accordance with the
current method required by the Corps. The permittee may ask the Corps to delineate the special
aquatic sites and other waters of the United States, but there may be a delay if the Corps does
the delineation, especially if the project site is large or contains many waters of the United
States. Furthermore, the 45 day period will not start until the delineation has been submitted to
or completed by the Corps, where appropriate;

(5) If the proposed activity will result in the loss of greater than 1/10 acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by
the proposed work. Federal applicants must provide documentation demonstrating compliance
with the Endangered Species Act; and

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(c) Form of Pre-Construction Notification: The standard individual permit application form
(Form ENG 4345) may be used, but the completed application form must clearly indicate that it
is a PCN and must include all of the information required in paragraphs (b)(1) through (7) of this
general condition. A letter containing the required information may also be used.

(d) Agency Coordination:

(1) The district engineer will consider any comments from Federal and state agencies
concerning the proposed activity’s compliance with the terms and conditions of the NWPs and
the need for mitigation to reduce the project’s adverse environmental effects to a minimal level.

(2) For all NWP 48 activities requiring pre-construction notification and for other NWP
activities requiring pre-construction notification to the district engineer that result in the loss of
greater than 1/2-acre of waters of the United States, the district engineer will immediately
provide (e.g., via facsimile transmission, overnight mail, or other expeditious manner) a copy of
the PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or water
quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic Preservation
Office (THPO), and, if appropriate, the NMFS).
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With the exception of NWP 37, these agencies will then have 10 calendar days from the
date the material is transmitted to telephone or fax the district engineer notice that they intend to
provide substantive, site-specific comments. If so contacted by an agency, the district engineer
will wait an additional 15 calendar days before making a decision on the pre-construction
notification. The district engineer will fully consider agency comments received within the
specified time frame, but will provide no response to the resource agency, except as provided
below. The district engineer will indicate in the administrative record associated with each pre-
construction notification that the resource agencies’ concerns were considered. For NWP 37,
the emergency watershed protection and rehabilitation activity may proceed immediately in
cases where there is an unacceptable hazard to life or a significant loss of property or economic
hardship will occur. The district engineer will consider any comments received to decide
whether the NWP 37 authorization should be modified, suspended, or revoked in accordance
with the procedures at 33 CFR 330.5.

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps multiple copies of pre-construction
notifications to expedite agency coordination.

(5) For NWP 48 activities that require reporting, the district engineer will provide a copy
of each report within 10 calendar days of receipt to the appropriate regional office of the NMFS.

(e) District Engineer’'s Decision: In reviewing the PCN for the proposed activity, the
district engineer will determine whether the activity authorized by the NWP will result in more
than minimal individual or cumulative adverse environmental effects or may be contrary to the
public interest. If the proposed activity requires a PCN and will result in a loss of greater than
1/10 acre of wetlands, the prospective permittee should submit a mitigation proposal with the
PCN. Applicants may also propose compensatory mitigation for projects with smaller impacts.
The district engineer will consider any proposed compensatory mitigation the applicant has
included in the proposal in determining whether the net adverse environmental effects to the
aquatic environment of the proposed work are minimal. The compensatory mitigation proposal
may be either conceptual or detailed. If the district engineer determines that the activity
complies with the terms and conditions of the NWP and that the adverse effects on the aquatic
environment are minimal, after considering mitigation, the district engineer will notify the
permittee and include any conditions the district engineer deems necessary. The district
engineer must approve any compensatory mitigation proposal before the permittee commences
work. If the prospective permittee elects to submit a compensatory mitigation plan with the PCN,
the district engineer will expeditiously review the proposed compensatory mitigation plan. The
district engineer must review the plan within 45 calendar days of receiving a complete PCN and
determine whether the proposed mitigation would ensure no more than minimal adverse effects
on the aquatic environment. If the net adverse effects of the project on the aquatic environment
(after consideration of the compensatory mitigation proposal) are determined by the district
engineer to be minimal, the district engineer will provide a timely written response to the
applicant. The response will state that the project can proceed under the terms and conditions
of the NWP.

If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (1) That the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit;
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(2) that the project is authorized under the NWP subject to the applicant’s submission of

a mitigation plan that would reduce the adverse effects on the aquatic environment to the

minimal level; or (3) that the project is authorized under the NWP with specific modifications or

conditions. Where the district engineer determines that mitigation is required to ensure no more

than minimal adverse effects occur to the aquatic environment, the activity will be authorized

within the 45-day PCN period. The authorization will include the necessary conceptual or

specific mitigation or a requirement that the applicant submit a mitigation plan that would reduce

the adverse effects on the aquatic environment to the minimal level. When mitigation is

required, no work in waters of the United States may occur until the district engineer has
approved a specific mitigation plan.

28. Single and Complete Project. The activity must be a single and complete project.
The same NWP cannot be used more than once for the same single and complete project.
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IEPA REGIQNAL CONDITIONS
[LLINOIS ENVIRONMENTAL PROTECTION AGENCY

1021 NortH GRAND AVENUE EasT, P.O. Box 19276, SPRINGFIELD, ILLINOIS 62794-9276 —( 217) 782-3397
Janes R, THomPson CenTER, 100 WesT RanpovprH, Suime 11-300, CHicaco, IL 60601 - (312) 814-6026

RoD R. BLAGOJEVICH, GOVERNOR DougGLas P. SCoTT, DIRECTOR

217/782-3362 HECEIVED
MAY 1 4 2007
MAY 1 0 2007 CEMVR-OD-P

Rock Island District
Corps of Engineers
Clock Tower Building
Rock Island, IL 61201

Re: Final Notice of Issuance of Nationwide Permits, March 12, 2007
Section 401 Certifications, Denials, and Regional Conditions

Gentlemen:

On March 12, 2007 the Corps of Engineers issued the final notice concerning the disposition of the
expiring Nationwide Permits (NWPs) under Section 10 of the 1899 Rivers and Harbors Act and Section
404 of the Clean Water Act.

Based on our review of the final rules, Section 401 certifications are hereby issued for the following
NWPs without conditions:

NWP 4 - Fish and Wildlife Harvesting, Enhancement, and Attraction Device and Activities
NWP 5 - Scientific Measuring Devices

NWP 7 - Outfall Structures and Associated Intake Structures

NWP 20 - Qil Spill Cleanup

NWP 22 - Removal of Vessels

NWP 36 - Boat Ramps

NWP 45 — Emergency Repair Activities

In addition, the following NWPs are hereby issued Section 401 certifications subject to the regional
conditions as indicated below:

NWP 3 - Maintenance. Refer to Regional Conditions contained in Attachment 1

NWP 6 - Survey Activities, Refer to Regional Conditions contained in Attachment 2

NWP 12 - Utility Line Activities. Refer to Regional Conditions contained in Attachment 3

NWP 13 - Bank Stabilization. Refer to Regional Conditions contained in Attachment 4

Rockroro - 4302 North Main Street, Rackford, IL 61103 - (815) 987-7760 »  Des PLanes — 8511 W. Harrison St., Des Plaines, IL 60016 - (847) 204-4000
ELGIN = 595 South State, Elgin, IL 60123 — (847) 608-3131 » PeoRria - 5415 N, University St., Peoria, IL 61614 - (309) 693-5463
Bureau OF LanD - PEORIA — 7620 M. University 5t.,, Peoria, IL 61614 - (309) 693-5462 =  CHaMPAIGN — 2125 South First Street, Champaign, IL 61820 - (217) 278-5800
SPRINGFIELD — 4500 5. Sixth Street Rd., Springfield, IL 62706 - (217) 786-6892 + CoLunsviLLE — 2009 Mall Street, Collinsville, IL 62234 — (618) 346-5120

Marion - 2309 W, Main St., Suite 116, Marion, IL 62959 — (618) 993-7200
e
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NWP 14 - Linear Transportation Projects. Refer to Regional Conditions contained in
Attachment 5

NWP 27 - Aquatic Habitat Restoration. Establishment, and Enhancement Activities. All
activities conducted under NWP 27 shall be in accordance with the provisions of 35 Il. Adm.

Code 405.108. Work in reclaimed surface coal mine areas are required to obtain prior
authorization from the Illinois EPA for any activities that result in the use of acid-producing mine

refuse.

NWP 33 - Temporary Construction, Access and Dewatering. Refer to Regional Conditions
contained in Attachment 6

NWP 38 - Cleanup of Hazardous and Toxic Waste. Refer to Regional Conditions contained in
Attachment 7

NWP 41 - Reshaping Existing Drainage Ditches. Refer to Regional Conditions contained in
Attachment 8

NWP 46 - Discharges into Ditches. Refer to Regional Conditions contained in Attachment 9

NWP 47 - Pipeline Safety Program Designated Time Sensitive Inspections and Repairs. Refer to

Regional Conditions contained in Attachment 10

Section 401 Certification is denied for the following NWPs:

NWP 15 - U.S. Coast Guard Approved Bridges

NWP 16 - Return Water from Upland Contained Disposal Areas
NWP 17 - Hydropower Projects

NWP 18 - Minor Discharges

NWP 19 - Minor Dredging

NWP 21 - Surface Coal Mining Activities

NWP 23 - Approved Categorical Exclusions

NWP 25 - Structural Discharges

NWP 29 - Residential Development

NWP 30 - Moist Soil Management for Wildlife

NWP 31 - Maintenance of Existing Flood Control Facilities
NWP 32 - Completed Enforcement Actions

NWP 34 - Cranberry Production Activities

NWP 37 - Emergency Watershed Protection and Rehabilitation
NWP 39 - Commercial, and Institutional Developments

NWP 40 - Agricultural Activities

NWP 42 - Recreational Facilities

NWP 43 - Stormwater Management Facilities

NWP 44 — Mining Activities
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NWP 48 - Commercial Shellfish Aquaculture Activities
NWP 49 - Coal Remining Activities
NWP 50 - Underground Coal Mining Activities

Should you have any questions or comments regarding the content of this letter, please contact me or my
staff at the above telephone number and address.

Sincerely

Bruce J. Yurdin
Manager, Watershed Management Section
Bureau of Water

cc: Records Unit
CoE, Chicago District
CoE, Louisville District
CoE, Memphis District
CoE, St. Louis District
IDNR, OWR, DWRM, Schaumburg and Springfield
USEPA, Region 5
USFWS, Rock Island, Barrington and Marion
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Attachment 1

ILLINOIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 3

1. The applicant shall not cause:
A. violation of applicable pravisions of the Illinois Environmental Protection Act;
B. water pollution defined and prohibited by the Illinois Environmental Protection Act;
C. violation of applicable water quality standards of the Illinois Pollution Control Board, Title
35, Subtitle C: Water Pollution Rules and Regulation; or
D. interference with water use practices near public recreation arcas or water supply intakes.

2. Any spoil material excavated, dredged or otherwise produced must not be returned to the waterway
but must be deposited in a self-contained area in compliance with all state statues, as determined by
the Illinois EPA.

3. Any backfilling must be done with clean material and placed in a manner to prevent violation of
applicable water quality standards.

4. The applicant for Nationwide Permit shall provide adequate planning and supervision during the
project construction period for implementing construction methods, processes and cleanup
procedures necessary to prevent water pollution and control erosion.

5. All areas affected by construction shall be mulched and seeded as soon after construction as possible.
The applicant for Nationwide 3 shall undertake necessary measures and procedures to reduce erosion
during construction. Interim measures to prevent erosion during construction shall be taken and may
include the installation of staked straw bales, sedimentation basins and temporary mulching. All
construction within the waterway shall be conducted during zero or low flow conditions. The
applicant for Nationwide 3 shall be responsible for obtaining an NPDES Storm Water Permit prior to
initiating construction if the construction activity associated with the project will result in the
disturbance of 1 (one) or more acres, total land area. An NPDES Storm Water Permit may be
obtained by submitting a properly completed Notice of Intent (NOI) form by certified mail to the
Agency's Division of Water Pollution Control, Permit Section.

6. The applicant for Nationwide 3 shall implement erosion control measures consistent with the
“INlinois Urban Manual” (IEPA/USDA, NRCS; 2002).

7. Temporary work pads, cofferdams, access roads and other temporary fills shall be constructed of
clean coarse aggregate or non-erodible non-carthen fill material that will not cause siltation.
Sandbags, pre-fabricated rigid materials, sheet piling, inflatable bladders and fabric lined basins may
be used for temporary facilities.

8. The applicant for Nationwide 3 that uses temporary work pads, cofferdams, access roads and other

temporary fills in order to perform work in creeks, streams, or rivers shall maintain flow in these
waters by utilizing dam and pumping, fluming, culveris or other such techniques.
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Attachment 2

ILLINOIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 6

1. The applicant shall not cause:
A. violation of applicable provisions of the Illinois Environmental Protection Act;
B. water pollution defined and prohibited by the Illinois Environmental Protection Act;
C. wviolation of applicable water quality standards of the Illinois Pollution Control Board, Title
35, Subtitle C: Water Pollution Rules and Regulation; or
D. interference with water use practices near public recreation areas or water supply intakes.

2. The applicant for Nationwide Permit shall provide adequate planning and supervision during the
project construction period for implementing construction methods, processes and cleanup
procedures necessary to prevent water pollution and control erosion.

3. Material resulting from trench excavation within surface waters of the State may be temporarily
gidecast adjacent o the treiich excavation provided that: ’ i

A. Sidecast material is not placed within a creek, stream, river or other flowing water body such
that material dispersion could occur;

B. Side cast material is not placed within ponds or other water bodies other than wetlands; and

C. Sidecast material is not placed within a wetland for a period longer than twenty (20) calender
days. Such sidecast material shall either be removed from the site , or used as backfill (refer
to Condition 4 and 5).

4. Backfill used within trenches passing through surface water of the State, except wetland areas, shall
be clean course aggregate, gravel or other material which will not cause siltation. Excavated material
may be used only if:

A. Particle size analysis is conducted and demonstrates the matcrial to be at least 80% sand or
larger size material, using a #230 U.S. sieve; or
B. Excavation and backfilling are done under dry conditions.

5. Backfill used within trenches passing through wetland areas shall consist of clean material which
will not cause siltation. Excavated material shall be used to the extent practicable, with the upper six
(6) to twelve (12) inches backfilled with the topsoil obtained during french excavation.

6. Temporary work pads shall be constructed of clean coarse aggregate or non-erodible non-earthen fill
material that will not cause siltation, Sandbags, pre-fabricated rigid materials, sheet piling, inflatable
bladders and fabric lined basins may be used for temporary facilities.

7. The applicant for Nationwide 6 that uses temporary work pads in order to perform work in creeks,

streams, or rivers shall maintain flow in the these waters by utilizing dam and pumping, fluming,
culverts or other such techniques.

123



FAP Route 331 (IL 13)
Project NHF-0331 (054)
Section (I-3, I-2)N-1, TS-1
Williamson County
Contract No. 78133

Page 6
Nationwide Permits

Attachment 3

ILLINOIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 12

The Illinois Environmental Protection Agency hereby issues Section 401 water quality certification
applicable to Nationwide Permit 12. Department of the Army (DA) authorization pursuant to Section
404 of the Clean Water Act (33 U.S.C. 1344) under Nationwide 12 will be subject to the Illinois EPA
conditions in addition to the conditions imposed by the Corps of Engineers, issued with the Nationwide
Permits. The affected geographical area is the entire State of Illinois and all waters of the United States
on the border and therein.

1. Case-specific water quality certification from the Illinois EPA will be required for activities in the
following waters:
Chicago Sanitary and Ship Canal
Calumet-Sag Channel
Little Calumet River
Grand Calumet River
Calumet River
South Branch of the Chicago River (including the South Fork)
North Branch of the Chicago River (including the East and West Forks and the Skokie
Lagoons)
Chicago River (Main Stem)
Lake Calumet
Des Plaines River
Fox River (including the Fox Chain of Lakes)
Saline River (in Hardin County)
. Richland Creek (in St, Clair and Monroe Counties)
Lalke Michigan
Rock River (in Winnebago County)
Illinois River upsireamn of mile 229.6 (Illinois Route 178 bridge)
Tllinois River between mile 140,0 and 182.0
Pettibone Creek (in Lake County)
DuPage River (including the East and West Branches)
Salt Creck (Des Plaines River Watershed)
‘Waukegan River (including the South Branch)
All Public and Food Processing Water Supplies with surface intake facilities . The Illinois
EPA’s Burcau of Water, Watershed Management Section at 217/782-3362 may be contacted
for information on these water supplies.

JCHNPQONFQOZErRA-TLn QEEUOW>

2. Section 401 is hercby issued for all other waters, with the following conditions:

A. The applicant for Nationwide Permit 12 shall not cause:
i, violation of applicable provisions of the Illinois Environmental Protection Act;
ii. water pollution defined and prohibited by the Illinois Environmental Protection Act;
iii. violation of applicable water quality standards of the Illinois Pollution Control
Board, Title 35, Subtitle C: Water Pollution Rules and Regulation; or
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G.

iv. interference with water use practices near public recreation areas or water supply
intakes.

The applicant for Nationwide Permit shall provide adequate planning and supervision during
the project construction period for implementing construction methods, processes and
cleanup procedures necessary to prevent water pollution and control erosion.

Material resulting from trench excavation within surface waters of the State may be
temporarily sidecast adjacent to the trench excavation provided that;
i, Sidecast material is not placed within a creek, stream, river or other flowing water
body such that material dispersion could occur;
ii. Side cast material is not placed within ponds or other water bodies other than
wetlands; and
iil, Sidecast material is not placed within a wetland for a period longer than twenty (20)
calender days. Such sidecast material shall either be removed from the site (refer to
Condition 2.F), or used as backfill (refer to Condition 2.D and 2.E).

Backfill used within {renches passing through surface water of the State, except wetland
areas, shall be cledn course aggregate, gravel or other material which will not cause siltation,
pipe damage during placement, or chemical corrosion in place. Excavated material may be
used only if:
i. Particle size analysis is conducted and demonstrates the material to be at least 80%
sand or larger size material, using a #230 U.S. sieve; or
ii. Excavation and backfilling are.done under.dry conditions.

Backfill used within trenches passing through wetland areas shall consist of clean material
which will not cause siltation, pipe damage during placement, or chemical corrosion in place.
Excavated material shall be used to the extent practicable, with the upper six (6) to twelve
(12) inches backfilled with the topsoil obtained during trench excavation.

All material excavated which is not being used as backfill as stipulated in Condition 2.D and
2.E shall be stored or disposed in self-contained areas with no discharge to waters of the
State. Material shall be disposed of appropriately under the regulations at 35 11, Adm. Code
Subtitle G.

All areas affected by construction shall be mulched and seeded as soon after construction as
possible. The applicant for Nationwide 12 shall undertake necessary measures and
procedures to reduce erosion during construction. Interim measures to prevent erosion
during construction shall be taken and may include the installation of staked straw bales,
sedimentation basins and temporary mulching. All construction within the waterway shall be
conducted during zero or low flow conditions, The applicant for Nationwids 12 shall be
responsible for obtaining an NPDES Storm Water Permit required by the federal Clean
Waeter Act prior to initiating construction if the construction activity associated with the
project will result in the disturbance of 1 (one) or more acres, total land area. An NPDES
Storm Water Permit may be obtained by submitting a properly completed Notice of Intent
(NOI) form by certified mail to the Agency's Division of Water Pollution Control, Permit
Section,

The applicant for Nationwide 12 shall implement erosion control measures consistent with
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the “Illinois Urban Manual” (IEPA/USDA, NRCS,; 2002).

1, The use of directional drilling to install utility pipelines below surface waters of the State is
hereby certified provided that:

i.  All pits and other construction necessary for the directional drilling process are
located outside of surface waters of the State;

ii. All drilling fluids shall be adequately contained such that they cannot make their
way to surface waters of the State. Such fluids shall be treated as stipulated in
Condition 2.F; and

iii. Erosion and sediment control is provided in accordance with Conditions 2.B, 2.G,
and 2.H.

J.  Temporary work pads, cofferdams, access roads and other temporary fills shall be
constructed of clean coarse aggregate or non-erodible non-carthen fill material that will not
cause siltation. Material excavated or dredged from the surface water or wetland shall not be
used to construct the temporary facility. Sandbags, pre-fabricated rigid materials, sheet
piling, inflatable bladders and fabric lined basins may be used for temporary facilities.

"K. The applicant for Nationwide 12 that uses temporary work pads, cofférdams, access roads or
other temporary fills in order to perform work in creeks, streams, or rivers for construction
activities shall maintain flow in the these waters during such construction activity by
utilizing dam and pumping, fluming, culverts or other such techniques,

L. Permaneniaccess roads shall be constructed of clean-coarse aggregate or non-eredible non-
earthen fill material that will not cause siltation. Material excavated or dredged from the
surface water or wetland shall not be used to construct the access road in waters of the state.
The applicant for Nationwide 12 that constructs access roads shall maintain flow in creeks,
streams and rivers by installing culverts, bridges or other such techniques.

M. Case specific water quality certification from Illinois EPA will be required for projects that
involve dredge and fill activities in bogs, fens or forested wetlands defined as follows:

i. A bogis alow nutrient peatland, usually in a glacial depression, that is acidic in the
surface stratum and ofien dominated at least in part by the genus Sphagnum. P.

ii. A fenis a peatland, herbaceous (including calcareous floating mats) or wooded, with
calcarcous groundwater flow.

iii. A forested wetland is a wetland dominated by native woody vegetation with at Icast
one of the following species or genera present: Carya spp., Cephalanthus
occidetalis, Cornus alternifolia, Fraxinus nigra, Juglans cinerea, Nyssa sylvatica,
Querus spp,, Thuja occidentalius, Betula nigra, Betula alleghaniensis, Betula
papyrifera, Fagus grandfolia.
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Attachment 4

ILLINOIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 13

1. The bank stabilization activities shall not exceed 500 linear feet.

2. Asphalt, bituminous material and concrete with protruding material such as reinforcing bars or mesh
shall not be:
A. used for backfill;
B. placed on shorelines/streambanks; or
C. placed in waters of the State.

3. Any spoil material excavated, dredged or otherwise produced must not be retumed to the waterway
but must be deposited in a self-contained area in compliance with all state statues, as determined by
the Tllinois EPA.

4, Any backfilling must be done with clean material and placed in a manner to prevent violation of
applicable water quality standards.

5. The applicant shall consider installing bioengineering practices in lieu of structural practices of bank
stabilization to minimize impacts to the lake, pond, river or stream and enhance aquatic habitat.
Bioengineering techniques may include, but are not limited to:

A. adequately sized riprap or A-Jack structures keyed into the toe of the slope with native
plantings on the banks above;

vegelated geogrids;

coconut fiber (coir) logs;

live, woody vegetative cuttings, fascines or stumps;

brush layering; and

soil lifts.

swmoaw
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Attachment 5§

ILLINOIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 14

1. The affected area of the stream channel shall not exceed 100 linear feet, as measured along the
stream corridor.

2. Any spoil material excavated, dredged or otherwise produced must not be returned to the waterway
but must be deposited in a self-contained area in compliance with all state statues, as determined by
the Ilinois EPA

3. Any backfilling must be done with clean material and placed in a manner to prevent violation of
applicable water quality standards.

4, The applicant shall not cause:
A. violation of applicable provisions of the Illinois Environmental Protection Act;
B. water pollution defined and prohibited by the Illinois Environmental Protection Act;
C. violation of applicable water quality stafidards of the Illinois Pollution Control Board, Title
35, Subtitle C: Water Pollution Rules and Regulation; or
D. interference with water use practices near public recreation areas or water supply intakes.

5. All areas affected by construction shall be mulehed and seeded as soon after construction as possible.
The applicant shall undertake necessary measures. and procedures fo reduce erosion during
construction. Interim measures to prevent erosion during construction shall be taken and may
include the installation of staked straw bales, sedimentation basins and temporary mulching, All
construction within the waterway shall be conducted during zero or low flow conditions. The
applicant shall be responsible for obtaining an NPDES Storm Water Permit prior to initiating
construction if the construction activity associated with the project will result in the disturbance of 1
(one) or more acres, total land area. An NPDES Storm Water Permit may be obtained by submitting
a properly completed Notice of Intent (NOI) form by certified mail to the Agency's Division of Water
Pollution Control, Permit Section.

6. The applicant shall implement erosion control measures consistent with the “Illinois Urban Manual™
(IEPA/USDA, NRCS; 2002).

7. Temporary work pads, cofferdams, access roads and other temporary fills shall be constructed of
clean coarse aggregate or non-erodible non-garthen fill material that will not cause siltation.
Sandbags, pre-fabricated rigid materials, sheet piling, inflatable bladders and fabric lined basins may
be used for temporary facilities.

8. The applicant for Nationwide Permit 14 that uses temporary work pads, cofferdams, access roads and
other temporary fills in order to perform work in creeks, streams, or rivers shall maintain flow in
these waters by utilizing dam and pumping, fluming, culverts or other such techniques,

9. Case specific water quality certification from Illinois EPA will be required for projects that involve
dredge and fill activities in bogs, fens or forested wetlands defined as follows:
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A. A bog is a low nutrient peatland, usually in a glacial depression, that is acidic in the surface
stratum and often dominated at least in part by the genus Sphagnum. P.
B. A fenis a peatland, herbaceous (including calcareous floating mats) or wooded, with

calcareous groundwater flow.
C. A forested wetland is a wetland dominated by native woody vegetation with at least one of

the following species or genera present: Carya spp., Cephalanthus occidetalis, Cornus
alternifolia, Fraxinus nigra, Juglans cinerea, Nyssa sylvatica, Querus spp,, Thuja
occidentalius, Betula nigra, Betula alleghaniensis, Betula papyrifera, Fagus grandfolia.
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Attachment 6

JLLINOIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 33

1. Any spoil material excavated, dredged or otherwise produced must not be returned to the waterway
but must be deposited in a self-contained area in compliance with all state statues, as determined by
the Illinois EPA.

2, Any backfilling must be done with clean material and placed in a manner to prevent violation of
applicable water quality standards.

3. The applicant shall not cause:
A, violation of applicable provisions of the Illincis Environmental Protection Act;
B. water pollution defined and prohibited by the Illinois Environmental Protection Act;
C. violation of applicable water quality standards of the Illinois Pollution Control Board, Title
35, Subtitle C: Water Pollution Rules and Regulation; or o
D. interference with water use practices near public recreation arcas or waler supply intakes.

4. All areas affected by construction shall be mulched and seeded as soon after construction as possible.
The applicant shall undertake necessary measures and procedures to reduce erosion during
construction, Interim-measures to prevent-erosion during construction-shall be taken-and may
include the installation of staked straw bales, sedimentation basins and temporary mulching, All
construction within the waterway shall be conducted during zero or low flow conditions. The
applicant shall be responsible for obtaining an NPDES Storm Water Permit prior to initiating
construction if the construction activity associated with the project will result in the disturbance of 1
(one) or more acres, total land area. An NPDES Storm Water Permit may be obtained by submitting
a properly completed Notice of Intent (NOI) form by certified mail to the Agency's Division of Water
Pollution Control, Permit Section.

5. The applicant shall implement erosion control measures consistent with the “Illinois Urban Manual”
(IEPA/USDA, NRCS; 2002).

6. Temporary work pads, cofferdams, access roads and other temporary fills shall be constructed of
clean coarse aggregate or non-erodible non-earthen fill material that will not cause siltation.
Sandbags, pre-fabricated rigid materials, sheet piling, inflatable bladders and fabric lined basins may
be used for temporary facilities.

7. The applicant for Nationwide Permit 33 that uses temporary work pads, cofferdams, access roads and

other temporary fills in order to perform work in creeks, streams, or rivers shall maintain flow in
these waters by utilizing dam and pumping, fluming, culverts or other such techniques.
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Attachment 7

ILLINOQIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 38

1. The applicant shall not cause:
A, violation of applicable provisions of the Illinois Environmental Protection Act;
B. water pollution defined and prohibited by the Illinois Environmental Protection Act;
C. violation of applicable water quality standards of the Illinois Pollution Control Board, Title
35, Subtitle C: Water Pollution Rules and Regulation; or
D. interference with water use practices near public recreation areas or water supply intakes.

2, Inaddition to any actions required of the NWP applicant with respect to the “Notification” General
Condition 27, the applicant shall notify the Illinois EPA, Bureau of Water, of the specific activity.
This notification shall include information concerning the orders and approvals that have been or will
be obtained from the Illinois EPA Bureau of Land (BOL), for all cleanup activities under BOL
jurisdiction or for which authorization or approval is sought from BOL for no further remedial
action.

3. This certification for Nationwide Permit 38 is not valid for activities that do not require or will not
receive authorization or approval from the BOL.
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Attachment 8

ILLINOIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 41

1. The applicant shall not cause:

. violation of applicable provisions of the Illinois Environmental Protection Act;

water pollution defined and prohibited by the Illinois Environmental Protection Act;
violation of applicable water quality standards of the Itlinois Pollution Control Board, Title
35, Subtitle C: Water Pollution Rules and Regulation; or

D. interference with water use practices near public recreation areas or water supply intakes.

oWy

2. The applicant for Nationwide Permit shall provide adequate planning and supervision during the
project construction period for implementing construction methods, processes and cleanup
procedures necessary to prevent water pollution and control erosion.

3. Any spoil material excavated, dredged or otherwise produced must not be returned to the waterway
but must be deposited in a self-contained area in compliance with all state statues, regulations and
permit requitements with no discharge to waters of the State unless a permit has been issued by the
Illinois EPA. Any backfilling must be done with clean material and placed in a manner to prevent
violation of applicable water quality standards.

4, All areas affected by construction shall be mulched and seeded as soon after construction as possible.
The applicant shall undertake necessary measures and procedures to reduce erosion during
construction. Interim measures to prevent erosion during construction shall be taken and may
include the installation of staked straw bales, sedimentation basins and temporary mulching. All
consiruction within ftie watérway shall bé condicted during Zero or low flow conditions. The
applicant shall be responsible for obtaining an NPDES Storm Water Permit prior to initiating
construction if the construction activity associated with the project will result in the disturbance of 1
(one) or more acres, total land area, An NPDES Storm Water Permit may be obtained by submitting
a properly completed Notice of Intent (NOI) form by certified mail to the Agency's Division of Water
Pollution Control, Permit Section.

5. The applicant shall implement erosion control measures consistent with the “Tllinois Urban Manual”
(IEPA/USDA, NRCS; 2002).

6. The applicant is advised that the following permit(s) must be obtained from the Agency: permits to
construct sanitary sewers, water mains and related facilities prior to construction.

7. The proposed work shall be constructed with adequate erosion control measures (i.e., silt fences,

straw bales, ete.) to prevent transport of sediment and materials to the adjoining wetlands and/or
streams.
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Attachment 9

ILLINOIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 46

1. The applicant shall not cause:
A. violation of applicable provisions of the Illinois Environmental Protection Act;
B. water pollution defined and prohibited by the Illinois Environmental Protection Act;
C. violation of applicable water quality standards of the Illinois Pollution Control Board, Title
35, Subtitle C: Water Pollution Rules and Regulation; or
D, interference with water use practices near public recreation areas or water supply intakes.

2. The applicant for Nationwide Permit shall provide adequate planning and supervision during the
project construction period for implementing construction methods, processes and cleanup
procedures necessary to prevent water pollution and control erosion.

3. Any spoil material excavated, dredged or otherwise produced must not be returned to the waterway
but must be deposited in a self-contained area in compliance with all state statues, regulations and
permit requirements with no discharge to waters of the State unless a permit has been issued by the
Nlinois EPA, Any backfilling must be done with clean material and placed in a manner to prevent
violation of applicable water quality standards.

4, All areas affected by construction shall be mulched and seeded as soon after construction as possible.
The applicent shall undertake necessary measures and procedures fo reduce erosion during
construction. Interim measures to prevent erosion during construction shall be taken and may
include the installation of staked straw bales, sedimentation basins and temporary mulching. All
construction within the waterway shall be conducted diring zero or low flow conditions. The
applicant shall be responsible for obtaining an NPDES Storm Water Permit prior to initiating
construction if the construction activity associated with the project will result in the disturbance of 1
(one) or more acres, total land area. An NPDES Storm Water Permit may be obtained by submitting
a properly completed Notice of Intent (NOI) form by certified mail to the Agency's Division of Water
Pollution Control, Permit Section.

5. The applicant shall implement erosion control measures consistent with the “Illinois Urban Manual™
(IEPA/USDA, NRCS; 2002).

6. The applicant is advised that the following permit(s) must be obtained from the Agency: permits to
construct sanitary sewers, water mains and related facilities prior to construction,

7. The proposed work shall be constructed with adequate erosion control measures (i.e., silt fences,
straw bales, etc.) to prevent transport of sediment and materials to the adjoining wetlands and/or
streams.

8. The applicant shall not sever the connection between upstream and downstream surface waters of the
State by the discharge of dredged or fill material into ditches.
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Attachment 10

ILLINOIS EPA WATER QUALITY CERTIFICATION
REGIONAL CONDITIONS FOR NATIONWIDE PERMIT 47

The Illinois Environmental Protection Agency hereby issues Section 401 water quality certification
applicable to Nationwide Permit 47. Department of the Army (DA) authorization pursuant to Section
404 of the Clean Water Act (33 U.S.C. 1344) under Nationwide 47 will be subject to the Illinois EPA
conditions in addition to the conditions imposed by the Corps of Engineers, issued with the Nationwide
Permits. The affected geographical area is the entire State of Illinois and all waters of the United States
on the border and therein.

1. Case-gpecific water quality certification from the Illinois EPA will be required for the discharge of
dredged materials in the following waters :

Chicago Sanitary and Ship Canal
Calumet-Sag Channel
Little Calumet River
Grand Calumet River
Calumet River
South Branch of the Chicago River (including the South Fork)
North Branch of the Chicago River (including the East and West Forks and the Skokie
Lagoons)
Chicago River (Main Stem)
Lake Calumet
Des Plaines River
Fox River (including the Fox Chain of Lakes)
Saline River (in Hardin County)
. Richland Creek (in St. Clair and Monroe Counties)
Lake Michigan
Rock River (in Winnebago County)
Tllinois River upstream of mile 225.6 (Illinois Route 178 bridge)
Illinois River between mile 140.0 and 182.0
Pettibone Creek (in Lake County)
DuPage River (including the East and West Branches)
Salt Creek (Des Plaines River Watershed)
Waukegan River (including the South Branch)
All Public and Food Processing Water Supplies with surface intake facilities. The Illinois
EPA’s Bureau of Water, Watershed Management Section can be contacted at 217-782-3362
for further information on these water supplies.

dOSMEONOZEIASNT QEEUOW»
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2. Section 401 is hereby issued for all other waters and for projects in the waters identified in Condition
1 that do not involve discharge of dredged materials , with the following conditions:

A, The applicant shall not cause: '
i. violation of applicable provisions of the Illinois Environmental Protection Act;
ii. water pollution defined and prohibited by the Illinois Environmental Protection Act;
iii. viclation of applicable water quality standards of the Illinois Pollution Control
Board, Title 35, Subtitle C: Water Pollution Rules and Regulation; or
iv. interference with water use practices near public recreation areas or water supply
intakes.

B. The applicant for Nationwide Permit shall provide adequate planning and supervision during
the project construction period for implementing construction methods, processes and
cleanup procedures necessary to prevent water pollution and conirol erosion,

C. Allareas affected by construction shall be mulched and seeded as soon after construction as
possible. The applicant shall undertake necessary measures and procedures to reduce
erosion during construction, Interim measures to prevent erosion during consfruction shall
be taken and may include the installation of staked straw bales, sedimentation basins and
temporary mulching, All construction within the waterway shall be conducted during zero or
low flow conditions, The applicant shall be responsible for obtaining an NPDES Storm
Water Permit required by the Clean Water Act prior to initiating construction if the
construction activity associated with the project will result in the disturbance of 1 (one) or
more acres, total land area. An NPDES Storm Water Permit may be obtained by submitting
a properly completed Notice of Intent (NOI) form by certified mail to the Agency's Division
of Water Pollution Control, Permit Section

D. The applicant shall implement erosion control measures consistent with the “Illinois Urban
Manual” (IEPA/USDA, NRCS; 2002).

E. Backfill used within trenches passing through wetland areas shall consist of clean material
which will not cause siltation, pipe damage during placement, or chemical corrosion in place.
Excavated material shall be used to the extent practicable, with the upper six (6) to twelve
(12) inches backfilled with the topsoil obtained during trench excavation.

F. All material excavated which is not being used as baclfill as stipulated in Condition 2.F and
2.G shall be stored or disposed in self-contained areas with no discharge to waters of the
State. Material shall be disposed of appropriately under the regulations at 35 Il. Adm. Code
Subtitle G.

G. The use of directional drilling to install utility pipelines below surface waters of the State is
hereby certified provided that:

1. All pits and other construction necessary for the directional drilling process are
located outside of surface waters of the State;

ii. All drilling fluids shall be adequately contained such that they cannot make their
way to surface waters of the State. Such fluids shall be treated as stipulated in
Condition 2.H; and

iii. Erosion and sediment control is provided in accordance with Conditions 2.B, 2.C,
and 2.D.
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H. Temporary work pads, cofferdams, access roads and other temporary fills shall be
constructed of clean coarse aggregate or non-erodible non-earthen fill material that will not
cause siltation, Material dredged or excavated from the surface water or wetland shall not be
used to construct the temporary facility. Sandbags, pre-fabricated rigid materials, sheet
piling, inflatable bladders and fabric lined basins may be used for temporary facilities.

I The applicant for Nationwidc 47 that uscs temporary work pads, cofferdams, access roads or
other temporary fills in order to perform work in creeks, streams, or rivers for construction
activities shall maintain flow in the these waters during such construction activity by
utilizing dam and pumping, fluming, culverts or other such techniques.
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STORM WATER POLLUTION PREVENTION PLAN

llinois Department

of Transportation Storm Water Pollution Prevention Plan
Route FAP 331 . Marked _ lllinois 13
Section _ (I-3,1-2)N-1 TS-1 Project.No.

‘County _Williamson County

This plan has been prepared to comply with the provisions of the NPDES Permit Number |I:R1 0; i_ss'iléd by the Hlinois
Environmental Protection Agency for storm water discharges from Construction Site Activities..»

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to assure that qualified personnel properly gathered and evaluated the information
submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for
gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate and complete. |

am aware that there are significant penaities for submitting false information, including the possibility of fine and imprisonment
for knowing violations.

//7?%!96 X amai o fZ/.zr /1o

ignature : Date

iq‘:?.fg:'z./;ﬂ) Y éﬂgmrm

Title

1. SiteDeséription : ) e

L4

a. The following is a description of the construction activity which is the subject of this plan (use additional pages,
. as necessary): :
This improvement begins at IL 148 and continues westerly on lllinois 13 to Briggs Road. The project involves
adding a third lane the length of the project, ‘signal modification and addition, drainage improvements, and box

culvert extension. Major items of work include PCC pavement, full depth HMA pavement, combination concre
curb and gutter, storm sewer,and traffic signals. '

b.  The following is a description of the intended sequence of major activities which will disturb soils for major
portions of the construction site, such as grubbing, excavation and grading (use additional pages, as necessary):
1. Utility Adjustments '
2. Installation of storm sewer and inlets during earthwork operations.

4. Earthwork operations performed will consist of cutting new ditches and backslopes, placing embankment,
and general grading.

C. The total area of the construction site is estimated tobe  35.0 acres,
The total area of the site that it is estimated will be disturbed by excavation, grading or other activities 15.0
acres.

d. The estimated runoff coefficients of the various areas of the site after construction activities are com pleted are
contained in the project drainage study which is hereby incorporated by reference in this plan. Information

describing the soils at the site is contained either in the Soils Report for the project, which is hereby incorporated
by reference, or in an attachment to this plan.

e. The design/project report, hydraulic report, or plan documents, hereby incorporated by reference, contain site
1

137



FAP Route 331 (IL 13)
Project NHF-0331 (054)
Section (I-3, I-2)N-1, TS-1
Williamson County
Contract No. 78133

map(s) indicating drainage patterns and approximate slopes anticipated after major grading activities, areas of
major soil disturbance, the location of major structural and nonstructural controls identified in the plan, the
location of areas where stabilization practices are expected to occur, surface waters (including wetlands), and
locations where storm water is discharged to a surface water.

f. The names of receiving water(s) and areal extent of wetland acreage at the site are in the design/project report
or plan documents which are incorporated by reference as a part of this plan.
Controls

This section of the plan addresses the various controls that will be implemented for each of the major construction
activities described in 1.b. above. For each measure discussed, the contractor that will be responsible for its
implementation is indicated. Each such contractor has signed the required certification on forms which are attached to,
and a part of, this plan:

a.

(ii)

Erosion and Sediment Controls

(i) Stabilization Practices.  Provided below is a description of interim and permanent stabilization practices,
including site-specific scheduling of the implementation of the practices. Site plans will ensure that
existing vegetation is preserved where attainable and disturbed portions of the site will be stabilized.
Stabilization practices may include: temporary seeding, permanent seeding, mulching, geotextiles, sod
stabilization, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other
appropriate measures. Except as provided in 2.a.(i).(A) and 2.b., stabilization measures shall be initiated
as soon as practicable in portions of the site where construction activities have temporarily or
permanently ceased, but in no case more than 14 days after the construction activity in that portion of the
site has temporarily or permanently ceased on all disturbed portions of the site where construction activity
will not occur for a period of 21 or more calendar days.

(A)  where the initiation of stabilization measures by the 14th day after construction activity temporarily
or permanently ceases is precluded by snow cover, stabilization measures shall be initiated as
soon as practicable thereafter.

Description of Stabilization Practices (use additional pages, as necessary):

1. Temporary Erosion Control Seeding - to be performed on all erod:blelbare earth areas every 7 days
as referred to in the Special Provisions.

2. Permanent Seeding - to be performed upon completion of final grading as specified in the Seeding
Calender and Special Provsions.

3. Erosion Control Blanket - to be placed on all areas designated in the plans that were hydraulically
determined to have flow velocities and shear stress that exceeds the maximum for seeding alone.

Structural Practices. Provided below is a description of structural practices that will be implemented, to the
degree attainable, to divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of
pollutants from exposed areas of the site. Such practices may include silt fences, earth dikes, drainage swales,
sediment traps, check dams, subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection,
rock outlet protection, reinforced soil retaining systems, gabions and temporary or permanent sediment basins.
The installation of these devices may be subject to Section 404 of the Clean Water Act.

Description of Structural Practices (use additional pages, as necessary):

1. Temporary Ditch Checks - used to prevent siltation, erosion or scour of the ditches and drainageways.
These are to be placed as shown in the plans.

2. Maintenance - required at all temporary erosion control devices throughout the construction period.

3. Inlet and Pipe Protection - to be placed on the upstream end of all culverts receiving drainage from disturbed
areas, thereby controlling loss of sediment from the job site. These are to be placed as shown in the plans.

4. Perimeter Erosion Barrier — used to prevent sediment loss by sheet flow. This item to be placed as shown
on the plans.

138



3.

FAP Route 331 (IL 13)
Project NHF-0331 (054)
Section (I-3, I-2)N-1, TS-1
Williamson County
Contract No. 78133

b. Storm Water Management

Provided below is a description of measures that will be installed during the construction process to control
pollutants in storm water discharges that will occur after construction operations have been completed. The
installation of these devices may be subject to Section 404 of the Clean Water Act.

U]

(i)

Such practices may include: storm water detention structures (including wet ponds); storm water
retention structures; flow attenuation by use of open vegetated swales and natural depressions;
infiltration of runoff on site; and sequential systems (which combine several practices). The practices
selected for implementation were determined on the basis of the technical guidance in Section
10-300 (Design Considerations) in Chapter 10 (Erosion and Sedimentation Control) of the lllinois
Department of Transportation Drainage Manual. If practices other than those discussed in
Section 10-300 are selected for implementation or if practices are applied to situations different
from those covered in Section 10-300, the technical basis for such decisions will be explained .
below.

Velocity dissipation devices will be placed at discharge locations and along the length of any outfall
channel as necessary to provide a non-erosive velocity flow from the structure to a water course so that
the natural physical and biological characteristics and functions are maintained and protected (e.g.,
maintenance of hydrologic conditions, such as the hydroperiod and hydrodynamics present prior to the
initiation of construction activities).

Description of Storm Water Management Controls (use additional pages, as necessary):

1. Permanent Seeding and on all disturbed areas that have been hydraulically determined to have flow
velocities and shear stress below levels that would cause erosion and scour.

2. Erosion Control Blanket placed prior to permanent seeding on all ditches that have been dydraulically
determined to have velocities and shear stress above levels allowable for seeding alone. This will
prevent erosion and scour.

3. Stone Rip Rap was utilized at pipe inlets and outlets with the potential for excess turbulence and a
history of erosion.

c. Other Controls

@

(i)

Waste Disposal. No solid materials, including building materials, shall be discharged into Waters of the
State, except as authorized by a Section 404 permit.

The provisions of this plan shall ensure and demonstrate compliance with applicable State and/or local
waste disposal, sanitary sewer or septic system regulations.

d. Approved State or Local Plans

The management practices, controls and provisions contained in this plan will be in accordance with IDOT
specifications, which are at least as protective as the requirements contained in the lllinois Environmental
Protection Agency’s lllinois Urban Manual, 1995. Procedures and requirements specified in applicable sediment
and erosion site plans or storm water management plans approved by local officials shall be described or
incorporated by reference in the space provided below. Requirements specified in sediment and erosion site
plans or site permits or storm water management site plans or site permits approved by local officials that are
applicable to protecting surface water resources are, upon submittal of an NOI to be authorized to discharge
under permit ILR10 incorporated by reference and are enforceable under this permit even if they are not
specifically included in the plan.

Description of procedures and requirements specified in applicable sediment and erosion site plans or storm
water management plans approved by local officials:

Not applicable

Maintenance
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The following is a description of procedures that will be used to maintain, in good and effective operating conditions,
vegetation, erosion and sediment control measures and other protective measures identified in this plan (use additional
pages, as necessary):

During construction of this project ditch checks and permanent seeding will be done in compliance with the guidelines
defined in the Special Provisions and plans. After the completion of the project, IDOT will maintain erosion control
measures either by its own forces or on a contractual basis as required.

Inspections

Qualified personnel shall inspect disturbed areas of the construction site which have not been finally stabilized,
structural control measures, and locations where vehicles enter or exit the site. Such inspections shall be conducted at
least once every seven (7) calendar days and within 24 hours of the end of a storm that is 0.5 inches or greater or
equivalent snowfall.

a. Disturbed areas and areas used for storage of materials that are exposed to precipitation shall be inspected for
evidence of, or the potential for, pollutants entering the drainage system. Erosion and sediment control
measures identified in the plan shall be observed to ensure that they are operating correctly. Where discharge
locations or points are accessible, they shall be inspected to ascertain whether erosion control measures are
effective in preventing significant impacts to receiving waters. Locations where vehicles enter or exit the site
shall be inspected for evidence of off site sediment tracking.

Based on the results of the inspection, the description of potential pollutant sources identified in section 1 above

b. and pollution prevention measures identified in section 2 above shall be revised as appropriate as soon as
practicable after such inspection. Any changes to this plan resulting from the required inspections shall be
implemented within 7 calendar days following the inspection.

A report summarizing the scope of the inspection, name(s) and qualifications of personnel making the

c. inspection, the date(s) of the inspection, major observations relating to the implementation of this storm water
pollution prevention plan, and actions taken in accordance with section 4.b. shall be made and retained as part
of the plan for at least three (3) years after the date of the inspection. The report shall be signed in accordance
with Part VI. G of the general permit. '

d. If any violation of the provisions of this plan is identified during the conduct of the construction work covered by
this plan, the Resident Engineer or Resident Technician shall complete and file an “Incidence of Noncompliance”
(ION) report for the identified violation. The Resident Engineer or Resident Technician shall use forms provided
by the lllinois Environmental Protection Agency and shall include specific information on the cause of
noncompliance, actions which were taken to prevent any further causes of noncompliance, and a statement
detailing any environmental impact which may have resulted from the noncompliance. All reports of
noncompliance shall be signed by a responsible authority in accordance with Part VI. G of the general permit.

The report of noncompliance shall be mailed to the following address:

lllinois Environmental Protection Agency
Division of Water Pollution Control

Attn: Compliance Assurance Section
1021 North Grand East

Post Office Box 19276

Springfield, lllinois 62794-9276

Non-Storm Water Discharges

Except for flows from fire fighting activities, sources of non-storm water that is combined with storm water discharges
associated with the industrial activity addressed in this plan must be described below. Appropriate pollution prevention
measures, as described below, will be implemented for the non-storm water component(s) of the discharge. (Use
additional pages as necessary to describe non-storm water discharges and applicable pollution control measures).

Not applicable.
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llinois Department
of Transportation Contractor Certification State

This certification statement is a part of the Storm Water Pollution Prevention Plan for the project described below, in
accordance with NPDES Permit No. ILR10, issued by the lilinois Environmental Protection Agency on May 14, 1998.

Project Information:

Route FAP 331 Marked lllinois 13
Section  ((I-3,1-2)N-1, TS-2 Project No.

County  Williamson County

| certify under penalty of law that | understand the terms of the general National Pollutant Discharge Elimination Systerr
(NPDES) permit (ILR 10) that authorizes the storm water discharges associated with industrial activity from the construs
site identified as part of this certification.

Signature : Date

Title

Name of Firm

Street Address

City State

Zip Code

Telephone Number
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ATTACHMENTS
A. Employment Preference for Appalachian Contracts

(included in Appalachian contracts only)
. GENERAL

1. These contract provisions shall apply to all word performed on
the contract by the contractor’'s own organization and with the
assistance of workers under the contractor's immediate
superintendence and to all work performed on the contract by
piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor
shall insert in each subcontract all of the stipulations contained in
these Required Contract Provisions, and further require their inclusion
in any lower tier subcontract or purchase order that may in turn be
made. The Required Contract Provisions shall not be incorporated by
reference in any case. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with
these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required
Contract Provisions shall be sufficient grounds for termination of the
contract.

4. A breach of the following clauses of the Required Contract
Provisions may also be grounds for debarment as provided in 29 CFR
5.12:

Section |, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4 and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section
IV (except paragraph 5) and Section V of these Required Contract
Provisions shall not be subject to the general disputes clause of this
contract. Such disputes shall be resolved in accordance with the
procedures of the U.S. Department of Labor (DOL) as set forth in 29
CFR 5, 6 and 7. Disputes within the meaning of this clause include
disputes between the contractor (or any of its subcontractors) and
the contracting agency, the DOL, or the contractor’'s employees or
their representatives.

6. Selection of Labor: During the performance of this contract, the
contractor shall not:

a. Discriminate against labor from any other State, possession,
or

territory of the United States (except for employment preference
for

Appalachian contracts, when applicable, as specified in
Attachment

A), or

b. Employ convict labor for any purpose within the limits of the

project unless it is labor performed by convicts who are on
parole,

supervised release, or probation.

1l. NONDISCRIMINATION
(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action
to assure equal opportunity as set forth under laws, executive orders,
rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60 (and
orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall
constitute the EEO and specific affirmative action standards for the
contractor’'s project activities under this contract. The Equal
Opportunity Construction Contract Specifications set forth under 41
CFR 60-4.3 and the provisions of the American Disabilities Act of
1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29
CFR 1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with the
following minimum specific requirement activities of EEO:

a. The contractor will work with the State highway agency
(SHA) and

the Federal Government in carrying out EEO obligations and in
their

review of his/her activities under the contract.

b. The contractor will accept as his operating policy the
following

statement: “It is the policy of this Company to assure that
applicants

are employed, and that employees are treated during
employment,

without regard to their race, religion, sex, color, national origin,
age or

disability. Such action shall include: employment, upgrading,

demotion, or transfer; recruitment or recruitment advertising;
layoff or

termination; rates of pay or other forms of compensation; and

selection for training, including apprenticeship,
preapprenticeship,

and/or on-the-job-training.”

2. EEO Officer: The contractor will designate and make known to
the SHA contracting officers an EEO Officer who will have the
responsibility for an must be capable of effectively administering and
promoting an active contractor program of EEO and who must be
assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor’s staff
who are authorized to hire, supervise, promote, and discharge
employees, or who recommend such action, or who are substantially
involved in such action, will be made fully cognizant of, and will
implement, the contractor’'s EEO policy and contractual
responsibilities to provide EEO in each grade and classification of
employment. To ensure that the above agreement will be met, the
following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering all
major aspects of the contractor’'s EEO obligations within thirty
days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor’'s EEO
policy will be placed in areas readily accessible to employees,



applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: “An Equal
Opportunity Employer.” All such advertisements will be placed in
publications having a large circulation among minority groups in the area
from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through
public and private employees referral sources likely to yield
qualified minority group applicants. To meet this requirement,
the contractor will identify sources of potential minority group
employees, and establish which such identified sources
procedures w hereby minority group applicants may be referred
to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the
extent that the system permits the contractor’'s compliance
with EEO contract provisions. (The DOL has held that where
implementation of such agreements have the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to
refer minority group applicants for employment. Information
and procedures with regard to referring minority group
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that
the discrimination may extend beyond the actions reviewed,
such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with his obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minority group and women employees,
and applicants for employment.

b. Consistent with the contractor’'s work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. Where feasible, 25
percent of apprentices or trainees in each occupation shall be

in their first year of apprenticeship or training. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision.

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of minority group and women employees
and will encourage eligible employees to apply for such training
and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use his/her best
efforts to obtain the cooperation of such unions to increase
opportunities for minority groups and women within the unions, and
to effect referrals by such unions of minority and female employees.
Actions by the contractor either directly or through a contractor’s
association acting as agent will include the procedures set forth
below :

a. The contractor will use best efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women
for membership in the unions and increasing the skills of
minority group employees and women so that they may qualify
for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO
clause into each union agreement to the end that such union
will be contractually bound to refer applicants without regard
to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the SHA and shall set forth what efforts have been made to
obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of minority and women referrals within
the time limit set forth in the collective bargaining agreement,
the contractor will, through independent recruitment efforts, fill
the employment vacancies without regard to race, color,
religion, sex, national origin, age or disability; making full
efforts to obtain qualified and/or quailifiable minority group
persons and women. (The DOL has held that it shall be no
excuse that the union with which the contractor has a
collective bargaining agreement providing for exclusive referral
failed to refer minority employees.) In the event the union
referral practice prevents the contractor from meeting the
obligations pursuant to Executive Order 11246, as amended,
and these special provisions, such contractor shall immediately
notify the SHA.

8. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability
in the selection and retention of subcontractors, including
procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and
suppliers of his/her EEO obligations under this contract.

b. Disadvantaged business enterprises (DBE), as defined in 49
CFR 23, shall have equal opportunity to compete for and perform
subcontracts which the contractor enters into pursuant to this
contract. The contractor will use his best efforts to solicit bids

from

and to utilize DBE subcontractors or subcontractors with
meaningful

minority group and female representation among their
employees.

Contractors shall obtain lists of DBE construction firms from SHA



personnel.
c. The contractor will use his best efforts to ensure
subcontractor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following
completion of the contract work and shall be available at reasonable
times and places for inspection by authorized representatives of the
SHA and the FHWA.

a. The records kept by the contractor shall document the
following:
(1) The number of minority and non-minority group members
and women employed in each work classification on the
project;
(2) The progress and efforts being made in cooperation with
unions, when applicable, to increase employment
opportunities for minorities and women;
(3) The progress and efforts being made in locating, hiring,
training,
qualifying, and upgrading minority and female employees; and
(4) The progress and efforts being made in securing the
services of
DBE subcontractors or subcontractors with meaningful minority
and
female representation among their employees.
b. The contractors will submit an annual report to the SHA
each July for the duration of the project, indicating the number
of minority, women, and non-minority group employees
currently engaged in each work classification required by the
contract work. This information is to be reported on Form
FHWA-1391. If on-the-job training is being required by special
provision, the contractor will be required to collect and report
training data.

Ill. NONSEGREGATED FACILITIES
(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or
subcontract, or the consummation of this material supply agreement
or purchase order, as appropriate, the bidder, Federal-aid
construction contractor, subcontractor, material supplier, or vendor,
as appropriate, certifies that the firm does not maintain or provide for
its employees any segregated facilities at any of its establishments,
and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities
are maintained. The firm agrees that a breach of this certification is
a violation of the EEO provisions of this contract. The firm further
certifies that no employee will be denied access to adequate facilities
on the basis of sex or disability.

b. As used in this certification, the term “segregated facilities”
means any waiting rooms, work areas, restrooms and washrooms,
restaurants and other eating areas, timeclocks, locker rooms, and
other storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
facilities provided for employees which are segregated by explicit
directive, or are, in fact, segregated on the basis of race, color,
religion, national origin, age or disability, because of habit, local
custom, or otherwise. The only exception will be for the disabled
when the demands for accessibility override (e.g. disabled parking).

c. The contractor agrees that it has obtained or will obtain
identical certification from proposed subcontractors or material
suppliers prior to award of subcontracts or consummation of material
supply agreements of $10,000 or more and that it will retain such
certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE
(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects located

on roadw ays classified as local roads or rural minor collectors, which
are exempt.)

1.

General:

a. All mechanics and laborers employed or working upon the
site of the work will be paid unconditionally and not less often
than once a week and without subsequent deduction or rebate
on any account [except such payroll deductions as are
permitted by regulations (29 CFR 3) issued by the Secretary of
Labor under the Copeland Act (40 U.S.C. 276c)] the full
amounts of wages and bona fide fringe benefits (or cash
equivalents thereof) due at time of payment. The payment
shall be computed at wage rates not less than those contained
in the wage determination of the Secretary of Labor
(hereinafter “the wage determination”) which is attached
hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and
mechanics. The wage determination (including any additional
classifications and wage rates conformed under paragraph 2 of
this Section IV and the DOL poster (WH-1321) or Form FHWA-
1495) shall be posted at all times by the contractor and its
subcontractors at the site of the work in a prominent and
accessible place where it can be easily seen by the workers.
For the purpose of this Section, contributions made or costs
reasonably anticipated for bona fide fringe benefits under
Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on
behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of
Section IV, paragraph 3b, hereof. Also, for the purpose of this
Section, regular contributions made or costs incurred for more
than a weekly period (but not less often than quarterly) under
plans, funds, or programs, which cover the particular weekly
period, are deemed to be constructively made or incurred
during such weekly period. Such laborers and mechanics shall
be paid the appropriate wage rate and fringe benefits on the
wage determination for the classification of work actually
performed, without regard to skill, except as provided in
paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for
each classification for the time actually worked therein,
provided, that the employer’s payroll records accurately set
forth the time spent in each classification in which work is
performed.

c. All rulings and interpretations of the Davis-Bacon Act and
related acts contained in 29 CFR 1, 3, and 5 are herein
incorporated by reference in this contract.

. Classification:

a. The SHA contracting officer shall require that any class of
laborers or mechanics employed under the contract, which is
not listed in the wage determination, shall be classified in
conformance with the wage determination.
b. The contracting officer shall approve an additional
classification, wage rate and fringe benefits only when the
following criteria have been met:
(1) the work to be performed by the additional classification
requested is not performed by a classification in the wage
determination;
(2) the additional classification is utilized in the area by the
construction industry;
(3) the proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination; and
(4) with respect to helpers, when such a classification
prevails in the area in which the work is performed.
c. If the contractor or subcontractors, as appropriate, the
laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the



3.

contracting officer agree on the classification and wage rate
(including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by the
contracting officer to the DOL, Administrator of the Wage and
Hour Division, Employment Standards Administration,
Washington, D.C. 20210. The Wage and Hour Administrator,
or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days
of receipt and so advise the contracting officer or will notify
the contracting officer within the 30-day period that additional
time is necessary.

d. In the event the contractor or subcontractors, as
appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the
contracting officer do not agree on the proposed classification
and wage rate (including the amount designated for fringe
benefits, where appropriate), the contracting officer shall refer
the question, including the views of all interested parties and
the recommendation of the contracting officer, to the Wage
and Hour Administrator for determination. Said Administrator,
or an authorized representative, will issue a determination
within 30 days of receipt and so advised the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

e. The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraph 2c or 2d of this Section IV
shall be paid to all workers performing work in the additional
classification from the first day on which work is performed in
the classification.

Payment of Fringe Benefits:

a. Whenever the minimum wage rate prescribed in the contract

for a

not

4.

class of laborers or mechanics includes a fringe benefit which is

expressed as an hourly rate, the contractor or subcontractors, as

appropriate, shall either pay the benefit as stated in the wage
determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not
make payments to a trustee or other third person, he/she may
consider as a part of the wages of any laborer or mechanic the
amount of any cost reasonably anticipated in providing bona
fide fringe benefits under a plan or program, provided that the
Secretary of Labor has found, upon the written request of the
contractor, that the applicable standards of the Davis-Bacon
Act have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and
Helpers:

a. Apprentices:
(1) Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they
are employed pursuant to and individually registered in a bona
fide apprenticeship program registered with the DOL,
Employment and Training Administration, Bureau of
Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau, or if a person is employed
in his/her first 90 days of probationary employment as an
apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been
certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible
for probationary employment as an apprentice.
(2) The allowable ratio of apprentices to journeyman-level
employees on the job site in any craft classification shall not
be greater than the ratio permitted to the contractor as to the
entire work force under the registered program. Any

paid

employee listed on a payroll at an apprentice wage rate, who
is not registered or otherwise employed as stated above, shall
be paid not less than the applicable wage rate listed in the
wage determination for the classification of work actually
performed. In addition, any apprentice performing work on

the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable
wage rate on the wage determination for the work actually
performed. Where a contractor or subcontractor is

performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman-level

hourly rate) specified in the contractor’s or subcontractor’'s
registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice’s level

of progress, expressed as a percentage of the journeyman-
level hourly rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship
program does not specify fringe benefits, apprentices must be

the full amount of fringe benefits listed on the wage

determination

Wage

for

for the applicable classification. If the Administrator for the
and Hour Division determines that a different practice prevails

the applicable apprentice classification, fringes shall be paid in

accordance with that determination.

(4) In the event the Bureau of Apprenticeship and Training,
or a State apprenticeship agency recognized by the Bureau,
withdraws approval of an apprenticeship program, the
contractor or subcontractor will no longer be permitted to
utilize apprentices at less than the applicable predetermined
rate for the comparable work performed by regular employees
until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the DOL,
Employment and Training Administration.

(2) The ratio of trainees to journeyman-level employees on
the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration.

Any employee listed on the payroll at a trainee rate who is not
registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less
than the applicable wage rate on the wage determination for
the classification of work actually performed. In addition, any
trainee performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for
the work actually performed.

(3) Every trainee must be paid at not less than the rate
specified in the approved program for his/her level of progress,
expressed as a percentage of the journeyman-level hourly rate
specified in the applicable wage determination. Trainees shall be
paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding
journeyman-level wage rate on the wage determination which
provides for less than full fringe benefits for apprentices, in
w hich cases such trainees shall receive the same fringe benefits
as apprentices.

(4) Inthe event the Employment and Training Administration



withdraws approval of a training program, the contractor or

subcontractor will no longer be permitted to utilize trainees at

less than the applicable predetermined rate for the work

performed until an acceptable program is approved.

c. Helpers:
Helpers will be permitted to work on a project if the helper
classification is specified and defined on the applicable wage
determination or is approved pursuant to the conformance
procedure set forth in Section IV. 2. Any worker listed on a
payroll at a helper wage rate, who is not a helper under a
approved definition, shall be paid not less than the applicable
wage rate on the wage determination for the classification of
work actually performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid
highway construction programs are not subject to the requirements
of paragraph 4 of this Section IV. The straight time hourly wage
rates for apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices and
trainees to journeymen shall not be greater than permitted by the
terms of the particular program.

6. Withholding:

The SHA shall upon its own action or upon written request of an
authorized representative of the DOL withhold, or cause to be
withheld, from the contractor or subcontractor under this contract or
any other Federal contract with the same prime contractor or any
other Federally-assisted contract subject to Davis-Bacon prevailing
wage requirements which is held by the same prime contractor, as
much of the accrued payments or advances as may be considered
necessary to pay laborers and mechanics, including apprentices,
trainee’s and helpers, employed by the contractor or any
subcontractor the full amount of wages required by the contract. In
the event of failure to pay any laborer or mechanic, including any
apprentice, trainee, or helper, employed or working on the site of the
work, all or part of the wages required by the contract, the SHA
contracting officer may, after written notice to the contractor, take
such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds until such violations
have ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the
contract work which may require or involve the employment of
laborers, mechanics, watchmen, or guards (including apprentices,
trainees, and helpers described in paragraphs 4 and 5 above) shall
require or permit any laborer, mechanic, watchman, or guard in any
workweek in which he/she is employed on such work, to work in
excess of 40 hours in such workw eek unless such laborer, mechanic,
watchman, or guard receives compensation at a rate not less than
one-and-one-half times his/her basic rate of pay for all hours worked
in excess of 40 hours in such workw eek.

8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of
any violation of the clause set forth in paragraph 7 above, the
contractor and any subcontractor responsible thereof shall be liable
to the affected employee for his/her unpaid wages. In addition, such
contractor and subcontractor shall be liable to the United States (in
the case of work done under contract for the District of Columbia or
a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect
to each individual laborer, mechanic, watchman, or guard employed
in violation of the clause set forth in paragraph 7, in the sum of $10
for each calendar day on which such employee was required or

permitted to work in excess of the standard work week of 40 hours
without payment of the overtime wages required by the clause set
forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall; upon its own action or upon written request of
any authorized representative of the DOL withhold, or cause to be
withheld, from any monies payable on account of work performed
by the contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any other
Federally-assisted contract subject to the Contract Work Hours and
Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph 8
above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding
$2,000 and to all related subcontracts, except for projects
located on roadw ays classified as local roads or rural collectors,
w hich are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of
the Secretary of Labor which are herein incorporated by
reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be
maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years
from the date of completion of the contract for all laborers,
mechanics, apprentices, trainees, watchmen, helpers, and
guards working at the site of the work.

b. The payroll records shall contain the name, social security
number, and address of each such employee; his or her correct
classification; hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits
or cash equivalent thereof the types described in Section
1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of
hours worked; deductions made; and actual wages paid. In
addition, for Appalachian contracts, the payroll records shall
contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in
Attachment A, paragraph 1. Whenever the Secretary of Labor,
pursuant to Section IV, paragraph 3b, has found that the
wages of any laborer or mechanic include the amount of any
costs reasonably anticipated in providing benefits under a plan
or program described in Section 1(b)(2)(B) of the Davis Bacon
Act, the contractor and each subcontractor shall maintain
records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially
responsible, that the plan or program has been communicated
in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing
benefits. Contractors or subcontractors employing apprentices
or trainees under approved programs shall maintain written
evidence of the registration of apprentices and trainees, and
ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week
in which any contract work is performed, to the SHA resident
engineer a payroll of wages paid each of its employees
(including apprentices trainees, and helpers, described in
Section IV, paragraphs 4 and 5, and watchmen and guards
engaged on work during the preceding weekly payroll period).
The payroll submitted shall set out accurately and completely



all of the information required to be maintained under
paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029-005-
0014-1), U.S. Government Printing Office, Washington, D.C.
20402. The prime contractor is responsible for submitting
payroll copies of all subcontractors.
d. Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the Contractor or
subcontractor or his/her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:
(1) that the payroll for the payroll period contains the
information required to be maintained under paragraph 2b
of this Section V and that such information is correct and
complete;
(2) that such laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages
earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly
from the full wages earned, other than permissible deductions
as set forth in the Regulations, 29 CFR 3;
(3) that each laborer or mechanic has been paid not less that
the applicable wage rate and fringe benefits or cash equivalent
for
the classification of worked performed, as specified in the
applicable
wage determination incorporated into the contract.
e. The weekly submission of a properly executed certification
set forth on the reverse side of Optional Form WH-347 shall
satisfy the requirement for submission of the “Statement of
Compliance” required by paragraph 2d of this Section V.
f. The falsification of any of the above certifications may
subject the contractor to civil or criminal prosecution under 18
uU/S. C. 1001 and 31 U.S.C. 231.
g. The contractor or subcontractor shall make the records
required under paragraph 2b of this Section V available for
inspection, copying, or transcription by authorized
representatives of the SHA, the FHWA, or the DOL, and shall
permit such representatives to interview employees during
working hours on the job. If the contractor or subcontractor
fails to submit the required records or to make them available,
the SHA, the FHWA, the DOL, or all may, after written notice
to the contractor, sponsor, applicant, or owner, take such
actions as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds. Furthermore,
failure to submit the required records upon request or to make
such records available may be grounds for debarment action
pursuant to 29 CFR5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all federal-aid contracts on the national highway system,
except those which provide solely for the installation of protective
devices at railroad grade crossings, those which are constructed
on a force account or direct labor basis, highway beautification
contracts, and contracts for which the total final construction
cost for roadway and bridge is less than $1,000,000 (23 CFR
635) the contractor shall:

a. Become familiar with the list of specific materials and
supplies contained in Form FHWA-47, “Statement of Materials
and Labor Used by Contractor of Highway Construction
Involving Federal Funds,” prior to the commencement of work
under this contract.

b. Maintain a record of the total cost of all materials and
supplies purchased for and incorporated in the work, and also
of the quantities of those specific materials and supplies listed
on Form FHWA-47, and in the units shown on Form FHWA-47.
c. Furnish, upon the completion of the contract, to the SHA
resident engineer on /Form FHWA-47 together with the data

required in paragraph 1b relative to materials and supplies, a
final labor summary of all contract work indicating the total
hours worked and the total amount earned.
2. At the prime contractor’s option, either a single report
covering all contract work or separate reports for the contractor
and for each subcontract shall be submitted.

VIl. SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a greater
percentage if specified elsew here in the contract) of the total
original contract price, excluding any specialty items designated
by the State. Specialty items may be performed by subcontract
and the amount of any such specialty items performed may be
deducted from the total original contract price before computing
the amount of work required to be performed by the contractors’
own organization (23 CFR 635).

a. “Its own organization” shall be construed to include only
workers employed and paid directly by the prime contractor
and equipment owned or rented by the prime contractor, with
or without operators. Such term does not include employees
or equipment of a subcontractor, assignee, or agent of the
prime contractor.
b. “Specialty Items” shall be construed to be limited to work
that requires highly specialized know ledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid on the contract as a
whole and in general are to be limited to minor components of
the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph 1 of Section VIl is computed includes the cost of
material and manufactured products which are to be purchased or
produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
ow n organizational resources (supervision, management, and
engineering services) as the SHA contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the contract.
Written consent will be given only after the SHA has assured that
each subcontract is evidenced in writing and that it contains all
pertinent provisions and requirements of the prime contract.

VIIl. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply
with all applicable Federal, State, and local laws governing safety,
health, and sanitation (23 CFR 635). The contractor shall provide
all safeguards, safety devices and protective equipment and take
any other needed actions as it determines, or as the SHA
contracting officer may determine, to be reasonably necessary to
protect the life and health of employees on the job and the safety
of the public and to protect property in connection with the
performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition
of each subcontract, which the contractor enters into pursuant to
this contract, that the contractor and any subcontractor shall not
permit any employee, in performance of the contract, to work in



surroundings or under conditions which are unsanitary, hazardous
or dangerous to his/her health or safety, as determined under
construction safety and health standards (29 CFR 1926)
promulgated by the Secretary of Labor, in accordance with
Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S. C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative thereof,
shall have right of entry to any site of contract performance to
inspect or investigate the matter of compliance with the
construction safety and health standards and to carry out the
duties of the Secretary under Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned
with the project perform their functions as carefully,
thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts
related to the project is a violation of Federal law. To prevent
any misunderstanding regarding the seriousness of these and
similar acts, the following notice shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID
HIGHWAY PROJECTS

18 U.S.C. 1020 reads as follows:

“Whoever, being an officer, agent or employee of the United States,
or of any State or Territory, or whoever, whether a person,
association, firm, or corporation, knowingly makes any false
statement, false representation, or false report as to the character,
quality, quantity, or cost of the material used or to be used, or the
quantity or quality of the work performed or to be performed, or the
cost thereof in connection with the submission of plans, maps,
specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of
Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality,
quantity, or cost of any work performed or to be performed, or
materials furnished or to be furnished, in connection with the
construction of any highway or related project approved by the
Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act
approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more than $10,000 or imprisoned not more

than 5 years or both.”

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all
related subcontracts of $100,000 or more).

By submission of this bid or the execution of this contract, or

subcontract, as appropriate, the bidder, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to
have stipulated as follows:

1. That any facility that is or will be utilized in the performance
of this contract, unless such contract is exempt under the Clean
Air Act, as amended (42 U.S.C. 1857 et seq., as amended by
Pub.L. 91-604), and under the Federal Water Pollution Control
Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L.
92-500), Executive Order 11738, and regulations in
implementation thereof (40 CFR 15) is not listed, on the date of
contract award, on the U.S. Environmental Protection Agency
(EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with
all the requirements of Section 114 of the Clean Air Act and
Section 308 of the Federal Water Pollution Control Act and all
regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of
any communication from the Director, Office of Federal Activities,
EPA indicating that a facility that is or will be utilized for the
contract is under consideration to be listed on the EPA List of
Violating Facilities.

4. That the firm agrees to include or cause to be included the
requirements of paragraph 1 through 4 of this Section X in every
nonexempt subcontract, and further agrees to take such action as
the government may direct as a means of enforcing such
requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
primary participant is providing the certification set out below.
b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective participant shall submit
an an explanation of why it cannot provide the certification set
out below. The certification or explanation will be considered
in connection with the department or agency’s determination
whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an
explanation shall disqualify such a person from participation in
this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the department
or agency determined to enter into this transaction. If it is
later determined that the prospective primary participant
knowingly rendered an erroneous certification, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
of default.

d. The prospective primary participant shall provide immediate
written notice to the department or agency to whom this

proposal is
submitted if any time the prospective primary participant learns
that

its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

e. The terms “covered transaction,” “debarred,” “suspended,
“ineligible,””lower tier covered transaction,” “participant,”
“person,” “primary covered transaction,” “principal,”
“proposal,” and “voluntarily excluded,” as used in this clause,
have the meanings set out in the Definitions and Coverage
sections of rules implementing Executive Order 12549. You
may contact the department or agency to which this proposal
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is submitted for assistance in obtaining a copy of those

regulations.

f. The prospective primary participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the department
or agency entering into this transaction.

g. The prospective primary participant further agrees by
submitting this proposal that it will include the clause titled
“Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
provided by the department or agency entering into this covered
transaction, without modification in all lower tier covered

transactions

and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant may
decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not
required to, check the nonprocurement portion of the “Lists of
Parties Excluded from Federal Procurement or Nonprocurement
Programs” (Nonprocurement List) which is compiled by the
General Services Administration.

i. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph f of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.
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to any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.
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. Instructions for Certification - Lower Tier Covered

Transactions:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal
is submitted if at any time the prospective lower tier
participant learns that its certification was erroneous by reason
of changed circumstances.

d. The terms “covered transaction,” “debarred,”
“suspended,” “ineligible,” “primary covered transaction,”
“participant,” “person,” “principal,” “proposal,” and
“voluntarily excluded,” as used in this clause, have the
meanings set out in the Definitions and Coverage sections of
rules implementing Executive Order 12549. You may contact
the person to which this proposal is submitted for assistance in
obtaining a copy of those regulations.

e. The prospective lower tie participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in
this covered transaction, unless authorized by the department
or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
“Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
without modification, in all lower tier covered transactions and

in all solicitations for lower tier covered transactions.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Primary Covered Transactions

1. The prospective primary participant certifies to the best of its
knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal
been convicted of or had a civil judgment rendered against
them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under a
public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify

knows that the certification is erroneous. A participant may
decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not
required to, check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealing.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or

debarment.
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Certification Regarding Debarment, Suspension, Ineligibility And
Voluntary Exclusion-Lower Tier Covered Transactions:

1. The prospective lower tier participant certifies, by submission
of this proposal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from participation in this transaction by
any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.
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XIl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

(Applicable to all Federal-aid construction contracts and to all
related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting
this bid or proposal, to the best of his or her knowledge and
belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, “Disclosure Form to Report
Lobbying,” in accordance with its instructions.

2. This certification is a material representation of fact upon
w hich reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite for
making or entering into this transaction imposed by 31 U.S.C.
1352. Any person who fails to file the required certification shall
be subject to a civil penalty of not less than $10,000 and not
more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or
her bid or proposal that he or she shall require that the language
of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such recipients shall certify
and disclose accordingly.



MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as
amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as
such additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the
Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe
benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with t he provisions of
the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics
of the specified classes engaged on contract work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29
CFR Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for
performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29
CFR Part 5. The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors
and subcontractors to laborers and mechanics.

NOTICE

The most current General Wage Determination Decisions (w age rates) are available on the IDOT web site. They are located on the Letting and
Bidding page at http://www.dot.state.il.us/desenv/delett.html.

In addition, ten (10) days prior to the letting, the applicable Federal wage rates will be e-mailed to subscribers. It is recommended that all
contractors subscribe to the Federal Wage Rates List or the Contractor’s Packet through IDOT’s subscription service.

PLEASE NOTE: if you have already subscribed to the Contractor’'s Packet you will automatically receive the Federal Wage Rates.

The instructions for subscribing are at http://www .dot.state.il.us/desenv/subsc.html.

If you have any questions concerning the wage rates, please contact IDOT’s Chief Contract Official at 217-782-7806.
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