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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
April 29, 2022 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 62P10 
   COOK County 
   Section 2021-073-BDR 
   Project NHPP-9KPB(049) 
   Route FAI 57 
   District 1 Construction Funds 

 
 (1320-Ft.) Bridge deck replacement to the structure carrying 175th Street Over 1-57. Scope of work 
includes bridge deck replacement, substructure repairs, steel repairs and steel cleaning and painting 
located in the City of Country Club Hills. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction", adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways" and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the "Supplemental Specifications and Recurring 
Special Provisions" indicated on the Check Sheet included herein which apply to and govern the 
construction of FAI Route 57 (I-57), Project NHPP-9KPB(049), Section 2021-073-BDR, Cook 
County, Contract No. 62P10 and in case of conflict with any part, or parts, of said Specifications, 
the said Special Provisions shall take precedence and shall govern. 
 
 

FAI Route 57 (I-57) 
Project NHPP-9KPB(049) 
Section 2021-073-BDR 

Cook County 
Contract No. 62P10 

 
 
LOCATION OF PROJECT 
 
The project is located on I-57 at 175th St. in unincorporated Bremen Township, Cook County. 
 
 
DESCRIPTION OF PROJECT 
 
The works consists of bridge rehabilitation, roadway reconstruction and resurfacing, erosion 
control and protection, temporary pavement, earth excavation, removals, storm sewers, curbs, 
pavements, pavement marking and signage, traffic control and protection, and all incidental and 
collateral work necessary to complete the improvements as shown on the Plans and as 
described herein.  The gross and net length of the project is approximately 1445 feet. 
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ABANDON AND FILL EXISTING STORM SEWER 
 
Description. 
This work shall consist of filling existing sewers that are to be abandoned at the locations shown 
on the Plans or as directed by the Engineer. 
 
Construction Requirements. Contractor must plug the pipe with Class SI Concrete or brick and 
suitable mortar to the satisfaction of the Engineer, and fill the remaining empty length of pipe 
with Controlled Low-Strength Material. The Controlled Low-Strength Material (CLSM) must meet 
material requirements of Article 593.02. 
 
Method of Measurement. 
This work will be measured for payment in feet for the pipe to be abandoned in place.  
 
Basis Of Payment. 
This work will be paid for at the contract unit price per foot which price shall include all materials, 
labor, tools and equipment, backfilling of any excavation necessary for ABANDON AND FILL 
EXISTING STORM SEWER at locations shown in the plans, as specified herein, and as 
directed by the Engineer. 
 
 
COFFERDAM (TYPE 1) (IN-STREAM/WETLAND WORK) (D1)  
Effective: January 1, 2019  
 
Description. This work shall be performed in accordance with Section 502.06 of the 
Supplemental Specifications and Recurring Special Provisions, except as herein modified. The 
work shall consist of the preparation of an in-stream/wetland work plan and the installation, 
maintenance, removal and disposal of the temporary cofferdam(s) to isolate the work area from 
water within regulated wetlands and Waters of the U.S. (WOUS) in accordance with the 
authorized U.S. Army Corps of Engineers (USACE) Section 404 Permit and the General 
Conditions of the current Regional Permit Program.  
 
Materials. Materials shall be in accordance with the USACE Section 404 Permit and General 
Conditions of the current Regional Permit Program.  
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Construction Requirements. Construction shall be in accordance with Article 502.06(a) of the 
Supplemental Specifications and Recurring Special Provisions and in accordance with the 
authorized USACE Section 404 Permit. For Cofferdam - Type 1, it is anticipated the design will 
be based on the flow requirement as shown in the plans and per the General Conditions of the 
current Regional Permit Program. The Contractor shall be responsible for diverting the water 
flow from the construction area using a method meeting the approval of the Engineer and in 
accordance with the authorized USACE Section 404 Permit and General Conditions of the 
current Regional Permit Program. This project requires a USACE Section 404 Permit prior to 
the start of work. All conditions of the Section 404 Permit must be followed. As a condition of the 
Section 404 Permit, the Contractor will be required to submit an In-Stream/Wetland Work Plan 
to the Department for approval. The USACE defines and determines in-stream/wetland work 
within the WOUS. Guidelines on acceptable In-Stream/Wetland work techniques can be found 
on the USACE website: https://www.lrc.usace.army.mil/Missions/Regulatory/Regional-Permit-
Program  
 
Method of Measurement. This work will be measured for payment in units of Each where Each 
is defined as a plan detailed stage of bridge, culvert or other construction for which a temporary 
in-stream cofferdam(s) is required. If staged construction is not detailed/specified on the plans, 
this work will be measured as a total of One Each.  
Basis of Payment. This work will be paid for at the contract unit price per each for 
COFFERDAM (TYPE 1) (IN-STREAM/WETLAND WORK). 
 
 
CONTRACTOR COOPERATION 
 
It is anticipated that this contract will be constructed concurrently with another project in the 
same area. The project that may be under contract concurrent with this project is as follows: 
 
Contract 62M54 (01CY22) 
FAI Route 57 (I-57) at FAI Route 80 
Section 2020-171-BR 
Project Number NHPP-EU3I(520) 
Bridge Rehabilitation and Deck Overlay  
Cook County 
 
The Contractor shall schedule their work in order to minimize any conflicts that may arise 
between contracts as specified in Article 105.08 of the Standard Specifications. No additional 
compensation will be allowed for delays or inconveniences resulting from activities of other 
contractors. 
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FAILURE TO COMPLETE PLANT CARE AND ESTABLISHMENT WORK ON TIME 
 
Should the Contractor fail to complete the plant care and/or supplemental watering  work as per 
the standard specifications or within 36 hours notification from the Engineer, or within such 
extended times as may have been allowed by the Department, the Contractor shall be liable to 
the Department in the amount of: 
 

• $50.00 per tree/per day 
• $40.00 per large shrub/per day 
• $35.00 per small shrub/per day 
• $20.00 per vine/per day 
• $20.00 per perennial/per day 
• $20.00 per sq yd sod/per day 

 
not as penalty but as liquidated damages, for each calendar day or a portion thereof of overrun 
in the contract time or such extended time as may have been allowed. 
 
In fixing the damages as set out herein, the desire is to establish a mode of calculation for the 
work since the Department’s actual loss, in the event of delay, cannot be predetermined, would 
be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This said 
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into 
account the loss of the tree(s) if the watering or plant care is delayed.  The Department shall not 
be required to provide any actual loss in order to recover these liquidated damages provided 
herein, as said damages are very difficult to ascertain.  Furthermore, no provision of this clause 
shall be construed as a penalty, as such is not the intention of the parties.   
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
 
 
GENERAL REQUIREMENTS FOR WEED CONTROL SPRAYING 
 
Experience 
 
The Contractor shall have previous experience with the use of weed control chemicals.  He/she 
shall have had at least three (3) season’s experience in ecological restoration and the ability to 
identify and differentiate between targeted weeds and vegetation to remain.  The Contractor 
shall observe and comply with all sections of the Illinois Custom Spray Law, including licensing. 
Contractor personnel applying herbicides shall have a valid pesticide applicator license issued 
by the Illinois Department of Agriculture.   
 
The licensed pesticide applicator shall attend the preconstruction meeting and submit 
his/her current license to the Engineer. The licensed pesticide applicator shall be 
qualified at a minimum in Right-of-Way and Aquatics.  The licensed applicator shall work 
on-site. 
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Equipment 
The equipment used shall consist of a vehicle-mounted tank, pump, spray bar and handgun, 
plus any other accessories needed to complete the specified work.  Spraying shall be done 
through multiple low-pressure flooding or broad jet nozzles mounted on spray bars operated not 
more than 36” above the ground.  If different sizes or types of nozzles are used to make up the 
spray pattern, the pressure, sizes and capacities shall be adjusted to provide a uniform rate of 
application for each segment of the spray pattern.  Hand spray guns may be used for spraying 
areas around traffic control devices, lighting standard and similar inaccessible areas.  Maximum 
speed of the spray vehicle during application of chemical shall be ten (10) miles per hour. 
 
Pumps used shall have a volume and pressure capacity range sufficient to deliver the mixture at 
a pressure to provide the required coverage and to keep the spray pattern full and steady 
without pulsation or excessive pressure as to cause fogging.  Maximum pressure for application 
shall be 15 PSI.  Quick acting shut-off valves and spring-loaded ball check valves shall be 
provided to stop the spray pattern with a minimum of nozzle drip.  In areas where the spray 
vehicle must traverse the right-of-way, a four-wheel drive vehicle with flotation tires will be 
required to minimize damage to the ground surface. 
 
Additional equipment used shall consist of swiping gloves, wicks, wands, hand spray guns 
and/or backpack sprayers, plus any other accessories needed to complete the specified work as 
directed by the Engineer.  Wick applicators, swiping gloves, or other such devices may be 
required to ensure herbicides are applied only to target species.  If hand spray guns used are 
attached to spray vehicle, maximum speed of the spray vehicle during application of chemical 
shall be five (5) miles per hour.  In areas where a vehicle is needed to traverse the right-of-way, 
a four-wheel drive vehicle with flotation tires will be required to minimize damage to the ground 
surface.   
 
Prior to beginning work, the Contractor shall obtain approval from the Engineer of the spraying 
equipment proposed for completing this work.  The proposed equipment shall be in an 
operational condition and available for inspection by the Engineer at least two (2) weeks prior to 
the proposed starting time.  If requested by the Engineer, the Contractor shall demonstrate the 
calibration of the equipment. 
 
The equipment must provide consistently uniform coverage and keep the spray mixture 
sufficiently agitated or the work will be suspended until the equipment is repaired or replaced. 
 
Spraying Areas 
 
This work includes roadsides and other types of right-of-way of various widths and gradients.  
Spray areas often extend more than thirty (30) feet from the edge of the roadway, requiring both 
spray bar and hand gun applications. 
 
When the description of work requires weed control of a stated species, such as teasel, the 
chemical shall be applied only to locations where the stated species is present.  When the 
description of work requires general weed control within a bed or area, such as broadleaf weed 
control in turf, then the chemical shall be applied to the entire bed or area. 
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Exclusion of Spraying Areas 
 
Areas where weed control spraying is inappropriate or detrimental to the environment, desirable 
planting, or private property shall be excluded from the spray area. 
 
Spraying will not be permitted over any drainage swales or waterways, or other areas where the 
chemical label prohibits application.  Spraying within 150 feet of a natural area or site where 
endangered or threatened species occur. 
 
Responsibility for Prevention of Damage to Private Property 
 
The Contractor shall, at all times, exercise extreme caution to prevent damage to residential 
plantings, flower or vegetable gardens, vegetable crops, farm crops, orchard or desirable plants 
adjacent to the roadside. 
 
The Contractor or Department receives a complaint; the Contractor shall contact a complaint 
within ten (10) days after receiving a claim for damages, either in person or by letter.  The 
Contractor, or his authorized representative, shall make a personal contact with the complainant 
within twenty (20) days.  The Engineer shall also be notified by the Contractor of all claims for 
damage he received and shall keep the Engineer informed as to the progress in arriving at a 
settlement for such claims. 
 
Communication with the Engineer 
 
The Contractor is required to communicate with the Engineer to receive all required approvals in 
a timely way and to assure that the Engineer can accurately document the work performed. 
 
All herbicide application shall be directly supervised by the Engineer for quality 
assurance and for payment purposes.  If the Contractor performs work without the 
Engineer’s supervision, work will not be paid for. 
 
It shall be the Contractor’s responsibility to assure that all chemical containers are opened and 
added to the spray mixture in the presence of the Engineer. 
 
The Contractor shall obtain approval from the Engineer to proceed with spraying at each 
location 24 hours prior to the proposed spray operations. 
 
The Contractor’s superintendent shall closely coordinate work with the Engineer at all times in 
accordance with Article 105.06. The superintendent shall attend weekly progress meetings with 
the Engineer at the Engineer’s office or other mutually agreed upon location. The 
superintendent shall communicate with the Engineer in the field during weed control activities to 
facilitate accurate completion of work while it is occurring. At the request of the Engineer, the 
Contractor shall provide a cell phone number where the superintendent can be reached during 
working hours. The Contractor shall notify the Engineer at least twenty-four (24) hours in 
advance of either discontinuing or resuming operations.  
  



FAI Route 57 (I-57) 
Project NHPP-9KPB(049) 

Section 2021-073-BDR 
Cook County 

Contract No. 62P10 
 

 
7 

 
Pesticide Application Daily Spray Record   
 
The Contractor will be required to properly track pesticide applications as required by the ILG87 
Permit.  Reported data from this form will be collected and complied annually and reported to 
the IEPA as required. 
 
Within 48 hours of the application of pesticides, including but not limited to herbicides, 
insecticides, algaecides, and fungicides, the Contractor shall complete and return to the 
Engineer, Operations form “OPER 2720”.  OPER 2720 may be found at the following link: 
 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/OPER/OPER%202720.docx 
 
 
MOWING (SPECIAL) 
 
Description:  This work shall consist of mowing grass areas to the height of 1 inch to 8 inches 
dependent on the ground cover type (turf or native) and intent (interseeding, weed control, or 
maintenance). 
 
Schedule:  As directed by the Engineer. 
 
Equipment:  The Contractor shall keep all mowing equipment sharp and properly equipped for 
operation along an urban expressway.  The equipment used shall be capable of completely 
severing all growth at the cutting height and distributing it evenly over the mowed area.  Special 
equipment may be required on steep slopes, in narrow areas, and for trimming around posts, 
poles, fences, trees, shrubs, seedlings, stone, etc. 
 
Method:  All mowing and trimming operations are to proceed in the direction of traffic flow.  All 
areas of existing turf to be interseeded shall be mowed one or more times to a height of not 
more than 3 inches. 
 
The cut material shall not be windrowed or left in a lumpy or bunched condition.  Additional 
mowing or trimming may be required, as directed by the Engineer, to obtain the height specified, 
to disperse mowed material, and to allow penetration of the seed. 
 
Debris encountered during the mowing operations which hampers the operation or is visible 
from the roadway shall be removed and disposed of according to Article 202.03. All trimmings, 
windrowed material, and debris removal must be complete to the satisfaction of the Engineer.  
Damage to the turf, such as ruts or wheel tracks more than 2 inches in depth, other plantings, or 
highway appurtenances caused by the mowing or trimming operation shall be repaired at the 
Contractor’s expense. 
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Method of Measurement:  Mowing and trimming will be measured in acres of surface area 
mowed at the completion of each mowing cycle. 
 
If the inspection discloses any work as being unsatisfactory, the Engineer will give the 
Contractor the necessary instructions for correction of same, and the Contractor shall 
immediately comply with such instructions and correct the unsatisfactory work.  Work that is not 
acceptable on the inspection date will not be measured for payment. 
 
Plan quantities are estimates only.  Actual quantities will be measured in place.  Agreement to 
plan quantities will not be allowed.  Shrub beds or perennial beds within the mowed area that 
are less than 1000 square feet will not be subtracted from the area mowed. 
 
Basis of Payment:  This work will be paid for at the contract unit price per acre for MOWING.  
Any additional mowing or trimming required to obtain the height specified or to disperse mowed 
material will be considered as included in the cost of the initial mowing.  Payment for mowing 
and trimming shall include the cost of all material, equipment, labor, removal, disposal, and 
incidentals required to complete the work as specified herein and to the satisfaction of the 
Engineer. 
 
 
PLANTING WOODY PLANTS  

 
This work shall consist of planting woody plants as specified in Section 253 of the 
Standard Specifications with the following revisions: 
 
Delete Article 253.03 Planting Time and substitute the following: 
 
Spring Planting.  This work shall be performed between March 15th and May 31st 
except that evergreen planting shall be performed between March 15th and April 30th in 
the northern zone.   
 
Add the following to Article 253.03 (a) (2) and (b): 
 
All plants shall be obtained from Illinois Nurserymen’s Association or appropriate state 
chapter nurseries.  All trees and shrubs shall be dug prior to leafing out (bud break) in 
the spring or when plants have gone dormant in the fall, except for the following species 
which are only to be dug prior to leafing out in the spring: 
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• Red Maple (Acer rubra) 
• Alder (alnus spp.) 
• Buckeye (Aesculus spp.) 
• Birch (Betulus spp.) 
• American Hornbeam (Carpinus caroliana) 
• Hickory (Carya spp.) 
• Eastern Redbud (Cercis spp.) 
• American Yellowwood (Cladrastis kentuckea spp.) 
• Corylus (Filbert spp.) 
• Hawthorn (Crataegus spp.) 
• Walnut (Juglans spp.) 
• Sweetgum (Liquidambar spp.) 
• Tuliptree (Liriodendron spp.) 
• Dawn Redwood (Metasequoia spp.) 
• Black Tupelo (Nyssa sylvatica) 
• American Hophornbeam (Ostraya virginiana) 
• Planetree (Platanus spp.) 
• Poplar (Populus spp.) 
• Cherry (Prunus spp.) 
• Oak (Quercus spp.) 
• Willow (Salix spp.) 
• Sassafras (Sassafras albidum) 
• Baldcypress (Taxodium distichum) 
• Broadleaf Evergreens (all) 
• Vines (all) 

 
Fall Planting.  This work shall be performed between October 1 and November 30 
except that evergreen planting shall be performed between August 15 and October 15.  
 
Planting dates are dependent on species of plant material and weather.  Planting might 
begin or end prior or after above dates as approved by the Engineer.  Do not plant when 
soil is muddy or during frost. 
 
Add the following to Article 253.05 Transportation: 
 
Cover plants during transport to prevent desiccation.  Plant material transported without 
cover shall be automatically rejected.  During loading and unloading, plants shall be 
handled such that stems are not stressed, scraped or broken and that root balls are 
kept intact. 
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Delete the third sentence of Article 253.07 and substitute the following: 
 
Trees must be installed first to establish proper layout and to avoid damage to other 
plantings such as shrubs and perennials. 
 
The Contractor shall be responsible for all tree, shrub, and vine layout.  The layout must 
be performed by qualified personnel.  The planting locations must be laid out as shown 
in the landscape plan. This will require the use of an engineer’s scale to determine 
dimensions.   
 
Tree and shrub locations within each planting area shall be marked with different color 
stakes/flags and labeled to denote the different tree and shrub species.   
 
Shrub and vine beds will first be marked out with flags to delineate the perimeter of the 
planting bed.  Once the planting bed has been approved by the Roadside Development 
Unit, the perimeter shall be painted prior to the removal of the flags and turf.  The 
removal of the existing turf will be by a method approved by the Engineer.   
 
Prior to shrub, vine installation, all plants shall be placed above ground or planting 
locations clearly marked out.   
 
All utilities shall have been marked prior to contacting the Roadside Development Unit.  
The Engineer will contact the Roadside Development Unit at (847) 705-4171 to approve 
the layout prior to installation.  Allow a minimum of seven (7) working days prior to 
installation for approval. 
 
Delete the first paragraph to Article 253.08 Excavation of Plant Holes and 
substitute with the following: 
 
Protect structures, utilities, sidewalks, bicycle paths, knee walls, fences, pavements, 
utility boxes, other facilities, lawns and existing plants from damage caused by planting 
operations.  Excavation of the planting hole may be performed by either hand, machine 
excavator, or auger.   
 
The excavated material shall not be stockpiled on turf, in ditches, or used to create 
enormous water saucer berms around newly installed trees or shrubs.  Remove all 
excess excavated subsoil from the site and dispose as specified in Article 202.03.   
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Delete the second sentence of Article 253.08 Excavation of Plant Holes (a) and the 
third paragraph of Article 253.08(b) and substitute with the following: 
 
Excavation of planting hole width.  Planting holes for trees, shrubs, and vines shall be 
three times the diameter of the root mass and with 45-degree sides sloping down to the 
base of the root mass to encourage rapid root growth.  Roots can become deformed by 
the edge of the hole if the hole is too small and will hinder root growth.   
 
Planting holes dug with an auger shall have the sides cut down with a shovel to 
eliminate the glazed, smooth sides and create sloping sides. 
 
Excavation of planting hole depth.  The root flare shall be visible at the top of the root 
mass.  If the trunk flare is not visible, carefully remove soil from around the trunk until 
the root flare is visible without damaging the roots.  Remove excess soil until the top of 
the root mass exposes the root collar. 
 
The root flare shall always be slightly above the surface of the surrounding soil.  The 
depth of the hole shall be equal to the depth of the root mass minus one (1) inch 
allowing the tree or shrub to sit one (1) inch higher than the surrounding soil surface for 
trees that have a 1-inch caliper or smaller.  The depth of the hole shall be equal to the 
depth of the root mass minus two (2) inches allowing the tree or shrub to sit two (2) 
inches higher than the surrounding soil surface for trees that have a 2-inch caliper or 
larger.   
 
For stability, the root mass shall sit on existing undisturbed soil.  If the hole was 
inadvertently dug too deep, backfill and recompact the soil to the correct depth.   

Excavation of planting hole on slopes.  Excavate away the slope above the planting 
hole to create a flattened area uphill of the planting hole to prevent the uphill roots from 
being buried too deep.  Place the excess soil on the downslope of the planting hole to 
extend the planting shelf to ensure roots on the downhill side of the tree remain buried.  
The planting hole shall be three times the diameter of the root mass and saucer shaped.  
The hole may be a bit elongated to fit the contour of the slope as opposed to the typical 
round hole on flat ground. 
 
Add backfill to create a small berm on the downhill portion of the planting shelf to trap 
water and encourage movement into the soil to increase water filtration around the tree.  
Smooth out the slope above the plant where you have cut into the soil so the old slope 
and the new slope transition together smoothly. 
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Add the following to Article 253.08 Excavation of Plant Holes (b): 
 
When planting shrubs in shrub beds or vines in vine beds as shown on the plans or as 
directed by the Engineer, the Contractor will contact the Roadside Development Unit at 
(847) 705-4171 to approve the layout prior to removing the existing turf.  The removal of 
the existing turf will be by a method approved by the Engineer.  Areas damaged outside 
the delineated planting beds shall be restored at the Contractor’s expense. 
 
Spade a planting bed edge at approximately a 45-degree angle and to a depth of 
approximately 3-inches around the perimeter of the shrub bed prior to placement of the 
mulch.  Remove any debris created in the spade edging process and dispose of as 
specified in Article 202.03. 
 
Delete Article 253.09 (b) Pruning and substitute with the following: 
 
Deciduous Shrubs.  Shrubs shall be pruned to remove dead, conflicting, or broken 
branches and shall preserve the natural form of the shrub. 
 
Delete the third and fourth paragraphs of Article 253.10 Planting Procedures and 
Article 253.10 (a) and substitute the following: 
 
Approved watering equipment shall be at the immediate work site area and in 
operational condition PRIOR TO STARTING the planting operation and DURING all 
planting operations OR PLANTING WILL NOT BE ALLOWED. 
 
All plants shall be placed in a plumb position and avoid the appearance of leaning.  
Confirm the tree is straight from two directions prior to backfilling. 
 
Before the plant is placed in the hole, any paper or cardboard trunk wrap shall be 
removed.  Check that the trunk is not damaged.  Any soil covering the tree’s root flare 
shall be removed to expose the crown prior to planting. 
 
Check the depth of the root ball in the planting hole.  With the root flare exposed, one-
inch caliper trees shall be set one inch higher than the surrounding soil and two-inch 
and larger caliper trees shall be set two inches higher than the surrounding soil.  The 
root flare shall always be slightly above the surface of the surrounding soil.  For stability, 
the root ball shall sit on existing undisturbed soil.  If the hole was inadvertently dug too 
deep, backfill and recompact the soil to the correct depth.   

After the plant is place in the hole, all cords and burlap shall be removed from the trunk.  
Remove the wire basket from the top three quarters (3/4) of the root ball.  The 
remaining burlap shall be loosened and scored to provide the root system quick contact 
with the soil.  All ropes or twine shall be removed from the root ball and tree trunk.  All 
materials shall be disposed of properly. 
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The plant hole shall be backfilled with the same soil that was removed from the hole.  
Clay soil clumps shall be broken up as much as possible.  Where rocks, gravel, heavy 
clay or other debris are encountered, clean topsoil shall be used.   Do not backfill 
excavation with subsoil. 
 
The hole shall be 1/3 filled with soil and firmly packed to assure the plant remains in 
plumb, then saturated with water.  After the water has soaked in, complete the 
remaining backfill in 8” lifts, tamping the topsoil to eliminate voids, and then the hole 
shall be saturated again.  Maintain plumb during backfilling.  Backfill to the edge of the 
root mass and do not place any soil on top of the root mass.  Visible root flair shall be 
left exposed, uncovered by the addition of soil. 
  
Add the following to Article 253.10 (b): 
 
After removal of the container, inspect the root system for circling, matted or crowded 
roots at the container sides and bottom.  Using a sharp knife or hand pruners, prune, 
cut, and loosen any parts of the root system requiring corrective action. 
 
Delete the first sentence of Article 253.10(e) and substitute with the following: 
 
Water Saucer.  All plants placed individually and not specified to be bedded with other 
plants, shall have a water saucer constructed of soil by mounding up the soil 4-inches 
high x 8-inches wide outside the edge of the planting hole.   
 
Delete Article 253.11 and substitute the following: 
 
Individual trees, shrubs, shrub beds, and vines shall be mulched within 48 hours after 
being planted.  No weed barrier fabric will be required for tree and shrub plantings. 
 
The mulch shall consist of wood chips or shredded tree bark free not to exceed two (2) 
inches in its largest dimension, free of foreign matter, sticks, stones, and clods.  Mulch 
shall be aged in stockpiles for a minimum of four (4) months where interior temperatures 
reach a minimum of 140-degrees.  The mulch shall be free from inorganic materials, 
contaminants, fuels, invasive weed seeds, disease, harmful insects such as emerald 
ash borer or any other type of material detrimental to plant growth.  A sample must be 
supplied to the Roadside Development Unit for approval prior to performing any work.  
Allow a minimum of seven (7) working days prior to installation for approval. 
 
Mulch shall be applied at a depth of 4-inches around all plants within the entire mulched 
bed area or around each individual tree forming a minimum 5-foot diameter mulch ring 
around each tree.  An excess of 4-inches of mulch is unacceptable, and excess shall be 
removed.  Mulch shall not be tapered so that no mulch shall be placed within 6-inches 
of the shrub base or trunk to allow the root flare to be exposed and shall be free of 
mulch contact. 
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Care shall be taken not to bury leaves, stems, or vines under mulch material.  All 
finished mulch areas shall be left smooth and level to maintain uniform surface and 
appearance.  After the mulch placement, any debris or piles of material shall be 
immediately removed from the right of way, including raking excess mulch out of turf 
areas in accordance with Article 202.03. 
 
Pre-emergent Herbicide shall be used in the around the plant beds and tree rings after 
the placement of mulch.  See specification for Weed Control, Pre-emergent Herbicide. 
 
Delete Article 253.12 Wrapping and substitute the following: 
 
Within 48 hours after planting, screen mesh shall be wrapped around the trunk of all 
deciduous trees with a caliper of 1-inch or greater.  Multi-stem or clump form trees, with 
individual stems having a caliper of 1-inch or greater, shall have each stem wrapped 
separately.  The screen mesh shall be secured to itself with staples or single wire 
strands tied to the mesh.  Trees shall be wrapped at time of planting, before the 
installation of mulch.  The lower edge of the screen wire shall be in continuous contact 
with the ground and shall extend up to a minimum of 36-inches or to the lowest major 
branch, whichever is less.  Replacement plantings shall not be wrapped. 
 
Delete Article 253.13 Bracing and substitute with the following: 
 
Unless otherwise specified by the Engineer, within 48 hours after planting all deciduous 
and evergreen trees, wit the exception of multi-stem or clump form specimens, over 8-
feet in height shall require three 6-foot long steel posts so placed that they are 
equidistant from each other and adjacent to the outside of the ball.  The posts shall be 
driven vertically to a depth of 18-inches below the bottom of the hole.  The anchor plate 
shall be aligned perpendicular to a line between the tree and the post.  The tree shall be 
firmly attached to each post with a double guy of 14-gauge steel wire.  The portion of 
the wire in contact with the tree shall be encased in a hose of a type and length 
approved by the Engineer. 
 
During the life of the contract, within 72 hours the Contractor shall straighten any tree 
that deviates from a plumb position.  The Contractor shall adjust backfill compaction and 
install or adjust bracing on the tree as necessary to maintain a plumb position.  
Replacement trees shall not be braced. 
 
Delete the second sentence of the first paragraph of Article 253.14 Period of 
Establishment and substitute the following: 
 
This period shall begin in April and end in November of the same year.   
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Delete the first paragraph of Article 253.15 Plant Care and substitute the 
following: 
 
During the period of establishment, the Contractor shall properly care for all plants 
including weeding, watering, adjusting of braces, repair of water saucers, pruning, 
cultivating, tightening, and repairing supports, repair of wrapping, and furnishing and 
applying sprays as necessary to keep the plants free of insects and disease, or other 
work which is necessary to maintain the health and satisfactory appearance of the 
plantings.  The Contractor shall provide plant care a minimum of every two weeks, or 
within 36 hours following notification by the Engineer.  All requirements for plant care 
shall be considered as included in the cost of the contract. 
 
Delete the first paragraph of Article 253.15 Plant Care (a) and substitute with the 
following: 
 
During the period of establishment, watering (initial) shall be performed at least every 30 
days following installation during the months of May through November and is included 
in the cost of the contract unit price per each for TREES, SHRUBS, or VINES, of the 
species, root type, and plant size specified.  The Contractor shall apply per week a 
minimum of 15 gallons of water per tree, 10 gallons per large shrub, 5 gallons per small 
shrub, and 2 gallons per vine. 
 
Additional watering will be done once a week following installation during the months of 
May through November.  Any required additional watering in between the regularly 
scheduled (initial) watering(s) will be paid for as Supplemental Watering. 
 
Special consideration in determining water needs must be given during extreme 
weather conditions or if plants exhibit any signs of stress in between the regularly 
scheduled every thirty-day watering during the period of establishment.  Water 
immediately if plants show signs of wilting or if top (1) inch to two (2) inches of soil is 
dry.  Water to ensure that moisture penetrates throughout the root zone, including the 
surrounding soil, and only as frequently as necessary to maintain healthy growth.  Do 
not overwater. 
 
The Engineer may direct the Contractor to adjust the watering rate and frequency 
depending upon weather conditions.  Should excess moisture prevail, the Engineer may 
delete any or all the additional watering cycles. 
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Add the following to Article 253.15 Plant Care (c): 
 
The contractor shall correct any vine growing across the ground plane that should be 
growing up desired vertical element (noise wall, retaining wall, fence, knee wall, etc.).  
Work may include but is not limited to carefully weaving vines through fence and/or 
taping vines to vertical elements. 
 
Add the following to Article 253.15 Plant Care (d): 
 
The Contractor shall inspect all trees, shrubs, and vines for pests and diseases at least 
every two weeks during the months of initial planting through final acceptance.  
Contractor must identify and monitor pest and diseases and determine action required 
to maintain the good appearance, health and, top performance of all plant material.  
Contractor shall notify the Engineer with their inspection findings and recommendations 
within twenty-four (24) hours of findings.  The recommendations for action by the 
Contractor must be reviewed and by the Engineer for approval/rejection.  All approved 
corrective activities will be considered as included in the cost of the contract and shall 
be performed within thirty-six (36) hours following notification by the Engineer. 
 
Add the following to Article 253.16 Method of Measurement: 
 
Pre-emergent Herbicide will be measured for payment as specified in Weed Control, 
Pre-emergent Granular Herbicide. 
 
Additional Watering will be measured for payment as specified in Supplemental 
Watering. 
 
Delete Article 253.17 Basis of Payment and substitute the following: 
 
This work will be paid for at the contract unit price per each for TREES, SHRUBS, or 
VINES, of the species, root type, and plant size specified, and per unit for SEEDLINGS.  
The unit price shall include the cost of all materials, equipment, labor, plant care, 
removal, disposal, and incidentals required to complete the work as specified herein 
and to the satisfaction of the Engineer.  Payment will be made according to the following 
schedule: 
 
 (a)  Initial Payment.  Upon completion of planting, mulching, wrapping, and  
                 bracing, 75 percent of the pay item(s) will be paid. 
 
 (b)  Final Payment.  Upon inspection and acceptance of the plant material, or       
                 upon execution of a third-party bond, the remaining 25 percent of the pay  
                 item(s) will be paid.” 
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 (c)  The placement of Pre-emergent Herbicide shall be paid for at the contract  
       unit price for WEED CONTROL, PRE-EMERGENT GRANULAR  
       HERBICIDE. 
 
 (d)  Additional Watering will be paid for as specified in SUPPLEMENTAL 
WATERING. 
 
 
PORTLAND CEMENT CONCRETE SURFACE REMOVAL (VARIABLE DEPTH)  
 
Description: This item shall consist of the removal of the existing Portland Cement Concrete 
pavement surface at variable depths at the locations shown on the plans or as directed by the 
engineer.  
 
The removal depth shall vary such that the depth of the existing Portland Cement Concrete 
pavement surface that is removed allows for the placement of the proposed pavement surface 
as shown on the plans.  
 
General: This work shall be performed in accordance with the plans and Section 440 of the 
Standard Specifications.  
 
Method of Measurement: This work shall be measured in square yards of the removed existing 
Portland Cement Concrete pavement surface.  
 
Basis of Payment: This work shall be paid for at the contract unit price per square yard for 
PORTLAND CEMENT CONCRETE SURFACE REMOVAL (VARIABLE DEPTH), which price 
shall include the labor, equipment and materials necessary to perform the work as herein 
specified and as directed by the engineer 

 
 
PROTECTION OF EXISTING TREES 
 
The Contractor shall be responsible for taking measures to minimize damage to the tree limbs, 
tree trunks, and tree roots at each work site.  All such measures shall be included in the contract 
price for other work except that payment will be made for TEMPORARY FENCE, TREE ROOT 
PRUNING, and TREE PRUNING. 
 
All work, materials and equipment shall conform to Section 201 and 1081 of the Standard 
Specifications except as modified herein. 
 
A. Earth Saw Cut of Tree Roots (Root Pruning): 
 

1.  Whenever proposed excavation falls within a drip-line of a tree, the Contractor shall: 
 

a. Root prune 6-inches behind and parallel to the proposed edge of trench a 
neat, clean vertical cut to a minimum depth directed by the Engineer through 
all affected tree roots. 

  



FAI Route 57 (I-57) 
Project NHPP-9KPB(049) 

Section 2021-073-BDR 
Cook County 

Contract No. 62P10 
 

 
18 

 
b. Root prune to a maximum width of 4-inches using a “Vermeer” wheel, or 

other similar machine.  Trenching machines will not be permitted. 
 

c. Exercise care not to cut any existing utilities. 
 

d. If during construction it becomes necessary to expose tree roots which have 
not been precut, the Engineer shall be notified and the Contractor shall 
provide a clean, vertical cut at the proper root location, nearer the tree trunk, 
as necessary, by means of hand-digging and trimming with chain saw or 
hand saw.  Ripping, shredding, shearing, chopping or tearing will not be 
permitted.  

 
e. Top Pruning:  When thirty percent (30%) or more of the root zone is pruned, 

an equivalent amount of the top vegetative growth or the plant material shall 
be pruned off within one (1) week following root pruning. 

 
2. Whenever curb and gutter is removed for replacement, or excavation for removal of 

or construction of a structure is within the drip line/root zone of a tree, the Contractor 
shall: 

 
a. Root prune 6-inches behind the curbing so as to neatly cut the tree roots. 

 
b. Depth of cut shall be 12 inches for curb removal and replacement and 24 

inches for structural work.  Any roots encountered at a greater depth shall be 
neatly saw cut at no additional cost. 

 
c. Locations where earth saw cutting of tree roots is required will be marked in 

the field by the Engineer. 
 

3. All root pruning work is to be performed through the services of a licensed arborist to 
be approved by the Engineer.  

 
Root pruning will be paid for at the contract unit price each for TREE ROOT PRUNING, which 
price shall be payment for all labor, materials and equipment. 
 
Tree limb pruning will be paid for at the contract unit price per each for TREE PRUNING (1 TO 
10 INCH DIAMETER) and/or TREE PRUNING (OVER 10 INCH DIAMETER), which price shall 
included labor, materials, and equipment. 
 
 
B. Temporary Fence: 
 

1. The Contractor shall erect a temporary fence around all trees within the construction 
area to establish a “tree protection zone” before any work begins or any material is 
delivered to the jobsite.  No work is to be performed (other than root pruning), 
materials stored or vehicles driven or parked within the “tree protection zone”. 
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2. The exact location and establishment of the “tree protection zone” fence shall be 

approved by the Engineer prior to setting the fence. 
 

3. The fence shall be erected on three sides of the tree at the drip-line of the tree or as 
determined by the Engineer. 

 
4. All work within the “tree protection zone” shall have the Engineer’s prior approval.  All 

slopes and other areas not regarded should be avoided so that unnecessary 
damage is not done to the existing turf, tree root system ground cover.  

 
5. The grade within the “tree protection zone” shall not be changed unless approved by 

the Engineer prior to making said changes or performing the work. 
 
The fence shall be similar to wood lath snow fence (48 inches high), plastic poly-type or and 
other type of highly visible barrier approved by the Engineer.  This fence shall be properly 
maintained and shall remain up until final restoration, unless the Engineer directs removal 
otherwise.  Tree fence shall be supported using T-Post style fence posts.  Utilizing re-bar as a 
fence post will not be permitted. 
 
Temporary fence will be paid for at the contract unit price per foot for TEMPORARY FENCE, 
which price shall include furnishing, installing, maintaining, and removing. 
 
C. Tree Limb Pruning: 
 

1. The Contractor shall inspect the work site in advance and arrange with the Roadside 
Development Unit (847.705.4171)  to have any tree limbs pruned that might be 
damaged by equipment operations at least one week prior to the start of 
construction.  Any tree limbs that are broken by construction equipment after the 
initial pruning must be pruned correctly within 72 hours. 

 
2. Top Pruning:  When thirty percent (30%) or more of the root zone of a tree is 

 pruned, an equivalent amount of the top vegetative growth or the plant material 
shall be pruned off within one (1) week following root pruning. 

 
Tree limb pruning will be paid for at the contract unit price per each for TREE PRUNING (1 TO 
10 INCH DIAMETER) and/or TREE PRUNING (OVER 10 INCH DIAMETER), which price shall 
included labor, materials, and equipment. 
 
D. Removal of Driveway Pavement and Sidewalk: 
 

1. In order to minimize the potential damage to the tree root system(s), the Contractor 
will not be allowed to operate any construction equipment or machinery within the 
“tree protection zone” located between the curb or edge of pavement and the right-
of-way property line. 
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2. Sidewalk to be removed in the areas adjacent to the “tree protection zones” shall be 

removed with equipment operated from the street pavement.  Removal equipment 
shall be Gradall (or similar method), or by hand or a combination of these methods.  
The method of removal shall be approved by the Engineer prior to commencing any 
work. 

 
3. Any pavement or pavement related work that is removed shall be immediately 

disposed of from the area and shall not be stockpiled or stored within the parkway 
area under any circumstances. 

 
E. Backfilling: 
 

1. Prior to placing the topsoil and/or sod, in areas outside the protection zone, the 
existing ground shall be disked to a depth no greater than one (1”), unless otherwise 
directed by the Engineer.  No grading will be allowed within the drip-line of any tree 
unless directed by the Engineer. 

 
F. Damages: 
 

1. In the event that a tree not scheduled for removal is injured such that potential 
irreparable damage may ensure, as determined by the Roadside Development Unit, 
the Contractor shall be required to remove the damage tree and replace it on a three 
to one (3:1) basis, at his own expense.  The Roadside Development Unit will select 
replacement trees from the pay items already established in the contract. 

 
2. The Contractor shall place extreme importance upon the protection and care of trees 

and shrubs which are to remain during all times of this improvement.  It is of 
paramount importance that the trees and shrubs which are to remain are adequately 
protected by the Contractor and made safe from harm and potential damage from 
the operations and construction of this improvement.  If the Contractor is found to be 
in violation of storage or operations within the “tree protection zone” or construction 
activities not approved by the Engineer, a penalty shall be levied against the 
Contractor with the monies being deducted from the contract.  The amount of the 
penalty shall be two hundred fifty dollars ($250.00) per occurrence per day. 
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REMOVAL OF CABLE IN CONDUIT 
 
Description. 
This work shall consist of the removal of lighting cable from existing conduit at locations shown 
on plans. 
 
The Contractor shall investigate the existing conduit runs to determine the feasibility of removing 
existing cable and pulling/installing new cable in the existing conduit. If it is determined to be 
feasible, the existing electric cable shall be removed, as directed by the Engineer, from the 
conduit. The conduit shall be cleaned and swabbed prior to reinstallation of cable. 
 
Method of Measurement. 
The work will be measured for payment in feet. Each cable will not be measured separately. 
 
Basis of Payment. 
This work will be paid for at the contract unit price per foot for REMOVAL OF CABLE IN 
CONDUIT. 
 
 
REMOVAL OF UNDERPASS LIGHTING UNIT, NO SALVAGE 
 
Description. 
This work shall consist of removing underpass lighting where indicated according to the 
applicable portions of Section 842 of the Standard Specifications for Road and Bridge 
Construction or as directed by the Engineer. The lighting unit shall include fixtures, mounting 
brackets, and all appurtenances that comprise the underpass lighting unit. The underpass 
lighting material shall not be salvaged and shall be removed from the site and disposed of at the 
Contractor’s expense. 
 
Basis of Payment. 
This item will be paid for at the contract unit price each for REMOVAL OF UNDERPASS 
LIGHTING UNIT, NO SALVAGE, which shall be payment in full for performing the work 
specified herein. 
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REMOVE EXISTING CONDUIT ATTACHED TO STRUCTURE 
 
Description. 
This work shall consist of removing conduit attached to structure according to applicable 
portions of Article 842.03 of the Standard Specifications for Road and Bridge Construction and 
as directed by the Engineer. 
 
Electric conduit shall be cut off and abandoned to a minimum depth of 1 ft. (300 mm) below 
grade. Conduit, cables, hanger system, junction boxes, and all associated materials shall 
become the property of the Contractor and shall be removed from the jobsite and disposed of at 
no additional cost. 
 
Basis of Payment. 
This work will be paid for at the contract unit price per foot for REMOVE EXISTING CONDUIT 
ATTACHED TO STRUCTURE. 
 
 
REMOVE AND RE-ERECT BRIDGE MOUNTED SIGN   
 
Description:  This work shall consist of removing and re-erecting type 3 sign panels, sign  
brackets, and hardware connected to a bridge mounted sign.  
  
Removal:  The Contractor shall remove the existing sign panels, sign support brackets, support  
beams, and any hardware completely from the bridge mounted sign before re-erecting the  
proposed sign. 
   
The Contractor shall remove all of the sign support brackets including the existing W10x22 steel  
beam supporting the existing sign.   
  
Removal of the existing bridge-mounted sign shall begin prior to the removal of the bridge  
parapet wall.  A temporary information sign shall be displayed prior to the bridge-mounted sign 
is removed, to be paid for as TEMPORARY INFORMATION SIGNING.  
  
All items shall be transported and disposed of offsite, unless otherwise directed by the Engineer.   
The Contractor shall notify the Engineer 72 hours in advance of any sign removal activities  
planned to take place over the Expressway.  
 
Re-Erection:  The Contractor shall re-erect the proposed sign panel and supports once the  
bridge parapet wall is complete and structurally sound for mounting.  The bottom of the sign  
panel or support brackets must be a minimum of 3” above the bridge beam which it is mounted  
to.  All sign panels placed above the Expressway shall be tightly fastened and meet the  
approval of the Engineer.  
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Method of Measurement:  Each sign removed and re-erected on a bridge mount, including all  
brackets, beams, hardware, and any additional materials attaching sign to the bridge, not  
including brackets supporting walkway, will be measured for payment, in units of each.  
  
Basis of Payment:  This work will be paid for at the contract unit price per each for REMOVE  
AND RE-ERECT BRIDGE MOUNTED SIGN.  The contract unit price per each for REMOVE  
AND RE-ERECT BRIDGE MOUNTED SIGN shall include all equipment, materials, and labor  
required to remove and dispose of designated sign, supports, and corresponding hardware. 
 
 
REQUIRED INSPECTION OF WOODY PLANT MATERIAL 
 
Delete the first sentence of Article 1081.01(c)(1) and substitute the following: 
 
Inspection of plant material will be made at the nursery by the Engineer, or a duly authorized 
representative of the Department; all plant material must be grown in the field of the nursery 
supplying the material.   
 
The place of growth for all material,  and subsequent inspection, must be located within 150 
miles of the project.   
 
The Contractor shall provide the Engineer 30 calendar days advance notice of the plant material 
to be inspected.  Written certification by the Nursery will be required certifying that the plants are 
true to their species and/or cultivar specified in the plans. 
 
 
SEEDING, CLASS 4A (MODIFIED)  
 
This work shall consist of preparing the seed bed and Seeding of Class 4B (Modified) and Class 
5B (Modified) in areas as shown in the plans or a directed by the Engineer. 
 
All work, materials, and equipment shall conform to Sections 250 and 1081 of the Standard 
Specifications except as modified herein. 
 
The Class 4A (Modified) seed mixture shall be supplied in separate bags of the two mixture 
components: Temporary Cover and Permanent Grasses.  All native species will be local 
genotype and verified that original seed collection source will be from a radius of 200 miles from 
the project.  Fertilizers are not required.  
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Article 250.07 Seeding Mixtures – Add the following to Table 1: 
  
CLASS – TYPE  SEEDS   PURE LIVE SEED LB/ACRE 
4A (Modified) Low Profile Native Grass                                            10.0 
    
  Bouteloua curtipendula 
      (Side Oats Grama)      5.0 
  Andropogon scoparius  
       (Little Bluestem)      5.0 
  
Temporary Cover                 12/28 (lb/acre) 
 
  Spring:  Avena sativa  
                 (Annual Oats)       25.0 
     Elymus canadensis  
             (Canada Wild Rye)    3.0  
  Fall:      Triticum aestivum 
        (Winter Wheat)     9.0 
    Elymus canadensis  
             (Canada Wild Rye)    3.0  
 
 
Variation in the Class 3, 4, 5, or 6 seed quantities or varieties may be allowed in the event of a 
crop failure or other unforeseen conditions.  Quantities of proposed substitutions shall be 
determined by seed count.  The Contractor shall provide for the approval of the Engineer a 
written description of the proposed changes to the Class 3, 4, 5, or 6 Mixture(s), the reasons for 
the change, and the name of the seed suppliers who were contacted in an effort to obtain the 
specified species.  Adjustments will be made at no cost to the contract.  Approval of substitutes 
shall in no way waive any requirements of the contract 
 
Seeding Time: 
Seeding shall be completed between November 1 to May 15 but not when raining or when the 
ground is covered with snow, unless prior written approval is received from Engineer.  No seed 
shall be sown when the ground is not in proper condition for seeding.  Seeding done outside of 
this time frame will not be measured for payment unless approved in writing by Engineer in 
advance. 
 
The Contractor shall schedule work so that final grade is achieved during the specified seeding 
times.  Any seeding installed on or after March 1 must be incorporated into the soil surface, but 
no deeper than ¼ inch, such as by rangeland type seed drill, harrow, hand rake, or other 
method approved by the Engineer. 
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Bagging, Transporting, and Storing Seed: 
Seed mixtures of the specified classes shall be thoroughly mixed, labeled ad bagged by the 
supplier.  Purity and germination tests no older than twelve months old must be submitted for all 
seed supplied to verify quantities of bulk seed required to achieve LB PLS specified. 
 
Seed shall be thoroughly mixed, labeled and bagged by the supplier.  Seed shall be bagged, 
transported, and stored in such a manner to protect it from damage and to maintain the viability 
of the seed.  All seed mixtures shall be brought to the site in clearly labeled and unopened bags. 
 
Seed shall be adequately protected from rain, temperature extremes, rodents, insects, and 
other such factors that could adversely affect seed viability during transport or while being 
stored prior to planting.  Bags of seed that are leaking, wet, moldy, or otherwise damaged shall 
be rejected and promptly removed from the site of work.  Prior to application, the Engineer must 
approve the seed mix in the bags on site. 

 
Layout of Seeding: 
The Contractor shall be responsible for filed verifying the acreage of the area(s) to be seeded.  
The amount of seed ordered shall match the area(s) to be seeded during the pending planting 
season.  A minimum of 30 days shall be allowed for seed acquisition, testing, and inspection.   
 
The Contractor shall demarcate all areas to be seeded and estimate quantities of each area to 
determine the quantity of seed necessary to achieve the specified seed rate per acre.  The 
Contractor shall delineate the perimeter of the seedbed with wooden lathe.  The wooden lathe 
shall remain in place.  The contractor shall provide a minimum of seven calendar days notice to 
the Engineer to allow for review and approval of seeding layout. 

 
 

Inspection: 
The Engineer must witness the delivery of seed with original labels attached in the field.  A bag 
ticket must be affixed to each bag of seed upon delivery and shall not be removed until the 
Engineer has reviewed and accepted each bag of seed.  The label shall bear the dealer’s 
guarantee of mixture and year grown, purity and germination, and date of test. 
 
Seed Bed Preparation:   
All area(s) to be seeded must be properly prepared prior to planting seed.   
 
Bare earth seeding refers to sowing seed upon soils with no existing vegetative cover. In areas 
with existing vegetation, the vegetation shall be eradicated as specified or as directed by the 
Engineer. Seed bed preparation shall not be started until all requirements of Section 212 have 
been completed. The area to be seeded shall be worked to a minimum depth of 3 in. (75 mm) 
with a disk, tiller, box rake, or other equipment approved by the Engineer. In areas with heavy 
soils, tilling or power raking will be required to achieve the proper depth. All soil clods shall be 
reduced to a size not larger than ½ in. (13 mm) in the largest dimension to create a friable, 
pulverized topsoil surface suitable for seeding. Dragging the soil surface with the blade of a 
loader or dozer will not be an acceptable method of seed bed preparation. The prepared surface 
shall be relatively free of weeds, stones, roots, sticks, debris, rills, gullies, crusting, caking, and 
compaction. No seed shall be sown until the seed bed has been approved by the Engineer. 
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Seeding Methods: 
No seed shall be sown when wind gusts exceed 25 miles per hour or when the ground is not in 
a proper condition for seeding, nor shall any seed be sown until the purity test has been 
completed for the seeds to be used, and said tests show that the seed meets the noxious weed 
seed requirements.  All equipment shall be approved by the Engineer prior to being used.  Prior 
to starting work, seeders shall be calibrated and adjusted to sow seeds at the required seeding 
rate.  Equipment shall be operated in a manner to ensure complete coverage of the entire area 
to be seeded.  The Engineer shall be notified 48 hours prior to beginning the seeding operations 
so that the Engineer may determine by trial runs that a calibration of the seeder will provide 
uniform distribution at the specified rate per acre.  
 
Seeding Classes 3, 4, 5, and 6 shall be sown with a broadcast seeder or a rangeland type seed 
drill.    
 
Hand broadcasting and other methods of sowing seed will be allowed in special circumstances 
as approved by the Engineer. Special circumstances include but are not necessarily limited to 
steep slopes (over 1:3 (V:H)), inaccessible areas, wet areas, or other unique situations where 
the use of the specified equipment is not possible. 
 
Method of Measurement:  
SEEDING, CLASS 4A (MODIFIED) will be measured for payment in acres of surface area of 
seeding for the seed mix type specified. 
 
Basis of Payment: SEEDING, CLASS 4A (MODIFIED) shall be paid at the Contract unit price 
per acre.  Payment shall be in full for seed, planting, and furnishing all labor to complete the 
work as set forth above. 
 
 
SUPPLEMENTAL WATERING 
 
This work will include watering sod, trees, shrubs, vines, and perennials at the rates specified 
and as directed by the Engineer. 
 
Schedule:  Water trees, shrubs, vines, perennials, and sod throughout the growing season (April 
1 to November 30) as per the special provisions:  Planting Woody Plants, Planting Perennials, 
and Sodding, Native Low Profile with Forbs.  Calendar of Landscape Construction and 
Establishment Work is a recommended guideline.  The Engineer may direct the Contractor to 
adjust the watering rate and frequency depending upon weather conditions. 
 
Watering must be completed in a timely manner.  When the Engineer directs the Contractor to 
do supplemental watering, the Contractor must begin the watering operation within 24 hours of 
notice.  The Contractor shall give an approximate time window of when they will begin at 
the work location to the Engineer.  The Engineer shall be present during the watering 
operation.  A minimum of 10 units of water per day must be applied until the work is complete.   
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Should the Contractor fail to complete the work on a timely basis or within such extended times 
as may have been allowed by the Department, the Contractor shall be liable to the Department 
liquidated damages as outlined in the “Failure to Complete Plant Care and Establishment 
Work on Time” special provision.  

 
In fixing the damages as set out herein, the desire is to establish a mode of calculation for the 
work since the Department’s actual loss, in the event of delay, cannot be predetermined, would 
be difficult of ascertainment, and a matter of argument and unprofitable litigation.  This said 
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into 
account the loss of the trees if the watering is delayed.  The Department shall not be required to 
provide any actual loss in order to recover these liquidated damages provided herein, as said 
damages are very difficult to ascertain.  Furthermore, no provision of this clause shall be 
construed as a penalty, as such is not the intention of the parties.   

 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four hours later. 
 
Source of Water:  The Contractor shall notify the Engineer of the source of water used and 
provide written certification that the water does not contain chemicals harmful to plant growth. 
 
Rate of Application:  The normal rates of application for each watering are as follows. The 
Engineer may adjust these rates as needed depending upon weather conditions. 
 
 15 gallons per tree  
 10 gallons per large shrub 
 5 gallons per small shrub 
 2 gallons per vine 
 3 gallons per square foot for perennial plants 
 27 gallons per square yard for Sodded Areas 
  
Method of Application:  A spray nozzle that does not damage small plants must be used when 
watering all vegetation.  Water shall be applied at the base of the plant to keep as much water 
as possible off plant leaves.  An open hose may be used to water trees, shrubs, and seedlings if 
mulch and soil are not displaced by watering.  The water shall be applied to individual plants in 
such a manner that the plant hole shall be saturated without allowing the water to overflow 
beyond the earthen saucer.  Watering of plants in beds shall be applied in such a manner that 
all plant holes are uniformly saturated without allowing the water flow beyond the periphery of 
the bed.  Water shall slowly infiltrate into soil and completely soak the root zone.  The 
Contractor must supply metering equipment as needed to assure the specified application rate 
of water. 
 
Method of Measurement:  Supplemental watering will be measured in units of 1000 gallons of 
water applied as directed.   
 
Basis of Payment:  This work will be paid for at the contract unit price per unit of 
SUPPLEMENTAL WATERING, measured as specified.  Payment will include the cost of all 
water, equipment and labor needed to complete the work specified herein and to the satisfaction 
of the Engineer. 
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TEMPORARY CHAIN LINK FENCE  
 
Description. This work shall consist of installing a temporary chain link fence six feet (6’) in 
height minimum, including rails and posts as shown on the plans and as directed by the 
Engineer. The work shall meet the minimum requirements of Standard Specification Section 
664 and Highway Standard 664001, except that concrete post foundations will not be required. 
The temporary fence shall be removed upon substantial completion of the work. The temporary 
chain link fence may be new, used, or rented. The temporary chain link will remain the property 
of the Contractor after construction.  
 
Method of Measurement. This work shall be measured in place and measured per linear 
FOOT. Payment shall be based on actual length of fence erected without change in unit price 
because of adjustment in plan quantities due to field conditions.  
 
Basis of Payment. Payment shall be made at the Contract unit price per FOOT for 
TEMPORARY CHAIN LINK FENCE which price shall include all equipment, labor, and materials 
required to complete this work. 
 
 
WEED CONTROL, TEASEL 
 
Description:  This work shall consist of the application of a broadleaf herbicide along highway 
roadsides for control of teasel and thistle. 
 
Materials:  The broadleaf herbicide shall have the following formulation: 
 
 A.  Active Ingredient 
  Clopyralid:  3,6-dichloro-2-pyridinecarboxylic acid,      40.9% 
  monoethanolamine salt 
 
 B.  Inert Ingredients           59.1%    
 
         TOTAL 100.00% 
 
The Contractor shall submit a certificate, including the following, prior to starting work: 
 
 1.  The chemical names of the compound and the percentage by weight of the  
       ingredients which must match the above specified formulation. 
 
 2.  A statement that the material is in a solution which will form a satisfactory 
      emulsion for use when diluted with water for normal spraying conditions. 
 
 3.  A statement that the herbicide, when mixed with water, will be completely  
      soluble and dispersible and remain in suspension with continuous agitation. 
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 4.  A statement describing the products proposed for use when the manufacturer 
      requires that surfactants, drift control agents, or other additives be used with 
      the product.  These tank mix additives shall be used as specified by the     
      manufacture.  Required additives will not be paid for separately. 
 
      All material shall be brought to the spray area in the original, unopened  
      containers supplied by the manufacturer. 
 
Schedule: Spraying will not be allowed when temperatures exceed 90º F or under 45º F, when 
wind velocities exceed fifteen (15) miles per hour, when foliage is wet or rain is eminent, when 
visibility is poor or during legal holiday periods. 
 
Application Rate:  The broadleaf herbicide shall be applied at the rate of one (1) pint per acre 
(1.2 liters per hectare). 
 
One (1) pint of formulation shall be diluted with a minimum of forty (40) gallons (one hundred 
fifty (150) liters) of water and applied as a mixture.  Water for dilution of the mixture will not be 
paid for separately. 
 
Method of Measurement:  Weed Control, Teasel will be measured for payment in gallons (liters) 
of undiluted herbicide applied as specified.  The gallons (liters) for payment will be determined 
based on the gallons (liters) specified on the label attached to the original container supplied by 
the manufacturer. 
 
Basis of Payment:  Weed Control, Teasel will be paid for at the contract unit price per gallon 
(liters) for WEED CONTROL, TEASEL.  Water for dilution of the mixture and additives required 
for application will not be paid for as separate items, but the costs shall be considered as 
included in the contract unit price for Weed Control, Teasel, and no additional compensation will 
be allowed. 
 
FENCE REMOVAL  
 
Description. This work shall consist of the removal and disposal of an existing fence from the 
project site regardless of the fence type.  
 
General. The Contractor shall remove all components of the existing fence including any 
concrete used to anchor fence posts, bracing, guy wires, posts, and/or gates. All removed 
materials shall be disposed of outside the limits of the right-of-way according to Article 202.03 of 
the “Standard Specifications” and/or as directed by the Engineer.  
 
Method of Measurement. This work will be measured for payment in feet, along the top of the 
existing fence, from center to center of end posts, including the length occupied by gates.  
 
Basis of Payment. This work will be paid for at the contract unit price per foot for FENCE 
REMOVAL. The unit price shall include all equipment, materials and labor required to remove 
and dispose of the fence. 
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COMPLETION DATE PLUS WORKING DAYS (D1) 
Effective:  September 30, 1985 
Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on October 28, 2022 
except as specified herein. 

 
The Contractor will be allowed to complete all clean-up work and punch list items within 
_10__ working days after the completion date for opening the roadway to traffic.  Under 
extenuating circumstances the Engineer may direct that certain items of work, not affecting 
the safe opening of the roadway to traffic, may be completed within the working days 
allowed for clean up work and punch list items.  Temporary lane closures for this work may 
be allowed at the discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 
ENGINEER’S FIELD OFFICE TYPE A (D1) 
Effective: January 1, 2022 
 
Revise the first paragraph of Article 670.02 to read: 
 

    670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have 
a ceiling height of not less than 7 feet and a floor space of not less than 1000 square 
feet with a minimum of two separate offices. The office shall also have a separate 
storage room capable of being locked for the storage of the nuclear measuring devices. 
The office shall be provided with sufficient heat, natural and artificial light, and air 
conditioning. Doors and windows shall be equipped with locks approved by the 
Engineer. 

 
Add the following to Article 670.07 Basis of Payment. 
 

The building or buildings, fully equipped, will be paid for at the contract unit price per 
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1). 
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MAINTENANCE OF ROADWAYS 
Effective:  September 30, 1985 
Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by the 
Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
 
STANDARDS:  
 
701006 Off-Road Operations 2L, 2W, 15’ to 24” from Pavement Edge 
701011 Off-Road Moving Operations, 2L, 2W, Day Only 
701201 Lane Closure, 2L, 2W, Day Only, for Speeds >=45 MPH 
701301 Lane Closure, 2L, 2W, Short Time Operations 
701306 Lane Closure, 2L, 2W, Slow Moving Operations Day Only, for Speeds >=45 MPH 
701311 Lane Closure, 2L, 2W Moving Operations – Day Only 
701326 Lane Closure, 2L, 2W, Pavement Widening, for Speeds > 45 MPH 
701400 Approach to Lane Closure, Freeway/Expressway 
701401 Lane Closure, Freeway/Expressway 
701411 Lane Closure, Multilane, at Entrance or Exit Ramp, for Speeds >=45 MPH 
701428 Traffic Control, Setup and Removal, Freeway/Expressway 
701446 Two Lane Closure Freeway/Expressway 
701501 Urban Lane Closure, 2L, 2W, Undivided 
701901 Traffic Control Devices 
704001 Temporary Concrete Barrier 
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DISTRICT 1 STANDARDS:  
 
TC-08 Entrance and Exit Ramp Closure Details 
TC-09 Single Lane Weave and Multi-lane Weave 
TC-10 Traffic Control and Protection for Side Roads, Intersections, and Driveways 
TC-11 Typical Applications Raised Reflective Pavement Markers (Snow-Plow Resistant) 
TC-13 Typical Pavement Markings 
TC-17 Partial Ramp and Shoulder Closure Details 
TC-22 Arterial Road Information Sign 
 
 
SPECIAL PROVISIONS:  
 
Maintenance of Roadways (D1) 
Failure to Open Traffic Lanes to Traffic (D1) 
Keeping the Expressway Open to Traffic (D1) 
Public Convenience and Safety (D1) 
Speed Display Trailer(D1) 
Temporary Information Signing (D1) 
Traffic Control and Protection (Expressways) (D1) 
Traffic Control and Protection (Arterials) (D1) 
Traffic Control for Work Zone Areas (D1) 
Traffic Spotters (BDE) 
Vehicle and Equipment Warning Lights (BDE) 
Work Zone Traffic Control Devices (BDE) 
 
 
COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D-1) 
Effective:  November 1, 2011 
Revised: November 1, 2013 
 
This work shall be according to Section 1004.05 of the Standard Specifications except for the 
following: 
 
Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone 
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP 
used shall be according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP shall 
be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with any 
of the coarse aggregate listed above, the blending shall be done mechanically with calibrated 
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material 
delivered. The final blended product shall not contain more than 40 percent by weight RAP.  
 
The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being 
blended with the processed and uniformly graded RAP. GRADATION DELETERIOUS COUNT 
SHALL NOT EXCEED 10% OF TOTAL RAP AND 5% OF OTHER BY TOTAL WEIGHT. 
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FRICTION AGGREGATE (D1) 
 
Effective:  January 1, 2011 
Revised:  December 1, 2021 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 
 
(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized Subbase  

or Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 
Low ESAL 

C Surface and  Binder  
IL-9.5  
IL-9.5FG  
or IL-9.5L 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and Binder  
IL-9.5  
or IL-9.5FG 
 
 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 

Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 



FAI Route 57 (I-57) 
Project NHPP-9KPB(049) 

Section 2021-073-BDR 
Cook County 

Contract No. 62P10 
 

 
35 

Use Mixture Aggregates Allowed 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/  

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/ or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  
3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D1) 
 
Effective:  June 26, 2006 
Revised:  December 1, 2021 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 

 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or 
a PG 58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall 
meet the requirements of Article 1032.05(a).  Compatible polymers may be added during 
production. The GTR modified asphalt binder shall meet the requirements of the following 
table. 

 

Test 
Asphalt Grade 
GTR 70-28 

Asphalt Grade  
GTR 64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 

450 (232) 450 (232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 °C), Poises, 

Pa∙s, max. 
30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 

135 (57) 130 (54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by the 
ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension and 
shall contain no free metal particles or other materials.  A mineral powder (such as talc) 
meeting the requirements of AASHTO M 17 may be added, up to a maximum of four 
percent by weight of GTR to reduce sticking and caking of the GTR particles.  When tested 
in accordance with Illinois modified AASHTO T 27, a 50 g sample of the GTR shall conform 
to the following gradation requirements: 
 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 

No. 30 (600 µm) 95 ± 5 

No. 50 (300 µm) > 20 
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Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications: 

 
“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall 
be provided.  This tank must be capable of providing continuous mechanical mixing 
throughout by continuous agitation and recirculation of the asphalt binder to provide a 
uniform mixture.  The tank shall be heated and capable of maintaining the temperature of 
the asphalt binder at 300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering 
systems of dryer drum plants shall be calibrated with the actual GTR modified asphalt 
binder material with an accuracy of ± 0.40 percent.” 

 
 
HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) 
 
Effective:  November 1, 2019 
Revised:  December 1, 2021 
 
 
Revise Article 1004.03(c) to read: 
 
“(c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 

Class A-1 1/2 in. (13 mm) Seal CA 15 

Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 

Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 

SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 

 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with the fine 

aggregates and mineral filler to meet the approved mix design and the mix 
requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended. 

 
4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
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Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
 
Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, SMA 
12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read: 
 

               “Item                                                                                  Article/Section 
 
(g)Performance Graded Asphalt Binder (Note 6)                                   1032 
(h) Fibers (Note 2) 

 
Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the 
SMA mixture according to Illinois Modified AASHTO M 325.  The stabilizing additive 
shall meet the Fiber Quality Requirements listed in Illinois Modified AASHTO M 325.  
Prior to approval and use of fibers, the Contractor shall submit a notarized certification 
by the producer of these materials stating they meet these requirements. Reclaimed 
Asphalt Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed 
with an SBA polymer modifier as a fiber additive if the mix design with RAS included 
meets AASHTO T305 requirements. The RAS shall be from a certified source that 
produces either Type I or Type 2. Material shall meet requirements noted herein and the 
actual dosage rate will be determined by the Engineer. 
 
Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where 
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where 
modified herein..” 
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Revise table in Article 1030.05(a) of the Standard Specifications to read: 
 

“MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm 

min max min max min max min max min max min max 

1 1/2 in 
(37.5 mm) 

          
  

1 in. 
(25 mm)  100       

  
  

3/4 in. 
(19 mm) 90 100  100     

  
  

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 60 756/ 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 45 606/ 70 90 

#16 
(1.18 mm) 15 30     10 32 25 40 50 65 

#30 
(600 µm)   12 16 12 18   15 30   

#50 
(300 µm) 6 15     4 15 8 15 15 30 

#100 
(150 µm) 4 9     3 10 6 10 10 18 

#200 
(75 µm) 3.0 6.0 7.0 9.0 3/ 7.5 9.5 3/ 4.0 6.0 4.0 6.5 7.0 9.0 3/ 

#635 
(20 µm) 

  ≤ 3.0 ≤ 3.0       

Ratio Dust/Asphalt 
Binder 

 1.0  1.5  1.5  1.0 

 

1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall 

be mineral filler, unless otherwise approved by the Engineer. 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the 
table.  
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5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
6/ When the mixture is used as a binder, the maximum shall be increased by 0.5 

percent passing.” 
 

Revise Article 1030.05(b) of the Standard Specifications to read: 
  

(b) Volumetric Requirements.  The target value for the air voids of the HMA shall be 4.0 percent, 
for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be 
3.0 percent at the design number of gyrations.  The voids in the mineral aggregate (VMA) 
and voids filled with asphalt binder (VFA) of the HMA design shall be based on the nominal 
maximum size of the aggregate in the mix and shall conform to the following requirements. 

 
     

 Voids in the Mineral Aggregate (VMA), 
% Minimum for Ndesign 

Mix Design 30 50 70 80 90 
IL-19.0  13.5 13.5  13.5 
IL-9.5  15.0 15.0   
IL-9.5FG  15.0 15.0   
IL-4.751/  18.5    
SMA-12.51/2/5/    17.03//16.04/  
SMA-9.51/2/5/    17.03//16.04/  
IL-19.0L 13.5     
IL-9.5L 15.0     

 
 

1/ Maximum draindown shall be 0.3 percent according to Illinois Modified 
AASHTO T 305. 
 

2/ The draindown shall be determined at the JMF asphalt binder content at 
the mixing temperature plus 30°F. 
 

3/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
 

4/ Applies when specific gravity of coarse aggregate is < 2.760. 
 

5/ For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone” 
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Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have 
minimum surge bin storage plus haul time of 1.5 hours.” 
 
 
Add after third sentence of Article 1030.09(b) to read: 
 
“ If the Contractor and Engineer agree the nuclear density test method is not appropriate for the 
mixture, cores shall be taken at random locations determined according to the QC/QA 
document "Determination of Random Density Test Site Locations".  Core densities shall be 
determined using the Illinois Modified AASHTO T 166 or T 275 procedure.” 

 
 
Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to 
read: 
 Breakdown/Intermediate 

Roller  

(one of the following) 

Final Roller 
(one or more of  
the following) 

Density Requirement 

IL-9.5, IL-9.5FG, 
IL-19.01/  

VD, P , TB, 3W, OT, OB VS, TB, TF, OT As specified in 
Section 1030 

IL-4.75 and SMA 
3/ 4/ 

TB, 3W, OT TF, 3W As specified in 
Section 1030 

Mixtures on 
Bridge Decks 2/ 

TB TF As specified in 
Articles 582.05 and 

582.06. 

 
“4/  The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T B), and/or 

three-wheel (3W) rollers for breakdown, except one of the (TB) or (3W) rollers shall be 84 
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one 
of the (TB) or (3W) rollers can be substituted for an oscillatory roller (OT). TF rollers shall be a 
minimum of 280 lb/in. (50 N/mm). The 3W and TB rollers shall be operated at a uniform 
speed not to exceed 3 mph (5 km/h), with the drive roll for TB rollers nearest the paver and 
maintain an effective rolling distance of not more than 150 ft (45 m) behind the paver.” 

 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 
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Revise first paragraph of Article 1030.10 of the Standard Specifications to read: 
 

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363 
metric ton), will be required for each mixture on each contract at the beginning of HMA 
production for each construction year according to the Manual of Test Procedures for Materials 
“Hot Mix Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may 
waive the test strip if previous construction during the current construction year has 
demonstrated the constructability of the mix using Department test results.” 
 
Revise third paragraph of Article 1030.10 of the Standard Specifications to read: 
 
 “When a test strip is constructed, the Contractor shall collect and split the mixture 
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a 
representative, shall deliver split sample to the District Laboratory for verification testing. The 
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall 
include enough material for the Department to conduct mixture tests detailed in Article 
1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification Procedure” 
Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and 
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures during 
production.” 
 
 
HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1) 
 
Effective:  January 1, 2019 
Revised:  December 1, 2021 
 
Add to Article 1030.05 (d)(3) of the Standard Specifications to read: 
 

“ During mixture design, prepared samples shall be submitted to the District laboratory by 
the Contractor for verification testing.  The required testing, and number and size of 
prepared samples submitted, shall be according to the following tables.  

 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 

Surface total of 4 - 160 mm tall bricks  

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 

Surface 2 - 160 mm tall bricks  
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1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 
7.5 ± 0.5 percent air voids. 

 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
 

Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:  
 
“When a test strip is not required, each HMA mixture shall still be sampled on the first day of 
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within 
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to 
the District laboratory for Department verification testing. The High ESAL mixture test results 
shall meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture 
test results shall meet the requirements of Article 1030.05(d)(4). The required number and size 
of prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to 
the “High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) 
above.” 
Add the following to the end of Article 1030.10 of the Standard Specifications to read: 
 

“Mixture sampled during first day of production shall include approximately 60 lb (27 kg) 
of additional material for the Department to conduct Hamburg wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
testing.  Within two working days after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size 
of prepared samples submitted for the Hamburg wheel and I-FIT testing shall be 
according to the “High ESAL - Required Samples for Verification Testing” table in Article 
1030.05(d)(3) above.” 
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KEEPING THE EXPRESSWAY OPEN TO TRAFFIC (D1) 
Effective: March 22, 1996 
Revised:  October 9, 2020 
  
Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the 
necessary traffic control devices to warn the public and to delineate the work zone as required 
in these Special Provisions, the Standard Specifications, the State Standards and the District 
Freeway details.  All Contractors’ personnel shall be limited to these barricaded work zones and 
shall not cross the expressway. 
 
The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance 
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and 
weekend closures on all Freeways and/or Expressways in District One.  This advance 
notification is calculated based on workweek of Monday through Friday and shall not include 
weekends or Holidays. 
 
LOCATION: I-80: US-30 to I-294 

WEEK NIGHT TYPE OF 
CLOSURE 

ALLOWABLE LANE CLOSURE HOURS 
 

Sunday - Thursday 1-Lane/Ramp   8:00 PM to 5:00 AM 
 2-Lanes 10:00 PM to 5:00 AM 
Friday 1-Lane/Ramp   9:00 PM (Fri) to 9:00 AM (Sat) 
 2-Lanes 11:00 PM (Fri) to 7:00 AM (Sat) 
Saturday 1-Lane/Ramp   7:00 PM (Sat) to Noon (Sun) 
 2-Lanes 11:00 PM (Sat) to 9:00 AM (Sun) 

 
LOCATION: I-57 (Kankakee County Line to I-80) 

WEEK NIGHT TYPE OF 
CLOSURE 

ALLOWABLE LANE CLOSURE HOURS 
 

Sunday - Thursday 1-Lane   9:00 PM to   5:00 AM 
Friday 1-Lane 10:00 PM (Fri) to   8:00 AM (Sat) 
Saturday 1-Lane 10:00 PM (Sat) to 10:00 AM (Sun) 

 
LOCATION: I-57 (I-80 to Wentworth) 

WEEK 
NIGHT 

TYPE OF 
CLOSURE 

ALLOWABLE LANE CLOSURE HOURS 
INBOUND OUTBOUND 

Sunday -  1-Lane   8:00 PM to   5:00 AM   9:00 PM to   6:00 AM 

  Thursday 2-Lane 11:00 PM to   5:00 AM 11:59 PM to   6:00 AM 

Friday 1-Lane   9:00 PM (Fri) to 10:00 AM (Sat)   9:00 PM (Fri) to 11:00 AM (Sat) 

 2-Lane 11:59 PM (Fri) to   6:00 AM (Sat) 11:59 PM (Fri) to   7:00 AM (Sat) 

Saturday 1-Lane   9:00 PM (Sat) to 10:00 AM (Sun) 10:00 PM (Sat) to     Noon  (Sun) 

 2-Lane 11:59 PM (Sat) to   8:00 AM (Sun)   1:00 AM (Sun) to   9:00 AM (Sun) 
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In addition to the hours noted above, temporary shoulder and non-system interchange partial 
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M. 
and 5:00 A.M or as approved by the Expressway Traffic Operations Engineer. 
 
Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 1st and April 
1st.  Permanent shoulder closures per District Detail TC-17 will only be permitted if called for in 
the plans or as approved by the Expressway Traffic Operations Engineer. 
 
Full Expressway Closures will only be permitted for a maximum of 15 minutes at a time during 
the low traffic volume hours of 1:00 A.M. to 5:00 A.M. Monday thru Friday and from 1:00 A.M. to 
7:00 A.M. on Sunday.  During Full Expressway Closures, the Contractor will be required to close 
off all lanes except one, using Freeway Standard Closures.  Police forces should be notified and 
requested to close off the remaining lane at which time the work item may be removed or set in 
place.  The District One Expressway Traffic Control Supervisor (847-705-4151) shall be notified 
at least 3 working days (weekends and holidays DO NOT count into this 72 hours notification) in 
advance of the proposed road closure and will coordinate the closure operations with police 
forces.  Liquidated Damages as specified in the Failure to Open Traffic Lanes to Traffic for One 
lane or ramp blocked shall be assessed to the Contract for every 15 minutes beyond the initial 
15 minutes all lanes are blocked. 
 
All stage changes requiring the stopping and/or the pacing of traffic shall take place during the 
allowable hours for Full Expressway Closures and shall be approved by the Department. The 
Contractor shall notify the District One Expressway Traffic Control Supervisor at least 3 working 
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any 
proposed stage change.  
 
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control 
Supervisor 14 days in advance of any stages changes or full expressway closures.  The 
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing 
geometrics, and equipment and material location. 
 
All daily lane closures shall be removed during adverse weather conditions such as rain, snow, 
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their 
lane closures when Maintenance forces are out for snow and ice removal.  
 
Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to 
and from major sporting events and/or other events. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
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The Contractor will be required to cooperate with all other contractors when erecting lane 
closures on the expressway.  All lane closures (includes the taper lengths) without a three (3) 
mile gap between each other, in one direction of the expressway, shall be on the same side of 
the pavement.  Lane closures on the same side of the pavement with a one (1) mile or less gap 
between the end of one work zone and the start of taper of next work zone should be 
connected.  The maximum length of any lane closure on the project and combined with any 
adjacent projects shall be three (3) miles.  Gaps between successive permanent lane closures 
shall be no less than two (2) miles in length. 
 
Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved 
by the Engineer. 
 
Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from 
driving through closed lanes.   
 
Temporary ramp closures for service interchanges will only be permitted at night during the 
restricted hours listed for temporary one-lane closures within the project limits.  However, no two 
(2) adjacent entrance and exit ramps in one direction of the expressway shall be closed at the 
same time. 
 
Freeway to freeway (system interchange) full ramp closures for two lane ramps will not be 
permitted.  Partial ramp closures of system ramps may be allowed during the 1-lane closure 
hours above.  System ramp full closures for single lane ramps are only permitted for a maximum 
of four (4) hours  
 

• between the hours of 1:00 a.m. and 5:00 a.m. on Monday thru Friday 
• between the hours of 1:00 a.m. and 6:00 a.m. on Saturday, and  
• between the hours of 1:00 a.m. and 7:00 a.m. on Sunday. 

 
The Contractor shall furnish and install large (48" X 48") "DETOUR with arrow" signs as directed 
by the Engineer for all system ramp closures.  In addition, one portable changeable message 
sign will be required to be placed in advance of the ramp closure.  The cost of these signs and 
PCMS board shall be included in the cost of traffic control and protection (6 static signs 
maximum per closure).   
 
Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance 
with the above limitations, the Contractor shall be liable to the Department for liquidated 
damages as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic". 
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FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC (D1) 
Effective: March 22, 1996 
Revised: February 9, 2005 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified under the Special Provisions for "Keeping the 
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of: 
 

One lane or ramp blocked = $3,000 
Two lanes blocked = $6,000 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  Such 
damages may be deducted by the Department from any monies due the Contractor.  These 
damages shall apply during the contract time and during any extensions of the contract time. 
 
 
PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 
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SPEED DISPLAY TRAILER (D1) 
 
Effective:  April 1, 2015 
Revised:  April 1, 2021 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 
 “When not being utilized to inform and direct traffic, sign trailers, speed display trailers, 
arrow boards, and portable changeable message boards shall be treated as nonoperating 
equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m)  Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 
Whenever the speed display trailer is not in use, it shall be considered non-operating 
equipment and shall be stored according to Article 701.11.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k)  “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be 
included in the contract unit price of the various traffic control pay items. 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through 
trailer.  The height of the display and radar shall be such that it will function and be 
visible when located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall 
be between 5 and 8 in. (125mm and 200 mm) in height.  The digital speed display shall 
show two digits (00 to 99) in mph.  The color of the changeable message legend shall be 
a yellow legend on a black background.  The minimum height of the numerals shall be 
18 in. (450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
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The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the posted limit is exceeded.  The speed indicator shall 
have a maximum speed cutoff.  On roadway facilities with a normal posted speed limit 
greater than or equal to 45 mph, the detected speeds of vehicles traveling more than 
25mph over the work zone speed limit shall not be displayed.  On facilities with normal 
posted speed limit of less than 45 mph, the detected speeds of vehicles traveling more 
than 15 mph over the work zone speed limit shall not be displayed.  On any roadway 
facility if detected speeds are less than 25 mph, speed shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the 
power supply capable of providing 24 hours of uninterrupted service.” 
 

 
STATUS OF UTILITIES (D1) 
Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed 
with work.  Each table entry includes an identification of the action necessary and, if applicable, 
the estimated duration required for the resolution. 
 
 
UTILITIES TO BE ADJUSTED (D1) 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging.  The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
 
 
 

Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

     

No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
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Stage 1 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

     

No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
Stage 2 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

     

No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
Stage 3 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

          

No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
Pre-Stage: ________ Days Total Installation 
Stage 1: ________ Days Total Installation 
Stage 2: ________ Days Total Installation 
 
The following contact information is what was used during the preparation of the plans as 
provided by the Agency/Company responsible for resolution of the conflict. 
 
Agency/Company 

Responsible to 
Resolve Conflict 

Name of 
contact 

Phone E-mail address 
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UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some 
instances, the contractor will be responsible to notify the owner in advance of the work to take 
place so necessary staffing on the owner’s part can be secured.   
 
 
Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

    
 
  

 
 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

    
 
  

 
 
Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

    
 
  

 
Stage 3 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

          

 
No facilities requiring extra consideration (or listed as noted above) 
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The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility.  
 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

WOW Jared Trombetta 630-930-7673 jared.trombetta@wowinc.com 
AT&T Janet Ahern 630-573-6414 Ja1763@att.com 
ICN Steven Creasey 217-558-1176 doit.icn.focmaint@illinois.gov 

Nicor Bruce Koppang 630-388-3046 bkoppan@southernco.com 
ComEd Likowo Ndobedi 708-410-5202 plansubmittalsandmaprequests@exeloncorp.com 
SSMMA Rusty Winchel 815-753-8948 rwinchel@niu.edu 

 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date 
of the executed contract regardless of the status of the utility relocations.  The responsible 
agencies will be working toward resolving subsequent conflicts in conjunction with contractor 
activities in the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor and the utility companies when necessary.  The Department’s 
contractor is responsible for contacting J.U.L.I.E. prior to all excavation work. 
 
 
TEMPORARY INFORMATION SIGNING (D1) 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
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Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
  

 
GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at 
the Contractor's expense. 
 
Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
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TEMPORARY PAVEMENT (D1) 
Effective: March 1, 2003 
Revised: April 10, 2008 
 
Description.  This work shall consist of constructing temporary pavement at the locations shown 
on the plans or as directed by the engineer. 
 
The contractor shall use either Portland cement concrete according to Sections 353 and 354 of 
the Standard Specifications or HMA according to Sections 355, 356, 406 of the Standard 
Specifications, and other applicable HMA special provisions as contained herein.  The HMA 
mixtures to be used shall be specified in the plans.  The thickness of the Temporary Pavement 
shall be as described in the plans.  The contractor shall have the option of constructing either 
material type if both Portland cement concrete and HMA are shown in the plans. 
 
Articles 355.08 and 406.11 of the Standard Specifications shall not apply. 
 
The removal of the Temporary Pavement, if required, shall conform to Section 440 of the 
Standard Specification. 
 
Method of Measurement. Temporary pavement will be measured in place and the area 
computed in square yards (square meters). 
 
Basis of Payment. This work will be paid for at the contract unit price per square yard (square 
meter) for TEMPORARY PAVEMENT. 
 
Removal of temporary pavement will be paid for at the contract unit price per square yard 
(square meter) for PAVEMENT REMOVAL. 
 
 
TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) (D1) 
Effective:  March 8, 1996 
Revised:  April 1, 2019 
 
Description.  This work shall include furnishing, installing, maintaining, replacing, relocating, and 
removing all traffic control devices used for the purpose of regulating, warning, or directing 
traffic.  Traffic control and protection shall be provided as called for in the plans, applicable 
Highway Standards, District One Expressway details, Standards and Supplemental 
Specifications, these Special Provisions, or as directed by the Engineer.  
 
General.  The governing factor in the execution and staging of work for this project is to provide 
the motoring public with the safest possible travel conditions on the expressway through the 
construction zone.  The Contractor shall arrange his operations to keep the closing of lanes 
and/or ramps to a minimum. 
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The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with 
down arrows shall be kept consistent with the barricade placement at all times.  The Contractor 
shall immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or 
overlapping projects, including barricade placement necessary to provide a uniform traffic 
detour pattern.  When directed by the Engineer, the Contractor shall remove all traffic control 
devices that were furnished, installed, or maintained by him under this contract, and such 
devices shall remain the property of the Contractor.  All traffic control devices shall remain in 
place until specific authorization for relocation or removal is received from the Engineer. 
 
Additional requirements for traffic control devices shall be as follows. 
 

(a) Traffic Control Setup and Removal.  The setting and removal of barricades for the taper 
portion of a lane closure shall be done under the protection of a vehicle with a 
truck/trailer mounted attenuator and arrow board per State Standard 701428 and 
Section 701 of the Standard Specifications.  Failure to meet this requirement will be 
subject to a Traffic Control Deficiency.  The deficiency will be calculated as outlined in 
Article 105.03 of the Standard Specifications.  Truck/trailer mounted attenuators shall 
comply with Article 1106.02(g) or shall meet the requirements of NCHRP 350 Test Level 
3 with vehicles used in accordance with manufacturer’s recommendations and 
requirements. 

 
(b) Sign Requirements 

 
(1) Sign Maintenance.  Prior to the beginning of construction operations, the Contractor 

will be provided a sign log of all existing signs within the limits of the construction 
zone.  The Contractor is responsible for verifying the accuracy of the sign log.  
Throughout the duration of this project, all existing traffic signs shall be maintained 
by the Contractor.  All provisions of Article 107.25 of the Standard Specifications 
shall apply. 

 
(2) Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as 

required in Article 701.14(b) and as shown in the plans and Highway Standards.  
Based upon the exiting posted speed limit, work zone speed limits shall be 
established and signed as follows. 

 
a. Existing Speed Limit of 55mph or higher.  The initial work zone speed limit 

assembly, located approximately 4200’ before the closure, and shall be 55mph 
as shown in 701400.  Additional work zone 45mph assemblies shall be used as 
required according to Article 701.14(b) and as shown in the Highway Standards 
and plans.  WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies 
may be omitted when this assembly would normally be placed within 1500 feet of 
the END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph 
then additional signage should be installed per 701400. 
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b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit 

assembly shown in 701400 shall be replaced with a 45mph assembly.  Additional 
work zone 45mph assemblies shall be used as required according to Article 
701.14(b) and as shown in the Highway Standards and plans.  WORK ZONE 
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all 
cases.  END WORK ZONE SPEED LIMIT signs are required. 

 
(3) Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum 

size of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow.  EXIT 
OPEN AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch 
by 48 inch with 8 inch capital letters. 

 
(4) Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” 

signs (W8-11) on both sides of the expressway, at any time when the elevation 
difference between adjacent lanes open to traffic equals or exceeds one inch.  Signs 
shall be placed 500’ in advance of the drop-off, within 500’ of every entrance, and a 
minimum of every mile. 

 
(c) Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to 

traffic every 1000', one per lane and per shoulder, to prevent motorists from using work 
areas as a traveled way.  Check barricades shall also be placed in advance of each 
open patch, or excavation, or any other hazard in the work area, the first at the edge of 
the open traffic lane and the second centered in the closed lane.  Check barricades, 
either Type I or II, or drums shall be equipped with a flashing light. 

 
To provide sufficient lane widths (10' minimum) for traffic and also working room, the 
Contractor shall furnish and install vertical barricades, in lieu of Type II or drums, along 
the cold milling and asphalt paving operations.  The vertical barricades shall be placed at 
the same spacing as the drums. 
 

(d) Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane 
shifts, exit ramp gores, or staged construction projects lasting more than 12 hours.  Also, 
vertical barricades shall not be used as patch barricades or check barricades.  Special 
attention shall be given, and ballast provided per manufacture’s specification, to maintain 
the vertical barricades in an upright position and in proper alignment. 

(e) Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on 
both the face of the wall next to traffic, and the top of sections of the temporary concrete 
barrier wall as shown in Standard 704001.  The color of these reflectors shall match the 
color of the edgelines (yellow on the left and crystal or white on the right).  If the base of 
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the 
lower slope of the wall shall also have a 6 inch wide temporary pavement marking 
edgeline (yellow on the left and white on the right). 

(f)  Flaggers.  One flagger will be required for each separate activity of an operation that 
requires frequent construction vehicles to enter or leave a work zone to or from a lane 
open to traffic.  Temporary traffic control and flagger position shall be according to 
District One Detail TC-18 – Expressway Flagging, or as directed by the Engineer. 
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(g) Full Expressway Closures.  Full Expressway Closures will only be permitted for a 

maximum of 15 minutes during the allowable hours listed in the Keeping the Expressway 
Open to Traffic Special Provision.  During Full Expressway Closures, the Contractor will 
be required to close off all lanes except one, using Freeway Standard Closures.  The 
Contractor will be required to provide one changeable message sign to be placed at the 
direction of the Engineer.  The sign shall display a message as directed by the Engineer.  
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic 
Control Supervisor 14 days in advance of the planned work; including all stage changes.  
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp 
closures, existing geometrics, and equipment and material location.  The District One 
Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at least 3 
working days in advance of the proposed road closure and will coordinate the closure 
operation with police forces. 

 
Method of Measurement.  This item of work will be measured on a lump sum basis for 
furnishing, installing, maintaining, replacing, relocating, and removing traffic control devices 
required in the plans and these Special Provisions.  Traffic control and protection required under 
Standards 701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 
701446, 701901 and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with 
this item. 
 
Basis of Payment. 

 
(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND 

PROTECTION (EXPRESSWAYS).  This price shall be payment in full for all labor, 
materials, transportation, handling, and incidental work necessary to furnish, install, 
maintain, replace, relocate, and remove all Expressway traffic control devices required in 
the plans and specifications. 

 
In the event the sum total value of all the work items for which traffic control and 
protection is required is increased or decreased by more than ten percent (10%), the 
contract bid price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will 
be adjusted as follows: 

 
Adjusted contract price = .25P + .75P [1±(X-0.1)] 

 
Where: "P" is the bid unit price for Traffic Control and Protection 

 

Where: "X" = 

Difference between original and final sum total value of all 
work items for which traffic control and protection is required 
Original sum total value of all work items for which traffic 
control and protection is required. 

 
  



FAI Route 57 (I-57) 
Project NHPP-9KPB(049) 

Section 2021-073-BDR 
Cook County 

Contract No. 62P10 
 

 
58 

 
The value of the work items used in calculating the increase and decrease will include 
only items that have been added to or deducted from the contract under Article 104.02 of 
the Standard Specifications and only items which require use of Traffic Control and 
Protection. 
 
Temporary traffic control costs due to delay will be paid for according to the 
Compensable Delay Costs (BDE) Special Provision. 

 
(b) The Engineer may require additional traffic control be installed in accordance with 

standards and/or designs other than those included in the plans.  In such cases, the 
standards and/or designs will be made available to the Contractor at least one week in 
advance of the change in traffic control.  Payment for any additional traffic control 
required will be in accordance with Article 109.04 of the Standard Specifications. 

 
(c) Revisions in the phasing of construction or maintenance operations, requested by the 

Contractor, may require traffic control to be installed in accordance with standards 
and/or designs other than those included in the plans.  Revisions or modifications to the 
traffic control shown in the contract shall be submitted by the Contractor for approval by 
the Engineer.  No additional payment will be made for a Contractor requested 
modification. 

 
(d) Temporary concrete barrier wall will be measured and paid for according to Section 704. 
 
(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for 

separately. 
 
(f) Temporary pavement markings shown on the Standard will be measured and paid for 

according to Section 703 and Section 780. 
 
(g) All pavement marking removal will be measured and paid for according to Section 703 or 

Section 783. 
 
(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall 

will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”. 
 
(i) All barrier wall reflectors will be measured and paid for according to Section 782. 
 
(j)  The Changeable Message Sign required for Full Expressway Closures shall not be paid 

for separately. 
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) 
Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work 
necessary to furnish, install, maintain and remove all traffic control devices required as indicated 
in the plans and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain 
and remove all applicable traffic control devices along the detour route according to the details 
shown in the plans. 
 
Method of Measurement:  All traffic control (except “Traffic Control and Protection 
(Expressways)” and temporary pavement markings) indicated on the traffic control plan details 
and specified in the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 
TRAFFIC CONTROL FOR WORK ZONE AREAS (D1) 
Effective: September 14, 1995 
Revised: January 1, 2007 

Work zone entry and exit openings shall be established daily by the Contractor with the 
approval of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone 
at the exit openings. All trucks shall enter the work zone at the entry openings. These openings 
shall be signed in accordance with the details shown elsewhere in the plans and shall be under 
flagger control during working hours. 

The Contractor shall plan his trucking operations into and out of the work zone as well as on to 
and off the expressway to maintain adequate merging distance. Merging distances to cross all 
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks 
enter the expressway to where the trucks enter the work zone. It is also the length from where 
the trucks exit the work zone to where the trucks exit the expressway. The stopping of 
expressway traffic to allow trucks to change lanes and/or cross the expressway is prohibited. 

Failure to comply with the above requirements will result in a Traffic Control Deficiency charge. 
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard 
Specifications. The Contractor will be assessed this daily charge for each day a deficiency is 
documented by the Engineer. 
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GENERAL ELECTRICAL REQUIREMENTS   
Effective:  June 1, 2021 
 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard 
Specifications. 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by 
definition the latest adopted version thereof, unless indicated otherwise. 

 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, 
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in 
connection with, electrical installation. 

 
Standards of Installation.  Materials shall be installed according to the manufacturer’s 
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 

 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be 
used whenever possible.  The listing shall be according to UL or an approved equivalent. 
 
Safety and Protection.  Safety and protection requirements shall be as follows. 

 
Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All 
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during 
nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the 
entrance of water and dirt.  Wiring shall be protected from mechanical injury. 

 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall 
be grounded.  Good ground continuity throughout the electrical system shall be assured, even 
though every detail of the requirements is not specified or shown.  Electrical circuits shall have a 
continuous insulated equipment grounding conductor.  When metallic conduit is used, it shall be 
bonded to the equipment grounding conductor, but shall not be used as the equipment 
grounding conductor. 

 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require 
an equipment grounding conductor. 

 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose 
metal at the connection point.  After the connection is completed, the paint system shall be 
repaired to the satisfaction of the Engineer. 
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Bonding of all boxes and other metallic enclosures throughout the wiring system to the 
equipment grounding conductor shall be made using a splice and pigtail connection.  
Mechanical connectors shall have a serrated washer at the contact surface. 

 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall 
be taken not to weaken load carrying members.  Where connections are made to epoxy coated 
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical 
connection.  The epoxy coating shall be repaired to the satisfaction of the Engineer.  Where 
connections are made to insulated conductors, the connection shall be wrapped with at least 
four layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation. 

 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of 
manufacturers for all major electrical and mechanical items.  The list of manufacturers shall be 
binding, except by written request from the Contractor and approval by the Engineer.  The 
request shall include acceptable reasons and documentation for the change. 

 
Within 30 calendar days after contract execution, the Contractor shall submit, for approval, 
through the Traffic Operations Construction Submittals Application (TOCS) system the 
manufacturer’s product data (for standard products and components) and detailed shop 
drawings (for fabricated items).  Submittals for the materials for each individual pay item shall be 
complete in every respect.  Submittals which include multiple pay items shall have all submittal 
material for each item or group of items covered by a particular specification, grouped together 
and the applicable pay item identified.  Various submittals shall, when taken together, form a 
complete coordinated package.  A partial submittal will be returned without review unless prior 
written permission is obtained from the Engineer. 
 
Each PDF document must be a vector format PDF from the originating supplier or program and 
not scanned images. 
 
The submittal must clearly identify the specific model number or catalog number of the item 
being proposed. 
 
For further information and requirements regarding the TOCS system, the Contractor should 
reference the TOCS Contractors User Guide. 

 
The submittal shall be properly identified by route, section, county, and contract number. 

 
The Contractor shall have reviewed the submittal material and affixed his/her stamp of approval, 
with date and signature, for each individual item.   

 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 

 
Items from multiple disciplines shall not be combined on a single submittal and 
transmittal.  Items for lighting, signals, surveillance and CCTV must be in separate 
submittals since they may be reviewed by various personnel in various locations. 
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The Department may provide a list of pay items broken out by discipline upon request for a 
particular contract. 

 
The Engineer will review the submittals for conformance with the design concept of the project 
according to Article 105.04 and the following.  The Engineer will stamp the drawings indicating 
their status as “Approved”, “Approved as Noted”, “Disapproved”, or “Information Only”.  Since 
the Engineer’s review is for conformance with the design concept only, it shall be the 
Contractor’s responsibility to coordinate the various items into a working system as specified.  
The Contractor shall not be relieved from responsibility for errors or omissions in the shop, 
working, or layout drawings by the Engineer’s approval thereof.  The Contractor shall still be in 
full compliance with contract and specification requirements. 

 
All submitted items reviewed and marked “Disapproved” or “Approved as Noted” shall be 
resubmitted by the Contractor in their entirety, unless otherwise indicated within the submittal 
comments. 

 
Work shall not begin until the Engineer has approved the submittal.  Material installed prior to 
approval by the Engineer, will be subject to removal and replacement at no additional cost to the 
Department. 

 
Certifications.  When certifications are specified and are available prior to material 
manufacture, the certification shall be included in the submittal information.  When specified and 
only available after manufacture, the submittal shall include a statement of intent to furnish 
certification.  All certificates shall be complete with all appropriate test dates and data. 

 
Authorized Project Delay.  See Article 801.08 

 
Maintenance transfer and Preconstruction Inspection: 

 
General.  Before performing any excavation, removal, or installation work (electrical or otherwise) 
at the site, the Contractor shall request a maintenance transfer and preconstruction site 
inspection, to be held in the presence of the Engineer and a representative of  the party or parties 
responsible for maintenance of any lighting and/or traffic control systems which may be affected 
by the work.  The request for the maintenance transfer and preconstruction inspection shall be 
made no less than fourteen (14) calendar days prior to the desired inspection date.  The 
maintenance transfer and preconstruction inspection shall: 

 
Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 

 
Establish the approximate location and operating condition of lighting and/or traffic control 
systems which may be affected by the work 
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Marking of Existing Cable Systems.  The party responsible for maintenance of any existing 
lighting and/or traffic control systems at the project site will, at the Contractor's request, mark 
and/or stake, once per location, all underground cable routes owned or maintained by the State.  
A project may involve multiple "locations" where separated electrical systems are involved (i.e. 
different controllers).  The markings shall be taken to have a horizontal tolerance of at least 1 foot 
(304.8 mm) to either side.  The request for the cable locations and marking shall be made at the 
same time the request for the maintenance transfer and preconstruction inspection is made.  The 
Contractor shall exercise extreme caution where existing buried cable runs are involved.  The 
markings of existing systems are made strictly for assistance to the Contractor and this does not 
relieve the Contractor of responsibility for the repair or replacement of any cable run damaged in 
the course of his work, as specified elsewhere herein.  Note that the contractor shall be entitled to 
only one request for location marking of existing systems and that multiple requests may only be 
honored at the contractor's expense.  No locates will be made after maintenance is transferred, 
unless it is at the contractor’s expense. 

 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical 
system equipment within the project limits, which may be affected by the work, making note of any 
parts which are found broken or missing, defective or malfunctioning.  Megger and load readings 
shall be taken for all existing circuits which will remain in place or be modified.  If a circuit is to be 
taken out in its entirety, then readings do not have to be taken.   The inventory and test data shall 
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted 
to the Engineer for the record.  Without such a record, all systems transferred to the Contractor for 
maintenance during construction shall be returned at the end of construction in complete, fully 
operating condition.” 
 
Maintenance and Responsibility During Construction.   

 
Lighting Operation and Maintenance Responsibility.  The scope of work shall include the 
assumption of responsibility for the continuing operation and maintenance of the existing, 
proposed, temporary, sign and navigation lighting, or other lighting systems and all appurtenances 
affected by the work as specified elsewhere herein.  Maintenance of lighting systems is specified 
elsewhere and will be paid for separately 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 

 
Energy and Demand Charges.  The payment of basic energy and demand charges by the electric 
utility for existing lighting which remains in service will continue as a responsibility of the Owner, 
unless otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during 
long daytime periods at the Owner's expense.  Upon written authorization from the Engineer to 
place a proposed new lighting system in service, whether the system has passed final acceptance 
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for 
energy and demand charges for such lighting, effective the date of authorization.  All other energy 
and demand payments to the utility shall be the responsibility of the Contractor until final 
acceptance. 
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Damage to Electrical Systems.  Should damage occur to any existing electrical systems 
through the Contractor’s operations, the Engineer will designate the repairs as emergency or 
non-emergency in nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the 
Department, or its agent.  Non-emergency repairs shall be performed by the Contractor within 
six working days following discovery or notification.  All repairs shall be performed in an 
expeditious manner to assure all electrical systems are operational as soon as possible.  The 
repairs shall be performed at no additional cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or 
three successive lights are not operational.  Knocked down materials, which result in a danger 
to the motoring public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it 
does not interfere with traffic or other operations, and if the Engineer determines it does not 
require unacceptable modification to existing installations. 
 
Marking Proposed Locations for Highway Lighting System.  The Contractor shall mark or 
stake the proposed locations of all poles, cabinets, junction boxes, pull boxes, handholes, cable 
routes, pavement crossings, and other items pertinent to the work.  A proposed location 
inspection by the Engineer shall be requested prior to any excavation, construction, or 
installation work after all proposed installation locations are marked.  Any work installed without 
location approval is subject to corrective action at no additional cost to the Department. 

 
Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 
and the following. 

 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light 
poles, or other enclosures, the Contractor shall notify and make available such wiring for the 
Engineer’s inspection. 
 
Testing.  Before final inspection, the electrical work shall be tested.  Tests may be made 
progressively as parts of the work are completed or may be made when the work is complete.  
Tests shall be made in the presence of the Engineer.  Items which fail to test satisfactorily shall 
be repaired or replaced.  Tests shall include checks of control operation, system voltages, cable 
insulation, and ground resistance and continuity. 

 
The forms for recording test readings will be available from the Engineer in electronic format.  
The Contractor shall provide the Engineer with a written report of all test data including the 
following: 

 
• Voltage Tests 
• Amperage Tests 
• Insulation Resistance Tests 
• Continuity tests 
• Detector Loop Tests 
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Lighting systems.  The following tests shall be made. 

 
(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to 

neutral, at no load and at full load, shall be measured and recorded.  Voltage 
readings at the last termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet 

shall be measured and recorded with all loads disconnected. Prior to performance of 
the insulation resistance test, the Contractor shall remove all fuses within all light 
pole bases on a circuit to segregate the luminaire loads.  

 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and 
neutral conductors with a connected load over 20A and shall exceed 100 megohms 
for conductors with a connected load of 20A or less. 
 
On tests of cable runs which include cables which were existing in service prior to 
this contract, the resistance readings shall be the same or better than the readings 
recorded at the maintenance transfer at the beginning of the contract.  
Measurements shall be taken with a megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and 
recorded.  The Engineer may direct reasonable circuit rearrangement.  The current 
readings shall be within ten percent of the connected load based on material ratings. 

 
(4) Ground Continuity.  Resistance of the system ground as taken from the farthest 

extension of each circuit run from the controller (i.e. check of equipment ground 
continuity for each circuit) shall be measured and recorded.  Readings shall not 
exceed 2.0 ohms, regardless of the length of the circuit. 

 
(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding 

electrodes shall be measured and recorded.  Measurements shall be made with a 
ground tester during dry soil conditions as approved by the Engineer.  Resistance to 
ground shall not exceed 10 ohms. 

 
ITS.  The following test shall be made in addition to the lighting system test above.  

 
 Detector Loops.  Before and after permanently securing the loop in the pavement, 

the resistance, inductance, resistance to ground, and quality factor for each loop and 
lead-in circuit shall be tested.  The loop and lead-in circuit shall have an inductance 
between 20 and 2500 microhenries.  The resistance to ground shall be a minimum of 
50 megohms under any conditions of weather or moisture.  The quality factor (Q) 
shall be 5 or greater. 
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Fiber Optic Systems.  Fiber optic testing shall be performed as required in the fiber optic cable 
special provision and the fiber optic splice special provision. 

 
All test results shall be furnished to the Engineer seven working days before the date the 
inspection is scheduled. 

 
Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work 
provided under the contract for a period of six months after the date of acceptance with the 
following warranties and guarantees. 

 
(a) The manufacturer’s standard written warranty for each piece of electrical material or 

apparatus furnished under the contract.  The warranty for light emitting diode (LED) 
modules, including the maintained minimum luminance, shall cover a minimum of 120 
months from the date of delivery. 

 
(b) The Contractor’s written guarantee that, for a period of six months after the date of final 

acceptance of the work, all necessary repairs to or replacement of said warranted 
material or apparatus for reasons not proven to have been caused by negligence on the 
part of the user or acts of a third party shall be made by the Contractor at no additional 
cost to the Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems 

furnished and constructed under the contract for a period of six months after final 
acceptance of the work. 

 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years 
from date the equipment is placed in operation; however, the batteries of the UPS shall be 
warranted for full replacement for a minimum of five years. 
 
Record Drawings.  Alterations and additions to the electrical installation made during the 
execution of the work shall be made on the PDF copy of the as-Let documents using a PDF 
editor. Hand drawn notations or markups and scanned plans are not acceptable. These 
drawings shall be updated daily and shall be available for inspection by the Engineer during the 
work.  The record drawings shall include the following: 
 

• Cover Sheet 
• The Electrical Maintenance Contract Management System (EMCMS) location 

designation, i.e. “L” number 
• Summary of Quantities, electrical items only 
• Legends, Schedules, and Notes 
• Plan Sheets 
• Pertinent Details 
• Single Line Diagrams 
• Other useful information useful to locate and maintain the systems. 
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Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
 
As part of the record drawings, the Contractor shall inventory all materials, new or existing, on 
the project and record information on inventory sheets provided by the Engineer. 

 
The inventory shall include: 

 
• Location of Equipment, including rack, chassis, slot as applicable. 
• Designation of Equipment 
• Equipment manufacturer 
• Equipment model number 
• Equipment Version Number 
• Equipment Configuration 

o Addressing, IP or other 
o Settings, hardware or programmed 

• Equipment Serial Number 
 

The following electronic inventory forms are available from the Engineer: 
 

• Lighting Controller Inventory 
• Lighting Inventory 
• Light Tower Inspection Checklist 
• ITS Location Inventory 

 
The information shall be entered in the forms; handwritten entries will not be acceptable; except 
for signatures.  Electronic file shall also be included in the documentation. 
 
When the work is complete, and seven days before the request for a final inspection, the set of 
contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the Engineer for 
review and approval and shall be stamped with the date and the signature of the Contractor’s 
supervising Engineer or Electrician.  .  The record drawings shall be submitted in PDF format 
through TOCS, on CD-ROM as well as hardcopy’s for review and approval.   
 
In addition to the record drawings, PDF copies of the final catalog cuts which have been 
Approved and Approved as Noted with applicable follow-up shall be submitted along with the 
record drawings.  The PDF files shall clearly indicate either by filename or PDF table of contents 
the respective pay item number.  Specific part or model numbers of items which have been 
selected shall be clearly visible. Hard copies of the catalog are not required with this submittal. 
 
The Contractor shall provide three sets of electronically produced drawings in a moisture proof 
pouch to be kept on the inside door of the controller cabinet or other location approved by the 
Engineer. These drawings shall show the final as-built circuit orientation(s) of the project in the 
form of a single line diagram with all luminaires numbered and clearly identified for each circuit. 
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Final documentation shall be submitted as a complete submittal package, i.e. record drawings, 
test results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will 
be rejected without review. 
 
A total of three hardcopies and two CD-ROMs of the final documentation shall be submitted.  
The identical material shall also be submitted through the TOCS system utilizing the following 
final documentation pay item numbers: 
 
 

Pay Code Description Discipline 

FDLRD000 Record Drawings - Lighting Lighting 

FDSRD000 Record Drawings - Surveillance Surveillance 

FDTRD000 Record Drawings - Traffic Signal Traffic Signal 

FDIRD000 Record Drawings - ITS ITS 

FDLCC000 Catalog Cuts - Lighting Lighting 

FDSCC000 Catalog Cuts – Surveillance Surveillance 

FDTCC000 Catalog Cuts – Traffic Signal Traffic Signal 

FDICC000 Catalog Cuts - ITS ITS 

FDLWL000 Warranty - Lighting Lighting 

FDSWL000 Warranty - Surveillance Surveillance 

FDTWL000 Warranty - Traffic Signal Traffic Signal 

FDIWL000 Warranty - ITS ITS 

FDLTR000 Test Results - Lighting Lighting 

FDSTR000 Test Results - Surveillance Surveillance 

FDTTR000 Test Results - Traffic Signal Traffic Signal 

FDITR000 Test Results - ITS ITS 

FDLINV00 Inventory - Lighting Lighting 

FDSINV00 Inventory - Surveillance Surveillance 

FDTINV00 Inventory - Traffic Signal Traffic Signal 

FDIINV00 Inventory - ITS ITS 

FDLGPS00 GPS - Lighting Lighting 

FDSGPS00 GPS - Surveillance Surveillance 

FDTGPS00 GPS - Traffic Signal Traffic Signal 

FDIGPS00 GPS - ITS ITS 
 
Record Drawings shall include Marked up plans, controller info, Service Info, Equipment Settings, 
Manuals, Wiring Diagrams for each discipline. 
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Test results shall be all electrical test results, fiber optic OTDR, and Fiber Optic power meter as 
applicable for each discipline. 
 
GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in 
other ways by this contract: 

 
• All light poles and light towers. 
• Handholes and vaults. 
• Junction Boxes 
• Conduit roadway crossings. 
• Controllers. 
• Control Buildings. 
• Structures with electrical connections, i.e. DMS, lighted signs. 
• Electric Service locations. 
• CCTV Camera installations. 
• Roadway Surveillance installations. 
• Fiber Optic Splice Locations. 
• Fiber Optic Cables.  Coordinates shall be recorded along each fiber 

optic cable route every 200 feet.   
• All fiber optic slack locations shall be identified with quantity of slack 

cable included.  When sequential cable markings are available, those 
markings shall be documented as cable marking into enclosure and 
marking out of enclosure. 

 
Datum to be used shall be North American 1983. 

 
Data shall be provided electronically.  The electronic format shall be compatible with MS Excel.  
Latitude and Longitude shall be in decimal degrees with a minimum of 6 decimal places.   Each 
coordinate shall have the following information: 

 
1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 

  



FAI Route 57 (I-57) 
Project NHPP-9KPB(049) 

Section 2021-073-BDR 
Cook County 

Contract No. 62P10 
 

 
70 

 
A spreadsheet template will be available from the Engineer for use by the Contractor. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall 
be used for the data collection.  The receiver shall support differential correction and data shall 
have minimum 5 meter accuracy after post processing.  
  
GPS receivers integrated into cellular communication devices, recreational and automotive GPS 
devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the 
business for a minimum of 6 years.” 
 
The documents on the CD shall be organized by the Electrical Maintenance Contract 
Management System (EMCMS) location designation.  If multiple EMCMS locations are within 
the contract, separate folders shall be utilized for each location as follows: 

 

 
 

Extraneous information not pertaining to the specific EMCMS location shall not be included in 
that particular folder and sub-folder. 
 
The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
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The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere 
herein. 
 
All CD’s shall be labeled as illustrated in the CD Label Template contained herein. 
 
Acceptance.  Acceptance of electrical work will be given at the time when the Department 
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the 
time of final inspection. 

 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule 
an inspection for acceptance with the Engineer no less than seven working days prior to the 
desired inspection date.  The Contractor shall furnish the necessary labor and equipment to 
make the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be 
furnished to the Engineer seven working days before the date the inspection is scheduled.  
Inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
 
 
MAINTENANCE OF LIGHTING SYSTEMS 
Effective:  March 1, 2017 
 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of all existing and 
proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, 
as specified elsewhere herein, to be held in the presence of the Engineer and a representative of 
the party or parties responsible for maintenance of any lighting systems which may be affected by 
the work.  During the maintenance preconstruction inspection, the party responsible for existing 
maintenance shall perform testing of the existing system in accordance with Article 801.13a.   The 
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days 
prior to the desired date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will 
be repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section109.04.  
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Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be 
maintained.  Contract documents shall indicate the circuit limits. 
 
 
Maintenance of Existing Lighting Systems 
 

Existing lighting systems.  Existing lighting systems shall be defined as any lighting 
system or part of a lighting system in service at the time of contract Letting.  The contract 
drawings indicate the general extent of any existing lighting, but whether indicated or not, it 
remains the Contractor's responsibility to ascertain the extent of effort required for 
compliance with these specifications and failure to do so will not be justification for extra 
payment or reduced responsibilities. 

 

Extent of Maintenance. 
 

Partial Maintenance.  Unless otherwise ‘indicated, if the number of circuits 
affected by the contract is equal to or less than 40% of the total number of 
circuits in a given controller and the controller is not part of the contract work, the 
Contractor needs only to maintain the affected circuits within the project limits.   
The project limits are defined as those limits indicated in the contract plans.  
Equipment outside of the project limits, on the affected circuits shall be 
maintained and paid for under Article 109.04. The affected circuits shall be 
isolated by means of in-line waterproof fuse holders as specified elsewhere and as 
approved by the Engineer.  The unaffected circuits and the controller will remain 
under the maintenance of the State. 

 

Full Maintenance. If the number of circuits affected by the contract is greater 
than 40% of the total number of circuits in a given controller, or if the controller is 
modified in any way under the contract work, the Contractor shall maintain the 
entire controller and all associated circuits within the project limits.  Equipment 
outside of the project limits shall be maintained and paid for under Article 109.04. 
 

If the existing equipment is damaged by normal vehicular traffic, not contractor operations, 
is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind 
with payment made for such equipment under Article 109.04.   If the equipment damaged 
by any construction operations, not normal vehicular traffic, is beyond repair and cannot 
be re-set, the contractor shall replace the equipment in kind and the cost of the equipment 
shall be included in the cost of this pay item and shall not be paid for separately. 
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Maintenance of Proposed Lighting Systems 
 

Proposed Lighting Systems. Proposed lighting systems shall be defined as any 
lighting system or part of a lighting system, temporary or permanent, which is to be 
constructed under this contract regardless of the project limits indicated in the plans. 

 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor 
operations, vandalism, or other means.  The potential cost of replacing or repairing any 
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of 
this item and will not be paid for separately.  

 
 
Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of the Electrical 
Maintenance Contract, State of Illinois, Department of Transportation, Division of Highways, 
District One.  These responsibilities shall include the maintenance of lighting units (including sign 
lighting), cable runs and lighting controls.  In the case of a pole knockdown or sign light damage, 
the Contractor shall promptly clear the lighting unit and circuit discontinuity and restore the system 
to service.  The equipment shall then be re-set by the contractor within the time limits specified 
herein.   
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is 
beyond repair and cannot be re-set, the contractor shall replace the equipment in kind with 
payment made for such equipment under Article 109.04.   If the equipment damaged by any 
construction operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the 
contractor shall replace the equipment in kind and the cost of the equipment shall be included in 
the cost of this pay item and shall not be paid for separately. 
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol 
reports filed immediately with the Engineer and with deficiencies corrected within 24 hours of the 
patrol.  Patrol reports shall be presented on standard forms as designated by the Engineer.  
Uncorrected deficiencies may be designated by the Engineer as necessitating emergency repairs 
as described elsewhere herein. 
 
The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment.  
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INCIDENT 
OR 

PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR 

TIME 

Control cabinet out 1 hour 4 hours 
7 Calendar 

days 

Hanging mast arm 1 hour to clear na 
7 Calendar 

days 

Radio problem 1 hour 4 hours 
7 Calendar 

days 

Motorist caused damage or leaning 
light pole 10 degrees or more 

1 hour to clear 4 hours 
7 Calendar 

days 

Circuit out – Needs to reset breaker 1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 

days 

Outage of 3 or more successive 
lights 

1 hour 4 hours na 

Outage of 75% of lights on one 
tower 

1 hour 4 hours na 

Outage of light nearest RR crossing 
approach, Islands and gores 

1 hour 4 hours na 

Outage (single or multiple) found on 
night outage survey or reported to 
EMC 

na na 
7 Calendar 

days 

Navigation light outage na na 24 hours 

 
• Service Response Time -- amount of time from the initial notification to the Contractor until 

a patrolman physically arrives at the location.  
 

• Service Restoration Time – amount of time from the initial notification to the Contractor until 
the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 
• Permanent Repair Time – amount of time from initial notification to the Contractor until the 

time permanent repairs are made if the Contractor was required to make temporary repairs 
to meet the service restoration requirement. 

 
Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor.  All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor.  Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in additional 
liquidated damages of $500 per month per occurrence.  Unpaid bills will be deducted from any 
monies owed to the Contractor.  Repeated failures and/or a gross failure of maintenance shall 
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies 
and the resulting costs deducted from any monies owed the contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
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Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn.  Duplicate lighting systems (such as 
temporary lighting and proposed new lighting) shall not be operated simultaneously.  Lighting 
systems shall not be kept in operation during long daytime periods.   
 
 
Method of Measurement 
 
The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully 
operational prior to submitting a pay request.  Failure to do so will be grounds for denying the pay 
request.  Months in which the lighting systems are not maintained and not operational will not be 
paid.  Payment shall not be made retroactively for months in which lighting systems were not 
operational. 
 
 
Basis of Payment.  Maintenance of lighting systems shall be paid for at the contract unit price 
per calendar month for MAINTENANCE OF LIGHTING SYSTEM.  
 
 
EXPOSED RACEWAYS 
Effective: January 1, 2012 
 
 
Revise the first paragraph of Article 811.03(a) of the Standard Specifications to read: 
 

“General.  Rigid metal conduit installation shall be according to Article 810.05(a). 
Conduits terminating in junction and pull boxes shall be terminated with insulated 
and gasketed watertight threaded NEMA 4X conduit hubs.  The hubs shall be 
Listed under UL 514B.  The insulated throat shall be rated up to 105º C.  When 
PVC coated conduit is utilized, the aforementioned hubs shall also be PVC 
coated.” 

 
 
Add the following to Article 811.03(b) of the Standard Specifications: 
 

“Where PVC coated conduit is utilized, all conduit fittings, couplings and clamps 
shall be PVC coated.  All other mounting hardware and appurtenances shall be 
stainless steel.” 

 
“The personnel installing the PVC coated conduit must be trained and certified by 
the PVC coated conduit Manufacturer or Manufacturer’s representative to install 
PVC coated conduit.  Documentation demonstrating this requirement must be 
submitted for review and approval.” 
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Add the following to Article 1088.01(a) of the Standard Specifications: 
 

All iron and steel products, which are to be incorporated into the work, including 
conduit and all conduit fittings, shall be domestically manufactured or produced 
and fabricated as specified in Article 106.” 

 
 
Revise Article 1088.01(a)(3) of the Standard Specifications to read: 
 

“a. PVC Coated Steel Conduit.  The PVC coated rigid metal conduit shall be 
UL Listed (UL 6).  The PVC coating must have been investigated by UL 
as providing the primary corrosion protection for the rigid metal conduit. 
Ferrous fittings for general service locations shall be UL Listed with PVC 
as the primary corrosion protection. Hazardous location fittings, prior to 
plastic coating shall be UL listed. 

 
b. The PVC coating shall have the following characteristics: 
 

Hardness: 85+ Shore A Durometer 
Dielectric 
Strength: 

400V/mil @ 60 Hz 

Aging: 1,000 Hours Atlas Weatherometer 
Temperature The PVC compound shall conform at 0º F. to 

Federal Specifications PL-406b, Method 2051, 
Amendment 1 of 25 September 1952 (ASTM D 
746) 

Elongation: 200% 
 
c. The exterior and interior galvanized conduit surface shall be chemically 

treated to enhance PVC coating adhesion and shall also be coated with a 
primer before the PVC coating to ensure a bond between the zinc 
substrate and the PVC coating.  The bond strength created shall be 
greater than the tensile strength of the plastic coating. 

d. The nominal thickness of the PVC coating shall be 1 mm (40 mils). The 
PVC exterior and urethane interior coatings applied to the conduit shall 
afford sufficient flexibility to permit field bending without cracking or 
flaking at temperatures above -1°C (30°F). 

 
e. An interior urethane coating shall be uniformly and consistently applied to 

the interior of all conduit and fittings. This internal coating shall be a 
nominal 2 mil thickness. The interior coating shall be applied in a manner 
so there are no runs, drips, or pinholes at any point.  The coating shall not 
peel, flake, or chip off after a cut is made in the conduit or a scratch is 
made in the coating. 
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f. Conduit bodies shall have a tongue-in-groove gasket for maximum 

sealing capability.  The design shall incorporate a positive placement 
feature to assure proper installation.  Certified test results confirming seal 
performance at 15 psig (positive) and 25 in. of mercury (vacuum) for 72 
hours shall be submitted for review when requested by the Engineer. 

 
g. The PVC conduit shall pass the following tests: 
 

Exterior PVC Bond test RN1: 
 

Two parallel cuts 13 mm (1/2 inch) apart and 40 mm (1 1/2 
inches) in length shall be made with a sharp knife along the 
longitudinal axis.  A third cut shall be made perpendicular to and 
crossing the longitudinal cuts at one end.  The knife shall then be 
worked under the PVC coating for 13 mm (1/2 inch) to free the 
coating from the metal. 

 
Using pliers, the freed PVC tab shall be pulled with a force applied 
vertically and away from the conduit.  The PVC tab shall tear 
rather than cause any additional PVC coating to separate from the 
substrate. 

 
Boil Test: 
 

Acceptable conduit coating bonds (exterior and interior) shall be 
confirmed if there is no disbondment after a minimum average of 
200 hours in boiling water or exposure to steam vapor at one 
atmosphere.  Certified test results from a national recognized 
independent testing laboratory shall be submitted for review and 
approval.  The RN1 Bond Test and the Standard Method for 
Measuring Adhesion by Tape Test shall be utilized. 

 
Exterior Adhesion.  In accordance with ASTM D870, a 6" length of 
conduit test specimen shall be placed in boiling water. The 
specimen shall be periodically removed, cooled to ambient 
temperature and immediately tested according to the bond test 
(RN1). When the PVC coating separates from the substrate, the 
boil time to failure in hours shall be recorded. 

 
Interior Adhesion. In accordance with ASTM D3359, a 6" conduit 
test specimen shall be cut in half longitudinally and placed in 
boiling water or directly above boiling water with the urethane 
surface facing down. The specimen shall be periodically removed, 
cooled to ambient temperature and tested in accordance with the 
Standard Method of Adhesion by Tape Test (ASTM D3359). 
When the coating disbonds, the time to failure in hours shall be 
recorded. 
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Heat/Humidity Test: 

 
Acceptable conduit coating bonds shall be confirmed by a 
minimum average of 30 days in the Heat and Humidity Test.  The 
RN1 Bond Test and the Standard Method for Measuring Adhesion 
by Tape Test shall be utilized. 

 
Exterior Adhesion.  In accordance with ASTM D1151, D1735, 
D2247 and D4585, conduit specimens shall be placed in a heat 
and humidity environment where the temperature is maintained at 
150°F (66°C) and 95% relative humidity. The specimens shall be 
periodically removed and a bond test (RN1) performed. When the 
PVC coating separates from the substrate, the exposure time to 
failure in days shall be recorded. 

 
Interior Adhesion. In accordance with ASTM D3359, conduit 
specimens shall be placed in a heat and humidity environment 
where the temperature is maintained at 150°F (66°C) and 95% 
relative humidity.  When the coating disbonds, the time to failure in 
hours shall be recorded. 
 

 
Add the following to Article 1088.01(a)(4) of the Standard Specifications: 
 

“All liquid tight flexible metal conduit fittings shall have an insulated throat to 
prevent abrasion of the conductors and shall have a captive sealing O-ring 
gasket.  The fittings shall be Listed under UL 514B.  The insulated throat shall be 
rated up to 105º C.” 

 
 
Revise the second paragraph of Article 811.04 of the Standard Specifications to read: 
 

“Expansion fittings and LFNC will not be measured for payment.” 
 

 
Revise Article 811.05 of the Standard Specifications to read: 

 
“811.05  Basis of Payment.  This work will be paid for at the contract unit price 
per meter (foot) for CONDUIT ATTACHED TO STRUCTURE, of the diameter 
specified, RIGID GALVANIZED STEEL or CONDUIT ATTACHED TO 
STRUCTURE, of the diameter specified, RIGID GALVANIZED STEEL, PVC 
COATED.” 
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ROD AND CLEAN EXISTING CONDUIT (D1) 
Effective: January 1, 2015 
Revised:   July 1, 2015 
810.03TS 
 
Description. 
This work shall consist of inserting a duct rod or electrical fish rod or tape of sufficient length and 
rigidity into an electrical conduit opening in one electrical handhole, and pushing the said rod 
through the conduit to emerge at the next or subsequent handhole in the conduit system at the 
location(s) shown on the plans.  The duct rod may be inserted and removed by any standard 
construction method which causes no damage to the conduit.  The size of the conduit may vary, 
but there shall be no differentiation in cost for the size of the conduit. 
 
The conduit which is to be rodded and cleaned may exist with various amounts of standing 
water in the handholes to drain the conduit and to afford compatible working conditions for the 
installation of the duct rods and/or cables.  Pumping of handholes shall be included with the 
work of rodding and cleaning of the conduit. 
 
Any handhole which, in the opinion of the Engineer contains excessive debris, dirt or other 
materials to the extent that conduit rodding and cleaning is not feasible, shall be cleaned at the 
Engineer’s order and payment approval as a separate pay item. 
 
Prior to removal of the duct rod, a duct cleaning attachment such as a properly sized wire brush 
or cleaning mandrel shall be attached to the duct rod, which by removal of the duct rod shall be 
pulled through the conduit to remove sand, grit, or other light obstructions from the duct to 
provide a clean, clear passage for the installation of cable.  Whenever the installation of cables 
is not performed as an adjunct to or immediately following the cleaning of the duct, a light weight 
pulling line such as a 1/8” polyethylene line or conduit measuring tape shall be placed and shall 
remain in the conduit to facilitate future work.  When great difficulty of either inserting the duct 
rod or removal of the cleaning mandrel is encountered, the duct may require further cleaning by 
use of a compressed air gun, or a low pressure water hose.  In the case of a broken conduit, the 
conduit must be excavated and repaired.  The existence and location of breaks in the conduit 
may be determined by rodding, but the excavation and repair work required will be paid for 
separately. 
 
This work shall be measured per lineal foot for each conduit cleaned.  Measurements shall be 
made from point to point horizontally.  No vertical rises shall count in the measurement. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price per lineal foot for ROD AND CLEAN 
EXISTING CONDUIT for the installation of new electric cables in existing conduits.  Such price 
shall include the furnishing of all necessary tools, equipment, and materials required to prepare 
a conduit for the installation of cable. 
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UNDERGROUND RACEWAYS (D1) 
Effective: March 1, 2015 
 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30-inches 
(700 mm) below the finished grade.” 

 
 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless 
otherwise indicated on the plans.” 

 
 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not 
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal 
shall extend a minimum or 300 mm (12”) or the length shown on the plans 
beyond the structure or duct bank.  The end of this extension shall be capped 
and sealed with a cap designed for the conduit to be capped. 
 
The ends of rigid metal conduit to be capped shall be threaded, the threads 
protected with full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be 
capped with a rigid PVC cap of not less than 3 mm (0.125”) thick.  The cap shall 
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant 
compatible with the material of both the cap and the conduit.  A washer or similar 
metal ring shall be glued to the inside center of the cap with epoxy, and the pull 
cord shall be tied to this ring.” 
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WIRE AND CABLE 
Effective: January 1, 2012 
 
Add the following to the first paragraph of Article 1066.02(a): 
 

“The cable shall be rated at a minimum of 90°C dry and 75°C wet and shall be 
suitable for installation in wet and dry locations, and shall be resistant to oils and 
chemicals.” 

 
Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read: 
 

Aerial Electric Cable Properties 
 

Phase Conductor Messenger wire 
Size Stranding Average Minimum Stranding 
AWG  Insulation Size  

  Thickness AWG  
  mm mils   
6 7 1.1 (45) 6 6/1 
4 7 1.1 (45) 4 6/1 
2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 
2/0 19 1.5 (60) 2/0 6/1 
3/0 19 1.5 (60) 3/0 6/1 
4/0 19 1.5 (60) 4/0 6/1 

 
 
Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may 
be Type RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed 
Type RHH/RHW/USE.” 

 
 
Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly.  The aerial cable shall be an assembly of insulated 
aluminum conductors according to Section 1066.02 and 1066.03.  Unless 
otherwise indicated, the cable assembly shall be composed of three insulated 
conductors and a steel reinforced bare aluminum conductor (ACSR) to be used 
as the ground conductor. Unless otherwise indicated, the code word designation 
of this cable assembly is “Palomino”.  The steel reinforced aluminum conductor 
shall conform to ASTM B-232.  The cable shall be assembled according to 
ANSI/ICEA S-76-474.” 

 
Revise the second paragraph of Article 1066.05 to read: 
 

“The tape shall have reinforced metallic detection capabilities consisting of a 
woven reinforced polyethylene tape with a metallic core or backing.” 
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UNDERPASS LUMINAIRE, LED 
 
Effective:  July 1, 2021 
 
 
Description. 
 
This work shall consist of furnishing and installing an underpass LED luminaire as shown on the 
plans, as specified herein. 
 
General. 
 
The luminaire including the housing, driver and optical assembly shall be assembled in the 
U.S.A. The luminaire shall be assembled by and manufactured by the same manufacturer. The 
luminaire shall be mechanically strong and easy to maintain. All electrical and electronic 
components of the luminaire shall comply with the requirements of Restriction of Hazardous 
Materials (RoHS) regulations. The luminaire shall be listed for wet locations by an NRTL and 
shall meet the requirements of UL 1598 and UL 8750 
 
Submittal Requirements. 
 
The Contractor shall also the following manufacturer's product data for each type of luminaire: 
 

1. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge 
protection device. Completed manufacturer’s luminaire ordering form with 
the full catalog number provided 

 

2. LED drive current, total luminaire input wattage and total luminaire current at 
the system operating voltage or voltage range and ambient temperature of 
25 C. 

 
3. LED efficacy per luminaire expressed in lumens per watt (l/w). 
 
4. Initial delivered lumens at the specified color temperature, drive current, and 

ambient temperature. 
 

5. IES file associated with each submitted luminaire in the IES LM-63 format. 
 
6. Computer photometric calculation reports as specified and in the luminaire 

performance table. 
 

7. TM-15 BUG rating report. 
 
8. lsofootcandle chart with max candela point and half candela trace indicated. 
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9. Documentation of manufacturers experience and verification that luminaires 
were assembled in the U.S.A. as specified. 

 
10. Written warranty. 

 
Upon request by the Engineer, submittals shall also include any or all the following: 
 

a. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 
report for the specified luminaire or luminaire family. Both reports shall be 
for 50,000 hours at an ambient temperature of 77 °F (25 °C). 

 

b. LM-79 report with National Voluntary Laboratory Accreditation Program 
(NVLAP) current at the time of testing in PDF format inclusive of the 
following: isofootcandle diagram with half candela contour and maximum 
candela point; polar plots through maximum plane and maximum cone; 
coefficient of utilization graph; candela table; and spectral distribution graph 
and chromaticity diagram. 

 
c. LM-80 report for the specified LED package in PDF format and if available, 

LM-84 report for the specified luminaire or luminaire family in PDF format. 
Both reports shall be conducted by a laboratory with NVLAP certification 
current at the time of testing.  

 

d. AGi32 calculation file matching the submittal package. 
 
e. In Situ Temperature Measurement Test (ISTMT) report for the specified 

luminaire or luminaire family in PDF format. 
 
f. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

g. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation 
report in PDF format. 

 
h. ASTM G154 (ASTM D523) gloss test report in PDF format. 
 

i. LED drive current, total luminaire input wattage, and current over the 
operating voltage range at an ambient temperature of 77 °F (25 °C). 

 
j. Power factor (pf) and total harmonic distortion (THD) at maximum and 

minimum supply and at nominal voltage for the dimmed states of 70%, 50%, 
and 30% full power.  
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k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 
requirements, for the driver and optical assembly in PDF format. 

 
l. Installation, maintenance, and cleaning instructions in PDF format, including 

recommendations on periodic cleaning methods. 
 

m. Documentation in PDF format that the reporting laboratory is certified to 
perform the required tests. 

 
A sample luminaire shall also be provided upon request of the Engineer.  The sample 
shall be as proposed for the contract and shall be delivered by the Contractor to the 
District Headquarters.  After review, the Contractor shall retrieve the luminaire. 
 
Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20-
year lifetime. The luminaire manufacturer shall have a minimum of 33 years’ experience 
manufacturing HID roadway luminaires and shall have a minimum of seven (7) years’ 
experience manufacturing LED roadway luminaires. The manufacturer shall have a minimum of 
25,000 total LED roadway luminaires installed on a minimum of 100 separate installations, all 
within the U.S.A. 
 
Housing. 
 
Material. The luminaire shall be a single device not requiring on-site assembly for installation.  
The power supply for the luminaire shall be integral to the unit.  The housing shall be either 
stainless-steel or cast aluminum. 
 
Aluminum Housing. 
 
The housing shall be extruded or cast aluminum; or a combination of both and shall have a 
copper content of less than 1.0%. 
 
The housing shall be painted grey or silver unless specified otherwise.  A epoxy base coat shall 
applied to the aluminum after the aluminum is properly treated with a conversion coating.  The 
finish coat shall be polyester powder coat with a minimum thickness of 2.0 mil. 
 
The luminaire surfaces exposed to the environment shall exceed a rating of six, according to 
ASTM D1654, after 1000 hours of ASTM B117 testing. The coating shall exhibit no greater than 
30% reduction of gloss, according to ASTM D523, after 500 hours of ASTM G154 Cycle 6 
QUV® accelerated weathering testing.  
  



FAI Route 57 (I-57) 
Project NHPP-9KPB(049) 

Section 2021-073-BDR 
Cook County 

Contract No. 62P10 
 

 
85 

 
Stainless-Steel Housing. 
 
The housing shall be constructed from 16-gauge minimum, 304 stainless steel. 
 
The stainless-steel housing does not need to be painted.  The manufacturer may paint the 
luminaire at no additional cost. 
 
The luminaire shall be optically sealed, mechanically strong and easy to maintain.  The 
luminaire shall be designed for wall mounting to a pier or abutment.  It shall be provided with a 
suitable mounting bracket which allows for +90° adjustment from horizontal in 5° increments. 
 
The luminaire shall be gasketed and sealed and shall be UL listed for wet locations.  The 
luminaire optical assembly shall have a minimum IEC ingress penetration rating of IP66.  When 
furnished with a lens and frame, the lens shall be made of crystal clear, impact and heat 
resistant flat glass. The lens and frame shall be securely attached to the main housing and be 
readily removable for servicing the LED optical assembly. 
 
All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations 
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The total weight including accessories, shall not exceed 75 lbs. 
 
A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat 
management. 
 
Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at 
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using 
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual 
component shall pass this test with no noticeable damage and the luminaire must remain fully 
operational after testing.  
 
Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations 
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label 
shall also comply with the requirements of ANSI C136.22. 
 
An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character 
representing the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, 
or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved 
by the Engineer. 
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Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips 
of the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle 
and shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during 
maintenance operations. This shall include lens/lens frame fasteners as well hardware holding 
the removable driver and electronic components in place. 
 
Circuiting shall be designed to minimize the impact of individual LED failures on the operation of 
the other LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 
 
The power connection to the luminaire shall be via liquid tight metallic conduit or an armored 
flexible cable assembly.  The power connection, including any external shielding, must be 
secured to the luminaire and connected source. The location of the opening shall be 
coordinated with the installation to minimize the length of flexible conduit required. The length of 
the cable or flexible conduit shall not exceed six (6) feet. 
 
Mounting Brackets. 
 
The brackets shall be properly sized to accommodate the weight of the luminaire with 
calculations or other suitable reference documentation submitted to support the material choice.  
The brackets shall be constructed of 304 stainless steel 
 
The mounting brackets shall be fully coordinated with the luminaire mounting method indicated 
in plans. 
 
Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and 
short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under 
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours 
at an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal 
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents. When the driver is operating within the rated input 
voltage range and in an un-dimmed state, the power factor measurement shall be not less than 
0.9 and the THD measurement shall be no greater than 20%.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through 
the testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
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The driver shall be dimmable using the protocol listed in the Luminaire Performance Table 
shown in the contract.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP66 or higher rating in accordance with ANSI C136.25. The 
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on 
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized, 
non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color 
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass. 
 
Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at 
the specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, 
it must be a flat lens.  Material other than glass will not be acceptable. If a glass lens is not 
used, the LED modules may not protrude lower than the luminaire housing.   
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
 
Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test 
laboratory holding accreditation from the National Institute of Standards and Technology (NIST) 
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test 
procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above-
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a 
Glare rating of G3 or less unless otherwise indicated in the luminaire performance table. 
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Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the 
recorded lumen value and percent lumens by zone along with the BUG rating according to 
IESNA TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that 
the submitted luminaire meets the lighting metrics specified in the project Luminaire 
Performance Table(s).  Values shall be rounded to the number of significant digits indicated in 
the luminaire performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 
file shall be submitted at the request of the Engineer. 
 
The luminaire may have an initial lumen value lower that the specified lumen range in the 
performance tables provided that the resulting calculations demonstrate that the performance 
requirements are being met. 
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IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 3 

ROADWAY UNDERPASS LIGHTING 

3 LANE 

GIVEN CONDITIONS 
 

ROADWAY DATA Pavement Width 36 (ft) 

 Number of Lanes 3 

 I.E.S. Surface Classification R3 

 Q-Zero Value .07 

 
MOUNTING DATA 

 
Mounting Height 

 
15 

 
(ft) 

 Tilt 0-30 (degrees) 

 
Orientation 

Perpendicular 
to roadway 

 Set-Back from Edge Of Pavement (Outer) 31 (ft) 

 Set-Back from Edge Of Pavement (Inner) 23 (ft) 

   
LUMINAIRE DATA Lumens 10,000 – 13,500 

 Total Light Loss Factor 0.65 

   
LAYOUT DATA Spacing 45 (ft) 

 Configuration Opposite 

 Luminaire Overhang over EOP -12 (ft) 

   
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested and 
acceptance of variations will be subject to review by the Engineer based on how well the 
performance requirements are met. 
   

PERFORMANCE REQUIREMENTS 
   
NOTE:  These performance requirements shall be the minimum acceptable standards of 
photometric performance for the luminaire, based on the given conditions listed above. 
   
ROADWAY Average Luminance,  LAVE 1.8 Cd/m2 (Max) 
  1.2 Cd/m2 (Min) 

LUMINANCE Uniformity Ratio,  LAVE/LMIN    3:1 (Max) 

 Uniformity Ratio,  LMAX/LMIN   5:1 (Max) 

 Veiling Luminance Ratio,  LV/LAVE 0.30:1 (Max) 
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IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 5 

ROADWAY UNDERPASS LIGHTING 

5 LANE 

GIVEN CONDITIONS 
 

ROADWAY DATA Pavement Width 60 (ft) 

 Number of Lanes 5 

 I.E.S. Surface Classification R3 

 Q-Zero Value .07 

 
MOUNTING DATA 

 
Mounting Height 

 
15 

 
(ft) 

 Tilt 0-15 (degrees) 

 
Orientation 

Perpendicular 
to roadway 

 Set-Back from Edge Of Pavement (Outer) 23 (ft) 

 Set-Back from Edge Of Pavement (Inner) 23 (ft) 

   
LUMINAIRE DATA Lumens 10,000 – 13,500 

 Total Light Loss Factor 0.65 

   
LAYOUT DATA Spacing 45 (ft) 

 Configuration Opposite 

 Luminaire Overhang over EOP -12 (ft) 

   
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested and 
acceptance of variations will be subject to review by the Engineer based on how well the 
performance requirements are met. 
   

PERFORMANCE REQUIREMENTS 
   
NOTE:  These performance requirements shall be the minimum acceptable standards of 
photometric performance for the luminaire, based on the given conditions listed above. 
   
ROADWAY Average Luminance,  LAVE 1.8 Cd/m2 (Max) 
  1.2 Cd/m2 (Min) 

LUMINANCE Uniformity Ratio,  LAVE/LMIN    3:1 (Max) 

 Uniformity Ratio,  LMAX/LMIN   5:1 (Max) 

 Veiling Luminance Ratio,  LV/LAVE 0.30:1 (Max) 
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Independent Testing 
 
When a contract has 30 or more luminaires of the same type (distribution type and lumen 
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The 
quantity of luminaires to be tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-49 
0 

(unless otherwise noted) 
50-100 2 
101-150 3 
151-200 4 
201-250 5 
251-300 6 
301-350 7 

 
Testing is not required for temporary lighting luminaires. 
 
The Contractor shall coordinate the testing with the contract schedule considering submittal, 
manufacturing, testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or 
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection 
of luminaires shall be a random selection from the entire completed lot of luminaires required for 
the contract. Selections from partial lots will not be allowed.  An additional luminaire shall also 
be selected for physical inspection by the Engineer at the District Headquarters.  This luminaire 
will be available for the Contractor to pick up at a later date to be installed under this contract.  
This luminaire is in addition to the luminaire required as a part of the submittal process specified 
elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a 
list of luminaire serial numbers for all the luminaires.  The Engineer shall make a random 
selection of the required number of luminaires for testing from the serial numbers.  That 
luminaire must then be photographed clearly showing the serial number prior to shipment to the 
selected and approved testing laboratory.  The testing laboratory shall include a photograph of 
the luminaire along with the test results directly to the Engineer. 
 
Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) 
accredited laboratory approved for each of the required tests.  The testing facility shall not be 
associated in any way, subsidiary or otherwise, with the luminaire manufacturer.  All costs 
associated with luminaire testing shall be included in the bid price of the luminaire.    
 
The selection of the proposed independent laboratory shall be presented with the information 
submitted for review and approval. 
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The testing performed shall include photometric and electrical testing. 
 
All tests shall be conducted at the luminaire system operating voltage of 240 volts unless 
specified differently in the contract plans. 
 
Photometric testing shall be according to IES recommendations, performed with a 
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point 
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone 
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a 
luminous flux distribution table, BUG rating report, and complete calculations based on specified 
requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a 
complete check of wiring connections and a table of characteristics showing input amperes, 
watts, power factor, total harmonic distortion and LED drive current. 
 
Two copies of the summary report and the test results including IES photometric files (including 
CDROM) shall be certified by the test laboratory and shall be sent by certified mail directly to the 
Engineer. 
 

To:  District Engineer 
Attn: Bureau Chief of Traffic Operations 
Illinois Department of transportation 
201 West center Ct. 
Schaumburg, IL 60196 

 
The package shall state “luminaire test reports” and the contract number clearly. 
 
A copy of this material shall be sent to the Contractor and the Resident Engineer at the same 
time. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire 
does not meet the specified photometric values, the luminaire has failed regardless of whether 
the test results meet the submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the 
specifications and perform according to approved submittal information, the luminaire type of 
that distribution type and wattage shall be unacceptable and be replaced by alternate equipment 
meeting the specifications with the submittal and testing process repeated in their entirety; or 
corrections made to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections 
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable 
by the Engineer, the testing process shall be repeated in its entirety. 
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The number of luminaires to be tested shall be the same quantity as originally tested as 
required in the above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or 
extension of time 
 
Submittal information shall include a statement of intent to provide the testing as well as a 
request for approval of the chosen laboratory. 
 
 
Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Underpass luminaires shall be either attached to structures (such as piers, etc.) or suspended 
from structures (such as bridge decks) as indicated or implied by the configuration on the Plans.  
Mounting, including all hardware and appurtenant items, shall be included as part of this item. 
Luminaires shall be configured with the luminaire tilt as identified in the submitted documents. 
 
Unless otherwise indicated, suspended underpass luminaires shall be installed one-inch above 
the lowest underpass beam and shall be mounted using vibration dampening assemblies.  All 
mounting hardware shall be corrosion resistant and shall be stainless steel unless otherwise 
indicated. 
 
No luminaire shall be installed prior to approval. Where independent testing is required, full 
approval will not be given until complete test results, demonstrating compliance with the 
specifications, have been reviewed and accepted by the Engineer. 
 
Luminaire wiring shall be provided with the luminaire.  The wiring shall run from the junction box 
to the luminaire. 
 
Luminaire wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, 
stranded in conformance with ASTM B 8. Luminaire wire shall be insulated with cross-linked 
polyethylene (XLP) insulation. The wire shall include a phase, neutral, and green ground wire.  
Wires shall be trained within any raceways so as to avoid abrasion or damage to the insulation. 
 
Included with the luminaire wiring shall be fusing located in the handhole or primary junction 
box.  Fusing shall be according to Article 1065.01 with the exception that fuses shall be 6 
amperes. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be 
used.  
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Warranty. 
 
The entire luminaire and all of its component parts shall be covered by a 10-year warranty.   
Failure is when one or more of the following occur: 
 

1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
3) Driver that continues to operate at a reduced output due to overheating. 

 
The warranty period shall begin on the date of luminaire delivery.  The Contractor shall 
verify that the Resident Engineer has noted the delivery date in the daily diary.  Copy of the 
shipment and delivery documentation shall be submitted. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric 
distribution as the original.   
 
 
Method of Measurement. 
 
The rated initial minimum luminous flux (lumen output) of the light source, as installed in the 
luminaire, shall be according to the following table for each specified output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

A 2,200 
B 3,150 
C 4,400 
D 6,300 
E 9,450 
F 12,500 
G 15,500 
H 25,200 
I 47,250 

 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above 
table will not be acceptable even if they meet the requirements given in the Luminaire 
Performance table shown in the contract. 
 
Basis of Payment. 
 
This work will be paid for at the contract unit price per each for LUMINAIRE, LED, 
UNDERPASS, of the mount type and output designation specified. 
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UNIT DUCT 
 
Effective: January 1, 2012 
 
 
Revise the first paragraph of Article 810.04 to read: 
 

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) 
unless otherwise directed by the Engineer.” 

 
Revise Article 1088.01(c) to read: 
 

“(c)  Coilable Nonmetallic Conduit. 
 
General: 

 
The duct shall be a plastic duct which is intended for underground use and which can be 
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for 
further processing and/or installation without adversely affecting its properties of 
performance. The duct shall be a plastic duct which is intended for underground use and 
can be manufactured and coiled or reeled in continuous transportable lengths and 
uncoiled for further processing and/or installation without adversely affecting its 
properties of performance.   
 
The duct shall be made of high density polyethylene which shall meet the requirements 
of ASTM D 2447, for schedule 40.  The duct shall be composed of black high density 
polyethylene meeting the requirements of ASTM D 3350, Class C, Grade P33.  The wall 
thickness shall be in accordance with Table 2 for ASTM D 2447. 

 
The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit.  The 
duct shall also comply with NEC Article 354.100 and 354.120. 

 
Submittal information shall demonstrate compliance with the details of these 
requirements. 

 
Dimensions: 

 
Duct dimensions shall conform to the standards listed in ASTM D2447.  Submittal 
information shall demonstrate compliance with these requirements. 

 
Nominal Size Nominal I.D. Nominal O.D. Minimum Wall 

mm in mm in mm in mm in 
31.75 1.25 35.05 1.380 42.16 1.660 3.556  +0.51 0.140  +0.020 
38.1 1.50 40.89 1.610 48.26 1.900 3.683   +0.51 0.145  +0.020 

 
Nominal Size Pulled Tensile 

mm in N lbs 
31.75 1.25 3322 747 
38.1 1.50 3972 893 
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Marking: 

 
As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and 
durably marked at least every 3.05 meters (10 feet) with the material designation (HDPE 
for high density polyethylene), nominal size of the duct and the name and/or trademark 
of the manufacturer. 

 
Performance Tests: 
 
Polyethylene Duct testing procedures and test results shall meet the requirements of UL 
651.  Certified copies of the test report shall be submitted to the Engineer prior to the 
installation of the duct.  Duct crush test results shall meet or exceed the following 
requirements: 
 

Duct 
Diameter 

Min. force required to 
deform sample 50% 

mm in N lbs 
35 1.25 4937 1110 
41 1.5 4559 1025 

 
 
STRUCTURAL REPAIR OF CONCRETE 
Effective: March 15, 2006       Revised: August 9, 2019 
 
Description.  This work shall consist of structurally repairing concrete. 
 
Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) R1, R2, or R3 Concrete (Note 2) 
(c) Normal Weight Concrete (Notes 3 and 4) 
(d) Shotcrete (High Performance) (Notes 5 and 6) 
(e) Reinforcement Bars  ............................................................................................. 1006.10 
(f) Anchor Bolts  ........................................................................................................ 1006.09 
(g) Water ........................................................................................................................ 1002 
(h) Curing Compound  ............................................................................................... 1022.01 
(i) Cotton Mats  ......................................................................................................... 1022.02 
(j) Protective Coat  .................................................................................................... 1023.01 
(k) Epoxy (Note 7)  ......................................................................................................... 1025 
(l) Mechanical Bar Splicers  .................................................................................... 508.06(c) 
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Note 1. The concrete shall be Class SI, except the cement factor shall be a minimum 6.65 

cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength 
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa) 
flexural at 14 days.  A high range water-reducing admixture shall be used to obtain 
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article 
1020.05(b)(8) is prohibited.  A self-consolidating concrete mixture is also 
acceptable per Article 1020.04, except the mix design requirements of this note 
regarding the cement factor, coarse aggregate, strength, and cement factor 
reduction shall apply. 

 
Note 2. The R1, R2, or R3 concrete shall be from the Department’s qualified product list of 

Packaged, Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs.  
The R1, R2, or R3 concrete shall comply with the air content and strength 
requirements for Class SI concrete as indicated in Note 1.  Mixing shall be per the 
manufacturer’s recommendations, except the water/cement ratio shall not exceed 
the value specified for Class SI concrete as indicated in Note 1.  A high range 
water-reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, 
and a retarder may be required to allow time to perform the required field tests.  
The admixtures shall be per the manufacturer’s recommendation, and the 
Department’s qualified product list of Concrete Admixtures shall not apply. 

 
Note 3. The “high slump” packaged concrete mixture shall be from the Department’s 

qualified product list of Packaged, Dry, Formed, Concrete Repair Mixtures.  The 
materials and preparation of aggregate shall be according to ASTM C 387.  The 
cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd 
(418 kg/cu m) maximum.  Cement replacement with fly ash or ground granulated 
blast-furnace slag shall be according to Section 1020.  The “high slump” packaged 
concrete mixture shall have a water soluble chloride ion content of less than 0.40 
lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM C 1218, 
and the “high slump” packaged concrete mixture shall have an age of 28 to 42 
days at the time of test.  The ASTM C 1218 test shall be performed by an 
independent lab a minimum of once every two years, and the test results shall be 
provided to the Department.  The coarse aggregate shall be a maximum size of 1/2 
in. (12.5 mm).  The packaged concrete mixture shall comply with the air content 
and strength requirements for Class SI concrete as indicated in Note 1.  Mixing 
shall be per the manufacturer’s recommendations, except the water/cement ratio 
shall not exceed the value specified for Class SI concrete as indicated in Note 1.  A 
high range water-reducing admixture shall be used to obtain a 5-7 in. (125-175 
mm) slump. The admixture shall be per the manufacturer’s recommendation, and 
the Department’s qualified product list of Concrete Admixtures shall not apply.  A 
maximum slump of 10 in. (250 mm) may be permitted if no segregation is observed 
by the Engineer in a laboratory or field evaluation. 
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Note 4 The “self-consolidating concrete” packaged concrete mixture shall be from the 

Department’s qualified product list of Packaged, Dry, Formed, Concrete Repair 
Mixtures.  The materials and preparation of aggregate shall be according to ASTM 
C 387.  The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 
cwt/cu yd (418 kg/cu m) maximum.  Cement replacement with fly ash or ground 
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble 
chloride ion content of less than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be 
performed according to ASTM C 1218, and the “self-consolidating concrete” 
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.  
The ASTM C 1218 test shall be performed by an independent lab a minimum of 
once every two years, and the test results shall be provided to the Department.  
The concrete mixture should be uniformly graded, and the coarse aggregate shall 
be a maximum size of 1/2 in. (12.5 mm).  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used.  The packaged 
concrete mixture shall comply with the air content and strength requirements for 
Class SI concrete as indicated in Note 1.  Mixing shall be per the manufacturer’s 
recommendations, except the water/cement ratio shall not exceed the value 
specified for Class SI concrete as indicated in Note 1.  The admixtures used to 
produce self-consolidating concrete shall be per the manufacturer’s 
recommendation, and the Department’s qualified product list of Concrete 
Admixtures shall not apply.  The packaged concrete mixture shall meet the self-
consolidating requirements of Article 1020.04. 
 

Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s 
qualified product list of Packaged High Performance Shotcrete, and independent 
laboratory test results showing the product meets Department specifications will be 
required.  The product shall be a packaged, pre-blended, and dry combination of 
materials, for the wet-mix shotcrete method according to ASTM C 1480.  A non-
chloride accelerator may be used according to the shotcrete manufacturer’s 
recommendations.  The shotcrete shall be Type FA or CA, Grade FR, and Class I.  
The fibers shall be Type III synthetic according to ASTM C 1116. 
 
The packaged shotcrete shall have a water soluble chloride ion content of less 
than 0.40 lb/cu yd (0.24 kg/cu m).  The test shall be performed according to ASTM 
C 1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time 
of test.  The ASTM C 1218 test shall be performed by an independent lab a 
minimum of once every two years, and the test results shall be provided to the 
Department. 
 
Each individual aggregate used in the packaged shotcrete shall have either a 
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293 
expansion of 0.040 percent.  However, the ASTM C 1260 value may be increased 
to 0.27 percent for each individual aggregate if the cement total equivalent alkali 
content (Na2O + 0.658K2O) does not exceed 0.60 percent.  As an alternative to 
these requirements, ASTM C 1567 testing which shows the packaged shotcrete 
has a maximum expansion of 0.16 percent may be submitted.  The ASTM C 1260, 
C 1293, or C 1567 test shall be performed a minimum of once every two years. 
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The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not 
apply.  Instead the shotcrete shall obtain a minimum compressive strength of 4000 
psi (27,500 kPa) at 14 days. 
 
The packaged shotcrete shall be limited to the following proportions: 
 
The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu 
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m) 
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA.   The portland cement shall not be 
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA. 
 
The finely divided mineral(s) shall constitute a maximum of 35 percent of the total 
cement plus finely divided mineral(s). 
 
Class F fly ash is optional and the maximum shall be 20 percent by weight (mass) 
of cement. 
 
Class C fly ash is optional and the maximum shall be 25 percent by weight (mass) 
of cement. 
 
Ground granulated blast-furnace slag is optional and the maximum shall be 30 
percent by weight (mass) of cement. 
 
Microsilica is required and shall be a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent.  As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of 
cement, and a maximum of 10 percent. 
 
Fly ash shall not be used in combination with ground granulated blast-furnace slag.  
Class F fly ash shall not be used in combination with Class C fly ash.  Microsilica 
shall not be used in combination with high-reactivity metakaolin.  A finely divided 
mineral shall not be used in combination with a blended hydraulic cement, except 
for microsilica or high-reactivity metakaolin. 
 
The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42. 
 
The air content as shot shall be 4.0 – 8.0 percent. 

 
Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the 

Department’s qualified product list of Packaged High Performance Shotcrete, and 
independent laboratory test results showing the product meets Department 
specifications will be required.  The shotcrete shall be according to Note 5, except 
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition 
to each individual aggregate meeting the maximum expansion requirements of 
Note 5.  The aggregate gradation shall be according to the manufacturer.  The 
shotcrete shall be batched and mixed with added aggregate according to the 
manufacturer. 
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Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used. 

 
Equipment.  Equipment shall be according to Article 503.03 and the following. 
 
Chipping Hammer – The chipping hammer for removing concrete shall be a light-duty 
pneumatic or electric tool with a 15 lb. (7 kg) maximum class or less. 
 
Blast Cleaning Equipment – Blast cleaning equipment for concrete surface preparation shall be 
the abrasive type, and the equipment shall have oil traps. 
 
Hydrodemolition Equipment – Hydrodemolition equipment for removing concrete shall be 
calibrated, and shall use water according to Section 1002. 
 
High Performance Shotcrete Equipment – The batching, mixing, pumping, hose, nozzle, and 
auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements 
of ACI 506R. 
 
 

Construction Requirements 
 
General.  The repair methods shall be either formed concrete repair or shotcrete.  The repair 
method shall be selected by the Contractor with the following rules. 
 

(a) Rule 1.  For formed concrete repair, a subsequent patch to repair the placement point 
after initial concrete placement will not be allowed.  As an example, this may occur in a 
vertical location located at the top of the repair. 

 
(b) Rule 2.  Formed concrete repair shall not be used for overhead applications. 
 
(c) Rule 3.  If formed concrete repair is used for locations that have reinforcement with less 

than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or 
ground granulated blast-furnace slag at the maximum cement replacement allowed. 

 
(d) Rule 4.  Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth, 

except in horizontal applications, where the shotcrete may be placed from above in one 
lift. 

 
(e) Rule 5.  Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in 

depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate. 
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Temporary Shoring or Cribbing.  When a temporary shoring or cribbing support system is 
required, the Contractor shall provide details and computations, prepared and sealed by an 
Illinois licensed Structural Engineer, to the Department for review and approval.  When ever 
possible the support system shall be installed prior to starting the associated concrete removal.  
If no system is specified, but during the course of removal the need for temporary shoring or 
cribbing becomes apparent or is directed by the Engineer due to a structural concern, the 
Contractor shall not proceed with any further removal work until an appropriate and approved 
support system is installed. 
 
Concrete Removal.  The Contractor shall provide ladders or other appropriate equipment for the 
Engineer to mark the removal areas.  Repair configurations will be kept simple, and squared 
corners will be preferred.  The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or 
less, as required to avoid cutting the reinforcement.  Any cut reinforcement shall be repaired or 
replaced at the expense of the Contractor.  If the concrete is broken or removed beyond the 
limits of the initial saw cut, the new repair perimeter shall be recut.  The areas to be repaired 
shall have all loose, unsound concrete removed completely by the use of chipping hammers, 
hydrodemolition equipment, or other methods approved by the Engineer.  The concrete removal 
shall extend along the reinforcement bar until the reinforcement is free of bond inhibiting 
corrosion.  Reinforcement bar with 50 percent or more exposed shall be undercut to a depth of 
3/4 in. (19 mm) or the diameter of the reinforcement bar, whichever is greater. 
 
If sound concrete is encountered before existing reinforcement bars are exposed, further 
removal of concrete shall not be performed unless the minimum repair depth is not met. 
 
The repair depth shall be a minimum of 1 in. (25 mm).  The substrate profile shall be ± 1/16 in. 
(± 1.5 mm).  The perimeter of the repair area shall have a vertical face. 
 
If a repair is located at the ground line, any excavation required below the ground line to 
complete the repair shall be included in this work. 
 
The Contractor shall have a maximum of 14 calendar days to complete each repair location with 
concrete or shotcrete, once concrete removal has started for the repair. 
 
The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one 
fourth the cross section of a structural member, more than half the vertical column reinforcement 
is exposed in a cross section, more than 6 consecutive reinforcement bars are exposed in any 
direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern.  Excessive 
deterioration or removal may require further evaluation of the structure or installation of 
temporary shoring and cribbing support system. 
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Surface Preparation.  Prior to placing the concrete or shotcrete, the Contractor shall prepare the 
repair area and exposed reinforcement by blast cleaning.  The blast cleaning shall provide a 
surface that is free of oil, dirt, and loose material. 
 
If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining 
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e. 
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and 
overspray.  Preparation may be by lightly brushing or blast cleaning if the previous shotcrete 
surface is less than 36 hours old.  If more than 36 hours old, the surface shall be prepared by 
blast cleaning. 
 
The repair area and perimeter vertical face shall have a rough surface.  Care shall be taken to 
ensure the sawcut face is roughened by blast cleaning.  Just prior to concrete or shotcrete 
placement, saturate the repair area with water to a saturated surface-dry condition.  Any 
standing water shall be removed. 
 
Concrete or shotcrete placement shall be done within 3 calendar days of the surface preparation 
or the repair area shall be prepared again. 
 
Reinforcement.  Exposed reinforcement bars shall be cleaned of concrete and corrosion by blast 
cleaning.  After cleaning, all exposed reinforcement shall be carefully evaluated to determine if 
replacement or additional reinforcement bars are required. 
 
Reinforcing bars that have been cut or have lost 25 percent or more of their original cross 
sectional area shall be supplemented by new in kind reinforcement bars.  New bars shall be 
lapped a minimum of 32 bar diameters to existing bars.  A mechanical bar splicer shall be used 
when it is not feasible to provide the minimum bar lap.  No welding of bars shall be performed. 
 
Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) or 
heavier gauge tie wire, and shall be adequately supported to minimize movement during 
concrete placement or application of shotcrete. 
 
For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be 
applied to the completed repair.  The application of the protective coat shall be according to 
Article 503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing 
compound. 
 
The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 
mm) diameter hook bolts for all repair areas where the depth of concrete removal is 
greater than 8 in. (205 mm) and there is no existing reinforcement extending into the 
repair area.  The hook bolts shall be spaced at 15 in. (380 mm) maximum centers both 
vertically and horizontally, and shall be a minimum of 12 in. (305 mm) away from the 
perimeter of the repair.  The hook bolts shall be installed according to Section 584. 
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Repair Methods.  All repair areas shall be inspected and approved by the Engineer prior to 
placement of the concrete or application of the shotcrete. 
 

(a) Formed Concrete Repair.  Falsework shall be according to Article 503.05.  Forms shall 
be according to Article 503.06.  Formwork shall provide a smooth and uniform concrete 
finish, and shall approximately match the existing concrete structure.  Formwork shall be 
mortar tight and closely fitted where they adjoin the existing concrete surface to prevent 
leakage.  Air vents may be provided to reduce voids and improve surface appearance.  
The Contractor may use exterior mechanical vibration, as approved by the Engineer, to 
release air pockets that may be entrapped. 
 
The concrete for formed concrete repair shall be a Class SI Concrete, or a packaged R1, 
R2, or R3 Concrete,, or a packaged Normal Weight Concrete at the Contractor’s option.  
The concrete shall be placed and consolidated according to Article 503.07.  The 
concrete shall not be placed when frost is present on the surface of the repair area, or 
the surface temperature of the repair area is less than 40 °F (4 °C).  All repaired 
members shall be restored as close as practicable to their original dimensions. 
 
Curing shall be done according to Article 1020.13. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection 
methods shall be used.  Protection Method I according to Article 1020.13(d)(1), or 
Protection Method II according to Article 1020.13(d)(2) shall be used during the curing 
period. 
 
The surfaces of the completed repair shall be finished according to Article 503.15. 
 

(b) Shotcrete.  Shotcrete shall be tested by the Engineer for air content according to Illinois 
Modified AASHTO T 152.  The sample shall be obtained from the discharge end of the 
nozzle by shooting a pile large enough to scoop a representative amount for filling the air 
meter measuring bowl.  Shotcrete shall not be shot directly into the measuring bowl for 
testing. 
 
For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test 
panel shall be shot by the Contractor for testing by the Engineer.  A steel form test panel 
shall have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides.  A wood 
form test panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 
in. (38 mm) thickness for the sides.  The test panel shall be cured according to Article 
1020.13 (a) (3) or (5) while stored at the jobsite and during delivery to the laboratory.  
After delivery to the laboratory for testing, curing and testing shall be according to ASTM 
C 1140. 
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The method of alignment control (i.e. ground wires, guide strips, depth gages, depth 
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar 
cover is obtained shall be according to ACI 506R.  Ground wires shall be removed after 
completion of cutting operations.  Guide strips and formwork shall be of dimensions and 
a configuration that do not prevent proper application of shotcrete.  Metal depth gauges 
shall be cut 1/4 in. (6 mm) below the finished surface.  All repaired members shall be 
restored as close as practicable to their original dimensions. 
 
For air temperature limits when applying shotcrete in cold weather, the first paragraph of 
Article 1020.14(b) shall apply.  For hot weather, shotcrete shall not be applied when the 
air temperature is greater than 90°F (32°C).  The applied shotcrete shall have a 
minimum temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C).  The 
shotcrete shall not be applied during periods of rain unless protective covers or 
enclosures are installed.  The shotcrete shall not be applied when frost is present on the 
surface of the repair area, or the surface temperature of the repair area is less than 40°F 
(4°C).  If necessary, lighting shall be provided to provide a clear view of the shooting 
area. 
 
The shotcrete shall be applied according to ACI 506R, and shall be done in a manner 
that does not result in cold joints, laminations, sandy areas, voids, sags, or separations.  
In addition, the shotcrete shall be applied in a manner that results in maximum 
densification of the shotcrete.  Shotcrete which is identified as being unacceptable while 
still plastic shall be removed and re-applied. 
 
The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving 
surface, and shall be oriented at right angles to the receiving surface.  Exceptions to this 
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as 
approved by the Engineer.  For any exception, the nozzle shall never be oriented more 
than 45 degrees from the surface.  Care shall be taken to keep the front face of the 
reinforcement bar clean during shooting operations.  Shotcrete shall be built up from 
behind the reinforcement bar.  Accumulations of rebound and overspray shall be 
continuously removed prior to application of new shotcrete.  Rebound material shall not 
be incorporated in the work. 
 
Whenever possible, shotcrete shall be applied to the full thickness in a single layer.  The 
maximum thickness shall be according to Rules 4 and 5 under Construction 
Requirements, General.  When two or more layers are required, the minimum number 
shall be used and shall be done in a manner without sagging or separation.  A flash coat 
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for 
overhead applications. 
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Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall 
be prepared according to the surface preparation and reinforcement bar cleaning 
requirements.  Upon completion of the surface preparation and reinforcement bar 
treatment, water shall be applied according to the surface preparation requirements 
unless the surface is moist.  The second layer of shotcrete shall then be applied within 
30 minutes. 
 
Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or 
other suitable devices.  The shotcrete shall be allowed to stiffen sufficiently before 
cutting.  Cutting shall not cause cracks or delaminations in the shotcrete.  For 
depressions, cut material may be used for small areas.  Rebound material shall not be 
incorporated in the work.  For the final finish, a wood float shall be used to approximately 
match the existing concrete texture.  A manufacturer approved finishing aid may be 
used.  Water shall not be used as a finishing aid.  All repaired members shall be restored 
as close as practicable to their original dimensions. 
 
Contractor operations for curing shall be continuous with shotcrete placement and 
finishing operations.  Curing shall be accomplished using wetted cotton mats, membrane 
curing, or a combination of both.  Cotton mats shall be applied according to Article 
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes 
after finishing, and wet curing shall begin immediately.  Curing compound shall be 
applied according to Article 1020.13(a)(4), except the curing compound shall be applied 
as soon as the shotcrete has hardened sufficiently to prevent marring the surface, and 
each of the two separate applications shall be applied in opposite directions to ensure 
coverage.  The curing compound shall be according to Article 1022.01.  Note 5 of the 
Index Table in Article 1020.13 shall apply to the membrane curing method. 
 
When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours, 
the repair area shall be protected with intermittent hand fogging, or wet curing with either 
burlap or cotton mats shall begin within 10 minutes.  Intermittent hand fogging may be 
used only for the first hour.  Thereafter, wet curing with burlap or cotton mats shall be 
used until the succeeding shotcrete layer is applied.  Intermittent hand fogging may be 
extended to the first hour and a half if the succeeding shotcrete layer is applied by the 
end of this time. 
 
The curing period shall be for 7 days, except when there is a succeeding layer of 
shotcrete.  In this instance, the initial shotcrete layer shall be cured until the surface 
preparation and reinforcement bar treatment is started. 
 
If temperatures below 45°F (7°C) are forecast during the curing period, protection 
methods shall be used.  Protection Method I according to Article 1020.13(d)(1), or 
Protection Method II according to Article 1020.13(d)(2) shall be used during the curing 
period 
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Inspection of Completed Work.  The Contractor shall provide ladders or other appropriate 
equipment for the Engineer to inspect the repaired areas.  After curing but no sooner than 28 
days after placement of concrete or shooting of shotcrete, the repair shall be examined for 
conformance with original dimensions, cracks, voids, and delaminations.  Sounding for 
delaminations will be done with a hammer or by other methods determined by the Engineer. 
 
The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of 
the original dimensions.  A repaired area not in dimensional conformance or with delaminations 
shall be removed and replaced. 
 
A repaired area with cracks or voids shall be considered as nonconforming.  Exceeding one or 
more of the following crack and void criteria shall be cause for removal and replacement of a 
repaired area. 
 

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and 
greater than 12 in. (300 mm) in length. 

 
2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that 

total greater than 24 in. (600 mm) in length. 
 

3. The presence of map cracking in one or more regions totaling 15 percent or more of the 
gross surface area of the repair. 

 
4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each. 

 
A repaired area with cracks or voids that do not exceed any of the above criteria may remain in 
place, as determined by the Engineer. 
 
If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in 
width shall be repaired with epoxy according to Section 590.  For cracks less than or equal to 
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack.  Voids shall 
be repaired according to Article 503.15. 
 
Publications and Personnel Requirements.  The Contractor shall provide a current copy of ACI 
506R to the Engineer a minimum of one week prior to start of construction. 
 
The shotcrete personnel who perform the work shall have current American Concrete Institute 
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one 
individual may be in training.  This individual shall be adequately supervised by a certified ACI 
nozzlemen as determined by the Engineer.  A copy of the nozzlemen certificate(s) shall be 
given to the Engineer. 
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Method of Measurement.  This work will be measured for payment in place and the area 
computed in square feet (square meters).  For a repair at a corner, both sides will be measured. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square foot (square 
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM), 
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM). 
 
When not specified to be paid for elsewhere, the work to design, install, and remove the 
temporary shoring and cribbing will be paid for according to Article 109.04. 
 
With the exception of reinforcement damaged by the Contractor during removal, the furnishing 
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and 
protective coat will be paid according to Article 109.04. 
 
 
APPROACH SLAB REMOVAL 
  
Description. This work consists of full-depth sawcutting of concrete or asphalt pavement and the 
satisfactory removal and disposal of the existing bridge approach slab at the locations shown on 
the Plans. The work shall be performed in accordance with Section 440 of the Standard 
Specifications. The removal of the existing bituminous overlay on the approach slab shall be 
included in this item.  
 
The Contractor shall entirely remove the existing approach slab and reinforcement. Any 
additional excavation necessary to reach the top of proposed subgrade shall not be paid for 
separately. However, those areas of the existing subbase which, in the sole judgement of the 
Engineer, are disturbed or damaged by the Contractor's negligence shall be repaired by the 
Contractor to the Engineer's satisfaction by excavation, disposal, placement of granular 
subbase material, and compaction operations, or as otherwise directed by the Engineer, and no 
additional compensation will be allowed.  
 
Disposal of material shall be done in accordance with Section 440.06 of the Standard 
Specifications.  
 
Method of Measurement. Approach Slab Removal will be measured in place for payment in 
square yards of approach slab removed regardless of replacement area. Full depth sawcutting 
shall not be measured separately for payment.  
Basis of Payment. Approach slab removal will be paid for at the contract unit price per square 
yards for APPROACH SLAB REMOVAL, which price shall include full depth sawcutting, 
pavement removal, disposal of debris, and all labor, equipment, and materials required to 
complete the work specified herein. 
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BRIDGE DECK CONSTRUCTION 
Effective: October 22, 2013      Revised: December 21, 2016 
 
When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 
Revise the Second Paragraph of Article 503.06(b) to read as follows. 
 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 
 

“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 
design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 

 
Revise Article 503.06(b)(2) to read as follows. 

 
“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 

forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be 
tied to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) 
centers.  Permanent cross frames on steel girders may be considered a tie.  Ties shall 
be a minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism 
for drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto 
the flange of steel beams.  No welding will be permitted to the structural steel or stud 
shear connectors, or to reinforcement bars of concrete beams, for the installation of the 
tie bar system.  After installation of the ties and blocking, the tie shall be drawn taut until 
the tie does not vary from a straight line from beam to beam.  The tie system shall be 
approved by the Engineer.” 

 
Revise Article 503.06(b)(3) to read as follows. 

 

“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have 
the resulting force from the leg brace of the cantilever brackets transmitted to the web 
within 6 inches (150 mm) of the bottom flange, then additional blocking shall be placed 
at each bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom 
flange of the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
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PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016      Revised:  October 23, 2020 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary 
to prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 
mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone 
sealant bands. 

 
The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%, -

50% (100% total) of nominal material size.   
• The gland shall not contain any open, unsealed joints along its length in its final 

condition. 
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside 
corners through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface 
throughout the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 

materials that may be spilled on or applied to the surface. 
• The manufacturer shall certify that the joint composition shall be free of any waxes or 

wax compounds; asphalts or asphalt compounds. 
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The joint material shall meet the following physical properties: 
 

Property Requirement Test Method 

Tensile Strength of Silicone Coating 
(min) 

140 psi 
ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours 

ASTM C793 

Density of Cellular Polyurethane 
Foam 

4.0 lb/ cu ft  

(200kg/cu m) 
ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking 
ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F 
ASTM C 711 

 
 

The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 

Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 
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The silicone band adhesive shall have the following properties: 
 

Property Requirement Test Method 

Movement Capability +50/-50% ASTM C 719 

Elongation at Break >600% ASTM D 5893 

Slump ≤=0.3" ASTM D 2202 

Hardness (Shore A) max. 20 ASTM C 661 

Tack free time (max) 60 minutes ASTM C 679 

Heat Aging Effects No cracking, chalking ASTM C 792 

Resilience ≥ 75% ASTM D5329 

Bond 
0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension 

ASTM D 5329 

 
 
(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 

conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
 

The color of the preformed silicone seal shall be black, made by the addition of Carbon 
Black fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
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The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 

Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 

 
 

Table 3 
Physical Properties of Preformed Silicone Joint System Primer 

 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 

Color Light Amber Visual 

Solids (%) 41 ASTM D 4209 

Specific Gravity 0.92 ASTM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ASTM D 56 

Package Stability N/A 
One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ASTM D 3960 
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(a) Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 

Property Requirement Test Method 

 
Rated Movement Capability 

 
Up To 5 inch total 

 
N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 

Tear (Die C) 150 pli. min ASTM D 624 

Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 

 
 

Table 2 
Physical Properties of the V-Epoxy-R 
 

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The 
adhesive shall also have the following properties: 

 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 

Shelf Life (Separate Sealed 
Containers) 

12 Months N/A 

Resistance to U.V. 
No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 

 
Any rips, tears, or bond failure will be cause for rejection. 
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(e) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The 
Compression-Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) 
installed. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when 
temperatures below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended 
drying time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is 
forecasted for the day.  Joint preparation and installation of Joint Seal shall be done during the 
same day. 
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Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to insure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the 
riding surface, there should be no restriction, based on the joint seal installation, on when these 
joints can be reopened to traffic. 

 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for 
payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 
 
Effective:  April 1, 2012      Revised:  April 1, 2022 
 
Add the following Section to the Standard Specifications: 
 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 
 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

 
303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as 

approved by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where 
rollers do not fit. 
 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below 
the improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for 
the aggregate thickness specified. 
 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 
 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

 
Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 

content of the material is such that compaction cannot be obtained, sufficient water shall be 
added so that satisfactory compaction can be obtained. 

 
303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 

finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and 
compacted condition. 
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303.07 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic 

yard (cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The 
aggregate shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free 

of deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. 
Sieve Size and Percent Passing 

8” 6” 4” 2” #4 
CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. 
Sieve Size and Percent Passing 

200 mm 150 mm 100 mm 50 mm 4.75 mm 
CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
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Add the following to Article 1031.09 of the Standard Specifications: 

 
“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 

Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
 
(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the 
total product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 

 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a 
silo for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 

 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 
overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
 

(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 
overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
  



FAI Route 57 (I-57) 
Project NHPP-9KPB(049) 

Section 2021-073-BDR 
Cook County 

Contract No. 62P10 
 

 
124 

 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 
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The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
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(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform 11.00% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

  



FAI Route 57 (I-57) 
Project NHPP-9KPB(049) 

Section 2021-073-BDR 
Cook County 

Contract No. 62P10 
 

 
129 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
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(7) Making efforts to assist interested DBE companies in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 

the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
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(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
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(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 

 
 
HOT-MIX ASPHALT – PATCHING (BDE) 
 
Effective:  April 1, 2022 
 
Replace Article 442.08(b) of the Standard Specifications with the following: 
 

“ (b) Density.  The density of the compacted HMA shall be according to Articles 1030.06, 
1030.09(b), 1030.09(c), and 1030.09(f).” 
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PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing 
water to the cement, or after the addition of the cement to the aggregate when the 
combined aggregates contain free moisture in excess of two percent by weight 
(mass).  If more than one batch is required for charging a truck using a stationary 
mixer, the time of haul shall start with mixing of the first batch.  Haul time shall end 
when the truck is emptied for incorporation of the concrete into the work.  The 
maximum haul time shall be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 

(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 

> 64 (> 17.5) - without retarder 60 30 

> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) 
name of Contractor; (5) stamped date and time batched; (6) truck number; (7) 
quantity batched; (8) amount of admixture(s) in the batch; (9) amount of water in the 
batch; and (10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the 
satisfaction of the Engineer.” 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract 
price; or for the month the agreed unit price letter is submitted by the 
Contractor for extra work paid for by agreed unit price,.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TRAFFIC SPOTTERS (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.13 of the Standard Specifications to read: 
 

“ 701.13 Flaggers and Spotters.  Flaggers shall be certified by an agency approved by the 
Department.  While on the job site, each flagger shall have in his/her possession a current 
driver’s license and a current flagger certification I.D. card.  For non-drivers, the Illinois 
Identification Card issued by the Secretary of State will meet the requirement for a current 
driver’s license.  This certification requirement may be waived by the Engineer for emergency 
situations that arise due to actions beyond the Contractor's control where flagging is needed to 
maintain safe traffic control on a temporary basis.  Spotters are defined as certified flaggers that 
provide support to workers by monitoring traffic. 

 
Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped 

with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA 
107-2010 for Conspicuity Class 2 garments.  Flaggers shall be equipped with a stop/slow traffic 
control sign.  Spotters shall be equipped with a loud warning device.  The warning sound shall 
be identifiable by workers so they can take evasive action when necessary.  Other types of 
garments may be substituted for the vest as long as the garments have a manufacturer’s tag 
identifying them as meeting the ANSI Class 2 requirement.  The longitudinal placement of the 
flagger may be increased up to 100 ft (30 m) from that shown on the plans to improve the 
visibility of the flagger.  Flaggers shall not encroach on the open lane of traffic unless traffic has 
been stopped.  Spotters shall not encroach on the open lane of traffic, nor interact with or 
control the flow of traffic. 

 
For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a 

minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s 
chest.  The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.  
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to 
adjoining properties.  Nighttime flaggers shall be equipped with fluorescent orange or 
fluorescent orange and fluorescent yellow/green apparel meeting the requirements of 
ANSI/ISEA 107-2004 or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments. 

 
Flaggers and spotters shall be provided per the traffic control plan and as follows. 
 
(a) Two-Lane Highways.  Two flaggers will be required for each separate operation where 

two-way traffic is maintained over one lane of pavement.  Work operations controlled by 
flaggers shall be no more than 1 mile (1600 m) in length.  Flaggers shall be in sight of 
each other or in direct communication at all times.  Direct communication shall be 
obtained by using portable two-way radios or walkie-talkies. 
 
The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger 
shall be positioned as shown on the plans or as directed by the Engineer. 
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(b) Multi-Lane Highways.  At all times where traffic is restricted to less than the normal 

number of lanes on a multilane pavement with a posted speed limit greater than 40 mph 
and the workers are present, but not separated from the traffic by physical barriers, a 
flagger or spotter shall be furnished as shown on the plans.  Flaggers shall warn and 
direct traffic.  Spotters shall monitor traffic conditions and warn workers of errant 
approaching vehicles or other hazardous conditions as they occur.  One flagger will be 
required for each separate activity of an operation that requires frequent encroachment 
in a lane open to traffic.  One spotter will be required for each separate activity with 
workers near the edge of the open lane or with their backs facing traffic. 
 

Flaggers will not be required when no work is being performed, unless there is a lane 
closure on two-lane, two-way pavement.” 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training 
shall be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 1.  In the event the Contractor subcontracts a portion of the contract work, it shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also ensure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit 
to the Illinois Department of Transportation for approval the number of trainees to be trained in 
each selected classification and training program to be used.  Furthermore, the Contractor shall 
specify the starting time for training in each of the classifications.  The Contractor will be 
credited for each trainee it employs on the contract work who is currently enrolled or becomes 
enrolled in an approved program and will be reimbursed for such trainees as provided 
hereinafter. 
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Training and upgrading of minorities and women toward journeyman status is a primary 
objective of this Training Special Provision.  Accordingly, the Contractor shall make every effort 
to enroll minority trainees and women (e.g. by conducting systematic and direct recruitment 
through public and private sources likely to yield minority and women trainees) to the extent 
such persons are available within a reasonable area of recruitment.  The Contractor will be 
responsible for demonstrating the steps it has taken in pursuance thereof, prior to a 
determination as to whether the Contractor is in compliance with this Training Special Provision.  
This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of 
the method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily 
sponsored by the U.S. Department of Labor Employment Training Administration shall also be 
considered acceptable provided it is being administered in a manner consistent with the equal 
employment obligations of Federal-aid highway construction contracts.  Approval or acceptance 
of a training program shall be obtained from the State prior to commencing work on the 
classification covered by the program.  It is the intention of these provisions that training is to be 
provided in the construction crafts rather than clerk-typists or secretarial-type positions.  
Training is permissible in lower level management positions such as office engineers, 
estimators, timekeepers, etc., where the training is oriented toward construction applications.  
Training in the laborer classification may be permitted provided that significant and meaningful 
training is provided and approved by the Illinois Department of Transportation and the Federal 
Highway Administration.  Some offsite training is permissible as long as the training is an 
integral part of an approved training program and does not comprise a significant part of the 
overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of 
training given an employee on this contract in accordance with an approved training program.  
As approved by the Engineer, reimbursement will be made for training of persons in excess of 
the number specified herein.  This reimbursement will be made even though the Contractor 
receives additional training program funds from other sources, provided such other source does 
not specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages 
during the offsite training period. 
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No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training 
Special Provision.  It is normally expected that a trainee will begin his training on the project as 
soon as feasible after start of work utilizing the skill involved and remain on the project as long 
as training opportunities exist in his work classification or until he has completed his training 
program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be 
determined on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the 
training period, and 90 percent for the last quarter of the training period, unless apprentices or 
trainees in an approved existing program are enrolled as trainees on this project.  In that case, 
the appropriate rates approved by the Departments of Labor or Transportation in connection 
with the existing program shall apply to all trainees being trained for the same classification who 
are covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and 
length of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training 
Special Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 
ILCS 559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For 
federally funded projects, the Illinois Works Apprenticeship Initiative will be implemented using 
the FHWA approved OJT procedures.  The Contractor must comply with the recordkeeping and 
reporting obligations of the Illinois Works Apprenticeship Initiative for the life of the project, 
including the certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women in 
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the graduates 
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must 
make every reasonable effort to recruit and employ certified TPG trainees to the extent such 
individuals are available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program funds 
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other 
source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the TPG 
Program described in this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG 
trainee’s employment end in advance of the completion of the Contract, the Contractor must 
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the 
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee 
involvement terminated, the hours completed by the TPG trainee on the Contract, and the 
number of hours for which the incentive payment provided under this Special Provision will be, 
or has been claimed for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is not 
relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act.  
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Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for 
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). 
The estimated total number of hours, unit price, and total price must be included in the schedule 
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of 
TPG trainees for which the incentive is available for this contract is 1. 
 
The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of 
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 2300 
S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with the 
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO 
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to 
be trained in each selected work classification, proof that that the TPG trainee(s) has 
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an 
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of 
Apprenticeship Training, and the start date for training in each of the applicable work 
classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a 
full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor 
must also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort 
to enroll TPG trainees by recruitment through the Program participant educational institutions to 
the extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it 
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with 
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement 
of $15.00 per hour.  
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Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training that 
is central to the purpose of the Program. No individual may be employed as a TPG trainee in 
any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  The 
lights shall be in operation while the vehicle or equipment is engaged in construction 
operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Sunday through 
Saturday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 
degrees of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for 
each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device 
used on the contract.  The self-certification or letter shall provide information for the set-up and 
use of the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall 
meet crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or 
MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 
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Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; 
however, there are currently no crash tested devices in this category, so it remains exempt from 
the NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use 

at Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal 
to 45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic 
shell designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s 
qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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STORM WATER POLLUTION PREVENTION PLAN 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 
United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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