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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
April 29, 2022 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 62M59

COOK County

Section 2020-167-BR

Project HSIP-NHPP-NELH(523)
Route FAI 290

District 1 Construction Funds

(1032-Ft) Channelization and pavement widening to add a right turn lane, traffic signal modernization,
bridge deck overlay and joint repair located on IL 53 (Biesterfield Rd.) at the 1-290 northbound ramp
within Elk Grove Village.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included
by reference:

CHECK SHEET # PAGE NO.
1 X  Additional State Requirements for Federal-Aid Construction Contracts ..........ccccccevneeeieniieeeienne 1
2 X  Subletting of Contracts (Federal-Aid CONLractS) ......ccceeiiiiiiiiiiiiiiiee e 4
B X BB e et e et e e bt e b e nre e 5
4 Specific EEO Responsibilities Non Federal-Aid Contracts ........ccoocceeeeiiiieeiiiiie e 15
5 Required Provisions - State CONIACES ........eeiiiuiiiiiiiiie e 20
6 Asbestos Bearing Pad REmMOVal ..........ccueiiiiii e 26
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal ........cccocoeviiieiiinnens 27
8 Temporary Stream Crossings and In-Stream Work Pads ..........ccoccoiiiiiienniiiniennieeenee e 28
9 X CoNStrucCtion LayOUt STAKES ........eiiuiiiiiiiiie ittt sttt sttt ettt et e e b e e s beeeaneean 29

10 Use of Geotextile Fabric for Railroad CroSSiNG ..........eeiiiiiiiiiiieie e 32
11 Subsealing of CoNCrete PAVveMENTS ........ooiuiiiiiiiii e e 34
12 Hot-Mix Asphalt Surface COrrECHION .......coiuiii i e 38
13 X Pavement and Shoulder RESUMACING ...ccoiuiiiiiiiiiiiiie e e 40
14 Patching with Hot-Mix Asphalt Overlay Removal ... 41
15 POIYMET CONCIEIE ..ttt sttt b ettt b e e it e e b b e e rae e e sbeeenaneeeee 43
16 YO o= 10 =Y TSR R PP 45
17 BICYCIE RACKS .ttt et e e e e e 46
18 Temporary Portable Bridge Traffic SIgnals ........ccc.ooiiiiiiiiii e 48
19 X  Nighttime Inspection of Roadway Lighting .......cceeeiiiiiriiiii e 50
20 English Substitution of Metric BOIS .......cooiiiiiiiie e e 51
21 Calcium Chloride Accelerator for Portland Cement CONCIrete .........ccocvvveveiiiiiieeiie e 52
22 Quality Control of Concrete Mixtures at the Plant ............ccocioiiiiiiiiieee e 53
23 X Quality Control/Quality Assurance of Concrete MiXIUrES ........ocoicuieeeiiiieiiiiie e 61
24 Digital Terrain Modeling for Earthwork Calculations ...........cocooiiiiiiiiiiiiiieeeeeee e 77
25 Preventive Maintenance — Bituminous Surface Treatment (A-1) ... 79
26 Temporary Raised Pavement Markers ..o e 85
27 Restoring Bridge Approach Pavements Using High-Density Foam .........cccocoviiieiiiieinniee 86
28 Portland Cement Concrete Inlay or OVEFlAY .......coooiiiiiiiiiiiee e e 89
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching .......ccocceveiiiiiiiieiiiee 93
30 Longitudinal Joint and Crack PatChing ..........cooouuiiiiiiii e 96
31 Concrete Mix Design — Department Provided ............coceiiiiiiiiiiee e 98

32 Station Numbers in Pavements 0r OVEIAYS ......c.coiiiiiiiiiiiieeiee et 99
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1 2022, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAI Route 290 (1-290), Project HSIP-NHPP-NELH(523), Section 2020-167-BR,
Cook County, Contract No. 62M59 and in case of conflict with any part or parts of said
Specifications, the said Special Provisions shall take precedence and shall govern.

FAI Route 290 (I-290)
Project HSIP-NHPP-NELH(523)
Section 2020-167-BR
Cook County
Contract No. 62M59

LOCATION OF PROJECT

The project is located on the 1-290 NB on- and off-ramps at Biesterfield Rd in Elk Grove Village,
Cook County, lllinois.

DESCRIPTION OF PROJECT

The project consists of median removal and replacement and intersection widening to add a right
turn lane to the 1-290 off-ramp at Biesterfield Rd. Additional work includes earth excavation,

landscaping, erosion control, drainage improvements, maintenance of traffic, pavement marking,
signing, bridge deck patching and resurfacing, lighting, and signal work.
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STATUS OF UTILITIES (D1)
Effective: June 1, 2016
Revised: January 1, 2020

Utility companies and/or municipal owners located within the construction limits of this project
have provided the following information regarding their facilities and the proposed improvements.
The tables below contain a description of specific conflicts to be resolved and/or facilities which
will require some action on the part of the Department’s contractor to proceed with work. Each
table entry includes an identification of the action necessary and, if applicable, the estimated
duration required for the resolution.

UTILITIES TO BE ADJUSTED

Conflicts noted below have been identified by following the suggested staging plan included in
the contract. The company has been notified of all conflicts and will be required to obtain the
necessary permits to complete their work; in some instances, resolution will be a function of the
construction staging. The responsible agency must relocate, or complete new installations as
noted below; this work has been deemed necessary to be complete for the Department’s
contractor to then work in the stage under which the item has been listed.

No conflicts to be resolved (or if there are conflicts they are to be listed as noted above)

UTILITIES TO BE WATCHED AND PROTECTED

The areas of concern noted below have been identified by following the suggested staging plan
included for the contract. The information provided is not a comprehensive list of all remaining
utilities, but those which during coordination were identified as ones which might require the
Department’s contractor to take into consideration when making the determination of the means
and methods that would be required to construct the proposed improvement. In some instances,
the contractor will be responsible to notify the owner in advance of the work to take place so
necessary staffing on the owner’s part can be secured.
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All Stages
STAGE /
LOCATION TYPE DESCRIPTION OWNER
Existing underground conduit is
F?amp A - Sta 23+75 UG Telephone present between 2 nearest ComEd AT&T
amp B — Sta 101+50 . o
poles. No conflict anticipated.
Existing aerial power lines cross
ramps. No conflict anticipated. Please
be certain that all workers follow the
current OSHA rules and other
applicable guidelines regarding
working safely around electrical
Ramp A — Sta 23+75 Aerial Electric | POWer lines. Please call 1-800-334- ComEd
Ramp B — Sta 101+50 7661 to request “Facility Protection”,
please be aware that charges may be
involved. It is imperative that
underground locates be made prior to
any excavation. Please contact
J.U.L.LLE. at 1-800-892-0123 to make
arrangements.
Existing aerial cable line (on joint pole
;aar?ppéA _—SSttaa12031++7550 Aerial Cable | with ComEd) Cross ramps. No conflict Comcast
anticipated.
Ramp A — Sta 24+48 UG Existing underground conduit is
Ramp B — Sta 100+67 | Conduit/Fiber present... Everstream
Ramp A — Sta 23+60 UG Gas Existing 2” gas main under ramps. No Nicor

Ramp B — Sta 101+65

conflict anticipated.

No facilities requiring extra consideration (or listed as noted above)

The following contact information is what was used during the preparation of the plans as provided
by the owner of the facility.

Agency/Company
Responsible to
Resolve Conflict

Name of contact

Phone

E-mail address

AT&T Jamie Gwin (630) 573-5423 j08128@att.com
ComEd Likowo Ndobedi (708) 410-5202 Likowo.Ndobedi@comed.com
Comcast Nick Mihalka (224) 229-4513 Nicholas Mihalka@comcast.com
Everstream Jefin Stephen (847) 707-6829 jstephen@everstream.net
Nicor Saki Forah (630) 388-2903 sforah@southernco.com
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The above represents the best information available to the Department and is included for the
convenience of the bidder. The days required for conflict resolution should be considered in the
bid as this information has also been factored into the timeline identified for the project when
setting the completion date. The applicable portions of the Standard Specifications for Road and
Bridge Construction shall apply.

Estimated duration of time provided above for the first conflicts identified will begin on the date of
the executed contract regardless of the status of the utility relocations. The responsible agencies
will be working toward resolving subsequent conflicts in conjunction with contractor activities in
the number of days noted.

The estimated relocation duration must be part of the progress schedule submitted by the
contractor. A utility kickoff meeting will be scheduled between the Department, the Department’s
contractor and the utility companies when necessary. The Department’s contractor is responsible
for contacting J.U.L.I.E. prior to all excavation work.

MAINTENANCE OF ROADWAYS (D1)
Effective: September 30, 1985 Revised: November 1, 1996

Beginning on the date that work begins on this project, the Contractor shall assume responsibility
for normal maintenance of all existing roadways within the limits of the improvement. This normal
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include
snow removal operations. Traffic control and protection for maintenance of roadways will be
provided by the Contractor as required by the Engineer.

If items of work have not been provided in the contract, or otherwise specified for payment, such
items, including the accompanying traffic control and protection required by the Engineer, will be
paid for in accordance with Article 109.04 of the Standard Specifications.
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PUBLIC CONVENIENCE AND SAFETY (D1)
Effective: May 1, 2012
Revised: July 15, 2012

Add the following to the end of the fourth paragraph of Article 107.09:

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday,
the length of Holiday Period for Monday or Friday shall apply.”

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09:

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday
prior to 11:59 PM the Sunday After”

Delete the fifth paragraph of Article 107.09 of the Standard Specifications:

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except
where structure construction or major rehabilitation makes it impractical.”

EMBANKMENT II (D1)
Effective: March 1, 2011
Revised: November 1, 2013

Description. This work shall be according to Section 205 of the Standard Specifications except
for the following.

Material. Reclaimed asphalt shall not be used within the ground water table or as a fill if ground
water is present. The RAP used shall be according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of other by
total weight.

CONSTRUCTION REQUIREMENTS

Samples. Embankment material shall be sampled and tested before use. The contractor shall
identify embankment sources, and provide equipment as the Engineer requires, for the collection
of samples from those sources. Samples will be furnished to the Geotechnical Engineer a
minimum of three weeks prior to use in order that laboratory tests for compaction can be
performed. Embankment material placement cannot begin until tests are completed.

Placing Material. In addition to Article 202.03, broken concrete, reclaimed asphalt with no
expansive aggregate, or uncontaminated dirt and sand generated from construction or demolition
activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift until a uniform
homogenous material is formed. This process also applies to the overlaying lifts. The disk must
have a minimum blade diameter of 24 inches (600 mm).
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When embankments are to be constructed on hillsides or existing slopes that are steeper than
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the
plans or as directed by the Engineer.

Compaction. Soils classification for moisture content control will be determined by the Soils
Inspector using visual field examination techniques and the IDH Textural Classification Chart.

When tested for density in place each lift shall have a maximum moisture content as follows.

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils.

b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils.
Stability. The requirement for embankment stability in article 205.04 will be measured with a
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical

Manual. The penetration rate must be equal or less than 1.5 inches (38 mm) per blow.

Basis of Payment. This work will not be paid separately but will be considered as included in the
various items of excavation.

COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D1)
Effective: November 1, 2011
Revised: November 1, 2013

This work shall be according to Section 1004.05 of the Standard Specifications except for the
following:

Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP
used shall be according to the current Bureau of Materials and Physical Research Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP shall
be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with any of
the coarse aggregate listed above, the blending shall be done mechanically with calibrated
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material
delivered. The final blended product shall not contain more than 40 percent by weight RAP.

The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being blended
with the processed and uniformly graded RAP. Gradation deleterious count shall not exceed 10%
of total RAP and 5% of other by total weight.
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RECLAIMED ASPHALT PAVEMENT FOR NON-POROUS EMBANKMENT AND BACKFILL
(D1)

Effective: April 1, 2001
Revised: January 1, 2007

Add the following sentence to Article 1004.05 (a) of the Standard Specifications:

"Reclaimed Asphalt Pavement (RAP) may be used as aggregate in Non-porous Granular
Embankment and Backfill. The RAP material shall be reclaimed asphalt pavement
material resulting from the cold milling or crushing of an existing hot-mix bituminous
concrete pavement structure, including shoulders. RAP containing contaminants such as
earth, brick, concrete, sheet asphalt, sand, or other materials identified by the Department
will be unacceptable until the contaminants are thoroughly removed.

Add the following sentence to Article 1004.05 (c)(2) of the Standard Specifications:

"One hundred percent of the RAP when used shall pass the 3 inch (75 mm) sieve. The
RAP shall be well graded from coarse to fine. RAP that is gap-graded or single-sized will
not be accepted.”

TEMPORARY PAVEMENT (D1)
Effective: March 1, 2003
Revised: April 10, 2008

Description. This work shall consist of constructing a temporary pavement at the locations shown
on the plans or as directed by the engineer.

The contractor shall use either Portland cement concrete according to Sections 353 and 354 of
the Standard Specifications or HMA according to Sections 355, 356, 406 of the Standard
Specifications, and other applicable HMA special provisions as contained herein. The HMA
mixtures to be used shall be specified in the plans. The thickness of the Temporary Pavement
shall be as described in the plans. The contractor shall have the option of constructing either
material type if both Portland cement concrete and HMA are shown in the plans.

Articles 355.08 and 406.11 of the Standard Specifications shall not apply.

The removal of the Temporary Pavement, if required, shall conform to Section 440 of the Standard
Specification.

Method of Measurement. Temporary pavement will be measured in place and the area computed
in square yards (square meters).

Basis of Payment. This work will be paid for at the contract unit price per square yard (square
meter) for TEMPORARY PAVEMENT and TEMPORARY PAVEMENT (INTERSTATE).

Removal of temporary pavement will be paid for at the contract unit price per square yard (square
meter) for PAVEMENT REMOVAL.
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1)

Effective: November 1, 2019
Revised: December 1, 2021

Revise Article 1004.03(c) to read:

“(c) Gradation. The coarse aggregate gradations shall be as listed in the following table.

Use Size/Application Gradation No.

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 0or CA 20

Class A-1 1/2in. (13 mm) Seal CA 15

Class A-2 & A-3 Cover Coat CA 14

IL-19.0; CA11V
Stabilized Subbase IL-19.0
) SMA 12.57? CA 13%, CA 14, or CA 16

HMA High ESAL SMA 9.5 2 CA 13%% or CA 167
IL-9.5 CA 16, CM 13¥
IL-9.5FG CA 16
IL-19.0L CA11"

HMA Low ESAL IL-9.5L CA 16

1/ CA 16 or CA 13 may be blended with the CA 11.

2/ The coarse aggregates used shall be capable of being combined with the fine
aggregates and mineral filler to meet the approved mix design and the mix
requirements noted herein.

3/ The specified coarse aggregate gradations may be blended.

4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.”

Revise Article 1004.03(e) of the Supplemental Specifications to read:

“(e) Absorption. For SMA the coarse aggregate shall also have water absorption
< 2.0 percent.”

Revise the “High ESAL” portion of the table in Article 1030.01 to read:

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, SMA

Binder Courses 12.5,
“High ESAL Stabilized Subbase IL-19.0
IL-9.5, IL-9.5FG,

Surface Courses

SMA 12.5, SMA 9.5”
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Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read:
“ltem Article/Section

(g)Performance Graded Asphalt Binder (Note 6) 1032
(h)Fibers (Note 2)

Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA
mixture according to lllinois Modified AASHTO M 325. The stabilizing additive shall meet
the Fiber Quality Requirements listed in lllinois Modified AASHTO M 325. Prior to
approval and use of fibers, the Contractor shall submit a notarized certification by the
producer of these materials stating they meet these requirements. Reclaimed Asphalt
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an
SBA polymer modifier as a fiber additive if the mix design with RAS included meets
AASHTO T305 requirements. The RAS shall be from a certified source that produces
either Type | or Type 2. Material shall meet requirements noted herein and the actual
dosage rate will be determined by the Engineer.

Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where
modified herein. The asphalt binder shall be a SBS PG 76-22 for |IL-4.75, except where
modified herein..”



Revise table in Article 1030.05(a) of the Standard Specifications to read:

FAI Route 290 (I-290)
Project HSIP-NHPP-NELH(523)
Section 2020-167-BR

Cook County

Contract No. 62M59

“MIXTURE COMPOSITION (% PASSING) "
Sieve I-19.0mm | SMA125 | SMA95 | IL-9.5mm IL-9.5FG IL-4.75 mm
Size min | max | min | max | min | max | min | max | min max min max
11/2in
(37.5 mm)
1in.
(25 mm) 100
3/4 in.
(19 mm) 9 | 100 100
1/2'in.
(125 mm) 75 | 89 | 80 | 100 100 100 100 100
3/8in.
(9.5 mm) 65 | 9 | 100 | 90 | 100 | 90 | 100 100
#4
(4.75 mm) 40 | 60 | 20| 30 | 36 | 50 | 34 | e9 | 60 | 75 | 90 | 100
#8
(2.36 mm) 20 | 42 |16 | 244 | 16 | 32¢ | 345 | 522 | 45 | 609 | 70 90
#16
(1.18 mm) 15 | 30 10 | 32 | 25 40 50 65
#30
(600 um) 12| 16 | 12 | 18 15 30
#50
(300 um) 6 | 15 4 | 15| s 15 | 15 | 30
#100
(150 um) 4 9 3 | 10| s 10 | 10 | 18
#200
(75 pm) 3.0 6.0 7.0 | 9.0% 7.5 9.5% 4.0 6.0 4.0 6.5 7.0 9.0%
#635
(20 pum) <3.0 <3.0
Ratio Dust/Asphalt
Binder 1.0 15 15 1.0 1.0 1.0

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm)
sieve for surface courses with Ndesign = 90.
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be
mineral filler, unless otherwise approved by the Engineer.
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.
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5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted below 34 percent.

6/ When the mixture is used as a binder, the maximum shall be increased by 0.5
percent passing.”

Revise Article 1030.05(b) of the Standard Specifications to read:

(b) Volumetric Requirements. The target value for the air voids of the HMA shall be 4.0 percent,
for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be
3.0 percent at the design number of gyrations. The voids in the mineral aggregate (VMA)
and voids filled with asphalt binder (VFA) of the HMA design shall be based on the nominal
maximum size of the aggregate in the mix and shall conform to the following requirements.

Voids in the Mineral Aggregate (VMA),
% Minimum for Ndesign
Mix Design 30 50 70 80 90
IL-19.0 13.5 13.5 13.5
IL-9.5 15.0 15.0
IL-9.5FG 15.0 15.0
IL-4.75" 18.5
SMA-12.5125% 17.08/16.0¢
SMA-9.512% 17.0%/16.0¢
IL-19.0L 13.5
IL-9.5L 15.0

1/ Maximum draindown shall be 0.3 percent according to lllinois Modified
AASHTO T 305.

2/ The draindown shall be determined at the JMF asphalt binder content at the
mixing temperature plus 30 °F.

3/ Applies when specific gravity of coarse aggregate is = 2.760.

4/ Applies when specific gravity of coarse aggregate is < 2.760.

5/ For surface course, the coarse aggregate can be crushed steel slag,
crystalline crushed stone or crushed sandstone. For binder course, coarse

aggregate shall be crushed stone (dolomite), crushed gravel, crystalline
crushed stone, or crushed sandstone”

11



FAI Route 290 (1-290)

Project HSIP-NHPP-NELH(523)
Section 2020-167-BR

Cook County

Contract No. 62M59

Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read:
“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have
minimum surge bin storage plus haul time of 1.5 hours.”
Add after third sentence of Article 1030.09(b) to read:
“If the Contractor and Engineer agree the nuclear density test method is not appropriate for the
mixture, cores shall be taken at random locations determined according to the QC/QA document

"Determination of Random Density Test Site Locations". Core densities shall be determined
using the lllinois Modified AASHTO T 166 or T 275 procedure.”

Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read:

Breakdown/Intermediate Final Roller Density Requirement
Roller (one or more of
(one of the following) the following)

||_-9.5, |L-9.5FG, Vp, P, Tg, 3W, OT, Os Vs, T, TF, Or As specified in
IL-19.0" Section 1030
IL-4.75 and SMA Tg, 3W, O~ Tr, SW As specified in
84 Section 1030

. As specified in
Mixtures on Te Te Articles 582.05 and
Bridge Decks ? 582.06.

“4/ The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T g), and/or
three-wheel (3W) rollers for breakdown, except one of the (Tg) or (3W) rollers shall be 84
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one
of the (Tg) or (3W) rollers can be substituted for an oscillatory roller (O7). T rollers shall be a
minimum of 280 Ib/in. (50 N/mm). The 3W and Tg rollers shall be operated at a uniform speed
not to exceed 3 mph (5 km/h), with the drive roll for Tgrollers nearest the paver and maintain
an effective rolling distance of not more than 150 ft (45 m) behind the paver.”

Add the following after the fourth paragraph of Article 406.13 (b):

“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and
surface Mix Design’s Gmb.”
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Revise first paragraph of Article 1030.10 of the Standard Specifications to read:

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363
metric ton), will be required for each mixture on each contract at the beginning of HMA production
for each construction year according to the Manual of Test Procedures for Materials “Hot Mix
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive the test
strip if previous construction during the current construction year has demonstrated the
constructability of the mix using Department test results.”

Revise third paragraph of Article 1030.10 of the Standard Specifications to read:

“When a test strip is constructed, the Contractor shall collect and split the mixture
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a
representative, shall deliver split sample to the District Laboratory for verification testing. The
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall
include enough material for the Department to conduct mixture tests detailed in Article
1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification Procedure”
Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures during
production.”

FRICTION AGGREGATE (D1)

Effective: January 1, 2011
Revised: December 1, 2021

Revise Article 1004.03(a) of the Standard Specifications to read:

“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA). The aggregate shall be
according to Article 1004.01 and the following.

(a) Description. The coarse aggregate for HMA shall be according to the following table.

Use Mixture Aggregates Allowed
Class A Seal or Cover Allowed Alone or in Combination ¥
Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete
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Use Mixture Aggregates Allowed
HMA Stabilized Subbase Allowed Alone or in Combination ¥
Low ESAL or Shoulders Gravel
Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag"
Crushed Concrete
HMA Binder Allowed Alone or in Combination %'
ElghIEESS:t Il‘r'|18'109 oL Crushed Gravel
ow 0 ' Carbonate Crushed Stone?
. Crystalline Crushed Stone
SMA Binder Crushed Sandstone
Crushed Slag (ACBF)
Crushed Concrete®
HMA C Surface and Binder Allowed Alone or in Combination %
High ESAL | L9
i O?N Eoal | IL-9.5FG Crushed Gravel
or IL-9.5L Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag¥
Crushed Concrete®
HMA D Surface and Binder Allowed Alone or in Combination ¥
High ESAL | IL9:5
9 or IL-9.5FG Crushed Gravel

Carbonate Crushed Stone (other than

Limestone)?

Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag”

Other Combinations Allowed:

Up to... With...

25% Limestone | Dolomite

50% Limestone | Any  Mixture D
aggregate other
than Dolomite

75% Limestone | Crushed Slag
(ACBF) or Crushed
Sandstone
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Use

Mixture

Aggregates Allowed

HMA
High ESAL

E Surface
IL-9.5

SMA
Ndesign 80
Surface

Allowed Alone or in Combination %9

Crushed Gravel
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag

No Limestone.

Other Combinations Allowed:
Up to... With...

50% Dolomite® | Any  Mixture E
aggregate

75% Dolomite? | Crushed Sandstone,
Crushed Slag
(ACBF), Crushed
Steel Slag, or
Crystalline Crushed
Stone

75%  Crushed | Crushed Sandstone,
Gravel? Crystalline Crushed
Stone, Crushed Slag
(ACBF), or Crushed
Steel Slag

HMA
High ESAL

F Surface
IL-9.5

SMA
Ndesign 80
Surface

Allowed Alone or in Combination %9

Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag

No Limestone.

Other Combinations Allowed:

Up to... With...

50%  Crushed | Crushed Sandstone,
Gravel? or | Crushed Slag
Dolomite? (ACBF),  Crushed

Steel Slag, or
Crystalline Crushed
Stone
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1/ Crushed steel slag allowed in shoulder surface only.

2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA
Ndesign 80.

3/ Crushed concrete will not be permitted in SMA mixes.

4/ Crushed steel slag shall not be used as binder.

5/ When combinations of aggregates are used, the blend percent measurements shall be
by volume.”

6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.”

GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D1)
Effective: June 26, 2006
Revised: December 1, 2021

Add the following to the end of article 1032.05 of the Standard Specifications:

“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder. A quantity of 10.0 to 14.0 percent
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or
a PG 58-28 to make a GTR 64-28. The base PG 64-28 and PG 58-28 asphalt binders shall
meet the requirements of Article 1032.05(a). Compatible polymers may be added during
production. The GTR modified asphalt binder shall meet the requirements of the following
table.

Asphalt Grade | Asphalt Grade
Test GTR 70-28 GTR 64-28

450 (232) 450 (232)

Flash Point (C.O.C.),
AASHTO T 48, °F (°C), min.

Rotational Viscosity,

AASHTO T 316 @ 275 °F (135 °C), Poises, 30 (3) 30 (3)
Pa-s, max.
Softening Point, 135 (57) 130 (54)

AASHTO T 53, °F (°C), min.

Elastic Recovery,
ASTM D 6084, Procedure A (sieve waived)
@ 77 °F, (25 °C), aged, ss, 65 65
100 mm elongation, 5 cm/min.,
cut immediately, %, min.

Note 1. GTR shall be produced from processing automobile and/or light truck tires by the
ambient grinding method. GTR shall not exceed 1/16 in. (2 mm) in any dimension and shall
contain no free metal particles or other materials. A mineral powder (such as talc) meeting
the requirements of AASHTO M 17 may be added, up to a maximum of four percent by weight
of GTR to reduce sticking and caking of the GTR particles. When tested in accordance with
llinois modified AASHTO T 27, a 50 g sample of the GTR shall conform to the following
gradation requirements:
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Sieve Size Percent Passing
No. 16 (1.18 mm) 100
No. 30 (600 um) 95+5
No. 50 (300 um) > 20

Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications:

“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall
be provided. This tank must be capable of providing continuous mechanical mixing
throughout by continuous agitation and recirculation of the asphalt binder to provide a uniform
mixture. The tank shall be heated and capable of maintaining the temperature of the asphalt
binder at 300 °F to 350 °F (149 °C to 177 °C). The asphalt binder metering systems of dryer
drum plants shall be calibrated with the actual GTR modified asphalt binder material with an
accuracy of + 0.40 percent.”

HOT-MIX ASPHALT - MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1)

Effective: January 1, 2019
Revised: December 1, 2021

Add to Article 1030.05 (d)(3) of the Standard Specifications to read:
“ During mixture design, prepared samples shall be submitted to the District laboratory by the

Contractor for verification testing. The required testing, and number and size of prepared
samples submitted, shall be according to the following tables.

High ESAL — Required Samples for Verification Testing

Mixture Hamburg Wheel and I-FIT Testing V#
Binder total of 3 - 160 mm tall bricks
Surface total of 4 - 160 mm tall bricks

Low ESAL — Required Samples for Verification Testing

Mixture I-FIT Testing 2
Binder 1 - 160 mm tall brick
Surface 2 - 160 mm tall bricks
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1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be
7.5 £ 0.5 percent air voids.

2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s),
twice as many 115 mm tall compacted gyratory bricks will be acceptable.

Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:

“When a test strip is not required, each HMA mixture shall still be sampled on the first day of
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the
District laboratory for Department verification testing. The High ESAL mixture test results shall
meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test
results shall meet the requirements of Article 1030.05(d)(4). The required number and size of
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to the
“High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.”
Add the following to the end of Article 1030.10 of the Standard Specifications to read:

“Mixture sampled during first day of production shall include approximately 60 Ib (27 kg)
of additional material for the Department to conduct Hamburg wheel testing and
approximately 80 Ib (36 kg) of additional material for the Department to conduct I-FIT
testing. Within two working days after sampling, the Contractor shall deliver prepared
samples to the District laboratory for verification testing. The required number and size of
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according
to the “High ESAL - Required Samples for Verification Testing” table in Article
1030.05(d)(3) above.”

ENGINEER’S FIELD OFFICE TYPE A (D1)
Effective: January 1, 2022

Revise the first paragraph of Article 670.02 to read:

670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have
a ceiling height of not less than 7 feet and a floor space of not less than 1000 square feet
with a minimum of two separate offices. The office shall also have a separate storage
room capable of being locked for the storage of the nuclear measuring devices. The office
shall be provided with sufficient heat, natural and artificial light, and air conditioning. Doors
and windows shall be equipped with locks approved by the Engineer.

Add the following to Article 670.07 Basis of Payment.

The building or buildings, fully equipped, will be paid for at the contract unit price per
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1).
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CONCRETE MEDIAN (SPECIAL)

Description.  This work shall consist of the removal and replacement of a % inch thick hot
synthetic patterned textured surface and repair of underlying concrete or asphalt median material.
The removal shall be performed in a clean, workmanlike manner so as not to damage the
underlying median material. The hot synthetic patterned textured paving shall consist of applying
a pattern that is imprinted with a mold to create the appearance of hand laid decorative paving
and to match the existing patterned textured surface. The underlying median repair shall consist
of repairing or replacing any concrete or asphalt median material as required to properly place
and bond the hot synthetic patterned textured surface.

Materials. The hot synthetic patterned textured paving shall be full-thickness colored, hot-
applied, and developed specifically for use on hot-mix asphalt or concrete. The manufacturer shall
be Traffic Management USA, 110 Thompson Road, Suite 102, Hiram, GA, 30141, (770) 505-
4044, or approved equal. The pattern shall match all details as shown in the roadway details of
the plans.

The hot synthetic patterned textured paving material shall consist of a mixture of graded coarse
aggregates, recycled glass, fillers and fibers, and natural resin binders that produces a product
with a minimum 45% recycled material content, superior adhesion, flexibility, and abrasion
resistance characteristics as well as color stability. Material must achieve a minimum level of
friction of 32 FNR 40 (locked wheel friction test) after one year and every subsequent year in
place. The material shall match any existing hot synthetic patterned textured surface to remain in
place in color, texture, and appearance.

Construction Details. The material shall be installed to a % inch depth, flush with the top of the
proposed curb and gutter.

Surface Preparation. The concrete shall be dry and free of sand, dirt, grease, oil, and any other
contaminants that may interfere with the bond between the treatment material and the binder
course. If moisture is present on the concrete, a propane torch or equivalent shall be used to
remove moisture until the surface is dry and clean. The concrete condition shall be assessed by
an authorized manufacturer’s representative prior to installation to determine any remedial action
required. If the existing concrete is unable to be repaired to the satisfaction of the manufacturer’s
representative and the Engineer, the affected median area shall be replaced with 4” concrete atop
Subbase Granular Material in accordance with the applicable portions of Section 606.

The material shall be prepared for installation utilizing a heating kettle specifically designed for
this treatment to a temperature of 385 degrees to 480 degrees Fahrenheit.

The material shall be uniformly distributed onto the concrete by means of finishing irons pre-

heated to greater than 800 degrees Fahrenheit that are used to smooth and level the materials to
a depth of % inch. No additional compaction is required.
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Dry sand shall be applied immediately over the material to cover the surface at an approximate
rate of 1.75 Ib/sq ft.

The mold shall be placed into the semi-molten material immediately after the sand application
using an approved mold capable of providing a 5/16 +/- 1/16 inch deep impression in accordance
with the brick herringbone pattern details shown in the plans.

The material shall be allowed to cure for approximately 1 hour until the material is hard. Any
excess sand shall be removed.

The work must be completed by an installer who has placed a minimum of 2 prior installations of
hot synthetic patterned textured paving.

Method of Measurement. The hot synthetic patterned textured paving will be measured in
place and the area computed in square feet.

Repair or removal and replacement of existing concrete will not be measured for payment.
Subbase granular material will not be measured for payment.
Basis of Payment.

This work will be paid for at the contract unit price per square foot for CONCRETE MEDIAN
(SPECIAL).

TRAFFIC CONTROL PLAN (D1)
Effective: September 30, 1985
Revised: January 1, 2007

Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the "lllinois Manual on Uniform Traffic Control Devices for Streets
and Highways", any special details and Highway Standards contained in the plans, and the
Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring
Special Provisions and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of
beginning work.
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STANDARDS:

701106: Off-Rd Operations, Mutlilane, More Than 15" Away

701400: Approach to Lane Closure, Freeway/Expressway

701401: Lane Closure, Freeway/Expressway

701427: Lane Closure, Multilane, Intermittent or Moving Operation, For Speeds <40 MPH
701428: Traffic Control Setup & Removal, Freeway/Expressway

701601: Urban Lane Closure, Multilane 1W or 2W with Nontraversable Median

701701: Urban Lane Closure, Multilane Intersection

701901: Traffic Control Devices

704001: Temporary Concrete Barrier

DETAILS:

TC-8: Entrance and Exit Ramp Closure Details

TC-10: Traffic Control and Protection for Side Roads, Intersections, and Driveways
TC-13: District One Typical Pavement Markings

TC-14: Traffic Control and Protection at Turn Bays (To Remain Open to Traffic)
TC-16: Short-Term Pavement Marking Letters and Symbols

TC-17: Partial Ramp & Shoulder Closure Detail

TC-18: Signing for Flagging Operations at Work Zone Openings

TC-22: Arterial Road Information Sign

SPECIAL PROVISIONS:

Maintenance of Roadways (D1)

Public Convenience and Safety (D1)

Traffic Control and Protection (Arterials) (D1)
Traffic Control and Protection (Expressways) (D1)
Traffic Control Surveillance (Expressways)
Traffic Control for Work Zone Areas

Keeping the Expressway Open to Traffic
Failure to Open Traffic Lanes to Traffic
Temporary Information Signing

Speed Display Trailer (D1)

Traffic Spotters (BDE)

Vehicle and Equipment Warning Lights (BDE)
Work Zone Traffic Control Devices (BDE)
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1)
Effective: February 1, 1996
Revised: March 1, 2011

Specific traffic control plan details and Special Provisions have been prepared for this contract.
This work shall include all labor, materials, transportation, handling and incidental work necessary
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans
and as approved by the Engineer.

When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and
remove all applicable traffic control devices along the detour route according to the details shown
in the plans.

Method of Measurement: All traffic control (except “Traffic Control and Protection (Expressways)”
and temporary pavement markings) indicated on the traffic control plan details and specified in
the Special Provisions will be measured for payment on a lump sum basis.

Basis of Payment: All traffic control and protection will be paid for at the contract lump sum price
for TRAFFIC CONTROL AND PROTECTION (SPECIAL).

Temporary pavement markings will be paid for separately unless shown on a Standard.

TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS)
Effective: March 8, 1996
Revised: April 1,2019

Description. This work shall include furnishing, installing, maintaining, replacing, relocating, and
removing all traffic control devices used for the purpose of regulating, warning, or directing traffic.
Traffic control and protection shall be provided as called for in the plans, applicable Highway
Standards, District One Expressway details, Standards and Supplemental Specifications, these
Special Provisions, or as directed by the Engineer.

General. The governing factor in the execution and staging of work for this project is to provide
the motoring public with the safest possible travel conditions on the expressway through the
construction zone. The Contractor shall arrange his operations to keep the closing of lanes and/or
ramps to a minimum.

The Contractor shall be responsible for the proper location, installation, and arrangement of all
traffic control devices. Special attention shall be given to existing warning signs and overhead
guide signs during all construction operations. Warning signs and existing guide signs with down
arrows shall be kept consistent with the barricade placement at all times. The Contractor shall
immediately remove, completely cover, or turn from the motorist's view all signs which are
inconsistent with lane assignment patterns.
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The Contractor shall coordinate all traffic control work on this project with adjoining or overlapping
projects, including barricade placement necessary to provide a uniform traffic detour pattern.
When directed by the Engineer, the Contractor shall remove all traffic control devices that were
furnished, installed, or maintained by him under this contract, and such devices shall remain the
property of the Contractor. All traffic control devices shall remain in place until specific
authorization for relocation or removal is received from the Engineer.

Additional requirements for traffic control devices shall be as follows.

(a) Traffic Control Setup and Removal. The setting and removal of barricades for the taper
portion of a lane closure shall be done under the protection of a vehicle with a truck/trailer
mounted attenuator and arrow board per State Standard 701428 and Section 701 of the
Standard Specifications. Failure to meet this requirement will be subject to a Traffic
Control Deficiency. The deficiency will be calculated as outlined in Article 105.03 of the
Standard Specifications. Truck/trailer mounted attenuators shall comply with Article
1106.02(g) or shall meet the requirements of NCHRP 350 Test Level 3 with vehicles used
in accordance with manufacturer’'s recommendations and requirements.

(b) Sign Requirements

(1) Sign Maintenance. Prior to the beginning of construction operations, the Contractor
will be provided a sign log of all existing signs within the limits of the construction zone.
The Contractor is responsible for verifying the accuracy of the sign log. Throughout
the duration of this project, all existing traffic signs shall be maintained by the
Contractor. All provisions of Article 107.25 of the Standard Specifications shall apply.

(2) Work Zone Speed Limit Signs. Work zone speed limit signs shall be installed as
required in Article 701.14(b) and as shown in the plans and Highway Standards.
Based upon the exiting posted speed limit, work zone speed limits shall be established
and signed as follows.

a. Existing Speed Limit of 55mph or higher. The initial work zone speed limit
assembly, located approximately 4200’ before the closure, and shall be 55mph as
shown in 701400. Additional work zone 45mph assemblies shall be used as
required according to Article 701.14(b) and as shown in the Highway Standards
and plans. WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies may
be omitted when this assembly would normally be placed within 1500 feet of the
END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph then
additional signage should be installed per 701400.

b. Existing Speed Limit of 45mph. The advance 55mph work zone speed limit
assembly shown in 701400 shall be replaced with a 45mph assembly. Additional
work zone 45mph assemblies shall be used as required according to Article
701.14(b) and as shown in the Highway Standards and plans. WORK ZONE
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all cases.
END WORK ZONE SPEED LIMIT signs are required.

23



FAI Route 290 (1-290)

Project HSIP-NHPP-NELH(523)
Section 2020-167-BR

Cook County

Contract No. 62M59

(3) Exit Signs. The exit gore signs as shown in Standard 701411 shall be a minimum size
of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow. EXIT OPEN
AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch by 48
inch with 8 inch capital letters.

(4) Uneven Lanes Signs. The Contractor shall furnish and erect “UNEVEN LANES” signs
(W8-11) on both sides of the expressway, at any time when the elevation difference
between adjacent lanes open to traffic equals or exceeds one inch. Signs shall be
placed 500’ in advance of the drop-off, within 500’ of every entrance, and a minimum
of every mile.

Drums/Barricades. Check barricades shall be placed in work areas perpendicular to traffic
every 1000, one per lane and per shoulder, to prevent motorists from using work areas
as a traveled way. Check barricades shall also be placed in advance of each open patch,
or excavation, or any other hazard in the work area, the first at the edge of the open traffic
lane and the second centered in the closed lane. Check barricades, either Type | or Il, or
drums shall be equipped with a flashing light.

To provide sufficient lane widths (10" minimum) for traffic and also working room, the
Contractor shall furnish and install vertical barricades, in lieu of Type Il or drums, along
the cold milling and asphalt paving operations. The vertical barricades shall be placed at
the same spacing as the drums.

(d) Vertical Barricades. Vertical barricades shall not be used in lane closure tapers, lane

shifts, exit ramp gores, or staged construction projects lasting more than 12 hours. Also,
vertical barricades shall not be used as patch barricades or check barricades. Special
attention shall be given, and ballast provided per manufacture’s specification, to maintain
the vertical barricades in an upright position and in proper alignment.

(e) Temporary Concrete Barrier Wall. Prismatic barrier wall reflectors shall be installed on

both the face of the wall next to traffic, and the top of sections of the temporary concrete
barrier wall as shown in Standard 704001. The color of these reflectors shall match the
color of the edgelines (yellow on the left and crystal or white on the right). If the base of
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the lower
slope of the wall shall also have a 6 inch wide temporary pavement marking edgeline
(yellow on the left and white on the right).

Flaggers. One flagger will be required for each separate activity of an operation that
requires frequent construction vehicles to enter or leave a work zone to or from a lane
open to traffic. Temporary traffic control and flagger position shall be according to District
One Detail TC-18 — Expressway Flagging, or as directed by the Engineer.
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(9) Full Expressway Closures. Full Expressway Closures will only be permitted for a maximum
of 15 minutes during the allowable hours listed in the Keeping the Expressway Open to
Traffic Special Provision. During Full Expressway Closures, the Contractor will be
required to close off all lanes except one, using Freeway Standard Closures. The
Contractor will be required to provide one changeable message sign to be placed at the
direction of the Engineer. The sign shall display a message as directed by the Engineer.
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic
Control Supervisor 14 days in advance of the planned work: including all stage changes.
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp
closures, existing geometrics, and equipment and material location. The District One
Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at least 3
working days in advance of the proposed road closure and will coordinate the closure
operation with police forces.

Method of Measurement. This item of work will be measured on a lump sum basis for furnishing,
installing, maintaining, replacing, relocating, and removing traffic control devices required in the
plans and these Special Provisions. Traffic control and protection required under Standards
701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 701446, 701901
and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with this item.

Basis of Payment.

(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND
PROTECTION (EXPRESSWAYS). This price shall be payment in full for all labor,
materials, transportation, handling, and incidental work necessary to furnish, install,
maintain, replace, relocate, and remove all Expressway traffic control devices required in
the plans and specifications.

In the event the sum total value of all the work items for which traffic control and protection
is required is increased or decreased by more than ten percent (10%), the contract bid
price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will be adjusted as
follows:

Adjusted contract price = .25P + .75P [1£(X-0.1)]

Where: "P" is the bid unit price for Traffic Control and Protection

Difference between original and final sum total value of all
work items for which traffic control and protection is required

Original sum total value of all work items for which traffic
control and protection is required.

Where: "X" =

The value of the work items used in calculating the increase and decrease will include
only items that have been added to or deducted from the contract under Article 104.02 of
the Standard Specifications and only items which require use of Traffic Control and
Protection.

Temporary traffic control costs due to delay will be paid for according to the Compensable
Delay Costs (BDE) Special Provision.
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(b) The Engineer may require additional traffic control be installed in accordance with
standards and/or designs other than those included in the plans. In such cases, the
standards and/or designs will be made available to the Contractor at least one week in
advance of the change in traffic control. Payment for any additional traffic control required
will be in accordance with Article 109.04 of the Standard Specifications.

(c) Revisions in the phasing of construction or maintenance operations, requested by the
Contractor, may require traffic control to be installed in accordance with standards and/or
designs other than those included in the plans. Revisions or modifications to the traffic
control shown in the contract shall be submitted by the Contractor for approval by the
Engineer. No additional payment will be made for a Contractor requested modification.

(d) Temporary concrete barrier wall will be measured and paid for according to Section 704.

(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for
separately.

(f) Temporary pavement markings shown on the Standard will be measured and paid for
according to Section 703 and Section 780.

(g) All pavement marking removal will be measured and paid for according to Section 703 or
Section 783.

(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall
will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6.

(i) All barrier wall reflectors will be measured and paid for according to Section 782.

(j) The Changeable Message Sign required for Full Expressway Closures shall not be paid
for separately.

TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS)
Effective: October 25, 1995
Revised: January 21, 2015

The contractor shall provide a person with a vehicle to survey, inspect and maintain all temporary
traffic control devices when a lane is closed to traffic, when hazards are present adjacent to or
within 10 foot of the edge of pavement for more than 24 hours, or as directed by the Engineer.

The surveillance person is required to drive through the project, to inspect all temporary traffic
control devices, to correct all traffic control deficiencies, if possible, or immediately contact
someone else to make corrections and to assist with directing traffic until such corrections are
made, at intervals not to exceed 4 hours. This person shall list every inspection on an inspection
form, furnished by the Engineer, and shall return a completed form on the first working day after
the inspections are made.
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The Contractor shall supply a telephone staffed on a 24-hour-a-day basis to receive any
notification of any deficiencies regarding traffic control and protection or receive any request for
improving, correcting or modifying traffic control, installations or devices, including pavement
markings. The Contractor shall dispatch additional men, materials and equipment as necessary
to begin to correct, improve or modify the traffic control as directed, within one hour of notification
by this surveillance person or by the Department. Upon completion of such corrections and/or
revisions, the Contractor shall notify the Department's Communication Center at (847) 705-4612.

Method of Measurement.

Traffic Control Surveillance will be measured on calendar day basis. One calendar day is equal
to a minimum of six (6) inspections. The inspections shall start within 4 hours after the lane is
closed to traffic, a hazard exists within 10 foot from the edge of pavement, or as directed by the
Engineer and shall end when the lane closure or hazard is removed or as directed by the
Engineer.

Basis of Payment.

Surveillance will be paid for at the contract unit price per calendar day or fraction thereof for
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS). The price shall include all labor and
equipment necessary to provide the required inspection and maintenance on the expressway and
on all cross streets which are included in the project. The cost of the materials for the
maintenance of traffic control devices shall be included in the traffic control pay items.

TRAFFIC CONTROL FOR WORK ZONE AREAS
Effective: September 14, 1995
Revised: January 1, 2007

Work zone entry and exit openings shall be established daily by the Contractor with the approval
of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone at the exit
openings. All trucks shall enter the work zone at the entry openings. These openings shall be
signed in accordance with the details shown elsewhere in the plans and shall be under flagger
control during working hours.

The Contractor shall plan his trucking operations into and out of the work zone as well as on to
and off the expressway to maintain adequate merging distance. Merging distances to cross all
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks
enter the expressway to where the trucks enter the work zone. It is also the length from where
the trucks exit the work zone to where the trucks exit the expressway. The stopping of expressway
traffic to allow trucks to change lanes and/or cross the expressway is prohibited.

Failure to comply with the above requirements will result in a Traffic Control Deficiency charge.
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard
Specifications. The Contractor will be assessed this daily charge for each day a deficiency is
documented by the Engineer.
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SPEED DISPLAY TRAILER (D1)

Effective: April 1, 2015
Revised: April 1, 2021

Revise the third paragraph of Article 701.11 of the Standard Specifications to read:

“When not being utilized to inform and direct traffic, sign trailers, speed display trailers,
arrow boards, and portable changeable message boards shall be treated as nonoperating
equipment.”

Add the following to Article 701.15 of the Standard Specifications:

“(m) Speed Display Trailer. A speed display trailer is used to enhance safety of the traveling
public and workers in work zones by alerting drivers of their speed, thus deterring them
from driving above the posted work zone speed limit.”

Whenever the speed display trailer is not in use, it shall be considered non-operating
equipment and shall be stored according to Article 701.11.”

Add the following to Article 701.20 of the Standard Specifications:

“(k) “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be
included in the contract unit price of the various traffic control pay items.

Add the following to Article 1106.02 of the Standard Specifications:

“(0) Speed Display Trailer. The speed display trailer shall consist of a LED speed indicator
display with self-contained, one-direction radar mounted on an orange see-through trailer.
The height of the display and radar shall be such that it will function and be visible when
located behind concrete barrier.

The speed measurement shall be by radar and provide a minimum detection distance of
1000 ft (300 m). The radar shall have an accuracy of £1 mile per hour.

The speed indicator display shall face approaching traffic and shall have a sign legend of
“YOUR SPEED” immediately above or below the speed display. The sign letters shall be
between 5 and 8 in. (125mm and 200 mm) in height. The digital speed display shall show
two digits (00 to 99) in mph. The color of the changeable message legend shall be a
yellow legend on a black background. The minimum height of the numerals shall be 18 in.
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m).
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The speed indicator display shall be equipped with a violation alert that flashes the
displayed detected speed when the posted limit is exceeded. The speed indicator shall
have a maximum speed cutoff. On roadway facilities with a normal posted speed limit
greater than or equal to 45 mph, the detected speeds of vehicles traveling more than
25mph over the work zone speed limit shall not be displayed. On facilities with normal
posted speed limit of less than 45 mph, the detected speeds of vehicles traveling more
than 15 mph over the work zone speed limit shall not be displayed. On any roadway
facility if detected speeds are less than 25 mph, speed shall not be displayed. The display
shall include automatic dimming for nighttime operation.

The speed indicator measurement and display functions shall be equipped with the power
supply capable of providing 24 hours of uninterrupted service.”

FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC
Effective: March 22, 1996
Revised: February 9, 2005

Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in
accordance with the limitations specified under the Special Provisions for "Keeping the
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of:

One lane or ramp blocked =$ 1,500
Two lanes blocked = $ 3,000

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval
or a portion thereof that a lane is blocked outside the allowable time limitations. Such damages
may be deducted by the Department from any monies due the Contractor. These damages shall
apply during the contract time and during any extensions of the contract time.

KEEPING THE EXPRESSWAY OPEN TO TRAFFIC
Effective: March 22, 1996
Revised: October 9, 2020

Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the
necessary traffic control devices to warn the public and to delineate the work zone as required in
these Special Provisions, the Standard Specifications, the State Standards and the District
Freeway details. All Contractors’ personnel shall be limited to these barricaded work zones and
shall not cross the expressway.

The Contractor shall request and gain approval from the lllinois Department of Transportation's
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and weekend
closures on all Freeways and/or Expressways in District One. This advance noatification is
calculated based on workweek of Monday through Friday and shall not include weekends or
Holidays.
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LOCATION: 1-290 Extension: Higgins to 1-355 (4 & 5-Lane Section)

WEEKNIGHT TYPE OF ALLOWABLE LANE CLOSURE HOURS
CLOSURES

Sunday - Thursday 1-Lane/ramp 7:00 PM to 5:00 AM
2-Lane 9:00 PM to 5:00 AM
3-Lane* 11:00 PM to 5:00 AM

Friday 1-Lane/ramp 8:00 PM (Fri) to | 11:00 AM (Sat)
2-Lane 10:00 PM (Fri) to 9:00 AM (Sat)
3-Lane* 11:59 PM (Fri) to 6:00 AM (Sat)

Saturday 1-Lane/ramp 8:00 PM (Sat) to 1:00 PM (Sun)
2-Lane 10:00 PM (Sat) to | 10:00 AM (Sun)
3-Lane* 11:59 PM (Sat) to 8:00 AM (Sun)

Notes: No more than 2 lanes shall be closed in the 4-lane sections unless doing full stops or stage
changes. Closures within the 2-lane areas of 1-290 mainline shall follow the 3-lane hours above.

In addition to the hours noted above, temporary shoulder and non-system interchange partial
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M.
and 5:00 A.M or as approved by the Expressway Traffic Operations Engineer.

Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 1t and April
1st. Permanent shoulder closures per District Detail TC-17 will only be permitted if called for in
the plans or as approved by the Expressway Traffic Operations Engineer.

A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control
Supervisor 14 days in advance of any stages changes or full expressway closures. The
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing
geometrics, and equipment and material location.

All daily lane closures shall be removed during adverse weather conditions such as rain, snow,
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their
lane closures when Maintenance forces are out for snow and ice removal.

Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to
and from major sporting events and/or other events.

All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting
hours listed above. Also, these signs should be taken down within one-half (1/2) hour after the
closure is removed.

The Contractor will be required to cooperate with all other contractors when erecting lane closures
on the expressway. All lane closures (includes the taper lengths) without a three (3) mile gap
between each other, in one direction of the expressway, shall be on the same side of the
pavement. Lane closures on the same side of the pavement with a one (1) mile or less gap
between the end of one work zone and the start of taper of next work zone should be connected.
The maximum length of any lane closure on the project and combined with any adjacent projects
shall be three (3) miles. Gaps between successive permanent lane closures shall be no less than
two (2) miles in length.
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Private vehicles shall not be parked in the work zone. Contractor's equipment and/or vehicles
shall not be parked on the shoulders or in the median during non-working hours. The parking of
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved
by the Engineer.

Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from
driving through closed lanes.

Temporary ramp closures for service interchanges will only be permitted at night during the
restricted hours listed for temporary one-lane closures within the project limits. However, no two
(2) adjacent entrance and exit ramps in one direction of the expressway shall be closed at the
same time.

Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance
with the above limitations, the Contractor shall be liable to the Department for liquidated damages
as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic".

TEMPORARY INFORMATION SIGNING
Effective: November 13, 1996
Revised: January 29, 2020

Description.
This work shall consist of furnishing, installing, maintaining, relocating for various states of

construction and eventually removing temporary informational signs. Included in this item may
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay
sign panels which cover portions of existing signs.

Materials.
Materials shall be according to the following Articles of Section 1000 - Materials:

Item Article/Section
a.) Sign Base (Note 1) 1090
b.) Sign Face (Note 2) 1091
c.) Sign Legends 1091
d.) Sign Supports 1093
e.) Overlay Panels (Note 3) 1090.02

Note 1.  The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick
plywood.

Note 2.  The sign face material shall be in accordance with the Department’s Fabrication
of Highway Signs Policy.

Note 3.  The overlay panels shall be 0.08 inch (2 mm) thick.
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GENERAL CONSTRUCTION REQUIREMENTS
Installation.
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication.

Signs which are placed along the roadway and/or within the construction zone shall be installed
according to the requirements of Article 701.14 and Article 720.04. The signs shall be 7 ft (2.1
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the
edge of the paved shoulder. A minimum of two (2) posts shall be used.

The attachment of temporary signs to existing bridges, sign structures or sign panels shall be
approved by the Engineer. Any damage to the existing signs and/or structures due to the
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the
Contractor's expense.

Method of Measurement.
This work shall be measured for payment in square feet (square meters) edge to edge
(horizontally and vertically).

All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are
required for mounting these signs will be included as part of this pay item.

Basis Of Payment.
This work shall be paid for at the contract unit price per square foot (square meter) for
TEMPORARY INFORMATION SIGNING.

CLEANING EXISTING DRAINAGE STRUCTURES (D1)
Effective: September 30, 1985
Revised: December 1, 2011

All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered as
drainage structures insofar as the interpretation of this Special Provision is concerned. When
specified for payment, the location of drainage structures to be cleaned will be shown on the plans.

All existing drainage structures which are to be adjusted or reconstructed shall be cleaned
according to Article 602.15 of the Standard Specifications. This work will be paid for according to
accordance with Article 602.16 of the Standard Specifications.

All other existing drainage structures which are specified to be cleaned on the plans will be
cleaned according to Article 602.15 of the Standard Specifications.

Basis of Payment. This work will be paid for at the contract unit price each for DRAINAGE
STRUCTURES TO BE CLEANED, and at the contract unit price per foot (meter) for STORM
SEWERS TO BE CLEANED, of the diameter specified.
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PIPE DRAIN AND PIPE UNDERDRAIN REMOVAL

Description. This work shall consist of the removal and disposal of existing pipe drains and pipe
underdrains as shown on the plans and directed by the Engineer.

Construction Requirements. No removal work shall be completed without the approval of the
Engineer.

Pipe underdrains shall be removed during associated excavation for aggregate subgrade
improvement in widening areas. Voids left by this operation shall be backfilled with placement of
aggregate subgrade improvement.

Positive drainage shall be maintained at all times during and succeeding pipe drain removal.

Method of Measurement. Pipe drain and pipe underdrain removal will be measured in place in
feet along the centerline of the removed item.

Basis of Payment. This work will be paid for at the contract unit price per foot for PIPE DRAIN
REMOVAL or PIPE UNDERDRAIN REMOVAL.

AGGREGATE SUBGRADE IMPROVEMENT will be paid for according to the BDE Special
Provision “Aggregate Subgrade Improvement”

RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL

Description: This work shall consist of removing the reflector unit from existing raised reflector
pavement markers that will remain in place at the end of construction activities. Existing reflectors
that conflict with revised traffic patterns shall be removed immediately to facilitate a change in
lane assignment. If darkness or inclement weather prohibits the removal operations, such
operations shall be resumed the next morning or when weather permits.

The base casting shall remain in place in areas where no pavement rehabilitation is required,
therefore only the reflector shall be removed. Debris from the removal operations shall be
removed from the pavement prior to opening the roadway to traffic.

Basis of Payment: This work will be measured for payment at the contract unit price per each for
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL.
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC)

Description. This work shall consist of the removal and disposal of regulated substances
according to Section 669 of the Standard Specifications as revised below.

Contract Specific Sites. The excavated soil and groundwater within the areas listed below shall
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special
waste. For stationing, the lateral distance is measured from centerline and the farthest distance
is the offset distance or construction limit, whichever is less.

Soil Disposal Analysis. When the waste material requires sampling for landfill disposal
acceptance, the Contractor shall secure a written list of the specific analytical parameters and
analytical methods required by the landfill The Contractor shall collect and analyze the required
number of samples for the parameters required by the landfill using the appropriate analytical
procedures. A copy of the required parameters and analytical methods (from landfill email or on
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances
Final Construction Report). The price shall include all sampling materials and effort necessary for
collection and management of the samples, including transportation of samples from the job site
to the laboratory. The Contractor shall be responsible for determining the specific disposal
facilities to be utilized; and collect and analyze any samples required for disposal facility
acceptance using a NELAP certified analytical laboratory registered with the State of lllinois.

Site 3608-03: IDOT Maintenance Facility, 1101 Biesterfield Road, Elk Grove Village, Cook County

e Station 29+40 to Station 30+20, 0 to 90 feet RT (CL Biesterfield Rd): The Engineer has
determined this material meets the criteria of, and shall be managed in accordance with
Article 669.05(a)(3). Contaminants of concern sampling parameter: Benzo(a)pyrene.

e Station 29+40 to Station 30+35, 90 to 150 feet RT (CL Biesterfield Rd): The Engineer has
determined this material meets the criteria of, and shall be managed in accordance with
Article 669.05(a)(2). Contaminants of concern sampling parameters: Arsenic, Lead, and
Manganese.

Site 3608-04: Sebert Landscaping, 955 Biesterfield, Elk Grove Village, Cook County

e Station 31+05 to Station 31+45, 0 to 105 feet RT (CL Biesterfield Rd): The Engineer has
determined this material meets the criteria of, and shall be managed in accordance with
Article 669.05(a)(2). Contaminants of concern sampling parameter: Manganese.

e Station 31+45 to Station 32+35, 0 to 95 feet RT (CL Biesterfield Rd): The Engineer has
determined this material meets the criteria of, and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Iron, Benzo(a)pyrene, Lead,
and Manganese.

Work Zones

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall
apply to projects adjacent to or within sites with documented leaking underground storage tank
(LUST) incidents, or sites under management in accordance with the requirements of the Site
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:
None
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GENERAL ELECTRICAL REQUIREMENTS
Effective: June 1, 2021

This special provision replaces Articles 801.01 — 801.07, 801.09 — 801-16 of the Standard
Specifications.

Definition. Codes, standards, and industry specifications cited for electrical work shall be by
definition the latest adopted version thereof, unless indicated otherwise.

Materials by definition shall include electrical equipment, fittings, devices, motors, appliances,
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in connection
with, electrical installation.

Standards of Installation. Materials shall be installed according to the manufacturer’s
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for
Structural Supports for Highway Signs, Luminaires, and Traffic Signals.

All like materials shall be from the same manufacturer. Listed and labeled materials shall be used
whenever possible. The listing shall be according to UL or an approved equivalent.

Safety and Protection. Safety and protection requirements shall be as follows.

Safety. Electrical systems shall not be left in an exposed or otherwise hazardous condition. All
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during
nonworking hours.

Protection. Electrical raceway or duct openings shall be capped or otherwise sealed from the
entrance of water and dirt. Wiring shall be protected from mechanical injury.

Equipment Grounding Conductor. All electrical systems, materials, and appurtenances shall
be grounded. Good ground continuity throughout the electrical system shall be assured, even
though every detail of the requirements is not specified or shown. Electrical circuits shall have a
continuous insulated equipment grounding conductor. When metallic conduit is used, it shall be
bonded to the equipment grounding conductor, but shall not be used as the equipment grounding
conductor.

Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require
an equipment grounding conductor.

Where connections are made to painted surfaces, the paint shall be scraped to fully expose metal

at the connection point. After the connection is completed, the paint system shall be repaired to
the satisfaction of the Engineer.
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Bonding of all boxes and other metallic enclosures throughout the wiring system to the equipment
grounding conductor shall be made using a splice and pigtail connection. Mechanical connectors
shall have a serrated washer at the contact surface.

All connections to structural steel or fencing shall be made with exothermic welds. Care shall be
taken not to weaken load carrying members. Where connections are made to epoxy coated
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical
connection. The epoxy coating shall be repaired to the satisfaction of the Engineer. Where
connections are made to insulated conductors, the connection shall be wrapped with at least four
layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation.

Submittals. At the preconstruction meeting, the Contractor shall submit a written listing of
manufacturers for all major electrical and mechanical items. The list of manufacturers shall be
binding, except by written request from the Contractor and approval by the Engineer. The request
shall include acceptable reasons and documentation for the change.

Within 30 calendar days after contract execution, the Contractor shall submit, for approval,
through the Traffic Operations Construction Submittals Application (TOCS) system the
manufacturer’s product data (for standard products and components) and detailed shop drawings
(for fabricated items). Submittals for the materials for each individual pay item shall be complete
in every respect. Submittals which include multiple pay items shall have all submittal material for
each item or group of items covered by a particular specification, grouped together and the
applicable pay item identified. Various submittals shall, when taken together, form a complete
coordinated package. A partial submittal will be returned without review unless prior written
permission is obtained from the Engineer.

Each PDF document must be a vector format PDF from the originating supplier or program and
not scanned images.

The submittal must clearly identify the specific model number or catalog number of the item being
proposed.

For further information and requirements regarding the TOCS system, the Contractor should
reference the TOCS Contractors User Guide.

The submittal shall be properly identified by route, section, county, and contract number.

The Contractor shall have reviewed the submittal material and affixed his/her stamp of approval,
with date and signature, for each individual item.

lllegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection.
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Items from multiple disciplines shall not be combined on a single submittal and
transmittal. Iltems for lighting, signals, surveillance and CCTV must be in separate
submittals since they may be reviewed by various personnel in various locations.

The Department may provide a list of pay items broken out by discipline upon request for a
particular contract.

The Engineer will review the submittals for conformance with the design concept of the project
according to Article 105.04 and the following. The Engineer will stamp the drawings indicating
their status as “Approved”, “Approved as Noted”, “Disapproved”, or “Information Only”. Since the
Engineer’s review is for conformance with the design concept only, it shall be the Contractor’s
responsibility to coordinate the various items into a working system as specified. The Contractor
shall not be relieved from responsibility for errors or omissions in the shop, working, or layout
drawings by the Engineer’s approval thereof. The Contractor shall still be in full compliance with
contract and specification requirements.

All submitted items reviewed and marked “Disapproved” or “Approved as Noted” shall be
resubmitted by the Contractor in their entirety, unless otherwise indicated within the submittal
comments.

Work shall not begin until the Engineer has approved the submittal. Material installed prior to
approval by the Engineer, will be subject to removal and replacement at no additional cost to the
Department.

Certifications. When certifications are specified and are available prior to material manufacture,
the certification shall be included in the submittal information. When specified and only available
after manufacture, the submittal shall include a statement of intent to furnish certification. All
certificates shall be complete with all appropriate test dates and data.

Authorized Project Delay. See Article 801.08
Maintenance transfer and Preconstruction Inspection:

General. Before performing any excavation, removal, or installation work (electrical or otherwise)
at the site, the Contractor shall request a maintenance transfer and preconstruction site inspection,
to be held in the presence of the Engineer and a representative of the party or parties responsible
for maintenance of any lighting and/or traffic control systems which may be affected by the work.
The request for the maintenance transfer and preconstruction inspection shall be made no less than
fourteen (14) calendar days prior to the desired inspection date. The maintenance transfer and
preconstruction inspection shall:

Establish the procedures for formal transfer of maintenance responsibility required for the
construction period.

Establish the approximate location and operating condition of lighting and/or traffic control systems
which may be affected by the work

37



FAI Route 290 (1-290)

Project HSIP-NHPP-NELH(523)
Section 2020-167-BR

Cook County

Contract No. 62M59

Marking of Existing Cable Systems. The party responsible for maintenance of any existing lighting
and/or traffic control systems at the project site will, at the Contractor's request, mark and/or stake,
once per location, all underground cable routes owned or maintained by the State. A project may
involve multiple "locations" where separated electrical systems are involved (i.e. different
controllers). The markings shall be taken to have a horizontal tolerance of at least 1 foot (304.8
mm) to either side. The request for the cable locations and marking shall be made at the same time
the request for the maintenance transfer and preconstruction inspection is made. The Contractor
shall exercise extreme caution where existing buried cable runs are involved. The markings of
existing systems are made strictly for assistance to the Contractor and this does not relieve the
Contractor of responsibility for the repair or replacement of any cable run damaged in the course of
his work, as specified elsewhere herein. Note that the contractor shall be entitled to only one
request for location marking of existing systems and that multiple requests may only be honored at
the contractor's expense. No locates will be made after maintenance is transferred, unless it is at
the contractor’s expense.

Condition of Existing Systems. The Contractor shall conduct an inventory of all existing electrical
system equipment within the project limits, which may be affected by the work, making note of any
parts which are found broken or missing, defective or malfunctioning. Megger and load readings
shall be taken for all existing circuits which will remain in place or be modified. If a circuit is to be
taken out in its entirety, then readings do not have to be taken. The inventory and test data shall
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted to
the Engineer for the record. Without such a record, all systems transferred to the Contractor for
maintenance during construction shall be returned at the end of construction in complete, fully
operating condition.”

Maintenance and Responsibility During Construction.

Lighting Operation _and Maintenance Responsibility. The scope of work shall include the
assumption of responsibility for the continuing operation and maintenance of the existing, proposed,
temporary, sign and navigation lighting, or other lighting systems and all appurtenances affected by
the work as specified elsewhere herein. Maintenance of lighting systems is specified elsewhere
and will be paid for separately

The proposed lighting system must be operational prior to opening the roadway to traffic unless
temporary lighting exists which is designed and installed to properly illuminate the roadway.

Energy and Demand Charges. The payment of basic energy and demand charges by the electric
utility for existing lighting which remains in service will continue as a responsibility of the Owner,
unless otherwise indicated. Unless otherwise indicated or required by the Engineer duplicate
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during
long daytime periods at the Owner's expense. Upon written authorization from the Engineer to
place a proposed new lighting system in service, whether the system has passed final acceptance
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for
energy and demand charges for such lighting, effective the date of authorization. All other energy
and demand payments to the utility shall be the responsibility of the Contractor until final
acceptance.
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Damage to Electrical Systems. Should damage occur to any existing electrical systems through
the Contractor’'s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature.

Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the
Department, or its agent. Non-emergency repairs shall be performed by the Contractor within six
working days following discovery or notification. All repairs shall be performed in an expeditious
manner to assure all electrical systems are operational as soon as possible. The repairs shall be
performed at no additional cost to the Department.

Lighting. An outage will be considered an emergency when three or more lights on a circuit or
three successive lights are not operational. Knocked down materials, which result in a danger to
the motoring public, will be considered an emergency repair.

Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it
does not interfere with traffic or other operations, and if the Engineer determines it does not
require unacceptable modification to existing installations.

Marking Proposed Locations for Highway Lighting System. The Contractor shall mark or
stake the proposed locations of all poles, cabinets, junction boxes, pull boxes, handholes, cable
routes, pavement crossings, and other items pertinent to the work. A proposed location inspection
by the Engineer shall be requested prior to any excavation, construction, or installation work after
all proposed installation locations are marked. Any work installed without location approval is
subject to corrective action at no additional cost to the Department.

Inspection of electrical work. Inspection of electrical work shall be according to Article 105.12
and the following.

Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light poles,
or other enclosures, the Contractor shall notify and make available such wiring for the Engineer’s
inspection.

Testing. Before final inspection, the electrical work shall be tested. Tests may be made
progressively as parts of the work are completed or may be made when the work is complete.
Tests shall be made in the presence of the Engineer. Items which fail to test satisfactorily shall
be repaired or replaced. Tests shall include checks of control operation, system voltages, cable
insulation, and ground resistance and continuity.

The forms for recording test readings will be available from the Engineer in electronic format. The
Contractor shall provide the Engineer with a written report of all test data including the following:

Voltage Tests

Amperage Tests

Insulation Resistance Tests
Continuity tests

Detector Loop Tests
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Lighting systems. The following tests shall be made.

(1)

(@)

(3)

(4)

)

Voltage Measurements. Voltages in the cabinet from phase to phase and phase to
neutral, at no load and at full load, shall be measured and recorded. Voltage readings
at the last termination of each circuit shall be measured and recorded.

Insulation Resistance. Insulation resistance to ground of each circuit at the cabinet
shall be measured and recorded with all loads disconnected. Prior to performance of
the insulation resistance test, the Contractor shall remove all fuses within all light pole
bases on a circuit to segregate the luminaire loads.

On tests of new cable runs, the readings shall exceed 50 megohms for phase and
neutral conductors with a connected load over 20A and shall exceed 100 megohms
for conductors with a connected load of 20A or less.

On tests of cable runs which include cables which were existing in service prior to this
contract, the resistance readings shall be the same or better than the readings
recorded at the maintenance transfer at the beginning of the contract. Measurements
shall be taken with a megohm meter approved by the Engineer.

Loads. The current of each circuit, phase main, and neutral shall be measured and
recorded. The Engineer may direct reasonable circuit rearrangement. The current
readings shall be within ten percent of the connected load based on material ratings.

Ground Continuity. Resistance of the system ground as taken from the farthest
extension of each circuit run from the controller (i.e. check of equipment ground
continuity for each circuit) shall be measured and recorded. Readings shall not exceed
2.0 ohms, regardless of the length of the circuit.

Resistance of Grounding Electrodes. Resistance to ground of all grounding electrodes
shall be measured and recorded. Measurements shall be made with a ground tester
during dry soil conditions as approved by the Engineer. Resistance to ground shall
not exceed 10 ohms.

ITS. The following test shall be made in addition to the lighting system test above.

Detector Loops. Before and after permanently securing the loop in the pavement, the
resistance, inductance, resistance to ground, and quality factor for each loop and lead-
in circuit shall be tested. The loop and lead-in circuit shall have an inductance between
20 and 2500 microhenries. The resistance to ground shall be a minimum of
50 megohms under any conditions of weather or moisture. The quality factor (Q) shall
be 5 or greater.
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Fiber Optic Systems. Fiber optic testing shall be performed as required in the fiber optic cable
special provision and the fiber optic splice special provision.

All test results shall be furnished to the Engineer seven working days before the date the inspection
is scheduled.

Contract Guarantee. The Contractor shall provide a written guarantee for all electrical work
provided under the contract for a period of six months after the date of acceptance with the
following warranties and guarantees.

(a) The manufacturer’s standard written warranty for each piece of electrical material or
apparatus furnished under the contract. The warranty for light emitting diode (LED)
modules, including the maintained minimum luminance, shall cover a minimum of 120
months from the date of delivery.

(b) The Contractor’s written guarantee that, for a period of six months after the date of final
acceptance of the work, all necessary repairs to or replacement of said warranted material
or apparatus for reasons not proven to have been caused by negligence on the part of the
user or acts of a third party shall be made by the Contractor at no additional cost to the
Department.

(c) The Contractor's written guarantee for satisfactory operation of all electrical systems
furnished and constructed under the contract for a period of six months after final
acceptance of the work.

The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years from
date the equipment is placed in operation; however, the batteries of the UPS shall be warranted
for full replacement for a minimum of five years.

Record Drawings. Alterations and additions to the electrical installation made during the
execution of the work shall be made on the PDF copy of the as-Let documents using a PDF editor.
Hand drawn notations or markups and scanned plans are not acceptable. These drawings shall
be updated daily and shall be available for inspection by the Engineer during the work. The record
drawings shall include the following:

Cover Sheet

The Electrical Maintenance Contract Management System (EMCMS) location
designation, i.e. “L” number

Summary of Quantities, electrical items only

Legends, Schedules, and Notes

Plan Sheets

Pertinent Details

Single Line Diagrams

Other useful information useful to locate and maintain the systems.
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Any modifications to the details shall be indicated. Final quantities used shall be indicated on the
Summary of Quantities. Foundation depths used shall also be listed.

As part of the record drawings, the Contractor shall inventory all materials, new or existing, on the
project and record information on inventory sheets provided by the Engineer.

The inventory shall include:

Location of Equipment, including rack, chassis, slot as applicable.
Designation of Equipment
Equipment manufacturer
Equipment model number
Equipment Version Number
Equipment Configuration
o Addressing, IP or other
o Settings, hardware or programmed
e Equipment Serial Number

The following electronic inventory forms are available from the Engineer:

Lighting Controller Inventory
Lighting Inventory

Light Tower Inspection Checklist
ITS Location Inventory

The information shall be entered in the forms; handwritten entries will not be acceptable; except
for signatures. Electronic file shall also be included in the documentation.

When the work is complete, and seven days before the request for a final inspection, the set of
contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the Engineer for
review and approval and shall be stamped with the date and the signature of the Contractor’s
supervising Engineer or Electrician. . The record drawings shall be submitted in PDF format
through TOCS, on CD-ROM as well as hardcopy’s for review and approval.

In addition to the record drawings, PDF copies of the final catalog cuts which have been Approved
and Approved as Noted with applicable follow-up shall be submitted along with the record
drawings. The PDF files shall clearly indicate either by filename or PDF table of contents the
respective pay item number. Specific part or model numbers of items which have been selected
shall be clearly visible. Hard copies of the catalog are not required with this submittal.

The Contractor shall provide three sets of electronically produced drawings in a moisture proof
pouch to be kept on the inside door of the controller cabinet or other location approved by the
Engineer. These drawings shall show the final as-built circuit orientation(s) of the project in the form
of a single line diagram with all luminaires numbered and clearly identified for each circuit.
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Final documentation shall be submitted as a complete submittal package, i.e. record drawings, test
results, inventory, etc. shall be submitted at the same time. Partial piecemeal submittals will be
rejected without review.

A total of three hardcopies and two CD-ROMs of the final documentation shall be submitted. The
identical material shall also be submitted through the TOCS system utilizing the following final
documentation pay item numbers:

Pay Code Description Discipline
FDLRDOO0O Record Drawings - Lighting Lighting
FDSRDO000 Record Drawings - Surveillance Surveillance
FDTRDOOO Record Drawings - Traffic Signal Traffic Signal
FDIRDOO0O Record Drawings - ITS ITS
FDLCCO000 Catalog Cuts - Lighting Lighting
FDSCC000 Catalog Cuts — Surveillance Surveillance
FDTCCO000 Catalog Cuts — Traffic Signal Traffic Signal
FDICCO000 Catalog Cuts - ITS ITS
FDLWL000 Warranty - Lighting Lighting
FDSWL000 Warranty - Surveillance Surveillance
FDTWLO000 Warranty - Traffic Signal Traffic Signal
FDIWLO00 Warranty - ITS ITS
FDLTRO00 Test Results - Lighting Lighting
FDSTRO000 Test Results - Surveillance Surveillance
FDTTRO000 Test Results - Traffic Signal Traffic Signal
FDITRO00O Test Results - ITS ITS
FDLINVOO Inventory - Lighting Lighting
FDSINV0O Inventory - Surveillance Surveillance
FDTINVOO Inventory - Traffic Signal Traffic Signal
FDIINVOO Inventory - ITS ITS
FDLGPSO00 GPS - Lighting Lighting
FDSGPS00 GPS - Surveillance Surveillance
FDTGPS00 GPS - Traffic Signal Traffic Signal
FDIGPS00 GPS - ITS ITS

Record Drawings shall include Marked up plans, controller info, Service Info, Equipment Settings,
Manuals, Wiring Diagrams for each discipline.

Test results shall be all electrical test results, fiber optic OTDR, and Fiber Optic power meter as
applicable for each discipline.
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GPS Documentation. In addition to the specified record drawings, the Contactor shall record GPS
coordinates of the following electrical components being installed, modified or being affected in
other ways by this contract:

All light poles and light towers.

Handholes and vaults.

Junction Boxes

Conduit roadway crossings.

Controllers.

Control Buildings.

Structures with electrical connections, i.e. DMS, lighted signs.
Electric Service locations.

CCTV Camera installations.

Roadway Surveillance installations.

Fiber Optic Splice Locations.

Fiber Optic Cables. Coordinates shall be recorded along each fiber
optic cable route every 200 feet.

All fiber optic slack locations shall be identified with quantity of slack
cable included. When sequential cable markings are available, those
markings shall be documented as cable marking into enclosure and
marking out of enclosure.

Datum to be used shall be North American 1983.

Data shall be provided electronically. The electronic format shall be compatible with MS Excel.
Latitude and Longitude shall be in decimal degrees with a minimum of 6 decimal places. Each
coordinate shall have the following information:

©CONOO RN~

District

Description of item
Designation

Use

Approximate station
Contract Number
Date

Owner

Latitude

10. Longitude
11. Comments

A spreadsheet template will be available from the Engineer for use by the Contractor.

Accuracy. Data collected is to be mapping grade. A handheld mapping grade GPS device shall
be used for the data collection. The receiver shall support differential correction and data shall
have minimum 5 meter accuracy after post processing.
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GPS receivers integrated into cellular communication devices, recreational and automotive GPS
devices are not acceptable.

The GPS shall be the product of an established major GPS manufacturer having been in the
business for a minimum of 6 years.”

The documents on the CD shall be organized by the Electrical Maintenance Contract
Management System (EMCMS) location designation. If multiple EMCMS locations are within the
contract, separate folders shall be utilized for each location as follows:

4 ContractMo

4 4 101234
CatalogCuts
GPS
Inventory
RecordDrawings
TestResults
Warranty

4 L04321
CatalogCuts
GPS
Inventeory
RecordDrawings
TestResults
Warranty

Extraneous information not pertaining to the specific EMCMS location shall not be included in that
particular folder and sub-folder.

The inspection will not be made until after the delivery of acceptable record drawings, specified
certifications, and the required guarantees.

The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere
herein.

All CD’s shall be labeled as illustrated in the CD Label Template contained herein.
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Acceptance. Acceptance of electrical work will be given at the time when the Department
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the
time of final inspection.

When the electrical work is complete, tested, and fully operational, the Contractor shall schedule
an inspection for acceptance with the Engineer no less than seven working days prior to the
desired inspection date. The Contractor shall furnish the necessary labor and equipment to make
the inspection.

A written record of the test readings taken by the Contractor according to Article 801.13 shall be
furnished to the Engineer seven working days before the date the inspection is scheduled.
Inspection will not be made until after the delivery of acceptable record drawings, specified
certifications, and the required guarantees.
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LOCATION
Route Common Name
Limits Section
Contract # County

Controller Designation(s)

EMC Database Location Number(s)

ITEM

Contractor | Resident Engineer

(Verify)

(Verify)

Record Drawings
-Three hardcopies (117 x 177)
-Scanned to two CD-ROMs

10

10

Field Inspection Tests
-Voltage
-Amperage
-Cable Insulation Resistance
-Continuity

-Controller Ground Rod Resistance
(Three Hardcopies & scanned to two CD’s)

GPS Coordinates

-Excel file
(Check Special Provisions, Excel file scanned to two CD’s)

Job Warranty Letter
(Three Hardcopies & scanned to two CD’s)

O O (googdd

O O (googdd

Catalog Cut Submittals
-Approved & Approved as Noted

(Scanned to two CD’s)

[]

[]

Lighting Inventory Form
(Three Hardcopies & scanned to two CD’s)

Lighting Controller Inventory Form
(Three Hardcopies & scanned to two CD’s)

[l

Light Tower Inspection Form
(If applicable, Three Hardcopies & scanned to two CD’s)

[l

Three Hardcopies & scanned to two CD’s shall be submitted for all items above. The CD ROM
shall be labeled as shown in the example contained herein.

General Notes:
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Record Drawings — The record drawings should contain contract cover sheet, summary of
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail sheets.
Submit hardcopies shall be 117 x 17” size. Temporary lighting plans and removal lighting plans
should not be part of the set.

Field Inspection Tests — Testing should be done for proposed cables. Testing shall be per
standard specifications. Forms shall be neatly filled out.

GPS Coordinates — Check special provisions “General Electrical Requirements”. Submit
electronic “EXCEL” file.

Job Warranty Letter — See standard specifications.

Cutsheet Submittal — See special provisions “General Electrical Requirements”. Scan Approved
and Approved as Noted cutsheets.

Lighting Inventory Form — Inventory form should include only proposed light poles, proposed light
towers, proposed combination (traffic/light pole) lighting and proposed underpass luminaires.

Lighting Controller Inventory Form — Form should be filled out for only proposed lighting
controllers.

Light Tower Safety Inspection Form — Form should be filled out for each proposed light tower.
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CD LABEL FORMAT TEMPLATE.

Label must be printed; hand written labels are unacceptable and will be rejected.

Contract: 60X23
Letting: 1/20/12
Route: FAU 123 (IL 83)
Limits: IL64 to IL56

Items

Record Drawings

Submittal Date Final Approved
2/29/14 Submittals
Test Results

Inventory
Warranty Letters

Section: 123N-XYZ(L)TS
County: DuPage
Acme Construction
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MAINTENANCE OF LIGHTING SYSTEMS
Effective: March 1, 2017

Replace Article 801.11 and 801.12 of the Standard Specifications with the following:

Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the
Contractor shall be responsible for the proper operation and maintenance of all existing and
proposed lighting systems which are part of, or which may be affected by the work until final
acceptance or as otherwise determined by the Engineer.

Before performing any excavation, removal, or installation work (electrical or otherwise) at the site,
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, as
specified elsewhere herein, to be held in the presence of the Engineer and a representative of the
party or parties responsible for maintenance of any lighting systems which may be affected by the
work. During the maintenance preconstruction inspection, the party responsible for existing
maintenance shall perform testing of the existing system in accordance with Article 801.13a. The
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days
prior to the desired date of the inspection.

The Engineer will document all test results and note deficiencies. All substandard equipment will be
repaired or replaced by the existing maintenance contractor, or the Engineer can direct the
Contractor to make the necessary repairs under Section109.04.

Existing lighting systems, when depicted on the plans, are intended only to indicate the general
equipment installation of the systems involved and shall not be construed as an exact
representation of the field conditions. It remains the Contractor's responsibility to visit the site to
confirm and ascertain the exact condition of the electrical equipment and systems to be maintained.
Contract documents shall indicate the circuit limits.

Maintenance of Existing Lighting Systems

Existing lighting systems. Existing lighting systems shall be defined as any lighting
system or part of a lighting system in service at the time of contract Letting. The contract
drawings indicate the general extent of any existing lighting, but whether indicated or not, it
remains the Contractor's responsibility to ascertain the extent of effort required for
compliance with these specifications and failure to do so will not be justification for extra
payment or reduced responsibilities.
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Extent of Maintenance.

Partial Maintenance. Unless otherwise ‘indicated, if the number of circuits
affected by the contract is equal to or less than 40% of the total number of circuits
in a given controller and the controller is not part of the contract work, the
Contractor needs only to maintain the affected circuits within the project limits.
The project limits are defined as those limits indicated in the contract plans.
Equipment outside of the project limits, on the affected circuits shall be maintained
and paid for under Article 109.04. The affected circuits shall be isolated by means
of in-line waterproof fuse holders as specified elsewhere and as approved by the
Engineer. The unaffected circuits and the controller will remain under the
maintenance of the State.

Full Maintenance. If the number of circuits affected by the contract is greater than
40% of the total number of circuits in a given controller, or if the controller is
modified in any way under the contract work, the Contractor shall maintain the
entire controller and all associated circuits within the project limits. Equipment
outside of the project limits shall be maintained and paid for under Article 109.04.

If the existing equipment is damaged by normal vehicular traffic, not contractor operations,
is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind
with payment made for such equipment under Article 109.04. If the equipment damaged
by any construction operations, not normal vehicular traffic, is beyond repair and cannot be
re-set, the contractor shall replace the equipment in kind and the cost of the equipment shall
be included in the cost of this pay item and shall not be paid for separately.

Maintenance of Proposed Lighting Systems

Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting
system or part of a lighting system, temporary or permanent, which is to be constructed
under this contract regardless of the project limits indicated in the plans.

The Contractor shall be fully responsible for maintenance of all items installed under this
contract. Maintenance shall include, but not be limited to, any equipment failures or
malfunctions as well as equipment damage either by the motoring public, Contractor
operations, vandalism, or other means. The potential cost of replacing or repairing any
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of
this item and will not be paid for separately.
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Lighting System Maintenance Operations

The Contractor's responsibility shall include all applicable responsibilities of the Electrical
Maintenance Contract, State of lllinois, Department of Transportation, Division of Highways, District
One. These responsibilities shall include the maintenance of lighting units (including sign lighting),
cable runs and lighting controls. In the case of a pole knockdown or sign light damage, the
Contractor shall promptly clear the lighting unit and circuit discontinuity and restore the system to
service. The equipment shall then be re-set by the contractor within the time limits specified herein.

If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is beyond
repair and cannot be re-set, the contractor shall replace the equipment in kind with payment made
for such equipment under Article 109.04. If the equipment damaged by any construction
operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the contractor shall
replace the equipment in kind and the cost of the equipment shall be included in the cost of this pay
item and shall not be paid for separately.

Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports
filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.
Patrol reports shall be presented on standard forms as designated by the Engineer. Uncorrected
deficiencies may be designated by the Engineer as necessitating emergency repairs as described
elsewhere herein.

The following chart lists the maximum response, service restoration, and permanent repair time
the Contractor will be allowed to perform corrective action on specific lighting system equipment.

INCIDENT SERVICE SERVICE PERMANENT
OR RESPONSE RESTORATION REPAIR
PROBLEM TIME TIME TIME
. 7 Calendar
Control cabinet out 1 hour 4 hours days
) 7 Calendar
Hanging mast arm 1 hour to clear na days
. 7 Calendar
Radio problem 1 hour 4 hours days
Motorist caused damage or leaning 7 Calendar
light pole 10 degrees or more 1 hour to clear 4 hours days
Circuit out — Needs to reset breaker 1 hour 4 hours na
Circuit out — Cable trouble 1 hour 24 hours 21 Cc)jalendar
ays
C_)utage of 3 or more successive 1 hour 4 hours na
lights
Outage of 75% of lights on one tower 1 hour 4 hours na
Outage of light nearest RR crossing 1 hour 4 hours na
approach, Islands and gores
Outage (single or multiple) found on
night outage survey or reported to na na 7 C:;egdar
EMC y
Navigation light outage na na 24 hours
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e Service Response Time -- amount of time from the initial notification to the Contractor until a
patrolman physically arrives at the location.

e Service Restoration Time — amount of time from the initial notification to the Contractor until
the time the system is fully operational again (In cases of motorist caused damage the
undamaged portions of the system are operational.)

¢ Permanent Repair Time — amount of time from initial notification to the Contractor until the
time permanent repairs are made if the Contractor was required to make temporary repairs to
meet the service restoration requirement.

Failure to provide this service will result in liquidated damages of $500 per day per occurrence.
In addition, the Department reserves the right to assign any work not completed within this
timeframe to the Electrical Maintenance Contractor. All costs associated to repair this
uncompleted work shall be the responsibility of the Contractor. Failure to pay these costs to the
Electrical Maintenance Contractor within one month after the incident will result in additional
liguidated damages of $500 per month per occurrence. Unpaid bills will be deducted from any
monies owed to the Contractor. Repeated failures and/or a gross failure of maintenance shall
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies
and the resulting costs deducted from any monies owed the contractor.

Damage caused by the Contractor’s operations shall be repaired at no additional cost to the
Contract.

Operation of Lighting

The lighting shall be operational every night, dusk to dawn. Duplicate lighting systems (such as
temporary lighting and proposed new lighting) shall not be operated simultaneously. Lighting
systems shall not be kept in operation during long daytime periods.

Method of Measurement

The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully
operational prior to submitting a pay request. Failure to do so will be grounds for denying the pay
request. Months in which the lighting systems are not maintained and not operational will not be
paid. Payment shall not be made retroactively for months in which lighting systems were not
operational.

Basis of Payment. Maintenance of lighting systems shall be paid for at the contract unit price
per calendar month for MAINTENANCE OF LIGHTING SYSTEM.
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UNIT DUCT
Effective: January 1, 2012

Revise the first paragraph of Article 810.04 to read:

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) unless
otherwise directed by the Engineer.”

Revise Article 1088.01(c) to read:
“(c) Coilable Nonmetallic Conduit.
General:

The duct shall be a plastic duct which is intended for underground use and which can be
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for
further processing and/or installation without adversely affecting its properties of
performance. The duct shall be a plastic duct which is intended for underground use and
can be manufactured and coiled or reeled in continuous transportable lengths and
uncoiled for further processing and/or installation without adversely affecting its properties
of performance.

The duct shall be made of high density polyethylene which shall meet the requirements of
ASTM D 2447, for schedule 40. The duct shall be composed of black high density
polyethylene meeting the requirements of ASTM D 3350, Class C, Grade P33. The wall
thickness shall be in accordance with Table 2 for ASTM D 2447.

The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit. The
duct shall also comply with NEC Article 354.100 and 354.120.

Submittal information shall demonstrate compliance with the details of these
requirements.

Dimensions:

Duct dimensions shall conform to the standards listed in ASTM D2447. Submittal
information shall demonstrate compliance with these requirements.

Nominal Size Nominal I.D. Nominal O.D. Minimum Wall
mm in mm in mm in mm in
31.75 1.25 35.05 1.380 42.16 1.660 3.556 +0.51 0.140 +0.020
38.1 1.50 40.89 1.610 48.26 1.900 3.683 +0.51 0.145 +0.020
Nominal Size | Pulled Tensile
mm in N lbs
31.75 1.25 3322 747
38.1 1.50 3972 893
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Marking:

As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and durably
marked at least every 3.05 meters (10 feet) with the material designation (HDPE for high
density polyethylene), nominal size of the duct and the name and/or trademark of the
manufacturer.

Performance Tests:

Polyethylene Duct testing procedures and test results shall meet the requirements of UL
651. Certified copies of the test report shall be submitted to the Engineer prior to the
installation of the duct. Duct crush test results shall meet or exceed the following
requirements:

Duct Min. force required to
Diameter deform sample 50%
mm in N lbs
35 1.25 4937 1110
41 1.5 4559 1025

COMBINATION LIGHTING CONTROLLER
Effective: February 1, 2015 Revised: April 1, 2018

Description

This item shall consist of furnishing and installing a combination lighting controller complete with
the enclosure indicated on the drawings and wiring for the control of highway lighting as specified
herein, shown on the Contract Drawings and as directed by the Engineer.

Materials

Photo control. The photocell shall be in accordance with Article 1068.01(e)(2) except that the
size of the photocell shall allow mounting under the cabinet roof overhang.

Overcurrent Protection. Circuit breakers shall be 30A unless otherwise indicated. Circuit
breakers shall be standard listed molded case, thermal-magnetic bolt-on type circuit breakers with
trip free indicating handles. 120 V circuit breakers shall have a listed interrupting rating of not
less than 10,000 rms symmetrical amperes at rated circuit voltage for which the breaker is applied.
Contactor. The contactor shall be a 30A, 2-Pole, 120VAC@60Hz electrically held contactor.

Hand-Off-Auto switch. 30mm. 3 position selector switch.
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Enclosure. A molded fiberglass polyester NEMA 4X enclosure with matching cover shall utilized.
A molded hinge with stainless steel pin shall be used with a stainless steel draw type "snap latch"
door fastener. Threaded brass inserts shall be provided for the non-conductive inner mounting
panel.

CONSTRUCTION REQUIREMENTS

General

This item shall be constructed in full accord with Section 825 of the Standard Specifications and
the details as indicated in the Contract Drawings.

Basis of Payment

THIS WORK SHALL BE PAID FOR AT THE CONTRACT UNIT PRICE EACH FOR
COMBINATION LIGHTING CONTROLLER WHICH PRICE SHALL BE PAYMENT IN FULL FOR
FURNISHING, INSTALLING, SHIPPING, HANDLING, TOOLS AND APPURTENANCES
NECESSARY FOR A COMPLETE AND OPERATIONAL UNIT AS INDICATED ON THE
DRAWINGS AND AS APPROVED BY THE ENGINEER

LUMINAIRE SAFETY CABLE ASSEMBLY
Effective: January 1, 2012

Description: This item shall consist of providing a luminaire safety cable assembly as specified
herein and as indicated in the plans.

Materials. Materials shall be according to the following:

Wire Rope. Cables (wire rope) shall be manufactured from Type 304 or Type 316 stainless steel
having a maximum carbon content of 0.08 % and shall be a stranded assembly. Cables shall be
3.18 mm (0.125”) diameter, 7x19 Class strand core and shall have no strand joints or strand
splices.

Cables shall be manufactured and listed for compliance with Federal Specification RR-W-410 and
Mil-DTL-83420.

Cable terminals shall be stainless steel compatible with the cable and as recommended by the
cable manufacturer. Terminations and clips shall be the same stainless-steel grade as the wire
rope they are connected to.

U-Bolts. U-Bolts and associated nuts, lock washers, and mounting plates shall be manufactured
from Type 304 or Type 316 stainless steel.
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CONSTRUCTION REQUIREMENTS

General. The safety cable assembly shall be installed as indicated in the plan details. One end of
the cable assembly shall have a loop fabricated from a stainless steel compression sleeve. The
other end of the cable assembly shall be connected with stainless steel wire rope clips as indicated.
Slack shall be kept to a minimum to prevent the luminaire from creeping off the end of the mast
arm. Unless otherwise indicated in the plans, the luminaire safety cable shall only be used in
conjunction with luminaires which are directly above the traveled pavement.

Basis of Payment: This work shall be paid for at the contract price each for LUMINAIRE SAFETY
CABLE ASSEMBLY, which shall be payment for the work as described herein and as indicated in
the plans.

ROADWAY LUMINAIRE, LED

Effective: July 1, 2021

Description.

This work shall consist of furnishing and installing a roadway LED luminaire as shown on the
plans, as specified herein.

General.

The luminaire including the housing, driver and optical assembly shall be assembled in the U.S.A.
The luminaire shall be assembled by and manufactured by the same manufacturer. The luminaire
shall be mechanically strong and easy to maintain. The size, weight, and shape of the luminaire
shall be designed so as not to incite detrimental vibrations in its respective pole and it shall be
compatible with the pole and arm. All electrical and electronic components of the luminaire shall
comply with the requirements of Restriction of Hazardous Materials (RoHS) regulations. The
luminaire shall be listed for wet locations by an NRTL and shall meet the requirements of UL 1598
and UL 8750

Submittal Requirements.

The Contractor shall also the following manufacturer's product data for each type of luminaire:
1. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge protection
device. Completed manufacturer’s luminaire ordering form with the full catalog number
provided

2. LED drive current, total luminaire input wattage and total luminaire current at the system
operating voltage or voltage range and ambient temperature of 25 C.
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LED efficacy per luminaire expressed in lumens per watt (I/w).

Initial delivered lumens at the specified color temperature, drive current, and ambient
temperature.

IES file associated with each submitted luminaire in the IES LM-63 format.

Computer photometric calculation reports as specified and in the luminaire performance
table.

TM-15 BUG rating report.
Isofootcandle chart with max candela point and half candela trace indicated.

Documentation of manufacturers experience and verification that luminaires were
assembled in the U.S.A. as specified.

10. Written warranty.

Upon request by the Engineer, submittals shall also include any or all the following:

a.

TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the
specified luminaire or luminaire family. Both reports shall be for 50,000 hours at an
ambient temperature of 77 °F (25 °C).

LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current
at the time of testing in PDF format inclusive of the following: isofootcandle diagram with
half candela contour and maximum candela point; polar plots through maximum plane and
maximum cone; coefficient of utilization graph; candela table; and spectral distribution
graph and chromaticity diagram.

LM-80 report for the specified LED package in PDF format and if available, LM-84 report
for the specified luminaire or luminaire family in PDF format. Both reports shall be
conducted by a laboratory with NVLAP certification current at the time of testing.

AGi32 calculation file matching the submittal package.

In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or
luminaire family in PDF format.

Vibration test report in accordance with ANSI C136.31 in PDF format.

ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF
format.

ASTM G154 (ASTM D523) gloss test report in PDF format.
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i. LED drive current, total luminaire input wattage, and current over the operating voltage
range at an ambient temperature of 77 °F (25 °C).

j.  Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power.

k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements,
for the driver and optical assembly in PDF format.

[. Installation, maintenance, and cleaning instructions in PDF format, including
recommendations on periodic cleaning methods.

m. Documentation in PDF format that the reporting laboratory is certified to perform the
required tests.

A sample luminaire shall also be provided upon request of the Engineer. The sample shall be
as proposed for the contract and shall be delivered by the Contractor to the District
Headquarters. After review, the Contractor shall retrieve the luminaire.

Manufacturer Experience.

The luminaire shall be designed to be incorporated into a lighting system with an expected 20
year lifetime. The luminaire manufacturer shall have a minimum of 33 years’ experience
manufacturing HID roadway luminaires and shall have a minimum of seven (7) years’ experience
manufacturing LED roadway luminaires. The manufacturer shall have a minimum of 25,000 total
LED roadway luminaires installed on a minimum of 100 separate installations, all within the U.S.A.

Housing.

Material. The luminaire shall be a single device not requiring on-site assembly for installation.
The driver for the luminaire shall be integral to the unit.

Finish. The luminaire shall have a baked acrylic enamel finish. The color of the finish shall be
gray, unless otherwise indicated.

The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 Procedure
A — Evaluation of Rust Creepage for Scribed Samples after exposure t01000 hours of testing
according to ASTM B117 for painted or finished surfaces under environmental exposure.

The luminaire finish shall have less than or equal to 30% reduction of gloss according to ASTM
D523 after exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated weathering testing.
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The luminaire shall slip-fit on a mounting arm with a 2" diameter tenon (2.375" outer diameter),
and shall have a barrier to limit the amount of insertion. The slip fitter clamp shall utilize four (4)
bolts to clamp to the tenon arm. The luminaire shall be provided with a leveling surface and shall
be capable of being tilted +5 degrees from the axis of attachment in 2.5 degree increments and
rotated to any degree with respect to the supporting arm.

All external surfaces shall be cleaned in accordance with the manufacturer’'s recommendations
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.

The effective projected area of the luminaire shall not exceed 1.6 sq. ft.

The total weight including accessories, shall not exceed 40 |b (18.14 kg). If the weight of the
luminaire is less than 20 Ib (9.07 kg), weight shall be added to the mounting arm or a supplemental
vibration damper installed as approved by the Engineer.

A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat
management.

The luminaire shall include a fully prewired, 7-pin twist lock ANSI C136.41-compliant receptacle.
Unused pins shall be connected as directed by the Manufacturer and as approved by the
Engineer. A shorting cap shall be provided with the luminaire that is compliant with ANSI C136.10.

Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at
“8G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual
component shall pass this test with no noticeable damage and the luminaire must remain fully
operational after testing.

Labels. An internal label shall be provided indicating the luminaire is suitable for wet locations
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label
shall also comply with the requirements of ANSI C136.22.

An external label consisting of two black characters on a white background with the dimensions
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first
character shall be the alphabetical character representing the initial lumen output as specified in
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5).

Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved
by the Engineer.

Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of

the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle and
shall be according to military specification MIL-f-5591.
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All hardware shall be captive and not susceptible to falling from the luminaire during maintenance
operations. This shall include lens/lens frame fasteners as well hardware holding the removable
driver and electronic components in place.

Provisions for any future house-side external or internal shielding should be indicated along with
means of attachment.

Circuiting shall be designed to minimize the impact of individual LED failures on the operation of
the other LED’s.

Wiring. Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher.
Driver.

The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and
short circuit output conditions without damage.

The driver shall incorporate the use of thermal foldback circuitry to reduce output current under
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at
an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less.

The driver shall have an input voltage range of 120 to 277 volts (= 10%) or 347 to 480 volts (+
10%) according to the contract documents. When the driver is operating within the rated input
voltage range and in an un-dimmed state, the power factor measurement shall be not less than
0.9 and the THD measurement shall be no greater than 20%.

The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the
testing methods in accordance with ANSI C63.4 for electromagnetic interference.

The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown
in the contract.

Surge Protection. The luminaire shall comply the requirements of ANSI C136.2 for electrical
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open
the circuit to protect the driver.

LED Optical Assembly

The optical assembly shall have an IP66 or higher rating in accordance with ANSI C136.25. The
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized,
non-yellowing material.
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The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass.

Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at
the specified LED drive current and an ambient temperature of 25°C.

The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it
must be a flat lens. Material other than glass will not be acceptable. If a glass lens is not used,
the LED modules may not protrude lower than the luminaire housing.

The assembly shall have individual serial numbers or other means for manufacturer tracking.

Photometric Performance.

Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test
laboratory holding accreditation from the National Institute of Standards and Technology (NIST)
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test
procedure.

Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table,
spectral distribution plots, chromaticity plots, and other standard report outputs of the above
mentioned tests.

The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare
rating of G3 or less unless otherwise indicated in the luminaire performance table.

Photometric Calculations.

Calculations. Submitted report shall include a luminaire classification system graph with both the
recorded lumen value and percent lumens by zone along with the BUG rating according to IESNA
TM-15.

Complete point-by-point luminance and veiling luminance calculations as well as listings of all
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8
recommendations. Lighting calculations shall be performed using AGi32 software with all
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall
also be calculated to one decimal place (i.e. x.x:1). Calculation results shall demonstrate that the
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance
Table(s). Values shall be rounded to the number of significant digits indicated in the luminaire
performance table(s).

All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file
shall be submitted at the request of the Engineer.
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Luminaire Data

Pole Layout Data
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ROADWAY LIGHTING
GIVEN CONDITIONS

Pavement Width

Number of Lanes Left of Median
Number of Lanes Right of Median
Lane Width

Median Width

IES Surface Classification
Q-Zero Value

Mounting Height
Mast Arm Length
Pole Set-Back from Edge of Pavement

Source

Color Temperature

Lumens

Pay ltem Lumen Designation
BUG Rating

IES Vertical Distribution

IES Control of Distribution
IES Lateral Distribution
Total Light Loss Factor

Spacing
Configuration
Luminaire Overhang over E.O.P.

Section 2020-167-BR

Cook County

Contract No. 62M59

IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE

24 Ft

N/A

N/A

N/A  Ft

N/A  Ft

R3

0.07

475 Ft

15 Ft

15 Ft

LED

4000 °K

28,000 Min

H

B3-U0-G3

Medium

Cutoff

Type |l

0.70

280

Single Sided

0

Ft

Ft

NOTE: Variations from the above specified I.E.S. distribution pattern may be requested, and
acceptance of variations will be subject to review by the Engineer based on how well the
performance requirements are met.

PERFORMANCE REQUIREMENTS

NOTE: These performance requirements shall be the minimum acceptable standards of

photometric performance for the luminaire, based on the given conditions listed above.

Roadway
Luminance

Average Luminance, Lave (Max)
Average Luminance, Lave (Min)
Uniformity Ratio, Lave/Lmin
Uniformity Ratio, Lmax/Lumin
Veiling Luminance Ratio, Lv/Lave
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Independent Testing

When a contract has 50 or more luminaires of the same type (distribution type and lumen
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The
quantity of luminaires to be tested shall be as specified in the following table.

Contract Luminaires

Quantity to be Tested
0

1-49 (unless otherwise noted)

50-100 2
101-150 3
151-200 4
201-250 5
251-300 6
301-350 7

Testing is not required for temporary lighting luminaires.

The Contractor shall coordinate the testing with the contract schedule considering submittal,
manufacturing, testing, and installation lead-times and deadlines.

The Electrical Engineer shall select from all the project luminaires at the Contractor's or
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection
of luminaires shall be a random selection from the entire completed lot of luminaires required for
the contract. Selections from partial lots will not be allowed. An additional luminaire shall also be
selected for physical inspection by the Engineer at the District Headquarters. This luminaire will
be available for the Contractor to pick up at a later date to be installed under this contract. This
luminaire is in addition to the luminaire required as a part of the submittal process specified
elsewhere.

Alternative selection process. With the Engineer’s prior approval, the Contractor shall provide a
list of luminaire serial numbers for all the luminaires. The Engineer shall make a random selection
of the required number of luminaires for testing from the serial numbers. That luminaire must
then be photographed clearly showing the serial number prior to shipment to the selected and
approved testing laboratory. The testing laboratory shall include a photograph of the luminaire
along with the test results directly to the Engineer.

Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP)
accredited laboratory approved for each of the required tests. The testing facility shall not be
associated in any way, subsidiary or otherwise, with the luminaire manufacturer. All costs
associated with luminaire testing shall be included in the bid price of the luminaire.

The selection of the proposed independent laboratory shall be presented with the information
submitted for review and approval.
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The testing performed shall include photometric and electrical testing.

All tests shall be conducted at the luminaire system operating voltage of 240 volts unless
specified differently in the contract plans.

Photometric testing shall be according to IES recommendations, performed with a
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a
luminous flux distribution table, BUG rating report, and complete calculations based on specified
requirements and test results.

Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a
complete check of wiring connections and a table of characteristics showing input amperes, watts,
power factor, total harmonic distortion and LED drive current.

Two copies of the summary report and the test results including IES photometric files (including
CD-ROM) shall be certified by the test laboratory and shall be sent by certified mail directly to the
Engineer.

To: District Engineer

Attn:  Bureau Chief of Traffic Operations
lllinois Department of transportation

201 West center Ct.

Schaumburg, IL 60196

The package shall state “luminaire test reports” and the contract number clearly.

A copy of this material shall be sent to the Contractor and the Resident Engineer at the same
time.

Photometric performance shall meet or exceed that of the specified values. If the luminaire does
not meet the specified photometric values, the luminaire has failed regardless of whether the test
results meet the submitted factory data.

Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications
and perform according to approved submittal information, the luminaire type of that distribution
type and wattage shall be unacceptable and be replaced by alternate equipment meeting the
specifications with the submittal and testing process repeated in their entirety; or corrections made
to achieve required performance.

In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections

and shall request a repeat of the specified testing and, if the corrections are deemed reasonable
by the Engineer, the testing process shall be repeated in its entirety.
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The number of luminaires to be tested shall be the same quantity as originally tested as required
in the above table.

Retesting, should it become necessary, shall not be grounds for additional compensation or
extension of time

Submittal information shall include a statement of intent to provide the testing as well as a request
for approval of the chosen laboratory.

Installation.
Each luminaire shall be installed according to the luminaire manufacturer’'s recommendations.

Luminaires which are pole mounted shall be mounted on site such that poles and arms are not
left unloaded. Pole mounted luminaires shall be leveled/adjusted after poles are set and vertically
aligned before being energized. When mounted on a tenon, care shall be exercised to assure
maximum insertion of the mounting tenon. Each luminaire shall be checked to assure compatibility
with the project power system. When the night-time check of the lighting system by the Engineer
indicates that any luminaires are mis-aligned, the mis-aligned luminaires shall be corrected at no
additional cost.

No luminaire shall be installed prior to approval. Where independent testing is required, full
approval will not be given until complete test results, demonstrating compliance with the
specifications, have been reviewed and accepted by the Engineer.

Pole wiring shall be provided with the luminaire. Pole wire shall run from handhole to luminaire.
Pole wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, stranded
in conformance with ASTM B 8. Pole wire shall be insulated with cross-linked polyethylene (XLP)
insulation. Pole wire shall include a phase, neutral, and green ground wire. Wire shall be trained
within the pole or sign structure so as to avoid abrasion or damage to the insulation.

Pole wire shall be extended through the pole, pole grommet, luminaire ring, and any associated
arm and tenon. The pole wire shall be terminated in a manner that avoids sharp kinks, pinching,
pressure on the insulation, or any other arrangement prone to damaging insulation value and
producing poor megger test results. Wires shall be trained away from heat sources within the
luminaire. Wires shall be terminated so all strands are extended to the full depth of the terminal
lug with the insulation removed far enough so it abuts against the shoulder of the lug, but is not
compressed as the lug is tightened.

Included with the pole wiring shall be fusing located in the handhole. Fusing shall be according
to Article 1065.01 with the exception that fuses shall be 6 amperes.

Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.
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Horizontal mount luminaires shall be installed in a level, horizontal plane, with adjustments as
needed to insure the optics are set perpendicular to the traveled roadway.

When the pole is bridge mounted, a minimum size stainless steel 1/4-20NC set screw shall be
provided to secure the luminaire to the mast arm tenon. A hole shall be drilled and tapped through
the tenon and luminaire mounting bracket and then fitted with the screw.

Warranty.

The entire luminaire and all of its component parts shall be covered by a 10-year warranty.
Failure is when one or more of the following occur:

1) Negligible light output from more than 10 percent of the discrete LEDs.
2) Significant moisture that deteriorates performance of the luminaire.
3) Driver that continues to operate at a reduced output due to overheating.

The warranty period shall begin on the date of luminaire delivery. The Contractor shall verify
that the Resident Engineer has noted the delivery date in the daily diary. Copy of the shipment
and delivery documentation shall be submitted.

The replacement luminaire shall be of the same manufacturer, model, and photometric distribution
as the original.

Method of Measurement.

The rated initial minimum luminous flux (lumen output) of the light source, as installed in the
luminaire, shall be according to the following table for each specified output designation.

Designation Minimum Initial Designation Minimum Initial
Type Luminous Flux Type Luminous Flux
A 2,200 G 15,500
B 3,150 H 25,200
C 4,400 I 47,250
D 6,300 J 63,300
E 9,450 K 80,000+
F 12,500

Where delivered lumens is defined as the minimum initial delivered lumens at the specified color
temperature. Luminaires with an initial luminous flux less than the values listed in the above table
will not be acceptable even if they meet the requirements given in the Luminaire Performance
table shown in the contract.

Basis of Payment.

This work will be paid for at the contract unit price per each for LUMINAIRE, LED, ROADWAY,
of the output designation specified, or TEMPORARY LUMINAIRE, LED, ROADWAY, of the
output designation specified.
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MAST ARM SIGN PANELS
Effective: May 22, 2002
Revised: July 1, 2015
720.01TS

Add the following to Article 720.02 of the Standard Specifications:

Sign stiffening channel systems shall be aluminum and meet the requirements of ASTM 6261-T5.
Sign mounting banding, buckles and buckle straps shall be manufactured from AlSI 201 stainless
steel.

TRAFFIC SIGNAL GENERAL REQUIREMENTS
Effective: May 22, 2002

Revised: March 25, 2016

800.01TS

These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design
Details” supplement the requirements of the State of lllinois “Standard Specifications for Road
and Bridge Construction.” The intent of these Special Provisions is to prescribe the materials and
construction methods commonly used for traffic signal installations.

e All material furnished shall be new unless otherwise noted herein.

e Traffic signal construction and maintenance work shall be performed by personnel holding
current IMSA Traffic Signal Technician Level Il certification. A copy of the certification
shall be immediately available upon request of the Engineer.

e The work to be done under this contract consists of furnishing, installing and maintaining
all traffic signal work and items as specified in the Plans and as specified herein in a
manner acceptable and approved by the Engineer.

Definitions of Terms.
Add the following to Section 101 of the Standard Specifications:

101.56 Vendor. Company that sells a particular type of product directly to the contractor or the
Equipment Supplier.

101.57 Equipment supplier. Company that supplies, represents and provides technical support
for IDOT District One approved traffic signal controllers and other related equipment. The
Equipment Supplier shall be located within IDOT District One and shall:
e Be full service with on-site facilities to assemble, test and trouble-shoot traffic signal
controllers and cabinet assembilies.
e Maintain an inventory of IDOT District One approved controllers and cabinets.
¢ Be staffed with permanent sales and technical personnel able to provide traffic signal
controller and cabinet expertise and support.
e Technical staff shall hold current IMSA Traffic Signal Technician Level lll certification
and shall attend traffic signal turn-ons and inspections with a minimum 14 calendar day
notice.
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Submittals.
Revise Article 801.05 of the Standard Specifications to read:

All material approval requests shall be submitted electronically through the District’'s SharePoint
System unless directed otherwise by the Engineer. Electronic material submittals shall follow the
District’s Traffic Operations Construction Submittals guidelines. General requirements include:

1.

All material approval requests shall be made prior to or no later than the date of the
preconstruction meeting. A list of major traffic signal items can be found in Article 801.05.
Material or equipment which is similar or identical shall be the product of the same
manufacturer, unless necessary for system continuity. Traffic signal materials and
equipment shall bear the U.L. label whenever such labeling is available.

Product data and shop drawings shall be assembled by pay item. Only the top sheet of
each pay item submittal will be stamped by the Department with the review status, except
shop drawings for mast arm pole assemblies and the like will be stamped with the review
status on each sheet.

Original manufacturer published product data and shop drawing sheets with legible
dimensions and details shall be submitted for review.

When hard copy submittals are necessary, four complete copies of the manufacturer’s
descriptive literatures and technical data for the traffic signal materials shall be submitted.
For hard copy or electronic submittals, the descriptive literature and technical data shall
be adequate for determining whether the materials meet the requirements of the plans
and specifications. If the literature contains more than one item, the Contractor shall
indicate which item or items will be furnished.

When hard copy submittals are necessary for structural elements, four complete copies
of the shop drawings for the mast arm assemblies and poles, and the combination mast
arm assemblies and poles showing, in detail, the fabrication thereof and the certified mill
analyses of the materials used in the fabrication, anchor rods, and reinforcing materials
shall be submitted.

Partial or incomplete submittals will be returned without review.

Certain non-standard mast arm poles and special structural elements will require
additional review from IDOT’s Central Office. Examples include ornamental/decorative,
non-standard length mast arm pole assemblies and monotube structures. The Contractor
shall account for the additional review time in his schedule.

The contract number or permit number, project location/limits and corresponding pay code
number must be on each sheet of correspondence, catalog cuts and mast arm poles and
assemblies drawings.

Where certifications and/or warranties are specified, the information submitted for
approval shall include certifications and warranties. Certifications involving inspections,
and/or tests of material shall be complete with all test data, dates, and times.
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After the Engineer reviews the submittals for conformance with the design concept of the
project, the Engineer will stamp the drawings indicating their status as ‘Approved’,
‘Approved-As-Noted’, ‘Disapproved’, or ‘Incomplete’. Since the Engineer's review is for
conformance with the design concept only, it is the Contractor's responsibility to coordinate
the various items into a working system as specified. The Contractor shall not be relieved
from responsibility for errors or omissions in the shop, working, layout drawings, or other
documents by the Department's approval thereof. The Contractor must still be in full
compliance with contract and specification requirements.

The Contractor shall secure approved materials in a timely manner to assure construction
schedules are not delayed.

All submitted items reviewed and marked ‘APPROVED AS NOTED’, ‘DISAPPROVED’, or
‘INCOMPLETE’ are to be resubmitted in their entirety, unless otherwise indicated within
the submittal comments, with a disposition of previous comments to verify contract
compliance at no additional cost to the contract.

Exceptions to and deviations from the requirements of the Contract Documents will not be
allowed. It is the Contractor's responsibility to note any deviations from Contract
requirements at the time of submittal and to make any requests for deviations in writing to
the Engineer. In general, substitutions will not be acceptable. Requests for substitutions
must demonstrate that the proposed substitution is superior to the material or equipment
required by the Contract Documents. No exceptions, deviations or substitutions will be
permitted without the approval of the Engineer.

Contractor shall not order major equipment such as mast arm assemblies prior to Engineer
approval of the Contractor marked proposed traffic signal equipment locations to assure
proper placement of contract required traffic signal displays, push buttons and other
facilities. Field adjustments may require changes in proposed mast arm length and other
coordination.

Marking Proposed Locations.

Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.”

Add the following to Article 801.09 of the Standard Specifications:

It shall be the contractor's responsibility to verify all dimensions and conditions existing in the field
prior to ordering materials and beginning construction. This shall include locating the mast arm
foundations and verifying the mast arms lengths.

Inspection of Electrical Systems.

Add the following to Article 801.10 of the Standard Specifications:

(c)

All cabinets including temporary traffic signal cabinets shall be assembled by an approved
equipment supplier in District One. The Department reserves the right to request any
controller and cabinet to be tested at the equipment supplier’s facility prior to field installation,
at no extra cost to this contract.
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Maintenance and Responsibility.

Revise Article 801.11 of the Standard Specifications to read:

a.

Existing traffic signal installations and/or any electrical facilities at all or various
locations may be altered or reconstructed totally or partially as part of the work on
this Contract. The Contractor is hereby advised that all traffic control equipment,
presently installed at these locations, may be the property of the State of lllinois,
Department of Transportation, Division of Highways, County, Private Developer,
Municipality or Transit Agency in which they are located. Once the Contractor has
begun any work on any portion of the project, all traffic signals within the limits of
this contract or those which have the item "Maintenance of Existing Traffic Signal
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of
Existing Flashing Beacon Installation,” shall become the full responsibility of the
Contractor. The Contractor shall supply the Engineer, Area Traffic Signal
Maintenance and Operations Engineer, IDOT ComCenter and the Department’s
Electrical Maintenance Contractor with two 24-hour emergency contact names and
telephone numbers.

Automatic Traffic Enforcement equipment such as red lighting running and railroad
crossing camera systems are owned and operated by others and the Contractor
shall not be responsible for maintaining this equipment.

Regional transit, County and other agencies may also have equipment connected
to existing traffic signal or peripheral equipment such as PTZ cameras, switches,
transit signal priority (TSP and BRT) servers and other devices that shall be
included with traffic signal maintenance at no additional cost to the contract.

When the project has a pay item for “Maintenance of Existing Traffic Signal
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of
Existing Flashing Beacon Installation,” the Contractor must notify both the Area
Traffic Signal Maintenance and Operations Engineer at (847) 705-4424 and the
Department’s Electrical Maintenance Contractor, of their intent to begin any
physical construction work on the Contract or any portion thereof. This notification
must be made a minimum of seven (7) working days prior to the start of
construction to allow sufficient time for inspection of the existing traffic signal
installation(s) and transfer of maintenance to the Contractor. The Department will
attempt to full-fill the Contractor’s inspection date request(s), however workload
and other conditions may prevent the Department from accommodating specific
dates or times. The Contractor shall not be entitled to any other compensation if
the requested inspection date(s) cannot be scheduled by the Department. If work
is started prior to an inspection, maintenance of the traffic signal installation(s) will
be transferred to the Contractor without an inspection. The Contractor will become
responsible for repairing or replacing all equipment that is not operating properly
or is damaged at no cost to the owner of the traffic signal. Final repairs or
replacement of damaged equipment must meet the approval of the Engineer prior
to or at the time of final inspection otherwise the traffic signal installation will not
be accepted.

73



FAI Route 290 (1-290)

Project HSIP-NHPP-NELH(523)
Section 2020-167-BR

Cook County

Contract No. 62M59

The Contractor is advised that the existing and/or temporary traffic signal
installation must remain in operation during all construction stages, except for the
most essential down time. Any shutdown of the traffic signal installation, which
exceeds fifteen (15) minutes, must have prior approval of the Engineer. Approval
to shut down the traffic signal installation will only be granted during the period
extending from 10:00 a.m. to 3:00 p.m. on weekdays. Shutdowns shall not be
allowed during inclement weather or holiday periods.

The Contractor shall be fully responsible for the safe and efficient operation of the
traffic signals and other equipment noted herein. Any inquiry, complaint or request
by the Department, the Department’s Electrical Maintenance Contractor or the
public, shall be investigated and repairs begun within one hour. Failure to provide
this service will result in liquidated damages of $1000 per day per occurrence. In
addition, the Department reserves the right to assign any work not completed
within this timeframe to the Electrical Maintenance Contractor. All costs
associated to repair this uncompleted work shall be the responsibility of the
Contractor. Failure to pay these costs to the Electrical Maintenance Contractor
within one month after the incident will result in additional liquidated damages of
$1000 per month per occurrence. Unpaid bills will be deducted from the cost of
the Contract. The Department may inspect any signalizing device on the
Department’s highway system at any time without notification.

Any proposed activity in the vicinity of a highway-rail grade crossing must adhere
to the guidelines set forth in the current edition of the Manual on Uniform Traffic
Control Devices (MUTCD) regarding work in temporary traffic control zones in the
vicinity of highway-rail grade crossings which states that lane restrictions, flagging,
or other operations shall not create conditions where vehicles can be queued
across the railroad tracks. If the queuing of vehicles across the tracks cannot be
avoided, a uniformed law enforcement officer or flagger shall be provided at the
crossing to prevent vehicles from stopping on the tracks, even if automatic warning
devices are in place.

The Contractor shall be responsible to clear snow, ice, dirt, debris or other
condition that obstructs visibility of any traffic signal display or access to traffic
signal equipment.

The Contractor shall maintain the traffic signal in normal operation during short or
long term loss of utility or battery back-up power at critical locations designated by
the Engineer. Critical locations may include traffic signals interconnected to
railroad warning devices, expressway ramps, intersection with an SRA route,
critical corridors or other locations identified by the Engineer. Temporary power to
the traffic signal must meet applicable NEC and OSHA guidelines and may include
portable generators and/or replacement batteries. Temporary power to critical
locations shall not be for separately but shall be included in the contract.
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Damage to Traffic Signal System.
Add the following to Article 801.12(b) of the Standard Specifications to read:

Any traffic signal control equipment damaged or not operating properly from any cause shall be
replaced with new equipment meeting current District One traffic signal specifications and
provided by the Contractor at no additional cost to the Contract and/or owner of the traffic signal
system, all as approved by the Engineer. Final replacement of damaged equipment must meet
the approval of the Engineer prior to or at the time of final inspection otherwise the traffic signal
installation will not be accepted. Cable splices are only allowed at the bases pf post and mast
arms.

Temporary replacement of damaged or knockdown of a mast arm pole assembly shall require
construction of a full or partial span wire signal installation or other method approved by the
Engineer to assure signal heads are located overhead and over traveled pavement. Temporary
replacement of mast arm mount signals with post mount signals will not be permitted.

Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, detectors,
and peripheral equipment, damaged or not operating properly from any cause, shall be the
responsibility of the municipality or the Automatic Traffic Enforcement company per Permit
agreement.

Traffic Signal Inspection (TURN-ON).
Revise Article 801.15(b) of the Standard Specifications to read:

It is the intent to have all electric work completed and equipment field tested by the Equipment
Supplier prior to the Department’s “turn-on” field inspection. If in the event the Engineer
determines work is not complete and the inspection will require more than two (2) hours to
complete, the inspection shall be canceled and the Contractor will be required to reschedule at
another date. The maintenance of the traffic signals will not be accepted until all punch list work
is corrected and re-inspected.

When the road is open to traffic, except as otherwise provided in Section 850 of the Standard
Specifications, the Contractor may request a turn-on and inspection of the completed traffic signal
installation at each separate location. This request must be made to the Area Traffic Signal
Maintenance and Operations Engineer at (847) 705-4424 a minimum of seven (7) working days
prior to the time of the requested inspection. The Department will attempt to full-fill the
Contractor’s turn-on and inspection date request(s), however workload and other conditions may
prevent the Department from accommodating specific dates or times. The Contractor shall not be
entitled to any other compensation if the requested turn-on and inspection date(s) cannot be
scheduled by the Department. The Department will not grant a field inspection until written or
electronic notification is provided from the Contractor that the equipment has been field tested
and the intersection is operating according to Contract requirements. The Contractor must invite
local fire department personnel to the turn-on when Emergency Vehicle Preemption (EVP) is
included in the project. When the contract includes the item RE-OPTIMIZE TRAFFIC SIGNAL
SYSTEM, OPTIMIZE TRAFFIC SIGNAL SYSTEM, or TEMPORARY TRAFFIC SIGNAL
TIMINGS, the Contractor must notify the SCAT Consultant of the turn-on/detour implementation
schedule, as well as stage changes and phase changes during construction.
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The Contractor must have all traffic signal work completed and the electrical service installation
connected by the utility company prior to requesting an inspection and turn-on of the traffic signal
installation. The Contractor shall be responsible to provide a police officer to assist with traffic
control at the time of testing.

The Contractor shall provide a representative from the control equipment vendor’s office who is
knowledgeable of the cabinet design and controller functions to attend the traffic signal inspection
for both permanent and temporary traffic signal turn-ons.

Upon demonstration that the signals are operating and all work is completed in accordance with
the Contract and to the satisfaction of the Engineer, the Engineer will then allow the signals to be
placed in continuous operation. The Agency that is responsible for the maintenance of each traffic
signal installation will assume the maintenance upon successful completion of this inspection.

The District requires the following Final Project Documentation from the Contractor at traffic signal
turn-ons in electronic format in addition to hard copies where noted. = A CD/DVD shall be
submitted with separate folders corresponding to each numbered title below. The CD/DVD shall
be labelled with date, project location, company and contract or permit number. Record Drawings,
Inventory and Material Approvals shall be submitted prior to traffic signal turn-on for review by the
Department as described here-in.

Final Project Documentation:

1. Record Drawings. Signal plans of record with field revisions marked in red ink.
One hard copy set of 11”x17” record drawings shall also be provided.
2. Inventory. Inventory of new and existing traffic signal equipment including cabinet

types and devices within cabinets in an Excel spread sheet format. One hard copy
shall also be provided.

3. Pictures. Digital pictures of a minimum 12M pixels of each intersection approach
showing all traffic signal displays and equipment. Pictures shall include controller
cabinet equipment in enough detail to clearly identify manufacture and model of
major equipment.

4. Field Testing. Written notification from the Contractor and the equipment vendor
of satisfactory field testing with corresponding material performance
measurements, such as for detector loops and fiber optic systems (see Article
801.13). One hard copy of all contract required performance measurement testing
shall also be provided.

5. Materials Approval. The material approval letter. A hard copy shall also be
provided.
6. Manuals. Operation and service manuals of the signal controller and associated

control equipment. One hard copy shall also be provided.

7. Cabinet Wiring Diagram and Cable Logs. Five (5) hard copies 11” x 17" of the
cabinet wiring diagrams shall be provided along with electronic pdf and dgn files
of the cabinet wiring diagram. Five hard copies of the cable logs and electronic
excel files shall be provided with cable #, number of conductors and spares,
connected device/signal head and intersection location.
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8. Controller Programming Settings. The traffic signal controller’s timings; backup
timings; coordination splits, offsets, and cycles; TBC Time of Day, Week and Year
Programs; Traffic Responsive Program, Detector Phase Assignment, Type and
Detector Switching; and any other functions programmable from the keyboard.
The controller manufacturer shall also supply a printed form, not to exceed 11” x
17” for recording that data noted above. The form shall include a location, date,
manufacturer’'s name, controller model and software version. The form shall be
approved by the Engineer and a minimum of three (3) copies must be furnished at
each turn-on. The manufacturer must provide all programming information used
within the controller at the time of turn-on.

9. Warrantees and Guarantees. All manufacturer and contractor warrantees and
guarantees required by Article 801.14.

10. GPS coordinate of traffic signal equipment as describe in the Record Drawings
section herein.

Acceptance of the traffic signal equipment by the Department shall be based upon inspection
results at the traffic signal “turn on”, completeness of the required documentation and successful
operation during a minimum 72 hour “burn-in” period following activation of the traffic signal. If
approved, traffic signal acceptance shall be verbal at the “turn on” inspection followed by written
correspondence from the Engineer. The Contractor shall be responsible for all traffic signal
equipment and associated maintenance thereof until Departmental acceptance is granted.

All equipment and/or parts to keep the traffic signal installation operating shall be furnished by the
Contractor. No spare traffic signal equipment is available from the Department.

All punch list work shall be completed within two (2) weeks after the final inspection. The
Contractor shall notify the Electrical Maintenance Contractor to inspect all punch list work. Failure
to meet these time constraints shall result in liquidated damage charges of $500 per month per
incident.

All cost of work and materials required to comply with the above requirements shall be included
in the pay item bid prices, under which the subject materials and signal equipment are paid, and
no additional compensation will be allowed. Materials and signal equipment not complying with
the above requirements shall be subject to removal and disposal at the Contractor's expense.

Record Drawings.
The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in
Article 801.16. Revise the 2" paragraph of Article 801.16 of the Standard Specifications to
read:

“When the work is complete, and seven days before the request for a final inspection, the
reduced-size set of contract drawings, stamped “RECORD DRAWINGS”, shall be
submitted to the Engineer for review and approval and shall be stamped with the date and
the signature of the Contractor’s supervising Engineer or electrician. The record drawings
shall be submitted in PDF format on CDROM as well as hardcopy for review and approval.
If the contract consists of multiple intersections, each intersection shall be saved as an
individual PDF file with TS# and location name in its file name.
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In addition to the record drawings, copies of the final catalog cuts which have been
Approved or Approved as Noted shall be submitted in PDF format along with the record
drawings. The PDF files shall clearly indicate the pay item either by filename or PDF Table
of Contents referencing the respective pay item number for multi-item PDF files. Specific
part or model numbers of items which have been selected shall be clearly visible.”

As part of the record drawings, the Contractor shall inventory all traffic signal
equipment, new or existing, on the project and record information in an Excel
spreadsheet. The inventory shall include equipment type, model numbers, software
manufacturer and version and quantities.

Add the following to Article 801.16 of the Standard Specifications:
“In addition to the specified record drawings, the Contactor shall record GPS
coordinates of the following traffic signal components being installed, modified or
being affected in other ways by this contract:

All Mast Arm Poles and Posts
Traffic Signal Wood Poles
Rail Road Bungalow

UPS

Handholes

Conduit roadway crossings
Controller Cabinets
Communication Cabinets
Electric Service Disconnect locations
CCTV Camera installations
Fiber Optic Splice Locations
Conduit Crossings

Datum to be used shall be North American 1983.

Data shall be provided electronically and in print form. The electronic format shall
be compatible with MS Excel. Latitude and Longitude shall be in decimal degrees
with a minimum of 6 decimal places. Each coordinate shall have the following

information:
e File shall be named: TSXXX-YY-MM-DD (i.e. TS22157_15-01-01)
e Each intersection shall have its own file
¢ Row 1 should have the location name (i.e. IL 31 @ Klausen)
e Row 2is blank
¢ Row 3 is the headers for the columns
e Row 4 starts the data
e Column A (Date) — should be in the following format: MM/DD/YYYY
e Column B (ltem) — as shown in the table below
e Column C (Description) — as shown in the table below
e Column D and E (GPS Data) — should be in decimal form, per the

IDOT special provisions
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Examples:
Date Item Description Latitude Longitude
NEQ, NB, Dual, )
01/01/2015 | MP (Mast Arm Pole) Combination Pole 41.580493 87.793378
Heavy Duty, Fiber, )
01/01/2015 | HH (Handhole) Intersection. Double 41.558532 87.792571
01/01/2015 | ES (Electrical Service) Ground mount, Pole mount | 41.765532 -87.543571
01/01/2015 | CC (Controller Cabinet) 41.602248 -87.794053
IL 31 east side crossing
01/01/2015 RSC (Rigid Steel Crossing) south leg to center HH at 41.611111 -87.790222
Klausen
01/01/2015 | PTZ (PTZ) NEQ extension pole 41.593434 -87.769876
01/01/2015 | POST (Post) 41.651848 -87.762053
01/01/2015 | MCC (Master Controller 41.584593 | -87.793378
Cabinet)
COMC (Communication
01/01/2015 Cabinet) 41.584600 -87.793432
BBS (Battery Backup )
01/01/2015 System) 41.558532 87.792571
01/01/2015 | CNCR (Conduit Crossing) 4-inch IL 31 n/o of Klausen 41.588888 -87.794440

Prior to the collection of data, the contractor shall provide a sample data collection
of at least six data points of known locations to be reviewed and verified by the
Engineer to be accurate within 1 foot. Upon verification, data collection can
begin. Data collection can be made as construction progresses, or can be
collected after all items are installed. If the data is unacceptable the contractor
shall make corrections to the data collection equipment and or process and submit
the data for review and approval as specified.

Accuracy. Data collected is to be mapping grade. A handheld mapping grade
GPS device shall be used for the data collection. The receiver shall support
differential correction and data shall have a minimum 1 foot accuracy after post
processing.

GPS receivers integrated into cellular communication devices, recreational and
automotive GPS devices are not acceptable.

The GPS shall be the product of an established major GPS manufacturer having
been in the business for a minimum of 6 years.”

Delete the last sentence of the 3 paragraph of Article 801.16.
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Locating Underground Facilities.
Revise Section 803 to the Standard Specifications to read:

IDOT traffic signal facilities are not part of any of the one-call locating service such as J.U.L.I.E
or Digger. If this Contract requires the services of an Electrical Contractor, the Contractor shall
be responsible at his/her own expense for locating existing IDOT electrical facilities prior to
performing any work. If this Contract does not require the services of an Electrical Contractor,
the Contractor may request one free locate for existing IDOT electrical facilities from the District
One Electrical Maintenance Contractor prior to the start of any work. Additional requests may be
at the expense of the Contractor. The location of underground traffic facilities does not relieve
the Contractor of their responsibility to repair any facilities damaged during construction at their
expense.

The exact location of all utilities shall be field verified by the Contractor before the installation of
any components of the traffic signal system. For locations of utilities, locally owned equipment,
and leased enforcement camera system facilities, the local Counties or Municipalities may need
to be contacted: in the City of Chicago contact Digger at (312) 744-7000 and for all other locations
contact J.U.L.I.E. at 1-800-892-0123 or 811.

Restoration of Work Area.
Add the following article to Section 801 of the Standard Specifications:

801.17 Restoration of work area. Restoration of the traffic signal work area shall be included in
the related pay items such as foundation, conduit, handhole, underground raceways, etc. All
roadway surfaces such as shoulders, medians, sidewalks, pavement, etc. shall be replaced in
kind. All damage to mowed lawns shall be replaced with an approved sod, and all damage to
unmowed fields shall be seeded. All brick pavers disturbed in the work area shall be restored to
their original configuration as directed by the Engineer. All damaged brick pavers shall be
replaced with a comparable material approved by the Engineer. Restoration of the work area
shall be included in the contract without any extra compensation allowed to the Contractor.

Bagging Signal Heads.

Light tan colored traffic and pedestrian signal reusable covers shall be used to cover dark/un-
energized signal sections and visors. Covers shall be made of outdoor fabric with urethane
coating for repelling water, have elastic fully sewn around the cover ends for a tight fit over the
visor, and have a minimum of two straps with buckles to secure the cover to the backplate. A
center mesh strip allows viewing without removal for signal status testing purposes. Covers shall
include a message indicating the signal is not in service.
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RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM
Effective: May 22, 2002

Revised: July 1, 2015

800.03TS

Description.
This work shall consist of re-optimizing a closed loop traffic signal system according to the

following Levels of work.

LEVEL | applies when improvements are made to an existing signalized intersection within an
existing closed loop traffic signal system. The purpose of this work is to integrate the
improvements to the subject intersection into the signal system while minimizing the impacts to
the existing system operation. This type of work would be commonly associated with the addition
of signal phases, pedestrian phases, or improvements that do not affect the capacity at an
intersection.

LEVEL Il applies when improvements are made to an existing signalized intersection within an
existing closed loop traffic signal system and detailed analysis of the intersection operation is
desired by the engineer, or when a new signalized or existing signalized intersection is being
added to an existing system, but optimization of the entire system is not required. The purpose
of this work is to optimize the subject intersection, while integrating it into the existing signal
system with limited impact to the system operations. This item also includes an evaluation of the
overall system operation, including the traffic responsive program.

For the purposes of re-optimization work, an intersection shall include all traffic movements
operated by the subject controller and cabinet.

After the signal improvements are completed, the signal shall be re-optimized as specified by an
approved Consultant who has previous experience in optimizing Closed Loop Traffic Signal
Systems for District One of the lllinois Department of Transportation. The Contractor shall contact
the Traffic Signal Engineer at (847) 705-4424 for a listing of approved Consultants. Traffic signal
system optimization work, including fine-tuning adjustments of the optimized system, shall follow
the requirements stated in the most recent IDOT District 1 SCAT Guidelines, except as note
herein.

A listing of existing signal equipment, interconnect information, phasing data, and timing patterns
may be obtained from the Department, if available and as appropriate. The existing SCAT Report
is available for review at the District One office and if the Consultant provides blank computer
discs, copies of computer simulation files for the existing optimized system and a timing database
will be made for the Consultant. The Consultant shall confer with the Traffic Signal Engineer prior
to optimizing the system to determine if any extraordinary conditions exist that would affect traffic
flows in the vicinity of the system, in which case, the Consultant may be instructed to wait until
the conditions return to normal or to follow specific instructions regarding the optimization.
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LEVEL | Re-Optimization

b.

C.

b.

. The following tasks are associated with LEVEL | Re-Optimization.
a.

Appropriate signal timings shall be developed for the subject intersection and existing
timings shall be utilized for the rest of the intersections in the system.

Proposed signal timing plan for the modified intersection(s) shall be forwarded to IDOT
for review prior to implementation.

Consultant shall conduct on-site implementation of the timings at the turn-on and make
fine-tuning adjustments to the timings of the subject intersection in the field to alleviate
observed adverse operating conditions and to enhance operations. The consultant
shall respond to IDOT comments and public complaints for a minimum period of 60
days from date of timing plan implementation.

. The following deliverables shall be provided for LEVEL | Re-Optimization.
a.

Consultant shall furnish to IDOT a cover letter describing the extent of the re-
optimization work performed.

Consultant shall furnish an updated intersection graphic display for the subject
intersection to IDOT and to IDOT’s Traffic Signal Maintenance Contractor.

LEVEL Il Re-Optimization

In addition to the requirements described in the LEVEL | Re-Optimization above, the
following tasks are associated with LEVEL Il Re-Optimization.

a.

Traffic counts shall be taken at the subject intersection(s) after the traffic signals are
approved for operation by the Area Traffic Signal Operations Engineer. Manual
turning movement counts shall be conducted from 6:30 a.m. to 9:30 a.m., 11:00 a.m.
to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a typical weekday from midday Monday
to midday Friday and on a Saturday and/or Sunday, as directed by the Engineer, to
account for special traffic generators such as shopping centers, educational institutes
and special event facilities. The turning movement counts shall identify cars, and
single-unit, multi-unit heavy vehicles, and transit buses.

As necessary, the intersection(s) shall be re-addressed and all system detectors
reassigned in the master controller according to the current standard of District One.
Traffic responsive program operation shall be evaluated to verify proper pattern
selection and lack of oscillation and a report of the operation shall be provided to
IDOT.
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2. The following deliverables shall be provided for LEVEL Il Re-Optimization.
a. Consultant shall furnish to IDOT one (1) copy of a technical memorandum for the
optimized system. The technical memorandum shall include the following elements:
(1) Brief description of the project
(2) Printed copies of the analysis output from Synchro (or other appropriate,
approved optimization software file)
(3) Printed copies of the traffic counts conducted at the subject intersection
b. Consultant shall furnish to IDOT two (2) CDs for the optimized system. The CDs shall
include the following elements:
(1) Electronic copy of the technical memorandum in PDF format
(2) Revised Synchro files (or other appropriate, approved optimization software
file) including the new signal and the rest of the signals in the closed loop
system
(8) Traffic counts conducted at the subject intersection(s)
(4) New or updated intersection(s) graphic display file for the subject
intersection(s)
(5) The CD shall be labeled with the IDOT system number and master location, as
well as the submittal date and the consultant logo. The CD case shall include
a clearly readable label displaying the same information securely affixed to the
side and front.

Basis of Payment.

This work shall be paid for at the contract unit price each for RE-OPTIMIZE TRAFFIC SIGNAL
SYSTEM - LEVEL | or RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM — LEVEL I, which price shall
be payment in full for performing all work described herein per intersection. Following completion
of the timings and submittal of specified deliverables, 100 percent of the bid price will be paid.
Each intersection will be paid for separately.
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SERVICE INSTALLATION (TRAFFIC SIGNALS)
Effective: May 22, 2002

Revised: June 15, 2016

805.01TS

Revise Section 805 of the Standard Specifications to read:

Description.
This work shall consist of all materials and labor required to install, modify, or extend the electric

service installation. All installations shall meet the requirements of the “District One Standard
Traffic Signal Design Details”.

General.
The electric service installation shall be the electric service disconnecting means and it shall be
identified as suitable for use as service equipment.

The electric utility contact information is noted on the plans and represents the current information
at the time of contract preparation. The Contractor must request in writing for service and/or
service modification within 10 days of contract award and must follow-up with the electric utility to
assure all necessary documents and payment are received by the utility. The Contractor shall
forward copies of all correspondence between the contractor and utility company to the Engineer
and Area Traffic Signal Maintenance and Operations Engineer. The service agreement and
sketch shall be submitted for signature to the IDOT’s Traffic Operations Programs Engineer.

Materials.
a. General. The completed control panel shall be constructed in accordance with UL Std.
508A, Industrial Control Panel, and carry the UL label. Wire terminations shall be UL
listed.

b. Enclosures.

1. Pole Mounted Cabinet. The cabinet shall be UL 50, NEMA Type 4X, unfinished
single door design, fabricated from minimum 0.080-inch (2.03 mm) thick Type
5052 H-32 aluminum. Seams shall be continuous welded and ground smooth.
Stainless steel screws and clamps shall secure the cover and assure a
watertight seal. The cover shall be removable by pulling the continuous
stainless steel hinge pin. The cabinet shall have an oil-resistant gasket and a
lock kit shall be provided with an internal O-ring in the locking mechanism
assuring a watertight and dust-tight seal. The cabinet shall be sized to
adequately house all required components with extra space for arrangement
and termination of wiring. A minimum size of 14-inches (350 mm) high, 9-
inches (225 mm) wide and 8-inches (200 mm) in depth is required. The cabinet
shall be channel mounted to a wooden utility pole using assemblies
recommended by the vendor.
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2. Ground Mounted Cabinet. The cabinet shall be UL 50, NEMA Type 3R
unfinished single door design with back panel. The cabinet shall be fabricated
from Type 5052 H-32 aluminum with the frame and door 0.125-inch (3.175
mm) thick, the top 0.250-inch (6.350 mm) thick and the bottom 0.500-inch
(12.70 mm) thick. Seams shall be continuous welded and ground smooth. The
door and door opening shall be double flanged. The door shall be
approximately 80% of the front surface, with a full length tamperproof stainless
steel .075-inch (1.91 mm) thick hinge bolted to the cabinet with stainless steel
carriage bolts and nylocks nuts. The locking mechanism shall be slam-latch
type with a keyhole cover. The cabinet shall be sized to adequately house all
required components with extra space for arrangement and termination of
wiring. A minimum size of 40-inches (1000 mm) high, 16-inches (400 mm) wide
and 15-inches (375 mm) in depth is required. The cabinet shall be mounted
upon a square Type A concrete foundation as indicated on the plans. The
foundation is paid for separately.

3. All enclosures shall include a green external power indicator LED light with
circuitry as shown in the Electrical Service-Panel Diagram detail sheet. For
pole mounted service enclosures, the power indicator light shall be mounted
as shown in the detail. For ground mounted enclosures, the power indicator
light shall be mounted on the side of the enclosure most visible from the major
roadway.

c. Electric Utility Meter Housing and Riser. The electric meter housing and meter socket
shall be supplied and installed by the contractor. The contractor is to coordinate the
work to be performed and the materials required with the utility company to make the
final connection at the power source. Electric utility required risers, weather/service
head and any other materials necessary for connection shall also be included in the
pay item. Materials shall be in accordance with the electric utility’s requirements. For
ground-mounted service, the electric utility meter housing shall be mounted to the
enclosure. The meter shall be supplied by the utility company. Metered service shall
not be used unless specified in the plans.

d. Surge Protector. Overvoltage protection, with LED indicator, shall be provided for the
120 volt load circuit by the means MOV and thermal fusing technology. The response
time shall be <5n seconds and operate within a range of —-40C to +85C. The surge
protector shall be UL 1449 Listed.

e. Circuit Breakers. Circuit breakers shall be standard UL listed molded case, thermal-
magnetic bolt-on type circuit breakers with trip free indicating handles. 120 volt circuit
breakers shall have an interrupting rating of not less than 65,000 rms symmetrical
amperes. Unless otherwise indicated, the main disconnect circuit breaker for the
traffic signal controller shall be rated 60 amperes, 120 V and the auxiliary circuit
breakers shall be rated 10 amperes, 120 V.
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f. Fuses, Fuseholders and Power Indicating Light. Fuses shall be small-dimensional
cylindrical fuses of the dual element time-delay type. The fuses shall be rated for 600
V AC and shall have a UL listed interrupting rating of not less than 10,000 rms
symmetrical amperes at rated voltage. The power indicating light shall be LED type
with a green colored lens and shall be energized when electric utility power is present.

g. Ground and Neutral Bus Bars. A single copper ground and neutral bus bar, mounted
on the equipment panel shall be provided. Ground and neutral conductors shall be
separated on the bus bar. Compression lugs, plus 2 spare lugs, shall be sized to
accommodate the cables with the heads of the connector screws painted green for
ground connections and white for neutral connections.

h. Utility Services Connection. The Contractor shall notify the Utility Company marketing
representative a minimum of 30 working days prior to the anticipated date of hook-up.
This 30 day advance notification will begin only after the Utility Company marketing
representative has received service charge payments from the Contractor. Prior to
contacting the Utility Company marketing representative for service connection, the
service installation controller cabinet and cable must be installed for inspection by the
Utility Company.

i. Ground Rod. Ground rods shall be copper-clad steel, a minimum of 10 feet (3.0m) in
length, and 3/4 inch (20mm) in diameter. Ground rod resistance measurements to
ground shall be 25 ohms or less. If necessary additional rods shall be installed to meet
resistance requirements at no additional cost to the contract.

Installation.
a. General. The Contractor shall confirm the orientation of the traffic service installation
and its door side with the engineer, prior to installation. All conduit entrances into the
service installation shall be sealed with a pliable waterproof material.

b. Pole Mounted. Brackets designed for pole mounting shall be used. All mounting
hardware shall be stainless steel. Mounting height shall be as noted on the plans or
as directed by the Engineer.

c. Ground Mounted. The service installation shall be mounted plumb and level on the
foundation and fastened to the anchor bolts with hot-dipped galvanized or stainless
steel nuts and washers. The space between the bottom of the enclosure and the top
of the foundation shall be caulked at the base with silicone.

Basis of Payment.

The service installation shall be paid for at the contract unit price each for SERVICE
INSTALLATION of the type specified which shall be payment in full for furnishing and installing
the service installation complete. The CONCRETE FOUNDATION, TYPE A, which includes the
ground rod, shall be paid for separately. SERVICE INSTALLATION, POLE MOUNTED shall
include the 3/4 inch (20mm) grounding conduit, ground rod, and pole mount assembly. Any
charges by the utility companies shall be approved by the engineer and paid for as an addition to
the contract according to Article 109.05 of the Standard Specifications.
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GROUNDING OF TRAFFIC SIGNAL SYSTEMS
Effective: May 22, 2002

Revised: July 1, 2015

806.01TS

Revise Section 806 of the Standard Specifications to read:

General.

All traffic signal systems, equipment and appurtenances shall be properly grounded in strict
conformance with the NEC. This work shall be in accordance with IDOT’s District One Traffic
Signal Design Details.

The grounding electrode system shall include a ground rod installed with each traffic signal
controller concrete foundation and all mast arm and post concrete foundations. An additional
ground rod will be required at locations were measured resistance exceeds 25 ohms. Ground
rods are included in the applicable concrete foundation or service installation pay item and will
not be paid for separately.

Testing shall be according to Article 801.13 (a) (4) and (5).

(a) The grounded conductor (neutral conductor) shall be white color coded. This conductor shall
be bonded to the equipment grounding conductor only at the Electric Service Installation. All
power cables shall include one neutral conductor of the same size.

(b) The equipment grounding conductor shall be green color coded. The following is in addition
to Article 801.04 of the Standard Specifications.

1. Equipment grounding conductors shall be bonded to the grounded conductor (neutral
conductor) only at the Electric Service Installation. The equipment grounding conductor
is paid for separately and shall be continuous. The Earth shall not be used as the equipment
grounding conductor.

2. Equipment grounding conductors shall be bonded, using a UL Listed grounding connector,
to all traffic signal mast arm poles, traffic signal posts, pedestrian posts, pull boxes, handhole
frames and covers, conduits, and other metallic enclosures throughout the traffic signal
wiring system, except where noted herein. Bonding shall be made with a splice and pigtail
connection, using a sized compression type copper sleeve, sealant tape, and heat-
shrinkable cap. A UL listed electrical joint compound shall be applied to all conductors’
terminations, connector threads and contact points. Conduit grounding bushings shall be
installed at all conduit terminations including spare or empty conduits.

3. All metallic and non-metallic raceways shall have a continuous equipment grounding
conductor, except raceways containing only detector loop lead-in circuits, circuits under 50
volts and/or fiber optic cable will not be required to include an equipment grounding
conductor.
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4. Individual conductor splices in handholes shall be soldered and sealed with heat shrink.
When necessary to maintain effective equipment grounding, a full cable heat shrink shall be
provided over individual conductor heat shrinks.

(c) The grounding electrode conductor shall be similar to the equipment grounding conductor in
color coding (green) and size. The grounding electrode conductor is used to connect the ground
rod to the equipment grounding conductor and is bonded to ground rods via exothermic welding,
UL listed pressure connectors, and UL listed clamps .

COILABLE NON-METALLIC CONDUIT
Effective: May 22, 2002

Revised: July 1, 2015

810.01TS

Description.
This work shall consist of furnishing and installing empty coilable non-metallic conduit (CNC).

General.
The CNC installation shall be in accordance with Sections 810 and 811 of the Standard
Specifications except for the following:

Add the following to Article 810.03 of the Standard Specifications:

CNC meeting the requirements of NEC Article 353 shall be used for detector loop raceways to
the handholes.

Add the following to Article 811.03 of the Standard Specifications:

On temporary traffic signal installations with detector loops, CNC meeting the requirements of
NEC Article 353 shall be used for detector loop raceways from the saw-cut to 10 feet (3m) up the
wood pole, unless otherwise shown on the plans

Basis of Payment.
All installations of CNC for loop detection shall be included in the contract and not paid for
separately.
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UNDERGROUND RACEWAYS
Effective: May 22, 2002
Revised: July 1, 2015
810.02TS

Revise Article 810.04 of the Standard Specifications to read:

“Installation. All underground conduits shall have a minimum depth of 30-inches
(700 mm) below the finished grade.”

Add the following to Article 810.04 of the Standard Specifications:

“All metal conduit installed underground shall be Rigid Steel Conduit unless
otherwise indicated on the plans.”

Add the following to Article 810.04 of the Standard Specifications:

“All raceways which extend outside of a structure or duct bank but are not
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal
shall extend a minimum or 300 mm (12”) or the length shown on the plans beyond
the structure or duct bank. The end of this extension shall be capped and sealed
with a cap designed for the conduit to be capped.

The ends of rigid metal conduit to be capped shall be threaded, the threads
protected with full galvanizing, and capped with a threaded galvanized steel cap.

The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be
capped with a rigid PVC cap of not less than 3 mm (0.125”) thick. The cap shall
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant
compatible with the material of both the cap and the conduit. A washer or similar
metal ring shall be glued to the inside center of the cap with epoxy, and the pull
cord shall be tied to this ring.”

ROD AND CLEAN EXISTING CONDUIT
Effective: January 1, 2015

Revised: July 1, 2015

810.03TS

Description.
This work shall consist of inserting a duct rod or electrical fish rod or tape of sufficient length and

rigidity into an electrical conduit opening in one electrical handhole, and pushing the said rod
through the conduit to emerge at the next or subsequent handhole in the conduit system at the
location(s) shown on the plans. The duct rod may be inserted and removed by any standard
construction method which causes no damage to the conduit. The size of the conduit may vary,
but there shall be no differentiation in cost for the size of the conduit.
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The conduit which is to be rodded and cleaned may exist with various amounts of standing water
in the handholes to drain the conduit and to afford compatible working conditions for the
installation of the duct rods and/or cables. Pumping of handholes shall be included with the work
of rodding and cleaning of the conduit.

Any handhole which, in the opinion of the Engineer contains excessive debris, dirt or other
materials to the extent that conduit rodding and cleaning is not feasible, shall be cleaned at the
Engineer’s order and payment approval as a separate pay item.

Prior to removal of the duct rod, a duct cleaning attachment such as a properly sized wire brush
or cleaning mandrel shall be attached to the duct rod, which by removal of the duct rod shall be
pulled through the conduit to remove sand, grit, or other light obstructions from the duct to provide
a clean, clear passage for the installation of cable. Whenever the installation of cables is not
performed as an adjunct to or immediately following the cleaning of the duct, a light weight pulling
line such as a 1/8” polyethylene line or conduit measuring tape shall be placed and shall remain
in the conduit to facilitate future work. When great difficulty of either inserting the duct rod or
removal of the cleaning mandrel is encountered, the duct may require further cleaning by use of
a compressed air gun, or a low pressure water hose. In the case of a broken conduit, the conduit
must be excavated and repaired. The existence and location of breaks in the conduit may be
determined by rodding, but the excavation and repair work required will be paid for separately.

This work shall be measured per lineal foot for each conduit cleaned. Measurements shall be
made from point to point horizontally. No vertical rises shall count in the measurement.

Basis of Payment.

This work shall be paid for at the contract unit price per lineal foot for ROD AND CLEAN EXISTING
CONDUIT for the installation of new electric cables in existing conduits. Such price shall include
the furnishing of all necessary tools, equipment, and materials required to prepare a conduit for
the installation of cable.

HANDHOLES

Effective: January 01, 2002
Revised: July 1, 2018
814.01TS

Description.
Add the following to Section 814 of the Standard Specifications:

All conduits shall enter the handhole at a depth of 30 inches (762 mm) except for the conduits for
detector loops when the handhole is less than 5 feet (1.52 m) from the detector loop. All conduit
ends should be sealed with a waterproof sealant to prevent the entrance of contaminants into the
handhole.

Steel cable hooks shall be coated with hot-dipped galvanization in accordance with AASHTO
Specification M111. Hooks shall be a minimum of 1/2 inch (13 mm) diameter with two 90 degree
bends and extend into the handhole at least 6 inches (152 mm). Hooks shall be placed a minimum
of 12 inches (305 mm) below the lid or lower if additional space is required.
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Precast round handholes shall not be used unless called out on the plans.

The cover of the handhole frame shall be labeled “Traffic Signals" with legible raised letters. Only
handholes serving IDOT traffic signal equipment shall have this label. Handhole covers for Red
Light Running Cameras shall be labeled “RLRC”.

Revise the third paragraph of Article 814.03 of the Standard Specifications to read:

“Handholes shall be constructed as shown on the plans and shall be cast-in-place, or
precast concrete units. Heavy duty handholes shall be either cast-in-place or precast
concrete units.”

Add the following to Article 814.03 of the Standard Specifications:

“(c) Precast Concrete. Precast concrete handholes shall be fabricated according to Article
1042.17. Where a handhole is contiguous to a sidewalk, preformed joint filler of 1/2 inch
(13 mm) thickness shall be placed between the handhole and the sidewalk.”

Cast-In-Place Handholes.
All cast-in-place handholes shall be concrete, with inside dimensions of 21-1/2 inches (546 mm)
minimum. Frames and lid openings shall match this dimension.

For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm)
diameter stainless steel bolt cast into the frame. The covers shall have a stainless steel threaded
stint extended from the eye hook assembly for the purpose of attaching the grounding conductor
to the handhole cover.

The minimum wall thickness for heavy duty hand holes shall be 12 inches (305mm).

Precast Round Handholes.

All precast handholes shall be concrete, with inside dimensions of 30 inches (762mm) diameter.
Frames and covers shall have a minimum opening of 26 inches (660mm) and no larger than the
inside diameter of the handhole.

For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm)
diameter stainless steel bolt cast into the frame. For the purpose of attaching the grounding
conductor to the handhole cover, the covers shall either have a 7/16 inch (11 mm) diameter
stainless steel bolt cast into the cover or a stainless steel threaded stint extended from an eye
hook assembly. A hole may be drilled for the bolt if one cannot be cast into the frame or cover.
The head of the bolt shall be flush or lower than the top surface of the cover.
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The minimum wall thickness for precast heavy duty hand holes shall be 6 inches (152 mm).
Precast round handholes shall be only produced by an approved precast vendor.

Materials.
Add the following to Section 1042 of the Standard Specifications:

“1042.17 Precast Concrete Handholes. Precast concrete handholes shall be according to
Articles 1042.03(a)(c)(d)(e).”

FIBER OPTIC TRACER CABLE
Effective: May 22, 2002
Revised: July 1, 2015

817.02TS

The cable shall meet the requirements of Section 817 of the Standard Specifications, except for
the following:

Add the following to Article 817.03 of the Standard Specifications:

In order to trace the fiber optic cable after installation, the tracer cable shall be installed in the
same conduit as the fiber optic cable in locations shown on the plans. The tracer cable shall be
continuous, extended into the controller cabinet and terminated on a barrier type terminal strip
mounted on the side wall of the controller cabinet. The barrier type terminal strip and tracer cable
shall be clearly marked and identified. All tracer cable splices shall be kept to a minimum and
shall incorporate maximum lengths of cable supplied by the manufacturer. The tracer cable will
be allowed to be spliced at handholes only. The tracer cable splice shall use a Western Union
Splice soldered with resin core flux and shall be soldered using a soldering iron. Blow torches or
other devices which oxidize copper cable shall not be allowed for soldering operations. All
exposed surfaces of the solder shall be smooth. The splice shall be covered with a black shrink
tube meeting UL 224 guidelines, Type V and rated 600V, minimum length 4 inches (100 mm) and
with a minimum 1 inch (25 mm) coverage over the XLP insulation, underwater grade.

Add the following to Article 817.05 of the Standard Specifications:
Basis of Payment.

The tracer cable shall be paid for separately as ELECTRIC CABLE IN CONDUIT, TRACER, NO.
14 1C per foot (meter), which price shall include all associated labor and material for installation.

92



FAI Route 290 (1-290)

Project HSIP-NHPP-NELH(523)
Section 2020-167-BR

Cook County

Contract No. 62M59

MAINTENANCE OF EXISTING TRAFFIC SIGNAL AND FLASHING BEACON INSTALLATION
Effective: May 22, 2002

Revised: July 1, 2015

850.01TS

General.

1.

Full maintenance responsibility shall start as soon as the Contractor begins any physical
work on the Contract or any portion thereof. If Contract work is started prior to a traffic
signal inspection, maintenance of the traffic signal installation(s) will be transferred to the
Contractor without an inspection.

The Contractor shall have electricians with IMSA Level Il certification on staff to provide
signal maintenance. A copy of the certification shall be immediately available upon
request of the Engineer.

This item shall include maintenance of all traffic signal equipment and other connected
and related equipment such as flashing beacons, emergency vehicle pre-emption
equipment, master controllers, uninterruptable power supply (UPS and batteries), PTZ
cameras, vehicle detection, handholes, lighted signs, telephone service installations,
communication cables, conduits to adjacent intersections, and other traffic signal
equipment.

Regional transit, County and other agencies may also have equipment connected to
existing traffic signal or peripheral equipment such as PTZ cameras, switches, transit
signal priority (TSP and BRT) servers, radios and other devices that shall be included with
traffic signal maintenance at no additional cost to the contract.

Maintenance shall not include Automatic Traffic Enforcement equipment, such as Red
Light Enforcement cameras, detectors, or peripheral equipment. This equipment is
operated and maintained by the local municipality and should be de-activated while on
contractor maintenance.

The energy charges for the operation of the traffic signal installation shall be paid for by
the Contractor.

Maintenance.

1.

The Contractor shall check all controllers every two (2) weeks, which will include visually
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that
they are functioning properly. The Contractor shall check signal system communications
and phone lines to assure proper operation. This item includes, as routine maintenance,
all portions of emergency vehicle pre-emption equipment. The Contractor shall maintain
in stock at all times a sufficient amount of materials and equipment to provide effective
temporary and permanent repairs. Prior to the traffic signal maintenance transfer, the
contractor shall supply a detailed maintenance schedule that includes dates, locations,
names of electricians providing the required checks and inspections along with any other
information requested by the Engineer.
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The Contractor is advised that the existing and/or span wire traffic signal installation must
remain in operation during all construction stages, except for the most essential down
time. Any shutdown of the traffic signal installation, which exceeds fifteen (15) minutes,
must have prior approval of the Engineer. Approval to shut down the traffic signal
installation will only be granted during the period extending from 10:00 a.m. to 3:00 p.m.
on weekdays. Shutdowns shall not be allowed during inclement weather or holiday
periods.

The Contractor shall provide immediate corrective action when any part or parts of the
system fail to function properly. Two far side heads facing each approach shall be
considered the minimum acceptable signal operation pending permanent repairs. When
repairs at a signalized intersection require that the controller be disconnected or otherwise
removed from normal operation, and power is available, the Contractor shall place the
traffic signal installation on flashing operation. The signals shall flash RED for all directions
unless a different indication has been specified by the Engineer. The Contractor shall be
required to place stop signs (R1-1-36) at each approach of the intersection as a temporary
means of regulating traffic. When the signals operate in flash, the Contractor shall furnish
and equip all their vehicles assigned to the maintenance of traffic signal installations with
a sufficient number of stop signs as specified herein. The Contractor shall maintain a
sufficient number of spare stop signs in stock at all times to replace stop signs which may
be damaged or stolen.

The Contractor shall provide the Engineer with 2 (two) 24 hour telephone numbers for the
maintenance of the traffic signal installation and for emergency calls by the Engineer.

Traffic signal equipment which is lost or not returned to the Department for any reason
shall be replaced with new equipment meeting the requirements of the Standard
Specifications and these special provisions.

The Contractor shall respond to all emergency calls from the Department or others within
one (1) hour after notification and provide immediate corrective action. When equipment
has been damaged or becomes faulty beyond repair, the Contractor shall replace it with
new and identical equipment. The cost of furnishing and installing the replaced equipment
shall be borne by the Contractor at no additional charge to the contract. The Contractor
may institute action to recover damages from a responsible third party. If at any time the
Contractor fails to perform all work as specified herein to keep the traffic signal installation
in proper operating condition or if the Engineer cannot contact the Contractor's designated
personnel, the Engineer shall have the State's Electrical Maintenance Contractor perform
the maintenance work. The Contractor shall be responsible for all of the State’s Electrical
Maintenance Contractor’s costs and liquidated damages of $1000 per day per occurrence.
The State's Electrical Maintenance Contractor shall bill the Contractor for the total cost of
the work. The Contractor shall pay this bill within thirty (30) days of the date of receipt of
the invoice or the cost of such work will be deducted from the amount due the Contractor.
The Contractor shall allow the Electrical Maintenance Contractor to make reviews of the
Existing Traffic Signal Installation that has been transferred to the Contractor for
Maintenance.
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Any proposed activity in the vicinity of a highway-rail grade crossing must adhere to the
guidelines set forth in the current edition of the Manual on Uniform Traffic Control Devices
(MUTCD) regarding work in temporary traffic control zones in the vicinity of highway-rail
grade crossings which states that lane restrictions, flagging, or other operations shall not
create conditions where vehicles can be queued across the railroad tracks. If the queuing
of vehicles across the tracks cannot be avoided, a uniformed law enforcement officer or
flagger shall be provided at the crossing to prevent vehicles from stopping on the tracks,
even if automatic warning devices are in place.

Equipment included in this item that is damaged or not operating properly from any cause
shall be replaced with new equipment meeting current District One traffic signal
specifications and provided by the Contractor at no additional cost to the Contract and/or
owner of the traffic signal system, all as approved by the Engineer. Final replacement of
damaged equipment must meet the approval of the Engineer prior to or at the time of final
inspection otherwise the traffic signal installation will not be accepted. Cable splices
outside the controller cabinet shall not be allowed.

Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras,
detectors, and peripheral equipment, damaged or not operating properly from any cause,
shall be the responsibility of the municipality or the Automatic Traffic Enforcement
Company per Permit agreement.

The Contractor shall be responsible to clear snow, ice, dirt, debris or other condition that
obstructs visibility of any traffic signal display or access to traffic signal equipment.

The Contractor shall maintain the traffic signal in normal operation during short or long
term loss of utility or battery back-up power at critical locations designated by the Engineer.
Critical locations may include traffic signals interconnected to railroad warning devices,
expressway ramps, intersection with an SRA route, critical corridors or other locations
identified by the Engineer. Temporary power to the traffic signal must meet applicable
NEC and OSHA guidelines and may include portable generators and/or replacement
batteries. Temporary power to critical locations shall not be paid for separately but shall
be included in the contract.

Temporary replacement of damaged or knockdown of a mast arm pole assembly shall
require construction of a full or partial span wire signal installation or other method
approved by the Engineer to assure signal heads are located overhead and over
traveled pavement. Temporary replacement of mast arm mount signals with post mount
signals will not be permitted.

Basis of Payment.

This work will be paid for at the contract unit price per each for MAINTENANCE OF EXISTING
TRAFFIC SIGNAL INSTALLATION. Each intersection will be paid for separately. Maintenance
of a standalone and or not connected flashing beacon shall be paid for at the contract unit price
for MAINTENANCE OF EXISITNG FLASHING BEACON INSTALLATION. Each flashing beacon
will be paid for separately.
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TRAFFIC SIGNAL PAINTING
Effective: May 22, 2002
Revised: July 1, 2015
851.01TS

Description.
This work shall include surface preparation, powder coated finish application and packaging of

new galvanized steel traffic signal mast arm poles and posts assemblies. All work associated
with applying the painted finish shall be performed at the vendor’s facility for the pole assembly
or post or at a painting facility approved by the Engineer. Traffic signal mast arm shrouds and
post bases shall also be painted the same color as the pole assemblies and posts.

Surface Preparation.
All weld flux and other contaminates shall be mechanically removed. The traffic mast arms and
post assemblies shall be degreased, cleaned, and air dried to assure all moisture is removed.

Painted Finish.

All galvanized exterior surfaces shall be coated with a urethane or triglycidyl isocyanurate (TGIC)
polyester powder to a dry film thickness of 2.0 mils. Prior to application, the surface shall be
mechanically etched by brush blasting (Ref. SSPC-SP7) and the zinc coated substrate preheated
to 450 °F for a minimum one (1) hour. The coating shall be electrostatically applied and cured by
elevating the zinc-coated substrate temperature to a minimum of 400 °F.

The finish paint color shall be one of the vendor’s standard colors and shall be as selected by the
local agency responsible for paint costs. The Contractor shall confirm, in writing, the color
selection with the local responsible agency and provide a copy of the approval to the Engineer
and a copy of the approval shall be included in the material catalog submittal.

Painting of traffic signal heads, pedestrian signal heads and controller cabinets is not included in
this pay item.

Any damage to the finish after leaving the vendor’s facility shall be repaired to the satisfaction of
the Engineer using a method recommended by the vendor and approved by the Engineer. If while
at the vendor’s facility the finish is damaged, the finish shall be re-applied at no cost to the
contract.

Warranty.
The Contractor shall furnish in writing to the Engineer, the paint vendor’s standard warranty and

certification that the paint system has been properly applied.

96



FAI Route 290 (1-290)

Project HSIP-NHPP-NELH(523)
Section 2020-167-BR

Cook County

Contract No. 62M59

Packaging.
Prior to shipping, the poles and posts shall be wrapped in ultraviolet-inhibiting plastic foam or

rubberized foam.

Basis of Payment.

This work shall be paid for at the contract unit price each for PAINT NEW MAST ARM AND POLE,
UNDER 40 FEET (12.19 METER), PAINT NEW MAST ARM AND POLE, 40 FEET (12.19
METER) AND OVER, PAINT NEW COMBINATION MAST ARM AND POLE, UNDER 40 FEET
(12.19 METER), PAINT NEW COMBINATION MAST ARM AND POLE, 40 FEET (12.19 METER)
AND OVER, or PAINT NEW TRAFFIC SIGNAL POST of the length specified, which shall be
payment in full for painting and packaging the traffic signal mast arm poles and posts described
above including all shrouds, bases and appurtenances.

FULL-ACTUATED CONTROLLER AND CABINET
Effective: January 1, 2002

Revised: November 1, 2020

857.02TS

Description.
This work shall consist of furnishing and installing a traffic actuated solid state digital controller in

the controller cabinet of the type specified, meeting the requirements of Section 857 of the
Standard Specifications, as modified herein, including malfunction management unit, load
switches and flasher relays, with all necessary connections for proper operation.

If the intersection is part of an existing system and/or when specified in the plans, this work shall
consist of furnishing and installing a(n) " " brand traffic actuated solid state controller.

Materials.
Add the following to Article 857.02 of the Standard Specifications:

For installation as a stand-alone traffic signal, connected to a closed loop system or integrated
into an advance traffic management system (ATMS), controllers shall be Econolite Cobalt
(Graphics Edition) or Eagle/Siemens M60 unless specified otherwise on the plans or elsewhere
on these specifications. Only controllers supplied by one of the District One approved closed loop
equipment suppliers will be allowed. Unless specified otherwise on the plans or these
specifications, the controller shall be of the most recent model and software version supplied by
the equipment supplier at the time of the traffic signal TURN-ON. A removable controller data key
shall also be provided. Individual load switches shall be provided for each vehicle, pedestrian,
and right turn over lap phase. The controller shall prevent phases from being skipped during
program changes and after all preemption events and shall inhibit simultaneous display of circular
yellow and yellow arrow indications.

For integration into an ATMS such as Centracs, Tactics, or TransSuite, the controller shall have

the latest version of NTCIP software installed. For operation prior to integration into an ATMS,
the controller shall maintain existing close loop management communications.
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Add the following to Article 1074.03 of the Standard Specifications:

(b) (13)

Cabinets shall be designed for NEMA TS2 Type 1 operation. All cabinets shall
be pre-wired for a minimum of eight (8) phases of vehicular, four (4) phases of
pedestrian and four (4) phases of overlap operation.

Revise “conflict monitor” to read “Malfunction Management Unit”

Cabinets — Provide 1/8" (3.2 mm) thick unpainted aluminum alloy 5052-H32. The
surface shall be smooth, free of marks and scratches. All external hardware
shall be stainless steel.

Controller Harness — Provide a TS2 Type 2 “A” wired harness in addition to the
TS2 Type 1 harness.

Surge Protection — Shall be a 120VAC Single phase Modular filter Plug-in type,
supplied from an approved vendor.

BIU — shall be secured by mechanical means.

Transfer Relays — Solid state or mechanical flash relays are acceptable.

Switch Guards — All switches shall be guarded.

Heating — One (1) 200 watt, thermostatically-controlled, electric heater.

Lighting — One (1) LED Panel shall be placed inside the cabinet top panel and
one (1) LED Panel shall be placed on each side of the pull-out drawer/shelf
assembly located beneath the controller support shelf. The LED Panels shall be
controlled by a door switch. The LED Panels shall be provided from an approved
vendor.

The cabinet shall be equipped with a pull-out drawer/shelf assembly. A 1 Vzinch
(38mm) deep drawer shall be provided in the cabinet, mounted directly beneath
the controller support shelf. The drawer shall have a hinged top cover and shall
be capable of accommodating one (1) complete set of cabinet prints and
manuals. This drawer shall support 50 Ibs. (23 kg) in weight when fully extended.
The drawer shall open and close smoothly. Drawer dimensions shall make
maximum use of available depth offered by the controller shelf and be a minimum
of 18 inches (610mm) wide.

Plan & Wiring Diagrams — 12" x 15” (305mm x 406mm) moisture sealed container
attached to door.

Detector Racks — Fully wired and labeled for four (4) channels of emergency
vehicle pre-emption and sixteen channels (16) of vehicular operation.

Field Wiring Labels — All field wiring shall be labeled.

Field Wiring Termination — Approved channel lugs required.

Power Panel — Provide a nonconductive shield.

Circuit Breaker — The circuit breaker shall be sized for the proposed load but
shall not be rated less than 30 amps.

Police Door — Provide wiring and termination for plug in manual phase advance
switch.

98



FAI Route 290 (1-290)

Project HSIP-NHPP-NELH(523)
Section 2020-167-BR

Cook County

Contract No. 62M59

Basis of Payment.

This work will be paid for at the contract unit price each for FULL-ACTUATED CONTROLLER
AND TYPE IV CABINET; FULL-ACTUATED CONTROLLER AND TYPE V CABINET; FULL-
ACTUATED CONTROLLER AND TYPE SUPER P CABINET; FULL-ACTUATED
CONTROLLER AND TYPE SUPER R CABINET; FULL-ACTUATED CONTROLLER AND TYPE
IV CABINET, SPECIAL; FULL-ACTUATED CONTROLLER AND TYPE V CABINET, SPECIAL;
FULL-ACTUATED CONTROLLER AND TYPE SUPER P CABINET (SPECIAL); FULL-
ACTUATED CONTROLLER AND TYPE SUPER R CABINET (SPECIAL).

UNINTERRUPTABLE POWER SUPPLY, SPECIAL
Effective: January 1, 2013

Revised: May 19, 2016

862.01TS

This work shall be in accordance with section 862 of the Standard Specification except as
modified herein

Add the following to Article 862.01 of the Standard Specifications:

The UPS shall have the power capacity to provide normal operation of a signalized intersection
that utilizes all LED type signal head optics, for a minimum of 6 (six) hours.

Add the following to Article 862.02 of the Standard Specifications:

Materials shall be according to Article 1074.04 as modified in UNINTERRUPTABLE POWER
SUPPLY, SPECIAL.

Add the following to Article 862.03 of the Standard Specifications:

The UPS shall additionally include, but not be limited to, a battery cabinet, where applicable. For
Super-P (Type 1V) and Super-R (Type V) cabinets, the battery cabinet is integrated to the traffic
signal cabinet, and shall be included in the cost for the traffic signal cabinet of the size and type
indicated on the plans.

The UPS shall provide reliable emergency power to the traffic signals in the event of a power
failure or interruption.

Revise Article 862.04 of the Standard Specifications to read:
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Installation.

When a UPS is installed at an existing traffic signal cabinet, the UPS cabinet shall partially rest
on the lip of the existing controller cabinet foundation and be secured to the existing controller
cabinet by means of at least four (4) stainless steel bolts. The UPS cabinet shall be completely
enclosed with the bottom and back constructed of the same material as the cabinet.

When a UPS is installed at a new signal cabinet and foundation, it shall be mounted as shown on
the plans.

At locations where UPS is installed and an Emergency Vehicle Priority System is in use, any
existing incandescent confirmation beacons shall be replaced with LED lamps in accordance with
the District One Emergency Vehicle Priority System specification at no additional cost to the
contract. A concrete apron shall be provided and be in accordance with Articles 424 and 202 of
the Standard Specifications. The concrete apron shall also, follow the District 1 Standard Traffic
Signal Design Detail, Type D for Ground Mounted Controller Cabinet and UPS Battery Cabinet.

This item shall include any required modifications to an existing traffic signal controller as a result
of the addition of the UPS including the addition of alarms.

Materials.
Revise Article 1074.04(a)(1) of the Standard Specifications to read:

The UPS shall be line interactive or double conversion and provide voltage regulation and power
conditioning when utilizing utility power. The UPS shall be sized appropriately for the
intersection(s) normal traffic signal operating load. The UPS must be able to maintain the
intersection’s normal operating load plus 20 percent (20%) of the intersection’s normal operating
load. When installed at a railroad-interconnected intersection the UPS must maintain the railroad
pre-emption load, plus 20 percent (20%) of the railroad preemption-operating load. The total
connected traffic signal load shall not exceed the published ratings for the UPS.

The UPS shall provide a minimum of 6 (six) hours of normal operation run-time for signalized
intersections with LED type signal head optics at 77 °F (25 °C) (minimum 1000 W active output
capacity, with 86 percent minimum inverter efficiency).

Revise the first paragraph of Article 1074.04(a)(3) of the Standard Specifications to read:
The UPS shall have a minimum of four (4) sets of normally open (NO) and normally closed (NC)
single-pole double-throw (SPDT) relay contact closures, available on a panel mounted terminal

block or locking circular connectors, rated at a minimum 120 V/1 A, and labeled so as to identify
each contact according to the plans.

100



FAI Route 290 (1-290)

Project HSIP-NHPP-NELH(523)
Section 2020-167-BR

Cook County

Contract No. 62M59

Revise Article 1074.04(a)(10) of the Standard Specifications to read:

The UPS shall be compatible with the District’s approved traffic controller assemblies utilizing
NEMA TS 1 or NEMA TS 2 controllers and cabinet components for full time operation.

Revise Article 1074.04(a)(17) of the Standard Specifications to read:

When the intersection is in battery backup mode, the UPS shall bypass all internal cabinet lights,
ventilation fans, cabinet heaters, service receptacles, luminaires, any lighted street name signs,
any automated enforcement equipment and any other devices directed by the Engineer.

Revise Article 1074.04(b)(2)b of the Standard Specifications to read:

Batteries, inverter/charger and power transfer relay shall be housed in a separate NEMA Type
3R cabinet. The cabinet shall be Aluminum alloy, 5052-H32, 0.125-inch thick and have a natural
mill finish.

Revise Article 1074.04(b)(2)c of the Standard Specifications to read:

No more than three batteries shall be mounted on individual shelves for a cabinet housing six
batteries and no more than four batteries per shelf for a cabinet housing eight batteries.

Revise Article 1074.04(b)(2)e of the Standard Specifications to read:

The battery cabinet housing shall have the following nominal outside dimensions: a width of 25
in. (785 mm), a depth of 16 in. (440 mm), and a height of 41 to 48 in. (1.1 to 1.3 m). Clearance
between shelves shall be a minimum of 10 in. (250 mm).

End of paragraph 1074.04(b)(2)e

The door shall be equipped with a two position doorstop, one a 90° and one at 120°.

Revise Article 1074.04(b)(2)g of the Standard Specifications to read:

The door shall open to the entire cabinet, have a neoprene gasket, an Aluminum continuous piano
hinge with stainless steel pin, and a three point locking system. The cabinet shall be provided
with a main door lock which shall operate with a traffic industry conventional No. 2 key. Provisions
for padlocking the door shall be provided.

Add the following to Article 1074.04(b)(2) of the Standard Specifications:

j- The battery cabinet shall have provisions for an external generator connection.
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Add the following to Article 1074.04(c) of the Standard Specifications:

(8) The UPS shall include a tip or kill switch installed in the battery cabinet, which shall
completely disconnect power from the UPS when the switch is manually activated.

(9) The UPS shall include standard RS-232 and internal Ethernet interface.

(10) The UPS shall incorporate a flanged electric generator inlet for charging the batteries and
operating the UPS. The generator connector shall be male type, twist-lock, rated as 15A,
125VAC with a NEMA L5-15P configuration and weatherproof lift cover plate. Access to
the generator inlet shall be from a secured weatherproof lift cover plate or behind a locked
battery cabinet police panel.

(11) The bypass switch shall include an internal power transfer relay that allows removal of
the battery back-up unit, while the traffic signal is connected to utility power, without
impacting normal traffic signal operation.

Revise Article 1074.04(d)(3) of the Standard Specifications to read:

All batteries supplied in the UPS shall be either gel cell or AGM type, deep cycle, completely
sealed, prismatic lead calcium based, silver alloy, valve regulated lead acid (VRLA) requiring no
maintenance. All batteries in a UPS installation shall be the same type; mixing of gel cell and
AGM types within a UPS installation is not permitted.

Revise Article 1074.04(d)(4) of the Standard Specifications to read:

Batteries shall be certified by the manufacturer to operate over a temperature range of -13 to 160
°F (-25to + 71 °C) for gel cell batteries and -40 to 140 °F (-40 to + 60 °C) for AGM type batteries.

Add the following to Article 1074.04(d) of the Standard Specifications:

(9) The UPS shall consist of an even number of batteries that are capable of maintaining
normal operation of the signalized intersection for a minimum of 6 (six) hours.
Calculations shall be provided showing the number of batteries of the type supplied that
are needed to satisfy this requirement. A minimum of four batteries shall be provided.

(10) Battery Heater mats shall be provided, when gel cell type batteries are supplied.

Add the following to the Article 1074.04 of the Standard Specifications:

(e) Warranty. The warranty for an uninterruptable power supply (UPS) and batteries (full
replacement) shall cover a minimum of 5 years from date the equipment is placed in operation.

(f) Installation. Bypass switch shall completely disconnect the traffic signal cabinet from the utility
provider.
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(9) The UPS shall be set-up to run the traffic signal continuously, without going to a red
flashing condition, when switched to battery power unless otherwise directed by the Engineer.
The Contractor shall confirm set-up with the Engineer. The continuous operation mode when
switched to battery may require modification to unit connections and these modifications are
included in the unit price for this item.

Revise Article 862.05 of the Standard Specifications to read:

Basis of Payment.

This work will be paid for at the contract unit price per each for UNINTERRUPTABLE POWER
SUPPLY, SPECIAL or UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL.
Replacement of Emergency Vehicle Priority System confirmation beacons and any required
modifications to the ftraffic signal controller shall be included in the cost of the
UNINTERRUPTABLE POWER SUPPLY, SPECIAL or UNINTERRUPTABLE POWER SUPPLY
AND CABINET, SPECIAL item. The concrete apron and earth excavation required shall be
included in the cost of the UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL
item.

FIBER OPTIC CABLE
Effective: May 22, 2002
Revised: July 1, 2015
871.01TS

Add the following to Article 871.01 of the Standard Specifications:

The Fiber Optic cable shall be installed in conduit or as specified on the plans.

Add the following to Article 871.02 of the Standard Specifications:

The control cabinet distribution enclosure shall be 24 Port Fiber Wall Enclosure, unless otherwise
indicated on plans. The fiber optic cable shall provide twelve fibers per tube for the amount of
fibers called for in the Fiber Optic Cable pay item in the Contract. Fiber Optic cable may be gel
filled or have an approved water blocking tape.

Add the following to Article 871.04 of the Standard Specifications:

A minimum of six multimode fibers from each cable shall be terminated with approved mechanical
connectors at the distribution enclosure. Fibers not being used shall be labeled “spare." Fibers
not attached to the distribution enclosure shall be capped.. A minimum of 13.0 feet (4m) of extra

cable length shall be provided for controller cabinets. The controller cabinet extra cable length
shall be stored as directed by the Engineer.
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Add the following to Article 871.06 of the Standard Specifications:
The distribution enclosure and all connectors will be included in the cost of the fiber optic cable.

Testing shall be in accordance with Article 801.13(d). Electronic files of OTDR signature traces
shall be provided in the Final project documentation with certification from the Contractor that
attenuation of each fiber does not exceed 3.5 dB/km nominal at 850nm for multimode fiber and
0.4 bd’/km nominal at 1300nm for single mode fiber.

ELECTRIC CABLE
Effective: May 22, 2002
Revised: July 1, 2015
873.01TS

Delete “or stranded, and No. 12 or” from the last sentence of Article 1076.04 (a) of the Standard
Specifications.

Add the following to the Article 1076.04(d) of the Standard Specifications:

Service cable may be single or multiple conductor cable.

EMERGENCY VEHICLE PRIORITY SYSTEM LINE SENSOR CABLE, NO. 20 3/C
Effective: January 1, 2013

Revised: July 1, 2015

873.03TS

This work shall consist of furnishing and installing lead-in cable for light detectors installed at
existing and/or proposed traffic signal installations as part of an emergency vehicle priority
system. The work includes installation of the lead-in cables in existing and/or new conduit. The
electric cable shall be shielded and have (3) stranded conductors, colored blue, orange, and
yellow with a stranded tinned copper drain wire. The cable shall meet the requirements of the
vendor of the Emergency Vehicle Priority System Equipment.

Basis of Payment.

This work will be paid for at the contract unit price per foot for EMERGENCY VEHICLE PRIORITY
SYSTEM LINE SENSOR CABLE, NO. 20 3/C, which price shall be payment in full for furnishing,
installing and making all electrical connections necessary for proper operations.
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TRAFFIC SIGNAL POST
Effective: May 22, 2002
Revised: July 14, 2021
875.01TS

Revise Article 1077.01 (c) of the Standard Specifications to read:

(c) Anchor Rods. The anchor rods shall be a minimum of 5/8 in. in diameter and 16 in.
long and shall be according to Article 1006.09. The anchor rods shall be threaded
approximately 6 in. at one end and have a bend at the other end. The first 12 in. at the
threaded end shall be galvanized. One each galvanized nut and trapezoidal washer shall
be furnished with each anchor rod. The washer shall be properly sized to fully engage
and sit flush on all sides of the slot of the base plate.

Revise the first sentence of Article 1077.01 (d) of the Standard Specifications to read:
All posts shall be steel and bases shall be cast iron. All posts and bases shall be hot dipped
galvanized according to AASHTO M 111. If the Department approves painting, powder coating

by the manufacturer will be required over the galvanization in accordance with 851.01TS
TRAFFIC SIGNAL PAINTING Special Provisions.

MAST ARM ASSEMBLY AND POLE

Effective: May 22, 2002

Revised: July 01, 2015

877.01TS

Revise the second sentence of Article 1077.03 (a)(3) of the Standard Specifications to read:

Traffic signal mast arms shall be one piece construction, unless otherwise approved by the
Engineer.

Add the following to Article 1077.03 (a)(3) of the Standard Specifications:

If the Department approves painting, powder coating by the manufacturer will be required over
the galvanization in accordance with 851.01TS TRAFFIC SIGNAL PAINTING Special Provisions.
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CONCRETE FOUNDATIONS
Effective: May 22, 2002
Revised: November 01, 2018
878.01TS

Add the following to Article 878.03 of the Standard Specifications:

All anchor bolts shall be according to Article 1006.09, with all anchor bolts hot dipped galvanized
a minimum of 12 in. at the threaded end.

No foundation is to be poured until the Resident Engineer gives his/her approval as to the depth
of the foundation.

Add the following to the first paragraph of Article 878.05 of the Standard Specifications:

The concrete apron in front of the cabinet and UPS shall be included in this pay item.

LIGHT EMITTING DIODE (LED) SIGNAL HEAD AND OPTICALLY PROGRAMMED LED
SIGNAL HEAD

Effective: May 22, 2002

Revised: July 1, 2015

880.01TS

Materials.
Add the following to Section 1078 of the Standard Specifications:

1. LED modules proposed for use and not previously approved by IDOT District One will
require independent testing for compliance to current VTCSH-ITE standards for the
product and be Intertek ETL Verified. This would include modules from new vendors and
new models from IDOT District One approved vendors.

2. The proposed independent testing facility shall be approved by IDOT District One.
Independent testing must include a minimum of two (2) randomly selected modules of
each type of module (i.e. ball, arrow, pedestrian, etc.) used in the District and include as
a minimum Luminous Intensity and Chromaticity tests. However, complete module
performance verification testing may be required by the Engineer to assure the accuracy
of the vendor’s published data and previous test results. An IDOT representative will
select sample modules from the local warehouse and mark the modules for testing.
Independent test results shall meet current ITE standards and vendor’s published data.
Any module failures shall require retesting of the module type. All costs associated with
the selection of sample modules, testing, reporting, and retesting, if applicable, shall be
the responsibility of the LED module vendor and not be a cost to this contract.
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All signal heads shall provide 12" (300 mm) displays with glossy yellow or black
polycarbonate housings. All head housings shall be the same color (yellow or black) at
the intersection. For new signalized intersections and existing signalized intersections
where all signals heads are being replaced, the proposed head housings shall be black.
Where only selected heads are being replaced, the proposed head housing color (yellow
or black) shall match existing head housings. Connecting hardware and mounting
brackets shall be polycarbonate (black). A corrosion resistant anti-seize lubricant shall be
applied to all metallic mounting bracket joints, and shall be visible to the inspector at the
signal turn-on. Post top mounting collars are required on all posts, and shall be
constructed of the same material as the brackets.

The LED signal modules shall be replaced or repaired if an LED signal module fails to
function as intended due to workmanship or material defects within the first 7 years from
the date of traffic signal TURN-ON. LED signal modules which exhibit luminous intensities
less than the minimum values specified in Table 1 of the ITE Vehicle Traffic Control Signal
Heads: Light Emitting Diode (LED) Circular Signal Supplement (June 27, 2005) [VTSCH],
or applicable successor ITE specifications, or show signs of entrance of moisture or
contaminants within the first 7 years of the date of traffic signal TURN-ON shall be
replaced or repaired. The vendor’s written warranty for the LED signal modules shall be
dated, signed by a vendor’s representative and included in the product submittal to the
State.

(a) Physical and Mechanical Requirements

1.

Modules can be manufactured under this specification for the following faces:

a. 12 inch (300 mm) circular, multi-section
b. 12 inch (300 mm) arrow, multi-section

The maximum weight of a module shall be 4 Ibs. (1.8 kg).

Each module shall be a sealed unit to include all parts necessary for operation (a printed
circuit board, power supply, a lens and gasket, etc.), and shall be weather proof after
installation and connection.

The lens of the module shall be tinted with a wavelength-matched color to reduce sun
phantom effect and enhance on/off contrast. The tinting shall be uniform across the lens
face. Polymeric lens shall provide a surface coating or chemical surface treatment applied
to provide abrasion resistance. The lens of the module shall be integral to the unit, convex
with a smooth outer surface and made of plastic. The lens shall have a textured surface
to reduce glare.

The use of tinting or other materials to enhance ON/OFF contrasts shall not affect
chromaticity and shall be uniform across the face of the lens.
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Each module shall have a symbol of the type of module (i.e. circle, arrow, etc.) in the color
of the module. The symbol shall be 1 inch (25.4 mm) in diameter. Additionally, the color
shall be written out in 1/2 inch (12.7mm) letters next to the symbol.

(b) Photometric Requirements

4.

The LEDs utilized in the modules shall be AlinGaP technology for red and InGaN for green
and amber indications, and shall be the ultra bright type rated for 100,000 hours of
continuous operation from -40 °C to +74 °C.

(c) Electrical

1.

2.

Maximum power consumption for LED modules is per Table 2.

Operating voltage of the modules shall be 120 VAC. All parameters shall be measured at
this voltage.

The modules shall be operationally compatible with currently used controller assemblies
(solid state load switches, flashers, and conflict monitors).

When a current of 20 mA AC (or less) is applied to the unit, the voltage read across the
two leads shall be 15 VAC or less.

The LED modules shall provide constant light output under power. Modules with dimming
capabilities shall have the option disabled or set on a non-dimming operation.

LED arrows shall be wired such that a catastrophic loss or the failure of one or more LED
will not result in the loss of the entire module.

(d) Retrofit Traffic Signal Module

1.

The following specification requirements apply to the Retrofit module only. All general
specifications apply unless specifically superseded in this section.

Retrofit modules can be manufactured under this specification for the following faces:

a. 12 inch (300 mm) circular, multi-section
b. 12 inch (300 mm) arrow, multi-section

Each Retrofit module shall be designed to be installed in the doorframe of a standard
traffic signal housing. The Retrofit module shall be sealed in the doorframe with a one-
piece EPDM (ethylene propylene rubber) gasket.

The maximum weight of a Retrofit module shall be 4 Ibs. (1.8 kQ).
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5. Each Retrofit module shall be a sealed unit to include all parts necessary for operation (a
printed circuit board, power supply, a lens and gasket, etc.), and shall be weather proof
after installation and connection.

6. Electrical conductors for modules, including Retrofit modules, shall be 39.4 inches (1m) in
length, with quick disconnect terminals attached.

7. The lens of the Retrofit module shall be integral to the unit, shall be convex with a smooth
outer surface and made of plastic or of glass.

(e) The following specification requirements apply to the 12 inch (300 mm) arrow module only.
All general specifications apply unless specifically superseded in this section.

1. The arrow module shall meet specifications stated in Section 9.01 of the Equipment and
Material Standards of the Institute of Transportation Engineers (November 1998) [ITE
Standards], Chapter 2 (Vehicle Traffic Control Signal Heads) or applicable successor ITE
specifications for arrow indications.

2. The LEDs arrow indication shall be a solid display with a minimum of three (3) outlining
rows of LEDs and at least one (1) fill row of LEDs.

(f) The following specification requirement applies to the 12 inch (300 mm) programmed visibility
(PV) module only. All general specifications apply unless specifically superseded in this
section.

1. The LED module shall be a module designed and constructed to be installed in a
programmed visibility (PV) signal housing without modification to the housing.

Basis of Payment.
Add the following to the first paragraph of Article 880.04 of the Standard Specifications:

The price shall include furnishing the equipment described above, all mounting hardware and
installing them in satisfactory operating condition.

Revise the second paragraph of Article 880.04 of the Standard Specifications to read:

If the work consists of retrofitting an existing polycarbonate traffic signal head with light emitting
diodes (LEDs), it will be paid for as a SIGNAL HEAD, LED, RETROFIT, of the type specified, and
of the particular kind of material, when specified. Price shall be payment in full for removal of the
existing module, furnishing the equipment described above including LED modules, all mounting
hardware, and installing them in satisfactory operating condition. The type specified will indicate
the number of signal faces, the number of signal sections in each signal face and the method of
mounting.
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TRAFFIC SIGNAL BACKPLATE
Effective: May 22, 2002

Revised: July 1, 2021

882.01TS

Delete 1%t sentence of Article 1078.03 of the Standard Specifications and add “All backplates shall
be louvered, formed ABS plastic or composite aluminum”.

Delete first sentence of the second paragraph of Article 1078.03 of the Standard Specifications
and add “The backplate shall be composed of one or two piece.

Delete second sentence of the fourth paragraph of Article 1078.03 the Standard Specifications.
Add the following to the fourth paragraph of Article 1078.03 of the Standard Specifications:

When retro reflective sheeting is specified, it shall be Type ZZ sheeting according to Article
1091.03 and applied in preferred orientation for the maximum angularity according to the vendor’s
recommendations. The retroreflective sheeting shall be installed under a controlled environment
at the vendor/equipment supplier before shipment to the contractor. The formed plastic backplate
shall be prepared and cleaned, following recommendations of the retroreflective sheeting
manufacturer.

DETECTOR LOOP
Effective: May 22, 2002
Revised: July 1, 2018
886.01TS

Procedure.

A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall
mark the proposed loop locations and contact the Area Traffic Signal Maintenance and
Operations Engineer (847) 705-4424 to inspect and approve the layout. When preformed
detector loops are installed, the Contractor shall have them inspected and approved prior to the
pouring of the Portland cement concrete surface, using the same notification process as above.

Installation.

Revise Article 886.04 of the Standard Specifications to read:

Loop detectors shall be installed according to the requirements of the “District One Standard
Traffic Signal Design Details.” Saw-cuts (homeruns on preformed detector loops) from the loop
to the edge of pavement shall be made perpendicular to the edge of pavement when possible in
order to minimize the length of the saw-cut (homerun on preformed detector loops) unless
directed otherwise by the Engineer or as shown on the plan.

The detector loop cable insulation shall be labeled with the cable specifications.
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Each loop detector lead-in wire shall be labeled in the handhole using a water proof tag, from an
approved vendor, secured to each wire with nylon ties.

Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather or
moisture. Inductance shall be more than 50 and less than 700 microhenries. Quality readings
shall be more than 5.

(@)

(b)

Type I. All loops installed in new asphalt pavement shall be installed in the binder course and
not in the surface course. The edge of pavement, curb and handhole shall be cut with a 1/4
inch (6.3 mm) deep x 4 inches (100 mm) saw cut to mark location of each loop cable.

Loop sealant shall be two-component thixotropic chemically cured polyurethane from an
approved vendor. The sealant shall be installed 1/8 inch (3 mm) below the pavement surface.
If installed above the surface the excess shall be removed immediately.

Preformed. This work shall consist of furnishing and installing a rubberized or cross linked
polyethylene heat resistant preformed traffic signal loop in accordance with the Standard
Specifications, except for the following:

Preformed detector loops shall be installed in the sub-base under the Portland cement
concrete pavement. Loop lead-ins shall be extended to a temporary protective enclosure near
the proposed handhole location. The protective enclosure shall provide sufficient protection
from other construction activities and may be buried for additional protection.

Handholes shall be placed next to the shoulder or back of curb when preformed detector loops
enter the handhole. CNC, included in this pay item, shall be used to protect the preformed
lead-ins from back of curb to the handhole.

Preformed detector loops shall be factory assembled with ends capped and sealed against
moisture and other contaminants. The loop configurations and homerun lengths shall be
assembled for the specific application. The loop and homerun shall be constructed using 5/8
inch (16 mm) outside diameter (minimum), 3/8 inch (9.5 mm) inside diameter (minimum) Class
A oil resistant synthetic cord reinforced hydraulic hose with 250 psi (1,720 kPa) internal
pressure rating or a similarly sized XLPE cable jacket. Hose for the loop and homerun
assembly shall be one continuous piece. No joints or splices shall be allowed in the hose
except where necessary to connect homeruns to the loops. This will provide maximum wire
protection and loop system strength. Hose tee connections shall be heavy duty high
temperature synthetic rubber. The tee shall be of proper size to attach directly to the hose,
minimizing glue joints. The tee shall have the same flexible properties as the hose to insure
that the whole assembly can conform to pavement movement and shifting without cracking or
breaking. For XLPE jacketed preformed loops, all splice connections shall be soldered,
sealed, and tested before being sealed in a high impact glass impregnated plastic splice
enclosure. The wire used shall be #16 THWN stranded copper. The number of turns in the
loop shall be application specific. Homerun wire pairs shall be twisted a minimum of eight
turns per foot. No wire splices will be allowed in the preformed loop assembly. The loop and
homeruns shall be filled and sealed with a flexible sealant to insure complete moisture
blockage and further protect the wire. The preformed loops shall be constructed to allow a
minimum of 6.5 feet of extra cable in the handhole.
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Method of Measurement.
Add the following to Article 886.05 of the Standard Specifications:

Preformed detector loops will be measured along the detector loop embedded in the pavement,
rather than the actual length of the wire. Detector loop measurements shall include the saw cut
and the length of the detector loop wire to the edge of pavement. The detector loop wire, including
all necessary connections for proper operations, from the edge of pavement to the handhole, shall
be included in the price of the detector loop. CNC, trench and backfill, and drilling of pavement
or handholes shall be included in detector loop quantities.

Basis of Payment.

This work shall be paid for at the contract unit price per foot (meter) for DETECTOR LOOP, TYPE
| or PREFORMED DETECTOR LOOP as specified in the plans, which price shall be payment in
full for furnishing and installing the detector loop and all related connections for proper operation.

DETECTOR LOOP REPLACEMENT AND/OR INSTALLATION (ROADWAY GRINDING,
RESURFACING, & PATCHING OPERATIONS)

Effective: January 1, 1985

Revised: January 5, 2016

886.02TS

The following Traffic Signal Special Provisions and the “District 1 Standard Traffic Signal Design
Details” supplement the requirements of the State of lllinois “Standard Specifications for Road
and Bridge Construction” Sections 810, 886, 1079 and 1088.

The intent of this Special Provision is to prescribe the materials and construction methods
commonly used to replace traffic signal detector loops and replace magnetic signal detectors with
detector loops during roadway resurfacing, grinding and patching operations. Loop detector
replacement will not require the transfer of traffic signal maintenance from the District Electrical
Maintenance Contractor to this contract’s electrical contractor. Replacement of magnetic detector
will require wiring revisions inside the control cabinet and therefore the transfer of maintenance
will be required. All material furnished shall be new. The locations and the details of all
installations shall be as indicated on the Plans or as directed by the Engineer.

The work to be provided under this contract consists of furnishing and installing all traffic signal

work as specified on the Plans and as specified herein in a manner acceptable and approved by
the Engineer.
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Notification of Intent to Work.

Contracts such as pavement grinding or patching which result in the destruction of traffic signal
detection require a notification of intent to work and an inspection. A minimum of seven (7)
working days prior to the detection removal, the Contractor shall notify the:

e Traffic Signal Maintenance and Operations Engineer at (847)705-4424
IDOT Electrical Maintenance Contractor at (773) 287-7600

at which time arrangements will be made to adjust the traffic controller timing to compensate for
the absence of detection.

Failure to provide proper notification may require the District’s Electrical Maintenance Contractor
to be called to investigate complaints of inadequate traffic signal timing. All costs associated with
these expenses will be paid for by the Contractor at no additional expense to the Department
according to Section 109 of the “Standard Specifications.”

Acceptance of Material.
The Contractor shall provide:

1. All material approval requests shall be submitted a minimum of seven (7) days prior
to the delivery of equipment to the job site, or within 30 consecutive calendar days
after the contract is awarded, or within 15 consecutive calendar days after the
preconstruction meeting, whichever is first.

2.  Four (4) copies of a letter listing the vendor's name and model numbers of the
proposed equipment shall be supplied. The letter will be reviewed by the Traffic
Design Engineer to determine whether the equipment to be used is approved. The
letters will be stamped as approved or not approved accordingly and returned to the
Contractor.

3.  One (1) copy of material catalog cuts.

4.  The contract number, permit number or intersection location must be on each sheet
of the letter and material catalog cuts as required in items 2 and 3.

Inspection of Construction.

When the road is open to traffic, except as otherwise provided in Section 801 and 850 of the
Standard Specifications, the Contractor must request a turn-on and inspection of the completed
detector loop installation at each separate location. This request must be made to the Traffic
Signal Maintenance and Operations Engineer at (847)705-4424 a minimum of seven (7) working
days prior to the time of the requested inspection.

Acceptance of the traffic signal equipment by the Department shall be based upon inspection
results at the traffic signal “turn on.” If approved, traffic signal acceptance shall be verbal at the
“turn on” inspection followed by written correspondence from the Engineer. If this work is not
completed in time, the Department reserves the right to have the work completed by others at the
Contractor’s expense.

All cost of work and materials required to comply with the above requirements shall be included
in the pay item bid price, under which the subject materials and signal equipment are paid, and
no additional compensation will be allowed. Materials and signal equipment not complying with
the above requirements will be subject to removal and disposal at the Contractor's expense.
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Restoration of Work Area.

Restoration of the traffic signal work area due to the detector loop installation and/or replacement
shall be included in the cost of this item. All roadway surfaces such as shoulders, medians,
sidewalks, pavement shall be replaced as shown in the plans or in kind. All damage to mowed
lawns shall be replaced with an approved sod, and all damage to unmowed fields shall be seeded.

Removal, Disposal and Salvage of Existing Traffic Signal Equipment.

The removal, disposal, and salvage of existing traffic signal equipment shall be included in the
cost of this item. All material and equipment removed shall become the property of the Contractor
and disposed of by the Contractor outside the State’s right-of-way. No additional compensation
shall be provided to the Contractor for removal, disposal or salvage expense for the work in this
contract.

DETECTOR LOOP REPLACEMENT.
This work shall consist of replacing existing detector loops which are destroyed during grinding,
resurfacing, or patching operations.

If damage to the detector loop is unavoidable, replacement of the existing detection system will
be necessary. This work shall be completed by an approved Electrical Contractor as directed by
the Engineer.

Replacement of the loops shall be accomplished in the following manner: The Engineer shall
mark the location of the replacement loops. The Traffic Signal Maintenance and Operations
Engineer shall be called to approve loop locations prior to the cutting of the pavement. The
Contractor may reuse the existing coilable non-metallic conduit (CNC) located between the
existing handhole and the pavement if it hasn’t been damaged. CNC meeting the requirements
of NEC Article 353 shall be used for detector loop raceways to the handholes. All burrs shall be
removed from the edges of the existing conduit which could cause damage to the new detector
loop during installation. If the existing conduit is damaged beyond repair, if it cannot be located,
or if additional conduits are required for each proposed loop; the Contractor shall be required to
drill through the existing pavement into the appropriate handhole, and install 1” (25 mm) CNC.
This work and the required materials shall not be paid for separately but shall be included in the
pay item Detector Loop Replacement. Once suitable CNC raceways is established, the loop may
be cut, installed, sealed and spliced to the twisted-shielded lead-in cable in the handhole.

All loops installed in new asphalt pavement shall be installed in the binder course and not in the
surface course. The edge of pavement or the curb shall be cut with a 1/4” (6.3 mm) deep x 4”
(100 mm) saw-cut to mark location of each loop lead-in.

A minimum of seven (7) working days prior to the Contractor cutting lo