June 11, 2021 Letting

Notice to Bidders,
Specifications
and Proposal

llinois Department
of Transportation

Contract No. 62L20

COOK County

Section 2020-048-RS&SW
Route FAP 29

District 1 Construction Funds

Prepared by

Checked by
(Printed by authority of the



1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
June 11, 2021 prevailing time at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 62L.20

COOK County

Section 2020-048-RS&SW
Route FAP 29

District 1 Construction Funds

This is a Standard Overlay and ADA Pedestrian Ramps project on Avenue L (FAP 29 from 116 feet
southeast of Indianapolis Ave and extends northwest toward Avenue L and then north toward 95th
Street for a total distance of 0.85 miles. The project is located within Hyde Park Township.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Acting Secretary
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAP Route 29 (Avenue L), Section 2020-048-RS&SW, Cook County, Contract
No. 62L20 and in case of conflict with any part or parts of said Specifications, the said Special
Provisions shall take precedence and shall govern.

FAP Route 29 (Avenue L)
Section 2020-048-RS&SW
Cook County
Contract No. 62L20

LOCATION OF PROJECT

This project begins at a point on Indianapolis Avenue approximately 115 feet southeast of Ewin
Avenue and extends in a northwesterly direction 640 feet to the centerline of Avenue L (FAP
29). The project continues on Avenue L (FAP 29) from a point approximately 115 feet south of
the centerline of east 100" Avenue and extends in a northernly direction for a total distance of
4,485 feet (0.85 miles) to a point approximately 70 feet north of the centerline of US 12/20 (95"
Street). The project is located within the City of Chicago and Hyde Park Township in Cook
County and has a net length of 3,834 feet (0.73 miles).

DESCRIPTION OF PROJECT

This is a Standard Overlay and ADA improvement project and the work to be performed under
this contract consists of pavement patching, hot-mix asphalt surface removal, combination
concrete curb and gutter removal and replacement, structure adjustments and drainage
structure cleaning, sidewalk removal, sidewalk installation, resurfacing with hot-mix asphalt
binder course and hot-mix asphalt surface course, longitudinal joint sealing, detector loop
replacement, placement of thermoplastic pavement markings, and all incidental and collateral
work necessary to complete the improvement as shown on the plans and as described herein.
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MAINTENANCE OF ROADWAYS
Effective: September 30, 1985 Revised: November 1, 1996

Beginning on the date that work begins on this project, the Contractor shall assume
responsibility for normal maintenance of all existing roadways within the limits of the
improvement. This normal maintenance shall include all repair work deemed necessary by the
Engineer, but shall not include snow removal operations. Traffic control and protection for
maintenance of roadways will be provided by the Contractor as required by the Engineer.

If items of work have not been provided in the contract, or otherwise specified for payment, such
items, including the accompanying traffic control and protection required by the Engineer, will be
paid for in accordance with Article 109.04 of the Standard Specifications.

PUBLIC CONVENIENCE AND SAFETY (DIST 1)
Effective: May 1, 2012
Revised: July 15, 2012

Add the following to the end of the fourth paragraph of Article 107.09:

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or
Monday, the length of Holiday Period for Monday or Friday shall apply.”

Add the following sentence after the Holiday Period table in the fourth paragraph of Article
107.09:

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday
prior to 11:59 PM the Sunday After”

Delete the fifth paragraph of Article 107.09 of the Standard Specifications:
“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or

greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday
except where structure construction or major rehabilitation makes it impractical.”
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STATUS OF UTILITIES (D-1)
Effective: June 1, 2016
Revised: January 1, 2020

Utility companies and/or municipal owners located within the construction limits of this project
have provided the following information regarding their faciliies and the proposed
improvements. The tables below contain a description of specific conflicts to be resolved and/or
facilities which will require some action on the part of the Department’s contractor to proceed
with work. Each table entry includes an identification of the action necessary and, if applicable,
the estimated duration required for the resolution.

UTILITIES TO BE ADJUSTED

Conflicts noted below have been identified by following the suggested staging plan included in
the contract. The company has been notified of all conflicts and will be required to obtain the
necessary permits to complete their work; in some instances, resolution will be a function of the
construction staging. The responsible agency must relocate, or complete new installations as
noted below; this work has been deemed necessary to be complete for the Department’s
contractor to then work in the stage under which the item has been listed.

Pre-Stage
STAGE/ RESPONSIBLE | DURATION OF
LOCATION TYPE DESCRIPTION AGENCY TIME




FAP Route 29 (Avenue L)
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Contract No. 62L20
Stage 1
STAGE / RESPONSIBLE DURATION OF
LOCATION TYPE DESCRIPTION AGENCY TIME
All manhole
At Avenue L & 95t C adjustments to be
St. West return Communication 1 Manhole ATaT completed by AT&T —
3 Day Duration
Indianapolis Blvd
and Ewing Ave,
Intersection of
Indianapolis Blvd
and 100" Ave, AIIdStagt]e 1 ;ne;nhbole
L adjustments to be
1Szutr2b§_l;2d1 %ar(l)% Communication 14 Manholes ComEd completed by ComEd
toOSTA 30 08 — 14 Day Duration
+UU,
Intersection of
Avenue L & 95™
St/Ewing Ave
Stage 2
STAGE / RESPONSIBLE DURATION OF
LOCATION TYPE DESCRIPTION AGENCY TIME
All manhole
adjustments to be
Ats/iv\tle\?euset Ir'eﬁj?nSth Communication 1 Manhole AT&T completed by AT&T —
' 3 Day Duration
Indianapolis Blvd
and Ewing Ave,
Intersection of
In;r:?jnfg)(gyiivd All Stage 2 manhole
’ . adjustments to be
Southbound Lane Electrical 14 Manholes ComEd completed by ComEd
1 T[E)OQTSATI?; 3600 — 14 Day Duration
+UU,
Intersection of
Avenue L & 951
St/Ewing Ave

No conflicts to be resolved (or if there are conflicts they are to be listed as noted above)




Pre-Stage: 0 Days Total Installation
Stage 1: 14 Days Total Installation
Stage 2: 14 Days Total Installation

FAP Route 29 (Avenue L)
Section 2020-048-RS&SW
Cook County

Contract No. 62L20

The following contact information is what was used during the preparation of the plans as
provided by the Agency/Company responsible for resolution of the conflict.

Agency/Company
Responsible to
Resolve Conflict

Name of contact

Phone

E-mail address

AT&T Chris Cass, Stan | (630) 573-5453,
Plodzien, Jamie (630) 573- cc4361@att.com, sp3264@att.com,

Gwin, or Keith Harn | 5453,(630) 408- | jg8128@att.com, or kh7426@att.com
7267, (630)
573-5423

Vince Mazzaferro, Vincent.MazzaferroPE@ComEd.com,

ComEd Thomas Eg%; ggl?ggg Thomas.tumminaro@exeloncorp.com,
Tumminaro, > | Peter.Kratzer@ComEd.com

Peter Kratzer (708) 518-6209

UTILITIES TO BE WATCHED AND PROTECTED

The areas of concern noted below have been identified by following the suggested staging plan
included for the contract. The information provided is not a comprehensive list of all remaining
utilities, but those which during coordination were identified as ones which might require the
Department’s contractor to take into consideration when making the determination of the means
and methods that would be required to construct the proposed improvement. In some
instances, the contractor will be responsible to notify the owner in advance of the work to take
place so necessary staffing on the owner’s part can be secured.

Pre-Stage

STAGE /

LOCATION TYPE

DESCRIPTION OWNER
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Stage 1
STAGE /
LOCATION TYPE DESCRIPTION OWNER
At Avenue L & 1-90 Cable
Overpass AT&T
AthvenueLs | Underground
Railroad Overpass Level 3 CenturyLink
(Project Omission) Facilities
Avenue L from
) . Underground
Indianapolis Ave to Gas Facilities Peoples Gas
95t St
Stage 2
STAGE /
LOCATION TYPE DESCRIPTION OWNER
At Avenue L & 1-90
Overpass Cable AT&T
At Avenue L & Ug_?ﬁrgrﬁtér:]d
Railroad Overpass Level 3 CenturyLink
(Project Omission) Facilities
Avenue L from Underground
Indianapolis Ave to Gas Facilities Peoples Gas

95t St

No facilities requiring extra consideration (or listed as noted above)
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The following contact information is what was used during the preparation of the plans as
provided by the owner of the facility.

Agency/Company | Name of contact Phone E-mail address
Responsible to
Resolve Conflict
(630) 573-
. 5453, (630)
Shris Cass, Stan | 573. cc4361@att.com, sp3264@att.com,
AT&T Gwin or’Keith 5453,(630) [08128@att.com, or kh7426@att.com
Harn ’ 408-7267,
(630) 573-
5423
_ Yi.Zhang@cityofchicago.org;
City of Chicago X' Zha_mg, Adeel (312) 746- Adeel.Ansari@cityofchicago.org;
cDOT nsari, Anthony 4636, (312) : . i
_ . . Vieu, Brendan 744-4815, Anthony.Vieu@CityofChicago.org or
E;gé’[?{CE?gClgﬁ:t?ng Russell, Vito 312-742- Brendan.Russell@cityofchicago.org or
~ | Calace, or John 8556, 312- John.Zhang@CityofChicago.org
Mgmt. Zhang 907-2536
(312)  744-| o K ivofchi
City of Chicago | Sid Osakada, 0344, (312) | SdOsakada@cityoichicago.org of
Dept. of Water Bulent Agar, or 744-5070, Bulent.Agar@cityofchicago.org or
Mgmt. — Sewer Brendan Schreiber, | (312) 742- | Brendan.Schreiber@cityofchicago.org or
Section or Chuck Mann 1901 Chuck.Mann@cityofchicago.org
. . (312) . : .
City of Chicago John Hart, Albert 632-0456 John.Hart@cityofchicago.org:
Department of Wtorkowski, (312)  744- | Albert Wtorkowski@cityofchicago.org
Water Rolando Villalon, 5070, Rolando.villalon@cityofchicago.org; and
Management — and Angela 312)744 . )
Water Section Krueger :(3280) ) Angela.krueger@cityofchicago.org
. 918) 547- ; ;
_ Kendall Williams- ( Kendall.Zetina@centurylink.com or
Cllenltury L'Ck | Zetina or Ben 0527 gr (847) NationalRelo@centurylink.com or
(Includes Level 3) | 5 ha 954-8250 ben.pacocha@level3.com
(224) 229- Bob_Schulter@comcast.com or
Comcast Eggeﬁfgﬂﬁr > 5861 or (224) Robert Stoll@comcast.com
229-5849 -
Vince Mazzaferro, (8%4272) (3%) Vincent.MazzaferroPE@ComEd.com,
Thomas X Thomas.tumminaro@exeloncorp.com,
ComEd : 231-1959,
Tumminaro, (708) 518- Peter.Kratzer@ComEd.com
Peter Kratzer 6209
Crown Castle . (312) 415- John.Pyka@crowncastle.com
(Includes Sunesys, John Pyka or Mike 8184 or

Lightower, &

Kyriazakos

or

Michael.Kyriazakos@crowncastle.com
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Sidera) (630) 480-
5203
. 312) 617- , .
MCI/Verizon ( joe.chaney@verizon.com
(Includes XO) Joe Chaney 2131
Margarita Johnson,
Metropolitan Water Josgph (312)-751- JohnsonM@mwrd.orq,
Reclamation Schuessler, Hanif 3234, (312) SchuesslerJ@mwrd.org.,
District Munshi or, 751-3234, MunshiM@mwrd.org, or
of Greater Chicago | Catherine g‘go) 568- OconnerC@mwrd.org
O’Connor
Northern lilinois- Ef‘:"gnf" Lynde, Jr. | 530) 789 | david.lynde@amwater.com or
American Water Mara digga 8859 Henry.maradiaga@amwater.com
Office of 12 748
E;';ergency Mamt. | £ank Kelly or (312) 735- | Frank.Kelly@CityofChicago.org
L 0524
Communications
. (312) 240- erstall@integrysgroup.com &
Peoples Gas E/lr(lac;;tall & Aaron 7394 & (312) | aaron.meyer@peoplesgasdelivery.com
240-4016

The above represents the best information available to the Department and is included for the
convenience of the bidder. The days required for conflict resolution should be considered in the
bid as this information has also been factored into the timeline identified for the project when
setting the completion date. The applicable portions of the Standard Specifications for Road and
Bridge Construction shall apply.

Estimated duration of time provided above for the first conflicts identified will begin on the date
of the executed contract regardless of the status of the utility relocations. The responsible
agencies will be working toward resolving subsequent conflicts in conjunction with contractor
activities in the number of days noted.

The estimated relocation duration must be part of the progress schedule submitted by the
contractor. A utility kickoff meeting will be scheduled between the Department, the
Department’s contractor and the utility companies when necessary. The Department’s
contractor is responsible for contacting J.U.L.1.E. prior to all excavation work.
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D-1)

Effective: November 1, 2019
Revised: November 1, 2020

Description. This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or
surface course on a prepared base. Work shall be according to Sections 406 and 1030 of the
Standard Specifications, except as modified herein.

Materials. Revise Article 1004.03(c) to read:

“ (c) Gradation. The coarse aggregate gradations shall be as listed in the following
table.

Use Size/Application Gradation No.

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 0or CA 20

Class A-1 1/2in. (13 mm) Seal CA 15

Class A-2 & A-3 Cover Coat CA 14

IL-19.0; CA11V
Stabilized Subbase IL-19.0
_ SMA 12.57% CA 13¥ CA 14,0r CA 16

HMA High ESAL SMA 9.5 2 CA 13%% or CA 169
IL-9.5 CA 16, CM 13¥
IL-9.5FG CA 16
IL-19.0L CA11V

HMA Low ESAL IL-9.5L CA 16

1/ CA 16 or CA 13 may be blended with the CA 11.

2/ The coarse aggregates used shall be capable of being combined with stone sand,
slag sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to
meet the approved mix design and the mix requirements noted herein.

3/ The specified coarse aggregate gradations may be blended.

4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.”

Revise Article 1004.03(e) of the Supplemental Specifications to read:

“(e) Absorption. For SMA the coarse aggregate shall also have water absorption

< 2.0 percent.”
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HMA Nomenclature. Revise the “High ESAL” portion of the table in Article 1030.01 to read:

IL-19.0, IL-9.5, IL-9.5FG,
Binder Courses IL-4.75, SMA 12.5,

“High ESAL Stabilized Subbase IL-19.0
IL-9.5, IL-9.5FG,

SMA 12.5, SMA 9.5”

Surface Courses

Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read:

“1030.02 Materials. Materials shall be according to the following.

ltem Article/Section
(2) C0arse AQQregate .......ooiiiiiiiie i 1004.03
(D) FINE AQQIegate .....ccoiiiiiiiiiiiiee et 1003.03
(€) RAP MALEIIAL ...eeeeeiieieie et e e e e e e e e e e e e 1031
(o ) LY, L1 T=T = U 1= PP 1011
(=) I )V L= 1€=To I IR = PP 1012.01
(f) Slaked Quicklime (Note 1)
(g) Performance Graded Asphalt Binder (Note 2) .....ooovvvveiieiiiiiiiiieeeeeeeeeeeeee 1032
(h) Fibers (Note 3)
(i) Warm Mix Asphalt (WMA) Technologies (Note 4)

Note 1. Slaked quicklime shall be according to ASTM C 5.

Note 2. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on
a full-depth asphalt pavement and SBS PG 76-22 when used as an overlay,
except where modified herein. The asphalt binder shall be a SBS PG 76-22
for IL-4.75, except where modified herein. The elastic recovery shall be a
minimum of 80.

Note 3. A stabilizing additive such as cellulose or mineral fiber shall be added to
the SMA mixture according to lllinois Modified AASHTO M 325. The
stabilizing additive shall meet the Fiber Quality Requirements listed in lllinois
Modified AASHTO M 325. Prior to approval and use of fibers, the Contractor
shall submit a notarized certification by the producer of these materials
stating they meet these requirements. Reclaimed Asphalt Shingles (RAS)
may be used in Stone Matrix Asphalt (SMA) mixtures designed with an SBA
polymer modifier as a fiber additive if the mix design with RAS included
meets AASHTO T305 requirements. The RAS shall be from a certified source
that produces either Type | or Type 2. Material shall meet requirements noted
herein and the actual dosage rate will be determined by the Engineer.

Note 4. Warm mix additives or foaming processes shall be selected from the

Department’s Qualified Producer List, “Technologies for the Production of
Warm Mix Asphalt (WMA)”.”
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Mixture Design. Revise Article 1030.04(a)(1) of the Standard Specifications and the
Supplemental Specifications to read:

High ESAL, MIXTURE COMPOSITION (% PASSING) "

Sieve IL-19.0 mm SMA 12,5 SMA 9.5 IL-9.5mm IL-4.75 mm
Size

min max min max min max min max min max

11/2in
(37.5 mm)

1in.
(25 mm) 100

3/4in.
(19 mm) 90 100 100

1/2'in.
(12.5 mm) 75 89 80 100 100 100 100

3/8in.
(9.5 mm) 65 90 100 90 100 100

#4
(4.75 mm) 40 60 20 30 36 50 34 69 1) 100

#8
(2.36 mm) 20 42 16 244 16 324 349 5272 70 90

#16
(1.18 mm) 15 30 10 32 50 65

#30
(600 um) 12 16 12 18

#50
(300 pum) 6 15 4 15 15 30

#100
(150 um) 4 9 3 10 10 18

#200 Y Y .
(75 um) 3 6 7.0 9.0 7.5 9.5 4 6 7 9

#635
(20 um) <3.0 <3.0

Ratio Dust/Asphalt Binder 1.0 1.5 1.5 1.0 1.0

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm)
sieve for surface courses with Ndesign = 90.

3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall
be mineral filler, unless otherwise approved by the Engineer.

4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the
table.

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted below 34 percent.
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Revise Article 1030.04(b)(1) of the Standard Specifications to read:

“(1)  High ESAL Mixtures. The target value for the air voids of the HMA shall be 4.0
percent, for IL-4.75 it shall be 3.5 percent and for Stabilized Subbase it shall be
3.0 percent at the design number of gyrations. The voids in the mineral aggregate
(VMA) and voids filled with asphalt binder (VFA) of the HMA design shall be
based on the nominal maximum size of the aggregate in the mix and shall
conform to the following requirements.

VOLUMETRIC REQUIREMENTS
High ESAL
Voids in the Mineral Aggregate Voids Filled
(VMA), with Asphalt
% minimum Binder
Ndesign (VFA),
IL-19.0; %
Stabilized Subbase |  IL-9.5 IL-4.75"
IL- 19.0
50 18.5 65-787?
/0 13.5 15.0 65 -75
90

1/ Maximum draindown for IL-4.75 shall be 0.3 percent.

2/ VFA for IL-4.75 shall be 72-85 percent.”

Revise the table in Article 1030.04(b)(3) to read:

“VOLUMETRIC REQUIREMENTS, SMA 12.5 " and SMA 9.5

Desian Air Voids Voids in the Mineral Voids Filled
Ndesign 'Igar ot Aggregate with Asphalt
get 7 (VMA), % min. (VFA), %
80 3.5 17.0% 75 - 83
) 16.0%

1/ Maximum draindown shall be 0.3 percent. The draindown shall be
determined at the JMF asphalt binder content at the mixing temperature
plus 30 °F.

2/ Applies when specific gravity of coarse aggregate is > 2.760.

3/ Applies when specific gravity of coarse aggregate is < 2.760.

12
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4/ Blending of different types of aggregate will not be permitted.
For surface course, the coarse aggregate can be crushed steel slag,
crystalline crushed stone or crushed sandstone. For binder course, coarse
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline
crushed stone, or crushed sandstone.

Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications:

“During production, the Contractor shall test SMA mixtures for draindown according to AASHTO
T305 at a frequency of 1 per day of production.”

Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read:
“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having

absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have
minimum surge bin storage plus haul time of 1.5 hours.”

Quality Control/Quality Assurance (QC/QA). Revise the third paragraph of Article 1030.05(d)(3)
to read:

“If the Contractor and Engineer agree the nuclear density test method is not
appropriate for the mixture, cores shall be taken at random locations determined
according to the QC/QA document "Determination of Random Density Test Site
Locations". Core densities shall be determined using the lllinois Modified AASHTO
T 166 or T 275 procedure.”

Add the following paragraphs to the end of Article 1030.05(d)(3):

“Longitudinal joint density testing shall be performed at each random density test
location. Longitudinal joint testing shall be located at a distance equal to the lift
thickness or a minimum of 4 in. (100 mm), from each pavement edge (i.e. for a 5 in.
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in.
(125 mm) from the edge of pavement). Longitudinal joint density testing shall be
performed using either a correlated nuclear gauge or cores.

a. Confined Edge. Each confined edge density shall be represented by a one-
minute nuclear density reading or a core density and shall be included in the
average of density readings or core densities taken across the mat which
represents the Individual Test.

b. Unconfined Edge. Each unconfined edge joint density shall be represented by
an average of three one-minute density readings or a single core density at the
given density test location and shall meet the density requirements specified
herein. The three one-minute readings shall be spaced 10ft (3 m) apart
longitudinally along the unconfined pavement edge and centered at the random
density test location.
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When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will
not be required on the joint(s) sealed.”

Revise the second table in Article 1030.05(d)(4) and its notes to read:

“DENSITY CONTROL LIMITS
Mixture _ Individual Tgst Uncgnfined I_Edge
Composition Parameter (includes confined Jomj[ Densﬂy,
edges) minimum
IL-4.75 Ndesign = 50 93.0-97.4%" 91.0%
IL-9.5FG Ndesign = 50 - 90 93.0-97.4% 91.0%
IL-9.5 Ndesign = 90 92.0-96.0 % 90.0%
IL-9.5, IL-9.5L, Ndesign < 90 925-97.4% 90.0%
IL-19.0 Ndesign = 90 93.0 - 96.0 % 90.0%
IL-19.0, IL-19.0L Ndesign < 90 93.0%-97.4% 90.0%
SMA Ndesign = 80 93.5-97.4% 91.0%

1/ Density shall be determined by cores or by correlated, approved thin lift nuclear
gauge.

2/ 92.0 % when placed as first lift on an unimproved subgrade.”
Equipment. Add the following to Article 1101.01 of the Standard Specifications:

“(h) Oscillatory Roller. The oscillatory roller shall be self-propelled and provide a smooth
operation when starting, stopping, or reversing directions. The oscillatory roller shall be
able to operate in a mode that will provide tangential impact force with or without vertical
impact force by using at least one drum. The oscillatory roller shall be equipped with
water tanks and sprinkling devices, or other approved methods, which shall be used to
wet the drums to prevent material pickup. The drum(s) amplitude and frequency of the
tangential and vertical impact force shall be approximately the same in each direction
and meet the following requirements:

(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm);
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm);
(8) The minimum unit static force on the drum(s) shall be 125 Ib/in. (22 N/m); and

(4) The minimum force on the oscillatory drum shall be 18,000 Ib (80 kN).”
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Construction Requirements.

Add the following to Article 406.03 of the Standard Specifications:
“(1) OSCIlAtOry ROIEE ....cooiiieiiee et 1101.01”
Revise the third paragraph of Article 406.05(a) to read:

“All depressions of 1 in. (25 mm) or more in the surface of the existing pavement shall be
filled with binder. At locations where heavy disintegration and deep spalling exists, the
area shall be cleaned of all loose and unsound material, tacked, and filled with binder
(hand method).”

Revise Article 406.05(c) to read.
“(c) Binder (Hand Method). Binder placed other than with a finishing machine will be

designated as binder (hand method) and shall be compacted with a roller to the

satisfaction of the Engineer. Hand tamping will be permitted when approved by the
Engineer.”

Revise the special conditions for mixture IL-4.75 in Article 406.06(b)(2)e. to read:
“e. The mixture shall be overlaid within 5 days of being placed.”
Revise Article 406.06(d) to read:

“(d) Lift Thickness. The minimum compacted lift thickness for HMA binder and surface
courses shall be as follows.

MINIMUM COMPACTED LIFT THICKNESS

Mixture Composition Thickness, in. (mm)
IL-4.75 3/4 (19) - over HMA surfaces "
1 (25) - over PCC surfaces
IL-9.5FG 11/4 (32)
IL-9.5, IL-9.5L 11/2 (38)
SMA 9.5 1 3/4 (45)
SMA 12.5 2 (51)
IL-19.0, IL-19.0L 2 1/4 (57)

1/ The maximum compacted lift thickness for mixture 1L-4.75 shall
be 1 1/4 in. (32 mm).”
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Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to

read:
“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA
Breakdown Roller | Intermediate Final Roller Density
(one of the Roller (one or more of Requirement
following) the following)
Binder and Surface | Vp, P ¥ Tg, 3W, | P¥ Or, Os Vs, Tg, Te, Or As specified in
Or, O Articles:
1030.05(d)(3),
(d)(4), and
(d)(7).
IL-4.75 and SMA 4% Ts, 3W, O~ -- Tg, 3W, Or
i 2/ . As specified in
Bridge Decks Te Te Articles 582.05
and 582.06.

3/ A vibratory roller (Vp) or oscillatory roller (Or or Og) may be used in lieu of the pneumatic-
tired roller on mixtures containing polymer modified asphalt binder.

5/ The Contractor shall provide two steel-wheeled tandem (T g) or three-wheel (3W) rollers for
breakdown, except one of the (Tg) or (3W) rollers shall be 84 inches (2.14 m) wide and a
weight of 315 pound per linear inch (PLI) (5.63 kg/mm). 3W, Tg and Tr rollers shall be a
minimum of 280 Ib/in. (50 N/mm). The 3W and Tz rollers shall be operated at a uniform
speed not to exceed 3 mph (5 km/h), with the drive roll for Tz rollers nearest the paver and
maintain an effective rolling distance of not more than 150 ft (45 m) behind the paver.”

Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of
the Supplemental Specifications:

“O1 - Oscillatory roller, tangential impact mode. Maximum speed is 3.0 mph (4.8 km/h) or
264 ft/min (80 m/min).

Og - Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce
not less than 10 vertical impacts/ft (30 impacts/m).”

Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2.
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Add to the end of Article 1102.01 (a) (4) b. 2.:

“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral
filler according to the following:

(a.) Sufficient collected dust (baghouse) is available for production of the SMA mix
for the entire project.

(b.) A mix design was prepared based on collected dust (baghouse).

Production Testing. Revise first paragraph of Article 1030.06(a) of the Standard Specifications
to read:

“(a) High ESAL Mixtures. A test strip of 300 ton (275 metric tons), except for SMA mixtures it
will be 400 ton (363 metric ton), will be required for each mixture on each contract at the
beginning of HMA production for each construction year according to the Manual of Test
Procedures for Materials “Hot Mix Asphalt Test Strip Procedures”. At the request of the
Producer, the Engineer may waive the test strip if previous construction during the
current construction year has demonstrated the constructability of the mix using
Department test results.”

Method of Measurement:

Add the following after the fourth paragraph of Article 406.13 (b):

“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and
surface Mix Design’s Gmb.”

Basis of Payment. Replace the second through the fifth paragraphs of Article 406.14 with the
following:

“HMA binder and surface courses will be paid for at the contract unit price per ton (metric ton)
for MIXTURE FOR CRACKS, JOINTS, AND FLANGEWAYS; HOT-MIX ASPHALT BINDER
COURSE (HAND METHQOD), of the Ndesign specified; HOT-MIX ASPHALT BINDER COURSE,
of the mixture composition and Ndesign specified; HOT-MIX ASPHALT SURFACE COURSE, of
the mixture composition, friction aggregate, and Ndesign specified; POLYMERIZED HOT-MIX
ASPHALT BINDER COURSE (HAND METHOD), of the Ndesign specified; POLYMERIZED
HOT-MIX ASPHALT BINDER COURSE, of the mixture composition and Ndesign specified;
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, of the mixture composition, friction
aggregate, and Ndesign specified; POLYMERIZED HOT-MIX ASPHALT BINDER COURSE,
STONE MATRIX ASPHALT, of the mixture composition and Ndesign specified; POLYMERIZED
HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of the mixture
composition, friction aggregate, and Ndesign specified.”
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HOT-MIX ASPHALT — MIXTURE DESIGN VERIFICATION AND PRODUCTION (MODIFIED
FOR I-FIT DATA COLLECTION) (D-1)

Effective: January 1, 2019
Revised: January 3, 2020

Description. This special provision requires the lllinois Flexibility Index Test (I-FIT) be used
during mixture design verification and production testing for all hot-mix asphalt (HMA) mixtures.

Mixture Design. Add the following to the list of referenced standards in Article 1030.04 of the
Standard Specifications:

“lllinois Modified AASHTO TP 124  Determining the Fracture Potential of Asphalt Mixtures
Using the lllinois Flexibility Index Test (I-FIT)”

Add to Article 1030.04(d) of the Standard Specifications :
“During mixture design, prepared samples shall be submitted to the District laboratory for

verification testing. The required testing, and number and size of prepared samples
submitted, shall be according to the following tables.

High ESAL — Required Samples for Verification Testing "

Mixture I-FIT Testing
Binder total of 3 - 160 mm tall bricks #
Surface total of 4 - 160 mm tall bricks ?

Low ESAL — Required Samples for Verification Testing "/

Mixture [-FIT Testing
Binder 1 - 160 mm tall brick %
Surface 2 - 160 mm tall bricks ¢

1/Prepared samples shall be compacted gyratory bricks yielding test specimens with
7.0 £ 1.0% air voids.

2/If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s),
twice as many 115 mm tall compacted gyratory bricks will be acceptable.

Add the following to Article 1030.04 (d) of Standard Specification to read:

(3) I-FIT Flexibility Index (FI) Criteria. I-FIT testing will be according to lllinois
Modified AASHTO TP 124 and the results will be for informational purposes only.
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Add the following to Article 1030.06 (a) of the Standard Specifications to read:

An I-FIT shall be conducted on all HMA mixtures from a sample taken within the first 500 tons
(450 metric tons) on the first day of production or during start up with an 80 Ib (36 kg) split
reserved for the Department. The mix sample shall be tested according to the lllinois Modified
ASSHTO TP 124 Determining the Fracture Potential of Asphalt Mixtures Using the lllinois
Flexibility Index Test (I-FIT). Within two working days after sampling, the Contractor shall
deliver prepared samples to the District laboratory for verification testing. The required number
and size of prepared samples submitted for the I-FIT testing shall be according to the “High
ESAL - Required Samples for Verification Testing” table in Article 1030.04(d) above.

Mixture sampled during production for I-FIT will be tested by the Department.

Add the following to the end of Article 1030.06(b) of the Standard Specifications:

“I-FIT testing will be performed for Low ESAL mixtures (excluding Class D patches, pavement
patching and incidental HMA) during mixture production. Within one working day after
sampling, the Contractor shall deliver prepared samples to the District laboratory for verification
testing. The required number and size of prepared samples submitted for the I-FIT testing shall
be according to the “Low ESAL - Required Samples for Verification Testing” table in Article
1030.04(d) above.”

FRICTION AGGREGATE (D-1)

Effective: January 1, 2011
Revised: November 1, 2019

Revise Article 1004.03(a) of the Standard Specifications to read:

“1004.03Coarse Aggregate for Hot-Mix Asphalt (HMA). The aggregate shall be according to
Article 1004.01 and the following.

(a) Description. The coarse aggregate for HMA shall be according to the following table.

19



FAP Route 29 (Avenue L)
Section 2020-048-RS&SW

Cook County
Contract No. 62L.20

Use Mixture Aggregates Allowed
Class A Seal or Cover Allowed Alone or in Combination ¥
Gravel
Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete
HMA Stabilized Allowed Alone or in Combination ¥
Low ESAL gﬁbbﬁjse or | aravel
oulders Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag"
Crushed Concrete
HMA Binder Allowed Alone or in Combination %'
donEsAL IS0 | crstedorae
' Carbonate Crushed Stone?
. Crystalline Crushed Stone
SMA Binder Crushed Sandstone
Crushed Slag (ACBF)
Crushed Concrete®
HMA C Surface and | »jowed Alone or in Combination ¥
High ESAL Binder IL-9.5 or
Low ESAL IL-9.5L Crushed Gravel
Carbonate Crushed Stone?
SMA Crystalline Crushed Stone
Ndesign 50 | Crushed Sandstone
Surface Crushed Slag (ACBF)
Crushed Steel Slag”
Crushed Concrete®
HMA D Surface and | Allowed Alone or in Combination ¥
High ESAL | Binder IL-9.5 Crushed Gravel
Carbonate Crushed Stone (other than
SMA - 2
Ndesian 50 Limestone)
S 9 Crystalline Crushed Stone
urface

Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag¥
Crushed Concrete?
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Use Mixture Aggregates Allowed
Other Combinations Allowed:
Up to... With...
25% Limestone Dolomite
50% Limestone Any  Mixture D
aggregate other
than Dolomite
75% Limestone Crushed Slag
(ACBF) or Crushed
Sandstone
HMA E Surface Allowed Alone or in Combination ¥ ¢
High ESAL | IL-9.5
SMA Crystalline Crushed Stone
Ndesian 80 Crushed Sandstone
Surfage Crushed Slag (ACBF)
Crushed Steel Slag
No Limestone.
Other Combinations Allowed:
Up to... With...
50% Dolomite? Any  Mixture E
aggregate
75% Dolomite? Crushed Sandstone,
Crushed Slag
(ACBF), Crushed
Steel Slag, or
Crystalline Crushed
Stone
75% Crushed | Crushed Sandstone,
Gravel? or Crushed | Crystalline Crushed
Concrete? Stone, Crushed Slag
(ACBF), or Crushed
Steel Slag
HMA F Surface Allowed Alone or in Combination %'
High ESAL | IL-9.5
Crystalline Crushed Stone
SMA Crushed Sandstone
Ndesign 80 Crushed Slag (ACBF)
Surface Crushed Steel Slag
No Limestone.
Other Combinations Allowed:
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Use Mixture

Aggregates Allowed

Up to... With...

50% Crushed | Crushed Sandstone,
Gravel?,  Crushed | Crushed Slag
Concrete?, or | (ACBF),  Crushed
Dolomite? Steel  Slag, or

Crystalline Crushed
Stone

1/ Crushed steel slag allowed in shoulder surface only.

2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA
Ndesign 80. In SMA Ndesign 50, carbonate crushed stone shall not be blended with any
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA

surface.

3/ Crushed concrete will not be permitted in SMA mixes.

4/ Crushed steel slag shall not be used as leveling binder.

5/ When combinations of aggregates are used, the blend percent measurements shall be

by volume.”

6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.”

GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D-1)
Effective: June 26, 2006

Revised: April 1, 2016

Add the following to the end of article 1032.05 of the Standard Specifications:

“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder. A quantity of 10.0 to 14.0 percent
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or
a PG 58-28 to make a GTR 64-28. The base PG 64-28 and PG 58-28 asphalt binders shall

meet the requirements of Article 1032.05(a).

Compatible polymers may be added during

production. The GTR modified asphalt binder shall meet the requirements of the following

table.
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Asphalt Grade | Asphalt Grade
Test GTR 70-28 GTR 64-28

Flash Point (C.O.C.),

AASHTO T 48, °F (°C), min. 450 (232) 450 (232)
Rotational Viscosity,
AASHTO T 316 @ 275 °F (135 °C), Poises, 30 (3) 30 (3)
Pa-s, max.
Softening Point, 135 (57) 130 (54)

AASHTO T 53, °F (°C), min.

Elastic Recovery,
ASTM D 6084, Procedure A (sieve waived)
@ 77 °F, (25 °C), aged, ss, 65 65
100 mm elongation, 5 cm/min.,
cut immediately, %, min.

Note 1. GTR shall be produced from processing automobile and/or light truck tires by the
ambient grinding method. GTR shall not exceed 1/16 in. (2 mm) in any dimension and
shall contain no free metal particles or other materials. A mineral powder (such as talc)
meeting the requirements of AASHTO M 17 may be added, up to a maximum of four
percent by weight of GTR to reduce sticking and caking of the GTR particles. When tested
in accordance with lllinois modified AASHTO T 27, a 50 g sample of the GTR shall conform
to the following gradation requirements:

Sieve Size Percent Passing
No. 16 (1.18 mm) 100
No. 30 (600 um) 95+5
No. 50 (300 um) > 20

Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications:

“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall
be provided. This tank must be capable of providing continuous mechanical mixing
throughout by continuous agitation and recirculation of the asphalt binder to provide a
uniform mixture. The tank shall be heated and capable of maintaining the temperature of
the asphalt binder at 300 °F to 350 °F (149 °C to 177 °C). The asphalt binder metering
systems of dryer drum plants shall be calibrated with the actual GTR modified asphalt
binder material with an accuracy of + 0.40 percent.”

Revise 1030.02(c) of the Standard Specifications to read:

“(c) RAP Materials (NOte 5) ....cvnvnieiieii e 1031”
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Add the following note to 1030.02 of the Standard Specifications:
Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles,
the maximum asphalt binder replacement percentage shall be according to the most
recent special provision for recycled materials.

DETECTABLE WARNINGS (SPECIAL) IN CITY OF CHICAGO (D-1)

Effective: July 20, 2017

Description:
Work under this item shall consist of installing cast iron detectable warning tiles on ADA curb

ramps as shown on the plans and according to IDOT District Detail BD-58. Work shall be
performed according to Section 424 of the lllinois Department of Transportation Standard
Specifications for Road and Bridge Construction, except as herein modified.

Materials:

Detectable warning tiles shall be cast iron. The color of the detectable warning tiles is to be
approved by the Engineer.

The cast iron detectable warnings shall be of uniform quality and free of surface defects.

The detectable warnings shall meet requirements of ASTM A 48 Class 30 or better.

Method of Measurement:
This work will be measured for payment in place in square feet.

Basis of Payment:
This work will be paid for at the contract unit price per square foot for DETECTABLE
WARNINGS (SPECIAL).
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CLEANING EXISTING DRAINAGE STRUCTURES
Effective: September 30, 1985
Revised: December 1, 2011

All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered
as drainage structures insofar as the interpretation of this Special Provision is concerned. When
specified for payment, the location of drainage structures to be cleaned will be shown on the
plans.

All existing drainage structures which are to be adjusted or reconstructed shall be cleaned
according to Article 602.15 of the Standard Specifications. This work will be paid for according
to accordance with Article 602.16 of the Standard Specifications.

All other existing drainage structures which are specified to be cleaned on the plans will be
cleaned according to Article 602.15 of the Standard Specifications.

Basis of Payment. This work will be paid for at the contract unit price each for DRAINAGE
STRUCTURES TO BE CLEANED, and at the contract unit price per foot (meter) for STORM
SEWERS TO BE CLEANED, of the diameter specified.

ADJUSTMENTS AND RECONSTRUCTIONS
Effective: March 15, 2011

Revise the first paragraph of Article 602.04 to read:

“602.04 Concrete. Cast-in-place concrete for structures shall be constructed of Class Sl
concrete according to the applicable portions of Section 503. Cast-in-place concrete for
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1
concrete, unless otherwise noted in the plans, according to the applicable portions of Section
1020.”

Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read:

“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.
HMA surface or binder course material shall not be allowed. The pavement may be opened to
traffic according to Article 701.17(e)(3)b.”
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Revise Article 603.05 to read:

“603.05 Replacement of Existing Flexible Pavement. After the castings have been
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted
in the plans, to the elevation of the surface of the base course or binder course. HMA surface
or binder course material shall not be allowed. The pavement may be opened to traffic
according to Article 701.17(e)(3)b.”

Revise Article 603.06 to read:

“603.06 Replacement of Existing Rigid Pavement. After the castings have been
adjusted, the pavement and HMA that was removed, shall be replaced with Class PP-1
concrete, unless otherwise noted in the plans, not less than 9 in. (225 mm) thick. The pavement
may be opened to traffic according to Article 701.17(e)(3)b.

The surface of the Class PP concrete shall be constructed flush with the adjacent surface.”
Revise the first sentence of Article 603.07 to read:

“603.07 Protection Under Traffic. After the casting has been adjusted and the Class PP
concrete has been placed, the work shall be protected by a barricade and two lights according
to Article 701.17(e)(3)b.”

DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (DISTRICT 1)

Effective: April 1, 2011
Revised: April 2, 2011

Add the following to Article 603.02 of the Standard Specifications:

“(iy Temporary Hot-Mix Asphalt (HMA) Ramp (Note 1) .....oooeiiiiiiiiie s 1030
(j) Temporary Rubber Ramps (Note 2)

Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm).

Note 2. The rubber material shall be according to the following.

Property Test Method Requirement
Durometer Hardness, Shore A | ASTM D 2240 75 +15
Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min
Elongation, percent ASTM D 412 90 min
Specific Gravity ASTM D 792 1.0-1.3
Brittleness, °F (°C) ASTM D 746 -40 (-40)”
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Revise Article 603.07 of the Standard Specifications to read:

“603.07 Protection Under Traffic. After the casting has been adjusted and the Class PP
concrete has been placed, the work shall be protected by a barricade and two lights according
to Article 701.17(e)(3)b.

When castings are under traffic before the final surfacing operation has been started,
properly sized temporary ramps shall be placed around the drainage and/or utility castings
according to the following methods.

(a) Temporary Asphalt Ramps. Temporary hot-mix asphalt ramps shall be placed
around the casting, flush with its surface and decreasing to a featheredge in a
distance of 2 ft (600 mm) around the entire surface of the casting.

(b) Temporary Rubber Ramps. Temporary rubber ramps shall only be used on
roadways with permanent posted speeds of 40 mph or less and when the height of
the casting to be protected meets the proper sizing requirements for the rubber
ramps as shown below.

Dimension Requirement
Inside Opening Outside dimensions of casting + 1 in. (25 mm)
Thickness at inside | Height of casting + 1/4 in. (6 mm)
edge
Thickness at | 1/4 in. (6 mm) max.

outside edge
Width, measured | 8 1/2in. (215 mm) min
from inside opening
to outside edge

Placement shall be according to the manufacturer’s specifications.

Temporary ramps for castings shall remain in place until surfacing operations are
undertaken within the immediate area of the structure. Prior to placing the surface course, the
temporary ramp shall be removed. Excess material shall be disposed of according to Article
202.03.”
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TRAFFIC CONTROL PLAN
Effective: September 30, 1985
Revised: January 1, 2007

Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the "lllinois Manual on Uniform Traffic Control Devices for Streets
and Highways", any special details and Highway Standards contained in the plans, and the
Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring
Special Provisions and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of
beginning work.

STANDARDS:

701006, 701011, 701101, 701301, 701311, 701427, 701501, 701502, 701602, 701701, 701801,
701901

DETAILS:

Traffic Control and Protection for Side Roads, Intersections, and Driveways (TC-10)
Traffic Control and Protection at Turn Bays (To Remain Open To Traffic) (TC-14)
Pavement Marking Letters and Symbols for Traffic Staging (TC-16)

Arterial Road Information Signing (TC-22)

City of Chicago Typical Pavement Markings (TC-24)

SPECIAL PROVISIONS:

Maintenance of Roadways

Public Convenience and Safety (D-1)

Temporary Information Signing

Automated Flagger Assistance Device (BDE)

Temporary Pavement Marking (BDE)

Traffic Control Devices — Cones (BDE)

Work Zone Traffic Control Devices (BDE)

Pavement and Shoulder Resurfacing (Recurring SP CS#14)
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TEMPORARY INFORMATION SIGNING
Effective: November 13, 1996
Revised: January 2, 2007

Description.
This work shall consist of furnishing, installing, maintaining, relocating for various states of

construction and eventually removing temporary informational signs. Included in this item may
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay
sign panels which cover portions of existing signs.

Materials.
Materials shall be according to the following Articles of Section 1000 - Materials:

Item Article/Section
a.) Sign Base (Notes 1 & 2) 1090
b.) Sign Face ( Note 3) 1091
c.) Sign Legends 1092
d.) Sign Supports 1093
e.) Overlay Panels (Note 4) 1090.02

Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick
plywood.

Note 2.  Type A sheeting can be used on the plywood base.

Note 3. All sign faces shall be Type A except all orange signs shall meet the
requirements of Article 1106.01.

Note 4.  The overlay panels shall be 0.08 inch (2 mm) thick.

GENERAL CONSTRUCTION REQUIREMENTS
Installation.
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication.

Signs which are placed along the roadway and/or within the construction zone shall be installed
according to the requirements of Article 701.14 and Article 720.04. The signs shall be 7 ft (2.1
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the
edge of the paved shoulder. A minimum of two (2) posts shall be used.

The attachment of temporary signs to existing sign structures or sign panels shall be approved
by the Engineer. Any damage to the existing signs due to the Contractor's operations shall be
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense.

Signs which are placed on overhead bridge structures shall be fastened to the handrail with

stainless steel bands. These signs shall rest on the concrete parapet where possible. The
Contractor shall furnish mounting details for approval by the Engineer.
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Method of Measurement.
This work shall be measured for payment in square feet (square meters) edge to edge
(horizontally and vertically).

All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are
required for mounting these signs will be included as part of this pay item.

Basis Of Payment.
This work shall be paid for at the contract unit price per square foot (square meter) for
TEMPORARY INFORMATION SIGNING.

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC)

Description. This work shall consist of the removal and disposal of regulated substances
according to Section 669 of the Standard Specifications as revised below.

Contract Specific Sites. The excavated soil and groundwater within the areas listed below
shall be managed as either “uncontaminated soil”, hazardous waste, special waste or non-
special waste. For stationing, the lateral distance is measured from centerline and the farthest
distance is the offset distance or construction limit, whichever is less.

Intersection of S. Avenue L and E. 97" Street, Chicago, Cook County

e All excavation planned at the southwest quadrant, and southeast quadrant at the
intersection of S. Avenue L and E. 97" Street. The Engineer has determined this material
meets the criteria of and shall be managed in accordance with Article 669.05(a)(1). Potential
contaminants of concern sampling parameters: VOCs, SVOCs and Metals.

Intersection of S. Ewing Avenue and E. 95" Street, Chicago, Cook County

e All excavation planned at the southeast quadrant at the intersection of S. Ewing Avenue and
E. 95" Street. The Engineer has determined this material meets the criteria of and shall be
managed in accordance with Article 669.05(a)(1). Potential contaminants of concern
sampling parameters: VOCs, SVOCs and Metals.

Work Zones

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall
apply to projects adjacent to or within sites with documented leaking underground storage tank
(LUST) incidents, or sites under management in accordance with the requirements of the Site
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:
None
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AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)
Effective: January 1, 2008

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement. Use of these devices shall be
at the option of the Contractor.

Equipment. AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control
Zones (IA-4R)”, dated January 28, 2005. The devices shall be mounted on a trailer or a
moveable cart and shall meet the requirements of NCHRP 350, Category 4.

The AFAD shall be the Stop/Slow type. This device uses remotely controlled “STOP” and
“SLOW?” signs to alternately control right-of-way.

Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the
MUTCD. The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign
on one side and a diamond shaped “SLOW?” sign on the opposite side. The letters on the signs
shall be 8 in. (200 mm) high. If the “STOP” sign has louvers, the full sign face shall be visible at
a distance of 50 ft (15 m) and greater.

The signs shall be supplemented with one of the following types of lights.

(a) Flashing Lights. When flashing lights are used, white or red flashing lights shall be
mounted within the “STOP” sign face and white or yellow flashing lights within the
“SLOW” sign face.

(b) Stop and Warning Beacons. When beacons are used, a stop beacon shall be mounted
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted
24 in. (600 mm) or less above, below, or to the side of the “SLOW” sign face. As an
option, a Type B warning light may be used in lieu of the warning beacon.

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where
drivers are expected to stop. The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend
and border on a white background. The letters shall be at least 6 in. (150 mm) high.

This device may include a gate arm or mast arm that descends to a horizontal position when the
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.
When included, the end of the arm shall reach at least to the center of the lane being controlled.
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping
downward at 45 degrees toward the side on which traffic will pass. The stripes shall be 6 in.
(150 mm) in width and at least 2 in. (50 mm) in height.
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Flagging Requirements. Flaggers and flagging requirements shall be according to
Article 701.13 of the Standard Specifications and the following.

AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.
The flaggers shall be able to view the face of the AFAD and approaching traffic during
operation.

To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash,
and when included, the gate arm shall descend to a horizontal position. To permit traffic to
move, the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and
when included, the gate arm shall rise to a vertical position.

If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard
Specifications.

When not in use, AFADs will be considered nonoperating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as
included in the cost of the various traffic control items included in the contract.

BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)
Effective: November 2, 2006 Revised: August 1, 2017

Description. Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type
surface treatments that are part of the original proposed construction, or added as extra work
and paid for by agreed unit prices. The adjustments shall not apply to bituminous prime coats,
tack coats, crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or
by force account.
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Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.

CA = (BPIp - BPIL) x (%ACv /100) x Q

Where: CA
BPIp

Cost Adjustment, $.

Bituminous Price Index, as published by the Department for the month the
work is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior
to the letting for work paid for at the contract price; or for the month the
agreed unit price letter is submitted by the Contractor for extra work paid for
by agreed unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACy will be determined from the adjusted job mix formula.
For bituminous materials applied, a performance graded or cutback asphalt
will be considered to be 100% ACyv and undiluted emulsified asphalt will be
considered to be 65% ACyv.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACy

For HMA mixtures measured in square yards: Q, tons = A x D x (Gmp x 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = A x D x (Gmo X 1) / 1000. When
computing adjustments for full-depth HMA pavement, separate calculations will be made for the
binder and surface courses to account for their different Gmp and % ACv.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG/ 1000

Where: A Area of the HMA mixture, sq yd (sq m).

D = Depth of the HMA mixture, in. (mm).

Gmb = Average bulk specific gravity of the mixture, from the approved mix design.
\" = Volume of the bituminous material, gal (L).

SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI. and BPIp in excess of five percent,
as calculated by:

Percent Difference = {(BPI. — BPIp) + BPI} x 100
Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract

requirements for the work placed during the month are satisfied. The adjustments shall not
apply during contract time subject to liquidated damages for completion of the entire contract.
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BLENDED FINELY DIVIDED MINERALS (BDE)
Effective: April 1, 2021
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:

“Different sources or types of finely divided minerals shall not be mixed or used alternately in
the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”

Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a
silo for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements
of its classification. The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”

COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.
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Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1)

(2)

Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:

“(b) No working day will be charged under the following conditions.

(1)
(@)

When adverse weather prevents work on the controlling item.

When job conditions due to recent weather prevent work on the controlling item.
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(38) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. : The Contractor has been granted a minimum
Corlrjlzlteetlon ﬁﬁ:g:g 11&? .gg((k?))(g)) " | two week extension of contract time, according
' to Article 108.08.

Working Days
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Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Project _ Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign

subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”
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CONSTRUCTION AIR QUALITY - DIESEL RETROFIT (BDE)
Effective: June 1, 2010 Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of
seven calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted using the phased in approach shown below. Equipment that is of a model year
older than the year given for that equipment’s respective horsepower range shall be retrofitted:

Effective Dates Horsepower Range Model Year
June 1,2010 " 600-749 2002
750 and up 2006
June 1,2011 2% 100-299 2003
300-599 2001
600-749 2002
750 and up 2006
June 1,2012 2% 50-99 2004
100-299 2003
300-599 2001
600-749 2002
750 and up 2006

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the
contract.

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road
equipment assigned to the contract.

The retrofit emission control devices shall achieve a minimum PM emission reduction of 50
percent and shall be:

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
or verified by the California Air Resources Board (CARB)
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or

b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit
device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.
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Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations
are exempt from installing retrofit emission control devices if such devices adversely affect
equipment operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by
the Department if documentation is provided showing good faith efforts were made by the
Contractor to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company
name; and (2) the emission control devices make, model, USEPA or CARB verification number,
or performance certification from the retrofit device manufacturer. Equipment reported as fitted
with emissions control devices shall be made available to the Engineer for visual inspection of
the device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency
deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission
control devices shall be considered as included in the contract unit prices bid for the various
items of work involved and no additional compensation will be allowed. The Contractor's
compliance with this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to
exist. The calendar day(s) will begin when the time period for correction is exceeded and end
with the Engineer's written acceptance of the correction. The daily monetary deduction will be
$1,000.00 for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.

Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties,
or be grounds for any claim.
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform 12.00% of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE patrticipation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.
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GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE patrticipation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.
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b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’'s standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.
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(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.
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(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(8) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.
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(o) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.
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As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;
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(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

FINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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DISPOSAL FEES (BDE)
Effective: November 1, 2018

Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed
was actually used, and that the price and transportation claimed represent the actual
cost to the Contractor.

Itemized statements at the cost of force account work shall be detailed as follows.

a. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman. Payrolls shall be submitted to substantiate actual wages paid if
so requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.
d. Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”. If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands. It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method
of delivery.”

EMULSIFIED ASPHALTS (BDE)
Effective: August 1, 2019
Revise Article 1032.06 of the Standard Specifications to read:

“1032.06 Emulsified Asphalts. Emulsified asphalts will be accepted according to the
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.
These materials shall be homogeneous and shall show no separation of asphalt after thorough
mixing, within 30 days after delivery, provided separation has not been caused by freezing.
They shall coat the aggregate being used in the work to the satisfaction of the Engineer and
shall be according to the following requirements.

a) Anionic Emulsified Asphalt. Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h,
and SS-1 shall be according to AASHTO M 140, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack
coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

b) Cationic Emulsified Asphalt. Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and
CSS-1 shall be according to AASHTO M 208, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack
coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

50



FAP Route 29 (Avenue L)
Section 2020-048-RS&SW

Cook County

Contract No. 62L20

c) High Float Emulsion. High float emulsions HFE-90, HFE-150, and HFE-300 are medium
setting and shall be according to the following table.

Test HFE-90 HFE-150 HFE-300
Viscosity, Saybolt Furol, at 122 °F (50 °C),
(AASHTO T 59), SFS " 50 min. 50 min. 50 min.
Sieve Test, No. 20 (850 um), retained on
sieve, (AASHTO T 59), % 0.10 max. 0.10 max. 0.10 max.
Storage Stability Test, 1 day,
(AASHTO T 59), % 1 max. 1 max. 1 max.
Coating Test (All Grades),
(AASHTO T 59), 3 minutes stone coated thoroughly
Distillation Test, (AASHTO T 59):
Residue from distillation test to
500 °F (260 °C), % 65 min. 65 min. 65 min.
Qil distillate by volume, % 7 max. 7 max. 7 max.
Characteristics of residue from distillation
test to 500 °F (260 °C): Penetration at
77 °F (25 °C), (AASHTO T 49), 100 g,
5 sec, dmm 90-150 150-300 300 min.
Float Test at 140 °F (60 °C),
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min.

1/ The emulsion shall be pumpable.

Penetrating Emulsified Prime. Penetrating Emulsified Prime (PEP) shall be according to

AASHTO T 59, except as follows.

Test Result
Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max.
Sieve test, retained on No. 20 (850 um) sieve, % 0.10 max.
Distillation to 500 °F (260 °C) residue, % 38 min.
Qil distillate by volume, % 4 max.

The PEP shall be tested according to the current Bureau of Materials lllinois Laboratory
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".
The time of penetration shall be equal to or less than that of MC-30. The depth of
penetration shall be equal to or greater than that of MC-30.

Delete this subparagraph.
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(f) Polymer Modified Emulsified Asphalt. Polymer modified emulsified asphalts, e.g. SS-
1hP, CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified)
and HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows.

(1) The cement mixing test will be waived when the polymer modified emulsion is being
used as a tack coat.

(2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments
shall use latex as the modifier.

(3) Upon examination of the storage stability test cylinder after standing undisturbed for
24 hours, the surface shall show minimal to no white, milky colored substance and
shall be a homogenous brown color throughout.

(4) The distillation for all polymer modified emulsions shall be performed according to
AASHTO T 59, except the temperature shall be 374 +9 °F (190 £ 5 °C) to be held
for a period of 15 minutes and measured using an ASTM 16F (16C) thermometer.

(5) The specified temperature for the Elastic Recovery test for all polymer modified
emulsions shall be 50.0 + 1.0 °F (10.0 £ 0.5 °C).

(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(g9) Non-Tracking Emulsified Asphalt. Non-tracking emulsified asphalt NTEA (formerly SS-
1vh) shall be according to the following.

Test Requirement
Saybolt Viscosity at 77 °F (25 °C),
(AASHTO T 59), SFS 20-100
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max.

Residue by Distillation, 500 = 10 °F (260 = 5 °C), or

Residue by Evaporation, 325 + 5 °F (163 £ 3 °C),
(AASHTO T 59), % 50 min.

Sieve Test, No. 20 (850 um), (AASHTO T 59), % 0.3 max.

Tests on Residue from Evaporation
Penetration at 77 °F (25 °C), 100 g, 5 sec,

(AASHTO T 49), dmm 40 max.
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min.
Ash Content, (AASHTO T 111), % " 1 max.

1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in
lieu of Ash Content and shall meet a minimum of 97.5 percent
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The different grades are, in general, used for the following.

Grade Use
SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, Tack Coat
CSS-1h, HFE-90, SS-1hP, CSS-1hP,
NTEA (formerly SS-1vh)

PEP Prime Coat
RS-2, HFE-90, HFE-150, HFE-300, Bituminous Surface Treatment
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP),
CRS-2, HFRS-2
CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing
Slurry Sealing
Cape Seal’

ENGINEER’S FIELD OFFICE AND LABORATORY (BDE)
Effective: January 1, 2020

Revise the last sentence of the first paragraph of Article 670.01 of the Standard Specifications
to read:

“The building shall remain available for use until released by the Engineer.”
Revise the fifth and sixth paragraphs of Article 670.02 of the Standard Specifications to read:
“Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an
integral part of the office where available. A portable toilet, if necessary, shall be serviced once
per week. Solid waste disposal consisting of two waste baskets and an outside trash container
of sufficient size to accommodate a weekly provided pick-up service.

In addition, the following furniture and equipment meeting the approval of the Engineer shall
be furnished.”

Revise Article 670.02(b) through 670.02(r) of the Standard Specifications to read:
“(b) One desk with minimum working surface of 48 x 72 in. (1.2 x 1.8 m).

(c) Two free standing four drawer legal size file cabinets with lock and an underwriters'
laboratories insulated file device 350 degrees one hour rating.

(d) Table(s) and chairs capable of seating 10 people.
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(e) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in.
(600 mm) wide x 30in. (750 mm) deep with lock. The walls shall be of steel with a
3/32in. (2 mm) minimum thickness with concealed hinges and enclosed lock
constructed in such a manner as to prevent entry by force. The cabinet assembly shall
be permanently attached to a structural element of the field office in a manner to prevent
theft of the entire cabinet.

(f) One refrigerator with a minimum size of 14 cu ft (0.40 cu m) with a freezer unit.
(9) One electric desk type tape printing calculator.
(h) A minimum of two communication paths. The configuration shall include:

(1) Internet Connection. An internet service connection with a wireless router capable of
providing service to a minimum of five devices. The internet service shall be for
unlimited data with a minimum internet data download speed of 25 megabits per
second. For areas where this minimum download speed is not available, the
maximum speed available for the area shall be provided.

(2) Telephone Line. One landline touch tone telephone with voicemail or answering
machine. The telephone shall have an unpublished number.

(i) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in.
(280 x 432 mm) with an automatic feed tray. Separate paper trays for letter size and 11
x 17in. (280 x 432 mm) paper shall be provided. The wireless printer shall also be
equipped to copy in color and scan documents.

(j) One electric water cooler dispenser.

(k) One first-aid cabinet fully equipped.

() One microwave oven (minimum 700 watt) with a turntable and 1 cuft (0.03 cu m)
minimum capacity.

(m) One fire-proof safe, 0.5 cu ft (0.01 cu m) minimum capacity.
(n) One electric paper shredder.

(o) One post mounted rain gauge, located on the project site for each 5 miles (8 km) of
project length.”

Revise the last sentence of the first paragraph of Articles 670.04 and 670.05 of the Standard
Specifications to read:

“Doors and windows shall be equipped with locks.”
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Revise Article 670.04(c) through 670.04(n) of the Standard Specifications to read:

“(c) Two folding chairs.

(d) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in.

(600 mm) wide x 30in. (750 mm) deep with lock. The walls shall be of steel with a
3/32in. (2 mm) minimum thickness with concealed hinges and enclosed lock
constructed to prevent entry by force. The cabinet assembly shall be permanently
attached to a structural element of the field office to prevent theft of the entire cabinet.

(e) A minimum of two communication paths. The configuration shall include:

(1) Internet Connection. An internet service connection with a wireless router capable of
providing service to a minimum of five devices. The internet service shall be for
unlimited data with a minimum internet download speed of 25 megabits per second.
For areas where this minimum download speed is not available, the maximum speed
available for the area shall be provided.

(2) Telephone Line. One land line touch tone telephone with voicemail or answering
machine. The telephone shall have an unpublished number.

(f) One electric desk type tape printing calculator.

(9) One first-aid cabinet fully equipped.

(h) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in.

),

(280 x 432 mm) with an automatic feed tray. Separate paper trays for letter size and 11
x 17 in. (280 x 432 mm) paper shall be provided. The wireless printer shall also be
equipped to copy in color and scan documents.

A portable toilet meeting Federal, State, and local health department requirements shall
be provided, maintained clean and in good working condition, and shall be stocked with
lavatory and sanitary supplies at all times. The portable toilet shall be serviced once per
week.

One electric water cooler dispenser.

(k) One refrigerator with a minimum size of 14 cu ft (0.45 cu m) with a freezer unit.

(I) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m)

minimum capacity.”

Revise Article 670.05(f) of the Standard Specifications to read:

“(f) One landline touch tone telephone with voicemail or an answering machine. The

telephone shall have an unpublished number.”
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Delete the last sentence of the second paragraph of Article 670.06 of the Standard
Specifications.

Revise the fifth sentence of the first paragraph of Article 670.07 of the Supplemental
Specifications to read:

“This price shall include all utility costs and shall reflect the salvage value of the building or
buildings, equipment, and furniture which remain the property of the Contractor after release by
the Engineer, except the Department will pay that portion of the monthly long distance and
monthly local telephone, when combined, exceed $250.”

HOT-MIX ASPHALT - LONGITUDINAL JOINT SEALANT (BDE)
Effective: August 1, 2018 Revised: November 1, 2019
Add the following to Article 406.02 of the Standard Specifications.

“(d) Longitudinal Joint Sealant (LUS) .....cooiuiiiiiiiiee et 1032”
Add the following to Article 406.03 of the Standard Specifications.

“(k) Longitudinal Joint Sealant (LJS) Pressure Distributor (Note 2)
() Longitudinal Joint Sealant (LJS) Melter Kettle (Note 3)

Note 2. When a pressure distributor is used to apply the LJS, the distributor shall be
equipped with a heating and recirculating system along with a functioning auger agitating
system or vertical shaft mixer in the hauling tank to prevent localized overheating. The
distributor shall be equipped with a guide or laser system to aid in proper placement of
the LJS application.

Note 3. When a melter kettle is used to transport and apply the LJS, the melter kettle
shall be an oil jacketed double-boiler with agitating and recirculating systems. Material
from the kettle may be dispensed through a pressure feed wand with an applicator shoe
or through a pressure feed wand into a hand-operated thermal push cart.”

Revise Article 406.06(g)(2) of the Standard Specifications to read:
“(2) Longitudinal Joints. Unless prohibited by stage construction, any HMA lift shall be
complete before construction of the subsequent lift. The longitudinal joint in all lifts

shall be at the centerline of the pavement if the roadway comprises two lanes in
width, or at lane width if the roadway is more than two lanes in width.
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When stage construction prohibits the total completion of a particular lift, the
longitudinal joint in one lift shall be offset from the longitudinal joint in the preceding
lift by not less than 3 in. (75 mm). The longitudinal joint in the surface course shall
be at the centerline of the pavement if the roadway comprises two lanes in width, or
at lane width if the roadway is more than two lanes in width.

A notched wedge longitudinal joint shall be used between successive passes of HMA
binder course that has a difference in elevation of greater than 2in. (50 mm)
between lanes on pavement that is open to traffic.

The notched wedge longitudinal joint shall consist of a 1 to 1 1/2 in. (25 to 38 mm)
vertical notch at the lane line, a 9 to 12in. (230 to 300 mm) wide uniform taper
sloped toward and extending into the open lane, and a second 1 to 1 1/2in. (25 to
38 mm) vertical notch at the outside edge.

The notched wedge longitudinal joint shall be formed by the strike off device on the
paver. The wedge shall then be compacted by the joint roller.

Tack coat shall be applied to the entire surface of the notched wedge joint
immediately prior to placing the adjacent lift of binder. The material shall be
uniformly applied at a rate of 0.05 to 0.1 gal/sq yd (0.2 to 0.5 L/sq m).

When the use of longitudinal joint sealant (LJS) is specified, the surface to which the
LJS is applied shall be thoroughly cleaned and dry. The LJS may be placed before
or after the tack coat. When placed after the tack coat, the tack shall be fully cured
prior to placement of the LJS.

The LJS shall be applied in a single pass with a pressure distributor, melter kettle, or
hand applied from a roll. At the time of installation, the pavement surface
temperature and the ambient temperature shall be a minimum of 40 °F (4 °C) and
rising.

The LJS shall be applied at a width of 18in. (450 mm) + 1 1/2in. (38 mm) and
centered * 2 in. (£ 50 mm) under the joint of the next HMA lift to be constructed. If
the LJS flows more than 2in. (50 mm) from the initial placement width, LJS
placement shall stop and remedial action shall be taken.

When starting another run of LJS placement, suitable release paper shall be placed
over the previous application of LJS to prevent doubling up of thickness of LJS.
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The application rate of LJS shall be according to the following.

LJS Application Table

Coarse Graded
. Application Rate " Fine Graded
Overlay Thickness (|L-1g.%, IL-19.0L, IL-9.5, | Application Rate ¥ | SMA Mixtures 1/
in. (mm) IL-9.5L, IL-4.75) Ib/ft (kg/m)
Ib/ft (kg/m)
3/4 (19) 0.88 (1.31)
1(25) 115 (1.71)
11/4 (32) 1.31 (1.95) 0.88 (1.31)
11/2 (38) 147 (2.19) 0.95 (1.42) 1.26 (1.88)
13/4 (44) 163 (2.43) 1.03 (1.54) 1.38 (2.06)
2 (50) 180 (2.68) 111 (1.65) 151 (2.25)
=2 1/4 (60) 1.96 (2.92)

1/ The application rate has a surface demand for liquid included within it. The
thickness of the LJS may taper from the center of the application to a lesser
thickness on the edge of the application, provided the correct width and
application rate are maintained.

2/ If the joint is between SMA and either Coarse Graded or Fine Graded, the SMA
rate shall be used.

The Contractor shall furnish to the Engineer a bill of lading for each tanker supplying
material to the project. The application rate of LJS shall be verified within the first
1000 ft (300 m) of the day’s placement and every 12,000 ft (3600 m) thereafter. A
suitable paper or pan shall be placed at a random location in the path of the LJS.
After application of the LJS, the paper or pan shall be picked up, weighed, and the
application rate calculated. The tolerance between the application rate shown in the
LJS Application Table and the calculated rate shall be + 10 percent. The LJS shall
be replaced in the area where the sample was taken.

A 1 gt (1 L) sample shall be taken from the pressure distributor or melting kettle at
the jobsite once for each contract and sent to the Central Bureau of Materials.

The LJS shall be suitable for construction traffic to drive on without pickup or tracking
of the LJS within 30 minutes of placement. If pickup or tracking occurs, LJS
placement shall stop and damaged areas shall be repaired.

Prior to paving, the Contractor shall ensure the paver end plate and grade control
device is adequately raised above the finished height of the LJS.

The LJS shall not flush to the final surface of the HMA pavement.”
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Add the following paragraph after the second paragraph of Article 406.13(b) of the Standard
Specifications.

“Application of longitudinal joint sealant (LJS) will be measured for payment in place in
feet (meters).”

Add the following paragraph after the first paragraph of Article 406.14 of the Standard
Specifications.

“Longitudinal joint sealant will be paid for at the contract unit price per foot (meter) for
LONGITUDINAL JOINT SEALANT.”

Add the following to Section 1032 of the Standard Specifications.

“1032.12 Longitudinal Joint Sealant (LJS). Longitudinal joint sealant (LJS) will be
accepted according to the current Bureau of Materials and Physical Research Policy
Memorandum, “Performance Graded Asphalt Binder Acceptance Procedure” with the following
exceptions: Article 3.1.9 and 3.4.1.4 of the policy memorandum will be excluded. The
bituminous material used for the LJS shall be according to the following table. Elastomers shall
be added to a base asphalt and shall be either a styrene-butadiene diblock or triblock copolymer
without oil extension, or a styrene-butadiene rubber. Air blown asphalt, acid modification, or
other modifiers will not be allowed. LJS in the form of pre-formed rollout banding may also be
used.

Test Test Requirement Test Method
Dynamic shear @ 88°C (unaged), 1.00 min. AASHTO T 315
G*/sin 0, kPa
Creep stiffness @ -18°C (unaged), 300 max.
Stiffness (S), MPa AASHTO T 313
m-value 0.300 min.
Ash, % 1.0-4.0 AASHTO T 111
Elastic Recovery, _ _ _ _ ASTM D 6084
;g(gcmzz elongation, cut immediately, 70 min. (Procedure A)
Separation of Polymer, ITP Separation of
Difference in °C of the softening point 3 max. Polymer from
(ring and ball) Asphalt Binder”
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MOBILIZATION (BDE)

Effective: April 1, 2020

Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following:
“(a) Upon execution of the contract, 90 percent of the pay item will be paid.

(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of
the pay item will be paid along with any amount bid in excess of six percent of the
original contract amount.”

PORTLAND CEMENT CONCRETE - HAUL TIME (BDE)
Effective: July 1, 2020
Revise Article 1020.11(a)(7) of the Standard Specifications to read:

“(7) Haul Time. Haul time shall begin when the delivery ticket is stamped. The delivery
ticket shall be stamped no later than five minutes after the addition of the mixing
water to the cement, or after the addition of the cement to the aggregate when the
combined aggregates contain free moisture in excess of two percent by weight
(mass). If more than one batch is required for charging a truck using a stationary
mixer, the time of haul shall start with mixing of the first batch. Haul time shall end

when the truck is emptied for incorporation of the concrete into the work. The
maximum haul time shall be as follows.

C Maximum Haul Time V/
oncrete Temperature _
at Point of Discharge, (minutes)
°F (°C) Truck Mixer or Nonagitator
Truck Agitator Truck

50-64 (10-17.5) 90 45
> 64 (> 17.5) - without retarder 60 30
> 64 (> 17.5) - with retarder 90 45

1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks
will be allowed an additional 15 minutes haul time whenever such testing is
performed.
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For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for
each load. The following information shall be recorded on each delivery ticket: (1)
ticket number; (2) name of producer and plant location; (3) contract number; (4)
name of Contractor; (5) stamped date and time batched; (6) truck number; (7)
quantity batched; (8) amount of admixture(s) in the batch; (9) amount of water in the
batch; and (10) Department mix design number.

For concrete mixed in jobsite stationary mixers, the above delivery ticket may be
waived, but a method of verifying the haul time shall be established to the
satisfaction of the Engineer.”

RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE)

Effective: November 1, 2012 Revised: January 2, 2021

Revise Section 1031 of the Standard Specifications to read:

“SECTION 1031. RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT

SHINGLES

1031.01 Description. Reclaimed asphalt pavement and reclaimed asphalt shingles shall
be according to the following.

(@)

Reclaimed Asphalt Pavement (RAP). RAP is the material produced by cold milling or
crushing an existing hot-mix asphalt (HMA) pavement. The Contractor shall supply
written documentation that the RAP originated from routes or airfields under federal,
state, or local agency jurisdiction.

Reclaimed Asphalt Shingles (RAS). RAS is the material produced from the processing
and grinding of preconsumer or post-consumer shingles. RAS shall be a clean and
uniform material with a maximum of 0.5 percent unacceptable material by weight of
RAS, as defined in the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt
Shingle (RAS) Sources”. RAS shall come from a facility source on the Department’s
“Qualified Producer List of Certified Sources for Reclaimed Asphalt Shingles” where it
shall be ground and processed to 100 percent passing the 3/8 in. (9.5 mm) sieve and
93 percent passing the #4 (4.75 mm) sieve based on a dry shake gradation. RAS shall
be uniform in gradation and asphalt binder content and shall meet the testing
requirements specified herein. In addition, RAS shall meet the following Type 1 or
Type 2 requirements.

(1) Type 1. Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged
from the manufacture of residential asphalt roofing shingles.

(2) Type 2. Type 2 RAS shall be processed post-consumer shingles only, salvaged

from residential, or four unit or less dwellings not subject to the National Emission
Standards for Hazardous Air Pollutants (NESHAP).
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1031.02 Stockpiles. RAP and RAS stockpiles shall be according to the following.

(a) RAP Stockpiles. The Contractor shall construct individual RAP stockpiles meeting one
of the following definitions. Stockpiles shall be sufficiently separated to prevent
intermingling at the base. Stockpiles shall be identified by signs indicating the type as
listed below (i.e. “Homogeneous Surface”).

Prior to milling, the Contractor shall request the Department provide documentation on
the quality of the RAP to clarify the appropriate stockpile.

(1) Fractionated RAP (FRAP). FRAP shall consist of RAP from Class I, HMA (High and
Low ESAL) mixtures. The coarse aggregate in FRAP shall be crushed aggregate
and may represent more than one aggregate type and/or quality but shall be at least
C quality. FRAP shall be fractionated prior to testing by screening into a minimum of
two size fractions with the separation occurring on or between the No. 4 (4.75 mm)
and 1/2in. (125 mm) sieves. Agglomerations shall be minimized such that
100 percent of the RAP in the coarse fraction shall pass the maximum sieve size
specified for the mixture composition of the mix design.

(2) Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures and represent: 1) the same aggregate quality,
but shall be at least C quality; 2) the same type of crushed aggregate (either crushed
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar
asphalt binder content. If approved by the Engineer, combined single pass
surface/binder millings may be considered “homogeneous” with a quality rating
dictated by the lowest coarse aggregate quality present in the mixture.

(3) Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures. The coarse aggregate in this RAP shall be
crushed aggregate and may represent more than one aggregate type and/or quality
but shall be at least C quality. This RAP may have an inconsistent gradation and/or
asphalt binder content prior to processing. Conglomerate RAP shall be processed
prior to testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller
screen. Conglomerate RAP stockpiles shall not contain steel slag.

(4) Conglomerate “D” Quality (Conglomerate DQ). Conglomerate DQ RAP stockpiles
shall be according to Articles 1031.02(a)(1)-1031.02(a)(3), except they may also
consist of RAP from HMA shoulders, bituminous stabilized subbases, or HMA (High
or Low ESAL) binder mixture. The coarse aggregate in this RAP may be crushed or
round but shall be at least D quality. This RAP may have an inconsistent gradation
and/or asphalt binder content.

(5) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile
categories listed above shall be classified as “Non-Quality”.
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RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt,
non-bituminous surface treatment (i.e. high friction surface treatments), pavement fabric,
joint sealants, plant cleanout, etc., will be unacceptable unless the contaminants are
removed to the satisfaction of the Engineer. Sheet asphalt shall be stockpiled
separately.

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall not be
intermingled. Each stockpile shall be signed indicating what type of RAS is present.

Unless otherwise specified by the Engineer, mechanically blending manufactured sand
(FM 20 or FM 22) or fine FRAP up to an equal weight of RAS with the processed RAS
will be permitted to improve workability. The sand shall be B quality or better from an
approved Aggregate Gradation Control System source. The sand shall be accounted for
in the mix design and during HMA production.

Records identifying the shingle processing facility supplying the RAS, RAS type, and lot
number shall be maintained by project contract number and kept for a minimum of
three years.

Additional processed RAP/FRAP/RAS shall be stockpiled in a separate working pile, as
designated in the QC Plan, and only added to the original stockpile after the test results for the
working pile are found to meet the requirements specified in Articles 1031.03 and 1031.04.

1031.03 Testing. RAP/FRAP and RAS testing shall be according to the following.

(a) RAP/FRAP Testing. When used in HMA, the RAP/FRAP shall be sampled and tested
either during or after stockpiling.

(1) During Stockpiling. For testing during stockpiling, washed extraction samples shall
be run at the minimum frequency of one sample per 500 tons (450 metric tons) for
the first 2,000tons (1,800 metrictons) and one sample per 2,000 tons
(1,800 metric tons) thereafter. A minimum of five tests shall be required for
stockpiles less than 4,000 tons (3,600 metric tons).

(2) After Stockpiling. For testing after stockpiling, the Contractor shall submit a plan for
approval to the Department proposing a satisfactory method of sampling and testing
the RAP/FRAP pile either in-situ or by restockpiling. The sampling plan shall meet
the minimum frequency required above and detail the procedure used to obtain
representative samples throughout the pile for testing.

Each sample shall be split to obtain two equal samples of test sample size. One of the
two test samples from the final split shall be labeled and stored for Department use. The
Contractor shall perform a washed extraction on the other test sample according to
lllinois Modified AASHTO T 164. The Engineer reserves the right to test any sample
(split or Department-taken) to verify Contractor test results.
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(b) RAS Testing. RAS or RAS blended with manufactured sand shall be sampled and
tested during stockpiling according to the Bureau of Materials Policy Memorandum,
“Reclaimed Asphalt Shingle (RAS) Source”.

Samples shall be collected during stockpiling at the minimum frequency of one sample
per 200 tons (180 metric tons) for the first 1,000 tons (900 metric tons) and one sample
per 500 tons (450 metric tons) or a minimum of once per week, whichever is more
frequent, thereafter. A minimum of five samples are required for stockpiles less than
1,000 tons (900 metric tons).

Before testing, each sample shall be split to obtain two test samples. One of the two test
samples from the final split shall be labeled and stored for Department use. The
Contractor shall perform a washed extraction and test for unacceptable materials on the
other test sample according to lllinois Modified AASHTO T 164. The Engineer reserves
the right to test any sample (split or Department-taken) to verify Contractor test results.

The Contractor shall obtain and make available all of the test results from the start of the
original stockpile.

1031.04 Evaluation of Tests. Evaluation of test results shall be according to the following.

(a) Limits of Precision. The limits of precision between the Contractor's and the
Department’s split sample test results shall be according to the following.

Test Parameter Limits of Precision

% Passing RAP FRAP RAS
1/2 in. (12.5 mm) 6.0 % 5.0 %
#4 (4.75 mm) 6.0 % 5.0 %
# 8 (2.36 mm) 4.0 % 3.0 % 4.0 %
# 30 (600 um) 3.0 % 2.0% 4.0 %
# 200 (75 um) 2.5 % 2.2 % 4.0 %
Asphalt Binder 0.4 % 0.3 % 3.0 %
Gmm 0.035 0.030

If the test results are outside the above limits of precision, the Department will
immediately investigate.
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(b) Evaluation of RAP/FRAP Test Results. All of the extraction results shall be compiled

and averaged for asphalt binder content and gradation, and when applicable Gmm.
Individual extraction test results, when compared to the averages, will be accepted if
within the tolerances listed below.

Parameter FRAP/Homogeneous/
Conglomerate

1in. (25 mm)
1/2 in. (12.5 mm) +8%
#4 (4.75 mm) +6 %
# 8 (2.36 mm) +5%
#16 (1.18 mm)
# 30 (600 pm) +5%
# 200 (75 pm) +2.0%
Asphalt Binder +04%"
Gmm +0.03%

1/ The tolerance for FRAP shall be + 0.3 percent.

2/ For stockpile with slag or steel slag present as determined in the current Manual
of Test Procedures Appendix B 21, “Determination of Aggregate Bulk (Dry)
Specific Gravity (Gsb) of Reclaimed Asphalt Pavement (RAP) and Reclaimed
Asphalt Shingles (RAS)”.

If more than 20 percent of the test results for an individual parameter (individual sieves,
Gmm, and/or asphalt binder content) are out of the above tolerances, the RAP/FRAP
shall not be used in HMA unless the RAP/FRAP representing the failing tests is removed
from the stockpile. All test data and acceptance ranges shall be sent to the Department
for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for solvent
extractions according to the document “Calibration of the Ignition Oven for the Purpose
of Characterizing Reclaimed Asphalt Pavement (RAP)”.

Evaluation of RAS and RAS Blended with Manufactured Sand or Fine FRAP Test
Results. All of the test results, with the exception of percent unacceptable materials,
shall be compiled and averaged for asphalt binder content and gradation. Individual test
results, when compared to the averages, will be accepted if within the tolerances listed
below.
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Parameter RAS
# 8 (2.36 mm) 5%
#16 (1.18 mm) t5%
# 30 (600 pm) 4%
# 200 (75 pm) +25%
Asphalt Binder Content +2.0%

If more than 20 percent of the test results for an individual parameter (individual sieves
and/or asphalt binder content) are out of the above tolerances, or if the unacceptable
material exceeds 0.5 percent by weight of material retained on the No. 4 (4.75 mm)
sieve, the RAS or RAS blend shall not be used in Department projects. All test data and
acceptance ranges shall be sent to the Department for evaluation.

1031.05 Quality Designation of Aggregate in RAP/FRAP.

(a)

RAP. The aggregate quality of the RAP for homogeneous, conglomerate, and
conglomerate DQ stockpiles shall be set by the lowest quality of coarse aggregate in the
RAP stockpile and are designated as follows.

(1) RAP from Class |, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures are
designated as containing Class B quality coarse aggregate.

(2) RAP from Class | binder, HMA (High ESAL) binder, or (Low ESAL) IL-19.0L binder
mixtures are designated as containing Class C quality coarse aggregate.

(3) RAP from BAM stabilized subbase and BAM shoulders are designated as containing
Class D quality coarse aggregate.

FRAP. If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows. Coarse and fine
FRAP stockpiles containing plus No. 4 (4.75 mm) sieve coarse aggregate shall have a
maximum tonnage of 5,000 tons (4,500 metric tons). The Contractor shall obtain a
representative sample witnessed by the Engineer. The sample shall be a minimum of
50Ib (25kg). The sample shall be extracted according to lllinois Modified
AASHTO T 164 by a consultant laboratory prequalified by the Department for the
specified testing. The consultant laboratory shall submit the test results along with the
recovered aggregate sample to the District Office. Consultant laboratory services will be
at no additional cost to the Department. The District will forward the sample to the
Central Bureau of Materials Aggregate Lab for MicroDeval Testing, according to
ITP 327. A maximum loss of 15.0 percent will be applied for all HMA applications.
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1031.06 Use of RAP/FRAP and/or RAS in HMA. The use of RAP/FRAP and/or RAS shall
be the Contractor’s option when constructing HMA in all contracts.

(a) RAP/FRAP. The use of RAP/FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less
than the nominal maximum size requirement for the HMA mixture to be produced.

(2) Steel Slag Stockpiles. Homogeneous RAP stockpiles containing steel slag will be
approved for use in all HMA (High ESAL and Low ESAL) surface and binder mixture
applications.

(3) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use
in HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in
which the coarse aggregate is Class B quality or better. FRAP from conglomerate
stockpiles shall be considered equivalent to limestone for frictional considerations.
Known frictional contributions from plus No. 4 (4.75 mm) homogeneous FRAP
stockpiles will be accounted for in meeting frictional requirements in the specified
mixture.

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(5) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders
and stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate.

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not
exceed the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign.

(b) RAS. RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.

(c) RAP/FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in

conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by
weight of the total mix.
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(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement (ABR) shall not exceed the amounts
listed in the following table.

HMA Mixtures - RAP/RAS Maximum ABR % "2
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10

1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).

(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS,
the percentage of virgin asphalt binder replacement shall not exceed the amounts
listed in the following table.

HMA Mixtures - FRAP/RAS Maximum ABR % "2

. . Polymer Modified

Ndesign Binder Surface Binder or Surface
30 55 45 15
50 45 40 15
70 45 35 15
90 45 35 15
SMA - - - - 25
IL-4.75 - - - - 35

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a
PG 58-28).
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1031.07 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein.

(a) RAP/FRAP and/or RAS. RAP/FRAP and/or RAS mix designs shall be submitted for
verification. If additional RAP/FRAP and/or RAS stockpiles are tested and found that no
more than 20 percent of the individual parameter test results, as defined in
Article 1031.04, are outside of the control tolerances set for the original RAP/FRAP
and/or RAS stockpile and HMA mix design, and meets all of the requirements herein, the
additional RAP/FRAP and/or RAS stockpiles may be used in the original mix design at
the percent previously verified.

(b) RAS. Type 1 and Type 2 RAS are not interchangeable in a mix design.

The RAP, FRAP, and RAS stone bulk specific gravities (Gs») shall be according to the
“Determination of Aggregate Bulk (Dry) Specific Gravity (Gso) of Reclaimed Asphalt Pavement
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test
Procedures for Materials.

1031.08 HMA Production. HMA production utilizing RAP/FRAP and/or RAS shall be as
follows.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP/FRAP and/or
RAS feed system to remove or reduce oversized material.

If the RAP/FRAP and/or RAS control tolerances or QC/QA test results require corrective
action, the Contractor shall cease production of the mixture containing RAP/FRAP and/or RAS
and either switch to the virgin aggregate design or submit a new mix design.

(a) RAP/FRAP. The coarse aggregate in all RAP/FRAP used shall be equal to or less than
the nominal maximum size requirement for the HMA mixture being produced.

(b) RAS. RAS shall be incorporated into the HMA mixture either by a separate weight
depletion system or by using the RAP weigh belt. Either feed system shall be
interlocked with the aggregate feed or weigh system to maintain correct proportions for
all rates of production and batch sizes. The portion of RAS shall be controlled
accurately to within + 0.5 percent of the amount of RAS utilized. When using the weight
depletion system, flow indicators or sensing devices shall be provided and interlocked
with the plant controls such that the mixture production is halted when RAS flow is
interrupted.
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(c) RAP/FRAP and/or RAS. HMA plants utilizing RAP/FRAP and/or RAS shall be capable
of automatically recording and printing the following information.

(1) Dryer Drum Plants.

a.

b.

Date, month, year, and time to the nearest minute for each print.
HMA mix number assigned by the Department.

Accumulated weight of dry aggregate (combined or individual) in tons
(metric tons) to the nearest 0.1 ton (0.1 metric ton).

Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest
0.1 ton (0.1 metric ton).

Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the
nearest 0.1 unit.

Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

Aggregate and RAP/FRAP/RAS moisture compensators in percent as set on the
control panel. (Required when accumulated or individual aggregate and
RAP/FRAP/RAS are recorded in a wet condition.)

A positive dust control system shall be utilized when the combined contribution of
reclaimed material passing the No. 200 sieve exceeds 1.5 percent.

Batch Plants.

Date, month, year, and time to the nearest minute for each print.

HMA mix number assigned by the Department.

Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).
Mineral filler weight to the nearest pound (kilogram).

RAP/FRAP/RAS weight to the nearest pound (kilogram).

Virgin asphalt binder weight to the nearest pound (kilogram).

Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.
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The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system
will be inspected by the Engineer prior to production and verified at the beginning of
each construction season thereafter.

1031.09 RAP in Aggregate Applications. RAP in aggregate applications shall be
according to the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Pavement (RAP)
for Aggregate Applications” and the following.

(a) RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B. The use of
RAP in aggregate surface course (temporary access entrances only) and aggregate
wedge shoulders, Type B shall be as follows.

(1) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article
1031.02, except “Non-Quality” and “FRAP”. The testing requirements of Article
1031.03 shall not apply.

(2) Gradation. One hundred percent of the RAP material shall pass the 1 1/2in.
(37.5 mm) sieve. The RAP material shall be reasonably well graded from coarse to
fine. RAP material that is gap-graded or single sized will not be accepted.

(b) RAP in Aggregate Subgrade Improvement (ASI). RAP in ASI shall be according to
Article 1031.06, except “Conglomerate DQ” and “Non-Quality” may be used.”

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)
Effective: January 1, 2019 Revised: January 1, 2020
Revise Section 669 of the Standard Specifications to read:

“SECTION 669. REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

669.01 Description. This work shall consist of the transportation and proper disposal of
regulated substances. This work shall also consist of the removal, transportation, and proper
disposal of underground storage tanks (UST), their contents and associated underground piping
to the point where the piping is above the ground, including determining the content types and
estimated quantities.

669.02 Equipment. The Contractor shall notify the Engineer of the delivery of all
excavation, storage, and transportation equipment to a work area location. The equipment shall
comply with OSHA and American Petroleum Institute (API) guidelines and shall be furnished in
a clean condition. Clean condition means the equipment does not contain any residual material
classified as a non-special waste, non-hazardous special waste, or hazardous waste. Residual
materials include, but are not limited to, petroleum products, chemical products, sludges, or any
other material present in or on equipment.
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Before beginning any associated soil or groundwater management activity, the Contractor
shall provide the Engineer with the opportunity to visually inspect and approve the equipment. If
the equipment contains any contaminated residual material, decontamination shall be
performed on the equipment as appropriate to the regulated substance and degree of
contamination present according to OSHA and API guidelines. All cleaning fluids used shall be
treated as the contaminant unless laboratory testing proves otherwise.

669.03 Pre-Construction Submittals and Qualifications. Prior to beginning this work, or
working in areas with regulated substances, the Contractor shall submit a “Regulated
Substances Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using
form BDE 2730. The form shall be signed by an lllinois licensed Professional Engineer or
Professional Geologist.

As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the
following qualifications.

(a) Regulated Substances Monitoring. Qualification for environmental observation and field
screening of regulated substances work and environmental observation of UST removal
shall require either pre-qualification in Hazardous Waste by the Department or
demonstration of acceptable project experience in remediation and operations for
contaminated sites in accordance with applicable Federal, State, or local regulatory
requirements using BDE 2730.

Qualification for each individual performing regulated substances monitoring shall
require a minimum of one-year of experience in similar activities as those required for
the project.

(b) Underground Storage Tank Removal. Qualification for underground storage tank (UST)
removal work shall require licensing and certification with the Office of the State Fire
Marshall (OSFM) and possession of all permits required to perform the work. A copy of
the permit shall be provided to the Engineer prior to tank removal.

The qualified Contractor(s) or firm(s) shall also document it does not have any current or
former ties with any of the properties contained within, adjoining, or potentially affecting the
work.

The Engineer will require up to 21 calendar days for review of the RSPCP. The review may
involve rejection or revision and resubmittal; in which case, an additional 21 days will be
required for each subsequent review. Work shall not commence until the RSPCP has been
approved by the Engineer. After approval, the RSPCP shall be revised as necessary to reflect
changed conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval.

72



FAP Route 29 (Avenue L)
Section 2020-048-RS&SW
Cook County

Contract No. 62L20

CONSTRUCTION REQUIREMENTS

669.04 Regulated Substances Monitoring. Regulated substances monitoring includes
environmental observation and field screening during regulated substances management
activities at the contract specific work areas. As part of the regulated substances monitoring,
the monitoring personnel shall perform and document the applicable duties listed on form
BDE 2732 “Regulated Substances Monitoring Daily Record (RSMDR)”.

(@)

Environmental Observation. Prior to beginning excavation, the Contractor shall mark the
limits of the contract specific work areas. Once work begins, the monitoring personnel
shall be present on-site continuously during the excavation and loading of material.

Field Screening. Field screening shall be performed during the excavation and loading
of material from the contract specific work areas, except for material classified according
to Article 669.05(b)(1) or 669.05(c) where field screening is not required.

Field screening shall be performed with either a photoionization detector (PID) (minimum
10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate,
to monitor for potential contaminants associated with regulated substances. The PID or
FID shall be calibrated on-site, and background level readings taken and recorded dalily,
and as field and weather conditions change. Field screen readings on the PID or FID in
excess of background levels indicates the potential presence of regulated substances
requiring handling as a non-special waste, special waste, or hazardous waste. PID or
FID readings may be used as the basis of increasing the limits of removal with the
approval of the Engineer but shall in no case be used to decrease the limits.

669.05 Regulated Substances Management and Disposal. The management and
disposal of soil and/or groundwater containing regulated substances shall be according to the
following:

(@)

Soil Analytical Results Exceed Most Stringent MAC. When the soil analytical results
indicate detected levels exceed the most stringent maximum allowable concentration
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 lll. Adm.
Code 1100.605, the soil shall be managed as follows:

(1) When analytical results indicate inorganic chemical constituents exceed the most
stringent MAC, but still considered within area background levels by the Engineer,
the excavated soil can be utilized within the right-of-way as embankment or fill, when
suitable. If the soils cannot be utilized within the right-of-way, they shall be managed
and disposed of at a landfill as a non-special waste.
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(2) When analytical results indicate inorganic chemical constituents exceed the most
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA)
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil
can be utilized within the right-of-way as embankment or fill, when suitable, or
managed and disposed of at a clean construction and demolition debris (CCDD)
facility or an uncontaminated soil fill operation (USFO) within an MSA County
provided the pH of the soil is within the range of 6.25 - 9.0, inclusive.

(3) When analytical results indicate chemical constituents exceed the most stringent
MAC but do not exceed the MAC for an MSA County excluding Chicago, or the MAC
within the Chicago corporate limits, the excavated soil can be utilized within the right-
of-way as embankment or fill, when suitable, or managed and disposed of off-site at
a CCDD facility or an USFO within an MSA County excluding Chicago or within the
Chicago corporate limits provided the pH of the soil is within the range of 6.25 - 9.0,
inclusive.

(4) When analytical results indicate chemical constituents exceed the most stringent
MAC but do not exceed the MAC for an MSA County excluding Chicago, the
excavated soil can be utilized within the right-of-way as embankment or fill, when
suitable, or managed and disposed of off-site at a CCDD facility or an USFO within
an MSA County excluding Chicago provided the pH of the soil is within the range of
6.25 - 9.0, inclusive.

(5) When the Engineer determines soil cannot be managed according to
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special
waste or hazardous waste, as determined by the Engineer, the soil shall be
managed and disposed of at a landfill as a non-special waste.

(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant
to 351ll. Admin. Code 721, contains radiological constituents, or the Engineer
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1)
through (a)(5) above, the soil shall be managed and disposed of off-site as a special
waste or hazardous waste as applicable.

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC. When the soil analytical
results indicate that detected levels do not exceed the most stringent MAC, the
excavated soil can be utilized within the right-of-way as embankment or fill, when
suitable, or managed and disposed of off-site according to Article 202.03. However, the
excavated soil cannot be taken to a CCDD facility or an USFO for any of the following
reasons.

(1) The pH of the soil is less than 6.25 or greater than 9.0.

(2) The soil exhibited PID or FID readings in excess of background levels.
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(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach
to Corrective Action Objectives (TACO) Residential. When the soil analytical results
indicate that detected levels exceed the most stringent MAC but do not exceed TACO
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 lll. Admin.
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way
as embankment or fill, when suitable, or managed and disposed of off-site according to
Article 202.03. However, the excavated soil cannot be taken to a CCDD facility or an
USFO.

(d) Groundwater. When groundwater analytical results indicate the detected levels are
above Appendix B, Table E of 35Ill. Admin. Code 742, the most stringent Tier 1
Groundwater Remediation Objectives for Groundwater Component of the Groundwater
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as
a special waste or hazardous waste as applicable. Special waste groundwater shall be
containerized and trucked to an off-site treatment facility, or may be discharged to a
sanitary sewer or combined sewer when permitted by the local sewer authority.
Groundwater discharged to a sanitary sewer or combined sewer shall be pre-treated to
remove particulates and measured with a calibrated flow meter to comply with applicable
discharge limits. A copy of the permit shall be provided to the Engineer prior to
discharging groundwater to the sanitary sewer or combined sewer.

Groundwater encountered within trenches may be managed within the trench and
allowed to infiltrate back into the ground. If the groundwater cannot be managed within
the trench, it may be discharged to a sanitary sewer or combined sewer when permitted
by the local sewer authority, or it shall be containerized and trucked to an off-site
treatment facility as a special waste or hazardous waste. The Contractor is prohibited
from discharging groundwater within the trench through a storm sewer. The Contractor
shall install backfill plugs within the area of groundwater contamination.

One backfill plug shall be placed down gradient to the area of groundwater
contamination. Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).
Backfill plugs are to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width
and depth. Backfill plugs shall not have any fine aggregate bedding or backfill, but shall
be entirely cohesive soil or any class of concrete. The Contractor shall provide test data
that the material has a permeability of less than 10”7 cm/sec according to ASTM D 5084,
Method A or per another test method approved by the Engineer.

The Contractor shall use due care when transferring contaminated material from the area of
origin to the transporter. Should releases of contaminated material to the environment occur
(i.e., spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in
the appropriate storage containers as previously specified. Clean-up shall include, but not be
limited to, sampling beneath the material staging area to determine complete removal of the
spilled material.

The Contractor shall provide engineered barriers, when required, and shall include materials

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and
sidewall faces, within the areas designated for protection.

75



FAP Route 29 (Avenue L)
Section 2020-048-RS&SW
Cook County

Contract No. 62L20

The Contractor shall obtain all documentation including any permits and/or licenses required
to transport the material containing regulated substances to the disposal facility. The Contractor
shall coordinate with the Engineer on the completion of all documentation. The Contractor shall
make all arrangements for collection and analysis of landfill acceptance testing. The Contractor
shall coordinate waste disposal approvals with the disposal facility.

The Contractor shall provide the Engineer with all transport-related documentation within
two days of transport or receipt of said document(s). For management of special or hazardous
waste, the Contractor shall provide the Engineer with documentation that the Contractor is
operating with a valid lllinois special waste transporter permit at least two weeks before
transporting the first load of contaminated material.

Transportation and disposal of material classified according to Article 669.05(a)(5) or
669.05(a)(6) shall be completed each day so that none of the material remains on-site by the
close of business, except when temporary staging has been approved.

Any waste generated as a special or hazardous waste from a non-fixed facility shall be
manifested off-site using the Department's county generator number provided by the Bureau of
Design and Environment. An authorized representative of the Department shall sign all
manifests for the disposal of the contaminated material and confirm the Contractor's transported
volume. Any waste generated as a non-special waste may be managed off-site without a
manifest, a special waste transporter, or a generator number.

The Contractor shall select a landfill permitted for disposal of the contaminant within the
State of lllinois. The Department will review and approve or reject the facility proposed by the
Contractor to use as a landfill. The Contractor shall verify whether the selected disposal facility
is compliant with those applicable standards as mandated by their permit and whether the
disposal facility is presently, has previously been, or has never been, on the United States
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource
Conservation and Recovery Act (RCRA) List of Violating Facilities. The use of a Contractor
selected landfill shall in no manner delay the construction schedule or alter the Contractor's
responsibilities as set forth.

669.06 Non-Special Waste Certification. An authorized representative of the Department
shall sign and date all non-special waste certifications. The Contractor shall be responsible for
providing the Engineer with the required information that will allow the Engineer to certify the
waste is not a special waste.

(a) Definition. A waste is considered a non-special waste as long as it is not:

(1) a potentially infectious medical waste;
(2) a hazardous waste as defined in 35 lll. Admin. Code 721;
(3) an industrial process waste or pollution control waste that contains liquids, as

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m)
of 35 Ill. Admin. Code 811.107;
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(4) a regulated asbestos-containing waste material, as defined under the National
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141;

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to
40 CFR Part 761;

(6) a material subject to the waste analysis and recordkeeping requirements of
35 Ill. Admin. Code 728.107 under land disposal restrictions of
35 1ll. Admin. Code 728;

(7) a waste material generated by processing recyclable metals by shredding and
required to be managed as a special waste under Section 22.29 of the
Environmental Protection Act; or

(8) an empty portable device or container in which a special or hazardous waste has
been stored, transported, treated, disposed of, or otherwise handled.

(b) Certification Information. All information used to determine the waste is not a special
waste shall be attached to the certification. The information shall include but not be
limited to:

(1) the means by which the generator has determined the waste is not a hazardous
waste;

(2) the means by which the generator has determined the waste is not a liquid;

(8) if the waste undergoes testing, the analytic results obtained from testing, signed and
dated by the person responsible for completing the analysis;

(4) if the waste does not undergo testing, an explanation as to why no testing is needed;
(5) a description of the process generating the waste; and
(6) relevant material safety data sheets.

669.07 Temporary Staging. Soil classified according to Articles 669.05(a)(2), (b)(1), or (c)
may be temporarily staged at the Contractor's option.  Soil classified according to
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of
without temporary staging to the greatest extent practicable. If circumstances beyond the

Contractor’s control require temporary staging of these latter materials, the Contractor shall
request approval from the Engineer in writing.
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Temporary staging shall be accomplished within the right-of-way and the Contractor’s
means and methods shall be described in the approved or amended RSPCP. Staging areas
shall not be located within 200 feet (61 m) of a public or private water supply well; nor within
100 feet (30 m) of sensitive environmental receptor areas, including wetlands, rivers, streams,
lakes, or designated habitat zones.

The method of staging shall consist of containerization or stockpiling as applicable for the
type, classification, and physical state (i.e., liquid, solid, semisolid) of the material. Materials of
different classifications shall be staged separately with no mixing or co-mingling.

When containers are used, the containers and their contents shall remain intact and
inaccessible to unauthorized persons until the manner of disposal is determined. The
Contractor shall be responsible for all activities associated with the storage containers including,
but not limited to, the procurement, transport, and labeling of the containers. The Contractor
shall not use a storage container if visual inspection of the container reveals the presence of
free liquids or other substances that could cause the waste to be reclassified as a hazardous or
special waste.

When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or
tarps secured using weights or tie-downs. Perimeter berms or diversionary trenches shall be
provided to contain and collect for disposal any water that drains from the soil. Stockpiles shall
be managed to prevent or reduce potential dust generation.

When staging non-special waste, special waste, or hazardous waste, the following
additional requirements shall apply:

(a) Non-Special Waste. When stockpiling soil classified according to Article 669.05(a)(1) or
669.05(a)(5), an impermeable surface barrier between the materials and the ground
surface shall be installed. The impermeable barrier shall consist of a minimum 20-mil
plastic liner material and the surface of the stockpile area shall be clean and free of
debris prior to placement of the liner. Measures shall also be taken to limit or discourage
access to the staging area.

(b) Special Waste and Hazardous Waste. Soil classified according to Article 669.05(a)(6)
shall not be stockpiled but shall be containerized immediately upon generation in
containers, tanks or containment buildings as defined by RCRA, Toxic Substances
Control Act (TSCA), and other applicable State or local regulations and requirements,
including 35 Ill. Admin. Code Part 722, Standards Applicable to Generators of
Hazardous Waste.

The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct

access to the area, and all required regulatory identification signs applicable to a staging
area containing special waste or hazardous waste shall be deployed.
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Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete
surface. Containers shall be in good condition and free of leaks, large dents, or severe
rusting, which may compromise containment integrity. Containers must be constructed
of, or lined with, materials that will not react or be otherwise incompatible with the
hazardous or special waste contents. Containers used to store liquids shall not be filled
more than 80 percent of the rated capacity. Incompatible wastes shall not be placed in
the same container or comingled.

All containers shall be legibly labeled and marked using pre-printed labels and
permanent marker in accordance with applicable regulations, clearly showing the date of
waste generation, location and/or area of waste generation, and type of waste. The
Contractor shall place these identifying markings on an exterior side surface of the
container.

Storage containers shall be kept closed, and storage pads covered, except when access
is needed by authorized personnel.

Special waste and hazardous waste shall be transported and disposed within 90 days
from the date of generation.

669.08 Underground Storage Tank Removal. For the purposes of this section, an
underground storage tank (UST) includes the underground storage tank, piping, electrical
controls, pump island, vent pipes and appurtenances.

Prior to removing an UST, the Engineer shall determine whether the Department is
considered an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm.
Code Part 176). Ownership of the UST refers to the Department's owning title to the UST
during storage, use or dispensing of regulated substances. The Department may be considered
an "operator" of the UST if it has control of, or has responsibility for, the daily operation of the
UST. The Department may however voluntarily undertake actions to remove an UST from the
ground without being deemed an "operator" of the UST.

In the event the Department is deemed not to be the "owner" or "operator" of the UST, the
OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST. If the
"owner" or "operator" cannot be determined from past UST registration documents from OSFM,
then the OSFM removal permit will state the "owner" or "operator" of the UST is the
Department. The Department’'s Office of Chief Counsel (OCC) will review all UST removal
permits prior to submitting any removal permit to the OSFM. If the Department is not the
“owner” or “operator” of the UST then it will not register the UST or pay any registration fee.

The Contractor shall be responsible for obtaining permits required for removing the UST,
notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in
accordance with 41 Ill. Admin. Code Part 176.330.
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The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to
removal to confirm the OSFM inspector's presence during the UST removal. Removal,
transport, and disposal of the UST shall be according to the applicable portions of the latest
revision of the "American Petroleum Institute (API) Recommended Practice 1604".

The Contractor shall collect and analyze tank content (sludge) for disposal purposes. The
Contractor shall remove as much of the regulated substance from the UST system as
necessary to prevent further release into the environment. All contents within the tank shall be
removed, transported and disposed of, or recycled. The tank shall be removed and rendered
empty according to IEPA definition.

The Contractor shall collect soil samples from the bottom and sidewalls of the excavated
area in accordance with 35 lll. Admin. Code Part 734.210(h) after the required backfill has been
removed during the initial response action, to determine the level of contamination remaining in
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.

In the event the UST is designated a leaking underground storage tank (LUST) by the
OSFM’s inspector, or confirmation by analytical results, the Contractor shall notify the Engineer
and the District Environmental Studies Unit (DESU). Upon confirmation of a release of
contaminants and notifications to the Engineer and DESU, the Contractor shall report the
release to the lllinois Emergency Management Agency (IEMA) (e.g., by telephone or electronic
mail) and provide them with whatever information is available (“owner” or “operator” shall be
stated as the past registered “owner” or “operator”, or the IDOT District in which the tank is
located and the DESU Manager).

The Contractor shall perform the following initial response actions if a release is indicated by
the OSFM inspector:

(a) Take immediate action to prevent any further release of the regulated substance to the
environment, which may include removing, at the Engineer’s discretion, and disposing of
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension
of the tank;

(b) ldentify and mitigate fire, explosion and vapor hazards;

(c) Visually inspect any above ground releases or exposed below ground releases and
prevent further migration of the released substance into surrounding soils and
groundwater; and

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors

and free product that have migrated from the tank excavation zone and entered into
subsurface structures (such as sewers or basements).
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The tank excavation shall be backfilled according to applicable portions of Sections 205,
208, and 550 with a material that will compact and develop stability. All uncontaminated
concrete and soil removed during tank extraction may be used to backfill the excavation, at the
discretion of the Engineer.

After backfilling the excavation, the site shall be graded and cleaned.

669.09 Regulated Substances Final Construction Report. Not later than 90 days after
completing this work, the Contractor shall submit a “Regulated Substances Final Construction
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments. The form
shall be signed by an lllinois licensed Professional Engineer or Professional Geologist.

669.10 Method of Measurement. Non-special waste, special waste, and hazardous waste
soil will be measured for payment according to Article 202.07(b) when performing earth
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the
trench using the maximum trench width permitted and the actual depth of the trench.

Groundwater containerized and transported off-site for management, storage, and disposal
will be measured for payment in gallons (liters).

Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for
which payment will be made shall not exceed the volume of the trench, as computed by using
the maximum width of trench permitted by the Specifications and the actual depth of the trench,
with a deduction for the volume of the pipe.

Engineered Barriers will be measured for payment in square yards (square meters).

669.11 Basis of Payment. The work of preparing, submitting and administering a
Regulated Substances Pre-Construction Plan will be paid for at the contract lump sum price for
REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN.

Regulated substances monitoring, including completion of form BDE 2732 for each day of
work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest
0.5 calendar day, for REGULATED SUBSTANCES MONITORING.

The installation of engineered barriers will be paid for at the contract unit price per square
yard (square meter) for ENGINEERED BARRIER.

The work of UST removal, soil excavation, soil and content sampling, the management of
excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per
each for UNDERGROUND STORAGE TANK REMOVAL.

The transportation and disposal of soil and other materials from an excavation determined to
be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE
DISPOSAL.
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The transportation and disposal of groundwater from an excavation determined to be
contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL. When
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for
according to Article 109.05.

Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for
BACKFILL PLUGS.

Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3),
(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04. The Department will
not be responsible for any additional costs incurred, if mismanagement of the staging area,
storage containers, or their contents by the Contractor results in excess cost expenditure for
disposal or other material management requirements.

Payment for accumulated stormwater removal and disposal will be according to
Article 109.04. Payment will only be allowed if appropriate stormwater and erosion control
methods were used.

Payment for decontamination, labor, material, and equipment for monitoring areas beyond
the specified areas, with the Engineer's prior written approval, will be according to
Article 109.04.

When the waste material for disposal requires sampling for landfill disposal acceptance, the
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint
filter test. The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.

The work of preparing, submitting and administering a Regulated Substances Final

Construction Report will be paid for at the contract lump sum price REGULATED
SUBSTANCES FINAL CONSTRUCTION REPORT.”

82



FAP Route 29 (Avenue L)
Section 2020-048-RS&SW
Cook County

Contract No. 62L20

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2,2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1,2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the
following:

“This mobilization payment shall be made at least seven days prior to the subcontractor
starting work. The amount paid shall be at the following percentage of the amount of the
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%
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SUBMISSION OF PAYROLL RECORDS (BDE)
Effective: April 1, 2021
Revise ltem 3 of Section IV of Check Sheet #5 of the Recurring Special Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15" day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the lllinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130). The
portal can be found on the IDOL website at https:/www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.”

TEMPORARY PAVEMENT MARKING (BDE)
Effective: April 1, 2012 Revised: April 1,2017

Revise Article 703.02 of the Standard Specifications to read:

“703.02 Materials. Materials shall be according to the following.

(a) Pavement Marking Tape, Type l and Type I ..o 1095.06
(b) Paint Pavement Markings .......cooeeiiiiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeee et 1095.02
(c) Pavement Marking Tape, TYPE IV ... 1095.11”

Revise the second paragraph of Article 703.05 of the Standard Specifications to read:

“Type | marking tape or paint shall be used at the option of the Contractor, except paint shall
not be applied to the final wearing surface unless authorized by the Engineer for late season
applications where tape adhesion would be a problem. Type Ill or Type IV marking tape shall
be used on the final wearing surface when the temporary pavement marking will conflict with the
permanent pavement marking such as on tapers, crossovers and lane shifts.”

Revise Article 703.07 of the Standard Specifications to read:
“703.07 Basis of Payment. This work will be paid for as follows.
a) Short Term Pavement Marking. Short term pavement marking will be paid for at the
contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING. Removal

of short term pavement markings will be paid for at the contract unit price per square foot
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL.
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b) Temporary Pavement Marking. Where the Contractor has the option of material type,
temporary pavement marking will be paid for at the contract unit price per foot (meter) for
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING
LETTERS AND SYMBOLS.

Where the Department specifies the use of pavement marking tape, the Type Il or Type
IV temporary pavement marking will be paid for at the contract unit price per foot (meter)
for PAVEMENT MARKING TAPE, TYPE Ill or PAVEMENT MARKING TAPE, TYPE IV
of the line width specified and at the contract unit price per square feet (square meter)
for PAVEMENT MARKING TAPE, TYPE Ill - LETTERS AND SYMBOLS or PAVEMENT
MARKING TAPE, TYPE IV — LETTERS AND SYMBOLS.

Removal of temporary pavement markings will be paid for at the contract unit price per
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL.

When temporary pavement marking is shown on the Standard, the cost of the temporary
pavement marking and its removal will be included in the cost of the Standard.”

Add the following to Section 1095 of the Standard Specifications:

“1095.11 Pavement Marking Tape, Type IV. The temporary, preformed, patterned
markings shall consist of a white or yellow tape with wet retroreflective media incorporated to
provide immediate and continuing retroreflection during both wet and dry conditions. The tape
shall be manufactured without the use of heavy metals including lead chromate pigments or
other similar, lead-containing chemicals.

The white and yellow Type IV marking tape shall meet the Type IIl requirements of
Article 1095.06 and the following.

(a) Composition. The retroreflective pliant polymer pavement markings shall consist of a
mixture of high-quality polymeric materials, pigments and glass beads distributed
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded
to a durable polyurethane topcoat surface. The patterned surface shall have
approximately 40% + 10% of the surface area raised and presenting a near vertical face
to traffic from any direction. The channels between the raised areas shall be
substantially free of exposed beads or particles.

(b) Retroreflectance. The white and yellow markings shall meet the following for initial dry
and wet retroreflectance.

(1) Dry Retroreflectance. Dry retroreflectance shall be measured under dry conditions

according to ASTM D 4061 and meet the values described in Article 1095.06 for
Type Il tape.
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(2) Wet Retroreflectance. Wet retroreflectance shall be measured under wet conditions
according to ASTM E 2177 and meet the values shown in the following table.

Wet Retroreflectance, Initial R.

Color R. 1.05/88.76
White 300
Yellow 200

(c) Color. The material shall meet the following requirements for daylight reflectance and

color, when tested, using a color spectrophotometer with 45 degrees
circumferential/zero degree geometry, illuminant D65, and a two degree observer angle.
The color instrument shall measure the visible spectrum from 380 to 720 nm with a
wavelength measurement interval and spectral bandpass of 10 nm.

Color Daylight Reflectance %Y
White 65 minimum
“Yellow 36-59

*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows.

X

0.490

0.475

0.485

0.530

y

0.470

0.438

0.425

0.456

(d) Skid Resistance. The surface of the markings shall provide an average minimum skid
resistance of 50 BPN when tested according to ASTM E 3083.

(e) Sampling, Testing, Acceptance, and Certification. Prior to approval and use of the wet

reflective, temporary, removable pavement marking tape, the manufacturer shall submit
a notarized certification from an independent laboratory, together with the results of all
tests, stating that the material meets the requirements as set forth herein. The
certification test report shall state the lot tested, manufacturer's name, and date of
manufacture.

After approval by the Department, samples and certification by the manufacturer shall be
submitted for each batch used. The manufacturer shall submit a certification stating that
the material meets the requirements as set forth herein and is essentially identical to the
material sent for qualification. The certification shall state the lot tested, manufacturer’s
name, and date of manufacture.

All costs of testing (other than tests conducted by the Department) shall be borne by the
manufacturer.”
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TRAFFIC CONTROL DEVICES - CONES (BDE)
Effective: January 1, 2019

Revise Article 701.15(a) of the Standard Specifications to read:

“(a) Cones. Cones are used to channelize traffic. Cones used to channelize traffic at night
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers
or nighttime lane shifts.”

Revise Article 1106.02(b) of the Standard Specifications to read:

“(b) Cones. Cones shall be predominantly orange. Cones used at night that are 28 to 36 in.
(700 to 900 mm) in height shall have two white circumferential stripes. If non-reflective
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in
width. Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of
two white and two fluorescent orange alternating, circumferential stripes with the top
stripe being fluorescent orange. If non-reflective spaces are left between the stripes, the
spaces shall be no more than 3 in. (75 mm) in width.

The minimum weights for the various cone heights shall be 4 Ib for 18 in. (2 kg for
450 mm), 7 Ib for 28 in. (3 kg for 700 mm), and 10 Ib for 36 in. (5 kg for 900 mm) with a
minimum of 60 percent of the total weight in the base. Cones taller than 36 in. shall be
weighted per the manufacturer’s specifications such that they are not moved by wind or
passing traffic.”

WARM MIX ASPHALT (BDE)
Effective: January 1, 2012 Revised: April 1, 2016

Description. This work shall consist of designing, producing and constructing Warm Mix
Asphalt (WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option. Work shall be
according to Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as
modified herein. In addition, any references to HMA in the Standard Specifications, or the
special provisions shall be construed to include WMA.

WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA
utilizing approved WMA technologies. WMA technologies are defined as the use of additives or
processes which allow a reduction in the temperatures at which HMA mixes are produced and
placed. WMA is produced by the use of additives, a water foaming process, or combination of
both. Additives include minerals, chemicals or organics incorporated into the asphalt binder
stream in a dedicated delivery system. The process of foaming injects water into the asphalt
binder stream, just prior to incorporation of the asphalt binder with the aggregate.

Approved WMA technologies may also be used in HMA provided all the requirements specified
herein, with the exception of temperature, are met. However, asphalt mixtures produced at
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the
grade reduction of the virgin asphalt binder grade.
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Equipment.
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read:

“1102.01 Hot-Mix Asphalt Plant. The hot-mix asphalt (HMA) plant shall be the batch-type,
continuous-type, or dryer drum plant. The plants shall be evaluated for prequalification rating
and approval to produce HMA according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”. Once
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain
approval of all plant modifications. The plants shall not be used to produce mixtures
concurrently for more than one project or for private work unless permission is granted in writing
by the Engineer. The plant units shall be so designed, coordinated and operated that they will
function properly and produce HMA having uniform temperatures and compositions within the
tolerances specified. The plant units shall meet the following requirements.”

Add the following to Article 1102.01(a) of the Standard Specifications.
“(11) Equipment for Warm Mix Technologies.

a. Foaming. Metering equipment for foamed asphalt shall have an accuracy of
* 2 percent of the actual water metered. The foaming control system shall be
electronically interfaced with the asphalt binder meter.

b. Additives. Additives shall be introduced into the plant according to the supplier’s
recommendations and shall be approved by the Engineer. The system for
introducing the WMA additive shall be interlocked with the aggregate feed or
weigh system to maintain correct proportions for all rates of production and batch
sizes.”

Mix Design Verification.
Add the following to Article 1030.04 of the Standard Specifications.
“(e) Warm Mix Technologies.
(1) Foaming. WMA mix design verification will not be required when foaming technology
is used alone (without WMA additives). However, the foaming technology shall only
be used on HMA designs previously approved by the Department.

(2) Additives. WMA mix designs utilizing additives shall be submitted to the Engineer for
mix design verification.”
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Construction Requirements.

Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read:

“The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).”

Basis of Payment.
This work will be paid at the contract unit price bid for the HMA pay items involved. Anti-strip
will not be paid for separately, but shall be considered as included in the cost of the work.
WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2, 2012 Revised: April 2, 2015
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.
The report shall be submitted to the Engineer on Department form “SBE 723" within ten
business days following the reporting period. The reporting period shall be Monday through
Sunday for each week reportable trucking activities occur.
Any costs associated with providing weekly DBE trucking reports shall be considered as
included in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.
WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary SigN SUPPOIS .....uuuuuuuuuiuuuiieieieeiueueeeueereeeeereeeeraeeeeeeaeeaeearaaeeeeea—e———————. 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20

degrees of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

“701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for
each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device
used on the contract. The self-certification or letter shall provide information for the set-up and
use of the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall
meet crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with  NCHRP 350 or
MASH 2009, may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31,2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31,2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant;
however, there are currently no crash tested devices in this category, so it remains exempt from
the NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”
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Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use
at Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal
to 45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic
shell designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

() Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s
qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 30 working days.

ILLINOIS WORKS APPRENTICESHIP INITIATIVE — STATE FUNDED CONTRACTS (BDE)
Effective: June 2, 2021

lllinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.). For contracts having an estimated
total project cost of $500,000 or more, the Contractor shall comply with the lllinois Works
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.
The “estimated total project cost” is a good faith approximation of the costs of the entire
contract. The goal of the lllinois Apprenticeship Works Initiative is that apprentices will perform
either 10% of the total labor hours actually worked in each prevailing wage classification or 10%
of the estimated labor hours in each prevailing wage classification, whichever is less. The
Contractor may seek from the Department of Commerce and Economic Opportunity (DCEO) a
waiver or reduction of this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b). The
Contractor shall ensure compliance during the term of the contract and will be required to report
on and certify its compliance. Apprentice hours shall be submitted to the Engineer weekly using
form SBE 1014, “Weekly Trainee Report”, or other forms as required by the Department. A
certification statement shall be submitted to the Engineer upon contract completion on forms
provided by the DCEO, or other forms as required by the Department. The Department will
submit the certification to DCEO for approval.
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REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES

The Prevailing rates of wages are included in the Contract proposals which are
subject to Check Sheet #5 of the Supplemental Specifications and Recurring
Special Provisions. The rates have been ascertained and certified by the
lllinois Department of Labor for the locality in which the work is to be performed
and for each craft or type of work or mechanic needed to execute the work of
the Contract. As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.)
and Check Sheet #5 of the Contract, not less than the rates of wages
ascertained by the lllinois Department of Labor and as revised during the
performance of a Contract shall be paid to all laborers, workers and mechanics
performing work under the Contract. Post the scale of wages in a prominent
and easily accessible place at the site of work.

If the lllinois Department of Labor revises the prevailing rates of wages to be
paid as listed in the specification of rates, the contractor shall post the revised
rates of wages and shall pay not less than the revised rates of wages. Current
wage rate information shall be obtained by visiting the lllinois Department of
Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814. It is the responsibility of the contractor to review the rates applicable to
the work of the contract at regular intervals in order to insure the timely payment
of current rates. Provision of this information to the contractor by means of the
lllinois Department of Labor web site satisfies the notification of revisions by
the Department to the contractor pursuant to the Act, and the contractor agrees
that no additional notice is required. The contractor shall notify each of its

subcontractors of the revised rates of wages.



