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PAVEMENT MARKING
TAPE, TY. III 5 WHITE
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SYMBOLS

DIRECTION OF TRAFFIC
ARROW BOARD
WORK AREA

SIGN

1r-2*

20-2"

Stage I Construction
Stage Const. Llne ——|

13-0° 27"

Stage II Construction

130"

Stage 1I Traffic 1-6"

Face of Temp. i~
Conc. Barrler I ‘|
| AR
Dralr Scupper Elg
Type DS-12

.\—Fr ed 50" Web Welded
B Girder (composite)
Existing 50" Web Welded

P Girder (composite)

Stage I Removal

N\EMRWW sk

Stage I Trafflc &

Stage II Removal

3-8

2 Beam lSpaces © 6-0" = 12’-0"| 3-0"

PAVEMENT MARKING

TAPE, TY. III 5" YELLOW

I
11
/1

@ DIRECTION INDICATOR BARRICADE WITH

¢

STEADY BURN MONODIRECTIONAL LIGHT

TYPE II BARRICADE, DRUM, OR

VERTICAL BARRICADE WITH STEADY

BURN MONODIRCTIONAL LIGHT

TEMPORARY CONCRETE BARRIER

®

(@ & Looking North)

084-0028
NB BUSINESS I-55
OVER SB I-55

TEMPORARY PAVEMENT MARKING TAPE, TYPE 3,
SHALL BE PLACED THROUGHOUT THE TAPER AND
ALONG-SIDE THE WORK AREA. THE RIGHT EDGE
LINE SHALL BE TEMPORARY PAVMENT MARKING
TAPE TYPE 3, WHITE AND THE LEFT EDGE LINE

SHALL BE YELLOW.

BARRIER WALL/GUARDRAIL MARKERS AT 25'.
MARKERS ON RIGHT SHALL BE CRYSTAL AND

MARKERS ON LEFT SHALL BE AMBER.

q MONODIRECTIONAL BARRIER WALL/GUARDRAIL MARKER

XX IMPACT ATTENUATORS, (FULLY REDIRECTIVE, NARROW), TEST LEVEL 3

O FLEXIBLE DELINEATOR (50’ SPACING)

NOTE:
ALL

SIGNS AND TRAFFIC CONTROLS

NOT SHOWN SHALL BE ACCORDING
TO STANDARD 701400.

STAGE CONSTRUCTION TRAFFIC CONTROL NOTES

THE ADVISORY SPEED TO BE SHOWN ON THE SIGNS IN THE STAGE CONSTRUCTION
TRAFFIC CONTROL SHALL BE DETERMINED AT THE SITE AND APPROVED BY THE ENGINEER.

STAGE I PAVEMENT MARKINGS THAT APPLY IN STAGE II WILL BE RESTRIPED AS DIRECTED
BY THE ENGINEER.

E)ébSO'I;/IEIS PAVEMENT MARKINGS THAT CONFLICT WITH STAGE I PAVEMENT MARKING SHALL BE

PAVEMENT MARKINGS THAT CONFLICT WITH THE PRESENT STAGE PAVEMENT MARKINGS SHALL
BE REMOVED.

WITHIN THE PROJECT LIMITS, STA. 38+75 TO STA. 44450, THE PROPOSED HMA SURFACE COURSE,
hEA[I))((;E”(O:’I;' F,’\IE\(/)ESEIIG'II:L BE PLACED AT THE PRESCRIBED THICKNESS AND LEVEL WITH THE EXISTING

THE PLACEMENT OF THE FINAL LIFT ON THE SHOULDERS WILL BE PLACED DURING STAGE IIL.

SUGGESTED SEQUENCE FOR STAGE CONSTRUCTION AND TRAFFIC CONTROL
STAGE Iz

5EME(’)SIE EXISTING SHOULDERS AND PAVE BASE COURSE WIDENING FROM STA. 38+75 TO STA.

PLACE ALL TRAFFIC CONTROL ITEMS AS REQUIRED BY STANDARD 701400 AND AS SHOWN
ON THE STAGE I CONSTRUCTION AND TRAFFIC CONTROL SHEET.

COMPLETE STAGE I REMOVAL AND CONSTRUCTION OF THE EXISTING PROPOSED BRIDGE
SUPERSTRUCTURE AND APPROACH PAVEMENT AS DESCRIBED IN THE STRUCTURAL PLANS.

COMPLETE ALL STAGE I CONSTRUCTION ACTIVITIES: REMOVE ALL PRESCRIBED BASE COURSE
WIDENING AND EXISTING GUARDRAIL; COMPLETE REMAINING EARTHWORK AND TEMPORARY SEEDING;
CONSTRUCT THE PROPOSED HOT-MIX ASPHALT SURFACE COURSE MIX ““C”, N30; AND REMOVE AND
INSTALL PROPOSED GUARDRAIL.

CONSTRUCT TEMPORARY BITUMINOUS RAMPS TO CREATE A TRANSITION BETWEEN THE NEW BRIDGE

APPROACH PAVEMENT DOWN TO THE EXISTING PAVEMENT.

b S 4
20 0 20
(= = m—
SCALE IN FEET

MATCH STATION 38+52.50

STAGE 1II:

PLACE ALL TRAFFIC CONTROL ITEMS FOR STAGE II CONSTRUCTION AS REQUIRED BY
STANDARD 701400 AND AS SHOWN ON THE STAGE II CONSTRUCTION TRAFFIC CONTROL.

. COMPLETE STAGE II REMOVAL AND CONSTRUCTION OF EXISTING/PROPOSED BRIDGE

SUPERSTRUCTURE AND APPROACH PAVEMENT AS DESCRIBED IN THE STRUCTURE PLANS.

. COMPLETE ALL STAGE II CONSTRUCTION ACTIVITIES: REMOVE EXISTING GUARDRAIL; COMPLETE

EARTHWORK AND TEMPORARY SEEDING; REMOVE AND INSTALL PROPOSED GUARDRAIL.

. CONSTRUCT THE REMAINING PORTION OF THE TEMPORARY RAMPS TO TRANSITION BETWEEN THE

NEW BRIDGE APPROACH PAVEMENT DOWN TO THE EXISTING PAVEMENT.
STAGE III:

REMOVE ALL STAGED TRAFFIC CONTROL ITEMS (CONCRETE BARRIER, IMPACT ATTENUATORS,
TRAFFIC SIGNALS, ETC.)

. CONSTRUCT BUTT JOINTS IN THE EXISTING PAVEMENTS AT STA. 38+75 AND STA. 44450
. PLACE PROPQOSED BITUMINOUS PRIME COAT, LEVELING BINDER, AND SURFACE COURSE. ALSO

PLACE THE FINAL LIFT ON THE HMA SURFACE COURSE, MIX ‘/C, N50. THE EXTRA MATERIAL
NEEDED FOR THE FINAL LIFT ON THE HMA SURFACE COURSE, MIX "C”, N50 SHALL BE
INCLUDED IN THE UNIT PRICE FOR HMA SURFACE COURSE, MIX “C', N50.

. COMPLETE ALL SEEDING OPERATIONS, SPREAD ALL SOIL AMENITIES, SEED AND MULCH.
. INSTALL ALL PERMANENT PAVEMENT MARKINGS TO MATCH THE ROADWAY'S ORIGINAL STATE.
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