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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 10:00 a.m.  
June 14, 2019 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 64N61 
   WHITESIDE County 
   Section (B-1)BDR 
   Project STP-5M8T(355) 
   Route FAU 5571 
   District 2 Construction Funds 

 
 EXPANSION JOINT REPLACEMENT, DECK PATCHING. AND MICROSILICA OVERLAY ON SN 098-
0052. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction, Adopted April 1, 2016”, the latest edition of the “Manual on Uniform Traffic Control 
Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in effect 
on the date of invitation for bids, and the “Supplemental Specifications and Recurring Special 
Provisions” indicated on the Check Sheet included herein, which apply to and govern the 
construction of FAU Route 5571 (Avenue "G"), Project STP-5M8T(355), Section (B-1)BDR, 
Whiteside County, Contract No. 64N61 and in case of conflict with any part, or parts, of said 
Specifications, the said Special Provisions shall take precedence and shall govern. 

 
 

LOCATION OF PROJECT 
 
SN 098-0052 over the south branch of the Rock River in Sterling and Rock Falls. 
 
 
DESCRIPTION OF PROJECT 
 
Expansion joint replacement, deck patching and microsilica overlay on SN 098-0032. 
 
 
TRAFFIC CONTROL PLAN 
Effective:  January 14, 1999 Revised:  January 13, 2017 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications for 
Road and Bridge Construction, the applicable guidelines contained in the National Manual on 
Uniform Traffic Control Devices for Streets and Highways, Illinois Supplement to the National 
Manual on Uniform Traffic Control Devices, these special provisions, and any special details and 
Highway Standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road 
and Bridge Construction and the following Highway Standards relating to traffic control. 
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Standards: 
 
 701006 701701 701801 701901  
 
Details: 
 

Maintenance of Pedestrian Traffic Details. 
District Standard 38.1. 

  District Standard 40.1. 
General: 
 
Where construction activities involve sidewalks on both sides of the street, the work shall be 
staged so that both sidewalks are not out of service at the same time. 
 
Signs: 
 
No bracing shall be allowed on post-mounted signs. 
 
Post-mounted signs shall be installed using standard 720011, 728001, 729001, on 4”x4” wood 
posts, or on any other “break away” connection if accepted by the FHWA and corresponding letter 
is provided to the resident. 
 
When covering existing Department signs, no tape shall be used on the reflective portion of the 
sign.  Contact the District sign shop for covering techniques. 
 
All regulatory signs shall be maintained at a 5 foot minimum bottom (rural), 7 foot minimum 
(urban). 
 
Any plates or direct applied sheeting used to alter signs shall have the same sheeting as the base 
sign. 
 
No more than one kind of alteration shall be used to alter a sign. 
 
Any post stubs without a sign in place and visible shall have a reflector placed on each post. 
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Devices: 
 
Cones or reflectorized cones shall not be used during hours of darkness. 
 
A minimum of 3 drums spaced at 4 feet shall be placed at each return when the sideroad is open. 
 
On all standards and devices listed in Section 701 of the Standard Specifications, the device 
spacing shall be revised to the following dimensions: 
 

Where the spacing shown on the standard is 25 feet, the devices shall be placed at 20 feet. 
Where the spacing shown on the standard is 50 feet, the devices shall be placed at 40 feet. 
Where the spacing shown on the standard is 100 feet, the devices shall be placed at 80 feet. 

 
District Standards Application. 
 
Traffic Control for Road Closure:  This work shall be done according to the Road Closure Standard 
and Section 701 of the Standard Specifications. 
 
“ROAD CLOSED AHEAD” (W20-3(O)-48) with “_____ MILES” (W16-3A(O)-3612) plate mounted 
below the sign shall be required at the following locations with the distance noted.  The contractor 
shall erect these signs US 30 and 12th Avenue (1/2 MILE). 
 
“NO ACCESS TO PARK” plate shall be mounted below the “ROAD CLOSED ½ MILE” (W20-3(0)-
48) sign at US 30 and 12th Avenue. 
 
“OPEN TO PARK” plate shall be mounted on the Type III Barricades at Avenue “G” and 2nd Street. 
 
Two message boards shall be placed 2 weeks prior to the start of construction. 
 
The Contractor shall notify the Department via email at DOT.D2.TrafficNotice@illinois.gov.  This 
request shall be submitted a minimum of three weeks (21 days) and no earlier than four 
weeks (28 days) prior to the anticipated closure date to allow the State adequate time to 
set the detour route. 
 
Signing and devices required to close the road, according to the Traffic Control for Road Closure 
detail and contained herein, shall be the responsibility of the Contractor.   
 
The “ROAD CLOSED” sign on the Type III barricades shall be unobstructed and visible to traffic 
at all times.  No equipment, debris, or other materials shall be stored within 20 feet of the first set 
of Type III barricades, unless approved by the Engineer. 
 
The Contractor shall not drive around the outside of the Type III barricades, but shall relocate the 
barricades temporarily for access.  When it is necessary for the barricades to be moved for 
access, the Contractor shall move the devices into the left lane and/or left shoulder area behind 
barricades that are to remain in place.  At no time shall the barricades be turned parallel to traffic 
flow for access purposes. 
  

mailto:DOT.D2.TrafficNotice@illinois.gov
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If a path becomes evident around the outside of the barricades, the Contractor shall be required 
to place additional Type III barricades to prevent driving around the existing barricades.  Additional 
barricades shall be included in the cost of applicable Traffic Control Standards.  Any damage 
caused by vehicles driving around the outside of barricades shall be repaired by the Contractor 
to the satisfaction of the Engineer at no additional expense to the Department. 
 
This work shall be paid for at the contract lump sum price for TRAFFIC CONTROL AND 
PROTECTION, (SPECIAL). 
 
Maintenance of Traffic:   
 
The Contractor shall be required to notify the Whiteside County Highway Department, the 
corresponding Township Commissioner, emergency response agencies (i.e.: fire, ambulance, 
police), school bus companies and the Department of Transportation (Bureau of Project 
Implementation) regarding any changes in traffic control. 
 
The Contractor shall be required to notify the Whiteside County Highway Department and/or 
corresponding Township Commissioner for any sideroad closure or opening. 
 
Holiday Periods Compliance: 
 
The contractor shall schedule and perform his/her work in such a manner that all through lanes 
are open during the major holidays in accordance with Article 107.09 of the Standard 
Specifications and the Legal Regulations and Responsibility to Public Special Provision, including 
Columbus Day and the Wednesday before Thanksgiving.  Any removal and replacement of the 
traffic control in order to comply with this special provision will not be paid for and shall be the 
contractor’s responsibility. 
 
No work shall start till after the year has ended, unless prior approval is obtained from the District. 
 
The contractor shall have all lanes open by 3:00 PM Friday, September 13, 2019 to accommodate 
the Fiesta Parade, unless prior approval is obtained from the District Engineer. 
Additional lane closure restrictions may be imposed due to local events, inclement weather, etc. 
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DECK SLAB REPAIR 
Effective:  May 15, 1995 Revised:  April 13, 2018 
 
This work shall consist of hot-mix asphalt surface removal, when required, the removal and 
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new 
concrete to the original top of deck.  The work shall be done according to the applicable 
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special 
Provision. 
 
Deck slab repairs will be classified as follows: 
 

(a) Partial-Depth.  Partial-depth repairs shall consist of removing the loose and unsound deck 
concrete, disposing of the concrete removed and replacing with new concrete.  The 
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment.  The depth shall be measured from the top of the concrete deck 
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness. 
 

(b) Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the deck, 
disposing of the concrete removed, and replacing with new concrete to the original 
concrete deck surface.  The removal may be performed with power driven hand tools, 
hydraulic impact equipment, or by hydro-scarification equipment.  Full-depth repairs shall 
be classified for payment as Full-Depth, Type I and Full-Depth, Type II according to the 
following: 
 
Type I Full-depth patches less than or equal to 5 sq. ft. (0.5 sq m) in area.  The minimum 

dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm). 
 
Type II Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area. 

 
Materials. 
 
Materials shall be according to Article 1020.02. 
 
Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.  
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option 
unless noted otherwise on the contract plans.   
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Equipment: 
 
The equipment used shall be subject to the approval of the Engineer and shall meet the following 
requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation and concrete removal equipment 
shall be according to the applicable portions of Section 1100 and the following: 
 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
 
(2) Blast Cleaning Equipment.  The blast cleaning may be performed by wet sandblasting, 

high-pressure waterblasting, shotblasting or abrasive blasting.  Blast cleaning 
equipment shall be capable of removing rust and old concrete from exposed 
reinforcement bars, and shall have oil traps. 

 
(3) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 lb. (20 kg) class.  Chipping hammers heavier 
than a nominal 15 lb. (6.8 kg) class shall not be used for removing concrete from below 
any reinforcing bar for partial depth repairs, or for removal within 1 ft (300 mm) of 
existing beams, girders or other supporting structural members that are to remain in 
service or within 1 ft (300 mm) of the boundaries of full-depth repairs.  Jackhammers 
or chipping hammers shall not be operated at an angle in excess of 45 degrees 
measured from the surface of the slab. 

 
(4) Hydraulic Impact Equipment.  Hydraulic impact equipment with a maximum rated 

striking energy of 360 ft-lbs (270 J) may be permitted only in areas of full depth removal 
more than 1 ft (300 mm) away from existing beams, girders or other supporting 
structural members that are to remain in service or more than 1 ft (300 mm) from the 
boundaries of full-depth repairs. 

 
(5) Hydro-Demolition Equipment.  The hydro-demolition equipment shall consist of 

filtering and pumping units operating with a remote-controlled robotic device.  The 
equipment shall use water according to Section 1002.  The equipment shall be capable 
of being controlled to remove only unsound concrete. 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 
(c) Finishing Equipment:  Finishing equipment shall be according to Article 1103.17.  

Adequate hand tools will be permitted for placing and consolidating concrete in the patch 
areas and for finishing small patches. 
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Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during removal 
and cleaning operations.   
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures shall be in place prior to the start of runoff 
water generating activities.  Runoff water shall not be allowed to constitute a hazard to adjacent 
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing 
slopes. 
 

(a) Hot-Mix Asphalt Surface Removal. 
 

The hot-mix asphalt surface course and all waterproofing membrane shall be removed 
and disposed of according to applicable portions of Articles 440.04 and 440.06, except 
milling equipment will not be allowed if the deck is to receive a waterproofing membrane 
system.  If the overlay or waterproofing membrane contains asbestos fibers, removal shall 
be in accordance with the Special Provision for "Asbestos Waterproofing Membrane or 
Asbestos Hot-mix Asphalt Surface Removal".  Removal of the hot-mix asphalt surface by 
the use of radiant or direct heat will not be permitted. 

 
(b) Surface Preparation: 

 
All loose, disintegrated and unsound concrete shall be removed from portions of the deck 
slab shown on the plans or as designated by the Engineer.  The Engineer will determine 
the limits of removal as the work progresses. 

 
The Contractor shall take care not to damage reinforcement bars or expansion joints which 
are to remain in place.  Any damage to reinforcement bars or expansion joints shall be 
corrected at the Contractor's expense.  All loose reinforcement bars, as determined by the 
Engineer, shall be retied at the Contractor's expense. 
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(1) Partial-Depth.  Areas to be repaired will be determined and marked by the Engineer.  
A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm) 
deep around the perimeter of the area to be patched when a concrete overlay is not 
specified.  Where high steel is present, the depth may be reduced as directed by the 
Engineer.  A saw cut will not be required on those boundaries along the face of the 
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition. 

 
The loose and unsound concrete shall be removed by chipping, with power driven 
hand tools or by hydro-demolition equipment.  All exposed reinforcing bars and newly 
exposed concrete shall be thoroughly blast cleaned.  Where, in the judgment of the 
Engineer, the bond between existing concrete and reinforcement steel within the patch 
area has been destroyed, the concrete adjacent to the bar shall be removed to a depth 
that will permit new concrete to bond to the entire periphery of the exposed bar.  A 
minimum of 1 in. (25 mm) clearance will be required.  The Engineer may require 
enlarging a designated removal area should inspection indicate deterioration beyond 
the limits previously designated. In this event, a new saw cut shall be made around 
the extended area before additional removal is begun.  The removal area shall not be 
enlarged solely to correct debonded reinforcement or deficient lap lengths. 

 
(2) Full-Depth.  Concrete shall be removed as determined by the Engineer within all areas 

designated for full-depth repair and in all designated areas of partial depth repair in 
which unsound concrete is found to extend below half the concrete deck thickness.  
Full depth removal shall be performed according to Article 501.05 except that hydraulic 
impact equipment may be permitted in areas of full depth removal more than 1 ft (300 
mm) away from the edges of existing beams, girders or other supporting structural 
members or more than 1 ft (300 mm) from the boundaries of full-depth repairs.  Saw 
cuts shall be made on the top of the deck, except those boundaries along the face of 
curbs, parapets and joints or where hydro-demolition provided sharp vertical edges.  
The top saw cut may be omitted if the deck is to receive an overlay. 

 
Forms for full-depth repair may be supported by hangers with adjustable bolts or by 
blocking from the beams below.  When approved by the Engineer, forms for Type 1 
patches may be supported by No. 9 wires or other devices attached to the 
reinforcement bars. 

 
All form work shall be removed after the curing sequence is complete and prior to 
opening to traffic. 
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(3) Reinforcement Treatment.  Care shall be exercised during concrete removal to protect 
the reinforcement bars and structural steel from damage.  Any damage to the 
reinforcement bars or structural steel to remain in place shall be repaired or replaced.  
All existing reinforcement bars shall remain in place except as herein provided for 
corroded bars.  Tying of loose bars will be required.  Reinforcing bars which have been 
cut or have lost 25 percent or more of their original cross sectional area shall be 
supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  An approved mechanical bar splice 
capable of developing in tension at least 125 percent of the yield strength of the 
existing bar shall be used when it is not feasible to provide the minimum bar lap.  No 
welding of bars will be permitted. 

 
(4) Cleaning.  Immediately after completion of the concrete removal and reinforcement 

repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning 
is completed, the repair areas shall be thoroughly blast cleaned to a roughened 
appearance free from all foreign matter.  Particular attention shall be given to removal 
of concrete fines.  Any method of cleaning which does not consistently produce 
satisfactory results shall be discontinued and replaced by an acceptable method.  All 
debris, including water, resulting from the blast cleaning shall be confined and shall be 
immediately and thoroughly removed from all areas of accumulation.  If concrete 
placement does not follow immediately after the final cleaning, the area shall be 
carefully protected with well-anchored polyethylene sheeting. 

 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. 
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(c) Placement & Finishing of Concrete Repair: 
 

(1) Bonding Method.  The patch area shall be cleaned to the satisfaction of the Engineer 
and shall be thoroughly wetted and maintained in a dampened condition with water for 
at least 12 hours before placement of the concrete.  Any excess water shall be 
removed by compressed air or by vacuuming prior to the beginning of concrete 
placement.  Water shall not be applied to the patch surface within one hour before or 
at any time during placement of the concrete. 

 
(2) Concrete Placement. 

 
The concrete shall be placed and consolidated according to Article 503.07 and as 
herein specified.  Article 1020.14 shall apply. 

 
When an overlay system is not specified, the patches shall be finished according to 
Article 503.16 (a), followed by a light brooming. 

 
(d) Curing and Protection. 

 
Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method 
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5).  The curing period shall be 3 
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete.  The curing period shall be 7 
days for Class BS concrete.  In addition to Article 1020.13, when the air temperature is 
less than 55º F (13º C), the Contractor shall cover the patch according to Article 1020.13 
(d)(1) with minimum R12 insulation.  Insulation is optional when the air temperature is 55º 
F. - 90º F (13º C - 32º C).  Insulation shall not be placed when the air temperature is 
greater than 90° F (32° C).  A 72-hour minimum drying period shall be required before 
placing waterproofing or hot-mix asphalt surfacing. 
 

(e) Opening to Traffic. 
 

No traffic will be permitted on a patch until after the specified cure period, and the concrete 
has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or flexural strength 
of 675 psi (4.65 MPa). 
 
Construction equipment will be permitted on a patch during the cure period if the concrete 
has obtained the minimum required strength.  In this instance, the strength specimens 
shall be cured with the patch. 
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Method of Measurement. 
 
When specified, hot-mix asphalt surface removal and full or partial depth repairs will be measured 
for payment and computed in square yards (square meters). 
 
Basis of Payment. 
 
The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard 
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).  Areas removed and 
replaced up to and including a depth of half the concrete deck thickness will be paid for at the 
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL).  Areas 
requiring removal greater than a depth of half the concrete deck thickness shall be removed and 
replaced full depth and will be paid for at the contract unit price per square yard (square meter) 
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH, 
TYPE II). 
 
When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04. 
 
No payment will be allowed for removal and replacement of reinforcement bars damaged by the 
Contractor in the performance of his/her work or for any increases in dimensions needed to 
provide splices for these replacement bars. 
 
Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be 
paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or Asbestos 
Hot-Mix Asphalt Surface Removal”. 
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BRIDGE DECK MICROSILICA CONCRETE OVERLAY 
Effective:  May 15, 1995 Revised:  March 1, 2019 
 
Description.  This work shall consist of the preparation of the existing concrete bridge deck and 
the construction of a microsilica concrete overlay to the specified thickness. 
 
Materials.  Materials shall meet the requirements of the following Articles of Section 1000: 
 

Item     Article/Section 
 
(a) Microsilica  1010 
(b) Portland Cement Concrete (Notes 1-6)  1020 
(c) Packaged Rapid Hardening Mortar or Concrete  1018 
(d) Concrete Curing Materials    1022.02 
(e) Synthetic Fibers (Note 7) 
 

 
Note 1: Cement shall be Type I portland cement.  Fine aggregate shall be natural sand and the 

coarse aggregate shall be crushed stone or crushed gravel.  The gradation of the coarse 
aggregate shall be CA 11, CA 13, CA 14 or CA 16. 

 
Note 2: Mix Design Criteria. 
 

The microsilica concrete mix design shall meet the following requirements: 
 

Cement Factor 565 lb./cu. yd. (335 kg/cu. m) 
 
Microsilica Solids 33 lb./cu. yd. (20 kg/cu. m) 
 
Water/Cement Ratio 0.37 to 0.41 
(including water in the slurry) 
 
Mortar Factor 0.88 to 0.92 

 
Slump 3 to 6 in. (75 to 150 mm) 
 
Air Content 5.0 to 8.0 percent 
 
Compressive Strength (14 days) 4000 psi (27,500 kPa) minimum 
 
Flexural Strength (14 days) 675 psi (4,650 kPa) minimum 
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Note 3: Admixtures. 
 

Article 1020.05(b)(1) shall apply except as follows: 
 
A high-range water reducing admixture (superplasticizer) shall be used, and the 
Contractor has the option to use a water-reducing admixture with the superplasticizer.. 

 
Note 4: Fly Ash. 
 

Class F or Class C fly ash may be used according to Article 1020.05(c)(1), and the 
maximum portland cement replacement shall be according to Article1020.05(c)(1)c.  The 
minimum portland cement shall be according to Article 1020.04. 
 

Note 5: Ground Granulated Blast-Furnace Slag. 
 

Ground granulated blast-furnace slag may be used according to Article 1020.05(c)(2).  
The minimum portland cement shall be according to Article 1020.04. 

 
Note 6: Mixing. 
 

The mixing requirements shall be according to Article 1020.11, except as follows: 
 

(a) Water-based microsilica slurry: 
 

(1) Truck Mixer: 
• Combine simultaneously air entraining admixture, water-reducing admixture 

and/or retarding admixture, microsilica slurry and 80 percent of the water 
with cement, fly ash (if used) and aggregates. 

• Add remaining water. 
• Mix 30-40 revolutions at 12-15 RPM. 
• Add high range water-reducing admixture. 
• Mix 60-70 revolutions at 12-15 RPM. 

 
(2) Stationary Mixer: 

• The microsilica slurry shall be diluted into the water stream or weigh box 
prior to adding into mixer. Combine simultaneously air entraining admixture, 
water-reducing admixture and/or retarding admixture, microsilica slurry and 
80 percent of the water with cement, fly ash (if used) and aggregates. 

• Add remaining water. 
• After mixing cycle is completed deposit into truck mixer. 
• Add high range water-reducing admixture. 
• Mix 60-70 revolutions at 12-15 RPM. 
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(b) Densified microsilica (bulk): 
 

(1) Truck Mixer: 
• Same as (a)1 above except the densified microsilica shall be added with the 

cement. 
 

(2) Stationary Mixer: 
• Same as (a)2 above except the densified microsilica shall be added with the 

cement. 
 

(c) Densified microsilica (bag): 
Bagged microsilica shall be kept dry.  No bag or material containing moisture shall 
be introduced into the concrete mixer. 

 
(1) Truck Mixer: 

• Combine air entraining admixture, water-reducing admixture and/or 
retarding admixture and 80 percent of the water. 

• Add cement, fly ash (if used), and aggregates. 
• Add remaining water. 
• Mix 30-40 revolutions at 12-15 RPM. 
• Add microsilica. 
• Mix 70-80 revolutions at 12-15 RPM. 
• Add high range water-reducing admixture. 
• Mix 60-70 revolutions at 12-15 RPM. 

 
(2) Stationary Mixer: 

• Combine air entraining admixture, water-reducing admixture and/or 
retarding admixture and 80% of the water. 

• Add cement, fly ash (if used), and aggregates. 
• Add remaining water. 
• After mixing cycle is completed deposit into truck mixer. 
• Add microsilica to truck. 
• Mix 70-80 revolutions at 12-15 RPM. 
• Add high range water-reducing admixture. 
• Mix 60-70 revolutions at 12-15 RPM. 
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Note 7: The synthetic fibers shall be macro-size and shall be Type III according to ASTM C 1116. 
 

The Department will maintain an “Approved/Qualified Product List of Synthetic Fibers”. 
 

The dosage rate of synthetic fibers shall be 3.0 lb/cu yd (1.8 kg/cu m), unless a trial 
batch is evaluated and indicates that a lower dosage rate is necessary.  The concrete 
mixture shall be evaluated in a field demonstration for fiber clumping, ease of placement, 
and ease of finishing.  The field demonstration shall consist of a minimum 2 cu yd (1.5 
cu m) trial batch placed in a 12 ft. x 12 ft. (3.6 m x 3.6 m) slab or other configuration 
approved by the Engineer.  The Contractor or Engineer may request a trial batch.  The 
trial batch will be verified by the Engineer according to the “Portland Cement Concrete 
Level III Technician” course material.  Based on the trial batch, the Department has the 
option to reduce the dosage rate of fibers, but in no case shall be reduced to less than 
2.0 lb. / cu yd (1.2 kg/cu m). 

 
Equipment:  The equipment used shall be subject to the approval of the Engineer and shall meet 
the following requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation equipment shall be according to the 
applicable portions of Section 1100 and the following: 

 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
 
(2) Mechanical Blast Cleaning Equipment.  Mechanical blast cleaning may be performed 

by high-pressure waterblasting or shotblasting.  Mechanical blast cleaning equipment 
shall be capable of removing weak concrete at the surface, including the 
microfractured concrete surface layer remaining as a result of mechanical 
scarification, and shall have oil traps. 
 
Mechanical high-pressure waterblasting equipment shall be mounted on a wheeled 
carriage and shall include multiple nozzles mounted on a rotating assembly, and shall 
be operated with a 7000 psi (48 MPa) minimum water pressure.  The distance between 
the nozzles and the deck surface shall be kept constant and the wheels shall maintain 
contact with the deck surface during operation. 
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(3) Hand-Held Blast Cleaning Equipment.  Blast cleaning using hand-held equipment may 
be performed by high-pressure waterblasting or abrasive blasting.  Hand-held blast 
cleaning equipment shall have oil traps. 
 
Hand-held high-pressure waterblasting equipment that is used in areas inaccessible 
to mechanical blast cleaning equipment shall have a minimum water pressure of 7000 
psi (48 MPa). 
 

(4) Mechanical Scarifying Equipment.  Scarifying equipment shall be a power-operated, 
mechanical scarifier capable of uniformly scarifying or removing the old concrete 
surface and new patches to the depths required in a satisfactory manner.  Other types 
of removal devices may be used if their operation is suitable and they can be 
demonstrated to the satisfaction of the Engineer. 

 
(5) Hydro-Scarification Equipment.  The hydro-scarification equipment shall consist of 

filtering and pumping units operating with a computerized, self-propelled robotic 
machine with gauges and settings that can be easily verified.  The equipment shall 
use water according to Section 1002.  The equipment shall be capable of removing in 
a single pass, sound concrete to the specified depth, and operating at a 16,000 psi 
(110 MPa) minimum water pressure with a 55 gal/min (208 L/min) minimum water flow 
rate. 

 
(6) Vacuum Cleanup Equipment.  The equipment shall be equipped with fugitive dust 

control devices capable of removing wet debris and water all in the same pass. 
Vacuum equipment shall also be capable of washing the deck with pressurized water 
prior to the vacuum operation to dislodge all debris and slurry from the deck surface. 

 
(7) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 lb. (20 kg) class.  Jackhammers or chipping 
hammers shall not be operated at an angle in excess of 45 degrees measured from 
the surface of the slab. 
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(b) Pull-off Test Equipment.  Equipment used to perform pull-off testing shall be either 
approved by the Engineer, or obtained from one of the following approved sources: 
 
James Equipment Germann Instruments, Inc. 
007 Bond Tester BOND-TEST Pull-off System 
800-426-6500 847-329-9999 
 
SDS Company 
DYNA Pull-off Tester 
805-238-3229 
 
Pull-off test equipment shall include all miscellaneous equipment and materials to perform 
the test and clean the equipment, as indicated in the Illinois Test procedure 304 and 305 
“Pull-off Test (Surface or Overlay Method)”.  Prior to the start of testing, the Contractor 
shall submit to the Engineer a technical data sheet and material safety data sheet for the 
epoxy used to perform the testing.  For solvents used to clean the equipment, a material 
safety data sheet shall be submitted. 

 
(c) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 

(d) Finishing Equipment.  Finishing equipment shall be according to Article 503.03. 
 

(e) Mechanical Fogging Equipment.  Mechanical fogging equipment shall be according to 
503.03.  
 

Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during 
scarification and cleaning operations.  All damage caused by the Contractor shall be corrected, 
at the Contractor’s expense, to the satisfaction of the Engineer. 
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures shall be in place prior to the start of runoff 
water generating activities.  Runoff water shall not be allowed to constitute a hazard to adjacent 
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing 
slopes. 
 
  



FAU Route 5571 (Avenue "G") 
Project STP-5M8T(355) 

Section (B-1)BDR 
Whiteside County 

Contract No. 64N61 
 

 18 

(a) Deck Preparation: 
 

(1) Bridge Deck Scarification.  The scarification work shall consist of removing the 
designated concrete deck surface using mechanical and hydro-scarifying equipment 
as specified.  The areas designated shall be scarified to the depth specified on the 
plans.  The depth specified shall be measured from the existing concrete deck surface 
to the top of peaks remaining after scarification.  In areas of the deck not accessible 
to the scarifying equipment, power-driven hand tools will be permitted.  Power driven 
hand tools shall be used for removal around areas to remain in place. 
 
The Contractor shall use mechanical scarification equipment to remove an initial depth 
of concrete roughening the concrete deck surface to facilitate hydro-scarification.  At 
a minimum, the last 1/2 in. (13 mm) of removal shall be accomplished with hydro-
scarification equipment.  If the Contractor’s use of mechanical scarifying equipment 
results in exposing, snagging, or dislodging the top mat of reinforcing steel, the 
mechanical scarifying depth shall be reduced as necessary immediately.  If the 
exposing, snagging, or dislodging the top mat of reinforcing steel cannot be avoided, 
the mechanical scarifying shall be stopped immediately and the remaining removal 
shall be accomplished using the hydro-scarification equipment.  All damage to the 
existing reinforcement resulting from the Contractor’s operation shall be repaired or 
replaced at the Contractor’s expense as directed by the Engineer.  Replacement shall 
include the removal of any additional concrete required to position or splice the new 
reinforcing steel.  Undercutting of exposed reinforcement bars shall only be as required 
to replace or repair damaged reinforcement.  Repairs to existing reinforcement shall 
be according to the Special Provision for “Deck Slab Repair”. 
 
Just prior to performing hydro-scarification, the deck shall be sounded, with unsound 
areas marked on the deck by the Engineer.  A trial section, in an area of sound 
concrete, on the existing deck surface will be designated by the Engineer to calibrate 
the equipment settings to remove sound concrete to the required depth, in a single 
pass, and provide a highly roughened bondable surface.  The trial section shall consist 
of approximately 30 sq. ft. (3 sq. m).  After calibration in an area of sound concrete, 
the equipment shall be moved to a second trial section, as designated by the Engineer, 
in an area containing unsound concrete to verify the calibrated settings are sufficient 
to remove the unsound concrete.  If the calibrated settings are insufficient to remove 
the unsound concrete, the equipment may be moved back to an area of sound 
concrete and the calibration settings verified.  If the equipment cannot be calibrated to 
produce the required results in an area of sound concrete, it shall be removed and 
additional hydro-scarification equipment capable of producing the required results 
shall be supplied by the Contractor. 
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After the equipment settings are established, they shall be supplied to the Engineer.  
These settings include the following: 
 

a) Water pressure  
 
b) Water flow rate  
 
c) Nozzle type and size 
 
d) Nozzle travel speed 
 
e) Machine staging control (step/advance rate) 
 

Hydro-scarification may begin after the calibration settings have been approved by the 
Engineer. 
 
The removal depth shall be verified by the Engineer, as necessary.  If sound concrete 
is being removed below the desired depth, the equipment shall be recalibrated. 
 
After hydro-scarification the deck shall be thoroughly vacuum cleaned in a timely 
manner before the water and debris are allowed to dry and re-solidify to the deck.  The 
uses of alternative cleaning and debris removal methods to minimize driving heavy 
vacuum equipment over exposed deck reinforcement may be used subject to the 
approval of the Engineer. 
 

(2) Deck Patching.  After bridge deck scarification and cleaning, the Engineer will sound 
the scarified deck and survey the existing reinforcement condition.  All remaining 
unsound concrete and unacceptably corroded reinforcement bars will be marked for 
additional removal and/or repairs as applicable.  All designated repairs and 
reinforcement treatment shall be completed according to the Special Provision for 
"Deck Slab Repair” except as noted below: 
 
a)   Partial depth removal will not be measured for payment.  Any deck survey 

information implying partial depth repairs is for information only.  Partial depth 
removal shall be accomplished concurrent with the hydro-scarification operation.  
After the hydro scarification has been performed to the satisfaction of the Engineer, 
areas requiring additional partial depth removal of unsound concrete will be paid 
for according to Article 109.04. 
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b) In areas where unsound concrete extends below the specified removal depth and 
hydro-scarification completely removes unsound concrete, a full-depth repair is 
only required when the bottom mat of reinforcement is exposed. 

 
c) All full-depth patches shall be struck off to the scarified deck surface and then 

roughened with a suitable stiff bristled broom or wire brush to provide a rough 
texture designed to promote bonding of the overlay.  Hand finishing of the patch 
surface shall be kept to a minimum to prevent overworking of the surface. 
 

d) All full-depth repairs shall be completed prior to final surface preparation. 
 
e) Any removal required or made below the specified depth for scarification of the 

bridge deck, which does not result in full-depth repair, shall be filled with the overlay 
material at the time of the overlay placement. 

 
f) Epoxy coating, on existing reinforcement bars, damaged during hydro-scarification 

shall not be repaired. 
 
g) Undercutting of exposed reinforcement bars shall only be as required to replace or 

repair damaged or corroded reinforcement. 
 

(3) Final Surface Preparation.  Any areas determined by the Engineer to be inaccessible 
to scarifying equipment shall be thoroughly blast cleaned with hand-held equipment. 
 
If spoils from the scarification operation are allowed to dry and re-solidify on the deck 
surface, the deck surface shall be cleaned with mechanical blast cleaning equipment. 
 
Final surface preparation shall also include the cleaning of all dust, debris, concrete 
fines and other foreign substances from the deck surface including vertical faces of 
curbs, previously placed adjacent overlays, barrier walls up to a height of 1 in. (25 mm) 
above the overlay, depressions, and beneath reinforcement bars.  Hand-held high-
pressure waterblasting equipment shall be used for this operation. 
 
The Department may require surface pull-off testing of areas inaccessible to scarifying 
equipment.  Testing shall be in according to the Illinois Test Procedure 304 “Pull-off 
Test (Surface Method)”.  The Contractor shall provide the test equipment.  The 
Engineer shall determine each test location, and each individual test shall have a 
minimum strength of 175 psi (1,207 kPa).  In the case of a failing test, the Contractor 
shall adjust the blast cleaning method and re-clean the area.  Testing will be repeated 
until satisfactory results are attained. 

  



FAU Route 5571 (Avenue "G") 
Project STP-5M8T(355) 

Section (B-1)BDR 
Whiteside County 

Contract No. 64N61 
 

 21 

Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, and other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. All loose reinforcement bars, as determined by the Engineer, shall be 
retied at the Contractor's expense. 
 
All dust, concrete fines, debris, including water, resulting from the surface preparation 
shall be confined and shall be immediately and thoroughly removed from all areas of 
accumulation.  If concrete placement does not follow immediately after the final 
cleaning, the area shall be carefully protected with well-anchored white polyethylene 
sheeting. 

 
(b) Pre-placement Procedure.  Prior to placing the overlay, the Engineer will inspect the deck 

surface.  All contaminated areas shall be blast cleaned again at the Contractor's expense. 
 
Before placing the overlay, the finishing machine shall be operated over the full length of 
bridge segment to be overlaid to check support rails for deflection and confirm the 
minimum overlay thickness.  All necessary adjustments shall be made and another check 
performed, unless otherwise directed by the Engineer. 
 

(c) Placement Procedure:  Concrete placement shall be according to Article 503.07 and the 
following: 
 
(1) Bonding Method.  The deck shall be cleaned to the satisfaction of the Engineer and 

shall be thoroughly wetted and maintained in a dampened condition with water for at 
least 12 hours before placement of the overlay.  Any excess water shall be removed 
by compressed air or by vacuuming prior to the beginning of overlay placement.  Water 
shall not be applied to the deck surface within one hour before or at any time during 
placement of the overlay. 

 
(2) Overlay Placement.  Placement of the concrete shall be according to Article 503.16. 

 
Internal vibration shall be performed along edges, adjacent to bulkheads, and where 
the overlay thickness exceeds 3 in. (75 mm).  Internal vibration along the longitudinal 
edges of a pour shall be performed with a minimum of 2 hand-held vibrators, one on 
each edge of the pour.  Hand finishing shall be performed along the edges of the pour 
and shall be done from sidewalks, curbs or work bridges. 
 
A construction dam or bulkhead shall be installed in case of a delay of 30 minutes or 
more in the concrete placement operation. 
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All construction joints shall be formed.  When required by the Engineer the previously 
placed overlay shall be sawed full-depth to a straight and vertical edge before fresh 
concrete is placed.  The Engineer will determine the extent of the removal.  When 
longitudinal joints are not shown on the plans, the locations shall be subject to approval 
by the Engineer and shall not be located in the wheel paths. 
 
The Contractor shall stencil the date of construction (month and year) and the 
appropriate letters MSF, for MicroSilica with Fibers, or MSFAF when fly ash is used in 
the mix design, into the overlay before it takes its final set.  The stencil shall be located 
in a conspicuous location, as determined by the Engineer, for each stage of 
construction.  This location shall be outside of the grooving where possible and within 
3 ft. (1 m) of an abutment joint.  The characters shall be 3 to 4 in. (75 mm to 100 mm) 
in height, 1/4 in. (5 mm) in depth and face the centerline of the roadway. 
 

(3) Limitations of Operations: 
 

a. Weather limitations.  Temperature control for concrete placement shall be 
according to 1020.14(b).  The concrete protection from low air temperatures during 
the curing period shall be according to Article 1020.13(d).  Concrete shall not be 
placed when rain is expected during the working period.  If night placement is 
required, illumination and placement procedures will be subject to approval of the 
Engineer.  No additional compensation will be allowed if night work is required. 

 
b. Other Limitations.  Concrete delivery vehicles driven on the structure shall be 

limited to a maximum load of 6 cu. yd. (4.6 cu. m). 
 

Truck mixers, concrete pumps, or other heavy equipment will not be permitted on 
any portion of the deck where the top reinforcing mat has been exposed.  
Conveyors, buggy ramps and pump piping shall be installed in a way that will not 
displace undercut reinforcement bars.  Air compressors may be operated on the 
deck only if located directly over a pier and supported off undercut reinforcement 
bars.  Compressors will not be allowed to travel over undercut reinforcement bars. 

 
Concrete removal may proceed during final cleaning and concrete placement on 
adjacent portions of the deck, provided the removal does not interfere in any way 
with the cleaning or placement operations.  

 
Water or contaminants from the hydro-scarification shall not be permitted in areas 
where the new overlay has been placed until the overlay has cured a minimum of 
24 hours. 

 
No concrete shall be removed within 6 ft. (1.8 m) of a newly-placed overlay until 
the concrete has obtained a minimum compressive strength of 3000 psi (20,700 
kPa) or flexural strength of 600 psi (4,150 kPa). 
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(4) Curing Procedure.  The surface shall be continuously wet cured for at least 7 days 
according to Article 1020.13(a)(5) Wetted Cotton Mat Method.  When the cotton mats 
have been pre-dampened, excess water shall not be allowed to drip from the cotton 
mats onto the overlay during placement of the mats.   

 
(5) Opening to Traffic.  No traffic or construction equipment will be permitted on the 

overlay until after the specified cure period and the concrete has obtained a minimum 
compressive strength of 4000 psi (27,500 kPa) or flexural strength of 675 psi (4,650 
kPa) unless permitted by the Engineer. 

 
(6) Overlay Testing.  The Engineer reserves the right to conduct pull-off tests on the 

overlay to determine if any areas are not bonded to the underlying concrete, and at a 
time determined by the Engineer.  The overlay will be tested according to the Illinois 
Test Procedure 305 “Pull-off Test (Overlay Method)”, and the Contractor shall provide 
the test equipment.  Each individual test shall have a minimum strength of 150 psi 
(1,034 kPa).  Unacceptable test results will require removal and replacement of the 
overlay at the Contractor’s expense, and the locations will be determined by the 
Engineer.  When removing portions of an overlay, the saw cut shall be a minimum 
depth of 1 in. (25 mm). 

 
If the overlay is to remain in place, all core holes due to testing shall be filled with a 
rapid set mortar or concrete.  Only enough water to permit placement and 
consolidation by rodding shall be used, and the material shall be struck-off flush with 
the adjacent material. 
 
For a rapid set mortar mixture, one part packaged rapid set cement shall be combined 
with two parts fine aggregate, by volume; or a packaged rapid set mortar shall be used.  
For a rapid set concrete mixture, a packaged rapid set mortar shall be combined with 
coarse aggregate according to the manufacturer’s instructions; or a packaged rapid 
set concrete shall be used.  Mixing of a rapid set mortar or concrete shall be according 
to the manufacturer’s instructions. 
 

Method of Measurement.  The area of bridge deck scarification will be measured for payment in 
square yards (square meters).  No additional payment will be made for multiple passes of the 
equipment. 
 
The concrete overlay will be measured for payment in square yards (square meters). 
 
Additional concrete placed with the overlay, required to fill all depressions below the specified 
thickness will be measured for payment in cubic yards (cubic meters).  The volume will be 
determined by subtracting the theoretical volume of the overlay from the ticketed volume of 
overlay delivered minus the volume estimated by the Engineer left in the last truck at the end of 
the overlay placement.  The theoretical cubic yard (cubic meter) quantity for the overlay will be 
determined by multiplying the plan surface area of the overlay times the specified thickness of the 
overlay. 
 
  



FAU Route 5571 (Avenue "G") 
Project STP-5M8T(355) 

Section (B-1)BDR 
Whiteside County 

Contract No. 64N61 
 

 24 

Basis of Payment.  Bridge deck scarification will be paid for at the contract unit price per square 
yard (square meter) for BRIDGE DECK SCARIFICATION of the depth specified. 
 
Microsilica concrete overlay will be paid for at the contract unit price per square yard (square 
meter) for BRIDGE DECK MICROSILICA CONCRETE OVERLAY, of the thickness specified. The 
additional volume of overlay required to fill all depressions below the specified thickness and/or 
for grade adjustments will be paid for at the Contractor’s actual material cost for the microsilica 
concrete per cubic yard (cubic meter) times an adjustment factor.  For volumes 15 percent or less 
over the theoretical volume of the overlay the adjustment factor will be 1.15.  For volumes greater 
than 15 percent the adjustment factor will be 1.25 for that volume over 15 percent of the theoretical 
volume of the overlay. 
 
Areas requiring additional partial depth removal of unsound concrete after hydro-scarification will 
be paid for according to Article 109.04. 
 
When the Engineer conducts pull-off tests on the existing surface or overlay and they are 
acceptable, Contractor expenses incurred due to testing and for filling core holes will be paid 
according to Article 109.04.  Unacceptable pull-off tests will be at the Contractor’s expense. 
 
 
COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 
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Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 
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(4) When delays caused by utility or railroad adjustments prevent work on the controlling 
item. 

 
(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 

critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 
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Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 
overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 
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OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 0.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
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(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
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(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
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CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
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(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
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(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
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As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
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(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
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(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
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Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 
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EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 
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HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
Effective:  January 1, 2010 Revised:  August 1, 2018 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
 
Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 
Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge.  (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement.)  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 

 
a. Confined Edge.  Each confined edge density shall be represented by a one-minute 

nuclear density reading or a core density and shall be included in the average of 
density readings or core densities taken across the mat which represents the 
Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by an 
average of three one-minute density readings or a single core density at the given 
density test location and shall meet the density requirements specified herein.  The 
three one-minute readings shall be spaced 10 ft (3 m) apart longitudinally along 
the unconfined pavement edge and centered at the random density test location. 
 

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 

 
Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 

“Mixture 
Composition 

Parameter Individual Test 
(includes confined 

edges) 

Unconfined Edge 
Joint Density 

Minimum 
IL-4.75 Ndesign = 50 93.0 – 97.4% 1/ 91.0% 
IL-9.5 Ndesign = 90 92.0 – 96.0% 90.0% 
IL-9.5,IL-9.5L Ndesign < 90 92.5 – 97.4% 90.0% 
IL-19.0 Ndesign = 90 93.0 – 96.0% 90.0% 
IL-19.0, IL-19.0L Ndesign < 90 93.0 2/– 97.4% 90.0% 
SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0%” 
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HOT-MIX ASPHALT – OSCILLATORY ROLLER (BDE) 
Effective:  August 1, 2018 Revised:  November 1, 2018 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  ................................................................................................ 1101.01” 
 
Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Level Binder: 
(When the density 
requirements of 
Article 406.05(c) do 
not apply.) 

P 3/ - - VS, P 3/, TB, TF, 
3W, OT 

To the 
satisfaction of 
the Engineer. 

Binder and Surface 1/ 
 
Level Binder 1/: 
(When the density 
requirements of 
Article 406.05(c) 
apply.) 

VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF As specified in 
Articles 582.05 

and 582.06. 
 
3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-tired 

roller on mixtures containing polymer modified asphalt binder.” 
 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of the 
Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
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Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with water 
tanks and sprinkling devices, or other approved methods, which shall be used to wet the 
drums to prevent material pickup.  The drum(s) amplitude and frequency of the tangential 
and vertical impact force shall be approximately the same in each direction and meet the 
following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).” 

 
 
HOT-MIX ASPHALT – TACK COAT (BDE) 
Effective:  November 1, 2016 
 
Revise Article 1032.06(a) of the Standard Specifications to read: 
 

“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to 
AASHTO M 140.  SS-1h emulsions used as a tack coat shall have the cement mixing test 
waived.” 
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LIGHTS ON BARRICADES (BDE) 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 
Circumstance Lights Required 

Daylight operations None 
First two warning signs on each approach to the work involving a nighttime 
lane closure and “ROUGH GROOVED SURFACE” (W8-I107) signs Flashing mono-directional lights 

Devices delineating isolated obstacles, excavations, or hazards at night   
(Does not apply to patching) Flashing bi-directional lights 

Devices delineating obstacles, excavations, or hazards exceeding  
100 ft (30 m) in length at night   
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane closures on two-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads None 
Channelizing devices for nighttime lane closures on multi-lane roads 
separating opposing directions of traffic None 

Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights 
Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights 
Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights 
Devices in nighttime lane closure tapers Steady burn mono-directional lights 
Devices delineating a widening trench None 
Devices delineating patches at night on roadways with an ADT less than 
25,000 None 

Devices delineating patches at night on roadways with an ADT of 25,000 or 
more None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
 

“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI concrete 
has been placed, the work shall be protected by a barricade for at least 72 hours.” 
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PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being withheld, 
and the specific remedial actions required of the subcontractor and/or material supplier so that 
payment can be made.” 
 
 
PORTLAND CEMENT CONCRETE (BDE) 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 
   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when 
a high range water-reducing admixture is used.  For Class SC, the maximum slump may 
be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be increased to 
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.” 
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PORTLAND CEMENT CONCRETE BRIDGE DECK CURING (BDE) 
Effective:  April 1, 2015 Revised:  November 1, 2017 
 
Revise the following two entries in the table in Article 1020.13 of the Standard Specifications to 
read: 
 

“INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION 

TYPE OF CONSTRUCTION CURING 
METHODS 

CURING 
PERIOD 
DAYS 

LOW AIR 
TEMPERATURE 
PROTECTION 

METHODS 
Superstructure (Approach Slab) 1020.13(a)(5)(6) 19/ 3 1020.13(d)(1)(2) 17/ 
Deck 1020.13(a)(5)(6) 19/ 7 1020.13(d)(1)(2) 17/ 

 
Add the following footnote to the end of the Index Table of Curing and Protection of Concrete 
Construction in Article 1020.13 of the Standard Specifications: 
 

“ 19/ The cellulose polyethylene or synthetic fiber with polymer polyethylene blanket method 
shall not be used on latex modified concrete.” 

 
Revise Article 1020.13(a)(5) of the Standard Specifications to read: 
 

“ (5) Wetted Cotton Mat Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with dry or damp cotton mats.  Cotton mats 
in poor condition will not be allowed.  The cotton mats shall be placed in a manner 
which will not create indentations greater than 1/4 in. (6 mm) in the concrete surface.  
Minor marring of the surface is tolerable and is secondary to the importance of timely 
curing.  The cotton mats shall then be wetted immediately and thoroughly soaked with 
a gentle spray of water.  Thereafter, the cotton mats shall be covered with white 
polyethylene sheeting or burlap-polyethylene blankets.  The cotton mats shall be kept 
saturated with water. 
 
a. Bridge Decks.  For bridge decks, a foot bridge shall be used to place and wet the 

cotton mats.  The cotton mats shall be maintained in a wetted condition until the 
concrete has hardened sufficiently to place soaker hoses without indentations to 
the concrete surface.  The soaker hoses shall be placed on top of the cotton mats 
at a maximum 4 ft (1.2 m) spacing.  The cotton mats shall be kept wet with a 
continuous supply of water for the remainder of the curing period.  Other 
continuous wetting systems may be used if approved by the Engineer. 
 
For areas inaccessible to the cotton mats, curing shall be according to 
Article 1020.13(a)(3).” 
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Add the following to Article 1020.13(a) of the Standard Specifications. 
 

“(6) Cellulose Polyethylene Blanket Method and Synthetic Fiber with Polymer Polyethylene 
Blanket Method.  After the surface of concrete has been textured or finished, it shall 
be covered immediately with a cellulose polyethylene or synthetic fiber with polymer 
polyethylene blanket.  Damaged blankets will not be allowed.  The blankets shall be 
installed with the white perforated polyethylene side facing up.  Adjoining blankets shall 
overlap a minimum of 8 in. (200 mm).  Any air bubbles trapped during placement shall 
be removed.  The blankets fiber side shall be wetted immediately prior to placement or 
as the blanket is being placed, and the polyethylene side shall be thoroughly soaked 
with a gentle spray of water immediately after placement.  Thereafter, the blankets shall 
be kept saturated with water.  For bridge decks, the blankets shall be placed and kept 
wet according to Article 1020.13(a)(5)a.” 

 
Revise the first paragraph of Article 1022.03 of the Standard Specifications to read: 
 

“1022.03 Waterproof Paper Blankets, White Polyethylene Sheeting, Burlap-
Polyethylene Blankets, Cellulose Polyethylene Blankets, and Synthetic Fiber with Polymer 
Polyethylene Blankets.  These materials shall be white and according to ASTM C 171. 

 
The cellulose polyethylene blanket shall consist of a perforated white polyethylene sheeting 

with cellulose fiber backing and shall be limited to single use only.  The cellulose polyethylene 
blankets shall be delivered to the jobsite unused and in the manufacturer's unopened packaging 
until ready for installation.  Each roll shall be clearly labeled with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171. 
 

The synthetic fiber with polymer polyethylene blanket shall consist of a perforated white 
polyethylene sheeting with absorbent synthetic fibers and super absorbent polymer backing, and 
shall be limited to single use only.  The synthetic fiber with polymer polyethylene blankets shall 
be delivered to the jobsite unused and in the manufacturer’s unopened packaging until ready for 
installation.  Each roll shall be clearly labeled on the product with product name, manufacturer, 
and manufacturer’s certification of compliance with ASTM C 171.” 
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PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written estimate 
of the quantity of work performed in accordance with the contract, and the value thereof 
at the contract unit prices.  The amount of the estimate approved as due for payment will 
be vouchered by the Department and presented to the State Comptroller for payment.  No 
amount less than $1000.00 will be approved for payment other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by the 
Contractor or subcontractor on the date of the offset voucher.  Further, the amount of the 
offset voucher shall be a credit against the Department’s obligation to pay the Contractor, 
the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue until 
such time as the entire loan indebtedness is satisfied.  The Department will notify the 
Contractor and Fund Control Agent in a timely manner of such offset.  The Contractor or 
subcontractor shall not be entitled to additional payment in consideration of the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the Contractor 
shall be reason for withholding any progress payments until the Department determines 
that compliance has been achieved.” 
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE) 
Effective:  November 1, 2012 Revise:  January 1, 2019 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply written 
documentation that the RAP originated from routes or airfields under federal, state, or local 
agency jurisdiction. 
 

(b) Reclaimed Asphalt Shingles (RAS).  Reclaimed asphalt shingles (RAS).  RAS is from the 
processing and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean 
and uniform material with a maximum of 0.5 percent unacceptable material, as defined in 
Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) 
Sources”, by weight of RAS.  All RAS used shall come from a Central Bureau of Materials 
approved processing facility where it shall be ground and processed to 100 percent 
passing the 3/8 in. (9.5 mm) sieve and 93 percent passing the #4 (4.75 mm) sieve based 
on a dry shake gradation.  RAS shall be uniform in gradation and asphalt binder content 
and shall meet the testing requirements specified herein.  In addition, RAS shall meet the 
following Type 1 or Type 2 requirements. 
 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 

(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 
residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 
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1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual, sealed RAP stockpiles meeting 

one of the following definitions.  No additional RAP shall be added to the pile after the pile 
has been sealed.  Stockpiles shall be sufficiently separated to prevent intermingling at the 
base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e. 
“Homogeneous Surface”). 
 
Prior to milling, the Contractor shall request the District provide documentation on the 
quality of the RAP to clarify the appropriate stockpile. 
 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and 
may represent more than one aggregate type and/or quality, but shall be at least 
C quality.  All FRAP shall be fractionated prior to testing by screening into a minimum 
of two size fractions with the separation occurring on or between the #4 (4.75 mm) and 
1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 100 percent of 
the RAP shall pass the sieve size specified below for the mix into which the FRAP will 
be incorporated. 
 

Mixture FRAP will be used in: Sieve Size that 100 %  
of FRAP Shall Pass 

IL-19.0 1 1/2 in. (40 mm) 
IL-9.5 3/4 in. (20 mm) 

IL-4.75 1/2 in. (13 mm) 
 

(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but 
shall be at least C quality; 2) the same type of crushed aggregate (either crushed 
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar 
asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogeneous” with a quality rating 
dictated by the lowest coarse aggregate quality present in the mixture. 
 

(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality, but shall 
be at least C quality.  This RAP may have an inconsistent gradation and/or asphalt 
binder content prior to processing.  All conglomerate RAP shall be processed prior to 
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.  
Conglomerate RAP stockpiles shall not contain steel slag. 
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(4) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 
 

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be 
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.  
Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise specified by the Engineer, mechanically blending manufactured sand 
(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be permitted 
to improve workability.  The sand shall be “B Quality” or better from an approved 
Aggregate Gradation Control System source.  The sand shall be accounted for in the mix 
design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
 

1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 
(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested 

either during or after stockpiling. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be 

run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2000 tons (1800 metric tons) and one sample per 2000 tons (1800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 4000 tons 
(3600 metric tons). 
 

(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 
approval to the District proposing a satisfactory method of sampling and testing the 
RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 
 

Each sample shall be split to obtain two equal samples of test sample size.  One of the 
two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall extract the other test sample according to Department procedure.  The 
Engineer reserves the right to test any sample (split or Department-taken) to verify 
Contractor test results. 
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(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and tested 
during stockpiling according to Central Bureau of Materials Policy Memorandum, 
“Reclaimed Asphalt Shingle (RAS) Source”. 
 
Samples shall be collected during stockpiling at the minimum frequency of one sample 
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample 
per 250 tons (225 metric tons) thereafter.  A minimum of five samples are required for 
stockpiles less than 1000 tons (900 metric tons).  Once a ≤ 1000 ton (900 metric ton), five-
sample/test stockpile has been established it shall be sealed.  Additional incoming RAS 
or RAS blended with manufactured sand shall be stockpiled in a separate working pile as 
designated in the Quality Control plan and only added to the sealed stockpile when the 
test results of the working pile are complete and are found to meet the tolerances specified 
herein for the original sealed RAS stockpile. 
 
Before testing, each sample shall be split to obtain two test samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction and test for unacceptable materials on the 
other test sample according to Department procedures.  The Engineer reserves the right 
to test any sample (split or Department-taken) to verify Contractor test results. 
 
If the sampling and testing was performed at the shingle processing facility in accordance 
with the QC Plan, the Contractor shall obtain and make available all of the test results 
from start of the initial stockpile. 
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1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 
(a) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled and 

averaged for asphalt binder content and gradation, and when applicable Gmm.  Individual 
extraction test results, when compared to the averages, will be accepted if within the 
tolerances listed below. 
 

Parameter FRAP/Homogeneous/
Conglomerate 

1 in. (25 mm)  
1/2 in. (12.5 mm) ± 8 % 
No. 4 (4.75 mm) ± 6 % 
No. 8 (2.36 mm) ± 5 % 
No. 16 (1.18 mm)  
No. 30 (600 µm) ± 5 % 
No. 200 (75 µm) ± 2.0 % 
Asphalt Binder ± 0.4 % 1/ 
Gmm ± 0.03 

 
1/ The tolerance for FRAP shall be ± 0.3 %. 

 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are out 
of the above tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP 
representing the failing tests is removed from the stockpile.  All test data and acceptance 
ranges shall be sent to the District for evaluation. 
 
With the approval of the Engineer, the ignition oven may be substituted for extractions 
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing 
Reclaimed Asphalt Pavement (RAP)”. 
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(b) Evaluation of RAS and RAS Blended with Manufactured Sand Test Results.  All of the test 
results, with the exception of percent unacceptable materials, shall be compiled and 
averaged for asphalt binder content and gradation.  Individual test results, when compared 
to the averages, will be accepted if within the tolerances listed below. 
 

Parameter RAS 
No. 8 (2.36 mm) ± 5 % 

No. 16 (1.18 mm) ± 5 % 
No. 30 (600 µm) ± 4 % 
No. 200 (75 µm) ± 2.0 % 

Asphalt Binder Content ± 1.5 % 
 
If more than 20 percent of the individual sieves and/or asphalt binder content tests are out 
of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent by 
weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall not 
be used in Department projects.  All test data and acceptance ranges shall be sent to the 
District for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous and conglomerate stockpiles 

shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are 
designated as follows. 
 
(1) RAP from Class I, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface 

mixtures are designated as containing Class B quality coarse aggregate. 
 

(2) RAP from Class I binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)  
IL-19.0L binder mixtures are designated as containing Class C quality coarse 
aggregate. 
 

(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer. 
 
If the quality is not known, the quality shall be determined as follows.  Coarse and fine 
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a 
maximum tonnage of 5000 tons (4500 metric tons).  The Contractor shall obtain a 
representative sample witnessed by the Engineer.  The sample shall be a minimum of 
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified AASHTO T 164 
by a consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate to 
the District Office.  The cost for this testing shall be paid by the Contractor.  The District 
will forward the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval 
Testing, according to ITP 327.  A maximum loss of 15.0 percent will be applied for all HMA 
applications. 
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1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall 
be the Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less 
than the nominal maximum size requirement for the HMA mixture to be produced. 
 

(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be 
approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture 
applications. 
 

(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in 
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which 
the coarse aggregate is Class B quality or better.  FRAP from Conglomerate stockpiles 
shall be considered equivalent to limestone for frictional considerations.  Known 
frictional contributions from plus #4 (4.75 mm) homogeneous FRAP stockpiles will be 
accounted for in meeting frictional requirements in the specified mixture. 
 

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 
Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High 
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 
 

(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 
stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate. 
 

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed 
the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign. 
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(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 
applications as specified herein. 
 

(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight 
of the total mix. 
 
(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the Max RAP/RAS ABR table listed below for the given Ndesign. 
 

RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 
 

HMA Mixtures 
1/, 2/ 

RAP/RAS Maximum ABR % 

Ndesign Binder/Leveling 
Binder 

Surface Polymer Modified  

30 30 30 10  
50 25 15 10  
70 15 10 10  
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).  If warm mix 
asphalt (WMA) technology is utilized and production temperatures do not exceed 
275 °F (135 °C), the high and low virgin asphalt binder grades shall each be 
reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e. 26 percent 
RAP/RAS ABR would require a virgin asphalt binder grade of  
PG 64-22 to be reduced to a PG 58-28). 
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(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the FRAP/RAS table listed below for the given Ndesign. 

 
FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage 

 
HMA 

Mixtures 1/, 2/ 
FRAP/RAS Maximum ABR %  

Ndesign Binder/Leveling Binder Surface Polymer Modified 
w/o I-FIT with I-FIT w/o I-FIT with I-FIT w/o I-FIT with I-FIT 

30 50 55 40 45 10  15 
50 40 45 35 40 10  15 
70 40 45 30 35 10  15 
90 40 45 30 35 10 15 

SMA - - - - - - - - 20 25 
IL-4.75 - - - - - - - - 30 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a  
PG 58-28).  If warm mix asphalt (WMA) technology is utilized and production 
temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt binder 
grades shall each be reduced by one grade when FRAP/RAS ABR exceeds 
25 percent (i.e. 26 percent ABR would require a virgin asphalt binder grade of 
PG 64-22 to be reduced to a PG 58-28). 

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 

(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for 
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no 
more than 20 percent of the results, as defined under “Testing” herein, are outside of the 
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix 
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS 
stockpiles may be used in the original mix design at the percent previously verified. 

 
(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design. 
 
The RAP, FRAP, and RAS stone bulk specific gravities (Gsb) shall be according to the 

“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement 
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test 
Procedures for Materials. 
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1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as 
follows. 

 
(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than 

the nominal maximum size requirement for the HMA mixture being produced. 
 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP feed system 
to remove or reduce oversized material. 
 
If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the 
Contractor shall cease production of the mixture containing RAP/FRAP and either switch 
to the virgin aggregate design or submit a new RAP/FRAP design. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant controls 
such that the mixture production is halted when RAS flow is interrupted. 
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(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable of 
automatically recording and printing the following information. 
 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) 

to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to 

the nearest 0.1 percent. 
 
h. Aggregate and RAP/FRAP moisture compensators in percent as set on the control 

panel.  (Required when accumulated or individual aggregate and RAP/FRAP are 
printed in wet condition.) 
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(2) Batch Plants. 
 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAP/FRAP/RAS weight to the nearest pound (kilogram). 
 
f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 

 
1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  

The use of RAP in aggregate surface course (temporary access entrances only) and aggregate 
wedge shoulders, Type B shall be as follows. 

 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply.  RAP used shall be according to the current Central Bureau of Materials Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. 
 

(b) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm) 
sieve.  The RAP material shall be reasonably well graded from coarse to fine.  RAP 
material that is gap-graded or single sized will not be accepted.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
Effective:  January 1, 2019 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
contaminated soil and groundwater.  This work shall also consist of the removal, transportation, 
and proper disposal of underground storage tanks (UST), their content and associated 
underground piping to the point where the piping is above the ground, including determining the 
content types and estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 
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669.03 Pre-construction Submittals.  Prior to beginning this work, or working in areas with 
regulated substances, the Contractor shall submit a Regulated Substance Pre-Construction Plan 
(RSPCP) to the Engineer for review and approval using form BDE 2730.  The form shall be signed 
by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the qualifications of Contractor(s) or firm(s) performing the following 

work shall be listed. 
 
(a) On-Site Monitoring.  Qualification for on-site monitoring of regulated substance work and 

on-site monitoring of UST removal requires either pre-qualification in Hazardous Waste 
by the Department or demonstration of acceptable project experience in remediation and 
special waste operations for contaminated sites in accordance with applicable Federal, 
State, or local regulatory requirements. 
 
Qualification for each individual performing on-site monitoring requires a minimum of one-
year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank.  Qualification for underground storage tank (UST) work 
requires licensing and certification with the Office of the State Fire Marshall (OSFM) and 
possession of all permits required to perform the work.  A copy of the permit shall be 
provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 30 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 30 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field. 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Contaminated Soil and/or Groundwater Monitoring.  Prior to beginning 
excavation, the Contractor shall mark the limits of removal for approval by the Engineer.  Once 
excavation begins, the work and work area involving regulated substances shall be monitored by 
qualified personnel.  The qualified personnel shall be on-site continuously during excavation and 
loading of material containing regulated substances.  The qualified personnel shall be equipped 
with either a photoionization detector (PID) (minimum 10.6eV lamp), or a flame ionization detector 
(FID), and other equipment, as appropriate, to monitor for potential contaminants associated with 
volatile organic compounds (VOCs) or semi-volatile organic compounds (SVOCs).    The PID or 
FID meter shall be calibrated on-site and background level readings taken and recorded daily, 
and as field and weather conditions change.  Any field screen reading on the PID or FID in excess 
of background levels indicates the potential presence of contaminated material requiring handling 
as a non-special waste, special waste, or hazardous waste.  PID or FID readings may be used 
as the basis of increasing the limits of removal with the approval of the Engineer but shall in no 
case be used to decrease the limits. 
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The qualified personnel shall document field activities using form BDE 2732 (Regulated 
Substances Monitoring Daily Record) including the name(s) of personnel conducting the 
monitoring, weather conditions, PID or FID calibration records, a list of equipment used on-site, a 
narrative of activities completed, photo log sheets, manifests and landfill tickets, monitoring 
results, how regulated substances were managed and other pertinent information. 

 
Samples will be collected in accordance with the RSPCP.  Samples shall be analyzed for the 

contaminants of concern (COCs), including pH, based on the property's land use history, the 
encountered abnormality and/or the parameters listed in the maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart F of 
35 Ill. Adm. Code 1100.605.  The analytical results shall serve to document the level of 
contamination. 

 
Samples shall be grab samples (not combined with other locations).  The samples shall be 

taken with decontaminated or disposable instruments.  The samples shall be placed in sealed 
containers and transported in an insulated container to the laboratory.  The container shall 
maintain a temperature of 39 °F (4 °C).  All samples shall be clearly labeled.  The labels shall 
indicate the sample number, date sampled, collection location and depth, and any other relevant 
observations. 

 
The laboratory shall use analytical methods which are able to meet the lowest appropriate 

practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test Methods 
for Evaluating Solid Wastes, Physical/Chemical Methods", EPA Publication  
No. SW-846; "Methods for the Determination of Organic Compounds in Drinking Water", EPA, 
EMSL, EPA-600/4-88/039; and “Methods for the Determination of Organic Compounds in 
Drinking Water, Supplement III”, EPA 600/R-95/131, August 1995.  For parameters where the 
specified cleanup objective is below the acceptable detection limit (ADL), the ADL shall serve as 
the cleanup objective.  For other parameters the ADL shall be equal to or below the specified 
cleanup objective. 
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669.05 Contaminated Soil and/or Groundwater Management and Disposal.  The 
management and disposal of contaminated soil and/or groundwater shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate that detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart 
F of 35 Illinois Administrative Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC but they are still considered within area background levels by the 
Engineer, the excavated soil can be utilized within the construction limits as fill, when 
suitable.  If the soils cannot be utilized within the construction limits, they shall be 
managed and disposed of off-site as a non-special waste, special waste, or hazardous 
waste as applicable. 
 

(2) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County, the 
excavated soil can be utilized within the construction limits as fill, when suitable, or 
managed and disposed of off-site as “uncontaminated soil” at a clean construction and 
demolition debris (CCDD) facility or an uncontaminated soil fill operation (USFO) 
within an MSA County provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the construction 
limits as fill, when suitable, or managed and disposed of off-site as “uncontaminated 
soil” at a CCDD facility or an USFO within an MSA County excluding Chicago or within 
the Chicago corporate limits provided the pH of the soil is within the range of 6.25 - 
9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the construction limits as fill, when suitable, or managed and 
disposed of off-site as “uncontaminated soil” at a CCDD facility or an USFO within an 
MSA County excluding Chicago provided the pH of the soil is within the range of 6.25 
- 9.0, inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to Articles 
669.05(a)(1) through (a)(4) above, the soil shall be managed and disposed of off-site 
as a non-special waste, special waste, or hazardous waste as applicable. 
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(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the construction limits or managed and disposed off-site as 
“uncontaminated soil” according to Article 202.03.  However, the excavated soil cannot be 
taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO Tier 
1 Soil Remediation Objectives for Residential Properties pursuant to 35 IAC 742 Appendix 
B Table A, the excavated soil can be utilized within the right-of-way or managed and 
disposed off-site as “uncontaminated soil” according to Article 202.03.  However, the 
excavated soil cannot be taken to a CCDD facility or an USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Illinois Administrative Code 742, the most stringent Tier 1 
Groundwater Remediation Objectives for Groundwater Component of the Groundwater 
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as a 
special waste.  The groundwater shall be containerized and trucked to an off-site treatment 
facility or may be discharged to a sanitary sewer or combined sewer when permitted by 
the local sewer authority.  Groundwater discharged to a sewer shall be pre-treated to 
remove particulates and measured with a calibrated flow meter to comply with applicable 
discharge limits.  A copy of the permit shall be provided to the Engineer prior to discharging 
groundwater to the sewer. 
 
All groundwater encountered within trenches may be managed within the trench and 
allowed to infiltrate back into the ground.  If the groundwater cannot be managed within 
the trench it must be removed as a special or hazardous waste.  The Contractor is 
prohibited from managing groundwater within the trench by discharging it through any 
existing or new storm sewer.  The Contractor shall install backfill plugs within the area of 
groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
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The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall be responsible for transporting and disposing all material classified as a 

non-special waste, special waste, or hazardous waste from the job site to an appropriately 
permitted landfill facility.  The transporter and the vehicles used for transportation shall comply 
with all federal, state, and local rules and regulations governing the transportation of non-special 
waste, special waste, or hazardous waste. 

 
All equipment used by the Contractor to haul contaminated material to the landfill facility shall 

be lined with a 6 mil (150 micron) polyethylene liner and securely covered during transportation.  
The Contractor shall obtain all documentation including any permits and/or licenses required to 
transport the contaminated material to the disposal facility. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Engineer shall coordinate with the Contractor on the completion of all documentation.  

The Contractor shall make all arrangements for collection and analysis of landfill acceptance 
testing.  The Contractor shall coordinate for waste disposal approval with the disposal facility.  
After the Contractor completes these activities and upon receipt of authorization from the 
Engineer, the Contractor shall initiate the disposal process. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  The Engineer shall maintain the file for all such 
documentation. For management of special or hazardous waste, the Contractor shall provide the 
Engineer with documentation the Contractor (or subcontractor, if a subcontractor is used for 
transportation) is operating with a valid Illinois special waste transporter permit at least two weeks 
before transporting the first load of contaminated material. 

 
The Contractor shall schedule and arrange the transport and disposal of each load of 

contaminated material produced.  The Contractor shall make all transport and disposal 
arrangements so no contaminated material remains within the project area at the close of 
business each day.  Exceptions to this specification require prior approval from the Engineer 
within 24 hours of close of business.  The Contractor shall be responsible for all other pre-
disposal/transport preparations necessary daily to accomplish management activities. 
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Any waste generated as a special or hazardous waste from a non-fixed facility shall be 
manifested off-site using the Department's county generator number.  An authorized 
representative of the Department shall sign all manifests for the disposal of the contaminated 
material and confirm the Contractor's transported volume.  Any waste generated as a  
non-special waste may be managed off-site without a manifest, a special waste transporter, or a 
generator number. 

 
The Contractor shall select a landfill mandated by definition of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by definition of the contaminant and whether the 
disposal facility is presently, has previously been, or has never been, on the United States 
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource 
Conservation and Recovery Act (RCRA) List of Violating Facilities.  The Contractor shall be 
responsible for coordinating permits with the IEPA. The use of a Contractor selected landfill shall 
in no manner delay the construction schedule or alter the Contractor's responsibilities as set forth. 

 
669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications. The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 IAC 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 IAC 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of  
35 IAC 728.107 under land disposal restrictions of 35 IAC 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
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(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
 

669.07 Temporary Staging.  The Contractor shall excavate and dispose of all waste material 
as mandated by the contaminants without temporary staging.  If circumstances require temporary 
staging, he/she shall request in writing, approval from the Engineer. 

 
When approved, the Contractor shall prepare a secure location within the project area capable 

of housing containerized waste materials.  The Contractor shall contain all waste material in leak-
proof storage containers such as lined roll-off boxes or 55 gal (208 L) drums, or stored in bulk 
fashion on storage pads.  The design and construction of such storage pad(s) for bulk materials 
shall be subject to approval by the Engineer.  The Contractor shall place the staged storage 
containers on an all-weather gravel-packed, asphalt, or concrete surface.  The Contractor shall 
maintain a clearance both above and beside the storage units to provide maneuverability during 
loading and unloading.  The Contractor shall provide any assistance or equipment requested by 
the Engineer for authorized personnel to inspect and/or sample contents of each storage 
container.  All containers and their contents shall remain intact and undisturbed by unauthorized 
persons until the manner of disposal is determined.  The Contractor shall keep the storage 
containers covered, except when access is requested by authorized personnel of the Department.  
The Engineer shall authorize any additional material added to the contents of any storage 
container before being filled. 
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The Contractor shall ensure the staging area is enclosed (by a fence or other structure) to 
ensure direct access to the area is restricted, and he/she shall procure and place all required 
regulatory identification signs applicable to an area containing the waste material.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall clearly 
mark all containers in permanent marker or paint with the date of waste generation, location and/or 
area of waste generation, and type of waste (e.g., decontamination water, contaminated clothing, 
etc.).  The Contractor shall place these identifying markings on an exterior side surface of the 
container.  The Contractor shall separately containerize each contaminated medium, i.e. 
contaminated clothing is placed in a separate container from decontamination water. Containers 
used to store liquids shall not be filled in excess of 80 percent of the rated capacity.  The 
Contractor shall not use a storage container if visual inspection of the container reveals the 
presence of free liquids or other substances that could classify the material as a hazardous waste 
in the container. 

 
The Department will not be responsible for any additional costs incurred, if mismanagement 

of the staging area, storage containers, or their contents by the Contractor results in excess cost 
expenditure for disposal or other material management requirements. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 

 
The Contractor shall be responsible for obtaining all permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Adm. Code Part 176.330. 
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The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 
removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled. The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Adm. Code Part 734.210(h) after the required backfill has been removed 
during the initial response action, to determine the level of contamination remaining in the ground, 
regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
DESU.  Upon confirmation of a release of contaminants from the UST and notifications to the 
Engineer and DESU, the Contractor shall report the release to the Illinois Emergency 
Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them with 
whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the UST is located and the DESU Manager); 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

  



FAU Route 5571 (Avenue "G") 
Project STP-5M8T(355) 

Section (B-1)BDR 
Whiteside County 

Contract No. 64N61 
 

 71 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the UST excavation zone and entered into 
subsurface structures (such as sewers or basements). 
 

The UST excavation shall be backfilled according to applicable portions of Sections 205, 208, 
and 550 with a material that will compact and develop stability.  The material shall be approved 
prior to placement.  All uncontaminated concrete and soil removed during tank extraction may be 
used to backfill the excavation, at the discretion of the Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substance Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a Regulated Substance Final Construction 
Report (RSFCR) to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
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669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 
Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
On-site monitoring of regulated substances, including completion of form BDE 2732 for each 

day of work, will be paid for at the contract unit price per calendar day, or faction thereof, for  
ON-SITE MONITORING OF REGULATED SUBSTANCES. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of removing a UST, soil excavation, soil and content sampling, and the excavated 

soil, UST content, and UST disposal will be paid for at the contract unit price per each for 
UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 

 
The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging, if required, will be paid for according to Article 109.04. 
 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
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The sampling and testing associated with this work will be paid for as follows. 
 
(a) BETX Soil/Groundwater Analysis.  When the contaminants of concern are gasoline only, 

soil or groundwater samples shall be analyzed for benzene, ethylbenzene, toluene, and 
xylenes (BETX).  The analysis will be paid for at the contract unit price per each for BETX 
SOIL ANALYSIS and/or BETX GROUNDWATER ANALYSIS using EPA Method 8021B. 
 

(b) BETX-PNAS Soil/Groundwater Analysis.  When the contaminants of concern are middle 
distillate and heavy ends, soil or groundwater samples shall be analyzed for BETX and 
polynuclear aromatics (PNAS).  The analysis will be paid for at the contract unit price per 
each for BETX-PNAS SOIL ANALYSIS and/or BETX-PNAS GROUNDWATER 
ANALYSIS using EPA Method 8021B for BETX and EPA Method 8310 for PNAs. 
 

(c) Priority Pollutants Soil Analysis.  When the contaminants of concern are used oils, soil 
samples shall be analyzed for priority pollutant VOCs, priority pollutants SVOCs, and 
priority pollutants metals.  The analysis will be paid for at the contract unit price per each 
for PRIORITY POLLUTANTS SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA 
Method 8270C for SVOCs, and using an ICP instrument and EPA Methods 6010B and 
7471A for metals. 
 

(d) Priority Pollutant Groundwater Analysis.  When the contaminants of concern are used oils, 
non-petroleum material, or unknowns, groundwater samples shall be analyzed for priority 
pollutant VOCs, priority pollutants SVOCs, and priority pollutants metals.  The analysis will 
be paid for at the contract unit price per each for PRIORITY POLLUTANTS 
GROUNDWATER ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C 
for SVOCs, and EPA Methods 6010B and 7470A for metals.  
 

(e) Target Compound List (TCL) Soil Analysis.  When the contaminants of concern are 
unknowns or non-petroleum material, soil samples shall be analyzed for priority pollutant 
VOCs, priority pollutants SVOCS, priority pollutants metals, pesticides, and Resource 
Conservation and Recovery Act (RCRA) metals by the toxicity characteristic leaching 
procedure (TCLP).  The analysis will be paid for at the contract unit price per each for TCL 
SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C for SVOCs, 
EPA Method 8081 for pesticides, and ICP instrument and EPA Methods 6010B, 7471A, 
1311 (extraction), 6010B, and 7470A for metals.  
 

(f) Soil Disposal Analysis.  When the waste material for disposal requires sampling for 
disposal acceptance, the samples shall be analyzed for TCLP VOCs, SVOCs, RCRA 
metals, pH, ignitability, and paint filter test.  The analysis will be paid for at the contract 
unit price per each for SOIL DISPOSAL ANALYSIS using EPA Methods 1311 (extraction), 
8260B for VOCs, 8270C for SVOCs, 6010B and 7470A for RCRA metals, 9045C for pH, 
1030 for ignitability, and 9095A for paint filter.  
 

The work of preparing, submitting and administering a Regulated Substances Final 
Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  November 2, 2017 Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top stripe 
being fluorescent orange.  If non-reflective spaces are left between the stripes, the spaces 
shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 450 mm), 
7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a minimum of 
60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted per 
the manufacturer’s specifications such that they are not moved by wind or passing traffic.” 

 
 
WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 
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Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating and 
approval to produce HMA according to the current Bureau of Materials and Physical Research 
Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once approved, the 
Contractor shall notify the Bureau of Materials and Physical Research to obtain approval of all 
plant modifications.  The plants shall not be used to produce mixtures concurrently for more than 
one project or for private work unless permission is granted in writing by the Engineer.  The plant 
units shall be so designed, coordinated and operated that they will function properly and produce 
HMA having uniform temperatures and compositions within the tolerances specified.  The plant 
units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or weigh 
system to maintain correct proportions for all rates of production and batch sizes.” 
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Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  WMA 
shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip will 
not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 35 working days. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 

 

 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 
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(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 

(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 

material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 

United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 

working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 

‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 

ASSISTED CONSTRUCTION CONTRACTS 

 

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as 

amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such 

additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the 

Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe 

benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions 

of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and 

mechanics of the specified classes engaged on contract work of the character and in the localities described therein. 

 

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 

CFR Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for 

performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 

CFR Part 5.  The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors 

and subcontractors to laborers and mechanics. 
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