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1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 10:00 a.m.
June 14, 2019 at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 91755

MCLEAN County

Section 17-00001-05-BT
Project RZFE-083 ()

Route FAS 1488 (Old Us 66)
District 5 Construction Funds

Contruction of a bikeway along Old US 66, 1.1 miles South of E 850 North Road to E 550 North Road. //i

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Acting Secretary



CONTRACT 91755
INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS

Adopted January 1, 2019

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS, frequently used RECURRING SPECIAL
PROVISIONS, and LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS.

ERRATA  Standard Specifications for Road and Bridge Construction (Adopted 4-1-16) (Revised 1-1-19)
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Std. Spec. Sec. Page No.
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780 PavemeEnt SHAPING ...ocooiiiieiiiiie et s 48
781 Raised Reflective PavemMeENnt IMArKEIS .........cooovuiueie ettt e e e e e e e e e e e e e e e eeeaes 49
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are
included by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid Construction Contracts ............cccccevciiiiiieeenineenn. 75
2 X Subletting of Contracts (Federal-Aid CONractS) ...........coieeiiiiiiiiiiiee e 78
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The following LOCAL ROADS AND STREETS RECURRING SPECIAL PROVISIONS indicated by an “X” are
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BDE SPECIAL PROVISIONS

The following special provisions indicated by an “X” are applicable to this contract. An * indicates a new or revised special
provision for the letting.

File

Name
80099
80274
80192
80173
80241
50261
5048l
5049I
5053l
80404
* 80384
80198
80199
80293

80311
80277
80261
80387
* 80029
80402
80378
80405
80388
80229
80304
80246
80398
80406

80399
80347

80383
80376
80392
80336
* 80411
* 80393
80400
80045
80394
80165
80349
80371
80390
80389
80359

Pg.

38

40

44

45
55

57

58

60
61

63

64
65

Special Provision Title

Accessible Pedestrian Signals (APS)

Aggregate Subgrade Improvement

Automated Flagger Assistance Device

Bituminous Materials Cost Adjustments

Bridge Demolition Debris

Building Removal-Case | (Non-Friable and Friable Asbestos)

Building Removal-Case Il (Non-Friable Asbestos)

Building Removal-Case lll (Friable Asbestos)

Building Removal-Case IV (No Asbestos)

Coarse Aggregate Quality for Micro-Surfacing and Cape Seals

Compensable Delay Costs

Completion Date (via calendar days)

Completion Date (via calendar days) Plus Working Days

Concrete Box Culverts with Skews > 30 Degrees and Design Fills <5

Feet

Concrete End Sections for Pipe Culverts

Concrete Mix Design — Department Provided

Construction Air Quality — Diesel Retrofit

Contrast Preformed Plastic Pavement Marking

Disadvantaged Business Enterprise Participation

Disposal Fees

Dowel Bar Inserter

Elastomeric Bearings

Equipment Parking and Storage

Fuel Cost Adjustment

Grooving for Recessed Pavement Markings

Hot-Mix Asphalt — Density Testing of Longitudinal Joints

Hot-Mix Asphalt — Longitudinal Joint Sealant

Hot-Mix Asphalt — Mixture Design Verification and Production

(Modified for I-FIT Projects)

Hot-Mix Asphalt — Oscillatory Roller

Hot-Mix Asphalt — Pay for Performance Using Percent
Within Limits — Jobsite Sampling

Hot-Mix Asphalt — Quality Control for Performance

Hot-Mix Asphalt — Tack Coat

Lights on Barricades

Longitudinal Joint and Crack Patching

Luminaires, LED

Manholes, Valve Vaults, and Flat Slab Tops

Mast Arm Assembly and Pole

Material Transfer Device

Metal Flared End Section for Pipe Culverts

Moisture Cured Urethane Paint System

Pavement Marking Blackout Tape

Pavement Marking Removal

Payments to Subcontractors

Portland Cement Concrete

Portland Cement Concrete Bridge Deck Curing

Effective

April 1, 2003
April 1, 2012
Jan. 1, 2008
Nov. 2, 2006
July 1, 2009
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Jan. 1, 2019
June 2, 2017
April 1, 2008
April 1, 2008
April 1, 2012

Jan. 1, 2013
Jan. 1, 2012
June 1, 2010
Nov. 1, 2017
Sept. 1, 2000
Nov. 1, 2018
Jan. 1, 2017
Jan. 1, 2019
Nov. 1, 2017
April 1, 2009
Nov. 1, 2012
Jan. 1, 2010
Aug. 1, 2018
Jan. 1, 2019

Aug. 1, 2018
Nov. 1, 2014

April 1, 2017
Nov. 1, 2016
Jan. 1, 2018
April 1, 2014
April 1, 2019
Jan. 1, 2018
Aug. 1, 2018

June 15, 1999

Jan. 1, 2018
Nov. 1, 2006
Nov. 1, 2014
July 1, 2016
Nov. 2, 2017
Nov. 1, 2017
April 1, 2015

Revised

Jan. 1, 2014
April 1, 2016

Aug. 1,2017
April 1, 2010
April 1, 2010
April 1, 2010
April 1, 2010

April 1, 2019

July 1, 2016
April 1, 2016
April 1, 2016
Nov. 1, 2014
Mar. 2, 2019
Jan. 1, 2018
Aug. 1, 2017
Nov. 1, 2017

Aug. 1, 2018
Jan. 1, 2019

Nov. 1, 2018
Aug. 1, 2018

Jan. 1, 2019

April 1, 2016
Mar. 1, 2019
Aug. 1, 2014
April 1, 2018

Jan. 1, 2010
April 1, 2016

Nov. 1, 2017



File
Name
80300
80328
34261
80157

80306

80407
80395
80340
80127
80408
80397
* 80391
80317
80298
20338
80403
80409
80410
80318
80288
80302
80071

The following special provisions are in the 2019 Supplemental Specifications and Recurring Special Provisions.

Pg.

66

67

77

89
90
91
94
95

97
98

Adjusting Frames and Grates

Butt Joints
Calcium Aluminate Cement for Class PP-5

X
X
X

Special Provision Title

Preformed Plastic Pavement Marking Type D - Inlaid

Progress Payments

Railroad Protective Liability Insurance

Railroad Protective Liability Insurance (5 and 10)

Reclaimed Asphalt Pavement (RAP) and Reclaimed
Asphalt Shingles (RAS)

Removal and Disposal of Regulated Substances

Sloped Metal End Section for Pipe Culverts

Speed Display Trailer

Steel Cost Adjustment

Steel Plate Beam Guardrail Manufacturing

Subcontractor and DBE Payment Reporting

Subcontractor Mobilization Payments

Surface Testing of Hot-Mix Asphalt Overlays

Temporary Pavement Marking

Training Special Provision

Traffic Barrier Terminal, Type 1 Special

Traffic Control Devices — Cones

Traffic Spotters

Traversable Pipe Grate for Concrete End Sections

Warm Mix Asphalt

Weekly DBE Trucking Reports

Working Days

Special Provision Title

New Location(s)

Concrete Patching

Class A and B Patching
Portable Changeable Message Signs

Portland Cement Concrete Sidewalk

1106.02(i)

The following special provision has been deleted from use.

Special Provision Title

Portland Cement Concrete Pavement Connector for Bridge
Approach Slab

Articles 602.02(s) and (t),
1043.04, and 1043.05
Article 406.08(c)

Article 1001.01(e)

Articles 442.06(a)(1) and (2)
Articles 701.20(h) and

Article 424.12

Effective Revised
April 1,2012  April 1, 2016
Nov. 2, 2013
Dec.1,1986 Jan. 1, 2006
Jan. 1, 2006
Nov. 1, 2012 Jan. 1, 2019
Jan. 1, 2019
Jan. 1, 2018
April 2, 2014  Jan. 1, 2017
April 2,2014  Aug. 1, 2017
Jan. 1, 2019
April 2, 2018
Nov. 2, 2017  April 1, 2019
Jan. 1,2013  April 1, 2016
April 1, 2012  April 1, 2017
Oct. 15, 1975
Nov. 1, 2018
Jan. 1, 2019
Jan. 1, 2019
Jan. 11,2013 Jan. 1, 2018
Jan. 1,2012  April 1, 2016
June 2, 2012  April 2, 2015
Jan. 1, 2002
Effective Revised
April 1, 2017
July 1, 2016
Nov. 1, 2017
Jan. 1,2018 Nov. 1, 2018
Nov. 1, 2016 April 1, 2017
Aug. 1, 2017
Effective Revised
Aug. 1, 2018



GUIDE BRIDGE SPECIAL PROVISION INDEX/CHECK SHEET

Effective as of the: April 26, 2019 Letting

Pa File Name | Title Effective Revised
#
GBSP 4 Polymer Modified Portland Cement Mortar June 7,1994 | Apr 1, 2016
GBSP 12 | Drainage System June 10, 1994 | Jun 24, 2015
GBSP 13 | High-Load Multi-Rotational Bearings Oct 13,1988 | Apr 1, 2016
GBSP 14 | Jack and Remove Existing Bearings April 20, 1994 | April 13, 2018
GBSP 15 | Three Sided Precast Concrete Structure July 12,1994 | Dec 21, 2016
GBSP 16 | Jacking Existing Superstructure Jan 11,1993 | April 13, 2018
GBSP 17 | Bonded Preformed Joint Seal July 12,1994 | Jan 1, 2007
GBSP 18 | Modular Expansion Joint May 19, 1994 | Dec 29, 2014
GBSP 21 | Cleaning and Painting Contact Surface Areas of Existing Steel | June 30, 2003 | April 13, 2018
Structures
GBSP 25 | Cleaning and Painting Existing Steel Structures Oct 2, 2001 Apr 22, 2016
GBSP 26 | Containment and Disposal of Lead Paint Cleaning Residues Oct 2, 2001 Apr 22, 2016
GBSP 28 | Deck Slab Repair May 15, 1995 [ April 13, 2018
GBSP 29 | Bridge Deck Microsilica Concrete Overlay May 15, 1995 | March 1, 2019
GBSP 30 | Bridge Deck Latex Concrete Overlay May 15, 1995 | Oct 20, 2017
GBSP 31 | Bridge Deck High-Reactivity Metakaolin (HRM) Conc Overlay Jan 21, 2000 | March 1, 2019
99 GBSP 33 | Pedestrian Truss Superstructure Jan 13,1998 | Dec 29, 2014
GBSP 34 | Concrete Wearing Surface June 23, 1994 | Oct 4, 2016
GBSP 35 | Silicone Bridge Joint Sealer Aug 1, 1995 Oct 15, 2011
GBSP 45 | Bridge Deck Thin Polymer Overlay May 7, 1997 Feb 6, 2013
GBSP 51 | Pipe Underdrain for Structures May 17, 2000 | Jan 22, 2010
GBSP 53 | Structural Repair of Concrete Mar 15, 2006 | Apr 1, 2016
GBSP 55 | Erection of Curved Steel Structures June 1, 2007
GBSP 56 | Setting Piles in Rock Nov 14, 1996 | Apr 1, 2016
GBSP 59 | Diamond Grinding and Surface Testing Bridge Sections Dec 6, 2004 Mar 29, 2017
GBSP 60 | Containment and Disposal of Non-Lead Paint Cleaning Nov 25, 2004 | Apr 22,2016
Residues
GBSP 61 Slipform Parapet June 1, 2007 March 1, 2019
GBSP 67 | Structural Assessment Reports for Contractor's Means and Mar 6, 2009 Oct 5, 2015
Methods
GBSP 71 | Aggregate Column Ground Improvement Jan 15,2009 | Oct 15, 2011
GBSP 72 | Bridge Deck Fly Ash or GGBF Slag Concrete Overlay Jan 18, 2011 March 1, 2019
GBSP 75 | Bond Breaker for Prestressed Concrete Bulb-T Beams April 19, 2012
GBSP 77 | Weep Hole Drains for Abutments, Wingwalls, Retaining Walls April 19, 2012 | Oct 22, 2013
And Culverts
GBSP 78 | Bridge Deck Construction Oct 22, 2013 Dec 21, 2016
GBSP 79 | Bridge Deck Grooving (Longitudinal) Dec 29, 2014 | Mar 29, 2017
GBSP 81 | Membrane Waterproofing for Buried Structures Oct 4, 2016 March 1, 2019
GBSP 82 | Metallizing of Structural Steel Oct 4, 2016 Oct 20, 2017
GBSP 83 | Hot Dip Galvanizing for Structural Steel Oct 4, 2016 Oct 20, 2017
GBSP 85 | Micropiles Apr 19,1996 | Oct 5, 2015
GBSP 86 | Drilled Shafts Oct 5, 2015 Oct 4, 2016
GBSP 87 | Lightweight Cellular Concrete Fill Nov 11, 2011 | Apr 1, 2016
GBSP 88 | Corrugated Structural Plate Structures Apr 22,2016 | April 13, 2018
GBSP 89 | Preformed Pavement Joint Seal Oct 4, 2016 March 1, 2019
GBSP 90 | Three Sided Precast Concrete Structure (Special) Dec 21, 2016 | April 13, 2018
GBSP 91 | Crosshole Sonic Logging Testing of Drilled Shafts Apr 20, 2016
GBSP 92 | Thermal Integrity Profile Testing of Drilled Shafts Apr 20, 2016




Pg |V | File Name | Title Effective Revised
#
GBSP 93 | Preformed Bridge Joint Seal Dec 21, 2016 | March 1, 2019
GBSP 94 | Warranty for Cleaning and Painting Steel Structures Mar 3, 2000 Nov 24, 2004
GBSP 95 | Bituminous Coated Aggregate Slopewall Mar 21,1997 | Mar 19, 2018
LIST ANY ADDITIONAL SPECIAL PROVISIONS BELOW
The following Guide Bridge Special Provisions have been incorporated into the 2016 Standard
Specifications:
File Title Std Spec
Name Location
GBSP32 | Temporary Sheet Piling 522
GBSP38 | Mechanically Stabilized Earth Retaining Walls 522
GBSP42 | Drilled Soldier Pile Retaining Wall 522
GBSP43 | Driven Soldier Pile Retaining Wall 522
GBSP44 | Temporary Soil Retention System 522
GBSP46 | Geotextile Retaining Walls 522
GBSP57 | Temporary Mechanically Stabilized Earth Retaining Walls 522
GBSP62 | Concrete Deck Beams 504
GBSP64 | Segmental Concrete Block Wall 522
GBSP65 | Precast Modular Retaining Wall 522
GBSP73 | Cofferdams 2017 Supp
GBSP74 | Permanent Steel Sheet Piling (LRFD) 522
GBSP76 | Granular Backfill for Structures 2017 Supp
GBSP80 | Fabric Reinforced Elastomeric 1028
GBSP84 | Precast, Prestressed Concrete Beams 2017 Supp
The following Guide Bridge Special Provisions have been discontinued or have been superseded:
File Title Disposition:
Name
GBSP70 | Braced Excavation Use TSRS per Sec 522
GBSP95 | Bridge Deck Concrete Sealer Use July 1, 2012 version for

Repair projects only




GBSP 91 & 92 — Bridge Office to issue ABD Memo regarding usage. Shaft needs to be 42”
GBSP 93 — Maintenance / Replacing existing joint seal
GBSP 94 — Optional; should be complete removal and replacement of paint for the entire structure

GBSP 95 — To be used with GBSP 59 & GBSP 79



Route 66 Bike Trail
Section 17-00001-05-BT
McLean County

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted April 1, 2016, the latest edition of the "lllinois Manual on Uniform Traffic
Control Devices for Streets and Highways", and the "Manual of Test Procedures for Materials” in
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring
Special Provisions adopted January 1, 2019 (as indicated on the Check Sheet included herein)
which apply to and govern the construction of Section 17-00001-05-BT, in McLean County and in
case of conflict with any part, or parts, of said Specifications, the said Special Provisions shall take
precedence and shall govern.

LOCATION OF IMPROVEMENT
The project begins south of ES50N/CH 36 at Funks Grove and extends in a northerly direction
17,986.31 feet (3.406 miles) to the existing bicycle trail 1.1 miles south of Shirley.

DESCRIPTION OF WORK:

The proposed improvement designated as Section 17-00001-05-BT, consists of furnishing all
equipment, labor and material necessary to construct a 10 foot wide HMA path on an aggregate
base, aggregate shoulders with an A2 surface treatment, two prefabricated pedestrian structures
over Timber Creek, culvert extensions, pipe culverts, pavement markings, all earth excavation,
embankment, seeding, and all other appurtenant and collateral work as shown in the plans and as
required by these Special Provisions,

COOPERATION WITH UTILITIES:

The Contractor shall familiarize himself with the location of all utilities and structures that may be
found in the vicinity of the construction. The Contractor shall conduct his operations to avoid
damage to the above-mentioned utilities or structures. Should any damage occur due to the
Contractor’s negligence, repairs shall be made by the Contractor at his expense in a manner
acceptable to the Engineer. The Contractor shall notify all utility owners of his construction
schedule and shall coordinate construction operations with the utility owners so that relocation of
utility lines and structures may proceed in an orderly manner. Notification shall be in writing with
copies transmitted to the Engineer.

This item shalt not be paid for separately, but shall be considered included in the contract and no
additional compensation will be allowed.

JOINT UTILITY LOCATING INFORMATION FOR EXCAVATORS:

The Contractor’s attention is directed to the fact that there exists within the State of lllinois a Joint
Utility Locating Information for Excavators (J.U.L.LE.) System. Al utility companies and
municipalities which have gas mains and a number of others are a part of this system.

Instead of the Contractor notifying each individual utility owner that he will be working within the
area, it will only be necessary to call the number of the Joint Utility Locating Information for
Excavators System which is (800) 892-0123 or 811, and they will notify all member utility
companies involved that their respective utility should be located. A minimum of forty-eight hours
advance notice is required and the political name of the township where the work is located, as
shown on the cover sheet, along with other location information such as land section and quarter
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section will have to be given.

TRAFFIC CONTROL PLAN:

Traffic control shall be in accordance with the applicable sections of the Standard Specifications
for Road and Bridge Construction”, the applicable guidelines contained in the “lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways’, these Special Provisions, any
special details and Highway Standards contained herein and in the plans.

Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road
and Bridge Construction and the following traffic control related (1) Highway Standards; (2)
Supplemental Specifications and Recurring Special Provisions; and (3) Other Special
Provisions which are included in this contract:

1. Highway Standards
a. Standard 701006
b. Standard 701201
c. Standard 701306
d. Standard 701326
e. Standard 701901

2. Supplemental Specifications and recurring Special Provisions
a. Work Zone Traffic Control Surveillance
b. Flaggers in Work Zones

3. Special Provisions
a. Automated Flagger Assistance Device
b. Equipment Parking and Storage
c. Lights on Barricades
d. Traffic Control Devices -Cones

Limitations of Construction: The Contractor shall coordinate the items of work in order to
keep hazards and traffic inconveniences to a minimum, as specified below.

2. -In addition to the signs required by the various traffic control standards, the Contractor
shall erect ROAD CONSTRUCTION AHEAD signs (W20-1(0)-48) on Route 66 at both
ends of the improvements.

3. General: Signposts shall be 100 x 100 mm (4 x 4 inches) wood posts according to Article
1007.05. All posts shall be braced to the satisfaction of the Engineer. The use of metal
posts will not be permitted.

4. Route 66 and all side roads within the limits of he project shall remain open to traffic at all
times during construction of the project.

5. Access to all residences, commercial entrances, and side roads shall be maintained
during construction.

The following traffic control standards shall be utilized during, but not limited to, the listed
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construction operations:

TRAFFIC CONTROL AND PROTECTION, STANDARD 701006
Traffic Control and Protection, Standard 701006 shall be used for work that is 2’ to 15’ away
from the edge of pavement.

Traffic Controf and Protection, Standard 701006 will not be measured for payment in
accordance with Article 701.19 {(a) of the Standard Specifications.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701201

Traffic Control and Protection, Standard 701201 shall be utilized during stationary operations
encroaching within 2 feet (600 mm) of the edge of pavement. Work shall be completed in
accordance with Highway Standard 701201. These operations shall include but not necessarily
be limited to Construction of the 10 foot path and aggregate shoulder adjacent to Route 66,
culvert extensions, intersection work, and any other stationary operations.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701306
this traffic control and protection shall be utilized during construction moving operations that
require closing a lane of Old Route 66.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701326:
This traffic control and protection shall be utilized during excavation and construction of the 10
foot path and aggregate shoulder adjacent to Route 66 and excavation at intersections.

Measurement and Payment: All traffic control and protection required for the construction of this
project will be paid for at the contract unit price per lump sum for TRAFFIC CONTROL AND
PROTECTION (SPECIAL).

Furnishing, placing and removing all other traffic control and protection (such as temporary
Type |ll barricades, drums, vertical panels, stop signs, etc...) required will not be measured for
payment separately and will be considered as part of the traffic control and protection pay items
included in the contract.

If at any time the signs are in place but not applicable, they shall be turned from the view of
motorists or covered as directed by the Engineer. The cost of furnishing, erecting, maintaining,
and removing the required signs shall be incidental to the contract.

All other traffic control and protection required will not be measured for payment and will be
considered included in the cost of the contract.

SURFACE MOUNT LANE SEPARATOR SYSTEM
This work shall consist of furnishing and placing a surface mount lane separator system at
the locations shown on the plans or as directed by the Engineer.

The surface mount lane separator system shall consist of the following:

Surface mount lane separator—- Constructed of high-density polyethylene curb
section with UV stabilization or rubber that meet the physical characteristics listed
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below. Curb section shall possess gently sloping sides in order to facilitate crossover
by vehicles. An 18 inch tapered end section shall be used where transition is visually
desirable. Curbs shall be solid yellow or have 5 inch double yellow stripes installed.
Curbs shall also have scuppers to allow water to drain freely.

« Height: 3 inch minimum, 4 inch maximum
« Width: 9 inch minimum, 13 inch maximum
« Weight: Greater than or equal to 7 pounds per lineal foot.

Delineators — High impact resistant plastic capable of serving as a media for
reflective sheeting. The reflective sheeting shall be Type Il flexible and have a
smooth weather resistant outer surface. The delineator shall be between 30 and 48
inches in height and shall conform to all applicable Federal Highway Specifications
and Standards. Reflective sheeting shall be capable of being seen from any
approach direction and connected to the curb section in a manner that allows it to
return to a vertical position if struck from any angle by a vehicle. Spacing of the
panels shall be 3 foot minimum or 7 foot maximum. Delineators shall be easily and
quickly replaceable from the curb section.

The surface mount lane separator shall be bolted to the pavement according to the
manufacturer’s installation instruction for placement of Surface Mount Lane Separator.

Surface mount lane separator sections, including end sections and delineator panels will be
measured for payment in lineal feet in place along the centerline of the separator.

Basis of Payment: This work will be measured and paid for at the contract unit price per foot for
SURFACE MOUNT LANE SEPARATOR.

FOLD DOWN BOLLARDS

Description: This work shall consist of furnishing and installing flexible delineator bollard
assemblies according to the manufacture's recommended installation instructions at
locations shown on the plans or as directed by the Engineer.

General: Bollard Assemblies shall be 42" Tubular Markers with OD of 2.375" consisting
of (2) 3" x 8" Hi intensity Reflective Sheeting. The tubular marker shall be constructed of
flexible polypropylene plastic that is resistant to light, ozone and hydrocarbons and be
yellow in color. The reactive spring unit assembly tested to 145 Ib tension with stainless
steel cable meeting MUTCD Specifications. The base shall be a drivable square tube 2.188" x
18" in length. The Tubular Marker shall be a Tuff Post Hi Performance Channelizer Post.

Basis of Payment: This work shall be paid for at the contract unit price per each for FOLD
DOWN BOLLARDS.

TIMBER BRIDGE APPROACH RAILING.
This work shall consist of constructing timber railings at locations shown in the plans. Railings
shall be constructed of pressure treated southern pine lumber to the dimensions shown on the




Route 66 Bike Trail
Section 17-00001-05-BT
McLean County

plans as specified Section 1007 of the Standard Specifications. Steel posts shall be as
specified in Article 1006.23. A Class S| concrete encasement shall be constructed around steel
posts as detailed in the plans. All hardware shall be as specified in Article 1006.25.

Timber railing will be measured for payment in feet along the top of the railing from end to end
of the top rail.

This work will be paid for at the contract unit price per foot for TIMBER BRIDGE APPROACH
RAILING which price shall include all excavation, concrete, steel posts, timbers, and hardware.

CHAIN LINK FENCE, 6’ (SPECIAL)
This work shall consist of furnishing and erecting a chain link fence in accordance with Section
664 of the Standard Specifications, the details shown on the drawings, and the following.

The Chain Link Fabric shall be Type IV, Class B (polyvinyl chloride (PVC)-coated steel}
according to Article 1006.27(a)(1)d. The vinyl coating shall be green.

METHOD OF MEASUREMENT CHAIN LINK FENCE, 6’ (SPECIAL) will be measured in
feet along the top of the fence from center to center of the end posts.

BASIS OF PAYMENT  This work will be paid for at the contract unit price per foot for CHAIN
LINK FENCE, 6" (SPECIAL).

CHAIN LINK FENCE, 6 ATTACHED TO STRUCTURE
This work shall consist of all labor, materials, and equipment necessary for the mounting of a
chain link fence on a concrete box culvert in accordance with the details shown in the plans and

as specified in section 664 of the Standard Specifications.

All posts shall be vertical when erected. The base plate must be welded to the post at the
proper angle to account for any slope in the top of the box culvert. The chain link fabric shall be
Type IV, Class B (polyvinyl chloride (PVC)-coated steel) according to Article 1006.27(a)(1)d.
The vinyl coating shall be green.

The steel base plate shall meet the requirements of AASHTO M183.

METHOD OF MEASUREMENT CHAIN LINK FENCE, 6' ATTACHED TO STRUCTURE will
be measured in feet along the top of the fence from center to center of the closest line post on
each side of the culvert.

BASIS OF PAYMENT  This work will be paid for at the contract unit price per foot for CHAIN
LINK FENCE, 6' ATTACHED TO STRUCTURE..

COVER COAT
Revise the third coat to read: The bituminous material PG 46-28 shall consist of one application
spread uniformly over the surface at the rate of 0.35 gallon per square yard @ 60° F or as

[
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directed by the Engineer and immediately followed by the spreading of Cover Coat Aggregate
over the treated surface at a rate of 24 pounds per square yard or as directed by the Engineer.

SEAL COAT

Revise the second paragraph to read: The bituminous material PG 46-28 for the final coat for
the A-2 section shall consist of one application spread uniformly over the surface at the rate of
0.30 gallon per square yard @ 60° F or as directed by the Engineer and immediately followed
by spreading Seal Coat Aggregate over the treated surface at a rate of 19 pounds per square
yard or as directed by the Engineer.

FOG SEAL

This will consist of 2 applications of SS-1h at a total of 0.15 gallon per square yard. The
Contractor shall make one pass in one lane then wait for the $S-1h to break then make a
second pass in the opposite direction. This work shall be done in one or two weeks after the
seal work is completed. Surface will be swept prior to applying the FOG Seal. The Contractor
will be responsible for all traffic control during this work.

Bituminous materials for fog seal will be measured for payment as specified in Section 1032 of
the Standard Specifications.

Bituminous materials for fog seal will be paid for at the contract unit price per pound for
BITUMINOUS MATERIALS (FOG SEAL).
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STATUS OF UTILITIES TO BE ADJUSTED

The following utilities were listed by a “J.U.L..LE. Design Stage Locate” as members who have
utilities in the project vicinity. (J.U.L.I.LE. 800-892-0123 or 811)

Estimated Date
Name and Address of Utility Type Location Relocation
Completed

Corn Belt Energy Corp. Electric Throughout During
ATTN: Engineering Department Project Construction
Phone: (309) 662-5330
Ameren IP (North) Electric Throughout During
ATTN: Martin Fuller Project Construction
Phone: (618) 236-6281
State of lllinois Communications Throughout During
ATTN: Jerry Pickett Project Construction
Phone: (217) 836-9593 (cell)
Frontier Communications (North) Telephone Throughout During
ATTN: Kalin Hinshaw Project Construction
Phone: (815) 895-1515
Level 3 Communications Communications Throughout During
ATTN: Network Relocations Project Construction
Phone: (877) 366-8342 X2
Metro Communications Communications Throughout During
ATTN: Jason Koonce Project Construction
Phone: (217) 728-3605
Nicor Sprint Communications Throughout During
ATTN: James Burton Project Construction

Phone: (708) 955-6659 (cell)

The above represents the best information of the Department and is included solely for the
convenience of the bidder. The applicable provisions of LR 105 and Articles 105.07 and 107.20 of
the “Standard Specifications for Road and Bridge Construction” shall apply.

If any utility adjustment or removal has not been completed when required by the Contractor's
operations, the Contractor shall notify the Engineer in writing. A request for an extension of time
will be considered to the extent the Contractor's operations were affected.
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COMMITMENTS
There are no commitments.



llinois Department

of Transportation Storm Water Pollution Prevention Plan
Route  US Route 66 Bikeway Marked Rte. _US Route 66 Bikeway
Section 17-00001-05-BT Project No. RZFE(083)
County MclLean Contract No. 91755

This plan has been prepared to comply with the provisions of the National Pollutant Discharge Elimination System (NPDES)
Permit No. ILR10 (Permit ILR10), issued by the lllinois Environmental Protection Agency (IEPA) for storm water discharges
from construction site activities.

| certify under penalty of law that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to assure that qualified personnel properly gathered and evaluated the information
submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for
gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate and complete.
| am aware that there are significant penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations.

-
Jerry Stokes 4 %t/’,//_)%é«

Print Name Jd Signature
County Engineer A g 2007
Title Date
McLean County Highway Dept.
Agency

Note: Guidance on preparing each section of BDE 2342 can be found in Chapter 41 of the IDOT Bureau of Design and
Environment Manual. Chapter 41 and this form also reference the IDOT Drainage Manual which should be readily available.

l. Site Description:
A.  Provide a description of the project location (include latitude and longitude, Section, Town, and Range):

This project is focated along U.S. Route 66 beginning south of ESSON/CH 36 at Funks Grove (40°21'31"N,
89°07'01"W) and continuing along U.S. Route 66 approximately 1.1 miles in a northerly direction to the existing
bike trail south of Shirley, IL (40°23'42"N, 83°04'31"W). '

Provide a description of the construction activity which is the subject of this plan. Include the number of construction
B. stages, drainage improvements, in-stream work, instailation, maintenance, removal of erosion measures, and
permanent stabilization:

The project consists of the constuction of a 10-ft Hot-Mix Aphalt (HMA) path on an aggegate base, aggregate
shoulders with an A2 surface freatment, parking areas, two prefabricated pedestrian structures over Timber Creek,
culvert extensions, pipe culverts, erosion control, pavement markings, all earth excavation and embankment,
seeding, and other miscellaneous items to complete the work.

C. Provide the estimated duration of this project:
The project is estimated to take 4.25 months.
D.  The total area of the construction site is estimated to be 11.8 acres.
The total area of the site estimated to be disturbed by excavation, grading or other activities is 11.7 acres.

E. The foliowing are weighted averages of the runoff coefficient for this project before and after construction activities
are compieted (See Section 4-102 of the IDOT Drainage Manual):

Weighted C=0.35 (before}, Weighted C=0.60 (after) ‘
F.  List all soils found within project boundaries. include map unit name, slope information, and erosivity:

43A Ipava silt loam, 0 to 2 percent siopes 0.32

60B2 La rose silt loam, 2 to 5 percent slopes, eroded (.32
60C2 La Rose silt loam, 5 to 10 percent slopes, eroded 0.32
68A Sable silty clay loam, 0 to 2 percent slopes, eroded 0.24
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868 Osco silt loam, 2 to 5 percent slopes 0.32

171B2 Catlin silt loam, 2 to 5 percent slopes, eroded 0.37

233B2 Birbeck silt loam, 2 to 5 percent slopes, eroded 0.37

567B2 Elkhart silt joam, 2 to & percent slopes, eroded 0.32

715A Arrowsmith silt loam, 0 to 2 percent slopes 0.37

8107A Sawmill silty clay loam, 0 to 2 percent slopes, ocassionally flooded 0.32

G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site (See Phase | report);

N/A
H.  Provide a description of potentially erosive areas associated with this project:
Potentially erosive areas associated with this project are grading areas for earth foreslopes and ditches.

L The following is a description of soil disturbing activities by stages, their locations, and their erosive factors
{(e.g., steepness of slopes, length of siopes, elc.):

Construction will require earth excavation in areas, including earth fill and ditch grading, but ground slopes within
the project area are generally less than 4.0% and dicth slopes will generally be 1:3 or shallower.

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns,
approximate slopes anticipated before and after major grading activities, locations where vehicles enter or exit the
site and conirols to prevent offsite sediment tracking (to be added after contractor identifies locations), areas of soil
disturbance, the location of major structural and nen-structural controls identified in the plan, the location of areas
where stabilization practices are expecied to occur, surface waters {including wetlands) and locations where storm
water is discharged to surface water including wetlands.

K.  identify who owns the drainage siystem {municipality or agency) this project will drain into:
The receiving waters are not part of a municipal or agency drainage system.
L. Thefollowing is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located.

N/A

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site. In addition, include
receiving waters that are listed as Biologically Significant Streams by the IDNR. The location of the receiving
waters can be found on the erosion and sediment control plans:

Timber Creek to Sugar Creek

N.  Describe areas of the site that are to be protected or remain undisturbed. These areas may include steep slopes
(i.e., 1:3 or steeper), highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature
preserves, efc. Include any commitments or requirements to protect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the US (except for activities
for water-dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural
buffer will be provided between the construction activity and the Waters of the United States, or b) How additional
erosion and sediment contrals will be provided within that area.

The Contractor shall contain grading operations within the construction limits shown on the plans and should protect
and preserve all vegetation beyond these ifimits. The areas outside of the limits of construction shall remain
undisturbed.

0. Per the Phase | document, the following sensitive environmental resources are associated with this project and
may have the potential to be impacted by the proposed development. Further guidance on these resources is
avaitable in Section 41-4 of the BDE Manual.

[0 303(d) Listed receiving waters for suspended solids, turbidity, or siltation

The name(s) of the listed water body, and identification of all pollutants causing impai'rment:

Provide a description of how erosion and sediment contro} practices will prevent a discharge of sediment
resulting from a storm event equal to or greater than a twenty-five (25) year, twenty-four {24) hour rainfall event:
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Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:

Provide a descriptidn of the location{s) of any dewatering discharges to the MS4 and/or water body:

Applicable Federal, Tribal, State or Local Programs

Historic Preservation

|
1 Floodplain
0
|

Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or

siltation
TMDL (fill out this section if checked above)

The name(s) of the listed water body:

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design
that is consistent with the assumptions and requirements of the TMDL:

If a specific numeric waste load allocation has been established that would apply to the project's discharges,
provide a description of the necessary steps to meet that allocation:

& Threatened and Endangered Species/lliinois Natural Areas (INAl)/Nature Preserves

[J Other

[0 wetland

P. The foﬁowing pollutants of concern will be associated with this construction project: '

B Antifreeze / Coolants =
Concrete X
X Concrete Curing Compounds X
Bd Concrete Truck Waste ]
Fertilizers f Pesticides O
Bd  Paints 1
I Petroteum {gas, diesel, oil, kerosene, O
hydrautic oil / fluids})
Soil Sediment gd

ii. Controls:

Solid Waste Debris

Solvents

Waste water from cleaning construction equipment
Other (specify)

Other {specify)

Other (specify)

Other (specify)

Other (specify)

This section of the plan addresses the controls that will be implemented for each of the major construction activities
described in 1.C. above and for all use areas, borrow sites, and waste sites. For each measure discussed, the Contractor
will be responsible for its implementation as indicated. The Contractor shall provide to the Resident Engineer a plan for
the impiementation of the measures indicated. The Contractor, and subcontractors, will notify the Resident Engineer of
any proposed changes, maintenance, or modifications to keep construction activities compliant with the Permit ILR10.
Each such Contractor has signed the required certification on forms which are attached to, and are a part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to:

Minimize the amount of soil exposed during construction activity;

1.
2. Minimize the disturbance of steep slopes;
3

Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment
removal and maximize storm water infiltration, unless infeasible;
4. Minimize soit compaction and, unless infeasible, preserve topsoil.

B. Stabilization Practices: Provided below is a description of interim and permanent stabilization practices,
inciuding site- specific scheduling of the implementation of the practices. Site plans will ensure that existing
vegetation is preserved where attainable and disturbed portions of the site will be stabilized. Stabilization
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practices may include but are not limited to: temporary seeding, permanent seeding, mulching, geotextiles,
sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other appropriate
measures, Except as provided below in H(B)1) and H(B)(2), stabilization measures shall be initiated
immediately where construction activities have temporarily or permanently ceased, but in no case more than
one (1) day after the construction activity in that portion of the site has temporarily or permanently ceases on
all disturbed portions of the site where construction will not occur for a period of fourteen (14) or more calendar
days.

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall
be initiated as soon as practicable.

2. Onareas where construction activity has temporarily ceased and will resume after fourteen (14) days,
a temporary stabilization method can be used.

The following stabilization practices will be used for this project:

X Erosion Control Blanket / Mulching [] Temporary Turf (Seeding, Class 7)
M Geotextiles L]  Temporary Mulching

Permanent Seeding 0 Vegetated Buffer Strips

X Preservation of Mature Vegetation [0  Other (specify)

O Protection of Trees \ O  Other (specify)

[0  Sodding O  Other (specify)

Temporary Erosion Conirol Seeding 1 Other (specify)

Describe how the stabilization practices listed above will be utilized during construction:

Preservation of mature vegetation will occur in all areas adjacent to construction. Temporary Erosion Control
Seeding will be used during construction before permanent seeding can be placed. Permanent Seeding and
Mulch will be placed once construction dictates it can be applied without further interference from construction
activities.

Describe how the stabilization practices listed above will be utilized after construction activities have been
completed:

Temporary erssion control measures shall remain in place until permanent vegetation has been established.

C. Structural Practices: Provided below is a description of structural practices that will be implemented, to the
degree attainable, to divert flows from exposed soils, store flows or otherwise limit runoff and the discharge
of pollutants from exposed areas of the site. Such practices may include but are not limited to: perimeter
erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks, subsurface drains, pipe slope
drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining systems,
gabions, and temporary or permanent sediment basins. The installation of these devices may be subject to
Section 404 of the Clean Water Act.

The following structural practices will be used for this project:

Aggregate Ditch Stabilized Construction Exits
Concrete Revetment Mats Stabilized Trench Flow

Dust Suppression Slope Mattress

Dewatering Filtering Slope Wallls

Gabions Temporary Ditch Check

In-Stream or Wetland Work
Level Spreaders

Paved Ditch

Permanent Check Dams

Temporary Pipe Slope Drain
Temporary Sediment Basin
Temporary Stream Crossing
Turf Reinforcement Mats

XOOKOOXOOODOO000o0o0
OOo0OO0000000xO000

Perimeter Erosion Barrier Other {specify)
Permanent Sediment Basin Other {specify)
Retaining Walls Other (specify)
Riprap Other (specify)
Rock Outiet Protection Other {specify)
Sediment Trap : Other {specify)
Storm Drain Inlet Protection Other {specify)

Describe how the structural practices listed above will be utilized during construction:
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Perimeter Erosion Barrier will be used in flat or fill areas along the project site to keep construction debris
within the project limits. Temporary Ditch Checks will be used in all proposed ditches and locations where
water will be entering or exiting the project site.

Temporary Ditch Checks shall be located at every 1' fall/rise in ditch grade. Straw bales, hay bales, perimeter
erosion barrier and silt fence will not be permitted for temporary or permanent ditch checks. Ditch Checks
shall be composed of aggregate (if specifieed), enviroberm, triangular silt dikes, georidge and'or rolled
excelsior.

As soon as reasonable access is available to all locations where water drains away from the project,
Temporary Ditch Checks, Inlet and Pipe Protection, and Perimeter Erosion Barrier shall be installed as called
out in this plan and directed by the Engineer.

All erosion control products furnished shall be specifically recommended by the manufacturer for the use
specified in the erosion control plan. Prior to the approval and use of the product, the Contractor shall submit
to the Engineer a notarized certification by the producer stating the intended use of the product and that the
physical properties required for this application are met or exceeded. The Contractor shall provide
manufacturer installation procedures to facilitate the Engineer in construction inspection.

Describe how the structural practices listed above will be utilized after construction activities have been
completed:

Temporary erasion control measures shall remain in place until permanent vegetation has been established.

Treatment Chemicals
Will polymer flocculants or treatment chemicals be utilized on this project: {J Yes & No

If yes above, identify where and how polymer fiocculants or treatment chemicals will be utilized on this project.

Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a
description of measures that will be installed during the construction process to control volume and
pollutants in storm water discharges that will occur after construction operations have been completed. The
installation of these devices may be subject to Section 404 of the Clean Water Act.

Such practices may include but are not limited to: storm water detention structures {including wet ponds},
storm water retention structures, flow attenuation by use of open vegetated swales and natural depressions,
infiltration of runoff on site, and sequential systems {which combine several practices).

The practices selected for implementation were determined based on the technical guidance in Chapter 41
(Construction Site Storm Water Pollution Control) of the IDOT Bureau of Design and Environment Manual.
i practices other than those discussed in Chapter 41 are selected for implementation or if practices are
applied to situations different from those covered in Chapter 41, the technical basis for such decisions will
be exptained below.

Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel
as necessary to provide a non-erosive velocity flow from the structure to a water course so that the natural
physical and biclogical characteristics and functions are maintained and protected (e.g., maintenance of
hydrologic conditions such as the hydroperiod and hydrodynamics present prior to the initiation of
construction activities).

Description of permanent storm water management controls:
Riprap Protection

Approved State or Local Laws: The management practices, controls and provisions contained in this plan
will be in accordance with IDOT specifications, which are at least as protective as the requirements contained
in the lllinois Environmental Protection Agency's lllinois Urban Manual. Procedures and requirements
specified in applicable sediment and erosion site plans or storm water management plans approved by local
officials shall be described or incorporated by reference in the space provided below. Requirements specified
in sediment and erosion site plans, site permits, storm water management site plans or site permits approved
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by local officials that are applicable to protecting surface water resources are, upon submittal of an NOI, to be
authorized to discharge under the Permit ILR10 incorporated by reference and are enforceable under this
permit even if they are not specifically included in the plan.

Description of procedures and requirements specified in applicable sediment and erosion site plans or storm
water management plans approved by local officials:

McLean County, lllinois Zoning Ordinance (Adopted August 15, 2000, Amended June 17, 2018), "Standards
for control measures for soll erosion shall be at least as protective as the requirements contained in the [EPA's
lllinois Urban Manual, 2002 or as amended.”

Contractor Required Submittals: Prior to conducting any professional services at the site covered by this
plan, the Contractor and each subcontractor responsible for compliance with the permit shall submit to the
Resident Engineer a Contractor Certification Statement, BDE 2342a.

The Contractor shall provide a consiruction schedule containing an adequate level of detail to show major
activities with implementation of pollution prevention BMPs, including the following items:

Approximate duration of the project, including each stage of the project

Rainy season, dry season, and winter shuldown dates

Temporary stabilization measures to be employed by contract phases

Mobilization timeframe

Mass clearing and grubbing/roadside clearing dates

Deployment of Erosion Contral Practices

Deployment of Sediment Control Practices (including stabilized construction entrances/exits)
Deployment of Construction Site Management Practices (including concrete washout facilities, chemical
storage, refueling locations, efc.)

Paving, saw-cutting, and any other pavement related operations

Major planned stockpiling operations

Timeframe for other significant long-term operations or activities that may plan non-storm water
discharges such as dewatering, grinding, etc.

» Permanent stabilization activities for each area of the project

¢ ¢ © © © © © ©°

LN

During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment
to their signed Contractor Certification Statement, a discussion of how they will comply with the requirements
of the permit in regard to the following items and provide a graphical representation showing location and type
of BMPs to be used when applicable:

¢ Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be
installed as part of the project. The installation details will then be included with the SWPPP.

¢ Vehicle Entrances and Exits — Identify type and location of stabilized construction entrances and exits to
be used and how they will be maintained. -

s« Material Delivery, Storage and Use — Discuss where and how materials including chemicals, concrete
curing compounds, petroleum products, ete. will be stored for this project.

s Stockpile Management — Identify the location of both on-site and off-site stockpiles. Discuss what BMPs
will be used to prevent pollution of storm water from stockpiles.

e Waste Disposal - Discuss methods of waste disposal that will be used for this project.

s Spill Prevention and Control — Discuss steps that will be taken in the event of a material spill (chemicals,
concrete curing compounds, petroleum, etc.)

» Concrete Residuals and Washout Wastes — Discuss the location and type of concrete washout facilities
to be used on this project and how they will be signed and maintained.

¢ Litter Management — Discuss how litter will be maintained for this project (education of employees, number
of dumpsters, frequency of dumpster pick-up, etc.).

o Vehicle and Equipment Fueling — Identify equipment fueling locations for this project and what BMPs will
be used to ensure containment and spill prevention.

= Vehicle and Equipment Cleaning and Maintenance — [dentify where equipment cleaning and maintenance
locations for this project and what BMPs will be used to ensure containment and spill prevention.

« Dewatering Activities — Identify the controls which will be used during dewatering operations to ensure
sediments will not ileave the construction site.

e Polymer Flocculants and Treatment Chemicals — Identify the use and dosage of treatment chemicals and
provide the Resident Engineer with Material Safety Data Sheets. Describe procedures on how the
chemicals will be used and identify who will be responsible for the use and application of these chemicals.
The selected individual must be trained on the established procedures.

Page 6 of 8 BDE 2342 (Rev. 01/15/19)
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¢ Additional measures indicated in the plan.
ili. Maintenance:

When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erasion
and Sediment Control Field Guide) to the Contractor for the practices associated with this project. Describe how all
ftems will be checked for structural integrity, sediment accumulation and functionality. Any damage or undermining
shall be repaired immediately. Provide specifics on how repairs will be made. The following additional procedures will
be used to maintain, in good and effective operating conditions, the vegetation, erosion and sediment control measures
and other protective measures identified in this plan. It will be the Contractor's responsibility to attain maintenance
guidelines for any manufactured BMPs which are to be installed and maintained per manufacture’s specifications.

Temporary Seedine and Mulch shall be placed on all disturbed areas if permanent seeding cannot yet be applied.
All areas that can be permanently seeded and mulched shall be as soon as the area is final graded.

Inlet and pipe protection, perimeter erosion barrier, and temporary ditch checks shall be inspected and replaced if no
longer operating properly.

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas,
which have not yet been finally stabilized, structural control measures, and locations where vehicles and equipment
enter and exit the site using IDOT Storm Water Pollution Prevention Plan Erosion Control Inspection Report (BC 2259).
Such inspections shall be conducted at least once every seven (7) calendar days and within twenty-four (24) hours of
the end of a storm or by the end of the following business or work day that is 0.5 inch or greater or equivalent snowfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions.
Weekly inspections will recommence when construction activities are conducted, or if there is 0.5” or greater rain event,
or a discharge due to snowmelt occurs.

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this
plan, the Resident Engineer shall notify the appropriate IEPA Field Operations Section office by email at:
epa.swnoncomp@illinois.gov, telephone or fax within twenty-four (24) hours of the incident. The Resident Engineer
shall then complete and submit an “Incidence of Non-Compliance” (ION) report for the identified violation within five (5)
days of the incident. The Resident Engineer shall use forms provided by IEPA and shall include specific information
on the cause of noncompliance, actions which were taken to prevent any further causes of noncompliance, and a
statement detailing any environmental impact which may have resulted from the noncompliance. All reports of non-
compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10.

‘The Incidence of Non-Compliance shalt be mailed to the following address:

llinois Environmental Protection Agency
Division of Water Pollution Control

Attn: Compliance Assurance Section
1021 North Grand East

Post Office Box 19276

Springfield, [linois 62794-9276

V.  Failure to Comply:

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of
a National Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the
Contractor andfor penalties under the Permit ILR10 which could be passed on to the Contractor.

Printed 4/5/2018 Page 7 of 8 BDE 2342 {Rev. 01/15/19)
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ilinois Department .
of Transportation Contractor Certification Statement

Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor must
complete and return to the Resident Engineer the following certification. A separate cerfification must be submitted by each
firm. Attach to this certification all items required by Section 11.G of the Storm Water Pollution Prevention Plar (SWPPP) which
will be handied by the Contractor/subcontractor completing this form.

Route US Route 66 Bikeway Marked Rte.  US Route 66 Bikeway
Section  17-00001-05-BT Project No.  RZFE(083)
County McLean Contract No. 81755

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES Permit
No. ILR10 issued by the Hlinois Environmental Protection Agency.

| certify under penalty of law that | understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges
associated with industrial activity from the construction site identified as part of this certification.

In addition, | have read and understand all of the information and requirements stated in SWPPP for the above mentioned

project; | have received copies of ali appropriate maintenance procedures; and, | have provided alt documentation required to
be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

O Contractor

1 Sub-Contractor

Print Name Signature
we Date
Name of Firm Telephone
Streel Address T CityiState/ZIP

ltems which this Contractor/subcontractor will be responsible for as required in Section 1L.G. of SWPPP:

Printed 4/5/12019 Page 8 of 8 BDE 2342a {(Rev. 01/15/19)
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Illinois Department Page 1 of 3

of Transportation SOIL BORING LOG

Division of Highways Date ___ 1A3
ROUTE Old Rt 66 DESCRIPTION Northeast guadrant of Timber Creek Structure LOGGED BY _ Dale Miller
SECTION {17-RB-2i8R LONGITUDE  -89.113439 LATITUDE 40.361785
COUNTY McLean DRILLING METHOD Hollow stem HAMMER TYPE Auto
STRUCT.NO. __057-0003 (Exist) DY B | UM llgurface Water Elev. ft DI B UM
Station 159 +88.8 El L C 0 Stream Bed Elev. ft El L € 0
P O S } P 0 S I
BORING NO. 1 T W S |l Groundwater Elev.: T W S
Station 160 + 62 HI S |Qu | T First Encounter ft Hi 8 JQu T
Offset 23.00ft Rt. Upon Completion 255 ft
Ground Surface Elev, 6884  f [(f}| (8" | (ts) | (%) || Afer 18 Hrs. 25 ft {f) | 87} | {tshh | (%)
Top soit {11 in} ] Firm, damp gray clay fill (continuegky gg & | 192
T ) - X Very stiff black topsoil, organics, 7
wood
Very stiff black topsoil 4
Very stiff, brown, silty clay fill, trace 2 5 1192
gravel 4 120 7
18
Very stiff, brown silty clay fill, trace 5l 2 Stiff Black topsoil, organics, wood 25| 2
organics, limestone pieces 3 25 3 0.9
Tl s 1 4
. 6840 ]
Very stiff, brown, gray, black silty 2 : 3
clay fill, trace sand, trace organics 5 | 2.4 5560.40 A -
& { Loose, wet, gray medium sand, 5
trace silt gravel seam
Very stiff, dark gray silty clay fill 10l 3 i 30l 20
] 4 1258 857,90 3 -
5 Stiff, gray silty clay with trace gravel 3
— 856,90
Hard gray, green silty clay fill, trace 4
gravel, trace organics 5 1 3.71 ]
— & R
____________ 674.40 ]
Very stiff, high plasticity, grey clay ._:;"g 4 Dense, gray silty sand and gravel, _§§ 10
with thin siit seams near end of 6 | 2864 limestone fragment at bottom 15 -
sample 1 s . 23
Firm, damp gray clay il 5
5 | 065 7
4
_o0] 4 _ap| 15

The U.C.5. Qu column represents the Unconfined Compressive Strength using either the IDOT Rimac Test Procedure or
AASHTO 208. The Qu failure made is indicated by B for Bulge or § for Shear. P is shown when sample disturbance only
allows Penetrometer testing. The Standard Penetration Test {SPTI N value is the sum of the second and third Blows /8in.

velugs in each sample using AASHTO T 206,

17 . BBS, form 137




illinois Department Page 2 of 3

of Transportation SOIL BORING LOG

Bivision of Highways Date 17413
ROUTE Old Rt 66 DESCRIPTION Northeast quadrant of Timber Creek Structure LOGGED BY __ Dale Miller _
SECTION {17-RB-2}BR LONGITUDE -89,113439 LATITUDE 40.36173956
COUNTY Mclean DRILLING METHOD Hollow stem HAMMER TYPE Auto
STRUCT, NO. ___057-0003 (Exist) D B | Ut M tsurface Water Elev. e D] B UM
Station 159+ 89.8 E L L ¢ 0 Stream Bed Elev. fr El L ¢ 0

p O S ] P 8] S |

BORING NO. 1 T w S Groundwater Elev.: rpw S

Station 160 + 62 Hi S jQu T First Encounter ft H1 S 1 Qu | T

Offset 23.00ft {1, Bt ) Upon Completion 255 # ,

Ground Surface Elev. 688.4 f (010" | st | (%) || After 18 Hrs. 26 f {ft) | 486"} | (tsf) | (%)
Dense gray silty sandy gravel, 18 - auger 15 -
pushed rock 2 in recovery ™ 18 Dense coarse fine-medium gravel 1 47
Dense gray silty fine-medium gravel  _gg| 12 65| 308"
with sand ' 16 - 622.90 F%27) 4.5

17

] Hard, gray silty till, dry ]
Dense gray silty fine-medium gravel _55 12 Hard, dark gray silty till 7_5 27
with coarse sand 17 - 34 1 45

19 1 43
Dense gray fine-medium sand and _gg 12 Hard, gray silty till 7?; 718
gravel, trace silt 14 - 7.86

= —

-, 610.80

T Very dense, gray, silly, clayey ]

gravel till

Washed 2 i of brown sand out of .60] 8 .gol 15

The U.C.S. Qu column represents the Unconfined Compressive Strength using either the IDOT Rimac Test Procedure ar
AASHTO 208. The Qu failure mode is indicated by B for Bulge or § for Shear, P is shown when sample disturbance only

allows Penetrometer festing. The Standard Penstration Test (SPT) N value is the sum of the second and third Blows Bin,

values in each sample using AASHTO T 2086.

BBS, formy 137
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illinois Department Page 3 of 3
of Transportation SOIL BORING LOG
Division of Highways Date wiii3
ROUTE Old Rt 68 DESCRIPTION Northeast quadrant of Timber Creek Structure LOGGED BY Dale Miller
SECTION {17-RB-2]BR LONGITUDE  -88.113439 LATITUDE 40.361795
COUNTY Mclean DRILLING METHCD Hollow stemn HAMMER TYPE Auto
STRUCT. NO. __ 057-0003 [Exist} DB | U M llgface Water Elev. ft
Station 1598-+89.8 B L C o Stream Bed Elev. ft
P| O 5 )
BORING NO, 1 TIW S || Groundwater Elev.:
Station 180 +62 Hi S [ Qu it T First Encounter ft
Offset 23.00ft f, B, ., Upon Completion 255 ft
Ground Surface Flev, __ 6884 fr J(F0JE67) | (tsf) § (%) | After 18 Hrs. 25 ft
Very stiff, gray silty clayey till with 01 -
gravel, large rock pieces ™
____________ 605.40 |
Dense, gray silty medium sandfine —gg| 7v5”
gravel -
e« o o o o — 7o— o — = 600,90
Hard dark gray silty till, wood _66 15
fragments 25 1109
597.40 37
End of Boring ]
95
-100]

The U.C.8. Qu column represents the Unconfined Compressive Strength using either the IDOT Rimac Test Procedure or
AASHTO 208. The Qu failure mode is indicated by B for Bulge or S for Shear. P is shown when sample disturbance only
allows Penetrometer testing. The Standard Penetration Test {SPT) N value is the sum of the second and third Blows /8in.

values in each sample using AASHTO T 2086.

19 BBS, form 137




Illinois Department

of Transportation

Bivision of Highways

SOIL BORING LOG

Page 1 of 2

Date Y1813

ROUTE Oid Rt 66 DESCRIPTION Southeast guadrant of Timber Creek Structure LOGGED 8Y Dale Miller
SECTION {17-BB-2}1BR LONGITUDE -89.113827 LATITUDE 40,361453
COUNTY Mclean DRILLING METHOD Hollow_stem HAMMER TYPE Auto
STRUCT. NO. __057-0003_{Exist} D 8 } U | M lIgyface Water Elev, ft D} B UM
Station . 159-+89.8 Ef L C 0 Stream Bed Elev. ft El L ¢ 0
P11 O S [ P{ O s |
BORING NO. 2 T w S |l Groundwater Elev.: T W S
Station 168 +03 Hi S {Qu} T First Encounter fl H1 S Qu t T
Offset 35.00ft fr. R, Upon Completion 245 ft
Ground Surface Elev. 68618  fr (b | 87} | {tsf) | (%) | After Hrs. ft (f) | (87) | (tsf) | (%)
Topsot {8"} Black silty clay, organics, trace 3 1108
i v o e @ o 5 — o — £85.51 - gravel - 4
Firm, brown silty clay, fill 2 §63.68 8
- 4 0.7 Very stiff, brown siity clay il 12 {284
4 15
— e o e o e = — — e« 00218
Vary stiff, brown silty clay, fill :r; 2 Hard, gray sity till _2_5— 7
|3 |28 NN ES
3 10
£78.68 5 Hard, gray silty till . 4
Very stiff, dark gray-greenish clay, 8 2.5 7 14.27
trace gravel, organics, fill 1 9 1 g
Very stiff, light brown clay fill with silt _1-5 2 Hard gray silty till with thin sand _3—6 7
and black topsoil, trace organics 3 | 2.21 seams v 8 |5.24
1 3 1w
. .6788 ]
Hard, dark black top soil 5
5 1305 £53.18
8 UVUUCTUUSU YN FOUVEFUUIUUPS U PUVUUUIUUUE UGS UUIGEIOUCONS PO UUUQINI VRS NIIUOUOI s Al Ao S ML
Very stiff, black topscil, trace silt __E g Looss, Silty gray clayey sand and _.3_5 3
6 |284 gravel, wet 4 |044
7 1 s
Firm, gray silty topsoil, gravel, 3
arganics 3 | 0.65 | ]
— . S
| 2 _ao] 4

The U.C.8. Qu column represents the Unconfined Compressive Strength using either the IDOT Rimac Test Procedure or
AASHTO 208. The Qu failure mode is indicated by B for Bulge or S for Shear. P is shown when sample disturbanze only
allows Penetrometer testing, The Standard Penetration Test (SPT) N value is the sum of the second and third Blows /in,

values in each sample using AASHTO T 206.

BBS, form 137
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Page 2 of 2

lllinois Department

of Transportation SOIL BORING LOG

Division of Highways Date a3

ROUTE Old Rt 86 DESCRIPTION Scutheast quadrant of Timber Creek Structure LOGGED BY Dale Miiler

SECTION {17-RB-2}BR LONGITUDE  -B8.113827 LATITUDE 40.361453
COUNTY Mclean DRILLING METHOD Hollow stem HAMMER TYPE Atito
STRUCT. NO. __D057-0003 (Exist) DI B | U I M Wsyface Water Elev. ft Dy B UM
Station 159+89.8 E L C o Stream Bed Elev, ft E| L C 0
P e S H P O S f
BORING NO. 2 T W S Groundwater Elev.: T W S
Station 158+ 03 Hi s [Qu | T First Encounter ft Hp S tQu | ¥t
Offset 35.00ft fr, Rt Upon Completion 245 1t
Ground Surface Elev, £86.18 fu J 68" | s | (%) ) After Hrs. ft {ft} | ¢67) | (tsf) | {%)
Loose, silty sand and gravel 5 - Hard, gray silty till {continued)} N 692" -~
8 §25.18
] End of Boring N
| Loose, medium sand and gravel _a5] 8 651
10 -
12
Medium dense, silty sand and -50] 8 _70]
gravel 11 -
~ 1 ]
____________ 63498 | T
Hard drilling
=55 -7
Hard, gray silty till 10v6”
4.0
60| 3 80/

The U.C.S. Qu column represents the Unconfined Compressive Strength using either the IDOT Rimac Test Procedure or
AASHTO 208. The Qu failure mode is indicated by B for Bulge or S for Shear, P is shown when sample disturbance only
allows Penstrometer testing. The Standard Penetration Test {SPT) N value is the sum of the second and third Blows Ain,

values in each sample using AASHTO T 206.
21 _ BBS, form 137
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- DISTAxE BB SORn~ .-

proJECT Route 66 Bikeway, !”  an County, lllinols \
¥ 0 ]

clENT  Hanson ?rofesstonal Services, Inc., 1525 South Sixth St., Sprlngfisld, 1L 62703

BORING B -2  DATE STARTED 11-8-03 .  DATE COMPLETED 11-5-03  Jop _L-69814
ELEVATIONS . WATER TABLE
GROUND SURFACE 6804 Y/ WHILEDRILLING - 285°
END OF BORING 630.4 V' ATEND OF BORING Gaved at 16.0'
b East Bildge Abutment Y 24 HOURS . ~
. .
: BE -
: 2O SAMPLE | Vwe | au |Yory peprH | ELEV SOIL DESCRIPTIONS
H8No.JTvpe A '
0y ool o708 Darkbrown clayey TOPSOLL
; ~—§;’, 7 ‘ Brown slity CLAY, frace sand (CL)
Y 1| 85 {245 _
AV
n 77 35| 6760
w/ o | s5 laas g ’ ~Brown sandy CLAY {CL)
B~ :
,41 60| 8744 —prow e o Ted SAND, (5F)
NS 3185|358 b '
.;'5) 1 NE 4| ss [5e1]
10— .. ¥
11.0] 6694 b . :
-j://; ; 5 | es larr Gray siity GLAY, trace sand and gravel {GL)
A |
AV
ﬂ;;; g | 58 |667
WANE |- .
%Y 7| 85 {557
5%
1
L/
WV
A 8 | 88 {857
20— A
A
A
4y
_A
Ll
gy
9%
NV
AV 0| 83 468
25—
WV
%%
5/
I g
Al 285 851.9 :
— Gray fine (o coarse SAND, frace small gravel
o 101 88 (3-8t (SW)
30—
“231‘@ 1 88 |o-0-11
88— 1)
J o 385| 6448 :
] >@ iz | ss |r.o-a Gray §IL.T, frace sand (ML)
40 ISR TRss betvgeen depoaTe repre;sént <
DRILLRIGNO, 242 e e e padoel o 22 Page 1 of 2



[ —

P
[

DT Smriorf Bl SUR. . TN__T

prROJECT Route 86 Bikeway, !

i

cuUENT  Hanson Professional Services, Inc,, 1825 South Sixth 5t, Springfleld, L. 62703

yan County, lilinols
’

/

BORING . B-2  pATE STARTED 14-5-03 DATE COMPLETED 14-5-03 JoB  L-B9,314
_ ELEVATIONS WATER TABLE
GROUND SURFACE 880.4 Y WHILE DRILLING - 288"
END OF BORING 630.4 AT END OF BORING Caved at16.0"
b East Bridge Abutment ¥ 24 HOURS
EE
ZOISAMPLE | 1y | qu |Yory [oepTH | eLey SOIL DESCRIPTIONS
A0 BBl Triee o B ' IL DESCRIPTION
- Gray SILT, frace sand (ML)
iV " &' of blow-In sand at 43-1/2' - Jetted out &
X% 181 88 6713 charged augers.
A5
THAL 485 631.8
] 14| ss 10141k ) . Gray fine SAND (3F)
50 & 4
. End of Boring at 0.0/
85—
- %
i Y
80—
66—
70—
75—
80 Dislon lines betwaen depbsHs represent

DRILLRIG NO. 242

approximate boundarles betwsen solf lypes
in-sliy, the transition may be gradual,

D3 page 20f2




‘DISPENCE BELOW SURbact IN #uuT

pROJECT Route 66 Blkeway,

san County, Illinols

1.

cLUENT Hanson Professlonal Services, Inc., 1526 South Bixth 5t., Springfleld, L. 62703

H

BORING B-4  oatEsTARTED _ 11-6-03 DATE COMPLETED  11-8-03  JoB  L-59,314
ELEVATIONS WATER TABLE
GROUND SURFACE 6770 W WHILE DRILLING 8.0°
END OF BORING 627.0 VAT END OF BORING Caved at 12.0'
b West Bridge Abutment ¥ 24 HOURS
gg SAMPLE
a Tory |p : SOIL DESCRIPTIONS
. éé —Trg] N |We | Qu |TORY DEPTH ELEV
B Gray fine SAND, (SP)
= @ 13| 88 |46-10
45—
*/// A478| 6208 v sliy CTAY, T8 §and, trace gravel (GL)
11 p .5' of blow-in sand at 48-1/2' - Jefted out &
5 VONRE 14| SS §e005p chargad augers,
: Fnd of Boring et 50.0'
55 vl
60—
68
70—
75—
80

DRILLRIGNO, 242

viglon ines belwedn deposlisrepresent

approxdmate boundarles belwean soll typds:

24

In-stty, the iransiion may be gradual,
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-B:

: BI%Z%J% SUREAC:

DISTANCE

i

PROJECT Rotfe 66 Blkeway, zan County, lliinols

3

osueNT  Hanson Professional Services, Inc., 4525 South Sixth 8, Springfield, I, 8270%

i

1-69,314

BORING B-5  patEstarTep _ 11-6-03 DATE compLETED _ 11-6-03  JoB
ELEVATIONS ' WATER TABLE
GROUND SURFACE 86.8 ¥ WHLE DRILLING 8.0’
END OF BORING . 86,8 7 AT END OF BORING 8.0°'
% Culvert ¥ 24 HOURS
HE
. 3| SAMPLE N |wo | ou |YDRY |DEPTH | ELEV SOIL DESCRIPTIONS
. A BNG Fres 4 ‘
ﬁ ' Dark hrown clayey TOPSOIL (OL)
AN \ \
V7 ] - T P My CLAY T
e rown-dark brown-gray sifly frace
%% sand {CL)

2 RRERERS)
NV
sy
AV

-

— 1
%59

44 35 933 :

s ‘ ) Brown to dark brown silty CLAY, trace sand
AV (CL)

O 2 | ss |aad

AV

4%

5 i

97

K 85| 13 Gray very slity CLAY, littie sand {GL)
w/ LY ) ¢

/'/ ¢

1 3185 {222
-1 |

LA

A | 1A

/I
1A ;/f )

g 8,0 88.8 T V
] Brown fine to coarse SAND and small
o GRAVEL (SPIGP)

%
P B 4 | oss 489
R..?'?J
10 ~
End of Boring at 10.0° .
15
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LR107-4
Page 1 of 1

State of Hllinois
Depariment of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor's
general liability insurance policy in accordance with Article 107.27:

McLean County, Boards and Officers

i The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26. '
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LR406
Page 1 of 1
State of lllinois
DEPARTMENT OF TRANSPORTATION
Bureau of Local Roads & Streets

SPECIAL PROVISION
FOR
FILLING HMA CORE HOLES WITH NON-SHRINK GROUT

Effective: January 1, 2008

All references to Sections and Articles in this Special Provision shall be construed to mean
specific Sections and Articles in the Standard Specifications for Road and Bridge Construction
adopted by the Department of Transportation.

Add the following after the first paragraph of Article 406.07(c) of the Standard Specifications:

“Upon completion of coring for density testing, all free water shall be removed from the core
holes prior to filling. All core holes shall be filled with a non-shrink grout from the
Department’s approved list, which shall be mixed in a separate container prior to placement
in the hole. Only enough water to permit placement and consolidation by rodding shall be
used, and the material shall be struck-off flush with the adjacent pavement.”
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Individual Density Sites

Effective: September 1, 2007
Revised: December 10, 2014

Description: This work shall consist of evaluating the daily average offset density value as part
of the quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA). Work shall be
according to Section 1030 of the Standard Specifications except as follows:

Revise the Density Control Limits table in 1030.05(d)(4) of the Standard Specifications to read:

INDIVIDUAL OFFSET DENSITY CONTROL LIMITS
Mat Confined & Unconfined Edge
Mixture Daily Average Density . .
Composition Parameter Value Daily Average Density Value
IL-4.75 Ndes=50 93.0 - 97.4%" 90.0%
— 9, 9,
IL-9.5 Nees = 90 92.0-96.0 % 90.0%
1L-9.5, IL-9.50 Nees < 90 925-974% 90.0%
IL-19.0 Nees = 90 893.0-96.0% 90.0%
IL-19.0, IL190L |  Naes< 90 93.0-97.4% 90.0%
IL-9.5FG <1 %in 90.0 - 95.0 %Y 90.0%
(32 mm) Nages 50-90
IL-9.5FG >1 Yain ~ 82.0-96.0% 90.0%
(32 mm) Ndes 50-90 -
SMA Nass 50 & 80 93.5% - 97.4% 91.0%

1/ Density shall be determined by cores or by correlated, approved thin lift nuclear gauge.
2/ 92.0% when placed as first lift on an unimproved subgrade.

Insert the following after the sixth paragraph Article 1030.05(d)(7) of the Standard
Specifications:

When the daily average density value for a given offset exceeds the control limits,
the Engineer shall be notified immediately.

If a daily average density value failure occurs at a given offset due to low density
for a given mixture, additional compactive effort or paver adjustment shall be
required and approved by the Engineer prior to additional paving. If a daily average
density value failure occurs at a given offset due to high density for a given mixture,
production shall cease until the problem has been investigated and corrected.
Reducing compactive effort for failing high densities will not be allowed.

If two daily average density value failures occur at a given offset for a given
mixture, the Engineer shall cease production.
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HOT-MIX ASPHALT - REQUIRED FIELD TESTS
Effective 01/01/11

Revise the first paragraph of Article 1030.05(d)(3) to read as follows:

Required Field Tests, The Contractor shall control the compaction process by testing the mix
density at random locations determined by the Engineer in accordance with the QC/QA document,
“Determination of Random Density Test Site Locations”, and recording the results on forms
approved by the Engineer. The density locations will be disclosed and marked by the Engineer
after all compaction efforts have been completed. Locations shall be laid out using a tape
measure or an approved measuring wheel. The Contractor shall follow the density testing
procedures detailed in the QC/QA document, “lllinois-Modified ASTM D 2950, Standard Test
Method for Determination of Density of Bituminous Concrete in-Place by Nuclear Method”.

103005-d3
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HOT-MIX ASPHALT MIXTURE IL-8.5FG
Effective: July 1, 2005 Revised: December 10, 2014

Description. This work shall consist of constructing fine graded hot-mix asphalt (HMA) surface
course-or leveling binder with an IL-9.5FG mixture. Work shall be according to Sections 406, 407
and 1030 of the Standard Specifications, except as modified herein.

Equipment. Add the following fo Article 406.03
H Non-Vertical Impact ROlEr........cooiiiiriii v ee e 1101.01

Materials. Revise Article 1003.03(c) of the Standard Specifications to read:

“(c) Gradation. The fine aggregate gradation for all HMA shall be FA 1, FA 2, FA 20, FA 21,
or FA 22. For mixture IL-8.5FG, the fine aggregate fraction shall consist of at least 67
percent manufactured sand meeting FA 20, FA 21 or FA 22 gradation. The manufactured
sand shall be stone sand, slag sand, steel slag sand, or combinations thereof.”

Mixture Design. Add the following to the table in Article 1030.04(a)(1):

“High ESAL, MIXTURE COMPOSITION (%
PASSING) ¥
Sieve IL-9.5FC
Size min max
11/2in{37.5 mm)
1in. {25 mm)
3/4 in. (18 mm)
1/2in. (12.5 mm) 100
3/8 in. (9.5 mm) 80 100
#4 (475 mm) 65 80
#8 (2.36 mm) 50 65
#16 (1.18 mm) 25 40
#30 (600 um) 15 30
#50 (300 um) - 8 15
#100 (150 pm) 6 10
#200 (75 um) 4 6.5
Ratio: Dust/Asphait Binder 1.0

Revise the table in Article 1030.04(b)(1) of the Standard Specifications to read:

“VOLUMETRIC REQUIREMENTS: High ESAL

Voids in the Mineral Aggregate Voids Filled with Asphalt
(VMA),% minimum Binder (VFA),%
Ndesign IL-19.0 [L-9.5, IL 9.5FG
50 65-78
70 13.5 15.0 A
90 65-75

1/ The VFA range for IL-9.5FG shall be 65 - 78 percent.”
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Quality Control/Quality Assurance (QC/QA). Revise the second table in Article 1030.05(d)(4) to

read;
DENSITY CONTROL LIMITS
Mixture Composition Parameter Individual Test
IL-4.75 Ndesign = 50 93.0-974% Y
Lifts < 1.25in. {32 mm) Naasign 50 - 90 90.0-985.0% ¥
IL-8.5FG "1 ifts 21.25 in. (32 mm) | Naesign 50 - 90 92.0 — 96.0%
95 Naesign 2 90 92.0—-96.0%
IL-9.5, IL-9.5L Naesign < 90 925-974%
IL-19.0 Nuesign = 90 93,0-96.0%
IL-19.0, iL 19.0L Naasign < 80 630 07.4%

1/ Density shall be determined by cores or by correlated, approved thin lift nuclear
gauge
2/ 92.0 % when placed as first lift on an unimproved subgrade.

CONSTRUCTION REQUIREMENTS

Leveling Binder. Revise the table and second paragraph of Article 406.05(c) of the Standard
Specifications to read:

“Leveling Binder

Nominal, Compacted, Leveling
Binder Thickness, in. {(mm}
<114 (32
>11/410 2 {3210 50)

Mixture Composition

IL 4.75,1L-9.5, IL-9.5 FG, or IL-9.5L
1L-9.5, IL-9.5FG, IL-9.5L

The density requirements of Article 406.07 (c) shall apply for leveling binder, machine
method, when the nominal, compacted thickness is: 3/4 in. (19 mm) or greater for IL-9.5FG
and IL 4.75 mixtures and 1 1/4 in. (32 mm) or greater for IL-9.5 and IL-9.5L mixtures.”

Compaction. Revise Table 1 in Article 406.07(a) of the Standard Specifications to read:

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA¥
Breakdown |Intermediate Final Roller Density Requirement
Roller (one Roller (one or more of
of the the following)
following)

Level Binder: p¥ -- Vs, P ¥, Ts, Tr, | To the satisfaction of
(When the density 3w the Engineer.
requirements of
Article 406.05(c) do
not apply.)
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Level Binder: o
(When placed ats 1 % | Vi, Te, 3W p¥ Vs, Ts, T¢ | AS Specified in Articles:
(32 mm) and density 1030.05(d)(3), (d)(4),
requirements of Article and (d)(7).
406.05 (c) apply.)

Level Binder" >1 % in. ) s

(32 mm) Vo,P¥ Tg,|  P¥ Vs, Ts, T As epeaiied in
i 1 3w :

Binder and Surface 1030.05(d)(3). (d)(4),

and (d)(7).
As specified in

Bridge Decks % Ts -- Te Articles:

582.05 and 582.06.

1/ If the average delivery at the job site is 85 ton/hr (75 metric ton/hr) or less, any roller
combination may be used provided it includes a steel wheeled roller and the required density
and smoothness is obtained.

2/ OneTs may be used for both breakdown and final rolling on bridge decks 300 ft (90 m)orless
in length, except when the air temperature is less than 60 °F (15 °C).

3/ A vibratory roller (Vo) may be used in lieu of the pneumatic-tired rolfer on mixtures containing
polymer modified asphalt binder.

4/ For mixture IL-4.75 a minimum of two Tg and one T roller shall be provided. Both the Tg and
Tr rollers shall be a minimum of 280 Ib/in. (49 N/mm). P and V rollers will not be permitted.

Add the following to EQUIPMENT DEFINITION

Vn - Non-Vertical Impact roller operated in a mode that will provide non-vertical impacts
and operate at a speed to produce not less than 10 impacts/ft (30 impacts/m).

Rollers. Add the following to Article 1101.01 of the Standard Specifications:

h) The non-vertical impact roller shall be self-propelled and provide a smooth operation
when starting, stopping or reversing directions. Non-vertical impact drum(s) amplitude
and frequency shall be approximately the same in each direction and meet the
following minimum requirements: drum diameter 48 in. (1200 mm), length of drum 66 in.
(1650 mm), unit static force on drum(s) 125 Ib/in. (22 N/m), adjustable eccentrics,
and reversible eccentrics on non-driven drum(s). The total applied force and the
direction it is applied for various combinations of VPM and eccentric positions shail
be shown on decals on the roller or on a chart maintained with the roller. The roller shall
be equipped with water tanks and sprinkling devices, or other approved  methods,
which shall be used to wet the drums to prevent material pickup.

Basis of Payment. Add the following two paragraphs after the third paragraph of Article 406.14
of the Standard Specifications:
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"Mixture IL-9.5FG will be paid for at the contract unit price per ton (mefric ton) for LEVELING
BINDER (HAND METHOD), IL-9.5FG, of the Ndesign specified; LEVELING BINDER (MACHINE
METHOD), IL-9.5FG, of the Ndesign specified; or HOT-MIX ASPHALT SURFACE COURSE, IL-
9.5FG, of the Ndesign specified.

Mixture IL-9.5FG in which polymer modified asphalt binders are required will be paid for at the
contract unit price per ton (metric ton) for POLYMERIZED LEVELING BINDER (HAND
METHOD), IL-9.5FG, of the Ndesign specified; POLYMERIZED LEVELING BINDER (MACHINE
METHOD), IL-9.5FG, of the Ndesign specified; or POLYMERIZED HOT-MIX ASPHALT
SURFACE COURSE, IL-9.5FG, of the Ndesign specified.”

HMA IL-9 5 FG
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor’'s equal employment opportunity (EEQO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to
promote the increased employment of minority groups, disadvantaged persons and women in
all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship
Training Program Graduate (TPG) special provision (Special Provision) is to place these
certified program graduates on the project site for this Contract in order to provide the graduates
with meaningful on-the-job training. Pursuant to this Special Provision, the Contractor must
make every reasonable effort to recruit and employ certified TPG trainees to the extent such
individuals are available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made
even though the Contractor or subcontractor may also receive additional training program funds
from other non-IDOT sources for other non-TPG trainees on the Contract, provided such other
source does not specifically prohibit the Contractor or subcontractor from receiving
reimbursement from another entity through another program, such as IDOT through the TPG
program. With regard to any IDOT funded construction training program other than TPG,
however, additional reimbursement for other IDOT programs will not be made beyond the TPG
Program described in this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG
trainee’s employment end in advance of the completion of the Contract, the Contractor must
promptly notify the IDOT District EEO Officer for the Contract that the TPG’s involvement in the
Contract has ended. The Contractor must supply a written report for the reason the TPG trainee
involvement terminated, the hours completed by the TPG trainee on the Contract, and the
number of hours for which the incentive payment provided under this Special Provision will be,
or has been claimed for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer
that document its contractual performance under and compliance with this Special Provision.
Finally, through participation in the Program and reimbursement of wages, the Contractor is not
relieved of, and IDOT has not waived, the requirements of any federal or state labor or
employment law applicable to TPG workers, including compliance with the lllinois Prevailing
Wage Act.

METHOD OF MEASUREMENT: The unit of measurement is in hours.
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BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour for
each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE).
The estimated total number of hours, unit price, and total price must be included in the schedule
of prices for the Contract submitted by Contractor prior to beginning work. The initial number of
TPG trainees for which the incentive is available for this contractis 2

The Department has contracted with several educational institutions to provide screening,
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas of
common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business
and Workforce Diversity (IDOT OBWD), Room 319, lllinois Department of Transportation, 2300
S. Dirksen Parkway, Springfield, lllinois 62764. Prior to commencing construction with the
utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District EEO
Officer for the Contract that provides the names and contact information of the TPG trainee(s) to
be trained in each selected work classification, proof that that the TPG trainee(s) has
successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in an
Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of
Apprenticeship Training, and the start date for training in each of the applicable work
classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a
full journeyworker in the type of trade or job classification involved. During the course of
performance of the Contract, the Contractor may seek approval from the IDOT District EEO
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility for meeting all requirements imposed by this Special Provision. The Contractor
must also include this Special Provision in any subcontract where payment for contracted work
performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort
to enroll TPG trainees by recruitment through the Program participant educational institutions to
the extent eligible TPGs are available within a reasonable geographic area of the project. The
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it
has undertaken prior to the determination by IDOT whether the Contractor is in compliance with
this Special Provision, and therefore, entitled to the Training Program Graduate reimbursement
of $15.00 per hour.

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some
minimal off-site training is permissible as long as the offsite training is an integral part of the
work of the contract, and does not compromise or conflict with the required on-site training that
is central to the purpose of the Program. No individual may be employed as a TPG trainee in
any work classification in which he/she has previously successfully completed a training
program leading to journeyman status in any trade, or in which he/she has worked at a
journeyman level or higher.
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AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)
Effective: January 1, 2008

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement. Use of these devices shall be
at the option of the Contractor.

Equipment. AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control
Zones (IA-4R)”, dated January 28, 2005. The devices shall be mounted on a trailer or a
moveable cart and shall meet the requirements of NCHRP 350, Category 4.

The AFAD shall be the Stop/Slow type. This device uses remotely controlled “STOP” and
“SLOW” signs to alternately control right-of-way.

Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the
MUTCD. The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign
on one side and a diamond shaped “SLOW” sign on the opposite side. The letters on the signs
shall be 8 in. (200 mm) high. If the “STOP” sign has louvers, the full sign face shall be visible at
a distance of 50 ft (15 m) and greater.

The signs shall be supplemented with one of the following types of lights.

(a) Flashing Lights. When flashing lights are used, white or red flashing lights shall be
mounted within the “STOP” sign face and white or yellow flashing lights within the
“SLOW?” sign face.

(b) Stop and Warning Beacons. When beacons are used, a stop beacon shall be mounted
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted
24 in. (600 mm) or less above, below, or to the side of the “SLOW” sign face. As an
option, a Type B warning light may be used in lieu of the warning beacon.

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where
drivers are expected to stop. The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend
and border on a white background. The letters shall be at least 6 in. (150 mm) high.

This device may include a gate arm or mast arm that descends to a horizontal position when the
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.
When included, the end of the arm shall reach at least to the center of the lane being controlled.
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping
downward at 45 degrees toward the side on which traffic will pass. The stripes shall be 6 in.
(150 mm) in width and at least 2 in. (50 mm) in height.
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Flagging Requirements. Flaggers and flagging requirements shall be according to
Article 701.13 of the Standard Specifications and the following.

AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.
The flaggers shall be able to view the face of the AFAD and approaching traffic during
operation.

To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash,
and when included, the gate arm shall descend to a horizontal position. To permit traffic to
move, the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and
when included, the gate arm shall rise to a vertical position.

If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard
Specifications.

When not in use, AFADs will be considered nonoperating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.

80192
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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CONCRETE MIX DESIGN — DEPARTMENT PROVIDED (BDE)

Effective: January 1, 2012
Revised: April 1, 2016

For the concrete mix design requirements in Article 1020.05(a) of the Standard Specifications,
the Contractor has the option to request the Engineer determine mix design material proportions
for Class PV, PP, RR, BS, D3, SC, and Sl concrete. A single mix design for each class of
concrete will be provided., Acceptance by the Contractor to use the mix design developed by
the Engineer shall not relieve the Contractor from meeting specification requirements.

80277

44



DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform _4.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work

commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
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bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
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made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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DISPOSAL FEES (BDE)
Effective: November 1, 2018
Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed
was actually used, and that the price and transportation claimed represent the actual
cost to the Contractor.

Iltemized statements at the cost of force account work shall be detailed as follows.
a. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman. Payrolls shall be submitted to substantiate actual wages paid if

so requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.
d. Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not

80402

later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”. If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands. It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method

of delivery.”
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EQUIPMENT PARKING AND STORAGE (BDE)

Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.
“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or

nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft

(2.5 m) from the open traffic lane. For other periods of time during working and for all

nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in.
or 6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”

80388
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HOT-MIX ASPHALT — OSCILLATORY ROLLER (BDE)

Effective: August 1, 2018
Revised: November 1, 2018

Add the following to Article 406.03 of the Standard Specifications:

“(j) Oscillatory Roller

1101.01”

Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to

read:
“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA
Breakdown Roller | Intermediate Final Roller Density
(one of the Roller (one or more of Requirement
following) the following)

Level Binder: p3 -- Vs, P ¥, Ts, Tk, To the
(When the density 3W, Or satisfaction of
requirements of the Engineer.
Article 406.05(c) do
not apply.)

Binder and Surface v e

Vp, P ¥, Tg, 3W, P 3% Or, Os Vs, Tg, Te, Or As spgcme.d in

Level Binder V: Or, Os Articles:
(When the density 1030.05(d)(3),
requirements of (d)(4), and
Article 406.05(c) (@)().
apply.)

IL-4.75 and SMA 45 Ts, 3W, Or -- Tr, 3W, Or

: As specified in

Bridge Decks % T -- T .

g e i Articles 582.05
and 582.06.

3/ A vibratory roller (Vp) or oscillatory roller (Or or Og) may be used in lieu of the pneumatic-
tired roller on mixtures containing polymer modified asphalt binder.”

Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of
the Supplemental Specifications:

“Or - Oscillatory roller, tangential impact mode. Maximum speed is 3.0 mph (4.8 km/h) or
264 ft/min (80 m/min).

Og - Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce
not less than 10 vertical impacts/ft (30 impacts/m).”
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Add the following to Article 1101.01 of the Standard Specifications:

“(h) Oscillatory Roller. The oscillatory roller shall be self-propelled and provide a smooth

80399

operation when starting, stopping, or reversing directions. The oscillatory roller shall be
able to operate in a mode that will provide tangential impact force with or without vertical
impact force by using at least one drum. The oscillatory roller shall be equipped with
water tanks and sprinkling devices, or other approved methods, which shall be used to
wet the drums to prevent material pickup. The drum(s) amplitude and frequency of the
tangential and vertical impact force shall be approximately the same in each direction
and meet the following requirements:

(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm)48 in. (1200 mm);

(2) The minimum length of the drum(s) shall be 57 in. (1480 mm)66 in. (1650 mm);

(3) The minimum unit static force on the drum(s) shall be 125 Ib/in. (22 N/m); and

(4) The minimum force on the oscillatory drum shall be 18,000 Ib (80 kN).”; and

(5) Self-adjusting eccentrics, and reversible eccentrics on non-driven drum(s).”
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HOT-MIX ASPHALT — TACK COAT (BDE)
Effective: November 1, 2016
Revise Article 1032.06(a) of the Standard Specifications to read:
“(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts shall be according to

AASHTO M 140. SS-1h emulsions used as a tack coat shall have the cement mixing
test waived.”

80376
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LIGHTS ON BARRICADES (BDE)
Effective: January 1, 2018
Revise Article 701.16 of the Standard Specifications to read:

“701.16 Lights. Lights shall be used on devices as required in the plans, the traffic control
plan, and the following table.

Circumstance Lights Required

Daylight operations None

First two warning signs on each approach
to the work involving a nighttime lane
closure and “ROUGH GROOVED
SURFACE” (W8-1107) signs

Devices delineating isolated obstacles,
excavations, or hazards at night Flashing bi-directional lights
(Does not apply to patching)

Devices delineating obstacles,
excavations, or hazards exceeding

100 ft (30 m) in length at night

(Does not apply to widening)
Channelizing devices for nighttime lane
closures on two-lane roads
Channelizing devices for nighttime lane
closures on multi-lane roads
Channelizing devices for nighttime lane
closures on multi-lane roads separating None
opposing directions of traffic
Channelizing devices for nighttime along
lane shifts on multilane roads
Channelizing devices for night time along
lane shifts on two lane roads

Devices in nighttime lane closure tapers
on Standards 701316 and 701321

Devices in nighttime lane closure tapers Steady burn mono-directional lights
Devices delineating a widening trench None

Devices delineating patches at night on
roadways with an ADT less than 25,000

Devices delineating patches at night on
roadways with an ADT of 25,000 or more

Flashing mono-directional lights

Steady burn bi-directional lights

None

None

Steady burn mono-directional lights

Steady burn bi-directional lights

Steady burn bi-directional lights

None

None

Batteries for the lights shall be replaced on a group basis at such times as may be specified
by the Engineer.”

Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard
Specifications.

Revise the first paragraph of Article 603.07 of the Standard Specifications to read:
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“603.07 Protection Under Traffic. After the casting has been adjusted and Class Sl
concrete has been placed, the work shall be protected by a barricade for at least 72 hours.”

80392
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METAL FLARED END SECTION FOR PIPE CULVERTS (BDE)

Effective: January 1, 2018
Revised: April 1, 2018

Revise the first sentence of Article 542.07(c) of the Standard Specifications to read:

“(c) Metal Flared End Sections. Metal flared end sections shall be fabricated of aluminum or
steel, and all component parts shall be of the same material.”

Revise the eighth and ninth paragraph of Article 542.11 of the Standard Specifications to read:
“When specified on the plans, steel end sections and aluminum end sections will be paid for
at the contract unit price per each for STEEL FLARED END SECTIONS and ALUMINUM
FLARED END SECTIONS, respectively, of the diameter or equivalent round size specified.
End sections for polyvinylchloride (PVC) and polyethylene (PE) culvert pipes will be paid for

at the contract unit price per each for METAL FLARED END SECTIONS, of the diameter or
equivalent round size specified.”

80394
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PAYMENTS TO SUBCONTRACTORS (BDE)
Effective: November 2, 2017

Add the following to the end of the fourth paragraph of Article 109.11 of the Standard
Specifications:

“If reasonable cause is asserted, written notice shall be provided to the applicable
subcontractor and/or material supplier and the Engineer within five days of the Contractor
receiving payment. The written notice shall identify the contract number, the subcontract or
material purchase agreement, a detailed reason for refusal, the value of payment being
withheld, and the specific remedial actions required of the subcontractor and/or material supplier
so that payment can be made.”

80390
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PORTLAND CEMENT CONCRETE (BDE)

Effective: November 1, 2017

Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design
Criteria in Article 1020.04 of the Standard Specifications to read:

“TABLE 1. CLASSES OF CONCRETE AND
MIX DESIGN CRITERIA

Class Use Air
of Content
Conc. %

PP Pavement Patching
Bridge Deck Patching (10)
PP-1
PP-2
PP-3 4.0-8.0"
PP-4
PP-5

Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article
1020.04 of the Standard Specifications to read:

“(4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm)
when a high range water-reducing admixture is used. For Class SC, the maximum
slump may be increased to 8 in. (200 mm). For Class PS, the maximum slump may be

increased to 8 1/2in. (215 mm) if the high range water-reducing admixture is the
polycarboxylate type.”

80389

65



PROGRESS PAYMENTS (BDE)

Effective: November 2, 2013

Revise Article 109.07(a) of the Standard Specifications to read:

“(a)

80328

Progress Payments. At least once each month, the Engineer will make a written
estimate of the quantity of work performed in accordance with the contract, and the
value thereof at the contract unit prices. The amount of the estimate approved as due
for payment will be vouchered by the Department and presented to the State
Comptroller for payment. No amount less than $1000.00 will be approved for payment
other than the final payment.

Progress payments may be reduced by liens filed pursuant to Section 23(c) of the
Mechanics’ Lien Act, 770 ILCS 60/23(c).

If a Contractor or subcontractor has defaulted on a loan issued under the Department’s
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress
payments may be reduced pursuant to the terms of that loan agreement. In such cases,
the amount of the estimate related to the work performed by the Contractor or
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and
vouchered by the Department to the Working Capital Revolving Fund or designated
escrow account. Payment for the work shall be considered as issued and received by
the Contractor or subcontractor on the date of the offset voucher. Further, the amount of
the offset voucher shall be a credit against the Department’s obligation to pay the
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or
subcontractor’s total loan indebtedness to the Department. The offset shall continue
until such time as the entire loan indebtedness is satisfied. The Department will notify
the Contractor and Fund Control Agent in a timely manner of such offset. The
Contractor or subcontractor shall not be entitled to additional payment in consideration of
the offset.

The failure to perform any requirement, obligation, or term of the contract by the

Contractor shall be reason for withholding any progress payments until the Department
determines that compliance has been achieved.”
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RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE)

Effective: November 1, 2012
Revise: January 1, 2019

Revise Section 1031 of the Standard Specifications to read:

“SECTION 1031. RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT

SHINGLES

1031.01 Description. Reclaimed asphalt pavement and reclaimed asphalt shingles shall
be according to the following.

(@)

(b)

Reclaimed Asphalt Pavement (RAP). RAP is the material produced by cold milling or
crushing an existing hot-mix asphalt (HMA) pavement. The Contractor shall supply
written documentation that the RAP originated from routes or airfields under federal,
state, or local agency jurisdiction.

Reclaimed Asphalt Shingles (RAS). Reclaimed asphalt shingles (RAS). RAS is from
the processing and grinding of preconsumer or post-consumer shingles. RAS shall be a
clean and uniform material with a maximum of 0.5 percent unacceptable material, as
defined in Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle
(RAS) Sources”, by weight of RAS. All RAS used shall come from a Central Bureau of
Materials approved processing facility where it shall be ground and processed to
100 percent passing the 3/8 in. (9.5 mm) sieve and 93 percent passing the #4 (4.75 mm)
sieve based on a dry shake gradation. RAS shall be uniform in gradation and asphalt
binder content and shall meet the testing requirements specified herein. In addition,
RAS shall meet the following Type 1 or Type 2 requirements.

(1) Type 1. Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged
from the manufacture of residential asphalt roofing shingles.

(2) Type 2. Type 2 RAS shall be processed post-consumer shingles only, salvaged
from residential, or four unit or less dwellings not subject to the National Emission
Standards for Hazardous Air Pollutants (NESHAP).

1031.02 Stockpiles. RAP and RAS stockpiles shall be according to the following.

(@)

RAP Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles
meeting one of the following definitions. No additional RAP shall be added to the pile
after the pile has been sealed. Stockpiles shall be sufficiently separated to prevent
intermingling at the base. Stockpiles shall be identified by signs indicating the type as
listed below (i.e. “Homogeneous Surface”).

Prior to milling, the Contractor shall request the District provide documentation on the
guality of the RAP to clarify the appropriate stockpile.
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(1) Fractionated RAP (FRAP). FRAP shall consist of RAP from Class I, HMA (High and
Low ESAL) mixtures. The coarse aggregate in FRAP shall be crushed aggregate
and may represent more than one aggregate type and/or quality, but shall be at least
C quality. All FRAP shall be fractionated prior to testing by screening into a minimum
of two size fractions with the separation occurring on or between the #4 (4.75 mm)
and 1/2in. (12.5 mm) sieves. Agglomerations shall be minimized such that
100 percent of the RAP shall pass the sieve size specified below for the mix into
which the FRAP will be incorporated.

Mixture FRAP will be used in: Sieve Size that 100 %
of FRAP Shall Pass
IL-19.0 11/2in. (40 mm)
IL-9.5 3/4 in. (20 mm)
IL-4.75 1/2 in. (13 mm)

(2) Homogeneous. Homogeneous RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures and represent: 1) the same aggregate quality,
but shall be at least C quality; 2) the same type of crushed aggregate (either crushed
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar
asphalt binder content. If approved by the Engineer, combined single pass
surface/binder millings may be considered “homogeneous” with a quality rating
dictated by the lowest coarse aggregate quality present in the mixture.

(3) Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) mixtures. The coarse aggregate in this RAP shall be
crushed aggregate and may represent more than one aggregate type and/or quality,
but shall be at least C quality. This RAP may have an inconsistent gradation and/or
asphalt binder content prior to processing. All conglomerate RAP shall be processed
prior to testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller
screen. Conglomerate RAP stockpiles shall not contain steel slag.

(4) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile
categories listed above shall be classified as “Non-Quality”.

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt,
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, etc., will be
unacceptable unless the contaminants are removed to the satisfaction of the Engineer.
Sheet asphalt shall be stockpiled separately.

(b) RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall not be
intermingled. Each stockpile shall be signed indicating what type of RAS is present.

Unless otherwise specified by the Engineer, mechanically blending manufactured sand

(FM 20 or FM 22) up to an equal weight of RAS with the processed RAS will be
permitted to improve workability. The sand shall be “B Quality” or better from an
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approved Aggregate Gradation Control System source. The sand shall be accounted for
in the mix design and during HMA production.

Records identifying the shingle processing facility supplying the RAS, RAS type, and lot
number shall be maintained by project contract number and kept for a minimum of
three years.

1031.03 Testing. RAP/FRAP and RAS testing shall be according to the following.

(@)

(b)

RAP/FRAP Testing. When used in HMA, the RAP/FRAP shall be sampled and tested
either during or after stockpiling.

(1) During Stockpiling. For testing during stockpiling, washed extraction samples shall
be run at the minimum frequency of one sample per 500 tons (450 metric tons) for
the first 2000tons (1800 metrictons) and one sample per 2000 tons
(1800 metric tons) thereafter. A minimum of five tests shall be required for stockpiles
less than 4000 tons (3600 metric tons).

(2) After Stockpiling. For testing after stockpiling, the Contractor shall submit a plan for
approval to the District proposing a satisfactory method of sampling and testing the
RAP/FRAP pile either in-situ or by restockpiling. The sampling plan shall meet the
minimum frequency required above and detail the procedure used to obtain
representative samples throughout the pile for testing.

Each sample shall be split to obtain two equal samples of test sample size. One of the
two test samples from the final split shall be labeled and stored for Department use. The
Contractor shall extract the other test sample according to Department procedure. The
Engineer reserves the right to test any sample (split or Department-taken) to verify
Contractor test results.

RAS Testing. RAS or RAS blended with manufactured sand shall be sampled and
tested during stockpiling according to Central Bureau of Materials Policy Memorandum,
“Reclaimed Asphalt Shingle (RAS) Source”.

Samples shall be collected during stockpiling at the minimum frequency of one sample
per 200 tons (180 metric tons) for the first 1000 tons (900 metric tons) and one sample
per 250 tons (225 metric tons) thereafter. A minimum of five samples are required for
stockpiles less than 1000 tons (900 metric tons). Once a < 1000 ton (900 metric ton),
five-sample/test stockpile has been established it shall be sealed. Additional incoming
RAS or RAS blended with manufactured sand shall be stockpiled in a separate working
pile as designated in the Quality Control plan and only added to the sealed stockpile
when the test results of the working pile are complete and are found to meet the
tolerances specified herein for the original sealed RAS stockpile.

Before testing, each sample shall be split to obtain two test samples. One of the two test
samples from the final split shall be labeled and stored for Department use. The
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Contractor shall perform a washed extraction and test for unacceptable materials on the
other test sample according to Department procedures. The Engineer reserves the right
to test any sample (split or Department-taken) to verify Contractor test results.

If the sampling and testing was performed at the shingle processing facility in
accordance with the QC Plan, the Contractor shall obtain and make available all of the
test results from start of the initial stockpile.

1031.04 Evaluation of Tests. Evaluation of test results shall be according to the following.

(@)

(b)

Evaluation of RAP/FRAP Test Results. All of the extraction results shall be compiled
and averaged for asphalt binder content and gradation, and when applicable Gmm.
Individual extraction test results, when compared to the averages, will be accepted if
within the tolerances listed below.

Parameter FRAP/Homogeneous/
Conglomerate

lin. (25 mm)

1/2 in. (12.5 mm) +8%

No. 4 (4.75 mm) 6%

No. 8 (2.36 mm) +5%

No. 16 (1.18 mm)

No. 30 (600 um) +5%

No. 200 (75 pm) +2.0%

Asphalt Binder +0.4%Y

Gmm + 0.03

1/ The tolerance for FRAP shall be + 0.3 %.

If more than 20 percent of the individual sieves and/or asphalt binder content tests are
out of the above tolerances, the RAP/FRAP shall not be used in HMA unless the
RAP/FRAP representing the failing tests is removed from the stockpile. All test data and
acceptance ranges shall be sent to the District for evaluation.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing
Reclaimed Asphalt Pavement (RAP)".

Evaluation of RAS and RAS Blended with Manufactured Sand Test Results. All of the
test results, with the exception of percent unacceptable materials, shall be compiled and
averaged for asphalt binder content and gradation. Individual test results, when
compared to the averages, will be accepted if within the tolerances listed below.

Parameter RAS
No. 8 (2.36 mm) +5%
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No. 16 (1.18 mm) +5%

No. 30 (600 pm) +4 %

No. 200 (75 pum) +2.0%
Asphalt Binder Content +15%

If more than 20 percent of the individual sieves and/or asphalt binder content tests are
out of the above tolerances, or if the percent unacceptable material exceeds 0.5 percent
by weight of material retained on the # 4 (4.75 mm) sieve, the RAS or RAS blend shall
not be used in Department projects. All test data and acceptance ranges shall be sent
to the District for evaluation.

1031.05 Quality Designation of Aggregate in RAP/FRAP.

(a) RAP. The aggregate quality of the RAP for homogeneous and conglomerate stockpiles
shall be set by the lowest quality of coarse aggregate in the RAP stockpile and are
designated as follows.

(1) RAP from Class |, Superpave/HMA (High ESAL), or (Low ESAL) IL-9.5L surface
mixtures are designated as containing Class B quality coarse aggregate.

(2) RAP from Class | binder, Superpave/HMA (High ESAL) binder, or (Low ESAL)
IL-19.0L binder mixtures are designated as containing Class C quality coarse
aggregate.

(b) FRAP. If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows. Coarse and fine
FRAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a
maximum tonnage of 5000 tons (4500 metric tons). The Contractor shall obtain a
representative sample witnessed by the Engineer. The sample shall be a minimum of
50Ib (25kg). The sample shall be extracted according to lllinois Modified
AASHTO T 164 by a consultant laboratory prequalified by the Department for the
specified testing. The consultant laboratory shall submit the test results along with the
recovered aggregate to the District Office. The cost for this testing shall be paid by the
Contractor. The District will forward the sample to the Central Bureau of Materials
Aggregate Lab for MicroDeval Testing, according to ITP 327. A maximum loss of
15.0 percent will be applied for all HMA applications.

1031.06 Use of RAP/FRAP and/or RAS in HMA. The use of RAP/FRAP and/or RAS shall
be the Contractor’s option when constructing HMA in all contracts.

(a) RAP/FRAP. The use of RAP/FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less
than the nominal maximum size requirement for the HMA mixture to be produced.
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(2) Steel Slag Stockpiles. Homogeneous RAP stockpiles containing steel slag will be
approved for use in all HMA (High ESAL and Low ESAL) Surface and Binder Mixture
applications.

(3) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use
in HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in
which the coarse aggregate is Class B quality or better. FRAP from Conglomerate
stockpiles shall be considered equivalent to limestone for frictional considerations.
Known frictional contributions from plus #4 (4.75 mm) homogeneous FRAP
stockpiles will be accounted for in meeting frictional requirements in the specified
mixture.

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(5) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders
and stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate.

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not
exceed the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign.

(b) RAS. RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.

(c) RAP/FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by
weight of the total mix.

(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the Max RAP/RAS ABR table listed below for the given Ndesign.

RAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA I\//Ii)/(tures RAP/RAS Maximum ABR %
1/,2
Ndesign Binder/Leveling Surface Polymer Modified
Binder

30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10
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1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28). If warm
mix asphalt (WMA) technology is utilized and production temperatures do not
exceed 275 °F (135 °C), the high and low virgin asphalt binder grades shall each
be reduced by one grade when RAP/RAS ABR exceeds 25 percent (i.e.
26 percent RAP/RAS ABR would require a virgin asphalt binder grade of
PG 64-22 to be reduced to a PG 58-28).

(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS,
the percentage of virgin asphalt binder replacement shall not exceed the amounts
listed in the FRAP/RAS table listed below for the given Ndesign.

FRAP/RAS Maximum Asphalt Binder Replacement (ABR) Percentage

HMA Mixtures FRAP/RAS Maximum ABR %
1,2/
Ndesign Binder/Leveling Binder Surface Polymer Modified
w/o I-FIT | with I-FIT | w/o I-FIT | with I-FIT | w/o I-FIT | with I-FIT
30 50 55 40 45 10 15
50 40 45 35 40 10 15
70 40 45 30 35 10 15
90 40 45 30 35 10 15
SMA - - - - - - - - 20 25
IL-4.75 - - - - - - - - 30 35

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a
PG 58-28). If warm mix asphalt (WMA) technology is utilized and production
temperatures do not exceed 275 °F (135 °C), the high and low virgin asphalt
binder grades shall each be reduced by one grade when FRAP/RAS ABR
exceeds 25 percent (i.e. 26 percent ABR would require a virgin asphalt binder
grade of PG 64-22 to be reduced to a PG 58-28).

1031.07 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein.
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(@)

(b)

RAP/FRAP and/or RAS. RAP/FRAP and/or RAS mix designs shall be submitted for
verification. If additional RAP/FRAP and/or RAS stockpiles are tested and found that no
more than 20 percent of the results, as defined under “Testing” herein, are outside of the
control tolerances set for the original RAP/FRAP and/or RAS stockpile and HMA mix
design, and meets all of the requirements herein, the additional RAP/FRAP and/or RAS
stockpiles may be used in the original mix design at the percent previously verified.

RAS. Type 1 and Type 2 RAS are not interchangeable in a mix design.

The RAP, FRAP, and RAS stone bulk specific gravities (Gsp) shall be according to the
“Determination of Aggregate Bulk (Dry) Specific Gravity (Gs,) of Reclaimed Asphalt Pavement
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test
Procedures for Materials.

1031.08 HMA Production. HMA production utilizing RAP/FRAP and/or RAS shall be as

follows.

(@)

(b)

(c)

RAP/FRAP. The coarse aggregate in all RAP/FRAP used shall be equal to or less than
the nominal maximum size requirement for the HMA mixture being produced.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP feed
system to remove or reduce oversized material.

If the RAP/FRAP control tolerances or QC/QA test results require corrective action, the
Contractor shall cease production of the mixture containing RAP/FRAP and either switch
to the virgin aggregate design or submit a new RAP/FRAP design.

RAS. RAS shall be incorporated into the HMA mixture either by a separate weight
depletion system or by using the RAP weigh belt. Either feed system shall be
interlocked with the aggregate feed or weigh system to maintain correct proportions for
all rates of production and batch sizes. The portion of RAS shall be controlled
accurately to within £ 0.5 percent of the amount of RAS utilized. When using the weight
depletion system, flow indicators or sensing devices shall be provided and interlocked
with the plant controls such that the mixture production is halted when RAS flow is
interrupted.

RAP/FRAP and/or RAS. HMA plants utilizing RAP/FRAP and/or RAS shall be capable
of automatically recording and printing the following information.

(1) Dryer Drum Plants.
a. Date, month, year, and time to the nearest minute for each print.

b. HMA mix number assigned by the Department.
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c. Accumulated weight of dry aggregate (combined or individual) in tons
(metric tons) to the nearest 0.1 ton (0.1 metric ton).

d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest
0.1 ton (0.1 metric ton).

e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the
nearest 0.1 unit.

g. Residual asphalt binder in the RAP/FRAP material as a percent of the total mix to
the nearest 0.1 percent.

h. Aggregate and RAP/FRAP moisture compensators in percent as set on the
control panel. (Required when accumulated or individual aggregate and
RAP/FRAP are printed in wet condition.)

(2) Batch Plants.

a. Date, month, year, and time to the nearest minute for each print.

b. HMA mix number assigned by the Department.

c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).

d. Mineral filler weight to the nearest pound (kilogram).

e. RAP/FRAP/RAS weight to the nearest pound (kilogram).

f. Virgin asphalt binder weight to the nearest pound (kilogram).

g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system
will be inspected by the Engineer prior to production and verified at the beginning of
each construction season thereafter.

1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.

The use of RAP in aggregate surface course (temporary access entrances only) and aggregate
wedge shoulders, Type B shall be as follows.
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(a) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall not
apply. RAP used shall be according to the current Central Bureau of Materials Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”.

(b) Gradation. One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm)
sieve. The RAP material shall be reasonably well graded from coarse to fine. RAP
material that is gap-graded or single sized will not be accepted.”

80306
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)
Effective: January 1, 2019
Revise Section 669 of the Standard Specifications to read:
“SECTION 669. REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

669.01 Description. This work shall consist of the transportation and proper disposal of
contaminated soil and groundwater. This work shall also consist of the removal, transportation,
and proper disposal of underground storage tanks (UST), their content and associated
underground piping to the point where the piping is above the ground, including determining the
content types and estimated quantities.

669.02 Equipment. The Contractor shall notify the Engineer of the delivery of all excavation,
storage, and transportation equipment to a work area location. The equipment shall comply with
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean
condition. Clean condition means the equipment does not contain any residual material classified
as a non-special waste, non-hazardous special waste, or hazardous waste. Residual materials
include, but are not limited to, petroleum products, chemical products, sludges, or any other
material present in or on equipment.

Before beginning any associated soil or groundwater management activity, the Contractor
shall provide the Engineer with the opportunity to visually inspect and approve the equipment. If
the equipment contains any contaminated residual material, decontamination shall be performed
on the equipment as appropriate to the regulated substance and degree of contamination present
according to OSHA and API guidelines. All cleaning fluids used shall be treated as the
contaminant unless laboratory testing proves otherwise.

669.03 Pre-construction Submittals. Prior to beginning this work, or working in areas with
regulated substances, the Contractor shall submit a Regulated Substance Pre-Construction Plan
(RSPCP) to the Engineer for review and approval using form BDE 2730. The form shall be signed
by an lllinois licensed Professional Engineer or Professional Geologist.

As part of the RSPCP, the gualifications of Contractor(s) or firm(s) performing the following
work shall be listed.

(a) On-Site Monitoring. Quialification for on-site monitoring of regulated substance work and
on-site monitoring of UST removal requires either pre-qualification in Hazardous Waste
by the Department or demonstration of acceptable project experience in remediation and
special waste operations for contaminated sites in accordance with applicable Federal,
State, or local regulatory requirements.

Quialification for each individual performing on-site monitoring requires a minimum of one-
year of experience in similar activities as those required for the project.
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(b) Underground Storage Tank. Qualification for underground storage tank (UST) work
requires licensing and certification with the Office of the State Fire Marshall (OSFM) and
possession of all permits required to perform the work. A copy of the permit shall be
provided to the Engineer prior to tank removal.

The qualified Contractor(s) or firm(s) shall also document it does not have any current or
former ties with any of the properties contained within, adjoining, or potentially affecting the work.

The Engineer will require up to 30 calendar days for review of the RSPCP. The review may
involve rejection or revision and resubmittal; in which case, an additional 30 days will be required
for each subsequent review. Work shall not commence until the RSPCP has been approved by
the Engineer. After approval, the RSPCP shall be revised as necessary to reflect changed
conditions in the field.

CONSTRUCTION REQUIREMENTS

669.04 Contaminated Soil and/or Groundwater Monitoring.  Prior to beginning
excavation, the Contractor shall mark the limits of removal for approval by the Engineer. Once
excavation begins, the work and work area involving regulated substances shall be monitored by
gualified personnel. The qualified personnel shall be on-site continuously during excavation and
loading of material containing regulated substances. The qualified personnel shall be equipped
with either a photoionization detector (PID) (minimum 10.6eV lamp), or a flame ionization detector
(FID), and other equipment, as appropriate, to monitor for potential contaminants associated with
volatile organic compounds (VOCSs) or semi-volatile organic compounds (SVOCs). The PID or
FID meter shall be calibrated on-site and background level readings taken and recorded daily,
and as field and weather conditions change. Any field screen reading on the PID or FID in excess
of background levels indicates the potential presence of contaminated material requiring handling
as a non-special waste, special waste, or hazardous waste. PID or FID readings may be used
as the basis of increasing the limits of removal with the approval of the Engineer but shall in no
case be used to decrease the limits.

The qualified personnel shall document field activities using form BDE 2732 (Regulated
Substances Monitoring Daily Record) including the name(s) of personnel conducting the
monitoring, weather conditions, PID or FID calibration records, a list of equipment used on-site, a
narrative of activities completed, photo log sheets, manifests and landfill tickets, monitoring
results, how regulated substances were managed and other pertinent information.

Samples will be collected in accordance with the RSPCP. Samples shall be analyzed for the
contaminants of concern (COCs), including pH, based on the property's land use history, the
encountered abnormality and/or the parameters listed in the maximum allowable concentration
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart F of
351ll. Adm. Code 1100.605. The analytical results shall serve to document the level of
contamination.
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Samples shall be grab samples (not combined with other locations). The samples shall be
taken with decontaminated or disposable instruments. The samples shall be placed in sealed
containers and transported in an insulated container to the laboratory. The container shall
maintain a temperature of 39 °F (4 °C). All samples shall be clearly labeled. The labels shall
indicate the sample number, date sampled, collection location and depth, and any other relevant
observations.

The laboratory shall use analytical methods which are able to meet the lowest appropriate
practical quantitation limits (PQL) or estimated quantitation limit (EQL) specified in "Test Methods
for Evaluating Solid Wastes, Physical/Chemical Methods", EPA Publication
No. SW-846; "Methods for the Determination of Organic Compounds in Drinking Water", EPA,
EMSL, EPA-600/4-88/039; and “Methods for the Determination of Organic Compounds in
Drinking Water, Supplement 111", EPA 600/R-95/131, August 1995. For parameters where the
specified cleanup objective is below the acceptable detection limit (ADL), the ADL shall serve as
the cleanup objective. For other parameters the ADL shall be equal to or below the specified
cleanup objective.

669.05 Contaminated Soil and/or Groundwater Management and Disposal. The
management and disposal of contaminated soil and/or groundwater shall be according to the
following:

(a) Soil Analytical Results Exceed Most Stringent MAC. When the soil analytical results
indicate that detected levels exceed the most stringent maximum allowable concentration
(MAC) for chemical constituents in uncontaminated soil established pursuant to Subpart
F of 35 lllinois Administrative Code 1100.605, the soil shall be managed as follows:

(1) When analytical results indicate inorganic chemical constituents exceed the most
stringent MAC but they are still considered within area background levels by the
Engineer, the excavated soil can be utilized within the construction limits as fill, when
suitable. If the soils cannot be utilized within the construction limits, they shall be
managed and disposed of off-site as a non-special waste, special waste, or hazardous
waste as applicable.

(2) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for a Metropolitan Statistical Area (MSA) County, the
excavated soil can be utilized within the construction limits as fill, when suitable, or
managed and disposed of off-site as “uncontaminated soil” at a clean construction and
demolition debris (CCDD) facility or an uncontaminated soil fill operation (USFO)
within an MSA County provided the pH of the soil is within the range of 6.25 - 9.0,
inclusive.

(3) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within
the Chicago corporate limits, the excavated soil can be utilized within the construction
limits as fill, when suitable, or managed and disposed of off-site as “uncontaminated
soil” at a CCDD facility or an USFO within an MSA County excluding Chicago or within
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the Chicago corporate limits provided the pH of the soil is within the range of 6.25 -
9.0, inclusive.

(4) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil
can be utilized within the construction limits as fill, when suitable, or managed and
disposed of off-site as “uncontaminated soil” at a CCDD facility or an USFO within an
MSA County excluding Chicago provided the pH of the soil is within the range of 6.25
- 9.0, inclusive.

(5) When the Engineer determines soil cannot be managed according to Articles
669.05(a)(1) through (a)(4) above, the soil shall be managed and disposed of off-site
as a non-special waste, special waste, or hazardous waste as applicable.

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC. When the soil analytical

(c)

results indicate that detected levels do not exceed the most stringent MAC, the excavated
soil can be utilized within the construction limits or managed and disposed off-site as
“uncontaminated soil” according to Article 202.03. However, the excavated soil cannot be
taken to a CCDD facility or an USFO for any of the following reasons.

(1) The pH of the soil is less than 6.25 or greater than 9.0.
(2) The soil exhibited PID or FID readings in excess of background levels.

Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach
to Corrective Action Objectives (TACO) Residential. When the soil analytical results
indicate that detected levels exceed the most stringent MAC but do not exceed TACO Tier
1 Soil Remediation Objectives for Residential Properties pursuant to 35 IAC 742 Appendix
B Table A, the excavated soil can be utilized within the right-of-way or managed and
disposed off-site as “uncontaminated soil” according to Article 202.03. However, the
excavated soil cannot be taken to a CCDD facility or an USFO.

(d) Groundwater. When groundwater analytical results indicate the detected levels are above

Appendix B, Table E of 35 lllinois Administrative Code 742, the most stringent Tier 1
Groundwater Remediation Objectives for Groundwater Component of the Groundwater
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as a
special waste. The groundwater shall be containerized and trucked to an off-site treatment
facility or may be discharged to a sanitary sewer or combined sewer when permitted by
the local sewer authority. Groundwater discharged to a sewer shall be pre-treated to
remove particulates and measured with a calibrated flow meter to comply with applicable
discharge limits. A copy of the permit shall be provided to the Engineer prior to discharging
groundwater to the sewer.

All groundwater encountered within trenches may be managed within the trench and

allowed to infiltrate back into the ground. If the groundwater cannot be managed within
the trench it must be removed as a special or hazardous waste. The Contractor is
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prohibited from managing groundwater within the trench by discharging it through any
existing or new storm sewer. The Contractor shall install backfill plugs within the area of
groundwater contamination.

One backfill plug shall be placed down gradient to the area of groundwater contamination.
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m). Backfill plugs are
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth. Backfill
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive
soil or any class of concrete. The Contractor shall provide test data that the material has
a permeability of less than 10 cm/sec according to ASTM D 5084, Method A or per
another test method approved by the Engineer.

The Contractor shall use due care when transferring contaminated material from the area of
origin to the transporter. Should releases of contaminated material to the environment occur (i.e.,
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the
appropriate storage containers as previously specified. Clean-up shall include, but not be limited
to, sampling beneath the material staging area to determine complete removal of the spilled
material.

The Contractor shall be responsible for transporting and disposing all material classified as a
non-special waste, special waste, or hazardous waste from the job site to an appropriately
permitted landfill facility. The transporter and the vehicles used for transportation shall comply
with all federal, state, and local rules and regulations governing the transportation of non-special
waste, special waste, or hazardous waste.

All equipment used by the Contractor to haul contaminated material to the landfill facility shall
be lined with a 6 mil (150 micron) polyethylene liner and securely covered during transportation.
The Contractor shall obtain all documentation including any permits and/or licenses required to
transport the contaminated material to the disposal facility.

The Contractor shall provide engineered barriers, when required, and shall include materials
sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall
faces, within the areas designated for protection.

The Engineer shall coordinate with the Contractor on the completion of all documentation.
The Contractor shall make all arrangements for collection and analysis of landfill acceptance
testing. The Contractor shall coordinate for waste disposal approval with the disposal facility.
After the Contractor completes these activities and upon receipt of authorization from the
Engineer, the Contractor shall initiate the disposal process.

The Contractor shall provide the Engineer with all transport-related documentation within two
days of transport or receipt of said document(s). The Engineer shall maintain the file for all such
documentation. For management of special or hazardous waste, the Contractor shall provide the
Engineer with documentation the Contractor (or subcontractor, if a subcontractor is used for
transportation) is operating with a valid Illinois special waste transporter permit at least two weeks
before transporting the first load of contaminated material.
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The Contractor shall schedule and arrange the transport and disposal of each load of
contaminated material produced. The Contractor shall make all transport and disposal
arrangements so no contaminated material remains within the project area at the close of
business each day. Exceptions to this specification require prior approval from the Engineer
within 24 hours of close of business. The Contractor shall be responsible for all other pre-
disposal/transport preparations necessary daily to accomplish management activities.

Any waste generated as a special or hazardous waste from a non-fixed facility shall be
manifested off-site using the Department's county generator number. An authorized
representative of the Department shall sign all manifests for the disposal of the contaminated
material and confirm the Contractor's transported volume. Any waste generated as a
non-special waste may be managed off-site without a manifest, a special waste transporter, or a
generator number.

The Contractor shall select a landfill mandated by definition of the contaminant within the State
of lllinois. The Department will review and approve or reject the facility proposed by the Contractor
to use as a landfill. The Contractor shall verify whether the selected disposal facility is compliant
with those applicable standards as mandated by definition of the contaminant and whether the
disposal facility is presently, has previously been, or has never been, on the United States
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource
Conservation and Recovery Act (RCRA) List of Violating Facilities. The Contractor shall be
responsible for coordinating permits with the IEPA. The use of a Contractor selected landfill shall
in no manner delay the construction schedule or alter the Contractor's responsibilities as set forth.

669.06 Non-Special Waste Certification. An authorized representative of the Department
shall sign and date all non-special waste certifications. The Contractor shall be responsible for
providing the Engineer with the required information that will allow the Engineer to certify the
waste is not a special waste.

(a) Definition. A waste is considered a non-special waste as long as it is not:

(1) a potentially infectious medical waste;

(2) a hazardous waste as defined in 35 IAC 721,

(3) an industrial process waste or pollution control waste that contains liquids, as
determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of

35 IAC 811.107;

(4) a regulated asbestos-containing waste material, as defined under the National
Emission Standards for Hazardous Air Pollutants in 40 CFR 61.141,

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR
Part 761;
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(6) a material subject to the waste analysis and recordkeeping requirements of
35 IAC 728.107 under land disposal restrictions of 35 IAC 728;

(7) a waste material generated by processing recyclable metals by shredding and
required to be managed as a special waste under Section 22.29 of the Environmental
Protection Act; or

(8) an empty portable device or container in which a special or hazardous waste has been
stored, transported, treated, disposed of, or otherwise handled.

(b) Certification Information. All information used to determine the waste is not a special
waste shall be attached to the certification. The information shall include but not be limited
to:

(1) the means by which the generator has determined the waste is not a hazardous waste;
(2) the means by which the generator has determined the waste is not a liquid;

(3) if the waste undergoes testing, the analytic results obtained from testing, signed and
dated by the person responsible for completing the analysis;

(4) if the waste does not undergo testing, an explanation as to why no testing is needed;
(5) a description of the process generating the waste; and
(6) relevant material safety data sheets.

669.07 Temporary Staging. The Contractor shall excavate and dispose of all waste material
as mandated by the contaminants without temporary staging. If circumstances require temporary
staging, he/she shall request in writing, approval from the Engineer.

When approved, the Contractor shall prepare a secure location within the project area capable
of housing containerized waste materials. The Contractor shall contain all waste material in leak-
proof storage containers such as lined roll-off boxes or 55 gal (208 L) drums, or stored in bulk
fashion on storage pads. The design and construction of such storage pad(s) for bulk materials
shall be subject to approval by the Engineer. The Contractor shall place the staged storage
containers on an all-weather gravel-packed, asphalt, or concrete surface. The Contractor shall
maintain a clearance both above and beside the storage units to provide maneuverability during
loading and unloading. The Contractor shall provide any assistance or equipment requested by
the Engineer for authorized personnel to inspect and/or sample contents of each storage
container. All containers and their contents shall remain intact and undisturbed by unauthorized
persons until the manner of disposal is determined. The Contractor shall keep the storage
containers covered, except when access is requested by authorized personnel of the Department.
The Engineer shall authorize any additional material added to the contents of any storage
container before being filled.
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The Contractor shall ensure the staging area is enclosed (by a fence or other structure) to
ensure direct access to the area is restricted, and he/she shall procure and place all required
regulatory identification signs applicable to an area containing the waste material. The Contractor
shall be responsible for all activities associated with the storage containers including, but not
limited to, the procurement, transport, and labeling of the containers. The Contractor shall clearly
mark all containers in permanent marker or paint with the date of waste generation, location and/or
area of waste generation, and type of waste (e.g., decontamination water, contaminated clothing,
etc.). The Contractor shall place these identifying markings on an exterior side surface of the
container. The Contractor shall separately containerize each contaminated medium, i.e.
contaminated clothing is placed in a separate container from decontamination water. Containers
used to store liquids shall not be filled in excess of 80 percent of the rated capacity. The
Contractor shall not use a storage container if visual inspection of the container reveals the
presence of free liquids or other substances that could classify the material as a hazardous waste
in the container.

The Department will not be responsible for any additional costs incurred, if mismanagement
of the staging area, storage containers, or their contents by the Contractor results in excess cost
expenditure for disposal or other material management requirements.

669.08 Underground Storage Tank Removal. For the purposes of this section, an
underground storage tank (UST) includes the underground storage tank, piping, electrical
controls, pump island, vent pipes and appurtenances.

Prior to removing an UST, the Engineer shall determine whether the Department is considered
an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part
176). Ownership of the UST refers to the Department's owning title to the UST during storage,
use or dispensing of regulated substances. The Department may be considered an "operator"” of
the UST if it has control of, or has responsibility for, the daily operation of the UST. The
Department may however voluntarily undertake actions to remove an UST from the ground
without being deemed an "operator" of the UST.

In the event the Department is deemed not to be the "owner" or "operator" of the UST, the
OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST. If the
"owner" or "operator" cannot be determined from past UST registration documents from OSFM,
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to
submitting any removal permit to the OSFM. If the Department is not the “owner” or “operator” of
the UST then it will not register the UST or pay any registration fee.

The Contractor shall be responsible for obtaining all permits required for removing the UST,
notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in
accordance with 41 1ll. Adm. Code Part 176.330.

The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to
removal to confirm the OSFM inspector's presence during the UST removal. Removal, transport,
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and disposal of the UST shall be according to the applicable portions of the latest revision of the
"American Petroleum Institute (API) Recommended Practice 1604".

The Contractor shall collect and analyze tank content (sludge) for disposal purposes. The
Contractor shall remove as much of the regulated substance from the UST system as necessary
to prevent further release into the environment. All contents within the tank shall be removed,
transported and disposed of, or recycled. The tank shall be removed and rendered empty
according to IEPA definition.

The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area
in accordance with 35 lll. Adm. Code Part 734.210(h) after the required backfill has been removed
during the initial response action, to determine the level of contamination remaining in the ground,
regardless if a release is confirmed or not by the OSFM on-site inspector.

In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s
inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the
DESU. Upon confirmation of a release of contaminants from the UST and notifications to the
Engineer and DESU, the Contractor shall report the release to the lllinois Emergency
Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them with
whatever information is available (“owner” or “operator” shall be stated as the past registered

“owner” or “operator”, or the IDOT District in which the UST is located and the DESU Manager);

The Contractor shall perform the following initial response actions if a release is indicated by
the OSFM inspector:

(a) Take immediate action to prevent any further release of the regulated substance to the
environment, which may include removing, at the Engineer’s discretion, and disposing of
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension
of the tank

(b) Identify and mitigate fire, explosion and vapor hazards;

(c) Visually inspect any above ground releases or exposed below ground releases and
prevent further migration of the released substance into surrounding soils and
groundwater; and

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors
and free product that have migrated from the UST excavation zone and entered into
subsurface structures (such as sewers or basements).

The UST excavation shall be backfilled according to applicable portions of Sections 205, 208,
and 550 with a material that will compact and develop stability. The material shall be approved
prior to placement. All uncontaminated concrete and soil removed during tank extraction may be
used to backfill the excavation, at the discretion of the Engineer.

After backfilling the excavation, the site shall be graded and cleaned.
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669.09 Regulated Substance Final Construction Report. Not later than 90 days after
completing this work, the Contractor shall submit a Regulated Substance Final Construction
Report (RSFCR) to the Engineer using form BDE 2733 and required attachments. The form shall
be signed by an lllinois licensed Professional Engineer or Professional Geologist.

669.10 Method of Measurement. Non-special waste, special waste, and hazardous waste
soil will be measured for payment according to Article 202.07(b) when performing earth
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the
trench using the maximum trench width permitted and the actual depth of the trench.

Groundwater containerized and transported off-site for management, storage, and disposal
will be measured for payment in gallons (liters).

Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for
which payment will be made shall not exceed the volume of the trench, as computed by using the
maximum width of trench permitted by the Specifications and the actual depth of the trench, with
a deduction for the volume of the pipe.

Engineered Barriers will be measured for payment in square yards (square meters).

669.11 Basis of Payment. The work of preparing, submitting and administering a Regulated
Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED
SUBSTANCES PRE-CONSTRUCTION PLAN.

On-site monitoring of regulated substances, including completion of form BDE 2732 for each
day of work, will be paid for at the contract unit price per calendar day, or faction thereof, for
ON-SITE MONITORING OF REGULATED SUBSTANCES.

The installation of engineered barriers will be paid for at the contract unit price per square
yard (square meter) for ENGINEERED BARRIER.

The work of removing a UST, soil excavation, soil and content sampling, and the excavated
soil, UST content, and UST disposal will be paid for at the contract unit price per each for
UNDERGROUND STORAGE TANK REMOVAL.

The transportation and disposal of soil and other materials from an excavation determined to
be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE
DISPOSAL.

The transportation and disposal of groundwater from an excavation determined to be
contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL. When
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for
according to Article 109.05.
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Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for
BACKFILL PLUGS.

Payment for temporary staging, if required, will be paid for according to Article 109.04.

Payment for accumulated stormwater removal and disposal will be according to
Article 109.04. Payment will only be allowed if appropriate stormwater and erosion control
methods were used.

Payment for decontamination, labor, material, and equipment for monitoring areas beyond the
specified areas, with the Engineer's prior written approval, will be according to Article 109.04.

The sampling and testing associated with this work will be paid for as follows.

(@)

(b)

(c)

(d)

(e)

BETX Soil/Groundwater Analysis. When the contaminants of concern are gasoline only,
soil or groundwater samples shall be analyzed for benzene, ethylbenzene, toluene, and
xylenes (BETX). The analysis will be paid for at the contract unit price per each for BETX
SOIL ANALYSIS and/or BETX GROUNDWATER ANALYSIS using EPA Method 8021B.

BETX-PNAS Soil/Groundwater Analysis. When the contaminants of concern are middle
distillate and heavy ends, soil or groundwater samples shall be analyzed for BETX and
polynuclear aromatics (PNAS). The analysis will be paid for at the contract unit price per
each for BETX-PNAS SOIL ANALYSIS and/or BETX-PNAS GROUNDWATER
ANALYSIS using EPA Method 8021B for BETX and EPA Method 8310 for PNAs.

Priority Pollutants Soil Analysis. When the contaminants of concern are used oils, soil
samples shall be analyzed for priority pollutant VOCs, priority pollutants SVOCs, and
priority pollutants metals. The analysis will be paid for at the contract unit price per each
for PRIORITY POLLUTANTS SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA
Method 8270C for SVOCs, and using an ICP instrument and EPA Methods 6010B and
7471A for metals.

Priority Pollutant Groundwater Analysis. When the contaminants of concern are used oils,
non-petroleum material, or unknowns, groundwater samples shall be analyzed for priority
pollutant VOCs, priority pollutants SVOCs, and priority pollutants metals. The analysis will
be paid for at the contract unit price per each for PRIORITY POLLUTANTS
GROUNDWATER ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C
for SVOCs, and EPA Methods 6010B and 7470A for metals.

Target Compound List (TCL) Soil Analysis. When the contaminants of concern are
unknowns or non-petroleum material, soil samples shall be analyzed for priority pollutant
VOCs, priority pollutants SVOCS, priority pollutants metals, pesticides, and Resource
Conservation and Recovery Act (RCRA) metals by the toxicity characteristic leaching
procedure (TCLP). The analysis will be paid for at the contract unit price per each for TCL
SOIL ANALYSIS using EPA Method 8260B for VOCs, EPA Method 8270C for SVOCs,

87



EPA Method 8081 for pesticides, and ICP instrument and EPA Methods 6010B, 7471A,
1311 (extraction), 6010B, and 7470A for metals.

(f) Soil Disposal Analysis. When the waste material for disposal requires sampling for
disposal acceptance, the samples shall be analyzed for TCLP VOCs, SVOCs, RCRA
metals, pH, ignitability, and paint filter test. The analysis will be paid for at the contract
unit price per each for SOIL DISPOSAL ANALYSIS using EPA Methods 1311 (extraction),
8260B for VOCs, 8270C for SVOCs, 6010B and 7470A for RCRA metals, 9045C for pH,
1030 for ignitability, and 9095A for paint filter.

The work of preparing, submitting and administering a Regulated Substances Final
Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES
FINAL CONSTRUCTION REPORT.”

80407
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018
Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting

system within 21 days of making the payment.”

80397
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the
following:

“This mobilization payment shall be made at least seven days prior to the subcontractor
starting work. The amount paid shall be at the following percentage of the amount of the
subcontract reported on form BC 260A submitted for the approval of the subcontractor’'s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%

80391
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TRAINING SPECIAL PROVISIONS (BDE) This Training Special Provision supersedes Section
7b of the Special Provision entitled “Specific Equal Employment Opportunity Responsibilities,”
and is in implementation of 23 U.S.C. 140(a).

As part of the contractor's equal employment opportunity affirmative action program, training
shall be provided as follows:

The contractor shall provide on-the-job training aimed at developing full journeyman in the type of
trade or job classification involved. The number of trainees to be trained under this contract will
be 2 . In the event the contractor subcontracts a portion of the contract work, he shall
determine how many, if any, of the trainees are to be trained by the subcontractor, provided
however, that the contractor shall retain the primary responsibility for meeting the training
requirements imposed by this special provision. The contractor shall also insure that this
Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or
training.

The number of trainees shall be distributed among the work classifications on the basis of the
contractor's needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the contractor shall submit
to the lllinois Department of Transportation for approval the number of trainees to be trained in
each selected classification and training program to be used. Furthermore, the contractor shall
specify the starting time for training in each of the classifications. The contractor will be credited
for each trainee employed by him on the contract work who is currently enrolled or becomes
enrolled in an approved program and will be reimbursed for such trainees as provided
hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the contractor shall make every effort to enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through
public and private sources likely to yield minority and women trainees) to the extent such
persons are available within a reasonable area of recruitment. The contractor will be responsible
for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to
whether the contractor is in compliance with this Training Special Provision. This training
commitment is not intended, and shall not be used, to discriminate against any applicant for
training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he has successfully
completed a training course leading to journeyman status or in which he has been employed as
a journeyman. The contractor should satisfy this requirement by including appropriate questions
in the employee application or by other suitable means. Regardless of the method used the
contractor’s records should document the findings in each case.
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The minimum length and type of training for each classification will be as established in the
training program selected by the contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration.  The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and
Training shall also be considered acceptable provided it is being administered in a manner
consistent with the equal employment obligations of Federal-aid highway construction contracts.
Approval or acceptance of a training program shall be obtained from the State prior to
commencing work on the classification covered by the program. It is the intention of these
provisions that training is to be provided in the construction crafts rather then clerk-typists or
secretarial-type positions. Training is permissible in lower level management positions such as
office engineers, estimators, timekeepers, etc., where the training is oriented toward
construction applications. Training in the laborer classification may be permitted provided that
significant and meaningful training is provided and approved by the lllinois Department of
Transportation and the Federal Highway Administration. Some offsite training is permissible as
long as the training is an integral part of an approved training program and does not comprise a
significant part of the overall training.

Except as otherwise noted below, the contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program. As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein. This reimbursement will be made even though the contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages
during the offsite training period.

No payment shall be made to the contractor if either the failure to provide the required training, or
the failure to hire the trainee as a journeyman, is caused by the contractor and evidences a lack
of good faith on the part of the contractor in meeting the requirement of this Training Special
Provision. It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.

It is not required that all trainees be on board for the entire length of the contract. A contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The contractor shall provide each trainee with a certification showing the type and
length of training satisfactorily complete.

The contractor will provide for the maintenance of records and furnish periodic reports
documenting his performance under this Training Special Provision.

METHOD OF MEASUREMENT The unit of measurement is in hours.

BASIS OF PAYMENT This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price and total price have been included
in the schedule of prices.

20338
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TRAFFIC CONTROL DEVICES - CONES (BDE)
Effective: January 1, 2019
Revise Article 701.15(a) of the Standard Specifications to read:

“(a) Cones. Cones are used to channelize traffic. Cones used to channelize traffic at night
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers
or nighttime lane shifts.”

Revise Article 1106.02(b) of the Standard Specifications to read:

“(b) Cones. Cones shall be predominantly orange. Cones used at night that are 28 to 36 in.
(700 to 900 mm) in height shall have two white circumferential stripes. If non-reflective
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in
width. Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of
two white and two fluorescent orange alternating, circumferential stripes with the top
stripe being fluorescent orange. If non-reflective spaces are left between the stripes, the
spaces shall be no more than 3 in. (75 mm) in width.

The minimum weights for the various cone heights shall be 4 |b for 18 in. (2 kg for
450 mm), 7 Ib for 28 in. (3 kg for 700 mm), and 10 Ib for 36 in. (5 kg for 900 mm) with a
minimum of 60 percent of the total weight in the base. Cones taller than 36 in. shall be
weighted per the manufacturer’s specifications such that they are not moved by wind or
passing traffic.”

80409
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WARM MIX ASPHALT (BDE)

Effective: January 1, 2012
Revised: April 1, 2016

Description. This work shall consist of designing, producing and constructing Warm Mix Asphalt
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option. Work shall be according to
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified
herein. In addition, any references to HMA in the Standard Specifications, or the special
provisions shall be construed to include WMA.

WMA is an asphalt mixture which can be produced at temperatures lower than aillowed for HMA
utilizing approved WMA technologies. WMA technologies are defined as the use of additives or
processes which allow a reduction in the temperatures at which HMA mixes are produced and
placed. WMA is produced by the use of additives, a water foaming process, or combination of
both. Additives include minerals, chemicals or organics incorporated into the asphalt binder
stream in a dedicated delivery system. The process of foaming injects water into the asphait
binder stream, just prior to incorporation of the asphalt binder with the aggregate.

Approved WMA technologies may also be used in HMA provided all the requirements specified
herein, with the exception of temperature, are met. However, asphalt mixtures produced at
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the
grade reduction of the virgin asphalt binder grade.

Equipment.

Revise the first paragraph of Article 1102.01 of the Standard Specifications to read:

“1102.01 Hot-Mix Asphalt Plant. The hot-mix asphalt (HMA) plant shaill be the batch-type,
continuous-type, or dryer drum plant. The plants shall be evaluated for prequalification rating
and approval to produce HMA according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”. Once
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain
approval of all plant modifications. The plants shall not be used to produce mixtures
concurrently for more than one project or for private work unless permission is granted in writing
by the Engineer. The plant units shall be so designed, coordinated and operated that they will
function properly and produce HMA having uniform temperatures and compositions within the
tolerances specified. The plant units shall meet the following requirements.”

Add the following to Article 1102.01(a) of the Standard Specifications.
“(11) Equipment for Warm Mix Technologies.
a. Foaming. Metering equipment for foamed asphalt shall have an accuracy of

+ 2 percent of the actual water metered. The foaming control system shall be
electronically interfaced with the asphalt binder meter.
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b. Additives. Additives shall be infroduced into the plant according fo the supplier’s
recommendations and shall be approved by the Engineer. The system for
introducing the WMA additive shall be interlocked with the aggregate feed or
weigh system to maintain correct proportions for all rates of production and batch
sizes.”

Mix Design Verification.

Add the following to Article 1030.04 of the Standard Specifications.
“(e) Warm Mix Technologies.
(1) Foaming. WMA mix design verification will not be required when foaming technology
is used alone (without WMA additives). However, the foaming technology shall only

be used on HMA designs previously approved by the Department.

(2) Additives. WMA mix designs utilizing additives shall be submitted to the Engineer for
mix design verification.”

Construction Reguirements.
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read:

“The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).”

Basis of Payment.

This work will be paid at the contract unit price bid for the HMA pay items involved. Anti-strip
will not be paid for separately, but shall be considered as included in the cost of the work.

80288
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WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012
Revised: April 2, 2015

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten
business days following the reporting period. The reporting period shall be Monday through
Sunday for each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as

included in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

80302
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WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 90 working days.

80071
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PEDESTRIAN TRUSS SUPERSTRUCTURE
Effective: January 13, 1998
Revised: December 29, 2014

Description: This work shall consist of the design, fabrication, storage, delivery and erection of
a welded steel, pedestrian truss superstructure. Also included in this work shall be the
furnishing and installation of a deck, all bearings, anchors and/or retainers, railings, fencing and
miscellaneous items as indicated on the plans.

Materials:

Truss. Structural steel shall conform to the requirements of Section 1006 of the Standard
Specifications, ASTM A847 for cold formed welded square and rectangular tubing, AASHTO
M270 Grade 50W (M270M 345W) for atmospheric corrosion resistant structural steel, as
applicable, unless otherwise shown on the plans or approved by the Engineer. All structural
steel field connections shall be bolted with high strength bolts. High strength bolts for unpainted
weathering steel shall conform to ASTM A325 (A325M) (Type 3). For painted structures, the
high strength bolts shall be mechanically galvanized according to the requirements of Article
1006.08(a) of the Standard Specifications.

Deck. The deck type shall be as specified on the plans. The materials shall comply with the
applicable portions of the materials section of the Standard Specifications.

When specified for use, the concrete deck and stay-in-place forms shall be non composite.
Metal Forms shall have a minimum thickness of 0.0359 in. (912 microns) or 20 Gage and shall
be galvanized per ASTM A653 (A653M) with a G165 (Z350) min. coating designation.

Railing. The railing shall consist of a smooth rub rail, a toe plate and misc. elements, all located
on the inside face of the truss.

Bearings. The bearing shall be designed and furnished as detailed in the plans, in the absence
of details, the bearings details shall be as specified by the bridge manufacturer.

When specified for use, elastomeric bearings shall be according to Article 1083 of the Standard
Specifications. Teflon surfaces shall be per Article 1083.02(b) of the Standard Specification and
shall be bonded to the bearing plate.

Suppliers. The Department maintains a pre-qualified list of proprietary structural systems
allowed for pedestrian truss superstructures. This list can be found on the Departments web
site under Prequalified Structural Systems. The Contractor’s options are limited to those
systems pre-qualified by the Department. These systems have been reviewed for structural
feasibility and adequacy only. Presence on this list shall in no case relieve the Contractor of the
site specific design or QC/QA requirements stated herein.

The manufacturer shall provide evidence of current certification by AISC according to Article
106.08(b) of the Standard Specifications.
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| Design: The superstructure shall conform to the clear span, clear width, and railing
configuration shown on the contract plans. The design shall be according to the LRFD Guide
Specifications for the Design of Pedestrian Bridges. The design loads shall be as specified by
the Guide Specification except as follows:

Design Wind Loads (P,) for Pedestrian Trusses in lllinois

Application psf (kPa) Applied to:

Circular Members 35 (1.68) Projected vertical area of member

Flat Members 55 (2.63) Projected vertical area of member
Signs 35 (1.68) Projected vertical area of sign

Chain Link Fencing 10 (0.48) Full projected area of fencing as if solid

The railings shall be designed per the appropriate Bridge Design Specifications for bicycle
railings as shown on the plans. Smooth rub rails shall be attached to the bicycle railing and
located at a bicycle handlebar height of 3.5 ft. (1.1 m) above the top of the deck.

Prior to beginning construction or fabrication, the Contractor shall submit design calculations
and six sets of shop drawings for each pedestrian bridge to the Engineer for review and
approval. In addition, for bridges with any span over 150 ft. (46 m), or over a State or Federal
Route, or within the States Right-of-Way, a copy of the shop drawings will be reviewed and
approved for structural adequacy, by the Bureau of Bridges and Structures prior to final
approval of shop drawings. The shop drawings shall include all support reactions for each load
type. The following certification shall be placed on the first sheet of the bridge shop plans
adjacent to the seal and signature of the Structural Engineer:

“I certify that to the best of my knowledge, information and belief, this bridge design is
structurally adequate for the design loading shown on the plans and complies with the
requirements of the Contract and the current ‘Guide Specifications for Design of Pedestrian
Bridges’.”

The substructure is designed per the appropriate Bridge Design Specifications and based on
the assumed truss loads, as shown on the plans. If the manufacturer’s design exceeds those
loads and/or the substructure needs to be adjusted to accommodate the truss superstructure
chosen, then the Contractor shall submit the redesign to the Engineer for approval prior to
ordering any material or starting construction. All design calculations, shop drawings and
redesigned substructure drawings shall be sealed by a Structural Engineer licensed in the State
of Illinois.

Construction: Truss erection procedures shall be according to the manufacturer’s instructions.
The deck shall be placed according to the applicable Sections of the Standard Specifications.

When weathering steel is used, all structural steel shall be prepared according to Article 506.07.

When painting is specified, all structural steel shall be cleaned and painted according to Section
506. The paint system and color of the finish coat shall be as specified in the plans.
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Method of Measurement: The pedestrian truss superstructure will be measured in square feet
(square meters) of completed and accepted structure measured horizontally from back to back
of abutments and within the clear path width as defined on the plans.

Basis of Payment: The pedestrian superstructure will be paid for at the contract unit price per
square foot (square meter) for “PEDESTRIAN TRUSS SUPERSTRUCTURE.”
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

II. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V.  Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor

performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection



for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.



d. Inthe event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.

The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each



classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(i) The classification is utilized in the area by the construction
industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a

separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..



(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(ii) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice

performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).



Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c¢. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one

and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and



(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty ltems" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:



a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "participant,” "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

10

j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.

* ok ok ok K

2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant,” "person," "principal,” and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of



Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok koK Kk

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok kK Kk

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
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Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.



ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the
Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to
do work which is, or reasonably may be, done as on-site work, shall give
preference to qualified persons who regularly reside in the labor area as
designated by the DOL wherein the contract work is situated, or the
subregion, or the Appalachian counties of the State wherein the contract
work is situated, except:

a. To the extent that qualified persons regularly residing in the area
are not available.

b. For the reasonable needs of the contractor to employ supervisory or
specially experienced personnel necessary to assure an efficient
execution of the contract work.

c. For the obligation of the contractor to offer employment to present
or former employees as the result of a lawful collective bargaining
contract, provided that the number of nonresident persons employed
under this subparagraph (1c) shall not exceed 20 percent of the total
number of employees employed by the contractor on the contract work,
except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment
Service indicating (a) the classifications of the laborers, mechanics and
other employees required to perform the contract work, (b) the number of
employees required in each classification, (c) the date on which the
participant estimates such employees will be required, and (d) any other
pertinent information required by the State Employment Service to
complete the job order form. The job order may be placed with the State
Employment Service in writing or by telephone. If during the course of
the contract work, the information submitted by the contractor in the
original job order is substantially modified, the participant shall promptly
notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants who,
in his opinion, are not qualified to perform the classification of work
required.

4. If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State Employment
Service is unable to refer any qualified job applicants to the contractor, or
less than the number requested, the State Employment Service will
forward a certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the contractor's
permanent project records. Upon receipt of this certificate, the contractor
may employ persons who do not normally reside in the labor area to fill
positions covered by the certificate, notwithstanding the provisions of
subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of

this Attachment A in every subcontract for work which is, or reasonably
may be, done as on-site work.
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Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as
amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such
additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the
Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe
benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions
of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and
mechanics of the specified classes engaged on contract work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29
CFR Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for
performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29
CFR Part 5. The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors
and subcontractors to laborers and mechanics.
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