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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
June 14, 2024 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 76L11 
   MARION County 
   Section (105,106)RS-3 
   Project STP-HSIP-HZ4M(416) 
   Route FAS 2701, FAU 8565 
   District 8 Construction Funds 

 
 11.5 miles of resurfacing and ADA improvements on IL 37 from Cherry Street in Kinmundy to Madison 
Street in Salem. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAS Route 2701/FAU Route 8565 (IL 37), Project STP-HSIP-HZ4M(416), Section 
(105, 106)RS-3, Marion County, Contract No. 76L11, and in case of conflict with any part or parts 
of said Specifications, the said Special Provisions shall take precedence and shall govern. 
 

FAS Route 2701/FAU Route 8565 (IL 37) 
Project STP-HSIP-HZ4M(416) 

Section (105, 106)RS-3 
Marion County 

Contract No. 76L11 
 
 
LOCATION OF PROJECT 
 
This project begins at a point on the centerline of Cherry Street in Kinmundy and extends in a 
south-westerly direction along the centerline of IL 37 for a distance of 11.5 miles to Madison Street 
in Salem. 
 
 
DESCRIPTION OF PROJECT 
 
This project consists of a resurfacing with a designed overlay & ADA improvements at various 
locations. Select structures along the route will be improved by integral abutment conversion, 
deck drain installation, shoulder work, riprap replacement, and brush clearing. Other construction 
activities include removal and replacement of guardrail, sidewalk, concrete curb and gutter, and 
all incidental and collateral work necessary to complete the project as shown on the plans and as 
described herein. 
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SUBMITTAL OF EEO/LABOR DOCUMENTATION 
Effective:  April 2016 
 
This work shall be done in accordance with Check Sheets No. 1, 3, and 5 of the IDOT 
Supplemental Specifications and Recurring Special Provisions and the Weekly DBE Trucking 
Reports (BDE) special provision, except as here-in modified.   
 

PAYROLL AND STATEMENT OF COMPLIANCE:  
 
Certified payroll (FORM SBE 48 OR AN APPROVED FACSIMILE) and the Statement of 
Compliance (FORM SBE 348) shall be submitted by two methods: 

 
1. By Mail (United States Postal Service):  The ORIGINAL of the certified payroll and 

the Statement of Compliance for the Prime Contractor and each Subcontractor shall 
be submitted by mail to the Regional Engineer for District 8. 

 
2. Electronically:  Scan both the ORIGINAL of the certified payroll and the Statement 

of Compliance to the same PDF file, and email to the District at the email address 
designated by the District EEO Officer.   

 
SBE 48 and SBE 348 forms shall be submitted weekly and will be considered late if 
received after midnight seven business days after the payroll ending date.  

 
WEEKLY DBE TRUCKING REPORT: 

 
The Weekly DBE Trucking Report (FORM SBE 723) shall be submitted electronically.  
Scan the form to a PDF file, and email to the District at the email address designated by 
the District EEO Officer.  
 
SBE 723 forms shall be submitted weekly and will be considered late if received after 
midnight ten business days following the reporting period.  

 
MONTHLY LABOR SUMMARY & MONTHLY CONTRACT ACTIVITY REPORTS: 

 
The Monthly Labor Summary Report (MLSR) shall be submitted by one of two methods: 

 
1. For contractors having IDOT contracts valued in the aggregate at $250,000 or less, 

the report may be typed or clearly handwritten using Form D8 PI0148.  Submit the 
ORIGINAL report by mail to the Regional Engineer for District Eight.  Contractors 
also have the option of using the method #2 outlined below.  

 
2. For contractors having IDOT contracts valued in the aggregate at more than 

$250,000, the report must be submitted in a specific “Fixed Length Comma Delimited 
ASCII Text File Format”.  This file shall be submitted by e-mail using specific file 
formatting criteria provided by the District EEO Officer.  Contractors must submit a 
sample text file to District 8 for review at least 14 days prior to the start of 
construction.    
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The Monthly Contract Activity Report (MCAR) may be typed or clearly handwritten using 
Form D8 PI0149. 
 
The MLSR and the MCAR shall be submitted concurrently.  If the method of transmittal is 
method #1 above, then both the MLSR and the MCAR shall be mailed together in the 
same envelope.  If the method of transmittal is method #2 above, then the MCAR shall be 
scanned to a .pdf file and attached to the email containing the MLSR .txt file.   
 
The MLSR and MCAR must be submitted for each consecutive month, for the duration of 
the project, and will be considered late if received after midnight ten calendar days 
following the reporting period. 

 
REQUEST FOR APPROVAL OF SUBCONTRACTOR:  

 
The ORIGINAL and one copy of the Request for Approval of Subcontractor (FORM BC 
260A) shall be submitted to the District at the IDOT Preconstruction Conference.   
 

SUBSTANCE ABUSE PREVENTION PROGRAM CERTIFICATION: 
 
The ORIGINAL and one copy of the Substance Abuse Prevention Program Certification 
(FORM BC 261) shall be submitted to the District at the IDOT Preconstruction Conference.   

 
The Contractor is required to follow submittal procedures as provided by the EEO Officer at the 
preconstruction conference and to follow all revisions to those procedures as issued thereafter.   
 
If a report is rejected, it is the Contractor’s responsibility to make required adjustments and/or 
corrections and resubmit the report.  Reports not submitted and accepted within the established 
timeframes will be considered late. 
 
Disclosure of this information is necessary to accomplish the statutory purpose as outlined under 
23CFR part 230 and 41CFR part 60.4 and the Illinois Human Rights Act.  Disclosure of this 
information is REQUIRED.  Failure to comply with this special provision may result in the 
withholding of payments to the Contractor and/or cancellation, termination, or suspension 
of the contract in whole or part. 
 
This special provision must be included in each subcontract agreement. 
 

ALL HARD COPY FORMS TO BE SUBMITTED TO: 
 

Region 5 Engineer 
Illinois Department of Transportation 

ATTN: EEO/LABOR OFFICE 
1102 Eastport Plaza Drive 
Collinsville, IL 62234-6198 

 
Compliance with this special provision shall be included in the cost of the contract, and no 
additional compensation will be allowed for any costs incurred. 
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HOT-MIX ASPHALT SURFACE REMOVAL W/SKETCH OF ILLINOIS STANDARD W8-I107 
Effective:  October 1, 1985     Revised:  February 7, 2020  
 
This work shall consist of removing bituminous surface to the limits specified on the plans 
according to Section 440 of the Standard Specifications, except as herein modified. 
 
Concrete patches which have to be partially removed will be paid for as HMA surface removal. 
 
Manholes and valve vaults which are exposed by the HMA surface removal and transverse cuts 
at the end of the day which are more than 1/2 inch deep shall be tamped with a bituminous cold 
mix. The cost of this temporary taper shall be included in HMA surface removal. 
 
When the removal width of the machine is less than the width of the lane, the operations shall be 
planned so that after the HMA surface for a portion of the lane has been removed that the 
remaining portion shall have been removed by the end of the day. The two passes shall begin 
and terminate even with each other. 
 
If the depth of removal is greater than 1/2 inch, the removal shall be tapered at the terminating 
point at the end of each day’s operation when the lane is open to traffic. 
 
All materials, equipment, and labor necessary to complete the work and maintenance of the 
tapers as specified above will be included in the contract unit bid price for HMA surface removal. 
 
Where HMA surface removal has been performed and water would be pocketed on the pavement 
prior to resurfacing, the Contractor shall construct temporary ditches through the shoulder to 
permit drainage as directed by the Engineer. Where the existing shoulders are hot-mix asphalt, 
narrow strips of surface removal to permit drainage will be done only on the specific instructions 
from the Engineer. The Contractor shall repair the shoulder to its original condition after the 
resurfacing is completed. 
 
After any HMA removal operation has been performed, the Contractor shall erect special 
“ROUGH GROOVED SURFACE” signs, as shown on the attached sheet, in advance of the 
construction zone in both directions, if applicable. In addition, these signs shall also be erected 
along major side streets in advance of the construction zone. These signs shall remain in place 
until they are no longer applicable as determined by the Engineer. They shall then be removed 
by the Contractor and become his or her property. The cost of furnishing, erecting, maintaining, 
and removing these signs will not be paid for separately but shall be considered in the cost of the 
HMA surface removal. 
 
At the end of each day’s work, temporary pavement marking line shall be in place on the planed 
surface in accordance with Section 703 of the Standard Specifications. 
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RIGHT-OF-WAY AND PROPERTY CORNERS 
Revised:  July 9, 2020 
 
Description. This work shall consist of resetting right-of-way and property corners that are 
disturbed prior to or during construction. 
 
Materials. For State right-of-way and permanent easement corners, a 5/8” X 30” rebar with an 
Illinois Department of Transportation aluminum cap bearing the surveyor’s license number shall 
be used. The aluminum cap design shall be as shown on the detail. 
 
For the intersection of private property lines with proposed State right-of-way lines and permanent 
easement lines, a 5/8” X 30” rebar with a plastic cap bearing the surveyor’s license number shall 
be used. 
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CONSTRUCTION REQUIREMENTS 
 
General. Upon completion of the construction operations, the Contractor and Engineer shall 
locate and inventory the right-of-way and property corners. A written report of any missing right-
of-way and property corners shall be submitted to the Engineer. 
 
An Illinois Professional Land Surveyor shall be retained by the Contractor to set the right-of-way 
and property corners. The right-of-way and property corners shall be set after the construction 
work is complete, and there is no possibility of disturbance of the marker. Corners shall be set in 
compliance with the “Minimum Standards of Practice” for a boundary survey as prescribed under 
the “Rules for the Administration of the Illinois Professional Land Surveyor’s Act of 1989” as set 
forth by the Illinois Department of Financial and Professional Regulation, amended at 39 Ill. Reg. 
14826, effective November 13, 2015. 
 
Method of Measurement. Resetting of right-of-way and property corners that are disturbed 
through no fault of the Contractor will be measured for payment as each. Resetting of corners 
that are not protected and carefully preserved according to Article 107.20 of the Standard 
Specifications will not be measured for payment.   
 
Basis of Payment. This work will be paid for at the contract unit price per EACH for RIGHT-OF-
WAY AND PROPERTY CORNERS. 
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TRAFFIC CONTROL PLAN 
Effective:  July 12, 1993     Revised:  May 12, 1997 
 
Traffic control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction, the applicable guidelines contained in the National Manual on 
Uniform Traffic Control Devices for Streets and Highways, Illinois Supplement to the National 
Manual of Uniform Traffic Control Devices, these special provisions, and any special details and 
highway standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the Standard Specifications for Road 
and Bridge Construction and the following highway standards relating to traffic control: 
 
 701006 701201 701301 701306 701311 701321
 701326 701501 701801 701901 
 
In addition, the following special provisions will also govern traffic control for this project: 
 
 Traffic Control and Protection Standard 701501 

Installation of Temporary Concrete Barriers and/or Temporary Bridge Rail 
 Width Restriction Signing 
 Automated Flagger Assistance Devices 
 Vehicle Equipment and Warning Lights  
 Work Zone Traffic Control Devices 
 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701501 
Effective:  October 1, 1984     Revised:  July 20, 2017 
 
This work shall conform to the applicable portions of Division 700 of the Standard Specifications, 
the details as shown on the plans, and as specified herein. 
 
Traffic control and protection during patching operations will be according to Traffic Control and 
Protection, Standard 701501. When the distance between successive patches is less than 700 ft, 
the entire operation may be considered as one work area for signing purposes; and when the 
distance between successive patches exceeds 700 ft, additional warning signs and taper shall be 
placed as shown on the plans. 
 
This work shall be measured according to Article 701.19(c) of the Standard Specifications. 
 
This work will be paid for according to Article 701.20(b) at the contract unit price per LUMP SUM 
for TRAFFIC CONTROL AND PROTECTION, STANDARD 701501. 
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INSTALLATION OF TEMPORARY CONCRETE BARRIERS AND/OR TEMPORARY BRIDGE 
RAIL 
Effective:  May 18, 1993     Revised:  November 1, 2006 
 
The following procedure and traffic control shall be used for the placement, relocation, and 
removal of temporary concrete barrier and/or temporary bridge rail on this project: 
 
Placement of Temporary Concrete Barrier and/or Temporary Bridge Rail: 

1. Erect Traffic Control and Protection, Standard 701321 as shown on the plans for stage 
1 construction except for the temporary concrete barrier and/or temporary bridge rail. 

 
2. Place the temporary traffic signals in the red flash mode. 
 
3. Close the stage 1 construction lane to traffic and route two-way traffic over the stage 1 

traffic lane. One flagman will be required at each end of the lane closure at all times to 
direct traffic. 

 
4. Erect the temporary concrete barrier and/or temporary bridge rail in the stage 1 location, 

beginning at the approach end of the lane closure and proceeding to the departure end. 
 

Relocation of Temporary Concrete Barrier and/or Temporary Bridge Rail: 
1. When Stage 1 Construction is complete, relocate temporary concrete barrier tapers 

parallel to the roadway centerline beginning at the departure end and proceeding to the 
approach end.  Place cones at 25 ft (8 meters) centers to establish temporary tapers to 
close the Stage 2 Construction lane to traffic and route traffic over the Stage 2 traffic 
lane. 

 
2. Place the temporary concrete barrier and/or temporary bridge rail in the Stage 2 location 

starting with the approach end and proceed to the departure end. 
 
3. This procedure shall be followed for any adjustment of temporary concrete barrier and/or 

bridge rail during any stage. 
 

Removal of the Temporary Concrete Barrier and/or Temporary Bridge Rail: 
1. When Stage 2 Construction is completed, remove the temporary concrete barrier and/or 

temporary bridge rail beginning at the departure end of the lane closure and proceeding 
to the approach end.  Place cones at 25 ft (8 meters) centers to delineate the closed lane 
until all the temporary concrete barrier and/or bridge rail is removed. 

 
2. Remove the Traffic Control and Protection Standard 701321 and route two-way traffic 

over the structure. 
 

Additional Requirements During Placement, Relocation, and Removal of Temporary Concrete 
Barrier and/or Temporary Bridge Rail: 

1. One lane of traffic shall be maintained at all times. 
 
2. Men and equipment will not be permitted to encroach on the lane open to traffic. 
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3. Any length of temporary concrete barrier and/or temporary bridge rail not complete in a 
one-day time period shall be protected by barricades with steady-burning lights at 25 ft 
centers until the barrier work is complete. A temporary attenuator shall be placed on the 
end of any length of temporary concrete barrier and/or temporary bridge rail not 
completed. 

 
4. Traffic control devices as specified on the plans for Traffic Control and Protection, 

Standard 701321 shall be placed on all temporary concrete barrier and/or temporary 
bridge rail in use overnight. 

 
The cost of complying with this procedure shall be considered included in the cost of temporary 
concrete barrier, relocating temporary concrete barrier, and/or temporary bridge rail outlined in 
the plans. 
 
 
WIDTH RESTRICTION SIGNING 

 
This work shall consist of the width restriction signage as shown on the plans and as described 
herein.  
 
All signs required will be supplied to the Contractor by the Department. The Contractor shall give 
the Department’s Bureau of Operations a two week notice for the signs. Contact Jean Slape at 
618-394-2189. The Contractor shall pick up the signs at the T.M. Building in Fairview Heights and 
return them upon completion of the contract.  
 
The Contractor shall furnish the posts and erect the signs at the locations shown on the plans, as 
direct by the Engineer. The posts shall remain the property of the Contractor. 
 
The height to the bottom of the lowest sign shall not be less than 6 feet. 
 
This work will be paid for at the contract unit price per LUMP SUM for WIDTH RESTRICTION 
SIGNING. 
 
 
FILLING INLETS, TEMPORARY 
 
Description. This work shall consist of temporarily filling shoulder inlets to accommodate traffic 
staging and restoring the drains to working order to the satisfaction of the Engineer at the 
completion of work. 
 
Prior to routing traffic on the shoulders, existing grates shall be removed and stored as directed 
by the Engineer. Outlet pipes shall be covered with plywood, and inlets shall be filled with granular 
fill material. The fill material and compaction shall be to the satisfaction of the Engineer. Inlets 
shall be filled to within 6" of the top of the inlet. The remaining 6" shall be capped with class SI 
concrete or compacted HMA. Prior to placing the cap, any exposed portions of the inlet box shall 
receive an application of release agent or be covered with plastic bond breaker. 
 
While traffic is staged on filled inlets, the Contractor shall be responsible for maintaining the inlet 
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and providing a smooth riding surface to the satisfaction of the Engineer. Any necessary repairs 
to the inlet or fill during staged construction and any traffic control necessary for completing the 
repairs shall be included in the cost of the pay item. 
 
Once traffic is removed from the inlets, the inlet box shall be cleaned, and the material disposed 
of according to Section 440 of the Standard Specifications before the grates are replaced. 
 
Method of Measurement. This work will be measured for payment per each inlet to be filled.  
 
Basis of Payment. This work will be paid for at the contract unit price per EACH for FILLING 
INLETS, TEMPORARY 
 
 
RECTANGULAR RAPID FLASHING BEACON ASSEMBLY (COMPLETE) 
 
This work shall consist of furnishing all labor, equipment, and material necessary for the 
installation and assembly of the rectangular rapid flashing beacon complete (RFFB) which 
includes traffic signal post, foundation, signs, pedestrian push button, solar panel, controller, 
battery, wireless transceiver radio, and flashing lights. Additional work may consist of, but not 
limited to, concrete repairs, topsoil furnished and placed, and seeding minor areas around any 
disturbed turf surfaces. 
 
The work for the signs, pedestrian push button, solar panel, and flashing lights shall be in 
accordance with Section 720 of the Standard Specifications and plan details. The work for the 
traffic signal post shall be in accordance with Section 875 of the Standard Specifications and plan 
details. The installation of the RFFB shall be placed within a maximum distance of 6 feet from the 
marked crosswalk. The pedestrian push button shall be ADA accessible within 10 inches of the 
pedestrian access route and be mounted at a height between 30 and 42 inches and as close to 
36 inches as possible from the pedestrian access route elevation. 
 
Functional Specifications. The RRFB assembly shall conform to the following minimum 
specifications: 
 

1. The light intensity of the vehicle indications shall meet the minimum specifications of 
Society of Automotive Engineers (SAE) standard J595 (Directional Flashing Optical Warning 
Devices for Authorized Emergency, Maintenance, and Service Vehicles) dated November 
2008. Manufacturer Certification of Compliance shall be provided upon request. 
 
2. When activated, all indications associated with a given crosswalk (including those with 
an advance crossing sign, if used) shall simultaneously commence operation of their 
alternating rapid flashing within 120 m/sec and shall cease operation at a predetermined time 
after the pedestrian actuation. 
 
3. The pedestrian indication shall be directed at and visible to pedestrians in the crosswalk, 
and it shall flash concurrently with the vehicle indications to give confirmation that the RRFB 
is in operation. 
 
4. The system shall include an actuation counter providing data that can be downloaded 
onsite to a laptop computer using DB9 or USB type cables. 
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5. Autonomy with a fully charged battery shall be up to 14-28 days without sun, dependent 
upon ambient temperature and number of activations. 

 
Materials. 
 

Light Bar Housing and Indications. The light bar housing shall be constructed of durable, corrosion 
resistant, powder-coated aluminum with stainless steel fasteners. Enclosed components shall be 
modular in design whereby any component can be easily replaced using common hand tools 
without having to remove the housing from the post. All mounting hardware required for mounting 
the light bar housing shall be provided and shall be stainless steel. 
 
Each of the two vehicle RRFB LED indications shall be approximately 7.25” wide x 3” high. A 
pedestrian LED indication, approximately 0.5” wide x 2.5” high, shall be side mounted in the light 
bar housing to be directed at and visible to pedestrians in the crosswalk. The LEDs used shall 
be rated for a minimum 15-year life span. The lights shall have the capability of variable dimming 
based on the input from an integrated photocell. 
 
Controller. The controller shall be housed in a NEMA 3R rated aluminum enclosure, intended for 
indoor or outdoor use, primarily to provide a degree of protection against corrosion, windblown 
dust and rain, splashing water, hose-directed water, and damage from ice formation. 
 
The LED light output and flash pattern shall be completely programmable with the capability to 
actuate RRFB, round LED signal beacons, and LED-enhanced signs. The flashing output shall 
have 70 to 80 periods of flashing per minute, during which one of the yellow indications shall emit 
two medium pulses of light and the other yellow indication shall emit four short rapid pulses of 
light followed by a long pulse. The output current shall be maintained as programmed for the 
duration of the pulse. The flashing output shall be programmable.  
 
The controller flash pattern shall be Interim Approval 21 compliant WW + S.5. The controller flash 
rate shall be Interim Approval 21 compliant at 50 milliseconds. The controller shall be 
reconfigurable if future MUTCD or state guidelines specify a different flash pattern. The controller 
shall be capable of storing input count data in preset intervals with downloadable capabilities using 
option Windows based PC software program and standard RS232 programming cable. The 
controller shall be, in the unlikely event of failure, replaceable independently of other components. 
 
Battery. The battery shall be a 12VDC absorbed glass mat (AGM) sealed, lead-acid, maintenance-
free battery. The battery shall be rated at 44AH minimum and shall conform to Battery Council 
International (BCI) specifications. The battery shall be solar charged with a capacity up to 28 days 
of autonomy without sunlight, varying with ambient temperature and number of activations. The 
battery shall be replaceable independently of other components. The battery shall have a minimum 
operating temperature range of -76°F to 140°F. 
 
Wireless Transceiver Radio. Radio control shall be solar powered, operating on an FCC approved 
900 MHz or 2.4 GHz frequency, and hopping spread spectrum network with a normal operating 
range of 900 feet. Radios shall provide wireless communication between the assemblies to 
integrate the pushbutton activation of indications. To ensure all integral indications consistently 
flash in unison, the radio shall synchronize the controllers to activate the indications with 120 
m/sec of one other and remain synchronized throughout the duration of the flashing cycle. 
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Radio systems shall operate from 3.6 VDC to 15 VDC. The radio shall be, in the unlikely event of 
failure, replaceable independently of other components. The radio shall have a minimum 
operating temperature range of -30°F to 160°F. 
 
Solar Panel. The solar panel shall provide 20 watts at peak total output. The solar panel shall be 
affixed to an aluminum plate and bracket, adjustable at an angle of 45°-60° to facilitate adjustment 
for maximum solar collection and optimal battery strength. The solar panel assembly (panel, plate 
and bracket) shall be mounted on a 360° rotatable pole cap mount to facilitate adjustment for 
maximum solar collection and optimal battery strength.  
 
The panel shall be rated for 90 mph wind conditions. The solar panel shall have minimum operating 
temperature range of -40°F to 122°F. 
 
Signs and Plaques. All signs shall conform to MUTCD standards. All sign blanks and plaques shall 
be federally specified .080-guage, 5052 aluminum. Unless specified otherwise, sign sheeting shall 
be 3MTM DG3 diamond grade cubed, or an approved equivalent prismatic sheeting, with anti-
graffiti overlay. All sign assemblies shall use provided anti-vandal fasteners and tools to mount 
components to sign and sign fixture. 
 
Cross signs shall be S1-1 per MUTCD. Crossing plaques, W16-7P, shall also accompany the 
crossing signs. Pedestrian pushbutton instructional signs shall be R10-25 per MUTCD and 
installed integral with each pedestrian pushbutton. 
 
Pushbutton. The push button shall be capable of continuous operation within a temperature range 
of -30°F to 165°F. The push button shall be a Polara Bulldog (or an approved equal), ADA 
compliant, NEMA rated, ultra- durable long-life button and shall operate as normally open (n/o) 
circuit. 
A low-profile push button frame shall be provided. The pushbutton frame shall be constructed of 
aluminum and shall accommodate a 9” x 12” sign and pedestrian pushbutton. 
 
Warranty. The RRFB assembly shall have a three-year limited battery warranty, five-year limited 
system warranty, and ten-year limited solar panel warranty. 
 
Operational Requirements. The RRFB assembly shall conform to the following IDOT operational 
requirements: 
 
Beacon Flashing Requirements. When actuated, the two yellow indications in each RRFB unit 
shall flash in a rapidly flashing sequence. 
 
As a specific exception to the requirements for the flash rate of beacons provided in Paragraph 
3 of Section 4L.01 of the 2009 MUTCD, RRFBs shall use a much faster flash rate and shall 
provide 75 flashing sequences per minute. During each 800-millisecond flashing sequence, the 
left and right RRFB indications shall operate using the following sequence: 

• The RRFB indication on the left-hand side shall be illuminated for approximately 50 
milliseconds. Both RRFB indications shall be dark for approximately 50 milliseconds. 

• The RRFB indication on the right-hand side shall be illuminated for approximately 50 
milliseconds. Both RRFB indications shall be dark for approximately 50 milliseconds. 

• The RRFB indication on the left-hand side shall be illuminated for approximately 50 
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milliseconds. Both RRFB indications shall be dark for approximately 50 milliseconds. 
• The RRFB indication on the right-hand side shall be illuminated for approximately 50 

milliseconds. Both RRFB indications shall be dark for approximately 50 milliseconds. 
• Both RRFB indications shall be illuminated for approximately 50 milliseconds. Both 

RRFB indications shall be dark for approximately 50 milliseconds. 
• The RRFB indication on the right-hand side shall be illuminated for approximately 50 

milliseconds. Both RRFB indications shall be dark for approximately 250 milliseconds. 
 
This work will be paid for at the contract unit price per EACH for RECTANGULAR RAPID 
FLASHING BEACON ASSEMBLY (COMPLETE). 

 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
Description. This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Work Areas. For stationing, the lateral distance is measured from centerline, 
and the farthest distance is the offset distance or construction limit, whichever is less. 
 
The following contract specific work areas shall be monitored by the environmental firm for soil 
contamination and workers protection. 
 
ISGS Site 4400-6 – Kinmundy Public Library and Park, 111 S. Monroe Street, Kinmundy, Marion 
County 
• Station 41+00 to Station 41+75, 0 to 45 feet (LT). The Engineer has determined this material 

meets the criteria of and shall be managed in accordance to Article 669.05(a)(5).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals. 
 

ISGS Site 4400-7 – Residence, 101 N. Monroe Street, Kinmundy, Marion County 
• Station 41+00 to Station 41+75, 0 to 35 feet (RT). The Engineer has determined this material 

meets the criteria of and shall be managed in accordance to Article 669.05(a)(5).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals. 
 

ISGS Site 4400-10 – Commercial Building, 101 W. 1st Street, Kinmundy, Marion County 
• Station 38+08 to Station 38+43, 0 to 35 feet (LT). The Engineer has determined this material 

meets the criteria of and shall be managed in accordance to Article 669.05(a)(5).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals. 

 
ISGS Site 4400-11 – Residence, 101 N. Madison Street, Kinmundy, Marion County 
• Station 38+08 to Station 38+43, 0 to 55 feet (RT). The Engineer has determined this material 

meets the criteria of and shall be managed in accordance to Article 669.05(a)(5).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals. 

 
ISGS Site 4400-14 – Gesell Oil Well Service and Residence, 101 S. Adams Street, Kinmundy, 
Marion County 
• Station 31+95 to Station 32+18, 0 to 60 feet (LT). The Engineer has determined this material 

meets the criteria of and shall be managed in accordance to Article 669.05(a)(1).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals. 
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ISGS Site 4400-15 – Ms. Jenny’s Primatives and Residence, 212 E 1st Street, Kinmundy, Marion 
County 
• Station 31+95 to Station 32+18, 0 to 35 feet (RT). The Engineer has determined this material 

meets the criteria of and shall be managed in accordance to Article 669.05(a)(1).  
Contaminants of concern sampling parameters: VOCs, SVOCs, and Metals. 

 
Work Zones: Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and 
support) shall apply to projects adjacent to or within sites with documented leaking underground 
storage tank (LUST) incidents or sites under management in accordance with the requirements 
of the Site Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:  
None 
 
Additional information on the contract specific work areas listed above collected during the 
regulated substances due-diligence process is available through the District’s Environmental 
Studies Unit (DESU). 
 
 
BRIDGE DECK CONCRETE SEALER  
 
Description:  This work shall consist of the surface preparation and application of a concrete sealer 
upon the entire top surface of the deck and the tops and inside vertical faces of the parapets of 
the structures as outlined in the contract.   
 
Materials:  Materials shall be according to the following. 
 

Item         Article/Section 
Concrete Sealer ………………………………………………............................1026 

 
Concrete sealers shall be penetrating sealers from the Department’s approved list of concrete 
sealers. 
 

Construction Requirements 
 

General: Surfaces which are to be sealed shall be thoroughly cleaned by brooming and blowing 
off with high pressure air. Mechanical scraping may also be required to assist in the removal of 
mud and other foreign material. The use of chemicals and other cleaning compounds to facilitate 
the removal of foreign materials shall be approved by the manufacturer or its representative 
before use. Traffic shall not be allowed on the cleaned surface prior to treatment. Cleaning and 
application equipment shall be fitted with suitable traps, filters, drip pans, and other devices in 
order to prevent oil and other foreign material from being deposited on the surface.   
 
Deck drains shall be temporarily plugged before the bridge deck concrete sealer is applied to 
control run off. The material used to plug the drains shall be removed and disposed of upon the 
completion of the sealing treatment.   
 
Existing pavement markings shall be temporarily covered prior to the application of the bridge 
deck concrete sealer. The temporary covering material used shall be such that it will not affect 
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the marking’s retro-reflectivity when removed. After application of the bridge deck concrete sealer 
and prior to opening to traffic, all temporary coverings shall be removed.  
 
For new concrete, sealing shall be performed after all grinding and/or saw cut grooving is 
completed and before the deck is marked and open to traffic. 
 
The concrete surface moisture condition state shall be dry. Pavement moisture shall be checked 
by the following procedure. Tape the edges of a square foot of plastic to the pavement surface. 
Allow the plastic to stand for 15 minutes. After 15 minutes, observe the plastic for drops of 
moisture. If moisture is present and the drop sizes are larger than a pencil eraser, the pavement 
moisture is too high, and bridge deck concrete sealer shall not be applied. Do not apply when 
inclement weather is anticipated within 12 hours.   
 
Bridge deck surfaces shall be flooded using a distribution sprayer, roller, brush, or broom. 
Distribution sprayers shall include a skirting system to control overspray. Material shall be 
brushed or squeegeed for even distribution. When two applications are required, let the surface 
absorb the sealer and follow-up immediately with a second application before the surface dries; 
wet on wet method. Redistribute any puddles or free-standing material. The bridge deck 
concrete sealer shall be applied according to the manufacturer’s instructions and information 
provided on the approved list of concrete sealers. The final total coverage rate shall not exceed 
400 sq.ft./gal. 
 
Traffic will be allowed on the deck only after a treated area does not track. 
 
Method of Measurement:  This work will be measured for payment as follows: 
 
Contract Quantities: When the project is constructed essentially to the lines, grades, or 
dimensions shown on the plans and the Contractor and the Engineer have agreed in writing 
that the plan quantities are accurate, no further measurement will be required, and payment will 
be made for the quantities shown in the contract for the various items involved. Except if errors 
are discovered after work has been started, appropriate adjustments will be made. 
 
When the plans or work have been altered or when disagreement exists between the Contractor 
and the Engineer as to the accuracy of the plan quantities, either party shall, before any work 
is started which could affect the measurement, have the right to request in writing and thereby 
cause the quantities involved to be measured. When plan quantities are revised by the issuance 
of revised plan sheets that are made part of the contract and the Contractor and Engineer have 
agreed in writing that the revised quantities are accurate, no further measurement will be 
required, and payment will be made for the revised quantities shown. 

 
Measured Quantities: The quantity shall be the actual coverage area in square feet of surfaces 
treated and shall include all surface preparation, material, and application costs.   
 
Basis of Payment:  This work will be paid for at the contract unit price per SQUARE FOOT for 
BRIDGE DECK CONCRETE SEALER. 
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PIPE DRAIN REMOVAL 
 
Description. The work consists of removing and disposing of the existing 12” diameter pipe drain, 
concrete thrust block, and metal end section as shown on the plans. 
 
Method of Measurement. This work will be measured for payment in feet in place along the 
centerline of the existing 12” diameter pipe drain being removed. 
 
Basis of Payment. This work will be paid for at the contract unit price per FOOT for PIPE DRAIN 
REMOVAL. 
 
 
REMOVE INLET BOX 
 
Description. The work consists of removing and disposing of the existing inlet boxes in each of 
the bridge approach shoulder pavements. 
 
Basis of Payment. This work will be paid for at the contract unit price peer EACH for REMOVE 
INLET BOX. 
 
 
STRUCTURAL STEEL REMOVAL 
Effective:  October 3, 1997      Revised:   January 1, 2007 
 
Description. This work shall consist of the satisfactory removal and disposal of structural steel 
members as shown on the plans. This work shall be performed according to Section 501 of the 
Standard Specifications. 
 
Burning of existing rivets or bolts will only be allowed near steel surfaces which are to be removed 
and discarded. Burning of existing rivets or bolts will not be allowed for members to remain in 
place and members that are to be removed and reinstalled at a later date. When burning of rivets 
or bolts is not allowed, the head of the rivet or bolt shall be sheared, off and the shank driven or 
drilled out. Extreme care shall be taken while removing the rivets or bolts so as not to damage 
the existing structural steel which is to remain. Unless noted otherwise on the plans, the cost of 
rivet and bolt removal shall be included in this item. All damage to existing members which are to 
remain shall be repaired or the member replaced to the satisfaction of the Engineer. Repair or 
replacement of damaged members shall be at the Contractor’s expense, and at no additional 
compensation will be allowed. 
 
Method of Measurement. Structural steel removal will not be measured for payment. Payment will 
be based upon the pounds of structural steel removal shown on the plans. 
 
Basis of Payment. This work will be paid for at the contract unit price per POUND for 
STRUCTURAL STEEL REMOVAL. 
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BRIDGE APPROACH SHOULDER REMOVAL  
 
This item shall include all materials, labor, and equipment necessary to remove the bridge 
approach shoulders in accordance with applicable sections of the Standard Specifications. 
 
This work will be paid for at the contract unit price per SQUARE YARD for BRIDGE APPROACH 
SHOULDER REMOVAL. 
 
 
STATUS OF UTILITIES TO BE ADJUSTED   
 

NO UTILITIES TO BE ADJUSTED 
 
The above represents the best information of the Department and is only included for the 
convenience of the bidder. The applicable provisions of Sections 102 and 103 and Articles 105.07 
and 107.20 of the Standard Specifications for Road and Bridge Construction shall apply. 
 
If any utility adjustment or removal has not been completed when required by the Contractor's 
operation, the Contractor should notify the Engineer in writing. A request for an extension of time 
will be considered to the extent the Contractor's operations were affected. 
 
 
STONE RIPRAP, CLASS A4 – SN-061-2423 
 
This work shall consist of furnishing and placing bedding material, a protective course of stone 
riprap A4, laid for erosion protection or sediment control according to Section 281. In addition, 
work will include filling scour holes as shown in the plan with stone riprap prior to riprap placement 
as directed by the Engineer.  
 
This work will be measured for payment in place in tons. 
 
This work will be paid for at the contract unit price per TON for STONE RIPRAP, CLASS A4.  
 
 
GABIONS – SN-061-2423  
 
This work shall consist of furnishing and placing two rows of gabions to re-establish shoulders as 
shown in the plan according to Section 284.  In addition, work will include removing and disposing 
of any existing rubbles to meet the foundation requirement for the gabions as directed by the 
Engineer.  
 
This work will be measured for payment in place in cubic yards. 
 
This work will be paid for at the contract unit price per CUBIC YARD for GABIONS. 
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CLEANING AND PAINTING EXISTING STEEL STRUCTURES 
Effective: October 2, 2001 
Revised:  April 15, 2022 
 
Description.  This work shall consist of the preparation of all designated metal surfaces by the 
method(s) specified on the plans.  This work also includes the painting of those designated 
surfaces.  This work also includes caulking locations designated on the plans and painting with 
with the paint system(s) specified on the plans.  The Contractor shall furnish all materials, 
equipment, labor, and other essentials necessary to accomplish this work and all other work 
described herein and as directed by the Engineer. 
 
Materials.  All materials to be used on an individual structure shall be produced by the same 
manufacturer. 
 
The Bureau of Materials and Physical Research has established a list of all products that have 
met preliminary requirements.  Each batch of material, except for the penetrating sealer, shall be 
tested and assigned a MISTIC approval number before use.  The specified colors shall be 
produced in the coating manufacturer’s facility.  Tinting of the coating after it leaves the 
manufacturer’s facility is not allowed. 
 
The paint materials shall meet the following requirements of the Standard Specification and as 
noted below: 
 

Item  Article 
(a) Waterborne Acrylic 1008.04 
(b) Aluminum Epoxy Mastic 1008.03 
(c) Organic Zinc Rich Primer 1008.05 
(d) Epoxy/ Aliphatic Urethane 1008.05 
(e) Penetrating Sealer (Note 1) 
(f) Moisture Cured Zinc Rich Urethane Primer (Note 2) 
(g) Moisture Cured Aromatic/Aliphatic Urethane (Note 2) 
(h) Moisture Cured Penetrating Sealer (Note 3) 
(i)  Caulk (Polyurethane Joint Sealant)  1050.04 
 
 

Note 1: The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer.  The sealer 
shall have the following properties: 

 
(a) The volume solids shall be 98 percent (plus or minus 2 percent). 
(b) Shall be clear or slightly tinted color. 

 
Note 2: These material requirements shall be according to the Special Provision for the Moisture 

Cured Urethane Paint System. 
 
Note 3: The Moisture Cured Penetrating Sealer manufacturer’s certification will be required. 
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following plans 
and information for completing the work.  The submittals shall be provided within 30 days of 
execution of the contract unless given written permission by the Engineer to submit them at a 
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later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification. 
 

a) Contractor/Personnel Qualifications.  Evidence of Contractor qualifications and the names 
and qualifications/experience/training of the personnel managing and implementing the 
Quality Control program and conducting the quality control tests, and certifications for the 
CAS (Coating Application Specialists) on SSPC-QP1 and QP2 projects. 

 
b) Quality Control (QC) Program.  The QC Program shall identify the following; the 

instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings.  The program shall 
incorporate at a minimum, the IDOT Quality Control Daily Report form, or a Contractor 
form (paper or electronic) that provides equivalent information.  

 
c) Inspection Access Plan.  The inspection access plan for use by Contractor QC personnel 

for ongoing inspections and by the Engineer during Quality Assurance (QA) observations. 
 

d) Surface Preparation/Painting Plan.  The surface preparation/painting plan shall include 
the methods of surface preparation and type of equipment to be utilized for washing, 
hand/power tool cleaning, removal of rust, mill scale, paint or foreign matter, abrasive blast 
or water jetting, and remediation of chloride.  If detergents, additives, or inhibitors are 
incorporated into the water, the Contractor shall include the names of the materials and 
Safety Data Sheets (SDS).  The Contractor shall identify the solvents proposed for solvent 
cleaning together with SDS. 

 
If cleaning and painting over existing galvanized surfaces are specified, the plan shall 
address surface preparation, painting, and touch up/repair of the galvanized surfaces.  

 
The plan shall also include the methods of coating application and equipment to be 
utilized. 
 
If the Contractor proposes to heat or dehumidify the containment, the methods and 
equipment proposed for use shall be included in the Plan for the Engineer’s consideration. 

 
e) Paint Manufacturer Certifications and Letters.  When a sealer is used, the Contractor shall 

provide the manufacturer’s certification of compliance with IDOT testing requirements 
listed under “Materials” above.  A certification regarding the compatibility of the sealer with 
the specified paint system shall also be included. 

 
When rust inhibitors are used, the Contractor shall provide a letter from the coating 
manufacturer indicating that the inhibitor is compatible with, and will not adversely affect 
the performance of the coating system. 
 
If the use of a chemical soluble salt remover is proposed by the Contractor, provide a letter 
from the coating manufacturer indicating that the material will not adversely affect the 
performance of the coating system. 
 
The paint manufacturer's most recent application and thinning instructions, SDS and 
product data sheets shall be provided, with specific attention drawn to storage 
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temperatures, and the temperatures of the material, surface and ambient air at the time of 
application. 
 
A letter or written instructions from the coating manufacturer shall be provided indicating 
the length of time that each coat must be protected from cold or inclement weather (e.g., 
exposure to rain) during its drying period, the maximum recoat time for each coat, and the 
steps necessary to prepare each coat for overcoating if the maximum recoat time is 
exceeded.  
 

f) Abrasives.  Abrasives to be used for abrasive blast cleaning, including SDS.  For 
expendable abrasives, the Contractor shall provide certification from the abrasive supplier 
that the abrasive meets the requirements of SSPC-AB1.  For steel grit abrasives, the 
certification shall indicate that the abrasive meets the requirements of SSPC-AB3. 

 
g) Protective Coverings.  Plan for containing or controlling paint debris (droplets, spills, 

overspray, etc.).  Any tarpaulins or protective coverings proposed for use shall be fire 
retardant.  For submittal requirements involving the containment used to remove lead 
paint, the Contractor shall refer to Special Provision for Containment and Disposal of Lead 
Paint Cleaning Residues. 

 
h) Progress Schedule.  Progress schedule shall be submitted per Article 108.02 and shall 

identify all major work items (e.g., installation of rigging/containment, surface preparation, 
and coating application). 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any paint removal work until the Engineer has accepted the submittals.  
The Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
concerns.  Acceptance of the programs does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations and this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Contractor Qualifications.  Unless indicated otherwise on the contract plans, for non lead 
abatement projects, the painting Contractor shall possess current SSPC–QP1 certification.  
Unless indicated otherwise on the plans, for lead abatement projects the Contractor shall also 
possess current SSPC-QP2 certification.  The Contractor shall maintain certified status 
throughout the duration of the painting work under the contract.  The Department reserves the 
right to accept Contractors documented to be currently enrolled in the SSPC-QP7, Painting 
Contractor Introductory Program, Category 2, in lieu of the QP certifications noted above.   
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections. The Contractor shall implement the submitted and accepted QC Program to ensure 
that the work accomplished complies with these specifications.  The designated Quality Control 
inspector shall be onsite full time during any operations that affect the quality of the coating system 
(e.g., surface preparation and chloride remediation, coating mixing and application, and 
evaluations between coats and upon project completion).  The Contractor shall use the IDOT 
Quality Control Daily Report form to record the results of quality control tests.  Alternative forms 
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(paper or electronic) will be allowed provided they furnish equivalent documentation as the IDOT 
form, and they are accepted as part of the QC Program submittal.  The completed reports shall 
be turned into the Engineer before work resumes the following day.  The Engineer or designated 
representative will sign the report.  The signature is an acknowledgment that the report has been 
received, but should not be construed as an agreement that any of the information documented 
therein is accurate.  
 
Contractor QC inspections shall include, but not be limited to the following: 
 

• Suitability of protective coverings and the means employed to control project debris and 
paint spills, overspray, etc. 

• Ambient conditions 
• Surface preparation (solvent cleaning, pressure washing including chalk tests, 

hand/power tool or abrasive blast cleaning, etc.) 
• Chloride remediation 
• Coating application (specified materials, mixing, thinning, and wet/dry film thickness) 
• Recoat times and cleanliness between coats 
• Coating continuity and coverage (freedom from runs, sags, overspray, dryspray, pinholes, 

shadow-through, skips, misses, etc.) 
 
The personnel managing the Contractor’s QC Program shall possess a minimum classification of 
Society of Protective Coatings (SSPC) BCI certified, National Association of Corrosion Engineers 
(NACE) Coating Inspector Level 2 - Certified, and shall provide evidence of successful inspection 
of 3 bridge projects of similar or greater complexity and scope that have been completed in the 
last 2 years.  Copies of the certification and experience shall be provided.  References for 
experience shall be provided and shall include the name, address, and telephone number of a 
contact person employed by the bridge owner. 
 
The personnel performing the QC tests shall be trained in coatings inspection and the use of the 
testing instruments.  Documentation of training shall be provided.  The QC personnel shall not 
perform hands on surface preparation or painting activities.  Painters shall perform wet film 
thickness measurements, with QC personnel conducting random spot checks of the wet film.  The 
Contractor shall not replace the QC personnel assigned to the project without advance notice to 
the Engineer, and acceptance of the replacement(s), by the Engineer. 
 
The Contractor shall supply all necessary equipment with current calibration certifications to 
perform the QC inspections.  Equipment shall include the following at a minimum: 
 

• Sling psychrometer or digital psychrometer for the measurement of dew point and relative 
humidity, together with all necessary weather bureau tables or psychrometric charts.  In 
the event of a conflict between readings with the sling psychrometer and the digital 
psychrometer, the readings with the sling psychrometer shall prevail. 

• Surface temperature thermometer 
• SSPC Visual Standards VIS 1, Guide and Reference Photographs for Steel Surfaces 

Prepared by Dry Abrasive Blast Cleaning; SSPC-VIS 3, Visual Standard for Power and 
Hand-Tool Cleaned Steel; SSPC-VIS 4, Guide and Reference Photographs for Steel 
Prepared by Water Jetting, and/or SSPC-VIS 5, Guide and Reference Photographs for 
Steel Prepared by Wet Abrasive Blast Cleaning, as applicable. 
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• Test equipment for determining abrasive cleanliness (oil content and water-soluble 
contaminants) according to SSPC abrasive specifications AB1, AB2, and AB3.  

• Commercially available putty knife of a minimum thickness of 40 mils (1mm) and a width 
between 1 and 3 in. (25 and 75 mm).  Note that the putty knife is only required for projects 
in which the existing coating is being feathered and tested with a dull putty knife. 

• Testex Press-O-Film Replica Tape and Micrometer compliant with Method C of ASTM 
D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast Cleaned 
Steel, or digital profile depth micrometer compliant with ASTM D4417, Method B.  In the 
event of a conflict between measurements with the two instruments on abrasive blast 
cleaned steel, the results with the Testex Tape shall prevail.  Note that for measuring the 
profile of steel power tool cleaned to SSPC-SP15, Commercial Grade Power Tool 
Cleaning, the digital profile depth micrometer shall be used. 

• Bresle Cell Kits or CHLOR*TEST kits for chloride determinations, or equivalent 
• Wet Film Thickness Gage 
• Blotter paper for compressed air cleanliness checks 
• Type 2 Electronic Dry Film Thickness Gage per SSPC - PA2, Procedure for Determining 

Conformance to Dry Coating Thickness Requirements 
• Standards for verifying the accuracy of the dry film thickness gage 
• Light meter for measuring light intensity during paint removal, painting, and inspection 

activities 
• All applicable ASTM and SSPC Standards used for the work (reference list attached) 

 
The accuracy of the instruments shall be verified  by the Contractor's personnel according to the 
equipment manufacturer's recommendations and the Contractor’s QC Program.  All inspection 
equipment shall be made available to the Engineer for QA observations on an as needed basis. 
 
Hold Point Notification.  Specific inspection items throughout this specification are designated as 
Hold Points.  Unless other arrangements are made at the project site, the Contractor shall provide 
the Engineer with a minimum 4-hour notification before a Hold Point inspection will be reached.  
If the 4-hour notification is provided and the Work is ready for inspection at that time, the Engineer 
will conduct the necessary observations.  If the Work is not ready at the appointed time, unless 
other arrangements are made, an additional 4-hour notification is required.  Permission to proceed 
beyond a Hold Point without a QA inspection will be granted solely at the discretion of the 
Engineer, and only on a case by case basis. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or all 
phases of the work.  The presence or activity of Engineer observations in no way relieves the 
Contractor of the responsibility to provide all necessary daily QC inspections of his/her own and 
to comply with all requirements of this Specification. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations. 
 
Inspection Access and Lighting.  The Contractor shall facilitate the Engineer’s observations as 
required, including allowing ample time to view the work.  The Contractor shall furnish, erect and 
move scaffolding or other mechanical equipment to permit close observation of all surfaces to be 
cleaned and painted.  This equipment shall be provided during all phases of the work.  Examples 
of acceptable access structures include: 
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• Mechanical lifting equipment, such as, scissor trucks, hydraulic booms, etc. 
• Platforms suspended from the structure comprised of trusses or other stiff supporting 

members and including rails and kick boards. 
• Simple catenary supports are permitted only if independent lifelines for attaching a fall 

arrest system according to Occupational Safety and Health Administration (OSHA) 
regulations are provided. 

 
When the surface to be inspected is more than 6 ft. (1.8 m) above the ground or water surface, 
and fall prevention is not provided (e.g., guardrails are not provided), the Contractor shall provide 
the Engineer with a safety harness and a lifeline according to OSHA regulations.  The lifeline and 
attachment shall not direct the fall into oncoming traffic.  The Contractor shall provide a method 
of attaching the lifeline to the structure independent of the inspection facility or any support of the 
platform.  When the inspection facility (e.g., platform) is more than 2 1/2 ft. (800 mm) above the 
ground, the Contractor shall provide an approved means of access onto the platform. 
 
The Contractor shall provide artificial lighting in areas both inside and outside the containment 
where natural light is inadequate, as determined by the Engineer, to allow proper cleaning, 
inspection, and painting.  Illumination for inspection shall be at least 30 foot-candles (325 LUX).  
Illumination for cleaning and painting, including the working platforms, access and entryways shall 
be at least 20 foot-candles (215 LUX). General work area illumination outside the containment 
shall be employed at the discretion of the Engineer and shall be at least 5 foot-candles.  The 
exterior lighting system shall be designed and operated so as to avoid glare that interferes with 
traffic, workers, and inspection personnel. 
 
Surface Preparation and Painting Equipment.  All cleaning and painting equipment shall include 
gages capable of accurately measuring fluid and air pressures and shall have valves capable of 
regulating the flow of air, water or paint as recommended by the equipment manufacturer.  The 
equipment shall be maintained in proper working order. 
 
Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent 
deposition of combustion contaminants on any part of the structure. 
 
Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment, 
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work 
required by this specification.  All power tools shall be equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filtration.  Appropriate filters, traps and dryers shall be provided for the 
compressed air used for abrasive blast cleaning and conventional spray application.  Paint pots 
shall be equipped with air operated continuous mixing devices unless prohibited by the coating 
manufacturer. 
 
Test Sections.  Prior to surface preparation, the Contractor shall prepare a test section(s) on each 
structure to be painted in a location(s) which the Engineer considers to be representative of the 
existing surface condition and steel type for the structure as a whole.  More than one test section 
may be needed to represent the various design configurations of the structure.  The purpose of 
the test section(s) is to demonstrate the use of the tools and degree of cleaning required 
(cleanliness and profile) for each method of surface preparation that will be used on the project.  
Each test section shall be approximately 10 sq. ft. (0.93 sq m).  The test section(s) shall be 
prepared using the same equipment, materials and procedures as the production operations.  The 
Contractor shall prepare the test section(s) to the specified level of cleaning according to the 
appropriate SSPC visual standards, modified as necessary to comply with the requirements of 
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this specification.  The written requirements of the specification prevail in the event of a conflict 
with the SSPC visual standards.  Only after the test section(s) have been approved shall the 
Contractor proceed with surface preparation operations.  Additional compensation will not be 
allowed the Contractor for preparation of the test section(s). 
 
For the production cleaning operations, the specifications and written definitions, the test 
section(s), and the SSPC visual standards shall be used in that order for determining compliance 
with the contractual requirements. 
 
Protective Coverings and Damage.  All portions of the structure that could be damaged by the 
surface preparation and painting operations (e.g., utilities), including any sound paint that is 
allowed to remain according to the contract documents, shall be protected by covering or 
shielding.  Tarpaulins drop cloths, or other approved materials shall be employed.  The Contractor 
shall comply with the provisions of the Illinois Environmental Protection Act.  Paint drips, spills, 
and overspray are not permitted to escape into the air or onto any other surfaces or surrounding 
property not intended to be painted.  Containment shall be used to control paint drips, spills, and 
overspray, and shall be dropped and all equipment secured when sustained wind speeds of 40 
mph (64 kph) or greater occur, unless the containment design necessitates action at lower wind 
speeds.  The contractor shall evaluate project-specific conditions to determine the specific type 
and extent of containment needed to control the paint emissions and shall submit a plan for 
containing or controlling paint debris (droplets, spills, overspray, etc.) to the Engineer for 
acceptance prior to starting the work.  Acceptance by the Engineer shall not relieve the Contractor 
of their ultimate responsibility for controlling paint debris from escaping the work zone. 
 
When the protective coverings need to be attached to the structure, they shall be attached by 
bolting, clamping, or similar means.  Welding or drilling into the structure is prohibited unless 
approved by the Engineer in writing.  When removing coatings containing lead the containment 
and disposal of the residues shall be as specified in the Special Provision for Containment and 
Disposal of Lead Paint Cleaning Residues contained elsewhere in this Contract.  When removing 
coatings not containing lead the containment and disposal of the residues shall be as specified in 
the Special Provision for Containment and Disposal of Non-Lead Paint Cleaning Residues 
contained elsewhere in this Contract. 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the controls or protective devices used by the Contractor are not being 
accomplished, work shall be immediately suspended until corrections are made.  Damage to 
vehicles or property shall be repaired by the Contractor at the Contractor’s expense.  Painted 
surfaces damaged by any Contractor's operation shall be repaired, removed and/or repainted, as 
directed by the Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be painted after cleaning shall remain free of moisture and other 
contaminants.  The Contractor shall control his/her operations to insure that dust, dirt, or moisture 
do not come in contact with surfaces cleaned or painted that day. 
 

a) The surface temperature shall be at least 5°F (3°C) above the dew point during final surface 
preparation operations.  The manufacturers’ published literature shall be followed for 
specific temperature, dew point, and humidity restrictions during the application of each 
coat. 
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b) If the Contractor proposes to control the weather conditions inside containment, proposed 
methods and equipment for heating and/or dehumidification shall be included in the work 
plans for the Engineer’s consideration.  Only indirect fired heating equipment shall be used 
to prevent the introduction of moisture and carbon monoxide into the containment.  The 
heating unit(s) shall be ventilated to the outside of the containment.  Any 
heating/dehumidification proposals accepted by the Engineer shall be implemented at no 
additional cost to the department. 

 
c) Cleaning and painting shall be done between April 15 and October 31 unless authorized 

otherwise by the Engineer in writing. 
 
The Contractor shall monitor temperature, dew point, and relative humidity every 4 hours during 
surface preparation and coating application in the specific areas where the work is being 
performed.  The frequency of monitoring shall increase if weather conditions are changing.  If the 
weather conditions after application and during drying are forecast to be outside the acceptable 
limits established by the coating manufacturer, coating application shall not proceed.  If the 
weather conditions are forecast to be borderline relative to the limits established by the 
manufacturer, monitoring shall continue at a minimum of 4-hour intervals throughout the drying 
period.  The Engineer has the right to reject any work that was performed, or drying that took 
place, under unfavorable weather conditions.  Rejected work shall be removed, recleaned, and 
repainted at the Contractor’s expense. 
 
Compressed Air Cleanliness.  Prior to using compressed air for abrasive blast cleaning, blowing 
down the surfaces, and painting with conventional spray, the Contractor shall verify that the 
compressed air is free of moisture and oil contamination according to the requirements of ASTM 
D 4285.  The tests shall be conducted at least one time each shift for each compressor system in 
operation.  If air contamination is evident, the Contractor shall change filters, clean traps, add 
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.  
The Contractor shall also examine the work performed since the last acceptable test for evidence 
of defects or contamination caused by the compressed air.  Effected work shall be repaired at the 
Contractor’s expense. 
 
Low Pressure Water Cleaning and Solvent Cleaning (HOLD POINT).  The Contractor shall notify 
the Engineer 24 hours in advance of beginning surface preparation operations. 
 

a) Water Cleaning of Lead Containing Coatings Prior to Overcoating.  Prior to initiating any 
mechanical cleaning such as hand/power tool cleaning on surfaces that are painted with 
lead, all surfaces to be prepared and painted, and the tops of pier and abutment caps shall 
be washed.  Washing is not required if the surfaces will be prepared by water jetting. 

 
Washing shall involve the use of potable water at a minimum of 1000 psi (7 MPa) and less 
than 5000 psi (34 MPa) according to “Low Pressure Water Cleaning” of SSPC-SP WJ-4. 
There are no restrictions on the presence of flash rusting of bare steel after cleaning.  Paint 
spray equipment shall not be used to perform the water cleaning.  The cleaning shall be 
performed in such a manner as to remove dust, dirt, chalk, insect and animal nests, bird 
droppings, loose coating, loose mill scale, loose rust and other corrosion products, and 
other foreign matter.  Water cleaning shall be supplemented with scrubbing as necessary 
to remove the surface contaminants. .  The water, debris, and any loose paint removed 
by water cleaning shall be collected for proper disposal.  The washing shall be completed 
no more than 2 weeks prior to surface preparation. 
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If detergents or other additives are added to the water, the detergents/additives shall be 
included in the submittals and not used until accepted by the Engineer.  When detergents 
or additives are used, the surface shall be rinsed with potable water before the detergent 
water dries. 

 
After washing has been accepted by the Engineer, all traces of asphaltic cement, oil, 
grease, diesel fuel deposits, and other soluble contaminants which remain on the steel 
surfaces to be painted shall be removed by solvent cleaning according to SSPC – SP1, 
supplemented with scraping (e.g., to remove large deposits of asphaltic cement) as 
required.  The solvent(s) used for cleaning shall be compatible with the existing coating 
system.  The Contractor shall identify the proposed solvent(s) in the submittals.  If the 
existing coating is softened, wrinkled, or shows other signs of attack from the solvents, the 
Contractor shall immediately discontinue their use.  The name and composition of 
replacement solvents, together with MSDS, shall be submitted for Engineer acceptance 
prior to use. 

 
Under no circumstances shall subsequent hand/power tool cleaning or abrasive blast 
cleaning be performed in areas containing surface contaminants or in areas where the 
Engineer has not accepted the washing and solvent cleaning.  Surfaces prepared by 
hand/power tool cleaning or abrasive blast cleaning without approval of the washing and 
solvent cleaning may be rejected by the Engineer.  Rejected surfaces shall be recleaned 
with both solvent and the specified mechanical means at the Contractor’s expense. 

 
After all washing and mechanical cleaning are completed, representative areas of the 
existing coating shall be tested to verify that the surface is free of chalk and other loose 
surface debris or foreign matter.  The testing shall be performed according to ASTM 
D4214.  Cleaning shall continue until a chalk rating of 6 or better is achieved in every case. 

 
b) Water Cleaning of Non-Lead Coatings Prior to Overcoating.  Thoroughly clean the 

surfaces according to the steps defined above for “Water Cleaning of Lead Containing 
Coatings Prior to Overcoating.”  The wash water does not need to be collected, but paint 
chips, insect and animal nests, bird droppings and other foreign matter shall be collected 
for proper disposal. If the shop primer is inorganic zinc, the chalk rating does not apply.  
All other provisions are applicable. 

 
c) Water Cleaning/Debris Removal Prior to Total Coating Removal.  When total coating 

removal is specified, water cleaning of the surface prior to coating removal is not required 
by this specification and is at the option of the Contractor.  If the Contractor chooses to 
use water cleaning, the above provisions for water cleaning of lead and non-lead coatings 
apply as applicable, including collection and disposal of the waste.   

 
Whether or not the surfaces are pre-cleaned using water, the tops of the pier caps and 
abutments shall be cleaned free of dirt, paint chips, insect and animal nests, bird droppings 
and other foreign matter and the debris collected for proper disposal.  Cleaning can be 
accomplished by wet or dry methods. 

 
Prior to mechanical cleaning, oil, grease, and other soluble contaminants on bare steel or 
rusted surfaces shall be removed by solvent cleaning according to SSPC-SP1. 
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d) Water Cleaning Between Coats.  When foreign matter has accumulated on a newly 
applied coat, washing and scrubbing shall be performed prior to the application of 
subsequent coats.  The water does not need to be collected unless it contacts existing 
lead containing coatings. 

 
Laminar and Stratified Rust.  All laminar and stratified rust that has formed on the existing steel 
surfaces shall be removed.  Pack rust formed along the perimeter of mating surfaces of connected 
plates or shapes of structural steel shall be removed to the extent feasible without mechanically 
detaching the mating surface.  When caulking is specified, all rust shall be removed to a surface 
depth as directed by the Engineer to accommodate the approved sealant. Any pack rust 
remaining after cleaning the mating surfaces shall be tight and intact when examined using a dull 
putty knife.  The tools used to remove these corrosion products shall be identified in the submittals 
and accepted by the Engineer.  If the surface preparation or removal of rust results in nicks or 
gouges in the steel, the work shall be suspended, and the damaged areas repaired to the 
satisfaction of the Engineer, at the Contractor’s expense.  The Contractor shall also demonstrate 
that he/she has made the necessary adjustments to prevent a reoccurrence of the damage prior 
to resuming work.  If surface preparation reveals holes or section loss, or creates holes in the 
steel, the Contractor shall notify the Engineer.  Whenever possible, the Department will require 
that the primer be applied to preserve the area, and allow work to proceed, with repairs and touch 
up performed at a later date. 
 
Surface Preparation (HOLD POINT).  One or more of the following methods of surface preparation 
shall be used as specified on the plans.  When a method of surface preparation is specified, it 
applies to the entire surface, including areas that may be concealed by the containment 
connection points.  In each case, as part of the surface preparation process, soluble salts shall 
be remediated as specified under “Soluble Salt Remediation.”  The Contractor shall also note that 
the surface of the steel beneath the existing coating system may contain corrosion and/or mill 
scale.  Removal of said corrosion and/or mill scale, when specified, shall be considered included 
in this work and no extra compensation will be allowed. 
 
When a particular cleaning method is specified for use in distinct zones on the bridge, the cleaning 
shall extend into the existing surrounding paint until a sound border is achieved.  The edge of the 
existing paint is considered to be sound and intact after cleaning if it cannot be lifted by probing 
the edge with a dull putty knife.  The sound paint shall be feathered for a minimum of 1 1/2 in. (40 
mm) to achieve a smooth transition between the prepared steel and the existing coatings.  
Sanders with vacuum attachments, which have been approved by the Engineer, shall be used as 
necessary to accomplish the feathering. 
 

a) Limited Access Areas:  A best effort with the specified methods of cleaning shall be 
performed in limited access areas such as the backsides of rivets inside built up box 
members.  The equipment being used for the majority of the cleaning may need to be 
supplemented with other commercially available equipment, such as angle nozzles, to 
properly clean the limited access areas.  The acceptability of the best effort cleaning in 
these areas is at the sole discretion of the Engineer. 

 
b) Near-White Metal Blast Cleaning:  This surface preparation shall be accomplished 

according to the requirements of Near-White Metal Blast Cleaning SSPC-SP 10.  Unless 
otherwise specified in the contract, the designated surfaces shall be prepared by dry 
abrasive blast cleaning, wet abrasive blast cleaning, or water jetting with abrasive 
injection.  A Near-White Metal Blast Cleaned surface, when viewed without magnification, 
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shall be free of all visible oil, grease, dirt, dust, mill scale, rust, paint, oxides, corrosion 
products, and other foreign matter, except for staining. 

 
Random staining shall be limited to no more than 5 percent of each 9 sq. in. (58 sq. cm) 
of surface area and may consist of light shadows, slight streaks, or minor discoloration 
caused by stains of rust, stains of mill scale, or stains of previously applied paint.  With 
the exception of crevices as defined below, surface discoloration is considered to be a 
residue that must be removed, rather than a stain, if it possesses enough mass or 
thickness that it can be removed as a powder or in chips when scraped with a pocketknife. 
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the discretion of the Engineer, after a best effort cleaning, slight traces of existing 
coating may be permitted to remain within crevices such as those created between the 
steel and rivets or bolts/washers/nuts, and between plates.  When traces of coating are 
permitted to remain, the coating shall be tightly bonded when examined by probing with a 
dull putty knife.  The traces of coating shall be confined to the bottom portion of the 
crevices only, and shall not extend onto the surrounding steel or plate or onto the outer 
surface of the rivets or bolts.  Pitted steel is excluded from exemption considerations and 
shall be cleaned according to SSPC-SP10. 
 
If hackles or slivers are visible on the steel surface after cleaning, the Contractor shall 
remove them by grinding followed by reblast cleaning.  At the discretion of the Engineer, 
the use of power tools to clean the localized areas after grinding, and to establish a surface 
profile acceptable to the coating manufacturer, can be used in lieu of blast cleaning. 

 
If the surfaces are prepared using wet abrasive methods, attention shall be paid to tightly 
configured areas to assure that the preparation is thorough.  After surface preparation is 
completed, the surfaces, surrounding steel, and containment materials/scaffolding shall 
be rinsed to remove abrasive dust and debris.  Potable water shall be used for all 
operations.  An inhibitor shall be added to the supply water and/or rinse water to prevent 
flash rusting.   With the submittals, the Contractor shall provide a sample of the proposed 
inhibitor together with a letter from the coating manufacturer indicating that the inhibitor is 
suitable for use with their products and that the life of the coating system will not be 
reduced due to the use of the inhibitor.  The surfaces shall be allowed to completely dry 
before the application of any coating. 

 
c) Commercial Grade Power Tool Cleaning:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP15.  The designated surfaces shall be 
completely cleaned with power tools.  A Commercial Grade Power Tool Cleaned surface, 
when viewed without magnification, is free of all visible oil, grease, dirt, rust, coating, 
oxides, mill scale, corrosion products, and other foreign matter, except for staining.  In 
previously pitted areas, slight residues of rust and paint may also be left in the bottoms of 
pits. 

 
Random staining shall be limited to no more than 33 percent of each 9 sq. in. (58 sq. cm) 
of surface area.  Allowable staining may consist of light shadows, slight streaks, or minor 
discoloration caused by stains of rust, stains of mill scale, or stains of previously applied 
paint.  Surface discoloration is considered to be a residue that must be removed, rather 
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than a stain, if it possesses enough mass or thickness that it can be removed as a powder 
or in chips when scraped with a pocketknife.   
 
A surface profile shall be created on the steel as defined later under “Surface Profile.” 

 
At the Contractor’s option, Near-White Metal Blast Cleaning may be substituted for Power 
Tool Cleaning – Commercial Grade, as long as containment systems appropriate for 
abrasive blast cleaning are utilized and there is no additional cost to the Department. 

 
d) Power Tool Cleaning – Modified SP3:  This surface preparation shall be accomplished 

according to the requirements of SSPC-SP3, Power Tool Cleaning except as modified as 
follows.  The designated surfaces shall be cleaned with power tools.  A power tool cleaned 
surface shall be free of all loose rust, loose mill scale, loose and peeling paint, and loose 
rust that is bleeding through and/or penetrating the coating.  All locations of visible 
corrosion and rust bleed, exposed or lifting mill scale, and lifting or loose paint shall be 
prepared using the power tools, even if the material is tight. 

 
Upon completion of the cleaning, rust, rust bleed, mill scale and surrounding paint are 
permitted to remain if they can not be lifted using a dull putty knife. 
 

e) Power Tool Cleaning of Shop Coated Steel.  When shop-coated steel requires one or more 
coats to be applied in the field, the surface of the shop coating shall be cleaned as specified 
under “Water Cleaning of Non-Lead Coatings Prior to Overcoating.” If the damage is to a 
fully applied shop system, water cleaning is not required unless stipulated in the contract.  
Damaged areas of shop coating shall be spot cleaned according to Power Tool Cleaning - 
Modified SSPC-SP3.  If the damage extends to the substrate, spot cleaning shall be 
according to SSPC-SP15. The edges of the coating surrounding all spot repairs shall be 
feathered.  
 

f) Galvanized Surfaces:   If galvanized surfaces are specified to be painted, they shall be 
prepared by brush-off blast cleaning in accordance with SSPC-SP 16 or by using 
proprietary solutions that are specifically designed to clean and etch (superficially roughen) 
the galvanized steel for painting.  If cleaning and etching solutions are selected, the 
Contractor shall submit the manufacturer’s technical product literature and SDS for 
Engineer’s review and written acceptance prior to use. 
 

Abrasives.  Unless otherwise specified in the contract, when abrasive blast cleaning is specified, 
it shall be performed using either expendable abrasives (other than silica sand) or recyclable steel 
grit abrasives.  Expendable abrasives shall be used one time and disposed of.  Abrasive suppliers 
shall certify that the expendable abrasives meet the requirements of SSPC-AB1 and that 
recyclable steel grit abrasives meet SSPC-AB3. Tests to confirm the cleanliness of new abrasives 
(oil and water-soluble contamination) shall be performed by the Contractor according to the 
requirements and frequencies of SSPC-AB1 and SSPC-AB3, as applicable. On a daily basis, the 
Contractor shall verify that recycled abrasives are free of oil and water-soluble contamination by 
conducting the tests specified in SSPC-AB2. 
 
All surfaces prepared with abrasives not meeting the SSPC-AB1, AB2, or AB3 requirements, as 
applicable, shall be solvent cleaned or low-pressure water cleaned as directed by the Engineer, 
and reblast cleaned at the Contractor’s expense. 
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Surface Profile (HOLD POINT).  The abrasives used for blast cleaning shall have a gradation 
such that the abrasive will produce a uniform surface profile of 1.5 to 4.5 mils (38 to 114 microns).  
If the profile requirements of the coating manufacturer are more restrictive, advise the Engineer 
and comply with the more restrictive requirements.  For recycled abrasives, an appropriate 
operating mix shall be maintained in order to control the profile within these limits. 
 
The surface profile for SSPC-SP15 power tool cleaned surfaces shall be within the range 
specified by the coating manufacturer, but not less than 2.0 mils (50 microns). 
 
The surface profile produced by abrasive blast cleaning shall be determined by replica tape or 
digital profile depth micrometer according to SSPC-PA 17 at the beginning of the work, and each 
day that surface preparation is performed.  Areas having unacceptable profile measurements 
shall be further tested to determine the limits of the deficient area.  When replica tape is used, it 
shall be attached to the daily report.  In the event of a conflict between measurements taken with 
the replica tape and digital profile depth micrometer, the measurements with the replica tape shall 
prevail.  
 
The surface profile produced by power tools to SSPC-SP15, shall be measured using the digital 
profile depth micrometer only.  Replica tape shall not be used.  
 
When unacceptable profiles are produced, work shall be suspended.  The Contractor shall submit 
a plan for the necessary adjustments to ensure that the correct surface profile is achieved on all 
surfaces.  The Contractor shall not resume work until the new profile is verified by the QA 
observations, and the Engineer confirms, in writing, that the profile is acceptable. 
 
Soluble Salt Remediation (HOLD POINT).  The Contractor shall implement surface preparation 
procedures and processes that will remove chloride from the surfaces to levels below 7 
micrograms per square centimeter.  Surfaces that may be contaminated with chloride include, but 
are not limited to, expansion joints and all areas that are subject to roadway splash or run off such 
as fascia beams and stringers.  Surfaces shall be tested for chlorides at a frequency of five tests 
per bearing line or fascia beam, with tests performed on both the beams and diaphragms/cross-
frames at expansion joints. 
 
Methods of chloride removal may include, but are not limited to, hand washing, steam cleaning, 
or pressure washing with or without the addition of a chemical soluble salt remover as approved 
by the coating manufacturer, and scrubbing before or after initial paint removal.  The Contractor 
may also elect to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing 
blends of fine and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of 
preparation, or combinations of the above.  If steam or water cleaning methods of chloride removal 
are utilized over surfaces where the coating has been completely removed, and the water does 
not contact any lead containing coatings, the water does not have to be collected.  The Contractor 
shall provide the proposed procedures for chloride remediation in the Surface 
Preparation/Painting Plan. 
 
Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test 
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
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A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall 
be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the surfaces 
shall be recleaned and retested at the same frequency.  If acceptable results are achieved on 
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test 
per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride remediation process remains 
unchanged.  If unacceptable results are encountered, or the methods of chloride remediation are 
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned.  SSPC-SP15, 
Commercial Grade Power Tool Cleaning can be used to clean the test locations when the 
specified degree of cleaning is SSPC-SP10. 
 
Surface Condition Prior to Painting (HOLD POINT).  Prepared surfaces shall meet the 
requirements of the respective degrees of cleaning immediately prior to painting, and shall be 
painted before rusting appears on the surface.  If rust appears or bare steel remains unpainted 
for more than 12 hours, the affected area shall be prepared again at the expense of the 
Contractor. 
 
All loose paint and surface preparation cleaning residue on bridge steel surfaces, scaffolding and 
platforms, containment materials, and tops of abutments and pier caps shall be removed prior to 
painting.  When lead paint is being disturbed, cleaning shall be accomplished by HEPA 
vacuuming unless it is conducted within a containment that is designed with a ventilation system 
capable of collecting the airborne dust and debris created by sweeping and blowing with 
compressed air. 
 
The quality of surface preparation and cleaning of surface dust and debris must be accepted by 
the Engineer prior to painting.  The Engineer has the right to reject any work that was performed 
without adequate provision for QA observations to accept the degree of cleaning.  Rejected 
coating work shall be removed and replaced at the Contractor's expense. 
 
General Paint Requirements.  Paint storage, mixing, and application shall be accomplished 
according to these specifications and as specified in the paint manufacturer's written instructions 
and product data sheets for the paint system used.  In the event of a conflict between these 
specifications and the coating manufacturers’ instructions and data sheets, the Contractor shall 
advise the Engineer and comply with the Engineer’s written resolution.  Until a resolution is 
provided, the most restrictive conditions shall apply. 
 
Unless noted otherwise, if a new concrete deck or repair to an existing deck is required, painting 
shall be done after the deck is placed and the forms have been removed. 
 

a) Paint Storage and Mixing.  All Paint shall be stored according to the manufacturer’s 
published instructions, including handling, temperatures, and warming as required prior to 
mixing.  All coatings shall be supplied in sealed containers bearing the manufacturers 
name, product designation, batch number and mixing/thinning instructions.  Leaking 
containers shall not be used.  
 
The Contractor shall only use batches of material that have an IDOT MISTIC approval 
number.  For multi-component materials, the batch number from one component is tested 
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with specific batch numbers from the other component(s).  Only the same batch number 
combinations that were tested and approved shall be mixed together for use. 

 
Mixing shall be according to the manufacturer’s instructions.  Thinning shall be performed 
using thinner provided by the manufacturer, and only to the extent allowed by the 
manufacturer’s written instructions.  In no case shall thinning be permitted that would 
cause the coating to exceed the local Volatile Organic Compound (VOC) emission 
restrictions.  For multiple component paints, only complete kits shall be mixed and used.  
Partial mixing is not allowed. 

 
The ingredients in the containers of paint shall be thoroughly mixed by mechanical power 
mixers according to the manufacturer’s instructions, in the original containers before use 
or mixing with other containers of paint.  The paint shall be mixed in a manner that will 
break up all lumps, completely disperse pigment and result in a uniform composition.  Paint 
shall be carefully examined after mixing for uniformity and to verify that no unmixed 
pigment remains on the bottom of the container.  Excessive skinning or partial hardening 
due to improper or prolonged storage will be cause for rejection of the paint, even though 
it may have been previously inspected and accepted and the container may have been 
unopened. 

 
Multiple component coatings shall be discarded after the expiration of the pot life.  Single 
component paint shall not remain in spray pots, paint buckets, etc. overnight.  It shall be 
stored in a covered container and remixed before use. 

 
The Engineer reserves the right to sample field paint (individual components and/or the 
mixed material) and have it analyzed.  If the paint does not meet the product requirements 
due to excessive thinning or because of other field problems, the coating shall be removed 
from that section of the structure and replaced as directed by the Engineer. 

 
b) Application Methods.  Unless prohibited by the coating manufacturer’s written instructions, 

paint may be applied by spray methods, rollers, or brushes.  If applied with conventional 
or airless spray methods, paint shall be applied in a uniform layer with overlapping at the 
edges of the spray pattern. 

 
The painters shall monitor the wet film thickness of each coat during application.  The wet 
film thickness shall be calculated based on the solids by volume of the material and the 
amount of thinner added.  When the new coating is applied over an existing system, 
routine QC inspections of the wet film thickness shall be performed in addition to the 
painter’s checks in order to establish that a proper film build is being applied. 

 
When brushes or rollers are used to apply the coating, additional applications may be 
required to achieve the specified thickness per layer. 

 
c) Field Touch Up of Shop-Coated Steel.  After cleaning, rusted and damaged areas of shop-

primed inorganic zinc shall be touched up using epoxy mastic.  Damaged areas of shop-
applied intermediate shall be touched-up using the same intermediate specified for 
painting the existing structure.  Following touch up, the remaining coats (intermediate and 
finish, or finish only, depending on the number of coats applied in the shop) shall be the 
same materials specified for painting the existing structure.  When inorganic zinc has been 
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used as the shop primer, a mist coat of the intermediate coat shall be applied before the 
application of the full intermediate coat in order to prevent pinholing and bubbling. 

 
d) Recoating and Film Continuity (HOLD POINT for each coat).  Paint shall be considered 

dry for recoating according to the time/temperature/humidity criteria provided in the 
manufacturer’s instructions and when an additional coat can be applied without the 
development of film irregularities; such as lifting, wrinkling, or loss of adhesion of the under 
coat. The coating shall be considered to be too cured for recoating based on the maximum 
recoat times stipulated by the coating manufacturer.  If the maximum recoat times are 
exceeded, written instructions from the manufacturer for preparing the surface to receive 
the next coat shall be provided to the Engineer.  Surface preparation and application shall 
not proceed until the recommendations are accepted by the Engineer in writing.  If 
surfaces are contaminated, washing shall be accomplished prior to intermediate and final 
coats.  Wash water does not have to be collected unless the water contacts existing lead 
containing coatings. 

 
Painting shall be done in a neat and workmanlike manner.  Each coat of paint shall be 
applied as a continuous film of uniform thickness free of defects including, but not limited 
to, runs, sags, overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  
Defects such as runs and sags shall be brushed out immediately during application.   Dry 
spray on the surface of previous coats shall be removed prior to the application of the next 
coat.   

 
Paint Systems.  The paint system(s) from the list below shall be applied as specified. 
 
The paint manufacturer's relative humidity, dew point, and material, surface, and ambient 
temperature restrictions shall be provided with the submittals and shall be strictly followed.  
Written recommendations from the paint manufacturer for the length of time each coat must be 
protected from cold or inclement weather (e.g., exposure to rain), during the drying period shall 
be included in the submittals.  Upon acceptance by the Engineer, these times shall be used to 
govern the duration that protection must be maintained during drying. 
 
Where stripe coats are indicated, the Contractor shall apply an additional coat to edges, rivets, 
bolts, crevices, welds, and similar surface irregularities.  The stripe coat shall be applied by brush 
or spray, but if applied by spray, it shall be followed immediately by brushing to thoroughly work 
the coating into or on the irregular surfaces, and shall extend onto the surrounding steel a 
minimum of 1 in. (25 mm) in all directions.  The purpose of the stripe coat is to assure complete 
coverage of crevices and to build additional thickness on edges and surface irregularities.  If the 
use of the brush on edges pulls the coating away, brushing of edges can be eliminated, provided 
the additional coverage is achieved by spray.  Measurement of stripe coat thickness is not 
required, but the Contractor shall visually confirm that the stripe coats are providing the required 
coverage. 
 
The stripe coat may be applied as part of the application of the full coat unless prohibited by the 
coating manufacturer.  If applied as part of the application process of the full coat, the stripe coat 
shall be allowed to dry for a minimum of 10 minutes in order to allow Contractor QC personnel to 
verify that the coat was applied.  If a wet-on-wet stripe coat is prohibited by the coating 
manufacturer or brush or roller application of the full coat pulls the underlying stripe coat, the 
stripe coat shall dry according to the manufacturers’ recommended drying times prior to the 
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application of the full coat.  In the case of the prime coat, the full coat can also be applied first to 
protect the steel, followed by the stripe coat after the full coat has dried. 
 
The thicknesses of each coat as specified below shall be measured according to SSPC-PA2, 
using Coating Thickness Restriction Level 3 (spot measurements 80% of the minimum and 120% 
of the maximum, provided the entire area complies with the specified ranges). 
 

a) System 1 – OZ/E/U – for Bare Steel:  System 1 shall consist of the application of a full coat 
of organic (epoxy) zinc-rich primer, a full intermediate coat of epoxy, and a full finish coat of 
aliphatic urethane.  Stripe coats of the prime and finish coats shall be applied.  The film 
thicknesses of the full coats shall be as follows: 

 
• One full coat of organic zinc-rich primer between 3.5 and 5.0 mils (90 and 125 microns) 

dry film thickness.  The prime coat shall be tinted to a color that contrasts with the steel 
surface. 

 
• One full intermediate coat of epoxy between 3.0 and 6.0 mils (75 and 150 microns) dry 

film thickness.  The intermediate coat shall be a contrasting color to both the first coat 
and finish coat. 

 
• One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 9.0 and 15.0 mils (225 and 375 microns). 

 
b) System 2 – PS/EM/U – for Overcoating an Existing System:  System 2 shall consist of the 

application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of aliphatic urethane. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint has 
been removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full finish coat of 
aliphatic urethane shall be applied.  The film thicknesses shall be as follows: 

 
• One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 microns) 

dry film thickness. 
 

• One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 
• One full finish coat of aliphatic urethane between 2.5 and 4.0 mils (65 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of the stripe coat, shall be between 8.5 
and 13.0 mils (215 and 325 microns).  The existing coating thickness to remain under the 
overcoat must be verified in order to obtain accurate total dry film thickness measurements. 
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c) System 3 – EM/EM/AC – for Bare Steel:  System 3 shall consist of the application of two full 

coats of aluminum epoxy mastic and a full finish coat of waterborne acrylic.  Stripe coats for 
first coat of epoxy mastic and the finish coat shall be applied.  The film thicknesses of the 
full coats shall be as follows: 

 
• One full coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 microns) 

dry film thickness.  The first coat of aluminum epoxy mastic shall be tinted a contrasting 
color with the blast cleaned surface and the second coat. 

 
• One full intermediate coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 

175 microns) dry film thickness.  The intermediate coat shall be a contrasting color to 
the first coat and the finish coat. 

 
• A full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 12.0 and 18.0 mils (360 and 450 microns). 

 
d) System 4 – PS/EM/AC – for Overcoating an Existing System:  System 4 shall consist of the 

application of a full coat of epoxy penetrating sealer, a spot intermediate coat of aluminum 
epoxy mastic and a stripe and full finish coat of waterborne acrylic. 

 
A full coat of epoxy penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of the 
aluminum epoxy mastic on all areas where rust is evident and areas where the old paint has 
been removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full finish coat of 
waterborne acrylic shall be applied.  The film thicknesses shall be as follows: 

 
• One full coat of epoxy penetrating sealer between 1.0 and 2.0 mils (25 and 50 microns) 

dry film thickness. 
 

• One spot coat of aluminum epoxy mastic between 5.0 and 7.0 mils (125 and 175 
microns) dry film thickness.  The color shall contrast with the finish coat. 

 
• One full finish coat of waterborne acrylic between 2.0 and 4.0 mils (50 and 100 microns) 

dry film thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of the stripe coat, shall be between 8.0 
and 13.0 mils (200 and 325 microns).  The existing coating thickness to remain under the 
overcoat must be verified in order to obtain accurate total dry film thickness measurements. 
 

e) System 5 – MCU – for Bare Steel: System 5 shall consist of the application of a full coat of 
moisture cure urethane (MCU) zinc primer, a full coat of MCU intermediate, and a full coat of 
MCU finish.  Stripe coats of the prime and finish coats shall be applied.  The Contractor shall 
comply with the manufacturer’s requirements for drying times between the application of the 
stripe coats and the full coats.  The film thicknesses of the full coats shall be as follows: 
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• One full coat of MCU zinc primer between 3.0 and 5.0 mils (75 and 125 microns) dry film 

thickness.  The prime coat shall be tinted to a color that contrasts with the steel surface. 
 
• One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 

thickness.  The intermediate coat shall be a contrasting color to both the first coat and 
finish coat. 

 
• One full MCU finish coat between 2.0 and 4.0 mils (50 and 100 microns) dry film 

thickness.  Finish coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, shall 
be between 8.0 and 13.0 mils (200 and 325 microns). 

 
f) System 6 – MCU – for Overcoating an Existing System:  System 6 shall consist of the 

application of a full coat of moisture cure urethane (MCU) penetrating sealer, a spot coat of 
MCU intermediate, and a stripe and full coat of MCU finish. 

 
A full coat of MCU penetrating sealer shall be applied to all surfaces following surface 
preparation.  A spot intermediate coat shall consist of the application of one coat of MCU 
intermediate on all areas where rust is evident and areas where the old paint has been 
removed, feathered and/or damaged prior to, during or after the cleaning and surface 
preparation operations.  After the spot intermediate, a stripe coat and full coat of MCU finish 
shall be applied.  The Contractor shall comply with the manufacturer’s requirements for 
drying time between the application of the stripe coat and the full finish coat.  The film 
thicknesses shall be as follows: 

 
• One full coat of MCU sealer between 1.0 and 2.0 mils (25 and 50 microns) dry film 

thickness.   
 
• One full MCU intermediate coat between 3.0 and 4.0 mils (75 and 100 microns) dry film 

thickness.  The color shall contrast with the finish coat. 
 
• One full MCU finish coat 2.0 and 4.0 mils (50 and 100 microns) dry film thickness. Finish 

coat color shall be according to contract plans. 
 

The total dry film thickness for this system, exclusive of areas receiving the stripe coats, 
shall be between 6.0 and 10.0 mils (150 and 250 microns). The existing coating thickness 
to remain under the overcoat must be verified in order to obtain accurate total dry film 
thickness measurements. 
 

Application of Paint System over Galvanizing:  If galvanized surfaces are present and 
specified to be painted, the Contractor shall apply one of the following as designated on the plans: 
 

•  A 2-coat system consisting of a full aluminum epoxy mastic coat and a full waterborne 
acrylic finish coat from System 3.  If red rust is visible, rusted areas shall be spot primed 
with aluminum epoxy mastic prior to the application of the full coat of aluminum epoxy 
mastic.  
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•  A 2-coat system consisting of a full epoxy coat and a full urethane coat from System 1. 
If red rust is visible, rusted areas shall be spot primed with organic zinc prior to the 
application of the full coat of epoxy. 

 
Surface Preparation and Painting of Galvanized Fasteners:  The Contractor shall prepare all 
fasteners (i.e., galvanized nuts, bolts, etc.) by power tool cleaning in accordance with SSPC-SP 
2 or SSPC-SP3 to remove loose material.  Following hand/power tool cleaning and prior to 
painting, the surfaces shall be solvent cleaned according to SSPC-SP 1.  Slight stains of torqueing 
compound dye may remain after cleaning provided the dye is not transferred to a cloth after 
vigorous rubbing is acceptable.  If any dye is transferred to a cloth after vigorous rubbing, 
additional cleaning is required.  
 
The fasteners shall be coated with one coat of an aluminum epoxy mastic meeting the 
requirements of Article1008.03 and the same acrylic or urethane topcoat specified above for use 
on galvanized members.  
 
Repair of Damage to New Coating System and Areas Concealed by Containment.  The 
Contractor shall repair all damage to the newly installed coating system and areas concealed by 
the containment/protective covering attachment points, at no cost to the Department.  The 
process for completing the repairs shall be included in the submittals.  If the damage extends to 
the substrate and the original preparation involved abrasive blast cleaning, the damaged areas 
shall be prepared to SSPC-SP15 Power Tool Cleaning - Commercial Grade.  If the original 
preparation was other than blast cleaning or the damage does not extend to the substrate, the 
loose, fractured paint shall be cleaned to Power Tool Cleaning – Modified SP3. 
 
The surrounding coating at each repair location shall be feathered for a minimum distance of 1 
1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
 
If the bare steel is exposed, all coats shall be applied to the prepared area.  For damaged 
galvanizing, the first coat shall be aluminum epoxy mastic. If only the intermediate and finish coats 
are damaged, the intermediate and finish shall be applied.  If only the finish coat is damaged, the 
finish shall be applied. 
 
Special Instructions. 
 

a) At the completion of the work, the Contractor shall stencil the painting date and the paint 
code on the bridge.  The letters shall be capitals, not less than 2 in. (50 mm) and not more 
than 3 in. (75 mm) in height. 

 
The stencil shall contain the following wording "PAINTED BY (insert the name of the 
Contractor)" and shall show the month and year in which the painting was completed, 
followed by the appropriate code for the coating material applied, all stenciled on successive 
lines: 

 
CODE U  (for field applied System 3 or System 4). 
 
CODE Z  (for field applied System 1 or System 2). 
 
CODE AA  (for field applied System 5 or System 6). 
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This information shall be stenciled on the cover plate of a truss end post near the top of the 
railing, or on the outside face of an outside stringer near both ends of the bridge facing 
traffic, or at some equally visible surface near the end of the bridge, as designated by the 
Engineer. 

 
b) All surfaces painted inadvertently shall be cleaned immediately. 
 
c) Caulking complex structures. Pack rust shall be removed prior to the application of the 

approved sealant as per the Laminar and Stratified Rust article of this special provision. 
Chloride shall be remediated as specified elsewhere in this provision.  The caulk shall be 
compatible with the approved paint system, and applied in accordance with the paint 
manufacturers recommendations as described in the Contractors submittal  
 
The following coatings shall be applied prior to the application of the caulk. Stripe coat of 
organic zinc primer, full coat of organic zinc primer, intermediate epoxy stripe coat, full coat 
of epoxy intermediate, full coat of urethane finish. Apply caulk after the urethane has dried 
for top coating. After the caulk has been applied it shall be allowed to dry to coat according 
the manufacturer’s written recommendations and a stripe coat of urethane applied to all 
areas of caulking.  
 
Alternatively, as directed by the Engineer, apply the caulking after the intermediate coat has 
dried for overcoating.  After the caulking has dried according to the manufacturer’s written 
recommendations, apply the urethane finish over the caulking and intermediate coat.  

 
1. All vertical, diagonal and horizonal lapping members shall be caulked along the 

top and sides. The bottom shall remain open for drainage. 
2. Locations where pack rust was removed leaving a gap between two steel 

surfaces shall also be caulked. Locations greater than ¼ inch in depth shall be 
filled with a closed cell backer rod in accordance with the caulking 
manufacturer’s instructions prior to the application of the caulk. 

 
It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 
 
Basis of Payment.  This work shall be paid for at the contract Lump Sum price for CLEANING 
AND PAINTING STEEL BRIDGE, at the designated location, or for CLEANING AND PAINTING 
the structure or portions thereof described.  Payment will not be authorized until all requirements 
for surface preparation and painting have been fulfilled as described in this specification, including 
the preparation and submittal of all QC documentation. Payment will also not be authorized for 
non-conforming work until the discrepancy is resolved in writing. 
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Appendix 1 – Reference List 
 
The Contractor shall maintain the following regulations and references on site for the duration of 
the project: 
 
• Illinois Environmental Protection Act  
• ASTM D 4214, Standard Test Method for Evaluating Degree of Chalking of Exterior Paint 

Films 
• ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air 
• ASTM D4417, Standard Test Methods for Field Measurement of Surface Profile of Blast 

Cleaned Steel 
• SSPC-AB 1, Mineral and Slag Abrasives 
• SSPC-AB 2, Cleanliness of Recycled Ferrous Metallic Abrasives 
• SSPC-AB 3, Ferrous Metallic Abrasive 
• SSPC-PA 2, Procedure for Determining Conformance to Dry Coating Thickness 

Requirements 
• SSPC-PA 17,  Procedure for Determining Conformance to Steel Profile/Surface 

Roughness/Peak Count Requirements 
• SSPC-QP 1, Standard Procedure for Evaluating Painting Contractors (Field Application to 

Complex Structures) 
• SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Contractors 

to Remove Hazardous Paint 
• SSPC-SP 1, Solvent Cleaning 
• SSPC-SP 2, Hand Tool Cleaning 
• SSPC-SP 3, Power Tool Cleaning 
• SSPC-SP 10/NACE No. 2, Near White Metal Blast Cleaning 
• SSPC-SP WJ-4, Waterjet Cleaning of Metals – Light Cleaning 
• SSPC-SP 15, Commercial Grade Power Tool Cleaning 
• SSPC-SP 16,  Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, 

Stainless Steels, and Non-Ferrous Metals 
•  SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry 

Abrasive Blast Cleaning 
• SSPC-VIS 3, Visual Standard for Power- and Hand-Tool Cleaned Steel 
• SSPC-VIS 4,  Guide and Reference Photographs for Steel Cleaned by Water Jetting 
• SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast 

Cleaning 
• The paint manufacturer's application instructions, MSDS and product data sheets 
 

 
  



FAS ROUTE 2701/FAU ROUTE 8565 (IL 37) 
PROJECT STP-HSIP-HZ4M(416) 

SECTION (105, 106)RS-3 
MARION COUNTY 

CONTRACT NO. 76L11 
 

 
40 

 
CONTAINMENT AND DISPOSAL OF LEAD PAINT CLEANING RESIDUES 
Effective:  October 2, 2001 
Revised:  April 22, 2016 
 
Description.  This work shall consist of the containment, collection, temporary storage, 
transportation and disposal of waste from lead paint removal projects.  Waste requiring 
containment and control includes, but is not limited to, old paint, spent abrasives, corrosion 
products, mill scale, dirt, dust, grease, oil, salts, and water used for cleaning the surface of existing 
lead coatings prior to overcoating. 
 
General.  The existing coatings contain lead and may also contain other toxic metals.  This 
specification provides the requirements for containment and for the protection of the public, and 
the environment from exposure to harmful levels of toxic metals that may be present in the paint 
being removed or repaired.  The Contractor shall take reasonable and appropriate precautions to 
protect the public from the inhalation or ingestion of dust or debris from the operations, and is 
responsible for the clean-up of all spills of waste at no additional cost to the Department. 
 
The Contractor shall comply with the requirements of this Specification and all applicable Federal, 
State, and Local laws, codes, and regulations, including, but not limited to the regulations of the 
United States Environmental Protection Agency (USEPA), Occupational Safety and Health 
Administration (OSHA), and Illinois Environmental Protection Agency (IEPA).  The Contractor 
shall comply with all applicable regulations even if the regulation is not specifically referenced 
herein.  If a Federal, State, or Local regulation is more restrictive than the requirements of this 
Specification, the more restrictive requirements shall prevail.  
 
Submittals.  The Contractor shall submit for Engineer review and acceptance, the following 
drawings and plans for accomplishing the work.  The submittals shall be provided within 30 days 
of execution of the contract unless given written permission by the Engineer to submit them at a 
later date.  Work cannot proceed until the submittals are accepted by the Engineer.  Details for 
each of the plans are presented within the body of this specification.  The Contractor shall also 
maintain on site, copies of the standards and regulations referenced herein (list provided in 
appendix 1). 
 
a) Containment Plans.  The containment plans shall include drawings, equipment specifications, 

and calculations (wind load, air flow and ventilation when negative pressure is specified.  The 
plans shall include copies of the manufacturer’s specifications for the containment materials 
and equipment that will be used to accomplish containment and ventilation. 
 
When required by the contract plans, the submittal shall provide calculations that assure the 
structural integrity of the bridge when it supports the containment and the calculations and 
drawings shall be signed and sealed by a Structural Engineer licensed in the state of Illinois. 
 
When working over the railroad or navigable waterways, the Department will notify the 
respective agencies that work is being planned.  Unless otherwise noted in the plans, the 
Contractor is responsible for follow up contact with the agencies, and shall provide evidence 
that the railroad, Coast Guard, Corps of Engineers, and other applicable agencies are satisfied 
with the clearance provided and other safety measures that are proposed. 
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b) Environmental Monitoring Plan.  The Environmental Monitoring Plan shall address the visual 
inspections and clean up of the soil and water that the Contractor will perform, including final 
project inspection and cleanup.  The plan shall address the daily visible emissions 
observations that will be performed and the corrective action that will be implemented in the 
event emissions or releases occur.   When high volume ambient air monitoring is required, an 
Ambient Air Monitoring Plan shall be developed.  The plan shall include: 
 
• Proposed monitor locations and power sources in writing.  A site sketch shall be included, 

indicating sensitive receptors, monitor locations, and distances and directions from work 
area. 

• Equipment specification sheet for monitors to be used, and a written commitment to 
calibrate and maintain the monitors.   

• Include a procedure for operation of monitors per 40 CFR 50, Appendix B, including use 
of field data chain-of-custody form.  Include a sample chain of custody form.   

• Describe qualifications/training of monitor operator.   
• The name, contact information (person’s name and number), and certification of the 

laboratory performing the filter analysis.  Laboratory shall be accredited by one of the 
following: 1) the American Industrial Hygiene Association (AIHA) for lead (metals) 
analysis, 2) Environmental Lead Laboratory Accreditation Program (ELLAP) for metals 
analysis, 3) State or federal accreditation program for ambient air analysis or, 4) the EPA 
National Lead Laboratory Accreditation Program (NLLAP) for lead analysis.  The 
laboratory shall provide evidence of certification, a sample laboratory chain-of-custody 
form, and sample laboratory report that provides the information required by this 
specification.  The laboratory shall also provide a letter committing to do the analysis per 
40 CFR 50, Appendix G.  If the analysis will not be performed per 40 CFR Appendix G, a 
proposed alternate method shall be described, together with the rationale for using it.  The 
alternate method can not be used unless specifically accepted by the Engineer in writing. 

 
c) Waste Management Plan.  The Waste Management Plan shall address all aspects of 

handling, storage, testing, hauling and disposal of all project waste, including waste water.   
Include the names, addresses, and a contact person for the proposed licensed waste haulers 
and disposal facilities. Submit the name and qualifications of the laboratory proposed for 
Toxicity Characteristic Leaching Procedure (TCLP) analysis.  If the use of abrasive additives 
is proposed, provide the name of the additive, the premixed ratio of additive to abrasive being 
provided by the supplier, and a letter from the supplier of the additive indicating IEPA 
acceptance of the material.  Note that the use of any steel or iron based material, such as but 
not limited to grit, shot, fines, or filings as an abrasive additive is prohibited.  The plan shall 
address weekly inspections of waste storage, maintaining an inspection log, and preparing a 
monthly waste accumulation inventory table. 

 
d) Contingency Plan.  The Contractor shall prepare a contingency plan for emergencies including 

fire, accident, failure of power, failure of dust collection system, failure of supplied air system 
or any other event that may require modification of standard operating procedures during lead 
removal.  The plan shall include specific procedures to ensure safe egress and proper medical 
attention in the event of an emergency. 

 
When the Engineer accepts the submittals, the Contractor will receive written notification.  The 
Contractor shall not begin any work until the Engineer has accepted the submittals.  The 
Contractor shall not construe Engineer acceptance of the submittals to imply approval of any 
particular method or sequence for conducting the work, or for addressing health and safety 
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concerns.  Acceptance of the plans does not relieve the Contractor from the responsibility to 
conduct the work according to the requirements of Federal, State, or Local regulations, this 
specification, or to adequately protect the health and safety of all workers involved in the project 
and any members of the public who may be affected by the project.  The Contractor remains 
solely responsible for the adequacy and completeness of the programs and work practices, and 
adherence to them. 
 
Quality Control (QC) Inspections.  The Contractor shall perform first line, in process QC 
inspections of all environmental control and waste handling aspects of the project to verify 
compliance with these specification requirements and the accepted drawings and plans.  The 
Contractor shall use the IDOT Environmental Daily Report form to record the results of the 
inspections.  Alternative forms (paper or electronic) will be allowed provided they furnish 
equivalent documentation as the IDOT form, and they are accepted as part of the QC Program 
submittal.  The completed reports shall be turned into the Engineer before work resumes the 
following day.  Contractor QC inspections shall include, but not be limited to the following: 
 
• Proper installation and continued performance of the containment system(s) in accordance 

with the approved drawings. 
• Visual inspections of emissions into the air and verification that the cause(s) for any 

unacceptable emissions is corrected. 
• Set up, calibration, operation, and maintenance of the regulated area and high volume 

ambient air monitoring equipment, including proper shipment of cassettes/filters to the 
laboratory for analysis.  Included is verification that the Engineer receives the results within 
the time frames specified and that appropriate steps are taken to correct work practices or 
containment in the event of unacceptable results. 

• Visual inspections of spills or deposits of contaminated materials into the water or onto the 
ground, pavement, soil, or slope protection.  Included is verification that proper cleanup is 
undertaken and that the cause(s) of unacceptable releases is corrected. 

• Proper implementation of the waste management plan including laboratory analysis and 
providing the results to the Engineer within the time frames specified herein. 

• Proper implementation of the contingency plans for emergencies. 
 

The personnel providing the QC inspections shall poses current SSPC-C3 certification or equal, 
including the annual training necessary to maintain that certification (SSPC-C5 or equal), and 
shall provide evidence of successful completion of 2 bridge lead paint removal projects of similar 
or greater complexity and scope that have been completed in the last 2 years.  References shall 
include the name, address, and telephone number of a contact person employed by the bridge 
owner. Proof of initial certification and the current annual training shall also be provided. 
 
Quality Assurance (QA) Observations.  The Engineer will conduct QA observations of any or all 
of the QC monitoring inspections that are undertaken.  The presence or activity of Engineer 
observations in no way relieves the Contractor of the responsibility to provide all necessary daily 
QC inspections of its own and to comply with all requirements of this Specification. 
 
Containment Requirements.  The Contractor shall install and maintain containment systems 
surrounding the work for the purpose of controlling emissions of dust and debris according to the 
requirements of this specification.  Working platforms and containment materials that are used 
shall be firm and stable and platforms shall be designed to support the workers, inspectors, spent 
surface preparation media (e.g., abrasives), and equipment during all phases of surface 
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preparation and painting.  Platforms, cables, and other supporting structures shall be designed 
according to OSHA regulations.  If the containment needs to be attached to the structure, the 
containment shall be attached by bolting, clamping, or similar means.  Welding or drilling into the 
structure is prohibited unless approved by the Engineer in writing. 
 
The containment shall be dropped in the event of sustained winds of 40 mph (64 kph) or greater 
and all materials and equipment secured. 
 
The Contractor shall provide drawings showing the containment system and indicating the 
method(s) of supporting the working platforms and containment materials to each other and to 
the bridge.  When the use of negative pressure and airflow inside containment is specified, the 
Contractor shall provide all ventilation calculations and details on the equipment that will be used 
for achieving the specified airflow and dust collection. 
 
When directed in the contract plans, the Contractor shall submit calculations and drawings, signed 
and sealed by a Structural Engineer licensed in the state of Illinois, that assure the structural 
integrity of the bridge under the live and dead loads imposed, including the design wind loading. 
 
When working over railroads, the Contractor shall provide evidence that the proposed clearance 
and the safety provisions that will be in place (e.g., flagman) are acceptable to the railroad.  In the 
case of work over navigable waters, the Contractor shall provide evidence that the proposed 
clearance and provisions for installing or moving the containment out of navigation lanes is 
acceptable to authorities such as the Coast Guard and Army Corps of Engineers.  The Contractor 
shall include plans for assuring that navigation lighting is not obscured, or if it is obscured, that 
temporary lighting is acceptable to the appropriate authorities (e.g., Coast Guard) and will be 
utilized. 
 
Engineer review and acceptance of the drawings and calculations shall not relieve the Contractor 
from the responsibility for the safety of the working platforms and containment, and for providing 
ample ventilation to control worker and environmental exposures.  After the work platforms and 
containment materials are erected additional measures may be needed to ensure worker safety 
according to OSHA regulations.  The Contractor shall institute such measures at no additional 
cost to the Department. 
 
Containment for the cleaning operation of this contract is defined as follows: 
 
• The containment system shall maintain the work area free of visible emissions of dust and 

debris according to all provisions of this Specification, with no debris permitted outside of 
the regulated area at any time. All debris within the regulated area and within the 
containment shall be collected at the end of the last shift each day, and properly stored in 
sealed containers. Cleaning shall be accomplished by HEPA vacuuming unless it is 
conducted within a containment that is designed with a ventilation system capable of 
collecting the airborne dust and debris created by sweeping and blowing with compressed 
air.  The ventilation system shall be in operation during the cleaning. 
 

• The containment systems shall comply with the specified SSPC Guide 6 classifications as 
presented in Table 1 for the method of paint removal utilized. 
 

• TSP-lead in the air at monitoring locations selected by the Contractor shall comply with the 
requirements specified herein. 
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The Contractor shall take appropriate action to avoid personnel injury or damage to the structure 
from the installation and use of the containment system.  If the Engineer determines that there is 
the potential for structural damage caused by the installed containment system, the Contractor 
shall take appropriate action to correct the situation. 
 
In addition to complying with the specific containment requirements in Table 1 for each method 
of removal, the Contractor shall provide and maintain coverage over the ground in the areas to 
be cleaned.  This coverage shall be capable of catching and containing surface preparation 
media, paint chips, and paint dust in the event of an accidental escape from the primary 
containment.  The containment materials shall be cleaned of loose material prior to relocation or 
dismantling.  Acceptable methods of cleaning include blowing down the surfaces with compressed 
air while the ventilation system is in operation, HEPA vacuuming, and/or wet wiping.  If paint chips 
or dust is observed escaping from the containment materials during moving, all associated 
operations shall be halted and the materials and components recleaned. 
 
The containment systems shall also meet the following requirements: 
 
a) Dry Abrasive Blast Cleaning - Full Containment with Negative Pressure (SSPC Class 1A) 

 
The enclosure shall be designed, installed, and maintained to sustain maximum anticipated 
wind forces, including negative pressure.  Flapping edges of containment materials are 
prohibited and the integrity of all containment materials, seams, and seals shall be maintained 
for the duration of the project.  Airflow inside containment shall be designed to provide visibility 
and reduce worker exposures to toxic metals according to OSHA regulations and as specified 
in Table 1 and its accompanying text.  When the location of the work on the bridge, or over 
lane closures permit, the blast enclosure shall extend a minimum of 3 ft. (1 m) beyond the 
limits of surface preparation to allow the workers to blast away from, rather than into the seam 
between the containment and the structure.  The blast enclosure shall have an airlock or 
resealable door entryway to allow entrance and exit from the enclosure without allowing the 
escape of blasting residue.  

 
If recyclable metallic abrasives are used, the Contractor shall operate the equipment in a 
manner that minimizes waste generation.  Steps shall also be taken to minimize dust 
generation during the transfer of all abrasive/paint debris (expendable or recyclable abrasives) 
for recycling or disposal.  Acceptable methods include, but are not limited to vacuuming, screw 
or belt conveyance systems, or manual conveyance.  However manual conveyance is only 
permitted if the work is performed inside a containment that is equipped with an operating 
ventilation system capable of controlling the dust that is generated. 

 
Appropriate filtration shall be used on the exhaust air of dust collection and abrasive recycling 
equipment as required to comply with IEPA regulations.  The equipment shall be 
cleaned/maintained, enclosed, or replaced if visible dust and debris are being emitted and/or 
the regulated area or high volume monitor lead levels are not in compliance. 
 
Areas beneath containment connection points that were shielded from abrasive blast cleaning 
shall be prepared by vacuum blast cleaning or vacuum-shrouded power tool cleaning after 
the containment is removed. 

 
b) Vacuum Blast Cleaning within Containment (SSPC-Class 4A) 
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Vacuum blasting equipment shall be fully automatic and capable of cleaning and recycling the 
abrasive.  The system shall be designed to deliver cleaned, recycled blasting abrasives and 
provide a closed system containment during blasting.  The removed coating, mill scale, and 
corrosion shall be separated from the abrasive, and stored for disposal.  
 
The Contractor shall attach containment materials around and under the work area to catch 
and contain abrasive and waste materials in the event of an accidental escape from the 
vacuum shroud.  This containment is in addition to the ground covers specified earlier. 
 
It is possible that the close proximity of some structural steel members, such as the end 
diaphragms or end cross-frames underneath transverse deck expansion joints, preclude the 
use of the vacuum blasting equipment for the removal of the old paint.  For surfaces that are 
inaccessible for the nozzles of the vacuum blasting equipment, the Contractor shall remove 
the paint by means of full containment inside a complete enclosure as directed by the 
Engineer. 
 

c) Vacuum-Shrouded Power Tool Cleaning within Containment (SSPC-Class 3P) 
 

The Contractor shall utilize power tools equipped with vacuums and High Efficiency 
Particulate Air (HEPA) filters.  The Contractor shall attach containment walls around the work 
area, and install containment materials beneath the work area to catch and contain waste 
materials in the event of an accidental escape from the vacuum shroud.  This containment is 
in addition to the ground covers specified earlier and shall be installed within 10 ft. (3m) of the 
areas being cleaned. 

 
d)   Power Tool Cleaning without Vacuum, within Containment (SSPC-Class 2P) 
 

When the use of power tools without vacuum attachments is authorized by the Engineer, the 
Contractor shall securely install containment walls and flooring around the work area to 
capture and collect all debris that is generated.  The containment material requirements for 
this Class 2P are similar to Class 3P used for vacuum-shrouded tools, but the supporting 
structure will be more substantial in Class 2P to better secure the containment materials from 
excessive movement that could lead to the loss of waste paint chips and debris.  Containment 
beneath the work shall be within 10 ft. (3m) of the areas being cleaned, and is in addition to 
the ground covers specified earlier. 

 
e) Water Washing, Water Jetting or Wet Abrasive Blast Cleaning within Containment 

(SSPC Class 2W-3W) 
 

Water washing of the bridge for the purpose of removing chalk, dirt, grease, oil, bird nests, 
and other surface debris, and water jetting or wet abrasive blast cleaning for the purpose of 
removing paint and surface debris shall be conducted within a containment designed, 
installed, and maintained in order to capture and contain all water and waste materials.  The 
containment shall consist of impermeable floors and lower walls to prevent the water and 
debris from escaping.  Permeable upper walls and ceilings are acceptable provided the paint 
chips, debris, and water, other than mists, are collected.  A fine mist passing through the 
permeable upper walls is acceptable, provided the environmental controls specified below are 
met.  If paint chips, debris, or water, other than mists, escape the containment system, 
impermeable walls and ceilings shall be installed. 
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When water is used for surface cleaning, the collected water shall be filtered to separate the 
particulate from the water.  Recycling of the water is preferred in order to reduce the volume 
of waste that is generated.  The water after filtration shall be collected and disposed of 
according to the waste handling portions of this specification. 
 
When a slurry is created by injecting water into the abrasive blast stream, the slurry need not 
be filtered to separate water from the particulate. 

 
Environmental Controls and Monitoring. The Contractor shall prepare and submit to the Engineer 
for review and acceptance, an Environmental Monitoring Plan.  The purpose of the plan is to 
address the observations and equipment monitoring undertaken by the Contractor to confirm that 
project dust and debris are not escaping the containment into the surrounding air, soil, and water. 
 
a) Soil and Water.  Containment systems shall be maintained to prevent the escape of paint 

chips, abrasives, and other debris into the water, and onto the ground, soil, slope protection, 
and pavements.  Releases or spills of, paint chips, abrasives, dust and debris that have 
become deposited on surrounding property, structures, equipment or vehicles, and bodies of 
water are unacceptable.  If there are inadvertent spills or releases, the Contractor shall 
immediately shut down the emissions-producing operations, clean up the debris, and change 
work practices, modify the containment, or take other appropriate corrective action as needed 
to prevent similar releases from occurring in the future. 

 
Water booms, boats with skimmers, or other means as necessary shall be used to capture 
and remove paint chips or project debris that falls or escapes into the water. 
 
At the end of each workday at a minimum, the work area inside and outside of containment, 
including ground tarpaulins, shall be inspected to verify that paint debris is not present.  If 
debris is observed, it shall be removed by hand and HEPA-vacuuming.  If wet methods of 
preparation are used, the damp debris can remain overnight provided it is protected from 
accidental release by securely covering the waste, folding the waste into the ground tarps, or 
by other acceptable methods.  Prior to commencing work the next day, the debris from the 
folded ground tarps shall be removed. 
 
Upon project completion, the ground and water in and around the project site are considered 
to have been properly cleaned if paint chips, paint removal media (e.g., spent abrasives), fuel, 
materials of construction, litter, or other project debris have been removed. 
  
NOTE: All project debris must be removed even if the debris (e.g.,spent abrasive and paint 
chips) was a pre-existing condition. 

 
b) Visible Emissions.  The Contractor shall conduct observations of visible emissions and 

releases on an ongoing daily basis when dust-producing activities are underway, such as 
paint removal, clean up, waste handling, and containment dismantling or relocation.  Note that 
visible emissions observations do not apply to the fine mist that may escape through 
permeable containment materials when wet methods of preparation are used. 

 
Visible emissions in excess of SSPC-TU7, Method A (Timing Method), Level 1 (1% of the 
workday) are unacceptable.  In an 8-hour workday, this equates to emissions of a cumulative 
duration no greater than 5 minutes..  This criterion applies to scattered, random emissions of 
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short duration.  Sustained emissions from a given location (e.g., 1 minute or longer), 
regardless of the total length of emissions for the workday, are unacceptable and action shall 
be initiated to halt the emission. 
 
If unacceptable visible emissions or releases are observed, the Contractor shall immediately 
shut down the emission-producing operations, clean up the debris, and change work 
practices, modify the containment, or take other appropriate corrective action as needed to 
prevent similar releases from occurring in the future. 

 
c) Ambient Air Monitoring.  The Contractor shall perform ambient air monitoring according to the 

following:   
 

• Monitor Siting.  The Contractor shall collect and analyze air samples to evaluate levels of 
TSP-lead if there are sensitive receptors within 5 times the height of the structure or within 
1000 ft. (305 m) of the structure, whichever is greater.  If sensitive receptors are not 
located within these limits, monitoring is not required.  Sensitive receptors are areas of 
public presence or access including, but not limited to, homes, schools, parks, 
playgrounds, shopping areas, livestock areas, and businesses.  The motoring public is not 
considered to be a sensitive receptor for the purpose of ambient air monitoring.  

 
The Contractor shall locate the monitors according to Section 7.3 of SSPC-TU-7, in areas 
of public exposure and in areas that will capture the maximum pollutant emissions 
resulting from the work.  The Contractor shall identify the recommended monitoring sites 
in the Ambient Air Monitoring Plan, including a sketch identifying the above.  The monitors 
shall not be sited until the Engineer accepts the proposed locations.  When possible, 
monitors shall be placed at least 30 feet (9 m) away from highway traffic.  
 

• Equipment Provided by Contractor.  The Contractor shall provide up to 4 monitors per 
work site and all necessary calibration and support equipment, power to operate them, 
security (or arrangements to remove and replace the monitors daily), filters, flow chart 
recorders and overnight envelopes for shipping the filters to the laboratory.  The number 
of monitors required will be indicated in the Plan Notes.  Each monitor shall be tagged with 
the calibration date. 

 
• Duration of Monitoring.  Monitoring shall be performed for the duration of dust-producing 

operations (e.g., paint removal, waste handling, containment clean-up and movement, 
etc.) or a minimum of 8 hours each day (when work is performed). 
 
The monitoring schedule shall be as follows: 
 
1. For dry abrasive blast cleaning monitoring shall be conducted full time during all days 

of dust-producing operations (e.g., paint removal, waste handling, containment 
movement, etc.). 

2. For wet abrasive blast cleaning, water jetting, or power tool cleaning, monitoring shall 
be conducted for the first 5 days of dust producing operations.  If the results after 5 
days are acceptable, monitoring may be discontinued.  If the results are unacceptable, 
corrective action shall be initiated to correct the cause of the emissions, and monitoring 
shall continue for an additional 5 days.  If the results are still unacceptable, the 
Engineer may direct that the monitoring continue full time. 
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When monitoring is discontinued, if visible emissions are observed and/or the 
Contractor’s containment system changes during the course of the project, then air 
monitoring will again be required for a minimum of two consecutive days until 
compliance is shown. 

 
• Background Monitoring. Background samples shall be collected for two days prior to the 

start of work while no dust producing operations are underway to provide a baseline. The 
background monitoring shall include one weekday and one weekend day. The background 
monitoring shall coincide with the anticipated working hours for the paint removal 
operations, but shall last for a minimum of 8 hours each day.   

 
• Monitor Operation and Laboratory Analysis.   

 
The Contractor shall calibrate the monitors according to the manufacturer’s written 
instructions upon mobilization to the site and quarterly.  Each monitor shall be tagged with 
the calibration date, and calibration information shall be provided to the Engineer upon 
request. 
 
All ambient air monitoring shall be performed by the Contractor according to the accepted 
Ambient Air Monitoring Plan and according to EPA regulations 40 CFR Part 50 Appendix 
B, Reference Method for the Determination of Suspended Particulate Matter in the 
Atmosphere (High-Volume Method), and 40 CFR Part 50 Appendix G, Reference Method 
for the Determination of Lead in Suspended Particulate Matter Collected from Ambient 
Air. 
 
Filters shall be placed in monitors and monitors operated each day prior to start of dust-
producing operations and the filters removed upon completion each day.  The Contractor 
shall advise the Engineer in advance when the filters will be removed and replaced.  The 
monitor operator shall record the following information, at a minimum, on field data and 
laboratory chain-of-custody forms (or equivalent): 
 
1. Monitor location and serial number 
2. Flow rate, supported by flow charts 
3. Start, stop times and duration of monitoring 
4. Work activities and location of work during the monitoring period  
5. Wind direction/speed 

 
For the first 5 days of monitoring, the Contractor shall submit the filters, field data and 
laboratory chain-of-custody forms together with the flow chart recorders (i.e. monitor flow 
rate and the duration of monitoring) on a daily basis in an overnight envelope to the 
laboratory for analysis.  The laboratory must provide the Engineer with written results no 
later than 72 hours after the completion of each day’s monitoring.   At the discretion of the 
Engineer, if the initial 5 days of monitoring on full time monitoring projects is acceptable, 
the filters may be sent to the laboratory every 3 days rather than every day. Written results 
must be provided to the Engineer no later than 5 days after the completion of monitoring 
for the latest of the 3 days. 

 
• Ambient Air Monitoring Results. The laboratory shall provide the report directly to the 

Engineer with a copy to the contractor. The report shall include: 
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1. Monitor identification and location 
2. Work location and activities performed during monitoring period 
3. Monitor flow rate, duration, and volume of air sampled 
4. Laboratory methods used for filter digestion / analysis 
5. Sample results for the actual duration of monitoring  
6. Sample results expressed in terms of a 24 hour time weighted average.  Assume zero 

for period not monitored.  
7. Comparison of the results with the acceptance criteria indicating whether the 

emissions are compliant. 
8. Field data and chain-of-custody records used to derive results. 

 
Should revised reports or any information regarding the analysis be issued by the 
laboratory directly to the Contractor at any time, the contractor shall immediately provide 
a copy to the Engineer and advise the laboratory that the Engineer is to receive all 
information directly from the laboratory. 

 
 

 
• Acceptance Criteria.  TSP-lead results at each monitor location shall be less than 1.5 

µg/cu m per calendar quarter converted to a daily allowance using the formulas from 
SSPC- TU7 as follows, except that the maximum 24-hour daily allowance shall be no 
greater than 6 µg/cu m. 

 
The formula for determining a 24-hour daily value based on the actual number of paint 
disturbance days expected to occur during the 90-day quarter is: 
 

DA = (90 ÷ PD) x 1.5 µg/cu m, where 
 

DA is the daily allowance, and 
PD is the number of preparation days anticipated in the 90-day period 
If the DA calculation is > 6.0 µg/cu m, use 6.0 µg/cu m. 

 
Regulated Areas.  Physically demarcated regulated area(s) shall be established around exposure 
producing operations at the OSHA Action Level for the toxic metal(s) present in the coating.  The 
Contractor shall provide all required protective clothing and personal protective equipment for 
personnel entering into a regulated area.  Unprotected street clothing is not permitted within the 
regulated areas. 
 
Hygiene Facilities/Protective Clothing/Blood Tests.  The Contractor shall provide clean lavatory 
and hand washing facilities according to OSHA regulations and confirm that employees wash 
hands, forearms, and face before breaks. The facilities shall be located at the perimeter of the 
regulated area in close proximity to the paint removal operation.  Shower facilities shall be 
provided when workers’ exposures exceed the Permissible Exposure Limit.  Showers shall be 
located at each bridge site, or if allowed by OSHA regulations, at a central location to service 
multiple bridges. The shower and wash facilities shall be cleaned at least daily during use. 
 
All wash and shower water shall be filtered and containerized.  The Contractor is responsible for 
filtration, testing, and disposal of the water. 
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The Contractor shall make available to all IDOT project personnel a base line and post project 
blood level screening for lead and zinc protoporphyrin (ZPP) (or the most current OSHA 
requirement) levels as determined by the whole blood lead method, utilizing the Vena-Puncture 
technique.  This screening shall be made available every 2 months for the first 6 months, and 
every 6 months thereafter. 

 
The Contractor shall provide IDOT project personnel with all required protective clothing and 
equipment, including disposal or cleaning.  Clothing and equipment includes but is not limited to 
disposable coveralls with hood, booties, disposable surgical gloves, hearing protection, and safety 
glasses.  The protective clothing and equipment shall be provided and maintained on the job site 
for the exclusive, continuous and simultaneous use by the IDOT personnel.  This equipment shall 
be suitable to allow inspection access to any area in which work is being performed. 
 
All handwash and shower facilities shall be fully available for use by IDOT project personnel. 

 
Site Emergencies. 
 
a) Stop Work.  The Contractor shall stop work at any time the conditions are not within 

specifications and take the appropriate corrective action.  The stoppage will continue until 
conditions have been corrected.  Standby time and cost required for corrective action is at the 
Contractor's expense.  The occurrence of the following events shall be reported in writing to 
IDOT and shall require the Contractor to automatically stop lead paint removal and initiate 
clean up activities. 

 
• Airborne lead levels at any of the high volume ambient air monitoring locations that 

exceed the limits in this specification, or airborne lead in excess of the OSHA Action 
Level at the boundary of the regulated area.  

• Break in containment barriers. 
• Visible emissions in excess of the specification tolerances. 
• Loss of negative air pressure when negative air pressure is specified (e.g., for dry 

abrasive blast cleaning). 
• Serious injury within the containment area. 
• Fire or safety emergency 
• Respiratory system failure 
• Power failure 

 
b) Contingency Plans and Arrangements.  The Engineer will refer to the contingency plan for site 

specific instructions in the case of emergencies. 
 
The Contractor shall prepare a contingency plan for emergencies including fire, accident, 
failure of power, failure of dust collection system, failure of supplied air system or any other 
event that may require modification of standard operating procedures during lead removal.  
The plan shall include specific procedures to ensure safe egress and proper medical attention 
in the event of an emergency.  The Contractor shall post the telephone numbers and locations 
of emergency services including fire, ambulance, doctor, hospital, police, power company and 
telephone company on clean side of personnel decontamination area. 
 
A two-way radio, or equal, as approved by the Engineer, capable of summoning emergency 
assistance shall be available at each bridge during the time the Contractor's personnel are at 
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the bridge site under this contract.  The following emergency response equipment described 
in the contingency plan (generic form attached) shall be available during this time as well: an 
appropriate portable fire extinguisher, a 55 gal (208 L) drum, a 5 gal (19 L) pail, a long handled 
shovel, absorbent material (one bag). 
 
A copy of the contingency plan shall be maintained at each bridge during cleaning operations 
and during the time the Contractor's personnel are at the bridge site under this contract.  The 
Contractor shall designate the emergency coordinator(s) required who shall be responsible 
for the activities described. 
 
An example of a contingency plan is included at the end of this Special Provision. 
 

Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and the 
Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all applicable 
Federal, State, and Local regulations. The Contractor shall provide for Engineer review and 
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage, 
and testing, and provides the names, addresses, and a contact person for the proposed licensed 
waste haulers and disposal facilities.  The Department will not perform any functions relating to 
the waste other than provide EPA identification numbers, provide the Contractor with the 
emergency response information, the emergency response telephone number required to be 
provided on the manifest, and to sign the waste manifest.  The Engineer will obtain the 
identification numbers from the state and federal environmental protection agencies for the 
bridge(s) to be painted and furnish those to the Contractor. 
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes). Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of 
residues in air or contamination of surrounding surfaces.  Precautions may include the transfer of 
the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned to minimize 
the need for workers to enter the roll-off box. 
 
No residues shall remain on surfaces overnight, either inside or outside of containment.  Waste 
materials shall not be removed through floor drains or by throwing them over the side of the bridge.  
Flammable materials shall not be stored around or under any bridge structures. 
 
The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no deterioration 
of these containers occurs and shall maintain a written log of weekly inspections of the condition 
of the containers.  A copy of the log shall be furnished to the Engineer upon request.  The 
containers shall be kept closed and sealed from moisture except during the addition of waste.  
Each container shall be permanently identified with the date that waste was placed into the 
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container, contract number, hazardous waste name and ID number, and other information 
required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  Testing 
shall be considered included in the pay item for “Containment and Disposal of Lead Paint Cleaning 
Residues.”  Copies of the test results shall be provided to the Engineer prior to shipping the waste. 
 
Waste water generated from bridge washing, hygiene purposes, and cleaning of equipment shall 
be filtered on site to remove particulate and disposed of at a Publicly Owned Treatment Works 
(POTW) according to State regulations.  The Contractor shall provide the Engineer with a letter 
from the POTW indicating that they will accept the waste water.  If the POTW allows the filtered 
water to be placed into the sanitary sewer system, the Contractor shall provide a letter from the 
POTW indicating that based on the test results of the water, disposal in the sanitary sewer is 
acceptable to them.  Water shall not be disposed of until the above letter(s) are provided to, and 
accepted by, the Engineer. 
 
If approved abrasive additives are used that render the waste non-hazardous as determined by 
TCLP testing, the waste shall be classified as a non-hazardous special waste, transported by a 
licensed waste transporter, and disposed of at an IEPA permitted disposal facility in Illinois. 
 
When paint is removed from the bridge without the use of abrasive additives, the paint, together 
with the surface preparation media (e.g. abrasive) shall be handled as a hazardous waste, 
regardless of the TCLP results.  The waste shall be transported by a licensed hazardous waste 
transporter, treated by an IEPA permitted treatment facility to a non-hazardous special waste and 
disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA permit 
for waste disposal and waste stream authorization for this cleaning residue.  The IEPA permit and 
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary, 
limited paint removal will be permitted in order to obtain samples of the waste for the disposal 
facilities.  The waste shall be shipped to the facility within 90 days of the first accumulation of the 
waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90 day limit stated above. 
 
The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the dates 
of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
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Contractor shall send one copy of the manifest to the IEPA within two working days of transporting 
the waste off-site.  The Contractor shall furnish the generator copy of the manifest and a copy of 
the land ban notification to the Engineer.  The Contractor shall give the transporter the remaining 
copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
 
The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
Basis of Payment.  The soil, water, and air monitoring, containment, collection, temporary storage, 
transportation, testing and disposal of all project waste, and all other work described herein will 
be paid for at the contract lump sum price for CONTAINMENT AND DISPOSAL OF LEAD PAINT 
CLEANING RESIDUES at the designated location.  Payment will not be authorized until all 
requirements have been fulfilled as described in this specification, including the preparation and 
submittal of all QC documentation, submittal of environmental monitoring and waste test results, 
and disposal of all waste. 
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Appendix 1 – Reference List 
 
The Contractor shall maintain the following reference standards and regulations on site for the 
duration of the project: 
 
• Illinois Environmental Protection Agency – Information Statement on the Removal of Lead-

Based Paint from Exterior Surfaces, latest revision 
 
• Illinois Environmental Protection Act 
 
• SSPC Guide 6, Guide for Containing Debris Generated During Paint Removal Operations 

 
• 29 CFR 1926.62, Lead in Construction  
 
• 40 CFR Part 50, Appendix B, Reference Method for the Determination of Suspended 

Particulate Matter in the Atmosphere (High-Volume Method) 
 
• 40 CFR Part 50, Appendix G, Reference Method for the Determination of Lead in Suspended 

Particulate Matter Collected from Ambient Air 
 
• SSPC Guide 16, Guide to Specifying and Selecting Dust Collectors 

 
• SSPC TU-7, Conducting Ambient Air, Soil, and Water Sampling Activities During Surface 

Preparation and Paint Disturbance Activities.  
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Table 1 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

Containment 
Material 
Flexibility 

Containment 
Material 
Permeability3 

Containment 
Support 
Structure 

Containment 
Material 
Joints4 

Hand Tool 
Cleaning 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Rigid or 
Flexible 

Permeable or 
Impermeable 

Minimal Partially 
Sealed 

Power Tool 
Cleaning w/o 
Vacuum 

2P Rigid or 
Flexible 

Permeable or 
Impermeable 

Rigid or 
Flexible 

Fully or 
Partially 
Sealed 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Rigid or 
Flexible 

Permeable and 
Impermeable7 

Rigid, Flexible, 
or Minimal 

Fully and 
Partially 
Sealed 

Abrasive Blast 
Cleaning 

1A Rigid or 
Flexible 

Impermeable Rigid or 
Flexible 

Fully 
Sealed 

Vacuum Blast 
Cleaning 

4A6 Rigid or 
Flexible 

Permeable Minimal Partially 
Sealed 

 
 
 

Table 1 (Continued) 
Containment Criteria for Removal of Paint Containing Lead and Other Toxic Metals1 

 
Removal 
Method 

 
SSPC 
Class2 

 
Containment 
Entryway 

Ventilation 
System 
Required5 

Negative 
Pressure 
Required 

Exhaust 
Filtration 
Required 

Hand Tool 
Cleaning 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/ 
Vacuum 

3P6 Overlapping or 
Open Seam 

Natural No No 

Power Tool 
Cleaning w/o 
Vacuum 

2P Overlapping or 
Open Seam 

Natural No No 

Water Jetting 
Wet Ab Blast 
Water Cleaning7 

2W-3W Overlapping or 
Open Seam 

Natural No No 

Abrasive Blast 
Cleaning 

1A Airlock or 
Resealable 

Mechanical Yes Yes 

Vacuum Blast 
Cleaning 

4A6 Open Seam Natural No No 
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Notes: 
 
1This table provides general design criteria only.  It does not guarantee that specific controls 
over emissions will occur because unique site conditions must be considered in the design.  
Other combinations of materials may provide controls over emissions equivalent to or greater 
than those combinations shown above. 
 
2The SSPC Classification is based on SSPC Guide 6.  Note that for work over water, water 
booms or boats with skimmers must be employed, where feasible, to contain spills or releases.  
Debris must be removed daily at a minimum. 
 
3Permeability addresses both air and water as appropriate.  In the case of water removal 
methods, the containment materials must be resistant to water.  Ground covers should always  
impermeable, and of sufficient strength to withstand the impact and weight of the debris and the 
equipment used for collection and clean-up.  Ground covers must also extend beyond the 
containment boundary to capture escaping debris. 
  
4 If debris escapes through the seams, then additional sealing of the seams and joints is 
required. 
 
5When “Natural” is listed, ventilation is not required provided the emissions are controlled as 
specified in this Special Provision, and provided worker exposures are properly controlled.  If 
unacceptable emissions or worker exposures to lead or other toxic metals occur, incorporate a 
ventilation system into the containment. 
 
6Ground covers and wall tarpaulins may provide suitable controls over emissions without the 
need to completely enclose the work area. 
 

7This method applies to water cleaning to remove surface contaminants, and water jetting (with 
and without abrasive) and wet abrasive blast cleaning where the goal is to remove paint.  
Although both permeable and impermeable containment materials are included, ground covers 
and the lower portions of the containment must be water impermeable with fully sealed joints, 
and of sufficient strength and integrity to facilitate the collection and holding of the water and 
debris for proper disposal.  If water or debris, other than mist, escape through upper sidewalls 
or ceiling areas constructed of permeable materials, they shall be replaced with impermeable 
materials.  Permeable materials for the purpose of this specification are defined as materials 
with openings measuring 25 mils (1 micron) or less in greatest dimension. 
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A. Containment Components - The basic components that make up containment 
systems are defined below.  The components are combined in Table 1 to establish 
the minimum containment system requirements for the method(s) of paint removal 
specified for the Contract. 

 
1. Rigidity of Containment Materials - Rigid containment materials consist of 

solid panels of plywood, aluminum, rigid metal, plastic, fiberglass, 
composites, or similar materials.  Flexible materials consist of screens, 
tarps, drapes, plastic sheeting, or similar materials.  When directed by the 
Engineer, do not use flexible materials for horizontal surfaces directly over 
traffic lanes or vertical surfaces in close proximity to traffic lanes.  If the 
Engineer allows the use of flexible materials, The Contractor shall take 
special precautions to completely secure the materials to prevent any 
interference with traffic. 

 
2. Permeability of Containment Materials - The containment materials are 

identified as air impenetrable if they are impervious to dust or wind such as 
provided by rigid panels, coated solid tarps, or plastic sheeting.  Air 
penetrable materials are those that are formed or woven to allow air flow.  
Water impermeable materials are those that are capable of containing and 
controlling water when wet methods of preparation are used.  Water 
permeable materials allow the water to pass through.  Chemical resistant 
materials are those resistant to chemical and solvent stripping solutions.  
Use fire retardant materials in all cases.  

 
3. Support Structure - Rigid support structures consist of scaffolding and 

framing to which the containment materials are affixed to minimize 
movement of the containment cocoon.  Flexible support structures are 
comprised of cables, chains, or similar systems to which the containment 
materials are affixed.  Use fire retardant materials in all cases. 

 
4. Containment Joints - Fully sealed joints require that mating surfaces 

between the containment materials and to the structure being prepared are 
completely sealed.  Sealing measures include tape, caulk, Velcro, clamps, 
or other similar material capable of forming a continuous, impenetrable or 
impermeable seal.  When materials are overlapped, a minimum overlap of 
8 in. (200 mm) is required. 

 
5. Entryway - An airlock entryway involves a minimum of one stage that is 

fully sealed to the containment and which is maintained under negative 
pressure using the ventilation system of the containment.  Resealable door 
entryways involve the use of flexible or rigid doors capable of being 
repeatedly opened and resealed.  Sealing methods include the use of 
zippers, Velcro, clamps, or similar fasteners.  Overlapping door tarpaulin 
entryways consist of two or three overlapping door tarpaulins. 

 
6. Mechanical Ventilation - The requirement for mechanical ventilation is to 

ensure that adequate air movement is achieved to reduce worker exposure 
to toxic metals to as low as feasible according to OSHA regulations (e.g., 
29 CFR 1926.62), and to enhance visibility.  Design the system with proper 
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exhaust ports or plenums, adequately sized ductwork, adequately sized 
discharge fans and air cleaning devices (dust collectors) and properly sized 
and distributed make-up air points to achieve a uniform air flow inside 
containment for visibility.  The design target for airflow shall be a minimum 
of 100 ft. (30.5m) per minute cross-draft or 60 ft. (18.3 m) per minute 
downdraft.  Increase these minimum airflow requirements if necessary to 
address worker lead exposures.  Natural ventilation does not require the 
use of mechanical equipment for moving dust and debris through the work 
area. 

 
7. Negative Pressure - When specified, achieve a minimum of 0.03 in. (7.5 

mm) water column (W.C.) relative to ambient conditions, or confirm through 
visual assessments for the concave appearance of the containment 
enclosure. 

 
8. Exhaust Ventilation - When mechanical ventilation systems are used, 

provide filtration of the exhaust air, to achieve a filtration efficiency of 99.9 
percent at 0.02 mils (0.5 microns). 
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HAZARDOUS WASTE 
CONTINGENCY PLAN 

FOR 
LEAD BASED PAINT REMOVAL PROJECTS 

 
Bridge No.:    
Location:    
USEPA Generator No.:    
IEPA Generator No.:    
 
 
Note: 
 
1. A copy of this plan must be kept at the bridge while the Contractor's employees are at the 

site. 
 
2. A copy of the plan must be mailed to the police and fire departments and hospital identified 

herein. 
 
Primary Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
 
 
Alternate Emergency Coordinator 
 
Name:    
Address:    
City:    
Phone: (Work)    
 (Home)    
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Emergency Response Agencies 

 
POLICE: 
 
1. State Police (if bridge not in city)  Phone:______________________ 
 
 District No.  ________________ 
 
 Address:  ________________________________________________ 
 
2. County Sheriff   Phone:    
 
 County:    
 
 Address:    
 
3. City Police   Phone:   
 
 District No.    
 
 Address:    
 
Arrangements made with police:  (Describe arrangements or refusal by police to make 
arrangements): 
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FIRE: 
 
1. City   Phone:    
 
 Name:    
 
 Address:  
 
2. Fire District   Phone:    
 
 Name:    
 
 Address:    
 
3. Other   Phone:    
 
 Name:    
 
 Address:    
 
Arrangements made with fire departments:  (Describe arrangements or refusal by fire 
departments to make arrangements): 
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HOSPITAL: 
 
 Name:   Phone:    
 
 Address:  
 
Arrangements made with hospital:  (Describe arrangements or refusal by hospital to make 
arrangements): 
  
  
 
Properties of waste and hazard to health: 
 
 
Places where employees working: 
 
 
Location of Bridge: 
 
 
Types of injuries or illness which could result: 
 
 
Appropriate response to release of waste to the soil: 
 
 
Appropriate response to release of waste to surface water: 
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Emergency Equipment at Bridge 
 

Emergency 
Equipment List 

Location of 
Equipment 

Description of 
Equipment 

Capability of 
Equipment 

1.  Two-way radio Truck  Communication 
 

2.  Portable Fire 
Extinguisher 
 

Truck  Extinguishes Fire 

3.  Absorbent 
Material 

Truck  Absorbs Paint or 
Solvent Spills 
 

4.  Hand Shovel Truck  Scooping Material 
 

5.  55 Gallon (208 
L) Drum 

Truck  Storing Spilled 
Material 
 

6.  5 Gallon (19 L) 
Pail 

Truck  Storing Spilled 
Material 
 

 
Emergency Procedure 
 
1. Notify personnel at the bridge of the emergency and implement emergency procedure. 
 
2. Identify the character, source, amount and extent of released materials. 
 
3. Assess possible hazards to health or environment. 
 
4. Contain the released waste or extinguish fire.  Contact the fire department if appropriate. 
 
5. If human health or the environment is threatened, contact appropriate police and fire 

department.  In addition, the Emergency Services and Disaster Agency needs to be called 
using their 24-hour toll free number (800-782-7860) and the National Response Center 
using their 24-hour toll free number (800-824-8802). 

 
6. Notify the Engineer that an emergency has occurred. 
 
7. Store spilled material and soil contaminated by spill, if any, in a drum or pail.  Mark and 

label the drum or pail for disposal. 
 
8. Write a full account of the spill or fire incident including date, time, volume, material, and 

response taken. 
 
9. Replenish stock of absorbent material or other equipment used in response.  
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DECK SLAB REPAIR 
Effective:  May 15, 1995      Revised:  April 13, 2018 
 
This work shall consist of hot-mix asphalt surface removal, when required, the removal and 
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new 
concrete to the original top of deck.  The work shall be done according to the applicable 
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special 
Provision. 
 
Deck slab repairs will be classified as follows: 
 

(a) Partial-Depth.  Partial-depth repairs shall consist of removing the loose and unsound deck 
concrete, disposing of the concrete removed and replacing with new concrete.  The 
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment.  The depth shall be measured from the top of the concrete deck 
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness. 
 

(b) Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the deck, 
disposing of the concrete removed, and replacing with new concrete to the original 
concrete deck surface.  The removal may be performed with power driven hand tools, 
hydraulic impact equipment, or by hydro-scarification equipment.  Full-depth repairs shall 
be classified for payment as Full-Depth, Type I and Full-Depth, Type II according to the 
following: 
 
Type I Full-depth patches less than or equal to 5 sq. ft. (0.5 sq m) in area.  The minimum 

dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm). 
 
Type II Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area. 

 
Materials. 
 
Materials shall be according to Article 1020.02. 
 
Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.  
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option 
unless noted otherwise on the contract plans.   
 
Equipment: 
 
The equipment used shall be subject to the approval of the Engineer and shall meet the following 
requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation and concrete removal equipment 
shall be according to the applicable portions of Section 1100 and the following: 
 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
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(2) Blast Cleaning Equipment.  The blast cleaning may be performed by wet sandblasting, 
high-pressure waterblasting, shotblasting or abrasive blasting.  Blast cleaning 
equipment shall be capable of removing rust and old concrete from exposed 
reinforcement bars, and shall have oil traps. 

 
(3) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 lb. (20 kg) class.  Chipping hammers heavier 
than a nominal 15 lb. (6.8 kg) class shall not be used for removing concrete from below 
any reinforcing bar for partial depth repairs, or for removal within 1 ft (300 mm) of 
existing beams, girders or other supporting structural members that are to remain in 
service or within 1 ft (300 mm) of the boundaries of full-depth repairs.  Jackhammers 
or chipping hammers shall not be operated at an angle in excess of 45 degrees 
measured from the surface of the slab. 

 
(4) Hydraulic Impact Equipment.  Hydraulic impact equipment with a maximum rated 

striking energy of 360 ft-lbs (270 J) may be permitted only in areas of full depth removal 
more than 1 ft (300 mm) away from existing beams, girders or other supporting 
structural members that are to remain in service or more than 1 ft (300 mm) from the 
boundaries of full-depth repairs. 

 
(5) Hydro-Demolition Equipment.  The hydro-demolition equipment shall consist of 

filtering and pumping units operating with a remote-controlled robotic device.  The 
equipment shall use water according to Section 1002.  The equipment shall be capable 
of being controlled to remove only unsound concrete. 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 
(c) Finishing Equipment:  Finishing equipment shall be according to Article 1103.17.  

Adequate hand tools will be permitted for placing and consolidating concrete in the patch 
areas and for finishing small patches. 

 
Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during removal 
and cleaning operations.   
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures shall be in place prior to the start of runoff 
water generating activities.  Runoff water shall not be allowed to constitute a hazard to adjacent 
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing 
slopes. 
 

(a) Hot-Mix Asphalt Surface Removal. 
 

The hot-mix asphalt surface course and all waterproofing membrane shall be removed 
and disposed of according to applicable portions of Articles 440.04 and 440.06, except 
milling equipment will not be allowed if the deck is to receive a waterproofing membrane 
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system.  If the overlay or waterproofing membrane contains asbestos fibers, removal shall 
be in accordance with the Special Provision for "Asbestos Waterproofing Membrane or 
Asbestos Hot-mix Asphalt Surface Removal".  Removal of the hot-mix asphalt surface by 
the use of radiant or direct heat will not be permitted. 

 
(b) Surface Preparation: 

 
All loose, disintegrated and unsound concrete shall be removed from portions of the deck 
slab shown on the plans or as designated by the Engineer.  The Engineer will determine 
the limits of removal as the work progresses. 

 
The Contractor shall take care not to damage reinforcement bars or expansion joints which 
are to remain in place.  Any damage to reinforcement bars or expansion joints shall be 
corrected at the Contractor's expense.  All loose reinforcement bars, as determined by the 
Engineer, shall be retied at the Contractor's expense. 

 
(1) Partial-Depth.  Areas to be repaired will be determined and marked by the Engineer.  

A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm) 
deep around the perimeter of the area to be patched when a concrete overlay is not 
specified.  Where high steel is present, the depth may be reduced as directed by the 
Engineer.  A saw cut will not be required on those boundaries along the face of the 
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition. 

 
The loose and unsound concrete shall be removed by chipping, with power driven 
hand tools or by hydro-demolition equipment.  All exposed reinforcing bars and newly 
exposed concrete shall be thoroughly blast cleaned.  Where, in the judgment of the 
Engineer, the bond between existing concrete and reinforcement steel within the patch 
area has been destroyed, the concrete adjacent to the bar shall be removed to a depth 
that will permit new concrete to bond to the entire periphery of the exposed bar.  A 
minimum of 1 in. (25 mm) clearance will be required.  The Engineer may require 
enlarging a designated removal area should inspection indicate deterioration beyond 
the limits previously designated. In this event, a new saw cut shall be made around 
the extended area before additional removal is begun.  The removal area shall not be 
enlarged solely to correct debonded reinforcement or deficient lap lengths. 

 
(2) Full-Depth.  Concrete shall be removed as determined by the Engineer within all areas 

designated for full-depth repair and in all designated areas of partial depth repair in 
which unsound concrete is found to extend below half the concrete deck thickness.  
Full depth removal shall be performed according to Article 501.05 except that hydraulic 
impact equipment may be permitted in areas of full depth removal more than 1 ft (300 
mm) away from the edges of existing beams, girders or other supporting structural 
members or more than 1 ft (300 mm) from the boundaries of full-depth repairs.  Saw 
cuts shall be made on the top of the deck, except those boundaries along the face of 
curbs, parapets and joints or where hydro-demolition provided sharp vertical edges.  
The top saw cut may be omitted if the deck is to receive an overlay. 

 
Forms for full-depth repair may be supported by hangers with adjustable bolts or by 
blocking from the beams below.  When approved by the Engineer, forms for Type 1 
patches may be supported by No. 9 wires or other devices attached to the 
reinforcement bars. 
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All form work shall be removed after the curing sequence is complete and prior to 
opening to traffic. 
 

(3) Reinforcement Treatment.  Care shall be exercised during concrete removal to protect 
the reinforcement bars and structural steel from damage.  Any damage to the 
reinforcement bars or structural steel to remain in place shall be repaired or replaced.  
All existing reinforcement bars shall remain in place except as herein provided for 
corroded bars.  Tying of loose bars will be required.  Reinforcing bars which have been 
cut or have lost 25 percent or more of their original cross sectional area shall be 
supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  An approved mechanical bar splice 
capable of developing in tension at least 125 percent of the yield strength of the 
existing bar shall be used when it is not feasible to provide the minimum bar lap.  No 
welding of bars will be permitted. 

 
(4) Cleaning.  Immediately after completion of the concrete removal and reinforcement 

repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning 
is completed, the repair areas shall be thoroughly blast cleaned to a roughened 
appearance free from all foreign matter.  Particular attention shall be given to removal 
of concrete fines.  Any method of cleaning which does not consistently produce 
satisfactory results shall be discontinued and replaced by an acceptable method.  All 
debris, including water, resulting from the blast cleaning shall be confined and shall be 
immediately and thoroughly removed from all areas of accumulation.  If concrete 
placement does not follow immediately after the final cleaning, the area shall be 
carefully protected with well-anchored polyethylene sheeting. 

 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. 

 
(c) Placement & Finishing of Concrete Repair: 

 
(1) Bonding Method.  The patch area shall be cleaned to the satisfaction of the Engineer 

and shall be thoroughly wetted and maintained in a dampened condition with water for 
at least 12 hours before placement of the concrete.  Any excess water shall be 
removed by compressed air or by vacuuming prior to the beginning of concrete 
placement.  Water shall not be applied to the patch surface within one hour before or 
at any time during placement of the concrete. 

 
(2) Concrete Placement. 

 
The concrete shall be placed and consolidated according to Article 503.07 and as 
herein specified.  Article 1020.14 shall apply. 

 
When an overlay system is not specified, the patches shall be finished according to 
Article 503.16 (a), followed by a light brooming. 
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(d) Curing and Protection. 
 

Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method 
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5).  The curing period shall be 3 
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete.  The curing period shall be 7 
days for Class BS concrete.  In addition to Article 1020.13, when the air temperature is 
less than 55º F (13º C), the Contractor shall cover the patch according to Article 1020.13 
(d)(1) with minimum R12 insulation.  Insulation is optional when the air temperature is 55º 
F. - 90º F (13º C - 32º C).  Insulation shall not be placed when the air temperature is 
greater than 90° F (32° C).  A 72-hour minimum drying period shall be required before 
placing waterproofing or hot-mix asphalt surfacing. 
 

(e) Opening to Traffic. 
 

No traffic will be permitted on a patch until after the specified cure period, and the concrete 
has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or flexural strength 
of 675 psi (4.65 MPa). 
 
Construction equipment will be permitted on a patch during the cure period if the concrete 
has obtained the minimum required strength.  In this instance, the strength specimens 
shall be cured with the patch. 

 
Method of Measurement. 
 
When specified, hot-mix asphalt surface removal and full or partial depth repairs will be measured 
for payment and computed in square yards (square meters). 
 
Basis of Payment. 
 
The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard 
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).  Areas removed and 
replaced up to and including a depth of half the concrete deck thickness will be paid for at the 
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL).  Areas 
requiring removal greater than a depth of half the concrete deck thickness shall be removed and 
replaced full depth and will be paid for at the contract unit price per square yard (square meter) 
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH, 
TYPE II). 
 
When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04. 
 
No payment will be allowed for removal and replacement of reinforcement bars damaged by the 
Contractor in the performance of his/her work or for any increases in dimensions needed to 
provide splices for these replacement bars. 
 
Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be 
paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or Asbestos 
Hot-Mix Asphalt Surface Removal”. 
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BAR SPLICERS, HEADED REINFORCEMENT 
Effective: September 2, 2022 
Revised:  October 27, 2023 
  
Add the following to Article 508.08(b): 
  
When bar splicers are epoxy-coated, all damaged or uncoated areas near the threaded ends 
shall be coated with a two-part epoxy according to ASTM D 3963 (D 3963M).  All threaded ends 
of Stage II construction threaded splicer bars shall be coated according to ASTM D 3963 or 
dipped in an epoxy-mastic primer prior to joining the Stage II construction threaded splicer bar 
to the threaded coupler. 
 
Add the following Article 508.02 (d) 
 
Bar Terminators …………………………………………………………………………1006.10(a)(1)h 
 
Add the following paragraph after Article 508.08 (c): 
 
Bar terminators are threaded, headed attachments to reinforcement to form headed 
reinforcement.  When specified on the plans, a bar terminator shall be attached to the 
designated reinforcement for development. 
 
Add the following 4th paragraph to Article 508.11: 
 
Bar Terminators will be paid for at the contract unit price per each for BAR TERMINATORS. 
  
Add the following to Article 1006.10(a)(1)g: 
  
For bar splicers with welded connections between the threaded coupler and threaded rod, the 
Stage I construction threaded splicer bar shall be welded to the threaded coupler using an all-
around fillet weld. 
 
Add the following Article 1006.10(a)(1)h: 
 
Bar Terminators.  Designated bars shall use a bar terminator to form headed reinforcement.  
Headed reinforcement shall conform to ASTM A970 with threaded attachment; Class HA; and 
reinforcement bars conforming to ASTM A706, except the connection strength of the bar 
terminator to the reinforcement bar shall meet, in tension, at least 125 percent of the specified 
yield strength of the reinforcement bar.  The bar terminator shall be on the Department’s 
qualified product list. 
 
When the reinforcement bar to receive the bar terminator is epoxy coated, the bar terminator 
shall also be epoxy coated according to ASTM A 775 (A 775M)  
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AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE) 
 
Effective:  January 1, 2008      Revised:  April 1, 2023 
 
Description.  This work shall consist of furnishing and operating automated flagger assistance 
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways 
where two-way traffic is maintained over one lane of pavement in segments where no sideroads 
or entrances require deployment of additional flaggers.  Use of these devices shall be at the option 
of the Contractor. 
 
Equipment.  AFADs shall be the STOP/SLOW or Red/Yellow Lens type mounted on a trailer or 
moveable cart meeting the requirements of the MUTCD and NCHRP 350 or MASH 2016, 
Category 4. 
 
General.  AFADs shall be placed at each end of the traffic control, where a flagger is shown on 
the plans.  The AFAD shall be setup within five degrees of vertical. 
 
Flagger symbol signs as shown on the plans shall be replaced with “BE PREPARED TO STOP” 
signs when the AFAD is in operation. 
 
Personal communication devices shall not be used to operate the AFAD. 
 
Flagging Requirements.  Flaggers and flagging requirements shall be according to Article 701.13 
of the Standard Specifications and the following. 
 
Each AFAD shall be operated by a flagger trained to operate the specific AFAD to be deployed.  
A minimum of two flaggers shall be on site at all times during operation.  Each flagger shall be 
positioned outside the lane of traffic and near each AFAD’s location. 
 
Flagging equipment required for traditional flagging shall be available near each AFAD location 
in the event of AFAD equipment malfunction/failure.  
 
For nighttime flagging, the AFAD and flagger shall be illuminated according to Article 701.13 of 
the Standard Specifications. 
 
When not in use, AFADs will be considered non-operating equipment and shall be stored 
according to Article 701.11 of the Standard Specifications. 
 
Basis of Payment.  This work will not be paid for separately but shall be considered as included 
in the cost of the various traffic control items included in the contract. 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
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Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
 
CEMENT, TYPE IL (BDE) 
Effective:  August 1, 2023 
 
Add the following to Article 302.02 of the Standard Specifications: 
 

“ (k) Type IL Portland-Limestone Cement  ....................................................................... 1001” 
 
Revise Note 2 of Article 352.02 of the Standard Specifications to read: 
 

“ Note 2.  Either Type I or Type IA portland cement or Type IL portland-limestone cement 
shall be used.” 

 
Revise Note 1 of Article 404.02 of the Standard Specifications to read: 
 

“ Note 1.  The cement shall be Type I portland cement or Type IL portland-limestone 
cement.” 

 
Revise Article 1019.02(a) of the Standard Specifications to read: 
 

“ (a) Cement, Type I or IL  ................................................................................................ 1001” 
 
 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
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governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 
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(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
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such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
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CORRUGATED PLASTIC PIPE (CULVERT AND STORM SEWER) (BDE) 
 
Effective:  January 1, 2021 
 
Revise Tables IIIA and IIIB of Article 542.03 and the storm sewers tables of Article 550.03 of the 
Standard Specifications to read: 
 

(SEE TABLES ON NEXT 10 PAGES) 
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“PIPE CULVERTS 
TABLE IIIA:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(in.) 

Type 1 Type 2 Type 3 Type 4 
Fill Height:  3' and less, 

with 1' min 
Fill Height:  Greater than 3', 

not exceeding 10' 
Fill Height:  Greater than 10', 

not exceeding 15' 
Fill Height:  Greater than 15', 

not exceeding 20' 

PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP 

10 X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA 
12 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
15 X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL 
18 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
21 X QPL NA QPL NA X QPL NA QPL NA X QPL NA QPL NA X QPL NA NA NA 
24 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
27 X NA NA NA NA X NA NA NA NA X NA NA NA NA X NA NA NA NA 
30 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
36 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
42 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
48 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
54 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
60 NA NA NA QPL QPL NA NA NA QPL QPL NA NA NA NA QPL NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS (metric) 
TABLE IIIA:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(mm) 

Type 1 Type 2 Type 3 Type 4 
Fill Height:  1 m and less, 

with 0.3 m min. cover 
Fill Height:  Greater than 1 m, 

not exceeding 3 m 
Fill Height:  Greater than 3 m, 

not exceeding 4.5 m 
Fill Height:  Greater than 4.5 m, not 

exceeding 6 m 

PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP PVC CPVC PE CPE CPP 

250 X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA X QPL X QPL NA 
300 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
375 X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL X QPL NA QPL QPL 
450 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL 
525 X QPL NA QPL NA X QPL NA QPL NA X QPL NA QPL NA X QPL NA NA NA 
600 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
675 X NA NA NA NA X NA NA NA NA X NA NA NA NA X NA NA NA NA 
750 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
900 X QPL X QPL QPL X QPL X QPL QPL X QPL X QPL QPL X QPL X NA QPL 
1050 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
1200 X NA X QPL QPL X NA X QPL QPL X NA X NA QPL X NA X NA NA 
1350 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 
1500 NA NA NA QPL QPL NA NA NA QPL QPL NA NA NA NA QPL NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS 
TABLE IIIB:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(in.) 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 20',  

not exceeding 25' 
Fill Height:  Greater than 25', 

not exceeding 30' 
Fill Height:  Greater than 30', 

not exceeding 35' 

PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE 

10 X QPL X QPL NA X QPL X X QPL X 
12 X QPL X QPL QPL X QPL X X QPL X 
15 X QPL NA NA QPL X QPL NA X QPL NA 
18 X QPL X NA NA X QPL X X QPL X 
21 X QPL NA NA NA X QPL NA X QPL NA 
24 X QPL X NA NA X QPL X X QPL X 
27 X NA NA NA NA X NA NA X NA NA 
30 X QPL X NA QPL X QPL X X QPL X 
36 X QPL X NA NA X QPL X X QPL X 
42 X NA X NA NA X NA X X NA X 
48 X NA X NA NA X NA X X NA X 
54 NA NA NA NA NA NA NA NA NA NA NA 
60 NA NA NA NA NA NA NA NA NA NA NA 

Notes: PVC       Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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PIPE CULVERTS (metric) 
TABLE IIIB:  PLASTIC PIPE PERMITTED 

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

(mm) 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 6 m,  

not exceeding 7.5 m 
Fill Height:  Greater than 7.5 m, 

not exceeding 9 m 
Fill Height:  Greater than 9 m, 

not exceeding 10.5 m 

PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE 

250 X QPL X QPL NA X QPL X X QPL X 
300 X QPL X QPL QPL X QPL X X QPL X 
375 X QPL NA NA QPL X QPL NA X QPL NA 
450 X QPL X NA NA X QPL X X QPL X 
525 X QPL NA NA NA X QPL NA X QPL NA 
600 X QPL X NA NA X QPL X X QPL X 
675 X NA NA NA NA X NA NA X NA NA 
750 X QPL X NA QPL X QPL X X QPL X 
900 X QPL X NA NA X QPL X X QPL X 

1000 X NA X NA NA X NA X X NA X 
1200 X NA X NA NA X NA X X NA X 
1350 NA NA NA NA NA NA NA NA NA NA NA 
1500 NA NA NA NA NA NA NA NA NA NA NA 

Notes: PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior 
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 1 Type 2 

Fill Height:  3' and less, 
with 1' min. 

Fill Height:  Greater than 3', 
not exceeding 10' 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
10 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA 
12 IV NA X X QPL X QPL QPL II 1 *X X QPL X QPL QPL 
15 IV NA NA X QPL NA QPL QPL II 1 *X X QPL NA QPL QPL 
18 IV NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
21 III NA NA X QPL NA QPL NA II 2 X X QPL NA QPL NA 
24 III NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
27 III NA NA X NA NA NA NA II 3 X X NA NA NA NA 
30 IV NA NA X QPL X QPL QPL II 3 X X QPL X QPL QPL 
33 III NA NA NA NA NA NA NA II NA X NA NA NA NA NA 
36 III NA NA X QPL X QPL QPL II NA X X QPL X QPL QPL 
42 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
48 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
54 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
60 II NA NA NA NA NA QPL QPL II NA NA NA NA NA QPL QPL 
66 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
72 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
78 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
84 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
90 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
96 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
102 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
108 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
* May also use Standard Strength Clay Pipe 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 1 Type 2 

Fill Height:  1 m and less, 
with 300 mm min, 

Fill Height:  Greater than 1 m, 
not exceeding 3 m 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
250 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA 
300 IV NA X X QPL X QPL QPL II 1 *X X QPL X QPL QPL 
375 IV NA NA X QPL NA QPL QPL II 1 *X X QPL NA QPL QPL 
450 IV NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
525 III NA NA X QPL NA QPL NA II 2 X X QPL NA QPL NA 
600 III NA NA X QPL X QPL QPL II 2 X X QPL X QPL QPL 
675 III NA NA X NA NA NA NA II 3 X X NA NA NA NA 
750 IV NA NA X QPL X QPL QPL II 3 X X QPL X QPL QPL 
825 III NA NA NA NA NA NA NA II NA X NA NA NA NA NA 
900 III NA NA X QPL X QPL QPL II NA X X QPL X QPL QPL 

1050 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
1200 II NA X X NA X QPL QPL II NA X X NA X QPL QPL 
1350 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1500 II NA NA NA NA NA QPL QPL II NA NA NA NA NA QPL QPL 
1650 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1800 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
1950 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2100 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2250 II NA NA NA NA NA NA NA II NA NA NA NA NA NA NA 
2400 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
2550 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 
2700 II NA NA NA NA NA NA NA III NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA  Not Acceptable 
* May also use Standard Strength Clay Pipe 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 3 Type 4 

Fill Height:  Greater than 10' 
not exceeding 15' 

Fill Height:  Greater than 15' 
not exceeding 20' 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
10 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA 
12 III 2 X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
15 III 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL 
18 III NA X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
21 III NA NA X QPL NA QPL NA IV NA NA X QPL NA NA NA 
24 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
27 III NA NA X NA NA NA NA IV NA NA X NA NA NA NA 
30 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
33 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
36 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
42 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
48 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
54 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
60 III NA NA NA NA NA NA QPL IV NA NA NA NA NA NA NA 
66 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
72 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
78 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
84 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
90 III NA NA NA NA NA NA NA 1680 NA NA NA NA NA NA NA 
96 III NA NA NA NA NA NA NA 1690 NA NA NA NA NA NA NA 
102 III NA NA NA NA NA NA NA 1700 NA NA NA NA NA NA NA 
108 1360 NA NA NA NA NA NA NA 1710 NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 0.01 in crack.) 

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 3 Type 4 

Fill Height:  Greater than 3 m, 
not exceeding 4.5 m 

Fill Height:  Greater than 4.5 m, 
not exceeding 6 m 

RCCP CSP ESCP PVC CPVC PE CPE CPP RCCP CSP ESCP PVC CPVC PE CPE CPP 
250 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA 
300 III 2 X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
375 III 3 X X QPL NA QPL QPL IV NA NA X QPL NA QPL QPL 
450 III NA X X QPL X QPL QPL IV NA NA X QPL X QPL QPL 
525 III NA NA X QPL NA QPL NA IV NA NA X QPL NA NA NA 
600 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
675 III NA NA X NA NA NA NA IV NA NA X NA NA NA NA 
750 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 
825 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
900 III NA NA X QPL X QPL QPL IV NA NA X QPL X NA QPL 

1050 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
1200 III NA NA X NA X NA QPL IV NA NA X NA X NA NA 
1350 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1500 III NA NA NA NA NA NA QPL IV NA NA NA NA NA NA NA 
1650 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1800 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
1950 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
2100 III NA NA NA NA NA NA NA IV NA NA NA NA NA NA NA 
2250 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2400 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2550 III NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 
2700 70 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 25.4 micro-meter crack.) 

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class) 
ESCP Extra Strength Clay Pipe 
PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

in. 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 20', 

not exceeding 25' 
Fill Height:  Greater than 25', 

not exceeding 30' 
Fill Height:  Greater than 30', 

not exceeding 35' 
RCCP PVC CPVC PE CPE CPP RCCP PVC CPVC PE RCCP PVC CPVC PE 

10 NA X QPL X QPL NA NA X QPL X NA X QPL X 
12 IV X QPL X QPL QPL V X QPL X V X QPL X 
15 IV X QPL NA NA QPL V X QPL NA V X QPL NA 
18 IV X QPL X NA NA V X QPL X V X QPL X 
21 IV X QPL NA NA NA V X QPL NA V X QPL NA 
24 IV X QPL X NA NA V X QPL X V X QPL X 
27 IV X NA NA NA NA V X NA NA V X NA NA 
30 IV X QPL X NA QPL V X QPL X V X QPL X 
33 IV NA NA NA NA NA V NA NA NA V NA NA NA 
36 IV X QPL X NA NA V X QPL X V X QPL X 
42 IV X NA X NA NA V X NA X V X NA X 
48 IV X NA X NA NA V X NA X V X NA X 
54 IV NA NA NA NA NA V NA NA NA V NA NA NA 
60 IV NA NA NA NA NA V NA NA NA V NA NA NA 
66 IV NA NA NA NA NA V NA NA NA V NA NA NA 
72 V NA NA NA NA NA V NA NA NA V NA NA NA 
78 2020 NA NA NA NA NA 2370 NA NA NA 2730 NA NA NA 
84 2020 NA NA NA NA NA 2380 NA NA NA 2740 NA NA NA 
90 2030 NA NA NA NA NA 2390 NA NA NA 2750 NA NA NA 
96 2040 NA NA NA NA NA 2400 NA NA NA 2750 NA NA NA 

102 2050 NA NA NA NA NA 2410 NA NA NA 2760 NA NA NA 
108 2060 NA NA NA NA NA 2410 NA NA NA 2770 NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 0.01 in crack.) 

PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable 
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STORM SEWERS (metric) 
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED 

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE 

Nominal 
Diameter 

mm 

Type 5 Type 6 Type 7 
Fill Height:  Greater than 6 m, 

not exceeding 7.5 m 
Fill Height:  Greater than 7.5 m, 

not exceeding 9 m 
Fill Height:  Greater than 9 m, 

not exceeding 10.5 m 
RCCP PVC CPVC PE CPE CPP RCCP PVC CPVC PE RCCP PVC CPVC PE 

250 NA X QPL X QPL NA NA X QPL X NA X QPL X 
300 IV X QPL X QPL QPL V X QPL X V X QPL X 
375 IV X QPL NA NA QPL V X QPL NA V X QPL NA 
450 IV X QPL X NA NA V X QPL X V X QPL X 
525 IV X QPL NA NA NA V X QPL NA V X QPL NA 
600 IV X QPL X NA NA V X QPL X V X QPL X 
675 IV X NA NA NA NA V X NA NA V X NA NA 
750 IV X QPL X NA QPL V X QPL X V X QPL X 
825 IV NA NA NA NA NA V NA NA NA V NA NA NA 
900 IV X QPL X NA NA V X QPL X V X QPL X 

1050 IV X NA X NA NA V X NA X V X NA X 
1200 IV X NA X NA NA V X NA X V X NA X 
1350 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1500 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1650 IV NA NA NA NA NA V NA NA NA V NA NA NA 
1800 V NA NA NA NA NA V NA NA NA V NA NA NA 
1950 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2100 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2250 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA 
2400 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 
2550 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 
2700 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA 

RCCP Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall be furnished 
according to AASHTO M170 Section 6.  This number represents the D-load to produce a 25.4 micro-meter crack.) 

PVC Polyvinyl Chloride Pipe 
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior 
PE Polyethylene Pipe 
CPE Corrugated Polyethylene Pipe with a Smooth Interior 
CPP Corrugated Polypropylene Pipe with a Smooth Interior  
X Permitted 
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list 
NA Not Acceptable” 
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Revise the first paragraph of Article 1040.03 of the Standard Specifications to read: 
 

“ 1040.03 Polyvinyl Chloride (PVC) Pipe.  Acceptance testing of PVC pipe and fittings shall 
be accomplished during the same construction season in which they are installed.  The pipe shall 
meet the following additional requirements.” 
 
Revise Article 1040.04(b) of the Standard Specifications to read: 
 

“ (b) Corrugated PE Pipe with a Smooth Interior.  The manufacturer shall be listed as  
compliant through the NTPEP program and the pipe shall be according to AASHTO M 294 
(nominal size – 12 to 60 in. (300 to 1500 mm)).  The pipe shall be Type S or D.” 

 
Revise the first paragraph of Article 1040.04(d) of the Standard Specifications to read: 
 

“ (d) PE Pipe with a Smooth Interior.  The pipe shall be according to ASTM F 714 (DR 32.5) 
with a minimum cell classification of PE 335434 as defined in ASTM D 3350.” 

 
Revise the first paragraph of Article 1040.08 of the Standard Specifications to read: 
 

“ 1040.08 Polypropylene (PP) Pipe.  Storage and handling shall be according to the 
manufacturer's recommendations, except in no case shall the pipe be exposed to direct sunlight 
for more than six months.  Acceptance testing of the pipe shall be accomplished during the same 
construction season in which it is installed.  The pipe shall meet the following additional 
requirements.” 
 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
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CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 6.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
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Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

mailto:DOT.DBE.UP@illinois.gov
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(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 

mailto:DOT.DBE.UP@illinois.gov
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for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
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(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 
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FUEL COST ADJUSTMENT (BDE) 
 
Effective:  April 1, 2009      Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
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(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
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The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made when 
there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
 
GRADING AND SHAPING DITCHES (BDE) 
 
Effective:  January 1, 2023 
 
Delete the second paragraph of Article 214.03 of the Standard Specifications. 
 
Delete the second paragraph of Article 214.04 of the Standard Specifications. 
 
 
 
HOT-MIX ASPHALT (BDE) 
 
Effective:  January 1, 2024 
 
Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard 
Specifications to read: 
 

“ When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be based on the running average of four available Department test results 
for that project.  If less than four Gmm test results are available, an average of all 
available Department test results for that project will be used.  The initial Gmm will be 
the last available Department test result from a QMP project.  If there is no available 
Department test result from a QMP project, the Department mix design verification test 
result will be used as the initial Gmm.” 

 
In the Supplemental Specifications, replace the revision for the end of the third paragraph of 
Article 1030.09(h)(2) with the following: 

 
“ When establishing the target density, the HMA maximum theoretical specific gravity 
(Gmm) will be the Department mix design verification test result.” 

 
Revise the tenth paragraph of Article 1030.10 of the Standard Specifications to read: 
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“ Production is not required to stop after a test strip has been constructed.” 

 
 
 
HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
 
Effective:  November 1, 2022      Revised:  August 1, 2023 

 
Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS 
material is likely, the LJS shall be covered immediately following its application with 
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5 ± 0.5 lb/sq yd 
(0.75 ± 0.25 kg/sq m).  Fine aggregate landing outside of the LJS shall be removed 
prior to application of tack coat.” 

 
Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ LJS half-width shall be applied at a width of 9 ± 1 in. (225 ± 25 mm) in the immediate 
lane to be placed with the outside edge flush with the joint of the next HMA lift.  The 
vertical face of any longitudinal joint remaining in place shall also be coated.” 

 
Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard 
Specifications: 
 

“LJS Half-Width Application Rate, lb/ft (kg/m) 1/ 

Lift Thickness, 
in. (mm) 

Coarse Graded Mixture 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

Fine Graded 
Mixture 

(IL-9.5FG) 

SMA Mixture 
(SMA-9.5, 
SMA-12.5) 

¾ (19) 0.44 (0.66)   
1 (25) 0.58 (0.86)   

1 ¼ (32) 0.66 (0.98) 0.44 (0.66)  
1 ½ (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94) 
1 ¾ (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03) 
2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13) 

≥ 2 ¼ (60) 0.98 (1.46)   
 
1/ The application rate includes a surface demand for liquid.  The thickness of the 

LJS may taper from the center of the application to a lesser thickness on the edge 
of the application, provided the correct width and application rate are maintained.” 

 
Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read: 
 

“ Aggregate for covering tack, LJS, or FLS will not be measured for payment.” 
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Add the following to the end of the second paragraph of Article 406.14 of the Standard 
Specifications: 
 

“ Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot 
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.” 
 
 
MATERIAL TRANSFER DEVICE (BDE) 
Effective:  June 15, 1999     Revised:  January 1, 2022 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“ (n) Material Transfer Device ..................................................................................... 1102.02” 
 
Add the following to the end of Article 406.06(f) of the Standard Specifications: 
 

“ When required, a material transfer device (MTD) shall be used to transfer the HMA from 
the haul trucks to the spreading and finishing machine.  The particular HMA mixtures for 
which an MTD is required will be specified in the plans.  When not required, an MTD may 
still be used at the Contractor’s option, subject to the requirements and restrictions herein.  
Use of MTDs shall be according to the following. 
 

MTD Category Usage 
Category I Any resurfacing application 

Full-Depth HMA where the in-place binder thickness is 
≥ 10 in. (250 mm) 

Category II Full-Depth HMA where the in-place binder thickness is 
< 10 in. (250 mm) 

 
Category I MTD’s will only be allowed to travel over structures under the following 
conditions: 

 
(1) Approval will be given by the Engineer. 
 
(2) The MTD shall be emptied of HMA material prior to crossing the structure and shall 

travel at crawl speed across the structure. 
 
(3) The tires of the MTD shall travel on or in close proximity and parallel to the beam 

and/or girder lines of the structure.” 
 
Add the following to the end of Article 406.13(b) of the Standard Specifications: 
 

“ The required use of an MTD will be measured for payment in tons (metric tons) of the 
HMA mixtures placed with the MTD.  The use of an MTD at the Contractor’s option will not 
be measured for payment.” 

 
Add the following between the second and third paragraphs of Article 406.14 of the Standard 
Specifications: 
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“ The required use of an MTD will be paid for at the contract unit price per ton (metric ton) for 

MATERIAL TRANSFER DEVICE.  The HMA mixtures placed with the MTD will be paid for 
separately according to their respective specifications.” 
 
Revise Article 1102.02 of the Standard Specifications to read: 
 

“ 1102.02 Material Transfer Device (MTD).  The MTD shall be according to the following. 
 

(a) Requirements.  The MTD shall have a minimum surge capacity of 15 tons 
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver, 
and shall be equipped with the following. 

 
(1) Front-Dump Hopper and Conveyor.  The conveyor shall provide a positive restraint 

along the sides of the conveyor to prevent material spillage.  MTDs having paver style 
hoppers shall have a horizontal bar restraint placed across the foldable wings which 
prevents the wings from being folded. 

 
(2) Paver Hopper Insert.  The paver hopper insert shall have a minimum capacity of 

14 tons (12.7 metric tons). 
 
(3) Mixer/Agitator Mechanism.  This re-mixing mechanism shall consist of a segmented, 

anti-segregation, re-mixing auger.  
 

(b) Qualification and Designation.  The MTD shall be on the Department’s qualified product 
list with one of the following designations. 
 
(1) Category I.  The MTD has a documented maximum HMA carrying capacity contact 

pressure greater than 25 psi and has a central surge hopper of sufficient capacity to 
mix upstream HMA with downstream HMA. 
 

(2) Category II.  The MTD has a documented maximum HMA carrying capacity contact 
pressure less than or equal to 25 psi.” 

 
 
 
PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 
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When requested, producers shall provide the Engineer with viscosity/temperature 
relationships for the performance graded asphalt binders delivered and incorporated in the work. 

 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 
Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) -5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 

 
Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 
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Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 
Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 
Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 
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Table 3 - Requirements for Ground Tire Rubber (GTR) 

Modified Asphalt Binders 

Test 
Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
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Asphalt Grade Use 

PG 58-22, PG 58-28, PG 64-22 Tack Coat” 
 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 
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3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ±0.40 percent.” 

 
 
 
PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  August 1, 2023 
 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 

 
 
 
RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
 
Effective:  December 1, 1986     Revised:  January 1, 2022 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be carried 
according to Article 107.11 of the Standard Specifications.  A separate policy is required for each 
railroad unless otherwise noted. 
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 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 
 
Illinois Central Railroad Company None 12/Day   79 MPH 
17641 South Ashland Avenue 
Homewood, IL 60430-1345 
      
 
Class 1 RR (Y or N):  Y 
DOT/AAR: 295305M RR Mile Post:  236.13 
RR Division: ILLINOIS  RR Sub: CHAMPAIGN   
 
For Freight/Passenger Information Contact: Diane Lewis, Manager of Public Projects:  
Diane.Lewis@cn.ca  Phone (708) 332-3557   
 
For Insurance Information contact: Diane Lewis, Manager of Public Projects:  
Diane.Lewis@cn.ca  Phone (708) 332-3557   
 
 
Union Pacific Railroad Co. None                                        12/Day 60 MPH max 
1400 Douglas Street 
Mail Stop 1690 
Omaha, NE 68179 
 
Class 1 RR (Y or N):  Y 
DOT/AAR: 167897Y    RR Mile Post: 242.21 
RR Division: MID AMERICA     RR Sub: SALEM SUB  
 
For Freight/Passenger Information, Contact: John Plebanek, 
                                           Project Manager-Public Projects, JPlebanek@benesch.com 
 
For Insurance Information, Contact: John Plebanek, 
                                           Project Manager-Public Projects, JPlebanek@benesch.com 
 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
 
 
  

mailto:Diane.Lewis@cn.ca
mailto:Diane.Lewis@cn.ca
mailto:JPlebanek@benesch.com
mailto:JPlebanek@benesch.com
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RIGHT OF ENTRY TO ILLINOIS CENTRAL – CANADIAN NATIONAL RAILROAD (IC-CNRR) 
PROPERTY / RAILROAD FLAGGERS 
DOT/AAR NO. 295 305M     Contract  76L11 
 
It is the Contractor’s responsibility to become familiar with and to follow all requirements described 
in Section 107 of the Standard Specifications, titled Legal Regulations and Responsibility to the 
Public. 
 
The Contractor shall confer with the Railroad Engineer and shall procure and pay all fees for 
required railroad permits and licenses in accordance with Article 107.04 of the Standard 
Specifications. These fees will not be reimbursed by the Department and will be included in the 
cost of other applicable pay items in the contract. The IC-CNRR contact person is Tom Brasseur, 
Project Manager – Public Projects -– Diane.Lewis@cn.ca - Phone (708) 332-3557  The 
Contractor should confirm the cost with the Norfolk Southern RR at the time of bid.  No 
compensation will be made for changes to the cost of application fees between time of bid and 
time of construction. 
 
For all railroad-highway work as indicated in the contract proposal, the Contractor shall obtain 
Railroad Protective Liability and Property Damage Liability Insurance in accordance with Article 
107.11 of the Standard Specifications.  The cost for providing insurance, as noted elsewhere, will 
be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE LIABILITY 
INSURANCE.   
 
The services of railroad flaggers will be required when the Contractor’s operations will encroach 
on or over the Railroad’s right-of-way or come within 25’ of the tracks. Flagger payment shall be 
in accordance with Article 109.05 of the Standard Specifications. Flagger services or info on the 
providing of flagger services shall be obtained through the IC-CNRR Project Manager – Public 
Projects as noted above.   
 
 
THE MAINTENANCE OF CONSENT LETTER TO UNION PACIFIC RAILROAD PROPERTY / 
RAILROAD FLAGGERS 
DOT/AAR NO. 167 897Y  Contract  76L11 
 
It is the Contractor’s responsibility to become familiar with and to follow all requirements described 
in Section 107 of the Standard Specifications, titled Legal Regulations and Responsibility to the 
Public. 
 
The Contractor shall confer with the Railroad Representative and shall procure and pay all fees 
for required railroad permits and licenses in accordance with Article 107.04 of the Standard 
Specifications. These fees will not be reimbursed by the Department and will be included in the 
cost of other applicable pay items in the contract. The Union Pacific Railroad (UPRR) contact 
representative is Mr. John Plebanek, Project Manager – Public Projects - 
JPlebanek@benesch.com. 
 
The Maintenance of Consent Letter (MCL) will be issued to the awarded contractor at the 
preconstruction meeting. A MCL fee of $1025 shall be used by all participating contractors during 

mailto:Diane.Lewis@cn.ca
mailto:JPlebanek@benesch.com
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the time of bid. All Contractors should confirm the cost with the UPRR at the time of bid. No 
compensation will be made for changes to the cost of application fees between time of bid and 
time of construction. 
 
For all railroad-highway work as indicated in the contract proposal, the Contractor shall obtain 
Railroad Protective Liability and Property Damage Liability Insurance in accordance with Article 
107.11 of the Standard Specifications.  The cost for providing insurance, as noted elsewhere, will 
be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE LIABILITY 
INSURANCE.   
 
The services of railroad flaggers will be required when the Contractor’s operations will encroach 
on or over the Railroad’s right-of-way or come within 25’ of the tracks. Flagger payment shall be 
in accordance with Article 109.05 of the Standard Specifications. Flagger services or info on the 
providing of flagger services shall be obtained through UPRR Project Manager – Public Works as 
noted above.   
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
Effective:  January 1, 2024      Revised:  April 1, 2024 
 
Revise the first paragraph of Article 669.04 of the Standard Specifications to read: 
 

“ 669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities.  The excavated soil and groundwater within the work areas shall be managed as either 
uncontaminated soil, hazardous waste, special waste, or non-special waste.   

 
As part of the regulated substances monitoring, the monitoring personnel shall perform and 

document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily 
Record (RSMDR)”.” 

 
Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard 
Specifications to read: 
 

“ The Contractor shall coordinate waste disposal approvals with the disposal facility and provide 
the specific analytical testing requirements of that facility.  The Contractor shall make all 
arrangements for collection, transportation, and analysis of landfill acceptance testing.” 
 
Revise the last paragraph of Article 669.05 of the Standard Specifications to read: 
 

“ The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the 
requirements of 35 Ill. Admin. Code Parts 810-814 or Part 1100, respectively.  The Department 
will review and approve or reject the facility proposed by the Contractor based upon information 
provided in BDE 2730.  The Contractor shall verify whether the selected facility is compliant with 
those applicable standards as mandated by their permit and whether the facility is presently, has 
previously been, or has never been, on the United States Environmental Protection Agency (U.S. 
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of 
Violating Facilities.  The use of a Contractor selected facility shall in no manner delay the 
construction schedule or alter the Contractor's responsibilities as set forth.” 
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Revise the first paragraph of Article 669.07 of the Standard Specifications to read: 
 

“ 669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 
may be temporarily staged at the Contractor’s option.  All other soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Topsoil for re-use as final cover which has been field screened and found not to exhibit PID 

readings over daily background readings as documented on the BDE 2732, visual staining or 
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be 
temporarily staged at the Contractor’s option.”   
 
Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard 
Specifications. 
 

“ The sampling and testing of effluent water derived from dewatering discharges for priority 
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic 
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per 
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS 
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER 
ANALYSIS using EPA Methods 6010B and 7471A.  This price shall include transporting the 
sample from the job site to the laboratory.” 
 
Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications 
to read: 
 

“ Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 
(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the 
Engineer, will be paid according to Article 109.04.” 
 
 
 
SEEDING (BDE) 
 
Effective:  November 1, 2022 
 
Revise Article 250.07 of the Standard Specifications to read: 
 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 
 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 
Class - Type Seeds lb/acre (kg/hectare) 
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 
2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
3 Northern Illinois 

Slope Mixture 1/ 
Elymus canadensis 

(Canada Wild Rye) 5/ 
5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 
3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 
5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 
5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 
5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
6A Salt Tolerant 

Conservation 
Schizachyrium scoparium 

(Little Blue Stem) 5/ 
5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 
7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE) 
 
Effective:  April 1, 2024      Revised:  April 2, 2024 
 
Revise Article 701.02(d) of the Standard Specifications to read: 
 

“(d) Pavement Marking Tapes (Note 3)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 701.02 of the Standard Specifications: 
 

“ Note 3.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 703.02(c) of the Standard Specifications to read: 
 

“(c) Pavement Marking Tapes (Note 1)  ..................................................................... 1095.06” 
 
Add the following Note to the end of Article 703.02 of the Standard Specifications: 
 

“ Note 1.  White or yellow pavement marking tape that is to remain in place longer than 
14 days shall be Type IV tape.” 

 
Revise Article 1095.06 of the Standard Specifications to read: 
 

“1095.06 Pavement Marking Tapes.  Type I white or yellow marking tape shall consist of 
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive 
adhesive.  The spheres shall be of uniform gradation and distributed evenly over the surface of 
the tape. 
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Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to 

provide immediate and continuing retroreflection in wet and dry conditions.  The wet retroreflective 
media shall be bonded to a durable polyurethane surface.  The patterned surface shall have 
approximately 40 ± 10 percent of the surface area raised and presenting a near vertical face to 
traffic from any direction.  The channels between the raised areas shall be substantially free of 
exposed reflective elements or particles. 

 
Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated 

with a pressure sensitive adhesive.   
 
(a) Color.  The white and yellow markings shall meet the following requirements for daylight 

reflectance and color, when tested, using a color spectrophotometer with 45 degrees 
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.  The 
color instrument shall measure the visible spectrum from 380 to 720 nm with a wavelength 
measurement interval and spectral bandpass of 10 nm.  

 
Color Daylight Reflectance %Y 

White 65 min. 
Yellow * 36 - 59 

  
*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and 
the chromaticity limits as follows.  

 
x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(b) Retroreflectivity.  The white and yellow markings shall be retroreflective.  Reflective values 

measured in accordance with the photometric testing procedure of ASTM D 4061 shall not 
be less than those listed in the table below.  The coefficient of retroreflected luminance, 
RL, shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m), 
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle. 

 
Coefficient of Retroreflected Luminance, RL, Dry 

Type I Type IV 
Observation 

Angle White Yellow Observation 
Angle White Yellow 

0.2° 2700 2400 0.2° 1300 1200 
0.5° 2250 2000 0.5° 1100 1000 

 
Wet retroreflectance shall be measured for Type IV under wet conditions according to 
ASTM E 2177 and meet the following. 

 
Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 

White 300 
Yellow 200 
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(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum 

skid resistance of 45 BPN when tested according to ASTM E 303. 
 

(d) Application.  The pavement marking tape shall have a precoated pressure sensitive 
adhesive and shall require no activation procedures.  Test pieces of the tape shall be 
applied according to the manufacturer's instructions and tested according to ASTM 
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure 
will be substituted for the weighted rubber roller in applying the test pieces to the metal 
test panel.  Material tested as directed above shall show a minimum adhesion value of 
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000.  The adhesive 
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable 
stains or residue after removal.  The material shall be flexible and conformable to the 
texture of the pavement. 

 
(e) Durability.  Type IV and blackout tape shall be capable of performing for the duration of a 

normal construction season and shall then be capable of being removed intact or in large 
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up 
device without the use of sandblasting, solvents, or grinding.  The Contractor shall provide 
a manufacturer’s certification that the material meets the requirements for being removed 
after the following minimum traffic exposure based on transverse test decks with rolling 
traffic. 

 
(1) Time in place - 400 days 
(2) ADT per lane - 9,000 (28 percent trucks) 
(3) Axle hits - 10,000,000 minimum 

 
Samples of the material applied to standard specimen plates will be measured for 
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel 
and 1000-gram load, and shall meet the following criteria showing no significant change 
in color after being tested for the number of cycles indicated. 

 
Test Type I Type IV Blackout 

Minimum Initial Thickness,  
mils (mm) 20 (0.51) 65 (1.65) 1/ 

20 (0.51) 2/ 
65 (1.65) 1/ 
20 (0.51) 2/ 

Durability (cycles) 5,000 1,500 1,500 
 

1/ Measured at the thickest point of the patterned surface. 
 
2/ Measured at the thinnest point of the patterned surface.  
 
The pavement marking tape, when applied according to the manufacturer's recommended 
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or 
shrinkage during the useful life of the marking.  The tape, as applied, shall be of good 
appearance, free of cracks, and edges shall be true, straight, and unbroken. 

 
(f) Sampling and Inspection.   
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(1) Sample.  Prior to approval and use of Type IV pavement marking tape, the 
manufacturer shall submit a notarized certification from an independent laboratory, 
together with the results of all tests, stating that the material meets the requirements 
as set forth herein.  The independent laboratory test report shall state the lot tested, 
the manufacturer’s name, and the date of manufacture. 

 
After initial approval by the Department, samples and certification by the manufacturer 
shall be submitted for each subsequent batch of Type IV tape used.  The manufacturer 
shall submit a certification stating that the material meets the requirements as set forth 
herein and is essentially identical to the material sent for qualification.  The certification 
shall state the lot tested, the manufacturer’s name, and the date of manufacture. 

 
(2) Inspection.  The Contractor shall provide a manufacturer’s certification to the Engineer 

stating the material meets all requirements of this specification.  All material samples 
for acceptance tests shall be taken or witnessed by a representative of the Bureau of 
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street, 
Springfield, Illinois 62704-4766 at least 30 days in advance of the pavement marking 
operations.” 

 
 
 
 
SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 
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 MPIL = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
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The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
 
SURFACE TESTING OF PAVEMENTS – IRI (BDE) 
 
Effective:  January 1, 2021      Revised:  January 1, 2023 
 
Description.  This work shall consist of testing the ride quality of the finished surface of pavement 
sections with new concrete pavement, PCC overlays, full-depth HMA, and HMA overlays with at 
least 2.25 in. (57 mm) total thickness of new HMA combined with either HMA binder or HMA 
surface removal, according to Illinois Test Procedure 701, “Ride Quality Testing Using the 
International Roughness Index (IRI)”.  Work shall be according to Sections 406, 407, or 420 of 
the Standard Specifications, except as modified herein. 
 
Hot-Mix Asphalt (HMA) Overlays 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“ (n) Pavement Surface Grinding Equipment ............................................................... 1101.04” 
 
Revise Article 406.11 of the Standard Specifications to read: 
 

“406.11 Surface Tests.  Prior to HMA overlay pavement improvements, the Engineer will 

https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://lcptracker.com/
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measure the smoothness of the existing high-speed mainline pavement.  The Contractor shall 
measure the smoothness of the finished high-speed mainline, low-speed mainline, and 
miscellaneous pavements after the pavement improvement is complete but within the same 
construction season.  Testing shall be performed in the presence of the Engineer and according 
to Illinois Test Procedure 701.  The pavement will be identified as high-speed mainline, low-speed 
mainline, or miscellaneous as follows. 
 

(a) Test Sections. 
 

(1) High-Speed Mainline Pavement.  High-speed mainline pavement consists of 
pavements, ramps, and loops with a posted speed limit greater than 45 mph.  These 
sections shall be tested with an inertial profiling system (IPS). 

 
(2) Low-Speed Mainline Pavement.  Low-speed mainline pavement consists of pavements, 

ramps, and loops with a posted speed limit of 45 mph or less.  These sections shall be 
tested using a 16 ft (5 m) straightedge or with an IPS analyzed using the rolling 16 ft 
(5 m) straightedge simulation in ProVAL. 

 
(3) Miscellaneous Pavement.  Miscellaneous pavement are segments that either cannot 

readily be tested by an IPS or conditions beyond the control of the Contractor preclude 
the achievement of smoothness levels typically achievable with mainline pavement 
construction.  This may include the following examples or as determined by the 
Engineer. 

 
a. Pavement on horizontal curves with a centerline radius of curvature of less than or 

equal to 1,000 ft (300 m) and the pavement within the superelevation transition of 
such curves; 
 

b. Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in 
combination with an algebraic change in tangent grade greater than or equal to 
3 percent as may occur on urban ramps or other constricted-space facilities; 

 
c. The first and last 50 ft (15 m) of a pavement section where the Contractor is not 

responsible for the adjoining surface; 
 

d. Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius 
return; 

 
e. Variable width pavements; 

 
f. Side street returns, to the end of radius return; 

 
g. Crossovers; 
 
h. Pavement connector for bridge approach slab; 

 
i. Bridge approach slab; 

 
j. Pavement that must be constructed in segments of 600 ft (180 m) or less; 
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k. Pavement within 25 ft (7.6 m) of manholes, utility structures, at-grade railroad 

crossings, or other appurtenances; 
 

l. Turn lanes; and 
 
m. Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric 

testing that fall within the wheel path. 
 
Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge. 

 
(4) International Roughness Index (IRI).  An index computed from a longitudinal profile 

measurement using a quarter-car simulation at a simulation speed of 50 mph (80 km/h). 
 
(5) Mean Roughness Index (MRI).  The average of the IRI values for the right and left 

wheel tracks. 
 

a. MRIO.  The MRI of the existing pavement prior to construction. 
 
b. MRII.  The MRI value that warrants an incentive payment. 
 
c. MRIF.  The MRI value that warrants full payment. 
 
d. MRID.  The MRI value that warrants a financial disincentive. 

 
(6) Areas of Localized Roughness (ALR).  Isolated areas of roughness, which can cause 

significant increase in the calculated MRI for a given sublot. 
 

(7) Sublot.  A continuous strip of pavement 0.1 mile (160 m) long and one lane wide.  A 
partial sublot greater than or equal to 264 ft (80 m) will be subject to the same 
evaluation as a whole sublot.  Partial sublots less than 264 ft (80 m) shall be included 
with the previous sublot for evaluation purposes.   

 
(b) Corrective Work.  Corrective work shall be completed according to the following. 

 
(1) High-Speed Mainline Pavement.  For high-speed mainline pavement, any 25 ft (7.6 m) 

interval with an ALR in excess of 200 in./mile (3,200 mm/km) will be identified by the 
Engineer and shall be corrected by the Contractor.  Any sublot having a MRI greater 
than MRID, including ALR, shall be corrected to reduce the MRI to the MRIF, or 
replaced at the Contractor’s option. 
 

(2) Low-Speed Mainline Pavement.  Surface variations in low-speed mainline pavement 
which exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall 
be corrected by the Contractor. 
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(3) Miscellaneous Pavements.  Surface variations in miscellaneous pavement which 
exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall be 
corrected by the Contractor. 

 
Corrective work shall be completed with pavement surface grinding equipment or by 
removing and replacing the pavement.  Corrective work shall be applied to the full lane 
width.  When completed, the corrected area shall have uniform texture and appearance, 
with the beginning and ending of the corrected area perpendicular to the centerline of the 
paved surface. 
 
Upon completion of the corrective work, the surface of the sublot(s) shall be retested.  The 
Contractor shall furnish the data and reports to the Engineer within 2 working days after 
corrections are made.  If the MRI and/or ALR still do not meet the requirements, additional 
corrective work shall be performed. 
 
Corrective work shall be at no additional cost to the Department. 

 
(c) Smoothness Assessments.  Assessments will be paid to or deducted from the Contractor 

for each sublot of high-speed mainline pavement per the Smoothness Assessment 
Schedule.  Assessments will be based on the MRI of each sublot prior to performing any 
corrective work unless the Contractor has chosen to remove and replace the pavement.  For 
pavement that is replaced, assessments will be based on the MRI determined after 
replacement. 
  
The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI 
of the existing pavement before construction (MRI0) and shall be determined as follows. 

 

Upper MRI Thresholds 1/ 
MRI Thresholds (High-Speed, HMA Overlay) 

MRI0 ≤ 125.0 in./mile 
(≤ 1,975 mm/km) 

MRI0 > 125.0 in./mile 1/ 
(> 1,975 mm/km) 

Incentive (MRII) 45.0 in./mile (710 mm/km) 0.2 × MRI0 + 20 
Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 × MRI0 + 50 
Disincentive (MRID) 100.0 in./mile (1,975 mm/km) 0.2 × MRI0 + 75 

 
1/ MRI0, MRII, MRIF, and MRID shall be in in./mile for calculation. 

 
Smoothness assessments for high-speed mainline pavement shall be determined as 
follows.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay) 

Mainline Pavement MRI Range Assessment Per Sublot 1/ 

MRI ≤ MRII + (MRII – MRI) × $20.00 2/ 
MRII < MRI ≤ MRIF + $0.00 
MRIF < MRI ≤ MRID – (MRI – MRIF) × $8.00 

MRI > MRID – $200.00 
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1/ MRI, MRII, MRIF, and MRID shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $300.00. 

 
Smoothness assessments will not be paid or deducted until all other contract requirements 
for the pavement are satisfied.  Pavement that is corrected or replaced for reasons other 
than smoothness, shall be retested as stated herein.” 

 
Hot-Mix Asphalt (HMA) Pavement (Full-Depth) 
 
Revise the first paragraph of Article 407.03 of the Standard Specifications to read: 
 

“407.03 Equipment.  Equipment shall be according to Article 406.03.” 
 
Revise Article 407.09 of the Standard Specifications to read: 
 

“407.09 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows:  

 
The testing of the existing pavement prior to improvements shall not apply and the 

smoothness assessment for high-speed mainline pavement shall be determined according to the 
following table.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA) 

Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $45.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $20.00 
> 100.0 (1,580) – $500.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $800.00.” 

 
Portland Cement Concrete Pavement 
 
Delete Article 420.03(i) of the Standard Specifications.   
 
Revise Article 420.10 of the Standard Specifications to read: 
 

“ 420.10 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows. 

 
The testing of the existing pavement prior to improvements shall not apply.  The Contractor 

shall measure the smoothness of the finished surface of the pavement after the pavement has 
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi 
(20,700 kPa). 
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Membrane curing damaged during testing shall be repaired as directed by the Engineer at no 
additional cost to the Department. 

 
(a) Corrective Work.  No further texturing for skid resistance will be required for areas 

corrected by grinding.  Protective coat shall be reapplied to areas ground according to 
Article 420.18 at no additional cost to the Department. 
 
Jointed portland cement concrete pavement corrected by removal and replacement, shall 
be corrected in full panel sizes. 
 

(b) Smoothness Assessments.  Smoothness assessment for high-speed mainline pavement 
shall be determined as follows.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC) 

Mainline Pavement MRI, in./mile (mm/km) 3/ Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $60.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $37.50 
> 100.0 (1,580) – $750.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1200.00. 
 
3/ If pavement is constructed with traffic in the lane next to it, then an additional 

10 in./mile will be added to the upper thresholds.” 
 
Removal of Existing Pavement and Appurtenances 
 
Revise the first paragraph of Article 440.04 of the Standard Specifications to read: 
 

“ 440.04 HMA Surface Removal for Subsequent Resurfacing.  The existing HMA surface 
shall be removed to the depth specified on the plans with a self-propelled milling machine.  The 
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness 
requirements of the finished pavement.  The temperature at which the work is performed, the 
nature and condition of the equipment, and the manner of performing the work shall be such that 
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.  
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the 
satisfaction of the Engineer.  When tested with a 16 ft (5 m) straightedge, the milled surface shall 
have no surface variations in excess of 3/16 in. (5 mm).” 
 
General Equipment 
 
Revise Article 1101.04 of the Standard Specifications to read: 
 

“ 1101.04 Pavement Surface Grinding Equipment.  The pavement surface grinding device 
shall have a minimum effective head width of 3 ft (0.9 m). 
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(a) Diamond Saw Blade Machine.  The machine shall be self-propelled with multiple diamond 
saw blades. 

 
(b) Profile Milling Machine.  The profile milling machine shall be a drum device with carbide 

or diamond teeth with spacing of 0.315 in. (8 mm) or less and maintain proper forward 
speed for surface texture according to the manufacturer’s specifications.” 

 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 8.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
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been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
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reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 8. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
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provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
 
 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 
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Category 1 includes small, lightweight, channelizing and delineating devices that have been 
in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
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Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 105 working days. 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   August 1, 2019 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has been 
determined by the Department that a PLA is appropriate for the project that is the subject of this 
contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to allow 
all contractors and subcontractors to compete for contracts and subcontracts without regard to 
whether they are otherwise parties to collective bargaining agreements. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females employed 
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce 
participation report for all minority and female employees working under the PLA of this contract. 
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA) 
Workforce Participation Quarterly Reporting Form available on the Department’s website 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.   
 
The report shall be submitted no later than the 15th of the month following the end of each quarter 
(i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
 
 
  

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.T
mailto:DOT.PLA.Reporting@illinois.gov
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 
, 2024, by and between the Illinois Department of Transportation (“IDOT” or “Department”) in 
its proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto as 
determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf 
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
(hereinafter, the “Project”). 

 
ARTICLE 1 - INTENT AND PURPOSES 

 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 
30 ILCS 571). It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other 
disruptions to the prosecution of the work. The parties acknowledge the obligations of 
the Contractors and Subcontractors to comply with the provisions of the Act. The parties 
will work with the Contractors and Subcontractors within the parameters of other 
statutory and regulatory requirements to implement the Act’s goals and objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, 

IDOT's Prime Contractor and each of its Subcontractors shall execute a “Contractor 
Letter of Assent”, in the form attached hereto as Exhibit A, prior to commencing 
Construction Work on the Project. The Contractor shall submit a Subcontractor’s 
Contractor Letter of Assent to the Department prior to the Subcontractor’s performance 
of Construction Work on the Project. Upon request copies of the applicable collective 
bargaining agreements will be provided by the appropriate signatory labor organization 
consistent with this Agreement and at the pre-job conference referenced in Article III, 
Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction 

Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract, 
nor permit any other person, firm, company, or entity to contract or subcontract for the 
performance of Construction Work for the Project to any person, firm, company, or 
entity that does not agree in writing to become bound for the term of this Project by the 
terms of this PLA prior to commencing such work and to the applicable area-wide 
collective bargaining agreement(s) with the Union(s) signatory hereto. 

 
1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others. The parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to the 
recognition of any bargaining unit other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede and 
control. For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence shall 
apply only with respect to Articles I, II, V, VI, and VII. 
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1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or between 
a Subcontractor and one or more of the Unions. Accordingly, except and to the extent of 
any contrary provision set forth in this PLA, the Prime Contractor and each of its 
Subcontractors agrees to be bound and abide by the terms of the following in order of 
precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the Unions 
made signatory hereto; or (c) the current applicable area collective bargaining agreement 
for the relevant Union that is the agreement certified by the Illinois Department of Labor 
for purposes of establishing the Prevailing Wage applicable to the Project. The Union 
will provide copies of the applicable collective bargaining agreements pursuant to part 
(c) of the preceding sentence to the Prime Contractor. Assignments by the Contractors 
or Subcontractors amongst the trades shall be consistent with area practices; in the event 
of unresolved disagreements as to the propriety of such assignments, the provisions of 
Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with paragraph 
1.6 are incorporated herein by reference, and the terms of this PLA shall be deemed 
incorporated into such other applicable collective bargaining agreements only for 
purposes of their application to the Project. 

 
1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s 
or Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will 
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish 
any delinquency obligation of the Contractor or Subcontractor arising out of the Project. 

 
1.9 In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to the 
completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified. The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and improvements 
that constitute the Project. Terms appearing within quotation marks in the preceding 
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois 
labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 

recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. Unions 
who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective bargaining 

agreement, equipment or materials used in the Project may be pre-assembled or pre- 
fabricated, and there shall be no refusal by the Union to handle, transport, install, or 
connect such equipment or materials. Equipment or materials delivered to the job-site 
will be unloaded and handled promptly without regard to potential jurisdictional 
disputes; any such disputes shall be handled in accordance with the provisions of this 
PLA. 

 
2.5 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based 

on race, creed, religion, color, national origin, union activity, age, gender or sexual 
orientation and shall comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 

in cooperation with the other parties, the apprenticeship hours which are to be performed 
by minorities and females on the Project. IDOT shall consider the total hours to be 
performed by these underrepresented groups, as a percentage of the workforce, and 
create aspirational goals for each Project, based on the level of underutilization for the 
service area of the Project (together “Project Employment Objectives”). IDOT shall 
provide a quarterly report regarding the racial and gender composition of the workforce 
on the Project. 

 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 

 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 

 
2.10 This Agreement shall not apply to IDOT employees or employees of any other 

governmental entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 

 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 
harmony, at the request of the Unions a post-award pre-job conference will be held among 
the Prime Contractor, all Subcontractors and Union representatives prior to the start of 
any Construction Work on the Project. No later than the conclusion of such pre-job 
conference, the parties shall, among other matters, provide to one another contact 
information for their respective representatives (including name, address, phone number, 
facsimile number, e-mail). Nothing herein shall be construed to limit the right of the 
Department to discuss or explain the purpose and intent of this PLA with prospective 
bidders or other interested parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as reasonably 

necessary following award until completion of the Project to assure the effective 
implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 
4.1 The standard work day and work week for Construction Work on the Project shall be 

consistent with the respective collective bargaining agreements. In the event Project site 
or other job conditions dictate a change in the established starting time and/or a staggered 
lunch period for portions of the Project or for specific crafts, the Prime Contractor, 
relevant Subcontractors and business managers of the specific crafts involved shall 
confer and mutually agree to such changes as appropriate. If proposed work schedule 
changes cannot be mutually agreed upon between the parties, the hours fixed at the time 
of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant 

Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in the 
applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must be 

controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work 
until quitting time. 

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or techniques 
of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-site 
by such vendor personnel in order to promote a harmonious relationship between the 
equipment vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 

Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement specifically 
not including jurisdictional disputes referenced in Article VI below, said dispute shall 
be resolved by the Grievance/Arbitration procedure of the applicable collective 
bargaining agreement. The resulting determination from this process shall be final and 
binding on all parties bound to its process.  

 
 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline 

any employee who violates the provisions of this Agreement. Such discharge or discipline 
by a contractor or subcontractor shall be subject to Grievance/Arbitration procedure of 
the applicable collective bargaining agreement only as to the fact of such violation of 
this agreement. If such fact is established, the penalty imposed shall not be disturbed. 
Work at the Project site shall continue without disruption or hindrance of any kind as a 
result of a Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 

matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 
 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 
peaceful adjustment of jurisdictional disputes in the building and construction industry 
and to prevent waste and unnecessary avoidable delays and expense, and for the further 
purpose of at all times securing for the employer sufficient skilled workers. 

 
6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 

mutual agreement between IDOT and the Unions, the parties can open this section of the 
agreement as needed to make changes to the list of permanent arbitrators. 

 
The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or any 
other damages, based upon a decision of an arbitrator. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the procedures 

below to resolve jurisdictional disputes between and among Contractors, Subcontractors, 
and Unions engaged in the building and construction industry. Further, the Process will 
be followed for any grievance or dispute arising out of the interpretation or application 
of this PLA by the parties except for the prohibition on attorneys contained in 6.11. All 
decisions made through the Process are final and binding upon all parties. 

 
 

DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of the 
President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or their 
designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or 

in violation of the arbitration decision. All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction 
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

employers, Contractors or Subcontractors, agree that a final and binding resolution of the 
dispute shall be resolved as follows: 

 
(a) Representatives of the affected trades and the Contractor or Subcontractor shall meet 

on the job site within two (2) business days after receiving written notice in an effort 
to resolve the dispute. (In the event there is a dispute between local unions affiliated 
with the same International Union, the decision of the General President, or his/her 
designee, as the internal jurisdictional authority of that International Union, shall 
constitute a final and binding decision and determination as to the jurisdiction of 
work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter shall 

be referred to the local area Building & Construction Trades Council, which shall 
meet with the affected trades within two (2) business days subsequent to receiving 
written notice. In the event the parties do not wish to avail themselves of the local 
Building & Construction Trades Council, the parties may elect to invoke the services 
of their respective International Representatives with no extension of the time 
limitations. An agreement reached at this Step shall be final and binding upon all 
parties. 

 
(c) If no settlement agreement is reached during the proceedings contemplated by 

Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon mutual 
agreement of all parties may the Administrator extend the hearing for a period in 
excess of the time frames contemplated under this Paragraph. Business days are 
defined as Monday through Friday, excluding contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 

arising out of the Project. A sufficient number of Arbitrators shall be selected from list 
of approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and generally 
to this Agreement as a whole. 
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6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2 

and geographical location of the jurisdictional dispute and upon his/her availability, and 
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator 
may issue a “bench” decision immediately following the Hearing or he/she may elect to 
only issue a written decision, said decision must be issued within two (2) business days 
subsequent to the completion of the Hearing. Copies of all notices, pleadings, supporting 
memoranda, decisions, etc. shall be provided to all disputing parties and the Illinois State 
Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. In 
no event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 

 
(a) First, whether a previous agreement of record or applicable agreement, including 

a disclaimer agreement, between National or International Unions to the dispute 
or agreements between local unions involved in the dispute, governs; 

 
(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, he 
shall then consider the established trade practice in the industry and prevailing 
practice in the locality. Where there is a previous decision of record governing 
the case, the Arbitrator shall give equal weight to such decision of record, unless 
the prevailing practice in the locality in the past ten years favors one craft. In that 
case, the Arbitrator shall base his decision on the prevailing practice in the 
locality. Except, that if the Arbitrator finds that a craft has improperly obtained the 
prevailing practice in the locality through raiding, the undercutting of wages or 
by the use of vertical agreements, the Arbitrator shall rely on the decision of 
record and established trade practice in the industry rather than the prevailing 
practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 
(d) The arbitrator is not authorized to award back pay or any other damages for a 

mis-assignment of work. Nor may any party bring an independent action for back 
pay or any other damages, based upon a decision of an arbitrator. 

 
6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 

findings regarding the applicability of the above criteria. If lower ranked criteria are 
relied upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed 
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of 
Record, for other PLA projects, are applicable only to those parties signatory to such 
agreements. Decisions of Record are those that were either attested to by the former 
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 

presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree to 
be bound by its decision. In addition to the representative of the local labor organization, 
a representative of the labor organization’s International Union may appear on behalf 
of the parties. Each party is responsible for arranging for its witnesses. In the event an 
Arbitrator’s subpoena is required, the party requiring said subpoena shall prepare the 
subpoena for the Arbitrator to execute. Service of the subpoena upon any witness shall 
be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 
The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 
6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 

 
I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project manager, 

owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State 

Federation of Labor and IDOT, their respective officers, agents, employees or designated 
representatives, specifically including any Arbitrator participating in said Process, from 
any and all liability or claim, of whatsoever nature, and specifically incorporating the 
protections provided in the Illinois Arbitration Act, as amended from time to time. 

 
6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional 

Dispute Resolution Process, the primary responsibility for any determination of the 
arbitrability of a dispute and the jurisdiction of the Arbitrator shall be borne by the party 
requesting the Arbitrator to hear the underlying jurisdictional dispute. The affected party 
or parties may proceed before the Arbitrator even in the absence or one or more 
stipulated parties with the issue of jurisdiction as an additional item to be decided by the 
Arbitrator. The Administrator may participate in proceedings seeking a declaration or 
determination that the underlying dispute is subject to the jurisdiction and process of the 
Illinois Jurisdictional Dispute Resolution Process. In any such proceedings, the non-
prevailing party and/or the party challenging the jurisdiction of the Illinois Jurisdictional 
Dispute Resolution Process shall bear all the costs, expenses and attorneys’ fees 
incurred by the Illinois Jurisdictional Dispute Resolution Process and/or its 
Administrator in establishing its jurisdiction. 

 
 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 

undertake all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees 

for which it has no responsibility. The principal officer or officers of the PLA 
Committee will immediately instruct, order and use the best efforts of his office 
to cause the affiliated union or unions to cease any violations of this Article. The 
PLA Committee in its compliance with this obligation shall not liable for acts of 
its affiliates. The principal officer or officers of any involved affiliate will 
immediately instruct, order or use the best effort of his office to cause the 
employees the union represents to cease any violations of this Article. A union 
complying with this obligation shall not be liable for unauthorized acts of 
employees it represents. The failure of the Contractor to exercise its rights in any 
instance shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means available, 

any aggrieved party may institute the following special arbitration procedure when a 
breach of this Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible to 
the party alleged to be in violation and to all other involved parties. 

 
7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in fact, 

occurred. An Award shall be issued in writing within three (3) hours after the 
close of the hearing, and may be issued without a written opinion. If any party 
desires a written opinion, one shall be issued within fifteen (15) days, but its 
issuance shall not delay compliance with, or enforcement of, the Award. The 
Permanent Arbitrator may order cessation of the violation of this Article, and such 
Award shall be served on all parties by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 

filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to obtain 
a temporary order enforcing the Permanent Arbitrator’s Award as issued under 
this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement. The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination. In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or parties 

found in violation, or in the event no violation is found, such fees and expenses shall be 
borne by the moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such 
Article or provision to persons or circumstances other than those as to which it has been 
held invalid, inoperative or unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award 

until the Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement 

of the parties. All parties represent that they have the full legal authority to enter into 
this PLA. This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be 

liable to any person or other party for any violation of this PLA by any other party, and 
no Contractor or Union shall be liable for any violation of this PLA by any other 
Contractor or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 
 

IDOT Slate of Permanent Arbitrators 
 

1. Bruce Feldacker 
 
2. Thomas F. Gibbons 

 
3. Edward J. Harrick 

 
4. Brent  L. Motchan 

 
5. Robert Perkovich 

 
6. Byron Yaffee 

 
7. Glenn A. Zipp 

  



FAS ROUTE 2701/FAU ROUTE 8565 (IL 37) 
PROJECT STP-HSIP-HZ4M(416) 

SECTION (105, 106)RS-3 
MARION COUNTY 

CONTRACT NO. 76L11 
 

 
154 

 
Execution Page 

 
Illinois Department of Transportation 
 
  
Stephen Travia, Director of Highways Project Implementation 

 
 
Vicki L. Wilson, Director of Finance & Administration 

 
 
Yangsu Kim, Chief Counsel 

 
 
Omer Osman, Secretary (Date) 

 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions 
listed below: 
 
 
 

(Date) 
 

List Unions: 
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Exhibit A - Contractor Letter of Assent 

 
 
(Date) 

 
To All Parties: 

 
In accordance with the terms and conditions of the contract for Construction Work on 

[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or 
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement 
established and entered into by the Illinois Department of Transportation in connection with 
said Project. 

 
It is the understanding and intent of the undersigned party that this Project Labor 

Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
 

(Authorized Company Officer) 
 
 

(Company) 
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FHWA-1273 – Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 



4  

(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 
* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 

any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 
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