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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
June 16, 2023 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 62P08

COOK County

Section 2021-070-CR

Project STP-90YV(615)

Route FAU 1320

District 1 Construction Funds

(552-Ft) The proposed improvement consists of culvert repair of IL 58 (Golf Road) over Poplar Creek
Tributary in the Village of Hoffman Estates, Cook Co.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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Adopted January 1, 2023

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.

ERRATA  Standard Specifications for Road and Bridge Construction (Adopted 1-1-22) (Revised 1-1-23)
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included

by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid Construction Contracts ..........ccccccvviieiniiniinnnenn. 53
2 X  Subletting of Contracts (Federal-Aid CONtraCtS) .........cccvviiiiiiiiiiiiiiie e 56
K N =1 =1 LSS PRSN 57
4 Specific EEO Responsibilities Non Federal-Aid Contracts ..........cccccceeeeviiiiiie e 67
5 Required Provisions - State CoNtracts ..........ccueiiiiiiiiiiie et 72
6 Asbestos Bearing Pad REMOVaAl ..........ccuiiiiiiiiii e e 78
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal ............ccccceviiiniennee. 79
8 Temporary Stream Crossings and In-Stream Work Pads ...........cccoveiiiiiiiiiiiie e 80
9 X Construction Layout StAKES ........ccoociiiiiiiii e e 81

10 Use of Geotextile Fabric for Railroad CroSSiNg .........ccccuviiiiiiiiiiiiiie ettt 84
11 Subsealing of CoNCrete PAVEMENLS ........cooiiiiiiiiiiii e e eea e 86
12 Hot-Mix Asphalt Surface COrreCHON ...........ccuiiiiiiii e e e e aae e e e e 90
13 Pavement and Shoulder RESUIMACING .......ccooiuiiiiiiiiii et ea e 92
14 Patching with Hot-Mix Asphalt Overlay Removal .............ccccoooiiiiiiiiic e 93
15 POIYMET CONCIELE ...ttt ettt et et e bt e e et et e st e e rane e e e aenreennee 95
16 RESEIVE ...ttt e e oottt e e e e e e e a sttt eee e e e nbeeeeeaaeeannbeeeaeaaeeaanbnneeaaaaanan 97
17 = oY (= = Lo SRR 98
18 Temporary Portable Bridge Traffic Signals ..o 100
19 Nighttime Inspection of Roadway Lighting ..........cccooiiiiiiiiiiiii e 102
20 English Substitution of Metric BOIS ..........cooiiiiiiiiei e 103
21 Calcium Chloride Accelerator for Portland Cement Concrete ..........cooocovviviiiiiiiiieeiie e 104
22 Quality Control of Concrete Mixtures at the Plant ... 105
23 X Quality Control/Quality Assurance of Concrete MIXtUreS ..........cccoviieiiiiiiieiiiiie e 113
24 RESEIVEA ...ttt e e oottt e e e e e ettt e e ae e e e nbeeeeea e e e e naeneaeae e aanrnnaeaaaaaan 129
25 RESEIVEA ..ottt et e oottt e e e e e ettt e e aa e e e nbeeeeeaeeeaannneeeaeae e aanrnnaeaaaaann 130
26 Temporary Raised Pavement Markers ...........oooiiiiiiiiiiiii e 131
27 Restoring Bridge Approach Pavements Using High-Density Foam ............cccccocuiviiiiiiiveeiiinininnenns 132
28 Portland Cement Concrete Inlay or OVErlAY ..........ccoiciiiiiiei i 135
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching ...........ccccoeeiiiiiiiiiiiiieee 139
30 Longitudinal Joint and Crack PatChing .............oeiiiiiiiiiiiie e 142
31 Concrete Mix Design — Department Provided ..o 144
32 Station Numbers in Pavements or OVErAYS ...........cceeiiiiiiiiiiiee et 145
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1 2022, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAU Route1320 (IL 58/Golf Rd), Project STP-90YV(615), Section2021-070-CR,
Cook County, Contract No. 62P08 and in case of conflict with any part or parts of said
Specifications, the said Special Provisions shall take precedence and shall govern.

FAU Route1320 (IL 58/Golf Rd)
Project STP-90YV(615)
Section2021-070-CR
Cook County
Contract No. 62P08

LOCATION OF PROJECT

This project is located at IL Route 58 over Unnamed Poplar Creek Tributary, 1.12 miles west of
IL Route 59. The total length of the project is 0.105 miles.

DESCRIPTION OF PROJECT

This project consists of the extension of the existing Poplar Creek Tributary culvert, guardrail

improvements, shoulder reconstruction, and all incidental and collateral work necessary to
complete the improvements shown on the plans and described herein.
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MAINTENANCE OF ROADWAYS (D1)
Effective: September 30, 1985 Revised: November 1, 1996

Beginning on the date that work begins on this project, the Contractor shall assume responsibility
for normal maintenance of all existing roadways within the limits of the improvement. This normal
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include
snow removal operations. Traffic control and protection for maintenance of roadways will be
provided by the Contractor as required by the Engineer.

If items of work have not been provided in the contract, or otherwise specified for payment, such
items, including the accompanying traffic control and protection required by the Engineer, will be
paid for in accordance with Article 109.04 of the Standard Specifications.

STATUS OF UTILITIES
Effective: June 1, 2016
Revised: January 1, 2020

Utility companies and/or municipal owners located within the construction limits of this project
have provided the following information regarding their facilities and the proposed improvements.
The tables below contain a description of specific conflicts to be resolved and/or facilities which
will require some action on the part of the Department’s contractor to proceed with work. Each
table entry includes an identification of the action necessary and, if applicable, the estimated
duration required for the resolution.

UTILITIES TO BE ADJUSTED

Conflicts noted below have been identified by following the suggested staging plan included in
the contract. The company has been notified of all conflicts and will be required to obtain the
necessary permits to complete their work; in some instances, resolution will be a function of the
construction staging. The responsible agency must relocate, or complete new installations as
noted below; this work has been deemed necessary to be complete for the Department’s
contractor to then work in the stage under which the item has been listed.
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Pre-Stage
STAGE / RESPONSIBLE DURATION OF
LOCATION TYPE DESCRIPTION AGENCY TIME
Wooden pole used to
support electrical
Sta !'4$I§25§3, LT Pole overhead cables in ComEd 30 Days
’ conflict with culvert and
needs relocation.
Stage 1
STAGE / RESPONSIBLE DURATION OF
LOCATION TYPE DESCRIPTION AGENCY TIME
Stage 2
STAGE / RESPONSIBLE DURATION OF
LOCATION TYPE DESCRIPTION AGENCY TIME

No conflicts to be resolved (or if there are conflicts they are to be listed as noted above)

Pre-Stage: __ 30

Stage 1:
Stage 2:

Days Total Installation
Days Total Installation
Days Total Installation
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The following contact information is what was used during the preparation of the plans as provided
by the Agency/Company responsible for resolution of the conflict.

Agency/Company
Responsible to
Resolve Conflict

Name of contact

Phone

E-mail address

ComEd

Vince Mazzaferro

630-437-4855

Vincent.mazzaferroPE@comed.com

UTILITIES TO BE WATCHED AND PROTECTED

The areas of concern noted below have been identified by following the suggested staging plan
included for the contract. The information provided is not a comprehensive list of all remaining
utilities, but those which during coordination were identified as ones which might require the
Department’s contractor to take into consideration when making the determination of the means
and methods that would be required to construct the proposed improvement. In some instances,
the contractor will be responsible to notify the owner in advance of the work to take place so
necessary staffing on the owner’s part can be secured.

Pre-Stage

STAGE /
LOCATION

TYPE

DESCRIPTION

OWNER




Stage 1
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STAGE /
LOCATION

TYPE

DESCRIPTION OWNER

IL RTE 58
Sta. 439+17 48’ RT to
Sta. 446+0046' LT

Underground
Conduit

Buried cable — ALAW-200 AT&T

IL RTE 58
Sta. 441+06 41’ LT

Pedestal

Communication Pedestal AT&T

IL RTE 58
Sta. 434+12 48 LT to
Sta. 441+3546’' LT

Aerial Cables

Overhead 12 KV Electrical Cables ComEd

IL RTE 58
Sta. 441+02 33’ LT to
Sta. 443+68 34’ LT

Underground
Conduit

Buried cable — UNG 1-3/C 3/0AL ComEd

IL RTE 58
Sta. 433+00 42’ LT to
Sta. 440+00 38’ LT to
Sta. 444+0044’' LT

Underground
Conduit

2” High Density Polyethylene Pipe

with a 72 Fiber Optic Lines MCl/Verizon

Stage 2

STAGE /
LOCATION

TYPE

DESCRIPTION OWNER

No facilities requiring extra consideration (or listed as noted above)
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The following contact information is what was used during the preparation of the plans as provided
by the owner of the facility.

Agency/Company | Name of contact Phone E-mail address
Responsible to
Resolve Conflict

AT&T Jamie Gwin 630-408-7267 Jg8128@att.com
ComEd Vince Mazzaferro 630-437-4855 Vincent.mazzaferroPE@comed.com
MCI/Verizon Joe Chaney 312-617-2131 Joe.chaney@verizon.com

The above represents the best information available to the Department and is included for the
convenience of the bidder. The days required for conflict resolution should be considered in the
bid as this information has also been factored into the timeline identified for the project when
setting the completion date. The applicable portions of the Standard Specifications for Road and
Bridge Construction shall apply.

Estimated duration of time provided above for the first conflicts identified will begin on the date of
the executed contract regardless of the status of the utility relocations. The responsible agencies
will be working toward resolving subsequent conflicts in conjunction with contractor activities in
the number of days noted.

The estimated relocation duration must be part of the progress schedule submitted by the
contractor. A utility kickoff meeting will be scheduled between the Department, the Department’s
contractor and the utility companies when necessary. The Department’s contractor is responsible
for contacting J.U.L.I.E. prior to all excavation work.

WORK RESTRICTION

The contractor shall not clear trees, three (3) inches in diameter at breast height, from April 1st
through September 30th of any given year.
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PUBLIC CONVENIENCE AND SAFETY (D1)
Effective: May 1, 2012
Revised: July 15, 2012

Add the following to the end of the fourth paragraph of Article 107.09:

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday,
the length of Holiday Period for Monday or Friday shall apply.”

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09:

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday
prior to 11:59 PM the Sunday After”

Delete the fifth paragraph of Article 107.09 of the Standard Specifications:

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except
where structure construction or major rehabilitation makes it impractical.”

RECLAIMED ASPHALT PAVEMENT FOR NON-POROUS EMBANKMENT AND BACKFILL
(D1)

Effective: April 1, 2001
Revised: January 1, 2007

Add the following sentence to Article 1004.05 (a) of the Standard Specifications:

"Reclaimed Asphalt Pavement (RAP) may be used as aggregate in Non-porous Granular
Embankment and Backfill. The RAP material shall be reclaimed asphalt pavement
material resulting from the cold milling or crushing of an existing hot-mix bituminous
concrete pavement structure, including shoulders. RAP containing contaminants such as
earth, brick, concrete, sheet asphalt, sand, or other materials identified by the Department
will be unacceptable until the contaminants are thoroughly removed.

Add the following sentence to Article 1004.05 (c)(2) of the Standard Specifications:
"One hundred percent of the RAP when used shall pass the 3 inch (75 mm) sieve. The

RAP shall be well graded from coarse to fine. RAP that is gap-graded or single-sized will
not be accepted.”
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1)

Effective: November 1, 2019
Revised: December 1, 2021

Revise Article 1004.03(c) to read:

“(c) Gradation. The coarse aggregate gradations shall be as listed in the following table.

Use Size/Application Gradation No.
Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 0or CA20
Class A-1 1/2 in. (13 mm) Seal CA 15
Class A-2 & A-3 Cover Coat CA 14
IL-19.0; CA11 "
Stabilized Subbase IL-19.0
_ SMA 12.57% CA 13%, CA 14, or CA 16
HMA High ESAL SMA 9.52 CA 139 or CA 167
IL-9.5 CA 16, CM 13¥
IL-9.5FG CA 16
IL-19.0L CA11 "
HMA Low ESAL IL-9.5L CA 16

1/ CA 16 or CA 13 may be blended with the CA 11.

2/ The coarse aggregates used shall be capable of being combined with the fine
aggregates and mineral filler to meet the approved mix design and the mix
requirements noted herein.

3/ The specified coarse aggregate gradations may be blended.

4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.”

Revise Article 1004.03(e) of the Supplemental Specifications to read:

“(e) Absorption. For SMA the coarse aggregate shall also have water absorption
< 2.0 percent.”

Revise the “High ESAL” portion of the table in Article 1030.01 to read:

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, SMA
Binder Courses 12.5,

“High ESAL Stabilized Subbase I1L-19.0

IL-9.5, IL-9.5FG,

SMA 12.5, SMA 9.5”

Surface Courses
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Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read:
“ltem Article/Section

(g)Performance Graded Asphalt Binder (Note 6) 1032
(h)Fibers (Note 2)

Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA
mixture according to Illinois Modified AASHTO M 325. The stabilizing additive shall meet
the Fiber Quality Requirements listed in lllinois Modified AASHTO M 325. Prior to
approval and use of fibers, the Contractor shall submit a notarized certification by the
producer of these materials stating they meet these requirements. Reclaimed Asphalt
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an
SBA polymer modifier as a fiber additive if the mix design with RAS included meets
AASHTO T305 requirements. The RAS shall be from a certified source that produces
either Type | or Type 2. Material shall meet requirements noted herein and the actual
dosage rate will be determined by the Engineer.

Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where
modified herein.”
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“MIXTURE COMPOSITION (% PASSING) "

Sieve
Size

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG

IL-4.75 mm

min max | min | max min max min max min max

min

max

11/2in
(37.5 mm)

1in.
(25 mm)

100

3/4 in.
(19 mm)

90 100 100

1/2in.
(12.5 mm)

75 89 80 | 100 100 100 100

100

3/8in.
(9.5 mm)

65 90 100 90 100 90 100

100

#4
(4.75 mm)

40 60 20 30 36 50 34 69 60 755

90

100

#3
(2.36 mm)

20 42 16 | 244 16 324 | 345 | 522 45 608

70

90

#16
(1.18 mm)

15 30 10 32 25 40

50

65

#30
(600 pm)

12 16 12 18 15 30

#50
(300 pm)

15

30

#100
(150 pm)

10

18

#200
(75 pm)

3.0 6.0 7.0 [9.0%| 75 [95%] 4.0 6.0 4.0 6.5

7.0

9.0 3/

#635
(20 pm)

IN

3.0 <3.0

Ratio Dust/Asphalt
Binder

1.0 1.5 1.5 1.0 1.0

1.0

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm)
sieve for surface courses with Ndesign = 90.
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be
mineral filler, unless otherwise approved by the Engineer.
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.

10
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5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted below 34 percent.

6/ When the mixture is used as a binder, the maximum shall be increased by 0.5
percent passing.”

Revise Article 1030.05(b) of the Standard Specifications to read:

(b) Volumetric Requirements. The target value for the air voids of the HMA shall be 4.0 percent,
for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be
3.0 percent at the design number of gyrations. The voids in the mineral aggregate (VMA)
and voids filled with asphalt binder (VFA) of the HMA design shall be based on the nominal
maximum size of the aggregate in the mix and shall conform to the following requirements.

Voids in the Mineral Aggregate (VMA),
% Minimum for Ndesign
Mix Design 30 50 70 80 90
IL-19.0 13.5 13.5 13.5
IL-9.5 15.0 15.0
IL-9.5FG 15.0 15.0
IL-4.75" 18.5
SMA-12.5125 17.0%/16.0¢
SMA-9.51/2% 17.0%/16.0¢
IL-19.0L 13.5
IL-9.5L 15.0

1/ Maximum draindown shall be 0.3 percent according to lllinois Modified
AASHTO T 305.

2/ The draindown shall be determined at the JMF asphalt binder content at the
mixing temperature plus 30°F.

3/ Applies when specific gravity of coarse aggregate is = 2.760.

4/ Applies when specific gravity of coarse aggregate is < 2.760.

5/ For surface course, the coarse aggregate can be crushed steel slag,
crystalline crushed stone or crushed sandstone. For binder course, coarse

aggregate shall be crushed stone (dolomite), crushed gravel, crystalline
crushed stone, or crushed sandstone”
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Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read:

“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have
minimum surge bin storage plus haul time of 1.5 hours.”

Add after third sentence of Article 1030.09(b) to read:

“If the Contractor and Engineer agree the nuclear density test method is not appropriate for the
mixture, cores shall be taken at random locations determined according to the QC/QA document
"Determination of Random Density Test Site Locations". Core densities shall be determined
using the lllinois Modified AASHTO T 166 or T 275 procedure.”

Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read:

Breakdown/Intermediate
Roller

(one of the following)

Final Roller
(one or more of
the following)

Density Requirement

Mixtures on
Bridge Decks %

IL-9.5, IL-9.5FG, Vp, P, Ts, 3W, O1, Og Vs, Ts, T, O1 As specified in
IL-19.0" Section 1030
IL-4.75 and SMA Tg, 3W, Or Tr, 3W As specified in
34 Section 1030

Te Te As specified in

Articles 582.05 and
582.06.

“4/ The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T &), and/or
three-wheel (3W) rollers for breakdown, except one of the (Tg) or (3W) rollers shall be 84
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one
of the (Tg) or (3W) rollers can be substituted for an oscillatory roller (Or). Tr rollers shall be a
minimum of 280 Ib/in. (50 N/mm). The 3W and Ts rollers shall be operated at a uniform speed
not to exceed 3 mph (5 km/h), with the drive roll for Tgrollers nearest the paver and maintain
an effective rolling distance of not more than 150 ft (45 m) behind the paver.”

Add the following after the fourth paragraph of Article 406.13 (b):

“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and
surface Mix Design’s Gmp.”
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Revise first paragraph of Article 1030.10 of the Standard Specifications to read:

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363
metric ton), will be required for each mixture on each contract at the beginning of HMA production
for each construction year according to the Manual of Test Procedures for Materials “Hot Mix
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive the test
strip if previous construction during the current construction year has demonstrated the
constructability of the mix using Department test results.”

Revise third paragraph of Article 1030.10 of the Standard Specifications to read:

“When a test strip is constructed, the Contractor shall collect and split the mixture
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a
representative, shall deliver split sample to the District Laboratory for verification testing. The
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall
include enough material for the Department to conduct mixture tests detailed in Article
1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification Procedure”
Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures during
production.”

COFFERDAM (TYPE 1) (IN-STREAM/WETLAND WORK) (D1)

Effective: January 1, 2019
Revised: August 15, 2022

Description. This work shall be performed in accordance with Section 502.06 of the Standard
Specifications for Road and Bridge Construction, except as herein modified. The work shall
consist of the preparation of an in-stream/wetland work plan and the installation, maintenance,
removal and disposal of the temporary cofferdam(s) to isolate the work area from water within
regulated wetlands and Waters of the U.S. (WOUS) in accordance with the authorized U.S. Army
Corps of Engineers (USACE) Section 404 Permit and the General Conditions of the current
Nationwide Permit Program.

Materials. Materials shall be in accordance with the USACE Section 404 Permit and General
Conditions of the current Nationwide Permit Program.

Construction Requirements. Construction shall be in accordance with Article 502.06(a) of the
Standard Specifications for Road and Bridge Construction and in accordance with the authorized
USACE Section 404 Permit. For Cofferdam - Type 1, it is anticipated the design will be based on
the flow requirement as shown in the plans and per the General Conditions of the current
Nationwide Permit Program.

The Contractor shall be responsible for diverting the water flow from the construction area using
a method meeting the approval of the Engineer and in accordance with the authorized USACE
Section 404 Permit and General Conditions of the current Nationwide Permit Program.
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This project requires a USACE Section 404 Permit prior to the start of work. All conditions of the
Section 404 Permit must be followed. As a condition of the Section 404 Permit, the Contractor
will be required to submit an In-Stream/Wetland Work Plan to the Department for approval. The
USACE defines and determines in-stream/wetland work within the WOUS.

Guidelines on acceptable In-Stream/Wetland work techniques can be found on the USACE
website: https://www.lrc.usace.army.mil/Missions/Requlatory/lllinois/IL-Nationwide-Permits/

Method of Measurement. This work will be measured for payment in units of Each where Each
is defined as a plan detailed stage of bridge, culvert or other construction for which a temporary
in-stream cofferdam(s) is required. If staged construction is not detailed/specified on the plans,
this work will be measured as a total of One Each.

Basis of Payment. This work will be paid for at the contract unit price per each for COFFERDAM
(TYPE 1) (IN-STREAM/WETLAND WORK).

ENGINEER’S FIELD OFFICE TYPE A (D1)
Effective: January 1, 2022

Revise the first paragraph of Article 670.02 to read:

670.02 Engineer's Field Office Type A (D1). Type A (D1) field offices shall have
a ceiling height of not less than 7 feet and a floor space of not less than 1000 square feet
with a minimum of two separate offices. The office shall also have a separate storage
room capable of being locked for the storage of the nuclear measuring devices. The office
shall be provided with sufficient heat, natural and artificial light, and air conditioning. Doors
and windows shall be equipped with locks approved by the Engineer.

Add the following to Article 670.07 Basis of Payment.

The building or buildings, fully equipped, will be paid for at the contract unit price per
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (D1).
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1)
Effective: February 1, 1996
Revised: March 1, 2011

Specific traffic control plan details and Special Provisions have been prepared for this contract.
This work shall include all labor, materials, transportation, handling and incidental work necessary
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans
and as approved by the Engineer.

When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and
remove all applicable traffic control devices along the detour route according to the details shown
in the plans.

Method of Measurement: All traffic control (except “Traffic Control and Protection (Expressways)”
and temporary pavement markings) indicated on the traffic control plan details and specified in
the Special Provisions will be measured for payment on a lump sum basis.

Basis of Payment: All traffic control and protection will be paid for at the contract lump sum price
for TRAFFIC CONTROL AND PROTECTION (SPECIAL).

Temporary pavement markings will be paid for separately unless shown on a Standard.

TRAFFIC CONTROL PLAN (D1)
Effective: September 30, 1985
Revised: January 1, 2007

Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the "lllinois Manual on Uniform Traffic Control Devices for Streets
and Highways", any special details and Highway Standards contained in the plans, and the
Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring
Special Provisions and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of
beginning work.
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STANDARDS:

701001 Off-Road Operations, 2L, 2W, More Than 15'Away

701006 Off-Road Operations, 2L, 2W, 15' To 24" From Pavement Edge
701201 Lane Closure, 2L, 2W, Day Only, For Speeds = 45 Mph
701301 Lane Closure, 2L, 2W, Short Time Operations

701306 Lane Closure, 2L, 2W, Slow Moving Operations Day Only, For Speeds = 45 Mph
701311 Lane Closure, 2L, 2W, Moving Operations-Day Only

701901 Traffic Control Devices

704001 Temporary Concrete Barrier

780001 Typical Pavement Markings

DETAILS:

TC-10 Traffic Control and Protection for Side Roads, Intersections, and Driveways
TC-11 Typical Applications Raised Reflective Pavement Markers (Snow-Plow Resistant)
TC-13 District One Typical Pavement Markings

TC-16 Short Term Pavement Marking Letters and Symbols

TC-22 Arterial Road Information Sign

TC-26 Driveway Entrance Signing

SPECIAL PROVISIONS:

Maintenance of Roadways (D1)

Public Convenience and Safety (D1)

Traffic Control and Protection (Arterials)
Temporary Information Signing

Vehicle and Equipment Warning Lights (BDE)
Work Zone Traffic Control Devices (BDE)
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Revise Article 1004.03(a) of the Standard Specifications to read:

“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).
according to Article 1004.01 and the following.

The aggregate shall be

(a) Description. The coarse aggregate for HMA shall be according to the following table.

Use

Mixture

Aggregates Allowed

Class A

Seal or Cover

Allowed Alone or in Combination %

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete

HMA
Low ESAL

Stabilized Subbase

or Shoulders

Allowed Alone or in Combination %

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag"
Crushed Concrete

HMA
High ESAL
Low ESAL

Binder
IL-19.0
or IL-19.0L

SMA Binder

Allowed Alone or in Combination ¢

Crushed Gravel

Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Concrete®
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Use

Mixture

Aggregates Allowed

HMA
High ESAL
Low ESAL

C Surface and Binder
IL-9.5

IL-9.5FG

or IL-9.5L

Allowed Alone or in Combination %

Crushed Gravel

Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag®
Crushed Concrete®

HMA
High ESAL

D Surface and Binder
IL-9.5
or IL-9.5FG

Allowed Alone or in Combination %

Crushed Gravel

Carbonate Crushed Stone (other than
Limestone)?

Crystalline Crushed Stone

Crushed Sandstone

Crushed Slag (ACBF)

Crushed Steel Slag®

Other Combinations Allowed:
With...

Up to...

25% Limestone Dolomite

50% Limestone | Any Mixture D
aggregate other

than Dolomite

75% Limestone | Crushed Slag
(ACBF) or Crushed

Sandstone

HMA
High ESAL

E Surface
IL-9.5

SMA
Ndesign 80
Surface

Allowed Alone or in Combination ¢

Crushed Gravel
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag

No Limestone.

Other Combinations Allowed:

With...

Up to...

50% Dolomite? | Any  Mixture E

aggregate
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Use Mixture Aggregates Allowed
75% Dolomite? | Crushed Sandstone,
Crushed Slag
(ACBF), Crushed
Steel Slag, or
Crystalline Crushed
Stone
75%  Crushed | Crushed Sandstone,
Gravel? Crystalline Crushed
Stone, Crushed Slag
(ACBF), or Crushed
Steel Slag
HMA F Surface Allowed Alone or in Combination % ¢
High ESAL | IL-9.5
Crystalline Crushed Stone
SMA Crushed Sandstone
Ndesign 80 Crushed Slag (ACBF)
Surface Crushed Steel Slag

No Limestone.

Other Combinations Allowed:

Up to... With...

50% Crushed | Crushed Sandstone,
Gravel? or | Crushed Slag
Dolomite? (ACBF),  Crushed

Steel Slag, or
Crystalline Crushed
Stone

1/
2/

3/
4/
5/

6/

Crushed steel slag allowed in shoulder surface only.

Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA
Ndesign 80.

Crushed concrete will not be permitted in SMA mixes.
Crushed steel slag shall not be used as binder.
When combinations of aggregates are used, the blend percent measurements shall be

by volume.”

Combining different types of aggregate will not be permitted in SMA Ndesign 80.”
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ROCKEFILL

Effective: January 1, 2010
Revised: April 1, 2022

Description. This work shall consist of the furnishing and placement of rockfill where unstable
and/or unsuitable materials have been removed below the plan bedding grade of proposed
cast-in-place and/or precast concrete box culverts. This work shall be done as shown on the
plans and as directed by the Engineer.

Materials. Materials shall meet the following requirements of the Standard Specifications:

ltem Section
CA 07 and CA 11 1004
Rockfill 1005

The gradation of rockfill shall be selected based on the following table:

Material: Crushed Stone, Crushed Gravel, and Crushed Concrete

Option 1 Option 2
Sieve Size Percent Passing Percent Passing
3 inches (75 mm) 100
2 1/2 inches (63 mm) 95+5 100
2 inches (50 mm) 60 £ 15 9317
1 1/2 inches (37.5 mm) 15+ 15 55+ 20
1inch (25 mm) 3+£3 8+8
1/2 inch (12.5 mm) 3+£3

Geotechnical fabric for ground stabilization shall be nonwoven and meeting the requirements of
Article 1080.02 of the Standard Specifications may be necessary dependent upon subgrade soil
conditions. The Engineer shall make the determination if Geotechnical fabric utilization is
necessary.

Construction Requirements. Unstable and/or unsuitable soil shall be excavated according to
Article 502.11 of the Standard Specifications. Rockfill shall be placed following the excavation of
the unstable and/or unsuitable material. The maximum nominal thickness when compacted shall
be 24 in. (600 mm). Each lift of aggregate shall be compacted to the satisfaction of the Engineer.

The rockfill shall be capped with material meeting the aggregate gradations of CA 07 or CA 11
according to Article 1004.01. The minimum cap thickness shall be 3 in. (75 mm).

The fabric, if required, shall be installed according to the applicable portions of Section 210 of the
Standard Specifications.
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Method of Measurement. Rockfill will be measured for payment in cubic yards (cubic meters).

Geotechnical fabric for ground stabilization will be measured for payment according to Article
210.05 of the Standard Specifications.

Basis of Payment. Rockfill will be paid for at the contract unit price per cubic yard (cubic meter)
for ROCKFILL.

Geotechnical fabric for ground stabilization will be paid for according to Article 210.06 of the
Standard Specifications. When the contract does not contain a pay item for the fabric and this
item is required, it will be paid for according to Article 109.04 of the Standard Specifications.

Box culverts, removal and disposal of unstable and unsuitable materials, porous granular bedding
material, and the excavation required for bedding will be paid for according to Section 540 of the
Standard Specifications.

HOT-MIX ASPHALT - MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1)

Effective: January 1, 2019
Revised: December 1, 2021

Add to Article 1030.05 (d)(3) of the Standard Specifications to read:
“ During mixture design, prepared samples shall be submitted to the District laboratory by the

Contractor for verification testing. The required testing, and number and size of prepared
samples submitted, shall be according to the following tables.

High ESAL — Required Samples for Verification Testing

Mixture Hamburg Wheel and I-FIT Testing "2
Binder total of 3 - 160 mm tall bricks
Surface total of 4 - 160 mm tall bricks

Low ESAL — Required Samples for Verification Testing

Mixture I-FIT Testing "2
Binder 1 - 160 mm tall brick
Surface 2 - 160 mm tall bricks

1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be
7.5 1 0.5 percent air voids.
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2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s),
twice as many 115 mm tall compacted gyratory bricks will be acceptable.

Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:

“When a test strip is not required, each HMA mixture shall still be sampled on the first day of
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the
District laboratory for Department verification testing. The High ESAL mixture test results shall
meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test
results shall meet the requirements of Article 1030.05(d)(4). The required number and size of
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to the
“High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.”
Add the following to the end of Article 1030.10 of the Standard Specifications to read:

“Mixture sampled during first day of production shall include approximately 60 Ib (27 kg)
of additional material for the Department to conduct Hamburg wheel testing and
approximately 80 Ib (36 kg) of additional material for the Department to conduct I-FIT
testing. Within two working days after sampling, the Contractor shall deliver prepared
samples to the District laboratory for verification testing. The required number and size of
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according
to the “High ESAL - Required Samples for Verification Testing” table in Article
1030.05(d)(3) above.”

TEMPORARY INFORMATION SIGNING
Effective: November 13, 1996
Revised: January 29, 2020

Description.
This work shall consist of furnishing, installing, maintaining, relocating for various states of

construction and eventually removing temporary informational signs. Included in this item may
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay
sign panels which cover portions of existing signs.

Materials.
Materials shall be according to the following Articles of Section 1000 - Materials:

Item Article/Section
a.) Sign Base (Note 1) 1090
b.) Sign Face (Note 2) 1091
c.) Sign Legends 1091
d.) Sign Supports 1093
e.) Overlay Panels (Note 3) 1090.02
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Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick
plywood.

Note 2.  The sign face material shall be in accordance with the Department’s Fabrication
of Highway Signs Policy.

Note 3.  The overlay panels shall be 0.08 inch (2 mm) thick.

GENERAL CONSTRUCTION REQUIREMENTS
Installation.
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication.

Signs which are placed along the roadway and/or within the construction zone shall be installed
according to the requirements of Article 701.14 and Article 720.04. The signs shall be 7 ft (2.1
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the
edge of the paved shoulder. A minimum of two (2) posts shall be used.

The attachment of temporary signs to existing bridges, sign structures or sign panels shall be
approved by the Engineer. Any damage to the existing signs and/or structures due to the
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the
Contractor's expense.

Method of Measurement.
This work shall be measured for payment in square feet (square meters) edge to edge
(horizontally and vertically).

All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are
required for mounting these signs will be included as part of this pay item.

Basis Of Payment.
This work shall be paid for at the contract unit price per square foot (square meter) for
TEMPORARY INFORMATION SIGNING.

45 MIL HOT SPRAY THERMOPLASTIC PAVEMENT MARKING
Effective: February 28, 1994
Revised: December 18, 2012

This work shall consist of furnishing and applying spray thermoplastic pavement marking lines,
sizes and colors as shown on the plans. The material shall be a mixture of resins and other
materials providing an essentially nonvolatile thermoplastic compound especially developed for
traffic markings. Spray thermoplastic pavement markings shall be applied only by contractors on
the list of Approved Spray Thermoplastic Contractors maintained by the Engineer of Operations
and in effect on the date of advertisement for bids.
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Ingredient Materials:

(a)

Binder. The binder shall consist of a mixture of synthetic resins, at least one of which
is solid at room temperature. The total binder content of the thermoplastic compound
shall be well distributed throughout the compound. The binder shall be free from all
foreign objects or ingredients that would cause bleeding, staining or discoloration. The
binder shall be 25 percent minimum by weight of the thermoplastic compound. The
binder shall be characterized by an “IR Spectra”. Future shipments of binder will be
checked by an “IR Spectra” to verify that the binder has not been changed.

Pigment. The pigment used for the white thermoplastic compound shall be a highgrade
pure (minimum 93 percent) titanium dioxide (TiO-). The white pigment content shall not
be less than 10 percent by weight and shall be uniformly distributed throughout the
thermoplastic compound.

The pigments used for the yellow thermoplastic compound shall be heat resistant, and
color-fast yellows, golds and oranges, which shall produce a compound meeting the
requirements of the current Federal Highway Color Tolerance Chart, PR Color No. 1.
The medium chrome yellow pigment content shall be not less than 4 percent by weight
and shall be uniformly distributed throughout the thermoplastic compound.

Filler: The filler to be incorporated with the resins as a binder shall be a white calcium
carbonate, silica, or an approved substitute. Any filler, which is insoluble in 6N
hydrochloric acid, shall be of such particle size as to pass a No. 100 (150 ym) sieve.

Glass Beads.
(1) Scope:

This specification covers glass beads to be used for reflectorizing pavement
marking lines.

Type A — uncoated
Type B - moisture resistant, silicone coated

Type A shall be used as intermix beads with thermoplastic pavement marking
materials. They shall be uniformly mixed throughout the material at the rate of not
less than 25 percent by weight (retained on the No. 100 (150 pm) sieve) of
thermoplastic compound. Type B shall be used as drop-on beads with
thermoplastic pavement marking materials and shall be applied uniformly at a
minimum rate of 6 pounds per 100 square feet (2.9 kilograms per 10 square
meters).
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(2) Properties:

The glass beads furnished under this specification shall consist essentially of
transparent, water-white glass particles of a spherical shape. They shall be
manufactured from a glass of a composition designed to be highly resistant to
traffic wear and to the effects of weathering. The glass beads shall conform to the
following requirements:

(a) Sieve Analysis. The glass beads shall meet the following sieve
requirements:

Total Percent (By Weight)

Sieve Size Passing
No. 20 (850 um) 100
No. 30 (600 um) 75-100
No. 50 (300 ym) 15-40
No. 100 (150 pm) 0-5
No. 200 (75 pm) 0-1

(b) Imperfections. The surface of the glass beads shall be free of pits and
scratches. The glass beads shall be spherical in shape and shall contain not
more than 20 percent by weight of irregular shapes when tested by the
standard method using a vibratile inclined glass plate as adopted by the
Department.

(c) Index of Refraction. The index of refraction of the glass beads shall be not less
than 1.50 when tested by the immersion method at 77 °F (25 °C).

(d) Silica Content. The glass beads shall contain not less than 65 percent silica
(SiOy).

(e) Chemical _Stability. Glass beads which a show tendency toward
decomposition, including surface etching, when exposed to paint or
thermoplastic constituents will be rejected. The glass beads shall be tested by
Federal Specification TT-B-1325B, Section 4.3.9 (water resistance) and
evaluated for compliance with Section 3.2.9, with the following exceptions:

The size of the sample to be tested shall be 25 grams and the reflux time shall
be 5 hours.
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(f) Flowing Properties. The glass beads shall flow uniformly through dispensing
equipment in atmospheric humidity up to 94%.

Intermix beads shall pass the following test: One hundred grams of glass
beads, spread evenly and thinly in a suitable container, shall be conditioned at
77 °F (25 °C) for 4 hours over a solution of sulfuric acid (Sp. Gr. 1.10) in a
closed desicator. After 4 hours, the glass beads shall flow readily through a
clean glass analytical funnel, 60°, 75 mm diameter and 105 mm stem. Inside
diameter of the stem shall be a nominal 1/4 inch (6.35 mm).

The drop-on beads shall have a silicone, moisture resistant coating and pass
the following test: One hundred grams of beads are placed in a 600 ml beaker
and an equivalent volume of distilled water shall be added to the beaker. The
beaker will then stand for 5 minutes, at the end of which time the water shall
be carefully poured off and the beads transferred to a clean dry beaker and
allowed to stand for 5 minutes. The beads will then be poured slowly into a
standard glass funnel (Corning 6120), 127 mm diameter, 102 mm stem length
and 11 mm stem inside diameter.

The beads shall flow through the funnel stem without stoppage. Slight initial
agitation to start the flow through the funnel at the beginning of the test is
permissible.

(g) Packaging. The Type B glass beads shall be delivered in approved moisture
proof bags consisting of a least five-ply paper construction unless otherwise
specified. Each bag shall contain 50 pounds (22.7 kg) net, and shall be legibly
marked with the manufacturer, specifications and type, lot number, and the
month and year the glass beads were packaged.

Thermoplastic Compound:

(a) Characteristic Requirements:

(1) In the plastic state, the material shall not give off fumes that are toxic or otherwise
injurious to persons or property. The manufacturer shall provide material safety
data sheets for the product.

(2) The temperature versus viscosity characteristic of the plastic material shall remain

constant and the material shall not deteriorate in any manner during reheating
processes.
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(3) There shall be no obvious change in color of the material as a result of repeated
heating or from batch to batch. The maximum elapsed time after application after
which normal traffic will leave no impression or imprint on the new stripe shall be
30 seconds when the air and road surface temperature is approximately 70 + 3 °F
(21 £ 2 °C). After application and proper drying, the material shall show no
appreciable deformation or discoloration, shall remain free from tack, and shall not
lift from the pavement under normal traffic conditions within a road temperature
range of -20 to 150 °F (-28.9 to 65.6 °C). The stripe shall maintain its original
dimensions and placement.

Cold ductility of the material shall be such as to permit normal dimensional
distortion as a result of traffic impact within the temperature range specified.

(4) The material shall provide a stripe that has a uniform thickness throughout its cross
section and has the density and character to provide a sharp edge of the line.

(5) The thermoplastic compound after heating for 4 hours + 5 min. at 375 £ 3 °F (190.6
+ 2 °C) and cooled at 77 °F (25 °C) shall meet the following requirements for
daylight reflectance and color, when tested, using a color spectrophotometer with
45° circumferential / 0° geometry, illuminant C, and 2° observer angle. The color
instrument shall measure the visible spectrum from 380 to 720 nm with a
wavelength measurement interval and spectral bandpass of 10 nm.

White: Daylight Reflectance, 75 percent minimum
*Yellow: Daylight Reflectance, 45 percent minimum
*Shall match Federal Highway Color Tolerance Chart, PR Color No. 1.

(6) Specific Gravity - the specific gravity of the thermoplastic material shall not exceed
2.15.

(7) Softening Point - After heating the thermoplastic material for 4 hours + 5 min. at
375 = 3 °F (190.6 £ 2 °C) and testing in accordance with ASTM E28, the material
shall have a minimum softening point of 180 °F (82.2 °C) as measured by the ring
and ball method.

(8) Tensile Bond Strength - After heating the thermoplastic material for 4 hours + 5
min. at 375 °F (190.6 °C), the tensile bond strength to unprimed, sandblasted
portland cement concrete block, 0.0625 inch (1.587 mm) thick film drawn-down
375 °F (190.6 °C), tested at 75 + 2 °F (23.9 = 1 °C) shall exceed 180 psi (1.24
Mpa) when tested in accordance with ASTM D4796-88.

(9) Impact Resistance - After heating the thermoplastic material for 4 hours £ 5 min at
375 £ 3 °F (190.6 + 2 °C) the impact resistance shall be a minimum of 50 inch
pounds (0.576 kilogram meters) with no cracks or bond loss when 0.0625 inch
(1.587 mm) thick film drawdown is made at 375 °F (190.6 °C) on an unprimed
sandblasted Portland cement concrete block, male indentor 5/8 inch (15.875 mm),
no female Die, tested at 75 £ 2 °F (23.9 + 1 °C) when tested in accordance with
ASTM D2794 minimum.
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(10) Yellowness Index - The white thermoplastic material shall not exceed a
yellowness index of 12 when tested in accordance with ASTM D1925.

(b) Identification

Each package of material shall be stenciled with the manufacturer's name, the type of
material and IDOT specification number, the month and year the material was packaged
and lot number. Lot numbers must begin with the last two digits of the year manufactured
and be sequential with Lot 1. The letters and numbers used in the stencils shall be a
minimum of 1/2 inch (12.7 mm) in height.

(c) Packaging

The thermoplastic material shall be packaged in suitable containers that will not adhere to
the product during shipment and storage. The container of thermoplastic material shall
weigh approximately 50 Ibs (22.7 kg). Each container shall designate the color, binder
(alkyd or hydrocarbon), spray and user information. The label shall warn the user that the
material shall be heated in the range of 350 — 400 °F (177 — 204 °C).

(d) Storage Life
The material shall meet the requirements of this specification for a period of one year. The
thermoplastic must also melt uniformly with no evidence of skins or unmelted particles for
this one-year period. The manufacturer shall replace any material that does not meet the
above requirements.

Sampling and Testing:

(a) Unless otherwise provided, all materials shall be sampled and tested in accordance with
the latest published standard methods of the American Society for Testing and Materials,
and revisions thereof, in effect on the date of invitation for bids, where such standard
methods exist. In case there are no ASTM Standards which apply, applicable standard
methods of the American Association of State Highway Transportation Officials, or the
Federal Government, or of other recognized standardizing agencies shall be used.

(b) The right is reserved to inspect the material either at the place of manufacture or at the
destination or at both places. If inspected at the place of manufacture, the manufacturer
shall furnish such facilities as may be required for collecting and forwarding samples, and
shall also furnish facilities for testing the material during the process of manufacture, if
required. Tests will be made by and at the expense of the Department. All material
samples for acceptance tests shall be taken or witnessed by a representative of the
Bureau of Materials and Physical Research. All material samples shall be submitted to the
Engineer of Materials and Physical Research, 126 East Ash Street, Springfield, Illinois
62704-4766 at least 30 days in advance of the pavement marking operations. Random
check samples may be taken at the job site at the discretion of the Engineer.
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(c) The Engineer will test and approve the basic ingredients.

(d) The sample(s) shall be labeled with the lot number, date, quantity and any other pertinent
information. Samples shall be submitted in the following manner:

(1) Ingredient Materials:

(a) Glass beads: At least three randomly selected bags or containers shall be obtained
from each lot or shipment of glass beads. The content of each bag or container
shall be passed through a large Riffle Sampler, thus splitting the material down
until a representative 1-quart (1-liter) sample is obtained. The sample from each
container shall be submitted for testing.

(b) Binder: One pint (0.5 liter).

(c) Pigments: One pint (0.5 liter).

(d) Eiller: One pint (0.5 liter).

(2) Thermoplastic:

At least three randomly selected containers shall be obtained from each lot. A 10 pound

(4.5 kg) composite sample of the three containers shall be submitted for testing and

acceptance. The lot size shall be approximately 44,000 pounds (20,000 kg) unless the

total order is less than this amount.

Manufacturer's Responsibility:

(a) The manufacturer shall perform tests on a minimum of one sample per 10,000 pounds
(4,500 kg) of thermoplastic produced. Minimum tests required shall be a softening point
determination and color. Manufacturer's test results shall be submitted along with the
thermoplastic sample to the Bureau of Materials and Physical Research.

(b) The manufacturer shall retain the test sample for a minimum period of 18 months.
(c) The manufacturer shall furnish the Bureau of Materials and Physical Research with copies
of bills of lading for all material inspected. Bills of lading shall indicate the consignee and

destination, date of shipment, lot numbers, quantity, type of material, name and location
of source.
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Material Acceptance:
Final acceptance of a particular lot of thermoplastic will be based on the following:

(a) Compliance of ingredient materials with the specifications.

(b) Compliance of thermoplastic material with the specifications.

(c) Manufacturer's test results for each lot of thermoplastic have been received.

(d) Identification requirements are satisfactory.
Notification: The Contractor shall notify the Engineer 72 hours prior to the placement of the
thermoplastic markings in order that an inspector can be present during the operation. At the time
of this notification, the Contractor shall indicate the manufacturer and lot numbers of thermoplastic
and glass beads that he intends to use. The Engineer will ensure that the approved lot numbers

appear on the material package. Failure to comply with this provision may be cause for rejection.

Installation Requirements:

(a) Before applying thermoplastic, the crack sealant shall be fully cured and hardened and
the Contractor shall remove any dirt, glaze, grease, or any other material that would
reduce the adhesion of the thermoplastic to the pavement.

(b) This thermoplastic material shall be readily renewable by placing an overlay of new
material directly over old markings of the same material. Such new material shall bond
itself to the old markings in such a manner that no splitting or separation takes place. The
contractor shall remove all existing material that might cause premature failure of the new
material.

(c) The thermoplastic material shall be installed in a molten state by the spray method at a
minimum temperature of 350 °F (177 °C) and a maximum temperature of 400 °F (204 °C).
Scorching or discoloration of material shall be cause for rejection by the Engineer. The
machinery shall be constructed so that all mixing and conveying parts, up to and including
the spray gun maintain the material in the molten state.

(d) Thermoplastic pavement marking materials shall not be applied by the spray method when
air and pavement surface temperatures are below 50 °F (10 °C) or when the surface of
the pavement contains any evidence of moisture.

(e) Unless directed by the Engineer, lines shall not be laid directly over a longitudinal crack
or joint. The edge of the center line or lane line shall be offset a minimum distance of 2
inches (50 mm) from a longitudinal crack or joint. Edge lines shall be approximately 2
inches (50 mm) from the edge of pavement. The finished center and lane lines shall be
straight, with the lateral deviation of any 10 foot (3 meter) line not to exceed 1 inch (25
mm).
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(f) A primer sealer of the type recommended by the manufacturer of the thermoplastic
material shall be applied on all Portland concrete pavement surfaces, and if recommended
by the manufacturer, on other types of pavement surface, prior to the installation of the
thermoplastic material. The primer shall be free of solvent and water prior to the
thermoplastic application.

(g) The thermoplastic material shall be applied at a thickness of not less than 0.045 inch
(1.143 mm), but in no case shall it exceed a thickness of 0.050 inch (1.27 mm). Finished
lines shall be within a 1/4 inch (6.35 mm) of the width specified in the plans.

(h) The Contractor shall place the thermoplastic markings with adequate drop on glass in
accordance with the above requirements, uniformly applied to assure nighttime reflectivity.
It shall be the Contractor’s responsibility to use compatible combination of thermoplastic
material and beads to preclude the surface beads from sinking deeply into the
thermoplastic.

(i) The thickness of the markings will be measured above the pavement surface at such
random points as the Engineer selects to determine conformance to these specifications.
If the measurements show less than 0.045 inch (1.143 mm), the Engineer will "chip" the
edges of the markings at random points and measure the thickness of the chips to
determine if the overall thickness of the markings is at least 0.045 inch (1.143 mm). If the
overall thickness or the thickness above the pavement surface is substantially in
conformance with the thickness requirements, payment will be made at 100 percent of the
contract unit prices involved. When the thickness at a given location is less than 0.045
inch (1.143 mm), additional measurements will be taken on each side of such location at
such intervals as the Engineer may select to determine the extent of the deficient portion
of the marking. The Contractor shall then apply additional thermoplastic material and
beads to bring the thickness of the markings to at least 0.045 inch (1.143 mm).

Equipment Requirements:

(a) The application equipment used for placing lane and edge line on freeways shall be
permanently mounted on a truck of sufficient size and stability to insure smooth, straight
application. The truck shall be equipped to carry a minimum of 4,000 pounds (1800
kilograms) of molten thermoplastic. The equipment shall have the capability of
automatically placing intermittent and continuous lines. The equipment shall be so
constructed as to provide the various widths of pavement marking lines specified. The
mounting shall be such as to allow the spray equipment to accurately follow road
irregularities and produce lines of uniform dimensions.
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(b) The equipment used to install hot applied thermoplastic material shall provide continuous
uniform heating to temperatures exceeding 400 °F (204 °C), mixing and agitation of the
material. Conveying parts of the equipment between the main material reservoir and the
dispensing device shall prevent accumulation and clogging. All parts of the equipment,
which comes in contact with the material, shall be constructed for easy accessibility and
exposure for cleaning and maintenance. The equipment shall operate so that all mixing
and conveying parts including the line dispensing device, maintains the material at the
plastic temperature. The use of pans, aprons, or similar devices to prevent die overruns
will not be permitted.

(c) Glass beads applied to the surface of the completed marking shall be applied by an
automatic bead dispenser attached to the marking machine so that the beads are
dispensed closely behind the installed marking. The glass bead dispenser shall be
equipped with an automatic cut-off control synchronized with the cut-off of the
thermoplastic material.

(d) A special kettle shall be provided for uniformly melting and heating the thermoplastic
material. The kettle must be equipped with an automatic thermostat control device and
material thermometer for positive temperature control and to prevent overheating or
under-heating of the material. The heating kettle and application equipment shall meet the
requirements of the National Fire Underwriters and the National Fire Protection
Association.

(e) The Contractor shall provide an accurate temperature measuring device which shall be
capable of measuring the pavement temperature prior to installation of the thermoplastic
and the temperature of the molten thermoplastic material immediately after it is applied.

Inspection: The 45 mil hot spray thermoplastic pavement markings will be inspected following
installation, but no later than November 1, and inspected following a winter performance period
that extends 180 days from November 1 in accordance with the provisions of Article 780.10 of the
Standard Specification.

Method of Measurement: Lines will be measured for payment in feet. Double yellow lines will be
measured as two separate lines.

Basis of Payment: This work will be paid for at the contract unit prices per foot of applied line
width for HOT SPRAY THERMOPLASTIC PAVEMENT MARKING — LINE.
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CENTER LINE - RUMBLE STRIP

Description. This work shall consist of constructing rumble strips along the centerline.
Equipment. The equipment shall follow the applicable portions of Section 642.

Construction Requirements. The rumble strips shall be cut according to the dimensions shown
on the plans. Guides shall be used to ensure consistent alignment, spacing and depth. Cuttings

resulting from this operation shall be disposed of according to Article 20.03 and the center median
shall be swept.

Method of Measurement. This work will be measured for payment in feet along the centerline of
pavement. If multiple rumble strips are proposed, each strip will be measured for separately.

Basis of Payment. This work will be paid for at the contract unit price per foot for CENTER LINE
— RUMBLE STRIP, of the size specified.

FILLING EXISTING RUMBLE STRIP

Description. This work shall consist of scarification of existing shoulder rumble strips constructed
in the outside/inside shoulders, and the placement of hot-mix asphalt in the scarified area, prior
to shifting traffic in a construction stage. This work shall take place per the limits shown on the
plans and/or as directed by the Engineer.

Construction Requirements. The nominal depth of scarification of the hot-mix asphalt shoulder
rumble strips shall be 2 inches. Unless otherwise shown in the Plans, the width of the scarification
shall be four (4) feet, measured from the centerline.

After removing all millings from the scarified limits, the surface shall be primed in accordance with
Article 406.05(b) of the Standard Specifications. The scarified area shall then be filled with hot-
mix asphalt surface course and compacted flush with the adjoining pavement and surfaces. The
mix to be used for this item shall be IDOT Hot Mix Asphalt Surface Course, 1L.9.5, Mix D, N70
unless otherwise specified in the Contract.

Method of Measurement. This work will be measured for payment in feet along the shoulder of
pavement. If multiple rumble strips are proposed to be removed and filled, each strip will be
measured for separately.

Basis of Payment. This work will be paid for at the contract unit price per foot for FILLING
EXISTING RUMBLE STRIP.

Traffic control required for this item will not be paid for separately, but will be included in the
Contract unit price TRAFFIC CONTROL AND PROTECTION (SPECIAL).
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GENERAL REQUIREMENTS FOR WEED CONTROL SPRAYING

Experience

The Contractor shall have previous experience with the use of weed control chemicals. He/she
shall have had at least three (3) season’s experience in ecological restoration and the ability to
identify and differentiate between targeted weeds and vegetation to remain. The Contractor shall
observe and comply with all sections of the lllinois Custom Spray Law, including licensing.
Contractor personnel applying herbicides shall have a valid pesticide applicator license issued by
the lllinois Department of Agriculture.

The licensed pesticide applicator shall attend the preconstruction meeting and submit
their current license to the Engineer. The licensed pesticide applicator shall be qualified at
a minimum in Right-of-Way and Aquatics. The licensed applicator shall work on-site.

Equipment
The equipment used shall consist of a vehicle-mounted tank, pump, spray bar and handgun, plus

any other accessories needed to complete the specified work. Spraying shall be done through
multiple low-pressure flooding or broad jet nozzles mounted on spray bars operated not more
than 36” above the ground. If different sizes or types of nozzles are used to make up the spray
pattern, the pressure, sizes and capacities shall be adjusted to provide a uniform rate of
application for each segment of the spray pattern. Hand spray guns may be used for spraying
areas around traffic control devices, lighting standard and similar inaccessible areas. Maximum
speed of the spray vehicle during application of chemical shall be ten (10) miles per hour.

Pumps used shall have a volume and pressure capacity range sufficient to deliver the mixture at
a pressure to provide the required coverage and to keep the spray pattern full and steady without
pulsation or excessive pressure as to cause fogging. Maximum pressure for application shall be
15 PSI. Quick acting shut-off valves and spring-loaded ball check valves shall be provided to
stop the spray pattern with a minimum of nozzle drip. In areas where the spray vehicle must
traverse the right-of-way, a four-wheel drive vehicle with flotation tires will be required to minimize
damage to the ground surface.

Additional equipment used shall consist of swiping gloves, wicks, wands, hand spray guns and/or
backpack sprayers, plus any other accessories needed to complete the specified work as directed
by the Engineer. Wick applicators, swiping gloves, or other such devices may be required to
ensure herbicides are applied only to target species. If hand spray guns used are attached to
spray vehicle, maximum speed of the spray vehicle during application of chemical shall be five
(5) miles per hour. In areas where a vehicle is needed to traverse the right-of-way, a four-wheel
drive vehicle with flotation tires will be required to minimize damage to the ground surface.

Prior to beginning work, the Contractor shall obtain approval from the Engineer of the spraying
equipment proposed for completing this work. The proposed equipment shall be in an operational
condition and available for inspection by the Engineer at least two (2) weeks prior to the proposed
starting time. If requested by the Engineer, the Contractor shall demonstrate the calibration of
the equipment.
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The equipment must provide consistently uniform coverage and keep the spray mixture
sufficiently agitated or the work will be suspended until the equipment is repaired or replaced.

Spraying Areas

This work includes roadsides and other types of right-of-way of various widths and gradients.
Spray areas often extend more than thirty (30) feet from the edge of the roadway, requiring both
spray bar and hand gun applications.

When the description of work requires weed control of a stated species, such as teasel, the
chemical shall be applied only to locations where the stated species is present. When the
description of work requires general weed control within a bed or area, such as broadleaf weed
control in turf, then the chemical shall be applied to the entire bed or area.

Exclusion of Spraying Areas

Areas where weed control spraying is inappropriate or detrimental to the environment, desirable
planting, or private property shall be excluded from the spray area.

Spraying will not be permitted over any drainage swales or waterways, or other areas where the
chemical label prohibits application. Spraying within 150 feet of a natural area or site where
endangered or threatened species occur.

Responsibility for Prevention of Damage to Private Property

The Contractor shall, at all times, exercise extreme caution to prevent damage to residential
plantings, flower or vegetable gardens, vegetable crops, farm crops, orchard or desirable plants
adjacent to the roadside.

The Contractor or Department receives a complaint; the Contractor shall contact a complaint
within ten (10) days after receiving a claim for damages, either in person or by letter. The
Contractor, or his authorized representative, shall make a personal contact with the complainant
within twenty (20) days. The Engineer shall also be notified by the Contractor of all claims for
damage he received and shall keep the Engineer informed as to the progress in arriving at a
settlement for such claims.

Communication with the Engineer

The Contractor is required to communicate with the Engineer to receive all required approvals in
a timely way and to assure that the Engineer can accurately document the work performed.

All herbicide application shall be directly supervised by the Engineer for quality assurance

and for payment purposes. If the Contractor performs work without the Engineer’s
supervision, work will not be paid for.
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It shall be the Contractor’s responsibility to assure that all chemical containers are opened and
added to the spray mixture in the presence of the Engineer.

The Contractor shall obtain approval from the Engineer to proceed with spraying at each location
24 hours prior to the proposed spray operations.

The Contractor’s superintendent shall closely coordinate work with the Engineer at all times in
accordance with Article 105.06. The superintendent shall attend weekly progress meetings with
the Engineer at the Engineer’s office or other mutually agreed upon location. The superintendent
shall communicate with the Engineer in the field during weed control activities to facilitate accurate
completion of work while it is occurring. At the request of the Engineer, the Contractor shall
provide a cell phone number where the superintendent can be reached during working hours. The
Contractor shall notify the Engineer at least twenty-four (24) hours in advance of either
discontinuing or resuming operations.

Pesticide Application Daily Spray Record

The Contractor will be required to properly track pesticide applications as required by the ILG87
Permit. Reported data from this form will be collected and complied annually and reported to the
IEPA as required.

Within 48 hours of the application of pesticides, including but not limited to herbicides,
insecticides, algaecides, and fungicides, the Contractor shall complete and return to the
Engineer, Operations form “OPER 2720”. OPER 2720 may be found at the following link:

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/OPER/OPER%202720.docx

RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL

Description.
This work shall consist of removing the reflector unit from existing raised reflector pavement

markers that will remain in place at the end of construction activities. Existing reflectors that
conflict with revised traffic patterns shall be removed immediately to facilitate a change in lane
assignment. If darkness or inclement weather prohibits the removal operations, such operations
shall be resumed the next morning or when weather permits.

The base casting shall remain in place in areas where no pavement rehabilitation is required,
therefore only the reflector shall be removed. Debris from the removal operations shall be
removed from the pavement prior to opening the roadway to traffic.

Basis of Payment.
This work will be measured for payment at the contract unit price per each for RAISED

REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL.
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC)

Description. This work shall consist of the removal and disposal of regulated substances
according to Section 669 of the Standard Specifications as revised below.

Contract Specific Sites. The excavated soil and groundwater within the areas listed below shall
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special
waste. For stationing, the lateral distance is measured from centerline and the farthest distance
is the offset distance or construction limit, whichever is less.

Soil Disposal Analysis. When the waste material requires sampling for landfill disposal
acceptance, the Contractor shall secure a written list of the specific analytical parameters and
analytical methods required by the landfill The Contractor shall collect and analyze the required
number of samples for the parameters required by the landfill using the appropriate analytical
procedures. A copy of the required parameters and analytical methods (from landfill email or on
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances
Final Construction Report). The price shall include all sampling materials and effort necessary for
collection and management of the samples, including transportation of samples from the job site
to the laboratory. The Contractor shall be responsible for determining the specific disposal
facilities to be utilized; and collect and analyze any samples required for disposal facility
acceptance using a NELAP certified analytical laboratory registered with the State of lllinois.

Site: Golf Road (IL 58) ROW at Poplar Creek Tributary Culvert Crossing, Hoffman Estates, Cook

County

e Station 440+50 to Station 441+35 (CL IL 58), 0 to 50 ft LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Part
669.05(a)(1). Contaminants of concern sampling parameter: Manganese.

Work Zones

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall
apply to projects adjacent to or within sites with documented leaking underground storage tank
(LUST) incidents, or sites under management in accordance with the requirements of the Site
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:
None

H:\Special Waste - Phase II\PSI\Weston11\44\44Asp w11.docx
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SEEDING, CLASS 4 (MODIFIED)

This work shall consist of preparing the seed bed, placing the seed, and other materials required
in the seeding operation in areas as shown in the plans.

All work, materials and equipment shall conform to Section 250 and 1081 of the Standard
Specifications except as modified herein.

The Class 4 (Modified) seed mixture shall be supplied in pounds of Pure Live Seed. All
native seed species will be local genotype and verified that original seed collection source
must originate from a radius of 200 miles from the project site. Fertilizer is not required.

Article 250.07 Seeding Mixtures — Add the following to Table 1:

CLASS - TYPE SEEDS PURE LIVE SEED LB/ACRE
4 (Modified) Tall Native Grass 11.0
Andropogon gerardii
(Big Bluestem) 3.0
Elymus canadensis
(Canada Wild Rye) 2.0
Panicum virgatum
(Switchgrass) 2.0
Sorghastrum nutans
(Indian Grass) 4.0
Temporary Cover 20 (Ib/acre)

Fall/Winter: Winter Rye

(Secale cereale) 20.0
Spring: Avena sativa
(Annual Oats) 20.0

Variation in the Class 3, 4, 5, or 6 seed quantities or varieties may be allowed in the event of a
crop failure or other unforeseen conditions. Quantities of proposed substitutions shall be
determined by seed count. The Contractor shall provide for the approval of the Engineer a written
description of the proposed changes to the Class 3, 4, 5, or 6 Mixture(s), the reasons for the
change, and the name of the seed suppliers who were contacted in an effort to obtain the specified
species. Adjustments will be made at no cost to the contract. Approval of substitutes shall in no
way waive any requirements of the contract
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Seeding Time:

Seeding shall be completed between October 15 to May 15 but not when raining or when the
ground is covered with snow, unless prior written approval is received from Engineer. No seed
shall be sown when the ground is not in proper condition for seeding. Seeding done outside of
this time frame will not be measured for payment unless approved in writing by Engineer in
advance.

The Contractor shall schedule work so that final grade is achieved during the specified seeding
times. Any seeding installed on or after March 1 must be incorporated into the soil surface, but
no deeper than %4 inch, such as by rangeland type seed drill, harrow, hand rake, or other method
approved by the Engineer.

Bagging, Transporting, and Storing Seed:

Seed mixtures of the specified classes shall be thoroughly mixed, labeled ad bagged by the
supplier. Purity and germination tests no older than twelve months old must be submitted for all
seed supplied to verify quantities of bulk seed required to achieve LB PLS specified.

Seed shall be thoroughly mixed, labeled and bagged by the supplier. Seed shall be bagged,
transported, and stored in such a manner to protect it from damage and to maintain the viability
of the seed. All seed mixtures shall be brought to the site in clearly labeled and unopened bags.

Seed shall be adequately protected from rain, temperature extremes, rodents, insects, and other
such factors that could adversely affect seed viability during transport or while being stored prior
to planting. Bags of seed that are leaking, wet, moldy, or otherwise damaged shall be rejected
and promptly removed from the site of work. Prior to application, the Engineer must approve the
seed mix in the bags on site.

Layout of Seeding:

The Contractor shall be responsible for filed verifying the acreage of the area(s) to be seeded.
The amount of seed ordered shall match the area(s) to be seeded during the pending planting
season. A minimum of 30 days shall be allowed for seed acquisition, testing, and inspection.

The Contractor shall demarcate all areas to be seeded and estimate quantities of each area to
determine the quantity of seed necessary to achieve the specified seed rate per acre. The
Contractor shall delineate the perimeter of the seedbed with wooden lathe. The wooden lathe
shall remain in place. The contractor shall provide a minimum of seven calendar days notice to
the Engineer to allow for review and approval of seeding layout.

Inspection:

The Engineer must witness the delivery of seed with original labels attached in the field. A bag
ticket must be affixed to each bag of seed upon delivery, and shall not be removed until the
Engineer has reviewed and accepted each bag of seed. The label shall bear the dealer’s
guarantee of mixture and year grown, purity and germination, and date of test.
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Seed Bed Preparation:
All area(s) to be seeded must be properly prepared prior to planting seed.

Bare earth seeding refers to sowing seed upon soils with no existing vegetative cover. In areas
with existing vegetation, the vegetation shall be eradicated as specified or as directed by the
Engineer. Seed bed preparation shall not be started until all requirements of Section 212 have
been completed. The area to be seeded shall be worked to a minimum depth of 3 in. (75 mm)
with a disk, tiller, box rake, or other equipment approved by the Engineer. In areas with heavy
soils, tilling or power raking will be required to achieve the proper depth. All soil clods shall be
reduced to a size not larger than %2 in. (13 mm) in the largest dimension to create a friable,
pulverized topsoil surface suitable for seeding. Dragging the soil surface with the blade of a loader
or dozer will not be an acceptable method of seed bed preparation. The prepared surface shall
be relatively free of weeds, stones, roots, sticks, debris, rills, gullies, crusting, caking, and
compaction. No seed shall be sown until the seed bed has been approved by the Engineer.

Seeding Methods:

No seed shall be sown when wind gusts exceed 25 miles per hour or when the ground is not in a
proper condition for seeding, nor shall any seed be sown until the purity test has been completed
for the seeds to be used, and said tests show that the seed meets the noxious weed seed
requirements. All equipment shall be approved by the Engineer prior to being used. Prior to
starting work, seeders shall be calibrated and adjusted to sow seeds at the required seeding rate.
Equipment shall be operated in a manner to ensure complete coverage of the entire area to be
seeded. The Engineer shall be notified 48 hours prior to beginning the seeding operations so that
the Engineer may determine by trial runs that a calibration of the seeder will provide uniform
distribution at the specified rate per acre.

Seeding Classes 3, 4, 5, and 6 shall be sown with a broadcast seeder or a rangeland type seed
drill.

Hand broadcasting and other methods of sowing seed will be allowed in special circumstances
as approved by the Engineer. Special circumstances include but are not necessarily limited to
steep slopes (over 1:3 (V:H)), inaccessible areas, wet areas, or other unique situations where the
use of the specified equipment is not possible.

Method of Measurement:
SEEDING, CLASS 4 (MODIFIED) will be measured for payment in acres of surface area of
seeding for the seed mix type specified.

Basis of Payment: SEEDING, CLASS 4 (MODIFIED) shall be paid at the Contract unit price per

acre. Payment shall be in full for seed, planting, and furnishing all labor to complete the work as
set forth above.
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SEEDING, CLASS 4B (MODIFIED)

Description. This work shall consist of preparing the seed bed, placing the seed, initial watering
of the seed bed and other materials required in the seeding operation in areas as shown in the
plans.

All work, materials and equipment shall conform to Section 250 and 1081 of the Standard
Specifications except as modified herein.

The Class 4B (Modified) seed mixture shall be supplied in pounds of Pure Live Seed. All native
seed species will be local genotype and verified that original seed collection source must originate
from a radius of 150 miles from the project site. The Class 4B (Modified) seed mix shall be
supplied with the appropriate inoculants. Fertilizer is not required.

Article 250.07 Seeding Mixtures — Add the following to Table 1:

CLASS - TYPE SEEDS PURE LIVE SEED LB/ACRE
4B (Modified) Wetland Grass and Sedge Mixture 7.0
Agrostis alba-palustris
(Red Top) 3.0
Andropogon scoparius
(Little Bluestem) 1.0
Bromus kalmia
(Prairie Brome Grass) 0.3
Carex stipata
(Common Sedge Fox) 0.2
Carex vulpinoidea
(Brown Fox Sedge) 0.3
Deschampsia caespitosa
(Tufted Hair Grass) 0.2
Elocharis palustris
(Great Spike Rush) 0.3
Elymus villosus
(Silky Wild Rye) 1.0
Glyceria striata
(Fowl Meadow Grass) 0.3
Juncus canadensis
(Canadian Rush) 0.2
Juncus torreyi
(Torrey’s Rush) 0.2
Temporary Cover 32.0

Avena sativa
(Annual Oats) 32.0
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Germination tests no older than twelve months old must be submitted for all seed
supplied to verify quantities of bulk seed required to achieve LB PLS specified.

The seedbed shall be prepared and approved by the Engineer prior to seeding. The
Contractor shall delineate the perimeter of the seedbed with wooden lathe. The wooden
lathe shall remain in place.

No seed shall be sown during high winds or when the ground is not in proper condition
for seeding.

The Engineer must witness the delivery of seed with original labels attached in the field.
Provide to the Engineer the seed labels from the bags in which the seed is delivered in.

Temporary cover seed shall be kept separate from the Class 4B (Modified) type mixture.
It shall be mixed on site under the direction of the Engineer.

In order to eliminate potential introduction of invasive or exotic species, all equipment
used on the planting site shall be free of mud and/or plant material. This includes tires,
mower decks, undercarriage, etc.

The Cover Crop shall be thoroughly mixed with the Class 4B (Modified) seed mix and
seeded using a mechanical seeder that applies the seed uniformly at a depth of 1/4 inch.
The seedbed shall be immediately covered as specified.

If specified seed material is unavailable, the Engineer shall approve the substitutes in writing.
Adjustments will be made at no cost to the contract. Approval of substitutes shall in no way waive
any requirements of the contract.

Article 250.09 — Add Seeding, Class 4B (Modified)

Article 250.10 — Add Seeding, Class 4B (Modified)

Method of Measurement. This work shall be measured for payment in acres of the surface area

seeded.

Basis of Payment. This work shall be paid for at the contract unit price per acre for SEEDING,

CLASS 4B (MODIFIED).
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STRUCTURAL REPAIR OF CONCRETE
Effective: March 15, 2006 Revised: August 9, 2019

Description. This work shall consist of structurally repairing concrete.

Materials. Materials shall be according to the following.

Item Article/Section
(a) Portland Cement Concrete (NOte 1) oo 1020
(b) R1, R2, or R3 Concrete (Note 2)
(c) Normal Weight Concrete (Notes 3 and 4)
(d) Shotcrete (High Performance) (Notes 5 and 6)
(e) ReiNforcemMeNnt Bars ..........coooiiiiiiiiiiii e 1006.10
(F) ANCNOr BOIES ... 1006.09
(@) WALET .. 1002
(N) CUuring COMPOUNG ..oeieiiiiieecee e e et e e e e e e e e e e e b s e e e e e aeeeeannes 1022.01
() CottoN MALS ....cooeiiiiiie i 1022.02
() Protective Coat ......coooiiiiiiieii 1023.01
(K) EPOXY (NOE 7) oot e e e e e e e et e e e e e e e e aaesaaaans 1025
() Mechanical Bar SPIICEIS ......ccooviiiiiiiie e 508.06(c)

Note 1. The concrete shall be Class Sl, except the cement factor shall be a minimum 6.65
cwt/cu yd (395 kg/cu m), the coarse aggregate shall be a CA 16, and the strength
shall be a minimum 4000 psi (27,500 kPa) compressive or 675 psi (4650 kPa)
flexural at 14 days. A high range water-reducing admixture shall be used to obtain
a 5-7 in. (125-175 mm) slump, but a cement factor reduction according to Article
1020.05(b)(8) is prohibited. A self-consolidating concrete mixture is also acceptable
per Article 1020.04, except the mix design requirements of this note regarding the
cement factor, coarse aggregate, strength, and cement factor reduction shall apply.

Note 2. The R1, R2, or R3 concrete shall be from the Department’s qualified product list of
Packaged, Dry, Rapid Hardening, Cementitious Materials for Concrete Repairs. The
R1, R2, or R3 concrete shall comply with the air content and strength requirements
for Class Sl concrete as indicated in Note 1. Mixing shall be per the manufacturer’s
recommendations, except the water/cement ratio shall not exceed the value
specified for Class Sl concrete as indicated in Note 1. A high range water-reducing
admixture shall be used to obtain a 5-7 in. (125-175 mm) slump, and a retarder may
be required to allow time to perform the required field tests. The admixtures shall be
per the manufacturer’'s recommendation, and the Department’s qualified product list
of Concrete Admixtures shall not apply.
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The “high slump” packaged concrete mixture shall be from the Department’s
qualified product list of Packaged, Dry, Formed, Concrete Repair Mixtures. The
materials and preparation of aggregate shall be according to ASTM C 387. The
cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05 cwt/cu yd (418
kg/cu m) maximum. Cement replacement with fly ash or ground granulated blast-
furnace slag shall be according to Section 1020. The “high slump” packaged
concrete mixture shall have a water soluble chloride ion content of less than 0.40
Ib/cu yd (0.24 kg/cu m). The test shall be performed according to ASTM C 1218,
and the “high slump” packaged concrete mixture shall have an age of 28 to 42 days
at the time of test. The ASTM C 1218 test shall be performed by an independent lab
a minimum of once every two years, and the test results shall be provided to the
Department. The coarse aggregate shall be a maximum size of 1/2 in. (12.5 mm).
The packaged concrete mixture shall comply with the air content and strength
requirements for Class Sl concrete as indicated in Note 1. Mixing shall be per the
manufacturer's recommendations, except the water/cement ratio shall not exceed
the value specified for Class Sl concrete as indicated in Note 1. A high range water-
reducing admixture shall be used to obtain a 5-7 in. (125-175 mm) slump. The
admixture shall be per the manufacturer’'s recommendation, and the Department’s
qualified product list of Concrete Admixtures shall not apply. A maximum slump of
10 in. (250 mm) may be permitted if no segregation is observed by the Engineer in
a laboratory or field evaluation.

The “self-consolidating concrete” packaged concrete mixture shall be from the
Department’s qualified product list of Packaged, Dry, Formed, Concrete Repair
Mixtures. The materials and preparation of aggregate shall be according to ASTM
C 387. The cement factor shall be 6.65 cwt/cu yd (395 kg/cu m) minimum to 7.05
cwt/cu yd (418 kg/cu m) maximum. Cement replacement with fly ash or ground
granulated blast-furnace slag shall be according to Section 1020. The “self-
consolidating concrete” packaged concrete mixture shall have a water soluble
chloride ion content of less than 0.40 Ib/cu yd (0.24 kg/cu m). The test shall be
performed according to ASTM C 1218, and the “self-consolidating concrete”
packaged concrete mixture shall have an age of 28 to 42 days at the time of test.
The ASTM C 1218 test shall be performed by an independent lab a minimum of once
every two years, and the test results shall be provided to the Department. The
concrete mixture should be uniformly graded, and the coarse aggregate shall be a
maximum size of 1/2 in. (12.5 mm). The fine aggregate proportion shall be a
maximum 50 percent by weight (mass) of the total aggregate used. The packaged
concrete mixture shall comply with the air content and strength requirements for
Class Sl concrete as indicated in Note 1. Mixing shall be per the manufacturer’'s
recommendations, except the water/cement ratio shall not exceed the value
specified for Class S| concrete as indicated in Note 1. The admixtures used to
produce self-consolidating concrete shall be per the manufacturer's
recommendation, and the Department’s qualified product list of Concrete Admixtures
shall not apply. The packaged concrete mixture shall meet the self-consolidating
requirements of Article 1020.04.
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Note 5. Packaged shotcrete that includes aggregate shall be from the Department’s qualified
product list of Packaged High Performance Shotcrete, and independent laboratory
test results showing the product meets Department specifications will be required.
The product shall be a packaged, pre-blended, and dry combination of materials, for
the wet-mix shotcrete method according to ASTM C 1480. A non-chloride
accelerator may be wused according to the shotcrete manufacturer's
recommendations. The shotcrete shall be Type FA or CA, Grade FR, and Class I.
The fibers shall be Type Il synthetic according to ASTM C 1116.

The packaged shotcrete shall have a water soluble chloride ion content of less than
0.40 Ib/cu yd (0.24 kg/cu m). The test shall be performed according to ASTM C
1218, and the hardened shotcrete shall have an age of 28 to 42 days at the time of
test. The ASTM C 1218 test shall be performed by an independent lab a minimum
of once every two years, and the test results shall be provided to the Department.

Each individual aggregate used in the packaged shotcrete shall have either a
maximum ASTM C 1260 expansion of 0.16 percent or a maximum ASTM C 1293
expansion of 0.040 percent. However, the ASTM C 1260 value may be increased
to 0.27 percent for each individual aggregate if the cement total equivalent alkali
content (NaO + 0.658K-0) does not exceed 0.60 percent. As an alternative to these
requirements, ASTM C 1567 testing which shows the packaged shotcrete has a
maximum expansion of 0.16 percent may be submitted. The ASTM C 1260, C 1293,
or C 1567 test shall be performed a minimum of once every two years.

The 7 and 28 day compressive strength requirements in ASTM C 1480 shall not
apply. Instead the shotcrete shall obtain a minimum compressive strength of 4000
psi (27,500 kPa) at 14 days.

The packaged shotcrete shall be limited to the following proportions:

The portland cement and finely divided minerals shall be 6.05 cwt/cu yd (360 kg/cu
m) to 8.50 cwt/cu yd (505 kg/cu m) for Type FA and 6.05 cwt/cu yd (360 kg/cu. m)
to 7.50 cwt/cu yd (445 kg/cu m) for Type CA. The portland cement shall not be
below 4.70 cwt/cu yd (279 kg/cu m) for Type FA or CA.

The finely divided mineral(s) shall constitute a maximum of 35 percent of the total
cement plus finely divided mineral(s).

Class F fly ash is optional and the maximum shall be 20 percent by weight (mass)
of cement.

Class C fly ash is optional and the maximum shall be 25 percent by weight (mass)
of cement.

Ground granulated blast-furnace slag is optional and the maximum shall be 30
percent by weight (mass) of cement.
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Microsilica is required and shall be a minimum of 5 percent by weight (mass) of
cement, and a maximum of 10 percent. As an alternative to microsilica, high-
reactivity metakaolin may be used at a minimum of 5 percent by weight (mass) of
cement, and a maximum of 10 percent.

Fly ash shall not be used in combination with ground granulated blast-furnace slag.
Class F fly ash shall not be used in combination with Class C fly ash. Microsilica
shall not be used in combination with high-reactivity metakaolin. A finely divided
mineral shall not be used in combination with a blended hydraulic cement, except
for microsilica or high-reactivity metakaolin.

The water/cement ratio as defined in Article 1020.06 shall be a maximum of 0.42.
The air content as shot shall be 4.0 — 8.0 percent.

Note 6 Packaged shotcrete that does not include pre-blended aggregate shall be from the
Department’s qualified product list of Packaged High Performance Shotcrete, and
independent laboratory test results showing the product meets Department
specifications will be required. The shotcrete shall be according to Note 5, except
the added aggregate shall be according to Articles 1003.02 and 1004.02 in addition
to each individual aggregate meeting the maximum expansion requirements of Note
5. The aggregate gradation shall be according to the manufacturer. The shotcrete
shall be batched and mixed with added aggregate according to the manufacturer.

Note 7. In addition ASTM C 881, Type IV, Grade 2 or 3, Class A, B, or C may be used.
Equipment. Equipment shall be according to Article 503.03 and the following.

Chipping Hammer — The chipping hammer for removing concrete shall be a light-duty pneumatic
or electric tool with a 15 Ib. (7 kg) maximum class or less.

Blast Cleaning Equipment — Blast cleaning equipment for concrete surface preparation shall be
the abrasive type, and the equipment shall have oil traps.

Hydrodemolition Equipment — Hydrodemolition equipment for removing concrete shall be
calibrated, and shall use water according to Section 1002.

High Performance Shotcrete Equipment — The batching, mixing, pumping, hose, nozzle, and

auxiliary equipment shall be for the wet-mix shotcrete method, and shall meet the requirements
of ACI 506R.
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Construction Requirements

General. The repair methods shall be either formed concrete repair or shotcrete. The repair
method shall be selected by the Contractor with the following rules.

(a) Rule 1. For formed concrete repair, a subsequent patch to repair the placement point
after initial concrete placement will not be allowed. As an example, this may occur in a
vertical location located at the top of the repair.

(b) Rule 2. Formed concrete repair shall not be used for overhead applications.

(c) Rule 3. If formed concrete repair is used for locations that have reinforcement with less
than 0.75 in. (19 mm) of concrete cover, the concrete mixture shall contain fly ash or
ground granulated blast-furnace slag at the maximum cement replacement allowed.

(d) Rule 4. Shotcrete shall not be used for any repair greater than 6 in. (150 mm) in depth,
except in horizontal applications, where the shotcrete may be placed from above in one
lift.

(e) Rule 5. Shotcrete shall not be used for column repairs greater than 4 in. (100 mm) in
depth, unless the shotcrete mixture contains 3/8 in. (9.5 mm) aggregate.

Temporary Shoring or Cribbing. When a temporary shoring or cribbing support system is
required, the Contractor shall provide details and computations, prepared and sealed by an lllinois
licensed Structural Engineer, to the Department for review and approval. When ever possible the
support system shall be installed prior to starting the associated concrete removal. If no system
is specified, but during the course of removal the need for temporary shoring or cribbing becomes
apparent or is directed by the Engineer due to a structural concern, the Contractor shall not
proceed with any further removal work until an appropriate and approved support system is
installed.

Concrete Removal. The Contractor shall provide ladders or other appropriate equipment for the
Engineer to mark the removal areas. Repair configurations will be kept simple, and squared
corners will be preferred. The repair perimeter shall be sawed a depth of 1/2 in. (13 mm) or less,
as required to avoid cutting the reinforcement. Any cut reinforcement shall be repaired or replaced
at the expense of the Contractor. If the concrete is broken or removed beyond the limits of the
initial saw cut, the new repair perimeter shall be recut. The areas to be repaired shall have all
loose, unsound concrete removed completely by the use of chipping hammers, hydrodemolition
equipment, or other methods approved by the Engineer. The concrete removal shall extend along
the reinforcement bar until the reinforcement is free of bond inhibiting corrosion. Reinforcement
bar with 50 percent or more exposed shall be undercut to a depth of 3/4 in. (19 mm) or the
diameter of the reinforcement bar, whichever is greater.

If sound concrete is encountered before existing reinforcement bars are exposed, further removal
of concrete shall not be performed unless the minimum repair depth is not met.
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The repair depth shall be a minimum of 1 in. (25 mm). The substrate profile shall be + 1/16 in.
(£ 1.5 mm). The perimeter of the repair area shall have a vertical face.

If a repair is located at the ground line, any excavation required below the ground line to complete
the repair shall be included in this work.

The Contractor shall have a maximum of 14 calendar days to complete each repair location with
concrete or shotcrete, once concrete removal has started for the repair.

The Engineer shall be notified of concrete removal that exceeds 6 in. (150 mm) in depth, one
fourth the cross section of a structural member, more than half the vertical column reinforcement
is exposed in a cross section, more than 6 consecutive reinforcement bars are exposed in any
direction, within 1.5 in. (38 mm) of a bearing area, or other structural concern. Excessive
deterioration or removal may require further evaluation of the structure or installation of temporary
shoring and cribbing support system.

Surface Preparation. Prior to placing the concrete or shotcrete, the Contractor shall prepare the
repair area and exposed reinforcement by blast cleaning. The blast cleaning shall provide a
surface that is free of oil, dirt, and loose material.

If a succeeding layer of shotcrete is to be applied, the initial shotcrete surface and remaining
exposed reinforcement shall be free of curing compound, oil, dirt, loose material, rebound (i.e.
shotcrete material leaner than the original mixture which ricochets off the receiving surface), and
overspray. Preparation may be by lightly brushing or blast cleaning if the previous shotcrete
surface is less than 36 hours old. If more than 36 hours old, the surface shall be prepared by
blast cleaning.

The repair area and perimeter vertical face shall have a rough surface. Care shall be taken to
ensure the sawcut face is roughened by blast cleaning. Just prior to concrete or shotcrete
placement, saturate the repair area with water to a saturated surface-dry condition. Any standing
water shall be removed.

Concrete or shotcrete placement shall be done within 3 calendar days of the surface preparation
or the repair area shall be prepared again.

Reinforcement. Exposed reinforcement bars shall be cleaned of concrete and corrosion by blast
cleaning. After cleaning, all exposed reinforcement shall be carefully evaluated to determine if
replacement or additional reinforcement bars are required.

Reinforcing bars that have been cut or have lost 25 percent or more of their original cross sectional
area shall be supplemented by new in kind reinforcement bars. New bars shall be lapped a
minimum of 32 bar diameters to existing bars. A mechanical bar splicer shall be used when it is
not feasible to provide the minimum bar lap. No welding of bars shall be performed.
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Intersecting reinforcement bars shall be tightly secured to each other using 0.006 in. (1.6 mm) or
heavier gauge tie wire, and shall be adequately supported to minimize movement during concrete
placement or application of shotcrete.

For reinforcement bar locations with less than 0.75 in. (19 mm) of cover, protective coat shall be
applied to the completed repair. The application of the protective coat shall be according to Article
503.19, 2nd paragraph, except blast cleaning shall be performed to remove curing compound.

The Contractor shall anchor the new concrete to the existing concrete with 3/4 in. (19 mm) diameter
hook bolts for all repair areas where the depth of concrete removal is greater than 8 in. (205 mm)
and there is no existing reinforcement extending into the repair area. The hook bolts shall be
spaced at 15 in. (380 mm) maximum centers both vertically and horizontally, and shall be a
minimum of 12 in. (305 mm) away from the perimeter of the repair. The hook bolts shall be installed
according to Section 584.

Repair Methods. All repair areas shall be inspected and approved by the Engineer prior to
placement of the concrete or application of the shotcrete.

(a) Formed Concrete Repair. Falsework shall be according to Article 503.05. Forms shall be
according to Article 503.06. Formwork shall provide a smooth and uniform concrete finish,
and shall approximately match the existing concrete structure. Formwork shall be mortar
tight and closely fitted where they adjoin the existing concrete surface to prevent leakage.
Air vents may be provided to reduce voids and improve surface appearance. The
Contractor may use exterior mechanical vibration, as approved by the Engineer, to release
air pockets that may be entrapped.

The concrete for formed concrete repair shall be a Class S| Concrete, or a packaged R1,
R2, or R3 Concrete,, or a packaged Normal Weight Concrete at the Contractor’s option.
The concrete shall be placed and consolidated according to Article 503.07. The concrete
shall not be placed when frost is present on the surface of the repair area, or the surface
temperature of the repair area is less than 40 °F (4 °C). All repaired members shall be
restored as close as practicable to their original dimensions.

Curing shall be done according to Article 1020.13.

If temperatures below 45°F (7°C) are forecast during the curing period, protection methods
shall be used. Protection Method | according to Article 1020.13(d)(1), or Protection
Method Il according to Article 1020.13(d)(2) shall be used during the curing period.

The surfaces of the completed repair shall be finished according to Article 503.15.
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(b) Shotcrete. Shotcrete shall be tested by the Engineer for air content according to lllinois
Modified AASHTO T 152. The sample shall be obtained from the discharge end of the
nozzle by shooting a pile large enough to scoop a representative amount for filling the air
meter measuring bowl. Shotcrete shall not be shot directly into the measuring bowl for
testing.

For compressive strength of shotcrete, a 18 x 18 x 3.5 in. (457 x 457 x 89 mm) test panel
shall be shot by the Contractor for testing by the Engineer. A steel form test panel shall
have a minimum thickness of 3/16 in. (5 mm) for the bottom and sides. A wood form test
panel shall have a minimum 3/4 in. (19 mm) thick bottom, and a minimum 1.5 in. (38 mm)
thickness for the sides. The test panel shall be cured according to Article 1020.13 (a) (3)
or (5) while stored at the jobsite and during delivery to the laboratory. After delivery to the
laboratory for testing, curing and testing shall be according to ASTM C 1140.

The method of alignment control (i.e. ground wires, guide strips, depth gages, depth
probes, and formwork) to ensure the specified shotcrete thickness and reinforcing bar
cover is obtained shall be according to ACI 506R. Ground wires shall be removed after
completion of cutting operations. Guide strips and formwork shall be of dimensions and
a configuration that do not prevent proper application of shotcrete. Metal depth gauges
shall be cut 1/4 in. (6 mm) below the finished surface. All repaired members shall be
restored as close as practicable to their original dimensions.

For air temperature limits when applying shotcrete in cold weather, the first paragraph of
Article 1020.14(b) shall apply. For hot weather, shotcrete shall not be applied when the
air temperature is greater than 90°F (32°C). The applied shotcrete shall have a minimum
temperature of 50°F (10°C) and a maximum temperature of 90°F (32°C). The shotcrete
shall not be applied during periods of rain unless protective covers or enclosures are
installed. The shotcrete shall not be applied when frost is present on the surface of the
repair area, or the surface temperature of the repair area is less than 40°F (4°C). If
necessary, lighting shall be provided to provide a clear view of the shooting area.

The shotcrete shall be applied according to ACI 506R, and shall be done in a manner that
does not result in cold joints, laminations, sandy areas, voids, sags, or separations. In
addition, the shotcrete shall be applied in a manner that results in maximum densification
of the shotcrete. Shotcrete which is identified as being unacceptable while still plastic
shall be removed and re-applied.

The nozzle shall normally be at a distance of 2 to 5 ft. (0.6 to 1.5 m) from the receiving
surface, and shall be oriented at right angles to the receiving surface. Exceptions to this
requirement will be permitted to fill corners, encase large diameter reinforcing bars, or as
approved by the Engineer. For any exception, the nozzle shall never be oriented more
than 45 degrees from the surface. Care shall be taken to keep the front face of the
reinforcement bar clean during shooting operations. Shotcrete shall be built up from
behind the reinforcement bar. Accumulations of rebound and overspray shall be
continuously removed prior to application of new shotcrete. Rebound material shall not
be incorporated in the work.
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Whenever possible, shotcrete shall be applied to the full thickness in a single layer. The
maximum thickness shall be according to Rules 4 and 5 under Construction
Requirements, General. When two or more layers are required, the minimum number
shall be used and shall be done in a manner without sagging or separation. A flash coat
(i.e. a thin layer of up to 1/4 in. (6 mm) applied shotcrete) may be used as the final lift for
overhead applications.

Prior to application of a succeeding layer of shotcrete, the initial layer of shotcrete shall be
prepared according to the surface preparation and reinforcement bar cleaning
requirements. Upon completion of the surface preparation and reinforcement bar
treatment, water shall be applied according to the surface preparation requirements unless
the surface is moist. The second layer of shotcrete shall then be applied within 30 minutes.

Shotcrete shall be cut back to line and grade using trowels, cutting rods, screeds or other
suitable devices. The shotcrete shall be allowed to stiffen sufficiently before cutting.
Cutting shall not cause cracks or delaminations in the shotcrete. For depressions, cut
material may be used for small areas. Rebound material shall not be incorporated in the
work. For the final finish, a wood float shall be used to approximately match the existing
concrete texture. A manufacturer approved finishing aid may be used. Water shall not be
used as a finishing aid. All repaired members shall be restored as close as practicable to
their original dimensions.

Contractor operations for curing shall be continuous with shotcrete placement and
finishing operations. Curing shall be accomplished using wetted cotton mats, membrane
curing, or a combination of both. Cotton mats shall be applied according to Article
1020.13(a)(5) except the exposed layer of shotcrete shall be covered within 10 minutes
after finishing, and wet curing shall begin immediately. Curing compound shall be applied
according to Article 1020.13(a)(4), except the curing compound shall be applied as soon
as the shotcrete has hardened sufficiently to prevent marring the surface, and each of the
two separate applications shall be applied in opposite directions to ensure coverage. The
curing compound shall be according to Article 1022.01. Note 5 of the Index Table in Article
1020.13 shall apply to the membrane curing method.

When a shotcrete layer is to be covered by a succeeding shotcrete layer within 36 hours,
the repair area shall be protected with intermittent hand fogging, or wet curing with either
burlap or cotton mats shall begin within 10 minutes. Intermittent hand fogging may be
used only for the first hour. Thereafter, wet curing with burlap or cotton mats shall be used
until the succeeding shotcrete layer is applied. Intermittent hand fogging may be extended
to the first hour and a half if the succeeding shotcrete layer is applied by the end of this
time.

The curing period shall be for 7 days, except when there is a succeeding layer of shotcrete.

In this instance, the initial shotcrete layer shall be cured until the surface preparation and
reinforcement bar treatment is started.
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If temperatures below 45°F (7°C) are forecast during the curing period, protection methods
shall be used. Protection Method | according to Article 1020.13(d)(1), or Protection
Method Il according to Article 1020.13(d)(2) shall be used during the curing period

Inspection of Completed Work. The Contractor shall provide ladders or other appropriate
equipment for the Engineer to inspect the repaired areas. After curing but no sooner than 28 days
after placement of concrete or shooting of shotcrete, the repair shall be examined for conformance
with original dimensions, cracks, voids, and delaminations. Sounding for delaminations will be
done with a hammer or by other methods determined by the Engineer.

The acceptable tolerance for conformance of a repaired area shall be within 1/4 in. (6 mm) of the
original dimensions. A repaired area not in dimensional conformance or with delaminations shall
be removed and replaced.

A repaired area with cracks or voids shall be considered as nonconforming. Exceeding one or
more of the following crack and void criteria shall be cause for removal and replacement of a
repaired area.

1. The presence of a single surface crack greater than 0.01 in. (0.25 mm) in width and greater
than 12 in. (300 mm) in length.

2. The presence of two or more surface cracks greater than 0.01 in. (0.25 mm) in width that
total greater than 24 in. (600 mm) in length.

3. The presence of map cracking in one or more regions totaling 15 percent or more of the
gross surface area of the repair.

4. The presence of two or more surface voids with least dimension 3/4 in. (19 mm) each.

A repaired area with cracks or voids that do not exceed any of the above criteria may remain in
place, as determined by the Engineer.

If a nonconforming repair is allowed to remain in place, cracks greater than 0.007 in. (0.2 mm) in
width shall be repaired with epoxy according to Section 590. For cracks less than or equal to
0.007 in. (0.2 mm) in width, the epoxy may be applied to the surface of the crack. Voids shall be
repaired according to Article 503.15.

Publications and Personnel Requirements. The Contractor shall provide a current copy of ACI
506R to the Engineer a minimum of one week prior to start of construction.

The shotcrete personnel who perform the work shall have current American Concrete Institute
(ACI) nozzlemen certification for vertical wet and overhead wet applications, except one individual
may be in training. This individual shall be adequately supervised by a certified ACI nozzlemen
as determined by the Engineer. A copy of the nozzlemen certificate(s) shall be given to the
Engineer.
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Method of Measurement. This work will be measured for payment in place and the area computed
in square feet (square meters). For a repair at a corner, both sides will be measured.

Basis of Payment. This work will be paid for at the contract unit price per square foot (square
meter) for STRUCTURAL REPAIR OF CONCRETE (DEPTH GREATER THAN 5 IN. (125 MM),
STRUCTURAL REPAIR OF CONCRETE (DEPTH EQUAL TO OR LESS THAN 5 IN. (125 MM).

When not specified to be paid for elsewhere, the work to design, install, and remove the temporary
shoring and cribbing will be paid for according to Article 109.04.

With the exception of reinforcement damaged by the Contractor during removal, the furnishing
and installation of supplemental reinforcement bars, mechanical bar splicers, hook bolts, and
protective coat will be paid according to Article 109.04.

MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES
Effective: October 4, 2016 Revised: March 1, 2019

Description. This work shall consist of furnishing and placing a membrane waterproofing system
on the top slab and sidewalls, or portions thereof, for buried structures as detailed on the contract
plans.

All membrane waterproofing systems shall be supplied by qualified producers. The Department
will maintain a list of qualified producers.

Materials. The materials used in the waterproofing system shall consist of the following.

(a) Cold-applied, self-adhering rubberized asphalt/polyethylene membrane sheet with the
following properties:

Physical Properties

Thickness ASTM D 1777 or D 3767 60 mils (1.500 mm) min.
Width 36 inches (914 mm) min.
in2
Tensile Strength, Film ASTM D 882 20001b/in (34.5MPa)
Pliability [180° bend over 1”7 inch (25 mm) mandrel @ -20 °F No Effect
(-29 °C)] ASTM D 146 (Modified) or D1970

Puncture Resistance-Membrane ASTM E 154 40 Ib. (178 N) min.
Permeability (Perms) ASTM E 96, Method B 0.1 max.

Water Absorption (% by Weight) ASTM D 570 0.2 max.

Peel Strength ASTM D 903 9 Ib./in (1576 N/m) min.
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(b) Ancillary Materials: Adhesives, Conditioners, Primers, Mastic, Two-Part Liquid Membranes,
and Sealing Tapes as required by the manufacturer of the membrane and film for use with
the respective membrane waterproofing system.

Construction. The areas requiring waterproofing shall be prepared and the waterproofing shall be
installed in accordance with the manufacturer’s instructions. The Contractor shall not install any
part of a membrane waterproofing system in wet conditions, or if the ambient or concrete surface
temperature is below 40° (4° C), unless allowed by the Engineer.

Surfaces to be waterproofed shall be smooth and free from projections which might damage the
membrane sheet. Projections or depressions on the surface that may cause damage to the
membrane shall be removed or filled as directed by the Engineer. The surface shall be power
washed and cleaned of dust, dirt, grease, and loose particles, and shall be dry before the
waterproofing is applied.

The Contractor shall uniformly apply primer to the entire area to be waterproofed, at the rate
stated in the manufacturer’s instructions, by brush, or roller. The Contractor shall brush out primer
that tends to puddle in low spots to allow complete drying. The primer shall be cured according to
the manufacturer’s instructions. Primed areas shall not stand uncovered overnight. If membrane
sheets are not placed over primer within the time recommended by the manufacturer, the
Contractor shall recoat the surfaces at no additional cost to the Department.

The installation of the membrane sheet to primed surfaces shall be such that all joints are shingled
to shed water by commencing from the lowest elevation of the buried structure’s top slab and
progress towards the highest elevation. The membrane sheets shall be overlapped as required
by the manufacturer. The Contractor shall seal with mastic any laps that were not thoroughly
sealed. The membrane shall be smooth and free of wrinkles and there shall be no depressions
in horizontal surfaces of the finished waterproofing. After placement, exposed edges of
membrane sheets shall be sealed with a troweled bead of a manufacturer's recommended mastic,
or two-part liquid membrane, or with sealing tape.

Sealing bands at joints between precast segments shall be installed prior to the waterproofing
system being applied. Where the waterproofing system and sealing band overlap, the installation
shall be planned such that water will not be trapped or directed underneath the membrane or
sealing band.

Care shall be taken to protect and to prevent damage to the waterproofing system prior to and
during backfilling operations. The waterproofing system shall be removed as required for the
installation of slab mounted guardrails and other appurtenances. After the installation is complete,
the system shall be repaired and sealed against water intrusion according to the manufacturer’s
instructions and to the satisfaction of the Engineer.
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Replace the last paragraph of Article 540.06 Precast Concrete Box Culverts and replace with:

Handling holes shall be filled with a polyethylene plug. The plug shall not project beyond the
inside surface after installation nor project above the outside surface to the extent that may
cause damage to the membrane. When metal lifting inserts are used, their sockets shall be
filled with mastic or mortar compatible with the membrane.

Method of Measurement. The waterproofing system will be measured in place, in square yards
(square meters) of the concrete surface to be waterproofed.

Basis of Payment. This will work will be paid for at the contract unit price, per square yard (square
meter) for MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES.

AGGREGATE SUBGRADE IMPROVEMENT (BDE)
Effective: April 1, 2012 Revised: April 1, 2022
Add the following Section to the Standard Specifications:

“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement (ASI).

303.02 Materials. Materials shall be according to the following.

Item Article/Section
(2) Coarse AQQregalte .......cooiiiiiiiieii e e aaaaaeaaa 1004.07
(b) Reclaimed Asphalt Pavement (RAP) ......oooomiiiiiiiie e, 1031.09

303.03 Equipment. The vibratory roller shall be according to Article 1101.01, or as approved
by the Engineer. Vibratory machines, such as tampers, shall be used in areas where rollers do
not fit.

303.04 Soil Preparation. The minimum immediate bearing value (IBV) of the soil below the
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the
aggregate thickness specified.

303.05 Placing and Compacting. The maximum nominal lift thickness of aggregate
gradations CA 2, CA 6, and CA 10 when compacted shall be 9in. (225 mm). The maximum
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be
24 in. (600 mm).
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The top surface of the aggregate subgrade improvement shall consist of a layer of capping
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction. Capping
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard
pay item for undercut applications.

Each lift of aggregate shall be compacted to the satisfaction of the Engineer. If the moisture
content of the material is such that compaction cannot be obtained, sufficient water shall be added
so that satisfactory compaction can be obtained.

303.06 Finishing and Maintenance. The aggregate subgrade improvement shall be
finished to the lines, grades, and cross sections shown on the plans, or as directed by the
Engineer. The aggregate subgrade improvement shall be maintained in a smooth and compacted
condition.

303.07 Method of Measurement. This work will be measured for payment according to
Article 311.08.

303.08 Basis of Payment. This work will be paid for at the contract unit price per cubic yard
(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE
IMPROVEMENT, of the thickness specified.”

Add the following to Section 1004 of the Standard Specifications:

“1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI). The aggregate
shall be according to Article 1004.01 and the following.

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete. In applications where greater than 24 in. (600 mm) of ASI material is required,
gravel may be used below the top 12 in (300 mm) of ASI.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free of
deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in.
(300 mm) shall be CA 2, CA6, CA10,0r CS 1.

The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm)
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c).

COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad No. & 6 2 o 24
CS1 100 97+3 90+ 10 45+ 25 20+ 20
CS2 100 80+ 10 25+ 15

56




FAU Route1320 (IL 58/Golf Rd)
Project STP-90YV(615)
Section2021-070-CR

Cook County

Contract No. 62P08

COARSE AGGREGATE SUBGRADE GRADATIONS (Metric)
Sieve Size and Percent Passing
Grad No. 200 mm 150 mm 100 mm 50 mm 4.75 mm
CS1 100 97 +3 90+ 10 45 + 25 20+ 20
CS2 100 80 +10 25+ 15

(2) Capping aggregate shall be gradation CA 6 or CA 10.”
Add the following to Article 1031.09 of the Standard Specifications:

“(b) RAP in Aggregate Subgrade Improvement (ASI). RAP in ASI shall be according to
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.

(1) The testing requirements of Article 1031.03 shall not apply.
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate
gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total
product volume. RAP agglomerations shall be no greater than 4 in. (100 mm).
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2in.
(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1
are used in the lower lift. FRAP will not be permitted as capping material.
Blending shall be through calibrated interlocked feeders or a calibrated blending plant
such that the prescribed blending percentage is maintained throughout the blending
process. The calibration shall have an accuracy of + 2.0 percent of the actual quantity of
material delivered.”
BLENDED FINELY DIVIDED MINERALS (BDE)
Effective: April 1, 2021
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:
“Different sources or types of finely divided minerals shall not be mixed or used alternately in

the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”
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Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the
constituent finely divided minerals into a uniform mixture that is then discharged into a silo
for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant
constituent or the manufacturer’s designation and shall meet the chemical requirements
of its classification. The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”

COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when

the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”
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Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.
(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;

or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.
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(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

. . The Contractor has been granted a minimum two
Completion Art!cle 108.08(b)(1) or week extension of contract time, according to
Date Article 108.08(b)(7) Article 108.08

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.
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(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Project _ Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”
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CONSTRUCTION AIR QUALITY - DIESEL RETROFIT (BDE)
Effective: June 1, 2010 Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to diesel
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven
calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted using the phased in approach shown below. Equipment that is of a model year older
than the year given for that equipment’s respective horsepower range shall be retrofitted:

Effective Dates Horsepower Range Model Year
June 1, 2010 ¥ 600-749 2002
750 and up 2006
June 1, 2011 % 100-299 2003
300-599 2001
600-749 2002
750 and up 2006
June 1, 2012 % 50-99 2004
100-299 2003
300-599 2001
600-749 2002
750 and up 2006

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the
contract.

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment
assigned to the contract.

The retrofit emission control devices shall achieve a minimum PM emission reduction of 50
percent and shall be:

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
or verified by the California Air Resources Board (CARB)
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or

b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit
device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.
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Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are
exempt from installing retrofit emission control devices if such devices adversely affect equipment
operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the
Department if documentation is provided showing good faith efforts were made by the Contractor
to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name;
and (2) the emission control devices make, model, USEPA or CARB verification number, or
performance certification from the retrofit device manufacturer. Equipment reported as fitted with
emissions control devices shall be made available to the Engineer for visual inspection of the
device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of this
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission control
devices shall be considered as included in the contract unit prices bid for the various items of
work involved and no additional compensation will be allowed. The Contractor's compliance with
this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction
will be imposed for each calendar day or fraction thereof the deficiency continues to exist. The
calendar day(s) will begin when the time period for correction is exceeded and end with the
Engineer's written acceptance of the correction. The daily monetary deduction will be $1,000.00
for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.

Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties,
or be grounds for any claim.
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 15.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE patrticipation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.
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GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.
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(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effort to meet the goal. After the review by the Reconsideration Officer,
the bidder will be sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(a) NO AMENDMENT. No amendment to the Ultilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on

the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;
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(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.
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(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

SEEDING (BDE)
Effective: November 1, 2022
Revise Article 250.07 of the Standard Specifications to read:

“250.07 Seeding Mixtures. The classes of seeding mixtures and combinations of mixtures
will be designated in the plans.

When an area is to be seeded with two or more seeding classes, those mixtures shall be
applied separately on the designated area within a seven day period. Seeding shall occur prior
to placement of mulch cover. A Class 7 mixture can be applied at any time prior to applying any
seeding class or added to them and applied at the same time.
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TABLE 1 - SEEDING MIXTURES

Class - Type Seeds Ib/acre (kg/hectare)
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110)
Perennial Ryegrass 60 (70)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
1A Salt Tolerant Kentucky Bluegrass 60 (70)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
Festuca brevipilla (Hard Fescue) 20 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Red Top 10 (10)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110)
Perennial Ryegrass 50 (55)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
Red Top 10 (10)
2A  Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70)
Roadside Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20)
Festuca brevipila (Hard Fescue) 30 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
3 Northern lllinois Elymus canadensis 5(5)
Slope Mixture 1/ (Canada Wild Rye) 5/
Perennial Ryegrass 20 (20)
Alsike Clover 4/ 5(5)
Desmanthus illinoensis 2(2)
(Minois Bundleflower) 4/ 5/
Schizachyrium scoparium 12 (12)
(Little Bluestem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35)
Oats, Spring 50 (55)
Slender Wheat Grass 5/ 15 (15)
Buffalo Grass 5/ 7/ 5(5)
3A  Southern lllinois Perennial Ryegrass 20 (20)
Slope Mixture 1/ Elymus canadensis 20 (20)
(Canada Wild Rye) 5/
Panicum virgatum (Switchgrass) 5/ 10 (10)
Schizachyrium scoparium 12 (12)
(Little Blue Stem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Dalea candida 5(5)
(White Prairie Clover) 4/ 5/
Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5)
Oats, Spring 50 (55)
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Class — Type Seeds Ib/acre (kg/hectare)
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4)
(Big Blue Stem) 5/
Schizachyrium scoparium 5(5)
(Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Panicum virgatum (Switch Grass) 5/ 1(1)
Sorghastrum nutans (Indian Grass) 5/ 2(2)
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4A  Low Profile Schizachyrium scoparium 5(5)
Native Grass 2/ 6/ (Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Sporobolus heterolepis 0.5 (0.5)
(Prairie Dropseed) 5/
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4B  Wetland Grass and Annual Ryegrass 25 (25)
Sedge Mixture 2/ 6/ Oats, Spring 25 (25)
Wetland Grasses (species below) 5/ 6 (6)
Species: % By Weight
Calamagrostis canadensis (Blue Joint Grass) 12
Carex lacustris (Lake-Bank Sedge) 6
Carex slipata (Awl-Fruited Sedge) 6
Carex stricta (Tussock Sedge) 6
Carex vulpinoidea (Fox Sedge) 6
Eleocharis acicularis (Needle Spike Rush) 3
Eleocharis obtusa (Blunt Spike Rush) 3
Glyceria striata (Fowl Manna Grass) 14
Juncus effusus (Common Rush) 6
Juncus tenuis (Slender Rush) 6
Juncus torreyi (Torrey's Rush) 6
Leersia oryzoides (Rice Cut Grass) 10
Scirpus acutus (Hard-Stemmed Bulrush) 3
Scirpus atrovirens (Dark Green Rush) 3
Bolboschoenus fluviatilis (River Bulrush) 3
Schoenoplectus tabernaemontani (Softstem Bulrush) 3
Spartina pectinata (Cord Grass) 4
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Class — Type Seeds Ib/acre (kg/hectare)
5 Forb with Annuals Mixture (Below) 1(1)
Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below) 10 (10)

Annuals Mixture - Mixture not exceeding 25 % by weight of
any one species, of the following:

Coreopsis lanceolata (Sand Coreopsis)
Leucanthemum maximum (Shasta Daisy)
Gaillardia pulchella (Blanket Flower)
Ratibida columnifera (Prairie Coneflower)
Rudbeckia hirta (Black-Eyed Susan)

Forb Mixture - Mixture not exceeding 5 % by weight PLS of
any one species, of the following:

Amorpha canescens (Lead Plant) 4/
Anemone cylindrica (Thimble Weed)
Asclepias tuberosa (Butterfly Weed)

Aster azureus (Sky Blue Aster)
Symphyotrichum leave (Smooth Aster)
Aster novae-angliae (New England Aster)
Baptisia leucantha (White Wild Indigo) 4/
Coreopsis palmata (Prairie Coreopsis)
Echinacea pallida (Pale Purple Coneflower)
Eryngium yuccifolium (Rattlesnake Master)
Helianthus mollis (Downy Sunflower)
Heliopsis helianthoides (Ox-Eye)

Liatris aspera (Rough Blazing Star)

Liatris pycnostachya (Prairie Blazing Star)
Monarda fistulosa (Prairie Bergamot)
Parthenium integrifolium (Wild Quinine)
Dalea candida (White Prairie Clover) 4/
Dalea purpurea (Purple Prairie Clover) 4/
Physostegia virginiana (False Dragonhead)
Potentilla arguta (Prairie Cinquefoil)
Ratibida pinnata (Yellow Coneflower)
Rudbeckia subtomentosa (Fragrant Coneflower)
Silphium laciniatum (Compass Plant)
Silphium terebinthinaceum (Prairie Dock)
Oligoneuron rigidum (Rigid Goldenrod)
Tradescantia ohiensis (Spiderwort)
Veronicastrum virginicum (Culver's Root)
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lass — Type Seeds Ib/acre (kg/hectare)

5A  Large Flower Native Forb Mixture (see below) 5(5)
Forb Mixture 2/ 5/ 6/

Species: % By Weight
Aster novae-angliae (New England Aster) 5

Echinacea pallida (Pale Purple Coneflower) 10
Helianthus mollis (Downy Sunflower) 10
Heliopsis helianthoides (Ox-Eye) 10
Liatris pycnostachya (Prairie Blazing Star) 10
Ratibida pinnata (Yellow Coneflower) 5
Rudbeckia hirta (Black-Eyed Susan) 10
Silphium laciniatum (Compass Plant) 10
Silphium terebinthinaceum (Prairie Dock) 20
Oligoneuron rigidum (Rigid Goldenrod) 10

5B  Wetland Forb 2/ 5/ 6/ Forb Mixture (see below) 2 (2)

Species: % By Weight
Acorus calamus (Sweet Flag)

Angelica atropurpurea (Angelica)

Asclepias incarnata (Swamp Milkweed)

Aster puniceus (Purple Stemmed Aster)

Bidens cernua (Beggarticks)

Eutrochium maculatum (Spotted Joe Pye Weed)
Eupatorium perfoliatum (Boneset)

Helenium autumnale (Autumn Sneeze Weed)
Iris virginica shrevei (Blue Flag Iris)

Lobelia cardinalis (Cardinal Flower)

Lobelia siphilitica (Great Blue Lobelia)

Lythrum alatum (Winged Loosestrife)
Physostegia virginiana (False Dragonhead)
Persicaria pensylvanica (Pennsylvania Smartweed)
Persicaria |lapathifolia (Curlytop Knotweed)
Pychanthemum virginianum (Mountain Mint)
Rudbeckia laciniata (Cut-leaf Coneflower)
Oligoneuron riddellii (Riddell Goldenrod)
Sparganium eurycarpum (Giant Burreed)

AN ONNNNNZNOW

_
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6 Conservation Schizachyrium scoparium 5(5)
Mixture 2/ 6/ (Little Blue Stem) 5/
Elymus canadensis 2(2)
(Canada Wild Rye) 5/
Buffalo Grass 5/ 7/ 5 (5)
Vernal Alfalfa 4/ 15 (15)
Qats, Spring 48 (55)

6A  Salt Tolerant Schizachyrium scoparium 5(5)
Conservation (Little Blue Stem) 5/

Mixture 2/ 6/ Elymus canadensis 2(2)

(Canada Wild Rye) 5/

Buffalo Grass 5/ 7/ 5(5)

Vernal Alfalfa 4/ 15 (15)

Oats, Spring 48 (55)

Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20)

7 Temporary Turf Perennial Ryegrass 50 (55)
Cover Mixture QOats, Spring 64 (70)

7



Notes:
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2/

3/
4/
5/
6/
7/
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Seeding shall be performed when the ambient temperature has been between 45 °F
(7 °C) and 80 °F (27 °C) for a minimum of seven (7) consecutive days and is forecasted
to be the same for the next five (5) days according to the National Weather Service.
Seeding shall be performed in late fall through spring beginning when the ambient
temperature has been below 45 °F (7 °C) for a minimum of seven (7) consecutive days
and ending when the ambient temperature exceeds 80 °F (27 °C) according to the
National Weather Service.

Specific variety as shown in the plans or approved by the Engineer.

Inoculation required.

Pure Live Seed (PLS) shall be used.

Fertilizer shall not be used.

Seed shall be primed with KNO3 to break dormancy and dyed to indicate such.

Seeding will be inspected after a period of establishment. The period of establishment shall
be six (6) months minimum, but not to exceed nine (9) months. After the period of establishment,
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined
by the Engineer, at no additional cost to the Department.”

SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE)

Effective: January 2, 2023

Add the following to Article 106.01 of the Standard Specifications:

“The final manufacturing process for construction materials and the immediately preceding
manufacturing stage for construction materials shall occur within the United States. Construction
materials shall include an article, material, or supply that is or consists primarily of the following.

(a) Non-ferrous metals;

(b) Plastic and polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables);

(c) Glass (including optic glass);

(d) Lumber;

(e) Drywall.

Items consisting of two or more of the listed construction materials that have been combined
through a manufacturing process, and items including at least one of the listed materials
combined with a material that is not listed through a manufacturing process shall be exempt.”
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STEEL COST ADJUSTMENT (BDE)
Effective: April 2, 2004 Revised: January 1, 2022

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel
exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by this
special provision. The Department reserves the right to verify submitted quantities.
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Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIy — MPIL

Where: MPIuw=  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price;
or for the month the agreed unit price letter is submitted by the Contractor for
extra work paid for by agreed unit price,. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIyu will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made when
there is a difference between the MPI_ and MPIy in excess of five percent, as calculated by:

Percent Difference = {(MPI. — MPIu) +~ MPI_} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for changes
in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for completion
of the entire contract.
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Item

Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 Ib/ft (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars

6 Ib (3 kg) each

Welded Reinforcement

63 Ib/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

20 Ib/ft (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 — 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5 m)
Light Pole w/Mast Arm, 30 - 50 ft (9 — 15.2m )
Light Pole w/Mast Arm, 55 - 60 ft (16.5 — 18 m)
Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m)

11 Ib/ft (16 kg/m
14 Ib/ft (21 kg/m
21 Ib/ft (31 kg/m
13 Ib/ft (19 kg/m
19 Ib/ft (28 kg/m
31 Ib/ft (46 kg/m
65 I/t (97 kg/m)
80 Ib/ft (119 kg/m)

ferNaNar N e e et

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 I/t (95 kg/m)
39 Ib/ft (58 kg/m)
53 Ib/ft (79 kg/m)
52 Ib/ft (77 kg/m)

Frames and Grates
Frame
Lids and Grates

250 Ib (115 kg)
150 Ib (70 kg)
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:

“This mobilization payment shall be made at least seven days prior to the subcontractor starting
work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%”
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SUBMISSION OF PAYROLL RECORDS (BDE)

Effective: April 1, 2021 Revised: November 1, 2022

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

“‘STATEMENTS AND PAYROLLS

The payroll records shall include the worker's name, the worker’s address, the worker’s
telephone number when available, the worker’s social security number, the worker’s classification
or classifications, the worker’s gross and net wages paid in each pay period, the worker's number
of hours worked each day, and the worker’s starting and ending times of work each day. However,
any Contractor or subcontractor who remits contributions to a fringe benefit fund that is not jointly
maintained and jointly governed by one or more employers and one or more labor organization
must additionally submit the worker’s hourly wage rate, the worker’s hourly overtime wage rate,
the worker’s hourly fringe benefit rates, the name and address of each fringe benefit fund, the
plan sponsor of each fringe benefit, if applicable, and the plan administrator of each fringe benefit,
if applicable.

The Contractor and each subcontractor shall certify and submit payroll records to the
Department each week from the start to the completion of their respective work, except that full
social security numbers shall not be included on weekly submittals. Instead, the payrolls shall
include an identification number for each employee (e.g., the last four digits of the employee’s
social security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro software.
The software is web-based and can be accessed at https://Icptracker.com/. When there has been
no activity during a work week, a payroll record shall still be submitted with the appropriate option
(“No Work”, “Suspended”, or “Complete”) selected.”

STATE CONTRACTS. Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special
Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15" day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the lllinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130). The portal
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.
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In addition to filing certified payroll(s) with the IDOL, the Contractor and each
subcontractor shall certify and submit payroll records to the Department each week from
the start to the completion of their respective work, except that full social security numbers
shall not be included on weekly submittals. Instead, the payrolls shall include an
identification number for each employee (e.g., the last four digits of the employee’s social
security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro
software. The software is web-based and can be accessed at https://Icptracker.com/.
When there has been no activity during a work week, a payroll record shall still be
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.”

TRAINING SPECIAL PROVISIONS (BDE)
Effective: October 15, 1975 Revised: September 2, 2021

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’s equal employment opportunity affirmative action program, training shall
be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 1. In the event the Contractor subcontracts a portion of the contract work, it shall determine
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that
the Contractor shall retain the primary responsibility for meeting the training requirements
imposed by this special provision. The Contractor shall also ensure that this Training Special
Provision is made applicable to such subcontract. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to
the lllinois Department of Transportation for approval the number of trainees to be trained in each
selected classification and training program to be used. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. The Contractor will be credited for each
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an
approved program and will be reimbursed for such trainees as provided hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through public
and private sources likely to yield minority and women trainees) to the extent such persons are
available within a reasonable area of recruitment. The Contractor will be responsible for
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether
the Contractor is in compliance with this Training Special Provision. This training commitment is
not intended, and shall not be used, to discriminate against any applicant for training, whether a
member of a minority group or not.
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No employee shall be employed as a trainee in any classification in which he or she has
successfully completed a training course leading to journeyman status or in which he or she has
been employed as a journeyman. The Contractor should satisfy this requirement by including
appropriate questions in the employee application or by other suitable means. Regardless of the
method used, the Contractor’s records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration. The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor Employment Training Administration shall also be considered
acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training
program shall be obtained from the State prior to commencing work on the classification covered
by the program. It is the intention of these provisions that training is to be provided in the
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible
in lower level management positions such as office engineers, estimators, timekeepers, etc.,
where the training is oriented toward construction applications. Training in the laborer
classification may be permitted provided that significant and meaningful training is provided and
approved by the lllinois Department of Transportation and the Federal Highway Administration.
Some offsite training is permissible as long as the training is an integral part of an approved
training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program. As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein. This reimbursement will be made even though the Contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during
the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special
Provision. It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.
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It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and length
of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting its performance under this Training Special Provision.

For contracts with an awarded contract value of $500,000 or more, the Contractor is required to
comply with the lllinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded
projects, the number of trainees to be trained under this contract, as stated in the Training Special
Provisions, will be the established goal for the lllinois Works Apprenticeship Initiative 30 ILCS
559/20-20(g). The Contractor shall make a good faith effort to meet this goal. For federally funded
projects, the lllinois Works Apprenticeship Initiative will be implemented using the FHWA
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting
obligations of the lllinois Works Apprenticeship Initiative for the life of the project, including the
certification as to whether the trainee/apprentice labor hour goals were met.

Method of Measurement. The unit of measurement is in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor's equal employment opportunity (EEO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified graduates
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to promote
the increased employment of minority groups, disadvantaged persons and women in all aspects
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program
Graduate (TPG) special provision (Special Provision) is to place these certified program
graduates on the project site for this Contract in order to provide the graduates with meaningful
on-the-job training. Pursuant to this Special Provision, the Contractor must make every
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are
available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even
though the Contractor or subcontractor may also receive additional training program funds from
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from
another entity through another program, such as IDOT through the TPG program. With regard to
any IDOT funded construction training program other than TPG, however, additional
reimbursement for other IDOT programs will not be made beyond the TPG Program described in
this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s
employment end in advance of the completion of the Contract, the Contractor must promptly notify
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has
ended. The Contractor must supply a written report for the reason the TPG trainee involvement
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for
which the incentive payment provided under this Special Provision will be, or has been claimed
for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that
document its contractual performance under and compliance with this Special Provision. Finally,
through participation in the Program and reimbursement of wages, the Contractor is not relieved
of, and IDOT has not waived, the requirements of any federal or state labor or employment law
applicable to TPG workers, including compliance with the lllinois Prevailing Wage Act.
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Method of Measurement: The unit of measurement is in hours.

Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The
estimated total number of hours, unit price, and total price must be included in the schedule of
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG
trainees for which the incentive is available for this contract is 1.

The Department has contracted with several educational institutions to provide screening, tutoring
and pre-training to individuals interested in working as a TPG trainee in various areas of common
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT
OBWD), Room 319, lllinois Department of Transportation, 2300 S. Dirksen Parkway, Springdfield,
lllinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that
provides the names and contact information of the TPG trainee(s) to be trained in each selected
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date
for training in each of the applicable work classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a full
journeyworker in the type of trade or job classification involved. During the course of performance
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the
contracted work, it must determine how many, if any, of the TPGs will be trained by the
subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must
also include this Special Provision in any subcontract where payment for contracted work
performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to
enroll TPG trainees by recruitment through the Program participant educational institutions to the
extent eligible TPGs are available within a reasonable geographic area of the project. The
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of
$15.00 per hour.

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal
off-site training is permissible as long as the offsite training is an integral part of the work of the
contract, and does not compromise or conflict with the required on-site training that is central to
the purpose of the Program. No individual may be employed as a TPG trainee in any work
classification in which he/she has previously successfully completed a training program leading
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher.
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021
Revised: November 1, 2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,
or flashing, amber or amber-and-white, warning lights which are visible from all directions. In
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or
equipment is engaged in construction operations.”

WATERPROOFING MEMBRANE SYSTEM (BDE)
Effective: November 1, 2021
Revise Article 1061.05 of the Standard Specifications to read:
“1061.05 Aggregate for Slurry Seal Top Coat. The aggregate shall meet the

requirements of Article 1003.01, be clean, hard, and shall contain a minimum of
dust. It shall be graded as follows.

Sieve Size Passing Percent
No. 8 (2.36 mm) 100
No. 30 (600 pum) 0-10

WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2, 2012 Revised: November 1, 2021

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723” within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included

in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:
“(q) Temporary SigN SUPPOITS ......uueueueeieiiiieieiieieiieee ettt ee e ee e e e e e e e eeeeeeeeeeeeeeees 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

«701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31,2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.
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Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(1) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

() Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 45 working days.
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404 PERMIT

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS, CHICAGO DISTRICT
231 SOUTHLA SALLE STREET, SUITE 1500

CHICAGO IL 60604-1437

April 28, 2023
Regulatory Branch (LRC-2023-00078)

SUBJECT: Nationwide Permit Authorization for Culvert Replacement at lllinois 58
over at Polar Creek Tributary near Hoffman Estates, Cook County, Illincis (Latitude
42.044967, Longitude -88.215683)

Mr. Jose Rios

llinois Department of Transportation
201 West Center Court
Schaumburg, lllinois 60196

Dear Mr.Rios:

This letter is in response to your pre-construction notification, dated January 10,
2023 forthe above-referenced project. We have determined that activities in waters of
the U.S. associated with the project is authorized by Nationwide Permit (NVWP) Number
14 — Linear Transportation Projects.

This determination covers only your project as described above and in the approved
project plans titled, “Proposed Highway Plans FAU Route 1320: IL Rte 58 (Golf Road)
at Polar Creek Tributary” dated September 27, 2022, prepared by lllinois Department of
Transportation. Caution must be taken to prevent construction materials and activities
from impacting waters of the United States beyond the scope of this authorization. If the
design, location, or purpose of the project is changed, it is recommended that you
contact this office to determine the need for further authorization.

The subject activity may be performed without further authorization from this office
provided that the activity complies with the NWP terms and general conditions, the
regional conditions for lllinois, the special conditions listed below, and the Section 401
Water Quality Certification (“WWQC”) conditions added by the lllinois Environmental
Protection Agency (“IEPA”). The NWP Program terms, general conditions, and regional
conditions are listed in the enclosed NWP Summary. The WQC conditions are listed in
the enclosed Fact Sheet.

Specifically, we wish to draw your attention to General Condition 21, which requires
permittees to notify our office immediately in the event of discovery of previously
unknown human remains, Native American cultural items, or archaeological artifacts;
and a term of the NWP program, which states that NWPs do not obviate the need to
obtain other federal, state, or local permits, approvals, or authorizations required by law.

In addition to the general, regional, and water quality conditions of this permit
verification, the following special conditions also apply to this verification:
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-2.

1. Work in the waterway should be timed to take place during low or no-flow
conditions. Low flow conditions are flow at or below the normal water elevation.

2. The plan must be designed to allow for the conveyance of the 2-year peak flow
past the work area without overtopping the cofferdam. The Corps has the
discretion to reduce this requirement if documented by the applicant to be
infeasible or unnecessary.

3. Water shall be isolated from the in-stream work area using a cofferdam
constructed of non-erodible materials (steel sheets, aqua barriers, rip rap and
geotextile liner, etc.). Earthen cofferdams are not permissible.

4. The cofferdam must be constructed from the upland area and no equipment may
enter flowing water at any time. If the installation of the cofferdam cannoct be
completed from shore and access is needed to reach the area to be coffered,
other measures, such as the construction of a causeway, will be necessary to
ensure that equipment does not enter the water. Once the cofferdam is in place
and the isolated area is dewatered, equipment may enter the coffered area to
perform the required work.

5. If bypass pumping is necessary, the intake hose shall be placed on a stable
surface or floated to prevent sediment from entering the hose. The bypass
discharge shall be placed on a non-erodible, energy dissipating surface prior to
rejoining the stream flow and shall not cause erosion. Filtering of bypass water is
not necessary unless the bypass water has become sediment-laden as a result
of the current construction activities.

6. During dewatering of the coffered work area, all sediment-laden water must be
filtered to remove sediment. Possible options for sediment removal include baffle
systems, anionic polymers systems, dewatering bags, or other appropriate
methods. Water shall have sediment removed prior to being re-introduced to the
downstream waterway. A stabilized conveyance from the dewatering device to
the waterway must be identified in the plan. Discharge water is considered clean
if it does not result in a visually identifiable degradation of water clarity.

7. The portion of the side slope that is above the observed water elevation shall be
stabilized as specified in the plans prior to accepting flows. The substrate and
toe of slope that has been disturbed due to construction activities shall be
restored to proposed or pre-construction conditions and fully stabilized prior to
accepting flows.

Please note that IEPA has issued Section 401 Water Quality Certification forthis
NWP. The conditions of this WQC are automatically conditions of this NWP verification
and are included in the enclosed Fact Sheet. If you have any guestions regarding
Section 401 certification, please contact IEPA's Division of Water Pollution Control,
Permit Section #15, by telephone at (217) 785-6939.
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This verification is valid until March 14, 2026, when NWP 14 — Linear Transportation
Projects is scheduled to be modified, reissued, or revoked. Furthermore, if you
commence or are under contract to commence this activity before the date the NWP is
modified, reissued, or revoked, you will have 12 months from the date of the
modification, reissuance or revocation to complete the activity under the present terms
and conditions. Failure to comply with the general and regional conditions of this NVWP,
or any project-specific special conditions of this authorization, may result in the
suspension or revocation of your authorization.

Once you have completed the authorized activity, please sign and return the
enclosed compliance certification as required by general condition 30. If you have any
questions, please contact Stasi Brown of this office by telephone at (312) 846-5544, or
email at Stasi.F.Brown@usace.army.mil.

Sincerely,

Digitally signed b
MURRAY.TER uaay tema v

ALYN.RENELL ENELL 1380896385
Date: 2023.04.28

1380896385 9.09:05 -05'00

Teralyn Pompeii
Chief, Regulatory Branch

Enclosures

lllinois Department of Transportation (Fawad Aqueel, Vanessa Ruiz, Alycia
Kluenenberg)
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PERMIT COMPLIANCE

m CERTIFICATION

Permit Number: LRC-2023-00078
Permittee: Jose Rios — lllinois Department of Transportation

Date: April 28, 2023

| hereby certify that the work authorized by the above-referenced permit has been
completed in accordance with the terms and conditions of said permit and if applicable,
compensatory wetland mitigation was completed in accordance with the approved
mitigation plan.!

PERMITTEE DATE

Within 30 days after completion of the activity authorized by this permit and any
mitigation required by the permit, this certification must be signed and returned to the
following address:

Email to: ChicagoReguests@usace.army.mil
Subject: Compliance Certification, LRC-2023-00078

Please note that your permitted activity is subject to compliance inspections by Corps of
Engineers representatives. If you fail to comply with this permit, you may be subject to
permit suspension, modification, or revocation.

1 If compensatory mitigation was required as part of your authorization, you are
certifying that the mitigation area has been graded and planted in accordance with the
approved plan. You are acknowledging that the maintenance and monitoring period will
begin after a site inspection by a Corps of Engineers representative or after thirty days
of the Corps' receipt of this certification. You agree to comply with all permit terms and
conditions, including additional reporting requirements, for the duration of the
maintenance and monitoring period.
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NATIONWIDE PERMIT SUMMARY

Nationwide

Permit Summary

33 CFR Part 330; Issuance of Nationwide
Permits - February 25, 2022
lllinois

U.S. Army Corps of
Engineers
Chicago District

14. Linear Transportation Projects

Activities required for crossings of waters of the United
States associated with the construction, expansion,
modification, or improvement of linear transportation
projects (e.g., roads, highways, railways, trails,
driveways, airport runways, and taxiways) in waters of
the United States. For linear transportation projects in
non-tidal waters, the discharge cannot cause the loss of
greater than 1/2-acre of waters of the United States. For
linear transportation projects in tidal waters, the discharge
cannot cause the loss of greater than 1/3-acre of waters of
the United States. Any stream channel modification,
including bank stabilization, is limited to the minimum
necessary to construct or protect the linear transportation
project; such modifications must be in the immediate
vicinity of the project.

This NWP also authorizes temporary structures, fills, and
work, including the use of temporary mats, necessary to
construct the linear transportation project. Appropriate
measures must be taken to maintain normal downstream
flows and minimize flooding to the maximum extent
practicable, when temporary structures, work, and
discharges, including cofferdams, are necessary for
construction activities, access fills, or dewatering of
construction sites. Temporary fills must consist of
materials, and be placed in a manner, that will not be
eroded by expected high flows. Temporary fills must be
removed in their entirety and the affected areas returned
to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

This NWP cannot be used to authorize non-linear features
commonly associated with transportation projects, such as
vehicle maintenance or storage buildings, parking lots,
train stations, or aircraft hangars.

Notification: The permittee must submit a pre-
construction notification to the district engineer prior to
commencing the activity if:

1. The loss of waters of the United States exceeds
1/10-acre; or

2. there is a discharge in a special aquatic site,
including wetlands. (See general condition 32.)
(Authorities: Sections 10 and 404)

FAU Route1320 (IL 58/Golf Rd)
Project STP-90YV(615)
Section2021-070-CR
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Contract No. 62P08

Note 1: For linear transportation projects crossing a single
waterbody more than one time at separate and distant
locations, or multiple waterbodies at separate and distant
locations, each crossing is considered a single and
complete project for purposes of NWP authorization.
Linear transportation projects must comply with 33 CFR
330.6(d).

Note 2: Some discharges of dredged or fill material for
the construction of farm roads or forest roads, or
temporary roads for moving mining equipment, may
qualify for an exemption under section 404(f) of the
Clean Water Act (see 33 CFR 323.4).

Note 3: For NWP 14 activities that require pre-
construction notification, the PCN must include any other
NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part
of the proposed project or any related activity, including
other separate and distant crossings that require
Department of the Army authorization but do not require
pre-construction notification (see paragraph (b)(4) of
general condition 32). The district engineer will evaluate
the PCN in accordance with Section D, “District
Engineer's Decision." The district engineer may require
mitigation to ensure that the authorized activity results in
no more than minimal individual and cumulative adverse
environmental effects (see general condition 23).

A. Regional Conditions

O 1. For NWP 12, NWP 57, and NWP 58, pre-construction
notification is required in accordance with General Condition 32
for the following activities;

O (a) activities that involve mechanized land clearing in a
forested wetland for the utility line right-of-way;

O (b) utility lines placed within, and parallel to or along a
jurisdictional stream bed.

O 2. For Nationwide Permit 14, all proposed projects that
result in the loss of greater than 300 linear feet of streambed
located within Waters of the U.S., requires a Pre-Construction
Notice in accordance with General Condition No. 32.

O 3. Any bank stabilization activity involving a method that
protrudes from the bank contours, such as jetties, stream barbs,
and/or weirs, will require a pre-construction notification in
accordance with General Condition 32.

BUILDING STRONG®

U.S. ARMY CORPS OF ENGINEERS — CHICAGO DISTRICT
231 S. LaSalle St., Suite 1500 — CHICAGO, IL 60604
(312) 846-5530
Irc. usace.army. mil/Missions/Redulatory.aspx
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Nationwide Permit 14 Summary- Chicago District Illinois
B. Nationwide Permit General Conditions

Note: To qualify for NWP authorization, the prospective
permittee must comply with the following general conditions, as
applicable, in addition to any regional or case-specific conditions
imposed by the division engineer or district engineer.
Prospective permittees should contact the appropriate Corps
district office to determine if regional conditions have been
imposed on an NWP. Prospective permittees should also contact
the appropriate Corps district office to determine the status of
Clean Water Act Section 401 water quality certification and/or
Coastal Zone Management Act consistency for an NWP. Every
person who may wish to obtain permit authorization under one
or more NWPs, or who is currently relying on an existing or
prior permit authorization under one or more NWPs, has been
and is on notice that all of the provisions of 33 CFR 330.1
through 330.6 apply to every NWP authorization. Note
especially 33 CFR 330.5 relating to the modification,
suspension, or revocation of any NWP authorization.

o 1

Navigation.

O (a) No activity may cause more than a minimal
adverse effect on navigation.

O (b) Any safety lights and signals prescribed by the
U.S. Coast Guard, through regulations or otherwise, must
be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United
States.

O (c) The permittee understands and agrees that, if
future operations by the United States require the
removal, relocation, or other alteration, of the structure or
work herein authorized, or if, in the opinion of the
Secretary of the Army or his authorized representative,
said structure or work shall cause unreasonable
obstruction to the free navigation of the navigable waters,
the permittee will be required, upon due notice from the
Corps of Engineers, to remove, relocate, or alter the
structural work or obstructions caused thereby, without
expense to the United States. No claim shall be made
against the United States on account of any such removal
or alteration.

O 2. Aquatic Life Movements. No activity may
substantially disrupt the necessary life cycle movements of those
species of aquatic life indigenous to the waterbody, including
those species that normally migrate through the area, unless the
activity's primary purpose is to impound water. All permanent
and temporary crossings of waterbodies shall be suitably
culverted, bridged, or otherwise designed and constructed to
maintain low flows to sustain the movement of those aquatic
species. If a bottomless culvert cannot be used, then the crossing
should be designed and constructed to minimize adverse effects
to aquatic life movements.

O 3. Spawning Areas. Activities in spawning areas during
spawning seasons must be avoided to the maximum extent
practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by
substantial turbidity) of an important spawning area are not
authorized.

Page 2

O 4 Migratory Bird Breeding Areas. Activities in waters
of the United States that serve as breeding areas for migratory
birds must be avoided to the maximum extent practicable.

O 5. Shellfish Beds. No activity may occur in areas of
concentrated shellfish populations, unless the activity is directly
related to a shellfish harvesting activity authorized by NWPs 4
and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27.

O 6. Suitable Material. No activity may use unsuitable
material (e.g., trash, debris, car bodies, asphalt, etc.). Material
used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water
Act).

O 7. Water Supply Intakes. No activity may occur in the
proximity of a public water supply intake, except where the
activity is for the repair or improvement of public water supply
intake structures or adjacent bank stabilization.

O 8. Adverse Effects from Impoundments. If the activity
creates an impoundment of water, adverse effects to the aquatic
system due to accelerating the passage of water, and/or
restricting its flow must be mmimized to the maximum extent
practicable.

O 9 Management of Water Flows. To the maximum extent
practicable, the pre-construction course, condition, capacity, and
location of open waters must be maintained for each activity,
including stream channelization, storm water management
activities, and temporary and permanent road crossings, except
as provided below. The activity must be constructed to withstand
expected high flows. The activity must not restrict or impede the
passage of normal or high flows, unless the primary purpose of
the activity is to impound water or manage high flows. The
activity may alter the pre-construction course, condition,
capacity, and location of open waters if it benefits the aquatic
environment (e.g., stream restoration or relocation activities).

O 10. Fills Within 100-Year Floodplains. The activity must
comply with applicable FEMA-approved state or local
floodplain management requirements.

O 11. Equipment. Heavy equipment working in wetlands or
mudflats must be placed on mats, or other measures must be
taken to minimize soil disturbance.

O 12. Soil Erosion and Sediment Controls. Appropriate soil
erosion and sediment controls must be used and maintained in
effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the
ordinary high water mark or high tide line, must be permanently
stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States
during periods of low-flow or no-flow, or during low tides.

O 13. Removal of Temporary Fills. Temporary structures
must be removed, to the maximum extent practicable, after their
use has been discontinued. Temporary fills must be removed in
their entirety and the affected areas returned to pre-construction
elevations. The affected areas must be revegetated, as
appropriate.
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Nationwide Permit 14 Summary- Chicago District Illinois

O 14, Proper Maintenance. Any authorized structure or fill
shall be properly maintained, including maintenance to ensure
public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by
the district engineer to an NWP authorization.

O 15 Single and Complete Project. The activity must be a
single and complete project. The same NWP cannot be used
more than once for the same single and complete project.

O 16. Wild and Scenic Rivers.

O (a) NoNWP activity may occur in a component of the
National Wild and Scenic River System, or in a river
officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an
official study status, unless the appropriate Federal agency
with direct management responsibility for such river, has
determined in writing that the proposed activity will not
adversely affect the Wild and Scenic River designation or
study status.

O (b) If a proposed NWP activity will occur in a
component of the National Wild and Scenic River System,
or in a river officially designated by Congress as a “study
river” for possible inclusion in the system while the river is
in an official study status, the permittee must submit a pre-
construction notification (see general condition 32). The
district engineer will coordinate the PCN with the Federal
agency with direct management responsibility for that river.
Permittees shall not begin the NWP activity until notified by
the district engineer that the Federal agency with direct
management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely
affect the Wild and Scenic River designation or study status.

O (¢) Information on Wild and Scenic Rivers may be
obtained from the appropriate Federal land management
agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest
Service, Bureau of Land Management, U.S. Fish and
Wildlife Service). Information on these rivers is also
available at: http://www.rivers.gov/.

O 17. Tribal Rights. No activity or its operation may impair
reserved tribal rights, including, but not limited to, reserved
water rights and treaty fishing and hunting rights.

O 18 Endangered Species.

O (a) No activity is authorized under any NWP which
is likely to directly or indirectly jeopardize the continued
existence of a threatened or endangered species or a
species proposed for such designation, as identified under
the Federal Endangered Species Act (ESA), or which will
directly or indirectly destroy or adversely modify the
critical habitat of such species. No activity is authorized
under any NWP which “may affect” a listed species or
critical habitat, unless ESA section 7 consultation
addressing the consequences of the proposed activity on
listed species or critical habitat has been completed. See
50 CFR 402.02 for the definition of “effects of the action”
for the purposes of ESA section 7 consultation, as well as
50 CFR 402.17, which provides further explanation under
ESA section 7 regarding “activities that are reasonably
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certain to occur” and “consequences caused by the
proposed action.”

O (b) Federal agencies should follow their own
procedures for complying with the requirements of the
ESA (see 33 CFR 330.4(H)(1)). If pre-construction
notification is required for the proposed activity, the
Federal permittee must provide the district engineer with
the appropriate documentation to demonstrate compliance
with those requirements. The district engineer will verify
that the appropriate documentation has been submitted. If
the appropriate documentation has not been submitted,
additional ESA section 7 consultation may be necessary
for the activity and the respective federal agency would
be responsible for fulfilling its obligation under section 7
of the ESA.

O (c) Non-federal permittees must submit a pre-
construction notification to the district engineer if any
listed species (or species proposed for listing) or
designated critical habitat (or critical habitat proposed
such designation) might be affected or is in the vicinity of
the activity, or if the activity is located in designated
critical habitat or critical habitat proposed for such
designation, and shall not begin work on the activity until
notified by the district engineer that the requirements of
the ESA have been satisfied and that the activity is
authorized. For activities that might affect Federally-listed
endangered or threatened species (or species proposed for
listing) or designated critical habitat (or critical habitat
proposed for such designation), the pre-construction
notification must include the name(s) of the endangered
or threatened species (or species proposed for listing) that
might be affected by the proposed activity or that utilize
the designated critical habitat (or critical habitat proposed
for such designation) that might be affected by the
proposed activity. The district engineer will determine
whether the proposed activity “may affect” or will have
“no effect” to listed species and designated critical habitat
and will notify the non-Federal applicant of the Corps’
determination within 45 days of receipt of a complete pre-
construction notification. For activities where the non-
Federal applicant has identified listed species (or species
proposed for listing) or designated critical habitat (or
critical habitat proposed for such designation) that might
be affected or 1s in the vicimity of the activity, and has so
notified the Corps, the applicant shall not begin work until
the Corps has provided notification that the proposed
activity will have “no effect” on listed species (or species
proposed for listing or designated critical habitat (or
critical habitat proposed for such designation), or until
ESA section 7 consultation or conference has been
completed. If the non-Federal applicant has not heard
back from the Corps within 45 days, the applicant must
still wait for notification from the Corps.

O (d) Asaresult of formal or informal consultation
with the FWS or NMF'S the district engineer may add
species-specific permit conditions to the NWPs.
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O

O (e) Authorization of an activity by an NWP does not
authorize the “take” of a threatened or endangered species
as defined under the ESA. In the absence of separate
authorization (e.g., an ESA Section 10 Permit, a
Biological Opinion with “incidental take” provisions, etc.)
from the FWS or the NMF'S, the Endangered Species Act
prohibits any person subject to the jurisdiction of the
United States to take a listed species, where “take” means
to harass, harm, pursue, hunt, shoot, wound, kill, trap,
capture, or collect, or to attempt to engage in any such
conduct. The word “harm” in the definition of “take”
means an act which actually kills or injures wildlife. Such
an act may include significant habitat modification or
degradation where it actually kills or injures wildlife by
significantly impairing essential behavioral patterns,
including breeding, feeding or sheltering,.

O () If the non-federal permittee has a valid ESA
section 10(a)(1)(B) incidental take permit with an
approved Habitat Conservation Plan for a project or a
group of projects that includes the proposed NWP
activity, the non-federal applicant should provide a copy
of that ESA section 10(a)(1)(B) permit with the PCN
required by paragraph (¢) of this general condition. The
district engineer will coordinate with the agency that
issued the ESA section 10(a)(1)(B) permit to determine
whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA
section 7 consultation conducted for the ESA section
10(a)(1)(B) permit. If that coordination results in
concurrence from the agency that the proposed NWP
activity and the associated incidental take were
considered in the internal ESA section 7 consultation for
the ESA section 10(a)(1)(B) permit, the district engineer
does not need to conduct a separate ESA section 7
consultation for the proposed NWP activity. The district
engineer will notify the non-federal applicant within 45
days of receipt of a complete pre-construction notification
whether the ESA section 10(a)(1)(B) permit covers the
proposed NWP activity or whether additional ESA
section 7 consultation is required.

O (g) Information on the location of threatened and
endangered species and their critical habitat can be
obtained directly from the offices of the FWS and NMFS
or their world wide web pages at http://www.fws.gov/ or
http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The

permittee 1s responsible for ensuring that an action authorized by
NWP complies with the Migratory Bird Treaty Act and the Bald
and Golden Eagle Protection Act. The permittee is responsible
for contacting the appropriate local office of the U.S. Fish and
Wildlife Service to determine what measures, if any, are
necessary or appropriate to reduce adverse effects to migratory
birds or eagles, including whether “incidental take™ permits are
necessary and available under the Migratory Bird Treaty Act or
Bald and Golden Eagle Protection Act for a particular activity.

O

20. Historic Properties.

O (a) No activity is authorized under any NWP which
may have the potential to cause effects to properties
listed, or eligible for listing, in the National Register of
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Historic Places until the requirements of Section 106 of
the National Historic Preservation Act (NHPA) have been
satisfied.

O (b) Federal permittees should follow their own
procedures for complying with the requirements of
section 106 of the National Historic Preservation Act (see
33 CFR 330.4(g)(1)). If pre-construction notification is
required for the proposed NWP activity, the Federal
permittee must provide the district engineer with the
appropriate documentation to demonstrate compliance
with those requirements. The district engineer will verify
that the appropriate documentation has been submitted. If
the appropriate documentation is not submitted, then
additional consultation under section 106 may be
necessary. The respective federal agency is responsible
for fulfilling its obligation to comply with section 106.

O (c¢) Non-federal permittees must submit a pre-
construction notification to the district engineer if the
NWP activity might have the potential to cause effects to
any historic properties listed on, determined to be eligible
for listing on, or potentially eligible for listing on the
National Register of Historic Places, including previously
unidentified properties. For such activities, the pre-
construction notification must state which historic
properties might have the potential to be affected by the
proposed NWP activity or include a vicinity map
indicating the location of the historic properties or the
potential for the presence of historic properties.
Assistance regarding information on the location of, or
potential for, the presence of historic properties can be
sought from the State Historic Preservation Officer, Tribal
Historic Preservation Officer, or designated tribal
representative, as appropriate, and the National Register
of Historic Places (see 33 CFR 330.4(g)). When
reviewing pre-construction notifications, district
engineers will comply with the current procedures for
addressing the requirements of section 106 of the National
Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out
appropriate identification efforts commensurate with
potential impacts, which may include background
research, consultation, oral history interviews, sample
field investigation, and/or field survey. Based on the
information submitted in the PCN and these identification
efforts, the district engineer shall determine whether the
proposed NWP activity has the potential to cause effects
on the historic properties. Section 106 consultation is not
required when the district engineer determines that the
activity does not have the potential to cause effects on
historic properties (see 36 CFR 800.3(a)). Section 106
consultation is required when the district engineer
determines that the activity has the potential to cause
effects on historic properties. The district engineer will
conduct consultation with consulting parties identified
under 36 CFR 800.2(c) when he or she makes any of the
following effect determinations for the purposes of
section 106 of the NHPA: No historic properties affected,
no adverse effect, or adverse effect.
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O (dy Where the non-Federal applicant has identified
historic properties on which the proposed NWP activity
might have the potential to cause effects and has so
notified the Corps, the non-Federal applicant shall not
begin the activity until notified by the district engineer
either that the activity has no potential to cause effects to
historic properties or that NHPA section 106 consultation
has been completed. For non-federal permittees, the
district engineer will notify the prospective permittee
within 45 days of receipt of a complete pre-construction
notification whether NHPA section 106 consultation is
required. If NHPA section 106 consultation is required,
the district engineer will notify the non-Federal applicant
that he or she cannot begin the activity until section 106
consultation is completed. If the non-Federal applicant
has not heard back from the Corps within 45 days, the
applicant must still wait for notification from the Corps.

O (&) Prospective permittees should be aware that
section 110k of the NHPA (54 U.S.C. 306113) prevents
the Corps from granting a permit or other assistance to an
applicant who, with intent to avoid the requirements of
section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit
would relate, or having legal power to prevent it, allowed
such significant adverse effect to occur, unless the Corps,
after consultation with the Advisory Council on Historic
Preservation (ACHP), determines that circumstances
Justify granting such assistance despite the adverse effect
created or permitted by the applicant. If circumstances
Justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying
the circumstances, the degree of damage to the integrity
of any historic properties affected, and proposed
mitigation. This documentation must include any views
obtained from the applicant, SHPO/THPO, appropriate
Indian tribes if the undertaking occurs on or affects
historic properties on tribal lands or affects properties of
interest to those tribes, and other parties known to have a
legitimate interest in the impacts to the permitted activity
on historic properties.

O 21. Discovery of Previously Unknown Remains and
Artifacts. Permittees that discover any previously unknown
historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by NWP, they must
immediately notify the district engineer of what they have
found, and to the maximum extent practicable, avoid
construction activities that may affect the remains and artifacts
until the required coordination has been completed. The
district engineer will initiate the Federal, Tribal, and state
coordination required to determine if the items or remains
warrant a recovery effort or if the site is eligible for listing in
the National Register of Historic Places.

O 22, Designated Critical Resource Waters. Critical
resource waters include, NOAA-managed marine sanctuaries
and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and
opportunity for public comment, additional waters officially
designated by a state as having particular environmental or
ecological significance, such as outstanding national resource
waters or state natural heritage sites. The district engineer may
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also designate additional critical resource waters after notice and
opportunity for public comment.

O (a) Discharges of dredged or fill material into waters
of the United States are not authorized by NWPs 7, 12,
14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51,
52, 57, and 58 for any activity within, or directly
affecting, critical resource waters, including wetlands
adjacent to such waters.

O (b) For NWPs 3, 8,10, 13, 15, 18, 19, 22, 23, 25, 27,
28, 30, 33, 34, 36, 37, 38, and 54, notification 1s required
in accordance with general condition 32, for any activity
proposed by permittees in the designated critical resource
waters mcluding wetlands adjacent to those waters. The
district engineer may authorize activities under these
NWPs only after she or he determines that the impacts to
the critical resource waters will be no more than minimal.

O 23. Mitigation. The district engineer will consider the
following factors when determining appropriate and practicable
mitigation necessary to ensure that the individual and cumulative
adverse environmental effects are no more than minimal:
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O (a) The activity must be designed and constructed to
avoid and minimize adverse effects, both temporary and
permanent, to waters of the United States to the maximum
extent practicable at the project site (i.e., on site).

O (b) Mitigation in all its forms (avoiding, minimizing,
rectifying, reducing, or compensating for resource losses)
will be required to the extent necessary to ensure that the
individual and cumulative adverse environmental effects
are no more than minimal.

O (c¢) Compensatory mitigation at a minimum one-for-
one ratio will be required for all wetland losses that
exceed 1/10-acre and require pre-construction
notification, unless the district engineer determines in
writing that either some other form of mitigation would
be more environmentally appropriate or the adverse
environmental effects of the proposed activity are no
more than minimal, and provides an activity-specific
waiver of this requirement. For wetland losses of 1/10-
acre or less that require pre-construction notification, the
district engineer may determine on a case-by-case basis
that compensatory mitigation is required to ensure that the
activity results in only minimal adverse environmental
effects.

O (d) Compensatory mitigation at a minimum one-for-
one ratio will be required for all losses of stream bed that
exceed 3/100-acre and require pre-construction
notification, unless the district engineer determines in
writing that either some other form of mitigation would
be more environmentally appropriate or the adverse
environmental effects of the proposed activity are no
more than minimal, and provides an activity-specific
waiver of this requirement.
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This compensatory mitigation requirement may be
satisfied through the restoration or enhancement of
riparian areas next to streams in accordance with
paragraph (&) of this general condition. For losses of
stream bed of 3/100-acre or less that require pre-
construction notification, the district engineer may
determine on a case-by-case basis that compensatory
mitigation is required to ensure that the activity results in
only minimal adverse environmental effects.
Compensatory mitigation for losses of streams should be
provided, if practicable, through stream rehabilitation,
enhancement, or preservation, since streams are difficult-
to-replace resources (see 33 CEFR 332.3(e)(3)).

O (e) Compensatory mitigation plans for NWP
activities in or near streams or other open waters will
normally include a requirement for the restoration or
enhancement, maintenance, and legal protection (e.g.,
conservation easements) of riparian areas next to open
waters. In some cases, the restoration or
maintenance/protection of riparian areas may be the only
compensatory mitigation required. If restoring riparian
areas involves planting vegetation, only native species
should be planted. The width of the required riparian area
will address documented water quality or aquatic habitat
loss concerns. Normally, the riparian area will be 25 to 50
feet wide on each side of the stream_ but the district
engineer may require slightly wider riparian areas to
address documented water quality or habitat loss
concerns. If it is not possible to restore or maintain/protect
a riparian area on both sides of a stream, or if the
waterbody is a lake or coastal waters, then restoring or
maintaining/protecting a riparian area along a single bank
or shoreline may be sufficient.

Where both wetlands and open waters exist on the project
site, the district engineer will determine the appropriate
compensatory mitigation (e.g., riparian areas and/or
wetlands compensation) based on what is best for the
aquatic environment on a watershed basis. In cases where
riparian areas are determined to be the most appropriate
form of minimization or compensatory mitigation, the
district engineer may waive or reduce the requirement to
provide wetland compensatory mitigation for wetland
losses.

O (f) Compensatory mitigation projects provided to
offset losses of aquatic resources must comply with the
applicable provisions of 33 CFR part 332.

O (1) The prospective permittee is responsible for
proposing an appropriate compensatory mitigation
option if compensatory mitigation is necessary to
ensure that the activity results in no more than
minimal adverse environmental effects. For the
NWPs, the preferred mechanism for providing
compensatory mitigation is mitigation bank credits or
in-lieu fee program credits (see 33 CFR 332.3(b)(2)
and (3)). However, if an appropriate number and type
of mitigation bank or in-lieu credits are not available
at the time the PCN is submitted to the district
engineer, the district engineer may approve the use of
permittee-responsible mitigation.
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O (2) The amount of compensatory mitigation
required by the district engineer must be sufficient to
ensure that the authorized activity results in no more
than minimal individual and cumulative adverse
environmental effects (see 33 CFR 330.1(e)(3)). (See
also 33 CFR 332.3(f).)

O (3) Since the likelihood of success is greater and
the impacts to potentially valuable uplands are
reduced, aquatic resource restoration should be the
first compensatory mitigation option considered for
permittee-responsible mitigation.

O (4) If permittee-responsible mitigation is the
proposed option, the prospective permittee 1s
responsible for submitting a mitigation plan. A
conceptual or detailed mitigation plan may be used
by the district engineer to make the decision on the
NWP verification request, but a final mitigation plan
that addresses the applicable requirements of 33 CFR
332.4(c)(2) through (14) must be approved by the
district engineer before the permittee begins work in
waters of the United States, unless the district
engineer determines that prior approval of the final
mitigation plan is not practicable or not necessary to
ensure timely completion of the required
compensatory mitigation (see 33 CFR 332.3(k)(3)).

O (5) If mitigation bank or in-lieu fee program
credits are the proposed option, the mitigation plan
needs to address only the baseline conditions at the
impact site and the number of credits to be provided
(see 33 CFR 332.4(c)(1)(11)).

O (6) Compensatory mitigation requirements (e.g.,
resource type and amount to be provided as
compensatory mitigation, site protection, ecological
performance standards, monitoring requirements)
may be addressed through conditions added to the
NWP authorization, instead of components of a
compensatory mitigation plan (see 33 CFR
332.4(c)(1)(i1).

O (g) Compensatory mitigation will not be used to
increase the acreage losses allowed by the acreage limits
of the NWPs. For example, if an NWP has an acreage
limit of 1/2-acre, it cannot be used to authorize any NWP
activity resulting in the loss of greater than 1/2-acre of
waters of the United States, even if compensatory
mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can
and should be used, as necessary, to ensure that an NWP
activity already meeting the established acreage limits
also satisfies the no more than minimal impact
requirement for the NWPs.

O (h) Permittees may propose the use of mitigation
banks, in-lieu fee programs, or permittee-responsible
mitigation. When developing a compensatory mitigation
proposal, the permittee must consider appropriate and
practicable options consistent with the framework at 33

CFR 332.3(b).
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For activities resulting in the loss of marine or estuarine
resources, permittee-responsible mitigation may be
environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine
or estuarine credits available for sale or transfer to the
permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly
indicate the party or parties responsible for the
implementation and performance of the compensatory
mitigation project, and, if required, its long-term
management.

O (i) Where certain functions and services of waters of
the United States are permanently adversely affected by a
regulated activity, such as discharges of dredged or fill
material into waters of the United States that will convert
a forested or scrub-shrub wetland to a herbaceous wetland
in a permanently maintained utility line right-of-way,
mitigation may be required to reduce the adverse
environmental effects of the activity to the no more than
minimal level.

O 24. Safety of Impoundment Structures. To ensure that all
impoundment structures are safely designed, the district engineer
may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or
have been designed by qualified persons. The district engineer
may also require documentation that the design has been
independently reviewed by similarly qualified persons, and
appropriate modifications made to ensure safety.

O 25. Water Quality.

O (a) Where the certifying authority (state, authorized
tribe, or EPA, as appropriate) has not previously certified
compliance of an NWP with CWA section 401, a CWA
section 401 water quality certification for the proposed
discharge must be obtained or waived (see 33 CFR
330.4(c)). If the permittee cannot comply with all of the
conditions of a water quality certification previously issued
by certifying authority for the issuance of the NWP, then the
permittee must obtain a water quality certification or waiver
for the proposed discharge in order for the activity to be
authorized by an NWP.

O (b)If the NWP activity requires pre-construction
notification and the certifying authority has not previously
certified compliance of an NWP with CWA section 401, the
proposed discharge is not authorized by an NWP until water
quality certification is obtained or waived. If the certifying
authority issues a water quality certification for the
proposed discharge, the permittee must submit a copy of the
certification to the district engineer. The discharge is not
authorized by an NWP until the district engineer has
notified the permittee that the water quality certification
requirement has been satisfied by the issuance of a water
quality certification or a waiver.

O  (c) The district engineer or certifying authority may
require additional water quality management measures to
ensure that the authorized activity does not result in more
than minimal degradation of water quality.
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O 26. Coastal Zone Management. In coastal states where an
NWP has not previously recewved a state coastal zone
management consistency concurrence, an individual state coastal
Zone management consistency concurrence must be obtained, or
a presumption of concurrence must occur (see 33 CFR 330.4(d)).
If the permittee cannot comply with all of the conditions of a
coastal zone management consistency concurrence previously
issued by the state, then the permittee must obtain an individual
coastal zone management consistency concurrence or
presumption of concurrence in order for the activity to be
authorized by NWP. The district engineer or a state may require
additional measures to ensure that the authorized activity is
consistent with state coastal zone management requirements.

O 27. Regional and Case-By-Case Conditions. The activity
must comply with any regional conditions that may have been
added by the Division Engineer (see 33 CFR 330.4(e)) and with
any case specific conditions added by the Corps or by the state,
Indian Tribe, or U.S. EPA in its CWA section 401 Water Quality
Certification, or by the state in its Coastal Zone Management
Act consistency determination.

O 28. Use of Multiple Nationwide Permits. The use of
more than one NWP for a single and complete project is
authorized, subject to the following restrictions:

O  (a) If only one of the NWPs used to authorize the
single and complete project has a specified acreage limit, the
acreage loss of waters of the United States cannot exceed the
acreage limit of the NWP with the highest specified acreage
limit. For example, if a road crossing over tidal waters is
constructed under NWP 14, with associated bank
stabilization authorized by NWP 13, the maximum acreage
loss of waters of the United States for the total project cannot
exceed 1/3-acre.

O  (b) If one or more of the NWPs used to authorize the
single and complete project has specified acreage limits, the
acreage loss of waters of the United States authorized by
those NWPs cannot exceed their respective specified acreage
limits. For example, if a commercial development is
constructed under NWP 39, and the single and complete
project includes the filling of an upland ditch authorized by
NWP 46, the maximum acreage loss of waters of the United
States for the commercial development under NWP 39
cannot exceed 1/2-acre, and the total acreage loss of waters
of United States due to the NWP 39 and 46 activities cannot
exceed 1 acre.
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O 29. Transfer of Nationwide Permit Verifications. If the
permittee sells the property associated with a nationwide permit
verification, the permittee may transfer the nationwide permit
verification to the new owner by submitting a letter to the
appropriate Corps district office to validate the transfer. A copy
of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and
signature:

“When the structures or work authorized by this nationwide
permit are still in existence at the time the property is
transferred, the terms and conditions of this nationwide permit,
including any special conditions, will continue to be binding on
the new owner(s) of the property. To validate the transfer of this
nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee
sign and date below.”

(Transferee)

(Date)

O 30. Compliance Certification. Each permittee who
receives an NWP verification letter from the Corps must provide
a signed certification documenting completion of the authorized
activity and implementation of any required compensatory
mitigation. The success of any required permittee-responsible
mitigation, including the achievement of ecological performance
standards, will be addressed separately by the district engineer.
The Corps will provide the permittee the certification document
with the NWP verification letter. The certification document will
include:

O (a) A statement that the authorized activity was done
in accordance with the NWP authorization, including any
general, regional, or activity-specific conditions;

O (b) A statement that the implementation of any
required compensatory mitigation was completed in
accordance with the permit conditions. If credits from a
mitigation bank or in-lieu fee program are used to satisfy
the compensatory mitigation requirements, the
certification must include the documentation required by
33 CFR 332.3()(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

O (c¢) The signature of the permittee certifying the
completion of the activity and mitigation.

The completed certification document must be submitted to
the district engineer within 30 days of completion of the
authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

O 31. Activities Affecting Structures or Works Built by
the United States. If an NWP activity also requires review by,
or permission from, the Corps pursuant to 33 U.S.C. 408
because it will alter or temporarily or permanently occupy or use
aU.S. Army Corps of Engineers (USACE) federally authorized
Civil Works project (a “USACE project™), the prospective
permittee must submit a pre-construction notification. See
paragraph (b)(10) of general condition 32.
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An activity that requires section 408 permission and/or review is
not authorized by NWP until the appropriate Corps office issues
the section 408 permission or completes its review to alter,
occupy, or use the USACE project, and the district engineer
issues a written NWP verification.

O 32. Pre-Construction Notification.

O (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district
engineer by submitting a pre-construction notification
(PCN) as early as possible. The district engineer must
determine if the PCN is complete within 30 calendar days
of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that
30 day period to request the additional information
necessary to make the PCN complete. The request must
specify the information needed to make the PCIN
complete. As a general rule, district engineers will request
additional information necessary to make the PCN
complete only once. However, if the prospective
permittee does not provide all of the requested
information, then the district engineer will notify the
prospective permittee that the PCN is still incomplete and
the PCN review process will not commence until all of
the requested information has been received by the district
engineer. The prospective permittee shall not begin the
activity until either:

O (1) He or she is notified in writing by the
district engineer that the activity may proceed under
the NWP with any special conditions imposed by the
district or division engineer; or

O (2) 45 calendar days have passed from the
district engineer's receipt of the complete PCN and
the prospective permittee has not received written
notice from the district or division engineer.
However, if the permittee was required to notify the
Corps pursuant to general condition 18 that listed
species or critical habitat might be affected or are in
the vicinity of the activity, or to notify the Corps
pursuant to general condition 20 that the activity
might have the potential to cause effects to historic
properties, the permittee cannot begin the activity
until receiving written notification from the Corps
that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or
that any consultation required under Section 7 of the
Endangered Species Act (see 33 CFR 330.4(f))
and/or section 106 of the National Historic
Preservation Act (see 33 CFR 330.4(g)) has been
completed. If the proposed activity requires a written
waiver to exceed specified limits of an NWP, the
permittee may not begin the activity until the district
engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that an
individual permit is required within 45 calendar days
of receipt of a complete PCN, the permittee cannot
begin the activity until an individual permit has been
obtained. Subsequently, the permittee's right to
proceed under the NWP may be modified, suspended,
or revoked only in accordance with the procedure set
forth in 33 CFR 330.5(d)(2).
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O (b) Contents of Pre-Construction Notification.
The PCN must be in writing and include the following
information:

Page 9

O (5) ThePCN must include a delineation of
wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, perennial, and

O (1) Name, address and telephone numbers of
the prospective permittee;

O (2) Location of the proposed activity,

O (3) Identify the specific NWP or NWP(s) the
prospective permittee wants to use to authorize the
proposed activity;

O (4) (i) A description of the proposed activity; the
activity's purpose; direct and indirect adverse
environmental effects the activity would cause,
including the anticipated amount of loss of wetlands,
other special aquatic sites, and other waters expected
to result from the NWP activity, in acres, linear feet,
or other appropriate unit of measure; a description of
any proposed mitigation measures intended to reduce
the adverse environmental effects caused by the
proposed activity; and any other NWP(s), regional
general permit(s), or individual permit(s) used or
intended to be used to authorize any part of the
proposed project or any related activity, including
other separate and distant crossings for linear projects
that require Department of the Army authorization
but do not require pre-construction notification. The
description of the proposed activity and any proposed
mitigation measures should be sufficiently detailed to
allow the district engineer to determine that the
adverse environmental effects of the activity will be
no more than minimal and to determine the need for
compensatory mitigation or other mitigation
measures.

O (i) For linear projects where one or more
single and complete crossings require pre-
construction notification, the PCN must include
the quantity of anticipated losses of wetlands,
other special aquatic sites, and other waters for
each single and complete crossing of those
wetlands, other special aquatic sites, and other
waters (including those single and complete
crossings authorized by NWP but do not require
PCNs). This information will be used by the
district engineer to evaluate the cumulative
adverse environmental effects of the proposed
linear project, and does not change those non-
PCN NWP activities into NWP PCNs.

O  (iii) Sketches should be provided when
necessary to show that the activity complies with
the terms of the NWP. (Sketches usually clarify
the activity and when provided results in a
quicker decision. Sketches should contain
sufficient detail to provide an illustrative
description of the proposed activity (e.g., a
conceptual plan), but do not need to be detailed
engineering plans),
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intermittent, on the project site. Wetland delineations
must be prepared in accordance with the current
method required by the Corps. The permittee may ask
the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a
delay if the Corps does the delineation, especially if
the project site is large or contains many wetlands,
other special aquatic sites, and other waters.
Furthermore, the 45-day period will not start until the
delineation has been submitted to or completed by
the Corps, as appropriate;

O (6) If the proposed activity will result in the
loss of greater than 1/10-acre of wetlands or 3/100-
acre of stream bed and a PCN is required, the
prospective permittee must submit a statement
describing how the mitigation requirement will be
satisfied, or explaining why the adverse
environmental effects are no more than minimal and
why compensatory mitigation should not be required.
As an alternative, the prospective permittee may
submit a conceptual or detailed mitigation plan.

O (7) For non-federal permittees, if any listed
species (or species proposed for listing) or designated
critical habitat (or critical habitat proposed for

such designation) might be affected or is in the
vieinity of the activity, or if the activity is located in
designated critical habitat (or critical habitat
proposed for such designation), the PCN must
include the name(s) of those endangered or
threatened species (or species proposed for listing)
that might be affected by the proposed activity or
utilize the designated critical habitat (or critical
habitat proposed for such designation) that might be
affected by the proposed activity. For NWP activities
that require pre-construction notification, Federal
permittees must provide documentation
demonstrating compliance with the Endangered
Species Act;

O (8) For non-federal permittees, if the NWP
activity might have the potential to cause effects to a
historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the
National Register of Historic Places, the PCN must
state which historic property might have the potential
to be affected by the proposed activity or include a
vieinity map indicating the location of the historic
property. For NWP activities that require pre-
construction notification, Federal permittees must
provide documentation demonstrating compliance
with section 106 of the National Historic Preservation
Act,



Nationwide Permit 14 Summary- Chicago District Illinois

O (9) Foran activity that will occur in a
component of the National Wild and Scenic River
System, or in a river officially designated by
Congress as a “study river” for possible inclusion in
the system while the river i1s in an official study
status, the PCN must identify the Wild and Scenic
River or the “study river” (see general condition 16);
and

O (10) For an NWP activity that requires
permission from, or review by, the Corps pursuant to
33 U.S.C. 408 because it will alter or temporarily or
permanently occupy or use a U.S. Army Corps of
Engineers federally authorized civil works project,
the pre-construction notification must include a
statement confirming that the project proponent has
submitted a written request for section 408
permission from, or review by, the Corps office
having jurisdiction over that USACE project.

O (¢) Form of Pre-Construction Notification. The
nationwide permit pre-construction notification form
(Form ENG 6082) should be used for NWP PCNs. A
letter containing the required information may also be
used. Applicants may provide electronic files of PCNs
and supporting materials if the district engineer has
established tools and procedures for electronic submittals.

O (d) Agency Coordination:

O (1) The district engineer will consider any
comments from Federal and state agencies
concerning the proposed activity's compliance with
the terms and conditions of the NWPs and the need
for mitigation to reduce the activity's adverse
environmental effects so that they are no more than
minimal.

O (2) Agency coordination is required for:

i) Al NWP activities that require pre-
construction notification and result in the loss of
greater than 1/2-acre of waters of the United
States;

i) NWP 13 activities in excess of 500 linear
feet, fills greater than one cubic yard per running
foot, or involve discharges of dredged or fill
material into special aquatic sites; and

(iii) NWP 54 activities in excess of 500 linear
feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal
waters or the ordinary high water mark in the
Great Lakes.

O (3) When agency coordination is required, the
district engineer will immediately provide (e.g., via
email, facsimile transmission, overnight mail, or
other expeditious manner) a copy of the complete
PCN to the appropriate Federal or state offices (FWS,
state natural resource or water quality agency, EPA,
and, if appropriate, the NMF'S). With the exception of
NWP 37, these agencies will have 10 calendar days
from the date the material is transmitted to notify the
district engineer via telephone, facsimile
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transmission, or email that they intend to provide
substantive, site-specific comments. The comments
must explain why the agency believes the adverse
environmental effects will be more than minimal. If
so contacted by an agency, the district engineer will
wait an additional 15 calendar days before making a
decision on the pre-construction notification. The
district engineer will fully consider agency comments
received within the specified time frame concerning
the proposed activity's compliance with the terms and
conditions of the NWPs, including the need for
mitigation to ensure that the net adverse
environmental effects of the proposed activity are no
more than minimal. The district engineer will provide
no response to the resource agency, except as
provided below. The district engineer will indicate in
the administrative record associated with each pre-
construction notification that the resource agencies'
concerns were considered. For NWP 37, the
emergency watershed protection and rehabilitation
activity may proceed immediately in cases where
there is an unacceptable hazard to life or a significant
loss of property or economic hardship will occur. The
district engineer will consider any comments
received to decide whether the NWP 37 authorization
should be modified, suspended, or revoked in
accordance with the procedures at 33 CFR 330.5.

O (4) Incasesof where the prospective permittee
is not a Federal agency, the district engineer will
provide a response to NMFS within 30 calendar days
of receipt of any Essential Fish Habitat conservation
recommendations, as required by section
305(b)(4)(B) of the Magnuson-Stevens Fishery
Conservation and Management Act.

O (5 Applicants are encouraged to provide the
Corps with either electronic files or multiple copies
of pre-construction notifications to expedite agency
coordination.

C. District Engineer’s Decision

O 1. Inreviewing the PCN for the proposed activity, the
district engineer will determine whether the activity authorized
by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary
to the public interest. If a project proponent requests
authorization by a specific NWP, the district engineer should
issue the NWP verification for that activity if it meets the
terms and conditions of that NWP, unless he or she
determines, after considering mitigation, that the proposed
activity will result in more than minimal individual and
cumulative adverse effects on the aquatic environment and
other aspects of the public interest and exercises discretionary
authority to require an individual permit for the proposed
activity. For a linear project, this determination will include an
evaluation of the single and complete crossings of waters of
the United States that require PCNs to determine whether they
individually satisfy the terms and conditions of the NWP(s), as
well as the cumulative effects caused by all of the crossings of
waters of the United States authorized by NWP.
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If an applicant requests a waiver of an applicable limit, as
provided for in NWPs 13, 36, or 54, the district engineer will
only grant the waiver upon a written determination that the
NWP activity will result in only minimal individual and
cumulative adverse environmental effects.

O 2. When making minimal adverse environmental effects
determinations the district engineer will consider the direct
and indirect effects caused by the NWP activity. He or she
will also consider the cumulative adverse environmental
effects caused by activities authorized by NWP and whether
those cumulative adverse environmental effects are no more
than minimal. The district engineer will also consider site
specific factors, such as the environmental setting in the
vicinity of the NWP activity, the type of resource that will be
affected by the NWP activity, the functions provided by the
aquatic resources that will be affected by the NWP activity,
the degree or magnitude to which the aquatic resources
perform those functions, the extent that aquatic resource
functions will be lost as a result of the NWP activity (e.g.,
partial or complete loss), the duration of the adverse effects
(temporary or permanent), the importance of the aquatic
resource functions to the region (e.g., watershed or ecoregion),
and mitigation required by the district engineer. If an
appropriate functional or condition assessment method is
available and practicable to use, that assessment method may
be used by the district engineer to assist in the minimal
adverse environmental effects determination. The district
engineer may add case-specific special conditions to the NWP
authorization to address site-specific environmental concerns.

O 3. If the proposed activity requires a PCN and will
result in a loss of greater than 1/10-acre of wetlands or 3/100-
acre of stream bed, the prospective permittee should submit a
mitigation proposal with the PCN. Applicants may also
propose compensatory mitigation for NWP activities with
smaller impacts, or for impacts to other types of waters. The
district engineer will consider any proposed compensatory
mitigation or other mitigation measures the applicant has
included in the proposal in determining whether the net
adverse environmental effects of the proposed activity are no
more than minimal. The compensatory mitigation proposal
may be either conceptual or detailed. If the district engineer
determines that the activity complies with the terms and
conditions of the NWP and that the adverse environmental
effects are no more than minimal, after considering mitigation,
the district engineer will notify the permittee and include any
activity-specific conditions in the NWP verification the district
engineer deems necessary. Conditions for compensatory
mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must
approve the final mitigation plan before the permittee
commences work in waters of the United States, unless the
district engineer determines that prior approval of the final
mitigation plan is not practicable or not necessary to ensure
timely completion of the required compensatory mitigation. If
the prospective permittee elects to submit a compensatory
mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation
plan. The district engineer must review the proposed
compensatory mitigation plan within 45 calendar days of
receiving a complete PCN and determine whether the
proposed mitigation would ensure that the NWP activity
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results in no more than minimal adverse environmental
effects. If the net adverse environmental effects of the NWP
activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than
minimal, the district engineer will provide a timely written
response to the applicant. The response will state that the
NWP activity can proceed under the terms and conditions of
the NWP, including any activity-specific conditions added to
the NWP authorization by the district engineer.

O 4. If the district engineer determines that the adverse
environmental effects of the proposed activity are more than
minimal, then the district engineer will notify the applicant
either: (a) That the activity does not qualify for authorization
under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the
activity is authorized under the NWP subject to the applicant’s
submission of a mitigation plan that would reduce the adverse
environmental effects so that they are no more than minimal;
or (¢) that the activity is authorized under the NWP with
specific modifications or conditions. Where the district
engineer determines that mitigation is required to ensure no
more than minimal adverse environmental effects, the activity
will be authorized within the 45-day PCN period (unless
additional time is required to comply with general conditions
18, 20, and/or 31), with activity-specific conditions that state
the mitigation requirements. The authorization will include the
necessary conceptual or detailed mitigation plan or a
requirement that the applicant submit a mitigation plan that
would reduce the adverse environmental effects so that they
are no more than minimal. When compensatory mitigation is
required, no work in waters of the United States may occur
until the district engineer has approved a specific mitigation
plan or has determined that prior approval of a final mitigation
plan is not practicable or not necessary to ensure timely
completion of the required compensatory mitigation.
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D. Further Information

1. District engineers have authority to determine if an activity
complies with the terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state,
or local permits, approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive
privileges.

4. NWPs do not authorize any injury to the property or rights
of others.

5. NWPs do not authorize interference with any existing or
proposed Federal project (see general condition 31).

E. Definitions

Best management practices (BMPs): Policies, practices,
procedures, or structures implemented to mitigate the adverse
environmental effects on surface water quality resulting from
development. BMPs are categorized as structural or non-
structural.

Compensatory mitigation: The restoration (re-establishment
or rehabilitation), establishment (creation), enhancement,
and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse
impacts which remain after all appropriate and practicable
avoldance and minimization has been achieved.

Currently serviceable: Useable as 1s or with some
maintenance, but not so degraded as to essentially require
reconstruction.

Direct effects: Effects that are caused by the activity and
occur at the same time and place.

Discharge: The term “discharge” means any discharge of
dredged or fill material into waters of the United States.

Ecological reference: A model used to plan and design an
aquatic habitat and riparian area restoration, enhancement, or
establishment activity under NWP 27. An ecological reference
may be based on the structure, functions, and dynamics of an
aquatic habitat type or a riparian area type that currently exists
in the region where the proposed NWP 27 activity is located.
Alternatively, an ecological reference may be based on a
conceptual model for the aquatic habitat type or riparian area
type to be restored, enhanced, or established as a result of the
proposed NWP 27 activity. An ecological reference takes into
account the range of variation of the aquatic habitat type or
riparian area type in the region.

Enhancement: The manipulation of the physical, chemical, or
biological characteristics of an aquatic resource to heighten,
intensify, or improve a specific aquatic resource function(s).
Enhancement results in the gain of selected aquatic resource
function(s), but may also lead to a decline in other aquatic
resource function(s). Enhancement does not result in a gain in
aquatic resource area.

Establishment (creation): The manipulation of the physical,
chemical, or biological characteristics present to develop an
aquatic resource that did not previously exist at an upland site.
Establishment results n a gain in aquatic resource area.
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High Tide Line: The line of intersection of the land with the
water's surface at the maximum height reached by a rising
tide. The high tide line may be determined, in the absence of
actual data, by a line of oil or scum along shore objects, a
more or less continuous deposit of fine shell or debris on the
foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that
delineate the general height reached by a rising tide. The line
encompasses spring high tides and other high tides that occur
with periodic frequency but does not include storm surges in
which there is a departure from the normal or predicted reach
of the tide due to the piling up of water against a coast by
strong winds such as those accompanying a hurricane or other
intense storm.

Historic Property: Any prehistoric or historic district, site
(including archaeological site), building, structure, or other
object included m, or eligible for inclusion in, the National
Register of Historic Places maintained by the Secretary of the
Interior. This term includes artifacts, records, and remains that
are related to and located within such properties. The term
includes properties of traditional religious and cultural
importance to an Indian tribe or Native Hawaiian organization
and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a
single and complete non-linear project in the Corps
Regulatory Program. A project is considered to have
independent utility if it would be constructed absent the
construction of other projects in the project area. Portions of a
multi-phase project that depend upon other phases of the
project do not have independent utility. Phases of a project
that would be constructed even if the other phases were not
built can be considered as separate single and complete
projects with independent utility.

Indirect effects: Effects that are caused by the activity and are
later in time or farther removed in distance, but are still
reasonably foreseeable.

Loss of waters of the United States: Waters of the United
States that are permanently adversely affected by filling,
flooding, excavation, or drainage because of the regulated
activity. The loss of stream bed includes the acres of stream bed
that are permanently adversely affected by filling or excavation
because of the regulated activity. Permanent adverse effects
include permanent discharges of dredged or fill material that
change an aquatic area to dry land, increase the bottom elevation
of a waterbody, or change the use of a waterbody. The acreage
of loss of waters of the United States is a threshold measurement
of the impact to jurisdictional waters for determining whether a
project may qualify for an NWP; it is not a net threshold that is
calculated after considering compensatory mitigation that may
be used to offset losses of aquatic functions and services. Waters
of the United States temporarily filled, flooded, excavated, or
drained, but restored to pre-construction contours and elevations
after construction, are not included in the measurement of loss of
waters of the United States. Impacts resulting from activities that
do not require Department of the Army authorization, such as
activities eligible for exemptions under section 404(f) of the
Clean Water Act, are not considered when calculating the loss of
waters of the United States.
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Navigable waters: Waters subject to section 10 of the Rivers
and Harbors Act of 1899. These waters are defined at 33 CFR.
part 329.

Non-tidal wetland: A non-tidal wetland is a wetland that 1s
not subject to the ebb and flow of tidal waters. Non-tidal
wetlands contiguous to tidal Start Printed Page 57394waters
are located landward of the high tide line (i.e., spring high tide
line).

Open water: For purposes of the NWPs, an open water is any
area that in a year with normal patterns of precipitation has
water flowing or standing above ground to the extent that an
ordinary high water mark can be determined. Aquatic
vegetation within the area of flowing or standing water is
either non-emergent, sparse, or absent. Vegetated shallows are
considered to be open waters. Examples of “open waters”
include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: The term ordinary high water
mark means that line on the shore established by the
fluctuations of water and indicated by physical characteristics
such as a clear, natural line impressed on the bank, shelving,
changes in the character of soil, destruction of terrestrial
vegetation, the presence of litter and debris, or other
appropriate means that consider the characteristics of the
surrounding areas.

Perennial stream: A perennial stream has surface water
flowing continuously year-round during a typical year.

Practicable: Available and capable of being done after taking
into consideration cost, existing technology, and logistics in
light of overall project purposes.

Pre-construction notification: A request submitted by the
project proponent to the Corps for confirmation that a
particular activity is authorized by nationwide permit. The
request may be a permit application, letter, or similar
document that includes information about the proposed work
and its anticipated environmental effects. Pre-construction
notification may be required by the terms and conditions of a
nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases
where pre-construction notification is not required and the
project proponent wants confirmation that the activity is
authorized by nationwide permit.

Preservation: The removal of a threat to, or preventing the
decline of, aquatic resources by an action in or near those
aquatic resources. This term includes activities commonly
associated with the protection and maintenance of aquatic
resources through the implementation of appropriate legal and
physical mechanisms. Preservation does not result in a gain of
aquatic resource area or functions.

Re-establishment: The manipulation of the physical,
chemical, or biological characteristics of a site with the goal of
returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former
aquatic resource and results in a gain in aquatic resource area
and functions.
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Rehabilitation: The manipulation of the physical, chemical,
or biological characteristics of a site with the goal of repairing
natural/historic functions to a degraded aquatic resource.
Rehabilitation results in a gain in aquatic resource function,
but does not result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or
biological characteristics of a site with the goal of returning
natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic
resource area, restoration is divided into two categories: Re-
establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are
special aquatic sites under the 404(b)(1) Guidelines. Riffle and
pool complexes sometimes characterize steep gradient
sections of streams. Such stream sections are recognizable by
their hydraulic characteristics. The rapid movement of water
over a course substrate in riffles results in a rough flow, a
turbulent surface, and high dissolved oxygen levels in the
water. Pools are deeper areas associated with riffles. A slower
stream velocity, a streaming flow, a smooth surface, and a
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams,
lakes, and estuarine-marine shorelines. Riparian areas are
transitional between terrestrial and aquatic ecosystems,
through which surface and subsurface hydrology connects
riverine, lacustrine, estuarine, and marine waters with their
adjacent wetlands, non-wetland waters, or uplands. Riparian
areas provide a variety of ecological functions and services
and help improve or maintain local water quality. (See general
condition 23.)

Shellfish seeding: The placement of shellfish seed and/or
suitable substrate to increase shellfish production. Shellfish
seed consists of immature individual shellfish or individual
shellfish attached to shells or shell fragments (i.e., spat on
shell). Suitable substrate may consist of shellfish shells, shell
fragments, or other appropriate materials placed into waters
for shellfish habitat.

Single and complete linear project: A linear projectis a
project constructed for the purpose of getting people, goods, or
services from a point of origin to a terminal point, which often
involves multiple crossings of one or more waterbodies at
separate and distant locations. The term “single and complete
project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or
partnership or other association of owners/developers that
includes all crossings of a single water of the United States
(i.e., a single waterbody) at a specific location. For linear
projects crossing a single or multiple waterbodies several
times at separate and distant locations, each crossing is
considered a single and complete project for purposes of NWP
authorization. However, individual channels in a braided
stream or river, or individual arms of a large, irregularly
shaped wetland or lake, etc., are not separate waterbodies, and
crossings of such features cannot be considered separately.
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Single and com plete non-linear project: For non-linear
projects, the term “single and complete project” is defined at
33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of
owners/developers. A single and complete non-linear project
must have independent utility (see definition of “independent
utility”). Single and complete non-linear projects may not be
“piecemealed” to avoid the limits in an NWP authorization.

Stormwater management: Stormwater management is the
mechanism for controlling stormwater runoff for the purposes
of reducing downstream erosion, water quality degradation,
and flooding and mitigating the adverse effects of changes in
land use on the aquatic environment.

Stormwater management facilities: Stormwater
management facilities are those facilities, including but not
limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time
to control runoff and/or improve the quality (1.e., by reducing
the concentration of nutrients, sediments, hazardous
substances and other pollutants) of stormwater runoff.

Stream channelization: The manipulation of a stream's
course, condition, capacity, or location that causes more than
minimal interruption of normal stream processes. channelized
stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of
organization. Examples of structures include, without
limitation, any pier, boat dock, boat ramp, wharf, dolphin,
weir, boom, breakwater, bulkhead, revetment, riprap, jetty,
artificial 1sland, artificial reef, permanent mooring structure,
power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or
obstruction.

Tidal wetland: A tidal wetland is a jurisdictional wetland that
is inundated by tidal waters. Tidal waters rise and fall in a
predictable and measurable rhythm or cycle due to the
gravitational pulls of the moon and sun. Tidal waters end
where the rise and fall of the water surface can no longer be
practically measured in a predictable rhythm due to masking
by other waters, wind, or other effects. Tidal wetlands are
located channelward of the high tide line.

Tribal lands: Any lands title to which is either: (1) Held in
trust by the United States for the benefit of any Indian tribe or
individual; or (2) held by any Indian tribe or individual subject
to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes
by virtue of inherent sovereign authority, unextinguished
aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable
remedies.

Vegetated shallows: Vegetated shallows are special aquatic
sites under the 404(b)(1) Guidelines. They are areas that are
permanently inundated and under normal circumstances have
rooted aquatic vegetation, such as seagrasses in marine and
estuarine systems and a variety of vascular rooted plants in
freshwater systems.
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Waterbody: For purposes of the NWPs, a waterbody is a
“water of the United States.” If a wetland is adjacent to a
waterbody determined to be a water of the United States, that
waterbody and any adjacent wetlands are considered together
as a single aquatic unit (see 33 CFR 328.4(c)(2)).
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IEPA PERMIT

ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

1021 NORTH GRAND AVENUE EAsT, P.0. Box 19276, SPRINGFIELD, ILLINOIS 62794-9276 - (217) 782-3397
JB PRITZKER, GOVERNOR JOHN J. King, DIRECTOR

Corrected Copy
October 8, 2021 Corrected Copy Date: PEG 7 § 203t

U.S. Army Corps of Engineers, Rock Island
ATTN: Ms. Samantha Chavez, Regulatory Branch
Post Office Box 2004

Clock Tower Building

Rock Island, IL 61204-2004

Re: Federal Register [Docket Number: COE-2020--0002] Proposal to Reissue and Modify
Nationwide Penmits, September 15, 2020
CWA §401 Certification/Denial and applicable conditions
Ilinois EPA Log no. C-0210-20

Dear Ms. Chavez:

On September 15, 2020 the Corps of Engineers issued the notice of proposed rulemaking concerning their
determination to reissue and modify the current Nationwide Permits (NWPs) that are set to expire on
March 18, 2022. By letter dated August 19, 2021 your office extended the reasonable period of time to
revise the §401 water quality certification to October 13, 2021 for thirty-two (32) NWPs. The Agency has
made modifications to the certification conditions issued on December 11, 2020. By this final
determination document the Illinois EPA grants §401 water quality certification for NWPs 3, 4, 5, 6, 7,
13, 14, 15, 16, 17, 18, 19, 20, 22, 23, 25, 27, 30, 31, 32, 33, 36, 37, 3§, 41, 45, 53, and 54 with the special
and/or general conditions specified below. This document also provides the certification conditions for
NWPs 12, 29, 39, 40, 42, 43, 51, 52, 57, and 58 and notice of the Agency determination to deny eight (8)
of the proposed nationwide permits which are provided below with reasons in accordance with 40 CFR
121.7(e)(2).

CWA §401 certification is hereby granted, subject to General Conditions 1 through 12 below, for
the following nationwide permits:

NWP 3 — Maintenance

NWP 4 — Fish and Wildlife Harvesting, Enhancement, and Attraction Device and Activities
NWP 5 — Scientific Measurement Devices

NWP 7 — Outfall Structures and Associated Intake Structures
NWP 18 — Minor Discharges

NWP 19 - Minor Dredging

NWP 20 - Response Operations for Oil or Hazardous Substances
NWP 22 — Removal of Vessels

NWP 25 — Structural Discharges

NWP 30 — Moist Soil Management for Wildlife

NWP 31 — Maintenance of Existing Flood Control Facilities
NWP 33 — Temporary Construction, Access and Dewatering
NWP 36 — Boat Ramps ‘

NWP 41 — Reshaping Existing Drainage Ditches

NWP 45 — Repair of Uplands Damaged by Discrete Events

2125 S. First Straet, Champaign, iL 61820 (217) 278-5800 2309 W, Main Street, Suite 116, Marion, IL 62959 (618) 933-7200
2003 Malf Street Colfinsville, IL62234 (518} 346-5120 412 SW Washington Street, Suite D, Peoria, IL 61602 (309} 671-3022
9511 Harrison Street, Des Plaines, 1L 60016 {847) 294-4000 4302 N. Main Street, Rockford, IL 61103 {815) 987-7760

595 8, State Street, Elgin, iL 60123 (847) 608-3131

PLEASE PRINT ON RECYCLED PAPER
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CWA §401 certification is hereby granted, subject to General Conditions 1 through 12 below and
the Special Conditions which are contained in the referenced attachment for the following
identified nationwide permits:

NWP 6 — Survey Activities. Refer to Special Conditions for NWP & in Attachment.

NWP 12 — Qil or Natural Gas Pipeline Activities. Refer to Special Conditions for NWP 12 in Attachment.

NWP 13 — Bank Stabilization. Refer to Special Conditions for NWP 13 in Attachment.

NWP 14 — Lincar Transportation Projects. Refer to Special Conditions for NWP 14 in Attachment.

NWP 15 — U.S. Coast Guard Approved Bridges. Refer to Special Conditions for NWP 15 in Attachment.

NWP 16 — Return Water from Upland Contained Disposal Arcas. Refer to Special Conditions for NWP 16 in
Attachment.

NWP 17 — Hydropower Projects. Refer to Special Conditions for NWP 17 in Attachment.

NWP 23 — Approved Categorical Exclusions. Refer to Special Conditions for NWP 23 in Attachment.

NWP 27 — Aquatic Habitat Restoration. Establishment, and Enhancement Activities. Refer to Special
Conditions for NWP 27 in Attachment.

NWP 29 — Residential Developments. Refer to Special Conditions for NWP 29 in Attachment.

NWP 32 — Completed Enforcement Actions. Refer to Special Conditions for NWP 32 in Attachment.

NWP 37 — Emergency Watershed Protection and Rehabilitation. Refer to Special Conditions for NWP 37 in
Attachment.

NWP 38 — Cleanup of Hazardous and Toxic Waste. Refer to Special Conditions for NWP 38 in Attachment.

NWP 39 — Commercial and Institutional Developments. Refer to Special Conditions for NWP 39 in
Attachment.

NWP 40 — Agricultural Activities. Refer to Special Conditions for NWP 40 in Attachment.

NWP 42 — Reereational Facilities. Refer to Special Conditions for NWP 42 in Attachment.

NWP 43 — Stormwater Management Facilities. Refer to Special Conditions for NWP 43 in Attachment.

NWP 51 — Land-Based Renewable Energy Generation Facilities. Refer to Special Conditions for NWP 51 in

Attachment.
NWP 52 — Water-Based Renewable Encrgy Generation Pilot Projects. Refer to Special Conditions for NWP
52 in Attachment.

NWP 53 — Removal of Low-Head Dams. Refer to Special Conditions for NWP 53 in Attachment.

NWP 54 — Living Shorelines. Refer to Special Conditions for NWP 54 in Attachment.

NWP 57 — Electric Utility Line and Telecommunications Activities. Refer to Special Conditions for NWP 12
in Attachment.

NWP 58 — Utility Line Activities for Water and Other Substances. Refer to Special Conditions for NWP 12
in Attachment.

CWA §401 certification is hereby denied with reasons provided in accordance with 401 CFR 121.7
for the following NWPs:

NWP 21 — Surface Coal Mining Activities. The Illinois EPA has determined that a case-specific review
is warranted for all surface mining activities including carbon extraction because pursvant to
35 I1l. Admin. Code Section 401.102, mining activitics are identified as having, when certain
refuse materials are used, the capability to cause or threaten to cause a nuisance or render
waters harmful or detrimental to public health and to all legitimate uses including but not
limited to livestock and wildlife uses. The likelihood that contaminants related to coal
extraction, particularly acid producing minerals in mine refuse, would be found within
overburden and soil stockpiles and therefore present within fill materials warrant a facility
specific antidegradation assessment pursuant to 35 Ill. Admin. Code Section 302.105.
Additionally, Illinois” Section 401 implementation rules at 35 I1l. Admin. Code Part 395
regarding material testing exemptions specifically exclude material with known sources of
pollution. Therefore, Section 401 certification is denied for this nationwide permit (NWP21).

111



FAU Route1320 (IL 58/Golf Rd)
Project STP-90YV(615)
Section2021-070-CR

Cook County

Contract No. 62P08

TEPA Log No. C-0210-20, Section 401 Water Quality Certification with General and Special Conditions and Denial
of 401 Certification Regarding Federal Register [Docket Number: COE-2020-0002] Proposal to Reissue and
Modify Nationwide Permits, September 15, 2020.

Page No. 3

NWP 34 — Cranberry Production Activities: The Illinois EPA has determined that the area of impact that
is allowed by an authorization under this nationwide permit exceeds 1/2 acre. 1/2 acre is
determined to be representative of the maximum threshold for minimal degradation of existing
uses of aquatic resources. Consequently, any activity authorized under this nationwide permit
must be subject to a case-specific antidegradation assessment pursuant to 35 I1l. Admin. Code
Section 302.105. Therefore, the Illinois EPA denies 401 certification for NWP 34.

NWP 44 — Mining Activities: The Illinois EPA has determined that a case-specific review is warranted
for all surface mining activitics because pursuant to 35 Ill. Admin. Code Section 401.102,
mining activitics are identified as having, when certain refuse materials are used, the capability
to cause or threaten to cause a nuisance or render waters harmful or detrimental to public
health and to all legitimate uses including but not limited to livestock and wildlife uses.
Furthermore, all mining activities are regulated by the Illinois EPA under federal and state
statute because of their potential to cause or threaten to cause water pollution. Therefore, for
the above reasons, the Illinois EPA denies 401 certification for NWP 44.

NWP 46 — Discharges into Ditches: The Illinois EPA has determined that a case-specific review is
warranted for all discharge activitics into ditches because of the nationwide permit exceeds the
1/2 acreage determined to be the maximum threshold for minimal degradation of existing uses
of aquatic resources. Consequently, any activity authorized under this nationwide permit must
be subject to a case-specific antidegradation assessment pursuant to 35 Ill. Admin. Code
Section 302.105. Therefore, the Illinois EPA denies 401 certification for NWP 46.

NWP 48 — Commercial Shellfish Mariculture Activities: As proposed, the [llinois EPA believes this
nationwide permit is inapplicable to waters of the U.S. that are found within the State of
Illinois. Therefore, the Illinois EPA denies 401 certification for NWP 48.

NWP 49 — Coal Remining Activities: By reference to the certification denial explanation for NWP 21,
the Illinois EPA denies 401 certification for NWP 49.

NWP 50 — Underground Coal Mining: By reference to the certification denial explanation for NWP 21,
the Illinois EPA denies 401 certification for NWP 50.

NWP 59 — Water Reclamation and Reuse Facilities: As proposed in the Federal Register, this proposed
nationwide permit would appear to allow utilization of existing natural waterbodies as
treatment devices. According to 35 I1l. Admin. Code 301.440 such utilization is not
permissible. Therefore, the Illinois EPA denies 401 certification for NWP 59.

401 Certification General Conditions

General Conditions 1 through 12 shall be applicable to all NWPs that are granted 401
certification.

General Condition 1: Waterbodies that Require Individual Certification
Pursuant to 35 I1l. Adm. Code Section 302.105(d)(6), an individual 401 water quality
certification will be required for activities permitted under these Nationwide Permits for
discharges to waters designated by the State of Illinois as waters of particular biological
significance or Outstanding Resource Waters under 35 I1l. Adm. Code 302.105(b).
Biologically Significant Streams (BSS) are cataloged in Ilinois DNR’s publication
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“Integrating Multiple Taxa in a Biological Stream Rating System” and may be identified at:
https:/www2.illinois.gov/dnr/conservation/BiologicalStreamratings/Pages/default. aspx.

General Condition 2: Water Quality Impairments
Pursuant to 35 I1l. Adm. Code Sections 302.105(a), 302.105(c)(2)(B), and 395.401(a), an
individual 401 water quality certification will be required for activities permitted under these
Nationwide Permits that may cause a discharge that, whether temporarily or permanently, may
cause or contribute to additional loading of any pollutant, or deterioration of any water quality
parameter, such as pH or dissolved oxygen, where such pollutant or parameter is also
designated by the State of Tllinois as a cause of water quality impairment of the particular
segment of the receiving water body according to the Illinois Environmental Protection
Agency's Section 303(d) list. The most recent Illinois Integrated Water Quality Report and
Section 303(d) List can be found at https:/www2.illinois.gov/epa‘topics/water-
quality/watershed-management/tmdls/Pages/303d-list.aspx.

General Condition 3: Threatened and Endangered Species
Pursuant to 35 I1l. Admin. Code Section 302.105(f)(1)(F), prior to proceeding with any work
in furtherance of activities permitted under these Nationwide Permits, potential impacts to
State threatened or endangered species and Natural Areas shall be determined in accordance
with applicable consultation procedures established under 17 I1l. Admin Code Part 1075. The
Department of Natural Resources (IDNR) Ecological Compliance Assessment Tool (EcoCAT)
is available to complete consultation at http://dnr.illinois.gov/EcoPubli¢/. If IDNR determines
that adverse impacts to protected natural resources are likely, the applicant shall address those
identified concerns with IDNR through the consultation process. Please contact IDNR, Impact
Assessment Section at 217-785-5500 if you have any questions regarding consultation.

General Condition 4: TMDLs
Pursuant to 35 I1l. Admin. Code Sections 302.105(a), 302.105(c)(2)(B), and 395.401(a),
activities permitted under these Nationwide Permits that may cause a discharge that, whether
temporarily or permanently, may cause or contribute to additional loading of any pollutant, or
deterioration of any water quality parameter, such as pH or dissolved oxygen, where such
pollutant or parameter is addressed by a USEPA approved Total Maximum Daily Load
(TMDL) report for the receiving water body shall develop and implement additional measures
and or procedures which ensure consistency with the load allocations, assumptions and
requirements of the TMDL report. TMDL program information and water listings are
available at https://'www2.illinois.gov/epa/topics/water-quality/watershed-management
/tmdls/Pages/reports.aspx.

General Condition 5: Prohibitions
Pursuant to 35 I11. Admin. Code Section 395.401(a), the applicant shall not cause:
a. violation of applicable provisions of the Illinois Environmental Protection Act;
b. water pollution defined and prohibited by the Illinois Environmental Protection Act;
c. violation of applicable water quality standards of the Illinois Pollution Control Board, Title
35, Subtitle C: Water Pollution Rules and Regulation; or
d. interference with water use practices near public recreation arcas or water supply intakes.

General Condition 6: Erosion and Sedimentation Control Measures
Pursuant to the Ilinois Environmental Protection Act Section 39(a)[415 ILCS 5/39(a)] and 35
T1l. Admin. Code Sections 302.203 and 395.402(b)(2), the applicant shall implement all
necessary sedimentation and erosion control measures consistent with the current edition of
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the “Illinois Urban Manual” found at https:/illinoisurbanmanual.org/. Interim measures to
prevent erosion during construction shall be taken and may include the installation of
sedimentation basins, silt fencing and temporary mulching. All construction within the
waterway shall be conducted during zero or low flow conditions. All areas affected by
construction shall be seeded and stabilized as soon after construction as possible.

General Condition 7: NPDES Stormwater Construction Permit
Pursuant to the Illinois Environmental Protection Act Section 39(a)[415 ILCS 5/39(a)] and 35
Tll. Admin. Code Section 395.402(b)(2), the applicant shall be responsible for obtaining an
NPDES Storm Water Permit required by the federal Clean Water Act prior to initiating
construction if the construction activity associated with the project will result in the
disturbance of 1 (one) or more acres, total land area. An NPDES Storm Water Permit may be

applied for at hitps/www?2.illinois.cov/epa/topies/forms/water-permits/storm-
water/Pages/construction.aspx.

General Condition 8: Spill Response Plan
Pursuant to 35 Ill. Admin. Code Sections 395.401, 302.203, and 302.208, the applicant shall
ensure that a spill avoidance and response plan has been developed and implemented for
management of accidental releases of petroleum, oil, and lubricant products to the aquatic
environment during construction and for emergency notification of applicable downstream
water supply operators. Absorbent pads, containment booms and skimmers shall be available
to facilitate the cleanup of petroleum spills. If floating hydrocarbon (oil and gas) products are
observed, the applicant or his designated individual will be responsible for directing that work
be halted so that appropriate corrective measures are taken in accordance with the plan prior to
resuming work.

General Condition 9: Hvdraulic Machinery
Pursuant to 35 I1l. Admin. Code Sections 302.203, 302.304, and 302.515, all hydraulic

machinery utilized for the permitted activity and used in or immediately adjacent to waters of
the State shall utilize biodegradable or bio-based hydraulic fluids to minimize pollution in the
case of broken or leaking hydraulic equipment.

General Condition 10: Temporary Structures and Work
Pursuant to 35 Ill. Admin. Code Sections 302.203, 395.204, and 395.401(b), temporary work
pads, cofferdams, access roads and other temporary fills are approved provided that such
activitics are constructed with clean coarse aggregate or non-erodible non-carthen fill material
that will not cause siltation. Sandbags, pre-fabricated rigid materials, sheet piling, inflatable
bladders and fabric lined basins may be used for temporary facilities. Temporary fills within
streams, creeks or rivers shall utilize adequate bypass measures (i.e. dam and pump, flumes,
culverts, etc.) to minimize sedimentation and erosion and to maintain normal stream flow
during construction.

General Condition 11: Construction Site Dewatering
Pursuant to Illinois Environmental Protection Act Section 39(a)[415 ILCS 5/39(a)] and 35 IIL
Admin. Code Section 395.402(b)(2), dewatering of a construction site is authorized provided
the dewatering activity is limited to the immediate work area within a cofferdam or otherwise
isolated from waters of the State, and the work site is free from sources of contamination
including those of natural origin. Dewatering activities shall incorporate Best Management
Practices in accordance with the current edition of the “Illinois Urban Manual”
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https:/illinoisurbanmanual.org/. Practice Standard for Dewatering (no. 813) or as otherwise
appropriate to ensure that return flows from the dewatering activity are free of unnatural
turbidity and floating debris and meet applicable water quality standards. Dewatering or
discharge of flush water from construction of drilled piers or boreholes is not authorized and
must be condueted in accordance with an NPDES permit issued by the Illinois EPA.

General Condition 12: Discharged Material Quality
Pursuant to 35 Ill. Admin. Code Sections 302.203, 302.208, and 395.401(b), any spoil material
excavated, dredged or otherwise produced must not be returned to the water body but must be
deposited in a self-contained area in compliance with all state statutes. Except as specifically
allowed by special condition, any backfilling must be done with clean material that is
predominantly sand or larger size material, with no more than 20% passing a #230 U. S. sieve
and placed in a manner to prevent violation of applicable water quality standards.

401 Certification Special Conditions

Special Conditions including the conditional exclusions of 401 certification coverage that are listed within
the Attachment: “Special Conditions for Illinois EPA 401 Water Quality Certifications of Certain
Nationwide Permits™ shall be applicable as stated therein.

Should you have any questions or comments regarding the content of this nationwide certification, please
contact Darren Gove at 217-782-3362.

Sincerely,

ORIGINAL SIGNED

Darin E. LeCrone, P.E.
Manager, Permit Section
Division of Water Pollution Control

DEL:DRG:C-0210-20.docx

Attachment: Special Conditions for Illinois EPA 401 Water Quality Certifications of Certain Nationwide
Permits Regarding Federal Register [Docket Number: COE-2020-0002] Proposal to
Reissue and Modify Nationwide Permits dated September 15, 2020

ccr Records Unit
CoE, Chicago District
CoE, Lousville District (Indianapolis Office)
CoE, Lousville District (Newburgh Regulatory Office)
CoE, Memphis District
CoE, St. Louis District
IDNR, Bartlett
IDNR, OWR, Chicago
IDNR, OWR, Springficld
USEPA, Region 5
USFWS, Rock Island, Barrington and Marion
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ILLINOIS EPA WATER QUALITY CERTIFICATION
SPECIAL CONDITIONS FOR NATIONWIDE PERMIT 14
Linear Transportation Projects

. Pursuant to 35 Ill. Admin. Code Sections 395.401(a), 302.105(a), and 302.105(c)(2)(B), a case-
specific (individual) 401 water quality certification from the Illinois EPA will be required for linear
transportation activities that cause loss of greater than 500 lincar feet of stream channel, as measured
along the stream corridor.

. Pursuant to 35 Ill. Admin. Code Sections 395.401(a), 302.105(a), and 302.105(c)2)(B), a case-
specific (individual) 401 water quality certification from the Illinois EPA will be required for linear
transportation activities covered by this nationwide permit that include the temporary or permanent
placement of steel or other painted structures within the waterbody as result of demolition work of
previous structures.

. Pursuant to 35 Ill. Admin. Code Sections 395.401(a), 302.105(a), and 302.105(c)(2)(B), a case-
specific (individual) 401 water quality certification from the Illinois EPA will be required for new or
expanded roadways that affect waterways which are designated by the State of Illinois as having water
quality impairments caused by chloride. The most recent Illinois Integrated Water Quality Report and
Section 303(d) List can be found at https:/www2.illinois. gov/epa/topics/water-quality/watershed-

management/tmdls/Pages/303d-list.aspx

. Pursuant to 35 Ill. Admin. Code Sections 302.203 and 395.401(b), any relocated stream channel
authorized under this nationwide permit shall be constructed under dry conditions and allowed to fully
stabilize prior to the diversion of flow to prevent erosion and sedimentation.
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FHWA-1273 -- Revised July 5, 2022

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il. Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

XI.  Certification Regarding Use of Contract Funds for
Lobbying

XIl.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders,
rental agreements and other agreements for supplies or
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically incorporated
(not referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23 CFR
633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

Il. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR Part
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, the
Standard Federal Equal Employment Opportunity Construction
Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60, and
29 CFR Parts 1625-1627. The contracting agency and the
FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform to
the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment
Opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (see 28 CFR
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are

incorporated by reference in this contract. In the execution of this

contract, the contractor agrees to comply with the following
minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, sexual orientation,
gender identity, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
SO.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every
complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon

unions as a source of employees, the contractor will use good

faith efforts to obtain the cooperation of such unions to

increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

sufficient referrals (even though it is obligated to provide exclusive
referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this
paragraph. In the event the union referral practice prevents the
contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such
contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT’s FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin cannot
result. The contractor may neither require such segregated use
by written or oral policies nor tolerate such use by employee
custom. The contractor's obligation extends further to ensure
that its employees are not assigned to perform their services at
any location under the contractor's control where the facilities
are segregated. The term "facilities" includes waiting rooms,
work areas, restaurants and other eating areas, time clocks,
restrooms, washrooms, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for
employees. The contractor shall provide separate or single-user
restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads or
rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related
matters” with minor revisions to conform to the FHWA- 1273
format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions of
paragraph 1.d. of this section; also, regular contributions made
or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs which
cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for the
classification of work actually performed, without regard to skill,
except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics
performing work in more than one classification may be
compensated at the rate specified for each classification for the
time actually worked therein: Provided, That the employer's
payroll records accurately set forth the time spent in each
classification in which work is performed. The wage
determination (including any additional classification and wage
rates conformed under paragraph 1.b. of this section) and the
Davis-Bacon poster (WH-1321) shall be posted at all times by
the contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by
the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the
wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an additional
classification and wage rate and fringe benefits therefore only
when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and



(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, U.S.
Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action
within 30 days of receipt and so advise the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Administrator for determination.
The Administrator, or an authorized representative, will issue
a determination within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor shall
either pay the benefit as stated in the wage determination or shall
pay another bona fide fringe benefit or an hourly cash equivalent
thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of Labor
has found, upon the written request of the contractor, that the
applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside
in a separate account assets for the meeting of obligations
under the plan or program.

2. Withholding (29 CFR 5.5)

The contracting agency shall upon its own action or upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor
under this contract, or any other Federal contract with the same
prime contractor, or any other federally- assisted contract
subject to Davis-Bacon prevailing wage requirements, which is
held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay
laborers and mechanics,

including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part of
the wages required by the contract, the contracting agency may,
after written notice to the contractor, take such action as may be
necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records (29 CFR 5.5)

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the
contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included on
weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee
(e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site. The prime contractor is responsible for the
submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or



subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 29 CFR
5.5(a)(3)(ii), the appropriate information is being
maintained under 29 CFR 5.5(a)(3)(i), and that such
information is correct and complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.

(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours on
the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to cause
the suspension of any further payment, advance, or guarantee
of funds. Furthermore, failure to submit the required records
upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees (29 CFR 5.5)

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with a
State Apprenticeship Agency recognized by the Office, orif a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship Training,
Employer and Labor Services or a State

Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site
in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under the
registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the
work actually performed. Where a contractor is performing
construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in
percentages of the journeyman's hourly rate) specified in the
contractor's or subcontractor's registered program shall be
observed.

Every apprentice must be paid at not less than the rate specified
in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly rate
specified in the applicable wage determination.

Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship
program does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the
Administrator determines that a different practice prevails for the
applicable apprentice classification, fringes shall be paid in
accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and
Labor Services, or a State Apprenticeship Agency recognized
by the Office, withdraws approval of an apprenticeship program,
the contractor will no longer be permitted to utilize apprentices
at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in
the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an
apprenticeship program associated with the



corresponding journeyman wage rate on the wage

determination which provides for less than full fringe benefits for

apprentices. Any employee listed on the payroll at a trainee rate
who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage

determination for the classification of work actually performed. In
addition, any trainee performing work on the job site in excess of

the ratio permitted under the registered program shall be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no

longer be permitted to utilize trainees at less than the applicable

predetermined rate for the work performed until an acceptable
program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill

training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the
requirements of paragraph 4 of this Section IV. 23 CFR
230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices
and trainees to journeymen shall not be greater than permitted
by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the

contract clauses in 29 CFR 5.5 may be grounds for termination

of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor

set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning
of this clause include disputes between the contractor (or any of
its subcontractors) and the contracting agency, the

U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility (29 CFR 5.5)

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the Contract
Work Hours and Safety Standards Act. These clauses shall be
inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1 of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and guards,
employed in violation of the clause set forth in paragraph 1 of
this section, in the sum currently provided in 29 CFR 5.5(b)(2)*
for each calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph 1 of this section. 29 CFR 5.5.

* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may be
adjusted annually by the Department of Labor; pursuant to the
Federal Civil Penalties Inflation Adjustment Act of 1990).



3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph 2 of this section.
29 CFR 5.5.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraphs 1
through 4 of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1 through 4 of this
section. 29 CFR 5.5.

V1. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or

equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work
in accordance with the contract requirements, and is in charge
of all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance



with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal- aid
highway projects, it is essential that all persons concerned with
the project perform their functions as carefully, thoroughly, and
honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form
FHWA-1022 shall be posted on each Federal-aid highway
project (23 CFR Part 635) in one or more places where it is
readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission
of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related subcontracts.
48 CFR 2.101; 2 CFR 200.326.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders

or regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported to
the Federal Highway Administration and the Regional Office of
the Environmental Protection Agency. 2 CFR Part 200,
Appendix Il.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements. 2 CFR 200.326.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant



who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR

180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2
CFR 180.335 and 180.340.

3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other lower
tier transactions requiring prior FHWA approval or estimated to
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR

render in good faith the certification required by this clause.
The knowledge and information of the prospective participant

is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.
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2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant," "person," "principal,"

and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900 — 180.1020, and 1200.

You may contact the person to which this proposal is



submitted for assistance in obtaining a copy of those regulations.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal funds
and a participant (such as the prime or general contract). “Lower
Tier Covered Transactions” refers to any covered transaction
under a First Tier Covered Transaction (such as subcontracts).
“First Tier Participant” refers to the participant who has entered
into a covered transaction with a recipient or subrecipient of
Federal funds (such as the prime or general contractor). “Lower
Tier Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without maodification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.
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Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

(a) is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency, 2
CFR 180.355;

(b) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(c) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.
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XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31

U.S.C. 1352. Any person who fails to file the required certification
shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier



subcontracts, which exceed $100,000 and that all such recipients
shall certify and disclose accordingly.

XIl. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. Itis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great Lakes)
are necessary for materials or equipment acquired for a specific

Federal-aid construction project, the bidder, proposer, contractor,

subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.



Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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