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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
June 17, 2022 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 68G43 
   WARREN-MCDONOUGH Counties 
   Section [(35,36)B-1;(37B-1)BR-1]BRR 
   Project NHPP-HUGB(413) 
   Route FAP 310 
   District 4 Construction Funds 

 
 Bridge deck overlay, bridge approach roadway & bridge repair to SN 094-0037, SN SN 094-0038 over 
Big Negro Creek, SN 094-0039, SN 094-0040 over Swan Creek, SN 055-0031, SN 055-0032 over East 
Fork Crooked Creek. Total Length = 0.39 miles. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 



FAP Route 310 (US 67/IL 110) 
Project NHPP-HUGB(413) 

Section [(35,36)B-1;(37B-1)BR-1]BRR 
Warren and McDonough Counties 

Contract No. 68G43 
INDEX 
FOR 

SUPPLEMENTAL SPECIFICATIONS 
AND RECURRING SPECIAL PROVISIONS 

 
Adopted January 1, 2022 

 
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL PROVISIONS. 
 
No ERRATA this year.  
 

SUPPLEMENTAL SPECIFICATIONS 
 

Std. Spec. Sec. Page No. 
   
   
   
 No Supplemental Specifications this year.  
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   



FAP Route 310 (US 67/IL 110) 
Project NHPP-HUGB(413) 

Section [(35,36)B-1;(37B-1)BR-1]BRR 
Warren and McDonough Counties 

Contract No. 68G43 
RECURRING SPECIAL PROVISIONS 

 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included 
by reference: 
 
CHECK SHEET # PAGE NO. 

1 X Additional State Requirements for Federal-Aid Construction Contracts  .........................................  1 
2 X Subletting of Contracts (Federal-Aid Contracts)  .............................................................................  4 
3 X EEO  ................................................................................................................................................  5 
4  Specific EEO Responsibilities Non Federal-Aid Contracts  .............................................................  15 
5  Required Provisions - State Contracts  ............................................................................................  20 
6  Asbestos Bearing Pad Removal  .....................................................................................................  26 
7  Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal  ...................................  27 
8  Temporary Stream Crossings and In-Stream Work Pads  ...............................................................  28 
9  Construction Layout Stakes  ............................................................................................................  29 

10  Use of Geotextile Fabric for Railroad Crossing  ...............................................................................  32 
11  Subsealing of Concrete Pavements ................................................................................................  34 
12  Hot-Mix Asphalt Surface Correction  ................................................................................................  38 
13  Pavement and Shoulder Resurfacing  .............................................................................................  40 
14  Patching with Hot-Mix Asphalt Overlay Removal  ............................................................................  41 
15 X Polymer Concrete  ...........................................................................................................................  43 
16  PVC Pipeliner  .................................................................................................................................  45 
17  Bicycle Racks  .................................................................................................................................  46 
18  Temporary Portable Bridge Traffic Signals  .....................................................................................  48 
19  Nighttime Inspection of Roadway Lighting  ......................................................................................  50 
20  English Substitution of Metric Bolts .................................................................................................  51 
21  Calcium Chloride Accelerator for Portland Cement Concrete  .........................................................  52 
22  Quality Control of Concrete Mixtures at the Plant  ...........................................................................  53 
23 X Quality Control/Quality Assurance of Concrete Mixtures  ................................................................  61 
24  Digital Terrain Modeling for Earthwork Calculations  .......................................................................  77 
25  Preventive Maintenance – Bituminous Surface Treatment (A-1)  ....................................................  79 
26  Temporary Raised Pavement Markers  ...........................................................................................  85 
27  Restoring Bridge Approach Pavements Using High-Density Foam  ................................................  86 
28  Portland Cement Concrete Inlay or Overlay  ...................................................................................  89 
29  Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching  ..............................................  93 
30  Longitudinal Joint and Crack Patching  ............................................................................................  96 
31 X Concrete Mix Design – Department Provided  .................................................................................  98 
32  Station Numbers in Pavements or Overlays  ...................................................................................  99 

    
    

 
 



FAP Route 310 (US 67/IL 110) 
Project NHPP-HUGB(413) 

Section [(35,36)B-1;(37B-1)BR-1]BRR 
Warren and McDonough Counties 

Contract No. 68G43 

 i 

TABLE OF CONTENTS 
 

LOCATION OF PROJECT ......................................................................................................... 1 

DESCRIPTION OF PROJECT ................................................................................................... 1 

UTILITIES – LOCATIONS/INFORMATION ON PLANS ............................................................. 2 

LOCATION OF UNDERGROUND STATE MAINTAINED FACILITIES ...................................... 2 

HOT-MIX ASPHALT SHOULDER RESURFACING CONSTRUCTED SIMULTANEOUSLY WITH 

MAINLINE PAVING ................................................................................................................... 2 

GUARDRAIL AGGREGATE EROSION CONTROL ................................................................... 2 

TRAFFIC BARRIER TERMINALS .............................................................................................. 3 

TRAFFIC CONTROL PLAN ....................................................................................................... 3 

TEMPORARY CONCRETE BARRIER REFLECTORS .............................................................. 3 

FILLING INLETS ........................................................................................................................ 4 

PIPE CULVERT REMOVAL (SPECIAL)..................................................................................... 4 

STONE RIPRAP CLASS B4, SPECIAL ..................................................................................... 4 

LINEAR DELINEATOR PANELS, 4 INCH .................................................................................. 5 

PROTECTIVE COAT, SPECIAL ................................................................................................ 7 

SURFACE FILLER, SPECIAL (GALLON) .................................................................................. 8 

BRIDGE RELIEF JOINT SEALER.............................................................................................. 9 

PCC QC/QA ELECTRONIC REPORTS SUBMITTAL ...............................................................10 

PCC AUTOMATIC BATCHING EQUIPMENT ...........................................................................10 

BRIDGE DECK MICROSILICA CONCRETE OVERLAY ...........................................................10 

BLENDED FINELY DIVIDED MINERALS (BDE) .......................................................................20 

COMPENSABLE DELAY COSTS (BDE) ..................................................................................21 

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) ..................................24 

FUEL COST ADJUSTMENT (BDE) ..........................................................................................32 

HOT-MIX ASPHALT – START OF PRODUCTION (BDE) .........................................................34 

PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) ........................................................35 

SPEED DISPLAY TRAILER (BDE) ...........................................................................................36 

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) ..............................................37 

SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE).........................................................37 

TRAFFIC SPOTTERS (BDE) ....................................................................................................38 

TRAINING SPECIAL PROVISIONS (BDE) ...............................................................................39 

IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION ...41 

WEEKLY DBE TRUCKING REPORTS (BDE)...........................................................................43 



FAP Route 310 (US 67/IL 110) 
Project NHPP-HUGB(413) 

Section [(35,36)B-1;(37B-1)BR-1]BRR 
Warren and McDonough Counties 

Contract No. 68G43 

 ii 

WORK ZONE TRAFFIC CONTROL DEVICES (BDE) ...............................................................44 

WORKING DAYS (BDE) ...........................................................................................................45 

 



FAP Route 310 (US 67/IL 110) 
Project NHPP-HUGB(413) 

Section [(35,36)B-1;(37B-1)BR-1]BRR 
Warren and McDonough Counties 

Contract No. 68G43 

 1 

STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 310 (US 67/IL 110), Project NHPP-HUGB(413), Section [(35,36)B-
1;(37B-1)BR-1]BRR, Warren and McDonough Counties, Contract No. 68G43 and in case of 
conflict with any part or parts of said Specifications, the said Special Provisions shall take 
precedence and shall govern. 
 

 
 
 

LOCATION OF PROJECT 
 
This project is located on US 67/ IL 110 Structure No. 094-0037 and 094-0038 over Big Negro 
Creek, Structure No. 094-0039 and 094-0040 over Swam Creek in Warren County, and Structure 
No. 055-0031 and 055-0032 over East Fork Crooked Creek in McDonough County.  
 
DESCRIPTION OF PROJECT 
This project consists of bridge deck overlay, bridge approach roadway, bridge repair and related 
collateral work necessary to complete the project.  
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UTILITIES – LOCATIONS/INFORMATION ON PLANS 
 
Effective:  November 8, 2013 
 
The locations of existing water mains, gas mains, sewers, electric power lines, telephone lines, 
and other utilities as shown on the plans are based on field investigation and locations provided 
by the utility companies, but they are not guaranteed.  Unless elevations are shown, all utility 
locations shown on the cross sections are based on the approximate depth supplied by the utility 
company.  It shall be the Contractor’s responsibility to ascertain their exact location from the utility 
companies and by field inspection. 
 
 
LOCATION OF UNDERGROUND STATE MAINTAINED FACILITIES 
 
Effective:  August 3, 2007 Revised:  July 31, 2009 
 
The Contractor shall be responsible for locating existing and proposed IDOT electrical facilities 
(traffic signal, overhead lighting, Intelligent Transportation System, etc.) prior to performing any 
work at his/her own expense if required.  The Contractor shall also be liable for any damage to 
IDOT facilities resulting from inaccurate locating. 
 
The Contractor may obtain, on request, plans for existing electrical facilities from the Department. 
 
The Contractor shall also be responsible for locating and providing protection for IDOT facilities 
during all phases of construction.  If at any time the facilities are damaged, the Contractor shall 
immediately notify the Department and make all necessary arrangements for repair to the 
satisfaction of the Engineer.  This work will not be paid for separately, but shall be included in the 
contract bid price. 
 
 
HOT-MIX ASPHALT SHOULDER RESURFACING CONSTRUCTED SIMULTANEOUSLY 
WITH MAINLINE PAVING 
 
Effective January 22, 2001 Revised January 1, 2007 
 
If the Department allows resurfacing hot-mix asphalt shoulders simultaneously with the mainline 
pavement resurfacing, a roller meeting the requirements of Article 1101.01 shall be required.  This 
roller will be in addition to any rollers required for compaction of the mainline roadway resurfacing.  
This additional roller will not be paid for separately, but shall be included in the contract unit price 
bid for the mainline bituminous material being placed. 
 
 
GUARDRAIL AGGREGATE EROSION CONTROL 
 
Effective February 1, 1993 Revised January 1, 2007 
 
This work shall consist of furnishing, placing, and shaping crushed aggregate placed around and 
behind guardrail posts in accordance with plan details. 
 
Method of Measurement:  The aggregate for constructing the Guardrail Aggregate Erosion 
Control will be measured in Tons (Metric Tons). 
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The Geotextile Fabric will not be measured for payment. 
 
Basis of Payment:  Guardrail Aggregate Erosion Control will be paid for at the contract unit price 
per Ton (Metric Ton) for GUARDRAIL AGGREGATE EROSION CONTROL measured as 
specified herein.  The Geotextile Fabric will not be measured for payment, but shall be included 
in the cost per Ton (Metric Ton) for GUARDRAIL AGGREGATE EROSION CONTROL. 
 
 
TRAFFIC BARRIER TERMINALS 
Effective February 1, 1996 Revised November 5, 2004 
 
Widening of existing shoulders/slopes for the construction of Traffic Barrier Terminals shall be 
completed as directed by the Engineer and paid for as specified in Article 109.04 of the Standard 
Specifications. 
 
 
TRAFFIC CONTROL PLAN 
 
Effective:  February 9, 2022 
 
Traffic control shall be in accordance with the applicable sections of the "Standard Specifications 
for Road and Bridge Construction," the applicable guidelines contained in the "Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways," these Special Provisions, and any 
special details and Highway Standards contained herein and in the plans. 
 
Special attention is called to Section 701 and Articles 107.09 and 107.14 of the "Standard 
Specifications for Road and Bridge Construction" and the following Highway Standards relating 
to traffic control: 
 
701001 701400 701401 701411 701901 704001 
 
TEMPORARY CONCRETE BARRIER REFLECTORS 
 
Effective: January 21, 2005  
Revised: November 6, 2020  
 
Installation of reflectors shall be in accordance with the Traffic Control Standards, plan details, 
and specifications, except that the reflector shall be fastened to the concrete using a mechanical 
fastener such as a screw suitable for use in concrete.  
 
Reflectors mounted on temporary concrete barrier will not be measured for payment and shall be 
included in the cost of pay items associated with temporary concrete barrier. 
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FILLING INLETS 
 
This work shall be done in accordance with Section 605 of the Standard Specifications and as 
specified herein. 
 
The bridge approach inlets specified in the plans shall be plugged at the outlet and filled to the 
top of the existing cast iron frame with Class SI Concrete. The existing grates shall be removed 
and disposed of in accordance with Article 202.03 of the Standard Specifications. 
 
 
This work shall be paid for at the contract unit price per Each for FILLING INLETS and no 
additional compensations will be allowed. 
 
 
PIPE CULVERT REMOVAL (SPECIAL) 
This work shall consist of furnishing all labor, material, and equipment necessary to remove and 
dispose of existing pipe drains, end sections, and thrust blocks at locations specified in the plan 
details. This work shall conform to applicable portions of Section 501 of the Standard 
Specifications and as noted herein. 
 
Approximate dimension of the pipe drains are 12” and metal end sections are for 12” pipe 
drains.  
 
The contractor may elect to break the blocks into pieces of acceptable sizes, remove any 
reinforcement bars, and use the broken concrete as part of the proposed riprap. This work shall 
be approved by the Engineer. 
 
Any holes created from the removal of these items shall be filled with approved material and 
compacted to the satisfaction of the Engineer. This work shall conform to applicable portions of 
Section 205 of the Standard Specifications. No additional compensation will be given and shall 
be included in the cost of this work. 
 
This work shall be paid for at the contract unit price per Foot for PIPE CULVERT REMOVAL 
(SPECIAL). 
 
 
STONE RIPRAP CLASS B4, SPECIAL  
This work shall be performed in accordance with Section 281 of the Standard Specifications. 
 
This work shall include any grading or shaping of the existing side slopes necessary to place the 
riprap according to the details shown on the plans and as directed by the Engineer.  
 
Basic of Payment: This work will be paid for at the contact unit price per Square Yard for 
STONE RIPRAP, CLASS B4 (SPECIAL).   
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LINEAR DELINEATOR PANELS, 4 INCH 
 
Description. This work shall consist of furnishing and installing linear delineators on steel plate beam 
guardrail at locations shown on plan details. 
 

CONSTRUCTION REQUIREMENTS 
 
General.  Linear delineator panels shall be attached to steel plate beam guardrail as shown on plan 
details and as directed by the Engineer.  These panels shall be either white or yellow, matching the 
color of the adjacent pavement marking edge line.  They should be spaced at a minimum of 80-foot 
centers horizontally, with a minimum of two linear delineator per guardrail run. Linear delineators shall 
not be place on guardrail terminal sections. Linear delineator spacing through horizontal curves where 
the normal speed limit is reduced, the spacing of the linear delineators shall be reduced to 40-foot 
centers. Existing steel plate beam guardrail that contain existing linear delineator panels shall have 
any damaged or missing panels removed and replaced as directed by the Engineer. 
 
When securing the linear delineator panels to steel plate beam guardrail, the Contractor may use a 
linear delineation system panel and bracket mounting method approved by the Engineer.   
Linear delineation system panel and bracket including installation methods shall be according to the 
manufacture’s recommendations. 
 
The Contractor shall be responsible for testing the durability and strength of the method used to ensure 
permanent adhesion of the linear delineator panel to the bridge rail.  Drilling into metal bridge rail or 
other metal surfaces to secure the linear delineator panels will not be permitted. 
 
When removing and replacing missing or damaged linear delineator panels, the existing linear 
delineator panels and any adhesive or bracket when used to secure the existing linear delineator 
panels shall be removed to the satisfaction of the Engineer.  All cost and labor associated with the 
removal and cleanup of the existing linear delineator panels shall not be paid for separately but shall 
be included in the cost of this work. 
 
Each panel shall not be less than 34 inches in length and 4.00 inches in width.  The panels shall be 
constructed of cube-corner retroreflective material in standard highway colors permanently bonded to 
an aluminum substrate.  The lateral edges of each panel shall be hemmed.  The panel assembly shall 
have a repeating raised lateral ridge every 2.25 inches.  Each ridge shall be 0.34 inches high with a 
45° profile and a 0.28-inch radius top. 
 
Daytime color requirements shall be determined from measurement of the retroreflective sheeting 
applied to aluminum test panels.  Daytime color shall be measured instrumentally using a 
spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and viewing geometry.  
Measurements shall be made in accordance with ASTM E1164 for ordinary colors or ASTM E2153 for 
fluorescent colors.  Chromaticity coordinates shall be calculated for CIE Illuminant D65 and the CIE 
1931 (2o) Standard Colorimetric Observer in accordance with ASTM E308 for ordinary colors or ASTM 
E2152 for fluorescent colors. 
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Chromaticity Limits for White    
           
 x y x y x y x y Limit Y (%) 
         Min Max 

White 0.303 0.287 0.368 0.353 0.340 0.380 0.274 0.316 40 - 
           

 
 
Inspection of Linear Delineator Panels 
 
The linear delineator panels installed under this contract will be inspected following installation, in 
addition, they will be inspected following a winter performance period that extends 180 days from 
December 30th. 
 
Within 15 calendar days after the end of the winter performance period, a final performance inspection 
will be made.  If this inspection discloses any work which is not visibly intact and serviceable, the 
Contractor shall, within 30 calendar days, completely repair or replace such work to the satisfaction of 
the Engineer. 
 
Measured in its entirety, the work shall be 97 percent intact. 
 
Upon completion of the final performance inspection, or after satisfactory completion of any necessary 
corrections, the Engineer shall notify the Contractor in writing of the date of such final performance 
inspection and release him/her from further performance responsibility. 
 
This delay in performance inspection and performance acceptance of the linear delineator panels shall 
not delay acceptance of the entire project and final payment due if the contractor requires and receives 
from the subcontractor a third party “performance” bond naming the Department as obligee in the full 
amount of all linear delineator panels listed in the contract, multiplied by the contract unit price.  The 
bond shall be executed prior to acceptance and final payment of the non-linear delineator panel items 
and shall be in full force and effect until final performance inspection and performance acceptance of 
the linear delineator panels.  Execution of the third-party bond shall be the option of the Contractor. 
 
Basis of Payment 
 
This work, including all materials, equipment, and labor necessary to complete the work as described 
will be paid for at the contract unit price per each for LINEAR DELINEATOR PANELS, 4 INCH. 
 

   

 
 

Chromaticity Limits for Fluorescent Yellow    
           
         Total Luminance 
 x Y x Y x y x y Factor YT (%) 
         Min 

Fluor. 0.521 0.424 0.557 0.442 0.479 0.520 0.454 0.491 40 
Yellow           
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PROTECTIVE COAT, SPECIAL 
Effective April 7, 2020 
 
This work consists of applying a protective coat system as specified herein, on concrete parapet 
surfaces as shown on the plans and as directed by the Engineer. 
 
Materials.  The concrete coating shall meet the following material requirements: 
 
Color – Grey 
Texture – Smooth 
Type – One-component, elastomeric, crack-bridging, anti-carbonation, water vapor permeable, 
acrylic protective coating. 
Weather Resistance – The product shall be intended for exterior applications. 
 
Acceptance of the product will be based on the Manufacturer’s Technical data Sheet or a letter 
from the Manufacturer stating the product meets the Department’s material specifications. 
 
Properties of the elastomeric acrylic coating: 
 1. Pot Life. Indefinite 
 2. Moisture Vapor permeability (ASTM E96) 14.5 perms. 
 3. Tensile Properties (ASTM D-412 Modified after 21 days cure) 
  Elongation at break 625% min. at 73°F (23°C) 
   225% min. at 0°F (-18°C) 
 4. Resistance to wind-driven rain (TT-C-555B): No passage of water through coating. 
 5. Weathering (ASTM G-23) 10,000 hours excellent, no chalking or cracking. 
 
Construction.  The concrete surface to be coated shall be sound, dry and clean of any foreign 
material.  Surface Preparation shall be according to the Manufacturer’s specifications, except 
blast cleaning or power washing (3,000 psi min.) will be required.  If the surface becomes soiled 
as determined by the Engineer, after either the initial cleaning or after the first coating, the 
Contractor shall clean the surface at no additional cost to the Department.  Crack and surface 
defect repairs to the existing concrete parapet shall be performed prior to coating according to 
the Special Provision for “Surface Filler, Special”.  Mixing, application, and curing of the coating 
shall be according to the manufacturer’s specifications, except application by spraying will not be 
allowed.  A manufacturer’s technical representative shall be present on the first day of the surface 
preparation operations and the first day of coating operations to ensure correct interpretation of 
the Manufacturer’s specifications. 
 
Do not apply material if it is raining or snowing, or if such conditions are imminent.  Minimum 
application temperature 40°F (5°C) and rising. 
 
The protective coat shall be applied in two coats.  The application rate per coat shall produce a 
dry film thickness between 200-280 microns (8-11 mils).  The final dry film thickness of protective 
coat system shall be between 400-560 microns (16 and 22 mils).  Any additional coatings to stay 
within the total system range shall be the Contractor’s responsibility and shall be accomplished 
at no additional cost to the Department. 
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The Contractor shall protect pedestrian, vehicular, watercraft, or other traffic upon or underneath 
the structure and/or roadway and also all portions of the structure and/or roadway against damage 
or disfigurement during surface preparation and protective coat operations.  When doing surface 
preparation or applying the protective coat over waterways, the Contractor shall implement such 
controls as are necessary to avoid contamination of the water, spills into the water, or films from 
collecting on the water surface during operations.  If the Engineer determines that the protection 
methods are not effective, the Engineer will withdraw approval of operations until such time when 
protective measures are approved. 
 
Method of Measurements.  This work will be measured for payment and the area computed in 
square yards of parapet wall surface covered, complete in place. 
 
Basis of Payment.  The protective coat will be paid for at the contract unit price per square yard 
for PROTECTIVE COAT, SPECIAL, which price shall include the furnishing of all materials, 
surface preparation, and the application of the protective coat as specified. 
 
 
SURFACE FILLER, SPECIAL (GALLON) 
Effective April 7, 2020 
 
This work shall consist of filling cracks over 1/32" and other surface defects such as pop-outs and 
small spalls with a gun-grade elastomeric sealant and/or trowelable mortar prior to overcoating 
with “Protective Coat, Special”. 
 
Material.   
The surface filler material shall be compatible with the protective coating applied to the concrete 
parapet as specified in the Special Provision for “Protective Coat, Special”. 
 
Construction.  All cracks and surface defects to be repaired shall be sound, dry, and clean of any 
foreign material.  Preparation, filling, and tooling shall be according to the Manufacturer’s 
specifications.  Curing time shall be as recommended by the manufacturer, but a minimum of one 
day cure time shall be allowed prior to overcoating with “Protective Coat, Special”. 
 
A manufacturer’s technical representative shall be consulted prior to the first day of surface filling 
operations to ensure correct interpretation of the Manufacturer’s specifications. 
 
Method of Measurement.  The surface filler will be measured for payment in gallons used in place 
to the nearest 0.1 gallon. 
 
Basis of Payment.  The surface filler will be paid for at the contract unit price per gallon for 
SURFACE FILLER, SPECIAL (GALLON), which price shall include the furnishing of all materials, 
crack and surface defect preparation, and the application of the surface filler as specified. 
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BRIDGE RELIEF JOINT SEALER 
 
Add the following to the end of the second paragraph of Article 503.19 of the Standard 
Specifications: 
 
After the surface is clean and before applying protective coat, relief joints being sealed according 
to Section 588 shall be covered with a masking tape to prevent protective coat from contacting 
the vertical faces of the joint.” 
 
Revise Section 588 of the Standard Specifications to read: 
 
   “SECTION 588. BRIDGE RELIEF JOINT SEALER 
 
 588.01   Description.  This work shall consist of sealing transverse relief joints in the 
bridge decks. 
 
 588.02   Materials.  Materials shall be according to the following: 
 
  Item         
 Article/Section 
 (a) Hot-poured Joint Sealer       
 1050.02 
 

CONSTRUCTION REQUIREMENTS 
 

 588.03   General.  The relief joint opening shall be formed to produce a reservoir for the 
sealing material and shall be ¼ in. (6mm) wide by ¾ in. (20 mm) deep.  For concrete surfaces 
the relief joint shall be formed into the concrete.  For HMA surfaces the relief joint shall be 
sawed into the surface.  Immediately prior to pouring the sealer the joint opening shall be 
cleaned with compressed air so that it is free of all foreign and loose material and in a dry 
condition.  The bridge deck relief joints to be sealed shall be free of cracked or spalled areas.  
Any cracked areas shall be chipped back to sound material before placing joint sealer. 
 
 The hot-poured joint sealer shall not be placed when the air temperature in the shade is 
below 40°F (5°C) or when foggy or rainy, unless approved by the Engineer. 
 
 Hot-poured joint sealer shall be stirred during heating to prevent localized overheating.  
The sealing material shall be applied to each joint opening according to the details shown on the 
plans or as directed by the Engineer, without spilling on the exposed deck surfaces. 
 
 All bridge relief joints shall be filled with sufficient sealer compound so that the top of the 
seal is flush with the top of the finished deck or wearing surface. 
 
 Any sealing compound that is not bonded to the relief joint wall or face 24 hours after 
placing shall be removed and the joint shall be cleaned and resealed. 
 
 588.04   Basis of Payment.  This work will not be paid for as a separate item, but shall 
be considered as included in the unit price bid for the major item of construction involved.” 
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PCC QC/QA ELECTRONIC REPORTS SUBMITTAL 
 
Effective April 26, 2013 Revised: April 26, 2015 
 
The Contractor’s QC personnel shall be responsible for electronically submitting PRO and IND 
MI 654 Air, Slump, Quantity Reports, PRO MI 655 PCC Strength Reports, and MI 504 Field/Lab 
Gradations to the Department.  The format for the electronic submittals will be the PCC QC/QA 
reporting program, which will be provided by the Department.  Microsoft Office 2007 or newer is 
required for this program which must be provided by the Contractor. 
 
 
PCC AUTOMATIC BATCHING EQUIPMENT 
 
Effective April 23, 2010 Revised November 7, 2014 
 
Portland cement concrete provided shall be produced from batch plants that conform to the 
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge 
Construction.  Semi-automatic batching will not be allowed. 
 
In addition, the batching plant shall be a computerized plant interfaced with a printer and shall 
print actual batch weights and aggregate mixtures, all water added, amount of each admixture or 
additive per batch, and percentage variance from design.  The ticket shall also state the actual 
water-cement ratio as batched, and the amount of water that can be added to the batch without 
exceeding the maximum water-cement ratio.  Truck delivery tickets will still be required as per 
Article 1020.11 (a)(7) of the Standard Specifications. 
 
 
BRIDGE DECK MICROSILICA CONCRETE OVERLAY 
Effective:  May 15, 1995 Revised:  April 30, 2021 
 
Description.  This work shall consist of the preparation of the existing concrete bridge deck and 
the construction of a microsilica concrete overlay to the specified thickness. 
 
Materials.  Materials shall meet the requirements of the following Articles of Section 1000: 
 

Item     Article/Section 
 
(a) Microsilica  1010 
(b) Portland Cement Concrete (Notes 1-6)  1020 
(c) Packaged Rapid Hardening Mortar or Concrete  1018 
(d) Concrete Curing Materials    1022.02 
(e) Synthetic Fibers (Note 7) 
 

 
Note 1: Cement shall be Type I portland cement.  Fine aggregate shall be natural sand and the 

coarse aggregate shall be crushed stone or crushed gravel.  The gradation of the coarse 
aggregate shall be CA 11, CA 13, CA 14 or CA 16. 
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Note 2: Mix Design Criteria. 
 

The microsilica concrete mix design shall meet the following requirements: 
 

Cement Factor 565 lb./cu. yd. (335 kg/cu. m) 
 
Microsilica Solids 33 lb./cu. yd. (20 kg/cu. m) 
 
Water/Cement Ratio 0.37 to 0.41 
(including water in the slurry) 
 
Mortar Factor 0.88 to 0.92 

 
Slump 3 to 6 in. (75 to 150 mm) 
 
Air Content 5.0 to 8.0 percent 
 
Compressive Strength (14 days) 4000 psi (27,500 kPa) minimum 
 
Flexural Strength (14 days) 675 psi (4,650 kPa) minimum 

 
Note 3: Admixtures. 
 

Article 1020.05(b)(1) shall apply except as follows: 
 
A high-range water reducing admixture (superplasticizer) shall be used, and the 
Contractor has the option to use a water-reducing admixture with the superplasticizer.. 

 
Note 4: Fly Ash. 
 

Class F or Class C fly ash may be used according to Article 1020.05(c)(1), and the 
maximum portland cement replacement shall be according to Article1020.05(c)(1)c.  The 
minimum portland cement shall be according to Article 1020.04. 
 

Note 5: Ground Granulated Blast-Furnace Slag. 
 

Ground granulated blast-furnace slag may be used according to Article 1020.05(c)(2).  
The minimum portland cement shall be according to Article 1020.04. 

 
Note 6: Mixing. 
 

The mixing requirements shall be according to Article 1020.11, except as follows: 
 

(a) Water-based microsilica slurry: 
 

(1) Truck Mixer: 
• Combine simultaneously air entraining admixture, water-reducing admixture 

and/or retarding admixture, microsilica slurry and 80 percent of the water 
with cement, fly ash (if used) and aggregates. 

• Add remaining water. 
• Mix 30-40 revolutions at 12-15 RPM. 
• Add high range water-reducing admixture. 



FAP Route 310 (US 67/IL 110) 
Project NHPP-HUGB(413) 

Section [(35,36)B-1;(37B-1)BR-1]BRR 
Warren and McDonough Counties 

Contract No. 68G43 

 12 

• Mix 60-70 revolutions at 12-15 RPM. 
 
(2) Stationary Mixer: 

• The microsilica slurry shall be diluted into the water stream or weigh box 
prior to adding into mixer. Combine simultaneously air entraining admixture, 
water-reducing admixture and/or retarding admixture, microsilica slurry and 
80 percent of the water with cement, fly ash (if used) and aggregates. 

• Add remaining water. 
• After mixing cycle is completed deposit into truck mixer. 
• Add high range water-reducing admixture. 
• Mix 60-70 revolutions at 12-15 RPM. 

 
(b) Densified microsilica (bulk): 

 
(1) Truck Mixer: 

• Same as (a)1 above except the densified microsilica shall be added with the 
cement. 

 
(2) Stationary Mixer: 

• Same as (a)2 above except the densified microsilica shall be added with the 
cement. 

 
(c) Densified microsilica (bag): 

Bagged microsilica shall be kept dry.  No bag or material containing moisture shall 
be introduced into the concrete mixer. 

 
(1) Truck Mixer: 

• Combine air entraining admixture, water-reducing admixture and/or 
retarding admixture and 80 percent of the water. 

• Add cement, fly ash (if used), and aggregates. 
• Add remaining water. 
• Mix 30-40 revolutions at 12-15 RPM. 
• Add microsilica. 
• Mix 70-80 revolutions at 12-15 RPM. 
• Add high range water-reducing admixture. 
• Mix 60-70 revolutions at 12-15 RPM. 

 
(2) Stationary Mixer: 

• Combine air entraining admixture, water-reducing admixture and/or 
retarding admixture and 80% of the water. 

• Add cement, fly ash (if used), and aggregates. 
• Add remaining water. 
• After mixing cycle is completed deposit into truck mixer. 
• Add microsilica to truck. 
• Mix 70-80 revolutions at 12-15 RPM. 
• Add high range water-reducing admixture. 
• Mix 60-70 revolutions at 12-15 RPM. 

 
Note 7: Synthetic fibers, when required, shall be macro-size and shall be Type III according to 

ASTM C 1116. 
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The Department will maintain an “Approved/Qualified Product List of Synthetic Fibers”. 

 
When synthetic fibers are required, the dosage rate shall be 3.0 lb/cu yd (1.8 kg/cu m), 
unless a trial batch is evaluated and indicates that a lower dosage rate is necessary.  
The concrete mixture shall be evaluated in a field demonstration for fiber clumping, ease 
of placement, and ease of finishing.  The field demonstration shall consist of a minimum 
2 cu yd (1.5 cu m) trial batch placed in a 12 ft. x 12 ft. (3.6 m x 3.6 m) slab or another 
configuration approved by the Engineer.  The Contractor or Engineer may request a trial 
batch.  The trial batch will be verified by the Engineer according to the “Portland Cement 
Concrete Level III Technician” course material.  Based on the trial batch, the Department 
has the option to reduce the dosage rate of fibers, but in no case shall be reduced to 
less than 2.0 lb. / cu yd (1.2 kg/cu m). 

 
Equipment:  The equipment used shall be subject to the approval of the Engineer and shall meet 
the following requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation equipment shall be according to the 
applicable portions of Section 1100 and the following: 

 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
 
(2) Mechanical Blast Cleaning Equipment.  Mechanical blast cleaning may be performed 

by high-pressure water blasting or shot blasting.  Mechanical blast cleaning equipment 
shall be capable of removing weak concrete at the surface, including the 
microfractured concrete surface layer remaining as a result of mechanical 
scarification, and shall have oil traps. 
 
Mechanical high-pressure water blasting equipment shall be mounted on a wheeled 
carriage and shall include multiple nozzles mounted on a rotating assembly and shall 
be operated with a 7000 psi (48 MPa) minimum water pressure.  The distance between 
the nozzles and the deck surface shall be kept constant and the wheels shall maintain 
contact with the deck surface during operation. 
 

(3) Hand-Held Blast Cleaning Equipment.  Blast cleaning using hand-held equipment may 
be performed by high-pressure water blasting or abrasive blasting.  Hand-held blast 
cleaning equipment shall have oil traps. 
 
Hand-held high-pressure water blasting equipment that is used in areas inaccessible 
to mechanical blast cleaning equipment shall have a minimum water pressure of 7000 
psi (48 MPa). 
 

(4) Mechanical Scarifying Equipment.  Scarifying equipment shall meet the requirements 
of Article 1101.16 and shall be capable of uniformly scarifying or removing the old 
concrete surface and new patches to the depths required in a satisfactory manner.  
The minimum width of the equipment permitted is 3 feet.  Areas that are inaccessible 
to a self-propelled milling machine shall be uniformly scarified by other types of 
removal devicesto the satisfaction of the Engineer. 

 
(5) Hydro-Scarification Equipment.  The hydro-scarification equipment shall consist of 

filtering and pumping units operating with a computerized, self-propelled robotic 
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machine with gauges and settings that can be easily verified.  The equipment shall 
use water according to Section 1002.  The equipment shall be capable of removing in 
a single pass, sound concrete to the specified depth, and operating at a 16,000 psi 
(110 MPa) minimum water pressure with a 55 gal/min (208 L/min) minimum water flow 
rate. 

 
(6) Vacuum Cleanup Equipment.  The equipment shall be equipped with fugitive dust 

control devices capable of removing wet debris and water all in the same pass. 
Vacuum equipment shall also be capable of washing the deck with pressurized water 
prior to the vacuum operation to dislodge all debris and slurry from the deck surface. 

 
(7) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 lb. (20 kg) class.  Jackhammers or chipping 
hammers shall not be operated at an angle in excess of 45 degrees measured from 
the surface of the slab. 

 
(b) Pull-off Test Equipment.  Equipment used to perform pull-off testing shall be either 

approved by the Engineer, or obtained from one of the following approved sources: 
 
James Equipment Germann Instruments, Inc. 
007 Bond Tester BOND-TEST Pull-off System 
800-426-6500 847-329-9999 
 
SDS Company 
DYNA Pull-off Tester 
805-238-3229 
 
Pull-off test equipment shall include all miscellaneous equipment and materials to perform 
the test and clean the equipment, as indicated in the Illinois Test procedure 304 and 305 
“Pull-off Test (Surface or Overlay Method)”.  Prior to the start of testing, the Contractor 
shall submit to the Engineer a technical data sheet and material safety data sheet for the 
epoxy used to perform the testing.  For solvents used to clean the equipment, a material 
safety data sheet shall be submitted. 

 
(c) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 

(d) Finishing Equipment.  Finishing equipment shall be according to Article 503.03. 
 

(e) Mechanical Fogging Equipment.  Mechanical fogging equipment shall be according to 
503.03.  
 

Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during 
scarification and cleaning operations.  All damage caused by the Contractor shall be corrected, 
at the Contractor’s expense, to the satisfaction of the Engineer. 
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures shall be in place prior to the start of runoff 
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water generating activities.  Runoff water shall not be allowed to constitute a hazard to adjacent 
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing 
slopes. 
 

(a) Deck Preparation: 
 

(1) Bridge Deck Scarification.  The scarification work shall consist of removing the 
designated concrete deck surface using mechanical and hydro-scarifying equipment 
as specified.  The areas designated shall be scarified to the depth specified on the 
plans.  The depth specified shall be measured from the existing concrete deck surface 
to the grout line between aggregates remaining after scarification.  In areas of the deck 
not accessible to the scarifying equipment, power-driven hand tools will be permitted.  
Power driven hand tools shall be used for removal around areas to remain in place. 
 
The Contractor shall use mechanical scarification equipment to remove an initial ¼” 
minimum depth of concrete, creating a uniform roughened concrete deck surface to 
facilitate hydro-scarification.  At a minimum, the last 1/2 in. (13 mm) of removal shall 
be accomplished with hydro-scarification equipment.  If the Contractor’s use of 
mechanical scarifying equipment results in exposing, snagging, or dislodging the top 
mat of reinforcing steel, the mechanical scarifying depth shall be reduced as necessary 
immediately.  If the exposing, snagging, or dislodging the top mat of reinforcing steel 
cannot be avoided, the mechanical scarifying shall be stopped immediately, and the 
remaining removal shall be accomplished using the hydro-scarification equipment.  All 
damage to the existing reinforcement resulting from the Contractor’s operation shall 
be repaired or replaced at the Contractor’s expense as directed by the Engineer.  
Replacement shall include the removal of any additional concrete required to position 
or splice the new reinforcing steel.  Undercutting of exposed reinforcement bars shall 
only be as required to replace or repair damaged reinforcement.  Repairs to existing 
reinforcement shall be according to the Special Provision for “Deck Slab Repair”. 
 
Just prior to performing hydro-scarification, the deck shall be sounded, with unsound 
areas marked on the deck by the Engineer.  A trial section, in an area of sound 
concrete, on the existing deck surface will be designated by the Engineer to calibrate 
the equipment settings to remove sound concrete to the required depth, in a single 
pass, and provide a highly roughened bondable surface.  The trial section shall consist 
of approximately 30 sq. ft. (3 sq. m).  After calibration in an area of sound concrete, 
the equipment shall be moved to a second trial section, as designated by the Engineer, 
in an area containing unsound concrete to verify the calibrated settings are sufficient 
to remove the unsound concrete.  If the calibrated settings are insufficient to remove 
the unsound concrete, the equipment may be moved back to an area of sound 
concrete and the calibration settings verified.  If the equipment cannot be calibrated to 
produce the required results in an area of sound concrete, it shall be removed and 
additional hydro-scarification equipment capable of producing the required results 
shall be supplied by the Contractor. 
 
After the equipment settings are established, they shall be supplied to the Engineer.  
These settings include the following: 
 

a) Water pressure  
 
b) Water flow rate  
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c) Nozzle type and size 
 
d) Nozzle travel speed 
 
e) Machine staging control (step/advance rate) 
 

Hydro-scarification may begin after the calibration settings have been approved by the 
Engineer. 
 
The removal depth shall be verified by the Engineer, as necessary.  If sound concrete 
is being removed below the desired depth, the equipment shall be recalibrated. 
 
After hydro-scarification the deck shall be thoroughly vacuum cleaned in a timely 
manner before the water and debris are allowed to dry and re-solidify to the deck.  The 
uses of alternative cleaning and debris removal methods to minimize driving heavy 
vacuum equipment over exposed deck reinforcement may be used subject to the 
approval of the Engineer. 
 

(2) Deck Patching.  After bridge deck scarification and cleaning, the Engineer will sound 
the scarified deck and survey the existing reinforcement condition.  All remaining 
unsound concrete and unacceptably corroded reinforcement bars will be marked for 
additional removal and/or repairs as applicable.  All designated repairs and 
reinforcement treatment shall be completed according to the Special Provision for 
"Deck Slab Repair” except as noted below: 
 
a)   Partial depth removal will not be measured for payment.  Any deck survey 

information implying partial depth repairs is for information only.  Partial depth 
removal shall be accomplished concurrent with the hydro-scarification operation.  
After the hydro scarification has been performed to the satisfaction of the Engineer, 
areas requiring additional partial depth removal of unsound concrete will be paid 
for according to Article 109.04. 

 
b) In areas where unsound concrete extends below the specified removal depth and 

hydro-scarification completely removes unsound concrete, a full-depth repair is 
only required when the bottom mat of reinforcement is exposed. 

 
c) All full-depth patches shall be struck off to the scarified deck surface and then 

roughened with a suitable stiff bristled broom or wire brush to provide a rough 
texture designed to promote bonding of the overlay.  Hand finishing of the patch 
surface shall be kept to a minimum to prevent overworking of the surface. 
 

d) All full-depth repairs shall be completed prior to final surface preparation. 
 
e) Any removal required or made below the specified depth for scarification of the 

bridge deck, which does not result in full-depth repair, shall be filled with the overlay 
material at the time of the overlay placement. 

 
f) Epoxy coating, on existing reinforcement bars, damaged during hydro-scarification 

shall not be repaired. 
 
g) Undercutting of exposed reinforcement bars shall only be as required to replace or 

repair damaged or corroded reinforcement. 
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(3) Final Surface Preparation.  Any areas determined by the Engineer to be inaccessible 

to scarifying equipment shall be thoroughly blast cleaned with hand-held equipment. 
 
If spoils from the scarification operation are allowed to dry and re-solidify on the deck 
surface, the deck surface shall be cleaned with mechanical blast cleaning equipment. 
 
Final surface preparation shall also include the cleaning of all dust, debris, concrete 
fines and other foreign substances from the deck surface including vertical faces of 
curbs, previously placed adjacent overlays, barrier walls up to a height of 1 in. (25 mm) 
above the overlay, depressions, and beneath reinforcement bars.  Hand-held high-
pressure water blasting equipment shall be used for this operation. 
 
The Department may require surface pull-off testing of areas inaccessible to scarifying 
equipment.  Testing shall be in according to the Illinois Test Procedure 304 “Pull-off 
Test (Surface Method)”.  The Contractor shall provide the test equipment.  The 
Engineer shall determine each test location, and each individual test shall have a 
minimum strength of 175 psi (1,207 kPa).  In the case of a failing test, the Contractor 
shall adjust the blast cleaning method and re-clean the area.  Testing will be repeated 
until satisfactory results are attained. 
 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, and other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. All loose reinforcement bars, as determined by the Engineer, shall be 
retied at the Contractor's expense. 
 
All dust, concrete fines, debris, including water, resulting from the surface preparation 
shall be confined and shall be immediately and thoroughly removed from all areas of 
accumulation.  If concrete placement does not follow immediately after the final 
cleaning, the area shall be carefully protected with well-anchored white polyethylene 
sheeting. 

 
(b) Pre-placement Procedure.  Prior to placing the overlay, the Engineer will inspect the deck 

surface.  All contaminated areas shall be blast cleaned again at the Contractor's expense. 
 
Before placing the overlay, the finishing machine shall be operated over the full length of 
bridge segment to be overlaid to check support rails for deflection and confirm the 
minimum overlay thickness.  All necessary adjustments shall be made and another check 
performed, unless otherwise directed by the Engineer. 
 

(c) Placement Procedure:  Concrete placement shall be according to Article 503.07 and the 
following: 
 
(1) Bonding Method.  The deck shall be cleaned to the satisfaction of the Engineer and 

shall be thoroughly wetted and maintained in a dampened condition with water for at 
least 12 hours before placement of the overlay.  Any excess water shall be removed 
by compressed air or by vacuuming prior to the beginning of overlay placement.  Water 
shall not be applied to the deck surface within one hour before or at any time during 
placement of the overlay. 
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(2) Overlay Placement.  Placement of the concrete shall be according to Article 503.16. 
 
Internal vibration shall be performed along edges, adjacent to bulkheads, and where 
the overlay thickness exceeds 3 in. (75 mm).  Internal vibration along the longitudinal 
edges of a pour shall be performed with a minimum of 2 hand-held vibrators, one on 
each edge of the pour.  Hand finishing shall be performed along the edges of the pour 
and shall be done from sidewalks, curbs or work bridges. 
 
A construction dam or bulkhead shall be installed in case of a delay of 30 minutes or 
more in the concrete placement operation. 
 
All construction joints shall be formed.  When required by the Engineer the previously 
placed overlay shall be sawed full-depth to a straight and vertical edge before fresh 
concrete is placed.  The Engineer will determine the extent of the removal.  When 
longitudinal joints are not shown on the plans, the locations shall be subject to approval 
by the Engineer and shall not be located in the wheel paths. 
 
The Contractor shall stencil the date of construction (month and year) and the 
appropriate letters MS, for MicroSilica, MSF, for MicroSilica with Fibers, MSAF, for 
MicroSilica And Flyash, or MSFAF for MicroSilica with Fibers And Flyash, into the 
overlay before it takes its final set.  The stencil shall be located in a conspicuous 
location, as determined by the Engineer, for each stage of construction.  This location 
shall be outside of the grooving where possible and within 3 ft. (1 m) of an abutment 
joint.  The characters shall be 3 to 4 in. (75 mm to 100 mm) in height, 1/4 in. (5 mm) 
in depth and face the centerline of the roadway. 
 

(3) Limitations of Operations: 
 

a. Weather limitations.  Temperature control for concrete placement shall be 
according to 1020.14(b).  The concrete protection from low air temperatures during 
the curing period shall be according to Article 1020.13(d).  Concrete shall not be 
placed when rain is expected during the working period.  If night placement is 
required, illumination and placement procedures will be subject to approval of the 
Engineer.  No additional compensation will be allowed if night work is required. 

 
b. Other Limitations.  Concrete delivery vehicles driven on the structure shall be 

limited to a maximum load of 6 cu. yd. (4.6 cu. m). 
 

Truck mixers, concrete pumps, or other heavy equipment will not be permitted on 
any portion of the deck where the top reinforcing mat has been exposed.  
Conveyors, buggy ramps and pump piping shall be installed in a way that will not 
displace undercut reinforcement bars.  Air compressors may be operated on the 
deck only if located directly over a pier and supported off undercut reinforcement 
bars.  Compressors will not be allowed to travel over undercut reinforcement bars. 

 
Concrete removal may proceed during final cleaning and concrete placement on 
adjacent portions of the deck, provided the removal does not interfere in any way 
with the cleaning or placement operations.  

 
Water or contaminants from the hydro-scarification shall not be permitted in areas 
where the new overlay has been placed until the overlay has cured a minimum of 
24 hours. 
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No concrete shall be removed within 6 ft. (1.8 m) of a newly-placed overlay until 
the concrete has obtained a minimum compressive strength of 3000 psi (20,700 
kPa) or flexural strength of 600 psi (4,150 kPa). 

 
(4) Curing Procedure.  The surface shall be continuously wet cured for at least 7 days 

according to Article 1020.13(a)(5) Wetted Cotton Mat Method.  When the cotton mats 
have been pre-dampened, excess water shall not be allowed to drip from the cotton 
mats onto the overlay during placement of the mats.   

 
(5) Opening to Traffic.  No traffic or construction equipment will be permitted on the 

overlay until after the specified cure period and the concrete has obtained a minimum 
compressive strength of 4000 psi (27,500 kPa) or flexural strength of 675 psi (4,650 
kPa) unless permitted by the Engineer. 

 
(6) Overlay Testing.  The Engineer reserves the right to conduct pull-off tests on the 

overlay to determine if any areas are not bonded to the underlying concrete, and at a 
time determined by the Engineer.  The overlay will be tested according to the Illinois 
Test Procedure 305 “Pull-off Test (Overlay Method)”, and the Contractor shall provide 
the test equipment.  Each individual test shall have a minimum strength of 150 psi 
(1,034 kPa).  Unacceptable test results will require removal and replacement of the 
overlay at the Contractor’s expense, and the locations will be determined by the 
Engineer.  When removing portions of an overlay, the saw cut shall be a minimum 
depth of 1 in. (25 mm). 

 
If the overlay is to remain in place, all core holes due to testing shall be filled with a 
rapid set mortar or concrete.  Only enough water to permit placement and 
consolidation by rodding shall be used, and the material shall be struck-off flush with 
the adjacent material. 
 
For a rapid set mortar mixture, one part packaged rapid set cement shall be combined 
with two parts fine aggregate, by volume; or a packaged rapid set mortar shall be used.  
For a rapid set concrete mixture, a packaged rapid set mortar shall be combined with 
coarse aggregate according to the manufacturer’s instructions; or a packaged rapid 
set concrete shall be used.  Mixing of a rapid set mortar or concrete shall be according 
to the manufacturer’s instructions. 
 

Method of Measurement.  The area of bridge deck scarification will be measured for payment in 
square yards (square meters).  No additional payment will be made for multiple passes of the 
equipment. 
 
The concrete overlay will be measured for payment in square yards (square meters). 
 
Additional concrete placed with the overlay, required to fill all depressions below the specified 
thickness will be measured for payment in cubic yards (cubic meters).  The volume will be 
determined by subtracting the theoretical volume of the overlay from the ticketed volume of 
overlay delivered minus the volume estimated by the Engineer left in the last truck at the end of 
the overlay placement.  The theoretical cubic yard (cubic meter) quantity for the overlay will be 
determined by multiplying the plan surface area of the overlay times the specified thickness of the 
overlay. 
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Basis of Payment.  Bridge deck scarification will be paid for at the contract unit price per square 
yard (square meter) for BRIDGE DECK SCARIFICATION of the depth specified. 
 
Microsilica concrete overlay will be paid for at the contract unit price per square yard (square 
meter) for BRIDGE DECK MICROSILICA CONCRETE OVERLAY, of the thickness specified. The 
additional volume of overlay required to fill all depressions below the specified thickness and/or 
for grade adjustments will be paid for at the Contractor’s actual material cost for the microsilica 
concrete per cubic yard (cubic meter) times an adjustment factor.  For volumes 15 percent or less 
over the theoretical volume of the overlay the adjustment factor will be 1.15.  For volumes greater 
than 15 percent the adjustment factor will be 1.25 for that volume over 15 percent of the theoretical 
volume of the overlay. 
 
Areas requiring additional partial depth removal of unsound concrete after hydro-scarification will 
be paid for according to Article 109.04. 
 
When the Engineer conducts pull-off tests on the existing surface or overlay and they are 
acceptable, Contractor expenses incurred due to testing and for filling core holes will be paid 
according to Article 109.04.  Unacceptable pull-off tests will be at the Contractor’s expense. 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 

reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
  



FAP Route 310 (US 67/IL 110) 
Project NHPP-HUGB(413) 

Section [(35,36)B-1;(37B-1)BR-1]BRR 
Warren and McDonough Counties 

Contract No. 68G43 

 24 

 
(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 

delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 
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(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 5.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
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for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 

mailto:DOT.DBE.UP@illinois.gov
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efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
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(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 

mailto:DOT.DBE.UP@illinois.gov
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work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
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(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
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(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009       Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
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(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 

items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

  



FAP Route 310 (US 67/IL 110) 
Project NHPP-HUGB(413) 

Section [(35,36)B-1;(37B-1)BR-1]BRR 
Warren and McDonough Counties 

Contract No. 68G43 

 34 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
HOT-MIX ASPHALT – START OF PRODUCTION (BDE) 
 
Effective:  January 1, 2022 
 
Add the following paragraph between the third and four paragraphs of Article 1030.10 of the 
Standard Specifications: 
 

“ When a test strip is not required, each HMA mixture with a quantity of 3,000 tons (2,750 metric 
tons) or more shall still be sampled on the first day of production:  I-FIT and Hamburg wheel 
testing for High ESAL; I-FIT testing for Low ESAL.  Within two working days after sampling the 
mixture, the Contractor shall deliver gyratory cylinders to the District laboratory for Department 
verification testing.  The High ESAL mixture test results shall meet the requirements of Articles 
1030.05(d)(3) and 1030.05(d)(4).  The Low ESAL mixture test results shall meet the requirements 
of Article 1030.05(d)(4).” 
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PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 
(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 
> 64 (> 17.5) - without retarder 60 30 
> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 
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SPEED DISPLAY TRAILER (BDE) 
 
Effective:  April 2, 2014     Revised:  January 1, 2022 
 
Revise the last paragraph of Article 701.11 of the Standard Specifications to read: 
 

“ When not being utilized to inform and direct traffic, sign trailers, speed display trailers, arrow 
boards, and portable changeable message boards shall be treated as nonoperating equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m) Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k) When speed display trailers are shown on the Standard, this work will not be paid for 
separately but shall be considered as included in the cost of the Standard. 

 
For all other speed display trailers, this work will be paid for at the contract unit price per 
calendar month or fraction thereof for each trailer as SPEED DISPLAY TRAILER.” 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through trailer.  
The height of the display and radar shall be such that it will function and be visible when 
located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 
 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The sign letters shall be 
between 5 and 8 in. (125 and 200 mm) in height.  The digital speed display shall show two 
digits (00 to 99) in mph.  The color of the changeable message legend shall be a yellow 
legend on a black background.  The minimum height of the numerals shall be 18 in. 
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the work zone posted speed limit is exceeded.  The speed 
indicator shall have a maximum speed cutoff.  On roadway facilities with a normal posted 
speed limit greater than or equal to 45 mph, the detected speeds of vehicles traveling 
more than 25 mph over the work zone speed limit shall not be displayed.  On facilities with 
normal posted speed limit of less than 45 mph, the detected speeds of vehicles traveling 
more than 15 mph over the work zone speeds limit shall not be displayed.  On any 
roadway facility if detected speeds are less than 25 mph, they shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
 
The speed indicator measurement and display functions shall be equipped with the power 
supply capable of providing 24 hours of uninterrupted service.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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TRAFFIC SPOTTERS (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.13 of the Standard Specifications to read: 
 

“ 701.13 Flaggers and Spotters.  Flaggers shall be certified by an agency approved by the 
Department.  While on the job site, each flagger shall have in his/her possession a current driver’s 
license and a current flagger certification I.D. card.  For non-drivers, the Illinois Identification Card 
issued by the Secretary of State will meet the requirement for a current driver’s license.  This 
certification requirement may be waived by the Engineer for emergency situations that arise due 
to actions beyond the Contractor's control where flagging is needed to maintain safe traffic control 
on a temporary basis.  Spotters are defined as certified flaggers that provide support to workers 
by monitoring traffic. 

 
Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped 

with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA 
107-2010 for Conspicuity Class 2 garments.  Flaggers shall be equipped with a stop/slow traffic 
control sign.  Spotters shall be equipped with a loud warning device.  The warning sound shall be 
identifiable by workers so they can take evasive action when necessary.  Other types of garments 
may be substituted for the vest as long as the garments have a manufacturer’s tag identifying 
them as meeting the ANSI Class 2 requirement.  The longitudinal placement of the flagger may 
be increased up to 100 ft (30 m) from that shown on the plans to improve the visibility of the 
flagger.  Flaggers shall not encroach on the open lane of traffic unless traffic has been stopped.  
Spotters shall not encroach on the open lane of traffic, nor interact with or control the flow of traffic. 

 
For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a 

minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s 
chest.  The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.  
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to 
adjoining properties.  Nighttime flaggers shall be equipped with fluorescent orange or fluorescent 
orange and fluorescent yellow/green apparel meeting the requirements of ANSI/ISEA 107-2004 
or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments. 

 
Flaggers and spotters shall be provided per the traffic control plan and as follows. 
 
(a) Two-Lane Highways.  Two flaggers will be required for each separate operation where 

two-way traffic is maintained over one lane of pavement.  Work operations controlled by 
flaggers shall be no more than 1 mile (1600 m) in length.  Flaggers shall be in sight of 
each other or in direct communication at all times.  Direct communication shall be obtained 
by using portable two-way radios or walkie-talkies. 
 
The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger shall 
be positioned as shown on the plans or as directed by the Engineer. 
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(b) Multi-Lane Highways.  At all times where traffic is restricted to less than the normal number 

of lanes on a multilane pavement with a posted speed limit greater than 40 mph and the 
workers are present, but not separated from the traffic by physical barriers, a flagger or 
spotter shall be furnished as shown on the plans.  Flaggers shall warn and direct traffic.  
Spotters shall monitor traffic conditions and warn workers of errant approaching vehicles 
or other hazardous conditions as they occur.  One flagger will be required for each 
separate activity of an operation that requires frequent encroachment in a lane open to 
traffic.  One spotter will be required for each separate activity with workers near the edge 
of the open lane or with their backs facing traffic. 
 

Flaggers will not be required when no work is being performed, unless there is a lane closure 
on two-lane, two-way pavement.” 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 1.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
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No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
 
 
IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
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Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 1. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
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To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 
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Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 60 working days. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 

performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
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for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 
the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
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d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  

The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
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classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 
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(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 

performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 



9 
 

 

(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
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    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
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Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE 
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR 
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the 
Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to 
do work which is, or reasonably may be, done as on-site work, shall give 
preference to qualified persons who regularly reside in the labor area as 
designated by the DOL wherein the contract work is situated, or the 
subregion, or the Appalachian counties of the State wherein the contract 
work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or 
specially experienced personnel necessary to assure an efficient 
execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present 
or former employees as the result of a lawful collective bargaining 
contract, provided that the number of nonresident persons employed 
under this subparagraph (1c) shall not exceed 20 percent of the total 
number of employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics and 
other employees required to perform the contract work, (b) the number of 
employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment Service to 
complete the job order form.  The job order may be placed with the State 
Employment Service in writing or by telephone.  If during the course of 
the contract work, the information submitted by the contractor in the 
original job order is substantially modified, the participant shall promptly 
notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 
contractor is not required to grant employment to any job applicants who, 
in his opinion, are not qualified to perform the classification of work 
required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, or 
less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the contractor's 
permanent project records.  Upon receipt of this certificate, the contractor 
may employ persons who do not normally reside in the labor area to fill 
positions covered by the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
 
  6. The contractor shall include the provisions of Sections 1 through 4 of 
this Attachment A in every subcontract for work which is, or reasonably 
may be, done as on-site work. 
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Contract Provision - Cargo Preference Requirements  

In accordance with Title 46 CFR § 381.7 (b), the contractor agrees— 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for 
United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30 
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the 
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.” 

 

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project.  The two provisions do not 

apply to goods or materials that come into inventories independent of the project, such as shipments of Portland 

cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish 

existing inventories.  
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