
If you plan to submit a bid directly to the Department of Transportation 
 

 
ADDENDA AND REVISIONS: It is the contractor’s responsibility to determine which, if any, addenda or revisions 
pertain to any project they may be bidding.  Failure to incorporate all relevant addenda or revisions may cause the bid 
to be declared unacceptable. 
 
Each addendum will be placed with the contract number.  Addenda and revisions will also be placed on the 
Addendum/Revision Checklist and each subscription service subscriber will be notified by e-mail of each addendum 
and revision issued. 
 
The Internet is the Department’s primary way of doing business.  The subscription server e-mails are an added 
courtesy the Department provides.  It is suggested that the bidder check IDOT’s website at 
http://www.dot.il.gov/desenv/delett.html before submitting final bid information.   
 

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL RELATED FAILURES. 
 

Addenda Questions may be directed to the Contracts Office at (217)782-7806 or D&Econtracts@dot.il.gov  
 
Technical Questions about downloading these files may be directed to Tim Garman (217)524-1642 or 
Timothy.Garman@illinois.gov. 
 

 
WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?:  Bidders need not return the entire proposal 
when bids are submitted.  That portion of the proposal that must be returned includes the following: 
 

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond 
2. Other special documentation and/or information that may be required 

by the contract special provisions 
All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together 
to prevent loss when bids are processed by IDOT personnel. 

 
ABOUT SUBMITTING BIDS:  It is recommended that bidders deliver bids in person to insure they arrive at the 
proper location prior to the time specified for the receipt of bids.  Any bid received at the place of letting after the 
time specified will not be accepted. 
 
WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED? 
Questions Regarding          Call 

Prequalification and/or Authorization to Bid  (217)782-3413 
Preparation and submittal of bids    (217)782-7806 
Mailing of plans and proposals    (217)782-7806 
Electronic plans and proposals    (217)524-1642 

 
ADDENDUMS AND REVISIONS TO THE PROPOSAL FORMS 

Planholders should verify that they have received and incorporated the addendum and/or revision prior to submitting 
their bid.  Failure by the bidder to include an addendum or revision could result in a bid being rejected as irregular. 
 

http://www.dot.il.gov/desenv/delett.html
mailto: Timothy.Garman@illinois.gov
mailto: D&Econtracts@dot.il.gov


 RETURN WITH BID 
Proposal Submitted By 
 

 
Name 

 
Address 

 
City 

  

 Letting July 31, 2009 
 

  NOTICE TO PROSPECTIVE BIDDERS 

  This proposal can be used for bidding purposes  
  by only those companies that request and receive  
  written AUTHORIZATION TO BID from IDOT’s 
  Central Bureau of Construction. 
  (SEE INSTRUCTIONS ON THE INSIDE OF COVER) 

Notice To Bidders, 
Specifications, 
Proposal, Contract 
and Contract Bond 

 
         Springfield, Illinois 62764 

 

    Contract No. 60A01 
  COOK County 
  Section 2005-030I 
  District 1 Construction Funds 
  Route FAI 94 
 

 
PLEASE MARK THE APPROPRIATE BOX BELOW: 

 

  
         A Bid Bond is included. 
 

 

         A Cashier’s Check or a Certified Check is included.  

  Prepared by 

  S 
  Checked by 

                             (Printed by authority of the State of Illinois) 

 

167 



 

 
INSTRUCTIONS 

 
ABOUT IDOT PROPOSALS:  All proposals issued by IDOT are potential bidding proposals.  Each proposal contains all 
Certifications and Affidavits, a Proposal Signature Sheet and a Proposal Bid Bond required for Prime Contractors to 
submit a bid after written Authorization to Bid has been issued by IDOT’s Central Bureau of Construction. 
 
WHO CAN BID?:  Bids will be accepted from only those companies that request and receive written Authorization to Bid 
from IDOT’s Central Bureau of Construction.  To request authorization, a potential bidder must complete and submit Part 
B of the Request for Authorization to Bid/or Not For Bid Status form (BDE 124 INT) and submit an original Affidavit of 
Availability (BC 57). 
 
WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?:  When a prospective prime bidder submits a “Request for 
Proposal Forms and Plans” he/she must indicate at that time which items are being requested For Bidding purposes.  
Only those items requested For Bidding will be analyzed.  After the request has been analyzed, the bidder will be issued a 
Proposal Denial and/or Authorization Form, approved by the Central Bureau of Construction, that indicates which 
items have been approved For Bidding.  If Authorization to Bid cannot be approved, the Proposal Denial and/or 
Authorization Form will indicate the reason for denial.  If a contractor has requested to bid but has not received a 
Proposal Denial and/or Authorization Form, they should contact the Central Bureau of Construction in advance of the 
letting date. 
 
WHAT MUST BE INCLUDED WHEN BIDS ARE SUBMITTED?:  Bidders need not return the entire proposal when bids 
are submitted.  That portion of the proposal that must be returned includes the following: 
 

1. All documents from the Proposal Cover Sheet through the Proposal Bid Bond 
 
2. Other special documentation and/or information that may be required by the contract special provisions 

 
All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together to 
prevent loss when bids are processed by IDOT personnel. 
 
ABOUT SUBMITTING BIDS:  It is recommended that bidders deliver bids in person to insure they arrive at the proper 
location prior to the time specified for the receipt of bids.  Any bid received at the place of letting after the time specified 
will not be accepted. 
 
WHO SHOULD BE CALLED IF ASSISTANCE IS NEEDED? 
 
 Questions Regarding           Call 
 
Prequalification and/or Authorization to Bid  217/782-3413 
Preparation and submittal of bids   217/782-7806 
Mailing of CD-ROMS     217/782-7806 
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PROPOSAL 
 
TO THE DEPARTMENT OF TRANSPORTATION 
 
1. Proposal of _______________________________________________________________ 
 

_________________________________________________________________________ 
 
Taxpayer Identification Number (Mandatory)  _______________________________________ a 
 

for the improvement identified and advertised for bids in the Invitation for Bids as: 
 

 Contract No. 60A01 
 COOK County 
 Section 2005-030I 
 Route FAI 94 
 District 1 Construction Funds 
 
The contract will consist of the removal of various types of fencing and the furnishing and installing of  
chain link fence and gates or gate assemblies on fluted kneewalls along the west side of State Street at 
various locations between 95th Street and 75th Street in Chicago. 
 
 
2. The undersigned bidder will furnish all labor, material and equipment to complete the above described 

project in a good and workmanlike manner as provided in the contract documents provided by the 
Department of Transportation.  This proposal will become part of the contract and the terms and conditions 
contained in the contract documents shall govern performance and payments. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
BD 353A (Rev. 12/2005) 
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3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER.  The undersigned further declares that he/she has carefully 

examined the proposal, plans, specifications, form of contract and contract bond, and special provisions, and that he/she has 
inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local conditions 
affecting the contract and the detailed requirements of construction, and understands that in making this proposal he/she waives 
all right to plead any misunderstanding regarding the same. 
 

4. EXECUTION OF CONTRACT AND CONTRACT BOND.  The undersigned further agrees to execute a contract for this work and 
present the same to the department within fifteen (15) days after the contract has been mailed to him/her.  The undersigned further 
agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has been mailed to him/her 
contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal sum of the full amount of 
the contract, guaranteeing the faithful performance of the work in accordance with the terms of the contract. 

 
NUMBER 5 BELOW DOES NOT APPLY TO SMALL BUSINESS SET-ASIDES 
 
5. PROPOSAL GUARANTY.  Accompanying this proposal is either a bid bond on the department form, executed by a corporate 

surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly 
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule: 

 
 Proposal Proposal 
 Amount of Bid Guaranty Amount of Bid Guaranty 
 
 Up to  $5,000 ..................... $150 $2,000,000 to $3,000,000.................. $100,000 
 $5,000 to $10,000 ..................... $300 $3,000,000 to $5,000,000.................. $150,000 
 $10,000 to $50,000 .................. $1,000 $5,000,000 to $7,500,000.................. $250,000 
 $50,000 to $100,000 .................. $3,000 $7,500,000 to $10,000,000.................. $400,000 
 $100,000 to $150,000 .................. $5,000 $10,000,000 to $15,000,000.................. $500,000 
 $150,000 to $250,000 .................. $7,500 $15,000,000 to $20,000,000.................. $600,000 
 $250,000 to $500,000 ................ $12,500 $20,000,000 to $25,000,000...... ............$700,000 
 $500,000 to $1,000,000 ................ $25,000 $25,000,000 to $30,000,000.................. $800,000 
 $1,000,000 to $1,500,000 ................ $50,000 $30,000,000 to $35,000,000.................. $900,000 
 $1,500,000 to $2,000,000 ................ $75,000 over  $35,000,000............... $1,000,000 
 
 
Bank cashier’s checks or properly certified checks accompanying proposals shall be made payable to the Treasurer, State of Illinois, when the state is 
awarding authority; the county treasurer, when a county is the awarding authority; or the city, village, or town treasurer, when a city, village, or town is the 
awarding authority. 
 
If a combination bid is submitted, the proposal guaranties which accompany the individual proposals making up the combination will be considered as 
also covering the combination bid. 
 
The amount of the proposal guaranty check is _________________________________________ $(                               ).  If this proposal is accepted 
and the undersigned shall fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty shall become 
the property of the State of Illinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the 
failure to execute said contract and contract bond; otherwise, the bid bond shall become void or the proposal guaranty check shall be returned to the 
undersigned. 
 
 

Attach Cashier’s Check or Certified Check Here 
 
In the event that one proposal guaranty check is intended to cover two or more proposals, the amount must be equal to the sum  
of the proposal guaranties which would be required for each individual proposal.  If the guaranty check is placed in another proposal, 
state below where it may be found. 
 
The proposal guaranty check will be found in the proposal for:  Item   _______________________________ 
 
           Section No.  ________________________________ 
 
                  County  ________________________________ 
 
 
Mark the proposal cover sheet as to the type of proposal guaranty submitted. 

BD 354 (Rev. 11/2001) 
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6. COMBINATION BIDS.  The undersigned further agrees that if awarded the contract for the sections contained in the following 

combination, he/she will perform the work in accordance with the requirements of each individual proposal comprising the 
combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in 
proportion to the bid submitted for the same.  If an error is found to exist in the gross sum bid for one or more of the individual 
sections included in a combination, the combination bid shall be corrected as provided in the specifications. 

 
 

 
When a combination bid is submitted, the schedule below must be completed in each proposal 
comprising the combination. 
 
If alternate bids are submitted for one or more of the sections comprising the combination, a 
combination bid must be submitted for each alternate. 

 

 
 

 
Schedule of Combination Bids 

 

Combination
No. 

 
Sections Included in Combination 

              Combination Bid 
              Dollars                 Cents 

 
 

   

 
 

   

 
 

   

 
 

   

 
 
7. SCHEDULE OF PRICES.  The undersigned bidder submits herewith, in accordance with the rules and instructions, a  

schedule of prices for the items of work for which bids are sought.  The unit prices bid are in U.S. dollars and cents, and  
all extensions and summations have been made.  The bidder understands that the quantities appearing in the bid  
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids.  If there  
is an error in the extension of the unit prices, the unit prices shall govern.  Payment to the contractor awarded the  
contract will be made only for actual quantities of work performed and accepted or materials furnished according to the  
contract.  The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or  
omitted as provided elsewhere in the contract. 
 
 

8. CERTIFICATE OF AUTHORITY.  The undersigned bidder, if a business organized under the laws of another State, 

assures the Department that it will furnish a copy of its certificate of authority to do business in the State of Illinois with the 
return of the executed contract and bond.  Failure to furnish the certificate within the time provided for execution of an 
awarded contract may be cause for cancellation of the award and forfeiture of the proposal guaranty to the State. 
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ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 1
7/15/2009

60A01
State Job # - C-91-259-05
PPS NBR - 1-74823-1633 Project Number Route
County Name - COOK- - FAI 94
Code - 31 -  - 
District - 1 -  - 
Section Number - 2005-030I 9

9
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X0322256 TEMP INFO SIGNING SQ FT 52.000

X0326311 REL EX SIGN PANEL SP EACH 15.000

X6640050 CH LK FENCE 42 ATS SP FOOT 5,318.000

X6640500 CH LK GATE ASSMBLY SP EACH 5.000

Z0022800 FENCE REMOVAL FOOT 4,454.000

Z0048665 RR PROT LIABILITY INS L SUM 1.000

66410700 CH LK GATES SPL EACH 9.000

67100100 MOBILIZATION L SUM 1.000

70101800 TRAF CONT & PROT SPL L SUM 1.000



CONTRACT NUMBER 60A01

THIS IS THE TOTAL BID $

NOTES:
1.  Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2.  The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a 
     discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3.  If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY 
     in order to establish a UNIT PRICE.
4.  A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.



 

 
RETURN WITH BID 

 
STATE REQUIRED ETHICAL 

STANDARDS GOVERNING CONTRACT 
PROCUREMENT: ASSURANCES, CERTIFICATIONS 

AND DISCLOSURES 
 
I.  GENERAL 
 

A.  Article 50 of the Illinois Procurement Code establishes the duty of all State chief procurement officers, State purchasing officers, and their 
designees to maximize the value of the expenditure of public moneys in procuring goods, services, and contracts for the State of Illinois and to act 
in a manner that maintains the integrity and public trust of State government.  In discharging this duty, they are charged by law to use all available 
information, reasonable efforts, and reasonable actions to protect, safeguard, and maintain the procurement process of the State of Illinois. 

 
B.  In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards 
established for the procurement process, and to make such assurances, disclosures and certifications required by law.  By execution of the 
Proposal Signature Sheet, the bidder indicates that each of the mandated assurances has been read and understood, that each certification is 
made and understood, and that each disclosure requirement has been understood and completed. 
 
C.  In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false 
certification shall be grounds for termination of the contract and the suspension or debarment of the bidder. 

 
II.  ASSURANCES 
 

A.  The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder.  The Department may terminate the contract if it is later determined that the bidder rendered a false or 
erroneous assurance, and the surety providing the performance bond shall be responsible for the completion of the contract. 

 
B.  Felons 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-10.  Felons.  Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or 
any state agency from the date of conviction until 5 years after the date of completion of the sentence for that felony, unless no person held 
responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any involvement with the business. 
 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-10. 

 
C.  Conflicts of Interest 

 
1.  The Illinois Procurement Code provides in pertinent part: 
 
Section 50-13.  Conflicts of Interest. 
 
(a) Prohibition.  It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or 
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the 
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the Illinois Toll Highway 
Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in any 
contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by the 
payment of funds appropriated by the General Assembly of the State of Illinois or in any contract of the Capital Development Board or the 
Illinois Toll Highway authority. 
 
(b) Interests.  It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to 
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any 
such contract or direct pecuniary interest therein. 
 
(c) Combined interests.  It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) 
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or 
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein. 
 
(d)  Securities.  Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or 
sold by or for the State of Illinois. 
 
(e)  Prior interests.  This Section does not affect the validity of any contract made between the State and an officer or employee of the State or 
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before 
his or her election or employment as an officer, member, or employee.  The contract is voidable, however, if it cannot be completed within 365 
days after the officer, member, or employee takes office or is employed. 
 

The current salary of the Governor is $177,412.00. Sixty percent of the salary is $106,447.20. 
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2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an 
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the 
provisions of Section 50-20 of the Code and Executive Order Number 3 (1998).  Information concerning the exemption process is available 
from the Department upon request. 

 
D.  Negotiations 
 

1.  The Illinois Procurement Code provides in pertinent part: 
 

Section 50-15.  Negotiations. 
 

(a) It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government 
to participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that 
person has a contract for future employment or is negotiating concerning possible future employment. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
E.  Inducements 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-25.  Inducement.  Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid 
for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony.  Any person who accepts any money 
or other valuable thing for not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or 
other valuable thing is guilty of a Class 4 felony. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 
 

 
F.  Revolving Door Prohibition 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-30.  Revolving door prohibition.  Chief procurement officers, associate procurement officers, State purchasing officers, their 
designees whose principal duties are directly related to State procurement, and executive officers confirmed by the Senate are expressly 
prohibited for a period of 2 years after terminating an affected position from engaging in any procurement activity relating to the State agency 
most recently employing them in an affected position for a period of at least 6 months.  The prohibition includes, but is not limited to: lobbying 
the procurement process; specifying; bidding; proposing bid, proposal, or contract documents; on their own behalf or on behalf of any firm, 
partnership, association, or corporation.  This Section applies only to persons who terminate an affected position on or after January 15, 1999. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
G.  Reporting Anticompetitive Practices 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-40.  Reporting anticompetitive practices.  When, for any reason, any vendor, bidder, contractor, chief procurement officer, State 
purchasing officer, designee, elected official, or State employee suspects collusion or other anticompetitive practice among any bidders, 
offerors, contractors, proposers, or employees of the State, a notice of the relevant facts shall be transmitted to the Attorney General and the 
chief procurement officer. 

 
2.  The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40 
which may involve the contract for which the bid is submitted. 

 
H.  Confidentiality 
 

1.  The Illinois Procurement Code provides: 
 

Section 50-45.  Confidentiality.  Any chief procurement officer, State purchasing officer, designee, or executive officer who willfully uses or 
allows the use of specifications, competitive bid documents, proprietary competitive information, proposals, contracts, or selection information 
to compromise the fairness or integrity of the procurement, bidding, or contract process shall be subject to immediate dismissal, regardless of 
the Personnel code, any contract, or any collective bargaining agreement, and may in addition be subject to criminal prosecution. 

 
2.  The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may 
involve the contract for which the bid is submitted. 
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I.  Insider Information 
 

1.  The Illinois Procurement Act provides: 
 

Section 50-50.  Insider information.  It is unlawful for any current or former elected or appointed State official or State employee to knowingly 
use confidential information available only by virtue of that office or employment for actual or anticipated gain for themselves or another 
person. 

 
2.  The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may 
involve the contract for which the bid is submitted. 

 
III.  CERTIFICATIONS 

 
A.  The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the 
Department enter into the contract with the bidder.  The Department may terminate the contract if it is later determined that the bidder rendered a 
false or erroneous certification, and the surety providing the performance bond shall be responsible for completion of the contract. 
 
B.  Bribery 

 
1.  The Illinois Procurement Code provides: 
 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government as a result of a conviction under this 
Section of any employee or agent of the business if the employee or agent is no longer employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, and that entity finds that the commission of the 
offense was not authorized, requested, commanded, or performed by a director, officer, or high managerial agent on behalf of the 
business as provided in paragraph (2) of subsection (a) of Section 5-4 of the Criminal Code of 1961. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State shall contain a certification by the contractor that the contractor is 
not barred from being awarded a contract or subcontract under this Section.  A contractor who makes a false statement, material to the 
certification, commits a Class 3 felony. 
 
2.  The bidder certifies that it is not barred from being awarded a contract under Section 50.5. 
 

C.  Educational Loan 
 

1.  Section 3 of the Educational Loan Default Act provides: 
 
§ 3. No State agency shall contract with an individual for goods or services if that individual is in default, as defined in Section 2 of this Act, on 
an educational loan.  Any contract used by any State agency shall include a statement certifying that the individual is not in default on an 
educational loan as provided in this Section. 
 
2.  The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in 
default on an educational loan as provided in Section 3 of the Act. 
 

D.  Bid-Rigging/Bid Rotating 
 

1.  Section 33E-11 of the Criminal Code of 1961 provides: 
 
§ 33E-11. (a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain 
a certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a 
result of a violation of either Section 33E-3 or 33E-4 of this Article.  The State and units of local government shall provide the appropriate 
forms for such certification. 
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(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony. 
 
A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government.  No 
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any 
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally 
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the 
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in 
behalf of the corporation. 
 
A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be permanently barred from contracting with any unit of State or local government.  No corporation shall be barred from 
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such 
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it 
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither 
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation. 

 
2.  The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 
33E-4. 
 

E.  International Anti-Boycott 
 
1.  Section 5 of the International Anti-Boycott Certification Act provides: 
 
§ 5.  State contracts.  Every contract entered into by the State of Illinois for the manufacture, furnishing, or purchasing of supplies, material, or 
equipment or for the furnishing of work, labor, or services, in an amount exceeding the threshold for small purchases according to the 
purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a material condition of the contract, by which the 
contractor agrees that neither the contractor nor any substantially-owned affiliated company is participating or shall participate in an 
international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of 
Commerce promulgated under that Act. 
 
2.  The bidder makes the certification set forth in Section 5 of the Act. 
 

F.  Drug Free Workplace 
 
1.  The Illinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor 
is a corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees. 
 
2.  The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace by: 
 
(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled 
substance, including cannabis, is prohibited in the contractor’s workplace; specifying the actions that will be taken against employees for 
violations of such prohibition; and notifying the employee that, as a condition of employment on such contract, the employee shall abide by the 
terms of the statement, and notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than 
five (5) days after such conviction. 
 
(b) Establishing a drug free awareness program to inform employees about the dangers of drug abuse in the workplace; the contractor’s policy 
of maintaining a drug free workplace; any available drug counseling, rehabilitation, and employee assistance programs; and the penalties that 
may be imposed upon employees for drug violations. 
 
(c) Providing a copy of the statement required by subparagraph (1) to each employee engaged in the performance of the contract and to post 
the statement in a prominent place in the workplace. 
 
(d) Notifying the Department within ten (10) days after receiving notice from an employee or otherwise receiving actual notice of the conviction 
of an employee for a violation of any criminal drug statute occurring in the workplace. 
 
(e) Imposing or requiring, within 30 days after receiving notice from an employee of a conviction or actual notice of such a conviction, an 
appropriate personnel action, up to and including termination, or the satisfactory participation in a drug abuse assistance or rehabilitation 
program approved by a federal, state or local health, law enforcement or other appropriate agency. 
 
(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and rehabilitation is required and indicating that 
a trained referral team is in place. 
 
(g) Making a good faith effort to continue to maintain a drug free workplace through implementation of the actions and efforts stated in this 
certification. 
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G.  Debt Delinquency 

 
1.  The Illinois Procurement Code provides: 

 
Section 50-11 and 50-12. Debt Delinquency. 
The contractor or bidder certifies that it, or any affiliate, is not barred from being awarded a contract under 30 ILCS 500.  Section 50-
11 prohibits a person from entering into a contract with a State agency if it knows or should know that it, or any affiliate, is delinquent 
in the payment of any debt to the State as defined by the Debt Collection Board.  Section 50-12 prohibits a person from entering into 
a contract with a State agency if it, or any affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal 
property into the State of Illinois in accordance with the provisions of the Illinois Use Tax Act. The contractor further acknowledges 
that the contracting State agency may declare the contract void if this certification is false or if the contractor, or any affiliate, is 
determined to be delinquent in the payment of any debt to the State during the term of the contract. 

 
H.  Sarbanes-Oxley Act of 2002 

 
1.  The Illinois Procurement Code provides: 
 
Section 50-60(c). 
The contractor certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, partner or other managerial agent of the  
contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 or a Class 3 or Class 2 felony under  
the Illinois Securities Law of 1953 for a period of five years prior to the date of the bid or contract.  The contractor acknowledges  
that the contracting agency shall declare the contract void if this certification is false. 
 

I.  Addenda 
 

The contractor or bidder certifies that all relevant addenda have been incorporated in to this contract.  Failure to do so may cause 
the bid to be declared unacceptable. 
 

J.  Section 42 of the Environmental Protection Act 
 
The contractor certifies in accordance with 30 ILCS 500/50-12 that the bidder or contractor is not barred from being awarded a 
contract under this Section which prohibits the bidding on or entering into contracts with the State of Illinois or a State agency by a 
person or business found by a court or the Pollution Control Board to have committed a willful or knowing violation of Section 42 of 
the Environmental Protection Act for a period of five years from the date of the order.  The contractor acknowledges that the 
contracting agency may declare the contract void if this certification is false.  
 

K.  Apprenticeship and Training Certification (Does not apply to federal aid projects) 
 

In accordance with the provisions of Section 30-22 (6) of the Illinois Procurement Code, the bidder certifies that it is a participant, 
either as an individual or as part of a group program, in the approved apprenticeship and training programs applicable to each type 
of work or craft that the bidder will perform with its own forces. The bidder further certifies for work that will be performed by 
subcontract that each of its subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved, 
applicable apprenticeship and training program; or (b) will, prior to commencement of performance of work pursuant to this contract, 
begin participation in an approved apprenticeship and training program applicable to the work of the subcontract. The Department, 
at any time before or after award, may require the production of a copy of each applicable Certificate of Registration issued by the 
United States Department of Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable 
apprenticeship and training programs are those that have been approved and registered with the United States Department of 
Labor. The bidder shall list in the space below, the official name of the program sponsor holding the Certificate of Registration for all 
of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder’s forces. Types of work or 
craft work that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or 
craft job category that does not have an applicable apprenticeship or training program.  The bidder is responsible for making a 
complete report and shall make certain that each type of work or craft job category that will be utilized on the project as 
reported on the Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for 
and listed. 
 
 ________________________________________________________________________________________________________  

 ________________________________________________________________________________________________________  

 ________________________________________________________________________________________________________  

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this 
certification provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an 
applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the 
performance of the work of this contract. 

 
L. Executive Order Number 1 (2007) Regarding Lobbying on Government Procurements 
 

The bidder hereby warrants and certifies that they have complied and will comply with the requirements set forth in this Order.  The 
requirements of this warrant and certification are a material part of the contract, and the contractor shall require this warrant and 
certification provision to be included in all approved subcontracts. 

 
 
 

-9- 
  



 

RETURN WITH BID 
 

M. Disclosure of Business Operations in Iran 
 
Section 50-36 of the Illinois Procurement Code, 30ILCS 500/50-36 provides that each bid, offer, or proposal submitted for a State contract 
shall include a disclosure of whether or not the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or 
subsidiaries, within the 24 months before submission of the bid, offer, or proposal had business operations that involved contracts with or 
provision of supplies or services to the Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, 
consortiums or projects commissioned by the Government of Iran, or companies involved in consortiums or projects commissioned by the 
Government of Iran and either of the following conditions apply:  
     
(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction 

activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related 
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government; 
and the Company has failed to take substantial action. 

  
(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least 

$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to 
the enhancement of Iran's ability to develop petroleum resources of Iran.  

 
The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial 
action” are all defined in the Code. 
 
Failure to make the disclosure required by the Code shall cause the bid, offer or proposal to be considered not responsive. The disclosure will 
be considered when evaluating the bid, offer, or proposal or awarding the contract.  The name of each Company disclosed as doing business 
or having done business in Iran will be provided to the State Comptroller. 
  
Check the appropriate statement: 
 
/___/  Company has no business operations in Iran to disclose. 
 
/___/  Company has business operations in Iran as disclosed the attached document. 
 

N.  Political Contributions and Registration with the State Board of Elections 
 

Sections 20-160 and 50-37 of the Illinois Procurement Code regulate political contributions from business entities and any affiliated entities or 
affiliated persons bidding on or contracting with the state.  Generally under Section 50-37, any business entity, and any affiliated entity or 
affiliated person of the business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are 
prohibited from making any contributions to any political committees established to promote the candidacy of the officeholder responsible for 
the awarding of the contracts or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder 
or a period 2 years after the termination of the contract, whichever is longer.  Any business entity and affiliated entities or affiliated persons 
whose state contracts in the current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on 
state contracts exceed $50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political 
contributions to any political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract 
during the period beginning on the date the invitation for bids or request for proposals is issued and ending on the day after the date of award 
or selection if the entity was not awarded or selected.  Section 20-160 requires certification of registration of affected business entities in 
accordance with procedures found in Section 9-35 of The Election Code.    
 
By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37 
of the Illinois Procurement Code, and that it makes the following certification: 
 
The undersigned business entity certifies that it has registered as a business with the State Board of Elections and acknowledges a 
continuing duty to update the registration in accordance with the above referenced statutes.  A copy of the certificate of registration 
shall be submitted with the bid.  The bidder is cautioned that the Department will not award a contract without submission of the 
certificate of registration.   
 
These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof 
shall be cause to void the contract under Section 50-60 of the Illinois Procurement Code.  This provision does not apply to Federal-aid 
contracts. 
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Illinois Department of Transportation 
Qualification and Equipment Inventory 

Certification Form 
 
 
The undersigned authorized representative of Bidder certifies that the attached qualification 
information provided to the Department is true and correct, and that it is submitted with the 
understanding that the Department will use and rely upon the accuracy and currency of the 
information in the evaluation of Bidder’s responsibility for award of this public contract. 
 

Bidding Organization  
 
   
 
   
 
   
Signature Date 
 
   
Printed Name Title 
 
   
Address 
 
   
City/State Zip Code 
 
   
Telephone Facsimile 
 
   
E-mail 
 
 
 
 
Bidders that are currently prequalified by the Department are 
cautioned that they must complete these forms. 
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PART I 
Business and Directory Information 

 
 
(a) Name of business (official name and assumed names):    
 
(b) Business headquarters:    
 Address:    
 Telephone:   Facsimile:   
 
(c) Billing address:    
 
(d) Type of organization (Sole Proprietor, Corporation, Partnership, etc. – should be the 

same as on the Taxpayer ID form Part V):    
 
(e) State of incorporation, State of formation or State of organization:   
 
(f) If a division or subsidiary of another organization provide the name and address of the 

parent:    
 
(g) Businesses are affiliates when either one directly or indirectly controls or has the 

power to control the other, or, when a third party or parties controls or has the power 
to control both.  In determining whether concerns are independently owned and 
operated and whether affiliation exists, consideration will be given to all appropriate 
factors, including the use of common facilities, common ownership and management 
and contractual arrangements.  Identify all affiliated businesses and companies:   

   
    
 
(h) Description of business:    
 
(i) Length of time in business:    
 
(j) Number of full-time employees (average from most recent Fiscal Year):   
 
(k)    Total annual sales and receipts for the most recently completed Fiscal Year including 

any parent and all related and affiliated organizations (tax returns for the relevant year 
may be required for verification):    

 
(l) Name and title of all officers/managers:    
    
 
(m) Identify and specify the location(s) and telephone numbers of the major offices and 

other facilities that would relate to performance under the terms of the contract if 
awarded:    

    
 
(n) Identify accounting firm:    
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(o) The successful business will be required to register to do business in Illinois.  If already 
registered, provide the date of the registration to do business in Illinois and the name of 
the registered agent in the State:    

    
 
(p) Business web site:    
 
(q) Is this business currently prequalified by the Department of Transportation?  If yes, list 

all work ratings issued:    
    
    
 
(r) Has this business performed contracts awarded by the Department as prime 

contractor?  If yes, list the three most recent:    
    
    
 
(s) Has this business participated as a subcontractor under contracts awarded by the 

Department?  If yes, list the three most recent identifying the prime contractor:   
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PART II 
References 

 
Provide references from established firms or government agencies, (four preferred; two of each 
type preferred) other than the Department, that can attest to your experience and ability to 
perform the work of the contract for which this bid is submitted.  Bidders that have current 
work ratings issued by the Prequalification Section need only list references for this 
contract if more than 50% of the work as determined by the advertised quantities is not 
covered by an issued work rating. 

 
(1) Government Agency (Name):    

 Contact Person Name:     

 Address:     

 Phone:  E-mail Address:   

Types of services provided and dates provided:   

   

 

(2) Governmental Agency (Name):   

 Contact Person Name:     

 Address:     

 Phone:  E-mail Address:   

Types of services provided and dates provided:   

   

 

(3) Private Firm (Name):    

 Contact Person Name:     

 Address:     

 Phone:  E-mail Address:   

Types of services provided and dates provided:   

   

 

(4) Private Firm (Name):    

 Contact Person Name:     

 Address:     

 Phone:  E-mail Address:   

Types of services provided and dates provided:   

   



RETURN WITH BID 

10-E 

PART III 
Equipment Inventory 

 
 
List all the equipment that will be used to performing the services required in this contract. 
 
YEAR MAKE MODEL ID# CAPACITY COMPLETE DESCRIPTION 
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      

 
a. Is the above equipment owned by the company and presently in the firm’s equipment 

inventory?     
 (Do not include any proposed subcontractor equipment on this form) 
 
b. If not owned, how will the equipment be obtained within the required time in the event 

of award?     
    
 
c. Is any of the above equipment currently committed on other contracts?    
 If yes, identify which pieces and the contract.     
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PART IV 
Department of Human Rights (DHR) 

Public Contract Number 
 
 
If the bidder has employed fifteen (15) or more full-time employees at any time during the 
365-day period immediately preceding the publication of this invitation for bids, the bidder 
must have a current Public Contract Number or have proof of having submitted a completed 
application for one prior to the letting date.  If the Department cannot confirm compliance, it 
will not be able to consider the bid or offer.  Please complete the appropriate sections below. 
 
Name of Company (and D/B/A):    
 
    
 
DHR Public Contracts Number:     
 

 (Check if applicable)  The number is not required because the company has employed 
14 or less full-time employees during the 365-day period immediately preceding the 
publication of this invitation. 
 
IF NUMBER HAS NOT YET BEEN ISSUED: 
 
Date completed application was submitted to DHR:     
 
Date of Expiration:     
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PART V 
Taxpayer Identification Number 

 
 
I certify that: 
 
1. The number shown on this form is my correct taxpayer identification number (or I am 

waiting for a number to be issued to me), and 
 
2. I am not subject to backup withholding because:  (a) I am exempt from backup 

withholding, or (b) I have not been notified by the Internal Revenue Service (IRS) that I 
am subject to backup withholding as a result of a failure to report all interest or 
dividends, or (c) the IRS has notified me that I am no longer subject to backup 
withholding, and 

 
3. I am a U.S. person (including a U.S. resident alien). 
 
Name (Printed):     
 
 
Taxpayer Identification Number: 
 

Social Security Number    
                 or 
Employer Identification Number    

 
 
Legal Status (check one): 

 
 Individual  Governmental 

 
 Sole Proprietorship  Estate or Trust 

 
 Partnership/Legal Corporation  Other   

 
 Tax-exempt  
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PART VI 
Information Regarding Terminations, 

Litigation, Suspension and Debarment 
 
 
1. During the last five (5) years, has the Bidder had a contract for services terminated for 

any reason?     If so, provide full details related to the termination.  
    
    
    
 
2. During the last (5) years, describe any damages or penalties or anything of value 

traded or given up by the Bidder under any of its existing or past contracts as it relates 
to services performed that are similar to the services contemplated by this invitation 
and the contemplated Contract.  If so, indicate the reason for the penalty or exchange 
of property or services and the estimated amount of the cost of that incident to the 
Bidder.    

    
    
    
 
3. During the last five (5) years, describe any order, judgment or decree of any Federal 

or State authority barring, suspending or otherwise limiting the right of the Bidder to 
engage in any business, practice or activity.    

    
    
    
 
4. During the last five (5) years, list and summarize pending or threatened litigation, 

administrative or regulatory proceedings, or similar matters that could affect the ability 
of the Bidder to perform the required services.  The Bidder must also state whether it 
or any owners, officers, or primary partners have ever been convicted of a felony.  
Failure to disclose these matters may result in rejection of the bid or in termination of 
any subsequent contract.  This is a continuing disclosure requirement.  Any such 
matter commencing after submission of a bid, and with respect to the successful 
Bidder after the execution of a contract, must be disclosed in a timely manner in a 
written statement to the Department.    

    
    
    
 
5. During the last five (5) years, have any irregularities been discovered in any of the 

accounts maintained by the Bidder on behalf of others?    
 If so, describe the circumstances of irregularities or variances and disposition of 

resolving the irregularities or variances.    
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IV.  DISCLOSURES 

 
A.  The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter 

into the contract with the bidder.  The Department may terminate the contract if it is later determined that the bidder rendered a false or erroneous 
disclosure, and the surety providing the performance bond shall be responsible for completion of the contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Illinois Procurement Code provides that all bids of more than $10,000 shall be accompanied by disclosure of the financial 
interests of the bidder.  This disclosed information for the successful bidder, will be maintained as public information subject to release by request 
pursuant to the Freedom of Information Act.      

 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a bidder is a privately 
held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 

 
In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the 
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  Subject individuals should be covered each by one form.  In addition, a second form (Disclosure Form B) provides for the disclosure 
of current or pending procurement relationships with other (non-IDOT) state agencies.  The forms must be included with each bid or 
incorporated by reference. 

 
C. Disclosure Form Instructions 
 

Form A:  For bidders that have previously submitted the information requested in Form A 
 
The Department has retained the Form A disclosures submitted by all bidders responding to these requirements for the April 24, 1998 or any 
subsequent letting conducted by the Department.  The bidder has the option of submitting the information again or the bidder may check the 
following certification statement indicating that the information previously submitted by the bidder is, as of the date of submission, current and 
accurate.  Before checking this certification, the bidder should carefully review its prior submissions to ensure the Certification is correct.  If the 
Bidder checks the Certification, the Bidder should proceed to Form B instructions. 
 
 
 
 

CERTIFICATION STATEMENT 
 
I have determined that the Form A disclosure information previously submitted is current and 
accurate, and all forms are hereby incorporated by reference in this bid.  Any necessary additional 
forms or amendments to previously submitted forms are attached to this bid. 
 
        

(Bidding Company) 
 

                

                                                                             Signature of Authorized Representative                                               Date 
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Form A:  For bidders who have NOT previously submitted the information requested in Form A 
 
If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A.  If a 
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 400 shareholders, it may submit the information that 
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  If a 
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure 
form.  To do this, the bidder should answer each of the following questions.  A “YES” answer indicates Form A must be completed.  If the answer to 
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of Form A must be signed and dated by a 
person that is authorized to execute contracts for the bidding company.  Note:  These questions are for assistance only and are not required to be 
completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES         NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than $106,447.20?  YES         NO      

 3. Does anyone in your organization receive more than $106,447.20 of the bidding entity’s or parent entity’s distributive income?  
  (Note: Distributive income is, for these purposes, any type of distribution of profits.  An annual salary is not distributive  
  income.)  YES         NO __ 

 4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income, 
  but which is less than $106,447.20?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more 
than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The bidder must determine each individual in the bidding entity or 
the bidding entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be signed and dated by a person that is 
authorized to execute contracts for your organization.  Photocopied or stamped signatures are not acceptable.  The person signing can be, but 
does not have to be, the person for which the form is being completed.  The bidder is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by 
a person that is authorized to execute contracts for your company. 
 
Form B: Identifying Other Contracts & Procurement Related Information   Disclosure Form B must be completed for each bid submitted by the 
bidding entity.  Note:  Checking the NOT APPLICABLE STATEMENT on Form A does not allow the bidder to ignore Form B.  Form B must be 
completed, checked, and dated or the bidder may be considered nonresponsive and the bid will not be accepted. 
 
The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other 
ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the bidder only needs to complete the 
check box on the bottom of Form B.  If “Yes” is checked, the bidder must do one of the following: 
 
Option I:   If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Do not include IDOT contracts.  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts 
and are not to be included.  Contracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital 
Development Board must be included.   Bidders who submit Affidavits of Availability are suggested to use Option II. 
 
Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type 
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  For any contracts that are not covered by the 
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s).  These might be such things as leases. 

 
 

D. Bidders Submitting More Than One Bid 
 

Bidders submitting multiple bids may submit one set of forms consisting of all required Form A disclosures and one Form B for use with all bids.  
Please indicate in the space provided below the bid item that contains the original disclosure forms and the bid items which incorporate the forms 
by reference. 
 

  The bid submitted for letting item        contains the Form A disclosures or Certification Statement and the Form B 

 disclosures.  The following letting items incorporate the said forms by reference: 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Financial Information & 

Potential Conflicts of Interest 
Disclosure 

 
Contractor Name 

      
 Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
Disclosure of the information contained in this Form is required by the Section 50-35 of the Illinois Procurement Code 
(30 ILCS 500).  Vendors desiring to enter into a contract with the State of Illinois must disclose the financial information 
and potential conflict of interest information as specified in this Disclosure Form.  This information shall become part of 
the publicly available contract file.  This Form A must be completed for bids in excess of $10,000, and for all open-
ended contracts.  A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in 
satisfaction of the requirements set forth in Form A.  See Disclosure Form Instructions. 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1.  Disclosure of Financial Information.  The individual named below has an interest in the BIDDER (or its parent) in 
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 
$106,447.20 (60% of the Governor’s salary as of 7/1/07). (Make copies of this form as necessary and attach a 
separate Disclosure Form A for each individual meeting these requirements) 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

2.  Disclosure of Potential Conflicts of Interest.  Check “Yes” or “No” to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional pages 
and describe. 
 
 (a) State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 
      If your answer is yes, please answer each of the following questions. 
 
  1.  Are you currently an officer or employee of either the Capitol Development Board or the Illinois Toll 
       Highway Authority?       Yes       No __ 
 
  2.  Are you currently  appointed to  or employed by  any agency of the  State of Illinois?  If you  are 
       currently appointed to or employed by any agency of the State of Illinois, and your annual salary 
       exceeds  $106,447.20,  (60%  of the Governor's salary as of  7/1/07)  provide the name the State 
       agency for which you are employed and your annual salary. ____________________________ 
       ____________________________________________________________________________ 
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  3.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds $106,447.20,  (60% of the Governor's salary as of  7/1/07) are you entitled to receive 
       (i)  more  than 7 1/2% of  the total distributable  income  of your  firm,  partnership,  association  or 
       corporation, or (ii) an amount in excess of the salary of the Governor? Yes      No __ 
 
  4.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds $106,447.20,  (60% of the Governor's salary as of  7/1/07)  are you and your spouse 

     or minor children  entitled to receive  (i)  more than 15 %  in the aggregate of  the total distributable   
     income of your  firm, partnership, association or corporation, or (ii) an amount in excess of  2 times 
     the salary of the Governor?       Yes       No __ 

___________________________________________________________________________________________  
(b)  State employment of  spouse, father, mother, son, or daughter,  including contractual employment services 
       in the previous 2 years. 
           Yes       No __ 
       If your answer is yes, please answer each of the following questions. 

 
  1.  Is your spouse or any minor children currently an officer or employee of  the Capitol Development 

     Board or the Illinois Toll Highway Authority?    Yes       No __ 
 
  2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 

     of  Illinois?   If  your  spouse  or  minor  children  is/are  currently  appointed to  or employed  by any 
    agency  of  the  State  of  Illinois,  and  his/her  annual  salary  exceeds  $106,447.20,  (60 %  of  the  
    Governor's  salary as of  7/1/07)  provide the  name of your spouse and/or minor children, the name 
     of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 
3.  If your spouse or any minor children is/are currently appointed  to or employed by any agency of the  
     State of Illinois, and his/her annual salary exceeds $106,447.20,  (60% of the salary of the Governor 
     as of 7/1/07) are you entitled to receive (i) more then 71/2% of the total distributable income of your 
     firm,  partnership,  association  or  corporation,  or  (ii)  an amount  in  excess  of  the  salary  of  the 
     Governor?         Yes       No __ 

 
  4.  If your spouse  or any minor children are currently  appointed to or employed  by any agency of  the 

    State of Illinois, and his/her annual salary exceeds $106,447.20,  (60% of the Governor's salary as of 
     7/1/07)  are  you and  your spouse  or minor  children  entitled to receive  (i) more  than 15 %  in the  
    aggregate of  the total distributable income of your  firm,  partnership,  association or corporation, or 
    (ii) an amount in excess of  2 times the salary of the Governor?       

 Yes       No __ 
 ________________________________________________________________________________________ 

(c)  Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
              unit of local government authorized by the Constitution of the State of  Illinois or the statutes of  the State  of 
              Illinois currently or in the previous 3 years.     Yes       No __ 

_________________________________________________________________________________________ 
(d)  Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

              son, or daughter.        Yes       No __ 
_________________________________________________________________________________________ 
(e)  Appointive office; the holding of any appointive government office of the State of Illinois, the United States of 
      America, or any unit of local government authorized by the Constitution of  the State of Illinois or the statutes 

              of the State of Illinois,  which office entitles the holder to compensation in excess of the expenses incurred in 
              the discharge of that office currently or in the previous 3 years.  Yes       No __ 
  _______________________________________________________________________________________ 

(f)  Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
        (g)  Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 
 ________________________________________________________________________________________ 
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 (h)  Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
       (i)  Compensated employment,  currently or  in the previous 3 years,  by any  registered  election  or  reelection 
      committee  registered with  the Secretary of State or any county clerk of the State of Illinois, or any political 
             action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j)  Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 

     last 2 years by any registered election or re-election committee registered with the Secretary of State or any 
     county clerk of the State of Illinois,  or any political action  committee registered with either the Secretary of 
     State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 

 
APPLICABLE STATEMENT 

This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page. 
 

Completed by:                

 Signature of Individual or Authorized Representative           Date 

 

NOT APPLICABLE STATEMENT 

I have determined that no individuals associated with this organization meet the criteria that would 
require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Representative           Date 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Other Contracts & 

Procurement Related Information 
Disclosure 

            
Contractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
Disclosure of the information contained in this Form is required by the Section 50-35 of the Illinois Procurement Act (30 
ILCS 500).  This information shall become part of the publicly available contract file.  This Form B must be completed for 
bids in excess of $10,000, and for all open-ended contracts. 

 
DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it has any 
pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with any other State of 
Illinois agency:   Yes       No __ 
If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other 
descriptive information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE 
FORM INSTRUCTIONS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 
 

               

 Signature of Authorized Representative          Date 
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SPECIAL NOTICE TO CONTRACTORS 
 
The following requirements of the Illinois Department of Human Rights' Rules and Regulations are applicable to bidders 
on all construction contracts advertised by the Illinois Department of Transportation: 
 

 
CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION 

 
(a) All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's 

Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to 
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee 
utilization in all job classifications on the contract project. 

 
(b) The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained 

therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or 
women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 7.2 of the 
Illinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended on September 
17, 1980.  If it is determined that the contract awardee's projections reflect an underutilization of minority persons 
and/or women in any job classification, it shall be advised in writing of the manner in which it is underutilizing and such 
awardee shall be considered to be in breach of the contract unless, prior to commencement of work on the contract 
project, it submits revised satisfactory projections or an acceptable written affirmative action plan to correct such 
underutilization including a specific timetable geared to the completion stages of the contract. 

 
(c) The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's 

Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence 
related thereto.  The Department of Human Rights may review and revise any action taken by the Department of 
Transportation with respect to these requirements. 
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  Contract No. 60A01 
  COOK County 
  Section 2005-030I 
  Route FAI 94 
  District 1 Construction Funds 
PART I. IDENTIFICATION 

Dept. Human Rights #_______________________________  Duration of Project:  _____________________________ 

Name of Bidder:  _________________________________________________________________________________ 

PART II.  WORKFORCE PROJECTION 
A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in 
which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce 
projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract: 
                                                                               TABLE A                                                                                                              TABLE B 

TOTAL Workforce Projection for Contract  CURRENT EMPLOYEES 
TO BE ASSIGNED 

TO CONTRACT     

 MINORITY EMPLOYEES TRAINEES  

JOB TOTAL   *OTHER APPREN- ON THE JOB  TOTAL  MINORITY 
CATEGORIES EMPLOYEES BLACK HISPANIC MINOR. TICES TRAINEES  EMPLOYEES  EMPLOYEES 

 M F M F M F M F M F M F  M F  M F 
OFFICIALS                   
(MANAGERS)                   

SUPERVISORS 
                  
                  

FOREMEN 
                  
                  

CLERICAL 
                  
                  

EQUIPMENT                   
OPERATORS                   

MECHANICS 
                  
                  

TRUCK DRIVERS 
                  
                  

IRONWORKERS 
                  
                  

CARPENTERS 
                  
                  

CEMENT MASONS 
                  
                  

ELECTRICIANS 
                  
                  

PIPEFITTERS,                   
PLUMBERS                   

PAINTERS 
                  
                  

LABORERS,                   
SEMI-SKILLED                   

LABORERS,                   
UNSKILLED                   

                   

TOTAL                   

                                            TABLE C 

TOTAL Training Projection for Contract 

EMPLOYEES TOTAL   *OTHER 
IN EMPLOYEES BLACK HISPANIC MINOR. 

TRAINING M F M F M F M F 

APPRENTICES 
        
        

ON THE JOB         
TRAINEES         

* Other minorities are defined as Asians (A) or Native Americans (N). 

   Please specify race of each employee shown in Other Minorities column.                                                                 BC 1256  (Rev. 12/11/07) 
 

Note:  See instructions on page 2 
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   Contract No. 60A01 
   COOK County 
   Section 2005-030I  
   Route FAI 94 
   District 1 Construction Funds 
PART II. WORKFORCE PROJECTION - continued 
 
 B. Included in “Total Employees” under Table A is the total number of new hires that would be employed in the 

event the undersigned bidder is awarded this contract. 
 

  The undersigned bidder projects that:  (number) ____________________________________ new hires would be 
recruited from the area in which the contract project is located; and/or (number) 
_______________________________ new hires would be recruited from the area in which the bidder’s principal 
office or base of operation is located. 

 

 C. Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the 
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors. 

 

  The undersigned bidder estimates that (number) _________________________________________ persons will 
be directly employed by the prime contractor and that (number) __________________________ persons will be 
employed by subcontractors. 

 

PART III. AFFIRMATIVE ACTION PLAN 
 

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee 
utilization projection included under PART II is determined to be an underutilization of minority persons or women 
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to 
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable 
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee 
utilization are corrected.  Such Affirmative Action Plan will be subject to approval by the contracting agency and 
the Department of Human Rights. 

 

B. The undersigned bidder understands and agrees that the minority and female employee utilization projection 
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed 
to be part of the contract specifications. 

 

Company ________________________________________               Telephone Number ___________________ 

                 _________________________________________ 

Address  _________________________________________ 

 
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel. 

 
Table A -  Include both the number of employees that would be hired to perform the contract work and the total number currently employed 

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees.  The “Total Employees” column 
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work. 

 
Table B -  Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees 

currently employed. 
 

Table C -  Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A. 

 
BC-1256  (Rev. 12/11/07) 
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NOTICE REGARDING SIGNATURE 

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form.  The following signature block 
needs to be completed if revisions are required. 
 
Signature:  _____________________________________ Title:  _____________________ Date:  _____________ 
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  Contract No. 60A01 
  COOK County 
  Section 2005-030I 
  Route FAI 94 
  District 1 Construction Funds 
 

PROPOSAL SIGNATURE SHEET 
 
The undersigned bidder hereby makes and  submits this bid on the subject Proposal, thereby assuring the Department that all requirements of 
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this 
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid. 
 
 Firm Name  

  
(IF AN INDIVIDUAL) Signature of Owner  

 
 Business Address  

   
   

 

 
 Firm Name  

  
 By  

 
(IF A CO-PARTNERSHIP) Business Address  

 
  

 Name and Address of All Members of the Firm: 
  
    

    
    

 

 
 Corporate Name  

  
 By  

Signature of Authorized Representative 
  
   

  Typed or printed name and title of Authorized Representative 
(IF A CORPORATION)    

 Attest  

(IF A JOINT VENTURE, USE THIS SECTION  Signature 
FOR THE MANAGING PARTY AND THE   
SECOND PARTY SHOULD SIGN BELOW) Business Address  

  
   

 

 
 Corporate Name  

  
 By  

Signature of Authorized Representative 
  
   

  Typed or printed name and title of Authorized Representative 
(IF A JOINT VENTURE)   

 Attest  

Signature 
   
 Business Address  

  
   
   

If more than two parties are in the joint venture, please attach an additional signature sheet. 
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THE PROPOSAL BID BOND IS NOT APPLICABLE TO SMALL BUSINESS SET-ASIDES 
 

 

  Division of Highways 
  Proposal Bid Bond 
  (Effective November 1, 1992) 

   Item No.   
   Letting Date    
 
KNOW ALL MEN BY THESE PRESENTS, That We 

 

  
 
  
as PRINCIPAL, and   
  
 as SURETY, are 
held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for the amount specified in 
Article 102.09 of the “Standard Specifications for Road and Bridge Construction” in effect on the date of invitation for bids, whichever is the lesser sum, well 
and truly to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors and assigns. 
 
 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH, That Whereas, the PRINCIPAL has submitted a bid proposal to the STATE OF 
ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item Number and Letting Date 
indicated above. 
 
 NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time and as specified in 
the bidding and contract documents, submit a DBE Utilization Plan that is accepted and approved by the Department; and if, after award by the Department, the 
PRINCIPAL shall enter into a contract in accordance with the terms of the bidding and contract documents including evidence of the required insurance 
coverages and providing such bond as specified with good and sufficient surety for the faithful performance of such contract and for the prompt payment of 
labor and material furnished in the prosecution thereof; or if, in the event of the failure of the PRINCIPAL to make the required DBE submission or to enter 
into such contract and to give the specified bond, the PRINCIPAL pays to the Department the difference not to exceed the penalty hereof between the amount 
specified in the bid proposal and such larger amount for which the Department may contract with another party to perform the work covered by said bid 
proposal, then this obligation shall be null and void, otherwise, it shall remain in full force and effect. 
 
 IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding 
paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor.  If Surety does not make 
full payment within such period of time, the Department may bring an action to collect the amount owed.  Surety is liable to the Department for 
all its expenses, including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part. 
 
 In TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by their respective 
officers this __________________ day of ____________________________ A.D., _____. 

 
PRINCIPAL      SURETY 

   
(Company Name)                                                                   (Company Name)                                                                   
  
By:    By:  
                            (Signature & Title)                                           (Signature of Attorney-in-Fact)   
  

Notary Certification for Principal and Surety 
STATE OF ILLINOIS, 
COUNTY OF __________________ 
 
I, _________________________________________________________, a Notary Public in and for said County, do hereby certify  that 

______________________________________________and _______________________________________________________________ 

(Insert names of individuals signing on behalf of PRINCIPAL & SURETY) 

 who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of 
PRINCIPAL and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said 
instrument as their free and voluntary act for the uses and purposes therein set forth. 

 Given under my hand and notarial seal this ___________ day of ___________________________, A.D. ________. 
 
 My commission expires   _____________________        _______________________________________________ 

                                                                                                                                Notary Public 
 
                   
In lieu of completing the above section of the Proposal Bid Form, the Principal may file an Electronic Bid Bond.  By signing below the Principal 
is ensuring the identified electronic bid bond has been executed and the Principal and Surety are firmly bound unto the State of Illinois under the 
conditions of the bid bond as shown above. 
 
____________________ _____________________________________ ____________________________________________ 
Electronic Bid Bond ID#  Company/Bidder Name     Signature and Title 

BD 356 (Rev. 2000) 



 

 
PROPOSAL ENVELOPE 

 

 
 
 
 

PROPOSALS 
 
for construction work advertised for bids by the 
Illinois Department of Transportation 
 
 
 

Item No. Item No. Item No. 

   
   

   
   

   
   

   
   

 
                                                             Submitted By: 
 

Name:   

Address: 

 

 

Phone No. 

 
Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the 
submittal of bids.  If proposals are mailed, they should be enclosed in a second or outer envelope addressed 
to: 
 

Engineer of Design and Environment - Room 326 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, Illinois  62764 

 
 

NOTICE 
 

   Individual bids, including Bid Bond and/or supplemental information 
   if required, should be securely stapled. 



 

 

CONTRACTOR OFFICE COPY OF 

CONTRACT SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
  Contract No. 60A01 
  COOK County 
  Section 2005-030I 
  Route FAI 94 
  District 1 Construction Funds 
 
 
 
 
    

 

 

NOTICE 

 

None of the following material needs to be returned with the bid package unless the 
special provisions require documentation and/or other information to be submitted. 
 



 

 

 

 

NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Sealed proposals for the improvement described herein will be 
received by the Department of Transportation at the Harry R. Hanley Building, 2300 South Dirksen 
Parkway, in Springfield, Illinois until 10:00 o’clock a.m., July 31, 2009.  All bids will be gathered, sorted, 
publicly opened and read in the auditorium at the Department of Transportation’s Harry R. Hanley Building 
shortly after the 10:00 a.m. cut off time. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 60A01 
  COOK County 
  Section 2005-030I 
  Route FAI 94 
  District 1 Construction Funds 
  
 The contract will consist of the removal of various types of fencing and the furnishing and installing of 
chain link fence and gates or gate assemblies on fluted kneewalls along the west side of State Street at 
various locations between 95th Street and 75th Street in Chicago. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Gary Hannig,  
 Acting Secretary 
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INDEX 
FOR 

SUPPLEMENTAL SPECIFICATIONS 
AND RECURRING SPECIAL PROVISIONS 

 
Adopted January 1, 2009 

 
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL 
PROVISIONS. 
 
ERRATA Standard Specifications for Road and Bridge Construction (Adopted 1-1-07) (Revised 1-1-09) 
 

SUPPLEMENTAL SPECIFICATIONS 
 

Std. Spec. Sec. Page No.
201 Clearing, Tree Removal and Protection  ................................................................................................. 1
205 Embankment  .......................................................................................................................................... 2
251 Mulch  ...................................................................................................................................................... 3
253 Planting Woody Plants  ........................................................................................................................... 4
280 Temporary Erosion Control  .................................................................................................................... 6
443 Reflective Crack Control Treatment  ....................................................................................................... 7
502 Excavation for Structures  ....................................................................................................................... 10
503 Concrete Structures  ............................................................................................................................... 11
504 Precast Concrete Structures  .................................................................................................................. 12
505 Steel Structures  ...................................................................................................................................... 13
540 Box Culverts  ........................................................................................................................................... 14
581 Waterproofing Membrane System  .......................................................................................................... 15
633 Removing and Reerecting Guardrail and Terminals  ............................................................................... 16
669 Removal and Disposal of Regulated Substances  ................................................................................... 17
672 Sealing Abandoned Water Wells  ............................................................................................................ 18
701 Work Zone Traffic Control and Protection  .............................................................................................. 19
733 Overhead Sign Structures  ...................................................................................................................... 20
783 Pavement Marking and Marker Removal  ............................................................................................... 21
801 Electrical Requirements  ......................................................................................................................... 22
805 Electrical Service Installation – Traffic Signals  ....................................................................................... 23
836 Pole Foundation  ..................................................................................................................................... 24
838 Breakaway Devices  ................................................................................................................................ 25
862 Uninterruptable Power Supply  ................................................................................................................ 26
873 Electric Cable  ......................................................................................................................................... 28
878 Traffic Signal Concrete Foundation  ........................................................................................................ 30

1004 Coarse Aggregates  ................................................................................................................................ 31
1008 Structural Steel Coatings  ........................................................................................................................ 32
1010 Finely Divided Materials  ......................................................................................................................... 33
1020 Portland Cement Concrete  ..................................................................................................................... 34
1022 Concrete Curing Materials  ...................................................................................................................... 43
1024 Nonshrink Grout  ..................................................................................................................................... 44
1042 Precast Concrete Products  .................................................................................................................... 45
1062 Reflective Crack Control System  ............................................................................................................ 47
1069 Pole and Tower  ...................................................................................................................................... 49
1074 Control Equipment  .................................................................................................................................. 52
1076 Wire and Cable  ....................................................................................................................................... 57
1081 Materials for Planting  .............................................................................................................................. 58
1083 Elastomeric Bearings  ............................................................................................................................. 60
1094 Overhead Sign Structures  ...................................................................................................................... 61
1101 General Equipment  ................................................................................................................................ 62
1102 Hot-Mix Asphalt Equipment  .................................................................................................................... 63
1106 Work Zone Traffic Control Devices  ......................................................................................................... 64
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RECURRING SPECIAL PROVISIONS 
 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are 
included by reference: 
 
CHECK SHEET # PAGE NO. 

1  Additional State Requirements For Federal-Aid Construction Contracts 
(Eff. 2-1-69) (Rev. 1-1-07)  ............................................................................................................... 65

2  Subletting of Contracts (Federal-Aid Contracts) (Eff. 1-1-88) (Rev. 5-1-93)  .......................................... 67
3 X EEO (Eff. 7-21-78) (Rev. 11-18-80)  ....................................................................................................... 68
4 X Specific Equal Employment Opportunity Responsibilities  

Non Federal-Aid Contracts (Eff. 3-20-69) (Rev. 1-1-94)  ................................................................. 78
5 X Required Provisions - State Contracts (Eff. 4-1-65) (Rev. 1-1-07)  ......................................................... 83
6  Reserved  ............................................................................................................................................... 88
7  Reserved  ............................................................................................................................................... 89
8  Haul Road Stream Crossings, Other Temporary Stream Crossings, and 

In-Stream Work Pads (Eff. 1-2-92) (Rev. 1-1-98)  ........................................................................... 90
9  Construction Layout Stakes Except for Bridges (Eff. 1-1-99) (Rev. 1-1-07)  ........................................... 91

10  Construction Layout Stakes (Eff. 5-1-93) (Rev. 1-1-07)  ......................................................................... 94
11  Use of Geotextile Fabric for Railroad Crossing (Eff. 1-1-95) (Rev. 1-1-07)  ............................................ 97
12  Subsealing of Concrete Pavements (Eff. 11-1-84) (Rev. 1-1-07) ........................................................... 99
13  Hot-Mix Asphalt Surface Correction (Eff. 11-1-87) (Rev. 1-1-09)  ........................................................... 103
14  Pavement and Shoulder Resurfacing (Eff. 2-1-00) (Rev. 1-1-09)  .......................................................... 105
15  PCC Partial Depth Hot-Mix Asphalt Patching (Eff. 1-1-98) (Rev. 1-1-07)  .............................................. 106
16  Patching with Hot-Mix Asphalt Overlay Removal (Eff. 10-1-95) (Rev. 1-1-07)  ....................................... 108
17  Polymer Concrete (Eff. 8-1-95) (Rev. 1-1-08)  ........................................................................................ 109
18  PVC Pipeliner (Eff. 4-1-04) (Rev. 1-1-07)  .............................................................................................. 111
19  Pipe Underdrains (Eff. 9-9-87) (Rev. 1-1-07)  ......................................................................................... 112
20  Guardrail and Barrier Wall Delineation (Eff. 12-15-93) (Rev. 1-1-97)  .................................................... 113
21  Bicycle Racks (Eff. 4-1-94) (Rev. 1-1-07)  .............................................................................................. 117
22  Temporary Modular Glare Screen System (Eff. 1-1-00) (Rev. 1-1-07)  .................................................. 119
23  Temporary Portable Bridge Traffic Signals (Eff. 8-1-03) (Rev. 1-1-07)  .................................................. 121
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STATE OF ILLINOIS  
 

SPECIAL PROVISIONS 
 
The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction,” adopted January 1, 2007: the latest edition of the “Manual on Uniform Traffic 
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in 
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring 
Special Provisions indicated on the Check Sheet included herein which apply to and govern FAI 
94 (I-94 Dan Ryan Expressway), Section 2005-020 I, in Cook County, Contract 60A01 and in 
case of conflict with any part or parts of said specifications, the said Special Provisions shall 
take precedence and shall govern. 
 

F.A.I. Route 94 (Dan Ryan / Bishop Ford / I-57 Expressways) 
Section 2005-030 I 

County: Cook 
Contract: 60A01 (33) 

 
 
LOCATION OF PROJECT 
 
The project begins approximately 575’ north of E. 95th Street and extends northerly along the 
west side of State Street to the south side of E. 75th Street.  The total length of the project is 
2.40 mile (12653 ft). 
 
 
DESCRIPTION OF PROJECT 
 
The work consists of the removal of fencing of various types. The proposed improvement 
consists of furnishing and installing 42” chain link fence and gates or gate assemblies along 
fluted knee walls as indicated on the plans.   
 
The construction of fluted knee walls will be completed by others in four separate contracts. The 
fluted knee wall contracts and the individual fluted knee wall locations and lengths are as 
follows: 
 
Contract No.  Wall along   Station to Station Approx. Fence Length (ft) 
62971 (25B)  State Street           2212+06 to 2243+03  1392 
62972 (25C)  State Street           2249+09 to 2258+61  921 
62973 (25D)  State Street           2265+37 to 2287+12  2062 
62974 (25E)  State Street           2328+27 to 2338+59  943 
 
 
STATUS OF UTILITIES TO BE ADJUSTED 
Effective:  January 30, 1987  Revised: July 1, 1994 
 
Utility companies involved in this project have provided the estimated dates: 
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Name of Utility Type Location Estimated Dates for Start and 
Completion of Relocation or 

Adjustments 
 

CITY OF 

CHICAGO – 

DOWM - SEWER 

16” Combined Sewer 94th Street 
Sta. 2214+71 

NO CONFLICT ANTICIPATED. 

CONTRACTOR TO USE CAUTION 

WHEN CORING HOLES FOR 

CHAIN LINK GATES (SPECIAL). 

CITY OF 

CHICAGO – 

DOWM - SEWER 

36” Combined Sewer 91st Street 
Sta. 2233+62 

NO CONFLICT ANTICIPATED. 

CONTRACTOR TO USE CAUTION 

WHEN CORING HOLES FOR 

CHAIN LINK GATES (SPECIAL). 

CITY OF 

CHICAGO – 

DOWM - SEWER 

24” Combined Sewer North of 86th  
Sta. 2268+69 

NO CONFLICT ANTICIPATED. 

CONTRACTOR TO USE CAUTION 

WHEN CORING HOLES FOR 

CHAIN LINK GATES (SPECIAL). 

CITY OF 

CHICAGO – 

DOWM - WATER 

24” Water Main 83rd Street 
Sta. 2286+98 

NO CONFLICT ANTICIPATED. 

CONTRACTOR TO USE CAUTION 

WHEN CORING HOLES FOR 

CHAIN LINK GATES (SPECIAL). 

IDOT DRAINAGE 6’2” x 6’10” 
Dan Ryan Main Drain 

76th Street 
Sta. 2331+92 
 

NO CONFLICT ANTICIPATED. 

CONTRACTOR TO USE CAUTION 

WHEN CORING HOLES FOR 

CHAIN LINK GATES (SPECIAL). 

IDOT DRAINAGE 6’2” x 6’10” 
Dan Ryan Main Drain 

North of 76th Street. 
Sta. 2336+11 

NO CONFLICT ANTICIPATED. 

CONTRACTOR TO USE CAUTION 

WHEN CORING HOLES FOR 

CHAIN LINK GATES (SPECIAL). 

IDOT Electrical 2” Conduit 
embedded in 
structure (in Knee 
Wall Stem) 

94th Street – Runs 
Parallel to 
Improvement 
Sta. 2212+49 to Sta. 
2212+90  

Coordinate with Contract 62971 
(25B) to avoid conflict.  

IDOT Electrical Buried ducts in Dan 
Ryan Side Slope 

Along State Street 
from 95th to 71st 
Street.  

No conflict anticipated. 
Contractor to use caution when 
excavating.  

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The applicable portions of Articles 105.07 and 107.31 of the 
Standard Specifications shall apply. 
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LANE CLOSURE RESTRICTIONS  
 
Temporary lane closures will not be permitted during the hours of 6:00 a.m. to 9:00 a.m. and 
3:00 p.m. to 6:00 p.m. Monday through Friday along South State Street. 
 
Lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs shall be taken down within one-half (1/2) hour after the 
closure is removed. 
 
Failure to Open Traffic Lanes to Traffic: Should the Contractor fail to completely open and keep 
open all the traffic lanes to traffic in accordance with the limitations specified above, the 
Contractor shall be liable and shall pay to the Department the amount of $250 per lane blocked, 
not as a penalty but as liquidated and ascertained damages, for each and every 15-minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  The 
Department may deduct such damages from any monies due the Contractor.  These damages 
shall apply during the period governed by guaranteed working days and any extensions of that 
Contract time. 
 
 
KEEPING THE EXPRESSWAY RAMP OPEN TO TRAFFIC 
 
Whenever work is in progress on or adjacent to an expressway ramp, the Contractor shall 
provide the necessary traffic control devices to warn the public and to delineate the work zone 
as required in these Special Provisions, the Standard Specifications, the State Standards and 
the District Freeway details.  All Contractors’ personnel shall be limited to these barricaded work 
zones and shall not cross the expressway ramp. 
 
The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer (847-705-4151) twenty-four (24) hours in advance of 
all daily partial ramp closures and seventy-two (72) hours in advance of all permanent and 
weekend partial ramp closures in District One.  This advance notification is calculated based on 
a work week of Monday through Friday and shall not include weekends or holidays. 
 
LOCATION: I-94 Dan Ryan   (29th to 95th)  
Stationary partial ramp closures will only be permitted during the hours listed below: 
 
WEEK 
NIGHT 

TYPE OF 
CLOSURE 

ALLOWABLE CLOSURE HOURS 

  INBOUND OUTBOUND 
Sunday thru 
Thursday 

Temporary     8:00   p.m.          - 5:00 a.m.  9:00   p.m. - 6:00 a.m. 
Partial       

Friday Ramp    8:00 p.m. (Fri) - 6:00 a.m. (Sat) 9:00 p.m. (Fri) - 7:00 a.m. (Sat) 
       

Saturday Closures    8:00 p.m. (Sat) - Noon. (Sun) 9:00 p.m. (Sat) - 9:00 a.m. (Sun) 
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IN ADDITION TO THE HOURS NOTED ABOVE, TEMPORARY PARTIAL RAMP CLOSURES 
ARE ALLOWED WEEKDAYS BETWEEN 9:00 A.M. AND 3:00 P.M.  
 
Partial ramp closures will not be allowed between December 1st and March 1st. 
 
All closures shall be removed during adverse weather conditions such as rain, snow, and/or fog 
and as determined by the Engineer. 
 
Additional restrictions may have to be imposed to facilitate the flow of traffic to and from major 
sporting events and/or other events. 
 
All partial ramp closure signs shall not be erected any earlier than one-half (1/2) hour before the 
starting hours listed above.  Also, these signs shall be taken down within one-half (1/2) hour 
after the closure is removed. 
 
Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved 
by the Engineer. 
 
 
CONTRACTOR COOPERATION 
 
The Contractor's attention is directed to the fact that other separate contracts may be under 
construction during the duration of this Contract and that the Contractor shall be governed by 
Article 105.08 of the Standard Specifications. 
 
The Contractor shall coordinate proposed project start dates and sequence of construction with 
the Engineer and other Contractors to present an effective and timely schedule for successful 
completion of the project. 
 
No additional compensation will be allowed the Contractor for the above requirements or for any 
delays or inconvenience resulting from the activities of other contractors. 
 
 
COORDINATION WITH ADJACENT AND/OR OVERLAPPING CONTRACTS 
 
This Contract abuts and /or overlaps with other concurrent Contracts as listed below. Each 
Contract includes work items requiring close coordination between the Contractors regarding 
the sequence and timing for the execution of such work items. 
 
NB ROADSIDE EMBANKMENT LANDSCAPING, Contract 60A72 (Dan Ryan Contract 22A)  
Location    Letting Date   Tentative Completion Date 
NB 31st to I-57/BF Interchange June 2008   November 2010 
 
SB ROADSIDE EMBANKMENT LANDSCAPING, Contract 60A73 (Dan Ryan Contract 22B)  
Location    Letting Date   Tentative Completion Date 
SB 31st to I-57/BF Interchange June 2008   November 2010 
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GATEWAY AT 95TH STREET, Contract 60A74 (Dan Ryan Contract 22C)  
Location    Letting Date   Tentative Completion Date 
At 95th Street    November 2008  May 2010 
 
GATEWAY AT 87TH STREET, Contract 60A75 (Dan Ryan Contract 22D)  
Location    Letting Date   Tentative Completion Date 
At 87th Street    November 2008  May 2010 
 
GATEWAY AT 79TH STREET, Contract 60A76 (Dan Ryan Contract 22E)  
Location    Letting Date   Tentative Completion Date 
At 79th Street    November 2008  May 2010 
 
MEDIAN PLANTERS, Contract 62934 (Dan Ryan Contract 17G)  
Location    Letting Date   Tentative Completion Date 
Along 76th, 75th and 67th Streets April 2008   June 2009 
 
FLUTED KNEE WALL ALONG STATE STREET, Contract 62971 (Dan Ryan Contract 25B) 
Location    Letting Date   Tentative Completion Date 
94th ST to 89th ST   January 2009   August 2009 
 
FLUTED KNEE WALL ALONG STATE STREET, Contract 62972 (Dan Ryan Contract 25C) 
Location    Letting Date   Tentative Completion Date 
89th ST to 87th ST   January 2009   July 2009 
 
FLUTED KNEE WALL ALONG STATE STREET, Contract 62973 (Dan Ryan Contract 25D) 
Location    Letting Date   Tentative Completion Date 
86th ST to 83rd ST   January 2009   October 2009 
 
FLUTED KNEE WALL ALONG STATE STREET, Contract 62974 (Dan Ryan Contract 25E) 
Location    Letting Date   Tentative Completion Date 
77th ST to 75th ST   June 2009   November 2009 
 
FLUTED KNEE WALL ALONG LAFAYETTE AVE., Contract 62977 (Dan Ryan Contract 
26A) 
Location    Letting Date   Tentative Completion Date 
S. La Salle ST to 95th ST  March 2009   November 2009 
 
FLUTED KNEE WALL ALONG LAFAYETTE AVE., Contract 62978 (Dan Ryan Contract 
26B) 
Location    Letting Date   Tentative Completion Date 
N. End Wall 37 S. End Wall 38 June 2009   November 2009 
 
FLUTED KNEE WALL ALONG LAFAYETTE AVE., Contract 62980 (Dan Ryan Contract 
26C) 
Location     Letting Date   Tentative Completion Date 
85th ST to 83rd ST      January 2009   July 2009 
 



FAI 94 (Dan Ryan ExpresswY) 
Section 2005-030I 

Cook County 
Contract 60A01 

6 

FLUTED KNEE WALL ALONG LAFAYETTE AVE., Contract 62980 (Dan Ryan Contract 
26D) 
Location     Letting Date   Tentative Completion Date 
End Wall AIS3 to Begin. Wall 40 January 2009   August 2009 
 
FLUTED KNEE WALL ALONG LAFAYETTE AVE., Contract 62981 (Dan Ryan Contract 
26E) 
Location    Letting Date   Tentative Completion Date 
End Wall 42 to Begin. Wall 74 January 2009   September 2009 
 
FLUTED KNEE WALL ALONG LAFAYETTE AVE., Contract 62982 (Dan Ryan Contract 26F) 
Location    Letting Date   Tentative Completion Date 
71st ST to 74th ST   June 2009   November 2009 
 
FENCING ON SB FLUTED KNEE WALLS, Contract 60A02 (Dan Ryan Contract 34) 
Location    Letting Date   Tentative Completion Date 
Fluted Knee Walls at    June 2009   November 2009 
Various Locations 
 
FENCING ON SB & NB FLUTED KNEE WALLS, Contract 60A07 (Dan Ryan Contract 39) 
Location    Letting Date   Tentative Completion Date 
Fluted Knee Walls at    June 2009   November 2009 
Various Locations 
 
 
ADVANCED PUBLIC NOTIFICATION 
 
The Contractor shall provide notice to the public a minimum of 14 days in advance of any work 
that requires the closure of any frontage road lanes or ramps through the use of a changeable 
message sign or temporary information signing.  Permanent mainline lane closures will not be 
allowed.   
 
 
CHAIN LINK FENCE, 42” ATTACHED TO STRUCTURE (SPECIAL) 
CHAIN LINK GATE ASSEMBLY, (SPECIAL)  
 
Description.  This work shall consist of fabricating, delivering and erecting Chain Link Fence, 42” 
Attached to Structure (Special) and Chain Link Gate Assembly, (Special) on newly constructed 
fluted knee walls and reconstructed parapets of existing retaining walls at the locations shown in 
the contract plans according to Section 664 of the Standard Specifications and as modified 
herein.  
 
Materials.  Materials shall meet the requirements of Section 1000 of the Standard 
Specifications. 
 
Fabric.  The fabric shall be woven in 2 inch mesh with 0.148 inch diameter wire meeting the 
requirements of AASHTO M181, Type IV, Class B (polyvinyl chloride PVC) or ASTM F668 
Class 2b (polyvinyl chloride PVC or polyolefin elastomer) coated galvanized steel. 
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Self Tapping Screws. Self tapping screws shall conform to S.A.E. J81 self tapping screws.  
 
Coatings. The fabric tension wire and fabric ties shall be vinyl or polyolefin coated. The posts, 
post tops, base and cap plates, frames, braces, track, stretcher bars, fittings and hardware shall 
either be vinyl, polyolefin or polyester powder coated.  All vinyl or polyolefin coating shall be 
according to the same requirements as the coating of the fabric.  All material shall be hot dip 
galvanized or galvanized coated after fabrication according to Articles 1006.27, 1006.28 and 
1006.34 of the Standard Specifications and ASTM F1043 prior to vinyl, polyolefin or polyester 
powder coating. Track shall be hot dip galvanized according to Article 1006.28 (d). 
 
Polyester coating shall conform to 1006.29 (b) (5) and (c) and ASTM F1043. All steel to receive 
a polyester coating shall be pre-galvanized according to ASTM F1043 with a minimum zinc 
coating of 0.90 ounces per square foot (G90). All primary components, posts, post tops, base 
and cap plates, braces, track, stretcher bars and fittings shall receive a pre-treatment process 
that cleans and prepares the galvanized surface to assure complete adhesion of the polyester 
coating after drilling and layout, to ensure maximum corrosion protection. All pre-treated steel 
shall be finished-color coated with polyester powder applied by the electrostatic spray gun 
method to a thickness of 2.5 mils and baked at 450 degrees F until cured. 
 
The self tapping screws used to attach the welded wire mesh frames and closure angles to the 
fence frames shall be Zinc Electroplated with a Service Condition SC 4, Type I Finish, Plain, 
Hex, Washer Head Thread Rolling Tapping Screws.  Self tapping screws shall be galvanized by 
electroplating according to ASTM B633-98.   
 
Vent holes for galvanizing shall be placed in the posts and rails at locations that will not allow 
the accumulation of moisture in the members.   
 
Color. The color of all vinyl, polyolefin or polyester powder coatings on fabric, posts, post tops, 
base and cap plates, frames, braces, stretcher bars, gates, fittings, hardware and accessories 
shall be the standard color Black according to ASTM F934. 
 
Gates.  The gates shall be welded HSS frame sections with chain link fabric attached. The 
gates are mounted on wheels, which roll on tracks for opening and closing the gates as shown 
on plans.  All hardware shall be thoroughly secured and in place, properly adjusted and left in 
perfect working order.    
 
Wheels.  V-groove wheels, as shown in the plans, shall be cast iron having 30,000 psi tensile 
strength.  The wheels shall be finished with a black enamel paint prior to insertion of the 
bearing.  Bearings shall be DuPont brand “Delrin”, one-piece self-lubricating bearings or equal.  
A relief groove at the base of the “V” shall be provided to equalize load transfer to each face of 
the angle track.  The V-groove angle shall be 90 degrees between opposite faces of the “V-
groove.”  Wheel faces and bore shall be machined for concentricity to ensure proper wheel 
tracking on the steel-angle track.  The steel axle shaft for supporting the bearing and V-groove 
wheel shall be as shown in the plans. 
 
Stretcher bars.  Stretcher bars shall be used at all four sides of each gate panel. 
 
Braces.  Braces shall be placed 6 inches down from the top of terminal posts. 
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Installing Posts.  The Contractor shall locate the posts according to the spacing shown in the 
contract plans.  The posts shall be anchored to the concrete parapet and knee walls as shown 
in the plans.  Posts shall be set normal to the top of wall and in true alignment. 
 
Installing Extended Posts for Sign Panel Relocation.  The Contractor shall locate the posts as 
directed by the Engineer as part of the spacing shown in the contract plans.  The Posts shall be 
extended and anchored to the concrete parapet and knee walls as shown in the plans and 
details.  Posts shall be set normal to the top of wall and in true alignment. 
 
Anchor Bolt Assemblies and Base Plates.  The anchor bolt assemblies and base plates shall be 
structural steel conforming to the requirements of AASHTO M270 Grade 36 and Article 1006.04 
of the Standard Specifications. 
 
Anchor Bolt Assembly.  The Contractor shall drill and epoxy grout the anchor rods into place.  
The Contractor shall use the capsule or the adhesive cartridge type anchor rods that have been 
previously tested and given a prior approval by the Department for the specified anchor rod 
spacing.  The Contractor shall install these anchorages in pre-drilled holes according to the 
manufacturer’s recommendations and procedures.  The capsule or the adhesive cartridge shall 
be sealed with pre-measured amounts of chemical adhesive. 
 
Drawings.  Before fabrication begins, the Contractor shall submit shop drawings for approval by 
the Engineer as described in Article 505.03 of the Standard Specifications. 
 
Fabrication and Erection.  Steel gates shall be fabricated, inspected, stored and erected in 
accordance with the provisions of Articles 509.01, 509.03 and Section 505.  
 
Method of Measurement.  Chain Link Fence, 42” Attached To Structure (Special) will be 
measured for payment in feet, measured along the top of the fence from center to center of end 
posts excluding the length occupied by gates, installed and accepted. 
 
Extended fence posts for sign relocation shall not be measured separately 
 
Chain Link Gate Assembly, (Special) will be measured for payment at the contract unit price 
each for the gate assemblies of the size specified, installed and accepted. 
 
Locks for Gates shall not be measured separately. 
 
Basis of Payment.   Payment for work under this item will be made in the following manner: 
 
CHAIN LINK FENCE, 42” ATTACHED TO STRUCTURE (SPECIAL), as indicated in the Plans, 
will be paid for at the contract unit price per foot for which payment shall constitute full 
compensation for furnishing all materials and tools, fabricating and installing the complete fence 
including the fence posts, base plates, fittings, chain link fabric, anchorage, hardware, and all 
other appurtenances required for the fence, as specified herein, except gate posts, gates, 
fittings, and accessories for the gates, which shall be paid for in accordance with the Special 
Provision for CHAIN LINK GATE ASSEMBLY, (SPECIAL). 
 
Extended fence posts for sign relocation shall not be paid for separately, but shall be included in 
the cost of CHAIN LINK FENCE, 42” ATTACHED TO STRUCTURE (SPECIAL). 
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CHAIN LINK GATE ASSEMBLY, (SPECIAL), as indicated on the Plans, will be paid for at the 
contract unit price per each for which payment shall constitute full compensation for furnishing 
all materials and tools, fabricating and installing the complete gate including the gate posts, 
base plates, fittings, wheels and tracks, chain link fabric, anchorage, hardware, and all other 
appurtenances required for the gates, properly adjusted and left in perfect working order as 
specified herein. 
 
Locks for Gates shall not be paid for separately, but shall be included in the cost of CHAIN LINK 
GATE ASSEMBLY, (SPECIAL). 
 
 
CHAIN LINK GATES (SPECIAL) 
 
Revise Article 664.09 to include the following: 
 
Materials.  Materials shall meet the requirements of Section 1000 of the Standard 
Specifications. 
 
Installing Posts.  The posts shall be installed as described in Article 664.04 of the Standard 
Specifications. 
 
Fabric.  The fabric shall be woven in 2 inch mesh with 0.148 inch diameter wire meeting the 
requirements of AASHTO M181, Type IV, Class B (polyvinyl chloride PVC) or ASTM F668 
Class 2b (polyvinyl chloride PVC or polyolefin elastomer) coated galvanized steel. 
 
Coatings. The fabric tension wire and fabric ties shall be vinyl or polyolefin coated. The posts, 
post tops, frame, braces, stretcher bars, fittings and hardware shall either be vinyl, polyolefin or 
polyester powder coated. All vinyl or polyolefin coating shall be according to the same 
requirements as the coating of the fabric. All material shall be hot dip galvanized or galvanized 
coated after fabrication according to Articles 1006.27, 1006.28 and 1006.34 of the Standard 
Specifications and ASTM F1043 prior to vinyl, polyolefin or polyester powder coating.  
 
Polyester coating shall conform to 1006.29 (b) (5) and (c) and ASTM F1043. All steel to receive 
a polyester coating shall be pre-galvanized according to ASTM F1043 with a minimum zinc 
coating of 0.90 ounces per square foot (G90). All primary components, posts, post tops, braces, 
stretcher bars and fittings shall receive a pre-treatment process that cleans and prepares the 
galvanized surface to assure complete adhesion of the polyester coating after drilling and 
layout, to ensure maximum corrosion protection. All pre-treated steel shall be finished-color 
coated with polyester powder applied by the electrostatic spray gun method to a thickness of 2.5 
mils and baked at 450 degrees F until cured. 
  
The self tapping screws used to attach the welded wire mesh frames and closure angles to the 
fence frames shall be Zinc Electroplated with a Service Condition SC 4, Type I Finish, Plain, 
Hex, Washer Head Thread Rolling Tapping Screws.  Self tapping screws shall be galvanized by 
electroplating according to ASTM B633-98.   
 
Vent holes for galvanizing shall be placed in the posts and frames at locations that will not allow 
the accumulation of moisture in the members.   
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Color. The color of all vinyl, polyolefin or polyester powder coatings on fabric, posts, post tops, 
frames, braces, stretcher bars, gates, fittings, hardware and accessories shall be the standard 
color Black according to ASTM F934. 
 
Stretcher bars.  Stretcher bars shall be used at all four sides of each gate panel. 
 
Drawings.  Before fabrication begins, the Contractor shall submit shop drawings for approval as 
described in Article 505.03 of the Standard Specifications. 
 
Method of Measurement.  Chain Link Gates (Special) will be measured for payment per each. 
 
Locks for Gates shall not be measured separately. 
 
Basis of Payment.   CHAIN LINK GATES (SPECIAL), as indicated in the Plans, will be paid for 
at the contract unit price per each for which payment shall constitute full compensation for 
furnishing all materials, tools, fabricating and installing the complete gate including the gate 
posts, fittings, chain link fabric, anchorage, concrete foundations, hardware, and other 
appurtenances required for the fence, as specified herein and on the plans. 
 
Locks for Gates shall not be paid for separately, but shall be included in the cost of CHAIN LINK 
GATES (SPECIAL). 
 
 
FENCE REMOVAL 
 
Description:  This work shall consist of the removal and disposal of existing fences of various 
types at the locations shown in the plans.  
 
Disposal:  The Contractor shall dispose of the existing fences in accordance with Article 202.03 
of the Standard Specifications.  
 
Backfill: All holes left from the removal of posts and foundations shall be backfilled with suitable 
material approved by the Engineer. The surface of the filled hole shall be treated to match the 
surrounding area 
 
Measurement:  This work shall be measured for payment on a per foot basis. 
 
Basis of Payment:  The work under this item shall be paid for at the contract unit price per foot 
for FENCE REMOVAL as indicated on the plans, which payment shall constitute full 
compensation for all labor, materials, tools and equipment required to perform the work and as 
directed by the Engineer. 
 
 
LOCKS FOR GATES 
 
Description. This work shall consist of furnishing and installing locks that are keyed alike on 
gates within the limits of this improvement. The locks shall become the property of the 
Department at the completion of the contract. 
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Materials. The locks shall be a new and keyed alike Solid Brass Model that adheres to the 
following requirements:  
 

1. The locks shall be American made. 
2. The locks shall be made to handle harsh outdoor environments and be designed for 

commercial/industrial security use. 
3. The blade tumbler cylinder should provide trouble free operation and resists jamming 

under extreme conditions and be made of solid brass 
4. Stainless steel double ball locking mechanism. 
5. The cylinder type shall be 10-blade 
6. The body size shall be 1 3/4" x 3/4" 
7. The shackle diameter will be 5/16" and the shackle height will be 1 1/8".  
8. The shackle material is to be composed of boron alloy hardened steel. 

 
 All locks shall meet the approval of the District One Maintenance Equipment Manager and the 
Engineer. 
 
General.  
The Contractor is responsible for furnishing and installing a lock on each gate type required by 
this Contract. The Contractor shall provide three (3) keys for each lock. The Contractor shall 
deliver two (2) of the keys to the Dan Ryan Expressway Maintenance Yard once the lock has 
been installed on the gate for maintenance access purposes. The Maintenance Yard is open 
between 9 AM and 3 PM on weekdays excluding holidays observed by the Department. 
 
Final delivery of the Contractors keys shall be after the last scheduled work item in this contract 
is completed. A delivery receipt for all of  the keys shall be provided to the Engineer for 
verification. 
 
Method of Measurement.  
This item of work will not be measured separately. 
 
Basis of Payment.  
This item of work will not be measured separately, but shall be included in the cost of CHAIN 
LINK GATES (SPECIAL) or CHAIN LINK GATE ASSEMBLY, (SPECIAL). 
 
 
RELOCATE EXISTING SIGN PANEL, SPECIAL 
 
Description:  This work shall consist of relocating existing sign panels as shown on the plans 
and in the details, according to the applicable portions of Sections 720 and 724 of the Standard 
Specifications, as herein modified, and as directed by the Engineer. This work shall include the 
removal and disposal of the existing post including concrete foundation, mounting hardware, 
and all appurtenances required to relocate the existing sign to the proposed Chain Link Fence, 
42” Attached to Structure (Special) on top of existing Fluted Knee Wall or Reconstructed 
Parapet.  

Materials: Materials shall meet the requirements of Section 1000 of the Standard Specifications. 
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Backfill: All holes left from the removal of posts and foundations shall be backfilled with suitable 
material approved by the Engineer. The surface of the filled hole shall be treated to match the 
surrounding area. 

Method of Measurement: Relocate Existing Sign Panel, Special shall be measured for payment 
on a per each basis.  
 
Basis of Payment: The work under this item shall be paid for at the contract unit price per each 
for RELOCATE EXISTING SIGN PANEL, SPECIAL as indicated on the Plans, which payment 
shall constitute full compensation for all labor, materials, tools and equipment required to 
perform the work and as directed by the Engineer. 
 
The extended fence post attached to structure shall not be measured for payment, but shall be 
included in the cost of CHAIN LINK FENCE, 42” ATTACHED TO STRUCTURE (SPECIAL). 
 
 
TEMPORARY INFORMATION SIGNING 
 
Description:  
This work shall consist of furnishing, installing, maintaining, relocating for various stages of 
construction and eventually removing temporary information signing.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials:  
Materials shall be according to the following Articles of Section 1000 - Materials:   
 

Item      Article/Section 
a.) Sign Base (Notes 1 & 2)   1090 
b.) Sign Face (Note 3)    1091 
c.) Sign Legends     1092 
d.) Sign Supports     1093 
e.) Overlay Panels (Note 4)   1090.01 
 
Note 1. The Contractor may use 5/8 inch instead of 3/4 inch thick plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces shall be Type A except all orange signs shall meet the requirements of   
Article 1084.02(b). 
Note 4. The overlay panels shall be 0.08 inch thick. 
 
General Construction Requirements 
 
Installation:  
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
Signs, which are placed along the expressway shoulder and/or within the construction zone, 
shall be installed according to the requirements of Article 702.05 and Article 720.04. The signs 
shall be 7 ft. above the near edge of the pavement and shall be a minimum of 2 ft. beyond the 
edge of the paved shoulder. A minimum of two posts per sign shall be used. 
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The attachment of temporary signs to the existing sign structures or sign panels shall be 
approved by the Engineer. Any damage to the existing signs due to the Contractor’s operations 
shall be repaired or signs replaced, as determined by the Engineer, at the Contractor’s expense. 
 
Signs, which are placed on overhead bridge structures, shall be fastened to the handrail with 
stainless steel bands. These signs shall rest on the concrete parapet where possible. The 
Contractor shall furnish mounting details for approval by the Engineer. 
 
Method of Measurement: 
This work shall be measured for payment in square feet edge to edge (horizontally and 
vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, and connections, which 
are required for mounting these signs shall be included as part of this pay item. 
 
Basis of Payment:  
This work shall be paid for at the contract unit price per square foot for TEMPORARY 
INFORMATION SIGNING, which price shall be full compensation for all labor, equipment, tools 
and materials required for performing the work as herein specified. 
 
 
TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
Effective: 3/8/96   Revised: 1/1/09 
 
Description. 
This work shall include furnishing, installing, maintaining, replacing, relocating, and removing all 
traffic control devices used for the purpose of regulating, warning, or directing traffic.  Traffic 
control and protection shall be provided as called for in the plans, applicable Highway 
Standards, District One Expressway details, Standards and Supplemental Specifications, these 
Special Provisions, or as directed by the Engineer.  
 
General. 
The governing factor in the execution and staging of work for this project is to provide the 
motoring public with the safest possible travel conditions on the expressway through the 
construction zone.  The Contractor shall arrange his operations to keep the closing of lanes 
and/or ramps to a minimum. 
 
The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with 
down arrows shall be kept consistent with the barricade placement at all times.  The Contractor 
shall immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or 
overlapping projects, including barricade placement necessary to provide a uniform traffic 
detour pattern.  When directed by the Engineer, the Contractor shall remove all traffic control  
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devices that were furnished, installed, or maintained by him under this contract, and such 
devices shall remain the property of the Contractor.  All traffic control devices shall remain in 
place until specific authorization for relocation or removal is received from the Engineer. 
 
Additional requirements for traffic control devices shall be as follows: 
 

       (a)   Traffic Control Setup and removal.  To reduce the risk to workers and motorists, positive 
protection shall be provided when setting and removing stationary lane closures on 
freeways by utilizing a moving lane closure per Standard 701426.  Failure to comply with 
this requirement will result in a Traffic Control Deficiency Deduction charge.  The 
deficiency charge will be calculated as outlined in Article 105.03 of the Standard 
Specifications. 

 
    (b)   Sign Requirements 

 
(1)  Sign Maintenance.  Prior to the beginning of construction operations, the 

Contractor       will be provided a sign log of all existing signs within the limits of the 
construction zone.  The Contractor is responsible for verifying the accuracy of the 
sign log.  Throughout the duration of this project, all existing traffic signs shall be 
maintained by the Contractor.  All provisions of Article 107.25 of the Standard 
Specifications shall apply except the third paragraph shall be revised to read:  "The 
Contractor shall maintain, furnish, and replace at his own expense, any traffic sign 
or post which has been damaged or lost by the Contractor or a third party.  The 
Contractor will not be held liable for third party damage to large freeway guide 
signs". 

(2) Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as 
required in Article 701.14(b) and as shown in the plans and Highway Standards.  
Based upon the exiting posted speed limit, work zone speed limits shall be 
established and signed as follows. 

a. Existing Speed Limit of 55mph or higher.  The initial work zone speed limit 
assembly, located approximately 3200’ before the closure, shall be 55mph as 
shown in 701400.  Additional work zone 45mph assemblies shall be used as 
required according to Article 701.14(b) and as shown in the Highway 
Standards and plans.   

b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit 
assembly shown in 701400 shall be replaced with a 45mph assembly.  
Additional work zone 45mph assemblies shall be used as required according 
to Article 701.14(b) and as shown in the Highway Standards and plans.  
“Resumes” assemblies shall be eliminated.  END WORK ZONE SPEED LIMIT 
signs are required. 

(3) Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum 
size of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow.  EXIT 
OPEN AHEAD signs shown in Standard 701411 shall be a minimum size of 48 
inch by 48 inch with 8 inch capital letters. 
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(4) Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” 
signs (W8-11) on both sides of the expressway, at any time when the elevation 
difference between adjacent lanes open to traffic equals or exceeds one inch.  
Signs shall be placed 500’ in advance of the drop-off, within 500’ of every 
entrance, and a minimum of every mile. 

(b) Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to 
traffic every 1000', one per lane and per shoulder, to prevent motorists from using work 
areas as a traveled way.  Check barricades shall also be placed in advance of each 
open patch, or excavation, or any other hazard in the work area, the first at the edge of 
the open traffic lane and the second centered in the closed lane.  Check barricades, 
either Type I or II, or drums shall be equipped with a flashing light. 

 
To provide sufficient lane widths (10' minimum) for traffic and also working room, the 
Contractor shall furnish and install vertical barricades with steady burn lights, in lieu of 
Type II or drums, along the cold milling and asphalt paving operations.  The vertical 
barricades shall be placed at the same spacing as the drums.  

 
(c) Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane 

shifts, and exit ramp gores.  Also, vertical barricades shall not be used as patch 
barricades or check barricades.  Special attention shall be given, and ballast provided 
per manufacture’s specification, to maintain the vertical barricades in an upright 
position and in proper alignment.  

(d) Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on 
both the face of the wall next to traffic, and the top of all sections of the temporary 
concrete barrier wall.  The color of these reflectors shall match the color of the 
edgelines (yellow on the left and crystal or white on the right).  If the base of the 
temporary concrete barrier wall is 12 inches or less from the travel lane, then the lower 
slope of the wall shall also have a 6 inch wide temporary pavement marking edgeline 
(yellow on the left and white on the right). 

 
Method of Measurement. 
 
This item of work shall not be measured separately.  
 
Basis of Payment. 
 

(a) This work shall not be paid for separately, but shall be included in the cost of TRAFFIC 
CONTROL AND PROTECTION (SPECIAL). 

(b) The Engineer may require additional traffic control be installed in accordance with 
standards and/or designs other than those included in the plans.  In such cases, the 
standards and/or designs will be made available to the Contractor at least one week in 
advance of the change in traffic control.  Payment for any additional traffic control 
required will be in accordance with Article 109.04 of the Standard Specifications. 
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(c) Revisions in the phasing of construction or maintenance operations, requested by the 
Contractor, may require traffic control to be installed in accordance with standards 
and/or designs other than those included in the plans.  Revisions or modifications to 
the traffic control shown in the contract shall be submitted by the Contractor for 
approval by the Engineer.  No additional payment will be made for a Contractor 
requested modification. 

(d) Temporary concrete barrier wall will be measured and paid for according to Section 
704. 

(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for 
separately. 

(f) Temporary pavement markings shown not shown on the Standard will be measured 
and paid for according to Section 703 and Section 780. 

(g) All pavement marking removal will be measured and paid for according to Section 703 
or Section 783. 

(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall 
will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”. 

(i) All prismatic barrier wall reflectors will be measured and paid for according to the 
Recurring Special Provision Guardrail and Barrier Wall Delineation. 

 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985  Revised:  October 1, 1995 
 
Traffic Control shall be in accordance with the applicable sections of the Standard 
Specifications, the Supplemental Specifications, the “Illinois Manual on Uniform Traffic Control 
Devices for Streets and Highways”, any special details and Highway Standards contained in the 
plans, and the Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to Traffic Control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS 
 

701456 - Partial Exit Ramp Closure Freeway/Expressway   
701601 - Urban Lane Closure, Multilane, 1w or 2w with Nontraversable Median  
701701 - Urban Lane Closure, Multilane Intersection 
701801 - Lane Closure Multilane 1W or 2W Crosswalk or Sidewalk Closure 
701901 - Traffic Control Devices 
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DETAILS 
 
TC-10 District 1, Traffic Control and Protection Special for Side Roads, Intersections     
            and Driveway 
TC-17 Traffic Control Details for Freeway Shoulder Closures Partial and Ramp Closures 

 TC-18 Signing For Flagging Operations at Work Zone Openings 
 TC-22 Arterial Road Information Sign 
 
SPECIAL PROVISIONS 
 
 Personal Protective Equipment (BDE) 
 Partial Exit Ramp Closure for Freeway/Expressway (BDE) 
 Reflective Sheeting on Channelizing Devices (BDE) 
 Advanced Public Notification 
 Keeping the Expressway Ramp Open to Traffic 
 Temporary Information Signing 

Lane Closure Restrictions 
Work Zone Traffic Control (Lum Sum Payment) 
Traffic Control And Protection (Expressways) 
 
 

WORK ZONE TRAFFIC CONTROL (LUMP SUM PAYMENT) 
Effective: February 1, 1996 
 
Specific traffic control plan details and Special Provisions have been prepared for this Contract. 
 
Method of Measurement:  All traffic control (except traffic control pavement marking) and Traffic 
Control And Protection (Expressways) indicated on the traffic control plan details and specified 
in the Special Provisions will be measured for payment on a lump sum basis.  Traffic control 
pavement markings will be measured per meter (foot). 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION (SPECIAL).  This price shall be payment in 
full for all labor, tools, materials, transportation, handling and included work necessary to 
furnish, install, maintain, replace, relocate and remove all traffic control devices required as 
indicated in the plans, these Special Provisions and as approved by the Engineer. 
 
 
RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
Effective:  December 1, 1986     Revised:    January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications.  A separate policy is required 
for each railroad unless otherwise noted. 
 
NAMED INSURED & ADDRESS NUMBER & SPEED OF          NUMBER & SPEED OF 
     PASSENGER TRAINS            FREIGHT TRAINS 
The Belt Railway Co. of Chicago  -0-            50 / day @ 25 mph 
6900 S. Central Ave. 
Bedford Park, IL 60638 
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For Freight/Passenger Information Contact:     Tim Coffey             Phone: 708/496-4112 
For Insurance Information Contact:                  Roy Gelder              Phone: 708/496-4041 
 
NAMED INSURED & ADDRESS NUMBER & SPEED OF          NUMBER & SPEED OF 
     PASSENGER TRAINS            FREIGHT TRAINS 
CHICAGO RAIL LINK    -0-            4 / DAY @ 10 MPH 
2728 E. 104th St. 
Chicago, IL 60617 
 
For Freight/Passenger Information Contact:     Dave Sass                        Phone: 773/721-4000 
For Insurance Information Contact:                  Dave Sass                         Phone: 773/721-4000 
 
Approval of Insurance:  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s).  Before any work begins on railroad right-of-way, the Contractor shall 
submit to the Engineer evidence that the required insurance has been approved by the 
railroad(s).  The Contractor shall also provide the Engineer with the expiration date of each 
required policy. 
 
Basis of Payment:  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
 
 
RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) 
Effective:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be 
carried according to Article 107.11 of the Standard Specifications, except the limits shall be a 
minimum of $5,000,000 combined single limit per occurrence for bodily injury liability and 
property damage liability with an aggregate limit of $10,000,000 over the life of the policy.  A 
separate policy is required for each railroad unless otherwise noted. 
 
NAMED INSURED & ADDRESS NUMBER & SPEED OF          NUMBER & SPEED OF 
     PASSENGER TRAINS            FREIGHT TRAINS 
Norfolk Southern Corp.   -0-            70 / day @ 30 mph 
3 Commercial Place 
Norfolk, VA 23510 
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For Freight/Passenger Information Contact:      Jim Kazmerczak  Phone: 404-527-2536 
For Insurance Information Contact:                   David W. Fries  Phone: 757-629-2710 
 
Approval of Insurance:  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance 
from the railroad(s).  Before any work begins on railroad right-of-way, the Contractor shall 
submit to the Engineer evidence that the required insurance has been approved by the 
railroad(s).  The Contractor shall also provide the Engineer with the expiration date of each 
required policy. 
 
Basis of Payment: Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
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NSRR SPECIAL PROVISIONS FOR PROTECTION OF RAILWAY INTEREST 
 

1. AUTHORITY OF RAILROAD ENGINEER AND DEPARTMENT ENGINEER: 
 
 The authorized representative of the Railroad Company,  hereinafter referred to as 

Railroad Engineer, shall have final authority in all matters affecting the safe maintenance 
of Railroad traffic of his Company including the adequacy of the foundations and 
structures supporting the Railroad tracks. 

 
 The authorized representative of the Department, hereinafter referred to as the 

Engineer, shall have authority over all other matters as prescribed herein and in the 
Project Specifications. 

 
 2. NOTICE OF STARTING WORK: 
 

 A. The contractor shall not commence 
any work on railroad rights-of-way until he has complied with the following conditions: 

 
  a. Given the Railroad written notice, with copy to the Engineer who has 

been designated to be in charge of  the work, at least ten days in 
advance of the date he proposes to begin work on Railroad rights-of-way. 

 
   Office of Chief Engineer 
   Bridges & Structures 
   Norfolk Southern Corporation 
   1200 Peachtree  
   Atlanta, Georgia  30309 
 
  b. Obtained written authorization from the Railroad to begin work on 

Railroad rights-of-way, such authorization to include an outline of specific 
conditions with which he must comply. 

 
  c. Obtained written approval from the Railroad of Railroad Protective 

Insurance Liability coverage as required by paragraph 14 herein. 
 

d. Furnished a schedule for all work within the Railroad rights-of-way as 
required by paragraph 7,B,1. 

 
 B. The Railroad’s written authorization to proceed with the work shall include the 

names, addresses, and telephone numbers of the Railroad’s representatives who 
are to be notified as hereinafter required.  Where more than one representative is 
designated, the area of responsibility of each representative shall be specified. 
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 3. INTERFERENCE WITH RAILROAD OPERATIONS: 
 

 A. The Contractor shall so arrange and conduct his work that there will be no 
interference with Railroad operations, including train, signal, telephone and 
telegraphic services, or damage to the property of the Railroad Company or to 
poles, wires, and other facilities of tenants on the rights-of-way of the Railroad 
Company.  Whenever work is liable to affect the operations or safety of trains, 
the method of doing such work shall first be submitted to the Railroad Engineer 
for approval, but such approval shall not relieve the Contractor from liability.  Any 
work to be performed by the Contractor which requires flagging service or 
inspection service shall be deferred by the Contractor until the flagging service or 
inspection service required by the Railroad is available at the job site. 

 
 B. Whenever work within Railroad rights-of-way is of such a nature that impediment 

to Railroad operations such as use of runaround tracks or necessity for reduced 
speed is unavoidable, the Contractor shall schedule and conduct his operations 
so that such impediment is reduced to the absolute minimum. 

 
 C. Should conditions arising from, or in connection with the work, require that 

immediate and unusual provisions be made to protect operations and property of 
the Railroad, the Contractor shall  make such provisions.  If in the judgment of 
the Railroad Engineer, or in his absence, the Engineer, such provisions is 
insufficient, either may require or provide such provisions as he deems 
necessary.  In any event, such unusual provisions shall be at the Contractor’s 
expense and without cost to the Railroad or the  Department. 

 
  4. TRACK CLEARANCES: 
 

 A. The minimum track clearances to be maintained by the Contractor during  
construction are shown on the Project Plans.  However, before undertaking any 
work within Railroad right-of-way, or before placing any obstruction over any 
track, the Contractor shall: 

 
  1. Notify the Railroad’s representative at least 72 hours in advance of the 

work. 
 

 2. Receive assurance from the Railroad’s representative that arrangements 
have been made for flagging service as may be necessary. 

 
 3. Receive permission from the Railroad’s representative to proceed with 

the work. 
 
 4. Ascertain that the Engineer has received copies of notice to the Railroad 

and of the Railroad’s response thereto. 
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 5. CONSTRUCTION PROCEDURES:  
 
 A. General: 
 
  Construction work and operations by the Contractor on Railroad property shall 

be: 
 
  1. Subject to the inspection and approval of the Railroad. 
 
  2. In accord with the Railroad’s written outline of specific conditions. 
 
  3. In accord with the Railroad’s general rules, regulations and requirements 

including those relating to safety, fall protection and personal protective 
equipment. 

 
  4. In accord with these Special Provisions. 
 
 B. Excavation: 
 

  The subgrade of an operated track shall be 
maintained with edge  of beam at least 10’-0” from centerline of 
track and not more than  24- inches below top of rail.  Contractor will 
not be required to  make existing section meet this specification 
if substandard, in  which case existing section will be 
maintained. 

 
 C. Excavation for Structures: 
 
  The Contractor will be required to take special precaution and care in connection 

with excavating and shoring pits, and in driving piles or sheeting for footings 
adjacent to tracks to provide adequate lateral support for the tracks and the loads 
which they carry, without disturbance of track alignment and surface, and to 
avoid obstructing track clearances with working equipment, tools or other 
material. All plans and calculations for shoring shall be prepared and signed by a 
Registered Professional Engineer.  The Engineer will be responsible for the 
accuracy for all controlling dimensions as well as the selection of soil design 
values which will accurately reflect the actual field conditions. The procedure for 
doing such work, including need of and plans and calculations for shoring, shall 
first be approved by the Engineer and the Railroad Engineer, but such approval 
shall not relieve the Contractor from liability. 

 
D.        Demolition. Erection, Hoisting 
 

1. Railroad tracks and other railroad property must be protected from 
damage during the procedure. 

 



FAI 94 (Dan Ryan ExpresswY) 
Section 2005-030I 

Cook County 
Contract 60A01 

23 

2. The Contractor is required to submit a plan showing the location of 
cranes, horizontally and vertically, operating radii, with delivery or 
disposal locations shown.  The location of all tracks and other railroad 
facilities as well as all obstructions such as wire lines, poles, adjacent 
structures, etc. must also be shown. 

 
3. Crane rating sheets showing cranes to be adequate for 150% of the 

actual weight of the pick.  A complete set of crane charts, including crane, 
counterweight, and boom nomenclature is to be submitted. 

 
4.   Plans and computations showing the weight of the pick must be 

submitted.  Calculations shall be made from plans of the existing and/or 
proposed structure showing complete and sufficient details with 
supporting data for the demolition or erection of the structure.  If plans do 
not exist, lifting weights must be calculated from field measurements.  
The field measurements are to be made under the supervision of the 
Registered Professional Engineer submitting the procedure and 
calculations. 

 
 5.  A data sheet must be submitted listing the types, size, and arrangements 

of all rigging and connection equipment. 
 

 6.  A complete procedure is to be submitted, including the order of lifts, time 
required for each lift, and any repositioning or re-hitching of the crane or 
cranes. 

  
7. All erection or demolition plans, procedures, data sheets, etc. submitted 

must be prepared, signed and sealed by a Registered Professional 
Engineer. 

 
8. The Railroad’s representative must be present at the site during the entire 

demolition and erection procedure period. 
 
 9.  All procedures, plans and calculations shall first be approved by the Engineer 

and the Railroad Engineer, but such approval does not relieve the 
Contractor from liability.  

 
 E. Blasting: 
 
  1. The Contractor shall obtain advance approval of the  Railroad Engineer 

and the Engineer for use of explosives on or adjacent to Railroad 
property.  The request for permission to use explosives shall include a 
detailed blasting plan.  If permission for use of explosives is granted, the 
Contractor will be required to comply with the following: 
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  (a) Blasting shall be done with light charges under the direct 
supervision of a responsible officer or employee of the Contractor 
and a licensed blaster.   

 
  (b) Electric detonating fuses shall not be used because of the 

possibility of premature explosions resulting from operation of two-
way radios. 

 
  (c) No blasting shall be done without the presence of an authorized 

representative of the Railroad.  At least 72 hours advance notice 
to the person designated in the Railroad’s notice of authorization 
to proceed (see paragraph 2B) will be required to arrange for the 
presence of an authorized Railroad representative and such 
flagging as the Railroad may require. 

 
  (d) Have at the job site adequate equipment, labor and materials and 

allow sufficient time to clean up debris resulting from the blasting 
without delay to trains, as well as correcting at his expense any 
track misalignment or other damage to Railroad property resulting 
from the blasting as directed by the Railway’s authorized 
representative.  If his actions result in delay of trains, the 
Contractor shall bear the entire cost thereof. 

 
  2. The Railroad representative will: 
 
   (a) Determine approximate location of trains and advise the 

Contractor the appropriate amount of time available for the 
blasting operation and clean up. 

 
   (b) Have the authority to order discontinuance of blasting if, in his 

opinion, blasting is too hazardous or is not in accord with these 
special provisions. 

 
 F. Maintenance of Railroad Facilities: 
 
  1. The Contractor will be required to maintain all ditches and drainage 

structures free of silt or other obstructions which may result from his 
operations and provide and maintain any erosion control measures as 
required.  The Contractor will  promptly repair eroded areas within 
Railroad rights-of-way and repair any other damage to the property of the 
Railroad or its tenants. 

 
  2. All such maintenance and repair of damages due to the Contractor’s 

operations shall be done at the Contractor’s expense. 
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  G.  Storage of Materials and Equipment: 
 
   Materials and equipment shall not be stored where they will interfere with 

Railroad operations, nor on the rights-of-way of the Railroad Company without 
first having obtained permission from the Railroad Engineer, and such 
permission will be with the understanding that the Railroad Company will not be 
liable for damage to such material and equipment from any cause and that the 
Railroad Engineer may move or require the Contractor to move, at the 
Contractor’s expense, such material and equipment. 

 
   All grading or construction machinery that is left parked near the track 

unattended by a watchman shall be effectively immobilized so that it cannot be 
moved by unauthorized persons.  The Contractor shall protect, defend, indemnify 
and save Railroad, and any associated, controlled or affiliated corporation, 
harmless from and against all losses, costs, expenses, claim or liability for loss or 
damage to property or the loss of life or personal injury, arising out of or incident 
to the Contractor’s failure to immobilize grading or construction machinery. 

 
  H. Cleanup:   
    
   Upon completion of the work, the Contractor shall remove from within the limits of 

the Railroad rights-of-way, all machinery, equipment, surplus materials, 
falsework, rubbish or temporary buildings of the Contractor, and leave said 
rights-of-way in a neat condition satisfactory to the Chief Engineer of the Railroad 
or his authorized representative. 

 
   6. DAMAGES: 
 

 A. The Contractor shall assume all liability for any and all damages to his work, 
employees, servants, equipment and materials caused by Railroad traffic. 

 
 B. Any cost incurred by the Railroad for repairing damages to its property or to 

property of its tenants, caused by or resulting from the operations of the 
Contractor, shall be paid directly to the Railroad by the Contractor. 

 
  7. FLAGGING SERVICES: 
 
  A. When Required: 
 
   Under the terms of the agreement between the  Department and the Railroad, 

the Railroad has sole authority to determine the need for flagging required to 
protect its operations.  In general, the requirements of such services will be 
whenever the Contractor’s personnel or equipment are or are likely to be, 
working on the Railroad’s right-of-way, or across, over, adjacent to, or under a 
track, or when such work has disturbed or is likely to disturb a railroad structure 
or the railroad roadbed or surface and alignment of any track to such extent that 
the movement of trains must be controlled by flagging. 
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   Normally, the Railroad will assign one flagman to a project; but in some cases, 
more than one may be necessary, such as yard limits where three (3) flagmen 
may be required.  However, if the Contractor works within distances that violate 
instructions given by the Railroad’s authorized representative or performs work 
that has  not been scheduled with the Railroad’s authorized representative, a 
flagman or flagmen may be required full time until the project has been 
completed. 

 
  B. Scheduling and Notification: 
 

  1.      The Contractor’s work requiring railroad flagging should be scheduled to 
limit the presence of a flagman at the site to a maximum of 50 hours per 
week.  The Contractor shall receive Railroad approval of work schedules 
requiring a flagman’s presence in excess of 40 hours per week. 

 
  2.. Not later than the time that approval is initially requested to begin work on 

Railroad right-of-way, Contractor shall furnish to the Railroad and the  
Department a schedule for all work required to complete the portion of the 
project within Railroad right-of-way and arrange for a job site meeting 
between the Contractor, the  Department, and the Railroad’s authorized 
representative.  Flagman or Flagmen may not be provided until the job 
site meeting has been conducted and the Contractor’s work scheduled. 

 
  3. The Contractor will be required to give the Railroad representative at least 

10 working days of advance written notice of intent to begin work within 
Railroad right-of-way in accordance with this special provision.  Once 
begun, when such work is then suspended at any time, or for any reason, 
the Contractor will be required to give the Railroad representative at least 
3 working days of advance notice before resuming work on Railroad right-
of-way.  Such notices shall include sufficient details of the proposed work 
to enable the Railroad representative to determine if flagging will be 
required.  If such notice is in writing, the Contractor shall furnish the 
Engineer a copy; if notice is given verbally, it shall be confirmed in writing 
with copy to the Engineer.  If flagging is required, no work shall be 
undertaken until the flagman, or flagmen is present at the job site.  It may 
take up to 30 days to obtain flagging initially from the Railroad.  When 
flagging begins, the flagman is usually assigned by the Railroad to work 
at the project site on a continual basis until no longer needed and cannot 
be called for on a spot basis.  If flagging becomes unnecessary and is 
suspended, it may take up to 30 days to again obtain from the Railroad.  
Due to Railroad labor agreements, it is necessary to give 5 working days 
notice before flagging service may be discontinued and responsibility for 
payment stopped. 

 
  4.. If, after the flagman is assigned to the project site, an emergency arises 

that requires the flagman’s presence elsewhere, then the Contractor shall 
delay work on Railroad right-of-way until such time as the flagman is 
again available.  Any additional costs resulting from such delay shall be 
borne by the Contractor and not the  Department or Railroad. 
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 C. Payment: 
 
  1. The  Department’s contractor pursuant to Section 107.12 of  the State’s 

“Standard Specifications for Road and Bridge Construction” adopted 
January 1, 2002  will be responsible for paying the Railroad directly for 
any and all costs of flagging which may be required to accomplish the 
construction. 

 
  2. The estimated cost of flagging is $400.00 per day based on a 10-hour 

work day.  This cost includes the base pay for the flagman, overhead, and 
includes an estimated $50 per diem charge for travel expenses, meals 
and lodging.  The charge to the  Department by the Railroad will be the 
actual cost based on the rate of pay for the Railroad’s employees who are 
available for flagging service at the time the service is required. 

 
  3. Work by a flagman in excess of 8 hours per day or 40 hours per week, 

but not more than 12 hours a day will result in overtime pay at 1 and 1/2 
times the appropriate rate.  Work by a flagman in excess of 12 hours per 
day will result in overtime at 2 times the appropriate rate.  If work is 
performed on a holiday, the flagging rate is 2 and 1/2 times the normal 
rate. 

 
  4. Railroad work involved in preparing and handling bills will also be charged 

to the  Department.  Charges to the  Department by the Railroad shall be 
in accordance with applicable provisions of Subchapter B, Part 140, 
Subpart I and Subchapter G, Part 646, Subpart B of the Federal-Aid 
Policy Guide issued by the Federal Highway Administration on December 
9, 1991, including all current amendments.  Flagging costs are subject to 
change.  The above estimates of flagging costs are provided for 
information only and are not binding in any way. 

 
 D. Verification: 
 
  1. The Contractor and Department will review and sign the Railroad 

flagman’s time sheet (Form 11123), attesting that the flagman was 
present during the time recorded.  Flagmen may be removed by the 
Railroad if form is not signed.  If flagman is removed, the Contractor will 
not be allowed to re-enter the Railroad right-of-way until the issue is 
resolved.  Any complaints concerning flagman or flagmen must be 
resolved in a timely manner.  If need for flagman or flagmen is 
questioned, please contact Railroad’s System Engineer Public 
Improvements (404) 529-1641.  All verbal complaints will be confirmed in 
writing by the Contractor within 5 working days with a copy to the 
Highway Engineer.  Address all written correspondence to: 
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   Office of Chief Engineer                Attn:      T. D. Wyatt 
   Bridges & Structures System Engineer 
   Norfolk Southern Corporation Public Improvements 
   1200 Peachtree Street  
   Atlanta, Georgia  30309 
 
  2. The Railroad flagman assigned to the project will be responsible for 

notifying the Project Engineer upon arrival at the job site on the first day 
(or as soon thereafter as possible) that flagging services begin and on the 
last day that he performs such services for each separate period that 
services are provided.  The Project Engineer will document such 
notification in the project records.  When requested, the Project Engineer 
will also sign the flagman’s diary showing daily time spent and activity at 
the project site.   

 
 8. HAUL ACROSS RAILROAD: 
 
 A. Where the plans show or imply that materials of any nature must be hauled 

across a Railroad, unless the plans clearly show that the  Department has 
included arrangements for such haul in its agreement with the Railroad, the 
Contractor will be required to make all necessary arrangements with the Railroad 
regarding means of transporting such materials across the Railroad.  The 
Contractor will be required to bear all costs incidental to such crossings whether 
services are performed by his own forces or by Railroad personnel. 

 
 B. No crossing may be established for use of the Contractor for transporting 

materials or equipment across the tracks of the Railroad Company unless 
specific authority for its installation, maintenance, necessary watching and 
flagging thereof and removal, until a private crossing agreement has been 
executed between the Contractor and Railroad. 

 
  9.   WORK FOR THE BENEFIT OF THE CONTRACTOR: 

 
 A.   All temporary or permanent changes in wire lines or other facilities which are 

considered necessary to the project are shown on the plans; included in the force 
account agreement between the  Department and the Railroad or will be covered 
by appropriate revisions to same which will be initiated and approved by the  
Department and/or the Railroad. 

 
 B. Should the Contractor desire any changes in addition to the above, then he shall 

make separate arrangements with the Railroad for same to be accomplished at 
the Contractor’s expense. 
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10. COOPERATION AND DELAYS: 
 
  A. It shall be the Contractor’s responsibility to arrange a schedule with the Railroad 

for accomplishing stage construction involving work by the Railroad or tenants of 
the Railroad.  In arranging his schedule he shall ascertain, from the Railroad, the 
lead time required for assembling crews and materials and shall make due 
allowance therefore. 

 
     B. No charge or claim of the Contractor against either the  Department or the 

Railroad Company will be allowed for hindrance or delay on account of railway 
traffic; any work done by the Railway Company or other delay incident to or 
necessary for safe maintenance of railway traffic or for any delays due to 
compliance with these special provisions. 

 
11. TRAINMAN’S WALKWAYS:      
 
 Along the outer side of each exterior track of multiple operated track, and on each side 

of single operated track, an unobstructed continuous space suitable for trainman’s use in 
walking along trains, extending to a line not less than 10 feet from centerline of track, 
shall be maintained.  Any temporary impediments to walkways and track drainage 
encroachments or obstructions allowed during work hours while Railway’s protective 
service is provided shall be removed before the close of each work day.  If there is any 
excavation near the walkway, a handrail, with 10’-0” minimum clearance from centerline 
of track, shall be placed. 

 
12. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHT-OF-WAY: 
 
 A. All persons shall wear hard hats.  Appropriate eye and hearing protection must 

be used.  Working in shorts is prohibited.  Shirts must cover shoulders, back and 
abdomen.  Working in tennis or jogging shoes, sandals, boots with high heels, 
cowboy and other slip-on type boots is prohibited.  Hard-sole, lace-up footwear, 
zippered boots or boots cinched up with straps which fit snugly about the ankle 
are adequate.  Safety boots are strongly recommended. 

 
 B. No one is allowed within 25’ of the centerline of track without specific 

authorization from the flagman. 
 
 C. All persons working near track while train is passing are to lookout for dragging 

bands, chains and protruding or shifted cargo. 
 
 D. No one is allowed to cross tracks without specific authorization from the flagman. 
 
 E. All welders and cutting torches working within 25’ of track must stop when train is 

passing. 
 
 F. No steel tape or chain will be allowed to cross or touch rails without permission. 
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13. GUIDELINES EQUIPMENT ON RAILROAD RIGHT-OF-WAY:  
 
 A. No crane or boom equipment will be allowed to set up to work or park within 

boom distance plus 15’ of centerline of track without specific permission from 
railroad official and flagman. 

 
 B. No crane or boom equipment will be allowed to foul track or lift a load over the 

track without flag protection and track time. 
 
 C. All employees will stay with their machines when crane or boom equipment is 

pointed toward track. 
 
 D. All cranes and boom equipment under load will stop work while train is passing 

(including pile driving). 
 
 E. Swinging loads must be secured to prevent movement while train is passing. 
 
 F. No loads will be suspended above a moving train. 
 
 G. No equipment will be allowed within 25’ of centerline of track without specific 

authorization of the flagman. 
 
 H. Trucks, tractors or any equipment will not touch ballast line without specific 

permission from railroad official and flagman. 
 
 I. No equipment or load movement within 25’ or above a standing train or railroad 

equipment without specific authorization of the flagman. 
 
 J. All operating equipment within 25’ of track must halt operations when a train is 

passing.  All other operating equipment may be halted by the flagman if the 
flagman views the operation to be dangerous to the passing train. 

 
 K. All equipment, loads and cables are prohibited from touching rails. 
 
 L. While clearing and grubbing, no vegetation will be removed from railroad 

embankment with heavy equipment without specific permission from the Railroad 
Engineer and flagman. 

 
 M. No equipment or materials will be parked or stored on Railroad’s property unless 

specific authorization is granted from the Railroad Engineer. 
 
 N. All unattended equipment that is left parked on Railroad property shall be 

effectively immobilized so that it cannot be moved by unauthorized persons. 
 
 O. All cranes and boom equipment will be turned away from track after each work 

day or whenever unattended by an operator. 
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14. INSURANCE: 
 
 A. In addition to any other forms of insurance or bonds required under the terms of 

the contract and specifications, the Prime Contractor will be required to carry 
insurance of the following kinds and amounts: 

 
1. Commercial General Liability Insurance 
having a combined single limit of not less than $2,000,000 per occurrence for all loss, 
damage, cost and expense, including attorneys' fees, arising out of bodily injury liability 
and property damage liability during the policy period.  Said policy shall include 
“explosion, collapse, and underground hazard” (“XCU”) coverage, shall be endorsed to 
name Railroad specified in item A.2 below as an additional insured, and shall include a 
severability of interests provision.    
 
2. Railroad Protective Liability Insurance having 
a combined single limit of not less than $5,000,000 each occurrence and $10,000,000 in 
the aggregate applying separately to each annual period.  If the project involves track 
over which passenger trains operate, the insurance limits required are not less than a 
combined single limit of $5,000,000 each occurrence and $10,000,000 in the aggregate 
applying separately to each annual period.  Said policy shall provide coverage for all 
loss, damage or expense arising from bodily injury and property damage liability, and 
physical damage to property attributed to acts or omissions at the job site.   
 
The standards for the Railroad Protective Liability Insurance are as follows: 

 
The insurer must be rated A- or better by A.M. Best Company, Inc. 
 
The policy must be written using one of the following combinations of Insurance Services 
Office (“ISO”)  Railroad Protective Liability Insurance Form Numbers: 
CG 00 35 01 96 and CG 28 31 10 93; or CG 00 35 07 98 and CG 28 31 07 98. 

 
The named insured shall read: 
  [Name of railroad that owns the track]; and 
  Norfolk Southern Railway Company 
  Three Commercial Place 
  Norfolk, Virginia 23510-2191 
  Attn:  D. W. Fries, 
  Director Risk Management 

 
The description of operations must appear on the Declarations, must match the project 
description in this agreement, and must include the appropriate  Department project and 
contract  identification numbers. 
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The job location must appear on the Declarations and must include the city, state and 
appropriate highway name/number. 
 
The name and address of the prime contractor must appear on the Declarations. 

 
The name and address of the  Department must be identified on the Declarations as the 
“Involved Governmental Authority or Other Contracting Party.” 

 
Other  endorsements/forms that will be accepted are: 
Broad Form Nuclear Exclusion – Form IL 00 21 
30-day Advance Notice of Non-renewal or cancellation 
Required State Cancellation Endorsement 
Quick Reference or Index Form CL/IL 240 
 
Endorsements/forms that are NOT acceptable are: 
Any Pollution Exclusion Endorsement except CG 28 31 
Any Punitive or Exemplary Damages Exclusion 
Known injury or Damage Exclusion form CG 00 59 
Any Common Policy Conditions form 

 
Any other endorsement/form not specifically authorized in item no. 2.h above. 
 
B. If any part of the work is sublet, similar 
insurance, and evidence thereof as specified in A.1 above, shall be provided by or on 
behalf of the subcontractor to cover its operations on Railroad’s right of way. 
 
C. Prior to entry on Railroad right-of-way, the original Railroad Protective Liability 

Insurance Policy shall be submitted by the Prime Contractor to the  Department 
at the address below for its review and transmittal to the Railroad.  In addition, 
certificates of insurance evidencing the Prime Contractor’s and any 
subcontractors’ Commercial General Liability Insurance shall be issued to the 
Railroad and the  Department at the addresses below, and forwarded to the  
Department for its review and transmittal to the Railroad. The certificates of 
insurance shall state that the insurance coverage will not be suspended, voided, 
canceled, or reduced in coverage or limits without (30) days advance written 
notice to Railroad and the  Department. No work will be permitted by Railroad on 
its right-of-way until it has reviewed and approved the evidence of insurance 
required herein.  

 
DEPARTMENT:  RAILROAD: 
 
 Mr. D. W. Fries, ARM 
 Risk Manager 
 Norfolk Southern Corporation 
 Three Commercial Place 
 Norfolk, VA  23510-2191 
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15. FAILURE TO COMPLY:   
 

 In the event the Contractor violates or fails to comply with any of the requirements of 
these Special Provisions: 

 
 A.  The Railroad Engineer may require that the Contractor vacate Railroad  

property. 
 

 B. The Engineer may withhold all monies due the Contractor on monthly 
statements. 

 
  Any such orders shall remain in effect until the Contractor has remedied the 

situation to the satisfaction of the Railroad Engineer and the Engineer. 
  

16. PAYMENT FOR COST OF COMPLIANCE:  
 
No separate payment will be made for any extra cost incurred on account of compliance 
with these special provisions.  All such costs shall be included in prices bid for other 
items of the work as specified in the payment items. 
 
 
Office of Chief Engineer 
Bridges & Structures 
Norfolk Southern Corporation 
Atlanta, GA  30309 
 
 
Date:   
File:   
Milepost:         
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ALKALI-SILICA REACTION FOR CAST-IN-PLACE CONCRETE (BDE) 
Effective:  August 1, 2007     Revised:  January 1, 2009 
 
Description.  This special provision is intended to reduce the risk of a deleterious alkali-silica 
reaction in concrete exposed to humid or wet conditions.  The special provision is not intended 
or adequate for concrete exposed to potassium acetate, potassium formate, sodium acetate or 
sodium formate.  The special provision shall not apply to the dry environment (humidity less 
than 60 percent) found inside buildings for residential or commercial occupancy.  The special 
provision shall also not apply to precast products or precast prestressed products. 
 
Aggregate Expansion Values.  Each coarse and fine aggregate will be tested by the Department 
for alkali reaction according to ASTM C 1260.  The test will be performed with Type I or II 
cement having a total equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.  
The Engineer will determine the assigned expansion value for each aggregate, and these 
values will be made available on the Department’s Alkali-Silica Potential Reactivity Rating List.  
The Engineer may differentiate aggregate based on ledge, production method, gradation 
number, or other factors.  An expansion value of 0.05 percent will be assigned to limestone or 
dolomite coarse aggregates and 0.03 percent to limestone or dolomite fine aggregates 
(manufactured stone sand); however the Department reserves the right to perform the 
ASTM C 1260 test. 
 
Aggregate Groups.  Each combination of aggregates used in a mixture will be assigned to an 
aggregate group.  The point at which the coarse aggregate and fine aggregate expansion 
values intersect in the following table will determine the group. 
 

AGGREGATE GROUPS 
Coarse Aggregate 

or 
Coarse Aggregate Blend 

 
ASTM C 1260 Expansion 

 

Fine Aggregate 
or 

Fine Aggregate Blend 
 

ASTM C 1260 Expansion 
≤ 0.16% > 0.16% - 0.27% > 0.27% 

≤ 0.16% Group I Group II Group III 
> 0.16% - 0.27% Group II Group II Group III 

> 0.27% Group III Group III Group IV 
 
Mixture Options.  Based upon the aggregate group, the following mixture options shall be used; 
however, the Department may prohibit a mixture option if field performance shows a deleterious 
alkali-silica reaction or Department testing indicates the mixture may experience a deleterious 
alkali-silica reaction. 
 
Group I - Mixture options are not applicable.  Use any cement or finely divided mineral. 
Group II - Mixture options 1, 2, 3, 4, or 5 shall be used. 
Group III - Mixture options 1, 2 and 3 combined, 4, or 5 shall be used. 
Group IV - Mixture options 1, 2 and 4 combined, or 5 shall be used. 
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For Class PP-3 concrete the mixture options are not applicable, and any cement may be used 
with the specified finely divided minerals. 
 

a) Mixture Option 1.  The coarse or fine aggregates shall be blended to place the material 
in a group that will allow the selected cement or finely divided mineral to be used. 
 
When a coarse or fine aggregate is blended, the weighted expansion value shall be 
calculated separately for the coarse and fine aggregate as follows: 
 
Weighted Expansion Value = (a/100 x A) + (b/100 x B) + (c/100 x C) + … 
 
Where: a, b, c...  = percentage of aggregate in the blend; 

A, B, C…= expansion value for that aggregate. 
 

b) Mixture Option 2.  A finely divided mineral shall be used as described in 1), 2), 3), or 4) 
that follow.  The replacement ratio is defined as “finely divided mineral:portland cement”. 
 
1) Class F Fly Ash.  For Class PV, BS, MS, DS, SC, and SI concrete and cement 

aggregate mixture II (CAM II), Class F fly ash shall replace 15 percent of the portland 
cement at a minimum replacement ratio of 1.5:1. 
 

2) Class C Fly Ash.  For Class PV, MS, SC, and SI Concrete, Class C fly ash with 
18 percent to less than 26.5 percent calcium oxide content, and less than 2.0 percent 
loss on ignition, shall replace 20 percent of the portland cement at a minimum 
replacement ratio of 1:1; or at a minimum replacement ratio of 1.25:1 if the loss on 
ignition is 2.0 percent or greater.  Class C fly ash with less than 18 percent calcium 
oxide content shall replace 20 percent of the portland cement at a minimum 
replacement ratio of 1.25:1. 
 
For Class PP-1, RR, BS, and DS concrete and CAM II, Class C fly ash with less than 
26.5 percent calcium oxide content shall replace 15 percent of the portland cement 
at a minimum replacement ratio of 1.5:1. 
 

3) Ground Granulated Blast-Furnace Slag.  For Class PV, BS, MS, SI, DS, and SC 
concrete, ground granulated blast-furnace slag shall replace 25 percent of the 
portland cement at a minimum replacement ratio of 1:1. 
 
For Class PP-1 and RR concrete, ground granulated blast-furnace slag shall replace 
15 percent of the portland cement at a minimum replacement ratio of 1.5:1. 
 
For Class PP-2, ground granulated blast-furnace slag shall replace 25 to 30 percent 
of the portland cement at a minimum replacement ratio of 1:1. 
 

4) Microsilica or High Reactivity Metakaolin.  Microsilica solids or high reactivity 
metakaolin shall be added to the mixture at a minimum 25 lb/cu yd (15 kg/cu m) or 
27 lb/cu yd (16 kg/cu m) respectively. 



FAI 94 (Dan Ryan ExpresswY) 
Section 2005-030I 

Cook County 
Contract 60A01 

36 

c) Mixture Option 3.  The cement used shall have a maximum total equivalent alkali content 
(Na2O + 0.658K2O) of 0.60 percent.  When aggregate in Group II is involved, any finely 
divided mineral may be used with a portland cement. 
 

d) Mixture Option 4.  The cement used shall have a maximum total equivalent alkali content 
(Na2O + 0.658K2O) of 0.45 percent.  When aggregate in Group Il or lll is involved, any 
finely divided mineral may be used with a portland cement. 
 

e) Mixture Option 5.  The proposed cement or finely divided mineral may be used if the 
ASTM C 1567 expansion value is ≤ 0.16 percent when performed on the aggregate in 
the concrete mixture with the highest ASTM C 1260 test result.  The ASTM C 1567 test 
will be valid for two years, unless the Engineer determines the materials have changed 
significantly.  For latex concrete, the ASTM C 1567 test shall be performed without the 
latex.  The 0.20 percent autoclave expansion limit in ASTM C 1567 shall not apply. 
 
If during the two year time period the Contractor needs to replace the cement, and the 
replacement cement has an equal or lower total equivalent alkali content 
(Na2O + 0.658K2O), a new ASTM C 1567 test will not be required. 
 

Testing.  If an individual aggregate has an ASTM C 1260 expansion value > 0.16 percent, an 
ASTM C 1293 test may be performed by the Contractor to evaluate the Department’s 
ASTM C 1260 test result.  The ASTM C 1293 test shall be performed with Type I or II cement 
having a total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.  The 
interior vertical wall of the ASTM C 1293 recommended container (pail) shall be half covered 
with a wick of absorbent material consisting of blotting paper.  If the testing laboratory desires to 
use an alternate container or wick of absorbent material, ASTM C 1293 test results with an 
alkali-reactive aggregate of known expansion characteristics shall be provided to the Engineer 
for review and approval.  If the expansion is less than 0.040 percent after one year, the 
aggregate will be assigned an ASTM C 1260 expansion value of 0.08 percent that will be valid 
for two years, unless the Engineer determines the aggregate has changed significantly. 
 
The Engineer reserves the right to verify a Contractor’s ASTM C 1293 or 1567 test result.  The 
Engineer will not accept the result if the precision and bias for the test methods are not met. 
 
The laboratory performing the ASTM C 1567 test shall either be accredited by the AASHTO 
Materials Reference Laboratory (AMRL) for ASTM C 227 under Portland Cement Concrete or 
Aggregate; or shall be inspected for Hydraulic Cement - Physical Tests by the Cement and 
Concrete Reference Laboratory (CCRL) and shall be approved by the Department.  The 
laboratory performing the ASTM C 1293 test shall be inspected for Portland Cement Concrete 
by CCRL and shall be approved by the Department. 
 
 
APPROVAL OF PROPOSED BORROW AREAS, USE AREAS, AND/OR WASTE AREAS 
INSIDE ILLINOIS STATE BORDERS (BDE) 
Effective:  November 1, 2008 
 
Revise the title of Article 107.22 of the Standard Specifications to read: 



FAI 94 (Dan Ryan ExpresswY) 
Section 2005-030I 

Cook County 
Contract 60A01 

37 

“ 107.22 Approval of Proposed Borrow Areas, Use Areas, and/or Waste Areas Inside 
Illinois State Borders.” 
 
Add the following sentence to the end of the first paragraph of Article 107.22 of the Standard 
Specifications: 
 
“Proposed borrow areas, use areas, and/or waste areas outside of Illinois shall comply with 
Article 107.01.” 
 
 
CEMENT (BDE) 
Effective:  January 1, 2007     Revised:  April 1, 2009 
 
Revise Section 1001 of the Standard Specifications to read: 
 

“SECTION 1001.  CEMENT 
 

1001.01 Cement Types.  Cement shall be according to the following. 
 
(a) Portland Cement.  Acceptance of portland cement shall be according to the current 

Bureau of Materials and Physical Research’s Policy Memorandum, “Portland or Blended 
Cement Acceptance Procedure for Qualified and Non-Qualified Plants”. 
 
Portland cement shall be according to ASTM C 150, and shall meet the standard 
physical and chemical requirements.  Type I or Type II may be used for cast-in-place, 
precast, and precast prestressed concrete.  Type III may be used according to 
Article 1020.04, or when approved by the Engineer.  All other cements referenced in 
ASTM C 150 may be used when approved by the Engineer. 
 
The total of all organic processing additions shall be a maximum of 1.0 percent by 
weight (mass) of the cement.  The total of all inorganic processing additions shall be a 
maximum of 4.0 percent by weight (mass) of the cement.  However, a cement kiln dust 
inorganic processing addition shall be limited to a maximum of 1.0 percent.  Organic 
processing additions shall be limited to grinding aids that improve the flowability of 
cement, reduce pack set, and improve grinding efficiency.  Inorganic processing 
additions shall be limited to granulated blast-furnace slag according to the chemical 
requirements of AASHTO M 302, Class C fly ash according to the chemical 
requirements of AASHTO M 295, and cement kiln dust. 
 

(b) Portland-Pozzolan Cement.  Acceptance of portland-pozzolan cement shall be according 
to the current Bureau of Materials and Physical Research’s Policy Memorandum, 
“Portland or Blended Cement Acceptance Procedure for Qualified and Non-Qualified 
Plants”. 
 
Portland-pozzolan cement shall be according to ASTM C 595 and shall meet the 
standard physical and chemical requirements.  Type IP may be used for cast-in-place, 
precast, and precast prestressed concrete, except when Class PP concrete is used.  
The pozzolan constituent for Type IP shall be a maximum of 21 percent of the weight 
(mass) of the portland-pozzolan cement. 
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For cast-in-place construction, portland-pozzolan cement shall not be used in concrete 
mixtures when the air temperature is below 40 ºF (4 ºC) without permission of the 
Engineer.  If permission is given, the mix design strength requirement may require the 
Contractor to increase the cement or eliminate the cement factor reduction for a water-
reducing or high range water-reducing admixture which is permitted according to 
Article 1020.05(b). 
 
The total of all organic processing additions shall be a maximum of 1.0 percent by 
weight (mass) of the cement.  Organic processing additions shall be limited to grinding 
aids as defined in (a) above.  Inorganic processing additions shall be limited to cement 
kiln dust at a maximum of 1.0 percent. 
 

(c) Portland Blast-Furnace Slag Cement.  Acceptance of portland blast-furnace slag cement 
shall be according to the current Bureau of Materials and Physical Research’s Policy 
Memorandum, “Portland or Blended Cement Acceptance Procedure for Qualified and 
Non-Qualified Plants”. 
 
Portland blast-furnace slag cement shall be according to ASTM C 595 and shall meet 
the standard physical and chemical requirements.  Type IS portland blast-furnace slag 
cement may be used for cast-in-place, precast, and precast prestressed concrete, 
except when Class PP concrete is used.  The blast-furnace slag constituent for Type IS 
shall be a maximum of 25 percent of the weight (mass) of the portland blast-furnace slag 
cement. 
 
For cast-in-place construction, portland blast-furnace slag cement shall not be used in 
concrete mixtures when the air temperature is below 40 ºF (4 ºC) without permission of 
the Engineer.  If permission is given, the mix design strength requirement may require 
the Contractor to increase the cement or eliminate the cement factor reduction for a 
water-reducing or high range water-reducing admixture which is permitted according to 
Article 1020.05(b). 
 
The total of all organic processing additions shall be a maximum of 1.0 percent by 
weight (mass) of the cement.  Organic processing additions shall be limited to grinding 
aids as defined in (a) above.  Inorganic processing additions shall be limited to cement 
kiln dust at a maximum of 1.0 percent. 
 

(d) Rapid Hardening Cement.  Rapid hardening cement shall be used according to 
Article 1020.04 or when approved by the Engineer.  The cement shall be on the 
Department’s current “Approved List of Packaged, Dry, Rapid Hardening Cementitious 
Materials for Concrete Repairs”, and shall be according to the following. 
 
(1) The cement shall have a maximum final set of 25 minutes, according to Illinois 

Modified ASTM C 191. 
 

(2) The cement shall have a minimum compressive strength of 2000 psi (13,800 kPa) at 
3.0 hours, 3200 psi (22,100 kPa) at 6.0 hours, and 4000 psi (27,600 kPa) at 
24.0 hours, according to Illinois Modified ASTM C 109. 
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(3) The cement shall have a maximum drying shrinkage of 0.050 percent at seven days, 
according to Illinois Modified ASTM C 596. 
 

(4) The cement shall have a maximum expansion of 0.020 percent at 14 days, according 
to Illinois Modified ASTM C 1038. 
 

(5) The cement shall have a minimum 80 percent relative dynamic modulus of elasticity; 
and shall not have a weight (mass) gain in excess of 0.15 percent or a weight (mass) 
loss in excess of 1.0 percent, after 100 cycles, according to AASHTO T 161, 
Procedure B. 
 

(e) Calcium Aluminate Cement.  Calcium aluminate cement shall be used only where 
specified by the Engineer.  The cement shall meet the standard physical requirements 
for Type I cement according to ASTM C 150, except the time of setting shall not apply.  
The chemical requirements shall be determined according to ASTM C 114 and shall be 
as follows:  minimum 38 percent aluminum oxide (Al2O3), maximum 42 percent calcium 
oxide (CaO), maximum 1 percent magnesium oxide (MgO), maximum 0.4 percent sulfur 
trioxide (SO3), maximum 1 percent loss on ignition, and maximum 3.5 percent insoluble 
residue. 
 

1001.02 Uniformity of Color.  Cement contained in single loads or in shipments of several 
loads to the same project shall not have visible differences in color. 

 
1001.03 Mixing Brands and Types.  Different brands or different types of cement from the 

same manufacturing plant, or the same brand or type from different plants shall not be mixed or 
used alternately in the same item of construction unless approved by the Engineer. 

 
1001.04 Storage.  Cement shall be stored and protected against damage, such as 

dampness which may cause partial set or hardened lumps.  Different brands or different types 
of cement from the same manufacturing plant, or the same brand or type from different plants 
shall be kept separate.” 
 
 
COMPLETION DATE (VIA CALENDAR DAYS) (BDE) 
Effective:  April 1, 2008 
 
The Contractor shall complete all work on or before the completion date of this contract which 
will be based upon 75 calendar days. 
 
The completion date will be determined by adding the specified number of calendar days to the 
date the Contractor begins work, or to the date ten days after execution of the contract, 
whichever is the earlier, unless a delayed start is granted by the Engineer. 
 
 
CONCRETE ADMIXTURES (BDE) 
Effective:  January 1, 2003    Revised:  April 1, 2009 
 
Replace the first paragraph of Article 1020.05(b) of the Standard Specifications to read: 
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“ (b) Admixtures.  The use of admixtures to increase the workability or to accelerate the 
hardening of the concrete will be permitted when approved by the Engineer.  Admixture 
dosages shall result in the mixture meeting the specified plastic and hardened 
properties.  The Department will maintain an Approved List of Corrosion Inhibitors.  
Corrosion inhibitor dosage rates shall be according to Article 1020.05(b)(12).  The 
Department will also maintain an Approved List of Concrete Admixtures, and an 
admixture technical representative shall be consulted when determining an admixture 
dosage from this list.  The dosage shall be within the range indicated on the approved 
list unless the influence by other admixtures, jobsite conditions (such as a very short 
haul time), or other circumstances warrant a dosage outside the range.  The Engineer 
shall be notified when a dosage is proposed outside the range.  To determine an 
admixture dosage, air temperature, concrete temperature, cement source and quantity, 
finely divided mineral sources(s) and quantity, influence of other admixtures, haul time, 
placement conditions, and other factors as appropriate shall be considered.  The 
Engineer may request the Contractor to have a batch of concrete mixed in the lab or 
field to verify the admixture dosage is correct.  An admixture dosage or combination of 
admixture dosages shall not delay the initial set of concrete by more than one hour.  
When a retarding admixture is required or appropriate for a bridge deck or bridge deck 
overylay pour, the initial set time shall be delayed until the deflections due to the 
concrete dead load are no longer a concern for inducing cracks in the completed work.  
However, a retarding admixture shall not be used to further extend the pour time and 
justify the alteration of a bridge deck pour sequence. 
 
When determining water in admixtures for water/cement ratio, the Contractor shall 
calculate 70 percent of the admixture dosage as water, except a value of 50 percent 
shall be used for a latex admixture used in bridge deck latex concrete overlays.” 
 

Revise Section 1021 of the Standard Specifications to read: 
 

“SECTION 1021.  CONCRETE ADMIXTURES 
 

1021.01 General.  Admixtures shall be furnished in liquid form ready for use.  The 
admixtures shall be delivered in the manufacturer's original containers, bulk tank trucks or such 
containers or tanks as are acceptable to the Engineer.  Delivery shall be accompanied by a 
ticket which clearly identifies the manufacturer and trade name of the material.  Containers shall 
be readily identifiable as to manufacturer and trade name of the material they contain. 
 

Corrosion inhibitors will be maintained on the Department’s Approved List of Corrosion 
Inhibitors.  All other concrete admixture products will be maintained on the Department’s 
Approved List of Concrete Admixtures.  For the admixture submittal, a report prepared by an 
independent laboratory accredited by the AASHTO Materials Reference Laboratory (AMRL) for 
Portland Cement Concrete shall be provided.  The report shall show the results of physical tests 
conducted no more than five years prior to the time of submittal, according to applicable 
specifications.  However, for corrosion inhibitors the ASTM G 109 test information specified in 
ASTM C 1582 is not required to be from and independent lab.  All other information in 
ASTM C 1582 shall be from and independent lab. 
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Tests shall be conducted using materials and methods specified on a "test" concrete and a 
"reference" concrete, together with a certification that no changes have been made in the 
formulation of the material since the performance of the tests.  Per the manufacturer’s option, 
the cement content for all required tests shall either be according to applicable specifications or 
5.65 cwt/cu yd (335 kg/cu m).  Compressive strength test results for six months and one year 
will not be required. 

 
Prior to the approval of an admixture, the Engineer reserves the right to request a sample 

for testing.  The test and reference concrete mixtures tested by the Engineer will contain a 
cement content of 5.65 cwt/cu yd (335 kg/cu m).  For freeze-thaw testing, the Department will 
perform the test according to AASHTO T 161, Procedure B.  The flexural strength test will be 
performed according to AASHTO T 177.  If the Engineer decides to test the admixture, the 
manufacturer shall submit AASHTO T 197 water content and set time test results on the 
standard cement used by the Department.  The test and reference concrete mixture shall 
contain a cement content of 5.65 cwt/cu yd (335 kg/cu m).  The manufacturer may select their 
lab or an independent lab to perform this testing.  The laboratory is not required to be accredited 
by AASHTO. 

 
The manufacturer shall include in the submittal the following admixture information: the 

manufacturing range for specific gravity, the midpoint and manufacturing range for residue by 
oven drying, and the manufacturing range for pH.  The submittal shall also include an infrared 
spectrophotometer trace no more than five years old. 

 
For air-entraining admixtures according to Article 1021.02, the specific gravity allowable 

manufacturing range shall be established by the manufacturer and the test method shall be 
according to ASTM C 494.  For residue by oven drying and pH, the allowable manufacturing 
range and test methods shall be according to ASTM C 260. 

 
For admixtures according to Articles 1021.03, 1021.04, 1021.05, 1021.06, and 1021.07, the 

pH allowable manufacturing range shall be established by the manufacturer and the test method 
shall be according to ASTM E 70.  For specific gravity and residue by oven drying, the allowable 
manufacturing range and test methods shall be according to ASTM C 494. 

 
When test results are more than seven years old, the manufacturer shall re-submit the 

infrared spectrophotometer trace and the report prepared by an independent laboratory 
accredited by AASHTO. 

 
All admixtures, except chloride-based accelerators, shall contain a maximum of 0.3 percent 

chloride by weight (mass). 
 

Random field samples may be taken by the Department to verify an admixture meets 
specification.  A split sample will be provided to the manufacturer if requested.  Admixtures that 
do not meet specification requirements or an allowable manufacturing range established by the 
manufacturer shall be replaced with new material. 
 

1021.02 Air-Entraining Admixtures.  Air-entraining admixtures shall be according to 
AASHTO M 154. 
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1021.03 Retarding and Water-Reducing Admixtures.  The admixture shall be according to 
the following. 

 
(a) The retarding admixture shall be according to AASHTO M 194, Type B (retarding) or 

Type D (water-reducing and retarding). 
 

(b) The water-reducing admixture shall be according to AASHTO M 194, Type A. 
 

(c) The high range water-reducing admixture shall be according to AASHTO M 194, Type F 
(high range water-reducing) or Type G (high range water-reducing and retarding). 
 

1021.04 Accelerating Admixtures.  The admixture shall be according to AASHTO M 194, 
Type C (accelerating) or Type E (water reducing and accelerating). 

 
1021.05 Self-Consolidating Admixtures.  The self-consolidating admixture system shall 

consist of either a high range water-reducing admixture only or a high range water-reducing 
admixture combined with a separate viscosity modifying admixture.  The one or two component 
admixture system shall be capable of producing a concrete mixture that can flow around 
reinforcement and consolidate under its own weight without additional effort and without 
segregation. 
 

The high range water-reducing admixture shall be according to AASHTO M 194, Type F. 
 
The viscosity modifying admixture shall be according to ASTM C 494, Type S (specific 

performance). 
 
1021.06 Rheology-Controlling Admixture.  The rheology-controlling admixture shall be 

capable of producing a concrete mixture with a lower yield stress that will consolidate easier for 
slipform applications used by the Contractor.  The rheology-controlling admixture shall be 
according to ASTM C 494, Type S (specific performance). 

 
1021.07 Corrosion Inhibitor.  The corrosion inhibitor shall be according to one of the 

following. 
 

(a) Calcium Nitrite.  The corrosion inhibitor shall contain a minimum 30 percent calcium 
nitrite by weight (mass) of solution, and shall comply with the requirements of 
AASHTO M 194, Type C (accelerating). 

 
(b) Other Materials.  The corrosion inhibitor shall be according to ASTM C 1582.” 

 
 
CONSTRUCTION AIR QUALITY - DIESEL VEHICLE EMISSIONS CONTROL (BDE) 
Effective:  April 1, 2009      Revised:  July 1, 2009 
 
Diesel Vehicle Emissions Control.  The reduction of construction air emissions shall be 
accomplished by using cleaner burning diesel fuel.  The term “equipment” refers to any and all 
diesel fuel powered devices rated at 50 hp and above, to be used on the project site in excess 
of seven calendar days over the course of the construction period on the project site (including 
any “rental” equipment). 
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All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: use 
Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less). 
 
Diesel powered equipment in non-compliance will not be allowed to be used on the project site, 
and is also subject to a notice of non-compliance as outlined below. 
 
The Contractor shall submit copies of monthly summary reports and include certified copies of 
the ULSD diesel fuel delivery slips for diesel fuel delivered to the jobsite for the reporting time 
period, noting the quantity of diesel fuel used. 
 
If any diesel powered equipment is found to be in non-compliance with any portion of this 
specification, the Engineer will issue the Contractor a notice of non-compliance and identify an 
appropriate period of time, as outlined below under environmental deficiency deduction, in 
which to bring the equipment into compliance or remove it from the project site.   
 
Any costs associated with bringing any diesel powered equipment into compliance with these 
diesel vehicle emissions controls shall be considered as included in the contract unit prices bid 
for the various items of work involved and no additional compensation will be allowed.  The 
Contractor's compliance with this notice and any associated regulations shall also not be 
grounds for a claim. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an 
environmental control deficiency exists, he/she will notify the Contractor in writing, and direct the 
Contractor to correct the deficiency within a specified time period.  The specified time-period, 
which begins upon Contractor notification, will be from 1/2 hour to 24 hours long, based on the 
urgency of the situation and the nature of the deficiency.  The Engineer shall be the sole judge 
regarding the time period. 
 
The deficiency will be based on lack of repair, maintenance and diesel vehicle emissions 
control. 
 
If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
If a Contractor or subcontractor accumulates three environmental deficiency deductions in a 
contract period, the Contractor will be shutdown until the deficiency is corrected.  Such a 
shutdown will not be grounds for any extension of contract time, waiver of penalties, or be 
grounds for any claim. 
 
 
CONSTRUCTION AIR QUALITY - IDLING RESTRICTIONS (BDE) 
Effective:  April 1, 2009 
 
Idling Restrictions.  The Contractor shall establish truck-staging areas for all diesel powered 
vehicles that are waiting to load or unload material at the jobsite.  Staging areas shall be located 
where the diesel emissions from the equipment will have a minimum impact on adjacent  
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sensitive receptors.  The Department will review the selection of staging areas, whether within 
or outside the existing highway right-of-way, to avoid locations near sensitive areas or 
populations to the extent possible.  Sensitive receptors include, but are not limited to, hospitals, 
schools, residences, motels, hotels, daycare facilities, elderly housing and convalescent 
facilities.  Diesel powered engines shall also be located as far away as possible from fresh air 
intakes, air conditioners, and windows.  The Engineer will approve staging areas before 
implementation. 
 
Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in 
motion, to idle for more than a total of 10 minutes within any 60 minute period, except under any 
of the following circumstances:  
 

1) The motor vehicle has a gross vehicle weight rating of less than 8000 lb (3630 kg). 
2) The motor vehicle idles while forced to remain motionless because of on-highway traffic, 

an official traffic control device or signal, or at the direction of a law enforcement official. 
3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other 

equipment solely to prevent a safety or health emergency. 
4) A police, fire, ambulance, public safety, other emergency or law enforcement motor 

vehicle, or any motor vehicle used in an emergency capacity, idles while in an 
emergency or training mode and not for the convenience of the vehicle operator. 

5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic 
purposes if idling is necessary for such activity. 

6) A motor vehicle idles as part of a government inspection to verify that all equipment is in 
good working order, provided idling is required as part of the inspection. 

7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish 
the intended use of the vehicle (such as loading, unloading, mixing, or processing cargo; 
controlling cargo temperature; construction operations, lumbering operations; oil or gas 
well servicing; or farming operations), provided that this exemption does not apply when 
the vehicle is idling solely for cabin comfort or to operate non-essential equipment such 
as air conditioning, heating, microwave ovens, or televisions. 

8) When the motor vehicle idles due to mechanical difficulties over which the operator has 
no control. 

9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C). 
 
When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to 
80 °F (26 °C), a person who operates a motor vehicle operating on diesel fuel shall not cause or 
allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period while 
waiting to weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that 
regularly and periodically moves forward. 
 
The above requirements do not prohibit the operation of an auxiliary power unit or generator set 
as an alternative to idling the main engine of a motor vehicle operating on diesel fuel. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an 
environmental control deficiency exists based on non-compliance with the idling restrictions, 
he/she will notify the Contractor, and direct the Contractor to correct the deficiency. 
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If the Contractor fails to correct the deficiency a monetary deduction will be imposed.  The 
monetary deduction will be $1,000.00 for each deficiency identified. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000     Revised:  November 1, 2008 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory or 
most recent addendum. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department's annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor: 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  This determination is 
based on an assessment of the type of work, the location of the work, and the availability of  
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DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform 4.0% of the work.  This percentage is set as the DBE participation goal for 
this contract.  Consequently, in addition to the other award criteria established for this contract, 
the Department will award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set forth 
in this Special Provision: 
 

(a) The bidder documents that firmly committed DBE participation has been obtained to 
meet the goal; or 

(b) The bidder documents that a good faith effort has been made to meet the goal, even 
though the effort did not succeed in obtaining enough DBE participation to meet the 
goal. 

 
DBE LOCATOR REFERENCES.  Bidders may consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department's Bureau of Small Business Enterprises at telephone number (217)785-4611, or by 
visiting the Department's web site at www.dot.il.gov. 
 
BIDDING PROCEDURES.  Compliance with the bidding procedures of this Special Provision is 
required prior to the award of the contract and the failure of the as-read low bidder to comply will 
render the bid not responsive. 
 

(a) In order to assure the timely award of the contract, the as-read low bidder shall submit a 
Disadvantaged Business Utilization Plan on Department form SBE 2026 within seven 
working days after the date of letting.  To meet the seven day requirement, the bidder 
may send the Plan by certified mail or delivery service within the seven working day 
period.  If a question arises concerning the mailing date of a Plan, the mailing date will 
be established by the U.S. Postal Service postmark on the original certified mail receipt 
from the U.S. Postal Service or the receipt issued by a delivery service.  It is the 
responsibility of the bidder to ensure that the postmark or receipt date is affixed within 
the seven working days if the bidder intends to rely upon mailing or delivery to satisfy the 
submission day requirement.  The Plan is to be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217)785-
1524).  It is the responsibility of the bidder to obtain confirmation of telefax delivery.  The 
Department will not accept a Utilization Plan if it does not meet the seven day submittal 
requirement and the bid will be declared not responsive.  In the event the bid is declared 
not responsive due to a failure to submit a Plan or failure to comply with the bidding 
procedures set forth herein, the Department may elect to cause the forfeiture of the 
penal sum of the bidder's proposal guaranty, and may deny authorization to bid the 
project if re-advertised for bids.  The Department reserves the right to invite any other 
bidder to submit a Utilization Plan at any time for award consideration or to extend the 
time for award. 
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(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 
participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of plan approval 
or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 

Department form SBE 2025, for each DBE proposed for the performance of work to 
achieve the contract goal.  The signatures on these forms must be original signatures.  
All elements of information indicated on the said form shall be provided, including but not 
limited to the following: 

 
(1) The name and address of each DBE to be used; 
(2) A description, including pay item numbers, of the commercially useful work to be 

done by each DBE; 
(3) The price to be paid to each DBE for the identified work specifically stating the 

quantity, unit price, and total subcontract price for the work to be completed by the 
DBE.  If partial pay items are to be performed by the DBE, indicate the portion of 
each item, a unit price where appropriate and the subcontract price amount; 

(4) A commitment statement signed by the bidder and each DBE evidencing availability 
and intent to perform commercially useful work on the project; and 

(5) If the bidder is a joint venture comprised of DBE companies and non-DBE 
companies, the plan must also include a clear identification of the portion of the work 
to be performed by the DBE partner(s). 

 
(d) The contract will not be awarded until the Utilization Plan submitted by the bidder is 

approved.  The Utilization Plan will be approved by the Department if the Plan commits 
sufficient commercially useful DBE work performance to meet the contract goal.  The 
Utilization Plan will not be approved by the Department if the Plan does not commit 
sufficient DBE performance to meet the contract goal unless the bidder documents that it 
made a good faith effort to meet the goal.  The good faith procedures of Section VIII of 
this special provision apply.  If the Utilization Plan is not approved because it is deficient 
in a technical matter, unless waived by the Department, the bidder will be notified and 
will be allowed no less than a five working day period in order to cure the deficiency. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR part 26.55, the provisions of which govern over the summary contained 
herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 

 
(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the prime Contractor or its affiliates.  Work that a DBE subcontractor 
in turn subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contact.  Credit will be given for the full value of all such DBE 
trucks operated using DBE employed drivers.  Goal credit will be limited to the value of 
the reasonable fee or commission received by the DBE if trucks are leased from a non-
DBE company. 

 
(e) DBE as a material supplier:   

 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 
(2) 100 percent goal credit for the cost of materials or supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a regular dealer or manufacturer. 
 
GOOD FAITH EFFORT PROCEDURES.  If the bidder cannot obtain sufficient DBE 
commitments to meet the contract goal, the bidder must document in the Utilization Plan the 
good faith efforts made in the attempt to meet the goal.  This means that the bidder must show 
that all necessary and reasonable steps were taken to achieve the contract goal.  Necessary 
and reasonable steps are those which could reasonably be expected to obtain sufficient DBE 
participation.  The Department will consider the quality, quantity, and intensity of the kinds of 
efforts that the bidder has made.  Mere pro forma efforts are not good faith efforts; rather, the 
bidder is expected to have taken those efforts that would be reasonably expected of a bidder 
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder's good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases, and will be considered by the Department. 
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(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 
meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations.  

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime Contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 

 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work.  

 
b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also, the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
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(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 

 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines that the bidder has made a good faith effort to secure the 

work commitment of DBE companies to meet the contract goal, the Department will 
award the contract provided that it is otherwise eligible for award.  If the Department 
determines that a good faith effort has not been made, the Department will notify the 
bidder of that preliminary determination by contacting the responsible company official 
designated in the Utilization Plan.  The preliminary determination shall include a 
statement of reasons why good faith efforts have not been found, and may include 
additional good faith efforts that the bidder could take.  The notification will designate a 
five working day period during which the bidder shall take additional efforts.  The bidder 
is not limited by a statement of additional efforts, but may take other action beyond any 
stated additional efforts in order to obtain additional DBE commitments.  The bidder shall 
submit an amended Utilization Plan if additional DBE commitments to meet the contract 
goal are secured.  If additional DBE commitments sufficient to meet the contract goal are 
not secured, the bidder shall report the final good faith efforts made in the time allotted.  
All additional efforts taken by the bidder will be considered as part of the bidder’s good 
faith efforts.  If the bidder is not able to meet the goal after taking additional efforts, the 
Department will make a pre-final determination of the good faith efforts of the bidder and 
will notify the designated responsible company official of the reasons for an adverse 
determination. 

 
(c) The bidder may request administrative reconsideration of a pre-final determination 

adverse to the bidder within the five working days after the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217)785-1524).  Deposit of the 
request in the United States mail on or before the fifth business day shall not be deemed 
delivery.  The pre-final determination shall become final if a request is not made and 
delivered.  A request may provide additional written documentation and/or argument 
concerning the issue of whether an adequate good faith effort was made to meet the 
contract goal.  In addition, the request shall be considered a consent by the bidder to 
extend the time for award.  The request will be forwarded to the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person in order to consider all issues of whether the bidder made a 
good faith effort to meet the goal.  After the review by the Reconsideration Officer, the 
bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the 
Reconsideration Officer that a good faith effort was made shall approve the Utilization 
Plan submitted by the bidder and shall clear the contract for award.  A final decision that 
a good faith effort was not made shall render the bid not responsive. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Plan and award 
of the contract, the Utilization Plan and individual DBE Participation Statements become part of 
the contract.  If the Contractor did not succeed in obtaining enough DBE participation to achieve 
the advertised contract goal, and the Utilization Plan was approved and contract awarded based 
upon a determination of good faith, the total dollar value of DBE work calculated in the approved 
Utilization Plan as a percentage of the awarded contract value shall become the amended 
contract goal. 
 

(a) No amendment to the Utilization Plan may be made without prior written approval from 
the Department’s Bureau of Small Business Enterprises.  All requests for amendment to 
the Utilization Plan shall be submitted to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764.  Telephone number (217) 785-4611.  
Telefax number (217) 785-1524. 

 
(b) All work indicated for performance by an approved DBE shall be performed, managed, 

and supervised by the DBE executing the Participation Statement.  The Contractor shall 
not terminate for convenience a DBE listed in the Utilization Plan and then perform the 
work of the terminated DBE with its own forces, those of an affiliate or those of another 
subcontractor, whether DBE or not, without first obtaining the written consent of the 
Bureau of Small Business Enterprises to amend the Utilization Plan.  If a DBE listed in 
the Utilization Plan is terminated for reasons other than convenience, or fails to complete 
its work on the contract for any reason, the Contractor shall make good faith efforts to 
find another DBE to substitute for the terminated DBE.  The good faith efforts shall be 
directed at finding another DBE to perform at least the same amount of work under the 
contract as the DBE that was terminated, but only to the extent needed to meet the 
contract goal or the amended contract goal.  The Contractor shall notify the Bureau of 
Small Business Enterprises of any termination for reasons other than convenience, and 
shall obtain approval for inclusion of the substitute DBE in the Utilization Plan.  If good 
faith efforts following a termination of a DBE for cause are not successful, the Contractor 
shall contact the Bureau of Small Business Enterprises and provide a full accounting of 
the efforts undertaken to obtain substitute DBE participation.  The Bureau of Small 
Business Enterprises will evaluate the good faith efforts in light of all circumstances 
surrounding the performance status of the contract, and determine whether the contract 
goal should be amended. 

 
(c) The Contractor shall maintain a record of payments for work performed to the DBE 

participants.  The records shall be made available to the Department for inspection upon 
request.  After the performance of the final item of work or delivery of material by a DBE 
and final payment therefore to the DBE by the Contractor, but not later than thirty 
calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Regional Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a  
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disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes that the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Plan, the Department will deduct from 
contract payments to the Contractor the amount of the goal not achieved as liquidated 
and ascertained damages. 

 
(d) The Department reserves the right to withhold payment to the Contractor to enforce the 

provisions of this Special Provision.  Final payment shall not be made on the contract 
until such time as the Contractor submits sufficient documentation demonstrating 
achievement of the goal in accordance with this Special Provision or after liquidated 
damages have been determined and collected. 

 
(e) Notwithstanding any other provision of the contract, including but not limited to 

Article 109.09 of the Standard Specifications, the Contractor may request administrative 
reconsideration of a decision to deduct the amount of the goal not achieved as liquidated 
damages.  A request to reconsider shall be delivered to the Contract Compliance 
Section and shall be handled and considered in the same manner as set forth in 
paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve 
the goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department. 

 
 
EQUIPMENT RENTAL RATES (BDE) 
Effective:  August 2, 2007     Revised:  January 2, 2008 
 
Replace the second and third paragraphs of Article 105.07(b)(4)a. of the Standard 
Specifications with the following: 
 

“ Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4).” 
 

Replace Article 109.04(b)(4) of the Standard Specifications with the following: 
 

“ (4) Equipment.  Equipment used for extra work shall be authorized by the Engineer.  
The equipment shall be specifically described, be of suitable size and capacity for 
the work to be performed, and be in good operating condition.  For such equipment, 
the Contractor will be paid as follows. 
 
a. Contractor Owned Equipment.  Contractor owned equipment will be paid for by 

the hour using the applicable FHWA hourly rate from the “Equipment Watch 
Rental Rate Blue Book” (Blue Book) in effect when the force account work 
begins.  The FHWA hourly rate is calculated as follows. 
 
FHWA hourly rate = (monthly rate/176) x (model year adj.) x (Illinois adj.) + EOC 
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Where:  EOC = Estimated Operating Costs per hour (from the Blue Book) 
 
The time allowed will be the actual time the equipment is operating on the extra 
work.  For the time required to move the equipment to and from the site of the 
extra work and any authorized idle (standby) time, payment will be made at the 
following hourly rate:  0.5 x (FHWA hourly rate - EOC). 
 
All time allowed shall fall within the working hours authorized for the extra work. 
 
The rates above include the cost of fuel, oil, lubrication, supplies, small tools, 
necessary attachments, repairs, overhaul and maintenance of any kind, 
depreciation, storage, overhead, profits, insurance, and all incidentals.  The rates 
do not include labor. 
 
The Contractor shall submit to the Engineer sufficient information for each piece 
of equipment and its attachments to enable the Engineer to determine the proper 
equipment category.  If a rate is not established in the Blue Book for a particular 
piece of equipment, the Engineer will establish a rate for that piece of equipment 
that is consistent with its cost and use in the industry. 
 

b. Rented Equipment.  Whenever it is necessary for the Contractor to rent 
equipment to perform extra work, the rental and transportation costs of the 
equipment plus five percent for overhead will be paid.  In no case shall the rental 
rates exceed those of established distributors or equipment rental agencies. 
 

All prices shall be agreed to in writing before the equipment is used.” 
 
 
LIQUIDATED DAMAGES (BDE) 
Effective:  April 1, 2009 
 
Revise the table in Article 108.09 of the Standard Specifications to read: 
 

“Schedule of Deductions for Each 
Day of Overrun in Contract Time 

Original Contract Amount Daily Charges 

From More 
Than 

To and 
Including 

Calendar 
Day 

Work 
Day 

$              0 $   100,000 $    375 $    500 
100,000 500,000 625 875 
500,000 1,000,000 1,025 1,425 

1,000,000 3,000,000 1,125 1,550 
3,000,000 5,000,000 1,425 1,950 
5,000,000 10,000,000 1,700 2,350 

10,000,000 And over 3,325 4,650” 
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM / EROSION AND SEDIMENT 
CONTROL DEFICIENCY DEDUCTION (BDE) 
Effective:  April 1, 2007     Revised:  November 1, 2008 
 
Revise Article 105.03(a) of the Standard Specifications to read: 
 

“ (a) National Pollutant Discharge Elimination System (NPDES) / Erosion and Sediment 
Control Deficiency Deduction.  When the Engineer is notified or determines an erosion 
and/or sediment control deficiency(s) exists, or the Contractor’s activities represents a 
violation of the Department’s NPDES permits, the Engineer will notify and direct the 
Contractor to correct the deficiency within a specified time.  The specified time, which 
begins upon notification to the Contractor, will be from 1/2 hour to 1 week based on the 
urgency of the situation and the nature of the work effort required.  The Engineer will be 
the sole judge. 
 
A deficiency may be any lack of repair, maintenance, or implementation of erosion 
and/or sediment control devices included in the contract, or any failure to comply with the 
conditions of the Department’s NPDES permits.  A deficiency may also be applied to 
situations where corrective action is not an option such as the failure to participate in a 
jobsite inspection of the project, failure to install required measures prior to initiating 
earth moving operations, disregard of concrete washout requirements, or other disregard 
of the NPDES permit. 
 
If the Contractor fails to correct a deficiency within the specified time, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency exists.  
The calendar day(s) will begin with notification to the Contractor and end with the 
Engineer’s acceptance of the correction.  The daily monetary deduction will be either 
$1000.00 or 0.05 percent of the awarded contract value, whichever is greater.  For those 
deficiencies where corrective action was not an option, the monetary deduction will be 
immediate and will be valued at one calendar day.” 

 
 
PARTIAL EXIT RAMP CLOSURE FOR FREEWAY/EXPRESSWAY (BDE) 
Effective:  January 1, 2009 
 
Description.  This work shall consist of furnishing and installing traffic control for the partial 
closure of exit ramps on a freeway/expressway.  Work shall be according to Section 701 except 
as modified herein. 
 
Add the following after the fourth paragraph of Article 701.07 of the Standard Specifications: 
 

“Drop-offs at the edge of pavement greater than 1 1/2 in. (40 mm) caused by the 
Contractor’s operations will be allowed only on one side of the ramp at a time.” 
 
Delete the third paragraph of Article 701.17(e)(1) of the Standard Specifications. 
 
Delete the third paragraph of Article 701.18(e)(3) of the Standard Specifications. 
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Revise the first sentence of Article 701.19(c) of the Standard Specifications to read: 
 

“Traffic control and protection required under Standards 701201, 701206, 701306, 
701326, 701336, 701406, 701421, 701456, 701501, 701502, 701601, 701602, 701606, 
701701 and 701801 will be measured for payment on a lump sum basis.” 

 
Add the following to the first paragraph of Article 701.20(b) of the Standard Specifications: 
 

“TRAFFIC CONTROL AND PROTECTION STANDARD 701456;” 
 
 
PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  June 1, 2000     Revised:  January 1, 2006 
 
Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract 
clause to require Contractors to pay subcontractors for satisfactory performance of their 
subcontracts and to set the time for such payments. 
 
State law also addresses the timing of payments to be made to subcontractors and material 
suppliers.  Section 7 of the Prompt Payment Act, 30 ILCS 540/7, requires that when a 
Contractor receives any payment from the Department, the Contractor shall make 
corresponding, proportional payments to each subcontractor and material supplier performing 
work or supplying material within 15 calendar days after receipt of the Department payment.  
Section 7 of the Act further provides that interest in the amount of two percent per month, in 
addition to the payment due, shall be paid to any subcontractor or material supplier by the 
Contractor if the payment required by the Act is withheld or delayed without reasonable cause.  
The Act also provides that the time for payment required and the calculation of any interest due 
applies to transactions between subcontractors and lower-tier subcontractors and material 
suppliers throughout the contracting chain. 
 
This Special Provision establishes the required federal contract clause, and adopts the 15 
calendar day requirement of the State Prompt Payment Act for purposes of compliance with the 
federal regulation regarding payments to subcontractors.  This contract is subject to the 
following payment obligations. 
 
When progress payments are made to the Contractor according to Article 109.07 of the 
Standard Specifications, the Contractor shall make a corresponding payment to each 
subcontractor and material supplier in proportion to the work satisfactorily completed by each 
subcontractor and for the material supplied to perform any work of the contract.  The 
proportionate amount of partial payment due to each subcontractor and material supplier 
throughout the contracting chain shall be determined by the quantities measured or otherwise 
determined as eligible for payment by the Department and included in the progress payment to 
the Contractor.  Subcontractors and material suppliers shall be paid by the Contractor within 15 
calendar days after the receipt of payment from the Department.  The Contractor shall not hold 
retainage from the subcontractors.  These obligations shall also apply to any payments made by 
subcontractors and material suppliers to their subcontractors and material suppliers; and to all 
payments made to lower tier subcontractors and material suppliers throughout the contracting 
chain.  Any payment or portion of a payment subject to this provision may only be withheld from 
the subcontractor or material supplier to whom it is due for reasonable cause. 
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This Special Provision does not create any rights in favor of any subcontractor or material 
supplier against the State or authorize any cause of action against the State on account of any 
payment, nonpayment, delayed payment, or interest claimed by application of the State Prompt 
Payment Act.  The Department will not approve any delay or postponement of the 15 day 
requirement except for reasonable cause shown after notice and hearing pursuant to Section 
7(b) of the State Prompt Payment Act.  State law creates other and additional remedies 
available to any subcontractor or material supplier, regardless of tier, who has not been paid for 
work properly performed or material furnished.  These remedies are a lien against public funds 
set forth in Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the 
Contractor’s payment bond according to the Public Construction Bond Act, 30 ILCS 550. 
 
 
PAYROLLS AND PAYROLL RECORDS (BDE) 
Effective:  March 1, 2009      Revised:  July 1, 2009 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include each worker’s name, address, telephone number, social 
security number, classification, rate of pay, number of hours worked each day, starting and 
ending times of work each day, total hours worked each week, itemized deductions made, and 
actual wages paid. 
 

The Contractor and each subcontractor shall submit payroll records to the Engineer each 
week from the start to the completion of their respective work, except that full social security 
numbers and home addresses shall not be included on weekly transmittals.  Instead the payrolls 
shall include an identification number for each employee (e.g., the last four digits of the 
employee’s social security number.).  In addition, starting and ending times of work each day 
may be omitted from the payroll records submitted to the Engineer.  The submittals shall be on 
the Department’s form SBE 48, or an approved facsimile.  When there has been no activity 
during a work week, a payroll record shall still be submitted with the appropriate box (“No Work”, 
“Suspended”, or “Complete”) checked on the form.” 
 
STATE CONTRACTS.  Revise Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 
“IV. COMPLIANCE WITH THE PREVAILING WAGE ACT 

 
1. Prevailing Wages.  All wages paid by the Contractor and each subcontractor shall be in 

compliance with The Prevailing Wage Act (820 ILCS 130), as amended, except where a 
prevailing wage violates a federal law, order, or ruling, the rate conforming to the federal 
law, order, or ruling shall govern.  The Contractor shall be responsible to notify each 
subcontractor of the wage rates set forth in this contract and any revisions thereto.  If the 
Department of Labor revises the wage rates, the Contractor will not be allowed 
additional compensation on account of said revisions. 
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2. Payroll Records.  The Contractor and each subcontractor shall make and keep, for a 
period of three years from the date of completion of this contract, records of the wages 
paid to his/her workers.  The payroll records shall include each worker’s name, address, 
telephone number, social security number, classification, rate of pay, number of hours 
worked each day, starting and ending times of work each day, total hours worked each 
week, itemized deductions made, and actual wages paid.  Upon two business days’ 
notice, these records shall be available, at all reasonable hours at a location within the 
State, for inspection by the Department or the Department of Labor. 
 

3. Submission of Payroll Records.  The Contractor and each subcontractor shall submit 
payroll records to the Engineer each week from the start to the completion of their 
respective work, except that full social security numbers and home addresses shall not 
be included on weekly transmittals.  Instead the payrolls shall include an identification 
number for each employee (e.g., the last four digits of the employee’s social security 
number).  In addition, starting and ending times of work each day may be omitted from 
the payroll records submitted to the Engineer.  The submittals shall be on the 
Department’s form SBE 48, or an approved facsimile.  When there has been no activity 
during a work week, a payroll record shall still be submitted with the appropriate box 
(“No Work”, “Suspended”, or “Complete”) checked on the form. 
 
Each submittal shall be accompanied by a statement signed by the Contractor or 
subcontractor which avers that:  (i) such records are true and accurate; (ii) the hourly 
rate paid to each worker is not less than the general prevailing rate of hourly wages 
required by the Act; and (iii) the Contractor or subcontractor is aware that filing a payroll 
record that he/she knows to be false is a Class B misdemeanor. 
 

4. Employee Interviews.  The Contractor and each subcontractor shall permit his/her 
employees to be interviewed on the job, during working hours, by compliance 
investigators of the Department or the Department of Labor.” 

 
 
PERSONAL PROTECTIVE EQUIPMENT (BDE) 
Effective:  November 1, 2008 
 
Revise the first sentence of Article 701.12 of the Standard Specifications to read: 
 

“ All personnel on foot, excluding flaggers, within the highway right-of-way shall wear a 
fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and 
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 for Conspicuity 
Class 2 garments.” 
 
 
REFLECTIVE SHEETING ON CHANNELIZING DEVICES (BDE) 
Effective:  April 1, 2007     Revised:  November 1, 2008 
 
Revise the seventh paragraph of Article 1106.02 of the Standard Specifications to read: 
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“ At the time of manufacturing, the retroreflective prismatic sheeting used on channelizing 
devices shall meet or exceed the initial minimum coefficient of retroreflection as specified in the 
following table.  Measurements shall be conducted according to ASTM E 810, without 
averaging.  Sheeting used on cones, drums and flexible delineators shall be reboundable as 
tested according to ASTM D 4956.  Prestriped sheeting for rigid substrates on barricades shall 
be white and orange.  The sheeting shall be uniform in color and devoid of streaks throughout 
the length of each roll.  The color shall conform to the latest appropriate standard color tolerance 
chart issued by the U.S. Department of Transportation, Federal Highway Administration, and to 
the daytime and nighttime color requirements of ASTM D 4956. 
 

Initial Minimum Coefficient of Retroreflection 
candelas/foot candle/sq ft (candelas/lux/sq m) of material 

Observation 
Angle (deg.) 

Entrance Angle 
(deg.) 

 
White 

 
Orange 

Fluorescent 
Orange 

0.2 -4 365 160 150 
0.2 +30 175 80 70 
0.5 -4 245 100 95 
0.5 +30 100 50 40” 

 
Revise the first sentence of the first paragraph of Article 1106.02(c) of the Standard 
Specifications to read: 
 

“ Barricades and vertical panels shall have alternating white and orange stripes sloping 
downward at 45 degrees toward the side on which traffic will pass.” 

 
Revise the third sentence of the first paragraph of Article 1106.02(d) of the Standard 
Specifications to read: 
 

“ The bottom panels shall be 8 x 24 in. (200 x 600 mm) with alternating white and orange 
stripes sloping downward at 45 degrees toward the side on which traffic will pass.” 

 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  April 2, 2005 
 
To account for the preparatory work and operations necessary for the movement of 
subcontractor personnel, equipment, supplies, and incidentals to the project site and for all other 
work or operations that must be performed or costs incurred when beginning work approved for 
subcontracting in accordance with Article 108.01 of the Standard Specifications, the Contractor 
shall make a mobilization payment to each subcontractor. 
 
This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be equal to 3 percent of the amount of the subcontract reported on 
form BC 260A submitted for the approval of the subcontractor’s work. 
 
This provision shall be incorporated directly or by reference into each subcontract approved by 
the Department. 
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STEEL COST ADJUSTMENT (BDE) (RETURN FORM WITH BID) 
Effective:  April 2, 2004     Revised:  April 1, 2009 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate on the attached form whether or not this special provision 
will be part of the contract and submit the completed form with his/her bid.  Failure to submit the 
form or failure to indicate contract number, company name, and sign and date the form shall 
make this contract exempt of steel cost adjustments for all items of steel.  Failure to indicate 
“Yes” for any item of work will make that item of steel exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in has a 
contract value of $10,000 or greater. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
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Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 

80 lb/ft (119 kg/m) 
Metal Railings (excluding wire fence) 

Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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RETURN WITH BID 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR  
STEEL COST ADJUSTMENT 

 
The bidder shall submit this completed form with his/her bid.  Failure to submit the form or 
properly complete contract number, company name, and sign and date the form shall make this 
contract exempt of steel cost adjustments for all items of steel.  Failure to indicate “Yes” for any 
item of work will make that item of steel exempt from steel cost adjustment.  After award, this 
form, when submitted shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract plans for the 
following items of work? 
 
Metal Piling        Yes  
 
Structural Steel       Yes  
 
Reinforcing Steel       Yes  
 
Dowel Bars, Tie Bars and Mesh Reinforcement   Yes  
 
Guardrail        Yes  
 
Steel Traffic Signal and Light Poles, Towers and Mast Arms Yes  
 
Metal Railings (excluding wire fence)     Yes  
 
Frames and Grates       Yes  
 
 
Signature: ______________________________________   Date: _________________  
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STORM WATER POLLUTION PREVENTION PLAN 
 

 
 
1. Site Description 
 

a. The following is a description of the construction activity, which is the subject of this 
plan: 

 
The project is located at Interstate 94 (the Dan Ryan Expressway) from the I-57 
interchange to Illinois 1 (Halsted Street) to the west and Martin Luther King 
(MLK) Drive to the east, and continues in a northerly direction to 31st Street.   

 
 Construction Descriptions 

 
The Dan Ryan Expressway project consists of roadway improvements including 
added lanes, mainline and shoulder reconstruction, construction of retaining 
walls, new collector-distributor roadways, new and relocated exit and entrance 
ramps, lighting, drainage, signing, and surveillance improvements.  
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The Dan Ryan Expressway reconstruction project was designed in three 
segments in Phase I. The three segments are described from south to north.    
The segment from 95th to 67th Streets (U.S. Route 20 / 45), the improvement 
includes reconstruction of the eight traffic lanes of the existing Dan Ryan 
Expressway pavement, the addition of a through travel lane in each direction, 
and modifications to entrance and exit ramps. The improvement involves the 
addition of a through travel lane along both northbound and southbound Dan 
Ryan onto Interstate 57 to the interchange with Halsted Street (Illinois Route 1). 
There are intersection improvements at 79th Street.  
 
The segment from 67th to 47th Street includes reconstruction of the existing 
northbound and southbound express lanes (four lanes in each direction) and 
local lanes (two lanes in each direction). The improvement will also provide for an 
additional through travel lane in each direction to the local traffic lanes, and 
modifications to all entrance and exit ramps. There are intersection 
improvements at 67th Street. Frontage roads will be reconstructed both 
northbound and southbound from 63rd to 47th Streets. Additional work will 
involve bridge construction and reconfiguration of the Chicago Skyway / Dan 
Ryan Expressway interchange to provide an additional entrance ramp from the 
Chicago Skyway to connect directly to the northbound Dan Ryan Expressway 
express lanes.  
 
The scope of the roadway work between 47th and 31st Streets will include 
reconstruction of the existing northbound and southbound express lanes (four 
lanes in each direction) and local lanes (three lanes in each direction) to the Dan 
Ryan Expressway pavement, and the reconstruction and/or reconfiguration of 
entrance and exit ramps. The Root Street structure (41st Street) will be removed.  
 
The drainage work consists of removing or abandoning the existing collector 
storm sewer system and surface water collection system and constructing a new 
collector storm sewer and surface water collection system. The existing main 
drain will remain in place and remain functional, with new connections for the 
proposed storm sewer system. New collector sewers to drain the area directly 
tributary to the Dan Ryan Expressway (CTA tracks, local lanes, and adjacent 
ramps and grass areas), and overflows from offsite tributary areas (frontage 
roads) are planned. Separate collector sewers are required to drain the 
northbound and southbound lanes of the Dan Ryan Expressway. These 
proposed collector sewers are to be designed to convey the 50-year storm event.  
 
The work will include the construction of new retaining walls and the 
rehabilitation, and/or modifications of several existing retaining walls and any 
roadway and traffic signal improvements required at cross streets and alternate 
routes.  
 
In addition, other improvements include: 

 
A new highway lighting system (110 foot towers with lights on 11-foot mounting 

rings). 
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New expressway signing (provides four new and upgrade three changeable 
message signs). 

Replacement of traffic surveillance equipment with upgraded technology. 
Closed circuit television for traffic conditions and crash incident monitoring. 
Accident investigation sites.  
Other incidental work as required completing the reconstruction of this segment 

of the expressway to AASHTO and IDOT criteria.   
 

The improvement will also consolidate several points of access and improve the 
unsafe weaving conditions created by the existing substandard weaving 
distances. Currently, ramps are spaced evenly at one-half mile increments, 
resulting in weaving distances in the range of 300 feet. This is a major safety 
concern and suspected cause for the high incidence of sideswipe collisions in the 
ramp influence areas. The proposed access consolidation plan improves many of 
the mainline weaving movements while minimally influencing the local access to 
the Dan Ryan Expressway through the addition of collector-distributor roadways 
and both entrance and exit ramp removals. The presence of parallel city street 
frontage roads facilitates local access without substantive changes in through 
and local travel patterns.  The proposals for ramp closure are: 
 
Northbound (NB) exit and southbound (SB) entrance at 76th Street (2 ramps) 
Northbound (NB) and southbound (SB) exits and entrances at 59th Street (4 

ramps)  
Northbound (NB) and southbound (SB) exits and entrances at 51st Street (4 

ramps)  
Northbound (NB) exit and southbound (SB) entrance at 43rd Street (2 ramps) 

 
Capacity analyses indicate unsatisfactory conditions at the intersections of 55th 
Street (Garfield Boulevard) / Wells Street and 55th Street (Garfield Boulevard) / 
Wentworth Avenue. The improvements necessary to make this interchange 
operate effectively require right-of-way acquisition from three separate parcels. 
The parcels on the southwest quadrant of 55th Street (Garfield Boulevard) / 
Wells Street is occupied by a “Mobil Service Station” in which a portion of each of 
the two parcels must be acquired to construct an eastbound to southbound right 
turn lane. In addition, dual right turn lanes are proposed for the northbound to 
eastbound movement at the intersection of 55th Street (Garfield Boulevard) / 
Wentworth Avenue. These right turn lanes require securing property, the portion 
of the parcel that is currently vacant.  

 
To construct the proposed two-lane, left-hand exit to the Chicago Skyway from 
the southbound lanes on the Dan Ryan Expressway, Wells Street needs to be 
relocated from 64th Street to 65th Street. The improvement requires 
reconstruction of an18 foot high retaining wall adjacent to the mainline and the 
full replacement of the frontage road (Wells Street) pavement. The realignment 
shifts the centerline of the road approximately 10 feet west. A relocation and 
reconstruction of the west sidewalk bordering Wells Street does encroach into a 
parcel currently owned by the Chicago Housing Authority for the “Yale Street 
Apartment”. The corner parcel would facilitate the relocation and reconstruction 
of the 5 foot sidewalk and modifications to the bituminous parking lot. 
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The right-of-way uses are summarized in the tabulation below:   
 
Right-of-Way Acquisition Acres Number of Parcels 
SW Corner of 55th / Wells Street 0.05 6 
SE Corner of 55th / Wentworth Avenue 0.10 1 
NE Corner of 57th / Wentworth Avenue 0.12 2 
SE Corner of 57th / Wentworth Avenue 0.24 1 
NE Corner of 59th / Wentworth Avenue 0.007 1 
SE Corner of 59th / Wentworth Avenue 0.014 1 
NW Corner of 63rd / Wells Street 0.05 1 
Along West edge of Wells Street 
From 65th Street to 64th Street 0.11 1 

Temporary Construction Easement Acres Number of Parcels 
Along west edge of Wells Street 
From 65th Street to 64th Street 0.07 1 

 
The Total Acquired Right-of-Way (ROW) is 0.691 acres involving eight parcels, 
with a Temporary Construction Easement (TCE) of 0.07 acres involving one 
parcel. 
 

  Environmental Descriptions 
 
Special waste for the Dan Ryan project has HIGH risk for the occurrence of 
regulated substances or natural hazards at twelve sites. A Preliminary 
Environmental Site Assessment (PESA #1106) with stipulations for excavation 
depths varies for twelve high risk locations. Depth stipulations can be met at 
Sites: 808-10A, 1106-17B, 1106-25B, 1106-44A, and 1106-51. A request for 
Preliminary Site Investigation (PSI) will be required for Sites: 1106-2B, 1106-4A, 
1106-6A, and 1106-9, 1106-33B, 1106-47, and 1106-52.  
 
Besides special waste, there are no ecologically sensitive areas in the Dan Ryan 
project area. The Environmental Survey Request Form (ESRF) on 10/15/99 
requested only biological and special waste survey because all of the ground had 
been previously disturbed and no new right-of-way is to be involved with areas 
not previously occupied, excavated, or disturbed. The project, as described on 
the ESRF, does not require biological or wetland surveys. The Illinois 
Department of Natural Resources (IDNR) Natural Heritage Database has no 
records of listed species, natural areas or nature preserves within the Dan Ryan 
project corridor (IDNR Agency Action Report dated September 20, 1999). By 
agreement, no coordination with the Illinois Department of Natural Resources 
(IDNR) and the U.S. Fish and Wildlife Service (USFWS) are necessary.   
 
No streams or rivers are involved with this project. There is no water resources in 
the area involved with the project. A closed drainage system for storm water and 
urban roadway cross section, including pavement and shoulder, will continue.  
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The project will result in the disturbance of 0.4 or more hectares (1.0 acre). 
Permit coverage for the project is secured either under the IEPA Phase II 
General Permit for Storm-water Discharges (NPDES Permit No. ILR40) or under 
an individual NPDES permit. Requirements applicable for a permit will be 
followed, including the preparation of a Storm-water Pollution Prevention Plan. 
The plan shall identify potential sources of pollution that may reasonably be 
expected to affect the quality of storm water discharges from the construction 
site. The plan shall describe and ensure the implementation of practices that will 
reduce the pollutants in discharges associated with construction site activity and 
assure compliance with terms of the permits.  
 
Although there may be a remote possibility (not likely) of a potable water well 
within 200 feet (60 meters) of the centerline, this threshold is only relevant for 
routes and sources of groundwater pollution. Since this project will not introduce 
any new routes of groundwater pollution (dry wells, “French drains”, or borrow 
pits) or sources (bulk road oil or deicing storage facilities), then there will be no 
violation of the wellhead setback requirements.  
 
According to the National Flood Insurance Rate Maps (FIRM), there are no flood 
plains involved within this project limits.    
 
From field inspection by project team environmental and wetland specialists, and 
their review of the available and published National Wetlands Inventory (NWI) 
maps, and the most recent available aerial photography of the area, determined 
wetlands are not involved. The project is within the existing rights-of-way, and no 
wetlands are located within or adjacent to the required parcels, which include: 
west edge of Wells Street from 65th to 64th Street; 63rd Street and South Wells 
Street, 59th Street and Wentworth Avenue; 57th Street and Wentworth Avenue; 
55th Street and South Wentworth Avenue, and 55th Street and South Wells 
Street.  
 
There is no use or proposed use of protected Section 4(f), Section 6f lands, or 
lands that have OSLAD funds involved with their purchase and/or development. 
 

b. The following is a description of the intended sequence of major activities for the 
reconstruction of the Dan Ryan Expressway. The construction year, contract number, 
description, duration of construction, and highlights of work to be completed follow. 

 
Contract # – Name/Description 
Contract Duration  

Major Activities  
 
Construction Year 2003 
 
62573 – Shoulder Repair and Median Cross-Over  
August 18 – October 31, 2003 

Reconstruction of the 65th to 47th Street local lane inside shoulder  
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62591 – Storm Sewer Jacking  
November 15, 2003 – June 4, 2004 

Storm sewer jacking from 95th to 67th Streets  
 
Construction Year 2004 to 2005 
 
62594 – 83rd to 79th Street C-D System and Ramps 
March 1 – October 31, 2004 

Reconstruction and reconfiguration of the collector-distributor (C-D) ramps 
between 83rd and 79th Streets 

Replacement of the storm sewer 
Retaining wall construction 

 
62691 – Reconstruct Water main crossing under the Dan Ryan from 32nd Street 

to 63rd Street 
May 3, 2004 – June 20, 2005 
 
62590 – 71st to 67th Street C-D System and Ramps 
June 21, 2004 – August 15, 2005 

Reconstruction of the collector-distributor (C-D) ramps between 71st and 
67th Street 

Improvements to 67th Street / State Street intersection  
Retaining wall construction 
Reconstruction of the 67th Street Bridge 

 
62587 – Wentworth Avenue Overpass and Wells Street Realignment  
June 21, 2004 – June 30, 2005 

Reconstruction of Wells Street from 67th to 63rd Street  
Reconstruction of Wentworth Avenue Bridge  

 
62589 – Skyway Interchange Bridges and Local Lanes Wentworth Avenue to 

67th Street 
June 21, 2004 – August 15, 2005 

Dan Ryan / Skyway interchange 
Reconstruction of local lanes from 67th to 63rd Street 
Retaining wall construction 

62586 – 57th Street Bridge, Retaining Walls, Ramps and Frontage Roads 63rd to 
47th Streets 

August 1, 2004 – October 31, 2005 
Reconstruction of the frontage roads, Wells Street and Wentworth Avenue, 

between 63rd and 47th Street 
Construction of eight (8) new ramps between 63rd and 47th Street 
Construction of the new 57th Street bridge over the Dan Ryan 
Retaining walls 

 
62585 – Reconstruct SB Ramps between 39th and 31st Street and Shoulder 

Reconstruction 
September 13, 2004 – November 30, 2005 

Reconstruction of the SB ramps between 39th and 31st Street 
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62584 – Reconstruct NB Ramps between 39th and 31st Street and Shoulder 
Reconstruction 

September 13, 2004 – November 30, 2004 
Reconstruction of the NB ramps between 39th and 31st Street  
 
62692 – Reconstruct Water main Crossings under the Dan Ryan from 75th 

Street to the I-57 Interchange 
September 27, 2004 – July 1, 2005 
 
TBA – Reconstruct I-57 Bridge over WB Cross Connection from I-94 and Tunnel 

over SB I-94 
December 21, 2004 – July 4, 2005 

 
62694 – NB Retaining Walls and Ramps from 71st to I-57 and 71st to 75th Street 

C-D System 
February 28, 2005 – December 30, 2005 
 
62695 – SB Retaining Walls and Ramps from 71st Street to I-57 and 71st to 75th 

Street C-D System 
February 28, 2005 – December 30, 2005 
 
Construction Year 2006 
 
62592 – NB Outside Lanes (4, 5, and Shoulder), 71st to I-57 and Miscellaneous 

Ramps  
March 6 – October 27, 2006 

Reconstruction of the local lanes 4, 5, and the outside shoulder for the Dan 
Ryan I-57 interchange  

Replacement of the storm sewer 
Retaining wall construction 

 
62593 – SB Outside Lanes (4, 5, and Shoulder), 71st to I-57 and Miscellaneous 

Ramps  
March 6 – October 27, 2006 

Reconstruction of the local lanes 4, 5, and the outside shoulder for the Dan 
Ryan I-57 interchange  

Replacement of the storm sewer 
Retaining wall construction 

 
62302 – SB Express Lanes 71st to 47th Streets 
March 6 – October 27, 2006 

Reconstruction of the express lanes between 67th and 47th Street 
Construction of lanes 4 & 5 between 71st and 67th Street 

 
62300 – NB Express Lanes 71st to 31st Streets 
March 6 – October 27, 2006 

Reconstruction of the NB and SB express lanes between 71st to 31st 
Streets 
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Construction Year 2007 
 
62304 – NB Inside Lanes (1, 2 and 3, shoulder and barrier wall) from 71st Street 

and the I-57 Interchange and Miscellaneous Ramps 
March – November 2007 

Reconstruction of the NB local lane 3 
Reconstruction of the I-57 interchange  
Replacement of the storm sewer 
Reconstruction of NB Dan Ryan inside Lanes 1 and 2 
Reconstruction of CTA wall 

 
62305 – SB Inside Lanes (1, 2 and 3, shoulder and barrier wall) from 71st Street 

and the I-57 Interchange and Miscellaneous Ramps 
March – November 2007 

Reconstruction of the SB local lanes 3 
Reconstruction of the I-57 interchange  
Replacement of the storm sewer 
Reconstruction of SB Dan Ryan inside Lanes 1 and 2 
Reconstruction of CTA wall 

 
62303 – SB Local Lanes 71st to 31st Streets and Miscellaneous Ramps  
March – November 2007 

Reconstruction of the local lanes between 67th and 47th Street 
Reconstruction of the local lanes 1, 2, and 3 between 71st and 67th Street 
Construction of the WB Skyway ramp to NB Dan Ryan Local 

62301 – NB Local Lanes 71st to 31st Street and Miscellaneous Ramps  
March 7 – November 2007  

Reconstruction of the NB and SB local lanes between 47th to 31st Street   
 
c. The total area of the construction site is estimated to be 612 acres. 

 
The total area of the site that it is estimated will be disturbed by excavation, grading or 
other activities is acres 433. 

 
d. The estimated runoff coefficients of the various areas of the site after construction 

activities are completed are contained in the project drainage study, which is hereby 
incorporated by reference in this plan.  Information describing the soils at the site is 
contained in individual Soils Reports for each construction contract.  

 
e. The design/project report, hydraulic report, or plan documents, hereby incorporated by 

reference, contain site map(s) indicating drainage patterns and approximate slopes 
anticipated after major grading activities, areas of major soil disturbance, the location 
of major structural and nonstructural controls identified in the plan, the location of 
areas where stabilization practices are expected to occur, surface waters (including 
wetlands), and locations where storm water is discharged to a surface water. 

 
f. The names of receiving water(s) and areal extent of wetland acreage at the site are in 

the design/project report or plan documents, which are incorporated by reference as a 
part of this plan. 
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2. Controls 
 

This section of the plan addresses the various controls that will be implemented for each of 
the major construction activities described in 1.b. above.  For each measure discussed, the 
contractor that will be responsible for its implementation is indicated.  Each such contractor 
has signed the required certification on forms, which are attached to, and a part of, this plan: 

 
a. Erosion and Sediment Controls 
 

(i)  Stabilization Practices.  Provided below is a description of interim and permanent 
stabilization practices, including site-specific scheduling of the implementation of 
the practices.  Site plans will ensure that existing vegetation is preserved where 
attainable and disturbed portions of the site will be stabilized.  Stabilization 
practices may include:  temporary seeding, permanent seeding, mulching, 
geotextiles, sod stabilization, vegetative buffer strips, protection of trees, 
preservation of mature vegetation, and other appropriate measures.  Except as 
provided in 2.a.(i).(A) and 2.b., stabilization measures shall be initiated as soon 
as practicable in portions of the site where construction activities have 
temporarily or permanently ceased, but in no case more than 14 days after the 
construction activity in that portion of the site has temporarily or permanently 
ceased on all disturbed portions of the site where construction activity will not 
occur for a period of 21 or more calendar days. 
 
(A) Where the initiation of stabilization measures by the 14th day after 

construction activity temporarily or permanently ceases is precluded by 
snow cover, stabilization measures shall be initiated as soon as practicable 
thereafter. 

 
  Description of Stabilization Practices: 
 

1. Temporary Erosion Control Seeding shall be applied in accordance with 
the Special Provision.  Seed mixture will depend on the time of year it is 
applied.  Oats will be applied from January 1 to July 31 and Hard Red 
Winter Wheat from August 1 to December 31. 

 
2. Short Term Seeding - Seeding Class 2A shall be used to protect bare 

earth from more than just one or two summer-winter cycles.  Due to the 
length and complexity of this project, it is necessary that short term, final 
graded slopes be short term seeded as directed by the Engineer. 

 
3. Stone Riprap - Class A4 stone riprap with filter fabric will be used as 

protection at the discharge end of most storm sewer and culvert end 
sections to prevent scouring at the end of pipes and to prevent 
downstream erosion. 

 
4. Temporary Tree Protection - Shall consist of items “temporary fencing” 

and “tree trunk protection” as directed by the engineer and in 
accordance with Article 201.05 of the Illinois Department of 
Transportation’s Standard Specifications for Road and Bridge 
Construction. 
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5. Permanent Stabilization - All areas disturbed by construction will be 
stabilized as soon as permitted with permanent seeding following the 
finished grading, but always within seven days with Temporary Erosion 
Control Seeding.  Erosion Blankets will be installed over fill slopes, 
which have been brought to final grade and have been seeded to 
protect the slopes from rill and gully erosion and allow seeds to 
germinate properly. 

 
6. Erosion Control Blankets and Mulching - Erosion control blankets will be 

installed over fill slopes and in high velocity areas that have been 
brought to final grade and seeded to protect slopes from erosion and 
allow seeds to germinate.  Mulch will be applied in relatively flat areas to 
prevent further erosion. 

 
(ii) Structural Practices.  Provided below is a description of structural practices that 

will be implemented, to the degree attainable, to divert flows from exposed soils, 
store flows or otherwise limit runoff and the discharge of pollutants from exposed 
areas of the site.  Such practices may include silt fences, earth dikes, drainage 
swales, sediment traps, check dams, subsurface drains, pipe slope drains, level 
spreaders, storm drain inlet protection, rock outlet protection, reinforced soil 
retaining systems, gabions and temporary or permanent sediment basins.  The 
installation of these devices may be subject to Section 404 of the Clean Water 
Act.  

 
  Description of Structural Practices: 
 

1. Sediment Control, Stabilized Construction Access - Coarse aggregate 
overlaying a geotextile fabric will be placed in locations necessary for 
contractor access.  The aggregate surface of the access points will 
capture soil debris, reducing the amount of soil deposits placed on to 
the roadway by vehicles leaving the work zones. 

 
2. Inlet Filters - Inlet and Pipe Protection will be provided for storm sewers.  

These filters will be placed in every inlet, catch basis or manhole with an 
open lid, which will drain water during at least a 10-year storm event.  
The Erosion Control Plan will identify the structures requiring Inlet filters. 

 
3. Sediment Control, Silt Fence - A silt fence will be placed adjacent to the 

areas of construction to intercept waterborne silt and prevent it from 
leaving the site.  These areas are marked on the erosion control plans 
in each contract. 

 
4. Sediment Control, Temporary Ditch Checks - Rolled excelsior ditch 

checks will be placed in swales at the rate of one for every 0.3 meters 
(1 foot) in vertical drop, or as directed by the Engineer, in order to 
prevent downstream erosion. 
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5. Sediment Control, Temporary Stream Crossing - Coarse aggregate 
overlaying a geotextile fabric will be placed in locations necessary for 
contractor access over water channels.  The aggregate surface of the 
crossing will reduce the amount of soil disturbance in the streams. 

 
6. Sediment Control, Temporary Pipe Slope Drain - This item consists of a 

pipe with flared end sections, placed daily, along with anchor devices in 
conjunction with temporary berms that direct runoff down an 
unstabilized slope. 

 
7. Sediment Control, Dewatering Basins will be provided at wherever the 

contractor is removing and discharging water from excavated areas and 
the water is not being routed through a sediment trap or basin. 

 
8. Stone riprap will be provided at several storm and culvert outlets as a 

measure for erosion and sediment control where needed during and 
after the project. 

 
9. Bridges will be designed to reduce the potential for scouring. 
 
10. Underdrains will be used to minimize potential erosion caused by 

surface water flows by reducing the subsurface water which can cause 
failed pavements, unstable shoulders and other disturbed areas. 

 
11. Covers will be placed on open ends of pipes in trenches. 

 
The structural practices indicated above may not be used in every contract.  The 
Erosion Control Plans included in every contract will indicate which structural 
practices are required for that contract. 

 
b. Storm Water Management 

 
Provided below is a description of measures that will be installed during the 
construction process to control pollutants in storm water discharges that will occur after 
construction operations have been completed.  The installation of these devices may 
be subject to Section 404 of the Clean Water Act. 

 
Such practices may include:  storm water detention structures (including wet ponds); 

storm water retention structures; flow attenuation by use of open vegetated 
swales and natural depressions; infiltration of runoff on site; and sequential 
systems (which combine several practices).  The practices selected for 
implementation were determined on the basis of the technical guidance in 
Section 10-300 (Design Considerations) in Chapter 10 (Erosion and 
Sedimentation Control) of the Illinois Department of Transportation 
Drainage Manual.  If practices other than those discussed in Section 10-300 
are selected for implementation or if practices are applied to situations 
different from those covered in Section 10-300, the technical basis for such 
decisions will be explained below. 
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Velocity dissipation devices will be placed at discharge locations and along the length 
of any outfall channel as necessary to provide a non-erosive velocity flow from 
the structure to a water course so that the natural physical and biological 
characteristics and functions are maintained and protected (e.g., maintenance of 
hydrologic conditions, such as the hydroperiod and hydrodynamics present prior 
to the initiation of construction activities). 

 
The Department proposes to remove vegetation within the project limits as necessary 

for construction.  The Department proposes to revegetate according to the City of 
Chicago Landscape Framework Plan.  

 
c. Other Controls 
 

(i) Waste Disposal.  No solid materials, including building materials, shall be 
discharged into Waters of the State, except as authorized by a Section 404 
permit. 

(ii) The provisions of this plan shall ensure and demonstrate compliance with 
applicable State and/or local waste disposal, sanitary sewer or septic system 
regulations. 

 
d. Approved State or Local Plans 

 
The management practices, controls and provisions contained in this plan will be in 
accordance with IDOT specifications, which are at least as protective as the 
requirements contained in the Illinois Environmental Protection Agency’s Illinois Urban 
Manual, 1995.  Procedures and requirements specified in applicable sediment and 
erosion site plans or storm water management plans approved by local officials shall 
be described or incorporated by reference in the space provided below.  Requirements 
specified in sediment and erosion site plans or site permits or storm water 
management site plans or site permits approved by local officials that are applicable to 
protecting surface water resources are, upon submittal of an NOI to be authorized to 
discharge under permit ILR40 incorporated by reference and are enforceable under 
this permit even if they are not specifically included in the plan. 

 
Description of procedures and requirements specified in applicable sediment and 
erosion site plans or storm water management plans approved by local officials: See 
Landscape Design and Erosion Control for further details. In addition, Guidance 
Memorandums #02-14 and #02-22 leading up to the ILR40NPDES Permit 
Requirements IDOT Strategies of Storm Water Management will be complied with 
along with Construction Memorandum 02-60.  

 
 
3. Maintenance 
 
 The following is a description of procedures that will be used to maintain, in good and 

effective operating conditions, vegetation, erosion and sediment control measures and other 
protective measures identified in this plan: 
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 Construction equipment shall be stored and fueled only at designated locations.  All 
necessary measures shall be taken to contain any fuel or pollution runoff in compliance with 
environmental law and EPA Water Quality Regulations.  Leaking equipment or supplies 
shall be immediately repaired or removed from the site.  The construction field engineer on a 
weekly basis shall inspect the project to determine that erosion controls efforts are in place 
and effective and if other control is necessary.  Sediment collected during construction by 
the various temporary erosion systems shall be disposed on the site on a regular basis as 
directed by the Engineer.   

 
All erosion and sediment control measures will be checked weekly and after each significant 
rainfall (13 mm (0.5 inch) or greater in a 24 hour period).  The following items will be 
checked: 

 
Seeding - all erodable bare earth areas will be temporarily seeded and inspected on a 

weekly basis to minimize the amount of erodable surface within the contract limits. 
Silt Filter Fence, all types 
Erosion Control Blanket 
Tree Protection 
Ditch Checks 
Temporary slope drains 
Sediment/dewatering basins 
Stabilized construction entrances 

 
All maintenance of the erosion control systems will be the responsibility of the contractor.  All 
locations where vehicles enter and exit the construction site and all other areas subject to 
erosion should also be inspected periodically.  Inspection of these areas shall be made at 
least once every seven days and within 24 hours of the end of each 13 mm (0.5 inch) or 
greater rainfall, or an equivalent snowfall.  

  
4. Inspections  
 

Qualified personnel shall inspect disturbed areas of the construction site, which have not 
been finally stabilized, structural control measures, and locations where vehicles enter or 
exit the site.  Such inspections shall be conducted at least once every seven (7)-calendar 
days and within 24 hours of the end of a storm that is 0.5 inches or greater or equivalent 
snowfall. 

 
a. Disturbed areas and areas used for storage of materials that are exposed to 

precipitation shall be inspected for evidence of, or the potential for, pollutants entering 
the drainage system.  Erosion and sediment control measures identified in the plan 
shall be observed to ensure that they are operating correctly.  Where discharge 
locations or points are accessible, they shall be inspected to ascertain whether erosion 
control measures are effective in preventing significant impacts to receiving waters.  
Locations where vehicles enter or exit the site shall be inspected for evidence of off 
site sediment tracking. 
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b. Based on the results of the inspection, the description of potential pollutant sources 
identified in section 1 above and pollution prevention measures identified in section 2 
above shall be revised as appropriate as soon as practicable after such inspection.  
Any changes to this plan resulting from the required inspections shall be implemented 
within 7 calendar days following the inspection. 

 
c. A report summarizing the scope of the inspection, name(s) and qualifications of 

personnel making the inspection, the date(s) of the inspection, major observations 
relating to the implementation of this storm water pollution prevention plan, and actions 
taken in accordance with section 4.b. shall be made and retained as part of the plan 
for at least three (3) years after the date of the inspection.  The report shall be signed 
in accordance with Part VI. G of the general permit. 

 
d. If any violation of the provisions of this plan is identified during the conduct of the 

construction work covered by this plan, the Resident Engineer or Resident Technician 
shall complete and file an “Incidence of Noncompliance” (ION) report for the identified 
violation.  The Resident Engineer or Resident Technician shall use forms provided by 
the Illinois Environmental Protection Agency and shall include specific information on 
the cause of noncompliance, actions which were taken to prevent any further causes 
of noncompliance, and a statement detailing any environmental impact which may 
have resulted from the noncompliance.  All reports of noncompliance shall be signed 
by a responsible authority in accordance with Part VI. G of the general permit. 

 
The report of noncompliance shall be mailed to the following address: 
 

Illinois Environmental Protection Agency 
Division of Water Pollution Control 
Attn:  Compliance Assurance Section 
1021 North Grand East 
Post Office Box 19276 
Springfield, Illinois 62794-9276 
 

 
5. Non-Storm Water Discharges 
 
 Except for flows from fire fighting activities, sources of non-storm water that is combined with 

storm water discharges associated with the industrial activity addressed in this plan must be 
described below.  Appropriate pollution prevention measures, as described below, will be 
implemented for the non-storm water component(s) of the discharge. 

 
Dewatering activities for footing and pier construction of retailing walls and bridges will be a 
source of non-storm water discharge during construction.  Contractors should discharge 
dewatering activities to a temporary settling basing surrounded by silt fence.     
The cutting of joints in PCC pavements or bridge deck grooving will result in slurry. This 
slurry must be contained on the deck/pavement and cleaned up. 
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An additional source of non-storm water discharge during construction is the slurry from 
washing out redi-mix concrete trucks.  Redi-mix concrete trucks should wash out in in 
designated areas surrounded by silt fence.  After all PCC items have been constructed, the 
dried concrete wash material should be cleaned up and properly disposed of.  It will be the 
contractor’s responsibility to secure these designated areas for the duration of their use.  
The Engineer must approve the locations. 

 
On site maintenance of equipment must be performed in accordance with environmental 
law, such as proper storage and no dumping of old engine oil or other fluids on site. 

 
Good Housekeeping 
 

1. An effort will be made to store only enough product required to do the job. 
2. All materials stored on site will be stored in a neat, orderly manner in their 

appropriate containers, and if possible, under a roof or other enclosure. 
3. Products will be kept in their original containers with the original manufacturer’s 

label. 
4. Substances will not be mixed with one another unless recommended by the 

manufacturer. 
5. The site superintendent will inspect daily to ensure proper use and disposal of 

materials on the site. 
6. Whenever possible, all of a product will be used up before disposing of the 

container. 
7. Follow manufacturer’s recommended practices for use and disposal. 
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Contractor Certification Statement

 
This certification statement is a part of the Storm Water Pollution Prevention Plan for the project 
described below, in accordance with NPDES Permit No. ILR40, issued by the Illinois Environmental 
Protection Agency on ____ ___, 2003. 
 
Project Information: 
 

Route I-90/94 Dan Ryan Expressway  
 

 Marked Dan Ryan Expressway   
I-57 at Illinois Route 1 (Halsted 
St) & I-90 at MLK to 31st Street  

Section See individual contract  Project No. Various Contract Numbers – 
Refer to Attachment 

County Cook  
 

I certify under penalty of law that I understand the terms of the general National Pollutant Discharge 
Elimination System (NPDES) permit (ILR 40) that authorizes the storm water discharges associated 
with industrial activity from the construction site identified as part of this certification. 
 
 
 
  

Signature Date 
 
  

Title
 
  

Name of Firm  
 
  

Street Address  
 
  
 City State
 
  
 Zip Code 
 
  
 Telephone Number
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Storm Water Pollution Prevention Plan – Attachment  
Project Limits: Dan Ryan Expressway I-57 at Illinois Route 1 (Halsted St) & I-90 at MLK to 31st 
Street  
 
Attachment: Contract Numbers and Description. Note that the contract numbers are listed in 
numerical order. 
 

IDOT 
Contract No. Description 

62300 Reconstruct NB Express Lanes from 31st Street to 71st Street 

62301 Reconstruct NB Local Lanes from 31st St. to Wentworth Ave.  and Misc. Ramps 

62302 Reconstruct SB Express Lanes from 31st Street to 71st Street 

62303 Reconstruct SB Local Lanes from 31st St. to Wentworth Ave.  and Misc. Ramps 

62304 Reconstruct NB Inside Lanes (1-3, shoulder and barrier wall) from 71st Street to I-57 
Interchange 

62305 Reconstruct SB Inside Lanes (1-3, shoulder and barrier wall) from 71st Street to I-57 
Interchange 

62573 Shoulder Rehabilitation from 47th St. to 71st St. 

62584 Reconstruct NB ramps between 31st and 39th Street and Shoulder Rehabilitation 

62585 Reconstruct SB ramps between 31st and 39th Street and Shoulder Rehabilitation 

62586 Reconstruct 57th St. Bridge, and Frontage Rds., Retaining Walls, and Ramps between 47th 
and 59th. Streets 

62587 Wentworth Avenue Overpass Reconstruction and Wells Street Realignments 

62589 Skyway Interchange Bridges and Local Lanes from Wentworth Avenue to 67th Street 

62590 Reconstruct 67th St. Bridge and NB and SB C-D System between 67th and 71st St.  

62591 Storm Sewer Jacking & Collector Sewers from 67th Street to 95th Street. 

62592 Reconstruct NB Outside Lanes (4, 5, shoulder) from 71st to I-57 Interchange 

62593 reconstruct SB Outside Lanes (4, 5, shoulder) from 71st to I-57 Interchange 

62594 Reconstruct NB and SB C-D System and Ramps between 79th and 83rd Streets 

62691 Reconstruct Watermain crossings under Dan Ryan from 32nd to 63rd 

62692 Reconstruct Watermain Crossings Under the Dan Ryan from 75th St. to I-57 Interchange 

62693 Frontage Rds., Retaining Walls, and Ramps between 59th. and 63rd. 

62694 Reconstruct NB Retaining Walls & Ramps from 71st to I-57 Interchange, and 71st to 75th 
C-D System 

62695 Reconstruct SB Retaining Walls & Ramps from 71st to I-57 Interchange, and 71st to 75th C-
D System 

TBA Reconstruct NB I-57 Bridge over WB cross connection from I-94 & tunnel over SB I-94 
 
 



ILLINOIS DEPARTMENT OF LABOR 
 

PREVAILING WAGES FOR   
                                            COOK COUNTY  
                                      EFFECTIVE JULY 2009

 
The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring Special 

Provisions.  The rates have been ascertained and certified by the Illinois Department 

of Labor for the locality in which the work is to be performed and for each craft or 

type of work or mechanic needed to execute the work of the Contract.  As required 

by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) and Check Sheet #5 of the 

Contract, not less than the rates of wages ascertained by the Illinois Department of 

Labor and as revised during the performance of a Contract shall be paid to all 

laborers, workers and mechanics performing work under the Contract.  Post the 

scale of wages in a prominent and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be paid as 

listed in the specification of rates, the contractor shall post the revised rates of wages 

and shall pay not less than the revised rates of wages.  Current wage rate 

information shall be obtained by visiting the Illinois Department of Labor web site at 

http://www.state.il.us/agency/idol/ or by calling 312-793-2814.  It is the responsibility 

of the contractor to review the rates applicable to the work of the contract at regular 

intervals in order to insure the timely payment of current rates.  Provision of this 

information to the contractor by means of the Illinois Department of Labor web site 

satisfies the notification of revisions by the Department to the contractor pursuant to 

the Act, and the contractor agrees that no additional notice is required.  The 

contractor shall notify each of its subcontractors of the revised rates of wages. 

http://www.state.il.us/agency/idol/


Cook County Prevailing Wage for July 2009 
Trade Name           RG TYP C Base   FRMAN *M-F>8 OSA OSH H/W   Pensn  Vac  Trng   
==================== == === = ====== ====== ===== === === ===== ===== ===== =====  
ASBESTOS ABT-GEN        ALL   35.200 35.700 1.5   1.5 2.0 9.130 8.370 0.000 0.400  
ASBESTOS ABT-MEC        BLD   29.930  0.000 1.5   1.5 2.0 9.170 9.260 0.000 0.320  
BOILERMAKER             BLD   41.230 44.940 2.0   2.0 2.0 6.720 8.940 0.000 0.350  
BRICK MASON             BLD   38.030 41.830 1.5   1.5 2.0 8.000 9.970 0.000 0.550  
CARPENTER               ALL   40.770 42.770 1.5   1.5 2.0 9.840 9.790 0.000 0.490  
CEMENT MASON            ALL   41.850 43.850 1.5   1.5 2.0 8.600 9.810 0.000 0.220  
CERAMIC TILE FNSHER     BLD   33.600  0.000 2.0   1.5 2.0 6.950 8.020 0.000 0.540  
COMM. ELECT.            BLD   35.440 37.940 1.5   1.5 2.0 7.400 7.660 0.000 0.700  
ELECTRIC PWR EQMT OP    ALL   38.600 44.970 1.5   1.5 2.0 9.110 11.34 0.000 0.290  
ELECTRIC PWR GRNDMAN    ALL   30.110 44.970 1.5   1.5 2.0 7.120 8.850 0.000 0.230  
ELECTRIC PWR LINEMAN    ALL   38.600 44.970 1.5   1.5 2.0 9.110 11.34 0.000 0.290  
ELECTRICIAN             ALL   39.400 42.000 1.5   1.5 2.0 10.83 8.740 0.000 0.750  
ELEVATOR CONSTRUCTOR    BLD   44.930 50.550 2.0   2.0 2.0 9.525 8.210 2.700 0.000  
FENCE ERECTOR           ALL   30.700 32.200 1.5   1.5 2.0 7.950 8.430 0.000 0.500  
GLAZIER                 BLD   37.000 38.500 1.5   1.5 2.0 7.340 12.05 0.000 0.740  
HT/FROST INSULATOR      BLD   42.050 44.550 1.5   1.5 2.0 9.670 10.81 0.000 0.520  
IRON WORKER             ALL   40.250 42.250 2.0   2.0 2.0 9.950 14.74 0.000 0.300  
LABORER                 ALL   35.200 35.950 1.5   1.5 2.0 9.130 8.370 0.000 0.400  
LATHER                  ALL   40.770 42.770 1.5   1.5 2.0 9.840 9.790 0.000 0.490  
MACHINIST               BLD   40.530 42.530 1.5   1.5 2.0 7.000 7.670 0.650 0.000  
MARBLE FINISHERS        ALL   28.650  0.000 1.5   1.5 2.0 7.920 9.970 0.000 0.550  
MARBLE MASON            BLD   38.030 41.830 1.5   1.5 2.0 8.000 9.970 0.000 0.550  
MATERIAL TESTER I       ALL   25.200  0.000 1.5   1.5 2.0 9.130 8.370 0.000 0.400  
MATERIALS TESTER II     ALL   30.200  0.000 1.5   1.5 2.0 9.130 8.370 0.000 0.400  
MILLWRIGHT              ALL   40.770 42.770 1.5   1.5 2.0 9.840 9.790 0.000 0.490  
OPERATING ENGINEER      BLD 1 43.800 47.800 2.0   2.0 2.0 9.600 6.550 1.900 1.000  
OPERATING ENGINEER      BLD 2 42.500 47.800 2.0   2.0 2.0 9.600 6.550 1.900 1.000  
OPERATING ENGINEER      BLD 3 39.950 47.800 2.0   2.0 2.0 9.600 6.550 1.900 1.000  
OPERATING ENGINEER      BLD 4 38.200 47.800 2.0   2.0 2.0 9.600 6.550 1.900 1.000  
OPERATING ENGINEER      FLT 1 47.250 47.250 1.5   1.5 2.0 6.850 5.600 1.900 0.000  
OPERATING ENGINEER      FLT 2 45.750 47.250 1.5   1.5 2.0 6.850 5.600 1.900 0.000  
OPERATING ENGINEER      FLT 3 40.700 47.250 1.5   1.5 2.0 6.850 5.600 1.900 0.000  
OPERATING ENGINEER      FLT 4 33.850 47.250 1.5   1.5 2.0 6.850 5.600 1.900 0.000  
OPERATING ENGINEER      HWY 1 42.000 46.000 1.5   1.5 2.0 9.600 6.550 1.900 1.000  
OPERATING ENGINEER      HWY 2 41.450 46.000 1.5   1.5 2.0 9.600 6.550 1.900 1.000  
OPERATING ENGINEER      HWY 3 39.400 46.000 1.5   1.5 2.0 9.600 6.550 1.900 1.000  
OPERATING ENGINEER      HWY 4 38.000 46.000 1.5   1.5 2.0 9.600 6.550 1.900 1.000  
OPERATING ENGINEER      HWY 5 36.800 46.000 1.5   1.5 2.0 9.600 6.550 1.900 1.000  
ORNAMNTL IRON WORKER    ALL   39.050 41.300 2.0   2.0 2.0 7.950 13.19 0.000 0.500  
PAINTER                 ALL   38.000 42.750 1.5   1.5 1.5 8.350 9.400 0.000 0.670  
PAINTER SIGNS           BLD   30.820 34.600 1.5   1.5 1.5 2.600 2.470 0.000 0.000  
PILEDRIVER              ALL   40.770 42.770 1.5   1.5 2.0 9.840 9.790 0.000 0.490  
PIPEFITTER              BLD   43.150 46.150 1.5   1.5 2.0 7.660 9.550 0.000 1.570  
PLASTERER               BLD   38.100 40.390 1.5   1.5 2.0 7.500 8.440 0.000 0.400  
PLUMBER                 BLD   43.000 45.000 1.5   1.5 2.0 9.110 5.960 0.000 1.030  
ROOFER                  BLD   36.400 39.400 1.5   1.5 2.0 6.950 4.670 0.000 0.330  
SHEETMETAL WORKER       BLD   39.130 42.260 1.5   1.5 2.0 9.130 11.83 0.000 0.610  
SIGN HANGER             BLD   27.360 28.210 1.5   1.5 2.0 4.350 2.530 0.000 0.000  
SPRINKLER FITTER        BLD   40.500 42.500 1.5   1.5 2.0 8.500 6.850 0.000 0.500  
STEEL ERECTOR           ALL   40.250 42.250 2.0   2.0 2.0 9.950 14.74 0.000 0.300  
STONE MASON             BLD   38.030 41.830 1.5   1.5 2.0 8.000 9.970 0.000 0.550  
TERRAZZO FINISHER       BLD   35.150  0.000 1.5   1.5 2.0 6.950 10.57 0.000 0.380  
TERRAZZO MASON          BLD   39.010 42.010 1.5   1.5 2.0 6.950 11.91 0.000 0.510  
TILE MASON              BLD   40.490 44.490 2.0   1.5 2.0 6.950 9.730 0.000 0.610  
TRAFFIC SAFETY WRKR     HWY   24.300 25.900 1.5   1.5 2.0 3.780 1.875 0.000 0.000  
TRUCK DRIVER         E  ALL 1 30.700 31.350 1.5   1.5 2.0 6.750 5.450 0.000 0.150  
TRUCK DRIVER         E  ALL 2 30.950 31.350 1.5   1.5 2.0 6.750 5.450 0.000 0.150  
TRUCK DRIVER         E  ALL 3 31.150 31.350 1.5   1.5 2.0 6.750 5.450 0.000 0.150  



TRUCK DRIVER         E  ALL 4 31.350 31.350 1.5   1.5 2.0 6.750 5.450 0.000 0.150  
TRUCK DRIVER         W  ALL 1 32.550 33.100 1.5   1.5 2.0 6.500 4.350 0.000 0.000  
TRUCK DRIVER         W  ALL 2 32.700 33.100 1.5   1.5 2.0 6.500 4.350 0.000 0.000  
TRUCK DRIVER         W  ALL 3 32.900 33.100 1.5   1.5 2.0 6.500 4.350 0.000 0.000  
TRUCK DRIVER         W  ALL 4 33.100 33.100 1.5   1.5 2.0 6.500 4.350 0.000 0.000  
TUCKPOINTER             BLD   39.200 40.200 1.5   1.5 2.0 7.830 10.25 0.000 0.770  
 
Legend:   

M-F>8 (Overtime is required for any hour greater than 8 worked each day, Monday through Friday. 

OSA (Overtime is required for every hour worked on Saturday) 

OSH (Overtime is required for every hour worked on Sunday and Holidays) 

H/W (Health & Welfare Insurance)  

Pensn (Pension)  

Vac (Vacation)  

Trng (Training)  
 

Explanations 
COOK COUNTY 
 
TRUCK DRIVERS (WEST) - That part of the county West of Barrington 
Road. 
 
The following list is considered as those days for which holiday rates 
of wages for work performed apply: New Years Day, Memorial/Decoration 
Day, Fourth of July, Labor Day, Veterans Day, Thanksgiving Day, 
Christmas Day. Generally, any of these holidays which fall on a Sunday 
is celebrated on the following  Monday.  This then makes work 
performed on that Monday payable at the appropriate overtime rate for 
holiday pay.  Common practice in a given local may alter certain days 
of celebration such as the day after  Thanksgiving for Veterans Day. 
If in doubt, please check with IDOL. 
 
EXPLANATION OF CLASSES 
 
ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous 
materials from any place in a building, including mechanical systems 
where those mechanical systems are to be removed.  This includes the 
removal of asbestos materials/mold and hazardous materials from 
ductwork or pipes in a building when the building is to be demolished 
at the time or at some close future date. 
ASBESTOS - MECHANICAL - removal of asbestos material from mechanical 
systems, such as pipes,  ducts, and boilers, where the mechanical 
systems are to remain. 
 
CERAMIC TILE FINISHER 
 
The grouting, cleaning, and polishing of all classes of tile, whether 
for interior or exterior purposes, all burned, glazed or unglazed 
products; all composition materials, granite tiles, warning detectable 
tiles, cement tiles, epoxy composite materials, pavers, glass, 
mosaics, fiberglass, and all substitute materials, for tile made in 



tile-like units; all mixtures in tile like form of cement, metals, and 
other materials that are for and intended for use as a finished floor 
surface, stair treads, promenade roofs, walks, walls, ceilings, 
swimming pools, and all other places where tile is to form a finished 
interior or exterior.  The mixing of all setting mortars including but 
not limited to thin-set mortars, epoxies, wall mud, and any other 
sand and cement mixtures or adhesives when used in the preparation, 
installation, repair, or maintenance of tile and/or similar materials. 
The handling and unloading of all sand, cement, lime, tile, 
fixtures, equipment, adhesives, or any other materials to be used in 
the preparation, installation, repair, or maintenance of tile and/or 
similar materials.  Ceramic Tile Finishers shall fill all joints and 
voids regardless of method on all tile work, particularly and 
especially after installation of said tile work.  Application of any 
and all protective coverings to all types of tile installations 
including, but not be limited to, all soap compounds, paper products, 
tapes, and all polyethylene coverings, plywood, masonite, cardboard, 
and any new type of products that may be used to protect tile 
installations, Blastrac equipment, and all floor scarifying equipment 
used in preparing floors to receive tile.  The clean up and removal of 
all waste and materials.  All demolition of existing tile floors and 
walls to be re-tiled. 
 
COMMUNICATIONS ELECTRICIAN - Installation, operation, inspection, 
maintenance, repair and service of radio, television, recording, voice 
sound vision production and reproduction, telephone and telephone 
interconnect, facsimile, data apparatus, coaxial, fibre optic and 
wireless equipment, appliances and systems used for the transmission 
and reception of signals of any nature, business, domestic, 
commercial, education, entertainment, and residential purposes, 
including but not limited to, communication and telephone, electronic 
and sound equipment, fibre optic and data communication systems, and 
the performance of any task directly related to such installation or 
service whether at new or existing sites, such tasks to include the 
placing of wire and cable and electrical power conduit or other 
raceway work within the equipment room and pulling wire and/or cable 
through conduit and the installation of any incidental conduit, such 
that the employees covered hereby can complete any job in full. 
 
MARBLE FINISHER 
 
Loading and unloading trucks, distribution of all materials (all 
stone, sand, etc.), stocking of floors with material, performing all 
rigging for heavy work, the handling of all material that may be 
needed for the installation of such materials, building of 
scaffolding, polishing if needed, patching, waxing of material if 
damaged, pointing up, caulking, grouting and cleaning of marble, 
holding water on diamond or Carborundum blade or saw for setters 
cutting, use of tub saw or any other saw needed for preparation of 
material, drilling of holes for wires that anchor material set by 
setters, mixing up of molding plaster for installation of material, 
mixing up thin set for the installation of material, mixing up of sand 
to cement for the installation of material and such other work as may 
be required in helping a Marble Setter in the handling of all 
material in the erection or installation of interior marble, slate, 
travertine, art marble, serpentine, alberene stone, blue stone, 
granite and other stones (meaning as to stone any foreign or domestic 
materials as are specified and used in building interiors and 
exteriors and customarily known as stone in the trade), carrara, 
sanionyx, vitrolite and similar opaque glass and the laying of all 
marble tile, terrazzo tile, slate tile and precast tile, steps, risers 
treads, base, or any other materials that may be used as substitutes 
for any of the aforementioned materials and which are used on interior 



and exterior which are installed in a similar manner. 
 
MATERIAL TESTER I:  Hand coring and drilling for testing of materials; 
field inspection of uncured concrete and asphalt. 
 
MATERIAL TESTER II:  Field inspection of welds, structural steel, 
fireproofing, masonry, soil, facade, reinforcing steel, formwork, 
cured concrete, and concrete and asphalt batch plants; adjusting 
proportions of bituminous mixtures. 
 
TERRAZZO FINISHER 
 
The handling of sand, cement, marble chips, and all other materials 
that may be used by the Mosaic Terrazzo Mechanic, and the mixing, 
grinding, grouting, cleaning and sealing of all Marble, Mosaic, and 
Terrazzo work, floors, base, stairs, and wainscoting by hand or 
machine, and in addition, assisting and aiding Marble, Masonic, and 
Terrazzo Mechanics. 
 
OPERATING ENGINEERS - BUILDING 
 
Class 1.  Mechanic; Asphalt Plant; Asphalt Spreader; Autograde; 
Backhoes with Caisson attachment; Batch  Plant; Benoto; Boiler and 
Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back 
Hoe  Front End-loader Machine; Compressor and Throttle Valve; 
Concrete Breaker (Truck Mounted); Concrete  Conveyor; Concrete Paver; 
Concrete Placer; Concrete Placing Boom; Concrete Pump (Truck Mounted); 
Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and 
similar Type); Creter Crane; Crusher,  Stone, etc.; Derricks, All; 
Derricks, Traveling; Formless Curb and Gutter Machine; Grader, 
Elevating;  Grouting Machines; Highlift Shovels or Front Endloader 
2-1/4 yd. and over; Hoists, Elevators, outside type  rack and pinion 
and similar machines; Hoists, one, two and three Drum; Hoists, Two 
Tugger One Floor;  Hydraulic Backhoes; Hydraulic Boom Trucks; Hydro 
Vac (and similar equipment); Locomotives, All;  Motor Patrol; Pile 
Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump 
Cretes Dual Ram;  Pump Cretes; Squeeze Cretes-screw Type Pumps; Raised 
and Blind Hole Drill; Roto Mill Grinder; Scoops -  Tractor Drawn; 
Slip-form Paver; Straddle Buggies; Tournapull; Tractor with Boom and 
Side Boom;  Trenching Machines. 
 
Class 2.  Boilers; Broom, All Power Propelled; Bulldozers; Concrete 
Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; Greaser 
Engineer; Highlift Shovels or Front Endloaders under 2-1/4 yd.; 
Hoists, Automatic; Hoists, inside Freight Elevators; Hoists,  Sewer 
Dragging Machine; Hoists, Tugger Single Drum; Laser Screed; Rock Drill 
self-propelled); Rock  Drill (truck mounted); Rollers, All; Steam 
Generators; Tractors, All; Tractor Drawn Vibratory Roller; Winch 
Trucks with "A" Frame. 
 
Class 3.  Air Compressor; Combination - Small Equipment Operator; 
Generators; Heaters, Mechanical;  Hoists, Inside Elevators - (Rheostat 
Manual Controlled); Hydraulic Power Units (Pile Driving, Extracting, 
and Drilling); Pumps, over 3" (1 to 3 not to exceed a total  of 300 
ft.); Pumps, Well Points; Welding  Machines (2 through 5); Winches, 4 
small Electric Drill Winches; Bobcat (up to and including 3/4 cu. 
yd.). 
 
Class 4.  Bobcats and/or other Skid Steer Loaders; Oilers; and Brick 
Forklift. 
 
OPERATING ENGINEERS - FLOATING 
 



Class 1.  Craft foreman (Master Mechanic), diver/wet tender, engineer 
(hydraulic dredge). 
 
Class 2.  Crane/backhoe operator, mechanic/welder, assistant engineer 
(hydraulic dredge), leverman  (hydraulic dredge), and diver tender. 
 
Class 3.  Deck equipment operator (machineryman), maintenance of crane 
(over 50 ton capacity) or backhoe  (96,000 pounds or more), 
tug/launch operator, loader, dozer and like equipment on barge, 
breakwater wall, 
slip/dock or scow, deck machinery, etc. 
 
Class 4.  Deck equipment operator machineryman/fireman), (4 equipment 
units or more) and crane  maintenance  50 ton capacity and under or 
backhoe weighing 96,000 pounds or less, assistant tug operator. 
 
 
OPERATING ENGINEERS - HEAVY AND HIGHWAY CONSTRUCTION 
Class 1.  Craft Foreman; Asphalt Plant; Asphalt Heater and Planer 
Combination; Asphalt Heater Scarfire;  Asphalt Spreader; 
Autograder/GOMACO or other similar type machines; ABG Paver; Backhoes 
with  Caisson attachment; Ballast Regulator; Belt Loader; Caisson 
Rigs; Car Dumper; Central Redi-Mix Plant;  Combination Backhoe Front 
Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with 
attachments);  Concrete Breaker (Truck Mounted): Concrete Conveyor; 
Concrete Paver over 27E cu. ft.; Concrete Placer;  Concrete Tube 
Float; Cranes, all attachments; Cranes, Hammerhead, Linden, Peco & 
Machines of a like  nature; Crete Crane; Crusher, Stone, etc.; 
Derricks, All; Derrick Boats; Derricks, Traveling; Dowell machine with 
Air Compressor; Dredges; Field Mechanic-Welder; Formless Curb and 
Gutter Machine; Gradall and  Machines of a like nature; Grader, 
Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form 
Grader, Pull Grader, Subgrader; Guard Rail Post Driver Mounted; 
Hoists, One, Two and Three Drum;  Hydraulic Backhoes; Backhoes with 
shear attachments; Mucking Machine; Pile Drivers and Skid Rig; 
Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid 
Rig; Rock Drill - Truck Mounted;  Roto Mill Grinder; Slip-Form Paver; 
Soil Test Drill Rig (Truck Mounted); Straddle Buggies; Hydraulic 
Telescoping Form (Tunnel); Tractor Drawn Belt Loader (with attached 
pusher - two engineers); Tractor with  Boom; Tractaire with 
Attachments; Trenching Machine; Truck Mounted Concrete Pump with Boom; 
Raised  or Blind Hole; Drills (Tunnel Shaft); Underground Boring 
and/or Mining Machines; Wheel Excavator;  Widener (APSCO). 
 
Class 2.  Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; 
Bulldozers; Car Loader Trailing  Conveyors; Combination Backhoe Front 
Endloader Machine (less than 1 cu. yd. Backhoe Bucket or over or  with 
attachments); Compressor and Throttle Valve; Compressor, Common 
Receiver (3); Concrete Breaker  or Hydro Hammer; Concrete Grinding 
Machine; Concrete Mixer or Paver 7S Series to and including 27 cu. 
ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine, 
Belting Machine and Sealing Machine;  Concrete Wheel Saw; Conveyor 
Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine - 
Concrete; Greaser Engineer; Highlift Shovels or Front Endloader; Hoist 
- Sewer Dragging Machine;  Hydraulic Boom Trucks (All Attachments); 
Hydro-Blaster; All Locomotives, Dinky; Pump Cretes; Squeeze 
Cretes-Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt; 
Rotory Snow Plows; Rototiller,  Seaman, etc., self-propelled; Scoops - 
Tractor Drawn; Self-Propelled Compactor; Spreader - Chip - Stone, 
etc.; Scraper; Scraper - Prime Mover in Tandem (Regardless of Size); 
Tank Car Heater; Tractors, Push,  Pulling Sheeps Foot, Disc, 
Compactor, etc.; Tug Boats. 
 



Class 3.  Boilers; Brooms, All Power Propelled; Cement Supply Tender; 
Compressor, Common Receiver  (2); Concrete Mixer (Two Bag and Over); 
Conveyor, Portable; Farm-Type Tractors Used for Mowing,  Seeding, 
etc.; Fireman on Boilers; Forklift Trucks; Grouting Machine; Hoists, 
Automatic; Hoists, All  Elevators; Hoists, Tugger Single Drum; Jeep 
Diggers;  Pipe Jacking Machines; Post-Hole Digger; Power  Saw, 
Concrete Power Driven; Pug Mills; Rollers, other than asphalt; Seed 
and Straw Blower; Steam  Generators; Stump Machine; Winch Trucks with 
"A" Frame; Work Boats; Tamper - Form-Motor Driven. 
 
Class 4.  Air Compressor; Combination - Small Equipment Operator; 
Directional Boring Machine;  Generators; Heaters, Mechanical; 
Hydraulic Power Unit (Pile Driving, Extracting, or Drilling); Hydro- 
Blaster; Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not 
to exceed a total of 300 ft.); Pumps, Well  Points; Tractaire; 
Welding Machines (2 through 5); Winches, 4 Small Electric Drill 
Winches. 
 
Class 5.  Bobcats (all); Brick Forklifts, Oilers. 
 
 
TRAFFIC SAFETY 
 
Work associated with barricades, horses and drums used to reduce lane 
usage on  highway work, the installation and removal of temporary lane 
markings, and the installation and removal of  temporary road signs. 
 
TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST 
 
Class 1.  Two or three Axle Trucks.  A-frame Truck when used for 
transportation purposes; Air Compressors  and Welding Machines, 
including those pulled by cars, pick-up trucks and tractors; 
Ambulances; Batch Gate  Lockers; Batch Hopperman; Car and Truck 
Washers; Carry-alls; Fork Lifts and Hoisters; Helpers;  Mechanics 
Helpers and Greasers; Oil Distributors 2-man operation; Pavement 
Breakers; Pole Trailer, up to  40 feet; Power Mower Tractors; 
Self-propelled Chip Spreader; Skipman; Slurry Trucks, 2-man operation; 
Slurry Truck Conveyor Operation, 2 or 3 man; TEamsters Unskilled 
dumpman; and Truck Drivers hauling  warning lights, barricades, and 
portable toilets on the job site. 
 
Class 2.  Four axle trucks; Dump Crets and Adgetors under 7 yards; 
Dumpsters, Track Trucks, Euclids, Hug  Bottom Dump Turnapulls or 
Turnatrailers when pulling other than self-loading equipment or 
similar  equipment under 16 cubic yards; Mixer Trucks under 7 yards; 
Ready-mix Plant Hopper Operator, and  Winch Trucks, 2 Axles. 
 
Class 3.  Five axle trucks; Dump Crets and Adgetors 7 yards and over; 
Dumpsters, Track Trucks, Euclids,  Hug Bottom Dump Turnatrailers or 
turnapulls when pulling other than self-loading equipment or similar 
equipment over 16 cubic yards; Explosives and/or Fission Material 
Trucks; Mixer Trucks 7 yards or over;  Mobile Cranes while in transit; 
Oil Distributors, 1-man operation; Pole Trailer, over 40 feet; Pole 
and  Expandable Trailers hauling material over 50 feet long; Slurry 
trucks, 1-man operation; Winch trucks, 3  axles or more; 
Mechanic--Truck Welder and Truck Painter. 
 
Class 4.  Six axle trucks; Dual-purpose vehicles, such as mounted 
crane trucks with hoist and accessories;  Foreman; Master Mechanic; 
Self-loading equipment like P.B. and trucks with scoops on the front. 
  



 
Other Classifications of Work: 
 
For definitions of classifications not otherwise set out, the 
Department generally has on file such definitions  which are 
available.  If a task to be performed is not subject to one of the 
classifications of pay set out, the Department will  upon being 
contacted state which neighboring county has such a classification and 
provide such rate, such  rate being deemed to exist by reference in 
this document.  If no neighboring county rate applies  to the task, 
the Department shall undertake a special determination, such special 
determination being then  deemed to have existed under this 
determination.  If a project requires these, or any classification not 
listed,  please contact IDOL at 618/993-7271 for wage rates or 
clarifications. 
 
LANDSCAPING 
 
Landscaping work falls under the existing classifications for laborer, 
operating engineer and truck driver.   The work performed by 
landscape plantsman and landscape laborer is covered by the existing 
classification  of laborer.  The work performed by landscape operators 
(regardless of equipment used or its size) is covered  by the 
classifications of operating engineer.  The work performed by 
landscape truck drivers (regardless of  size of truck driven) is 
covered by the classifications of truck driver. 
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