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STAGE [I STAGE II CONSTRUCTION
Stage II is the construction of the west half of the new SPUI, which 1 Reconstruct and widen remainder portions of C-Abutments
includes the rehabilitation of the Southbound lanes of Central Ave-Bridge 12,3 and 4.
(main line) and removal and reconstruction of Ramp 1 and 2.
2. Reconstruct and widen remainder of pier 6.
STAGE II REMOVAL 3. Reconstruct backwalls of West Abutments at Ramps 1
and 2.
L Install temporary concrete barrier as shown and divert fraffuc , . .
to the constructed portion of the new bridge. 4. Reconstruct Pler 3 in both Ramps 1 and 2.
2. Ramps 1 and 2 will be closed, Ramps 3 and 4 will be open for 5. Construct Pier N4 in both Ramps 1 and 2. 1%
fraffic. Y
6. Lrect new structural steel diaphragms to replace the E
3. A left turn lane will be maintained along Central Avenue for remainder existing diaphragms af existing expansion joints. g
access fo the eastbound I-55 (Ramp 3). _ . o . _ . o
7. Replace remainder of existing expansion bearings with S
4. Remove remainder of Central Avenue superstructure. elastomic bearings. g
C|
5. Remove Superstructure Spans Ri-4 and RI-5 of Ramp 1 and 8. Paint existing structural steel beams and diaphragms in §
S for Spans R2-4 and R2-5 of Ramp 2. Spans RI-3, RI-4 and R1-5 of Ramp [ and in Spans 9
= = R2-3, R2-4 and R2-5 of Ramp 2. g
§§ 6. Remove concrete deck for Spans RI-1, RI-2 and RI-3 of Ramp 1 X &
> 8 and for Spans R2-1, R2-2 and R2-3 of Ramp 2. 9. Erec)‘.new structural steel beams, girders, cross frames ol
8 and diaphragms. o
L
~ 7. Remove existing structural steel diagphragms at existing expansion ) 9
oS Jjoints in spans RI-1 and RI-3 of Ramp 1 and for spans R2-1 10. Construct new concrete deck, islands and parapets. 0
o S and R2-3 of Ramp 2. L 2
IS 11 Install expansion joints at C-Abutments 1 and 4. o
— 0
S 8. Remove existing Piers 4 and 5 in Ramps 1 and 2. . . &
[« 12. Install expansion joints at Pier 3 and West Abutments for k
9. Jack existing structural steel at the west side of Pier 3 in Ramps 1 Ramps I and 2. G
and Ramp 2. ) ) ) &
13. Backfill behaind west Abutments in Ramps 1| and 2 for 8
10.  Shore existing structural steel at C-Abut 1in span 6 (S.N. OI6-3241) construction of approach slab. e
and at C-Abutment 4 in span (S.N. 016-3240) with in limits of stage II. X
14. Remove temporary sharing at C. Abutments and 4 and
1. Remove existing concrete Pier 3 in Ramps | and 2. ar pler 3 for Ramps 1 and 2.
12.  Remove the backwall of the existing West Abutments of Ramps 1 and 2.
13. Remove remainder of C-Abutments | and 4 above the crashwall. THIS SHEET FOR
14.  Remove remainder of C-Abutments 2 and 3. INFORMATION ONLY
15.  Remove remainder of CAbutment I, 2, 3 and 4 wingwalls.
6. Remove the West Circular edge of Pier 6 (See Sheet S2-10). STAGE ]I CONSTRUCTION
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