
  
 
 
 
 
 
 
 
 
 
  

September 17, 2021 Letting  
 
 

 
Notice to Bidders, 

Specifications  
and Proposal 

 
 

 
 
 

 

     Contract No. 62H87 
     COOK County 
     Section 2019-006-N 
     Route FAU 3512 
     District 1 Construction Funds 
 

 
 

 

  
 
 

 

  

  Prepared by 
 S 

  Checked by 
                             (Printed by authority of the State of Illinois) 

4 



 

 
 

 

 

 

NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
September 17, 2021 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 62H87 
  COOK County 
  Section 2019-006-N 
  Route FAU 3512 
  District 1 Construction Funds 
  
 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman, P.E. 
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAU Route 3512 (US 14), Project HSIP/STP/CMAQ-2POU(840),  
Section 2019-006-N, Cook County, Contract No. 62H87 and in case of conflict with any part or 
parts of said Specifications, the said Special Provisions shall take precedence and shall govern. 
 
 

FAU Route 3512 (US 14) 
Project HSIP/STP/CMAQ-2POU(840) 

Section 2019-006-N 
Cook County 

Contract No. 62H87 
 
 

LOCATION OF PROJECT 
 
This project begins at a point on the centerline of US 14 at approximately 157 feet Northwest of 
Mt. Prospect Road centerline and extends in an easterly direction to a point approximately 866 
feet Southeast of Mt. Prospect Road centerline.  The gross length of the project is 1,023 feet (0.19 
miles).  The project is located in the Villages of Mt. Prospect and City of Des Plaines in Cook 
County. 
 
 
DESCRIPTION OF PROJECT 
 
The scope of this project consists of pavement widening, pavement resurfacing, traffic signal 
modernization and a drainage system. The work to be performed under this contract shall include, 
pavement patching, milling of existing HMA surface, combination concrete curb and gutter 
removal and replacement, installation of new drainage structures and storm sewers, widening 
with HMA base course, resurfacing and overlay with HMA surface course, sidewalk ramp 
improvements, placement of thermoplastic pavement markings, traffic signal modernization and 
all incidental and collateral work necessary to complete the project as shown on the plans and as 
described therein. 
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MAINTENANCE OF ROADWAYS (D1) 
Effective:  September 30, 1985  Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility 
for normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include 
snow removal operations.  Traffic control and protection for maintenance of roadways will be 
provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
REMOVE AND REINSTALL BRICK PAVER 
 
This work shall include the removal and reinstallation of the existing brick paver sidewalk at 
locations impacted by the installation of new sidewalk curb ramps in accordance with the 
applicable portions of Section 424 of the Standard Specifications and as directed by the Engineer. 
Remove and Reinstall Brick Paver Sidewalk shall include the complete removal and storage of 
the existing pavers, reinstallation of brick pavers, leveling and jointing sand, and compacted 
aggregate base. Leveling sand shall be sound, sharp, washed natural sand or crushed stone 
complying with gradation requirements of ASTM C33 for fine aggregate. Sand for paver joints 
shall be fine, sharp, washed, natural sand or crushed stone with 100 percent passing No.16 sieve 
and no more than 10 percent passing No. 200 sieve. 
 
Basis of Payment: The work to remove and reinstall the existing brick paver sidewalk to the 
elevations as determined by the Engineer shall be paid for at the contract unit price per square 
feet for REMOVE AND REINSTALL BRICK PAVER which price shall include all necessary labor, 
material and equipment necessary to complete the work. Earth Excavation shall be paid for 
separately. 
 
 
STORM SEWER CONNECTIONS 
 
This work shall consist of cutting an opening in the wall of an existing or proposed storm sewer, 
existing manholes or inlets, and connecting proposed storm sewers thereto as indicated on the 
plans. 
 
The openings thus made shall be sealed water tight around the pipe with a cement sand mortar 
in compliance with appliable articles of Section 602 of the Standard Specifications. 
 
The cost of all excavation, labor, tools, and materials necessary to complete the work shall be 
included in the unit price for the proposed storm sewers or for pipe underdrains. 
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FLUTED KNEE WALL, SPECIAL 
Description: This work shall consist of constructing a fluted concrete barrier wall on a concrete 
barrier base with a buried back face foundation to the lines, grades and details shown on the 
plans, according to applicable portions of Sections 502, 503, 637 and 1051 of the Standard 
Specifications, as modified herein, and as directed by the Engineer. This work shall include the 
removal of paved or poured surfaces within the limits of the proposed wall foundation and the 
installation of all concrete, reinforcing steel, surface rustication, expansion joint filler, and 
protective coat. Surface rustication finish on the back face of the Fluted Knee Wall, Special shall 
conform to the Special Provision for Rustication Finish for Fluted Knee Walls. The Fluted Knee 
Wall, Special stem shall be constructed of concrete for Concrete Superstructure. The barrier base 
shall be constructed of concrete for Concrete Structures. 
 
Materials: Materials shall meet the requirements from the mentioned Standard Specifications. 
 
Method of Measurement: Fluted Knee Wall, Special will be measured for payment in feet, installed 
and accepted by the Engineer, measured along the centerline of the wall from end to end. 
 
Basis of Payment: The work under this item will be paid for at the contract unit price per foot for 
FLUTED KNEE WALL, SPECIAL as indicated on the plans, which payment shall constitute full 
compensation for all labor, materials, tools and equipment required for all removals within the 
limits of the wall foundation, concrete, reinforcing steel, surface rustication, expansion joint filler, 
protective coat, and other included items, as detailed in the plans, described herein and as 
directed by the Engineer. All excavation shall be paid under “Earth Excavation”. 
 
 
RUSTICATION FINISH FOR FLUTED KNEE WALLS 
 
Description: This work consists of providing a rusticated finish on fluted knee walls, in accordance 
with the FLUTED KNEEWALL, SPECIAL, plans and the Special Provisions. 
 
Materials: Materials shall conform to Article 503.02; of the Standard Specification and includes 
the following: 
 
The coarse aggregate to be used in the concrete for the rustication finish shall conform to the 
requirements for coarse aggregate used in Class BS concrete according to Article 1004.01(b), 
paragraph 2. 
 
Construction Requirements: Forms shall be constructed so that the completed concrete structures 
conform to the shape, lines and dimensions of the rusticated wall as shown on the plans. Forms 
shall be properly braced or tied together to maintain position and shape. Forms shall be made 
sufficiently tight in the opinion of the Engineer to prevent leakage of mortar. 
 
Formliners shall be used to obtain the rustication finish on the fluted knee walls. Formwork shall 
have the strength and stability to ensure finished concrete dimensions within the tolerances 
specified herein. The quality of the formwork as determined by the Engineer shall be maintained 
throughout the entire project. 
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Variations in dimensions for the wall sections with a rustication finish shall be within the following 
tolerances: the width and depth of rustication joints shall be within 1/8 inch +, the location of the 
rustication joints shall be within 1/2 inch +, the maximum variation of a joint from a straight line 
shall be 1/4 inch + in 10 feet. 
 
The Contractor shall submit proposed construction procedures for the rustication finish on the 
face of the fluted knee walls. The Contractor's method of obtaining the surface texture specified 
on the plans shall be subject to approval by the Engineer. 
 
Upon approval of the construction procedures by the Engineer, the Contractor shall pour a 30- 
foot long test section of fluted knee wall at a location directed by the Engineer. After removal of 
the formwork, the Engineer will examine the test section of the wall and instruct the Contractor if 
the rustication finish is acceptable or if future wall sections need further modifications. If 
necessary, the Contractor shall pour additional test sections of wall at locations designated by the 
Engineer until a wall section meets with the Engineer's approval. The rustication finish of all 
subsequently installed wall sections shall match the approved test section. The Contractor shall 
repair all deviations from the approved rustication finish to the satisfaction of the Engineer at no 
additional cost to the Contract. 
 
The Contractor shall notify the Engineer at least 40 hours prior to placing concrete. Concrete shall 
not be placed until the Engineer has inspected the formwork and the placement of reinforcing 
bars for compliance with the plans. 
 
Basis of Payment: This item will not be measured for payment for fluted knee walls, but shall be 
included in the cost of FLUTED KNEE WALL and FLUTED KNEE WALL, SPECIAL. 
 
 
GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D1) 
Effective:  June 26, 2006 
Revised:  April 1, 2016 
 
Add the following to the end of article 1032.05 of the Standard Specifications: 

 
“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder.  A quantity of 10.0 to 14.0 percent 
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or 
a PG 58-28 to make a GTR 64-28.  The base PG 64-28 and PG 58-28 asphalt binders shall 
meet the requirements of Article 1032.05(a).  Compatible polymers may be added during 
production. The GTR modified asphalt binder shall meet the requirements of the following 
table. 
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Test 
Asphalt Grade 
GTR 70-28 

Asphalt Grade  
GTR 64-28 

Flash Point (C.O.C.), 
     AASHTO T 48, °F (°C), min. 

450 (232) 450 (232) 

Rotational Viscosity,  
    AASHTO T 316 @ 275 °F (135 °C), Poises, 

Pa∙s, max. 
30 (3) 30 (3) 

Softening Point,  
    AASHTO T 53, °F (°C),  min. 

135 (57) 130 (54) 

Elastic Recovery, 
  ASTM D 6084, Procedure A (sieve waived) 
  @ 77 °F, (25 °C), aged, ss, 
100 mm elongation, 5 cm/min., 
cut immediately, %, min.  

65 65 

 
Note 1. GTR shall be produced from processing automobile and/or light truck tires by the 
ambient grinding method.  GTR shall not exceed 1/16 in. (2 mm) in any dimension and shall 
contain no free metal particles or other materials.  A mineral powder (such as talc) meeting 
the requirements of AASHTO M 17 may be added, up to a maximum of four percent by weight 
of GTR to reduce sticking and caking of the GTR particles.  When tested in accordance with 
Illinois modified AASHTO T 27, a 50 g sample of the GTR shall conform to the following 
gradation requirements: 
 

Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 

No. 30 (600 µm) 95 ± 5 

No. 50 (300 µm) > 20 
 

 
Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications: 

 
“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall 
be provided.  This tank must be capable of providing continuous mechanical mixing 
throughout by continuous agitation and recirculation of the asphalt binder to provide a uniform 
mixture.  The tank shall be heated and capable of maintaining the temperature of the asphalt 

binder at 300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer 
drum plants shall be calibrated with the actual GTR modified asphalt binder material with an 

accuracy of ± 0.40 percent.” 
 
 

Revise 1030.02(c) of the Standard Specifications to read: 
 

“(c)   RAP Materials (Note 5) ………………………………………………..…..1031” 
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Add the following note to 1030.02 of the Standard Specifications: 
 

Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles, 
the maximum asphalt binder replacement percentage shall be according to the most 
recent special provision for recycled materials. 

 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS:  
701006, 701011, 701101, 701106, 701301, 701311, 701427, 701602, 701606, 701701, 701801 
and 701901 
 
DETAILS:  
 
Traffic Control and Protection for Side Roads, Intersections, and Driveways (TC-10) 
Typical Applications: Raised Reflective Pavement Markers (Snow-Plow Resistant) (TC-11) 
District One Typical Pavement Markings (TC-13) 
Traffic Control and Protection at Turn Bays (To Remain Open to Traffic) (TC-14) 
Short Term Pavement Marking Letters and Symbols for Traffic Staging (TC-16) 
Arterial Road Information Sign (TC-22)  
Typical Supplemental Signing and Pavement Marking Treatment for Railroad Crossings (TC-23) 
Driveway Entrance Signing (TC-26) 
 
 
SPECIAL PROVISIONS:  
Pavement and Shoulder Resurfacing (Recurring Spec #14) 
Maintenance of Roadways 
Public Convenience and Safety (DIST 1) 
Traffic Control and Protection (Arterials) 
Temporary Information Signing  
Temporary Pavement Marking (BDE) 
Traffic Control Devices – Cones (BDE) 
Workzone Traffic Control Devices (BDE) 
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CONSTRUCTION LAYOUT SPECIAL FOR RESURFACING WITH ADA AND STAND ALONE 
ADA (D1) 
 
Effective:  January 1, 2017 
Revised:  April 17, 2017 
 
Description. This work shall consist of furnishing and placing construction layout stakes for the 
construction of ADA Ramps shown in the plans.  The Contractor shall furnish and place stakes 
marking the locations and elevations of points indicated in the plans for ADA Ramp Construction. 
 
The Contractor shall locate all reference points as shown on the plans and listed herein.  Any 
additional control points required will be identified in the field by the Contractor and all field notes 
will be kept in the office of the Resident Engineer. 
 
The Contractor shall provide field forces, equipment, and material to set all additional stakes for 
this project, which are needed to establish offset stakes, reference points, and any other 
horizontal and vertical controls necessary to secure a correct layout for the work. 
 
Layout stakes shall be set to assure conformance to the ADA Ramp design shown on the plans 
and shall meet the approval of the Engineer. 
 
The Contractor shall be responsible for having the finished work conform to the lines, grades, 
elevations, and dimensions called for in the plans.  Any inspection or checking of the Contractor’s 
layout by the Engineer and the acceptance of all or any part of it shall not relieve the Contractor 
of his/her responsibility to secure the proper dimensions, grades, and elevations of the work.  The 
Contractor shall exercise care in the preservation of stakes and bench marks and shall have them 
reset when any are damaged, lost, displaced, removed or otherwise obliterated.   
 
Responsibility of the Department. 
 
The Department will make random checks of the Contractor’s staking to determine if the work is 
in conformance with the plans.  When the Contractor’s work will tie into work that is being or will 
be done by others, checks will be made to determine if the work is in conformance with the 
proposed overall grade and horizontal alignment. 
 
Where the Contractor, in setting construction stakes, discovers discrepancies, the Department 
will check to determine their nature and make whatever revisions are necessary to the plans.  Any 
additional restaking required by the Engineer will be the responsibility of the Contractor.  The 
additional restaking done by the Contractor will be paid for according to Article 109.04 of the 
Standard Specifications. 
 
The Department will be responsible for the accuracy of the initial reference points shown in the 
plans. 
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It is not the responsibility of the Department, except as provided herein, to check the correctness 
of the Contractor’s stakes.  Any apparent errors will be immediately called to the Contractor’s 
attention and the Contractor will be required to make the necessary correction before the stakes 
are used for construction purposes.  The Contractor shall provide the Engineer a copy of any field 
notes and layout diagrams produced during the course of the project. 
  
Responsibility of the Contractor. 
 
The Contractor shall establish from the given survey points and contract plan information, all the 
control points or reference points necessary to layout the ADA Ramp elements.  The Contractor 
shall furnish and place the layout stakes.  The Contractor shall notify the Engineer when the 
stakes are complete and available for review and approval by the Engineer at least 3 working 
days in advance of the actual construction. 
 
Field notes shall be kept in standard survey field notebooks and those books shall become the 
property of the Department at the completion of the project.  All notes shall be neat, orderly, and 
in accepted form. 
 
Measurement and Payment. This work will be paid for at the contract lump sum price for 
CONSTRUCTION LAYOUT (SPECIAL). 

 
 
TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1) 
Effective: February 1, 1996 
Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work necessary 
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans 
and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and 
remove all applicable traffic control devices along the detour route according to the details shown 
in the plans. 
 
Method of Measurement:  All traffic control (except “Traffic Control and Protection (Expressways)” 
and temporary pavement markings) indicated on the traffic control plan details and specified in 
the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum price 
for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
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PUBLIC CONVENIENCE AND SAFETY (D1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 

 
 
STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed improvements.  
The tables below contain a description of specific conflicts to be resolved and/or facilities which 
will require some action on the part of the Department’s contractor to proceed with work.  Each 
table entry includes an identification of the action necessary and, if applicable, the estimated 
duration required for the resolution. 
 
 
UTILITIES TO BE ADJUSTED 
 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances, resolution will be a function of the 
construction staging.  The responsible agency must relocate, or complete new installations as 
noted below; this work has been deemed necessary to be complete for the Department’s 
contractor to then work in the stage under which the item has been listed. 
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Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

US 14/Mt. 
Prospect Road 

Within Limts 

Aerial 
overhead 

lines 

To be relocated / 
adjusted. 
 
Proposed multi-use path 
grading and landscaping, 
pavement widening,  
potential soil undercut (to 
be determined in the field 
through inspection and 
testing of exposed soil), 
Catch basin, storm 
sewer and  traffic signal 
foundation. 

 

ComEd 
15 days 

 

     

     

 
 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

     

 
 
Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

     

No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
 
 
Pre-Stage: ____15____ Days Total Installation 
Stage 1: ________ Days Total Installation 
Stage 2: ________ Days Total Installation 
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The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

ComEd Likowo Ndobedi 630-890-0883 Likowo.Ndobedi@comed.com 

    

    

    

 
 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances, 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owner’s part can be secured.   
 
 
Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

   
 
  

 
 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 
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Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER 

   
 
  

 
 
 
No facilities requiring extra consideration (or listed as noted above) 
 
 
 
 
 
 
 
 
The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility.  
 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of contact Phone E-mail address 

    

    

    

    

 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be considered in the 
bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the date of 
the executed contract regardless of the status of the utility relocations.  The responsible agencies 
will be working toward resolving subsequent conflicts in conjunction with contractor activities in 
the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the Department’s 
contractor and the utility companies when necessary.  The Department’s contractor is responsible 
for contacting J.U.L.I.E. prior to all excavation work. 
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COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D1) 
Effective:  November 1, 2011 
Revised: November 1, 2013 
 
This work shall be according to Section 1004.05 of the Standard Specifications except for the 
following: 
 
Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, crushed stone 
crushed concrete, crushed slag, chats, crushed sand stone or wet bottom boiler slag. The RAP 
used shall be according to the current Bureau of Materials and Physical Research Policy 
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”. The RAP shall 
be uniformly graded and shall pass the 1.0 in. (25 mm) screen. When RAP is blended with any of 
the coarse aggregate listed above, the blending shall be done mechanically with calibrated 
feeders. The feeders shall have an accuracy of + 2.0 percent of the actual quantity of material 
delivered. The final blended product shall not contain more than 40 percent by weight RAP.  

 
The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being blended 
with the processed and uniformly graded RAP. Gradation deleterious count shall not exceed 10% 
of total RAP and 5% of other by total weight. 
 
 
AGGREGATE SUBGRADE IMPROVEMENT (D1) 
Effective:  February 22, 2012 
Revised:  April 1, 2016 
 
Add the following Section to the Standard Specifications: 

 
“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 

 
303.01 Description.  This work shall consist of constructing an aggregate subgrade 

improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2 and 3)  ........................................... 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradation CS 01 but shall not exceed 40 percent by weight of the 
total product.  The top size of the Coarse RAP shall be less than 4 in. (100 mm) and well 
graded. 

 
 Note 2.  RAP having 100 percent passing the 1 1/2 in (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradation CS 01 is used in lower lifts. When RAP is blended with any of the coarse 
aggregates, the blending shall be done with mechanically calibrated feeders.  The final 
product shall not contain more than 40 percent by weight of RAP. 
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 Note 3. The RAP used for aggregate subgrade improvement shall be according to the 

current Bureau of Materials and Physical Research Policy Memorandum, “Reclaimed 
Asphalt Pavement (RAP) for Aggregate Applications”. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer.  The calibration for the mechanical feeders shall have an accuracy of 
± 2.0 percent of the actual quantity of material delivered. 

 
303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 

Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate.  The maximum nominal lift thickness of aggregate gradation 
CS 01 shall be 24 in. (600 mm). 
 

303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When Reclaimed Asphalt 
Pavement (RAP) is used, it shall be crushed and screened where 100 percent is passing the 
1 1/2 in. (37.5 mm) sieve and being well graded. RAP that has been fractionated to size will not 
be permitted for use in capping. Capping aggregate will not be required when the aggregate 
subgrade improvement is used as a cubic yard pay item for undercut applications. When RAP is 
blended with any of the coarse aggregates, the blending shall be done with mechanically 
calibrated feeders. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections shown 
on the plans, or as directed by the Engineer.  The aggregate subgrade improvement shall be 
maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract unit price per 
square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the thickness 
specified. 
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Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 
concrete. The top 12 inches of the aggregate subgrade improvement shall be 3 inches of 
capping material and 9 inches of crushed gravel, crushed stone or crushed concrete.  In 
applications where greater than 36 inches of subgrade material is required, rounded 
gravel, meeting the CS01 gradation, may be used beginning at a depth of 12 inches below 
the bottom of pavement. 

(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 
deleterious materials.  Non-mechanically blended RAP may be allowed up to a maximum 
of 5.0 percent. 

(c) Gradation. 

(1) The coarse aggregate gradation for total subgrade thicknesses of 12 in. (300 mm) or 
greater shall be CS 01. 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 
Sieve Size and Percent Passing 

Grad No. 
8” 6” 4” 2” #4 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. 
Sieve Size and Percent Passing 

200 mm 150 mm 100 mm 50 mm 4.75 mm 
CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

 
(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10. 

 
 
AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS (D1) 
Effective: April 1, 2001 
Revised:  January 2, 2007 
 
Revise Article 402.10 of the Standard Specifications to read: 
 

“402.10 For Temporary Access.  The contractor shall construct and maintain aggregate 
surface course for temporary access to private entrances, commercial entrances and roads 
according to Article 402.07 and as directed by the Engineer.  
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The aggregate surface course shall be constructed to the dimensions and grades specified 

below, except as modified by the plans or as directed by the Engineer. 
 

(a) Private Entrance.  The minimum width shall be 12 ft (3.6 m). The minimum compacted 
thickness shall be 6 in. (150 mm).  The maximum grade shall be eight percent, except as 
required to match the existing grade. 

 
(b) Commercial Entrance.  The minimum width shall be 24 ft (7.2 m). The minimum 

compacted thickness shall be 9 in. (230 mm).  The maximum grade shall be six percent, 
except as required to match the existing grade. 

 
(c) Road.  The minimum width shall be 24 ft (7.2 m). The minimum compacted thickness shall 

be 9 in. (230 mm).  The grade and elevation shall be the same as the removed pavement, 
except as required to meet the grade of any new pavement constructed.  

 
Maintaining the temporary access shall include relocating and/or regrading the aggregate 

surface coarse for any operation that may disturb or remove the temporary access.  The same 
type and gradation of material used to construct the temporary access shall be used to maintain 
it. 
 

When use of the temporary access is discontinued, the aggregate shall be removed and 
utilized in the permanent construction or disposed of according to Article 202.03.” 
 
 
Add the following to Article 402.12 of the Standard Specifications: 
 

“Aggregate surface course for temporary access will be measured for payment as each for 
every private entrance, commercial entrance or road constructed for the purpose of temporary 
access.  If a residential drive, commercial entrance, or road is to be constructed under multiple 
stages, the aggregate needed to construct the second or subsequent stages will not be measured 
for payment but shall be included in the cost per each of the type specified.” 
 
 
Revise the second paragraph of Article 402.13 of the Standard Specifications to read: 
 

“Aggregate surface course for temporary access will be paid for at the contract unit price per 
each for TEMPORARY ACCESS (PRIVATE ENTRANCE), TEMPORARY ACCESS 
(COMMERCIAL ENTRANCE) or TEMPORARY ACCESS (ROAD). 
 

Partial payment of the each amount bid for temporary access, of the type specified, will be 
paid according to the following schedule: 
 

(a) Upon construction of the temporary access, sixty percent of the contract unit price per 
each, of the type constructed, will be paid. 

 
(b) Subject to the approval of the Engineer for the adequate maintenance and removal of the 

temporary access, the remaining forty percent of the pay item will be paid upon the 
permanent removal of the temporary access.” 
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FRICTION AGGREGATE (D1) 
 
Effective:  January 1, 2011 
Revised:  November 1, 2019 
 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 
“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be according to 
Article 1004.01 and the following. 
 

(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
 
 
 

Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
Low ESAL 

Stabilized 
Subbase or 
Shoulders 

Allowed Alone or in Combination 5/: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-19.0 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination 5/ 6/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 
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Use Mixture Aggregates Allowed 

HMA 
High ESAL 
Low ESAL 

C Surface and   
Binder IL-9.5 or  
IL-9.5L 
 
SMA  
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and  
Binder IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination 5/: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/ 
Crushed Concrete3/ 
 

Other Combinations Allowed: 

Up to...  With... 

25% Limestone Dolomite 

50% Limestone Any Mixture D 
aggregate other 
than Dolomite 

75% Limestone Crushed Slag 
(ACBF) or Crushed 
Sandstone 

HMA 
High ESAL 

E Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 

 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
 
No Limestone. 
 

Other Combinations Allowed: 

Up to... With... 

50% Dolomite2/ Any Mixture E 
aggregate 
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Use Mixture Aggregates Allowed 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

75% Crushed 
Gravel2/ or Crushed 
Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed 
Stone, Crushed Slag 
(ACBF), or Crushed 
Steel Slag 

HMA 
High ESAL 

F Surface 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination 5/ 6/: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF) 
Crushed Steel Slag 
No Limestone. 

Other Combinations Allowed:  

Up to... With... 

50% Crushed 
Gravel2/, Crushed 
Concrete3/, or 
Dolomite2/  

Crushed Sandstone, 
Crushed Slag 
(ACBF), Crushed 
Steel Slag, or 
Crystalline Crushed 
Stone 

 
1/ Crushed steel slag allowed in shoulder surface only. 
2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA 

Ndesign 80.  In SMA Ndesign 50, carbonate crushed stone shall not be blended with any 
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA 
surface. 

3/ Crushed concrete will not be permitted in SMA mixes. 
4/ Crushed steel slag shall not be used as leveling binder. 
5/ When combinations of aggregates are used, the blend percent measurements shall be 

by volume.” 
6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.” 
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HOT-MIX ASPHALT – MIXTURE DESIGN VERIFICATION AND PRODUCTION (MODIFIED 
FOR I-FIT) (D1) 
 
Effective:  January 1, 2019 
Revised:  July 1, 2021 
 
Description.  This special provision requires the Illinois Flexibility Index Test (I-FIT) be used during 
mixture design verification and production testing for all hot-mix asphalt (HMA) mixtures. 
 
Mixture Design.  Add the following to the list of referenced standards in Article 1030.04 of the 
Standard Specifications: 
 

“Illinois Modified AASHTO TP 124 Determining the Fracture Potential of Asphalt Mixtures 
Using the Illinois Flexibility Index Test (I-FIT)” 

 
Revise Article 1030.04(d) of the Standard Specifications to read: 
 

“ (d) Verification Testing.  During mixture design, prepared samples shall be submitted to the 
District laboratory for verification testing.  The required testing, and number and size of 
prepared samples submitted, shall be according to the following tables.  
 

High ESAL – Required Samples for Verification Testing 

Mixture Hamburg Wheel and I-FIT Testing 1/ 2/ 

Binder total of 3 - 160 mm tall bricks 

Surface total of 4 - 160 mm tall bricks 3/ 

 

Low ESAL – Required Samples for Verification Testing 

Mixture I-FIT Testing 1/ 2/ 

Binder 1 - 160 mm tall brick 

Surface 2 - 160 mm tall bricks 3/ 

 

1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be 
7.5 ± 0.5 percent air voids. 

 
2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s), 

twice as many 115 mm tall compacted gyratory bricks will be acceptable. 
 
3/ The additional surface mixture brick tested for I-FIT long term aging will be for the 

Department’s informational purposes only. 
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New and renewal mix designs shall meet the following requirements for verification testing. 
 
(1) Hamburg Wheel Test.  The maximum allowable rut depth shall be 0.5 in. (12.5 mm).  

The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut depth criteria shall 
be based on the high temperature binder grade of the mix as specified in the mix 
requirements table of the plans. 
 

Illinois Modified AASHTO T 324 Requirements 1/ 

PG Grade 
Minimum Number  
of Wheel Passes 

PG 58-xx  (or lower) 5,000 
PG 64-xx 7,500 
PG 70-xx  15,000 2/ 
PG 76-xx  (or higher)  20,000 2/ 

 
1/ When produced at temperatures of 275 ± 5 °F (135 ± 3 °C) or below, loose warm 

mix asphalt shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two hours prior to 
gyratory compaction of Hamburg wheel specimens. 

 
2/ For IL-4.75 binder course, the minimum number of wheel passes shall be reduced 

by 5,000. 
 

(2) Tensile Strength.  Tensile strength testing shall be according to the Illinois Modified 
AASHTO T 283 procedure.  The minimum allowable conditioned tensile strength shall 
be 60 psi (415 kPa) for non-polymer modified performance graded (PG) asphalt binder 
and 80 psi (550 kPa) for polymer modified PG asphalt binder, except polymer modified 
PG XX-28 or lower asphalt binders which shall have a minimum tensile strength of 
70 psi (483 kPa).  The maximum allowable unconditioned tensile strength shall be 
200 psi (1380 kPa). 

 
(3) I-FIT Flexibility Index (FI).  The minimum FI shall be as follows.  
 

Illinois Modified AASHTO TP 124 

Mixture 
Short Term Aging, 

Minimum FI 
   HMA 1/ 8.0 

SMA 16.0 
IL-4.75 12.0 

 
1/ All mix designs, except for SMA and IL-4.75 mixtures. 
 

If a mix fails the Department’s verification testing, the Contractor shall make necessary 
changes to the mix and provide passing Hamburg wheel, tensile strength, and I-FIT test 
results from a private lab.  The Department will verify the passing results.” 
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Delete paragraph six, seven and eight of Article 1030.06(a). 
 
Add the following to the end of Article 1030.06(a) of the Standard Specifications to read: 
 

“Mixture sampled to represent the test strip shall include approximately 60 lb (27 kg) of 
additional material for the Department to conduct Hamburg wheel testing and 
approximately 80 lb (36 kg) of additional material for the Department to conduct I-FIT 
testing.  Within two working days after sampling, the Contractor shall deliver prepared 
samples to the District laboratory for verification testing.  The required number and size of 
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according 
to the “High ESAL - Required Samples for Verification Testing” table in Article 1030.04(d) 
above. 
 
Mixture sampled during production for Hamburg wheel and I-FIT will be tested by the 
Department.  The Hamburg wheel and I-FIT results shall meet the requirements specified 
in Article 1030.04(d) above. 
 
Upon notification by the Engineer of a failing Hamburg wheel or I-FIT test and prior to 
restarting production, the Contractor shall make necessary adjustments approved by the 
Engineer to the mixture production and submit another mixture sample for the Department 
to conduct Hamburg wheel and I-FIT testing.  Prior produced material may be paved out 
provided all other mixture criteria is being met.  Upon consecutive failing Hamburg wheel 
and I-FIT tests, no additional mixture shall be produced until the Engineer receives 
passing Hamburg wheel and I-FIT test results. 
 
The Department may conduct additional Hamburg wheel and I-FIT testing on production 
material as determined by the Engineer.” 
 

Add the following to the end of Article 1030.06(b) of the Standard Specifications: 
 

“I-FIT testing will be performed for Low ESAL mixtures (excluding Class D patches, 
pavement patching and incidental HMA) during mixture production.  Within two working 
days after sampling, the Contractor shall deliver prepared samples to the District 
laboratory for verification testing.  The required number and size of prepared samples 
submitted for the I-FIT testing shall be according to the “Low ESAL - Required Samples 
for Verification Testing” table in Article 1030.04(d) above.” 
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1) 
 
Effective:  November 1, 2019 
Revised:  November 1, 2020 
 
Description.  This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or surface 
course on a prepared base.  Work shall be according to Sections 406 and 1030 of the Standard 
Specifications, except as modified herein. 
 
Materials.  Revise Article 1004.03(c) to read: 
 
“ (c) Gradation.  The coarse aggregate gradations shall be as listed in the following 
table. 

 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 

Class A-1 1/2 in. (13 mm) Seal CA 15 

Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0; 

Stabilized Subbase IL-19.0 

CA 11 1/ 

SMA 12.5 2/ CA 134/, CA 14, or CA 16 

SMA 9.5 2/ CA 133/4/ or CA 163/ 

IL-9.5 CA 16, CM 134/ 

IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 

 
1/ CA 16 or CA 13 may be blended with the CA 11. 

 
2/ The coarse aggregates used shall be capable of being combined with stone sand, slag 

sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to meet the 
approved mix design and the mix requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended. 

 
4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.” 
 

Revise Article 1004.03(e) of the Supplemental Specifications to read: 
 
 “(e) Absorption. For SMA the coarse aggregate shall also have water absorption  
 ≤ 2.0 percent.” 
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HMA Nomenclature.  Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL 
Binder Courses 

IL-19.0, IL-9.5, IL-9.5FG,  
IL-4.75, SMA 12.5,  
Stabilized Subbase IL-19.0  

Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read: 
 

“1030.02 Materials.  Materials shall be according to the following. 
 

Item                                                                                                   Article/Section 
(a) Coarse Aggregate  ............................................................................................... 1004.03 
(b) Fine Aggregate  .................................................................................................... 1003.03 
(c) RAP Material  ............................................................................................................ 1031 
(d) Mineral Filler  ............................................................................................................. 1011 
(e) Hydrated Lime  ..................................................................................................... 1012.01 
(f) Slaked Quicklime (Note 1) 
(g) Performance Graded Asphalt Binder (Note 2)  .......................................................... 1032 
(h) Fibers (Note 3) 
(i) Warm Mix Asphalt (WMA) Technologies (Note 4) 

 
Note 1. Slaked quicklime shall be according to ASTM C 5. 

 
Note 2. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a 

full-depth asphalt pavement and SBS PG 76-22 when used as an overlay, 
except where modified herein. The asphalt binder shall be a SBS PG 76-22 for 
IL-4.75, except where modified herein. The elastic recovery shall be a minimum 
of 80. 

 
Note 3. A stabilizing additive such as cellulose or mineral fiber shall be added to 

the SMA mixture according to Illinois Modified AASHTO M 325.  The stabilizing 
additive shall meet the Fiber Quality Requirements listed in Illinois Modified 
AASHTO M 325.  Prior to approval and use of fibers, the Contractor shall 
submit a notarized certification by the producer of these materials stating they 
meet these requirements. Reclaimed Asphalt Shingles (RAS) may be used in 
Stone Matrix Asphalt (SMA) mixtures designed with an SBA polymer modifier 
as a fiber additive if the mix design with RAS included meets AASHTO T305 
requirements. The RAS shall be from a certified source that produces either 
Type I or Type 2. Material shall meet requirements noted herein and the actual 
dosage rate will be determined by the Engineer. 

 
Note 4. Warm mix additives or foaming processes shall be selected from the 

Department’s Qualified Producer List, “Technologies for the Production of 
Warm Mix Asphalt (WMA)”.” 
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Mixture Design.  Revise Article 1030.04(a)(1) of the Standard Specifications and the 
Supplemental Specifications to read: 
 

High ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve 
Size 

IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-4.75 mm 

min max min max min max min max min max 

1 1/2 in 
(37.5 mm) 

          

1 in. 
(25 mm)  100         

3/4 in. 
(19 mm) 90 100  100       

1/2 in. 
(12.5 mm) 75 89 80 100  100  100  100 

3/8 in. 
(9.5 mm)    65 90 100 90 100  100 

#4 
(4.75 mm) 40 60 20 30 36 50 34 69 90 100 

#8 
(2.36 mm) 20 42 16 24 4/ 16 324/ 34 5/ 52 2/ 70 90 

#16 
(1.18 mm) 15 30     10 32 50 65 

#30 

(600 µm)   12 16 12 18     

#50 

(300 µm) 6 15     4 15 15 30 

#100 
(150 µm) 4 9     3 10 10 18 

#200 

(75 µm) 3 6 7.0 9.0 3/ 7.5 9.5 3/ 4 6 7 9 3/ 

#635 
(20 µm) 

  ≤ 3.0 ≤ 3.0     

Ratio Dust/Asphalt Binder  1.0  1.5  1.5  1.0  1.0 

 
1/ Based on percent of total aggregate weight. 
 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) 

sieve for surface courses with Ndesign = 90. 
 
3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be 

mineral filler, unless otherwise approved by the Engineer. 
 
4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.  
5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the 

#8 (2.36 mm) sieve shall not be adjusted below 34 percent. 
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Revise Article 1030.04(b)(1) of the Standard Specifications to read: 

  
“(1) High ESAL Mixtures.  The target value for the air voids of the HMA shall be 4.0 

percent, for IL-4.75 it shall be 3.5 percent and for Stabilized Subbase it shall be 
3.0 percent at the design number of gyrations.  The voids in the mineral aggregate 
(VMA) and voids filled with asphalt binder (VFA) of the HMA design shall be based 
on the nominal maximum size of the aggregate in the mix and shall conform to the 
following requirements. 

 

VOLUMETRIC REQUIREMENTS 
High ESAL 

 Voids in the Mineral Aggregate 
(VMA), 

% minimum 

Voids Filled 
with Asphalt 

Binder 
(VFA), 

% 
Ndesign  

IL-19.0; 
Stabilized Subbase 

IL- 19.0 

 
IL-9.5 

IL-4.751/ 

50 
 

13.5 
 

15.0 

18.5 65 – 78 2/ 

70 
 65 - 75 

90 

     
1/ Maximum draindown for IL-4.75 shall be 0.3 percent. 

 
2/ VFA for IL-4.75 shall be 72-85 percent.” 

 
 

Revise the table in Article 1030.04(b)(3) to read: 
 

“VOLUMETRIC REQUIREMENTS, SMA 12.5 1/ and SMA 9.5 1/ 

Ndesign 
Design Air Voids 

Target % 

Voids in the Mineral 
Aggregate 

(VMA), % min. 

Voids Filled 
with Asphalt 

(VFA), % 

80 4/ 3.5 
17.0 2/ 

75 - 83 
16.0 3/ 

 
1/ Maximum draindown shall be 0.3 percent. The draindown shall be 

determined at the JMF asphalt binder content at the mixing temperature plus 
30 °F. 

 
2/ Applies when specific gravity of coarse aggregate is ≥ 2.760. 
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3/ Applies when specific gravity of coarse aggregate is < 2.760. 

 
4/ Blending of different types of aggregate will not be permitted. 

For surface course, the coarse aggregate can be crushed steel slag, 
crystalline crushed stone or crushed sandstone. For binder course, coarse 
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline 
crushed stone, or crushed sandstone. 

 
Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications: 
 
“During production, the Contractor shall test SMA mixtures for draindown according to AASHTO 
T305 at a frequency of 1 per day of production.” 
 
Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read: 
 
 “IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having 
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have 
minimum surge bin storage plus haul time of 1.5 hours.” 
 
 
Quality Control/Quality Assurance (QC/QA).  Revise the third paragraph of Article 1030.05(d)(3) 
to read: 
 

“ If the Contractor and Engineer agree the nuclear density test method is not appropriate 
for the mixture, cores shall be taken at random locations determined according to the 
QC/QA document "Determination of Random Density Test Site Locations".  Core 
densities shall be determined using the Illinois Modified AASHTO T 166 or T 275 
procedure.” 

 
Add the following paragraphs to the end of Article 1030.05(d)(3): 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement).  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 
 
a. Confined Edge.  Each confined edge density shall be represented by a one-minute 

nuclear density reading or a core density and shall be included in the average of 
density readings or core densities taken across the mat which represents the 
Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by an 
average of three one-minute density readings or a single core density at the given 
density test location and shall meet the density requirements specified herein.  The 
three one-minute readings shall be spaced 10 ft (3 m) apart longitudinally along 
the unconfined pavement edge and centered at the random density test location. 
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When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 

 
Revise the second table in Article 1030.05(d)(4) and its notes to read: 
 

“DENSITY CONTROL LIMITS 

Mixture 
Composition 

Parameter 
Individual Test 

(includes confined 
edges) 

Unconfined Edge 
Joint Density, 

minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4 % 1/ 91.0% 

IL-9.5FG Ndesign = 50 - 90 93.0 – 97.4 % 91.0% 

IL-9.5 Ndesign = 90 92.0 – 96.0 % 90.0% 

IL-9.5, IL-9.5L, Ndesign < 90 92.5 – 97.4 % 90.0% 

IL-19.0 Ndesign = 90 93.0 – 96.0 % 90.0% 

IL-19.0, IL-19.0L Ndesign < 90 93.0 2/ – 97.4 % 90.0% 

SMA Ndesign = 80 93.5 – 97.4 % 91.0% 

 
1/ Density shall be determined by cores or by correlated, approved thin lift nuclear 

gauge. 
 

2/ 92.0 % when placed as first lift on an unimproved subgrade.” 
 
Equipment.  Add the following to Article 1101.01 of the Standard Specifications: 
 

“ (h) Oscillatory Roller.  The oscillatory roller shall be self-propelled and provide a smooth 
operation when starting, stopping, or reversing directions.  The oscillatory roller shall be 
able to operate in a mode that will provide tangential impact force with or without vertical 
impact force by using at least one drum.  The oscillatory roller shall be equipped with water 
tanks and sprinkling devices, or other approved methods, which shall be used to wet the 
drums to prevent material pickup.  The drum(s) amplitude and frequency of the tangential 
and vertical impact force shall be approximately the same in each direction and meet the 
following requirements: 
 
(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm); 
 
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm); 
 
(3) The minimum unit static force on the drum(s) shall be 125 lb/in. (22 N/m); and 
 
(4) The minimum force on the oscillatory drum shall be 18,000 lb (80 kN).” 
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Construction Requirements. 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“(j) Oscillatory Roller  ................................................................................................ 1101.01” 
 
Revise the third paragraph of Article 406.05(a) to read: 
 

“ All depressions of 1 in. (25 mm) or more in the surface of the existing pavement shall be 
filled with binder.  At locations where heavy disintegration and deep spalling exists, the 
area shall be cleaned of all loose and unsound material, tacked, and filled with binder 
(hand method).” 

 
Revise Article 406.05(c) to read. 
 

“ (c) Binder (Hand Method).  Binder placed other than with a finishing machine will be 
designated as binder (hand method) and shall be compacted with a roller to the 
satisfaction of the Engineer.  Hand tamping will be permitted when approved by the 
Engineer.” 

 
Revise the special conditions for mixture IL-4.75 in Article 406.06(b)(2)e. to read: 
 

“ e. The mixture shall be overlaid within 5 days of being placed.” 
 
Revise Article 406.06(d) to read: 
 

“ (d) Lift Thickness.  The minimum compacted lift thickness for HMA binder and surface 
courses shall be as follows. 

 

MINIMUM COMPACTED LIFT THICKNESS 

Mixture Composition Thickness, in. (mm) 

IL-4.75 
3/4 (19) - over HMA surfaces 1/ 

1 (25) - over PCC surfaces 1/ 

IL-9.5FG 1 1/4 (32) 

IL-9.5, IL-9.5L 1 1/2 (38) 

SMA 9.5 1 3/4 (45) 

SMA 12.5 2 (51) 

IL-19.0, IL-19.0L 2 1/4 (57) 

 
1/ The maximum compacted lift thickness for mixture IL-4.75 shall 

be 1 1/4 in. (32 mm).” 
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Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to read: 
 

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA 

 Breakdown Roller 
(one of the 
following) 

Intermediate 
Roller 

Final Roller 
(one or more of  
the following) 

Density 
Requirement 

Binder and Surface 1/ VD, P 3/, TB, 3W, 
OT, OB 

P 3/, OT, OB VS, TB, TF, OT As specified in 
Articles:   

1030.05(d)(3), 
(d)(4), and 

(d)(7). 

IL-4.75 and SMA 4/ 5/ TB, 3W, OT - - TF, 3W, OT  

Bridge Decks 2/ TB - - TF As specified in 
Articles 582.05 

and 582.06. 

 
3/ A vibratory roller (VD) or oscillatory roller (OT or OB) may be used in lieu of the pneumatic-tired 

roller on mixtures containing polymer modified asphalt binder. 
 
5/  The Contractor shall provide two steel-wheeled tandem (T B) or three-wheel (3W) rollers for 

breakdown, except one of the (TB) or (3W) rollers shall be 84 inches (2.14 m) wide and a 
weight of 315 pound per linear inch (PLI) (5.63 kg/mm). 3W, TB and TF rollers shall be a 
minimum of 280 lb/in. (50 N/mm). The 3W and TB rollers shall be operated at a uniform speed 
not to exceed 3 mph (5 km/h), with the drive roll for TB rollers nearest the paver and maintain 
an effective rolling distance of not more than 150 ft (45 m) behind the paver.” 

 
Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of the 
Supplemental Specifications: 
 

“ OT - Oscillatory roller, tangential impact mode.  Maximum speed is 3.0 mph (4.8 km/h) or 
264 ft/min (80 m/min). 

 
OB -  Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce 

not less than 10 vertical impacts/ft (30 impacts/m).” 
 
Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2. 
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Add to the end of Article 1102.01 (a) (4) b. 2.: 
 

“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral 
filler according to the following: 
 

(a.) Sufficient collected dust (baghouse) is available for production of the SMA mix 
for the entire project. 
 

(b.) A mix design was prepared based on collected dust (baghouse).  
 

Production Testing.  Revise first paragraph of Article 1030.06(a) of the Standard Specifications to 
read: 
 

“(a) High ESAL Mixtures. A test strip of 300 ton (275 metric tons), except for SMA mixtures it 
will be 400 ton (363 metric ton), will be required for each mixture on each contract at the 
beginning of HMA production for each construction year according to the Manual of Test 
Procedures for Materials “Hot Mix Asphalt Test Strip Procedures”. At the request of the 
Producer, the Engineer may waive the test strip if previous construction during the current 
construction year has demonstrated the constructability of the mix using Department test 
results.” 
 

Method of Measurement: 
 
Add the following after the fourth paragraph of Article 406.13 (b): 
 
“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and 

surface Mix Design’s Gmb.” 

 
 
Basis of Payment.  Replace the second through the fifth paragraphs of Article 406.14 with the 
following: 
 

“ HMA binder and surface courses will be paid for at the contract unit price per ton (metric ton) 
for MIXTURE FOR CRACKS, JOINTS, AND FLANGEWAYS; HOT-MIX ASPHALT BINDER 
COURSE (HAND METHOD), of the Ndesign specified; HOT-MIX ASPHALT BINDER COURSE, 
of the mixture composition and Ndesign specified; HOT-MIX ASPHALT SURFACE COURSE, of 
the mixture composition, friction aggregate, and Ndesign specified; POLYMERIZED HOT-MIX 
ASPHALT BINDER COURSE (HAND METHOD), of the Ndesign specified; POLYMERIZED HOT-
MIX ASPHALT BINDER COURSE, of the mixture composition and Ndesign specified; 
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, of the mixture composition, friction 
aggregate, and Ndesign specified; POLYMERIZED HOT-MIX ASPHALT BINDER COURSE, 
STONE MATRIX ASPHALT, of the mixture composition and Ndesign specified; POLYMERIZED 
HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of the mixture 
composition, friction aggregate, and Ndesign specified.” 
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STORM SEWER ADJACENT TO OR CROSSING WATER MAIN (D1) 
Effective: February 1, 1996 
Revised: January 1, 2007 
 
This work consists of constructing storm sewer adjacent to or crossing a water main, at the 
locations shown on the plans.  The material and installation requirements shall be according to 
the latest edition of the “Standard Specifications for Water and Sewer Main Construction in 
Illinois”, and the applicable portions of Section 550 of the Standard Specifications; which may 
include concrete collars and encasing pipe with seals if required. 
 
Pipe materials shall meet the requirements of Sections 40 and 41-2.01 of the “Standard 
Specifications for Water and Sewer Main Construction in Illinois”, except PVC pipe will not be 
allowed.  Ductile-Iron pipe shall meet the minimum requirements for Thickness Class 50. 
 
Encasing of standard type storm sewer, according to the details for “Water and Sewer Separation 
Requirements (Vertical Separation)” in the “STANDARD DRAWINGS” Division of the “Standard 
Specifications for Water and Sewer Main Construction in Illinois”, may be used for storm sewers 
crossing water mains. 
 
Basis of Payment: This work will be paid according to Article 550.10 of the Standard 
Specifications, except the pay item shall be STORM SEWER (WATER MAIN REQUIREMENTS), 
of the diameter specified. 
 
 
CLEANING EXISTING DRAINAGE STRUCTURES (D1) 
Effective:  September 30, 1985 
Revised:   December 1, 2011 
 
All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered as 
drainage structures insofar as the interpretation of this Special Provision is concerned. When 
specified for payment, the location of drainage structures to be cleaned will be shown on the plans. 
 
All existing drainage structures which are to be adjusted or reconstructed shall be cleaned 
according to Article 602.15 of the Standard Specifications.  This work will be paid for according to 
accordance with Article 602.16 of the Standard Specifications. 
 
All other existing drainage structures which are specified to be cleaned on the plans will be 
cleaned according to Article 602.15 of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for DRAINAGE 
STRUCTURES TO BE CLEANED, and at the contract unit price per foot (meter) for STORM 
SEWERS TO BE CLEANED, of the diameter specified. 
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ADJUSTMENTS AND RECONSTRUCTIONS (D1) 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
 
“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface or 
binder course material shall not be allowed.  The pavement may be opened to traffic according to 
Article 701.17(e)(3)b.” 
 
Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been adjusted, 
the pavement and HMA that was removed, shall be replaced with Class PP-1 concrete, unless 
otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement may be opened 
to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b.” 
 
 
DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (D1) 
 
Effective:  April 1, 2011 
Revised:  April 2, 2011 
 
Add the following to Article 603.02 of the Standard Specifications: 
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“ (i) Temporary Hot-Mix Asphalt (HMA) Ramp (Note 1) ………………………………. ....... 1030 
(j) Temporary Rubber Ramps (Note 2) 

 
Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm). 
 
Note 2. The rubber material shall be according to the following. 

 

Property Test Method Requirement 

Durometer Hardness, Shore A ASTM D 2240 75 ±15 

Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min 
Elongation, percent ASTM D 412 90 min 
Specific Gravity ASTM D 792 1.0 - 1.3 

Brittleness, °F (°C) ASTM D 746 -40 (-40)” 

 
Revise Article 603.07 of the Standard Specifications to read: 
 

“603.07 Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according to 
Article 701.17(e)(3)b. 

 
When castings are under traffic before the final surfacing operation has been started, properly 

sized temporary ramps shall be placed around the drainage and/or utility castings according to 
the following methods.  
 

(a) Temporary Asphalt Ramps.  Temporary hot-mix asphalt ramps shall be placed around 
the casting, flush with its surface and decreasing to a featheredge in a distance of 2 ft 
(600 mm) around the entire surface of the casting.  
 

(b) Temporary Rubber Ramps.  Temporary rubber ramps shall only be used on roadways 
with permanent posted speeds of 40 mph or less and when the height of the casting 
to be protected meets the proper sizing requirements for the rubber ramps as shown 
below. 
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Dimension Requirement 

Inside Opening Outside dimensions of casting + 1 in. (25 mm) 
Thickness at inside 
edge 

Height of casting  ± 1/4 in. (6 mm) 

Thickness at 
outside edge 

1/4 in. (6 mm) max. 

Width, measured 
from inside opening 
to outside edge 

8 1/2 in. (215 mm) min 

 
Placement shall be according to the manufacturer’s specifications. 
 
Temporary ramps for castings shall remain in place until surfacing operations are undertaken 

within the immediate area of the structure.  Prior to placing the surface course, the temporary 
ramp shall be removed.  Excess material shall be disposed of according to Article 202.03.” 
 
CURB OR COMBINATION CURB AND GUTTER REMOVAL AND REPLACEMENT (D1) 
 
Effective:  November 1, 2020 
 
Description.  This work shall consist of the complete removal and replacement of curb or 
combination curb and gutter.  Work shall be according to Sections 440 and 606 of the Standard 
Specifications, State Standard 606001, District Detail BD-24 and as directed by the Engineer 
except as modified herein.  
 
Curb or combination curb and gutter removal and replacement shall match the type of the existing 
curb or combination curb and gutter.  Types may be variable and are to meet existing dimensions 
and field conditions.  Locations of removal and replacement shall be determined by the Resident 
Engineer at the time of construction. 
 
Unsuitable material to be removed, as directed by the Engineer, shall be replaced with subbase 
granular material, type B or additional thickness of concrete.  Suitable backfill material, when 
required, shall be replaced as directed by the Engineer. 
 
Epoxy coated tie bars, #6 (20) - 24” (610) long at 24” (610) centers, shall be used except when 
adjacent to flexible pavement.  Longitudinal bars, if encountered, are not to be replaced.   
 
Hot-mix asphalt surface removal on the existing gutter flag, if encountered, shall be included in 
the removal of the curb and gutter. 
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Saw cuts shall be according to Article 440.03 of the Standard Specifications. 
 
½” (13) preformed expansion joints shall be used at concrete sidewalks, driveways and medians.  
 
Method of Measurement.  Concrete curb removal and replacement, or combination concrete curb 
and gutter removal and replacement will be measured for payment in feet (meters) along the face 
of concrete curb. A minimum replacement length of 4 feet is required. 
 
Basis of Payment.  This item will be paid for at the contract unit price per foot (meter) for CURB 
REMOVAL AND REPLACEMENT or COMBINATION CURB AND GUTTER REMOVAL AND 
REPLACEMENT for lengths greater than 10 feet and CURB REMOVAL AND REPLACMENT 
LESS THAN OR EQUAL TO 10 FEET or COMBINATION CURB AND GUTTER REMOVAL AND 
REPLACMENT LESS THAN OR EQUAL TO 10 FEET for lengths less than or equal to 10 feet.   
 
Where unsuitable material is encountered in the subgrade or subbase and its removal and 
replacement is required by the Engineer, such removal and replacement will be paid for according 
to Article 109.04. 
 
Sidewalk removal, driveway pavement removal and median surface removal will be paid for 
according to Article 440.08 of the Standard Specifications. 
 
Portland cement concrete sidewalk will be paid for according to Article 424.13 of the Standard 
Specifications. 
 
Portland cement concrete driveway pavement will be paid for according to Article 423.11 of the 
Standard Specifications. 
 
Hot-mix asphalt driveway will be paid for according to Article 355.11 and 406.14 of the Standard 
Specifications. 
 
Concrete median surface will be paid for according to Article 606.15 of the Standard 
Specifications. 
 
Topsoil will be paid for according to Article 211.08 of the Standard Specifications. 
 
Sodding will be paid for according to Article 252.13 of the Standard Specifications.  Fertilizer for 
the placement of sod is not required. 
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UNDERGROUND RACEWAYS 
Effective: March 1, 2015 
 
Revise Article 810.04 of the Standard Specifications to read: 
 

“Installation.  All underground conduits shall have a minimum depth of 30-inches 
(700 mm) below the finished grade.” 

 
 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All metal conduit installed underground shall be Rigid Steel Conduit unless 
otherwise indicated on the plans.” 

 
 
Add the following to Article 810.04 of the Standard Specifications: 
 

“All raceways which extend outside of a structure or duct bank but are not 
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal 
shall extend a minimum or 300 mm (12”) or the length shown on the plans beyond 
the structure or duct bank.  The end of this extension shall be capped and sealed 
with a cap designed for the conduit to be capped. 
 
The ends of rigid metal conduit to be capped shall be threaded, the threads 
protected with full galvanizing, and capped with a threaded galvanized steel cap.   
 
The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be 
capped with a rigid PVC cap of not less than 3 mm (0.125”) thick.  The cap shall 
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant 
compatible with the material of both the cap and the conduit.  A washer or similar 
metal ring shall be glued to the inside center of the cap with epoxy, and the pull 
cord shall be tied to this ring.” 
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COMBINATION LIGHTING CONTROLLER 
Effective: February 1, 2015 Revised: April 1, 2018 
 
Description 
 
This item shall consist of furnishing and installing a combination lighting controller complete with 
the enclosure indicated on the drawings and wiring for the control of highway lighting as specified 
herein, shown on the Contract Drawings and as directed by the Engineer.  
 
Materials 
 
 
Photo control.  The photocell shall be in accordance with Article 1068.01(e)(2) except that the 
size of the photocell shall allow mounting under the cabinet roof overhang. 
 
Overcurrent Protection.  Circuit breakers shall be 30A unless otherwise indicated.  Circuit 
breakers shall be standard listed molded case, thermal-magnetic bolt-on type circuit breakers with 
trip free indicating handles.  120 V circuit breakers shall have a listed interrupting rating of not 
less than 10,000 rms symmetrical amperes at rated circuit voltage for which the breaker is applied. 
 
Contactor.  The contactor shall be a 30A, 2-Pole, 120VAC@60Hz electrically held contactor. 
 
Hand-Off-Auto switch.  30mm. 3 position selector switch. 
 
Enclosure.   A molded fiberglass polyester NEMA 4X enclosure with matching cover shall utilized.  
A molded hinge with stainless steel pin shall be used with a stainless steel draw type "snap latch" 
door fastener.  Threaded brass inserts shall be provided for the non-conductive inner mounting 
panel.   
 
CONSTRUCTION REQUIREMENTS 
 
General 
 
This item shall be constructed in full accord with Section 825 of the Standard Specifications and 
the details as indicated in the Contract Drawings.  
 
Basis of Payment 
 
This work shall be paid for at the contract unit price each for COMBINATION LIGHTING 
CONTROLLER which price shall be payment in full for furnishing, installing, shipping, handling, 
tools and appurtenances necessary for a complete and operational unit as indicated on the 
drawings and as approved by the Engineer 
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LIGHTING CONTROLLER, SPECIAL 
 

Description:  This item shall consist of furnishing and installing a roadway lighting electrical 
control cabinet complete with foundation and wiring for control of street lighting for the Village 
of Mount Prospect as specified herein, shown on the contract drawings, and directed by the 
Village Engineer. 
 
General Requirements:  The cabinet with all of its electrical components and parts shall be 
assembled in a neat, orderly fashion. All of the electrical cables shall be installed in a trim, neat, 
professional manner. The cables shall be trained in straight horizontal and vertical directions 
and be parallel, next to, and adjacent to other cables whenever possible. The completed 
controller shall be UL-listed as an Industrial Control Panel under UL 508. This work shall be 
done in accordance with Section 825 of the Standard Specifications. 
 
Cabinet:   
 

1. The cabinet shall be a Type III traffic signal cabinet having an approximate volume of 
11.5 cubic feet or an approved equal and shall be fabricated from 0.125-inch-thick 
aluminum alloy no. 3003-H14. The cabinet shall comply with ANSI C33.71 and UL 50. 
It shall be reinforced with aluminum angles. The compartment doors shall have stainless 
steel hinges. The door handle shall be stainless steel and shall have a minimum 
diameter of 0.5 inch and have a padlock provision. The cabinet door shall have a 
stainless steel nameplate with the legend as shown on the contract drawings. 
 

2. The doors shall be gasketed to exclude the entry of moisture, dirt, and insects. 
 

3. The equipment-mounting panel shall be made of ¼-inch minimum non-asbestos, 
inorganic non-conducting material and shall be drilled and tapped for front mounting of 
the equipment. The panel shall be easily installed and removed from the front of the 
cabinet. A metal mounting panel, as detailed on the drawings, will be acceptable in lieu 
of the non-conducting panel. All cable and connections shall be in front of the panel. 
 

4. A dead-front panel shall be mounted to the equipment-mounting panel with only the circuit 
breakers and the three-position selector switches visible. No live parts shall be exposed. 
 

5. All wiring and bus bars shall be of a size to handle the rated current of the connected 
equipment. Exposed bus bars shall be insulated, except for ground and neutral bus bars. 
 

6. The cabinet door shall have a 3-point latch to secure it in a wide-open position to ensure 
safety during field operations. The cabinet door shall have a keyed lock.  
 

7. The interior compartment shall be insulated on the inside of the sides, back, top, bottom, 
and inside of the door with one-inch-thick polyisocyanurate rigid-foam insulation board. 
The foam board shall have foil facers on each side. The side facing the interior of the 
cabinet shall have a white-tinted foil facer with a satin finish. The insulation shall have a 
minimum aged-thermal resistance (R-value) of 8 at a 40°F mean temperature. The 
insulation shall comply with Federal Specification HH-I- 1972/1, Class 2. 
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8. The exterior shall have a brushed aluminum finish. The interior shall have a brushed 

aluminum finish. 
 

9. An ARC FLASH warning label, per NFPA 70E, shall be placed on the cabinet door. 
 
Ground and Neutral Bus Bars: 
 
Separate ground and neutral bus bars shall be provided. The ground bus bar shall be copper, 
mounted on the equipment panel, fitted with 22 connectors of the type as shown on the plans, 
as a minimum. The neutral bar shall be similar. The heads of connector screws shall be painted 
white for neutral bar connectors and green for ground bar connectors. 
 
Circuit Breakers: 
 

1. All feeders, branch circuits, and auxiliary and control circuits shall have overcurrent 
protection. Unless otherwise indicated, the overcurrent protection shall be by means of 
circuit breakers. 
 

2. Unless otherwise indicated, circuit breakers shall be standard UL-listed molded case, 
thermal-magnetic bolt-on-type circuit breakers with trip-free indicating handles. 
 

3. Unless otherwise indicated, circuit breakers shall have a UL-listed interrupting rating of 
not less than 10,000 rms symmetrical amperes at rated circuit voltage for which the 
breaker is applied. 
 

4. Multi-pole circuit breakers larger than 100-ampere size shall have adjustable magnetic 
trip settings. 
 

5. The number of branch circuit breakers shall be as indicated on the Control Cabinet detail 
drawing or as indicated in the lighting system wiring diagram, whichever is greater. 

 
Contactors: 
 

1. Unless otherwise indicated, contactors shall be electrically operated, mechanically held, 
with the number of poles required for the service and with operating coil voltage as 
indicated or otherwise required. Ampere rating of contactors shall be not less than that 
required for the duty shown and shall otherwise be rated as indicated. 
 

2. Contactors shall be complete with a non-conducting inorganic, non-asbestos subpanel 
for mounting. 
 

3. Contactors shall be mechanically held and shall be complete with coil-clearing contacts 
to interrupt current through the coil once the contactor is held in position. 
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4. The main contactor contacts shall be the double break, silver-to-silver type. They shall be 

spring-loaded and provide a wiping action when opening and closing. The contacts shall 
be renewable from the front panel, self-aligning, and protected by auxiliary arcing 
contacts. 
 

5. The line and load terminals shall be pressure-type terminals of copper construction and 
of the proper size for the ampere rating of the contactors. 
 

6. A lever for manual operation shall be incorporated in the contactor. Protection from 
accidental contact with current-carrying parts when operating the contactor manually shall 
be provided. 
 

7. Unless otherwise indicated, the contactor operating coil shall operate at 240 volts, single 
phase. 
 

8. Open and closed positions shall be clearly indicated and labeled in a permanent manner 
as approved by the Engineer. 

 
Photocell: 
 

1. The photocell shall conform to ANSI C136.10 and the following changes. The 
photoelectric control shall be solid state, fail-on type, single-voltage rated, and shall be 
factory-preset and calibrated to turn on at 16.1 + 5.0 lux (1.5 + 0.5 foot-candles). The ratio 
of turn-off light level to turn-on light level shall not exceed 1.6:1. The photoelectric control 
shall utilize an omni-directional upward-facing cadmium sulfide sensor. 
 

2. The output control relay shall have a time delay of 5 to 15 seconds. The photoelectric 
control shall have a built-in 160-joule metal oxide varistor for surge/transient protection. 
The contact shall be mechanical, and contact “chatter” upon opening of the contacts shall 
not exceed five milliseconds. The cover shall be one piece with pointed top and shall be 
of a high-impact grade thermoplastic with ultraviolet inhibitor. The control shall be capable 
of withstanding a drop of three feet onto a concrete floor without causing damage to the 
housing or changing the electrical operation. 
 

3. The photoelectric control unit shall be mounted in the controller cabinet as shown in the 
plans. 

 
Auto/Manual Control: 
 

1. Unless otherwise indicated, the cabinet shall be equipped with automatic and manual 
operating controls via three-position selector switches. 
 

2. The control circuit shall have overcurrent protection as indicated and as required by NEC 
requirements. 
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Interior Lighting and Receptacle: 
 

1. The cabinet shall have an auxiliary device circuit at 120 volts single phase to supply a 
convenience receptacle and cabinet light. 
 

2. The cabinet shall be equipped with an interior 8 to 12-watt LED lighting fixture of the 
enclosed and gasketed type, switched from a single-pole, single-throw, 20-ampere 
switch. The switch shall be premium specification grade in a suitable four-inch box with a 
cover. 
 

3. The cabinet shall be equipped with a 20-ampere duplex ground fault interrupting 
receptacle, premium specification grade in a four-inch square box with a cover, for 120-
volt auxiliary use. 

 
Wiring and Identification: 
 

1. Unless otherwise indicated, power wiring within the cabinet shall be of the size specified 
for the corresponding service conductors and branch circuits and shall be rated 
RHH/RHW, 600 volts. 
 

2. Unless otherwise indicated, control and auxiliary circuit wiring shall be rated RHH/RHW 
or MTW with jacket, 600 volts. 
 

3. Unless otherwise indicated, all power and control wiring shall be tagged with self-sticking 
cable markers and shall be stranded copper. If the contract drawings do not specifically 
indicate assigned wire designations, the manufacturer shall assign wire designations and 
indicate them on the shop drawings. 
 

4. All switches, controls, and the like shall be identified both as to function and position (as 
applicable) by means of engraved two-color nameplates attached with screws, or where 
nameplates are not possible in the judgment of the Engineer, by the use of cloth-backed 
adhesive labels as approved by the Engineer. 

 
Testing of the Assembled Cabinet: 
 
Prior to shipment of the completed control cabinet, the control cabinet shall be tested for load, 
short circuits, and complete operation of the cabinet as specified herein and shown on the plans. 
The test shall be made at the manufacturer’s shop, by the manufacturer, and shall be witnessed 
by the Engineer. The Contractor shall arrange the test date with the Engineer and allow not less 
than seven (7) days advance notice. The cabinet shall not be delivered to the job site until 
inspected, tested, and approved for delivery by the Engineer. 
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Foundation: 
 
The foundation shall be furnished and installed in place to the dimensions shown on the plans, 
including an apron in front of the cabinet. The top of the foundation shall extend 12 inches from 
the surrounding finished grade. The anchor bolts shall comply with ASTM A576. The top six 
inches of the anchor bolts shall be hot-dipped galvanized steel according to ASTM 153. The nuts 
and lock washers and flat washers shall be galvanized also. The foundation shall include 
raceways of galvanized steel or as noted on the plans. 
 
Testing of the Lighting System: 
 
The Contractor shall arrange the test date with the Engineer and the Village and allow not less 
than seven (7) days advance notice. The following tests shall be made on the Lighting System 
when the installation is complete. The forms included herein shall be used to record the results 
of these tests. 
 

1. Electrical Loading Test 
 

2. Electrical Voltage Test 
 

3. Electrical Cable Insulation Resistance Test 
 
Operating and Maintenance Manuals: 
 
Instructions from manufacturers for the various components on their operation and maintenance 
shall be assembled into a single manual. One copy shall be placed in the pocket on the door of 
the controller and two copies provided to the Director of Public Works. A copy of the record 
drawing of the lighting installation shall also be placed in the pocket. 
 
Basis of Payment:  This work will be paid for at the contract unit price each for LIGHTING 
CONTROLLER, SPECIAL, which shall be payment in full for the controller work complete, as 
specified herein 
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GENERAL ELECTRICAL REQUIREMENTS  
Effective:  June 1, 2021 
 
This special provision replaces Articles 801.01 – 801.07, 801.09 – 801-16 of the Standard 
Specifications. 
 
Definition.  Codes, standards, and industry specifications cited for electrical work shall be by 
definition the latest adopted version thereof, unless indicated otherwise. 

 
Materials by definition shall include electrical equipment, fittings, devices, motors, appliances, 
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in connection 
with, electrical installation. 

 
Standards of Installation.  Materials shall be installed according to the manufacturer’s 
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. 

 
All like materials shall be from the same manufacturer.  Listed and labeled materials shall be used 
whenever possible.  The listing shall be according to UL or an approved equivalent. 
 
Safety and Protection.  Safety and protection requirements shall be as follows. 

 
Safety.  Electrical systems shall not be left in an exposed or otherwise hazardous condition.  All 
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during 
nonworking hours. 
 
Protection.  Electrical raceway or duct openings shall be capped or otherwise sealed from the 
entrance of water and dirt.  Wiring shall be protected from mechanical injury. 

 
Equipment Grounding Conductor.  All electrical systems, materials, and appurtenances shall 
be grounded.  Good ground continuity throughout the electrical system shall be assured, even 
though every detail of the requirements is not specified or shown.  Electrical circuits shall have a 
continuous insulated equipment grounding conductor.  When metallic conduit is used, it shall be 
bonded to the equipment grounding conductor, but shall not be used as the equipment grounding 
conductor. 

 
Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require 
an equipment grounding conductor. 

 
Where connections are made to painted surfaces, the paint shall be scraped to fully expose metal 
at the connection point.  After the connection is completed, the paint system shall be repaired to 
the satisfaction of the Engineer. 
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Bonding of all boxes and other metallic enclosures throughout the wiring system to the equipment 
grounding conductor shall be made using a splice and pigtail connection.  Mechanical connectors 
shall have a serrated washer at the contact surface. 

 
All connections to structural steel or fencing shall be made with exothermic welds.  Care shall be 
taken not to weaken load carrying members.  Where connections are made to epoxy coated 
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical 
connection.  The epoxy coating shall be repaired to the satisfaction of the Engineer.  Where 
connections are made to insulated conductors, the connection shall be wrapped with at least four 
layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation. 

 
Submittals.  At the preconstruction meeting, the Contractor shall submit a written listing of 
manufacturers for all major electrical and mechanical items.  The list of manufacturers shall be 
binding, except by written request from the Contractor and approval by the Engineer.  The request 
shall include acceptable reasons and documentation for the change. 

 
Within 30 calendar days after contract execution, the Contractor shall submit, for approval, 
through the Traffic Operations Construction Submittals Application (TOCS) system the 
manufacturer’s product data (for standard products and components) and detailed shop drawings 
(for fabricated items).  Submittals for the materials for each individual pay item shall be complete 
in every respect.  Submittals which include multiple pay items shall have all submittal material for 
each item or group of items covered by a particular specification, grouped together and the 
applicable pay item identified.  Various submittals shall, when taken together, form a complete 
coordinated package.  A partial submittal will be returned without review unless prior written 
permission is obtained from the Engineer. 
 
Each PDF document must be a vector format PDF from the originating supplier or program and 
not scanned images. 
 
The submittal must clearly identify the specific model number or catalog number of the item being 
proposed. 
 
For further information and requirements regarding the TOCS system, the Contractor should 
reference the TOCS Contractors User Guide. 

 
The submittal shall be properly identified by route, section, county, and contract number. 

 
The Contractor shall have reviewed the submittal material and affixed his/her stamp of approval, 
with date and signature, for each individual item.   

 
Illegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection. 

 
Items from multiple disciplines shall not be combined on a single submittal and 
transmittal.  Items for lighting, signals, surveillance and CCTV must be in separate 
submittals since they may be reviewed by various personnel in various locations. 
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The Department may provide a list of pay items broken out by discipline upon request for a 
particular contract. 

 
The Engineer will review the submittals for conformance with the design concept of the project 
according to Article 105.04 and the following.  The Engineer will stamp the drawings indicating 
their status as “Approved”, “Approved as Noted”, “Disapproved”, or “Information Only”.  Since the 
Engineer’s review is for conformance with the design concept only, it shall be the Contractor’s 
responsibility to coordinate the various items into a working system as specified.  The Contractor 
shall not be relieved from responsibility for errors or omissions in the shop, working, or layout 
drawings by the Engineer’s approval thereof.  The Contractor shall still be in full compliance with 
contract and specification requirements. 

 
All submitted items reviewed and marked “Disapproved” or “Approved as Noted” shall be 
resubmitted by the Contractor in their entirety, unless otherwise indicated within the submittal 
comments. 

 
Work shall not begin until the Engineer has approved the submittal.  Material installed prior to 
approval by the Engineer, will be subject to removal and replacement at no additional cost to the 
Department. 

 
Certifications.  When certifications are specified and are available prior to material manufacture, 
the certification shall be included in the submittal information.  When specified and only available 
after manufacture, the submittal shall include a statement of intent to furnish certification.  All 
certificates shall be complete with all appropriate test dates and data. 

 
Authorized Project Delay.  See Article 801.08 

 
Maintenance transfer and Preconstruction Inspection: 

 
General.  Before performing any excavation, removal, or installation work (electrical or otherwise) 
at the site, the Contractor shall request a maintenance transfer and preconstruction site inspection, 
to be held in the presence of the Engineer and a representative of  the party or parties responsible 
for maintenance of any lighting and/or traffic control systems which may be affected by the work.  
The request for the maintenance transfer and preconstruction inspection shall be made no less than 
fourteen (14) calendar days prior to the desired inspection date.  The maintenance transfer and 
preconstruction inspection shall: 

 
Establish the procedures for formal transfer of maintenance responsibility required for the 
construction period. 

 
Establish the approximate location and operating condition of lighting and/or traffic control systems 
which may be affected by the work 
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Marking of Existing Cable Systems.  The party responsible for maintenance of any existing lighting 
and/or traffic control systems at the project site will, at the Contractor's request, mark and/or stake, 
once per location, all underground cable routes owned or maintained by the State.  A project may 
involve multiple "locations" where separated electrical systems are involved (i.e. different 
controllers).  The markings shall be taken to have a horizontal tolerance of at least 1 foot (304.8 
mm) to either side.  The request for the cable locations and marking shall be made at the same time 
the request for the maintenance transfer and preconstruction inspection is made.  The Contractor 
shall exercise extreme caution where existing buried cable runs are involved.  The markings of 
existing systems are made strictly for assistance to the Contractor and this does not relieve the 
Contractor of responsibility for the repair or replacement of any cable run damaged in the course of 
his work, as specified elsewhere herein.  Note that the contractor shall be entitled to only one 
request for location marking of existing systems and that multiple requests may only be honored at 
the contractor's expense.  No locates will be made after maintenance is transferred, unless it is at 
the contractor’s expense. 

 
Condition of Existing Systems.  The Contractor shall conduct an inventory of all existing electrical 
system equipment within the project limits, which may be affected by the work, making note of any 
parts which are found broken or missing, defective or malfunctioning.  Megger and load readings 
shall be taken for all existing circuits which will remain in place or be modified.  If a circuit is to be 
taken out in its entirety, then readings do not have to be taken.   The inventory and test data shall 
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted to 
the Engineer for the record.  Without such a record, all systems transferred to the Contractor for 
maintenance during construction shall be returned at the end of construction in complete, fully 
operating condition.” 
 
Maintenance and Responsibility During Construction.   

 
Lighting Operation and Maintenance Responsibility.  The scope of work shall include the 
assumption of responsibility for the continuing operation and maintenance of the existing, proposed, 
temporary, sign and navigation lighting, or other lighting systems and all appurtenances affected by 
the work as specified elsewhere herein.  Maintenance of lighting systems is specified elsewhere 
and will be paid for separately 
 
The proposed lighting system must be operational prior to opening the roadway to traffic unless 
temporary lighting exists which is designed and installed to properly illuminate the roadway. 

 
Energy and Demand Charges.  The payment of basic energy and demand charges by the electric 
utility for existing lighting which remains in service will continue as a responsibility of the Owner, 
unless otherwise indicated.  Unless otherwise indicated or required by the Engineer duplicate 
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated 
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during 
long daytime periods at the Owner's expense.  Upon written authorization from the Engineer to 
place a proposed new lighting system in service, whether the system has passed final acceptance 
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for 
energy and demand charges for such lighting, effective the date of authorization.  All other energy 
and demand payments to the utility shall be the responsibility of the Contractor until final 
acceptance. 
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Damage to Electrical Systems.  Should damage occur to any existing electrical systems through 
the Contractor’s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature. 
 
Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the 
Department, or its agent.  Non-emergency repairs shall be performed by the Contractor within six 
working days following discovery or notification.  All repairs shall be performed in an expeditious 
manner to assure all electrical systems are operational as soon as possible.  The repairs shall be 
performed at no additional cost to the Department. 
 
Lighting.  An outage will be considered an emergency when three or more lights on a circuit or 
three successive lights are not operational.  Knocked down materials, which result in a danger to 
the motoring public, will be considered an emergency repair. 
 
Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it 
does not interfere with traffic or other operations, and if the Engineer determines it does not 
require unacceptable modification to existing installations. 
 
Marking Proposed Locations for Highway Lighting System.  The Contractor shall mark or 
stake the proposed locations of all poles, cabinets, junction boxes, pull boxes, handholes, cable 
routes, pavement crossings, and other items pertinent to the work.  A proposed location inspection 
by the Engineer shall be requested prior to any excavation, construction, or installation work after 
all proposed installation locations are marked.  Any work installed without location approval is 
subject to corrective action at no additional cost to the Department. 

 
Inspection of electrical work.  Inspection of electrical work shall be according to Article 105.12 
and the following. 

 
Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light poles, 
or other enclosures, the Contractor shall notify and make available such wiring for the Engineer’s 
inspection. 
 
Testing.  Before final inspection, the electrical work shall be tested.  Tests may be made 
progressively as parts of the work are completed or may be made when the work is complete.  
Tests shall be made in the presence of the Engineer.  Items which fail to test satisfactorily shall 
be repaired or replaced.  Tests shall include checks of control operation, system voltages, cable 
insulation, and ground resistance and continuity. 

 
The forms for recording test readings will be available from the Engineer in electronic format.  The 
Contractor shall provide the Engineer with a written report of all test data including the following: 

 

• Voltage Tests 

• Amperage Tests 

• Insulation Resistance Tests 

• Continuity tests 

• Detector Loop Tests 
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Lighting systems.  The following tests shall be made. 

 
(1) Voltage Measurements.  Voltages in the cabinet from phase to phase and phase to 

neutral, at no load and at full load, shall be measured and recorded.  Voltage readings 
at the last termination of each circuit shall be measured and recorded. 

 
(2) Insulation Resistance.  Insulation resistance to ground of each circuit at the cabinet 

shall be measured and recorded with all loads disconnected. Prior to performance of 
the insulation resistance test, the Contractor shall remove all fuses within all light pole 
bases on a circuit to segregate the luminaire loads.  

 
On tests of new cable runs, the readings shall exceed 50 megohms for phase and 
neutral conductors with a connected load over 20A and shall exceed 100 megohms 
for conductors with a connected load of 20A or less. 
 
On tests of cable runs which include cables which were existing in service prior to this 
contract, the resistance readings shall be the same or better than the readings 
recorded at the maintenance transfer at the beginning of the contract.  Measurements 
shall be taken with a megohm meter approved by the Engineer. 
 

(3) Loads.  The current of each circuit, phase main, and neutral shall be measured and 
recorded.  The Engineer may direct reasonable circuit rearrangement.  The current 
readings shall be within ten percent of the connected load based on material ratings. 

 
(4) Ground Continuity.  Resistance of the system ground as taken from the farthest 

extension of each circuit run from the controller (i.e. check of equipment ground 
continuity for each circuit) shall be measured and recorded.  Readings shall not exceed 
2.0 ohms, regardless of the length of the circuit. 

 
(5) Resistance of Grounding Electrodes.  Resistance to ground of all grounding electrodes 

shall be measured and recorded.  Measurements shall be made with a ground tester 
during dry soil conditions as approved by the Engineer.  Resistance to ground shall 
not exceed 10 ohms. 

 
ITS.  The following test shall be made in addition to the lighting system test above.  

 
 Detector Loops.  Before and after permanently securing the loop in the pavement, the 

resistance, inductance, resistance to ground, and quality factor for each loop and lead-
in circuit shall be tested.  The loop and lead-in circuit shall have an inductance between 
20 and 2500 microhenries.  The resistance to ground shall be a minimum of 
50 megohms under any conditions of weather or moisture.  The quality factor (Q) shall 
be 5 or greater. 

 
Fiber Optic Systems.  Fiber optic testing shall be performed as required in the fiber optic cable 
special provision and the fiber optic splice special provision. 
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All test results shall be furnished to the Engineer seven working days before the date the inspection 
is scheduled. 

 
Contract Guarantee.  The Contractor shall provide a written guarantee for all electrical work 
provided under the contract for a period of six months after the date of acceptance with the 
following warranties and guarantees. 

 
(a) The manufacturer’s standard written warranty for each piece of electrical material or 

apparatus furnished under the contract.  The warranty for light emitting diode (LED) 
modules, including the maintained minimum luminance, shall cover a minimum of 120 
months from the date of delivery. 

 
(b) The Contractor’s written guarantee that, for a period of six months after the date of final 

acceptance of the work, all necessary repairs to or replacement of said warranted material 
or apparatus for reasons not proven to have been caused by negligence on the part of the 
user or acts of a third party shall be made by the Contractor at no additional cost to the 
Department. 

 
(c) The Contractor’s written guarantee for satisfactory operation of all electrical systems 

furnished and constructed under the contract for a period of six months after final 
acceptance of the work. 

 
The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years from 
date the equipment is placed in operation; however, the batteries of the UPS shall be warranted 
for full replacement for a minimum of five years. 
 
Record Drawings.  Alterations and additions to the electrical installation made during the 
execution of the work shall be made on the PDF copy of the as-Let documents using a PDF editor. 
Hand drawn notations or markups and scanned plans are not acceptable. These drawings shall 
be updated daily and shall be available for inspection by the Engineer during the work.  The record 
drawings shall include the following: 
 

• Cover Sheet 

• The Electrical Maintenance Contract Management System (EMCMS) location 
designation, i.e. “L” number 

• Summary of Quantities, electrical items only 

• Legends, Schedules, and Notes 

• Plan Sheets 

• Pertinent Details 

• Single Line Diagrams 

• Other useful information useful to locate and maintain the systems. 
 
Any modifications to the details shall be indicated.  Final quantities used shall be indicated on the 
Summary of Quantities. Foundation depths used shall also be listed. 
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As part of the record drawings, the Contractor shall inventory all materials, new or existing, on the 
project and record information on inventory sheets provided by the Engineer. 

 
The inventory shall include: 

 

• Location of Equipment, including rack, chassis, slot as applicable. 

• Designation of Equipment 

• Equipment manufacturer 

• Equipment model number 

• Equipment Version Number 

• Equipment Configuration 
o Addressing, IP or other 
o Settings, hardware or programmed 

• Equipment Serial Number 
 

The following electronic inventory forms are available from the Engineer: 
 

• Lighting Controller Inventory 

• Lighting Inventory 

• Light Tower Inspection Checklist 

• ITS Location Inventory 
 
The information shall be entered in the forms; handwritten entries will not be acceptable; except 
for signatures.  Electronic file shall also be included in the documentation. 
 
When the work is complete, and seven days before the request for a final inspection, the set of 
contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the Engineer for 
review and approval and shall be stamped with the date and the signature of the Contractor’s 
supervising Engineer or Electrician.  .  The record drawings shall be submitted in PDF format 
through TOCS, on CD-ROM as well as hardcopy’s for review and approval.   
 
In addition to the record drawings, PDF copies of the final catalog cuts which have been Approved 
and Approved as Noted with applicable follow-up shall be submitted along with the record 
drawings.  The PDF files shall clearly indicate either by filename or PDF table of contents the 
respective pay item number.  Specific part or model numbers of items which have been selected 
shall be clearly visible. Hard copies of the catalog are not required with this submittal. 
 
The Contractor shall provide three sets of electronically produced drawings in a moisture proof 
pouch to be kept on the inside door of the controller cabinet or other location approved by the 
Engineer. These drawings shall show the final as-built circuit orientation(s) of the project in the form 
of a single line diagram with all luminaires numbered and clearly identified for each circuit. 
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Final documentation shall be submitted as a complete submittal package, i.e. record drawings, test 
results, inventory, etc. shall be submitted at the same time.  Partial piecemeal submittals will be 
rejected without review. 
 
A total of three hardcopies and two CD-ROMs of the final documentation shall be submitted.  The 
identical material shall also be submitted through the TOCS system utilizing the following final 
documentation pay item numbers: 
 

Pay Code Description Discipline 

FDLRD000 Record Drawings - Lighting Lighting 

FDSRD000 Record Drawings - Surveillance Surveillance 

FDTRD000 Record Drawings - Traffic Signal Traffic Signal 

FDIRD000 Record Drawings - ITS ITS 

FDLCC000 Catalog Cuts - Lighting Lighting 

FDSCC000 Catalog Cuts – Surveillance Surveillance 

FDTCC000 Catalog Cuts – Traffic Signal Traffic Signal 

FDICC000 Catalog Cuts - ITS ITS 

FDLWL000 Warranty - Lighting Lighting 

FDSWL000 Warranty - Surveillance Surveillance 

FDTWL000 Warranty - Traffic Signal Traffic Signal 

FDIWL000 Warranty - ITS ITS 

FDLTR000 Test Results - Lighting Lighting 

FDSTR000 Test Results - Surveillance Surveillance 

FDTTR000 Test Results - Traffic Signal Traffic Signal 

FDITR000 Test Results - ITS ITS 

FDLINV00 Inventory - Lighting Lighting 

FDSINV00 Inventory - Surveillance Surveillance 

FDTINV00 Inventory - Traffic Signal Traffic Signal 

FDIINV00 Inventory - ITS ITS 

FDLGPS00 GPS - Lighting Lighting 

FDSGPS00 GPS - Surveillance Surveillance 

FDTGPS00 GPS - Traffic Signal Traffic Signal 

FDIGPS00 GPS - ITS ITS 
 
Record Drawings shall include Marked up plans, controller info, Service Info, Equipment Settings, 
Manuals, Wiring Diagrams for each discipline. 
 
Test results shall be all electrical test results, fiber optic OTDR, and Fiber Optic power meter as 
applicable for each discipline. 
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GPS Documentation.  In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following electrical components being installed, modified or being affected in 
other ways by this contract: 

 

• All light poles and light towers. 

• Handholes and vaults. 

• Junction Boxes 

• Conduit roadway crossings. 

• Controllers. 

• Control Buildings. 

• Structures with electrical connections, i.e. DMS, lighted signs. 

• Electric Service locations. 

• CCTV Camera installations. 

• Roadway Surveillance installations. 

• Fiber Optic Splice Locations. 

• Fiber Optic Cables.  Coordinates shall be recorded along each fiber 
optic cable route every 200 feet.   

• All fiber optic slack locations shall be identified with quantity of slack 
cable included.  When sequential cable markings are available, those 
markings shall be documented as cable marking into enclosure and 
marking out of enclosure. 

 
Datum to be used shall be North American 1983. 

 
Data shall be provided electronically.  The electronic format shall be compatible with MS Excel.  
Latitude and Longitude shall be in decimal degrees with a minimum of 6 decimal places.   Each 
coordinate shall have the following information: 

 
1. District 
2. Description of item 
3. Designation 
4. Use 
5. Approximate station 
6. Contract Number 
7. Date 
8. Owner 
9. Latitude 
10. Longitude 
11. Comments 

 
A spreadsheet template will be available from the Engineer for use by the Contractor. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade GPS device shall 
be used for the data collection.  The receiver shall support differential correction and data shall 
have minimum 5 meter accuracy after post processing.  
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GPS receivers integrated into cellular communication devices, recreational and automotive GPS 
devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having been in the 
business for a minimum of 6 years.” 
 
The documents on the CD shall be organized by the Electrical Maintenance Contract 
Management System (EMCMS) location designation.  If multiple EMCMS locations are within the 
contract, separate folders shall be utilized for each location as follows: 

 

 
 

Extraneous information not pertaining to the specific EMCMS location shall not be included in that 
particular folder and sub-folder. 
 
The inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
 
The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere 
herein. 
 
All CD’s shall be labeled as illustrated in the CD Label Template contained herein. 
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Acceptance.  Acceptance of electrical work will be given at the time when the Department 
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the 
time of final inspection. 

 
When the electrical work is complete, tested, and fully operational, the Contractor shall schedule 
an inspection for acceptance with the Engineer no less than seven working days prior to the 
desired inspection date.  The Contractor shall furnish the necessary labor and equipment to make 
the inspection. 
 
A written record of the test readings taken by the Contractor according to Article 801.13 shall be 
furnished to the Engineer seven working days before the date the inspection is scheduled.  
Inspection will not be made until after the delivery of acceptable record drawings, specified 
certifications, and the required guarantees. 
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START
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Final Acceptance Documentation Checklist 

LOCATION 
Route Common Name 

            
Limits Section 

            
Contract # County 

            
Controller Designation(s) EMC Database Location Number(s) 

            

 

ITEM 
Contractor 

(Verify) 

Resident Engineer 
(Verify) 

Record Drawings 

   -Three hardcopies (11” x 17”) 

   -Scanned to two CD-ROMs 

 

 

 

 

 

 

Field Inspection Tests 

   -Voltage 

   -Amperage 

   -Cable Insulation Resistance 

   -Continuity 

   -Controller Ground Rod Resistance 
(Three Hardcopies & scanned to two CD’s) 

 

 

 

 

 

 

 

 

 

 

 

 

GPS Coordinates 

  -Excel file 
(Check Special Provisions, Excel file scanned to two CD’s) 

  

Job Warranty Letter 
(Three Hardcopies & scanned to two CD’s) 

  

Catalog Cut Submittals 

-Approved & Approved as Noted 
(Scanned to two CD’s) 

  

Lighting Inventory Form 
(Three Hardcopies & scanned to two CD’s) 

  

Lighting Controller Inventory Form 
(Three Hardcopies & scanned to two CD’s) 

  

Light Tower Inspection Form 
(If applicable, Three Hardcopies & scanned to two CD’s) 
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Three Hardcopies & scanned to two CD’s shall be submitted for all items above.  The CD ROM 
shall be labeled as shown in the example contained herein. 
General Notes: 
 
Record Drawings – The record drawings should contain contract cover sheet, summary of 
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail sheets.  
Submit hardcopies shall be 11” x 17” size.  Temporary lighting plans and removal lighting plans 
should not be part of the set. 
 
Field Inspection Tests – Testing should be done for proposed cables.  Testing shall be per 
standard specifications.  Forms shall be neatly filled out. 
 
GPS Coordinates – Check special provisions “General Electrical Requirements”.  Submit 
electronic “EXCEL” file. 
 
Job Warranty Letter – See standard specifications. 
 
Cutsheet Submittal – See special provisions “General Electrical Requirements”.  Scan Approved 
and Approved as Noted cutsheets. 
 
Lighting Inventory Form – Inventory form should include only proposed light poles, proposed light 
towers, proposed combination (traffic/light pole) lighting and proposed underpass luminaires. 
 
Lighting Controller Inventory Form – Form should be filled out for only proposed lighting 
controllers. 
 
Light Tower Safety Inspection Form – Form should be filled out for each proposed light tower. 
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CD LABEL FORMAT TEMPLATE. 
 
Label must be printed; hand written labels are unacceptable and will be rejected. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Contract: 60X23 

Letting: 1/20/12 

Route: FAU 123 (IL 83) 

Limits: IL64 to IL56 

  

Section: 123N-XYZ(L)TS 
County: DuPage 

Acme Construction 

Submittal Date 

2/29/14 

  

Items 
 

Record Drawings 

Final Approved 
Submittals 

Test Results 

Inventory 

Warranty Letters 
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MAINTENANCE OF LIGHTING SYSTEMS 
Effective:  March 1, 2017 
 
Replace Article 801.11 and 801.12 of the Standard Specifications with the following: 
 
 
Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the 
Contractor shall be responsible for the proper operation and maintenance of all existing and 
proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
 
Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, 
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, as 
specified elsewhere herein, to be held in the presence of the Engineer and a representative of the 
party or parties responsible for maintenance of any lighting systems which may be affected by the 
work.  During the maintenance preconstruction inspection, the party responsible for existing 
maintenance shall perform testing of the existing system in accordance with Article 801.13a.   The 
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days 
prior to the desired date of the inspection. 
 
The Engineer will document all test results and note deficiencies. All substandard equipment will be 
repaired or replaced by the existing maintenance contractor, or the Engineer can direct the 
Contractor to make the necessary repairs under Section109.04.  
 
Existing lighting systems, when depicted on the plans, are intended only to indicate the general 
equipment installation of the systems involved and shall not be construed as an exact 
representation of the field conditions.  It remains the Contractor's responsibility to visit the site to 
confirm and ascertain the exact condition of the electrical equipment and systems to be maintained.  
Contract documents shall indicate the circuit limits. 
 
 
Maintenance of Existing Lighting Systems 
 

Existing lighting systems.  Existing lighting systems shall be defined as any lighting 
system or part of a lighting system in service at the time of contract Letting.  The contract 
drawings indicate the general extent of any existing lighting, but whether indicated or not, it 
remains the Contractor's responsibility to ascertain the extent of effort required for 
compliance with these specifications and failure to do so will not be justification for extra 
payment or reduced responsibilities. 
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Extent of Maintenance. 
 

Partial Maintenance.  Unless otherwise ‘indicated, if the number of circuits 
affected by the contract is equal to or less than 40% of the total number of circuits 
in a given controller and the controller is not part of the contract work, the 
Contractor needs only to maintain the affected circuits within the project limits.   
The project limits are defined as those limits indicated in the contract plans.  
Equipment outside of the project limits, on the affected circuits shall be maintained 
and paid for under Article 109.04. The affected circuits shall be isolated by means 
of in-line waterproof fuse holders as specified elsewhere and as approved by the 
Engineer.  The unaffected circuits and the controller will remain under the 
maintenance of the State. 

 

Full Maintenance. If the number of circuits affected by the contract is greater than 
40% of the total number of circuits in a given controller, or if the controller is 
modified in any way under the contract work, the Contractor shall maintain the 
entire controller and all associated circuits within the project limits.  Equipment 
outside of the project limits shall be maintained and paid for under Article 109.04. 
 

If the existing equipment is damaged by normal vehicular traffic, not contractor operations, 
is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind 
with payment made for such equipment under Article 109.04.   If the equipment damaged 
by any construction operations, not normal vehicular traffic, is beyond repair and cannot be 
re-set, the contractor shall replace the equipment in kind and the cost of the equipment shall 
be included in the cost of this pay item and shall not be paid for separately. 

 
 
Maintenance of Proposed Lighting Systems 
 

Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting 
system or part of a lighting system, temporary or permanent, which is to be constructed 
under this contract regardless of the project limits indicated in the plans. 

 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor 
operations, vandalism, or other means.  The potential cost of replacing or repairing any 
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of 
this item and will not be paid for separately.  
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Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include all applicable responsibilities of the Electrical 
Maintenance Contract, State of Illinois, Department of Transportation, Division of Highways, District 
One.  These responsibilities shall include the maintenance of lighting units (including sign lighting), 
cable runs and lighting controls.  In the case of a pole knockdown or sign light damage, the 
Contractor shall promptly clear the lighting unit and circuit discontinuity and restore the system to 
service.  The equipment shall then be re-set by the contractor within the time limits specified herein.   
 
If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is beyond 
repair and cannot be re-set, the contractor shall replace the equipment in kind with payment made 
for such equipment under Article 109.04.   If the equipment damaged by any construction 
operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the contractor shall 
replace the equipment in kind and the cost of the equipment shall be included in the cost of this pay 
item and shall not be paid for separately. 
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports 
filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.  
Patrol reports shall be presented on standard forms as designated by the Engineer.  Uncorrected 
deficiencies may be designated by the Engineer as necessitating emergency repairs as described 
elsewhere herein. 
 
The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment.  
 

INCIDENT 
OR 

PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR 

TIME 

Control cabinet out 1 hour 4 hours 
7 Calendar 

days 

Hanging mast arm 1 hour to clear na 
7 Calendar 

days 

Radio problem 1 hour 4 hours 
7 Calendar 

days 

Motorist caused damage or leaning 
light pole 10 degrees or more 

1 hour to clear 4 hours 
7 Calendar 

days 

Circuit out – Needs to reset breaker 1 hour 4 hours na 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 

days 

Outage of 3 or more successive 
lights 

1 hour 4 hours na 

Outage of 75% of lights on one tower 1 hour 4 hours na 

Outage of light nearest RR crossing 
approach, Islands and gores 

1 hour 4 hours na 

Outage (single or multiple) found on 
night outage survey or reported to 
EMC 

na na 
7 Calendar 

days 

Navigation light outage na na 24 hours 
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• Service Response Time -- amount of time from the initial notification to the Contractor until a 
patrolman physically arrives at the location.  

 

• Service Restoration Time – amount of time from the initial notification to the Contractor until 
the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 

• Permanent Repair Time – amount of time from initial notification to the Contractor until the 
time permanent repairs are made if the Contractor was required to make temporary repairs to 
meet the service restoration requirement. 

 
Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor.  All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor.  Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in additional 
liquidated damages of $500 per month per occurrence.  Unpaid bills will be deducted from any 
monies owed to the Contractor.  Repeated failures and/or a gross failure of maintenance shall 
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies 
and the resulting costs deducted from any monies owed the contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
 
 
Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn.  Duplicate lighting systems (such as 
temporary lighting and proposed new lighting) shall not be operated simultaneously.  Lighting 
systems shall not be kept in operation during long daytime periods.   
 
 
Method of Measurement 
 
The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully 
operational prior to submitting a pay request.  Failure to do so will be grounds for denying the pay 
request.  Months in which the lighting systems are not maintained and not operational will not be 
paid.  Payment shall not be made retroactively for months in which lighting systems were not 
operational. 
 
 
Basis of Payment.  Maintenance of lighting systems shall be paid for at the contract unit price 
per calendar month for MAINTENANCE OF LIGHTING SYSTEM.  
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LUMINAIRE SAFETY CABLE ASSEMBLY  
Effective: January 1, 2012 
 
 
 
Description: This item shall consist of providing a luminaire safety cable assembly as specified 
herein and as indicated in the plans. 
 
Materials.  Materials shall be according to the following: 
 
 
Wire Rope.  Cables (wire rope) shall be manufactured from Type 304 or Type 316 stainless steel 
having a maximum carbon content of 0.08 % and shall be a stranded assembly.  Cables shall be 
3.18 mm (0.125”) diameter, 7x19 Class strand core and shall have no strand joints or strand 
splices.   
 
Cables shall be manufactured and listed for compliance with Federal Specification RR-W-410 and 
Mil-DTL-83420. 
 
Cable terminals shall be stainless steel compatible with the cable and as recommended by the 
cable manufacturer. Terminations and clips shall be the same stainless steel grade as the wire 
rope they are connected to. 
 
U-Bolts.  U-Bolts and associated nuts, lock washers, and mounting plates shall be manufactured 
from Type 304 or Type 316 stainless steel. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General.   The safety cable assembly shall be installed as indicated in the plan details.  One end of 
the cable assembly shall have a loop fabricated from a stainless steel compression sleeve.  The 
other end of the cable assembly shall be connected with stainless steel wire rope clips as indicated.  
Slack shall be kept to a minimum to prevent the luminaire from creeping off the end of the mast 
arm.  Unless otherwise indicated in the plans, the luminaire safety cable shall only be used in 
conjunction with luminaires which are directly above the traveled pavement. 
 
 
Basis of Payment:  This work shall be paid for at the contract price each for LUMINAIRE SAFETY 
CABLE ASSEMBLY, which shall be payment for the work as described herein and as indicated in 
the plans. 
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LUMINAIRE, LED, SPECIAL 
 

Description:  This work shall consist of furnishing and installing a roadway LED luminaire as 
shown on the plans.  This work shall be in accordance with the applicable portions of the District 
1 ROADWAY LUMINAIRE, LED special provision, as directed by the Engineer, and the 
applicable portions of Section 826 of the Standard Specifications for Road and Bridge 
Construction, except as modified herein. 

 

The roadway LED luminaire shall be a Leotek GreenCobra LED Street Light Model No. GC2-
96G-MV-WW-3R-GY-350-LPCR-HSSGC2 or Village of Mount Prospect approved equal. 
 
Installation:  The luminaire shall be installed in accordance with the applicable portions of 
Section 826 of the Standard Specifications and as directed by the Engineer. 
 
Basis of Payment:  This work will be paid for at the contract unit price per each for 
LUMINAIRE, LED, SPECIAL which shall be payment in full for performing the work specified 
herein. 
 
 
ROADWAY LUMINAIRE, LED 
 
Effective:  July 1, 2021 
 
 
Description. 
 
This work shall consist of furnishing and installing a roadway LED luminaire as shown on the 
plans, as specified herein. 
 
General. 
 
The luminaire including the housing, driver and optical assembly shall be assembled in the U.S.A. 
The luminaire shall be assembled by and manufactured by the same manufacturer. The luminaire 
shall be mechanically strong and easy to maintain. The size, weight, and shape of the luminaire 
shall be designed so as not to incite detrimental vibrations in its respective pole and it shall be 
compatible with the pole and arm. All electrical and electronic components of the luminaire shall 
comply with the requirements of Restriction of Hazardous Materials (RoHS) regulations. The 
luminaire shall be listed for wet locations by an NRTL and shall meet the requirements of UL 1598 
and UL 8750 
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Submittal Requirements. 
 
The Contractor shall also the following manufacturer's product data for each type of luminaire: 
 

1. Descriptive literature and catalogue cuts for luminaire, LED driver, and surge protection 
device. Completed manufacturer’s luminaire ordering form with the full catalog number 
provided 

 
2. LED drive current, total luminaire input wattage and total luminaire current at the system 

operating voltage or voltage range and ambient temperature of 25 C. 
 

3. LED efficacy per luminaire expressed in lumens per watt (l/w). 
 

4. Initial delivered lumens at the specified color temperature, drive current, and ambient  
temperature. 

 
5. IES file associated with each submitted luminaire in the IES LM-63 format. 
 
6. Computer photometric calculation reports as specified and in the luminaire performance 

table. 
 

7. TM-15 BUG rating report. 
 

8. lsofootcandle chart with max candela point and half candela trace indicated. 
 

9. Documentation of manufacturers experience and verification that luminaires were 
assembled in the U.S.A. as specified. 

 
10. Written warranty. 

 
Upon request by the Engineer, submittals shall also include any or all the following: 
 

a. TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the 
specified luminaire or luminaire family. Both reports shall be for 50,000 hours at an 
ambient temperature of 77 °F (25 °C). 

 
b. LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current 

at the time of testing in PDF format inclusive of the following: isofootcandle diagram with 
half candela contour and maximum candela point; polar plots through maximum plane and 
maximum cone; coefficient of utilization graph; candela table; and spectral distribution 
graph and chromaticity diagram. 

 
c. LM-80 report for the specified LED package in PDF format and if available, LM-84 report 

for the specified luminaire or luminaire family in PDF format. Both reports shall be 
conducted by a laboratory with NVLAP certification current at the time of testing.  
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d. AGi32 calculation file matching the submittal package. 
 
e. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or 

luminaire family in PDF format. 
 

f. Vibration test report in accordance with ANSI C136.31 in PDF format. 
 

g. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF 
format. 

 
h. ASTM G154 (ASTM D523) gloss test report in PDF format. 

 
i. LED drive current, total luminaire input wattage, and current over the operating voltage 

range at an ambient temperature of 77 °F (25 °C). 
 

j. Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply 
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power.  

 
k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements, 

for the driver and optical assembly in PDF format. 
 

l. Installation, maintenance, and cleaning instructions in PDF format, including 
recommendations on periodic cleaning methods. 

 
m. Documentation in PDF format that the reporting laboratory is certified to perform the 

required tests. 
 

A sample luminaire shall also be provided upon request of the Engineer.  The sample shall be 
as proposed for the contract and shall be delivered by the Contractor to the District 
Headquarters.  After review, the Contractor shall retrieve the luminaire. 
 
Manufacturer Experience. 
 
The luminaire shall be designed to be incorporated into a lighting system with an expected 20 
year lifetime. The luminaire manufacturer shall have a minimum of 33 years’ experience 
manufacturing HID roadway luminaires and shall have a minimum of seven (7) years’ experience 
manufacturing LED roadway luminaires. The manufacturer shall have a minimum of 25,000 total 
LED roadway luminaires installed on a minimum of 100 separate installations, all within the U.S.A. 
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Housing. 
 
Material. The luminaire shall be a single device not requiring on-site assembly for installation.  
The driver for the luminaire shall be integral to the unit. 
 
Finish. The luminaire shall have a baked acrylic enamel finish. The color of the finish shall be 
gray, unless otherwise indicated. 
 
The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 Procedure 
A – Evaluation of Rust Creepage for Scribed Samples after exposure to1000 hours of testing 
according to ASTM B117 for painted or finished surfaces under environmental exposure.  
 
The luminaire finish shall have less than or equal to 30% reduction of gloss according to ASTM 
D523 after exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated weathering testing. 
 
The luminaire shall slip-fit on a mounting arm with a 2" diameter tenon (2.375" outer diameter), 
and shall have a barrier to limit the amount of insertion. The slip fitter clamp shall utilize four (4) 
bolts to clamp to the tenon arm. The luminaire shall be provided with a leveling surface and shall 
be capable of being tilted ±5 degrees from the axis of attachment in 2.5 degree increments and 
rotated to any degree with respect to the supporting arm.   
 
All external surfaces shall be cleaned in accordance with the manufacturer’s recommendations 
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.  
 
The effective projected area of the luminaire shall not exceed 1.6 sq. ft. 
 
The total weight including accessories, shall not exceed 40 lb (18.14 kg). If the weight of the 
luminaire is less than 20 lb (9.07 kg), weight shall be added to the mounting arm or a supplemental 
vibration damper installed as approved by the Engineer. 
 
A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat 
management. 
 
The luminaire shall include a fully prewired, 7-pin twist lock ANSI C136.41-compliant receptacle. 
Unused pins shall be connected as directed by the Manufacturer and as approved by the 
Engineer.  A shorting cap shall be provided with the luminaire that is compliant with ANSI C136.10. 
 
Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at 
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using 
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual 
component shall pass this test with no noticeable damage and the luminaire must remain fully 
operational after testing.  
 
Labels.  An internal label shall be provided indicating the luminaire is suitable for wet locations 
and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label 
shall also comply with the requirements of ANSI C136.22. 
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An external label consisting of two black characters on a white background with the dimensions 
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first 
character shall be the alphabetical character representing the initial lumen output as specified in 
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing 
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5). 
 
Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved 
by the Engineer. 
 
Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of 
the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle and 
shall be according to military specification MIL-f-5591. 
 
All hardware shall be captive and not susceptible to falling from the luminaire during maintenance 
operations. This shall include lens/lens frame fasteners as well hardware holding the removable 
driver and electronic components in place. 
 
Provisions for any future house-side external or internal shielding should be indicated along with 
means of attachment.  
 
Circuiting shall be designed to minimize the impact of individual LED failures on the operation of 
the other LED’s. 
 
Wiring.  Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher. 

 
Driver. 
 
The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and 
short circuit output conditions without damage. 
 
The driver shall incorporate the use of thermal foldback circuitry to reduce output current under 
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at 
an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal 
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less. 
 
The driver shall have an input voltage range of 120 to 277 volts (± 10%) or 347 to 480 volts (± 
10%) according to the contract documents. When the driver is operating within the rated input 
voltage range and in an un-dimmed state, the power factor measurement shall be not less than 
0.9 and the THD measurement shall be no greater than 20%.  
 
The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for 
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the 
testing methods in accordance with ANSI C63.4 for electromagnetic interference.  
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The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown 
in the contract.  
 
Surge Protection.   The luminaire shall comply the requirements of ANSI C136.2 for electrical 
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge 
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open 
the circuit to protect the driver. 
 
LED Optical Assembly 
 
The optical assembly shall have an IP66 or higher rating in accordance with ANSI C136.25. The 
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on 
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized, 
non-yellowing material. 
 
The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color 
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass. 
 
Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at 
the specified LED drive current and an ambient temperature of 25° C.   
 
The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it 
must be a flat lens.  Material other than glass will not be acceptable. If a glass lens is not used, 
the LED modules may not protrude lower than the luminaire housing.   
 
The assembly shall have individual serial numbers or other means for manufacturer tracking. 
 
Photometric Performance. 
 
Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test 
laboratory holding accreditation from the National Institute of Standards and Technology (NIST) 
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test 
procedure. 
 
Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half 
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower 
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table, 
spectral distribution plots, chromaticity plots, and other standard report outputs of the above 
mentioned tests.  
 
The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of U0, and a Glare 
rating of G3 or less unless otherwise indicated in the luminaire performance table. 
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Photometric Calculations. 
 
Calculations. Submitted report shall include a luminaire classification system graph with both the 
recorded lumen value and percent lumens by zone along with the BUG rating according to IESNA 
TM-15. 
 
Complete point-by-point luminance and veiling luminance calculations as well as listings of all 
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8 
recommendations. Lighting calculations shall be performed using AGi32 software with all 
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall 
also be calculated to one decimal place (i.e. x.x:1).  Calculation results shall demonstrate that the 
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance 
Table(s).  Values shall be rounded to the number of significant digits indicated in the luminaire 
performance table(s). 
 
All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file 
shall be submitted at the request of the Engineer. 
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IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE 
ROADWAY LIGHTING 

     
GIVEN CONDITIONS 

Roadway Data  Pavement Width 55 Ft 
  Number of Lanes Left of Median 2  
  Number of Lanes Right of Median 3  
  Lane Width 11 Ft 
  Median Width N/A Ft 
  IES Surface Classification R3  
  Q-Zero Value 0.07  
     
Mounting Data  Mounting Height 40 Ft 
  Mast Arm Length 12 Ft 
  Pole Set-Back from Edge of Pavement 5 Ft 
     
Luminaire Data  Source LED  
  Color Temperature 4000 °K 
  Lumens 19,000 Min 
  Pay Item Lumen Designation G  
  BUG Rating B3-U0-G4  
  IES Vertical Distribution Medium  
  IES Control of Distribution Cutoff  
  IES Lateral Distribution Type II  
  Total Light Loss Factor 0.70  
     
Pole Layout Data  Spacing 200 Ft 
  Configuration See diagram  
  Luminaire Overhang over E.O.P. 7 Ft 
     
NOTE:  Variations from the above specified I.E.S. distribution pattern may be requested, and 
acceptance of variations will be subject to review by the Engineer based on how well the 
performance requirements are met. 
     

PERFORMANCE REQUIREMENTS 
     
NOTE:  These performance requirements shall be the minimum acceptable standards of 
photometric performance for the luminaire, based on the given conditions listed above. 
     
Roadway  Average Luminance, LAVE (Max) 1.5 Cd/m2 
Luminance  Average Luminance, LAVE (Min) 1.3 Cd/m2 
  Uniformity Ratio, LAVE/LMIN 3.0 Max 
  Uniformity Ratio, LMAX/LMIN 5.0 Max 
  Veiling Luminance Ratio, LV/LAVE 0.3 Max 
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Roadway Layout: 
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Independent Testing 
 
When a contract has 50 or more luminaires of the same type (distribution type and lumen 
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The 
quantity of luminaires to be tested shall be as specified in the following table.   
 

Contract 
Quantity 

Luminaires 
to be Tested 

1-49 
0 

(unless otherwise noted) 

50-100 2 

101-150 3 

151-200 4 
201-250 5 

251-300 6 

301-350 7 

 
Testing is not required for temporary lighting luminaires. 
 
The Contractor shall coordinate the testing with the contract schedule considering submittal, 
manufacturing, testing, and installation lead-times and deadlines. 
 
The Electrical Engineer shall select from all the project luminaires at the Contractor's or 
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection 
of luminaires shall be a random selection from the entire completed lot of luminaires required for 
the contract. Selections from partial lots will not be allowed.  An additional luminaire shall also be 
selected for physical inspection by the Engineer at the District Headquarters.  This luminaire will 
be available for the Contractor to pick up at a later date to be installed under this contract.  This 
luminaire is in addition to the luminaire required as a part of the submittal process specified 
elsewhere. 
 
Alternative selection process.  With the Engineer’s prior approval, the Contractor shall provide a 
list of luminaire serial numbers for all the luminaires.  The Engineer shall make a random selection 
of the required number of luminaires for testing from the serial numbers.  That luminaire must 
then be photographed clearly showing the serial number prior to shipment to the selected and 
approved testing laboratory.  The testing laboratory shall include a photograph of the luminaire 
along with the test results directly to the Engineer. 
 
Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP) 
accredited laboratory approved for each of the required tests.  The testing facility shall not be 
associated in any way, subsidiary or otherwise, with the luminaire manufacturer.  All costs 
associated with luminaire testing shall be included in the bid price of the luminaire.    
 
The selection of the proposed independent laboratory shall be presented with the information 
submitted for review and approval. 
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The testing performed shall include photometric and electrical testing. 
 
All tests shall be conducted at the luminaire system operating voltage of 240 volts unless 
specified differently in the contract plans. 
. 
 
Photometric testing shall be according to IES recommendations, performed with a 
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point 
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone 
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a 
luminous flux distribution table, BUG rating report, and complete calculations based on specified 
requirements and test results. 
 
Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a 
complete check of wiring connections and a table of characteristics showing input amperes, watts, 
power factor, total harmonic distortion and LED drive current. 
 
Two copies of the summary report and the test results including IES photometric files (including 
CD-ROM) shall be certified by the test laboratory and shall be sent by certified mail directly to the 
Engineer. 
 

To:  District Engineer 
Attn: Bureau Chief of Traffic Operations 
Illinois Department of transportation 
201 West center Ct. 
Schaumburg, IL 60196 

 
The package shall state “luminaire test reports” and the contract number clearly. 
 
A copy of this material shall be sent to the Contractor and the Resident Engineer at the same 
time. 
 
Photometric performance shall meet or exceed that of the specified values.  If the luminaire does 
not meet the specified photometric values, the luminaire has failed regardless of whether the test 
results meet the submitted factory data.  
 
Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications 
and perform according to approved submittal information, the luminaire type of that distribution 
type and wattage shall be unacceptable and be replaced by alternate equipment meeting the 
specifications with the submittal and testing process repeated in their entirety; or corrections made 
to achieve required performance.  
 
In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections 
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable 
by the Engineer, the testing process shall be repeated in its entirety. 
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The number of luminaires to be tested shall be the same quantity as originally tested as required 
in the above table. 
 
Retesting, should it become necessary, shall not be grounds for additional compensation or 
extension of time 
 
Submittal information shall include a statement of intent to provide the testing as well as a request 
for approval of the chosen laboratory. 
 
Installation. 
 
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations. 
 
Luminaires which are pole mounted shall be mounted on site such that poles and arms are not 
left unloaded. Pole mounted luminaires shall be leveled/adjusted after poles are set and vertically 
aligned before being energized. When mounted on a tenon, care shall be exercised to assure 
maximum insertion of the mounting tenon. Each luminaire shall be checked to assure compatibility 
with the project power system. When the night-time check of the lighting system by the Engineer 
indicates that any luminaires are mis-aligned, the mis-aligned luminaires shall be corrected at no 
additional cost.  
 
No luminaire shall be installed prior to approval. Where independent testing is required, full 
approval will not be given until complete test results, demonstrating compliance with the 
specifications, have been reviewed and accepted by the Engineer. 
 
Pole wiring shall be provided with the luminaire.  Pole wire shall run from handhole to luminaire. 
Pole wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, stranded 
in conformance with ASTM B 8. Pole wire shall be insulated with cross-linked polyethylene (XLP) 
insulation. Pole wire shall include a phase, neutral, and green ground wire.  Wire shall be trained 
within the pole or sign structure so as to avoid abrasion or damage to the insulation. 
 
Pole wire shall be extended through the pole, pole grommet, luminaire ring, and any associated 
arm and tenon. The pole wire shall be terminated in a manner that avoids sharp kinks, pinching, 
pressure on the insulation, or any other arrangement prone to damaging insulation value and 
producing poor megger test results. Wires shall be trained away from heat sources within the 
luminaire. Wires shall be terminated so all strands are extended to the full depth of the terminal 
lug with the insulation removed far enough so it abuts against the shoulder of the lug, but is not 
compressed as the lug is tightened. 
 
Included with the pole wiring shall be fusing located in the handhole.  Fusing shall be according 
to Article 1065.01 with the exception that fuses shall be 6 amperes. 
 
Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical 
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.  
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Horizontal mount luminaires shall be installed in a level, horizontal plane, with adjustments as 
needed to insure the optics are set perpendicular to the traveled roadway. 
 
When the pole is bridge mounted, a minimum size stainless steel 1/4-20NC set screw shall be 
provided to secure the luminaire to the mast arm tenon. A hole shall be drilled and tapped through 
the tenon and luminaire mounting bracket and then fitted with the screw. 
 
Warranty. 
 
The entire luminaire and all of its component parts shall be covered by a 10-year warranty.   
Failure is when one or more of the following occur: 
 

1) Negligible light output from more than 10 percent of the discrete LEDs. 
2) Significant moisture that deteriorates performance of the luminaire. 
3) Driver that continues to operate at a reduced output due to overheating. 

 
The warranty period shall begin on the date of luminaire delivery.  The Contractor shall verify 
that the Resident Engineer has noted the delivery date in the daily diary.  Copy of the shipment 
and delivery documentation shall be submitted. 
 
The replacement luminaire shall be of the same manufacturer, model, and photometric distribution 
as the original.   
 
 
Method of Measurement. 
 
The rated initial minimum luminous flux (lumen output) of the light source, as installed in the 
luminaire, shall be according to the following table for each specified output designation. 
 

Designation 
Type 

Minimum Initial 
Luminous Flux 

Designation 
Type 

Minimum Initial 
Luminous Flux 

A 2,200 G 15,500 

B 3,150 H 25,200 

C 4,400 I 47,250 

D 6,300 J 63,300 

E 9,450 K 80,000+ 

F 12,500   

 
Where delivered lumens is defined as the minimum initial delivered lumens at the specified color 
temperature. Luminaires with an initial luminous flux less than the values listed in the above table 
will not be acceptable even if they meet the requirements given in the Luminaire Performance 
table shown in the contract. 
 
Basis of Payment. 
 
This work will be paid for at the contract unit price per each for LUMINAIRE, LED, ROADWAY, 
of the output designation specified, or TEMPORARY LUMINAIRE, LED, ROADWAY, of the 
output designation specified. 
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ELECTRIC UTILITY SERVICE CONNECTION (COMED) 
 
Description.  This item shall consist of payment for work performed by ComEd in providing or 
modifying electric service as indicated.  THIS MAY INVOLVE WORK AT MORE THAN ONE 
ELECTRIC SERVICE.  For summary of the Electrical Service Drop Locations see the schedule 
contained elsewhere herein. 
 
 

CONSTRUCTION REQUIREMENTS 
 
General.  It shall be the Contractor's responsibility to contact ComEd.  The Contractor shall 
coordinate his work fully with the ComEd both as to the work required and the timing of the 
installation.  No additional compensation will be granted under this or any other item for extra work 
caused by failure to meet this requirement.  Please contact ComEd, New Business Center Call 
Center, at 866 NEW ELECTRIC (1-866-639-3532) to begin the service connection process.  
The Call Center Representatives will create a work order for the service connection.  The 
representative will ask the requestor for information specific to the request.  The 
representative will assign the request based upon the location of project. 
 
The Contractor should make particular note of the need for the earliest attention to arrangements 
with ComEd for service.  In the event of delay by ComEd, no extension of time will be considered 
applicable for the delay unless the Contractor can produce written evidence of a request for electric 
service within 30 days of execution. 
 
Method Of Payment.  The Contractor will be reimbursed to the exact amount of money as billed 
by ComEd for its services. Work provided by the Contractor for electric service will be paid 
separately as described under ELECTRIC SERVICE INSTALLATION and ELECTRIC SERVICE 
INSTALLATION, SPECIAL.  No extra compensation shall be paid to the Contractor for any 
incidental materials and labor required to fulfill the requirements as shown on the plans and 
specified herein. 
 
For bidding purposes, this item shall be estimated as $10,000. 
 
Basis Of Payment.  This work will be paid for at the contract lump sum price for ELECTRIC 
UTILITY SERVICE CONNECTION which shall be reimbursement in full for electric utility service 
charges. 
 
Designers Note:  The estimate of cost of service connections for bidding purposes shall be provided 
by the Designer or Design Consultant.  
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ELECTRIC SERVICE INSTALLATION 
Effective:  January 1, 2012 
 
Description.  This item shall consist of all material and labor required to extend, connect or modify 
the electric services, as indicated or specified, which is over and above the work performed by the 
utility.  Unless otherwise indicated, the cost for the utility work, if any, will be reimbursed to the 
Contractor separately under ELECTRIC UTILITY SERVICE CONNECTION.  This item may apply 
to the work at more than one service location and each will be paid separately. 
 
Materials.  Materials shall be in accordance with the Standard Specifications. 
 

CONSTRUCTION REQUIREMENTS 
 
General.  The Contractor shall ascertain the work being provided by the electric utility and shall 
provide all additional material and work not included by other contract pay items required to 
complete the electric service work in complete compliance with the requirements of the utility. 
 
No additional compensation will be allowed for work required for the electric service, even though 
not explicitly shown on the Drawings or specified herein 
 
Method Of Measurement.  Electric Service Installation shall be counted, each. 
 
Basis Of Payment.  This work will be paid for at the contract unit price each for ELECTRIC 
SERVICE INSTALLATION which shall be payment in full for the work specified herein. 
 
 
ELECTRIC SERVICE INSTALLATION, SPECIAL 
 

Description:  This work shall be done in accordance with Section 804 of the Standard 
Specifications insofar as applicable and the following.  Unless otherwise indicated, the cost for 
the utility work, if any, will be reimbursed to the Contractor separately under ELECTRIC 
UTILITY SERVICE CONNECTION.  This item may apply to the work at more than one service 
location and each will be paid separately. 
 
Construction Methods:  For this installation, a ground mounted service will be required.  Work 
shall be according to Article 804.04 of the Standard Specifications.  Coordination with 
Commonwealth Edison will be required.  The contact information is: 
 

Christine Leftwich 
Office Telephone: 630-424-5124 
Cell Phone:  847-508-4073 
Email:   Christine.leftwich@comed.com 

 
Basis of Payment:  This work will be paid for at the contract unit price per each for ELECTRIC 
SERVICE INSTALLATION, SPECIAL. 
 
Any charges by the utility company to provide electrical service to the service installation will 
be paid for according to Article 109.05 of the Standard Specifications. 
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UNIT DUCT 
Effective: January 1, 2012 
Revise the first paragraph of Article 810.04 to read: 
 

“The unit duct shall be installed at a minimum depth of 30-inches (760 mm) unless 
otherwise directed by the Engineer.” 

 
Revise Article 1088.01(c) to read: 
 

“(c)  Coilable Nonmetallic Conduit. 
 
General: 

 
The duct shall be a plastic duct which is intended for underground use and which can be 
manufactured and coiled or reeled in continuous transportable lengths and uncoiled for 
further processing and/or installation without adversely affecting its properties of 
performance. The duct shall be a plastic duct which is intended for underground use and 
can be manufactured and coiled or reeled in continuous transportable lengths and 
uncoiled for further processing and/or installation without adversely affecting its properties 
of performance.   
 
The duct shall be made of high density polyethylene which shall meet the requirements of 
ASTM D 2447, for schedule 40.  The duct shall be composed of black high density 
polyethylene meeting the requirements of ASTM D 3350, Class C, Grade P33.  The wall 
thickness shall be in accordance with Table 2 for ASTM D 2447. 

 
The duct shall be UL Listed per 651-B for continuous length HDPE coiled conduit.  The 
duct shall also comply with NEC Article 354.100 and 354.120. 

 
Submittal information shall demonstrate compliance with the details of these 
requirements. 

 
Dimensions: 

 
Duct dimensions shall conform to the standards listed in ASTM D2447.  Submittal 
information shall demonstrate compliance with these requirements. 

 
Nominal Size Nominal I.D. Nominal O.D. Minimum Wall 

mm in mm in mm in mm in 
31.75 1.25 35.05 1.380 42.16 1.660 3.556  +0.51 0.140  +0.020 

38.1 1.50 40.89 1.610 48.26 1.900 3.683   +0.51 0.145  +0.020 

 
Nominal Size Pulled Tensile 

mm in N lbs 

31.75 1.25 3322 747 

38.1 1.50 3972 893 
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Marking: 

 
As specified in NEMA Standard Publication No. TC-7, the duct shall be clearly and durably 
marked at least every 3.05 meters (10 feet) with the material designation (HDPE for high 
density polyethylene), nominal size of the duct and the name and/or trademark of the 
manufacturer. 

 
Performance Tests: 
 
Polyethylene Duct testing procedures and test results shall meet the requirements of UL 
651.  Certified copies of the test report shall be submitted to the Engineer prior to the 
installation of the duct.  Duct crush test results shall meet or exceed the following 
requirements: 
 

Duct 
Diameter 

Min. force required to 
deform sample 50% 

mm in N lbs 

35 1.25 4937 1110 

41 1.5 4559 1025 

 
 
WIRE AND CABLE 
Effective: January 1, 2012 
 
 
 
Add the following to the first paragraph of Article 1066.02(a): 
 

“The cable shall be rated at a minimum of 90°C dry and 75°C wet and shall be 
suitable for installation in wet and dry locations, and shall be resistant to oils and 
chemicals.” 

 
Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read: 
 

Aerial Electric Cable Properties 
 

Phase Conductor Messenger wire 

Size Stranding Average Minimum Stranding 
AWG  Insulation Size  

  Thickness AWG  

  mm mils   

6 7 1.1 (45) 6 6/1 

4 7 1.1 (45) 4 6/1 

2 7 1.1 (45) 2 6/1 

1/0 19 1.5 (60) 1/0 6/1 

2/0 19 1.5 (60) 2/0 6/1 

3/0 19 1.5 (60) 3/0 6/1 

4/0 19 1.5 (60) 4/0 6/1 
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Add the following to Article 1066.03(b) of the Standard Specifications: 
 

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may 
be Type RHH/RHW/USE.  Cable sized larger than No. 2 AWG shall be U.L. listed 
Type RHH/RHW/USE.” 

 
Revise Article 1066.04 to read: 
 

“Aerial Cable Assembly.  The aerial cable shall be an assembly of insulated 
aluminum conductors according to Section 1066.02 and 1066.03.  Unless 
otherwise indicated, the cable assembly shall be composed of three insulated 
conductors and a steel reinforced bare aluminum conductor (ACSR) to be used as 
the ground conductor. Unless otherwise indicated, the code word designation of 
this cable assembly is “Palomino”.  The steel reinforced aluminum conductor shall 
conform to ASTM B-232.  The cable shall be assembled according to ANSI/ICEA 
S-76-474.” 

 
Revise the second paragraph of Article 1066.05 to read: 
 

“The tape shall have reinforced metallic detection capabilities consisting of a 
woven reinforced polyethylene tape with a metallic core or backing.” 

 
 
SELECTIVE CLEARING 
Effective:  February 8, 2007 
 
Description.  This work shall consist of extensive removal and disposal of shrubs, brush, debris 
(including rocks, bottles, etc.) and selected trees up to six (6) inches (150 mm) in diameter.  All 
trees and shrubs to be saved shall be carefully protected as provided by Article 201.05 of the 
Standard Specifications.  Locations for Selective Clearing and vegetation to be cleared or saved 
shall be designated by the Engineer. 
 
The undesirable trees and brush (Siberian Elm, European Buckhorn, Mulberry, etc.) shall be cut 
flush with the ground and all stubs or stumps shall be treated with a re-sprout herbicide approved 
by the Engineer to prevent re-growth from the stumps.  Trees of Tree of Heaven shall not be cut 
off as specified above, but shall be pulled or grubbed in such a manner as to insure complete 
removal.  Branches on remaining trees shall be pruned off up to 6 feet (2 meters) from the ground. 
 
All cleared areas shall be graded, trimmed, smoothed, and finished uniformly to the satisfaction 
of the Engineer with equipment approved by the Engineer.  Disposal of material shall be done in 
accordance with Article 202.03. 
 
Method of Measurement.  Selective Clearing will be measured in units of 1,000 square feet (90 
square meters).  Areas not meeting the satisfaction of the Engineer shall not be measured for 
payment.  Plan quantities are estimates only.  Actual quantities will be measured in place.  
Agreement to plan quantities will not be allowed. 
 
Basis of Payment.  This work will be paid for at the contract unit price per unit for SELECTIVE 
CLEARING.    
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TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
  

 
GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the 
Contractor's expense. 
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Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
TRAFFIC CONTROL FOR WORK ZONE AREAS 
Effective: September 14, 1995 
Revised: January 1, 2007 

Work zone entry and exit openings shall be established daily by the Contractor with the approval 
of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone at the exit 
openings. All trucks shall enter the work zone at the entry openings. These openings shall be 
signed in accordance with the details shown elsewhere in the plans and shall be under flagger 
control during working hours. 

The Contractor shall plan his trucking operations into and out of the work zone as well as on to 
and off the expressway to maintain adequate merging distance. Merging distances to cross all 
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks 
enter the expressway to where the trucks enter the work zone. It is also the length from where 
the trucks exit the work zone to where the trucks exit the expressway. The stopping of expressway 
traffic to allow trucks to change lanes and/or cross the expressway is prohibited. 

Failure to comply with the above requirements will result in a Traffic Control Deficiency charge. 
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard 
Specifications. The Contractor will be assessed this daily charge for each day a deficiency is 
documented by the Engineer. 
 
 
MAST ARM SIGN PANELS 
Effective: May 22, 2002 
Revised: July 1, 2015 
720.01TS 
 
Add the following to Article 720.02 of the Standard Specifications: 
 
Sign stiffening channel systems shall be aluminum and meet the requirements of ASTM 6261-T5.  
Sign mounting banding, buckles and buckle straps shall be manufactured from AISI 201 stainless 
steel. 
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TRAFFIC SIGNAL GENERAL REQUIREMENTS 
Effective: May 22, 2002 
Revised: March 25, 2016 
800.01TS 
 
These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction.”  The intent of these Special Provisions is to prescribe the materials and 
construction methods commonly used for traffic signal installations.   

• All material furnished shall be new unless otherwise noted herein.  

• Traffic signal construction and maintenance work shall be performed by personnel holding 
current IMSA Traffic Signal Technician Level II certification.  A copy of the certification 
shall be immediately available upon request of the Engineer. 

• The work to be done under this contract consists of furnishing, installing and maintaining  
all traffic signal work and items as specified in the Plans and as specified herein in a 
manner acceptable and approved by the Engineer. 

 
Definitions of Terms. 
Add the following to Section 101 of the Standard Specifications: 
 
101.56 Vendor. Company that sells a particular type of product directly to the contractor or the 
Equipment Supplier. 
 
101.57 Equipment supplier.  Company that supplies, represents and provides technical support 
for IDOT District One approved traffic signal controllers and other related equipment.  The 
Equipment Supplier shall be located within IDOT District One and shall: 

• Be full service with on-site facilities to assemble, test and trouble-shoot traffic signal 

controllers and cabinet assemblies. 

• Maintain an inventory of IDOT District One approved controllers and cabinets. 

• Be staffed with permanent sales and technical personnel able to provide traffic signal 

controller and cabinet expertise and support. 

• Technical staff shall hold current IMSA Traffic Signal Technician Level III certification 

and shall attend traffic signal turn-ons and inspections with a minimum 14 calendar day 

notice.  

 
Submittals. 
Revise Article 801.05 of the Standard Specifications to read: 
 
All material approval requests shall be submitted electronically through the District’s SharePoint 
System unless directed otherwise by the Engineer.  Electronic material submittals shall follow the 
District’s Traffic Operations Construction Submittals guidelines.  General requirements include: 
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1. All material approval requests shall be made prior to or no later than the date of the 

preconstruction meeting.  A list of major traffic signal items can be found in Article 801.05. 
Material or equipment which is similar or identical shall be the product of the same 
manufacturer, unless necessary for system continuity.  Traffic signal materials and 
equipment shall bear the U.L. label whenever such labeling is available.     

2. Product data and shop drawings shall be assembled by pay item.  Only the top sheet of 
each pay item submittal will be stamped by the Department with the review status, except 
shop drawings for mast arm pole assemblies and the like will be stamped with the review 
status on each sheet.  

3. Original manufacturer published product data and shop drawing sheets with legible 
dimensions and details shall be submitted for review.  

4. When hard copy submittals are necessary, four complete copies of the manufacturer’s 
descriptive literatures and technical data for the traffic signal materials shall be submitted.  
For hard copy or electronic submittals, the descriptive literature and technical data shall 
be adequate for determining whether the materials meet the requirements of the plans 
and specifications.  If the literature contains more than one item, the Contractor shall 
indicate which item or items will be furnished. 

5. When hard copy submittals are necessary for structural elements, four complete copies 
of the shop drawings for the mast arm assemblies and poles, and the combination mast 
arm assemblies and poles showing, in detail, the fabrication thereof and the certified mill 
analyses of the materials used in the fabrication, anchor rods, and reinforcing materials 
shall be submitted.  

6. Partial or incomplete submittals will be returned without review. 
7. Certain non-standard mast arm poles and special structural elements will require 

additional review from IDOT’s Central Office.  Examples include ornamental/decorative, 
non-standard length mast arm pole assemblies and monotube structures.  The Contractor 
shall account for the additional review time in his schedule.   

8. The contract number or permit number, project location/limits and corresponding pay code 
number must be on each sheet of correspondence, catalog cuts and mast arm poles and 
assemblies drawings. 

9. Where certifications and/or warranties are specified, the information submitted for 
approval shall include certifications and warranties.  Certifications involving inspections, 
and/or tests of material shall be complete with all test data, dates, and times.   

10. After the Engineer reviews the submittals for conformance with the design concept of the 
project, the Engineer will stamp the drawings indicating their status as ‘Approved’, 
‘Approved-As-Noted’, ‘Disapproved’, or ‘Incomplete’.  Since the Engineer's review is for 
conformance with the design concept only, it is the Contractor's responsibility to coordinate 
the various items into a working system as specified.  The Contractor shall not be relieved 
from responsibility for errors or omissions in the shop, working, layout drawings, or other 
documents by the Department's approval thereof.  The Contractor must still be in full 
compliance with contract and specification requirements.   

11. The Contractor shall secure approved materials in a timely manner to assure construction 
schedules are not delayed. 

12. All submitted items reviewed and marked ‘APPROVED AS NOTED’, ‘DISAPPROVED’, or 
‘INCOMPLETE’ are to be resubmitted in their entirety, unless otherwise indicated within 
the submittal comments, with a disposition of previous comments to verify contract 
compliance at no additional cost to the contract. 
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13. Exceptions to and deviations from the requirements of the Contract Documents will not be 

allowed.  It is the Contractor’s responsibility to note any deviations from Contract 
requirements at the time of submittal and to make any requests for deviations in writing to 
the Engineer.  In general, substitutions will not be acceptable.  Requests for substitutions 
must demonstrate that the proposed substitution is superior to the material or equipment 
required by the Contract Documents.  No exceptions, deviations or substitutions will be 
permitted without the approval of the Engineer. 

14. Contractor shall not order major equipment such as mast arm assemblies prior to Engineer 
approval of the Contractor marked proposed traffic signal equipment locations to assure 
proper placement of contract required traffic signal displays, push buttons and other 
facilities.  Field adjustments may require changes in proposed mast arm length and other 
coordination. 

 
Marking Proposed Locations. 
Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read 
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.” 
  
Add the following to Article 801.09 of the Standard Specifications: 
 
It shall be the contractor's responsibility to verify all dimensions and conditions existing in the field 
prior to ordering materials and beginning construction. This shall include locating the mast arm 
foundations and verifying the mast arms lengths. 
 
Inspection of Electrical Systems. 
Add the following to Article 801.10 of the Standard Specifications: 
 
(c) All cabinets including temporary traffic signal cabinets shall be assembled by an approved 

equipment supplier in District One.  The Department reserves the right to request any 
controller and cabinet to be tested at the equipment supplier’s facility prior to field installation, 
at no extra cost to this contract.   

 
Maintenance and Responsibility. 
Revise Article 801.11 of the Standard Specifications to read: 
 

a. Existing traffic signal installations and/or any electrical facilities at all or various 
locations may be altered or reconstructed totally or partially as part of the work on 
this Contract.  The Contractor is hereby advised that all traffic control equipment, 
presently installed at these locations, may be the property of the State of Illinois, 
Department of Transportation, Division of Highways, County, Private Developer, 
Municipality or Transit Agency in which they are located.  Once the Contractor has 
begun any work on any portion of the project, all traffic signals within the limits of 
this contract or those which have the item "Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” shall become the full responsibility of the 
Contractor.  The Contractor shall supply the Engineer, Area Traffic Signal 
Maintenance and Operations Engineer, IDOT ComCenter and the Department’s 
Electrical Maintenance Contractor with two 24-hour emergency contact names and 
telephone numbers. 
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b. Automatic Traffic Enforcement equipment such as red lighting running and railroad 

crossing camera systems are owned and operated by others and the Contractor 
shall not be responsible for maintaining this equipment.  
 

c. Regional transit, County and other agencies may also have equipment connected 
to existing traffic signal or peripheral equipment such as PTZ cameras, switches, 
transit signal priority (TSP and BRT) servers and other devices that shall be 
included with traffic signal maintenance at no additional cost to the contract. 
 

d. When the project has a pay item for “Maintenance of Existing Traffic Signal 
Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” the Contractor must notify both the Area 
Traffic Signal Maintenance and Operations Engineer at (847) 705-4424 and the 
Department’s Electrical Maintenance Contractor, of their intent to begin any 
physical construction work on the Contract or any portion thereof.  This notification 
must be made a minimum of seven (7) working days prior to the start of 
construction to allow sufficient time for inspection of the existing traffic signal 
installation(s) and transfer of maintenance to the Contractor. The Department will 
attempt to full-fill the Contractor’s inspection date request(s), however workload 
and other conditions may prevent the Department from accommodating specific 
dates or times. The Contractor shall not be entitled to any other compensation if 
the requested inspection date(s) cannot be scheduled by the Department.  If work 
is started prior to an inspection, maintenance of the traffic signal installation(s) will 
be transferred to the Contractor without an inspection.  The Contractor will become 
responsible for repairing or replacing all equipment that is not operating properly 
or is damaged at no cost to the owner of the traffic signal.  Final repairs or 
replacement of damaged equipment must meet the approval of the Engineer prior 
to or at the time of final inspection otherwise the traffic signal installation will not 
be accepted. 
 

e. The Contractor is advised that the existing and/or temporary traffic signal 
installation must remain in operation during all construction stages, except for the 
most essential down time.  Any shutdown of the traffic signal installation, which 
exceeds fifteen (15) minutes, must have prior approval of the Engineer.  Approval 
to shut down the traffic signal installation will only be granted during the period 
extending from 10:00 a.m. to 3:00 p.m. on weekdays.  Shutdowns shall not be 
allowed during inclement weather or holiday periods. 
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f. The Contractor shall be fully responsible for the safe and efficient operation of the 

traffic signals and other equipment noted herein.  Any inquiry, complaint or request 
by the Department, the Department’s Electrical Maintenance Contractor or the 
public, shall be investigated and repairs begun within one hour.  Failure to provide 
this service will result in liquidated damages of $1000 per day per occurrence.  In 
addition, the Department reserves the right to assign any work not completed 
within this timeframe to the Electrical Maintenance Contractor.  All costs 
associated to repair this uncompleted work shall be the responsibility of the 
Contractor.  Failure to pay these costs to the Electrical Maintenance Contractor 
within one month after the incident will result in additional liquidated damages of 
$1000 per month per occurrence.  Unpaid bills will be deducted from the cost of 
the Contract.  The Department may inspect any signalizing device on the 
Department’s highway system at any time without notification. 
 

g. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere 
to the guidelines set forth in the current edition of the Manual on Uniform Traffic 
Control Devices (MUTCD) regarding work in temporary traffic control zones in the 
vicinity of highway-rail grade crossings which states that lane restrictions, flagging, 
or other operations shall not create conditions where vehicles can be queued 
across the railroad tracks. If the queuing of vehicles across the tracks cannot be 
avoided, a uniformed law enforcement officer or flagger shall be provided at the 
crossing to prevent vehicles from stopping on the tracks, even if automatic warning 
devices are in place. 
 

h. The Contractor shall be responsible to clear snow, ice, dirt, debris or other 
condition that obstructs visibility of any traffic signal display or access to traffic 
signal equipment. 
 

i. The Contractor shall maintain the traffic signal in normal operation during short or 
long term loss of utility or battery back-up power at critical locations designated by 
the Engineer.  Critical locations may include traffic signals interconnected to 
railroad warning devices, expressway ramps, intersection with an SRA route, 
critical corridors or other locations identified by the Engineer.  Temporary power to 
the traffic signal must meet applicable NEC and OSHA guidelines and may include 
portable generators and/or replacement batteries.  Temporary power to critical 
locations shall not be for separately but shall be included in the contract.         

 
Damage to Traffic Signal System. 
Add the following to Article 801.12(b) of the Standard Specifications to read: 
 
Any traffic signal control equipment damaged or not operating properly from any cause shall be 
replaced with new equipment meeting current District One traffic signal specifications and 
provided by the Contractor at no additional cost to the Contract and/or owner of the traffic signal 
system, all as approved by the Engineer.  Final replacement of damaged equipment must meet 
the approval of the Engineer prior to or at the time of final inspection otherwise the traffic signal 
installation will not be accepted.  Cable splices are only allowed at the bases pf post and mast 
arms.  
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Temporary replacement of damaged or knockdown of a mast arm pole assembly shall require 
construction of a full or partial span wire signal installation or other method approved by the 
Engineer to assure signal heads are located overhead and over traveled pavement.  Temporary 
replacement of mast arm mount signals with post mount signals will not be permitted. 
 
 
 
Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, detectors, 
and peripheral equipment, damaged or not operating properly from any cause, shall be the 
responsibility of the municipality or the Automatic Traffic Enforcement company per Permit 
agreement. 
 
Traffic Signal Inspection (TURN-ON). 
Revise Article 801.15(b) of the Standard Specifications to read: 
 
It is the intent to have all electric work completed and equipment field tested by the Equipment 
Supplier prior to the Department’s “turn-on” field inspection.  If in the event the Engineer 
determines work is not complete and the inspection will require more than two (2) hours to 
complete, the inspection shall be canceled and the Contractor will be required to reschedule at 
another date.  The maintenance of the traffic signals will not be accepted until all punch list work 
is corrected and re-inspected. 
 
When the road is open to traffic, except as otherwise provided in Section 850 of the Standard 
Specifications, the Contractor may request a turn-on and inspection of the completed traffic signal 
installation at each separate location.  This request must be made to the Area Traffic Signal 
Maintenance and Operations Engineer at (847) 705-4424 a minimum of seven (7) working days 
prior to the time of the requested inspection.  The Department will attempt to full-fill the 
Contractor’s turn-on and inspection date request(s), however workload and other conditions may 
prevent the Department from accommodating specific dates or times. The Contractor shall not be 
entitled to any other compensation if the requested turn-on and inspection date(s) cannot be 
scheduled by the Department.  The Department will not grant a field inspection until written or 
electronic notification is provided from the Contractor that the equipment has been field tested 
and the intersection is operating according to Contract requirements.  The Contractor must invite 
local fire department personnel to the turn-on when Emergency Vehicle Preemption (EVP) is 
included in the project.  When the contract includes the item RE-OPTIMIZE TRAFFIC SIGNAL 
SYSTEM, OPTIMIZE TRAFFIC SIGNAL SYSTEM, or TEMPORARY TRAFFIC SIGNAL 
TIMINGS, the Contractor must notify the SCAT Consultant of the turn-on/detour implementation 
schedule, as well as stage changes and phase changes during construction. 
 
The Contractor must have all traffic signal work completed and the electrical service installation 
connected by the utility company prior to requesting an inspection and turn-on of the traffic signal 
installation.  The Contractor shall be responsible to provide a police officer to assist with traffic 
control at the time of testing. 
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The Contractor shall provide a representative from the control equipment vendor’s office who is 
knowledgeable of the cabinet design and controller functions to attend the traffic signal inspection 
for both permanent and temporary traffic signal turn-ons.     
 
Upon demonstration that the signals are operating and all work is completed in accordance with 
the Contract and to the satisfaction of the Engineer, the Engineer will then allow the signals to be 
placed in continuous operation.  The Agency that is responsible for the maintenance of each traffic 
signal installation will assume the maintenance upon successful completion of this inspection. 
 
The District requires the following Final Project Documentation from the Contractor at traffic signal 
turn-ons in electronic format in addition to hard copies where noted.    A CD/DVD shall be 
submitted with separate folders corresponding to each numbered title below.  The CD/DVD shall 
be labelled with date, project location, company and contract or permit number.  Record Drawings, 
Inventory and Material Approvals shall be submitted prior to traffic signal turn-on for review by the 
Department as described here-in. 
 
Final Project Documentation: 

1. Record Drawings.  Signal plans of record with field revisions marked in red ink.  
One hard copy set of 11”x17” record drawings shall also be provided. 

2. Inventory.  Inventory of new and existing traffic signal equipment including cabinet 
types and devices within cabinets in an Excel spread sheet format.  One hard copy 
shall also be provided. 

3. Pictures.  Digital pictures of a minimum 12M pixels of each intersection approach 
showing all traffic signal displays and equipment.  Pictures shall include controller 
cabinet equipment in enough detail to clearly identify manufacture and model of 
major equipment. 

4. Field Testing.  Written notification from the Contractor and the equipment vendor 
of satisfactory field testing with corresponding material performance 
measurements, such as for detector loops and fiber optic systems (see Article 
801.13).  One hard copy of all contract required performance measurement testing 
shall also be provided. 

5. Materials Approval.  The material approval letter.  A hard copy shall also be 
provided. 

6. Manuals.  Operation and service manuals of the signal controller and associated 
control equipment.  One hard copy shall also be provided. 

7. Cabinet Wiring Diagram and Cable Logs.  Five (5) hard copies 11” x 17" of the 
cabinet wiring diagrams shall be provided along with electronic pdf and dgn files 
of the cabinet wiring diagram.  Five hard copies of the cable logs and electronic 
excel files shall be provided with cable #, number of conductors and spares, 
connected device/signal head and intersection location. 
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8. Controller Programming Settings.  The traffic signal controller’s timings; backup 

timings; coordination splits, offsets, and cycles; TBC Time of Day, Week and Year 
Programs; Traffic Responsive Program, Detector Phase Assignment, Type and 
Detector Switching; and any other functions programmable from the keyboard.  
The controller manufacturer shall also supply a printed form, not to exceed 11” x 
17” for recording that data noted above. The form shall include a location, date, 
manufacturer’s name, controller model and software version.  The form shall be 
approved by the Engineer and a minimum of three (3) copies must be furnished at 
each turn-on.  The manufacturer must provide all programming information used 
within the controller at the time of turn-on. 

9. Warrantees and Guarantees.  All manufacturer and contractor warrantees and 
guarantees required by Article 801.14. 

10. GPS coordinate of traffic signal equipment as describe in the Record Drawings 
section herein. 

 
Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on”, completeness of the required documentation and successful 
operation during a minimum 72 hour “burn-in” period following activation of the traffic signal.  If 
approved, traffic signal acceptance shall be verbal at the “turn on” inspection followed by written 
correspondence from the Engineer.  The Contractor shall be responsible for all traffic signal 
equipment and associated maintenance thereof until Departmental acceptance is granted. 
 
All equipment and/or parts to keep the traffic signal installation operating shall be furnished by the 
Contractor.  No spare traffic signal equipment is available from the Department. 
 
All punch list work shall be completed within two (2) weeks after the final inspection.  The 
Contractor shall notify the Electrical Maintenance Contractor to inspect all punch list work.  Failure 
to meet these time constraints shall result in liquidated damage charges of $500 per month per 
incident. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid prices, under which the subject materials and signal equipment are paid, and 
no additional compensation will be allowed.  Materials and signal equipment not complying with 
the above requirements shall be subject to removal and disposal at the Contractor's expense. 
 
Record Drawings. 

The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in 
Article 801.16.  Revise the 2nd paragraph of Article 801.16 of the Standard Specifications to 
read: 
 

“When the work is complete, and seven days before the request for a final inspection, the 
reduced-size set of contract drawings, stamped “RECORD DRAWINGS”, shall be 
submitted to the Engineer for review and approval and shall be stamped with the date and 
the signature of the Contractor’s supervising Engineer or electrician.  The record drawings 
shall be submitted in PDF format on CDROM as well as hardcopy for review and approval. 
If the contract consists of multiple intersections, each intersection shall be saved as an 
individual PDF file with TS# and location name in its file name. 
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In addition to the record drawings, copies of the final catalog cuts which have been 
Approved or Approved as Noted shall be submitted in PDF format along with the record 
drawings.  The PDF files shall clearly indicate the pay item either by filename or PDF Table 
of Contents referencing the respective pay item number for multi-item PDF files.  Specific 
part or model numbers of items which have been selected shall be clearly visible.” 

 
As part of the record drawings, the Contractor shall inventory all traffic signal 
equipment, new or existing, on the project and record information in an Excel 
spreadsheet. The inventory shall include equipment type, model numbers, software 
manufacturer and version and quantities. 

 
Add the following to Article 801.16 of the Standard Specifications: 

“In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following traffic signal components being installed, modified or 
being affected in other ways by this contract: 
 

• All Mast Arm Poles and Posts 

• Traffic Signal Wood Poles 

• Rail Road Bungalow 

• UPS 

• Handholes 

• Conduit roadway crossings 

• Controller Cabinets 

• Communication Cabinets 

• Electric Service Disconnect locations 

• CCTV Camera installations 

• Fiber Optic Splice Locations 

• Conduit Crossings 
 
Datum to be used shall be North American 1983. 
 
Data shall be provided electronically and in print form.  The electronic format shall 
be compatible with MS Excel.  Latitude and Longitude shall be in decimal degrees 
with a minimum of 6 decimal places.  Each coordinate shall have the following 
information: 
 

• File shall be named:  TSXXX-YY-MM-DD (i.e. TS22157_15-01-01) 

• Each intersection shall have its own file 

• Row 1 should have the location name (i.e. IL 31 @ Klausen) 

• Row 2 is blank 

• Row 3 is the headers for the columns 

• Row 4 starts the data 

• Column A (Date) – should be in the following format: MM/DD/YYYY 

• Column B (Item) – as shown in the table below 

• Column C (Description) – as shown in the table below 

• Column D and E (GPS Data) – should be in decimal form, per the 
IDOT special provisions 
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Examples: 

 

Date Item Description Latitude Longitude 

01/01/2015 MP (Mast Arm Pole) 
NEQ, NB, Dual, 
Combination Pole 

41.580493 -87.793378 

01/01/2015 HH (Handhole) 
Heavy Duty, Fiber, 
Intersection, Double 

41.558532 -87.792571 

01/01/2015 ES (Electrical Service) Ground mount, Pole mount 41.765532 -87.543571 

01/01/2015 CC (Controller Cabinet)  41.602248 -87.794053 

01/01/2015 RSC (Rigid Steel Crossing) 
IL 31 east side crossing 
south leg to center HH at 
Klausen 

41.611111 -87.790222 

01/01/2015 PTZ (PTZ) NEQ extension pole 41.593434 -87.769876 

01/01/2015 POST (Post)  41.651848 -87.762053 

01/01/2015 
MCC (Master Controller 
Cabinet) 

 41.584593 -87.793378 

01/01/2015 
COMC (Communication 
Cabinet) 

 41.584600 -87.793432 

01/01/2015 
BBS (Battery Backup 
System) 

 41.558532 -87.792571 

01/01/2015 CNCR (Conduit Crossing) 4-inch IL 31 n/o of Klausen 41.588888 -87.794440 

 
Prior to the collection of data, the contractor shall provide a sample data collection 
of at least six data points of known locations to be reviewed and verified by the 
Engineer to be accurate within 1 foot.  Upon verification, data collection can 
begin.  Data collection can be made as construction progresses, or can be 
collected after all items are installed.  If the data is unacceptable the contractor 
shall make corrections to the data collection equipment and or process and submit 
the data for review and approval as specified. 
 
Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade 
GPS device shall be used for the data collection.  The receiver shall support 
differential correction and data shall have a minimum 1 foot accuracy after post 
processing.  
  
GPS receivers integrated into cellular communication devices, recreational and 
automotive GPS devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having 
been in the business for a minimum of 6 years.” 

 
Delete the last sentence of the 3rd paragraph of Article 801.16. 
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Locating Underground Facilities. 
Revise Section 803 to the Standard Specifications to read: 
 
IDOT traffic signal facilities are not part of any of the one-call locating service such as J.U.L.I.E 
or Digger.  If this Contract requires the services of an Electrical Contractor, the Contractor shall 
be responsible at his/her own expense for locating existing IDOT electrical facilities prior to 
performing any work.   If this Contract does not require the services of an Electrical Contractor, 
the Contractor may request one free locate for existing IDOT electrical facilities from the District 
One Electrical Maintenance Contractor prior to the start of any work.  Additional requests may be 
at the expense of the Contractor.  The location of underground traffic facilities does not relieve 
the Contractor of their responsibility to repair any facilities damaged during construction at their 
expense. 
 
The exact location of all utilities shall be field verified by the Contractor before the installation of 
any components of the traffic signal system.  For locations of utilities, locally owned equipment, 
and leased enforcement camera system facilities, the local Counties or Municipalities may need 
to be contacted: in the City of Chicago contact Digger at (312) 744-7000 and for all other locations 
contact J.U.L.I.E. at 1-800-892-0123 or 811. 
 
Restoration of Work Area. 
Add the following article to Section 801 of the Standard Specifications: 
 
801.17  Restoration of work area.   Restoration of the traffic signal work area shall be included in 
the related pay items such as foundation, conduit, handhole, underground raceways, etc.  All 
roadway surfaces such as shoulders, medians, sidewalks, pavement, etc. shall be replaced in 
kind.  All damage to mowed lawns shall be replaced with an approved sod, and all damage to 
unmowed fields shall be seeded.  All brick pavers disturbed in the work area shall be restored to 
their original configuration as directed by the Engineer.  All damaged brick pavers shall be 
replaced with a comparable material approved by the Engineer.  Restoration of the work area 
shall be included in the contract without any extra compensation allowed to the Contractor. 
 
Bagging Signal Heads. 
 
Light tan colored traffic and pedestrian signal reusable covers shall be used to cover dark/un-
energized signal sections and visors.  Covers shall be made of outdoor fabric with urethane 
coating for repelling water, have elastic fully sewn around the cover ends for a tight fit over the 
visor, and have a minimum of two straps with buckles to secure the cover to the backplate. A 
center mesh strip allows viewing without removal for signal status testing purposes.  Covers shall 
include a message indicating the signal is not in service. 
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OPTIMIZE TRAFFIC SIGNAL SYSTEM 
Effective: May 22, 2002 
Revised: July 1, 2015 
800.02TS 
 
Description.  
This work shall consist of optimizing a closed loop traffic signal system.   
 
OPTIMIZE TRAFFIC SIGNAL SYSTEM applies when a new or existing closed loop traffic signal 
system is to be optimized and a formal Signal Coordination and Timing (SCAT) Report is to be 
prepared.  The purpose of this work is to improve system performance by optimizing traffic signal 
timings, developing a time of day program and a traffic responsive program. 
 
After the signal improvements are completed, the signal system shall be optimized as specified 
by an approved Consultant who has previous experience in optimizing Closed Loop Traffic Signal 
Systems for District One of the Illinois Department of Transportation.  The Contractor shall contact 
the Traffic Signal Engineer at (847) 705-4424 for a listing of approved Consultants.  Traffic signal 
system optimization work, including fine-tuning adjustments of the optimized system, shall follow 
the requirements stated in the most recent IDOT District 1 SCAT Guidelines, except as noted 
herein. 
 
A listing of existing signal equipment, interconnect information, phasing data, and timing patterns 
may be obtained from the Department, if available and as appropriate. The existing SCAT Report 
is available for review at the District One office and if the Consultant provides blank a CD, copies 
of computer simulation files for the existing optimized system and a timing database that includes 
intersection displays will be made for the Consultant.  The Consultant shall confer with the Traffic 
Signal Engineer prior to optimizing the system to determine if any extraordinary conditions exist 
that would affect traffic flows in the vicinity of the system, in which case, the Consultant may be 
instructed to wait until the conditions return to normal or to follow specific instructions regarding 
the optimization. 
 
(a) The following tasks are associated with OPTIMIZE TRAFFIC SIGNAL SYSTEM. 

1. Appropriate signal timings and offsets shall be developed for each intersection and 
appropriate cycle lengths shall be developed for the closed loop signal system. 

 
2. Traffic counts shall be taken at all intersections after the permanent traffic signals are 

approved for operation by the Area Traffic Signal Operations Engineer.  Manual turning 
movement counts shall be conducted from 6:30 a.m. to 9:30 a.m., 11:00 a.m. to 1:00 p.m., 
and 3:30 p.m. to 6:30 p.m. on a typical weekday from midday Monday to midday Friday 
and on a Saturday or Sunday, as directed by the Engineer, to account for special traffic 
generators such as shopping centers, educational institutes and special event facilities.  
The turning movement counts shall identify cars, and single-unit and multi-unit heavy 
vehicles. 
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3. As necessary, the intersections shall be re-addressed and all system detectors reassigned 

in the master controller according to the current standard of District One. 
 
4. A traffic responsive program shall be developed, which considers both volume and 

occupancy.  A time-of-day program shall be developed for used as a back-up system. 
 
5. Proposed signal timing plan for the new or modified intersection shall be forwarded to 

IDOT for review prior to implementation. 
 
6. Consultant shall conduct on-site implementation of the timings and make fine-tuning 

adjustments to the timings in the field to alleviate observed adverse operating conditions 
and to enhance operations.  The consultant shall respond to IDOT comments and public 
complaints for a minimum period of 90 days from date of timing plan implementation.  

 
7. Speed and delay studies shall be conducted during each of the count periods along the 

system corridor in the field before and after implementation of the proposed timing plans 
for comparative evaluations.  These studies should utilize specialized electronic timing 
and measuring devices. 

 
(b) The following deliverables shall be provided for OPTIMIZE TRAFFIC SIGNAL SYSTEM. 

1. Consultant shall furnish to IDOT one (1) copy of a SCAT Report for the optimized system.  
The SCAT Report shall include the following elements: 
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Cover Page in color showing a System Map 
Figures 

 

1.  System overview map – showing system number, system schematic map with 
numbered system detectors, oversaturated movements, master location, system 
phone number, cycle lengths, and date of completion. 

2.  General location map in color – showing signal system location in the metropolitan 
area. 

3.  Detail system location map in color – showing cross street names and local 
controller addresses. 

4.  Controller sequence – showing controller phase sequence diagrams. 
Table of Contents 
Tab 1: Final Report 

 

1.  Project Overview 
2.  System and Location Description (Project specific) 
3.  Methodology 
4.  Data Collection 
5.  Data Analysis and Timing Plan Development 
6.  Implementation  

a. Traffic Responsive Programming (Table of TRP vs. TOD Operation) with am, 
md, and pm cycle lengths 

7.  Evaluation 
a. Speed and Delay runs 

Tab 2.  Turning Movement Counts 

 
1.  Turning Movement Counts (Showing turning movement counts in the intersection 

diagram for each period, including truck percentage) 
Tab 3. Synchro Analysis 

 

1.  AM: Time-Space diagram in color, followed by intersection Synchro report (Timing 
report) summarizing the implemented timings. 

2.  Midday: same as AM 
3.  PM: same as AM 
4. Special weekend or off-peak traffic generators (shopping centers, educational 

facilities, arenas, etc.): same as AM 
Tab 4: Speed, Delay Studies 

 
1.  Summary of before and after runs results in two (2) tables showing travel time and 

delay time.  
2.  Plot of the before and after runs diagram for each direction and time period. 

Tab 5:  Environmental Report 

 
1. Environmental impact report including gas consumption, NO2, HCCO, 

improvements. 

Tab 6:  Electronic Files  

 

1. Two (2) CDs for the optimized system.  The CDs shall include the following 
elements: 
a.  Electronic copy of the SCAT Report in PDF format 
b.  Copies of the Synchro files for the optimized system 
c.  Traffic counts for the optimized system 
d.  New or updated intersection graphic display files for each of the system 

intersections and the system graphic display file including system detector 
locations and addresses. 
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Basis of Payment.   
The work shall be paid for at the contract unit each for OPTIMIZE TRAFFIC SIGNAL SYSTEM, 
which price shall be payment in full for performing all work described herein for the entire traffic 
signal system.  Following the completion of traffic counts, 25 percent of the bid price will be paid.  
Following the completion of the Synchro analysis, 25 percent of the bid price will be paid.  
Following the setup and fine tuning of the timings, the speed-delay study, and the TRP 
programming, 25 percent of the bid price will be paid.  The remaining 25 percent will be paid when 
the system is working to the satisfaction of the engineer and an approved report and CD have 
been submitted.  
 
 
SERVICE INSTALLATION (TRAFFIC SIGNALS) 
Effective: May 22, 2002 
Revised: June 15, 2016 
805.01TS 
 
Revise Section 805 of the Standard Specifications to read: 
 
Description. 
This work shall consist of all materials and labor required to install, modify, or extend the electric 
service installation.  All installations shall meet the requirements of the “District One Standard 
Traffic Signal Design Details”. 
 
General. 
The electric service installation shall be the electric service disconnecting means and it shall be 
identified as suitable for use as service equipment. 
  
The electric utility contact information is noted on the plans and represents the current information 
at the time of contract preparation.  The Contractor must request in writing for service and/or 
service modification within 10 days of contract award and must follow-up with the electric utility to 
assure all necessary documents and payment are received by the utility.  The Contractor shall 
forward copies of all correspondence between the contractor and utility company to the Engineer 
and Area Traffic Signal Maintenance and Operations Engineer.  The service agreement and 
sketch shall be submitted for signature to the IDOT’s Traffic Operations   Programs Engineer. 
 
Materials. 

a. General.  The completed control panel shall be constructed in accordance with UL Std. 
508A, Industrial Control Panel, and carry the UL label. Wire terminations shall be UL 
listed. 
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b. Enclosures. 

1. Pole Mounted Cabinet.  The cabinet shall be UL 50, NEMA Type 4X, unfinished 
single door design, fabricated from minimum 0.080-inch (2.03 mm) thick Type 
5052 H-32 aluminum.  Seams shall be continuous welded and ground smooth. 
Stainless steel screws and clamps shall secure the cover and assure a 
watertight seal.  The cover shall be removable by pulling the continuous 
stainless steel hinge pin.  The cabinet shall have an oil-resistant gasket and a 
lock kit shall be provided with an internal O-ring in the locking mechanism 
assuring a watertight and dust-tight seal.  The cabinet shall be sized to 
adequately house all required components with extra space for arrangement 
and termination of wiring.  A minimum size of 14-inches (350 mm) high, 9-
inches (225 mm) wide and 8-inches (200 mm) in depth is required.  The cabinet 
shall be channel mounted to a wooden utility pole using assemblies 
recommended by the vendor. 

 
2. Ground Mounted Cabinet.  The cabinet shall be UL 50, NEMA Type 3R 

unfinished single door design with back panel.  The cabinet shall be fabricated 
from Type 5052 H-32 aluminum with the frame and door 0.125-inch (3.175 
mm) thick, the top 0.250-inch (6.350 mm) thick and the bottom 0.500-inch 
(12.70 mm) thick.  Seams shall be continuous welded and ground smooth.  The 
door and door opening shall be double flanged.  The door shall be 
approximately 80% of the front surface, with a full length tamperproof stainless 
steel .075-inch (1.91 mm) thick hinge bolted to the cabinet with stainless steel 
carriage bolts and nylocks nuts.  The locking mechanism shall be slam-latch 
type with a keyhole cover.  The cabinet shall be sized to adequately house all 
required components with extra space for arrangement and termination of 
wiring. A minimum size of 40-inches (1000 mm) high, 16-inches (400 mm) wide 
and 15-inches (375 mm) in depth is required.  The cabinet shall be mounted 
upon a square Type A concrete foundation as indicated on the plans.  The 
foundation is paid for separately. 

 
3. All enclosures shall include a green external power indicator LED light with 

circuitry as shown in the Electrical Service-Panel Diagram detail sheet.  For 
pole mounted service enclosures, the power indicator light shall be mounted 
as shown in the detail.  For ground mounted enclosures, the power indicator 
light shall be mounted on the side of the enclosure most visible from the major 
roadway. 
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c. Electric Utility Meter Housing and Riser.  The electric meter housing and meter socket 

shall be supplied and installed by the contractor. The contractor is to coordinate the 
work to be performed and the materials required with the utility company to make the 
final connection at the power source.  Electric utility required risers, weather/service 
head and any other materials necessary for connection shall also be included in the 
pay item.  Materials shall be in accordance with the electric utility’s requirements. For 
ground-mounted service, the electric utility meter housing shall be mounted to the 
enclosure. The meter shall be supplied by the utility company. Metered service shall 
not be used unless specified in the plans. 

 
d. Surge Protector.  Overvoltage protection, with LED indicator, shall be provided for the 

120 volt load circuit by the means MOV and thermal fusing technology.  The response 
time shall be <5n seconds and operate within a range of –40C to +85C.  The surge 
protector shall be UL 1449 Listed. 

 
e. Circuit Breakers.  Circuit breakers shall be standard UL listed molded case, thermal-

magnetic bolt-on type circuit breakers with trip free indicating handles.  120 volt circuit 
breakers shall have an interrupting rating of not less than 65,000 rms symmetrical 
amperes.   Unless otherwise indicated, the main disconnect circuit breaker for the 
traffic signal controller shall be rated 60 amperes, 120 V and the auxiliary circuit 
breakers shall be rated 10 amperes, 120 V. 

 
f. Fuses, Fuseholders and Power Indicating Light.  Fuses shall be small-dimensional 

cylindrical fuses of the dual element time-delay type.  The fuses shall be rated for 600 
V AC and shall have a UL listed interrupting rating of not less than 10,000 rms 
symmetrical amperes at rated voltage.  The power indicating light shall be LED type 
with a green colored lens and shall be energized when electric utility power is present. 

 
g. Ground and Neutral Bus Bars.  A single copper ground and neutral bus bar, mounted 

on the equipment panel shall be provided.  Ground and neutral conductors shall be 
separated on the bus bar.  Compression lugs, plus 2 spare lugs, shall be sized to 
accommodate the cables with the heads of the connector screws painted green for 
ground connections and white for neutral connections. 

 
h. Utility Services Connection.  The Contractor shall notify the Utility Company marketing 

representative a minimum of 30 working days prior to the anticipated date of hook-up.  
This 30 day advance notification will begin only after the Utility Company marketing 
representative has received service charge payments from the Contractor.  Prior to 
contacting the Utility Company marketing representative for service connection, the 
service installation controller cabinet and cable must be installed for inspection by the 
Utility Company. 

 
i. Ground Rod.  Ground rods shall be copper-clad steel, a minimum of 10 feet (3.0m) in 

length, and 3/4 inch (20mm) in diameter. Ground rod resistance measurements to 
ground shall be 25 ohms or less.  If necessary additional rods shall be installed to meet 
resistance requirements at no additional cost to the contract. 
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Installation. 

a. General.  The Contractor shall confirm the orientation of the traffic service installation 
and its door side with the engineer, prior to installation.  All conduit entrances into the 
service installation shall be sealed with a pliable waterproof material. 

 
b. Pole Mounted.  Brackets designed for pole mounting shall be used.  All mounting 

hardware shall be stainless steel.  Mounting height shall be as noted on the plans or 
as directed by the Engineer. 

 
c. Ground Mounted.  The service installation shall be mounted plumb and level on the 

foundation and fastened to the anchor bolts with hot-dipped galvanized or stainless 
steel nuts and washers.  The space between the bottom of the enclosure and the top 
of the foundation shall be caulked at the base with silicone. 

 
Basis of Payment.   
The service installation shall be paid for at the contract unit price each for SERVICE 
INSTALLATION of the type specified which shall be payment in full for furnishing and installing 
the service installation complete.  The CONCRETE FOUNDATION, TYPE A, which includes the 
ground rod, shall be paid for separately.  SERVICE INSTALLATION, POLE MOUNTED shall 
include the 3/4 inch (20mm) grounding conduit, ground rod, and pole mount assembly.  Any 
charges by the utility companies shall be approved by the engineer and paid for as an addition to 
the contract according to Article 109.05 of the Standard Specifications. 
 
 
GROUNDING OF TRAFFIC SIGNAL SYSTEMS 
Effective: May 22, 2002 
Revised: July 1, 2015 
806.01TS 
 
Revise Section 806 of the Standard Specifications to read: 
 
General.  
All traffic signal systems, equipment and appurtenances shall be properly grounded in strict 
conformance with the NEC.  This work shall be in accordance with IDOT’s District One Traffic 
Signal Design Details. 
 
The grounding electrode system shall include a ground rod installed with each traffic signal 
controller concrete foundation and all mast arm and post concrete foundations.  An additional 
ground rod will be required at locations were measured resistance exceeds 25 ohms.  Ground 
rods are included in the applicable concrete foundation or service installation pay item and will 
not be paid for separately.   
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Testing shall be according to Article 801.13 (a) (4) and (5). 
 
(a) The grounded conductor (neutral conductor) shall be white color coded.  This conductor shall 

be bonded to the equipment grounding conductor only at the Electric Service Installation.  All 
power cables shall include one neutral conductor of the same size.  

 
(b) The equipment grounding conductor shall be green color coded.  The following is in addition 

to Article 801.04 of the Standard Specifications. 
 

1. Equipment grounding conductors shall be bonded to the grounded conductor (neutral 
conductor) only at the Electric Service Installation.  The equipment grounding conductor 
is paid for separately and shall be continuous.  The Earth shall not be used as the equipment 
grounding conductor. 

 
2. Equipment grounding conductors shall be bonded, using a UL Listed grounding connector, 

to all traffic signal mast arm poles, traffic signal posts, pedestrian posts, pull boxes, handhole 
frames and covers, conduits, and other metallic enclosures throughout the traffic signal 
wiring system, except where noted herein.  Bonding shall be made with a splice and pigtail 
connection, using a sized compression type copper sleeve, sealant tape, and heat-
shrinkable cap.  A UL listed electrical joint compound shall be applied to all conductors’ 
terminations, connector threads and contact points.  Conduit grounding bushings shall be 
installed at all conduit terminations including spare or empty conduits. 

 
3. All metallic and non-metallic raceways shall have a continuous equipment grounding 

conductor, except raceways containing only detector loop lead-in circuits, circuits under 50 
volts and/or fiber optic cable will not be required to include an equipment grounding 
conductor. 

 
4. Individual conductor splices in handholes shall be soldered and sealed with heat shrink.  

When necessary to maintain effective equipment grounding, a full cable heat shrink shall be 
provided over individual conductor heat shrinks. 
 

(c) The grounding electrode conductor shall be similar to the equipment grounding conductor in 
color coding (green) and size.  The grounding electrode conductor is used to connect the ground 
rod to the equipment grounding conductor and is bonded to ground rods via exothermic welding, 
UL listed pressure connectors, and UL listed clamps .  
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COILABLE NON-METALLIC CONDUIT 
Effective: May 22, 2002 
Revised: July 1, 2015 
810.01TS 
 
Description. 
This work shall consist of furnishing and installing empty coilable non-metallic conduit (CNC). 
 
General. 
The CNC installation shall be in accordance with Sections 810 and 811 of the Standard 
Specifications except for the following: 
 
Add the following to Article 810.03 of the Standard Specifications: 
 
CNC meeting the requirements of NEC Article 353 shall be used for detector loop raceways to 
the handholes.   
 
Add the following to Article 811.03 of the Standard Specifications: 
 
On temporary traffic signal installations with detector loops, CNC meeting the requirements of 
NEC Article 353 shall be used for detector loop raceways from the saw-cut to 10 feet (3m) up the 
wood pole, unless otherwise shown on the plans 
 
Basis of Payment. 
All installations of CNC for loop detection shall be included in the contract and not paid for 
separately. 
 
 
HANDHOLES 
Effective: January 01, 2002 
Revised: July 1, 2018 
814.01TS 
 
Description. 
Add the following to Section 814 of the Standard Specifications: 
 
All conduits shall enter the handhole at a depth of 30 inches (762 mm) except for the conduits for 
detector loops when the handhole is less than 5 feet (1.52 m) from the detector loop.  All conduit 
ends should be sealed with a waterproof sealant to prevent the entrance of contaminants into the 
handhole. 
 
Steel cable hooks shall be coated with hot-dipped galvanization in accordance with AASHTO 
Specification M111.  Hooks shall be a minimum of 1/2 inch (13 mm) diameter with two 90 degree 
bends and extend into the handhole at least 6 inches (152 mm).  Hooks shall be placed a minimum 
of 12 inches (305 mm) below the lid or lower if additional space is required. 
 
Precast round handholes shall not be used unless called out on the plans.  
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The cover of the handhole frame shall be labeled “Traffic Signals" with legible raised letters. Only 
handholes serving IDOT traffic signal equipment shall have this label.  Handhole covers for Red 
Light Running Cameras shall be labeled “RLRC”. 
 
Revise the third paragraph of Article 814.03 of the Standard Specifications to read: 
 

“Handholes shall be constructed as shown on the plans and shall be cast-in-place, or 
precast concrete units. Heavy duty handholes shall be either cast-in-place or precast 
concrete units.”  

 
Add the following to Article 814.03 of the Standard Specifications:   
 

“(c) Precast Concrete. Precast concrete handholes shall be fabricated according to Article 
1042.17. Where a handhole is contiguous to a sidewalk, preformed joint filler of 1/2 inch 
(13 mm) thickness shall be placed between the handhole and the sidewalk.”  

 
Cast-In-Place Handholes. 
All cast-in-place handholes shall be concrete, with inside dimensions of 21-1/2 inches (546 mm) 
minimum.  Frames and lid openings shall match this dimension.   
 
For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm) 
diameter stainless steel bolt cast into the frame. The covers shall have a stainless steel threaded 
stint extended from the eye hook assembly for the purpose of attaching the grounding conductor 
to the handhole cover. 
 
The minimum wall thickness for heavy duty hand holes shall be 12 inches (305mm). 
 
Precast Round Handholes. 
All precast handholes shall be concrete, with inside dimensions of 30 inches (762mm) diameter. 
Frames and covers shall have a minimum opening of 26 inches (660mm) and no larger than the 
inside diameter of the handhole.   
 
For grounding purposes the handhole frame shall have provisions for a 7/16 inch (11 mm) 
diameter stainless steel bolt cast into the frame. For the purpose of attaching the grounding 
conductor to the handhole cover, the covers shall either have a 7/16 inch (11 mm) diameter 
stainless steel bolt cast into the cover or a stainless steel threaded stint extended from an eye 
hook assembly. A hole may be drilled for the bolt if one cannot be cast into the frame or cover. 
The head of the bolt shall be flush or lower than the top surface of the cover. 
 
The minimum wall thickness for precast heavy duty hand holes shall be 6 inches (152 mm). 
 
Precast round handholes shall be only produced by an approved precast vendor. 
 
Materials. 
Add the following to Section 1042 of the Standard Specifications:   
 

“1042.17 Precast Concrete Handholes. Precast concrete handholes shall be according to 
Articles 1042.03(a)(c)(d)(e).” 
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FIBER OPTIC TRACER CABLE 
Effective: May 22, 2002 
Revised: July 1, 2015 
817.02TS 
 
The cable shall meet the requirements of Section 817 of the Standard Specifications, except for 
the following: 
 
Add the following to Article 817.03 of the Standard Specifications: 
 
In order to trace the fiber optic cable after installation, the tracer cable shall be installed in the 
same conduit as the fiber optic cable in locations shown on the plans.  The tracer cable shall be 
continuous, extended into the controller cabinet and terminated on a barrier type terminal strip 
mounted on the side wall of the controller cabinet.  The barrier type terminal strip and tracer cable 
shall be clearly marked and identified.  All tracer cable splices shall be kept to a minimum and 
shall incorporate maximum lengths of cable supplied by the manufacturer.  The tracer cable will 
be allowed to be spliced at handholes only.  The tracer cable splice shall use a Western Union 
Splice soldered with resin core flux and shall be soldered using a soldering iron.  Blow torches or 
other devices which oxidize copper cable shall not be allowed for soldering operations.  All 
exposed surfaces of the solder shall be smooth.  The splice shall be covered with a black shrink 
tube meeting UL 224 guidelines, Type V and rated 600V, minimum length 4 inches (100 mm) and 
with a minimum 1 inch (25 mm) coverage over the XLP insulation, underwater grade. 
 
Add the following to Article 817.05 of the Standard Specifications: 
 
Basis of Payment. 
The tracer cable shall be paid for separately as ELECTRIC CABLE IN CONDUIT, TRACER, NO. 
14 1C per foot (meter), which price shall include all associated labor and material for installation. 
 
 
MAINTENANCE OF EXISTING TRAFFIC SIGNAL AND FLASHING BEACON INSTALLATION 
Effective: May 22, 2002 
Revised: July 1, 2015 
850.01TS 
 
General. 

1. Full maintenance responsibility shall start as soon as the Contractor begins any physical 
work on the Contract or any portion thereof. If Contract work is started prior to a traffic 
signal inspection, maintenance of the traffic signal installation(s) will be transferred to the 
Contractor without an inspection.  

 
2. The Contractor shall have electricians with IMSA Level II certification on staff to provide 

signal maintenance.  A copy of the certification shall be immediately available upon 
request of the Engineer. 
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3. This item shall include maintenance of all traffic signal equipment and other connected 

and related equipment such as flashing beacons, emergency vehicle pre-emption 
equipment, master controllers, uninterruptable power supply (UPS and batteries), PTZ 
cameras, vehicle detection, handholes, lighted signs, telephone service installations, 
communication cables, conduits to adjacent intersections, and other traffic signal 
equipment.   

 
4. Regional transit, County and other agencies may also have equipment connected to 

existing traffic signal or peripheral equipment such as PTZ cameras, switches, transit 
signal priority (TSP and BRT) servers, radios and other devices that shall be included with 
traffic signal maintenance at no additional cost to the contract.   

 
5. Maintenance shall not include Automatic Traffic Enforcement equipment, such as Red 

Light Enforcement cameras, detectors, or peripheral equipment.  This equipment is 
operated and maintained by the local municipality and should be de-activated while on 
contractor maintenance. 

 
6. The energy charges for the operation of the traffic signal installation shall be paid for by 

the Contractor.   
 
Maintenance. 

1. The Contractor shall check all controllers every two (2) weeks, which will include visually 
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that 
they are functioning properly.  The Contractor shall check signal system communications 
and phone lines to assure proper operation. This item includes, as routine maintenance, 
all portions of emergency vehicle pre-emption equipment.  The Contractor shall maintain 
in stock at all times a sufficient amount of materials and equipment to provide effective 
temporary and permanent repairs. Prior to the traffic signal maintenance transfer, the 
contractor shall supply a detailed maintenance schedule that includes dates, locations, 
names of electricians providing the required checks and inspections along with any other 
information requested by the Engineer. 

 
2. The Contractor is advised that the existing and/or span wire traffic signal installation must 

remain in operation during all construction stages, except for the most essential down 
time.  Any shutdown of the traffic signal installation, which exceeds fifteen (15) minutes, 
must have prior approval of the Engineer.  Approval to shut down the traffic signal 
installation will only be granted during the period extending from 10:00 a.m. to 3:00 p.m. 
on weekdays.  Shutdowns shall not be allowed during inclement weather or holiday 
periods. 
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3. The Contractor shall provide immediate corrective action when any part or parts of the 

system fail to function properly.  Two far side heads facing each approach shall be 
considered the minimum acceptable signal operation pending permanent repairs.  When 
repairs at a signalized intersection require that the controller be disconnected or otherwise 
removed from normal operation, and power is available, the Contractor shall place the 
traffic signal installation on flashing operation.  The signals shall flash RED for all directions 
unless a different indication has been specified by the Engineer.  The Contractor shall be 
required to place stop signs (R1-1-36) at each approach of the intersection as a temporary 
means of regulating traffic.  When the signals operate in flash, the Contractor shall furnish 
and equip all their vehicles assigned to the maintenance of traffic signal installations with 
a sufficient number of stop signs as specified herein.  The Contractor shall maintain a 
sufficient number of spare stop signs in stock at all times to replace stop signs which may 
be damaged or stolen. 

 
4. The Contractor shall provide the Engineer with 2 (two) 24 hour telephone numbers for the 

maintenance of the traffic signal installation and for emergency calls by the Engineer. 
 

5. Traffic signal equipment which is lost or not returned to the Department for any reason 
shall be replaced with new equipment meeting the requirements of the Standard 
Specifications and these special provisions. 

 
6. The Contractor shall respond to all emergency calls from the Department or others within 

one (1) hour after notification and provide immediate corrective action.  When equipment 
has been damaged or becomes faulty beyond repair, the Contractor shall replace it with 
new and identical equipment. The cost of furnishing and installing the replaced equipment 
shall be borne by the Contractor at no additional charge to the contract. The Contractor 
may institute action to recover damages from a responsible third party. If at any time the 
Contractor fails to perform all work as specified herein to keep the traffic signal installation 
in proper operating condition or if the Engineer cannot contact the Contractor's designated 
personnel, the Engineer shall have the State's Electrical Maintenance Contractor perform 
the maintenance work.  The Contractor shall be responsible for all of the State’s Electrical 
Maintenance Contractor’s costs and liquidated damages of $1000 per day per occurrence.  
The State's Electrical Maintenance Contractor shall bill the Contractor for the total cost of 
the work. The Contractor shall pay this bill within thirty (30) days of the date of receipt of 
the invoice or the cost of such work will be deducted from the amount due the Contractor.  
The Contractor shall allow the Electrical Maintenance Contractor to make reviews of the 
Existing Traffic Signal Installation that has been transferred to the Contractor for 
Maintenance.  

 
7. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere to the 

guidelines set forth in the current edition of the Manual on Uniform Traffic Control Devices 
(MUTCD) regarding work in temporary traffic control zones in the vicinity of highway-rail 
grade crossings which states that lane restrictions, flagging, or other operations shall not 
create conditions where vehicles can be queued across the railroad tracks. If the queuing 
of vehicles across the tracks cannot be avoided, a uniformed law enforcement officer or 
flagger shall be provided at the crossing to prevent vehicles from stopping on the tracks, 
even if automatic warning devices are in place. 
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8. Equipment included in this item that is damaged or not operating properly from any cause 

shall be replaced with new equipment meeting current District One traffic signal 
specifications and provided by the Contractor at no additional cost to the Contract and/or 
owner of the traffic signal system, all as approved by the Engineer.  Final replacement of 
damaged equipment must meet the approval of the Engineer prior to or at the time of final 
inspection otherwise the traffic signal installation will not be accepted.  Cable splices 
outside the controller cabinet shall not be allowed.   

 
9. Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, 

detectors, and peripheral equipment, damaged or not operating properly from any cause, 
shall be the responsibility of the municipality or the Automatic Traffic Enforcement 
Company per Permit agreement. 

 
10. The Contractor shall be responsible to clear snow, ice, dirt, debris or other condition that 

obstructs visibility of any traffic signal display or access to traffic signal equipment. 
 

11. The Contractor shall maintain the traffic signal in normal operation during short or long 
term loss of utility or battery back-up power at critical locations designated by the Engineer.  
Critical locations may include traffic signals interconnected to railroad warning devices, 
expressway ramps, intersection with an SRA route, critical corridors or other locations 
identified by the Engineer.  Temporary power to the traffic signal must meet applicable 
NEC and OSHA guidelines and may include portable generators and/or replacement 
batteries.  Temporary power to critical  locations shall not be paid for separately but shall 
be included in the contract. 

 
12. Temporary replacement of damaged or knockdown of a mast arm pole assembly shall 

require construction of a full or partial span wire signal installation or other method 
approved by the Engineer to assure signal heads are located overhead and over 
traveled pavement.  Temporary replacement of mast arm mount signals with post mount 
signals will not be permitted. 

 
        
Basis of Payment. 
This work will be paid for at the contract unit price per each for MAINTENANCE OF EXISTING 
TRAFFIC SIGNAL INSTALLATION.  Each intersection will be paid for separately. Maintenance 
of a standalone and or not connected flashing beacon shall be paid for at the contract unit price 
for MAINTENANCE OF EXISITNG FLASHING BEACON INSTALLATION. Each flashing beacon 
will be paid for separately.  
 
  



FAU Route 3512 (US 14) 
Project HSIP/STP/CMAQ-2POU(840) 

Section 2019-006-N 
Cook County 

Contract No. 62H87 
 

 
110 

TRAFFIC SIGNAL PAINTING 
Effective: May 22, 2002 
Revised: July 1, 2015 
851.01TS 
 
Description.   
This work shall include surface preparation, powder coated finish application and packaging of 
new galvanized steel traffic signal mast arm poles and posts assemblies.  All work associated 
with applying the painted finish shall be performed at the vendor’s facility for the pole assembly 
or post or at a painting facility approved by the Engineer. Traffic signal mast arm shrouds and 
post bases shall also be painted the same color as the pole assemblies and posts. 
 
Surface Preparation.    
All weld flux and other contaminates shall be mechanically removed.  The traffic mast arms and 
post assemblies shall be degreased, cleaned, and air dried to assure all moisture is removed. 
 
Painted Finish.   
All galvanized exterior surfaces shall be coated with a urethane or triglycidyl isocyanurate (TGIC) 
polyester powder to a dry film thickness of 2.0 mils.  Prior to application, the surface shall be 
mechanically etched by brush blasting (Ref. SSPC-SP7) and the zinc coated substrate preheated 
to 450 ºF for a minimum one (1) hour.  The coating shall be electrostatically applied and cured by 
elevating the zinc-coated substrate temperature to a minimum of 400 ºF.   
 
The finish paint color shall be one of the vendor’s standard colors and shall be as selected by the 
local agency responsible for paint costs.  The Contractor shall confirm, in writing, the color 
selection with the local responsible agency and provide a copy of the approval to the Engineer 
and a copy of the approval shall be included in the material catalog submittal. 
 
Painting of traffic signal heads, pedestrian signal heads and controller cabinets is not included in 
this pay item. 
 
Any damage to the finish after leaving the vendor’s facility shall be repaired to the satisfaction of 
the Engineer using a method recommended by the vendor and approved by the Engineer.  If while 
at the vendor’s facility the finish is damaged, the finish shall be re-applied at no cost to the 
contract.   
 
Warranty.   
The Contractor shall furnish in writing to the Engineer, the paint vendor’s standard warranty and 
certification that the paint system has been properly applied. 
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Packaging.   
Prior to shipping, the poles and posts shall be wrapped in ultraviolet-inhibiting plastic foam or 
rubberized foam. 
 
Basis of Payment.   
This work shall be paid for at the contract unit price each for PAINT NEW MAST ARM AND POLE, 
UNDER 40 FEET (12.19 METER), PAINT NEW MAST ARM AND POLE, 40 FEET (12.19 
METER) AND OVER, PAINT NEW COMBINATION MAST ARM AND POLE, UNDER 40 FEET 
(12.19 METER), PAINT NEW COMBINATION MAST ARM AND POLE, 40 FEET (12.19 METER) 
AND OVER, or PAINT NEW TRAFFIC SIGNAL POST of the length specified, which shall be 
payment in full for painting and packaging the traffic signal mast arm poles and posts described 
above including all shrouds, bases and appurtenances. 
 
 
RAILROAD, FULL-ACTUATED CONTROLLER AND CABINET 
Effective: January 1, 2002   
Revised: November 1, 2020 
857.03TS 
 
Description. 
This work shall consist of furnishing and installing a traffic actuated solid state digital controller in 
the controller cabinet of the type specified, meeting the requirements of Section 857 of the 
Standard Specifications as modified herein and including conflict monitor or MMU, load switches 
and flasher relays, with interlock function to the railroad preemptor and all necessary connections 
for proper operation. 
 
If the intersection is part of an existing system and/or when specified in the plans, this work shall 
consist of furnishing and installing a(n) "_______" brand traffic actuated solid state controller. 
 
Controller and cabinet shall be assembled only by an approved IDOT District One traffic signal 
equipment supplier.  The equipment shall be tested and approved in the equipment supplier’s 
District One’s facility prior to field installation. 
 
Materials. 
Add the following to Article 857.02 of the Standard Specifications: 
 
For installation as a stand-alone traffic signal, connected to a closed loop system or integrated 
into an advance traffic management system (ATMS), controllers shall be Econolite Cobalt 
(Graphics Edition) or Eagle/Siemens M60 unless specified otherwise on the plans or elsewhere 
on these specifications. Only controllers supplied by one of the District One approved closed loop 
equipment supplier will be allowed. The controller shall be the most recent model and software 
version approved by IDOT for use with railroad intersections supplied by the equipment supplier 
at the time of the traffic signal TURN-ON unless specified otherwise on plans or this specification, 
and include a removable data key.   Individual load switches shall be provided for each vehicle, 
pedestrian, and right turn over lap phase. The controller shall prevent phases from being omitted 
during program changes and after all preemption events and shall inhibit simultaneous display of 
circular yellow and yellow arrow indications. 
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For integration into an ATMS such as Centracs, Tactics, or TransSuite, the controller shall have 
the latest version of NTCIP software installed.  For operation prior to integration into an ATMS, 
the controller shall maintain existing communications.  
 
Controller shall comply with Article 1073.01 as amended herein. 
 
Controller Cabinet and Peripheral Equipment shall comply with Article 1074.03 as amended in 
these Traffic Signal Special Provisions. 
 
Add the following to Articles 1073.01 (c) (2) and 1074.03 (a) (5) (e) of the Standard Specifications: 
 
Controllers and cabinets shall be new and NEMA TS2 Type 1 or NEMA TS2 Type 2 design.   
 
Railroad interconnected controllers and cabinets shall be assembled only by an approved traffic 
signal equipment supplier.  All railroad interconnected (including temporary railroad interconnect) 
controllers and cabinets shall be new, built, tested and approved by the controller equipment 
vendor, in the vendor's District One facility, prior to field installation.  The vendor shall provide the 
technical equipment and assistance as required by the Engineer to fully test this equipment. 
 
Add the following to Article 1074.03 of the Standard Specifications: 
 

(a) (6) Cabinets shall be designed for NEMA TS2 Type 1 or NEMA TS2 Type 2 
operation.  All cabinets shall be pre-wired for a minimum of eight (8) phases of 
vehicular, four (4) phases of pedestrian and four (4) phases of overlap operation. 

(b) (1) Revise “conflict monitor” to read “Malfunction Management Unit” 
(b) (5) Cabinets – Provide 1/8" (3.2 mm) thick unpainted aluminum alloy 5052-H32.  The 

surface shall be smooth, free of marks and scratches.  All external hardware 
shall be stainless steel. 

(b) (6) Controller Harness – Provide a TS2 Type 2 “A” wired harness in addition to the 
TS2 Type 1 harness. 

(b) (7) Surge Protection – Shall be a 120VAC Single phase Modular filter Plug-in type, 
supplied from an approved vendor.  

(b) (8) BIU – shall be secured by mechanical means.   
(b) (9) Transfer Relays – Solid state or mechanical flash relays are acceptable. 
(b) (10) Switch Guards – All switches shall be guarded. 
(b) (11) Heating – One (1) 200 watt, thermostatically-controlled, electric heater. 
(b) (12) Lighting – One (1) LED Panel shall be placed inside the cabinet top panel and 

one (1) LED Panel shall be placed on each side of the pull-out drawer/shelf 
assembly located beneath the controller support shelf.  The LED Panels shall be 
controlled by a door switch.  The LED Panels shall be provided from an approved 
vendor. 
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(b) (13) The cabinet shall be equipped with a pull-out drawer/shelf assembly.  A 1 ½ inch 

(38mm) deep drawer shall be provided in the cabinet, mounted directly beneath 
the controller support shelf.  The drawer shall have a hinged top cover and shall 
be capable of accommodating one (1) complete set of cabinet prints and 
manuals.  This drawer shall support 50 lbs. (23 kg) in weight when fully extended.  
The drawer shall open and close smoothly.  Drawer dimensions shall make 
maximum use of available depth offered by the controller shelf and be a minimum 
of 18 inches (610mm) wide. 

 (b) (14) Plan & Wiring Diagrams – 12” x 15” (3.05mm x 4.06mm) moisture sealed 
container attached to door. 

(b) (15) Detector Racks – Fully wired and labeled for four (4) channels of emergency 
vehicle pre-emption and sixteen channels (16) of vehicular operation. 

(b) (16) Field Wiring Labels – All field wiring shall be labeled. 
(b) (17) Field Wiring Termination – Approved channel lugs required. 
(b) (18) Power Panel – Provide a nonconductive shield. 
(b) (19) Circuit Breaker – The circuit breaker shall be sized for the proposed load but 

shall not be rated less than 30 amps.   
(b) (20) Police Door – Provide wiring and termination for plug in manual phase advance 

switch. 
(b) (21)  Railroad Pre-Emption Test Switch – Shall be provided from an approved   

vendor 
 
Installation. 
Add the following to Article 857.03 of the Standard Specifications: 
 
The Contractor shall arrange to install a standard voice-grade dial-up telephone line and all 
equipment to dial into the controller and have the controller dial out to the RAILROAD, FULL-
ACTUATED CONTROLLER AND CABINET as called for on the traffic signal installation plans.  If 
the traffic signal installation is part of a traffic signal system, a telephone line is usually not 
required, unless a telephone line is called for on the traffic signal plans.  The Contractor shall 
follow the requirements for the telephone service installation as contained in the current District 
One Traffic Signal Special Provision for Master Controller. 
 
Basis of Payment.   
This work will be paid for at the contract unit price each for RAILROAD, FULL-ACTUATED 
CONTROLLER AND TYPE IV CABINET; RAILROAD, FULL-ACTUATED CONTROLLER AND 
TYPE V CABINET; RAILROAD, FULL-ACTUATED CONTROLLER AND TYPE SUPER P 
CABINET; RAILROAD, FULL-ACTUATED CONTROLLER AND TYPE SUPER R CABINET; 
RAILROAD, FULL-ACTUATED CONTROLLER AND TYPE IV CABINET, SPECIAL; RAILROAD, 
FULL-ACTUATED CONTROLLER AND TYPE V CABINET, SPECIAL; RAILROAD, FULL-
ACTUATED CONTROLLER AND TYPE SUPER P CABINET (SPECIAL) or RAILROAD, FULL-
ACTUATED CONTROLLER AND TYPE SUPER R CABINET (SPECIAL). 
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MASTER CONTROLLER  
Effective: May 22, 2002 
Revised: January 1, 2019 
860.01TS 
 
General. 
This work shall consist of furnishing and installing a master controller, meeting the requirements 
of the current District One Traffic Signal Special Provisions 857.01TS FULL-ACTUATED 
CONTROLLER (SPECIAL), 857.02TS FULL-ACTUATED CONTROLLER AND CABINET, and 
857.02TS RAILROAD, FULL-ACTUATED CONTROLLER AND CABINET, including all 
necessary connections for proper operation. 
 
If the intersection is part of an existing system and/or when specified in the plans, this work shall 
consist of furnishing and installing a(n) "_______" brand master controller. 
 
Materials and Installation. 
Revise Articles 860.02 and 860.03 of the Standard Specifications to read: 
 
Only controllers supplied by one of the District approved closed loop equipment supplier will be 
allowed.  Only NEMA TS 2 Type 1 Eagle/Siemens and Econolite closed loop systems shall be 
supplied.  The latest model and software version of master controller shall be supplied. 
 
Functional requirements in addition to those in Section 863 of the Standard Specifications include: 
 
The system commands shall consist of, as a minimum, six (6) cycle lengths, five (5) offsets, three 
(3) splits, and four (4) special functions.  The system commands shall also include commands for 
free or coordinated operation. 
 
Traffic Responsive operation shall consist of the real time acquisition of system detector data, 
data validation, and the scaling of acquired volumes and occupancies in a deterministic fashion 
so as to cause the selection and implementation of the most suitable traffic plan. 
 
Upon request by the Engineer, each master shall be delivered with up to three (3) complete sets 
of the latest edition of registered remote monitoring software with full manufacture's support.  Each 
set shall consist of software on CD, DVD, or other suitable media approved by the Engineer, and 
a bound set of manuals containing loading and operating instruction.  One copy of the software 
and support data shall be delivered to the Agency in charge of system operation, if other than 
IDOT.  One of these two sets will be provided to the Agency Signal Maintenance Contractor for 
use in monitoring the system. 
 
The approved manufacturer of equipment shall loan the District one master controller and two 
intersection controllers of the most recent models and the newest software version to be used for 
instructional purposes in addition to the equipment to be supplied for the Contract. 
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The Contractor shall arrange to install a standard voice-grade dial-up telephone line to the master 
controller.  This shall be accomplished through the following process utilizing District One staff.  
This telephone line may be coupled with a DSL line and a phone filter to isolate the dial-up line.  
An E911 address is required. 
 
The cabinet shall be provided with an Outdoor Network Interface for termination of the telephone 
service.  It shall be mounted to the inside of the cabinet in a location suitable to provide access 
for termination of the telephone service at a later date. 
 
Full duplex communication between the master and its local controllers is recommended, but at 
this time not required.  The data rate shall be 1200 baud minimum and shall be capable of speeds 
to 38,400 or above as technology allows.  The controller, when installed in an Ethernet topology, 
may operate non-serial communications. 
 
The cabinet shall be equipped with a 9600 baud, auto dial/auto answer modem.  It shall be a US 
robotics 33.6K baud rate or equal. 
 
As soon as practical or within one week after the contract has been awarded, the Contractor shall 
contact Teresa Caldwell, Business Services Manager in the District One Business Services 
Section at (847) 705-4010 to request a phone line installation.  A follow-up contact shall include 
all required information pertaining to the phone installation and should be made as soon as 
possible or within one week after the initial request has been made.  A copy of this contact must 
be emailed by the Contractor to the Traffic Signal Systems Engineer.  The required information 
to be supplied shall include (but not limited to): An E911 address for the new traffic signal 
controller (or nearby address); a nearby existing telephone number; what type of telephone 
service is needed; the name and number of the Contractor's employee for the telephone company 
to contact regarding site work and questions. 
 
The usual time frame for the activation of the phone line will vary after the Business Services 
Section has received the Contractor’s information and will depend on location and existing 
available facilities.  It is, therefore, imperative that the phone line conduit and pull-string be 
installed by the Contractor as soon as possible.  The contractor shall provide the Administrative 
Support Manager with an expected installation date  
 
The telephone line shall be installed and activated one month before the system final inspection. 
 
All costs associated with the telephone line installation and activation (not including the Contract 
specified conduit installation between the point of telephone service and the traffic signal 
controller cabinet) shall be paid for by the District One Business Services Section (i.e., this will be 
an IDOT phone number not a Contractor phone number). 
 
Basis of Payment. 
This work will be paid for at the contract unit price each for MASTER CONTROLLER or MASTER 
CONTROLLER (SPECIAL). 
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UNINTERRUPTABLE POWER SUPPLY, SPECIAL 
Effective: January 1, 2013 
Revised: May 19, 2016 
862.01TS 
 
This work shall be in accordance with section 862 of the Standard Specification except as 
modified herein  
 
Add the following to Article 862.01 of the Standard Specifications: 
 
The UPS shall have the power capacity to provide normal operation of a signalized intersection 
that utilizes all LED type signal head optics, for a minimum of 6 (six) hours. 
 
Add the following to Article 862.02 of the Standard Specifications: 
 
Materials shall be according to Article 1074.04 as modified in UNINTERRUPTABLE POWER 
SUPPLY, SPECIAL. 
 
Add the following to Article 862.03 of the Standard Specifications: 
 
The UPS shall additionally include, but not be limited to, a battery cabinet, where applicable. For 
Super-P (Type IV) and Super-R (Type V) cabinets, the battery cabinet is integrated to the traffic 
signal cabinet, and shall be included in the cost for the traffic signal cabinet of the size and type 
indicated on the plans. 
 
The UPS shall provide reliable emergency power to the traffic signals in the event of a power 
failure or interruption. 
 
Revise Article 862.04 of the Standard Specifications to read: 
 
Installation. 
When a UPS is installed at an existing traffic signal cabinet, the UPS cabinet shall partially rest 
on the lip of the existing controller cabinet foundation and be secured to the existing controller 
cabinet by means of at least four (4) stainless steel bolts. The UPS cabinet shall be completely 
enclosed with the bottom and back constructed of the same material as the cabinet. 
 
When a UPS is installed at a new signal cabinet and foundation, it shall be mounted as shown on 
the plans. 
 
At locations where UPS is installed and an Emergency Vehicle Priority System is in use, any 
existing incandescent confirmation beacons shall be replaced with LED lamps in accordance with 
the District One Emergency Vehicle Priority System specification at no additional cost to the 
contract. A concrete apron shall be provided and be in accordance with Articles 424 and 202 of 
the Standard Specifications. The concrete apron shall also, follow the District 1 Standard Traffic 
Signal Design Detail, Type D for Ground Mounted Controller Cabinet and UPS Battery Cabinet.  
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This item shall include any required modifications to an existing traffic signal controller as a result 
of the addition of the UPS including the addition of alarms. 
 
Materials. 
Revise Article 1074.04(a)(1) of the Standard Specifications to read: 
 
The UPS shall be line interactive or double conversion and provide voltage regulation and power 
conditioning when utilizing utility power.  The UPS shall be sized appropriately for the 
intersection(s) normal traffic signal operating load. The UPS must be able to maintain the 
intersection’s normal operating load plus 20 percent (20%) of the intersection’s normal operating 
load.  When installed at a railroad-interconnected intersection the UPS must maintain the railroad 
pre-emption load, plus 20 percent (20%) of the railroad preemption-operating load. The total 
connected traffic signal load shall not exceed the published ratings for the UPS.   
The UPS shall provide a minimum of 6 (six) hours of normal operation run-time for signalized 
intersections with LED type signal head optics at 77 °F (25 °C) (minimum 1000 W active output 
capacity, with 86 percent minimum inverter efficiency). 
 
Revise the first paragraph of Article 1074.04(a)(3) of the Standard Specifications to read: 
 
The UPS shall have a minimum of four (4) sets of normally open (NO) and normally closed (NC) 
single-pole double-throw (SPDT) relay contact closures, available on a panel mounted terminal 
block or locking circular connectors, rated at a minimum 120 V/1 A, and labeled so as to identify 
each contact according to the plans. 
 
Revise Article 1074.04(a)(10) of the Standard Specifications to read: 
 
The UPS shall be compatible with the District’s approved traffic controller assemblies utilizing 
NEMA TS 1 or NEMA TS 2 controllers and cabinet components for full time operation. 
 
Revise Article 1074.04(a)(17) of the Standard Specifications to read: 
 
When the intersection is in battery backup mode, the UPS shall bypass all internal cabinet lights, 
ventilation fans, cabinet heaters, service receptacles, luminaires, any lighted street name signs, 
any automated enforcement equipment and any other devices directed by the Engineer. 
 
Revise Article 1074.04(b)(2)b of the Standard Specifications to read: 
 
Batteries, inverter/charger and power transfer relay shall be housed in a separate NEMA Type 
3R cabinet.  The cabinet shall be Aluminum alloy, 5052-H32, 0.125-inch thick and have a natural 
mill finish.   
 
Revise Article 1074.04(b)(2)c of the Standard Specifications to read: 
 
No more than three batteries shall be mounted on individual shelves for a cabinet housing six 
batteries and no more than four batteries per shelf for a cabinet housing eight batteries. 
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Revise Article 1074.04(b)(2)e of the Standard Specifications to read: 
 
The battery cabinet housing shall have the following nominal outside dimensions: a width of 25 
in. (785 mm), a depth of 16 in. (440 mm), and a height of 41 to 48 in. (1.1 to 1.3 m). Clearance 
between shelves shall be a minimum of 10 in. (250 mm). 
 
End of paragraph 1074.04(b)(2)e 
 
The door shall be equipped with a two position doorstop, one a 90o and one at 120o. 
 
Revise Article 1074.04(b)(2)g of the Standard Specifications to read: 
 
The door shall open to the entire cabinet, have a neoprene gasket, an Aluminum continuous piano 
hinge with stainless steel pin, and a three point locking system.  The cabinet shall be provided 
with a main door lock which shall operate with a traffic industry conventional No. 2 key. Provisions 
for padlocking the door shall be provided.  
 
Add the following to Article 1074.04(b)(2) of the Standard Specifications: 
 
j. The battery cabinet shall have provisions for an external generator connection. 
 
Add the following to Article 1074.04(c) of the Standard Specifications: 
 

(8) The UPS shall include a tip or kill switch installed in the battery cabinet, which shall 
completely disconnect power from the UPS when the switch is manually activated. 

 
(9) The UPS shall include standard RS-232 and internal Ethernet interface. 
 

(10) The UPS shall incorporate a flanged electric generator inlet for charging the batteries and 
operating the UPS.  The generator connector shall be male type, twist-lock, rated as 15A, 
125VAC with a NEMA L5-15P configuration and weatherproof lift cover plate. Access to 
the generator inlet shall be from a secured weatherproof lift cover plate or behind a locked 
battery cabinet police panel. 

 
(11) The bypass switch shall include an internal power transfer relay that allows removal of 

the battery back-up unit, while the traffic signal is connected to utility power, without 
impacting normal traffic signal operation. 

 
Revise Article 1074.04(d)(3) of the Standard Specifications to read: 
 
All batteries supplied in the UPS shall be either gel cell or AGM type, deep cycle, completely 
sealed, prismatic lead calcium based, silver alloy, valve regulated lead acid (VRLA) requiring no 
maintenance.  All batteries in a UPS installation shall be the same type; mixing of gel cell and 
AGM types within a UPS installation is not permitted. 
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Revise Article 1074.04(d)(4) of the Standard Specifications to read: 
 
Batteries shall be certified by the manufacturer to operate over a temperature range of -13 to 160 
°F (-25 to + 71 °C) for gel cell batteries and -40 to 140 °F (-40 to + 60 °C) for AGM type batteries. 
 
Add the following to Article 1074.04(d) of the Standard Specifications: 
 

(9) The UPS shall consist of an even number of batteries that are capable of maintaining 
normal operation of the signalized intersection for a minimum of 6 (six) hours.  
Calculations shall be provided showing the number of batteries of the type supplied that 
are needed to satisfy this requirement.  A minimum of four batteries shall be provided. 

 
(10)  Battery Heater mats shall be provided, when gel cell type batteries are supplied. 

 
Add the following to the Article 1074.04 of the Standard Specifications: 
 
(e) Warranty. The warranty for an uninterruptable power supply (UPS) and batteries (full 

replacement) shall cover a minimum of 5 years from date the equipment is placed in operation. 
 
(f) Installation. Bypass switch shall completely disconnect the traffic signal cabinet from the utility 

provider. 
 
(g) The UPS shall be set-up to run the traffic signal continuously, without going to a red 
flashing condition, when switched to battery power unless otherwise directed by the Engineer.  
The Contractor shall confirm set-up with the Engineer.  The continuous operation mode when 
switched to battery may require modification to unit connections and these modifications are 
included in the unit price for this item. 
 
Revise Article 862.05 of the Standard Specifications to read: 
 
Basis of Payment. 
This work will be paid for at the contract unit price per each for UNINTERRUPTABLE POWER 
SUPPLY, SPECIAL or UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL. 
Replacement of Emergency Vehicle Priority System confirmation beacons and any required 
modifications to the traffic signal controller shall be included in the cost of the 
UNINTERRUPTABLE POWER SUPPLY, SPECIAL or UNINTERRUPTABLE POWER SUPPLY 
AND CABINET, SPECIAL item. The concrete apron and earth excavation required shall be 
included in the cost of the UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL 
item. 
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FIBER OPTIC CABLE 
Effective: May 22, 2002 
Revised:  July 1, 2015 
871.01TS 
 
Add the following to Article 871.01 of the Standard Specifications: 
 
The Fiber Optic cable shall be installed in conduit or as specified on the plans. 
 
Add the following to Article 871.02 of the Standard Specifications: 
 
The control cabinet distribution enclosure shall be 24 Port Fiber Wall Enclosure, unless otherwise 
indicated on plans.  The fiber optic cable shall provide twelve fibers per tube for the amount of 
fibers called for in the Fiber Optic Cable pay item in the Contract.  Fiber Optic cable may be gel 
filled or have an approved water blocking tape. 
 
Add the following to Article 871.04 of the Standard Specifications: 
 
A minimum of six multimode fibers from each cable shall be terminated with approved mechanical 
connectors at the distribution enclosure.  Fibers not being used shall be labeled “spare."  Fibers 
not attached to the distribution enclosure shall be capped..  A minimum of 13.0 feet (4m) of extra 
cable length shall be provided for controller cabinets.  The controller cabinet extra cable length 
shall be stored as directed by the Engineer. 
 
Add the following to Article 871.06 of the Standard Specifications: 
 
The distribution enclosure and all connectors will be included in the cost of the fiber optic cable. 
 
Testing shall be in accordance with Article 801.13(d).  Electronic files of OTDR signature traces 
shall be provided in the Final project documentation with certification from the Contractor that 
attenuation of each fiber does not exceed 3.5 dB/km nominal at 850nm for multimode fiber and 
0.4 bd/km nominal at 1300nm for single mode fiber. 
 
 
 
ELECTRIC CABLE 
Effective: May 22, 2002 
Revised:  July 1, 2015 
873.01TS 
 
Delete “or stranded, and No. 12 or” from the last sentence of Article 1076.04 (a) of the Standard 
Specifications. 
 
Add the following to the Article 1076.04(d) of the Standard Specifications: 
 
Service cable may be single or multiple conductor cable. 
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EMERGENCY VEHICLE PRIORITY SYSTEM LINE SENSOR CABLE, NO. 20 3/C 
Effective: January 1, 2013 
Revised: July 1, 2015 
873.03TS 
 
This work shall consist of furnishing and installing lead-in cable for light detectors installed at 
existing and/or proposed traffic signal installations as part of an emergency vehicle priority 
system. The work includes installation of the lead-in cables in existing and/or new conduit. The 
electric cable shall be shielded and have (3) stranded conductors, colored blue, orange, and 
yellow with a stranded tinned copper drain wire. The cable shall meet the requirements of the 
vendor of the Emergency Vehicle Priority System Equipment. 
 
Basis of Payment.  
This work will be paid for at the contract unit price per foot for EMERGENCY VEHICLE PRIORITY 
SYSTEM LINE SENSOR CABLE, NO. 20 3/C, which price shall be payment in full for furnishing, 
installing and making all electrical connections necessary for proper operations. 
 
 
RAILROAD INTERCONNECT CABLE 
Effective: May 22, 2002 
Revised: July 1, 2015 
873.04TS 
 
The cable shall meet the requirements of Section 873 of the Standard Specifications, except for 
the following: 
 
Add to Article 873.02 of the Standard Specifications: 
 

c) The railroad interconnect cable shall be three conductor stranded #14 copper cable in a 
clear polyester binder, shielded with #36 AWG tinned copper braid with 85% coverage, 
and insulated with .016” polyethylene (black, blue, red).  The jacket shall be black 0.045 
PVC or polyethylene. 

 
Add the following to Article 873.06 of the Standard Specifications: 
 
Basis of Payment.   
This work shall be paid for at the contract unit price per foot (meter) for ELECTRIC CABLE IN 
CONDUIT, RAILROAD, NO. 14 3C, which price shall be payment in full for furnishing, installing, 
and making all electrical connections in the traffic signal controller cabinet.  Connections in the 
railroad controller cabinet shall be performed by railroad personnel. 
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TRAFFIC SIGNAL POST 
Effective: May 22, 2002 
Revised: November 01, 2018 
875.01TS 
 
Revise Article 1077.01 (c) of the Standard Specifications to read: 
 
(c) Anchor Rods.  The anchor rods shall be a minimum of 5/8 in. in diameter and 16 in. 
 long and shall be according to Article 1006.09. The anchor rods shall be threaded 
 approximately 6 in. at one end and have a bend at the other end. The first 12 in. at the 
 threaded end shall be galvanized. One each galvanized nut and washer shall be 
 furnished with each anchor rod. The washer shall be properly sized to fully engage and 
 sit flush on all sides of the slot of the base plate. 
 
Revise the first sentence of Article 1077.01 (d) of the Standard Specifications to read: 
 
All posts shall be steel and bases shall be cast iron. All posts and bases shall be hot dipped 
galvanized according to AASHTO M 111.  If the Department approves painting, powder coating 
by the manufacturer will be required over the galvanization in accordance with 851.01TS 
TRAFFIC SIGNAL PAINTING Special Provisions. 
 
 
MAST ARM ASSEMBLY AND POLE 
Effective: May 22, 2002 
Revised: July 01, 2015 
877.01TS 
 
Revise the second sentence of Article 1077.03 (a)(3) of the Standard Specifications to read: 
 
Traffic signal mast arms shall be one piece construction, unless otherwise approved by the 
Engineer.   
 
Add the following to Article 1077.03 (a)(3) of the Standard Specifications:  
 
If the Department approves painting, powder coating by the manufacturer will be required over 
the galvanization in accordance with 851.01TS TRAFFIC SIGNAL PAINTING Special Provisions. 
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CONCRETE FOUNDATIONS 
Effective: May 22, 2002 
Revised: November 01, 2018 
878.01TS 
 
Add the following to Article 878.03 of the Standard Specifications: 
 
All anchor bolts shall be according to Article 1006.09, with all anchor bolts hot dipped galvanized 
a minimum of 12 in. at the threaded end.   
 
No foundation is to be poured until the Resident Engineer gives his/her approval as to the depth 
of the foundation.   
 
Add the following to the first paragraph of Article 878.05 of the Standard Specifications: 
 
The concrete apron in front of the cabinet and UPS shall be included in this pay item. 
 
 
LIGHT EMITTING DIODE (LED) SIGNAL HEAD AND OPTICALLY PROGRAMMED LED 
SIGNAL HEAD 
Effective: May 22, 2002 
Revised: July 1, 2015 
880.01TS 
 
Materials. 
Add the following to Section 1078 of the Standard Specifications: 
 

1. LED modules proposed for use and not previously approved by IDOT District One will 
require independent testing for compliance to current VTCSH-ITE standards for the 
product and be Intertek ETL Verified.  This would include modules from new vendors and 
new models from IDOT District One approved vendors. 

 
2. The proposed independent testing facility shall be approved by IDOT District One.  

Independent testing must include a minimum of two (2) randomly selected modules of 
each type of module (i.e. ball, arrow, pedestrian, etc.) used in the District and include as 
a minimum Luminous Intensity and Chromaticity tests. However, complete module 
performance verification testing may be required by the Engineer to assure the accuracy 
of the vendor’s published data and previous test results.  An IDOT representative will 
select sample modules from the local warehouse and mark the modules for testing.  
Independent test results shall meet current ITE standards and vendor’s published data.  
Any module failures shall require retesting of the module type.  All costs associated with 
the selection of sample modules, testing, reporting, and retesting, if applicable, shall be 
the responsibility of the LED module vendor and not be a cost to this contract. 
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3. All signal heads shall provide 12” (300 mm) displays with glossy yellow or black 

polycarbonate housings.  All head housings shall be the same color (yellow or black) at 
the intersection.  For new signalized intersections and existing signalized intersections 
where all signals heads are being replaced, the proposed head housings shall be black.  
Where only selected heads are being replaced, the proposed head housing color (yellow 
or black) shall match existing head housings.  Connecting hardware and mounting 
brackets shall be polycarbonate (black).  A corrosion resistant anti-seize lubricant shall be 
applied to all metallic mounting bracket joints, and shall be visible to the inspector at the 
signal turn-on.  Post top mounting collars are required on all posts, and shall be 
constructed of the same material as the brackets. 

 
4. The LED signal modules shall be replaced or repaired if an LED signal module fails to 

function as intended due to workmanship or material defects within the first 7 years from 
the date of traffic signal TURN-ON.  LED signal modules which exhibit luminous intensities 
less than the minimum values specified in Table 1 of the ITE Vehicle Traffic Control Signal 
Heads: Light Emitting Diode (LED) Circular Signal Supplement (June 27, 2005) [VTSCH], 
or applicable successor ITE specifications, or show signs of entrance of moisture or 
contaminants within the first 7 years of the date of traffic signal TURN-ON shall be 
replaced or repaired. The vendor’s written warranty for the LED signal modules shall be 
dated, signed by a vendor’s representative and included in the product submittal to the 
State. 

 
 (a) Physical and Mechanical Requirements 
 

1. Modules can be manufactured under this specification for the following faces: 
 

a. 12 inch (300 mm) circular, multi-section 
b. 12 inch (300 mm) arrow, multi-section 
 

2. The maximum weight of a module shall be 4 lbs. (1.8 kg). 
 
3. Each module shall be a sealed unit to include all parts necessary for operation (a printed 

circuit board, power supply, a lens and gasket, etc.), and shall be weather proof after 
installation and connection. 

 
5. The lens of the module shall be tinted with a wavelength-matched color to reduce sun 

phantom effect and enhance on/off contrast.  The tinting shall be uniform across the lens 
face.  Polymeric lens shall provide a surface coating or chemical surface treatment applied 
to provide abrasion resistance. The lens of the module shall be integral to the unit, convex 
with a smooth outer surface and made of plastic.  The lens shall have a textured surface 
to reduce glare. 

 
6. The use of tinting or other materials to enhance ON/OFF contrasts shall not affect 

chromaticity and shall be uniform across the face of the lens. 
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7. Each module shall have a symbol of the type of module (i.e. circle, arrow, etc.) in the color 

of the module. The symbol shall be 1 inch (25.4 mm) in diameter. Additionally, the color 
shall be written out in 1/2 inch (12.7mm) letters next to the symbol. 

 
(b) Photometric Requirements 
 

4. The LEDs utilized in the modules shall be AlInGaP technology for red and InGaN for green 
and amber indications, and shall be the ultra bright type rated for 100,000 hours of 
continuous operation from -40 °C to +74 °C. 

 
(c) Electrical 
 

1. Maximum power consumption for LED modules is per Table 2. 
 
2. Operating voltage of the modules shall be 120 VAC. All parameters shall be measured at 

this voltage. 
 
3. The modules shall be operationally compatible with currently used controller assemblies 

(solid state load switches, flashers, and conflict monitors).  
 
4. When a current of 20 mA AC (or less) is applied to the unit, the voltage read across the 

two leads shall be 15 VAC or less. 
 
5. The LED modules shall provide constant light output under power.  Modules with dimming 

capabilities shall have the option disabled or set on a non-dimming operation. 
 
6. LED arrows shall be wired such that a catastrophic loss or the failure of one or more LED 

will not result in the loss of the entire module. 
 

(d) Retrofit Traffic Signal Module 
 

1. The following specification requirements apply to the Retrofit module only. All general 
specifications apply unless specifically superseded in this section. 

 
2. Retrofit modules can be manufactured under this specification for the following faces: 

 
a. 12 inch (300 mm) circular, multi-section 
b. 12 inch (300 mm) arrow, multi-section 
 

3. Each Retrofit module shall be designed to be installed in the doorframe of a standard 
traffic signal housing. The Retrofit module shall be sealed in the doorframe with a one-
piece EPDM (ethylene propylene rubber) gasket. 

 
4. The maximum weight of a Retrofit module shall be 4 lbs. (1.8 kg). 
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5. Each Retrofit module shall be a sealed unit to include all parts necessary for operation (a 

printed circuit board, power supply, a lens and gasket, etc.), and shall be weather proof 
after installation and connection. 

 
6. Electrical conductors for modules, including Retrofit modules, shall be 39.4 inches (1m) in 

length, with quick disconnect terminals attached. 
 
7. The lens of the Retrofit module shall be integral to the unit, shall be convex with a smooth 

outer surface and made of plastic or of glass. 
 
(e) The following specification requirements apply to the 12 inch (300 mm) arrow module only. 

All general specifications apply unless specifically superseded in this section. 
 

1. The arrow module shall meet specifications stated in Section 9.01 of the Equipment and 
Material Standards of the Institute of Transportation Engineers (November 1998) [ITE 
Standards], Chapter 2 (Vehicle Traffic Control Signal Heads) or applicable successor ITE 
specifications for arrow indications. 

 
2. The LEDs arrow indication shall be a solid display with a minimum of three (3) outlining 

rows of LEDs and at least one (1) fill row of LEDs. 
 

(f) The following specification requirement applies to the 12 inch (300 mm) programmed visibility 
(PV) module only. All general specifications apply unless specifically superseded in this 
section. 
 
1. The LED module shall be a module designed and constructed to be installed in a 

programmed visibility (PV) signal housing without modification to the housing. 
 

Basis of Payment. 
Add the following to the first paragraph of Article 880.04 of the Standard Specifications: 
 
The price shall include furnishing the equipment described above, all mounting hardware and 
installing them in satisfactory operating condition. 
 
Revise the second paragraph of Article 880.04 of the Standard Specifications to read: 
 
If the work consists of retrofitting an existing polycarbonate traffic signal head with light emitting 
diodes (LEDs), it will be paid for as a SIGNAL HEAD, LED, RETROFIT, of the type specified, and 
of the particular kind of material, when specified.  Price shall be payment in full for removal of the 
existing module, furnishing the equipment described above including LED modules, all mounting 
hardware, and installing them in satisfactory operating condition.  The type specified will indicate 
the number of signal faces, the number of signal sections in each signal face and the method of 
mounting. 
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LIGHT EMITTING DIODE (LED) PEDESTRIAN SIGNAL HEAD 
Effective: May 22, 2002 
Revised: July 1, 2015 
881.01TS 
 
Add the following to the third paragraph of Article 881.03 of the Standard Specifications: 
 
No mixing of different types of pedestrian traffic signals or displays will be permitted. 
 
Add the following to Article 881.03 of the Standard Specifications: 
 
(a) Pedestrian Countdown Signal Heads.  
 

(1) Pedestrian Countdown Signal Heads shall not be installed at signalized intersections 
where traffic signals and railroad warning devices are interconnected. 

 
(2) Pedestrian Countdown Signal Heads shall be 16 inch (406mm) x 18 inch (457mm), for 

single units with glossy yellow or black polycarbonate housings.  All pedestrian head 
housings shall be the same color (yellow or black) at the intersection.  For new signalized 
intersections and existing signalized intersections where all pedestrian heads are being 
replaced, the proposed head housings shall be black.  Where only selected heads are 
being replaced, the proposed head housing color (yellow or black) shall match existing 
head housings.  Connecting hardware and mounting brackets shall be polycarbonate 
(black).  A corrosion resistant anti-seize lubricant shall be applied to all metallic mounting 
bracket joints, and shall be visible to the inspector at the signal turn-on. 

 
(3) Each pedestrian signal LED module shall be fully MUTCD compliant and shall consist of 

double overlay message combining full LED symbols of an Upraised Hand and a Walking 
Person.  “Egg Crate” type sun shields are not permitted.  Numerals shall measure 9 inches 
(229mm) in height and easily identified from a distance of 120 feet (36.6m). 

 
Materials. 
Add the following to Article 1078.02 of the Standard Specifications: 
 
General. 
 
1. The module shall operate in one mode:  Clearance Cycle Countdown Mode Only.  The 
countdown module shall display actual controller programmed clearance cycle and shall start 
counting when the flashing clearance signal turns on and shall countdown to “0” and turn off when 
the steady Upraised Hand (symbolizing Don’t Walk) signal turns on.  Module shall not have user 
accessible switches or controls for modification of cycle. 
 
2. At power on, the module shall enter a single automatic learning cycle.  During the 
automatic learning cycle, the countdown display shall remain dark. 
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3. The module shall re-program itself if it detects any increase or decrease of Pedestrian 
Timing. The counting unit will go blank once a change is detected and then take one complete 
pedestrian cycle (with no counter during this cycle) to adjust its buffer timer. 
 
4. If the controller preempts during the Walking Person (symbolizing Walk), the countdown 
will follow the controller's directions and will adjust from Walking Person to flashing Upraised 
Hand.  It will start to count down during the flashing Upraised Hand.  
 
5. If the controller preempts during the flashing Upraised Hand, the countdown will continue 
to count down without interruption. 
 
6. The next cycle, following the preemption event, shall use the correct, initially programmed 
values. 
 
7. If the controller output displays Upraised Hand steady condition and the unit has not 
arrived to zero or if both the Upraised Hand and Walking Person are dark for some reason, the 
unit suspends any timing and the digits will go dark. 
 
8. The digits will go dark for one pedestrian cycle after loss of power of more than 1.5 
seconds. 
 
9. The countdown numerals shall be two (2) “7 segment” digits forming the time display 
utilizing two rows of LEDs.  
 
10. The LED module shall meet the requirements of the Institute of Transportation Engineers 
(ITE) LED purchase specification, “Pedestrian Traffic Control Signal Indications - Part 2: LED 
Pedestrian Traffic Signal Modules,” or applicable successor ITE specifications, except as modified 
herein.  
 
11. The LED modules shall provide constant light output under power.  Modules with dimming 
capabilities shall have the option disabled or set on a non-dimming operation. 
 
12. In the event of a power outage, light output from the LED modules shall cease 
instantaneously.   
 
13. The LEDs utilized in the modules shall be AlInGaP technology for Portland Orange 
(Countdown Numerals and Upraised Hand) and GaN technology for Lunar White (Walking 
Person) indications.   
 
14. The individual LEDs shall be wired such that a catastrophic loss or the failure of one or 
more LED will not result in the loss of the entire module. 
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Basis of Payment. 
Add the following to the first paragraph of Article 881.04 of the Standard Specifications: 
 
The price shall include furnishing the equipment described above, all mounting hardware and 
installing them in satisfactory operating condition. 
 
Add the following to Article 881.04 of the Standard Specifications: 
 
If the work consists of retrofitting an existing polycarbonate pedestrian signal head and pedestrian 
countdown signal head with light emitting diodes (LEDs), it will be paid for as a PEDESTRIAN 
SIGNAL HEAD, LED, RETROFIT, of the type specified, and of the particular kind of material, 
when specified.  Price shall be payment in full for furnishing the equipment described above 
including LED modules, all mounting hardware, and installing them in satisfactory operating 
condition.  
 
 
TRAFFIC SIGNAL BACKPLATE 
Effective: May 22, 2002 
Revised: July 1, 2015 
882.01TS 
 
Delete 1st sentence of Article 1078.03 of the Standard Specifications and add “All backplates shall 
be louvered, formed ABS plastic”. 
 
Add the following to the third paragraph of Article 1078.03 of the Standard Specifications.  The 
retroreflective backplate shall not contain louvers. 
 
Delete second sentence of the fourth paragraph of Article 1078.03 the Standard Specifications.   
 
Add the following to the fourth paragraph of Article 1078.03 of the Standard Specifications: 
 
When retro reflective sheeting is specified, it shall be Type ZZ sheeting according to Article 
1091.03 and applied in preferred orientation for the maximum angularity according to the vendor’s 
recommendations.  The retroreflective sheeting shall be installed under a controlled environment 
at the vendor/equipment supplier before shipment to the contractor.  The formed plastic backplate 
shall be prepared and cleaned, following recommendations of the retroreflective sheeting 
manufacturer. 
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DETECTOR LOOP 
Effective: May 22, 2002 
Revised: July 1, 2018 
886.01TS 
 
Procedure. 
A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall 
mark the proposed loop locations and contact the Area Traffic Signal Maintenance and 
Operations Engineer (847) 705-4424 to inspect and approve the layout.  When preformed 
detector loops are installed, the Contractor shall have them inspected and approved prior to the 
pouring of the Portland cement concrete surface, using the same notification process as above. 
 
Installation. 
Revise Article 886.04 of the Standard Specifications to read: 
Loop detectors shall be installed according to the requirements of the “District One Standard 
Traffic Signal Design Details.” Saw-cuts (homeruns on preformed detector loops) from the loop 
to the edge of pavement shall be made perpendicular to the edge of pavement when possible in 
order to minimize the length of the saw-cut (homerun on preformed detector loops) unless 
directed otherwise by the Engineer or as shown on the plan. 
 
The detector loop cable insulation shall be labeled with the cable specifications. 
 
Each loop detector lead-in wire shall be labeled in the handhole using a water proof tag, from an 
approved vendor, secured to each wire with nylon ties. 
 
Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather or 
moisture.  Inductance shall be more than 50 and less than 700 microhenries. Quality readings 
shall be more than 5. 
 
(a) Type I.  All loops installed in new asphalt pavement shall be installed in the binder course and 

not in the surface course.  The edge of pavement, curb and handhole shall be cut with a 1/4 
inch (6.3 mm) deep x 4 inches (100 mm) saw cut to mark location of each loop cable. 

 
(b) Loop sealant shall be two-component thixotropic chemically cured polyurethane from an 

approved vendor.  The sealant shall be installed 1/8 inch (3 mm) below the pavement surface.  
If installed above the surface the excess shall be removed immediately. 

 
(c) Preformed.  This work shall consist of furnishing and installing a rubberized or cross linked 

polyethylene heat resistant preformed traffic signal loop in accordance with the Standard 
Specifications, except for the following: 

 
(d) Preformed detector loops shall be installed in the sub-base under the Portland cement 

concrete pavement.  Loop lead-ins shall be extended to a temporary protective enclosure near 
the proposed handhole location.  The protective enclosure shall provide sufficient protection 
from other construction activities and may be buried for additional protection. 
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(e) Handholes shall be placed next to the shoulder or back of curb when preformed detector loops 

enter the handhole.  CNC, included in this pay item, shall be used to protect the preformed 
lead-ins from back of curb to the handhole. 

 
(f) Preformed detector loops shall be factory assembled with ends capped and sealed against 

moisture and other contaminants.  The loop configurations and homerun lengths shall be 
assembled for the specific application.  The loop and homerun shall be constructed using 5/8 
inch (16 mm) outside diameter (minimum), 3/8 inch (9.5 mm) inside diameter (minimum) Class 
A oil resistant synthetic cord reinforced hydraulic hose with 250 psi (1,720 kPa) internal 
pressure rating or a similarly sized XLPE cable jacket.  Hose for the loop and homerun 
assembly shall be one continuous piece.  No joints or splices shall be allowed in the hose 
except where necessary to connect homeruns to the loops.  This will provide maximum wire 
protection and loop system strength.  Hose tee connections shall be heavy duty high 
temperature synthetic rubber.  The tee shall be of proper size to attach directly to the hose, 
minimizing glue joints.  The tee shall have the same flexible properties as the hose to insure 
that the whole assembly can conform to pavement movement and shifting without cracking or 
breaking.  For XLPE jacketed preformed loops, all splice connections shall be soldered, 
sealed, and tested before being sealed in a high impact glass impregnated plastic splice 
enclosure.  The wire used shall be #16 THWN stranded copper.  The number of turns in the 
loop shall be application specific.  Homerun wire pairs shall be twisted a minimum of eight 
turns per foot.  No wire splices will be allowed in the preformed loop assembly.  The loop and 
homeruns shall be filled and sealed with a flexible sealant to insure complete moisture 
blockage and further protect the wire.  The preformed loops shall be constructed to allow a 
minimum of 6.5 feet of extra cable in the handhole. 

 
Method of Measurement. 
Add the following to Article 886.05 of the Standard Specifications: 
 
Preformed detector loops will be measured along the detector loop embedded in the pavement, 
rather than the actual length of the wire. Detector loop measurements shall include the saw cut 
and the length of the detector loop wire to the edge of pavement.  The detector loop wire, including 
all necessary connections for proper operations, from the edge of pavement to the handhole, shall 
be included in the price of the detector loop.  CNC, trench and backfill, and drilling of pavement 
or handholes shall be included in detector loop quantities. 
 
Basis of Payment.  
This work shall be paid for at the contract unit price per foot (meter) for DETECTOR LOOP, TYPE 
I or PREFORMED DETECTOR LOOP as specified in the plans, which price shall be payment in 
full for furnishing and installing the detector loop and all related connections for proper operation. 
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EMERGENCY VEHICLE PRIORITY SYSTEM 
Effective: May 22, 2002 
Revised: July 1, 2015 
887.01TS 
 
Revise Section 887 of the Standard Specifications to read: 
 
It shall be the Contractor’s responsibility to contact the municipality or fire district to verify the 
brand of emergency vehicle pre-emption equipment to be installed prior to the contract bidding.  
The equipment must be completely compatible with all components of the equipment currently in 
use by the Agency. 
 
All new installations shall be equipped with Confirmation Beacons as shown on the "District One 
Standard Traffic Signal Design Details."  The Confirmation Beacon shall consist of a 6 watt Par 
38 LED flood lamp with a 30 degree light spread, or a 7 watt Par 30 LED flood lamp with a 15 
degree or greater spread, maximum 7 watt energy consumption at 120V, and a 2,000 hour 
warranty for each direction of pre-emption.  The lamp shall have an adjustable mount with a 
weatherproof enclosure for cable splicing.  All hardware shall be cast aluminum or stainless steel.  
Holes drilled into signal poles, mast arms, or posts shall require rubber grommets.  In order to 
maintain uniformity between communities, the confirmation beacons shall indicate when the 
control equipment receives the pre-emption signal.  The pre-emption movement shall be 
signalized by a flashing indication at the rate specified by Section 4L.01 of the “Manual on Uniform 
Traffic Control Devices,” and other applicable sections of future editions.  The stopped pre-empted 
movements shall be signalized by a continuous indication.  
 
All light operated systems shall include security and transit preemption software and operate at a 
uniform rate of 14.035 Hz ±0.002, or as otherwise required by the Engineer, and provide 
compatible operation with other light systems currently being operated in the District. 
 
This item shall include any required modifications to an existing traffic signal controller as a result 
of the addition of the EMERGENCY VEHICLE PRIORITY SYSTEM. 
 
Basis of Payment.   
The work shall be paid for at the contract unit price each for furnishing and installing LIGHT 
DETECTOR and LIGHT DETECTOR AMPLIFIER. Furnishing and installing the confirmation 
beacon shall be included in the cost of the Light Detector.  Any required modifications to the traffic 
signal controller shall be included in the cost of the LIGHT DETECTOR AMPLIFIER.  The 
preemption detector amplifier shall be paid for on a basis of (1) one each per intersection controller 
and shall provide operation for all movements required in the pre-emption phase sequence. 
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PEDESTRIAN PUSH-BUTTON 
Effective: May 22, 2002 
Revised: July 1, 2015 
888.01TS 
 
Description. 
Revise Article 888.01 of the Standard Specifications to read: 
 
This work shall consist of furnishing and installing a latching (single call) or non-latching (dual call) 
pedestrian push-button and a regulatory pedestrian instruction sign according to MUTCD, sign 
series R10-3e 9” x 15” sign with arrow(s) for a count-down pedestrian signal.  The pedestrian 
station sign size without count-down pedestrian signals shall accommodate a MUTCD sign series 
R10-3b or R10-3d 9” x 12” sign with arrow(s). 
 
Installation. 
Add the following to Article 888.03 of the Standard Specifications: 
 
A mounting bracket and/or extension shall be used to assure proper orientation when two 
pedestrian push buttons are required for one post. The price of the bracket and/or extension shall 
be included in the cost of the pedestrian push button. The contractor is not allowed to install a 
push-button assembly with the sign below the push-button in order to meet mounting 
requirements. 
 
Materials. 
Revise Article 1074.02(a) of the Standard Specifications to read: 

 
The pedestrian push-button housing shall be constructed of aluminum alloy according to ASTM 
B 308 6061-T6 and powder coated yellow, unless otherwise noted on the plans.  The housing 
shall be furnished with suitable mounting hardware. 
 
Revise Article 1074.02(e) of the Standard Specifications to read: 
 
Stations shall be designed to be mounted to a post, mast arm pole or wood pole.  The station 
shall be aluminum and shall accept a 3 inch (75mm) round push-button assembly and a regulatory 
pedestrian instruction sign according to MUTCD, sign series R10-3e 9” x 15” sign with arrow(s) 
for a count-down pedestrian signal.  The pedestrian station size without count-down pedestrian 
signals shall accommodate a MUTCD sign series R10-3b or R10-3d 9” x 12” sign with arrow(s). 
 
Add the following to Article 1074.02 of the Standard Specifications: 
 

(f) Location.  Pedestrian push-buttons and stations shall be mounted to a post, mast arm 
pole or wood pole as shown on the plans and shall be fully ADA accessible from a paved 
or concrete surface.  See the District’s Detail sheets for orientation and mounting details. 

 
Basis of Payment. 
Revise Article 888.04 of the Standard Specifications to read: 
 
This work will be paid for at the contract unit price per each for PEDESTRIAN PUSH-BUTTON or 
PEDESTRIAN PUSH-BUTTON, NON-LATCHING. 
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TEMPORARY TRAFFIC SIGNAL INSTALLATION 
Effective: May 22, 2002 
Revised: January 1, 2017 
890.01TS 
 
Revise Section 890 of the Standard Specifications to read: 
 
Description. 
This work shall consist of furnishing, installing, maintaining, and removing a temporary traffic 
signal installation as shown on the plans, including but not limited to temporary signal heads, 
emergency vehicle priority systems, interconnect, vehicle detectors, uninterruptable power 
supply, and signing.  Temporary traffic signal controllers and cabinets interconnected to railroad 
traffic control devices shall be new.  When temporary traffic signals will be operating within a 
county or local agency Traffic Management System, the equipment must be NTCIP compliant 
and compatible with the current operating requirements of the Traffic Management System. 
 
General. 
Only an approved controller equipment supplier will be allowed to assemble temporary traffic 
signal and railroad traffic signal cabinet.  Traffic signal inspection and TURN-ON shall be 
according to 800.01TS TRAFFIC SIGNAL GENERAL REQUIREMENTS special provision.  
 
Construction Requirements. 

(a) Controllers.  
 
1. Only controllers supplied by one of the District approved closed loop equipment 

supplier will be approved for use at temporary signal locations.  All controllers used 
for temporary traffic signals shall be fully actuated NEMA microprocessor based 
with RS232 data entry ports compatible with existing monitoring software approved 
by IDOT District 1, installed in NEMA TS2 cabinets with 8 phase back panels, 
capable of supplying 255 seconds of cycle length and individual phase length 
settings up to 99 seconds.  On projects with one lane open and two way traffic 
flow, such as bridge deck repairs, the temporary signal controller shall be capable 
of providing an adjustable all red clearance setting of up to 30 seconds in length.  
All controllers used for temporary traffic signals shall meet or exceed the 
requirements of Section 857 of the Standard Specifications with regards to internal 
time base coordination and preemption.  All railroad interconnected temporary 
controllers and cabinets shall be new and shall satisfy the requirements of Article 
857.02 of the Standard Specifications and as modified herein. 

 
2. Only control equipment, including controller cabinet and peripheral equipment, 

supplied by one of the District approved closed loop equipment suppliers will be 
approved for use at temporary traffic signal locations.  All control equipment for the 
temporary traffic signal(s) shall be furnished by the Contractor unless otherwise 
stated in the plans.  On projects with multiple temporary traffic signal installations, 
all controllers shall be the same manufacturer brand and model number with the 
latest version software installed at the time of the signal TURN-ON. 
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(b) Cabinets.  All temporary traffic signal cabinets shall have a closed bottom made of 

aluminum alloy.  The bottom shall be sealed along the entire perimeter of the cabinet 
base to ensure a water, dust and insect-proof seal.  The bottom shall provide a 
minimum of two (2) 4 inch (100 mm) diameter holes to run the electric cables through.  
The 4 inch (100 mm) diameter holes shall have a bushing installed to protect the 
electric cables and shall be sealed after the electric cables are installed. 

 
(c) Grounding. Grounding shall be provided for the temporary traffic signal cabinet 

meeting or exceeding the applicable portions of the National Electrical Code, Section 
806 of the Standard Specifications and shall meet the requirements of the 806.01TS 
GROUNDING OF TRAFFIC SIGNAL SYSTEMS special provision. 

 
(d) Traffic Signal Heads. All traffic signal sections shall be 12 inches (300 mm).   

Pedestrian signal sections shall be 16 inch (406mm) x 18 inch (457mm).  Traffic signal 
sections shall be LED with expandable view, unless otherwise approved by the 
Engineer.  Pedestrian signal heads shall be Light Emitting Diode (LED) Pedestrian 
Countdown Signal Heads except when a temporary traffic signal is installed at an 
intersection interconnected with a railroad grade crossing.  When a temporary traffic 
signal is installed at an intersection interconnected with a railroad grade crossing, Light 
Emitting Diode (LED) Pedestrian Signal Heads shall be furnished.  The temporary 
traffic signal heads shall be placed as indicated on the temporary traffic signal plan or 
as directed by the Engineer.  If no traffic staging is in place or will not be staged on the 
day of the turn on, the temporary traffic signal shall have the signal head displays, 
signal head placements and controller phasing match the existing traffic signal or shall 
be as directed by the engineer. The Contractor shall furnish enough extra cable length 
to relocate heads to any position on the span wire or at locations illustrated on the 
plans for construction staging.  The temporary traffic signal shall remain in operation 
during all signal head relocations.  Each temporary traffic signal head shall have its 
own cable from the controller cabinet to the signal head. 

 
(e) Interconnect.  
  

1. Temporary traffic signal interconnect shall be provided using fiber optic cable or 
wireless interconnect technology as specified in the plans.  The Contractor may 
request, in writing, to substitute the fiber optic temporary interconnect indicated in 
the contract documents with a wireless interconnect.  The Contractor must provide 
assurances that the radio device will operate properly at all times and during all 
construction staging.  If approved for use by the Engineer, the Contractor shall 
submit marked-up traffic signal plans indicating locations of radios and antennas 
and installation details.  If wireless interconnect is used, and in the opinion of the 
engineer, it is not viable, or if it fails during testing or operations, the Contractor 
shall be responsible for installing all necessary poles, fiber optic cable, and other 
infrastructure for providing temporary fiber optic interconnect at no cost to the 
contract. 
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2. The existing system interconnect and phone lines are to be maintained as part of 

the Temporary Traffic Signal Installation specified for on the plan.  The 
interconnect, including any required fiber splices and terminations, shall be 
installed into the temporary controller cabinet as per the notes or details on the 
plans.  All labor and equipment required to install and maintain the existing 
interconnect as part of the Temporary Traffic Signal Installation shall be included 
in the cost of TEMPORARY TRAFFIC SIGNAL INSTALLATION. When shown in 
the plans, temporary traffic signal interconnect equipment shall be furnished and 
installed.  The temporary traffic signal interconnect shall maintain interconnect 
communications throughout the entire signal system for the duration of the project.  
Any temporary signal within an existing closed loop traffic signal system shall be 
interconnected to that system using similar brand control equipment at no 
additional cost to the contract.   

 
3. Temporary wireless interconnect. The radio interconnect system shall be 

compatible with Eagle or Econolite controller closed loop systems.  This work shall 
include all temporary wireless interconnect components, at the adjacent existing 
traffic signal(s) to provide a completely operational closed loop system.  This work 
shall include all materials, labor and testing to provide the completely operational 
closed loop system as shown on the plans.  The radio interconnect system shall 
include the following components:   

 
a. Rack or Shelf Mounted RS-232 Frequency Hopping Spread Spectrum 

(FHSS) Radio  
b. Software for Radio Configuration (Configure Frequency and Hopping 

Patterns) 
c. Antennas (Omni Directional or Yagi Directional) 
d. Antenna Cables, LMR400, Low Loss.  Max. 100-ft from controller cabinet to 

antenna 
e. Brackets, Mounting Hardware, and Accessories Required for Installation 
f. RS232 Data Cable for Connection from the radio to the local or master 

controller 
g. All other components required for a fully functional radio interconnect 

system 
 

All controller cabinet modifications and other modifications to existing 
equipment that are required for the installation of the radio interconnect system 
components shall be included in the cost of TEMPORARY TRAFFIC SIGNAL 
INSTALLATION. 
 
The radio interconnect system may operate at 900Mhz (902-928) or 2.4 Ghz 
depending on the results of a site survey.  The telemetry shall have an 
acceptable rate of transmission errors, time outs, etc. comparable to that of a 
hardwire system. 
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The proposed or existing master controller and telemetry module shall be 
configured for use with the radio interconnect at a minimum rate of 9600 baud. 
 
The radio interconnect system shall include all other components required for 
a complete and fully functional telemetry system and shall be installed in 
accordance to the vendors recommendations. 
 

(f) Emergency Vehicle Pre-Emption. All emergency vehicle preemption equipment (light 
detectors, light detector amplifiers, confirmation beacons, etc.) as shown on the 
temporary traffic signal plans shall be provided by the Contractor.  It shall be the 
Contractor's responsibility to contact the municipality or fire district to verify the brand 
of emergency vehicle preemption equipment to be installed prior to the contract 
bidding.  The equipment must be completely compatible with all components of the 
equipment currently in use by the Agency.  All light operated systems shall operate at 
a uniform rate of 14.035 hz ±0.002, or as otherwise required by the Engineer, and 
provide compatible operation with other light systems currently being operated in the 
District.  All labor and material required to install and maintain the Emergency Vehicle 
Preemption installation shall be included in the item Temporary Traffic Signal 
Installation. 

 
(g) Vehicle Detection. All temporary traffic signal installations shall have vehicular 

detection installed at all approaches of the intersection and as directed by the 
Engineer.  Pedestrian push buttons shall be provided for all pedestrian signal 
heads/phases as directed by the Engineer.  Microwave vehicle sensors or video 
vehicle detection system shall be approved by IDOT prior to Contractor furnishing and 
installing.  The Contractor shall install, wire, and adjust the alignment of the microwave 
vehicle sensor or video vehicle detection system in accordance to the manufacturer’s 
recommendations and requirements.  The Contractor shall be responsible for 
adjusting the alignment of the microwave vehicle sensor or video vehicle detection 
system for all construction staging changes and for maintaining proper alignment 
throughout the project.  An equipment supplier shall be present and assist the 
contractor in setting up and maintaining the microwave vehicle sensor or video vehicle 
detection system.  An in-cabinet video monitor shall be provided with all video vehicle 
detection systems and shall be included in the item Temporary Traffic Signal 
Installation. 

 
(h) Uninterruptable Power Supply.  All temporary traffic signal installations shall have 

Uninterruptable Power Supply (UPS).  The UPS cabinet shall be mounted to the 
temporary traffic signal cabinet and shall be according to the applicable portions of 
Section 862 of the Standard Specifications and as modified in 862.01TS 
UNITERRUPTABLE POWER SUPPLY, SPECIAL Special Provision. 
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(i) Signs. All existing street name and intersection regulatory signs shall be removed from 

existing poles and relocated to the temporary signal span wire.  If new mast arm 
assembly and pole(s) and posts are specified for the permanent signals, the signs 
shall be relocated to the new equipment at no extra cost.  Any intersection regulatory 
signs that are required for the temporary traffic signal shall be provided as shown on 
the plans or as directed by the Engineer.  Relocation, removing, bagging and installing 
the regulatory signs for the various construction stages shall be provided as shown on 
the plans or as directed by the Engineer.  If Illuminated Street Name Signs exist they 
shall be taken down and stored by the contractor and reflecting street name signs shall 
be installed on the temporary traffic signal installation. 

 
(j) Energy Charges. The electrical utility energy charges for the operation of the 

temporary traffic signal installation shall be paid for by others if the installation replaces 
an existing signal.  Otherwise charges shall be paid for under 109.05 of the Standard 
Specifications. 

 
(k) Maintenance. Maintenance shall meet the requirements of the Standard Specifications 

and 850.01TS MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION 
Special Provisions. Maintenance of temporary signals and of the existing signals shall 
be included in the cost of the TEMPORARY TRAFFIC SIGNAL INSTALLATION pay 
item.  When temporary traffic signals are to be installed at locations where existing 
signals are presently operating, the Contractor shall be fully responsible for the 
maintenance of the existing signal installation as soon as he begins any physical work 
on the Contract or any portion thereof.  In addition, a minimum of seven (7) days prior 
to assuming maintenance of the existing traffic signal installation(s) under this 
Contract, the Contractor shall request that the Resident Engineer contact the Bureau 
of Traffic Operations (847) 705-4424 for an inspection of the installation(s). 

 
(l) Temporary Traffic Signals for Bridge Projects. Temporary Traffic Signals for bridge 

projects shall follow the State Standards, Standard Specifications, Special Provisions 
and any plans for Bridge Temporary Traffic Signals included in the plans.  The 
installation shall meet the Standard Specifications and all other requirements in this 
TEMPORARY TRAFFIC SIGNAL INSTALLATION specification.  In addition all electric 
cable shall be aerially suspended, at a minimum height of 18 feet (5.5m) on temporary 
wood poles (Class 5 or better) of 45 feet (13.7 m) minimum height.  The signal heads 
shall be span wire mounted or bracket mounted to the wood pole or as directed by the 
Engineer.  The Controller cabinet shall be mounted to the wood pole as shown in the 
plans, or as directed by the Engineer.  Microwave vehicle sensors or video vehicle 
detection system may be used in place of detector loops as approved by the Engineer. 

 
(m) Temporary Portable Traffic Signal for Bridge Projects.  

 
1. The controller and cabinet shall be NEMA type designed for NEMA TS2 Type 1 

operation. Controller and LED signal displays shall meet the applicable Standard 
Specifications and all other requirements in this TEMPORARY TRAFFIC SIGNAL 
INSTALLATION special provision. 
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2. Work shall be according to Article 701.18(b) of the Standard Specifications except 

as noted herein. 
 
3. General. 

 
a. The temporary portable bridge traffic signals shall be trailer-mounted units. 

The trailer-mounted units shall be set up securely and level. Each unit shall 
be self-contained and consist of two signal heads. The left signal head shall 
be mounted on a mast arm capable of extending over the travel lane. Each 
unit shall contain a solar cell system to facilitate battery charging. There 
shall be a minimum of 12 days backup reserve battery supply and the units 
shall be capable of operating with a 120 V power supply from a generator 
or electrical service.   

 
b. All signal heads located over the travel lane shall be mounted at a minimum 

height of 17 feet (5m) from the bottom of the signal back plate to the top of 
the road surface. All far right signal heads located outside the travel lane 
shall be mounted at a minimum height of 8 feet (2.5m) from the bottom of 
the signal back plate to the top of the adjacent travel lane surface.   

 
c. The long all red intervals for the traffic signal controller shall be adjustable 

up to 250 seconds in one-second increments. 
 
d. As an alternative to detector loops, temporary portable bridge traffic signals 

may be equipped with microwave sensors or other approved methods of 
vehicle detection and traffic actuation.   

 
e. All portable traffic signal units shall be interconnected using hardwire 

communication cable.  Radio communication equipment may be used only 
with the approval of the Engineer.  If radio communication is used, a site 
analysis shall be completed to ensure that there is no interference present 
that would affect the traffic signal operation. The radio equipment shall 
meet all applicable FCC requirements.   

 
f. The temporary portable bridge traffic signal system shall meet the physical 

display and operational requirements of conventional traffic signals as 
specified in Part IV and other applicable portions of the currently adopted 
version of the Manual on Uniform Traffic Control Devices (MUTCD) and the 
Illinois MUTCD. The signal system shall be designed to continuously 
operate over an ambient temperature range between -30 ºF (-34 ºC) and 
120 ºF (48 ºC).  When not being utilized to inform and direct traffic, portable 
signals shall be treated as non-operating equipment according to Article 
701.11. 
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Basis of Payment. 
This work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
INSTALLATION, TEMPORARY BRIDGE TRAFFIC SIGNAL INSTALLATION, or TEMPORARY 
PORTABLE BRIDGE TRAFFIC SIGNAL INSTALLATION, the price of which shall include all costs 
for the modifications required for traffic staging, changes in signal phasing as required in the 
Contract plans, microwave vehicle sensors, video vehicle detection system, any maintenance or 
adjustment to the microwave vehicle sensors/video vehicle detection system, the temporary 
wireless interconnect system, temporary fiber optic interconnect system, all material required, the 
installation and complete removal of the temporary traffic signal, and any changes required by 
the Engineer.  Each intersection will be paid for separately. 
 
 
TEMPORARY TRAFFIC SIGNAL TIMING 
Effective: May 22, 2002 
Revised: July 1, 2015 
890.02TS 
 
Description. 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition, as well as impact to 
existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved Consultant 
who has previous experience in optimizing Closed Loop Traffic signal Systems for District One of 
the Illinois Department of Transportation.  The Contractor shall contact the Traffic Signal Engineer 
at (847) 705-4424 for a listing of approved Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING. 

(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour 
meeting and conduct on-site implementation of the traffic signal timings.   

 
(b) Consultant shall be responsible for making fine-tuning adjustments to the timings in 

the field to alleviate observed adverse operating conditions and to enhance 
operations. 

 
(c) Consultant shall provide monthly observation of traffic signal operations in the field.   
 
(d) Consultant shall provide on-site consultation and adjust timings as necessary for 

construction stage changes, temporary traffic signal phase changes, and any other 
conditions affecting timing and phasing, including lane closures, detours, and other 
construction activities. 

 
(e) Consultant shall make timing adjustments and prepare comment responses as 

directed by the Area Traffic Signal Operations Engineer. 
 
(f)  Return original timing plan once construction is complete. 
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Basis of Payment. 
The work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
TIMING, which price shall be payment in full for performing all work described herein per 
intersection.  When the temporary traffic signal installation is turned on and/or detour 
implemented, 50 percent of the bid price will be paid.  The remaining 50 percent of the bid price 
will be paid following the removal of the temporary traffic signal installation and/or detour. 
 
 
ILLUMINATED SIGN, LED 
Effective: May 22, 2002 
Revised: July 1, 2015 
891.01TS 
 
Revise the second paragraph of Article 1084.01(a) to read: 
 
The exterior surface of the housing shall be acid-etched and shop painted with one coat of zinc-
chromate primer and two coats of exterior enamel.  The housing shall be the same color (yellow 
or black) to match the existing or proposed signal heads.  The painting shall be according to 
Section 851 of the Standard Specifications. 
 
Add the following to Article 1084.01 (b) of the Standard Specifications: 
 
The message shall be formed by rows of LEDs.  The sign face shall be 24 inches (600 mm) by 
24 inches (600 mm).   
 
Revise Article 1084.01(d) to read: 
 
Mounting hardware shall be black polycarbonate or galvanized steel and similar to mounting 
Signal Head hardware and bracket specified herein and shall provide tool free access to the 
interior. 
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REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
Effective: May 22, 2002 
Revised: July 1, 2015 
895.02TS 
 
Add the following to Article 895.05 of the Standard Specifications: 
 
The traffic signal equipment which is to be removed and is to become the property of the 
Contractor shall be disposed of outside the right-of-way at the Contractor’s expense. 
 
All equipment to be returned to the State shall be delivered by the Contractor to the State's Traffic 
Signal Maintenance Contractor's main facility. The Contractor shall contact the State's Electrical 
Maintenance Contractor to schedule an appointment to deliver the equipment. No equipment will 
be accepted without a prior appointment. All equipment shall be delivered within 30 days of 
removing it from the traffic signal installation. The Contractor shall provide one hard copy and one 
electronic file of a list of equipment that is to remain the property of the State, including model and 
serial numbers, where applicable.  The Contractor shall also provide a copy of the Contract plan 
or special provision showing the quantities and type of equipment. Controllers and peripheral 
equipment from the same location shall be boxed together (equipment from different locations 
may not be mixed) and all boxes and controller cabinets shall be clearly marked or labeled with 
the location from which they were removed. If equipment is not returned according to these 
requirements, it will be rejected by the State's Electrical Maintenance Contractor. The Contractor 
shall be responsible for the condition of the traffic signal equipment from the time Contractor takes 
maintenance of the signal installation until the acceptance of a receipt drawn by the State's 
Electrical Maintenance Contractor indicating the items have been returned in good condition. 
 
The Contractor shall safely store and arrange for pick up or delivery of all equipment to be returned 
to agencies other than the State. The Contractor shall package the equipment and provide all 
necessary documentation as stated above. 
 
Traffic signal equipment which is lost or not returned to the Department for any reason shall be 
replaced with new equipment meeting the requirements of these Specifications at no cost to the 
contract. 
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REBUILD EXISTING HANDHOLE 
Effective: January 1, 2002 
Revised: July 1, 2015 
895.04TS 
 
This item shall consist of rebuilding and bringing to grade a handhole at a location shown on the 
plans or as directed by the Engineer.  The work shall consist of removing the handhole frame and 
cover and the walls of the handhole to a depth of eight (8) inches below the finished grade. 
 
Upon completion of the above work, four (4) holes, four (4) inches in depth and one half (1/2) inch 
in diameter, shall be drilled into the remaining concrete; one hole centered on each of the four 
handhole walls.  Four (4) #3 steel dowels, eight (8) inches in length, shall be furnished and shall 
be installed in the drilled holes with a masonry epoxy. 
 
All concrete debris shall be disposed of outside the right-of-way. 
 
The area adjacent to each side of the handhole shall be excavated to allow forming.  All steel 
hooks, handhole frame, cover, and concrete shall be provided to construct a rebuilt handhole 
according to applicable portions of Section 814 of the Standard Specification and as modified in 
814.01TS HANDHOLES Special Provision.  The existing frame and cover shall be replaced if it 
was damaged during removal or as determined by the Engineer. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price each for REBUILD EXISTING HANDHOLE, 
which price shall be payment in full for all labor, materials, and equipment necessary to complete 
the work described above and as indicated on the drawings. 
 
 
ELECTRIC CABLE ASSEMBLY IN CONDUIT 
 

Description:  This work shall be performed in accordance with applicable portions of Section 
870 of the Standard Specifications for Road and Bridge Construction and as directed by the 
Engineer. 
 
Installation:  The Contractor shall be responsible for coordinating installation of various cable 
assemblies in common conduit(s). 
 
Basis of Payment:  This work will be paid for at the contract unit price per foot for ELECTRIC 
CABLE ASSEMBLY IN CONDUIT of the type, size, and number of conductors specified, which 
shall be payment in full for performing the work specified herein. 
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LIGHT POLE, SPECIAL, 30' 
 

Description:  This work shall consist of furnishing and installing a light pole complete with an 
arm and all hardware and accessories required for the intended permanent use of the pole.  
This work shall be in accordance with the details shown in the Plans, as directed by the 
Engineer, and the applicable portions of Section 830 of the Standard Specifications for Road 
and Bridge Construction, except as modified herein. 

 

The light pole shall be a Hapco Pole Model No. RTA30D8B4T1A-01 with a satin aluminum finish 
or Village approved equal. 
 
Installation:  The light pole shall be installed in accordance with the details shown in the Plans, 
as directed by the Engineer, and the applicable portions of Section 830 of the Standard 
Specifications. 

 
Basis of Payment:  This work will be paid for at the contract unit price per each for LIGHT 
POLE, SPECIAL, 30' which shall be payment in full for performing the work specified herein. 
 
 
 
REMOVAL OF LIGHTING LUMINAIRE, NO SALVAGE 
 

Description:  This work shall consist of removing an existing roadway luminaire in accordance 
with applicable portions of Section 842 of the Standard Specifications for Road and Bridge 
Construction and as directed by the Engineer.  The luminaire shall include all appurtenances 
that comprise the complete operating unit. 
 
Removal:  The existing roadway luminaire shall not be salvaged and shall be removed from 
the site and disposed of at the Contractor’s expense. 
 
Basis of Payment:  This work will be paid for at the contract unit price per each for REMOVAL 
OF LIGHTING LUMINAIRE, NO SALVAGE which shall be payment in full for performing the 
work specified herein. 
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TRAFFIC CONTROL AT AT-GRADE RR CROSSINGS 
 
When a grade crossing exists either within or in the vicinity of a temporary traffic control zone, 
lane restrictions, flagging or other operations shall not be performed in a manner that would cause 
highway vehicles to stop on the railroad or LRT tracks, unless a roadway flagger or uniformed law 
enforcement officer is provided at the grade crossing to minimize the possibility of highway 
vehicles stopping on the tracks, even if automatic warning devices are in place.  If the queuing of 
vehicles across active rail tracks cannot be avoided, a uniformed law enforcement officer or 
roadway flagger shall be provided at the grade crossing to prevent vehicles from stopping within 
the grade crossing (defined as being 15 feet on either side of the closest and farthest rail), even 
if automatic warning devices are in place. A “DO NOT STOP ON TRACKS” sign shall be used on 
all approaches to a grade crossing. When used, a BE PREPARED TO STOP sign should be 
located before the Flagger symbol sign.  
 
Basis of Payment: 
 
Traffic Control At-Grade RR Crossings will not be measured separately for payment but the costs 
shall be considered as included in the contract unit prices for applicable standards of “Traffic 
Control and Protection” or “Traffic Control and Protection Special”, and no additional 
compensation will be allowed. 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (5 AND 10) (BDE) 
 
Effective:  January 1, 2006 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be carried 
according to Article 107.11 of the Standard Specifications, except the limits shall be a minimum 
of $5,000,000 combined single limit per occurrence for bodily injury liability and property damage 
liability with an aggregate limit of $10,000,000 over the life of the policy.  A separate policy is 
required for each railroad unless otherwise noted. 
 

 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 

 

Union Pacific Railroad Company   

Finance /Insurance Mail Stop 1870 
1400 Douglas St 
Omaha, NE 68179 

75 trains/day @70 mph 2 trains/day @ 70 mph 

 

DOT/AAR No.: 176 909P RR Mile Post: 18.77 

RR Division: COMMUTER OPERA RR Sub-Division: HARVARD SUB 

 

For Freight/Passenger Information Contact: Dave LaPlante Phone: 402-544-8563 

For Insurance Information Contact: Connie Prokupek Phone: 402-544-2215 

 
Approval of Insurance.  The original and one certified copy of each required policy shall be 
submitted to the following address for approval: 
 
Illinois Department of Transportation 
Bureau of Design and Environment 
2300 South Dirksen Parkway, Room 326 
Springfield, Illinois 62764 
 
The Contractor will be advised when the Department has received approval of the insurance from 
the railroad(s). Before any work begins on railroad right-of-way, the Contractor shall submit to the 
Engineer evidence that the required insurance has been approved by the railroad(s). The 
Contractor shall also provide the Engineer with the expiration date of each required policy. 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability 
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
 
80157 
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UP’s Right of Entry Instructions to the Contractor 

 

      Before Union Pacific Railroad Company can permit you to perform work on its 
property for the Purpose, it will be necessary for you to complete and execute two 
originals of the enclosed Contractor’s Right of Entry Agreement.  
 

        Please include a check made payable to the Union Pacific Railroad Company in 
the amount of $1000.00 for the non-refundable fee.  If you require formal billing, you 
may consider this letter as a formal bill.  In compliance with the Internal Revenue 
Services' new policy regarding their Form 1099, I certify that 94-6001323 is the Railroad 
Company's correct Federal Taxpayer Identification Number and that Union Pacific 
Railroad Company is doing business as a corporation. 
 
       Under Exhibit C of the enclosed Contractor's Right of Entry Agreement, you are 
required to procure Railroad Protective Liability Insurance (RPLI) for the duration of this 
project.  Railroad Protective Liability Insurance (RPLI) may be obtained from any 
insurance company which offers such coverage.  Union Pacific has also worked with a 
national broker, Marsh USA, to make available RPLI to you or your contractor.  You can 
find additional information, premium quotes, and application forms at: 
www.uprr.marsh.com.  
 
This agreement will not be accepted by the Railroad Company until you have returned 
all of the following to the undersigned at Union Pacific Railroad Company: 
 
1.        Executed, unaltered duplicate original counterparts of the Contractor’s Right of 
Entry Agreement; 
2.        Your check in the amount of $1000.00 to pay the non-refundable fee.  (The 
Folder Number should be written on the check to insure proper credit).  If you require 
formal billing, you may consider this letter as a formal bill; 
3.        Copies of all of your up-to-date General Liability, Auto Liability & Workman’s 
Compensation Insurance Certificates (yours and all contractors’), naming Union Pacific 
Railroad Company as additional insured; 
4.        Copy of your up-to-date Railroad Protective Liability Insurance Certificate (yours 
and all contractors’), naming Union Pacific Railroad Company as the primary insured.   

 

RETURN ALL OF THESE REQUIRED ITEMS TOGETHER IN ONE ENVELOPE. 

DO NOT MAIL ANY ITEM SEPARATELY. 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC) 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special 
waste.  For stationing, the lateral distance is measured from centerline and the farthest distance 
is the offset distance or construction limit, whichever is less. 
 
Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill  The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures.  A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
Final Construction Report). The price shall include all sampling materials and effort necessary for 
collection and management of the samples, including transportation of samples from the job site 
to the laboratory.   
 
Site 3043V-10: Railroad Tracks, 900-1000 blocks of E. Northwest Highway, Mt. Prospect and Des 
Plaines, Cook County 

• Station 699+00 to Station 700+00 (CL US 14), 0 to 60 feet RT. The Engineer has determined 
this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead, and 
Manganese. 

•  Station 700+00 to Station 701+50 (CL US 14), 0 to 30 feet RT. The Engineer has determined 
this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)anthracene, 
Benzo(a)pyrene, Benzo(b)fluoranthene, Dibenzo(a,h)anthracene, Indeno(1,2,3-cd)pyrene, 
Lead, and Manganese. 

• Station 701+50 to Station 703+00 (CL US 14), 0 to 30 feet RT. The Engineer has determined 
this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene, and 
Manganese. 

• Station 703+00 to Station 707+25 (CL US 14), 0 to 30 feet RT. The Engineer has determined 
this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(2). Contaminants of concern sampling parameter: Manganese. 

• Station 33+20 to Station 34+50 (CL Mount Prospect Road), 0 to 60 feet RT. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)pyrene, Lead, 
and Manganese. 

• Station 33+00 to Station 34+00 (CL Mount. Prospect Road), 0 to 50 feet LT. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene, and 
Manganese. 
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• Station 213+00 to Station 214+75 (CL Prospect Avenue), 0 to 40 feet LT. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(2). Contaminants of concern sampling parameter: Manganese. 

• Station 214+75 to Station 216+00 (CL Prospect Avenue), 0 to 40 feet LT. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene, and 
Manganese. 

 
Site 3043V-20: Shell Gas Station, 1050 E. Northwest Highway, Mt. Prospect, Cook County 

• Station 697+00 to Station 698+50 (CL US 14), 0 to 55 feet LT. The Engineer has determined 
this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, and Manganese. 

• Station 35+00 to Station 36+20 (CL Mount. Prospect Road), 0 to 50 feet LT. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, and 
Manganese. 

 
Site 3043V-25: Residences, 327-375 S. Mount Prospect Road and 11-21 Cranbrook Drive, Des 
Plaines, Cook County 

• Station 37+40 to Station 39+00 (CL Mount. Prospect Road), 0 to 50 feet RT. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(3). Contaminants of concern sampling parameter: Benzo(a)pyrene. 

 
Site 3043V-26: Commercial Building, 22-52 E. Northwest Highway, Des Plaines, Cook County 

• Station 34+55 to Station 36+20 (CL Mount. Prospect Road), 0 to 60 feet RT. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)pyrene, and 
Manganese. 

• Station 698+50 to Station 699+50 (CL US 14), 0 to 70 feet LT. The Engineer has determined 
this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)anthracene, 
Benzo(a)pyrene, Benzo(b)fluoranthene, and Dibenzo(a,h)anthracene. 

• Station 699+50 to Station 702+40 (CL US 14), 0 to 60 feet LT. The Engineer has determined 
this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(2). Contaminants of concern sampling parameter: Manganese. 

 
Backfill Plugs.  Backfill plugs shall be placed within the following locations, in accordance with 
Article 669.05(d): 

• Station 698+50 (CL US 14), 35 feet LT Contaminants of concern sampling parameters: 
SVOCs and metals. 

• Station 699+00 (CL US 14), 35 feet LT Contaminants of concern sampling parameters: 
SVOCs and metals. 

• Station 699+50 (CL US 14), 35 feet LT Contaminants of concern sampling parameters: 
SVOCs and metals. 

• Station 700+00 (CL US 14), 35 feet LT Contaminants of concern sampling parameters: 
SVOCs and metals. 

• Station 700+50 (CL US 14), 35 feet LT Contaminants of concern sampling parameters: 
SVOCs and metals. 
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• Station 701+00 (CL US 14), 35 feet LT Contaminants of concern sampling parameters: 
SVOCs and metals. 

• Station 701+50 (CL US 14), 35 feet LT Contaminants of concern sampling parameters: 
SVOCs and metals. 

• Station 702+00 (CL US 14), 35 feet LT Contaminants of concern sampling parameters: 
SVOCs and metals. 
 

Method of Measurement:  Backfill plugs will be measured for payment in place and the volume 
computed in cubic yards. 
 
Basis of Payment:  Backfill plugs will be paid for at the contract unit price per cubic yard for 
BACKFILL PLUGS. 
 
Site 3043V-28: Residences, 508-515 Inner Circle Drive, Mount Prospect, Cook County 

• Station 214+15 to Station 215+45 (CL Prospect Avenue), 0 to 45 feet RT. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)anthracene, 
Benzo(a)pyrene, Benzo(b)fluoranthene, and Dibenzo(a,h)anthracene. 

• Station 215+45 to Station 216+00 (CL Prospect Avenue), 0 to 45 feet RT. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene, and Lead. 

• Station 30+00 to Station 31+90 (CL Mount. Prospect Road), 0 to 50 feet LT. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Manganese. 

• Station 31+90 to Station 33+00 (CL Mount. Prospect Road), 0 to 50 feet LT. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene, and 
Manganese. 

 
Site 3043V-29: Residence, 175 Inner Circle Drive, Des Plaines, Cook County 

• Station 28+75 to Station 30+00 (CL Mount Prospect Road), 0 to 50 feet LT. The Engineer has 
determined this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(2). Contaminants of concern sampling parameter: Manganese. 

 
Site 3043V-55: Residence, 233 N. Warrington Road, Des Plaines, Cook County 

• Station 30+45 to Station 31+80 (CL Mount Prospect Road), 0 to 55 feet RT. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(2). Contaminants of concern sampling parameter: Manganese. 

• Station 31+80 to Station 33+20 (CL Mount Prospect Road), 0 to 60 feet RT. The Engineer 
has determined this material meets the criteria of and shall be managed in accordance with 
Article 669.05(a)(3). Contaminants of concern sampling parameter: Benzo(a)pyrene. 

 
Site 3043V-61: Residential Building, 150 E. Northwest Highway, Des Plaines, Cook County 

• Station 706+50 to Station 707+25 (CL US 14), 0 to 60 feet LT. The Engineer has determined 
this material meets the criteria of and shall be managed in accordance with Article 
669.05(a)(2). Contaminants of concern sampling parameter: Manganese. 

 
Work Zones 
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Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, or sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary.  For this project, the work zones apply for the following ISGS PESA Sites:  
None 
 

 
 
 
 
STEEL CASING PIPE, BORED AND JACKED, 8” 
 
Description. This item shall consist of furnishing and installing galvanized steel conduit under 
railroad tracks for use with electrical conduits inside, as specified herein and including all 
hardware and accessories required for the intended use of the conduit. 
 
Materials. 
 
CONDUIT 
Conduit shall be Rigid Galvanized Steel (RGS) conduit conforming to article 1088.01(a) of the 
IDOT standard specifications. 
 
LUBRICANT 
When jacking or auguring is the method of installing the galvanized steel conduit, the exterior of 
the pipe must be lubricated with bentonite. 
 
REPORTS 
Mill reports and certification for the steel material must be furnished to the Engineer. 
 

CONSTRUCTION REQUIREMENTS 
 
Horizontal directional drilling is not an approved method of installation unless the burial depth is 
at least 15 feet, the conduit/casing size is six inches or less, and the Interim Guidelines for 
Horizontal Directional Drilling Under Union Pacific Railroad Right of Way are followed. 
 
EXCAVATION 
Provide all excavation for jacking and receiving pits to the lines and grades for elevations as 
shown on the Drawings, or as required by the Contractor’s means and methods, or as stated by 
the Engineer. The excavation is to be of sufficient size to permit the placement of the jacking 
equipment for the jacking operations. Excavated material is to be stockpiled where authorized by 
the Engineer. The elevations, as shown on the Drawings, are to be considered as approximate 
only; and the Engineer may order, in writing, changes in dimensions or elevations necessary to 
secure a satisfactory installation. 
 
Boulders, logs or other objectionable materials encountered in excavation are to be removed. All 
rock or other hard foundation material is to be cleaned of all loose material and cut to a firm 
surface either level, stepped or serrated, as authorized by the Engineer. All seams or crevices 
are to be cleaned out and grouted. Remove all loose and disintegrated rock and thin strata. When 
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concrete is to rest on a surface other than rock, special care is to be taken not to disturb the 
bottom of the excavation, and excavation to final grade is not to be made until just before the 
concrete or reinforcing is to be placed. 
 
Provide all bracing, sheathing or shoring necessary to implement and protect the excavation and 
the structure, as well as protect existing adjacent structures located above or below grade as 
required, as required for safety or conformance to governing laws. The cost of bracing, sheathing 
or shoring is to be included under this item. 
 
Unless otherwise provided, bracing, sheathing or shoring involved in the construction of this item 
is to be removed by the Contractor after the completion of the jacking and receiving pits. Removal 
is to be effected in a manner which will not disturb or mar all finished work. The cost of removal 
is to be included in the cost of this item. 
 
BACKFILLING 
After jacking of galvanized steel conduit has been completed and the jacking equipment removed, 
the jacking and receiving pits must be filled with trench backfill per Section P-157, in horizontal 
layers not to exceed 8 inches in loose depth, and compacted to the density required in Section P- 
157. The top of the fill is to meet the elevation shown on the Drawings or as directed by the 
Engineer. 
 
Backfilling is not to be placed against any structure until permission is given by the Engineer. In 
the case of concrete, such permission will not be given until the concrete has been in place 7 
days, or until tests made by the laboratory under supervision of the Engineer establish that the 
concrete has attained sufficient strength to provide a factor of safety against damage or strain in 
withstanding any pressure created by the backfill or the methods used in placing it. 
 
Backfill will not be measured for direct payment. Performance of this Work will be considered as 
a subsidiary obligation of the Contractor covered under the Contract unit price for the conduits of 
the specified size and quantity installed in steel conduit jacked in place. 
 
CONDUIT INSTALLATION BY AUGURING AND JACKING 
Bored installations must have an advancing auger head hole diameter which must not exceed the 
O.D. of the conduit by more than one inch. When unstable soil conditions are found to exist, boring 
operations must be conducted in such manner as not be detrimental to the facility being crossed. 
If excessive voids or too large a bore hole results, or if it is necessary to abandon a bore hole, 
prompt remedial measures must be taken by the Contractor, subject to approval by the Engineer 
and the controlling agency of the facility being crossed. 
 
Once boring and jacking operations are started, the Contractor must prevent "freezing" of the 
conduit due to settlement and compaction of surrounding soil during any work interruptions. 
conduit slope must be maintained at a constant value by use of jacked shields, laser beam 
controls, and other materials as required. Obstacles encountered must be removed by hand 
techniques. Tolerances must be as follows: 
 

• Horizontal ‐ 12‐inches over entire length 

• Vertical ‐ 3‐inches over entire length 
 

TEMPORARY BULKHEADING 
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Where required or shown in the Drawings, the ends of the conduit must be bulkheaded or sealed 
temporarily to prevent infiltration of backfill material and be removable without damage to the 
conduit. The means and method of bulkheading the conduit must be submitted to the Engineer 
for review and approval. 
 
GENERAL CLEAN-UP 
All rubbish and debris resulting from the Work of this section must be collected, removed from the 
site and disposed of legally. All work areas must be left in a broom clean condition. 
 
Method Of Measurement. STEEL CASING PIPE, BORED AND JACKED shall be measured per 
FOOT installed in place, complete as described herein and shown on the plans. 
 
Basis Of Payment. This item shall be paid at the contract unit price per foot for STEEL CASING 
PIPE, BORED AND JACKED, of the type, material, diameter and length indicated. 
 
All work required to furnishing and installing galvanized steel conduit, construction and backfilling 
of jacking and receiving pits; for all restoration of disturbed areas including pavements, sodding 
and top soiling; furnishing and grouting of voids within the conduit; and installation of all other 
products within the conduit to facilitate the construction will be paid for under this item. Furnishing 
electrical cabling will be paid for under separate items. 
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UPRR CONTRACTOR’S RIGHT OF ENTRY AGREEMENT 
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UPRR RIGHT OF ENTRY APPLICATION 
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UPRR EXHIBIT D 
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ACCESSIBLE PEDESTRIAN SIGNALS (APS) (BDE) 
 
Effective:  April 1, 2003      Revised:  April 1, 2020 
 
Description.  This work shall consist of furnishing and installing accessible pedestrian signals 
(APS).  Each APS shall consist of an interactive vibrotactile pedestrian pushbutton with speaker, 
an informational sign, a light emitting diode (LED) indicator light, a solid state electronic control 
board, a power supply, wiring, and mounting hardware.  The APS shall meet the requirements of 
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein. 
 
Electrical Requirements.  The APS shall operate with systems providing 95 to 130 VAC, 60 Hz 
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C). 
 
The APS shall contain a power protection circuit consisting of both fuse and transient protection. 
 
Audible Indications.  A pushbutton locator tone shall sound at each pushbutton. 
 
If two accessible pedestrian pushbuttons are placed less than 10 ft (3 m) apart or placed on the 
same pole, the audible walk indication shall be a speech walk message. 
 
A clear, verbal message shall be used to communicate the pedestrian walk interval.  This 
message shall sound throughout the WALK interval only.  The verbal message shall be modeled 
after: “’Street Name.’  Walk Sign is on to cross “Street Name’.”  No other messages shall be used 
to denote the WALK interval. 
 
Where two accessible pedestrian pushbuttons are separated by at least 10 ft (3 m), the walk 
indication shall be an audible percussive tone.  It shall repeat at 8 to 10 ticks per second with a 
dominant frequency of 880 Hz. 
 
Automatic volume adjustments in response to ambient traffic sound level shall be provided up to 
a maximum volume of 100 dBA.  Locator tone and verbal messages shall be no more than 5 dB 
louder than ambient sound. 
 
Pedestrian Pushbutton.  Pedestrian pushbuttons shall be at least 2 in. (50 mm) in diameter or 
width.  The force required to activate the pushbutton shall be no greater than 3.5 lb (15.5 N). 
 
A red LED shall be located on or near the pushbutton which, when activated, acknowledges the 
pedestrians request to cross the street. 
 
Signage.  A sign shall be located immediately above the pedestrian pushbutton and parallel to 
the crosswalk controlled by the pushbutton.  The sign shall conform to one of the following 
standard MUTCD designs:  R10-3, R10-3a, R10-3e, R10-3i, R10-4, and R10-4a. 
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Tactile Arrow.  A tactile arrow, pointing in the direction of travel controlled by a pushbutton, shall 
be provided either on the pushbutton or its sign. 
 
Vibrotactile Feature.  The pushbutton shall pulse when depressed and shall vibrate continuously 
throughout the WALK interval. 
 
Method of Measurement.  This work will be measured for payment as each, per pushbutton. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for ACCESSIBLE 
PEDESTRIAN SIGNALS. 
 
 
BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
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For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 

Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 
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(b) The blended finely divided mineral product will be classified according to its predominant 

constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 

 

 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 

 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
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Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
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Effective Dates Horsepower Range Model Year 

   

June 1, 2010 1/ 600-749 2002 

 750 and up 2006 

   

June 1, 2011 2/ 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

   

June 1, 2012 2/ 50-99 2004 

 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 22.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
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GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
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(b) If the Department determines the bidder has made a good faith effort to secure the work 

commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 

by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
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(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 

written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
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d. Transportation of materials. 

 
e. Cost of property damage, liability and workmen’s compensation insurance premiums, 

unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 

 
 
DOWEL BAR INSERTER (BDE) 
Effective:  January 1, 2017 Revised:  January 1, 2018 
 
Add the following to Article 420.03 of the Standard Specifications. 
 

“ (l) Mechanical Dowel Bar Inserter  ........................................................................... 1103.20” 
 
Revise the first paragraph of Article 420.05(b)(1) of the Supplemental Specifications to read: 
 

“ Preformed or Drilled Holes.  If applicable, the tie bars shall be installed after the dowel 
bars have been tested with the MIT Scan-2 device according to 
Article 420.05(c)(2)b.2.  The tie bars shall be installed with a nonshrink grout or 
chemical adhesive providing a minimum pull-out strength as follows.” 

 
Revise Article 420.05(c) of the Standard Specifications to read: 
 

“ (c) Transverse Contraction Joints.  Transverse contraction joints shall consist of planes of 
weakness created by sawing grooves in the surface of the pavement and shall include 
load transfer devices consisting of dowel bars.  Transverse contraction joints shall be 
according to the following.” 
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Revise Article 420.05(c)(2) of the Standard Specifications to read: 
 

“ (2) Dowel Bars.  Dowel Bars shall be installed parallel to the centerline of the pavement 
and parallel to the proposed pavement surface.  Installation shall be according to one 
of the following methods. 
 
a. Dowel Bar Assemblies.  The assembly shall act as a rigid unit with each component 

securely held in position relative to the other members of the assembly.  The entire 
assembly shall be held securely in place by means of nails which shall penetrate 
the stabilized subbase.  At least ten nails shall be used for each 10, 11, or 12 ft (3, 
3.3, or 3.6 m) section of assembly. 
 
Metal stakes shall be used instead of nails, with soil or granular subbase.  The 
stakes shall loop over or attach to the top parallel spacer bar of the assembly and 
penetrate the subgrade or subbase at least 12 in. (300 mm). 
 
At the location of each dowel bar assembly, the subgrade or subbase shall be 
reshaped and re-tamped when necessary. 
 
Prior to placing concrete, any deviation of the dowel bars from the correct 
horizontal or vertical alignment (horizontal skew or vertical tilt) greater than 3/8 in. 
in 12 in (9 mm in 300 mm) shall be corrected and a light coating of oil shall be 
uniformly applied to all dowel bars. 
 
Care shall be exercised in depositing the concrete at the dowel bar assemblies so 
the horizontal and vertical alignment will be retained. 
 

b. Dowel Bar Insertion.  The dowel bars may be placed in the pavement slab with a 
mechanical dowel bar inserter (DBI) attached to a formless paver for pavements 
≥ 7.0 in. (175 mm) in thickness.  A light coating of oil shall be uniformly applied to 
all dowel bars. 
 
The DBI shall insert the dowel bars with vibration into the plastic concrete after the 
concrete has been struck off and consolidated without deformation of the slab.  
After the bars have been inserted, the concrete shall be refinished and no voids 
shall exist around the dowel bars.  The forward movement of the paver shall not 
be interrupted by the inserting of the dowel bars. 
 
The location of each row of dowel bars shall be marked in a manner to facilitate 
where to insert the bars, and where to saw the transverse joint. 
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1. Placement Tolerances for Dowel Bars.  The DBI shall place the dowel bars in 

the concrete pavement within the following tolerances. 
 
(a.) Longitudinal Translation (Mislocation).  Longitudinal translation 

(mislocation) shall be defined as the position of the center of the dowel bar 
along the longitudinal axis, in relation to the sawed joint. 
 
The quality control tolerance for longitudinal translation shall not exceed 
2.0 in (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having two or more dowel bars with an embedment length less 
than 4.0 in. (100 mm) within 12 in. (300 mm) of the same wheelpath will be 
considered unacceptable.  The left and right wheelpaths shall be 
determined by excluding the middle 2.5 ft (0.8 m) of the pavement lane, 
and by excluding the outer 1.0 ft (0.3 m) measured from each pavement 
lane edge.  Any joint having an average dowel bar embedment length less 
than 5.25 in. (130 mm) will also be considered unacceptable.  Embedment 
length shall be defined as the length of dowel bar embedded on the short 
side of the sawed joint.  An unacceptable joint shall be replaced with a 
minimum of 6 ft (1.8 m) of pavement centered over the joint according to 
Section 442 for Class B patches. 
 

(b.) Horizontal Translation (Mislocation).  Horizontal translation (mislocation) 
shall be defined as the difference in the actual dowel bar location parallel 
to the longitudinal or edge joint from its theoretical position as shown on 
the plans. 
 
The quality control tolerance for horizontal translation shall not exceed 
2.0 in. (50 mm).  If this tolerance is exceeded, adjustments shall be made 
to the paving operation. 
 
Any joint having a dowel bar with a translation greater than 4.0 in. (100 mm) 
will be considered unacceptable, but may remain in place unless the 
Engineer determines the joint will not function.  If the joint is unable to 
remain in place, the joint shall be replaced with a minimum of 6 ft (1.8 m) 
of pavement centered over the joint according to Section 442 for Class B 
patches. 
 

(c.) Vertical Translation (Mislocation).  Vertical translation (mislocation) shall 
be defined as the difference in the vertical position of the dowel bar relative 
to the theoretical midpoint of the slab. 
 
The quality control tolerance for vertical translation shall be as shown in the 
following table.  If these tolerances are exceeded, adjustments shall be 
made to the paving operation. 
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Pavement Thickness 
Dowel Bar 
Diameter 

Vertical 
Translation 
Tolerance 

Above 
Midpoint 

Vertical 
Translation 
Tolerance 

Below 
Midpoint 

≥7 in. to <8 in. 
(≥175 mm to <200 mm) 

1.25 in. 
(31 mm) 

0.25 in. 
(6 mm) 

0.5 in. 
(13 mm) 

≥8 in. to <9 in. 
(≥200 mm to <225 mm) 

1.50 in. 
(38 mm) 

0.25 in. 
(6 mm) 

0.5 in. 
(13 mm) 

≥9 in. to <10 in. 
(≥225 mm to <250 mm) 

1.50 in. 
(38 mm) 

0.75 in. 
(19 mm) 

0.75 in. 
(19 mm) 

≥10 in. 
(≥250 mm) 

1.50 in. 
(38 mm) 

0.75 in. 
(19 mm) 

1.0 in. 
(25 mm) 

 
Any joint having a dowel bar with top concrete cover less than T/3, where 
T is slab thickness, will be considered unacceptable.  Any joint having 2 or 
more dowel bars with bottom concrete cover less than 2.0 in. (50 mm) will 
also be considered unacceptable.  An unacceptable joint shall be replaced 
with a minimum of 6 ft (1.8 m) of pavement according to Section 442 for 
Class B patches. 
 

(d.) Vertical Tilt or Horizontal Skew (Misalignment).  Vertical tilt or horizontal 
skew (misalignment) shall be defined as the difference in position of the 
dowel bar ends with respect to each other.  Vertical tilt is measured in the 
vertical axis whereas horizontal skew is measured in the horizontal axis.  
Misalignment shall be measured in terms of a joint score.  The joint score 
shall be defined as the degree of misalignment evaluated for a single 
transverse joint for each lane of pavement.  The joint score shall be 
determined as follows: 
 

����� �	�
� =  
1 + � �� − �� � ��
���

���
� 

 
where: 
 
Wi = weighting factor (Table 1) for dowel i  
x = number of dowels in a single joint 
n = number of dowels excluded from the joint score calculation due to 

measurement interference 
 
Single Dowel Misalignment – The degree of misalignment applicable to 
a single dowel bar, calculated as: 
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Table 1. Weighting Factors in Joint Score Determination 

Single Dowel Bar Misalignment (SDM) W, Weighting Factor 

SDM ≤ 0.6 in. (15 mm) 0 
0.6 in. (15 mm) < SDM ≤ 0.8 in. (20 mm) 2 
0.8 in. (20 mm) < SDM ≤ 1 in. (25 mm) 4 
1 in. (25 mm) < SDM ≤ 1.5 in. (38 mm) 5 
1.5 in. (38 mm) < SDM 10 

 
The quality control tolerance for vertical tilt or horizontal skew shall not 
exceed 0.6 in. (15 mm).  If the tolerance is exceeded for either one, 
adjustments shall be made to the paving operation. 
 
Any joint having a dowel bar with a vertical tilt or horizontal skew greater 
than 1.5 in. (38 mm) shall be cut.  If more than one dowel bar is required to 
be cut in the joint, the joint will be considered unacceptable and shall be 
replaced with a minimum of 6 ft (1.8 m) of pavement centered over the joint 
according to Section 442 for Class B patches. 
 
Single dowel bar misalignment shall be controlled to provide the joint 
scores shown in the following table.   
 

Number of Dowel Bars in the Joint Maximum Joint Score 
< 5 4 

≥ 5 but ≤ 9 8 
> 9 12 

 
A joint score greater than the specified maximum will be considered locked.  
Three consecutive joints with a score greater than the specified maximum 
total score will all be considered unacceptable. 
 
Three consecutive locked joints shall be corrected by selecting one joint 
and cutting a dowel bar.  Preference shall be given to cutting a dowel bar 
within the middle 2.5 ft (0.8 m) of the pavement lane to avoid the 
wheelpaths.  If none of the three locked joints will have a joint score less 
than or equal to the specified maximum after selecting one dowel bar to 
cut, one of the joints shall be replaced with a minimum of 6 ft (1.8 m) of 
pavement centered over the joint according to Section 442 for Class B 
patches. 
 

(e.) For unacceptable work, the Contractor may propose alternative repairs for 
consideration by the Engineer. 
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2. Testing of Dowel Bar Placement.  The placement of the dowel bars shall be 

tested within 24 hours of paving with a calibrated MIT Scan-2 device according 
to “Use of Magnetic Tomography Technology to Evaluate Dowel Placement” 
(Publication No. FHWA-IF-06-006) by the Federal Highway Administration. 
 
A trained operator shall perform the testing, and all testing shall be performed 
in the presence of the Engineer.  The device shall be calibrated to the type and 
size dowel bar used in the work according to the manufacturer’s instructions.  
Calibration documentation shall be provided to the Engineer prior to 
construction.  The device shall be recalibrated and/or validate readings as 
required by the Engineer.  The device may be utilized as a process control and 
make necessary adjustments to ensure the dowel bars are placed in the correct 
location. 

 
(a.) Test Section.  Prior to start of production paving, a test section consisting 

of 30 transverse joints shall be constructed.  The test section may be 
performed on the actual pavement, but production paving shall not begin 
until an acceptable test section has been constructed.  The test section will 
be considered acceptable when all of the following are met:   
 
(1.) 90 percent of the dowel bars meet the quality control tolerance for 

longitudinal, horizontal, or vertical translation (mislocation);  
 
(2.) 90 percent of the dowel bars meet the quality control tolerance for 

vertical tilt or horizontal skew deviation (misalignment); and  
 
(3.) none of the joints are considered unacceptable prior to a corrective 

measure for mislocation or misalignment.   
 
If the test section fails, another test section consisting of 30 joints shall be 
constructed. 
 
The test section requirement may be waived by the Engineer if the 
Contractor has constructed an acceptable test section and successfully 
used the DBI on a Department contract within the same calendar year. 
 

(b.) Production Paving.  After the test section is approved, production paving 
may begin.  The mislocation and misalignment of each dowel bar for the 
first ten joints constructed, and every tenth joint thereafter, shall be tested. 
 
If two consecutive days of paving result in 5 percent or more of the joints 
on each day being unacceptable prior to a corrective measure, production 
paving shall be discontinued and a new test section shall be constructed. 
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If any joint is found to be unacceptable prior to a corrective measure, testing 
of additional joints on each side of the unacceptable joint shall be 
performed until acceptable joints are found. 
 

(c.) Test Report.  Test reports shall be provided to the Engineer within two 
working days of completing each day’s testing.  The test report shall include 
the following. 

 
(1.) Contract number, placement date, county-route-section, direction of 

traffic, scan date, Contractor, and name of individual performing the 
tests. 

 
(2.) Provide the standard report generated from the on-board printer of the 

imaging technology used for every dowel and joint measured. 
 
(3.) For every dowel measured, provide the joint identification number, lane 

number and station, dowel bar number or x-location, direction of testing 
and reference joint location/edge location, longitudinal translation, 
horizontal translation, vertical translation, vertical tilt, and horizontal 
skew. 

 
(4.) Identify each dowel bar with a maximum longitudinal, horizontal, or 

vertical translation that has been exceeded.  Identify each dowel bar 
with a maximum vertical tilt or horizontal skew deviation that has been 
exceeded. 

 
(5.) Joint Score Details:  Provide the joint identification number, lane 

number, station, and calculated joint score for each joint. 
 
(6.) Locked Joint Identification:  Identify each joint where the maximum joint 

score is exceeded. 
 

(d.) Exclusions.  Exclude the following from dowel bar mislocation and 
misalignment measurements. 

 
(1.) Transverse construction joints (headers). 
 
(2.) Dowel bars within 24 in. (610 mm) of metallic manholes, inlets, metallic 

castings, or other nearby or underlying steel reinforced objects. 
 
(3.) The outside dowel bar when tie bars are installed with mechanical 

equipment in fresh concrete.  For tie bar installations involving 
preformed or drilled holes, installation of the tie bar shall be performed 
after testing with the MIT Scan-2 device. 
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(4.) Joints located directly under high voltage power lines. 
 
(5.) Subject to the approval of the Engineer, any other contributors to 

magnetic interference. 
 

(e.) Deficiency Deduction.  When the Contractor has cut 25 dowel bars to 
correct unacceptable joints, the Contractor shall be liable and shall pay to 
the Department a deficiency deduction of $500.00 for the cost of the bars.  
Thereafter, an additional deficiency deduction of $20.00 for each additional 
bar cut will be assessed.” 

 
Add the following to Section 1103 of the Standard Specifications. 

 
“1103.20 Mechanical Dowel Bar Inserter.  The mechanical dowel bar inserter (DBI) shall be 

self-contained and supported on the formless paver with the ability to move separately from the 
paver.  The DBI shall be equipped with insertion forks along with any other devices necessary for 
finishing the concrete the full width of the pavement.  The insertion forks shall have the ability to 
vibrate at a minimum frequency of 3000 VPM.” 
 
 
EMULSIFIED ASPHALTS (BDE) 
 
Effective:  August 1, 2019 
 
Revise Article 1032.06 of the Standard Specifications to read: 
 

“1032.06 Emulsified Asphalts.  Emulsified asphalts will be accepted according to the 
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.  
These materials shall be homogeneous and shall show no separation of asphalt after thorough 
mixing, within 30 days after delivery, provided separation has not been caused by freezing.  They 
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be 
according to the following requirements. 

 
a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and 

SS-1 shall be according to AASHTO M 140, except as follows. 
 

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
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b) Cationic Emulsified Asphalt.  Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and 

CSS-1 shall be according to AASHTO M 208, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

c) High Float Emulsion.  High float emulsions HFE-90, HFE-150, and HFE-300 are medium 
setting and shall be according to the following table. 
 

Test HFE-90 HFE-150 HFE-300 

Viscosity, Saybolt Furol, at 122 °F (50 °C),  
(AASHTO T 59), SFS 1/ 

 
50 min. 

 
50 min. 

 
50 min. 

Sieve Test, No. 20 (850 µm), retained on 
sieve, (AASHTO T 59), % 

 
0.10 max. 

 
0.10 max. 

 
0.10 max. 

Storage Stability Test, 1 day,  
(AASHTO T 59), % 

 
1 max. 

 
1 max. 

 
1 max. 

Coating Test (All Grades),  
(AASHTO T 59), 3 minutes 

 
stone coated thoroughly 

Distillation Test, (AASHTO T 59):    
Residue from distillation test to  
500 °F (260 °C), % 

 
65 min. 

 
65 min. 

 
65 min. 

Oil distillate by volume, % 7 max. 7 max. 7 max. 
Characteristics of residue from distillation 
test to 500 °F (260 °C):  Penetration at 
77 °F (25 °C), (AASHTO T 49), 100 g, 
5 sec, dmm 90-150 150-300 300 min. 

Float Test at 140 °F (60 °C), 
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min. 

 
1/ The emulsion shall be pumpable. 
 

(d) Penetrating Emulsified Prime.  Penetrating Emulsified Prime (PEP) shall be according to 
AASHTO T 59, except as follows. 
 

Test Result 

Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max. 
Sieve test, retained on No. 20 (850 µm) sieve, % 0.10 max. 
Distillation to 500 °F (260 °C) residue, % 38 min. 
Oil distillate by volume, % 4 max. 
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The PEP shall be tested according to the current Bureau of Materials Illinois Laboratory 
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".  
The time of penetration shall be equal to or less than that of MC-30.  The depth of 
penetration shall be equal to or greater than that of MC-30. 
 

(e) Delete this subparagraph. 
 

(f) Polymer Modified Emulsified Asphalt.  Polymer modified emulsified asphalts, e.g. SS-1hP, 
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and 
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows. 
 
(1) The cement mixing test will be waived when the polymer modified emulsion is being 

used as a tack coat. 
 

 (2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments 
shall use latex as the modifier. 
 

(3) Upon examination of the storage stability test cylinder after standing undisturbed for 
24 hours, the surface shall show minimal to no white, milky colored substance and 
shall be a homogenous brown color throughout. 
 

(4) The distillation for all polymer modified emulsions shall be performed according to 
AASHTO T 59, except the temperature shall be 374 ± 9 °F (190 ± 5 °C) to be held for 
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer. 
 

(5) The specified temperature for the Elastic Recovery test for all polymer modified 
emulsions shall be 50.0 ± 1.0 °F (10.0 ± 0.5 °C). 
 

(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 
of Ash Content and shall meet a minimum of 97.5 percent. 
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(g) Non-Tracking Emulsified Asphalt.  Non-tracking emulsified asphalt NTEA (formerly SS-

1vh) shall be according to the following. 
 

Test Requirement 

Saybolt Viscosity at 77 °F (25 °C), 
   (AASHTO T 59), SFS 20-100 
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max. 
Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or 
Residue by Evaporation, 325 ± 5 °F (163 ± 3 °C), 
   (AASHTO T 59), % 50 min. 
Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 max. 

Tests on Residue from Evaporation 

Penetration at 77 °F (25 °C), 100 g, 5 sec,  
   (AASHTO T 49), dmm 40 max. 
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min. 
Ash Content, (AASHTO T 111), % 1/ 1 max. 

 
1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in 

lieu of Ash Content and shall meet a minimum of 97.5 percent 
 

The different grades are, in general, used for the following. 
 

Grade Use 

SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, 
CSS-1h, HFE-90, SS-1hP, CSS-1hP,  
NTEA (formerly SS-1vh) 

Tack Coat 

PEP Prime Coat 
RS-2, HFE-90, HFE-150, HFE-300,  
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP), 
CRS-2, HFRS-2 

Bituminous Surface Treatment 

CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing 
Slurry Sealing 
Cape Seal” 
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ENGINEER’S FIELD OFFICE AND LABORATORY (BDE) 
 
Effective:  January 1, 2020 
 
Revise the last sentence of the first paragraph of Article 670.01 of the Standard Specifications to 
read: 
 

“ The building shall remain available for use until released by the Engineer.” 
 
Revise the fifth and sixth paragraphs of Article 670.02 of the Standard Specifications to read: 
 

“ Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an 
integral part of the office where available.  A portable toilet, if necessary, shall be serviced once 
per week.  Solid waste disposal consisting of two waste baskets and an outside trash container 
of sufficient size to accommodate a weekly provided pick-up service. 

 
In addition, the following furniture and equipment meeting the approval of the Engineer shall 

be furnished.” 
 

Revise Article 670.02(b) through 670.02(r) of the Standard Specifications to read: 
 

“ (b) One desk with minimum working surface of 48 x 72 in. (1.2 x 1.8 m). 
 

(c) Two free standing four drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
(d) Table(s) and chairs capable of seating 10 people. 

 
(e) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed in such 
a manner as to prevent entry by force.  The cabinet assembly shall be permanently 
attached to a structural element of the field office in a manner to prevent theft of the entire 
cabinet. 

 
(f) One refrigerator with a minimum size of 14 cu ft (0.40 cu m) with a freezer unit. 

 
(g) One electric desk type tape printing calculator. 

 
(h) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet data download speed of 25 megabits per 
second.  For areas where this minimum download speed is not available, the maximum 
speed available for the area shall be provided. 
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(2) Telephone Line.  One landline touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
 

(i) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 
x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 in. 
(280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped to 
copy in color and scan documents. 

 
(j) One electric water cooler dispenser. 
 
(k) One first-aid cabinet fully equipped. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) 

minimum capacity. 
 
(m) One fire-proof safe, 0.5 cu ft (0.01 cu m) minimum capacity. 
 
(n) One electric paper shredder. 
 
(o) One post mounted rain gauge, located on the project site for each 5 miles (8 km) of project 

length.” 
 
Revise the last sentence of the first paragraph of Articles 670.04 and 670.05 of the Standard 
Specifications to read: 
 

“ Doors and windows shall be equipped with locks.” 
 
Revise Article 670.04(c) through 670.04(n) of the Standard Specifications to read: 
 

“ (c) Two folding chairs. 
 
(d) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed to 
prevent entry by force.  The cabinet assembly shall be permanently attached to a structural 
element of the field office to prevent theft of the entire cabinet. 

 
(e) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet download speed of 25 megabits per second.  
For areas where this minimum download speed is not available, the maximum speed 
available for the area shall be provided. 

 
(2) Telephone Line.  One land line touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
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(f) One electric desk type tape printing calculator. 
 
(g) One first-aid cabinet fully equipped. 
 
(h) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 

x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 
in. (280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped 
to copy in color and scan documents. 

 
(i) A portable toilet meeting Federal, State, and local health department requirements shall 

be provided, maintained clean and in good working condition, and shall be stocked with 
lavatory and sanitary supplies at all times.  The portable toilet shall be serviced once per 
week. 

 
(j) One electric water cooler dispenser. 
 
(k) One refrigerator with a minimum size of 14 cu ft (0.45 cu m) with a freezer unit. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) minimum 

capacity.” 
 

Revise Article 670.05(f) of the Standard Specifications to read: 
 

“ (f) One landline touch tone telephone with voicemail or an answering machine.  The 
telephone shall have an unpublished number.” 

 
Delete the last sentence of the second paragraph of Article 670.06 of the Standard Specifications. 
 
Revise the fifth sentence of the first paragraph of Article 670.07 of the Supplemental 
Specifications to read: 
 

“ This price shall include all utility costs and shall reflect the salvage value of the building or 
buildings, equipment, and furniture which remain the property of the Contractor after release by 
the Engineer, except the Department will pay that portion of the monthly long distance and 
monthly local telephone, when combined, exceed $250.” 
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GEOTECHNICAL FABRIC FOR PIPE UNDERDRAINS AND FRENCH DRAINS (BDE) 
 
Effective:  November 1, 2019 
 
Revise Article 1080.01(a) of the Standard Specifications to read: 
 

“ (a) Fabric Materials.  Fabric materials shall be as follows. 
 

(1) Knitted Fabric.  Knitted fabric envelope shall be Type A according to ASTM D 6707 
and be a continuous one piece knitted polymeric material that fits over the pipe 
underdrain like a sleeve.  It shall be free from any chemical treatment or coating that 
might significantly reduce porosity and permittivity. 

 
(2) Woven or Nonwoven Fabric.  The fabric shall be Class 3 according to AASHTO M 288 

and consist of woven yarns or nonwoven filaments of polyolefins or polyesters.  Woven 
slit film geotextiles (i.e. geotextiles made from yarns of a flat, tape like character) shall 
not be permitted.  The yarns or filaments shall be dimensionally stable (i.e. maintain 
their relative position with respect to each other) and resistant to delamination.  The 
yarns or filaments shall be free from any chemical treatment or coating that might 
significantly reduce porosity and permittivity. 
 

(3) Physical Properties.  The physical properties for knitted, woven, and nonwoven fabrics 
shall be according to the following. 
 

PHYSICAL PROPERTIES  

 Knitted 1/ Woven 2/  Nonwoven 2/ 
Grab Strength, lb (N) 
ASTM D 4632 3/ 

-- 180 (800) min. 112 (500) min. 

Elongation/Grab Strain, % 
ASTM D 4632 3/ 

-- 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 3/ 

-- 67 (300) min. 40 (180) min. 

Puncture Strength, lb (N) 
ASTM D 6241 3/ 

180 (800) min. 370 (1650) min. 222 (990) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 4/ 

30 (0.60) max. 40 (0.425) max. 40 (0.425) max. 

Permittivity, sec-1 
ASTM D 4491 

1.0 min. 

Ultraviolet Stability, % retained strength 
after 500 hours of exposure 
ASTM D 4355 

-- 50 min. 50 min. 

 
1/ Manufacturer's certification to meet test requirements. 
 
2/ NTPEP results or manufacturer’s certification to meet test requirements. 
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3/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
4/ Values represent the maximum average roll value.” 

 
Revise Article 1080.05 of the Standard Specifications to read: 
 

“1080.05  Geotechnical Fabric for French Drains and Pipe Underdrains, Type 2.  
Geotechnical fabric for french drains and pipe underdrains, Type 2 shall be Class 3 according to 
AASHTO M 288 and consist of woven yarns or nonwoven filaments of polyolefins or polyesters.  
Woven slit film geotextiles (i.e. geotextiles made from yarns of a flat, tape-like character) shall not 
be permitted.  The yarns or filaments shall be dimensionally stable (i.e. maintain their relative 
position with respect to each other) and resistant to delamination.  The yarns or filaments shall be 
free from any chemical treatment or coating that might significantly reduce porosity and 
permittivity. 
 

The fabric shall be according to the following. 
 

PHYSICAL PROPERTIES 1/ 
 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 2/ 

180 (800) min. 112 (500) min. 

Elongation/Grab Strain, % 
ASTM D 4632 2/ 

49 max.  50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 2/ 

67 (300) min. 40 (180) min. 

Puncture Strength, lb (N) 
ASTM D 6241 2/ 

370 (1650) min. 222 (990) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 3/ 

60 (0.25) max. 

Permittivity, sec-1 
ASTM D 4491 

0.2 min. 

Ultraviolet Stability % retained strength after 
500 hours of exposure - ASTM D 4355 

50 min. 

 
1/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
2/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)].  
 
3/ Values represent the maximum average roll value.” 
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MANHOLES, VALVE VAULTS, AND FLAT SLAB TOPS (BDE) 
Effective:  January 1, 2018 Revised:   March 1, 2019 
 
Description.  In addition to those manufactured according to the current standards included in 
this contract, manholes, valve vaults, and flat slab tops manufactured prior to March 1, 2019, 
according to the previous Highway Standards listed below will be accepted on this contract: 
 
Product Previous Standards  
Precast Manhole Type A, 4’ (1.22 m) Diameter 602401-05 602401-04 602401-03 
Precast Manhole Type A, 5’ (1.52 m) Diameter 602402-01 602402 602401-03 
Precast Manhole Type A, 6’ (1.83 m) Diameter 602406-09 602406-08 602406-07 
Precast Manhole Type A, 7’ (2.13 m) Diameter 602411-07 602411-06 602411-05 
Precast Manhole Type A, 8’ (2.44 m) Diameter 602416-07 602416-06 602416-05 
Precast Manhole Type A, 9’ (2.74 m) Diameter 602421-07 602421-06 602421-05 
Precast Manhole Type A, 10’ (3.05 m) Diameter 602426-01 602426 
Precast Valve Vault Type A, 4’ (1.22 m) Diameter 602501-04 602501-03 602501-02 
Precast Valve Vault Type A, 5’ (1.52 m) Diameter 602506-01 602506 602501-02 
Precast Reinforced Concrete Flat Slab Top 602601-05 602601-04 
 
The following revisions to the Standard Specifications shall apply to manholes, valve vaults, and 
flat slab tops manufactured according to the current standards included in this contract: 
 
Revise Article 602.02(g) of the Standard Specifications to read: 
 

“ (g) Structural Steel (Note 4) ....................................................................................... 1006.04 
 

Note 4.  All components of the manhole joint splice shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable.” 

 
Add the following to Article 602.02 of the Standard Specifications: 
 

“ (s) Anchor Bolts and Rods (Note 5) ........................................................................... 1006.09 
 

Note 5.  The threaded rods for the manhole joint splice shall be according to the 
requirements of ASTM F 1554, Grade 55, (Grade 380).” 

 
Revise the second paragraph of Article 1042.10 of the Standard Specifications to read: 
 

“ Catch basin Types A, B, C, and D; Manhole Type A; Inlet Types A and B; Drainage Structures 
Types 1, 2, 3, 4, 5, and 6; Valve Vault Type A; and reinforced concrete flat slab top (Highway 
Standard 602601) shall be manufactured according to AASHTO M 199 (M 199M), except as 
shown on the plans.  Additionally, catch basins, inlets, and drainage structures shall have a 
minimum concrete compressive strength of 4500 psi (31,000 kPa) at 28 days and manholes, 
valve vaults, and reinforced concrete flat slab tops shall have a minimum concrete compressive 
strength of 5000 psi (34,500 kPa) at 28 days.” 
 
  



FAU Route 3512 (US 14) 
Project HSIP/STP/CMAQ-2POU(840) 

Section 2019-006-N 
Cook County 

Contract No. 62H87 
 

 
214 

 
MOBILIZATION (BDE) 
 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the original 
contract amount.” 

 
 
PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 

(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 

> 64 (> 17.5) - without retarder 60 30 

> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 
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For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 

 
 
PORTLAND CEMENT CONCRETE PAVEMENT PLACEMENT (BDE) 
 
Effective:  July 1, 2020 
 
Revise the fifth paragraph of Article 420.07 of the Standard Specifications to read: 
 

“ The concrete shall be deposited uniformly across the subgrade or subbase as close as 
possible to its final position.  The time elapsing from when the concrete is unloaded until it is 
incorporated into the work shall not exceed 20 minutes.  When required, hand spreading shall be 
accomplished with shovels.” 
 
 
RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (BDE) 
 
Effective:  November 1, 2012      Revised:  January 2, 2021 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT 
SHINGLES 

 
1031.01 Description.  Reclaimed asphalt pavement and reclaimed asphalt shingles shall be 

according to the following. 
 
(a) Reclaimed Asphalt Pavement (RAP).  RAP is the material produced by cold milling or 

crushing an existing hot-mix asphalt (HMA) pavement.  The Contractor shall supply written 
documentation that the RAP originated from routes or airfields under federal, state, or local 
agency jurisdiction. 
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(b) Reclaimed Asphalt Shingles (RAS).  RAS is the material produced from the processing 

and grinding of preconsumer or post-consumer shingles.  RAS shall be a clean and 
uniform material with a maximum of 0.5 percent unacceptable material by weight of RAS, 
as defined in the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle 
(RAS) Sources”.  RAS shall come from a facility source on the Department’s “Qualified 
Producer List of Certified Sources for Reclaimed Asphalt Shingles” where it shall be 
ground and processed to 100 percent passing the 3/8 in. (9.5 mm) sieve and 93 percent 
passing the #4 (4.75 mm) sieve based on a dry shake gradation.  RAS shall be uniform in 
gradation and asphalt binder content and shall meet the testing requirements specified 
herein.  In addition, RAS shall meet the following Type 1 or Type 2 requirements. 
 
(1) Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 

(2) Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 
residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 
 

1031.02 Stockpiles.  RAP and RAS stockpiles shall be according to the following. 
 
(a) RAP Stockpiles.  The Contractor shall construct individual RAP stockpiles meeting one of 

the following definitions.  Stockpiles shall be sufficiently separated to prevent intermingling 
at the base.  Stockpiles shall be identified by signs indicating the type as listed below (i.e. 
“Homogeneous Surface”). 
 
Prior to milling, the Contractor shall request the Department provide documentation on the 
quality of the RAP to clarify the appropriate stockpile. 
 
(1) Fractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, HMA (High and 

Low ESAL) mixtures.  The coarse aggregate in FRAP shall be crushed aggregate and 
may represent more than one aggregate type and/or quality but shall be at least 
C quality.  FRAP shall be fractionated prior to testing by screening into a minimum of 
two size fractions with the separation occurring on or between the No. 4 (4.75 mm) 
and 1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 
100 percent of the RAP in the coarse fraction shall pass the maximum sieve size 
specified for the mixture composition of the mix design. 
 

(2) Homogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, HMA 
(High and Low ESAL) mixtures and represent:  1) the same aggregate quality, but 
shall be at least C quality; 2) the same type of crushed aggregate (either crushed 
natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) similar 
asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogeneous” with a quality rating 
dictated by the lowest coarse aggregate quality present in the mixture. 
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(3) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, HMA 

(High and Low ESAL) mixtures.  The coarse aggregate in this RAP shall be crushed 
aggregate and may represent more than one aggregate type and/or quality but shall 
be at least C quality.  This RAP may have an inconsistent gradation and/or asphalt 
binder content prior to processing.  Conglomerate RAP shall be processed prior to 
testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) or smaller screen.  
Conglomerate RAP stockpiles shall not contain steel slag. 

 
(4) Conglomerate “D” Quality (Conglomerate DQ).  Conglomerate DQ RAP stockpiles 

shall be according to Articles 1031.02(a)(1)-1031.02(a)(3), except they may also 
consist of RAP from HMA shoulders, bituminous stabilized subbases, or HMA (High 
or Low ESAL) binder mixture.  The coarse aggregate in this RAP may be crushed or 
round but shall be at least D quality.  This RAP may have an inconsistent gradation 
and/or asphalt binder content. 
 

(5) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 
 

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
non-bituminous surface treatment (i.e. high friction surface treatments), pavement fabric, 
joint sealants, plant cleanout, etc., will be unacceptable unless the contaminants are 
removed to the satisfaction of the Engineer.  Sheet asphalt shall be stockpiled separately. 
 

(b) RAS Stockpiles.  Type 1 and Type 2 RAS shall be stockpiled separately and shall not be 
intermingled.  Each stockpile shall be signed indicating what type of RAS is present. 
 
Unless otherwise specified by the Engineer, mechanically blending manufactured sand 
(FM 20 or FM 22) or fine FRAP up to an equal weight of RAS with the processed RAS will 
be permitted to improve workability.  The sand shall be B quality or better from an 
approved Aggregate Gradation Control System source.  The sand shall be accounted for 
in the mix design and during HMA production. 
 
Records identifying the shingle processing facility supplying the RAS, RAS type, and lot 
number shall be maintained by project contract number and kept for a minimum of 
three years. 
 

Additional processed RAP/FRAP/RAS shall be stockpiled in a separate working pile, as 
designated in the QC Plan, and only added to the original stockpile after the test results for the 
working pile are found to meet the requirements specified in Articles 1031.03 and 1031.04. 
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1031.03 Testing.  RAP/FRAP and RAS testing shall be according to the following. 
 
(a) RAP/FRAP Testing.  When used in HMA, the RAP/FRAP shall be sampled and tested 

either during or after stockpiling. 
 
(1) During Stockpiling.  For testing during stockpiling, washed extraction samples shall be 

run at the minimum frequency of one sample per 500 tons (450 metric tons) for the 
first 2,000 tons (1,800 metric tons) and one sample per 2,000 tons (1,800 metric tons) 
thereafter.  A minimum of five tests shall be required for stockpiles less than 4,000 tons 
(3,600 metric tons). 
 

(2) After Stockpiling.  For testing after stockpiling, the Contractor shall submit a plan for 
approval to the Department proposing a satisfactory method of sampling and testing 
the RAP/FRAP pile either in-situ or by restockpiling.  The sampling plan shall meet the 
minimum frequency required above and detail the procedure used to obtain 
representative samples throughout the pile for testing. 
 

Each sample shall be split to obtain two equal samples of test sample size.  One of the 
two test samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction on the other test sample according to Illinois 
Modified AASHTO T 164.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 
 

(b) RAS Testing.  RAS or RAS blended with manufactured sand shall be sampled and tested 
during stockpiling according to the Bureau of Materials Policy Memorandum, “Reclaimed 
Asphalt Shingle (RAS) Source”. 
 
Samples shall be collected during stockpiling at the minimum frequency of one sample 
per 200 tons (180 metric tons) for the first 1,000 tons (900 metric tons) and one sample 
per 500 tons (450 metric tons) or a minimum of once per week, whichever is more 
frequent, thereafter.  A minimum of five samples are required for stockpiles less than 
1,000 tons (900 metric tons).   
 
Before testing, each sample shall be split to obtain two test samples.  One of the two test 
samples from the final split shall be labeled and stored for Department use.  The 
Contractor shall perform a washed extraction and test for unacceptable materials on the 
other test sample according to Illinois Modified AASHTO T 164.  The Engineer reserves 
the right to test any sample (split or Department-taken) to verify Contractor test results. 
 
The Contractor shall obtain and make available all of the test results from the start of the 
original stockpile. 
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1031.04 Evaluation of Tests.  Evaluation of test results shall be according to the following. 
 
(a) Limits of Precision.  The limits of precision between the Contractor’s and the Department’s 

split sample test results shall be according to the following. 
 

Test Parameter Limits of Precision 

% Passing RAP FRAP RAS 

1/2 in. (12.5 mm) 6.0 % 5.0 %  

# 4 (4.75 mm) 6.0 % 5.0 %  
# 8 (2.36 mm) 4.0 % 3.0 % 4.0 % 

# 30 (600 µm) 3.0 % 2.0 % 4.0 % 
# 200 (75 µm) 2.5 % 2.2 % 4.0 % 

Asphalt Binder 0.4 % 0.3 % 3.0 % 

Gmm 0.035 0.030  

 
If the test results are outside the above limits of precision, the Department will immediately 
investigate. 

 
(b) Evaluation of RAP/FRAP Test Results.  All of the extraction results shall be compiled and 

averaged for asphalt binder content and gradation, and when applicable Gmm.  Individual 
extraction test results, when compared to the averages, will be accepted if within the 
tolerances listed below. 
 

Parameter 
FRAP/Homogeneous/

Conglomerate 

1 in. (25 mm)  

1/2 in. (12.5 mm) ± 8 % 

# 4 (4.75 mm) ± 6 % 

# 8 (2.36 mm) ± 5 % 

# 16 (1.18 mm)  

# 30 (600 µm) ± 5 % 

# 200 (75 µm) ± 2.0 % 

Asphalt Binder ± 0.4 % 1/ 

Gmm ± 0.03 2/ 

 

1/ The tolerance for FRAP shall be ± 0.3 percent. 
 
2/ For stockpile with slag or steel slag present as determined in the current Manual 

of Test Procedures Appendix B 21, “Determination of Aggregate Bulk (Dry) 
Specific Gravity (Gsb) of Reclaimed Asphalt Pavement (RAP) and Reclaimed 
Asphalt Shingles (RAS)”. 
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If more than 20 percent of the test results for an individual parameter (individual sieves, 
Gmm, and/or asphalt binder content) are out of the above tolerances, the RAP/FRAP shall 
not be used in HMA unless the RAP/FRAP representing the failing tests is removed from 
the stockpile.  All test data and acceptance ranges shall be sent to the Department for 
evaluation. 
 
With the approval of the Engineer, the ignition oven may be substituted for solvent 
extractions according to the document “Calibration of the Ignition Oven for the Purpose of 
Characterizing Reclaimed Asphalt Pavement (RAP)”. 
 

(c) Evaluation of RAS and RAS Blended with Manufactured Sand or Fine FRAP Test Results.  
All of the test results, with the exception of percent unacceptable materials, shall be 
compiled and averaged for asphalt binder content and gradation.  Individual test results, 
when compared to the averages, will be accepted if within the tolerances listed below. 
 

Parameter RAS 

# 8 (2.36 mm) ± 5 % 
# 16 (1.18 mm) ± 5 % 
# 30 (600 µm) ± 4 % 
# 200 (75 µm) ± 2.5 % 

Asphalt Binder Content ± 2.0 % 
 
If more than 20 percent of the test results for an individual parameter (individual sieves 
and/or asphalt binder content) are out of the above tolerances, or if the unacceptable 
material exceeds 0.5 percent by weight of material retained on the No. 4 (4.75 mm) sieve, 
the RAS or RAS blend shall not be used in Department projects.  All test data and 
acceptance ranges shall be sent to the Department for evaluation. 

 
1031.05 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) RAP.  The aggregate quality of the RAP for homogeneous, conglomerate, and 

conglomerate DQ stockpiles shall be set by the lowest quality of coarse aggregate in the 
RAP stockpile and are designated as follows. 
 
(1) RAP from Class I, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures are 

designated as containing Class B quality coarse aggregate. 
 

(2) RAP from Class I binder, HMA (High ESAL) binder, or (Low ESAL) IL-19.0L binder 
mixtures are designated as containing Class C quality coarse aggregate. 

 
(3) RAP from BAM stabilized subbase and BAM shoulders are designated as containing 

Class D quality coarse aggregate. 
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(b) FRAP.  If the Engineer has documentation of the quality of the FRAP aggregate, the 

Contractor shall use the assigned quality provided by the Engineer. 
 
If the quality is not known, the quality shall be determined as follows.  Coarse and fine 
FRAP stockpiles containing plus No. 4 (4.75 mm) sieve coarse aggregate shall have a 
maximum tonnage of 5,000 tons (4,500 metric tons).  The Contractor shall obtain a 
representative sample witnessed by the Engineer.  The sample shall be a minimum of 
50 lb (25 kg).  The sample shall be extracted according to Illinois Modified AASHTO T 164 
by a consultant laboratory prequalified by the Department for the specified testing.  The 
consultant laboratory shall submit the test results along with the recovered aggregate 
sample to the District Office.  Consultant laboratory services will be at no additional cost 
to the Department.  The District will forward the sample to the Central Bureau of Materials 
Aggregate Lab for MicroDeval Testing, according to ITP 327.  A maximum loss of 
15.0 percent will be applied for all HMA applications. 
 

1031.06 Use of RAP/FRAP and/or RAS in HMA.  The use of RAP/FRAP and/or RAS shall 
be the Contractor’s option when constructing HMA in all contracts.  

 
(a) RAP/FRAP.  The use of RAP/FRAP in HMA shall be as follows. 
 

(1) Coarse Aggregate Size.  The coarse aggregate in all RAP shall be equal to or less 
than the nominal maximum size requirement for the HMA mixture to be produced. 
 

(2) Steel Slag Stockpiles.  Homogeneous RAP stockpiles containing steel slag will be 
approved for use in all HMA (High ESAL and Low ESAL) surface and binder mixture 
applications. 
 

(3) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP stockpiles for use in 
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which 
the coarse aggregate is Class B quality or better.  FRAP from conglomerate stockpiles 
shall be considered equivalent to limestone for frictional considerations.  Known 
frictional contributions from plus No. 4 (4.75 mm) homogeneous FRAP stockpiles will 
be accounted for in meeting frictional requirements in the specified mixture. 
 

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA 
Base Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High 
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 
 

(5) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 
stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate. 
 

(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed 
the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign. 

  



FAU Route 3512 (US 14) 
Project HSIP/STP/CMAQ-2POU(840) 

Section 2019-006-N 
Cook County 

Contract No. 62H87 
 

 
222 

 
(b) RAS.  RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA 

applications as specified herein. 
 
(c) RAP/FRAP and/or RAS Usage Limits.  Type 1 or Type 2 RAS may be used alone or in 

conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight 
of the total mix. 

 
(1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 

percentage of virgin asphalt binder replacement (ABR) shall not exceed the amounts 
listed in the following table. 

 

HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 
Binder or Surface 

30 30 30 10  

50 25 15 10  

70 15 10 10  

90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).   
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 

 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface 
Polymer Modified 
Binder or Surface 

30 55 45 15 

50 45 40 15 

70 45 35 15 

90 45 35 15 

SMA - - - - 25 

IL-4.75 - - - - 35 
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1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a  
PG 58-28).   

 
1031.07 HMA Mix Designs.  At the Contractor’s option, HMA mixtures may be constructed 

utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein. 
 

(a) RAP/FRAP and/or RAS.  RAP/FRAP and/or RAS mix designs shall be submitted for 
verification.  If additional RAP/FRAP and/or RAS stockpiles are tested and found that no 
more than 20 percent of the individual parameter test results, as defined in 
Article 1031.04, are outside of the control tolerances set for the original RAP/FRAP and/or 
RAS stockpile and HMA mix design, and meets all of the requirements herein, the 
additional RAP/FRAP and/or RAS stockpiles may be used in the original mix design at the 
percent previously verified. 

 
(b) RAS.  Type 1 and Type 2 RAS are not interchangeable in a mix design. 
 
The RAP, FRAP, and RAS stone bulk specific gravities (Gsb) shall be according to the 

“Determination of Aggregate Bulk (Dry) Specific Gravity (Gsb) of Reclaimed Asphalt Pavement 
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test 
Procedures for Materials. 

 
1031.08 HMA Production.  HMA production utilizing RAP/FRAP and/or RAS shall be as 

follows.  
 

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 
comparable sizing device approved by the Engineer shall be used in the RAP/FRAP and/or RAS 
feed system to remove or reduce oversized material. 

 
If the RAP/FRAP and/or RAS control tolerances or QC/QA test results require corrective 

action, the Contractor shall cease production of the mixture containing RAP/FRAP and/or RAS 
and either switch to the virgin aggregate design or submit a new mix design. 

 
(a) RAP/FRAP.  The coarse aggregate in all RAP/FRAP used shall be equal to or less than 

the nominal maximum size requirement for the HMA mixture being produced. 
 

(b) RAS.  RAS shall be incorporated into the HMA mixture either by a separate weight 
depletion system or by using the RAP weigh belt.  Either feed system shall be interlocked 
with the aggregate feed or weigh system to maintain correct proportions for all rates of 
production and batch sizes.  The portion of RAS shall be controlled accurately to within 
± 0.5 percent of the amount of RAS utilized.  When using the weight depletion system, 
flow indicators or sensing devices shall be provided and interlocked with the plant controls 
such that the mixture production is halted when RAS flow is interrupted. 
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(c) RAP/FRAP and/or RAS.  HMA plants utilizing RAP/FRAP and/or RAS shall be capable of 

automatically recording and printing the following information. 
 
(1) Dryer Drum Plants. 
 

a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) 

to the nearest 0.1 ton (0.1 metric ton). 
 
d. Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest 

0.1 ton (0.1 metric ton). 
 
e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 

0.1 unit. 
 
f. Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 

0.1 unit. 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
 
h. Aggregate and RAP/FRAP/RAS moisture compensators in percent as set on the 

control panel.  (Required when accumulated or individual aggregate and 
RAP/FRAP/RAS are recorded in a wet condition.) 

 
i. A positive dust control system shall be utilized when the combined contribution of 

reclaimed material passing the No. 200 sieve exceeds 1.5 percent. 
 

(2) Batch Plants. 
 
a. Date, month, year, and time to the nearest minute for each print. 
 
b. HMA mix number assigned by the Department. 
 
c. Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 
 
d. Mineral filler weight to the nearest pound (kilogram). 
 
e. RAP/FRAP/RAS weight to the nearest pound (kilogram). 
 
f. Virgin asphalt binder weight to the nearest pound (kilogram). 
 
g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total 

mix to the nearest 0.1 percent. 
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The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system 
will be inspected by the Engineer prior to production and verified at the beginning of each 
construction season thereafter. 

 
1031.09 RAP in Aggregate Applications.  RAP in aggregate applications shall be according 

to the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for 
Aggregate Applications” and the following. 

 
(a) RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.  The use of 

RAP in aggregate surface course (temporary access entrances only) and aggregate 
wedge shoulders, Type B shall be as follows. 

 
(1) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall 
not apply. 

 
(2) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2 in. 

(37.5 mm) sieve.  The RAP material shall be reasonably well graded from coarse to 
fine.  RAP material that is gap-graded or single sized will not be accepted. 

 
(b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 

Article 1031.06, except “Conglomerate DQ” and “Non-Quality” may be used.” 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019      Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 
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Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
 
Qualification for each individual performing regulated substances monitoring shall require 
a minimum of one-year of experience in similar activities as those required for the project. 
 

(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 
removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
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CONSTRUCTION REQUIREMENTS 

 
669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 

environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, the 
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732 
“Regulated Substances Monitoring Daily Record (RSMDR)”. 

 

(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 

limits of the contract specific work areas.  Once work begins, the monitoring personnel 

shall be present on-site continuously during the excavation and loading of material. 

 

(b) Field Screening.  Field screening shall be performed during the excavation and loading of 

material from the contract specific work areas, except for material classified according to 

Article 669.05(b)(1) or 669.05(c) where field screening is not required. 

 

Field screening shall be performed with either a photoionization detector (PID) (minimum 

10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to 

monitor for potential contaminants associated with regulated substances.  The PID or FID 

shall be calibrated on-site, and background level readings taken and recorded daily, and 

as field and weather conditions change.  Field screen readings on the PID or FID in excess 

of background levels indicates the potential presence of regulated substances requiring 

handling as a non-special waste, special waste, or hazardous waste.  PID or FID readings 

may be used as the basis of increasing the limits of removal with the approval of the 

Engineer but shall in no case be used to decrease the limits. 

 
669.05 Regulated Substances Management and Disposal.  The management and 

disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
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(2) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) facility 
or an uncontaminated soil fill operation (USFO) within an MSA County provided the 
pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD 
facility or an USFO within an MSA County excluding Chicago or within the Chicago 
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site at a CCDD facility or an USFO within an MSA 
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be managed 
and disposed of at a landfill as a non-special waste. 

 
(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
 

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 
results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site according to Article 202.03.  However, the excavated 
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 
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(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater 
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route 
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or 
hazardous waste as applicable.  Special waste groundwater shall be containerized and 
trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or 
combined sewer when permitted by the local sewer authority.  Groundwater discharged 
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and 
measured with a calibrated flow meter to comply with applicable discharge limits.  A copy 
of the permit shall be provided to the Engineer prior to discharging groundwater to the 
sanitary sewer or combined sewer. 
 
Groundwater encountered within trenches may be managed within the trench and allowed 
to infiltrate back into the ground.  If the groundwater cannot be managed within the trench, 
it may be discharged to a sanitary sewer or combined sewer when permitted by the local 
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as 
a special waste or hazardous waste.  The Contractor is prohibited from discharging 
groundwater within the trench through a storm sewer.  The Contractor shall install backfill 
plugs within the area of groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 
 

The Contractor shall use due care when transferring contaminated material from the area of 
origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 
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The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  For management of special or hazardous waste, 
the Contractor shall provide the Engineer with documentation that the Contractor is operating with 
a valid Illinois special waste transporter permit at least two weeks before transporting the first load 
of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all manifests 
for the disposal of the contaminated material and confirm the Contractor's transported volume.  
Any waste generated as a non-special waste may be managed off-site without a manifest, a 
special waste transporter, or a generator number. 

 
The Contractor shall select a landfill permitted for disposal of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by their permit and whether the disposal facility is 
presently, has previously been, or has never been, on the United States Environmental Protection 
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act 
(RCRA) List of Violating Facilities.  The use of a Contractor selected landfill shall in no manner 
delay the construction schedule or alter the Contractor's responsibilities as set forth. 
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669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications.  The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 Ill. Admin. Code 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of 
35 Ill. Admin. Code 728.107 under land disposal restrictions of 
35 Ill. Admin. Code 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
 

(5) a description of the process generating the waste; and 
 

(6) relevant material safety data sheets. 
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669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 

may be temporarily staged at the Contractor’s option.  Soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Temporary staging shall be accomplished within the right-of-way and the Contractor’s means 

and methods shall be described in the approved or amended RSPCP.  Staging areas shall not be 
located within 200 feet (61 m) of a public or private water supply well; nor within 100 feet (30 m) 
of sensitive environmental receptor areas, including wetlands, rivers, streams, lakes, or 
designated habitat zones. 

 
The method of staging shall consist of containerization or stockpiling as applicable for the 

type, classification, and physical state (i.e., liquid, solid, semisolid) of the material.  Materials of 
different classifications shall be staged separately with no mixing or co-mingling. 

 
When containers are used, the containers and their contents shall remain intact and 

inaccessible to unauthorized persons until the manner of disposal is determined.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall not 
use a storage container if visual inspection of the container reveals the presence of free liquids 
or other substances that could cause the waste to be reclassified as a hazardous or special waste. 

 
When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or 

tarps secured using weights or tie-downs.  Perimeter berms or diversionary trenches shall be 
provided to contain and collect for disposal any water that drains from the soil.  Stockpiles shall 
be managed to prevent or reduce potential dust generation. 

 
When staging non-special waste, special waste, or hazardous waste, the following additional 

requirements shall apply: 
 
(a) Non-Special Waste.  When stockpiling soil classified according to Article 669.05(a)(1) or 

669.05(a)(5), an impermeable surface barrier between the materials and the ground 
surface shall be installed.  The impermeable barrier shall consist of a minimum 20-mil 
plastic liner material and the surface of the stockpile area shall be clean and free of debris 
prior to placement of the liner.  Measures shall also be taken to limit or discourage access 
to the staging area. 
 

(b) Special Waste and Hazardous Waste.  Soil classified according to Article 669.05(a)(6) 
shall not be stockpiled but shall be containerized immediately upon generation in 
containers, tanks or containment buildings as defined by RCRA, Toxic Substances Control 
Act (TSCA), and other applicable State or local regulations and requirements, including 
35 Ill. Admin. Code Part 722, Standards Applicable to Generators of Hazardous Waste. 
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The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct 
access to the area, and all required regulatory identification signs applicable to a staging 
area containing special waste or hazardous waste shall be deployed. 
 
Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete 
surface.  Containers shall be in good condition and free of leaks, large dents, or severe 
rusting, which may compromise containment integrity.  Containers must be constructed 
of, or lined with, materials that will not react or be otherwise incompatible with the 
hazardous or special waste contents.  Containers used to store liquids shall not be filled 
more than 80 percent of the rated capacity.  Incompatible wastes shall not be placed in 
the same container or comingled. 
 
All containers shall be legibly labeled and marked using pre-printed labels and permanent 
marker in accordance with applicable regulations, clearly showing the date of waste 
generation, location and/or area of waste generation, and type of waste.  The Contractor 
shall place these identifying markings on an exterior side surface of the container.   
 
Storage containers shall be kept closed, and storage pads covered, except when access 
is needed by authorized personnel. 
 
Special waste and hazardous waste shall be transported and disposed within 90 days 
from the date of generation. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 
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The Contractor shall be responsible for obtaining permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Admin. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled.  The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Admin. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
District Environmental Studies Unit (DESU).  Upon confirmation of a release of contaminants and 
notifications to the Engineer and DESU, the Contractor shall report the release to the Illinois 
Emergency Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them 
with whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the tank is located and the DESU Manager). 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank; 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the tank excavation zone and entered into 
subsurface structures (such as sewers or basements). 
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The tank excavation shall be backfilled according to applicable portions of Sections 205, 208, 

and 550 with a material that will compact and develop stability.  All uncontaminated concrete and 
soil removed during tank extraction may be used to backfill the excavation, at the discretion of the 
Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substances Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a “Regulated Substances Final Construction 
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest 
0.5 calendar day, for REGULATED SUBSTANCES MONITORING. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of UST removal, soil excavation, soil and content sampling, the management of 

excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per 
each for UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 
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The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 

(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04.  The Department will not 
be responsible for any additional costs incurred, if mismanagement of the staging area, storage 
containers, or their contents by the Contractor results in excess cost expenditure for disposal or 
other material management requirements. 

 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 

When the waste material for disposal requires sampling for landfill disposal acceptance, the 
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint filter 
test.  The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL 
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B 
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.  

 
The work of preparing, submitting and administering a Regulated Substances Final 

Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
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SILT FENCE, INLET FILTERS, GROUND STABILIZATION AND RIPRAP FILTER FABRIC 
(BDE) 
 
Effective:  November 1, 2019 Revised:  July 1, 2021 
 
Revise Article 280.02(m) and add Article 280.02(n) so the Standard Specifications read: 
 

“ (m) Above Grade Inlet Filter (Fitted)....................................................................... 1081.15(j) 
(n) Above Grade Inlet Filter (Non-Fitted) ............................................................... 1081.15(k)” 

 
Revise the last sentence of the first paragraph in Article 280.04(c) of the Standard Specifications 
to read: 
 

“ The protection shall be constructed with hay or straw bales, silt filter fence, above grade 
inlet filters (fitted and non-fitted), or inlet filters. 

 
Revise the first sentence of the second paragraph in Article 280.04(c) of the Standard 
Specifications to read: 
 

“ When above grade inlet filters (fitted and non-fitted) are specified, they shall be of sufficient 
size to completely span and enclose the inlet structure.” 

 
Revise Article 1080.02 of the Standard Specifications to read: 
 

“ 1080.02  Geotextile Fabric.  The fabric for silt filter fence shall consist of woven fabric 
meeting the requirements of AASHTO M 288 for unsupported silt fence. 

 

The fabric for ground stabilization shall consist of woven yarns or nonwoven filaments of 
polyolefins or polyesters.  Woven fabrics shall be Class 2 and nonwoven fabrics shall be Class 1 
according to AASHTO M 288. 
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The physical properties for silt fence and ground stabilization fabrics shall be according to the 

following. 
 

PHYSICAL PROPERTIES 

 
Silt Fence 

Woven 1/ 

Ground 
Stabilization  

Woven 2/  

Ground 
Stabilization 
Nonwoven 2/ 

Grab Strength, lb (N) 3/ 
ASTM D 4632 

123 (550) MD 
101 (450) XD 

247 (1100) min. 4/ 202 (900) min. 4/ 

Elongation/Grab Strain, % 
ASTM D 4632 4/ 

49 max. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 4/ 

-- 90 (400) min. 79 (350) min. 

Puncture Strength, lb (N) 
ASTM D 6241 4/ 

-- 494 (2200) min. 433 (1925) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 5/ 

30 (0.60) max. 40 (0.43) max. 40 (0.43) max. 

Permittivity, sec-1 
ASTM D 4491 

0.05 min. 

Ultraviolet Stability, % retained strength 
after 500 hours of exposure 
ASTM D 4355 

70 min. 50 min. 50 min. 

 
1/ NTPEP results or manufacturer’s certification to meet test requirements. 
 
2/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
3/ MD = Machine direction. XD = Cross-machine direction. 
 
4/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction, MD or XD. 
 
5/ Values represent the maximum average roll value.” 
 

Revise Article 1080.03 of the Standard Specifications to read: 
 

“ 1080.03  Filter Fabric.  The filter fabric shall consist of woven yarns or nonwoven filaments 
of polyolefins or polyesters.  Woven fabrics shall be Class 3 for riprap gradations RR 4 and RR 5, 
and Class 2 for RR 6 and RR 7 according to AASHTO M 288.  Woven slit film geotextiles (i.e. 
geotextiles made from yarns of a flat, tape-like character) shall not be permitted.  Nonwoven 
fabrics shall be Class 2 for riprap gradations RR 4 and RR 5, and Class 1 for RR 6 and RR 7 
according to AASHTO M 288.  After forming, the fabric shall be processed so that the yarns or 
filaments retain their relative positions with respect to each other.  The fabric shall be new and 
undamaged. 
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The filter fabric shall be manufactured in widths of not less than 6 ft (2 m).  Sheets of fabric 

may be sewn together with thread of a material meeting the chemical requirements given for the 
yarns or filaments to form fabric widths as required.  The sheets of filter fabric shall be sewn 
together at the point of manufacture or another approved location. 

 
The filter fabric shall be according to the following. 

 

PHYSICAL PROPERTIES 1/ 

 Gradation Nos.  

RR 4 & RR 5 

Gradation Nos.  

RR 6 & RR 7 

Woven Nonwoven Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 2/ 

180 (800) 
min. 

157 (700)  
min. 

247 (1100)  
min. 

202 (900) 
min. 

Elongation/Grab Strain, % 
ASTM D 4632 2/ 

49 max. 50 min. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 2/ 

67 (300)  
min. 

56 (250)  
min. 

90 (400)  
min. 

79 (350)  
min. 

Puncture Strength, lb (N) 
ASTM D 6241 2/ 

370 (1650) 
min. 

309 (1375)  
min. 

494 (2200)  
min. 

433 (1925) 
min. 

Ultraviolet Stability, % retained 
strength after 500 hours of 
exposure - ASTM D 4355 

50 min. 

 
1/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
2/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 

As determined by the Engineer, the filter fabric shall meet the requirements noted in the 
following after an onsite investigation of the soil to be protected. 
 

Soil by Weight (Mass) Passing the 
No. 200 sieve (75 µm), % 

Apparent Opening Size, 
Sieve No. (mm) - ASTM D 4751 1/ 

Permittivity, sec-1 
ASTM D 4491 

49 max. 60 (0.25) max. 0.2 min. 

50 min. 70 (0.22) max. 0.1 min. 

 
1/ Values represent the maximum average roll value.” 
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Revise Article 1081.15(i)(1) of the Standard Specifications to read: 
 

“ (i) Urethane Foam/Geotextile.  Urethane foam/geotextile shall be triangular shaped having a 
minimum height of 10 in. (250 mm) in the center with equal sides and a minimum 20 in. 
(500 mm) base.  The triangular shaped inner material shall be a low density urethane 
foam.  The outer geotextile fabric cover shall consist of woven yarns or nonwoven 
filaments made of polyolefins or polyesters placed around the inner material and shall 
extend beyond both sides of the triangle a minimum of 18 in. (450 mm).  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to AASHTO M 288. 

 
(1) The geotextile shall meet the following properties. 

 

PHYSICAL PROPERTIES 

 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

30 (0.60) max. 

Permittivity, sec-1 
ASTM D 4491 

0.25 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Add the following to Article 1081.15(i) of the Standard Specifications. 
 

“ (3) Certification.  The manufacturer shall furnish a certificate with each shipment of 
urethane foam/geotextile assemblies stating the amount of product furnished and that 
the material complies with these requirements.” 

 
Revise the title and first sentence of Article 1081.15(j) of the Standards Specifications to read: 
 

“ (j) Above Grade Inlet Filters (Fitted).  Above grade inlet filters (fitted) shall consist of a rigid 
polyethylene frame covered with a fitted geotextile filter fabric.” 
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Revise Article 1081.15(j)(2) of the Standard Specifications to read: 
 

(2) Fitted Geotextile Filter Fabric.  The fitted geotextile filter fabric shall consist of woven 
yarns or nonwoven filaments made of polyolefins or polyesters.  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to 
AASHTO M 288.  The filter shall be fabricated to provide a direct fit to the frame.  The 
top of the filter shall integrate a coarse screen with a minimum apparent opening size 
of 1/2 in. (13 mm) to allow large volumes of water to pass through in the event of heavy 
flows.  The filter shall have integrated anti-buoyancy pockets capable of holding a 
minimum of 3.0 cu ft (0.08 cu m) of stabilization material.  Each filter shall have a label 
with the following information sewn to or otherwise permanently adhered to the 
outside: manufacturer’s name, product name, and lot, model, or serial number.  The 
fitted geotextile filter fabric shall be according to the table in Article 1081.15(h)(3)a 
above.” 

 
Add Article 1081.15(k) to the Standard Specifications to read: 

 
“ (k) Above Grade Inlet Filters (Non-Fitted).  Above grade inlet filters (non-fitted) shall consist 

of a geotextile fabric surrounding a metal frame.  The frame shall consist of either a) a 
circular cage formed of welded wire mesh, or b) a collapsible aluminum frame, as 
described below. 

 
(1) Frame Construction. 

 
a) Welded Wire Mesh Frame.  The frame shall consist of 6 in. x 6 in. (150 mm x 

150 mm) welded wire mesh formed of #10 gauge (3.42 mm) steel conforming to 
ASTM A 185.  The mesh shall be 30 in. (750 mm) tall and formed into a 42 in. 
(1.05 m) minimum diameter cylinder. 

 
b) Collapsible Aluminum Frame.  The collapsible aluminum frame shall consist of 

grade 6036 aluminum.  The frame shall have anchor lugs that attach it to the inlet 
grate, which shall resist movement from water and debris.  The collapsible joints 
of the frame shall have a locking device to secure the vertical members in place, 
which shall prevent the frame from collapsing while under load from water and 
debris. 

 
(2) Geotextile Fabric.  The geotextile fabric shall consist of woven yarns or nonwoven 

filaments made of polyolefins or polyesters.  The woven filter fabric shall be a Class 3 
and the nonwoven filter fabric shall be a Class 2 according to AASHTO M 288.  The 
geotextile fabric shall be according to the table in Article 1081.15(h)(3)a above. 
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(3) Geotechnical Fabric Attachment to the Frame. 
 
a) Welded Wire Mesh Frame.  The woven or nonwoven geotextile fabric shall be 

wrapped 3 in. (75 mm) over the top member of a 6 in. x 6 in. (150 mm x 150 mm) 
welded wire mesh frame and secured with fastening rings constructed of wire 
conforming to ASTM A 641, A 809, A 370, and A 938 at 6 in. (150 mm) on center.  
The fastening rings shall penetrate both layers of geotextile and securely close 
around the steel mesh.  The geotextile shall be secured to the sides of the welded 
wire mesh with fastening rings at a spacing of 1 per sq ft (11 per sq m) and 
securely close around a steel member. 

 
b) Collapsible Aluminum Frame.  The woven or nonwoven fabric shall be secured to 

the aluminum frame along the top and bottom of the frame perimeter with strips of 
aluminum secured to the perimeter member, such that the anchoring system 
provides a uniformly distributed stress throughout the geotechnical fabric. 

 
(4) Certification.  The manufacturer shall furnish a certificate with each shipment of above 

grade inlet filter assemblies stating the amount of product furnished and that the 
material complies with these requirements.” 

 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
SURFACE TESTING OF PAVEMENTS – IRI (BDE) 
 
Effective:  January 1, 2021      Revised:  April 1, 2021 
 
Description.  This work shall consist of testing the ride quality of the finished surface of pavements, 
according to Illinois Test Procedure 701, “Ride Quality Testing Using the International Roughness 
Index (IRI)”.  Work shall be according to Sections 406, 407, or 420 of the Standard Specifications, 
except as modified herein. 
 
 
Hot-Mix Asphalt (HMA) Overlays 
 
Revise Article 406.03(h) of the Standard Specifications to read: 
 

“ (h) Pavement Surface Grinding Equipment ............................................................... 1101.04” 
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Revise Article 406.11 of the Standard Specifications to read: 
 

“406.11 Surface Tests.  Prior to pavement improvements, the Engineer will measure the 
smoothness of the existing high-speed mainline pavement.  The Contractor shall measure the 
smoothness of the finished high-speed mainline, low-speed mainline, and miscellaneous 
pavements within three days of paving.  Testing shall be performed in the presence of the 
Engineer and according to Illinois Test Procedure 701.  The pavement will be identified as high-
speed mainline, low-speed mainline, or miscellaneous as follows. 
 

(a) Test Sections 
 

(1) High-Speed Mainline Pavement.  High-speed mainline pavement shall consist of 
pavements, ramps, and loops with a posted speed limit greater than 45 mph.  These 
sections shall be tested with an inertial profiling system (IPS). 

 
(2) Low-Speed Mainline Pavement.  Low-speed mainline pavement shall consist of 

pavements, ramps, and loops with a posted speed limit of 45 mph or less.  These 
sections shall be tested with an IPS and analyzed using the rolling straightedge 
simulation in ProVAL. 

 
(3) Miscellaneous Pavement.  Miscellaneous pavement includes segments that either 

cannot readily be tested by an inertial profiler or conditions beyond the control of the 
contractor preclude the achievement of smoothness levels typically achievable with 
mainline pavement construction.  This may include the following examples or as 
determined by the Engineer. 

 
(a) Pavement on horizontal curves with a centerline radius of curvature of less than or 

equal to 1,000 ft (300 m) and the pavement within the superelevation transition of 
such curves; 
 

(b) Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in 
combination with an algebraic change in tangent grade greater than or equal to 
3 percent as may occur on urban ramps or other constricted-space facilities; 

 
(c) The first and last 50 ft (15 m) of a pavement section where the Contractor is not 

responsible for the adjoining surface; 
 

(d) Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius 
return; 

 
(e) Variable width pavements; 

 
(f) Side street returns, to the end of radius return; 

 
(g) Crossovers; 
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(h) Connector pavement from the mainline pavement expansion joint to the bridge 

approach slab; 
 

(i) Bridge approach slab; 
 

(j) Pavement that must be constructed in multiple short segments, typically defined 
as 600 ft (180 m) or less; 

 
(k) Pavement within 25 ft (7.6 m) of manholes, utility structures, or other 

appurtenances; 
 

(l) Turn lanes. 
 

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge. 
 

(4) International Roughness Index (IRI).  An index computed from a longitudinal profile 
measurement using a quarter-car simulation at a simulation speed of 50 mph 
(80 km/h). 

 
(5) Mean Roughness Index (MRI).  The average of the IRI values for the right and left 

wheel tracks. 
 
(6) Areas of Localized Roughness (ALR).  Isolated areas of roughness, which can cause 

significant increase in the calculated MRI for a given sublot. 
 

(7) Lot.  A lot will be defined as a continuous strip of pavement 1 mile (1,600 m) long and 
one lane wide.  When the length of a continuous strip of pavement is less than 1 mile 
(1,600 m), that pavement will be included in an adjacent lot.  Structures will be omitted 
when measuring pavement length, but will not be considered as a discontinuity and 
the numbering of sublots will not restart.  The limits of the structure shall include the 
entire length between the outside ends of both connector pavements. 

 
(8) Sublot.  Lots will be divided into 0.1 mile (160 m) sublots.  A partial sublot greater than 

or equal to 264 ft (80 m) resulting from an interruption in the pavement will be subject 
to the same evaluation as a whole sublot.  Partial sublots less than 264 ft (80 m) shall 
be included with the previous sublot for evaluation purposes. 

 
(b) Corrective Work.  Corrective work shall be completed according to the following. 

 
(1) High-Speed Mainline Pavement.  For high-speed mainline pavement, any 25 ft (7.6 m) 

interval with an ALR in excess of 150 in./mile (2,400 mm/km) will be identified by the 
Engineer and shall be corrected by the Contractor.  Any sublot having a MRI greater 
than 100.0 in./mile (1,580 mm/km), including ALR, shall be corrected to reduce the 
MRI to the full pay threshold, or replaced at the Contractor’s option. 
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(2) Low-Speed Mainline and Miscellaneous Pavements.  Bumps in low-speed mainline 

pavement or miscellaneous pavement which exceed the 5/16 in. (8 mm) tolerance on 
a simulated 16 ft (5 m) straightedge will be identified by the Engineer and shall be 
corrected by the Contractor. 

 
Corrective work shall be completed with pavement surface grinding equipment or by 
removing and replacing the pavement.  Corrective work shall be applied to the full lane 
width.  When completed, the corrected area shall have uniform texture and appearance, 
with the beginning and ending of the corrected area normal to the centerline of the paved 
surface. 
 
Upon completion of the corrective work, the surface of the sublot(s) shall be retested.  The 
Contractor shall furnish the data and reports to the Engineer within 2 working days after 
corrections are made.  If the MRI and/or ALR still do not meet the requirements, additional 
corrective work shall be performed.  For sublot(s) that are replaced, assessments will be 
based on the MRI determined after replacement. 
 
Corrective work shall be at no additional cost to the Department. 

 
(c) Smoothness Assessments.  Assessments will be paid to or deducted from the Contractor 

for each sublot of mainline pavement per the Smoothness Assessment Schedule.  
Assessments will be based on the MRI of each sublot prior to performing any corrective 
work unless the Contractor has chosen to remove and replace the sublot.  For sublots that 
are replaced, assessments will be based on the MRI determined after replacement. 
  
(1) High-Speed Mainline Pavement.  The upper MRI thresholds for high-speed mainline 

pavement are dependent on the MRI of the existing pavement before construction 
(MRI0) and shall be determined as follows. 

 

Upper MRI Thresholds 1/ 

MRI Thresholds (High-Speed, HMA Overlay) 

MRI0 ≤ 125.0 in./mile 
(≤ 1,975 mm/km) 

MRI0 > 125.0 in./mile 1/ 
(> 1,975 mm/km) 

Incentive (MRII) 45.0 in./mile (710 mm/km) 0.2 × MRI0 + 20 

Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 × MRI0 + 50 

Disincentive (MRID) 100.0 in./mile (1,975 mm/km) 0.2 × MRI0 + 75 

 
1/ MRI0, MRII, MRIF, and MRID shall be in in./mile for calculation. 
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Smoothness assessments for high-speed mainline pavement shall be determined as 
follows.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay) 

Mainline Pavement MRI Range Assessment Per Sublot 1/ 

MRI ≤ MRII + (MRII – MRI) × $33.00 2/ 

MRII < MRI ≤ MRIF + $0.00 

MRIF < MRI ≤ MRID – (MRI – MRIF) × $20.00 

MRI > MRID – $500.00 

 
1/ MRI, MRII, MRIF, and MRID shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $500.00. 

 
Smoothness assessments will not be paid or deducted until all other contract 
requirements for the pavement are satisfied.  Pavement that is corrected or replaced 
for reasons other than smoothness, shall be retested as stated herein.” 

 
 
Hot-Mix Asphalt (HMA) Pavement (Full-Depth) 
 
Revise the first paragraph of Article 407.03 of the Standard Specifications to read: 
 

“407.03 Equipment.  Equipment shall be according to Article 406.03.” 
 
Revise Article 407.09 of the Standard Specifications to read: 
 

“407.09 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows:  

 
The testing of the existing pavement prior to improvements shall not apply and the 

smoothness assessment for high-speed mainline pavement shall be determined according to 
the following table.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA) 

Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $80.00 2/ 

> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $30.00 

> 100.0 (1,580) – $750.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1,200.00.” 

  



FAU Route 3512 (US 14) 
Project HSIP/STP/CMAQ-2POU(840) 

Section 2019-006-N 
Cook County 

Contract No. 62H87 
 

 
248 

Portland Cement Concrete Pavement 
 
Delete Article 420.03(i) of the Standard Specifications.   
 
Revise Article 420.03(j) of the Standard Specifications to read: 
 

“ (i) Coring Machine (Note 1)” 
 
Revise Article 420.10 of the Standard Specifications to read: 
 

“ 420.10 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows. 

 
The testing of the existing pavement prior to improvements shall not apply.  The Contractor 

shall measure the smoothness of the finished surface of the pavement after the pavement has 
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi 
(20,700 kPa). 

 
Membrane curing damaged during testing shall be repaired as directed by the Engineer at no 

additional cost to the Department. 
 
(a) Corrective Work.  No further texturing for skid resistance will be required for areas 

corrected by grinding.  Protective coat shall be reapplied to ground areas according to 
Article 420.18 at no additional cost to the Department. 
 
Pavement corrected by removal and replacement, shall be corrected in full panel sizes. 
 

(b) Smoothness Assessments.  Smoothness assessment for high-speed mainline pavement 
shall be determined as follows.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC) 

Mainline Pavement MRI, in./mile (mm/km) 3/ Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $120.00 2/ 

> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $45.00 

> 100.0 (1,580) – $1,125.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1,800.00. 
 
3/ If pavement is constructed with traffic in the lane next to it, then an additional 

10 in./mile will be added to the upper thresholds.” 
 
Testing Equipment 
 
Delete Article 1101.10 of the Standard Specifications. 
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TEMPORARY PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 Revised:  April 1, 2017 
 
Revise Article 703.02 of the Standard Specifications to read: 
 

“ 703.02 Materials.  Materials shall be according to the following. 
 
(a) Pavement Marking Tape, Type I and Type III  ...................................................... 1095.06 
(b) Paint Pavement Markings  .................................................................................... 1095.02 
(c) Pavement Marking Tape, Type IV  ....................................................................... 1095.11” 

 
Revise the second paragraph of Article 703.05 of the Standard Specifications to read: 
 

“ Type I marking tape or paint shall be used at the option of the Contractor, except paint shall 
not be applied to the final wearing surface unless authorized by the Engineer for late season 
applications where tape adhesion would be a problem.  Type III or Type IV marking tape shall be 
used on the final wearing surface when the temporary pavement marking will conflict with the 
permanent pavement marking such as on tapers, crossovers and lane shifts.” 
 
Revise Article 703.07 of the Standard Specifications to read: 
 

“ 703.07 Basis of Payment.  This work will be paid for as follows. 
 
a) Short Term Pavement Marking.  Short term pavement marking will be paid for at the 

contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING.  Removal 
of short term pavement markings will be paid for at the contract unit price per square foot 
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL. 

 
b) Temporary Pavement Marking.  Where the Contractor has the option of material type, 

temporary pavement marking will be paid for at the contract unit price per foot (meter) for 
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit 
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING LETTERS 
AND SYMBOLS. 
 
Where the Department specifies the use of pavement marking tape, the Type III or Type 
IV temporary pavement marking will be paid for at the contract unit price per foot (meter) 
for PAVEMENT MARKING TAPE, TYPE III or PAVEMENT MARKING TAPE, TYPE IV of 
the line width specified and at the contract unit price per square feet (square meter) for 
PAVEMENT MARKING TAPE, TYPE III - LETTERS AND SYMBOLS or PAVEMENT 
MARKING TAPE, TYPE IV – LETTERS AND SYMBOLS. 
 
Removal of temporary pavement markings will be paid for at the contract unit price per 
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL. 
 
When temporary pavement marking is shown on the Standard, the cost of the temporary 
pavement marking and its removal will be included in the cost of the Standard.” 
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Add the following to Section 1095 of the Standard Specifications: 
 

“ 1095.11 Pavement Marking Tape, Type IV.  The temporary, preformed, patterned markings 
shall consist of a white or yellow tape with wet retroreflective media incorporated to provide 
immediate and continuing retroreflection during both wet and dry conditions.  The tape shall be 
manufactured without the use of heavy metals including lead chromate pigments or other similar, 
lead-containing chemicals. 

 
The white and yellow Type IV marking tape shall meet the Type III requirements of 

Article 1095.06 and the following. 
 
(a) Composition.  The retroreflective pliant polymer pavement markings shall consist of a 

mixture of high-quality polymeric materials, pigments and glass beads distributed 
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded 
to a durable polyurethane topcoat surface.  The patterned surface shall have 
approximately 40% ± 10% of the surface area raised and presenting a near vertical face 
to traffic from any direction.  The channels between the raised areas shall be substantially 
free of exposed beads or particles. 

 
(b) Retroreflectance.  The white and yellow markings shall meet the following for initial dry 

and wet retroreflectance. 
 
(1) Dry Retroreflectance.  Dry retroreflectance shall be measured under dry conditions 

according to ASTM D 4061 and meet the values described in Article 1095.06 for 
Type III tape. 

 
(2) Wet Retroreflectance.  Wet retroreflectance shall be measured under wet conditions 

according to ASTM E 2177 and meet the values shown in the following table. 
 

Wet Retroreflectance, Initial RL 
Color RL 1.05/88.76 
White 300 
Yellow 200 

 
(c) Color.  The material shall meet the following requirements for daylight reflectance and 

color, when tested, using a color spectrophotometer with 45 degrees circumferential/zero 
degree geometry, illuminant D65, and a two degree observer angle.  The color instrument 
shall measure the visible spectrum from 380 to 720 nm with a wavelength measurement 
interval and spectral bandpass of 10 nm. 

 
Color Daylight Reflectance %Y 
White 65 minimum 

*Yellow 36-59 
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*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows. 
 

x 0.490 0.475 0.485 0.530 
y 0.470 0.438 0.425 0.456 

 
(d) Skid Resistance.  The surface of the markings shall provide an average minimum skid 

resistance of 50 BPN when tested according to ASTM E 303. 
 
(e) Sampling, Testing, Acceptance, and Certification.  Prior to approval and use of the wet 

reflective, temporary, removable pavement marking tape, the manufacturer shall submit a 
notarized certification from an independent laboratory, together with the results of all tests, 
stating that the material meets the requirements as set forth herein.  The certification test 
report shall state the lot tested, manufacturer’s name, and date of manufacture. 
 
After approval by the Department, samples and certification by the manufacturer shall be 
submitted for each batch used.  The manufacturer shall submit a certification stating that 
the material meets the requirements as set forth herein and is essentially identical to the 
material sent for qualification.  The certification shall state the lot tested, manufacturer’s 
name, and date of manufacture. 
 
All costs of testing (other than tests conducted by the Department) shall be borne by the 
manufacturer.” 

 
 
TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top stripe 
being fluorescent orange.  If non-reflective spaces are left between the stripes, the spaces 
shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 450 mm), 
7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a minimum of 
60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted per 
the manufacturer’s specifications such that they are not moved by wind or passing traffic.” 
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WARM MIX ASPHALT (BDE) 
Effective:  January 1, 2012 Revised:  April 1, 2016 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 

 
Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating and 
approval to produce HMA according to the current Bureau of Materials and Physical Research 
Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once approved, the 
Contractor shall notify the Bureau of Materials and Physical Research to obtain approval of all 
plant modifications.  The plants shall not be used to produce mixtures concurrently for more than 
one project or for private work unless permission is granted in writing by the Engineer.  The plant 
units shall be so designed, coordinated and operated that they will function properly and produce 
HMA having uniform temperatures and compositions within the tolerances specified.  The plant 
units shall meet the following requirements.” 
 
Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(11) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 
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b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or weigh 
system to maintain correct proportions for all rates of production and batch sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (e) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.” 
 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  WMA 
shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip will 
not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 
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Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 75 working days. 
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MENTOR-PROTÉGÉ PROGRAM 
Effective:  June 1, 2007 Revised:  February 1, 2013 
 
Eligibility.  This contract is eligible for the Department’s Mentor-Protégé Program for those 
bidders with an approved Mentor-Protégé Development Plan. 
 
In order for a Mentor-Protégé relationship to be recognized as part of this contract, the Protégé 
shall be used as a subcontractor and a Mentor-Protégé Agreement for Contract Assistance and 
Training shall be fully executed and approved.  The Mentor-Protégé Agreement for Contract 
Assistance and Training shall be completed on the form provided by the Department and 
submitted with the DBE Utilization Plan for approval by the Department.  If approved, the Mentor-
Protégé Agreement for Contract Assistance and Training shall become part of the contract.  In 
the event the Mentor-Protégé Agreement for Contract Assistance and Training is not approved, 
the contract shall be performed in accordance with the DBE Utilization Plan exclusive of the 
Agreement. 
 
DBE Goal Reduction.  The DBE participation goal set for this contract may, at the discretion of 
the Department, be reduced according to the Mentor-Protégé Program Guidelines when the 
Protégé is used as a subcontractor.  When submitting the DBE Utilization Plan, the bidder shall 
indicate whether the Protégé will be used as a subcontractor and to what extent. 
 
Quarterly Reports.  The Mentor shall submit quarterly progress reports as outlined in the Mentor-
Protégé Program Implementation document.  The reports shall indicate the progress toward each 
of the Plan’s stated goals.  The reports shall be signed by an authorized principal of each firm and 
submitted to the Engineer of Construction. 
 
Failure to timely submit reports, or submission of incomplete reports may result in dissolution of 
relationship. 
 
Reimbursement of Mentor Expenses.  The direct and indirect expenses of the Mentor, as 
detailed in the approved Mentor-Protégé Agreement for Contract Assistance and Training will be 
reimbursed by the Department. 
 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 

 
The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 

 


