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1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
September 18, 2020 at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 62L13

LAKE County

Section 2020-041-RS&SW
Project STP-RQRN(023)
Route FAU 234

District 1 Construction Funds

(0.5 Mile) Designed Overlay, ADA Improvements, Located on Barrington Road from ILL 176 (Liberty St)
to US 12 (Rand Rd) in the Village of Wauconda in Lake County.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Acting Secretary
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAU Route 234 (Barrington Road), Project STP-RQRN(023),
Section 2020-041-RS&SW, Lake County, Contract No. 62L13 and in case of conflict with any
part or parts of said Specifications, the said Special Provisions shall take precedence and shall
govern.

FAU Route 234 (Barrington Road)
Project STP-RQRN(023)
Section 2020-041-RS&SW
Lake County
Contract No. 62L13

LOCATION OF PROJECT

This project begins at a point on the centerline of Barrington Road, (FAU 234) approximately
323 feet northeast from the centerline of US 12 (Rand Road) and extends in northeast direction
to approximately 55 feet south of the centerline of IL 176. The project is located within the
Village of Wauconda in Lake County. The project has a gross and net length of 2,600 feet (0.5
mile).

DESCRIPTION OF PROJECT

This is a standard overlay resurfacing project in which the work to be performed under this
contract includes consists of hot-mix asphalt surface removal, hot-mix asphalt surface course,
pavement patching, aggregate shoulder, curb ramp improvements, placement of pavement
markings, and any incidental and collateral work necessary to complete the improvement as
shown in the plans and as described therein.
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MAINTENANCE OF ROADWAYS
Effective: September 30, 1985 Revised: November 1, 1996

Beginning on the date that work begins on this project, the Contractor shall assume
responsibility for normal maintenance of all existing roadways within the limits of the
improvement. This normal maintenance shall include all repair work deemed necessary by the
Engineer, but shall not include snow removal operations. Traffic control and protection for
maintenance of roadways will be provided by the Contractor as required by the Engineer.

If items of work have not been provided in the contract, or otherwise specified for payment, such
items, including the accompanying traffic control and protection required by the Engineer, will be
paid for in accordance with Article 109.04 of the Standard Specifications.

PUBLIC CONVENIENCE AND SAFETY (DIST 1)
Effective: May 1, 2012
Revised: July 15, 2012

Add the following to the end of the fourth paragraph of Article 107.09:

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or
Monday, the length of Holiday Period for Monday or Friday shall apply.”

Add the following sentence after the Holiday Period table in the fourth paragraph of Article
107.09:

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday
prior to 11:59 PM the Sunday After”

Delete the fifth paragraph of Article 107.09 of the Standard Specifications:
“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or

greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday
except where structure construction or major rehabilitation makes it impractical.”
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STATUS OF UTILITIES (D-1)
Effective: June 12, 2020

Utility companies and/or municipal owners located within the construction limits of this project
have provided the following information in regard to their facilities and the proposed
improvements. The tables below contain a description of specific conflicts to be resolved and/or
facilities which will require some action on the part of the Department’s contractor to proceed
with work. Each table entry includes an identification of the action necessary and, if applicable,
the estimated duration required for the resolution.

UTILTIES TO BE ADJUSTED

Conflicts noted below have been identified by following the suggested staging plan included in
the contract. The company has been notified of all conflicts and will be required to obtain the
necessary permits to complete their work; in some instances resolution will be a function of the
construction staging. The responsible agency must relocate or complete new installations as
noted in the action column; this work has been deemed necessary to be complete for the
Department’s contractor to then work in the stage under which the item has been listed.

RESPONSIBLE

STAGE / LOCATION TYPE DESCRIPTION AGENCY

ACTION

The following contact information is what was used during the preparation of the plans as
provided by the Agency/Company responsible for resolution of the conflict.

Agency/Company
Responsible to
Resolve Conflict

Name of contact

Address

Phone

e-mail address
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UTILITIES TO BE WATCHED AND PROTECTED

The areas of concern noted below have been identified by following the suggested staging plan
included for the contract. The information provided is not a comprehensive list of all remaining
utilities, but those which during coordination were identified as ones which might require the
Department’s contractor to take into consideration when making the determination of the means
and methods that would be required to construct the proposed improvement. In some instances
the contractor will be responsible to notify the owner in advance of the work to take place so
necessary staffing on the owners part can be secured.

The following contact information is what was used during the preparation of the plans as
provided by the owner of the facility.

Agency/Company Name of contact | Address Phone e-mail address

Responsible
Resolve Conflict

to

The above represents the best information available to the Department and is included for the
convenience of the bidder. The days required for conflict resolution should be taken into
account in the bid as this information has also been factored into the timeline identified for the
project when setting the completion date. The applicable portions of the Standard Specifications
for Road and Bridge Construction shall apply.

Estimated duration of time provided in the action column for the first conflicts identified will begin
on the date of the executed contract regardless of the status of the utility relocations. The
responsible agencies will be working toward resolving subsequent conflicts in conjunction with
contractor activities in the number of days noted.

The estimated relocation dates must be part of the progress schedule submitted by the
contractor. A utility kickoff meeting will be scheduled between the Department, the
Department’s contractor and the utility companies. The Department’s contractor is responsible
for contacting J.U.L.I.E. prior to any and all excavation work.
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SELECTIVE CLEARING

Description. This work shall consist of extensive removal and disposal of shrubs, brush, debris
(including rocks, bottles, etc.) and selected trees up to six (6) inches (150 mm) in diameter. All
trees and shrubs to be saved shall be carefully protected as provided by Article 201.05 of the
Standard Specifications. Locations for Selective Clearing and vegetation to be cleared or saved
shall be designated by the Roadside Development Unit. Please contact a representative of the
Roadside Development Unit at (847) 705-4171 at least 10 days prior to work.

The undesirable trees and brush (Siberian Elm, Russian Olive, Mulberry, etc.) shall be cut flush
with the ground and all stubs or stumps shall be treated within 2 hours after cutting with a tinted
re-sprout herbicide approved by the Engineer to prevent re-growth from the stumps. Trees of
Tree of Heaven and Buckthorn shall not be cut off as specified above, but shall be pulled or
grubbed in such a manner as to insure complete removal. Branches on remaining trees shall
be pruned off up to 6 feet (2 meters) from the ground.

All cleared areas shall be graded, trimmed, smoothed, and finished uniformly to the satisfaction
of the Engineer with equipment approved by the Engineer. Disposal of material shall be done in
accordance with Article 202.03.

Method of Measurement. Selective Clearing will be measured in units of 1,000 square feet (90
square meters). The unit price shall include the cost of all material, equipment, labor, disposal
and incidental items required to complete the work as specified herein and to the satisfaction of
the Engineer. If the inspection discloses any work as being unsatisfactory, the Engineer will
give the Contractor the necessary instructions for correction of same, and the Contractor shall
immediately comply with such instructions and correct the unsatisfactory work. Areas not
meeting the satisfaction of the Engineer shall not be measured for payment. Plan quantities are
estimates only. Actual quantities will be measured in place. Agreement to plan quantities will
not be allowed.

Basis of Payment: This work will be paid for at the contract unit price per unit for SELECTIVE
CLEARING. Payment for Selective Clearing shall include the cost of all minor grading, debris
removal and disposal, trimming, pruning, smoothing, finishing, labor, materials, tools and
equipment required to complete the work as specified herein and to the satisfaction of the
Engineer.

GRADING AND SHAPING SHOULDERS
Effective: December 28, 2001
Revised: January 1, 2007

Description. This work consists of regrading the existing aggregate shoulder high areas before
a new layer of stone is laid for the proposed Aggregate Shoulder.

Construction Requirements. Applicable portions of Sections 202 and 481 shall apply. The
existing aggregate shoulder shall be redistributed and regraded to fill any low spots and
compacted in a manner approved by the Engineer.

Basis of Payment. This work will be paid for at the contract unit price per unit (equivalent to 100
linear feet) for GRADING AND SHAPING SHOULDERS

5



FAU Route 234 (Barrington Road)
Project STP-RQRN(023)

Section 2020-041-RS&SW

Lake County

Contract No. 62L13

HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D-1)

Effective: November 1, 2019
Revised: February 2, 2020

Description. This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or
surface course on a prepared base. Work shall be according to Sections 406 and 1030 of the
Standard Specifications, except as modified herein.

Materials. Revise Article 1004.03(c) to read:

113 (C)

Gradation. The coarse aggregate gradations shall be as listed in the following

table.
Use Size/Application Gradation No.

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA160rCA 20

Class A-1 1/2in. (13 mm) Seal CA 15

Class A-2 & A-3 Cover Coat CA 14

IL-19.0; CA11 "
Stabilized Subbase IL-19.0
) SMA 12.5% CA 13¥ CA 14,0r CA 16

HMA High ESAL SMA 952 CA 13% or CA 167
IL-9.5 CA 16, CM 13%
IL-9.5FG CA 16
IL-19.0L CA11 "

HMA Low ESAL IL-9 5L CA 16

1/ CA 16 or CA 13 may be blended with the CA 11.

2/ The coarse aggregates used shall be capable of being combined with stone sand,
slag sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to
meet the approved mix design and the mix requirements noted herein.

3/ The specified coarse aggregate gradations may be blended.

4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.”

Revise Article 1004.03(e) of the Supplemental Specifications to read:

“(e) Absorption. For SMA the coarse aggregate shall also have water absorption

< 2.0 percent.”
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HMA Nomenclature. Revise the “High ESAL” portion of the table in Article 1030.01 to read:

IL-19.0, IL-9.5, IL-9.5FG,
Binder Courses IL-4.75, SMA 12.5,

“High ESAL Stabilized Subbase IL-19.0
IL-9.5, IL-9.5FG,

SMA 12.5, SMA 9.5”

Surface Courses

Revise Article 1030.02 of the Standard Specifications and Supplemental Specifications to read:

“1030.02 Materials. Materials shall be according to the following.

ltem Article/Section
(@) C0arse AQQregate .......oioiiiiiiiiiiii e 1004.03
(D) FINE AQQregate ...ccceiiiiiiiiiiieeee et 1003.03
(€) RAP MALEIIAl ...cceeeeieeeeeeeeeee e 1031
(e ) LY, L1 T=T = U 1= PP 1011
(=) 1YL L= 1 €=o I IR = P 1012.01
(f) Slaked Quicklime (Note 1)
(g) Performance Graded Asphalt Binder (NOt€ 2) .......oovvveeiiiiiiiiiiiiiie e 1032
(h) Fibers (Note 3)
(i) Warm Mix Asphalt (WMA) Technologies (Note 4)

Note 1. Slaked quicklime shall be according to ASTM C 5.

Note 2. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on
a full-depth asphalt pavement and SBS PG 76-22 when used as an overlay,
except where modified herein. The asphalt binder shall be a SBS PG 76-22
for IL-4.75, except where modified herein. The elastic recovery shall be a
minimum of 80.

Note 3. A stabilizing additive such as cellulose or mineral fiber shall be added to
the SMA mixture according to lllinois Modified AASHTO M 325. The
stabilizing additive shall meet the Fiber Quality Requirements listed in lllinois
Modified AASHTO M 325. Prior to approval and use of fibers, the Contractor
shall submit a notarized certification by the producer of these materials
stating they meet these requirements. Reclaimed Asphalt Shingles (RAS)
may be used in Stone Matrix Asphalt (SMA) mixtures designed with an SBA
polymer modifier as a fiber additive if the mix design with RAS included
meets AASHTO T305 requirements. The RAS shall be from a certified source
that produces either Type | or Type 2. Material shall meet requirements noted
herein and the actual dosage rate will be determined by the Engineer.

Note 4. Warm mix additives or foaming processes shall be selected from the
Department’s Qualified Producer List, “Technologies for the Production of
Warm Mix Asphalt (WMA)”.”
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Mixture Design. Revise Article 1030.04(a)(1) of the Standard Specifications and the
Supplemental Specifications to read:

High ESAL, MIXTURE COMPOSITION (% PASSING) "

Sieve IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-4.75 mm
Size

min max min max min max min max min max

11/2in
(37.5 mm)

1in.
(25 mm) 100

3/4in.
(19 mm) 20 100 100

1/2in.
(12.5 mm) 75 89 80 100 100 100 100

3/8 in.
(9.5 mm) 65 90 100 90 100 100

#4
(4.75 mm) 40 60 20 30 36 50 34 69 1) 100

#8
(2.36 mm) 20 42 16 244 16 324 349 5272 70 90

#16
(1.18 mm) 15 30 10 32 50 65

#30
(600 um) 12 16 12 18

#50
(300 um) 6 15 4 15 15 30

#100
(150 um) 4 9 3 10 10 18

#200 Y Y .
(75 um) 3 6 7.0 9.0 7.5 9.5 4 6 7 9

#635
(20 um)

IN

3.0

IN

3.0

Ratio Dust/Asphalt Binder 1.0 1.5 1.5 1.0 1.0

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm)
sieve for surface courses with Ndesign = 90.

3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall
be mineral filler, unless otherwise approved by the Engineer.
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4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the
table.

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted below 34 percent.

Revise Article 1030.04(b)(1) of the Standard Specifications to read:

“(1)  High ESAL Mixtures. The target value for the air voids of the HMA shall be 4.0
percent, for IL-4.75 it shall be 3.5 percent and for Stabilized Subbase it shall be
3.0 percent at the design number of gyrations. The voids in the mineral aggregate
(VMA) and voids filled with asphalt binder (VFA) of the HMA design shall be
based on the nominal maximum size of the aggregate in the mix and shall
conform to the following requirements.

VOLUMETRIC REQUIREMENTS
High ESAL
Voids in the Mineral Aggregate Voids Filled
(VMA), with Asphalt
Y% minimum Binder
Ndesign (VFA),
IL-19.0; i 1 %
Stabilized Subbase |  IL-9.5 IL-4.75
IL- 19.0
50 18.5 65-782
70 13.5 15.0 65 -75
90

1/ Maximum draindown for IL-4.75 shall be 0.3 percent.

2/ VFA for IL-4.75 shall be 72-85 percent.”



Revise the table in Article 1030.04(b)(3) to read:
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“VOLUMETRIC REQUIREMENTS, SMA 12.5 " and SMA 9.5

Desian Air Voids Voids in the Mineral Voids Filled
Ndesign 'Igar ot Aggregate with Asphalt
get 7 (VMA), % min. (VFA), %
80 % 3.5 17.0% 75 - 83
) 16.0%

1/ Maximum draindown shall be 0.3 percent. The draindown shall be
determined at the JMF asphalt binder content at the mixing temperature

plus 30 °F.

2/ Applies when specific gravity of coarse aggregate is > 2.760.

3/ Applies when specific gravity of coarse aggregate is < 2.760.

4/ Blending of different types of aggregate will not be permitted.
For surface course, the coarse aggregate can be crushed steel slag,
crystalline crushed stone or crushed sandstone. For binder course, coarse
aggregate shall be crushed stone (dolomite), crushed gravel, crystalline
crushed stone, or crushed sandstone.

Add to the end of Article 1030.05 (d) (2) a. of the Standard Specifications:

“During production, the Contractor shall test SMA mixtures for draindown according to AASHTO
T305 at a frequency of 1 per day of production.”

Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read:

“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having
absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have

minimum surge bin storage plus haul time of 1.5 hours.”

Quality Control/Quality Assurance (QC/QA). Revise the third paragraph of Article 1030.05(d)(3)

to read:

“If the Contractor and Engineer agree the nuclear density test method is not
appropriate for the mixture, cores shall be taken at random locations determined
according to the QC/QA document "Determination of Random Density Test Site
Locations". Core densities shall be determined using the lllinois Modified AASHTO
T 166 or T 275 procedure.”

10
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Add the following paragraphs to the end of Article 1030.05(d)(3):

“Longitudinal joint density testing shall be performed at each random density test
location. Longitudinal joint testing shall be located at a distance equal to the lift
thickness or a minimum of 4 in. (100 mm), from each pavement edge (i.e. for a 5 in.
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in.
(125 mm) from the edge of pavement). Longitudinal joint density testing shall be
performed using either a correlated nuclear gauge or cores.

a.

Confined Edge. Each confined edge density shall be represented by a one-
minute nuclear density reading or a core density and shall be included in the
average of density readings or core densities taken across the mat which
represents the Individual Test.

Unconfined Edge. Each unconfined edge joint density shall be represented by
an average of three one-minute density readings or a single core density at the
given density test location and shall meet the density requirements specified
herein. The three one-minute readings shall be spaced 10ft (3 m) apart
longitudinally along the unconfined pavement edge and centered at the random
density test location.

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will
not be required on the joint(s) sealed.”

Revise the second table in Article 1030.05(d)(4) and its notes to read:

“DENSITY CONTROL LIMITS
Mixture _ Individual Tgst Uncc_)nfined I_Edge
Composition Parameter (includes confined Jomf[ l_Densny,
edges) minimum
IL-4.75 Ndesign = 50 93.0-97.4%" 91.0%
IL-9.5FG Ndesign = 50 - 90 93.0-97.4 % 91.0%
IL-9.5 Ndesign = 90 92.0 - 96.0 % 90.0%
IL-9.5, IL-9.5L, Ndesign < 90 92.5-97.4% 90.0%
IL-19.0 Ndesign = 90 93.0 - 96.0 % 90.0%
IL-19.0, IL-19.0L Ndesign < 90 93.02-97.4% 90.0%
SMA Ndesign = 80 93.5-97.4 % 91.0%

1/ Density shall be determined by cores or by correlated, approved thin lift nuclear

gauge.

2/ 92.0 % when placed as first lift on an unimproved subgrade.”

11
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Equipment. Add the following to Article 1101.01 of the Standard Specifications:

“(h) Oscillatory Roller. The oscillatory roller shall be self-propelled and provide a smooth
operation when starting, stopping, or reversing directions. The oscillatory roller shall be
able to operate in a mode that will provide tangential impact force with or without vertical
impact force by using at least one drum. The oscillatory roller shall be equipped with
water tanks and sprinkling devices, or other approved methods, which shall be used to
wet the drums to prevent material pickup. The drum(s) amplitude and frequency of the
tangential and vertical impact force shall be approximately the same in each direction
and meet the following requirements:

(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm);
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm);
(8) The minimum unit static force on the drum(s) shall be 125 Ib/in. (22 N/m); and

(4) The minimum force on the oscillatory drum shall be 18,000 Ib (80 kN).”

Construction Requirements.

Add the following to Article 406.03 of the Standard Specifications:
B0 IO £ ]| = o VA = T 1T PRSP 1101.01”
Revise the third paragraph of Article 406.05(a) to read:

“All depressions of 1 in. (25 mm) or more in the surface of the existing pavement shall be
filled with binder. At locations where heavy disintegration and deep spalling exists, the
area shall be cleaned of all loose and unsound material, tacked, and filled with binder
(hand method).”

Revise Article 406.05(c) to read.

“(c) Binder (Hand Method). Binder placed other than with a finishing machine will be
designated as binder (hand method) and shall be compacted with a roller to the
satisfaction of the Engineer. Hand tamping will be permitted when approved by the
Engineer.”

Revise the special conditions for mixture IL-4.75 in Article 406.06(b)(2)e. to read:

“e. The mixture shall be overlaid within 5 days of being placed.”

12
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Revise Article 406.06(d) to read:

“(d) Lift Thickness. The minimum compacted lift thickness for HMA binder and surface
courses shall be as follows.

MINIMUM COMPACTED LIFT THICKNESS
Mixture Composition Thickness, in. (mm)
IL-4.75 3/4 (19) - over HMA surfaces
1 (25) - over PCC surfaces
IL-9.5FG 11/4 (32)
IL-9.5, IL-9.5L 11/2 (38)
SMA 9.5 1 3/4 (45)
SMA 12.5 2 (51)
IL-19.0, IL-19.0L 2 1/4 (57)

1/ The maximum compacted lift thickness for mixture IL-4.75 shall
be 1 1/4 in. (32 mm).”

Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to
read:

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA
Breakdown Roller | Intermediate Final Roller Density
(one of the Roller (one or more of Requirement
following) the following)
Binder and Surface | Vp, P ¥ Tg, 3W, | P¥ Or, Os Vs, Tg, Te, Or As specified in
Or, O Articles:
1030.05(d)(3),
(d)(4), and
(d)(7).
IL-4.75 and SMA #/% Ts, 3W, Or -- Tr, 3W, Or
i 2/ . As specified in
Bridge Decks Te Te Articles 582.05
and 582.06.

3/ A vibratory roller (Vp) or oscillatory roller (Ot or Og) may be used in lieu of the pneumatic-
tired roller on mixtures containing polymer modified asphalt binder.”

13
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Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of
the Supplemental Specifications:

“O1 - Oscillatory roller, tangential impact mode. Maximum speed is 3.0 mph (4.8 km/h) or
264 ft/min (80 m/min).

Os - Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce
not less than 10 vertical impacts/ft (30 impacts/m).”

Delete last sentence of the second paragraph of Article 1102.01(a) (4) b. 2.
Add to the end of Article 1102.01 (a) (4) b. 2.:

“As an option, collected dust (baghouse) may be used in lieu of manufactured mineral
filler according to the following:

(a.) Sufficient collected dust (baghouse) is available for production of the SMA mix
for the entire project.

(b.) A mix design was prepared based on collected dust (baghouse).
Revise Article 1030.04 (d) of the Standard Specifications to read:

“(d) Verification Testing. High ESAL, IL-4.75, and SMA mix designs submitted for
verification will be tested to ensure that the resulting mix designs will pass the
required criteria for the Hamburg Wheel Test (IL mod AASHTO T-324) and the
Tensile Strength Test (IL mod AASHTO T-283). The Department will perform a
verification test on gyratory specimens compacted by the Contractor. If the mix fails
the Department’s verification test, the Contractor shall make the necessary changes
to the mix and resubmit compacted specimens to the Department for verification. If
the mix fails again, the mix design will be rejected.

All new mix designs will be required to be tested, prior to submittal for Department
verification and shall meet the following requirements:

(1)Hamburg Wheel Test criteria. The maximum allowable rut depth shall be 0.5 in.
(12.5 mm). The minimum number of wheel passes at the 0.5in. (12.5 mm) rut
depth criteria shall be based on the high temperature binder grade of the mix as
specified in the mix requirements table of the plans.

14
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lllinois Modified AASHTO T 324 Requirements "

Asphalt Binder Grade

# Repetitions

Max Rut Depth (mm)

PG 70 -XX (or higher)

20,000

12.5

PG 64 -XX (or lower)

10,000

12.5

1/ When produced at temperatures of 275 £ 5 °F (135 £ 3 °C) or less, loose
Warm Mix Asphalt shall be oven aged at 270 £ 5 °F (132 £ 3 °C) for two
hours prior to gyratory compaction of Hamburg Wheel specimens.

Note: For SMA Designs (N-80) the maximum

20,000 repetitions.

rut depth is 6.0 mm at

For IL 4.75mm Designs (N-50) the maximum rut depth is 9.0mm at

15,000 repetitions.

(2) Tensile Strength Criteria. The minimum allowable conditioned tensile strength
shall be 60 psi (415 kPa) for non-polymer modified performance graded (PG)
asphalt binder and 80 psi (550 kPa) for polymer modified PG asphalt binder. The
maximum allowable unconditioned tensile strength shall be 200 psi (1380 kPa).”

Production Testing. Revise first paragraph of Article 1030.06(a) of the Standard Specifications

to read:

“(a) High ESAL, IL-4.75, WMA, and SMA Mixtures. For each contract, a 300 ton (275 metric
tons) test strip, except for SMA mixtures it will be 400 ton (363 metric ton), will be
required at the beginning of HMA production for each mixture at the beginning of each
construction year according to the Manual of Test Procedures for Materials “Hot Mix
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive
the test strip if previous construction during the current construction year has
demonstrated the constructability of the mix using Department test results.”

Add the following after the sixth paragraph in Article 1030.06 (a) of the Standard Specifications:

“The Hamburg Wheel test shall also be conducted on all HMA mixtures from a sample taken
within the first 500 tons (450 metric tons) on the first day of production or during start up with
a split reserved for the Department. The mix sample shall be tested according to the lllinois
Modified AASHTO T 324 and shall meet the requirements specified herein. Mix production
shall not exceed 1500 tons (1350 metric tons) or one day’s production, whichever comes
first, until the testing is completed and the mixture is found to be in conformance. The
requirement to cease mix production may be waived if the plant produced mixture
demonstrates conformance prior to start of mix production for a contract.

If the mixture fails to meet the Hamburg Wheel criteria, no further mixture will be accepted
until the Contractor takes such action as is necessary to furnish a mixture meeting the

criteria”

15
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Method of Measurement:

Add the following after the fourth paragraph of Article 406.13 (b):

“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and
surface Mix Design’s Gmb.”

Basis of Payment. Replace the second through the fifth paragraphs of Article 406.14 with the
following:

“HMA binder and surface courses will be paid for at the contract unit price per ton (metric ton)
for MIXTURE FOR CRACKS, JOINTS, AND FLANGEWAYS; HOT-MIX ASPHALT BINDER
COURSE (HAND METHQOD), of the Ndesign specified; HOT-MIX ASPHALT BINDER COURSE,
of the mixture composition and Ndesign specified; HOT-MIX ASPHALT SURFACE COURSE, of
the mixture composition, friction aggregate, and Ndesign specified; POLYMERIZED HOT-MIX
ASPHALT BINDER COURSE (HAND METHOD), of the Ndesign specified; POLYMERIZED
HOT-MIX ASPHALT BINDER COURSE, of the mixture composition and Ndesign specified;
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, of the mixture composition, friction
aggregate, and Ndesign specified; POLYMERIZED HOT-MIX ASPHALT BINDER COURSE,
STONE MATRIX ASPHALT, of the mixture composition and Ndesign specified; POLYMERIZED
HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of the mixture
composition, friction aggregate, and Ndesign specified.”

16
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FRICTION AGGREGATE (D-1)

Effective: January 1, 2011
Revised: November 1, 2019

Revise Article 1004.03(a) of the Standard Specifications to read:

“1004.03Coarse Aggregate for Hot-Mix Asphalt (HMA). The aggregate shall be according to
Article 1004.01 and the following.

(a) Description. The coarse aggregate for HMA shall be according to the following table.

Use Mixture Aggregates Allowed

Class A Seal or Cover Allowed Alone or in Combination ¥:

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete

HMA
Low ESAL

Stabilized
Subbase or
Shoulders

Allowed Alone or in Combination ¥:

Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag"
Crushed Concrete

HMA Binder

IL-19.0

Allowed Alone or in Combination ¥

High ESAL
Low ESAL

or IL-19.0L

SMA Binder

Crushed Gravel

Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Concrete?

17
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Use Mixture Aggregates Allowed
HMA C Surface and | zowed Alone or in Combination 5
High ESAL Binder IL-9.5 or
Low ESAL IL-9.5L Crushed Gravel
Carbonate Crushed Stone?
SMA Crystalline Crushed Stone
Ndesign 50 | Crushed Sandstone
Surface Crushed Slag (ACBF)
Crushed Steel Slag¥
Crushed Concrete®
HMA D Surface and | Allowed Alone or in Combination %
High ESAL | Binder IL-9.5 Crushed Gravel
Carbonate Crushed Stone (other than
SMA . Y
Ndesian 50 Limestone)
Surfage Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag¥
Crushed Concrete®
Other Combinations Allowed:
Up to... With...
25% Limestone Dolomite
50% Limestone Any  Mixture D
aggregate other
than Dolomite
75% Limestone Crushed Slag
(ACBF) or Crushed
Sandstone
HMA E Surface Allowed Alone or in Combination ¥ 9"
High ESAL | IL-9.5
SMA Crystalline Crushed Stone
Ndesian 80 Crushed Sandstone
S rfage Crushed Slag (ACBF)
u Crushed Steel Slag
No Limestone.
Other Combinations Allowed:
Up to... With...
50% Dolomite® Any  Mixture E
aggregate

18
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Use Mixture Aggregates Allowed
75% Dolomite® Crushed Sandstone,
Crushed Slag
(ACBF), Crushed
Steel Slag, or
Crystalline Crushed
Stone
75% Crushed | Crushed Sandstone,
Gravel? or Crushed | Crystalline Crushed
Concrete? Stone, Crushed Slag
(ACBF), or Crushed
Steel Slag
HMA F Surface Allowed Alone or in Combination ¥ ¢’
High ESAL | IL-9.5
Crystalline Crushed Stone
SMA Crushed Sandstone
Ndesign 80 Crushed Slag (ACBF)
Surface Crushed Steel Slag
No Limestone.
Other Combinations Allowed:
Up to... With...
50% Crushed | Crushed Sandstone,
Gravel?,  Crushed | Crushed Slag
Concrete?, or | (ACBF),  Crushed
Dolomite? Steel  Slag, or
Crystalline Crushed
Stone

1/ Crushed steel slag allowed in shoulder surface only.

2/ Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA
Ndesign 80. In SMA Ndesign 50, carbonate crushed stone shall not be blended with any
of the other aggregates allowed alone in Ndesign 50 SMA binder or Ndesign 50 SMA
surface.

3/ Crushed concrete will not be permitted in SMA mixes.

4/ Crushed steel slag shall not be used as leveling binder.

5/ When combinations of aggregates are used, the blend percent measurements shall be
by volume.”

6/ Combining different types of aggregate will not be permitted in SMA Ndesign 80.”
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GROUND TIRE RUBBER (GTR) MODIFIED ASPHALT BINDER (D-1)
Effective: June 26, 2006
Revised: April 1, 2016

Add the following to the end of article 1032.05 of the Standard Specifications:

“(c) Ground Tire Rubber (GTR) Modified Asphalt Binder. A quantity of 10.0 to 14.0 percent
GTR (Note 1) shall be blended by dry unit weight with a PG 64-28 to make a GTR 70-28 or
a PG 58-28 to make a GTR 64-28. The base PG 64-28 and PG 58-28 asphalt binders shall
meet the requirements of Article 1032.05(a). Compatible polymers may be added during
production. The GTR modified asphalt binder shall meet the requirements of the following
table.

Asphalt Grade | Asphalt Grade
Test GTR 70-28 GTR 64-28

Flash Point (C.O.C.),

AASHTO T 48, °F (°C), min. 450 (232) 450 (232)
Rotational Viscosity,
AASHTO T 316 @ 275 °F (135 °C), Poises, 30 (3) 30 (3)
Pa-s, max.
Softening Point, 135 (57) 130 (54)

AASHTO T 53, °F (°C), min.

Elastic Recovery,
ASTM D 6084, Procedure A (sieve waived)
@ 77 °F, (25 °C), aged, ss, 65 65
100 mm elongation, 5 cm/min.,
cut immediately, %, min.

Note 1. GTR shall be produced from processing automobile and/or light truck tires by the
ambient grinding method. GTR shall not exceed 1/16 in. (2 mm) in any dimension and
shall contain no free metal particles or other materials. A mineral powder (such as talc)
meeting the requirements of AASHTO M 17 may be added, up to a maximum of four
percent by weight of GTR to reduce sticking and caking of the GTR particles. When tested
in accordance with lllinois modified AASHTO T 27, a 50 g sample of the GTR shall conform
to the following gradation requirements:

Sieve Size Percent Passing
No. 16 (1.18 mm) 100
No. 30 (600 um) 95+5
No. 50 (300 um) > 20
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Add the following to the end of Note 1. of article 1030.03 of the Standard Specifications:

“A dedicated storage tank for the Ground Tire Rubber (GTR) modified asphalt binder shall
be provided. This tank must be capable of providing continuous mechanical mixing
throughout by continuous agitation and recirculation of the asphalt binder to provide a
uniform mixture. The tank shall be heated and capable of maintaining the temperature of
the asphalt binder at 300 °F to 350 °F (149 °C to 177 °C). The asphalt binder metering
systems of dryer drum plants shall be calibrated with the actual GTR modified asphalt
binder material with an accuracy of + 0.40 percent.”

Revise 1030.02(c) of the Standard Specifications to read:

“(c) RAP Materials (NOte 5) ....ovniniiiii e 1031”7

Add the following note to 1030.02 of the Standard Specifications:

Note 5. When using reclaimed asphalt pavement and/or reclaimed asphalt shingles,
the maximum asphalt binder replacement percentage shall be according to the most
recent special provision for recycled materials.

RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT SHINGLES (D-1)

Effective: November 1, 2012
Revise: November 1, 2019

Revise Section 1031 of the Standard Specifications to read:

“SECTION 1031. RECLAIMED ASPHALT PAVEMENT AND RECLAIMED ASPHALT
SHINGLES

1031.01 Description. Reclaimed asphalt pavement and reclaimed asphalt shingles shall
be according to the following.

(a) Reclaimed Asphalt Pavement (RAP). RAP is the material resulting from cold milling or
crushing an existing hot-mix asphalt (HMA) pavement. RAP will be considered
processed FRAP after completion of both crushing and screening to size. The
Contractor shall supply written documentation that the RAP originated from routes or
airfields under federal, state, or local agency jurisdiction.
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(b) Reclaimed Asphalt Shingles (RAS). Reclaimed asphalt shingles (RAS). RAS is from
the processing and grinding of preconsumer or post-consumer shingles. RAS shall be a
clean and uniform material with a maximum of 0.5 percent unacceptable material, as
defined in Central Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle
(RAS) Sources”, by weight of RAS. All RAS used shall come from a Central Bureau of
Materials approved processing facility where it shall be ground and processed to
100 percent passing the 3/8 in. (9.5 mm) sieve and 90 percent passing the #4 (4.75 mm)
sieve. RAS shall meet the testing requirements specified herein. In addition, RAS shall
meet the following Type 1 or Type 2 requirements.

(1) Type 1. Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged
from the manufacture of residential asphalt roofing shingles.

(2) Type 2. Type 2 RAS shall be processed post-consumer shingles only, salvaged
from residential, or four unit or less dwellings not subject to the National Emission
Standards for Hazardous Air Pollutants (NESHAP).

1031.02 Stockpiles. RAP and RAS stockpiles shall be according to the following.

(a) RAP Stockpiles. The Contractor shall construct individual, sealed RAP stockpiles
meeting one of the following definitions. Additional processed RAP (FRAP) shall be
stockpiled in a separate working pile, as designated in the QC Plan, and only added to
the sealed stockpile when test results for the working pile are complete and are found to
meet tolerances specified herein for the original sealed FRAP stockpile. Stockpiles shall
be sufficiently separated to prevent intermingling at the base. All stockpiles (including
unprocessed RAP and FRAP) shall be identified by signs indicating the type as listed
below (i.e. “Non- Quality, FRAP -#4 or Type 2 RAS”, etc...).

(1) Fractionated RAP (FRAP). FRAP shall consist of RAP from Class I, HMA (High and
Low ESAL) or equivalent mixtures. The coarse aggregate in FRAP shall be crushed
aggregate and may represent more than one aggregate type and/or quality, but shall
be at least C quality. All FRAP shall be processed prior to testing and sized into
fractions with the separation occurring on or between the #4 (4.75 mm) and 1/2 in.
(12.5 mm) sieves. Agglomerations shall be minimized such that 100 percent of the
RAP in the coarse fraction shall pass the maximum sieve size specified for the
mixture composition of the mix design.

(2) Restricted FRAP (B quality) stockpiles shall consist of RAP from Class |, HMA (High
ESAL), or HMA (High ESAL). If approved by the Engineer, the aggregate from a
maximum 3.0 in. (75 mm) single combined pass of surface/binder milling will be
classified as B quality. All millings from this application will be processed into FRAP
as described previously.
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(3) Conglomerate. Conglomerate RAP stockpiles shall consist of RAP from Class |,
HMA (High and Low ESAL) or equivalent mixtures. The coarse aggregate in this
RAP shall be crushed aggregate and may represent more than one aggregate type
and/or quality, but shall be at least C quality. This RAP may have an inconsistent
gradation and/or asphalt binder content prior to processing. All conglomerate RAP
shall be processed (FRAP) prior to testing. Conglomerate RAP stockpiles shall not
contain steel slag or other expansive material as determined by the Department.

(4) Conglomerate “D” Quality (DQ). Conglomerate DQ RAP stockpiles shall consist of
RAP from HMA shoulders, bituminous stabilized subbases or HMA (Low ESAL)/HMA
(Low ESAL) IL-19.0L binder mixture. The coarse aggregate in this RAP may be
crushed or round but shall be at least D quality. This RAP may have an inconsistent
gradation and/or asphalt binder content. Conglomerate DQ RAP stockpiles shall not
contain steel slag or other expansive material as determined by the Department.

(5) Non-Quality. RAP stockpiles that do not meet the requirements of the stockpile
categories listed above shall be classified as “Non-Quality”.

RAP or FRAP containing contaminants, such as earth, brick, sand, concrete, sheet
asphalt, bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants,
plant cleanout etc., will be unacceptable unless the contaminants are removed to the
satisfaction of the Engineer. Sheet asphalt shall be stockpiled separately.

RAS Stockpiles. Type 1 and Type 2 RAS shall be stockpiled separately and shall be
sufficiently separated to prevent intermingling at the base. Each stockpile shall be
signed indicating what type of RAS is present.

However, a RAS source may submit a written request to the Department for approval to
blend mechanically a specified ratio of Type 1 RAS with Type 2 RAS. The source will
not be permitted to change the ratio of the blend without the Department prior written
approval. The Engineer’s written approval will be required, to mechanically blend RAS
with any fine aggregate produced under the AGCS, up to an equal weight of RAS, to
improve workability. The fine aggregate shall be “B Quality” or better from an approved
Aggregate Gradation Control System source. The fine aggregate shall be one that is
approved for use in the HMA mixture and accounted for in the mix design and during
HMA production.

Records identifying the shingle processing facility supplying the RAS, RAS type, and lot

number shall be maintained by project contract number and kept for a minimum of
three years.
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1031.03 Testing. FRAP and RAS testing shall be according to the following.

(a) FRAP Testing. When used in HMA, the FRAP shall be sampled and tested either during
processing or after stockpiling. It shall also be sampled during HMA production.

(1) During Stockpiling. For testing during stockpiling, washed extraction samples shall

be run at the minimum frequency of one sample per 500 tons (450 metric tons) for
the first 2000tons (1800 metrictons) and one sample per 2000 tons
(1800 metric tons) thereafter. A minimum of five tests shall be required for stockpiles
less than 4000 tons (3600 metric tons).

(2) Incoming Material. For testing as incoming material, washed extraction samples shall

3)

be run at a minimum frequency of one sample per 2000 tons (1800 metric tons) or
once per week, whichever comes first.

After Stockpiling. For testing after stockpiling, the Contractor shall submit a plan for
approval to the District proposing a satisfactory method of sampling and testing the
RAP/FRAP pile either in-situ or by restockpiling. The sampling plan shall meet the
minimum frequency required above and detail the procedure used to obtain
representative samples throughout the pile for testing.

Before extraction, each field sample of FRAP, shall be split to obtain two samples of test
sample size. One of the two test samples from the final split shall be labeled and stored

for

Department use. The Contractor shall extract the other test sample according to

Department procedure. The Engineer reserves the right to test any sample (split or
Department-taken) to verify Contractor test results.

(b) RAS Testing. RAS shall be sampled and tested during stockpiling according to Central
Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Shingle (RAS) Sources”.
The Contractor shall also sample as incoming material at the HMA plant.

(1)

During Stockpiling. Washed extraction and testing for unacceptable materials shall
be run at the minimum frequency of one sample per 200 tons (180 metric tons) for
the first 1000 tons (900 metric tons) and one sample per 1000 tons (900 metric tons)
thereafter. A minimum of five samples are required for stockpiles less than
1000 tons (900 metric tons). Once a < 1000 ton (900 metric ton), five-sample/test
stockpile has been established it shall be sealed. Additional incoming RAS shall be
in a separate working pile as designated in the Quality Control plan and only added
to the sealed stockpile when the test results of the working pile are complete and are
found to meet the tolerances specified herein for the original sealed RAS stockpile.

Incoming Material. For testing as incoming material at the HMA plant, washed
extraction shall be run at the minimum frequency of one sample per 250 tons
(227 metric tons). A minimum of five samples are required for stockpiles less than
1000 tons (900 metric tons). The incoming material test results shall meet the
tolerances specified herein.
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The Contractor shall obtain and make available all test results from start of the initial
stockpile sampled and tested at the shingle processing facility in accordance with the
facility’s QC Plan.

Before extraction, each field sample shall be split to obtain two samples of test sample
size. One of the two test samples from the final split shall be labeled and stored for
Department use. The Contractor shall extract the other test sample according to
Department procedures. The Engineer reserves the right to test any sample (split or
Department-taken) to verify Contractor test results.

1031.04 Evaluation of Tests. Evaluation of test results shall be according to the following.

(a) Evaluation of FRAP Test Results. All test results shall be compiled to include asphalt
binder content, gradation and, when applicable (for slag), Gmm. A five test average of
results from the original pile will be used in the mix designs. Individual extraction test
results run thereafter, shall be compared to the average used for the mix design, and will
be accepted if within the tolerances listed below.

Parameter FRAP
No. 4 (4.75 mm) +6 %
No. 8 (2.36 mm) +5%
No. 30 (600 um) +5%
No. 200 (75 um) +2.0%
Asphalt Binder +0.3 %
Gmm +0.03 "

1/ For stockpile with slag or steel slag present as determined in the current
Manual of Test Procedures Appendix B 21, “Determination of Reclaimed
Asphalt Pavement Aggregate Bulk Specific Gravity”.

If any individual sieve and/or asphalt binder content tests are out of the above tolerances
when compared to the average used for the mix design, the FRAP stockpile shall not be
used in Hot-Mix Asphalt unless the FRAP representing those tests is removed from the
stockpile. All test data and acceptance ranges shall be sent to the District for evaluation.

The Contractor shall maintain a representative moving average of five tests to be used
for Hot-Mix Asphalt production.

With the approval of the Engineer, the ignition oven may be substituted for extractions
according to the ITP, “Calibration of the Ignition Oven for the Purpose of Characterizing
Reclaimed Asphalt Pavement (RAP)” or lllinois Modified AASHTO T-164-11, Test
Method A.
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(b) Evaluation of RAS Test Results. All of the test results, with the exception of percent
unacceptable materials, shall be compiled and averaged for asphalt binder content and
gradation. A five test average of results from the original pile will be used in the mix
designs. Individual test results run thereafter, when compared to the average used for
the mix design, will be accepted if within the tolerances listed below.

Parameter RAS

No. 8 (2.36 mm) +5%

No. 16 (1.18 mm) +5%

No. 30 (600 um) +4 %
No. 200 (75 um) +25%
Asphalt Binder Content +2.0%

If any individual sieve and/or asphalt binder content tests are out of the above tolerances
when compared to the average used for the mix design, the RAS shall not be used in
Hot-Mix Asphalt unless the RAS representing those tests is removed from the stockpile.
All test data and acceptance ranges shall be sent to the District for evaluation.

(c) Quality Assurance by the Engineer. The Engineer may witness the sampling and
splitting conduct assurance tests on split samples taken by the Contractor for quality
control testing a minimum of once a month.

The overall testing frequency will be performed over the entire range of Contractor
samples for asphalt binder content and gradation. The Engineer may select any or all
split samples for assurance testing. The test results will be made available to the
Contractor as soon as they become available.

The Engineer will notify the Contractor of observed deficiencies.

Differences between the Contractor’'s and the Engineer’s split sample test results will be
considered acceptable if within the following limits.

Test Parameter Acceptable Limits of Precision
% Passing:" FRAP RAS
1/2in. 5.0%
No. 4 5.0%
No. 8 3.0% 4.0%
No. 30 2.0% 4.0%
No. 200 2.2% 4.0%
Asphalt Binder Content 0.3% 3.0%
Gmm 0.030

1/ Based on washed extraction.
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In the event comparisons are outside the above acceptable limits of precision, the
Engineer will immediately investigate.

Acceptance by the Engineer. Acceptable of the material will be based on the validation
of the Contractor’s quality control by the assurance process.

1031.05 Quality Designation of Aggregate in RAP and FRAP.

(@)

RAP. The aggregate quality of the RAP for homogeneous, conglomerate, and
conglomerate “D” quality stockpiles shall be set by the lowest quality of coarse
aggregate in the RAP stockpile and are designated as follows.

(1) RAP from Class |, HMA (High ESAL), or (Low ESAL) IL-9.5L surface mixtures are
designated as containing Class B quality coarse aggregate.

(2) RAP from HMA (Low ESAL) IL-19.0L binder mixture is designated as Class D quality
coarse aggregate.

(3) RAP from Class |, HMA (High ESAL) binder mixtures, bituminous base course
mixtures, and bituminous base course widening mixtures are designated as
containing Class C quality coarse aggregate.

(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as
containing Class D quality coarse aggregate.

FRAP. If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows. Fractionated RAP
stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate shall have a maximum
tonnage of 5,000 tons (4,500 metric tons). The Contractor shall obtain a representative
sample witnessed by the Engineer. The sample shall be a minimum of 50 Ib (25 kg).
The sample shall be extracted according to lllinois Modified AASHTO T 164 by a
consultant laboratory prequalified by the Department for the specified testing. The
consultant laboratory shall submit the test results along with the recovered aggregate to
the District Office. The cost for this testing shall be paid by the Contractor. The District
will forward the sample to the Central Bureau of Materials Aggregate Lab for MicroDeval
Testing, according to ITP 327. A maximum loss of 15.0 percent will be applied for all
HMA applications. The fine aggregate portion of the fractionated RAP shall not be used
in any HMA mixtures that require a minimum of “B” quality aggregate or better, until the
coarse aggregate fraction has been determined to be acceptable thru a MicroDeval
Testing.
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1031.06 Use of FRAP and/or RAS in HMA. The use of FRAP and/or RAS shall be the
Contractor’s option when constructing HMA in all contracts.

(@)

FRAP. The use of FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size (after extraction). The coarse aggregate in all FRAP shall be
equal to or less than the nominal maximum size requirement for the HMA mixture to
be produced.

(2) Steel Slag Stockpiles. FRAP stockpiles containing steel slag or other expansive
material, as determined by the Department, shall be homogeneous and will be
approved for use in HMA (High ESAL and Low ESAL) mixtures regardless of lift or
mix type.

(3) Use in HMA Surface Mixtures (High and Low ESAL). FRAP stockpiles for use in
HMA surface mixtures (High and Low ESAL) shall have coarse aggregate that is
Class B quality or better. FRAP shall be considered equivalent to limestone for
frictional considerations unless produced/screened to minus 3/8 inch.

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening. FRAP stockpiles for use in HMA binder mixtures (High and
Low ESAL), HMA base course, and HMA base course widening shall be FRAP in
which the coarse aggregate is Class C quality or better.

(5) Use in Shoulders and Subbase. FRAP stockpiles for use in HMA shoulders and
stabilized subbase (HMA) shall be FRAP, Restricted FRAP, conglomerate, or
conglomerate DQ.

RAS. RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.

FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in
conjunction with FRAP in HMA mixtures up to a maximum of 5.0 percent by weight of
the total mix.

When FRAP is used alone or FRAP is used in conjunction with RAS, the percent of

virgin asphalt binder replacement (ABR) shall not exceed the amounts listed below for a
given N Design.
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Maximum Asphalt Binder Replacement (ABR) for FRAP with RAS Combination

HMA Mixtures Maximum % ABR
1/2/ 4/
Ndesign Binder * Surface ¥ Polymer Modified ¥
30L 50 40 30
50 40 35 30
70 40 30 30
90 40 30 30
SMA 30
IL-4.75 40

1/ For Low ESAL HMA shoulder and stabilized subbase, the percent
asphalt binder replacement shall not exceed 50 % of the total asphalt
binder in the mixture.

2/ When the binder replacement exceeds 15 % for all mixes, except for
SMA and IL-4.75, the high and low virgin asphalt binder grades shall
each be reduced by one grade (i.e. 25 % binder replacement using a
virgin asphalt binder grade of PG64-22 will be reduced to a PG58-28).
When constructing full depth HMA and the ABR is less than 15 %, the
required virgin asphalt binder grade shall be PG64-28.

3/ When the ABR for SMA or IL-4.75 is 15 % or less, the required virgin
asphalt binder shall be SBS PG76-22 and the elastic recovery shall
be a minimum of 80. When the ABR for SMA or IL-4.75 exceeds
15%, the virgin asphalt binder grade shall be SBS PG70-28 and the
elastic recovery shall be a minimum of 80.

4/ When FRAP or RAS is used alone, the maximum percent asphalt
binder replacement designated on the table shall be reduced by 10 %.

5/ When the mix has lllinois Flexibility Index Test (I-FIT) requirements,
the maximum percent asphalt binder replacement designated on the
table may be increased by 5%.

1031.07 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing FRAP and/or RAS material meeting the detailed requirements specified herein.

(a) FRAP and/or RAS. FRAP and /or RAS mix designs shall be submitted for verification. If
additional FRAP or RAS stockpiles are tested and found to be within tolerance, as
defined under “Evaluation of Tests” herein, and meet all requirements herein, the
additional FRAP or RAS stockpiles may be used in the original design at the percent
previously verified.

(b) RAS. Type 1 and Type 2 RAS are not interchangeable in a mix design.
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The RAP, FRAP and RAS stone specific gravities (Gs,) shall be according to the “Determination
of Aggregate Bulk (Dry) Specific Gravity (Gs») of Reclaimed Asphalt Pavement (RAP) and
Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test Procedures
for Materials.

1031.08 HMA Production. HMA production utilizing FRAP and/or RAS shall be as follows.

A scalping screen, gator, crushing unit, or comparable sizing device approved by the
Engineer shall be used in the RAS and FRAP feed system to remove or reduce oversized and
agglomerated material.

If during mix production, corrective actions fail to maintain FRAP, RAS or QC/QA test results
within control tolerances or the requirements listed herein, the Contractor shall cease production
of the mixture containing FRAP or RAS and conduct an investigation that may require a new
mix design.

(a) FRAP. The coarse aggregate in all FRAP used shall be equal to or less than the
nominal maximum size requirement for the HMA mixture being produced.

(b) RAS. RAS shall be incorporated into the HMA mixture either by a separate weight
depletion system or by using the RAP weigh belt. Either feed system shall be
interlocked with the aggregate feed or weigh system to maintain correct proportions for
all rates of production and batch sizes. The portion of RAS shall be controlled
accurately to within = 0.5 percent of the amount of RAS utilized. When using the weight
depletion system, flow indicators or sensing devices shall be provided and interlocked
with the plant controls such that the mixture production is halted when RAS flow is
interrupted.

(c) HMA Plant Requirements. HMA plants utilizing FRAP and/or RAS shall be capable of
automatically recording and printing the following information.

(1) Dryer Drum Plants.
a. Date, month, year, and time to the nearest minute for each print.
b. HMA mix number assigned by the Department.

c. Accumulated weight of dry aggregate (combined or individual) in tons
(metric tons) to the nearest 0.1 ton (0.1 metric ton).

d. Accumulated dry weight of RAS and FRAP in tons (metric tons) to the nearest
0.1 ton (0.1 metric ton).

e. Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.
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Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the
nearest 0.1 unit.

Residual asphalt binder in the RAS and FRAP material as a percent of the total
mix to the nearest 0.1 percent.

. Aggregate RAS and FRAP moisture compensators in percent as set on the

control panel. (Required when accumulated or individual aggregate and RAS
and FRAP are printed in wet condition.)

When producing mixtures with FRAP and/or RAS, a positive dust control system
shall be utilized.

Accumulated mixture tonnage.

Dust Removed (accumulated to the nearest 0.1 ton (0.1 metric ton))

(2) Batch Plants.

e.

f.

g.

Date, month, year, and time to the nearest minute for each print.
HMA mix number assigned by the Department.

Individual virgin aggregate hot bin batch weights to the nearest pound
(kilogram).

Mineral filler weight to the nearest pound (kilogram).
RAS and FRAP weight to the nearest pound (kilogram).
Virgin asphalt binder weight to the nearest pound (kilogram).

Residual asphalt binder in the RAS and FRAP material as a percent of the total
mix to the nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system
will be inspected by the Engineer prior to production and verified at the beginning of
each construction season thereafter.

1031.09 RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B.
The use of RAP in aggregate surface course and aggregate shoulders shall be as follows.

(a) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall not
apply. RAP used shall be according to the current Central Bureau of Materials Policy
Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate Applications”.
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(b) Gradation. The RAP material shall meet the gradation requirements for CA 6 according
to Article 1004.01(c), except the requirements for the minus No. 200 (75 pm) sieve shall
not apply. The sample for the RAP material shall be air dried to constant weight prior to
being tested for gradation.”

HOT-MIX ASPHALT - MIXTURE DESIGN VERIFICATION AND PRODUCTION (MODIFIED
FOR I-FIT DATA COLLECTION) (D-1)
Effective: January 3, 2020

Description. This special provision requires the lllinois Flexibility Index Test (I-FIT) be used
during mixture design verification and production testing for all hot-mix asphalt (HMA) mixtures.

Mixture Design. Add the following to the list of referenced standards in Article 1030.04 of the
Standard Specifications:

“lllinois Modified AASHTO TP 124  Determining the Fracture Potential of Asphalt Mixtures
Using the lllinois Flexibility Index Test (I-FIT)”

Add to Article 1030.04(d) of the Standard Specifications :
“During mixture design, prepared samples shall be submitted to the District laboratory for

verification testing. The required testing, and number and size of prepared samples
submitted, shall be according to the following tables.

High ESAL — Required Samples for Verification Testing

Mixture I-FIT Testing
Binder total of 3 - 160 mm tall bricks %
Surface total of 4 - 160 mm tall bricks #

Low ESAL — Required Samples for Verification Testing "

Mixture [-FIT Testing
Binder 1 - 160 mm tall brick %
Surface 2 - 160 mm tall bricks %

1/Prepared samples shall be compacted gyratory bricks yielding test specimens with
7.0 £ 1.0% air voids.

2/If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s),
twice as many 115 mm tall compacted gyratory bricks will be acceptable.
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Add the following to Article 1030.04 (d) of Standard Specification to read:

(3) I-FIT Flexibility Index (FI) Criteria. I-FIT testing will be according to lllinois
Modified AASHTO TP 124 and the results will be for informational purposes only.

Add the following to Article 1030.06 (a) of the Standard Specifications to read:

An |-FIT shall be conducted on all HMA mixtures from a sample taken within the first 500 tons
(450 metric tons) on the first day of production or during start up with an 80 Ib (36 kg) split
reserved for the Department. The mix sample shall be tested according to the lllinois Modified
ASSHTO TP 124 Determining the Fracture Potential of Asphalt Mixtures Using the lllinois
Flexibility Index Test (I-FIT). Within two working days after sampling, the Contractor shall
deliver prepared samples to the District laboratory for verification testing. The required number
and size of prepared samples submitted for the I-FIT testing shall be according to the “High
ESAL - Required Samples for Verification Testing” table in Article 1030.04(d) above.

Mixture sampled during production for I-FIT will be tested by the Department.
Add the following to the end of Article 1030.06(b) of the Standard Specifications:

“I-FIT testing will be performed for Low ESAL mixtures (excluding Class D patches, pavement
patching and incidental HMA) during mixture production. Within two working day after sampling,
the Contractor shall deliver prepared samples to the District laboratory for verification testing.
The required number and size of prepared samples submitted for the |-FIT testing shall be
according to the “Low ESAL - Required Samples for Verification Testing” table in Article
1030.04(d) above.”

CONSTRUCTION LAYOUT SPECIAL FOR RESURFACING WITH ADA AND STAND ALONE
ADA (D-1)

Effective: January 1, 2017
Revised: April 17,2017

Description. This work shall consist of furnishing and placing construction layout stakes for the
construction of ADA Ramps shown in the plans. The Contractor shall furnish and place stakes
marking the locations and elevations of points indicated in the plans for ADA Ramp
Construction.

The Contractor shall locate all reference points as shown on the plans and listed herein. Any
additional control points required will be identified in the field by the Contractor and all field
notes will be kept in the office of the Resident Engineer.

The Contractor shall provide field forces, equipment, and material to set all additional stakes for

this project, which are needed to establish offset stakes, reference points, and any other
horizontal and vertical controls necessary to secure a correct layout for the work.
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Layout stakes shall be set to assure conformance to the ADA Ramp design shown on the plans
and shall meet the approval of the Engineer.

The Contractor shall be responsible for having the finished work conform to the lines, grades,
elevations, and dimensions called for in the plans. Any inspection or checking of the
Contractor’s layout by the Engineer and the acceptance of all or any part of it shall not relieve
the Contractor of his/her responsibility to secure the proper dimensions, grades, and elevations
of the work. The Contractor shall exercise care in the preservation of stakes and bench marks
and shall have them reset when any are damaged, lost, displaced, removed or otherwise
obliterated.

Responsibility of the Department.

The Department will make random checks of the Contractor’s staking to determine if the work is
in conformance with the plans. When the Contractor’s work will tie into work that is being or will
be done by others, checks will be made to determine if the work is in conformance with the
proposed overall grade and horizontal alignment.

Where the Contractor, in setting construction stakes, discovers discrepancies, the Department
will check to determine their nature and make whatever revisions are necessary to the plans.
Any additional restaking required by the Engineer will be the responsibility of the Contractor.
The additional restaking done by the Contractor will be paid for according to Article 109.04 of
the Standard Specifications.

The Department will be responsible for the accuracy of the initial reference points shown in the
plans.

It is not the responsibility of the Department, except as provided herein, to check the
correctness of the Contractor’s stakes. Any apparent errors will be immediately called to the
Contractor’s attention and the Contractor will be required to make the necessary correction
before the stakes are used for construction purposes. The Contractor shall provide the
Engineer a copy of any field notes and layout diagrams produced during the course of the
project.

Responsibility of the Contractor.

The Contractor shall establish from the given survey points and contract plan information, all the
control points or reference points necessary to layout the ADA Ramp elements. The Contractor
shall furnish and place the layout stakes. The Contractor shall notify the Engineer when the
stakes are complete and available for review and approval by the Engineer at least 3 working
days in advance of the actual construction.

Field notes shall be kept in standard survey field notebooks and those books shall become the
property of the Department at the completion of the project. All notes shall be neat, orderly, and
in accepted form.

Measurement and Payment. This work will be paid for at the contract lump sum price for
CONSTRUCTION LAYOUT (SPECIAL).

34



FAU Route 234 (Barrington Road)
Project STP-RQRN(023)

Section 2020-041-RS&SW

Lake County

Contract No. 62L13

CLEANING EXISTING DRAINAGE STRUCTURES
Effective: September 30, 1985
Revised: December 1, 2011

All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered
as drainage structures insofar as the interpretation of this Special Provision is concerned. When
specified for payment, the location of drainage structures to be cleaned will be shown on the
plans.

All existing drainage structures which are to be adjusted or reconstructed shall be cleaned
according to Article 602.15 of the Standard Specifications. This work will be paid for according
to accordance with Article 602.16 of the Standard Specifications.

All other existing drainage structures which are specified to be cleaned on the plans will be
cleaned according to Article 602.15 of the Standard Specifications.

Basis of Payment. This work will be paid for at the contract unit price each for DRAINAGE
STRUCTURES TO BE CLEANED, and at the contract unit price per foot (meter) for STORM
SEWERS TO BE CLEANED, of the diameter specified.

ADJUSTMENTS AND RECONSTRUCTIONS
Effective: March 15, 2011

Revise the first paragraph of Article 602.04 to read:

“602.04 Concrete. Cast-in-place concrete for structures shall be constructed of Class Sl
concrete according to the applicable portions of Section 503. Cast-in-place concrete for
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1
concrete, unless otherwise noted in the plans, according to the applicable portions of Section
1020.”

Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read:

“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.
HMA surface or binder course material shall not be allowed. The pavement may be opened to
traffic according to Article 701.17(e)(3)b.”

Revise Article 603.05 to read:

“603.05 Replacement of Existing Flexible Pavement. After the castings have been
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted
in the plans, to the elevation of the surface of the base course or binder course. HMA surface
or binder course material shall not be allowed. The pavement may be opened to traffic
according to Article 701.17(e)(3)b.”
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Revise Article 603.06 to read:

“603.06 Replacement of Existing Rigid Pavement. After the castings have been
adjusted, the pavement and HMA that was removed, shall be replaced with Class PP-1
concrete, unless otherwise noted in the plans, not less than 9 in. (225 mm) thick. The pavement
may be opened to traffic according to Article 701.17(e)(3)b.

The surface of the Class PP concrete shall be constructed flush with the adjacent surface.”
Revise the first sentence of Article 603.07 to read:

“603.07 Protection Under Traffic. After the casting has been adjusted and the Class PP
concrete has been placed, the work shall be protected by a barricade and two lights according
to Article 701.17(e)(3)b.”

DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (DISTRICT 1)

Effective: April 1, 2011
Revised: April 2, 2011

Add the following to Article 603.02 of the Standard Specifications:

“(iy Temporary Hot-Mix Asphalt (HMA) Ramp (Note 1) .....oooeininiiiie s 1030
(j) Temporary Rubber Ramps (Note 2)

Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm).

Note 2. The rubber material shall be according to the following.

Property Test Method Requirement
Durometer Hardness, Shore A | ASTM D 2240 75 £15
Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min
Elongation, percent ASTM D 412 90 min
Specific Gravity ASTM D 792 1.0-1.3
Brittleness, °F (°C) ASTM D 746 -40 (-40)”
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Revise Article 603.07 of the Standard Specifications to read:

“603.07 Protection Under Traffic. After the casting has been adjusted and the Class PP
concrete has been placed, the work shall be protected by a barricade and two lights according
to Article 701.17(e)(3)b.

When castings are under traffic before the final surfacing operation has been started,
properly sized temporary ramps shall be placed around the drainage and/or utility castings
according to the following methods.

(a) Temporary Asphalt Ramps. Temporary hot-mix asphalt ramps shall be placed
around the casting, flush with its surface and decreasing to a featheredge in a
distance of 2 ft (600 mm) around the entire surface of the casting.

(b) Temporary Rubber Ramps. Temporary rubber ramps shall only be used on
roadways with permanent posted speeds of 40 mph or less and when the height of
the casting to be protected meets the proper sizing requirements for the rubber
ramps as shown below.

Dimension Requirement
Inside Opening Outside dimensions of casting + 1 in. (25 mm)
Thickness at inside | Height of casting * 1/4 in. (6 mm)
edge
Thickness at | 1/4 in. (6 mm) max.

outside edge
Width, measured | 8 1/2in. (215 mm) min
from inside opening
to outside edge

Placement shall be according to the manufacturer’s specifications.

Temporary ramps for castings shall remain in place until surfacing operations are
undertaken within the immediate area of the structure. Prior to placing the surface course, the
temporary ramp shall be removed. Excess material shall be disposed of according to Article
202.03.”
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC)

Description. This work shall consist of the removal and disposal of regulated substances
according to Section 669 of the Standard Specifications as revised below.

Contract Specific Sites. The excavated soil and groundwater within the areas listed below
shall be managed as either “uncontaminated soil”, hazardous waste, special waste or non-
special waste. For stationing, the lateral distance is measured from centerline and the farthest
distance is the offset distance or construction limit, whichever is less.

Intersection of Barrington Road and Church Street, Wauconda, Lake County

e All excavation planned at the northwest quadrant, and southwest quadrant at the
intersection of Barrington Road and Church Street. The Engineer has determined this
material meets the criteria of and shall be managed in accordance with Article 669.05(a)(1).
Potential contaminants of concern sampling parameters: VOCs, SVOCs and Metals.

Intersection of Barrington Road and Pease Boulevard, Wauconda, Lake County

e All excavation planned at the northeast quadrant at the intersection of Barrington Road and
Pease Boulevard. The Engineer has determined this material meets the criteria of and shall
be managed in accordance with Article 669.05(a)(1). Potential contaminants of concern
sampling parameters: VOCs, SVOCs and Metals.

Work Zones

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall
apply to projects adjacent to or within sites with documented leaking underground storage tank
(LUST) incidents, or sites under management in accordance with the requirements of the Site
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:
None

TRAFFIC CONTROL PLAN
Effective: September 30, 1985
Revised: January 1, 2007

Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the "lllinois Manual on Uniform Traffic Control Devices for Streets
and Highways", any special details and Highway Standards contained in the plans, and the
Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring
Special Provisions and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of
beginning work.
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STANDARDS:
701101, 701006, 701011, 701301, 701311, 701501, 701701, 701801, 701901
DETAILS:

TC-8: Entrance And Exit Ramp Closure Details

TC-10: Traffic Control & Protection for Side Roads, Intersection & Driveways

TC-11: Raised Reflective Pavement Markers

TC-13: D-1 Typical Pavement Markings

TC-14: Control and Protection at Turns Bays (To Remain Open to Traffic)

TC-16: Pavement Marking Letters and Symbols for Traffic Staging

TC-17: Traffic Control Details for Freeway Shoulder Closures and Partial Ramp Closures
TC-22: Arterial Road Information Sign

TC-26: Driveway Entrance Signing

SPECIAL PROVISIONS:

Maintenance of Roadways

Public Convenience and Safety (D-1)

Temporary Information Signing

Equipment Parking and Storage (BDE)

Temporary Pavement Marking (BDE)

Traffic Control Devices — Cones (BDE)

Work Zone Traffic Control Devices (BDE)

Pavement and Shoulder Resurfacing (Recurring SP CS#14)

TEMPORARY INFORMATION SIGNING
Effective: November 13, 1996
Revised: January 2, 2007

Description.
This work shall consist of furnishing, installing, maintaining, relocating for various states of

construction and eventually removing temporary informational signs. Included in this item may
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay
sign panels which cover portions of existing signs.
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Materials.
Materials shall be according to the following Articles of Section 1000 - Materials:

Item Article/Section
a.) Sign Base (Notes 1 & 2) 1090
b.) Sign Face ( Note 3) 1091
c.) Sign Legends 1092
d.) Sign Supports 1093
e.) Overlay Panels (Note 4) 1090.02

Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick
plywood.

Note 2.  Type A sheeting can be used on the plywood base.

Note 3. All sign faces shall be Type A except all orange signs shall meet the
requirements of Article 1106.01.

Note 4.  The overlay panels shall be 0.08 inch (2 mm) thick.

GENERAL CONSTRUCTION REQUIREMENTS
Installation.
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication.

Signs which are placed along the roadway and/or within the construction zone shall be installed
according to the requirements of Article 701.14 and Article 720.04. The signs shall be 7 ft (2.1
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the
edge of the paved shoulder. A minimum of two (2) posts shall be used.

The attachment of temporary signs to existing sign structures or sign panels shall be approved
by the Engineer. Any damage to the existing signs due to the Contractor's operations shall be
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense.

Signs which are placed on overhead bridge structures shall be fastened to the handrail with
stainless steel bands. These signs shall rest on the concrete parapet where possible. The
Contractor shall furnish mounting details for approval by the Engineer.

Method of Measurement.
This work shall be measured for payment in square feet (square meters) edge to edge
(horizontally and vertically).

All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are
required for mounting these signs will be included as part of this pay item.

Basis Of Payment.
This work shall be paid for at the contract unit price per square foot (square meter) for
TEMPORARY INFORMATION SIGNING.
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DETECTOR LOOP REPLACEMENT AND/OR INSTALLATION (ROADWAY GRINDING,
RESURFACING, & PATCHING OPERATIONS)

Effective: January 1, 1985

Revised: January 5, 2016

886.02TS

The following Traffic Signal Special Provisions and the “District 1 Standard Traffic Signal Design
Details” supplement the requirements of the State of lllinois “Standard Specifications for Road
and Bridge Construction” Sections 810, 886, 1079 and 1088.

The intent of this Special Provision is to prescribe the materials and construction methods
commonly used to replace traffic signal detector loops and replace magnetic signal detectors
with detector loops during roadway resurfacing, grinding and patching operations. Loop
detector replacement will not require the transfer of traffic signal maintenance from the District
Electrical Maintenance Contractor to this contract's electrical contractor. Replacement of
magnetic detector will require wiring revisions inside the control cabinet and therefore the
transfer of maintenance will be required. All material furnished shall be new. The locations and
the details of all installations shall be as indicated on the Plans or as directed by the Engineer.

The work to be provided under this contract consists of furnishing and installing all traffic signal
work as specified on the Plans and as specified herein in a manner acceptable and approved by
the Engineer.

Notification of Intent to Work.

Contracts such as pavement grinding or patching which result in the destruction of traffic signal
detection require a notification of intent to work and an inspection. A minimum of seven (7)
working days prior to the detection removal, the Contractor shall notify the:

e Traffic Signal Maintenance and Operations Engineer at (847)705-4424
IDOT Electrical Maintenance Contractor at (773) 287-7600

at which time arrangements will be made to adjust the traffic controller timing to compensate for
the absence of detection.

Failure to provide proper notification may require the District’s Electrical Maintenance Contractor
to be called to investigate complaints of inadequate traffic signal timing. All costs associated
with these expenses will be paid for by the Contractor at no additional expense to the
Department according to Section 109 of the “Standard Specifications.”
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Acceptance of Material.
The Contractor shall provide:

1. All material approval requests shall be submitted a minimum of seven (7) days prior
to the delivery of equipment to the job site, or within 30 consecutive calendar days
after the contract is awarded, or within 15 consecutive calendar days after the
preconstruction meeting, whichever is first.

2.  Four (4) copies of a letter listing the vendor's name and model numbers of the
proposed equipment shall be supplied. The letter will be reviewed by the Traffic
Design Engineer to determine whether the equipment to be used is approved. The
letters will be stamped as approved or not approved accordingly and returned to the
Contractor.

3.  One (1) copy of material catalog cuts.

4.  The contract number, permit number or intersection location must be on each sheet
of the letter and material catalog cuts as required in items 2 and 3.

Inspection of Construction.

When the road is open to traffic, except as otherwise provided in Section 801 and 850 of the
Standard Specifications, the Contractor must request a turn-on and inspection of the completed
detector loop installation at each separate location. This request must be made to the Traffic
Signal Maintenance and Operations Engineer at (847)705-4424 a minimum of seven (7)
working days prior to the time of the requested inspection.

Acceptance of the traffic signal equipment by the Department shall be based upon inspection
results at the traffic signal “turn on.” If approved, traffic signal acceptance shall be verbal at the
“turn on” inspection followed by written correspondence from the Engineer. If this work is not
completed in time, the Department reserves the right to have the work completed by others at
the Contractor’s expense.

All cost of work and materials required to comply with the above requirements shall be included
in the pay item bid price, under which the subject materials and signal equipment are paid, and
no additional compensation will be allowed. Materials and signal equipment not complying with
the above requirements will be subject to removal and disposal at the Contractor's expense.

Restoration of Work Area.

Restoration of the traffic signal work area due to the detector loop installation and/or
replacement shall be included in the cost of this item. All roadway surfaces such as shoulders,
medians, sidewalks, pavement shall be replaced as shown in the plans or in kind. All damage
to mowed lawns shall be replaced with an approved sod, and all damage to unmowed fields
shall be seeded.

Removal, Disposal and Salvage of Existing Traffic Signal Equipment.

The removal, disposal, and salvage of existing traffic signal equipment shall be included in the
cost of this item. All material and equipment removed shall become the property of the
Contractor and disposed of by the Contractor outside the State’s right-of-way. No additional
compensation shall be provided to the Contractor for removal, disposal or salvage expense for
the work in this contract.
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DETECTOR LOOP REPLACEMENT.
This work shall consist of replacing existing detector loops which are destroyed during grinding,
resurfacing, or patching operations.

If damage to the detector loop is unavoidable, replacement of the existing detection system will
be necessary. This work shall be completed by an approved Electrical Contractor as directed
by the Engineer.

Replacement of the loops shall be accomplished in the following manner: The Engineer shall
mark the location of the replacement loops. The Traffic Signal Maintenance and Operations
Engineer shall be called to approve loop locations prior to the cutting of the pavement. The
Contractor may reuse the existing coilable non-metallic conduit (CNC) located between the
existing handhole and the pavement if it hasn’t been damaged. CNC meeting the requirements
of NEC Article 353 shall be used for detector loop raceways to the handholes. All burrs shall be
removed from the edges of the existing conduit which could cause damage to the new detector
loop during installation. If the existing conduit is damaged beyond repair, if it cannot be located,
or if additional conduits are required for each proposed loop; the Contractor shall be required to
drill through the existing pavement into the appropriate handhole, and install 1” (25 mm) CNC.
This work and the required materials shall not be paid for separately but shall be included in the
pay item Detector Loop Replacement. Once suitable CNC raceways is established, the loop
may be cut, installed, sealed and spliced to the twisted-shielded lead-in cable in the handhole.
All loops installed in new asphalt pavement shall be installed in the binder course and not in the
surface course. The edge of pavement or the curb shall be cut with a 1/4” (6.3 mm) deep x 4”
(100 mm) saw-cut to mark location of each loop lead-in.

A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall
have the proposed loop locations marked and contact the Traffic Signal Maintenance and
Operations Engineer (847)705-4424 to inspect and approve the layout.

Loop detectors shall be installed according to the requirements of the “District 1 Standard Traffic
Signal Design Details.” Saw-cuts from the loop to the edge of pavement shall be made
perpendicular to the edge of pavement when possible in order to minimize the length of the
saw-cut unless directed otherwise by the Engineer or as shown on the plan.

The detector loop cable insulation shall be labeled with the cable specifications.

Each loop detector lead-in wire shall be labeled in the handhole using a water proof tag, from an
approved vendor, secured to each wire with nylon ties. The lead-in wire, including all necessary
connections for proper operation, from the edge of pavement to the handhole, shall be included
in the detector loop pay item.

Loop sealant shall be a two-component thixotropic chemically cured polyurethane. The sealant

shall be installed 1/8” (3 mm) below the pavement surface. If installed above the surface the
excess shall be removed immediately.
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Round loop(s) 6 ft (1.8 m) diameter may be substituted for 6 ft (1.8 m) by 6 ft (1.8 m) square
loop(s) and shall be paid for as 24 feet (7.2 m) of detector loop.

Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather
or moisture. Inductance shall be more than 50 and less than 700 microhenries. Quality
readings shall be more than 5.

Heat shrink splices shall be used according to the “District 1 Standard Traffic Signal Design
Details.”

Detector loop replacement shall be measured along the sawed slot in the pavement containing
the loop cable up to the edge of pavement, rather than the actual length of the wire in the slot.
Drilling handholes, sawing the pavement, furnishing and installing CNC to the appropriate
handhole, cable splicing to provide a fully operable detector loop, testing and all trench and
backfill shall be included in this item.

Basis of Payment.
Detector Loop Replacement shall be paid for at the contract unit price per foot (meter) of
DETECTOR LOOP REPLACEMENT.

MAGNETIC DETECTOR REMOVAL AND DETECTOR LOOP INSTALLATION.

This work shall consist of the removal of existing magnetic detectors, magnetic detector lead-in
cable and magnetic detection amplifiers and related control equipment wiring, installation of
detector lead-in cable, detector loops, detector amplifiers and related equipment wiring. The
detector loop, cable, and amplifier shall be installed according to the applicable portions of the
“Standard Specifications” and the applicable portions of the Special Provision for “Detector Loop
Replacement.” All drilling of handholes, furnishing and installing CNC, cable splicing, trench
and backfill, removal of equipment, and removing cable from conduit shall be included in this
item.

Basis of Payment.

Magnetic Detector Removal and Detector Loop Installation shall be paid for at the contract unit
price per foot (meter) for DETECTOR LOOP, TYPE |, per each for INDUCTIVE LOOP
DETECTOR, and foot (meter) for ELECTRIC CABLE IN CONDUIT, LEAD-IN, NO. 14 1 PAIR.
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)
Effective: November 2, 2006 Revised: August 1, 2017

Description. Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type
surface treatments that are part of the original proposed construction, or added as extra work
and paid for by agreed unit prices. The adjustments shall not apply to bituminous prime coats,
tack coats, crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or
by force account.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.
CA = (BPIp - BPIL) x (%ACy /100) x Q

Where: CA
BPIp

Cost Adjustment, $.

Bituminous Price Index, as published by the Department for the month the
work is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior
to the letting for work paid for at the contract price; or for the month the
agreed unit price letter is submitted by the Contractor for extra work paid for
by agreed unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACy will be determined from the adjusted job mix formula.
For bituminous materials applied, a performance graded or cutback asphalt
will be considered to be 100% ACv and undiluted emulsified asphalt will be
considered to be 65% ACyv.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACy

For HMA mixtures measured in square yards: Q, tons = A x D x (Gmp X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = A x D X (Gmp x 1) / 1000. When
computing adjustments for full-depth HMA pavement, separate calculations will be made for the
binder and surface courses to account for their different G, and % ACy.
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For bituminous materials measured in gallons:  Q, tons = V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000

Where: A Area of the HMA mixture, sq yd (sq m).

D = Depth of the HMA mixture, in. (mm).

Gmo = Average bulk specific gravity of the mixture, from the approved mix design.
Vv = Volume of the bituminous material, gal (L).

SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI. and BPIp in excess of five percent,
as calculated by:

Percent Difference = {(BPI. — BPIp) + BPI.} x 100

Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract
requirements for the work placed during the month are satisfied. The adjustments shall not
apply during contract time subject to liquidated damages for completion of the entire contract.

COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

46



FAU Route 234 (Barrington Road)
Project STP-RQRN(023)

Section 2020-041-RS&SW

Lake County

Contract No. 62L13

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1)

(@)

Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:

“(b) No working day will be charged under the following conditions.

(1)
(2)
(3)

When adverse weather prevents work on the controlling item.

When job conditions due to recent weather prevent work on the controlling item.
When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making

the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.
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(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Working Davs Article 108.04(b)(3) or | No working days have been charged for two
9 PaYS | Atticle 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion Art!cle 108.08(b)(1) or two week extension of contract time, according
Date Article 108.08(b)(7) to Article 108.08

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.
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(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Two Project Superintendents,
Over $50,000,000 One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”
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CONSTRUCTION AIR QUALITY - DIESEL RETROFIT (BDE)
Effective: June 1, 2010 Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of
seven calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted using the phased in approach shown below. Equipment that is of a model year
older than the year given for that equipment’s respective horsepower range shall be retrofitted:

Effective Dates Horsepower Range Model Year
June 1,2010 " 600-749 2002
750 and up 2006
June 1,2011 2% 100-299 2003
300-599 2001
600-749 2002
750 and up 2006
June 1,20122% 50-99 2004
100-299 2003
300-599 2001
600-749 2002
750 and up 2006

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the
contract.

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road
equipment assigned to the contract.

The retrofit emission control devices shall achieve a minimum PM emission reduction of 50
percent and shall be:

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
or verified by the California Air Resources Board (CARB)
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or

b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit
device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.
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Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations
are exempt from installing retrofit emission control devices if such devices adversely affect
equipment operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by
the Department if documentation is provided showing good faith efforts were made by the
Contractor to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company
name; and (2) the emission control devices make, model, USEPA or CARB verification number,
or performance certification from the retrofit device manufacturer. Equipment reported as fitted
with emissions control devices shall be made available to the Engineer for visual inspection of
the device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency
deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission
control devices shall be considered as included in the contract unit prices bid for the various
items of work involved and no additional compensation will be allowed. The Contractor's
compliance with this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to
exist. The calendar day(s) will begin when the time period for correction is exceeded and end
with the Engineer's written acceptance of the correction. The daily monetary deduction will be
$1,000.00 for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.

Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties,
or be grounds for any claim.
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform 0.00% of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE patrticipation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.
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GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE patrticipation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.
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b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.
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(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

56



FAU Route 234 (Barrington Road)
Project STP-RQRN(023)

Section 2020-041-RS&SW

Lake County

Contract No. 62L13

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.
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(o) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract

plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions

in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.
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As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;
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(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

FINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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DISPOSAL FEES (BDE)
Effective: November 1, 2018

Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed
was actually used, and that the price and transportation claimed represent the actual
cost to the Contractor.

Itemized statements at the cost of force account work shall be detailed as follows.

a. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman. Payrolls shall be submitted to substantiate actual wages paid if
so requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.
d. Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”. If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands. It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method
of delivery.”

EMULSIFIED ASPHALTS (BDE)
Effective: August 1, 2019
Revise Article 1032.06 of the Standard Specifications to read:

“1032.06 Emulsified Asphalts. Emulsified asphalts will be accepted according to the
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.
These materials shall be homogeneous and shall show no separation of asphalt after thorough
mixing, within 30 days after delivery, provided separation has not been caused by freezing.
They shall coat the aggregate being used in the work to the satisfaction of the Engineer and
shall be according to the following requirements.

a) Anionic Emulsified Asphalt. Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h,
and SS-1 shall be according to AASHTO M 140, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack
coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

b) Cationic Emulsified Asphalt. Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and
CSS-1 shall be according to AASHTO M 208, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack
coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.
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c) High Float Emulsion. High float emulsions HFE-90, HFE-150, and HFE-300 are medium
setting and shall be according to the following table.

Test HFE-90 HFE-150 HFE-300
Viscosity, Saybolt Furol, at 122 °F (50 °C),
(AASHTO T 59), SFS " 50 min. 50 min. 50 min.
Sieve Test, No. 20 (850 um), retained on
sieve, (AASHTO T 59), % 0.10 max. 0.10 max. 0.10 max.
Storage Stability Test, 1 day,
(AASHTO T 59), % 1 max. 1 max. 1 max.
Coating Test (All Grades),
(AASHTO T 59), 3 minutes stone coated thoroughly
Distillation Test, (AASHTO T 59):
Residue from distillation test to
500 °F (260 °C), % 65 min. 65 min. 65 min.
Qil distillate by volume, % 7 max. 7 max. 7 max.
Characteristics of residue from distillation
test to 500 °F (260 °C): Penetration at
77 °F (25 °C), (AASHTO T 49), 100 g,
5 sec, dmm 90-150 150-300 300 min.
Float Test at 140 °F (60 °C),
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min.

1/ The emulsion shall be pumpable.

Penetrating Emulsified Prime. Penetrating Emulsified Prime (PEP) shall be according to

AASHTO T 59, except as follows.

Test Result
Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max.
Sieve test, retained on No. 20 (850 um) sieve, % 0.10 max.
Distillation to 500 °F (260 °C) residue, % 38 min.
Oil distillate by volume, % 4 max.

The PEP shall be tested according to the current Bureau of Materials lllinois Laboratory
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".
The time of penetration shall be equal to or less than that of MC-30. The depth of
penetration shall be equal to or greater than that of MC-30.

Delete this subparagraph.
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(f) Polymer Modified Emulsified Asphalt. Polymer modified emulsified asphalts, e.g. SS-
1hP, CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified)
and HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows.

(1) The cement mixing test will be waived when the polymer modified emulsion is being
used as a tack coat.

(2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments
shall use latex as the modifier.

(3) Upon examination of the storage stability test cylinder after standing undisturbed for
24 hours, the surface shall show minimal to no white, milky colored substance and
shall be a homogenous brown color throughout.

(4) The distillation for all polymer modified emulsions shall be performed according to
AASHTO T 59, except the temperature shall be 374 +9 °F (190 £ 5 °C) to be held
for a period of 15 minutes and measured using an ASTM 16F (16C) thermometer.

(5) The specified temperature for the Elastic Recovery test for all polymer modified
emulsions shall be 50.0 + 1.0 °F (10.0 £ 0.5 °C).

(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(g9) Non-Tracking Emulsified Asphalt. Non-tracking emulsified asphalt NTEA (formerly SS-
1vh) shall be according to the following.

Test Requirement
Saybolt Viscosity at 77 °F (25 °C),
(AASHTO T 59), SFS 20-100
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max.

Residue by Distillation, 500 + 10 °F (260 + 5 °C), or
Residue by Evaporation, 325 + 5 °F (163 £ 3 °C),
(AASHTO T 59), % 50 min.
Sieve Test, No. 20 (850 um), (AASHTO T 59), % 0.3 max.
Tests on Residue from Evaporation

Penetration at 77 °F (25 °C), 100 g, 5 sec,

(AASHTO T 49), dmm 40 max.
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min.
Ash Content, (AASHTO T 111), % " 1 max.

1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in
lieu of Ash Content and shall meet a minimum of 97.5 percent
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The different grades are, in general, used for the following.

Grade Use
SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, Tack Coat
CSS-1h, HFE-90, SS-1hP, CSS-1hP,
NTEA (formerly SS-1vh)

PEP Prime Coat
RS-2, HFE-90, HFE-150, HFE-300, Bituminous Surface Treatment
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP),
CRS-2, HFRS-2
CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing
Slurry Sealing
Cape Seal”

ENGINEER’S FIELD OFFICE AND LABORATORY (BDE)
Effective: January 1, 2020

Revise the last sentence of the first paragraph of Article 670.01 of the Standard Specifications
to read:

“The building shall remain available for use until released by the Engineer.”
Revise the fifth and sixth paragraphs of Article 670.02 of the Standard Specifications to read:
“Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an
integral part of the office where available. A portable toilet, if necessary, shall be serviced once
per week. Solid waste disposal consisting of two waste baskets and an outside trash container
of sufficient size to accommodate a weekly provided pick-up service.

In addition, the following furniture and equipment meeting the approval of the Engineer shall
be furnished.”

Revise Article 670.02(b) through 670.02(r) of the Standard Specifications to read:
“(b) One desk with minimum working surface of 48 x 72 in. (1.2 x 1.8 m).

(c) Two free standing four drawer legal size file cabinets with lock and an underwriters'
laboratories insulated file device 350 degrees one hour rating.
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(d) Table(s) and chairs capable of seating 10 people.

(e) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in.
(600 mm) wide x 30 in. (750 mm) deep with lock. The walls shall be of steel with a
3/32in. (2 mm) minimum thickness with concealed hinges and enclosed lock
constructed in such a manner as to prevent entry by force. The cabinet assembly shall
be permanently attached to a structural element of the field office in a manner to prevent
theft of the entire cabinet.

(f) One refrigerator with a minimum size of 14 cu ft (0.40 cu m) with a freezer unit.

(9) One electric desk type tape printing calculator.

(h) A minimum of two communication paths. The configuration shall include:

(1) Internet Connection. An internet service connection with a wireless router capable of
providing service to a minimum of five devices. The internet service shall be for
unlimited data with a minimum internet data download speed of 25 megabits per
second. For areas where this minimum download speed is not available, the
maximum speed available for the area shall be provided.

(2) Telephone Line. One landline touch tone telephone with voicemail or answering
machine. The telephone shall have an unpublished number.

(i) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in.
(280 x 432 mm) with an automatic feed tray. Separate paper trays for letter size and 11
x 17in. (280 x 432 mm) paper shall be provided. The wireless printer shall also be
equipped to copy in color and scan documents.

(j) One electric water cooler dispenser.

(k) One first-aid cabinet fully equipped.

() One microwave oven (minimum 700 watt) with a turntable and 1 cuft (0.03 cu m)
minimum capacity.

(m) One fire-proof safe, 0.5 cu ft (0.01 cu m) minimum capacity.
(n) One electric paper shredder.

(o) One post mounted rain gauge, located on the project site for each 5 miles (8 km) of
project length.”

Revise the last sentence of the first paragraph of Articles 670.04 and 670.05 of the Standard
Specifications to read:

“Doors and windows shall be equipped with locks.”
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Revise Article 670.04(c) through 670.04(n) of the Standard Specifications to read:
“(c) Two folding chairs.

(d) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in.
(600 mm) wide x 30in. (750 mm) deep with lock. The walls shall be of steel with a
3/32in. (2 mm) minimum thickness with concealed hinges and enclosed lock
constructed to prevent entry by force. The cabinet assembly shall be permanently
attached to a structural element of the field office to prevent theft of the entire cabinet.

(e) A minimum of two communication paths. The configuration shall include:

(1) Internet Connection. An internet service connection with a wireless router capable of
providing service to a minimum of five devices. The internet service shall be for
unlimited data with a minimum internet download speed of 25 megabits per second.
For areas where this minimum download speed is not available, the maximum speed
available for the area shall be provided.

(2) Telephone Line. One land line touch tone telephone with voicemail or answering
machine. The telephone shall have an unpublished number.

(f) One electric desk type tape printing calculator.

(g) One first-aid cabinet fully equipped.

(h) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in.
(280 x 432 mm) with an automatic feed tray. Separate paper trays for letter size and 11
x 17 in. (280 x 432 mm) paper shall be provided. The wireless printer shall also be
equipped to copy in color and scan documents.

(i) A portable toilet meeting Federal, State, and local health department requirements shall
be provided, maintained clean and in good working condition, and shall be stocked with
lavatory and sanitary supplies at all times. The portable toilet shall be serviced once per
week.

(j) One electric water cooler dispenser.

(k) One refrigerator with a minimum size of 14 cu ft (0.45 cu m) with a freezer unit.

(I) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m)
minimum capacity.”
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Revise Article 670.05(f) of the Standard Specifications to read:

“(f) One landline touch tone telephone with voicemail or an answering machine. The
telephone shall have an unpublished number.”

Delete the last sentence of the second paragraph of Article 670.06 of the Standard
Specifications.

Revise the fifth sentence of the first paragraph of Article 670.07 of the Supplemental
Specifications to read:

“This price shall include all utility costs and shall reflect the salvage value of the building or
buildings, equipment, and furniture which remain the property of the Contractor after release by
the Engineer, except the Department will pay that portion of the monthly long distance and
monthly local telephone, when combined, exceed $250.”

EQUIPMENT PARKING AND STORAGE (BDE)
Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.

“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft
(2.5m) from the open traffic lane. For other periods of time during working and for all
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in.
or 6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”
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HOT-MIX ASPHALT — LONGITUDINAL JOINT SEALANT (BDE)
Effective: August 1, 2018 Revised: November 1, 2019
Add the following to Article 406.02 of the Standard Specifications.

“(d) Longitudinal Joint Sealant (LUS) .....ooiiuiiiiiiiiieeeee e 1032”
Add the following to Article 406.03 of the Standard Specifications.

“(k) Longitudinal Joint Sealant (LJS) Pressure Distributor (Note 2)
() Longitudinal Joint Sealant (LJS) Melter Kettle (Note 3)

Note 2. When a pressure distributor is used to apply the LJS, the distributor shall be
equipped with a heating and recirculating system along with a functioning auger agitating
system or vertical shaft mixer in the hauling tank to prevent localized overheating. The
distributor shall be equipped with a guide or laser system to aid in proper placement of
the LJS application.

Note 3. When a melter kettle is used to transport and apply the LJS, the melter kettle
shall be an oil jacketed double-boiler with agitating and recirculating systems. Material
from the kettle may be dispensed through a pressure feed wand with an applicator shoe
or through a pressure feed wand into a hand-operated thermal push cart.”

Revise Article 406.06(g)(2) of the Standard Specifications to read:

“(2) Longitudinal Joints. Unless prohibited by stage construction, any HMA lift shall be
complete before construction of the subsequent lift. The longitudinal joint in all lifts
shall be at the centerline of the pavement if the roadway comprises two lanes in
width, or at lane width if the roadway is more than two lanes in width.

When stage construction prohibits the total completion of a particular lift, the
longitudinal joint in one lift shall be offset from the longitudinal joint in the preceding
lift by not less than 3 in. (75 mm). The longitudinal joint in the surface course shall
be at the centerline of the pavement if the roadway comprises two lanes in width, or
at lane width if the roadway is more than two lanes in width.

A notched wedge longitudinal joint shall be used between successive passes of HMA
binder course that has a difference in elevation of greater than 2in. (50 mm)
between lanes on pavement that is open to traffic.

The notched wedge longitudinal joint shall consist of a 1 to 1 1/2in. (25 to 38 mm)
vertical notch at the lane line, a 9 to 12in. (230 to 300 mm) wide uniform taper
sloped toward and extending into the open lane, and a second 1 to 1 1/2in. (25 to
38 mm) vertical notch at the outside edge.
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The notched wedge longitudinal joint shall be formed by the strike off device on the
paver. The wedge shall then be compacted by the joint roller.

Tack coat shall be applied to the entire surface of the notched wedge joint
immediately prior to placing the adjacent lift of binder. The material shall be
uniformly applied at a rate of 0.05 to 0.1 gal/sq yd (0.2 to 0.5 L/sgq m).

When the use of longitudinal joint sealant (LJS) is specified, the surface to which the
LJS is applied shall be thoroughly cleaned and dry. The LJS may be placed before
or after the tack coat. When placed after the tack coat, the tack shall be fully cured
prior to placement of the LJS.

The LJS shall be applied in a single pass with a pressure distributor, melter kettle, or
hand applied from a roll. At the time of installation, the pavement surface
temperature and the ambient temperature shall be a minimum of 40 °F (4 °C) and
rising.

The LJS shall be applied at a width of 18in. (450 mm) + 1 1/2in. (38 mm) and
centered * 2 in. (£ 50 mm) under the joint of the next HMA lift to be constructed. If
the LJS flows more than 2in. (50 mm) from the initial placement width, LJS
placement shall stop and remedial action shall be taken.

When starting another run of LJS placement, suitable release paper shall be placed
over the previous application of LJS to prevent doubling up of thickness of LJS.

The application rate of LJS shall be according to the following.

LJS Application Table

Coarse Graded
Overlay Thickness Application Rate V Filne Graded .
in. (mm) (IL-19.0, IL-19.0L, IL-9.5, | Application Rate ¥/ | SMA Mixtures V#
: IL-9.5L, IL-4.75) Ib/ft (kg/m)
Ib/ft (kg/m)
3/4 (19) 0.88 (1.31)
1(25) 1.15 (1.71)
11/4 (32) 1.31 (1.95) 0.88 (1.31)
11/2 (38) 1.47 (2.19) 0.95 (1.42) 1.26 (1.88)
1 3/4 (44) 1.63 (2.43) 1.03 (1.54) 1.38 (2.06)
2 (50) 1.80 (2.68) 1.11 (1.65) 1.51 (2.25)
> 2 1/4 (60) 1.96 (2.92)
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1/ The application rate has a surface demand for liquid included within it. The
thickness of the LJS may taper from the center of the application to a lesser
thickness on the edge of the application, provided the correct width and
application rate are maintained.

2/ If the joint is between SMA and either Coarse Graded or Fine Graded, the SMA
rate shall be used.

The Contractor shall furnish to the Engineer a bill of lading for each tanker supplying
material to the project. The application rate of LJS shall be verified within the first
1000 ft (300 m) of the day’s placement and every 12,000 ft (3600 m) thereafter. A
suitable paper or pan shall be placed at a random location in the path of the LJS.
After application of the LJS, the paper or pan shall be picked up, weighed, and the
application rate calculated. The tolerance between the application rate shown in the
LJS Application Table and the calculated rate shall be + 10 percent. The LJS shall
be replaced in the area where the sample was taken.

A 1 gt (1 L) sample shall be taken from the pressure distributor or melting kettle at
the jobsite once for each contract and sent to the Central Bureau of Materials.

The LJS shall be suitable for construction traffic to drive on without pickup or tracking
of the LJS within 30 minutes of placement. If pickup or tracking occurs, LJS
placement shall stop and damaged areas shall be repaired.

Prior to paving, the Contractor shall ensure the paver end plate and grade control
device is adequately raised above the finished height of the LJS.

The LJS shall not flush to the final surface of the HMA pavement.”

Add the following paragraph after the second paragraph of Article 406.13(b) of the Standard
Specifications.

“Application of longitudinal joint sealant (LJS) will be measured for payment in place in
feet (meters).”

Add the following paragraph after the first paragraph of Article 406.14 of the Standard
Specifications.

“Longitudinal joint sealant will be paid for at the contract unit price per foot (meter) for
LONGITUDINAL JOINT SEALANT.”
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Add the following to Section 1032 of the Standard Specifications.

“1032.12 Longitudinal Joint Sealant (LJS). Longitudinal joint sealant (LJS) will be
accepted according to the current Bureau of Materials and Physical Research Policy
Memorandum, “Performance Graded Asphalt Binder Acceptance Procedure” with the following
exceptions: Article 3.1.9 and 3.4.1.4 of the policy memorandum will be excluded. The
bituminous material used for the LJS shall be according to the following table. Elastomers shall
be added to a base asphalt and shall be either a styrene-butadiene diblock or triblock copolymer
without oil extension, or a styrene-butadiene rubber. Air blown asphalt, acid modification, or
other modifiers will not be allowed. LJS in the form of pre-formed rollout banding may also be
used.

Test Test Requirement Test Method

Dynamic shear @ 88°C (unaged), ,

G*/sin 5, kPa 1.00 min. AASHTO T 315
Creep stiffness @ -18°C (unaged), 300 max.

Stiffness (S), MPa AASHTO T 313

m-value 0.300 min.
Ash, % 1.0-4.0 AASHTO T 111
Elastic Recovery,

100 mm elongation, cut immediately, 70 min. APSTME 608A4
25°C, % (Procedure A)
Separation of Polymer, ITP Separation of
Difference in °C of the softening point 3 max. Polymer from

(ring and ball) Asphalt Binder”

MOBILIZATION (BDE)
Effective: April 1, 2020
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following:
“(a) Upon execution of the contract, 90 percent of the pay item will be paid.
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of

the pay item will be paid along with any amount bid in excess of six percent of the
original contract amount.”
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PORTLAND CEMENT CONCRETE (BDE)
Effective: November 1, 2017

Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design
Criteria in Article 1020.04 of the Standard Specifications to read:

“TABLE 1. CLASSES OF CONCRETE AND
MIX DESIGN CRITERIA

Class Use Air
of Content
Conc. %

PP Pavement Patching
Bridge Deck Patching (10)
PP-1
PP-2
PP-3 4.0-8.0"
PP-4
PP-5

Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article
1020.04 of the Standard Specifications to read:

“(4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm)
when a high range water-reducing admixture is used. For Class SC, the maximum
slump may be increased to 8 in. (200 mm). For Class PS, the maximum slump may be
increased to 8 1/2in. (215 mm) if the high range water-reducing admixture is the
polycarboxylate type.”
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PORTLAND CEMENT CONCRETE - HAUL TIME (BDE)
Effective: July 1, 2020
Revise Article 1020.11(a)(7) of the Standard Specifications to read:

“(7) Haul Time. Haul time shall begin when the delivery ticket is stamped. The delivery
ticket shall be stamped no later than five minutes after the addition of the mixing
water to the cement, or after the addition of the cement to the aggregate when the
combined aggregates contain free moisture in excess of two percent by weight
(mass). If more than one batch is required for charging a truck using a stationary
mixer, the time of haul shall start with mixing of the first batch. Haul time shall end
when the truck is emptied for incorporation of the concrete into the work. The
maximum haul time shall be as follows.

C Maximum Haul Time "/
oncrete Temperature ,
at Point of Discharge, (minutes)
°F (°C) Truck Mixer or Nonagitator
Truck Agitator Truck

50 -64 (10-17.5) 90 45
> 64 (> 17.5) - without retarder 60 30
> 64 (> 17.5) - with retarder 90 45

1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks
will be allowed an additional 15 minutes haul time whenever such testing is
performed.

For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for
each load. The following information shall be recorded on each delivery ticket: (1)
ticket number; (2) name of producer and plant location; (3) contract number; (4)
name of Contractor; (5) stamped date and time batched; (6) truck number; (7)
quantity batched; (8) amount of admixture(s) in the batch; (9) amount of water in the
batch; and (10) Department mix design number.

For concrete mixed in jobsite stationary mixers, the above delivery ticket may be

waived, but a method of verifying the haul time shall be established to the
satisfaction of the Engineer.”
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)
Effective: January 1, 2019 Revised: January 1, 2020
Revise Section 669 of the Standard Specifications to read:

“SECTION 669. REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

669.01 Description. This work shall consist of the transportation and proper disposal of
regulated substances. This work shall also consist of the removal, transportation, and proper
disposal of underground storage tanks (UST), their contents and associated underground piping
to the point where the piping is above the ground, including determining the content types and
estimated quantities.

669.02 Equipment. The Contractor shall notify the Engineer of the delivery of all
excavation, storage, and transportation equipment to a work area location. The equipment shall
comply with OSHA and American Petroleum Institute (API) guidelines and shall be furnished in
a clean condition. Clean condition means the equipment does not contain any residual material
classified as a non-special waste, non-hazardous special waste, or hazardous waste. Residual
materials include, but are not limited to, petroleum products, chemical products, sludges, or any
other material present in or on equipment.

Before beginning any associated soil or groundwater management activity, the Contractor
shall provide the Engineer with the opportunity to visually inspect and approve the equipment. If
the equipment contains any contaminated residual material, decontamination shall be
performed on the equipment as appropriate to the regulated substance and degree of
contamination present according to OSHA and API guidelines. All cleaning fluids used shall be
treated as the contaminant unless laboratory testing proves otherwise.

669.03 Pre-Construction Submittals and Qualifications. Prior to beginning this work, or
working in areas with regulated substances, the Contractor shall submit a “Regulated
Substances Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using
form BDE 2730. The form shall be signed by an lllinois licensed Professional Engineer or
Professional Geologist.

As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the
following qualifications.

(a) Regulated Substances Monitoring. Qualification for environmental observation and field
screening of regulated substances work and environmental observation of UST removal
shall require either pre-qualification in Hazardous Waste by the Department or
demonstration of acceptable project experience in remediation and operations for
contaminated sites in accordance with applicable Federal, State, or local regulatory
requirements using BDE 2730.
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Qualification for each individual performing regulated substances monitoring shall
require a minimum of one-year of experience in similar activities as those required for
the project.

(b) Underground Storage Tank Removal. Qualification for underground storage tank (UST)
removal work shall require licensing and certification with the Office of the State Fire
Marshall (OSFM) and possession of all permits required to perform the work. A copy of
the permit shall be provided to the Engineer prior to tank removal.

The qualified Contractor(s) or firm(s) shall also document it does not have any current or
former ties with any of the properties contained within, adjoining, or potentially affecting the
work.

The Engineer will require up to 21 calendar days for review of the RSPCP. The review may
involve rejection or revision and resubmittal; in which case, an additional 21 days will be
required for each subsequent review. Work shall not commence until the RSPCP has been
approved by the Engineer. After approval, the RSPCP shall be revised as necessary to reflect
changed conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval.

CONSTRUCTION REQUIREMENTS

669.04 Regulated Substances Monitoring. Regulated substances monitoring includes
environmental observation and field screening during regulated substances management
activities at the contract specific work areas. As part of the regulated substances monitoring,
the monitoring personnel shall perform and document the applicable duties listed on form
BDE 2732 “Regulated Substances Monitoring Daily Record (RSMDR)”.

(a) Environmental Observation. Prior to beginning excavation, the Contractor shall mark the
limits of the contract specific work areas. Once work begins, the monitoring personnel
shall be present on-site continuously during the excavation and loading of material.

(b) Field Screening. Field screening shall be performed during the excavation and loading
of material from the contract specific work areas, except for material classified according
to Article 669.05(b)(1) or 669.05(c) where field screening is not required.

Field screening shall be performed with either a photoionization detector (PID) (minimum
10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate,
to monitor for potential contaminants associated with regulated substances. The PID or
FID shall be calibrated on-site, and background level readings taken and recorded dalily,
and as field and weather conditions change. Field screen readings on the PID or FID in
excess of background levels indicates the potential presence of regulated substances
requiring handling as a non-special waste, special waste, or hazardous waste. PID or
FID readings may be used as the basis of increasing the limits of removal with the
approval of the Engineer but shall in no case be used to decrease the limits.
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669.05 Regulated Substances Management and Disposal. The management and
disposal of soil and/or groundwater containing regulated substances shall be according to the
following:

(a) Soil Analytical Results Exceed Most Stringent MAC. When the soil analytical results
indicate detected levels exceed the most stringent maximum allowable concentration
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 lll. Adm.
Code 1100.605, the soil shall be managed as follows:

(1) When analytical results indicate inorganic chemical constituents exceed the most
stringent MAC, but still considered within area background levels by the Engineer,
the excavated soil can be utilized within the right-of-way as embankment or fill, when
suitable. If the soils cannot be utilized within the right-of-way, they shall be managed
and disposed of at a landfill as a non-special waste.

(2) When analytical results indicate inorganic chemical constituents exceed the most
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA)
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil
can be utilized within the right-of-way as embankment or fill, when suitable, or
managed and disposed of at a clean construction and demolition debris (CCDD)
facility or an uncontaminated soil fill operation (USFO) within an MSA County
provided the pH of the soil is within the range of 6.25 - 9.0, inclusive.

(3) When analytical results indicate chemical constituents exceed the most stringent
MAC but do not exceed the MAC for an MSA County excluding Chicago, or the MAC
within the Chicago corporate limits, the excavated soil can be utilized within the right-
of-way as embankment or fill, when suitable, or managed and disposed of off-site at
a CCDD facility or an USFO within an MSA County excluding Chicago or within the
Chicago corporate limits provided the pH of the soil is within the range of 6.25 - 9.0,
inclusive.

(4) When analytical results indicate chemical constituents exceed the most stringent
MAC but do not exceed the MAC for an MSA County excluding Chicago, the
excavated soil can be utilized within the right-of-way as embankment or fill, when
suitable, or managed and disposed of off-site at a CCDD facility or an USFO within
an MSA County excluding Chicago provided the pH of the soil is within the range of
6.25 - 9.0, inclusive.

(5) When the Engineer determines soil cannot be managed according to
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special
waste or hazardous waste, as determined by the Engineer, the soil shall be
managed and disposed of at a landfill as a non-special waste.
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(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant
to 351ll. Admin. Code 721, contains radiological constituents, or the Engineer
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1)
through (a)(5) above, the soil shall be managed and disposed of off-site as a special
waste or hazardous waste as applicable.

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC. When the soil analytical

results indicate that detected levels do not exceed the most stringent MAC, the
excavated soil can be utilized within the right-of-way as embankment or fill, when
suitable, or managed and disposed of off-site according to Article 202.03. However, the
excavated soil cannot be taken to a CCDD facility or an USFO for any of the following
reasons.

(1) The pH of the soil is less than 6.25 or greater than 9.0.
(2) The soil exhibited PID or FID readings in excess of background levels.

Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach
to Corrective Action Objectives (TACO) Residential. When the soil analytical results
indicate that detected levels exceed the most stringent MAC but do not exceed TACO
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin.
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way
as embankment or fill, when suitable, or managed and disposed of off-site according to
Article 202.03. However, the excavated soil cannot be taken to a CCDD facility or an
USFO.

(d) Groundwater. When groundwater analytical results indicate the detected levels are

above Appendix B, Table E of 35Ill. Admin. Code 742, the most stringent Tier 1
Groundwater Remediation Objectives for Groundwater Component of the Groundwater
Ingestion Route for Class 1 groundwater, the groundwater shall be managed off-site as
a special waste or hazardous waste as applicable. Special waste groundwater shall be
containerized and trucked to an off-site treatment facility, or may be discharged to a
sanitary sewer or combined sewer when permitted by the local sewer authority.
Groundwater discharged to a sanitary sewer or combined sewer shall be pre-treated to
remove particulates and measured with a calibrated flow meter to comply with applicable
discharge limits. A copy of the permit shall be provided to the Engineer prior to
discharging groundwater to the sanitary sewer or combined sewer.

Groundwater encountered within trenches may be managed within the trench and
allowed to infiltrate back into the ground. If the groundwater cannot be managed within
the trench, it may be discharged to a sanitary sewer or combined sewer when permitted
by the local sewer authority, or it shall be containerized and trucked to an off-site
treatment facility as a special waste or hazardous waste. The Contractor is prohibited
from discharging groundwater within the trench through a storm sewer. The Contractor
shall install backfill plugs within the area of groundwater contamination.
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One backfill plug shall be placed down gradient to the area of groundwater
contamination. Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).
Backfill plugs are to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width
and depth. Backfill plugs shall not have any fine aggregate bedding or backfill, but shall
be entirely cohesive soil or any class of concrete. The Contractor shall provide test data
that the material has a permeability of less than 107 cm/sec according to ASTM D 5084,
Method A or per another test method approved by the Engineer.

The Contractor shall use due care when transferring contaminated material from the area of
origin to the transporter. Should releases of contaminated material to the environment occur
(i.e., spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in
the appropriate storage containers as previously specified. Clean-up shall include, but not be
limited to, sampling beneath the material staging area to determine complete removal of the
spilled material.

The Contractor shall provide engineered barriers, when required, and shall include materials
sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and
sidewall faces, within the areas designated for protection.

The Contractor shall obtain all documentation including any permits and/or licenses required
to transport the material containing regulated substances to the disposal facility. The Contractor
shall coordinate with the Engineer on the completion of all documentation. The Contractor shall
make all arrangements for collection and analysis of landfill acceptance testing. The Contractor
shall coordinate waste disposal approvals with the disposal facility.

The Contractor shall provide the Engineer with all transport-related documentation within
two days of transport or receipt of said document(s). For management of special or hazardous
waste, the Contractor shall provide the Engineer with documentation that the Contractor is
operating with a valid lllinois special waste transporter permit at least two weeks before
transporting the first load of contaminated material.

Transportation and disposal of material classified according to Article 669.05(a)(5) or
669.05(a)(6) shall be completed each day so that none of the material remains on-site by the
close of business, except when temporary staging has been approved.

Any waste generated as a special or hazardous waste from a non-fixed facility shall be
manifested off-site using the Department's county generator number provided by the Bureau of
Design and Environment. An authorized representative of the Department shall sign all
manifests for the disposal of the contaminated material and confirm the Contractor's transported
volume. Any waste generated as a non-special waste may be managed off-site without a
manifest, a special waste transporter, or a generator number.
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The Contractor shall select a landfill permitted for disposal of the contaminant within the
State of lllinois. The Department will review and approve or reject the facility proposed by the
Contractor to use as a landfill. The Contractor shall verify whether the selected disposal facility
is compliant with those applicable standards as mandated by their permit and whether the
disposal facility is presently, has previously been, or has never been, on the United States
Environmental Protection Agency (U.S. EPA) National Priorities List or the Resource
Conservation and Recovery Act (RCRA) List of Violating Facilities. The use of a Contractor
selected landfill shall in no manner delay the construction schedule or alter the Contractor's
responsibilities as set forth.

669.06 Non-Special Waste Certification. An authorized representative of the Department
shall sign and date all non-special waste certifications. The Contractor shall be responsible for
providing the Engineer with the required information that will allow the Engineer to certify the
waste is not a special waste.

(a) Definition. A waste is considered a non-special waste as long as it is not:
(1) a potentially infectious medical waste;
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721;
(3) an industrial process waste or pollution control waste that contains liquids, as
determined using the paint filter test set forth in subdivision (3)(A) of subsection (m)

of 35 Ill. Admin. Code 811.107;

(4) a regulated asbestos-containing waste material, as defined under the National
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141;

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to
40 CFR Part 761;

(6) a material subject to the waste analysis and recordkeeping requirements of
35 lll. Admin. Code 728.107 under land disposal restrictions of
35 1ll. Admin. Code 728;

(7) a waste material generated by processing recyclable metals by shredding and
required to be managed as a special waste under Section22.29 of the
Environmental Protection Act; or

(8) an empty portable device or container in which a special or hazardous waste has
been stored, transported, treated, disposed of, or otherwise handled.
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(b) Certification Information. All information used to determine the waste is not a special
waste shall be attached to the certification. The information shall include but not be
limited to:

(1) the means by which the generator has determined the waste is not a hazardous
waste;

(2) the means by which the generator has determined the waste is not a liquid;

(3) if the waste undergoes testing, the analytic results obtained from testing, signed and
dated by the person responsible for completing the analysis;

(4) if the waste does not undergo testing, an explanation as to why no testing is needed;
(5) a description of the process generating the waste; and
(6) relevant material safety data sheets.

669.07 Temporary Staging. Soil classified according to Articles 669.05(a)(2), (b)(1), or (c)
may be temporarily staged at the Contractor's option.  Soil classified according to
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of
without temporary staging to the greatest extent practicable. If circumstances beyond the
Contractor’s control require temporary staging of these latter materials, the Contractor shall
request approval from the Engineer in writing.

Temporary staging shall be accomplished within the right-of-way and the Contractor’s
means and methods shall be described in the approved or amended RSPCP. Staging areas
shall not be located within 200 feet (61 m) of a public or private water supply well; nor within
100 feet (30 m) of sensitive environmental receptor areas, including wetlands, rivers, streams,
lakes, or designated habitat zones.

The method of staging shall consist of containerization or stockpiling as applicable for the
type, classification, and physical state (i.e., liquid, solid, semisolid) of the material. Materials of
different classifications shall be staged separately with no mixing or co-mingling.

When containers are used, the containers and their contents shall remain intact and
inaccessible to unauthorized persons until the manner of disposal is determined. The
Contractor shall be responsible for all activities associated with the storage containers including,
but not limited to, the procurement, transport, and labeling of the containers. The Contractor
shall not use a storage container if visual inspection of the container reveals the presence of
free liquids or other substances that could cause the waste to be reclassified as a hazardous or
special waste.

When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or
tarps secured using weights or tie-downs. Perimeter berms or diversionary trenches shall be
provided to contain and collect for disposal any water that drains from the soil. Stockpiles shall
be managed to prevent or reduce potential dust generation.
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When staging non-special waste, special waste, or hazardous waste, the following
additional requirements shall apply:

(a) Non-Special Waste. When stockpiling soil classified according to Article 669.05(a)(1) or
669.05(a)(5), an impermeable surface barrier between the materials and the ground
surface shall be installed. The impermeable barrier shall consist of a minimum 20-mil
plastic liner material and the surface of the stockpile area shall be clean and free of
debris prior to placement of the liner. Measures shall also be taken to limit or discourage
access to the staging area.

(b) Special Waste and Hazardous Waste. Soil classified according to Article 669.05(a)(6)
shall not be stockpiled but shall be containerized immediately upon generation in
containers, tanks or containment buildings as defined by RCRA, Toxic Substances
Control Act (TSCA), and other applicable State or local regulations and requirements,
including 35 Illl. Admin. Code Part 722, Standards Applicable to Generators of
Hazardous Waste.

The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct
access to the area, and all required regulatory identification signs applicable to a staging
area containing special waste or hazardous waste shall be deployed.

Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete
surface. Containers shall be in good condition and free of leaks, large dents, or severe
rusting, which may compromise containment integrity. Containers must be constructed
of, or lined with, materials that will not react or be otherwise incompatible with the
hazardous or special waste contents. Containers used to store liquids shall not be filled
more than 80 percent of the rated capacity. Incompatible wastes shall not be placed in
the same container or comingled.

All containers shall be legibly labeled and marked using pre-printed labels and
permanent marker in accordance with applicable regulations, clearly showing the date of
waste generation, location and/or area of waste generation, and type of waste. The
Contractor shall place these identifying markings on an exterior side surface of the
container.

Storage containers shall be kept closed, and storage pads covered, except when access
is needed by authorized personnel.

Special waste and hazardous waste shall be transported and disposed within 90 days
from the date of generation.
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669.08 Underground Storage Tank Removal. For the purposes of this section, an
underground storage tank (UST) includes the underground storage tank, piping, electrical
controls, pump island, vent pipes and appurtenances.

Prior to removing an UST, the Engineer shall determine whether the Department is
considered an "owner" or "operator" of the UST as defined by the UST regulations (41 lll. Adm.
Code Part 176). Ownership of the UST refers to the Department's owning title to the UST
during storage, use or dispensing of regulated substances. The Department may be considered
an "operator" of the UST if it has control of, or has responsibility for, the daily operation of the
UST. The Department may however voluntarily undertake actions to remove an UST from the
ground without being deemed an "operator" of the UST.

In the event the Department is deemed not to be the "owner" or "operator” of the UST, the
OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST. If the
"owner" or "operator" cannot be determined from past UST registration documents from OSFM,
then the OSFM removal permit will state the "owner" or "operator" of the UST is the
Department. The Department’s Office of Chief Counsel (OCC) will review all UST removal
permits prior to submitting any removal permit to the OSFM. If the Department is not the
“owner” or “operator” of the UST then it will not register the UST or pay any registration fee.

The Contractor shall be responsible for obtaining permits required for removing the UST,
notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in
accordance with 41 lll. Admin. Code Part 176.330.

The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to
removal to confirm the OSFM inspector's presence during the UST removal. Removal,
transport, and disposal of the UST shall be according to the applicable portions of the latest
revision of the "American Petroleum Institute (API) Recommended Practice 1604".

The Contractor shall collect and analyze tank content (sludge) for disposal purposes. The
Contractor shall remove as much of the regulated substance from the UST system as
necessary to prevent further release into the environment. All contents within the tank shall be
removed, transported and disposed of, or recycled. The tank shall be removed and rendered
empty according to IEPA definition.

The Contractor shall collect soil samples from the bottom and sidewalls of the excavated
area in accordance with 35 lll. Admin. Code Part 734.210(h) after the required backfill has been
removed during the initial response action, to determine the level of contamination remaining in
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.
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In the event the UST is designated a leaking underground storage tank (LUST) by the
OSFM'’s inspector, or confirmation by analytical results, the Contractor shall notify the Engineer
and the District Environmental Studies Unit (DESU). Upon confirmation of a release of
contaminants and notifications to the Engineer and DESU, the Contractor shall report the
release to the lllinois Emergency Management Agency (IEMA) (e.g., by telephone or electronic
mail) and provide them with whatever information is available (“owner” or “operator” shall be
stated as the past registered “owner” or “operator”, or the IDOT District in which the tank is
located and the DESU Manager).

The Contractor shall perform the following initial response actions if a release is indicated by
the OSFM inspector:

(a) Take immediate action to prevent any further release of the regulated substance to the
environment, which may include removing, at the Engineer’s discretion, and disposing of
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension
of the tank;

(b) Identify and mitigate fire, explosion and vapor hazards;

(c) Visually inspect any above ground releases or exposed below ground releases and
prevent further migration of the released substance into surrounding soils and
groundwater; and

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors
and free product that have migrated from the tank excavation zone and entered into
subsurface structures (such as sewers or basements).

The tank excavation shall be backfilled according to applicable portions of Sections 205,
208, and 550 with a material that will compact and develop stability. All uncontaminated
concrete and soil removed during tank extraction may be used to backfill the excavation, at the
discretion of the Engineer.

After backfilling the excavation, the site shall be graded and cleaned.
669.09 Regulated Substances Final Construction Report. Not later than 90 days after
completing this work, the Contractor shall submit a “Regulated Substances Final Construction

Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments. The form
shall be signed by an lllinois licensed Professional Engineer or Professional Geologist.
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669.10 Method of Measurement. Non-special waste, special waste, and hazardous waste
soil will be measured for payment according to Article 202.07(b) when performing earth
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the
trench using the maximum trench width permitted and the actual depth of the trench.

Groundwater containerized and transported off-site for management, storage, and disposal
will be measured for payment in gallons (liters).

Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for
which payment will be made shall not exceed the volume of the trench, as computed by using
the maximum width of trench permitted by the Specifications and the actual depth of the trench,
with a deduction for the volume of the pipe.

Engineered Barriers will be measured for payment in square yards (square meters).

669.11 Basis of Payment. The work of preparing, submitting and administering a
Regulated Substances Pre-Construction Plan will be paid for at the contract lump sum price for
REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN.

Regulated substances monitoring, including completion of form BDE 2732 for each day of
work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest
0.5 calendar day, for REGULATED SUBSTANCES MONITORING.

The installation of engineered barriers will be paid for at the contract unit price per square
yard (square meter) for ENGINEERED BARRIER.

The work of UST removal, soil excavation, soil and content sampling, the management of
excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per
each for UNDERGROUND STORAGE TANK REMOVAL.

The transportation and disposal of soil and other materials from an excavation determined to
be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE
DISPOSAL.

The transportation and disposal of groundwater from an excavation determined to be
contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL. When
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for
according to Article 109.05.
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Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for
BACKFILL PLUGS.

Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (2)(3),
(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04. The Department will
not be responsible for any additional costs incurred, if mismanagement of the staging area,
storage containers, or their contents by the Contractor results in excess cost expenditure for
disposal or other material management requirements.

Payment for accumulated stormwater removal and disposal will be according to
Article 109.04. Payment will only be allowed if appropriate stormwater and erosion control
methods were used.

Payment for decontamination, labor, material, and equipment for monitoring areas beyond
the specified areas, with the Engineer's prior written approval, will be according to
Article 109.04.

When the waste material for disposal requires sampling for landfill disposal acceptance, the
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint
filter test. The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.

The work of preparing, submitting and administering a Regulated Substances Final

Construction Report will be paid for at the contract lump sum price REGULATED
SUBSTANCES FINAL CONSTRUCTION REPORT.”

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018
Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the
following:

“This mobilization payment shall be made at least seven days prior to the subcontractor
starting work. The amount paid shall be at the following percentage of the amount of the
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%"

TEMPORARY PAVEMENT MARKING (BDE)
Effective: April 1, 2012 Revised: April 1,2017

Revise Article 703.02 of the Standard Specifications to read:
“703.02 Materials. Materials shall be according to the following.
(a) Pavement Marking Tape, Type l and Type [l ..o 1095.06
(b) Paint Pavement Markings .......cooveviiiiiiiiiieeeeeeeeeeeeeeeeeeeeeeeee ettt 1095.02
(c) Pavement Marking Tape, TYPE IV ... e 1095.11”
Revise the second paragraph of Article 703.05 of the Standard Specifications to read:
“Type | marking tape or paint shall be used at the option of the Contractor, except paint shall
not be applied to the final wearing surface unless authorized by the Engineer for late season
applications where tape adhesion would be a problem. Type Ill or Type IV marking tape shall

be used on the final wearing surface when the temporary pavement marking will conflict with the
permanent pavement marking such as on tapers, crossovers and lane shifts.”
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Revise Article 703.07 of the Standard Specifications to read:

“703.07 Basis of Payment. This work will be paid for as follows.

a)

Short Term Pavement Marking. Short term pavement marking will be paid for at the
contract unit price per foot (meter) for SHORT TERM PAVEMENT MARKING. Removal
of short term pavement markings will be paid for at the contract unit price per square foot
(square meter) for SHORT TERM PAVEMENT MARKING REMOVAL.

Temporary Pavement Marking. Where the Contractor has the option of material type,
temporary pavement marking will be paid for at the contract unit price per foot (meter) for
TEMPORARY PAVEMENT MARKING of the line width specified, and at the contract unit
price per square foot (square meter) for TEMPORARY PAVEMENT MARKING
LETTERS AND SYMBOLS.

Where the Department specifies the use of pavement marking tape, the Type Il or Type
IV temporary pavement marking will be paid for at the contract unit price per foot (meter)
for PAVEMENT MARKING TAPE, TYPE Ill or PAVEMENT MARKING TAPE, TYPE IV
of the line width specified and at the contract unit price per square feet (square meter)
for PAVEMENT MARKING TAPE, TYPE Ill - LETTERS AND SYMBOLS or PAVEMENT
MARKING TAPE, TYPE IV — LETTERS AND SYMBOLS.

Removal of temporary pavement markings will be paid for at the contract unit price per
square foot (square meter) for TEMPORARY PAVEMENT MARKING REMOVAL.

When temporary pavement marking is shown on the Standard, the cost of the temporary
pavement marking and its removal will be included in the cost of the Standard.”

Add the following to Section 1095 of the Standard Specifications:

“1095.11 Pavement Marking Tape, Type IV. The temporary, preformed, patterned
markings shall consist of a white or yellow tape with wet retroreflective media incorporated to
provide immediate and continuing retroreflection during both wet and dry conditions. The tape
shall be manufactured without the use of heavy metals including lead chromate pigments or
other similar, lead-containing chemicals.

The white and yellow Type IV marking tape shall meet the Type Ill requirements of
Article 1095.06 and the following.

(a) Composition. The retroreflective pliant polymer pavement markings shall consist of a

mixture of high-quality polymeric materials, pigments and glass beads distributed
throughout its base cross-sectional area, with a layer of wet retroreflective media bonded
to a durable polyurethane topcoat surface. The patterned surface shall have
approximately 40% + 10% of the surface area raised and presenting a near vertical face
to traffic from any direction. The channels between the raised areas shall be
substantially free of exposed beads or particles.
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(b) Retroreflectance. The white and yellow markings shall meet the following for initial dry

and wet retroreflectance.

(1) Dry Retroreflectance. Dry retroreflectance shall be measured under dry conditions
according to ASTM D 4061 and meet the values described in Article 1095.06 for
Type Il tape.

(2) Wet Retroreflectance. Wet retroreflectance shall be measured under wet conditions
according to ASTM E 2177 and meet the values shown in the following table.

Wet Retroreflectance, Initial R.

Color R. 1.05/88.76
White 300
Yellow 200

Color. The material shall meet the following requirements for daylight reflectance and
color, when tested, using a color spectrophotometer with 45 degrees
circumferential/zero degree geometry, illuminant D65, and a two degree observer angle.
The color instrument shall measure the visible spectrum from 380 to 720 nm with a
wavelength measurement interval and spectral bandpass of 10 nm.

Color Daylight Reflectance %Y
White 65 minimum
“Yellow 36-59

*Shall match Federal 595 Color No. 33538 and the chromaticity limits as follows.

X 0.490 0.475 0.485 0.530

y 0.470 0.438 0.425 0.456

(d) Skid Resistance. The surface of the markings shall provide an average minimum skid

(e)

resistance of 50 BPN when tested according to ASTM E 3083.

Sampling, Testing, Acceptance, and Certification. Prior to approval and use of the wet
reflective, temporary, removable pavement marking tape, the manufacturer shall submit
a notarized certification from an independent laboratory, together with the results of all
tests, stating that the material meets the requirements as set forth herein. The
certification test report shall state the lot tested, manufacturer's name, and date of
manufacture.

After approval by the Department, samples and certification by the manufacturer shall be
submitted for each batch used. The manufacturer shall submit a certification stating that
the material meets the requirements as set forth herein and is essentially identical to the
material sent for qualification. The certification shall state the lot tested, manufacturer’s
name, and date of manufacture.

All costs of testing (other than tests conducted by the Department) shall be borne by the
manufacturer.”
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TRAFFIC CONTROL DEVICES - CONES (BDE)
Effective: January 1, 2019

Revise Article 701.15(a) of the Standard Specifications to read:

“(a) Cones. Cones are used to channelize traffic. Cones used to channelize traffic at night
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers
or nighttime lane shifts.”

Revise Article 1106.02(b) of the Standard Specifications to read:

“(b) Cones. Cones shall be predominantly orange. Cones used at night that are 28 to 36 in.
(700 to 900 mm) in height shall have two white circumferential stripes. If non-reflective
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in
width. Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of
two white and two fluorescent orange alternating, circumferential stripes with the top
stripe being fluorescent orange. If non-reflective spaces are left between the stripes, the
spaces shall be no more than 3 in. (75 mm) in width.

The minimum weights for the various cone heights shall be 4 Ib for 18 in. (2 kg for
450 mm), 7 Ib for 28 in. (3 kg for 700 mm), and 10 Ib for 36 in. (5 kg for 900 mm) with a
minimum of 60 percent of the total weight in the base. Cones taller than 36 in. shall be
weighted per the manufacturer’s specifications such that they are not moved by wind or
passing traffic.”

WARM MIX ASPHALT (BDE)
Effective: January 1, 2012 Revised: April 1, 2016

Description. This work shall consist of designing, producing and constructing Warm Mix
Asphalt (WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option. Work shall be
according to Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as
modified herein. In addition, any references to HMA in the Standard Specifications, or the
special provisions shall be construed to include WMA.

WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA
utilizing approved WMA technologies. WMA technologies are defined as the use of additives or
processes which allow a reduction in the temperatures at which HMA mixes are produced and
placed. WMA is produced by the use of additives, a water foaming process, or combination of
both. Additives include minerals, chemicals or organics incorporated into the asphalt binder
stream in a dedicated delivery system. The process of foaming injects water into the asphalt
binder stream, just prior to incorporation of the asphalt binder with the aggregate.

Approved WMA technologies may also be used in HMA provided all the requirements specified
herein, with the exception of temperature, are met. However, asphalt mixtures produced at
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the
grade reduction of the virgin asphalt binder grade.
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Equipment.
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read:

“1102.01 Hot-Mix Asphalt Plant. The hot-mix asphalt (HMA) plant shall be the batch-type,
continuous-type, or dryer drum plant. The plants shall be evaluated for prequalification rating
and approval to produce HMA according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”. Once
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain
approval of all plant modifications. The plants shall not be used to produce mixtures
concurrently for more than one project or for private work unless permission is granted in writing
by the Engineer. The plant units shall be so designed, coordinated and operated that they will
function properly and produce HMA having uniform temperatures and compositions within the
tolerances specified. The plant units shall meet the following requirements.”

Add the following to Article 1102.01(a) of the Standard Specifications.
“(11) Equipment for Warm Mix Technologies.

a. Foaming. Metering equipment for foamed asphalt shall have an accuracy of
* 2 percent of the actual water metered. The foaming control system shall be
electronically interfaced with the asphalt binder meter.

b. Additives. Additives shall be introduced into the plant according to the supplier’s
recommendations and shall be approved by the Engineer. The system for
introducing the WMA additive shall be interlocked with the aggregate feed or
weigh system to maintain correct proportions for all rates of production and batch
sizes.”

Mix Design Verification.
Add the following to Article 1030.04 of the Standard Specifications.
“(e) Warm Mix Technologies.
(1) Foaming. WMA mix design verification will not be required when foaming technology
is used alone (without WMA additives). However, the foaming technology shall only
be used on HMA designs previously approved by the Department.

(2) Additives. WMA mix designs utilizing additives shall be submitted to the Engineer for
mix design verification.”
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Construction Requirements.

Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read:

“The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).”

Basis of Payment.
This work will be paid at the contract unit price bid for the HMA pay items involved. Anti-strip
will not be paid for separately, but shall be considered as included in the cost of the work.
WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2, 2012 Revised: April 2, 2015
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.
The report shall be submitted to the Engineer on Department form “SBE 723" within ten
business days following the reporting period. The reporting period shall be Monday through
Sunday for each week reportable trucking activities occur.
Any costs associated with providing weekly DBE trucking reports shall be considered as
included in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.
WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary SigN SUPPOMS ......ceviiiiiiiiieiiiiiee et 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20

degrees of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”
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Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

“701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for
each Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device
used on the contract. The self-certification or letter shall provide information for the set-up and
use of the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall
meet crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with  NCHRP 350 or
MASH 2009, may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31,2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31,2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant;
however, there are currently no crash tested devices in this category, so it remains exempt from
the NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”
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Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use
at Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal
to 45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic
shell designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

() Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s
qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 20 working days.
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

II. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V.  Contract Work Hours and Safety Standards Act Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water Pollution
Control Act

X.  Compliance with Governmentwide Suspension and Debarment
Requirements

XI.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development
Highway System or Appalachian Local Access Road Contracts (included
in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding purchase
orders, rental agreements and other agreements for supplies or
services).

The applicable requirements of Form FHWA-1273 are incorporated by
reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements
and other agreements for supplies or services). The design-builder shall
be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal
or request for proposal documents, however, the Form FHWA-1273 must
be physically incorporated (not referenced) in all contracts, subcontracts
and lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all
work performed on the contract by piecework, station work, or by
subcontract.

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of progress
payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate
by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the
contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor

performed by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable
to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are
not applicable to material supply, engineering, or architectural service
contracts.

In addition, the contractor and all subcontractors must comply with the
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and,
for all construction contracts exceeding $10,000, the Standard Federal
Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine
compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting
agency and the FHWA have the authority and the responsibility to
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR Parts 21,
26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with
appropriate revisions to conform to the U.S. Department of Labor (US
DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity
(EEO) requirements not to discriminate and to take affirmative action to
assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60
and 49 CFR 27) and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140
shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of
EEO:

a. The contractor will work with the contracting agency and the Federal
Government to ensure that it has made every good faith effort to provide
equal opportunity with respect to all of its terms and conditions of
employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment, without
regard to their race, religion, sex, color, national origin, age or
disability. Such action shall include: employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection



for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training."

2. EEO Officer: The contractor will designate and make known to the
contracting officers an EEO Officer who will have the responsibility for
and must be capable of effectively administering and promoting an active
EEO program and who must be assigned adequate authority and
responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who
are authorized to hire, supervise, promote, and discharge employees, or
who recommend such action, or who are substantially involved in such
action, will be made fully cognizant of, and will implement, the
contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the
above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often than
once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their
reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project
will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such
policy will be brought to the attention of employees by means of
meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in
the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through public and
private employee referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified
sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is expected to
observe the provisions of that agreement to the extent that the system
meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information and
procedures with regard to referring such applicants will be discussed with
employees.

5. Personnel Actions: Wages, working conditions, and employee
benefits shall be established and administered, and personnel actions of
every type, including hiring, upgrading, promotion, transfer, demotion,
layoff, and termination, shall be taken without regard to race, color,
religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to
insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of discriminatory
wage practices.

c. The contractor will periodically review selected personnel actions in
depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If
the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected
persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its obligations
under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the
investigation indicates that the discrimination may affect persons other
than the complainant, such corrective action shall include such other
persons. Upon completion of each investigation, the contractor will
inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the
skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In
the event a special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the special
provision. The contracting agency may reserve training positions for
persons who receive welfare assistance in accordance with 23 U.S.C.
140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance requirements
for each.

d. The contractor will periodically review the training and promotion
potential of employees who are minorities and women and will
encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a
source of employees, the contractor will use good faith efforts to obtain
the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in cooperation
with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the
skills of minorities and women so that they may qualify for higher paying
employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such information
is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts
have been made to obtain such information.



d. Inthe event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to
obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this paragraph.
In the event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements for
and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the
grounds of race, color, religion, sex, national origin, age or disability in
the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The contractor shall take all
necessary and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S.
DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the
termination of this contract or such other remedy as the contracting
agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as
necessary to document compliance with the EEO requirements. Such
records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for minorities
and women; and

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to
the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required by the
contract work. This information is to be reported on Form FHWA-1391.

The staffing data should represent the project work force on board in all
or any part of the last payroll period preceding the end of July. If on-the-
job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should
reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and
to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are
provided in such a manner that segregation on the basis of race, color,
religion, sex, or national origin cannot result. The contractor may neither
require such segregated use by written or oral policies nor tolerate such
use by employee custom. The contractor's obligation extends further to
ensure that its employees are not assigned to perform their services at
any location, under the contractor's control, where the facilities are
segregated. The term "facilities" includes waiting rooms, work areas,
restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements apply to
all projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. This excludes roadways
functionally classified as local roads or rural minor collectors, which are
exempt. Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters” with
minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once a
week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the
full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph 1.d. of this section;
also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 29 CFR
5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each



classification for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination
(including any additional classification and wage rates conformed under
paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321)
shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
easily seen by the workers.

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the wage
determination and which is to be employed under the contract shall be
classified in conformance with the wage determination. The contracting
officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(i) The work to be performed by the classification requested is not
performed by a classification in the wage determination; and

(i) The classification is utilized in the area by the construction
industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates contained
in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including
the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the
classification.

c. Whenever the minimum wage rate prescribed in the contract for a
class of laborers or mechanics includes a fringe benefit which is not
expressed as an hourly rate, the contractor shall either pay the benefit as
stated in the wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer
or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the
Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside in a

separate account assets for the meeting of obligations under the plan or
program.

2. Withholding

The contracting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor, withhold or
cause to be withheld from the contractor under this contract, or any other
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed
by the contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the
site of the work, all or part of the wages required by the contract, the
contracting agency may, after written notice to the contractor, take such
action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a period
of three years thereafter for all laborers and mechanics working at the
site of the work. Such records shall contain the name, address, and
social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon
Act), daily and weekly number of hours worked, deductions made and
actual wages paid. Whenever the Secretary of Labor has found under 29
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios
and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the contracting
agency. The payrolls submitted shall set out accurately and completely
all of the information required to be maintained under 29 CFR
5.5(a)(3)(i), except that full social security numbers and home addresses
shall not be included on weekly transmittals. Instead the payrolls shall
only need to include an individually identifying number for each
employee ( e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in
any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site.
The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall
maintain the full social security number and current address of each
covered worker, and shall provide them upon request to the contracting
agency for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a
violation of this section for a prime contractor to require a subcontractor
to provide addresses and social security numbers to the prime contractor
for its own records, without weekly submission to the contracting
agency..



(2) Each payroll submitted shall be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor or his or her
agent who pays or supervises the payment of the persons employed
under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR
part 5, the appropriate information is being maintained under §5.5
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(ii) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the payroll
period has been paid the full weekly wages earned, without rebate,
either directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage
determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH—-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required
by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the
contractor or subcontractor to civil or criminal prosecution under
section 1001 of title 18 and section 231 of title 31 of the United States
Code.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the
State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records
or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as
may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer and Labor
Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has
been certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice

performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in
the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the
registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits, apprentices
must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program, the contractor will no
longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program
is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work
at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which
has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training
Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does
not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman
wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid
not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer be permitted
to utilize trainees at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with the
equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).



Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation
as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this
Section IV. The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the particular
programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall
comply with the requirements of 29 CFR part 3, which are incorporated
by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors to
include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses
in 29 CFR 5.5 may be grounds for termination of the contract, and for
debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All
rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the
labor standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be resolved
in accordance with the procedures of the Department of Labor set forth
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor
he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c¢. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions
of the Contract Work Hours and Safety Standards Act. These clauses
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting
for any part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on
such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one

and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the
event of any violation of the clause set forth in paragraph (1.) of this
section, the contractor and any subcontractor responsible therefor shall
be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in violation of the
clause set forth in paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to
work in excess of the standard workweek of forty hours without payment
of the overtime wages required by the clause set forth in paragraph (1.)
of this section.

3. Withholding for unpaid wages and liquidated damages. The
FHWA or the contacting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under any such
contract or any other Federal contract with the same prime contractor, or
any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor,
such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and
liquidated damages as provided in the clause set forth in paragraph (2.)
of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any
subcontracts the clauses set forth in paragraph (1.) through (4.) of this
section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of
this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on
the National Highway System.

1. The contractor shall perform with its own organization contract work
amounting to not less than 30 percent (or a greater percentage if
specified elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of any
such specialty items performed may be deducted from the total original
contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers
employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees.
The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of the
work of the leased employees;
(3) the prime contractor retains all power to accept
or exclude individual employees from work on the project; and



(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty ltems" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are
to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract requirements,
and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the performance of
the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer, or
authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment
of the contract. Written consent will be given only after the contracting
agency has assured that each subcontract is evidenced in writing and
that it contains all pertinent provisions and requirements of the prime
contract.

5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies may
establish their own self-performance requirements.

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all
applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed
actions as it determines, or as the contracting officer may determine, to
be reasonably necessary to protect the life and health of employees on
the job and the safety of the public and to protect property in connection
with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract,
that the contractor and any subcontractor shall not permit any employee,
in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health
standards (29 CFR 1926) promulgated by the Secretary of Labor, in
accordance with Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the
Secretary of Labor or authorized representative thereof, shall have right
of entry to any site of contract performance to inspect or investigate the
matter of compliance with the construction safety and health standards
and to carry out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

In order to assure high quality and durable construction in conformity
with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors,
suppliers, and workers on Federal-aid highway projects, it is essential
that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-1022
shall be posted on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or
of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or
cost of the material used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost thereof in connection with
the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to
the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation,
false report or false claim with respect to the character, quality, quantity,
or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or
related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation
as to material fact in any statement, certificate, or report submitted
pursuant to provisions of the Federal-aid Roads Act approved July 1,
1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or
both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER
POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or
subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed
to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this
contract is not prohibited from receiving an award due to a violation of
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract, and
further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts, purchase
orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000
or more — as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:



a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will
not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or
an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written
notice to the contracting agency to whom this proposal is submitted if
any time the prospective first tier participant learns that its certification
was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. The terms "covered transaction," "debarred," "suspended,”
"ineligible," "participant,” "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. “First
Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of
Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all
lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

i. Nothing contained in the foregoing shall be construed to require the
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

10

j- Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction
for cause or default.

* ok ok ok K

2. Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or
State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements,
or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2) of this
certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal, State
or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach
an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost $25,000
or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is
providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered into.
If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or
agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at any
time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant,” "person," "principal," and "voluntarily excluded,"
as used in this clause, are defined in 2 CFR Parts 180 and 1200. You
may contact the person to which this proposal is submitted for assistance
in obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the prime or
general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of



Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered
transaction with a First Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized
by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions
exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the
eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website
(https://www.epls.gov/), which is compiled by the General Services
Administration.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* ok koK Kk

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this
proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any
of the statements in this certification, such prospective participant shall
attach an explanation to this proposal.

* ok kK Kk

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR
LOBBYING

This provision is applicable to all Federal-aid construction contracts and
to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this
bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of
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Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or entering
into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.



ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE
FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR
APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the
Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to
do work which is, or reasonably may be, done as on-site work, shall give
preference to qualified persons who regularly reside in the labor area as
designated by the DOL wherein the contract work is situated, or the
subregion, or the Appalachian counties of the State wherein the contract
work is situated, except:

a. To the extent that qualified persons regularly residing in the area
are not available.

b. For the reasonable needs of the contractor to employ supervisory or
specially experienced personnel necessary to assure an efficient
execution of the contract work.

c. For the obligation of the contractor to offer employment to present
or former employees as the result of a lawful collective bargaining
contract, provided that the number of nonresident persons employed
under this subparagraph (1c) shall not exceed 20 percent of the total
number of employees employed by the contractor on the contract work,
except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment
Service indicating (a) the classifications of the laborers, mechanics and
other employees required to perform the contract work, (b) the number of
employees required in each classification, (c) the date on which the
participant estimates such employees will be required, and (d) any other
pertinent information required by the State Employment Service to
complete the job order form. The job order may be placed with the State
Employment Service in writing or by telephone. If during the course of
the contract work, the information submitted by the contractor in the
original job order is substantially modified, the participant shall promptly
notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants who,
in his opinion, are not qualified to perform the classification of work
required.

4. If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State Employment
Service is unable to refer any qualified job applicants to the contractor, or
less than the number requested, the State Employment Service will
forward a certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the contractor's
permanent project records. Upon receipt of this certificate, the contractor
may employ persons who do not normally reside in the labor area to fill
positions covered by the certificate, notwithstanding the provisions of
subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of

this Attachment A in every subcontract for work which is, or reasonably
may be, done as on-site work.
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Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY
ASSISTED CONSTRUCTION CONTRACTS

This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as
amended (46 Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such
additional statutes as may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the
Secretary of Labor in accordance with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1. The prevailing rates and fringe
benefits shown in the General Wage Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions
of the foregoing statutes, constitute the minimum wages payable on Federal and federally assisted construction projects to laborers and
mechanics of the specified classes engaged on contract work of the character and in the localities described therein.

General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29
CFR Parts 1 and 5. Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for
performance of the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29
CFR Part 5. The wage rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors
and subcontractors to laborers and mechanics.
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