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1.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
September 20, 2024 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the

Invitation for Bids as:

Contract No. 62R25

WILL County

Section FAI 80 21 STRUCTURE 4
Project NHPP-C09W(797)

Route FAI 80

District 1 Construction Funds

The proposed project scope of work consists of the reconstruction of the following Larkin Avenue
ramps to and from 1-80: EB 1-80 exit ramp to Larkin Avenue, NB Larkin Avenue entrance ramp to EB I-
80, WB 1-80 exit ramp to Larkin Avenue and SB Larkin entrance ramp to WB 1-80. The work also
includes reconstruction of the northwest and southeast shoulder approaches to the Larkin Avenue
Bridge over I-80 as well as construction of a proposed retaining wall along the EB exit ramp and noise
walls. Related work proposed in this contract includes grading, pavement markings, signage, erosion
control, landscaping, drainage improvements, lighting and traffic signal. Gross length and net length
are 4,049 ft (0.767 mi.).

3.

4,

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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INDEX
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AND RECURRING SPECIAL PROVISIONS
Adopted January 1, 2024

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included
by reference:

CHECK SHEET # PAGE NO.

1 X Additional State Requirements for Federal-Aid Construction Contracts ..........ccccccvviieiniiniinnnenn. 59
X Subletting of Contracts (Federal-Aid CONtracts) ..........oceeiiiiciiiiiiii e 62

K N =1 =1 LSS PRSN 63
4 Specific EEO Responsibilities Non Federal-Aid Contracts ..........cccccceeeeviiiiiie e 73
5 Required Provisions - State CoNtracts ..........ccueiiiiiiiiiiie et 78
6 Asbestos Bearing Pad REMOVaAl ..........ccuiiiiiiiiii e e 84
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal ............ccccceviiiniennee. 85
8 Temporary Stream Crossings and In-Stream Work Pads ...........cccoveiiiiiiiiiiiie e 86
9 X Construction Layout StAKES ........ccoociiiiiiiii e e 87
10 Use of Geotextile Fabric for Railroad CroSSiNg .........ccccuviiiiiiiiiiiiiie ettt 90
11 Subsealing of CoNCrete PAVEMENLS ........cooiiiiiiiiiiii e e eea e 92
12 Hot-Mix Asphalt Surface COrreCHON ...........ccuiiiiiiii e e e e aae e e e e 96
13 X Pavement and Shoulder RESUIMACING .......ccoocuiiiiiieiiiiee e e e et e e eeea e 98
14 Patching with Hot-Mix Asphalt Overlay Removal .............ccccoooiiiiiiiiic e 99
15 POIYMET CONCIELE ...ttt ettt et et e bt e e et et e st e e rane e e e aenreennee 101
16 RESEIVE ...ttt e e oottt e e e e e e e a sttt eee e e e nbeeeeeaaeeannbeeeaeaaeeaanbnneeaaaaanan 103
17 = oY (= = Lo SRR 104
18 Temporary Portable Bridge Traffic Signals ..o 106
19 X Nighttime Inspection of Roadway Lighting ..........c.cooiiiiiiiiiiii e 108
20 English Substitution of Metric BOIS ..........cooiiiiiiiiei e 109
21 Calcium Chloride Accelerator for Portland Cement Concrete ..........cooocovviviiiiiiiiieeiie e 110
22 Quality Control of Concrete Mixtures at the Plant ... 111
23 X Quality Control/Quality Assurance of Concrete MIXtUreS ..........cccoviieiiiiiiieiiiiie e 119
24 RESEIVEA ...ttt e e oottt e e e e e ettt e e ae e e e nbeeeeea e e e e naeneaeae e aanrnnaeaaaaaan 135
25 RESEIVEA ..ottt et e oottt e e e e e ettt e e aa e e e nbeeeeeaeeeaannneeeaeae e aanrnnaeaaaaann 136
26 Temporary Raised Pavement Markers ...........oooiiiiiiiiiiiii e 137
27 Restoring Bridge Approach Pavements Using High-Density Foam ............cccccocuiviiiiiiiveeiiinininnenns 138
28 Portland Cement Concrete Inlay or OVErlAY ..........ccoiciiiiiiei i 141
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching ...........ccccoeeiiiiiiiiiiiiieee 145
30 Longitudinal Joint and Crack PatChing .............oeiiiiiiiiiiiie e 148
31 Concrete Mix Design — Department Provided ..o 150

32 Station Numbers in Pavements or OVErAYS ...........cceeiiiiiiiiiiiee et 151
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in
effect on the date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAI Route 80 (1-80), Project NHPP-CO9W(797),
Section FAI 80 21 STRUCTURE 4, Will County, Contract No. 62R25 and in case of conflict with
any part or parts of said Specifications, the said Special Provisions shall take precedence and
shall govern.

FAI Route 80 (1-80)
Project NHPP-CO9W(797)
Section FAI 80 21 STRUCTURE 4
Will County
Contract No. 62R25

LOCATION OF PROJECT

The project is located at the interchange of Larkin Avenue over I-80. The gross and net length of
the project is 4,049.00 feet (0.767 miles).

DESCRIPTION OF PROJECT

The work consists of the reconstruction of the following Larkin Avenue ramps to 1-80: Eastbound
I-80 exit ramp to Larkin Avenue, Northbound Larkin Avenue entrance ramp to Eastbound 1-80,
Westbound [-80 exit ramp to Larkin Avenue and Southbound Larkin entrance ramp to Westbound
I-80. The work also includes reconstruction of the northwest and southeast shoulder approaches
to the Larkin Avenue Bridge over I-80. The work also includes the construction of a proposed
retaining wall along the Eastbound exit ramp (SN 099-Z043). The work also includes construction
of noise walls.
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SOILS INFORMATION

Soil boring logs and generalized soil profiles are shown in the Plans for SN 099-Z043. The reports
below are available for inspection at IDOT District 1, 201 W. Center Court, Schaumburg, lllinois.

Structure Geotechnical Report
Retaining Wall at Ramp A

SN 099-2043

I-80 and Larkin Avenue Interchange
Will County, lllinois

Prepared by Wang Engineering, Inc.
Original: May 8, 2023

Roadway Geotechnical Report
Interstate 80 Improvements

Larkin Avenue Interchange
Contract 62R25

Will County, lllinois

Prepared by Wang Engineering, Inc.
Original: October 27, 2022

Revised Report: October 24, 2023

Letter Report

Geotechnical Recommendations for Traffic Signals and Sign Structures
Interstate 80 Reconstruction — Larkin Interchange

Contract No. 62R25

Will County, lllinois

Prepared by Wang Engineering, Inc.

March 8, 2024

Letter Report

Geotechnical Recommendations for Noise Walls, Signs Structures, and DMS/ITS
Interstate 80 Reconstruction — East Mainline

PTB/ Item No. 194/011

IDOT Contract No. 62R89

Will County, lllinois

Prepared by Wang Engineering, Inc.

August 10, 2023
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COOPERATION BETWEEN CONTRACTORS
The following shall be added to Article 105.08:

The Department reserves the right to have work performed by other contractors and by
Department forces and to permit public utility companies and others to perform work during the
progress and within the limits of or adjacent to the work. The Contractor shall conduct its work in
a manner and shall cooperate with such other parties to cause as little interference as possible
with such other work and as the Department may also direct. If there is a difference of opinion as
to the respective rights of the Contractor and others doing work within the limits of or adjacent to
the work, the Engineer will decide the order and coordination of the work. The Engineer’s decision
shall be final and binding on the Contractor. The Contractor shall make no claims against the
Department for additional compensation due to delays or other conditions created by the
operations of such other parties.

Coordination with Other Contractors. The Contractor is advised that certain operations will involve
coordination with Department personnel and Contractors currently performing work on or adjacent
to this project for the Department and other agencies. The Contractor shall cooperate to the fullest
extent with the Department and the Contractors working on adjacent projects in compliance with
Articles 105.07 and 105.08 of these Specifications.

The Contractor shall submit to the Resident Engineer a daily work schedule for the purpose of
coordinating the Contractor’s activities for the next working day. The daily work schedule must be
submitted by 3:00 p.m. the day prior. This schedule is necessary and shall be used by the
Engineer to schedule inspections, material testing and checking of layout as part of the following
day’s work. Failure to submit a schedule may result in uninspected work and therefore considered
unacceptable.

The daily schedule shall include the Contractor’s or Sub-Contractor’s planned work for that day
including the location, description, scheduled work hours and pay items of work to be performed.
The schedule shall also include any material testing requests, layout check requests and all traffic
control measures to be implemented for that day’s work.

The Department and the Engineer shall be notified In writing by the Contractor at least 48 hours
prior to the start of any operation requiring cooperating with others. All other agencies, unless
otherwise noted, will be notified in writing by the Contractor ten (10) days prior to the start of any
such operation. The Contractor shall make no claims against the Department for additional
compensation due to delays or other conditions created by the operations of such other parties.
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COORDINATION WITH ADJACENT AND/OR OVERLAPPING CONTRACTS

This contract abuts and/or overlaps with other concurrent contracts listed below. Each contract
includes work items requiring close coordination between the various Contractors regarding the
sequence and timing of execution of work items. This contract also includes critical work items
that affect the future staging of traffic and completion dates of other contracts. These critical items
along with completion dates are listed after each contract.

Contract 62R89 — Eastbound and Westbound 1-80 (Joliet Junction Trail to West of Wheeler
Avenue)
The Contractor shall coordinate with the Department and make MOT and construction
activity modifications to accommodate the planned work. The cost for coordination,
modifications required to MOT and construction activities, and installation and removal of
lane closures shall be included in the cost of Traffic Control and Protection (Expressways).

Interim Completion Date (Pre-Stage Work) — November 15, 2024
Interim Completion Date (Stage 1) — November 14, 2025
Completion Date: October 30, 2026

Contract 62R 19 —Intelligent Transportation Systems (ITS) Integration
The ITS Integration Contract will furnish and install ITS wiring and devices within the
Contract limits. The Contractor shall coordinate and provide access to the Work Areas to
the ITS Integration Contractor to complete their work. The Contractor shall maintain
protected Work Areas until the ITS Integration work is complete and accepted.

Completion date: March 31, 2027

COOPERATION WITH UTILITIES

The Contractor is responsible for verifying the nature and status of all utility relocation work before
preparing the Baseline Schedule. The Contractor shall take appropriate measures to ensure that
construction operations do not interfere with utility facilities and relocation work. The Baseline
Schedule shall reflect construction sequencing, which coordinates with all utility relocation work.
The Contractor shall be required to adjust the order of its work from time to time, to coordinate
with utility relocation work, and shall prepare revised Baseline Schedule(s) as directed by the
Engineer.
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PROGRESS SCHEDULE

Description. Time is of the essence in this Contract. It may be necessary for the Contractor to
work longer hours, use additional crews, and work during weekends to complete the work within
the required time limit. The Contractor shall submit a Critical Path Method (CPM) Progress
Schedule as described below for the Engineer’s approval before the work can be started.

The Contractor will not be allowed any compensation for working longer hours or using extra
shifts; and working on weekends or during Holidays; working during winter months, etc. to meet
the specified Completion Date.

This work shall consist of preparing, revising, and updating a detailed progress scheduled based
upon the Critical Path Method (CPM). This work shall also consist of performing time impact
analysis of the progress schedule based upon the various revisions and updates as they occur.
Requirements. The software shall produce an electronic progress schedule for submission to the
department that is 100% compatible with Primavera SureTrak 3.0 Project Manager, published by
Primavera Systems, Inc. and Primavera P6.

Format. The electronic schedule format shall contain the following:

a. Project Name: (Optional).
b. Template: Construction.

Type: Provide Primavera P6.xer native file format and a pdf file during each submittal.
c. Planning Unit: Days (calendar working).

d. Number/Version: Original or updated number.
e. Start Date: Not later than ten days after execution of the contract.
f.  Must Finish Date: Completion date for completion date contracts.
g. Project Title: Contract number.
h. Company Name: Contractor’s name.

Calendars.

a. Completion Date Contracts. The base calendar shall show the proposed working days of
the week and the proposed number of work hours per day.
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Schedule Development. The detailed schedule shall incorporate the entire contract time. The
minimum number of activities shown on the schedule shall represent the work incorporating the
pay items whose aggregate contract value constitutes 80 percent of the total contract value.
These pay items shall be determined by starting with the pay item with the largest individual
contract value and adding subsequent pay item contract values in descending order until 80
percent of the contract value has been attained. Any additional activities required to maintain the
continuity of the schedule logic shall also be shown.

No schedule or updates containing negative total float will be accepted.

The following shall be depicted in the schedule for each activity:

a.

Activity Identification (ID) Numbers. The Contract shall utilize numerical designations to
identify each activity. Numbering of activities shall be in increments of not less than ten
digits.

A description of the work represented by the activity (maximum forty-five characters). The
use of descriptions referring to a percentage of a multi-element item (i.e., construct deck
50%) shall not be used. Separate activities shall be included to represent different
elements of multi-element items (i.e., forms, reinforcing, concrete, etc.). Multiple activities
with the same work description shall include a location as part of the description.

Proposed activity duration shall be shown in whole days. The Contractor shall provide
production rates to justify the activity duration. Schedule duration shall be contiguous and
not interruptible.

Duration of all major activities included in the Contractor's Work.

Identification of all precedent relationships between the Contractor's activities, as well as
those of subcontractors, utilities, and the Department, based on a thorough review of the
Contract Documents, showing the interface between separate contractor's work.

Estimated crew sizes, equipment, production rates, and similar data used to arrive at
adequate durations and sequences.

Activity descriptions and durations for preparation and processing of shop drawings;
preparation and review of required coordination drawings; conducting any required testing
or inspections; obtaining product data and samples; and fabrication, delivery and
installation/erection of products, materials and equipment.
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The schedule shall indicate the sequence and interdependence of activities required for the
prosecution of the work. The schedule logic shall not be violated.

Activities should be broken down such that each activity encompasses a single operation or tightly
integrated operations in a single, contiguous, and continuous area of the project, with no activity
exceeding $200,000 without the consent of the Engineer.

Total Float shall be calculated as finish float. The schedule shall be calculated using retained
logic. The Contractor shall not sequester float by calendar manipulations or extended duration.
Float is not for the exclusive use or benefit of either the Department or the Contractor.

A Schedule Narrative that describes the critical path(s) of the project, outlines the Contractor's
approach to complete the work, defines the project calendars and identifies critical resources.
Updated Schedule Narratives will also be required for each monthly update and Revised Baseline
Schedules.

Activity description shall be descriptive to identify its intent, including location of work. Activity
Durations for construction activities in excess of 30 calendar days will not be allowed.

The contractor shall provide additional schedule tasks as requested to assist the Engineer with
communicating how its work will impact local communities and traffic.

The Contractor is responsible for verifying the nature and status of all utility relocation work before
preparing the Baseline Schedule. The Contractor shall take appropriate measures to ensure that
construction operations do not interfere with utility facilities and relocation work. The Baseline
Schedule shall reflect construction sequencing, which coordinates with all utility relocation work.
The Contractor shall be required to adjust the order of its work from time to time, to coordinate
same with utility relocation work, and shall prepare revised Baseline Schedule(s) in compliance
thein addition to that directed by the Engineer.

Tabular Reports.
a. The following tabular reports will be required with each schedule submission:

1. Classic Gantt
2. Pert with Time Scale

b. The heading of each tabular report shall include, but not be limited to, the project name,
contract number, Contractor name, report date, data date, report title and page number.
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c. Each of the tabular reports shall also contain the following minimum information for each
activity.

1. Activity ID

2. Activity Description

3. Original Duration (calendar day/working day)
4. Remaining Duration (calendar day/working day)
5. Activity Description

6. Early Start Date

7. Late Start Date

8. Early Finish Date

9. Late Finish Date

10. Percent Complete

11. Total Float

12. Calendar ID

13. Work performed by DBE Subcontractors and Trainees shall be shown in the Gantt
Report.

d. Reports shall be printed in color on 11 in. x 17 in. (minimum) size sheets. The Classic
Gantt shall show all columns, bars, column headings at the top, time scale at the top and
shall show relationships.

Submission Requirements. The initial schedule shall be submitted prior to starting work but no
later than five calendar days after execution of the contract. Updated schedules shall be submitted
according to Article 108.02 except that monthly updates will be required according to the following
Monthly Schedule Update section.
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Updating.

a.

The Contractor shall not make any changes to the original duration, activity relationships,
constraints, costs, add or delete activities, or alter the schedule’s logic when updating the
schedule.

The originally approved baseline CPM schedule shall only be changed based on a Change
Order that extends the Contract duration. All updates will be plotted against the “Baseline
Schedule or approved Revised Schedule.” If the Contractor believes any such changes
result in an overall increase in the contract time, the Contractor will immediately submit a
request for extension of time along with the changed progress schedule and a detailed
justification for the time extension request in accordance with Article 108.08.

The updated information will include the original schedule detail and the following
additional information:

1. Actual start dates

2. Actual finish dates

3. Activity percent completion

4. Remaining duration of activities in progress
5. Identified or highlighted critical activities

The Contractor shall submit scheduling documents in the same formats and number as
indicated in this section.

The Engineer shall withhold progress payments if the Contractor does not submit
scheduled updates as required.

Upon receipt of the CPM schedule update, the Engineer will review the schedule for
conformance with the Contract Documents and degree of detail. The Engineer, within
fourteen (14) Days after receipt of the Updated CPM Schedule and supporting documents,
will approve or reject it with written comments. If the Updated CPM schedule is rejected,
the Contractor must submit a Revised Updated CPM Schedule within seven (7) Days after
the date of rejection.

The updated progress schedule must accurately represent the Project’s status.
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Contractor Changes to the Schedule. The Contractor shall comply with the following
requirements regarding proposed changes to the approved baseline CPM schedule:

a.

If the Contractor proposes to make any changes in the approved baseline CPM schedule,
the Contractor shall notify the Engineer in writing, stating the reasons for the change,
identifying each changed activity (including duration and interrelationships between
activities), and providing a diskette of the proposed changed schedule. Every effort must
be made by the Contractor to retain the original Activity ID numbers.

The Engineer has the authority to approve or disapprove the proposed change in the
baseline CPM schedule and shall do so in writing within ten (10) Days after receipt to the
Contractor’s submission.

If the Engineer approves the change in the baseline. All monthly updates will be plotted
against the new “Revised Schedule.”

If the Engineer approves a portion of the change to the baseline CPM schedule, the
Contractor shall submit a revised CPM schedule incorporating such change(s) within ten
(10) Days after approval along with a written description of the change(s) to the schedule.

Recovery Schedule.

a.

The Contractor shall maintain an adequate work force and the necessary materials,
supplies and equipment to meet the current approved baseline CPM schedule. If the
Contractor, in the judgment of the Engineer, is failing to meet the approved CPM schedule
including any Contract milestones, the Contractor shall submit a recovery schedule.

The recovery schedule shall set forth a plan to eliminate the schedule slippage (negative
float). The plan must be specific to show the methods to achieve the recovery of time, i.e.,
increasing manpower, working overtime, weekend work, employing multiple shifts. All
costs associated with implementing the recovery schedule shall be borne by the
Contractor.

Upon receipt of the CPM recovery schedule, the Engineer will review the schedule for
conformance with the Contract Documents and degree of detail. The Engineer will
approve the schedule or reject it with written comments within fourteen (14) Days of receipt
of the recovery schedule and supporting documents. If the detailed CPM recovery
schedule is rejected, the Contractor must submit a revised CPM recovery schedule within
seven (7) Days of the date of rejection.
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Revised Schedule. The Engineer may direct the Contractor to revise the approved CPM
schedule. Reasons for such direction may include, but are limited to, the following: (1) changes
in the Work, (2) rephrasing of the Project or any phase, (3) a change in the duration of the Project
or phase, and (4) acceleration of the Project or phase.

a. The Engineer will direct the Contractor to provide a revised CPM schedule in writing.

b. The Contractor will provide the revised CPM schedule within ten (10) Days of receipt of
the Engineer’s written direction.

c. The Engineer has the authority, in its sole discretion, to approve or reject the revised CPM
schedule and will do so in writing within ten (10) Days after receipt of the Contractor’s
submission. If the Engineer approves the revised schedule, such schedule will be
designated the new “Target Schedule.”

The schedule shall be submitted in the Sorted by Activity Layout (SORT4). The activities on the
schedule shall be plotted using early start, late start, early finish, late finish, and total finish.

For every schedule submission, the Contractor shall submit to the Engineer, four USB thumb
drives of all schedule data. Included on the thumb drives shall be all the tabular and graphic
reports, network diagrams and bar chart data. In addition, four plots of the USB thumb drives will
be approved initial or revised progress schedule for the contract. The approval will be documented
by the Engineer on a corresponding plot of the schedule and returned to the Contractor.

Four copies of each schedule submission shall be printed in color on 11 in. x 17 in. (minimum)
size sheets showing all columns, bars, column headings at the top, time scale at the top and
showing relationships.

The schedule shall indicate the critical path to contract completion. Only one controlling item shall
be designated at any point in time on the schedule.

Acceptance or approval of any progress schedule by the Engineer shall not be construed to imply
approval of any method of construction, sequence of construction, any implied or stated rate of
production. Acceptance will not function as a waiver of the obligation of the Contractor to complete
the work in accordance with the contract proposal, Plans and Specifications, modify any rights or
obligations of the Department as set forth in the contract, nor imply any obligation of a third party.
Acceptance shall not be construed to modify or amend the contract or the time limit(s) therein.
Acceptance shall not relieve the Contractor of the responsibility for the accuracy of any of the
information included on the schedule. Failure of the Contractor to include in the schedule any
element of work required for the performance of the contract, any sequence of work required by
the contract, or any known or anticipated condition affecting the work shall not excuse the
Contractor from completing all work required within the time limit(s) specified in the contract
notwithstanding acceptance of the schedule by the Engineer.

11
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Monthly Schedule Update (MSU). After acceptance of the Contractor's Baseline Schedule, the
contractor shall monitor progress of the work and update the schedule 30 Calendar Days from
the date of acceptance and every 30 Calendar Days thereafter no later than the 10th calendar
day of each month thereafter to reflect actual progress. Completed work must not be removed
from the MSU. The MSU will be used as the basis for reviewing the Contractor’'s monthly progress.
The purpose of the MSU is to report progress in accordance with the latest accepted schedule
and is not to be used to revise the schedule logic, resources, durations or constraints. If the
Engineer is going to reject a MSU, the Engineer will call a meeting with the Contractor and CM in
order to discuss the deficiencies in an attempt to more quickly reach resolution and obtain an
acceptable MSU.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the costs of the various items of work in the contract.

WINTER/LOW AIR TEMPERATURE WORK

No adjustment will be made in the contract unit prices for any concrete if winter or low air
temperature work is necessary to meet the required completion dates specified in the contract.

MAINTENANCE OF ROADWAYS (D1)
Effective: September 30, 1985 Revised: November 1, 1996

Beginning on the date that work begins on this project, the Contractor shall assume responsibility
for normal maintenance of all existing roadways within the limits of the improvement. This normal
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include
snow removal operations. Traffic control and protection for maintenance of roadways will be
provided by the Contractor as required by the Engineer.

If items of work have not been provided in the contract, or otherwise specified for payment, such

items, including the accompanying traffic control and protection required by the Engineer, will be
paid for in accordance with Article 109.04 of the Standard Specifications.

12
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STATUS OF UTILITIES (D1)
Effective: June 1, 2016
Revised: January 1, 2020

Utility companies and/or municipal owners located within the construction limits of this project
have provided the following information regarding their facilities and the proposed improvements.
The tables below contain a description of specific conflicts to be resolved and/or facilities which
will require some action on the part of the Department’s contractor to proceed with work. Each
table entry includes an identification of the action necessary and, if applicable, the estimated
duration required for the resolution.

UTILITIES TO BE ADJUSTED

Conflicts noted below have been identified by following the suggested staging plan included in
the contract. The company has been notified of all conflicts and will be required to obtain the
necessary permits to complete their work; in some instances, resolution will be a function of the
construction staging. The responsible agency must relocate, or complete new installations as
noted below; this work has been deemed necessary to be complete for the Department’s
contractor to then work in the stage under which the item has been listed.

Prior to Stage 1A

RESPONSIBLE | DURATION
STAGE / LOCATION TYPE DESCRIPTION AGENCY OF TIME
South side of Larkin 0.75” DBC Previously Contractor 0 days
Ramp B at STA AT&T abandoned
1108+57 Telephone | telephone line to be
line removed by
contractor where in
conflict with
proposed storm
sewer
South side of Larkin 2” Cable | To be relocated due Comcast
Ramp B at STA TV to conflict with
1108+02 proposed storm
sewer
Prior to Stage 1A: Days Total Installation

13
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The following contact information is what was used during the preparation of the plans as provided
by the Agency/Company responsible for resolution of the conflict.

Agency/Com | Name of contact Phone E-mail address
pany
Responsible
to Resolve
Conflict
AT&T Steve Pesola (630) 573-5703 or Mark.Saccomonto@ComEd.com
(815) 412-5255
Comcast Bob Schulter or (224) 229-5861 or Bob_Schulter@comcast.com or
Robert Stoll (224) 229-5849 Robert_Stoll@comcast.com

UTILITIES TO BE WATCHED AND PROTECTED

The areas of concern noted below have been identified by following the suggested staging plan
included for the contract. The information provided is not a comprehensive list of all remaining
utilities, but those which during coordination were identified as ones which might require the
Department’s contractor to take into consideration when making the determination of the means
and methods that would be required to construct the proposed improvement. In some instances,
the contractor will be responsible to notify the owner in advance of the work to take place so
necessary staffing on the owner’s part can be secured.

All Stages
STAGE / LOCATION TYPE DESCRIPTION OWNER
Crossing 1-80 at STA Gas Main Previously abandoned 8” Nicor
598+83 steel gas main in 12” casing
shall not be disturbed
Crossing 1-80 at STA Gas Main 8” steel gas main shall not be Nicor
598+98 disturbed
Running along south | Water Main 6" Water Main shall not be Village of Rockdale
side of Frontage disturbed
Road by Ramp A
Running along south Gas Main 2” steel gas main shall not be Nicor
side of Frontage disturbed
Road by Ramp A
Running along south Fiber Optic 2” Fiber Optic shall not be AT&T
side of Frontage disturbed (2 lines)
Road by Ramp A
Running along south Fiber Optic 2” Fiber Optic shall not be MCI
side of Frontage disturbed
Road by Ramp A
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STAGE / LOCATION TYPE DESCRIPTION OWNER
Running along south Cable TV 2” Cable TV shall not be Comcast
side of Frontage disturbed
Road by Ramp A
Running along south | Water Main 6” Water Main shall not be Village of Rockdale
side of Ramp B disturbed
Running along south Gas Main 2” gas main shall not be Nicor
side of Ramp B disturbed

The following contact information is what was used during the preparation of the plans as provided
by the owner of the facility.

Agency/Com | Name of contact Phone E-mail address
pany
Responsible
to Resolve
Conflict

Nicor Sakibul Forah (630) 388-2903 sforah@southernco.com

AT&T Steve Pesola (630) 573-5703 or Mark.Saccomonto@ComEd.com
(815) 412-5255

Comcast Bob Schulter or (224) 229-5861 or Bob_Schulter@comcast.com or

Robert Stoll (224) 229-5849 Robert_Stoll@comcast.com
Village of Dan Malinowski (779) 242-1094 or | dmalinowski@willetthofmann.com
Rockdale (779) 242-1097
MCI Eve Campbell (312) 612-5216 ecampbell@telecom-eng.com

15
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The above represents the best information available to the Department and is included for the
convenience of the bidder. The days required for conflict resolution should be considered in the
bid as this information has also been factored into the timeline identified for the project when
setting the completion date. The applicable portions of the Standard Specifications for Road and
Bridge Construction shall apply.

Estimated duration of time provided above for the first conflicts identified will begin on the date of
the executed contract regardless of the status of the utility relocations. The responsible agencies
will be working toward resolving subsequent conflicts in conjunction with contractor activities in
the number of days noted.

The estimated relocation duration must be part of the progress schedule submitted by the
contractor. A utility kickoff meeting will be scheduled between the Department, the Department’s
contractor and the utility companies when necessary. The Department’s contractor is responsible
for contacting J.U.L.I.E. prior to all excavation work.

PUBLIC CONVENIENCE AND SAFETY (D1)
Effective: May 1, 2012
Revised: July 15, 2012

Add the following to the end of the fourth paragraph of Article 107.09:

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday,
the length of Holiday Period for Monday or Friday shall apply.”

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09:

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday
prior to 11:59 PM the Sunday After”

Delete the fifth paragraph of Article 107.09 of the Standard Specifications:
“‘On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or

greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except
where structure construction or major rehabilitation makes it impractical.”
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COMPLETION DATE PLUS WORKING DAYS (D1)
Revise Article 108.05 (b) of the Standard Specifications as follows:

"When a completion date plus working days is specified, the Contractor shall be responsible
for completing:

Final Completion Date: All contract items and safely open all roadways to traffic by 11:59
PM on, November 7, 2025, except as specified herein. The Contractor will be allowed to
complete all clean-up work and punch list items within 10 working days after the completion
date for opening the roadway to traffic. Under extenuating circumstances, the Engineer may
direct that certain items of work, not affecting the safe opening of the roadway to traffic, may
be completed within the working days allowed for clean-up work and punch list items.
Temporary lane closures for this work may be allowed at the discretion of the Engineer.

Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included
in this contract, shall apply to the final completion date, interim completion dates,
commencement dates, and the number of working days.

The Special Provision for “Cooperation Between Contractors” shall apply to this special
provision.”

COMPLETION DATE FOR RAMP A WORK

The Contractor shall complete all work required to safely open Ramp A to traffic (as outlined in
Stages 1A and 1B), including the installation and operation of the traffic signal at Larkin Avenue,
by 11:59 p.m. on August 29, 2025.

FAILURE TO COMPLETE RAMP A WORK

Should the Contractor fail to complete the work on or before the completion dates as specified in
the Special Provision for “Completion Date for Ramp A Work”, or within such extended time as
may have been allowed by the Department, the Contractor shall be liable to the Department in
the amount of $10,000, not as a penalty but as liquidated damages, for each calendar day or a
portion thereof of overrun in the contract time or such extended time as may have been allowed.

In fixing the damages as set out herein, the desire is to establish a certain mode of calculation for
the work since the Department’s actual loss, in the event of delay, cannot be predetermined,
would be difficult of ascertainment, and a matter of argument and unprofitable litigation. This said
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into
account the loss of use of the roadway if the project is delayed in completion. The Department
shall not be required to provide any actual loss in order to recover these liquidated damages
provided herein, as said damages are very difficult to ascertain. Furthermore, no provision of this
clause shall be construed as a penalty, as such is not the intention of the parties.

A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the
following 12:00 midnight, twenty-four hours later
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COMPLETION DATE FOR RAMP C WORK

The Contractor shall complete all work required to safely open Ramp C to traffic (as outlined in
Stages 1A, 1B and 1C), including the installation and operation of the traffic signal at Larkin
Avenue, by 11:59 p.m. on October 3, 2025.

FAILURE TO COMPLETE RAMP C WORK

Should the Contractor fail to complete the work on or before the completion dates as specified in
the Special Provision for “Completion Date for Ramp C Work”, or within such extended time as
may have been allowed by the Department, the Contractor shall be liable to the Department in
the amount of $10,000, not as a penalty but as liquidated damages, for each calendar day or a
portion thereof of overrun in the contract time or such extended time as may have been allowed.

In fixing the damages as set out herein, the desire is to establish a certain mode of calculation for
the work since the Department’s actual loss, in the event of delay, cannot be predetermined,
would be difficult of ascertainment, and a matter of argument and unprofitable litigation. This said
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into
account the loss of use of the roadway if the project is delayed in completion. The Department
shall not be required to provide any actual loss in order to recover these liquidated damages
provided herein, as said damages are very difficult to ascertain. Furthermore, no provision of this
clause shall be construed as a penalty, as such is not the intention of the parties.

A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the
following 12:00 midnight, twenty-four hours later

FAILURE TO COMPLETE THE WORK ON TIME (D1)
Effective: September 30, 1985
Revised: January 1, 2007

Should the Contractor fail to complete the work on or before the completion date as specified in
the Special Provision for “Completion Date Plus Working Days”, or within such extended time as
may have been allowed by the Department, the Contractor shall be liable to the Department in
the amount of $10,000, not as a penalty but as liquidated damages, for each calendar day or a
portion thereof of overrun in the contract time or such extended time as may have been allowed.

In fixing the damages as set out herein, the desire is to establish a certain mode of calculation for
the work since the Department’s actual loss, in the event of delay, cannot be predetermined,
would be difficult of ascertainment, and a matter of argument and unprofitable litigation. This said
mode is an equitable rule for measurement of the Department’s actual loss and fairly takes into
account the loss of use of the roadway if the project is delayed in completion. The Department
shall not be required to provide any actual loss in order to recover these liquidated damages
provided herein, as said damages are very difficult to ascertain. Furthermore, no provision of this
clause shall be construed as a penalty, as such is not the intention of the parties.

A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the
following 12:00 midnight, twenty-four hours later.
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EMBANKMENT I (D1)
Effective: March 1, 2011
Revised: November 1, 2013

Description. This work shall be according to Section 205 of the Standard Specifications except
for the following.

Material. All material shall be approved by the District Geotechnical Engineer. The proposed
material must meet the following requirements.

a) The laboratory Standard Dry Density shall be a minimum of 90 Ib/cu ft (1450 kg/cu m)
when determined according to AASHTO T 99 (Method C).

b) The organic content shall be less than ten percent determined according to AASHTO T
194 (Wet Combustion).

c) Soils which demonstrate the following properties shall be restricted to the interior of the
embankment and shall be covered on both the sides and top of the embankment by a
minimum of 3 ft (900 mm) of soil not considered detrimental in terms of erosion potential
or excess volume change.

1) A grain size distribution with less than 35 percent passing the number 75 um (#200)
sieve.

2) A plasticity index (PI) of less than 12.
3) Aliquid limit (LL) in excess of 50.

d) Reclaimed asphalt shall not be used within the ground water table or as a fill if ground
water is present.

e) The RAP used shall be according to the current Bureau of Materials and Physical
Research Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for Aggregate
Applications”. Gradation deleterious count shall not exceed 10% of total RAP and 5% of
other by total weight.

CONSTRUCTION REQUIREMENTS

Samples. Embankment material shall be sampled, tested, and approved before use. The
contractor shall identify embankment sources, and provide equipment as the Engineer requires,
for the collection of samples from those sources. Samples will be furnished to the Geotechnical
Engineer a minimum of three weeks prior to use in order that laboratory tests for approval and
compaction can be performed. Embankment material placement cannot begin until tests are
completed and approval given.
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Placing Material. In addition to Article 202.03, broken concrete, reclaimed asphalt with no
expansive aggregate, or uncontaminated dirt and sand generated from construction or demolition
activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift until a uniform
homogenous material is formed. This process also applies to the overlaying lifts. The disk must
have a minimum blade diameter of 24 inches (600 mm).

When embankments are to be constructed on hillsides or existing slopes that are steeper than
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the
plans or as directed by the engineer.

Compaction. Soils classification for moisture content control will be determined by the Soils
Inspector using visual field examination techniques and the IDH Textural Classification Chart.

When tested for density in place each lift shall have a maximum moisture content as follows.

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils.

b) A maximum of 105 percent of the optimum moisture for all forms of clay loam sails.
Stability. The requirement for embankment stability in Article 205.04 will be measured with a
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical

Manual. The penetration rate must be equal or less than 1.5 inches (38 mm) per blow.

Basis of Payment. This work will not be paid separately but will be considered as included in the
various items of excavation.

RECLAIMED ASPHALT PAVEMENT FOR NON-POROUS EMBANKMENT AND BACKFILL
(D1)

Effective: April 1, 2001

Revised: January 1, 2007

Add the following sentence to Article 1004.05 (a) of the Standard Specifications:

"Reclaimed Asphalt Pavement (RAP) may be used as aggregate in Non-porous Granular
Embankment and Backfill. The RAP material shall be reclaimed asphalt pavement
material resulting from the cold milling or crushing of an existing hot-mix bituminous
concrete pavement structure, including shoulders. RAP containing contaminants such as
earth, brick, concrete, sheet asphalt, sand, or other materials identified by the Department
will be unacceptable until the contaminants are thoroughly removed.

Add the following sentence to Article 1004.05 (c)(2) of the Standard Specifications:
"One hundred percent of the RAP when used shall pass the 3 inch (75 mm) sieve. The

RAP shall be well graded from coarse to fine. RAP that is gap-graded or single-sized will
not be accepted.”
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TEMPORARY PAVEMENT (D1)
Effective: March 1, 2003
Revised: April 10, 2008

Description. This work shall consist of constructing a temporary pavement at the locations shown
on the plans or as directed by the engineer.

The contractor shall use either Portland cement concrete according to Sections 353 and 354 of
the Standard Specifications or HMA according to Sections 355, 356, 406 of the Standard
Specifications, and other applicable HMA special provisions as contained herein. The HMA
mixtures to be used shall be specified in the plans. The thickness of the Temporary Pavement
shall be as described in the plans. The contractor shall have the option of constructing either
material type if both Portland cement concrete and HMA are shown in the plans.

Articles 355.08 and 406.11 of the Standard Specifications shall not apply.

The removal of the Temporary Pavement, if required, shall conform to Section 440 of the Standard
Specification.

Method of Measurement. Temporary pavement will be measured in place and the area computed
in square yards (square meters).

Basis of Payment. This work will be paid for at the contract unit price per square yard (square
meter) for TEMPORARY PAVEMENT and TEMPORARY PAVEMENT (INTERSTATE).

Removal of temporary pavement will be paid for at the contract unit price per square yard (square
meter) for PAVEMENT REMOVAL.
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HOT-MIX ASPHALT BINDER AND SURFACE COURSE (D1)

Effective: November 1, 2019
Revised: December 1, 2021

Revise Article 1004.03(c) to read:

“(c) Gradation. The coarse aggregate gradations shall be as listed in the following table.

Use Size/Application Gradation No.
Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 0or CA20
Class A-1 1/2 in. (13 mm) Seal CA 15
Class A-2 & A-3 Cover Coat CA 14
IL-19.0; CA11 "
Stabilized Subbase IL-19.0
_ SMA 12.57% CA 13%, CA 14, or CA 16
HMA High ESAL SMA 9.52 CA 139 or CA 167
IL-9.5 CA 16, CM 13¥
IL-9.5FG CA 16
IL-19.0L CA11 "
HMA Low ESAL IL-9.5L CA 16

1/ CA 16 or CA 13 may be blended with the CA 11.

2/ The coarse aggregates used shall be capable of being combined with the fine
aggregates and mineral filler to meet the approved mix design and the mix
requirements noted herein.

3/ The specified coarse aggregate gradations may be blended.

4/ CA 13 shall be 100 percent passing the 1/2 in. (12.5mm) sieve.”

Revise Article 1004.03(e) of the Supplemental Specifications to read:

“(e) Absorption. For SMA the coarse aggregate shall also have water absorption
< 2.0 percent.”

Revise the “High ESAL” portion of the table in Article 1030.01 to read:

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, SMA
Binder Courses 12.5,

“High ESAL Stabilized Subbase I1L-19.0

IL-9.5, IL-9.5FG,

SMA 12.5, SMA 9.5”

Surface Courses

22



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

Revise Note 2. and add Note 6 to Article 1030.02 of the Standard Specifications to read:
“ltem Article/Section

(g)Performance Graded Asphalt Binder (Note 6) 1032
(h)Fibers (Note 2)

Note 2. A stabilizing additive such as cellulose or mineral fiber shall be added to the SMA
mixture according to Illinois Modified AASHTO M 325. The stabilizing additive shall meet
the Fiber Quality Requirements listed in lllinois Modified AASHTO M 325. Prior to
approval and use of fibers, the Contractor shall submit a notarized certification by the
producer of these materials stating they meet these requirements. Reclaimed Asphalt
Shingles (RAS) may be used in Stone Matrix Asphalt (SMA) mixtures designed with an
SBA polymer modifier as a fiber additive if the mix design with RAS included meets
AASHTO T305 requirements. The RAS shall be from a certified source that produces
either Type | or Type 2. Material shall meet requirements noted herein and the actual
dosage rate will be determined by the Engineer.

Note 6. The asphalt binder shall be an SBS PG 76-28 when the SMA is used on a full-
depth asphalt pavement and SBS PG 76-22 when used as an overlay, except where
modified herein. The asphalt binder shall be a SBS PG 76-22 for IL-4.75, except where
modified herein..”
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Revise table in Article 1030.05(a) of the Standard Specifications to read:

“MIXTURE COMPOSITION (% PASSING) "
Sieve IL-19.0 mm SMA 12.5 SMA 9.5 IL-9.5mm IL-9.5FG IL-4.75 mm
Size min max | min | max min max min max min max min max
11/2in
(37.5 mm)
1in.
(25 mm) 100
3/4in.
(19 mm) 90 100 100
1/2in.
(12.5 mm) 75 89 80 100 100 100 100 100
3/8in.
(9.5 mm) 65 90 100 90 100 90 100 100
#4
(4.75 mm) 40 60 20 30 36 50 34 69 60 75°% 90 100
#8
(2.36 mm) 20 42 16 | 244 16 324 | 345 | 522 45 60% 70 90
#16
(1.18 mm) 15 30 10 32 25 40 50 65
#30
(600 pm) 12 16 12 18 15 30
#50
(300 um) 6 15 4 15 8 15 15 30
#100
(150 pm) 4 9 3 10 6 10 10 18
#200
(75 pm) 3.0 6.0 7.0 |9.0%| 75 9.5% | 4.0 6.0 4.0 6.5 7.0 9.0%¥
#635
(20 um) <3.0 <3.0
Ratio Dust/Asphalt
Binder 1.0 1.5 1.5 1.0 1.0 1.0

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm)
sieve for surface courses with Ndesign = 90.

3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be
mineral filler, unless otherwise approved by the Engineer.

4/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted above the percentage stated on the table.

5/ When establishing the Adjusted Job Mix Formula (AJMF) the percent passing the
#8 (2.36 mm) sieve shall not be adjusted below 34 percent.

6/ When the mixture is used as a binder, the maximum shall be increased by 0.5
percent passing.”
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Revise Article 1030.05(b) of the Standard Specifications to read:

(b) Volumetric Requirements. The target value for the air voids of the HMA shall be 4.0 percent,
for IL-4.75 and SMA mixtures it shall be 3.5 percent and for Stabilized Subbase it shall be
3.0 percent at the design number of gyrations. The voids in the mineral aggregate (VMA)
and voids filled with asphalt binder (VFA) of the HMA design shall be based on the nominal
maximum size of the aggregate in the mix and shall conform to the following requirements.

Voids in the Mineral Aggregate (VMA),
% Minimum for Ndesign
Mix Design 30 50 70 80 90
IL-19.0 13.5 13.5 13.5
IL-9.5 15.0 15.0
IL-9.5FG 15.0 15.0
IL-4.75Y 18.5
SMA-12.51255 17.0%/16.0¢
SMA-9.5"2% 17.0%/16.0¢
IL-19.0L 13.5
IL-9.5L 15.0

1/ Maximum draindown shall be 0.3 percent according to lllinois Modified
AASHTO T 305.

2/ The draindown shall be determined at the JMF asphalt binder content at the
mixing temperature plus 30°F.

3/ Applies when specific gravity of coarse aggregate is = 2.760.

4/ Applies when specific gravity of coarse aggregate is < 2.760.

5/ For surface course, the coarse aggregate can be crushed steel slag,
crystalline crushed stone or crushed sandstone. For binder course, coarse

aggregate shall be crushed stone (dolomite), crushed gravel, crystalline
crushed stone, or crushed sandstone”

Revise the last paragraph of Article 1102.01 (a) (5) of the Standard Specifications to read:
“IL-4.75 and Stone Matrix Asphalt (SMA) mixtures which contain aggregate having

absorptions greater than or equal to 2.0 percent, or which contain steal slag sand, shall have
minimum surge bin storage plus haul time of 1.5 hours.”
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“If the Contractor and Engineer agree the nuclear density test method is not appropriate for the
mixture, cores shall be taken at random locations determined according to the QC/QA document
"Determination of Random Density Test Site Locations". Core densities shall be determined
using the lllinois Modified AASHTO T 166 or T 275 procedure.”

Revise Table 1 and Note 4/ of Table 1 in Article 406.07(a) of the Standard Specifications to read:

Breakdown/Intermediate
Roller

(one of the following)

Final Roller
(one or more of
the following)

Density Requirement

Mixtures on
Bridge Decks %

IL-9.5, IL-9.5FG, Vp, P, Ts, 3W, O1, Op Vs, Ts, T, Or As specified in
IL-19.0" Section 1030
IL-4.75 and SMA T, 3W, O7 Tr, 3W As specified in
84l Section 1030

Te Te As specified in

Articles 582.05 and
582.06.

“4/ The Contractor shall provide a minimum of two steel-wheeled tandem rollers (T &), and/or
three-wheel (3W) rollers for breakdown, except one of the (Tg) or (3W) rollers shall be 84
inches (2.14 m) wide and a weight of 315 pound per linear inch (PLI) (5.63 kg/mm) and one
of the (Tg) or (3W) rollers can be substituted for an oscillatory roller (Or). Tr rollers shall be a
minimum of 280 Ib/in. (50 N/mm). The 3W and Ts rollers shall be operated at a uniform speed
not to exceed 3 mph (5 km/h), with the drive roll for Tgrollers nearest the paver and maintain
an effective rolling distance of not more than 150 ft (45 m) behind the paver.”

Add the following after the fourth paragraph of Article 406.13 (b):

“The plan quantities of SMA mixtures shall be adjusted using the actual approved binder and
surface Mix Design’s Gmp.”

Revise first paragraph of Article 1030.10 of the Standard Specifications to read:

“A test strip of 300 ton (275 metric tons), except for SMA mixtures it will be 400 ton (363
metric ton), will be required for each mixture on each contract at the beginning of HMA production
for each construction year according to the Manual of Test Procedures for Materials “Hot Mix
Asphalt Test Strip Procedures”. At the request of the Producer, the Engineer may waive the test
strip if previous construction during the current construction year has demonstrated the
constructability of the mix using Department test results.”
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Revise third paragraph of Article 1030.10 of the Standard Specifications to read:

“When a test strip is constructed, the Contractor shall collect and split the mixture
according to the document “Hot-Mix Asphalt Test Strip Procedures”. The Engineer, or a
representative, shall deliver split sample to the District Laboratory for verification testing. The
Contractor shall complete mixture tests stated in Article 1030.09(a). Mixture sampled shall
include enough material for the Department to conduct mixture tests detailed in Article
1030.09(a) and in the document “Hot-Mix Asphalt Mixture Design Verification Procedure”
Section 3.3. The mixture test results shall meet the requirements of Articles 1030.05(b) and
1030.05(d), except Hamburg wheel tests will only be conducted on High ESAL mixtures during
production.”

CLEANING EXISTING DRAINAGE STRUCTURES (D1)
Effective: September 30, 1985
Revised: May 1, 2022

All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered as
drainage structures insofar as the interpretation of this Special Provision is concerned. When
specified for payment, the location of drainage structures to be cleaned will be determined in the
field by the Engineer.

All existing drainage structures which are to be adjusted or reconstructed shall be cleaned
according to Article 602.15 of the Standard Specifications. This work will be paid for according to
accordance with Article 602.16 of the Standard Specifications.

All other existing drainage structures which are specified to be cleaned by the Engineer will be
cleaned according to Article 602.15 of the Standard Specifications.

Basis of Payment. This work will be paid for at the contract unit price each for DRAINAGE
STRUCTURES TO BE CLEANED, and at the contract unit price per foot (meter) for STORM
SEWERS TO BE CLEANED, of the diameter specified.
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ENGINEER’S FIELD OFFICE TYPE A (SPECIAL) (D1)

Effective: December 1, 2011

Revised: May 1, 2013

Revise the first paragraph of Article 670.02 to read:

670.02 Engineer's Field Office Type A (Special). Type A (Special) field offices

shall have a ceiling height of not less than 7 feet and a floor space of not less than 3000
square feet with a minimum of two separate offices. The office shall also have a separate
storage room capable of being locked for the storage of the nuclear measuring devices.
The office shall be provided with sufficient heat, natural and artificial light, and air
conditioning. Doors and windows shall be equipped with locks approved by the Engineer.

Revise the first sentence of the second paragraph of Article 670.02 to read:

An electronic security system that will respond to any breach of exterior doors and
windows with an on-site alarm shall be provided.

Revise the last sentence of the third paragraph of Article 670.02 to read:

Adequate all-weather parking space shall be available to accommodate a minimum of
twelve vehicles.

Revise the fifth paragraph of Article 670.02 to read:
Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as
an integral part of the office where available. Solid waste disposal consisting of seven
waste baskets and an outside trash container of sufficient size to accommodate a weekly
provided pick-up service. A weekly cleaning service for the office shall be provided.

Revise subparagraph (a) of Article 670.02 to read:

(a) Twelve desks with minimum working surface 42 inch x 30 inch each and twelve non-
folding chairs with upholstered seats and backs.

Revise the first sentence of subparagraph (c) of Article 670.02 to read:
(c) Two four-post drafting tables with minimum top size of 37-z inch x 48 inch.
Revise subparagraph (d) of Article 670.02 to read:

(d) Eight free standing four-drawer legal size file cabinets with lock and an underwriters'
laboratories insulated file device 350 degrees one hour rating.

Revise subparagraph (e) of Article 670.02 to read:

(e) Twenty folding chairs and two conference tables with minimum top size of 44 inch x
96 inch.
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Revise subparagraph (h) of Article 670.02 to read:

(h) Three electric desk type tape printing calculator and two pocket scientific notation
calculators with a 1000 hour battery life or with a portable recharger.

Revise subparagraph (i)(2) of Article 670.02 to read:

(i)(2) Telephones lines. Five separate telephone lines including one line for the fax
machine, and two lines for the exclusive use of the Engineer. All telephone lines
shall include long distance service and all labor and materials necessary to install
the phone lines at the locations directed by the Engineer. The TELCOM company
shall configure ROLL/HUNT features as specified by the engineer.

Revise subparagraph (j) of Article 670.02 to read:
(i) Two plain paper network multi-function printer/copier/scanner machines capable of
reproducing prints up to 11 inch x 17 inch within automatic feed tray capable of sorting
30 sheets of paper. Letter size and 11 inch x 17 inch paper shall be provided. The
contractor shall provide the multi-function machines with IT support for setup and
maintenance.
Revise subparagraph (k) of Article 670.02 to read:
(k) One plain paper fax machine including maintenance and supplies.
Revise subparagraph (I) of Article 670.02 to read:

(I) Six four-line telephones, with touch tone, where available, and two digital answering
machines, for exclusive use by the Engineer.

Revise subparagraph (m) of Article 670.02 to read:

(m) One electric water cooler dispenser including water service.
Add the following subparagraphs to Article 670.02:

(s) One 4 foot x 6 foot chalkboard or dry erase board.

(t) One 4 foot x 6 foot framed cork board.
Add the following to Article 670.07 Basis of Payment.

The building or buildings, fully equipped, will be paid for at the contract unit price per
calendar month or fraction thereof for ENGINEER'S FIELD OFFICE, TYPE A (SPECIAL).
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS) (D1)
Effective: February 1, 1996
Revised: March 1, 2011

Specific traffic control plan details and Special Provisions have been prepared for this contract.
This work shall include all labor, materials, transportation, handling and incidental work necessary
to furnish, install, maintain and remove all traffic control devices required as indicated in the plans
and as approved by the Engineer.

When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain and
remove all applicable traffic control devices along the detour route according to the details shown
in the plans.

Method of Measurement: All traffic control (except “Traffic Control and Protection (Expressways)”
and temporary pavement markings) indicated on the traffic control plan details and specified in
the Special Provisions will be measured for payment on a lump sum basis.

Basis of Payment: All traffic control and protection will be paid for at the contract lump sum price
for TRAFFIC CONTROL AND PROTECTION (SPECIAL).

Temporary pavement markings will be paid for separately unless shown on a Standard.

TRAFFIC CONTROL PLAN (D1)
Effective: September 30, 1985
Revised: January 1, 2007

Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the "lllinois Manual on Uniform Traffic Control Devices for Streets
and Highways", any special details and Highway Standards contained in the plans, and the
Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring
Special Provisions and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of
beginning work.
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STANDARDS:
701001, 701006, 701011, 701106, 701311, 701400, 701401, 701411, 701423, 701426, 701428,
701601, 701606, 701801, 701901, 704001, 782006

DETAILS:

ENTRANCE AND EXIT RAMP CLOSURE DETAILS (TC-08)

TRAFFIC CONTROL DETAILS FOR FREEWAY SINGLE & MULTI-LANE WEAVE (TC-09)
TRAFFIC CONTROL AND PROTECTION FOR SIDE ROADS,INTERSECTIONS,AND
DRIVEWAYS (TC-10)

MULTI-LANE FREEWAY PAVEMENT MARKING DETAILS (TC-12)

DISTRICT ONE TYPICAL PAVEMENT MARKINGS (TC-13)

TRAFFIC CONTROL AND PROTECTION AT TURN BAYS (TO REMAIN OPEN TO
TRAFFIC) (TC-14)

SHORT TERM PAVEMENT MARKING LETTERS AND SYMBOLS (TC-16)

TRAFFIC CONTROL DETAILS FOR FREEWAY SHOULDER CLOSURES AND PARTIAL
RAMP CLOSURES (TC-17)

DETOUR SIGNING FOR CLOSING STATE HIGHWAYS (TC-21)

ARTERIAL ROAD INFORMATION SIGN (TC-22)

SPECIAL PROVISIONS:

Maintenance of Roadways (D-1)

Public Convenience and Safety (D-1)

Keeping The Expressway Open To Traffic

Failure To Open Traffic Lanes To Traffic

Keeping Arterial Roadways Open to Traffic (Lane Closures Only) (D1)
Speed Display Trailer (D1)

Traffic Control And Protection (Arterials) (D1)

Traffic Control And Protection (Expressways)

Traffic Control For Work Zone Areas

Traffic Control Surveillance (Expressways)

Temporary Information Signing

Raised Reflective Pavement Marker, Reflector Removal
Raised Reflective Pavement Marker, Reflector Replacement
Sign Shop Drawing Submittal

Short Term and Temporary Pavement Markings (BDE)
Vehicle and Equipment Warning Lights (BDE)

Traffic Spotters (BDE)

Work Zone Traffic Control Devices (BDE)

Work Restrictions
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KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) (D1)
Effective: January 22, 2003
Revised: August 10, 2017

The Contractor shall provide the necessary traffic control devices to warn the public and to
delineate the work zone as required in these Special Provisions, the Standard Specifications, the
State Standards, and the District Details.

Arterial lane closures shall be in accordance with the Standard Specifications, Highway
Standards, District Details, and the direction of the Engineer. The Contractor shall request and
gain approval from the Engineer seventy—two (72) hours in advance of all long-term (24 hrs. or
longer) lane closures.

Arterial lane closures not shown in the staging plans will not be permitted during peak traffic
volume hours.

Peak traffic volume hours are defined as weekdays (Monday through Friday) from
6:00 AM to 8:30 AM and 4:30 PM to 6:00 PM.

Private vehicles shall not be parked in the work zone. Contractor's equipment and/or vehicles
shall not be parked on the shoulders or in the median during non-working hours. The parking of
equipment and/or vehicles on State right-of-way will only be permitted at locations approved by
the Engineer in accordance with Articles 701.08 and 701.11 of the Standard Specifications.

Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in
accordance with the limitations specified above, the Contractor shall be liable to the Department
for the amount of:

One lane or ramp blocked = $1,000

Two lanes blocked = $2,500
Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval
or a portion thereof that a lane is blocked outside the allowable time limitations. Such damages

may be deducted by the Department from any monies due the Contractor. These damages shall
apply during the contract time and during any extensions of the contract time.
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SPEED DISPLAY TRAILER (D1)

Effective: April 1, 2015
Revised: April 1, 2021

Revise the third paragraph of Article 701.11 of the Standard Specifications to read:

“When not being utilized to inform and direct traffic, sign trailers, speed display trailers,
arrow boards, and portable changeable message boards shall be treated as nonoperating
equipment.”

Add the following to Article 701.15 of the Standard Specifications:

“(m) Speed Display Trailer. A speed display trailer is used to enhance safety of the traveling
public and workers in work zones by alerting drivers of their speed, thus deterring them
from driving above the posted work zone speed limit.”

Whenever the speed display trailer is not in use, it shall be considered non-operating
equipment and shall be stored according to Article 701.11.”

Add the following to Article 701.20 of the Standard Specifications:

“(k) “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be
included in the contract unit price of the various traffic control pay items.

Add the following to Article 1106.02 of the Standard Specifications:

“(0) Speed Display Trailer. The speed display trailer shall consist of a LED speed indicator
display with self-contained, one-direction radar mounted on an orange see-through trailer.
The height of the display and radar shall be such that it will function and be visible when
located behind concrete barrier.

The speed measurement shall be by radar and provide a minimum detection distance of
1000 ft (300 m). The radar shall have an accuracy of £1 mile per hour.

The speed indicator display shall face approaching traffic and shall have a sign legend of
“YOUR SPEED” immediately above or below the speed display. The sign letters shall be
between 5 and 8 in. (125mm and 200 mm) in height. The digital speed display shall show
two digits (00 to 99) in mph. The color of the changeable message legend shall be a
yellow legend on a black background. The minimum height of the numerals shall be 18 in.
(450 mm), and the nominal legibility distance shall be at least 750 ft (250 m).
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The speed indicator display shall be equipped with a violation alert that flashes the
displayed detected speed when the posted limit is exceeded. The speed indicator shall
have a maximum speed cutoff. On roadway facilities with a normal posted speed limit
greater than or equal to 45 mph, the detected speeds of vehicles traveling more than
25mph over the work zone speed limit shall not be displayed. On facilities with normal
posted speed limit of less than 45 mph, the detected speeds of vehicles traveling more
than 15 mph over the work zone speed limit shall not be displayed. On any roadway
facility if detected speeds are less than 25 mph, speed shall not be displayed. The display
shall include automatic dimming for nighttime operation.

The speed indicator measurement and display functions shall be equipped with the power
supply capable of providing 24 hours of uninterrupted service.”
FRICTION AGGREGATE (D1)

Effective: January 1, 2011
Revised: December 1, 2021

Revise Article 1004.03(a) of the Standard Specifications to read:

“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA). The aggregate shall be
according to Article 1004.01 and the following.

(a) Description. The coarse aggregate for HMA shall be according to the following table.

Use Mixture Aggregates Allowed
Class A Seal or Cover Allowed Alone or in Combination %
Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag
Crushed Concrete

HMA Stabilized Subbase Allowed Alone or in Combination %
Low ESAL

or Shoulders Gravel

Crushed Gravel
Carbonate Crushed Stone
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag"
Crushed Concrete
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Use Mixture Aggregates Allowed
HMA Binder Allowed Alone or in Combination %9
ionEsaL | L190
W e Carbonate Crushed Stone?
: Crystalline Crushed Stone
SMA Binder Crushed Sandstone
Crushed Slag (ACBF)
Crushed Concrete®
HMA C Surface and Binder Allowed Alone or in Combination ¥
High ESAL | IL-9:5
i O%V Esal | IL9.5FG Crushed Gravel
or IL-9.5L Carbonate Crushed Stone?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag®
Crushed Concrete®
HMA D Surface and Binder Allowed Alone or in Combination ¥
High ESAL | IL-9-2
or IL-9.5FG Crushed Gravel
Carbonate Crushed Stone (other than
Limestone)?
Crystalline Crushed Stone
Crushed Sandstone
Crushed Slag (ACBF)
Crushed Steel Slag®
Other Combinations Allowed:
Up to... With...
25% Limestone Dolomite
50% Limestone | Any Mixture D
aggregate other
than Dolomite
75% Limestone | Crushed Slag
(ACBF) or Crushed
Sandstone
HMA E Surface Allowed Alone or in Combination ¥¥':
High ESAL | IL-9.5 Crushed Gravel
SMA Crystalline Crushed Stone
Ndesian 80 Crushed Sandstone
9 Crushed Slag (ACBF)
Surface

Crushed Steel Slag

No Limestone.
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Use Mixture Aggregates Allowed
Other Combinations Allowed:
Up to... With...
50% Dolomite? | Any  Mixture E
aggregate
75% Dolomite? | Crushed Sandstone,
Crushed Slag
(ACBF), Crushed
Steel Slag, or
Crystalline Crushed
Stone
75%  Crushed | Crushed Sandstone,
Gravel? Crystalline Crushed
Stone, Crushed Slag
(ACBF), or Crushed
Steel Slag
HMA F Surface Allowed Alone or in Combination ¥ ¢
High ESAL | IL-9.5
Crystalline Crushed Stone
SMA Crushed Sandstone
Ndesign 80 Crushed Slag (ACBF)
Surface Crushed Steel Slag

No Limestone.

Other Combinations Allowed:

Up to... With...
50% Crushed | Crushed Sandstone,
Gravel? or | Crushed Slag
Dolomite? (ACBF),  Crushed

Steel Slag, or
Crystalline Crushed
Stone

1/
2/

3/
4/
5/

6/

Crushed steel slag allowed in shoulder surface only.

Carbonate crushed stone (limestone) and/or crushed gravel shall not be used in SMA
Ndesign 80.

Crushed concrete will not be permitted in SMA mixes.
Crushed steel slag shall not be used as binder.
When combinations of aggregates are used, the blend percent measurements shall be

by volume.”

Combining different types of aggregate will not be permitted in SMA Ndesign 80.”

36



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

SLIPFORM PAVING (D1)
Effective: November 1, 2014

Revise Article 1020.04 Table 1, Note (5) of Standard Specifications to read:
“The slump range for slipform construction shall be 1/2to 1 1/2 in.”
Revise Article 1020.04 Table 1 (metric), Note (5) of Standard Specifications to read:

“The slump range for slipform construction shall be 13 to 40 mm.”

HOT-MIX ASPHALT - MIXTURE DESIGN VERIFICATION AND PRODUCTION (D1)

Effective: January 1, 2019
Revised: December 1, 2021

Add to Article 1030.05 (d)(3) of the Standard Specifications to read:
“ During mixture design, prepared samples shall be submitted to the District laboratory by the

Contractor for verification testing. The required testing, and number and size of prepared
samples submitted, shall be according to the following tables.

High ESAL — Required Samples for Verification Testing

Mixture Hamburg Wheel and I-FIT Testing "2
Binder total of 3 - 160 mm tall bricks
Surface total of 4 - 160 mm tall bricks

Low ESAL — Required Samples for Verification Testing

Mixture I-FIT Testing "2
Binder 1 - 160 mm tall brick
Surface 2 - 160 mm tall bricks

1/ The compacted gyratory bricks for Hamburg wheel and I-FIT testing shall be
7.5 1 0.5 percent air voids.

2/ If the Contractor does not possess the equipment to prepare the 160 mm tall brick(s),
twice as many 115 mm tall compacted gyratory bricks will be acceptable.
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Revise the fourth paragraph of Article 1030.10 of the Standard Specifications to read:

“When a test strip is not required, each HMA mixture shall still be sampled on the first day of
production: I-FIT and Hamburg wheel testing for High ESAL; I-FIT testing for Low ESAL. Within
two working days after sampling the mixture, the Contractor shall deliver gyratory cylinders to the
District laboratory for Department verification testing. The High ESAL mixture test results shall
meet the requirements of Articles 1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test
results shall meet the requirements of Article 1030.05(d)(4). The required number and size of
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according to the
“High ESAL - Required Samples for Verification Testing” table in Article 1030.05(d)(3) above.”

Add the following to the end of Article 1030.10 of the Standard Specifications to read:

“Mixture sampled during first day of production shall include approximately 60 Ib (27 kg)
of additional material for the Department to conduct Hamburg wheel testing and
approximately 80 Ib (36 kg) of additional material for the Department to conduct I-FIT
testing. Within two working days after sampling, the Contractor shall deliver prepared
samples to the District laboratory for verification testing. The required number and size of
prepared samples submitted for the Hamburg wheel and I-FIT testing shall be according
to the “High ESAL - Required Samples for Verification Testing” table in Article
1030.05(d)(3) above.”

BREAKAWAY DEVICE
Effective: January 1, 2023

Revise the first sentence of Article 1070.04(b)(2) to read:

“The device shall be approximately 9 in. (230 mm) high and shall have a large
fiberglass or polyethylene access door of a color to match the base finish which
shall be held in place with a button-type tamper resistant stainless-steel screw or
other means approved by the Engineer.”
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COMBINATION LIGHTING CONTROLLER
Effective: February 1, 2015
Revised: May 5, 2022

Description

This item shall consist of furnishing and installing a combination lighting controller complete with
the panel assembly indicated on the drawings and wiring for the control of highway lighting as
specified herein, shown on the Contract Drawings and as directed by the Engineer.

Materials

Photo control. The photocell shall be in accordance with Article 1068.01(e)(2) except that the
size of the photocell shall allow mounting under the cabinet roof overhang.

Overcurrent Protection. Circuit breakers shall be 30A unless otherwise indicated. Circuit
breakers shall be standard listed molded case, thermal-magnetic bolt-on type circuit breakers
with trip free indicating handles. 120 V circuit breakers shall have a listed interrupting rating of
not less than 10,000 rms symmetrical amperes at rated circuit voltage for which the breaker is
applied.

Contactor. The contactor shall be a 30A, 2-Pole, 120VAC@60Hz electrically held contactor.
Hand-Off-Auto switch. 30mm. 3 position selector switch.

Panel Assembly. Threaded brass inserts shall be provided for the non-conductive inner
mounting panel.

CONSTRUCTION REQUIREMENTS

General

This item shall be constructed in full accord with Section 825 of the Standard Specifications and
the details as indicated in the Contract Drawings.

Basis of Payment

This work shall be paid for at the contract unit price each for COMBINATION LIGHTING
CONTROLLER which price shall be payment in full for furnishing, installing, shipping, handling,
tools and appurtenances necessary for a complete and operational unit as indicated on the
drawings and as approved by the Engineer.
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GENERAL ELECTRICAL REQUIREMENTS
Effective: June 1, 2021

This special provision replaces Articles 801.01 — 801.07, 801.09 — 801-16 of the Standard
Specifications.

Definition. Codes, standards, and industry specifications cited for electrical work shall be by
definition the latest adopted version thereof, unless indicated otherwise.

Materials by definition shall include electrical equipment, fittings, devices, motors, appliances,
fixtures, apparatus, all hardware and appurtenances, and the like, used as part of, or in connection
with, electrical installation.

Standards of Installation. Materials shall be installed according to the manufacturer’s
recommendations, the NEC, OSHA, the NESC, and AASHTO’s Standard Specifications for
Structural Supports for Highway Signs, Luminaires, and Traffic Signals.

All like materials shall be from the same manufacturer. Listed and labeled materials shall be used
whenever possible. The listing shall be according to UL or an approved equivalent.

Safety and Protection. Safety and protection requirements shall be as follows.

Safety. Electrical systems shall not be left in an exposed or otherwise hazardous condition. All
electrical boxes, cabinets, pole handholes, etc. which contain wiring, either energized or non-
energized, shall be closed or shall have covers in place and be locked when possible, during
nonworking hours.

Protection. Electrical raceway or duct openings shall be capped or otherwise sealed from the
entrance of water and dirt. Wiring shall be protected from mechanical injury.

Equipment Grounding Conductor. All electrical systems, materials, and appurtenances shall
be grounded. Good ground continuity throughout the electrical system shall be assured, even
though every detail of the requirements is not specified or shown. Electrical circuits shall have a
continuous insulated equipment grounding conductor. When metallic conduit is used, it shall be
bonded to the equipment grounding conductor, but shall not be used as the equipment grounding
conductor.

Detector loop lead-in circuits, circuits under 50 volts, and runs of fiber optic cable will not require
an equipment grounding conductor.

Where connections are made to painted surfaces, the paint shall be scraped to fully expose metal

at the connection point. After the connection is completed, the paint system shall be repaired to
the satisfaction of the Engineer.
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Bonding of all boxes and other metallic enclosures throughout the wiring system to the equipment
grounding conductor shall be made using a splice and pigtail connection. Mechanical connectors
shall have a serrated washer at the contact surface.

All connections to structural steel or fencing shall be made with exothermic welds. Care shall be
taken not to weaken load carrying members. Where connections are made to epoxy coated
reinforcing steel, the epoxy coating shall be sufficiently removed to facilitate a mechanical
connection. The epoxy coating shall be repaired to the satisfaction of the Engineer. Where
connections are made to insulated conductors, the connection shall be wrapped with at least four
layers of electrical tape extended 6 in. (150 mm) onto the conductor insulation.

Submittals. At the preconstruction meeting, the Contractor shall submit a written listing of
manufacturers for all major electrical and mechanical items. The list of manufacturers shall be
binding, except by written request from the Contractor and approval by the Engineer. The request
shall include acceptable reasons and documentation for the change.

Within 30 calendar days after contract execution, the Contractor shall submit, for approval,
through the Traffic Operations Construction Submittals Application (TOCS) system the
manufacturer’s product data (for standard products and components) and detailed shop drawings
(for fabricated items). Submittals for the materials for each individual pay item shall be complete
in every respect. Submittals which include multiple pay items shall have all submittal material for
each item or group of items covered by a particular specification, grouped together and the
applicable pay item identified. Various submittals shall, when taken together, form a complete
coordinated package. A partial submittal will be returned without review unless prior written
permission is obtained from the Engineer.

Each PDF document must be a vector format PDF from the originating supplier or program and
not scanned images.

The submittal must clearly identify the specific model number or catalog number of the item being
proposed.

For further information and requirements regarding the TOCS system, the Contractor should
reference the TOCS Contractors User Guide.

The submittal shall be properly identified by route, section, county, and contract number.

The Contractor shall have reviewed the submittal material and affixed his/her stamp of approval,
with date and signature, for each individual item.

lllegible print, incompleteness, inaccuracy, or lack of coordination will be grounds for rejection.
Items from multiple disciplines shall not be combined on a single submittal and

transmittal. Items for lighting, signals, surveillance and CCTV must be in separate
submittals since they may be reviewed by various personnel in various locations.
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The Department may provide a list of pay items broken out by discipline upon request for a
particular contract.

The Engineer will review the submittals for conformance with the design concept of the project
according to Article 105.04 and the following. The Engineer will stamp the drawings indicating
their status as “Approved”, “Approved as Noted”, “Disapproved”, or “Information Only”. Since the
Engineer’s review is for conformance with the design concept only, it shall be the Contractor’s
responsibility to coordinate the various items into a working system as specified. The Contractor
shall not be relieved from responsibility for errors or omissions in the shop, working, or layout
drawings by the Engineer’s approval thereof. The Contractor shall still be in full compliance with

contract and specification requirements.

All submitted items reviewed and marked “Disapproved” or “Approved as Noted” shall be
resubmitted by the Contractor in their entirety, unless otherwise indicated within the submittal
comments.

Work shall not begin until the Engineer has approved the submittal. Material installed prior to
approval by the Engineer, will be subject to removal and replacement at no additional cost to the
Department.

Certifications. When certifications are specified and are available prior to material manufacture,
the certification shall be included in the submittal information. When specified and only available
after manufacture, the submittal shall include a statement of intent to furnish certification. All
certificates shall be complete with all appropriate test dates and data.

Authorized Project Delay. See Article 801.08
Maintenance transfer and Preconstruction Inspection:

General. Before performing any excavation, removal, or installation work (electrical or otherwise)
at the site, the Contractor shall request a maintenance transfer and preconstruction site inspection,
to be held in the presence of the Engineer and a representative of the party or parties responsible
for maintenance of any lighting and/or traffic control systems which may be affected by the work.
The request for the maintenance transfer and preconstruction inspection shall be made no less than
fourteen (14) calendar days prior to the desired inspection date. The maintenance transfer and
preconstruction inspection shall:

Establish the procedures for formal transfer of maintenance responsibility required for the
construction period.

Establish the approximate location and operating condition of lighting and/or traffic control systems
which may be affected by the work
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Marking of Existing Cable Systems. The party responsible for maintenance of any existing lighting
and/or traffic control systems at the project site will, at the Contractor's request, mark and/or stake,
once per location, all underground cable routes owned or maintained by the State. A project may
involve multiple "locations" where separated electrical systems are involved (i.e. different
controllers). The markings shall be taken to have a horizontal tolerance of at least 1 foot (304.8
mm) to either side. The request for the cable locations and marking shall be made at the same time
the request for the maintenance transfer and preconstruction inspection is made. The Contractor
shall exercise extreme caution where existing buried cable runs are involved. The markings of
existing systems are made strictly for assistance to the Contractor and this does not relieve the
Contractor of responsibility for the repair or replacement of any cable run damaged in the course of
his work, as specified elsewhere herein. Note that the contractor shall be entitled to only one
request for location marking of existing systems and that multiple requests may only be honored at
the contractor's expense. No locates will be made after maintenance is transferred, unless it is at
the contractor’s expense.

Condition of Existing Systems. The Contractor shall conduct an inventory of all existing electrical
system equipment within the project limits, which may be affected by the work, making note of any
parts which are found broken or missing, defective or malfunctioning. Megger and load readings
shall be taken for all existing circuits which will remain in place or be modified. If a circuit is to be
taken out in its entirety, then readings do not have to be taken. The inventory and test data shall
be reviewed with and approved by the Engineer and a record of the inventory shall be submitted to
the Engineer for the record. Without such a record, all systems transferred to the Contractor for
maintenance during construction shall be returned at the end of construction in complete, fully
operating condition.”

Maintenance and Responsibility During Construction.

Lighting Operation and Maintenance Responsibility. The scope of work shall include the
assumption of responsibility for the continuing operation and maintenance of the existing, proposed,
temporary, sign and navigation lighting, or other lighting systems and all appurtenances affected by
the work as specified elsewhere herein. Maintenance of lighting systems is specified elsewhere
and will be paid for separately

The proposed lighting system must be operational prior to opening the roadway to traffic unless
temporary lighting exists which is designed and installed to properly illuminate the roadway.

Energy and Demand Charges. The payment of basic energy and demand charges by the electric
utility for existing lighting which remains in service will continue as a responsibility of the Owner,
unless otherwise indicated. Unless otherwise indicated or required by the Engineer duplicate
lighting systems (such as temporary lighting and proposed new lighting) shall not be operated
simultaneously at the Owner's expense and lighting systems shall not be kept in operation during
long daytime periods at the Owner's expense. Upon written authorization from the Engineer to
place a proposed new lighting system in service, whether the system has passed final acceptance
or not, (such as to allow temporary lighting to be removed), the Owner will accept responsibility for
energy and demand charges for such lighting, effective the date of authorization. All other energy
and demand payments to the utility shall be the responsibility of the Contractor until final
acceptance.
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Damage to Electrical Systems. Should damage occur to any existing electrical systems through
the Contractor’s operations, the Engineer will designate the repairs as emergency or non-
emergency in nature.

Emergency repairs shall be made by the Contractor, or as determined by the Engineer, the
Department, or its agent. Non-emergency repairs shall be performed by the Contractor within six
working days following discovery or notification. All repairs shall be performed in an expeditious
manner to assure all electrical systems are operational as soon as possible. The repairs shall be
performed at no additional cost to the Department.

Lighting. An outage will be considered an emergency when three or more lights on a circuit or
three successive lights are not operational. Knocked down materials, which result in a danger to
the motoring public, will be considered an emergency repair.

Temporary aerial multi-conductor cable, with grounded messenger cable, will be permitted if it
does not interfere with traffic or other operations, and if the Engineer determines it does not
require unacceptable modification to existing installations.

Marking Proposed Locations for Highway Lighting System. The Contractor shall mark or
stake the proposed locations of all poles, cabinets, junction boxes, pull boxes, handholes, cable
routes, pavement crossings, and other items pertinent to the work. A proposed location inspection
by the Engineer shall be requested prior to any excavation, construction, or installation work after
all proposed installation locations are marked. Any work installed without location approval is
subject to corrective action at no additional cost to the Department.

Inspection of electrical work. Inspection of electrical work shall be according to Article 105.12
and the following.

Before any splice, tap, or electrical connection is covered in handholes, junction boxes, light poles,
or other enclosures, the Contractor shall notify and make available such wiring for the Engineer’s
inspection.

Testing. Before final inspection, the electrical work shall be tested. Tests may be made
progressively as parts of the work are completed or may be made when the work is complete.
Tests shall be made in the presence of the Engineer. Items which fail to test satisfactorily shall
be repaired or replaced. Tests shall include checks of control operation, system voltages, cable
insulation, and ground resistance and continuity.

The forms for recording test readings will be available from the Engineer in electronic format. The
Contractor shall provide the Engineer with a written report of all test data including the following:

Voltage Tests

Amperage Tests

Insulation Resistance Tests
Continuity tests

Detector Loop Tests
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Lighting systems. The following tests shall be made.

(1) Voltage Measurements. Voltages in the cabinet from phase to phase and phase to
neutral, at no load and at full load, shall be measured and recorded. Voltage readings
at the last termination of each circuit shall be measured and recorded.

(2) Insulation Resistance. Insulation resistance to ground of each circuit at the cabinet
shall be measured and recorded with all loads disconnected. Prior to performance of
the insulation resistance test, the Contractor shall remove all fuses within all light pole
bases on a circuit to segregate the luminaire loads.

On tests of new cable runs, the readings shall exceed 50 megohms for phase and
neutral conductors with a connected load over 20A and shall exceed 100 megohms
for conductors with a connected load of 20A or less.

On tests of cable runs which include cables which were existing in service prior to this
contract, the resistance readings shall be the same or better than the readings
recorded at the maintenance transfer at the beginning of the contract. Measurements
shall be taken with a megohm meter approved by the Engineer.

(3) Loads. The current of each circuit, phase main, and neutral shall be measured and
recorded. The Engineer may direct reasonable circuit rearrangement. The current
readings shall be within ten percent of the connected load based on material ratings.

(4) Ground Continuity. Resistance of the system ground as taken from the farthest
extension of each circuit run from the controller (i.e. check of equipment ground
continuity for each circuit) shall be measured and recorded. Readings shall not exceed
2.0 ohms, regardless of the length of the circuit.

(5) Resistance of Grounding Electrodes. Resistance to ground of all grounding electrodes
shall be measured and recorded. Measurements shall be made with a ground tester
during dry soil conditions as approved by the Engineer. Resistance to ground shall
not exceed 10 ohms.

ITS. The following test shall be made in addition to the lighting system test above.

Detector Loops. Before and after permanently securing the loop in the pavement, the
resistance, inductance, resistance to ground, and quality factor for each loop and lead-
in circuit shall be tested. The loop and lead-in circuit shall have an inductance between
20 and 2500 microhenries. The resistance to ground shall be a minimum of
50 megohms under any conditions of weather or moisture. The quality factor (Q) shall
be 5 or greater.
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Fiber Optic Systems. Fiber optic testing shall be performed as required in the fiber optic cable
special provision and the fiber optic splice special provision.

All test results shall be furnished to the Engineer seven working days before the date the inspection
is scheduled.

Contract Guarantee. The Contractor shall provide a written guarantee for all electrical work
provided under the contract for a period of six months after the date of acceptance with the
following warranties and guarantees.

(a) The manufacturer's standard written warranty for each piece of electrical material or
apparatus furnished under the contract. The warranty for light emitting diode (LED)
modules, including the maintained minimum luminance, shall cover a minimum of 120
months from the date of delivery.

(b) The Contractor’s written guarantee that, for a period of six months after the date of final
acceptance of the work, all necessary repairs to or replacement of said warranted material
or apparatus for reasons not proven to have been caused by negligence on the part of the
user or acts of a third party shall be made by the Contractor at no additional cost to the
Department.

(c) The Contractor’'s written guarantee for satisfactory operation of all electrical systems
furnished and constructed under the contract for a period of six months after final
acceptance of the work.

The warranty for an uninterruptable power supply (UPS) shall cover a minimum of two years from
date the equipment is placed in operation; however, the batteries of the UPS shall be warranted
for full replacement for a minimum of five years.

Record Drawings. Alterations and additions to the electrical installation made during the
execution of the work shall be made on the PDF copy of the as-Let documents using a PDF editor.
Hand drawn notations or markups and scanned plans are not acceptable. These drawings shall
be updated daily and shall be available for inspection by the Engineer during the work. The record
drawings shall include the following:

e Cover Sheet

e The Electrical Maintenance Contract Management System (EMCMS) location
designation, i.e. “L” number

Summary of Quantities, electrical items only

Legends, Schedules, and Notes

Plan Sheets

Pertinent Details

Single Line Diagrams

Other useful information useful to locate and maintain the systems.
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Any modifications to the details shall be indicated. Final quantities used shall be indicated on the
Summary of Quantities. Foundation depths used shall also be listed.

As part of the record drawings, the Contractor shall inventory all materials, new or existing, on the
project and record information on inventory sheets provided by the Engineer.

The inventory shall include:

Location of Equipment, including rack, chassis, slot as applicable.
Designation of Equipment
Equipment manufacturer
Equipment model number
Equipment Version Number
Equipment Configuration
o Addressing, IP or other
o Settings, hardware or programmed
o Equipment Serial Number

The following electronic inventory forms are available from the Engineer:

Lighting Controller Inventory
Lighting Inventory

Light Tower Inspection Checklist
ITS Location Inventory

The information shall be entered in the forms; handwritten entries will not be acceptable; except
for signatures. Electronic file shall also be included in the documentation.

When the work is complete, and seven days before the request for a final inspection, the set of
contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the Engineer for
review and approval and shall be stamped with the date and the signature of the Contractor’s
supervising Engineer or Electrician. . The record drawings shall be submitted in PDF format
through TOCS, on CD-ROM as well as hardcopy’s for review and approval.

In addition to the record drawings, PDF copies of the final catalog cuts which have been Approved
and Approved as Noted with applicable follow-up shall be submitted along with the record
drawings. The PDF files shall clearly indicate either by filename or PDF table of contents the
respective pay item number. Specific part or model numbers of items which have been selected
shall be clearly visible. Hard copies of the catalog are not required with this submittal.

The Contractor shall provide three sets of electronically produced drawings in a moisture proof
pouch to be kept on the inside door of the controller cabinet or other location approved by the
Engineer. These drawings shall show the final as-built circuit orientation(s) of the project in the form
of a single line diagram with all luminaires numbered and clearly identified for each circuit.
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Final documentation shall be submitted as a complete submittal package, i.e. record drawings, test
results, inventory, etc. shall be submitted at the same time. Partial piecemeal submittals will be
rejected without review.

A total of three hardcopies and two CD-ROMSs of the final documentation shall be submitted. The
identical material shall also be submitted through the TOCS system utilizing the following final
documentation pay item numbers:

Pay Code Description Discipline
FDLRDOOO Record Drawings - Lighting Lighting
FDSRDO000 Record Drawings - Surveillance Surveillance
FDTRDO00O Record Drawings - Traffic Signal Traffic Signal
FDIRDO0O0O Record Drawings - ITS ITS
FDLCCO000 Catalog Cuts - Lighting Lighting
FDSCCO000 Catalog Cuts — Surveillance Surveillance
FDTCCO000 Catalog Cuts — Traffic Signal Traffic Signal
FDICCO000 Catalog Cuts - ITS ITS
FDLWLO00O0 Warranty - Lighting Lighting
FDSWL000 Warranty - Surveillance Surveillance
FDTWLO0O0O0 Warranty - Traffic Signal Traffic Signal
FDIWL000 Warranty - ITS ITS
FDLTROO0O Test Results - Lighting Lighting
FDSTRO000 Test Results - Surveillance Surveillance
FDTTRO000 Test Results - Traffic Signal Traffic Signal
FDITRO0O Test Results - ITS ITS
FDLINVOO Inventory - Lighting Lighting
FDSINV0OO Inventory - Surveillance Surveillance
FDTINVOO Inventory - Traffic Signal Traffic Signal
FDIINVOO Inventory - ITS ITS
FDLGPSO00 GPS - Lighting Lighting
FDSGPSO00 GPS - Surveillance Surveillance
FDTGPS00 GPS - Traffic Signal Traffic Signal
FDIGPS00 GPS - ITS ITS

Record Drawings shall include Marked up plans, controller info, Service Info, Equipment Settings,
Manuals, Wiring Diagrams for each discipline.

Test results shall be all electrical test results, fiber optic OTDR, and Fiber Optic power meter as
applicable for each discipline.
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GPS Documentation. In addition to the specified record drawings, the Contactor shall record GPS
coordinates of the following electrical components being installed, modified or being affected in
other ways by this contract:

All light poles and light towers.

Handholes and vaults.

Junction Boxes

Conduit roadway crossings.

Controllers.

Control Buildings.

Structures with electrical connections, i.e. DMS, lighted signs.
Electric Service locations.

CCTV Camera installations.

Roadway Surveillance installations.

Fiber Optic Splice Locations.

Fiber Optic Cables. Coordinates shall be recorded along each fiber
optic cable route every 200 feet.

All fiber optic slack locations shall be identified with quantity of slack
cable included. When sequential cable markings are available, those
markings shall be documented as cable marking into enclosure and
marking out of enclosure.

Datum to be used shall be North American 1983.

Data shall be provided electronically. The electronic format shall be compatible with MS Excel.
Latitude and Longitude shall be in decimal degrees with a minimum of 6 decimal places. Each
coordinate shall have the following information:

CoNOORrWN =

District

Description of item
Designation

Use

Approximate station
Contract Number
Date

Owner

Latitude

10. Longitude
11. Comments

A spreadsheet template will be available from the Engineer for use by the Contractor.

Accuracy. Data collected is to be mapping grade. A handheld mapping grade GPS device shall
be used for the data collection. The receiver shall support differential correction and data shall
have minimum 5 meter accuracy after post processing.
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GPS receivers integrated into cellular communication devices, recreational and automotive GPS
devices are not acceptable.

The GPS shall be the product of an established major GPS manufacturer having been in the
business for a minimum of 6 years.”

The documents on the CD shall be organized by the Electrical Maintenance Contract
Management System (EMCMS) location designation. If multiple EMCMS locations are within the
contract, separate folders shall be utilized for each location as follows:

- ContractNo

- 101234
CatalogCuts
GPS
Inventory
RecordDrawings
TestResults
Warranty

< L04321
CatalogCuts
GPS
Inventory
RecordDrawings
TestResults

Warranty

Extraneous information not pertaining to the specific EMCMS location shall not be included in that
particular folder and sub-folder.

The inspection will not be made until after the delivery of acceptable record drawings, specified
certifications, and the required guarantees.

The Final Acceptance Documentation Checklist shall be completed and is contained elsewhere
herein.

All CD’s shall be labeled as illustrated in the CD Label Template contained herein.
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Acceptance. Acceptance of electrical work will be given at the time when the Department
assumes the responsibility to protect and maintain the work according to Article 107.30 or at the
time of final inspection.

When the electrical work is complete, tested, and fully operational, the Contractor shall schedule
an inspection for acceptance with the Engineer no less than seven working days prior to the
desired inspection date. The Contractor shall furnish the necessary labor and equipment to make
the inspection.

A written record of the test readings taken by the Contractor according to Article 801.13 shall be
furnished to the Engineer seven working days before the date the inspection is scheduled.
Inspection will not be made until after the delivery of acceptable record drawings, specified
certifications, and the required guarantees.
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)
v

CONTRACTOR SUBMITS 3 COPIES OF
- FINAL DOCUMENTATION. RE

Ll TRANSMITS DOCUMENTATION TO
T0

CONTRACTOR MAKES
CORRECTIONS

A 4

REVIEW OF FINAL DOCUMENTATION BY
ENGINEER

RE. SENDS COMMENTS
BACK TO CONTRACTOR

DOCUMENTATION
ACCEPTABLE?

o

YES

v

ENGINEER COMPLETES CONSTRUCTION
STATUS FORM AND DISTRIBUTES FINAL
DOCUMENTATION COPIES.

A 4

CONTRACTOR, THROUGH B.O.C.,

REQUESTS PRE-FINAL INSPECTION BY
INSPECTOR

\ 4

CONTRACTOR CORRECTS
DEFICIENCIES

\ 4

PRE-FINAL INSPECTION BY B.O.T.O.
MAINTENANCE SECTION INSPECTOR

A

INSPECTOR SENDS
COMMENTS TO R.E. AND
R.E. SENDS COMMENTS
BACK TO CONTRACTOR

[——MAJOR ISSUES NO ISSUES

MINOR ISSUES

CONTRACTOR PERFORMS CORRECTIVE
ACTION AND SUBMITTS FINAL
CORRECTED DOCUMENTATION

A 4

CONTRACTOR REQUESTS FINAL
INSPECTION WITH X COPIES OF FINAL
CORRECTED DOCUMENTATION

A 4

FINAL ACCEPTANCE WITH
CONTRACTOR,
CONSTRUCTION, AND
EMC

A

A 4

PROJECT ACCEPTED FOR STATE
MAINTENANCE

52



FAI Route 80 (I-80)

Project NHPP-CO9W(797)
Section FAI 80 21 STRUCTURE 4

Final Acceptance Documentation Checklist

Will County
Contract No. 62R25

LOCATION

Route

Common Name

Limits

Section

Contract #

County

Controller Designation(s)

EMC Database Location Number(s)

ITEM

(Verify)

Contractor | Resident Engineer

(Verify)

Record Drawings
-Three hardcopies (11” x 177)
-Scanned to two CD-ROMs

[
[]

[
[]

Field Inspection Tests
-Voltage
-Amperage
-Cable Insulation Resistance
-Continuity

-Controller Ground Rod Resistance
(Three Hardcopies & scanned to two CD’s)

GPS Coordinates

-Excel file
(Check Special Provisions, Excel file scanned to two CD’s)

Job Warranty Letter

(Three Hardcopies & scanned to two CD’s)

O] O (doogd

O] O (doogd

Catalog Cut Submittals

-Approved & Approved as Noted
(Scanned to two CD’s)

[]

[]

Lighting Inventory Form

(Three Hardcopies & scanned to two CD’s)

[]

Lighting Controller Inventory Form
(Three Hardcopies & scanned to two CD’s)

[l

Light Tower Inspection Form
(If applicable, Three Hardcopies & scanned to two CD’s)

[l

Three Hardcopies & scanned to two CD’s shall be submitted for all items above. The CD ROM
shall be labeled as shown in the example contained herein.

General Notes:
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Record Drawings — The record drawings should contain contract cover sheet, summary of
quantities showing all lighting pay item sheets, proposed lighting plans and lighting detail sheets.
Submit hardcopies shall be 11” x 17” size. Temporary lighting plans and removal lighting plans
should not be part of the set.

Field Inspection Tests — Testing should be done for proposed cables. Testing shall be per
standard specifications. Forms shall be neatly filled out.

GPS Coordinates — Check special provisions “General Electrical Requirements”. Submit
electronic “EXCEL” file.

Job Warranty Letter — See standard specifications.

Cutsheet Submittal — See special provisions “General Electrical Requirements”. Scan Approved
and Approved as Noted cutsheets.

Lighting Inventory Form — Inventory form should include only proposed light poles, proposed light
towers, proposed combination (traffic/light pole) lighting and proposed underpass luminaires.

Lighting Controller Inventory Form — Form should be filled out for only proposed lighting
controllers.

Light Tower Safety Inspection Form — Form should be filled out for each proposed light tower.
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CD LABEL FORMAT TEMPLATE.

Label must be printed; hand written labels are unacceptable and will be rejected.

Contract: 60X23
Letting: 1/20/12
Route: FAU 123 (IL 83)
Limits: IL64 to IL56

Items

Record Drawings

Submittal Date Final Approved
2/29/14 Submittals
Test Results

Inventory
Warranty Letters

Section: 123N-XYZ(L)TS
County: DuPage
Acme Construction

55



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

MAINTENANCE OF LIGHTING SYSTEMS

Replace Article 801.11 and 801.12 of the Standard Specifications with the following:

Effective the date the Contractor's activities (electrical or otherwise) at the job site begin, the
Contractor shall be responsible for the proper operation and maintenance of all existing and
proposed lighting systems which are part of, or which may be affected by the work until final
acceptance or as otherwise determined by the Engineer.

The Contractor shall be responsible for the proper operation and maintenance of the following
existing and proposed lighting systems under this contract:

. IDOT Lighting Controller °Y’; Circuits A, B, C, D, I, J,K, L, M, N, O, & P

Before performing any excavation, removal, or installation work (electrical or otherwise) at the site,
the Contractor shall initiate a request for a maintenance transfer and preconstruction inspection, as
specified elsewhere herein, to be held in the presence of the Engineer and a representative of the
party or parties responsible for maintenance of any lighting systems which may be affected by the
work. During the maintenance preconstruction inspection, the party responsible for existing
maintenance shall perform testing of the existing system in accordance with Article 801.13a. The
Contractor shall request a date for the preconstruction inspection no less than fourteen (14) days
prior to the desired date of the inspection.

The Engineer will document all test results and note deficiencies. All substandard equipment will be
repaired or replaced by the existing maintenance contractor, or the Engineer can direct the
Contractor to make the necessary repairs under Section109.04.

Existing lighting systems, when depicted on the plans, are intended only to indicate the general
equipment installation of the systems involved and shall not be construed as an exact
representation of the field conditions. It remains the Contractor's responsibility to visit the site to
confirm and ascertain the exact condition of the electrical equipment and systems to be maintained.
Contract documents shall indicate the circuit limits.

Maintenance of Existing Lighting Systems

Existing lighting systems. Existing lighting systems shall be defined as any lighting
system or part of a lighting system in service at the time of contract Letting. The contract
drawings indicate the general extent of any existing lighting, but whether indicated or not, it
remains the Contractor's responsibility to ascertain the extent of effort required for
compliance with these specifications and failure to do so will not be justification for extra
payment or reduced responsibilities.

56



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

Extent of Maintenance.

All of the existing lighting units and lighting circuits currently fed from IDOT lighting
controller “Y” shall remain energized during nighttime hours for the duration of the
contract. Any temporary power required to keep the lighting systems energized will
be provided by the contractor at no additional cost to the contract.

Partial Maintenance. Unless otherwise ‘indicated, if the number of circuits
affected by the contract is equal to or less than 40% of the total number of circuits
in a given controller and the controller is not part of the contract work, the
Contractor needs only to maintain the affected circuits within the project limits.
The project limits are defined as those limits indicated in the contract plans.
Equipment outside of the project limits, on the affected circuits shall be maintained
and paid for under Article 109.04. The affected circuits shall be isolated by means
of in-line waterproof fuse holders as specified elsewhere and as approved by the
Engineer. The unaffected circuits and the controller will remain under the
maintenance of the State.

Full Maintenance. If the number of circuits affected by the contract is greater than
40% of the total number of circuits in a given controller, or if the controller is
modified in any way under the contract work, the Contractor shall maintain the
entire controller and all associated circuits within the project limits. Equipment
outside of the project limits shall be maintained and paid for under Article 109.04.

If the existing equipment is damaged by normal vehicular traffic, not contractor operations,
is beyond repair and cannot be re-set, the contractor shall replace the equipment in kind
with payment made for such equipment under Article 109.04. If the equipment damaged
by any construction operations, not normal vehicular traffic, is beyond repair and cannot be
re-set, the contractor shall replace the equipment in kind and the cost of the equipment shall
be included in the cost of this pay item and shall not be paid for separately.

Maintenance of Proposed Lighting Systems

Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting
system or part of a lighting system, temporary or permanent, which is to be constructed
under this contract regardless of the project limits indicated in the plans.

The Contractor shall be fully responsible for maintenance of all items installed under this
contract. Maintenance shall include, but not be limited to, any equipment failures or
malfunctions as well as equipment damage either by the motoring public, Contractor
operations, vandalism, or other means. The potential cost of replacing or repairing any
malfunctioning, damaged, or vandalized equipment shall be included in the bid price of
this item and will not be paid for separately.
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Lighting System Maintenance Operations

The Contractor's responsibility shall include all applicable responsibilities of the Electrical
Maintenance Contract, State of lllinois, Department of Transportation, Division of Highways, District
One. These responsibilities shall include the maintenance of lighting units (including sign lighting),
cable runs and lighting controls. In the case of a pole knockdown or sign light damage, the
Contractor shall promptly clear the lighting unit and circuit discontinuity and restore the system to
service. The equipment shall then be re-set by the contractor within the time limits specified herein.

If the existing equipment is damaged by normal vehicular traffic, not contractor operations, is beyond
repair and cannot be re-set, the contractor shall replace the equipment in kind with payment made
for such equipment under Article 109.04. If the equipment damaged by any construction
operations, not normal vehicular traffic, is beyond repair and cannot be re-set, the contractor shall
replace the equipment in kind and the cost of the equipment shall be included in the cost of this pay
item and shall not be paid for separately.

Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports
filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.
Patrol reports shall be presented on standard forms as designated by the Engineer. Uncorrected
deficiencies may be designated by the Engineer as necessitating emergency repairs as described
elsewhere herein.

The following chart lists the maximum response, service restoration, and permanent repair time
the Contractor will be allowed to perform corrective action on specific lighting system equipment.

INCIDENT SERVICE SERVICE PERMANENT
OR RESPONSE RESTORATION REPAIR
PROBLEM TIME TIME TIME
Control cabinet out 1 hour 4 hours 7 Calendar
days
Hanging mast arm 1 hour to clear na 7 Cj\lendar
ays
Radio problem 1 hour 4 hours 7 Cj\lendar
ays
Motorist caused damage or leaning 7 Calendar
; 1 hour to clear 4 hours
light pole 10 degrees or more days
Circuit out — Needs to reset breaker 1 hour 4 hours na
Circuit out — Cable trouble 1 hour 24 hours 21 Calendar
days
Qutage of 3 or more successive 1 hour 4 hours na
lights
Outage of 75% of lights on one tower 1 hour 4 hours na
Outage of light nearest RR crossing 1 hour 4 hours na
approach, Islands and gores
Qutage (single or multiple) found on 7 Calendar
night outage survey or reported to na na davs
EMC y
Navigation light outage na na 24 hours
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e Service Response Time -- amount of time from the initial notification to the Contractor until a
patrolman physically arrives at the location.

e Service Restoration Time — amount of time from the initial notification to the Contractor until
the time the system is fully operational again (In cases of motorist caused damage the
undamaged portions of the system are operational.)

¢ Permanent Repair Time — amount of time from initial notification to the Contractor until the
time permanent repairs are made if the Contractor was required to make temporary repairs to
meet the service restoration requirement.

Failure to provide this service will result in liquidated damages of $500 per day per occurrence.
In addition, the Department reserves the right to assign any work not completed within this
timeframe to the Electrical Maintenance Contractor. All costs associated to repair this
uncompleted work shall be the responsibility of the Contractor. Failure to pay these costs to the
Electrical Maintenance Contractor within one month after the incident will result in additional
liguidated damages of $500 per month per occurrence. Unpaid bills will be deducted from any
monies owed to the Contractor. Repeated failures and/or a gross failure of maintenance shall
result in the State’s Electrical Maintenance Contractor being directed to correct all deficiencies
and the resulting costs deducted from any monies owed the contractor.

Damage caused by the Contractor’'s operations shall be repaired at no additional cost to the
Contract.

Operation of Lighting

The lighting shall be operational every night, dusk to dawn. Duplicate lighting systems (such as
temporary lighting and proposed new lighting) shall not be operated simultaneously. Lighting
systems shall not be kept in operation during long daytime periods.

Method of Measurement

The contractor shall demonstrate to the satisfaction of the Engineer that the lighting system is fully
operational prior to submitting a pay request. Failure to do so will be grounds for denying the pay
request. Months in which the lighting systems are not maintained and not operational will not be
paid. Payment shall not be made retroactively for months in which lighting systems were not
operational.

Basis of Payment. Maintenance of lighting systems shall be paid for at the contract unit price
per calendar month for MAINTENANCE OF LIGHTING SYSTEM.
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LUMINAIRE SAFETY CABLE ASSEMBLY
Effective: January 1, 2012

Description: This item shall consist of providing a luminaire safety cable assembly as specified
herein and as indicated in the plans.

Materials. Materials shall be according to the following:

Wire Rope. Cables (wire rope) shall be manufactured from Type 304 or Type 316 stainless steel
having a maximum carbon content of 0.08 % and shall be a stranded assembly. Cables shall be
3.18 mm (0.125”) diameter, 7x19 Class strand core and shall have no strand joints or strand
splices.

Cables shall be manufactured and listed for compliance with Federal Specification RR-W-410 and
Mil-DTL-83420.

Cable terminals shall be stainless steel compatible with the cable and as recommended by the
cable manufacturer. Terminations and clips shall be the same stainless-steel grade as the wire
rope they are connected to.

U-Bolts. U-Bolts and associated nuts, lock washers, and mounting plates shall be manufactured
from Type 304 or Type 316 stainless steel.

CONSTRUCTION REQUIREMENTS

General. The safety cable assembly shall be installed as indicated in the plan details. One end of
the cable assembly shall have a loop fabricated from a stainless steel compression sleeve. The
other end of the cable assembly shall be connected with stainless steel wire rope clips as indicated.
Slack shall be kept to a minimum to prevent the luminaire from creeping off the end of the mast
arm. Unless otherwise indicated in the plans, the luminaire safety cable shall only be used in
conjunction with luminaires which are directly above the traveled pavement.

Basis of Payment: This work shall be paid for at the contract price each for LUMINAIRE SAFETY
CABLE ASSEMBLY, which shall be payment for the work as described herein and as indicated in
the plans.
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EXPOSED RACEWAYS
Effective: January 1, 2012

Revise the first paragraph of Article 811.03(a) of the Standard Specifications to read:

“‘General. Rigid metal conduit installation shall be according to Article 810.05(a).
Conduits terminating in junction and pull boxes shall be terminated with insulated
and gasketed watertight threaded NEMA 4X conduit hubs. The hubs shall be
Listed under UL 514B. The insulated throat shall be rated up to 105° C. When
PVC coated conduit is utilized, the aforementioned hubs shall also be PVC
coated.”

Add the following to Article 811.03(b) of the Standard Specifications:

“Where PVC coated conduit is utilized, all conduit fittings, couplings and clamps
shall be PVC coated. All other mounting hardware and appurtenances shall be
stainless steel.”

“The personnel installing the PVC coated conduit must be trained and certified by
the PVC coated conduit Manufacturer or Manufacturer’'s representative to install
PVC coated conduit. Documentation demonstrating this requirement must be
submitted for review and approval.”

Add the following to Article 1088.01(a) of the Standard Specifications:

All iron and steel products, which are to be incorporated into the work, including
conduit and all conduit fittings, shall be domestically manufactured or produced
and fabricated as specified in Article 106.”

Revise Article 1088.01(a)(3) of the Standard Specifications to read:

“a. PVC Coated Steel Conduit. The PVC coated rigid metal conduit shall be
UL Listed (UL 6). The PVC coating must have been investigated by UL as
providing the primary corrosion protection for the rigid metal conduit.
Ferrous fittings for general service locations shall be UL Listed with PVC
as the primary corrosion protection. Hazardous location fittings, prior to
plastic coating shall be UL listed.

b. The PVC coating shall have the following characteristics:
Hardness: 85+ Shore A Durometer
Dielectric Strength: | 400V/mil @ 60 Hz
Aging: 1,000 Hours Atlas Weatherometer
Temperature The PVC compound shall conform at 0° F. to Federal

Specifications PL-406b, Method 2051, Amendment 1
of 25 September 1952 (ASTM D 746)
Elongation: 200%
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The exterior and interior galvanized conduit surface shall be chemically
treated to enhance PVC coating adhesion and shall also be coated with a
primer before the PVC coating to ensure a bond between the zinc substrate
and the PVC coating. The bond strength created shall be greater than the
tensile strength of the plastic coating.

The nominal thickness of the PVC coating shall be 1 mm (40 mils). The
PVC exterior and urethane interior coatings applied to the conduit shall
afford sufficient flexibility to permit field bending without cracking or flaking
at temperatures above -1°C (30°F).

An interior urethane coating shall be uniformly and consistently applied to
the interior of all conduit and fittings. This internal coating shall be a nominal
2 mil thickness. The interior coating shall be applied in a manner so there
are no runs, drips, or pinholes at any point. The coating shall not peel,
flake, or chip off after a cut is made in the conduit or a scratch is made in
the coating.

Conduit bodies shall have a tongue-in-groove gasket for maximum sealing
capability. The design shall incorporate a positive placement feature to
assure proper installation. Certified test results confirming seal
performance at 15 psig (positive) and 25 in. of mercury (vacuum) for 72
hours shall be submitted for review when requested by the Engineer.

The PVC conduit shall pass the following tests:

Exterior PVC Bond test RN1:

Two parallel cuts 13 mm (1/2 inch) apart and 40 mm (1 1/2 inches)
in length shall be made with a sharp knife along the longitudinal
axis. A third cut shall be made perpendicular to and crossing the
longitudinal cuts at one end. The knife shall then be worked under
the PVC coating for 13 mm (1/2 inch) to free the coating from the
metal.

Using pliers, the freed PVC tab shall be pulled with a force applied
vertically and away from the conduit. The PVC tab shall tear rather
than cause any additional PVC coating to separate from the
substrate.
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Boil Test:

Acceptable conduit coating bonds (exterior and interior) shall be
confirmed if there is no disbondment after a minimum average of
200 hours in boiling water or exposure to steam vapor at one
atmosphere. Certified test results from a national recognized
independent testing laboratory shall be submitted for review and
approval. The RN1 Bond Test and the Standard Method for
Measuring Adhesion by Tape Test shall be utilized.

Exterior Adhesion. In accordance with ASTM D870, a 6" length of
conduit test specimen shall be placed in boiling water. The
specimen shall be periodically removed, cooled to ambient
temperature and immediately tested according to the bond test
(RN1). When the PVC coating separates from the substrate, the
boil time to failure in hours shall be recorded.

Interior Adhesion. In accordance with ASTM D3359, a 6" conduit
test specimen shall be cut in half longitudinally and placed in boiling
water or directly above boiling water with the urethane surface
facing down. The specimen shall be periodically removed, cooled
to ambient temperature and tested in accordance with the Standard
Method of Adhesion by Tape Test (ASTM D3359). When the
coating disbonds, the time to failure in hours shall be recorded.

Heat/Humidity Test:

Acceptable conduit coating bonds shall be confirmed by a minimum
average of 30 days in the Heat and Humidity Test. The RN1 Bond
Test and the Standard Method for Measuring Adhesion by Tape
Test shall be utilized.

Exterior Adhesion. In accordance with ASTM D1151, D1735,
D2247 and D4585, conduit specimens shall be placed in a heat and
humidity environment where the temperature is maintained at
150°F (66°C) and 95% relative humidity. The specimens shall be
periodically removed and a bond test (RN1) performed. When the
PVC coating separates from the substrate, the exposure time to
failure in days shall be recorded.

Interior Adhesion. In accordance with ASTM D3359, conduit
specimens shall be placed in a heat and humidity environment
where the temperature is maintained at 150°F (66°C) and 95%
relative humidity. When the coating disbonds, the time to failure in
hours shall be recorded.
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Add the following to Article 1088.01(a)(4) of the Standard Specifications:

“All liquid tight flexible metal conduit fittings shall have an insulated throat to
prevent abrasion of the conductors and shall have a captive sealing O-ring gasket.
The fittings shall be Listed under UL 514B. The insulated throat shall be rated up
to 105° C.”

Revise the second paragraph of Article 811.04 of the Standard Specifications to read:
“Expansion fittings and LFNC will not be measured for payment.”
Revise Article 811.05 of the Standard Specifications to read:

“811.05 Basis of Payment. This work will be paid for at the contract unit price
per meter (foot) for CONDUIT ATTACHED TO STRUCTURE, of the diameter
specified, RIGID GALVANIZED STEEL or CONDUIT ATTACHED TO
STRUCTURE, of the diameter specified, RIGID GALVANIZED STEEL, PVC
COATED.”

ROADWAY LUMINAIRE, LED

Effective: April 1, 2024

Description.

This work shall consist of furnishing and installing a roadway LED luminaire as shown on the
plans, as specified herein.

General.

The luminaire including the housing, driver and optical assembly shall be assembled in the U.S.A.
The luminaire shall be assembled by and manufactured by the same manufacturer. The luminaire
shall be mechanically strong and easy to maintain. The size, weight, and shape of the luminaire
shall be designed so as not to incite detrimental vibrations in its respective pole and it shall be
compatible with the pole and arm. All electrical and electronic components of the luminaire shall
comply with the requirements of Restriction of Hazardous Materials (RoHS) regulations. The
luminaire shall be listed for wet locations by an NRTL and shall meet the requirements of UL 1598
and UL 8750
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Submittal Requirements.

The Contractor shall also submit the following manufacturer's product data for each type of
luminaire:

1.

Descriptive literature and catalogue cuts for luminaire, LED driver, and surge protection
device. Completed manufacturer's luminaire ordering form with the full catalog number
provided

LED drive current, total luminaire input wattage and total luminaire current at the system
operating voltage or voltage range and ambient temperature of 25 C.

LED efficacy per luminaire expressed in lumens per watt (I/w).

Initial delivered lumens at the specified color temperature, drive current, and ambient
temperature.

IES file associated with each submitted luminaire in the IES LM-63 format.

Computer photometric calculation reports as specified and in the luminaire performance
table.

TM-15 BUG rating report.
Isofootcandle chart with max candela point and half candela trace indicated.

Documentation of manufacturers experience and verification that luminaires were
assembled in the U.S.A. as specified.

10. Written warranty.

Upon request by the Engineer, the submittals shall also include any or all the following:

a.

TM-21 calculator spreadsheet (XLSX or PDF format) and if available, TM-28 report for the
specified luminaire or luminaire family. Both reports shall be for 50,000 hours at an
ambient temperature of 77 °F (25 °C).

LM-79 report with National Voluntary Laboratory Accreditation Program (NVLAP) current
at the time of testing in PDF format inclusive of the following: isofootcandle diagram with
half candela contour and maximum candela point; polar plots through maximum plane and
maximum cone; coefficient of utilization graph; candela table; and spectral distribution
graph and chromaticity diagram.

LM-80 report for the specified LED package in PDF format and if available, LM-84 report

for the specified luminaire or luminaire family in PDF format. Both reports shall be
conducted by a laboratory with NVLAP certification current at the time of testing.
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d. AGi32 calculation file matching the submittal package.

e. In Situ Temperature Measurement Test (ISTMT) report for the specified luminaire or
luminaire family in PDF format.

f. Vibration test report in accordance with ANSI C136.31 in PDF format.

g. ASTM B117/ASTM D1654 (neutral salt spray) test and sample evaluation report in PDF
format.

h. ASTM G154 (ASTM D523) gloss test report in PDF format.

i. LED drive current, total luminaire input wattage, and current over the operating voltage
range at an ambient temperature of 77 °F (25 °C).

j-  Power factor (pf) and total harmonic distortion (THD) at maximum and minimum supply
and at nominal voltage for the dimmed states of 70%, 50%, and 30% full power.

k. Ingress protection (IP) test reports, conducted according to ANSI C136.25 requirements,
for the driver and optical assembly in PDF format.

I. Installation, maintenance, and cleaning instructions in PDF format, including
recommendations on periodic cleaning methods.

m. Documentation in PDF format that the reporting laboratory is certified to perform the
required tests.

A sample luminaire shall also be provided upon request of the Engineer. The sample shall be as
proposed for the contract and shall be delivered by the Contractor to the District Headquarters.
After review, the Contractor shall retrieve the luminaire.

Manufacturer Experience.

The luminaire shall be designed to be incorporated into a lighting system with an expected 20
year lifetime. The luminaire manufacturer shall have a minimum of 15 years’ experience
manufacturing LED roadway luminaires; parking lot, architectural, or residential luminaires are not
applicable to this requirement. The manufacturer shall have a minimum of 100,000 total LED
roadway luminaires installed on a minimum of 100 separate installations, all within the U.S.A.
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Housing.

Material. The luminaire shall be a single device not requiring onsite assembly for installation. The
driver for the luminaire shall be integral to the unit.

Finish. The luminaire shall have a baked acrylic enamel finish. The color of the finish shall be
gray, unless otherwise indicated.

The finish shall have a rating of six or greater according to ASTM D1654, Section 8.0 Procedure
A — Evaluation of Rust Creepage for Scribed Samples after exposure t01000 hours of testing
according to ASTM B117 for painted or finished surfaces under environmental exposure.

The luminaire finish shall have less than or equal to 30% reduction of gloss according to ASTM
D523 after exposure of 500 hours to ASTM G154 Cycle 6 QUV® accelerated weathering testing.

The luminaire shall slip-fit on a mounting arm with a 2" diameter tenon (2.375" outer diameter),
and shall have a barrier to limit the amount of insertion. The slip fitter clamp shall utilize four (4)
bolts to clamp to the tenon arm. The luminaire shall be provided with a leveling surface and shall
be capable of being tilted +5 degrees from the axis of attachment in 2.5 degree increments and
rotated to any degree with respect to the supporting arm.

All external surfaces shall be cleaned in accordance with the manufacturer’'s recommendations
and be constructed in such a way as to discourage the accumulation of water, ice, and debris.

The effective projected area of the luminaire shall not exceed 1.6 sq. ft.
The total weight including accessories, shall not exceed 40 Ib (18.14 kg).

A passive cooling method with no moving, rotating parts, or liquids shall be employed for heat
management.

The luminaire shall include a fully prewired, 7-pin twist lock ANSI C136.41-compliant receptacle.
Unused pins shall be connected as directed by the Manufacturer and as approved by the
Engineer. A shorting cap shall be provided with the luminaire that is compliant with ANSI C136.10.

Vibration Testing. All luminaires shall be subjected to and pass vibration testing requirements at
“3G” minimum zero to peak acceleration in accordance with ANSI C136.31 requirements using
the same luminaire. To be accepted, the luminaire housing, hardware, and each individual
component shall pass this test with no noticeable damage and the luminaire must remain fully
operational after testing.

Labels. An internal label shall be provided indicating the luminaire is suitable for wet locations

and indicating the luminaire is an NRTL listed product to UL1598 and UL8750. The internal label
shall also comply with the requirements of ANSI C136.22.
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An external label consisting of two black characters on a white background with the dimensions
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first
character shall be the alphabetical character representing the initial lumen output as specified in
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5).

Hardware. All hardware shall be stainless steel or of other corrosion resistant material approved
by the Engineer.

Luminaires shall be designed to be easily serviced, having fasteners such as quarter-turn clips of
the heavy spring-loaded type with large, deep straight slot heads, complete with a receptacle and
shall be according to military specification MIL-f-5591.

All hardware shall be captive and not susceptible to falling from the luminaire during maintenance
operations. This shall include lens/lens frame fasteners as well hardware holding the removable
driver and electronic components in place.

Provisions for any future house-side external or internal shielding should be indicated along with
means of attachment.

Circuiting shall be designed to minimize the impact of individual LED failures on the operation of
the other LED’s.

Wiring. Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher.
Driver.

The driver shall be integral to the luminaire shall be capable of receiving an indefinite open and
short circuit output conditions without damage.

The driver shall incorporate the use of thermal foldback circuitry to reduce output current under
abnormal driver case temperature conditions and shall be rated for a lifetime of 100,000 hours at
an ambient temperature exposure of 77 °F (25 °C) to the luminaire. If the driver has a thermal
shut down feature, it shall not turn off the LEDs when operated at 104 °F (40 °C) or less.

The driver shall have an input voltage range of 120 to 277 volts (£ 10%) or 347 to 480 volts (+
10%) according to the contract documents. When the driver is operating within the rated input
voltage range and in an un-dimmed state, the power factor measurement shall be not less than
0.9 and the THD measurement shall be no greater than 20%.

The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the
testing methods in accordance with ANSI C63.4 for electromagnetic interference.

The driver shall be dimmable using the protocol listed in the Luminaire Performance Table shown
in the contract.
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Surge Protection. The luminaire shall comply the requirements of ANSI C136.2 for electrical
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open
the circuit to protect the driver.

LED Optical Assembly

The optical assembly shall have an IP 65 or higher rating in accordance with ANSI C136.25. The
circuiting of the LED array shall be designed to minimize the effect of individual LED failures on
the operation of other LEDs. All optical components shall be made of glass or a UV stabilized,
non-yellowing material.

The optical assembly shall utilize high brightness, long life, minimum 70 CRI, 4,000K color
temperature (+/-300K) LEDs binned in accordance with ANSI C78.377. Lenses shall be UV-
stabilized acrylic or glass.

Lumen depreciation at 50,000 hours of operation shall not exceed 15% of initial lumen output at
the specified LED drive current and an ambient temperature of 25° C.

The luminaire may or may not have a glass lens over the LED modules. If a glass lens is used, it
must be a flat lens. Material other than glass will not be acceptable. If a glass lens is not used,
the LED modules may not protrude lower than the luminaire housing.

The assembly shall have individual serial numbers or other means for manufacturer tracking.

Photometric Performance.

Luminaires shall be tested according to IESNA LM-79. This testing shall be performed by a test
laboratory holding accreditation from the National Institute of Standards and Technology (NIST)
National Voluntary Laboratory Accreditation Program (NVLAP) for the IESNA LM-79 test
procedure.

Data reports as a minimum shall yield an isofootcandle chart, with max candela point and half
candela trace indicated, maximum plane and maximum cone plots of candela, a candlepower
table (house and street side), a coefficient of utilization chart, a luminous flux distribution table,
spectral distribution plots, chromaticity plots, and other standard report outputs of the above
mentioned tests.

The luminaire shall have a BUG rating of Back Light B3 or less, Up Light rating of UO, and a Glare
rating of G3 or less unless otherwise indicated in the luminaire performance table.
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Photometric Calculations.

Calculations. Submitted report shall include a luminaire classification system graph with both the
recorded lumen value and percent lumens by zone along with the BUG rating according to IESNA
TM-15.

Complete point-by-point luminance and veiling luminance calculations as well as listings of all
indicated averages and ratios as applicable shall be provided in accordance with IESNA RP-8
recommendations. Lighting calculations shall be performed using AGi32 software with all
luminance calculations performed to one decimal place (i.e. x.x cd/m2). Uniformity ratios shall
also be calculated to one decimal place (i.e. x.x:1). Calculation results shall demonstrate that the
submitted luminaire meets the lighting metrics specified in the project Luminaire Performance
Table(s). Values shall be rounded to the number of significant digits indicated in the luminaire
performance table(s).

All photometry must be photopic. Scotopic or mesopic factors will not be allowed. The AGi32 file
shall be submitted at the request of the Engineer.
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Roadway Data

Mounting Data

Luminaire Data

Pole Layout Data

FAI Route 80 (I-80)

Project NHPP-

CO9W(797)

Section FAI 80 21 STRUCTURE 4

ROADWAY LIGHTING
LARKIN AVE, INTERSECTION
GIVEN CONDITIONS

Pavement Width

Number of Lanes Left of Median
Number of Lanes Right of Median
Lane Width

Median Width

IES Surface Classification
Q-Zero Value

Mounting Height
Mast Arm Length
Pole Set-Back from Edge of Pavement

Source

Color Temperature

Lumens

Pay Item Lumen Designation
BUG Rating

IES Vertical Distribution
IES Control of Distribution
IES Lateral Distribution
Total Light Loss Factor

Spacing
Configuration
Luminaire Overhang over E.O.P.

Will County

Contract No. 62R25

IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE

24 Ft
2
2
12 Ft
6 Ft
R3
0.07
45 Ft
15 Ft
18 Ft
LED
4000 °K
30,000 Min
H
B3-U0-G3/B4-
Uo-G4
medium
cutoff
Type lll
0.70
275 Ft
Opposite
n/a Ft

NOTE: Variations from the above specified |.E.S. distribution pattern may be requested, and
acceptance of variations will be subject to review by the Engineer based on how well the
performance requirements are met.

PERFORMANCE REQUIREMENTS

NOTE: These performance requirements shall be the minimum acceptable standards of
photometric performance for the luminaire, based on the given conditions listed above.

Roadway
Luminance

Average Luminance, Lave (Max)
Average Luminance, Lave (Min)
Uniformity Ratio, LAVE/LM|N
Uniformity Ratio, LMAx/LM|N
Veiling Luminance Ratio, Lv/Lave
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1.2 Cd/m?
0.8 Cd/m?
3.0 Max
5.0 Max
0.3 Max




Roadway Data

Mounting Data

Luminaire Data

Pole Layout Data

FAI Route 80 (I-80)

Project NHPP-

CO9W(797)

Section FAI 80 21 STRUCTURE 4

ROADWAY LIGHTING
LARKIN AVE, OPPOSITE, 2 LANES
GIVEN CONDITIONS

Pavement Width

Number of Lanes Left of Median
Number of Lanes Right of Median
Lane Width

Median Width

IES Surface Classification
Q-Zero Value

Mounting Height
Mast Arm Length
Pole Set-Back from Edge of Pavement

Source

Color Temperature

Lumens

Pay Item Lumen Designation
BUG Rating

IES Vertical Distribution
IES Control of Distribution
IES Lateral Distribution
Total Light Loss Factor

Spacing
Configuration
Luminaire Overhang over E.O.P.

Will County

Contract No. 62R25

IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE

24 Ft
2
2
12 Ft
3 Ft
R3
0.07
47.5 Ft
15 Ft
18 Ft
LED
4000 °K
33,790 Min
I
B3-U0-G3/B4-
Uo-G4
medium
cutoff
Type Il or 1l
0.70
300 Ft
Opposite
n/a Ft

NOTE: Variations from the above specified |.E.S. distribution pattern may be requested, and
acceptance of variations will be subject to review by the Engineer based on how well the
performance requirements are met.

PERFORMANCE REQUIREMENTS

NOTE: These performance requirements shall be the minimum acceptable standards of
photometric performance for the luminaire, based on the given conditions listed above.

Roadway
Luminance

Average Luminance, Lave (Max)
Average Luminance, Lave (Min)
Uniformity Ratio, LAVE/LM|N
Uniformity Ratio, LMAx/LM|N
Veiling Luminance Ratio, Lv/Lave
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LARKIN AVENUE, OPPOSITE, 2 LANES
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Roadway Data

Mounting Data

Luminaire Data

Pole Layout Data

FAI Route 80 (I-80)

Project NHPP-

CO9W(797)

Section FAI 80 21 STRUCTURE 4

ROADWAY LIGHTING
LARKIN AVE, OPPOSITE, 3 LANES
GIVEN CONDITIONS

Pavement Width

Number of Lanes Left of Median
Number of Lanes Right of Median
Lane Width

Median Width

IES Surface Classification
Q-Zero Value

Mounting Height
Mast Arm Length
Pole Set-Back from Edge of Pavement

Source

Color Temperature

Lumens

Pay ltem Lumen Designation
BUG Rating

IES Vertical Distribution
IES Control of Distribution
IES Lateral Distribution
Total Light Loss Factor

Spacing
Configuration
Luminaire Overhang over E.O.P.

Will County

Contract No. 62R25

IDOT DISTRICT 1 LUMINAIRE PERFORMANCE TABLE

36 Ft
3
3
12 Ft
3 Ft
R3
0.07
47.5 Ft
6 Ft
8 Ft
LED
4000 °K
33,790 Min
I
B3-U0-G3/B4-
UO-G4
medium
cutoff
Type Il or lli
0.70
315 Ft
Opposite
n/a Ft

NOTE: Variations from the above specified |.E.S. distribution pattern may be requested, and
acceptance of variations will be subject to review by the Engineer based on how well the
performance requirements are met.

PERFORMANCE REQUIREMENTS

NOTE: These performance requirements shall be the minimum acceptable standards of
photometric performance for the luminaire, based on the given conditions listed above.

Roadway
Luminance

Average Luminance, Lave (Max)
Average Luminance, Lave (Min)

Uniformity Ratio, Lave/Lmin
Uniformity Ratio, Lmax/Lmin

Veiling Luminance Ratio, Lv/Lave
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1.2 Cd/m?
0.8 Cd/m?
3.0 Max
5.0 Max
0.3 Max
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Independent Testing

When a contract has 50 or more luminaires of the same type (distribution type and lumen
output/wattage), that luminaire type shall be independently tested, unless otherwise noted. The
quantity of luminaires to be tested shall be as specified in the following table.

Contract Luminaires

Quantity to be Tested
0

1-49 (unless otherwise noted)

50-100 2
101-150 3
151-200 4
201-250 5
251-300 6
301-350 7

The Contractor shall coordinate the testing with the contract schedule considering submittal,
manufacturing, testing, and installation lead-times and deadlines.

The Electrical Engineer shall select from all the project luminaires at the Contractor's or
distributor’s storage facility, within District 1, the luminaires for testing. In all cases, the selection
of luminaires shall be a random selection from the entire completed lot of luminaires required for
the contract. Selections from partial lots will not be allowed. An additional luminaire shall also be
selected for physical inspection by the Engineer at the District Headquarters. This luminaire will
be available for the Contractor to pick up at a later date to be installed under this contract. This
luminaire is in addition to the luminaire required as a part of the submittal process specified
elsewhere.

Alternative selection process. With the Engineer’s prior approval, the Contractor shall provide a
list of luminaire serial numbers for all the luminaires. The Engineer shall make a random selection
of the required number of luminaires for testing from the serial numbers. That luminaire must
then be photographed clearly showing the serial number prior to shipment to the selected and
approved testing laboratory. The testing laboratory shall include a photograph of the luminaire
along with the test results directly to the Engineer.

Luminaires shall be tested at a National Voluntary Laboratory Accreditation Program (NVLAP)
accredited laboratory approved for each of the required tests. The testing facility shall not be
associated in any way, subsidiary or otherwise, with the luminaire manufacturer. All costs
associated with luminaire testing shall be included in the bid price of the luminaire.

The selection of the proposed independent laboratory shall be presented with the information
submitted for review and approval.

76



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

The testing performed shall include photometric and electrical testing.

All tests shall be conducted at the luminaire system operating voltage of 240 volts unless
specified differently in the contract plans.

Photometric testing shall be according to IES recommendations, performed with a
goniophotometer and as a minimum, shall yield an isofootcandle chart, with max candela point
and half candela trace indicated, an isocandela diagram, maximum planned and maximum cone
plots of candela, a candlepower table (House and street side), a coefficient of utilization chart, a
luminous flux distribution table, BUG rating report, and complete calculations based on specified
requirements and test results.

Electrical testing shall conform to NEMA and ANSI standards and, as a minimum shall include a
complete check of wiring connections and a table of characteristics showing input amperes, watts,
power factor, total harmonic distortion and LED drive current.

The summary report and the test results including IES photometric files shall be sent directly to
the Resident Engineer, the Electrical Engineer, and the Contractor via email or other mutually
agreeable means.

Photometric performance shall meet or exceed that of the specified values. If the luminaire does
not meet the specified photometric values, the luminaire has failed regardless of whether the test
results meet the submitted factory data.

Should any of the tested luminaires of a given type, and distribution fail to satisfy the specifications
and perform according to approved submittal information, the luminaire type of that distribution
type and wattage shall be unacceptable and be replaced by alternate equipment meeting the
specifications with the submittal and testing process repeated in their entirety; or corrections made
to achieve required performance.

In the case of corrections, the Contractor shall advise the Engineer of the proposed corrections
and shall request a repeat of the specified testing and, if the corrections are deemed reasonable
by the Engineer, the testing process shall be repeated in its entirety.

The number of luminaires to be tested shall be the same quantity as originally tested as required
in the above table.

Retesting, should it become necessary, shall not be grounds for additional compensation or
extension of time.

Submittal information shall include a statement of intent to provide the testing as well as a request
for approval of the chosen laboratory.
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Installation.
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations.

Luminaires which are pole mounted shall be mounted on site such that poles and arms are not
left unloaded. Pole mounted luminaires shall be leveled/adjusted after poles are set and vertically
aligned before being energized. When mounted on a tenon, care shall be exercised to assure
maximum insertion of the mounting tenon. Each luminaire shall be checked to assure compatibility
with the project power system. When the night-time check of the lighting system by the Engineer
indicates that any luminaires are mis-aligned, the mis-aligned luminaires shall be corrected at no
additional cost.

No luminaire shall be installed prior to approval. Where independent testing is required, full
approval will not be given until complete test results, demonstrating compliance with the
specifications, have been reviewed and accepted by the Engineer.

Pole wiring shall be provided with the luminaire. Pole wire shall run from handhole to luminaire.
Pole wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, stranded
in conformance with ASTM B 8. Pole wire shall be insulated with cross-linked polyethylene (XLP)
insulation. Pole wire shall include a phase, neutral, and green ground wire. Wire shall be trained
within the pole or sign structure so as to avoid abrasion or damage to the insulation.

Pole wire shall be extended through the pole, pole grommet, luminaire ring, and any associated
arm and tenon. The pole wire shall be terminated in a manner that avoids sharp kinks, pinching,
pressure on the insulation, or any other arrangement prone to damaging insulation value and
producing poor megger test results. Wires shall be trained away from heat sources within the
luminaire. Wires shall be terminated so all strands are extended to the full depth of the terminal
lug with the insulation removed far enough so it abuts against the shoulder of the lug, but is not
compressed as the lug is tightened.

Included with the pole wiring shall be fusing located in the handhole. Fusing shall be according
to Article 1065.01 with the exception that fuses shall be 6 amperes.

Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.

Horizontal mount luminaires shall be installed in a level, horizontal plane, with adjustments as
needed to insure the optics are set perpendicular to the traveled roadway.

When the pole is bridge mounted, a minimum size stainless steel 1/4-20NC set screw shall be

provided to secure the luminaire to the mast arm tenon. A hole shall be drilled and tapped through
the tenon and luminaire mounting bracket and then fitted with the screw.
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Warranty.

The entire luminaire and all of its component parts shall be covered by a 10-year warranty.
Failure is when one or more of the following occur:

1) Negligible light output from more than 10 percent of the discrete LEDs.
2) Significant moisture that deteriorates performance of the luminaire.
3) Driver that continues to operate at a reduced output due to overheating.

The warranty period shall begin on the date of luminaire delivery. The Contractor shall verify
that the Resident Engineer has noted the delivery date in the daily diary. Copy of the shipment
and delivery documentation shall be submitted with the final documentation.

The replacement luminaire shall be of the same manufacturer, model, and photometric distribution
as the original.

Method of Measurement.

The rated initial minimum luminous flux (lumen output) of the light source, as installed in the
luminaire, shall be according to the following table for each specified output designation.

Designation Minimum Initial Designation Minimum Initial
Type Luminous Flux Type Luminous Flux
A 2,200 F 12,500
B 3,150 G 15,500
C 4,400 H 25,200
D 6,300 I 33,000
E 9,450

Where delivered lumens is defined as the minimum initial delivered lumens at the specified color
temperature. Luminaires with an initial luminous flux less than the values listed in the above table
will not be acceptable even if they meet the requirements given in the Luminaire Performance
table shown in the contract.

Basis of Payment.

This work will be paid for at the contract unit price per each for LUMINAIRE, LED, ROADWAY,
of the output designation specified.
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TEMPORARY LUMINAIRE, LED, ROADWAY

Effective: November 1, 2023

Description.

This work shall consist of furnishing and installing a temporary roadway LED luminaire as shown
on the plans, as specified herein.

General.

In order to expedite the roadway work, the luminaire may be new or previously used. The
luminaire shall be of the output designation specified and the distribution pattern specified
in the plans.

The luminaire shall remain the property of the Contractor.

The luminaire shall be listed for wet locations by an NRTL and shall meet the requirements of UL
1598 and UL 8750

Used luminaires shall be no older than five years old. Documentation shall be submitted to verify
compliance with this requirement.

Submittal Requirements.

The Contractor shall submit manufacturer's product data for each type of luminaire including
descriptive literature and catalogue cuts.

A sample luminaire shall also be provided upon request of the Engineer. The sample shall be as
proposed for the contract and shall be delivered by the Contractor to the District Headquarters.
After review, the Contractor shall retrieve the luminaire.

Housing.

The luminaire shall slip-fit on a mounting arm with a 2" diameter tenon (2.375" outer diameter).
The luminaire shall be provided with a leveling surface and shall be capable of being tilted +5
degrees from the axis of attachment in 2.5 degree increments and rotated to any degree with
respect to the supporting arm.

An external label consisting of two black characters on a white background with the dimensions
of the label and the characters as specified in ANSI C136.15 for HPS luminaires. The first
character shall be the alphabetical character representing the initial lumen output as specified in
Table 1 of Article 1067.06(c). The second character shall be the numerical character representing
the transverse light distribution type as specified in IES RP-8 (i.e. Types 1, 2, 3, 4, or 5).

Wiring. Wiring within the electrical enclosure shall be rated at 600v, 105°C or higher.
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Driver.

The driver shall have an input voltage range of 120 to 277 volts (£ 10%) or 347 to 480 volts (+
10%) according to the contract documents.

The driver shall meet the requirements of the FCC Rules and Regulations, Title 47, Part 15 for
Class A devices with regard to electromagnetic compatibility. This shall be confirmed through the
testing methods in accordance with ANSI C63.4 for electromagnetic interference.

Surge Protection. The luminaire shall comply the requirements of ANSI C136.2 for electrical
transient immunity at the “Extreme” level (20KV/10KA) and shall be equipped with a surge
protective device (SPD) that is UL1449 compliant with indicator light. An SPD failure shall open
the circuit to protect the driver.

Installation.
Each luminaire shall be installed according to the luminaire manufacturer’s recommendations.

Luminaires which are pole mounted shall be mounted on site such that poles and arms are not
left unloaded. Pole mounted luminaires shall be leveled/adjusted after poles are set and vertically
aligned before being energized. When mounted on a tenon, care shall be exercised to assure
maximum insertion of the mounting tenon. Each luminaire shall be checked to assure compatibility
with the project power system. When the night-time check of the lighting system by the Engineer
indicates that any luminaires are mis-aligned, the mis-aligned luminaires shall be corrected at no
additional cost.

No luminaire shall be installed prior to approval.

Pole wiring shall be provided with the luminaire. Pole wire shall run from handhole to luminaire.
Pole wire shall be sized No. 10, rated 600 V, RHW/USE-2, and have copper conductors, stranded
in conformance with ASTM B 8. Pole wire shall be insulated with cross-linked polyethylene (XLP)
insulation. Pole wire shall include a phase, neutral, and green ground wire. Wire shall be trained
within the pole or sign structure so as to avoid abrasion or damage to the insulation.

Pole wire shall be extended through the pole, pole grommet, luminaire ring, and any associated
arm and tenon. The pole wire shall be terminated in a manner that avoids sharp kinks, pinching,
pressure on the insulation, or any other arrangement prone to damaging insulation value and
producing poor megger test results. Wires shall be trained away from heat sources within the
luminaire. Wires shall be terminated so all strands are extended to the full depth of the terminal
lug with the insulation removed far enough so it abuts against the shoulder of the lug, but is not
compressed as the lug is tightened.

Included with the pole wiring shall be fusing located in the handhole. Fusing shall be according
to Article 1065.01 with the exception that fuses shall be 6 amperes.
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Each luminaire and optical assembly shall be free of all dirt, smudges, etc. Should the optical
assembly require cleaning, a luminaire manufacturer approved cleaning procedure shall be used.

Horizontal mount luminaires shall be installed in a level, horizontal plane, with adjustments as
needed to ensure the optics are set perpendicular to the traveled roadway.

When the pole is bridge mounted, a minimum size stainless steel 1/4-20NC set screw shall be

provided to secure the luminaire to the mast arm tenon. A hole shall be drilled and tapped through
the tenon and luminaire mounting bracket and then fitted with the screw.

Method of Measurement.

The rated initial minimum luminous flux (lumen output) of the light source, as installed in the
luminaire, shall be according to the following table for each specified output designation.

Designation Minimum Initial Designation Minimum Initial
Type Luminous Flux Type Luminous Flux
A 2,200 G 15,500
B 3,150 H 25,200
C 4,400 I 47,250
D 6,300 J 63,300
E 9,450 K 80,000+
F 12,500

Where delivered lumens is defined as the minimum initial delivered lumens at the specified color
temperature. Luminaires with an initial luminous flux less than the values listed in the above table
will not be acceptable.

Basis of Payment.

This work will be paid for at the contract unit price per each for TEMPORARY LUMINAIRE, LED,
ROADWAY, of the output designation specified.

82



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

WIRE AND CABLE

Effective: January 1, 2012

Add the following to the first paragraph of Article 1066.02(a):
“The cable shall be rated at a minimum of 90°C dry and 75°C wet and shall be
suitable for installation in wet and dry locations, and shall be resistant to oils and
chemicals.”

Revise the Aerial Electric Cable Properties table of Article 1066.03(a)(3) to read:

Aerial Electric Cable Properties

Phase Conductor | Messenger wire
Size Stranding Average Minimum | Stranding
AWG Insulation Size
Thickness AWG
mm mils
6 7 1.1 (45) 6 6/1
4 7 1.1 (45) 4 6/1
2 7 1.1 (45) 2 6/1
1/0 19 1.5 (60) 1/0 6/1
2/0 19 1.5 (60) 2/0 6/1
3/0 19 1.5 (60) 3/0 6/1
4/0 19 1.5 (60) 4/0 6/1

Add the following to Article 1066.03(b) of the Standard Specifications:

“Cable sized No. 2 AWG and smaller shall be U.L. listed Type RHH/RHW and may
be Type RHH/RHW/USE. Cable sized larger than No. 2 AWG shall be U.L. listed
Type RHH/RHW/USE.”

Revise Article 1066.04 to read:

“Aerial Cable Assembly. The aerial cable shall be an assembly of insulated
aluminum conductors according to Section 1066.02 and 1066.03. Unless
otherwise indicated, the cable assembly shall be composed of three insulated
conductors and a steel reinforced bare aluminum conductor (ACSR) to be used as
the ground conductor. Unless otherwise indicated, the code word designation of
this cable assembly is “Palomino”. The steel reinforced aluminum conductor shall
conform to ASTM B-232. The cable shall be assembled according to ANSI/ICEA
S-76-474."

Revise the second paragraph of Article 1066.05 to read:

“The tape shall have reinforced metallic detection capabilities consisting of a
woven reinforced polyethylene tape with a metallic core or backing.”
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COARSE SAND PLACEMENT
Effective: February 7, 2007

Description. This work shall consist of furnishing, transporting, spreading, and incorporating
Coarse Sand (FA 2) into the soil in areas shown on the plans and as directed by the Engineer.

Materials. Materials shall meet the requirements of the following Article of Section 1000 —
Materials:

Item Avrticle / Section
(@) Fine Aggregate. .........ouieiiiiiiiii 1003.04

Method. Coarse Sand shall not be placed until the area designated has been shaped, trimmed,
and finished in accordance with Section 212 of the Standard Specifications and any required
placement of Topsoil has been completed. Prior to Coarse Sand placement, the area shall be
disked or raked to a minimum depth of 4 inches (100 mm) and all debris and loose stones
removed. The grades and condition of the area must be approved by the Engineer prior to Coarse
Sand placement.

The Coarse Sand shall be placed in the planting beds to the depth specified. After the Engineer
verifies that the proper Coarse Sand depth has been applied, the Contractor shall completely
incorporate the sand into the soil to a minimum depth of 6 inches (150 mm) by raking, disking, or
roto tilling to amend the existing topsoil.

After the Coarse Sand has been incorporated into the soil, any debris or piles of unincorporated
material shall be immediately removed from the right-of-way and the area finished to the lines and
grades shown on the plans and approved by the Engineer. Disposal of material shall be done in
accordance with Article 202.03.

Method of Measurement. Coarse Sand Placement will be measured in square yards (square
meters) at the location shown in the plans and as directed by the Engineer prior to incorporation
into the soil.

Basis of Payment. This work will be paid for at the contract unit price per square yards (square
meters) for COARSE SAND PLACEMENT of the thickness specified.
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KEEPING THE EXPRESSWAY OPEN TO TRAFFIC
Effective: March 22, 1996
Revised: October 9, 2020

Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the
necessary traffic control devices to warn the public and to delineate the work zone as required in
these Special Provisions, the Standard Specifications, the State Standards and the District
Freeway details. All Contractors’ personnel shall be limited to these barricaded work zones and
shall not cross the expressway.

The Contractor shall request and gain approval from the lllinois Department of Transportation's
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and weekend
closures on all Freeways and/or Expressways in District One. This advance notification is
calculated based on workweek of Monday through Friday and shall not include weekends or
Holidays.

LOCATION: 1-80

LOCATION: 1-80: Kendall Co. to Center/Meadow

WEEK TYPE OF ALLOWABLE LANE CLOSURE HOURS
NIGHT CLOSURE INBOUND OUTBOUND
Sun - Thu | 1-Lane 8:00 PM to 5:00 AM 9:00 PM to 6:00 AM
Friday 1-Lane 8:00 PM (Fri) |to [ 10:00 AM (Sat) | 9:00 PM (Fri) [to [ 10:00 AM (Sat)
Saturday | 1-Lane 8:00 PM (Sat) |to | 11:59 AM (Sun) | 8:00 PM (Sat) |to | 11:59 AM (Sun)
LOCATION: 1-80: Center/Meadow to US-30
WEEKNIGHT TYPE OF | ALLOWABLE LANE CLOSURE HOURS
CLOSURE

Sunday — Thursday 1 Lane 9:00 PM to 5:00 AM

Friday 1 Lane 10:00 PM (Fri) to 8:00 AM (Sat)

Saturday 1 Lane 9:00 PM (Sat) to | 10:00 AM (Sun)

In addition to the hours noted above, temporary shoulder and non-system interchange patrtial
ramp closures are allowed weekdays between 9:00 A.M. and 3:00 P.M. and between 7:00 P.M.
and 5:00 A.M or as approved by the Expressway Traffic Operations Engineer.

Narrow Lanes and permanent shoulder closures will not be allowed between Dec. 15t and April

18t Permanent shoulder closures per District Detail TC-17 will only be permitted if called for in
the plans or as approved by the Expressway Traffic Operations Engineer.
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Full Expressway Closures will only be permitted for a maximum of 15 minutes at a time during
the low traffic volume hours of 1:00 A.M. to 5:00 A.M. Monday thru Friday and from 1:00 A.M. to
7:00 A.M. on Sunday. During Full Expressway Closures, the Contractor will be required to close
off all lanes except one, using Freeway Standard Closures. Police forces should be notified and
requested to close off the remaining lane at which time the work item may be removed or set in
place. The District One Expressway Traffic Control Supervisor (847-705-4151) shall be notified
at least 3 working days (weekends and holidays DO NOT count into this 72 hours notification) in
advance of the proposed road closure and will coordinate the closure operations with police
forces. Liquidated Damages as specified in the Failure to Open Traffic Lanes to Traffic for One
lane or ramp blocked shall be assessed to the Contract for every 15 minutes beyond the initial 15
minutes all lanes are blocked.

All stage changes requiring the stopping and/or the pacing of traffic shall take place during the
allowable hours for Full Expressway Closures and shall be approved by the Department. The
Contractor shall notify the District One Expressway Traffic Control Supervisor at least 3 working
days (weekends and holidays DO NOT count into this 72 hours notification) in advance of any
proposed stage change.

A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic Control
Supervisor 14 days in advance of any stages changes or full expressway closures. The
Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp closures, existing
geometrics, and equipment and material location.

All daily lane closures shall be removed during adverse weather conditions such as rain, snow,
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their
lane closures when Maintenance forces are out for snow and ice removal.

Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to
and from major sporting events and/or other events.

All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting
hours listed above. Also, these signs should be taken down within one-half (1/2) hour after the
closure is removed.

The Contractor will be required to cooperate with all other contractors when erecting lane closures
on the expressway. All lane closures (includes the taper lengths) without a three (3) mile gap
between each other, in one direction of the expressway, shall be on the same side of the
pavement. Lane closures on the same side of the pavement with a one (1) mile or less gap
between the end of one work zone and the start of taper of next work zone should be connected.
The maximum length of any lane closure on the project and combined with any adjacent projects
shall be three (3) miles. Gaps between successive permanent lane closures shall be no less than
two (2) miles in length.

Private vehicles shall not be parked in the work zone. Contractor's equipment and/or vehicles
shall not be parked on the shoulders or in the median during non-working hours. The parking of
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved
by the Engineer.
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Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from
driving through closed lanes.

Temporary ramp closures for service interchanges will only be permitted at night during the
restricted hours listed for temporary one-lane closures within the project limits. However, no two
(2) adjacent entrance and exit ramps in one direction of the expressway shall be closed at the
same time.

Freeway to freeway (system interchange) full ramp closures for two lane ramps will not be
permitted. Partial ramp closures of system ramps may be allowed during the 1-lane closure hours
above. System ramp full closures for single lane ramps are only permitted for a maximum of four
(4) hours

between the hours of 1:00 a.m. and 5:00 a.m. on Monday thru Friday
between the hours of 1:00 a.m. and 6:00 a.m. on Saturday, and
between the hours of 1:00 a.m. and 7:00 a.m. on Sunday.

The Contractor shall furnish and install large (48" X 48") "DETOUR with arrow" signs as directed
by the Engineer for all system ramp closures. In addition, one portable changeable message sign
will be required to be placed in advance of the ramp closure. The cost of these signs and PCMS
board shall be included in the cost of traffic control and protection (6 static signs maximum per
closure).

Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance
with the above limitations, the Contractor shall be liable to the Department for liquidated damages
as noted under the Special Provision, "Failure to Open Traffic Lanes to Traffic".

FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC
Effective: March 22, 1996
Revised: February 9, 2005

Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in
accordance with the limitations specified under the Special Provisions for "Keeping the
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of:

One lane or ramp blocked = $3,000

Two lanes blocked = $6,000
Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval
or a portion thereof that a lane is blocked outside the allowable time limitations. Such damages

may be deducted by the Department from any monies due the Contractor. These damages shall
apply during the contract time and during any extensions of the contract time.
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TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS)
Effective: March 8, 1996
Revised: January 25, 2024

Description. This work shall include furnishing, installing, maintaining, replacing, relocating, and
removing all traffic control devices used for the purpose of regulating, warning, or directing traffic.
Traffic control and protection shall be provided as called for in the plans, applicable Highway
Standards, District One Expressway details, Standards and Supplemental Specifications, these
Special Provisions, or as directed by the Engineer.

General. The governing factor in the execution and staging of work for this project is to provide
the motoring public with the safest possible travel conditions on the expressway through the
construction zone. The Contractor shall arrange his operations to keep the closing of lanes and/or
ramps to a minimum.

The Contractor shall be responsible for the proper location, installation, and arrangement of all
traffic control devices. Special attention shall be given to existing warning signs and overhead
guide signs during all construction operations. Warning signs and existing guide signs with down
arrows shall be kept consistent with the barricade placement at all times. The Contractor shall
immediately remove, completely cover, or turn from the motorist's view all signs which are
inconsistent with lane assignment patterns.

The Contractor shall coordinate all traffic control work on this project with adjoining or overlapping
projects, including barricade placement necessary to provide a uniform traffic detour pattern.
When directed by the Engineer, the Contractor shall remove all traffic control devices that were
furnished, installed, or maintained by him under this contract, and such devices shall remain the
property of the Contractor. All traffic control devices shall remain in place until specific
authorization for relocation or removal is received from the Engineer.

Additional requirements for traffic control devices shall be as follows.

(a) Traffic Control Setup and Removal. The setting and removal of barricades for the taper
portion of a lane closure shall be done under the protection of a vehicle with a truck/trailer
mounted attenuator and arrow board per State Standard 701428 and Section 701 of the
Standard Specifications. Failure to meet this requirement will be subject to a Traffic
Control Deficiency. The deficiency will be calculated as outlined in Article 105.03 of the
Standard Specifications. Truck/trailer mounted attenuators shall comply with Article
1106.02(g) or shall meet the requirements of NCHRP 350 Test Level 3 with vehicles used
in accordance with manufacturer’'s recommendations and requirements.

(b) Sign Requirements

(1) Sign Maintenance. Prior to the beginning of construction operations, the Contractor
will be provided a sign log of all existing signs within the limits of the construction zone.
The Contractor is responsible for verifying the accuracy of the sign log. Throughout
the duration of this project, all existing traffic signs shall be maintained by the
Contractor. All provisions of Article 107.25 of the Standard Specifications shall apply.
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(2) Work Zone Speed Limit Signs. Work zone speed limit signs shall be installed as
required in Article 701.14(b) and as shown in the plans and Highway Standards.
Based upon the exiting posted speed limit, work zone speed limits shall be established
and signed as follows.

a. Existing Speed Limit of 55mph or higher. The initial work zone speed limit
assembly, located approximately 4200’ before the closure, and shall be 55mph as
shown in 701400. Additional work zone 45mph assemblies shall be used as
required according to Article 701.14(b) and as shown in the Highway Standards
and plans. WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies may
be omitted when this assembly would normally be placed within 1500 feet of the
END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65mph then
additional signage should be installed per 701400.

b. Existing Speed Limit of 45mph. The advance 55mph work zone speed limit
assembly shown in 701400 shall be replaced with a 45mph assembly. Additional
work zone 45mph assemblies shall be used as required according to Article
701.14(b) and as shown in the Highway Standards and plans. WORK ZONE
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all cases.
END WORK ZONE SPEED LIMIT signs are required.

(3) Exit Signs. The exit gore signs as shown in Standard 701411 shall be a minimum size
of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow. EXIT OPEN
AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch by 48
inch with 8 inch capital letters.

(4) Uneven Lanes Signs. The Contractor shall furnish and erect “UNEVEN LANES” signs
(W8-11) on both sides of the expressway, at any time when the elevation difference
between adjacent lanes open to traffic equals or exceeds one inch. Signs shall be
placed 500’ in advance of the drop-off, within 500’ of every entrance, and a minimum
of every mile.

Drums/Barricades. Check barricades shall be placed in work areas perpendicular to traffic
every 1000', one per lane and per shoulder, to prevent motorists from using work areas
as a traveled way. Check barricades shall also be placed in advance of each open patch,
or excavation, or any other hazard in the work area, the first at the edge of the open traffic
lane and the second centered in the closed lane. Check barricades, either Type | or Il, or
drums shall be equipped with a flashing light.

To provide sufficient lane widths (10" minimum) for traffic and also working room, the
Contractor shall furnish and install vertical barricades, in lieu of Type Il or drums, along
the cold milling and asphalt paving operations. The vertical barricades shall be placed at
the same spacing as the drums.
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(d) Vertical Barricades. Vertical barricades shall not be used in lane closure tapers, lane

shifts, exit ramp gores, or staged construction projects lasting more than 12 hours. Also,
vertical barricades shall not be used as patch barricades or check barricades. Special
attention shall be given, and ballast provided per manufacture’s specification, to maintain
the vertical barricades in an upright position and in proper alignment.

(e) Temporary Concrete Barrier Wall. Prismatic barrier wall reflectors shall be installed on

(f)

both the face of the wall next to traffic, and the top of sections of the temporary concrete
barrier wall as shown in Standard 704001. The color of these reflectors shall match the
color of the edgelines (yellow on the left and crystal or white on the right). If the base of
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the lower
slope of the wall shall also have a 6 inch wide temporary pavement marking edgeline
(yellow on the left and white on the right).

Flaggers. One flagger will be required for each separate activity of an operation that
requires frequent construction vehicles to enter or leave a work zone to or from a lane
open to traffic. Temporary traffic control and flagger position shall be according to District
One Detail TC-18 — Expressway Flagging, or as directed by the Engineer.

(g) Full Expressway Closures. Full Expressway Closures will only be permitted for a maximum

of 15 minutes during the allowable hours listed in the Keeping the Expressway Open to
Traffic_Special Provision. During Full Expressway Closures, the Contractor will be
required to close off all lanes except one, using Freeway Standard Closures. The
Contractor will be required to provide one changeable message sign to be placed at the
direction of the Engineer. The sign shall display a message as directed by the Engineer.
A Maintenance of Traffic Plan shall be submitted to the District One Expressway Traffic
Control Supervisor 14 days in advance of the planned work; including all stage changes.
The Maintenance of Traffic Plan shall include, but not be limited to: lane and ramp
closures, existing geometrics, and equipment and material location. The District One
Expressway Traffic Control Supervisor (847-705-4151) shall be contacted at least 3
working days in advance of the proposed road closure and will coordinate the closure
operation with police forces.

Method of Measurement. This item of work will be measured on a lump sum basis for furnishing,

installing, maintaining, replacing, relocating, and removing traffic control devices required in the
plans and these Special Provisions. Traffic control and protection required under Standards
701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 701446, 701901
and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with this item.

Basis of Payment.

(a) This work will be paid for at the contract lump sum price for TRAFFIC CONTROL AND

PROTECTION (EXPRESSWAYS). This price shall be payment in full for all labor,
materials, transportation, handling, and incidental work necessary to furnish, install,
maintain, replace, relocate, and remove all Expressway traffic control devices required in
the plans and specifications.

In the event the sum total value of all the work items for which traffic control and protection
is required is increased or decreased by more than ten percent (10%), the contract bid
price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) will be adjusted as
follows:
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Adjusted contract price = .25P + .75P [1£(X-0.1)]

Where: "P" is the bid unit price for Traffic Control and Protection

Difference between original and final sum total value of all
work items for which traffic control and protection is required

Original sum total value of all work items for which traffic
control and protection is required.

Where: "X" =

The value of the work items used in calculating the increase and decrease will include
only items that have been added to or deducted from the contract under Article 104.02 of
the Standard Specifications and only items which require use of Traffic Control and
Protection.

Temporary traffic control costs due to delay will be paid for according to the Compensable
Delay Costs (BDE) Special Provision.

(b) The Engineer may require additional traffic control be installed in accordance with
standards and/or designs other than those included in the plans. In such cases, the
standards and/or designs will be made available to the Contractor at least one week in
advance of the change in traffic control. Payment for any additional traffic control required
will be in accordance with Article 109.04 of the Standard Specifications.

(c) Revisions in the phasing of construction or maintenance operations, requested by the
Contractor, may require traffic control to be installed in accordance with standards and/or
designs other than those included in the plans. Revisions or modifications to the traffic
control shown in the contract shall be submitted by the Contractor for approval by the
Engineer. No additional payment will be made for a Contractor requested modification.

(d) Temporary concrete barrier wall will be measured and paid for according to Section 704.

(e) Impact attenuators, temporary bridge rail, and temporary rumble strips will be paid for
separately.

(f) Temporary pavement markings shown on the Standard will be measured and paid for
according to Section 703 and Section 780.

(g) All pavement marking removal will be measured and paid for according to Section 703 or
Section 783.

(h) Temporary pavement marking on the lower slope of the temporary concrete barrier wall
will be measured and paid for as TEMPORARY PAVEMENT MARKING, 6”.

(i) The Changeable Message Sign required for Full Expressway Closures shall not be paid
for separately.
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TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS)
Effective: October 25, 1995
Revised: January 21, 2015

The contractor shall provide a person with a vehicle to survey, inspect and maintain all temporary
traffic control devices when a lane is closed to traffic, when hazards are present adjacent to or
within 10 foot of the edge of pavement for more than 24 hours, or as directed by the Engineer.

The surveillance person is required to drive through the project, to inspect all temporary traffic
control devices, to correct all traffic control deficiencies, if possible, or immediately contact
someone else to make corrections and to assist with directing traffic until such corrections are
made, at intervals not to exceed 4 hours. This person shall list every inspection on an inspection
form, furnished by the Engineer, and shall return a completed form on the first working day after
the inspections are made.

The Contractor shall supply a telephone staffed on a 24-hour-a-day basis to receive any
notification of any deficiencies regarding traffic control and protection or receive any request for
improving, correcting or modifying traffic control, installations or devices, including pavement
markings. The Contractor shall dispatch additional men, materials and equipment as necessary
to begin to correct, improve or modify the traffic control as directed, within one hour of notification
by this surveillance person or by the Department. Upon completion of such corrections and/or
revisions, the Contractor shall notify the Department's Communication Center at (847) 705-4612.

Method of Measurement.

Traffic Control Surveillance will be measured on calendar day basis. One calendar day is equal
to a minimum of six (6) inspections. The inspections shall start within 4 hours after the lane is
closed to traffic, a hazard exists within 10 foot from the edge of pavement, or as directed by the
Engineer and shall end when the lane closure or hazard is removed or as directed by the
Engineer.

Basis of Payment.

Surveillance will be paid for at the contract unit price per calendar day or fraction thereof for
TRAFFIC CONTROL SURVEILLANCE (EXPRESSWAYS). The price shall include all labor and
equipment necessary to provide the required inspection and maintenance on the expressway and
on all cross streets which are included in the project. The cost of the materials for the
maintenance of traffic control devices shall be included in the traffic control pay items.
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TEMPORARY INFORMATION SIGNING
Effective: November 13, 1996
Revised: January 29, 2020

Description.
This work shall consist of furnishing, installing, maintaining, relocating for various states of

construction and eventually removing temporary informational signs. Included in this item may
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay
sign panels which cover portions of existing signs.

Materials.
Materials shall be according to the following Articles of Section 1000 - Materials:

Item Article/Section
a.) Sign Base (Note 1) 1090
b.) Sign Face (Note 2) 1091
c.) Sign Legends 1091
d.) Sign Supports 1093
e.) Overlay Panels (Note 3) 1090.02

Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick
plywood.

Note 2.  The sign face material shall be in accordance with the Department’s Fabrication
of Highway Signs Policy.

Note 3.  The overlay panels shall be 0.08 inch (2 mm) thick.

GENERAL CONSTRUCTION REQUIREMENTS
Installation.
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication.

Signs which are placed along the roadway and/or within the construction zone shall be installed
according to the requirements of Article 701.14 and Article 720.04. The signs shall be 7 ft (2.1
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the
edge of the paved shoulder. A minimum of two (2) posts shall be used.

The attachment of temporary signs to existing bridges, sign structures or sign panels shall be
approved by the Engineer. Any damage to the existing signs and/or structures due to the
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the
Contractor's expense.
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Method of Measurement.
This work shall be measured for payment in square feet (square meters) edge to edge
(horizontally and vertically).

All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are
required for mounting these signs will be included as part of this pay item.

Basis Of Payment.
This work shall be paid for at the contract unit price per square foot (square meter) for
TEMPORARY INFORMATION SIGNING.

TRAFFIC CONTROL FOR WORK ZONE AREAS
Effective: September 14, 1995
Revised: January 1, 2007

Work zone entry and exit openings shall be established daily by the Contractor with the approval
of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone at the exit
openings. All trucks shall enter the work zone at the entry openings. These openings shall be
signed in accordance with the details shown elsewhere in the plans and shall be under flagger
control during working hours.

The Contractor shall plan his trucking operations into and out of the work zone as well as on to
and off the expressway to maintain adequate merging distance. Merging distances to cross all
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks
enter the expressway to where the trucks enter the work zone. It is also the length from where
the trucks exit the work zone to where the trucks exit the expressway. The stopping of expressway
traffic to allow trucks to change lanes and/or cross the expressway is prohibited.

Failure to comply with the above requirements will result in a Traffic Control Deficiency charge.
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard
Specifications. The Contractor will be assessed this daily charge for each day a deficiency is
documented by the Engineer.

MAST ARM SIGN PANELS
Effective: May 22, 2002
Revised: July 1, 2015
720.01TS

Add the following to Article 720.02 of the Standard Specifications:
Sign stiffening channel systems shall be aluminum and meet the requirements of ASTM 6261-T5.

Sign mounting banding, buckles and buckle straps shall be manufactured from AISI 201 stainless
steel.
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SIGN SHOP DRAWING SUBMITTAL
Effective: January 22, 2013

Revised: July 1, 2015

720.02TS

Add the following paragraph to Article 720.03 of the Standard Specifications:

Shop drawings will be required, according to Article 105.04, for all Arterials/Expressways
signs except standard highway signs covered in the MUTCD. Shop drawings shall be submitted
to the Engineer for review and approval prior to fabrication. The shop drawings shall include
dimensions, letter sizing, font type, colors and materials.

TRAFFIC SIGNAL GENERAL REQUIREMENTS
Effective: May 22, 2002

Revised: March 1, 2024

800.01TS

These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design
Details” supplement the requirements of the State of lllinois “Standard Specifications for Road
and Bridge Construction.” The intent of these Special Provisions is to prescribe the materials and
construction methods commonly used for traffic signal installations.

All material furnished shall be new unless otherwise noted herein. Traffic signal construction and
maintenance work shall be performed by personnel holding current International Municipal Signal
Association (IMSA)/lllinois Public Service Institute (IPSI) Traffic Signal Technician Level Il
certification. A copy of the certification shall be immediately available upon request of the
Engineer. The work to be done under the Contract consists of furnishing, installing, and
maintaining all traffic signal work and items as specified in the plans and as specified herein in a
manner acceptable and approved by the Engineer.

Definitions of Terms.
Add the following to Section 101 of the Standard Specifications:

101.56 Manufacturer. Company that sells a particular type of product directly
to the Contractor or the Vendor.

101.57 Vendor. Company that supplies, represents, and provides technical
support for IDOT District One approved traffic signal controllers and other related
equipment. The Vendor shall be located within IDOT District One and shall:

(1) Be full service with on-site facilities to assemble, test and troubleshoot traffic
signal controllers and cabinet assemblies.

(2) Maintain an inventory of IDOT District One approved controllers and cabinets.
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(3) Be staffed with permanent sales and technical personnel able to provide traffic
signal controller and cabinet expertise and support.

(4) Have technical staff that hold current IMSA/IPSI Traffic Signal Technician Level
Il certification and shall attend traffic signal turn-ons as well as cabinet and/or
controller modifications.

Revise Article 801.05 of the Standard Specifications to read:

“All material approval requests shall be submitted electronically following District
guidelines unless directed otherwise by the Engineer. Submittal requirements shall
include, but not limited to the following:

(1)

All material approval requests shall be made prior to or no later than the date of the
preconstruction meeting. A list of major traffic signal items can be found in Article
801.05. Material or equipment which is similar or identical shall be the product of the
same manufacturer, unless necessary for system continuity. Traffic signal materials
and equipment shall bear the U.L. label whenever such labeling is available.

Product data and shop drawings shall be assembled by pay item. Only the top sheet
of each pay item submittal will be stamped by the Department with the review status,
except shop drawings for mast arm pole assemblies and the like will be stamped with
the review status on each sheet.

Original manufacturer published product data and shop drawing sheets with legible
dimensions and details shall be submitted for review.

When hard copy submittals are necessary, four (4) complete copies of the
manufacturer’s descriptive literatures and technical data for the traffic signal materials
shall be submitted. For hard copy or electronic submittals, the descriptive literature
and technical data shall be adequate for determining whether the materials meet the
requirements of the plans and specifications. If the literature contains more than one
item, the Contractor shall indicate which item or items will be furnished.

When hard copy submittals are necessary for structural elements, four (4) complete
copies of the shop drawings for the mast arm assemblies and poles, and the
combination mast arm assemblies and poles showing, in detail, the fabrication thereof
and the certified mill analyses of the materials used in the fabrication, anchor rods,
and reinforcing materials shall be submitted.

Partial or incomplete submittals will be returned without review.

96



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

(7) Certain non-standard mast arm poles and special structural elements will require
additional review from IDOT’'s Central Office. Examples include
ornamental/decorative, non-standard length mast arm pole assemblies and
monotube structures.

(8) The Contract number or Permit number, project location/limits, and corresponding
pay code number must be on each sheet of correspondence, material approval, and
mast arm poles and assemblies drawings.

(9) Where certifications and/or warranties are specified, the information submitted for
approval shall include certifications and warranties.  Certifications involving
inspections and/or tests of material shall be complete with all test data, dates, and
times.

(10) After the Engineer reviews the submittals for conformance with the design concept of
the project, the Engineer will stamp the drawings indicating their status as ‘Approved’,
‘Approved-As-Noted’, ‘Disapproved’, or ‘Incomplete’. Since the Engineer's review is
for conformance with the design concept only, it is the Contractor's responsibility to
coordinate the various items into a working system as specified. The Contractor shall
not be relieved from responsibility for errors or omissions in the shop, working, layout
drawings, or other documents by the Department's approval thereof. The Contractor
must still be in full compliance with Contract and specification requirements.

(11) The Contractor shall secure approved materials in a timely manner to assure
construction schedules are not delayed.

(12) Al submitted items reviewed and marked ‘APPROVED AS NOTED’,
‘DISAPPROVED’, or INCOMPLETE’ are to be resubmitted in their entirety, unless
otherwise indicated within the submittal comments, with a disposition of previous
comments to verify Contract compliance at no additional cost to the Contract.

(13) Exceptions to and deviations from the requirements of the Contract Documents will
not be allowed. It is the Contractor’s responsibility to note any deviations from
Contract requirements at the time of submittal and to make any requests for
deviations in writing to the Engineer. In general, substitutions will not be acceptable.
Requests for substitutions must demonstrate that the proposed substitution is
superior to the material or equipment required by the Contract Documents. No
exceptions, deviations or substitutions will be permitted without the approval of the
Engineer.

(14) The Contractor shall not order major equipment such as mast arm assemblies prior
to Engineer approval of the Contractor marked proposed traffic signal equipment
locations to assure proper placement of Contract required traffic signal displays, push
buttons and other facilities. Field adjustments may require changes in proposed mast
arm length and other coordination.
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(15)Revised cabinet wiring diagrams shall be submitted whenever any wiring
modifications are made to the traffic signal cabinet.”

Marking Proposed Locations.
Revise “Marking Proposed Locations for Highway Lighting System” of Article 801.09 to read
“Marking Proposed Locations for Highway Lighting System and Traffic Signals.”

Add the following to Article 801.09 of the Standard Specifications:

“It shall be the Contractor's responsibility to verify all dimensions and conditions existing
in the field prior to ordering materials and beginning construction. This shall include
locating the mast arm foundations and verifying the mast arms lengths.”

Inspection of Electrical Systems.
Add the following to Article 801.10 of the Standard Specifications:

(c) All cabinets, including temporary traffic signal cabinets, shall be assembled by an
approved Vendor in District One. The Department reserves the right to request any
controller and cabinet to be tested at the Vendor’s facility prior to field installation at no
extra cost to the Contract.

Maintenance and Responsibility of Traffic Signal and Flashing Beacon Installations.
Replace Article 801.11(b) of the Standard Specifications to read:

(b) Traffic Signals and Flashing Beacons. The Contractor shall be responsible for
maintaining the traffic signal/flashing beacon installation in proper operating condition.

(1) General.

a. The Contractor must notify the Area Traffic Signal Maintenance and
Operations Engineer of their intent to begin any physical construction work
on the Contract or any portion thereof. This notification must be made a
minimum of seven (7) working days prior to the start of construction to allow
sufficient time for inspection of the existing traffic signal installation(s) and
transfer of maintenance to the Contractor. The Department will attempt to
fulfill the Contractor’s inspection date request(s); however, workload and
other conditions may prevent the Department from accommodating specific
dates or times. The Contractor shall not be entitled to any other
compensation if the requested inspection date(s) cannot be scheduled by
the Department.
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Full maintenance responsibility shall start upon the successful completion
of a maintenance transfer inspection, or as directed by the Engineer. If the
Contractor begins any physical work on the Contract or any portion thereof
prior to a traffic signal inspection, maintenance of the traffic signal
installation(s) will be transferred to the Contractor without an inspection.
The Contractor will become responsible for repairing or replacing all
equipment that is not operating properly or is damaged at the time of
transfer at no cost to the owner of the traffic signal equipment. Final repairs
or replacement of damaged equipment must meet the approval of the
Engineer prior to or at the time of final inspection, otherwise the traffic signal
installation will not be accepted.

All traffic signals within the limits of the Contract or those which have the
item "MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION,”
‘“TEMPORARY TRAFFIC SIGNAL INSTALLATION”, “TEMPORARY
BRIDGE TRAFFIC SIGNAL INSTALLATION”, “TEMPORARY PORTABLE
BRIDGE TRAFFIC SIGNAL INSTALLATION”, and/or “MAINTENANCE OF
EXISTING FLASHING BEACON INSTALLATION” shall become the full
responsibility of the Contractor. Maintenance responsibility shall end upon
issuance of final acceptance by the Engineer.

The Contractor shall have electricians with IMSA/IPSI Traffic Signal
Technician Level |l certification on staff to provide signal maintenance. A
copy of the certification shall be immediately available upon request by the
Engineer.

This item shall include maintenance of all traffic signal equipment and other
connected and related equipment such as flashing beacons, emergency
vehicle preemption (EVP) equipment, master controllers, network
switches, uninterruptable power supply (UPS) and batteries, pan-tilt-zoom
(PTZ) cameras, vehicle detection, handholes, lighted signs, telephone
service installations, cellular modems, radios, communication cables, and
other traffic signal equipment. All conduit and related equipment to
adjacent intersections shall be maintained to the far back handhole, or as
directed by the Engineer. If adjacent intersections are part of Contract
work, then maintenance of all conduit and related equipment shall be
included in this item.

Regional transit, County, and other agencies may also have equipment
connected to existing traffic signal or peripheral equipment such as network
switches and transit signal priority (TSP, SCP, and BRT) servers, radios,
and other devices, where maintenance shall be coordinated with the owner.
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g. Maintenance shall not include automatic traffic enforcement equipment
such as red light enforcement cameras, detectors, or peripheral equipment.
This equipment is operated and maintained by others and shall be
deactivated while on Contractor maintenance.

h. The energy charges for the operation of the traffic signal installation shall
be paid for by the Contractor.

(2) Maintenance.

a. The Contractor shall inspect all traffic signal equipment and appurtenances
every two (2) weeks to ensure they are functioning properly. Signal heads
shall be properly adjusted, including plumb, and tightly mounted. All
controller cabinets, signal posts, and controller pedestals shall be tight on
their foundations and in alignment. Deficient equipment shall be repaired
or replaced as necessary. The Contractor shall check signal system
communications and phone lines to assure proper operation. This item
includes, as routine maintenance, all portions of EVP equipment. The
Contractor shall always maintain enough materials and equipment in stock
to provide effective temporary and permanent repairs. The Contractor shall
supply a detailed maintenance log monthly that includes dates, locations,
names of electricians performing the required checks and inspections, and
any other information requested by the Engineer. The Contractor shall
attend any additional inspections as requested by the Engineer. The
Contractor shall check the controllers, relays, and detectors after receiving
complaints or calls to ascertain that they are functioning properly and make
all necessary repairs and replacement.

b. The Contractor is advised that the existing and/or temporary traffic signal
installation must remain in operation during all construction stages, except
for the most essential down time. Any shutdown of the traffic signal
installation which exceeds fifteen (15) minutes must have prior approval
from the Engineer. Approval to shut down the traffic signal installation will
only be granted during the period extending from 9:00 a.m. to 3:00 p.m. on
weekdays. Shutdowns shall not be allowed during inclement weather or
holiday periods.
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c. The Contractor shall provide immediate corrective action when any part(s)
of the signal fail to function properly. Two far side heads facing each
approach shall be considered the minimum acceptable signal operation
pending permanent repairs. When repairs at a signalized intersection
require that the controller be disconnected or otherwise removed from
normal operation, and power is available, the Contractor shall place the
traffic signal installation in flashing operation. The signals shall flash RED
for all directions unless a different indication has been specified by the
Engineer. The Contractor shall install cones on all lane lines at the stop
bar on each approach, R1-1 (36 in. minimum) “STOP” signs at the stop bar
on each approach on the right side and on raised medians (where
applicable), and black on fluorescent orange “SIGNALS OUT AHEAD”
warning signs followed by fluorescent orange W3-1 symbolic stop ahead
warning signs on all approaches to the intersection.

d. Temporary replacement of a damaged or knocked down mast arm pole
assembly shall require construction of a full or partial span wire signal
installation or other method approved by the Engineer to assure signal
heads are located overhead and over traveled pavement. Temporary
replacement of mast arm mount signals with post mount signals is not
permitted.

e. The Contractor shall provide the Engineer with two (2) 24-hour telephone
numbers for the maintenance of the traffic signal installation and for
emergency calls by the Engineer.

f. Traffic signal equipment which is lost, damaged, or not returned to the
Department for any reason shall be replaced with new equipment meeting
the requirements of the Standard Specifications and these special
provisions.
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The Contractor shall be fully responsible for the safe and efficient operation
of the traffic signals and other equipment noted herein. The Contractor
shall respond to all emergency calls from the Department or others within
one (1) hour after notification and provide immediate corrective action.
When equipment has been damaged or becomes faulty beyond repair, the
Contractor shall replace it with new equipment meeting current District One
traffic signal specifications. The cost of furnishing and installing the
replaced equipment shall be borne by the Contractor at no additional cost
to the Contract. The Contractor may institute action to recover damages
from a responsible third party. If at any time the Contractor fails to perform
all work as specified herein to keep the traffic signal installation in proper
operating condition, or if the Engineer cannot contact the Contractor's
designated personnel, the Engineer shall have the Department's Electrical
Maintenance Contractor perform the maintenance work. The Contractor
shall be responsible for all of the Department’s Electrical Maintenance
Contractor’s costs and liquidated damages of $1,000 per day per
occurrence. The Department's Electrical Maintenance Contractor shall bill
the Contractor for the total cost of the work. The Contractor shall pay this
bill within thirty (30) days of the date of receipt of the invoice or the cost of
such work will be deducted from the amount due the Contractor. The
Contractor shall allow the Electrical Maintenance Contractor to inspect the
traffic signal installation that has been transferred to the Contractor for
maintenance. Final replacement of damaged equipment must meet the
approval of the Engineer prior to or at the time of final inspection, otherwise
the traffic signal installation will not be accepted. Cable splices outside the
controller cabinet shall not be allowed. The Department may inspect any
signalizing device on the Department’s highway system at any time without
notification. The Contractor shall not install padlocks on ftraffic signal
cabinets or otherwise restrict the Department’s access to the cabinet or
controller.

Any proposed activity in the vicinity of a highway-rail grade crossing must
adhere to the guidelines set forth in the current edition of the Manual on
Uniform Traffic Control Devices (MUTCD) regarding work in temporary
traffic control zones in the vicinity of highway-rail grade crossings which
states that lane restrictions, flagging, or other operations shall not create
conditions where vehicles can be queued across the railroad tracks. If the
queuing of vehicles across the tracks cannot be avoided, a uniformed law
enforcement officer or flagger shall be provided at the crossing to prevent
vehicles from stopping on the tracks, even if automatic warning devices are
in place.
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i. The Contractor shall be responsible to clear snow, ice, dirt, debris,
vegetation, temporary fence, or other condition that obstructs visibility of
any traffic signal display or access to traffic signal equipment.

j-  The Contractor shall maintain the traffic signal in normal operation during
any loss of utility or battery backup power. Temporary power to the traffic
signal must meet applicable NEC and OSHA guidelines and may include
portable generators and/or replacement batteries. Temporary power shall
not be paid for separately but shall be included in the Contract.

(3) Basis of Payment. This work will be paid for at the Contract unit price per each for
MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION,
TEMPORARY TRAFFIC SIGNAL INSTALLATION, TEMPORARY BRIDGE
TRAFFIC SIGNAL INSTALLATION, or TEMPORARY PORTABLE BRIDGE
TRAFFIC SIGNAL INSTALLATION. Each location will be paid for separately.
Maintenance of a flashing beacon shall be paid for at the Contract unit price for
MAINTENANCE OF EXISTING FLASHING BEACON INSTALLATION. Each
flashing beacon will be paid for separately.

Damage to Traffic Signal System.
Add the following to Article 801.12(b) of the Standard Specifications:

“Any traffic signal control equipment that is damaged and non-repairable or not operating
properly from any cause shall be replaced with new equipment meeting current District
One traffic signal specifications and provided by the Contractor at no additional cost to the
Contract and/or owner of the traffic signal system, all as approved by the Engineer. Final
replacement of damaged equipment must meet the approval of the Engineer prior to or at
the time of final inspection. Repair or replace any equipment damaged within the time
shown in the table below:
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PERMANENT
ITEM RESPONSE SERVICE REPAIR
TIME RESTORATION (calendar
days)
Cabinet 1 hour 24 hours 21 days
Controllers and Peripheral Equipment 1 hour 4 hours 21 days
System Detector Loop 1 hour N/A 7 days
All Other Detectors 1 hour N/A 21 days
Signal Head and Lenses 1 hour 4 hours 7 days
Aviation Red Beacon 1 hour 4 hours 7 days
Mast Arm Assembly and Pole 1 hour 4 hours 7 days
Traffic Signal Post 1 hour 4 hours 7 days
Cable and Conduit 1 hour 4 hours 7 days
Interconnect and Telemetry 1 hour 4 hours 7 days
Graffiti Removal N/A N/A 7 days
Misalignment of Signal Heads 1 hour 4 hours 4 hours
Closed Loop Monitoring System 1 hour 24 hours 14 days
Post and Poles Plumb Vertically N/A N/A 21 days
Controller, Post & Pole Foundations N/A N/A 21 days
Cpmpla|nts, Qalls, Controller_ or System Alarms, 1 hour 4 hours N/A
Timing, Phasing, Programming
Patrol Truck Deficiencies N/A 24 hours 24 hours
Signal Heads Visibility 1 day 2 days 14 days

Temporary replacement of a damaged or knocked down mast arm pole assembly shall
require construction of a full or partial span wire signal installation or other method
approved by the Engineer to assure signal heads are located overhead and over traveled
pavement. Temporary replacement of mast arm mount signals with post mount signals
will not be permitted.

Replacement of any equipment for any reason shall be reported to the Area Traffic Signal
Maintenance and Operations Engineer in writing within 24 hours. Permanent and
temporary replacement of the controller and/or cabinet shall require inspection and testing
by the Vendor.

Automatic Traffic Enforcement equipment, such as red light enforcement cameras,
detectors, and peripheral equipment, that is damaged or not operating properly from any
cause, shall be the responsibility of the municipality or the automatic traffic enforcement
company per Permit agreement.”
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Traffic Signal Inspection (TURN-ON).
Revise Article 801.15(b) of the Standard Specifications to read:

“Turn-on. It is the intent to have all electric work completed and equipment field tested by
the Contractor and/or Vendor prior to the Department’s “turn-on” field inspection. If in the
event the Engineer determines work is not complete and the inspection will require more
than two (2) hours to complete, the inspection shall be canceled, and the Contractor will
be required to reschedule at another date. The maintenance of the traffic signals will not

be accepted until all punch list work is corrected and re-inspected.

When the Contractor requests a turn-on and inspection of the completed traffic signal
installation(s), the request must be made to the Area Traffic Signal Maintenance and
Operations Engineer a minimum of seven (7) working days prior to the time of the
requested inspection. The Department will attempt to fulfill the Contractor’s turn-on and
inspection date request(s); however, workload and other conditions may prevent the
Department from accommodating specific dates or times. The Contractor shall not be
entitled to any other compensation if the requested turn-on and inspection date(s) cannot
be scheduled by the Department. The Department will not grant a field inspection until
written or electronic notification is provided from the Contractor that the equipment has
been field tested and the intersection is operating according to Contract requirements.
The Contractor must invite local fire department personnel to the turn-on when emergency
vehicle preemption (EVP) is included in the project. When the Contract includes the item
RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM, OPTIMIZE TRAFFIC SIGNAL SYSTEM,
and/or TEMPORARY TRAFFIC SIGNAL TIMING, the Contractor must notify the SCAT
Consultant of the turn-on/detour implementation schedule, as well as stage changes and
phase changes during construction.

The Contractor must have all traffic signal work completed and the electrical service
installation connected by the utility company prior to requesting an inspection and turn-on
of the traffic signal installation. The Contractor shall be responsible to provide a police
officer to assist with traffic control at the time of testing.

The Contractor shall provide a representative from the Vendor who is knowledgeable of
the cabinet design and controller functions to attend the traffic signal inspection for both
permanent and temporary traffic signal turn-ons.

Upon demonstration that the signals are operating and all work is completed in
accordance with the Contract and to the satisfaction of the Engineer, the Engineer will
then allow the signals to be placed in continuous operation. The signals shall continue to
be maintained by the Contractor until final acceptance.

The Department requires the following Final Project Documentation from the Contractor
at traffic signal turn-ons in electronic format in addition to hard copies where noted. An
electronic media device shall be submitted with separate folders corresponding to each
numbered title below. The electronic media device shall be labeled with date, project
location, company, and Contract or Permit number. Electronic record drawings and
material approvals shall be submitted prior to traffic signal turn-on for review by the
Department as described in the Record Drawings section herein.
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Final Project Documentation:

(1) Record Drawings. Electronically produced signal plans of record with field revisions
marked in red. Two (2) hard copies of 11 in. x 17 in. record drawings shall also be
provided.

(2) Field Testing. Written notification from the Contractor and the Vendor of satisfactory
field testing with corresponding material performance measurements, such as for
detector loops and fiber optic systems (see Article 801.13).

(3) Material Approvals. Material approval documentation.

(4) Manuals. Operation and service manuals of the signal controller and associated
control equipment.

(5) Cabinet Wiring Diagram and Cable Logs. Five (5) hard copies of 11 in. x 17 in. cabinet
wiring diagrams shall be provided along with electronic PDF and DGN files of the
cabinet wiring diagram. Five (5) hard copies of the cable logs and electronic Excel
files shall be provided with cable #, number of conductors and spares, connected
device/signal head and intersection location.

(6) Warrantees and Guarantees. All manufacturer and Contractor warrantees and
guarantees required by Article 801.14.

(7) GPS Coordinates. GPS coordinates of traffic signal equipment as described in the
Record Drawings section herein.

Acceptance of the ftraffic signal equipment by the Department shall be based upon
inspection results at the traffic signal “turn-on”, completeness of the required
documentation, and successful operation during a minimum 72 hour “burn-in” period
following activation of traffic signal equipment. If approved, traffic signal acceptance shall
be verbal at the final inspection followed by written correspondence from the Engineer.
The Contractor shall be responsible for all traffic signal equipment and associated
maintenance thereof until Departmental acceptance is granted.

All equipment and/or parts to keep the traffic signal installation operating shall be furnished
by the Contractor. No spare traffic signal equipment is available from the Department.

All punch list work shall be completed within two (2) weeks after the turn-on. The
Contractor shall notify the Area Traffic Signal Maintenance and Operations Engineer to
schedule an inspection of all punch list work. Failure to meet these time constraints shall
result in liquidated damage charges of $500 per month per incident.

106



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

All cost of work and materials required to comply with the requirements herein shall be
included in the pay item bid prices, under which the subject materials and signal equipment
are paid, and no additional compensation will be allowed. Materials and signal equipment
not complying with the requirements herein shall be subject to removal and disposal at the
Contractor's expense.”

Record Drawings.

The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in
Article 801.16. Revise the second and third paragraphs of Article 801.16 of the Standard
Specifications to read:

“When the work is complete, and seven (7) days before the request for a final inspection,
electronic Contract drawings, stamped “RECORD DRAWINGS”, shall be submitted to the
Engineer for review and approval and shall be stamped with the date and the signature of
the Contractor’'s supervising Engineer or electrician. The record drawings shall be
submitted in PDF format. If the Contract consists of multiple intersections, each
intersection shall be saved as an individual PDF file with TS# and location name in its file
name.

In addition to the record drawings, copies of the final material approvals which have been
Approved or Approved as Noted shall be submitted in PDF format. The PDF files shall
clearly indicate the pay item either by filename or PDF Table of Contents referencing the
respective pay item number for multi-item PDF files. Specific part or model numbers of
items which have been selected shall be clearly visible.

The Contractor shall provide two (2) 11 in. x 17 in. hard copies of electronically
produced final record drawings to be kept inside each traffic signal cabinet within
project limits.”

Add the following to Article 801.16 of the Standard Specifications:

“In addition to the specified record drawings, the Contactor shall record GPS
coordinates of the following traffic signal components being installed, modified or
being affected in other ways by the Contract:

All Mast Arm Poles and Posts
Traffic Signal Wood Poles

Railroad Bungalow

UPS

Handholes

Controller Cabinets

Communication Cabinets

Electric Service Disconnect locations
CCTV/PTZ Camera installations

Datum to be used shall be North American 1983.
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Data shall be provided in electronic format and shall be in .csv format. Latitude
and Longitude shall be in decimal degrees with a minimum of 6 decimal places.
Each coordinate shall have the following information:

o File shall be named: TSXXX_YY-MM-DD.csv
(i.e. TS22157_24-01-01.csv)

e Each intersection shall have its own file

Row 1 should have the location name (i.e. IL 31

@ Klausen)

Row 2 is blank

Row 3 is the headers for the columns

Row 4 starts the data

Column A (Date) — should be in the following

format: MM/DD/YYYY

Column B (ltem) — as shown in the table below

e Column C (Description) — as shown in the table

below
e Column D and E (GPS Data) — should be in
decimal form
Examples:
Date Item Description Latitude Longitude
NEQ, NB, Dual,

01/01/2024 | MP (Mast Arm Pole) 41.580493 -87.793378

Combination Pole
Heavy Duty, Fiber,
Intersection, Double

01/01/2024 | HH (Handhole) 41.558532 -87.792571

01/01/2024 ES (Electrical Service) Ground mount, Pole mount | 41.765532 -87.543571

01/01/2024 | CC (Controller Cabinet) 41602248 | -87.794053

01/01/2024 | PTZ (PT2) NEQ extension pole 41593434 | -87.769876

01/01/2024 | POST (Post) 41.651848 | -87.762053

01/01/2024 | MCC (Master Controller 41584593 | -87.793378
Cabinet)

01/01/2024 | GOMC (Communication 41584600 | -87.793432
Cabinet)

01/01/2024 | BBS (Battery Backup 41558532 | -87.792571
System)

Data collection can be made as construction progresses or can be collected after all items
are installed. If the data is unacceptable, the Contractor shall make corrections to the data
collection equipment and/or process and resubmit the data for review and approval as
specified.

Data shall have a minimum 1 ft accuracy after post processing.”
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Restoration of Work Area.
Add the following article to Section 801 of the Standard Specifications:

“801.17 Restoration of Work Area. Restoration of the traffic signal work area
shall be included in the related pay items such as foundation, conduit, handhole,
underground raceways, detector loop installation or replacement, etc. All roadway
surfaces such as shoulders, medians, sidewalks, pavement, etc. shall be replaced in kind.
All damage to mowed lawns shall be replaced with an approved sod, and all damage to
unmowed fields shall be seeded. All brick pavers disturbed in the work area shall be
restored to their original configuration as directed by the Engineer. All damaged brick
pavers shall be replaced with a comparable material approved by the Engineer.

Exposed holes created from removal or relocation of traffic signal equipment shall be
sealed using a zinc-plated fender washer with toggle bolt.

Restoration of the work area shall be included in the Contract without any extra
compensation allowed to the Contractor.

Removal, Disposal, and Salvage of Existing Traffic Signal Equipment.

The removal, disposal, and/or salvage of existing traffic signal equipment shall become
the property of the Contractor and disposed of by the Contractor outside the State’s right-
of-way, unless otherwise noted. No additional compensation shall be provided to the
Contractor for removal, disposal or salvage expense for the work in the Contract.”

Bagging Signal Heads.

Light tan colored traffic and pedestrian signal reusable covers shall be used to cover dark/un-
energized signal sections, visors, and retroreflective backplates. Covers shall be made of outdoor
fabric with urethane coating for repelling water, have elastic fully sewn around the cover ends for
a tight fit over the visor, and have a minimum of two (2) straps with buckles to secure the cover
to the backplate. A center mesh strip allows viewing without removal for signal status testing
purposes. Covers shall include a message indicating the signal is not in service. Pedestrian
pushbuttons that are not in service shall be covered with a durable material such as described
above or burlap that is secured in a weather-resistant manner. The entire housing, including the
pedestrian sign, shall also be covered on the front side.

Turn-on of New Traffic Signal Installations.
The following only applies to new traffic signals at previously unsignalized locations.

The signal responsibility shall begin at the start of signal construction and shall end upon
issuance of final acceptance by the Engineer. New traffic signal heads and indications may not
be installed more than two (2) weeks (14 calendar days) prior to the scheduled turn-on of the
traffic signal to avoid motorist confusion caused by the presence of new signal heads, even if
properly covered. Unenergized signal indications shall be bagged until one (1) hour prior to the
scheduled turn-on per the Bagging Signal Heads section above.
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New stop bars and crosswalks on approaches that did not previously have stop control shall
NOT be installed until the day of the traffic signal turn-on.

A Portable Changeable Message Sign (PCMS) must be placed two (2) weeks prior to the
scheduled new traffic signal turn-on for all approaches to the intersection with the following
messages:

NEW STARTING
TRAFFIC MMM ##
SIGNAL

where “MMM” and “##” are the 3-character month abbreviation and day of the scheduled turn-on,
respectively.

On the day of the turn-on, change messages to read:

NEW BE
SIGNAL PREPARED
AHEAD TO STOP

The PCMS must remain in place for two (2) weeks following the day of the turn-on.
Conflicting Stop signs shall be removed immediately at the time of the traffic signal turn-on.

Locating Underground Facilities.
Revise Section 803 to the Standard Specifications to read:

“IDOT traffic signal facilities are not part of any of the one-call locating service such as
J.U.L.LLE or Digger. If the Contract requires the maintenance services of an Electrical
Contractor, the Contractor shall be responsible at their own expense for locating all
existing IDOT electrical facilities, including but not limited to interconnect conduit and
handholes, prior to performing any work. A maintenance transfer is required prior to any
locating work. If this Contract does not require the maintenance services of an Electrical
Contractor, the Contractor may request one free locate for existing IDOT electrical facilities
from the District One Electrical Maintenance Contractor prior to the start of any work.
Additional requests will be at the expense of the Contractor. The location of underground
traffic facilities does not relieve the Contractor of their responsibility to repair any facilities
damaged during construction at their expense.

The exact location of all utilities shall be field verified by the Contractor before the
installation of any components of the traffic signal system. For locations of utilities, locally
owned equipment, and leased enforcement camera system facilities, the local Counties
or Municipalities may need to be contacted: in the City of Chicago contact Digger at (312)
744-7000, and for all other locations contact J.U.L.I.E. at 1-800-892-0123 or 811.
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The Contractor shall take whatever precautions to protect the electric cable or electric
conductors in conduit from damage during location and construction operations. If the
wiring is damaged, the Contractor shall replace the entire length of cable or conductors in
conduit, in @ manner satisfactory to the Engineer. Splicing below grade will not be
permitted.

In the event the repairs are not made by the Contractor, the Contractor shall reimburse
the Department for such repairs within sixty (60) days of receiving written notification of
said damage. Otherwise, the cost of such repairs will be deducted from monies due or
which will become due the Contractor under the terms of the Contract.”

Grounding of Traffic Signal Systems
Revise Section 806 of the Standard Specifications to read:

“All traffic signal systems, equipment and appurtenances shall be properly grounded in
strict conformance with the NEC. This work shall be in accordance with IDOT’s District
One Traffic Signal Design Details.

The grounding electrode system shall include a ground rod installed with each traffic signal
controller concrete foundation and all mast arm and post concrete foundations. An
additional ground rod will be required at locations were measured resistance exceeds 25
ohms. Ground rods are included in the applicable concrete foundation or service
installation pay item and will not be paid for separately.

Testing shall be according to Article 801.13 (a) (4) and (5).

(a) The grounded conductor (neutral conductor) shall be white color coded. This
conductor shall be bonded to the equipment grounding conductor only at the Electric
Service Installation. All power cables shall include one neutral conductor of the same
size.

(b) The equipment grounding conductor shall be green color coded. The following is in
addition to Article 801.04 of the Standard Specifications:

(1) Equipment grounding conductors shall be bonded to the grounded conductor
(neutral conductor) only at the Electric Service Installation. The equipment
grounding conductor is paid for separately and shall be continuous. The Earth
shall not be used as the equipment grounding conductor.
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(2) Equipment grounding conductors shall be bonded, using a UL Listed grounding
connector, to all traffic signal mast arm poles, traffic signal posts, pedestrian posts,
pull boxes, handhole frames and covers, conduits, and other metallic enclosures
throughout the traffic signal wiring system, except where noted herein. Bonding
shall be made with a splice and pigtail connection, using a sized compression type
copper sleeve, sealant tape, and heat-shrinkable cap. A UL listed electrical joint
compound shall be applied to all conductors’ terminations, connector threads and
contact points. Conduit grounding bushings shall be installed at all conduit
terminations, including spare or empty conduits and conduit protruding from
handhole walls.

(3) All metallic and non-metallic raceways, including spare or empty raceways, shall
have a continuous equipment grounding conductor, except raceways containing
only detector loop lead-in circuits, circuits under 50 V and/or fiber optic cable will
not be required to include an equipment grounding conductor.

(4) Individual conductor splices in handholes shall be soldered and sealed with heat
shrink. When necessary to maintain effective equipment grounding, a full cable
heat shrink shall be provided over individual conductor heat shrinks.

(c) The grounding electrode conductor shall be similar to the equipment grounding
conductor in color coding (green) and size. The grounding electrode conductor is used
to connect the ground rod to the equipment grounding conductor and is bonded to
ground rods via exothermic welding, UL listed pressure connectors, and UL listed
clamps.”

OPTIMIZE TRAFFIC SIGNAL SYSTEM
Effective: May 22, 2002

Revised: November 1, 2023

800.02TS

Description.
This work shall consist of optimizing a traffic signal system.

OPTIMIZE TRAFFIC SIGNAL SYSTEM applies when a new or existing traffic signal system is to
be optimized and a formal Signal Coordination and Timing (SCAT) Report is to be prepared. The
purpose of this work is to improve system performance by optimizing traffic signal timings and
developing both a Time Of Day (TOD) program and a Traffic Responsive Program (TRP).

After the signal improvements are completed, the signal system shall be optimized as specified
by an approved Consultant who has previous experience in optimizing traffic signal systems for
District One of the lllinois Department of Transportation. The Contractor shall contact the Traffic
Signal Engineer at (847) 705-4734 for a listing of approved Consultants. Traffic signal system
optimization work, including fine-tuning adjustments of the optimized system, shall follow the
requirements stated in the most recent IDOT District 1 SCAT Guidelines, except as noted herein.
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A listing of existing signal equipment, interconnect information, phasing data, timing patterns, and
SCAT Report may be obtained from the Department, if available and as appropriate. The
Consultant shall confer with the Area Traffic Signal Maintenance and Operations Engineer prior
to optimizing the system to determine if any extraordinary conditions exist that would affect traffic
flows in the vicinity of the system, in which case, the Consultant may be instructed to wait until
the conditions return to normal or to follow specific instructions regarding the optimization.

(a) The following tasks are associated with OPTIMIZE TRAFFIC SIGNAL SYSTEM:

1.

Appropriate signal timings and offsets shall be developed for each intersection and
appropriate cycle lengths shall be developed for the signal system. Consultant shall be
present at the turn-on(s), if applicable, to implement initial timing plans.

Traffic counts shall be taken at all intersections after the permanent traffic signals are
approved for operation by the Area Traffic Signal Maintenance and Operations Engineer.
Manual turning movement counts shall be conducted from 6:30 a.m. to 9:30 a.m., 11:00
a.m. to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a typical weekday from midday Monday
to midday Friday and on a Saturday or Sunday, as directed by the Engineer, to account
for special traffic generators such as shopping centers, educational institutes and special
event facilities. The turning movement counts shall identify cars, and single-unit and multi-
unit heavy vehicles.

The intersections shall be re-addressed and all system detectors reassigned as necessary
according to the current standard practice of District One. System detector quantities and
locations shall be assessed for optimal performance. The Department shall be notified of
any proposed changes during Data Collection.

A Traffic Responsive Program shall be developed, which considers both volume and
occupancy. A Time Of Day program shall be developed for use as a back-up system.

Proposed signal timing plan for the new or modified intersection shall be forwarded to
IDOT for review prior to implementation.

Consultant shall conduct on-site implementation of the timings and make fine-tuning
adjustments to the timings in the field to alleviate observed adverse operating conditions
and to enhance operations. The consultant shall respond to IDOT comments and public
complaints for a minimum period of six (6) months from date of timing plan implementation.

Speed and delay studies shall be conducted during each of the count periods along the

system corridor in the field before and after implementation of the proposed timing plans
for comparative evaluations.
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(b) The following deliverables shall be provided for OPTIMIZE TRAFFIC SIGNAL SYSTEM:

Consultant shall provide to IDOT one (1) USB flash drive for the optimized system containing
the following:

1. Electronic copy of the SCAT Report in PDF format

2. Copies of the Synchro (or other appropriate, approved optimization software) files for the
optimized system

3. Traffic counts for the optimized system

The flash drive shall be labeled with the IDOT system number and master location (if
applicable), as well as the submittal date and the consultant logo.

The SCAT Report shall include the following elements:
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Cover Page in color showing a System Map

Figures

1. System overview map showing system number, system schematic map with
numbered system detectors, oversaturated movements, master location (if
applicable), system phone number (if applicable), cycle lengths, and date of
completion.

2. General location map in color showing signal system location in the metropolitan
area.

3. Detail system location map in color showing cross street names and local controller
addresses.

4. Controller sequence showing controller phase sequence diagrams.

Table of Contents

Tab 1: Final Report
. Project Overview
. System and Location Description (Project specific)
. Methodology
. Data Collection
. Data Analysis and Timing Plan Development
. Implementation
a. Traffic Responsive Programming (Table of TRP vs. TOD Operation) with AM,
Midday, and PM cycle lengths
7. Evaluation
a. Speed and Delay runs

OO WN =

Tab 2. Turning Movement Counts
1. Turning Movement Counts (Showing turning movement counts in the intersection
diagram for each period, including truck percentage)

Tab 3. Synchro Analysis
1. AM: Time-Space diagram in color, followed by intersection Synchro report (timing
report) summarizing the implemented timings.
. Midday: same as AM
. PM: same as AM
. Special weekend or off-peak traffic generators (shopping centers, educational
facilities, arenas, etc.): same as AM

A WN

Tab 4: Speed, Delay Studies
1. Summary of before and after runs results in two (2) tables showing travel time and
delay time.
2. Plot of the before and after runs diagram for each direction and time period.

Tab 5: Environmental Report

1. Environmental impact report including gas consumption, NO;, HCCO,
improvements.
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Basis of Payment.

The work shall be paid for at the contract unit each for OPTIMIZE TRAFFIC SIGNAL SYSTEM,
which price shall be payment in full for performing all work described herein for the entire traffic
signal system. Following the completion of traffic counts, 25 percent of the bid price will be paid.
Following the completion of the Synchro analysis, 25 percent of the bid price will be paid.
Following the setup and fine tuning of the timings, the speed-delay study, and the TRP
programming, 25 percent of the bid price will be paid. The remaining 25 percent will be paid when
the USB flash drive containing the SCAT report has been submitted and the system is operating
to the satisfaction of the Engineer.

SERVICE INSTALLATION (TRAFFIC SIGNALS)
Effective: May 22, 2002

Revised: March 1, 2024

805.01TS

Revise Section 805 of the Standard Specifications to read:

Description.
This work shall consist of all materials and labor required to install, modify, or extend the

electric service installation. All installations shall meet the requirements of the “District
One Standard Traffic Signal Design Details”.

General.
The electric service installation shall be the electric service disconnecting means and it
shall be identified as suitable for use as service equipment.

The electric utility contact information is noted on the plans and represents the current
information at the time of Contract preparation. The Contractor must request in writing for
service and/or service modification within ten (10) days of Contract award and must follow-
up with the electric utility to assure all necessary documents and payment are received by
the utility. The Contractor shall forward copies of all correspondence between the
Contractor and utility company to the Engineer and Area Traffic Signal Maintenance and
Operations Engineer. The service agreement and sketch shall be submitted for signature
to the IDOT’s Traffic Operations Programs Engineer.

Materials.
a. General. The completed control panel shall be constructed in accordance with UL Std.
508A, Industrial Control Panel, and carry the UL label. Wire terminations shall be UL

listed.
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b. Enclosures.

(1) Pole Mounted Cabinet. The cabinet shall be UL 50, NEMA Type 4X, unfinished
single door design, fabricated from minimum 0.080 in. (2.03 mm) thick Type 5052
H-32 aluminum. Seams shall be continuous welded and ground smooth. Stainless
steel screws and clamps shall secure the cover and assure a watertight seal. The
cover shall be removable by pulling the continuous stainless steel hinge pin. The
cabinet shall have an oil-resistant gasket and a lock kit shall be provided with an
internal O-ring in the locking mechanism assuring a watertight and dust-tight seal.
The cabinet shall be sized to adequately house all required components with extra
space for arrangement and termination of wiring. A minimum size of 14 in. (350
mm) high, 9 in. (225 mm) wide and 8 in. (200 mm) in depth is required. The cabinet
shall be channel mounted to a wooden utility pole using assemblies recommended
by the Vendor.

(2) Ground Mounted Cabinet. The cabinet shall be UL 50, NEMA Type 3R unfinished
single door design with back panel. The cabinet shall be fabricated from Type
5052 H-32 aluminum with the frame and door 0.125 in. (3.175 mm) thick, the top
0.250 in. (6.350 mm) thick and the bottom 0.500-inch (12.70 mm) thick. Seams
shall be continuous welded and ground smooth. The door and door opening shall
be double flanged. The door shall be approximately 80% of the front surface, with
a full length tamperproof stainless steel .075 in. (1.91 mm) thick hinge bolted to the
cabinet with stainless steel carriage bolts and nylock nuts. The locking mechanism
shall be slam-latch type with a keyhole cover. The cabinet shall be sized to
adequately house all required components with extra space for arrangement and
termination of wiring. A minimum size of 40 in. (1000 mm) high, 16 in. (400 mm)
wide and 15 in. (375 mm) in depth is required. The cabinet shall be mounted upon
a Type A concrete foundation as indicated on the plans. The foundation is paid
for separately.

(3) All enclosures shall include a green external power indicator LED light with circuitry
as shown in the Electrical Service-Panel Diagram detail sheet. For pole mounted
service enclosures, the power indicator light shall be mounted as shown in the
detail. For ground mounted enclosures, the power indicator light shall be mounted
on the side of the enclosure most visible from the major roadway.

(c) Electric Utility Meter Housing and Riser. The electric meter housing and meter socket
shall be supplied and installed by the Contractor. The Contractor is to coordinate the
work to be performed and the materials required with the utility company to make the
final connection at the power source. Electric utility required risers, weather/service
head, and any other materials necessary for connection shall also be included in the
pay item. Materials shall be in accordance with the electric utility’s requirements. For
ground-mounted service, the electric utility meter housing shall be mounted to the
enclosure. The meter shall be supplied by the utility company.
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(d) Surge Protector. Overvoltage protection, with LED indicator, shall be provided for the

120 V load circuit by the means MOV and thermal fusing technology. The response
time shall be < 5 ns and operate within a range of -40°C to +85°C. The surge protector
shall be UL 1449 Listed.

(e) Circuit Breakers. Circuit breakers shall be standard UL listed molded case, thermal-

(f)

magnetic bolt-on type circuit breakers with trip free indicating handles. 120 V circuit
breakers shall have an interrupting rating of not less than 65,000 rms symmetrical
amperes. Unless otherwise indicated, the main disconnect circuit breaker for the traffic
signal controller shall be rated 60 A, 120 V and the auxiliary circuit breakers shall be
rated 10 A, 120 V.

Fuses and Fuseholders. Fuses shall be small-dimensional cylindrical fuses of the dual
element time-delay type. The fuses shall be rated for 600 VAC and shall have a UL
listed interrupting rating of not less than 10,000 rms symmetrical amperes at rated
voltage.

(g) Ground and Neutral Bus Bars. A single copper ground and neutral bus bar, mounted

on the equipment panel shall be provided. Ground and neutral conductors shall be
separated on the bus bar. Compression lugs, plus 2 spare lugs, shall be sized to
accommodate the cables with the heads of the connector screws painted green for
ground connections and white for neutral connections.

(h) Utility Services Connection. The Contractor shall notify the utility company marketing

representative a minimum of thirty (30) working days prior to the anticipated date of
hook-up. This 30-day advance notification will begin only after the utility company
marketing representative has received service charge payments from the Contractor.
Prior to contacting the utility company marketing representative for service connection,
the service installation controller cabinet and cable must be installed for inspection by
the utility company.

Ground Rod. Ground rods shall be copper-clad steel, a minimum of 10 ft (3.0m) in
length, and 3/4 in. (20mm) in diameter. Ground rod resistance measurements to
ground shall be 25 ohms or less. If necessary additional rods shall be installed to meet
resistance requirements at no additional cost to the Contract.

Installation.

a.

General. The Contractor shall confirm the orientation of the traffic service installation
and its door side with the Engineer prior to installation. All conduit entrances into the
service installation shall be sealed with a pliable waterproof material.

Pole Mounted. Brackets designed for pole mounting shall be used. All mounting

hardware shall be stainless steel. Mounting height shall be as noted on the plans or
as directed by the Engineer.
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C. Ground Mounted. The service installation shall be mounted plumb and level on the
foundation and fastened to the anchor bolts with hot-dipped galvanized or stainless
steel nuts and washers. The space between the bottom of the enclosure and the top
of the foundation shall be caulked at the base with silicone.

Basis of Payment.

The service installation shall be paid for at the Contract unit price each for SERVICE
INSTALLATION of the type specified which shall be payment in full for furnishing and installing
the service installation complete. The CONCRETE FOUNDATION, TYPE A, which includes the
ground rod, shall be paid for separately. SERVICE INSTALLATION, POLE MOUNTED shall
include the 3/4 in. (20mm) grounding conduit, ground rod, and pole mount assembly. Any charges
by the utility companies shall be approved by the Engineer and paid for as an addition to the
Contract according to Article 109.05 of the Standard Specifications.

COILABLE NON-METALLIC CONDUIT
Effective: May 22, 2002

Revised: July 1, 2015

810.01TS

Description.
This work shall consist of furnishing and installing empty coilable non-metallic conduit (CNC).

General.
The CNC installation shall be in accordance with Sections 810 and 811 of the Standard
Specifications except for the following:

Add the following to Article 810.03 of the Standard Specifications:

CNC meeting the requirements of NEC Article 353 shall be used for detector loop raceways to
the handholes.

Add the following to Article 811.03 of the Standard Specifications:

On temporary traffic signal installations with detector loops, CNC meeting the requirements of
NEC Article 353 shall be used for detector loop raceways from the saw-cut to 10 feet (3m) up the
wood pole, unless otherwise shown on the plans

Basis of Payment.
All installations of CNC for loop detection shall be included in the contract and not paid for
separately.
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UNDERGROUND RACEWAYS
Effective: May 22, 2002
Revised: March 1, 2024
810.02TS

Revise Article 810.04 of the Standard Specifications to read:

“Installation. All underground conduits shall have a minimum depth of 30 in. (700
mm) below the finished grade and shall be installed to avoid existing and proposed
utilities within the project limits.”

Add the following to Article 810.04 of the Standard Specifications:

“All metal conduit installed underground shall be Rigid Steel Conduit unless
otherwise indicated on the plans.”

All raceways which extend outside of a structure or duct bank but are not
terminated in a cabinet, junction box, pull box, handhole, post, pole, or pedestal
shall extend a minimum of 1 ft (300 mm) or the length shown on the plans beyond
the structure or duct bank. The end of this extension shall be capped and sealed
with a cap designed for the conduit to be capped.

The ends of rigid metal conduit to be capped shall be threaded, the threads
protected with full galvanizing, and capped with a threaded galvanized steel cap.

The ends of rigid nonmetallic conduit and coilable nonmetallic conduit shall be
capped with a rigid PVC cap of not less than 1/8 in. (3 mm) thick. The cap shall
be sealed to the conduit using a room-temperature-vulcanizing (RTV) sealant
compatible with the material of both the cap and the conduit. A washer or similar
metal ring shall be glued to the inside center of the cap with epoxy, and the pull
cord shall be tied to this ring.”

HANDHOLES

Effective: January 01, 2002
Revised: November 1, 2023
814.01TS

Description.
Add the following to Section 814 of the Standard Specifications:

All conduits shall enter the handhole at a depth of 30 in. (762 mm) except for the conduits for
detector loops when the handhole is less than 5 ft (1.52 m) from the detector loop. All conduit
ends should be sealed with a waterproof sealant to prevent the entrance of contaminants into the
handhole.
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Steel cable hooks shall be epoxy coated and must meet the specifications set forth in 1006.10.
Hooks shall be a minimum of 5/8 in. (16 mm) diameter with 90-degree bend and extend into the
handhole at least 6 in. (152 mm). Hooks shall be placed a minimum of 12 in. (305 mm) below the
lid or lower if additional space is required.

Precast round handholes shall not be used unless called out on the plans.

The cover of the handhole frame shall be labeled “Traffic Signals" with legible raised letters. Only

handholes serving IDOT traffic signal equipment shall have this label. Handhole covers for Red

Light Running Cameras shall be labeled “RLRC”.

Revise the third paragraph of Article 814.03 of the Standard Specifications to read:
‘Handholes shall be constructed as shown on the plans and shall be cast-in-place or
precast concrete units. Heavy duty handholes shall be either cast-in-place or precast
concrete units.”

Revise Article 814.03(c) of the Standard Specifications to read:
“Precast Concrete. Precast concrete handholes shall be fabricated according to Article
1042.17. Where a handhole is contiguous to a sidewalk, preformed joint filler of 1/2 in.
(13 mm) thickness shall be placed between the handhole and the sidewalk.”

Add the following to Section 814 of the Standard Specifications:

Cast-In-Place Handholes.

All cast-in-place handholes shall be concrete with minimum inside dimensions of 21-1/2 in. (546
mm). Frames and lid openings shall match this dimension.

For grounding purposes, the handhole frame shall have provisions for a 7/16 in. (11 mm) diameter
stainless steel bolt cast into the frame. The covers shall have a stainless steel threaded stint
extended from the eye hook assembly for the purpose of attaching the grounding conductor to
the handhole cover.

The minimum wall thickness for heavy duty hand holes shall be 1 ft (305mm).
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Precast Round Handholes.

All precast handholes shall be concrete with an inside diameter of 30 in. (762mm). Frames and
covers shall have a minimum opening of 26 in. (660mm) and no larger than the inside diameter
of the handhole.

For grounding purposes, the handhole frame shall have provisions for a 7/16 in. (11 mm) diameter
stainless steel bolt cast into the frame. For the purpose of attaching the grounding conductor to
the handhole cover, the covers shall either have a 7/16 in. (11 mm) diameter stainless steel bolt
cast into the cover or a stainless steel threaded stint extended from an eye hook assembly. A
hole may be drilled for the bolt if one cannot be cast into the frame or cover. The head of the bolt
shall be flush or lower than the top surface of the cover.

The minimum wall thickness for precast heavy duty hand holes shall be 6 in. (152 mm).

Precast round handholes shall be only produced by an approved precast vendor.

FIBER OPTIC TRACER CABLE
Effective: May 22, 2002
Revised: November 1, 2023
817.02TS

The cable shall meet the requirements of Section 817 of the Standard Specifications, except for
the following:

Add the following to Article 817.03 of the Standard Specifications:

“In order to trace the fiber optic cable after installation, the tracer cable shall be installed
in the same conduit as the fiber optic cable in locations shown on the plans. The tracer
cable shall be continuous, extended into the controller cabinet and terminated on a barrier
type terminal strip mounted on the side wall of the controller cabinet. The barrier type
terminal strip and tracer cable shall be clearly marked and identified. All tracer cable
splices shall be kept to a minimum and shall incorporate maximum lengths of cable
supplied by the manufacturer. The tracer cable will be allowed to be spliced at handholes
only. The tracer cable splice shall use a Western Union Splice soldered with resin core
flux and shall be soldered using a soldering iron. Blow torches or other devices which
oxidize copper cable shall not be allowed for soldering operations. All exposed surfaces
of the solder shall be smooth. The splice shall be covered with a black shrink tube meeting
UL 224 guidelines, Type V and rated 600V, minimum length 4 in. (100 mm) and with a
minimum 1 in. (25 mm) coverage over the XLP insulation, underwater grade.”

Revise Article 817.05 of the Standard Specifications to read:
“Basis of Payment. The tracer cable shall be paid for separately as ELECTRIC CABLE IN

CONDUIT, TRACER, NO. 14 1C per foot (meter), which price shall include all associated
labor and material for installation.”
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FULL-ACTUATED CONTROLLER AND CABINET
Effective: January 1, 2002

Revised: March 1, 2024

857.02TS

Description.
This work shall consist of furnishing and installing a traffic actuated solid state digital controller in

the controller cabinet of the type specified, meeting the requirements of Section 857 of the
Standard Specifications, as modified herein, including malfunction management unit, load
switches and flasher relays, and all necessary connections for proper operation.

If the intersection is part of an existing system and/or when specified in the plans, this work shall
consist of furnishing and installing a(n) " Eagle/Yunex " brand traffic actuated solid state controller.

Materials.
Add the following to Article 857.02 of the Standard Specifications:

“Controllers shall be Econolite Cobalt or Eagle/Yunex M60 unless specified otherwise on
the plans or elsewhere on these specifications. Only controllers supplied by one of the
District One approved Vendors will be allowed. The controller shall be of the most recent
approved model and software version supplied by the Vendor at the time of the traffic
signal TURN-ON unless specified otherwise on the plans or these specifications. A
removable controller data key shall also be provided. Individual load switches shall be
provided for each vehicle, pedestrian, and overlap phase. The controller shall prevent
phases from being omitted during program changes and after all preemption events and
shall inhibit simultaneous display of circular yellow and yellow arrow indications.

For integration into an Advanced Traffic Management System (ATMS) such as Centracs,
Tactics, or TransSuite, the controller shall have the latest version of approved NTCIP
software installed. For operation prior to integration into an ATMS, the controller shall
maintain existing communications.”

Revise Article 1074.03 (a) (5) paragraph “b.” to read:

“Thermostatically Controlled Exhaust Fans. The cabinet shall be equipped with two (2)
thermostatically controlled exhaust fans. Each fan shall have a minimum air delivery
capacity of 100 cfm (2.8 cu m/min) and shall be mounted on self-lubricating ball bearings.
The thermostat control shall be adjustable between 91 and 113 °F (33 and 45 °C) and
shall be set to turn the fan on at 95 °F (35 °C).”

Add the following to Article 1074.03 of the Standard Specifications:
(a) (6) Cabinets shall be designed for NEMA TS2 Type 1 operation. All cabinets shall be

pre-wired for a minimum of eight (8) phases of vehicular, four (4) phases of pedestrian
and four (4) phases of overlap operation.
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Revise the second sentence in Article 1074.03 (b) (1) paragraph “a” to read:

“The malfunction management unit shall have a minimum of 16 fully programmable
channels.”

Add the following to Article 1074.03 of the Standard Specifications:

(b) ()

(b) (13)

Cabinets — Provide 1/8 in. (3.2 mm) thick unpainted aluminum alloy 5052-H32.
The surface shall be smooth, free of marks and scratches. All external hardware
shall be stainless steel.

Controller Harness — Provide a TS2 Type 2 “A” wired harness in addition to the
TS2 Type 1 harness.

Surge Protection — Shall be a 120 VAC Single phase Modular filter Plug-in type,
supplied from an approved Vendor.

BIU — shall be secured by mechanical means.

Transfer Relays — Solid state or mechanical flash relays are acceptable.

Switch Guards — All switches shall be guarded.

Heating — One (1) 200 W, thermostatically-controlled, electric heater.

Lighting — One (1) LED Panel shall be placed inside the cabinet top panel and
one (1) LED Panel shall be placed on each side of the pull-out drawer/shelf
assembly located beneath the controller support shelf. The LED Panels shall be
controlled by a door switch. The LED Panels shall be provided from an approved
Vendor.

The cabinet shall be equipped with a pull-out drawer/shelf assembly. A 1-1/2 in.
(38mm) deep drawer shall be provided in the cabinet, mounted directly beneath
the controller support shelf. The drawer shall have a hinged top cover and shall
be capable of accommodating one (1) complete set of cabinet prints and
manuals. This drawer shall support 50 Ib (23 kg) in weight when fully extended.
The drawer shall open and close smoothly. Drawer dimensions shall make
maximum use of available depth offered by the controller shelf and be a minimum
of 18 in. (610mm) wide.

Plan & Wiring Diagrams — 12 in. x 15 in. (305mm x 406mm) moisture sealed
container attached to door.

Detector Racks — Fully wired and labeled for four (4) channels of emergency
vehicle preemption and sixteen channels (16) of vehicular operation.

Field Wiring Labels — All field wiring shall be labeled.

Field Wiring Termination — Approved channel lugs required.

Power Panel — Provide a nonconductive shield.

Circuit Breaker — The circuit breaker shall be sized for the proposed load but
shall not be rated less than 30 A.

Police Door — Provide wiring and termination for plug in manual phase advance
switch.
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Basis of Payment.

This work will be paid for at the contract unit price each for FULL-ACTUATED CONTROLLER
AND TYPE IV CABINET; FULL-ACTUATED CONTROLLER AND TYPE IV STRETCHED
CABINET; FULL-ACTUATED CONTROLLER AND TYPE V CABINET; FULL-ACTUATED
CONTROLLER AND TYPE SUPER P CABINET; FULL-ACTUATED CONTROLLER AND TYPE
SUPER P STRETCHED CABINET; FULL-ACTUATED CONTROLLER AND TYPE SUPER R
CABINET; FULL-ACTUATED CONTROLLER AND TYPE IV CABINET, SPECIAL; FULL-
ACTUATED CONTROLLER AND TYPE IV STRETCHED CABINET, SPECIAL; FULL-
ACTUATED CONTROLLER AND TYPE V CABINET, SPECIAL; FULL-ACTUATED
CONTROLLER AND TYPE SUPER P CABINET (SPECIAL); FULL-ACTUATED CONTROLLER
AND TYPE SUPER P STRETCHED CABINET (SPECIAL); FULL-ACTUATED CONTROLLER
AND TYPE SUPER R CABINET (SPECIAL).

UNINTERRUPTABLE POWER SUPPLY, SPECIAL
Effective: January 1, 2013

Revised: March 1, 2024

862.01TS

This work shall be in accordance with section 862 of the Standard Specification except as
modified herein.

Add the following to Article 862.01 of the Standard Specifications:

“The UPS shall have the power capacity to provide normal operation of a signalized
intersection that utilizes all LED type signal head optics for a minimum of six (6) hours.”

Add the following to Article 862.02 of the Standard Specifications:

“Materials shall be according to Article 1074.04 as modified in UNINTERRUPTABLE
POWER SUPPLY, SPECIAL.”

Add the following to Article 862.03 of the Standard Specifications:

“The UPS shall additionally include, but not be limited to, a battery cabinet, where
applicable. For Super P and Super R cabinets, the battery cabinet is integrated to the
traffic signal cabinet and shall be included in the cost for the traffic signal cabinet of the
size and type indicated on the plans.”

Revise Article 862.04 of the Standard Specifications to read:

Installation.

When a UPS is installed at an existing traffic signal cabinet, the UPS cabinet shall partially
rest on the lip of the existing controller cabinet foundation and be secured to the existing
controller cabinet by means of at least four (4) stainless steel bolts. The UPS cabinet shall
be completely enclosed with the bottom and back constructed of the same material as the
cabinet.
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When a UPS is installed at a new signal cabinet and foundation, it shall be mounted as
shown on the plans.

At locations where UPS is installed and an emergency vehicle priority system is in use,
any existing incandescent confirmation beacons shall be replaced with LED lamps in
accordance with the District One Emergency Vehicle Priority System specification at no
additional cost to the Contract. A concrete apron shall be provided and be in accordance
with Articles 424 and 202 of the Standard Specifications. The concrete apron shall also
follow the District 1 Standard Traffic Signal Design Detail, Type D for Ground Mounted
Controller Cabinet and UPS Battery Cabinet.

For a ground mounted UPS, the UPS shall be mounted on its own Type A concrete
foundation which will be paid for separately. A concrete apron shall be provided with a
dimension of 36 in. in front of the UPS cabinet, 5 in. deep, and a width sized appropriately
to the width of the concrete foundation. The concrete apron shall follow Articles 424 and
202 of the Standard Specifications.

This item shall include any required modifications to an existing traffic signal controller as
a result of the addition of the UPS including the addition of alarms.

Materials.
Revise Article 1074.04(a)(1) of the Standard Specifications to read:

“The UPS shall be line interactive or double conversion and provide voltage regulation
and power conditioning when utilizing utility power. The UPS shall be sized appropriately
for the intersection(s) normal traffic signal operating load. The UPS must be able to
maintain the intersection’s normal operating load plus 20 percent of the intersection’s
normal operating load. When installed at a railroad-interconnected intersection, the UPS
must maintain the railroad preemption load, plus 20 percent of the railroad preemption-
operating load. The total connected traffic signal load shall not exceed the published
ratings for the UPS. The UPS shall provide a minimum of six (6) hours of normal operation
run-time for signalized intersections with LED type signal head optics at 77 °F (25 °C)
(minimum 1000 W active output capacity, with 86 percent minimum inverter efficiency).”

Revise the first paragraph of Article 1074.04(a)(3) of the Standard Specifications to read:
“The UPS shall have a minimum of four (4) sets of normally open (NO) and normally closed
(NC) single-pole double-throw (SPDT) relay contact closures, available on a panel

mounted terminal block or locking circular connectors, rated at a minimum 120 V/1 A, and
labeled so as to identify each contact according to the plans.”
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Revise Article 1074.04(a)(17) of the Standard Specifications to read:

“When the intersection is in battery backup mode, the UPS shall bypass all internal cabinet
lights, ventilation fans, cabinet heaters, service receptacles, luminaires, any lighted street
name signs, any automated enforcement equipment and any other devices directed by
the Engineer.”

Revise Article 1074.04(b)(2) paragraph “b.” of the Standard Specifications to read:

“Batteries, inverter/charger and power transfer relay shall be housed in a separate NEMA
Type 3R cabinet. The cabinet shall be Aluminum alloy, 5052-H32, 0.125 in. thick and
have a natural mill finish.”

[7Pl]

Revise Article 1074.04(b)(2) paragraph “c.” of the Standard Specifications to read:
“No more than three (3) batteries shall be mounted on individual shelves for a cabinet
housing six batteries and no more than four (4) batteries per shelf for a cabinet housing
eight batteries.”

Revise Article 1074.04(b)(2) paragraph “e.” of the Standard Specifications to read:
“The battery cabinet housing shall have the following nominal outside dimensions: a width
of 25 in. (785 mm), a depth of 16 in. (440 mm), and a height of 41 to 48 in. (1.1 to 1.3 m).
Clearance between shelves shall be a minimum of 10 in. (250 mm).”

Revise Article 1074.04(b)(2) paragraph “g.” of the Standard Specifications to read:
“The door shall open to the entire cabinet, have a neoprene gasket, an Aluminum
continuous piano hinge with stainless steel pin, and a three point locking system. The
door shall be equipped with a two position doorstop, one a 90° and one at 120°. The
cabinet shall be provided with a main door lock which shall operate with a traffic industry
conventional No. 2 key. Provisions for padlocking the door shall be provided.”

Add the following to Article 1074.04(b)(2) of the Standard Specifications:
j-  The battery cabinet shall have provisions for an external generator connection.

Add the following to Article 1074.04(c) of the Standard Specifications:

(8) The UPS shall include a tip or kill switch installed in the battery cabinet, which shall
completely disconnect power from the UPS when the switch is manually activated.

(9) The UPS shall include standard RS-232 and internal Ethernet interface.
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(10) The UPS shall incorporate a flanged electric generator inlet for charging the batteries
and operating the UPS. The generator connector shall be male type, twist-lock, rated
as 15A, 125VAC with a NEMA L5-15P configuration and weatherproof lift cover plate.
Access to the generator inlet shall be from a secured weatherproof lift cover plate or
behind a locked battery cabinet police panel.

(11) The bypass switch shall include an internal power transfer relay that allows removal
of the battery back-up unit, while the traffic signal is connected to utility power, without
impacting normal traffic signal operation.

Revise Article 1074.04(d)(3) of the Standard Specifications to read:

“All batteries supplied in the UPS shall be either gel cell or AGM type, deep cycle,
completely sealed, prismatic lead calcium based, silver alloy, valve regulated lead acid
(VRLA) requiring no maintenance. All batteries in a UPS installation shall be the same
type; mixing of gel cell and AGM types within a UPS installation is not permitted.”

Revise Article 1074.04(d)(4) of the Standard Specifications to read:

“Batteries shall be certified by the manufacturer to operate over a temperature range of -
13°F to 160 °F (-25°C to 71 °C) for gel cell batteries and -40°F to 140°F (-40°C to 60 °C)
for AGM type batteries.”

Add the following to Article 1074.04(d) of the Standard Specifications:

(9) The UPS shall consist of an even number of batteries that are capable of maintaining
normal operation of the signalized intersection for a minimum of six (6) hours.
Calculations shall be provided showing the number of batteries of the type supplied
that are needed to satisfy this requirement. A minimum of four (4) batteries shall be
provided.

(10) Battery heater mats shall be provided when gel cell type batteries are supplied.
Add the following to Article 1074.04 of the Standard Specifications:

(e) Warranty. The warranty for an uninterruptable power supply (UPS) and batteries (full
replacement) shall cover a minimum of five (5) years from date the equipment is placed
in operation.

(f) Installation. Bypass switch shall completely disconnect the traffic signal cabinet from
the utility provider.

(g) The UPS shall be set-up to run the traffic signal continuously without going to a red
flashing condition when switched to battery power unless otherwise directed by the
Engineer. The Contractor shall confirm set-up with the Engineer. The continuous
operation mode when switched to battery may require modification to unit connections
and these modifications are included in the unit price for this item.
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Revise Article 862.04 of the Standard Specifications to read:

Basis of Payment.

This work will be paid for at the Contract unit price per each for UNINTERRUPTABLE
POWER SUPPLY, SPECIAL, UNINTERRUPTABLE POWER SUPPLY, GROUND
MOUNTED, or UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL.
Replacement of emergency vehicle priority system confirmation beacons and any required
modifications to the traffic signal controller shall be included in the cost of the
UNINTERRUPTABLE POWER SUPPLY, SPECIAL, UNINTERRUPTABLE POWER
SUPPLY, GROUND MOUNTED, or UNINTERRUPTABLE POWER SUPPLY AND
CABINET, SPECIAL item. The concrete apron and earth excavation required shall be
included in the cost of the UNINTERRUPTABLE POWER SUPPLY, GROUND MOUNTED
or UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL item.

FIBER OPTIC CABLE

Effective: May 22, 2002
Revised: July 1, 2015

871.01TS

Add the following to Article 871.01 of the Standard Specifications:
The Fiber Optic cable shall be installed in conduit or as specified on the plans.
Add the following to Article 871.02 of the Standard Specifications:

The control cabinet distribution enclosure shall be 24 Port Fiber Wall Enclosure, unless otherwise
indicated on plans. The fiber optic cable shall provide twelve fibers per tube for the amount of
fibers called for in the Fiber Optic Cable pay item in the Contract. Fiber Optic cable may be gel
filled or have an approved water blocking tape.

Add the following to Article 871.04 of the Standard Specifications:

A minimum of six multimode fibers from each cable shall be terminated with approved mechanical
connectors at the distribution enclosure. Fibers not being used shall be labeled “spare.” Fibers
not attached to the distribution enclosure shall be capped.. A minimum of 13.0 feet (4m) of extra
cable length shall be provided for controller cabinets. The controller cabinet extra cable length
shall be stored as directed by the Engineer.

Add the following to Article 871.06 of the Standard Specifications:

The distribution enclosure and all connectors will be included in the cost of the fiber optic cable.
Testing shall be in accordance with Article 801.13(d). Electronic files of OTDR signature traces
shall be provided in the Final project documentation with certification from the Contractor that

attenuation of each fiber does not exceed 3.5 dB/km nominal at 850nm for multimode fiber and
0.4 bd/km nominal at 1300nm for single mode fiber.
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SPLICE FIBER IN CABINET
Effective: November 1, 2023
871.02TS

Description.
This work shall consist of fusion splicing singlemode or multimode fibers in a field cabinet, inside

a building, as shown on the plans and/or as directed by the Traffic Engineer.

General.

This pay item shall include splices between existing fiber optic cables and any splices shown on
the plans as a bid item. Splices shall be secured in fiber optic splice trays within fiber optic
distribution enclosures. All fusion splices shall be secured on aluminum splice trays capable of
accommodating the required number of fusion splices, including necessary splice holders and a
compatible splice tray cover. The tray dimensions shall not exceed 7.5” x 4.1” x 0.45” and shall
be mounted within the enclosure using suitable hardware that allows removal for maintenance
purposes without the use of tools. All individual splice trays shall be labelled. Splice trays shall be
included in the unit cost of SPLICE FIBER IN CABINET.

The quality of all fiber splices shall be verified by testing and documentation according to Article
801.13(d) of the “Standard Specifications,” to the satisfaction of the Traffic Engineer.

All optical fibers shall be spliced to provide continuous runs. Splices shall only be allowed in
equipment cabinets, in buildings, as shown on the plans and/or as directed by the Traffic
Engineer.

All splices shall be made using a fusion splicer that automatically positions the fibers using a
system of light injection and detection. The Contractor shall provide all equipment and
consumable supplies.

An OTDR trace and power meter readings must be provided from end point termination to end
point termination for any fiber that is spliced.

Basis of Payment.

This work shall be paid for at the contract unit price per each for SPLICE FIBER IN CABINET.
The unit price shall include all equipment; materials; fiber optic splice trays; testing and
documentation; and labor required to fusion splice singlemode fiber optic cable. Splices involving
new fiber optic cable installed under this contract, and any splices shown on the plans as an
included item, shall be included in the unit cost of the applicable FIBER OPTIC CABLE of the
type, size, and number of fibers specified.
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TERMINATE FIBER IN CABINET
Effective: November 1, 2023
871.03TS

Description.
This work shall consist of terminating existing or new fibers in a field cabinet, inside a building, as

shown on the plans and/or as directed by the Traffic Engineer.

General.

This pay item shall include splices between existing fiber optic cables and any splices shown on
the plans as a bid item. All multimode connectors shall be LC compatible, with ceramic ferrules.
Singlemode fiber terminations shall utilize pre-fabricated, factory-terminated (LC compatible with
ceramic ferrules) pigtails fusion spliced to bare fibers. The splicing of pigtails for singlemode fibers
is included in the cost of TERMINATE FIBER IN CABINET. The prefabricated pigtails shall have
all of their fibers color coded to match the singlemode fibers in the fiber optic cable. All fusion
splices shall be secured on aluminum splice trays capable of accommodating the required number
of fusion splices, including necessary splice holders and a compatible splice tray cover. The tray
dimensions shall not exceed 7.5" x 4.1” x 0.45” and shall be mounted within the enclosure using
suitable hardware that allows removal for maintenance purposes without the use of tools. All
individual splice trays shall be labelled. Splice trays and connector bulkheads shall be included in
the cost of TERMINATE FIBER IN CABINET. Connector bulkheads shall be the proper type for
the fiber enclosure at the location, and shall be properly secured to the enclosure.

The quality of all fiber splices and terminations shall be verified by OTDR and power meter testing
and documented according to Article 801.13(d) of the “Standard Specifications,” to the satisfaction
of the Traffic Engineer.

All bulkhead connectors / adapters shall be labeled with the fiber numbers and direction (i.e. 13-
14N, 1-2W, etc.) with a laminated machine printed label.

Basis of Payment.

This work will be paid for at the contract unit price per each for TERMINATE FIBER IN CABINET,
The unit price shall include all equipment; materials; connectors; pigtails; splice trays; bulkheads;
testing and documentation; and labor required to terminating each required multimode or
singlemode fiber. Terminations involving new fiber optic cable installed under this contract,
including any terminations shown on the plans as an included item, shall be included in the unit
cost of the applicable FIBER OPTIC CABLE of the type, size, and number of fibers specified.
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FIBER OPTIC INTERCONNECT CENTER, 24 PORT OR 48 PORT
Effective: November 1, 2023
871.04TS

Description.
This work shall consist of removal of existing fiber optic interconnect center (FOIC) and

replacement with a new FOIC wall mount in a traffic signal cabinet, as shown on the plans and/or
as directed by the Traffic Engineer.

General.
This pay item shall include providing and installing a Corning WIC-024 (24 Port) or CCH-04U (48
Port) or approved equivalent. The connector panels shall be populated with LC connectors.

The existing FOIC shall be removed and disposed of. The existing terminations shall remain
intact if LC or replaced with LC if not, and any active connections shall be restored. New fiber
jumpers shall be provided as part of this pay item if required.

All bulkhead connectors / adapters shall be labeled with the fiber numbers and direction (i.e. 13-
14N, 1-2W, etc.) with a laminated machine printed label.

Basis of Payment.

This work shall be paid for at the contract unit price per each for FIBER OPTIC INTERCONNECT
CENTER, 24 PORT or FIBER OPTIC INTERCONNECT CENTER, 48 PORT. The unit price shall
include all equipment; materials; fiber optic splice trays; testing and documentation; and labor
required to fusion splice singlemode and multimode fiber optic cable.

ELECTRIC CABLE
Effective: May 22, 2002
Revised: July 1, 2015
873.01TS

Delete “or stranded, and No. 12 or” from the last sentence of Article 1076.04 (a) of the Standard
Specifications.

Add the following to the Article 1076.04(d) of the Standard Specifications:

Service cable may be single or multiple conductor cable.
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EMERGENCY VEHICLE PRIORITY SYSTEM LINE SENSOR CABLE, NO. 20 3/C
Effective: January 1, 2013

Revised: July 1, 2015

873.03TS

This work shall consist of furnishing and installing lead-in cable for light detectors installed at
existing and/or proposed ftraffic signal installations as part of an emergency vehicle priority
system. The work includes installation of the lead-in cables in existing and/or new conduit. The
electric cable shall be shielded and have (3) stranded conductors, colored blue, orange, and
yellow with a stranded tinned copper drain wire. The cable shall meet the requirements of the
vendor of the Emergency Vehicle Priority System Equipment.

Basis of Payment.

This work will be paid for at the contract unit price per foot for EMERGENCY VEHICLE PRIORITY
SYSTEM LINE SENSOR CABLE, NO. 20 3/C, which price shall be payment in full for furnishing,
installing and making all electrical connections necessary for proper operations.

TRAFFIC SIGNAL POST
Effective: May 22, 2002
Revised: July 14, 2021
875.01TS

Revise Article 1077.01 (c) of the Standard Specifications to read:

(c) Anchor Rods. The anchor rods shall be a minimum of 5/8 in. in diameter and 16 in.
long and shall be according to Article 1006.09. The anchor rods shall be threaded
approximately 6 in. at one end and have a bend at the other end. The first 12 in. at the
threaded end shall be galvanized. One each galvanized nut and trapezoidal washer shall
be furnished with each anchor rod. The washer shall be properly sized to fully engage
and sit flush on all sides of the slot of the base plate.

Revise the first sentence of Article 1077.01 (d) of the Standard Specifications to read:
All posts shall be steel and bases shall be cast iron. All posts and bases shall be hot dipped
galvanized according to AASHTO M 111. If the Department approves painting, powder coating

by the manufacturer will be required over the galvanization in accordance with 851.01TS
TRAFFIC SIGNAL PAINTING Special Provisions.
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MAST ARM ASSEMBLY AND POLE

Effective: May 22, 2002

Revised: July 01, 2015

877.01TS

Revise the second sentence of Article 1077.03 (a)(3) of the Standard Specifications to read:

Traffic signal mast arms shall be one piece construction, unless otherwise approved by the
Engineer.

Add the following to Article 1077.03 (a)(3) of the Standard Specifications:
If the Department approves painting, powder coating by the manufacturer will be required over

the galvanization in accordance with 851.01TS TRAFFIC SIGNAL PAINTING Special Provisions.

CONCRETE FOUNDATIONS

Effective: May 22, 2002

Revised: March 1, 2024

878.01TS

Add the following to Article 878.03 of the Standard Specifications:

“All anchor bolts shall be according to Article 1006.09, with all anchor bolts hot dipped
galvanized a minimum of 12 in. at the threaded end.

Depending on the foundation type, the top of foundation shall be between 1 in. and 6 in.
above finished grade or as directed by the Engineer.

No foundation is to be poured until the Resident Engineer gives their approval as to the
depth of the foundation.”

Add the following to the first paragraph of Article 878.05 of the Standard Specifications:

“The concrete apron in front of the cabinet and UPS shall be included in this pay item.”
Revise the first paragraph of Article 878.05 of the Standard Specifications to read:

“Basis of Payment. This work will be paid for at the Contract unit price per foot (meter) of

depth of CONCRETE FOUNDATION of the type specified, or CONCRETE
FOUNDATION, TYPE A 12-INCH DIAMETER for pedestrian post concrete foundations.”
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LIGHT EMITTING DIODE (LED) SIGNAL HEAD AND OPTICALLY PROGRAMMED LED
SIGNAL HEAD

Effective: May 22, 2002

Revised: March 1, 2024

880.01TS

Materials.
Add the following to Section 1078 of the Standard Specifications:

“LED modules proposed for use and not previously approved by IDOT District One will
require independent testing for compliance to current VTCSH-ITE standards for the
product and be Intertek ETL Verified. This would include modules from new Vendors and
new models from IDOT District One approved Vendors.

The proposed independent testing facility shall be approved by IDOT District One.
Independent testing must include a minimum of two (2) randomly selected modules of
each type of module (i.e. ball, arrow, pedestrian, etc.) used in the District and include as
a minimum Luminous Intensity and Chromaticity tests. However, complete module
performance verification testing may be required by the Engineer to assure the accuracy
of the Vendor’s published data and previous test results. An IDOT representative will
select sample modules from the local warehouse and mark the modules for testing.
Independent test results shall meet current ITE standards and vendor’s published data.
Any module failures shall require retesting of the module type. All costs associated with
the selection of sample modules, testing, reporting, and retesting, if applicable, shall be
the responsibility of the LED module Vendor and not be a cost to this Contract.

All signal heads shall provide 12 in. (300 mm) displays with glossy yellow or black
polycarbonate housings. All head housings shall be the same color (yellow or black) at
the intersection. For new signalized intersections and existing signalized intersections
where all signals heads are being replaced, the proposed head housings shall be black.
Where only selected heads are being replaced, the proposed head housing color (yellow
or black) shall match existing head housings. Connecting hardware and mounting
brackets shall be polycarbonate (black). A corrosion resistant anti-seize lubricant shall be
applied to all metallic mounting bracket joints and shall be visible to the inspector at the
signal turn-on. Post top mounting collars are required on all posts and shall be constructed
of the same material as the brackets.

The LED signal modules shall be replaced or repaired if an LED signal module fails to
function as intended due to workmanship or material defects. LED signal modules which
exhibit luminous intensities less than the minimum values specified in Table 1 of the ITE
Vehicle Traffic Control Signal Heads: Light Emitting Diode (LED) Circular Signal
Supplement (June 27, 2005) [VTCSH], or applicable successor ITE specifications, or show
signs of entrance of moisture or contaminants, shall be replaced or repaired. The Vendor’s
written warranty for the LED signal modules shall be dated, signed by a Vendor’s
representative, and included in the product submittal to the State. See Article 801.14 of
the Standard Specifications for warranty information.
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(a) Physical and Mechanical Requirements
(1) Modules can be manufactured under this specification for the following faces:

a. 12in. (300 mm) circular, multi-section
b. 12in. (300 mm) arrow, multi-section

(2) The maximum weight of a module shall be 4 Ib (1.8 kg).

(3) Each module shall be a sealed unit to include all parts necessary for operation (a
printed circuit board, power supply, a lens and gasket, etc.) and shall be
weatherproof after installation and connection.

(4) The lens of the module shall be tinted with a wavelength-matched color to reduce
sun phantom effect and enhance on/off contrast. The tinting shall be uniform
across the lens face. Polymeric lens shall provide a surface coating or chemical
surface treatment applied to provide abrasion resistance. The lens of the module
shall be integral to the unit, convex with a smooth outer surface and made of
plastic. The lens shall have a textured surface to reduce glare.

(5) The use of tinting or other materials to enhance ON/OFF contrasts shall not affect
chromaticity and shall be uniform across the face of the lens.

(6) Each module shall have a symbol of the type of module (i.e. circle, arrow, etc.) in
the color of the module. The symbol shall be 1 in. (256.4 mm) in diameter.
Additionally, the color shall be written out in 1/2 in. (12.7mm) letters next to the
symbol.

(b) Photometric Requirements

(1) The LEDs utilized in the modules shall be AllnGaP technology for red and InGaN
for green and amber indications and shall be the ultra bright type rated for 100,000
hours of continuous operation from -40 °C to 74 °C.

(c) Electrical

(1) Maximum power consumption for LED modules as per the tables in Article
1078.01.

(2) Operating voltage of the modules shall be 120 VAC. All parameters shall be
measured at this voltage.

(3) The modules shall be operationally compatible with currently used controller
assemblies (solid state load switches, flashers, and conflict monitors).
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(4) When a current of 20 mA AC or less is applied to the unit, the voltage read across
the two leads shall be 15 VAC or less.

(5) The LED modules shall provide constant light output under power. Modules with
dimming capabilities shall have the option disabled or set on a non-dimming
operation.

(6) LED arrows shall be wired such that a loss or the failure of one or more LEDs
(d) Retrofit Traffic Signal Module

The following specification requirements apply to the Retrofit module only. All general
specifications apply unless specifically superseded in this section.

(1) Retrofit modules can be manufactured under this specification for the following
faces:

a. 12in. (300 mm) circular, multi-section
b. 12in. (300 mm) arrow, multi-section

(2) Each Retrofit module shall be designed to be installed in the doorframe of a
standard traffic signal housing. The Retrofit module shall be sealed in the
doorframe with a one-piece EPDM (ethylene propylene rubber) gasket.

(3) The maximum weight of a Retrofit module shall be 4 Ib (1.8 kg).

(4) Each Retrofit module shall be a sealed unit to include all parts necessary for
operation (a printed circuit board, power supply, a lens and gasket, etc.) and shall
be weatherproof after installation and connection.

(5) Electrical conductors for modules, including Retrofit modules, shall be 39-2/5 in. (1
m) in length, with quick disconnect terminals attached.

(6) The lens of the Retrofit module shall be integral to the unit, shall be convex with a
smooth outer surface and made of plastic or of glass.

(e) The following specification requirements apply to the 12 in. (300 mm) arrow module
only. All general specifications apply unless specifically superseded in this section.

(1) The arrow module shall meet specifications stated in Section 9.01 of the
Equipment and Material Standards of the Institute of Transportation Engineers
(November 1998) [ITE Standards], Chapter 2 (Vehicle Traffic Control Signal
Heads) or applicable successor ITE specifications for arrow indications.
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(2) The LEDs arrow indication shall be a solid display with a minimum of three (3)
outlining rows of LEDs and at least one (1) fill row of LEDs.

(f) The following specification requirement applies to the 12 in. (300 mm) programmed
visibility (PV) module only. All general specifications apply unless specifically
superseded in this section.

(1) The LED module shall be a module designed and constructed to be installed in a
programmed visibility (PV) signal housing without modification to the housing.

Delete the fourth paragraph of Article 880.03 of the Standard Specifications. Refer to the
“Bagging Signal Heads” section of the District 1 Traffic Signal Special Provision 800.01TS
TRAFFIC SIGNAL GENERAL REQUIREMENTS.”

Basis of Payment.
Add the following to the first paragraph of Article 880.04 of the Standard Specifications:

“The price shall include furnishing the equipment described above, all mounting hardware
and installing them in satisfactory operating condition.”

Revise the second paragraph of Article 880.04 of the Standard Specifications to read:

If the work consists of retrofitting an existing polycarbonate traffic signal head with light
emitting diodes (LEDs), it will be paid for as a SIGNAL HEAD, LED, RETROFIT, of the
type specified, and of the particular kind of material, when specified. Price shall be
payment in full for removal of the existing module, furnishing the equipment described
above including LED modules, all mounting hardware, and installing them in satisfactory
operating condition. The type specified will indicate the number of signal faces, the
number of signal sections in each signal face and the method of mounting.

LED SIGNAL FACE, LENS COVER
Effective: July 1, 2021

Revised: March 1, 2024

880.03TS

Description.
This work shall consist of furnishing and installing a signal lens cover with the purpose or

preventing snow buildup on and around a signal lens allowing for clear indication during inclement
weather.

This item shall fit over a 12 in. signal head lens and shall include the clear lens cover, attachment
collar, and any clips or fasteners necessary to fit it flush. The cover shall be installed in accordance
with the Manufacturer’s instructions and in a manner that prevents dust, debris, or moisture
buildup on the inside of the lens cover that could affect the signal indication visibility.
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The snow resistant signal head lens cover shall be warrantied for a period of three (3) years from
final inspection and shall be free from material and workmanship defects.

Basis of Payment.

This work shall be paid for at the Contract unit price each for LED SIGNAL FACE, LENS COVER,
the price of which shall include the cost for all work and material described herein and includes
furnishing, installing, and all mounting hardware necessary for a fully operational snow resistant
signal head lens cover.

TRAFFIC SIGNAL BACKPLATE
Effective: May 22, 2002

Revised: March 1, 2024
882.01TS

Revise the first sentence of Article 1078.03 of the Standard Specifications to read:

“All backplates shall be louvered and made of formed ABS plastic or composite
aluminum.”

Revise the first sentence of the second paragraph of Article 1078.03 of the Standard
Specifications to read:

“The backplate shall be composed of one or two pieces.”

Delete the second sentence of the fourth paragraph of Article 1078.03 of the Standard
Specifications.

Add the following to the fourth paragraph of Article 1078.03 of the Standard Specifications:

“When retro reflective sheeting is specified, it shall be Type ZZ sheeting according to
Article 1091.03 and applied in preferred orientation for the maximum angularity according
to the vendor’s recommendations. The retroreflective sheeting shall be installed under a
controlled environment by the Manufacturer/Vendor before shipment to the Contractor.
The formed plastic backplate shall be prepared and cleaned, following recommendations
of the retroreflective sheeting Manufacturer.”
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DETECTOR LOOP
Effective: May 22, 2002
Revised: March 1, 2024
886.01TS

Procedure.

A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall
mark the proposed loop locations and contact the Area Traffic Signal Maintenance and
Operations Engineer to inspect and approve the layout. When preformed detector loops are
installed, the Contractor shall have them inspected and approved prior to the pouring of the
Portland cement concrete surface using the same notification process as above.

Installation.
Revise Article 886.04 of the Standard Specifications to read:

“Loop detectors shall be installed according to the requirements of the “District One
Standard Traffic Signal Design Details.” Saw-cuts (homeruns on preformed detector
loops) from the loop to the edge of pavement shall be made perpendicular to the edge of
pavement when possible in order to minimize the length of the saw-cut (homerun on
preformed detector loops) unless directed otherwise by the Engineer or as shown on the
plans.

The detector loop cable insulation shall be labeled with the cable specifications.

Each loop detector lead-in wire shall be labeled in the handhole using a waterproof tag
secured to each wire with nylon ties.

Resistance to ground shall be a minimum of 500 mega-ohms under any conditions of
weather or moisture. Inductance shall be more than 50 and less than 700 microhenries.

(a) Type I. All loops installed in new asphalt pavement shall be installed in the binder
course and not in the surface course. The edge of pavement, curb, and handhole
shall be cut with a 1/4 in. (6.3 mm) deep x 4 in. (100 mm) saw cut to mark the location
of each loop cable.

(b) Loop sealant shall be two-component thixotropic chemically cured polyurethane from
an approved Vendor. The sealant shall be installed 1/8 in. (3 mm) below the pavement
surface. If installed above the surface, the excess shall be removed immediately.

(c) Preformed. This work shall consist of furnishing and installing a rubberized or cross-
linked polyethylene heat resistant preformed traffic signal loop in accordance with the
Standard Specifications, except for the following:

1. Preformed detector loops shall be installed in the sub-base under the Portland
cement concrete pavement. Loop lead-ins shall be extended to a temporary
protective enclosure near the proposed handhole location. The protective
enclosure shall provide sufficient protection from other construction activities and
may be buried for additional protection.

140



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

2. Handholes shall be placed next to the shoulder or back of curb when preformed
detector loops enter the handhole. CNC, included in this pay item, shall be used
to protect the preformed lead-ins from back of curb to the handhole.

3. Preformed detector loops shall be factory assembled with ends capped and sealed
against moisture and other contaminants. The loop configurations and homerun
lengths shall be assembled for the specific application. The loop and homerun
shall be constructed using a minimum 5/8 in. (16 mm) outside diameter, minimum
3/8 in. (9.5 mm) inside diameter Class A oil resistant synthetic cord reinforced
hydraulic hose with 250 psi (1,720 kPa) internal pressure rating or a similarly sized
XLPE cable jacket. The hose for the loop and homerun assembly shall be one
continuous piece. No joints or splices shall be allowed in the hose except where
necessary to connect homeruns to the loops. This will provide maximum wire
protection and loop system strength. Hose tee connections shall be heavy duty
high temperature synthetic rubber. The tee shall be of proper size to attach directly
to the hose, minimizing glue joints. The tee shall have the same flexible properties
as the hose to ensure that the whole assembly can conform to pavement
movement and shifting without cracking or breaking. For XLPE jacketed
preformed loops, all splice connections shall be soldered, sealed, and tested
before being sealed in a high impact glass impregnated plastic splice enclosure.
The wire used shall be #16 THWN stranded copper. The number of turns in the
loop shall be application specific. Homerun wire pairs shall be twisted a minimum
of eight turns per foot. No wire splices will be allowed in the preformed loop
assembly. The loop and homeruns shall be filled and sealed with a flexible sealant
to ensure complete moisture blockage and further protect the wire. The preformed
loops shall be constructed to allow a minimum of 6-1/2 ft of extra cable in the
handhole.”

Method of Measurement.
Add the following to Article 886.05 of the Standard Specifications:

“Preformed detector loops will be measured along the detector loop embedded in the
pavement rather than the actual length of the wire. Detector loop measurements shall
include the saw cut and the length of the detector loop wire to the edge of pavement. The
detector loop wire, including all necessary connections for proper operations, from the
edge of pavement to the handhole, shall be included in the price of the detector loop.
CNC, trench and backfill, and drilling of pavement or handholes shall be included in
detector loop quantities.”

Basis of Payment.

This work shall be paid for at the contract unit price per foot (meter) for DETECTOR LOOP, TYPE
| or PREFORMED DETECTOR LOOP as specified in the plans, which price shall be payment in
full for furnishing and installing the detector loop and all related connections for proper operation.

141



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

EMERGENCY VEHICLE PRIORITY SYSTEM
Effective: May 22, 2002

Revised: July 1, 2015

887.01TS

Revise Section 887 of the Standard Specifications to read:

It shall be the Contractor’s responsibility to contact the municipality or fire district to verify the
brand of emergency vehicle pre-emption equipment to be installed prior to the contract bidding.
The equipment must be completely compatible with all components of the equipment currently in
use by the Agency.

All new installations shall be equipped with Confirmation Beacons as shown on the "District One
Standard Traffic Signal Design Details." The Confirmation Beacon shall consist of a 6 watt Par
38 LED flood lamp with a 30 degree light spread, or a 7 watt Par 30 LED flood lamp with a 15
degree or greater spread, maximum 7 watt energy consumption at 120V, and a 2,000 hour
warranty for each direction of pre-emption. The lamp shall have an adjustable mount with a
weatherproof enclosure for cable splicing. All hardware shall be cast aluminum or stainless steel.
Holes drilled into signal poles, mast arms, or posts shall require rubber grommets. In order to
maintain uniformity between communities, the confirmation beacons shall indicate when the
control equipment receives the pre-emption signal. The pre-emption movement shall be
signalized by a flashing indication at the rate specified by Section 4L.01 of the “Manual on Uniform
Traffic Control Devices,” and other applicable sections of future editions. The stopped pre-empted
movements shall be signalized by a continuous indication.

All light operated systems shall include security and transit preemption software and operate at a
uniform rate of 14.035 Hz +0.002, or as otherwise required by the Engineer, and provide
compatible operation with other light systems currently being operated in the District.

This item shall include any required modifications to an existing traffic signal controller as a result
of the addition of the EMERGENCY VEHICLE PRIORITY SYSTEM.

Basis of Payment.

The work shall be paid for at the contract unit price each for furnishing and installing LIGHT
DETECTOR and LIGHT DETECTOR AMPLIFIER. Furnishing and installing the confirmation
beacon shall be included in the cost of the Light Detector. Any required modifications to the traffic
signal controller shall be included in the cost of the LIGHT DETECTOR AMPLIFIER. The
preemption detector amplifier shall be paid for on a basis of (1) one each per intersection controller
and shall provide operation for all movements required in the pre-emption phase sequence.
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RELOCATE EXISTING EMERGENCY VEHICLE PRIORITY SYSTEM, PHASING UNIT
Effective: January 1, 2002

Revised: July 1, 2015

887.03TS

This item shall consist of relocating the existing emergency vehicle priority system phasing unit
from an existing traffic signal controller cabinet to a new traffic signal controller cabinet, as
indicated in the plans or as directed by the Engineer.

The work shall include disconnecting the emergency vehicle priority system phasing unit(s) and
reconnecting it into the new traffic signal controller cabinet.

The emergency vehicle system is not to be inoperative for more than 8 hours and the Contractor
must notify the Municipality or Fire Protection District 72 hours prior to the disconnection of the
equipment. The Contractor must demonstrate to the satisfaction of the Engineer that the
emergency vehicle system operates properly.

Basis of Payment.
This item will be paid for on a basis of one (1) each per intersection for RELOCATE EXISTING
EMERGENCY VEHICLE PRIORITY SYSTEM, PHASING UNIT.

TEMPORARY TRAFFIC SIGNAL TIMING
Effective: May 22, 2002

Revised: March 1, 2024

890.02TS

Description.
This work shall consist of developing and maintaining appropriate traffic signal timings for the

specified intersection for the duration of the temporary signalized condition, as well as impact to
existing traffic signal timings caused by detours or other temporary conditions.

All timings and adjustments necessary for this work shall be performed by an approved Consultant
who has previous experience in optimizing Traffic Signal Systems for District One of the lllinois
Department of Transportation. The Contractor shall contact the Traffic Signal Engineer for a
listing of approved Consultants.

The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMING:

(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour meeting
and conduct on-site implementation of the traffic signal timings.

(b) Consultant shall be responsible for making fine-tuning adjustments to the timings in the
field to alleviate observed adverse operating conditions and to enhance operations.

(c) Consultant shall provide monthly observation of traffic signal operations in the field.
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(d) Consultant shall provide on-site consultation and adjust timings as necessary for
construction stage changes, temporary traffic signal phase changes, and any other
conditions affecting timing and phasing, including lane closures, detours, and other
construction activities.

(e) Consultant shall make timing adjustments and prepare comment responses as directed
by the Area Traffic Signal Maintenance and Operations Engineer.

(f) Return original timing plan once construction is complete.

Basis of Payment.

The work shall be paid for at the Contract unit price each for TEMPORARY TRAFFIC SIGNAL
TIMING, which price shall be payment in full for performing all work described herein per
intersection. When the temporary traffic signal installation is turned on and/or detour
implemented, 50 percent of the bid price will be paid. The remaining 50 percent of the bid price
will be paid following the removal of the temporary traffic signal installation and/or detour.

CELLULAR MODEM
Effective: November 1, 2023
892.01TS

Description.
The work shall include but not be limited to installation, set-up, support and configuration of the

cellular communication system to work with IDOT District One’s network. Equipment shall include
but limited to 1) a rugged cellular modem certified with Verizon Wireless designed with 2 ethernet
ports and an RS232 port for connection the traffic signal controller, 2) an external low profile
antenna mounted to the traffic signal cabinet, 3) a router with 2 ethernet ports with static IP
address assigned by IDOT, 4) for those traffic signals with controllers that are not ethernet
compatible, additional hardware and cabling will be needed, 5) all appurtenances necessary to
provide cellular communication for the closed-loop system or centralized management system as
indicated on the plans. IDOT District One has installed cellular communication equipment at
various locations within the District. For questions regarding these locations, please contact the
Traffic Signal Engineer at 847-705-4424. The necessary SIM card will be provided by the District
once testing has been completed and accepted by IDOT.

Method of Measurement.
Each item of equipment as noted above, furnished, and installed, inspected, accepted, and
documented for one location shall be counted as a single unit for payment.

Basis of Payment.
This work will be paid for at the contract unit price per each for CELLULAR MODEM, which price
shall be payment in full for performing all work described herein.
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LAYER Il DATALINK SWITCH

Effective: November 1, 2023
Revised: September 1, 2024
892.04TS

Description.
This work shall consist of furnishing and installing a Layer |l Ethernet switch used to transmit data

from one traffic signal cabinet to another traffic signal cabinet containing a Layer Il switch or a
Layer Il (Network) switch.

Materials.

The Layer Il switch shall be environmentally hardened with a minimum of (2) 1Gbps SFP ports
and (8) 1Gbps copper RJ45 ports. Two SFP ports shall be populated with environmentally
hardened optical modules capable of transmitting the designed distance on single-mode and / or
multi-mode fiber optic cable as defined in the plans. An environmentally hardened power supply
with input of 120 VAC and sufficient wattage for the switch shall be provided.

The switch shall conform to the following minimum specifications:
Forwarding Bandwidth 3.8Gbps
Switching Bandwidth 7.6Gbps
Forwarding rate: 5.66Mpps with 64-byte packets (Line-rate at all packet sizes)
Egress buffer: 2 MB
Unicast MAC addresses: 8000
Internet Group Management Protocol (IGMP) multicast groups: 255
Virtual LANs (VLANSs): 256
IPv4 MAC security ACEs: 384 (default Ternary Content-Addressable Memory [TCAM]
template)
Bidirectional, 128 NAT translation entries
e |IPv4 routing: 2000 routes, IPv6 routing: 1750 routes
e Layer 2 switching: IEEE 802.1, 802.3, 802.3at, 802.3af standard (see Table 8), VTPv2,
NTP, UDLD, CDP, LLDP, Unicast MAC filter, Resilient Ethernet Protocol (REP), Media
Redundancy Protocol (MRP) Ring (IEC 62439-2)
o Security: SCP, SSH, SNMPv3, TACACS+, RADIUS Server/Client, MAC Address
Notification, BPDU Guard, SPAN session
Multicast: IGMPv1, v2, v3 Snooping, IGMP filtering, IGMP Querier
o Safety certifications:
o UL/CSA 60950-1
o EN 60950-1
o CB to IEC 60950-1 (with country deviations)
o NOM to NOM-019-SCF1 (through partners and distributors)
o CE Marking
e Hazard location:
o ANSV/ISA 12.12.01 (Class1, Div2 A-D)
o EN60079-0, -15 ATEX Certificate (Class 1, Zone2 A-D)
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¢ EMC emissions and immunity compliance:
o FCC 47 CFR Part 15 Class A
EN 55022A Class A
VCCI Class A
RoHS compliance
AS/NZS CISPR 22 Class A, AS/NZS CISPR 24
CISPR11 Class A, CISPR22 Class A
ICES 003 Class A
CE Marking
IEC/EN/EN61000-4-2 (Electro Static Discharge), 15kV air/8kV contact
IEC/EN 61000-4-3 (Radiated Immunity, 10 and 20 V/m)
IEC/EN 61000-4-4 (Fast Transients - 4kV power line, 4kV data line)
IEC/EN 61000-4-5 (Surge 2 kV/1 kV)
IEC/EN 61000-4-6 (Conducted Immunity, 10 V/emf)
IEC/EN 61000-4-8 (Power Frequency Magnetic Field Immunity)
IEC/EN 61000-4-9 (Pulse Magnetic Field Immunity)
IEC/EN 61000-4-10 (Oscillatory Magnetic Field Immunity)
IEC/EN 61000-4-11 (AC power Voltage Immunity)
IEC/EN 61000-4-29 (Voltage Dips Immunity)
IEC/EN 61000-6-1 (Immunity for Light Industrial Environments)
IEC/EN 61000-6-2 (Immunity for Industrial Environments)
IEC/EN 61000-6-4 Class A
o ENG61326
e Shock and vibration:
o |EC 60068-2-27 (Operational Shock: 30G 11ms, half sine)
o |EC 60068-2-27 (Non-Operational Shock 55-70G, trapezoidal)
o |EC 60068-2-6, IEC 60068-2-64, EN 61373 (Operational Vibration)
o |EC 60068-2-6, IEC 60068-2-64, EN 61373 (Non-operational Vibration)
e Industry standards:
UL508
CSA C22.2 No. 142
EN 61131-2 (EMC/EMI, environmental, mechanical)
Substation KEMA (IEEE 1613, IEC 61850-3)
EN50121-3-2
EN50121-4
NEMA TS-2 (EMC, environmental, mechanical)
ABB Industrial IT certification
IP30
o ODVA Industrial Ethernet/IP support
e Corrosive testing:

O 0O O0OO0OO0OO0OO0OO0OO0OO0ODO0ODO0OO0OO0OO0OO0OO0OOoOO0oOO0

O 0O O O O O O O O

o 1S0-12944-6
o |EC-60068-2-60
e Humidity:
o IEC 60068-2-52 (salt fog mist, test Kb) marine environments
o |EC 60068 -2-3
o |EC 60068-2-30
o Relative humidity: 5% to 95% non-condensing
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e Operating temperature:
o -40C to +70C (vented enclosure - 40 LFM Air Flow)
o -40C to +60C (sealed enclosure — 0 LFM Air Flow)
o -34C to +75C (fan or blower-equipped enclosure — 200 LFM Air Flow)
o -40C to +85C (IEC 60068-2-2 Environmental Type Testing — 16 hours)
e Operational altitude: Up to 15,000 ft
o Storage temperature:
o -40 C to +85 C (storage temperature)
o IEC 60068-2-14
o Storage altitude: Up to 15,000 ft
e Mean time between failure: 374,052 hours (42.7 years)
o Warranty: Five-year

The Cisco IE-3100-8T2C-E Industrial Ethernet Switch and Cisco GLC-LX-SM-RGD SFP are
compliant with this specification. Other manufacturers that comply with this specification are
allowed.

Construction Requirements

The Layer Il switch and its power supply shall be mounted to either a standard DIN rail or an
equipment mounting channel in the cabinet. The power supply shall be hard-wired to the cabinet
power, not plugged into one of the traffic signal cabinet power outlets.

Configuration Design Document.

A configuration design document shall be submitted within 60 days after contract award. It shall
be prepared by a designer with a minimum of CCNP certification — and shall include proof of
currently active CCNP credentials. The document shall contain actual configuration files for each
switch to be delivered under this contract.

The Layer Il switch shall be configured to be compatible with the IDOT D1 field network design.
High level guidance (IP Scheme / VLANSs / routing protocols, etc.) will be provided by IDOT but
the integration, functionality and compatibility with the existing network are the responsibility of
the contractor.

The configuration design document shall meet the acceptance of the IDOT engineer. Contractor
to coordinate with IDOT Electric Maintenance Contractor and Network engineer for proper set up
and IP configuration.

Basis of Payment.

This work will be paid for at the contract unit price per each for LAYER Il DATALINK SWITCH,
the price of which shall include all equipment, materials, and labor required to furnish, configure
and install the switch, including all necessary connectors, cables, fiber optic jumpers, hardware,
software, and other peripheral equipment required to place the switch in operation to the
satisfaction of the Traffic Engineer.
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LAYER Ill NETWORK SWITCH
Effective: November 1, 2023
892.05TS

Description.
This work shall consist of furnishing and installing a Layer Il Ethernet switch used to transmit data

from one traffic signal cabinet to another traffic signal cabinet containing a Layer |l switch or a
Layer Il (Network) switch.

Materials.

The Layer Il switch shall be environmentally hardened with a minimum of 16 1Gbps SFP ports

and 12 1Gbps copper RJ45 ports. All SFP ports shown on the plans shall be populated with

environmentally hardened optical modules capable of transmitting the appropriate distance as

shown on the plans on single-mode fiber optic cable. An environmentally hardened power supply

with input of 120 VAC and sufficient wattage for the switch shall be provided.

The switch shall conform to the following minimum specifications:

Forwarding bandwidth: 28 Gbps (line rate/non-blocking)

Switching bandwidth: 56 Gbps(Switching bandwidth is full-duplex capacity)

Forwarding rate: 41.67 mpps with 64 byte packets (line rate for all ports and packet sizes)

Number of queues: 4 egress

Unicast MAC addresses: 16,000

IGMP multicast groups: 1000

Number of VLANs: 1000

IPv4 MAC security ACEs: 1000 with default TCAM template

NAT translation: Bidirectional, 128 unique subnet NAT translation entries, which can

expand to tens of thousands of translated entries if designed

Warranty: Five-year

o Layer 2 switching: IEEE 802.1, 802.3, 802.3at, 802.3af standard, VTPv2, NTP, UDLD,
CDP, LLDP, Unicast Mac filter, Flexlink, VTPv3, EtherChannel, Voice VLAN, QinQ
tunneling

o Security: SCP, SSH, SNMPv3, TACACS+, RADIUS Server/Client, MAC Address

Notification, BPDU Guard, Port-Security, Private VLAN, DHCP Snooping, Dynamic ARP

Inspection, IP Source Guard, 802.1x, Guest VLAN, MAC Authentication Bypass, 802.1x

Multi-Domain Authentication, Storm Control, Trust Boundary, Cisco TrustSec®security,

FIPS 140-2, ACT2, Secure Boot, Full flexible Netflow1

Layer 2 multicast: IGMPv1, v2, v3 Snooping, IGMP filtering, IGMP Querier

Quality of Service (QoS): Ingress Policing, Rate-Limit, Egress Queueing/shaping,

AutoQoS, Modular QoS CLI (MQC)

Layer 2 IPv6: IPv6 Host support, HTTP over IPv6, SNMP over IPv6

Layer 3 routing: IPv4 Static Routing

Layer 2 switching with 1:1 static Network Address Translation (NAT)

Utility: IEEE 1588v2 PTP Power Profile, dying gasp, GOOSE messaging, SCADA protocol

classification, MODBUS TCP/IP Memory Maps, utility SmartPort macro, BFD, Ethernet

OAM, IEEE 802.3ah, CFM (IEEE 802.1ag)
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e Redundancy:
o Redundancy Ethernet Protocol ring (REP)
o Parallel Redundancy Protocol (PRP)
o High Availability Seamless Redundancy (HSR), PTP over HSR
o Media Redundancy Protocol (MRP) ring, MRP Auto Manager (MAM)
e |IP multicast: PIM Sparse Mode (PIM-SM), PIM Dense Mode (PIM-DM), and PIM sparse-
dense mode
¢ |IP unicast routing protocols: OSPF, EIGRP, BGPv4, IS-IS, RIPv2, Policy-Based Routing
(PBR), HSRP
e |PV6 routing: RIPng, OSPFv6, and EIGRPV6 support
o Security: IEEE 802.1AE MACsec (including PSK based MKA support), Cisco TrustSec®,
SGT inline tagging and SGACL, Full flexible Netflow
The Cisco IE-4010-16S12P Industrial Ethernet Switch is compliant with this specification. Other
manufacturers that comply with this specification are allowed.

The Layer lll switch and its power supply shall be mounted to either a standard DIN rail or an
equipment mounting channel in the cabinet. The power supply shall be hard-wired to the cabinet
power, not plugged into one of the traffic signal cabinet power outlets.

Configuration Design Document.

A configuration design document shall be submitted within 60 days after contract award. It shall
be prepared by a designer with a minimum of CCNP certification — and shall include proof of
currently active CCNP credentials. The document shall contain actual configuration files for each
switch to be delivered under this contract.

The Layer lll switch shall be configured to be compatible with the IDOT D1 field network design.
High level guidance (IP Scheme / VLANSs / routing protocols, etc.) will be provided by IDOT but
the integration, functionality and compatibility with the existing network are the responsibility of
the contractor.

The configuration design document shall meet the acceptance of the IDOT engineer. Contractor
to coordinate with IDOT Electric Maintenance Contractor and Network engineer for proper set up
and IP configuration.

Basis of Payment.

This work will be paid for at the contract unit price per each for LAYER Il NETWORK SWITCH,
the price of which shall include all equipment, materials, and labor required to furnish, configure
and install the switch, including all necessary connectors, cables, fiber optic jumpers, hardware,
software, and other peripheral equipment required to place the switch in operation to the
satisfaction of the Traffic Engineer.
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TACTICS LICENSE EXPANSION
Effective: November 1, 2023
892.07TS

Description.
This work shall consist of providing a license for the addition of a traffic signal controller to the

existing TACTICS system and programming the intersection into the existing TACTICS system.

General.

This pay item may be grouped per job. For example a 50 unit license pack is acceptable for a job
with 45 intersections. Individual licenses not needed but part of package shall be provided to
IDOT Electrical Maintenance Contractor. Vendor shall coordinate with EMC contractor to transfer
the unused licenses.

The TACTICS system shall be programmed for complete functionality of the intersection traffic
signal controller.

Basis of Payment.

This work shall be paid for at the contract unit price per each for TACTICS LICENSE
EXPANSION. The unit price shall include all equipment; materials; licenses, programming; testing
and documentation; and labor required to add a traffic signal controller to the TACTICS system.

REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT
Effective: May 22, 2002

Revised: March 1, 2024

895.02TS

Add the following to Article 895.05 of the Standard Specifications:

“The traffic signal equipment which is to be removed and is to become the property of the
Contractor shall be disposed of outside the right-of-way at the Contractor’s expense.

All equipment to be returned to the State shall be delivered by the Contractor to the State's
Traffic Signal Maintenance Contractor's main facility. The Contractor shall contact the
State's Electrical Maintenance Contractor to schedule an appointment to deliver the
equipment. No equipment will be accepted without a prior appointment. All equipment
shall be delivered within thirty (30) days of removing it from the traffic signal installation.
The Contractor shall provide one hard copy and one electronic file of a list of equipment
that is to remain the property of the State, including model and serial numbers, where
applicable. The Contractor shall also provide a copy of the Contract plan or special
provision showing the quantities and type of equipment. Controllers and peripheral
equipment from the same location shall be boxed together (equipment from different
locations may not be mixed) and all boxes and controller cabinets shall be clearly marked
or labeled with the location from which they were removed. If equipment is not returned
according to these requirements, it will be rejected by the State's Electrical Maintenance
Contractor. The Contractor shall be responsible for the condition of the traffic signal
equipment from the time Contractor takes maintenance of the signal installation until
approval by the Department. A delivery receipt will be signed by the State's Electrical
Maintenance Contractor indicating the items have been returned.
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The Contractor shall safely store and arrange for pick up or delivery of all equipment to be
returned to agencies other than the State. The Contractor shall package the equipment
and provide all necessary documentation as stated above.

Traffic signal equipment which is lost, damaged, or not returned to the Department for any
reason shall be replaced with new equipment meeting the requirements of these
Specifications at no cost to the contract.”

MODIFY EXISTING TYPE "D" FOUNDATION
Effective: January 1, 2002

Modified: March 1, 2024

895.03TS

This item shall consist of the partial removal of an existing Type "D" Foundation at the location
shown on the plans, or as directed by the Engineer. The existing foundation shall be removed to
a depth of at least twelve (12) in. below finished grade. All concrete debris shall be disposed of
outside the right-of-way. The existing conduit shall remain in place and shall be carefully
protected. The new conduits from the double handhole shall be installed, if required, as shown on
the plans.

The removal of the existing traffic signal controller and cabinet shall be included in this pay item,
as well as the removing and reinstalling of the existing cable(s) from conduit.

Upon completion of the above work, holes for steel dowels of the size indicated shall be drilled in
the remaining concrete where indicated on the drawings.

The adjacent area shall be excavated and forming with anchor bolts and new conduit stubs
provided to provide a concrete foundation for a Type IV or Type V cabinet. The Contractor shall
follow the recommendations of the Vendor, subject to approval of the Engineer, in forming and
constructing the foundation.

Provide a three (3) ft by four (4) ft wide Portland cement concrete apron sidewalk, five (5) in. thick,
on the side of the access door to the controller to facilitate servicing the controller and cabinet.
For the UPS pad, a concrete apron shall be provided and be in accordance with Articles 424 and
202 of the Standard Specifications. The concrete apron shall also follow the District 1 Standard
Traffic Signal Design Detail, Type D for Ground Mounted Controller Cabinet and UPS Battery
Cabinet.

Anchor bolts shall be new and shall meet all the requirements of Section 1006.09 of the Standard
Specifications.

Basis of Payment.
This work shall be paid for at the contract unit price each for MODIFY EXISTING TYPE "D"
FOUNDATION.
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WORK RESTRICTIONS

Prior to the actual beginning and completion of the various stages of construction and traffic
control and protection, the Contractor will be required to provide lane closures and barricade
systems, for preparation work such as pavement marking removal, temporary lane marking,
placing temporary concrete barrier, relocating existing guardrail, etc. These lane closures and
barricade systems, including barricades, drums, cones, lights, signs, flaggers etc. shall be
provided in accordance with details in the Plans and these Special Provisions and as approved
by the Engineer.

The Contractor shall submit to the Department two (2) weeks ahead of time, in writing, the starting
date for each of the extended ramp and/or lane closures. Approval from the Department is
required prior to closing the ramp and/or lanes. Should the Contractor fail to complete the work
and reopen the ramp to traffic within the allowable time limit, the Contractor shall be liable to the
Department for liquidated damages as noted below.

Prior to and after stage construction, temporary lane closures on 1-80 and associated ramps will
only be permitted at night during the allowable hours as listed in the Special Provision Keeping
the Expressway Open to Traffic. These hours also apply to temporary closures of the ramps,
which are shown as open on the Maintenance of Traffic plan sheets.

For all ramp closures, the Contractor shall furnish and install signage per District Detail TC-08, as
directed by the Engineer.

The Contractor shall request and gain approval from the lllinois Department of Transportation's
Expressway Traffic Operations Engineer at www.idotlcs.com seven (7) days in advance of all
permanent and weekend closures on all Freeways and/or Expressways in District One. This
advance notification is calculated based on workweek of Monday through Friday and shall not
include weekends or Holidays.

WORK RESTRICTIONS

Restriction No. 1:

Ramp A shall be opened to traffic within seven (7) calendar days of the following:

The completion of all work required to safely open Ramp A to traffic including the installation and
operation of the traffic signal at Larkin Avenue.

Closure of Ramp BB shall be coordinated with contract 62R89 prior to opening Ramp AA to traffic.
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Restriction No. 2:

Ramp DD detour shall be removed and traffic shall be permanently routed through Ramp C within
seven (7) calendar days of the following:

The completion of all work required to safely open Ramp C to traffic including the installation and
operation of the traffic signal at Larkin Avenue.

The Special Provisions for COOPERATION BETWEEN CONTRACTORS, COMPLETION DATE
FOR RAMP A WORK, and COMPLETION DATE FOR RAMP C WORK shall apply to this special
provision.

The cost of this work will not be paid for separately but shall be considered included in the contract
lump sum price for TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS).

PROTECTION OF EXISTING TREES

The Contractor shall be responsible for taking measures to minimize damage to the tree limbs,
tree trunks, and tree roots at each work site. All such measures shall be included in the contract
price for other work except that payment will be made for TEMPORARY FENCE, TREE ROOT
PRUNING, and TREE PRUNING.

All work, materials and equipment shall conform to Section 201 and 1081 of the Standard
Specifications except as modified herein.

A. Earth Saw Cut of Tree Roots (Root Pruning):

1. Whenever proposed excavation falls within a drip-line of a tree, the
Contractor shall:

a. Root prune 6-inches behind and parallel to the proposed edge of trench a
neat, clean vertical cut to a minimum depth directed by the Engineer
through all affected tree roots.

b. Root prune to a maximum width of 4-inches using a reciprocating saw
blade for cutting tree roots or similar cutting machine. Trenching
machines will not be permitted.

C. Exercise care not to cut any existing utilities.

d. If during construction it becomes necessary to expose tree roots which
have not been precut, the Engineer shall be notified and the Contractor
shall provide a clean, vertical cut at the proper root location, nearer the
tree trunk, as necessary, by means of hand-digging and trimming with
chain saw or hand saw. Ripping, shredding, shearing, chopping or
tearing will not be permitted.
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Whenever curb and gutter is removed for replacement, or excavation for removal
of or construction of a structure is within the drip line/root zone of a tree, the
Contractor shall:

a. Root prune 6-inches behind the curbing so as to neatly cut the tree roots.
b. Depth of cut shall be 12 inches for curb removal and replacement and 24
inches for structural work. Any roots encountered at a greater depth

shall be neatly saw cut at no additional cost.

C. Locations where earth saw cutting of tree roots is required will be marked
in the field by the Engineer.

All root pruning work is to be performed through the services of a Certified
Arborist to be approved by the Engineer.

Root pruning will be paid for at the contract unit price each for TREE ROOT PRUNING, which
price shall be payment for all labor, materials and equipment.

Tree limb pruning will be paid for at the contract unit price per each for TREE PRUNING (1 TO
10 INCH DIAMETER) and/or TREE PRUNING (OVER 10 INCH DIAMETER), which price shall
include labor, materials, and equipment.

B. Temporary Fence:

1.

The Contractor shall erect a temporary fence around all trees within the
construction area to establish a “tree protection zone” before any work begins or
any material is delivered to the jobsite. No work is to be performed (other than
root pruning), materials stored or vehicles driven or parked within the “tree
protection zone”.

The exact location and establishment of the “tree protection zone” fence shall be
approved by the Engineer prior to setting the fence.

The fence shall be erected on three sides of the tree at the drip-line of the tree
or as determined by the Engineer.

All work within the “tree protection zone” shall have the Engineer’s prior
approval. All slopes and other areas not regarded should be avoided so that
unnecessary damage is not done to the existing turf, tree root system ground
cover.

The grade within the “tree protection zone” shall not be changed unless
approved by the Engineer prior to making said changes or performing the work.
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The fence shall be similar to wood lath snow fence (48 inches high), plastic poly-type or and
other type of highly visible barrier approved by the Engineer. This fence shall be properly
maintained and shall remain up until final restoration, unless the Engineer directs removal
otherwise. Tree fence shall be supported using T-Post style fence posts. Utilizing re-bar as a
fence post will not be permitted.

Temporary fence will be paid for at the contract unit price per foot for TEMPORARY FENCE,
which price shall include furnishing, installing, maintaining, and removing.

C. Tree Limb Pruning:

1.

The Contractor shall inspect the work site in advance and arrange with the
Roadside Development Unit (847-705-4171) to have any tree limbs pruned that
might be damaged by equipment operations at least one week prior to the start
of construction. Any tree limbs that are broken by construction equipment after
the initial pruning must be pruned correctly within 72 hours.

Top Pruning: When thirty percent (30%) or more of the root zone of a tree is
pruned, an equivalent amount of the top vegetative growth or the plant material
shall be pruned off within one (1) week following root pruning.

Tree limb pruning will be paid for at the contract unit price per each for TREE PRUNING (1 TO
10 INCH DIAMETER) and/or TREE PRUNING (OVER 10 INCH DIAMETER), which price shall
include labor, materials, and equipment.

D. Removal of Driveway Pavement and Sidewalk:

1.

In order to minimize the potential damage to the tree root system(s), the
Contractor will not be allowed to operate any construction equipment or
machinery within the “tree protection zone” located between the curb or edge of
pavement and the right-of-way property line.

Sidewalk to be removed in the areas adjacent to the “tree protection zones” shall
be removed with equipment operated from the street pavement. Removal shall
be done by excavation equipment, or by hand, or a combination of these
methods. The method of removal shall be approved by the Engineer prior to
commencing any work.

Any pavement or pavement related work that is removed shall be immediately

disposed of from the area and shall not be stockpiled or stored within the
parkway area under any circumstances.
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E. Backfilling:

1. Prior to placing the topsoil and/or sod, in areas outside the protection zone, the
existing ground shall be disked to a depth no greater than one (1), unless
otherwise directed by the Engineer. No grading will be allowed within the drip-
line of any tree unless directed by the Engineer.

F. Damages:

1. If a tree not scheduled for removal is injured such that potential
irreparable damage may ensure, as determined by the Roadside Development
Unit, the Contractor shall be required to remove the damage tree and replace it
on a three to one (3:1) basis, at his own expense. The Roadside Development
Unit will select replacement trees from the pay items already established in the
contract.

2. The Contractor shall place extreme importance upon the protection and care of
trees and shrubs which are to remain during all times of this improvement. It is
of paramount importance that the trees and shrubs which are to remain are
adequately protected by the Contractor and made safe from harm and potential
damage from the operations and construction of this improvement.

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (PROJECT SPECIFIC)

Description. This work shall consist of the removal and disposal of regulated substances
according to Section 669 of the Standard Specifications as revised below.

Contract Specific Sites. The excavated soil and groundwater within the areas listed below shall
be managed as either “uncontaminated soil”, hazardous waste, special waste or non-special
waste. For stationing, the lateral distance is measured from centerline and the farthest distance
is the offset distance or construction limit, whichever is less.

Soil Disposal Analysis. When the waste material requires sampling for landfill disposal
acceptance, the Contractor shall secure a written list of the specific analytical parameters and
analytical methods required by the landfill The Contractor shall collect and analyze the required
number of samples for the parameters required by the landfill using the appropriate analytical
procedures. A copy of the required parameters and analytical methods (from landfill email or on
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances
Final Construction Report). The price shall include all sampling materials and effort necessary for
collection and management of the samples, including transportation of samples from the job site
to the laboratory. The Contractor shall be responsible for determining the specific disposal
facilities to be utilized; and collect and analyze any samples required for disposal facility
acceptance using a NELAP certified analytical laboratory registered with the State of lllinois.
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Site 2233V3-1: ROW, 1-80, S. Larkin Avenue Interchange, Joliet/Rockdale, Will County

Station 575+00 to Station 576+30 (CL 1-80), 0 to 160 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminants of concern sampling parameters: Lead, and Manganese.
Station 576+30 to Station 579+25 (CL 1-80), 0 to 160 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Arsenic, and Manganese.
Station 579+25 to Station 583+45 (CL 1-80), 0 to 130 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminants of concern sampling parameters: Lead, and Manganese.
Station 583+45 to Station 585+65 (CL 1-80), 0 to 130 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, and Manganese.
Station 585+65 to Station 588+40 (CL 1-80), 0 to 130 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Lead, and Manganese.
Station 588+40 to Station 589+00 (CL 1-80), 0 to 130 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

Station 589+00 to Station 597+50 (CL 1-80), 0 to 150 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

Station 67+90 to Station 70+10 (CL Larkin Ave. / IL 7), 0 to 140 feet RT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

Station 597+50 to Station 599+90 (CL 1-80), 0 to 210 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminants of concern sampling parameters: Lead, and Manganese.
Station 599+90 to Station 601+20 (CL 1-80), 0 to 140 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, Lead, and Manganese.
Station 579+25 to Station 582+00 (CL 1-80), 130 to 295 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, Iron, Lead, and
Manganese.

Station 582+00 to Station 589+00 (CL [-80), 130 to 295 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Arsenic, Beryllium, Chromium,
Iron, Lead, Manganese, Nickel, and Thallium.

Station 581+30 to Station 589+00 (CL [-80), 295 to 480 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Beryllium, Chromium, Iron,
Lead, Manganese, Nickel, and Thallium.
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e Station 582+40 to Station 586+60 (CL 1-80), 480 to 700 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Arsenic, Iron, Lead, and
Manganese.

e Station 71+30 to Station 75+65 (CL Larkin Ave. / IL 7), 0 to 245 feet LT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)pyrene, Arsenic, Iron,
Lead, and Manganese.

e Station 75+60 to Station 80+00 (CL Larkin Ave. / IL 7), 0 to 110 feet LT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

o Station 593+40 to Station 595+40 (CL 1-80), 150 to 295 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, Manganese, and
Thallium.

At the ROW property, Manganese was detected at concentrations exceeding the TACO Tier 1
soil remediation objectives for the Construction Worker exposure route in soil boring 2233V3-1-
B211, from the sample interval 0 to 7.5 feet deep, and Arsenic was detected at concentrations
exceeding the TACO Tier 1 soil remediation objectives for the Construction Worker exposure
route in soil boring 2233V3-1-B211, from the sample interval 7.5 to 15 feet deep as noted in the
Final Preliminary Site Investigation Report for this project, submitted June 12, 2024 by Andrews
Engineering, Inc. Procedures shall be implemented to protect site workers and observers from
hazards encountered during construction activities in locations containing contaminated
materials, pursuant to Article 669 of the Standard Specifications for Road and Bridge Construction
manual.

o Station 595+40 to Station 597+50 (CL 1-80), 150 to 295 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, and Manganese.

o Station 593+80 to Station 596+30 (CL 1-80), 295 to 420 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

o Station 590+45 to Station 592+55 (CL 1-80), 470 to 585 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Iron, and Manganese.

e Station 592+55 to Station 595+10 (CL 1-80), 420 to 585 feet LT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, and Manganese.

e Station 70+10 to Station 72+50 (CL Larkin Ave. / IL 7), 0 to 145 feet RT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, Cadmium, and
Manganese.

e Station 72+50 to Station 74+20 (CL Larkin Ave. / IL 7), 0 to 470 feet RT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, Cadmium, and
Manganese.
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Station 74+20 to Station 80+00 (CL Larkin Ave. / IL 7), 0 to 170 feet RT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)pyrene,
Dibenzo(a,h)anthracene, Arsenic, Lead, and Manganese.

Station 577+45 to Station 579+35 (CL 1-80), 0 to 150 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

Station 579+35 to Station 582+15 (CL 1-80), 0 to 110 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminants of concern sampling parameters: Lead, and Manganese.
Station 582+15 to Station 585+15 (CL 1-80), 0 to 110 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene, and
Manganese.

Station 585+15 to Station 589+00 (CL 1-80), 0 to 110 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminant of concern sampling parameter: Manganese.

Station 589+00 to Station 590+60 (CL 1-80), 0 to 140 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminant of concern sampling parameter: Manganese.

Station 590+60 to Station 594+50 (CL 1-80), 0 to 140 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, Beryllium, Chromium,
Iron, Lead, Manganese, and Nickel.

Station 594+50 to Station 599+85 (CL 1-80), 0 to 140 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

Station 599+85 to Station 601+25 (CL 1-80), 0 to 140 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminant of concern sampling parameter: Manganese.

Station 579+35 to Station 587+15 (CL 1-80), 140 to 740 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Arsenic, Iron, Lead, and
Manganese.

Station 48+80 to Station 52+20 (CL Larkin Ave. / IL 7), 0 to 100 feet LT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, Iron, and Manganese.
Station 52+20 to Station 54+85 (CL Larkin Ave. / IL 7), 0 to 100 feet LT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Iron, and Manganese.

Station 54+85 to Station 57+35 (CL Larkin Ave. / IL 7), 0 to 100 feet LT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminant of concern sampling parameter: Manganese.
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Station 57+35 to Station 59+85 (CL Larkin Ave. / IL 7), 0 to 180 feet LT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Arsenic, Iron, Lead, and
Manganese.

Station 59+85 to Station 65+40 (CL Larkin Ave. / IL 7), 0 to 180 feet LT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminants of concern sampling parameters: Arsenic, and Manganese.
Station 589+00 to Station 590+90 (CL 1-80), 140 to 280 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminant of concern sampling parameter: Arsenic.

Station 590+90 to Station 592+90 (CL 1-80), 140 to 280 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Iron, and Manganese.

Station 592+90 to Station 595+40 (CL 1-80), 140 to 280 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, and Manganese.
Station 595+40 to Station 599+10 (CL 1-80), 140 to 280 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

Station 589+00 to Station 590+95 (CL 1-80), 280 to 440 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Iron, Lead, and Manganese.
Station 590+95 to Station 596+60 (CL 1-80), 280 to 440 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, Iron, Lead, and
Manganese.

Station 589+00 to Station 591+05 (CL 1-80), 440 to 580 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminants of concern sampling parameters: Lead, and Manganese.
Station 591+05 to Station 593+20 (CL 1-80), 440 to 580 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(1). Contaminants of concern sampling parameters: Arsenic, Beryllium, Iron, Lead,
Manganese, Nickel, and Thallium.

Station 593+20 to Station 595+70 (CL 1-80), 440 to 580 feet RT. The Engineer has determined
this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, Iron, and Manganese.
Station 57+30 to Station 60+80 (CL Larkin Ave. / IL 7), 0 to 510 feet RT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, Iron, and Manganese.
Station 48+80 to Station 52+50 (CL Larkin Ave. / IL 7), 0 to 140 feet RT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Benzo(a)pyrene,
Dibenzo(a,h)anthracene, Iron, Lead, and Manganese.
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At the ROW property, Lead was detected at concentrations exceeding the TACO Tier 1 soll
remediation objectives for the Construction Worker exposure route in soil boring 2233V3-1-B243,
from the sample interval 0 to 6.5 feet dee as noted in the Final Preliminary Site Investigation
Report for this project, submitted June 12, 2024 by Andrews Engineering, Inc. Procedures shall
be implemented to protect site workers and observers from hazards encountered during
construction activities in locations containing contaminated materials, pursuant to Article 669 of
the Standard Specifications for Road and Bridge Construction manual.

Station 52+50 to Station 55+05 (CL Larkin Ave. / IL 7), 0 to 140 feet RT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(5). Contaminants of concern sampling parameters: Arsenic, and Manganese.
Station 55+05 to Station 57+30 (CL Larkin Ave. / IL 7), 0 to 140 feet RT. The Engineer has
determined this material meets the criteria of and shall be managed in accordance with Article
669.05(a)(2). Contaminant of concern sampling parameter: Manganese.

Northwest corner of the intersection of Moen Avenue and Larkin Avenue / IL 7. The Engineer
has determined this material meets the criteria of and shall be managed in accordance with
Article 669.05(a)(3). Contaminants of concern sampling parameters: Benzo(a)pyrene, and
Manganese.

Northwest corner of the intersection of Channahon Road (US 6) and Larkin Avenue /IL 7. The
Engineer has determined this material meets the criteria of and shall be managed in
accordance with Article 669.05(a)(1). Contaminant of concern sampling parameter:
Manganese.

Backfill Plugs. Backfill plugs shall be placed within storm sewer trench at the following locations,
in accordance with Article 669.09(d):

Station 1104+55 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.
Station 1105+05 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.
Station 1105+55 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.
Station 1106+05 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.
Station 1106+55 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.
Station 1107+05 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.
Station 1107+55 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.
Station 1108+05 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.
Station 1108+55 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.
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e Station 1109+05 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.

e Station 1109+55 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.

e Station 1110+05 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.

e Station 1110+55 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.

e Station 1111+05 (CL Proposed Ramp B), 5 feet RT (ROW, Site 2233V3-1). Contaminants of
concern sampling parameters: SVOCs.

Method of Measurement: Backfill plugs will be measured for payment in place and the volume
computed in cubic yards.

Basis of Payment: Backfill plugs will be paid for at the contract unit price per cubic yard for
BACKFILL PLUGS.

Engineered Barrier. An engineered barrier shall be installed in storm sewer, sanitary sewer and/or
water main trenches to limit the exposure and control the migration of contamination from the
contaminated soil that remains within the trench excavation. It shall be placed beneath the trench
backfill material at the following locations:

e Station 593+40 to Station 595+40 (CL I-80), 150 to 295 feet LT (ROW, PESA Site 2233V3-1)
— non-special waste. Contaminants of concern sampling parameters: Arsenic, and
Manganese.

o Station 49+00 (CL Larkin Avenue/IL 7), 50 feet RT (ROW, PESA Site 2233V3-1) — non-special
waste. Contaminants of concern sampling parameters: Lead.

o Station 49+60 (CL Larkin Avenue), 105 feet RT (ROW, PESA Site 2233V3-1) — non-special
waste. Contaminants of concern sampling parameters: Lead.

e Station 50+95 (CL Larkin Avenue), 60 feet RT (ROW, PESA Site 2233V3-1) — non-special
waste. Contaminants of concern sampling parameters: Lead.

The engineered barrier shall consist of a geosynthetic clay liner system, geomembrane liner, or
equivalent material as approved by the Engineer. A geosynthetic clay liner shall be composed of
a bentonite clay liner approximately 0.25 inches thick. The engineered barrier shall have a
permeability of less than 107 cm/sec. Installation of the geosynthetic clay liner system shall be
in accordance with the manufacturer's recommendations except that all laps shall face down-
slope.

The geomembrane liner shall have a minimum thickness of 30 mils. The geomembrane liner shall
line the entire trench and installed in accordance with the manufacturer’'s recommendations.

No equipment will be allowed on the engineered barrier until it is covered by a minimum of 1 foot
of backfill. Any damage to the engineered barrier caused by the Contractor shall be repaired at
no additional expense to the Department in accordance with the manufacturer’s
recommendations and as directed by the Engineer.
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Method of Measurement: The engineered barrier will be measured for payment in place and the
area computed in square yards.

Basis of Payment: The engineered barrier will be paid for at the contract unit price per square
yard for ENGINEERED BARRIER.

Work Zones

Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall
apply to projects adjacent to or within sites with documented leaking underground storage tank
(LUST) incidents, or sites under management in accordance with the requirements of the Site
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), or
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:
None

MOWING CYCLES
Modified: May 25, 2023
Effective: June 1, 2023

Description
This work shall consist of mowing turf areas along the expressway (approximately 26 ACRES)

to a height of 6 inches and as directed by the Engineer, within all IDOT ROW will be mowed
starting April 1, or any time after the grass starts growing.

The work required for each work cycle must be 100 percent complete on inspection dates. Partial
inspections will not be made.

Frequency
The project site will be mowed once a month throughout construction within the construction limits

after establishment to keep flowering weeds from reseeding & establishing, thereby aiding in early
prairie grass establishment in the project area. The work shall continue until the last week in
October or until directed the Engineer

Equipment
The Contractor shall keep the blades of all mowing equipment sharp and properly equipped for

operation along an urban arterial route. The equipment used shall be capable of completely
severing all growth at the cutting height and distributing it evenly over the mowed area. Special
equipment may be required on steep slopes, in narrow areas, and for trimming around posts,
poles, fences, trees, shrubs, seedlings, etc.
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Method

All mowing and trimming operations are to proceed in the direction of traffic flow. The cut material
shall not be windrowed or left in a lumpy or bunched condition. Additional mowing or trimming
may be required to obtain the height specified or to disperse mowed material.

Debris encountered during the mowing operations which hampers the operation or is visible from
the roadway shall be removed prior to mowing and disposed of according to Article 202.03.
Remove all grass clippings from paved surfaces (Knee wall surfaces, high mast light tower pads,
paved gutters and paved gore areas.) All trimmings, windrowed material, litter and trash removal
must be complete to the satisfaction of the Engineer. Damage to the turf, such as ruts or wheel
tracks more than 2 inches (50 MM) in depth, or other plantings or highway appurtenances caused
by the mowing or trimming operation shall be repaired at the Contractor’s expense.

Method of Measurement
Mowing and trimming will be measured as each at the completion of each mowing cycle. The
approximate quantity of acres shall be entirely mowed during this cycle.

Basis of Payment

This work will be paid for at the contract unit price per each for MOWING CYCLES. Any additional
mowing or trimming required to obtain the height specified or to disperse mowed material will be
considered as included in the cost of the initial mowing. Payment for mowing and trimming shall
include the cost of all material, equipment, labor, removal, disposal and incidentals required to
complete the work as specified herein and to the satisfaction of the Engineer.

PRUNING FOR SAFETY AND EQUIPMENT CLEARANCE

This Special Provision revises Section 201 of the Standard Specifications to provide payment of
pruning for safety and equipment clearance.

Delete Article 201.10(c)(3) and substitute the following:

Pruning for Safety and Equipment Clearance will be measured for payment on a lump sum
basis.

Delete the third paragraph of Article 201.11(c) and replace with the following:

Pruning for Safety and Equipment Clearance will be paid for at the contract lump sum price for
PRUNING FOR SAFETY AND EQUIPMENT CLEARANCE.
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ROD AND CLEAN EXISTING CONDUIT

Description. This work will consist of inserting a duct rod or electrical fish rod or tape of sufficient
length and rigidity into an electrical conduit opening in one electrical manhole, junction box or
handhole, and pushing the said rod through the conduit to emerge at the next or subsequent
manhole, junction box, or handhole in the conduit system at the location shown on the plans. The
duct rod may be inserted and removed by any standard construction method which causes no
damage to the conduit system. The size of the conduit may vary from two inch (2") to four inch
(4"), but there will be no differentiation in cost for the size of the conduit.

The conduit system which is to be rodded and cleaned may exist with various amounts of standing
water in the manholes. The contractor must pump the water or sufficient water from the manholes
to drain the conduit and to afford compatible working conditions for the installation of the duct rods
and/or cables. The pumping of the manholes will be incidental to the work of rodding and cleaning
of the conduit.

Any manhole which, in the opinion of the Resident Engineer contains excessive debris, dirt or
other materials to the extent that conduit rodding and cleaning is not feasible, will be cleaned at
the Engineer’'s order and payment approved as a separate pay item, and not a part of this
specification.

Prior to removal, of the duct rod, a duct cleaning attachment such as a properly sized wire brush
or cleaning mandrel must be attached to the duct rod, which by removal of the duct rod will be
pulled through the conduit to remove sand, grit, or other light obstructions from the duct to provide
a clean, clear passage for the installation of cable. Whenever the installation of cables is not
performed as an adjunct to or immediately following the cleaning of the duct, a light weight pulling
line such as a 1/8" polyethylene line or conduit measuring tape must be placed and will remain in
the conduit to facilitate future work. When great difficulty of either inserting the duct rod or removal
of the cleaning mandrel is encountered, the duct may require further cleaning by use of a
compressed air gun, or a low pressure water hose. In the case of a broken duct line, the conduit
must be excavated and repaired. The existence and location of breaks in the duct line may be
determined by rodding, but the excavation and repair work required will not be a part of this pay
item.

Method of Measurement. This work will be measured per lineal foot for each conduit cleaned.
Measurements will be made from point to point horizontally. No vertical rises will count in the
measurement.

Basis of Payment. This work will be paid for at the contract unit price per lineal foot for ROD AND
CLEAN EXISTING CONDUIT for the installation of new electric cables. Such price will include the
furnishing of all necessary tools, equipment, and polyethylene line as required to prepare a
conduit for the installation of cable. When the number of cables to be installed requires the use of
more than one conduit in the same run, each additional conduit required will be rodded and
cleaned as a separate unit and paid for at the contract unit price.
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WEED CONTROL, BASAL TREATMENT
Modified: December 14, 2017

Cut Stump Treatment

To control resprouting of cut stumps of susceptible species, spray mixture must consist of 20%
Herbicide Type A, 3% Herbicide Type B, and 77% basal oil. Apply with a backpack or knapsack
sprayer using low pressures and a solid cone or flat fan nozzle. Spray the root collar area, sides
of the stump, and the outer portion of the cut surface including the cambium until thoroughly wet,
but not to the point of runoff. Spray mixture concentration should vary with size and susceptibility
of species treated. Apply at any time, including winter months, except when snow or water prevent
spraying to the ground line.

Low Volume Basal Bark Treatment

To control susceptible woody plants with stems less than 6 inches in basal diameter, spray mixture
must consist of 20 % Herbicide Type A, 3% Herbicide Type B, and 77% bark oil. Apply with a
backpack or knapsack sprayer using low pressure and a solid cone or flat fan nozzle. Mixture
should be applied from the root collar up to 18 inches. Spray the basal parts of brush and tree
trunks in a manner which thoroughly wets the lower stems, including the root collar area, but not
to the point of runoff. Herbicide concentration should vary with size and susceptibility of species
treated. Apply at any time, including winter months, except when snow or water prevent spraying
to the ground line or when stem surfaces are saturated with water.

Bark oil is for low-volume basal bark and stump treatments, to be used only with oil-miscible
woody plant herbicides that permit dilution with oil on their labels. Follow all use directions and
precautions on the label of the herbicide.

Description: This work shall consist of the application of a herbicide mixture to control undesirable
brush areas along highway roadsides. The solution shall apply to areas for low volume basal
treatment and cut stump treatment only.

Materials: The mixture shall contain twenty percent (20%) Herbicide Type A, three percent (3%)
Herbicide Type B, and seventy-seven percent (77%) bark oil. Substitutions are allowable with
herbicides of equal formulation. The mixture shall have the following formulation:

Herbicide Type A

Active Ingredient:
triclopyr: 3,5,6-trichloro-2-pyridinyloxyacetic acid,

butoxyethyl ester 61.6%
Inert Ingredients 38.4%
TOTAL 100.00%
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Herbicide Type B
Active Ingredient:

Isopropylamine salt of Imazapyr (2-[4,5-dihydro-4-
methyl-4-(1-methylethyl)-5-oxo-1H-imidazol-2-yl]

-3-pyridinecarboxylic acid)* 27.6%
Inert Ingredients 72.4%
TOTAL 100.00%

*Equivalent to 22.6% (2-[4,5-dihydro-4-methyl-4-(1-methylethyl)
-5-ox0-1H-imidazol-2-yl]-3-pyridinecarboxylic acid)
or 2 pounds acid per gallon

The Contractor shall submit a certificate, including the following, prior to starting work:

1. The chemical names of the compound and the percentage by volume of the ingredients
which must match the above specified formulation.

2. A statement that the material is in a solution which will form a satisfactory emulsion for
use when diluted with oil for normal spraying conditions.

3. A statement that the herbicide, when mixed with oil, will be completely soluble and
dispersible and remain in suspension with continuous agitation.

4. A statement describing the products proposed for use when the manufacturer of herbicide
requires that surfactants, drift control agents, or other additives be used with the product.
These tank mix additives shall be used as specified by the manufacturer. Required
additives will not be paid for separately.

All material shall be brought to the spray area in the original, unopened containers
supplied by the manufacturer.

Application Rate: The Basal Treatment solution shall be applied at the rate specified herein.
Additional information is located in Cut Stump Treatment and Low Volume Basal Bark Treatment
within this contract.

Method of Measurement: Weed Control, Basal Treatment will be measured for payment in
gallons of diluted solution applied as specified. The gallons for payment will be determined based
on the gallons specified on the label attached to the original container supplied by the
manufacturer. The Engineer must be present during the preparation of solution.

Basis of Payment: Weed Control, Basal Treatment will be paid for at the contract unit price per
gallon for WEED CONTROL, BASAL TREATMENT.

Bark oil for dilution of the mixture and additives required for application will not be paid for as
separate items, but the costs shall be considered as included in the contract price for Weed
Control, Basal Treatment and no additional compensation will be allowed.
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REMOVE EXISTING CABLE

Description. This work will consist of disconnecting and removing of existing aerial cables,
underground ducts, unit ducts, and cable from a conduit or raceway. Existing cables shall be
disposed of or coiled in an existing junction box and protected for re-use as specified herein, as
shown on the plans and as directed by the Engineer.

No removal work shall be permitted without approval from the Engineer. All cables removed and
disposed of as part of this item shall become property of the Contractor and shall be removed from
the site, unless otherwise directed.

Cables to be Disposed. Cables must be pulled out of an existing conduit, removed completely
and disposed.

Cables to be Re-Installed. Cables to be reinstalled must be carefully pulled out of an existing
conduit, protected from damage and coiled in an existing junction box, handhole or manhole for
re-use as shown on the plans.

Method of Measurement. The removed cable will be measured for payment in feet in place,
regardless of cable type and size. Measurement will be made in a straight line between changes
of direction and to the centers of poles, handholes, junction boxes and manholes. Slack cable
and vertical cable will not be measured for payment. Multi-conductor cables within a single outer
jacket shall be measured the same as single conductor cables.

Basis of Payment. This work shall be paid for at the contract unit price for REMOVE EXISTING
CABLE as specified. The price will be payment in full for completely removing the aerial cables,
existing buried unit ducts, cable ducts, and cable from a conduit and disposing of the cable or
protecting the cable for reuse. If two or more cables in a conduit are to be removed, each cable
will be measured for payment separately.

WEED CONTROL, NATIVE LANDSCAPE ENHANCEMENT
Modified: January 5, 2018

Description

This work shall consist of controlling and/or removing weeds growing within native landscapes
(prairies, savannahs, woodlands, wetlands, etc.). Various methods of weed control (hand
weeding, hand trimming, spot spraying, wicking, etc.) may be required depending on the location,
type of weeds, and size of weed infestation. These selective weed control areas may not be able
to be treated with typical large roadside herbicide spraying equipment. Locations for selective
weed control enhancement shall be as shown on plans and as designated by the Engineer.
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The undesirable weeds (tree saplings, teasel, thistle, Phragmites, cattails, etc.) shall be removed
and/ or treated with the appropriate weed control method approved by the Engineer prior to the
start of work per location. Multiple weed species may be treated during each site visit. All
herbicides shall be approved by the Engineer prior to the start of work.

All selective weed control enhancement areas shall be completed to the satisfaction of the
Engineer with equipment, method, and/or herbicide approved by the Engineer. Disposal of
material shall be done in accordance with Article 202.03.

Schedule

Individual weed species may be targeted and shall be spot sprayed during the appropriate growth
stage. Weed control must be completed in a timely manner. When the Engineer directs the
Contractor to control the weeds, the Contractor must begin the weed control operation within 7
days of notice.

Equipment and Herbicides

Special equipment such as backpack sprayers, hand sprayers, and hand pruners may be required
to conduct spot herbicide treatments and manual removal of weeds in small areas. All equipment
shall be approved by the Engineer. The Contractor shall submit a certificate for all herbicides,
including the following, prior to starting work:

1. The chemical names of the compound and the percentage by weight of the ingredients.

2. A statement that the material will form a satisfactory emulsion for use when diluted with
water for normal spraying conditions.

3. A statement that the herbicide, when mixed with water, will be completely soluble and
dispersible and remain in suspension with continuous agitation.

4. A statement describing the products proposed for use when the manufacturer requires
that surfactants, drift control agents, or other additives be used with the product. These
tank mix additives shall be used as specified by the manufacturer. Required additives will
not be paid for separately.

All material shall be brought to the spray area in the original, unopened containers
supplied by the manufacturer.

Application Rate

Follow manufacturer's recommendation for the various herbicides.
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Method
All weed control operations are to proceed in the direction of traffic flow.

If weeds or other undesirable vegetation threatens to introduce seed into naturalized areas,
smother planted species, or in case of weeds exceeding growth of planted species, at the direction
of the Engineer, the weeds shall be: spot sprayed, wicked, hand trimmed or uprooted, raked and
removed from the area. Weeds shall be removed in a manner that does not damage the
underlying native grasses and forbs.

The cut material from common reed (Phragmites australis), teasel species (Dipsacus spp.), and
thistle species (Cirsium spp.) shall be removed and disposed of according to Article 202.03.

Remove litter, including plastic bags, paper, bottles, etc. prior to weed control. All weeds, litter,
and debris removal must be complete to the satisfaction of the Engineer and disposed of
according to Article 202.03. Damage to the native vegetation, such as ruts or wheel tracks more
than 2 inches in depth, other plantings, or highway appurtenances caused by the weed control
remediation operation shall be repaired at the Contractor’s expense and to the satisfaction of the
Engineer.

Method of Measurement

The work will be measured in acres of surface area cared for to the satisfaction of the Engineer
15 calendar days after the work authorization date.

If the inspection discloses any work as being unsatisfactory, the Engineer will give the Contractor
the necessary instructions for correction of same, and the Contractor shall immediately comply
with such instructions and correct the unsatisfactory work within 7 calendar days. Removal and
disposal of debris will not be measured separately but shall be considered included.

Areas not meeting the satisfaction of the Engineer shall not be measured for payment. Plan
quantities are estimates only. Actual quantities will be measured in place. Agreement to plan
quantities will not be allowed.

Basis of Payment

This work will be paid for at the contract unit price per ACRE for WEED CONTROL, NATIVE
LANDSCAPE ENHANCEMENT. Payment for Weed Control, Native Landscape enhancement
shall include all materials, equipment, labor, removal, disposal and incidentals required to
complete the work as specified herein and to the satisfaction of the Engineer.
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TREE REMOVAL, ACRES (SPECIAL)
MODIFIED: AUGUST 9, 2021

Project objectives and general requirements:

100% removal via mechanical and/or hand cutting methods of woody plant material (trees
and shrubs).

Disposal of all cut trees, shrubs, and chips should be hauled off-site.

Wood chips shall be removed and not blown back onto the site.

Preservation of all native shrubs and trees that are marked with green flagging.
Damages to existing vegetation to remain, such as broken limbs, frayed limbs, or other
plantings or roadside appurtenances caused by the Contractor’s tree removal or trimming
operations shall be repaired at the Contractor's expense to the satisfaction of the
Engineer.

Protection of soils from compaction, erosion, and disturbance are the Contractor's
responsibility prior to start of work. Any damage caused by Contractor including but not
limited to tire ruts, damage to turf, damage to drainage swales, damage to trails, damage
to road pavement, etc. shall be repaired by the Contractor at the Contractor’s expense to
the satisfaction of the Engineer.

Tree Removal, Acres (Special) shall include removal of typical amounts of litter and debris
encountered during tree removal operations.

No slash shall be left in drainage ways and be blocking drainage structures. No slash
shall be left in piles.

The Engineer shall have the ultimate authority to approve the final condition of slash. In
areas where seeding will take place the use of a forestry mower to manage minor woody
vegetation, grind slash, stumps under 6”, and any remaining woody plant debris down to
the surface of the soil to prepare the site for future seeding.

The Engineer shall have the ultimate authority to approve the final condition of slash. In
areas where seeding will not take place, slash is acceptable at a maximum depth of no
more than two (2) inches to act as a mulch.

Tree debris, logs, equipment, etc. should not be stored within clear zone.

All cut trees and shrubs shall be removed off site within 24 hours.

Project Preparation

This shall include preparation of a clearing access plan and identification of sensitive natural
resources. Mechanical clearing operations shall not begin until the Engineer indicates that ground
conditions are appropriate to commence mechanical work.

Contractor shall contact the Roadside Development Unit at 847-705-4171, at least 2 weeks prior
to beginning forestry work for layout.

Contractor shall furnish at time of layout the following as requested: wooden lathe, neon pink
ribbon, neon green ribbon, pink marking paint.

171



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

A site visit prior to work shall be arranged with the Contractor, Tree Removal Contractor, the
Engineer, and the Roadside Development Unit to do a walk through to review vegetation to protect
and remain. Extreme care shall be taken when conducting work within the work site to lessen
damage to native vegetation to remain.

Submittals

Contractor shall provide the Engineer with a list of herbicides, surfactants, water conditioners,
dyes, pH balancers, and other chemicals and adjuvants to be used for implementation of this
project for prior approval.

Prior to commencement of any work, submit to the Engineer a written description of all mechanical
equipment and its intended use during the execution of the work for prior approval.

Tree Removal and Initial Cut Stump Treatment

All cutting of material shall be completed via mechanical (e.g., tracked skid-loaders, forestry
mowers) and/or hand cutting (chain saws, clearing saws) methods. Any mechanized clearing
equipment must be approved for use on the work site prior to its implementation.

In general, mechanical cutting equipment with all steel tracks or a ground pressure rating of
greater than 9.0 psi will not be allowed unless the Contractor can adequately demonstrate that
the use of such equipment will not cause adverse rutting/soil compaction to the work site and will
not damage the pavement adjacent to the work site.

The Engineer may specify certain areas as “HAND CLEAR ONLY” to be avoided by mechanical
equipment or access paths. In these areas, the Contractor is prohibited from using mechanical
clearing equipment due to sensitive site conditions.

All woody trees and shrubs over two (2) feet in height of any diameter, including protruding stumps
or fallen trees within the defined area shall be removed. Any woody vegetation under two (2)
feet in height shall be treated with a foliar herbicide or resprout herbicide.

Branches on remaining trees shall be pruned off up to eight (8) feet from the ground.

All stumps shall be cut flat with no sharp points, and less than two (2) inches of surrounding grade
shall be treated with an approved resprout herbicide mixed with a marking dye within twenty-four
(24) hours of the tree being cut to prevent regrowth from those stumps.

All herbicides shall be applied according to the manufacturer’s label specifications. Contractor
personnel applying the resprout herbicide shall have a valid pesticide applicator license issued
by the lllinois Department of Agriculture.

The resprout herbicide shall be approved by the Engineer. Resprout herbicide shall be labeled

to control woody species present within clearing areas. Resprout herbicide shall be included in
the cost of TREE REMOVAL, ACRES (SPECIAL).
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The Contractor shall maintain copies at the project site of all current pesticide herbicide labels
and Material Safety Data Sheets (MSDS) for all chemicals utilized during completion of the work.

Method of Measurement: TREE REMOVAL, ACRES (SPECIAL) will be measured in units of 1
square acre. Plan quantities are estimates only. Actual quantities will be measured in place.
Agreement to plan quantities will not be allowed.

If the inspection discloses any work as being unsatisfactory, the Engineer will give the Contractor
the necessary instructions for correction of same, and the Contractor shall immediately comply
with such instructions and correct the unsatisfactory work within forty-eight (48) hours. Work that
is not acceptable on the inspection date will not be measured for payment. Individual areas will
not be measured for payment if any portion of the area has not been completed to the satisfaction
of the Engineer.

Basis of Payment: Tree removal shall be paid for at the contract unit price per acre for TREE
REMOVAL, ACRES (SPECIAL). Payment for TREE REMOVAL, ACRES (SPECIAL) shall
include the cost of all material, equipment, labor, removal, herbicide application, disposal,
cleanup, and incidentals required to complete the work as specified herein and to the satisfaction
of the Engineer.

MOWING (SPECIAL)
Modified: December 7, 2017

Description: This work shall consist of mowing and or hand trimming areas of large stands of
aggressive herbaceous vegetation to a height of 6”. It shall take place in very difficult to mow
areas that may consist of one or more of the following scenarios: narrow spaces less than 2 feet
wide, steep slopes greater than 2:1, excessive debris and brush, areas of permanently wet
conditions, and/or areas of uneven ground. These areas may not be able to be mowed with
typical roadside mowing equipment.

Schedule and Height of Mowing: As directed by the Engineer.

Equipment: The Contractor shall keep all mowing equipment sharp and properly equipped for
operation within an urban arterial route. The equipment used shall be capable of completely
severing all growth at the cutting height and distributing it evenly over the mowed area. Special
equipment may be required to cut weed trees and brush up to 2” diameter on steep slopes, in
narrow areas, and for trimming around posts, poles, trees, shrubs, seedlings, along fences and
concrete retaining walls, etc.
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Method: All mowing and trimming operations are to proceed in the direction of traffic flow. The
cut material shall not be windrowed or left in a lumpy or bunched condition. All drain inlets must
be kept clean and draining freely. Additional mowing or trimming may be required to obtain the
height specified or to disperse mowed material. When amount of grass is heavy, cut grass shall
be removed to prevent destruction of underlying turf. If weeds or other undesirable vegetation
threatens to smother planted species, or in case of weeds exceeding growth of planted species,
at the direction of the Engineer, the weeds shall be uprooted, raked and removed from the area.
No more than 1/3 of the total growth of grass shall be cut off at one time and only when plants are
dry and soil is not wet.

Remove litter, including plastic bags, paper, bottles, etc. prior to mowing. Debris encountered
during the mowing operations, including the cut material from Phragmites species and Teasel
species, shall be removed and disposed of according to Article 202.03. All trimmings, windrowed
material, litter and debris removal must be complete to the satisfaction of the Engineer. Damage
to the turf, such as ruts or wheel tracks more than 2 inches (50 MM) in depth, scalping of the
mowed areas, or other plantings or highway appurtenances caused by the mowing or trimming
operation shall be repaired at the Contractor’s expense and to the satisfaction of the Engineer.

Method of Measurement: Mowing and trimming will be measured in acres of surface area mowed.

Basis of Payment: This work will be paid for at the contract unit price per acre for MOWING
(SPECIAL). Any additional mowing or trimming required to obtain the height specified or to
disperse mowed material will be considered as included in the cost of the initial mowing. Payment
for mowing and trimming shall include the cost of all material, equipment, labor, removal, disposal
and incidentals required to complete the work as specified herein and to the satisfaction of the
Engineer.

REMOVE EXISTING FLARED END SECTION

This work shall consist of the removal of the existing flared end sections and shall conform to
Section 542 of the Standard Specification.

Method of Measurement. Existing flared end section removal will be measured for payment per
each flared end section removed regardless of the size of the end section.

Basis of Payment. This work will be paid for at the contract unit price per each for REMOVE
EXISTING FLARED END SECTION.
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ABANDON AND FILL EXISTING STORM SEWER

Description. This work shall consist of abandoning and filling existing storm sewers at locations
as shown on the plans or as directed by the Engineer. The Contractor shall furnish all labor,
materials, equipment, tools, and all other appurtenances necessary to abandon sewers in place
by filing them with flowable, cementitious low strength material according to Section 1019
including plugs, bulkheads, excavation and backfill at locations as required to completely fill the
line to be abandoned in place with grout to protect against future collapse of the line. The method
of installation must be able to meet the requirement of completely filling the existing sewer and
any voids adjacent to it. The volume required shall be calculated based on sewer diameter and
length filled.

Grout shall have a minimum unconfined compressive strength of 100 psi and 0% volume change
over 24 hours. Grout shall contain the minimum amount of water needed to remain flowable during
the filling operation.

Place grout using concrete or grout pumps capable of continuous delivery at planned placement
rate to fill volume between placement points not to exceed 500 linear feet at a time. Pump grout
fill through bulkheads constructed for containment of grout in line to be abandoned. Place grout
under pressure into property vented open system until grout emerges from venting manhole (or
pipe) indicating sewer is filled. Pumping grout must be completed under sufficient pressure to
overcome friction and to fill sewer completely from downstream to upstream end. Remediate
areas where grout did not fill voids in sewer by pressure grouting from inside sewer or from surface
using PVC pipes, if necessary, as injection points or vents during placement.

The Contractor shall plug or bulkhead the ends of the existing pipe that is to be filled. Ensure that
concrete is around plug/bulkhead and around pipe including bedding area such that it is not
penetrable by groundwater and that bedding at this location is not a conduit for groundwater.

Method of Measurement. This work will be measured in LINEAR FOOT. Contractor shall supply
tickets showing cubic yards of fill placed in the existing sewers.

Basis of Payment. This work will be paid for at the contract unit price in LINEAR FOOT for
ABANDON AND FILL EXISTING STORM SEWER.
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FENCE REMOVAL

Description. This work shall consist of the removal of the existing woven wire fence, which may
or may not include barb wired strands at those locations shown on the plans.

General. The fence removal shall include the removal of woven wire fence, posts and foundations
in their entirety.

The existing fence shall be removed in a logical sequence, and with continuity, ahead of fence
replacement, at a distance that will not result in unusually long delays between fence removal and
new fence replacement. At the end of each day’s work or whenever no work is being performed
in the areas that have had the fence removed, a temporary fence shall be installed by the
Contractor. This temporary fence may be snow fence, or other fence material approved by the
Engineer. Temporary fencing shall be kept to a minimum and shall be inspected daily by the
Contractor. Maintenance shall be checked daily and kept up by the Contractor so long as the
temporary fence is in use. Permanent and temporary fence ends shall be securely fastened
together by steel wire in such a manner as to prevent casual dismantling of the temporary fence.
No gaps shall be left between ends of the fence. There shall be no additional compensation for
furnishing and installing temporary fence as herein specified.

The resulting void from the removal of the post or foundation holes shall be backfilled with
compacted (hand tamped as a minimum) course aggregate material (CA-6, CA-10 or CA-12). If
the holes are in turf, areas at finished grade they shall be capped with four (4) inches of topsoil
graded to match existing ground. Any ruts resulting from these operations shall be filled with
topsoil and graded smooth. No additional compensation shall be made for the off-site disposal of
materials and for filling of foundation holes or ruts.

Existing posts which are set in concrete may be sawed off flush with the top of the concrete
foundations. After the alignment of the new fence has been established and new posts are in
place, the Contractor has the option of totally removing the old fence posts and foundations or
removing the old fence posts and foundations a minimum of 6" below the existing ground
elevation. No old fence posts and foundations are to remain in place upon completion of the new
fence. All the holes from the old fence foundations shall be filled with natural sand. The top 6"
shall be filled with topsoil.

Any damage to public or private property which results from the removal of existing fence shall
be repaired by the Contractor to the satisfaction of the Engineer at no additional cost.

Method of Measurement. This work will be paid for payment in feet, in place and standing prior
to removal.

Basis of Payment. This work will be paid for at the contract unit price per foot for FENCE
REMOVAL.

176



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL

Effective: August 1, 2023
Revised:

Description: This work shall be completed in accordance with Section 783 of the Standard
Specifications for Road and Bridge Construction. This work shall consist of removing the reflector
unit from existing raised reflector pavement markers that will remain in place at the end of
construction activities. Existing reflectors that conflict with revised traffic patterns shall be
removed immediately to facilitate a change in lane assignment. If darkness or inclement weather
prohibits the removal operations, such operation shall be resumed the next morning of when
weather permits.

The base casting shall remain in place in areas where no pavement rehabilitation is required,
therefore only the reflector shall be removed. Debris from the removal operations shall be
removed from the pavement prior to opening the roadway to traffic.

Basis of Payment: This work will be measured for payment at the contract unit price per each for
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL. Payment shall be full
compensation for materials, labor and equipment required to complete this work.

RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REPLACEMENT

Effective: August 1, 2023
Revised:

Description: This work shall be completed in accordance with Section 781 of the Standard
Specifications for Road and Bridge Construction. This work shall consist of reinstallation of
reflectors into the raised pavement marker castings upon completion of staging in which the
markers were in conflict with temporary lane usage.

Basis of Payment: This work will be measured for payment at the contract unit price per each for
RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REPLACEMENT. Payment shall
be full compensation for materials, labor and equipment required to complete this work.
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REMOVE TEMPORARY WOOD POLE

Description. This item consists of removing existing temporary wood poles, aerial cables, conduits
attached to the pole, cable mounting equipment, and all associated apparatus and connections.
This removal shall also include removal of all wiring and connections to the associated equipment.
All equipment and material removed as part of this item shall become property of the Contractor
and shall be removed from the site.

Pole holes shall be backfilled according to Article 841.02.

Method of Measurement. Units measured for payment will be counted on a per-pole basis,
regardless of pole material, mounting height, and installation depth.

Basis of Payment. This work will be paid for at the Contract unit price each for REMOVE
TEMPORARY WOOD POLE.

TEMPORARY WOOD POLE, 60 FT., CLASS 4, 15 FT. MAST ARM
TEMPORARY WOOD POLE, 60 FT., CLASS 4

Description. This item shall consist of furnishing and installing a temporary wood pole and mast
arm, as specified herein and all hardware and accessories required for the intended temporary use
of the pole.

Materials. Materials shall be according to the following Articles of Section 1000 - Materials

Item Article/Section
(@) Light Pole Identification.............oooiiiiiiiieee e 1069.06
(o) I A Lo Yoo I o] 1= TSP 1069.04
(0 =15 0 A 1 P RPN 1069.03(a)

CONSTRUCTION REQUIREMENTS

Installation. Installation shall be as described in Article 830.03(c). The Contractor shall provide all
hardware to install the pole and mast arm as specified herein and indicated on the plans.

Wood poles may be used poles as approved by the Engineer as described in Article 830.04. The
wood pole and mast arm, as applicable, shall remain the property of the Contractor and shall be
removed when directed by the Engineer.

The void caused by the removal of the wood pole shall be backfilled according to Article 819.04.

Method Of Measurement. Wood poles shall be counted as, each installed.

Basis Of Payment. This item shall be paid at the contract unit price each for TEMPORARY WOOD
POLE, of the mounting height, class, mast arm quantity and length indicated.
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DISCONNECT SIGN LIGHTING AND REMOVE WIRING TO NEAREST SPLICE

Description. This item consists of the disconnection, removal, and disposal of the existing electric
connection to the sign lighting. Removal of the existing sign luminaire(s) will not be included in this
pay item and will be paid for separately under a separate pay item in accordance with Article
842.03 of the Standard Specifications.

Construction Requirements. Disconnection of the existing sign lighting electric connection shall
meet the requirements according to Section 845.02 of the Standard Specifications.

Removal. The Contractor must disconnect the existing power feed to the sign lighting units and
remove the wiring back to the nearest location where the sign lighting is spliced to the roadway
lighting circuit. The Contractor must provide all materials and labor required to maintain operation
of the existing lighting circuit.

No removal work shall be permitted without approval from the Engineer. Cables in unit duct will
be removed from the duct and become property of the Contractor. The empty duct shall be
removed to 1 foot below ground level and the hole shall be backfilled.

All equipment and material removed as part of this item shall become property of the Contractor
and shall be removed from the site.

Method of Measurement. Each electric connection to an existing disconnect switch for sign
lighting on a structure that is disconnected, removed, and disposed of, including associated wiring
back to the nearest splice, will be measured for payment.

Basis of Payment. This work will be paid for at the Contract unit price each for DISCONNECT
SIGN LIGHTING AND REMOVE WIRING TO NEAREST SPLICE.

REMOVE AERIAL CABLE

Description. This item consists of removing existing aerial cables completely from the lighting units,
temporary wood poles and bridge structures including all associated apparatus, anchors, mounting
hardware and connections as shown on the plans and as directed by the Engineer.

All equipment and material removed as part of this item shall become property of the Contractor
and shall be removed from the site.

Method of Measurement. Removal of existing aerial cable will be measured for payment at the
contract unit price per foot, regardless of the quantity and size of the aerial cables. Slack cable and
will not be measured for payment.

Basis of Payment. This work will be paid for at the Contract unit price per foot for REMOVE AERIAL
CABLE.
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REMOVE FIBER OPTIC CABLE FROM CONDUIT

Description.
This work shall consist of removing a portion of the existing fiber optic interconnect cable from

conduit as shown on the plans.

Materials.
None.

Construction.

The existing fiber optic cable shall be disconnected from the communications end equipment and
fiber enclosures, and removed from the existing conduits. Removal of the fiber optic cable shall
prevent damage to end equipment from the cable being tugged. The existing fiber optic cable
shall not be disconnected and removed until the temporary equipment and communications are
installed in advance and operating to the satisfaction of the Engineer. Cables shall be taken off
site for proper disposal.

Basis of Payment.

This work will be paid for at the contract unit price per foot for REMOVE FIBER OPTIC CABLE
FROM CONDUIT which price shall be payment in full for disconnecting the existing fiber optic
cable from the end locations and removing the existing fiber optic cable from the existing conduits.

STABILIZED CONSTRUCTION ENTRANCE

Description. This work shall consist of the furnishing installation, maintenance and removal of
all stabilized construction entrances which are used to reduce or eliminate the tracking of
sediment onto public rights-of-way or streets. Construction entrances shall be used in conjunction
with the stabilization of construction roads and other exposed areas.

Materials. All materials shall conform to the application requirements of Materials, Division 1000
and specific references as follows:

Coarse Aggregate ...........coviiiiiiiiiiiien, Article 1004
Filter Fabric ..., Article 1080

Construction Requirements. Stabilized construction entrances shall consist of 12 Inches of CA-
1 Aggregate placed over filter fabric. The filter fabric shall be included with this pay item. The
aggregate shall be crushed stone or crushed gravel.

All surface water flowing or diverted toward the construction entrance shall be piped across the
entrance. Pipe used for this will not be paid for, but shall be included in the work. The stabilized
construction entrance will have positive drainage away from the roadway.

Maintenance shall consist of placing additional aggregate of the type and gradation as the base
aggregate. Additional aggregate will not be paid for, but shall be included in the work.
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After the stabilized construction entrances have served their purpose, the suitable aggregate shall
be removed, and, at the direction and approval of the Engineer, utilized for embankment
construction or otherwise disposed of as specified in Article 202.03 of the Standard
Specifications.

Method of Measurement. This work will be measured for payment for payment in place and the
Area computed in square yards.

Basis of Payment. Payment for STABILIZED CONSTRUCTION ENTRANCE will be made at the
Contract unit price per square yard, measured as specified.

TRANSFER SERVICE SIGN

Description. This work shall consist of removing an existing service guide sign advertising a
business establishment from a previously or newly erected business logo panel and reinstalling
the business logo panel on a newly erected service guide sign. This work shall also include the
storage of the service sign if necessary.

Extreme care shall be taken not to damage or mar the sign in any way. Any sign damaged by
the Contractor shall be replaced in exact kind at no cost to the Department.

Method of Measurement. This work will be measured for payment in units of each.

Basis of Payment. This work will be paid for at the contract unit price each for TRANSFER
SERVICE SIGN, which price shall include payment in full for removing an existing service sign
from a previously erected business logo panel and reinstalling the existing service sign on a newly
erected business logo panel. The cost of transferring existing mileage plates and directional
arrows for the service signs shall be considered included with this pay item.

PORTLAND CEMENT CONCRETE SURFACE REMOVAL 2"

Description. This item consists of the removal of Portland Cement Concrete pavement surface as
described on the plans or as directed by the Engineer.

General. The work shall be performed in accordance with the plans and Section 440 of the
Standard Specifications.

Method of Measurement. This work shall be measured in square yards of removed surface.
Basis of Payment. This work shall be paid for at the contract unit price per square yard for
PORTLAND CEMENT CONCRETE SURFACE REMOVAL 2”, which price shall include the labor,

equipment and materials necessary to perform the work as herein specified and as directed by
the Engineer.
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EXPRESSWAY SWEEPING CYCLES

Description. This work shall consist of the sweeping, pickup, removal and satisfactory disposal
of all debris, refuse, and other rubbish which has accumulated on the highway. Areas to be
cleaned are those driving surfaces including expressway, expressway ramp and local street
pavement, expressway, expressway ramp and local street shoulders and crash investigation sites
within the project limits. All work will be done at night according to the KEEPING THE
EXPRESSWAY OPEN TO TRAFFIC special provision. Moving lane closures per IDOT Standard
701426 will not be permitted on I-80. Lanes on I-80 shall be closed per IDOT Standards 701400,
701401, and 701428 and as directed by the Engineer. This work shall include the traffic control
required to close lanes necessary for the sweeping work. Sweeping will be required once every
other month starting within 30 days of contract award until substantial completion of the project
or as directed by the engineer.

Because sweeping operations need water to work effectively, sweeping will not be allowed when
temperatures or wind chill factors are forecasted by the Departments certified meteorologists to
be at or below freezing. Temperature must be above 32 degrees Fahrenheit. All shoulders and
curb lines must be free of any existing snow and/or ice. Dry sweeping shall be allowed only if it
is considered an emergency, immediate hazard, or any work as designated by the department
that requires first priority corrective action.

Sequence of Work.

The Contractor shall submit a sequence of work for the full expressway sweeping cycle. The
sequence of work shall be approved by the Engineer prior to commencing operations. It is
required that the cleaning be completed to the satisfaction of the Engineer.

Each cycle shall consist of sweeping the length for Contract 62R25 which has been determined
to be:

Larkin Avenue Ramp A: 0.2 miles
Larkin Avenue Ramp B: 0.2 miles
Larkin Avenue Ramp C: 0.3 miles
Larkin Avenue Ramp D: 0.2 miles
Larkin Avenue 0.6 miles
Total Miles Per Cycle: 1.5 miles

Method of Measurement. This work shall be measured for payment per EACH cycle of sweeping.

Basis of Payment. This work shall be paid for at the contract unit price per EACH cycle for
EXPRESSWAY SWEEPING CYCLES which price shall include the labor, equipment and
materials necessary to perform the work as herein specified and as directed by the Engineer.
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STORM WATER POLLUTION PREVENTION PLAN

: GO
gﬁfn%lgnggg?{;trrﬁt Storm Water Pollution Prevention Plan E%ﬁ
Route Marked Route Section Number
[180 at Larkin Interchange |Fai 80 |IFAI 80 21 STRUCTURE 4 B
Project Number County Contract Number
. Jwn Jozrs ]

This plan has been prepared to comply with the provisions of the National Pollutant Discharge Efimination System {NPDES) Permit No.
ILR10 (Permit ILR10), issued by the lilinois Environmental Protection Agency (IEPA) for storm water discharges from construction site
activities.

| certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of
the person or persons who manage the system, or those persons directly responsible for gathering the information, the information
submitted is, 1o the best of my knowledge and belief, true, accurate and complete. | am aware that there are significant penalties for
submitting false information, including the possibiiity of fine and imprisonment for knowing viclations.

Signalure Date
|
:)”"' ﬁ.as/ﬁx, lo. 24,223
|I|r 7 i R R R .

Printﬂame Title Agenc
‘Jose Rios, P.E. Regional Engineer ] llinois Department of Transportation

Note: Guidance on preparing each section of BDE 2342 can be found in Chapter 41 of the IDOT Bureau of Design and Environment
(BDE) Manual. Chapter 41 and this form also reference the IDOT Drainage Manual which should be readily available.

|. Site Description:

A. Provide a description of the project location; include latitude and longitude, section, town, and range:

This project is located at the Larkin Street (lllinois Route 7) interchange with Interstate 80 (I-80). Work will take
place along interchange ramps at the Larkin Street interchange in Will County, IL, Section 18 of T35N, R10E.
The latitude is 41° 30' 42.86" N and the longitude is 88° 7' 27.85" W.

The design, installation, and maintenance of BMPs at these locations are within an area where annual erosivity
(R value} is less than or equal to 160. Erosivity is less than 5 in all two-week periods between October 12 and
April 15, which would qualify for construction rainfall erosivity waiver under the US Construction General Permit
requirements. At these locations, erosivity is highest in spring to autumn, April 16 - October 11.

B. Provide a description of the construction activity which is the subject of this plan. Include the number of construction stages, drainage

improvements, in-stream work, installation, maintenance, removal of erosion measures, and permanent stabilization:
The project includes the reconstruction and widening of the entire roadway section. The work within each stage

is detailed below:

Stage 1A - Remove existing median along Larkin Avenue and install permanent pavement. Begin installation of
lighting elements, traffic signal foundations and traffic signal conduit. Begin removal of ramp DD and construction
of ramps A, B, C, and D (Ramp AA construction by others). Construct temp pavement along Larkin interchange
ramps.

Stage 1B - Complete construction of Ramp A and D. Complete removal of Ramp DD. Continue construction of
ramps B and C (Ramp AA construction by others). construct temporary pavement along ramps. Directional bore
traffic signal conduit. Continue utility work outlined in stage 1A.

Stage 1C - Complete construction of ramp B, and C pavement, shoulder pavement work along SB Larkin, NB
Larkin. Complete removal of existing ramp BB and D pavement. Continue utility work outlined in stage 1A.

Printed 10/03/23 Page 1 of 10 BDE 2342 (Rev 07/19/19)
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Directional bore traffic signal conduit.

Stage 1D - Complete any remaining proposed pavement work. Remove and remaining existing ramp/temporary
pavement.

Drainage improvements include installation of new pipe culverts going under Ramps C, D, and A. Installation of
new storm sewer system along Ramp B. Removal of existing structures and pipes that will no longer be in use.
Ditches will be revised and regraded due to the new pavement construction.

Erosion and Sediment Control measures include temporary ditch checks, perimeter erosion barrier, erosion
control blanket, and temporary seeding. These items shall be installed according to the erosion and sediment
control plans prior to commencing land disturbing activities. Alf erosion and sediment control measures shall be
maintained during the construction season as well as the winter months and other times when the project is
closed down. Temporary erosion control measures shall be removed upon permanent stabilization.

Permanent stabilization measures include seeding class 2A with nitrogen and potassium fertilizer nutrient along
with erosion control blanket to be placed on disturbed areas once work is complete.

Where possible permanent stabilization should be completed before work is moved to the subsequent stages.

C. Provide the estimated duration of this project:
The estimated duration of the project is 12 months (one construction season) with an anticipated start date of
November 2024 and ending date of October 2025.

D. The total area of the construction site is estimated to be 29.1 acres

The total area of the site estimated to be disturbed by excavation, grading or other activities is 27.9 acres,

E. The following are weighted averages of the runoff coefficient for this project before and after construction activities are completed; see
Section 4-102 of the IDOT Drainage Manual:

|C=0.639 (Pre-Construction); C=0.637 (Post-Construction)

F. List all soils found within project boundaries; include map unit name, slope information, and erosivity:
Map unit symbol Map unit name K Factor
8058 Orthents, clayey, undulating .32

G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site; see Phase | report:
|No wetlands within project limits |

H. Provide a description of potentially erosive areas associated with this project:
Proposed pavement widening will result in rework of ditches and existing sideslopes throughout the project limits.
Potentially erosive areas may result until the surfaces are stabilized.

I. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes,
length of slopes, etc.):

Stage 1A - Removal of Ramp Dp' and construction of proposed Ramp D will take place for the length of their

ramps. This work will maintain a max slope of 1:4. Ramp A work on the outside of the ramp will be reconstructed

for the length of the ramp. This work will maintain a max slope of 1:3. Re-grading along existing S8 Larkin will

require matching steep embankment slopes along the bridge crossing pavement. Max slopes will not exceed 1:2.

Stage 1B - Reconstruction of Ramp C wiill take place along the length of Ramp C and will maintain a max slope

Printed 10/03/23 Page 2 of 10 BDE 2342 (Rev. 07/19/19)
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of 1:3.

Stage 1C - Reconstruction of Ramps D and B will take place along the length of each ramp on the outside of
both ramps. This work will maintain a max slope of 1:4. Work along Ramp C will also be taking place on the
inside portion of the ramp and regrading of the sail between Ramp C and Ramp CC will take place for the length
of the ramp and will maintain a max slope of 1:4.Re-grading along existing NB Larkin will require matching steep
embankment slopes along the bridge crossing pavement. Max slopes will not exceed 1:2.

Stage 1D - Work along existing N3 Larkin will take place to construct proposed noise wall and shoulder
widening. Will maintain a max slope of 1:4.

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes
anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite
sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the location of major structural and non-
structural controls identified in the plan, the iocation of areas where stabilization practices are expected to occur, surface waters
(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. ldentify who owns the drainage system (municipality or agency) this project will drain into:

[pot |

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:
[IDOT; Will County 1

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site. In addition, include receiving waters
that are listed as Biologically Significant Streams by the lllinois Department of Natural Resources (IDNR). The location of the receiving
waters can be found on the erosion and sediment control plans:
The receiving water for the project is the lllinois and Michigan Canal. This system is a tributary to the Des
Plaines River, whose ultimate receiving water is the lllinois River. |&M Canal, Des Plaines River, and the lllinois
River are not identified by the IDNR as "biologically significant streams”.

N. Describe areas of the site that are to be protected or remain undisturbed. These areas may include steep slopes (i.e., 1:3 or steeper),
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc. Include any commitments or
requirements to protect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for aclivities for water-
dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural buffer will be provided
between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within
that area.

No applicable areas in project site

0. Per the Phase | document, the following sensitive environmental resources are associated with this project and may have the potential
to be impacted by the proposed development. Further guidance on these resources is available in Section 41-4 of the BDE Manual.

None identified —I

303(d) Listed receiving waters for suspended solids, turbidity, or siltation.
The name(s) of the listed water body, and identification of all pollutants causing impairment:

None

Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resulting from a storm event
equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event:

ESC practices including temporary ditch checks, inlet filters, perimeter erosion barrier, temporary erosion contm
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seeding, temporary erosion control blankets as shown on ESC plans will be used to prevent a discharge of
sediment into receiving waters.

Provide a description of the location(s) of direct discharge from the project site 1o the 303(d) water body:
|None |

Provide a description of the location(s) of any d tering discharges to the MS4 and/or water body:

‘None j

a Applicable Federal, Tribal, State, or Local Programs
]None I

O Floodplain

INone —[

[ Historic Preservation

|N0ne —’

O Receiving waters with Totat Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation
TMDL (fill out this section if checked above}

The name(s) of the listed water body:

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the
assumptions and requirements of the TMDL:

| ]

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the
necessary steps to meet that allocation:

[0 Threatened and Endangered Species/liiinois Natural Areas (INAlYNature Preserves

[ Other
| il
] wetland

P. The following pollutants of concern will be associated with this construction project:

[ Antifreeze / Coolants [X] Solid Waste Debris
X Concrete [X Solvents
[] Concrete Curing Compounds [X] Waste water from cleaning construction equipments
Concrete Truck Waste [J Other (Specify)
Fertilizers / Pesticides [] Other (Specify)
& Paints - [] Other (Specify)
Petroleumn (gas, diesel, oil, kerosene, hydraulic oil / fluids} [[] Other (Specify)
B Soil Sediment [J Other (Specify)
Il. Controls:
Printed 10/03/23 Page 4 of 10 BDE 2342 (Rev. 07/19/19)
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This section of the plan addresses the controls that will be implemented for each of the major construction activities described in Section
1.C above and for all use areas, borrow sites, and waste sites. For each measure discussed, the Contractor will be responsible for its
implementation as indicated. The Contractor shall provide to the Resident Engineer a plan for the implementation of the measures
indicated. The Contractor, and subcontractors, will notify the Resident Engineer of any proposed changes, maintenance, or
modifications to keep construction activities compliant with the Permit ILR10. Each such Centractor has signed the required certification
on forms which are attached to, and are a part of, this plan;

A. Erosion and Sediment Controls: At 2 minimum, controls must be coordinated, installed and maintained to:

1. Minimize the amount of soil exposed during construction activity;

2. Minimize the disturbance of steep slopes;

3 Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and
maximize storm water infiltration, unless infeasible;

4. Minimize soil compaction and, unless infeasible, preserve topsoil.

B. Stabilization Practices: Provided below is a description of interim and permanent stabilization practices, including site- specific
scheduling of the implementation of the practices. Site plans will ensure that existing vegetation is preserved where attainable and
disturbed portions of the site will be stabilized. Stabilization practices may include but are not limited to: temporary seeding, permanent
seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other
appropriate measures. Except as provided below in 11.B.1 and 11.B.2, stabilization measures shall be initiated immediately where
construction activities have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in
that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur for a
period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be initiated as soon as
practicable.

2. Onareas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization
method can be used.

The following stabilization practices will be used for this project:

[X Erosion Control Blanket / Mulching [ Temporary Turf (Seeding, Class 7)

] Geotextiles Temporary Mulching

X Permanent Seeding [ Vegetated Buffer Strips

[] Preservation of Mature Seeding [ Other (Specify) _ T
[ Protection of Trees [ Other (Specify)

[ Sodding [ Other (Specify) ___

[X Temporary Erosion Control Seeding [] Other (Specify)

Describe how the stabilization practices listed above will be utilized during construction:

When temporary pavement is installed in Stage 1A and existing roadside ditches are realigned, the disturbed
area will be stabilized using temporary erosion control seeding and temporary erosion control blanket as shown
on ESC plans. Temporary seeding will also be utilized in Stages 1A, 1B, and 1C as work continues on ramps
and grading of infields take place.

Stabilization controls runoff volume and velocity, peak runoff rates and volumes of discharge to minimize
exposed soil, disturbed slopes, sediment discharges from construction, and provides for natural buffers and
minimization of sol compaction. Existing vegetated areas where disturbance can be avoided will not require
stabilization.

Mulch, Method 2 should be applied to slopes for temporary stabilization prior to seasons when temporary seed
will not germinate, for example in mid-July or in winter.

Where possible, stabilization of the initial Stage should be completed before work is moved to subsquent stages.

Describe how the stabilization practices listed above will be utilized after construction activities have been completed:
lPermanent seeding along all unpaved disturbed areas will be installed prior to completion of work. —!
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C. Structural Practices: Provided below is a description of structural practices that wili be implemented, to the degree attainable, to
divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of poilutants from exposed areas of the site.
Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks,
subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining
systems, gabions, and temporary or permanent sediment basins. The installation of these devices may be subject to Section 404 of the
Clean Water Act.

[] Aggregate Ditch

[[] Concrete Revetment Mats
[X] Dust Suppression

] Dewatering Filtering

[] Gabions

[1 In-Stream or Wetland Work
[ Level Spreaders

[X) stabilized Construction Exits
Stabilized Trench Flow

[7] Slope Mattress

[] slope walls

X Temporary Ditch Check

[ Temporary Pipe Slope Drain
[] Temporary Sediment Basin

[ Paved Ditch [ Temporary Stream Crossing
[] Permanent Check Dams [ Turf Reinforcement Mats
B4 Perimeter Erosion Barrier [ other (Specify}

[] Permanent Sediment Basin [ Other (Specify)

[] Retaining Walls [[] Other (Specify)

X Riprap [ Other (Specify)

[] Rock Outlet Protection [ Other (Specify)

[] Sediment Trap [] Other (Specify)

[X] Storm Drain Inlet Protectior: [J Other (Specify)

Describe how the structural practices listed above will be utilized during construction:

Perimeter Erosion Barrier (PEB) is used along the areas where work areas are adjacent to and upland of non-
disturbed areas. PEBs intercept sheet flow and settle out sediment upslope while allowing runoff to filter through
slowly, and redirect water from slopes or areas of exposed soil. Silt fence should only be used as PEB in areas
where work area is higher than the perimeter. Use of silt fence at the top of slopefelevations higher than the work
area should always be avoided. If necessary, temparary fence should be used n these locations (where the top
of slope/elevation is higher than the work area) in lieu of silt fence.

Temporary ditch checks are proposed along the re-graded ditches where concentrated flows are expected to
occur. The spacing of ditch checks shall be as shown on the plans. The height of the ditch checks shall be one
foot.

Inlet filters are used for all the inlets and catch basins with open grates for the entire duration of the construction.
These are installed directly on the drainage structure or under the grate of a drainage structure, resting on

lip of frame. The fabric bag shall hang down into structure. Inlet filters, as specified in Article 1081.15(h) of the
Standard Specifications (current edition) will be installed at all inlets, catch basins, and manholes for the duration
of construction,

Culvert inlet protection will be provided at locations where surface water is intercepted by a storm sewer culvert
as indicated on the plans. This item will consist of stone placed in front of the culvert to prevent the discharge of
transported sediment.

Avoid using the INLET AND PIPE PROTECTION shown on the Highway Standard Sheets 280001. Straw baies
and silt fence should not be used as inlet and pipe protection. Inlet and pipe protection should be comprised of
ditch checks, temporary seeding and temporary erosion control blanket and will be installed at all storm sewer
and culverts.
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Stabilized Construction Entrances shall be provided at all points of construction ingress/egress where sediment
can be tracked onto public roads. All work associated with installation and maintenance of Stabilized
Construction Entrances and concrete washouts are incidental to the contract.

Dust suppression shall be controlled with the use of irrigation or the application of Calcium Chloride.

The Contractor should provide to the RE a plan to ensure that a stabilized flow line will be provided during storm
sewer construction. The use of a stabilized flow line between installed storm sewer and open disturbance will
reduce the potential for offsite discharge of sediment bearing waters, particularly when rain is forecasted so flow
will not erode. Lack of an approved plan or failure to comply will result in an ESC Deficiency Deduction.

Describe how the structural practices listed above will be utilized after construction activities have been completed:

Riprap outfall protection will remain in place after construction to provide velocity dissipation and minimize
erosion at downstream ends culvert locations. Riprap is a permanent stabilization measure that will be installed
immediately after culvert is installed.

All other temporary measures will be removed once the ground is fully stabilized.

D. Treatment Chemicals
Will polymer flocculants or treatment chemicals be utilized on this project: ] Yes  [X] No

If yas above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

]

E. Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction
operations have been completed.The installation of these devices may be subject to Section 404 of the Clean Water Act.

1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), storm water retention
structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration of runoff on site, and sequential
systems {which combine several practices).

The practices selected for implementation were determined based on the technical guidance in Chapter 41 (Construction Site Storm
Water Pollution Control) of the IDOT BDE Manual. If practices other than those discussed in Chapter 41 are selected for
implementation or if praclices are applied to situations different from those covered in Chapter 41, the technical basis for such decisions
will be explained below.

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a
non-erosive velocity flow from the structure to a water course so that the natural physical and biological characteristics and functions
are maintained and protected (e.g., maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to
the initiation of construction activities).

Description of permanent storm water management controls:
No Storm Water Management Controls are identified for use on the site.

F. Approved State or Local Laws: The management practices, controls and provisions contained in this plan will be in accordance with
IDOT specifications, which are al least as protective as the requirements contained in the IEPA's lllinois Urban Manual. Procedures
and requirements specified in applicable sediment and erosion site plans or storm water management plans approved by local officials
shall be described or incorporated by reference in the space provided below. Requirements specified in sediment and erosion site
plans, site permits, storm water management site plans or site permits approved by local officials that are applicable to protecting
surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference
and are enforceable under this permit even if they are not specifically included in the plan.

Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water management plans
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approved by local officials:

None W

G. Contractor Required Submittals: Prior to conducting any professional services at the site covered by this plan, the Contractor and
each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer a Contractor Certification
Statement, BDE 2342A.

1. The Contractor shall provide a consiruction schedule containing an adequate leve! of detail to show major activities with implementation
of pollution prevention BMPs, including the following items:
. Approximate duration of the project, including each stage of the project
Rainy season, dry season, and winter shutdown dates
Temporary stabilization measures to be employed by contract phases
Mobilization time-frame
Mass clearing and grubbing/roadside clearing dates
Deployment of Erosion Control Praclices
Deployment of Sediment Control Practices (including stabilized cons

Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage,
refueling  locations, etc.)

Paving, saw-cutting, and any other pavement related operations

Major planned stockpiling operation
Time frame for other significant long-term operations or activities that may plan non-storm water discharges as
dewatering, grinding, etc

. Permanent stabilization activities for each area of the project
2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and
provide a graphical representation showing location and type of BMPs to be used when applicable:
g Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of

the project. The installation details will then be included with the SWPPP.

Vehicle Entrances and Exits - Identify type and location of stabilized construction entrances and exits to be used and
how they will be maintained.

Material Delivery, Storage and Use - Discuss where and how materials including chemicals, concrete curing
compounds, petroleum products, etc. will be stored for this project.

Stockpile Management - Identify the location of both on-site and off-site stockpiles. Discuss what BMPs will be used to
prevent pollution of storm water from stockpiles.

Waste Disposal - Discuss methods of waste disposal that will be used for this project.

Spill Prevention and Control - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing
compounds, petroleum, etc.)

Concrete Residuals and Washout Wastes - Discuss the location and type of concrete washout facilities to be used on
this project and how they will be signed and maintained,

Litter Management - Discuss how litter will be maintained for this project (education of employees, number of
dumpsters, frequency of dumpster pick-up, etc.).

Vehicle and Equipment Fueling - Identify equipment fueling locations for this project and what BMPs will be used to
ensure containment and spill prevention.

Vehicle and Equipment Cleaning and Maintenance - Identify where equipment cleaning and maintenance locations for
this project and what BMPs will be used to ensure containment and spill prevention.

Dewatering Activities - Identify the controls which will be used during dewatering operations to ensure sediments will not
leave the construction site.

Polymer Flocculants and Treatment Chemicals - Identify the use and dosage of treatment chemicals and provide the
Resident Engineer with Material Safety Data Sheets. Describe procedures on how the chemicals will be used and
identify who will be responsible for the use and application of these chemicals. The selected individual must be trained
on the established procedures.

Additional measures indicated in the plan.

lll. Maintenance:

When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion and Sediment
Control Field Guide) to the Contractor for the practices associated with this project. Describe how all items will be checked for structural
integrity, sediment accumulation and functionality. Any damage or undermining shall be repaired immediately. Provide specifics on
how repairs will be made. The following additional procedures will be used to maintain, in good and effective operating conditions, the
vegetation, erosion and sediment contrel measures and other protective measures identified in this plan. It will be the Contractor's
responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and maintained per manufacture's
specifications.
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The IDOT Erosion and Sediment Control Field Guide for Construction Inspection per the new website. It can now
be found on the Construction tab at;

http://www.idot.illinois.gov/transportation-system/environment/erosion-and-sediment-control

Perimeter Erosion Barrier (PEB) is used to intercept sheet-flow and settle out sediment upslope while allowing
runoff to filter through very slowly, and redirect water from slopes or areas of exposed soil. Silt fence should only
be used as PEB in areas where the work area is higher than the perimeter. Any damaged or undermining of any
erosion or sediment control structures shall be immediately repaired. Inspection shall take place once a week
and within 24 hours following every rainfall of over half an inch. Any damage hall be immediately repaired.
Temporary ditch checks are proposed where concentrated flows are expected to occur. The spacing of ditch
checks shall be as shown on the plans. The height of the ditch checks shall be one foot.

Inlet filters are used for all inlets, catch basins, and manholes with open grates for the entire duration of the
construction. These are installed directly on the drainage structure o under grate of drainage structure resting n
lip of frame. Fabric bag shall hang down into structure. Inlet filters, as specified in Article 1081-15(h) of the
Standard Specification for Road and Bridge Construction (current edition) will be installed at all inlets and catch
basins for the duration of construction. Inspection shall take place once a week and within 24

hours following every rainfall of over half an inch. Intet filter bags that have accumulated sediment shall be
removed, cleaned, and replaced. Any damage hall be immediately repaired.

Inlet and Pipe Protection is used only for pipes that are along 1-80 and Larkin Interchange ramps at the exact
location shown in ESC plans. They are installed prior to any earth-disturbing activities. Inlet and pipe protection
shown on Highway Standard Sheet 280001 should be avoided and should be comprised of a combination of
ditch checks, temporary erosion control blanket, and temporary seeding. Any damage shall be immediately
repaired.

Stabilized Construction Entrances shall be provided for construction ingressfegress where sediment can be
tracked onto public roads. The locations of each construction entrance shall installed as approved by the
Engineer. Any observed damage shall be repaired immediately.

Riprap outfall protection is provided as a velocity dissipation device on upstream bank of the creek, Riprap will
be replaced due to washout.

Stabilized flow line: The contractor shall provide to the RE a plan to ensure that a stabilized flow line will be
provided during storm sewer construction. This is important where new storm sewer connects to existing
culverts, The use of a stabilized flow line between installed storm sewer and open disturbance will reduce the
potential for the off site discharge of sediment-bearing waters. Lack of approved plan or failure to comply will
resultin an ESC Deficiency deduction.

Permanent seeding is used to stabilize disturbed areas, preventing soil from being carried off-site by storm water
runoff or wind after construction is complete. Any damage to the area shall be immediately repaired and
reseeded. The suggested areas are shown in the ESC plans.

Temporary erosion control seeding is used to establish quick growing plants to stabilize disturbed areas,
preventing soil from being carried off-site by storm water runoff or wind. Stabilization measures must be initiated
no mare than seven days after construction activity has ceased regardiess of when permanent stabilization is
anticipated. The suggested areas are shown in the ESC plans.

If a contractor wishes to use a dedicated concrete plant, it is up to the contractor to secure an Industrial Permit
for the dedicated concrete plant. The contractor must also submit a plan to the RE detailing how all stormwater
associated with the dedicated concrete plant will be kept separate from the stormwater generated by the
construction activities. The contractor has to ensure compliance with all requirements of the Industrial Permit.
All Offsite Borrow, Waste, and Use areas are part of the construction site and are to be inspected according to

'the language in this section.
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IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet
been finally stabilized, structural control measures, and lozations where vehicles and equipment enter and exit the site using IDOT
Storm Water Pollution Prevention Pian Erosion Control Inspection Report, BC 2259. Such inspections shall be conducted at least once
every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work
day that is 0.5 inch or greater or equivalent snowfall,

Inspections may be reduced to once per month when construction activities have ceased due lo frozen conditions. Weekly inspections
will recommence when construction activities are conducted, or if there is 0.5" or greater rain event, or a discharge due to snowmelt
occurs.

If any violation of the provisiens of this plan is identified during the conduct of the construction work covered by this plan, the Resident
Engineer shall notify the appropriate IEPA Field Operations Secticn office by email at: epa.swnoncomp@illinis gov, telephone or fax
within twenty-four (24) hours of the incident. The Resident Engineer shall then complete and submit an “Incidence of Non-
Compliance” (ION) report for the identified violation within five (5) days of the incident. The Resident Engineer shall use forms provided
by IEPA and shall include specific information on the cause of noncompliance, actions which were taken 1o prevent any further causes
of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance. All reports of
non-compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10.

The Incidence of Non-Compliance shall be mailed to the following address:
INinois Environmental Protection Agency

Division of Water Pellution Control

Attn: Compliance Assurance Section

1021 North Grand East

Post Office Box 19276

Springfield, illinois 62794-9276

V. Failure to Comply:
Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a Natienal

Poltutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor andior penalties
under the Permit ILR10 which could be passed on to the Contractor.
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. [OkC]
llinois Department I .
@ of Tran ation Contractor Certification Statement R

Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor
must complete and return to the Resident Engineer the following certification. A separate certification must be submitted by
each firm. Attach to this certification all items required by Section I.G of the Storm Water Pollution Prevention Plan
{SWPPP) which will be handled by the Contractor/subcontractor completing this form.

Route Marked Route Section Number
1-80 at Larkin Interchange |[Fai 80 ~][Fai 8021 sTRUCTURE 4 |
Project Number County Contract Number

o fozmas |

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES
Permit No. ILR10 issued by the lllinois Environmental Protection Agency.

| certify under penalty of law that | understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges
associated with industrial activity from the construction site identified as part of this certification.

Additionally, | have read and understand all of the information and requirements stated in SWPPP for the above menticned
project; | have received copies of all appropriate maintenance procedures; and, | have provided all documentation required
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

[ Contractor
[ sub-Contractor

Signature Date
Print Name ||Title
Name of Firm Phone

| |
Street Address | \City l State _ Zip Code
. I

ltems which this Contractor/subcontractor will be responsible for as required in Sectien I1.G. of SWPPP
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PREFORMED PAVEMENT JOINT SEAL
Effective: October 4, 2016 Revised: March 24, 2023

Description. This work shall consist of furnishing all labor, equipment and materials necessary to
prepare the joint opening and install pavement joint seal(s) at the locations specified. Unless
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm).

Materials: Unless otherwise specified, one of the following prefabricated joint seals will be
permitted.

(a) Preformed Elastomeric Joint Seal. This material shall be according to Section 1053.01.

(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System. This Sealant
system shall be comprised of three components: 1) cellular polyurethane foam impregnated
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade,
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant
bands.

The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the
following:

* The joint seal shall be held in place by a non-sag, high modulus silicone adhesive.

» The joint seal shall be compatible with the epoxy and header material.

* The joint seal shall withstand the effects of vertical and lateral movements, skew
movements and rotational movement without adhesive or cohesive failure.

* The joint seal shall be designed so that, the material is capable of movement of +50%,
-50% (100% total) of nominal material size.

« The gland shall not contain any open, unsealed joints along its length in its final condition.

* Changes in plane and direction shall be executed using factory fabricated 90 degree
transition assemblies. The transitions shall be watertight at the inside and outside corners
through the full movement of the product.

* The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout
the normal limits of joint movement.

* The joint seal shall be resistant to ultraviolet rays.

+ The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other
materials that may be spilled on or applied to the surface.

» The manufacturer shall certify that the joint composition shall be free of any waxes or wax
compounds; asphalts or asphalt compounds.
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The joint material shall meet the following physical properties:

Property Requirement Test Method

Tensile Strength of Silicone 140 psi

Coating (min) ASTMD 412

No Changes--2000

UV Resistance of Joint System Hours ASTM C793
Density of Cellular Polyurethane 4.0 Ib/ cu ft ASTM D545
Foam (200kg/cu m)

Heat.Aging Effects (Silicone No cracking, chalking ASTM C 792
Coating)

Joint System Operating temp range | -40° F to 185° F ASTM C 711

(min)

The adhesive shall be a two-component, 100% solid, modified epoxy meeting the
requirements of ASTM C881, Type |, Grade 3, Class B & C. The adhesive shall also have
the following properties:

Property Requirement Test method
Tensile Strength 2,500 psi (24 MPa) min. | ASTM D638
Compressive Strength 7000 psi (48 MPa) min. | ASTM D695
Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882
Water Absorption 0.1% by weight ASTM D570
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Property Requirement Test Method
Movement Capability +50/-50% ASTM C 719
Elongation at Break >600% ASTM D 5893
Slump <=0.3" ASTM D 2202
Hardness (Shore A) max. 20 ASTM C 661
Tack free time (max) 60 minutes ASTM C 679
Heat Aging Effects No cracking, chalking ASTM C 792
Resilience = 75% ASTM D5329
ey paeane | ASTM D 5329

(c) Performed Silicone Joint Seal. The preformed silicone joint seal used for this item shall

conform to the following specifications:

Table 1

Physical Properties of Preformed Silicone Gland

Property Requirement Test Method
Rated Movement Capability +2 Y4 inch total N/A
Tensile Strength, psi. 1000 min ASTM D 412
Elongation 400% min ASTM D 412
Tear (die B) 100 ppi. min ASTM D 624
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240
Compression set at 212°F, 70 hrs 30% max ASTM D 395
Heat Aged Properties Spt max loss on ASTM D 573

Durometer

Tensile and Elongation % Loss 10 % max

The color of the preformed silicone seal shall be black, made by the addition of Carbon Black
fillers which increases UV resistance, tensile strength, and abrasion wear properties.
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The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the

following specifications:

Table 2
Physical Properties of the Silicone Locking Adhesive

Property Requirement Test Method
Tensile Strength, psi. 200 min ASTM D 412
Elongation, % 450 min ASTM D 412
Tack Free Time, minutes. 20 max. ASTM C 679
Cure Time 4" bead, hrs 24 max ASTM C 679
Resistance to U.V. No crack!ng, chalking,or ASTM C793

degradation

VOC (g/L) 0 ASTM D 3960

Any rips, tears, or bond failure will be cause for rejection.

The two part epoxy primer shall be supplied for application to the vertical faces of the joint
opening. The supplied primer shall be equally as effective when bonded to concrete or steel.
This primer shall meet the following criteria:

Table 3
Physical Properties of Preformed Silicone Joint System Primer
Property Requirement Test Method

Viscosity (cps) 44 ASTM D 2196
Color Light Amber Visual
Solids (%) 41 ASTM D 4209
Specific Gravity 0.92 ASTM D 1217
Product Flash Point (-F, T.C.C.) 48 ASTM D 56
Package Stability N/A One year in tightly

sealed containers
Cleaning N/A Mineral Spirits
VOC (g/L) 520 ASTM D 3960
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(d) Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for
this item shall conform to the following specifications:

Table 1
Physical Properties of Preformed Silicone Gland

Property Requirement Test Method
Rated Movement Capability Up To 5 inch total N/A
Tensile Strength, psi. 1200 psi min ASTM D 412
Elongation 400 % min ASTM D 412
Tear (Die C) 150 pli. min ASTM D 624
Durometer Content 50 +/- 5 max ASTM D 2240
Water Resistance (70 hrs @ 100c) 10% max ASTM D 471
Ozone Resistance 100 min ASTM D 1171

Table 2

Physical Properties of the V-Epoxy-R

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type Ill, Grade 2. The
adhesive shall also have the following properties:

Property Requirement Test Method
Color Gray Visual
Viscosity 45,000 CP (typ.) N/A
Gel Time (minutes) 30 min. ASTM C 881
Shelf Life (Separate Sealed 12 Months N/A
Containers)

Resistance to U.V. No cracking, chalking,or ASTM C793
degradation
VOC (g/L) 0 ASTM D 3960

Any rips, tears, or bond failure will be cause for rejection.
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(e) Bonded Preformed Joint Seal. This joint system shall consist of preformed elastomeric seal
bonded to the side walls of the joint opening using an adhesive as specified by the
Manufacturer of the joint seal.

The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the
following exceptions: Compression set shall not be over 40 percent when tested according
to Method B (Modified) of ASTM D 395 after 70 hours at 212 °F (100 °C). The Compression-
Deflection requirement will not apply to the bonded preformed joint seal.

The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis,
solvents, greases, oils, moisture, sunlight and weathering. Temperatures up to 200 °F (93
°C) shall not reduce bond strength. At 68 °F (20 °C), the bond strength shall be a minimum
of 1000 psi (6.9 MPa) within 24 hours.

Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded
preformed joint seal.

Any additional installation materials and adhesive for splicing joint sections shall be as supplied
by the manufacturer of the preformed joint seal.

The Contractor shall submit the Manufacturer’'s material certification documentation stating that
their materials meet the applicable requirements of this specification for the joint seal(s) installed.

CONSTRUCTION REQUIREMENTS

General. The Contractor shall furnish the Engineer with the manufacturer’s product information
and installation procedures at least two weeks prior to installation.

The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C)
and rising, except for bonded preformed joint seals which shall not be installed when temperatures
below 50 °F (10 °C) are predicted within a 48 hour period.

The joint surface shall be completely dry before installing the Joint Seal. For newly placed
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional
days prior to placement of the seal. Cold, wet, inclement weather will require an extended drying
time.

The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted
for the day. Joint preparation and installation of Joint Seal shall be done during the same day.
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Surface Preparation. Surface preparation shall be according to the joint seal manufacturer’s
written instructions.

After surface preparation is completed, the joint shall be cleaned of debris using compressed air
with @ minimum pressure of 90 psi (620 kPa). The air compressor shall be equipped with traps
to prevent the inclusion of water and/or oil in the air line. The compressed air shall be according
to the cleanliness requirements of ASTM D 4285.

When priming is required per the manufacturer’s instruction, this operation shall immediately
follow cleaning.

Joint Installation. The Joint installation shall be per the manufacturer’s instructions; special
attention shall be given to ensure the joint seal is properly recessed below the top of the riding
surface as recommended by the manufacturer.

For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides
of the joint until sufficient bond strength has been developed to resist the expected expansion
forces.

Opening to traffic. As these joint systems are supposed to be recessed below the top of the riding
surface, there should be no restriction, based on the joint seal installation, on when these joints
can be reopened to traffic.

Method of Measurement. The installed prefabricated joint seal will not be measured for payment.

Basis of Payment. The prefabricated joint seal will not be paid for separately but shall be
considered included in the cost of the adjacent concrete work involved.

NOISE ABATEMENT WALL, GROUND MOUNTED
Revised: December 9, 2022

General. This work shall consist of furnishing the design, shop drawings, materials, post
anchorage, and construction of ground mounted concrete noise abatement walls (noise walls)
according to this Special Provision, the Contract Plans and/or as directed by the Engineer.

The noise abatement wall shall consist of precast concrete panels spanning between vertical
posts supported by concrete drilled shaft foundations (ground mounted) as shown on the plans.
Driven piles will not be allowed. The posts shall be steel or concrete, unless otherwise specified
on the Contract Plans. The design, material, fabrication and construction shall comply with this
Special Provision and the requirements specified by the noise wall supplier selected by the
Contractor for use on this project. The walls shall have no omissions or gap except as detailed
in the Contract Plans.
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The Contractor shall verify the locations for the proposed ground mounted wall for conflicts and
inform the Engineer in writing of any conflicts before realigning or redesigning the wall. The
Contractor shall realign or redesign the wall to avoid any conflicts.

Post spacing shall avoid existing and proposed underground utilities and storm sewers.

Wall components shall be fabricated and erected to produce a precast concrete reflective noise
wall system and/or an absorptive noise reduction system at the locations shown in the Contract
Plans. The noise reduction system shall satisfy the acoustical requirements as specified on the
Contract Plans. An absorptive noise reduction system may be used as an alternate to a reflective
noise wall system. Substitution of alternate materials in lieu of precast concrete panels will not
be allowed.

All appurtenances behind, in front of, under, over, mounted upon, or passing through the noise
wall, such as drainage structures, fire hydrant access, highway sighage, emergency access,
utilities, and storm sewers shall be accounted for in design of the wall.

The noise walls shall be designed and constructed to extend to the minimum lines, grades and
dimensions of the wall envelope, with no omissions or gaps, as shown on the Contract Plans and
as directed by the Engineer.

Submittals. A complete wall and foundation design submittal, including design calculations for
wall panels, posts, foundations, and all connections and shop drawings shall be submitted to the
Department for review and approval no later than 90 days prior to beginning construction of the
wall. The time required for the preparation and review of these submittals shall be charged to the
allowable contract time. Delays caused by untimely submittals or insufficient data will not be
considered justifications for any time extensions. No additional compensation will be made for
any additional material, equipment or other items found necessary to comply with the project
specifications as a result of the Engineer’s review. The Contractor will be required to submit the
necessary shop drawings. All submittals shall be prepared and sealed by an lllinois Licensed
Structural Engineer.

Submittals shall include all structural calculations, details, dimensions, quantities and cross
sections necessary for the construction of the noise abatement walls including but not be limited
to:

(1) Structural design calculations for all structural members, foundations, and connections
prepared and sealed by an lllinois Licensed Structural Engineer, and prints of shop drawings
on reduced size 11 x 17 in. (275 x 425 mm) sheets in accordance with Article 503.05 and
1042.03(b) of the Standard Specifications.
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A plan view of the wall indicating the stations and offsets required to locate the drilled shaft
foundations. The proposed foundation diameter(s) and spacing(s) shall be indicated with
all changes to the horizontal alignment shown. Each panel and post shall be numbered and
any changes in type or size shall be noted. The centerline of any utilities passing under the
wall and locations of expansion joints, access doors, lighting, signing, curb cuts, and
drainage structures shall also be shown.

An elevation view of the wall, indicating the elevations of the top of the posts and panels as
well as the elevations of the bottom of the panels, tops of the shaft foundations, all steps in
wall system, the finished grade line, and vertical clearances to existing utilities and storm
sewers. Each post size and length, panel type and size, and foundation depth shall be
designated.

A typical cross section(s) that shows the panel, post, foundation, and the elevation
relationship between existing ground conditions and the finished grade as well as slopes
adjacent to the wall.

All general notes required for constructing the wall.

All details for the steps in the bottom of panels shall be shown. The bottom of the panels
shall be located at or below the theoretical bottom of panel line shown on the Contract Plans.
The theoretical bottom of panel line is assumed to be 8 in (200 mm) below the finished grade
line at front face of the wall for ground mounted noise walls, unless otherwise shown on the
Contract Plans.

Tops of the panels and posts shall extend to or above the theoretical top of wall line shown
on the Contract Plans. All panel tops shall be cast and placed horizontally with any changes
in elevation accomplished by stepping adjacent panel sections at posts. Steps shall not
exceed 2 ft (300 mm) in height.

All panel types shall be detailed. The details shall show panel weight, orientation, all
dimensions necessary to cast and/or fabricate each type of panel, the reinforcing steel, and
location of post or foundation connection hardware as well as lifting devices embedded in
the panels. The Noise Reduction Coefficient (NRC) of each panel of the absorptive face
shall be noted.

All post types shall be detailed. The details shall show post weight, orientation, all
dimensions necessary to cast and/or fabricate each type of post, the reinforcing steel,
connecting plates, and anchorage details as well as lifting devices embedded in or attached
to the posts. Post spacing for walls shall be limited to a distance that does not over stress
the supporting structure.
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(10) Details of wall panels with appurtenances attached to or passing through the wall, as shown
on the contract plans, such as utilities, emergency access doors, framed openings, drainage
structures, signs, etc. shall be shown. Any modifications to the design or location of these
appurtenances to accommodate a particular system shall also be submitted.

(11) All architectural panel treatment, including color, texture and form liner patterns shall be
shown. All joints shall be placed horizontal or vertical and shall be aligned with adjacent
panels.

(12) The details for the connection between panels and posts as well as their connection to the
foundation, shall be shown. Foundation details, including details showing the dimensions,
reinforcement, and post anchorage system for the drilled shaft foundations, shall be shown.
The method of securing the reinforcement in the foundation prior to concrete placement
shall be shown.

(13) Testing, certifications and reports from independent laboratories documenting that the
panel's sound Transmission Loss (TL) and NRC for the panel satisfy the criteria shown in
the design criteria section of this specification. The testing results for the flame spread,
smoke density and freeze-thaw/salt scaling requirements described in the materials section
of this specification shall also be submitted. If unable to document panel and post
deflections by calculations, reports of full scale testing shall be submitted to demonstrate
the deflection criteria have been met.

(14) Manufacturer recommended installation requirements, a sequence of construction and a
detailed bill of materials shall be included.

(15) The color of the wall panels and support posts identified by Federal Standard 595-B color
number.

The Contractor shall deliver to the Department, a 2 ft x 2 ft (600 mm x 600 mm) precast concrete
sample of the wall which contains the colors, textures and patterns proposed for use on the project
for approval.

The samples shall be made at the same plant manufacturing the product for the noise walls under
this contract, and shall be representative of those which will be tested per this specification. Once
the color sample is approved, a batch shall be designated by batch number and date and will
remain the standard for the entire project.

The Contractor shall submit site access plans showing access and limits of the work areas for the
installation of the wall. Any required traffic controls shall be according to the requirements in the
plans or the special provision for TRAFFIC CONTROL PLAN.

The initial wall and foundation design submittal shall include three (3) sets of shop drawings and
calculations. One set of drawings will be returned to the Contractor with any corrections indicated.
The Contractor shall do no work or ordering of materials for the structure until the Engineer has
approved the submittal.
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Design Criteria. The wall system shall be designed to withstand wind pressure, applied
perpendicular to the panels in either direction, according to the AASHTO LRFD Bridge Design
Specifications, Chapter 15, for the Design of Sound Barriers. The noise wall design life shall be
75 years unless otherwise noted. The wall system shall be designed to withstand active earth
pressure and live load surcharge at locations indicated on the plans. The contractor shall be
responsible for the structural adequacy of the panels, posts, foundations and connections as well
as overall wall overturning stability. Prestressed and/or post tensioned panel concepts will not be
permitted.

The factored Strength Il design wind loading shall be as specified on the plans but not less than
35 psf (1.7 kPa). The Service | factored design wind loading shall be as specified on the plans
but not less than 15 psf. When a sound wall is also required to support earth pressures, the
unfactored design active earth pressure shall be based on an equivalent fluid pressure of 55
pounds per cubic foot (880 kg/m?®) and a minimum live load surcharge pressure of 2 feet (600
mm) of earth pressure. The earth pressure fill height shall be defined by the proposed grade line
elevation and the theoretical bottom of panel line.

The post shall be connected to the foundation by either embedding the post inside the concrete
foundation shaft or by attaching the post to the foundation shaft with base plates and anchor bolts
as required by design. Embedded posts shall extend into the shaft for the full length of the shaft.
For base plate and anchor bolt connections, the minimum number of anchor bolts per post shall
be four 1 in. (M24) diameter bolts, with a minimum embedment depth of 18 in. (450 mm). The
concrete shaft for base plate and anchor bolt type connections shall be reinforced. For embedded
post type connections, the shaft need not be reinforced unless the minimum clear cover over the
post exceeds 10 inches (250 mm). When reinforcement of the concrete shaft is required as
specified above, the reinforcement shall consist of a minimum of eight #5 (#15) vertical bars
symmetrically placed and tied with #3 (#10) ties at 6 in. (150 mm) centers. An additional tie shall
be provided at the top and bottom of the foundation. As an alternative to the ties, a #3 (#10) spiral
ata 6 in. (150 mm) pitch with an additional 1 1/2 turns at the top and bottom of the foundation or
an equivalent 4 x 4 — W12.3 x W7.4 welded wire fabric may be substituted. Reinforcement bars
inside the concrete foundations do not require epoxy coating.

Posts shall be oversized by 0.0625 in. in each direction to account for corrosion.

The material and construction of the foundations (drilled shafts) shall be according to Section 516
of the Standard Specifications.

The shaft foundation dimensions shall be determined according to AASHTO LRFD Bridge Design
Specifications. Soil borings from prior soil investigations when available are shown in the plans
and may be used to generate foundation design parameters. The design shall utilize load and
resistance factors as specified in the AASHTO LRFD Bridge Design Specifications and shall
account for the effects of a sloping ground surface and water table indicated on the plans. In the
event that insufficient data is shown on the plans, the following parameters should be assumed
for the foundation design:
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Effective unit weight 70 pcf (1120 kg/m3)
Internal friction angle 30 degrees
Cohesion intercept 0 ksf (0 kg/m?3)

The maximum post spacing shall be as specified in the Contractor’s approved design, but not
greater than 20 ft.

The maximum allowable panel deflection shall be no more than the panel length (L) divided by
240 (L/240). The maximum post deflection due to post curvature shall be H/180, where H is the
height of the post above the foundation. The maximum total post deflection due to post curvature,
foundation curvature, and top-of-foundation rotation shall be H/90. A method utilizing P-y springs
for different soil layers shall be used to calculate the total post deflection. When meeting the
deflection limits cannot be demonstrated by calculations, a lateral load test and report shall be
submitted to the Engineer indicating that the above noted design lateral loads can be applied to
the panels and/or posts without exceeding noted deflection tolerance. The test shall apply lateral
loads to the panel simulating uniform wind pressure, and earth pressure when present.

The design shall account for the presence of all appurtenances mounted on or passing through
the wall such as drainage structures, existing or proposed utilities, emergency access doors and
other items.

Corrugations, ribs or battens on the panel shall be oriented vertically when erected. The panels
shall be designed to prevent entrapment and ponding of water. The walls shall not have openings
allowing the perching or nesting of birds or the collection of dirt, debris or water.

The walls shall not have handholds or grips promoting climbing of the walls. Any bolts or fasteners
used to connect material to the supporting panel, posts, or foundations shall be recessed or
embedded in concrete, hidden from view and weather exposure. No external mechanical
fastening devices such as frames or clips shall be used for these connections.

The noise abatement material shall be designed to achieve a sound TL equal to or greater than
20 dB in all one-third octave bands from 100 hertz to 5000 hertz, inclusive, when tested according
to ASTM E-90. The sound absorptive material shall have a minimum NRC as indicated on the
plans. For the side of the walls specified as reflective, no minimum NRC is required.

The NRC shall be determined per ASTM E795, tested according to ASTM C423 (mounting type
A). The ratio of noise absorptive material on the panel surface to total wall area (including posts)
shall be greater than 90 percent. NRC testing shall be performed on coated samples, utilizing
the stain that will be applied for color.

Access Doors. All access doors shall be designed to fit within the design of the noise wall as
shown on the plans. Doors shall be complete with hardware and locking devices. Each door shall
provide a 3 ft (0.9 m) wide by 7 ft (2.1 m) high minimum clear access opening. Both door jambs
shall be securely fastened to anchored posts. Front and back face of the installed door shall be
flush with the faces of the noise wall.
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Perimeter and internal door frames shall consist of welded hot dip galvanized steel channels and
miscellaneous angle stiffeners and plates designed to provide support for noise wall panels to
match the noise wall material as specified in this special provision. Infill noise panel geometry
and color shall match the adjacent noise wall panels. Noise wall panels shall be fastened to steel
frames as per panel manufacturer’'s recommendations.

The door, jambs, head, hinges, door appurtenances, and adjacent ground mounted posts shall
be designed to withstand the wind pressure of 30 psf (1.4 kPa) with the door in fully open and
fully closed positions and support the weight of the door and a 300 Ib (136 kg) vertical load on the
non-hinged side of the door. Provide steel bracing as required. Door bottom shall be equipped
with drainage holes to avoid accumulation of trapped moisture.

Door jambs and head section shall be hot dip galvanized steel. Door hinges shall be barrel type,
edge mount, extra heavy-duty, hot dip galvanized steel or stainless steel. The hinges shall be
designed to support the weight of door assembly, wind loads on the open door, and a 300 Ib (136
kg) vertical load on the non-hinged side of the door.

Door pulls shall be provided on both sides of access door(s). Door locking hardware shall be
hasp-type to be used with a padlock and shall be located according to local fire department or
other requirements as applicable. A solid steel emergency access lock box system shall be
provided and mounted near the hasp location at the steel post on the locking hardware side of
door. The lock box for emergency access doors shall be according to local fire department
requirements.

Doors shall be equipped with lifting bolts or beams as required for safe lifting of door units.

Materials. Noise wall materials shall conform to the supplier's standards, AASHTO Specifications
for noise walls and the following:

(a) Reinforcement bars shall satisfy ASTM A706 Grade 60 (400). Welded wire fabric shall be
according to AASHTO M 336. All reinforcement in the wall panels shall be epoxy coated or
galvanized.

(b) Anchor bolts shall conform to ASTM F1554 Grade 55 or 105 and shall be galvanized per
AASHTO M232.

(c) The precast elements shall be according to applicable portions of Section 1042 of the
Standard Specifications. The precast elements are considered to be Precast Concrete
Structural Members. Coarse Aggregate shall meet the requirements of Article 1004.02(f)) of
the Standard Specifications. Concrete shall be Class PC with a minimum compressive
strength of 4500 psi (31,000 kPa)at 28 days. Dry cast concrete element will not be permitted.
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(d) For sound absorptive panels, the manufacturer shall provide test information from an
independent lab that the panels meet specified durability requirements.

All sound absorbing concrete and composite concrete components shall be tested for long-
term durability according to ASTM C672 and the following modifications and/or requirements:

Three specimens of a full cross section of the panel at least 144 square inches in face area
will be selected at random from the provided panel. Sample specimens shall be representative
of the manufacturer’'s continuous production operation, as selected and marked by the
engineer. Specimens shall be 2D-symmetric and shaped according to the testing laboratory’s
accommodations. Surfaces of the sample specimens shall be prepared for testing as follows.
Brush the surfaces of the sample to remove any loose particles. Before testing, submerge the
test specimens be submerged in water for a period of 24 hours before testing. Immediately
following this, cover the specimens with the sodium chloride solution as stated below.

Test Procedure

Place samples in a 5 sided water tight container, fully submerged in a solution of sodium
chloride (concentration 3% by mass). Maintain 1/4 inch of sodium chloride solution above the
top surface of the fully submerged specimen within the container.

Subject the submerged specimens to continuous freeze-thaw cycles as follows:

After each five cycles, remove the salt solution and particles of deteriorated concrete from the
slab and collect in a watertight container. The operation is best accomplished by tilting the
slab in a funnel approximately 20 inches in diameter and washing the surface of the slab with
a 3% sodium chloride solution. Continue this washing until all loose particles are removed
from the sample. Strain the solution through a filter and dry the residue at 221 degrees
Fahrenheit to a constant mass condition. Cumulatively weigh the residue after each five
cycles. The dry residue is defined as the loss of mass. Calculate the loss of mass to the
nearest 0.01 pounds per square foot, not including the exposed surface of any core material
on the cast or cut edges. Visually rate the surfaces according to 10.1.5 of ASTM C672
including any delamination of the sound absorbing material from the concrete core for
composite concrete materials. After each washing of each sample, re-establish the initial
submerged condition with a new solution of 3% sodium chloride before continuing with freeze-
thaw cycling.

Continue the test until 30 freeze-thaw cycles have been completed.
During the test position and support each specimen to allow free circulation of the test solution

under, around, and over test pieces. Support the bottom of the specimens on blocks in a
manner to facilitate movement of moisture through and around the test specimens.
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Test Report

Submit to the engineer an independent testing laboratory test report which shows that all solid
and composite concrete products meet or exceed the following criteria:

1. After 30 freeze-thaw cycles the test specimens shall not exhibit excessive deterioration
in the form of cracks, spalls, aggregate disintegration, delamination or other
objectionable features.

2. Compliance with the test requirements is based upon a loss of mass of not more than
0.2 pounds per square foot from the surface after 30 cycles of freezing and thawing.

3. The report shall include the following:

Name of manufacturer.

Location of production.

Production description.

Date product sample was cast.

Date testing began.

Specimen identification.

5x7-inch color photographs of the test specimens before and after the 30

cycles of freeze-thaw test showing both sound absorbing faces and at least

one representative side view of a cut (not cast) face, and any defects.

h. A graph of the cumulative mass loss of each specimen plotted against the
number of freeze-thaw cycles for 5, 10, 15, 20, 25, and 30 freeze-thaw cycles.

i. Visual rating according to ASTM C672 Section 10.1.5, including report of any
delamination of the sound absorbing material from the concrete core for
composite concrete components.

@roooooD

(e) The manufacturer for the noise abatement wall shall provide their quality control plan for

testing the product, and test results shall be provided upon request by the Engineer.
Manufacturers on the Department’s Qualified Product List of Certified Precast Concrete
Producers who are approved for noise abatement walls will be considered in compliance with
this requirement. The panel manufacturer shall warranty the panels for aesthetic coating
durability and no material delaminations or failures for a minimum of ten years.

Steel plates and posts shall conform to AASHTO M 270 (M 270 M) Grade 36 (250) or 50
(345). All portions of the post shall be galvanized according to AASHTO M111 and ASTM
A385 or primed according to Section 506 of the Standard Specifications. The exposed
portions of the steel posts shall be painted according to Section 506 of the Standard
Specifications. The adjacent concrete panels shall be protected from over spray. The color
shall closely match the color of the concrete panels, unless otherwise specified on the plans.
Steel bolts, nuts, and washers shall be galvanized according to AASHTO M232.

(g) Lifting inserts cast into the panels shall be hot dipped galvanized.

(h) Non shrink grout shall be according to Section 1024 of the Standard Specifications.
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(i) The default color of both sides of the panels, posts and other visible elements shall be a light
brown earth tone unless specified otherwise on the Contract Plans Colors shall be achieved
through the use of integral pigments or stains, which are in compliance with the environmental
regulation of the State of lllinois. Components manufactured with integral pigment shall be
tested and certified in conformance to ASTM C979. Stains shall be non film forming,
penetrating stains. Stains shall be applied to concrete at the cured age of the manufacturer’s
recommendation. Surface preparation and application shall be according to manufacturer
written recommendations. Coloring of concrete elements shall be accomplished using a
single component water based, sound absorptive, penetrating, architectural stain that is
weather resistant. Stains and/or pigments must be applied at the manufacturing plant;
application in the field on site will not be allowed. The final color shall be consistent with the
quality and appearance of the approved sample. The surface coating shall be tested for
accelerated weathering as follows:

Submit to the engineer certification of compliance that all coatings on barrier components,
with the exception of structural steel and wood components comply with the following
requirements when tested according to ASTM Standard G155, G153, or G152 after 2400
hours of exposure on a cement based test specimens:

No checking when rated according to ASTM D660.

No cracking when rated according to ASTM D661.

No blistering when rated according to ASTM D714.

No difference in adhesion between the unexposed control sample and an exposed
sample when tested according to ASTM D3359, Method A.

No chalking less than #7 rating when rated according to ASTM D4214.

No color change greater than 5 NBS units when measured according to ASTM D2244,
using illuminant D65 and the 1964 10-degree standard observer.

pPONM~
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(k) The finish pattern of the precast panels shall be as specified on the Contract Plans.

() With the exception of the steel and Portland cement concrete elements of the wall, all
materials shall be tested for flame spread and smoke density developed according to ASTM
E84. The material must exhibit a flame-spread index less than 10 and a smoke density
developed value of 10 or less.

Fabrication. All precast units shall be manufactured according to Section 504 of the Standard
Specifications, and the following requirements and tolerances with respect to the dimensions
shown on the approved shop drawings.

a) The minimum reinforcement bar cover shall be 1 1/2 in (40 mm).

b) Panel dimensions shall be within 1/4 in (6 mm).

c) All hardware embedded in panels or posts shall be within 1/4 in (6 mm).

d) Angular distortion with regard to panel squareness, defined as the difference between the two
diagonals, shall not exceed 1/2 in (13 mm).

(e) Surface defects on formed surfaces measured on a length of 5 ft (1.5 m) shall not be more

than 0.10 in (2.5 mm).

(
(
(
(
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(f) Posts shall be installed plumb to within 1/2 in (13 mm) of vertical for every 15 ft (5 m) of height
and to within 1/2 in (13 mm) of the station and offset indicated on the approved shop drawings.

(g) Drilled shaft foundations shall be placed within 2 in (50 mm) of the station and offset indicated
on the approved shop drawings.

(h) Panel reinforcement and lifting devices shall be set in place to the dimension and tolerances
shown on the plans and these special provisions prior to casting.

The date of manufacture, the production lot number, and the piece-mark shall be clearly noted
on each panel.

Absorptive material shall be permanently attached to their supporting elements and no external
mechanical fastening systems such as frames or clips shall be used. Any bolts or fasteners
used shall be recessed or embedded below the surface.

Any chipping, cracks, honeycomb, or other defects, to be allowed, shall be within acceptable
standards for precast concrete products according to Section 1042 of the Standard Specifications
and as determined by the Engineer.

Construction. The Contractor shall obtain technical assistance from the supplier during wall
erection to demonstrate proper construction procedures and shall include any costs related to
this technical assistance in the contract unit price for Noise Abatement Wall. The instructions
provided by the wall supplier are guidelines and do not relieve the contractor of the responsibility
to adhere to contract requirements.

It is recommended that all bottom panels be installed for a length of wall prior to placing middle
or top panels. After bottom panels are in-place, finish grading can be accomplished with heavy
equipment by reaching over the in-place panels.

Site excavations and/or fill construction shall be completed to plan elevations and profiles prior
to the start of wall foundation construction. All underground utility or drainage structure
installation shall be completed prior to foundation installation. The ground elevations as shown
on the plans and the approved noise wall shop drawings shall be verified by the contractor and
discrepancies corrected prior to material fabrication. Buried utilities shall be marked to verify
proper clearance from the drilled foundations. The Contractor should consider overhead
obstruction such as electric and telephone wires prior to wall erection.

If the soils encountered during drilling of the foundations do not satisfy the design strengths
shown on the Contract Plans, the Engineer shall be notified to evaluate the required foundation
modifications. The shaft foundation will normally require additional length, which may be paid
separately under Article 104.03 of the Standard Specifications. All drilled shaft excavations shall
be filled with concrete within 6 hours of their initiation. The concrete for the drilled shaft
foundations shall be placed against undisturbed, in-place soils. The concrete at the top of the
shaft shall be shaped to provide the panels on each side of the post adequate bearing area and
correct elevation per the approved shop drawings.
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The panels shall be delivered to the project site in full truckload quantities. They may be off-
loaded individually or by forklift with a solid steel plate spanning between the forks providing
uniform, fully distributed bearing support to the underside of the panels. Units shall be shipped,
handled and stored in such a manner as to minimize the danger of staining, chipping, spalling,
development of cracks, fractures, and excessive bending stresses. Panels shall be stored and
shipped in bundles, on edge. Any touch up and repair is at the Contractor’'s expense and shall
be carried out according to the manufacturer’s recommendations.

Method of Measurement. Noise abatement walls will be measured in square feet (square
meters) from the wall envelope, defined by the theoretical top of wall line to the theoretical bottom
of wall line for the length of the wall as shown on the Contract Plans.

Drilled shafts, concrete, reinforcement bars and other elements for supporting the ground
mounted noise abatement walls will not be measured for payment.

Access doors shown on the Contract Plans will not be measured for payment.

Basis of Payment. This work will be paid for at the contract unit price per square foot (square
meter) for NOISE ABATEMENT WALL, GROUND MOUNTED.

The costs for drilled shafts, concrete, reinforcement bars and other elements supporting the
noise abatement walls will not be paid for separately but will be included in the item for NOISE
ABATEMENT WALL, GROUND MOUNTED.

NOISE ABATEMENT WALL, STRUCTURE MOUNTED
Revised: December 9, 2022

General. This work shall consist of furnishing the design, shop drawings, materials, post
anchorage, and construction of structure mounted concrete noise abatement walls (noise walls)
according to this Special Provision, the Contract Plans and/or as directed by the Engineer.

The noise abatement wall shall consist of precast concrete panels spanning between vertical
posts attached to/supported by another structure (structure mounted) as shown on the plans. The
posts shall be steel, unless otherwise specified on the Contract Plans. The design, material,
fabrication and construction shall comply with this Special Provision and the requirements
specified by the noise wall supplier selected by the Contractor for use on this project. The walls
shall have no omissions or gap except as detailed in the Contract Plans.

The Contractor shall verify the locations for the proposed structure mounted wall for conflicts and

inform the Engineer in writing of any conflicts before realigning or redesigning the wall. The
Contractor shall realign or redesign the wall to avoid any conflicts.
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Wall components shall be fabricated and erected to produce a precast concrete reflective noise
wall system and/or an absorptive noise reduction system at the locations shown in the Contract
Plans. The noise reduction system shall satisfy the acoustical requirements as specified on the
Contract Plans. An absorptive noise reduction system may be used as an alternate to a reflective
noise wall system. Substitution of alternate materials in lieu of precast concrete panels will not
be allowed.

All appurtenances behind, in front of, under, over, mounted upon, or passing through the noise
wall, such as drainage structures, fire hydrant access, highway signage, emergency access,
utilities, and storm sewers shall be accounted for in design of the wall.

The noise walls shall be designed and constructed to extend to the minimum lines, grades and
dimensions of the wall envelope, with no omissions or gaps, as shown on the Contract Plans and
as directed by the Engineer.

Submittals. A complete wall design submittal, including design calculations for wall panels,
posts, and all connections and shop drawings shall be submitted to the Department for review
and approval no later than 90 days prior to beginning construction of the wall. The time required
for the preparation and review of these submittals shall be charged to the allowable contract time.
Delays caused by untimely submittals or insufficient data will not be considered justifications for
any time extensions. No additional compensation will be made for any additional material,
equipment or other items found necessary to comply with the project specifications as a result of
the Engineer’s review. The Contractor will be required to submit the necessary shop drawings.
All submittals shall be prepared and sealed by an lllinois Licensed Structural Engineer.

Submittals shall include all structural calculations, details, dimensions, quantities and cross
sections necessary for the construction of the noise abatement walls including but not be limited
to:

(16) Structural design calculations for all structural members, and connections prepared and
sealed by an lllinois Licensed Structural Engineer, and prints of shop drawings on reduced
size 11 x 17 in. (275 x 425 mm) sheets in accordance with Article 503.05 and 1042.03(b) of
the Standard Specifications.

(17) A plan view of the wall indicating the stations and offsets required to locate the wall.. Each
panel and post shall be numbered and any changes in type or size shall be noted. The
centerline of any utilities passing under the wall and locations of expansion joints, access
doors, lighting, signing, curb cuts, and drainage structures shall also be shown.

(18) An elevation view of the wall, indicating the elevations of the top of the posts and panels as
well as the elevations of the bottom of the panels, , all steps in wall system, the finished
grade line, and vertical clearances to existing utilities and storm sewers. Each post size and
length, panel type and size, shall be designated.

(19) A typical cross section(s) that shows the panel, post, , and the elevation relationship

between the supporting structure and the finished grade as well as slopes adjacent to the
wall.
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All general notes required for constructing the wall.

All details for the steps in the bottom of panels shall be shown. The bottom of the panels
shall be located at or below the theoretical bottom of panel line shown on the Contract Plans.
The theoretical bottom of panel line is assumed to be at the top of the structure to which it
is mounted, unless otherwise shown on the Contract Plans.

Tops of the panels and posts shall extend to or above the theoretical top of wall line shown
on the Contract Plans. All panel tops shall be cast and placed horizontally with any changes
in elevation accomplished by stepping adjacent panel sections at posts. Steps shall not
exceed 2 ft (300 mm) in height.

All panel types shall be detailed. The details shall show panel weight, orientation, all
dimensions necessary to cast and/or fabricate each type of panel, the reinforcing steel, and
location of post or foundation connection hardware as well as lifting devices embedded in
the panels. The Noise Reduction Coefficient (NRC) of each panel of the absorptive face
shall be noted.

All post types shall be detailed. The details shall show post weight, orientation, all
dimensions necessary to cast and/or fabricate each type of post, the reinforcing steel,
connecting plates, and anchorage details as well as lifting devices embedded in or attached
to the posts. Post spacing for walls shall be limited to a distance that does not over stress
the supporting structure.

Details of wall panels with appurtenances attached to or passing through the wall, as shown
on the contract plans, such as utilities, emergency access doors, framed openings, drainage
structures, signs, etc. shall be shown. Any modifications to the design or location of these
appurtenances to accommodate a particular system shall also be submitted.

All architectural panel treatment, including color, texture and form liner patterns shall be
shown. All joints shall be placed horizontal or vertical and shall be aligned with adjacent
panels.

The details for the connection between panels and posts as well as their connection to the
supporting structure shall be shown.

Testing, certifications and reports from independent laboratories documenting that the
panel's sound Transmission Loss (TL) and NRC for the panel satisfy the criteria shown in
the design criteria section of this specification. The testing results for the flame spread,
smoke density and freeze-thaw/salt scaling requirements described in the materials section
of this specification shall also be submitted. If unable to document panel and post
deflections by calculations, reports of full scale testing shall be submitted to demonstrate
the deflection criteria have been met.
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(29) Manufacturer recommended installation requirements, a sequence of construction and a
detailed bill of materials shall be included.

(30) The color of the wall panels and support posts identified by Federal Standard 595-B color
number.

The Contractor shall deliver to the Department, a 2 ft x 2 ft (600 mm x 600 mm) precast concrete
sample of the wall which contains the colors, textures and patterns proposed for use on the project
for approval.

The samples shall be made at the same plant manufacturing the product for the noise walls under
this contract, and shall be representative of those which will be tested per this specification. Once
the color sample is approved, a batch shall be designated by batch number and date and will
remain the standard for the entire project.

The Contractor shall submit site access plans showing access and limits of the work areas for the
installation of the wall. Any required traffic controls shall be according to the requirements in the
plans or the special provision for TRAFFIC CONTROL PLAN.

The initial wall and foundation design submittal shall include three (3) sets of shop drawings and
calculations. One set of drawings will be returned to the Contractor with any corrections indicated.
The Contractor shall do no work or ordering of materials for the structure until the Engineer has
approved the submittal.

Design Criteria. The wall system shall be designed to withstand wind pressure, applied
perpendicular to the panels in either direction, according to the AASHTO LRFD Bridge Design
Specifications, Chapter 15, for the Design of Sound Barriers. The noise wall design life shall be
75 years unless otherwise noted. The wall system shall be designed to withstand any active earth
pressure and live load surcharge at locations indicated on the plans. The contractor shall be
responsible for the structural adequacy of the panels, posts, and connections. Prestressed and/or
post tensioned panel concepts will not be permitted.

The factored Strength Il design wind loading shall be as specified on the plans but not less than
35 psf (1.7 kPa). The factored Service | design wind loading shall be as specified on the plans
but not less than 15 psf.

The post spacing for structure mounted noise walls shall be as shown on the plans but in no case
greater than 11 ft. — 8 in. (3.5 m) center to center.

Posts shall be oversized by 0.0625 in. in each direction to account for corrosion.
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The maximum allowable panel deflection shall be no more than the panel length (L) divided by
240 (L/240). The maximum post deflection due to post curvature shall be (H/180), where H is the
height of the post above the foundation. For noise abatement walls on retaining walls, the
maximum total post deflection due to post curvature, retaining wall curvature, and top-of-retaining-
wall rotation shall be H/90. When meeting the deflection limits cannot be demonstrated by
calculations, a lateral load test and report shall be submitted to the Engineer indicating that the
above noted design lateral loads can be applied to the panels and/or posts without exceeding
noted deflection tolerance. The test shall apply lateral loads to the panel simulating uniform wind
pressure, and earth pressure when present.

The design shall account for the presence of all appurtenances mounted on or passing through
the wall such as drainage structures, existing or proposed utilities, emergency access doors and
other items.

Corrugations, ribs or battens on the panel shall be oriented vertically when erected. The panels
shall be designed to prevent entrapment and ponding of water. The walls shall not have openings
allowing the perching or nesting of birds or the collection of dirt, debris or water.

The walls shall not have handholds or grips promoting climbing of the walls. Any bolts or fasteners
used to connect material to the supporting panel, posts, or foundations shall be recessed or
embedded in concrete, hidden from view and weather exposure. No external mechanical
fastening devices such as frames or clips shall be used for these connections.

The noise abatement material shall be designed to achieve a sound TL equal to or greater than
20 dB in all one-third octave bands from 100 hertz to 5000 hertz, inclusive, when tested according
to ASTM E-90. The sound absorptive material shall have a minimum NRC as indicated on the
plans. For the side of the walls specified as reflective, no minimum NRC is required.

The NRC shall be determined per ASTM E795, tested according to ASTM C423 (mounting type
A). The ratio of noise absorptive material on the panel surface to total wall area (including posts)
shall be greater than 90 percent. NRC testing shall be performed on coated samples, utilizing
the stain that will be applied for color.

Access Doors. All access doors shall be designed to fit within the design of the noise wall as
shown on the plans. Doors shall be complete with hardware and locking devices. Each door shall
provide a 3 ft (0.9 m) wide by 7 ft (2.1 m) high minimum clear access opening. Both door jambs
shall be securely fastened to anchored posts. Front and back face of the installed door shall be
flush with the faces of the noise wall.

Perimeter and internal door frames shall consist of welded hot dip galvanized steel channels and
miscellaneous angle stiffeners and plates designed to provide support for noise wall panels to
match the noise wall material as specified in this special provision. Infill noise panel geometry
and color shall match the adjacent noise wall panels. Noise wall panels shall be fastened to steel
frames as per panel manufacturer’s recommendations.
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The door, jambs, head, hinges, door appurtenances, and adjacent ground mounted posts shall
be designed to withstand the wind pressure of 30 psf (1.4 kPa) with the door in fully open and
fully closed positions and support the weight of the door and a 300 Ib (136 kg) vertical load on the
non-hinged side of the door. Provide steel bracing as required. Door bottom shall be equipped
with drainage holes to avoid accumulation of trapped moisture.

Door jambs and head section shall be hot dip galvanized steel. Door hinges shall be barrel type,
edge mount, extra heavy-duty, hot dip galvanized steel or stainless steel. The hinges shall be
designed to support the weight of door assembly, wind loads on the open door, and a 300 Ib (136
kg) vertical load on the non-hinged side of the door.

Door pulls shall be provided on both sides of access door(s). Door locking hardware shall be
hasp-type to be used with a padlock and shall be located according to local fire department or
other requirements as applicable. A solid steel emergency access lock box system shall be
provided and mounted near the hasp location at the steel post on the locking hardware side of
door. The lock box for emergency access doors shall be according to local fire department
requirements.

Doors shall be equipped with lifting bolts or beams as required for safe lifting of door units.

Materials. Noise wall materials shall conform to the supplier's standards, AASHTO Specifications
for noise walls and the following:

(m)Reinforcement bars shall satisfy ASTM A706 Grade 60 (400). Welded wire fabric shall be
according to AASHTO M 336. All reinforcement in the wall panels shall be epoxy coated or
galvanized.

(n) Anchor bolts shall conform to ASTM F1554 Grade 55 or 105 and shall be galvanized per
AASHTO M232.

(o) The precast elements shall be according to applicable portions of Section 1042 of the
Standard Specifications. The precast elements are considered to be Precast Concrete
Structural Members. Coarse Aggregate shall meet the requirements of Article 1004.02(f)) of
the Standard Specifications. Concrete shall be Class PC with a minimum compressive
strength of 4500 psi (31,000 kPa)at 28 days. Dry cast concrete element will not be permitted.

(p) For sound absorptive panels, the manufacturer shall provide test information from an
independent lab that the panels meet specified durability requirements.

All sound absorbing concrete and composite concrete components shall be tested for long-
term durability according to ASTM C672 and the following modifications and/or requirements:
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Three specimens of a full cross section of the panel at least 144 square inches in face area
will be selected at random from the provided panel. Sample specimens shall be representative
of the manufacturer’'s continuous production operation, as selected and marked by the
engineer. Specimens shall be 2D-symmetric and shaped according to the testing laboratory’s
accommodations. Surfaces of the sample specimens shall be prepared for testing as follows.
Brush the surfaces of the sample to remove any loose particles. Before testing, submerge the
test specimens be submerged in water for a period of 24 hours before testing. Immediately
following this, cover the specimens with the sodium chloride solution as stated below.

Test Procedure

Place samples in a 5 sided water tight container, fully submerged in a solution of sodium
chloride (concentration 3% by mass). Maintain 1/4 inch of sodium chloride solution above the
top surface of the fully submerged specimen within the container.

Subject the submerged specimens to continuous freeze-thaw cycles as follows:

After each five cycles, remove the salt solution and particles of deteriorated concrete from the
slab and collect in a watertight container. The operation is best accomplished by tilting the
slab in a funnel approximately 20 inches in diameter and washing the surface of the slab with
a 3% sodium chloride solution. Continue this washing until all loose particles are removed
from the sample. Strain the solution through a filter and dry the residue at 221 degrees
Fahrenheit to a constant mass condition. Cumulatively weigh the residue after each five
cycles. The dry residue is defined as the loss of mass. Calculate the loss of mass to the
nearest 0.01 pounds per square foot, not including the exposed surface of any core material
on the cast or cut edges. Visually rate the surfaces according to 10.1.5 of ASTM C672
including any delamination of the sound absorbing material from the concrete core for
composite concrete materials. After each washing of each sample, re-establish the initial
submerged condition with a new solution of 3% sodium chloride before continuing with freeze-
thaw cycling.

Continue the test until 30 freeze-thaw cycles have been completed.
During the test position and support each specimen to allow free circulation of the test solution

under, around, and over test pieces. Support the bottom of the specimens on blocks in a
manner to facilitate movement of moisture through and around the test specimens.
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Test Report

Submit to the engineer an independent testing laboratory test report which shows that all solid
and composite concrete products meet or exceed the following criteria:

4. After 30 freeze-thaw cycles the test specimens shall not exhibit excessive deterioration
in the form of cracks, spalls, aggregate disintegration, delamination or other
objectionable features.

5. Compliance with the test requirements is based upon a loss of mass of not more than
0.2 pounds per square foot from the surface after 30 cycles of freezing and thawing.

6. The report shall include the following:

Name of manufacturer.

Location of production.

Production description.

Date product sample was cast.

Date testing began.

Specimen identification.

5x7-inch color photographs of the test specimens before and after the 30

cycles of freeze-thaw test showing both sound absorbing faces and at least

one representative side view of a cut (not cast) face, and any defects.

h. A graph of the cumulative mass loss of each specimen plotted against the
number of freeze-thaw cycles for 5, 10, 15, 20, 25, and 30 freeze-thaw cycles.

i. Visual rating according to ASTM C672 Section 10.1.5, including report of any
delamination of the sound absorbing material from the concrete core for
composite concrete components.

@roooooD

(q) The manufacturer for the noise abatement wall shall provide their quality control plan for

(r)

testing the product, and test results shall be provided upon request by the Engineer.
Manufacturers on the Department’s Qualified Product List of Certified Precast Concrete
Producers who are approved for noise abatement walls will be considered in compliance with
this requirement. The panel manufacturer shall warranty the panels for aesthetic coating
durability and no material delaminations or failures for a minimum of ten years.

Steel plates and posts shall conform to AASHTO M 270 (M 270 M) Grade 36 (250) or 50
(345). All portions of the post shall be galvanized according to AASHTO M111 and ASTM
A385 or primed according to Section 506 of the Standard Specifications. The exposed
portions of the steel posts shall be painted according to Section 506 of the Standard
Specifications. The adjacent concrete panels shall be protected from over spray. The color
shall closely match the color of the concrete panels, unless otherwise specified on the plans.
Steel bolts, nuts, and washers shall be galvanized according to AASHTO M232.

(s) Lifting inserts cast into the panels shall be hot dipped galvanized.

(t)

Non shrink grout shall be according to Section 1024 of the Standard Specifications.
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(u) The default color of both sides of the panels, posts and other visible elements shall be a light
brown earth tone unless specified otherwise on the Contract Plans Colors shall be achieved
through the use of integral pigments or stains, which are in compliance with the environmental
regulation of the State of lllinois. Components manufactured with integral pigment shall be
tested and certified in conformance to ASTM C979. Stains shall be non film forming,
penetrating stains. Stains shall be applied to concrete at the cured age of the manufacturer’s
recommendation. Surface preparation and application shall be according to manufacturer
written recommendations. Coloring of concrete elements shall be accomplished using a
single component water based, sound absorptive, penetrating, architectural stain that is
weather resistant. Stains and/or pigments must be applied at the manufacturing plant;
application in the field on site will not be allowed. The final color shall be consistent with the
quality and appearance of the approved sample. The surface coating shall be tested for
accelerated weathering as follows:

Submit to the engineer certification of compliance that all coatings on barrier components,

with the exception of structural steel and wood components comply with the following

requirements when tested according to ASTM Standard G155, G153, or G152 after 2400

hours of exposure on a cement based test specimens:

7. No checking when rated according to ASTM D660.

8. No cracking when rated according to ASTM D661.

9. No blistering when rated according to ASTM D714.

10. No difference in adhesion between the unexposed control sample and an exposed
sample when tested according to ASTM D3359, Method A.

11. No chalking less than #7 rating when rated according to ASTM D4214.

12. No color change greater than 5 NBS units when measured according to ASTM D2244,
using illuminant D65 and the 1964 10-degree standard observer.

(v) The finish pattern of the precast panels shall be as specified on the Contract Plans.

(w) With the exception of the steel and Portland cement concrete elements of the wall, all
materials shall be tested for flame spread and smoke density developed according to ASTM
E84. The material must exhibit a flame-spread index less than 10 and a smoke density
developed value of 10 or less.

Fabrication. All precast units shall be manufactured according to Section 504 of the Standard
Specifications, and the following requirements and tolerances with respect to the dimensions
shown on the approved shop drawings.

(i) The minimum reinforcement bar cover shall be 1 1/2 in (40 mm).

(i) Panel dimensions shall be within 1/4 in (6 mm).

(k) All hardware embedded in panels or posts shall be within 1/4 in (6 mm).

(I) Angular distortion with regard to panel squareness, defined as the difference between the two
diagonals, shall not exceed 1/2 in (13 mm).

(m)Surface defects on formed surfaces measured on a length of 5 ft (1.5 m) shall not be more
than 0.10 in (2.5 mm).

(n) Posts shall be installed plumb to within 1/2 in (13 mm) of vertical for every 15 ft (5 m) of height
and to within 1/2 in (13 mm) of the station and offset indicated on the approved shop drawings.

(o) Panel reinforcement and lifting devices shall be set in place to the dimension and tolerances

shown on the plans and these special provisions prior to casting.
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The date of manufacture, the production lot number, and the piece-mark shall be clearly noted
on each panel.

Absorptive material shall be permanently attached to their supporting elements and no external
mechanical fastening systems such as frames or clips shall be used. Any bolts or fasteners
used shall be recessed or embedded below the surface.

Any chipping, cracks, honeycomb, or other defects, to be allowed, shall be within acceptable
standards for precast concrete products according to Section 1042 of the Standard Specifications
and as determined by the Engineer.

Construction. The Contractor shall obtain technical assistance from the supplier during wall
erection to demonstrate proper construction procedures and shall include any costs related to
this technical assistance in the contract unit price for Noise Abatement Wall. The instructions
provided by the wall supplier are guidelines and do not relieve the contractor of the responsibility
to adhere to contract requirements.

It is recommended that all bottom panels be installed for a length of wall prior to placing middle
or top panels. After bottom panels are in-place, finish grading can be accomplished with heavy
equipment by reaching over the in-place panels.

The Contractor should consider overhead obstruction such as electric and telephone wires prior
to wall erection.

The panels shall be delivered to the project site in full truckload quantities. They may be off-
loaded individually or by forklift with a solid steel plate spanning between the forks providing
uniform, fully distributed bearing support to the underside of the panels. Units shall be shipped,
handled and stored in such a manner as to minimize the danger of staining, chipping, spalling,
development of cracks, fractures, and excessive bending stresses. Panels shall be stored and
shipped in bundles, on edge. Any touch up and repair is at the Contractor’'s expense and shall
be carried out according to the manufacturer’s recommendations.

Method of Measurement. Noise abatement walls will be measured in square feet (square
meters) from the wall envelope, defined by the theoretical top of wall line to the theoretical bottom
of wall line for the length of the wall as shown on the Contract Plans.

Access doors shown on the Contract Plans will not be measured for payment. The presence of
access doors will not be used to reduce the area of the noise abatement wall.

Basis of Payment. This work will be paid for at the contract unit price per square foot (square
meter) for NOISE ABATEMENT WALL, STRUCTURE MOUNTED. The costs of aesthetic
treatments, noise reduction treatments, access doors, weep holes, or other details within the wall
panels will not be paid for separately but will be included in the cost of NOISE ABATEMENT
WALL, STRUCTURE MOUNTED.
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NOISE ABATEMENT WALL ANCHOR ROD ASSEMBLY

Effective: December 9, 2022

Description. This work shall consist of furnishing and installing Anchor Rod Assembly for future
Noise Abatement Wall installation. It includes installation of threaded anchor rods, nuts, washers,

and a template plate.

Materials. Materials shall be according to the following.

Item Article
(a) Structural Steel 1006.04

(b) High Strength Steel Nuts and Washers 1006.08(a)
(c) Anchor Bolts and Rods 1006.09

Anchor rods, nuts, washers, and template plates shall be hot dipped galvanized according to the
requirements of AASHTO M111 or M232 as applicable.

Anchor rods shall be according to ASTM F 1554 Grade 105, and shall satisfy Charpy V-Notch
(CVN) toughness requirements according to Supplemental Requirement S4 of ASTM F 1554.

Construction. All structural steel related work shall be according to Section 505 of the Standard
Specifications.

Welding of anchor rods is not permitted.

A 1/4” structural steel template plate shall be used to ensure the anchor rods retain the correct
geometry during the pouring of the parapets. The template plate shall be embedded in the
parapet, with the exterior face of the plate flush with the back face of the parapet.

Anchor Rod Assemblies shall be installed according to Article 521.06 of the Standard
Specifications.

Method of Measurement. This work will be measured for payment as each. Each will be defined
as complete anchor rod assembly which shall include furnishing and installing of anchor rods,
washers, nuts, and template plate.

Basis of Payment. Anchor rod assembly furnished and installed will be paid for at the contract unit
price each for NOISE ABATEMENT WALL ANCHOR ROD ASSEMBLY.
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AGGREGATE SUBGRADE IMPROVEMENT (BDE)
Effective: April 1, 2012 Revised: April 1, 2022
Add the following Section to the Standard Specifications:
“SECTION 303. AGGREGATE SUBGRADE IMPROVEMENT

303.01 Description. This work shall consist of constructing an aggregate subgrade
improvement (ASI).

303.02 Materials. Materials shall be according to the following.

Item Article/Section
(@) Coarse AQregate ... 1004.07
(b) Reclaimed Asphalt Pavement (RAP) .......ooomiiiiiiii e 1031.09

303.03 Equipment. The vibratory roller shall be according to Article 1101.01, or as approved
by the Engineer. Vibratory machines, such as tampers, shall be used in areas where rollers do
not fit.

303.04 Soil Preparation. The minimum immediate bearing value (IBV) of the soil below the
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the
aggregate thickness specified.

303.05 Placing and Compacting. The maximum nominal lift thickness of aggregate
gradations CA 2, CA 6, and CA 10 when compacted shall be 9in. (225 mm). The maximum
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be
24 in. (600 mm).

The top surface of the aggregate subgrade improvement shall consist of a layer of capping
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction. Capping
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard
pay item for undercut applications.

Each lift of aggregate shall be compacted to the satisfaction of the Engineer. If the moisture
content of the material is such that compaction cannot be obtained, sufficient water shall be added
so that satisfactory compaction can be obtained.

303.06 Finishing and Maintenance. The aggregate subgrade improvement shall be
finished to the lines, grades, and cross sections shown on the plans, or as directed by the
Engineer. The aggregate subgrade improvement shall be maintained in a smooth and compacted
condition.
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303.07 Method of Measurement. This work will be measured for payment according to
Article 311.08.

303.08 Basis of Payment. This work will be paid for at the contract unit price per cubic yard
(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE
IMPROVEMENT, of the thickness specified.”

Add the following to Section 1004 of the Standard Specifications:

“1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI). The aggregate
shall be according to Article 1004.01 and the following.

(a) Description. The coarse aggregate shall be crushed gravel, crushed stone, or crushed
concrete. In applications where greater than 24 in. (600 mm) of ASI material is required,
gravel may be used below the top 12 in (300 mm) of ASI.

(b) Quality. The coarse aggregate shall consist of sound durable particles reasonably free of
deleterious materials.

(c) Gradation.

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in.
(300 mm) shall be CA 2, CA6, CA10,0r CS 1.

The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm)
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c).

COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad No' 8” 6” 4” 2” #4
CS1 100 97 +3 90+ 10 45 + 25 20+ 20
CS2 100 80+ 10 25+15
COARSE AGGREGATE SUBGRADE GRADATIONS (Metric)
Sieve Size and Percent Passing
Grad No- =560 mm 150 mm 100 mm 50 mm 4.75 mm
CS1 100 97 +3 90+ 10 45 + 25 20+ 20
CS2 100 8010 25+ 15

(2) Capping aggregate shall be gradation CA 6 or CA 10.”
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Add the following to Article 1031.09 of the Standard Specifications:

“(b) RAP in Aggregate Subgrade Improvement (ASI). RAP in ASI shall be according to
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.

(1) The testing requirements of Article 1031.03 shall not apply.

(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate
gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total
product volume. RAP agglomerations shall be no greater than 4 in. (100 mm).

(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2in.
(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1
are used in the lower lift. FRAP will not be permitted as capping material.

Blending shall be through calibrated interlocked feeders or a calibrated blending plant
such that the prescribed blending percentage is maintained throughout the blending
process. The calibration shall have an accuracy of + 2.0 percent of the actual quantity of
material delivered.”

BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)
Effective: November 2, 2006 Revised: August 1, 2017

Description. Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface
treatments that are part of the original proposed construction, or added as extra work and paid
for by agreed unit prices. The adjustments shall not apply to bituminous prime coats, tack coats,
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force
account.
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Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.

CA = (BPIp - BPIL) x (%ACv /100) x Q

Where: CA
BPIp

Cost Adjustment, $.

Bituminous Price Index, as published by the Department for the month the work
is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior to
the letting for work paid for at the contract price; or for the month the agreed
unit price letter is submitted by the Contractor for extra work paid for by agreed
unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACv will be determined from the adjusted job mix formula. For
bituminous materials applied, a performance graded or cutback asphalt will be
considered to be 100% ACy and undiluted emulsified asphalt will be considered
to be 65% ACv.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACy

For HMA mixtures measured in square yards: Q, tons = A x D x (Gmb X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = Ax D X (Gmp X 1)/ 1000. When computing
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and
surface courses to account for their different G, and % ACy.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG / 1000

Where: A Area of the HMA mixture, sq yd (sq m).

D = Depth of the HMA mixture, in. (mm).

Gmv = Average bulk specific gravity of the mixture, from the approved mix design.
V = Volume of the bituminous material, gal (L).

SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI. and BPIr in excess of five percent, as
calculated by:

Percent Difference = {(BPI. — BPIlp) = BPI} x 100
Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract

requirements for the work placed during the month are satisfied. The adjustments shall not apply
during contract time subject to liquidated damages for completion of the entire contract.
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CEMENT, TYPE IL (BDE)
Effective: August 1, 2023
Add the following to Article 302.02 of the Standard Specifications:
“(k) Type IL Portland-Limestone Cement .............ccccooiiiiiiiiiiiiie s 1001”
Revise Note 2 of Article 352.02 of the Standard Specifications to read:

“Note 2. Either Type | or Type IA portland cement or Type IL portland-limestone cement
shall be used.”

Revise Note 1 of Article 404.02 of the Standard Specifications to read:

“Note 1. The cement shall be Type | portland cement or Type IL portland-limestone
cement.”

Revise Article 1019.02(a) of the Standard Specifications to read:

“(@) Cement, TYPE 1 OF L .o e e e e e e eeaens 1001”

COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019
Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.
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(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.

(2) When job conditions due to recent weather prevent work on the controlling item.
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(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days | A icle 108.04(b)(4) | consecutive weeks.

The Contractor has been granted a minimum two
week extension of contract time, according to
Article 108.08.

Completion | Article 108.08(b)(1) or
Date Article 108.08(b)(7)
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Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - | One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 '(I;wo Project . Superintendents,
ne Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”
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CONSTRUCTION AIR QUALITY - DIESEL RETROFIT (BDE)
Effective: June 1, 2010 Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to diesel
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven
calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted using the phased in approach shown below. Equipment that is of a model year older
than the year given for that equipment’s respective horsepower range shall be retrofitted:

Effective Dates Horsepower Range Model Year
June 1, 2010 ¥ 600-749 2002
750 and up 2006
June 1, 2011 % 100-299 2003
300-599 2001
600-749 2002
750 and up 2006
June 1, 2012 % 50-99 2004
100-299 2003
300-599 2001
600-749 2002
750 and up 2006

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the
contract.

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment
assigned to the contract.

The retrofit emission control devices shall achieve a minimum PM emission reduction of 50
percent and shall be:

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
or verified by the California Air Resources Board (CARB)
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or

b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit
device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.
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Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are
exempt from installing retrofit emission control devices if such devices adversely affect equipment
operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the
Department if documentation is provided showing good faith efforts were made by the Contractor
to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name;
and (2) the emission control devices make, model, USEPA or CARB verification number, or
performance certification from the retrofit device manufacturer. Equipment reported as fitted with
emissions control devices shall be made available to the Engineer for visual inspection of the
device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of this
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission control
devices shall be considered as included in the contract unit prices bid for the various items of
work involved and no additional compensation will be allowed. The Contractor's compliance with
this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction
will be imposed for each calendar day or fraction thereof the deficiency continues to exist. The
calendar day(s) will begin when the time period for correction is exceeded and end with the
Engineer's written acceptance of the correction. The daily monetary deduction will be $1,000.00
for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.

Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties,
or be grounds for any claim.
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 19.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE patrticipation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.
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GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.
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(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effort to meet the goal. After the review by the Reconsideration Officer,
the bidder will be sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(a) NO AMENDMENT. No amendment to the Ultilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on

the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;
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(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.
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(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.

FUEL COST ADJUSTMENT (BDE)
Effective: April 1, 2009 Revised: August 1, 2017

Description. Fuel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any category of work will make that category of
work exempt from fuel cost adjustment.

General. The fuel cost adjustment shall apply to contract pay items as grouped by category. The
adjustment shall only apply to those categories of work checked “Yes”, and only when the
cumulative plan quantities for a category exceed the required threshold. Adjustments to work
items in a category, either up or down, and extra work paid for by agreed unit price will be subject
to fuel cost adjustment only when the category representing the added work was subject to the
fuel cost adjustment. Extra work paid for at a lump sum price or by force account will not be
subject to fuel cost adjustment. Category descriptions and thresholds for application and the fuel
usage factors which are applicable to each are as follows:

(a) Categories of Work.

(1) Category A: Earthwork. Contract pay items performed under Sections 202, 204, and
206 including any modified standard or nonstandard items where the character of the
work to be performed is considered earthwork. The cumulative total of all applicable
item plan quantities shall exceed 25,000 cu yd (20,000 cu m). Included in the fuel
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking.

(2) Category B: Subbases and Aggregate Base Courses. Contract pay items constructed
under Sections 311, 312 and 351 including any modified standard or nonstandard
items where the character of the work to be performed is considered construction of a
subbase or aggregate, stabilized or modified base course. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

241



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

(3) Category C: Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders. Contract pay

items constructed under Sections 355, 406, 407 and 482 including any modified
standard or nonstandard items where the character of the work to be performed is
considered HMA bases, pavements and shoulders. The cumulative total of all
applicable item plan quantities shall exceed 5000 tons (4500 metric tons). Included in
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking.

(4) Category D: Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.

Contract pay items constructed under Sections 353, 420, 421 and 483 including any
modified standard or nonstandard items where the character of the work to be
performed is considered PCC base, pavement or shoulder. The cumulative total of all
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m). Included in the
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking.

(5) Category E: Structures. Structure items having a cumulative bid price that exceeds

$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and
540 including any modified standard or nonstandard items where the character of the
work to be performed is considered structure work when similar to that performed

under these sections and not included in categories A through D.

(b) Fuel Usage Factors.

English Units

Category Factor Units

A - Earthwork 0.34 gal/ cuyd

B — Subbase and Aggregate Base courses 0.62 gal/ ton

C — HMA Bases, Pavements and Shoulders 1.05 gal / ton

D — PCC Bases, Pavements and Shoulders 2.53 gal / cu yd

E — Structures 8.00 gal / $1000
Metric Units

Category Factor Units

A - Earthwork 1.68 liters / cum

B — Subbase and Aggregate Base courses 2.58 liters / metric ton
C — HMA Bases, Pavements and Shoulders 4.37 liters / metric ton
D — PCC Bases, Pavements and Shoulders 12.52 liters / cum

E — Structures 30.28 liters / $1000
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(c) Quantity Conversion Factors.

Category Conversion Factor
B sq yd to ton 0.057 ton / sq yd / in depth
sq m to metric ton 0.00243 metric ton / sqg m / mm depth
C sq yd to ton 0.056 ton / sq yd / in depth
sq m to metric ton 0.00239 m ton / sq m / mm depth
D sq yd to cu yd 0.028 cu yd / sq yd / in depth
sqgmtocum 0.001 cum/sq m/ mm depth

Method of Adjustment. Fuel cost adjustments will be computed as follows.

CA = (FPIp - FPIL) x FUF x Q

Where: CA = Cost Adjustment, $

FPlIr = Fuel Price Index, as published by the Department for the month the work is
performed, $/gal ($/liter)

FPI. = Fuel Price Index, as published by the Department for the month prior to the
letting for work paid for at the contract price; or for the month the agreed unit
price letter is submitted by the Contractor for extra work paid for by agreed unit
price, $/gal ($/liter)

FUF = Fuel Usage Factor in the pay item(s) being adjusted

Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m)

The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform
the work.

Basis of Payment. Fuel cost adjustments may be positive or negative but will only be made when
there is a difference between the FPI. and FPIp in excess of five percent, as calculated by:

Percent Difference = {(FPIL — FPIp) + FPIL} x 100

Fuel cost adjustments will be calculated for each calendar month in which applicable work is
performed; and will be paid or deducted when all other contract requirements for the items of work
are satisfied. The adjustments shall not apply during contract time subject to liquidated damages
for completion of the entire contract.
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HOT-MIX ASPHALT (BDE)
Effective: January 1, 2024

Revise the second paragraph of Articles 1030.07(a)(11) and 1030.08(a)(9) of the Standard
Specifications to read:

“When establishing the target density, the HMA maximum theoretical specific gravity
(Gmm) will be based on the running average of four available Department test results
for that project. If less than four Gmm test results are available, an average of all
available Department test results for that project will be used. The initial Gmm Will be
the last available Department test result from a QMP project. If there is no available
Department test result from a QMP project, the Department mix design verification test
result will be used as the initial Gnm.”

In the Supplemental Specifications, replace the revision for the end of the third paragraph of
Article 1030.09(h)(2) with the following:

“When establishing the target density, the HMA maximum theoretical specific gravity
(Gmm) will be the Department mix design verification test result.”

Revise the tenth paragraph of Article 1030.10 of the Standard Specifications to read:

“Production is not required to stop after a test strip has been constructed.”

MECHANICALLY STABILIZED EARTH RETAINING WALLS (BDE)
Effective: August 1, 2023

Revise the second sentence of Articles 1003.07(d) and 1004.06(d) of the Standard Specifications
to read:

“The lllinois Modified AASHTO T 296 test with pore pressure measurement may be used
in lieu of AASHTO T 236.”

Add the following to Article 522.02 of the Standard Specifications:

“(s) Metal Hardware Cast into Concrete.........cooovvviiiiiiiiiii e 1006.13”
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PERFORMANCE GRADED ASPHALT BINDER (BDE)
Effective: January 1, 2023
Revise Article 1032.05 of the Standard Specifications to read:

“1032.05 Performance Graded Asphalt Binder. These materials will be accepted according
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder
Qualification Procedure.” The Department will maintain a qualified producer list. These materials
shall be free from water and shall not foam when heated to any temperature below the actual
flash point. Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA)
modification shall not be used.

When requested, producers shall provide the Engineer with viscosity/temperature
relationships for the performance graded asphalt binders delivered and incorporated in the work.

(a) Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded
Asphalt Binder” for the grade shown on the plans and the following.

Test Parameter

Small Strain Parameter (AASHTO PP 113) BBR, ATgc,
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs)

-5 °C min.

(b) Modified Performance Graded (PG) Asphalt Binder. The asphalt binder shall meet the
requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded
Asphalt Binder” for the grade shown on the plans.

Asphalt binder modification shall be performed at the source, as defined in the Bureau of
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification
Procedure.”

Modified asphalt binder shall be safe to handle at asphalt binder production and storage
temperatures or HMA construction temperatures. Safety Data Sheets (SDS) shall be
provided for all asphalt modifiers.

(1) Polymer Modification (SB/SBS or SBR). Elastomers shall be added to the base
asphalt binder to achieve the specified performance grade and shall be either a
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth,
homogeneous, and be according to the requirements shown in Table 1 or 2 for the
grade shown on the plans.
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS)
Modified Asphalt Binders

Test

Asphalt Grade
SB/SBS PG 64-28
SB/SBS PG 70-22

Asphalt Grade
SB/SBS PG 64-34
SB/SBS PG 70-28
SB/SBS PG 76-22
SB/SBS PG 76-28

Separation of Polymer
ITP, "Separation of Polymer from Asphalt
Binder"
Difference in °F (°C) of the softening
point between top and bottom portions

4 (2) max.

4 (2) max.

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, %

60 min.

70 min.

Table 2 - Requirements for Styrene-Butadiene Rubber (SBR)

Modified Asphalt Binders

Asphalt Grade Asphalt Grade
SBR PG 64-28 |SB/SBS PG 64-34
Test SBR PG 70-22 |SB/SBS PG 70-28
SBR PG 76-22
SBR PG 76-28
Separation of Polymer
ITP, "Separation of Polymer from Asphalt
Binder"
Difference in °F (°C) of the softening point
between top and bottom portions 4 (2) max. 4 (2) max.

Toughness
ASTM D 5801, 77 °F (25 °C),
20 in./min. (600 mm/min.), in.-lbs (N-m)

110 (12.5) min.

110 (12.5) min.

Tenacity
ASTM D 5801, 77 °F (25 °C),
20 in./min. (5600 mm/min.), in.-lbs (N-m)

75 (8.5) min.

75 (8.5) min.

TESTS ON RESIDUE FROM ROLLING THI

N FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, %

40 min.

50 min.
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(2) Ground Tire Rubber (GTR) Modification. GTR modification is the addition of recycled
ground tire rubber to liquid asphalt binder to achieve the specified performance grade.
GTR shall be produced from processing automobile and/or truck tires by the ambient
grinding method or micronizing through a cryogenic process. GTR shall not exceed
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture
that would cause foaming of the asphalt, or other foreign materials. A mineral powder
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR
particles. When tested in accordance with lllinois Modified AASHTO T 27 “Standard
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall
conform to the following gradation requirements.

Sieve Size Percent Passing
No. 16 (1.18 mm) 100
No. 30 (600 pum) 95+5
No. 50 (300 ym) > 20

GTR modified asphalt binder shall be tested for rotational viscosity according to
AASHTO T 316 using spindle S27. GTR modified asphalt binder shall be tested for
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using
a gap of 2 mm.

The GTR modified asphalt binder shall meet the requirements of Table 3.

Table 3 - Requirements for Ground Tire Rubber (GTR)
Modified Asphalt Binders

Asphalt Grade Asphalt Grade
GTR PG 64-28 GTR PG 76-22
GTR PG 70-22 GTR PG 76-28
GTR PG 70-28

Test

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240)

Elastic Recovery
ASTM D 6084, Procedure A,
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min.

(3) Softener Modification (SM). Softener modification is the addition of organic
compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified
performance grade. Softeners shall be dissolved, dispersed, or reacted in the asphalt
binder to enhance its performance and shall remain compatible with the asphalt binder
with no separation. Softeners shall not be added to modified PG asphalt binder as
defined in Articles 1032.05(b)(1) or 1032.05(b)(2).
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An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR)
shall be collected for both the softening compound as well as the softener modified
asphalt binder at the dose intended for qualification. The ATR-FTIR spectra shall be
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.
The ATR-FTIR shall be collected in accordance with lllinois Test Procedure 601. The
electronic files spectral files (in one of the following extensions or equivalent: *.SPA,
*.SPG, *.IRD, *.IFG, *.CSV, *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM,
*.RAS) shall be submitted to the Central Bureau of Materials.

Softener modified asphalt binders shall meet the requirements in Table 4.

Table 4 - Requirements for Softener Modified Asphalt Binders

Asphalt Grade
SM PG 46-28 SM PG 46-34
Test SM PG 52-28 SM PG 52-34
SM PG 58-22 SM PG 58-28
SM PG 64-22

Small Strain Parameter (AASHTO PP 113)
BBR, ATc, 40 hrs PAV (40 hrs continuous
or 2 PAV at 20 hrs)

-5°C min.

Large Strain Parameter (lllinois Modified
AASHTO T 391) DSR/LAS Fatigue
Property, A|G*|peak 1, 40 hrs PAV (40 hrs
continuous or 2 PAV at 20 hrs)

254 %

The following grades may be specified as tack coats.

Asphalt Grade Use
PG 58-22, PG 58-28, PG 64-22 Tack Coat”

Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read:

“(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin ABR shall not exceed the amounts listed in the following table.

HMA Mixtures - RAP/RAS Maximum ABR % "?
Ndesign Binder Surface BTr?(;}éTg: gﬂfr?g;dy
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10
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1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not
exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).

3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall
be equivalent to the percentages specified for SBS/SBR polymer modified mixes.

(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the following table.

HMA Mixtures - FRAP/RAS Maximum ABR % "%

Ndesign Binder Surface BTr?cIi)éTg: gﬂl?r?;féeeds,
30 55 45 15
50 45 40 15
70 45 35 15
90 45 35 15
SMA - - - - 25
IL-4.75 - - - - 35

1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28).

3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the
percentages specified for SBS/SBR polymer modified mixes.”

Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications.

“A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall
be provided. This tank shall be capable of providing continuous mechanical mixing
throughout and/or recirculation of the asphalt binder to provide a uniform mixture. The
tank shall be heated and capable of maintaining the temperature of the asphalt binder at
300 °F to 350 °F (149 °C to 177 °C). The asphalt binder metering systems of dryer drum
plants shall be calibrated with the actual GTR modified asphalt binder material with an
accuracy of £0.40 percent.”

249



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

PORTLAND CEMENT CONCRETE (BDE)
Effective: August 1, 2023
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read:

“The dispenser system shall provide a visual indication that the liquid admixture is
actually entering the batch, such as via a transparent or translucent section of tubing
or by independent check with an integrated secondary metering device. If approved
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion
inhibitors, and viscosity modifying admixtures.”

PREFORMED PLASTIC PAVEMENT MARKING (BDE)
Effective: June 2, 2024
Revise Article 1095.03(h) of the Standard Specifications to read:

“(h) Glass Beads. Glass beads shall be colorless and uniformly distributed throughout the
yellow and white portions of the material only. A top coating of beads shall be bonded to
or directly embedded into the surface of the markings such that the beads are not easily
removed when the film is scratched firmly with a thumb nail.

The glass bead refractive index shall be tested using the liquid immersion method.

Type B material shall have an inner mix of glass beads with a minimum refractive index of
1.50 and a top coating of ceramic beads bonded to top urethane wear surface with a
minimum refractive index of 1.70. Beads with a refractive index greater than 1.80 shall
not be used.

Type C material shall have glass beads with a minimum refractive index of 1.50 and a

layer of skid resistant ceramic particles bonded to the top urethane wear surface. The
urethane wear surface shall have a nominal thickness of 5 mils (0.13 mm).”
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Revise Article 1095.03(n) of the Standard Specifications to read:
“(n) Sampling and Inspection.

(1) Sample. Prior to approval and use of preformed plastic pavement markings, the
manufacturer shall submit a notarized certification from an independent laboratory,
together with the results of all tests, stating that the material meets the requirements
as set forth herein. The independent laboratory test report shall state the lot tested,
the manufacturer’'s name, and the date of manufacture.

After initial approval by the Department, samples and certification by the manufacturer
shall be submitted for each subsequent batch used. The manufacturer shall submit a
certification stating that the material meets the requirements as set forth herein and is
essentially identical to the material sent for qualification. The certification shall state
the lot tested, the manufacturer’s name, and the date of manufacture.

(2) Inspection. The Contractor shall provide a manufacturer’s certification to the Engineer
stating the material meets all requirements of this specification. All material samples
for acceptance tests will be taken or witnessed by a representative of the Bureau of
Materials and will be submitted to the Engineer of Materials, 126 East Ash Street,
Springdfield, lllinois 62704-4766 at least 30 days in advance of the pavement marking
operations.”

REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)
Effective: January 1, 2024 Revised: April 1, 2024
Revise the first paragraph of Article 669.04 of the Standard Specifications to read:

“669.04 Regulated Substances Monitoring. Regulated substances monitoring includes
environmental observation and field screening during regulated substances management
activities. The excavated soil and groundwater within the work areas shall be managed as either
uncontaminated soil, hazardous waste, special waste, or non-special waste.

As part of the regulated substances monitoring, the monitoring personnel shall perform and
document the applicable duties listed on form BDE 2732 “Regulated Substances Monitoring Daily
Record (RSMDR)”.”

Revise the first two sentences of the nineteenth paragraph of Article 669.05 of the Standard
Specifications to read:

“The Contractor shall coordinate waste disposal approvals with the disposal facility and provide

the specific analytical testing requirements of that facility. The Contractor shall make all
arrangements for collection, transportation, and analysis of landfill acceptance testing.”
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Revise the last paragraph of Article 669.05 of the Standard Specifications to read:

“The Contractor shall select a permitted landfill facility or CCDD/USFO facility meeting the
requirements of 35 lll. Admin. Code Parts 810-814 or Part 1100, respectively. The Department
will review and approve or reject the facility proposed by the Contractor based upon information
provided in BDE 2730. The Contractor shall verify whether the selected facility is compliant with
those applicable standards as mandated by their permit and whether the facility is presently, has
previously been, or has never been, on the United States Environmental Protection Agency (U.S.
EPA) National Priorities List or the Resource Conservation and Recovery Act (RCRA) List of
Violating Facilities. The use of a Contractor selected facility shall in no manner delay the
construction schedule or alter the Contractor's responsibilities as set forth.”

Revise the first paragraph of Article 669.07 of the Standard Specifications to read:

“669.07 Temporary Staging. Soil classified according to Articles 669.05(a)(2), (b)(1), or (c)
may be temporarily staged at the Contractor’s option. All other soil classified according to
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of
without temporary staging to the greatest extent practicable. If circumstances beyond the
Contractor’s control require temporary staging of these latter materials, the Contractor shall
request approval from the Engineer in writing.

Topsoil for re-use as final cover which has been field screened and found not to exhibit PID
readings over daily background readings as documented on the BDE 2732, visual staining or
odors, and is classified according to Articles 669.05(a)(2), (a)(3), (a)(4), (b)(1), or (c) may be
temporarily staged at the Contractor’s option.”

Add the following paragraph after the sixth paragraph of Article 669.11 of the Standard
Specifications.

“The sampling and testing of effluent water derived from dewatering discharges for priority
pollutants volatile organic compounds (VOCs), priority pollutants semi-volatile organic
compounds (SVOCs), or priority pollutants metals, will be paid for at the contract unit price per
each for VOCS GROUNDWATER ANALYSIS using EPA Method 8260B, SVOCS
GROUNDWATER ANALYSIS using EPA Method 8270C, or RCRA METALS GROUNDWATER
ANALYSIS using EPA Methods 6010B and 7471A. This price shall include transporting the
sample from the job site to the laboratory.”

Revise the first sentence of the eight paragraph of Article 669.11 of the Standard Specifications
to read:

“Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3),

(a)(4), (a)(5), (a)(6), or (b)(2) to be managed and disposed of, if required and approved by the
Engineer, will be paid according to Article 109.04.”
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SEEDING (BDE)
Effective: November 1, 2022

Revise Article 250.07 of the Standard Specifications to read:

“250.07 Seeding Mixtures. The classes of seeding mixtures and combinations of mixtures
will be designated in the plans.

When an area is to be seeded with two or more seeding classes, those mixtures shall be
applied separately on the designated area within a seven day period. Seeding shall occur prior
to placement of mulch cover. A Class 7 mixture can be applied at any time prior to applying any
seeding class or added to them and applied at the same time.
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TABLE 1 - SEEDING MIXTURES

Class - Type Seeds Ib/acre (kg/hectare)
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110)
Perennial Ryegrass 60 (70)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
1A Salt Tolerant Kentucky Bluegrass 60 (70)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
Festuca brevipilla (Hard Fescue) 20 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170)
Lawn Mixture 1/ Perennial Ryegrass 20 (20)
Red Top 10 (10)
Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20)
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110)
Perennial Ryegrass 50 (55)
Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50)
Red Top 10 (10)
2A  Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70)
Roadside Mixture 1/ Perennial Ryegrass 20 (20)
Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20)
Festuca brevipila (Hard Fescue) 30 (20)
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70)
3 Northern lllinois Elymus canadensis 5(5)
Slope Mixture 1/ (Canada Wild Rye) 5/
Perennial Ryegrass 20 (20)
Alsike Clover 4/ 5(5)
Desmanthus illinoensis 2(2)
(Minois Bundleflower) 4/ 5/
Schizachyrium scoparium 12 (12)
(Little Bluestem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35)
Oats, Spring 50 (55)
Slender Wheat Grass 5/ 15 (15)
Buffalo Grass 5/ 7/ 5(5)
3A  Southern lllinois Perennial Ryegrass 20 (20)
Slope Mixture 1/ Elymus canadensis 20 (20)
(Canada Wild Rye) 5/
Panicum virgatum (Switchgrass) 5/ 10 (10)
Schizachyrium scoparium 12 (12)
(Little Blue Stem) 5/
Bouteloua curtipendula 10 (10)
(Side-Oats Grama) 5/
Dalea candida 5(5)
(White Prairie Clover) 4/ 5/
Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5)
Oats, Spring 50 (55)

254



FAI Route 80 (1-80)

Project NHPP-CO9W(797)

Section FAI 80 21 STRUCTURE 4
Will County

Contract No. 62R25

Class — Type Seeds Ib/acre (kg/hectare)
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4)
(Big Blue Stem) 5/
Schizachyrium scoparium 5(5)
(Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Panicum virgatum (Switch Grass) 5/ 1(1)
Sorghastrum nutans (Indian Grass) 5/ 2(2)
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4A  Low Profile Schizachyrium scoparium 5(5)
Native Grass 2/ 6/ (Little Blue Stem) 5/
Bouteloua curtipendula 5(5)
(Side-Oats Grama) 5/
Elymus canadensis 1(1)
(Canada Wild Rye) 5/
Sporobolus heterolepis 0.5 (0.5)
(Prairie Dropseed) 5/
Annual Ryegrass 25 (25)
Oats, Spring 25 (25)
Perennial Ryegrass 15 (15)
4B  Wetland Grass and Annual Ryegrass 25 (25)
Sedge Mixture 2/ 6/ Oats, Spring 25 (25)
Wetland Grasses (species below) 5/ 6 (6)
Species: % By Weight
Calamagrostis canadensis (Blue Joint Grass) 12
Carex lacustris (Lake-Bank Sedge) 6
Carex slipata (Awl-Fruited Sedge) 6
Carex stricta (Tussock Sedge) 6
Carex vulpinoidea (Fox Sedge) 6
Eleocharis acicularis (Needle Spike Rush) 3
Eleocharis obtusa (Blunt Spike Rush) 3
Glyceria striata (Fowl Manna Grass) 14
Juncus effusus (Common Rush) 6
Juncus tenuis (Slender Rush) 6
Juncus torreyi (Torrey's Rush) 6
Leersia oryzoides (Rice Cut Grass) 10
Scirpus acutus (Hard-Stemmed Bulrush) 3
Scirpus atrovirens (Dark Green Rush) 3
Bolboschoenus fluviatilis (River Bulrush) 3
Schoenoplectus tabernaemontani (Softstem Bulrush) 3
Spartina pectinata (Cord Grass) 4
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Class — Type Seeds Ib/acre (kg/hectare)
5 Forb with Annuals Mixture (Below) 1(1)
Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below) 10 (10)

Annuals Mixture - Mixture not exceeding 25 % by weight of
any one species, of the following:

Coreopsis lanceolata (Sand Coreopsis)
Leucanthemum maximum (Shasta Daisy)
Gaillardia pulchella (Blanket Flower)
Ratibida columnifera (Prairie Coneflower)
Rudbeckia hirta (Black-Eyed Susan)

Forb Mixture - Mixture not exceeding 5 % by weight PLS of
any one species, of the following:

Amorpha canescens (Lead Plant) 4/
Anemone cylindrica (Thimble Weed)
Asclepias tuberosa (Butterfly Weed)

Aster azureus (Sky Blue Aster)
Symphyotrichum leave (Smooth Aster)
Aster novae-angliae (New England Aster)
Baptisia leucantha (White Wild Indigo) 4/
Coreopsis palmata (Prairie Coreopsis)
Echinacea pallida (Pale Purple Coneflower)
Eryngium yuccifolium (Rattlesnake Master)
Helianthus mollis (Downy Sunflower)
Heliopsis helianthoides (Ox-Eye)

Liatris aspera (Rough Blazing Star)

Liatris pycnostachya (Prairie Blazing Star)
Monarda fistulosa (Prairie Bergamot)
Parthenium integrifolium (Wild Quinine)
Dalea candida (White Prairie Clover) 4/
Dalea purpurea (Purple Prairie Clover) 4/
Physostegia virginiana (False Dragonhead)
Potentilla arguta (Prairie Cinquefoil)
Ratibida pinnata (Yellow Coneflower)
Rudbeckia subtomentosa (Fragrant Coneflower)
Silphium laciniatum (Compass Plant)
Silphium terebinthinaceum (Prairie Dock)
Oligoneuron rigidum (Rigid Goldenrod)
Tradescantia ohiensis (Spiderwort)
Veronicastrum virginicum (Culver's Root)
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lass — Type Seeds Ib/acre (kg/hectare)

5A  Large Flower Native Forb Mixture (see below) 5(5)
Forb Mixture 2/ 5/ 6/

Species: % By Weight
Aster novae-angliae (New England Aster) 5

Echinacea pallida (Pale Purple Coneflower) 10
Helianthus mollis (Downy Sunflower) 10
Heliopsis helianthoides (Ox-Eye) 10
Liatris pycnostachya (Prairie Blazing Star) 10
Ratibida pinnata (Yellow Coneflower) 5
Rudbeckia hirta (Black-Eyed Susan) 10
Silphium laciniatum (Compass Plant) 10
Silphium terebinthinaceum (Prairie Dock) 20
Oligoneuron rigidum (Rigid Goldenrod) 10

5B  Wetland Forb 2/ 5/ 6/ Forb Mixture (see below) 2 (2)

Species: % By Weight
Acorus calamus (Sweet Flag)

Angelica atropurpurea (Angelica)

Asclepias incarnata (Swamp Milkweed)

Aster puniceus (Purple Stemmed Aster)

Bidens cernua (Beggarticks)

Eutrochium maculatum (Spotted Joe Pye Weed)
Eupatorium perfoliatum (Boneset)

Helenium autumnale (Autumn Sneeze Weed)
Iris virginica shrevei (Blue Flag Iris)

Lobelia cardinalis (Cardinal Flower)

Lobelia siphilitica (Great Blue Lobelia)

Lythrum alatum (Winged Loosestrife)
Physostegia virginiana (False Dragonhead)
Persicaria pensylvanica (Pennsylvania Smartweed)
Persicaria |lapathifolia (Curlytop Knotweed)
Pychanthemum virginianum (Mountain Mint)
Rudbeckia laciniata (Cut-leaf Coneflower)
Oligoneuron riddellii (Riddell Goldenrod)
Sparganium eurycarpum (Giant Burreed)

AN ONNNNNZNOW

_
o o

AN O

6 Conservation Schizachyrium scoparium 5(5)
Mixture 2/ 6/ (Little Blue Stem) 5/
Elymus canadensis 2(2)
(Canada Wild Rye) 5/
Buffalo Grass 5/ 7/ 5 (5)
Vernal Alfalfa 4/ 15 (15)
Qats, Spring 48 (55)

6A  Salt Tolerant Schizachyrium scoparium 5(5)
Conservation (Little Blue Stem) 5/

Mixture 2/ 6/ Elymus canadensis 2(2)

(Canada Wild Rye) 5/

Buffalo Grass 5/ 7/ 5(5)

Vernal Alfalfa 4/ 15 (15)

Oats, Spring 48 (55)

Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20)

7 Temporary Turf Perennial Ryegrass 50 (55)
Cover Mixture QOats, Spring 64 (70)
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Notes:

1/ Seeding shall be performed when the ambient temperature has been between 45 °F
(7 °C) and 80 °F (27 °C) for a minimum of seven (7) consecutive days and is forecasted
to be the same for the next five (5) days according to the National Weather Service.

2/ Seeding shall be performed in late fall through spring beginning when the ambient
temperature has been below 45 °F (7 °C) for a minimum of seven (7) consecutive days
and ending when the ambient temperature exceeds 80 °F (27 °C) according to the
National Weather Service.

3/ Specific variety as shown in the plans or approved by the Engineer.

4/ Inoculation required.

5/ Pure Live Seed (PLS) shall be used.

6/ Fertilizer shall not be used.

7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such.

Seeding will be inspected after a period of establishment. The period of establishment shall
be six (6) months minimum, but not to exceed nine (9) months. After the period of establishment,
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined
by the Engineer, at no additional cost to the Department.”

SHORT TERM AND TEMPORARY PAVEMENT MARKINGS (BDE)
Effective: April 1, 2024 Revised: April 2, 2024
Revise Article 701.02(d) of the Standard Specifications to read:

“(d) Pavement Marking Tapes (NOt& 3) ......cccooii e 1095.06”
Add the following Note to the end of Article 701.02 of the Standard Specifications:

“Note 3. White or yellow pavement marking tape that is to remain in place longer than
14 days shall be Type IV tape.”

Revise Article 703.02(c) of the Standard Specifications to read:
“(c) Pavement Marking Tapes (NOte 1) ....ciiiiiiiiiice e 1095.06”
Add the following Note to the end of Article 703.02 of the Standard Specifications:

“Note 1. White or yellow pavement marking tape that is to remain in place longer than
14 days shall be Type IV tape.”
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Revise Article 1095.06 of the Standard Specifications to read:

“1095.06 Pavement Marking Tapes. Type | white or yellow marking tape shall consist of
glass spheres embedded into a binder on a foil backing that is precoated with a pressure sensitive
adhesive. The spheres shall be of uniform gradation and distributed evenly over the surface of
the tape.

Type IV tape shall consist of white or yellow tape with wet reflective media incorporated to
provide immediate and continuing retroreflection in wet and dry conditions. The wet retroreflective
media shall be bonded to a durable polyurethane surface. The patterned surface shall have
approximately 40 + 10 percent of the surface area raised and presenting a near vertical face to
traffic from any direction. The channels between the raised areas shall be substantially free of
exposed reflective elements or particles.

Blackout tape shall consist of a matte black, non-reflective, patterned surface that is precoated
with a pressure sensitive adhesive.

(a) Color. The white and yellow markings shall meet the following requirements for daylight
reflectance and color, when tested, using a color spectrophotometer with 45 degrees
circumferential/zero degree geometry, illuminant D65, and two degree observer angle.
The color instrument shall measure the visible spectrum from 380 to 720 nm with a
wavelength measurement interval and spectral bandpass of 10 nm.

Color Daylight Reflectance %Y
White 65 min.
Yellow * 36 - 59

*Shall match Aerospace Material Specification Standard 595 33538 (Orange Yellow) and
the chromaticity limits as follows.

0.485
0.425

0.530
0.456

X 0.490
y 0.470

0.475
0.438

(b) Retroreflectivity. The white and yellow markings shall be retroreflective. Reflective values
measured in accordance with the photometric testing procedure of ASTM D 4061 shall not
be less than those listed in the table below. The coefficient of retroreflected luminance,
R., shall be expressed as average millicandelas/footcandle/sq ft (millicandelas/lux/sq m),
measured on a 3.0 x 0.5 ft (900 mm x 150 mm) panel at 86 degree entrance angle.

Coefficient of Retroreflected Luminance, Ry, Dry
Type | Type IV
Ob;ﬁgﬁ;'on White Yellow Ob;ﬁgﬁ;'on White Yellow
0.2° 2700 2400 0.2° 1300 1200
0.5° 2250 2000 0.5° 1100 1000
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Wet retroreflectance shall be measured for Type IV under wet conditions according to
ASTM E 2177 and meet the following.

Wet Retroreflectance, Initial Rp
Color R. 1.05/88.76
White 300
Yellow 200

(c) Skid Resistance. The surface of Type IV and blackout markings shall provide a minimum
skid resistance of 45 BPN when tested according to ASTM E 303.

(d) Application. The pavement marking tape shall have a precoated pressure sensitive
adhesive and shall require no activation procedures. Test pieces of the tape shall be
applied according to the manufacturer's instructions and tested according to ASTM
D 1000, Method A, except that a stiff, short bristle roller brush and heavy hand pressure
will be substituted for the weighted rubber roller in applying the test pieces to the metal
test panel. Material tested as directed above shall show a minimum adhesion value of
750 g/in. (30 g/mm) width at the temperatures specified in ASTM D 1000. The adhesive
shall be resistant to oils, acids, solvents, and water, and shall not leave objectionable
stains or residue after removal. The material shall be flexible and conformable to the
texture of the pavement.

(e) Durability. Type IV and blackout tape shall be capable of performing for the duration of a
normal construction season and shall then be capable of being removed intact or in large
sections at pavement temperatures above 40 °F (4 °C) either manually or with a roll-up
device without the use of sandblasting, solvents, or grinding. The Contractor shall provide
a manufacturer’s certification that the material meets the requirements for being removed
after the following minimum traffic exposure based on transverse test decks with rolling
traffic.

(1) Time in place - 400 days

(2) ADT per lane - 9,000 (28 percent trucks)
(3) Axle hits - 10,000,000 minimum
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Samples of the material applied to standard specimen plates will be measured for
thickness and tested for durability in accordance with ASTM D 4060, using a CS-17 wheel
and 1000-gram load, and shall meet the following criteria showing no significant change
in color after being tested for the number of cycles indicated.

Test Type | Type IV Blackout
Minimum Initial Thickness, 20 (0.51) 65 (1.65) 65 (1.65)
mils (mm) ' 20 (0.51)7 20 (0.51)7
Durability (cycles) 5,000 1,500 1,500

1/ Measured at the thickest point of the patterned surface.
2/ Measured at the thinnest point of the patterned surface.

The pavement marking tape, when applied according to the manufacturer's recommended
procedures, shall be weather resistant and shall show no appreciable fading, lifting, or
shrinkage during the useful life of the marking. The tape, as applied, shall be of good
appearance, free of cracks, and edges shall be true, straight, and unbroken.

Sampling and Inspection.

(1) Sample. Prior to approval and use of Type IV pavement marking tape, the
manufacturer shall submit a notarized certification from an independent laboratory,
together with the results of all tests, stating that the material meets the requirements
as set forth herein. The independent laboratory test report shall state the lot tested,
the manufacturer’'s name, and the date of manufacture.

After initial approval by the Department, samples and certification by the manufacturer
shall be submitted for each subsequent batch of Type IV tape used. The manufacturer
shall submit a certification stating that the material meets the requirements as set forth
herein and is essentially identical to the material sent for qualification. The certification
shall state the lot tested, the manufacturer’'s name, and the date of manufacture.

(2) Inspection. The Contractor shall provide a manufacturer’s certification to the Engineer
stating the material meets all requirements of this specification. All material samples
for acceptance tests shall be taken or witnessed by a representative of the Bureau of
Materials and shall be submitted to the Engineer of Materials, 126 East Ash Street,
Springdfield, lllinois 62704-4766 at least 30 days in advance of the pavement marking
operations.”
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SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE)
Effective: January 2, 2023
Add the following to Article 106.01 of the Standard Specifications:

“The final manufacturing process for construction materials and the immediately preceding
manufacturing stage for construction materials shall occur within the United States. Construction
materials shall include an article, material, or supply that is or consists primarily of the following.

(a) Non-ferrous metals;

(b) Plastic and polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables);

(c) Glass (including optic glass);

(d) Lumber;

(e) Drywall.

Items consisting of two or more of the listed construction materials that have been combined
through a manufacturing process, and items including at least one of the listed materials
combined with a material that is not listed through a manufacturing process shall be exempt.”
STEEL COST ADJUSTMENT (BDE)

Effective: April 2, 2004 Revised: January 1, 2022

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel

exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.
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The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.

Documentation. Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by this
special provision. The Department reserves the right to verify submitted quantities.

Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIy — MPIL

Where: MPIw=  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price;
or for the month the agreed unit price letter is submitted by the Contractor for
extra work paid for by agreed unit price,. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be

calculated as described above; however, the MPly will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel costs.
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Basis of Payment. Steel cost adjustments may be positive or negative but will only be made when
there is a difference between the MPI_ and MPIy in excess of five percent, as calculated by:

Percent Difference = {(MPI. — MPIu) +~ MPI_} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for changes
in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for completion
of the entire contract.
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Attachment

Item

Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)

Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 Ib/ft (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars

6 Ib (3 kg) each

Welded Reinforcement

63 Ib/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts

Steel Plate Beam Guardrail, Types A and B w/wood posts

Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6

Traffic Barrier Terminal, Type 1 Special (Tangent)

Traffic Barrier Terminal, Type 1 Special (Flared)

20 Ib/ft (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms

Traffic Signal Post

Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 — 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5 m)

Light Pole w/Mast Arm, 30 - 50 ft (9 — 15.2m )
Light Pole w/Mast Arm, 55 - 60 ft (16.5 — 18 m)

Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m)

11 Ib/ft (16 kg/m
14 Ib/ft (21 kg/m
21 Ib/ft (31 kg/m
13 Ib/ft (19 kg/m
19 Ib/ft (28 kg/m
31 Ib/ft (46 kg/m
65 I/t (97 kg/m)
80 Ib/ft (119 kg/m)

ferNaNar N e e et

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 I/t (95 kg/m)
39 Ib/ft (58 kg/m)
53 Ib/ft (79 kg/m)
52 Ib/ft (77 kg/m)

Frames and Grates
Frame
Lids and Grates

250 Ib (115 kg)
150 Ib (70 kg)
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)
Effective: April 2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor's submitted DBE
utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting
system within 21 days of making the payment.”
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:

“This mobilization payment shall be made at least seven days prior to the subcontractor starting
work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%”
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SUBMISSION OF PAYROLL RECORDS (BDE)

Effective: April 1, 2021 Revised: November 2, 2023

FEDERAL AID CONTRACTS. Revise the following section of Check Sheet #1 of the Recurring
Special Provisions to read:

“‘STATEMENTS AND PAYROLLS

The payroll records shall include the worker's name, social security number, last known
address, telephone number, email address, classification(s) of work actually performed, hourly
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total,
deductions made, and actual wages paid.

The Contractor and each subcontractor shall submit certified payroll records to the
Department each week from the start to the completion of their respective work, except that full
social security numbers, last known addresses, telephone numbers, and email addresses shall
not be included on weekly submittals. Instead, the payrolls need only include an identification
number for each employee (e.g., the last four digits of the employee’s social security number).
The submittals shall be made using LCPtracker Pro software. The software is web-based and
can be accessed at https://Icptracker.com/. When there has been no activity during a work week,
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or
“Complete”) selected.”

STATE CONTRACTS. Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special
Provisions to read:

“3. Submission of Payroll Records. The Contractor and each subcontractor shall, no later
than the 15" day of each calendar month, file a certified payroll for the immediately
preceding month to the lllinois Department of Labor (IDOL) through the lllinois Prevailing
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130). The portal
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/ CONMED/Pages/Prevailing-Wage-Portal.aspx. Payrolls shall be submitted in the
format prescribed by the IDOL.

In addition to filing certified payroll(s) with the IDOL, the Contractor and each
subcontractor shall certify and submit payroll records to the Department each week from
the start to the completion of their respective work, except that full social security numbers
shall not be included on weekly submittals. Instead, the payrolls shall include an
identification number for each employee (e.g., the last four digits of the employee’s social
security number). In addition, starting and ending times of work each day may be omitted
from the payroll records submitted. The submittals shall be made using LCPtracker Pro
software. The software is web-based and can be accessed at https://Icptracker.com/.
When there has been no activity during a work week, a payroll record shall still be
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.”
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SURFACE TESTING OF PAVEMENTS - IRI (BDE)
Effective: January 1, 2021 Revised: January 1, 2023

Description. This work shall consist of testing the ride quality of the finished surface of pavement
sections with new concrete pavement, PCC overlays, full-depth HMA, and HMA overlays with at
least 2.25 in. (57 mm) total thickness of new HMA combined with either HMA binder or HMA
surface removal, according to lllinois Test Procedure 701, “Ride Quality Testing Using the
International Roughness Index (IRI)”. Work shall be according to Sections 406, 407, or 420 of
the Standard Specifications, except as modified herein.

Hot-Mix Asphalt (HMA) Overlays

Add the following to Article 406.03 of the Standard Specifications:
“(n) Pavement Surface Grinding EQUIPMENTt..........ooviiiiiiiiiiiiiieieeee e 1101.04”
Revise Article 406.11 of the Standard Specifications to read:

“406.11 Surface Tests. Prior to HMA overlay pavement improvements, the Engineer will
measure the smoothness of the existing high-speed mainline pavement. The Contractor shall
measure the smoothness of the finished high-speed mainline, low-speed mainline, and
miscellaneous pavements after the pavement improvement is complete but within the same
construction season. Testing shall be performed in the presence of the Engineer and according
to lllinois Test Procedure 701. The pavement will be identified as high-speed mainline, low-speed
mainline, or miscellaneous as follows.

(a) Test Sections.

(1) High-Speed Mainline Pavement. High-speed mainline pavement consists of
pavements, ramps, and loops with a posted speed limit greater than 45 mph. These
sections shall be tested with an inertial profiling system (IPS).

(2) Low-Speed Mainline Pavement. Low-speed mainline pavement consists of
pavements, ramps, and loops with a posted speed limit of 45 mph or less. These
sections shall be tested using a 16 ft (5 m) straightedge or with an IPS analyzed using
the rolling 16 ft (5 m) straightedge simulation in ProVAL.

(3) Miscellaneous Pavement. Miscellaneous pavement are segments that either cannot
readily be tested by an IPS or conditions beyond the control of the Contractor preclude
the achievement of smoothness levels typically achievable with mainline pavement
construction. This may include the following examples or as determined by the
Engineer.
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a. Pavement on horizontal curves with a centerline radius of curvature of less than or
equal to 1,000 ft (300 m) and the pavement within the superelevation transition of
such curves;

b. Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in
combination with an algebraic change in tangent grade greater than or equal to
3 percent as may occur on urban ramps or other constricted-space facilities;

c. The first and last 50 ft (15 m) of a pavement section where the Contractor is not
responsible for the adjoining surface;

d. Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius
return;

e. Variable width pavements;

f. Side street returns, to the end of radius return;

g. Crossovers;

h. Pavement connector for bridge approach slab;

i. Bridge approach slab;

j- Pavement that must be constructed in segments of 600 ft (180 m) or less;

k. Pavement within 25 ft (7.6 m) of manholes, utility structures, at-grade railroad
crossings, or other appurtenances;

. Turn lanes; and

m. Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric
testing that fall within the wheel path.

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge.
(4) International Roughness Index (IRI). An index computed from a longitudinal profile

measurement using a quarter-car simulation at a simulation speed of 50 mph
(80 km/h).
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(5) Mean Roughness Index (MRI). The average of the IRI values for the right and left
wheel tracks.

a. MRIo. The MRI of the existing pavement prior to construction.
b. MRI. The MRI value that warrants an incentive payment.

c. MRIk. The MRI value that warrants full payment.

d. MRIpo. The MRI value that warrants a financial disincentive.

(6) Areas of Localized Roughness (ALR). Isolated areas of roughness, which can cause
significant increase in the calculated MRI for a given sublot.

(7) Sublot. A continuous strip of pavement 0.1 mile (160 m) long and one lane wide. A
partial sublot greater than or equal to 264 ft (80 m) will be subject to the same
evaluation as a whole sublot. Partial sublots less than 264 ft (80 m) shall be included
with the previous sublot for evaluation purposes.

(b) Corrective Work. Corrective work shall be completed according to the following.

(1) High-Speed Mainline Pavement. For high-speed mainline pavement, any 25 ft (7.6 m)
interval with an ALR in excess of 200 in./mile (3,200 mm/km) will be identified by the
Engineer and shall be corrected by the Contractor. Any sublot having a MRI greater
than MRIp, including ALR, shall be corrected to reduce the MRI to the MRIg, or
replaced at the Contractor’s option.

(2) Low-Speed Mainline Pavement. Surface variations in low-speed mainline pavement
which exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall
be corrected by the Contractor.

(3) Miscellaneous Pavements. Surface variations in miscellaneous pavement which
exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall be
corrected by the Contractor.

Corrective work shall be completed with pavement surface grinding equipment or by
removing and replacing the pavement. Corrective work shall be applied to the full lane
width. When completed, the corrected area shall have uniform texture and appearance,
with the beginning and ending of the corrected area perpendicular to the centerline of the
paved surface.

Upon completion of the corrective work, the surface of the sublot(s) shall be retested. The
Contractor shall furnish the data and reports to the Engineer within 2 working days after
corrections are made. If the MRI and/or ALR still do not meet the requirements, additional
corrective work shall be performed.

Corrective work shall be at no additional cost to the Department.
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(c) Smoothness Assessments. Assessments will be paid to or deducted from the Contractor
for each sublot of high-speed mainline pavement per the Smoothness Assessment
Schedule. Assessments will be based on the MRI of each sublot prior to performing any
corrective work unless the Contractor has chosen to remove and replace the pavement.
For pavement that is replaced, assessments will be based on the MRI determined after
replacement.

The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI
of the existing pavement before construction (MRIlo) and shall be determined as follows.

MRI Thresholds (High-Speed, HMA Overlay)
Upper MRI Thresholds " MRIp < 125.0 in./mile MRl > 125.0 in./mile "

(1,975 mm/km) (> 1,975 mm/km)
Incentive (MRI;) 45.0 in./mile (710 mm/km) 0.2 x MRlI, + 20
Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 x MRIo + 50
Disincentive (MRIp) 100.0 in./mile (1,975 mm/km) 0.2 x MRIo + 75

1/ MRlo, MRI;, MRIg, and MRIp shall be in in./mile for calculation.

Smoothness assessments for high-speed mainline pavement shall be determined as
follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay)
Mainline Pavement MRI Range Assessment Per Sublot
MRI < MRI, + (MRI; — MRI) x $20.00 ?
MRI; < MRI < MRIg + $0.00
MRIr < MRI < MRIp — (MRl = MRIf) x $8.00
MRI > MRIp —$200.00

1/ MRI, MRI;, MRIg, and MRIp shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $300.00.
Smoothness assessments will not be paid or deducted until all other contract requirements

for the pavement are satisfied. Pavement that is corrected or replaced for reasons other
than smoothness, shall be retested as stated herein.”
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Hot-Mix Asphalt (HMA) Pavement (Full-Depth)

Revise the first paragraph of Article 407.03 of the Standard Specifications to read:
“407.03 Equipment. Equipment shall be according to Article 406.03.”
Revise Article 407.09 of the Standard Specifications to read:

“407.09 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows:

The testing of the existing pavement prior to improvements shall not apply and the
smoothness assessment for high-speed mainline pavement shall be determined according to the
following table.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA)
Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot "
<45.0 (710) + (45 — MRI) x $45.00 ?
> 45.0 (710) to 75.0 (1,190) + $0.00
>75.0 (1,190) to 100.0 (1,580) — (MRI - 75) x $20.00
> 100.0 (1,580) — $500.00

1/ MRI shall be in in./mile for calculation.

2/ The maximum incentive amount shall not exceed $800.00.”

Portland Cement Concrete Pavement

Delete Article 420.03(i) of the Standard Specifications.
Revise Article 420.10 of the Standard Specifications to read:

“420.10 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows.

The testing of the existing pavement prior to improvements shall not apply. The Contractor
shall measure the smoothness of the finished surface of the pavement after the pavement has
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi
(20,700 kPa).
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Membrane curing damaged during testing shall be repaired as directed by the Engineer at no
additional cost to the Department.

(a) Corrective Work. No further texturing for skid resistance will be required for areas
corrected by grinding. Protective coat shall be reapplied to areas ground according to
Article 420.18 at no additional cost to the Department.

Jointed portland cement concrete pavement corrected by removal and replacement, shall
be corrected in full panel sizes.

(b) Smoothness Assessments. Smoothness assessment for high-speed mainline pavement
shall be determined as follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC)
Mainline Pavement MR, in./mile (mm/km) ¥ Assessment Per Sublot
<45.0 (710) + (45 — MRI) x $60.00
> 45.0 (710) to 75.0 (1,190) +$0.00
> 75.0 (1,190) to 100.0 (1,580) — (MRI - 75) x $37.50
> 100.0 (1,580) —$750.00

1/ MRI shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $1200.00.
3/ If pavement is constructed with traffic in the lane next to it, then an additional

10 in./mile will be added to the upper thresholds.”

Removal of Existing Pavement and Appurtenances

Revise the first paragraph of Article 440.04 of the Standard Specifications to read:

“440.04 HMA Surface Removal for Subsequent Resurfacing. The existing HMA surface
shall be removed to the depth specified on the plans with a self-propelled milling machine. The
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness
requirements of the finished pavement. The temperature at which the work is performed, the
nature and condition of the equipment, and the manner of performing the work shall be such that
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the
satisfaction of the Engineer. When tested with a 16 ft (5 m) straightedge, the milled surface shall
have no surface variations in excess of 3/16 in. (5 mm).”
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General Equipment

Revise Article 1101.04 of the Standard Specifications to read:

“1101.04 Pavement Surface Grinding Equipment. The pavement surface grinding device
shall have a minimum effective head width of 3 ft (0.9 m).

(a) Diamond Saw Blade Machine. The machine shall be self-propelled with multiple diamond
saw blades.

(b) Profile Milling Machine. The profile milling machine shall be a drum device with carbide
or diamond teeth with spacing of 0.315 in. (8 mm) or less and maintain proper forward
speed for surface texture according to the manufacturer’s specifications.”

TRAFFIC SPOTTERS (BDE)
Effective: January 1, 2019

Revise Article 701.13 of the Standard Specifications to read:

“701.13 Flaggers and Spotters. Flaggers shall be certified by an agency approved by the
Department. While on the job site, each flagger shall have in his/her possession a current driver’s
license and a current flagger certification |.D. card. For non-drivers, the lllinois Identification Card
issued by the Secretary of State will meet the requirement for a current driver’s license. This
certification requirement may be waived by the Engineer for emergency situations that arise due
to actions beyond the Contractor's control where flagging is needed to maintain safe traffic control
on a temporary basis. Spotters are defined as certified flaggers that provide support to workers
by monitoring traffic.

Flaggers and spotters shall be stationed to the satisfaction of the Engineer and be equipped
with a fluorescent orange, fluorescent yellow/green, or a combination of fluorescent orange and
fluorescent yellow/green vest meeting the requirements of ANSI/ISEA 107-2004 or ANSI/ISEA
107-2010 for Conspicuity Class 2 garments. Flaggers shall be equipped with a stop/slow traffic
control sign. Spotters shall be equipped with a loud warning device. The warning sound shall be
identifiable by workers so they can take evasive action when necessary. Other types of garments
may be substituted for the vest as long as the garments have a manufacturer’s tag identifying
them as meeting the ANSI Class 2 requirement. The longitudinal placement of the flagger may
be increased up to 100 ft (30 m) from that shown on the plans to improve the visibility of the
flagger. Flaggers shall not encroach on the open lane of traffic unless traffic has been stopped.
Spotters shall not encroach on the open lane of traffic, nor interact with or control the flow of traffic.
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For nighttime flagging, flaggers shall be illuminated by an overhead light source providing a
minimum vertical illuminance of 10 fc (108 lux) measured 1 ft (300 mm) out from the flagger’s
chest. The bottom of any luminaire shall be a minimum of 10 ft (3 m) above the pavement.
Luminaire(s) shall be shielded to minimize glare to approaching traffic and trespass light to
adjoining properties. Nighttime flaggers shall be equipped with fluorescent orange or fluorescent
orange and fluorescent yellow/green apparel meeting the requirements of ANSI/ISEA 107-2004
or ANSI/ISEA 107-2010 for Conspicuity Class 3 garments.

Flaggers and spotters shall be provided per the traffic control plan and as follows.

(a) Two-Lane Highways. Two flaggers will be required for each separate operation where
two-way traffic is maintained over one lane of pavement. Work operations controlled by
flaggers shall be no more than 1 mile (1600 m) in length. Flaggers shall be in sight of
each other or in direct communication at all times. Direct communication shall be obtained
by using portable two-way radios or walkie-talkies.

The Engineer will determine when a side road or entrance shall be closed to traffic. A
flagger will be required at each side road or entrance remaining open to traffic within the
operation where two-way traffic is maintained on one lane of pavement. The flagger shall
be positioned as shown on the plans or as directed by the Engineer.

(b) Multi-Lane Highways. At all times where traffic is restricted to less than the normal number
of lanes on a multilane pavement with a posted speed limit greater than 40 mph and the
workers are present, but not separated from the traffic by physical barriers, a flagger or
spotter shall be furnished as shown on the plans. Flaggers shall warn and direct traffic.
Spotters shall monitor traffic conditions and warn workers of errant approaching vehicles
or other hazardous conditions as they occur. One flagger will be required for each
separate activity of an operation that requires frequent encroachment in a lane open to
traffic. One spotter will be required for each separate activity with workers near the edge
of the open lane or with their backs facing traffic.

Flaggers will not be required when no work is being performed, unless there is a lane closure
on two-lane, two-way pavement.”
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TRAINING SPECIAL PROVISIONS (BDE)
Effective: October 15, 1975 Revised: September 2, 2021

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a).

As part of the Contractor’s equal employment opportunity affirmative action program, training shall
be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type
of trade or job classification involved. The number of trainees to be trained under this contract
will be 1. In the event the Contractor subcontracts a portion of the contract work, it shall determine
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that
the Contractor shall retain the primary responsibility for meeting the training requirements
imposed by this special provision. The Contractor shall also ensure that this Training Special
Provision is made applicable to such subcontract. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor’s needs and the availability of journeymen in the various classifications within the
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to
the lllinois Department of Transportation for approval the number of trainees to be trained in each
selected classification and training program to be used. Furthermore, the Contractor shall specify
the starting time for training in each of the classifications. The Contractor will be credited for each
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an
approved program and will be reimbursed for such trainees as provided hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll
minority trainees and women (e.g. by conducting systematic and direct recruitment through public
and private sources likely to yield minority and women trainees) to the extent such persons are
available within a reasonable area of recruitment. The Contractor will be responsible for
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether
the Contractor is in compliance with this Training Special Provision. This training commitment is
not intended, and shall not be used, to discriminate against any applicant for training, whether a
member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he or she has
successfully completed a training course leading to journeyman status or in which he or she has
been employed as a journeyman. The Contractor should satisfy this requirement by including
appropriate questions in the employee application or by other suitable means. Regardless of the
method used, the Contractor’s records should document the findings in each case.
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The minimum length and type of training for each classification will be as established in the
training program selected by the Contractor and approved by the lllinois Department of
Transportation and the Federal Highway Administration. The lllinois Department of
Transportation and the Federal Highway Administration shall approve a program, if it is
reasonably calculated to meet the equal employment opportunity obligations of the Contractor
and to qualify the average trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved by not necessarily sponsored
by the U.S. Department of Labor Employment Training Administration shall also be considered
acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training
program shall be obtained from the State prior to commencing work on the classification covered
by the program. It is the intention of these provisions that training is to be provided in the
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible
in lower level management positions such as office engineers, estimators, timekeepers, etc.,
where the training is oriented toward construction applications. Training in the laborer
classification may be permitted provided that significant and meaningful training is provided and
approved by the lllinois Department of Transportation and the Federal Highway Administration.
Some offsite training is permissible as long as the training is an integral part of an approved
training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training
given an employee on this contract in accordance with an approved training program. As
approved by the Engineer, reimbursement will be made for training of persons in excess of the
number specified herein. This reimbursement will be made even though the Contractor receives
additional training program funds from other sources, provided such other source does not
specifically prohibit the Contractor from receiving other reimbursement. Reimbursement for
offsite training indicated above may only be made to the Contractor where he does one or more
of the following and the trainees are concurrently employed on a Federal-aid project; contributes
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during
the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training,
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special
Provision. It is normally expected that a trainee will begin his training on the project as soon as
feasible after start of work utilizing the skill involved and remain on the project as long as training
opportunities exist in his work classification or until he has completed his training program.

It is not required that all trainees be on board for the entire length of the contract. A Contractor
will have fulfilled his responsibilities under this Training Special Provision if he has provided
acceptable training to the number of trainees specified. The number trained shall be determined
on the basis of the total number enrolled on the contract for a significant period.
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in connection with the
existing program shall apply to all trainees being trained for the same classification who are
covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the
training. The Contractor shall provide each trainee with a certification showing the type and length
of training satisfactorily complete.

The Contractor shall provide for the maintenance of records and furnish periodic reports
documenting its performance under this Training Special Provision.

For contracts with an awarded contract value of $500,000 or more, the Contractor is required to
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all
applicable administrative rules to the extent permitted by Section 20-20(g). For federally funded
projects, the number of trainees to be trained under this contract, as stated in the Training Special
Provisions, will be the established goal for the lllinois Works Apprenticeship Initiative 30 ILCS
559/20-20(g). The Contractor shall make a good faith effort to meet this goal. For federally funded
projects, the lllinois Works Apprenticeship Initiative will be implemented using the FHWA
approved OJT procedures. The Contractor must comply with the recordkeeping and reporting
obligations of the lllinois Works Apprenticeship Initiative for the life of the project, including the
certification as to whether the trainee/apprentice labor hour goals were met.

Method of Measurement. The unit of measurement is in hours.

Basis of Payment. This work will be paid for at the contract unit price of 80 cents per hour for
TRAINEES. The estimated total number of hours, unit price, and total price have been included
in the schedule of prices.
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION
Effective: August 1, 2012 Revised: February 2, 2017

In addition to the Contractor's equal employment opportunity (EEO) affirmative action efforts
undertaken as required by this Contract, the Contractor is encouraged to participate in the
incentive program described below to provide additional on-the-job training to certified graduates
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.

IDOT funds, and various lllinois community colleges operate, pre-apprenticeship training
programs throughout the State to provide training and skill-improvement opportunities to promote
the increased employment of minority groups, disadvantaged persons and women in all aspects
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program
Graduate (TPG) special provision (Special Provision) is to place these certified program
graduates on the project site for this Contract in order to provide the graduates with meaningful
on-the-job training. Pursuant to this Special Provision, the Contractor must make every
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are
available within a practicable distance of the project site.

Specifically, participation of the Contractor or its subcontractor in the Program entitles the
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even
though the Contractor or subcontractor may also receive additional training program funds from
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from
another entity through another program, such as IDOT through the TPG program. With regard to
any IDOT funded construction training program other than TPG, however, additional
reimbursement for other IDOT programs will not be made beyond the TPG Program described in
this Special Provision when the TPG Program is utilized.

No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must
begin training on the project as soon as the start of work that utilizes the relevant trade skill and
the TPG trainee must remain on the project site through completion of the Contract, so long as
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s
employment end in advance of the completion of the Contract, the Contractor must promptly notify
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has
ended. The Contractor must supply a written report for the reason the TPG trainee involvement
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for
which the incentive payment provided under this Special Provision will be, or has been claimed
for the separated TPG trainee.

Finally, the Contractor must maintain all records it creates as a result of participation in the
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that
document its contractual performance under and compliance with this Special Provision. Finally,
through participation in the Program and reimbursement of wages, the Contractor is not relieved
of, and IDOT has not waived, the requirements of any federal or state labor or employment law
applicable to TPG workers, including compliance with the lllinois Prevailing Wage Act.
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Method of Measurement: The unit of measurement is in hours.

Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The
estimated total number of hours, unit price, and total price must be included in the schedule of
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG
trainees for which the incentive is available for this contract is 1.

The Department has contracted with several educational institutions to provide screening, tutoring
and pre-training to individuals interested in working as a TPG trainee in various areas of common
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT
OBWD), Room 319, lllinois Department of Transportation, 2300 S. Dirksen Parkway, Springdfield,
lllinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that
provides the names and contact information of the TPG trainee(s) to be trained in each selected
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date
for training in each of the applicable work classifications.

To receive payment, the Contractor must provide training opportunities aimed at developing a full
journeyworker in the type of trade or job classification involved. During the course of performance
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the
contracted work, it must determine how many, if any, of the TPGs will be trained by the
subcontractor. Though a subcontractor may conduct training, the Contractor retains the
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must
also include this Special Provision in any subcontract where payment for contracted work
performed by a TPG trainee will be passed on to a subcontractor.

Training through the Program is intended to move TPGs toward journeyman status, which is the
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to
enroll TPG trainees by recruitment through the Program participant educational institutions to the
extent eligible TPGs are available within a reasonable geographic area of the project. The
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of
$15.00 per hour.

Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal
off-site training is permissible as long as the offsite training is an integral part of the work of the
contract, and does not compromise or conflict with the required on-site training that is central to
the purpose of the Program. No individual may be employed as a TPG trainee in any work
classification in which he/she has previously successfully completed a training program leading
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher.
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE)

Effective: November 1, 2021
Revised: November 1, 2022

Add the following paragraph after the first paragraph of Article 701.08 of the Standard
Specifications:

“The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating,
or flashing, amber or amber-and-white, warning lights which are visible from all directions. In
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or
equipment is engaged in construction operations.”

WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012 Revised: November 1, 2021
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723” within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included
in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WOOD SIGN SUPPORT (BDE)

Effective: November 1, 2023

Add the following to Article 730.02 of the Standard Specifications:

“(c) Preservative Treatment ... 1007.12”
Revise the first paragraph of Article 730.03 of the Standard Specifications to read:

“ 730.03 General. Wood sign supports shall be treated. When the 4 x 6 in. (100 x
150 mm) posts are used, they shall be modified to satisfy the breakaway requirements by drilling

1 1/2 in. (38 mm) diameter holes centered at 4 and 18 in. (100 and 450 mm) above the groundline
and perpendicular to the centerline of the roadway.”
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE)
Effective: March 2, 2020
Add the following to Article 701.03 of the Standard Specifications:
“(q) Temporary SigN SUPPOITS ......uueueueeieiiiieieiieieiieee ettt ee e ee e e e e e e e eeeeeeeeeeeeeeees 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

«701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used
on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”

Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31,2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.
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Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(1) to read:

“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at
Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.

(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

() Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”
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MENTOR-PROTEGE PROGRAM
Effective: June 1, 2007 Revised: February 1, 2013

Eligibility. This contract is eligible for the Department’s Mentor-Protégé Program for those
bidders with an approved Mentor-Protégé Development Plan.

In order for a Mentor-Protégé relationship to be recognized as part of this contract, the Protégé
shall be used as a subcontractor and a Mentor-Protégé Agreement for Contract Assistance and
Training shall be fully executed and approved. The Mentor-Protégé Agreement for Contract
Assistance and Training shall be completed on the form provided by the Department and
submitted with the DBE Utilization Plan for approval by the Department. If approved, the Mentor-
Protégé Agreement for Contract Assistance and Training shall become part of the contract. In
the event the Mentor-Protégé Agreement for Contract Assistance and Training is not approved,
the contract shall be performed in accordance with the DBE Ultilization Plan exclusive of the
Agreement.

DBE Goal Reduction. The DBE participation goal set for this contract may, at the discretion of
the Department, be reduced according to the Mentor-Protégé Program Guidelines when the
Protégé is used as a subcontractor. When submitting the DBE Utilization Plan, the bidder shall
indicate whether the Protégé will be used as a subcontractor and to what extent.

Quarterly Reports. The Mentor shall submit quarterly progress reports as outlined in the Mentor-
Protégé Program Implementation document. The reports shall indicate the progress toward each
of the Plan’s stated goals. The reports shall be signed by an authorized principal of each firm and
submitted to the Engineer of Construction.

Failure to timely submit reports, or submission of incomplete reports may result in dissolution of
relationship.

Reimbursement of Mentor Expenses. The direct and indirect expenses of the Mentor, as

detailed in the approved Mentor-Protégé Agreement for Contract Assistance and Training will be
reimbursed by the Department.
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REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

l. General

Il Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

XI.  Certification Regarding Use of Contract Funds for
Lobbying

XIl.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders,
rental agreements and other agreements for supplies or
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically incorporated
(not referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23 CFR
633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

Il. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR Part
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, the
Standard Federal Equal Employment Opportunity Construction
Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60, and
29 CFR Parts 1625-1627. The contracting agency and the
FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform to
the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment

Opportunity (EEO) requirements not to discriminate and to

take affirmative action to assure equal opportunity as set forth

under laws, executive orders, rules, regulations (see 28 CFR

Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are
incorporated by reference in this contract. In the execution of this
contract, the contractor agrees to comply with the following
minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, sexual orientation,
gender identity, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
SO.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon

completion of each investigation, the contractor will inform every

complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. 23 CFR

230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State

DOT’s FHWA-approved Disadvantaged Business Enterprise

(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

lll. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin cannot
result. The contractor may neither require such segregated use
by written or oral policies nor tolerate such use by employee
custom. The contractor's obligation extends further to ensure
that its employees are not assigned to perform their services at
any location under the contractor's control where the facilities
are segregated. The term "facilities" includes waiting rooms,
work areas, restaurants and other eating areas, time clocks,
restrooms, washrooms, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for
employees. The contractor shall provide separate or single-user
restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads or
rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related
matters” with minor revisions to conform to the FHWA- 1273
format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. Wage rates and fringe benefits. All laborers and
mechanics employed or working upon the site of the work (or
otherwise working in construction or development of the
project under a development statute), will be paid
unconditionally and not less often than once a week, and
without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by
regulations issued by the Secretary of Labor under the
Copeland Act (29 CFR part 3)), the full amount of basic hourly
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics. As provided in paragraphs (d) and (e) of 29
CFR 5.5, the appropriate wage determinations are effective by
operation of law even if they have not been attached to the
contract. Contributions made or costs reasonably anticipated
for bona fide fringe benefits under the Davis-Bacon Act (40

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject
to the provisions of paragraph 1.e. of this section; also, regular
contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or
programs which cover the particular weekly period, are deemed
to be constructively made or incurred during such weekly period.
Such laborers and mechanics must be paid the appropriate
wage rate and fringe benefits on the wage determination for the
classification(s) of work actually performed, without regard to
skill, except as provided in paragraph 4. of this section. Laborers
or mechanics performing work in more than one classification
may be compensated at the rate specified for each classification
for the time actually worked therein: Provided, That the
employer's payroll records accurately set forth the time spent in
each classification in which work is performed. The wage
determination (including any additional classifications and wage
rates conformed under paragraph 1.c. of this section) and the
Davis-Bacon poster (WH-1321) must be posted at all times by
the contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by
the workers.

b. Frequently recurring classifications. (1) In addition to wage
and fringe benefit rates that have been determined to be
prevailing under the procedures set forth in 29 CFR part 1, a
wage determination may contain, pursuant to § 1.3(f), wage
and fringe benefit rates for classifications of laborers and
mechanics for which conformance requests are regularly
submitted pursuant to paragraph 1.c. of this section, provided
that:

(i) The work performed by the classification is not
performed by a classification in the wage determination for
which a prevailing wage rate has been determined;



(i) The classification is used in the area by the
construction industry; and

(iii) The wage rate for the classification bears a reasonable
relationship to the prevailing wage rates contained in the
wage determination.

(2) The Administrator will establish wage rates for such
classifications in accordance with paragraph 1.c.(1)(iii) of this
section. Work performed in such a classification must be paid at
no less than the wage and fringe benefit rate listed on the wage
determination for such classification.

c. Conformance. (1) The contracting officer must require that
any class of laborers or mechanics, including helpers, which is
not listed in the wage determination and which is to be
employed under the contract be classified in conformance with
the wage determination. Conformance of an additional
classification and wage rate and fringe benefits is appropriate
only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is used in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination.

(2) The conformance process may not be used to split,
subdivide, or otherwise avoid application of classifications
listed in the wage determination.

(3) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of the action
taken will be sent by the contracting officer by email to
DBAconformance@dol.gov. The Administrator, or an
authorized representative, will approve, modify, or disapprove
every additional classification action within 30 days of receipt
and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(4) In the event the contractor, the laborers or mechanics to
be employed in the classification or their representatives, and
the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer
will, by email to DBAconformance@dol.gov, refer the
questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Administrator
for determination. The Administrator, or an authorized
representative, will issue a determination within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(5) The contracting officer must promptly notify the
contractor of the action taken by the Wage and Hour Division

under paragraphs 1.c.(3) and (4) of this section. The contractor
must furnish a written copy of such determination to each
affected worker or it must be posted as a part of the wage
determination. The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of
this section must be paid to all workers performing work in the
classification under this contract from the first day on which work
is performed in the classification.

d. Fringe benefits not expressed as an hourly rate.
Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor may
either pay the benefit as stated in the wage determination or
may pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

e. Unfunded plans. If the contractor does not make
payments to a trustee or other third person, the contractor may
consider as part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona
fide fringe benefits under a plan or program, Provided, That
the Secretary of Labor has found, upon the written request of
the contractor, in accordance with the criteria set forth in

§ 5.28, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

f. Interest. In the event of a failure to pay all or part of the
wages required by the contract, the contractor will be required
to pay interest on any underpayment of wages.

2. Withholding (29 CFR 5.5)

a. Withholding requirements. The contracting agency may,
upon its own action, or must, upon written request of an
authorized representative of the Department of Labor, withhold
or cause to be withheld from the contractor so much of the
accrued payments or advances as may be considered
necessary to satisfy the liabilities of the prime contractor or any
subcontractor for the full amount of wages and monetary relief,
including interest, required by the clauses set forth in this
section for violations of this contract, or to satisfy any such
liabilities required by any other Federal contract, or federally
assisted contract subject to Davis-Bacon labor standards, that
is held by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to Davis-Bacon labor standards requirements and is
held by the same prime contractor, regardless of whether the
other contract was awarded or assisted by the same agency,
and such funds may be used to satisfy the contractor liability
for which the funds were withheld. In the event of a
contractor's failure to pay any laborer or mechanic, including
any apprentice or helper working on the site of the work all or
part of the wages required by the contract, or upon the
contractor's failure to submit the required records as discussed
in paragraph 3.d. of this section, the contracting agency may
on its own initiative and after written notice to the contractor,
take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of
funds until such violations have ceased.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with paragraph



2.a. of this section or Section V, paragraph 3.a., or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);
(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

3. Records and certified payrolls (29 CFR 5.5)

a. Basic record requirements (1) Length of record retention.
All regular payrolls and other basic records must be
maintained by the contractor and any subcontractor during the
course of the work and preserved for all laborers and
mechanics working at the site of the work (or otherwise
working in construction or development of the project under a
development statute) for a period of at least 3 years after all
the work on the prime contract is completed.

(2) Information required. Such records must contain the
name; Social Security number; last known address, telephone
number, and email address of each such worker; each
worker's correct classification(s) of work actually performed;
hourly rates of wages paid (including rates of contributions or
costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act); daily and weekly number
of hours actually worked in total and on each covered contract;
deductions made; and actual wages paid.

(3) Additional records relating to fringe benefits. Whenever
the Secretary of Labor has found under paragraph 1.e. of this
section that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing
benefits under a plan or program described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act, the contractor must
maintain records which show that the commitment to provide
such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected,
and records which show the costs anticipated or the actual
cost incurred in providing such benefits.

(4) Additional records relating to apprenticeship. Contractors
with apprentices working under approved programs must
maintain written evidence of the registration of apprenticeship
programs, the registration of the apprentices, and the ratios
and wage rates prescribed in the applicable programs.

b. Certified payroll requirements (1) Frequency and method
of submission. The contractor or subcontractor must submit
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting

agency. The prime contractor is responsible for the submission
of all certified payrolls by all subcontractors. A contracting
agency or prime contractor may permit or require contractors to
submit certified payrolls through an electronic system, as long
as the electronic system requires a legally valid electronic
signature; the system allows the contractor, the contracting
agency, and the Department of Labor to access the certified
payrolls upon request for at least 3 years after the work on the
prime contract has been completed; and the contracting agency
or prime contractor permits other methods of submission in
situations where the contractor is unable or limited in its ability to
use or access the electronic system.

(2) Information required. The certified payrolls submitted
must set out accurately and completely all of the information
required to be maintained under paragraph 3.a.(2) of this
section, except that full Social Security numbers and last
known addresses, telephone numbers, and email addresses
must not be included on weekly transmittals. Instead, the
certified payrolls need only include an individually identifying
number for each worker ( e.g., the last four digits of the
worker's Social Security number). The required weekly
certified payroll information may be submitted using Optional
Form WH-347 or in any other format desired. Optional Form
WH=-347 is available for this purpose from the Wage and Hour
Division website at https.:/www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a
violation of this section for a prime contractor to require a
subcontractor to provide full Social Security numbers and last
known addresses, telephone numbers, and email addresses to
the prime contractor for its own records, without weekly
submission by the subcontractor to the contracting agency.

(3) Statement of Compliance. Each certified payroll
submitted must be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor, or the
contractor's or subcontractor's agent who pays or supervises
the payment of the persons working on the contract, and must
certify the following:

(i) That the certified payroll for the payroll period contains
the information required to be provided under paragraph 3.b.
of this section, the appropriate information and basic records
are being maintained under paragraph 3.a. of this section,
and such information and records are correct and complete;

(i) That each laborer or mechanic (including each helper
and apprentice) working on the contract during the payroll
period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full
wages earned, other than permissible deductions as set
forth in 29 CFR part 3; and

(iii) That each laborer or mechanic has been paid not less
than the applicable wage rates and fringe benefits or cash
equivalents for the classification(s) of work actually
performed, as specified in the applicable wage determination
incorporated into the contract.

(4) Use of Optional Form WH-347. The weekly submission
of a properly executed certification set forth on the reverse
side of Optional Form WH-347 will satisfy the requirement for
submission of the “Statement of Compliance” required by
paragraph 3.b.(3) of this section.



(5) Signature. The signature by the contractor,
subcontractor, or the contractor's or subcontractor's agent
must be an original handwritten signature or a legally valid
electronic signature.

(6) Falsification. The falsification of any of the above
certifications may subject the contractor or subcontractor to
civil or criminal prosecution under 18 U.S.C. 1001 and 31
U.S.C. 3729.

(7) Length of certified payroll retention. The contractor or
subcontractor must preserve all certified payrolls during the
course of the work and for a period of 3 years after all the work
on the prime contract is completed.

c. Contracts, subcontracts, and related documents. The
contractor or subcontractor must maintain this contract or
subcontract and related documents including, without
limitation, bids, proposals, amendments, modifications, and
extensions. The contractor or subcontractor must preserve
these contracts, subcontracts, and related documents during
the course of the work and for a period of 3 years after all the
work on the prime contract is completed.

d. Required disclosures and access (1) Required record
disclosures and access to workers. The contractor or
subcontractor must make the records required under
paragraphs 3.a. through 3.c. of this section, and any other
documents that the contracting agency, the State DOT, the
FHWA, or the Department of Labor deems necessary to
determine compliance with the labor standards provisions of
any of the applicable statutes referenced by § 5.1, available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and must permit such
representatives to interview workers during working hours on
the job.

(2) Sanctions for non-compliance with records and worker
access requirements. If the contractor or subcontractor fails to
submit the required records or to make them available, or
refuses to permit worker interviews during working hours on
the job, the Federal agency may, after written notice to the
contractor, sponsor, applicant, owner, or other entity, as the
case may be, that maintains such records or that employs
such workers, take such action as may be necessary to cause
the suspension of any further payment, advance, or guarantee
of funds. Furthermore, failure to submit the required records
upon request or to make such records available, or to permit
worker interviews during working hours on the job, may be
grounds for debarment action pursuant to § 5.12. In addition,
any contractor or other person that fails to submit the required
records or make those records available to WHD within the
time WHD requests that the records be produced will be
precluded from introducing as evidence in an administrative
proceeding under 29 CFR part 6 any of the required records
that were not provided or made available to WHD. WHD will
take into consideration a reasonable request from the
contractor or person for an extension of the time for
submission of records. WHD will determine the
reasonableness of the request and may consider, among other
things, the location of the records and the volume of
production.

(3) Required information disclosures. Contractors and
subcontractors must maintain the full Social Security number
and last known address, telephone number, and email address

of each covered worker, and must provide them upon request to
the contracting agency, the State DOT, the FHWA, the
contractor, or the Wage and Hour Division of the Department of
Labor for purposes of an investigation or other compliance
action.

4. Apprentices and equal employment opportunity (29 CFR
5.5)

a. Apprentices (1) Rate of pay. Apprentices will be permitted
to work at less than the predetermined rate for the work they
perform when they are employed pursuant to and individually
registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship (OA), or with a State
Apprenticeship Agency recognized by the OA. A person who is
not individually registered in the program, but who has been
certified by the OA or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary employment as an
apprentice, will be permitted to work at less than the
predetermined rate for the work they perform in the first 90
days of probationary employment as an apprentice in such a
program. In the event the OA or a State Apprenticeship
Agency recognized by the OA withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to use apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

(2) Fringe benefits. Apprentices must be paid fringe benefits
in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe
benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringe benefits must be paid in accordance with that
determination.

(3) Apprenticeship ratio. The allowable ratio of apprentices to
journeyworkers on the job site in any craft classification must
not be greater than the ratio permitted to the contractor as to
the entire work force under the registered program or the ratio
applicable to the locality of the project pursuant to paragraph
4.a.(4) of this section. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated in paragraph 4.a.(1) of this section, must
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any apprentice performing work on the job site in
excess of the ratio permitted under this section must be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.

(4) Reciprocity of ratios and wage rates. Where a contractor
is performing construction on a project in a locality other than
the locality in which its program is registered, the ratios and
wage rates (expressed in percentages of the journeyworker's
hourly rate) applicable within the locality in which the
construction is being performed must be observed. If there is
no applicable ratio or wage rate for the locality of the project,
the ratio and wage rate specified in the contractor's registered
program must be observed.

b. Equal employment opportunity. The use of apprentices
and journeyworkers under this part must be in conformity with



the equal employment opportunity requirements of Executive
Order 11246, as amended, and 29 CFR part 30.

c. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the
requirements of paragraph 4 of this Section IV. 23 CFR
230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices
and trainees to journeyworkers shall not be greater than
permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor must insert
FHWA-1273 in any subcontracts, along with the applicable
wage determination(s) and such other clauses or contract
modifications as the contracting agency may by appropriate
instructions require, and a clause requiring the subcontractors
to include these clauses and wage determination(s) in any
lower tier subcontracts. The prime contractor is responsible for
the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in this section. In
the event of any violations of these clauses, the prime
contractor and any subcontractor(s) responsible will be liable
for any unpaid wages and monetary relief, including interest
from the date of the underpayment or loss, due to any workers
of lower-tier subcontractors, and may be subject to debarment,
as appropriate. 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor
set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor
(or any of its subcontractors) and the contracting agency, the
U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility. a. By entering into this contract,
the contractor certifies that neither it nor any person or firm
who has an interest in the contractor's firm is a person or firm
ineligible to be awarded Government contracts by virtue of 40

U.S.C. 3144(b) or § 5.12(a).

b. No part of this contract shall be subcontracted to any person or
firm ineligible for award of a Government contract by virtue of 40

U.S.C. 3144(b) or § 5.12(a).

c. The penalty for making false statements is prescribed in the
U.S. Code, Title 18 Crimes and Criminal Procedure, 18
U.S.C. 1001.

11. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the DBA, Related
Acts, this part, or 29 CFR part 1 or 3;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under the
DBA, Related Acts, this part, or 29 CFR part 1 or 3;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under the DBA, Related
Acts, this part, or 29 CFR part 1 or 3; or

d. Informing any other person about their rights under the
DBA, Related Acts, this part, or 29 CFR part 1 or 3.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the Contract
Work Hours and Safety Standards Act. These clauses shall be
inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchpersons and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1. of this section the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages and interest from the date of the underpayment.
In addition, such contractor and subcontractor shall be liable to
the United States (in the case of work done under contract for
the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages
shall be computed with respect to each individual laborer or



mechanic, including watchpersons and guards, employed in
violation of the clause set forth in paragraph 1. of this section, in
the sum currently provided in 29 CFR 5.5(b)(2)* for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph 1. of this section.

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may
be adjusted annually by the Department of Labor, pursuant to
the Federal Civil Penalties Inflation Adjustment Act of 1990.

3. Withholding for unpaid wages and liquidated damages

a. Withholding process. The FHWA or the contracting
agency may, upon its own action, or must, upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor so
much of the accrued payments or advances as may be
considered necessary to satisfy the liabilities of the prime
contractor or any subcontractor for any unpaid wages;
monetary relief, including interest; and liquidated damages
required by the clauses set forth in this section on this
contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract subject to
the Contract Work Hours and Safety Standards Act that is held
by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to the Contract Work Hours and Safety Standards Act
and is held by the same prime contractor, regardless of
whether the other contract was awarded or assisted by the
same agency, and such funds may be used to satisfy the
contractor liability for which the funds were withheld.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with Section IV
paragraph 2.a. or paragraph 3.a. of this section, or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);
(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

4. Subcontracts. The contractor or subcontractor must insert
in any subcontracts the clauses set forth in paragraphs 1.
through 5. of this section and a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor is responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1. through 5. In the

event of any violations of these clauses, the prime contractor
and any subcontractor(s) responsible will be liable for any
unpaid wages and monetary relief, including interest from the
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and
may be subject to debarment, as appropriate.

5. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the Contract
Work Hours and Safety Standards Act (CWHSSA) or its
implementing regulations in this part;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under
CWHSSA or this part;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under CWHSSA or this
part; or

d. Informing any other person about their rights under
CWHSSA or this part.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;



(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and
(4) the prime contractor remains ultimately responsible for
the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work in
accordance with the contract requirements, and is in charge of
all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and

health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIil. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal- aid
highway projects, it is essential that all persons concerned with
the project perform their functions as carefully, thoroughly, and
honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form
FHWA-1022 shall be posted on each Federal-aid highway
project (23 CFR Part 635) in one or more places where it is
readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission
of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5 years
or both."



IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related subcontracts.
48 CFR 2.101; 2 CFR 200.327.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders or
regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported to
the Federal Highway Administration and the Regional Office of
the Environmental Protection Agency. 2 CFR Part 200,
Appendix II.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements. 2 CFR 200.327.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant
who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR

180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.

* ok ok Kk Kk



2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax

liability (USDOT Order 4200.6 implementing appropriations act

requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2

CFR 180.335 and 180.340.
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3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other lower
tier transactions requiring prior FHWA approval or estimated to
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR
180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900 — 180.1020, and 1200.
You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those
regulations. “First Tier Covered Transactions” refers to any
covered transaction between a recipient or subrecipient of
Federal funds and a participant (such as the prime or general
contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a
First Tier Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily



excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the

department or agency with which this transaction originated may

pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.
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4. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

a. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

(1) is presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.355;

(2) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(3) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

b. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.
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XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or

cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31

U.S.C. 1352. Any person who fails to file the required certification

shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

XIll. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. Itis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great Lakes)
are necessary for materials or equipment acquired for a specific
Federal-aid construction project, the bidder, proposer,
contractor, subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.



ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY
SYSTEM OR APPALACHIAN LOCAL ACCESS

ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.



