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SUGGESTED SEQUENCE OF CONSTRUCTION:

Repair unsound areas of remaining slab with partial

or full depth repair methods and plug full-depth cores.

Construct new top slab, outside shoulder barrier

and double face barrier between express and

focal lanes.

Re-televise culvert and repair any damage per Special
Provisions.

Approach slabs can be removed and replaced as
necessary to coincide with fop slab and adjocent
pavement reconstruction.
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| 20’-6" ) 26°-9" 20-6" __Pavement Removal
Approach ‘ Approach (Typ.) See Roadway 1. Televise existing culvert per Special Provisions. 6.
Pavement mt ~Overlay™ Pavement Plans 2. Core drill full-depth through existing top slab
2 to determine exact location of bottom of top slab 7.
—— | 8 I before full-depth saw cutting.
AN X AT SN 3. Remove temporary pavement between new express
lanes top slab and existing local lanes top slab. 8.
~Varies ; 4. Remove existing variable depth bituminous overiay
o -3 | g and gan(ere overlay to level of top reinforcement by 9.
- TS scarification methods.
Typ.) z2-0" > 5. Remove remaining portion of fop slab and reinforcement
by hydro-demolition methods. The Contractor shall 10,

*Concrete overlay 5"t over 15" min. concrete siab
over fraveled lanes, Bituminous overlay (variable

exercise care during the partial removal of the top slab

. Any Full-depth holes or patches shall be provided with

water seals to prevent sewage from ageccumulating befween the

i anes of the culvert to ensure the remaining slab’s integrity will existing and proposed slab during future storm events. Cost
e . depth) over 15" min. concrele siab over shoulders. not be detrimentally impacted. The Contractor shall included with Concrete Superstructure.
NS > repair any damage to the remaining slab caused by his
. an ,:‘j operations as directed by the Engineer at no additional Structure Excavation Limits
279 cost to the Department. The depth of removal varies Lxtends 2’-0" Beyond both
from 7" to 11" and shall be determined in the field by the Ends of Culvert.
EXISTING SECTION THRU CULVERT Engineer to ensure that a minimum of 8" of existing slab
remains and a minimum of 12" of new concrefe can be 48°-6" 7-0" , 2-0"
Exist. vertical, diagonal, and partially embedded poured. ‘ Structure Excavation Limits
horizontal reinforcement bars to be cleaned, fo Local Lanes & Limits of Culver?
straightened and incorporated into new concrete . Slab Removal : ;
slab.  Horizontal reinforcement bars that are not Temp. Concrete Barrier Exist. Ground Ling
partially embedded in exist. slab shall be removed. placed during Contract 62564
See Roadway Plans 3l L a1
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f;gﬁggbf Ggﬁgﬁ’gggigjﬂ P Utilize Shrinkage Compensated 13- |
, 307- O,;) 25/‘, g . - 30/‘0”7‘ S perimeter of opening / Concrete for any full depth pafches Min. ‘/ gc;;/magf %,?Teéjr/r/rova/
P@fggfe’fﬁ — Varies™ | |pprocen Favement, ST on T T T Existing Top Slab
2" min. 6 pee 3 C.R.P.C.C. Pavement
. i See Roadway Plans
: I 3 o 11 --= RIGHT SHLDR. REMOVAL DETAIL
"'T"' 3
-3 g ** Sleeper Slab S Opening (See As Built Plans for Further Details)
(—“HMTyp. ) to remain (Typ.) E 2
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** Provide new concrete slab #5
over exist. (12" min.). oI WA TER SEAL DETAIL
Utilize Sika Swell S-2 by Sika NOTES
Corporation or approved equal. — o .
Cost Included with Concrete L Contractor shall remove any abandoned lighting conduit
Superstructure. exposed by removal operations as required. Cost Included
PROPOSED SECTION THRU CULVERT in the various removal items. Coordinate with IDOT
Contract 62583 as required for timing of removals.
2. Remove any temporary pavement placed by previous Contracts
48'-0" | 207-0" Stage Construction Line and prepare edge for Bonded Const. Joint. Cost included with
To Express Lanes B & P.G.L. | Median Concrete Siab Hydro-Demolition.
P 257-6" 3. Double Face Barrier, See Plan Details.
2-0 Top Slab Construction
4 Lanes @ 1I-0" = 447-0" 20" | | , 50" 025" 547 (e 4. Approach Slab Removal includes any overlays, regardiess of
p ition.
2007 Traffic ] Top Slab Parfial Removal compostiion
Prior Approagch and C.R.P.C.C. Pavement Construction Varies 61'-7¢" to 677-10"
‘ | | Approach & C.R.P.C.C. Pavement Construction
Prior Top Slab Construction I-0"
Limits of Profective Coat ( includes Single Face and Double Face Barrier)
| Limits of Bridge Deck Grooving (to I’-G" in front of Single Face Barrier)
LEGEND
- c 5 S Locdl L P B = Concrete Slab Hydro-Demolition
emp. Conc. Barrier Std. ocal Lanes R
704801 See RoadWSGy 2Pl W = Bituminous Overiay Remaval, (Variable Depth) for shoulders
Plans 2/: 5.,,' N = Approach Slab Removal
[See Note 3 [T7] = Structure Excavation
T }—New Siab
=t SHEET CUL-2 OF CUL-16
L frist. Siab FRELISI0N ILLINOIS DEPARTMENT OF TRANSPORTATION
to remain F.A.l. 94/90 (DAN RYAN EXPRESSWAY)

BOWMAN, BARRETT & ASSOCIATES INC
CONSULTING ENGINEERS

Chicago, lllinois
312.228.0100
www.bbandainc.com

Saw Cut full depth
of removal as
required

STAGING DETAILS @ EXPRESS/LOCAL LANES MEDIAN

See Longitudinal Section for Dimensions not shown

GARFIELD BLVD TO 31ST STREET (NB LOCAL LANES)
MWRD CULVERT, N. OF 39TH ST.,
COOK COUNTY, S.N. 016-2625
MISCELLANEQUS DETAILS
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