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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding 
system (iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 
10:00 a.m. September 22, 2017 prevailing time at which time the bids will be publicly opened from the iCX 
SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 62F46 
  Various Counties 
  Section 2017-027GRR 
  Various Routes 
  District 1 Construction Funds 
  
 Repair and installation of guardrail North of and including IL 38. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Randall S. Blankenhorn,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of Various Routes, Section 2017-027GRR, Various Counties, Contract No. 62F46 
and in case of conflict with any part or parts of said Specifications, the said Special Provisions 
shall take precedence and shall govern. 
 

Various Routes 
Section 2017-027GRR 

Various Counties 
Contract No. 62F46 

 
 
LOCATION OF IMPROVEMENT 
 
This work is located on various State maintained arterial and expressway routes located North 
of and including Illinois Route 38 and at other district-wide locations as determined by the 
Department within the counties of Cook, DuPage, Kane, Lake, McHenry and Will. 
 
 
DESCRIPTION OF IMPROVEMENT 
 
The work to be completed under this contract consists of installing guardrail at new locations 
and repairing existing damaged guardrail and traffic barrier terminals on a work order basis. 
This work includes removing damaged guardrail components and replacing all removed 
guardrail components with new material furnished by the Contractor. Guardrail shall be repaired 
according to the details and standards in the plans. 
 
This work also includes removing damaged traffic barrier terminal components and replacing all 
removed traffic barrier terminal components with new material furnished by the Contractor.  
 
 
COMPLETION DATE 
 
The Contractor shall schedule his/her operations in order to complete all work orders issued 
from March 1, 2018 to July 31, 2019, including all clean-up work and open all roadways to traffic 
on or before July 31, 2019. 
 
The provisions of Article 108.09 of the Standard Specifications shall apply for this contract’s 
completion date. 
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NOTIFICATION OF STATE ELECTRICAL MAINTENANCE CONTRACTOR 
 
The Contractor prior to the commencement of his work shall notify the State Electrical 
Maintenance Contractor of his intent to perform this work.  Upon request from the Contractor, 
the State Electrical Maintenance Contractor will locate any State-buried cable, conduit or other 
electrical facility which may interfere with the Contractor's operations, without charge to him. 
 
Should any damage occur to any State electrical facility through the Contractor's operations, the 
Contractor shall report the known or suspected damage to the State Maintenance Contractor 
and the Engineer.  If repairs are needed, the Engineer will authorize the Electrical Maintenance 
Contractor to effect repairs.  All repairs or replacement of damaged equipment shall conform to 
the requirements of the original installation. 
 
The Electrical Maintenance Contractor shall invoice the Contractor directly for the cost of the 
repair.  A copy of this invoice shall be forwarded to the Engineer.  Final payment of the contract 
shall not be processed until a release from the Electrical Maintenance Contractor is furnished to 
the Engineer. 
 
No extra compensation shall be allowed the Contractor for compliance with these requirements 
or for any expense incurred to effect repairs to damaged electrical facilities. 
 
 
PROTECTION FOR DAMAGED LOCATIONS 
 
The Contractor shall be required to install and maintain barricades with flashing lights at priority 
locations that have not been repaired within (7) seven calendar days after the date of the 
issuance of the work order. 
 
The Department will initially have barricades installed at the priority locations and the Contractor 
will have the option to assume the cost of these rented barricades after the (7) seven days 
referred to above or have the barricades replaced with others.  If the Contractor fails to exercise 
either of the above options, he shall be liable to the Department in the amount of $2.00 per 
barricade per day, not as a penalty but as liquidated damages. 
 
 
GUARDRAIL REPAIR 
Effective June 1, 2012 
 
PROSECUTION OF THE WORK 
 
The Engineer will issue a work order to the Contractor prior to the Contractor proceeding with 
any work on this contract. 
 
INTERPRETATION OF QUANTITIES AND PAYMENT 
 
The quantities in the Summary of Quantities are approximate and include items necessary to 
repair existing damaged guardrail and an estimate of items necessary to repair damage that 
may occur during the Term of Contract. 
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The quantities in the Summary of Quantities may be increased, decreased or deleted.  
Adjustments in contract unit prices will not be made due to an increase, decrease or deletion of 
items. 
 
Payment for the work under this contract shall be made according to the schedule of prices in 
the contract and as herein after described.  Prices shall include all labor, materials and 
equipment necessary to complete the work satisfactorily.  Before any payment for work is 
authorized, for a given work order, all repairs must be completed satisfactorily and the guardrail 
installation must be functional as intended. 
 
The Contractor is hereby informed and shall understand that payment will be made only for 
actual quantities utilized and accepted as satisfactory. 
 
WORK ORDER 
 
No work, except for priority work, is to be performed by the Contractor without the issuance of a 
work order authorizing the work.  Work orders may be issued for this contract from January 1 to 
April 30 of the Term of Contract.  A work order will show the class of work, date issued to the 
Contractor, work order number, location, item description, and quantity of removals or repairs to 
be made.  Only the amount of replacement or repairs shown on the work order is to be done by 
the Contractor.  If, at the time repairs are being made, it is found that additional work is needed, 
prior approval must be obtained from the Engineer before work is done.   
 
Any additional work done by the Contractor, without prior approval of the Engineer, will not be 
paid.  A sample work order is included in the special provisions. 
The Contractor shall contact the Engineer by telephone no later than 6:30 AM each work day 
to coordinate and obtain approval for daily work and submit a list of completed work from the 
prior work day. The Contractor shall not revise the sequence of daily planned work without 
the Engineer's approval.  The Contractor shall contact the Engineer (on a Monday through 
Friday), and at least 24 hours in advance of Saturday, Sunday or holiday work. 
 
All work orders except priority work shall be issued by the Engineer to the Contractor at the 
Engineer's field office or at a location as approved by the Engineer. 
 
There is no guaranteed minimum or maximum amount work order issuance for this 
unpredictable repair work. 
 
The contractor, assigning only personnel qualified in traffic control and materials, at least 
24 hours in advance, must physically inspect, in detail, all work sites as specified in the work 
order to determine the correct required traffic control and protection obligations along with 
necessary new material requirements before proceeding with the work. The contractor must 
paint an “X” on each section of the guardrail to be removed along with indicating the limits of 
each section of guardrail to be removed by painting a vertical line at each end. The 
contractor’s markings shall be a different color then the markings placed by the Department of 
Transportation. In advance of any repair the contractor’s supervisory personnel shall be 
knowledgeable of and fully able to direct their work force to all work order locations. 
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After the work is completed, the Contractor shall initial and record the completion date on the 
work order, the work order again will be signed and dated by the Engineer when the work has 
been inspected and accepted.  The Contractor will be given one copy of the work order for 
his/her records. 
 
High Priority and Priority work will be initiated by a verbal order from the Engineer.  This verbal 
order will always be confirmed by a written work order. 
 
Regular work will be initiated by a written work order from the Engineer. 
 
Winter work will be initiated by a written work order from the Engineer. 
 
CLASS OF WORK 
 
1. High Priority Work. 
 
High Priority work is defined as work that is required to correct a condition which the 
Department deems an immediate hazard to the public as designated by the Engineer to be of 
such severity that life and/or property are potentially endangered, or is a pressing operational 
need to the Department and first high priority corrective action is required. 
 
The contractor shall be available to respond to calls for service at ALL TIMES, including 
Saturdays, Sundays and Holidays.  The Department requests the work be completed in 72 
hours.  
 
The location of guardrail and appurtenances to be repaired as high priority work shall be 
determined by the Engineer and may be required at any time between the starting date and the 
completion date. 
 
2. Priority Work. 
 
Priority work is defined as work that is required to correct a condition which is a hazard to the 
public, designated by the Engineer to be a pressing operational need to the Department and 
priority corrective action is required. 
 
The location of guardrail and appurtenances to be repaired as priority work shall be determined 
by the Engineer and may be required at any time between the starting date and the completion 
date. 
 
3. Regular Work. 
 

Regular Work is defined as work that involves those situations where the amount or nature 
of damage does not pose an immediate hazard to the public.  Work of this type shall 
generally be grouped by locations for efficiency of repair. 
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4. Winter Work. 
 

Winter work is defined as regular work issued between the dates of December 1 and 
February 28, inclusive. 
 
Winter work shall require the Contractor to remove snow and ice at the repair site prior to 
repair.  Additional equipment may also be required to repair the damaged location due to 
frozen ground. This work will not be paid for separately but shall be considered part of the 
repair work and no additional compensation will be provided. 

 
COMPLETION TIME FOR WORK ORDERS 
 
The Contractor shall schedule his/her operations in order to complete a High Priority Work Order 
within (72) hours from time of issued. 
 
The Contractor shall schedule his/her operations in order to complete a Priority Work Order 
within seven (7) calendar days after the date issued. 
 
The Contractor shall schedule his/her operations in order to complete a Regular Work Order 
within twenty-one (21) calendar days after the date issued. 
 
The Contractor shall schedule his/her operations in order to complete a Winter Work Order 
within twenty-eight (28) calendar days after the date issued. 
 
The Contractor will be expected to provide the necessary manpower and equipment to 
satisfactorily complete all work orders for all class of work orders on time. 
 

FAILURE TO COMPLETE OR REPAIR – LIQUIDATED DAMAGES 
 
Time is of the essence in the completion of each work order issued by the Department. Failure 
to make timely repairs will endanger the public safety, cause public inconvenience, and subject 
the Department to public criticism. All work shall be completed within the completion time 
designated for each work order. The contractor understands and agrees that performance will 
be expected in varying amounts and at various locations designated in the contract in 
accordance with the work orders issued by the Resident. 
 
Should the contractor fail to complete the work order within the completion time stipulated, the 
contractor shall be liable and shall pay to the Department, not as a penalty but as liquidated 
damages, as specified in the following amounts: 
 

WORK ORDER CLASS                LIQUIDATED DAMAGE  AMOUNTS 
 
                              High Priority                                 $15 Per Hour 
 
                              Priority                                          $100 Per Calendar Day 
                             Regular Work                                $25 Per Calendar Day    
 
                             Winter Work                                  $25 Per Calendar Day    
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The Department will deduct these liquidated damages from the monies due or to become due to 
the Contractor from the Department. 
 
A calendar day is every day and starts at 12:00 midnight and ends at the following 12:00 
midnight, twenty-four hours later. 
 
The provisions of Article 108.09 of the Standard Specifications shall apply to contract 
completions date. 
 
CALENDAR DAYS.  
 
A calendar day is every day shown on the calendar and starts at 12:00 midnight and ends at the 
following 12:00 midnight, twenty-four (24) hours later. 
 
A calendar day will be charged for every day shown on the calendar except as follows: 
 

a) When the temperature or wind chill factor, as officially reported by the United States 
Weather Bureau at Chicago O'Hare Field, reaches zero degrees Fahrenheit or below 
during any portion of that day. 
 

b) When weather conditions, emergency conditions and/or unforeseen highway operational 
reasons prevent shoulder or lane closures required for the work. 
 

c) When the Contractor requests and is denied approval from the Illinois Department of 
Transportation's Expressway Traffic Operations Engineer for lane, ramp and shoulder 
closures required for the work on Freeways and/or Expressways in District One. 
 

d) During any legal holiday period as defined Article 107.09. 
 
The Contractor shall petition the Engineer in writing within 48 hours for each non-chargeable 
calendar day request.  Failure to petition in time shall be just cause to deny the petition.  
Approval of non-chargeable calendar day requests shall be by the sole determination of the 
Engineer. 
 
SPRAY PAINT AND FLAGGING RIBBON 
 
The Contractor shall furnish the necessary spray paint, paint sticks and flagging ribbon required 
for the marking of components for removal.  The paint and ribbon shall be iridescent red, 
iridescent blue, or a color as specified by the Engineer.  The furnishing of spray paint, paint 
sticks and flagging ribbon will not be paid for separately and the cost will be considered included 
in the items of work in the contract and no additional compensation will be allowed. 
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CLEARING 
 
The Contractor is hereby informed and shall understand that at some locations of repairs built up 
earth and/or debris, water, ice, snow, shrubs, brush, branches, tree limbs, weeds and other 
vegetation may be encountered that must be removed in order to make the necessary repairs.  
The clearing of these obstructions as well as any equipment and labor required to deal with 
existing water regardless of depth shall be considered included as part of the contract and no 
additional compensation provided.  All work shall be done in a neat and workmanlike manner 
and to the satisfaction of the Engineer. 
 
FIELD OFFICE AND FIELD LABORATORY 
 
Engineer's field office and field laboratory will not be required for this improvement. 
 
This work will not be paid for separately but shall be considered included as part of the contract 
with no additional compensation provided. 
 
SEEDING 
 
Damage to turf areas shall be repaired as specified for Seeding, Class 2A in the applicable 
portions of Section 250 with the following requirements: 
 
Damage occurring after October 1st shall be repaired between April 1st and April 30th of the 
following year. 
 

This work will not be paid for separately but shall be considered included as part of the contract 

with no additional compensation provided. 

 
REMOVAL OR REPAIR OF GUARDRAIL 
 
No guardrail shall be removed from State right-of-way under this contract unless each section to 
be removed is clearly marked for removal.  A representative of the Department of Transportation 
will paint an "X" on the section of guardrail to be removed and will indicate the limits of each 
section of guardrail to be removed by painting a vertical line at each end.  The type and quantity 
of each piece so marked will be listed on a work order.  This work order, when presented to the 
Contractor by a State Representative, will be authorization for the removal or repair of the 
guardrail. 
 
Material removed from State right-of-way will be disposed of by the Contractor outside the right-
of-way limits at locations provided by him.  None of this material shall be reused on this project.  
The removal, transportation and storage of material removed from State right-of-way under this 
contract will not be paid for separately, but the cost thereof shall be included in the contract unit 
price for the replacement items. 
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New material shall conform to the dimensions and shapes of the material to be replaced except 
as noted, and shall meet the requirements as specified under each item in these Special 
Provisions and on the plans.  Damaged guardrail that has been removed shall be totally and 
completely replaced on the same day that it has been removed. 
 
Any ground HMA material adjacent to a concrete footing, which is removed or disturbed during 
the removal operations shall be restored to its original condition and to the satisfaction of the 
Engineer after the work has been completed.  This restoration will not be paid for separately but 
shall be considered included with this item of work. 
 
After the work is completed, the Contractor shall mark a rail element plate in the repair area 
using a paint stick with the work order number and date of repairs. 
Immediately after the specified repairs have been made, all nut, bolts, washers, posts, rail 
elements and any other guardrail components, damaged or undamaged, which are to be 
scrapped, shall be completely removed from the State right-of-way.  Failure to do so will be 
cause for rejection of work. 
 
The Contractor shall install and maintain a minimum of two Type I or Type II Barricades with 
flashing warning lights for each direction of traffic per damaged location.  Additional barricades 
will be required for each additional length of 25 feet of damaged guardrail per direction of traffic 
or as directed by the Engineer. 
 
The cost of furnishing, installing, maintaining and removal of the Type I or Type II Barricades will 
not be paid for separately, but shall be included in the contract unit bid price for the pay items 
involved. 
 
CONCRETE FOOTINGS 
 
Recurring Special Provisions Check Sheet #25 requires Quality Control/Quality Assurance of 
Portland Cement Concrete Mixtures.  Area Batch Plants usually require a one yard or more 
minimum order for delivery. The majority of repair Work Order locations for this contract will 
require less than a yard of concrete to complete repairs.  When a Work Order Repair site 
requires LESS than a yard of Portland Cement Mix to complete the repair the contractor will be 
allowed to use a HIGH EARLY STRENGTH Concrete Bag Mix.  The required HIGH EARLY 
STRENGTH Concrete Bag Mix shall have a Compressive strength of 2500 psi at 3 days and 
3500 psi at 14 days with a slump range of 2”-3”.  When a Work Order Repair site requires a 
yard or more of Portland Cement Mix to complete the repair the contractor shall provide 
Portland Cement Mix as per Recurring Special Provisions Check Sheet #25 Quality 
Control/Quality Assurance of Portland Cement Concrete Mixtures requirements. 
 
WOOD RAIL 
  
This work consists of removing and disposing of all sections of damaged wood rub rail attached 
to the guardrail posts including all associated hardware, and furnishing and replacing in kind 
with new wood rub rail including all necessary hardware where directed by the Engineer.  
 
Where existing wood rail is attached to a damaged terminal section that needs to be replaced, 
the wood rail shall not be reinstalled but the wood rail shall be disposed of and the cost shall be 
included in the cost of the traffic barrier terminal of the type specified. 
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The wood rub rail shall comply with the requirements of Section 1007 of the Standard 
Specifications. Preservative treatment shall be in accordance with Article 1007.12. Each piece 
of timber shall carry a grade stamp and quality assurance stamp indicating class of timber and 
chemical retention.  
 
The wood railing shall match the existing configuration and size of timbers and be installed 
closely fitted, accurately set in place, and secured using fasteners and braces. All nuts, bolts, 
washers and other hardware shall be stainless steel according to Article 1006.29 of the 
Standard Specifications. All joints shall be smooth and closed. 
 
The furnishing and installing of all bolts, nuts, washers and other hardware necessary to comply 
with the above mentioned Special Provision will not be paid for separately, but shall be included 
in the contract unit bid price for the pay items involved. 
 
Method of Measurement: Wood rail will be measured for payment in feet.  
 
Basis of Payment: This work shall be paid for at the contract unit price per foot for WOOD RAIL. 
 
VERTICAL ADJUSTMENT OF GUARDRAIL POST 
 
This work consists of adjusting existing steel plate beam guardrail vertically to the height shown 
in the plans at locations determined and marked by the Engineer.  It may be necessary for the 
Contractor to loosen and/or remove and replace the rail elements in order to adjust the guardrail 
to the required elevation. 
 
Steel plate beam guardrail to be adjusted vertically will be measured per each guardrail post 
adjusted vertically. 
 
Basis of Payment: This work will be paid for at the contract unit price each for GUARDRAIL 
POST-VERTICAL ADJUSTMENT, measured as specified. 
 
RAIL ELEMENT PLATES 
 
This work consists of removing all sections of damaged rail element plates including all 
associated hardware, and furnishing and installing new 12-gauge guardrail elements including 
all necessary hardware where directed by the Engineer.  Plates, nuts, bolts, washers and other 
hardware shall be galvanized and shall match the original and adjacent installation as to type 
and design. 
 
The Contractor shall adjust and realign existing rail element plates adjacent to rail elements 
removed and replaced as directed by the Engineer.  Unbolting, bolting, adjusting, realigning or 
any other work necessary to accomplish the desired realignment shall be considered included 
with "Rail Element Plates". 
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The furnishing and installing of all bolts, nuts, washers and other hardware necessary to comply 
with the above mentioned Special Provision will not be paid for separately, but shall be included 
in the contract unit bid price for the pay items involved. 
 
Method of Measurement: In order to clarify measurement and payment for work, the standard 
length of rail element plate shall be considered to be 12'-6".  In the event existing damaged rail 
element plates to be removed and replaced measures 25 feet in length, they shall be 
considered as two (2) rail element plates of standard 12'-6" length.  
 
Basis of Payment: This work shall be paid for at the contract unit price each for RAIL ELEMENT 
PLATES. 
 
RADIUS RAIL ELEMENT PLATES 
 
This work consists of removing all sections of damaged rail element plates including all 
associated hardware, and furnishing and installing new 12-gauge guardrail curved elements 
including all necessary hardware where directed by the Engineer.  Plates, nuts, bolts, washers 
and other hardware shall be galvanized and shall match the original and adjacent installation as 
to type and design. 
 
The Contractor shall adjust and realign existing rail element plates adjacent to rail elements 
removed and replaced as directed by the Engineer.  Unbolting, bolting, adjusting, realigning or 
any other work necessary to accomplish the desired realignment shall be included in the 
contract unit bid price for "Radius Rail Element Plates". 
 
The furnishing and installing of all bolts, nuts, washers and other hardware necessary to comply 
with the above mentioned Special Provision will not be paid for separately, but shall be 
considered included in the contract unit bid price for the pay items involved. 
 
The guardrail element plates will be factory fabricated to the radius of curvature necessary to 
match the existing guardrail configuration or as specified by the Engineer. 
 
In order to clarify measurement and payment for work, the standard length of radial rail element 
plate shall be considered to be 12'-6".  In the event existing damaged rail element plates to be 
removed and replaced measures 25 feet in length, they shall be considered as two (2) rail 
element plates of standard 12'-6". 
If any portion of a standard 12'-6" rail element plate is factory fabricated to a radial shape the rail 
element plate shall be paid as one Radius Element Plate each. 
 
Basis of Payment: This work shall be paid for at the contract unit price per each for RADIUS 
RAIL ELEMENT PLATES (RADIUS). 
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STEEL POSTS, MODIFIED 
 
This work consists of removing the post which is to be replaced, unbolting the rail elements, and 
furnishing and setting a new post.  The replacement posts, 4" X 6" WF steel with welded base 
plate, shall conform to the length, size and type of the original installation of single or double 
faced steel plate beam guardrail.  Posts mounted on an existing culvert shall be replaced 
according to the applicable portions of Standard 630101 or as directed by the Engineer. 
Sheared bolts shall be replaced in kind.  Replacement of sheared bolts, concrete work around 
the bolts, and any culvert cover fill removal and replacement will not be paid for separately, but 
shall be considered included with the contract unit price for furnishing and setting steel posts, 
modified.  New steel posts and base plates shall be galvanized after fabrication, and shall match 
the configuration of the existing installation. 
 
This work shall also include attaching posts to culvert head walls, decks, or retaining walls and 
shall include any and all port sizes, attachment configurations, methods, or hardware which may 
be necessary to conform to existing conditions and wall shapes. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for STEEL POSTS, 
MODIFIED. 
 
SINGLE END SECTION 
 
This work consists of removing damaged single end sections along with all nuts, bolts, washers 
and other hardware connected with the damaged end sections as directed by the Engineer and 
furnishing and installing new 12-gauge end sections, all nuts, bolts, washers and other 
hardware necessary for the installation of the single end sections on single element guardrail.  
The end sections are to match the existing and adjacent guardrail as to type and design and are 
to be galvanized to conform with the original and adjacent installation.  Refer to Standard 
630001. 
 
The furnishing and installing of all bolts, nuts, washers and other hardware necessary to comply 
with the above mentioned Special Provision will not be paid for separately, but shall be included 
in the contract unit bid price for the pay items involved. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for SINGLE END 
SECTION. 
 
RETURN END SECTION 
 
This work consists of removing damaged return end sections along with all nuts, bolts, washers 
and other hardware connected to the damaged end sections as directed by the Engineer and 
furnishing and installing new 12-gauge end sections, all nuts, bolts, washers and other 
hardware necessary to the installation of return end section on double element guardrail.  The 
end sections are to match the existing and adjacent guardrail as to type and design and are to 
be galvanized to conform with the original and adjacent installation.  Refer to Standard 631021. 
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The furnishing and installing of all bolts, nuts, washers and other hardware necessary to comply 
with the above mentioned Special Provision will not be paid for separately, but shall be included 
in the contract unit bid price for the pay items involved. 
 
Basis of Payment: This work will be paid for at the contract unit price each for RETURN END 
SECTION. 
 
CONNECTING END SECTION 
 
(Varied Types - Refer to Standard 631046) 
 
This work consists of removing damaged end sections and furnishing and installing new end 
sections that are connected to an existing concrete structure.  Replacing anchor bolts and 
concrete repairs when required, and all nuts, bolts, washers and other hardware, will be 
included with this item.  Other components such as posts and rail elements at the work location, 
if damaged, will be replaced and paid for according to the provisions in this contract for similar 
items.  All work and material will be in conformity with applicable plans and specifications in this 
contract. 
 
Basis of Payment: This work will be paid for at the contract unit price each for CONNECTING 
END SECTION. 
 
STEEL RAILING (SPECIAL) 
 
This work shall consist of furnishing and installing Bridge Rail and Bridge Rail Posts according 
to Section 509 and the following: 
 
This work consists of removing all sections of damaged bridge bicycle rail and bridge rail posts 
including all associated fabric, hardware, and furnishing and installing new bridge bicycle rail 
and bridge rail posts including all necessary hardware where directed by the Engineer.  Plates, 
nuts, bolts, washers and other hardware shall be galvanized and shall match the original and 
adjacent installation as to type and design. 
 
The Contractor shall adjust and realign existing bridge rail adjacent to rail elements removed 
and replaced as directed by the Engineer.  Unbolting, bolting, adjusting, realigning or any other 
work necessary to accomplish the desired realignment shall be considered included in the work. 
 
The furnishing and installing of all fabric, bolts, nuts, washers and other hardware necessary to 
comply with the above mentioned Special Provision will not be paid for separately, but shall be 
included in the contract unit bid price for the pay items involved. 
 
Basis of Payment: This work shall be paid for at the contract unit price per foot for STEEL 
RAILING (SPECIAL). 
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STEEL POSTS 
 
This work consists of removing the damaged guardrail posts (6'-9" or 7'-6" in length) and 
replacement with new W6 X 9 or W6 X 8.5 or "C" shape steel posts, whichever length conforms 
with the present installation of single, thrie-beam or double faced steel plate beam guardrail 
being repaired and according to the standards shown. 
 
The 7'-6" long posts are designed for use at the top of slopes steeper than 3:1 and where single 
or double beams and channels are to be mounted 2'-6-1/2" above ground level, as measured to 
the top of the rail. 
 
New steel posts shall be galvanized to match the existing installation.  All work shall conform 
with applicable standards and as directed by the Engineer. 
 
Also, included in this item is any and all hard digging that may be necessary due to (but not 
limited to), buried utility proximity, and also the coring of an appropriate size hole through 
Portland Cement Concrete (but not limited to), HMA or other hard finished surface. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for STEEL POSTS. 
 
REALIGNING POSTS 
 
At designated locations of steel plate beam guardrail where the existing undamaged posts can 
be realigned and restored to the proper alignment without removing said posts from the ground, 
the posts shall be so plumbed and realigned by a method which does not require the pulling of 
the posts out of the existing post holes.  The posts shall be straightened with their front faces on 
the line shown on the plans, or as ordered by the Engineer and with their tops and bolt holes at 
the correct height so that the rail element plates bolted to them will be parallel to the surface of 
the shoulder. 
 
The work as described under this Special Provision entitled "Realigning Posts" shall be included 
in the contract unit bid price for the pay items involved. 
 
REMOVING AND RESETTING POSTS 
 
This work consists of unbolting rail elements, removing and resetting existing undamaged steel 
plate beam guardrail posts to the proper alignment and elevation, including excavating and 
backfilling and refastening all loosened rail elements, all according to the applicable portions of 
the Standard Specifications at locations directions by the Engineer. 
 
The reset posts shall be according to Standard 630001 and as approved by the Engineer. 
Basis of Payment: This work shall be paid for at the contract unit price each for REMOVING 
AND RESETTING POSTS. 
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REATTACHING AND REALIGNING TERMINALS AND RAIL ELEMENT PLATES 
 
This work consists of reattaching and realigning existing traffic barrier terminals and guardrail 
plates at locations as designated by the engineer where the existing traffic barrier terminals and 
guardrail plates are undamaged but are loosened or missing bolts or any hardware needed to 
restore its proper originally installed alignment and function. 
 
This work includes all necessary adjusting, unbolting or refastening of traffic barrier terminals 
and rail plates to the proper alignment and elevation.  This work also includes all cable 
assemblies, bolts, nuts, washers, and any hardware necessary, all according to the applicable 
portions of the Standard Specifications and as directed by the Engineer. No used bolts or any 
hardware will be permitted. 
 
Basis of Payment:  This work shall be paid for at the contract unit price per each for 
REATTACHING AND REALIGNING TERMINALS AND RAIL ELEMENT PLATES. 
 
SPLICE PLATE 12" 
 
This work consists of removing damaged splice plates (Plate "A", Standard 630001), furnishing 
and installing new splice plates and all nuts, bolts and hardware necessary thereto as directed 
by the Engineer. 
 
The splice plates will not be paid for separately, but shall be included in the contract unit bid 
price for "Rail Element Plates". 
 
INSTALLING GUARDRAIL CHANNEL 
 
This work consists of removing the damaged channel which is being replaced and furnishing 
and installing the new 6'-8.2# X 12'-6" channel where directed by the Engineer to conform to the 
present installation of steel plate beam guardrail including any new bolts or hardware needed to 
complete the work 
Method of Measurement: In order to clarify measurement and payment for work, the standard 
length of guardrail channel shall be considered to be 12'-6".  In the event existing damaged 
guardrail channel to be removed and replaced measures 25 feet in length, they shall be 
considered as two (2) guardrail channels of standard 12'-6" length. 
 
Basis of Payment: This work will be paid for at the contract unit prices each for INSTALLING 
GUARDRAIL CHANNEL. 
 
STEEL POSTS, SPECIAL 
 
This work consists of removing posts set in concrete, unbolting the rail elements, and furnishing 
and setting a new post in Portland Cement. 
 
Also, included in this item is any and all hard digging that may be necessary due to (but not 
limited to), buried utility proximity, and also the coring of an appropriate size hole through 
Portland Cement Concrete (but not limited to), HMA or other hard finished surface. 
 
  



Various Routes 
Section 2017-027GRR 

Various Counties 
Contract No. 62F46 

 

 15

Where existing damaged posts are set in concrete the Contractor shall remove the damaged 
post and concrete, dig or auger a new hole twelve (12) inches in diameter, thirty (30) inches 
deep, and set a new W6 X 9 or W6 X 8.5 or "C" Shaped Steel post of the same length as that 
removed in concrete on the same alignment and at the proper height to coincide with the 
adjacent and adjoining guardrail.  New steel posts shall match the existing installation. 
 
Where existing damaged posts are not set in concrete and are shorter than the length specified 
in the appropriate standard due to impervious material or underground utilities encountered, the 
new steel posts shall be set in concrete according to the details as shown in Standard 630001 
and at the proper height to coincide with the adjacent guardrail.  New steel posts shall match the 
existing installation. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for STEEL POSTS, 
SPECIAL. 
 
GUARDRAIL BLOCKS 
 
This work consists of removing and replacing existing damaged guardrail block-outs including 
unbolting and re-bolting rail elements including thrie beam rail elements, bolts, nuts, washers 
and other accessories to be replaced. 
 
Replacement block-outs shall be the same dimensions as the existing damaged block-outs and 
shall conform to the details and standards included in the plans. 
 
The guardrail block-outs used as replacements at locations of Guardrail Blocks shall be 
untapered block-outs as shown in the detail included in the plans. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for GUARDRAIL 
BLOCKS. 
 
TRAFFIC BARRIER TERMINAL TYPE 1, NOSE 
 
This work consists of removing and disposing of the damaged nose piece and related hardware 
holding it in place and installing a new nose as directed by the Engineer.  If the Engineer 
determines damage has occurred to other portions of the traffic barrier terminal, the pay item for 
Furnishing and Installing Traffic Barrier Terminal Type 1, Special will be used.  This item shall 
also include the furnishing and installing of a Direct Applied Reflectorized Terminal Marker 
which shall comply with the applicable portions of the contract special provision for “Guardrail 
And Barrier Wall Delineation” and the plans. 
 
Basis of Payment: This work will be paid for at contract unit price each for TRAFFIC BARRIER 
TERMINAL TYPE 1, NOSE. 
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TRAFFIC BARRIER TERMINAL TYPE 1B 
 
This work consists of furnishing and installing all new component parts for Traffic Barrier 
Terminal Type 1B according to the Standard Specifications, and all of the requirements of the 
standards.  This item will be used primarily at locations adjacent to existing fill slopes.  All earth 
work (excavating and backfilling) and seeding shall not be paid for separately, but shall be 
included in the contract unit bid price for the pay items involved. 
 
Included in this item is the complete  removal of an existing damaged or undamaged terminal 
section having a length of approximately twenty-five (25) feet, where the rail element is twisted 
90 , terminating at an end post flush with the ground.  All posts, rail element plates and related 
components of the existing terminal section, including the steel end post, shall be removed. 
 
The existing steel end post encountered may be set in a concrete anchor or may have been 
driven according to the alternate requirements permissible at the time of the guardrail 
installation.  In the event a concrete anchor is encountered, said concrete anchor shall be 
completely removed.  After the concrete anchor is removed, the remaining hole shall be filled 
with sand or other suitable material approved by the Engineer. 
 
Also included in this item is the complete removal of an existing damaged Traffic Barrier 
Terminal Type 1 or 1A.  The Engineer will make this determination and inform the Contractor 
prior to commencing repairs. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
new traffic barrier terminal, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning, guardrail removal, or any other work necessary to accomplish the desired 
realignment shall be included in the contract unit bid price for the pay items involved. 
 
Basis of Payment: This work will be paid for at the contract unit price each for TRAFFIC 
BARRIER TERMINAL TYPE 1B. 
 
TRAFFIC BARRIER TERMINAL TYPE 1, SPECIAL 
 
This work shall consist of furnishing and installing Traffic Barrier Terminal Type 1, Special of the 
type specified by the Engineer from the approved IDOT qualified products list of Traffic Barrier 
Terminal, Type I Special, according to Section 631 and the following: 
 
All Terminals shall meet the testing criteria contained in the National Cooperative Highway 
Research Program (NCHRP) Report 350 and be approved by the Department 
 
The terminal shall be installed according to the manufacturer's specifications and shall include 
all necessary transitions between the terminal and the item to which it is attached. 
 
The terminals shall follow the manufacturer’s specifications for installation as to type and 
number of posts, foundation tubes, and soil plates. 
 
The terminal section shall provide a minimum length of need of 37.5 ft (11.4 m). 
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Included in this item is the complete removal of an existing damaged or undamaged terminal 
section having a length of approximately fifty (50) feet, where the rail element is twisted 90, 
terminating at  an end post flush with the ground.  All posts, rail element plates and related 
components of the existing terminal section, including the steel end post, shall be removed.  
The existing steel end post encountered may be set in a concrete anchor or may have been 
driven according to the alternate requirements permissible at the time of the guardrail 
installation.  In the event a concrete anchor is encountered, said concrete anchor shall be 
completely removed.  After the concrete anchor is removed, the remaining hole shall be filled 
with sand or other suitable material approved by the Engineer. 
 
Also included in this item is the complete removal of an existing damaged or undamaged Traffic 
Barrier Terminal Type 1, Traffic Barrier Type 1A, Traffic Barrier Terminal Type 1, Special and 
any guardrail necessary to accommodate the new Traffic Barrier Terminal Type 1, Special.  The 
Engineer will make this determination and inform the Contractor prior to commencing repairs.  
All old posts shall be removed and the remaining holes shall be filled with sand or other suitable 
material approved by the Engineer. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
new traffic barrier terminal, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning, guardrail removal, or any other work necessary to accomplish the desired 
realignment shall be included in the contract unit bid price for the pay items involved. 
 
This item shall also include the furnishing and installing of a Direct Applied Reflectorized 
Terminal Marker which shall comply with the applicable portions of the contract special provision 
for “Guardrail And Barrier Wall Delineation” and as shown in the plans and shall be included in 
the contract unit bid price for the pay items involved. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for TRAFFIC 
BARRIER TERMINAL TYPE 1, (SPECIAL) TANGENT and for TRAFFIC BARRIER TERMINAL 
TYPE 1, (SPECIAL) FLARED. 
 
When concrete is encountered poured around terminal posts, any additional work required in 
removing existing posts or installing new ones shall be paid for by using the item “Steel Posts, 
Special” as described elsewhere in these special provisions and as specified by the Engineer. 
 
TRAFFIC BARRIER TERMINAL TYPE 2 
 
This work consists of furnishing and installing all new component parts for Traffic Barrier 
Terminal Type 2 according to of the Standard Specifications, and all of the requirements of the 
standards, at the locations as specified by the Engineer. It shall also include a radius 
installation. 
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Included in this item is the complete  removal of an existing damaged or undamaged terminal 
section having a length of approximately twenty-five (25) feet, where the rail element is twisted 
90 , terminating at an end post flush with the ground.  All posts, rail element plates and related 
components of the existing terminal section, including the steel end post, shall be removed.  
The existing steel end post encountered may be set in a concrete anchor or may have been 
driven according to the alternate requirements permissible at the time of the guardrail 
installation.  In the event a concrete anchor is encountered, said concrete anchor shall be 
completely removed.  After the concrete anchor is removed, the remaining hole shall be filled 
with sand or other suitable material approved by the Engineer. 
 
Also included in this item is the complete removal of an existing damaged Traffic Barrier 
Terminal Type 2.  The Engineer will make this determination and inform the Contractor prior to 
commencing repairs. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
new traffic barrier terminal, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning, or any other work necessary to accomplish the desired realignment shall be included 
in the contract unit bid price for the pay items involved. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for TRAFFIC 
BARRIER TERMINAL TYPE 2. 
 
When concrete is encountered poured around terminal posts, any additional work required in 
removing existing posts or installing new ones shall be paid for by using the item “Steel Posts, 
Special” as described elsewhere in these special provisions and as specified by the Engineer. 
 
TRAFFIC BARRIER TERMINAL TYPE 3, SPECIAL 
 
This work shall consist of furnishing and installing traffic barrier terminals according to Section 
631 and the following. 
 
Terminals shall be designed for bidirectional impacts and shall meet the testing criteria 
contained in National Cooperative Highway Research Program (NCHRP) Report 230 for 
terminal tested prior to May 16, 1994 or Report 350 for terminals tested after that date, and will 
have been approved by the Department. 
 
The terminal shall be installed according to the manufacturer's specifications and shall include 
all necessary transitions between the terminal and the time to which it is attached. 
 
The Contractor may, without additional compensation, use the C.A.T. Impact Attenuating 
System by Syro Steel Company, QuadGuard by Energy Absorption Systems, Inc., REACT 350, 
or an approved equivalent may be used. 
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Included in this item is the complete removal of an existing damaged or undamaged, single or 
double rail terminal section having a length of approximately twenty-five (25) feet, where the rail 
element is twisted 90, terminating at  an end post flush with the ground.  All posts, rail element 
plates and related components of the existing terminal section, including the steel end post, 
shall be removed.  The existing steel end post encountered may be set in a concrete anchor or 
may have been driven according to the alternate requirements permissible at the time of the 
guardrail installation.  In the event a concrete anchor is encountered, said concrete anchor shall 
be completely removed.  After the concrete anchor is removed, the remaining hole shall be filled 
with sand or other suitable material approved by the Engineer. 
 
Also included in this item is the complete removal of an existing damaged Traffic Barrier 
Terminal Type 3, 3A or Traffic Barrier Terminal Type 3, Special.  The Engineer will make this 
determination and inform the Contractor prior to commencing repairs.  All posts, rail element 
plates and related components of the existing terminal section, as well as any length of the 
guardrail types needed to accommodate the new Traffic Barrier Terminal Type 3 Special, shall 
be removed. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
new traffic barrier terminal, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning, guardrail removal, or any other work necessary to accomplish the desired 
realignment shall be included in the contract unit bid price for the pay items involved. This item 
shall also include the furnishing and installing of two (2) Direct Applied Reflectorized Terminal 
Markers which shall comply with the applicable portions of the contract special provision for 
“Guardrail And Barrier Wall Delineation” and the plans. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for TRAFFIC 
BARRIER TERMINAL TYPE 3 (SPECIAL). 
 
When concrete is encountered poured around terminal posts, any additional work required in 
removing existing posts or installing new ones shall be paid for by using the item “Steel Posts, 
Special” as described elsewhere in these special provisions and as specified by the Engineer. 
 
TRAFFIC BARRIER TERMINAL TYPE 3 SPECIAL, NOSE 
 
This work consists of removing and disposing of the damaged nose piece and related hardware 
holding it in place and installing a new nose as directed by the Engineer.  If the Engineer 
determines damage has occurred to other portions of the traffic barrier terminal, the pay item for 
“Traffic Barrier Terminal Type 3, Special” will be used.  This item shall also include the 
furnishing and installing of two (2) Direct Applied Reflectorized Terminal Markers which shall 
comply with the applicable portions of the contract special provision for “Guardrail And Barrier 
Wall Delineation” and the plans. 
 
Basis of Payment: This work will be paid for at the contract unit price each for TRAFFIC 
BARRIER TERMINAL TYPE 3 (SPECIAL), NOSE. 
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TRAFFIC BARRIER TERMINAL TYPE 5 AND 6 
 
This work consists of furnishing and installing all new component parts for Traffic Barrier 
Terminal Type 6 according to the Standard Specifications, and all of the requirements of the 
Standards at the locations as specified by the Engineer. 
 
Also included in this item is the complete removal of an existing damaged or undamaged sub 
standard, Traffic Barrier Terminal Type 6 or Type 7 and whatever else may be existing. The 
Engineer will make this determination and inform the Contractor before commencing repairs. All 
posts, rail element plates and related components of the existing terminal section, as well as 
any length of the guardrail types needed to accommodate the new Traffic Barrier Type 5 or 6 
shall be removed.  Included in this item are all shims and blocks required by the Engineer to 
facilitate proper attachment to structure walls. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
new traffic barrier terminal, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning, guardrail removal, or any other work necessary to accomplish the desired 
realignment shall be included in the contract unit bid price for the pay items involved. This work 
shall also include any nonstandard sized or shaped blocks or hardware required to fit existing 
conditions. 
 
The furnishing and installing of transition plates (Thrie-Beam to “W” Section) and all necessary 
hardware will not be paid for separately, but shall be included in the cost of “Thrie-Beam 
Guardrail Element Plates”. 
 
Basis of Payment: This work will be paid for at the contract unit price each for TRAFFIC 
BARRIER TERMINAL, of the type specified. 
 
REPAIR TRAFFIC BARRIER TERMINAL TYPE 1 
 
This work consists of removing and replacing damaged components of existing Traffic Barrier 
Terminal Type 1 according to the applicable portions of the Standard Specifications, Standard 
B.L.R. 23, and the plans, at the locations as specified by the Engineer. This item shall be used 
primarily at locations where existing utility and/or geometrics preclude the upgrading to current 
standard Traffic Barrier Terminal Type 1, Special. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
traffic barrier terminal repaired, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning or any other work necessary to accomplish the desired realignment shall be included 
in the contract unit bid price for the pay items involved. 
 
Also included in the contract unit bid price for this item is all earth work (excavating and 
backfilling) and seeding that may be required to complete this work. This item shall also include 
the furnishing and installing of a Direct Applied Reflectorized Terminal Markers which shall 
comply with the applicable portions of the contract special provision for “Guardrail And Barrier 
Wall Delineation” and as shown in the plans and shall be included in the contract unit bid price 
for the pay items involved. 
 
  



Various Routes 
Section 2017-027GRR 

Various Counties 
Contract No. 62F46 

 

 21

Basis of Payment: This work will be paid for at the contract unit price each for REPAIR 
TRAFFIC BARRIER TERMINAL TYPE 1. 
 
When concrete is encountered poured around terminal posts, any additional work required in 
removing existing posts or installing new ones shall be paid for by using the item “Steel Posts, 
Special” as described elsewhere in these special provisions and as specified by the Engineer. 
 
REPAIR TRAFFIC BARRIER TERMINAL TYPE 1B 
 
This work consists of removing and replacing damaged components of existing Traffic Barrier 
Terminal Type 1B according to the applicable portions of the Standard Specifications, Standard 
631006, and the plans, at the locations as specified by the Engineer. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
traffic barrier terminal repaired, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning or any other work necessary to accomplish the desired realignment shall be included 
in the contract unit bid price for the pay items involved. 
 
Also included in the contract unit bid price for this item is all earth work (excavating and 
backfilling) and seeding that may be required to complete this work. 
 
Basis of Payment: This work will be paid for at the contract unit price each for REPAIR 
TRAFFIC BARRIER TERMINAL TYPE 1B. 
 
REPAIR TRAFFIC BARRIER TERMINAL TYPE 1, SPECIAL 
This work consists of removing and replacing all damaged components from the approach nose 
of the terminal, up to and including the second post and the first 25 feet of rail element plate 
according to the Standard Specifications and at the locations as specified by the Engineer. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to or 
within the traffic barrier terminal repaired, as directed by the Engineer.  Unbolting, bolting, 
adjusting, realigning, excavating, filling post holes or any other work necessary to accomplish 
the desired realignment shall be included in the contract unit bid price for the pay items 
involved. 
 
This item shall also include the furnishing and installing of a Direct Applied Reflectorized 
Terminal Marker, if needed, which shall comply with the applicable portions of the contract 
special provision for “Guardrail And Barrier Wall Delineation” and the plans and shall be 
included in the contract unit bid price for the pay items involved. 
 
The entire 25' rail element plate shall be replaced when an existing rail element plate is 
damaged.  Replacement of the 25' rail element plate shall not be included in the measurement 
for payment but shall be considered included in the cost of this item.  Also included in the cost of 
this item are cable assemblies, noses and all other hardware. 
 
Basis of Payment: This work will be paid for at the contract unit price per each for REPAIR 
TRAFFIC BARRIER TERMINAL TYPE 1 SPECIAL. 
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When concrete is encountered poured around terminal posts, any additional work required in 
removing existing posts or installing new ones shall be paid for by using the item “Steel Posts, 
Special” as described elsewhere in these special provisions and as specified by the Engineer. 
 
REPAIR TRAFFIC BARRIER TERMINAL TYPE 1, SPECIAL- POST 
 
This work consists of removal and replacement of a damaged post and related hardware of a 
Traffic Barrier Terminal Type 1 Special according to the Standard Specifications and at the 
locations as specified by the Engineer. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
traffic barrier terminal repaired, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning or any other work necessary to accomplish the desired realignment shall be included 
in the contract unit bid price for the pay items involved. 
 
The cost of removing and replacing all damaged components from the approach nose of the 
terminal, up to and including the second post and the first 25 feet of rail element plate will be 
paid for separately. 
 
Basis of Payment: This work will be paid for at the contract unit price per each for REPAIR 
TRAFFIC BARRIER TERMINAL TYPE 1 SPECIAL - POST. 
 
REPAIR TRAFFIC BARRIER TERMINAL TYPE 1, SPECIAL - RAIL ELEMENT PLATE 
 
This work consists of removal and replacement of a damaged 25' rail element plate and related 
hardware of a Traffic Barrier Terminal Type 1, Special according to the Standard Specifications 
and at the locations as specified by the Engineer. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
traffic barrier terminal repaired, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning or any other work necessary to accomplish the desired realignment shall be included 
in the contract unit bid price for the pay items involved. 
 
The cost of removing and replacing all damaged components from the approach nose of the 
terminal, up to and including the second post and the first 25 feet of rail element plate will be 
paid for separately. 
 
Basis of Payment: This work will be paid for at the contract unit price per each for REPAIR 
TRAFFIC BARRIER TERMINAL TYPE 1 SPECIAL - RAIL ELEMENT PLATE. 
 
REPAIR TRAFFIC BARRIER TERMINAL TYPE 2 
 
This work consists of removing damaged components of existing Traffic Barrier Terminal Type 2 
according to applicable portions of the Standard Specifications, Standard 631011, and at the 
locations as specified by the Engineer. This shall also include radius Type 2 locations. 
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The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
traffic barrier terminal repaired, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning, excavating or any other work necessary to accomplish the desired realignment shall 
be included in the contract unit bid price for the pay items involved. 
 
Basis of Payment: This work will be paid for at the contract unit price each for REPAIR 
TRAFFIC BARRIER TERMINAL, TYPE 2. 
 
When concrete is encountered poured around terminal posts, any additional work required in 
removing existing posts or installing new ones shall be paid for by using the item “Steel Posts, 
Special” as described elsewhere in these special provisions and as specified by the Engineer. 
 
REPAIR TRAFFIC BARRIER TERMINAL TYPE 3, SPECIAL 
 
This work consists of removing damaged components of existing Traffic Barrier Type 3, Special 
according to the Standard Specifications and the locations as specified by the Engineer. 
 
The Contractor shall adjust and realign rail element plates and posts adjacent to the traffic 
barrier terminal repaired, as directed by the Engineer.  Unbolting, bolting, adjusting, realigning, 
excavating or any other work necessary to accomplish the desired realignment shall be included 
in the contract unit bid price for the pay items involved. This item shall also include the 
furnishing and installing of two (2) Direct Applied Reflectorized Terminal Markers which shall 
comply with the applicable portions of the contract special provision for “Guardrail And Barrier 
Wall Delineation” and the plans. 
 
Basis of Payment: This work will be paid for at the contract unit price each for REPAIR 
TRAFFIC BARRIER TERMINAL TYPE 3 SPECIAL. 
 
When concrete is encountered poured around terminal posts, any additional work required in 
removing existing posts or installing new ones shall be paid for by using the item “Steel Posts, 
Special” as described elsewhere in these special provisions and as specified by the Engineer. 
 
REPAIR TRAFFIC BARRIER TERMINAL TYPE 4, 5 AND 6 
 
This work consists of removing and replacing damaged components of existing Traffic Barrier 
Terminals Type 5 and 6 according to the applicable portions of Section 630, Standards 631021, 
631026, 631031, 631036 and the plans, at the locations as specified by the Engineer. 
 
The Contractor shall adjust and realign existing rail element plates and posts adjacent to the 
traffic barrier terminal repaired, as directed by the Engineer.  Unbolting, bolting, adjusting, 
realigning, excavating or any other work necessary to accomplish the desired realignment shall 
be included in the contract unit bid price for the pay items involved. This work shall also include 
any nonstandard sized or shaped blocks or hardware required to fit existing conditions. 
 
The furnishing and installing of transition plates (Thrie-Beam to “W” Section) and all necessary 
hardware will not be paid for separately, but shall be included in the cost of “Thrie-Beam 
Guardrail Element Plates”. 
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Basis of Payment: This work will be paid for at the contract unit price each for REPAIR 
TRAFFIC BARRIER TERMINAL, of the type specified. 
 
REPAIR STEEL PLATE BEAM GUARDRAIL TYPE B AND C 
 
This work consists of removing and replacing damaged steel plate beam guardrail Type B and 
C with all new components according to the applicable portions of the Standard Specifications, 
Standard 630001 and as directed by the Engineer. This work shall include proper disposal of 
damaged guardrail. 
 
Steel Plate Beam Guardrail Type B is utilized to stiffen the guardrail as it approaches a more 
rigid barrier, such as a concrete structure, by utilizing a post spacing of 3'-1-1/2". 
In the event the end section that is connected to the concrete structure is damaged, its 
replacement will be measured and paid for separately as "Connecting End Section" as 
described elsewhere in these Special Provisions. 
 
Steel Plate Beam Guardrail Type C consists of guardrail mounted on a concrete structure, with 
block-outs spaced 3'-1-1/2" and anchored to the concrete structure with two unit expansion 
anchors.  Steel posts are not utilized in this installation. 
 
Method of Measurement: Repair Steel Plate Guardrail Type B and Type C will be measured in 
linear feet.  The length paid for will be the overall length measured along the top edge of the rail 
element to the limits as designated and marked by the Engineer. 
 
Basis of Payment: This work will be paid for at the contract unit price per foot for REPAIR 
STEEL PLATE BEAM GUARDRAIL, of the type specified. 
 
THRIE-BEAM GUARDRAIL ELEMENT PLATES 
 
This work consists of removing damaged Thrie-Beam Guardrail Element Plates, including all 
associated hardware, and furnishing and installing new Thrie-Beam Guardrail Element Plates, 
including all necessary hardware and metal blockouts according to the details as shown on the 
plans and as directed by the Engineer. 
 
The Contractor shall adjust and realign guardrail element plates adjacent to guardrail elements 
removed and replaced as directed by the Engineer.  Unbolting, bolting, adjusting, realigning or 
any other work necessary to accomplish the desired realignment shall be included in the 
contract unit bid price for the pay items involved. 
 
The furnishing and installing of transition plates (Thrie-Beam to "W" Section) and all necessary 
hardware will not be paid for separately, but shall be included in the cost of "Thrie-Beam 
Guardrail Element Plates". 
 
The furnishing and installing of all bolts, nuts, washers and other hardware necessary to 
complete the installation will not be paid for separately, but shall be included in the contract unit 
bid price for the pay items involved. 
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Method of Measurement: In order to clarify measurement and payment for work, the standard 
length of thrie-beam guardrail element plates shall be considered to be 12'-6".  In the event 
existing damaged guardrail element plates to be removed and replaced measures 25 feet in 
length, they shall be considered as two (2) guardrail element plates of standard 12'-6" length. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for THRIE-BEAM 
GUARDRAIL ELEMENT PLATES, which price shall include realigning adjacent guardrail 
element plates and/or posts and all associated hardware as specified by the Engineer. 
 
NOTE: In the event a thrie-beam connecting end section attached to a concrete structure is 

damaged, the removal, replacement and basis of payment shall be according to the 
special provisions titled "CONNECTING END SECTION" found elsewhere in these 
Special Provisions. 

 
THRIE BEAM POSTS 
 
This work consists of removing the damaged guardrail posts (6'-9" or 7'-6" in length) and 
replacement with new W6 X 9 or W6 X 8.5 or "C" shape steel posts, whichever length conforms 
with the present installation of thrie-beam faced steel plate beam guardrail being repaired and 
according to the standards shown. 
 
The 7'-6" long posts are designed for use at the top of slopes steeper than 3:1 and where single 
or double beams and channels are to be mounted 2'-6-1/2" above ground level, as measured to 
the top of the rail. 
 
New steel posts shall be galvanized to match the existing installation.  All work shall conform 
with applicable standards and as directed by the Engineer. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for THRIE-BEAM 
POSTS. 
 
THRIE-BEAM RADIUS ELEMENT PLATES 
 
This work consists of removing all sections of damaged thrie beam guardrail radius plates 
including all associated hardware, and furnishing and installing new 12-gauge guardrail curved 
elements including all necessary hardware where directed by the Engineer.  Plates, nuts, bolts, 
washers and other hardware shall be galvanized and shall match the original and adjacent 
installation as to type and design. 
 
The Contractor shall adjust and realign existing rail element plates adjacent to rail elements 
removed and replaced as directed by the Engineer.  Unbolting, bolting, adjusting, realigning or 
any other work necessary to accomplish the desired realignment shall be included in the 
contract unit bid price for the pay items involved. 
 
The furnishing and installing of all bolts, nuts, washers and other hardware necessary to comply 
with the above mentioned Special Provision will not be paid for separately, but shall be included 
in the contract unit bid price for the pay items involved. 
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The guardrail element plates will be factory fabricated to the radius of curvature necessary to 
match the existing guardrail configuration or as specified by the Engineer. 
 
In order to clarify measurement and payment for work, the standard length of radial rail element 
plate shall be considered to be 12'-6".  In the event existing damaged rail element plates to be 
removed and replaced measures 25 feet in length, they shall be considered as two (2) rail 
element plates of standard 12'-6". 
 
If any portion of a standard 12'-6" rail element plate is factory fabricated to a radial shape the rail 
element plate shall be paid as one Thrie-Beam Radius Element Plate each. 
 
Basis of Payment: This work shall be paid for at the contract unit price per each for THRIE 
BEAM RADIUS ELEMENT PLATES. 
 
THRIE-BEAM MODIFIED BLOCKS 
 
This work consists of removing the damaged block which is being replaced, unbolting the thrie-
beam rail element or elements, including thrie-beam rail element or elements, and furnishing 
and installing a new thrie-beam modified block.  The new block shall be as shown in the plans. 
 
All nuts, bolts, washers, and other hardware required shall be included and shall be included in 
the contract unit bid price for the pay items involved. 
 
Basis of Payment: This work shall be paid for at the contract unit price each for THRIE-BEAM 
MODIFIED BLOCKS. 
 
CURB REMOVAL (PARTIAL) 
 
Included in this work is all related transitional work, grading, shoulder widening, roadside turf 
restoration and any other work required in advance of and adjacent to traffic barrier terminals to 
be repaired to comply with all details and standards in the plans. 
 
This work shall consist of the partial depth removal of the existing concrete curb to an elevation 
1-1/2 inches above the existing gutter flowline where the existing curb and gutter in advance of 
and  adjacent to the guardrail terminal section repair location has a curb height greater than two 
(2) inches.  This work shall be done according to the applicable portions of Section 440 and 
according to the details and standards in the plans, at locations for "Traffic Barrier Terminal, 
Type 1 (Special)", and for "Repair Traffic Barrier Terminal Type 1 Special", and as directed by 
the Engineer. 
 
The Contractor shall remove the top portion of the existing curb in a manner which will provide a 
smooth straight line by using a self-propelled cold milling process, a concrete sawing process, 
or a process approved by the Engineer, and shall have an effective means of preventing dust 
from escaping into the air. 
 
Any curb and gutter damaged by the Contractor's operations shall be replaced at the 
Contractor's expense. 
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Basis of Payment: This work will be paid for at the contract unit price per foot for CURB 
REMOVAL (PARTIAL). 
 
Traffic barrier terminals shall be repaired according to the details and standards in the plans.  
Curb removal and all related work in advance of and adjacent to traffic barrier terminals to be 
repaired that is required to comply with all applicable sections of the standard specifications, the 
details and standards in the plans shall be paid for as CURB REMOVAL (PARTIAL). 
 
The intent of this contract is to provide prompt repair of damaged guardrail and traffic barrier 
terminals. The locations of damaged guardrail and traffic barrier terminals to be repaired shall 
be determined by the Engineer. 
 
CONTRACTOR'S RESPONSIBILITY FOR DAMAGE TO EXISTING STRUCTURES 
 
Extreme care shall be exercised when driving posts since there are drainage structures, storm 
sewers, sign foundations, culverts, electrical and surveillance conduit, and other existing objects 
within the immediate work limits of this project.  Operations are to be conducted in a manner 
which will minimize damage to the surrounding area. 
 
The Contractor shall be held responsible for any damage to existing structures resulting from his 
operations.  The Contractor shall, at his own expense, restore the damaged structures to a 
condition equal to that existing before such damaged was done by repairing, rebuilding or 
replacing it as directed by the Engineer.  Where, in the opinion of the Engineer, the Contractor 
through his operations has excessively damaged the surrounding area, the Contractor shall 
restore the surrounding area to a condition meeting the satisfaction of the Engineer at his own 
expense. 
 
No extra compensation will be allowed the Contractor for compliance with this requirement. 
 
THE CONTRACTOR'S LIABILITY 
 
The trees, shrubs and seeded areas on or adjacent to the work should be protected from 
unnecessary damage by the Contractor's operations in a manner satisfactory to the Engineer.  
The Contractor shall be responsible for the damage or destruction of property of any character 
resulting from neglect, misconduct, or omission in the execution or non-execution of the work, or 
caused by defective work or the use of unsatisfactory materials.  Such responsibilities shall not 
be released until the work has been completed and accepted according to the requirements of 
these Special Provisions. 
 
Damage to any property, public or private, shall be repaired by the Contractor to a condition 
equivalent to its original condition at no cost to the Department. 
 
FINAL CLEAN-UP 
 
All final cleaning up shall conform to the requirements set forth in Article 104.06.  This will be 
required at each location where repairs have been completed 
 
SAMPLE WORK ORDER 
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TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS: 701006, 701301, 701311, 701336, 701400, 701401, 701411, 701421, 701427, 
 701428, 701501, 701601, 701606, 701701,  701801, & 701901. 
 
DETAILS: Entrance Ramp and Closure Details (TC-08) 
 Traffic Control Details for Shoulder and Partial Ramp Closures (TC-17) 
 Signing for Flagging Operations at Work Zone Openings (TC-18) 
 
SPECIAL PROVISIONS: Protection for Damaged Locations 
 Public Convenience and Safety (D-1) 
 Nighttime Work Zone Lighting (District One) 
 Work Zone Traffic Control (D-1 Maintenance) 
 Keeping the Expressway Open to Traffic 
 Failure to Open Traffic Lanes to Traffic 
 Traffic Control and Protection (Expressways) 
 Traffic Control for Work Zone Areas 
 Keeping the Arterial Roadways Open to Traffic (Lane Closures Only) 
 Speed Display Trailer (D-1) 
 Sign Shop Drawing Submittal 
 Traffic Control Deficiency Deduction for Pedestrian Barrier 
     And Guardrail Repair 
     Steel Plate beam Guardrail (BDE) 
     Traffic Barrier Terminal, Type 1 Special (BDE) 
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PUBLIC CONVENIENCE AND SAFETY (DIST 1) 
Effective: May 1, 2012 Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 

 
 
NIGHTTIME WORK ZONE LIGHTING (DISTRICT ONE) 
Effective:  November 1, 2008 Revised:  June 15, 2010 
 
Description.  This work shall consist of furnishing, installing, maintaining, moving, and removing 
lighting for nighttime work zones.  Nighttime shall be defined as occurring shortly before sunset 
until after sunrise. 
 
Materials.  The lighting shall consist of mobile and/or stationary lighting systems as required 
herein for the specific type of construction.  Mobile lighting systems shall consist of luminaires 
attached to construction equipment or moveable carts.  Stationary lighting systems shall consist 
of roadway luminaires mounted on temporary poles or trailer mounted light towers at fixed 
locations.  Some lighting systems, such as balloon lights, may be adapted to both mobile and 
stationary applications. 
 
Equipment.  The Contractor shall furnish an illuminance meter for use by the Engineer.  The 
meter shall have a digital display calibrated to NIST standards, shall be cosine and color 
corrected, and shall have an accuracy of ± five percent.  The sensor shall have a level indicator 
to ensure measurements are taken in a horizontal plane. 
 

CONSTRUCTION REQUIREMENTS 
 
General.  At the preconstruction conference, the Contractor shall submit the type(s) of lighting 
system to be used and the locations of all devices. 
 
Before nighttime construction may begin, the lighting system shall be demonstrated as being 
operational. 
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Nighttime Flagging.  The requirements for nighttime flagging shall be according to Article 701.13 
of the Standard Specifications and the glare control requirements contained herein. 
 
Lighting System Design.  The lighting system shall be designed to meet the following. 
 

(a) Lighting Levels.  The lighting system shall provide a minimum of 5 foot candles (54 lux) 
throughout the work area.  For mobile operations, the work area shall be defined as 25 ft 
(9 m) in front of and behind moving equipment.  For stationary operations, the work area 
shall be defined as the entire area where work is being performed. 
 
Lighting levels will be measured with an illuminance meter.  Readings will be taken in a 
horizontal plane 3 ft (1 m) above the pavement or ground surface. 
 

(b) Glare Control.  The lighting system shall be designed and operated so as to avoid glare 
that interferes with traffic, workers, or inspection personnel.  Lighting systems with flood, 
spot, or stadium type luminaires shall be aimed downward at the work and rotated 
outward no greater than 30 degrees from nadir (straight down).  Balloon lights shall be 
positioned at least 12 ft (3.6 m) above the roadway. 
 
As a large component of glare, the headlights of construction vehicles and equipment 
shall not be operated within the work zone except as allowed for specific construction 
operations.  Headlights shall never be used when facing oncoming traffic. 
 

(c) Light Trespass.  The lighting system shall be designed to effectively light the work area 
without spilling over to adjoining property.  When, in the opinion of the Engineer, the 
lighting is disturbing adjoining property, the Contractor shall modify the lighting 
arrangement or add hardware to shield the light trespass. 
 

Construction Operations.  The lighting design required above shall be provided at any location 
where construction equipment is operating or workers are present on foot.  When multiple 
operations are being carried on simultaneously, lighting shall be provided at each separate work 
area. 
 
The lighting requirements for specific construction operations shall be as follows. 
 

(a) Installation or Removal of Work Zone Traffic Control.  The required lighting level shall be 
provided at each truck and piece of equipment used during the installation or removal of 
work zone traffic control.  Headlights may be operated in the work zone. 
 

(b) Guardrail, Fence and High Tension Cable Barrier Median Repair.  The required lighting 
level shall be provided by mounting a minimum of one balloon light to each piece of 
mobile construction equipment used in the work zone.  This would include all machines 
but not include trucks used to transport materials and personnel or other vehicles that 
are continuously moving in and out of the work zone.  The headlights of construction 
equipment shall not be operated within the work zone. 
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(c) Pavement Marking and Raised Reflective Pavement Marker Removal/Installation.  The 
striping truck and the attenuator/arrow board trucks may by operated by headlights 
alone; however, additional lighting may be necessary for the operator of the striping 
truck to perform the work. 
 
For raised reflective pavement marker removal and installation and other pavement 
marking operations where workers are on foot, the required lighting level shall be 
provided at each truck and piece of equipment. 
 

(d) Sweeping.  The required lighting level shall be mounted on the sweeping train vehicles 
during the sweeping operations.  Headlights may be operated in the work zone. 
 

(e) Layout, Testing, and Inspection.  The required lighting level shall be provided for each 
active area of construction layout, material testing, and inspection.  The work area shall 
be defined as 15 ft (7.6 m) in front and back of the individual(s) performing the tasks. 
 

Nighttime Work Zone Lighting will not be paid for as a separate item, but the cost shall be 
considered as included in the contract unit prices for the construction items involved, and no 
additional compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL (D-1 MAINTENANCE) 
Effective: May 30, 2006 Revised: June 15, 2010 
 
Revise Article 701.19 Method of Measurement to read:  

 
"Traffic Control and Protection will not be measured for payment." 
 

Revise Article 701.20 Basis of Payment to read: 
 
"(a)  Traffic Control and Protection will not be paid for as separate items, but the costs 
shall be considered as included in the contract unit prices for the construction items 
involved, and no additional compensation will be allowed. 
 
(b)  Work or revisions in the phasing of construction or maintenance operations may 
require traffic control to be installed in accordance with a Standard other than those 
included in the plans.  In such cases, the Standards will be made available to the 
Contractor at least one week in advance of the change in traffic control.  Payment for 
traffic control required by these added Standards will be according to Article 109.04.  
Revisions or modifications to increase the traffic control protection shown in the contract 
shall be submitted by the Contractor for approval by the Engineer.  A reduction of the 
traffic control shown in the contract will not be allowed." 
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KEEPING THE EXPRESSWAY OPEN TO TRAFFIC (MODIFIED) 
 
Whenever work is in progress on or adjacent to an expressway, the Contractor shall provide the 
necessary traffic control devices to warn the public and to delineate the work zone as required 
in these Special Provisions, the Standard Specifications, the State Standards and the District 
Freeway details.  All Contractors’ personnel shall be limited to these barricaded work zones and 
shall not cross the expressway. 
 
The Contractor shall request and gain approval from the Illinois Department of Transportation's 
Expressway Traffic Operations Engineer at www.idotlcs.com twenty-four (24) hours in advance 
of all daily lane, ramp and shoulder closures and 7 days in advance of all permanent and 
weekend closures on all Freeways and/or Expressways in District One.  This advance 
notification is calculated based on workweek of Monday through Friday and shall not include 
weekends or Holidays. 
 
Temporary shoulder and non-system interchange partial ramp closures, per TC-17, will not be 
permitted on weekday (Monday through Friday) from 5:00 A.M. and 9:00 A.M. and from 3:00 
P.M. and 7:00 P.M.  Lane closures are normally not permitted during the day.  For allowable 
hours for lane closures please contact the Expressway Traffic Control Supervisor. 
 
All daily lane closures shall be removed during adverse weather conditions such as rain, snow, 
and/or fog and as determined by the Engineer. Also, the contractor shall promptly remove their 
lane closures when Maintenance forces are out for snow and ice removal.  
 
Additional lane closure hour restrictions may have to be imposed to facilitate the flow of traffic to 
and from major sporting events and/or other events. 
 
All lane closure signs shall not be erected any earlier than one-half (1/2) hour before the starting 
hours listed above.  Also, these signs should be taken down within one-half (1/2) hour after the 
closure is removed. 
 
The Contractor will be required to cooperate with all other contractors when erecting lane 
closures on the expressway.  All lane closures (includes the taper lengths) without a three (3) 
mile gap between each other, in one direction of the expressway, shall be on the same side of 
the pavement.  Lane closures on the same side of the pavement with a one (1) mile or less gap 
between the end of one work zone and the start of taper of next work zone should be 
connected.  The maximum length of any lane closure on the project and combined with any 
adjacent projects shall be three (3) miles.  Gaps between successive permanent lane closures 
shall be no less than two (2) miles in length. 
 
Private vehicles shall not be parked in the work zone.  Contractor's equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at the locations approved 
by the Engineer. 
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Check barricades shall be placed every 1000’ within a lane closure to prevent vehicles from 
driving through closed lanes. 
 
Temporary ramp closures for service interchanges will only be permitted at night. Contractor 
shall contact the district one traffic control supervisor for specific ramp closure hours. However, 
no two (2) adjacent entrance and exit ramps in one direction of the expressway shall be closed 
at the same time. 
Freeway to freeway (system interchange) full ramp closures for two lane ramps will not be 
permitted.  Partial ramp closures of system ramps may be allowed during the 1-lane closure 
hours above.  System ramp full closures for single lane ramps are only permitted for a maximum 
of four (4) hours 
 

 Between the hours of 1:00 A.M. and 5:00 A.M. on Monday thru Friday 
 Between the hours of 1:00 A.M. and 6:00 A.M. on Saturday, and 
 Between the hours of 1:00 A.M. and 7:00 A.M. on Sunday. 

 
The Contractor shall furnish and install (48” X 48”) “DETOUR with arrow” signs as directed by 
the Engineer for all system ramp closures.  In addition, one portable changeable message sign 
will be required to be placed in advance of the ramp closure.  The cost of these signs and 
PCMS board shall be included in the cost of traffic control and protection (6 static signs 
maximum per closure). 
 
Should the Contractor fail to completely open, and keep open, the ramps to traffic in accordance 
with the above limitations, the Contractor shall be liable to the Department for liquidated 
damages as noted under the Special Provision, “Failure to Open Traffic Lanes to Traffic”. 
 
 
FAILURE TO OPEN TRAFFIC LANES TO TRAFFIC 
Effective: March 22, 1996 Revised: February 9, 2005 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified under the Special Provisions for "Keeping the 
Expressway Open to Traffic", the Contractor shall be liable to the Department for the amount of: 
 

One lane or ramp blocked = $    2000/15 minutes 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  Such 
damages may be deducted by the Department from any monies due the Contractor.  These 
damages shall apply during the contract time and during any extensions of the contract 
time.TRAFFIC CONTROL AND PROTECTION (EXPRESSWAYS) 
 
Description.  This work shall include furnishing, installing, maintaining, replacing, relocating, and 
removing all traffic control devices used for the purpose of regulating, warning, or directing 
traffic.  Traffic control and protection shall be provided as called for in the plans, applicable 
Highway Standards, District One Expressway details, Standards and Supplemental 
Specifications, these Special Provisions, or as directed by the Engineer.  
 
General.  The governing factor in the execution and staging of work for this project is to provide 
the motoring public with the safest possible travel conditions on the expressway through the 
construction zone.  The Contractor shall arrange his operations to keep the closing of lanes 
and/or ramps to a minimum. 
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The Contractor shall be responsible for the proper location, installation, and arrangement of all 
traffic control devices.  Special attention shall be given to existing warning signs and overhead 
guide signs during all construction operations.  Warning signs and existing guide signs with 
down arrows shall be kept consistent with the barricade placement at all times.  The Contractor 
shall immediately remove, completely cover, or turn from the motorist's view all signs which are 
inconsistent with lane assignment patterns. 
 
The Contractor shall coordinate all traffic control work on this project with adjoining or 
overlapping projects, including barricade placement necessary to provide a uniform traffic 
detour pattern.  When directed by the Engineer, the Contractor shall remove all traffic control 
devices that were furnished, installed, or maintained by him under this contract, and such 
devices shall remain the property of the Contractor.  All traffic control devices shall remain in 
place until specific authorization for relocation or removal is received from the Engineer. 
 
Additional requirements for traffic control devices shall be as follows. 
 

(a) Traffic Control Setup and Removal.  The setting and removal of barricades for the taper 
portion of a lane closure shall be done under the protection of a vehicle with a 
truck/trailer mounted attenuator and arrow board per State Standard 701428 and the 
Traffic Control Setup and Removal Freeway/Expressway BDE Special Provision.  
Failure to meet this requirement will subject to a Traffic Control Deficiency.  The 
deficiency will be calculated as outlined in Article 105.03 of the Standard Specifications.  
Truck/trailer mounted attenuators shall comply with Article 1106.02(g) or shall meet the 
requirements of NCHRP 350 Test Level 3 with vehicles used in accordance with 
manufacturer’s recommendations and requirements. 

 
(b) Sign Requirements 

 
(1) Sign Maintenance.  Prior to the beginning of construction operations, the Contractor 

will be provided a sign log of all existing signs within the limits of the construction 
zone.  The Contractor is responsible for verifying the accuracy of the sign log.  
Throughout the duration of this project, all existing traffic signs shall be maintained 
by the Contractor.  All provisions of Article 107.25 of the Standard Specifications 
shall apply except the third paragraph shall be revised to read:  "The Contractor shall 
maintain, furnish, and replace at his own expense, any traffic sign or post which has 
been damaged or lost by the Contractor or a third party.  
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(2) Work Zone Speed Limit Signs.  Work zone speed limit signs shall be installed as 
required in Article 701.14(b) and as shown in the plans and Highway Standards.  
Based upon the exiting posted speed limit, work zone speed limits shall be 
established and signed as follows. 

 
a. Existing Speed Limit of 55mph or higher.  The initial work zone speed limit 

assembly, located approximately 4200’ before the closure, and shall be 55mph 
as shown in 701400.  Additional work zone 45mph assemblies shall be used as 
required according to Article 701.14(b) and as shown in the Highway Standards 
and plans.  WORK ZONE SPEED LIMIT 55 PHOTO ENFORCED assemblies 
may be omitted when this assembly would normally be placed within 1500 feet of 
the END WORK ZONE SPEED LIMIT sign. If existing speed limit is over 65 mph 
then additional signage should be installed per 701400. 

 
b. Existing Speed Limit of 45mph.  The advance 55mph work zone speed limit 

assembly shown in 701400 shall be replaced with a 45mph assembly.  Additional 
work zone 45mph assemblies shall be used as required according to Article 
701.14(b) and as shown in the Highway Standards and plans.  WORK ZONE 
SPEED LIMIT 55 PHOTO ENFORCED assemblies shall be eliminated in all 
cases.  END WORK ZONE SPEED LIMIT signs are required. 

 
(3) Exit Signs.  The exit gore signs as shown in Standard 701411 shall be a minimum 

size of 48 inch by 48 inch with 12 inch capital letters and a 20 inch arrow.  EXIT 
OPEN AHEAD signs shown in Standard 701411 shall be a minimum size of 48 inch 
by 48 inch with 8 inch capital letters. 

(4) Uneven Lanes Signs.  The Contractor shall furnish and erect “UNEVEN LANES” 
signs (W8-11) on both sides of the expressway, at any time when the elevation 
difference between adjacent lanes open to traffic equals or exceeds one inch.  Signs 
shall be placed 500’ in advance of the drop-off, within 500’ of every entrance, and a 
minimum of every mile. 

 
(c) Drums/Barricades.  Check barricades shall be placed in work areas perpendicular to 

traffic every 1000', one per lane and per shoulder, to prevent motorists from using work 
areas as a traveled way.  Check barricades shall also be placed in advance of each 
open patch, or excavation, or any other hazard in the work area, the first at the edge of 
the open traffic lane and the second centered in the closed lane.  Check barricades, 
either Type I or II, or drums shall be equipped with a flashing light. 

 
To provide sufficient lane widths (10' minimum) for traffic and also working room, the 
Contractor shall furnish and install vertical barricades with steady burn lights, in lieu of 
Type II or drums, along the cold milling and asphalt paving operations.  The vertical 
barricades shall be placed at the same spacing as the drums. 
 

(d) Vertical Barricades.  Vertical barricades shall not be used in lane closure tapers, lane 
shifts, and exit ramp gores, or staged construction projects lasting more than 12 hours.  
Also, vertical barricades shall not be used as patch barricades or check barricades.  
Special attention shall be given, and ballast provided per manufacture’s specification, to 
maintain the vertical barricades in an upright position and in proper alignment. 
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(e) Temporary Concrete Barrier Wall.  Prismatic barrier wall reflectors shall be installed on 
both the face of the wall next to traffic, and the top of sections of the temporary concrete 
barrier wall as shown in Standard 704001.  The color of these reflectors shall match the 
color of the edgelines (yellow on the left and crystal or white on the right).  If the base of 
the temporary concrete barrier wall is 12 inches or less from the travel lane, then the 
lower slope of the wall shall also have a 6 inch wide temporary pavement marking 
edgeline (yellow on the left and white on the right). 

 
Method of Measurement.   
 
Traffic Control and Protection will not be measured for payment. 
 
All work for furnishing, installing, maintaining, replacing, relocating, and removing traffic control 
devices required in the plans and these Special Provisions shall be included in the contract unit 
prices for the construction item involved. Traffic control and protection required under Standards 
701101, 701400, 701401, 701402, 701406, 701411, 701416, 701426, 701428, 701446, 701901 
and District details TC-8, TC-9, TC-17, TC-18 and TC-25 will be included with this item. 
 
Basis of Payment. 

 
(a) Traffic Control and Protection will not be paid for as separate items, but the costs shall 

be considered as included in the contract unit prices for the construction items involved, 
and no additional compensation will be allowed. 

 
(b) Work or revisions in the phasing of construction or maintenance operations may require 

traffic control to be installed in accordance with a Standard other than those included in 
the plans.  In such cases, the Standards will be made available to the Contractor at least 
one week in advance of the change in traffic control.  Payment for traffic control required 
by these added Standards will be according to Article 109.04.  Revisions or 
modifications to increase the traffic control protection shown in the contract shall be 
submitted by the Contractor for approval by the Engineer.  A reduction of the traffic 
control shown in the contract will not be allowed. 
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TRAFFIC CONTROL FOR WORK ZONE AREAS 
Effective: September 14, 1995 Revised: January 1, 2007 

Work zone entry and exit openings shall be established daily by the Contractor with the 
approval of the Engineer. All vehicles including cars and pickup trucks shall exit the work zone 
at the exit openings. All trucks shall enter the work zone at the entry openings. These openings 
shall be signed in accordance with the details shown elsewhere in the plans and shall be under 
flagger control during working hours. 

The Contractor shall plan his trucking operations into and out of the work zone as well as on to 
and off the expressway to maintain adequate merging distance. Merging distances to cross all 
lanes of traffic shall be no less than 1/2 mile. This distance is the length from where the trucks 
enter the expressway to where the trucks enter the work zone. It is also the length from where 
the trucks exit the work zone to where the trucks exit the expressway. The stopping of 
expressway traffic to allow trucks to change lanes and/or cross the expressway is prohibited. 

Failure to comply with the above requirements will result in a Traffic Control Deficiency charge. 
The deficiency charge will be calculated as outlined in Article 105.03 of the Standard 
Specifications. The Contractor will be assessed this daily charge for each day a deficiency is 
documented by the Engineer. 
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KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) 
Effective: January 22, 2003 Revised:  February 20, 2015 
 
The Contractor shall provide the necessary traffic control devices to warn the public and to 
delineate the work zone as required in these Special Provisions, the Standard Specifications, 
the State Standards, and the District Details. 
 
Arterial lane closures shall be in accordance with the Standard Specifications, Highway 
Standards, District Details, and the direction of the Engineer.  The Contractor shall request and 
gain approval from the Illinois Department of Transportation’s Arterial Traffic Control Supervisor 
at 847-705-4470 seventy–two (72) hours in advance of all long-term (24 hrs. or longer) lane 
closures.  This advance notification is calculated based on a Monday through Friday workweek 
and shall not include weekends or state holidays. 
 
Arterial lane closures not shown in the staging plans will not be permitted during peak traffic 
volume hours. 
 
Peak traffic volume hours are defined as weekdays (Monday through Friday) from  
7:00 AM to 9:00 AM and 4:00 PM to 6:00 PM. 
 
Private vehicles shall not be parked in the work zone.  Contractor’s equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at locations approved by 
the Engineer in accordance with Articles 701.08 and 701.11 of the Standard Specifications. 
 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified above, the Contractor shall be liable to the Department 
for the amount of: 
 

One lane or ramp blocked = $ 1,000  
 

Two lanes blocked = $ 2,500 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  Such 
damages may be deducted by the Department from any monies due the Contractor.  These 
damages shall apply during the contract time and during any extensions of the contract time. 
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SPEED DISPLAY TRAILER (D1) 
Effective:  April 1, 2015 Revised:  January 1, 2017 
 
Revise the third paragraph of Article 701.11 of the Standard Specifications to read: 
 
 “When not being utilized to inform and direct traffic, sign trailers, speed display trailers, 
arrow boards, and portable changeable message boards shall be treated as nonoperating 
equipment.” 
 
Add the following to Article 701.15 of the Standard Specifications: 
 

“ (m)  Speed Display Trailer.  A speed display trailer is used to enhance safety of the traveling 
public and workers in work zones by alerting drivers of their speed, thus deterring them 
from driving above the posted work zone speed limit.” 
 
Whenever the speed display trailer is not in use, it shall be considered non-operating 
equipment and shall be stored according to Article 701.11.” 
 

Add the following to Article 701.20 of the Standard Specifications: 
 

“ (k)  “Speed Display Trailer will NOT be paid for by separate pay item, but its costs shall be 
included in the contract unit price of the various traffic control pay items. 
 

Add the following to Article 1106.02 of the Standard Specifications: 
 

“ (o) Speed Display Trailer.  The speed display trailer shall consist of a LED speed indicator 
display with self-contained, one-direction radar mounted on an orange see-through 
trailer.  The height of the display and radar shall be such that it will function and be 
visible when located behind concrete barrier. 
 
The speed measurement shall be by radar and provide a minimum detection distance of 
1000 ft (300 m).  The radar shall have an accuracy of ±1 mile per hour. 

 
The speed indicator display shall face approaching traffic and shall have a sign legend of 
“YOUR SPEED” immediately above or below the speed display.  The digital speed 
display shall show two digits (00 to 99) in mph.  The color of the changeable message 
legend shall be a yellow legend on a black background.  The minimum height of the 
numerals shall be 18 in. (450 mm), and the nominal legibility distance shall be at least 
750 ft (250 m). 
 
The speed indicator display shall be equipped with a violation alert that flashes the 
displayed detected speed when the posted limit is exceeded.  The speed indicator shall 
have a maximum speed cutoff.  On roadway facilities with a normal posted speed limit 
greater than or equal to 45 mph, the detected speeds of vehicles traveling more than 
25mph over the work zone speed limit shall not be displayed.  On facilities with normal 
posted speed limit of less than 45 mph, the detected speeds of vehicles traveling more 
than 15 mph over the work zone speed limit shall not be displayed.  On any roadway 
facility if detected speeds are less than 25 mph, speed shall not be displayed.  The 
display shall include automatic dimming for nighttime operation. 
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The speed indicator measurement and display functions shall be equipped with the 
power supply capable of providing 24 hours of uninterrupted service.” 
 
 

SIGN SHOP DRAWING SUBMITTAL 
Effective: January 22, 2013 Revised: July 1, 2015 
720.02TS 
 
Add the following paragraph to Article 720.03 of the Standard Specifications: 
 
 Shop drawings will be required, according to Article 105.04, for all Arterials/Expressways 
signs except standard highway signs covered in the MUTCD.  Shop drawings shall be submitted 
to the Engineer for review and approval prior to fabrication. The shop drawings shall include 
dimensions, letter sizing, font type, colors and materials. 
 
TRAFFIC CONTROL DEFICIENCY DEDUCTION FOR PEDESTRIAN BARRIER AND 
GUARDRAIL REPAIR 
 
To ensure a prompt response to incidents involving the integrity of the work zone traffic control 
devices, the Contractor shall provide a telephone number where a responsible individual can be 
contacted on a 24-hour-a-day basis.  When the Engineer is notified or determines a deficiency 
exists, the Engineer shall be the sole judge as to whether the deficiency is an immediate safety 
hazard.  When workers are present, the Contractor shall make needed corrections of 
deficiencies that constitute an immediate safety hazard within 15 minutes of notification.  At all 
other times, the Contractor shall dispatch sufficient resources within 2 hours of notification to 
make needed corrections of deficiencies that constitute an immediate safety hazard.  Other 
deficiencies shall be corrected within 12 hours.  If the Contractor fails to restore the required 
traffic control and protection within the time limits specified above, the Engineer will impose a 
daily monetary deduction for each 24-hour period (or portion thereof) the deficiency exists.  This 
time period will begin with the time of notification to the Contractor and end with the Resident 
Engineer's acceptance of the corrections.  For this project, the daily deduction will be   *  per day 
per deficiency.  In addition, if the Contractor fails to respond, the Engineer may correct the 
deficiencies and the cost thereof will be deducted from monies due or which may become due 
the Contractor.  This corrective action will in no way relieve the Contractor of his/her contractual 
requirements or responsibilities. 
 

*The cost of the daily deduction will be calculated by dividing three percent of the awarded 
contract price by the number of calendar days anticipated for this project.  The number of 
days anticipated for this project is 128.  This procedure is to be followed regardless of 
whether the contract is based upon working days, contains a completion date, or has an 
incentive/disincentive clause. 

 
  



Various Routes 
Section 2017-027GRR 

Various Counties 
Contract No. 62F46 

 

 42

 
COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
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Revise Article 109.09(f) of the Standard Specifications to read: 
 

“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 
in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 
overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid.  For working day contracts the payment will be made according to 
Article 109.04.  For completion date contracts, an adjustment will be determined as 
follows. 
 
Extended Traffic Control occurs between April 1 and November 30: 
 
 ETCP Adjustment ($) = TE x (%/100 x CUP / OCT) 
 
Extended Traffic Control occurs between December 1 and March 31: 
 
 ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT) 
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Where: TE = Duration of approved time extension in calendar days. 
 % = Percent maintenance for the traffic control, % (see table below). 
 CUP = Contract unit price for the traffic control pay item in place during the delay. 
 OCT = Original contract time in calendar days. 

 
Original Contract Amount Percent Maintenance 

Up to $2,000,000 65% 

$2,000,000 to $10,000,000 75% 

$10,000,000 to $20,000,000 85% 

Over $20,000,000 90% 
 
When an ETCP adjustment is paid under this provision, an adjusted unit price as 
provided for in Article 701.20(a) for increase or decrease in the value of work by more 
than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
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1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

 
2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 

equipment assigned to the contract. 
 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
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Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  July 2, 2016 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
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CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform 0.00% of the work.  This percentage is set as the DBE participation goal for 
this contract.  Consequently, in addition to the other award criteria established for this contract, 
the Department will only award this contract to a bidder who makes a good faith effort to meet 
this goal of DBE participation in the performance of the work.  A bidder makes a good faith effort 
for award consideration if either of the following is done in accordance with the procedures set 
for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the 
goal or, 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the 
goal. 
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DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the low bidder to comply will render the bid not responsive. 
 
In order to assure the timely award of the contract, the low bidder shall submit: 
 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 
2025 and 2026. 

 
(1) The final Utilization Plan must be submitted within five calendar days after the date of 

the letting in accordance with subsection (a)(2) of Bidding Procedures herein. 
 

(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files 
and emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 

 
Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt 
issued by a delivery service when the Utilization Plan is received by the Department.  
It is the responsibility of the bidder to ensure the postmark or receipt date is affixed 
within the five days if the bidder intends to rely upon mailing or delivery to satisfy the 
submission day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 
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The Department will not accept a Utilization Plan if it does not meet the five day 
submittal requirement and the bid will be declared not responsive.  In the event the 
bid is declared not responsive due to a failure to submit a Utilization Plan or failure to 
comply with the bidding procedures set forth herein, the Department may elect to 
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may 
deny authorization to bid the project if re-advertised for bids.  The Department 
reserves the right to invite any other bidder to submit a Utilization Plan at any time for 
award consideration. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 

Department form SBE 2025, for each DBE proposed for the performance of work to 
achieve the contract goal.  For bidding purposes, submission of the completed SBE 
2025 forms, signed by the DBEs and scanned or faxed to the bidder will be acceptable 
as long as the original is available and provided upon request.  All elements of 
information indicated on the said form shall be provided, including but not limited to the 
following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit 
price, and total subcontract price for the work to be completed by the DBE.  If partial 
pay items are to be performed by the DBE, indicate the portion of each item, a unit 
price where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder 

and each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE 

companies, the Utilization Plan must also include a clear identification of the portion 
of the work to be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor is selected over a DBE 
for work on the contract. 
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GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation 
has been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of 
the contract by the bidder.  The Utilization Plan will be approved by the Department if the 
Utilization Plan documents sufficient commercially useful DBE work to meet the contract goal or 
the bidder submits sufficient documentation of a good faith effort to meet the contract goal 
pursuant to 49 CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the 
Department if the Utilization Plan does not document sufficient DBE participation to meet the 
contract goal unless the apparent successful bidder documented in the Utilization Plan that it 
made a good faith effort to meet the goal.  This means that the bidder must show that all 
necessary and reasonable steps were taken to achieve the contract goal.  Necessary and 
reasonable steps are those which, by their scope, intensity and appropriateness to the 
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were 
not successful.  The Department will consider the quality, quantity, and intensity of the kinds of 
efforts that the bidder has made.  Mere pro forma efforts, in other words, efforts done as a 
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine 
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain 
DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime Contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with subsection (c)(6) of the above Bidding Procedures, the documentation of 
good faith efforts must include copies of each DBE and non-DBE subcontractor 
quote submitted to the bidder when a non-DBE subcontractor was selected over 
a DBE for work on the contract. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
 
(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
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(b) If the Department determines that the apparent successful bidder has made a good faith 
effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this 
Special Provision or that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan that the bid is 
not responsive.  The notification shall include a statement of reasons for the 
determination.  If the Utilization Plan is not approved because it is deficient as a 
technical matter, unless waived by the Department, the bidder will be notified and will be 
allowed no more than a five calendar day period in order to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of 
the request in the United States mail on or before the fifth business day shall not be 
deemed delivery.  The determination shall become final if a request is not made and 
delivered.  A request may provide additional written documentation or argument 
concerning the issues raised in the determination statement of reasons, provided the 
documentation and arguments address efforts made prior to submitting the bid.  The 
request will be forwarded to the Department’s Reconsideration Officer.  The 
Reconsideration Officer will extend an opportunity to the bidder to meet in person in 
order to consider all issues of documentation and whether the bidder made a good faith 
effort to meet the goal.  After the review by the Reconsideration Officer, the bidder will 
be sent a written decision within ten working days after receipt of the request for 
consideration, explaining the basis for finding that the bidder did or did not meet the goal 
or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
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(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the prime Contractor or its affiliates.  Work that a DBE subcontractor 
in turn subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217) 785-4611.  Telefax number (217) 785-1524. 

 
(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 

plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, than a new Request for Approval of Subcontractor 
shall not be required.  However, the Contractor must document efforts to assure that the 
existing DBE subcontractor is capable of performing the additional work and has agreed 
in writing to the change. 

 
(c) SUBCONTRACT.  The Contractor must provide DBE subcontracts to IDOT upon 

request.  Subcontractors shall ensure that all lower tier subcontracts or agreements with 
DBEs to supply labor or materials be performed in accordance with this Special 
Provision. 
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(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE 

is certified in the respective item of work) in a modification of the condition of award; 
or 

 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute 
other work of equivalent value to a certified DBE or provide documentation of good 
faith efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 

 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
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For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
prime contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible 

contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the prime Contractor 
seeks to terminate a DBE it relied upon to obtain the contract so that the prime 
Contractor can self-perform the work for which the DBE contractor was engaged or 
so that the prime Contractor can substitute another DBE or non-DBE contractor after 
contract award. 
 
When a DBE is terminated, or fails to complete its work on the Contract for any 
reason the Contractor shall make a good faith effort to find another DBE to substitute 
for the original DBE to perform at least the same amount of work under the contract 
as the terminated DBE to the extent needed to meet the established Contract goal.  
The good faith efforts shall be documented by the Contractor.  If the Department 
requests documentation under this provision, the Contractor shall submit the 
documentation within seven days, which may be extended for an additional seven 
days if necessary at the request of the Contractor.  The Department shall provide a 
written determination to the Contractor stating whether or not good faith efforts have 
been demonstrated. 
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(f) PAYMENT RECORDS.  The Contractor shall maintain a record of payments for work 
performed to the DBE participants.  The records shall be made available to the 
Department for inspection upon request.  After the performance of the final item of work 
or delivery of material by a DBE and final payment therefore to the DBE by the 
Contractor, but not later than thirty calendar days after payment has been made by the 
Department to the Contractor for such work or material, the Contractor shall submit a 
DBE Payment Agreement on Department form SBE 2115 to the Resident Engineer.  If 
full and final payment has not been made to the DBE, the DBE Payment Agreement 
shall indicate whether a disagreement as to the payment required exists between the 
Contractor and the DBE or if the Contractor believes that the work has not been 
satisfactorily completed.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the DBE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.  The Contractor may request an administrative 
reconsideration of any amount deducted as damages pursuant to subsection (h) of this 
part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written 
estimate of the quantity of work performed in accordance with the contract, and the 
value thereof at the contract unit prices.  The amount of the estimate approved as due 
for payment will be vouchered by the Department and presented to the State 
Comptroller for payment.  No amount less than $1000.00 will be approved for payment 
other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by 
the Contractor or subcontractor on the date of the offset voucher.  Further, the amount of 
the offset voucher shall be a credit against the Department’s obligation to pay the 
Contractor, the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue 
until such time as the entire loan indebtedness is satisfied.  The Department will notify 
the Contractor and Fund Control Agent in a timely manner of such offset.  The 
Contractor or subcontractor shall not be entitled to additional payment in consideration of 
the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the 
Contractor shall be reason for withholding any progress payments until the Department 
determines that compliance has been achieved.” 
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STEEL PLATE BEAM GUARDRAIL (BDE) 
Effective:  January 1, 2017 
 
Revise Article 630.02 of the Standard Specifications to read: 
 

“ 630.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Steel Plate Beam Guardrail  ................................................................................... 1006.25 
(b) Wood Posts and Wood Block  .................................................. 1007.01, 1007.02, 1007.06 
(c) Steel Posts, Blockouts, Restraints and Wire Rope for Guardrail  .......................... 1006.23 
(d) Preservative Treatment  ......................................................................................... 1007.12 
(e) Reinforcement Bars  .............................................................................................. 1006.10 
(f) Plastic Blockouts (Note 1) 
(g) Chemical Adhesive Resin System  ........................................................................ 1027.01 
(h) Controlled Low-Strength Material (CLSM)  ................................................................. 1019 
 

Note 1.  Plastic blockouts may be used in lieu of wood blockouts for steel plate beam 
guardrail.  The plastic blockouts shall be the minimum dimensions shown on the plans 
and shall be on the Department’s qualified product list.” 
 

Revise Article 630.05 of the Standard Specifications to read: 
 

“ 630.05 Posts.  Posts shall be as follows. 
 
(a) Wood Posts.  Wood posts and blocks shall be treated.  The posts and blocks shall be 

cut to the proper dimensions before treatment.  No cutting of the posts or blocks will be 
permitted after treatment.  Posts shall be erected according to Article 634.05. 

 
(b) Steel Posts.  Steel posts may be driven by hand or mechanical methods provided they 

are protected by a suitable driving cap and the earth around the posts compacted, if 
necessary, after driving.  When steel posts are driven to incorrect alignment or grade, 
they shall be removed and set according to Article 634.05. 

 
When it is necessary to shorten the posts in the field, the lower portion shall be cut off in a 

manner to provide a smooth cut with minimum damage to the galvanizing.  Cut areas shall be 
repaired according to the requirements of AASHTO M 36.” 

 
Revise Article 630.06 of the Standard Specifications to read: 

 
“ 630.06 Shoulder Stabilization at Guardrail.  Shoulder stabilization shall be constructed at 

the locations of steel plate beam guardrail installation according to the details shown on the 
plans.  On new construction projects, the material used in the shoulder stabilization shall be the 
same as that used in the adjacent paved shoulder.  On shoulder resurfacing projects, the 
material used in the shoulder stabilization shall be the same as that used for the shoulder 
resurfacing. 
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When portland cement concrete is used, shoulder stabilization shall be constructed 
according to the applicable portions of Section 483.  The shoulder stabilization shall be 
constructed simultaneously with the adjacent portland cement concrete shoulder.  Guardrail 
posts shall be driven through leaveouts or holes cored in the completed shoulder stabilization.  
The void around each post shall be backfilled with earth or aggregate and capped with hot-mix 
asphalt (HMA) or CLSM. 

 
When HMA is used, shoulder stabilization shall be constructed according to the applicable 

portions of Section 482.  On new construction, the shoulder stabilization shall be constructed 
simultaneously with the HMA shoulder.  On shoulder resurfacing projects, the portion of the 
shoulder stabilization below the surface of the existing paved shoulder shall be placed and 
compacted separately.  The guardrail posts shall be driven through holes cored in the 
completed shoulder stabilization.  The void around each post shall be backfilled with earth or 
aggregate and capped with HMA or CLSM. 

 
When driving guardrail posts through existing shoulders, shoulder stabilization, or other 

paved areas, the posts shall be driven through cored holes.  The void around each post shall be 
backfilled with earth or aggregate and capped with HMA or CLSM.” 

 
Revise Article 630.08 of the Standard Specifications to read: 

 
“ 630.08 Basis of Payment.  This work will be paid for at the contract unit price per foot 

(meter) for NON-BLOCKED STEEL PLATE BEAM GUARDRAIL; STEEL PLATE BEAM 
GUARDRAIL, TYPE A, 6 FOOT (1.83 M) POSTS; STEEL PLATE BEAM GUARDRAIL, TYPE 
A, 9 FOOT (2.74 M) POSTS; STEEL PLATE BEAM GUARDRAIL, TYPE B, 6 FOOT (1.83 M) 
POSTS; STEEL PLATE BEAM GUARDRAIL, TYPE B, 9 FOOT (2.74 M) POSTS; or STEEL 
PLATE BEAM GUARDRAIL, TYPE D, 6 FOOT (1.83 M) POSTS. 

 
When end sections are specified, they will not be paid for as a separate item, but shall be 

considered as included in the unit price for steel plate beam guardrail. 
 
Steel plate beam guardrail mounted on existing culverts will be paid for at the contract unit 

price per foot (meter) for STRONG POST GUARDRAIL ATTACHED TO CULVERT or WEAK 
POST GUARDRAIL ATTACHED TO CULVERT, of the case specified. 

 
Portland cement concrete shoulder stabilization at guardrail will be paid for according to 

Article 483.10. 
 
HMA shoulder stabilization at guardrail will be paid for according to Article 482.08. 
 
Excavation in rock will be paid for according to Article 502.13. 
 
Steel plate beam guardrail incorporating long-span spacing will be paid for at the contract 

unit price per foot (meter) for LONG-SPAN GUARDRAIL OVER CULVERT, 12 FT 6 IN (3.8 M) 
SPAN; LONG-SPAN GUARDRAIL OVER CULVERT, 18 FT 9 IN (5.7 M) SPAN; or LONG-
SPAN GUARDRAIL OVER CULVERT, 25 FT (7.6 M) SPAN. 

 
Steel plate beam guardrail incorporating treated timber at the back side of the post will be 

paid for at the contract unit price per foot (meter) for BACK SIDE PROTECTION OF 
GUARDRAIL.” 
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TRAFFIC BARRIER TERMINAL, TYPE 1 SPECIAL (BDE) 
Effective:  January 1, 2017 
 
Revise Article 631.04 of the Standard Specifications to read: 
 

“ 631.04 Traffic Barrier Terminal, Type 1 Special (Tangent) and Traffic Barrier Terminal, 
Type 1 Special (Flared).  These terminals shall meet the testing criteria contained in either 
NCHRP Report 350 or MASH.  In addition to meeting the criteria in one or both of these 
references, the terminals shall be on the Department’s qualified product list. 

 
The terminal shall be installed according to the manufacturer’s specifications.  The 

beginning length of need point of the terminal shall be placed within 12 ft 6 in  (3.8 m) of the 
length of need point shown on the plans. 

 
The terminal shall be delineated with a terminal marker direct applied.  No other guardrail 

delineation shall be attached to the terminal section.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Monday through 
Sunday for each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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STEEL COST ADJUSTMENT (BDE) 
Effective:  April 2, 2004  Revised:  August 1, 2017 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by 

this special provision.  The Department reserves the right to verify submitted quantities. 
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Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract 
price; or for the month the agreed unit price letter is submitted by the 
Contractor for extra work paid for by agreed unit price,.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel 
costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made 
for fluctuations in the cost of the steel as described herein.  No adjustment will be made for 
changes in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for 
completion of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 

80 lb/ft (119 kg/m) 
Metal Railings (excluding wire fence) 

Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 
 
 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 

 
The Prevailing rates of wages are included in the Contract proposals which 

are subject to Check Sheet #5 of the Supplemental Specifications and 

Recurring Special Provisions.  The rates have been ascertained and certified 

by the Illinois Department of Labor for the locality in which the work is to be 

performed and for each craft or type of work or mechanic needed to execute 

the work of the Contract.  As required by Prevailing Wage Act (820 ILCS 

130/0.01, et seq.) and Check Sheet #5 of the Contract, not less than the rates 

of wages ascertained by the Illinois Department of Labor and as revised 

during the performance of a Contract shall be paid to all laborers, workers 

and mechanics performing work under the Contract.  Post the scale of wages 

in a prominent and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  

Current wage rate information shall be obtained by visiting the Illinois 

Department of Labor web site at http://www.state.il.us/agency/idol/ or by 

calling 312-793-2814.  It is the responsibility of the contractor to review the 

rates applicable to the work of the contract at regular intervals in order to 

insure the timely payment of current rates.  Provision of this information to the 

contractor by means of the Illinois Department of Labor web site satisfies the 

notification of revisions by the Department to the contractor pursuant to the 

Act, and the contractor agrees that no additional notice is required.  The 

contractor shall notify each of its subcontractors of the revised rates of wages. 

 


