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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
September 22, 2023 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 61J66 
   DUPAGE County 
   Section 22-00162-00-BT (Lombard) 
   Project 163V-210 () 
   Route FAU 1452 (22nd Street) 
   District 1 Construction Funds 

 
 Construction of a Shared-Use Path on 22nd Street from Finley Road to Meyers Road in Lombard. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new or 
revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099      Accessible Pedestrian Signals (APS) April 1, 2003 Jan. 1, 2022 
_ 80274 45  Aggregate Subgrade Improvement April 1, 2012 April 1, 2022 
 80192      Automated Flagger Assistance Device Jan. 1, 2008 April 1, 2023 
 80173      Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80426      Bituminous Surface Treatment with Fog Seal Jan. 1, 2020 Jan. 1, 2022 
 80436 48  Blended Finely Divided Minerals April 1, 2021  
 80241      Bridge Demolition Debris July 1, 2009   

5053I      Building Removal Sept. 1, 1990 Aug. 1, 2022  
5026I      Building Removal with Asbestos Abatement Sept. 1, 1990 Aug. 1, 2022 

* 80449      Cement, Type IL Aug. 1, 2023  
 80384 49  Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198      Completion Date (via calendar days) April 1, 2008  
 80199      Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80261 53  Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80434      Corrugated Plastic Pipe (Culvert and Storm Sewer) Jan. 1, 2021  
 80029 56  Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80229      Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80447      Grading and Shaping Ditches Jan 1, 2023  
 80433      Green Preformed Thermoplastic Pavement Markings Jan. 1, 2021 Jan. 1, 2022 
 80443      High Tension Cable Median Barrier Removal April 1, 2022  
* 80446      Hot-Mix Asphalt – Longitudinal Joint Sealant Nov. 1, 2022 Aug. 1, 2023 
 80438      Illinois Works Apprenticeship Initiative – State Funded Contracts June 2, 2021 Sept. 2, 2021 
 80045      Material Transfer Device June 15, 1999 Jan. 1, 2022 
* 80450      Mechanically Stabilized Earth Retaining Walls Aug. 1, 2023  
 80441      Performance Graded Asphalt Binder Jan 1, 2023  
* 80451 66  Portland Cement Concrete Aug. 1, 2023  
 3426I      Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2022 
 80445 67  Seeding Nov. 1, 2022  
 80448 73  Source of Supply and Quality Requirements Jan. 2, 2023  
 80340      Speed Display Trailer April 2, 2014 Jan. 1, 2022 
 80127      Steel Cost Adjustment April 2, 2014 Jan. 1, 2022 
 80397 74  Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 75  Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
 80437 76  Submission of Payroll Records April 1, 2021 Nov. 1, 2022 
 80435      Surface Testing of Pavements – IRI Jan. 1, 2021          Jan. 1, 2023 
 80410      Traffic Spotters Jan. 1, 2019  
 20338 78  Training Special Provisions Oct. 15, 1975 Sept. 2, 2021 
 80429      Ultra-Thin Bonded Wearing Course April 1, 2020 Jan. 1, 2022 
 80439 81  Vehicle and Equipment Warning Lights Nov. 1, 2021 Nov. 1, 2022 
 80440      Waterproofing Membrane System Nov. 1, 2021  
 80302 82  Weekly DBE Trucking Reports June 2, 2012 Nov. 1, 2021 
 80427 83  Work Zone Traffic Control Devices Mar. 2, 2020  
 80071 85  Working Days Jan. 1, 2002  
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STATE OF ILLINOIS 

SPECIAL PROVISIONS 

 
The following Special Provisions supplement the specifications listed in the table below which 
apply to and govern the proposed improvement designated as Section 22-00162-00-BT, Contract 
Number 61J66 and in case of conflict with any part or parts of said specifications, the said 
Special Provisions shall take precedence and govern. 
 

SPECIFICATION ADOPTED/DATED 
Standard Specifications for Road and Bridge Construction 
 

January 1, 2022 
 

Manual on Uniform Traffic Control Devices for Streets and Highways 
 

2009 Edition with Revisions 
1 and 2 

Illinois Manual on Uniform Traffic Control Devices for Streets and 
Highways" (ILMUTCD) 

Current Edition 
 

Supplemental Specifications and Recurring Special Provisions 
(indicated on the Check Sheet included herein) 

January 1, 2023 
 

Manual of Test Procedure of Materials 
 

Current 

Standard Specifications for Water & Sewer Main Construction in 
Illinois 

8th Edition, 2020 

 

LOCATION OF IMPROVEMENT 

The 22nd Street Multi-Use Path is located in the Village of Lombard, DuPage County.  The 
improvement on 22nd Street begins on the east side of Finley Road. The improvement ends 
on the west side of Meyers Road. The total gross length is 9,295 feet (1.76 miles).  The net 
length is 7,800 feet (1.48 miles). 

DESCRIPTION OF IMPROVEMENT 

The work consists of the construction of a concrete shared-use path, earth excavation, 
portland cement concrete curb and gutter, seeding, topsoil, landscaping, pavement striping 
and light pole relocations as well as all incidental and collateral work necessary to complete 
the project as shown on the plans and as described herein.   
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AVAILABLE REPORTS 

 

☐  No project specific reports were prepared. 

 
When applicable, the following checked reports and record information is available for 
Bidders’ reference upon request: 
 

 ☐  Record structural plans 

 

 ☐  Preliminary Site Investigation (IDOT PSI) 

 

 ☐  Preliminary Environmental Site Assessment (IDOT PESA) 

 

 ☒  Preliminary Site Investigation (PSI) – Local  

 

 ☒  Preliminary Environmental Site Assessment (PESA) – Local  

 

 ☒  Soils/Geotechnical Report 

 

 ☒  Boring Logs 

 

 ☐  Pavement Cores 

 

 ☐  Location Drainage Study (LDS) 

 

 ☐  Hydraulic Report 

 

 ☐  Noise Analysis 

 

 ☐  Other:   

 
 
Those seeking these reports should request access from: 
 
Mark B. Thomas, PE 
Christopher B. Burke Engineering, Ltd. 
9575 W. Higgins Road, Suite 600 
Rosemont, IL 60018 
(847) 823-0500 
mthomas@cbbel.com 
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KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) 

Effective: January 22, 2003 
Revised:  August 10, 2017 
 
The Contractor shall provide the necessary traffic control devices to warn the public and to 
delineate the work zone as required in these Special Provisions, the Standard 
Specifications, the State Standards, and the District Details. 
 
Arterial lane closures shall be in accordance with the Standard Specifications, Highway 
Standards, District Details, and the direction of the Engineer.  The Contractor shall request 
and gain approval from the Engineer seventy–two (72) hours in advance of all long-term (24 
hrs. or longer) lane closures.   
 
Arterial lane closures not shown in the staging plans will not be permitted during peak 
traffic volume hours. 
 
Peak traffic volume hours are defined as weekdays (Monday through Friday) from  
6:00 AM to 8:30 AM and 4:30 PM to 6:00 PM. 
 
Private vehicles shall not be parked in the work zone.  Contractor’s equipment and/or 
vehicles shall not be parked on the shoulders or in the median during non-working hours.  
The parking of equipment and/or vehicles on State right-of-way will only be permitted at 
locations approved by the Engineer in accordance with Articles 701.08 and 701.11 of the 
Standard Specifications. 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified above, the Contractor shall be liable to the 
Department for the amount of: 
 

One lane or ramp blocked = $1,000  
 

Two lanes blocked = $2,500  
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute 
interval or a portion thereof that a lane is blocked outside the allowable time limitations.  
Such damages may be deducted by the Department from any monies due the Contractor.  
These damages shall apply during the contract time and during any extensions of the 
contract time. 
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MAINTENANCE OF ROADWAYS (D1) 

 
Effective:  September 30, 1985   
Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by 
the Engineer but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, 
such items, including the accompanying traffic control and protection required by the 
Engineer, will be paid for in accordance with Article 109.04 of the Standard Specifications. 
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PUBLIC CONVENIENCE AND SAFETY (D1) 

 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the 
Wednesday prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 
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STATUS OF UTILITIES (D-1) 

Effective:  June 1, 2016 
Revised:  January 1, 2020 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information regarding their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved 
and/or facilities which will require some action on the part of the Department’s contractor to 
proceed with work.  Each table entry includes an identification of the action necessary and, if 
applicable, the estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included 
in the contract.  The company has been notified of all conflicts and will be required to obtain 
the necessary permits to complete their work; in some instances, resolution will be a function 
of the construction staging.  The responsible agency must relocate, or complete new 
installations as noted below; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 
 
Pre-Stage 
 

STAGE/LOCATION TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 

26+65 RT to 29+85 
RT, 34+20 RT to 

35+95 RT 

Underground 
Telephone 

Underground 
telephone to be 

relocated to 
accommodate bicycle 
railing and light pole 

foundations 

AT&T 7 

36+90 RT to 37+50 RT 
Underground 
Fiber Optic 

cable 

Underground fiber 
optic to be relocated 

to accommodate 
bicycle railing and 

light pole foundations 

MCI-Verizon 4 

32+09 RT, 33+87 RT, 
39+86 RT, 43+00 RT 

Handhole 

Handhole to be 
replaced with 

concrete structure 
and adjusted to final 

grade 

Lumen 4 

88+62 RT to 90+00 RT 
Underground 

Gas Main 

Underground gas 
main must be moved 

to accommodate 
bicycle railing 

Nicor 7 

 

Stage 1 
 

STAGE/LOCATION TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
DURATION OF 

TIME 
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27+19 RT, 36+07 RT, 
69+51 RT, 94+13 RT 

Manhole 
Manhole lids to be 
adjusted to match 

proposed path 
AT&T 1 

 
 

Pre-Stage: 22 Days Total Installation 

Stage 1: 1 Days Total Installation 

 
 
The following contact information is what was used during the preparation of the plans as 
provided by the Agency/Company responsible for resolution of the conflict. 
 
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of 
contact 

Phone E-mail address 

AT&T Tom Laskowski 630-779-4722 tl7895@att.com 

MCI-Verizon Sandra 
Cisneros 

312-612-5216 scisneros@telecom-eng.com 

Lumen Katherine Waltz 570-377-0210 kwaltz@hbkengineering.com 

Nicor Sakibul Forah 630-388-2903 sforah@southernco.com 

 
 
 
UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging 
plan included for the contract.  The information provided is not a comprehensive list of all 
remaining utilities, but those which during coordination were identified as ones which might 
require the Department’s contractor to take into consideration when making the determination 
of the means and methods that would be required to construct the proposed improvement.  
In some instances, the contractor will be responsible to notify the owner in advance of the 
work to take place so necessary staffing on the owner’s part can be secured.   
 
Stage 1 

 

STAGE/LOCATION TYPE DESCRIPTION OWNER 

26+65 RT to 29+85 
RT,  

34+20 to 35+95, 
36+90 to 39+75 

Underground 
Fiber Optic 

Underground fiber optic in the vicinity of bicycle 
railing installation   

MCI/Verizon 

37+00 to 39+75 
Underground 

Gas Main 

A Nicor representative must be present when 
working within 25’ of the pipeline.  A valid JULIE 
must be called prior to working within 25’ of the 

pipeline.   

Nicor 

 
 

mailto:tl7895@att.com
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The following contact information is what was used during the preparation of the plans as 
provided by the owner of the facility.  
 

Agency/Company 
Responsible to 

Resolve Conflict 

Name of 
contact 

Phone E-mail address 

AT&T Tom Laskowski 630-779-4722 tl7895@att.com 

AT&T Teleport Tim Lapointe 713-830-7437 Tl0695@att.com 

Comcast Martha Gieras  martha_gieras@cable.comcast.com 

Crown Castle Kelly 
Klinefeleter 

724-743-6085 Kelly.Klinefelter@crowncastle.com 

Century Link 
(Lumen) 

Ben Pacocha 877-253-8353 ben.pacocha@lumen.com 

DuPage Water 
Commission 

Ken Niles 630-516-1932 niles@dpwc.org 

ComEd Lisa Argast 630-576-7094 Lisa.argast@comed.com 

DuPage County 
Division of 

Transportation 

Jeremy Lee 630-407-6900 Jeremy.lee@dupageco.org 

Flagg Creek Water 
Reclamation District 

Dan Stevenson 630-323-3299 DStevenson@fcwrd.org 

Nicor Sakibul Forah 630-388-2903 sforah@southernco.com 

Zayo John Ferraresi  john.ferraresi@zayo.com 

Windstream KDL Locate-Desk 800-289-1901 Locate.desk@windstream.com 

MCI-Verizon 
Business 

Sandra 
Cisneros 

312-612-5216 scisneros@telecom-eng.com 

 
 
 
 
The above represents the best information available to the Department and is included for 
the convenience of the bidder.  The days required for conflict resolution should be considered 
in the bid as this information has also been factored into the timeline identified for the project 
when setting the completion date. The applicable portions of the Standard Specifications for 
Road and Bridge Construction shall apply.   
 
Estimated duration of time provided above for the first conflicts identified will begin on the 
date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction 
with contractor activities in the number of days noted.  
 
The estimated relocation duration must be part of the progress schedule submitted by the 
contractor.  A utility kickoff meeting will be scheduled between the Department, the 
Department’s contractor and the utility companies when necessary.  The Department’s 
contractor is responsible for contacting J.U.L.I.E. prior to all excavation work. 
 

  

mailto:tl7895@att.com
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TEMPORARY INFORMATION SIGNING 

Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item 
may be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and 
overlay sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 

Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 
plywood. 

Note 2. The sign face material shall be in accordance with the Department’s 
Fabrication of Highway Signs Policy. 

Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
  

 

GENERAL CONSTRUCTION REQUIREMENTS 
Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be 
installed according to the requirements of Article 701.14 and Article 720.04.  The signs shall 
be 7 ft (2.1 m) above the near edge of the pavement and shall be a minimum of 2 ft (600 
mm) beyond the edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall 
be approved by the Engineer.  Any damage to the existing signs and/or structures due to 
the Contractor's operations shall be repaired or signs replaced, as determined by the 
Engineer, at the Contractor's expense. 
 
Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which 
are required for mounting these signs will be included as part of this pay item. 
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Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
 
 
 
 
 
 
 

DUPAGE COUNTY HIGHWAY PERMIT 

 
Coordination with the Dupage County Highway Department to obtain a permit for the work 
at Meyers Road will be required.  The permit has been applied for and the plans approved 
under Record DOT2023-0175.  No work within the Meyers Road right-of-way will be allowed 
to proceed before the permit is in place. The Contractor is responsible for finalizing the 
permit with the County by submitting a 24 hour contact person, insurance documentation 
and a highway permit bond.  The amount of the bond will be 110% of the contract price for 
all work performed within the Meyers Road right-of-way.      
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REBUILD EXISTING HANDHOLE 

Effective: January 1, 2002 
Revised: July 1, 2015 
895.04TS 
 
This item shall consist of rebuilding and bringing to grade a handhole at a location shown on 
the plans or as directed by the Engineer. The work shall consist of removing the handhole 
frame and cover and the walls of the handhole to a depth of eight (8) inches below the 
finished grade. 
Upon completion of the above work, four (4) holes, four (4) inches in depth and one half 
(1/2) inch in diameter, shall be drilled into the remaining concrete; one hole centered on 
each of the four handhole walls. Four (4) #3 steel dowels, eight (8) inches in length, shall be 
furnished and shall be installed in the drilled holes with a masonry epoxy. 
 
All concrete debris shall be disposed of outside the right-of-way. 
 
The area adjacent to each side of the handhole shall be excavated to allow forming. All 
steel hooks, handhole frame, cover, and concrete shall be provided to construct a rebuilt 
handhole according to applicable portions of Section 814 of the Standard Specification and 
as modified in 814.01TS HANDHOLES Special Provision. The existing frame and cover 
shall be replaced if it was damaged during removal or as determined by the Engineer. 
 
Basis of Payment. 
This work shall be paid for at the contract unit price each for REBUILD EXISTING 
HANDHOLE, which price shall be payment in full for all labor, materials, and equipment 
necessary to complete the work described above and as indicated on the drawings. 
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TRAFFIC CONTROL PLAN (D1) 

Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, 
the Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for 
Streets and Highways", any special details and Highway Standards contained in the plans, 
and the Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, 
Recurring Special Provisions and Special Provisions contained herein, relating to traffic 
control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance 
of beginning work. 
 
STANDARDS: 701101-05, 701106-02, 701427-05, 701601-09, 701701-10, 701801-06, 
701901-08 
 
DETAILS:  
TC-10 - TRAFFIC CONTROL AND PROTECTION FOR SIDE ROADS, INTERSECTIONS,    
AND DRIVEWAYS 
TC-13 – DISTRICT ONE TYPICAL PAVEMENT MARKINGS 
TC-22 – ARTERIAL ROAD INFORMATION SIGN 
 
 
SPECIAL PROVISIONS:  
KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) 
MAINTENANCE OF ROADWAYS (D1) 
PUBLIC CONVENIENCE AND SAFETY (D1) 
TEMPORARY INFORMATION SIGNING 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
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WASHOUT BASIN 

 
Description.  This item shall consist of constructing and maintaining a washout basin for 
concrete trucks and other construction vehicles.  
 
Requirements. The work shall include general maintenance and removal of all construction 
debris. 
 
Basis of Payment.  This item will be paid for at the contract unit price per lump sum for 
WASHOUT BASIN. 
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BOLLARD REMOVAL 

 
Description. This work consists of removing and disposing of existing metal bollards and 
their foundations. This work shall include all materials, labor, and equipment to remove the 
bollards and foundations.  After removal, the bollards and foundations shall become the 
property of the Contractor and shall be legally disposed of or recycled. 
 
Method of Measurement. This work will be measured per each bollard removed. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for BOLLARD 
REMOVAL. 
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BICYCLE RAILING, SPECIAL 

 
Description.  This work shall consist of furnishing and installing a galvanized steel railing 
system as detailed in the plans and as specified herein.  The railing shall be constructed 
according to section 509 of the Standard Specifications except as noted.  The cost of all 
anchor rods, base plates, footings and labor required to secure the railing to an existing or 
proposed sidewalk or set the railing in an unpaved area shall be included in the unit price for 
BICYCLE RAILING, SPECIAL.   
 
Shop Drawings. The Contractor shall submit shop drawings to the Engineer. 
 
Method of Measurement.  This work will be measured for payment in place in feet.  The 
length will be the overall length along the top longitudinal railing member through all posts.  
 
Basis of Payment.  This work will be paid for at the contract unit price per foot for BICYCLE 
RAILING, SPECIAL. 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 

 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below 
shall be managed as either “uncontaminated soil”, hazardous waste, special waste or non-
special waste.  For stationing, the lateral distance is measured from centerline and the 
farthest distance is the offset distance or construction limit, whichever is less. 
 
Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters 
and analytical methods required by the landfill The Contractor shall collect and analyze the 
required number of samples for the parameters required by the landfill using the appropriate 
analytical procedures.  A copy of the required parameters and analytical methods (from 
landfill email or on landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 
(Regulated Substances Final Construction Report). The price shall include all sampling 
materials and effort necessary for collection and management of the samples, including 
transportation of samples from the job site to the laboratory.  The Contractor shall be 
responsible for determining the specific disposal facilities to be utilized; and collect and 
analyze any samples required for disposal facility acceptance using a NELAP certified 
analytical laboratory registered with the State of Illinois. 
 
Site 1: Village of Lombard, 22nd Street and Highland Avenue, Lombard, DuPage County 

• Station 47+72 to Station 59+19 (22nd Street Path Baseline), 0 to 25 RT.  The Engineer 
has determined this material meets the criteria of and shall be managed in accordance 
with Article 669.05(a)(5). Contaminants of concern sampling parameters: Arsenic.  

 
Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) 
shall apply to projects adjacent to or within sites with documented leaking underground 
storage tank (LUST) incidents, or sites under management in accordance with the 
requirements of the Site Remediation Program (SRP), Resource Conservation and Recovery 
Act (RCRA), or Comprehensive Environmental Response, Compensation and Liability Act 
(CERCLA), or as deemed necessary.  For this project, the work zones apply for the following 
ISGS PESA Sites:  None 
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MULCH PLACEMENT FOR EXISTING WOODY PLANTS 

 
This work shall be done in accordance with the applicable portion of Section 253.02 (c) and 
Section 1081.06 of the Standard Specifications for Road and Bridge Construction. 
 
Description:  This work shall consist of furnishing, transporting, and spreading an approved 
shredded hardwood bark mulch to the depth specified in areas as shown in the plans or as 
directed by the Engineer.  
 
Material:  Hardwood bark mulch shall be clean, finely shredded mixed-hardwood bark meeting 
the following requirements: 
 

• Material shall be free of sticks, leaves, stones, dirt clods, and other debris. 

• Individual wood chips shall not exceed 2 inches (50 mm) in the largest dimension. 
 
A sample must be supplied to the Roadside Development Unit for approval prior to performing 
any work.  Allow a minimum of seven (7) working days prior to installation for approval. 
 
Method:  The grade, depth, and condition of the area must be approved by the Engineer prior to 
placement. 
 
The Contractor shall remove all weeds, litter and plant debris before mulching.  The Contractor 
shall repair the grade by raking and adding topsoil as needed, before mulching. 
 
Mulch shall be applied at a depth of 4-inches around all plants within the entire mulched bed 
area or around each individual tree to form a mulch ring.  Trees with a diameter of 15 inches or 
less will have a minimum 6 - foot diameter mulch ring and trees with a diameter of 16 inches or 
greater will have a minimum 8 – foot diameter mulch ring.  An excess of 4-inches of mulch is 
unacceptable and excess shall be removed.  Mulch shall not be tapered so that no mulch shall 
be placed within 6-inches of the shrub base or trunk to allow the root flare to be exposed and 
shall be free of mulch contact.   
 
The shredded mulch shall be placed according at the required depth as specified in the plans 
for planting trees, shrubs, vines and perennial plants.  Care shall be taken not to bury leaves, 
stems, or vines under mulch material.  Mulch shall not be in contact with the base of the trunk.  
Mulch volcanos are unacceptable. 
 
All finished mulch areas shall be left smooth and level to maintain uniform surface and 
appearance.  
 
After the mulch placement, any debris or piles of material shall be immediately removed from 
the right of way, including raking excess mulch out of turf areas.  
 
Method of Measurement:  Mulch placement will be measured in place to the depth specified in 
square yards (square meters).  Areas not meeting the depth specified shall not be measured for 
payment. 
 
Basis of Payment:  This work will be paid for at the contract unit price per square yard (square 
meter) for MULCH PLACEMENT, of the thickness specified.  Payment shall include all costs for 
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materials, equipment and labor required to complete the work specified herein, including the 
cost of removing and disposing of any debris.  Any mulch placement included as part of the 
work in other work items will not be measured separately for payment.   
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TREE PRUNING 

 
Description.  This work shall consist of raising the low branches of designated trees to eight 
feet (6’) above ground level, cleaning the crown of the tree by removing dead branches two 
inches (2”) and greater in diameter, and pruning branches for aesthetic and structural 
enhancement, of existing trees as shown on the plans or as directed by the Engineer.  All 
pruning shall be done according to the current ANSI A300 (Part 1) – Pruning standard. 
 
All trees to be pruned shall be designated by the Resident Engineer.   
 
All branch pruning shall be done between November 1 and March 31. 
 
The Contractor shall be responsible for taking measures to minimize damage to the tree 
limbs to remain, tree trunks, and tree roots at each work site.  Damages to existing 
vegetation to remain, such as other plantings, or roadside appurtenances caused by the 
Contractor’s tree pruning operations shall be repaired at the Contractor’s expense to the 
satisfaction of the Engineer. 
 
Damage to the turf, such as ruts or wheel tracks more than 2 inches in depth, caused by the 
tree pruning operation shall be repaired at the Contractor’s expense. 
 
Method of Measurement.  Tree pruning for trees and saplings 1 to 10 inches in diameter 
will be measured for payment as each per tree or sapling.  Tree pruning for trees over 10 
inches in diameter will be measured for payment as each per tree.  Measurement of the 
diameters will be according to Article 201.10(b)(1). 
 
If the inspection discloses any work as being unsatisfactory, the Engineer will give the 
Contractor the necessary instructions for correction of same, and the Contractor shall 
immediately comply with such instructions and correct the unsatisfactory work.  Trees not 
meeting the satisfaction of the Engineer shall not be measured for payment.  Plan quantities 
are estimates only.  Actual quantities will be measured in place.  Agreement to plan 
quantities will not be allowed. 
 
Basis of Payment:  This work will be paid for at the contract unit price per unit price per 
each for TREE PRUNING (1 TO 10 INCH DIAMETER) and/or TREE PRUNING (OVER 10 
INCH DIAMETER).  Payment for tree pruning shall include the cost of all debris removal 
and disposal, labor, materials, tools, and equipment required to complete the work as 
specified herein and to the satisfaction of the Engineer. 
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RELOCATE EXISTING LUMINAIRE 

 
Description: This item shall consist of removing and relocating existing LED cobra head type 
luminaire.  
 
Materials and Construction Requirements: This work shall consist of removing the existing 
LED cobra head luminaire on existing concrete light pole and relocating to proposed aluminum 
light pole. Electrically connect existing relocated LED luminaire with integral multi-volt electronic 
driver to a 480V, single phase, lighting system. Connection shall be made as indicated on the 
contract plan drawings and shall be in conformance with Section 821 the standard 
specifications, N.E.C. and local ordinances. Contractor to furnish and install new splicing 
material, fuse holders, fusing, and pole wiring as shown on the drawings. 
 
Measurement and Basis of Payment: This work shall be paid for at the contract unit price 
Each for RELOCATE EXISTING LUMINAIRE which shall be payment in full for all work 
listed herein or as directed by the Owner.  
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REMOVE EXISTING CABLE 

 
Description:  This work shall consist of removing existing electric cables from conduit at the 
locations shown on the plans and disposing of them. All electric cables shall be disconnected 
from their source and removed all together from the conduit. 
 
Construction Requirements:  The Contractor shall be responsible for verifying the 
upstream source of power, and downstream electrical equipment connected prior to 
disconnecting.  
 
If cables cannot be removed from the conduit, the Contractor shall inform the engineer.  
 
Work to be performed under this pay item is indicated in contract plan drawings and shall be 
in conformance with NEC, IDOT and local ordinances. 
 
Measurement and Payment:  This item will be measured for payment for per lineal foot of 
conduit that cables are removed from (not by the number or total length of cables removed). 
 
The work shall be paid for at the contract unit price per Foot for REMOVE EXISTING 
CABLE, which price shall be payment in full for all material, labor and any other items 
required to complete the work. 
 
 
  



22nd Street Multi-Use Path 
Village of Lombard 

Contract No. 61J66 
Section No. 22-00162-00-BT 

DuPage County 

22 
 

LIGHT POLE FOUNDATION, 24” DIAMETER, OFFSET 

 
Description.  This work shall consist of furnishing and installing a 24 inch diameter reinforced 
offset concrete light pole foundation for a roadway type light pole as shown on the plans. All 
work related to the installation of the foundation shall be included (excavation, reinforcement, 
ground rod, concrete, anchor bolts, raceways, backfilling, and disposal of surplus excavate 
material, etc.)  
 
Materials.  All materials shall be in accordance with the contract plan drawings and Sections 
1020 and 1070 of the standard specifications. 
 
Construction Requirements.  All work shall be installed as shown on the contract plan 
drawings and in accordance with Sections 836 of the Standard Specifications. 
 
The Contractor shall be responsible for coordinating all work.  
 
Measurement and Payment. This work will be measure for payment in place along the 
horizontal and vertical centerlines with no overlap. The work shall be paid for at the contract 
unit price per foot for LIGHT POLE FOUNDATION, 24” DIAMETER, OFFSET which shall be 
payment in full for all work listed herein. 
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MAINTENANCE OF LIGHTING SYSTEM 

 
Description. Effective the date the Contractor's activities (electrical or otherwise) at the job site 
begin, the Contractor shall be responsible for the proper operation and maintenance of all existing 
and proposed lighting systems which are part of, or which may be affected by the work until final 
acceptance or as otherwise determined by the Engineer. 
 
At least one week prior to the beginning of construction of the proposed street lighting system, 
the contractor shall conduct an inspection of the existing lighting units with a representative of the 
agency responsible for maintenance.  The inspection shall reveal defective lighting items such as 
cable, mast arms, luminaries, poles, and all other appurtenances that combine for a complete 
operating unit.  The CONTRACTOR shall not be responsible for these items.  The CONTRACTOR 
shall be held responsible for all items remaining defective at the completion of the contract that 
were not noted in the initial inspection report. Failure to coordinate or perform the initial inspection 
does not relieve the contractor from this responsibility. 
 
The CONTRACTOR shall become responsible for the maintenance of the existing lighting units 
on a date mutually agreed upon between the CONTRACTOR and the maintaining agency 
representative but no later than the beginning of any construction within the limits of this project.  
If any mobilization or any type of work begins on this project, the CONTRACTOR shall assume 
complete maintenance at that point and assume all deficiencies at their own expense.  This 
maintenance shall remain in effect until written notice of final acceptance of the proposed lighting 
system is issued by the ENGINEER.  Only after this requirement has been satisfied may the 
contractor begin removal operations of the existing lighting units. 
 
Maintenance of Existing Lighting Systems 
 

Existing lighting systems.  Existing lighting systems shall be defined as any lighting 
system or part of a lighting system in service prior to this contract.  The contract drawings 
indicate the general extent of any existing lighting, but whether indicated or not, it remains 
the Contractor's responsibility to ascertain the extent of effort required for compliance with 
these specifications and failure to do so will not be justification for extra payment or reduced 
responsibilities. 
 
Existing Lighting Systems Requiring Maintenance. 
 
Village of Lombard – 22nd Street Lighting System – Partial Maintenance: For the circuit on 
the south side of 22nd Street from Lincoln Street to Highland Avenue 

 
Extent of Maintenance. 
 

Partial Maintenance.  Unless otherwise ‘indicated, if the number of circuits 
affected by the contract is equal to or less than 40% of the total number of circuits 
in a given controller and the controller is not part of the contract work, the 
Contractor needs only to maintain the affected circuits. The affected circuits shall 
be isolated by means of in-line waterproof fuse holders as specified elsewhere and 
as approved by the Engineer. 
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Full Maintenance. If the number of circuits affected by the contract is greater than 
40% of the total number of circuits in a given controller, or if the controller is 
modified in any way under the contract work, the Contractor shall maintain the 
entire controller and all associated circuits (including sign lights).   

Maintenance of Proposed Lighting Systems 
 

Proposed Lighting Systems. Proposed lighting systems shall be defined as any lighting 
system or part of a lighting system which is to be constructed under this contract. 
The Contractor shall be fully responsible for maintenance of all items installed under this 
contract.  Maintenance shall include, but not be limited to, any equipment failures or 
malfunctions as well as equipment damage either by the motoring public, Contractor 
operations, or other means.  The potential cost of replacing or repairing any malfunctioning 
or damaged equipment shall be included in the bid price of this item and will not be paid 
for separately.  

 
Lighting System Maintenance Operations 
 
The Contractor's responsibility shall include the maintenance of all lighting units (including sign 
lighting), cable runs and lighting controls.  In the case of a pole knockdown or sign light damage 
caused by normal vehicular traffic, the Contractor shall promptly clear the lighting unit and circuit 
discontinuity and restore the system to service.  
 
Responsibilities shall also include weekly night-time patrol of the lighting system, with patrol reports 
filed immediately with the Engineer and with deficiencies corrected within 24 hours of the patrol.  
Patrol reports shall be presented on standard forms as designated by the Engineer.  Uncorrected 
deficiencies may be designated by the Engineer as necessitating emergency repairs as described 
elsewhere herein. 
 
The following chart lists the maximum response, service restoration, and permanent repair time 
the Contractor will be allowed to perform corrective action on specific lighting system equipment.  
 

INCIDENT 
OR PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR TIME 

Control cabinet out 1 hour 4 hours 7 Calendar days 

Hanging mast arm 1 hour to clear n/a 7 Calendar days 

Radio problem 1 hour 4 hours 7 Calendar days 

Motorist caused damage or 
leaning light pole 10 degrees 
or more 

1 hour to clear 4 hours 7 Calendar days 

Circuit out – Needs to reset 
breaker 

1 hour 4 hours n/a 

Circuit out – Cable trouble 1 hour 24 hours 
21 Calendar 

days 
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Outage of 3 or more 
successive lights 

1 hour 4 hours n/a 

INCIDENT 
OR PROBLEM 

SERVICE 
RESPONSE 

TIME 

SERVICE 
RESTORATION 

TIME 

PERMANENT 
REPAIR TIME 

Outage of 75% of lights on 
one tower 

1 hour 4 hours n/a 

Outage of light nearest RR 
crossing approach, Islands 
and gores 

1 hour 4 hours n/a 

Outage (single or multiple) 
found on night outage survey 
or reported to EMC 

n/a n/a 7 Calendar days 

Navigation light outage n/a n/a 24 hours 

 

• Service Response Time -- amount of time from the initial notification to the Contractor until a 
patrolman physically arrives at the location.  

 

• Service Restoration Time – amount of time from the initial notification to the Contractor until 
the time the system is fully operational again (In cases of motorist caused damage the 
undamaged portions of the system are operational.) 

 

• Permanent Repair Time – amount of time from initial notification to the Contractor until the 
time permanent repairs are made if the Contractor was required to make temporary repairs to 
meet the service restoration requirement. 

 
Failure to provide this service will result in liquidated damages of $500 per day per occurrence.  
In addition, the Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor.  All costs associated to repair this 
uncompleted work shall be the responsibility of the Contractor.  Failure to pay these costs to the 
Electrical Maintenance Contractor within one month after the incident will result in additional 
liquidated damages of $500 per month per occurrence.  Unpaid bills will be deducted from the 
cost of the Contract.  Repeated failures and/or a gross failure of maintenance shall result in the 
State’s Electrical Maintenance Contractor being directed to correct all deficiencies and the 
resulting costs deducted from any monies owed the contractor. 
 
Damage caused by the Contractor’s operations shall be repaired at no additional cost to the 
Contract. 
 
Operation of Lighting 
 
The lighting shall be operational every night, dusk to dawn.  Duplicate lighting systems (such as 
temporary lighting and proposed new lighting) shall not be operated simultaneously.  Lighting 
systems shall not be kept in operation during long daytime periods.  The contractor shall 
demonstrate to the satisfaction of the Engineer that the lighting system is fully operational prior to 
submitting a pay request. Failure to do so will be grounds for denying the pay request. 
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Method of Measurement.  This work will be measured for payment as lump sum. 
 
Basis of Payment. This work will be paid for at the contract lump sum price for MAINTENANCE 
OF EXISTING LIGHTING SYSTEM COMPLETE, which shall include all work as described herein. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL 
PROVISION (TPG) 

Effective: August 1, 2012 Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified 
graduates of the IDOT pre-apprenticeship training program, as outlined in this Special 
Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to 
promote the increased employment of minority groups, disadvantaged persons and women 
in all aspects of the highway construction industry. The intent of this IDOT Pre-Apprenticeship 
Training Program Graduate (TPG) special provision (Special Provision) is to place these 
certified program graduates on the project site for this Contract in order to provide the 
graduates with meaningful on-the-job training. Pursuant to this Special Provision, the 
Contractor must make every reasonable effort to recruit and employ certified TPG trainees to 
the extent such individuals are available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made 
even though the Contractor or subcontractor may also receive additional training program 
funds from other non-IDOT sources for other non-TPG trainees on the Contract, provided 
such other source does not specifically prohibit the Contractor or subcontractor from receiving 
reimbursement from another entity through another program, such as IDOT through the TPG 
program. With regard to any IDOT funded construction training program other than TPG, 
however, additional reimbursement for other IDOT programs will not be made beyond the 
TPG Program described in this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide 
the required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee 
must begin training on the project as soon as the start of work that utilizes the relevant trade 
skill and the TPG trainee must remain on the project site through completion of the Contract, 
so long as training opportunities continue to exist in the relevant work classification. Should 
a TPG trainee’s employment end in advance of the completion of the Contract, the Contractor 
must promptly notify the IDOT District EEO Officer for the Contract that the TPG’s 
involvement in the Contract has ended. The Contractor must supply a written report for the 
reason the TPG trainee involvement terminated, the hours completed by the TPG trainee on 
the Contract, and the number of hours for which the incentive payment provided under this 
Special Provision will be, or has been claimed for the separated TPG trainee.  
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Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer 
that document its contractual performance under and compliance with this Special Provision. 
Finally, through participation in the Program and reimbursement of wages, the Contractor is 
not relieved of, and IDOT has not waived, the requirements of any federal or state labor or 
employment law applicable to TPG workers, including compliance with the Illinois Prevailing 
Wage Act.  
 
METHOD OF MEASUREMENT: The unit of measurement is in hours.  
 
BASIS OF PAYMENT: This work will be paid for at the contract unit price of $15.00 per hour 
for each utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM 
GRADUATE). The estimated total number of hours, unit price, and total price must be 
included in the schedule of prices for the Contract submitted by Contractor prior to beginning 
work. The initial number of TPG trainees for which the incentive is available for this contract 
is 1. 
 
The Department has contracted with several educational institutions to provide screening, 
tutoring and pre-training to individuals interested in working as a TPG trainee in various areas 
of common construction trade work. Only individuals who have successfully completed a Pre-
Apprenticeship Training Program at these IDOT approved institutions are eligible to be TPG 
trainees. To obtain a list of institutions that can connect the Contractor with eligible TPG 
trainees, the Contractor may contact: HCCTP TPG Program Coordinator, Office of Business 
and Workforce Diversity (IDOT OBWD), Room 319, Illinois Department of Transportation, 
2300 S. Dirksen Parkway, Springfield, Illinois 62764. Prior to commencing construction with 
the utilization of a TPG trainee, the Contractor must submit documentation to the IDOT District 
EEO Officer for the Contract that provides the names and contact information of the TPG 
trainee(s) to be trained in each selected work classification, proof that that the TPG trainee(s) 
has successfully completed a Pre-Apprenticeship Training Program, proof that the TPG is in 
an Apprenticeship Training Program approved by the U.S. Department of Labor Bureau of 
Apprenticeship Training, and the start date for training in each of the applicable work 
classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing 
a full journeyworker in the type of trade or job classification involved. During the course of 
performance of the Contract, the Contractor may seek approval from the IDOT District EEO 
Officer to employ additional eligible TPG trainees. In the event the Contractor subcontracts a 
portion of the contracted work, it must determine how many, if any, of the TPGs will be trained 
by the subcontractor. Though a subcontractor may conduct training, the Contractor retains 
the responsibility for meeting all requirements imposed by this Special Provision. The 
Contractor must also include this Special Provision in any subcontract where payment for 
contracted work performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is 
the primary objective of this Special Provision. Accordingly, the Contractor must make every 
effort to enroll TPG trainees by recruitment through the Program participant educational 
institutions to the extent eligible TPGs are available within a reasonable geographic area of 
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the project. The Contractor is responsible for demonstrating, through documentation, the 
recruitment efforts it has undertaken prior to the determination by IDOT whether the 
Contractor is in compliance with this Special Provision, and therefore, entitled to the Training 
Program Graduate reimbursement of $15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some 
minimal off-site training is permissible as long as the offsite training is an integral part of the 
work of the contract, and does not compromise or conflict with the required on-site training 
that is central to the purpose of the Program. No individual may be employed as a TPG trainee 
in any work classification in which he/she has previously successfully completed a training 
program leading to journeyman status in any trade, or in which he/she has worked at a 
journeyman level or higher. 
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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F. List all soils found within project boundaries; include map unit name, slope information, and erosivity:

• 232A - Ashkum silty clay loam, 0 to 2 percent slopes (K factor = 0.2 - moderate susceptibility of soil erosion)
• 531C2 - Markham silt loam, 4 to 6 percent slopes (K factor = 0.37 - moderate susceptibility of soil erosion)
• 531B - Markham silt loam, 2 to 4 percent slopes (K factor = 0.37 - moderate susceptibility of soil erosion)
• 903A - Muskego and Houghton mucks, 0 to 2 percent slopes
• 330A - Peotone silty clay loam, 0 to 2 percent slopes (K factor = 0.24 - moderate susceptibility of soil erosion)
• 854B - Markham-Ashkum-Beecher complex, 1 to 6 percent slopes (K factor = 0.37 - moderate susceptibility of
soil erosion)
* K factor = soil erodibility factor

G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site; see Phase I report:

There are no wetlands within the project limits. 

H. Provide a description of potentially erosive areas associated with this project:

Potentially erosive areas associated with the project include idle, disturbed soils throughout the project corridor, 
most notably in areas with steep slopes.  Steep slopes (approximately 3:1 [H:V]) are located at a few locations 
on the west side of Hicks Road.  

I. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes,
length of slopes, etc.):

See Typical Sections, Existing Conditions & Removal Plan, Proposed Plan & Profile Sheets, Erosion Control 
Plan, and Cross Sections.

J. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes
anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite
sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the location of major structural and non-
structural controls identified in the plan, the location of areas where stabilization practices are expected to occur, surface waters
(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:

Village of Lombard

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:

Village of Lombard

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site.  In addition, include receiving waters
that are listed as Biologically Significant Streams by the Illinois Department of Natural Resources (IDNR).  The location of the receiving
waters can be found on the erosion and sediment control plans:

Receiving water: East Branch of DuPage River 
Ultimate receiving water: East Branch of DuPage River 

N. Describe areas of the site that are to be protected or remain undisturbed.  These areas may include steep slopes (i.e., 1:3 or steeper),
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc.  Include any commitments or
requirements to protect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for activities for water-
dependent structures authorized by a Section 404 permit, describe: a) How a 50-foot undisturbed natural buffer will be provided
between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within
that area.

Areas outside the improvement footprint are not permitted to be impacted and shall remain protected and 
undisturbed at all times.  Trees to remain within the workzone shall be protected. 
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O. Per the Phase I document, the following sensitive environmental resources are associated with this project and may have the potential 
to be impacted by the proposed development.  Further guidance on these resources is available in Section 41-4 of the BDE Manual.

None.

303(d) Listed receiving waters for suspended solids, turbidity, or siltation. 
The name(s) of the listed water body, and identification of all pollutants causing impairment:

Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resulting from a storm event 
equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event:

Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:

None

Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body:

At this time, there are no proposed dewatering discharge locations. If dewatering is required during construction 
activities, the Contractor shall provide additional dewatering information per Part II.G below, as necessary. 

Applicable Federal, Tribal, State, or Local Programs

Floodplain

Historic Preservation

Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation

TMDL (fill out this section if checked above) 
 
The name(s) of the listed water body:

Not applicable - receiving waterbody stream segment does not have a TMDL

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the 
assumptions and requirements of the TMDL:

Not applicable - receiving waterbody stream segment does not have a TMDL

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the 
necessary steps to meet that allocation:

Not applicable - receiving waterbody stream segment does not have a TMDL

Threatened and Endangered Species/Illinois Natural Areas (INAI)/Nature Preserves

 
 

Other

Wetland

P. The following pollutants of concern will be associated with this construction project:

Antifreeze / Coolants Solid Waste Debris
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Concrete

Concrete Curing Compounds

Concrete Truck Waste

Fertilizers / Pesticides

Paints

Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids)

Soil Sediment

Solvents

Waste water from cleaning construction equipments

Other (Specify)

Other (Specify)

Other (Specify)

Other (Specify)

II.  Controls:

   This section of the plan addresses the controls that will be implemented for each of the major construction activities described in Section 
I.C above and for all use areas, borrow sites, and waste sites.  For each measure discussed, the Contractor will be responsible for its 
implementation as indicated.  The Contractor shall provide to the Resident Engineer a plan for the implementation of the measures 
indicated.  The Contractor, and subcontractors, will notify the Resident Engineer of any proposed changes, maintenance, or 
modifications to keep construction activities compliant with the Permit ILR10.  Each such Contractor has signed the required certification 
on forms which are attached to, and are a part of, this plan: 

 
A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to: 
 

 1. Minimize the amount of soil exposed during construction activity; 
 2. Minimize the disturbance of steep slopes; 
 3. Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and 

maximize storm water infiltration, unless infeasible; 
 4.  Minimize soil compaction and, unless infeasible, preserve topsoil. 

Other (Specify)

B. Stabilization Practices:  Provided below is a description of interim and permanent stabilization practices, including site- specific 
scheduling of the implementation of the practices.  Site plans will ensure that existing vegetation is preserved where attainable and 
disturbed portions of the site will be stabilized.  Stabilization practices may include but are not limited to:  temporary seeding, permanent 
seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other 
appropriate measures.  Except as provided below in II.B.1 and II.B.2, stabilization measures shall be initiated immediately where 
construction activities have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in 
that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur for a 
period of fourteen (14) or more calendar days.  
  
1.   Where the initiation of stabilization measures is precluded by snow cover, stabilization measures shall be initiated as soon as 

           practicable. 
 
    2.   On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization 
          method can be used.  
  
          The following stabilization practices will be used for this project:

Erosion Control Blanket / Mulching Temporary Turf (Seeding, Class 7)

Geotextiles Temporary Mulching

Permanent Seeding Vegetated Buffer Strips

Preservation of Mature Seeding

Protection of Trees

Sodding

Temporary Erosion Control Seeding

Other (Specify)

Other (Specify)

Other (Specify)

Other (Specify)

Describe how the stabilization practices listed above will be utilized during construction:

Trees/vegetation provide erosion control.  Construction activities shall be performed in a manner that limits the 
amount of exposed soil at any one time. Temporary stabilization measures (including erosion control blanket) 
shall be installed at idle, disturbed areas in accordance with the NPDES ILR10 permit and the Erosion Control 
Plan. 

Describe how the stabilization practices listed above will be utilized after construction activities have been completed:

Permanent seeding (installed with erosion control blanket) shall be used as a permanent erosion control 
measure. 
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C. Structural Practices:  Provided below is a description of structural practices that will be implemented, to the degree attainable, to
divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants from exposed areas of the site.
Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks,
subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining
systems, gabions, and temporary or permanent sediment basins.  The installation of these devices may be subject to Section 404 of the
Clean Water Act.

Aggregate Ditch Stabilized Construction Exits

Concrete Revetment Mats Stabilized Trench Flow

Dust Suppression Slope Mattress

Dewatering Filtering Slope Walls

Gabions Temporary Ditch Check

In-Stream or Wetland Work Temporary Pipe Slope Drain

Level Spreaders Temporary Sediment Basin

Paved Ditch Temporary Stream Crossing

Permanent Check Dams

Perimeter Erosion Barrier

Permanent Sediment Basin

Retaining Walls

Riprap

Other (Specify)

Other (Specify)

Other (Specify)

Other (Specify)

Turf Reinforcement Mats

Rock Outlet Protection

Sediment Trap

Storm Drain Inlet Protection

Other (Specify)

Other (Specify)

Other (Specify)

Describe how the structural practices listed above will be utilized during construction:

• Dust suppression shall be used to control dust and airborne dirt generated by the Contractor's construction
activities. Dust control (if necessary) shall follow IDOT Standard Specifications.

• Dewatering filtering shall be used as necessary for excavation activities that encounter groundwater or other
water that needs to be removed from the construction area. Dewatering shall follow the General Notes in the
Site Improvement Plans and be in accordance with the NPDES ILR10 permit. Contractor shall provide
additional dewatering information per Part II.G below, as necessary.

• Perimeter erosion barrier shall be installed at the perimeter of work areas where runoff sheet flows off
site. Perimeter erosion barrier allows sediment to settle from runoff before storm water leaves the work area.
Perimeter erosion barrier shall not be installed where sheet flow enters the construction site, unless directed by
the Engineer. The work areas shall be graded as the project progresses to eliminate the concentration of runoff
and/or appropriate sediment control devices shall be installed to trap sediment.

• Existing inlets, catch basins, and manholes with open lids shall be protected with appropriate inlet protection to
detain and/or filter sediment-laden runoff and allow sediment to settle. Proposed drainage structures, if any,
shall be protected with inlet and outlet protection immediately following their construction and prior to receiving
runoff from disturbed soils.

Describe how the structural practices listed above will be utilized after construction activities have been completed:

• Temporary sediment controls shall be removed after final stabilization of those portions of the site located
upslope of the controls.

35



BDE 2342 (Rev. 07/19/19)Page 6 of 9Printed 02/17/23

D. Treatment Chemicals

Will polymer flocculants or treatment chemicals be utilized on this project: NoYes

If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

Polymer flocculants or treatment controls are not proposed at this time. However, if during construction activities, 
it is determined that polymer flocculants or treatment chemicals are necessary to maintain permit compliance, 
the SWPPP shall be updated with the information at Section G below. The Contractor must obtain approval from 
the Engineer prior to the use of any proposed polymer flocculants or treatment chemicals.   

E. Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction
operations have been completed.The installation of these devices may be subject to Section 404 of the Clean Water Act.

1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), storm water retention
structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration of runoff on site, and sequential
systems (which combine several practices).

The practices selected for implementation were determined based on the technical guidance in Chapter 41 (Construction Site Storm
Water Pollution Control) of the IDOT BDE Manual.  If practices other than those discussed in Chapter 41 are selected for
implementation or if practices are applied to situations different from those covered in Chapter 41, the technical basis for such decisions
will be explained below.

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a
non-erosive velocity flow from the structure to a water course so that the natural physical and biological characteristics and functions
are maintained and protected (e.g., maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to
the initiation of construction activities).

Description of permanent storm water management controls:

• Tree preservation and permanent seeding (installed with erosion control blanket) shall
be used as a permanent erosion control measure.

F. Approved State or Local Laws:  The management practices, controls and provisions contained in this plan will be in accordance with
IDOT specifications, which are at least as protective as the requirements contained in the IEPA's Illinois Urban Manual.  Procedures
and requirements specified in applicable sediment and erosion site plans or storm water management plans approved by local officials
shall be described or incorporated by reference in the space provided below.  Requirements specified in sediment and erosion site
plans, site permits, storm water management site plans or site permits approved by local officials that are applicable to protecting
surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference
and are enforceable under this permit even if they are not specifically included in the plan.
Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water management plans
approved by local officials:

G. Contractor Required Submittals:  Prior to conducting any professional services at the site covered by this plan, the Contractor and
each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer a Contractor Certification
Statement, BDE 2342A.

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation
of pollution prevention BMPs, including the following items:

· Approximate duration of the project, including each stage of the project
· Rainy season, dry season, and winter shutdown dates
· Temporary stabilization measures to be employed by contract phases
· Mobilization time-frame
· Mass clearing and grubbing/roadside clearing dates
· Deployment of Erosion Control Practices
· Deployment of Sediment Control Practices (including stabilized cons
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·             Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage, 
refueling       locations, etc.) 

·             Paving, saw-cutting, and any other pavement related operations 
· Major planned stockpiling operation 
·       Time frame    for other significant long-term operations or activities that may plan non-storm water discharges as 

dewatering, grinding, etc     
·             Permanent stabilization activities for each area of the project

2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their signed Contractor 
Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and 
provide a graphical representation showing location and type of BMPs to be used when applicable: 

· Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of 
the project.  The installation details will then be included with the SWPPP. 

· Vehicle Entrances and Exits  - Identify type and location of stabilized construction entrances and exits to be used and 
how they will be maintained. 

· Material Delivery, Storage and Use  - Discuss where and how materials including chemicals, concrete curing 
compounds, petroleum products, etc. will be stored for this project. 

· Stockpile Management  - Identify the location of both on-site and off-site stockpiles.  Discuss what BMPs will be used to 
prevent pollution of storm water from stockpiles. 

· Waste Disposal  - Discuss methods of waste disposal that will be used for this project. 
· Spill Prevention and Control  - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing 

compounds, petroleum, etc.) 
· Concrete Residuals and Washout Wastes  - Discuss the location and type of concrete washout facilities to be used on 

this project and how they will be signed and maintained. 
· Litter Management  - Discuss how litter will be maintained for this project (education of employees, number of 

dumpsters, frequency of dumpster pick-up, etc.). 
· Vehicle and Equipment Fueling  - Identify equipment fueling locations for this project and what BMPs will be used to 

ensure containment and spill prevention. 
· Vehicle and Equipment Cleaning and Maintenance  - Identify where equipment cleaning and maintenance locations for 

this project and what BMPs will be used to ensure containment and spill prevention. 
· Dewatering Activities  - Identify the controls which will be used during dewatering operations to ensure sediments will not 

leave the construction site. 
· Polymer Flocculants and Treatment Chemicals  - Identify the use and dosage of treatment chemicals and provide the 

Resident Engineer with Material Safety Data Sheets.  Describe procedures on how the chemicals will be used and 
identify who will be responsible for the use and application of these chemicals.  The selected individual must be trained 
on the established procedures. 

· Additional measures indicated in the plan. 
 

III. Maintenance: 
 
    When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion and Sediment 

Control Field Guide) to the Contractor for the practices associated with this project.  Describe how all items will be checked for structural 
integrity, sediment accumulation and functionality.  Any damage or undermining shall be repaired immediately.  Provide specifics on 
how repairs will be made.  The following additional procedures will be used to maintain, in good and effective operating conditions, the 
vegetation, erosion and sediment control measures and other protective measures identified in this plan.  It will be the Contractor's 
responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and maintained per manufacture's 
specifications.

All controls shall be maintained in good working order by the General Contractor or Subcontractor. If repair is 
warranted, it shall be completed as soon as possible. New control measures needed or controls needing repair 
or modification as a result of an inspection shall be implemented as soon as practical, but no later than seven (7) 
calendar days following the inspection. Requests for repairs to existing controls or new control measures 
requested by a Regulatory Agency shall be initiated within 24 hours.  
 
• Inlet Protection: Remove sediment from inlet filter baskets when basket is 25% full or 50% of the fabric pores  
  are covered with silt. Clean filter if standing water is present longer than one hour after a rain event. Clean  
  sediment or replace silt fence when sediment accumulates to one-third the height of the fabric. Where there is  
  evidence of sediment accumulation adjacent to the inlet protection device, remove the deposited sediment by  
  the end of the same business day in which it is found or by the end of the following business day if removal by  
  the same business day is not feasible. Remove trash accumulated around or on top of the inlet protection  
  device. When filter is removed for cleaning, replace fabric if any tear is present. 
 
• Perimeter Erosion Barrier (PEB): Repair tears, gaps or undermining. Restore leaning PEB and ensure taut.  
  Repair or replace any missing or broken stakes immediately. Clean PEB if sediment reaches one-third height of 
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 barrier. Remove PEB once final stabilization is established. Repair PEB if undermining occurs anywhere along 
 its entire length. 

• Erosion Control Blanket: Repair damage due to water running beneath the blanket and restore blanket when
displacement occurs. Re-seeding may be necessary. Replace all displaced blanket and re-staple.

• Seeding: Reapply seed if stabilization hasn't been achieved. Apply erosion control blanket (or alternative
approved by Engineer) to hold seed in place if seed has been washed away or found to be concentrated in
ditch bottoms. Restore rills as quickly as possible on slopes steeper than 4:1 (H:V) to prevent sheet flow from
becoming concentrated flow patterns. Mow, if necessary, to promote seed soil contact when excessive weed
development occurs. Supplement seed if weather conditions (extreme heat or cold) are not conducive to
germination.

• Protection of Existing Vegetation: Replace damaged vegetation with similar species as directed by the
Engineer. Restore areas disturbed, disrupted or damaged by the Contractor to pre-construction conditions or
better at no additional expense to the contract. Trim any cuts, skins, scrapes or bruises to the bark of the
vegetation and utilize local nursery accepted procedures to seal damaged bark. Prune all tree branches broken,
severed or damaged during construction. Cut all limbs and branches, one-half inch or greater in diameter, at
the base of the damage, flush with the adjacent limb or tree trunk. Smoothly cut, perpendicular to the root, all
cut, broken, or severed (during construction) roots 1-inch or greater in diameter. Cover roots exposed during
excavation with moist earth and/or backfill immediately to prevent roots from drying.

• Stockpile Management: Repair and/or replace perimeter controls and stabilization measures when stockpile
material has potential to be discharged or leave the limits of the protection. Remove all off-tracked material by
sweeping or other methods. Update the SWPPP any time a stockpile location has been removed, relocated,
added or required maintenance. During summer months, stockpiles should be watered to maintain the cover
crop.

• Dewatering: Ensure proper operation and compliance with permits or water quality standards. Remove
accumulated sediment from the flow area. Dispose of sediment in accordance with all applicable laws and
regulations. Remove and replace dewatering bags (if used) when half full of sediment or when discharge rate is
impractical. Immediately stop discharge if receiving areas show signs of cloudy water, erosion, or sediment
accumulation.

• Temporary Concrete Washout: Do not discharge wastewater into the environment (Note: Acidity, not
particulates, is environmentally detrimental). Facilitate evaporation of low volume washout water. Clean and
remove any discharges within 24 hours of discovery. If effluent cannot be removed prior to anticipated rainfall
event, place and secure a non-collapsing, non-water collecting cover over the washout facility to prevent
accumulation and precipitation overflow. Replace damaged liner immediately. Remove washout when no longer
needed and restore disturbed areas to original condition. Properly dispose of solidified concrete waste.

• Material Delivery and Storage: Document the various types of materials delivered and their storage locations in
the SWPPP. Update the SWPPP any time significant changes occur to material storage or handling locations
and when they have been removed. Clean-up spills immediately. Remove empty containers.

• Solid Waste Management: Designate a waste collection area(s) and identify them in the SWPPP. Inspect inlets,
outfalls, and drainageways for litter, debris, containers, etc. Observe the construction site for improper waste
disposal. Update the SWPPP any time the trash management plan significantly changes. Correct items
discarded outside of designated areas.

• Vehicle and Equipment Fueling, Cleaning, and Maintenance: Clean-up spills immediately. Contractor must
provide documentation that spills were cleaned, materials disposed of, and impacts mitigated. Update the
SWPPP when designated location has been removed, relocated, added or requires maintenance. In the event
of a spill into a storm drain, waterway or onto a paved surface, the owner of the fuel must immediately take
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 action to contain the spill. Once contained, clean-up the spill. As an initial step, this may involve collecting any 
 bulk material and placing it in a secure container for later disposal. Follow-up cleaning will also be required to  
 remove residues from paved or other hard surfaces. 

• Portable Restroom Facilities: Maintain in accordance with applicable laws to prevent unsanitary conditions.
Check for leaks and remove and replace as needed.

Additional information can be found in the IDOT Erosion and Sediment Control Field Guide and the Illinois Urban 
Manual.

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet
been finally stabilized, structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT
Storm Water Pollution Prevention Plan Erosion Control Inspection Report, BC 2259.  Such inspections shall be conducted at least once
every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work
day that is 0.5 inch or greater or equivalent snowfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions.  Weekly inspections
will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, or a discharge due to snowmelt
occurs.

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan, the Resident
Engineer shall notify the appropriate IEPA Field Operations Section office by email at: epa.swnoncomp@illinois.gov, telephone or fax
within twenty-four (24) hours of the incident.  The Resident Engineer shall then complete and submit an “Incidence of Non-
Compliance” (ION) report for the identified violation within five (5) days of the incident.  The Resident Engineer shall use forms provided
by IEPA and shall include specific information on the cause of noncompliance, actions which were taken to prevent any further causes
of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance.  All reports of
non-compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10.

The Incidence of Non-Compliance shall be mailed to the following address:
Illinois Environmental Protection Agency
Division of Water Pollution Control
Attn:  Compliance Assurance Section
1021 North Grand East
Post Office Box 19276
Springfield, Illinois 62794-9276

V. Failure to Comply:

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National
Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties
under the Permit ILR10 which could be passed on to the Contractor.
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AGGREGATE SUBGRADE IMPROVEMENT (BDE) 

Effective:  April 1, 2012 
Revised:  April 1, 2022 

Add the following Section to the Standard Specifications: 

“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 

303.01 Description.  This work shall consist of constructing an aggregate subgrade 
improvement (ASI). 

303.02 Materials.  Materials shall be according to the following. 

Item Article/Section 
(a) Coarse Aggregate  ............................................................................................... 1004.07 
(b) Reclaimed Asphalt Pavement (RAP)  ................................................................... 1031.09 

303.03 Equipment.  The vibratory roller shall be according to Article 1101.01, or as approved 
by the Engineer.  Vibratory machines, such as tampers, shall be used in areas where rollers do 
not fit. 

303.04 Soil Preparation.  The minimum immediate bearing value (IBV) of the soil below the 
improved subgrade shall be according to the Department’s “Subgrade Stability Manual” for the 
aggregate thickness specified. 

303.05 Placing and Compacting.  The maximum nominal lift thickness of aggregate 
gradations CA 2, CA 6, and CA 10 when compacted shall be 9 in. (225 mm).  The maximum 
nominal lift thickness of aggregate gradations CS 1, CS 2, and RR 1 when compacted shall be 
24 in. (600 mm). 

The top surface of the aggregate subgrade improvement shall consist of a layer of capping 
aggregate gradations CA 6 or CA 10 that is 3 in. (75 mm) thick after compaction.  Capping 
aggregate will not be required when aggregate subgrade improvement is used as a cubic yard 
pay item for undercut applications. 

Each lift of aggregate shall be compacted to the satisfaction of the Engineer.  If the moisture 
content of the material is such that compaction cannot be obtained, sufficient water shall be added 
so that satisfactory compaction can be obtained. 

303.06 Finishing and Maintenance.  The aggregate subgrade improvement shall be 
finished to the lines, grades, and cross sections shown on the plans, or as directed by the 
Engineer.  The aggregate subgrade improvement shall be maintained in a smooth and compacted 
condition. 
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303.07 Method of Measurement.  This work will be measured for payment according to 
Article 311.08. 

 
303.08 Basis of Payment.  This work will be paid for at the contract unit price per cubic yard 

(cubic meter) or ton (metric ton) for AGGREGATE SUBGRADE IMPROVEMENT or at the 
contract unit price per square yard (square meter) for AGGREGATE SUBGRADE 
IMPROVEMENT, of the thickness specified.” 
 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.07 Coarse Aggregate for Aggregate Subgrade Improvement (ASI).  The aggregate 
shall be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete.  In applications where greater than 24 in. (600 mm) of ASI material is required, 
gravel may be used below the top 12 in (300 mm) of ASI. 

 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free of 

deleterious materials. 
 
(c) Gradation. 
 

(1) The coarse aggregate gradation for total ASI thickness less than or equal to 12 in. 
(300 mm) shall be CA 2, CA 6, CA 10, or CS 1. 

 
The coarse aggregate gradation for total ASI thickness greater than 12 in. (300 mm) 
shall be CS 1 or CS 2 as shown below or RR 1 according to Article 1005.01(c). 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. 
Sieve Size and Percent Passing 

8” 6” 4” 2” #4 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

CS 2  100 80 ± 10 25 ± 15  

 

 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. 
Sieve Size and Percent Passing 

200 mm 150 mm 100 mm 50 mm 4.75 mm 

CS 1 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 

CS 2  100 80 ± 10 25 ± 15  

 
(2) Capping aggregate shall be gradation CA 6 or CA 10.” 
 

Add the following to Article 1031.09 of the Standard Specifications: 
 

“ (b) RAP in Aggregate Subgrade Improvement (ASI).  RAP in ASI shall be according to 
Articles 1031.01(a), 1031.02(a), 1031.06(a)(1), and 1031.06(a)(2), and the following.   
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(1) The testing requirements of Article 1031.03 shall not apply. 

 
(2) Crushed RAP used for the lower lift may be mechanically blended with aggregate 

gradations CS 1, CS 2, and RR 1 but it shall be no greater than 40 percent of the total 
product volume.  RAP agglomerations shall be no greater than 4 in. (100 mm). 

 
(3) For capping aggregate, well graded RAP having 100 percent passing the 1 1/2 in. 

(38 mm) sieve may be used when aggregate gradations CS 1, CS 2, CA 2, or RR 1 
are used in the lower lift.  FRAP will not be permitted as capping material. 
 

Blending shall be through calibrated interlocked feeders or a calibrated blending plant 
such that the prescribed blending percentage is maintained throughout the blending 
process.  The calibration shall have an accuracy of ± 2.0 percent of the actual quantity of 
material delivered.” 

 
 
80274 
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BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
80384 
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CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
 
Effective:  June 1, 2010 
Revised:  November 1, 2014 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 

   

June 1, 2010 1/ 600-749 2002 

 750 and up 2006 

   

June 1, 2011 2/ 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

   

June 1, 2012 2/ 50-99 2004 

 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
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device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
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Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 

17.00
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 

 
 
80029 
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PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  August 1, 2023 
 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 
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SEEDING (BDE) 

Effective:  November 1, 2022 

Revise Article 250.07 of the Standard Specifications to read: 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 

Class - Type Seeds lb/acre (kg/hectare)

1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 

1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 

2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 

2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 

  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 

3 Northern Illinois 
Slope Mixture 1/ 

Elymus canadensis 
(Canada Wild Rye) 5/ 

5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 

3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 

4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 

4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 

5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 

5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 

5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 

6A Salt Tolerant 
Conservation 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 

7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
80445 

72



SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the 
following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor 
starting work.  The amount paid shall be at the following percentage of the amount of the 
subcontract reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021 
Revised:  November 1, 2022 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, the worker’s address, the worker’s 
telephone number when available, the worker’s social security number, the worker’s classification 
or classifications, the worker’s gross and net wages paid in each pay period, the worker’s number 
of hours worked each day, and the worker’s starting and ending times of work each day.  However, 
any Contractor or subcontractor who remits contributions to a fringe benefit fund that is not jointly 
maintained and jointly governed by one or more employers and one or more labor organization 
must additionally submit the worker’s hourly wage rate, the worker’s hourly overtime wage rate, 
the worker’s hourly fringe benefit rates, the name and address of each fringe benefit fund, the 
plan sponsor of each fringe benefit, if applicable, and the plan administrator of each fringe benefit, 
if applicable. 
 

The Contractor and each subcontractor shall certify and submit payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers shall not be included on weekly submittals.  Instead, the payrolls shall 
include an identification number for each employee (e.g., the last four digits of the employee’s 
social security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro software.  
The software is web-based and can be accessed at https://lcptracker.com/.  When there has been 
no activity during a work week, a payroll record shall still be submitted with the appropriate option 
(“No Work”, “Suspended”, or “Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
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identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 
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TRAINING SPECIAL PROVISIONS (BDE) 

Effective:  October 15, 1975 
Revised:  September 2, 2021 

This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 

As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 

The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be      .  In the event the Contractor subcontracts a portion of the contract work, it shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also ensure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 

The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 

Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 

No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
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The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
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Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten 
business days following the reporting period.  The reporting period shall be Sunday through 
Saturday for each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“ 701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“ 1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
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attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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WORKING DAYS (BDE)

Effective: January 1, 2002

The Contractor shall complete the work within            working days.

80071
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FHWA-1273 -- Revised July 5, 2022 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide exclusive 
referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this 
paragraph. In the event the union referral practice prevents the 
contractor from meeting the obligations pursuant to Executive 
Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. All laborers and mechanics employed or working upon 

the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

 
Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions of 
paragraph 1.d. of this section; also, regular contributions made 
or costs incurred for more than a weekly period (but not less 
often than quarterly) under plans, funds, or programs which 
cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification of work actually performed, without regard to skill, 
except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing work in more than one classification may be 
compensated at the rate specified for each classification for the 
time actually worked therein: Provided, That the employer's 
payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage 
determination (including any additional classification and wage 
rates conformed under paragraph 1.b. of this section) and the 
Davis-Bacon poster (WH–1321) shall be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the 
wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an additional 
classification and wage rate and fringe benefits therefore only 
when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is utilized in the area by the 

construction industry; and 



5  

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

 
(2) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, U.S. 
Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action 
within 30 days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 30-day 
period that additional time is necessary. 

 
(3) In the event the contractor, the laborers or mechanics 

to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Administrator for determination. 
The Administrator, or an authorized representative, will issue 
a determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within 
the 30-day period that additional time is necessary. 

 
(4) The wage rate (including fringe benefits where 

appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

 
c. Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor shall 
either pay the benefit as stated in the wage determination or shall 
pay another bona fide fringe benefit or an hourly cash equivalent 
thereof. 

 
d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of Labor 
has found, upon the written request of the contractor, that the 
applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside 
in a separate account assets for the meeting of obligations 
under the plan or program. 

 
2. Withholding (29 CFR 5.5) 

 
The contracting agency shall upon its own action or upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor 
under this contract, or any other Federal contract with the same 
prime contractor, or any other federally- assisted contract 
subject to Davis-Bacon prevailing wage requirements, which is 
held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay 
laborers and mechanics, 

including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part of 
the wages required by the contract, the contracting agency may, 
after written notice to the contractor, take such action as may be 
necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have 
ceased. 

 
3. Payrolls and basic records (29 CFR 5.5) 

 
a. Payrolls and basic records relating thereto shall be 

maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis- 
Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

 
b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the 
contracting agency. The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included on 
weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee 
(e.g., the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency. 

 
(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
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subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

 
(i) That the payroll for the payroll period contains the 

information required to be provided under 29 CFR 
5.5(a)(3)(ii), the appropriate information is being 
maintained under 29 CFR 5.5(a)(3)(i), and that such 
information is correct and complete; 

 
(ii) That each laborer or mechanic (including each 

helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in 29 CFR part 3; 

 
(iii) That each laborer or mechanic has been paid not 

less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 

 
(3) The weekly submission of a properly executed 

certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 

this section. 

 
(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 

prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231. 

 
c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and shall permit such 
representatives to interview employees during working hours on 
the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

 
4. Apprentices and trainees (29 CFR 5.5) 

 
a. Apprentices (programs of the USDOL). 

 
Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with a 
State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship Training, 
Employer and Labor Services or a State 

Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice. 

 
The allowable ratio of apprentices to journeymen on the job site 
in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under the 
registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less 
than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be 
observed. 

 
Every apprentice must be paid at not less than the rate specified 
in the registered program for the apprentice's level of progress, 
expressed as a percentage of the journeymen hourly rate 
specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program. If the apprenticeship 
program does not specify fringe benefits, apprentices must be 
paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the 
Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be paid in 
accordance with that determination. 

 
In the event the Office of Apprenticeship Training, Employer and 
Labor Services, or a State Apprenticeship Agency recognized 
by the Office, withdraws approval of an apprenticeship program, 
the contractor will no longer be permitted to utilize apprentices 
at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

 
b. Trainees (programs of the USDOL). 

 
Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. 

 
The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration. 

 
Every trainee must be paid at not less than the rate specified in 
the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention fringe 
benefits, trainees shall be paid the full amount of fringe benefits 
listed on the wage determination unless the Administrator of the 
Wage and Hour Division determines that there is an 
apprenticeship program associated with the 
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corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits for 
apprentices. Any employee listed on the payroll at a trainee rate 
who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In 
addition, any trainee performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
c. Equal employment opportunity. The utilization of 

apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 

 
d. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeymen shall not be greater than permitted 
by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 

set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning 
of this clause include disputes between the contractor (or any of 
its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility (29 CFR 5.5) 

 
a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 
b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 
c. The penalty for making false statements is prescribed in the 

U.S. Criminal Code, 18 U.S.C. 1001. 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1 of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 

under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and guards, 
employed in violation of the clause set forth in paragraph 1 of 
this section, in the sum currently provided in 29 CFR 5.5(b)(2)* 
for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1 of this section. 29 CFR 5.5. 

 
* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may be 
adjusted annually by the Department of Labor; pursuant to the 
Federal Civil Penalties Inflation Adjustment Act of 1990). 
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3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph 2 of this section. 
29 CFR 5.5. 

 
4. Subcontracts. The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraphs 1 
through 4 of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1 through 4 of this 
section. 29 CFR 5.5. 

 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 

equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 
 

2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
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with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, or 
report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 
years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.326. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 

or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.326. 
 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
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who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 

f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
 

2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 
(1) Are not presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

(2) Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 

any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 

 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 
this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide 

immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
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submitted for assistance in obtaining a copy of those regulations. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal funds 
and a participant (such as the prime or general contract). “Lower 
Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). 
“First Tier Participant” refers to the participant who has entered 
into a covered transaction with a recipient or subrecipient of 
Federal funds (such as the prime or general contractor). “Lower 
Tier Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 

 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 

1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 

 
(a) is presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency, 2 
CFR 180.355; 

 
(b) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(c) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
2. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 

 
2. This certification is a material representation of fact upon 

which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
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subcontracts, which exceed $100,000 and that all such recipients 
shall certify and disclose accordingly. 
 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, contractor, 
subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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