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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m.  
September 22, 2023 at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 74702 
   MACON County 
   Section (13Z,13Z-1)RS-3 
   Project NHPP-HSIP-STP-7NZN(434) 
   Route FAP 323, FAU 7404 
   District 7 Construction Funds 

 
 Bridge work, pavement patching, HMA and concrete surface removal, HMA resurfacing, detector 
loops, inlet adjustments, curb & gutter repairs, ADA ramps, and pavement markings on US 36 from IL 
48 to Church Street in Decatur. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise 
the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction, Adopted January 1, 2022, the latest edition of the “Manual on Uniform Traffic 
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in 
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring 
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern the 
construction of FAP Route 323 & FAU Route 7404 (US 36 & Eldorado St), Project NHPP-HSIP-
STP-7NZN(434), Section (13Z, 13Z-1)RS-3, Macon County, Contract No. 74702, and in case of 
conflict with any part, or parts, of said Specifications, the said Special Provisions shall take 
precedence and shall govern. 
 

FAP Route 323 & FAU Route 7404 (US 36 & Eldorado St) 
Project NHPP-HSIP-STP-7NZN(434) 

Section (13Z, 13Z-1)RS-3 
Macon County 

Contract No. 74702  
 
 

LOCATION OF PROJECT 
 
The work on this project is located on US 36 from IL 48 to Church Street in Decatur in Macon 
County. 
 
 
DESCRIPTION OF PROJECT 
 
The work consists of bridge work, pavement patching, HMA surface removal, PCC surface 
removal, HMA resurfacing, detector loops, inlet adjustments, curb and gutter repairs, ADA 
sidewalk ramps, pavement marking, and any other work necessary to complete the section.  
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TRAFFIC CONTROL PLAN 
 
Traffic control shall be in accordance with the applicable sections of the Standard Specifications 
for Road and Bridge Construction, the applicable guidelines contained in the Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways, these special provisions, and any 
special details and highway standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09, 107.14, and 107.15 of the Standard Specifications 
for Road and Bridge Construction, the following highway standards, and Recurring Special 
Provisions relating to traffic control. 
 
All STOP/SLOW paddles used by flaggers shall be modified by incorporating two white flashing 
lights as listed in Section 6E.03 Hand-Signaling Devices of the 2009 Edition of the Manual on 
Uniform Traffic Control Devices for Streets and Highways. The lights shall be placed as listed in 
Option A. 
 
Highway Standards: 
 
701101     701421     701426     701427     701602     701606     701611     701701     701801     
701901 
 
It is the intention of the Department that US 36 be kept open to traffic at all times during the 
construction of this section. Construction operations will be staged to allow at least one lane to be 
open in each direction of traffic at all times on US 36. 
 
HMA surface removal shall be accomplished by either a double pass method or another method 
as approved by the Engineer to be in accordance with Article 701.07 of the Standard 
Specifications. 
 
At any particular location, the Contractor shall keep all equipment, materials, and vehicles off the 
traffic lanes and adjacent shoulder of the pavement that is open to traffic. 
 
All lanes shall be open to traffic during the 20224 Solar Eclipse from 7:00 AM on Saturday April 
6, 2024, through 10:00 PM on Monday April 8, 2024. 
 
The following traffic control standards shall be utilized during, but not limited to, the listed 
construction operations. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701101 
Traffic Control and Protection, Standard 701101 shall be used for guardrail installation or any 
other operation that is 15 feet or less from the edge of pavement. Traffic Control and Protection, 
Standard 701101 will not be measured for payment. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701421 
Traffic Control and Protection, Standard 701421 shall be used on US 36 in the areas of the barrier 
median for resurfacing and pavement patching operations. 
 
Traffic Control and Protection, Standard 701421 will be paid for at the contract unit price per 
LUMP SUM for TRAFFIC CONTROL AND PROTECTION, STANDARD 701421. 
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TRAFFIC CONTROL AND PROTECTION, STANDARD 701426 
Traffic Control and Protection, Standard 701426 shall be used for pavement marking operations 
on US 36 or any other operation that encroaches on the centerline. Traffic Control and Protection, 
Standard 701426 will not be measured for payment. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701427 
Traffic Control and Protection, Standard 701427 shall be used for pavement marking operations 
on US 36 (Eldorado St.) or any other operation that encroaches on the centerline. Traffic Control 
and Protection, Standard 701427 will not be measured for payment. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701602 
Traffic Control and Protection, Standard 701602 shall be utilized on the multilane, bi-directional 
turn lane section of US 36 (Eldorado St.) for HMA resurfacing operations. 
 
Traffic Control and Protection, Standard 701602 shall be paid for at the contract unit price per 
LUMP SUM for TRAFFIC CONTROL AND PROTECTION, STANDARD 701602. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701606 
Traffic Control and Protection, Standard 701606 shall be utilized on the multilane section of IL 48 
(Fairview Ave.) and FAU 7404 (W. Eldorado St.) for traffic signal construction, HMA resurfacing, 
and patching operations. 
 
Traffic Control and Protection, Standard 701602 shall be paid for at the contract unit price per 
LUMP SUM for TRAFFIC CONTROL AND PROTECTION, STANDARD 701606. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701611 
Traffic Control and Protection, Standard 701611 shall be utilized on the multilane section of US 
36 (Eldorado St.) at the Oakland Ave. intersection for the PCC surface removal (variable depth) 
operation. 
 
Traffic Control and Protection, Standard 701611 shall be paid for at the contract unit price per 
LUMP SUM for TRAFFIC CONTROL AND PROTECTION, STANDARD 701611. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701701 
Traffic Control and Protection, Standard 701701 shall be utilized on US 36 (Eldorado St.) and the 
intersections of the side road intersections during traffic signal construction, pavement removal, 
base course widening, and concrete combination curb and gutter and sidewalk construction 
activities. 
 
Traffic Control and Protection, Standard 701701 shall be paid for at the contract unit price per 
LUMP SUM for TRAFFIC CONTROL AND PROTECTION, STANDARD 701701. 
 
TRAFFIC CONTROL AND PROTECTION, STANDARD 701801 
Traffic Control and Protection, Standard 701801 shall be utilized on US 36 (Eldorado St.) and the 
intersections of the side road intersections during traffic signal construction, pavement removal, 
base course widening, concrete combination curb and gutter and sidewalk construction activities, 
or at any time pedestrian use of the sidewalks are restricted. 
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Traffic Control and Protection, Standard 701801 shall be paid for at the contract unit price per 
LUMP SUM for TRAFFIC CONTROL AND PROTECTION, STANDARD 701801. 
 
TRAFFIC CONTROL AND PROTECTION (SPECIAL) 
Traffic control and protection (special) shall be utilized for the structure repair to S.N. 058-0050 
on westbound US 36. This work shall include layout and removal of temporary pavement marking 
associated with the traffic control and re-location of the temporary pavement markings. 
 
Traffic control and protection (special) shall be paid for at the contract unit price per EACH for 
TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
The price per each is defined as one westbound stage I set-up and one westbound stage II set-
up of the traffic control. Wet reflective pavement markings will be required and is included with 
this traffic control standard. 
 
Details for traffic control and protection (special) are shown in the plans. 
 
 
ACCESSIBLE PEDESTRIAN SIGNALS 
 
This work shall consist of furnishing and installing pedestrian pushbuttons of the type specified in 
accordance with Section 888 and Article 1074.02 of the Standard Specifications and Accessible 
Pedestrian Signals (APS) (BDE special provision), except as modified herein. 
 
The pushbuttons shall meet ADA requirements.  All pedestrian pushbuttons shall have a case 
and be equipped with a 2” diameter button for easy access.  The push buttons shall have a yellow 
housing and utilize a solid-state switch or reed relay, such as the Polara iN2 Navigator 2-wire 
Push Button Station (iN2PBS) or an approved equal. 
 
The pedestrian pushbutton shall be in a modular station assembly accommodating the size of the 
necessary signs (9 x 15).  The pushbutton will be part of the modular station with a four-hole 
mount round cover assembly.  
 
The pedestrian pushbutton installation shall include all crossing signs and hardware required to 
mount the pedestrian pushbutton.  All hardware shall be of stainless-steel construction.  All bolts 
shall be hex head, and no self-tapping/drilling screws will be allowed.  Anti-seize paste shall be 
installed on all fasteners. 
 
All signs for pedestrian pushbutton shall be MUTCD sign R10-3e. All signs shall not be digitally  
printed. 
 
This work will be paid for at the contract unit price per EACH for ACCESSIBLE PEDESTRIAN 
SIGNALS. 
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BRIDGE WIDTH RESTRICTION SIGNS 
 
The Contractor shall furnish and install the following signs to advise motorists of the width 
restriction created by the stage construction bridge work.  The signs shall be installed on posts or 
skids, unless otherwise specified, at the locations listed below: 
 
Stage I: 
 

• Two each of W12-I103, Max Width 11’-9”, 5 Miles Ahead to be installed on westbound US 
36, approximately 500 ft. west of the intersection of US 36 and IL 121 in Long Creek. 

 
• One each of W12-I103, Max Width 11’-9”, 1 Miles Ahead to be installed on westbound US 

36, approximately 500 ft. west of the intersection of US 36 and southbound US Bus 51 (N. 
Main St.). 

 
• Two each of W12-I103, Max Width 11’-9”, 6 Miles Ahead to be installed on eastbound FAI 

72, approximately 1000’ west of the split of FAI 72 and US 36. 
 

• Two each of W12-I103, Max Width 11’-9”, 6 Miles Ahead to be installed on northbound 
U.S. 51 by-pass, approximately 1000’ south of the ramp onto eastbound US 36. 

 
• Two each of W12-I103, Max Width 11’-9”, 4 Miles Ahead to be installed on eastbound US 

36, approximately 500 ft. east of the US 36 and Wyckles Rd. intersection. 
 
The Engineer shall approve the exact locations of all proposed signs and barricades prior to 
installation. Installation shall be in accordance with Standard 701901. 
 
The signs shall be furnished by the Contractor and shall conform to the dimensions and text as 
shown on the drawing included herein. When the width displayed on the signs must be changed 
as determined by the Engineer for the second stage of construction, materials to modify the signs 
shall be furnished and installed by the Contractor. The Contractor shall be responsible for the 
maintenance of the barricades and signs during the life of the project. The Contractor shall ensure 
that the continual visibility of these signs is maintained and not obstructed by vegetation or other 
obstacles. 
 
The signs shall be promptly removed when the restriction is no longer in effect. 
 
The cost of furnishing, installing, maintaining, and removing width restriction signs and wing 
barricades will be included in the cost for traffic control and protection (special). 
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ADA CURB RAMPS  
 
This work shall consist of constructing a Portland cement concrete sidewalk in accordance with 
Section 424 and Section 606 of the Standard Specifications, except as described herein. 
 
All pedestrian facilities and shared use paths on this project must be constructed according to 
Public Right-of-Way Accessibility Guidelines (PROWAG).  The appropriate pedestrian ramp 
details for each quadrant are included in the plans. The Engineer may provide additional details 
to those provided in the plans that meet the PROWAG guidelines as the need arises and field 
conditions dictate. 
 

(A)  Pedestrian facilities must be constructed to meet the following criteria: 
(1)  Pedestrian Access Routes (PAR) must be constructed to meet the following: 

• 5 feet typical width (4 feet minimum) 
• A maximum cross slope of 2.0%. (1.5% preferred) 
• Vertical discontinuities must be less than 0.25 inches. 
• Must provide positive drainage to prevent ponding and maintain existing 

drainage flow patterns unless indicated otherwise in the plans. 
• All grade breaks shall be constructed perpendicular to the path of travel. 

(2)  Landings are part of the PAR and must be constructed to meet the following: 
• 5 feet by 5 feet typical (4 feet by 4 feet minimum) 
• Maximum slope of 2.0% in all directions. (1.5% preferred) 
• Required at all locations where the PAR changes directions. 
• Must be connected to the PAR 

 
(B) To ensure that the pedestrian facilities are constructed in compliance with PROWAG, 

the Contractor shall follow the construction sequence at each quadrant: 
(1) The Contractor shall use the appropriate ramp details in the plans to determine if 

the removal limits for the sidewalk and curb and gutter are adequate. 
(2) The Contractor shall verify that the proposed curb flow lines will provide positive 

drainage as well as maintain existing drainage patterns including existing gutter 
flows. The curb and gutter shall be constructed as detailed in the plans with a defined 
flow line, and no vertical discontinuities in the PAR.   

(3) All landings/turning spaces shall be formed and placed separately in an independent 
concrete pour prior to placement of curb ramps and sidewalk. All necessary 
subgrade preparation for the entire quadrant shall be done before the landings or 
turning spaces are constructed. Tie bars will be required as shown in the plan detail.  
The tie bars will not be paid for separately. 

(4) After the landings have been constructed, the Contractor will be allowed to form and 
pour the remaining curb ramps/sidewalks. 

(5) If at any time the Contractor determines that the requirements of PROWAG cannot 
be met, the Contractor shall meet with the Engineer to determine the best solution.  
Once the Engineer and the Contractor reach agreement on how to proceed, the 
Contractor may proceed with the curb ramp/sidewalk pour. 

 
(C)  The Contractor may confer with the Engineer for guidance in laying out the proposed 

work, but it will be the Contractor's responsibility to ensure the proposed work meets all 
the requirements of this special provision. This layout includes, but is not limited to, 
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placement of grade breaks, curb transitions, gutter flow lines, truncated dome placement, 
crosswalk marking placement, flares, and landing and ramp limits. Any inspection or 
checking of the Contractor’s layout and the acceptance of any part of it shall not relieve 
the Contractor of their responsibility to secure proper dimensions, grades, and 
elevations. It is important that the Contractor layout this work properly to achieve the 
construction of a compliant pedestrian facility.   

 
(D)  Sidewalk joints shall be placed according to Section 424.06 of the Standard 

Specifications.  A sidewalk joint will be required at all grade breaks within the PAR.  The 
top-grade break of walkable flares shall require a visual joint to indicate a change in 
grade.  The Contractor shall have the option of providing saw cuts to construct all 
sidewalk and gutter joints within the PAR.  

 
If the Contractor constructs any pedestrian or shared-use trail facilities that are not per plan, do 
not meet PROWAG, or do not follow the agreed upon resolution between the Engineer and the 
Contractor; the Contractor will be responsible for correcting the deficient facilities with no 
compensation paid for the corrective work. 
 
Tie bars are required for the landings as shown on the plan detail.  They shall be #4 bars 30” in 
length. 
 
This work will not be paid for separately but shall be considered included in the cost of Portland 
cement concrete sidewalk and combination concrete curb and gutter. 
 
 
APPROACH SLAB REPAIR 
 
Description. 
This work shall consist of HMA surface removal, when required, the removal and disposal of all 
loose and deteriorated concrete, and the replacement with new concrete to the original top of 
approach slab.  The work shall be done according to the applicable requirements of Sections 501, 
503, and 1020 of the Standard Specifications and this special provision. 
 
Approach slab repairs will be classified as follows: 
 

(a) Partial-Depth. Partial-depth repairs shall consist of removing the loose and unsound 
approach slab concrete, disposing of the concrete removed, and replacing with new 
concrete.  The removal may be performed by chipping with power driven hand tools or 
by hydro-equipment.  The depth shall be measured from the original concrete surface, 
at least 3/4 inch but not more than 5 1/2 inches unless otherwise specified on the plans. 

 
(b) Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the slab, 

disposing of the concrete removed, and replacing with new concrete to the original 
approach slab surface.  The removal may be performed with power driven hand tools or 
by hydro-equipment. 

 
Materials. 
All materials shall be according to Article 1020.02. 
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Portland cement concrete for partial and full-depth repairs shall be according to Section 1020. 
Class PP-1, PP-2, PP-3, PP-4, PP-5, or BS concrete shall be used at the Contractor’s option, 
unless noted otherwise on the contract plans. For Class BS concrete, a CA 13, 14, or 16 shall be 
used. If the BS concrete mixture is used only for full depth repairs, a CA-11 may be used.  
 
Equipment: 
The equipment used shall be subject to the approval of the Engineer and shall meet the following 
requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation and concrete removal equipment 
shall comply with the applicable portions of Section 1100 of the Standard Specifications 
and the following: 

 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
 

(2) Blast Cleaning Equipment. The blast cleaning may be performed by wet 
sandblasting, high-pressure waterblasting, abrasive blasting, or other methods 
approved by the Engineer.  Blast cleaning equipment shall be capable of removing 
rust and old concrete from exposed reinforcement bars.  Oil traps will be required. 

 
(3) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 pound class.  Chipping hammers heavier 
than a nominal 15 pound class shall not be used for removing concrete from below 
any reinforcing bar for partial depth repairs or final removal at the boundary of full-
depth repairs.  Jackhammers or chipping hammers shall not be operated at an angle 
in excess of 45 degrees measured from the surface of the slab. 

 
(4) Hydro-Scarification Systems.  The hydro-scarification equipment shall consist of 

filtering and pumping units operating with a remote-controlled robotic device.  The 
equipment may use river, stream, or lake water.  Operation of the equipment shall 
be performed and supervised by qualified personnel certified by the equipment 
manufacturer.  Evidence of certification shall be presented to the Engineer.  The 
equipment shall be capable of removing concrete to the specified depth and 
removing rust and concrete particles from exposed reinforcing bars.  Hydro-
scarification equipment shall be calibrated before being used and shall operate at a 
minimum of 18,000 psi (124 MPa). 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall comply 

with the applicable requirements of Section 1103 of the Standard Specifications. 
 

(c) Placing and Finishing Equipment:  Placing and finishing equipment shall be according to 
Article 1103.17 of the Standard Specifications.  Adequate hand tools will be permitted 
for placing and consolidating concrete in the patch areas and for finishing small patches. 

 
Construction Requirements: 
Sidewalks, curbs, drains, reinforcement, and/or existing transverse and longitudinal joints which 
are to remain in place shall be protected from damage during removal and cleaning operations. 
All damage caused by the Contractor shall be corrected at the Contractor’s expense to the 
satisfaction of the Engineer. 
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The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of construction 
debris into adjacent waters and shall properly dispose of the solids generated according to Article 
202.03. Runoff water will not be allowed to constitute a hazard on adjacent or underlying 
roadways, waterways, drainage areas, or railroads nor be allowed to erode existing slopes. 
 
Hot-Mix Asphalt Surface Removal. 
The HMA surface course shall be removed and disposed of according to applicable portions of 
Articles 440.04 and 440.06 of the Standard Specifications.  If the overlay contains asbestos fibers, 
removal shall be according to the special provision for "Asbestos Waterproofing Membrane or 
Asbestos Bituminous Concrete Surface Removal".  Removal of the hot-mix asphalt surface by 
the use of radiant or direct heat will not be permitted. 
 
Surface Preparation: 
All loose, disintegrated, and unsound concrete shall be removed from portions of the approach 
slab shown on the plans or as designated by the Engineer.  The Engineer will determine the limits 
of removal as the work progresses. 
 
The Contractor shall take care not to damage reinforcement bars or expansion joints which are 
to remain in place.  Any damage to reinforcement bars or expansion joints shall be corrected at 
the Contractor's expense.  All loose reinforcement bars, as determined by the Engineer, shall be 
retied at the Contractor's expense. 
 
Partial-Depth:  Areas to be repaired will be determined and marked by the Engineer.  A concrete 
saw shall be used to provide vertical edges approximately 3/4 inch deep around the perimeter of 
the area to be patched when an overlay is not specified. Where high steel is present, the depth 
may be reduced as directed by the Engineer. A saw cut will not be required on those boundaries 
along the face of the curb, parapet, joint, or when sharp vertical edges are provided by hydro-
scarification.  
 
The loose and unsound concrete shall be removed by chipping with power driven hand tools or 
by hydro-equipment. All exposed reinforcing bars and newly exposed concrete shall be thoroughly 
blast cleaned.  Where, in the judgment of the Engineer, the bond between existing concrete and 
reinforcement steel within the patch area has been destroyed, the concrete adjacent to the bar 
shall be removed to a depth that will permit new concrete to bond to the entire periphery of the 
exposed bar. A minimum of 1 inch clearance will be required. The Engineer may require enlarging 
a designated removal area should inspection indicate deterioration beyond the limits previously 
designated. In this event, a new saw cut shall be made around the extended area before additional 
removal is begun. The removal area shall not be enlarged solely to correct debonded 
reinforcement or deficient lap lengths. 
 
Full-Depth:  Concrete shall be removed as determined by the Engineer within all areas designated 
for full-depth repair and in all designated areas of partial depth repair in which unsound concrete 
is found to extend below a depth of 5 1/2 inches, unless otherwise specified on the plans.  Full 
depth removal shall be performed according to Article 501.05 of the Standard Specifications. A 
concrete saw shall be used to provide vertical edges approximately 3/4 inch deep around the 
perimeter of the area to be patched when an overlay is not specified. A saw cut will not be required 
on those boundaries along the face of the curb, parapet, joint, or when sharp vertical edges are 
provided by hydro-scarification.  The saw cut may be omitted if the deck is to receive an overlay. 
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All voids under full depth repair areas shall be filled with a suitable material that meets the 
approval of the Engineer. 
 
Reinforcement Treatment:  Care shall be exercised during concrete removal to protect the 
reinforcement bars from damage.  Any damage to the reinforcement bars to remain in place shall 
be repaired or replaced to the satisfaction of the Engineer at the Contractor's expense.  All existing 
reinforcement bars shall remain in place except as herein provided for corroded bars.  Tying of 
loose bars will be required.  Any existing reinforcement bars which have a loss of more than 25% 
of their cross section through corrosion shall be replaced in kind with new steel as directed by the 
Engineer.  No welding of bars will be permitted, and new bars shall be lapped a minimum of 32 
bar diameters to existing bars.  An approved “squeeze type” mechanical bar splicer capable of 
developing in tension at least 125 percent of the yield strength of the existing bar shall be used 
when it is not feasible to provide the minimum bar lap. 
 
Cleaning:  Immediately after completion of the concrete removal and reinforcement repairs, the 
repair areas shall be cleaned of dust and debris. Once the initial cleaning is completed, the repair 
areas shall be thoroughly blast cleaned to a roughened appearance free from all foreign matter.  
Particular attention shall be given to removal of concrete fines.  Any method of cleaning which 
does not consistently produce satisfactory results shall be discontinued and replaced by an 
acceptable method.  All debris, including water, resulting from the blast cleaning shall be confined 
and shall be immediately and thoroughly removed from all areas of accumulation.  If concrete 
placement does not follow immediately after the final cleaning, the area shall be carefully 
protected with well-anchored polyethylene sheeting. 
 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other foreign 
substances which may reduce bond with the concrete.  A tight non-scaling coating of rust is not 
considered objectionable.  Loose, scaling rust shall be removed by rubbing with burlap, wire 
brushing, blast cleaning, or other methods approved by the Engineer. 
 
Placement & Finishing of Concrete Repair:  
 
Bonding Method: The patch area shall be cleaned to the satisfaction of the Engineer and shall be 
thoroughly wetted and maintained in a dampened condition with water for at least 12 hours before 
placement of the concrete. Any excess water shall be removed by compressed air or by 
vacuuming prior to the beginning of concrete placement. Water shall not be applied to the patch 
surface within one hour before or at any time during placement of the concrete.  
 
Concrete Placement:  The concrete shall be placed and consolidated according to Article 503.07 
and as herein specified. Article 1020.14 shall apply. 
  
When an overlay system is not specified, the patches shall be finished according to Article 503.16 
of the Standard Specifications followed by a light brooming. 
 
Curing: Concrete patches shall be cured by the wetted burlap method according to Article 1020.13 
(a)(3), and the curing period shall be 72 hours. In addition to Article 1020.13 when the air 
temperature is less than 55º F , the Contractor shall cover the patch with minimum R12 insulation. 
Insulation is optional when the air temperature is 55º F-90º F. Insulation shall not be placed when 
the air temperature is greater than 90° F. A 72-hour minimum drying period shall be required 
before placing waterproofing or HMA surfacing. 
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Opening to Traffic: No traffic or construction equipment will be permitted on the repairs until after 
the specified cure period, and the concrete has obtained a minimum compressive strength of 
4000 psi (27.6 MPa) or flexural strength of 675 psi (4.65 MPa), unless permitted by the Engineer.   
 
Construction equipment will be permitted on a patch during the cure period if the concrete has 
obtained the minimum required strength. In this instance, the strength specimens shall be cured 
with the patch. 
 
Method of Measurement: When specified, HMA surface removal and full or partial depth repairs 
will be measured for payment and computed in square yards. 
 
Basis of Payment: The HMA surface removal will be paid for at the contract unit price per 
SQUARE YARD for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).  Areas removed and 
replaced up to and including a depth of 5 1/2 inches or as specified will be paid for at the contract 
unit price per SQUARE YARD for APPROACH SLAB REPAIR (PARTIAL DEPTH). Areas 
requiring removal greater than a depth of 5 1/2 inches shall be removed and replaced full depth 
and will be paid for at the contract unit price per SQUARE YARD for APPROACH SLAB REPAIR 
(FULL DEPTH). 
 
When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04 of the Standard 
Specifications. 
 
No payment will be allowed for removal and replacement of reinforcement bars damaged by the 
Contractor in the performance of his/her work or for any increases in dimensions needed to 
provide splices for these replacement bars. 
 
Removal and disposal of asbestos waterproofing and/or asbestos hot-mix asphalt will be paid for 
as specified in the special provision for “Asbestos Waterproofing Membrane or Asbestos 
Bituminous Concrete Surface Removal”. 
 
 
BOLLARD REMOVAL 
 
This work consists of the removal of two concrete bollards and one steel bollard at the locations 
shown in the plans.  The bollards shall be removed before any curb work is started. The bollards 
shall be removed to a depth of at least 1 foot below the existing ground level unless in direct 
conflict with the concrete curb, type B (special) at which point the bollard shall be removed entirely. 
 
The concrete bollards at US 36 and Van Dyke St. have a yellow plastic cover placed over them 
to increase visibility. These covers are the property of M & M Motors and should be returned to 
the property owner prior to removal of the bollards. 
 
Basis of Payment: This work shall be paid for at the contract unit price per EACH for BOLLARD 
REMOVAL, which shall include all material, equipment, and labor necessary to complete the 
work. 
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BORROW AREAS, USE AREAS, AND/OR WASTE AREAS 
 
In addition to the provisions contained in Article 107.22 of the Standard Specifications, the 
Contractor shall submit all required documents to the District electronically. All photos shall be in 
color. 
 
 
CHANGEABLE MESSAGE SIGNS 
 
This work consists of furnishing, installing, maintaining, and removing changeable message signs 
as directed by the Engineer, in accordance with Section 701 of the Standard Specifications, and 
as herein specified. 
 
The changeable message signs to be installed under this item are to be used as advanced 
notification of the impending work.  The Engineer will determine the messages to be displayed. 
Four changeable message signs will be required for this project, one for each approach to the 
project on US 36 for the spur between US 36 and IL 48 and one each for north and south of the 
Il 48 (Fairview Avenue) intersection with West Eldorado Street.  The Engineer will determine the 
exact locations of the changeable message signs. 
 
The changeable message signs shall be in place a minimum of 14 days directly prior to the 
commencement of work that requires a lane closure, unless approved by the Engineer.  Delays 
caused by failure to provide the required notice shall not be considered justification for a change 
in the working days allowed on the contract. 
  
This work will be paid for at the contract unit price per CAL DAY for CHANGEABLE MESSAGE 
SIGNS.  The maximum pay for this pay item is 14 calendar days per message sign. If the 
Contractor delays their start date, the message signs shall remain in place until lane closures are 
necessary, and no payment will be made for any days beyond the 14-day maximum. 
 
CLASS BS AGGREGATE OPTIMIZATION 
 
For superstructure construction, class BS concrete shall contain a blend of two or more coarse 
aggregate sizes blended in accordance with Article 1004.02(d). The blended aggregate will 
consist of CA-7 or CA-11 with CA-13, CA-14, or CA-16. The blended coarse aggregate gradation 
shall have a minimum of 45 percent passing the 1/2 in. (12.5 mm) sieve and a maximum of 60 
percent passing the 1/2 in. (12.5 mm) at the discretion of the Engineer. 
 
The cost of compliance with this requirement shall be considered included in the cost of concrete 
superstructures. 
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CONCRETE CURB, TYPE B (SPECIAL) 
 
This work consists of the construction of concrete curb, type B (special) to the grades at the areas 
as shown in the plans. This work shall be in accordance with the applicable portions of Section 
503 and 508 of the Standard Specifications and the details contained in the plans. 
 
This work shall be paid for at the contract unit price per FOOT for CONCRETE CURB, TYPE B 
(SPECIAL), which shall include all labor, materials, and equipment necessary to complete the 
work. 
 
 
ELECTRIC CABLE IN CONDUIT 
 
This work shall consist of furnishing and installing electric cable in conduit in accordance with 
Sections 873 and 1076.04 of the Standard Specifications, except as described herein.  
 
The conductors shall be solid copper. 
 
This work will be paid for at the contract unit price per FOOT for ELECTRIC CABLE IN CONDUIT, 
of the type, size, and number of conductors specified. 
 
 
ELECTRIC CABLE - DETECTOR LOOP LEAD-IN 
 
This work shall consist of furnishing and installing electric cable in conduit in accordance with 
Sections 873 and 1076.04 of the Standard Specifications, except as described herein.  
 
Incoming detector loop wires shall not extend more than 2 inches from the protective shielding. 
The crimp-on connectors for incoming detector loop wires shall also be soldered.  
 
All detector loop lead in cables shall be connected in parallel.  All lead in cables shall be clearly 
identified and documented.  
 
This work will be paid for at the contract unit price per FOOT for ELECTRIC CABLE IN CONDUIT, 
of the type, size, and number of conductors specified. 
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FULL-ACTUATED CONTROLLER AND CABINET  
 
This work shall consist of furnishing and installing a full-actuated controller and cabinet of the type 
specified in accordance with Section 857 and Articles 1073.01 and 1074.03 of the Standard 
Specifications, except as described herein. 
 
This shall include a copy of the latest version of Tactics Central software for programing the 
controller.  Software shall be installed on the department’s laptop. This shall also include any 
necessary cables that connect the laptop to the installed controller.  The MMU (conflict monitor) 
shall include IP (ethernet) instead of serial connection.  
 
The cabinet shall include front and rear doors of NEMA type 3R construction with a cellular 
neoprene gasket that is rain tight. The doors shall be equipped with a two-position doorstop, one 
at 90° and one at 120°. 
 
This work will be paid for at the contract unit price per EACH for FULL-ACTUATED 
CONTROLLER AND CABINET, of the type specified. 
 
 
GUARD POSTS 
 
This work shall consist of furnishing and setting guard posts according to Section 634 of the 
Standard Specifications, except as follows: 
 

• The cross section of the posts shall be nominal 4 inches by 4 inches.  
• The tops of the posts shall not be rounded but shall be sloped at 30 degrees to the 

horizontal. 
• The length of the posts shall be 5 feet. 
• The embedment of the posts shall be 33 inches. 

 
For closure of median ditch checks, the nominal spacing of the posts shall be 5 feet. 
 
 
GULFBOX JUNCTION 
 
This work shall consist of furnishing and installing a gulfbox junction in accordance with Section 
815 and Articles 1088.07 of the Standard Specifications, except as described herein. 
 
The box and cover shall be made of composite concrete.  The box shall be bottomless and 10” 
wide, 15” long, and 18” deep.   
 
This work will be paid for at the contract unit price per EACH for GULFBOX JUNCTION. 
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HANDHOLE / DOUBLE HANDHOLE 
 
This work shall consist of furnishing and installing a handhole or double handhole in accordance 
with Section 814 and Articles 1088.05 of the Standard Specifications, except as described herein. 
 
The frame and cover shall be constructed of a polymer concrete and reinforced with a heavy-
weave fiberglass cloth.  The nominal dimensions of the handhole shall be a minimum of 17” (W) 
x 30” (L) x 36” (D), and the nominal dimensions of the double handhole shall be a minimum of 30” 
(W) x 48” (L) x 36” (D).   
 
The cover shall contain the legend “TRAFFIC SIGNALS” and shall be held down by two stainless 
steel hex head bolts.  The cover shall contain two recessed lift pins.  The cover for a double 
handhole shall be a split lid, two-piece cover.  All covers shall be rated a minimum of tier 22. 
 
This work will be paid for at the contract unit price per EACH for HANDHOLE or DOUBLE 
HANDHOLE. 
 
 
LINEAR DELINEATION PANELS 
 
Description. This work shall consist of placing linear delineation panels on temporary concrete 
barrier wall and new or existing concrete parapet wall. 
 
Materials.  Each panel shall not be less than 34 inches in length and 6 inches in width.  The panels 
shall be constructed of cube-corner retroreflective material in standard highway colors 
permanently bonded to an aluminum substrate. The lateral edges of each panel shall be hemmed. 
The panel assembly shall have a repeating raised lateral ridge every 2.25 inches.  Each ridge 
shall be 0.34 inches high with a 45° profile and a 0.28-inch radius top.  Each panel shall be 
attached according to the manufacturer’s specifications and/or recommendations. 
 
Daytime color requirements shall be determined from measurement of the retroreflective sheeting 
applied to aluminum test panels.  Daytime color shall be measured instrumentally using a 
spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and viewing 
geometry.  Measurements shall be made in accordance with ASTM E1164 for ordinary colors or 
ASTM E2153 for fluorescent colors.  Chromaticity coordinates shall be calculated for CIE 
Illuminant D65 and the CIE 1931 (2o) Standard Colorimetric Observer in accordance with ASTM 
E308 for ordinary colors or ASTM E2152 for fluorescent colors. 
   

          Chromaticity Limits for White    
           
  x y x y x y x y Limit Y (%) 
                  Min Max 
White 0.303 0.287 0.368 0.353 0.340 0.380 0.274 0.316 40 - 
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   Chromaticity Limits for Fluorescent Orange    
           
                  Total Luminance 
  x y x y x y x y Factor Y (%) 
                  Min 
Fluor. 0.595 0.351 0.645 0.355 0.583 0.416 0.542 0.403 30 
Orange                     

 
Chromaticity Limits for Fluorescent Yellow 

 
  

x 
 
Y 

 
x 

 
Y 

 
x 

 
y 

 
x 

 
y 

Total 
Luminance 
Factor YT (%) 
Min 

Fluor. 
Yellow 

0.521 0.424 0.557 0.442 0.479 0.520 0.454 0.491 40 

 
General.    

(a) Temporary. Two panels shall be placed on each section of temporary concrete barrier wall 
6 inches down from the top. These panels shall be alternating white and fluorescent 
orange, have a spacing of 28 inches apart, and centered horizontally on each section of 
barrier wall.  These panels shall be used in lieu of the type C crystal-colored reflectors 
shown on Standard 704001. 

 
(b) Permanent.  Panels shall be placed on each new or existing concrete parapet wall 6 inches 

down from the top and shall remain in place after the project has been completed.  The 
panels color shall match the adjacent edge line and placed on the parapet wall spaced at 
50-foot centers and centered horizontally.  These panels shall be used in lieu of the typical 
reflector markers shown on Standard 635011. 

 
Basis of Payment. The linear delineation panels will not be paid for separately but shall be 
considered included in the cost of the contract. 
 
 
LUMINAIRE, LED, SPECIAL 
 
This work shall consist of furnishing and installing a luminaire of the type specified in accordance 
with Section 821 of the Standard Specifications, except as described herein.  
 
A green insulated 10-gauge copper grounding wire shall be installed from the luminaire to the 
grounding lug on the foundation. 
 
The luminaire shall be a Phillips Lumec RoadFocus LED cobra head model RFL-135W80LED, or 
an approved equivalent, to match the existing luminaires in the City of Decatur. 
 
This work shall be considered included in the contract unit price per EACH for LUMINAIRE, LED, 
SPECIAL. 
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MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME & CLOSED LID 
 
The Contractor shall adjust the existing manholes in accordance with the applicable portions of 
Section 602 of the Standard Specifications, except that the existing frame and lid shall be replaced 
with a new type 1 frame and closed lid. 
 
This work will be paid for at the contract unit price per EACH for MANHOLES TO BE ADJUSTED 
WITH NEW TYPE 1 FRAME, CLOSED LID, which price shall include furnishing and setting the 
new frame and closed lid and all other materials and labor necessary to complete this work. 
 
 
MAST ARM DAMPENING DEVICE 
 
This work shall consist of installing a dampening device on mast arms greater than 46 feet in 
length equidistant between the two outermost signal heads.   
 
The dampening device shall consist of a 36” X 72” type 1 unpainted aluminum sign stock mounted 
horizontally on top of the mast arm with the 36” length perpendicular to the arm. 
 
This work shall be considered as included in the contract unit price for steel mast arm assembly 
and pole or for steel combination mast arm assembly and pole of the size specified. 
 
 
PARKING LOT PAVEMENT REMOVAL 
 
This work consists of the removal of parking lot pavement as shown in the plans to facilitate the 
construction of PCC sidewalk, 6” and concrete curb, type B (special). This work may involve the 
utilization of earth retention systems. If earth retention systems are needed to contain the parking 
lot pavement and sub-grade, it will be considered included in the concrete curb, type B (special) 
pay item. 
 
This work shall be paid for at the contract unit price per SQUARE YARD for PARKING LOT 
PAVEMENT REMOVAL, which shall include all labor, material, and equipment needed to 
complete the work. 
 
 
PAVEMENT PATCHING STANDARD 442201 
 
This work shall be done in accordance with Section 442 of the Standard Specifications and as 
shown on Standard 442201. Except, no triangular patches shall be allowed, and the minimum 
dimension on all patches shown shall be 4 feet. 
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PEDESTRIAN PUSH-BUTTON POST 
 
This work shall consist of furnishing and installing pedestrian push-button posts of the type and 
material specified in accordance with Section 876 of the Standard Specifications, except as 
described herein.  
 
The pedestrian push-button post shall be galvanized steel unless otherwise specified in the plans. 
 
This work will be paid for at the contract unit price per EACH for PEDESTRIAN PUSH-BUTTON 
POST of the type and material specified. 
 
 
POLYCARBONATE SIGNAL HEADS 
 
This work shall consist of furnishing and installing polycarbonate signal heads of the type specified 
in accordance with Section 880 of the Standard Specifications, except as described herein.  
 
The polycarbonate heads provided for this project shall have the terminal compartment for two-
way, post mounted signal heads on top of the post in accordance with Standard 880006. 
 
This work will be paid for at the contract unit price per EACH for SIGNAL HEAD, 
POLYCARBONATE, of the type specified. 
 
 
PORTLAND CEMENT CONCRETE SURFACE REMOVAL, VARIABLE DEPTH 
 
This work consists of complete removal of the existing thin Portland cement concrete overlay of 
the roadway down to the original Portland cement concrete pavement at locations listed in the 
plans. The concrete overlay to be removed under this pay item varies in depth from 2-½” to 4 ¼”. 
This work will be accomplished using a self-propelled milling machine. 
 
The work shall be paid for at the contract unit price per SQUARE YARD for PORTLAND CEMENT 
CONCRETE SURFACE REMOVAL, VARIABLE DEPTH, which price shall include all material, 
equipment, and labor necessary to complete the work. 
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PROTECTING OR RESETTING SURVEY MARKERS 
 
Description.   This work shall consist of protecting or resetting existing survey markers and existing 
survey marker vaults at the locations shown in the plans and as described in Section 105.09 and 
107.20 of the Standard Specifications.  Survey markers may consist of property corners, section 
corners, subsection corners, or existing permanent survey markers.  
 
Construction Requirements.   All the existing survey markers listed in the plans or discovered in 
the field shall be documented and cross-tied by an Illinois professional land surveyor prior to the 
start of work.  Existing survey marker vaults shall be adjusted, so the cover is ¼” below the final 
pavement elevation. 
 
Property Corners, Section Corners, and Subsection Corners.   For those to be reset outside the 
paved surface, a 5/8-inch diameter by minimum 30-inch long reinforcement bar and a 1-7/8 inch 
minimum diameter cap shall be installed. The cap shall be a corrosion-resistant aluminum survey 
cap of a design compatible with the reinforcement bar for a solid, tight fit after installation.  The 
cap shall be marked as appropriate and shall also display the license number of the Illinois 
professional land surveyor. 
 
For those to be reset within the paved surface, a rebar and cap shall be installed in a hole cored 
into the paved surface.  A survey marker vault shall be installed according to District 7 Detail No. 
Z0070202 and the associated special provision.   
 
As required, a new monument record shall be prepared and filed in the appropriate county 
courthouse for all government corners in accordance with Illinois Statutes, Chapter 765 ILCS 
Section 220 “Land Survey Monuments Act”, and a recorded copy sent to the District 7 Chief of 
Surveys.  
 
Permanent Survey Markers.   Permanent survey markers to be reset shall be in accordance with 
Section 667 of the Standard Specifications and as shown on Highway Standard 667101. 
 
Basis of Payment.   The work for protecting or resetting survey markers shall be paid for at the 
contract unit price per EACH for PROTECTING OR RESETTING SURVEY MARKERS, which 
price shall include hiring an Illinois professional land surveyor and providing the labor and 
equipment necessary to protect or reset survey markers and to adjust existing vaults. 
 
The work for furnishing and installing new survey marker vaults will be paid for according to the 
Survey Marker Vault special provision. 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
Description.  This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications and as revised below. 
 
Contract Specific Sites.  The excavated soil and groundwater within the areas listed below shall 
be managed as either “uncontaminated soil”, hazardous waste, special waste, or non-special 
waste.  For stationing, the lateral distance is measured from centerline, and the farthest distance 
is the offset distance or construction limit, whichever is less. 
 
Soil Disposal Analysis.  When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill.  The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures.  A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
Final Construction Report). The price shall include all sampling materials and effort necessary for 
collection and management of the samples, including transportation of samples from the jobsite 
to the laboratory.  The Contractor shall be responsible for determining the specific disposal 
facilities to be utilized and collect and analyze any samples required for disposal facility 
acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 
 
The following contract specific work areas shall be monitored by the environmental firm for soil 
contamination and workers protection. 
 
Site 3384-2 – Decatur Fire Station, 1308 W. Eldorado Street, Decatur, Macon County 
Station 4+35 to Station 5+00 (US 36/W. Eldorado St.), 0 to 75 feet LT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(2). COC sampling parameter: 
Arsenic. 
 
Site 3384-3: CVS Pharmacy, 570 N. Fairview Avenue, Decatur, Macon 
County 
Station 5+00 to Station 5+79 (US 36/W. Eldorado St.), 0 to 90 feet LT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(1). COC sampling parameter: Iron. 
 
Site 3384-7: Residence, 535 University Avenue, Decatur, Macon County 
Station 468+53 to Station 468+58 (US 36/W. Eldorado St.), 0 to 75 feet LT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(2). COC sampling parameter: 
Manganese. 
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Site 3384-9: Phillips 66, 1108 W. Eldorado Street, Decatur, Macon County  
Station 12+23 to Station 12+97 (US 36/W. Eldorado St.), 0 to 80 feet LT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(5). COC sampling parameter: 
Methylene chloride. 
 
Site 3384-10: Mobile Gas Station, 1089 W. Eldorado Street, Decatur, Macon County  
Station 12+97 to Station 13+60 (US 36/W. Eldorado St.), 0 to 65 feet RT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(5). COC sampling parameter: 
Arsenic. 
 
Site 3384-17: Pride Cleaners and Launderers, 912 W. Eldorado Street, Decatur, Macon County  
Station 25+27 to Station 25+80 (US 36/W. Eldorado St.), 0 to 65 feet LT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(5). COC sampling parameter: 
Methylene chloride and TVOCs. 
 
Site 3384-18: M&M Motors, 901 W. Eldorado Street, Decatur, Macon County  
Station 25+19 to Station 25+81 (US 36/W. Eldorado St.), 0 to 40 feet RT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(2). COC sampling parameter: 
Manganese. 
 
Site 3384-20: Mixed-Use Buildings, 600-680 W. Eldorado Street, Decatur, 
Macon County  
Station 34+90 to Station 35+57 (US 36/W. Eldorado St.), 0 to 45 feet LT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(2). COC sampling parameter: 
Arsenic. 
 
Site 3384-23: Commercial Building, 664 W. Eldorado Street, Decatur, Macon County  
Station 35+57 to Station 36+10 (US 36/W. Eldorado St.), 0 to 50 feet LT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(2). COCs sampling parameters: 
Manganese and lead. 
 
Site 3384-24: Marathon Gas Station, 605 W. Eldorado Street, Decatur, Macon County  
Station 38+11 to Station 38+77 (US 36/W. Eldorado St.), 0 to 75 feet LT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(2). COC sampling parameter: 
Arsenic. 
 
Site 3384-25: Peerless Cleaners, 519 N. Monroe Street, Decatur, Macon County  
Station 38+11 to Station 38+77 (US 36/W. Eldorado St.), 0 to 75 feet LT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(2). COC sampling parameter: 
Arsenic. 
 
Site 3384-26: Speed Lube, 567 W. Eldorado Street, Decatur, Macon County  
Station 38+78 to Station 39+44 (US 36/W. Eldorado St.), 0 to 70 feet RT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(1). COCs sampling parameters: 
Iron, lead, and manganese. 
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Site 3384-29: Commercial Building, 370-390 W. Eldorado Street, Decatur, 
Macon County  
Station 47+32 to Station 47+87 (US 36/W. Eldorado St.), 0 to 65 feet LT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(2). COC sampling parameter: 
Arsenic. 
 
Site 3384-30: Blessingdale’s Thrift Shop, 345 W. Eldorado Street, Decatur, Macon County  
Station 47+32 to Station 47+77 (US 36/W. Eldorado St.), 0 to 60 feet RT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(5). COC sampling parameter: 
Arsenic. 
 
Site 3384-34: Central United Methodist Church, 269 W. Eldorado Street, Decatur, Macon County  
Station 51+66 to Station 52+09 (US 36/W. Eldorado St.), 0 to 75 feet RT. The engineer has 
determined this material meets the criteria of Article 669.05(a)(1). COCs sampling parameters: 
Iron, lead, and manganese. 
 
Work Zones 
Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and support) shall 
apply to projects adjacent to or within sites with documented leaking underground storage tank 
(LUST) incidents, sites under management in accordance with the requirements of the Site 
Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:  
None. 
 
Additional information on the above sites collected during the phase I engineering process is 
available through the District’s Environmental Studies Unit (DESU). 
 
 
REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 
 
This work shall consist of the removal of existing traffic signal equipment and the existing 
controller cabinet and its contents, all located at six intersections along Eldorado St (US 36), in 
accordance with Section 895 of the Standard Specifications, except as described herein. The list 
of removal items is listed on each individual intersection in the plans. 
 
The following salvaged items to be removed shall become the property of the City of Decatur and 
shall be delivered to the City at 2600 North Jasper St, Decatur, IL 62526. The Contractor shall 
contact the City to arrange for delivery of said items. 
 

• All traffic controllers 
• Master controller 
• Traffic signal cabinet located at Eldorado St @ Van Dyke St 
• Mast arm located at the SW corner of Eldorado St @ Monroe St 
• Mast arm located at the NW corner of Eldorado St @ Edward St 
• Light fixture with node located on the combination mast arm assembly at Eldorado St  
• The City of Decatur reserves the right to identify additional items for salvage.  
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All remaining salvaged items to be removed shall become the property of the Contractor. 
 
This work will be paid for at the contract unit price per EACH for REMOVE EXISTING TRAFFIC 
SIGNAL EQUIPMENT. 
 
 
SEEDING, CLASS 2 (SPECIAL) 
 
All areas disturbed during construction shall be seeded with class 2 seeding in accordance with 
Section 250 of the Standard Specifications. 
 
All disturbed areas shall be covered with mulch in accordance with Section 251 of the Standard 
Specifications.  The Contractor shall use method 1. 
 
This work will be paid for at the contract unit price per ACRE for SEEDING, CLASS 2 (SPECIAL), 
which price shall include furnishing and applying fertilizer nutrients at the rate of 90 lbs./acre for 
nitrogen, phosphorus, and potassium; agricultural ground limestone at the rate of 4 tons/acre; and 
mulch at the rate of 2 tons/acre. 
  
 
SELF-CONSOLIDATING CONCRETE 
 
If the Contactor elects to use self-consolidating concrete for cast-in-place construction in the 
project, then Check Sheet #23 Quality Control/Quality Assurance of Concrete Mixtures of the 
Recurring Special provisions shall apply to all self-consolidating concrete mixtures produced. 
 
 
SERVICE INSTALLATION, TYPE A (MODIFIED) 
 
This work shall consist of furnishing and installing type A service in accordance with Section 805 
and Articles 1086.02 of the Standard Specifications, except as described herein. 
 
In lieu of the service pole, a meter base will be installed next to the controller cabinet, and an 
underground service will be provided from the closest point of delivery to the meter. The meter 
base will be built in accordance with the attached electric power providers details. 
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This work will be paid for at the contract unit price per EACH for SERVICE INSTALLATION, TYPE 
A (MODIFIED). 
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SPECIAL CONSIDERATIONS 
 
Construction practices should be coordinated with the Millikin University to avoid conflicts with 
school functions, such as college move in/out days, athletic events, and any other high attendance 
events. 
 
 
STATUS OF UTILITIES TO BE ADJUSTED 
 
The following utilities are involved in this project.  The utility companies have provided the 
estimated dates. 
 
               Est. Date of 
        Name/Address of Utility  Type       Location         Relocation Compl. 
Ameren Illinois 
2460 North Jasper St, MC K30 
Decatur, Illinois 62526 
Attn: Shawn Spillman, 217-
424-6525 

Gas valve 
Highway Lighting 
Highway Lighting 
Down Guy 
Highway Lighting 
Highway Lighting 
Highway Lighting 
Power Crossing 

Left Sta. 40+10 IL 48 
Rt. Sta. 13+50 (Oakland  
Rt. Sta. 26+10 (Van Dyk  
Lt. Sta. 35+15 (Mercer) 
Lt. Sta. 38+20 (Monroe) 
Rt. Sta. 39+25 (Monroe) 
Lt. Sta. 46+80 (Edward) 
Sta. 47+50 (Edward) 

unknown 

City of Decatur 
1 Gary K Anderson Plaza 
Decatur, Illinois 62523-1196 
Attn: Don Cisco, 217-450-
2361 

Hydrant 
Water Valve 
Hydrant 
Hydrant 
Hydrant 

Lt. Sta. 40+85, IL 48 
Rt. Sta. 25+50 (VanDyk  
Rt. Sta. 35+20 (Mercer) 
Rt. Sta. 38+35 (Monroe) 
Rt. Sta. 52+00 (Union) 

unknown 

 
The above represents the best information of the Department and is only included for the 
convenience of the bidder.  The applicable provisions of Section 102 and Articles 105.07, 107.20, 
107.31, and 108.02 of the Standard Specifications for Road and Bridge Construction shall apply. 
 
The estimated utility relocation dates should be part of the progress schedule submitted by the 
Contractor.  If any utility adjustments or relocations have not been completed by the above dates 
specified and when required by the Contractor’s operations after these dates, the Contractor 
should notify the Engineer in writing.  A request for an extension of time will be considered to the 
extent the Contractor’s critical path schedule is affected. 
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STEEL COMBINATION MAST ARM ASSEMBLY AND POLE 
 
This work shall consist of furnishing and installing a steel combination mast arm of the length 
specified in accordance with Section 877 of the Standard Specifications and Standard 877011, 
except as described herein.  
 
The height of the luminaire installation shall be reduced from 45 ft. to 35 ft.  
 
The davit arm shall be 15 ft. in length. 
 
This work will be paid for at the contract unit price per EACH for STEEL COMBINATION MAST 
ARM ASSEMBLY AND POLE, of the type and length specified. 
 
 
TEMPORARY RAMP, SPECIAL 
 
Temporary ramps shall be constructed using HMA along entrances and side roads as determined 
by the Engineer.  Temporary ramps will be required after the HMA surface removal operation has 
been performed and any subsequent HMA resurfacing operation that results in an elevation 
difference greater than 1” for commercial entrances and side roads and 1 ½” for private entrances.  
The ramps shall be placed immediately upon completion of the removal operation or initial lift of 
HMA and removed just prior to the next resurfacing operation.  The width of the ramps shall be 2 
feet. 
 
This work will be paid for at the contract unit price per SQUARE YARD for TEMPORARY RAMP, 
SPECIAL. 
 
 
TEMPORARY TRAFFIC SIGNAL INSTALLATION 
 
This work shall consist of furnishing, installing, maintaining, and removing a temporary traffic 
signal installation in accordance with Section 890 of the Standard Specifications, except as 
described herein.  
 
The installation shall include the wood poles, electrical cable, signal heads, backplates, span wire, 
tether wire, and all associated hardware to complete the installation. 
 
The traffic signal cabinet and controller shall be according to NEMA standards for traffic control 
systems.  
 
A video detection system shall be utilized to provide detection during the various stages of 
construction. 
 
This work will be paid for at the contract unit price per EACH for TEMPORARY TRAFFIC SIGNAL 
INSTALLATION. 
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TOPSOIL 
 
In areas of the project that are to be seeded, the top 4” of soil shall be vegetation sustaining soil 
subject to the approval of the Engineer.  This soil shall be obtained within the construction limits 
of the project.  If additional soil is needed to complete the project per the plans, the Contractor 
shall furnish this from outside of the right-of-way. 
 
This work will not be paid for separately but shall be included in the contract unit prices for earth 
excavation, borrow excavation, or furnished excavation. 
 
 
TRAFFIC SIGNAL EQUIPMENT 
 
The traffic signal equipment furnished for this contract shall be Eagle Brand in accordance with 
the proprietary letter between the State of Illinois and the City of Decatur dated March 14, 2014. 
 
 
TRAFFIC SIGNAL POST 
 
This work shall consist of furnishing and installing a traffic signal post of the type and length 
specified in accordance with Sections 875 and 1077.01 of the Standard Specifications, except as 
described herein.  
 
The base of the post shall have a threadless collar which extends above the threads on top of the 
base and adds one inch to its overall height.  The collar shall be an integral part of the casting.  
Prior to assembly, the Contractor shall apply anti-seize compound to the threads of the post and 
base. 
 
This work will be paid for at the contract unit price per EACH for TRAFFIC SIGNAL POST, of the 
type and length specified. 
 
 
UNDERGROUND CONDUIT 
 
This work shall consist of furnishing and installing a conduit of the type and size specified in 
accordance with Section 810 of the Standard Specifications, except as described herein. 
 
When PVC is specified, the substitution of coilable nonmetallic conduit, in accordance with Article 
1088.01 (c), in place of the PVC conduit of the size and type specified in the plans is permitted 
with no change in compensation for this item. 
 
When PVC conduit is required to be spliced to steel conduit sections, a heavy wall set screw 
connector with a PVC female adapter shall be installed and sealed by duct seal and plastic tape. 
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A ¼” polypropylene pull rope shall be installed in all conduit runs exceeding 20 feet.  A minimum 
of 2 feet of rope shall be provided at each end of a conduit run. 
 
This work will be paid for at the contract unit price per FOOT for UNDERGROUND CONDUIT, of 
the size and type specified.   
 
 
VALVE BOX FRAMES TO BE ADJUSTED WITH NEW FRAMES 
 
This work shall consist of replacing the existing valve box frames with new valve box frames at 
the locations shown in the plans. This work shall be done in accordance with the applicable 
portions of Section 602 in the Standard Specifications and approval from the Engineer. 
 
This work shall be paid for at the contract unit price per EACH for VALVE BOX FRAMES TO BE 
ADJUSTED WITH NEW FRAMES, which includes labor, material, and equipment. 
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DECK SLAB REPAIR 
Effective:  May 15, 1995      Revised:  April 13, 2018 
 
This work shall consist of hot-mix asphalt surface removal, when required, the removal and 
disposal of all loose and deteriorated concrete from bridge deck and the replacement with new 
concrete to the original top of deck.  The work shall be done according to the applicable 
requirements of Sections 501, 503 and 1020 of the Standard Specifications and this Special 
Provision. 
 
Deck slab repairs will be classified as follows: 
 

(a) Partial-Depth.  Partial-depth repairs shall consist of removing the loose and unsound deck 
concrete, disposing of the concrete removed and replacing with new concrete.  The 
removal may be performed by chipping with power driven hand tools or by hydro-
scarification equipment.  The depth shall be measured from the top of the concrete deck 
surface, at least 3/4 in. (20 mm) but not more than 1/2 the concrete deck thickness. 
 

(b) Full-Depth.  Full-depth repairs shall consist of removing concrete full-depth of the deck, 
disposing of the concrete removed, and replacing with new concrete to the original 
concrete deck surface.  The removal may be performed with power driven hand tools, 
hydraulic impact equipment, or by hydro-scarification equipment.  Full-depth repairs shall 
be classified for payment as Full-Depth, Type I and Full-Depth, Type II according to the 
following: 
 
Type I Full-depth patches less than or equal to 5 sq. ft. (0.5 sq m) in area.  The minimum 

dimensions for a patch shall be 1 ft. x 1 ft. (300 mm x 300 mm). 
 
Type II Full-depth patches greater than 5 sq. ft. (0.5 sq. m) in area. 

 
Materials. 
 
Materials shall be according to Article 1020.02. 
 
Portland cement concrete for partial and full-depth repairs shall be according to Section 1020.  
Class PP-1, PP-2, PP-3, PP-4, PP-5 or BS concrete shall be used at the Contractor’s option 
unless noted otherwise on the contract plans.   
 
Equipment: 
 
The equipment used shall be subject to the approval of the Engineer and shall meet the following 
requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation and concrete removal equipment 
shall be according to the applicable portions of Section 1100 and the following: 
 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
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(2) Blast Cleaning Equipment.  The blast cleaning may be performed by wet sandblasting, 
high-pressure waterblasting, shotblasting or abrasive blasting.  Blast cleaning 
equipment shall be capable of removing rust and old concrete from exposed 
reinforcement bars, and shall have oil traps. 

 
(3) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 lb. (20 kg) class.  Chipping hammers heavier 
than a nominal 15 lb. (6.8 kg) class shall not be used for removing concrete from below 
any reinforcing bar for partial depth repairs, or for removal within 1 ft (300 mm) of 
existing beams, girders or other supporting structural members that are to remain in 
service or within 1 ft (300 mm) of the boundaries of full-depth repairs.  Jackhammers 
or chipping hammers shall not be operated at an angle in excess of 45 degrees 
measured from the surface of the slab. 

 
(4) Hydraulic Impact Equipment.  Hydraulic impact equipment with a maximum rated 

striking energy of 360 ft-lbs (270 J) may be permitted only in areas of full depth removal 
more than 1 ft (300 mm) away from existing beams, girders or other supporting 
structural members that are to remain in service or more than 1 ft (300 mm) from the 
boundaries of full-depth repairs. 

 
(5) Hydro-Demolition Equipment.  The hydro-demolition equipment shall consist of 

filtering and pumping units operating with a remote-controlled robotic device.  The 
equipment shall use water according to Section 1002.  The equipment shall be capable 
of being controlled to remove only unsound concrete. 

 
(b) Concrete Equipment:  Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 
(c) Finishing Equipment:  Finishing equipment shall be according to Article 1103.17.  

Adequate hand tools will be permitted for placing and consolidating concrete in the patch 
areas and for finishing small patches. 

 
Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during removal 
and cleaning operations.   
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures shall be in place prior to the start of runoff 
water generating activities.  Runoff water shall not be allowed to constitute a hazard to adjacent 
or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode existing 
slopes. 
 

(a) Hot-Mix Asphalt Surface Removal. 
 

The hot-mix asphalt surface course and all waterproofing membrane shall be removed 
and disposed of according to applicable portions of Articles 440.04 and 440.06, except 
milling equipment will not be allowed if the deck is to receive a waterproofing membrane 
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system.  If the overlay or waterproofing membrane contains asbestos fibers, removal shall 
be in accordance with the Special Provision for "Asbestos Waterproofing Membrane or 
Asbestos Hot-mix Asphalt Surface Removal".  Removal of the hot-mix asphalt surface by 
the use of radiant or direct heat will not be permitted. 

 
(b) Surface Preparation: 

 
All loose, disintegrated and unsound concrete shall be removed from portions of the deck 
slab shown on the plans or as designated by the Engineer.  The Engineer will determine 
the limits of removal as the work progresses. 

 
The Contractor shall take care not to damage reinforcement bars or expansion joints which 
are to remain in place.  Any damage to reinforcement bars or expansion joints shall be 
corrected at the Contractor's expense.  All loose reinforcement bars, as determined by the 
Engineer, shall be retied at the Contractor's expense. 

 
(1) Partial-Depth.  Areas to be repaired will be determined and marked by the Engineer.  

A concrete saw shall be used to provide vertical edges approximately 3/4 in. (20 mm) 
deep around the perimeter of the area to be patched when a concrete overlay is not 
specified.  Where high steel is present, the depth may be reduced as directed by the 
Engineer.  A saw cut will not be required on those boundaries along the face of the 
curb, parapet or joint or when sharp vertical edges are provided by hydro-demolition. 

 
The loose and unsound concrete shall be removed by chipping, with power driven 
hand tools or by hydro-demolition equipment.  All exposed reinforcing bars and newly 
exposed concrete shall be thoroughly blast cleaned.  Where, in the judgment of the 
Engineer, the bond between existing concrete and reinforcement steel within the patch 
area has been destroyed, the concrete adjacent to the bar shall be removed to a depth 
that will permit new concrete to bond to the entire periphery of the exposed bar.  A 
minimum of 1 in. (25 mm) clearance will be required.  The Engineer may require 
enlarging a designated removal area should inspection indicate deterioration beyond 
the limits previously designated. In this event, a new saw cut shall be made around 
the extended area before additional removal is begun.  The removal area shall not be 
enlarged solely to correct debonded reinforcement or deficient lap lengths. 

 
(2) Full-Depth.  Concrete shall be removed as determined by the Engineer within all areas 

designated for full-depth repair and in all designated areas of partial depth repair in 
which unsound concrete is found to extend below half the concrete deck thickness.  
Full depth removal shall be performed according to Article 501.05 except that hydraulic 
impact equipment may be permitted in areas of full depth removal more than 1 ft (300 
mm) away from the edges of existing beams, girders or other supporting structural 
members or more than 1 ft (300 mm) from the boundaries of full-depth repairs.  Saw 
cuts shall be made on the top of the deck, except those boundaries along the face of 
curbs, parapets and joints or where hydro-demolition provided sharp vertical edges.  
The top saw cut may be omitted if the deck is to receive an overlay. 

 
Forms for full-depth repair may be supported by hangers with adjustable bolts or by 
blocking from the beams below.  When approved by the Engineer, forms for Type 1 
patches may be supported by No. 9 wires or other devices attached to the 
reinforcement bars. 
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All form work shall be removed after the curing sequence is complete and prior to 
opening to traffic. 
 

(3) Reinforcement Treatment.  Care shall be exercised during concrete removal to protect 
the reinforcement bars and structural steel from damage.  Any damage to the 
reinforcement bars or structural steel to remain in place shall be repaired or replaced.  
All existing reinforcement bars shall remain in place except as herein provided for 
corroded bars.  Tying of loose bars will be required.  Reinforcing bars which have been 
cut or have lost 25 percent or more of their original cross sectional area shall be 
supplemented by new in kind reinforcement bars.  New bars shall be lapped a 
minimum of 32 bar diameters to existing bars.  An approved mechanical bar splice 
capable of developing in tension at least 125 percent of the yield strength of the 
existing bar shall be used when it is not feasible to provide the minimum bar lap.  No 
welding of bars will be permitted. 

 
(4) Cleaning.  Immediately after completion of the concrete removal and reinforcement 

repairs, the repair areas shall be cleaned of dust and debris. Once the initial cleaning 
is completed, the repair areas shall be thoroughly blast cleaned to a roughened 
appearance free from all foreign matter.  Particular attention shall be given to removal 
of concrete fines.  Any method of cleaning which does not consistently produce 
satisfactory results shall be discontinued and replaced by an acceptable method.  All 
debris, including water, resulting from the blast cleaning shall be confined and shall be 
immediately and thoroughly removed from all areas of accumulation.  If concrete 
placement does not follow immediately after the final cleaning, the area shall be 
carefully protected with well-anchored polyethylene sheeting. 

 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, or other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. 

 
(c) Placement & Finishing of Concrete Repair: 

 
(1) Bonding Method.  The patch area shall be cleaned to the satisfaction of the Engineer 

and shall be thoroughly wetted and maintained in a dampened condition with water for 
at least 12 hours before placement of the concrete.  Any excess water shall be 
removed by compressed air or by vacuuming prior to the beginning of concrete 
placement.  Water shall not be applied to the patch surface within one hour before or 
at any time during placement of the concrete. 

 
(2) Concrete Placement. 

 
The concrete shall be placed and consolidated according to Article 503.07 and as 
herein specified.  Article 1020.14 shall apply. 

 
When an overlay system is not specified, the patches shall be finished according to 
Article 503.16 (a), followed by a light brooming. 
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(d) Curing and Protection. 
 

Concrete patches shall be cured by the Wetted Burlap or Wetted Cotton Mat Method 
according to Article 1020.13 (a)(3) or Article 1020.13 (a)(5).  The curing period shall be 3 
days for Class PP-1, PP-2, PP-3, PP-4, and PP-5 concrete.  The curing period shall be 7 
days for Class BS concrete.  In addition to Article 1020.13, when the air temperature is 
less than 55º F (13º C), the Contractor shall cover the patch according to Article 1020.13 
(d)(1) with minimum R12 insulation.  Insulation is optional when the air temperature is 55º 
F. - 90º F (13º C - 32º C).  Insulation shall not be placed when the air temperature is 
greater than 90° F (32° C).  A 72-hour minimum drying period shall be required before 
placing waterproofing or hot-mix asphalt surfacing. 
 

(e) Opening to Traffic. 
 

No traffic will be permitted on a patch until after the specified cure period, and the concrete 
has obtained a minimum compressive strength of 4000 psi (27.6 MPa) or flexural strength 
of 675 psi (4.65 MPa). 
 
Construction equipment will be permitted on a patch during the cure period if the concrete 
has obtained the minimum required strength.  In this instance, the strength specimens 
shall be cured with the patch. 

 
Method of Measurement. 
 
When specified, hot-mix asphalt surface removal and full or partial depth repairs will be measured 
for payment and computed in square yards (square meters). 
 
Basis of Payment. 
 
The hot-mix asphalt surface removal will be paid for at the contract unit price per square yard 
(square meter) for HOT-MIX ASPHALT SURFACE REMOVAL (DECK).  Areas removed and 
replaced up to and including a depth of half the concrete deck thickness will be paid for at the 
contract unit price per square yard (square meter) for DECK SLAB REPAIR (PARTIAL).  Areas 
requiring removal greater than a depth of half the concrete deck thickness shall be removed and 
replaced full depth and will be paid for at the contract unit price per square yard (square meter) 
for DECK SLAB REPAIR (FULL DEPTH, TYPE I) and/or DECK SLAB REPAIR (FULL DEPTH, 
TYPE II). 
 
When corroded reinforcement bars are encountered in the performance of this work and 
replacement is required, the Contractor will be paid according to Article 109.04. 
 
No payment will be allowed for removal and replacement of reinforcement bars damaged by the 
Contractor in the performance of his/her work or for any increases in dimensions needed to 
provide splices for these replacement bars. 
 
Removal and disposal of asbestos waterproofing and/or asbestos bituminous concrete will be 
paid for as specified in the Special Provision for “Asbestos Waterproofing Membrane or Asbestos 
Hot-Mix Asphalt Surface Removal”. 
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BRIDGE DECK FLY ASH OR GROUND GRANULATED BLAST-FURNACE SLAG CONCRETE 
OVERLAY  
Effective:  January 18, 2011 Revised:  April 30, 2021 
 
Description.  This work shall consist of the preparation of the existing concrete bridge deck and 
the construction of a fly ash or ground granulated blast-furnace (GGBF) slag concrete overlay to 
the specified thickness. 
 
Materials.  Materials shall meet the requirements of the following Articles of Section 1000: 
 

Item Article/Section 
 
(a) Portland Cement Concrete (Note 1) 1020 
(b) Packaged Rapid Hardening Mortar or Concrete  1018 
(c) Synthetic Fibers (Note 2) 
 

Note 1: The bridge deck concrete overlay shall meet the requirements for Class BS concrete.  
However, the portland cement content selected shall be replaced with 25 percent Class 
F fly ash, or 25-30 percent Class C fly ash, or 25-35 percent GGBF at a replacement 
ratio of 1:1, and the gradation of the coarse aggregate shall be CA 11, CA 13, CA 14 or 
CA 16. 
 

Note 2: Synthetic fibers, when required, shall be macro-size and shall be Type III according to 
ASTM C 1116. 

 
The Department will maintain an “Approved/Qualified Product List of Synthetic Fibers”. 

 
When synthetic fibers are required, the dosage rate shall be 3.0 lb/cu yd (1.8 kg/cu m), 
unless a trial batch is evaluated and indicates that a lower dosage rate is necessary.  
The concrete mixture shall be evaluated in a field demonstration for fiber clumping, ease 
of placement, and ease of finishing.  The field demonstration shall consist of a minimum 
2 cu yd (1.5 cu m) trial batch placed in a 12 ft. x 12 ft. (3.6 m x 3.6 m) slab or other 
configuration approved by the Engineer.  The Contractor or Engineer may request a trial 
batch.  The trial batch will be verified by the Engineer according to the “Portland Cement 
Concrete Level III Technician” course material.  Based on the trial batch, the Department 
has the option to reduce the dosage rate of fibers, but in no case shall be reduced to 
less than 2.0 lb.cu yd (1.2 kg/cu m). 

 
 

Equipment:  The equipment used shall be subject to the approval of the Engineer and shall meet 
the following requirements: 
 

(a) Surface Preparation Equipment.  Surface preparation equipment shall be according to the 
applicable portions of Section 1100 and the following: 

 
(1) Sawing Equipment.  Sawing equipment shall be a concrete saw capable of sawing 

concrete to the specified depth. 
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(2) Mechanical Blast Cleaning Equipment.  Mechanical blast cleaning may be performed 
by high-pressure waterblasting or shotblasting.  Mechanical blast cleaning equipment 
shall be capable of removing weak concrete at the surface, including the 
microfractured concrete surface layer remaining as a result of mechanical 
scarification, and shall have oil traps. 
 
Mechanical high-pressure waterblasting equipment shall be mounted on a wheeled 
carriage and shall include multiple nozzles mounted on a rotating assembly, and shall 
be operated with a 7000 psi (48 MPa) minimum water pressure.  The distance between 
the nozzles and the deck surface shall be kept constant and the wheels shall maintain 
contact with the deck surface during operation. 
 

(3) Hand-Held Blast Cleaning Equipment.  Blast cleaning using hand-held equipment may 
be performed by high-pressure waterblasting or abrasive blasting.  Hand-held blast 
cleaning equipment shall have oil traps. 
 
Hand-held high-pressure waterblasting equipment that is used in areas inaccessible 
to mechanical blast cleaning equipment shall have a minimum water pressure of 7,000 
psi (48 MPa). 

 
(4) Mechanical Scarifying Equipment.  Scarifying equipment shall meet the requirements 

of Article 1101.16 and shall be capable of uniformly scarifying or removing the old 
concrete surface and new patches to the depths required in a satisfactory manner.  
The minimum width of the equipment permitted is 3 feet.  Areas that are inaccessible 
to a self-propelled milling machine shall be uniformly scarified by other types of 
removal devices to the satisfaction of the Engineer. 

 
(5) Hydro-Scarification Equipment.  The hydro-scarification equipment shall consist of 

filtering and pumping units operating with a computerized, self-propelled robotic 
machine with gauges and settings that can be easily verified.  The equipment shall 
use water according to Section 1002.  The equipment shall be capable of removing in 
a single pass, sound concrete to the specified depth, and operating at a 16,000 psi 
(110 MPa) minimum water pressure with a 55 gal/min (208 L/min) minimum water flow 
rate. 

 
(6) Vacuum Cleanup Equipment.  The equipment shall be equipped with fugitive dust 

control devices capable of removing wet debris and water all in the same pass. 
Vacuum equipment shall also be capable of washing the deck with pressurized water 
prior to the vacuum operation to dislodge all debris and slurry from the deck surface. 

 
(7) Power-Driven Hand Tools.  Power-driven hand tools will be permitted including 

jackhammers lighter than the nominal 45 lb. (20 kg) class.  Jackhammers or chipping 
hammers shall not be operated at an angle in excess of 45 degrees measured from 
the surface of the slab. 

 
(b) Pull-off Test Equipment.  Equipment used to perform pull-off testing shall be either 

approved by the Engineer, or obtained from one of the following approved sources: 
 
James Equipment Germann Instruments, Inc. 
007 Bond Tester BOND-TEST Pull-off System 
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800-426-6500 847-329-9999 
 
SDS Company 
DYNA Pull-off Tester 
805-238-3229 
 
Pull-off test equipment shall include all miscellaneous equipment and materials to perform 
the test and clean the equipment, as indicated in the Illinois Test procedure 304 and 305 
“Pull-off Test (Surface or Overlay Method)”.  Prior to the start of testing, the Contractor 
shall submit to the Engineer a technical data sheet and material safety data sheet for the 
epoxy used to perform the testing.  For solvents used to clean the equipment, a material 
safety data sheet shall be submitted. 

 
(c) Concrete Equipment: Equipment for proportioning and mixing the concrete shall be 

according to Article 1020.03. 
 

(d) Finishing Equipment.  Finishing equipment shall be according to Article 503.03. 
 

(e) Mechanical Fogging Equipment.  Mechanical fogging equipment shall be according to 
503.03. 
 

Construction Requirements:  Sidewalks, curbs, drains, reinforcement and/or existing transverse 
and longitudinal joints which are to remain in place shall be protected from damage during 
scarification and cleaning operations.  All damage caused by the Contractor shall be corrected, 
at the Contractor’s expense, to the satisfaction of the Engineer. 
 
The Contractor shall control the runoff water generated by the various construction activities in 
such a manner as to minimize, to the maximum extent practicable, the discharge of untreated 
effluent into adjacent waters, and shall properly dispose of the solids generated according to 
Article 202.03.  The Contractor shall submit a water management plan to the Engineer specifying 
the control measures to be used.  The control measures must be in place prior to the start of 
runoff water generating activities.  Runoff water will not be allowed to constitute a hazard to 
adjacent or underlying roadways, waterways, drainage areas or railroads nor be allowed to erode 
existing slopes. 
 

(a) Deck Preparation: 
 

(1) Bridge Deck Scarification.  The scarification work shall consist of removing the 
designated concrete deck surface using mechanical and hydro-scarifying equipment 
as specified.  The areas designated shall be scarified to the depth specified on the 
plans.  The depth specified shall be measured from the existing concrete deck surface 
to the grout line between aggregates remaining after scarification.  In areas of the deck 
not accessible to the scarifying equipment, power-driven hand tools will be permitted.  
Power driven hand tools shall be used for removal around areas to remain in place. 
 
The Contractor shall use mechanical scarification equipment to remove an initial ¼” 
minimum depth of concrete, creating a uniform roughened concrete deck surface to 
facilitate hydro-scarification.  At a minimum, the last 1/2 in. (13 mm) of removal shall 
be accomplished with hydro-scarification equipment.  If the Contractor’s use of 
mechanical scarifying equipment results in exposing, snagging, or dislodging the top 
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mat of reinforcing steel, the mechanical scarifying depth shall be reduced as necessary 
immediately.  If the exposing, snagging, or dislodging the top mat of reinforcing steel 
cannot be avoided, the mechanical scarifying shall be stopped immediately and the 
remaining removal shall be accomplished using the hydro-scarification equipment.  All 
damage to the existing reinforcement resulting from the Contractor’s operation shall 
be repaired or replaced at the Contractor’s expense as directed by the Engineer.  
Replacement shall include the removal of any additional concrete required to position 
or splice the new reinforcing steel.  Undercutting of exposed reinforcement bars shall 
only be as required to replace or repair damaged reinforcement.  Repairs to existing 
reinforcement shall be according to the Special Provision for “Deck Slab Repair”. 
 
Just prior to performing hydro-scarification, the deck shall be sounded, with unsound 
areas marked on the deck by the Engineer.  A trial section, in an area of sound 
concrete, on the existing deck surface will be designated by the Engineer to calibrate 
the equipment settings to remove sound concrete to the required depth, in a single 
pass, and provide a highly roughened bondable surface.  The trial section shall consist 
of approximately 30 sq. ft. (3 sq. m).  After calibration in an area of sound concrete, 
the equipment shall be moved to a second trial section, as designated by the Engineer, 
in an area containing unsound concrete to verify the calibrated settings are sufficient 
to remove the unsound concrete.  If the calibrated settings are insufficient to remove 
the unsound concrete, the equipment may be moved back to an area of sound 
concrete and the calibration settings verified.  If the equipment cannot be calibrated to 
produce the required results in an area of sound concrete, it shall be removed and 
additional hydro-scarification equipment capable of producing the required results 
shall be supplied by the Contractor. 
 
 
After the equipment settings are established, they shall be supplied to the Engineer.  
These settings include the following: 
 

a) Water pressure  
 
b) Water flow rate  
 
c) Nozzle type and size 
 
d) Nozzle travel speed 
 
e) Machine staging control (step/advance rate) 
 

Hydro-scarification may begin after the calibration settings have been approved by the 
Engineer. 
The removal depth shall be verified by the Engineer, as necessary.  If sound concrete 
is being removed below the desired depth, the equipment shall be recalibrated. 
 
After hydro-scarification the deck shall be thoroughly vacuum cleaned in a timely 
manner before the water and debris are allowed to dry and re-solidify to the deck.  The 
uses of alternative cleaning and debris removal methods to minimize driving heavy 
vacuum equipment over exposed deck reinforcement may be used subject to the 
approval of the Engineer. 
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(2) Deck Patching.  After bridge deck scarification and cleaning, the Engineer will sound 

the scarified deck and survey the existing reinforcement condition.  All remaining 
unsound concrete and unacceptably corroded reinforcement bars will be marked for 
additional removal and/or repairs as applicable.  All designated repairs and 
reinforcement treatment shall be completed according to the Special Provision for 
"Deck Slab Repair” except as noted below: 
 
a) Partial depth removal will not be measured for payment.  Any deck survey 
information implying partial depth repairs is for information only.  Partial depth removal 
shall be accomplished concurrent with the hydro-scarification operation.  After the 
hydro scarification has been performed to the satisfaction of the Engineer, areas 
requiring additional partial depth removal of unsound concrete will be paid for 
according to Article 109.04. 
b) In areas where unsound concrete extends below the specified removal depth and 

hydro-scarification completely removes unsound concrete, a full-depth repair is 
only required when the bottom mat of reinforcement is exposed. 

 
c) All full-depth patches shall be struck off to the scarified deck surface and then 

roughened with a suitable stiff bristled broom or wire brush to provide a rough 
texture designed to promote bonding of the overlay.  Hand finishing of the patch 
surface shall be kept to a minimum to prevent overworking of the surface. 
 

d) All full-depth repairs shall be completed prior to final surface preparation. 
 
e) Any removal required or made below the specified depth for scarification of the 

bridge deck, which does not result in full-depth repair, shall be filled with the overlay 
material at the time of the overlay placement. 

 
f) Epoxy coating, on existing reinforcement bars, damaged during hydro-scarification 

shall not be repaired. 
 
g) Undercutting of exposed reinforcement bars shall only be as required to replace or 

repair damaged or corroded reinforcement. 
 

(3) Final Surface Preparation.  Any areas determined by the Engineer to be inaccessible 
to scarifying equipment shall be thoroughly blast cleaned with hand-held equipment. 
 
If spoils from the scarification operation are allowed to dry and re-solidify on the deck 
surface, the deck surface shall be cleaned with mechanical blast cleaning equipment. 
 
Final surface preparation shall also include the cleaning of all dust, debris, concrete 
fines and other foreign substances from the deck surface including vertical faces of 
curbs, previously placed adjacent overlays, barrier walls up to a height of 1 in. (25 mm) 
above the overlay, depressions, and beneath reinforcement bars.  Hand-held high-
pressure waterblasting equipment shall be used for this operation. 
 
The Department may require surface pull-off testing of areas inaccessible to scarifying 
equipment.  Testing shall be in according to the Illinois Test Procedure 304 “Pull-off 
Test (Surface Method)”.  The Contractor shall provide the test equipment.  The 
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Engineer shall determine each test location, and each individual test shall have a 
minimum strength of 175 psi (1,207 kPa).  In the case of a failing test, the Contractor 
shall adjust the blast cleaning method and re-clean the area.  Testing will be repeated 
until satisfactory results are attained. 
 
Exposed reinforcement bars shall be free of dirt, detrimental scale, paint, oil, and other 
foreign substances which may reduce bond with the concrete.  A tight non-scaling 
coating of rust is not considered objectionable.  Loose, scaling rust shall be removed 
by rubbing with burlap, wire brushing, blast cleaning or other methods approved by 
the Engineer. All loose reinforcement bars, as determined by the Engineer, shall be 
retied at the Contractor's expense. 
 
All dust, concrete fines, debris, including water, resulting from the surface preparation 
shall be confined and shall be immediately and thoroughly removed from all areas of 
accumulation.  If concrete placement does not follow immediately after the final 
cleaning, the area shall be carefully protected with well-anchored white polyethylene 
sheeting. 

 
(b) Pre-placement Procedure.  Prior to placing the overlay, the Engineer will inspect the deck 

surface.  All contaminated areas shall be blast cleaned again at the Contractor's expense. 
 
Before placing the overlay, the finishing machine shall be operated over the full length of 
bridge segment to be overlaid to check support rails for deflection and confirm the 
minimum overlay thickness.  All necessary adjustments shall be made and another check 
performed, unless otherwise directed by the Engineer. 
 

(c) Placement Procedure:  Concrete placement shall be according to Article 503.07 and the 
following: 
 
(1) Bonding Method.  The deck shall be cleaned to the satisfaction of the Engineer and 

shall be thoroughly wetted and maintained in a dampened condition with water for at 
least 12 hours before placement of the overlay.  Any excess water shall be removed 
by compressed air or by vacuuming prior to the beginning of overlay placement.  Water 
shall not be applied to the deck surface within one hour before or at any time during 
placement of the overlay. 

 
(2) Overlay Placement.  Placement of the concrete shall be according to Article 503.16. 

 
Internal vibration will be required along edges, adjacent to bulkheads, and where the 
overlay thickness exceeds 3 in. (75 mm).  Internal vibration along the longitudinal 
edges of a pour will be required with a minimum of 2 hand-held vibrators, one on each 
edge of the pour.  Hand finishing will be required along the edges of the pour and shall 
be done from sidewalks, curbs or work bridges. 
 
A construction dam or bulkhead shall be installed in case of a delay of 30 minutes or 
more in the concrete placement operation. 
 
All construction joints shall be formed.  When required by the Engineer the previously 
placed overlay shall be sawed full-depth to a straight and vertical edge before fresh 
concrete is placed.  The Engineer will determine the extent of the removal.  When 
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longitudinal joints are not shown on the plans, the locations shall be subject to approval 
by the Engineer and shall not be located in the wheel paths. 
 
The Contractor shall stencil the date of construction (month and year), and the 
appropriate letters FA, for Fly Ash, FAF, for Fly Ash with Fibers, GGBF, for Ground 
Granulated Blast Furnace slag, or GGBFF, for Ground Granulated Blast Furnace slag 
with Fibers, for the cement replacement used in the mix design, into the overlay before 
it takes its final set.  The stencil shall be located in a conspicuous location, as 
determined by the Engineer, for each stage of construction.  This location shall be 
outside of the grooving where possible and within 3 ft. (1 m) of an abutment joint.  The 
characters shall be 3 to 4 in. (75 mm to 100 mm) in height, 1/4 in. (5 mm) in depth and 
face the centerline of the roadway. 
 

(3) Limitations of Operations: 
 

(a) Weather Limitations.  Temperature control for concrete placement shall be 
according to 1020.14(b).  The concrete protection from low air temperatures during 
the curing period shall be according to Article 1020.13(d).   Concrete shall not be 
placed when rain is expected during the working period.  If night placement is 
required, illumination and placement procedures will be subject to the approval of 
the Engineer.  No additional compensation will be allowed if night work is required. 

 
(b) Other Limitations.  Concrete delivery vehicles driven on the structure shall be 

limited to a maximum load of 6 cu. yd. (4.6 cu. m). 
 

Truck mixers, concrete pumps, or other heavy equipment will not be permitted on 
any portion of the deck where the top reinforcing mat has been exposed.  
Conveyors, buggy ramps and pump piping shall be installed in a way that will not 
displace undercut reinforcement bars.  Air compressors may be operated on the 
deck only if located directly over a pier and supported off undercut reinforcement 
bars.  Compressors will not be allowed to travel over undercut reinforcement bars. 

 
Concrete removal may proceed during final cleaning and concrete placement on 
adjacent portions of the deck, provided the removal does not interfere in any way 
with the cleaning or placement operations. 

 
Water or contaminants from the hydro-scarification shall not be permitted in areas 
where the new overlay has been placed until the overlay has cured a minimum of 
24 hours. 
 
No concrete shall be removed within 6 ft. (1.8 m) of a newly-placed overlay until 
the concrete has obtained a minimum compressive strength of 3000 psi (20,700 
kPa) or flexural strength of 600 psi (4,150 kPa). 

 
 

(4) Curing Procedure.  The surface shall be continuously wet cured for at least 7 days 
according to Article 1020.13(a)(5) Wetted Cotton Mat Method.  When the cotton mats 
have been pre-dampened, excess water shall not be allowed to drip from the cotton 
mats onto the overlay during placement of the mats.   
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(5) Opening to Traffic.  No traffic or construction equipment will be permitted on the 
overlay until after the specified cure period and the concrete has obtained a minimum 
compressive strength of 4000 psi (27,500 kPa) or flexural strength of 675 psi (4,650 
kPa) unless permitted by the Engineer. 

 
(6) Overlay Testing.  The Engineer reserves the right to conduct pull-off tests on the 

overlay to determine if any areas are not bonded to the underlying concrete, and at a 
time determined by the Engineer.  The overlay will be tested according to the Illinois 
Test Procedure 305 “Pull-off Test (Overlay Method)”, and the Contractor shall provide 
the test equipment.  Each individual test shall have a minimum strength of 150 psi 
(1,034 kPa).  Unacceptable test results will require removal and replacement of the 
overlay at the Contractor’s expense, and the locations will be determined by the 
Engineer.  When removing portions of an overlay, the saw cut shall be a minimum 
depth of 1 in. (25 mm). 

 
If the overlay is to remain in place, all core holes due to testing shall be filled with a 
rapid set mortar or concrete.  Only enough water to permit placement and 
consolidation by rodding shall be used, and the material shall be struck-off flush with 
the adjacent material. 
 
For a rapid set mortar mixture, one part packaged rapid set cement shall be combined 
with two parts fine aggregate, by volume; or a packaged rapid set mortar shall be used.  
For a rapid set concrete mixture, a packaged rapid set mortar shall be combined with 
coarse aggregate according to the manufacturer’s instructions; or a packaged rapid 
set concrete shall be used.  Mixing of a rapid set mortar or concrete shall be according 
to the manufacturer’s instructions. 
 

Method of Measurement.  The area of bridge deck scarification will be measured for payment in 
square yards (square meters).  No additional payment will be made for multiple passes of the 
equipment. 
 
The concrete overlay will be measured for payment in square yards (square meters). 
 
Additional concrete placed with the overlay, required to fill all depressions below the specified 
thickness will be measured for payment in cubic yards (cubic meters).  The volume will be 
determined by subtracting the theoretical volume of the overlay from the ticketed volume of 
overlay delivered minus the volume estimated by the Engineer left in the last truck at the end of 
the overlay placement.  The theoretical cubic yard (cubic meter) quantity for the overlay will be 
determined by multiplying the plan surface area of the overlay times the specified thickness of the 
overlay. 
 
Basis of Payment.  Bridge deck scarification will be paid for at the contract unit price per square 
yard (square meter) for BRIDGE DECK SCARIFICATION of the depth specified. 
 
Fly ash or GGBF slag concrete overlay will be paid for at the contract unit price per square yard 
(square meter) for BRIDGE DECK FLY ASH OR GGBF SLAG CONCRETE OVERLAY, of the 
thickness specified.  The additional volume of overlay required to fill all depressions below the 
specified thickness will be paid for at the Contractor’s actual material cost for the fly ash or GGBF 
slag concrete per cubic yard (cubic meter) times an adjustment factor.  For volumes 15 percent 
or less over the theoretical volume of the overlay the adjustment factor will be 1.15.  For volumes 
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greater than 15 percent the adjustment factor will be 1.25 for that volume over 15 percent of the 
theoretical volume of the overlay. 
 
Areas requiring additional partial depth removal of unsound concrete after hydro-scarification will 
be paid for according to Article 109.04. 
 
When the Engineer conducts pull-off tests on the existing surface or overlay and they are 
acceptable, Contractor expenses incurred due to testing and for filling core holes will be paid 
according to Article 109.04.  Unacceptable pull-off tests will be at the Contractor’s expense. 
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BAR SPLICERS 
Effective: September 2, 2022     Revised:  December 9, 2022 
 
Add the following to Article 508.08(b): 
 
When bar splicers are epoxy-coated, all damaged or uncoated areas near the threaded ends shall 
be coated with a two-part epoxy according to ASTM D 3963 (D 3963M).  All threaded ends of 
Stage II construction threaded splicer bars shall be coated according to ASTM D 3963 or dipped 
in an epoxy-mastic primer prior to joining the Stage II construction threaded splicer bar to the 
threaded coupler. 
 
Add the following to Article 1006.10(a)(1)g: 
 
For bar splicers with welded connections between the threaded coupler and threaded rod, the 
Stage I construction threaded splicer bar shall be welded to the threaded coupler using an all-
around fillet weld. 
 
  



FAP ROUTE 323 & FAU ROUTE 7404 (US 36 & ELDORADO ST) 
PROJECT NHPP-HSIP-STP-7NZN(434) 

SECTION (13Z, 13Z-1)RS-3 
MACON COUNTY 

CONTRACT NO. 74702  
 

 
45 

 
ACCESSIBLE PEDESTRIAN SIGNALS (APS) (BDE) 
 
Effective:  April 1, 2003     Revised:  January 1, 2022 
 
Description.  This work shall consist of furnishing and installing accessible pedestrian signals 
(APS).  Each APS shall consist of an interactive vibrotactile pedestrian pushbutton with speaker, 
an informational sign, a light emitting diode (LED) indicator light, a solid-state electronic control 
board, a power supply, wiring, and mounting hardware.  The APS shall meet the requirements of 
the MUTCD and Sections 801 and 888 of the Standard Specifications, except as modified herein. 
 
Electrical Requirements.  The APS shall operate with systems providing 95 to 130 VAC, 60 Hz 
and throughout an ambient air temperature range of -29 to +160 °F (-34 to +70 °C). 
 
The APS shall contain a power protection circuit consisting of both fuse and transient protection. 
 
Audible Indications.  A pushbutton locator tone shall sound at each pushbutton and shall be 
deactivated during the associated walk indication and when associated traffic signals are in 
flashing mode.  Pushbutton locator tones shall have a duration of 0.15 seconds or less and shall 
repeat at 1-second intervals.  Each actuation of the pushbutton shall be accompanied by the 
speech message “Wait”. 
 
If two accessible pedestrian pushbuttons are placed less than 10 ft (3 m) apart or placed on the 
same pole, the audible walk indication shall be a speech walk message.  This message shall 
sound throughout the WALK interval only.  The verbal message shall be modeled after: “’Street 
Name.’  Walk Sign is on to cross “Street Name’.”  For signalized intersections utilizing exclusive 
pedestrian phasing, the verbal message shall be “Walk sign is on for all crossings”.  In addition, 
a speech pushbutton information message shall be provided by actuating the APS pushbutton 
when the WALK interval is not timing.  This verbal message shall be modeled after: “Wait.  Wait 
to cross ‘Street Name’ at ‘Street Name’”. 
 
Where two accessible pedestrian pushbuttons are separated by at least 10 ft (3 m), the walk 
indication shall be an audible percussive tone.  It shall repeat at 8 to 10 ticks per second with a 
dominant frequency of 880 Hz. 
 
Automatic volume adjustments in response to ambient traffic sound level shall be provided up to 
a maximum volume of 100 dBA.  Locator tone and verbal messages shall be no more than 5 dB 
louder than ambient sound. 
 
At locations with railroad interconnection, an additional speech message stating “Walk time 
shortened when train approaches” shall be used after the speech walk message.  At locations 
with emergency vehicle preemption, an additional speech message “Walk time shortened when 
emergency vehicle approaches” shall be used after the speech walk message. 
 
Pedestrian Pushbutton.  Pedestrian pushbuttons shall be at least 2 in. (50 mm) in diameter or 
width.  The force required to activate the pushbutton shall be no greater than 3.5 lb (15.5 N). 
 
A red LED shall be located on or near the pushbutton which, when activated, acknowledges the 
pedestrians request to cross the street. 
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Signage.  A sign shall be located immediately above the pedestrian pushbutton and parallel to 
the crosswalk controlled by the pushbutton.  The sign shall conform to one of the following 
standard MUTCD designs:  R10-3, R10-3a, R10-3e, R10-3i, R10-4, and R10-4a. 
 
Tactile Arrow.  A tactile arrow, pointing in the direction of travel controlled by a pushbutton, shall 
be provided on the pushbutton. 
 
Vibrotactile Feature.  The pushbutton shall pulse when depressed and shall vibrate continuously 
throughout the WALK interval. 
 
Method of Measurement.  This work will be measured for payment as each, per pushbutton. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for ACCESSIBLE 
PEDESTRIAN SIGNALS. 
 
 
 
 
BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
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considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
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(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a silo 
for storage or tanker for transportation. 

 
(b) The blended finely divided mineral product will be classified according to its predominant 

constituent or the manufacturer’s designation and shall meet the chemical requirements 
of its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 

 
 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
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(2) Major Delay.  Labor will be the same as for a minor delay. 

 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
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than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
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Original Contract 

Amount 
Supervisory and Administrative 

Personnel 
Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
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Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 5.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
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(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
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(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 

the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
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contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

mailto:DOT.DBE.UP@illinois.gov


FAP ROUTE 323 & FAU ROUTE 7404 (US 36 & ELDORADO ST) 
PROJECT NHPP-HSIP-STP-7NZN(434) 

SECTION (13Z, 13Z-1)RS-3 
MACON COUNTY 

CONTRACT NO. 74702  
 

 
58 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
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(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
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Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009       Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
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applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
 

(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
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price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
 
The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made 
when there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
 
HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
 
Effective:  November 1, 2022     Revised:  August 1, 2023 

 
Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS 
material is likely, the LJS shall be covered immediately following its application with 
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5 ± 0.5 lb/sq yd 
(0.75 ± 0.25 kg/sq m).  Fine aggregate landing outside of the LJS shall be removed 
prior to application of tack coat.” 

 
Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ LJS half-width shall be applied at a width of 9 ± 1 in. (225 ± 25 mm) in the immediate 
lane to be placed with the outside edge flush with the joint of the next HMA lift.  The 
vertical face of any longitudinal joint remaining in place shall also be coated.” 

 
Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard 
Specifications: 
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“LJS Half-Width Application Rate, lb/ft (kg/m) 1/ 

Lift Thickness, 
in. (mm) 

Coarse Graded Mixture 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

Fine Graded 
Mixture 

(IL-9.5FG) 

SMA Mixture 
(SMA-9.5, 
SMA-12.5) 

¾ (19) 0.44 (0.66)   
1 (25) 0.58 (0.86)   

1 ¼ (32) 0.66 (0.98) 0.44 (0.66)  
1 ½ (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94) 
1 ¾ (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03) 

2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13) 
≥ 2 ¼ (60) 0.98 (1.46)   

 
1/ The application rate includes a surface demand for liquid.  The thickness of the 

LJS may taper from the center of the application to a lesser thickness on the edge 
of the application, provided the correct width and application rate are maintained.” 

 
Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read: 
 

“ Aggregate for covering tack, LJS, or FLS will not be measured for payment.” 
 
Add the following to the end of the second paragraph of Article 406.14 of the Standard 
Specifications: 
 

“ Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot 
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.” 
 
 
 
PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  
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Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) -5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 

 
Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 
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Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 
Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 
Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 
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The GTR modified asphalt binder shall meet the requirements of Table 3. 
 

Table 3 - Requirements for Ground Tire Rubber (GTR) 
Modified Asphalt Binders 

Test 
Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic 

compounds, such as engineered flux, bio-oil blends, modified vegetable oils, glycol 
amines, and fatty acid derivatives, to the base asphalt binder to achieve the specified 
performance grade.  Softeners shall be dissolved, dispersed, or reacted in the asphalt 
binder to enhance its performance and shall remain compatible with the asphalt binder 
with no separation.  Softeners shall not be added to modified PG asphalt binder as 
defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 
*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
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Asphalt Grade Use 

PG 58-22, PG 58-28, PG 64-22 Tack Coat” 
 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
 

(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 
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3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ±0.40 percent.” 

 
 
 
PORTLAND CEMENT CONCRETE (BDE) 
 
Effective:  August 1, 2023 
 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 
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RAILROAD PROTECTIVE LIABILITY INSURANCE (BDE) 
Effective:  December 1, 1986    Revised:  January 1, 2022 
 
Description.  Railroad Protective Liability and Property Damage Liability Insurance shall be carried 
according to Article 107.11 of the Standard Specifications.  A separate policy is required for each 
railroad unless otherwise noted. 
 
 NUMBER & SPEED OF NUMBER & SPEED OF 
NAMED INSURED & ADDRESS PASSENGER TRAINS FREIGHT TRAINS 
 
Norfolk Southern Railway         0        0 
ATTN: S.W. Dickerson Risk Management 
Three Commercial Place 
Norfolk, VA 23510-2191 
 
Class 1 RR (Y or N):  Yes 
DOT/AAR No.:  479192V RR Mile Post:  376.74 
RR Division:  Illinois RR Sub-Division:  Decatur 
 
For Freight/Passenger Information Contact: George “Brian” Taylor                       (407) 463-7534 
For Insurance Information Contact:               NSRISK3@nscorp.com 
Electronic submittal:                                                                                   NSRISK3@nscorp.com 
 
 
Basis of Payment.  Providing Railroad Protective Liability and Property Damage Liability  
Insurance will be paid for at the contract unit price per Lump Sum for RAILROAD PROTECTIVE 
LIABILITY INSURANCE. 
 
 
 
SEEDING (BDE) 
 
Effective:  November 1, 2022 
 
Revise Article 250.07 of the Standard Specifications to read: 
 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 
 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
  

mailto:NSRISK3@nscorp.com
mailto:NSRISK3@nscorp.com
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TABLE 1 - SEEDING MIXTURES 
Class - Type Seeds lb/acre (kg/hectare) 
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 
2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
3 Northern Illinois 

Slope Mixture 1/ 
Elymus canadensis 

(Canada Wild Rye) 5/ 
5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 
3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 
5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  

 
  



FAP ROUTE 323 & FAU ROUTE 7404 (US 36 & ELDORADO ST) 
PROJECT NHPP-HSIP-STP-7NZN(434) 

SECTION (13Z, 13Z-1)RS-3 
MACON COUNTY 

CONTRACT NO. 74702  
 

 
73 

Class – Type Seeds lb/acre (kg/hectare) 
5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 
5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
6A Salt Tolerant 

Conservation 
Schizachyrium scoparium 

(Little Blue Stem) 5/ 
5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 
7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
 
SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 
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 MPIL = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021     Revised:  November 1, 2022 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, the worker’s address, the worker’s 
telephone number when available, the worker’s social security number, the worker’s classification 
or classifications, the worker’s gross and net wages paid in each pay period, the worker’s number 
of hours worked each day, and the worker’s starting and ending times of work each day.  However, 
any Contractor or subcontractor who remits contributions to a fringe benefit fund that is not jointly 
maintained and jointly governed by one or more employers and one or more labor organization 
must additionally submit the worker’s hourly wage rate, the worker’s hourly overtime wage rate, 
the worker’s hourly fringe benefit rates, the name and address of each fringe benefit fund, the 
plan sponsor of each fringe benefit, if applicable, and the plan administrator of each fringe benefit, 
if applicable. 
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The Contractor and each subcontractor shall certify and submit payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers shall not be included on weekly submittals.  Instead, the payrolls shall 
include an identification number for each employee (e.g., the last four digits of the employee’s 
social security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro software.  
The software is web-based and can be accessed at https://lcptracker.com/.  When there has been 
no activity during a work week, a payroll record shall still be submitted with the appropriate option 
(“No Work”, “Suspended”, or “Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
SURFACE TESTING OF PAVEMENTS – IRI (BDE) 
 
Effective:  January 1, 2021      Revised:  January 1, 2023 
 
Description.  This work shall consist of testing the ride quality of the finished surface of pavement 
sections with new concrete pavement, PCC overlays, full-depth HMA, and HMA overlays with at 
least 2.25 in. (57 mm) total thickness of new HMA combined with either HMA binder or HMA 
surface removal, according to Illinois Test Procedure 701, “Ride Quality Testing Using the 
International Roughness Index (IRI)”.  Work shall be according to Sections 406, 407, or 420 of 
the Standard Specifications, except as modified herein. 
 
 
Hot-Mix Asphalt (HMA) Overlays 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://lcptracker.com/
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“ (n) Pavement Surface Grinding Equipment ................................................................. 1101.04” 
 
Revise Article 406.11 of the Standard Specifications to read: 
 

“406.11 Surface Tests.  Prior to HMA overlay pavement improvements, the Engineer will 
measure the smoothness of the existing high-speed mainline pavement.  The Contractor shall 
measure the smoothness of the finished high-speed mainline, low-speed mainline, and 
miscellaneous pavements after the pavement improvement is complete but within the same 
construction season.  Testing shall be performed in the presence of the Engineer and according 
to Illinois Test Procedure 701.  The pavement will be identified as high-speed mainline, low-speed 
mainline, or miscellaneous as follows. 
 

(a) Test Sections. 
 

(1) High-Speed Mainline Pavement.  High-speed mainline pavement consists of 
pavements, ramps, and loops with a posted speed limit greater than 45 mph.  These 
sections shall be tested with an inertial profiling system (IPS). 

 
(2) Low-Speed Mainline Pavement.  Low-speed mainline pavement consists of 

pavements, ramps, and loops with a posted speed limit of 45 mph or less.  These 
sections shall be tested using a 16 ft (5 m) straightedge or with an IPS analyzed using 
the rolling 16 ft (5 m) straightedge simulation in ProVAL. 

 
(3) Miscellaneous Pavement.  Miscellaneous pavement are segments that either cannot 

readily be tested by an IPS or conditions beyond the control of the Contractor preclude 
the achievement of smoothness levels typically achievable with mainline pavement 
construction.  This may include the following examples or as determined by the 
Engineer. 

 
a. Pavement on horizontal curves with a centerline radius of curvature of less than or 

equal to 1,000 ft (300 m) and the pavement within the superelevation transition of 
such curves; 
 

b. Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in 
combination with an algebraic change in tangent grade greater than or equal to 
3 percent as may occur on urban ramps or other constricted-space facilities; 

 
c. The first and last 50 ft (15 m) of a pavement section where the Contractor is not 

responsible for the adjoining surface; 
 

d. Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius 
return; 

 
e. Variable width pavements; 

 
f. Side street returns, to the end of radius return; 

 
g. Crossovers; 
 
h. Pavement connector for bridge approach slab; 
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i. Bridge approach slab; 

 
j. Pavement that must be constructed in segments of 600 ft (180 m) or less; 

 
k. Pavement within 25 ft (7.6 m) of manholes, utility structures, at-grade railroad 

crossings, or other appurtenances; 
 

l. Turn lanes; and 
 
m. Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric 

testing that fall within the wheel path. 
 
Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge. 

 
(4) International Roughness Index (IRI).  An index computed from a longitudinal profile 

measurement using a quarter-car simulation at a simulation speed of 50 mph 
(80 km/h). 

 
(5) Mean Roughness Index (MRI).  The average of the IRI values for the right and left 

wheel tracks. 
 

a. MRIO.  The MRI of the existing pavement prior to construction. 
 
b. MRII.  The MRI value that warrants an incentive payment. 
 
c. MRIF.  The MRI value that warrants full payment. 
 
d. MRID.  The MRI value that warrants a financial disincentive. 

 
(6) Areas of Localized Roughness (ALR).  Isolated areas of roughness, which can cause 

significant increase in the calculated MRI for a given sublot. 
 

(7) Sublot.  A continuous strip of pavement 0.1 mile (160 m) long and one lane wide.  A 
partial sublot greater than or equal to 264 ft (80 m) will be subject to the same 
evaluation as a whole sublot.  Partial sublots less than 264 ft (80 m) shall be included 
with the previous sublot for evaluation purposes.   

 
(b) Corrective Work.  Corrective work shall be completed according to the following. 

 
(1) High-Speed Mainline Pavement.  For high-speed mainline pavement, any 25 ft (7.6 m) 

interval with an ALR in excess of 200 in./mile (3,200 mm/km) will be identified by the 
Engineer and shall be corrected by the Contractor.  Any sublot having a MRI greater 
than MRID, including ALR, shall be corrected to reduce the MRI to the MRIF, or 
replaced at the Contractor’s option. 
 

(2) Low-Speed Mainline Pavement.  Surface variations in low-speed mainline pavement 
which exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall 
be corrected by the Contractor. 
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(3) Miscellaneous Pavements.  Surface variations in miscellaneous pavement which 
exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall be 
corrected by the Contractor. 

 
Corrective work shall be completed with pavement surface grinding equipment or by 
removing and replacing the pavement.  Corrective work shall be applied to the full lane 
width.  When completed, the corrected area shall have uniform texture and appearance, 
with the beginning and ending of the corrected area perpendicular to the centerline of the 
paved surface. 
 
Upon completion of the corrective work, the surface of the sublot(s) shall be retested.  The 
Contractor shall furnish the data and reports to the Engineer within 2 working days after 
corrections are made.  If the MRI and/or ALR still do not meet the requirements, additional 
corrective work shall be performed. 
 
Corrective work shall be at no additional cost to the Department. 

 
(c) Smoothness Assessments.  Assessments will be paid to or deducted from the Contractor 

for each sublot of high-speed mainline pavement per the Smoothness Assessment 
Schedule.  Assessments will be based on the MRI of each sublot prior to performing any 
corrective work unless the Contractor has chosen to remove and replace the pavement.  
For pavement that is replaced, assessments will be based on the MRI determined after 
replacement. 
  
The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI 
of the existing pavement before construction (MRI0) and shall be determined as follows. 

 

Upper MRI Thresholds 1/ 
MRI Thresholds (High-Speed, HMA Overlay) 

MRI0 ≤ 125.0 in./mile 
(≤ 1,975 mm/km) 

MRI0 > 125.0 in./mile 1/ 
(> 1,975 mm/km) 

Incentive (MRII) 45.0 in./mile (710 mm/km) 0.2 × MRI0 + 20 
Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 × MRI0 + 50 
Disincentive (MRID) 100.0 in./mile (1,975 mm/km) 0.2 × MRI0 + 75 

 
1/ MRI0, MRII, MRIF, and MRID shall be in in./mile for calculation. 

 
Smoothness assessments for high-speed mainline pavement shall be determined as 
follows.  
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SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay) 
Mainline Pavement MRI Range Assessment Per Sublot 1/ 

MRI ≤ MRII + (MRII – MRI) × $20.00 2/ 
MRII < MRI ≤ MRIF + $0.00 
MRIF < MRI ≤ MRID – (MRI – MRIF) × $8.00 

MRI > MRID – $200.00 
 

1/ MRI, MRII, MRIF, and MRID shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $300.00. 

 
Smoothness assessments will not be paid or deducted until all other contract requirements 
for the pavement are satisfied.  Pavement that is corrected or replaced for reasons other 
than smoothness, shall be retested as stated herein.” 

 
Hot-Mix Asphalt (HMA) Pavement (Full-Depth) 
 
Revise the first paragraph of Article 407.03 of the Standard Specifications to read: 
 

“407.03 Equipment.  Equipment shall be according to Article 406.03.” 
 
Revise Article 407.09 of the Standard Specifications to read: 
 

“407.09 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows:  

 
The testing of the existing pavement prior to improvements shall not apply and the 

smoothness assessment for high-speed mainline pavement shall be determined according to the 
following table.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA) 

Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $45.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $20.00 
> 100.0 (1,580) – $500.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $800.00.” 

 
Portland Cement Concrete Pavement 
 
Delete Article 420.03(i) of the Standard Specifications.   
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Revise Article 420.10 of the Standard Specifications to read: 
 

“ 420.10 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows. 

 
The testing of the existing pavement prior to improvements shall not apply.  The Contractor 

shall measure the smoothness of the finished surface of the pavement after the pavement has 
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi 
(20,700 kPa). 

 
Membrane curing damaged during testing shall be repaired as directed by the Engineer at no 

additional cost to the Department. 
 
(a) Corrective Work.  No further texturing for skid resistance will be required for areas 

corrected by grinding.  Protective coat shall be reapplied to areas ground according to 
Article 420.18 at no additional cost to the Department. 
 
Jointed portland cement concrete pavement corrected by removal and replacement, shall 
be corrected in full panel sizes. 
 

(b) Smoothness Assessments.  Smoothness assessment for high-speed mainline pavement 
shall be determined as follows.  

 
SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC) 

Mainline Pavement MRI, in./mile (mm/km) 3/ Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $60.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $37.50 
> 100.0 (1,580) – $750.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1200.00. 
 
3/ If pavement is constructed with traffic in the lane next to it, then an additional 

10 in./mile will be added to the upper thresholds.” 
 
Removal of Existing Pavement and Appurtenances 
 
Revise the first paragraph of Article 440.04 of the Standard Specifications to read: 
 

“ 440.04 HMA Surface Removal for Subsequent Resurfacing.  The existing HMA surface 
shall be removed to the depth specified on the plans with a self-propelled milling machine.  The 
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness 
requirements of the finished pavement.  The temperature at which the work is performed, the 
nature and condition of the equipment, and the manner of performing the work shall be such that 
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.  
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the 
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satisfaction of the Engineer.  When tested with a 16 ft (5 m) straightedge, the milled surface shall 
have no surface variations in excess of 3/16 in. (5 mm).” 
 
General Equipment 
 
Revise Article 1101.04 of the Standard Specifications to read: 
 

“ 1101.04 Pavement Surface Grinding Equipment.  The pavement surface grinding device 
shall have a minimum effective head width of 3 ft (0.9 m). 

 
(a) Diamond Saw Blade Machine.  The machine shall be self-propelled with multiple diamond 

saw blades. 
 
(b) Profile Milling Machine.  The profile milling machine shall be a drum device with carbide 

or diamond teeth with spacing of 0.315 in. (8 mm) or less and maintain proper forward 
speed for surface texture according to the manufacturer’s specifications.” 

 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 1.  In the event the Contractor subcontracts a portion of the contract work, it shall determine 
how many, if any, of the trainees are to be trained by the subcontractor, provided however, that 
the Contractor shall retain the primary responsibility for meeting the training requirements 
imposed by this special provision.  The Contractor shall also ensure that this Training Special 
Provision is made applicable to such subcontract.  Where feasible, 25 percent of apprentices or 
trainees in each occupation shall be in their first year of apprenticeship or training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
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minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
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Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
 
It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  
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Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 1. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
 



FAP ROUTE 323 & FAU ROUTE 7404 (US 36 & ELDORADO ST) 
PROJECT NHPP-HSIP-STP-7NZN(434) 

SECTION (13Z, 13Z-1)RS-3 
MACON COUNTY 

CONTRACT NO. 74702  
 

 
90 

 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ...................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
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of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 
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“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 135 working days. 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   August 1, 2019 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has been 
determined by the Department that a PLA is appropriate for the project that is the subject of this 
contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to allow 
all contractors and subcontractors to compete for contracts and subcontracts without regard to 
whether they are otherwise parties to collective bargaining agreements. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females employed 
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce 
participation report for all minority and female employees working under the PLA of this contract. 
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA) 
Workforce Participation Quarterly Reporting Form available on the Department’s website 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.   
 
The report shall be submitted no later than the 15th of the month following the end of each quarter 
(i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
 
 
  

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.T
mailto:DOT.PLA.Reporting@illinois.gov
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 
, 2023, by and between the Illinois Department of Transportation (“IDOT” or “Department”) in 
its proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto as 
determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf 
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
(hereinafter, the “Project”). 

 
ARTICLE 1 - INTENT AND PURPOSES 

 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30 
ILCS 571). It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays, or other 
disruptions to the prosecution of the work. The parties acknowledge the obligations of 
the Contractors and Subcontractors to comply with the provisions of the Act. The parties 
will work with the Contractors and Subcontractors within the parameters of other 
statutory and regulatory requirements to implement the Act’s goals and objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, IDOT's 

Prime Contractor and each of its Subcontractors shall execute a “Contractor Letter of 
Assent”, in the form attached hereto as Exhibit A, prior to commencing Construction 
Work on the Project. The Contractor shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the Subcontractor’s performance of Construction 
Work on the Project. Upon request copies of the applicable collective bargaining 
agreements will be provided by the appropriate signatory labor organization consistent 
with this Agreement and at the pre-job conference referenced in Article III, Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction 

Work on the Project in accordance with this PLA are bound to this agreement by the 
Illinois AFL-CIO Statewide Project Labor Agreement Committee which is the central 
committee established with full authority to negotiate and sign PLAs with the State on 
behalf of all respective crafts. Upon their signing the Contractor Letter of Assent, the 
Prime Contractor, each Subcontractor, and the individual Unions shall thereafter be 
deemed a party to this PLA. No party signatory to this PLA shall, contract or subcontract, 
nor permit any other person, firm, company, or entity to contract or subcontract for the 
performance of Construction Work for the Project to any person, firm, company, or entity 
that does not agree in writing to become bound for the term of this Project by the terms 
of this PLA prior to commencing such work and to the applicable area-wide collective 
bargaining agreement(s) with the Union(s) signatory hereto. 

 
1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others. The parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to 
the recognition of any bargaining unit other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control. For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII. 
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1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions. Accordingly, except and to 
the extent of any contrary provision set forth in this PLA, the Prime Contractor and each 
of its Subcontractors agrees to be bound and abide by the terms of the following in order 
of precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining 
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor. 
Assignments by the Contractors or Subcontractors amongst the trades shall be 
consistent with area practices; in the event of unresolved disagreements as to the 
propriety of such assignments, the provisions of Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with 
paragraph 1.6 are incorporated herein by reference, and the terms of this PLA shall be 
deemed incorporated into such other applicable collective bargaining agreements only 
for purposes of their application to the Project. 

 
1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms 
of an applicable collective bargaining agreement pursuant to the preceding paragraph, 
the Prime Contractor or Subcontractor shall execute all “Participation Agreements” as 
may be reasonably required by the Union to accomplish such purpose; provided, 
however, that such Participation Agreements shall, when applicable to the Prime 
Contractor or Subcontractor solely as a result of this PLA, be amended as reasonably 
necessary to reflect such fact. Upon written notice in the form of a lien of a Contractor’s 
or Subcontractor’s delinquency from any applicable fringe benefit fund, IDOT will 
withhold from the Contractor’s periodic pay request an amount sufficient to extinguish 
any delinquency obligation of the Contractor or Subcontractor arising out of the Project. 

 
1.9 In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified. The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 

  



FAP ROUTE 323 & FAU ROUTE 7404 (US 36 & ELDORADO ST) 
PROJECT NHPP-HSIP-STP-7NZN(434) 

SECTION (13Z, 13Z-1)RS-3 
MACON COUNTY 

CONTRACT NO. 74702  
 

 
97 

 
ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the 
“site of the work” for the purpose of “building” the specific structures and improvements 
that constitute the Project. Terms appearing within quotation marks in the preceding 
sentence shall have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois 
labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 

recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project. Unions 
who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective 

bargaining agreement, equipment or materials used in the Project may be pre-
assembled or pre- fabricated, and there shall be no refusal by the Union to handle, 
transport, install, or connect such equipment or materials. Equipment or materials 
delivered to the job-site will be unloaded and handled promptly without regard to 
potential jurisdictional disputes; any such disputes shall be handled in accordance with 
the provisions of this PLA. 

 
2.5 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job-site. It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited. The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based 

on race, creed, religion, color, national origin, union activity, age, gender or sexual 
orientation and shall comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, 

in cooperation with the other parties, the apprenticeship hours which are to be performed 
by minorities and females on the Project. IDOT shall consider the total hours to be 
performed by these underrepresented groups, as a percentage of the workforce, and 
create aspirational goals for each Project, based on the level of underutilization for the 
service area of the Project (together “Project Employment Objectives”). IDOT shall 
provide a quarterly report regarding the racial and gender composition of the workforce 
on the Project. 

 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 

 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 

 
2.10 This Agreement shall not apply to IDOT employees or employees of any other 

governmental entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 

 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 
harmony, at the request of the Unions a post-award pre-job conference will be held 
among the Prime Contractor, all Subcontractors and Union representatives prior to the 
start of any Construction Work on the Project. No later than the conclusion of such pre-
job conference, the parties shall, among other matters, provide to one another contact 
information for their respective representatives (including name, address, phone 
number, facsimile number, e-mail). Nothing herein shall be construed to limit the right 
of the Department to discuss or explain the purpose and intent of this PLA with 
prospective bidders or other interested parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 
4.1 The standard work day and work week for Construction Work on the Project shall be 

consistent with the respective collective bargaining agreements. In the event Project 
site or other job conditions dictate a change in the established starting time and/or a 
staggered lunch period for portions of the Project or for specific crafts, the Prime 
Contractor, relevant Subcontractors and business managers of the specific crafts 
involved shall confer and mutually agree to such changes as appropriate. If proposed 
work schedule changes cannot be mutually agreed upon between the parties, the hours 
fixed at the time of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant 

Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department. If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement. Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work 
until quitting time. 

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or techniques 
of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project. In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising 
the setting up of the equipment, making modifications and final alignment, and 
performing similar activities that may be reasonably necessary prior to and during the 
start-up procedure in order to protect factory warranties. The Prime Contractor or 
Subcontractor shall notify the Union representatives in advance of any work at the job-
site by such vendor personnel in order to promote a harmonious relationship between 
the equipment vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 

Union representatives shall have access to the Project job-site during scheduled work 
hours. Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement 
specifically not including jurisdictional disputes referenced in Article VI below, said 
dispute shall be resolved by the Grievance/Arbitration procedure of the applicable 
collective bargaining agreement. The resulting determination from this process shall be 
final and binding on all parties bound to its process.  

 
 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline 

any employee who violates the provisions of this Agreement. Such discharge or 
discipline by a contractor or subcontractor shall be subject to Grievance/Arbitration 
procedure of the applicable collective bargaining agreement only as to the fact of such 
violation of this agreement. If such fact is established, the penalty imposed shall not be 
disturbed. Work at the Project site shall continue without disruption or hindrance of any 
kind as a result of a Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the 

matter shall be submitted to arbitration for the selection and decision of an Arbitrator 
governed under paragraph 6.8. 

 
 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 
peaceful adjustment of jurisdictional disputes in the building and construction industry 
and to prevent waste and unnecessary avoidable delays and expense, and for the 
further purpose of at all times securing for the employer sufficient skilled workers. 

 
6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By 

mutual agreement between IDOT and the Unions, the parties can open this section of 
the agreement as needed to make changes to the list of permanent arbitrators. 

 
The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or any 
other damages, based upon a decision of an arbitrator. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the 

procedures below to resolve jurisdictional disputes between and among Contractors, 
Subcontractors, and Unions engaged in the building and construction industry. Further, 
the Process will be followed for any grievance or dispute arising out of the interpretation 
or application of this PLA by the parties except for the prohibition on attorneys contained 
in 6.11. All decisions made through the Process are final and binding upon all parties. 

 
 

DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of 
the President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or 
their designated representative, called the Administrator. In no event shall any officer, 
employee, agent, attorney, or other representative of the Illinois Federation of Labor, 
AFL- CIO be subject to any subpoena to appear or testify at any jurisdictional dispute 
hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or 

in violation of the arbitration decision. All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction 
and covenant not to sue the Federation, nor its officers, employees, agents or attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

employers, Contractors or Subcontractors, agree that a final and binding resolution of 
the 
dispute shall be resolved as follows: 

 
(a) Representatives of the affected trades and the Contractor or Subcontractor shall 

meet on the job site within two (2) business days after receiving written notice in an 
effort to resolve the dispute. (In the event there is a dispute between local unions 
affiliated with the same International Union, the decision of the General President, 
or his/her designee, as the internal jurisdictional authority of that International 
Union, shall constitute a final and binding decision and determination as to the 
jurisdiction of work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter 

shall be referred to the local area Building & Construction Trades Council, which 
shall meet with the affected trades within two (2) business days subsequent to 
receiving written notice. In the event the parties do not wish to avail themselves of 
the local Building & Construction Trades Council, the parties may elect to invoke 
the services of their respective International Representatives with no extension of 
the time limitations. An agreement reached at this Step shall be final and binding 
upon all parties. 

 
(c) If no settlement agreement is reached during the proceedings contemplated by 

Paragraphs “a” or “b” above, the matter shall be immediately referred to the Illinois 
Jurisdictional Dispute Process for final and binding resolution of said dispute. Said 
referral submission shall be in writing and served upon the Illinois State Federation 
of Labor, or the Administrator, pursuant to paragraph 6.4 of this agreement. The 
Administrator shall, within three (3) days, provide for the selection of an available 
Arbitrator to hear said dispute within this time period. Upon good cause shown and 
determined by the Administrator, an additional three (3) day extension for said 
hearing shall be granted at the sole discretion of the Administrator. Only upon 
mutual agreement of all parties may the Administrator extend the hearing for a 
period in excess of the time frames contemplated under this Paragraph. Business 
days are defined as Monday through Friday, excluding contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes 

arising out of the Project. A sufficient number of Arbitrators shall be selected from list of 
approved Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. 
Decisions shall be only for the Project and shall become effective immediately upon 
issuance and complied with by all parties. The authority of the Arbitrator shall be 
restricted and limited specifically to the terms and provisions of Article VI and generally 
to this Agreement as a whole. 
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6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2 

and geographical location of the jurisdictional dispute and upon his/her availability, and 
ability to conduct a Hearing within two (2) business days of said notice. The Arbitrator 
may issue a “bench” decision immediately following the Hearing or he/she may elect to 
only issue a written decision, said decision must be issued within two (2) business days 
subsequent to the completion of the Hearing. Copies of all notices, pleadings, 
supporting memoranda, decisions, etc. shall be provided to all disputing parties and the 
Illinois State Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. In 
no event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 

 
(a) First, whether a previous agreement of record or applicable agreement, 

including a disclaimer agreement, between National or International Unions to 
the dispute or agreements between local unions involved in the dispute, 
governs; 

 
(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, 
he shall then consider the established trade practice in the industry and 
prevailing practice in the locality. Where there is a previous decision of record 
governing the case, the Arbitrator shall give equal weight to such decision of 
record, unless the prevailing practice in the locality in the past ten years favors 
one craft. In that case, the Arbitrator shall base his decision on the prevailing 
practice in the locality. Except, that if the Arbitrator finds that a craft has 
improperly obtained the prevailing practice in the locality through raiding, the 
undercutting of wages or by the use of vertical agreements, the Arbitrator shall 
rely on the decision of record and established trade practice in the industry 
rather than the prevailing practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good management are 
essential to the well being of the industry, the interests of the consumer or the 
past practices of the employer shall not be ignored. 

 
(d) The arbitrator is not authorized to award back pay or any other damages for a 

mis-assignment of work. Nor may any party bring an independent action for back 
pay or any other damages, based upon a decision of an arbitrator. 

 
6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her 

findings regarding the applicability of the above criteria. If lower ranked criteria are relied 
upon, the Arbitrator shall explain why the higher-ranked criteria were not deemed 
applicable. The Arbitrator’s decision shall only apply to the Project. Agreements of 
Record, for other PLA projects, are applicable only to those parties signatory to such 
agreements. Decisions of Record are those that were either attested to by the former 
Impartial Jurisdictional Disputes Board or adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make 

presentations to the Arbitrator. Any interested labor organization affiliated to the PLA 
Committee and party present at the Hearing, whether making a presentation or not, by 
such presence shall be deemed to accept the jurisdiction of the Arbitrator and to agree 
to be bound by its decision. In addition to the representative of the local labor 
organization, a representative of the labor organization’s International Union may 
appear on behalf of the parties. Each party is responsible for arranging for its witnesses. 
In the event an Arbitrator’s subpoena is required, the party requiring said subpoena 
shall prepare the subpoena for the Arbitrator to execute. Service of the subpoena upon 
any witness shall be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 
The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 
6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 

 
I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project 

manager, owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by 
Arbitrator VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State 

Federation of Labor and IDOT, their respective officers, agents, employees or 
designated representatives, specifically including any Arbitrator participating in said 
Process, from any and all liability or claim, of whatsoever nature, and specifically 
incorporating the protections provided in the Illinois Arbitration Act, as amended from 
time to time. 

 
6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s). Rather, it shall be the responsibility of 
the prevailing party to seek appropriate enforcement of a decision, including findings, 
orders or awards of the Arbitrator or Administrator determining non-compliance with a 
prior award or decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute 

Resolution Process, the primary responsibility for any determination of the arbitrability  
of a dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting 
the Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties 
may proceed before the Arbitrator even in the absence or one or more stipulated parties 
with the issue of jurisdiction as an additional item to be decided by the Arbitrator. The 
Administrator may participate in proceedings seeking a declaration or determination 
that the underlying dispute is subject to the jurisdiction and process of the Illinois 
Jurisdictional Dispute Resolution Process. In any such proceedings, the non-prevailing 
party and/or the party challenging the jurisdiction of the Illinois Jurisdictional Dispute 
Resolution Process shall bear all the costs, expenses and attorneys’ fees incurred by 
the Illinois Jurisdictional Dispute Resolution Process and/or its Administrator in 
establishing its jurisdiction. 

 
 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at 
any other contractor’s or supplier’s facility that is necessary to performance of work at 
the Project site. Hand billing at the Project site during the designated lunch period and 
before commencement or following conclusion of the established standard workday 
shall not, in itself, be deemed an activity that interferes with the routine and timely 
prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 

undertake all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts 
of employees for which it has no responsibility or for the unauthorized acts of 
employees it represents. Any employee who participates or encourages any 
activity prohibited by paragraph 7.1 shall be immediately suspended from all 
work on the Project for a period equal to the greater of (a) 60 days; or (b) the 
maximum disciplinary period allowed under the applicable collective bargaining 
agreement for engaging in comparable unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees 

for which it has no responsibility. The principal officer or officers of the PLA 
Committee will immediately instruct, order and use the best efforts of his office 
to cause the affiliated union or unions to cease any violations of this Article. The 
PLA Committee in its compliance with this obligation shall not liable for acts of 
its affiliates. The principal officer or officers of any involved affiliate will 
immediately instruct, order or use the best effort of his office to cause the 
employees the union represents to cease any violations of this Article. A union 
complying with this obligation shall not be liable for unauthorized acts of 
employees it represents. The failure of the Contractor to exercise its rights in 
any instance shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local 

area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article. A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breach of this Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged 
violation; such notice shall be by the most expeditious means possible. The 
initiating party may also furnish such additional factual information as may be 
reasonably necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible 
to the party alleged to be in violation and to all other involved parties. 

 
7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing. Said hearing shall be completed in one session. A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in 

fact, occurred. An Award shall be issued in writing within three (3) hours after the 
close of the hearing, and may be issued without a written opinion. If any party 
desires a written opinion, one shall be issued within fifteen (15) days, but its 
issuance shall not delay compliance with, or enforcement of, the Award. The 
Permanent Arbitrator may order cessation of the violation of this Article, and such 
Award shall be served on all parties by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon the 

filing of the Award and such other relevant documents as may be required. 
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties. In a proceeding to obtain 
a temporary order enforcing the Permanent Arbitrator’s Award as issued under 
this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte. Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement. The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination. In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or 

parties found in violation, or in the event no violation is found, such fees and expenses 
shall be borne by the moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of 
competent jurisdiction, the remainder of this Agreement or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award until 

the Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement 

of the parties. All parties represent that they have the full legal authority to enter into 
this PLA. This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 
 

IDOT Slate of Permanent Arbitrators 
 

1. Bruce Feldacker 
 
2. Thomas F. Gibbons 

 
3. Edward J. Harrick 

 
4. Brent  L. Motchan 

 
5. Robert Perkovich 

 
6. Byron Yaffee 

 
7. Glenn A. Zipp 
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Execution Page 

 
Illinois Department of Transportation 
 
  
Stephen Travia, Director of Highways Project Implementation 

 
 
Vicki L. Wilson, Director of Finance & Administration 

 
 
Yangsu Kim, Chief Counsel 

 
 
Omer Osman, Secretary (Date) 

 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions 
listed below: 
 
 
 

(Date) 
 

List Unions: 
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Exhibit A - Contractor Letter of Assent 

 
 
(Date) 

 
To All Parties: 

 
In accordance with the terms and conditions of the contract for Construction Work on 

[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or 
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement 
established and entered into by the Illinois Department of Transportation in connection with 
said Project. 

 
It is the understanding and intent of the undersigned party that this Project Labor 

Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
 

(Authorized Company Officer) 
 
 

(Company) 
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FHWA-1273 -- Revised July 5, 2022 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 



3  

within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide exclusive 
referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this 
paragraph. In the event the union referral practice prevents the 
contractor from meeting the obligations pursuant to Executive 
Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. All laborers and mechanics employed or working upon 

the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

 
Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions of 
paragraph 1.d. of this section; also, regular contributions made 
or costs incurred for more than a weekly period (but not less 
often than quarterly) under plans, funds, or programs which 
cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification of work actually performed, without regard to skill, 
except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing work in more than one classification may be 
compensated at the rate specified for each classification for the 
time actually worked therein: Provided, That the employer's 
payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage 
determination (including any additional classification and wage 
rates conformed under paragraph 1.b. of this section) and the 
Davis-Bacon poster (WH–1321) shall be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the 
wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an additional 
classification and wage rate and fringe benefits therefore only 
when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is utilized in the area by the 

construction industry; and 
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(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

 
(2) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, U.S. 
Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action 
within 30 days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 30-day 
period that additional time is necessary. 

 
(3) In the event the contractor, the laborers or mechanics 

to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Administrator for determination. 
The Administrator, or an authorized representative, will issue 
a determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within 
the 30-day period that additional time is necessary. 

 
(4) The wage rate (including fringe benefits where 

appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

 
c. Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor shall 
either pay the benefit as stated in the wage determination or shall 
pay another bona fide fringe benefit or an hourly cash equivalent 
thereof. 

 
d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of Labor 
has found, upon the written request of the contractor, that the 
applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside 
in a separate account assets for the meeting of obligations 
under the plan or program. 

 
2. Withholding (29 CFR 5.5) 

 
The contracting agency shall upon its own action or upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor 
under this contract, or any other Federal contract with the same 
prime contractor, or any other federally- assisted contract 
subject to Davis-Bacon prevailing wage requirements, which is 
held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay 
laborers and mechanics, 

including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part of 
the wages required by the contract, the contracting agency may, 
after written notice to the contractor, take such action as may be 
necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have 
ceased. 

 
3. Payrolls and basic records (29 CFR 5.5) 

 
a. Payrolls and basic records relating thereto shall be 

maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis- 
Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

 
b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the 
contracting agency. The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included on 
weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee 
(e.g., the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency. 

 
(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
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subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

 
(i) That the payroll for the payroll period contains the 

information required to be provided under 29 CFR 
5.5(a)(3)(ii), the appropriate information is being 
maintained under 29 CFR 5.5(a)(3)(i), and that such 
information is correct and complete; 

 
(ii) That each laborer or mechanic (including each 

helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in 29 CFR part 3; 

 
(iii) That each laborer or mechanic has been paid not 

less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 

 
(3) The weekly submission of a properly executed 

certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 

this section. 

 
(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 

prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231. 

 
c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and shall permit such 
representatives to interview employees during working hours on 
the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

 
4. Apprentices and trainees (29 CFR 5.5) 

 
a. Apprentices (programs of the USDOL). 

 
Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with a 
State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship Training, 
Employer and Labor Services or a State 

Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice. 

 
The allowable ratio of apprentices to journeymen on the job site 
in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under the 
registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less 
than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be 
observed. 

 
Every apprentice must be paid at not less than the rate specified 
in the registered program for the apprentice's level of progress, 
expressed as a percentage of the journeymen hourly rate 
specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program. If the apprenticeship 
program does not specify fringe benefits, apprentices must be 
paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the 
Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be paid in 
accordance with that determination. 

 
In the event the Office of Apprenticeship Training, Employer and 
Labor Services, or a State Apprenticeship Agency recognized 
by the Office, withdraws approval of an apprenticeship program, 
the contractor will no longer be permitted to utilize apprentices 
at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

 
b. Trainees (programs of the USDOL). 

 
Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. 

 
The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration. 

 
Every trainee must be paid at not less than the rate specified in 
the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention fringe 
benefits, trainees shall be paid the full amount of fringe benefits 
listed on the wage determination unless the Administrator of the 
Wage and Hour Division determines that there is an 
apprenticeship program associated with the 
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corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits for 
apprentices. Any employee listed on the payroll at a trainee rate 
who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In 
addition, any trainee performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
c. Equal employment opportunity. The utilization of 

apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 

 
d. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeymen shall not be greater than permitted 
by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 

set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning 
of this clause include disputes between the contractor (or any of 
its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility (29 CFR 5.5) 

 
a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 
b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

 
c. The penalty for making false statements is prescribed in the 

U.S. Criminal Code, 18 U.S.C. 1001. 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1 of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 

under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and guards, 
employed in violation of the clause set forth in paragraph 1 of 
this section, in the sum currently provided in 29 CFR 5.5(b)(2)* 
for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1 of this section. 29 CFR 5.5. 

 
* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may be 
adjusted annually by the Department of Labor; pursuant to the 
Federal Civil Penalties Inflation Adjustment Act of 1990). 
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3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph 2 of this section. 
29 CFR 5.5. 

 
4. Subcontracts. The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraphs 1 
through 4 of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1 through 4 of this 
section. 29 CFR 5.5. 

 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 

equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 
 

2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
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with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, or 
report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 
years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.326. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 

or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.326. 
 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
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who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 

f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
 

2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 
(1) Are not presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

(2) Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 

any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 

 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 
this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide 

immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
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submitted for assistance in obtaining a copy of those regulations. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal funds 
and a participant (such as the prime or general contract). “Lower 
Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). 
“First Tier Participant” refers to the participant who has entered 
into a covered transaction with a recipient or subrecipient of 
Federal funds (such as the prime or general contractor). “Lower 
Tier Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 

 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 

1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 

 
(a) is presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency, 2 
CFR 180.355; 

 
(b) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(c) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
2. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 

 
2. This certification is a material representation of fact upon 

which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
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subcontracts, which exceed $100,000 and that all such recipients 
shall certify and disclose accordingly. 
 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, contractor, 
subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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