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llinois Department NOTICE TO BIDDERS
of Transportation

1. TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
September 23, 2022 at which time the bids will be publicly opened from the iCX SecureVault.

2. DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 66F92
LIVINGSTON County

Section (108BR-4)BR

Project HBFP-R4H2(622)
Route FAP 649

District 3 Construction Funds

The project consists of removal and replacement of the existing bridge (SN 053-0029) carrying IL 17
over Manville Drainage Ditch. The work also includes slope/ditch grading, guardrail upgrades, and
resurfacing. The temporary steel support shall be salvaged from the existing structure. A detour will be
used.

3. INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

4. AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Secretary
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INDEX
FOR
SUPPLEMENTAL SPECIFICATIONS
AND RECURRING SPECIAL PROVISIONS
Adopted January 1, 2022

This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL
PROVISIONS.

No ERRATA this year.

SUPPLEMENTAL SPECIFICATIONS

Std. Spec. Sec. Page No.

No Supplemental Specifications this year.
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RECURRING SPECIAL PROVISIONS

The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are included

by reference:

CHECK SHEET # PAGE NO.
1 X Additional State Requirements for Federal-Aid Construction Contracts ............cccoecveiniieviiiiienenns 1
2 X  Subletting of Contracts (Federal-Aid CONractS) ...........ccocciiiiiiieeiiiiiiiiiiie e 4
K S =1 = SRR 5
4 Specific EEO Responsibilities Non Federal-Aid Contracts ..........coccceeiiiiiiiiiii e 15
5 Required Provisions - State CONLraCES ..........cccuiiiiiii i e 20
6 Asbestos Bearing Pad RemOVal ..........cooiiiiiiiii e 26
7 Asbestos Waterproofing Membrane and Asbestos HMA Surface Removal ............cccccooeeeeeinnneen. 27
8 X  Temporary Stream Crossings and In-Stream Work Pads .............cccccuiiiiieiiiiiiiiiiee e 28
9 X Construction Layout STAKES .........coiiiiiiiiiiie s 29

10 Use of Geotextile Fabric for Railroad CroSSiNgG ..........cocccuviiiiieiiiiiiiieeee et 32
11 Subsealing of Concrete Pavements ...........coiiiiiiiiiiii e 34
12 Hot-Mix Asphalt Surface COrreCHON ...........coiiiiiiiiiei e e e e e e eneaeeeas 38
13 Pavement and Shoulder RESUMACING ......ccuviiiiiiiiiii e 40
14 Patching with Hot-Mix Asphalt Overlay Removal ... 41
15 0] )Y L= 7] g Tor (= (YO RURR P 43
16 PV C PIPEIINET ettt et e e ettt e st et e e st e e et e e e e e e 45
17 2 o3 ot [l = Lo & TSRS 46
18 Temporary Portable Bridge Traffic SIgNals ..........cooiiiiiiiii e 48
19 Nighttime Inspection of Roadway Lighting ..........ccooiiiiiiiii e 50
20 English Substitution of Metric BOILS .........ccoooiiiiiiiieie e e 51
21 Calcium Chloride Accelerator for Portland Cement Concrete ..........cc.eeiiiiiiiiiiiiiieee e 52
22 Quality Control of Concrete Mixtures at the Plant ... 53
23 X  Quality Control/Quality Assurance of Concrete MiXtures ........ccocoviiiiiiiiiiiic e 61
24 Digital Terrain Modeling for Earthwork Calculations ...........c..cccocoiiiiiiiiiiiie e 77
25 Preventive Maintenance — Bituminous Surface Treatment (A-1) ......cccccooeiiiiiiiie i e, 79
26 Temporary Raised Pavement Markers ...........coooo i 85
27 Restoring Bridge Approach Pavements Using High-Density Foam ...........ccoooiiiiiiiiiiiiiiiiiiicie 86
28 Portland Cement Concrete Inlay or OVErlay .........cooooiiiiiiiiiiie e 89
29 Portland Cement Concrete Partial Depth Hot-Mix Asphalt Patching ............ccccccooiiiiiiiiiiiice, 93
30 Longitudinal Joint and Crack PatChing ...........cc.uviiiiiiiii e 96
31 Concrete Mix Design — Department Provided .............cccoviiiiiiiiiiiiiiecc e 98
32 X  Station Numbers in Pavements or OVEHAYS ...........ccoiiiiiiiiiiiiiiciiiiee et 929
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction”, Adopted January 1, 2022, the latest edition of the “Manual on Uniform Traffic
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern the
construction of FAP Route 649 (IL 17), Project HBFP-R4H2(622), Section (108BR-4)BR,
Livingston County, Contract No. 66F92 and in case of conflict with any part, or parts, of said
Specifications, the said Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

The project is located on IL 17 over Manville drainage ditch located approximately 0.6 mile west
of Manville Road. The total length for the project is 0.118 mile. The project is located in Newton
Township, S21-T30N-R4E, Livingston County, lllinois.

DESCRIPTION OF PROJECT

The project consists of removal and replacement of the existing bridge structure (SN 053-0029)
carrying IL 17 over Manville drainage ditch with a new culvert (SN 053-2040) with a triple 10’ x
10’ opening. Additional improvements include slope and ditch grading, guardrail upgrades, and
approach roadway resurfacing. The temporary steel support shall be salvaged from the existing
structure.
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STATUS OF UTILITIES TO BE ADJUSTED:

Estimated Date
Name & Address of Utility Type Location Relocation Complete
ComEd Electric Sta. 506+91 to Sta | Overhead electric and
511+84, 41’ Rt to 51’ | poles are in conflict with
Rt the proposed
improvements.
Frontier Telephone Sta 508+43 to Sta | Underground telephone is
511+61, 41’ Lt in conflict with the
proposed improvements

The above represents the best information of the department and is only included for the
convenience of the bidder. The applicable provisions of Section 102 and Articles 105.07, 107.20,
107.37, 107.38, 107.39, 107.40, and 108.02 of the Standard Specifications for Road and Bridge
Construction shall apply.

The estimated utility relocation dates should be part of the progress schedule submitted by the
Contractor.

**  Above utility relocation information reflected as of June 25, 2021. The Frontier relocation
should be completed by the fall of 2021.

LINEAR TRANSPORTATION PROJECTS (CORPS OF ENGINEERS NWP # 14)
(Effective February 25, 2022)

All requests made by the Contractor shall refer to Permit No. DOT-D3-2022-0017 for the proposed
bridge Linear Transportation Project of SN 053-0029 (Exist)/SN 053-2040 (Prop). (This project
is considered non-reporting).

Contract No. 66F92

o Activities required for crossing of waters of the United States associated with the construction,
expansions, modification, or improvement of linear transportation projects in waters of the
United States. For linear transportation projects in non-tidal waters, the discharge cannot

cause the loss of greater than % acre of waters of the United States. For linear transportation

projects in tidal waters*, the discharge cannot cause the loss of greater than ;— of an acre of

waters of the United States. Any stream channel modification, including bank stabilization, is
limited to the minimum necessary to construct or protect the linear transportation project; such
modifications must be in the immediate vicinity of the project.

e This NWP authorizes temporary structures, fills and work necessary to conduct the
maintenance activity. Appropriate measures must be taken to maintain normal downstream
flows and minimize flooding to the maximum extent practicable, when temporary structures,
work, and discharges, including cofferdams, are necessary for construction activities, access
fills or dewatering of construction sites. Temporary fills must consist of clean coarse
aggregate materials, and be placed in a manner, that will not be eroded by expected high
flows. Temporary fills must be removed in their entirety and the affected areas returned to
pre-construction elevations. The areas affected by temporary fills must be revegetated, as
appropriate.

2
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The contractor that uses temporary work pads, cofferdams, access roads and other temporary
fills in order to perform work in creeks, streams, or rivers shall maintain flow in these waters
by utilizing dam and pumping, fluming, culverts or other such techniques.

IEPA Water Quality Certification Applicable To NWP#14

The affected area of the stream channel must not exceed 300 linear feet, as measured along
the stream corridor.

The project must be constructed without violating the applicable provisions of the lllinois
Environmental Protection Act.

Water pollution should not be from the construction activities needed to complete this project.
No violations of the applicable water quality standards of the lllinois Pollution Control Board,
Tittle 35, Subtitle C: Water Pollution Rules and Regulation or interference with water use
practices near public recreation areas or water supply intake will be allowed as part of this
project.

Interference with water use practices near public recreation areas or water supply intake
should not be caused by the construction activities.

Any spoil material excavated, dredged or otherwise produced by the construction activities
should not be returned to the waterway. The materials should be deposited in a self-contained
area in compliance with all state statues, as determined by the lllinois EPA.

Backfilling, if any, must be done with clean material and placed in a manner to prevent
violation of applicable water quality standards.

All areas affected by construction shall be mulched and seeded as soon after construction as
possible.

Erosion control methods shall be implemented in accordance to the HMlinois Urban Manual
(IEPA/USDA, NRCS; 2016)

Adequate planning and supervision must be provided on behalf of the Department of
Transportation, District 3 during the construction period to ensure construction methods,
processes and cleanup procedures necessary to prevent water pollution and erosion are
enforced.

Haul Roads and Other Temporary Stream Crossings or In-Stream Causeways/Work Pads will
not be measured or paid for separately but shall be considered as included in the unit cost of
the various pay items in the contract.

Should the Contractor desire to deviate from the guidelines currently imposed under the permit
as listed above, then full design details including location, material specifications, and hydraulic
analysis should be included in a request to the lllinois Department of Transportation, Attn: Bridge
and Hydraulics Unit, 700 East Norris Dr., Ottawa, IL 61350.

Any additional request is at the discretion of the Contractor; therefore, any delays in receiving
approval for various methods outside of the given parameters will not be cause for additional
compensation.

The requirements/conditions of the Nationwide Permit #14 must still be adhered to and can be
found at the following link:
https://usace.contentdm.oclc.org/utils/getfile/collection/p16021coll7/id/8593

Permit Expiration: March 14, 2026

*Tidal water = watercourses in which velocity, depth and width are influenced by tidal action.

3


https://usace.contentdm.oclc.org/utils/getfile/collection/p16021coll7/id/8593

FAP Route 649 (IL 17)
Project HBFP-R4H2(622)
Section (108BR-4)BR
Livingston County
Contract No. 66F92

EXPLORATION TRENCH, SPECIAL
(Revised January 1, 2007)

This work shall consist of constructing a trench for the purpose of verifying clearances and
locations of existing utilities and storm sewers. The exploration trench shall be constructed at the
locations directed by the Engineer.

The depth of the trench shall be variable. The width of the trench shall be sufficient to allow proper
investigation of the entire trench.

After the trench has been inspected by the Engineer. The excavated material shall be used to
backfill the trench in a manner satisfactory to the Engineer. Any excess materials shall be
disposed of according to Article 202.03 of the Standard Specifications.

This work will be paid for at the contract unit price per foot (meter) for EXPLORATION TRENCH,
SPECIAL.

TREATMENT OF EXISTING FIELD TILE SYSTEMS
Description. This work shall be in accordance with Section 611 of the Standard Specifications.

The following items have been included in the plans in order to establish unit bid prices. The
Engineer shall be the sole judge as to the quantity and location for the use of:

PIPE DRAINS, 67, 8”, 10", 127, 15" & 18”

STORM SEWERS PROTECTED, CLASS A, , 67, 8”7, 107, 12", 15" & 18"
STORM SEWER (SPECIAL), 67, 8”7, 107, 12", 15" & 18”
MISCELLANEOUS CONCRETE

FIELD TILE JUNCTION VAULT, 2’ DIA.

FIELD TILE JUNCTION VAULT, 3’ DIA.

AGGREGATE SURFACE COURSE, TYPE B
Add the following to Article 402.07 of the Standard Specifications:

“The top layer shall be given a final rolling with a roller meeting the requirements of Article
1101.01.”

Revise the first paragraph of Article 402.13 of the Standard Specifications to read:

This work will be paid for at the contract unit price per ton (metric ton) for AGGREGATE
SURFACE COURSE, TYPE A, or AGGREGATE SURFACE COURSE, TYPE B; or at the contract
unit price per cubic yard (cubic meter) for AGGREGATE SURFACE COURSE, TYPE A; or
AGGREGATE SURFACE COURSE, TYPE B; or at the contract unit price per square yard (square
meter) for AGGREGATE SURFACE COURSE, TYPE A; or AGGREGATE SURFACE COURSE,
TYPE B; of the thickness specified.
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HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH

This work shall consist of hot-mix asphalt surface removal in accordance with the applicable
portions of Section 440 of the Standard Specifications, as shown in the plans, and as directed by
the Engineer.

Add to the end of the first paragraph of Article 440.08 the following:

This work will be paid for at the contract unit price per square yard for HOT-MIX ASPHALT
SURFACE REMOVAL, VARIABLE DEPTH.

SHOULDER STABILIZATION AT GUARDRAIL
(Effective February 7, 2013)

Replace the last sentence of the second, third and fourth paragraphs of Article 630.06 with the
following:

The void around each post shall be backfilled with earth or aggregate and capped with 3
inches (75 mm) of grout.
ROADWAY CLOSURE
The Contractor is informed that the roadway closure for this contract has the following condition:
o Total roadway closure shall only be allowed between June 1 and Sept 15.

At other times, the roadway shall remain open to account for spring and fall season farming
operations and school bus operations.

Prior to opening the roadway to traffic, all safety related issues and related discrepancies shall be
immediately corrected.

In addition to the requirements of Article 108.02, the proposed progress schedule and
Contractor’s operations shall be adjusted to comply with this requirement.

This requirement shall be considered in the cost of the contract.

DETOUR SIGNING

Description. This work shall consist of the furnishing, installation, maintenance, and removal of
signing and traffic control for detour routes for IL 17 (FAP 649) shown on the plans. The detour
route signing shall be used for redirecting the eastbound and westbound traffic when activities
include the removal and construction of the structure over Manville drainage ditch (Ex. SN 053-
0029/Prop.SN 053-2040). Exact dates and times shall be coordinated with the Engineer.
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Materials. Materials shall be according to the applicable portions of Section 701 of the Standard
Specifications and as shown on the plans.

Construction Requirements. All detour signs and components shall be in new or new-like
condition prior to use. The detour route signing and traffic control shall be in place prior to the
removal of the existing bridge superstructure or placement of beams on the proposed structure.

All detour signs shall remain in place until the completion of the project if needed. Specific times
and lengths of need shall be coordinated with the Engineer. Contractor shall cover the signs
when not in use until lane closures resume or as directed by the Engineer.

The district will require a notification of 21 days prior the road closure. The contractor shall include
the exact sign locations and the closure dates. The road closure will not be allowed without the
21-day notice. Failure to adhere to this requirement will delay the road closure.

Delays caused by failure to provide notice shall not be considered as justification for workday
additions.

Method of Measurement. Detour route signing and components shown in the plans will be
measured for payment on a lump sum basis.

Basis of Payment. This work will be paid for at the contract lump sum price for DETOUR
SIGNING.

TRAFFIC CONTROL AND PROTECTION BLR 21

Description. This work shall be in accordance with Section 701 of the Standard Specifications and
shall include all material, equipment, and labor necessary to install the traffic control items as
shown on the Highway Standard BLR 21 or as shown and described in the plans and specifications
for the roadway closure of IL 17.

Method of Measurement. Traffic control and protection required under Highway Standard BLR 21
will be measured for payment on a lump sum basis.

Basis of Payment. This work will be paid for at the contract lump sum price for TRAFFIC
CONTROL AND PROTECTION STANDARD BLR 21.

TRAFFIC CONTROL SURVEILLANCE
(Effective January 1, 2016)

Revise the first sentence of Article 701.10 of the Standard Specifications to read:

701.10 Surveillance. When open holes, broken pavement, trenches over 3 in. (75 mm) deep
and 4 in. (100 mm) wide, or other hazards are present within 8 ft (2.4 m) of the edge of an open
lane; when opposing directions of traffic are separated by barrier wall; or on a closed road from
the time a structure is removed until the time the structure has been replaced, the Contractor shall
furnish traffic control surveillance during all hours when the Contractor is not engaged in
construction operations

6
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LINEAR DELINEATOR PANELS, 4 INCH

Description. This work shall consist of furnishing and installing linear delineators on steel plate
beam guardrail at locations shown on plan details.

Construction. Linear delineator panels shall be attached to steel plate beam guardrail as shown
on plan details and as directed by the Engineer. These panels shall be either white or yellow,
matching the color of the adjacent pavement marking edge line. They should be spaced at a
minimum of 80-foot centers horizontally, with a minimum of two linear delineator per guardrail run.
Linear delineators shall not be place on guardrail terminal sections. Linear delineator spacing
through horizontal curves where the normal speed limit is reduced, the spacing of the linear
delineators shall be reduced to 40-foot centers. Existing steel plate beam guardrail that contain
existing linear delineator panels shall have any damaged or missing panels removed and replaced
as directed by the Engineer.

When securing the linear delineator panels to steel plate beam guardrail, the Contractor may use
a linear delineation system panel and bracket mounting method approved by the Engineer. Linear
delineation system panel and bracket including installation methods shall be according to the
manufacture’s recommendations.

The Contractor shall be responsible for testing the durability and strength of the method used to
ensure permanent adhesion of the linear delineator panel to the bridge rail. Drilling into metal
bridge rail or other metal surfaces to secure the linear delineator panels will not be permitted.

When removing and replacing missing or damaged linear delineator panels, the existing linear
delineator panels and any adhesive or bracket when used to secure the existing linear delineator
panels shall be removed to the satisfaction of the Engineer. All cost and labor associated with the
removal and cleanup of the existing linear delineator panels shall not be paid for separately but
shall be included in the cost of this work.

Each panel shall not be less than 34 inches in length and 4.00 inches in width. The panels shall
be constructed of cube-corner retroreflective material in standard highway colors permanently
bonded to an aluminum substrate. The lateral edges of each panel shall be hemmed. The panel
assembly shall have a repeating raised lateral ridge every 2.25 inches. Each ridge shall be 0.34
inches high with a 45° profile and a 0.28-inch radius top.

Daytime color requirements shall be determined from measurement of the retroreflective sheeting
applied to aluminum test panels. Daytime color shall be measured instrumentally using a
spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and viewing geometry.
Measurements shall be made in accordance with ASTM E1164 for ordinary colors or ASTM E2153
for fluorescent colors. Chromaticity coordinates shall be calculated for CIE llluminant D65 and the
CIE 1931 (20) Standard Colorimetric Observer in accordance with ASTM E308 for ordinary colors
or ASTM E2152 for fluorescent colors.
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X y X y X y X y Limit Y (%)
Min Max
White | 0.303 0.287 0.368 0.353 0.340 0.380 0.274 0.316 40 | -
Chromaticity Limits for Fluorescent Yellow
Total Luminance
X Y X Y X y X y Factor YT (%)
Min
Fluor. 0.521 0.424 0.557 0.442 0.479 | 0.520 | 0.454 0.491 40
Yellow

Inspection of Linear Delineator Panels. The linear delineator panels installed under this contract
will be inspected following installation.  In addition, they will be inspected following a winter
performance period that extends 180 days from December 30.

Within 15 calendar days after the end of the winter performance period, a final performance
inspection will be made. If this inspection discloses any work which is not visibly intact and
serviceable, the Contractor shall, within 30 calendar days, completely repair or replace such work
to the satisfaction of the Engineer.

Measured in its entirety, the work shall be 97 percent intact.

Upon completion of the final performance inspection, or after satisfactory completion of any
necessary corrections, the Engineer shall notify the Contractor in writing of the date of such final
performance inspection and release him/her from further performance responsibility.

This delay in performance inspection and performance acceptance of the linear delineator panels
shall not delay acceptance of the entire project and final payment due if the contractor requires
and receives from the subcontractor a third party “performance” bond naming the Department as
obligee in the full amount of all linear delineator panels listed in the contract, multiplied by the
contract unit price. The bond shall be executed prior to acceptance and final payment of the non-
linear delineator panel items and shall be in full force and effect until final performance inspection
and performance acceptance of the linear delineator panels. Execution of the third-party bond
shall be the option of the Contractor.

Basis of Payment. This work, including all materials, equipment, and labor necessary to complete
the work as described will be paid for at the contract unit price per EACH for LINEAR DELINEATOR
PANELS, 4 INCH.
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APPROACH SLAB REMOVAL

Approach slab removal shall be performed in accordance with Section 440 and Article 442.05(a)
of the Standard Specifications and the following provisions.

This work includes the satisfactory removal of the concrete pavement, reinforcement, stabilized
sub-base and expansion joint material adjacent to the approach pavement, bituminous overlays,
and sleeper slabs as shown on plan details. The removed materials shall be disposed of off the
right of way.

To the extent possible, the contract documents contain information on the thickness of the existing
pavement including subsequent resurfacing(s). In the event the average combined thickness of
the existing pavement and overlays in an area to be removed differs from the thickness shown on
the plans, the Engineer will adjust the pay quantity, meeting this requirement as indicated by the
following chart. The quantities will be increased when the thickness is greater and decreased
when the thickness is less.

% Change of Thickness % Change of Quantity
0 to less than 15 0

15 to less than 20 10

20 to less than 30 15

30 and greater 20

No other compensation will be allowed for variations in thickness from that shown on the plans.

Contract Quantities. The requirements for the use of Contract Quantities shall conform to Article
202.07(a) of the Standard Specifications.

Method of Measurement. Approach Slab Removal will be measured for payment in place, and
the area computed in square yards.

Basis of Payment. This work will be paid for at the contract unit price per square yard for
APPROACH SLAB REMOVAL. The contract unit price for Approach Slab Removal shall include
removing and disposing of the entire approach slab, reinforcement stabilized sub-base and
expansion joint material including transition areas as shown on the plans.

TEMPORARY STEEL SUPPORT TO BE SALVAGED

Description. This work shall consist of salvaging the existing temporary structural steel supports
and related hardware and their delivery to the district’s Operations Yard.

Materials: The existing materials to be salvaged consists of six (6) W27 x 94 temporary steel
beam supports and one (1) W30 x 173 temporary steel beam support with individual lengths of
34’-10” each, connected by splices and mounting hardware and installed on the existing concrete
abutments. Plans and details are provided as additional information in addition to the contract
plans.
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Coordination: The Contractor shall make arrangements with the District Operations and Resident
Engineer to deliver the salvaged materials to the following contact and location:

Mr. Mark Emm
mark.emm@illinois.gov
815-842-1528

Pontiac Maintenance Yard
12970 E 1700 North Road
Pontiac, IL 61764

The delivery shall take place during a weekday (Monday-Friday) on regular working hours (7 am-
3:30 pm) unless approved by the Engineer.

Removal: In addition to the requirements of Article 501.02, the demolition plan shall include the
removal and salvage of materials cited in this provision. Ancillary materials such as plates, splices,
etc. shall be designated for salvage by the Engineer prior structure removal. The contractor shall
take all precautions to ensure the recovery of salvaged materials are not damaged during the
removal process.

Method of Measurement and Payment: Salvaging the existing temporary beam supports and any
other materials designated for salvage will not be measured separately but shall be considered
as included in the cost of REMOVAL OF EXISTING STRUCTURES.

The work for all transportation of all salvaged materials will not be measured separately but shall
be considered as included in the cost of MOBILIZATION.

ROCK FILL
(Effective January 1, 2010; Revised April 1, 2014)

Description. This work shall consist of the furnishing and placement of rock fill where unstable
and/or unsuitable materials have been removed below the plan bedding grade of proposed
cast-in-place and/or precast concrete box culverts. This work shall be done as shown on the
plans and as directed by the Engineer.

Materials. Materials shall meet the following requirements of the Standard Specifications:

Item Article/Section
(a) Coarse Aggregate...................... 1004
(b) Rock fill......oveiiiiieiic e, 1005
(c) Geotextile Fabric........................ 1080.02

The gradation of rock fill shall be selected based on the following table:

Total Rock Fill Layer
Thickness Rock Fill Gradation
Less than CS 01 or CS 02 (Note 1)
3 feet (0.9 meter)
3 feet (0.9 meter) Primary Crusher Run
or Greater or Shot Rock (Note 2)
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Note 1. CS 01 and CS 02 shall be crushed stone, crushed slag, crushed gravel, or crushed
concrete and shall consist of sound durable particles reasonably free of deleterious materials.
Note 2. Primary Crusher Run and Shot Rock shall not exceed 18 inches (450mm).

COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad NO' 8” 6” ” 2” #4
CS 01 100 97 +3 90+ 10 45 + 25 20+ 20
CsS 02 100 80+ 10 25+ 15
COARSE AGGREGATE SUBGRADE GRADATIONS
Sieve Size and Percent Passing
Grad No. 50 mm | 150 mm | 100mm | 50 mm | 4.75 mm
CS 01 100 97+3 90+ 10 45 + 25 20+ 20
CS 02 100 80+ 10 25+ 15

If gradation CS 02 is used, geotextile fabric shall be used as a separation layer between the soil
and the aggregate.

Construction Requirements. Rock fill shall be placed following the excavation of unstable and/or
unsuitable material. The rock fill shall be seated to the satisfaction of the Engineer. The top
surface of the rock fill shall consist of 3 inches (75 mm) of aggregate gradations CA 07 or CA 11.

Geotextile fabric, if required, shall be installed according to the applicable portions of Section 210
of the Standard Specifications.

Method of Measurement. Rock fill will be measured for payment in cubic yards (cubic meters).

Geotextile fabric used with gradation CS 01 will be measured for payment according to Article
210.05 of the Standard Specifications. Geotextile fabric used with gradation CS 02 will not be
measured for payment.

Basis of Payment. Rock fill will be paid for at the contract unit price per cubic yard (cubic meter)
for ROCK FILL.

Geotextile fabric will be paid for according to Article 210.06 of the Standard Specifications.

Box culverts, removal and disposal of unstable and unsuitable materials, porous granular bedding
material, and the excavation required for bedding will be paid for according to Section 540 of the
Standard Specifications.

MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES
Effective: October 4, 2016 Revised: March 1, 2019

Description. This work shall consist of furnishing and placing a membrane waterproofing system
on the top slab and sidewalls, or portions thereof, for buried structures as detailed on the contract
plans.
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All membrane waterproofing systems shall be supplied by qualified producers. The Department
will maintain a list of qualified producers.

Materials. The materials used in the waterproofing system shall consist of the following.

(a) Cold-applied, self-adhering rubberized asphalt/polyethylene membrane sheet with the
following properties:

Physical Properties

Thickness ASTM D 1777 or D 3767 60 mils (1.500 mm) min.
\Width 36 inches (914 mm) min.
in2
Tensile Strength, Film ASTM D 882 2000 Ib.Ain” (34.5 MPa)
Pliability [180° bend over 1” inch (25 mm) mandrel @ -20 °F No Effect
(-29 °C)] ASTM D 146 (Modified) or D1970

Puncture Resistance-Membrane ASTM E 154 40 Ib. (178 N) min.
Permeability (Perms) ASTM E 96, Method B 0.1 max.

\Water Absorption (% by Weight) ASTM D 570 0.2 max.

Peel Strength ASTM D 903 9 Ib./in (1576 N/m) min.

(b) Ancillary Materials: Adhesives, Conditioners, Primers, Mastic, Two-Part Liquid Membranes,
and Sealing Tapes as required by the manufacturer of the membrane and film for use with
the respective membrane waterproofing system.

Construction. The areas requiring waterproofing shall be prepared and the waterproofing shall be
installed in accordance with the manufacturer’s instructions. The Contractor shall not install any
part of a membrane waterproofing system in wet conditions, or if the ambient or concrete surface
temperature is below 40° (4° C), unless allowed by the Engineer.

Surfaces to be waterproofed shall be smooth and free from projections which might damage the
membrane sheet. Projections or depressions on the surface that may cause damage to the
membrane shall be removed or filled as directed by the Engineer. The surface shall be power
washed and cleaned of dust, dirt, grease, and loose particles, and shall be dry before the
waterproofing is applied.

The Contractor shall uniformly apply primer to the entire area to be waterproofed, at the rate
stated in the manufacturer’s instructions, by brush, or roller. The Contractor shall brush out primer
that tends to puddle in low spots to allow complete drying. The primer shall be cured according to
the manufacturer’s instructions. Primed areas shall not stand uncovered overnight. If membrane
sheets are not placed over primer within the time recommended by the manufacturer, the
Contractor shall recoat the surfaces at no additional cost to the Department.

The installation of the membrane sheet to primed surfaces shall be such that all joints are shingled
to shed water by commencing from the lowest elevation of the buried structure’s top slab and
progress towards the highest elevation. The membrane sheets shall be overlapped as required
by the manufacturer. The Contractor shall seal with mastic any laps that were not thoroughly

12



FAP Route 649 (IL 17)
Project HBFP-R4H2(622)
Section (108BR-4)BR
Livingston County
Contract No. 66F92

sealed. The membrane shall be smooth and free of wrinkles and there shall be no depressions
in horizontal surfaces of the finished waterproofing. After placement, exposed edges of
membrane sheets shall be sealed with a troweled bead of a manufacturer's recommended mastic,
or two-part liquid membrane, or with sealing tape.

Sealing bands at joints between precast segments shall be installed prior to the waterproofing
system being applied. Where the waterproofing system and sealing band overlap, the installation
shall be planned such that water will not be trapped or directed underneath the membrane or
sealing band.

Care shall be taken to protect and to prevent damage to the waterproofing system prior to and
during backfilling operations. The waterproofing system shall be removed as required for the
installation of slab mounted guardrails and other appurtenances. After the installation is complete,
the system shall be repaired and sealed against water intrusion according to the manufacturer’'s
instructions and to the satisfaction of the Engineer.

Replace the last paragraph of Article 540.06 Precast Concrete Box Culverts and replace with:

Handling holes shall be filled with a polyethylene plug. The plug shall not project beyond the
inside surface after installation nor project above the outside surface to the extent that may
cause damage to the membrane. When metal lifting inserts are used, their sockets shall be
filled with mastic or mortar compatible with the membrane.

Method of Measurement. The waterproofing system will be measured in place, in square yards
(square meters) of the concrete surface to be waterproofed.

Basis of Payment. This will work will be paid for at the contract unit price, per square yard (square
meter) for MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES.

AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE)
Effective: January 1, 2008

Description. This work shall consist of furnishing and operating automated flagger assistance
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways
where two-way traffic is maintained over one lane of pavement. Use of these devices shall be at
the option of the Contractor.

Equipment. AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control
Zones (IA-4R)”, dated January 28, 2005. The devices shall be mounted on a trailer or a moveable
cart and shall meet the requirements of NCHRP 350, Category 4.

The AFAD shall be the Stop/Slow type. This device uses remotely controlled “STOP” and “SLOW”
signs to alternately control right-of-way.

Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the

MUTCD. The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign
on one side and a diamond shaped “SLOW” sign on the opposite side. The letters on the signs
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shall be 8 in. (200 mm) high. If the “STOP” sign has louvers, the full sign face shall be visible at
a distance of 50 ft (15 m) and greater.

The signs shall be supplemented with one of the following types of lights.

(a) Flashing Lights. When flashing lights are used, white or red flashing lights shall be
mounted within the “STOP” sign face and white or yellow flashing lights within the “SLOW”
sign face.

(b) Stop and Warning Beacons. When beacons are used, a stop beacon shall be mounted
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted 24 in.
(600 mm) or less above, below, or to the side of the “SLOW” sign face. As an option, a
Type B warning light may be used in lieu of the warning beacon.

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where
drivers are expected to stop. The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend
and border on a white background. The letters shall be at least 6 in. (150 mm) high.

This device may include a gate arm or mast arm that descends to a horizontal position when the
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.
When included, the end of the arm shall reach at least to the center of the lane being controlled.
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping
downward at 45 degrees toward the side on which traffic will pass. The stripes shall be 6 in.
(150 mm) in width and at least 2 in. (50 mm) in height.

Flagging Requirements. Flaggers and flagging requirements shall be according to
Article 701.13 of the Standard Specifications and the following.

AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.
The flaggers shall be able to view the face of the AFAD and approaching traffic during operation.

To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash,
and when included, the gate arm shall descend to a horizontal position. To permit traffic to move,
the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and when
included, the gate arm shall rise to a vertical position.

If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard
Specifications.

When not in use, AFADs will be considered nonoperating equipment and shall be stored
according to Article 701.11 of the Standard Specifications.

Basis of Payment. This work will not be paid for separately but shall be considered as included
in the cost of the various traffic control items included in the contract.
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BLENDED FINELY DIVIDED MINERALS (BDE)

Effective: April 1, 2021

Revise the second paragraph of Article 1010.01 of the Standard Specifications to read:

“Different sources or types of finely divided minerals shall not be mixed or used alternately in
the same item of construction, except as a blended finely divided mineral product according to
Article 1010.06.”

Add the following article to Section 1010 of the Standard Specifications:

“1010.06 Blended Finely Divided Minerals. Blended finely divided minerals shall be the
product resulting from the blending or intergrinding of two or three finely divided minerals.
Blended finely divided minerals shall be according to ASTM C 1697, except as follows.

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the

constituent finely divided minerals into a uniform mixture that is then discharged into a silo
for storage or tanker for transportation.

(b) The blended finely divided mineral product will be classified according to its predominant

constituent or the manufacturer’s designation and shall meet the chemical requirements
of its classification. The other finely divided mineral constituent(s) will not be required to
conform to their individual standards.”

COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017 Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages

sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.
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(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Maijor Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.
(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the

Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.
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(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

. . The Contractor has been granted a minimum two
Completion Art!cle 108.08(b)(1) or week extension of contract time, according to
Date Article 108.08(b)(7) Article 108.08

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.
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(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Project . Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”
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CORRUGATED PLASTIC PIPE (CULVERT AND STORM SEWER) (BDE)
Effective: January 1, 2021

Revise Tables IlIA and I1I1B of Article 542.03 and the storm sewers tables of Article 550.03 of the
Standard Specifications to read:

(SEE TABLES ON NEXT 10 PAGES)
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“PIPE CULVERTS
TABLE llIA: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE
Type 1 Type 2 Type 3 Type 4
Nominal Fill Height: 3'and less, Fill Height: Greater than 3', Fill Height: Greater than 10', Fill Height: Greater than 15',
Diameter with 1' min not exceeding 10' not exceeding 15' not exceeding 20'
(in.) PVC |CPVC | PE | CPE |CPP | PVC|CPVC| PE |CPE |CPP |PVC|CPVC| PE | CPE |CPP | PVC|CPVC| PE | CPE | CPP
10 X | QPL | X [QPL | NA X | QPL | X |QPL | NA X | QPL | X | QPL| NA X |QPL | X | QPL | NA
12 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL| X |QPL|QPL| X |[QPL | X |QPL | QPL
15 X |QPL | NA [QPL|QPL| X [QPL |[NA |QPL|QPL | X |QPL |NA [QPL|QPL| X |[QPL | NA | QPL | QPL
18 X |QPL | X [QPL|QPL| X [QPL | X |QPL|QPL| X |QPL| X |[QPL|QPL| X [QPL | X |QPL | QPL
21 X | QPL | NA | QPL | NA X | QPL | NA | QPL | NA X | QPL | NA | QPL | NA X | QPL | NA | NA NA
24 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X NA | QPL
27 X NA | NA | NA | NA X | NA [ NA | NA [ NA X NA [ NA | NA | NA X | NA | NA | NA NA
30 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X |QPL|(QPL| X |QPL | X NA | QPL
36 X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X |QPL|QPL| X |QPL | X NA | QPL
42 X NA X |QPL [QPL| X | NA X |QPL [QPL | X NA | X NA |QPL| X | NA X NA NA
48 X NA X |QPL |QPL| X | NA X |QPL [QPL | X NA | X NA |QPL| X | NA X NA NA
54 NA | NA | NA | NA |NA | NA| NA [NA | NA [NA |NA| NA |[NA | NA | NA | NA| NA |NA | NA NA
60 NA | NA | NA |QPL |QPL | NA| NA |NA |QPL [QPL | NA | NA |NA | NA |QPL| NA| NA | NA | NA NA
Notes: PVC Polyvinyl Chloride Pipe
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
PE Polyethylene Pipe
CPE Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list
NA Not Acceptable
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PIPE CULVERTS (metric)
TABLE llIA: PLASTIC PIPE PERMITTED
FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

Type 1 Type 2 Type 3 Type 4
Nominal Fill Height: 1 m and less, Fill Height: Greater than 1 m, Fill Height: Greater than 3 m, [Fill Height: Greater than 4.5 m, not
Diameter with 0.3 m min. cover not exceeding 3 m not exceeding 4.5 m exceeding 6 m
(mm) PVC|CPVC | PE |CPE |CPP |PVC|CPVC| PE |CPE |[CPP |PVC|CPVC| PE |CPE |CPP |PVC |[CPVC | PE | CPE | CPP
250 X |QPL | X |QPL| NA X | QPL | X |QPL | NA X | QPL | X |QPL | NA X QPL X | QPL | NA
300 X |QPL | X |QPL|QPL| X |QPL | X |[QPL|QPL| X |QPL| X |QPL|QPL| X QPL X | QPL | QPL
375 X |QPL | NA |QPL |[QPL| X |QPL | NA [QPL |QPL| X | QPL | NA |QPL [QPL| X QPL | NA | QPL | QPL
450 X |QPL | X |QPL|QPL| X [QPL | X [QPL|QPL| X |QPL| X |QPL|QPL| X QPL X | QPL | QPL
525 X | QPL | NA |QPL | NA X | QPL | NA |QPL | NA X | QPL | NA |QPL | NA X QPL | NA | NA NA
600 X |QPL | X |QPL|QPL| X [QPL | X [QPL|QPL| X |QPL| X |QPL|QPL| X QPL X NA | QPL
675 X NA NA | NA | NA X NA | NA | NA | NA X NA | NA | NA | NA X NA NA | NA NA
750 X |QPL | X |QPL|QPL| X |QPL | X [QPL|QPL| X |QPL| X |QPL|QPL| X QPL X NA | QPL
900 X |QPL | X |QPL|QPL| X [QPL | X [QPL|QPL| X |QPL| X |QPL|QPL| X QPL X NA | QPL
1050 X NA X |QPL|QPL| X NA X |QPL [QPL| X NA X NA [QPL | X NA X NA NA
1200 X NA X |QPL|QPL| X NA X |QPL |QPL| X NA X NA [QPL| X NA X NA NA
1350 NA | NA NA | NA [ NA | NA| NA | NA| NA | NA | NA| NA [ NA | NA | NA | NA NA NA | NA NA
1500 NA | NA NA |QPL [QPL | NA | NA | NA |QPL |QPL | NA | NA [ NA | NA |QPL | NA NA NA | NA NA
Notes: PVC Polyvinyl Chloride Pipe
CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
PE Polyethylene Pipe
CPE Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list
NA Not Acceptable
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TABLE IlIB: PLASTIC PIPE PERMITTED

PIPE CULVERTS

FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

Notes:

Type 5 Type 6 Type 7
Nominal Fill Height: Greater than 20', Fill Height: Greater than 25', Fill Height: Greater than 30',
Diameter not exceeding 25' not exceeding 30' not exceeding 35'

(in.) PVC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE
10 X QPL X QPL NA X QPL X X QPL X
12 X QPL X QPL QPL X QPL X X QPL X
15 X QPL NA NA QPL X QPL NA X QPL NA
18 X QPL X NA NA X QPL X X QPL X
21 X QPL NA NA NA X QPL NA X QPL NA
24 X QPL X NA NA X QPL X X QPL X
27 X NA NA NA NA X NA NA X NA NA
30 X QPL X NA QPL X QPL X X QPL X
36 X QPL X NA NA X QPL X X QPL X
42 X NA X NA NA X NA X X NA X
48 X NA X NA NA X NA X X NA X
54 NA NA NA NA NA NA NA NA NA NA NA
60 NA NA NA NA NA NA NA NA NA NA NA

PVC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers approved for that diameter in the Department’s qualified product list

NA Not Acceptable
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FOR A GIVEN PIPE DIAMETER AND FILL HEIGHT OVER THE TOP OF THE PIPE

PIPE CULVERTS (metric)
TABLE llIB: PLASTIC PIPE PERMITTED

Type 5 Type 6 Type 7
Nominal Fill Height: Greater than 6 m, Fill Height: Greater than 7.5 m, Fill Height: Greater than 9 m,
Diameter not exceeding 7.5 m not exceeding 9 m not exceeding 10.5 m
(mm) PVvC CPVC PE CPE CPP PVC CPVC PE PVC CPVC PE
250 X QPL X QPL NA X QPL X X QPL X
300 X QPL X QPL QPL X QPL X X QPL X
375 X QPL NA NA QPL X QPL NA X QPL NA
450 X QPL X NA NA X QPL X X QPL X
525 X QPL NA NA NA X QPL NA X QPL NA
600 X QPL X NA NA X QPL X X QPL X
675 X NA NA NA NA X NA NA X NA NA
750 X QPL X NA QPL X QPL X X QPL X
900 X QPL X NA NA X QPL X X QPL X
1000 X NA X NA NA X NA X X NA X
1200 X NA X NA NA X NA X X NA X
1350 NA NA NA NA NA NA NA NA NA NA NA
1500 NA NA NA NA NA NA NA NA NA NA NA
Notes: PVC Polyvinyl Chloride Pipe

CPVC Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers approved for that diameter in the Department’s qualified product list

NA Not Acceptable
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FAP Route 649 (IL 17)

Project

HBFP-R4H2(622)

Section (108BR-4)BR

Livingston County

Contract No. 66F92

STORM SEWERS
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type 1 Type 2
pominal Fill Height: 3'and less, Fill Height: Greater than 3
iameter 4 e . |
in. with 1" min. not exceeding 10
RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP

10 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA
12 v NA X X QPL X QPL QPL Il 1 *X X QPL X QPL QPL
15 \Y NA NA X QPL NA QPL QPL Il 1 *X X QPL NA QPL QPL
18 v NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
21 1 NA NA X QPL NA QPL NA Il 2 X X QPL NA QPL NA
24 1] NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
27 1] NA NA X NA NA NA NA Il 3 X X NA NA NA NA
30 v NA NA X QPL X QPL QPL Il 3 X X QPL X QPL QPL
33 1] NA NA NA NA NA NA NA Il NA X NA NA NA NA NA
36 1 NA NA X QPL X QPL QPL Il NA X X QPL X QPL QPL
42 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
48 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
54 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
60 Il NA NA NA NA NA QPL QPL Il NA NA NA NA NA QPL QPL
66 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
72 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
78 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
84 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
90 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
96 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
102 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
108 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA

RCCP  Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe

CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)

ESCP Extra Strength Clay Pipe

PVC Polyvinyl Chloride Pipe

CPVC  Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

PE Polyethylene Pipe

CPE Corrugated Polyethylene Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers approved for that diameter in the Department’s qualified product list

NA Not Acceptable

May also use Standard Strength Clay Pipe
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FAP Route 649 (IL 17)

Project

HBFP-R4H2(622)

Section (108BR-4)BR

Livingston County

Contract No. 66F92

STORM SEWERS (metric)
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type 1 Type 2
El;l_omlnal Fill Height: 1 m and less, Fill Height: Greater than 1 m,
iameter - ; ]
mm with 300 mm min, not exceeding 3 m
RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP
250 NA 3 X X QPL X QPL NA NA 1 *X X QPL X QPL NA
300 v NA X X QPL X QPL QPL Il 1 *X X QPL X QPL QPL
375 \Y NA NA X QPL NA QPL QPL Il 1 *X X QPL NA QPL QPL
450 v NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
525 1 NA NA X QPL NA QPL NA Il 2 X X QPL NA QPL NA
600 1] NA NA X QPL X QPL QPL Il 2 X X QPL X QPL QPL
675 1] NA NA X NA NA NA NA Il 3 X X NA NA NA NA
750 v NA NA X QPL X QPL QPL Il 3 X X QPL X QPL QPL
825 1] NA NA NA NA NA NA NA Il NA X NA NA NA NA NA
900 1 NA NA X QPL X QPL QPL Il NA X X QPL X QPL QPL
1050 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
1200 Il NA X X NA X QPL QPL Il NA X X NA X QPL QPL
1350 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1500 Il NA NA NA NA NA QPL QPL Il NA NA NA NA NA QPL QPL
1650 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1800 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
1950 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2100 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2250 Il NA NA NA NA NA NA NA Il NA NA NA NA NA NA NA
2400 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
2550 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
2700 Il NA NA NA NA NA NA NA 1] NA NA NA NA NA NA NA
RCCP  Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe
CSP Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)
ESCP Extra Strength Clay Pipe
PVC Polyvinyl Chloride Pipe
CPVC  Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
PE Polyethylene Pipe
CPE Corrugated Polyethylene Pipe with a Smooth Interior
CPP Corrugated Polypropylene Pipe with a Smooth Interior
X Permitted
QPL Permitted for the producers approved for that diameter in the Department’s qualified product list
NA Not Acceptable

May also use Standard Strength Clay Pipe
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FAP Route 649 (IL 17)
Project HBFP-R4H2(622)
Section (108BR-4)BR
Livingston County
Contract No. 66F92

KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

STORM SEWERS

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 3 Type 4
pominal Fill Height: Greater than 10° Fill Height: Greater than 15'

iameter . \ . |

in. not exceeding 15 not exceeding 20
RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP
10 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA
12 1] 2 X X QPL X QPL QPL \Y NA NA X QPL X QPL QPL
15 I 3 X X QPL NA QPL QPL \Y NA NA X QPL NA QPL QPL
18 1 NA X X QPL X QPL QPL \Y NA NA X QPL X QPL QPL
21 1] NA NA X QPL NA QPL NA \Y NA NA X QPL NA NA NA
24 1] NA NA X QPL X QPL QPL [\ NA NA X QPL X NA QPL
27 1 NA NA X NA NA NA NA \% NA NA X NA NA NA NA
30 1] NA NA X QPL X QPL QPL \Y NA NA X QPL X NA QPL
33 1] NA NA NA NA NA NA NA v NA NA NA NA NA NA NA
36 1] NA NA X QPL X QPL QPL \Y NA NA X QPL X NA QPL
42 1] NA NA X NA X NA QPL \Y NA NA X NA X NA NA
48 1] NA NA X NA X NA QPL v NA NA X NA X NA NA
54 1] NA NA NA NA NA NA NA \Y NA NA NA NA NA NA NA
60 1] NA NA NA NA NA NA QPL \Y NA NA NA NA NA NA NA
66 1] NA NA NA NA NA NA NA v NA NA NA NA NA NA NA
72 1] NA NA NA NA NA NA NA \Y NA NA NA NA NA NA NA
78 1 NA NA NA NA NA NA NA \% NA NA NA NA NA NA NA
84 1] NA NA NA NA NA NA NA v NA NA NA NA NA NA NA
90 1] NA NA NA NA NA NA NA 1680 NA NA NA NA NA NA NA
96 1 NA NA NA NA NA NA NA 1690 NA NA NA NA NA NA NA
102 1 NA NA NA NA NA NA NA 1700 NA NA NA NA NA NA NA
108 1360 NA NA NA NA NA NA NA 1710 NA NA NA NA NA NA NA
RCCP  Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall

according to AASHTO M170 Section 6. This number represents the D-load to produce a 0.01 in crack.)

Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)

Extra Strength Clay Pipe
Polyvinyl Chloride Pipe

Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list
Not Acceptable
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FAP Route 649 (IL 17)
Project HBFP-R4H2(622)
Section (108BR-4)BR
Livingston County
Contract No. 66F92

KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

STORM SEWERS (metric)

Type 3 Type 4
El;l_omlnal Fill Height: Greater than 3 m, Fill Height: Greater than 4.5 m,
iameter . )

mm not exceeding 4.5 m not exceeding 6 m
RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP | RCCP | CSP | ESCP | PVC | CPVC PE CPE CPP
250 NA 2 X X QPL X QPL NA NA 3 X X QPL X QPL NA
300 1 2 X X QPL X QPL QPL \Y NA NA X QPL X QPL QPL
375 1] 3 X X QPL NA QPL QPL \Y NA NA X QPL NA QPL QPL
450 1] NA X X QPL X QPL QPL \Y NA NA X QPL X QPL QPL
525 1 NA NA X QPL NA QPL NA \Y NA NA X QPL NA NA NA
600 1] NA NA X QPL X QPL QPL [\ NA NA X QPL X NA QPL
675 1] NA NA X NA NA NA NA \Y NA NA X NA NA NA NA
750 1 NA NA X QPL X QPL QPL \Y NA NA X QPL X NA QPL
825 1] NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
900 1 NA NA X QPL X QPL QPL \Y NA NA X QPL X NA QPL
1050 1 NA NA X NA X NA QPL \Y NA NA X NA X NA NA
1200 1] NA NA X NA X NA QPL [\ NA NA X NA X NA NA
1350 1 NA NA NA NA NA NA NA \Y NA NA NA NA NA NA NA
1500 1 NA NA NA NA NA NA QPL \Y NA NA NA NA NA NA NA
1650 1] NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
1800 1 NA NA NA NA NA NA NA \Y NA NA NA NA NA NA NA
1950 1] NA NA NA NA NA NA NA \Y NA NA NA NA NA NA NA
2100 1] NA NA NA NA NA NA NA [\ NA NA NA NA NA NA NA
2250 1 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2400 1] NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2550 1] NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
2700 70 NA NA NA NA NA NA NA 80 NA NA NA NA NA NA NA
RCCP  Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral shall

CSP
ESCP
PVC
CPVC

CPE
CPP

QPL
NA

according to AASHTO M170 Section 6. This number represents the D-load to produce a 25.4 micro-meter crack.)

Concrete Sewer, Storm drain, and Culvert Pipe (number in column indicates strength class)

Extra Strength Clay Pipe
Polyvinyl Chloride Pipe
Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior

Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list
Not Acceptable
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FAP Route 649 (IL 17)
Project HBFP-R4H2(622)
Section (108BR-4)BR
Livingston County
Contract No. 66F92

KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED

STORM SEWERS

FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE

Type 5

Type 6

Type 7

E’;‘igm':tae'r Fill Height: Greater than 20/, Fill Height: Greater than 25/, Fill Height: Greater than 30/,

in not exceeding 25' not exceeding 30' not exceeding 35'
RCCP | PVC | CPVC PE CPE CPP | RCCP | PVC | CPVC PE RCCP PvC CPVC PE

10 NA X QPL X QPL NA NA X QPL X NA X QPL X
12 v X QPL X QPL QPL \Y X QPL X \Y X QPL X
15 \Y X QPL NA NA QPL V X QPL NA V X QPL NA
18 v X QPL X NA NA \Y X QPL X \Y X QPL X
21 v X QPL NA NA NA \Y X QPL NA \Y X QPL NA
24 v X QPL X NA NA Vv X QPL X \' X QPL X
27 v X NA NA NA NA \Y X NA NA \Y X NA NA
30 v X QPL X NA QPL \Y X QPL X \Y X QPL X
33 v NA NA NA NA NA Vv NA NA NA \' NA NA NA
36 v X QPL X NA NA \Y X QPL X \Y X QPL X
42 v X NA X NA NA \Y X NA X \Y X NA X
48 v X NA X NA NA Vv X NA X \' X NA X
54 v NA NA NA NA NA \Y NA NA NA \Y NA NA NA
60 v NA NA NA NA NA \Y NA NA NA \Y NA NA NA
66 v NA NA NA NA NA Vv NA NA NA \' NA NA NA
72 \ NA NA NA NA NA \Y NA NA NA \Y NA NA NA
78 2020 NA NA NA NA NA 2370 NA NA NA 2730 NA NA NA
84 2020 NA NA NA NA NA 2380 NA NA NA 2740 NA NA NA
90 2030 NA NA NA NA NA 2390 NA NA NA 2750 NA NA NA
96 2040 NA NA NA NA NA 2400 NA NA NA 2750 NA NA NA
102 2050 NA NA NA NA NA 2410 NA NA NA 2760 NA NA NA
108 2060 NA NA NA NA NA 2410 NA NA NA 2770 NA NA NA

RCCP  Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman

according to AASHTO M170 Section 6. This number represents the D-load to produce a 0.01 in crack.)

PVC Polyvinyl Chloride Pipe

CPVC  Corrugated Polyvinyl Chloride Pipe with a Smooth Interior

PE Polyethylene Pipe

CPE Corrugated Polyethylene Pipe with a Smooth Interior

CPP Corrugated Polypropylene Pipe with a Smooth Interior

X Permitted

QPL Permitted for the producers approved for that diameter in the Department’s qualified product list

NA Not Acceptable
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Project HBFP-R4H2(622)
Section (108BR-4)BR
Livingston County
Contract No. 66F92

STORM SEWERS (metric)
KIND OF MATERIAL PERMITTED AND STRENGTH REQUIRED
FOR A GIVEN PIPE DIAMETERS AND FILL HEIGHTS OVER THE TOP OF THE PIPE
Type 5 Type 6 Type 7
E’;‘igmg‘t&;'r Fill Height: Greater than 6 m, Fill Height: Greater than 7.5 m, Fill Height: Greater than 9 m,

mm not exceeding 7.5 m not exceeding 9 m not exceeding 10.5 m

RCCP | PVC | CPVC PE CPE CPP | RCCP PVC | CPVC PE RCCP PVC CPVC PE
250 NA X QPL X QPL NA NA X QPL X NA X QPL X
300 \Y X QPL X QPL QPL \Y, X QPL X \Y X QPL X
375 v X QPL NA NA QPL \Y X QPL NA \Y X QPL NA
450 \% X QPL X NA NA \Y X QPL X \Y X QPL X
525 \Y X QPL NA NA NA \Y, X QPL NA \Y X QPL NA
600 [\ X QPL X NA NA Vv X QPL X \ X QPL X
675 \% X NA NA NA NA \Y X NA NA \Y X NA NA
750 \Y X QPL X NA QPL \Y, X QPL X \Y X QPL X
825 v NA NA NA NA NA Vv NA NA NA \ NA NA NA
900 \Y X QPL X NA NA \Y, X QPL X \Y X QPL X
1050 \Y X NA X NA NA \Y, X NA X \Y X NA X
1200 [\ X NA X NA NA Vv X NA X \ X NA X
1350 \Y NA NA NA NA NA \Y, NA NA NA \Y NA NA NA
1500 \Y NA NA NA NA NA \Y, NA NA NA \Y NA NA NA
1650 [\ NA NA NA NA NA Vv NA NA NA \ NA NA NA
1800 \Y, NA NA NA NA NA \Y, NA NA NA \Y NA NA NA
1950 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2100 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2250 100 NA NA NA NA NA 110 NA NA NA 130 NA NA NA
2400 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA
2550 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA
2700 100 NA NA NA NA NA 120 NA NA NA 130 NA NA NA

RCCP  Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe (RCCP with a number instead of a Roman numeral

PVC
CPVC
PE
CPE
CPP
X
QPL
NA

according to AASHTO M170 Section 6. This number represents the D-load to produce a 25.4 micro-meter crack.)
Polyvinyl Chloride Pipe

Corrugated Polyvinyl Chloride Pipe with a Smooth Interior
Polyethylene Pipe

Corrugated Polyethylene Pipe with a Smooth Interior
Corrugated Polypropylene Pipe with a Smooth Interior

Permitted

Permitted for the producers approved for that diameter in the Department’s qualified product list
Not Acceptable”
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Revise the first paragraph of Article 1040.03 of the Standard Specifications to read:

“1040.03 Polyvinyl Chloride (PVC) Pipe. Acceptance testing of PVC pipe and fittings shall
be accomplished during the same construction season in which they are installed. The pipe shall
meet the following additional requirements.”

Revise Article 1040.04(b) of the Standard Specifications to read:

“(b) Corrugated PE Pipe with a Smooth Interior. The manufacturer shall be listed as
compliant through the NTPEP program and the pipe shall be according to AASHTO M 294
(nominal size — 12 to 60 in. (300 to 1500 mm)). The pipe shall be Type Sor D.”

Revise the first paragraph of Article 1040.04(d) of the Standard Specifications to read:

“(d) PE Pipe with a Smooth Interior. The pipe shall be according to ASTM F 714 (DR 32.5)
with a minimum cell classification of PE 335434 as defined in ASTM D 3350.”

Revise the first paragraph of Article 1040.08 of the Standard Specifications to read:

“1040.08 Polypropylene (PP) Pipe. Storage and handling shall be according to the
manufacturer's recommendations, except in no case shall the pipe be exposed to direct sunlight
for more than six months. Acceptance testing of the pipe shall be accomplished during the same
construction season in which it is installed. The pipe shall meet the following additional
requirements.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.
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CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 10.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
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companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOQOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan will
be approved by the Department if the Utilization Plan documents sufficient commercially useful
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means the bidder
must show that all necessary and reasonable steps were taken to achieve the contract goal.
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they
were not successful. The Department will consider the quality, quantity, and intensity of the kinds
of efforts the bidder has made. Mere pro forma efforts, in other words efforts done as a matter of
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE
participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
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to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the Contractor might otherwise prefer to perform these work
items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(4) a. Negotiating in good faith with interested DBE companies. It is the bidder's
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with the above Bidding
Procedures, the documentation of good faith efforts must include copies of each
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.
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(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work
commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is not
approved because it is deficient as a technical matter, unless waived by the Department,
the bidder will be notified and will be allowed no more than a five calendar day period to
cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after
the receipt of the notification of the determination. The determination shall become final
if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments address
efforts made prior to submitting the bid. The request will be reviewed by the Department’s
Reconsideration Officer. The Reconsideration Officer will extend an opportunity to the
bidder to meet in person to consider all issues of documentation and whether the bidder
made a good faith effort to meet the goal. After the review by the Reconsideration Officer,
the bidder will be sent a written decision within ten working days after receipt of the request
for reconsideration, explaining the basis for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do so. A final decision by the Reconsideration
Officer that a good faith effort was made shall approve the Utilization Plan submitted by
the bidder and shall clear the contract for award. A final decision that a good faith effort
was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.
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(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the Contractor or its affiliates. Work that a DBE subcontractor in turn subcontracts
to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
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for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.

For purposes of this paragraph, good cause includes the following circumstances:

(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on

the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;
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(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.
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HOT-MIX ASPHALT (BDE)
Effective: January 1, 2022 Revised: August 1, 2022
Replace Article 1030.09(g)(1) of the Standard Specifications with the following:

“(1) The Contractor shall sample approximately 150 Ib (70 kg) of mix as required for the
Department’s random mixture verification tests according to Article 1030.09(h)(1).”

Replace the second sentence of Article 1030.09(h)(1) of the Standard Specifications with the
following:

“The Engineer will randomly identify one sample for each 3,000 tons (2,720 metric tons)
of mix, with a minimum of one sample per mix. If the remaining mix quantity is 600
tons (544 metric tons) or less, the quantity will be combined with the previous 3,000
tons (2,720 metric tons) in the Engineer’s random sample identification. If the required
tonnage of a mixture for a single pay item is less than 250 tons (225 metric tons) in
total, the Engineer will waive mixture verification tests.”

Add the following to the end of the third paragraph of Article 1030.09(h)(2) of the Standard
Specifications:

“The HMA maximum theoretical specific gravity (Gmm) will be based on the Department
mixture verification test. If there is more than one Department mixture verification Gmm
test, the Gmm Will be based on the average of the Department test results.”

Add the following paragraph between the third and four paragraphs of Article 1030.10 of the
Standard Specifications:

“When a test strip is not required, each HMA mixture with a quantity of 3,000 tons (2,750 metric
tons) or more shall still be sampled on the first day of production: I-FIT and Hamburg wheel
testing for High ESAL; I-FIT testing for Low ESAL. Within two working days after sampling the
mixture, the Contractor shall deliver gyratory cylinders to the District laboratory for Department
verification testing. The High ESAL mixture test results shall meet the requirements of Articles
1030.05(d)(3) and 1030.05(d)(4). The Low ESAL mixture test results shall meet the requirements
of Article 1030.05(d)(4).”
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PORTLAND CEMENT CONCRETE — HAUL TIME (BDE)
Effective: July 1, 2020
Revise Article 1020.11(a)(7) of the Standard Specifications to read:

“(7) Haul Time. Haul time shall begin when the delivery ticket is stamped. The delivery
ticket shall be stamped no later than five minutes after the addition of the mixing water
to the cement, or after the addition of the cement to the aggregate when the combined
aggregates contain free moisture in excess of two percent by weight (mass). If more
than one batch is required for charging a truck using a stationary mixer, the time of
haul shall start with mixing of the first batch. Haul time shall end when the truck is
emptied for incorporation of the concrete into the work. The maximum haul time shall
be as follows.

Maximum Haul Time "/
Concrete Temperature )
at Point of Discharge, (minutes)
°F (°C) Truck Mixer or Nonagitator
Truck Agitator Truck
50 - 64 (10- 17.5) 90 45
> 64 (> 17.5) - without retarder 60 30
> 64 (> 17.5) - with retarder 90 45

1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks
will be allowed an additional 15 minutes haul time whenever such testing is
performed.

For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for
each load. The following information shall be recorded on each delivery ticket: (1)
ticket number; (2) name of producer and plant location; (3) contract number; (4) name
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and
(10) Department mix design number.

For concrete mixed in jobsite stationary mixers, the above delivery ticket may be

waived, but a method of verifying the haul time shall be established to the satisfaction
of the Engineer.”
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SLOPED METAL END SECTION FOR PIPE CULVERTS (BDE)
Effective: January 1, 2018

Description. This work shall consist of furnishing and installing sloped metal end sections and
sloped metal end sections with traversable pipe grate for pipe culverts. Work shall be according
to Section 505 and 542 of the Standard Specifications except as modified herein.

Materials. Materials shall be according to the following:

(a) Sloped Metal End Section. The sloped metal end sections shall be fabricated of steel and
all component parts shall be of the same material. The base metal, bolts, and spelter
coating shall be according to AASHTO M 36 (M 36M). Toe plates shall be furnished and
the metal thickness shall be the same as that used in the end section.

(b) Traversable Pipe Grate. Traversable pipe grate components shall be according
ASTM A 53, (Type E or S), Grade B, or ASTM A 500 Grade B, standard weight Schedule
40. All steel components of the grating system shall be galvanized according to
AASHTO M 111 or M 232 as applicable.

CONSTRUCTION REQUIREMENTS

General. Fabrication shall be according to the dimensions and details shown on Highway
Standard 542411 or 542416.

Assembly, hardware, and rods for sloped metal end sections shall be according to the
manufacturer’s specifications.

Galvanizing, assembly, and hardware for traversable pipe grate shall be according to the
manufacturer’s specifications.

Method of Measurement. This work will be measured for payment as each, with each end of
each culvert being one each.

Basis of Payment. This work will be paid for at the contract unit price per each for SLOPED
METAL END SECTION, STANDARD 542411, SLOPED METAL END SECTION WITH GRATE,
STANDARD 542411, SLOPED METAL END SECTION, STANDARD 542416, or SLOPED
METAL END SECTION WITH GRATE, STANDARD 542416, of the pipe diameter and slope
specified.
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STEEL COST ADJUSTMENT (BDE)
Effective: April 2, 2004 Revised: January 1, 2022

Description. Steel cost adjustments will be made to provide additional compensation to the
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the
Contractor. The bidder shall indicate with their bid whether or not this special provision will be
part of the contract. Failure to indicate “Yes” for any item of work will make that item of steel
exempt from steel cost adjustment.

Types of Steel Products. An adjustment will be made for fluctuations in the cost of steel used in
the manufacture of the following items:

Metal Piling (excluding temporary sheet piling)
Structural Steel
Reinforcing Steel

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames
and grates will be subject to a steel cost adjustment when the pay items they are used in have a
contract value of $10,000 or greater.

The adjustments shall apply to the above items when they are part of the original proposed
construction, or added as extra work and paid for by agreed unit prices. The adjustments shall
not apply when the item is added as extra work and paid for at a lump sum price or by force
account.

Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the
following:

(a) The dates and quantity of steel, in Ib (kg), shipped from the mill to the fabricator.

(b) The quantity of steel, in Ib (kg), incorporated into the various items of work covered by this
special provision. The Department reserves the right to verify submitted quantities.
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Method of Adjustment. Steel cost adjustments will be computed as follows:

SCA=QXD

Where: SCA = steel cost adjustment, in dollars
Q = quantity of steel incorporated into the work, in Ib (kg)
D = price factor, in dollars per Ib (kg)

D = MPIy — MPIL

Where: MPIw=  The Materials Cost Index for steel as published by the Engineering News-
Record for the month the steel is shipped from the mill. The indices will be
converted from dollars per 100 Ib to dollars per Ib (kg).

MPI_ = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price;
or for the month the agreed unit price letter is submitted by the Contractor for
extra work paid for by agreed unit price,. The indices will be converted from
dollars per 100 Ib to dollars per Ib (kg).

The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the
various items are shown in the attached table.

No steel cost adjustment will be made for any products manufactured from steel having a mill
shipping date prior to the letting date.

If the Contractor fails to provide the required documentation, the method of adjustment will be
calculated as described above; however, the MPIy will be based on the date the steel arrives at
the job site. In this case, an adjustment will only be made when there is a decrease in steel costs.

Basis of Payment. Steel cost adjustments may be positive or negative but will only be made when
there is a difference between the MPI_. and MPIy in excess of five percent, as calculated by:

Percent Difference = {(MPI. — MPIu) + MPI.} x 100

Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all
other contract requirements for the items of work are satisfied. Adjustments will only be made for
fluctuations in the cost of the steel as described herein. No adjustment will be made for changes
in the cost of manufacturing, fabrication, shipping, storage, etc.

The adjustments shall not apply during contract time subject to liquidated damages for completion
of the entire contract.
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ltem

Unit Mass (Weight)

Metal Piling (excluding temporary sheet piling)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness)
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness)
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness)

23 I/t (34 kg/m)
32 Ib/ft (48 kg/m)
37 Ib/ft (55 kg/m)

Other piling See plans
Structural Steel See plans for weights
(masses)
Reinforcing Steel See plans for weights
(masses)

Dowel Bars and Tie Bars

6 Ib (3 kg) each

Welded Reinforcement

63 Ib/100 sq ft (310 kg/sq m)

Guardrail
Steel Plate Beam Guardrail, Type A w/steel posts
Steel Plate Beam Guardrail, Type B w/steel posts
Steel Plate Beam Guardrail, Types A and B w/wood posts
Steel Plate Beam Guardrail, Type 2
Steel Plate Beam Guardrail, Type 6
Traffic Barrier Terminal, Type 1 Special (Tangent)
Traffic Barrier Terminal, Type 1 Special (Flared)

20 I/t (30 kg/m)

30 Ib/ft (45 kg/m)

8 Ib/ft (12 kg/m)
305 Ib (140 kg) each
1260 Ib (570 kg) each
730 Ib (330 kg) each
410 Ib (185 kg) each

Steel Traffic Signal and Light Poles, Towers and Mast Arms
Traffic Signal Post
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 — 12 m)
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 — 16.5 m)
Light Pole w/Mast Arm, 30 - 50 ft (9 — 15.2m )
Light Pole w/Mast Arm, 55 - 60 ft (16.5 — 18 m)
Light Tower w/Luminaire Mount, 80 - 110 ft (24 — 33.5 m)
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 — 42.5 m)
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 — 48.5 m)

11 Ib/ft (16 kg/m)
14 Ib/ft (21 kg/m)
21 I/t (31 kg/m)
13 Ib/ft (19 kg/m)
19 Ib/ft (28 kg/m)
31 Ib/ft (46 kg/m)
65 I/t (97 kg/m)
80 Ib/ft (119 kg/m)

Metal Railings (excluding wire fence)
Steel Railing, Type SM
Steel Railing, Type S-1
Steel Railing, Type T-1
Steel Bridge Rail

64 I/t (95 kg/m)
39 Ib/ft (58 kg/m)
53 Ib/ft (79 kg/m)
52 Ib/ft (77 kg/m)

Frames and Grates
Frame
Lids and Grates

250 Ib (115 kg)
150 Ib (70 kg)

SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE)

Effective: April 2, 2018

Add the following to Section 109 of the Standard Specifications.

“109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.
The Contractor shall report all payments made to the following parties:

(a) first tier subcontractors;

(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit;

(c) material suppliers or trucking firms that are part of the Contractor’'s submitted DBE

utilization plan.

The report shall be made through the Department’s on-line subcontractor payment reporting

system within 21 days of making the payment.”
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017
Revised: April 1, 2019

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least seven days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’'s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%”

SURFACE TESTING OF PAVEMENTS - IRI (BDE)

Effective: January 1, 2021 Revised: January 1, 2022
Description. This work shall consist of testing the ride quality of the finished surface of pavements,
according to lllinois Test Procedure 701, “Ride Quality Testing Using the International Roughness

Index (IRI)”. Work shall be according to Sections 406, 407, or 420 of the Standard Specifications,
except as modified herein.

Hot-Mix Asphalt (HMA) Overlays

Add Article 406.03(n) to the Standard Specifications:
“(n) Pavement Surface Grinding Equipment............c.cccoiiiiiiiii e 1101.04”
Revise Article 406.11 of the Standard Specifications to read:

“406.11 Surface Tests. Prior to pavement improvements, the Engineer will measure the
smoothness of the existing high-speed mainline pavement. The Contractor shall measure the
smoothness of the finished high-speed mainline, low-speed mainline, and miscellaneous
pavements within seven days of paving. Testing shall be performed in the presence of the
Engineer and according to lllinois Test Procedure 701. The pavement will be identified as high-
speed mainline, low-speed mainline, or miscellaneous as follows.
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(a) Test Sections

(1) High-Speed Mainline Pavement. High-speed mainline pavement shall consist of
pavements, ramps, and loops with a posted speed limit greater than 45 mph. These
sections shall be tested with an inertial profiling system (IPS).

(2) Low-Speed Mainline Pavement. Low-speed mainline pavement shall consist of
pavements, ramps, and loops with a posted speed limit of 45 mph or less. These
sections shall be tested with an IPS and will be analyzed using the rolling 16 ft (5 m)
straightedge simulation in ProVAL.

(3) Miscellaneous Pavement. Miscellaneous pavement includes segments that either
cannot readily be tested by an IPS or conditions beyond the control of the contractor
preclude the achievement of smoothness levels typically achievable with mainline
pavement construction. This may include the following examples or as determined by
the Engineer.

(a) Pavement on horizontal curves with a centerline radius of curvature of less than or
equal to 1,000 ft (300 m) and the pavement within the superelevation transition of
such curves;

(b) Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in
combination with an algebraic change in tangent grade greater than or equal to
3 percent as may occur on urban ramps or other constricted-space facilities;

(c) The first and last 50 ft (15 m) of a pavement section where the Contractor is not
responsible for the adjoining surface;

(d) Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius
return;

(e) Variable width pavements;
(f) Side street returns, to the end of radius return;
(g) Crossovers;

(h) Connector pavement from the mainline pavement expansion joint to the bridge
approach slab;

(i) Bridge approach slab;

(j) Pavement that must be constructed in multiple short segments, typically defined
as 600 ft (180 m) or less;

(k) Pavement within 25ft (7.6 m) of manholes, utility structures, or other
appurtenances;

(I) Turn lanes; and
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(m)Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric
testing that fall within the wheel path.

Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge.

(4) International Roughness Index (IRIl). An index computed from a longitudinal profile
measurement using a quarter-car simulation at a simulation speed of 50 mph
(80 km/h).

(5) Mean Roughness Index (MRI). The average of the IRI values for the right and left
wheel tracks.

(6) Areas of Localized Roughness (ALR). Isolated areas of roughness, which can cause
significant increase in the calculated MRI for a given sublot.

(7) Lot. A lot will be defined as a continuous strip of pavement 1 mile (1,600 m) long and
one lane wide. When the length of a continuous strip of pavement is less than 1 mile
(1,600 m), that pavement will be included in an adjacent lot. Structures will be omitted
when measuring pavement length, but will not be considered as a discontinuity and
the numbering of sublots will not restart. The limits of the structure shall include the
entire length between the outside ends of both connector pavements.

(8) Sublot. Lots will be divided into 0.1 mile (160 m) sublots. A partial sublot greater than
or equal to 264 ft (80 m) resulting from an interruption in the pavement will be subject
to the same evaluation as a whole sublot. Partial sublots less than 264 ft (80 m) shall
be included with the previous sublot for evaluation purposes.

(b) Corrective Work. Corrective work shall be completed according to the following.

(1) High-Speed Mainline Pavement. For high-speed mainline pavement, any 25 ft (7.6 m)
interval with an ALR in excess of 150 in./mile (2,400 mm/km) will be identified by the
Engineer and shall be corrected by the Contractor. Any sublot having a MRI greater
than MRIp, including ALR, shall be corrected to reduce the MRI to the MRIg, or
replaced at the Contractor’s option.

(2) Low-Speed Mainline Pavement. Bumps in low-speed mainline pavement which
exceed the 5/16 in. (8 mm) tolerance using a simulated 16 ft (5 m) straightedge will be
identified by the Engineer and shall be corrected by the Contractor.

(3) Miscellaneous Pavements. Bumps in miscellaneous pavement which exceed the
5/16 in. (8 mm) tolerance on a 16 ft (5 m) straightedge will be identified by the
Engineer and shall be corrected by the Contractor.

Corrective work shall be completed with pavement surface grinding equipment or by
removing and replacing the pavement. Corrective work shall be applied to the full lane
width. When completed, the corrected area shall have uniform texture and appearance,
with the beginning and ending of the corrected area normal to the centerline of the paved
surface.
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Upon completion of the corrective work, the surface of the sublot(s) shall be retested. The
Contractor shall furnish the data and reports to the Engineer within 2 working days after
corrections are made. If the MRI and/or ALR still do not meet the requirements, additional
corrective work shall be performed.

Corrective work shall be at no additional cost to the Department.

(c) Smoothness Assessments. Assessments will be paid to or deducted from the Contractor
for each sublot of high-speed mainline pavement per the Smoothness Assessment
Schedule. Assessments will be based on the MRI of each sublot prior to performing any
corrective work unless the Contractor has chosen to remove and replace the sublot. For
sublots that are replaced, assessments will be based on the MRI determined after
replacement.

The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI
of the existing pavement before construction (MRIo) and shall be determined as follows.

MRI Thresholds (High-Speed, HMA Overlay)
Upper MRI Thresholds " MRIo < 125.0 in./mile MRl > 125.0 in./mile V

(1,975 mm/km) (> 1,975 mm/km)
Incentive (MRI) 45.0 in./mile (710 mm/km) 0.2 x MRIo + 20
Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 x MRIo + 50
Disincentive (MRIp) 100.0 in./mile (1,975 mm/km) 0.2 x MRIlo + 75

1/ MRIo, MRI;, MRIg, and MRIp shall be in in./mile for calculation.

Smoothness assessments for high-speed mainline pavement shall be determined as
follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay)
Mainline Pavement MRI Range Assessment Per Sublot "
MRI < MRI, + (MRI, — MRI) x $33.00 #
MRI, < MRI < MRIe + $0.00
MRIr < MRI < MRIp — (MRI — MRIg) x $20.00
MRI > MRIp — $500.00

1/ MRI, MRI;, MRIg, and MRIp shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $500.00.
Smoothness assessments will not be paid or deducted until all other contract requirements

for the pavement are satisfied. Pavement that is corrected or replaced for reasons other
than smoothness, shall be retested as stated herein.”
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Hot-Mix Asphalt (HMA) Pavement (Full-Depth)

Revise the first paragraph of Article 407.03 of the Standard Specifications to read:
“407.03 Equipment. Equipment shall be according to Article 406.03.”
Revise Article 407.09 of the Standard Specifications to read:

“407.09 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows:

The testing of the existing pavement prior to improvements shall not apply and the
smoothness assessment for high-speed mainline pavement shall be determined according to the
following table.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA)
Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot
<45.0 (710) + (45 — MRI) x $80.00 %
> 45.0 (710) to 75.0 (1,190) + $0.00
>75.0 (1,190) to 100.0 (1,580) — (MRI - 75) x $30.00
> 100.0 (1,580) - $750.00

1/ MRI shall be in in./mile for calculation.

2/ The maximum incentive amount shall not exceed $1,200.00.”

Portland Cement Concrete Pavement

Delete Article 420.03(i) of the Standard Specifications.

Revise Article 420.03(j) of the Standard Specifications to read:
“(i) Coring Machine (Note 1)’

Revise Article 420.10 of the Standard Specifications to read:

“420.10 Surface Tests. The finished surface of the pavement shall be tested for smoothness
according to Article 406.11, except as follows.

The testing of the existing pavement prior to improvements shall not apply. The Contractor
shall measure the smoothness of the finished surface of the pavement after the pavement has
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi
(20,700 kPa).
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Membrane curing damaged during testing shall be repaired as directed by the Engineer at no
additional cost to the Department.
(a) Corrective Work. No further texturing for skid resistance will be required for areas
corrected by grinding. Protective coat shall be reapplied to ground areas according to
Article 420.18 at no additional cost to the Department.

Pavement corrected by removal and replacement, shall be corrected in full panel sizes.

(b) Smoothness Assessments. Smoothness assessment for high-speed mainline pavement
shall be determined as follows.

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC)
Mainline Pavement MRI, in./mile (mm/km) ¥ Assessment Per Sublot
<450 (710) + (45— MRI) x $120.00 7
> 45.0 (710) to 75.0 (1,190) +$0.00
> 75.0 (1,190) to 100.0 (1,580) — (MRI — 75) x $45.00
>100.0 (1,580) -$1,125.00

1/ MRI shall be in in./mile for calculation.
2/ The maximum incentive amount shall not exceed $1,800.00.
3/ If pavement is constructed with traffic in the lane next to it, then an additional

10 in./mile will be added to the upper thresholds.”

Removal of Existing Pavement and Appurtenances

Revise the first paragraph of Article 440.04 of the Standard Specifications to read:

“440.04 HMA Surface Removal for Subsequent Resurfacing. The existing HMA surface
shall be removed to the depth specified on the plans with a self-propelled milling machine. The
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness
requirements of the finished pavement. The temperature at which the work is performed, the
nature and condition of the equipment, and the manner of performing the work shall be such that
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the
satisfaction of the Engineer. When tested with a 16 ft (5 m) straightedge, the milled surface shall
have no surface variations in excess of 3/16 in. (5 mm).”
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WEEKLY DBE TRUCKING REPORTS (BDE)

Effective: June 2, 2012 Revised: November 1, 2021
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten business
days following the reporting period. The reporting period shall be Sunday through Saturday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included
in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.

WORK ZONE TRAFFIC CONTROL DEVICES (BDE)

Effective: March 2, 2020

Add the following to Article 701.03 of the Standard Specifications:

“(q) Temporary SigN SUPPOIES .....ciiiiiiiiiiiicei e e e e e e e a e e e e e e e enenes 1106.02”
Revise the third paragraph of Article 701.14 of the Standard Specifications to read:

“For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each
device used on the contract. The letter shall provide information for the set-up and use of the
device as well as a detailed drawing of the device. The signs shall be supported within 20 degrees
of vertical. Weights used to stabilize signs shall be attached to the sign support per the
manufacturer’s specifications.”

Revise the first paragraph of Article 701.15 of the Standard Specifications to read:

«701.15 Traffic Control Devices. For devices that must meet crashworthiness standards,
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used

on the contract. The self-certification or letter shall provide information for the set-up and use of
the device as well as a detailed drawing of the device.”
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Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read:

“1106.02 Devices. Work zone traffic control devices and combinations of devices shall meet
crashworthiness standards for their respective categories. The categories are as follows.

Category 1 includes small, lightweight, channelizing and delineating devices that have been
in common use for many years and are known to be crashworthy by crash testing of similar
devices or years of demonstrable safe performance. These include cones, tubular markers,
plastic drums, and delineators, with no attachments (e.g. lights). Category 1 devices
manufactured after December 31, 2019 shall be MASH-16 compliant. Category 1 devices
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009,
may be used on contracts let before December 31, 2024.

Category 2 includes devices that are not expected to produce significant vehicular velocity
change but may otherwise be hazardous. These include vertical panels with lights, barricades,
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.
Category 2 devices manufactured on or before December 31, 2019, and compliant with
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024.

Category 3 includes devices that are expected to cause significant velocity changes or other
potentially harmful reactions to impacting vehicles. These include crash cushions (impact
attenuators), truck mounted attenuators, and other devices not meeting the definitions of
Category 1 or 2. Category 3 devices manufactured after December 31, 2019 shall be MASH-16
compliant. Category 3 devices manufactured on or before December 31, 2019, and compliant
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.
Category 3 devices shall be crash tested for Test Level 3 or the test level specified.

Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable
message signs, temporary traffic signals, and area lighting supports. It is preferable for
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however,
there are currently no crash tested devices in this category, so it remains exempt from the
NCHRP 350 or MASH compliance requirement.

For each type of device, when no more than one MASH-16 compliant is available, an
NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after
December 31, 2019.”

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read:
“(g) Truck Mounted/Trailer Mounted Attenuators. The attenuator shall be approved for use at

Test Level 3. Test Level 2 may be used for normal posted speeds less than or equal to
45 mph.
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(k) Temporary Water Filled Barrier. The water filled barrier shall be a lightweight plastic shell
designed to accept water ballast and be on the Department’s qualified product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings.

(I) Movable Traffic Barrier. The movable traffic barrier shall be on the Department’s qualified
product list.

Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of
the barrier as determined by acceptance testing; the configuration of the barrier in that
test; and the vehicle weight, velocity, and angle of impact of the deflection test. The
Engineer shall be provided one copy of the shop drawings. The barrier shall be capable
of being moved on and off the roadway on a daily basis.”

WORKING DAYS (BDE)
Effective: January 1, 2002

The Contractor shall complete the work within 70 working days.
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SWPPP
; ELSm
Iclaifn'?rlgnggpanl ml. ;I"It Storm Water Pollution Prevention Plan Dkeis
Route Marked Route Section Number
FaP 649 [ 17 [[(108BR-4)BR |
Project Number County Contract Number
[BFP-R4H2(622) |[LivingsTON |leeFez |

This plan has been prepared to comply with the provisions of the National Pollutant Discharge Elimination System (NPDES) Permit No.
ILR10 (Permit ILR10), issued by the lllinois Environmental Protection Agency (IEPA) for storm water discharges from construction site
activities

| certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of
the person or persons who manage the system, or those persons directly responsible for gathering the information, the information
submitted is, to the best of my knowledge and belief, true, accurate and complete. | am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisenment for knowing violations.

Signature Date
z—'7 oo ap At £ 06-21-2022
Moy
Print Name ! Title Agency
|Masood Ahmad ”Regional Engineer lllinois Department of Transportation

Note: Guidance on preparing each section of BDE 2342 can be found in Chapter 41 of the IDOT Bureau of Design and Environment
(BDE) Manual. Chapter 41 and this form also reference the IDOT Drainage Manual which should be readily available.

|. Site Description:

A. Provide a description of the project location; include latitude and longitude, section, town, and range:

The project is located on IL 17 over Manville Drainage Ditch located approximately 0.6 miles west of Manville
Rd. The total length for the project is 0.118 miles. The project is located in Newton Township, S21-T30N-R4E,
Livingston County, lllinois. Coordinates: 41.062144, -88.768280

B. Provide a description of the construction activity which is the subject of this plan. Include the number of construction stages, drainage
improvements, in-stream work, installation, maintenance, removal of erosion measures, and permanent stabilization:

The project consists of removal and replacement of the existing bridge structure (SN 053-0029) carrying IL 17
over Manville Drainage Ditch with a new culvert (SN 053-2040) with a triple 10’ x 10’ opening. Additional
improvements include slope and ditch grading, guardrail upgrades, and approach roadway resurfacing. The
temporary steel support shall be salvaged from the existing structure. Traffic control will be achieved via Detour.

Erosion control measures will be provided in the job where exposure of existing soil is anticipated due to grading
and shaping ditches and where expected to exceed 7 days. Once cemplete, open areas shall be stabilized with
mulch, erosion control blanket and permanent seeding.

C. Provide the estimated duration of this project:

|8 months
D. The total area of the construction site is estimated to be 1.4 acres.
The total area of the site estimated to be disturbed by excavation, grading or other activities is 12 acres.
Printed 06/20/22 Page 1 of 8 BDE 2342 (Rev. 07/19/19)
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E. The following are weighted averages of the runoff coefficient for this project before and after construction activities are completed; see
Section 4-102 of the IDOT Drainage Manual:

Before Construction = 0.45 / After Construction = 0.46

F. List all soils found within project boundaries; include map unit name, slope information, and erosivity:

149A—Brenton silt loam, 0 to 2 percent slopes - Somewhat poorly drained with Moderately high to high
permeability. The soil has moderately low susceptibility to water erosion and is slightly susceptible to wind
erosion.

440B—Jasper loam, 2 to 5 percent slopes - Well drained with Moderately high to high permeability. The soil has
moderately low susceptibility to water erosion and is slightly susceptible to wind erosion.

448C2—Mona silt loam, 5 to 10 percent slopes - Moderately well drained with Moderately low permeability. The
soil has moderately susceptible to water erosion and is slightly susceptible to wind erosion.

3451A—Lawson silt loam, O to 2 percent slopes - Somewhat poorly drained with Moderately high to high
permeability. The soil has moderately susceptible to water erosion and is slightly susceptible to wind erosion.

G. If wetlands were delineated for this project, provide an extent of wetland acreage at the site; see Phase | report:
n/a

H. Provide a description of potentially erosive areas associated with this project:

Some areas within existing ditches are erosive due to their steep 1:2 slopes.

Potential erosive areas involve wind and water erosion at the proposed areas where grading and shaping ditches
will oceur.

I. The following is a description of soil disturbing activities by stages, their locations, and their erosive factors (e.g., steepness of slopes,
length of slopes, etc.):

Selected ditches within the job limits will be disturbed due to regrading in order to restore positive drainage, and/

or build additional embankment for the new structure.

Staging will not be used. Traffic control is to be achieved via detour

.

. See the erosion control plans and/or drainage plans for this contract for information regarding drainage patterns, approximate slopes
anticipated before and after major grading activities, locations where vehicles enter or exit the site and controls to prevent offsite
sediment tracking (to be added after contractor identifies locations), areas of soil disturbance, the location of major structural and non-
structural controls identified in the plan, the location of areas where stabilization practices are expected to occur, surface waters
(including wetlands) , and locations where storm water is discharged to surface water including wetlands.

K. Identify who owns the drainage system (municipality or agency) this project will drain into:
‘State of lllinois ‘

L. The following is a list of General NPDES ILR40 permittees within whose reporting jurisdiction this project is located:
‘nla ‘

M. The following is a list of receiving water(s) and the ultimate receiving water(s) for this site. In addition, include receiving waters
that are listed as Biologically Significant Streams by the lllinois Department of Natural Resources (IDNR). The location of the receiving
waters can be found on the erosion and sediment control plans:

‘Manville Creek which ultimately drains to the Vermillion River ‘

Printed 06/20/22 Page 2 of 8 BDE 2342 (Rev. 07/19/19)
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N. Describe areas of the site that are to be protected or remain undisturbed. These areas may include steep slopes (i.e., 1:3 or steeper),
highly erodible soils, streams, stream buffers, specimen trees, natural vegetation, nature preserves, etc. Include any commitments or
requirements to protect adjacent wetlands.

For any storm water discharges from construction activities within 50-feet of Waters of the U.S. (except for activities for water-
dependent structures authorized by a Section 404 permit, describe; a) How a 50-foot undisturbed natural buffer will be provided
between the construction activity and the Waters of the U.S. or b) How additional erosion and sediment controls will be provided within
that area.

‘N/A \

O. Per the Phase | document, the following sensitive environmental resources are associated with this project and may have the potential
to be impacted by the proposed development. Further guidance on these resources is available in Section 41-4 of the BDE Manual.

‘N/A \

303(d) Listed receiving waters for suspended solids, turbidity, or siltation.
The name(s) of the listed water body, and identification of all pollutants causing impairment:

Provide a description of how erosion and sediment control practices will prevent a discharge of sediment resulting from a storm event
equal to or greater than a twenty-five (25) year, twenty-four (24) hour rainfall event:

* Perimeter Erosion Barrier (Silt Fence) will be used in all areas where runoff from disturbed areas has the
potential to travel offsite or into swales, ponds, wetlands or other natural water bodies. See Erosion Control Plan
Sheet.

* Temporary Ditch Checks will be used in all ditches where runoff from disturbed areas is collected.

* Riprap — Stone riprap with filter fabric will be used at some drainage structures and adjacent to structures (if
applicable) to prevent scouring.

» Temporary Seeding - to be applied at jobsite for stabilization when applicable.

Provide a description of the location(s) of direct discharge from the project site to the 303(d) water body:
‘n/a ‘

Provide a description of the location(s) of any dewatering discharges to the MS4 and/or water body:

L] Applicable Federal, Tribal, State, or Local Programs

L] Floodplain

] Historic Preservation

OJ Receiving waters with Total Maximum Daily Load (TMDL) for sediment, total suspended solids, turbidity or siltation
TMDL (fill out this section if checked above)

The name(s) of the listed water body:

Provide a description of the erosion and sediment control strategy that will be incorporated into the site design that is consistent with the
assumptions and requirements of the TMDL:

* Perimeter Erosion Barrier (Silt Fence) will be used in all areas where runoff from disturbed areas has the
potential to travel offsite or into swales, ponds, wetlands or other natural water bodies. See Erosion Control Plan
Sheet.

* Temporary Seeding - to be applied at jobsite for stabilization when applicable.

Printed 06/20/22 Page 3 of 8 BDE 2342 (Rev. 07/19/19)
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* Temporary Ditch Checks will be used in all ditches where runoff from disturbed areas is collected.

* Riprap — Stone riprap with filter fabric will be used at some drainage structures and adjacent to structures (if
applicable) to prevent scouring.

If a specific numeric waste load allocation has been established that would apply to the project's discharges, provide a description of the
necessary steps to meet that allocation:

[ ] Threatened and Endangered Species/lllinois Natural Areas (INAI)/Nature Preserves

[] Other

[ ] Wetland

P. The following pollutants of concern will be associated with this construction project:

X] Antifreeze / Coolants [] Solid Waste Debris
<] Concrete [] Solvents
X] Concrete Curing Compounds Waste water from cleaning construction equipments
[] Concrete Truck Waste [] Other (Specify)
X Fertilizers f Pesticides [ ] Other (Specify)
[ ] Paints ] Other (Specify)
[ ] Petroleum (gas, diesel, oil, kerosene, hydraulic oil / fluids) [] Other (Specify)
X Soil Sediment [ ] Other (Specify)
1. Controls:

This section of the plan addresses the controls that will be implemented for each of the major construction activities described in Section
1.C above and for all use areas, borrow sites, and waste sites. For each measure discussed, the Contractor will be responsible for its
implementation as indicated. The Contractor shall provide to the Resident Engineer a plan for the implementation of the measures
indicated. The Contractor, and subcontractors, will netify the Resident Engineer of any proposed changes, maintenance, or
modifications to keep construction activities compliant with the Permit ILR10. Each such Contractor has signed the required certification
on forms which are attached to, and are a part of, this plan:

A. Erosion and Sediment Controls: At a minimum, controls must be coordinated, installed and maintained to:

1. Minimize the amount of soil exposed during construction activity;

2. Minimize the disturbance of steep slopes;

g Maintain natural buffers around surface waters, direct storm water to vegetated areas to increase sediment removal and
maximize storm water infiltration, unless infeasible;

4, Minimize soil compaction and, unless infeasible, preserve topsoil.

B. Stabilization Practices: Provided below is a description of interim and permanent stabilization practices, including site- specific
scheduling of the implementation of the practices. Site plans will ensure that existing vegetation is preserved where attainable and
disturbed portions of the site will be stabilized. Stabilization practices may include but are not limited to; temporary seeding, permanent
seeding, mulching, geotextiles, sodding, vegetative buffer strips, protection of trees, preservation of mature vegetation, and other
appropriate measures. Except as provided below in [1.B.1 and II.B.2, stabilization measures shall be initiated immediately where
construction activities have temporarily or permanently ceased, but in no case more than one (1) day after the construction activity in
that portion of the site has temporarily or permanently ceases on all disturbed portions of the site where construction will not occur for a

period of fourteen (14) or more calendar days.

1. Where the initiation of stabilization measures is precluded by show cover, stabilization measures shall be initiated as soon as
practicable.

2. On areas where construction activity has temporarily ceased and will resume after fourteen (14) days, a temporary stabilization
method can be used.

The following stabilization practices will be used for this project:
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X Erosion Control Blanket / Mulching Temporary Turf (Seeding, Class 7)
[] Geotextiles

Permanent Seeding

[] Preservation of Mature Seeding
[ ] Protection of Trees

[ ] Sodding

Temporary Erosion Control Seeding

Temporary Mulching

Vegetated Buffer Strips
Other (Specify)
Other (Specify)
Other (Specify)
Other (Specify)

oooooo

Describe how the stabilization practices listed above will be utilized during construction:

*Temporary Erosion Control Seeding will be placed over all disturbed areas until permanent seeding is required.
*Erosion Control Blanket / Heavy Duty ECB will be installed to cover all permanent seeding and to protect slopes
from erosion and allow permanent seeds to germinate.

Describe how the stabilization practices listed above will be utilized after construction activities have been completed:
*Permanent seeding will protect disturbed areas where grading and shaping is needed or where other
disturbances within ROW will occur.

C. Structural Practices: Provided below is a description of structural practices that will be implemented, to the degree attainable, to
divert flows from exposed soils, store flows or otherwise limit runoff and the discharge of pollutants from exposed areas of the site.
Such practices may include but are not limited to: perimeter erosion barrier, earth dikes, drainage swales, sediment traps, ditch checks,
subsurface drains, pipe slope drains, level spreaders, storm drain inlet protection, rock outlet protection, reinforced soil retaining
systems, gabions, and temporary or permanent sediment basins. The installation of these devices may be subject to Section 404 of the
Clean Water Act.

[ ] Aggregate Ditch [] Stabilized Construction Exits
[] Concrete Revetment Mats [] Stabilized Trench Flow

["] Dust Suppression [] Slope Mattress

[ ] Dewatering Filtering [] Slope Walls

[] Gabions Temporary Ditch Check

[] In-Stream or Wetland Work [] Temporary Pipe Slope Drain
[] Level Spreaders [ ] Temporary Sediment Basin
[] Paved Ditch [] Temporary Stream Crossing
[] Permanent Check Dams [] Turf Reinforcement Mats
Perimeter Erosion Barrier ] Other (Specify)

[ ] Permanent Sediment Basin [ ] Other (Specify)

[] Retaining Walls [] Other (Specify)

X Riprap [ ] Other (Specify)

[] Rock QOutlet Protection [ ] Other (Specify)

[] Sediment Trap [] Other (Specify)

Storm Drain Inlet Protection [] Other (Specify)

Describe how the structural practices listed above will be utilized during construction:

*Temporary Ditch checks will be installed on open ditch areas to prevent runoff from traveling off-site.
*Perimeter Erosion Barrier (Silt Fence) will be used in all areas where runoff from disturbed areas has the
potential to travel offsite or into swales, ponds, wetlands or other natural water bodies. See Erosion Control Plan
Sheet.

*Riprap — Stone riprap with filter fabric will be used at some drainage structures and adjacent to structures (if
applicable) to prevent scouring.

*Inlet & Pipe Protection will be used to deter sedimentation and/or debris into the ditch.

Describe how the structural practices listed above will be utilized after construction activities have been completed:
Temporary ditch checks and inlet & pipe protection will be immediately removed to allow complete stabilization of
disturbed areas.

Printed 06/20/22 Page 5 of 8 BDE 2342 (Rev. 07/19/19)

58



FAP Route 649 (IL 17)
Project HBFP-R4H2(622)
Section (108BR-4)BR
Livingston County
Contract No. 66F92

D. Treatment Chemicals
Will polymer flocculants or treatment chemicals be utilized on this project: [] Yes No

If yes above, identify where and how polymer flocculants or treatment chemicals will be utilized on this project.

E. Permanent (i.e., Post-Construction) Storm Water Management Controls: Provided below is a description of measures that will be
installed during the construction process to control volume and pollutants in storm water discharges that will occur after construction
operations have been completed. The installation of these devices may be subject to Section 404 of the Clean Water Act.

1. Such practices may include but are not limited to: storm water detention structures (including wet ponds), storm water retention
structures, flow attenuation by use of open vegetated swales and natural depressions, infiltration of runoff on site, and sequential
systems (which combine several practices).

The practices selected for implementation were determined based on the technical guidance in Chapter 41 (Construction Site Storm
Water Pollution Control) of the IDOT BDE Manual. If practices other than those discussed in Chapter 41 are selected for
implementation or if practices are applied to situations different from those covered in Chapter 41, the technical basis for such decisions
will be explained below.

2. Velocity dissipation devices will be placed at discharge locations and along the length of any outfall channel as necessary to provide a
non-erosive velocity flow from the structure to a water course so that the natural physical and biological characteristics and functions
are maintained and protected (e.g., maintenance of hydrologic conditions such as the hydroperiod and hydrodynamics present prior to
the initiation of construction activities).

Description of permanent storm water management controls:

It was determined during phase 2 that a storm water detention is not required or this project.

F. Approved State or Local Laws: The management practices, controls and provisions contained in this plan will be in accordance with
IDOT specifications, which are at least as protective as the requirements contained in the |IEPA's lllincis Urban Manual. Procedures
and requirements specified in applicable sediment and erosion site plans or storm water management plans approved by local officials
shall be described or incorporated by reference in the space provided below. Requirements specified in sediment and erosion site
plans, site permits, storm water management site plans or site permits approved by local officials that are applicable to protecting
surface water resources are, upon submittal of an NOI, to be authorized to discharge under the Permit ILR10 incorporated by reference
and are enforceable under this permit even if they are not specifically included in the plan.

Description of procedures and requirements specified in applicable sediment and erosion site plans or storm water management plans
approved by local officials:

All management practices, controls and other provisions provided in the plans are in accordance with IDOT
standard specifications and the lllinois Urban Manual

G. Contractor Required Submittals: Prior to conducting any professional services at the site covered by this plan, the Contractor and
each subcontractor responsible for compliance with the permit shall submit to the Resident Engineer a Contractor Certification
Statement, BDE 2342A.

1. The Contractor shall provide a construction schedule containing an adequate level of detail to show major activities with implementation
of pollution prevention BMPs, including the following items:
g Approximate duration of the project, including each stage of the project
Rainy season, dry season, and winter shutdown dates
Temporary stabilization measures to be employed by contract phases
Mobilization time-frame
Mass clearing and grubbing/roadside clearing dates
Deployment of Erosion Control Practices
Deployment of Sediment Control Practices (including stabilized cons)
Deployment of Construction Site Management Practices (including concrete washout facilities, chemical storage,
refueling locations, etc.)
Paving, saw-cutting, and any other pavement related operations
Major planned stockpiling operation
Time frame for other significant long-term operations or activities that may plan non-storm water discharges as
dewatering, grinding, etc
: Permanent stabilization activities for each area of the project
2. During the pre-construction meeting, the Contractor and each subcontractor shall provide, as an attachment to their sighed Contractor
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Certification Statement, a discussion of how they will comply with the requirements of the permit in regard to the following items and
prowde a graphical representation showing location and type of BMPs to be used when applicable:
Temporary Ditch Checks - Identify what type and the source of Temporary Ditch Checks that will be installed as part of
the project. The installation details will then be included with the SWPPP.
Vehicle Entrances and Exits - |dentify type and location of stabilized construction entrances and exits to be used and
how they will be maintained.
Material Delivery, Storage and Use - Discuss where and how materials including chemicals, concrete curing
compounds, petroleum products, etc. will be stored for this project.
Stockpile Management - Identify the location of both on-site and off-site stockpiles. Discuss what BMPs will be used to
prevent pollution of storm water from stockpiles.
Waste Disposal - Discuss methods of waste disposal that will be used for this project.
Spill Prevention and Control - Discuss steps that will be taken in the event of a material spill (chemicals, concrete curing
compounds, petroleum, etc.)
Concrete Residuals and Washout Wastes - Discuss the location and type of concrete washout facilities to be used on
this project and how they will be sighed and maintained.
Litter Management - Discuss how litter will be maintained for this project (education of employees, number of
dumpsters, frequency of dumpster pick-up, etc.).
Vehicle and Equipment Fueling - Identify equipment fueling locations for this project and what BMPs will be used to
ensure containment and spill prevention.
Vehicle and Equipment Cleaning and Maintenance - |dentify where equipment cleaning and maintenance locations for
this project and what BMPs will be used to ensure containment and spill prevention.
Dewatering Activities - Identify the controls which will be used during dewatering operations to ensure sediments will not
leave the construction site.
Polymer Flocculants and Treatment Chemicals - Identify the use and dosage of treatment chemicals and provide the
Resident Engineer with Material Safety Data Sheets. Describe procedures on how the chemicals will be used and
identify who will be responsible for the use and application of these chemicals. The selected individual must be trained
on the established procedures.
Additional measures indicated in the plan.

1ll. Maintenance:

When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion and Sediment
Control Field Guide) to the Contractor for the practices associated with this project. Describe how all items will be checked for structural
integrity, sediment accumulation and functionality. Any damage or undermining shall be repaired immediately. Provide specifics on
how repairs will be made. The following additional procedures will be used to maintain, in good and effective operating conditions, the
vegetation, erosion and sediment control measures and other protective measures identified in this plan. It will be the Contractor's
responsibility to attain maintenance guidelines for any manufactured BMPs which are to be installed and maintained per manufacture's
specifications.

During construction the contractor shall clean up and gracde the work area to eliminate concentration of runoff,
maintain or replace (if determined by the Engineer) the erosion and sediment control items. Areas where erosion
control blanket, mulch or silt fence is defective will be repaired immediately.

All maintenance of erosion control system will be the responsibility of the contractor. All locations where
equipment enter and exit the construction site shall be inspected periodically. Inspection of these areas shall be
made at least once every 7 days and within 24 hours of the end of a storm greater than 0.5 inches of rainfall or
equivalent snowfall.

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas, which have not yet
been finally stabilized, structural control measures, and locations where vehicles and equipment enter and exit the site using IDOT
Storm Water Pollution Prevention Plan Erosion Control Inspection Report, BC 2259. Such inspections shall be conducted at least once
every seven (7) calendar days and within twenty-four (24) hours of the end of a storm or by the end of the following business or work
day that is 0.5 inch or greater or equivalent showfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions. Weekly inspections
will recommence when construction activities are conducted, or if there is 0.5” or greater rain event, or a discharge due to snowmelt
oceurs.

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this plan, the Resident
Engineer shall notify the appropriate IEPA Field Operations Section office by email at: epa.swnoncomp@illinois.gov, telephone or fax
within twenty-four (24) hours of the incident. The Resident Engineer shall then complete and submit an “Incidence of Non-
Compliance” (ION) report for the identified violation within five (5) days of the incident. The Resident Engineer shall use forms provided
by IEPA and shall include specific information on the cause of honcompliance, actions which were taken to prevent any further causes
of noncompliance, and a statement detailing any environmental impact which may have resulted from the noncompliance. All reports of
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non-compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10.

The Incidence of Non-Compliance shall be mailed to the following address:
lllinois Environmental Protection Agency

Division of Water Pollution Control

Attn: Compliance Assurance Section

1021 North Grand East

Post Office Box 19276

Springfield, lllinois 62794-9276

V. Failure to Comply:

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of a National
Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the Contractor and/or penalties
under the Permit ILR10 which could be passed on to the Contractor.
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[Ok:0]
Contractor Certification Statement sk

llinois Department
of Transportation

Prior to conducting any professional services at the site covered by this contract, the Contractor and every subcontractor
must complete and return to the Resident Engineer the following certification. A separate certification must be submitted by
each firm. Attach to this certification all items required by Section I1.G of the Storm Water Pollution Prevention Plan
(SWPPP) which will be handled by the Contractor/subcontractor completing this form.

Route Marked Route Section Number
FaP 649 L 17 [(1088R-4)BR |
Project Number County Contract Number
|[BFP-R4H2(622) |lLivingsToN |lesFo2 |

This certification statement is a part of SWPPP for the project described above, in accordance with the General NPDES
Permit No. ILR10 issued by the lllinois Environmental Protection Agency.

| certify under penalty of law that | understand the terms of the Permit No. ILR 10 that authorizes the storm water discharges
associated with industrial activity from the construction site identified as part of this certification.

Additionally, | have read and understand all of the information and requirements stated in SWPPP for the above mentioned
project; | have received copies of all appropriate maintenance procedures; and, | have provided all documentation required
to be in compliance with the Permit ILR10 and SWPPP and will provide timely updates to these documents as necessary.

] Contractor
[] Sub-Contractor

Signature Date

Print Name Title

Name of Firm Phone

Street Address City State Zip Code

Items which this Contractor/subcontractor will be responsible for as required in Secticn |.G. of SWPPP
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REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il. Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

XI.  Certification Regarding Use of Contract Funds for
Lobbying

XIl.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders,
rental agreements and other agreements for supplies or
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically incorporated
(not referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23 CFR
633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

Il. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR Part
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, the
Standard Federal Equal Employment Opportunity Construction
Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60, and
29 CFR Parts 1625-1627. The contracting agency and the
FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform to
the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment
Opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (see 28 CFR
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are

incorporated by reference in this contract. In the execution of this

contract, the contractor agrees to comply with the following
minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, sexual orientation,
gender identity, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
SO.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every
complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon

unions as a source of employees, the contractor will use good

faith efforts to obtain the cooperation of such unions to

increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

sufficient referrals (even though it is obligated to provide exclusive
referrals under the terms of a collective bargaining agreement)
does not relieve the contractor from the requirements of this
paragraph. In the event the union referral practice prevents the
contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such
contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT’s FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin cannot
result. The contractor may neither require such segregated use
by written or oral policies nor tolerate such use by employee
custom. The contractor's obligation extends further to ensure
that its employees are not assigned to perform their services at
any location under the contractor's control where the facilities
are segregated. The term "facilities" includes waiting rooms,
work areas, restaurants and other eating areas, time clocks,
restrooms, washrooms, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing provided for
employees. The contractor shall provide separate or single-user
restrooms and necessary dressing or sleeping areas to assure
privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads or
rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related
matters” with minor revisions to conform to the FHWA- 1273
format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions of
paragraph 1.d. of this section; also, regular contributions made
or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs which
cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for the
classification of work actually performed, without regard to skill,
except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics
performing work in more than one classification may be
compensated at the rate specified for each classification for the
time actually worked therein: Provided, That the employer's
payroll records accurately set forth the time spent in each
classification in which work is performed. The wage
determination (including any additional classification and wage
rates conformed under paragraph 1.b. of this section) and the
Davis-Bacon poster (WH-1321) shall be posted at all times by
the contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by
the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in the
wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an additional
classification and wage rate and fringe benefits therefore only
when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and



(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, U.S.
Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action
within 30 days of receipt and so advise the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Administrator for determination.
The Administrator, or an authorized representative, will issue
a determination within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor shall
either pay the benefit as stated in the wage determination or shall
pay another bona fide fringe benefit or an hourly cash equivalent
thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of Labor
has found, upon the written request of the contractor, that the
applicable standards of the Davis-Bacon Act have been met.
The Secretary of Labor may require the contractor to set aside
in a separate account assets for the meeting of obligations
under the plan or program.

2. Withholding (29 CFR 5.5)

The contracting agency shall upon its own action or upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor
under this contract, or any other Federal contract with the same
prime contractor, or any other federally- assisted contract
subject to Davis-Bacon prevailing wage requirements, which is
held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay
laborers and mechanics,

including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part of
the wages required by the contract, the contracting agency may,
after written notice to the contractor, take such action as may be
necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have
ceased.

3. Payrolls and basic records (29 CFR 5.5)

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the
contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included on
weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee
(e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site. The prime contractor is responsible for the
submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or



subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 29 CFR
5.5(a)(3)(ii), the appropriate information is being
maintained under 29 CFR 5.5(a)(3)(i), and that such
information is correct and complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.

(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours on
the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to cause
the suspension of any further payment, advance, or guarantee
of funds. Furthermore, failure to submit the required records
upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees (29 CFR 5.5)

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with a
State Apprenticeship Agency recognized by the Office, orif a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship Training,
Employer and Labor Services or a State

Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site
in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under the
registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the
work actually performed. Where a contractor is performing
construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in
percentages of the journeyman's hourly rate) specified in the
contractor's or subcontractor's registered program shall be
observed.

Every apprentice must be paid at not less than the rate specified
in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly rate
specified in the applicable wage determination.

Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship
program does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. If the
Administrator determines that a different practice prevails for the
applicable apprentice classification, fringes shall be paid in
accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and
Labor Services, or a State Apprenticeship Agency recognized
by the Office, withdraws approval of an apprenticeship program,
the contractor will no longer be permitted to utilize apprentices
at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in
the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe
benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an
apprenticeship program associated with the



corresponding journeyman wage rate on the wage

determination which provides for less than full fringe benefits for

apprentices. Any employee listed on the payroll at a trainee rate
who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage

determination for the classification of work actually performed. In
addition, any trainee performing work on the job site in excess of

the ratio permitted under the registered program shall be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no

longer be permitted to utilize trainees at less than the applicable

predetermined rate for the work performed until an acceptable
program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill

training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the
requirements of paragraph 4 of this Section IV. 23 CFR
230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices
and trainees to journeymen shall not be greater than permitted
by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the

contract clauses in 29 CFR 5.5 may be grounds for termination

of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor

set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning
of this clause include disputes between the contractor (or any of
its subcontractors) and the contracting agency, the

U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility (29 CFR 5.5)

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the Contract
Work Hours and Safety Standards Act. These clauses shall be
inserted in addition to the clauses required by 29 CFR 5.5(a) or
29 CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1 of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and guards,
employed in violation of the clause set forth in paragraph 1 of
this section, in the sum currently provided in 29 CFR 5.5(b)(2)*
for each calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph 1 of this section. 29 CFR 5.5.

* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may be
adjusted annually by the Department of Labor; pursuant to the
Federal Civil Penalties Inflation Adjustment Act of 1990).



3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph 2 of this section.
29 CFR 5.5.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraphs 1
through 4 of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1 through 4 of this
section. 29 CFR 5.5.

V1. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or

equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work
in accordance with the contract requirements, and is in charge
of all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance



with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal- aid
highway projects, it is essential that all persons concerned with
the project perform their functions as carefully, thoroughly, and
honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form
FHWA-1022 shall be posted on each Federal-aid highway
project (23 CFR Part 635) in one or more places where it is
readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission
of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related subcontracts.
48 CFR 2.101; 2 CFR 200.326.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders

or regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported to
the Federal Highway Administration and the Regional Office of
the Environmental Protection Agency. 2 CFR Part 200,
Appendix Il.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements. 2 CFR 200.326.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant



who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR

180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2
CFR 180.335 and 180.340.

3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other lower
tier transactions requiring prior FHWA approval or estimated to
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR

render in good faith the certification required by this clause.
The knowledge and information of the prospective participant

is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.
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2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant," "person," "principal,"

and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900 — 180.1020, and 1200.

You may contact the person to which this proposal is



submitted for assistance in obtaining a copy of those regulations.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal funds
and a participant (such as the prime or general contract). “Lower
Tier Covered Transactions” refers to any covered transaction
under a First Tier Covered Transaction (such as subcontracts).
“First Tier Participant” refers to the participant who has entered
into a covered transaction with a recipient or subrecipient of
Federal funds (such as the prime or general contractor). “Lower
Tier Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without maodification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.
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Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

(a) is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency, 2
CFR 180.355;

(b) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(c) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.
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XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31

U.S.C. 1352. Any person who fails to file the required certification
shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier



subcontracts, which exceed $100,000 and that all such recipients
shall certify and disclose accordingly.

XIl. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. Itis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great Lakes)
are necessary for materials or equipment acquired for a specific

Federal-aid construction project, the bidder, proposer, contractor,

subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.



Contract Provision - Cargo Preference Requirements
In accordance with Title 46 CFR § 381.7 (b), the contractor agrees—

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the extent such vessels are available at fair and reasonable rates for
United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States or within 30
working days following the date of loading for shipments originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and to the
Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this contract.”

Provisions (1) and (2) apply to materials or equipment that are acquired solely for the project. The two provisions do not
apply to goods or materials that come into inventories independent of the project, such as shipments of Portland
cement, asphalt cement, or aggregates, when industry suppliers and contractors use these materials to replenish
existing inventories.
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