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STAGING - INITIAL CONSTRUCTION

TRAFFIC CONTROL & PROTECTION
SECTION COUNTY

ILLINOIS FED. AID PROJECTFED. ROAD DIST. NO. 6
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LEGEND

WORK ZONE

TEMPORARY IMPACT ATTENUATOR

MICROWAVE DETECTOR SYSTEM

TEMPORARY TRAFFIC SIGNAL

DRUM WITH BI-DIRECTIONAL STEADY BURNING LIGHT

DOUBLE VERTICAL PANEL

TEMPORARY CONCRETE BARRIER

TYPE III BARRICADE

DIRECTION OF TRAFFIC
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PROPOSED BASE COURSE WIDENING, 10"

PROPOSED BASE COURSE WIDENING, 10"

PROPOSED BASE COURSE WIDENING, 10"

PROPOSED BASE COURSE WIDENING, 10"

2’ MINIMUM WIDTH FOR BASE COURSE

PAVEMENT REMOVAL REQUIRED TO MAINTAIN

2’ MINIMUM WIDTH FOR BASE COURSE

PAVEMENT REMOVAL REQUIRED TO MAINTAIN

12

INSTALL TEMPORARY SIGNALIZATION SYTEMS AT THE LOCATIONS CALLED OUT IN THESE PLANS. 

PLACE TEMPORARY CONCRETE BARRIER AND PAVEMENT MARKINGS IN ACCORDANCE WITH THESE PLANS.

SET UP STAGE 1 TRAFFIC CONTROL UTILIZING THESE PLANS IN CONJUNCTION WITH STANDARD 701321.

PLACE MAX WIDTH SIGNING AT THE LOCATIONS SHOWN IN THESE PLANS.

PROTECTION STANDARD 701326.

STA 757+79 TO STA 761+11 RT, AND STA 763+49 TO STA 764+16 RT.  UTILIZE TRAFFIC CONTROL AND

PLACE BASE COURSE WIDENING, 10" AT 757+68 TO STA 760+47 LT, STA 762+99 TO STA 765+07 LT,

INITIAL CONSTRUCTION OPERATIONS:

 

OF THE ENGINEER.

RESPONSIBLE FOR PLANNING AND EXECUTING THIS PROJECT WHICH SHALL BE SUBJECT TO THE APPROVAL

THE FOLLOWING STAGE CONSTRUCTION SEQUENCE IS FOR INFORMATION ONLY.  THE CONTRACTOR IS

STAGE CONSTRUCTION SEQUENCE (PRELIMINARY STAGE) TRAFFIC STAGING NOTES
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SHALL BE INCLUDED IN THE COST OF THE PAY ITEM "PAVEMENT REMOVAL".

SAW CUTS REQUIRED FOR PAVEMENT REMOVAL TO MAINTAIN 2’ OF BASE COURSE WIDENING

CONTROL.

OPERATIONS (217-785-5836) AT LEAST ONE WEEK PRIOR TO IMPLEMENTING STAGE TRAFFIC

THE CONTRACTOR SHALL NOTIFY THE DISTRICT 6 TRAFFIC SECTION OF THE BUREAU OF

THESE SIGNS ARE INCIDENTAL TO THE COST OF THE CONTRACT.

DURING STAGE CONSTRUCTION BY THE CONTRACTOR AT LOCATIONS AS DIRECTED BY THE ENGINEER.

SIGNS STATING "SHOULDER DROP OFF", "UNEVEN LANES" AND "SIGNALS AHEAD" SHALL BE ERECTED
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