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SYMBOLS

> DIRECTION OF TRAFFIC

t ARROW BOARD

/] WORK AREA

b sioN

@ DIRECTION INDICATOR BARRICADE WITH
STEADY BURN MONODIRECTIONAL LIGHT

¢  TYPE Il BARRICADE, DRUM, OR
VERTICAL BARRICADE WITH STEADY
BURN MONODIRCTIONAL LIGHT

@

TEMPORARY PAVEMENT MARKING TAPE, TYPE III,
SHALL BE PLACED THROUGHOUT THE TAPER AND
ALONG-SIDE THE WORK AREA. THE RIGHT EDGE
LINE SHALL BE TEMPORARY PAVEMENT MARKING
TAPE TYPE III, WHITE AND THE LEFT EDGE LINE
SHALL BE YELLOW.

BARRIER WALL /GUARDRAIL MARKERS AT 25,
MARKERS ON RIGHT SHALL BE CRYSTAL AND
MARKERS ON LEFT SHALL BE AMBER.

€ DRUM WITH STEADY BURN MONODIRECTIONAL LIGHT

— —— —— —— TEMPORARY CONCRETE BARRIER

<] MONODIRECTIONAL BARRIER WALL/GUARDRAIL MARKER

BZX] IMPACT ATTENUATORS, RELOCATE (NON-REDIRECTIVE), TEST LEVEL 3

NOTE:

ALL SIGNS AND TRAFFIC CONTROLS
NOT SHOWN SHALL BE ACCORDING
TO STANDARD 701400, 701402, 701411.

TA NSTRUCTION TRAFF NTROL NOT

THE ADVISORY SPEED TO BE SHOWN ON THE SIGNS IN THE STAGE CONSTRUCTION
TRAFFIC CONTROL SHALL BE DETERMINED AT THE SITE AND APPROVED BY THE ENGINEER.

STAGE I PAVEMENT MARKINGS THAT APPLY IN STAGE II WILL BE RESTRIPED AS DIRECTED
BY THE ENGINEER.

EXISTING PAVEMENT MARKINGS THAT CONFLICT WITH STAGE I PAVEMENT MARKING SHALL BE
REMOVED.

PAVEMENT MARKINGS THAT CONFLICT WITH THE PRESENT STAGE PAVEMENT MARKINGS SHALL
BE REMOVED.

WITHIN THE PROJECT LIMITS, STA. 682+50 TO STA. 690+50, THE PROPOSED HOT-MIX ASPHALT
SURFACE COURSE MIX “'C*, N30 SHALL BE PLACED AT THE PRESCRIBED THICKNESS AND LEVEL
WITH THE EXISTING EDGE OF PAVEMENT.

THE PLACEMENT OF THE FINAL LIFT ON THE SHOULDERS WILL BE PLACED DURING STAGE III.

T NCE FOR STA NSTRUCTION AND TRAFF NTR
STAGE I

REMOVE EXISTING SHOULDERS AND PAVE BASE COURSE WIDENING FROM STA. 682+50 TO STA.
690+50.

PLACE ALL TRAFFIC CONTROL ITEMS AS REQUIRED BY STANDARD 701400 AND AS SHOWN
ON THE STAGE 1 CONSTRUCTION AND TRAFFIC CONTROL SHEET.

COMPLETE STAGE I REMOVAL AND CONSTRUCTION OF THE EXISTING PROPOSED BRIDGE
SUPERSTRUCTURE AND APPROACH PAVEMENT AS DESCRIBED IN THE STRUCTURAL PLANS.

COMPLETE ALL STAGE 1 CONSTRUCTION ACTIVITIES: REMOVE ALL PRESCRIBED BASE COURSE
WIDENING AND EXISTING GUARDRAIL; COMPLETE REMAINING EARTHWORK AND TEMPORARY SEEDING;
CONSTRUCT THE PROPOSED HOT-MIX ASPHALT SURFACE COURSE MIX “C*, N30; AND REMOVE

AND INSTALL PROPOSED GUARDRAIL.

CONSTRUCT TEMPORARY BITUMINOUS RAMPS TO CREATE A TRANSITION BETWEEN THE NEW BRIDGE
APPROACH PAVEMENT DOWN TO THE EXISTING PAVEMENT.
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STAGE 1I:
1. PLACE ALL TRAFFIC CONTROL ITEMS FOR S

TAGE 11 CONSTRUCTION AS REQUIRED BY

STANDARD 701400 AND AS SHOWN ON THE STAGE II CONSTRUCTION TRAFFIC CONTROL.

2. COMPLETE STAGE II REMOVAL AND CONSTRU
SUPERSTRUCTURE AND APPROACH PAVEMENT

CTION OF EXISTING/PROPOSED BRIDGE
AS DESCRIBED IN THE STRUCTURE PLANS.

3. COMPLETE ALL STAGE II CONSTRUCTION ACTIVITIES: REMOVE EXISTING GUARDRAIL; COMPLETE

EARTHWORK AND TEMPORARY SEEDING: REMO

4, CONSTRUCT THE REMAINING PORTION OF TH
NEW BRIDGE APPROACH PAVEMENT DOWN TO

STAGE III:

VE AND INSTALL PROPOSED GUARDRAIL.

E_TEMPORARY RAMPS TO TRANSITION BETWEEN THE
THE EXISTING PAVEMENT.

1. REMOVE ALL STAGED TRAFFIC CONTROL ITEMS (CONCRETE BARRIER, IMPACT ATTENUATORS,

TRAFFIC SIGNALS, ETC.)
2. CONSTRUCT BUTT JOINTS IN THE EXISTING

3. PLACE PROPOSED BUTUMINOUS PRIME COAT,

PAVEMENTS AT STA. 682+50 AND STA. 690+50
BINDER, AND SURFACE COURSE. ALSO

PLACE THE FINAL LIFT ON THE HOT-MIX ASPHALT SURFACE COURSE MIX "C", N30. THE EXTRA

MATERIAL NEEDED FOR THE FINAL LIFT ON

THE HOT-MIX ASPHALT SURFACE COURSE MIX “C'", N30

SHALL BE INCLUDED IN THE UNIT PRICE FOR HOT-MIX ASPHALT SURFACE COURSE MIX 'C‘/, N30.

4. COMPLETE ALL SEEDING QOPERATIONS, SPREA

D ALL SOIL AMENITIES, SEED AND MULCH.

5. INSTALL ALL PERMANENT PAVEMENT MARKINGS TO MATCH THE ROADWAY'S ORIGINAL STATE.
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