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Stage I:

Place Type II barricades or similar to carry one 14°-0" lane in the westbound direction on the East half of the bridge.

Remove part of deck joint and concrete deck at locations per Sheet Nos. 6 and 7 of 33.
Install temporary support for concrete decks and stringer end repairs.

Perform miscellaneous steel repairs and remove temporary Supports.

See Sheet No. 10 of 33 for conceptual details.

Place temporary barrier to carry 14°-3%" lanes in the westbound and eastbound direction on the west half of the bridge.

Remove part of deck joint and concrete deck at locations per Sheet Nos. 6 and 7 of 33.
Install temporary support for concrete decks and stringer end repairs.

Perform misceflaneous steel repairs and remove temporary supports.

1

2.

3.

4. Remove Stringer ends and cantilever floorbeam brackers.
5. Install cantilever floorbeam brackets and stringer ends.

6

7. Install deck joints and construct partial concrete deck.

Stage II:

1L

2.

3.

4. Remove stringer ends and cantilever floorbeam brackets.
5. Install cantilever floorbeam brackets and stringer ends.

6.

7.

Install deck joints and construct partial concrete deck.

Note:
Construction of concrete median shown on Sheet No. 27 of 33 shall be coordinated with Department personnel.

See Sheet No, 10 of 33 for conceptual details.
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