
INSTRUCTIONS 
 
ABOUT IDOT PROPOSALS: All proposals are potential bidding proposals.  Each proposal contains all 
certifications and affidavits, a proposal signature sheet and a proposal bid bond. 

 
PREQUALIFICATION 

Any contractor who desires to become pre-qualified to bid on work advertised by IDOT must submit the 
properly completed pre-qualification forms to the Bureau of Construction no later than 4:30 p.m. prevailing 
time twenty-one days prior to the letting of interest. This pre-qualification requirement applies to first time 
contractors, contractors renewing expired ratings, contractors maintaining continuous pre-qualification or 
contractors requesting revised ratings. To be eligible to bid, existing pre-qualification ratings must be effective 
through the date of letting. 
 

WHO CAN BID ? 
Bids will be accepted from only those companies that request and receive written Authorization to Bid from 
IDOT’s Central Bureau of Construction. This does not apply to Small Business Set-Asides. 
 

REQUESTS FOR AUTHORIZATION TO BID 
Contractors wanting to bid on items included in a particular letting must submit the properly completed 
“Request for Authorization to Bid/or Not For Bid Status” (BDE 124) and the ORIGINAL “Affidavit of 
Availability” (BC 57) to the proper office no later than 4:30 p.m. prevailing time, three (3) days prior to the 
letting date. This does not apply to Small Business Set-Asides. 

 
WHAT CONSTITUTES WRITTEN AUTHORIZATION TO BID?:  When a prospective prime bidder 
submits a "Request for Authorization to Bid/or Not For Bid Status”(BDE 124) he/she must indicate at that 
time which items are being requested For Bidding purposes.  Only those items requested For Bidding 
will be analyzed.  After the request has been analyzed, the bidder will be issued an Authorization to 
Bid or Not for Bid Report, approved by the Central Bureau of Construction and the Chief Procurement 
Officer that indicates which items have been approved For Bidding.  If Authorization to Bid cannot be 
approved, the Authorization to Bid or Not for Bid Report will indicate the reason for denial. 
 
ABOUT AUTHORIZATION TO BID:  Firms that have not received an Authorization to Bid or Not For Bid 
Report within a reasonable time of complete and correct original document submittal should contact the 
department as to the status.  Firms unsure as to authorization status should call the Prequalification 
Section of the Bureau of Construction at the number listed at the end of these instructions.  These 
documents must be received three days before the letting date.   

 
ADDENDA AND REVISIONS: It is the bidder’s responsibility to determine which, if any, addenda or 
revisions pertain to any project they may be bidding.  Failure to incorporate all relevant addenda or 
revisions may cause the bid to be declared unacceptable. 
 
Each addendum or revision will be included with the Electronic Plans and Proposals.  Addenda and 
revisions will also be placed on the Addendum/Revision Checklist and each subscription service 
subscriber will be notified by e-mail of each addendum and revision issued.   
 
The Internet is the Department’s primary way of doing business.  The subscription server e-mails are an 
added courtesy the Department provides.  It is suggested that bidders check IDOT’s website at 
http://www.dot.il.gov/desenv/delett.html before submitting final bid information.     
 

IDOT IS NOT RESPONSIBLE FOR ANY E-MAIL FAILURES. 
 
Addenda questions may be directed to the Contracts Office at (217)782-7806 or D&Econtracts@dot.il.gov    
 
Technical questions about downloading these files may be directed to Tim Garman at (217)524-1642 or 
Timothy.Garman@illinois.gov. 

  



BID SUBMITTAL GUIDELINES AND CHECKLIST 
 

In an effort to eliminate confusion and standardize the bid submission process the Contracts Office has 
created the following guidelines and checklist for submitting bids.  
 
This information has been compiled from questions received from contractors and from inconsistencies noted 
on submitted bids.  If you have additional questions please refer to the contact information listed below. 
 
ABOUT SUBMITTING BIDS:  It is recommended that bidders deliver bid proposals in person to ensure they 
arrive at the proper location prior to the time specified for the receipt of bids.  Any proposals received at the 
place of letting after the time specified will not be read. 
 
STANDARD GUIDELINES FOR SUBMITTING BIDS  

 All pages should be single sided. 
 Use the Cover Page that is provided in the Bid Proposal (posted on the IDOT Web Site) as the first 

page of your submitted bid.  This page has the Item number in the upper left-hand corner and lines 
provided for your company name and address in the upper right-hand corner. 

 Do not use report covers, presentation folders or special bindings and do not staple multiple times on 
left side like a book.  Use only 1 staple in the upper left hand corner.  Make sure all elements of your 
bid are stapled together including the bid bond or guaranty check (if required). 

 Do not include any certificates of eligibility, your authorization to bid, Addendum Letters or affidavit of 
availability. 

 Do not include the Subcontractor Documentation with your bid (pages i – iii and pages a – g).  This 
documentation is required only after you are awarded the contract.  

 Use the envelope cover sheet (provided with the proposal) as the cover for the proposal envelope. 
 Do not rely on overnight services to deliver your proposal prior to 10 AM on letting day.  It will not be 

read if it is delivered after 10 AM. 
 Do not submit your Substance Abuse Prevention Program (SAPP) with your bid.  If you are awarded 

the contract this form is to be submitted to the district engineer at the pre-construction conference. 
 
Use the following checklist to ensure completeness and the correct order in assembling your bid 
 

 Illinois Office Affidavit (Not applicable to federally funded projects) insert your affidavit after page 4 along 
with your Cost Adjustments for Steel, Bituminous and Fuel (if applicable). 
 

 Cover page (the sheet that has the item number on it) followed by your bid (the Pay Items).  If you are 
using special software or CBID to generate your schedule of prices, do not include the blank pages of the 
schedule of prices that came with the proposal package.  
 

 Page 4 (Item 9) – Check “YES” if you will use a subcontractor(s).  Include the subcontractor(s) name, 
address, general type of work to be performed and the dollar amount (if over $50,000).  If you will use 
subcontractor(s) but are uncertain who or the dollar amount; check “YES” but leave the lines blank.  
 

 Page 10 (Paragraph J) – Check “YES” or “NO” whether your company has any business in Iran. 
 

 Page 10 (Paragraph K) – (Not applicable to federally funded projects) List the Union Local Name and 
number or certified training programs that you have in place. Your bid will not be read if this is not 
completed.  Do not include certificates with your bid.  Keep the certificates in your office in case they are 
requested by IDOT. 
 

 Page 11 (Paragraph L) -  A copy of your State Board of Elections certificate of registration is no longer 
required with your bid. 
 

 Page 11 (Paragraph M) – Indicate if your company has hired a lobbyist in connection with the job for 
which you are submitting the bid proposal. 
 

 Page 12 (Paragraph C) – This is a work sheet to determine if a completed Form A is required.  It is not 
part of the form and you do not need to make copies for each Form A that is filled out. 



 Pages 14-17 (Form A) – One Form A (4 pages) is required for each applicable person in your company.  
Copies of the Forms can be used and only need to be changed when the financial information changes.  The 
certification signature and date must be original for each letting.  Do not staple the forms together.  
 
If you answered “NO” to all of the questions in Paragraph C (page 12), complete the first section (page 14) 
with your company information and then sign and date the Not Applicable statement on page 17. 
 

 Page 18 (Form B) - If you check “YES” to having other current or pending contracts it is acceptable to use 
the phrase, “See Affidavit of Availability on file”.  Ownership Certification (at the bottom of the page) - Check 
N/A if the Form A you submitted accounts for 100 percent of the company ownership.  Check YES if any 
percentage of ownership falls outside of the parameters that require reporting on the Form A. Checking NO 
indicates that the Form A you submitted is not correct and you will be required to submit a revised Form A. 
 

 Page 20 (Workforce Projection) – Be sure to include the Duration of the Project.  It is acceptable to use 
the phrase “Per Contract Specifications”. 
 

 Bid Bond – Submit your bid bond using the current Bid Bond Form provided in the proposal package.  
The Power of Attorney page should be stapled to the Bid Bond.  If you are using an electronic bond, include 
your bid bond number on the form and attach the Proof of Insurance printed from the Surety 2000 Web Site. 
 

 Disadvantaged Business Utilization Plan and/or Good Faith Effort – The last item in your bid should 
be the DBE Utilization Plan (SBE 2026), followed by the DBE Participation Statement (SBE 2025) and 
supporting paperwork.  If you have documentation for a Good Faith Effort, it should follow the SBE Forms. 
 
 
 
 
 
 
The Bid Letting is now available in streaming Audio/Video from the IDOT Web Site.  A link to the stream 
will be placed on the main page of the current letting on the day of the Letting.  The stream will not begin until 
10 AM. The actual reading of the bids does not begin until approximately 10:20 AM.  
 
Following the Letting, the As-Read Tabulation of Bids will be posted by the end of the day.  You will find the 
link on the main page of the current letting. 
 
 
 
 
QUESTIONS: pre-letting up to execution of the contract 
 
Contractor/Subcontractor pre-qualification -------------------------------------------------------------- 217-782-3413 
Small Business, Disadvantaged Business Enterprise (DBE) --------------------------------------- 217-785-4611 
Contracts, Bids, Letting process or Internet downloads ---------------------------------------------- 217-782-7806 
Estimates Unit -------------------------------------------------------------------------------------------------- 217-785-3483 
Aeronautics ----------------------------------------------------------------------------------------------------- 217-785-8515 
IDNR (Land Reclamation, Water Resources, Natural Resources) -------------------------------- 217-782-6302 
 
 
QUESTIONS: following contract execution 
 
Including Subcontractor documentation, payments --------------------------------------------------- 217-782-3413 
Railroad Insurance -------------------------------------------------------------------------------------------- 217-785-0275 
 



 RETURN WITH BID 
Proposal Submitted By 

Name 

Address 

City 

  

 Letting November 9, 2012 
 

  NOTICE TO PROSPECTIVE BIDDERS 

  This proposal can be used for bidding purposes by only 
  those companies that request and receive written 
  AUTHORIZATION TO BID from IDOT’s Central Bureau 
  of Construction.  This does not apply to Small Business  
  Set-Asides. 
  BIDDERS NEED NOT RETURN THE ENTIRE PROPOSAL 

Notice to Bidders, 
Specifications, 
Proposal, Contract 
and Contract Bond 

 
         Springfield, Illinois 62764 
 

    Contract No. 60P65 
  KANE County 
  Section AR-N-2 
  Route FAU 3887 
  Project CMM-M-3887(007) 
  District 1 Construction Funds 

 
 

 

PLEASE MARK THE APPROPRIATE BOX BELOW: 
 

  
  

  A Bid Bond is included. 
 

 

  Prepared by 
  A Cashier’s Check or a Certified Check is included F 

  Checked by 
                             (Printed by authority of the State of Illinois) 

57 
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RETURN WITH BID 
 

 

PROPOSAL 
 
 
TO THE DEPARTMENT OF TRANSPORTATION 
 
 
1. Proposal of _______________________________________________________________ 
 

_________________________________________________________________________ 
 

Taxpayer Identification Number (Mandatory)  _______________________________________  
 
For the improvement identified and advertised for bids in the Invitation for Bids as: 
 

 
  Contract No. 60P65 
  KANE County 
  Section AR-N-2 
  Project CMM-M-3887(007) 
  Route FAU 3887 
  District 1 Construction Funds 
 
 Channelization and traffic signal installation at the intersection of IL 31 and Mooseheart Rd. located in 

unincorporated Batavia Township. 
 
 
2. The undersigned bidder will furnish all labor, material and equipment to complete the above described 

project in a good and workmanlike manner as provided in the contract documents provided by the 
Department of Transportation. This proposal will become part of the contract and the terms and conditions 
contained in the contract documents shall govern performance and payments. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
BD 353A (Rev. 8/2012) 
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RETURN WITH BID 
 
3. ASSURANCE OF EXAMINATION AND INSPECTION/WAIVER.  The undersigned further declares that he/she has carefully 

examined the proposal, plans, specifications, addenda form of contract and contract bond, and special provisions, and that he/she 
has inspected in detail the site of the proposed work, and that he/she has familiarized themselves with all of the local conditions 
affecting the contract and the detailed requirements of construction, and understands that in making this proposal he/she waives 
all right to plead any misunderstanding regarding the same. 
 

4. EXECUTION OF CONTRACT AND CONTRACT BOND.  The undersigned further agrees to execute a contract for this work and 
present the same to the department within fifteen (15) days after the contract has been mailed to him/her.  The undersigned further 
agrees that he/she and his/her surety will execute and present within fifteen (15) days after the contract has been mailed to him/her 
contract bond satisfactory to and in the form prescribed by the Department of Transportation, in the penal sum of the full amount of 
the contract, guaranteeing the faithful performance of the work in accordance with the terms of the contract. 

 
5. PROPOSAL GUARANTY.  Accompanying this proposal is either a bid bond on the department form, executed by a corporate 

surety company satisfactory to the department, or a proposal guaranty check consisting of a bank cashier’s check or a properly 
certified check for not less than 5 per cent of the amount bid or for the amount specified in the following schedule: 

 
 Proposal Proposal 
 Amount of Bid Guaranty Amount of Bid Guaranty 
 
 Up to  $5,000 ..................... $150 $2,000,000 to $3,000,000 .................. $100,000 
 $5,000 to $10,000 ..................... $300 $3,000,000 to $5,000,000 .................. $150,000 
 $10,000 to $50,000 .................. $1,000 $5,000,000 to $7,500,000 .................. $250,000 
 $50,000 to $100,000 .................. $3,000 $7,500,000 to $10,000,000 .................. $400,000 
 $100,000 to $150,000 .................. $5,000 $10,000,000 to $15,000,000 .................. $500,000 
 $150,000 to $250,000 .................. $7,500 $15,000,000 to $20,000,000 .................. $600,000 
 $250,000 to $500,000 ................ $12,500 $20,000,000 to $25,000,000 ...... ............$700,000 
 $500,000 to $1,000,000 ................ $25,000 $25,000,000 to $30,000,000 .................. $800,000 
$1,000,000 to $1,500,000 ................ $50,000 $30,000,000 to $35,000,000 .................. $900,000 
$1,500,000 to $2,000,000 ................ $75,000 over  $35,000,000 ............... $1,000,000 
 
 
Bank cashier’s checks or properly certified checks accompanying proposals shall be made payable to the Treasurer, State of Illinois, when the state is 
awarding authority; the county treasurer, when a county is the awarding authority; or the city, village, or town treasurer, when a city, village, or town is 
the awarding authority. 
 
If a combination bid is submitted, the proposal guaranties which accompany the individual proposals making up the combination will be considered as 
also covering the combination bid. 
 
The amount of the proposal guaranty check is _________________________________________ $(                               ).  If this proposal is accepted 
and the undersigned shall fail to execute a contract bond as required herein, it is hereby agreed that the amount of the proposal guaranty shall become 
the property of the State of Illinois, and shall be considered as payment of damages due to delay and other causes suffered by the State because of the 
failure to execute said contract and contract bond; otherwise, the bid bond shall become void or the proposal guaranty check shall be returned to the 
undersigned. 
 

 

Attach Cashier’s Check or Certified Check Here 
 
In the event that one proposal guaranty check is intended to cover two or more proposals, the amount must be equal to the sum  
of the proposal guaranties which would be required for each individual proposal.  If the guaranty check is placed in another proposal, 
state below where it may be found. 

 
The proposal guaranty check will be found in the proposal for:  Item   _______________________________ 
 
           Section No.  ________________________________ 
 
                  County  ________________________________ 

 

 
Mark the proposal cover sheet as to the type of proposal guaranty submitted. 
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RETURN WITH BID 
 
6. COMBINATION BIDS.  The undersigned further agrees that if awarded the contract for the sections contained in the following 

combination, he/she will perform the work in accordance with the requirements of each individual proposal comprising the 
combination bid specified in the schedule below, and that the combination bid shall be prorated against each section in 
proportion to the bid submitted for the same.  If an error is found to exist in the gross sum bid for one or more of the individual 
sections included in a combination, the combination bid shall be corrected as provided in the specifications. 

 
 

 
When a combination bid is submitted, the schedule below must be completed in each proposal 
comprising the combination. 
 
If alternate bids are submitted for one or more of the sections comprising the combination, a 
combination bid must be submitted for each alternate. 
 

 
 

 
Schedule of Combination Bids 

 
Combination

No. 
 

Sections Included in Combination 
              Combination Bid 

              Dollars                 Cents 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

 
7. SCHEDULE OF PRICES.  The undersigned bidder submits herewith, in accordance with the rules and instructions, a 

schedule of prices for the items of work for which bids are sought.  The unit prices bid are in U.S. dollars and cents, and 
all extensions and summations have been made.  The bidder understands that the quantities appearing in the bid 
schedule are approximate and are provided for the purpose of obtaining a gross sum for the comparison of bids.  If there 
is an error in the extension of the unit prices, the unit prices shall govern.  Payment to the contractor awarded the contract 
will be made only for actual quantities of work performed and accepted or materials furnished according to the contract.  
The scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as 
provided elsewhere in the contract. 

 
8. AUTHORITY TO DO BUSINESS IN ILLINOIS.  Section 20-43 of the Illinois Procurement Code (the Code) (30 ILCS 

500/20-43) provides that a person (other than an individual acting as a sole proprietor) must be a legal entity authorized to 
do business in the State of Illinois prior to submitting the bid. 

 
9. The services of a subcontractor will be used. 
 
 Check box  Yes  
 Check box  No  
 

For known subcontractors with subcontracts with an annual value of more than $50,000, the contract shall include 
their name, address, general type of work to be performed, and the dollar allocation for each subcontractor.  
(30 ILCS 500/20-120) 

 
  

  
 

10. EXECUTION OF CONTRACT:  The Department of Transportation will, in accordance with the rules governing Department 
procurements, execute the contract and shall be the sole entity having the authority to accept performance and make 
payments under the contract.  Execution of the contract by the Chief Procurement Officer (CPO) or the State Purchasing 
Officer (SPO) is for approval of the procurement process and execution of the contract by the Department.  Neither the CPO 
nor the SPO shall be responsible for administration of the contract or determinations respecting performance or payment there 
under except as otherwise permitted in the Code. 
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ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 1
10/16/2012

60P65
State Job # - C-91-595-11

Project Number Route
County Name - KANE- - CMM-M-3887/007/ FAU 3887
Code - 89 -  - 
District - 1 -  - 
Section Number - AR-N-2 180

180
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

A2000220 T-ACERX FREM MM 2-1/2 EACH 10.000

A2001720 T-ACER SACR     2-1/2 EACH 10.000

A2005616 T-OSTRYA VIRG       2 EACH 3.000

A2006716 T-QUERCUS MACR      2 EACH 5.000

A2006816 T-QUERCUS MEUH      2 EACH 6.000

K0029634 WEED CONTR PRE-EM GRN POUND 2.000

X0324085 EM VEH P S LSC 20 3C FOOT 426.500

X2130010 EXPLOR TRENCH SPL FOOT 100.000

X4021000 TEMP ACCESS- PRIV ENT EACH 17.000

X4400196 HMA SURF REM SPL SQ YD 725.000

X4401198 HMA SURF REM VAR DP SQ YD 3,135.000

X5537800 SS CLEANED 12 FOOT 100.000

X7010216 TRAF CONT & PROT SPL L SUM 1.000

X7240195 REM EX SIGN PANEL EACH 16.000

X7810300 REC REF PVT MARKER EACH 75.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 2
10/16/2012

60P65
State Job # - C-91-595-11

Project Number Route
County Name - KANE- - CMM-M-3887/007/ FAU 3887
Code - 89 -  - 
District - 1 -  - 
Section Number - AR-N-2 180

180
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

X8570226 FAC T4 CAB SPL EACH 1.000

X8620200 UNINTER POWER SUP SPL EACH 1.000

X8710024 FOCC62.5/125 MM12SM24 FOOT 4,835.500

Z0005305 BOX CUL TO BE CLEANED FOOT 60.000

Z0013798 CONSTRUCTION LAYOUT L SUM 1.000

Z0018500 DRAINAGE STR CLEANED EACH 5.000

Z0022800 FENCE REMOVAL FOOT 1,289.000

Z0030850 TEMP INFO SIGNING SQ FT 77.100

Z0033046 RE-OPTIMIZE SIG SYS 2 EACH 1.000

Z0034210 MECH ST EARTH RET WL SQ FT 2,355.000

Z0073510 TEMP TR SIGNAL TIMING EACH 1.000

20100110 TREE REMOV 6-15 UNIT 500.000

20100210 TREE REMOV OVER 15 UNIT 910.000

20101100 TREE TRUNK PROTECTION EACH 16.000

20101200 TREE ROOT PRUNING EACH 19.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 3
10/16/2012

60P65
State Job # - C-91-595-11

Project Number Route
County Name - KANE- - CMM-M-3887/007/ FAU 3887
Code - 89 -  - 
District - 1 -  - 
Section Number - AR-N-2 180

180
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

20101300 TREE PRUN 1-10 EACH 21.000

20101350 TREE PRUN OVER 10 EACH 28.000

20200100 EARTH EXCAVATION CU YD 1,941.100

20201200 REM & DISP UNS MATL CU YD 3,765.300

20400800 FURNISHED EXCAVATION CU YD 2,735.200

20800150 TRENCH BACKFILL CU YD 395.000

21001000 GEOTECH FAB F/GR STAB SQ YD 4,415.000

21101615 TOPSOIL F & P  4 SQ YD 7,605.000

25000400 NITROGEN FERT NUTR POUND 142.000

25000500 PHOSPHORUS FERT NUTR POUND 142.000

25000600 POTASSIUM FERT NUTR POUND 142.000

25200110 SODDING SALT TOLERANT SQ YD 7,605.000

25200200 SUPPLE WATERING UNIT 15.000

28000250 TEMP EROS CONTR SEED POUND 158.000

28000305 TEMP DITCH CHECKS FOOT 320.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 4
10/16/2012

60P65
State Job # - C-91-595-11

Project Number Route
County Name - KANE- - CMM-M-3887/007/ FAU 3887
Code - 89 -  - 
District - 1 -  - 
Section Number - AR-N-2 180

180
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

28000400 PERIMETER EROS BAR FOOT 2,010.000

28000510 INLET FILTERS EACH 14.000

28001100 TEMP EROS CONTR BLANK SQ YD 1,115.000

28100107 STONE RIPRAP CL A4 SQ YD 21.000

28200200 FILTER FABRIC SQ YD 21.000

30300001 AGG SUBGRADE IMPROVE CU YD 261.400

30300112 AGG SUBGRADE IMPR  12 SQ YD 4,385.000

35101800 AGG BASE CSE B  6 SQ YD 16.000

35501308 HMA BASE CSE  6 SQ YD 675.000

35501309 HMA BASE CSE  6 1/4 SQ YD 2,348.000

35600708 HMA BC WID  8 SQ YD 926.000

40600200 BIT MATLS PR CT TON 22.000

40600300 AGG PR CT TON 46.000

40600400 MIX CR JTS FLANGEWYS TON 5.000

40600635 LEV BIND MM N70 TON 372.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 5
10/16/2012

60P65
State Job # - C-91-595-11

Project Number Route
County Name - KANE- - CMM-M-3887/007/ FAU 3887
Code - 89 -  - 
District - 1 -  - 
Section Number - AR-N-2 180

180
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

40600895 CONSTRUC TEST STRIP EACH 3.000

40600982 HMA SURF REM BUTT JT SQ YD 60.000

40601005 HMA REPL OVER PATCH TON 246.000

40603240 P HMA BC IL19.0  N90 TON 590.000

40603335 HMA SC "D"   N50 TON 79.000

40603595 P HMA SC "F"   N90 TON 1,303.000

42001300 PROTECTIVE COAT SQ YD 838.000

42300200 PCC DRIVEWAY PAVT  6 SQ YD 140.000

42400200 PC CONC SIDEWALK 5 SQ FT 80.000

44000100 PAVEMENT REM SQ YD 130.000

44000157 HMA SURF REM    2 SQ YD 5,620.000

44000200 DRIVE PAVEMENT REM SQ YD 935.000

44000500 COMB CURB GUTTER REM FOOT 2,170.000

44002248 HMA RM OV PAT  12 SQ YD 420.000

44201725 CL D PATCH T1  7 SQ YD 10.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 6
10/16/2012

60P65
State Job # - C-91-595-11

Project Number Route
County Name - KANE- - CMM-M-3887/007/ FAU 3887
Code - 89 -  - 
District - 1 -  - 
Section Number - AR-N-2 180

180
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

44201729 CL D PATCH T2  7 SQ YD 30.000

44201733 CL D PATCH T3  7 SQ YD 55.000

44201735 CL D PATCH T4  7 SQ YD 60.000

44201785 CL D PATCH T1 12 SQ YD 15.000

44201789 CL D PATCH T2 12 SQ YD 120.000

44201794 CL D PATCH T3 12 SQ YD 120.000

44201796 CL D PATCH T4 12 SQ YD 110.000

44300200 STRIP REF CR CON TR FOOT 4,540.000

48203029 HMA SHOULDERS   8 SQ YD 950.000

50102400 CONC REM CU YD 7.000

50105220 PIPE CULVERT REMOV FOOT 306.000

50200100 STRUCTURE EXCAVATION CU YD 515.000

50300225 CONC STRUCT CU YD 7.400

50300255 CONC SUP-STR CU YD 161.000

50300300 PROTECTIVE COAT SQ YD 406.000



ILLINOIS DEPARTMENT OF TRANSPORTATION
SCHEDULE OF PRICES

CONTRACT
 NUMBER - 

Page 7
10/16/2012

60P65
State Job # - C-91-595-11

Project Number Route
County Name - KANE- - CMM-M-3887/007/ FAU 3887
Code - 89 -  - 
District - 1 -  - 
Section Number - AR-N-2 180

180
Item 

Number Pay Item Description
Unit of 

Measure Quantity x Unit Price = Total Price

50800105 REINFORCEMENT BARS POUND 750.000

50800205 REINF BARS, EPOXY CTD POUND 21,650.000

50901750 PARAPET RAILING FOOT 375.000

54010302 PCBC   3X2 FOOT 50.000

542D0217 P CUL CL D 1    12 FOOT 206.000

542D0223 P CUL CL D 1    18 FOOT 51.000

542D0229 P CUL CL D 1    24 FOOT 78.000

54213657 PRC FLAR END SEC 12 EACH 1.000

54213669 PRC FLAR END SEC 24 EACH 1.000

54247130 GRATING-C FL END S 24 EACH 1.000

550A0050 STORM SEW CL A 1  12 FOOT 220.000

550A0340 STORM SEW CL A 2  12 FOOT 456.000

550A0380 STORM SEW CL A 2  18 FOOT 144.000

550A0410 STORM SEW CL A 2  24 FOOT 41.000

550A0430 STORM SEW CL A 2  30 FOOT 126.000
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SCHEDULE OF PRICES
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Page 8
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60P65
State Job # - C-91-595-11

Project Number Route
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550A0450 STORM SEW CL A 2  36 FOOT 175.000

55100300 STORM SEWER REM   8 FOOT 36.000

55100400 STORM SEWER REM  10 FOOT 770.000

59100100 GEOCOMPOSITE WALL DR SQ YD 16.000

60107700 PIPE UNDERDRAINS  6 FOOT 390.000

60201340 CB TA 4 DIA T24F&G EACH 14.000

60218400 MAN TA 4 DIA T1F CL EACH 5.000

60221100 MAN TA 5 DIA T1F CL EACH 1.000

60223800 MAN TA 6 DIA T1F CL EACH 3.000

60500040 REMOV MANHOLES EACH 4.000

60500050 REMOV CATCH BAS EACH 10.000

60605000 COMB CC&G TB6.24 FOOT 2,447.000

66900200 NON SPL WASTE DISPOSL CU YD 280.000

66900450 SPL WASTE PLNS/REPORT L SUM 1.000

66900530 SOIL DISPOSAL ANALY EACH 4.000
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67000400 ENGR FIELD OFFICE A CAL MO 10.000

67100100 MOBILIZATION L SUM 1.000

70300100 SHORT TERM PAVT MKING FOOT 4,300.000

70300210 TEMP PVT MK LTR & SYM SQ FT 260.000

70300220 TEMP PVT MK LINE 4 FOOT 28,275.000

70300240 TEMP PVT MK LINE 6 FOOT 470.000

70300260 TEMP PVT MK LINE 12 FOOT 198.000

70300280 TEMP PVT MK LINE 24 FOOT 24.000

70301000 WORK ZONE PAVT MK REM SQ FT 1,435.000

72000100 SIGN PANEL T1 SQ FT 69.500

72000200 SIGN PANEL T2 SQ FT 42.000

72900200 METAL POST TY B FOOT 105.000

78000100 THPL PVT MK LTR & SYM SQ FT 75.000

78000200 THPL PVT MK LINE  4 FOOT 6,075.000

78000400 THPL PVT MK LINE  6 FOOT 540.000
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78000600 THPL PVT MK LINE 12 FOOT 145.000

78000650 THPL PVT MK LINE 24 FOOT 70.000

78009000 MOD URETH PM LTR-SYM SQ FT 205.000

78009004 MOD URETH PM LINE  4 FOOT 6,386.000

78009006 MOD URETH PM LINE  6 FOOT 340.000

78009012 MOD URETH PM LINE 12 FOOT 120.000

78009024 MOD URETH PM LINE 24 FOOT 25.000

78100100 RAISED REFL PAVT MKR EACH 132.000

78300200 RAISED REF PVT MK REM EACH 112.000

80500020 SERV INSTALL POLE MT EACH 1.000

81028200 UNDRGRD C GALVS     2 FOOT 5,069.000

81028210 UNDRGRD C GALVS 2 1/2 FOOT 231.000

81028220 UNDRGRD C GALVS     3 FOOT 46.000

81028240 UNDRGRD C GALVS     4 FOOT 213.000

81400100 HANDHOLE EACH 10.000
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81400200 HD HANDHOLE EACH 2.000

81400300 DBL HANDHOLE EACH 1.000

85000200 MAIN EX TR SIG INSTAL EACH 1.000

86400100 TRANSCEIVER - FIB OPT EACH 1.000

87300925 ELCBL C TRACER 14  1C FOOT 4,822.500

87301225 ELCBL C SIGNAL 14  3C FOOT 428.500

87301245 ELCBL C SIGNAL 14  5C FOOT 2,055.000

87301255 ELCBL C SIGNAL 14  7C FOOT 759.000

87301305 ELCBL C LEAD  14  1PR FOOT 1,222.500

87301805 ELCBL C SERV   6   2C FOOT 144.500

87301900 ELCBL C EGRDC   6  1C FOOT 1,120.500

87502480 TS POST GALVS 14 EACH 1.000

87502500 TS POST GALVS 16 EACH 3.000

87502520 TS POST GALVS 18 EACH 1.000

87700260 S MAA & P 44 EACH 2.000
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87800100 CONC FDN TY A FOOT 20.000

87800150 CONC FDN TY C FOOT 4.000

87800415 CONC FDN TY E 36D FOOT 26.000

87900200 DRILL EX HANDHOLE EACH 1.000

88030020 SH LED 1F 3S MAM EACH 4.000

88030050 SH LED 1F 3S BM EACH 2.000

88030100 SH LED 1F 5S BM EACH 2.000

88030110 SH LED 1F 5S MAM EACH 2.000

88030210 SH LED 2F 3S BM EACH 1.000

88030220 SH LED 2F 5S BM EACH 1.000

88200510 TS BACKPLATE RET-REFL EACH 6.000

88500100 INDUCTIVE LOOP DETECT EACH 6.000

88600100 DET LOOP T1 FOOT 539.000

88700200 LIGHT DETECTOR EACH 3.000

88700300 LIGHT DETECTOR AMP EACH 1.000



CONTRACT NUMBER 60P65

THIS IS THE TOTAL BID $

NOTES:
1.  Each PAY ITEM should have a UNIT PRICE and a TOTAL PRICE.
2.  The UNIT PRICE shall govern if no TOTAL PRICE is shown or if there is a 
     discrepancy between the product of the UNIT PRICE multiplied by the QUANTITY.
3.  If a UNIT PRICE is omitted, the TOTAL PRICE will be divided by the QUANTITY 
     in order to establish a UNIT PRICE.
4.  A bid may be declared UNACCEPTABLE if neither a unit price nor a total price is shown.
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STATE REQUIRED ETHICAL 
STANDARDS GOVERNING CONTRACT 

PROCUREMENT: ASSURANCES, CERTIFICATIONS 
AND DISCLOSURES 

 
I.  GENERAL 
 

A.  Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public 
moneys in procuring goods, services, and contracts for the State of Illinois and to act in a manner that maintains the integrity and public trust of 
State government.  In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to 
protect, safeguard, and maintain the procurement process of the State of Illinois. 

 
B.  In order to comply with the provisions of Article 50 and to carry out the duty established therein, all bidders are to adhere to ethical standards 
established for the procurement process, and to make such assurances, disclosures and certifications required by law.  Except as otherwise 
required in  subsection III, paragraphs J-M, by execution of the Proposal Signature Sheet, the bidder indicates that each of the mandated 
assurances have been read and understood, that each certification is made and understood, and that each disclosure requirement has been 
understood and completed. 
 
C.  In addition to all other remedies provided by law, failure to comply with any assurance, failure to make any disclosure or the making of a false 
certification shall be grounds for the CPO to void the contract, and may result in the suspension or debarment of the bidder or subcontractor.  If a 
false certification is made by a subcontractor the contractor’s submitted bid and the executed contract may not be declared void unless the 
contractor refuses to terminate the subcontract upon the State’s request after a finding that the subcontractor’s certification was false. 

 
II.  ASSURANCES 
 

The assurances hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder. 

 
A.  Conflicts of Interest 

 
1.  The Code provides in pertinent part: 
 
Section 50-13.  Conflicts of Interest. 
 
(a) Prohibition.  It is unlawful for any person holding an elective office in this State, holding a seat in the General Assembly, or appointed to or 
employed in any of the offices or agencies of state government and who receives compensation for such employment in excess of 60% of the 
salary of the Governor of the State of Illinois, or who is an officer or employee of the Capital Development Board or the Illinois Toll Highway 
Authority, or who is the spouse or minor child of any such person to have or acquire any contract, or any direct pecuniary interest in any 
contract therein, whether for stationery, printing, paper, or any services, materials, or supplies, that will be wholly or partially satisfied by the 
payment of funds appropriated by the General Assembly of the State of Illinois or in any contract of the Capital Development Board or the 
Illinois Toll Highway authority. 
 
(b) Interests.  It is unlawful for any firm, partnership, association or corporation, in which any person listed in subsection (a) is entitled to 
receive (i) more than 7 1/2% of the total distributable income or (ii) an amount in excess of the salary of the Governor, to have or acquire any 
such contract or direct pecuniary interest therein. 
 
(c) Combined interests.  It is unlawful for any firm, partnership, association, or corporation, in which any person listed in subsection (a) 
together with his or her spouse or minor children is entitled to receive (i) more than 15%, in the aggregate, of the total distributable income or 
(ii) an amount in excess of 2 times the salary of the Governor, to have or acquire any such contract or direct pecuniary interest therein. 
 
(d) Securities.  Nothing in this Section invalidates the provisions of any bond or other security previously offered or to be offered for sale or 
sold by or for the State of Illinois. 
 
(e) Prior interests.  This Section does not affect the validity of any contract made between the State and an officer or employee of the State or 
member of the General Assembly, his or her spouse, minor child or any combination of those persons if that contract was in existence before 
his or her election or employment as an officer, member, or employee.  The contract is voidable, however, if it cannot be completed within 365 
days after the officer, member, or employee takes office or is employed. 
 
The current salary of the Governor is $177,412.00. Sixty percent of the salary is $106,447.20. 
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2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-13, or that an 
effective exemption has been issued by the Board of Ethics to any individual subject to the Section 50-13 prohibitions pursuant to the 
provisions of Section 50-20 of the Code and Executive Order Number 3 (1998).  Information concerning the exemption process is available 
from the Department upon request. 

 
B.  Negotiations 
 

1.  The Code provides in pertinent part: 
 

Section 50-15.  Negotiations. 
 

(a) It is unlawful for any person employed in or on a continual contractual relationship with any of the offices or agencies of State government 
to participate in contract negotiations on behalf of that office or agency with any firm, partnership, association, or corporation with whom that 
person has a contract for future employment or is negotiating concerning possible future employment. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-15, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
C.  Inducements 
 

1.  The Code provides: 
 

Section 50-25.  Inducement.  Any person who offers or pays any money or other valuable thing to any person to induce him or her not to bid 
for a State contract or as recompense for not having bid on a State contract is guilty of a Class 4 felony.  Any person who accepts any money 
or other valuable thing for not bidding for a State contract or who withholds a bid in consideration of the promise for the payment of money or 
other valuable thing is guilty of a Class 4 felony. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-25, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 
 

 
D.  Revolving Door Prohibition 
 

1.  The Code provides: 
 

Section 50-30.  Revolving door prohibition.  CPOs, SPOs, procurement compliance monitors, their designees whose principal duties are 
directly related to State procurement, and executive officers confirmed by the Senate are expressly prohibited for a period of 2 years after 
terminating an affected position from engaging in any procurement activity relating to the State agency most recently employing them in an 
affected position for a period of at least 6 months.  The prohibition includes, but is not limited to: lobbying the procurement process; specifying; 
bidding; proposing bid, proposal, or contract documents; on their own behalf or on behalf of any firm, partnership, association, or corporation.  
This Section applies only to persons who terminate an affected position on or after January 15, 1999. 

 
2.  The bidder assures the Department that the award and execution of the contract would not cause a violation of Section 50-30, and that the 
bidder has no knowledge of any facts relevant to the kinds of acts prohibited therein. 

 
E.  Reporting Anticompetitive Practices 
 

1.  The Code provides: 
 

Section 50-40.  Reporting anticompetitive practices.  When, for any reason, any vendor, bidder, contractor, CPO, SPO, designee, elected 
official, or State employee suspects collusion or other anticompetitive practice among any bidders, offerors, contractors, proposers, or 
employees of the State, a notice of the relevant facts shall be transmitted to the Attorney General and the CPO. 

 
2.  The bidder assures the Department that it has not failed to report any relevant facts concerning the practices addressed in Section 50-40 
which may involve the contract for which the bid is submitted. 

 
F.  Confidentiality 
 

1.  The Code provides: 
 

Section 50-45.  Confidentiality.  Any CPO, SPO, designee, or executive officer who willfully uses or allows the use of specifications, 
competitive bid documents, proprietary competitive information, proposals, contracts, or selection information to compromise the fairness or 
integrity of the procurement, bidding, or contract process shall be subject to immediate dismissal, regardless of the Personnel code, any 
contract, or any collective bargaining agreement, and may in addition be subject to criminal prosecution. 

 
2.  The bidder assures the Department that it has no knowledge of any fact relevant to the practices addressed in Section 50-45 which may 
involve the contract for which the bid is submitted. 
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G.  Insider Information 
 

1.  The Code provides: 
 

Section 50-50.  Insider information.  It is unlawful for any current or former elected or appointed State official or State employee to knowingly 
use confidential information available only by virtue of that office or employment for actual or anticipated gain for themselves or another 
person. 

 
2.  The bidder assures the Department that it has no knowledge of any facts relevant to the practices addressed in Section 50-50 which may 
involve the contract for which the bid is submitted. 

 
III.  CERTIFICATIONS 

 
The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department 
enter into the contract with the bidder.  Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every 
subcontractor with a multi-year subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the 
responsible CPO whether it continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or 
subcontractor is not able to truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of 
the circumstances leading to the change in certification status.  A contractor or subcontractor that makes a false statement material to any given 
certification required under Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the 
Whistleblower Reward and Protection Act for submission of a false claim. 
 
A.  Bribery 

 
1.  The Code provides: 
 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract which the 
subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or performed by 
a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of Section 5-4 of the 
Criminal Code of 1961. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any 
certifications required by this Section are false.  A contractor who makes a false statement, material to the certification, commits a Class 3 
felony. 
 
2.  The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5. 
 

 
B.  Felons 
 

1.  The Code provides: 
 

Section 50-10.  Felons.  Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or 
any State agency, or enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that 
felony, unless no person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any 
involvement with the business. 
 

1. Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from 
being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any of the 
certifications required by this Section are false. 
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C.  Debt Delinquency 

 
1.  The Code provides: 

 
Section 50-11 and 50-12. Debt Delinquency. 

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract 
or subcontract under the Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into 
a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by 
the Debt Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a 
subcontract, if it, or any affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the 
State of Illinois in accordance with the provisions of the Illinois Use Tax Act. The bidder or contractor or subcontractor, respectively, 
further acknowledges that the CPO may declare the related contract void if this certification is false or if the bidder, contractor, or 
subcontractor, or any affiliate, is determined to be delinquent in the payment of any debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
1.  The Code provides: 
 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, 
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 
or a Class 3 or Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years 
from the date of conviction.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or 
subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that the CPO shall 
declare the related contract void if any of the certifications completed pursuant to this Section are false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-12 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the 
bidding on or entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to 
the Code by a person or business found by a court or the Pollution Control Board to have committed a willful or knowing violation of 
Section 42 of the Environmental Protection Act for a period of five years from the date of the order.  The bidder or contractor or 
subcontractor, respectively, acknowledges that the CPO may declare the contract void if this certification is false.  
 

F.  Educational Loan 
 

1.  Section 3 of the Educational Loan Default Act provides: 
 
§ 3. No State agency shall contract with an individual for goods or services if that individual is in default, as defined in Section 2 of this Act, on 
an educational loan.  Any contract used by any State agency shall include a statement certifying that the individual is not in default on an 
educational loan as provided in this Section. 
 
2.  The bidder, if an individual as opposed to a corporation, partnership or other form of business organization, certifies that the bidder is not in 
default on an educational loan as provided in Section 3 of the Act. 
 

G.  Bid-Rigging/Bid Rotating 
 

1.  Section 33E-11 of the Criminal Code of 1961 provides: 
 
§ 33E-11. (a) Every bid submitted to and public contract executed pursuant to such bid by the State or a unit of local government shall contain 
a certification by the prime contractor that the prime contractor is not barred from contracting with any unit of State or local government as a 
result of a violation of either Section 33E-3 or 33E-4 of this Article.  The State and units of local government shall provide the appropriate 
forms for such certification. 
 
(b) A contractor who makes a false statement, material to the certification, commits a Class 3 felony. 
 
A violation of Section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or local government.  No 
corporation shall be barred from contracting with any unit of State or local government as a result of a conviction under this Section of any 
employee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally 
adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that the 
commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in 
behalf of the corporation. 
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A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony sentencing, 
provides that any person convicted of this offense or any similar offense of any state or the United States which contains the same elements 
as this offense shall be permanently barred from contracting with any unit of State or local government.  No corporation shall be barred from 
contracting with any unit of State or local government as a result of a conviction under this Section of any employee or agent of such 
corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) if it 
demonstrates to the governmental entity with which it seeks to contract and that entity finds that the commission of the offense was neither 
authorized, requested, commanded, nor performed by a director, officer or a high managerial agent in behalf of the corporation. 

 
2.  The bidder certifies that it is not barred from contracting with the Department by reason of a violation of either Section 33E-3 or Section 
33E-4. 
 

H.  International Anti-Boycott 
 
1.  Section 5 of the International Anti-Boycott Certification Act provides: 
 
§ 5.  State contracts.  Every contract entered into by the State of Illinois for the manufacture, furnishing, or purchasing of supplies, material, or 
equipment or for the furnishing of work, labor, or services, in an amount exceeding the threshold for small purchases according to the 
purchasing laws of this State or $10,000.00, whichever is less, shall contain certification, as a material condition of the contract, by which the 
contractor agrees that neither the contractor nor any substantially-owned affiliated company is participating or shall participate in an 
international boycott in violation of the provisions of the U.S. Export Administration Act of 1979 or the regulations of the U.S. Department of 
Commerce promulgated under that Act. 
 
2.  The bidder makes the certification set forth in Section 5 of the Act. 
 

I.  Drug Free Workplace 
 
1.  The Illinois “Drug Free Workplace Act” applies to this contract and it is necessary to comply with the provisions of the “Act” if the contractor 
is a corporation, partnership, or other entity (including a sole proprietorship) which has 25 or more employees. 
 
2.  The bidder certifies that if awarded a contract in excess of $5,000 it will provide a drug free workplace by: 
 
(a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled 
substance, including cannabis, is prohibited in the contractor’s workplace; specifying the actions that will be taken against employees for 
violations of such prohibition; and notifying the employee that, as a condition of employment on such contract, the employee shall abide by the 
terms of the statement, and notify the employer of any criminal drug statute conviction for a violation occurring in the workplace no later than 
five (5) days after such conviction. 
 
(b) Establishing a drug free awareness program to inform employees about the dangers of drug abuse in the workplace; the contractor’s policy 
of maintaining a drug free workplace; any available drug counseling, rehabilitation, and employee assistance programs; and the penalties that 
may be imposed upon employees for drug violations. 
 
(c) Providing a copy of the statement required by subparagraph (1) to each employee engaged in the performance of the contract and to post 
the statement in a prominent place in the workplace. 
 
(d) Notifying the Department within ten (10) days after receiving notice from an employee or otherwise receiving actual notice of the conviction 
of an employee for a violation of any criminal drug statute occurring in the workplace. 
 
(e) Imposing or requiring, within 30 days after receiving notice from an employee of a conviction or actual notice of such a conviction, an 
appropriate personnel action, up to and including termination, or the satisfactory participation in a drug abuse assistance or rehabilitation 
program approved by a federal, state or local health, law enforcement or other appropriate agency. 
 
(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and rehabilitation is required and indicating that 
a trained referral team is in place. 
 
(g) Making a good faith effort to continue to maintain a drug free workplace through implementation of the actions and efforts stated in this 
certification. 
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J.  Disclosure of Business Operations in Iran 
 
Section 50-36 of the Code, 30ILCS 500/50-36 provides that each bid, offer, or proposal submitted for a State contract shall include a 
disclosure of whether or not the Company acting as the bidder, offeror, or proposing entity, or any of its corporate parents or subsidiaries, 
within the 24 months before submission of the bid, offer, or proposal had business operations that involved contracts with or provision of 
supplies or services to the Government of Iran, companies in which the Government of Iran has any direct or indirect equity share, 
consortiums or projects commissioned by the Government of Iran, or companies involved in consortiums or projects commissioned by the 
Government of Iran and either of the following conditions apply:  
     
(1) More than 10% of the Company's revenues produced in or assets located in Iran involve oil-related activities or mineral-extraction 

activities; less than 75% of the Company's revenues produced in or assets located in Iran involve contracts with or provision of oil-related 
or mineral-extraction products or services to the Government of Iran or a project or consortium created exclusively by that government; 
and the Company has failed to take substantial action. 

  
(2) The Company has, on or after August 5, 1996, made an investment of $20 million or more, or any combination of investments of at least 

$10 million each that in the aggregate equals or exceeds $20 million in any 12-month period, which directly or significantly contributes to 
the enhancement of Iran's ability to develop petroleum resources of Iran.  

 
The terms “Business operations”, “Company”, “Mineral-extraction activities”, “Oil-related activities”, “Petroleum resources”, and “Substantial 
action” are all defined in the Code. 
 
Failure to make the disclosure required by the Code shall cause the bid, offer or proposal to be considered not responsive. The disclosure will 
be considered when evaluating the bid, offer, or proposal or awarding the contract.  The name of each Company disclosed as doing business 
or having done business in Iran will be provided to the State Comptroller. 
  
Check the appropriate statement: 
 
 /___/  Company has no business operations in Iran to disclose. 
 

  /___/  Company has business operations in Iran as disclosed the attached document. 
 

 
K.  Apprenticeship and Training Certification (Does not apply to federal aid projects) 

 
In accordance with the provisions of Section 30-22 (6) of the Code, the bidder certifies that it is a participant, either as an individual 
or as part of a group program, in the approved apprenticeship and training programs applicable to each type of work or craft that the 
bidder will perform with its own forces. The bidder further certifies for work that will be performed by subcontract that each of its 
subcontractors submitted for approval either (a) is, at the time of such bid, participating in an approved, applicable apprenticeship 
and training program; or (b) will, prior to commencement of performance of work pursuant to this contract, begin participation in an 
approved apprenticeship and training program applicable to the work of the subcontract. The Department, at any time before or after 
award, may require the production of a copy of each applicable Certificate of Registration issued by the United States Department of 
Labor evidencing such participation by the contractor and any or all of its subcontractors. Applicable apprenticeship and training 
programs are those that have been approved and registered with the United States Department of Labor. The bidder shall list in the 
space below, the official name of the program sponsor holding the Certificate of Registration for all of the types of work or crafts in 
which the bidder is a participant and that will be performed with the bidder’s forces. Types of work or craft work that will be 
subcontracted shall be included and listed as subcontract work. The list shall also indicate any type of work or craft job category that 
does not have an applicable apprenticeship or training program.  The bidder is responsible for making a complete report and 
shall make certain that each type of work or craft job category that will be utilized on the project as reported on the 
Construction Employee Workforce Projection (Form BC-1256) and returned with the bid is accounted for and listed. 
 

  __________NA-FEDERAL ____________________________________________________________________________  

 ________________________________________________________________________________________________________  

 ________________________________________________________________________________________________________  

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this 
certification provision to be included in all approved subcontracts. In order to fulfill this requirement, it shall not be necessary that an 
applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or employment during the 
performance of the work of this contract. 
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L.  Political Contributions and Registration with the State Board of Elections 

 
Sections 20-160 and 50-37 of the Code regulate political contributions from business entities and any affiliated entities or affiliated persons 
bidding on or contracting with the state.  Generally under Section 50-37, any business entity, and any affiliated entity or affiliated person of the 
business entity, whose current year contracts with all state agencies exceed an awarded value of $50,000, are prohibited from making any 
contributions to any political committees established to promote the candidacy of the officeholder responsible for the awarding of the contracts 
or any other declared candidate for that office for the duration of the term of office of the incumbent officeholder or a period 2 years after the 
termination of the contract, whichever is longer.  Any business entity and affiliated entities or affiliated persons whose state contracts in the 
current year do not exceed an awarded value of $50,000, but whose aggregate pending bids and proposals on state contracts exceed 
$50,000, either alone or in combination with contracts not exceeding $50,000, are prohibited from making any political contributions to any 
political committee established to promote the candidacy of the officeholder responsible for awarding the pending contract during the period 
beginning on the date the invitation for bids or request for proposals is issued and ending on the day after the date of award or selection if the 
entity was not awarded or selected.  Section 20-160 requires certification of registration of affected business entities in accordance with 
procedures found in Section 9-35 of The Election Code.    
 
By submission of a bid, the contractor business entity acknowledges and agrees that it has read and understands Sections 20-160 and 50-37 
of the Code, and that it makes the following certification: 
 
The undersigned business entity certifies that it has registered as a business with the State Board of Elections and acknowledges a 
continuing duty to update the registration in accordance with the above referenced statutes.  If the business entity is required to 
register, the CPO shall verify that it is in compliance on the date the bid or proposal is due.  The CPO shall not accept a bid or 
proposal if the business entity is not in compliance with the registration requirements.   
 
These requirements and compliance with the above referenced statutory sections are a material part of the contract, and any breach thereof 
shall be cause to void the contract under Section 50-60 of the Code.  This provision does not apply to Federal-aid contracts. 
 

M.  Lobbyist Disclosure   
 

Section 50-38 of the Code requires that any bidder or offeror on a State contract that hires a person required to register under the Lobbyist 
Registration Act to assist in obtaining a contract shall: 
 

(i) Disclose all costs, fees, compensation, reimbursements, and other remunerations paid or to be paid to the lobbyist related to the 

contract,  

(ii) Not bill or otherwise cause the State of Illinois to pay for any of the lobbyist’s costs, fees, compensation, reimbursements, or 

 other remuneration, and 

(iii) Sign a verification certifying that none of the lobbyist’s costs, fees, compensation, reimbursements, or other remuneration were 

billed to the State.   

This information, along with all supporting documents, shall be filed with the agency awarding the contract and with the Secretary of State.  
The CPO shall post this information, together with the contract award notice, in the online Procurement Bulletin.   
 
Pursuant to Subsection (c) of this Section, no person or entity shall retain a person or entity to attempt to influence the outcome of a 
procurement decision made under the Code for compensation contingent in whole or in part upon the decision or procurement.  Any person 
who violates this subsection is guilty of a business offense and shall be fined not more than $10,000. 
 
Bidder acknowledges that it is required to disclose the hiring of any person required to register pursuant to the Illinois Lobbyist Registration Act 
(25 ILCS 170) in connection with this contract. 
 

  Bidder has not hired any person required to register pursuant to the Illinois Lobbyist Registration Act in connection with this 
 contract. 

 
Or 
 

 Bidder has hired the following persons required to register pursuant to the Illinois Lobbyist  Registration Act in connection with the 
 contract: 
 
Name and address of person:             
All costs, fees, compensation, reimbursements and other remuneration paid to said person:                      
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IV.  DISCLOSURES 

 
A.  The disclosures hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the Department enter 

into the contract with the bidder.  The bidder further certifies that the Department has received the disclosure forms for each bid.   
 
 The CPO may void the bid, or contract, respectively, if it is later determined that the bidder or subcontractor rendered a false or erroneous 

disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Code.  Furthermore, the CPO may void the contract 
and the surety providing the performance bond shall be responsible for completion of the contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Code provides that all bids of more than $25,000 shall be accompanied by disclosure of the financial interests of the bidder.  
This disclosed information for the successful bidder, will be maintained as public information subject to release by request pursuant to the Freedom 
of Information Act, filed with the Procurement Policy Board, and shall be incorporated as a material term of the contract.  Furthermore, pursuant to 
Section 5-5, the Procurement Policy Board may review a proposal, bid, or contract and issue a recommendation to void a contract or reject a 
proposal or bid based on any violation of the Code or the existence of a conflict of interest as provided in subsections (b) and (d) of Section 50-35. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the bidding entity or its parent entity, whichever is less, unless the contractor or bidder is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a bidder is a privately 
held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, proposals, leases, or other ongoing procurement relationships the 
bidding entity has with any other unit of state government and shall clearly identify the unit and the contract, proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  The forms must be included with each bid. 

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the bidder is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form A.  If a 
bidder is a privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that 
Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  If a 
bidder is not subject to Federal 10K reporting, the bidder must determine if any individuals are required by law to complete a financial disclosure 
form.  To do this, the bidder should answer each of the following questions.  A “YES” answer indicates Form A must be completed.  If the answer to 
each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on Form A must be signed and dated by a person that is 
authorized to execute contracts for the bidding company.  Note:  These questions are for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      

 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the bidding entity’s or parent entity’s  
  distributive income? YES         NO __ 

 4. Does anyone in your organization receive greater than 5% of the bidding entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per person per bid even if a specific individual would require a yes answer to more 
than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The bidder must determine each individual in the bidding entity or 
the bidding entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be signed and dated by a person that is 
authorized to execute contracts for your organization.  Photocopied or stamped signatures are not acceptable.  The person signing can be, but 
does not have to be, the person for which the form is being completed.  The bidder is responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT of Form A must be signed and dated by a person 
that is authorized to execute contracts for your company. 
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each bid submitted by the bidding entity.  Note:  Checking the NOT APPLICABLE STATEMENT on Form 
A does not allow the bidder to ignore Form B.  Form B must be completed, checked, and dated or the bidder may be considered nonresponsive 
and the bid will not be accepted. 
 
The Bidder shall identify, by checking Yes or No on Form B, whether it has any pending contracts (including leases), bids, proposals, or other 
ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the bidder only needs to complete the 
check box on the bottom of Form B.  If “Yes” is checked, the bidder must do one of the following: 
 
Option I:   If the bidder did not submit an Affidavit of Availability to obtain authorization to bid, the bidder must list all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Do not include IDOT contracts.  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts 
and are not to be included.  Contracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital 
Development Board must be included.   Bidders who submit Affidavits of Availability are suggested to use Option II. 
 
Option II: If the bidder is required and has submitted an Affidavit of Availability in order to obtain authorization to bid, the bidder may write or type 
“See Affidavit of Availability” which indicates that the Affidavit of Availability is incorporated by reference and includes all non-IDOT State of Illinois 
agency pending contracts, leases, bids, proposals, and other ongoing procurement relationships.  For any contracts that are not covered by the 
Affidavit of Availability, the bidder must identify them on Form B or on an attached sheet(s).  These might be such things as leases. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Financial Information & 

Potential Conflicts of Interest 
Disclosure 

 
Contractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500).  Vendors 
desiring to enter into a contract with the State of Illinois must disclose the financial information and potential conflict of 
interest information as specified in this Disclosure Form.  This information shall become part of the publicly available 
contract file.  This Form A must be completed for bids in excess of $25,000, and for all open-ended contracts.  A publicly 
traded company may submit a 10K disclosure (or equivalent if applicable) in satisfaction of the requirements set 
forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 

 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1. Disclosure of Financial Information.  The individual named below has an interest in the BIDDER (or its parent) in 
terms of ownership or distributive income share in excess of 5%, or an interest which has a value of more than 60% of 
the annual salary of the Governor. (Make copies of this form as necessary and attach a separate Disclosure 
Form A for each individual meeting these requirements) 

 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 

2.  Disclosure of Potential Conflicts of Interest.  Check  “Yes”  or  “No”  to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional pages and 
describe. 
 

 (a)  State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 

      If your answer is yes, please answer each of the following questions. 
 

1. Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?        Yes       No __ 
 

2. Are you  currently appointed to or  employed by  any agency  of the  State of Illinois?  If you are 
      currently appointed to or employed by any agency of the State of Illinois, and your annual salary 

exceeds 60% of the annual salary of the Governor provide the name the State 
agency for which you are employed and your annual salary. ___________________________ 
___________________________________________________________________________ 
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3. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
(i)  more than  7 1/2%  of  the  total  distributable income  of your firm, partnership,  association or  
corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor? Yes       No __ 
 

4. If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
salary exceeds 60% of the annual salary of the Governor, are you and your spouse 
or minor children entitled to receive (i) more than 15% in aggregate of the total distributable income 
of your firm, partnership, association or corporation, or (ii) an amount in excess of two times the   
salary of the Governor?       Yes       No __ 

_______________________________________________________________________________________ 
(b)  State employment of spouse, father, mother, son, or daughter, including contractual employment for services 

in the previous 2 years. 
           Yes       No __ 
       If your answer is yes, please answer each of the following questions. 
 
  1.  Is your spouse or any minor children currently an officer or employee of the Capitol Development 
       Board or the Illinois State Toll Highway Authority?   Yes       No __ 

 
2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 
    of Illinois?  If your spouse or minor children  is/are  currently appointed to  or employed  by any  
    agency of the  State of  Illinois, and  his/her  annual salary exceeds 60%  of the    
    annual salary of the Governor, provide the name of the spouse  and/or  minor children, the name 

                 of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 

3.  If your spouse or any minor children is/are currently appointed to or employed by any agency of the  
    State of Illinois, and  his/her annual salary exceeds 60% of the annual salary of the Governor, 

      are you entitled to receive (i) more than 71/2% of the total distributable income of your 
firm,  partnership,  association or corporation, or (ii) an amount in excess 100% of the 
annual salary of the Governor?      Yes       No __ 
 

4.  If your spouse or any minor children  are currently appointed  to or employed by any agency of the 
    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, are you 

                 and your spouse or any minor children entitled to receive  (i) more than 15% in the 
                 aggregate of the total distributable income from your firm, partnership, association or corporation, or 
                 (ii) an amount in excess of two times the salary of the Governor?   

         Yes       No __ 
___________________________________________________________________________________ 

 (c) Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
     unit of local  government authorized by the  Constitution of the State of  Illinois or the statutes of the State of  
     Illinois currently or in the previous 3 years.     Yes       No __ 

 ________________________________________________________________________________________ 
 (d) Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

     son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 

(e) Appointive office; the holding of any appointive government office of the State of Illinois, the United State of 
     America, or any unit of local government authorized by the Constitution of the State of Illinois or  the statues 
     of the State of Illinois, which office entitles the holder to compensation in excess of the expenses incurred in 
     the discharge of that office currently or in the previous 3 years.  Yes       No __ 
________________________________________________________________________________________ 

        (f) Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
            son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (g) Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 

________________________________________________________________________________________ 
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 (h) Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother,  
      son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
 (i) Compensated  employment, currently  or in the previous 3  years, by any registered election  or reelection  
      committee registered with the Secretary of State or any county clerk of the State  of Illinois, or any political  
            action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j) Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 
            last 2 years by any registered election or re-election committee registered with the Secretary of State or any 

    county clerk of the State of Illinois,  or any political action committee  registered with either the Secretary of 
    State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 
 
3.  Communication Disclosure.   

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly supplemented 
for accuracy throughout the process and throughout the term of the contract.  If no person is identified, enter “None” 
on the line below: 

 
Name and address of person(s):            
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4.  Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, disclose whether 
any of the following has occurred within the previous 10 years:  debarment from contracting with any governmental 
entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative findings; and 
criminal felony convictions.  This disclosure is a continuing obligation and must be promptly supplemented for 
accuracy throughout the procurement process and term of the contract.  If no person is identified, enter “None” on the 
line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 
 
 
 
 
 
 
 
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge.  

 

Completed by:                 

 Signature of Individual or Authorized Representative           Date 

 

NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the CONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Representative           Date 

   

 
 

The bidder has a continuing obligation to supplement these disclosures under Sec. 50-35 of the Code. 
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Other Contracts & 

Financial Related Information 
Disclosure 

           
Contractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
Disclosure of the information contained in this Form is required by the  Section 50-35  of the Code (30 ILCS 500).  
This information shall become part of the publicly available contract file. This Form B must be completed for bids  
in excess of $25,000, and for all open-ended contracts. 

 
DISCLOSURE OF OTHER CONTRACTS AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The BIDDER shall identify whether it 
has any pending contracts (including leases), bids, proposals, or other ongoing procurement relationship with  
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the bidder only needs to complete the signature box on the bottom of this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 
 
 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

     

               

 Signature of Authorized Representative          Date 

   

 
 
 
 

OWNERSHIP CERTIFICATION 
 

 

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 
100% of ownership. 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding 
entity’s or parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
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SPECIAL NOTICE TO CONTRACTORS 
 
The following requirements of the Illinois Department of Human Rights' Rules and Regulations are applicable to bidders 
on all construction contracts advertised by the Illinois Department of Transportation: 
 

 
CONSTRUCTION EMPLOYEE UTILIZATION PROJECTION 

 
(a) All bidders on construction contracts shall complete and submit, along with and as part of their bids, a Bidder's 

Employee Utilization Form (Form BC-1256) setting forth a projection and breakdown of the total workforce intended to 
be hired and/or allocated to such contract work by the bidder including a projection of minority and female employee 
utilization in all job classifications on the contract project. 

 
(b) The Department of Transportation shall review the Employee Utilization Form, and workforce projections contained 

therein, of the contract awardee to determine if such projections reflect an underutilization of minority persons and/or 
women in any job classification in accordance with the Equal Employment Opportunity Clause and Section 7.2 of the 
Illinois Department of Human Rights' Rules and Regulations for Public Contracts adopted as amended on September 
17, 1980.  If it is determined that the contract awardee's projections reflect an underutilization of minority persons 
and/or women in any job classification, it shall be advised in writing of the manner in which it is underutilizing and such 
awardee shall be considered to be in breach of the contract unless, prior to commencement of work on the contract 
project, it submits revised satisfactory projections or an acceptable written affirmative action plan to correct such 
underutilization including a specific timetable geared to the completion stages of the contract. 

 
(c) The Department of Transportation shall provide to the Department of Human Rights a copy of the contract awardee's 

Employee Utilization Form, a copy of any required written affirmative action plan, and any written correspondence 
related thereto.  The Department of Human Rights may review and revise any action taken by the Department of 
Transportation with respect to these requirements. 
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        Contract No. 60P65 
        KANE County 
        Section AR-N-2 
        Project CMM-M-3887(007) 
        Route FAU 3887 
        District 1 Construction Funds 
PART I. IDENTIFICATION 

Dept. Human Rights # _______________________________  Duration of Project:  ________________________________________ 

Name of Bidder:  _____________________________________________________________________________________________ 

PART II.  WORKFORCE PROJECTION 
A. The undersigned bidder has analyzed minority group and female populations, unemployment rates and availability of workers for the location in 
which this contract work is to be performed, and for the locations from which the bidder recruits employees, and hereby submits the following workforce 
projection including a projection for minority and female employee utilization in all job categories in the workforce to be allocated to this contract: 
                                                                               TABLE A                                                                                                              TABLE B 

TOTAL Workforce Projection for Contract  CURRENT EMPLOYEES 
TO BE ASSIGNED 

TO CONTRACT 
    

 MINORITY EMPLOYEES TRAINEES  

JOB TOTAL   *OTHER APPREN- ON THE JOB  TOTAL  MINORITY 
CATEGORIES EMPLOYEES BLACK HISPANIC MINOR. TICES TRAINEES  EMPLOYEES  EMPLOYEES 

 M F M F M F M F M F M F  M F  M F 
OFFICIALS                   
(MANAGERS)                   

SUPERVISORS 
                  
                  

FOREMEN 
                  
                  

CLERICAL 
                  
                  

EQUIPMENT                   
OPERATORS                   

MECHANICS 
                  
                  

TRUCK DRIVERS 
                  
                  

IRONWORKERS 
                  
                  

CARPENTERS 
                  
                  

CEMENT MASONS 
                  
                  

ELECTRICIANS 
                  
                  

PIPEFITTERS,                   
PLUMBERS                   

PAINTERS 
                  
                  

LABORERS,                   
SEMI-SKILLED                   

LABORERS,                   
UNSKILLED                   

                   

TOTAL                   

                                            TABLE C 

TOTAL Training Projection for Contract 

EMPLOYEES TOTAL   *OTHER 
IN EMPLOYEES BLACK HISPANIC MINOR. 

TRAINING M F M F M F M F 

APPRENTICES         
         

ON THE JOB         
TRAINEES         

*Other minorities are defined as Asians (A) or Native Americans (N). 

  Please specify race of each employee shown in Other Minorities column.                                                         BC 1256 (Rev. 12/11/07) 

 
Note:  See instructions on page 2 

 
-20-

FOR DEPARTMENT USE ONLY 



 

 
RETURN WITH BID  Contract No. 60P65 
  KANE County 
  Section AR-N-2 
  Project CMM-M-3887(007) 
  Route FAU 3887 
  District 1 Construction Funds 

PART II. WORKFORCE PROJECTION - continued 
 
 B. Included in “Total Employees” under Table A is the total number of new hires that would be employed in the 

event the undersigned bidder is awarded this contract. 
 

  The undersigned bidder projects that:  (number) ____________________________________ new hires would be 
recruited from the area in which the contract project is located; and/or (number) 
_______________________________ new hires would be recruited from the area in which the bidder’s principal 
office or base of operation is located. 

 

 C. Included in “Total Employees” under Table A is a projection of numbers of persons to be employed directly by the 
undersigned bidder as well as a projection of numbers of persons to be employed by subcontractors. 

 

  The undersigned bidder estimates that (number) _________________________________________ persons will 
be directly employed by the prime contractor and that (number) __________________________ persons will be 
employed by subcontractors. 

 

PART III. AFFIRMATIVE ACTION PLAN 
 

A. The undersigned bidder understands and agrees that in the event the foregoing minority and female employee 
utilization projection included under PART II is determined to be an underutilization of minority persons or women 
in any job category, and in the event that the undersigned bidder is awarded this contract, he/she will, prior to 
commencement of work, develop and submit a written Affirmative Action Plan including a specific timetable 
(geared to the completion stages of the contract) whereby deficiencies in minority and/or female employee 
utilization are corrected.  Such Affirmative Action Plan will be subject to approval by the contracting agency and 
the Department of Human Rights. 

 

B. The undersigned bidder understands and agrees that the minority and female employee utilization projection 
submitted herein, and the goals and timetable included under an Affirmative Action Plan if required, are deemed 
to be part of the contract specifications. 

 

Company ________________________________________               Telephone Number ___________________ 

                 _________________________________________ 

Address  _________________________________________ 

 
Instructions: All tables must include subcontractor personnel in addition to prime contractor personnel. 

 
Table A -  Include both the number of employees that would be hired to perform the contract work and the total number currently employed 

(Table B) that will be allocated to contract work, and include all apprentices and on-the-job trainees.  The “Total Employees” column 
should include all employees including all minorities, apprentices and on-the-job trainees to be employed on the contract work. 

 
Table B -  Include all employees currently employed that will be allocated to the contract work including any apprentices and on-the-job trainees 

currently employed. 
 

Table C -  Indicate the racial breakdown of the total apprentices and on-the-job trainees shown in Table A. 
 

BC-1256 (Rev. 12/11/07) 
 

-21- 

NOTICE REGARDING SIGNATURE 

The Bidder’s signature on the Proposal Signature Sheet will constitute the signing of this form.  The following signature block needs 
to be completed only if revisions are required. 
 
Signature:  ____________________________________________ Title:  ______________________ Date:  _____________ 
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ADDITIONAL FEDERAL REQUIREMENTS 
 
 
In addition to the Required Contract Provisions for Federal-Aid Construction Contracts (FHWA 1273), all 
bidders make the following certifications. 
 
A. By the execution of this proposal, the signing bidder certifies that the bidding entity has not, either 

directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any 
action, in restraint of free competitive bidding in connection with the submitted bid.  This statement 
made by the undersigned bidder is true and correct under penalty of perjury under the laws of the 
United States. 

 
B. CERTIFICATION, EQUAL EMPLOYMENT OPPORTUNITY: 
 

1. Have you participated in any previous contracts or subcontracts subject to the equal 
opportunity clause.  YES _____  NO _____ 
 

2. If answer to #1 is yes, have you filed with the Joint Reporting Committee, the Director of 
OFCC, any Federal agency, or the former President’s Committee on Equal Employment 
Opportunity, all reports due under the applicable filing requirements of those organizations?  
YES _____  NO _____ 
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RETURN WITH BID  Contract No. 60P65 
 KANE County 
  Section AR-N-2 
  Project CMM-M-3887(007) 
  Route FAU 3887 
  District 1 Construction Funds 

 
PROPOSAL SIGNATURE SHEET 

 
The undersigned bidder hereby makes and  submits this bid on the subject Proposal, thereby assuring the Department that all requirements of 
the Invitation for Bids and rules of the Department have been met, that there is no misunderstanding of the requirements of paragraph 3 of this 
Proposal, and that the contract will be executed in accordance with the rules of the Department if an award is made on this bid. 
 
 Firm Name  
  
(IF AN INDIVIDUAL) Signature of Owner  
 
 Business Address  
  
  

 

   
 Firm Name  

  
 By  

 
(IF A CO-PARTNERSHIP) Business Address  

  
  
 Name and Address of All Members of the Firm: 
    
 
    
 

 
 Corporate Name  
 
 By  
  Signature of Authorized Representative 
(IF A CORPORATION)   
   

Typed or printed name and title of Authorized Representative 
 
 
 Attest  

 Signature 
(IF A JOINT VENTURE, USE THIS SECTION   
FOR THE MANAGING PARTY AND THE  Business Address  
SECOND PARTY SHOULD SIGN BELOW)  
 
 
 
 Corporate Name  
 
 By  
(IF A JOINT VENTURE) Signature of Authorized Representative 
 
   
  Typed or printed name and title of Authorized Representative 
   
   
 Attest  

Signature 
 
 Business Address  
  
  
If more than two parties are in the joint venture, please attach an additional signature sheet. 
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Return with Bid Division of Highways 
Proposal Bid Bond 
(Effective November 1, 1992) 

 
 Item No.       

   Letting Date       

  
KNOW ALL MEN BY THESE PRESENTS,  That We       

  
      

  
as PRINCIPAL, and       

  
      as SURETY, are 

held jointly, severally and firmly bound unto the STATE OF ILLINOIS in the penal sum of 5 percent of the total bid price, or for the amount 
specified in the bid proposal under “Proposal Guaranty” in effect on the date of the Invitation for Bids, whichever is the lesser sum, well and truly 
to be paid unto said STATE OF ILLINOIS, for the payment of which we bind ourselves, our heirs, executors, administrators, successors and 
assigns. 

 THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH, that whereas, the PRINCIPAL has submitted a bid proposal to the 

STATE OF ILLINOIS, acting through the Department of Transportation, for the improvement designated by the Transportation Bulletin Item 
Number and Letting Date indicated above. 

 NOW, THEREFORE, if the Department shall accept the bid proposal of the PRINCIPAL; and if the PRINCIPAL shall, within the time 

and as specified in the bidding and contract documents, submit a DBE Utilization Plan that is accepted and approved by the Department; and if, 
after award by the Department, the PRINCIPAL shall enter into a contract in accordance with the terms of the bidding and contract documents 
including evidence of the required insurance coverages and providing such bond as specified with good and sufficient surety for the faithful 
performance of such contract and for the prompt payment of labor and material furnished in the prosecution thereof; or if, in the event of the 
failure of the PRINCIPAL to make the required DBE submission or to enter into such contract and to give the specified bond, the PRINCIPAL pays 
to the Department the difference not to exceed the penalty hereof between the amount specified in the bid proposal and such larger amount for 
which the Department may contract with another party to perform the work covered by said bid proposal, then this obligation shall be null and 
void, otherwise, it shall remain in full force and effect.  

 IN THE EVENT the Department determines the PRINCIPAL has failed to comply with any requirement as set forth in the preceding 

paragraph, then Surety shall pay the penal sum to the Department within fifteen (15) days of written demand therefor.  If Surety does not make full 
payment within such period of time, the Department may bring an action to collect the amount owed.  Surety is liable to the Department for all its 
expenses, including attorney’s fees, incurred in any litigation in which it prevails either in whole or in part. 

 In TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by  

 their respective officers this        day of        A.D.,      . 

     PRINCIPAL SURETY 
             

 (Company Name)  (Company Name) 

     By
: 

  By:  
 (Signature & Title)   (Signature of Attorney-in-Fact) 

     
Notary Certification for Principal and Surety 

STATE OF ILLINOIS,  

County of        

   
I,        , a Notary Public in and for said County, do hereby certify that 

 
       and       

(Insert names of individuals signing on behalf of PRINCIPAL & SURETY) 

 who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of PRINCIPAL 
and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said instrument as their free 
and voluntary act for the uses and purposes therein set forth. 

 
Given under my hand and notarial seal this       day of       A.D.      

 
My commission expires              

   Notary Public 

In lieu of completing the above section of the Proposal Bid Form, the Principal may file an Electronic Bid Bond.  By signing the proposal and 
marking the check box next to the Signature and Title line below, the Principal is ensuring the identified electronic bid bond has been executed 
and the Principal and Surety are firmly bound unto the State of Illinois under the conditions of the bid bond as shown above. 

                

Electronic Bid Bond ID#  Company / Bidder Name  Signature and Title 
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DBE Utilization Plan 

 

(1)  Policy 
 

It is public policy that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in part with Federal or State funds.  Consequently the 
requirements of 49 CFR Part 26 apply to this contract. 
 

(2)  Obligation 
 

The contractor agrees to ensure that disadvantaged businesses as defined in 49 CFR Part 26 and the Special Provision have the maximum 
opportunity to participate in the performance of contracts or subcontracts financed in whole or in part with Federal or State funds.  The 
contractor shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 and the Special Provision to ensure that said 
businesses have the maximum opportunity to compete for and perform under this contract.  The contractor shall not discriminate on the 
basis of race, color, national origin or sex in the award and performance of contracts. 
 

(3)  Project and Bid Identification 
 

Complete the following information concerning the project and bid: 
 

Route        Total Bid        

 

Section        Contract DBE Goal              
 (Percent)  (Dollar Amount) 

Project        

 

County        

 

Letting Date        

 

Contract No.        

 

Letting Item No.        

 

(4)  Assurance 
 

I, acting in my capacity as an officer of the undersigned bidder (or bidders if a joint venture), hereby assure the Department that on this 
project my company :  (check one) 

 

  Meets  or exceeds contract award goals and has provided documented participation as follows: 

 Disadvantaged Business Participation     percent 
 

  
 
 

 

Attached are the signed  participation statements, forms SBE 2025, required by the Special Provision evidencing availability and 
use of each business participating in this plan and assuring that each business will perform a commercially useful function in the 
work of the contract. 

Failed to meet contract award goals and has included good faith effort documentation to meet the goals and that my company has 
provided participation as follows: 

 Disadvantaged Business Participation     percent 
 

 The contract goals should be accordingly modified or waived.  Attached is all information required by the Special Provision in 
support of this request including good faith effort.  Also attached  are the signed participation statements, forms SBE 2025, 
required by the Special Provision evidencing availability and use of each business participating in this plan and assuring that each 
business will perform a commercially useful function in the work of the contract. 

 

        

Company  The “as read” Low Bidder is required to comply with the Special Provision. 
 

Submit only one utilization plan for each project.  The utilization plan shall be 
submitted in accordance with the special provision. 
 
Bureau of Small Business Enterprises Local Let Projects 
2300 South Dirksen Parkway Submit forms to the 
Springfield, Illinois  62764 Local Agency 

 By       
 

 Title       
 

 Date        

The Department of Transportation is requesting disclosure of information that is necessary to accomplish the purpose as outlined under State and Federal law.  Disclosure of this information is 
REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been approved by the State Forms Manager Center. 

SBE 2026 (Rev. 11/23/09) 
  



 

 

  
  

 DBE Participation Statement 

Subcontractor Registration        Letting       
   
Participation Statement Item No.       
   
(1)  Instructions Contract       
 
This form must be completed for each disadvantaged business participating in the Utilization Plan.  This form  shall 
be submitted in accordance with the special provision and will be attached to the Utilization Plan form..  If 
additional space is needed complete an additional form for the firm. 
 

(2)  Work  
  
Pay Item     

No. Description Quantity Unit Price Total 
                         
                         
                         
                         
                         
                         
   Total  
 

(3)  Partial Payment Items 
For any of the above items which are partial pay items, specifically describe the work and subcontract dollar 
amount: 
      
 
 
 

(4) Commitment 
 

The undersigned certify that the information included herein is true and correct, and that the DBE firm listed below 
has agreed to perform a commercially useful function in the work of the contract item(s) listed above and to 
execute a contract with the prime contractor.  The undersigned further understand that no changes to this 
statement may be made without prior approval from the Department’s Bureau of Small Business Enterprises and 
that complete and accurate information regarding actual work performed on this project and the payment therefore 
must be provided to the Department. 
 
    

Signature for Prime Contractor   Signature for DBE Firm 

 
Title        Title       
 
Date        Date       
 
Contact        Contact Person       
 
Phone        Phone       
 
Firm Name        Firm Name       
 
Address        Address       
 
City/State/Zip        City/State/Zip       
 
 E       
 
The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory purpose as outlined under the state and federal 
law.  Disclosure of this information is REQUIRED.  Failure to provide any information will result in the contract not being awarded.  This form has been approved by 
the State Forms Management Center. 

WC       
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PROPOSAL ENVELOPE 

 

 
 
 
 

PROPOSALS 
 
for construction work advertised for bids by the 
Illinois Department of Transportation 
 
 
 

Item No. Item No. Item No. 
   
   
   
   
   
   
   
   

 
                                                             Submitted By: 
 

Name:   

Address: 

 

 

Phone No. 

 
Bidders should use an IDOT proposal envelope or affix this form to the front of a 10” x 13” envelope for the 
submittal of bids.  If proposals are mailed, they should be enclosed in a second or outer envelope addressed 
to: 
 

Engineer of Design and Environment - Room 326 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, Illinois  62764 

 
 

NOTICE 
 

   Individual bids, including Bid Bond and/or supplemental information 
   if required, should be securely stapled. 



 

 
 

CONTRACTOR OFFICE COPY OF 

CONTRACT SPECIFICATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
   Contract No. 60P65 
   KANE County 
   Section AR-N-2 
   Project CMM-M-3887(007) 
   Route FAU 3887 
   District 1 Construction Funds 
 
 
 
 
 
 

 

 

NOTICE 
 

None of the following material needs to be returned with the bid package unless the 
special provisions require documentation and/or other information to be submitted. 
 



 

SUBCONTRACTOR DOCUMENTATION 
 

 
 
Public Acts 96-0795, 96-0920, and 97-0895 enacted substantial changes to the 
provisions of the Code (30 ILCS 500).  Among the changes are provisions affecting 
subcontractors.  The Contractor awarded this contract will be required as a material 
condition of the contract to implement and enforce the contract requirements 
applicable to subcontractors that entered into a contractual agreement with a total 
value of $50,000 or more with a person or entity who has a contract subject to the 
Code and approved in accordance with article 108.01 of the Standard Specifications 
for Road and Bridge Construction. 
 
If the Contractor seeks approval of subcontractors to perform a portion of the work, and 
approval is granted by the Department, the Contractor shall provide a copy of the 
subcontract to the Illinois Department of Transportation’s CPO upon request within 15 
calendar days after execution of the subcontract. 
 
Financial disclosures required pursuant to Sec. 50-35 of the Code must be submitted 
for all applicable subcontractors.  The subcontract shall contain the certifications 
required to be made by subcontractors pursuant to Article 50 of the Code.  This Notice 
to Bidders includes a document incorporating all required subcontractor certifications 
and disclosures for use by the Contractor in compliance with this mandate.  The 
document is entitled State Required Ethical Standards Governing Subcontractors.       
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STATE ETHICAL STANDARDS 
GOVERNING SUBCONTRACTORS 

 
 

Article 50 of the Code establishes the duty of all State CPOs, SPOs, and their designees to maximize the value of the expenditure of public moneys 
in procuring goods, services, and contracts for the State of Illinois and to act in a manner that maintains the integrity and public trust of State 
government.  In discharging this duty, they are charged by law to use all available information, reasonable efforts, and reasonable actions to 
protect, safeguard, and maintain the procurement process of the State of Illinois.   
 
The certifications hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed should the 
Department approve the subcontractor.  The CPO may terminate or void the contract approval if it is later determined that the bidder or 
subcontractor rendered a false or erroneous certification.  If a false certification is made by a subcontractor the contractor’s submitted bid and the 
executed contract may not be declared void unless the contractor refuses to terminate the subcontract upon the State’s request after a finding that 
the subcontractor’s certification was false. 
 
Section 50-2 of the Code provides that every person that has entered into a multi-year contract and every subcontractor with a multi-year 
subcontract shall certify, by July 1 of each fiscal year covered by the contract after the initial fiscal year, to the responsible CPO whether it 
continues to satisfy the requirements of Article 50 pertaining to the eligibility for a contract award.  If a contractor or subcontractor is not able to 
truthfully certify that it continues to meet all requirements, it shall provide with its certification a detailed explanation of the circumstances leading to 
the change in certification status.  A contractor or subcontractor that makes a false statement material to any given certification required under 
Article 50 is, in addition to any other penalties or consequences prescribed by law, subject to liability under the Whistleblower Reward and 
Protection Act for submission of a false claim. 
 
 
A.  Bribery 

 
1.  The Code provides: 
 
Section 50-5.  Bribery. 
 
(a) Prohibition.  No person or business shall be awarded a contract or subcontract under this Code who: 
 

(1) has been convicted under the laws of Illinois or any other state of bribery or attempting to bribe an officer or employee of the State of 
Illinois or any other state in that officer’s or employee’s official capacity; or  
 
(2) has made an admission of guilt of that conduct that is a matter of record but has not been prosecuted for that conduct. 

 
(b) Businesses.  No business shall be barred from contracting with any unit of State or local government, or subcontracting under such a 
contract, as a result of a conviction under this Section of any employee or agent of the business if the employee or agent is no longer 
employed by the business and: 

 
(1)  the business has been finally adjudicated not guilty; or  
 
(2)  the business demonstrates to the governmental entity with which it seeks to contract, or which is signatory to the contract to which 
the subcontract relates, and that entity finds that the commission of the offense was not authorized, requested, commanded, or 
performed by a director, officer, or high managerial agent on behalf of the business as provided in paragraph (2) of subsection (a) of 
Section 5-4 of the Criminal Code of 1961. 
 

(c) Conduct on behalf of business.  For purposes of this Section, when an official, agent, or employee of a business committed the bribery or 
attempted bribery on behalf of the business and in accordance with the direction or authorization of a responsible official of the business, the 
business shall be chargeable with the conduct. 
 
(d) Certification.  Every bid submitted to and contract executed by the State, and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the contractor or the subcontractor, respectively, that the contractor or subcontractor is not barred from being 
awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any 
certifications required by this Section are false.  A contractor who makes a false statement, material to the certification, commits a Class 3 
felony. 
 
2.  The contractor or subcontractor certifies that it is not barred from being awarded a contract under Section 50.5. 
 

 
B.  Felons 
 

1.  The Code provides: 
 

Section 50-10.  Felons.  Unless otherwise provided, no person or business convicted of a felony shall do business with the State of Illinois or 
any State agency, or enter into a subcontract, from the date of conviction until 5 years after the date of completion of the sentence for that 
felony, unless no person held responsible by a prosecutorial office for the facts upon which the conviction was based continues to have any 
involvement with the business. 
 
2.  Certification.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-120 of the Code shall 
contain a certification by the bidder or contractor or subcontractor, respectively, that the bidder, contractor, or subcontractor is not barred from 
being awarded a contract or subcontract under this Section and acknowledges that the CPO may declare the related contract void if any of the 
certifications required by this Section are false. 
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C.  Debt Delinquency 

 
1.  The Code provides: 

 
Section 50-11 and 50-12. Debt Delinquency. 

The contractor or bidder or subcontractor, respectively, certifies that it, or any affiliate, is not barred from being awarded a contract 
or subcontract under the Code.  Section 50-11 prohibits a person from entering into a contract with a State agency, or entering into 
a subcontract, if it knows or should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by 
the Debt Collection Board.  Section 50-12 prohibits a person from entering into a contract with a State agency, or entering into a 
subcontract, if it, or any affiliate, has failed to collect and remit Illinois Use Tax on all sales of tangible personal property into the 
State of Illinois in accordance with the provisions of the Illinois Use Tax Act. The bidder or contractor or subcontractor, respectively, 
further acknowledges that the CPO may declare the related contract void if this certification is false or if the bidder, contractor, or 
subcontractor, or any affiliate, is determined to be delinquent in the payment of any debt to the State during the term of the contract. 

 
D.  Prohibited Bidders, Contractors and Subcontractors 

 
1.  The Code provides: 
 
Section 50-10.5 and 50-60(c).  Prohibited bidders, contractors and subcontractors. 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-10.5 that no officer, director, 
partner or other managerial agent of the contracting business has been convicted of a felony under the Sarbanes-Oxley Act of 2002 
or a Class 3 or Class 2 felony under the Illinois Securities Law of 1953 or if in violation of Subsection (c) for a period of five years 
from the date of conviction.  Every bid submitted to and contract executed by the State and every subcontract subject to Section 20-
120 of the Code shall contain a certification by the bidder, contractor, or subcontractor, respectively, that the bidder, contractor, or 
subcontractor is not barred from being awarded a contract or subcontract under this Section and acknowledges that the CPO shall 
declare the related contract void if any of the certifications completed pursuant to this Section are false. 
 

 
E.  Section 42 of the Environmental Protection Act 

 
The bidder or contractor or subcontractor, respectively, certifies in accordance with 30 ILCS 500/50-12 that the bidder, contractor, or 
subcontractor, is not barred from being awarded a contract or entering into a subcontract under this Section which prohibits the 
bidding on or entering into contracts with the State of Illinois or a State agency, or entering into any subcontract, that is subject to 
the Code by a person or business found by a court or the Pollution Control Board to have committed a willful or knowing violation of 
Section 42 of the Environmental Protection Act for a period of five years from the date of the order.  The bidder or contractor or 
subcontractor, respectively, acknowledges that the CPO may declare the contract void if this certification is false.  

 
 
 
 
 
 
 
 

The undersigned, on behalf of the subcontracting company, has read and  
understands the above certifications and makes the certifications as required by law. 

 

     

 Name of Subcontracting Company 

 
 
 

   

 Authorized Officer           Date 
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SUBCONTRACTOR DISCLOSURES 
 

I.  DISCLOSURES 
 

A.  The disclosures hereinafter made by the subcontractor are each a material representation of fact upon which reliance is placed.  The subcontractor 
further certifies that the Department has received the disclosure forms for each subcontract.   

 
 The CPO may void the bid, contract, or subcontract, respectively, if it is later determined that the bidder or subcontractor rendered a false or 

erroneous disclosure.  A contractor or subcontractor may be suspended or debarred for violations of the Code.  Furthermore, the CPO may void the 
contract. 

 
B.  Financial Interests and Conflicts of Interest 

 
1.  Section 50-35 of the Code provides that all subcontracts with a total value of $50,000 or more, from subcontractors identified in Section 20-120 
of the Code, shall be accompanied by disclosure of the financial interests of the subcontractor.  This disclosed information for the subcontractor, will 
be maintained as public information subject to release by request pursuant to the Freedom of Information Act, filed with the Procurement Policy 
Board, and shall be incorporated as a material term of the Prime Contractor’s contract.  Furthermore, pursuant to this Section, the Procurement 
Policy Board may recommend to allow or void a contract or subcontract based on a potential conflict of interest. 
 
The financial interests to be disclosed shall include ownership or distributive income share that is in excess of 5%, or an amount greater than 60% 
of the annual salary of the Governor, of the subcontracting entity or its parent entity, whichever is less, unless the subcontractor is a publicly traded 
entity subject to Federal 10K reporting, in which case it may submit its 10K disclosure in place of the prescribed disclosure.  If a subcontractor is a 
privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the information that Federal 10K 
companies are required to report, and list the names of any person or entity holding any ownership share that is in excess of 5%.  The disclosure 
shall include the names, addresses, and dollar or proportionate share of ownership of each person making the disclosure, their instrument of 
ownership or beneficial relationship, and notice of any potential conflict of interest resulting from the current ownership or beneficial interest of each 
person making the disclosure having any of the relationships identified in Section 50-35 and on the disclosure form. 
The current annual salary of the Governor is $177,412.00. 

 
In addition, all disclosures shall indicate any other current or pending contracts, subcontracts, proposals, leases, or other ongoing procurement 
relationships the subcontracting entity has with any other unit of state government and shall clearly identify the unit and the contract, subcontract, 
proposal, lease, or other relationship. 

 
2.  Disclosure Forms.  Disclosure Form A is attached for use concerning the individuals meeting the above ownership or distributive share 
requirements.  A separate Disclosure Form A must be submitted with the bid for each individual meeting the above requirements.  In addition, a 
second form (Disclosure Form B) provides for the disclosure of current or pending procurement relationships with other (non-IDOT) state agencies 
and a total ownership certification.  The forms must be included with each bid. 

 
C. Disclosure Form Instructions 
 

Form A Instructions for Financial Information & Potential Conflicts of Interest 
 
If the subcontractor is a publicly traded entity subject to Federal 10K reporting, the 10K Report may be submitted to meet the requirements of Form 
A.  If a subcontractor is a privately held entity that is exempt from Federal 10K reporting, but has more than 200 shareholders, it may submit the 
information that Federal 10K companies are required to report, and list the names of any person or entity holding any ownership share that is in 
excess of 5%.  If a subcontractor is not subject to Federal 10K reporting, the subcontractor must determine if any individuals are required by law to 
complete a financial disclosure form.  To do this, the subcontractor should answer each of the following questions.  A “YES” answer indicates Form 
A must be completed.  If the answer to each of the following questions is “NO”, then the NOT APPLICABLE STATEMENT on the second page of 
Form A must be signed and dated by a person that is authorized to execute contracts for the subcontracting company.  Note:  These questions are 
for assistance only and are not required to be completed. 
 

 1. Does anyone in your organization have a direct or beneficial ownership share of greater than 5% of the bidding entity or parent  
  entity?  YES        NO       

 2. Does anyone in your organization have a direct or beneficial ownership share of less than 5%, but which has a value greater 
  than 60% of the annual salary of the Governor?  YES       NO      

 3. Does anyone in your organization receive more than 60% of the annual salary of the Governor of the subcontracting entity’s or parent 
entity’s distributive income?  YES         NO __ 

  (Note: Distributive income is, for these purposes, any type of distribution of profits.  An annual salary is not distributive  
  income.)   

 4. Does anyone in your organization receive greater than 5% of the subcontracting entity’s or parent entity’s total distributive income, 
  but which is less than 60% of the annual salary of the Governor?  YES         NO __ 

(Note:  Only one set of forms needs to be completed per person per subcontract even if a specific individual would require a yes answer 
to more than one question.) 

 
A “YES” answer to any of these questions requires the completion of Form A.  The subcontractor must determine each individual in the 
subcontracting entity or the subcontracting entity’s parent company that would cause the questions to be answered “Yes”.  Each form must be 
signed and dated by a person that is authorized to execute contracts for your organization.  Photocopied or stamped signatures are not 
acceptable.  The person signing can be, but does not have to be, the person for which the form is being completed.  The subcontractor is 
responsible for the accuracy of any information provided. 
 
If the answer to each of the above questions is “NO”, then the NOT APPLICABLE STATEMENT on page 2 of Form A must be signed and dated by 
a person that is authorized to execute contracts for your company. 
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Form B: Instructions for Identifying Other Contracts & Procurement Related Information    
 
Disclosure Form B must be completed for each subcontract submitted by the subcontracting entity.  Note:  Checking the NOT APPLICABLE 
STATEMENT on Form A does not allow the subcontractor to ignore Form B.  Form B must be completed, checked, and dated or the subcontract 
will not be approved. 
 
The Subcontractor shall identify, by checking Yes or No on Form B, whether it has any pending contracts, subcontracts, leases, bids, proposals, or 
other ongoing procurement relationship with any other (non-IDOT) State of Illinois agency.  If “No” is checked, the subcontractor only needs to 
complete the check box on the bottom of Form B.  If “Yes” is checked, the subcontractor must list all non-IDOT State of Illinois agency pending 
contracts, subcontracts, leases, bids, proposals, and other ongoing procurement relationships.  These items may be listed on Form B or on an 
attached sheet(s).  Contracts with cities, counties, villages, etc. are not considered State of Illinois agency contracts and are not to be included.  
Contracts or subcontracts with other State of Illinois agencies such as the Department of Natural Resources or the Capital Development Board 
must be included.    
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form A 
Subcontractor: Financial  

Information & Potential Conflicts  
of Interest Disclosure 

 
Subcontractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500).  
Subcontractors desiring to enter into a subcontract of a State of Illinois contract must disclose the financial 
information and potential conflict of interest information as specified in this Disclosure Form.  This information 
shall become part of the publicly available contract file.  This Form A must be completed for subcontracts with a 
total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-
ended contracts.  A publicly traded company may submit a 10K disclosure (or equivalent if applicable) in 
satisfaction of the requirements set forth in Form A.  See Disclosure Form Instructions. 

The current annual salary of the Governor is $177,412.00. 
 

DISCLOSURE  OF   FINANCIAL  INFORMATION 
 

1.  Disclosure of Financial Information.  The individual named below has an interest in the SUBCONTRACTOR (or 
its parent) in terms of ownership or distributive income share in excess of 5%, or an interest which has a value of 
more than 60% of the annual salary of the Governor.  (Make copies of this form as necessary and attach a 
separate Disclosure Form A for each individual meeting these requirements) 

 

FOR INDIVIDUAL (type or print information) 
  

NAME: 
 
      

  
ADDRESS 

 
      

   
      

 Type of ownership/distributable income share: 
 

 stock        sole proprietorship        Partnership       other:  (explain on separate sheet): 

 % or $ value of ownership/distributable income share:       
 

 

2.  Disclosure of Potential Conflicts of Interest.  Check “Yes” or “No” to indicate which, if any, of the following 
potential conflict of interest relationships apply.  If the answer to any question is “Yes”, please attach additional 
pages and describe. 

 

 (a) State employment, currently or in the previous 3 years, including contractual employment of services. 
           Yes       No __ 
      If your answer is yes, please answer each of the following questions. 
 

1.  Are you currently an officer or employee of either the Capitol Development Board or the Illinois State 
Toll Highway Authority?       Yes       No __ 

 
  2.  Are you currently  appointed to  or employed by  any agency of the  State of Illinois?  If you  are 
       currently appointed to or employed by any agency of the State of Illinois, and your annual salary 
       exceeds 60% of the annual salary of the Governor, provide the name the State 
       agency for which you are employed and your annual salary. ____________________________ 
       ____________________________________________________________________________  

-c-  
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  3.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you entitled to receive 
       (i)  more  than 7 1/2% of  the total distributable  income  of your  firm,  partnership,  association  or 
       corporation, or (ii) an amount in excess of 100% of the annual salary of the Governor?  

Yes      No __ 
 
  4.  If you are currently appointed to or employed by any agency of the State of Illinois, and your annual 
       salary exceeds 60% of the annual salary of the Governor, are you and your spouse 

     or minor children  entitled to receive  (i)  more than 15 %  in the aggregate of  the total distributable   
     income of your  firm, partnership, association or corporation, or (ii) an amount in excess of two times 
     the salary of the Governor?       Yes       No __ 

__________________________________________________________________________________________  
(b)  State employment of  spouse, father, mother, son, or daughter,  including contractual employment services 
       in the previous 2 years. 

           Yes       No __ 
         If your answer is yes, please answer each of the following questions. 

 
  1.  Is your spouse or any minor children currently an officer or employee of  the Capitol Development 

     Board or the Illinois State Toll Highway Authority?   Yes       No __ 
 
  2.  Is your spouse or any minor children currently appointed to or employed by any agency of the State 

     of  Illinois?   If  your  spouse  or  minor  children  is/are  currently  appointed to  or employed  by any 
    agency  of  the  State  of  Illinois,  and  his/her  annual  salary  exceeds  60% of the  

annual salary of the Governor, provide the  name of your spouse and/or minor children, the name 
     of the State agency for which he/she is employed and his/her annual salary. __________________ 
     _______________________________________________________________________________ 
 
3.  If your spouse or any minor children is/are currently appointed  to or employed by any agency of the  
     State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor, 
     are you entitled to receive (i) more than 71/2% of the total distributable income of your 
     firm,  partnership,  association  or  corporation,  or  (ii)  an amount  in  excess  of of 100% of the 

annual salary of the Governor?      Yes       No __ 
 
  4.  If your spouse  or any minor children are currently  appointed to or employed  by any agency of  the 

    State of Illinois, and his/her annual salary exceeds 60% of the annual salary of the Governor,  
    are you and  your spouse  or minor  children  entitled to receive  (i) more  than 15 %  in the  
    aggregate of  the total distributable income of your  firm,  partnership,  association or corporation, or 
    (ii) an amount in excess of two times the salary of the Governor?       

 Yes       No __ 
 ________________________________________________________________________________________ 

(c)  Elective status; the holding of elective office of the State of Illinois, the government of the United States, any 
              unit of local government authorized by the Constitution of the State of  Illinois or the statutes of  the State  of 
              Illinois currently or in the previous 3 years.     Yes       No __ 

_________________________________________________________________________________________ 
(d)  Relationship to anyone holding elective office currently or in the previous 2 years; spouse, father, mother,  

              son, or daughter.        Yes       No __ 
_________________________________________________________________________________________ 
(e)  Appointive office; the holding of any appointive government office of the State of Illinois, the United States of 
      America, or any unit of local government authorized by the Constitution of  the State of Illinois or the statutes 

              of the State of Illinois,  which office entitles the holder to compensation in excess of the expenses incurred in 
              the discharge of that office currently or in the previous 3 years.  Yes       No __ 
  _______________________________________________________________________________________ 

(f)  Relationship to anyone holding appointive office currently or in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
        (g)  Employment, currently or in the previous 3 years, as or by any registered lobbyist of the State government. 
           Yes       No __ 
 ________________________________________________________________________________________ 

 
-d- 
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 (h)  Relationship to anyone who is or was a registered lobbyist in the previous 2 years; spouse, father, mother, 
             son, or daughter.        Yes       No __ 
 ________________________________________________________________________________________ 
       (i)  Compensated employment,  currently or  in the previous 3 years,  by any  registered  election  or  reelection 
      committee  registered with  the Secretary of State or any county clerk of the State of Illinois, or any political 
             action committee registered with either the Secretary of State or the Federal Board of Elections. 
           Yes       No __ 
 ________________________________________________________________________________________ 
 (j)  Relationship to anyone; spouse, father, mother, son, or daughter; who was a compensated employee in the 

     last 2 years by any registered election or re-election committee registered with the Secretary of State or any 
     county clerk of the State of Illinois,  or any political action  committee registered with either the Secretary of 
     State or the Federal Board of Elections. 

           Yes       No __ 
 ________________________________________________________________________________________ 

 
3 Communication Disclosure. 

 
Disclose the name and address of each lobbyist and other agent of the bidder or offeror who is not identified in 
Section 2 of this form, who is has communicated, is communicating, or may communicate with any State officer or 
employee concerning the bid or offer.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the process and throughout the term of the contract.  If no person is 
identified, enter “None” on the line below: 

 
Name and address of person(s):            
                            
             
              
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-e-
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4.  Debarment Disclosure.  For each of the persons identified under Sections 2 and 3 of this form, disclose 
whether any of the following has occurred within the previous 10 years:  debarment from contracting with any 
governmental entity; professional licensure discipline; bankruptcies; adverse civil judgments and administrative 
findings; and criminal felony convictions.  This disclosure is a continuing obligation and must be promptly 
supplemented for accuracy throughout the procurement process and term of the contract.  If no person is 
identified, enter “None” on the line below: 
 
 

 
Name of person(s):             
 
Nature of disclosure:                           
             
             
      
 

 
 

APPLICABLE STATEMENT 
This Disclosure Form A is submitted on behalf of the INDIVIDUAL named on previous page.  Under 
penalty of perjury, I certify the contents of this disclosure to be true and accurate to the best of my 
knowledge. 

 

Completed by:                

 Signature of Individual or Authorized Officer           Date 

 

NOT APPLICABLE STATEMENT 

Under penalty of perjury, I have determined that no individuals associated with this organization meet 
the criteria that would require the completion of this Form A. 
 
This Disclosure Form A is submitted on behalf of the SUBCONTRACTOR listed on the previous page. 

 

               

 Signature of Authorized Officer           Date 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-f-
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ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

Form B 
Subcontractor:  Other Contracts & 

Financial Related Information 
Disclosure 

           
Subcontractor Name 

      
Legal Address 

      
City, State, Zip 

      
Telephone Number 

      
Email Address Fax Number (if available) 

      
 

Disclosure of the information contained in this Form is required by the Section 50-35 of the Code (30 ILCS 500).  This 
information shall become part of the publicly available contract file.  This Form B must be completed for subcontracts with 
a total value of $50,000 or more, from subcontractors identified in Section 20-120 of the Code, and for all open-ended 
contracts. 
 
 

DISCLOSURE OF OTHER CONTRACTS, SUBCONTRACTS, AND PROCUREMENT RELATED INFORMATION 

 
1.  Identifying Other Contracts & Procurement Related Information. The SUBCONTRACTOR shall identify whether it has 
any pending contracts, subcontracts, including leases, bids, proposals, or other ongoing procurement relationship with 
any other State of Illinois agency:   Yes       No __ 
If “No” is checked, the subcontractor only needs to complete the signature box on the bottom of this page. 
 
2.  If “Yes” is checked. Identify each such relationship by showing State of Illinois agency name and other descriptive 
information such as bid or project number (attach additional pages as necessary).  SEE DISCLOSURE FORM 
INSTRUCTIONS: 

 
 
 
 
 

THE FOLLOWING STATEMENT MUST BE CHECKED 
 

 

               

 Signature of Authorized Officer          Date 

   

 
 
 

OWNERSHIP CERTIFICATION 
 

 

Please certify that the following statement is true if the individuals for all submitted Form A disclosures do not total 100% 
of ownership 

Any remaining ownership interest is held by individuals receiving less than $106,447.20 of the bidding entity’s or 
parent entity’s distributive income or holding less than a 5% ownership interest. 

 

  Yes  No  N/A (Form A disclosure(s) established 100% ownership) 
 
 
 
 
 

-g-  



 

 

 

NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.   Sealed proposals for the improvement described herein will be 
received by the Department of Transportation at the Harry R. Hanley Building, 2300 South Dirksen 
Parkway, in Springfield, Illinois until 10:00 o’clock a.m November 9, 2012.  All bids will be gathered, sorted, 
publicly opened and read in the auditorium at the Department of Transportation’s Harry R. Hanley Building 
shortly after the 10:00 a.m. cut off time. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 
   Contract No. 60P65 
   KANE County 
   Section AR-N-2 
   Project CMM-M-3887(007) 
   Route FAU 3887 
   District 1 Construction Funds 

 
 Channelization and traffic signal installation at the intersection of IL 31 and Mooseheart Rd. located in 
unincorporated Batavia Township. 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive 
and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Ann L. Schneider,  
 Secretary 
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Adopted January 1, 2012 

 
This index contains a listing of SUPPLEMENTAL SPECIFICATIONS and frequently used RECURRING SPECIAL 

PROVISIONS. 
 
 

SUPPLEMENTAL SPECIFICATIONS 
 

Std. Spec. Sec. Page No. 
   
   
 No Supplemental Specifications this year.  
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RECURRING SPECIAL PROVISIONS 

 
The following RECURRING SPECIAL PROVISIONS indicated by an “X” are applicable to this contract and are 
included by reference: 

 
CHECK SHEET #           PAGE 
NO. 

1 X Additional State Requirements for Federal-Aid Construction Contracts 
(Eff. 2-1-69) (Rev. 1-1-10)   

 
1 

2 X Subletting of Contracts (Federal-Aid Contracts) (Eff. 1-1-88) (Rev. 5-1-93)   4 
3 X EEO (Eff. 7-21-78) (Rev. 11-18-80)   5 
4  Specific Equal Employment Opportunity Responsibilities  

Non Federal-Aid Contracts (Eff. 3-20-69) (Rev. 1-1-94)   
 
15 

5  Required Provisions - State Contracts (Eff. 4-1-65) (Rev. 1-1-12)   20 
6  Asbestos Bearing Pad Removal (Eff. 11-1-03)   25 
7  Asbestos Waterproofing Membrane and Asbestos Hot-Mix Asphalt  

Surface Removal (Eff. 6-1-89) (Rev. 1-1-09)  
 
26 

8  Haul Road Stream Crossings, Other Temporary Stream Crossings, and 
In-Stream Work Pads (Eff. 1-2-92) (Rev. 1-1-98)   

 
27 

9  Construction Layout Stakes Except for Bridges (Eff. 1-1-99) (Rev. 1-1-07)   28 
10 X Construction Layout Stakes (Eff. 5-1-93) (Rev. 1-1-07)   31 
11  Use of Geotextile Fabric for Railroad Crossing (Eff. 1-1-95) (Rev. 1-1-07)   34 
12  Subsealing of Concrete Pavements (Eff. 11-1-84) (Rev. 1-1-07)   36 
13  Hot-Mix Asphalt Surface Correction (Eff. 11-1-87) (Rev. 1-1-09)   40 
14 X Pavement and Shoulder Resurfacing (Eff. 2-1-00) (Rev. 1-1-09)   42 
15  PCC Partial Depth Hot-Mix Asphalt Patching (Eff. 1-1-98) (Rev. 1-1-07)   43 
16 X Patching with Hot-Mix Asphalt Overlay Removal (Eff. 10-1-95) (Rev. 1-1-07)   45 
17  Polymer Concrete (Eff. 8-1-95) (Rev. 1-1-08)   46 
18  PVC Pipeliner (Eff. 4-1-04) (Rev. 1-1-07)   48 
19 X Pipe Underdrains (Eff. 9-9-87) (Rev. 1-1-07)   49 
20  Guardrail and Barrier Wall Delineation (Eff. 12-15-93) (Rev. 1-1-12)   50 
21  Bicycle Racks (Eff. 4-1-94) (Rev. 1-1-12)   54 
22  Temporary Modular Glare Screen System (Eff. 1-1-00) (Rev. 1-1-07)   56 
23  Temporary Portable Bridge Traffic Signals (Eff. 8-1-03) (Rev. 1-1-07)   58 
24  Work Zone Public Information Signs (Eff. 9-1-02) (Rev. 1-1-07)   60 
25  Night Time Inspection of Roadway Lighting (Eff. 5-1-96)   61 
26  English Substitution of Metric Bolts (Eff. 7-1-96)   62 
27  English Substitution of Metric Reinforcement Bars (Eff. 4-1-96) (Rev. 1-1-03)   63 
28  Calcium Chloride Accelerator for Portland Cement Concrete (Eff. 1-1-01)   64 
29  Portland Cement Concrete Inlay or Overlay for Pavements (Eff. 11-1-08) (Rev. 1-1-12)   65 
30  Quality Control of Concrete Mixtures at the Plant(Eff. 8-1-00) (Rev. 1-1-11)   68 
31  Quality Control/Quality Assurance of Concrete Mixtures(Eff. 4-1-92) (Rev. 1-1-11)   76 
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STATE OF ILLINOIS 

______________________ 
 

SPECIAL PROVISIONS 
 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted January 1, 2012, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" 
in effect on the date of invitation for bids, and the Supplemental Specifications and Recurring 
Special Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAU 3887 (IL 31); Project CMM-M-3887(007), Section: AR-N-2; Kane County; 
Contract 60P65, and in case of conflict with any part or parts of said Specifications, the said 
Special Provisions shall take precedence and shall govern. 

 
 

Route:  FAU 3887 (IL Route 31) 
Project CMM-M-3887(007) 

Section:  AR-N-2 
County:  Kane 

Contract No. 60P65 
 
 

LOCATION OF PROJECT 
 
The project begins at a point on the centerline of Illinois Route 31 (FAU 3887) approximately 
0.12 miles south of Mooseheart Road and extends in a northerly direction for a distance of 
1,135 feet.  The improvement is located within unincorporated Batavia Township in Kane 
County. 
 
 
DESCRIPTION OF PROJECT 
 
This project is an intersection improvement and the work to be performed under this contract 
consists of removal and disposal of unsuitable material, earth excavation, erosion control, 
porous granular embankment subgrade, Class D Patches, placement of polymerized hot mix 
asphalt binder and surface courses, combination concrete curb and gutter, storm sewer, 
drainage structures, hot mix asphalt driveways, traffic signal, retaining wall, thermoplastic and 
urethane pavement marking and all incidental and collateral work necessary to complete the 
project and described herein. 
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MAINTENANCE OF ROADWAYS 
Effective:  September 30, 1985  Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement.  This normal maintenance shall include all repair work deemed necessary by the 
Engineer, but shall not include snow removal operations.  Traffic control and protection for 
maintenance of roadways will be provided by the Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such 
items, including the accompanying traffic control and protection required by the Engineer, will be 
paid for in accordance with Article 109.04 of the Standard Specifications. 
 
 
STATUS OF UTILITIES TO BE ADJUSTED 
Effective:  January 30, 1987   Revised:  July 1, 1994 
 
Utility companies involved in this project have provided the following estimated dates: 
    

Name of Utility Type Location 
Estimated Dates for 

Start and Completion 
of Relocation or Adjustments

    
Nicor Main North and South sides of 

Mooseheart Road 
       Prior to construction 

    
Com Ed Power Poles East Side of IL Route 31        Prior to construction 
    
AT&T  South side of Mooseheart 

Road 
       Prior to construction 

 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The applicable portions of Articles 105.07 and 107.31 of the 
Standard Specifications shall apply. 
 
 
COMPLETION DATE PLUS WORKING DAYS 
Effective:  September 30, 1985      Revised:   January 1, 2007 
 
Revise Article 108.05 (b) of the Standard Specifications as follows: 
 

"When a completion date plus working days is specified, the Contractor shall complete all 
contract items and safely open all roadways to traffic by 11:59 PM on September 30, 2013 
except as specified herein. 
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The Contractor will be allowed to complete all clean-up work and punch list items within 5 
working days after the completion date for opening the roadway to traffic.  Under 
extenuating circumstances the Engineer may direct that certain items of work, not affecting 
the safe opening of the roadway to traffic, may be completed within the working days 
allowed for clean up work and punch list items.  Temporary lane closures for this work may 
be allowed at the discretion of the Engineer. 

 
Article 108.09 or the Special Provision for “Failure to Complete the Work on Time”, if included in 
this contract, shall apply to both the completion date and the number of working days. 
 
 
PUBLIC CONVENIENCE AND SAFETY (DIST 1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or 
Monday, the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 
107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday 
except where structure construction or major rehabilitation makes it impractical.” 

 
 
EMBANKMENT II 
Effective: March 1, 2011 
 
Description.  This work shall be according to Section 205 of the Standard Specifications except 
for the following. 
 
Material.  Reclaimed asphalt shall not be used within the ground water table or as a fill if ground 
water is present. 
 

CONSTRUCTION REQUIREMENTS 
 

Samples.  Embankment material shall be sampled and tested before use.  The contractor shall 
identify embankment sources, and provide equipment as the Engineer requires, for the 
collection of samples from those sources.  Samples will be furnished to the Geotechnical 
Engineer a minimum of three weeks prior to use in order that laboratory tests for compaction 
can be performed.  Embankment material placement cannot begin until tests are completed. 
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Placing Material.  In addition to Article 202.03, broken concrete, reclaimed asphalt with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or 
demolition activities shall be placed in 6 inches (150 mm) lifts and disked with the underlying lift 
until a uniform homogenous material is formed.  This process also applies to the overlaying lifts.  
The disk must have a minimum blade diameter of 24 inches (600 mm). 
 
When embankments are to be constructed on hillsides or existing slopes that are steeper than 
3H:1V, steps shall be keyed into the existing slope by stepping and benching as shown in the 
plans or as directed by the Engineer. 
 
Compaction.  Soils classification for moisture content control will be determined by the Soils 
Inspector using visual field examination techniques and the IDH Textural Classification Chart. 
 
When tested for density in place each lift shall have a maximum moisture content as follows. 
 

a) A maximum of 110 percent of the optimum moisture for all forms of clay soils. 
 
b) A maximum of 105 percent of the optimum moisture for all forms of clay loam soils. 
 
Stability.  The requirement for embankment stability in article 205.04 will be measured with a 
Dynamic Cone Penetrometer (DCP) according to the test method in the IDOT Geotechnical 
Manual.  The penetration rate must be equal or less than 1.5 inches (38 mm) per blow. 
 
Basis of Payment.  This work will not be paid separately but will be considered as included 
in the various items of excavation. 

 
 
AGGREGATE SUBGRADE IMPROVEMENT (D-1) 
Effective:  February 22, 2012 
Revised:  August 1, 2012 
 
Add the following Section to the Standard Specifications: 

 
“SECTION 303.  AGGREGATE SUBGRADE IMPROVEMENT 

 
303.01 Description.  This work shall consist of constructing an aggregate subgrade 

improvement. 
 

303.02 Materials.  Materials shall be according to the following. 
 
 Item Article/Section 

(a) Coarse Aggregate  ................................................................................................. 1004.06 
(b) Reclaimed Asphalt Pavement (RAP) (Notes 1, 2) ...................................................... 1031 
 
 Note 1.  Crushed RAP, from either full depth or single lift removal, may be mechanically 

blended with aggregate gradations CS 01 or CS 02 but shall not exceed 40 percent of 
the total product.  The top size of the RAP shall be less than 4 in. (100 mm) and well 
graded. 
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 Note 2.  RAP having 100 percent passing the 1 1/2 in. (37.5 mm) sieve and being well 

graded, may be used as capping aggregate in the top 3 in. (75 mm) when aggregate 
gradations CS 01 or CS 02 are used in lower lifts. 

 
303.03 Equipment.  The vibratory machine shall be according to Article 1101.01, or as 

approved by the Engineer. 
 

303.04 Soil Preparation.  The stability of the soil shall be according to the Department’s 
Subgrade Stability Manual for the aggregate thickness specified. 
 

303.05 Placing Aggregate. The maximum nominal lift thickness of aggregate gradations 
CS 01 or CS 02 shall be 24 in. (600 mm). 
 

303.06 Capping Aggregate.  The top surface of the aggregate subgrade shall consist of a 
minimum 3 in. (75 mm) of aggregate gradations CA 06 or CA 10. When Reclaimed Asphalt 
Pavement (RAP) is used, it shall be crushed and screened where 100 percent is passing the 
1 1/2 in. (37.5 mm) sieve and being well graded. RAP that has been fractionated to size will not 
be permitted for use in capping. Capping aggregate will not be required when the aggregate 
subgrade improvement is used as a cubic yard pay item for undercut applications. 

 
303.07 Compaction.  All aggregate lifts shall be compacted to the satisfaction of the 

Engineer.  If the moisture content of the material is such that compaction cannot be obtained, 
sufficient water shall be added so that satisfactory compaction can be obtained. 

 
303.08 Finishing and Maintenance of Aggregate Subgrade Improvement.  The 

aggregate subgrade improvement shall be finished to the lines, grades, and cross sections 
shown on the plans, or as directed by the Engineer.  The aggregate subgrade improvement 
shall be maintained in a smooth and compacted condition. 

 
303.09 Method of Measurement.  This work will be measured for payment according to 

Article 311.08. 
 
303.10 Basis of Payment.  This work will be paid for at the contract unit price per cubic 

yard (cubic meter) for AGGREGATE SUBGRADE IMPROVEMENT or at the contract unit price 
per square yard (square meter) for AGGREGATE SUBGRADE IMPROVEMENT, of the 
thickness specified. 

 
Add the following to Section 1004 of the Standard Specifications: 
 

“ 1004.06 Coarse Aggregate for Aggregate Subgrade Improvement.  The aggregate shall 
be according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate shall be crushed gravel, crushed stone, or crushed 

concrete. 
 
(b) Quality.  The coarse aggregate shall consist of sound durable particles reasonably free 

of deleterious materials. 
 
(c) Gradation. 
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(1) The coarse aggregate gradation for total subgrade thickness less than or equal to 

12 in. (300 mm) shall be CS 01. 
 

The coarse aggregate gradation for total subgrade thickness more than 12 in. 
(300 mm) shall be CS 01 or CS 02. 
 

 COARSE AGGREGATE SUBGRADE GRADATIONS 

Grad No. Sieve Size and Percent Passing 
8” 6” 4” 2” #4 #200 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 5 ± 5 
CS 02  100 80 ± 10 25 ± 15   

 
 COARSE AGGREGATE SUBGRADE GRADATIONS (Metric) 

Grad No. Sieve Size and Percent Passing 
200 mm 150 mm 100 mm 50 mm 4.75 mm 75 µm 

CS 01 100 97 ± 3 90 ± 10 45 ± 25 20 ± 20 5 ± 5 
CS 02  100 80 ± 10 25 ± 15   

 
(2) The 3 in. (75 mm) capping aggregate shall be gradation CA 6 or CA 10.” 

 
 
AGGREGATE SURFACE COURSE FOR TEMPORARY ACCESS 
Effective: April 1, 2001 
Revised:  January 2, 2007 
 
Revise Article 402.10 of the Standard Specifications to read: 
 

“402.10 For Temporary Access.  The contractor shall construct and maintain aggregate 
surface course for temporary access to private entrances, commercial entrances and roads 
according to Article 402.07 and as directed by the Engineer.  
 

The aggregate surface course shall be constructed to the dimensions and grades specified 
below, except as modified by the plans or as directed by the Engineer. 
 

(a) Private Entrance.  The minimum width shall be 12 ft (3.6 m). The minimum compacted 
thickness shall be 6 in. (150 mm).  The maximum grade shall be eight percent, except as 
required to match the existing grade. 

 
(b) Commercial Entrance.  The minimum width shall be 24 ft (7.2 m). The minimum 

compacted thickness shall be 9 in. (230 mm).  The maximum grade shall be six percent, 
except as required to match the existing grade. 

 
(c) Road.  The minimum width shall be 24 ft (7.2 m). The minimum compacted thickness 

shall be 9 in. (230 mm).  The grade and elevation shall be the same as the removed 
pavement, except as required to meet the grade of any new pavement constructed.  
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Maintaining the temporary access shall include relocating and/or regrading the aggregate 

surface coarse for any operation that may disturb or remove the temporary access.  The same 
type and gradation of material used to construct the temporary access shall be used to maintain 
it. 
 

When use of the temporary access is discontinued, the aggregate shall be removed and 
utilized in the permanent construction or disposed of according to Article 202.03.” 
 
Add the following to Article 402.12 of the Standard Specifications: 
 

“Aggregate surface course for temporary access will be measured for payment as each for 
every private entrance, commercial entrance or road constructed for the purpose of temporary 
access.  If a residential drive, commercial entrance, or road is to be constructed under multiple 
stages, the aggregate needed to construct the second or subsequent stages will not be 
measured for payment but shall be included in the cost per each of the type specified.” 
 
Revise the second paragraph of Article 402.13 of the Standard Specifications to read: 
 

“Aggregate surface course for temporary access will be paid for at the contract unit price per 
each for TEMPORARY ACCESS (PRIVATE ENTRANCE), TEMPORARY ACCESS 
(COMMERCIAL ENTRANCE) or TEMPORARY ACCESS (ROAD). 
 

Partial payment of the each amount bid for temporary access, of the type specified, will be 
paid according to the following schedule: 
 

(a) Upon construction of the temporary access, sixty percent of the contract unit price per 
each, of the type constructed, will be paid. 

 
(b) Subject to the approval of the Engineer for the adequate maintenance and removal of 

the temporary access, the remaining forty percent of the pay item will be paid upon the 
permanent removal of the temporary access.” 

 
 
POROUS GRANULAR EMBANKMENT, SUBGRADE 
Effective:  September 30, 1985 
Revised:   August 1, 2008 
 
This work consists of furnishing, placing, and compacting porous granular material to the lines 
and grades shown on the plans or as directed by the Engineer in accordance with applicable 
portions of Section 207 of the Standard Specifications.  The material shall be used as a bridging 
layer over soft, pumpy, loose soil and for placing under water and shall conform with Article 
1004.05 of the Standard Specifications except the gradation shall be as follows: 
 

1.  Crushed Stone, Crushed Blast Furnace Slag, and Crushed Concrete 
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 Sieve Size Percent Passing 
  *6 in. (150 mm) 97 ± 3 
  *4 in. (100 mm) 90 ± 10
    2 in. (50 mm) 45 ± 25 
 No. 200 (75 m)   5 ± 5 
 

2.  Gravel** and Crushed Gravel 
 
 Sieve Size Percent Passing 
 *6 in. (150 mm) 97 ± 3 
 *4 in. (100 mm) 90 ± 10 
   2 in. (50 mm) 55 ± 25 
 No. 4 (4.75 mm) 30 ± 20 
 No. 200 (75 m)   5 ± 5 
 

* For undercut greater than18 inches (450 mm) the percent passing the 6 inch (150 mm) 
sieve may be 90 ± 10 and the 4 inch (100 mm) sieve requirements eliminated. 

 
** Not to be used in 30 or 40 year extended life concrete pavement or extended life 
bituminous concrete pavement (full depth). 

 
The porous granular material shall be placed in one lift when the total thickness to be placed is 2 
feet (600 mm) or less or as directed by the Engineer.  Each lift of the porous granular material 
shall be rolled with a vibratory roller meeting the requirements of Article 1101.01(g) of the 
Standard Specifications to obtain the desired keying or interlock and compaction.  The Engineer 
shall verify that adequate keying has been obtained. 
 
A 3 inch (75 mm) nominal thickness top lift of capping aggregate having a gradation of CA 6 will 
be required when Aggregate Subgrade is not specified in the contract and Porous Granular 
Embankment, Subgrade will be used under the pavement and shoulders.  Capping aggregate 
will not be required when embankment meeting the requirements of Section 207 of the Standard 
Specifications or granular subbase is placed on top of the porous granular material. 
 
Construction equipment not necessary for the completion of the replacement material will not be 
allowed on the undercut areas until completion of the recommended thickness of the porous 
granular embankment subgrade. 
 
Full depth subgrade undercut should occur at limits determined by the Engineer.  A transition 
slope to the full depth of undercut shall be made outside of the undercut limits at a taper of 1 
foot (300 mm) longitudinal per 1 inch (25 mm) depth below the proposed subgrade or bottom of 
the proposed aggregate subgrade when included in the contract. 
 
Method of Measurement.  This work will be measured for payment in accordance with Article 
207.04 of the Standard Specifications.  When specified on the contract, the theoretical elevation 
of the bottom of the aggregate subgrade shall be used to determine the upper limit of Porous 
Granular Embankment, Subgrade.  The volume will be computed by the method of average end 
areas. 
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Basis of Payment.  This work shall be paid for at the contract unit price per cubic yard (cubic 
meter) for POROUS GRANULAR EMBANKMENT, SUBGRADE. 
 
The Porous Granular Embankment, Subgrade shall be used as field conditions warrant at the 
time of construction.  No adjustment in unit price will be allowed for an increase or decrease in 
quantities from the estimated quantities shown on the plans. 
 
 
 
FINE AGGREGATE FOR HOT- MIX ASPHALT (HMA) (D-1) 
Effective: May 1, 2007 
Revised: January 1, 2012January 15, 2010 
 
Add the following to the gradation tables of Article 1003.01(c) of the Standard Specifications: 
 

3/8 No. 4 No. 8 No. 16 No. 200

FA 22 100 6/ 6/ 8±8 2±2

Grad No.

FINE AGGREGATE GRADATIONS

Sieve  Size  and Percent Passing

 
 
 

9.5 mm 4.75 mm 2.36 mm 1.16 mm 75 µm

FA 22 100 6/ 6/ 8±8 2±2

Grad No.

FINE AGGREGATE GRADATIONS (metric)

Sieve  Size  and Percent Passing

 
 
6/ For the fine aggregate gradations FA 22, the aggregate producer shall set the 

midpoint percent passing, and the Department will apply a range of ± ten percent.  
The midpoint shall not be changed without Department approval. 

 
Revise Article 1003.03(a) of the Standard Specifications to read: 
 

“ (a) Description.  Fine aggregate for HMA shall consist of sand, stone sand, chats, slag 
sand, or steel slag sand.  For gradation FA 22, uncrushed material will not be permitted.” 

 
Revise Article 1003.03 (c) of the Standard Specifications to read: 
 

“ (c) Gradation.  The fine aggregate gradation for all HMA shall be FA1, FA 2, FA 20, FA 21 
or FA 22.  When Reclaimed Asphalt Pavement (RAP) is incorporated in the HMA design, 
the use of FA 21 Gradation will not be permitted.  
 
Gradation FA 1, FA 2, or FA 3 shall be used when required for prime coat aggregate 
application for HMA.” 
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HOT MIX ASPHALT MIXTURES, EGA MODIFIED PERFORMANCE GRADED (PG) 
ASPHALT BINDER 
Effective:  March 16, 2009 
 
Description.  This work shall consist of constructing Hot Mix Asphalt (HMA) mixtures containing 
ethylene-glycidyl-acrylate (EGA) Modified Performance Graded (PG) Asphalt Binder.  Work 
shall be according to Sections 406, 1030, and 1032 of the Standard Specifications, except as 
modified herein. 
 
The asphalt binder shall meet the following requirements:   
 
EGA Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 
requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.  An ethylene-glycidyl-acrylate (EGA)  
terpolymer with a maximum of 0.3 percent polyphosphoric acid by weight of asphalt binder, shall 
be added to the base asphalt binder to achieve the specified performance grade.  Asphalt 
modification at hot-mix asphalt plants will not be allowed.  The modified asphalt binder shall be 
smooth, homogeneous, and be according to the requirements shown in the following table for 
the grade shown on the plans. 
 

 Ethylene-Glycidyl-Acrylate (EGA) Modified Asphalt Binders 

Test 
Asphalt Grade 
EGA PG 70-22 
EGA PG 70-28 

Asphalt Grade 
EGA PG 76-22 
EGA PG 76-28 

Separation of Polymer 
Illinois Test Procedure, "Separation of 
Polymer from Asphalt Binder" 
Difference in F (C) of the softening point 
between top and bottom portions. 

4 (2) max. 4 (2) max. 

TEST ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 F (25 C), 100 mm elongation, % 

60 min. 70 min. 

 
 
RECLAIMED ASPHALT PAVEMENT AND SHINGLES (D-1)T PAVEMENT (RAP) (BMPR) 
 
Effective:  January 1, 201207 
Revised:  March 1, 2011 
 
In Article 1030.02(g), delete the last sentence of the first paragraph in (Note 2). 
 
Revise Section 1031 of the Standard Specifications to read: 
 

“SECTION 1031.  RECLAIMED ASPHALT PAVEMENT AND SHINGLESPAVEMENT 
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1031.01 Description.  RAP is rReclaimed asphalt pavement resulting fromavement (RAP) 

is reclaimed asphalt pavement resulting from cold milling andor crushing of an existing dense 
graded hot-mix asphalt (HMA) pavement.   RAP will be considered processed FRAP after 
completion of both crushing and screening to size. The Contractor shall supply written 
documentation that the RAP originated from routes or airfields under federal, state, or local 
agency jurisdiction. 

 
RAS is reclaimed asphalt shingles resulting from the processing and grinding of either 

preconsumer or post consumer shingles.The Contractor shall supply written documentation that 
the RAP originated from routes or airfields under federal, state, or local agency jurisdiction. 

RAS shall be a clean and uniform material with a maximum of 0.5 percent unacceptable 
materials, as defined in Bureau of Materials and Physical Research Policy (BMPR) 
Memorandom Reclaimed Asphalt Shingle (RAS) Sources, by weight of RAS.  All RAS used 
shall come from a BMPR approved processing facility. 

 
      RAS shall meet either Type 1 or Type 2 requirements as specified herein. 

 
(a)   Type 1.  Type 1 RAS shall be processed, preconsumer asphalt shingles salvaged from 

the manufacture of residential asphalt roofing shingles. 
 

(b)  Type 2.  Type 2 RAS shall be processed post-consumer shingles only, salvaged from 
residential, or four unit or less dwellings not subject to the National Emission Standards 
for Hazardous Air Pollutants (NESHAP). 

 
1031.02 Stockpiles.  The Contractor shall construct individual, sealed RAP or RAS 

stockpiles meeting one of the following definitions.  No additional RAP or RAS shall be added to 
the pile after the pile has been sealed.  Stockpiles shall be sufficiently separated to prevent 
intermingling at the base.  All sStockpiles (including unprocessed RAP and Processed FRAP) 
shall be identified by signs indicating the type as listed below (i.e. ““crushed natural aggregate, 
ACBF and steel slag, crystalline structure or Homogeneous Surface”Type 2 RAS”, etc…). 

 
Prior to milling, the Contractor shall request the District to provide verification of the quality 

of the RAP to clarify appropriate stockpile. 
 

 (a)  
 

(a) FFractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, Superpave (High 
ESAL), HMA (High ESAL), or equivalent mixtures.  The coarse aggregate in FRAP shall 
be crushed aggregate and may represent more than one aggregate type and/or quality 
but shall be at least C quality.  All FRAP shall be processed prior to testing and sized 
into fractions with the separation occurring on or between the #4 (4.75mm) and ½ in. 
(12.5mm) sieves.  Agglomerations shall be minimized such that 100 percent of the RAP 
in the coarse fraction shall pass the maximum sieve size specified for the mix the RAP 
will be used in. 
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ractionated RAP (FRAP).  FRAP shall consist of RAP from Class I, Superpave (High ESAL), 

HMA (High ESAL), or equivalent mixtures.  The coarse aggregate in FRAP shall be 
crushed aggregate and may represent more than one aggregate type and/or quality but 
shall be at least C quality.  All FRAP shall be fractionated prior to testing by screening 
into a minimum of two size fractions with the separation occurring on or between the #4 
(4.75 mm) and 1/2 in. (12.5 mm) sieves.  Agglomerations shall be minimized such that 
100 percent of the RAP in the coarse fraction shall pass one sieve size larger than the 
maximum sieve size specified for the mix the RAP will be used in. 

 
(bb) HoRestricted FRAP (B quality) stockpiles shall consist of RAP from Class I, 

Superpave (High ESAL), or HMA (High ESAL). If approved by the Engineer, the 
aggregate from a maximum 3.0 inch single combined pass of surface/binder milling will 
be classified as B quality.  All millings from this application will be processed into FRAP 
as described previously. 

mogeneous.  Homogeneous RAP stockpiles shall consist of RAP from Class I, Superpave 
(High ESAL), HMA (High ESAL), or equivalent mixtures and represent:  1) the same 
aggregate quality, but shall be at least C quality; 2) the same type of crushed aggregate 
(either crushed natural aggregate, ACBF slag, or steel slag); 3) similar gradation; and 4) 
similar asphalt binder content.  If approved by the Engineer, combined single pass 
surface/binder millings may be considered “homogenous” with a quality rating dictated 
by the lowest coarse aggregate quality present in the mixture. 

 
(c) Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, 

Superpave (High ESAL), HMA (High ESAL), or equivalent mixtures.  The coarse 
aggregate in this RAP shall be crushed aggregate and may represent more than one 
aggregate type and/or quality but shall be at least C quality.  This RAP may have an 
inconsistent gradation and/or asphalt binder content prior to processing.  All 
conglomerate RAP shall be processed (FRAP) prior to testing. Conglomerate RAP 
stockpiles shall not contain steel slag or other expansive material as determined by the 
Department. 

Conglomerate.  Conglomerate RAP stockpiles shall consist of RAP from Class I, Superpave 
(High ESAL), HMA (High ESAL), or equivalent mixtures.  The coarse aggregate in this 
RAP shall be crushed aggregate and may represent more than one aggregate type 
and/or quality but shall be at least C quality.  This RAP may have an inconsistent 
gradation and/or asphalt binder content prior to processing.  All conglomerate RAP shall 
be processed prior to testing by crushing to where all RAP shall pass the 5/8 in. (16 mm) 
or smaller screen.  Conglomerate RAP stockpiles shall not contain steel slag or other 
expansive material as determined by the Department. 

 
(d) CConglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of 

RAP from HMA shoulders, bituminous stabilized subbases or Superpave (Low 
ESAL)/HMA (Low ESAL) IL-19.0L binder mixture.  The coarse aggregate in this RAP 
may be crushed or processed (FRAP DQ) but shall be at least D quality.  This RAP may 
have an inconsistent gradation and/or asphalt binder content.  Conglomerate DQ RAP 
stockpiles shall not contain steel slag or other expansive material as determined by the 
Department. 
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onglomerate “D” Quality (DQ).  Conglomerate DQ RAP stockpiles shall consist of RAP from 

Class I, Superpave (High or Low ESAL), HMA (High or Low ESAL), or equivalent 
mixtures.  The coarse aggregate in this RAP may be crushed or round but shall be at 
least D quality.  This RAP may have an inconsistent gradation and/or asphalt binder 
content.  Conglomerate DQ RAP stockpiles shall not contain steel slag or other 
expansive material as determined by the Department. 
 

(e) Non-Quality.  RAP stockpiles that do not meet the requirements of the stockpile 
categories listed above shall be classified as “Non-Quality”. 
 

RAP/FRAP containing contaminants, such as earth, brick, sand, concrete, sheet asphalt, 
bituminous surface treatment (i.e. chip seal), pavement fabric, joint sealants, plant cleanout etc., 
will be unacceptable unless the contaminants are removed to the satisfaction of the Engineer.  
Sheet asphalt shall be stockpiled separately. 

 
Type 1 and Type 2 RAS shall be stockpiled separately and shall not be intermingled.  Each 
stockpile shall be signed indicating what type of RAS is  present. However, a RAS source 
may submit a written request to the Department for approval to blend mechanically a specified 
ratio of type 1 RAS with type 2 RAS. The source will not be permitted to change the ratio of the 
blend without the Department prior written approval.  

 
 The Engineer’s written approval will be required, to mechanically blend RAS with 
any fine aggregate produced under the AGCS, up to an equal weight of RAS, to improve 
workability. The fine aggregate shall be “B Quality” or better from an  approved Aggregate 
Gradation Control System source.  The fine aggregate shall be one that is approved for use in 
the HMA mixture and shall be accounted for in the mix design and during HMA production. 

 
 Records identifying the shingle processing facility supplying the RAS, RAS type 
 and lot number shall be maintained by project contract number and kept for a  
 minimum of 3 years. 
 

1031.03 Testing.  When used in HMA, the RAS/RAP/FRAP shall be sampled and tested 
either during processing or after stockpiling. 

 
(a) RAS shall be sampled and tested as follows: 

 
During stockpiling, washed extraction, and testing for unacceptable materials shall be run at the 
minimum frequency of one sample per 200 tons (180 metric tons) for the first 1000 tons 
(900 metric tons) and one sample per 1000 ton (900 metric ton) thereafter.  A minimum of five 
tests are required for stockpiles less than 1000 ton (900 metric ton).  Once a ≤ 1000 ton, five-
test stockpile has been established it shall be sealed.  Additional incoming RAS shall be 
stockpiled in a separate working pile as designated in the Quality Control plan and only added 
to the sealed stockpile when the test results of the working pile are complete and are found to 
meet the tolerances specified herein for the original sealed RAS stockpile. 
 
All of the test results, with the exception of percent unacceptable materials, shall be compiled 
and averaged for asphalt binder content, and gradation.  Individual test results, when compared 
to the averages, will be accepted if within the tolerances listed below. 
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Parameter RAS 

No. 8 (2.36 mm)  5 % 
No. 16 (1.18 mm)  5 % 
No. 30 (600 m)  4% 
No. 200 (75 m)  2.0 % 

Asphalt Binder Content  1.5 % 
 
(b)RAP/FRAP shall be sampled and tested as follows: 
 
For testing during stockpiling, washed extraction samples shall be run at the minimum 

frequency of one sample per 500 tons (450 metric tons) for the first 2000 tons 
(1800 metric tons) and one sample per 2000 tons (1800 metric tons) thereafter.  A minimum of 
five tests shall be required for stockpiles less than 4000 tons (3600 metric tons). 

 
For testing after stockpiling, the Contractor shall submit a plan for approval to the District 

proposing a satisfactory method of sampling and testing the RAP/FRAP pile either in-situ or by 
restockpiling.  The sampling plan shall meet the minimum frequency required above and detail 
the procedure used to obtain representative samples throughout the pile for testing. 

 
Before extraction, each field sample shall be split to obtain two samples of test sample size.  

One of the two test samples from the final split shall be labeled and stored for Department use.  
The Contractor shall extract the other test sample according to Department procedure.  The 
Engineer reserves the right to test any sample (split or Department-taken) to verify Contractor 
test results. 

 
Evaluation of Test Results.  All of the RAP/FRAP extraction results shall be compiled and 

averaged for asphalt binder content and gradation and, when applicable (for slag) Gmm.  
Individual extraction test results, when compared to the averages, will be accepted if within the 
tolerances listed below. 
 

Parameter RAP or 
FRAP/Homogeneous

/Conglomerate 

Conglomerate “D” 
Quality RAP 

1 in. (25 mm)   5 % 
1/2 in. (12.5 mm)  8 %  15 % 
No. 4 (4.75 mm)  6 %  13 % 
No. 8 (2.36 mm)  5 %  
No. 16 (1.18 mm)   15 % 
No. 30 (600 m)  5 %  
No. 200 (75 m)  2.0 %  4.0 % 
Asphalt Binder  0.4 % 1/  0.5 % 
Gmm  0.03 2/  

 
1/ The tolerance for FRAP shall be  0.3 % 
2/    .for slag and steel slag 
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If more than 20 percent of the individual sieves are out of the gradation tolerances, or if 

more than 20 percent of the asphalt binder content test results fall outside the appropriate 
tolerances, the RAP/FRAP shall not be used in HMA unless the RAP/FRAP representing the 
failing tests is removed from the stockpile.  All test data and acceptance ranges shall be sent to 
the District for evaluation. 

 
Before extraction, each field sample wether, RAS, RAP or FRAP, shall be split to obtain two 

samples of test sample size.  One of the two test samples from the final split shall be labeled 
and stored for Department use.  The Contractor shall extract the other test sample according to 
Department procedure.  The Engineer reserves the right to test any sample (split or 
Department-taken) to verify Contractor test results. 

 
If more than 20 percent of the individual sieves are out of the gradation tolerances, or if 

more than 20 percent of the asphalt binder content test results fall outside the appropriate 
tolerances, the RAS, RAP or FRAP shall not be used in HMA unless the RAS, RAP or FRAP 
representing the failing tests is removed from the stockpile.  All test data and acceptance ranges 
shall be sent to the District for evaluation. 

 
With the approval of the Engineer, when testing for RAP or FRAP, the ignition oven may be 

substituted for extractions according to the Illinois Test Procedure, “Calibration of the Ignition 
Oven for the Purpose of Characterizing Reclaimed Asphalt Pavement (RAP)”. 

 
1031.04 Quality Designation of Aggregate in RAP/FRAP. 
 
(a) The aggregate quality of the RAP, Fractionated RAP,  for homogenous, Restricted 

FRAP, Cconglomerate, and conglomerate “D” quality stockpiles shall be set by the 
lowest quality of coarse aggregate in the RAP stockpile and are designated as follows:. 

 
(1) RAP from Class I, Superpave (High ESAL)/HMA (High ESAL), or HMA (Low ESAL) 

IL-9.5L surface mixtures are designated as containing Class B quality coarse 
aggregate. 

 
(2) RAP from Superpave (Low ESAL)/HMA (Low ESAL) IL-19.0L binder mixture is 

designated as Class D quality coarse aggregate. 
 
(3) RAP from Class I, Superpave (High ESAL), or HMA (High ESAL) binder mixtures, 

bituminous base course mixtures, and bituminous base course widening mixtures 
are designated as containing Class C quality coarse aggregate. 

 
(4) RAP from bituminous stabilized subbase and BAM shoulders are designated as 

containing Class D quality coarse aggregate. 
 

(b) The aggregate quality of FRAP shall be determined as follows. 
 

(1) If the Engineer has documentation of the quality of the FRAP aggregate, the 
Contractor shall use the assigned quality provided by the Engineer.  If the quality is 
not known, the quality shall be determined according to note (2) herein:Article 
1031.04(b)(2).   
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(2) Fractionated RAP stockpiles containing plus #4 (4.75 mm) sieve coarse aggregate 

shall have a maximum tonnage of 5000 tons (4500 metric tons).  The Contractor 
shall obtain a representative sample witnessed by the Engineer.  The sample shall 
be a minimum of 50 lb (25 kg).  The sample shall be extracted according to Illinois 
Modified AASHTO T 164 by a consultant prequalified by the Department for the 
specified testing.  The consultant shall submit the test results along with the 
recovered aggregate to the District Office.  The cost for this testing shall be paid by 
the Contractor.  The District will forward the sample to the BMPR Aggregate Lab for 
MicroDeval Testing, according to Illinois Modified AASHTO T 327.  A maximum loss 
of 15.0 percent will be applied for all HMA applications.” The fine aggregate portion 
of the fractionated RAP shall not be used in any HMA mixtures that require a 
minimum of “B” quality aggregate or better, until the coarse aggregate fraction has 
been determined to be acceptable thru a MicroDeval Testing. 

 
1031.05 Use of RAS, RAP or /FRAP in HMA.  The use of RAS, RAP or/ FRAP shall be a 

Contractor’s option when constructing HMA in all contracts.   
 
The use of RAS shall be as follows: 
 

Type 1 or Type 2 RAS may be used alone or in conjunction with,  Fractionated Reclaimed 
Asphalt Pavement (FRAP) or Reclaimed Asphalt Pavement (RAP), in all HMA mixtures up to a 
maximum of 5.0 percent by weight of total mix.   
 
Reclaimed asphalt shingles (RAS) meeting Type 1 or Type 2 requirements will be permitted in 
all HMA mixtures for overlay applications. RAS will also be permitted in all Low ESAL full depth 
pavement and ALL other Mixtures (Stabilized Subbase and shoulder HMA). RAS shall not be 
used in full depth HMA High ESAL main line pavement.  

 
The use of RAP/FRAPP/FRAP in HMA  shall be as follows:. 
 
(a) Coarse Aggregate Size (after extraction). , The coarse aggregate in all RAP or FRAP 

shall be equal to or less than the nominal maximum size requirement for the HMA 
mixture to be produced. 
 

(b) Steel Slag Stockpiles.  RAP stockpiles containing steel slag or other expansive material, 
as determined by the Department, shall be homogeneous and will be approved for use 
in  HMA (High ESAL and Low ESAL) surface mixtures only. 
 

(c) Use in HMA Surface Mixtures (High and Low ESAL).  RAP/FRAP and Restricted FRAP 
stockpiles for use in HMA surface mixtures (High and Low ESAL) shall be FRAP or 
homogeneous in in which the coarse aggregate is Class B quality or better.  RAP/FRAP 
shall be considered equivalent to Limestone for frictional considerations unless 
produced/screened to minus 3/8 inch. 
 

(d) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA Base 
Course Widening.  RAP/FRAP stockpiles for use in HMA binder mixtures (High and Low 
ESAL), HMA base course, and HMA base course widening shall be FRAP, 
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or 
better. 
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(e) Use in Shoulders and Subbase.  RAP/FRAP stockpiles for use in HMA shoulders and 

stabilized subbase (HMA) shall RAP,be FRAP, homogeneous, Restricted FRAP, 
Cconglomerate, or Cconglomerate DQ. 

 
 

 (f) When the Contractor chooses the RAP  option, the percentage of virgin asphalt 
binder replaced by the asphalt binder from the of RAP  shall not exceed the 
percentagesamounts indicated in the table below for a given N Design:. 

 
Max Asphalt Binder Replacement RAP OnlyRAP Percentage 

Table 1 

HMA Mixtures 1/, 3/ Maximum % Asphpalt Binder replacement (ABR)RAP  

Ndesign Binder/Leveling 
Binder 

Surface Polymer 
Modified  

30L 2530 1530 10  
50 25 15 10  
70 15 / 25 2/ 10 / 15 2/ 10  
90 10 10  10  

105 10 10 10  
 
1/ For HMA “All Other” (shoulder and stabilized subbase) N-30, the percentthe amount 

of asphalt binder replacement RAP shall not exceed 50% of the total asphalt 
binderthe in the  mixture. 
 

2/ Value of Max % RAP if homogeneous RAP stockpile of IL-9.5 RAP is utilized. 
 

23/ When the asphalt binder replacement RAP exceeds 1520 percent, the high and low 
virgin asphalt binder grades shall each be reduced by one grade (i.e. 25 percent 
binder replacementRAP would require a virgin asphalt binder grade of PG64-22 to 
be reduced to a PG58-28).  If warm mix asphalt (WMA) technology is utilized, and 
production temperatures do not exceed 275 °F (135 °C) the high and low virgin 
asphalt binder grades shall each be reduced by one grade when RAP exceeds 25 
percent (i.e. 26 percent RAP would require a virgin asphalt binder grade of PG64-22 
to be reduced to a PG58-28).. 

 
(g) When the Contractor chooses either the RAS or FRAP option, the percentage of  binder 

replacementFRAP shall not exceed the amounts indicated in the tables below for a given 
N Design. 
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Max Asphalt Binder Replacement RAS or FRAP 

(1) Table 2Level 1 Max FRAP Percentage 
 

HMA Mixtures 1/, 2/ Level 1 - Maximum % ABRFRAP  

Ndesign Binder/Leveling 
Binder 

Surface Polymer 3/, 4/ 
Modified  

30L 35 3035 1510  
50 3030 255 1510  
70 3025 20 1510  
90 20 15  150  

105 2010 150 150  
 
                     1/  For HMA “All Other” (shoulder and stabilized subbase) N-   

           30, the percent asphalt bider replacement shall not exceed 50% of the  
           total asphalt binder in the mixture. 

All Other” (shoulder and stabilized subbase) N30, the amount of FRAP shall not 
exceed 50 percent of the mixture. 

 
2/   When the asphalt binder replacementFRAP exceeds 1520 percent for 
all mixes, except for SMA and IL-4.75, the high and low virgin asphalt 
binder grades shall each be reduced by one grade (i.e. 25 percent binder 
replacementFRAP willould require a virgin asphalt binder grade of PG64-
22 to be reduced to a PG58-28).  If warm mix asphalt (WMA) technology is 
utilized, and production temperatures do not exceed 275°F (135 °C) the 
high and low virgin asphalt binder grades shall each be reduced by one 
grade when FRAP exceeds 25 percent (i.e. 26 percent FRAP would 
require a virgin asphalt binder grade of PG64-22 to be reduced to a PG58-
28). 
 
3/   For SMA, when the FRAP option is used, the maximum ABR is FRAP 
shall be 1520 percent. When the RAS option is used, the maximum ABR is 
20 percent..  When the asphalt binder replacementFRAP usage  in SMA 
exceeds 10 percent, the high and low virgin asphalt binder grade shall 
each be reduced by one grade (i.e. 15 percent asphalt binder replacement 
would require a virgin asphalt binder grade of PG76-22 to be reduced to a 
PG70-28). 
 
4/  For IL- 4.75 mix, when  the FRAP option is used, the maximum ABR is 
15 percent. When the RAS option is used, the the maximumamount of 
minus #4 fine fraction  ABR is 20 percent.FRAP shall not exceed 20 
percent.   When the RAS option is used, a maximum of 5 percent RAS by 
weight of the mix, shall be permitted. When the ABR FRAP usage in the 
IL-4.75 exceeds 150 percent, the high and low virgin asphalt binder grade 
shall each be reduced by one grade (i.e. 165 percent asphalt binder 
replacement would require a virgin asphalt binder grade of PG76-22 to be 
reduced to a PG70-28). 
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 LWhen the Contractor chooses the RAS with FRAP combination, the percent asphalt 

binder replacement shall split equally between the RAS and the FRAP, and the total 
replacement shall not exceed the amounts indicated in the tables below for a given N 
Design. 

 
Level 2 Max FRAP Percentage 
 

                           Max Asphalt Binder Replacement RAS and FRAP Combination 
       Table 3 

HMA Mixtures 1/, 2/ Level 2 - Maximum % ABRFRAP  

Ndesign Binder/Leveling 
Binder 

Surface Polymer 
Modified 3/, 4/ 

30L 40 40 2010  
50 40 30 2010  
70 3040 2030 2010  
90 4030 3020  2010  

105 4030 3015 2010  
 
            1/ For HMA “All Other” (shoulder and stabilized subbase) N-                  

            30, the percent asphalt bider replacement shall not exceed 50% of the  
            total asphalt binder in the mixture. 

 
2/ When the binder replacement exceeds 15 percent for all mixes, except 
for SMA and IL-4.75, the high and low virgin asphalt binder grades shall 
each be reduced by one grade (i.e. 25 percent binder replacement will 
require a virgin asphalt binder grade of PG64-22 to be reduced to a PG58-
28).   
 
3/ For SMA, 20 percent ABR from RAS maybe combined with a maximum 
of 10 percent ABR from FRAP. When the asphalt binder replacement in 
SMA exceeds 10 percent, the high and low virgin asphalt binder grade 
shall each be reduced by one grade (i.e. 15 percent asphalt binder 
replacement would require a virgin asphalt binder grade of PG76-22 to be 
reduced to a PG70-28). 
 
4/ For IL 4.75, a 20 percent ABR from RAS maybe combined with a 
maximum of 20 percent ABR from FRAP. When the asphalt binder 
replacement in the IL-4.75 exceeds 15 percent, the high and low virgin 
asphalt binder grade shall each be reduced by one grade (i.e. 16 percent 
asphalt binder replacement would require a virgin asphalt binder grade of 
PG76-22 to be reduced to a PG70-28). 
1/  For HMA “All Other” (shoulder and stabilized subbase) N30, the amount 
of FRAP shall not exceed 50 percent of the mixture. 
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2/   When FRAP exceeds 20 percent for all mixes, except for SMA and IL-
4.75, the high and low virgin asphalt binder grades shall each be reduced 
by one grade (i.e. 25 percent FRAP would require a virgin asphalt binder 
grade of PG64-22 to be reduced to a PG58-28).  If warm mix asphalt 
(WMA) technology is utilized, and production temperatures do not exceed 
275°F (135 °C) the high and low virgin asphalt binder grades shall each be 
reduced by one grade when FRAP exceeds 25 percent (i.e. 26 percent 
FRAP would require a virgin asphalt binder grade of PG64-22 to be 
reduced to a PG58-28). 
 
3/  For SMA the maximum FRAP shall be 20 percent. When the FRAP 
usage in SMA exceeds 10 percent, the high and low virgin asphalt binder 
grade shall each be reduced by one grade (i.e. 15 percent asphalt binder 
replacement would require a virgin asphalt binder grade of PG76-22 to be 
reduced to a PG70-28). 

 
4/  For IL-4.75 mix the amount of minus #4 fine fraction FRAP shall not 
exceed 30 percent.  When the FRAP usage in IL-4.75 exceeds 10 percent, 
the high and low virgin asphalt binder grade shall each be reduced by one 
grade (i.e. 15 percent asphalt binder replacement would require a virgin 
asphalt binder grade of PG76-22 to be reduced to a PG70-28). 

 
1031.06 HMA Mix Designs.  All t the Contractor’s option, HMA mixtures will be required to 

be tested, prior to submittal for Department verification, may be constructed utilizing RAP/FRAP 
material meeting the above detailed requirements. 

 
 FRAP mix designs exceeding the Level 1 FRAP percentages shall be tested prior to 
submittal for verification, according to Illinois Modified AASHTO T324 (Hamburg Wheel) and 
shall meet the following requirements: 
 

Asphalt Binder Grade # Repetitions Max Rut Depth (mm) 
PG76-XX 20,000 12.5 
PG70-XX 2015,000 12.5 
PG64-XX 10,000 12.5 
PG58-XX 10,000 12.5 

 
Note: For SMA Designs (N-80) the maximum rut depth is 6.0 mm at 20,000 repetitions. 
 For IL 4.75 mm Designs (N-50) the maximum rut depth is 9.0 mm at 15,000 repetions. 
RAP/FRAP designs shall be submitted for volumetric verification.  If additional RAP/FRAP 

stockpiles are tested and found that no more than 20 percent of the results, as defined under 
“Testing” herein, are outside of the control tolerances set for the original RAP/FRAP stockpile 
and HMA mix design, and meets all of the requirements herein, the additional RAP/FRAP 
stockpiles may be used in the original mix design at the percent previously verified. 
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1031.07 HMA Production.  All HMA mixtures shall be sampled Mixture production where 
the FRAP percentage exceeds the Level 1 limits shall be sampled within the first 500 tons on 
the first day of production or during start up, with a split reserved for the Department.  The mix 
sample shall be tested according to Illinois Modified AASHTO T324 and shall meet the 
requirements specified herein.  The FRAP mix production of such mixture, shall not exceed 
1,500 tons or one days production, which ever comes first, until the testing is completed and the 
mixture is found to be in conformance.  The requirement to cease mix production may be 
waived if the plant produced FRAP mixture conformance is demonstrated prior to start of mix 
production for the contract. 
 

The coarse aggregate in all RAP used shall be equal to or less than the nominal maximum 
size requirement for the HMA mixture being produced. 

 
To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or 

comparable sizing device approved by the Engineer shall be used in the RAS, RAP and FRAP 
feed system to remove or reduce oversized material.  If material passing the sizing device 
adversely affects the mix production or quality of the mix, the sizing device shall be set at a size 
specified by the Engineer. 

 
If the RAS, RAP and/ FRAP control tolerances or QC/QA test results require corrective 

action, the Contractor shall cease production of the mixture containing RAs, RAP or /FRAP and 
either switch to the virgin aggregate design or submit a new RAS, RAP or/ FRAP design. 

 
HMA plants utilizing RAS, RAP and /FRAP shall be capable of automatically recording and 

printing the following information. 
 
(a) Dryer Drum Plants. 

 
(1) Date, month, year, and time to the nearest minute for each print. 

 
(2) HMA mix number assigned by the Department. 

 
(3) Accumulated weight of dry aggregate (combined or individual) in tons (metric tons) to 

the nearest 0.1 ton (0.1 metric ton). 
 

(4) Accumulated dry weight of RAS, RAP and/ FRAP in tons (metric tons) to the nearest 
0.1 ton (0.1 metric ton). 
 

(5) Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest 
0.1 unit. 
 

(6) Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest 
0.1 unit. 
 

(7)  Residual asphalt binder in the RAS, RAP and /FRAP material as a percent of the      
total mix to the nearest 0.1 percent. 

 
(8)   When producing mixtures with FRAP and/or RAS, a positive dust control system                    
 shall be utilized. 
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(9)   Accumulated mixture tonnage. 
 
(10) Dust removed (accumulated to the nearest 0.1ton) 

 
(118)  Aggregate and RAS, RAP and/ FRAP moisture compensators in percent as set 

on the   control panel.  (Required when accumulated or individual aggregate and 
RAS, RAP /FRAP are printed in wet condition.) 
 

(b) Batch Plants. 
 
(1) Date, month, year, and time to the nearest minute for each print. 

 
(2) HMA mix number assigned by the Department. 

 
(3) Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram). 

 
(4) Mineral filler weight to the nearest pound (kilogram). 

 
(5) RAS, RAP and/ FRAP weight to the nearest pound (kilogram). 

 
(6) Virgin asphalt binder weight to the nearest pound (kilogram). 

 
(7) Residual asphalt binder in the RAS, RAP and /FRAP material as a percent of the 

total mix to the nearest 0.1 percent. 
 

The printouts shall be maintained in a file at the plant for a minimum of one year or as 
directed by the Engineer and shall be made available upon request.  The printing system will be 
inspected by the Engineer prior to production and verified at the beginning of each construction 
season thereafter. 

 
1031.08 RAP in Aggregate Surface Course and Aggregate Shoulders.  The use of RAP 

or FRAP  in aggregate surface course and aggregate shoulders shall be as follows. 
 
(a) Stockpiles and Testing.  RAP stockpiles may be any of those listed in Article 1031.02, 

except “Non-Quality” and “FRAP”.  The testing requirements of Article 1031.03 shall not 
apply. 
 

(b) Gradation.  One hundred percent of the RAP material shall pass the 1 1/2½ in. (37.5mm) 
sieve.  The RAP material shall be reasonably well graded from coarse to fine.  RAP 
material that is gap-graded, FRAP, or single sized will not be accepted for use as 
Aggregate Surface Course and Aggregate Shoulders.” 

One hundred percent of the RAP material shall pass the 1 1/2 in. (37.5 mm) sieve.  The 
RAP material shall be reasonably well graded from coarse to fine.  RAP material that is 
gap-graded or single sized will not be accepted.” 
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HOT MIX ASPHALT - MIXTURE DESIGN VERIFICATION AND PRODUCTION (BMPR) 
 
Effective:  January 1, 2012 
 
Description.  This special provision states the requirements for Hamburg Wheel and Tensile 
Strength testing for High ESAL, IL-4.75, and SMA hot mix asphalt (HMA) mixes during mix 
design verification and production.  This special provision also states the plant requirements for 
hydrated lime addition systems used in the production of High ESAL, IL-4.75, and SMA mixes. 
 
When the options of Warm Mix Asphalt, Reclaimed Asphalt Shingles, or Reclaimed Asphalt 
Pavement are used by the Contractor, the Hamburg Wheel and tensile strength requirements in 
this special provision will be superseded by the special provisions for Warm Mix Asphalt, 
Reclaimed Asphalt Shingles, or Reclaimed Asphalt Pavement as applicable. 
 
In addition to the requirements in the December 1, 2011 HMA Special Provisions for Pay for 
Performance Using Percent Within Limits, a Hamburg Wheel test and tensile strength test will 
be conducted during mix design on mixtures used for Pay For Performance projects. 
 
Mix Design Testing.  Add the following to Article 1030.04 of the Standard Specifications: 
 

“ (d) Verification Testing.  High ESAL, IL-4.75, and SMA mix designs submitted for verification 
will be tested to ensure that the resulting mix designs will pass the required criteria for 
the Hamburg Wheel Test (IL mod AASHTO T-324) and the Tensile Strength Test (IL 
mod AASHTO T-283).  The Department will perform a verification test on gyratory 
specimens compacted by the Contractor.  If the mix fails the Department’s verification 
test, the Contractor shall make necessary changes to the mix and provide passing 
Hamburg Wheel and Tensile Strength test results from a private lab.  The Department 
will verify the passing results. 
 
All new and renewal mix designs shall meet the following requirements for verification 
testing. 
 
(1) Hamburg Wheel Test criteria.  The maximum allowable rut depth shall be 0.5 in. 

(12.5 mm).  The minimum number of wheel passes at the 0.5 in. (12.5 mm) rut depth 
criteria shall be based on the high temperature binder grade of the mix as specified 
in the plans for the mix design. 
 

PG Grade Number of Passes 
PG 64-xx  (or lower) 10,000 

PG 70-xx 15,000 
PG 76-xx  (or higher) 20,000 

 
 

(2) Tensile Strength Criteria.  The minimum allowable conditioned tensile strength shall 
be 415 kPa (60 psi) for non-polymer modified performance graded (PG) asphalt 
binder and 550 kPa (80 psi) for polymer modified PG asphalt binder.  The maximum 
allowable unconditioned tensile strength shall be 1380 kPa (200 psi).” 
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Production Testing.  Add the following to Article 1030.06 of the Standard Specifications: 
 

“ (c) Hamburg Wheel Test.  A Hamburg Wheel test will be conducted on each High ESAL, IL-
4.75, and SMA mix produced that has been verified by the Hamburg Wheel process. 
 
The Contractor shall obtain a sample during the startup for each mix and compact 
gyratory specimens to the air void percentage as specified in IL-modified AASHTO  
T-324 to be provided to the Department for testing.  The Department may conduct 
additional Hamburg Wheel Tests on production material as determined by the Engineer.” 
 

System for Hydrated Lime Addition.  Revise the last sentence of the third paragraph of Article 
1030.04(c) of the Standard Specifications to read: 
 

“The method of application shall be according to Article 1102.01(a)(10).” 
 
Revise the first three sentences of the second paragraph of Article 1102.01(a)(10) of the 
Standard Specifications to read: 
 

“ When hydrated lime is used as the anti-strip additive, a separate bin or tank and 
feeder system shall be provided to store and accurately proportion the lime onto the 
aggregate either as a slurry, as dry lime applied to damp aggregates, or as dry lime 
injected onto the hot aggregates prior to adding the liquid asphalt cement.  If the 
hydrated lime is added either as a slurry or as dry lime on damp aggregates, the lime 
and aggregates shall be mixed by a power driven pugmill to provide a uniform 
coating of the lime prior to entering the dryer.  If dry hydrated lime is added to the hot 
dry aggregates in a drum plant, the lime will be added in such a manner that the lime 
will not become entrained into the air stream of the dryer and that thorough dry 
mixing will occur prior to the injection point of the liquid asphalt.  When a batch plant 
is used, the hydrated lime shall be added to the mixture in the weigh hopper or as 
approved by the Engineer.” 

 
Basis of Payment.  Revise the seventh paragraph of Article 406.14 of the Standard 
Specifications to read: 
 
“For mixes designed and verified under the Hamburg Wheel criteria, the cost of furnishing and 
introducing anti-stripping additives in the HMA will not be paid for separately, but shall be 
considered as included in the contract unit price of the HMA item involved. 
 
If an anti-stripping additive is required for any other HMA mix, the cost of the additive will be 
paid for according to Article 109.04.  The cost incurred in introducing the additive into the HMA 
will not be paid for separately, but shall be considered as included in the contract unit price of 
the HMA item involved. 
 
No additional compensation will be awarded to the Contractor because of reduced production 
rates associated with the addition of the anti-stripping additive.”  
BITUMINOUS PRIME COAT FOR HOT-MIX ASPHALT PAVEMENT (FULL DEPTH) (D-1) 
Effective: May 1, 2007 
 
Revise Article 407.06(b) of the Standard Specifications to read: 
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 “A bituminous prime coat shall be applied between each lift of HMA according to Article 
406.05(b) at a rate of 0.02 to 0.05 gal/sq yd (0.1 to 0.2 L/sq m), the exact rate to be determined 
by the Engineer.”   
 
Revise the second paragraph of Article 407.12 of the Standard Specifications to read: 
 
 “Prime Coat will be paid for at the contract unit price per gallon (liter) or per ton (metric 
ton) for BITUMINOUS MATERIALS (PRIME COAT).”  
HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH 
 
This work shall consist of the removal and satisfactory disposal of hot-mix asphalt surface. The 
depth of removal shall vary as shown on the plans and as necessary to construct the 
improvements. The depth of removal may vary from 0.5” to 2”.  All work shall be done in 
accordance with Section 440 of the Standard Specifications and as directed by the Engineer.   
 
Method of Measurement: Hot-mix asphalt surface removal, variable depth will be measured for 
payment in place and the area computed in square yards. 
 
Basis of Payment: This work will be paid for at the contract unit price per square yard for HOT-
MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH. 
 
 
HOT-MIX ASPHALT SURFACE REMOVAL, SPECIAL 
 
This work shall consist of the removal and satisfactory disposal of hot-mix asphalt surface. The 
depth of removal shall vary as shown on the plans and required to provide no drop off between 
proposed and existing pavement along the north side of Mooseheart Road.  In lieu of milling, the 
contractor has the option to construct a temporary ramp with hot-mix asphalt surface course to 
create a flush surface between existing and proposed surfaces.  All work shall be done in 
accordance with Section 440 of the Standard Specifications, applicable portions of IDOT District 
1 Details BD 32 and BD33 and as directed by the Engineer.   
 
Method of Measurement: Hot-mix asphalt surface removal, special will be measured for 
payment in place and the area computed in square yards. 
 
Basis of Payment: This work will be paid for at the contract unit price per square yard for HOT-
MIX ASPHALT SURFACE REMOVAL, SPECIAL. 
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EXPLORATION TRENCH, SPECIAL 
 
Description:  This work shall be in accordance with Section 213 of the Standard Specifications 
insofar as applicable and the following provisions.   
 
This item shall consist of excavating a trench at locations as directed by the Engineer for the 
purpose of locating existing sewer lines, water mains, sanitary sewers and other utilities within 
or adjacent to the proposed project limits.  
 
The trench shall be deep enough to expose the sewer lines, water mains, sanitary sewers or 
other utilities.  The width of the trench shall be sufficient to allow proper investigation to 
determine if the existing facility needs to be adjusted.  
 
The Contractor shall familiarize himself with the locations of all underground utilities of facilities 
as outlined in applicable Articles 105 of the Standard Specifications and shall save such 
facilities from damage. 
 
The exploration trench shall be backfilled with trench backfill meeting the requirements of the 
Standard Specifications, the cost of which shall be included in the item Exploration Trench, 
Special. 
 
Payment shall be based on actual length of trench explored without change in unit price 
because of adjustment in plan quantities due to field conditions. 
 
Method of Measurement:  This work shall be measured in place and measured per lineal foot. 
 
Basis of Payment:  This work will be paid for at the contract unit price per foot for 
EXPLORATION TRENCH, SPECIAL and no extra compensation will be allowed for any delays, 
inconvenience or damage sustained by the Contractor in performing this work.  This price shall 
include excavation, backfill, and disposal of excess material. 
 
 
FENCE REMOVAL 
 
This work shall consist of removing, salvaging and/or disposing of various types of fence 
including rails, posts, and foundations at locations shown on the plans and as directed by the 
Engineer.   
 
Fences to be salvaged shall be removed and stored on the property were removed.  The 
Contractor shall take measures as necessary to remove the fences without damage. The 
Contractor shall replace any fence components, marked for salvage, damaged during the 
removal process.  
 
Method of Measurement: This work shall be measured for payment per lineal foot of fence 
removed. 
 
Basis of Payment:  This work shall be paid for at the contract unit price per lineal foot for 
FENCE REMOVAL, which price shall be full compensation for all labor and equipment required 
for performing the work as herein specified. 
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BOX CULVERTS TO BE CLEANED 
 
Description. This work shall consist of removal and disposal of all silt and debris from inside the 
existing 3x2-box culvert under Illinois Route 31, according to Section 202.03 of the Standard 
Specifications. 
 
Construction.  The removal of all silt and debris shall be performed in manner approved by the 
Engineer.   
 
Basis of Payment. This work will be a paid for at the contract unit price per foot for BOX 
CULVERTS TO BE CLEANED. 
 
CLEANING EXISTING DRAINAGE STRUCTURES 
Effective:  September 30, 1985 
Revised:   December 1, 2011 
 
All existing storm sewers, pipe culverts, manholes, catch basins and inlets shall be considered 
as drainage structures insofar as the interpretation of this Special Provision is concerned. When 
specified for payment, the location of drainage structures to be cleaned will be shown on the 
plans. 
 
All existing drainage structures which are to be adjusted or reconstructed shall be cleaned in 
accordance with Article 602.15 of the Standard Specifications.  This work will be paid for in 
accordance with Article 602.16 of the Standard Specifications. 
 
All other existing drainage structures which are specified to be cleaned on the plans will be 
cleaned according to Article 602.15 of the Standard Specifications. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for DRAINAGE 
STRUCTURES TO BE CLEANED, and at the contract unit price per foot (meter) for STORM 
SEWERS TO BE CLEANED, of the diameter specified. 
 
 
ADJUSTMENTS AND RECONSTRUCTIONS 
Effective:  March 15, 2011 
 
Revise the first paragraph of Article 602.04 to read: 
 

“602.04  Concrete.  Cast-in-place concrete for structures shall be constructed of Class SI 
concrete according to the applicable portions of Section 503.  Cast-in-place concrete for 
pavement patching around adjustments and reconstructions shall be constructed of Class PP-1 
concrete, unless otherwise noted in the plans, according to the applicable portions of Section 
1020.” 
 
Revise the third, fourth and fifth sentences of the second paragraph of Article 602.11(c) to read: 
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“Castings shall be set to the finished pavement elevation so that no subsequent adjustment will 
be necessary, and the space around the casting shall be filled with Class PP-1 concrete, unless 
otherwise noted in the plans, to the elevation of the surface of the base course or binder course.  
HMA surface or binder course material shall not be allowed.  The pavement may be opened to 
traffic according to Article 701.17(e)(3)b.” 
 
Revise Article 603.05 to read: 
 

“603.05  Replacement of Existing Flexible Pavement.  After the castings have been 
adjusted, the surrounding space shall be filled with Class PP-1 concrete, unless otherwise noted 
in the plans, to the elevation of the surface of the base course or binder course.  HMA surface 
or binder course material shall not be allowed.  The pavement may be opened to traffic 
according to Article 701.17(e)(3)b.” 
 
Revise Article 603.06 to read: 
 

“603.06  Replacement of Existing Rigid Pavement.  After the castings have been 
adjusted, the pavement and HMA that was removed, shall be replaced with Class PP-1 
concrete, unless otherwise noted in the plans, not less than 9 in. (225 mm) thick.  The pavement 
may be opened to traffic according to Article 701.17(e)(3)b. 

 
The surface of the Class PP concrete shall be constructed flush with the adjacent surface.” 
 
Revise the first sentence of Article 603.07 to read: 
 

“603.07  Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according 
to Article 701.17(e)(3)b.” 

 
 

DRAINAGE AND INLET PROTECTION UNDER TRAFFIC (BDE DISTRICT 1) 
 
 
Effective:  April 1, 2011 
Revised:  April 2, 2011 
 
Add the following to Article 603.02 of the Standard Specifications: 
 

“ (i) Temporary Hot-Mix Asphalt (HMA) Ramp (Note 1) ………………………………. ....... 1030 
(j) Temporary Rubber Ramps (Note 2) 

 
Note 1. The HMA shall have maximum aggregate size of 3/8 in. (95 mm). 
 
Note 2. The rubber material shall be according to the following. 
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Property Test Method Requirement 

Durometer Hardness, Shore A ASTM D 2240 75 15 
Tensile Strength, psi (kPa) ASTM D 412 300 (2000) min 
Elongation, percent ASTM D 412 90 min 
Specific Gravity ASTM D 792 1.0 - 1.3 
Brittleness, F (C) ASTM D 746 -40 (-40)” 

 
Revise Article 603.07 of the Standard Specifications to read: 
 

“603.07 Protection Under Traffic.  After the casting has been adjusted and the Class PP 
concrete has been placed, the work shall be protected by a barricade and two lights according 
to Article 701.17(e)(3)b.After the casting has been adjusted and Class SI concrete has been 
placed, the work shall be protected by a barricade and two lights for at least 72 hours. 

 
When castings are under traffic before the final surfacing operation has been started, 

properly sized temporary ramps shall be placed around the drainage and/or utility castings 
according to the following methods.  
 

(a) Temporary Asphalt Ramps.  Temporary hot-mix asphalt ramps shall be placed 
around the casting, flush with its surface and decreasing to a featheredge in a 
distance of 2 ft (600 mm) around the entire surface of the casting.  
 

(b) Temporary Rubber Ramps.  Temporary rubber ramps shall only be used on 
roadways with permanent posted speeds of 40 mph or less and when the height of 
the casting to be protected meets the proper sizing requirements for the rubber 
ramps as shown below. 

 

Dimension Requirement 

Inside Opening Outside dimensions of casting + 1 in. (25 mm) 
Thickness at inside 
edge 

Height of casting   1/4 in. (6 mm) 

Thickness at 
outside edge 

1/4 in. (6 mm) max. 

Width, measured 
from inside opening 
to outside edge 

8 1/2 in. (215 mm) min 

 
Placement shall be according to the manufacturer’s specifications. 
 
Temporary ramps for castings shall remain in place until surfacing operations are 

undertaken within the immediate area of the structure.  Prior to placing the surface course, the 
temporary ramp shall be removed.  Excess material shall be disposed of according to Article 
202.03.” 
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COARSE AGGREGATE FOR BACKFILL, TRENCH BACKFILL AND BEDDING (D-1) 
Effective:  November 1, 2011 
 
This work shall be according to Section 1004.05 of the Standard Specifications except for the 
following: 
 

Reclaimed Asphalt Pavement (RAP) maybe blended with gravel, crushed gravel, 
crushed stone crushed concrete, crushed slag, chats, crushed sand stone or wet bottom 
boiler slag. The RAP materials shall be crushed and screened. Unprocessed RAP 
grindings will not be permitted. The RAP shall be uniformly graded and shall pass the 
1.0 in. (25 mm) screen. When RAP is blended with any of the coarse aggregate listed 
above, the blending shall be done mechanically with calibrated feeders. The feeders 
shall have an accuracy of + 2.0 percent of the actual quantity of material delivered. The 
final blended product shall not contain more than 40 percent by weight RAP.  
 
 

The coarse aggregate listed above shall meet CA 6 and CA 10 gradations prior to being 
blended with the processed and uniformly graded RAP. 
 
 
REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES  
 
This work shall be according to Article 669 of the Standard Specifications and the following:  
 
Qualifications.  The term environmental firm shall mean an environmental firm with at least five 
(5) documented leaking underground storage tank (LUST) cleanups or that is pre-qualified in 
hazardous waste by the Department.  Documentation includes but not limited to verifying 
remediation and special waste operations for sites contaminated with gasoline, diesel, or waste 
oil in accordance with all Federal, State, or local regulatory requirements and shall be provided 
to the Engineer for approval.  The environmental firm selected shall not be a former or current 
consultant or have any ties with any of the properties contained within and/or adjacent to this 
construction project. 
 
General.  This Special Provision will likely require the Contractor to subcontract for the execution 
of certain activities.  . 
 
All contaminated materials shall be managed as non-special waste.  This work shall include 
monitoring and potential sampling, analytical testing, and management of a material 
contaminated by regulated substances.   
 
A) The Environmental Firm shall continuously monitor for worker protection and the Contractor 
shall manage and dispose of all soils excavated within the following areas as classified below.  
The lateral distance is measured from centerline and the farthest distance is the offset distance 
or construction limit whichever is less.  Soil samples or analysis without the approval of the 
Engineer will be at no additional cost to the Department.  Phase I Preliminary Engineering 
information is available through the District’s Environmental Studies Unit.   
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1. Station 59+50 to Station 61+00 0 to 50 feet LT (Mooseheart Child City and School, Site 
2048-1, 240 James J. Davis Drive) – non-special waste.  Contaminants of concern sampling 
parameters: PNAs and Arsenic. 
 
B) The Environmental Firm shall continuously monitor for worker protection and the Contractor 
shall manage any excavated soils and sediment within the construction limits of this project as 
fill.  Although the soil concentrations may exceed the Maximum Allowable Concentrations 
(MACs) of Chemical Constituents in Uncontaminated Soils, they can be utilized within the 
construction limits as fill because the roadway is not considered a residential property.  All storm 
sewer excavated soils can be placed back into the excavated trench as backfill unless trench 
backfill is specified.  If the soils cannot be utilized within the construction limits as fill then they 
must be managed off-site as a non-special waste.  The following areas can be managed within 
the construction limits as fill. 
 
1. Station 56+00 to Station 58+00 0 to 50 feet LT (Mooseheart Child City and School, Site 
2048-1, 240 James J. Davis Drive) – non-special waste.  Contaminants of concern sampling 
parameters: Arsenic. 
2. Station 56+00 to Station 58+00 0 to 50 feet RT (Residences, Site 2048-3, 302-310 
Mooseheart Road) – non-special waste.  Contaminants of concern sampling parameters: 
Arsenic. 
 
3. Station 93+00 to Station 65+00 0 to 50 feet LT (Mooseheart Child City and School, Site 
2048-1, 240 James J. Davis Drive) – non-special waste.  Contaminants of concern sampling 
parameters: Arsenic. 
4. Station 25+00 to Station 27+00 0 to 50 feet RT (Residences, Site 2048-4, 363-375 
Lincolnway) – non-special waste.  Contaminants of concern sampling parameters: Arsenic. 
5. Station 28+00 to Station 30+00 0 to 50 feet LT (Residences, Site 2048-4, 363-375 
Lincolnway) – non-special waste.  Contaminants of concern sampling parameters: Arsenic. 
6. Station 31+25 to Station 35+00 0 to 50 feet RT (Forested Land, Site 2048-2, 400 block of 
Lincolnway) – non-special waste.  Contaminants of concern sampling parameters: Lead. 
 
 
REMOVE EXISTING SIGN PANEL 
 
This work will consist of the removal of existing sign panels and post(s) within the disturbed area 
that interfere with the work..  Posts shall be removed to a depth adequate not to interfere with 
any proposed items or work or as directed by the Engineer.  All work shall be done in 
accordance with Section 724 of the Standard Specifications and as directed by the Engineer.   
 
Method of Measurement: Remove Existing Sign Panel and post(s) will be measured for each 
location that is to be removed. 
 
Basis of Payment: This work will be paid for at the contract unit price each for REMOVE 
EXISTING SIGN PANEL. 
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MECHANICALLY STABILIZED EARTH RETAINING WALLS 
Effective:  February 3, 1999 
Revised:  January 31April 19, 2012 
 
Description.  This work shall consist of preparing the design, furnishing the materials, and 
constructing the mechanically stabilized earth (MSE) retaining wall to the lines, grades and 
dimensions shown in the contract plans and as directed by the Engineer. 
 
General.  The MSE wall consists of a concrete leveling pad, precast concrete face panels, a soil 
reinforcing system, select fill and concrete coping (when specified).  The soil reinforcement shall 
have sufficient strength, quantity, and pullout resistance, beyond the failure surface within the 
select fill, as required by design.  The material, fabrication, and construction shall comply with 
this Special Provision and the requirements specified by the supplier of the wall system selected 
by the Contractor for use on the project. 
 
The MSE retaining wall shall be one of the following pre-approved wall systems: 
 

Company Name:  Wall System  
Earth Tec International, LLC:  EarthTrac HA 
Sanders Pre-Cast Concrete Systems Company:  Sanders MSE Wall 
Shaw Technologies:  Strengthened Soil 
Sine Wall, LLC:  Sine Wall 
SSL Construction Products:  MSE Plus 
T&B Structural Systems:  Stabilized Earth 
Tensar Earth Technologies :  ARES Wall 
The Reinforced Earth Company:  GeoMega System 
The Reinforced Earth Company:  Reinforced Earth 
The Reinforced Earth Company:  Retained Earth 
Tricon Precast:  Tricon Retained Soil 
Tricon Precast:  Tri-Web Retained Soil 

 
Pre-approval of the wall system does not include material acceptance at the jobsite. 
 
Submittals.  The wall system supplier shall submit complete design calculations and shop 
drawings to the Engineer according to Article 1042.03(b) of the Standard Specifications no later 
than 90 days prior to beginning construction of the wall.  No work or ordering of materials for the 
structure shall be done by the Contractor until the submittal has been approved in writing by the 
Engineer.  All submittals shall be sealed by an Illinois Licensed Structural Engineer and shall 
include all details, dimensions, quantities and cross sections necessary to construct the wall and 
shall include, but not be limited to, the following items: 
 

(a) Plan, elevation and cross section sheet(s) for each wall showing the following: 
 

(1) A plan view of the wall indicating the offsets from the construction centerline to the 
face of the wall at all changes in horizontal alignment.  The plan view shall show the 
limits of soil reinforcement and stations where changes in length and/or size of 
reinforcement occur.  The centerline shall be shown for all drainage structures or 
pipes behind or passing through and/or under the wall. 
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(2) An elevation view of the wall indicating the elevations of the top of the panels.  These 

elevations shall be at or above the top of exposed panel line shown on the contract 
plans.  This view shall show the elevations of the top of the leveling pads, all steps in 
the leveling pads and the finished grade line.  Each panel type, the number, size and 
length of soil reinforcement connected to the panel shall be designated.  The 
equivalent uniform applied bearing pressure shall be shown for each designed wall 
section. 

 
(3) A listing of the summary of quantities shall be provided on the elevation sheet of 

each wall. 
 
(4) Typical cross section(s) showing the limits of the reinforced select fill volume 

included within the wall system, soil reinforcement, embankment material placed 
behind the select fill, precast face panels, and their relationship to the right-of-way 
limits, excavation cut slopes, existing ground conditions and the finished grade line. 

 
(5) All general notes required for constructing the wall. 
 

(b) All details for the concrete leveling pads, including the steps, shall be shown.  The top of 
the leveling pad shall be located at or below the theoretical top of the leveling pad line 
shown on the contract plans.  The theoretical top of leveling pad line shall be 3.5 ft. (1.1 
m) below finished grade line at the front face of the wall, unless otherwise shown on the 
plans. 

 
(c) Where concrete coping or barrier is specified, the panels shall extend up into the coping 

or barrier as shown in the plans.  The top of the panels may be level or sloped to satisfy 
the top of exposed panel line shown on the contract plans.  Cast-in-place concrete will 
not be an acceptable replacement for panel areas below the top of exposed panel line.  
As an alternative to cast in place coping, the Contractor may substitute a precast coping, 
the details of which must be included in the shop drawings and approved by the 
Engineer. 

 
(d) All panel types shall be detailed.  The details shall show all dimensions necessary to 

cast and construct each type of panel, all reinforcing steel in the panel, and the location 
of soil reinforcement connection devices embedded in the panels.  These panel embed 
devices shall not be in contact with the panel reinforcement steel. 

 
(e) All details of the wall panels and soil reinforcement placement around all appurtenances 

located behind, on top of, or passing through the soil reinforced wall volume such as 
parapets with anchorage slabs, coping, foundations, and utilities etc. shall be clearly 
indicated.  Any modifications to the design of these appurtenances to accommodate a 
particular system shall also be submitted. 

 
(f) When specified on the contract plans, all details of architectural panel treatment, 

including color, texture and form liners shall be shown. 
 

(g) The details for the connection between concrete panels, embed devices, and soil 
reinforcement shall be shown. 
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(h) When pile sleeves are specified, the pile sleeve material, shape, and wall thickness shall 

be submitted to the Engineer for approval.  It shall have adequate strength to withstand 
the select fill pressures without collapse until after completion of the wall settlement.  
The annulus between the pile and the sleeve shall be as small as possible while still 
allowing it to be filled with loose dry sand after wall erection. 

 
The initial submittal shall include three sets of shop drawings and one set of calculations.  One 
set of drawings will be returned to the Contractor with any corrections indicated.  After approval, 
the Contractor shall furnish the Engineer with ten (10) sets of corrected plan prints for 
distribution by the Department.  No work or ordering of materials for the structure shall be done 
until the submittal has been approved by the Engineer. 
 
Materials.  The MSE walls shall conform to the supplier's standards as previously approved by 
the Department, and the following: 
 
(a) The soil reinforcing system, which includes the soil reinforcement, and all connection 

devices, shall be according to the following: 
 
(1) Inextensible Soil Reinforcement.  Steel reinforcement shall be according ASTM A 572 

Grade 65 (450), ASTM A 1011 or ASTM A 463 Grade 50 (345).  The steel strips shall be 
either epoxy coated, aluminized Type 2, or galvanized.  Epoxy coatings shall be 
according to Article 1006.10(a)(2), except the minimum thickness of epoxy coating shall 
be 18 mils (457 microns).  No bend test will be required.  Aluminized Type 2-100 shall be 
according to ASTM A 463.  Galvanizing shall be according to AASHTO M 111. 

 
(2) Extensible Soil Reinforcement.  Geosynthetic reinforcement shall be monolithically 

fabricated from virgin high density polyethylene (HDPE) or high tenacity polyester 
(HTPET) resins having the following properties verified by mill certifications: 

 
Property for Geosynthetic Reinforcement Value Test 
Minimum Tensile Strength    ** ASTM D 6637 

 
** as specified in the approved design calculations and shown on the shop drawings. 

 
Property for HDPE Value Test 
Melt Flow Rate (g/cm) 0.060 – 0.150 ASTM D 1238, Procedure B 
Density (g/cu m) 0.941 – 0.965 ASTM D 792 
Carbon Black 2% (min) ASTM D 4218 
 
Property for HTPET Value Test 
Carboxyl End Group (max) (mmol/kg) <30 GRI-GG7 
Molecular Weight (Mn) >25,000 GRI-GG8 
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(3) Panel Embed/Connection Devices.  Panel embeds and connection devices shall be 

according to the following. 
 

a. Metallic panel embed/connection devices and connection hardware shall be 
galvanized according to AASHTO M 232 and shall be according to the following. 
 
Mesh and Loop Embeds ASTM A 706 (A 706M) 

Tie Strip Embeds  AASHTO M 270/M 270M Grade 50 (345) or  
 ASTM A 1011 HSLAS Grade 50 (345) Class 2 
 

b. Non metallic panel embed/connection devices typically used with geosynthetic soil 
reinforcement shall be manufactured from virgin or recycled polyvinyl chloride having 
the following properties: 

 
Property for Polyvinyl Chloride Value Test 
Heat Deflection Temperature (F) 155 - 164 ASTM D 1896 
Notched IZOD 1/8 inch @ 73F  (ft-lb/in) 4 – 12 ASTM D 256 
Coefficient of Linear Exp. (in/in/F) 3.5 – 4.5 ASTM D 696 
Hardness, Shore D 79 ASTM D 2240 
 
Property for Polypropylene Value Test 
Melt Flow Rate (g/cm) 0.060 – 0.150 ASTM D 1238, Procedure B 
Density (g/cu m) 0.88 – 0.92 ASTM D 792 

 
(b) The select fill, defined as the material placed in the reinforced volume behind the wall, shall 

be according to Sections 1003 and 1004 of the Standard Specifications and the following: 
 

(1) Select Fill Gradation.  Either a coarse aggregate or a fine aggregate may be used.  For 
coarse aggregate, gradations CA 6 thru CA 16 may be used.  If an epoxy coated 
reinforcing is used, the coarse aggregate gradations shall be limited to CA 12 thru CA 
16.  For fine aggregate, gradations FA 1, FA 2, or FA 20 may be used. 

 
Other aggregate gradations may be used provided the maximum aggregate size is 1 1/2 
in. (38 mm), the maximum material passing the #40 (425 m) sieve is 60 percent, and 
the maximum material passing the #200 (75 m) sieve is 15 percent. 

 
(2) Select Fill Quality.  The coarse or fine aggregate shall be Class B quality or better, 

except that a maximum of 15 percent of the material may be finer than the #200 (75 m) 
sieve. 

 
(3) Select Fill Internal Friction Angle.  The effective internal friction angle for the coarse or 

fine aggregate shall be a minimum 34 degrees according to AASHTO T 236 on samples 
compacted to 95 percent density according to Illinois Modified AASHTO T 99.  The 
AASHTO T 296 test with pore pressure measurement may be used in lieu of AASHTO T 
236.  If the vendor’s design uses a friction angle higher than 34 degrees, as indicated on 
the approved shop drawings, this higher value shall be taken as the minimum required. 
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(4) Select Fill and Steel Reinforcing.  When steel reinforcing is used, the select fill shall 

meet the following requirements. 
 

a. The pH shall be 5.0 to 10.0 according to AASHTO T 289. 
b. The resistivity according to AASHTO T 288 shall be greater than 3000 ohm 

centimeters for epoxy coated and galvanized reinforcement, and 1500 ohm 
centimeters for Aluminized Type 2. 

c. The chlorides shall be less than 100 parts per million according to AASHTO T 291 or 
ASTM D 4327.  For either test, the sample shall be prepared according to AASHTO 
T 291. 

d. The sulfates shall be less than 200 parts per million according to AASHTO T 290 or 
ASTM D 4327.  For either test, the sample shall be prepared according to AASHTO 
T 290. 

e. The organic content shall be a maximum 1.0 percent according to AASHTO T 267. 
 

(5) Select Fill and Geosynthetic Reinforcing.  When geosynthetic reinforcing is used, the 
select fill pH shall be 4.5 to 9.0 according to AASHTO T 289. 

 
(6) Test Frequency.  Prior to start of construction, the Contractor shall provide internal 

friction angle, pH, to show the select fill material meets the specification requirements.  
In addition, resistivity, chlorides, sulfates, and organic content test results will  be 
required if steel reinforcing is used.  All test results shall not be older than 12 months.  In 
addition, a sample of select fill material will be obtained for testing and approval by the 
Department.  Thereafter, the minimum frequency of sampling and testing at the jobsite 
will be one per 20,000 cubic yards (15,500 cubic meters) of select fill material. 

 
(c) The embankment material behind the select fill shall be according to Section 202 and/or 

Section 204.  An embankment unit weight of 120 lbs/cubic foot (1921 kg/cubic meter) and 
an effective friction angle of 30 degrees shall be used in the wall system design, unless 
otherwise indicated on the plans. 
 

(d) The geosynthetic filter material used across the panel joints shall be either a non-woven 
needle punch polyester or polypropylene or a woven monofilament polypropylene with a 
minimum width of 12 in. (300 mm) and a minimum non-sewn lap of 6 in. (150 mm) where 
necessary. 

 
(e) The bearing pads shall be rubber, neoprene, polyvinyl chloride, or polyethylene of the type 

and grade as recommended by the wall supplier. 
 
(f) All precast panels shall be manufactured with Class PC concrete according to Section 504, 

Article 1042.02, Article 1042.03, and the following requirements: 
 

(1) The minimum panel thickness shall be 5 1/2 in. (140 mm). 
 

(2) The minimum reinforcement bar cover shall be 1 1/2 in. (38 mm). 
 

(3) The panels shall have a ship lap or tongue and groove system of overlapping joints 
between panels designed to conceal joints and bearing pads. 
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(4) The panel reinforcement shall be according to Article 1006.10 (a)(2). 

 
(5) All dimensions shall be within 3/16 in. (5 mm). 

 
(6) Angular distortion with regard to the height of the panel shall not exceed 0.2 inches in 5 

ft (5 mm in 1.5 m). 
 

(7) Surface defects on formed surfaces measured on a length of 5 ft. (1.5 m) shall not be 
more than 0.1 in. (2.5 mm). 

 
(8) The panel embed/connection devices shall be cast into the facing panels with a 

tolerance not to exceed 1 in. (25 mm) from the locations specified on the approved shop 
drawings. 

 
Unless specified otherwise, concrete surfaces exposed to view in the completed wall shall be 
finished according to Article 503.15(a).  The back face of the panel shall be roughly screeded to 
eliminate open pockets of aggregate and surface distortions in excess of 1/4 in. (6 mm). 
 
Design Criteria.  The design shall be according to the appropriate AASHTO Design 
Specifications noted on the plans for Mechanically Stabilized Earth Walls except as modified 
herein.  The wall supplier shall be responsible for all internal stability aspects of the wall design 
and shall supply the Department with computations for each designed wall section.  The 
analyses of settlement, bearing capacity and overall slope stability will be the responsibility of 
the Department. 
 
External loads, such as those applied through structure foundations, from traffic or railroads, 
slope surcharge etc., shall be accounted for in the internal stability design.  The presence of all 
appurtenances behind, in front of, mounted upon, or passing through the wall volume such as 
drainage structures, utilities, structure foundation elements or other items shall be accounted for 
in the internal stability design of the wall. 
 
The design of the soil reinforcing system shall be according to the applicable AASHTO or 
AASHTO LRFD Design Specifications for “Inextensible” steel or “Extensible” geosynthetic 
reinforcement criteria.  The reduced section of the soil reinforcing system shall be sized to 
allowable stress levels at the end of a 75 year design life. 
 
Steel soil reinforcing systems shall be protected by on of the following; epoxy coating, 
galvanizing or aluminizing.  The design life for epoxy shall be 16 years.  The corrosion 
protection for the balance of the 75 year total design life shall be provided using a sacrificial 
steel thickness computed for all exposed surfaces according to the applicable AASHTO or 
AASHTO LRFD Design Specifications. 
 
Geosynthetic soil reinforcing systems shall be designed to account for the strength reduction 
due to long-term creep, chemical and biological degradation, as well as installation damage. 
 
To prevent out of plane panel rotations, the soil reinforcement shall be connected to the 
standard panels in at least two different elevations, vertically spaced no more than 30 in. (760 
mm) apart. 
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The panel embed/soil reinforcement connection capacity shall be determined according to the 
applicable AASHTO or AASHTO LRFD Design Specifications. 
 
The factor of safety for pullout resistance in the select fill shall not be less than 1.5, based on 
the pullout resistance at 1/2 in. (13 mm) deformation.  Typical design procedures and details, 
once accepted by the Department, shall be followed.  All wall system changes shall be 
submitted in advance to the Department for approval. 
 
For aesthetic considerations and differential settlement concerns, the panels shall be erected in 
such a pattern that the horizontal panel joint line is discontinuous at every other panel.  This 
shall be accomplished by alternating standard height and half height panel placement along the 
leveling pad.  Panels above the lowest level shall be standard size except as required to satisfy 
the top of exposed panel line shown on the contract plans. 
 
At locations where the plans specify a change of panel alignment creating an included angle of 
150 degrees or less, precast corner joint elements will be required.  This element shall separate 
the adjacent panels by creating a vertical joint secured by means of separate soil reinforcement. 
 
Isolation or slip joints, which are similar to corner joints in design and function, may be required 
to assist in differential settlements at locations indicated on the plans or as recommended by the 
wall supplier.  Wall panels with areas greater than 30 sq. ft. (2.8 sq. m) may require additional 
slip joints to account for differential settlements.  The maximum standard panel area shall not 
exceed 60 sq. ft. (5.6 sq. m). 
 
Construction.  The Contractor shall obtain technical assistance from the supplier during wall 
erection to demonstrate proper construction procedures and shall include any costs related to 
this technical assistance in the unit price bid for this item. 
 
The foundation soils supporting the structure shall be graded for a width equal to or exceeding 
the length of the soil reinforcement.  Prior to wall construction, the foundation shall be 
compacted with a smooth wheel vibratory roller.  Any foundation soils found to be unsuitable 
shall be removed and replaced, as directed by the Engineer, and shall be paid for separately 
according to Section 202. 
 
When structure excavation is necessary, it shall be made and paid for according to Section 502 
except that the horizontal limits for structure excavation shall be from the rear limits of the soil 
reinforcement to a vertical plane 2 ft. (600 mm) from the finished face of the wall.  The depth 
shall be from the top of the original ground surface to the top of the leveling pad.  The additional 
excavation necessary to place the concrete leveling pad will not be measured for payment but 
shall be included in this work. 
 
The concrete leveling pads shall have a minimum thickness of 6 in. (150 mm) and shall be 
placed according to Section 503. 
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As select fill material is placed behind a panel, the panel shall be maintained in its proper 
inclined position according to the supplier specifications and as approved by the Engineer.  
Vertical tolerances and horizontal alignment tolerances shall not exceed 3/4 in. (19 mm) when 
measured along a 10 ft. (3 m) straight edge.  The maximum allowable offset in any panel joint 
shall be 3/4 in. (19 mm).  The overall vertical tolerance of the wall, (plumbness from top to 
bottom) shall not exceed 1/2 in. per 10 ft. (13 mm per 3 m) of wall height.  The precast face 
panels shall be erected to insure that they are located within 1 in. (25 mm) from the contract 
plan offset at any location to insure proper wall location at the top of the wall.  Failure to meet 
this tolerance may cause the Engineer to require the Contractor to disassemble and re-erect the 
affected portions of the wall.  A 3/4 in. (19 mm) joint separation shall be provided between all 
adjacent face panels to prevent direct concrete to concrete contact.  This gap shall be 
maintained by the use of bearing pads and/or alignment pins. 
 
The back of all panel joints shall be covered by a geotextile filter material attached to the panels 
with a suitable adhesive.  No adhesive will be allowed directly over the joints. 
 
The select fill and embankment placement shall closely follow the erection of each lift of panels.  
At each soil reinforcement level, the fill material should be roughly leveled and compacted 
before placing and attaching the soil reinforcing system.  The soil reinforcement and the 
maximum lift thickness shall be placed according to the supplier's recommended procedures 
except, the lifts for select fill shall not exceed 10 in. (255 mm) loose measurement or as 
approved by the Engineer.  Embankment shall be constructed according to Section 205. 
 
At the end of each day’s operations, the Contractor shall shape the last level of select fill to 
permit runoff of rainwater away from the wall face.  Select fill shall be compacted according to 
the project specifications for embankment except the minimum required compaction shall be 95 
percent of maximum density as determined by AASHTO T 99.  Select fill compaction shall be 
accomplished without disturbance or distortion of soil reinforcing system and panels.  
Compaction in a strip 3 ft. (1 m) wide adjacent to the backside of the panels shall be achieved 
using a minimum of 3 passes of a light weight mechanical tamper, roller or vibratory system.  
The Engineer will perform one density test per 5000 cu yd (3800 cu m) and not less than one 
test per 2 ft (0.6 m) of lift. 
 
Method of Measurement.  Mechanically Stabilized Earth Retaining Wall will be measured for 
payment in square feet (square meters).  The MSE retaining wall will be measured from the top 
of exposed panel line to the theoretical top of leveling pad line for the length of the wall as 
shown on the contract plans. 
 
Basis of Payment.  This work, including placement of the select fill within the soil reinforced 
wall volume shown on the approved shop drawings, precast face panels, soil reinforcing 
system, concrete leveling pad and accessories will be paid for at the contract unit price per 
square foot (square meter) for MECHANICALLY STABILIZED EARTH RETAINING WALL. 
 
Concrete coping when specified on the contract plans will be included for payment in this work.  
Other concrete appurtenances such as anchorage slabs, parapets, abutment caps, etc. will not 
be included in this work, but will be paid for as specified elsewhere in this contract, unless 
otherwise noted on the plans. 
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Excavation necessary to place the select fill for the MSE wall shall be paid for as STRUCTURE 
EXCAVATION and/or ROCK EXCAVATION FOR STRUCTURES as applicable, according to 
Section 502. 
 
Embankment placed outside of the select fill volume will be measured and paid for according to 
Sections 202 and/or 204 as applicable. 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985      Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
STANDARDS: 
 
701101, 701106, 701326, 701427, 701501, 701606, 701701, 701901 
 
DETAILS:  
 
Suggested Maintenance of Traffic Plans 
Traffic Control and Protection for Side Roads, Intersections, and Driveways (TC-10) 
District One Typical Pavement Markings (TC-13) 
Pavement Marking Letter and Symbols for Traffic Staging (TC-16) 
Arterial Road Information Sign (TC-22) 
 
SPECIAL PROVISIONS:  
Maintenance of Roadways 
Traffic Control and Protection (Arterials) 
Temporary Information Signing 
Recessed Reflective Pavement Marker (Kane County DOT) 
Traffic Control Deficiency Deduction (BDE) 
Automated Flagger Assistance Devices (BDE) 
Flagger at Side Roads & Entrances (BDE) 
Modified urethane Pavement Marking (BDE) 
Pavement Marking Removal (BDE) 
Pavement Patching (BDE) 
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TRAFFIC CONTROL AND PROTECTION (ARTERIALS) 
Effective: February 1, 1996      Revised: March 1, 2011 
 
Specific traffic control plan details and Special Provisions have been prepared for this contract. 
This work shall include all labor, materials, transportation, handling and incidental work 
necessary to furnish, install, maintain and remove all traffic control devices required as indicated 
in the plans and as approved by the Engineer. 
 
When traffic is to be directed over a detour route, the Contractor shall furnish, erect, maintain 
and remove all applicable traffic control devices along the detour route according to the details 
shown in the plans. 
 
Method of Measurement:  All traffic control (except Traffic Control and Protection 
(Expressways)) and temporary pavement markings) indicated on the traffic control plan details 
and specified in the Special Provisions will be measured for payment on a lump sum basis. 
 
Basis of Payment:  All traffic control and protection will be paid for at the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION (SPECIAL). 
 
Temporary pavement markings will be paid for separately unless shown on a Standard. 
 
 
TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 
Revised: January 2, 2007 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1092 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces shall be Type A except all orange signs shall meet the 

requirements of Article 1106.01. 
Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 
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GENERAL CONSTRUCTION REQUIRMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing sign structures or sign panels shall be approved 
by the Engineer.  Any damage to the existing signs due to the Contractor's operations shall be 
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
 
Signs which are placed on overhead bridge structures shall be fastened to the handrail with 
stainless steel bands.  These signs shall rest on the concrete parapet where possible.  The 
Contractor shall furnish mounting details for approval by the Engineer. 
 
Method Of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
RECESSED REFLECTIVE PAVEMENT MARKERS (KANE COUNTY DOT) 
 
Description 
This work shall consist of setting reflective pavement markers in a recessed groove in the 
pavement.  The recessed pavement markers shall be used to supplement other pavement 
markings, similar to the use of Raised Reflective Pavement Markers. 
 
Materials 
The reflective pavement marker shall be a 3M 190 series pavement marker or Kane County 
DOT approved equivalent.  The reflector holder shall be a MarkerOne Series R100 reflector 
holder of Kane County DOT approved equivalent.  The epoxy used shall be as recommended 
by the pavement marker manufacturer. 
 
Installation 
Spacing and orientation of the pavement markers shall be as detailed in the plans or as directed 
by the Engineer. 
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A recessed groove shall be cut in the pavement 5.25” wide, 0.9” deep on a 15.5” diameter.  An 
additional 4.5’ long grove shall taper from 0” (normal pavement) to 0.3” depth (full recessed).  
For 1-way markers heading uphill, uphill grind taper may be omitted. 
 
The recessed area shall be cleaned free of all loose material, and dry before the placement of 
the pavement marker.  All excess material resulting from the construction of the recessed area 
shall be completely removed from the surface of the roadway by means of vacuum sweeper 
truck.  The pavement marker shall be cemented with epoxy in the center of the 1.0” deep 
recessed groove. 
 
Inspection 
A straight edge shall be placed across the recess to check that the top of the marker is below 
the pavement.  Inspection and acceptance shall be according to Article 781.04 of the Standard 
Specifications. 
 
Basis of Payment  
This work shall be paid for at the contract unit price per each for RECESSED REFLECTIVE 
PAVEMENT MARKER, which price shall be payment in full for all labor, materials, and 
equipment necessary to complete the work as specified. 
 
 
TRAFFIC SIGNAL SPECIFICATIONS 
Effective:  May 22, 2002 
Revised:   January 1, 2012 
 
These Traffic Signal Special Provisions and the "District One Standard Traffic Signal Design 
Details” supplement the requirements of the State of Illinois “Standard Specifications for Road 
and Bridge Construction.”  The intent of these Special Provisions is to prescribe the materials 
and construction methods commonly used for traffic signal installations.  All material furnished 
shall be new.  The locations and the details of all installations shall be as indicated on the Plans 
or as directed by the Engineer.  Traffic signal construction and maintenance work shall be 
performed by personnel holding IMSA Traffic Signal Technician Level II certification.  The work 
to be done under this contract consists of furnishing and installing all traffic signal work as 
specified in the Plans and as specified herein in a manner acceptable and approved by the 
Engineer. 
 

SECTION 720 SIGNING 
 
MAST ARM SIGN PANELS 
 
Add the following to Article 720.02 of the Standard Specifications: 
 
Signs attached to poles or posts (such as mast arm signs) shall have mounting brackets and 
sign channels which are equal to and completely interchangeable with those used by the District 
Sign Shops.  Signfix Aluminum Channel Framing System is currently recommended, but other 
brands of mounting hardware are acceptable based upon the Department's approval. 
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DIVISION 800 ELECTRICAL 

 
 
SUBMITTALS. 
Revise Article 801.05 of the Standard Specifications to read: 
 

 All material approval requests shall be submitted in accordance with the District’s 
current Electrical Product Data and Documentation Submittal Guidelines.  
General requirements include: 
1. Material approval requests shall be made at the preconstruction meeting, 

including major traffic signal items listed in the table in Article 801.05. Material 
or equipment which is similar or identical shall be the product of the same 
manufacturer, unless necessary for system continuity.  Traffic signal 
materials and equipment shall bear the U.L. label whenever such labeling is 
available.     

2. Product data and shop drawings shall be assembled by pay item and 
separated from of other pay item submittals.  Only the top sheet of each pay 
item submittal will be stamped by the Department with the review status, 
except shop drawings for mast arm pole assemblies and the like will be 
stamped with the review status on each sheet.   

3. Partial or incomplete submittals will be returned without review. 
4. Certain non-standard mast arm poles and structures  will require additional 

review from IDOT’s Central Office.  Examples include ornamental/decorative 
and non-standard length mast arm pole assemblies.  The Contractor shall 
account for the additional review time in his schedule.   

5. The contract number or permit number, project location/limits and 
corresponding pay code number must be on each sheet of correspondence,, 
catalog cuts and mast arm poles and assemblies drawings. 

6. Where certifications and/or warranties are specified, the information 
submitted for approval shall include certifications and warranties.  
Certifications involving inspections, and/or tests of material shall be complete 
with all test data, dates, and times.   

7. After the Engineer reviews the submittals for conformance with the design 
concept of the project, the Engineer will stamp the drawings indicating their 
status as ‘Approved’, ‘Approved-As-Noted’, ‘Disapproved’, or ‘Incomplete’.  
Since the Engineer's review is for conformance with the design concept only, 
it is the Contractor's responsibility to coordinate the various items into a 
working system as specified.  The Contractor shall not be relieved from 
responsibility for errors or omissions in the shop, working, layout drawings, or 
other documents by the Department's approval thereof.  The Contractor must 
still be in full compliance with contract and specification requirements. 

8. All submitted items reviewed and marked ‘APPROVED AS NOTED’, 
‘DISAPPROVED’, or ‘INCOMPLETE’ are to be resubmitted in their entirety, 
unless otherwise indicated within the submittal comments, with a disposition 
of previous comments to verify contract compliance at no additional cost to 
the contract. 
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9. Exceptions to and deviations from the requirements of the Contract 

Documents will not be allowed.  It is the Contractor’s responsibility to note 
any deviations from Contract requirements at the time of submittal and to 
make any requests for deviations in writing to the Engineer.  In general, 
substitutions will not be acceptable.  Requests for substitutions must 
demonstrate that the proposed substitution is superior to the material or 
equipment required by the Contract Documents.  No exceptions, deviations 
or substitutions will be permitted without the approval of the Engineer. 

 
 
INSPECTION OF ELECTRICAL SYSTEMS.  
 
Add the following to Article 801.10 of the Standard Specifications: 
 
(c) All cabinets including temporary traffic signal cabinets shall be assembled by an approved 

equipment supplier in District One.  The Department reserves the right to request any 
controller and cabinet to be tested at the equipment supplier facilities prior to field 
installation, at no extra cost to this contract.   

 
 
MAINTENANCE AND RESPONSIBILITY. 
 
Revise Article 801.11 of the Standard Specifications to read: 
 

a. Existing traffic signal installations and/or any electrical facilities at all or various 
locations may be altered or reconstructed totally or partially as part of the work 
on this Contract.  The Contractor is hereby advised that all traffic control 
equipment, presently installed at these locations, may be the property of the 
State of Illinois, Department of Transportation, Division of Highways, County, 
Private Developer, or the Municipality in which they are located.  Once the 
Contractor has begun any work on any portion of the project, all traffic signals 
within the limits of this contract or those which have the item "Maintenance of 
Existing Traffic Signal Installation,” “Temporary Traffic Signal Installation(s)” 
and/or “Maintenance of Existing Flashing Beacon Installation,” shall become the 
full responsibility of the Contractor.  Automatic Traffic Enforcement equipment is 
not owned by the State and the Contractor shall not be responsible for 
maintaining it during construction.  The Contractor shall supply the Engineer, 
Area Traffic Signal Maintenance and Operations Engineer, IDOT ComCenter and 
the Department’s Electrical Maintenance Contractor with two  24-hour 
emergency contact names and telephone numbers. 
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b. When the project has a pay item for “Maintenance of Existing Traffic Signal 

Installation,” “Temporary Traffic Signal Installation(s)” and/or “Maintenance of 
Existing Flashing Beacon Installation,” the Contractor must notify both the Area 
Traffic Signal Maintenance and Operations Engineer at (847) 705-4424 and the 
Department’s Electrical Maintenance Contractor, of their intent to begin any 
physical construction work on the Contract or any portion thereof.  This 
notification must be made a minimum of seven (7) working days prior to the start 
of construction to allow sufficient time for inspection of the existing traffic signal 
installation(s) and transfer of maintenance to the Contractor.  If work is started 
prior to an inspection, maintenance of the traffic signal installation(s) will be 
transferred to the Contractor without an inspection.  The Contractor will become 
responsible for repairing or replacing all equipment that is not operating properly 
or is damaged at no cost to the owner of the traffic signal.  Final repairs or 
replacement of damaged equipment must meet the approval of the Engineer 
prior to or at the time of final inspection otherwise the traffic signal installation will 
not be accepted. 
 

c. Contracts such as pavement grinding or patching which result in the destruction 
of traffic signal loops do not require maintenance transfer, but require a 
notification of intent to work and an inspection.  A minimum of seven (7) working 
days prior to the loop removal, the Contractor shall notify the Area Traffic Signal 
Maintenance and Operations Engineer at (847) 705-4424 and the Department’s 
Electrical Maintenance Contractor, at which time arrangements will be made to 
adjust the traffic controller timing to compensate for the absence of detection.  
Damaged Automatic Traffic Enforcement equipment, including cameras, 
detectors, or other peripheral equipment, shall be replaced by others, per Permit 
agreement, at no cost to the contract.  See additional requirements in these 
specifications under Inductive Loop Detector. 
 

d. The Contractor is advised that the existing and/or temporary traffic signal 
installation must remain in operation during all construction stages, except for the 
most essential down time.  Any shutdown of the traffic signal installation, which 
exceeds fifteen (15) minutes, must have prior approval of the Engineer.  Approval 
to shutdown the traffic signal installation will only be granted during the period 
extending from 10:00 a.m. to 3:00 p.m. on weekdays.  Shutdowns shall not be 
allowed during inclement weather or holiday periods. 
 

e. The Contractor shall be fully responsible for the safe and efficient operation of 
the traffic signals.  Any inquiry, complaint or request by the Department, the 
Department’s Electrical Maintenance Contractor or the public, shall be 
investigated and repairs begun within one hour.  Failure to provide this service 
will result in liquidated damages of $500 per day per occurrence.  In addition, the 
Department reserves the right to assign any work not completed within this 
timeframe to the Electrical Maintenance Contractor.  All costs associated to 
repair this uncompleted work shall be the responsibility of the Contractor.  Failure 
to pay these costs to the Electrical Maintenance Contractor within one month 
after the incident will result in additional liquidated damages of $500 per month 
per occurrence.  Unpaid bills will be deducted from the cost of the Contract.  The 
District’s Electrical Maintenance Contractor may inspect any signalizing device 
on the Department’s highway system at any time without notification. 
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f. Any proposed activity in the vicinity of a highway-rail grade crossing must adhere 

to the guidelines set forth in the current edition of the Manual on Uniform Traffic 
Control Devices (MUTCD) regarding work in temporary traffic control zones in 
the vicinity of highway-rail grade crossings which states that lane restrictions, 
flagging, or other operations shall not create conditions where vehicles can be 
queued across the railroad tracks. If the queuing of vehicles across the tracks 
cannot be avoided, a uniformed law enforcement officer or flagger shall be 
provided at the crossing to prevent vehicles from stopping on the tracks, even if 
automatic warning devices are in place. 

 
 
DAMAGE TO TRAFFIC SIGNAL SYSTEM.  
 
Add the following to Article 801.12(b) of the Standard Specifications to read: 
 
Any traffic signal control equipment damaged or not operating properly from any cause 
whatsoever shall be replaced with new equipment meeting current District One traffic signal 
specifications and provided by the Contractor at no additional cost to the Contract and/or owner 
of the traffic signal system, all as approved by the Engineer.  Final replacement of damaged 
equipment must meet the approval of the Engineer prior to or at the time of final inspection 
otherwise the traffic signal installation will not be accepted.  Cable splices outside the controller 
cabinet shall not be allowed.   
 
Automatic Traffic Enforcement equipment, such as Red Light Enforcement cameras, detectors, 
and peripheral equipment, damaged or not operating properly from any cause whatsoever, shall 
be the responsibility of the municipality or the Automatic Traffic Enforcement company per 
Permit agreement. 
 
 
TRAFFIC SIGNAL INSPECTION (TURN-ON).  
 
Revise Article 801.15(b) of the Standard Specifications to read: 
 
It is the intent to have all electric work completed and equipment field tested by the vendor prior 
to the Department’s “turn-on” field inspection.  If in the event the Engineer determines work is 
not complete and the inspection will require more than two (2) hours to complete, the inspection 
shall be canceled and the Contractor will be required to reschedule at another date.  The 
maintenance of the traffic signals will not be accepted until all punch list work is corrected and 
re-inspected. 
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When the road is open to traffic, except as otherwise provided in Section 850 of the Standard 
Specifications, the Contractor may request a turn-on and inspection of the completed traffic 
signal installation at each separate location.  This request must be made to the Area Traffic 
Signal Maintenance and Operations Engineer at (847) 705-4424 a minimum of seven (7) 
working days prior to the time of the requested inspection.  The Department will not grant a field 
inspection until notification is provided from the Contractor that the equipment has been field 
tested and the intersection is operating according to Contract requirements.  The Department's 
facsimile number is (847) 705-4089.  The Contractor must invite local fire department personnel 
to the turn-on when Emergency Vehicle Preemption (EVP) is included in the project.  When the 
contract includes the item RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM, OPTIMIZE TRAFFIC 
SIGNAL SYSTEM, or TEMPORARY TRAFFIC SIGNAL TIMINGS, the Contractor must notify 
the SCAT Consultant of the turn-on/detour implementation schedule, as well as stage changes 
and phase changes during construction. 
 
The Contractor must have all traffic signal work completed and the electrical service installation 
connected by the utility company prior to requesting an inspection and turn-on of the traffic 
signal installation.  The Contractor shall be responsible to provide a police officer to direct traffic 
at the time of testing. 
 
The Contractor shall provide a representative from the control equipment vendor’s office to 
attend the traffic signal inspection for both permanent and temporary traffic signal turn-ons.  
Upon demonstration that the signals are operating and all work is completed in accordance with 
the Contract and to the satisfaction of the Engineer, the Engineer will then allow the signals to 
be placed in continuous operation.  The Agency that is responsible for the maintenance of each 
traffic signal installation will assume the maintenance upon successful completion of this 
inspection. 
 
The District requires the following from the Contractor at traffic signal turn-ons. 

1. One set of signal plans of record with field revisions marked in red ink. 
2. Written notification from the Contractor and the equipment vendor of satisfactory 

field testing. 
3. A knowledgeable representative of the controller equipment supplier shall be 

required at the traffic signal turn-on.  The representative shall be knowledgeable 
of the cabinet design and controller functions. 

4. A copy of the approved material letter. 
5. One (1) copy of the operation and service manuals of the signal controller and 

associated control equipment. 
6. Five (5) copies 11” x 17" (280 mm X 430 mm) of the cabinet wiring diagrams. 
7. The controller manufacturer shall supply a printed form, not to exceed 11” x 17” 

(280 mm X 430 mm) for recording the traffic signal controller’s timings; backup 
timings; coordination splits, offsets, and cycles; TBC Time of Day, Week and 
Year Programs; Traffic Responsive Program, Detector Phase Assignment, Type 
and Detector Switching; and any other functions programmable from the 
keyboard.  The form shall include a location, date, manufacturer’s name, 
controller model and software version.  The form shall be approved by the 
Engineer and a minimum of three (3) copies must be furnished at each turn-on.  
The manufacturer must provide all programming information used within the 
controller at the time of turn-on. 
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8. All manufacturer and contractor warrantees and guarantees required by Article 

801.14. 
 
Acceptance of the traffic signal equipment by the Department shall be based upon inspection 
results at the traffic signal “turn on.”  If approved, traffic signal acceptance shall be verbal at the 
“turn on” inspection followed by written correspondence from the Engineer.  The Contractor 
shall be responsible for all traffic signal equipment and associated maintenance thereof until 
Departmental acceptance is granted. 
 
All equipment and/or parts to keep the traffic signal installation operating shall be furnished by 
the Contractor.  No spare traffic signal equipment is available from the Department. 
 
All punch list work shall be completed within two (2) weeks after the final inspection.  The 
Contractor shall notify the Electrical Maintenance Contractor to inspect all punch list work.  
Failure to meet these time constraints shall result in liquidated damage charges of $500 per 
month per incident. 
 
All cost of work and materials required to comply with the above requirements shall be included 
in the pay item bid prices, under which the subject materials and signal equipment are paid, and 
no additional compensation will be allowed.  Materials and signal equipment not complying with 
the above requirements shall be subject to removal and disposal at the Contractor's expense. 
 
RECORD DRAWINGS 
 

The requirements listed for Electrical Installation shall apply for Traffic Signal Installations in 
Article 801.16.  Revise the 2nd paragraph of Article 801.16 of the Standard Specifications to 
read: 
 

a. “When the work is complete, and seven days before the request for a final 
inspection, the full-size set of contract drawings. Stamped “RECORD 
DRAWINGS”, shall be submitted to the Engineer for review and approval and 
shall be stamped with the date and the signature of the Contractor’s supervising 
Engineer or electrician.  The record drawings shall be submitted in PDF format 
on CDROM as well as hardcopy for review and approval. 

 
b. In addition to the record drawings, copies of the final catalog cuts which have 

been Approved or Approved as Noted shall be submitted in PDF format along 
with the record drawings.  The PDF files shall clearly indicate the pay item either 
by filename or PDF Table of Contents referencing the respective pay item 
number for multi-item PDF files.  Specific part or model numbers of items which 
have been selected shall be clearly visible.” 
 

c. Additional requirements are listed in the District’s Electrical Product Data and 
Documentation Guidelines. 
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Add the following to Article 801.16 of the Standard Specifications: 

 
“In addition to the specified record drawings, the Contactor shall record GPS 
coordinates of the following traffic signal components being installed, modified or 
being affected in other ways by this contract: 
 

 All Mast Arm Poles and Posts 

 Handholes 

 Conduit roadway crossings 

 Controller Cabinets 

 Communication Cabinets 

 Electric Service Disconnect locations 

 CCTV Camera installations 

 Fiber Optic Splice Locations 
 
Datum to be used shall be North American 1983. 
 
Data shall be provided electronically and in print form.  The electronic format 
shall be compatible with MS Excel.  Latitude and Longitude shall be in decimal 
degrees with a minimum of 6 decimal places.  Each coordinate shall have the 
following information: 
 

1. Description of item 
2. Designation or approximate station if the item is undesignated 
3. Latitude 
4. Longitude 

 
Examples: 

 
Description Designation Latitude Longitude 
Mast Arm Pole Assembly 
(dual, combo, etc) 

MP (SW, NW, SE or NE corner) 
41.580493 -87.793378 

FO mainline splice handhole HHL-ST31 41.558532 -87.792571 
Handhole HH 41.765532 -87.543571 
Electric Service Elec Srv 41.602248 -87.794053 
Conduit crossing SB IL83 to EB I290 ramp SIDE A 41.584593 -87.793378 
PTZ Camera PTZ 41.584600 -87.793432 
Signal Post Post 41.558532 -87.792571 
Controller Cabinet CC 41.651848 -87.762053 
Master Controller Cabinet MCC 41.580493 -87.793378 
Communication Cabinet ComC 41.558532 -87.789771 
Fiber splice connection Toll Plaza34 41.606928 -87.794053 

 
Prior to the collection of data, the contractor shall provide a sample data 
collection of at least six data points of known locations to be reviewed and 
verified by the Engineer to be accurate within 100 feet.  Upon verification, data 
collection can begin.  Data collection can be made as construction progresses, or 
can be collected after all items are installed.  If the data is unacceptable the 
contractor shall make corrections to the data collection equipment and or process 
and submit the data for review and approval as specified. 
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Accuracy.  Data collected is to be mapping grade.  A handheld mapping grade 
GPS device shall be used for the data collection.  The receiver shall support 
differential correction and data shall have a minimum 5 meter accuracy after post 
processing.  
  
GPS receivers integrated into cellular communication devices, recreational and 
automotive GPS devices are not acceptable. 
 
The GPS shall be the product of an established major GPS manufacturer having 
been in the business for a minimum of 6 years.” 

 
Delete the last sentence of the 3rd paragraph of Article 801.16. 

 
LOCATING UNDERGROUND FACILITIES.  
 
Revise Section 803 to the Standard Specifications to read: 
 
If this Contract requires the services of an Electrical Contractor, the Contractor shall be 
responsible at his/her own expense for locating existing IDOT electrical facilities prior to 
performing any work.   If this Contract does not require the services of an Electrical Contractor, 
the Contractor may request one free locate for existing IDOT electrical facilities from the District 
One Electrical Maintenance Contractor prior to the start of any work.  Additional requests may 
be at the expense of the Contractor.  The location of underground traffic facilities does not 
relieve the Contractor of their responsibility to repair any facilities damaged during construction 
at their expense. 
 
The exact location of all utilities shall be field verified by the Contractor before the installation of 
any components of the traffic signal system.  For locations of utilities, locally owned equipment, 
and leased enforcement camera system facilities, the local Counties or Municipalities may need 
to be contacted: in the City of Chicago contact Digger at (312) 744-7000 and for all other 
locations contact J.U.L.I.E. at 1-800-892-0123 or 811.  
 
 
RESTORATION OF WORK AREA. 
 
Add the following article to Section 801 of the Standard Specifications: 
 
801.17  Restoration of work area.   Restoration of the traffic signal work area shall be included 
in the related pay items such as foundation, conduit, handhole, trench and backfill, underground 
raceways, etc.  All roadway surfaces such as shoulders, medians, sidewalks, pavement, etc. 
shall be replaced in kind.  All damage to mowed lawns shall be replaced with an approved sod, 
and all damage to unmowed fields shall be seeded.  All brick pavers disturbed in the work area 
shall be restored to their original configuration  as directed by the Engineer.  All damaged brick 
pavers shall be replaced with a comparable material approved by the Engineer.  Restoration of 
the work area shall be included in the contract without any extra compensation allowed to the 
Contractor. 
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ELECTRIC SERVICE INSTALLATION.  
Revise Section 805 of the Standard Specifications to read: 
 
Description.   
This work shall consist of all materials and labor required to install, modify, or extend the electric 
service installation.  All installations shall meet the requirements of the details in the “District 
One Standard Traffic Signal Design Details” and applicable portions of the Specifications. 
 
General. 
The electric service installation shall be the electric service disconnecting means and it shall be 
identified as suitable for use as service equipment. 
  
The electric utility contact information is noted on the plans and represents the current 
information at the time of contract preparation.  The Contractor must request in writing for 
service and/or service modification within 10 days of contract award and must follow-up with the 
electric utility to assure all necessary documents and payment are received by the utility.  The 
Contractor shall forward copies of all correspondence between the contractor and utility 
company to the Engineer and Area Traffic Signal Maintenance and Operations Engineer.  The 
service agreement and sketch shall be submitted for signature to the IDOT’s Traffic Operations   
Programs Engineer. 
 
Materials. 

a. General.  The completed control panel shall be constructed in accordance with UL Std. 508A, 
Industrial Control Panel, and carry the UL label. Wire terminations shall be UL listed. 

 
b. Enclosures. 

1. Pole Mounted Cabinet.  The cabinet shall be UL 50, NEMA Type 4X, unfinished 
single door design, fabricated from minimum 0.080-inch (2.03 mm) thick Type 5052 
H-32 aluminum.  Seams shall be continuous welded and ground smooth. Stainless 
steel screws and clamps shall secure the cover and assure a watertight seal.  The 
cover shall be removable by pulling the continuous stainless steel hinge pin.  The 
cabinet shall have an oil-resistant gasket and a lock kit shall be provided with an 
internal O-ring in the locking mechanism assuring a watertight and dust-tight seal.  
The cabinet shall be sized to adequately house all required components with extra 
space for arrangement and termination of wiring.  A minimum size of 14-inches (350 
mm) high, 9-inches (225 mm) wide and 8-inches (200 mm) in depth is required.  The 
cabinet shall be channel mounted to a wooden utility pole using assemblies 
recommended by the manufacturer. 
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2. Ground Mounted Cabinet.  The cabinet shall be UL 50, NEMA Type 3R unfinished 

single door design with back panel.  The cabinet shall be fabricated from Type 5052 
H-32 aluminum with the frame and door 0.125-inch (3.175 mm) thick, the top 0.250-
inch (6.350 mm) thick and the bottom 0.500-inch (12.70 mm) thick.  Seams shall be 
continuous welded and ground smooth.  The door and door opening shall be double 
flanged.  The door shall be approximately 80% of the front surface, with a full length 
tamperproof stainless steel .075-inch (1.91 mm) thick hinge bolted to the cabinet with 
stainless steel carriage bolts and nylocks nuts.  The locking mechanism shall be slam-
latch type with a keyhole cover.  The cabinet shall be sized to adequately house all 
required components with extra space for arrangement and termination of wiring. A 
minimum size of 40-inches (1000 mm) high, 16-inches (400 mm) wide and 15-inches 
(375 mm) in depth is required.  The cabinet shall be mounted upon a square Type A 
concrete foundation as indicated on the plans.  The foundation is paid for separately. 

 
c. Surge Protector.  Overvoltage protection, with LED indicator, shall be provided for the 120 

volt load circuit by the means MOV and thermal fusing technology.  The response time shall 
be <5n seconds and operate within a range of –40C to +85C.  The surge protector shall be UL 
1449 Listed. 

 
d. Circuit Breakers.  Circuit breakers shall be standard UL listed molded case, thermal-magnetic 

bolt-on type circuit breakers with trip free indicating handles.  120 volt circuit breakers shall 
have an interrupting rating of not less than 65,000 rms symmetrical amperes.   Unless 
otherwise indicated, the main disconnect circuit breaker for the traffic signal controller shall 
be rated 60 amperes, 120 V and the auxiliary circuit breakers shall be rated 10 amperes, 120 
V. 

 
e. Fuses, Fuseholders and Power Indicating Light.  Fuses shall be small-dimensional cylindrical 

fuses of the dual element time-delay type.  The fuses shall be rated for 600 V AC and shall 
have a UL listed interrupting rating of not less than 10,000 rms symmetrical amperes at rated 
voltage.  The power indicating light shall be LED type with a green colored lens and shall be 
energized when electric utility power is present. 

 
f. Ground and Neutral Bus Bars.  A single copper ground and neutral bus bar, mounted on the 

equipment panel shall be provided.  Ground and neutral conductors shall be separated on the 
bus bar.  Compression lugs, plus 2 spare lugs, shall be sized to accommodate the cables with 
the heads of the connector screws painted green for ground connections and white for neutral 
connections. 

 
g. Utility Services Connection.  The Contractor shall notify the Utility Company marketing 

representative a minimum of 30 working days prior to the anticipated date of hook-up.  This 
30 day advance notification will begin only after the Utility Company marketing 
representative has received service charge payments from the Contractor.  Prior to contacting 
the Utility Company marketing representative for service connection, the service installation 
controller cabinet and cable must be installed for inspection by the Utility Company. 

 
h. Ground Rod.  Ground rods shall be copper-clad steel, a minimum of 10 feet (3.0m) in length, 

and 3/4 inch (20mm) in diameter. Ground rod resistance measurements to ground shall be 25 
ohms or less.  If necessary additional rods shall be installed to meet resistance requirements at 
no additional cost to the contract. 
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 Installation. 

a. General.  The Contractor shall confirm the orientation of the traffic service installation and its 
door side with the engineer, prior to installation.  All conduit entrances into the service 
installation shall be sealed with a pliable waterproof material. 

 
b. Pole Mounted.  Brackets designed for pole mounting shall be used.  All mounting hardware 

shall be stainless steel.  Mounting height shall be as noted on the plans or as directed by the 
Engineer. 

 
c. Ground Mounted.  The service installation shall be mounted plumb and level on the 

foundation and fastened to the anchor bolts with hot-dipped galvanized or stainless steel nuts 
and washers.  The space between the bottom of the enclosure and the top of the foundation 
shall be caulked at the base with silicone. 

 
Basis of Payment.   
The service installation shall be paid for at the contract unit price each for SERVICE 
INSTALLATION of the type specified which shall be payment in full for furnishing and installing 
the service installation complete.  The CONCRETE FOUNDATION, TYPE A, which includes the 
ground rod, shall be paid for separately.  SERVICE INSTALLATION, POLE MOUNTED shall 
include the 3/4 inch (20mm) grounding conduit, ground rod, and pole mount assembly.  Any 
charges by the utility companies shall be approved by the engineer and paid for as an addition 
to the contract according to Article 109.05 of the Standard Specifications. 
 
 
GROUNDING OF TRAFFIC SIGNAL SYSTEMS. 
 
Revise Section 806 of the Standard Specifications to read: 
 
General.  
All traffic signal systems, equipment and appurtenances shall be properly grounded in strict 
conformance with the NEC.  See IDOT District One Traffic Signal detail plan sheets for 
additional information. 
 
The grounding electrode system shall include a ground rod installed with each traffic signal 
controller concrete foundation and all mast arm and post concrete foundations.  An additional 
ground rod will be required at locations were measured resistance exceeds 25 ohms.  Ground 
rods are included in the applicable concrete foundation or service installation pay item and will 
not be paid for separately.   
 
Testing shall be according to Article 801.13 (a) (4) and (5). 
 
(a) The grounded conductor (neutral conductor) shall be white color coded.  This conductor 

shall be bonded to the equipment grounding conductor only at the Electric Service 
Installation.  All power cables shall include one neutral conductor of the same size.  

 
(b) The equipment grounding conductor shall be green color coded.  The following is in addition 

to Article 801.04 of the Standard Specifications. 
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1. Equipment grounding conductors shall be bonded to the grounded conductor (neutral 

conductor) only at the Electric Service Installation.  The equipment grounding conductor 
is paid for separately and shall be continuous.  The Earth shall not be used as the 
equipment grounding conductor. 

 
2. Equipment grounding conductors shall be bonded, using a Listed grounding connector, to 

all traffic signal mast arm poles, traffic signal posts, pedestrian posts, pull boxes, handhole 
frames and covers, conduits, and other metallic enclosures throughout the traffic signal 
wiring system, except where noted herein.  Bonding shall be made with a splice and pigtail 
connection, using a sized compression type copper sleeve, sealant tape, and heat-
shrinkable cap.  A Listed electrical joint compound shall be applied to all conductors’ 
terminations, connector threads and contact points.  Conduit grounding bushings shall be 
installed at all conduit terminations. 

 
3. All metallic and non-metallic raceways containing traffic signal circuit runs shall have a 

continuous equipment grounding conductor, except raceways containing only detector 
loop lead-in circuits, circuits under 50 volts and/or fiber optic cable will not be required to 
include an equipment grounding conductor. 

 
4. Individual conductor splices in handholes shall be soldered and sealed with heat shrink.  

When necessary to maintain effective equipment grounding, a full cable heat shrink shall 
be provided over individual conductor heat shrinks. 
 

(c) The grounding electrode conductor shall be similar to the equipment grounding conductor in 
color coding (green) and size.  The grounding electrode conductor is used to connect the 
ground rod to the equipment grounding conductor and is bonded to ground rods via 
exothermic welding, listed pressure connectors, listed clamps or other approved listed means.  

 
GROUNDING EXISTING HANDHOLE FRAME AND COVER.  
 
Description.   
This work shall consist of all materials and labor required to bond the equipment grounding 
conductor to the existing handhole frame and handhole cover.  All installations shall meet the 
requirements of the details in the “District One Standard Traffic Signal Design Details,” and 
applicable portions of the Standard Specifications and these specifications. 
 
The equipment grounding conductor shall be bonded to the handhole frame and to the handhole 
cover.  Two (2) ½-inch diameter x 1 ¼-inch long hex-head stainless steel bolts, spaced 1.75-
inches apart center-to-center shall be fully welded to the frame and to the cover to accommodate 
a heavy duty Listed grounding compression terminal (Burndy type YGHA or approved equal).  
The grounding compression terminal shall be secured to the bolts with stainless steel split-lock 
washers and nylon-insert locknuts.  
 
Welding preparation for the stainless steel bolt hex-head to the frame and to the cover shall 
include thoroughly cleaning the contact and weldment area of all rust, dirt and contaminates.  The 
Contractor shall assure a solid strong weld.  The welds shall be smooth and thoroughly cleaned of 
flux and spatter.  The grounding installation shall not affect the proper seating of the cover when 
closed.   
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The grounding cable shall be paid for separately.   
 
Method of Measurement.   
Units measured for payment will be counted on a per handhole basis, regardless of the type of 
handhole and its location. 
 
Basis of Payment.   
This work shall be paid for at the contract unit price each for GROUNDING EXISTING 
HANDHOLE FRAME AND COVER which shall be payment in full for grounding the handhole 
complete. 
 
 
COILABLE NON-METALLIC CONDUIT.  
 
Description. 
This work shall consist of furnishing and installing empty coilable non-metallic conduit (CNC) for 
detector loop raceways. 
 
General. 
The CNC installation shall be in accordance with Sections 810 and 811 of the Standard 
Specifications except for the following: 
 
Add the following to Article 810.03 of the Standard Specifications: 
 
CNC meeting the requirements of NEC Article 353 shall be used for detector loop raceways to 
the handholes.   
 
Add the following to Article 811.03 of the Standard Specifications: 
 
On temporary traffic signal installations with detector loops, CNC meeting the requirements of 
NEC Article 353 shall be used for detector loop raceways from the saw-cut to 10 feet (3m) up 
the wood pole, unless otherwise shown on the plans 
 
Basis of Payment. 
All installations of CNC for loop detection shall be included in the contract and not paid for 
separately. 
 
 
HANDHOLES. 
 
Add the following to Section 814 of the Standard Specifications: 
 
All handholes shall be concrete, poured in place, with inside dimensions of 21-1/2 inches 
(549mm) minimum.  Frames and lid openings shall match this dimension.  The cover of the 
handhole frame shall be labeled “Traffic Signals" with legible raised letters. 
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For grounding purposes the handhole frame shall have provisions for a 7/16 inch (15.875mm) 
diameter stainless bolt cast into the frame.  The covers shall have a stainless steel threaded 
stint extended from the eye hook assembly for the purpose of attaching the grounding conductor 
to the handhole cover. 
 
The minimum wall thickness for heavy duty hand holes shall be 12 inches (300mm). 
 
All conduits shall enter the handhole at a depth of 30 inches (760mm) except for the conduits for 
detector loops when the handhole is less than 5 feet (1.52 m) from the detector loop.  All conduit 
ends should be sealed with a waterproof sealant to prevent the entrance of contaminants into 
the handhole. 
 
Steel cable hooks shall be coated with hot-dipped galvanization in accordance with AASHTO 
Specification M111.  Hooks shall be a minimum of 1/2 inch (12.7 mm) diameter with two 90 
degree bends and extend into the handhole at least 6 inches (150 mm).  Hooks shall be placed 
a minimum of 12 inches (300 mm) below the lid or lower if additional space is required. 
 
 
GROUNDING CABLE.  
 
The cable shall meet the requirements of Section 817 of the "Standard Specifications," except 
for the following: 
 
Add the following to Article 817.02 (b) of the Standard Specifications: 
 
Unless otherwise noted on the Plans, traffic signal grounding conductor shall be one conductor, 
#6 gauge copper, with a green color coded XLP jacket.   
 
The traffic signal grounding conductor shall be bonded, using a Listed grounding connector 
(Burndy type KC/K2C, as applicable, or approved equal), to all proposed and existing traffic signal 
mast arm poles and traffic/pedestrian signal posts, including push button posts.  The grounding 
conductor shall be bonded to all proposed and existing pull boxes, handhole frames and covers 
and other metallic enclosures throughout the traffic signal wiring system and noted herein and 
detailed on the plans.  The grounding conductor shall be bonded to conduit terminations using 
rated grounding bushings.  Bonding to existing handhole frames and covers shall be paid for 
separately. 
 
Add the following to Article 817.05 of the Standard Specifications: 
 
Basis of Payment. 
Grounding cable shall be measured in place for payment in foot (meter).  Payment shall be at 
the contract unit price for ELECTRIC CABLE IN CONDUIT, GROUNDING, NO. 6, 1C, which 
price includes all associated labor and material including grounding clamps, splicing, exothermic 
welds, grounding connectors, conduit grounding bushings, and other hardware. 
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RAILROAD INTERCONNECT CABLE.  
 
The cable shall meet the requirements of Section 873 of the Standard Specifications, except for 
the following: 
 
Add to Article 873.02 of the Standard Specifications: 
 
The railroad interconnect cable shall be three conductor stranded #14 copper cable in a clear 
polyester binder, shielded with #36 AWG tinned copper braid with 85% coverage, and insulated 
with .016” polyethylene (black, blue, red).  The jacket shall be black 0.045 PVC or polyethylene. 
 
Add the following to Article 873.05 of the Standard Specifications: 
 
Basis of Payment.   
This work shall be paid for at the contract unit price per foot (meter) for ELECTRIC CABLE IN 
CONDUIT, RAILROAD, NO. 14 3C, which price shall be payment in full for furnishing, installing, 
and making all electrical connections in the traffic signal controller cabinet.  Connections in the 
railroad controller cabinet shall be performed by railroad personnel. 
 
 
FIBER OPTIC TRACER CABLE.  
 
The cable shall meet the requirements of Section 817 of the "Standard Specifications," except 
for the following: 
 
Add the following to Article 817.03 of the Standard Specifications: 
 
In order to trace the fiber optic cable after installation, the tracer cable shall be installed in the 
same conduit as the fiber optic cable in locations shown on the plans.  The tracer cable shall be 
continuous, extended into the controller cabinet and terminated on a barrier type terminal strip 
mounted on the side wall of the controller cabinet.  The barrier type terminal strip and tracer 
cable shall be clearly marked and identified.  All tracer cable splices shall be kept to a minimum 
and shall incorporate maximum lengths of cable supplied by the manufacturer.  The tracer cable 
will be allowed to be spliced at handholes only.  The tracer cable splice shall use a Western 
Union Splice soldered with resin core flux and shall be soldered using a soldering iron.  Blow 
torches or other devices which oxidize copper cable shall not be allowed for soldering 
operations.  All exposed surfaces of the solder shall be smooth.  The splice shall be covered 
with a black shrink tube meeting UL 224 guidelines, Type V and rated 600v, minimum length 4 
inches (100 mm) and with a minimum 1 inch (25 mm) coverage over the XLP insulation, 
underwater grade. 
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Add the following to Article 817.05 of the Standard Specifications: 
 
Basis of Payment. 
The tracer cable shall be paid for separately as ELECTRIC CABLE IN CONDUIT, TRACER, 
NO. 14 1C per foot (meter), which price shall include all associated labor and material for 
installation. 
 
 
MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION.  
 
Revise Articles 850.02 and 850.03 of the Standard Specifications to read: 
 
Procedure. 
The energy charges for the operation of the traffic signal installation shall be paid for by others.  
Full maintenance responsibility shall start as soon as the Contractor begins any physical work 
on the Contract or any portion thereof. 
 
The Contractor shall have electricians with IMSA Level II certification on staff to provide signal 
maintenance. 
 
This item shall include maintenance of all traffic signal equipment at the intersection, including 
emergency vehicle pre-emption equipment, master controllers, uninterruptible power supply 
(UPS and batteries), telephone service installations, communication cables, conduits to 
adjacent intersections, and other traffic signal equipment, but shall not include Automatic Traffic 
Enforcement equipment, such as Red Light Enforcement cameras, detectors, or peripheral 
equipment, not owned by the State. 
 
Maintenance. 
The maintenance shall be according to MAINTENANCE AND RESPONSIBILITY in Division 800 
of these specifications and the following:. 
 
The Contractor shall check all controllers every two (2) weeks, which will include visually 
inspecting all timing intervals, relays, detectors, and pre-emption equipment to ensure that they 
are functioning properly.  This item includes, as routine maintenance, all portions of emergency 
vehicle pre-emption equipment.  The Contractor shall maintain in stock at all times a sufficient 
amount of materials and equipment to provide effective temporary and permanent repairs. 
 
The Contractor shall provide immediate corrective action when any part or parts of the system 
fail to function properly.  Two far side heads facing each approach shall be considered the 
minimum acceptable signal operation pending permanent repairs.  When repairs at a signalized 
intersection require that the controller be disconnected or otherwise removed from normal 
operation, and power is available, the Contractor shall place the traffic signal installation on 
flashing operation.  The signals shall flash RED for all directions unless a different indication has 
been specified by the Engineer.  The Contractor shall be required to place stop signs (R1-1-36) 
at each approach of the intersection as a temporary means of regulating traffic.  When the 
signals operate in flash, the Contractor shall furnish and equip all their vehicles assigned to the 
maintenance of traffic signal installations with a sufficient number of stop signs as specified 
herein.  The Contractor shall maintain a sufficient number of spare stop signs in stock at all 
times to replace stop signs which may be damaged or stolen. 
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The Contractor shall provide the Engineer with a 24 hour telephone number for the maintenance 
of the traffic signal installation and for emergency calls by the Engineer. 
 
Traffic signal equipment which is lost or not returned to the Department for any reason shall be 
replaced with new equipment meeting the requirements of the Standard Specifications and 
these special provisions. 
 
The Contractor shall respond to all emergency calls from the Department or others within one 
hour after notification and provide immediate corrective action.  When equipment has been 
damaged or becomes faulty beyond repair, the Contractor shall replace it with new and identical 
equipment. The cost of furnishing and installing the replaced equipment shall be borne by the 
Contractor at no additional charge to the contract. The Contractor may institute action to recover 
damages from a responsible third party. If at any time the Contractor fails to perform all work as 
specified herein to keep the traffic signal installation in proper operating condition or if the 
Engineer cannot contact the Contractor's designated personnel, the Engineer shall have the 
State's Electrical Maintenance Contractor perform the maintenance work required. The State's 
Electrical Maintenance Contractor shall bill the Contractor for the total cost of the work. The 
Contractor shall pay this bill within thirty (30) days of the date of receipt of the invoice or the cost 
of such work will be deducted from the amount due the Contractor.  The Contractor shall allow 
the Electrical Maintenance Contractor to make reviews of the Existing Traffic Signal Installation 
that has been transferred to the Contractor for Maintenance.   
 
 
TRAFFIC ACTUATED CONTROLLER. 
 
Add the following to Article 857.02 of the Standard Specifications: 
 
Controllers shall be NTCIP compliant NEMA TS2 Type 1, Econolite ASC/3S-1000 or 
Eagle/Siemens M50 unless specified otherwise on the plans or elsewhere on these 
specifications.  Only controllers supplied by one of the District One approved closed loop 
equipment manufacturers will be allowed.  The controller shall be the most recent model and 
software version supplied by the manufacturer at the time of the approval and include the 
standard data key.  The traffic signal controller shall provide features to inhibit simultaneous 
display of a circular yellow ball and a yellow arrow display.  Individual load switches shall be 
provided for each vehicle, pedestrian, and right turn over lap phase. The controller shall prevent 
phases from being skipped during program changes and after all preemption events. 
 
Add the following to Article 857.03 of the Standard Specifications: 
 
The Contractor shall arrange to install a standard voice-grade dial-up telephone line to the RAILROAD, 
FULL-ACTUATED CONTROLLER AND CABINET as called for on the traffic signal installation 
plans.  If the traffic signal installation is part of a traffic signal system, a telephone line is usually not 
required, unless a telephone line is called for on the traffic signal plans.  The Contractor shall follow the 
requirements for the telephone service installation as contained in the current District One Traffic Signal 
Special Provisions under Master Controller. 
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MASTER CONTROLLER.  
 
Revise Articles 860.02 - Materials and 860.03 - Installation of the Standard Specifications to 
read: 
 
Only controllers supplied by one of the District approved closed loop equipment manufacturers 
will be allowed.  Only NEMA TS 2 Type 1 Eagle/Siemens and Econolite closed loop systems 
shall be supplied.  The latest model and software version of master controller shall be supplied. 
 
Functional requirements in addition to those in Section 863 of the Standard Specifications 
include: 
 
The system commands shall consist of, as a minimum, six (6) cycle lengths, five (5) offsets, 
three (3) splits, and four (4) special functions.  The system commands shall also include 
commands for free or coordinated operation. 
 
Traffic Responsive operation shall consist of the real time acquisition of system detector data, 
data validation, and the scaling of acquired volumes and occupancies in a deterministic fashion 
so as to cause the selection and implementation of the most suitable traffic plan. 
 
Upon request by the Engineer, each master shall be delivered with up to three (3) complete sets 
of the latest edition of registered remote monitoring software with full manufacture's support.  
Each set shall consist of software on CD, DVD, or other suitable media approved by the 
Engineer, and a bound set of manuals containing loading and operating instruction.  One copy 
of the software and support data shall be delivered to the Agency in charge of system operation, 
if other than IDOT.  One of these two sets will be provided to the Agency Signal Maintenance 
Contractor for use in monitoring the system. 
 
The approved manufacturer of equipment shall loan the District one master controller and two 
intersection controllers of the most recent models and the newest software version to be used 
for instructional purposes in addition to the equipment to be supplied for the Contract. 
 
The Contractor shall arrange to install a standard voice-grade dial-up telephone line to the 
master controller.  This shall be accomplished through the following process utilizing District 
One staff.  This telephone line may be coupled with a DSL line and a phone filter to isolate the 
dial-up line.  An E911 address is required. 
 
The cabinet shall be provided with an Outdoor Network Interface for termination of the 
telephone service.  It shall be mounted to the inside of the cabinet in a location suitable to 
provide access for termination of the telephone service at a later date. 
 
Full duplex communication between the master and its local controllers is recommended, but at 
this time not required.  The data rate shall be 1200 baud minimum and shall be capable of 
speeds to 38,400 or above as technology allows.  The controller, when installed in an Ethernet 
topology, may operate non-serial communications. 
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The cabinet shall be equipped with a 9600 baud, auto dial/auto answer modem.  It shall be a US 
robotics 33.6K baud rate or equal. 
 
As soon as practical or within one week after the contract has been awarded, the Contractor 
shall contact (via phone) the Administrative Support Manager in the District One Business 
Services Section at (847) 705-4011 to request a phone line installation. 
 
A follow-up fax transmittal to the Administrative Support Manager (847-705-4712) with all 
required information pertaining to the phone installation is required from the Contractor as soon 
as possible or within one week after the initial request has been made.  A copy of this fax 
transmittal must also be faxed by the Contractor to the Traffic Signal Systems Engineer at (847) 
705-4089.  The required information to be supplied on the fax shall include (but not limited to): A 
street address for the new traffic signal controller (or nearby address); a nearby existing 
telephone number; what type of telephone service is needed; the name and number of the 
Contractor's employee for the telephone company to contact regarding site work and questions. 
 
The usual time frame for the activation of the phone line is 4-6 weeks after the Business 
Services Section has received the Contractor supplied fax.  It is, therefore, imperative that the 
phone line conduit and pull-string be installed by the Contractor in anticipation of this time 
frame.  On jobs which include roadway widening in which the conduit cannot be installed until 
this widening is completed, the Contractor will be allowed to delay the phone line installation 
request to the Business Services Section until a point in time that is 4-6 weeks prior to the 
anticipated completion of the traffic signal work.  The contractor shall provide the Administrative 
Support Manager with an expected installation date considering the 4-6 week processing time. 
 
The telephone line shall be installed and activated one month before the system final inspection. 
 
All costs associated with the telephone line installation and activation (not including the Contract 
specified conduit installation between the point of telephone service and the traffic signal 
controller cabinet) shall be paid for by the District One Business Services Section (i.e., this will 
be an IDOT phone number not a Contractor phone number). 
 
 
UNINTERRUPTIBLE POWER SUPPLY. 
  
Add the following to Article 862.01 of the Standard Specifications: 
 
The UPS shall have the power capacity to provide normal operation of a signalized intersection 
that utilizes all LED type signal head optics, for a minimum of six hours. 
 
Add the following to Article 862.02 of the Standard Specifications: 
 
Materials shall be according to Article 1074.04 as modified in UNINTERRUPTIBLE POWER 
SUPPLY in Division 1000 of these specifications. 
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Add the following to Article 862.03 of the Standard Specifications: 
 
The UPS shall additionally include, but not be limited to, a battery cabinet.  The UPS shall 
provide reliable emergency power to the traffic signals in the event of a power failure or 
interruption. 
 
Revise Article 862.04 of the Standard Specifications to read: 
 
Installation.  
When a UPS is installed at an existing traffic signal cabinet, the UPS cabinet shall partially rest 
on the lip of the existing controller cabinet foundation and be secured to the existing controller 
cabinet by means of at least four (4) stainless steel bolts. The UPS cabinet shall be completely 
enclosed with the bottom and back constructed of the same material as the cabinet. 
 
When a UPS is installed at a new signal cabinet and foundation, it shall be mounted as shown 
on the plans. 
 
At locations where UPS is installed and Emergency Vehicle Priority System is in use, any 
existing incandescent confirmation beacons shall be replaced with LED lamps in accordance 
with the District One Emergency Vehicle Priority System specification at no additional cost to 
the contract.  A concrete apron 67 in. x 50 in. x 5 in. (1702mm x 1270mm x 130mm) shall be 
provided on the side of the existing Type D Foundation, where the UPS cabinet is located.  The 
concrete apron shall follow the District 1 Standard Traffic Signal Design Detail, Type D for 
Ground Mounted Controller Cabinet and UPS Battery Cabinet.  The concrete apron shall follow 
Articles 424 and 202 of the Standard Specifications. 
 
This item shall include any required modifications to an existing traffic signal controller as a 
result of the addition of the UPS. 
 
Revise Article 862.05 of the Standard Specifications to read: 
 
Basis of Payment.  
This work will be paid for at the contract unit price per each for UNINTERRUPTIBLE POWER 
SUPPLY SPECIAL.  Replacement of Emergency Vehicle Priority System confirmation beacons 
and any required modifications to the traffic signal controller shall be included in the cost of the 
UNINTERRUPTIBLE POWER SUPPLY SPECIAL item.  The concrete apron and earth 
excavation required shall be included in the cast of the UNINTERRUPTIBLE POWER SUPPLY 
SPECIAL item. 
 
 
FIBER OPTIC CABLE. 
  
Add the following to Article 871.01 of the Standard Specifications: 
 
The Fiber Optic cable shall be installed in conduit or as specified on the plans. 
 
Add the following to Article 872.02 of the Standard Specifications: 
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The control cabinet distribution enclosure shall be CSC FTWO12KST-W/O 12 Port Fiber Wall 
Enclosure or an approved equivalent.  The fiber optic cable shall provide six fibers per tube for 
the amount of fibers called for in the Fiber Optic Cable pay item in the Contract.  Fiber Optic 
cable may be gel filled or have an approved water blocking tape. 
 
Add the following to Article 871.04 of the Standard Specifications: 
 
A minimum of six multimode fibers from each cable shall be terminated with approved 
mechanical connectors at the distribution enclosure.  Fibers not being used shall be labeled 
“spare."  Fibers not attached to the distribution enclosure shall be capped and sealed.  A 
minimum of 13.0 feet (4m) of extra cable length shall be provided for controller cabinets.  The 
controller cabinet extra cable length shall be stored as directed by the Engineer. 
 
Add the following to Article 871.06 of the Standard Specifications: 
 
The distribution enclosure and all connectors will be included in the cost of the fiber optic cable. 
 
 
MAST ARM ASSEMBLY AND POLE.   
 
Revise Article 877.01 of the Standard Specifications to read: 
 
Description. 
This work shall consist of furnishing and installing a steel mast arm assembly and pole and a 
galvanized steel or extruded aluminum shroud for protection of the base plate. 
 
Revise Article 877.03 of the Standard Specifications: 
 
Mast arm assembly and pole shall be as follows. 
 
(a) Steel Mast Arm Assembly and Pole and Steel Combination Mast Arm Assembly and 

Pole. The steel mast arm assembly and pole and steel combination mast arm assembly 
and pole shall consist of a traffic signal mast arm, a luminaire mast arm or davit (for 
combination pole only), a pole, and a base, together with anchor rods and other 
appurtenances. The configuration of the mast arm assembly, pole, and base shall be 
according to the details shown on the plans. 

 
(1) Loading. The mast arm assembly and pole, and combination mast arm assembly and 

pole shall be designed for the loading shown on the Highway Standards or elsewhere on 
the plans, whichever is greater. The design shall be according to AASHTO "Standard 
Specification for Structural Supports for Highway Signs, Luminaries and Traffic Signals" 
1994 Edition for 80 mph (130 km/hr) wind velocity. However, the arm-to-pole connection 
for tapered signal and luminaire arms shall be according to the "ring plate" detail as 
shown in Figure 11-1(f) of the 2002 Interim, to the AASHTO "Standard Specification for 
Structural Supports for Highway Signs, Luminaries and Traffic Signals" 2001 4th Edition. 
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(2) Structural Steel Grade. The mast arm and pole shall be fabricated according to 

ASTM A 595, Grade A or B, ASTM A 572 Grade 55, or ASTM A 1011 Grade 55 
HSLAS Class 2. The base and flange plates shall be of structural steel according to 
AASHTO M 270 Grade 50 (M 270M Grade 345). Luminaire arms and trussed arms 
15 ft (4.5 m) or less shall be fabricated from one steel pipe or tube size according to 
ASTM A 53 Grade B or ASTM A 500 Grade B or C. All mast arm assemblies, poles, 
and bases shall be galvanized according to AASHTO M 111. 
 

(3) Fabrication. The design and fabrication of the mast arm assembly, pole, and base 
shall be according to the requirements of the Standard Specifications for Structural 
Supports for Highway Signs, Luminaires, and Traffic Signals published by AASHTO. 
The mast arm and pole may be of single length or sectional design. If section 
design is used, the overlap shall be at least 150 percent of the maximum diameter of 
the overlapping section and shall be assembled in the factory. 
 
The manufacturer will be allowed to slot the base plate in which other bolt circles 
may fit, providing that these slots do not offset the integrity of the pole. 
Circumferential welds of tapered arms and poles to base plates shall be full 
penetration welds. 

 
(4) Shop Drawing Approval. The Contractor shall submit detailed drawings showing 

design materials, thickness of sections, weld sizes, and anchor rods to the Engineer 
for approval prior to fabrication. These drawings shall be at least 11 x 17 in. (275 x 
425 mm) in size and of adequate quality for microfilming.  All product data and shop 
drawings shall be submitted in electronic form on CD-ROM 

 
(b) Anchor Rods. The anchor rods shall be ASTM F 1554 Grade 105, coated by the hot-dip 

galvanizing process according to AASHTO M 232, and shall be threaded a minimum 
of 7 1/2 in. (185 mm) at one end and have a bend at the other end. The first 12 in. (300 
mm) at the threaded end shall be galvanized.  Two nuts, one lock washer, and one flat 
washer shall be furnished with each anchor rod.  All nuts and washers shall be 
galvanized. 

 
(c) The galvanized steel or extruded aluminum shroud shall have dimensions similar to 

those detailed in the "District One Standard Traffic Signal Design Details." The shroud 
shall be installed such that it allow air to circulate throughout the mast arm but not allow 
infestation of insects or other animals, and such that it is not hazardous to probing 
fingers and feet. 

 
Add the following to Article 877.04 of the Standard Specifications: 
 
The shroud shall not be paid for separately but shall be included in the cost of the mast arm 
assembly and pole. 
  



FAU 3887 (IL Route 31) 
Project CMM-M-3887(007) 

Section AR-N-2 
Kane County 

Contract 60P65 

67 
 

 
 
CONCRETE FOUNDATIONS.   
 
Add the following to Article 878.03 of the Standard Specifications: 
 
All anchor bolts shall be according to Article 1006.09, with all anchor bolts hot dipped 
galvanized a minimum of 12 in. (300 mm) from the threaded end.   
 
Concrete Foundations, Type “A” for Traffic Signal Posts shall provide anchor bolts with the bolt 
pattern specified within the “District One Standard Traffic Signal Design Details.” All Type “A” 
foundations shall be a minimum depth of 48 inches (1220 mm). 
 
Concrete Foundations, Type “C” for Traffic Signal Cabinets with Uninterruptible Power Supply 
(UPS) cabinet installations shall be a minimum of 72 inches (1830 mm) long and 31 inches (790 
mm) wide.  All Type “C” foundations shall be a minimum depth of 48 inches (1220 mm).  The 
concrete apron in front of the Type IV or V cabinet shall be 36 in. x 48 in. x 5 in. (915 mm X 
1220 mm X 130 mm).   The concrete apron in front of the UPS cabinet shall be 36 in. x 67 in. x 
5 in. (915 mm X 1700 mm X 130 mm).  Anchor bolts shall provide bolt spacing as required by 
the manufacturer. 
 
Concrete Foundations, Type “D” for Traffic Signal Cabinets shall be a minimum of 48 inches 
(1220 mm) long and 31 inches (790 mm) wide.  All Type “D” foundations shall be a minimum 
depth of 48 inches (1220 mm).  The concrete apron shall be 36 in. x 48 in. x 5 in. (910 mm X 
1220 mm X 130 mm).  Anchor bolts shall provide bolt spacing as required by the manufacturer. 
  
Concrete Foundations, Type “E” for Mast Arm and Combination Mast Arm Poles shall meet the 
current requirements listed in the Highway Standards. 
 
Foundations used for Combination Mast Arm Poles shall provide an extra 2-1/2 inch (65 mm) 
raceway. 
  
No foundation is to be poured until the Resident Engineer gives his/her approval as to the depth 
of the foundation.   
 
LIGHT EMITTING DIODE (LED) SIGNAL HEAD AND OPTICALLY PROGRAMMED LED 
SIGNAL HEAD. 
 
Add the following to the first paragraph of Article 880.04 of the Standard Specifications: 
 
Basis of Payment. 
The price shall include furnishing the equipment described above, all mounting hardware and 
installing them in satisfactory operating condition. 
 
 
LIGHT EMITING DIODE (LED), SIGNAL HEAD, RETROFIT 
 
Description. 
This work shall consist of retrofitting an existing polycarbonate traffic signal head with a traffic 
signal module, pedestrian signal module, and pedestrian countdown signal module, with light 
emitting diodes (LEDs) as specified in the plans. 
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Materials. 
Materials shall be according to LIGHT EMITTING DIODE (LED) AND OPTICALLY 
PROGRAMMED LED SIGNAL HEAD, AND LIGHT EMITTING DIODE (LED) PEDESTRIAN 
SIGNAL HEAD in Divisions 880, 881 and 1000 of these specifications. 
 
Add the following to Article 880.04 of the Standard Specifications: 
 
Basis of Payment. 
This item shall be paid for at the contract unit price each for SIGNAL HEAD, LED, RETROFIT, 
or PEDESTRIAN SIGNAL HEAD, LED, RETROFIT, for the type and number of polycarbonate 
signal heads, faces, and sections specified, which price shall be payment in full for furnishing 
the equipment described above including LED modules, all mounting hardware, and installing 
them in satisfactory operating condition.  The type specified will indicate the number of faces 
and the method of mounting. 
 
 
LIGHT EMITTING DIODE (LED) PEDESTRIAN SIGNAL HEAD 
 
Add the following to the third paragraph of Article 881.03 of the Standard Specifications: 
 
No mixing of different types of pedestrian traffic signals or displays will be permitted. 
 
Add the following to Article 881.03 of the Standard Specifications: 
 
(a) Pedestrian Countdown Signal Heads.  
 

(1) Pedestrian Countdown Signal Heads shall not be installed at signalized intersections 
where traffic signals and railroad warning devices are interconnected. 

 
(2) Pedestrian Countdown Signal Heads shall be 16 inch (406mm) x 18 inch (457mm), for 

single units with the housings glossy black polycarbonate.  Connecting hardware and 
mounting brackets shall be polycarbonate (black).  A corrosion resistant anti-seize 
lubricant shall be applied to all metallic mounting bracket joints, and shall be visible to 
the inspector at the signal turn-on. 

 
(3) Each pedestrian signal LED module shall be fully MUTCD compliant and shall consist of 

double overlay message combining full LED symbols of an Upraised Hand and a 
Walking Person.  “Egg Crate” type sun shields are not permitted.  Numerals shall 
measure 9 inches (229mm) in height and easily identified from a distance of 120 feet 
(36.6m). 

 
Add the following to Article 881.04 of the Standard Specifications: 
 
Basis of Payment. 
The price shall include furnishing the equipment described above, all mounting hardwire and 
installing them in satisfactory operating condition. 
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DETECTOR LOOP. 
 
Revise Section 886 of the Standard Specifications to read: 
 
Description. 
This work shall consist of furnishing and installing a detector loop in the pavement. 
 
Procedure. 
A minimum of seven (7) working days prior to the Contractor cutting loops, the Contractor shall 
have the proposed loop locations marked and contact the Area Traffic Signal Maintenance and 
Operations Engineer (847) 705-4424 to inspect and approve the layout.  When preformed 
detector loops are installed, the Contractor shall have them inspected and approved prior to the 
pouring of the Portland cement concrete surface, using the same notification process as above. 
 
Installation. 
Loop detectors shall be installed according to the requirements of the “District One Standard 
Traffic Signal Design Details.” Saw-cuts (homeruns on preformed detector loops) from the loop 
to the edge of pavement shall be made perpendicular to the edge of pavement when possible in 
order to minimize the length of the saw-cut (homerun on preformed detector loops) unless 
directed otherwise by the Engineer or as shown on the plan. 
 
The detector loop cable insulation shall be labeled with the cable specifications. 
 
Each loop detector lead-in wire shall be labeled in the handhole using a Panduit PLFIM water 
proof tag, or an approved equal, secured to each wire with nylon ties. 
 
Resistance to ground shall be a minimum of 100 mega-ohms under any conditions of weather 
or moisture.  Inductance shall be more than 50 and less than 700 microhenries. Quality 
readings shall be more than 5. 
 
(a) Type I.  All loops installed in new asphalt pavement shall be installed in the binder course 

and not in the surface course.  The edge of pavement, curb and handhole shall be cut with a 
1/4 inch (6.3 mm) deep x 4 inches (100 mm) saw cut to mark location of each loop lead-in. 

 
(b) Loop sealant shall be a two-component thixotropic chemically cured polyurethane either 

Chemque Q-Seal 295, Percol Elastic Cement AC Grade or an approved equal.  The sealant 
shall be installed 1/8 inch (3 mm) below the pavement surface, if installed above the surface 
the overlap shall be removed immediately. 

 
(c) Detector loop measurements shall include the saw cut and the length of the loop lead-in to 

the edge of pavement.  The lead-in wire, including all necessary connections for proper 
operations, from the edge of pavement to the handhole, shall be included in the price of the 
detector loop.  Unit duct, trench and backfill, and drilling of pavement or handholes shall be 
included in detector loop quantities. 

 
(d) Preformed.  This work shall consist of furnishing and installing a rubberized or crosslinked 

polyethylene heat resistant preformed traffic signal loop in accordance with the Standard 
Specifications, except for the following: 
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(e) Preformed detector loops shall be installed in new pavement constructed of Portland cement 

concrete using mounting chairs or tied to re-bar or the preformed detector loops may be 
placed in the sub-base.  Loop lead-ins shall be extended to a temporary protective 
enclosure near the proposed handhole location.  The protective enclosure shall provide 
sufficient protection from other construction activities and may be buried for additional 
protection. 

 
(f) Handholes shall be placed next to the shoulder or back of curb when preformed detector 

loops enter the handhole.  Non-metallic coilable duct, included in this pay item, shall be 
used to protect the preformed lead-ins from back of curb to the handhole. 

 
(g) Preformed detector loops shall be factory assembled with ends capped and sealed against 

moisture and other contaminants.  Homeruns and interconnects shall be pre-wired and shall 
be an integral part of the loop assembly.  The loop configurations and homerun lengths shall 
be assembled for the specific application.  The loop and homerun shall be constructed using 
11/16 inch (17.2 mm) outside diameter (minimum), 3/8 inch (9.5 mm) inside diameter 
(minimum) Class A oil resistant synthetic cord reinforced hydraulic hose with 250 psi (1,720 
kPa) internal pressure rating or a similarly sized XLPE cable jacket.  Hose for the loop and 
homerun assembly shall be one continuous piece.  No joints or splices shall be allowed in 
the hose except where necessary to connect homeruns or interconnects to the loops.  This 
will provide maximum wire protection and loop system strength.  Hose tee connections shall 
be heavy duty high temperature synthetic rubber.  The tee shall be of proper size to attach 
directly to the hose, minimizing glue joints.  The tee shall have the same flexible properties 
as the hose to insure that the whole assembly can conform to pavement movement and 
shifting without cracking or breaking.  For XLPE jacketed preformed loops, all splice 
connections shall be soldered, sealed, and tested before being sealed in a high impact glass 
impregnated plastic splice enclosure.  The wire used shall be #16 THWN stranded copper.  
The number of turns in the loop shall be application specific.  Homerun wire pairs shall be 
twisted a minimum of four turns per foot.  No wire splices will be allowed in the preformed 
loop assembly.  The loop and homeruns shall be filled and sealed with a flexible sealant to 
insure complete moisture blockage and further protect the wire.  The preformed loops shall 
be constructed to allow a minimum of 6.5 feet of extra cable in the handhole. 

 
Method of Measurement. 
This work will be measured for payment in feet (meters) in place.  Type I detector loop will be 
measured along the sawed slot in the pavement containing the loop and lead-in, rather than the 
actual length of the wire.  Preformed detector loops will be measured along the detector loop 
and lead-in embedded in the pavement, rather than the actual length of the wire. 
 
Basis of Payment.   
This work shall be paid for at the contract unit price per foot (meter) for DETECTOR LOOP, 
TYPE I or PREFORMED DETECTOR LOOP as specified in the plans, which price shall be 
payment in full for furnishing and installing the detector loop and all related connections for 
proper operation. 
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EMERGENCY VEHICLE PRIORITY SYSTEM. 
 
Revise Section 887 of the Standard Specifications to read: 
 
It shall be the Contractor’s responsibility to contact the municipality or fire district to verify the 
brand of emergency vehicle pre-emption equipment to be installed prior to the contract bidding.  
The equipment must be completely compatible with all components of the equipment currently 
in use by the Agency. 
 
All new installations shall be equipped with Confirmation Beacons as shown on the "District One 
Standard Traffic Signal Design Details."  The Confirmation Beacon shall consist of a 6 watt Par 
38 LED flood lamp with a 30 degree light spread, maximum 6 watt energy consumption at 120V, 
and a 2,000 hour warranty for each direction of pre-emption.  The lamp shall have an adjustable 
mount with a weatherproof enclosure for cable splicing.  All hardware shall be cast aluminum or 
stainless steel.  Holes drilled into signal poles, mast arms, or posts shall require rubber 
grommets.  In order to maintain uniformity between communities, the confirmation beacons shall 
indicate when the control equipment receives the pre-emption signal.  The pre-emption 
movement shall be signalized by a flashing indication at the rate specified by Section 4L.01 of 
the “Manual on Uniform Traffic Control Devices,” and other applicable sections of future 
editions.  The stopped pre-empted movements shall be signalized by a continuous indication.  
 
All light operated systems shall include security and transit preemption software and operate at 
a uniform rate of 14.035 Hz ±0.002, or as otherwise required by the Engineer, and provide 
compatible operation with other light systems currently being operated in the District. 
 
This item shall include any required modifications to an existing traffic signal controller as a 
result of the addition of the EMERGENCY VEHICLE PRIORITY SYSTEM. 
 
Basis of Payment.   
The work shall be paid for at the contract unit price each for furnishing and installing LIGHT 
DETECTOR and LIGHT DETECTOR AMPLIFIER. Furnishing and installing the confirmation 
beacon shall be included in the cost of the Light Detector.  Any required modifications to the 
traffic signal controller shall be included in the cost of the LIGHT DETECTOR AMPLIFIER.  The 
preemption detector amplifier shall be paid for on a basis of (1) one each per intersection 
controller and shall provide operation for all movements required in the pre-emption phase 
sequence. 
 
 
TEMPORARY TRAFFIC SIGNAL INSTALLATION. 
 
Revise Section 890 of the Standard Specifications to read: 
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Description. 
This work shall consist of furnishing, installing, maintaining, and removing a temporary traffic 
signal installation as shown on the plans, including but not limited to temporary signal heads, 
emergency vehicle priority systems, interconnect, vehicle detectors, uninterruptible power 
supply, and signing.  Temporary traffic signal controllers and cabinets interconnected to railroad 
traffic control devices shall be new.  When temporary traffic signals will be operating within a 
county or local agency Traffic Management System, the equipment must be NTCIP compliant 
and compatible with the current operating requirements of the Traffic Management System. 
 
General. 
Only an approved equipment vendor will be allowed to assemble the temporary traffic signal 
cabinet. Also, an approved equipment vendor shall assemble and test a temporary railroad 
traffic signal cabinet.  (Refer to the "Inspection of Controller and Cabinet" specification).  A 
representative of the approved control equipment vendor shall be present at the temporary 
traffic signal turn-on inspection. 
 
Construction Requirements. 

(a) Controllers.  
 
1. Only controllers supplied by one of the District approved closed loop equipment 

manufacturers will be approved for use at temporary signal locations.  All 
controllers used for temporary traffic signals shall be fully actuated NEMA 
microprocessor based with RS232 data entry ports compatible with existing 
monitoring software approved by IDOT District 1, installed in NEMA TS2 cabinets 
with 8 phase back panels, capable of supplying 255 seconds of cycle length and 
individual phase length settings up to 99 seconds.  On projects with one lane 
open and two way traffic flow, such as bridge deck repairs, the temporary signal 
controller shall be capable of providing an adjustable all red clearance setting of 
up to 30 seconds in length.  All controllers used for temporary traffic signals shall 
meet or exceed the requirements of Section 857 of the Standard Specifications 
with regards to internal time base coordination and preemption.  All railroad 
interconnected temporary controllers and cabinets shall be new and shall satisfy 
the requirements of Article 857.02 of the Standard Specifications as modified 
herein. 

 
2. Only control equipment, including controller cabinet and peripheral equipment, 

supplied by one of the District approved closed loop equipment manufacturers 
will be approved for use at temporary traffic signal locations.  All control 
equipment for the temporary traffic signal(s) shall be furnished by the Contractor 
unless otherwise stated in the plans.  On projects with multiple temporary traffic 
signal installations, all controllers shall be the same manufacturer brand and 
model number with current software installed. 

  



FAU 3887 (IL Route 31) 
Project CMM-M-3887(007) 

Section AR-N-2 
Kane County 

Contract 60P65 

73 
 

 
(b) Cabinets.  All temporary traffic signal cabinets shall have a closed bottom made of 

aluminum alloy.  The bottom shall be sealed along the entire perimeter of the cabinet 
base to ensure a water, dust and insect-proof seal.  The bottom shall provide a 
minimum of two (2) 4 inch (100 mm) diameter holes to run the electric cables 
through.  The 4 inch (100 mm) diameter holes shall have a bushing installed to 
protect the electric cables and shall be sealed after the electric cables are installed. 

 
(c) Grounding. Grounding shall be provided for the temporary traffic signal cabinet 

meeting or exceeding the applicable portions of the National Electrical Code, Section 
806 of the Standard Specifications and shall meet the requirements of the District 1 
Traffic Signal Specifications for “Grounding of Traffic Signal Systems.” 

 
(d) Traffic Signal Heads. All traffic signal sections and pedestrian signal sections shall 

be 12 inches (300 mm).  Traffic signal sections shall be LED with expandable view, 
unless otherwise approved by the Engineer.  Pedestrian signal heads shall be Light 
Emitting Diode (LED) Pedestrian Countdown Signal Heads except when a temporary 
traffic signal is installed at an intersection interconnected with a railroad grade 
crossing.  When a temporary traffic signal is installed at an intersection 
interconnected with a railroad grade crossing, Light Emitting Diode (LED) Pedestrian 
Signal Heads shall be furnished.  The temporary traffic signal heads shall be placed 
as indicated on the temporary traffic signal plan or as directed by the Engineer.  The 
Contractor shall furnish enough extra cable length to relocate heads to any position 
on the span wire or at locations illustrated on the plans for construction staging.  The 
temporary traffic signal shall remain in operation during all signal head relocations.  
Each temporary traffic signal head shall have its own cable from the controller 
cabinet to the signal head. 

 
(e) Interconnect.  
  

1. Temporary traffic signal interconnect shall be provided using fiber optic cable or 
wireless interconnect technology as specified in the plans.  The Contractor may 
request, in writing, to substitute the fiber optic temporary interconnect indicated in 
the contract documents with a wireless interconnect.  The Contractor must 
provide assurances that the radio device will operate properly at all times and 
during all construction staging.  If approved for use by the Engineer, the 
Contractor shall submit marked-up traffic signal plans indicating locations of 
radios and antennas and installation details.  If wireless interconnect is used, and 
in the opinion of the engineer, it is not viable, or if it fails during testing or 
operations, the Contractor shall be responsible for installing all necessary poles, 
fiber optic cable, and other infrastructure for providing temporary fiber optic 
interconnect at no cost to the contract. 
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2. The existing system interconnect and phone lines are to be maintained as part of 

the Temporary Traffic Signal Installation specified for on the plan.  The 
interconnect shall be installed into the temporary controller cabinet as per the 
notes or details on the plans.  All labor and equipment required to install and 
maintain the existing interconnect as part of the Temporary Traffic Signal 
Installation shall be included in the item Temporary Traffic Signal Installation. 
When shown in the plans, temporary traffic signal interconnect equipment shall 
be furnished and installed.  The temporary traffic signal interconnect shall 
maintain interconnect communications throughout the entire signal system for the 
duration of the project.   

 
3. Temporary wireless interconnect, complete.  The radio interconnect system shall 

be compatible with Eagle or Econolite controller closed loop systems.  This item 
shall include all temporary wireless interconnect components, complete, at the 
adjacent existing traffic signal(s) to provide a completely operational closed loop 
system.  This item shall include all materials, labor and testing to provide the 
completely operational closed loop system as shown on the plans.  The radio 
interconnect system shall include the following components:   

 
a. Rack or Shelf Mounted RS-232 Frequency Hopping Spread Spectrum 

(FHSS) Radio  
b. Software for Radio Configuration (Configure Frequency and Hopping 

Patterns) 
c. Antennas (Omni Directional or Yagi Directional) 
d. Antenna Cables, LMR400, Low Loss.  Max. 100-ft from controller cabinet 

to antenna 
e. Brackets, Mounting Hardware, and Accessories Required for Installation 
f. RS232 Data Cable for Connection from the radio to the local or master 

controller 
g. All other components required for a fully functional radio interconnect 

system 
 

All controller cabinet modifications and other modifications to existing 
equipment that are required for the installation of the radio interconnect 
system components shall be included in this item. 
 
The radio interconnect system may operate at 900Mhz (902-928) or 2.4 Ghz 
depending on the results of a site survey.  The telemetry shall have an 
acceptable rate of transmission errors, time outs, etc. comparable to that of a 
hardwire system. 
 
The proposed master controller and telemetry module shall be configured for 
use with the radio interconnect at a minimum rate of 9600 baud. 
 
The radio interconnect system shall include all other components required for 
a complete and fully functional telemetry system and shall be installed in 
accordance to the manufacturers recommendations. 

  



FAU 3887 (IL Route 31) 
Project CMM-M-3887(007) 

Section AR-N-2 
Kane County 

Contract 60P65 

75 
 

 
The following radio equipment is currently approved for use in Region 
One/District One:  Encom Model 5100 and Intuicom Communicator II. 

 
(f) Emergency Vehicle Pre-Emption. All emergency vehicle preemption equipment (light 

detectors, light detector amplifiers, confirmation beacons, etc.) as shown on the 
temporary traffic signal plans shall be provided by the Contractor.  It shall be the 
Contractor's responsibility to contact the municipality or fire district to verify the brand 
of emergency vehicle preemption equipment to be installed prior to the contract 
bidding.  The equipment must be completely compatible with all components of the 
equipment currently in use by the Agency.  All light operated systems shall operate 
at a uniform rate of 14.035 hz ±0.002, or as otherwise required by the Engineer, and 
provide compatible operation with other light systems currently being operated in the 
District.  All labor and material required to install and maintain the Emergency 
Vehicle Preemption installation shall be included in the item Temporary Traffic Signal 
Installation. 

 
(g) Vehicle Detection. All temporary traffic signal installations shall have vehicular 

detection installed as shown on the plans or as directed by the Engineer.  Pedestrian 
push buttons shall be provided for all pedestrian signal heads/phases as shown on 
the plans or as directed by the Engineer.  All approaches shall have vehicular 
detection provided by vehicle detection system as shown on the plans or as directed 
by the Engineer.  Microwave vehicle sensors or video vehicle detection system shall 
be approved by IDOT prior to Contractor furnishing and installing.  The Contractor 
shall install, wire, and adjust the alignment of the microwave vehicle sensor or video 
vehicle detection system in accordance to the manufacturer’s recommendations and 
requirements.  The Contractor shall be responsible for adjusting the alignment of the 
microwave vehicle sensor or video vehicle detection system for all construction 
staging changes and for maintaining proper alignment throughout the project.  A 
representative of the approved control equipment vendor shall be present and assist 
the contractor in setting up and maintaining the microwave vehicle sensor or video 
vehicle detection system.  An in-cabinet video monitor shall be provided with all 
video vehicle detection systems and shall be included in the item Temporary Traffic 
Signal Installation. 

 
(h) Uninterruptible Power Supply.  All temporary traffic signal installations shall have 

Uninterruptible Power Supply (UPS).  The UPS cabinet shall be mounted to the 
temporary traffic signal cabinet and meet the requirements of Uninterruptible Power 
Supply in Divisions 800 and 1000 of these specifications. 

 
(i) Signs. All existing street name and intersection regulatory signs shall be removed 

from existing poles and relocated to the temporary signal span wire.  If new mast arm 
assembly and pole(s) and posts are specified for the permanent signals, the signs 
shall be relocated to the new equipment at no extra cost.  Any intersection regulatory 
signs that are required for the temporary traffic signal shall be provided as shown on 
the plans or as directed by the Engineer.  Relocation, removing, bagging and 
installing the regulatory signs for the various construction stages shall be provided as 
shown on the plans or as directed by the Engineer. 
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(j) Energy Charges. The electrical utility energy charges for the operation of the 

temporary traffic signal installation shall be paid for by others if the installation 
replaces an existing signal.  Otherwise charges shall be paid for under 109.05 of the 
Standard Specifications. 

 
(k) Maintenance. Maintenance shall meet the requirements of the Standard 

Specifications and MAINTENANCE OF EXISTING TRAFFIC SIGNAL 
INSTALLATION in Division 800 of these specifications. Maintenance of temporary 
signals and of the existing signals shall be included in the cost of the TEMPORARY 
TRAFFIC SIGNAL INSTALLATION pay item.  When temporary traffic signals are to 
be installed at locations where existing signals are presently operating, the 
Contractor shall be fully responsible for the maintenance of the existing signal 
installation as soon as he begins any physical work on the Contract or any portion 
thereof.  In addition, a minimum of seven (7) days prior to assuming maintenance of 
the existing traffic signal installation(s) under this Contract, the Contractor shall 
request that the Resident Engineer contact the Bureau of Traffic Operations (847) 
705-4424 for an inspection of the installation(s). 

 
(l) Temporary Traffic Signals for Bridge Projects. Temporary Traffic Signals for bridge 

projects shall follow the State Standards, Standard Specifications, District One 
Traffic Signal Specifications and any plans for Bridge Temporary Traffic Signals 
included in the plans.  The installation shall meet the Standard Specifications and all 
other requirements in this TEMPORARY TRAFFIC SIGNAL INSTALLATION 
specification.  In addition all electric cable shall be aerially suspended, at a minimum 
height of 18 feet (5.5m) on temporary wood poles (Class 5 or better) of 45 feet (13.7 
m) minimum height.  The signal heads shall be span wire mounted or bracket 
mounted to the wood pole or as directed by the Engineer.  The Controller cabinet 
shall be mounted to the wood pole as shown in the plans, or as directed by the 
Engineer.  Microwave vehicle sensors or video vehicle detection system may be 
used in place of detector loops as approved by the Engineer. 

 
(m) Temporary Portable Traffic Signal for Bridge Projects.  

 
1. Unless otherwise directed by the Engineer, temporary portable traffic signals 

shall be restricted to use on roadways of less than 8000 ADT that have limited 
access to electric utility service, shall not be installed on projects where the 
estimated need exceeds ten (10) weeks, and shall not be in operation during the 
period of November through March.  The Contractor shall replace the temporary 
portable traffic signals with temporary span wire traffic signals noted herein at no 
cost to the contract if the bridge project or Engineer requires temporary traffic 
signals to remain in operation into any part of period of November through 
March.  If, in the opinion of the engineer, the reliability and safety of the 
temporary portable traffic signal is not similar to that of a temporary span wire 
traffic signal installation, the Contractor shall replace the temporary portable 
traffic signals with temporary span wire traffic signals noted herein at no cost to 
the contract. 

 
2. The controller and LED signal displays shall meet the Standard Specifications 

and all other requirements in this TEMPORARY TRAFFIC SIGNAL 
INSTALLATION specification. 
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3. Work shall be according to Article 701.18(b) of the Standard Specifications 

except as noted herein. 
 
4. General. 

 
a. The temporary portable bridge traffic signals shall be trailer-mounted 

units. The trailer-mounted units shall be set up securely and level. Each 
unit shall be self-contained and consist of two signal heads. The left 
signal head shall be mounted on a mast arm capable of extending over 
the travel lane. Each unit shall contain a solar cell system to facilitate 
battery charging. There shall be a minimum of 12 days backup reserve 
battery supply and the units shall be capable of operating with a 120 V 
power supply from a generator or electrical service.   

 
b. All signal heads located over the travel lane shall be mounted at a 

minimum height of 17 feet (5m) from the bottom of the signal back plate 
to the top of the road surface. All far right signal heads located outside the 
travel lane shall be mounted at a minimum height of 8 feet (2.5m) from 
the bottom of the signal back plate to the top of the adjacent travel lane 
surface.   

 
c. The long all red intervals for the traffic signal controller shall be adjustable 

up to 250 seconds in one-second increments. 
 
d. As an alternative to detector loops, temporary portable bridge traffic 

signals may be equipped with microwave sensors or other approved 
methods of vehicle detection and traffic actuation.   

 
e. All portable traffic signal units shall be interconnected using hardwire 

communication cable.  Radio communication equipment may be used 
only with the approval of the Engineer.  If radio communication is used, a 
site analysis shall be completed to ensure that there is no interference 
present that would affect the traffic signal operation. The radio equipment 
shall meet all applicable FCC requirements.   

 
f. The temporary portable bridge traffic signal system shall meet the 

physical display and operational requirements of conventional traffic 
signals as specified in Part IV and other applicatble portions of the 
currently adopted version of the Manual on Uniform Traffic Control 
Devices (MUTCD) and the Illinois MUTCD. The signal system shall be 
designed to continuously operate over an ambient temperature range 
between -30 ºF (-34 ºC) and 120 ºF (48 ºC).  When not being utilized to 
inform and direct traffic, portable signals shall be treated as nonoperating 
equipment according to Article 701.11. 

 
g. Basis of Payment. This work will be paid for according to Article 

701.20(c). 
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Basis of Payment. 
This work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
INSTALLATION, TEMPORARY BRIDGE TRAFFIC SIGNAL INSTALLATION, or TEMPORARY 
PORTABLE BRIDGE TRAFFIC SIGNAL INSTALLATION, the price of which shall include all 
costs for the modifications required for traffic staging, changes in signal phasing as required in 
the Contract plans, microwave vehicle sensors, video vehicle detection system, any 
maintenance or adjustment to the microwave vehicle sensors/video vehicle detection system, 
the temporary wireless interconnect system complete, temporary fiber optic interconnect system 
complete, all material required, the installation and complete removal of the temporary traffic 
signal.  Each intersection will be paid for separately. 
 
 
REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT. 
 
Add the following to Article 895.05 of the Standard Specifications: 
 
The traffic signal equipment which is to be removed and is to become the property of the Contractor shall be 
disposed of outside the right-of-way at the Contractor’s expense. 
 
All equipment to be returned to the State shall be delivered by the Contractor to the State's 
Traffic Signal Maintenance Contractor's main facility. The Contractor shall contact the State's 
Electrical Maintenance Contractor to schedule an appointment to deliver the equipment. No 
equipment will be accepted without a prior appointment. All equipment shall be delivered within 
30 days of removing it from the traffic signal installation. The Contractor shall provide 5 copies 
of a list of equipment that is to remain the property of the State, including model and serial 
numbers, where applicable.  The Contractor shall also provide a copy of the Contract plan or 
special provision showing the quantities and type of equipment. Controllers and peripheral 
equipment from the same location shall be boxed together (equipment from different locations 
may not be mixed) and all boxes and controller cabinets shall be clearly marked or labeled with 
the location from which they were removed. If equipment is not returned with these 
requirements, it will be rejected by the State's Electrical Maintenance Contractor. The 
Contractor shall be responsible for the condition of the traffic signal equipment from the time 
Contractor takes maintenance of the signal installation until the acceptance of a receipt drawn 
by the State's Electrical Maintenance Contractor indicating the items have been returned in 
good condition. 
 
The Contractor shall safely store and arrange for pick up or delivery of all equipment to be 
returned to agencies other than the State. The Contractor shall package the equipment and 
provide all necessary documentation as stated above. 
 
Traffic signal equipment which is lost or not returned to the Department for any reason shall be 
replaced with new equipment meeting the requirements of these Specifications at no cost to the 
contract. 
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TRAFFIC SIGNAL PAINTING.  
 
Description.   
This work shall include surface preparation, powder type painted finish application and 
packaging of new galvanized steel traffic signal mast arm poles and posts assemblies.  All work 
associated with applying the painted finish shall be performed at the manufacturing facility for 
the pole assembly or post or at a painting facility approved by the Engineer. Traffic signal mast 
arm shrouds and post bases shall also be painted the same color as the pole assemblies and 
posts. 
 
Surface Preparation.    
All weld flux and other contaminates shall be mechanically removed.  The traffic mast arms and 
post assemblies shall be degreased, cleaned,  and air dried to assure all moisture is removed. 
 
Painted Finish.   
All galvanized exterior surfaces shall be coated with a urethane or triglycidyl isocyanurate 
(TGIC) polyester powder to a dry film thickness of 2.0 mils.  Prior to application, the surface 
shall be mechanically etched by brush blasting (Ref. SSPC-SP7) and the zinc coated substrate 
preheated to 450 ºF for a minimum one (1) hour.  The coating shall be electrostatically applied 
and cured by elevating the zinc-coated substrate temperature to a minimum of 400 ºF.   
 
The finish paint color shall be one of the manufacturer’s standard colors and shall be as 
selected by the local agency responsible for paint costs.  The Contractor shall confirm, in 
writing, the color selection with the local responsible agency and provide a copy of the approval 
to the Engineer and a copy of the approval shall be included in the material catalog submittal. 
 
Painting of traffic signal heads, pedestrian signal heads and controller cabinets is not included in 
this pay item. 
 
Any damage to the finish after leaving the manufacturer’s facility shall be repaired to the 
satisfaction of the Engineer using a method recommended by the manufacturer and approved 
by the Engineer.  If while at the manufacturer’s facility the finish is damaged, the finish shall be 
re-applied at no cost to the contract.   
 
Warranty.   
The Contractor shall furnish in writing to the Engineer, the paint manufacturer’s standard 
warranty and certification that the paint system has been properly applied. 
 
Packaging.   
Prior to shipping, the poles and posts shall be wrapped in ultraviolet-inhibiting plastic foam or 
rubberized foam. 
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Basis of Payment.   
This work shall be paid for at the contract unit price each for PAINT NEW MAST ARM AND 
POLE, UNDER 40 FEET (12.19 METER), PAINT NEW MAST ARM AND POLE, 40 FEET 
(12.19 METER) AND OVER, PAINT NEW COMBINATION MAST ARM AND POLE, UNDER 40 
FEET (12.19 METER), PAINT NEW COMBINATION MAST ARM AND POLE, 40 FEET (12.19 
METER) AND OVER, or PAINT NEW TRAFFIC SIGNAL POST of the length specified, which 
shall be payment in full for painting and packaging the traffic signal mast arm poles and posts 
described above including all shrouds, bases and appurtenances. 
 
 
ILLUMINATED STREET NAME SIGN 
 
Description. 
This work shall consist of furnishing and installing a LED internally illuminated street name sign. 
 
Materials. 
Materials shall be in accordance with ILLUMINATED STREET NAME SIGN in Division 1000 of 
these specifications. 
 
Installation. 
The sign can be mounted on most steel mast arm poles.  Mounting on aluminum mast arm pole 
requires supporting structural calculations.  Some older or special designed steel mast arm 
poles may require structural evaluation to assure that construction of the mast arm pole is 
adequate for the proposed additional loading.  Structural calculations and other supporting 
documentation as determined by the Engineer shall be provided by the contractor for review by 
the Department. 
 
The sign shall be located on a steel traffic signal mast arm no further than 8-feet from the center 
of the pole to the center of the sign at a height of between 16 to 18-feet above traveled 
pavement.  Mounting hardware shall be Pelco model SE-5015, or approved equal, utilizing 
stainless steel components. 
 
Signs shall be installed such that they are not energized when traffic signals are powered by an 
alternate energy source such as a generator or uninterruptible power supply (UPS).  The signs 
shall be connected to the generator or UPS bypass circuitry. 
 
Basis of Payment. 
This work will be paid for at the contract unit price each for ILLUMINATED STREET NAME 
SIGN, of the length specified which shall be payment in full for furnishing and installing the LED 
internally illuminated street sign, complete with circuitry and mounting hardware including photo 
cell, circuit breaker, fusing, relay, connections and cabling as shown on the plans for proper 
operation and installation. 
 
 
RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM. 
 
Description.  
This work shall consist of re-optimizing a closed loop traffic signal system according to the 
following Levels of work.   
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LEVEL I applies when improvements are made to an existing signalized intersection within an 
existing closed loop traffic signal system.  The purpose of this work is to integrate the 
improvements to the subject intersection into the signal system while minimizing the impacts to 
the existing system operation.  This type of work would be commonly associated with the 
addition of signal phases, pedestrian phases, or improvements that do not affect the capacity at 
an intersection. 
 
LEVEL II applies when improvements are made to an existing signalized intersection within an 
existing closed loop traffic signal system and detailed analysis of the intersection operation is 
desired by the engineer, or when a new signalized or existing signalized intersection is being 
added to an existing system, but optimization of the entire system is not required.  The purpose 
of this work is to optimize the subject intersection, while integrating it into the existing signal 
system with limited impact to the system operations.  This item also includes an evaluation of 
the overall system operation, including the traffic responsive program. 
 
For the purposes of re-optimization work, an intersection shall include all traffic movements 
operated by the subject controller and cabinet. 
 
After the signal improvements are completed, the signal shall be re-optimized as specified by an 
approved Consultant who has previous experience in optimizing Closed Loop Traffic Signal 
Systems for District One of the Illinois Department of Transportation.  The Contractor shall 
contact the Traffic Signal Engineer at (847) 705-4424 for a listing of approved Consultants. 
Traffic signal system optimization work, including fine-tuning adjustments of the optimized 
system, shall follow the requirements stated in the most recent IDOT District 1 SCAT 
Guidelines, except as note herein. 
 
A listing of existing signal equipment, interconnect information, phasing data, and timing 
patterns may be obtained from the Department, if available and as appropriate. The existing 
SCAT Report is available for review at the District One office and if the Consultant provides 
blank computer disks, copies of computer simulation files for the existing optimized system and 
a timing database that includes intersection displays will be made for the Consultant.  The 
Consultant shall confer with the Traffic Signal Engineer prior to optimizing the system to 
determine if any extraordinary conditions exist that would affect traffic flows in the vicinity of the 
system, in which case, the Consultant may be instructed to wait until the conditions return to 
normal or to follow specific instructions regarding the optimization. 
 
(a) LEVEL I Re-Optimization 

 
1. The following tasks are associated with LEVEL I Re-Optimization. 

a. Appropriate signal timings shall be developed for the subject intersection and 
existing timings shall be utilized for the rest of the intersections in the system. 

b. Proposed signal timing plan for the new or modified intersection(s) shall be 
forwarded to IDOT for review prior to implementation. 

c. Consultant shall conduct on-site implementation of the timings at the turn-on and 
make fine-tuning adjustments to the timings of the subject intersection in the field to 
alleviate observed adverse operating conditions and to enhance operations. 
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2. The following deliverables shall be provided for LEVEL I Re-Optimization. 

a. Consultant shall furnish to IDOT a cover letter describing the extent of the re-
optimization work performed. 

b. Consultant shall furnish an updated intersection graphic display for the subject 
intersection to IDOT and to IDOT’s Traffic Signal Maintenance Contractor. 

 
(b) LEVEL II Re-Optimization 
 

1. In addition to the requirements described in the LEVEL I Re-Optimization above, the 
following tasks are associated with LEVEL II Re-Optimization. 
a. Traffic counts shall be taken at the subject intersection after the traffic signals are 

approved for operation by the Area Traffic Signal Operations Engineer.  Manual 
turning movement counts shall be conducted from 6:30 a.m. to 9:30 a.m., 11:00 
a.m. to 1:00 p.m., and 3:30 p.m. to 6:30 p.m. on a typical weekday from midday 
Monday to midday Friday.  The turning movement counts shall identify cars, and 
single-unit, multi-unit heavy vehicles, and transit buses. 

b. As necessary, the intersections shall be re-addressed and all system detectors 
reassigned in the master controller according to the current standard of District One. 

c. Traffic responsive program operation shall be evaluated to verify proper pattern 
selection and lack of oscillation and a report of the operation shall be provided to 
IDOT. 

 
2. The following deliverables shall be provided for LEVEL II Re-Optimization. 

a. Consultant shall furnish to IDOT one (1) copy of a technical memorandum for the 
optimized system.  The technical memorandum shall include the following elements: 

(1) Brief description of the project 
(2) Printed copies of the analysis output from Synchro (or other appropriate, 

approved optimization software file) 
(3) Printed copies of the traffic counts conducted at the subject intersection 

b. Consultant shall furnish to IDOT two (2) CDs for the optimized system.  The CDs 
shall include the following elements: 

(1) Electronic copy of the technical memorandum in PDF format 
(2) Revised Synchro files (or other appropriate, approved optimization software 

file) including the new signal and the rest of the signals in the closed loop 
system 

(3) Traffic counts conducted at the subject intersection 
(4) New or updated intersection graphic display file for the subject intersection 
(5) The CD shall be labeled with the IDOT system number and master location, 

as well as the submittal date and the consultant logo.  The CD case shall 
include a clearly readable label displaying the same information securely 
affixed to the side and front. 

 
Basis of Payment.   
This work shall be paid for at the contract unit price each for RE-OPTIMIZE TRAFFIC SIGNAL 
SYSTEM – LEVEL I or RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM – LEVEL II, which price 
shall be payment in full for performing all work described herein per intersection.  Following 
completion of the timings and submittal of specified deliverables, 100 percent of the bid price 
will be paid.  Each intersection will be paid for separately. 
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OPTIMIZE TRAFFIC SIGNAL SYSTEM. 
 
Description.  
This work shall consist of optimizing a closed loop traffic signal system.   
 
OPTIMIZE TRAFFIC SIGNAL SYSTEM applies when a new or existing closed loop traffic signal 
system is to be optimized and a formal Signal Coordination and Timing (SCAT) Report is to be 
prepared.  The purpose of this work is to improve system performance by optimizing traffic 
signal timings, developing a time of day program and a traffic responsive program. 
 
After the signal improvements are completed, the signal system shall be optimized as specified 
by an approved Consultant who has previous experience in optimizing Closed Loop Traffic 
Signal Systems for District One of the Illinois Department of Transportation.  The Contractor 
shall contact the Traffic Signal Engineer at (847) 705-4424 for a listing of approved Consultants.  
Traffic signal system optimization work, including fine-tuning adjustments of the optimized 
system, shall follow the requirements stated in the most recent IDOT District 1 SCAT 
Guidelines, except as note herein. 
 
A listing of existing signal equipment, interconnect information, phasing data, and timing 
patterns may be obtained from the Department, if available and as appropriate. The existing 
SCAT Report is available for review at the District One office and if the Consultant provides 
blank computer disks, copies of computer simulation files for the existing optimized system and 
a timing database that includes intersection displays will be made for the Consultant.  The 
Consultant shall confer with the Traffic Signal Engineer prior to optimizing the system to 
determine if any extraordinary conditions exist that would affect traffic flows in the vicinity of the 
system, in which case, the Consultant may be instructed to wait until the conditions return to 
normal or to follow specific instructions regarding the optimization. 
 
(a) The following tasks are associated with OPTIMIZE TRAFFIC SIGNAL SYSTEM. 

1. Appropriate signal timings and offsets shall be developed for each intersection and 
appropriate cycle lengths shall be developed for the closed loop signal system. 

 
2. Traffic counts shall be taken at all intersections after the permanent traffic signals are 

approved for operation by the Area Traffic Signal Operations Engineer.  Manual turning 
movement counts shall be conducted from 6:30 a.m. to 9:30 a.m., 11:00 a.m. to 1:00 
p.m., and 3:30 p.m. to 6:30 p.m. on a typical weekday from midday Monday to midday 
Friday.  The turning movement counts shall identify cars, and single-unit and multi-unit 
heavy vehicles. 

 
3. As necessary, the intersections shall be re-addressed and all system detectors 

reassigned in the master controller according to the current standard of District One. 
 
4. A traffic responsive program shall be developed, which considers both volume and 

occupancy.  A time-of-day program shall be developed for used as a back-up system. 
 
5. Proposed signal timing plan for the new or modified intersection shall be forwarded to 

IDOT for review prior to implementation. 
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6. Consultant shall conduct on-site implementation of the timings and make fine-tuning 

adjustments to the timings in the field to alleviate observed adverse operating conditions 
and to enhance operations. 

 
7. Speed and delay studies shall be conducted during each of the count periods along the 

system corridor in the field before and after implementation of the proposed timing plans 
for comparative evaluations.  These studies should utilize specialized electronic timing 
and measuring devices. 

 
(b) The following deliverables shall be provided for OPTIMIZE TRAFFIC SIGNAL SYSTEM. 

1. Consultant shall furnish to IDOT one (1) copy of a SCAT Report for the optimized 
system.  The SCAT Report shall include the following elements: 
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Cover Page in color showing a System Map 
Figures 

 

1.  System overview map – showing system number, system schematic map with 
numbered system detectors, oversaturated movements, master location, system 
phone number, cycle lengths, and date of completion. 

2.  General location map in color – showing signal system location in the metropolitan 
area. 

3.  Detail system location map in color – showing cross street names and local 
controller addresses. 

4.  Controller sequence – showing controller phase sequence diagrams. 
Table of Contents 
Tab 1: Final Report 

 

1.  Project Overview 
2.  System and Location Description (Project specific) 
3.  Methodology 
4.  Data Collection 
5.  Data Analysis and Timing Plan Development 
6.  Implementation  

a. Traffic Responsive Programming (Table of TRP vs. TOD Operation) 
7.  Evaluation 

a. Speed and Delay runs 
Tab 2.  Turning Movement Counts 

 1.  Turning Movement Counts (Showing turning movement counts in the intersection 
diagram for each period, including truck percentage) 

Tab 3. Synchro Analysis 

 

1.  AM: Time-Space diagram in color, followed by intersection Synchro report (Timing 
report) summarizing the implemented timings. 

2.  Midday: same as AM 
3.  PM: same as AM 

Tab 4: Speed, Delay Studies 

 
1.  Summary of before and after runs results in two (2) tables showing travel time and 

delay time.  
2.  Plot of the before and after runs diagram for each direction and time period. 

Tab 5:  Environmental Report 

 1. Environmental impact report including gas consumption, NO2, HCCO, 
improvements. 

Tab 6:  Electronic Files  

 

1. Two (2) CDs for the optimized system.  The CDs shall include the following 
elements: 
a.  Electronic copy of the SCAT Report in PDF format 
b.  Copies of the Synchro files for the optimized system 
c.  Traffic counts for the optimized system 
d.  New or updated intersection graphic display files for each of the system 

intersections and the system graphic display file including system detector 
locations and addresses. 
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Basis of Payment.   
The work shall be paid for at the contract unit each for OPTIMIZE TRAFFIC SIGNAL SYSTEM, 
which price shall be payment in full for performing all work described herein for the entire traffic 
signal system.  Following the completion of traffic counts, 25 percent of the bid price will be 
paid.  Following the completion of the Synchro analysis, 25 percent of the bid price will be paid.  
Following the setup and fine tuning of the timings, the speed-delay study, and the TRP 
programming, 25 percent of the bid price will be paid.  The remaining 25 percent will be paid 
when the system is working to the satisfaction of the engineer and the report and CD have been 
submitted.  
 
 
TEMPORARY TRAFFIC SIGNAL TIMINGS  
 
Description. 
This work shall consist of developing and maintaining appropriate traffic signal timings for the 
specified intersection for the duration of the temporary signalized condition, as well as impact to 
existing traffic signal timings caused by detours or other temporary conditions. 
 
All timings and adjustments necessary for this work shall be performed by an approved 
Consultant who has previous experience in optimizing Closed Loop Traffic signal Systems for 
District One of the Illinois Department of Transportation.  The Contractor shall contact the Traffic 
Signal Engineer at (847) 705-4424 for a listing of approved Consultants. 
 
The following tasks are associated with TEMPORARY TRAFFIC SIGNAL TIMINGS. 

(a) Consultant shall attend temporary traffic signal inspection (turn-on) and/or detour 
meeting and conduct on-site implementation of the traffic signal timings.  Make fine-
turning adjustments to the timings in the field to alleviate observed adverse operating 
conditions and to enhance operations. 

 
(b) Consultant shall provide monthly observation of traffic signal operations in the field.   
 
(c) Consultant shall provide on-site consultation and adjust timings as necessary for 

construction stage changes, temporary traffic signal phase changes, and any other 
conditions affecting timing and phasing, including lane closures, detours, and other 
construction activities. 

 
(d) Consultant shall make timing adjustments and prepare comment responses as 

directed by the Area Traffic Signal Operations Engineer. 
 

Basis of Payment. 
The work shall be paid for at the contract unit price each for TEMPORARY TRAFFIC SIGNAL 
TIMINGS, which price shall be payment in full for performing all work described herein per 
intersection.  When the temporary traffic signal installation is turned on and/or detour 
implemented, 50 percent of the bid price will be paid.  The remaining 50 percent of the bid price 
will be paid following the removal of the temporary traffic signal installation and/or detour. 
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MODIFYING EXISTING CONTROLLER CABINET. 
 
The work shall consist of modifying an existing controller cabinet as follows: 
 
(a) Uninterruptible Power Supply (UPS).  The addition of uninterruptible power supply (UPS) to 

an existing controller cabinet could require the relocation of the existing controller cabinet 
items to allow for the installation of the uninterruptible power supply (UPS) components 
inside the existing controller cabinet as outlined under Sections 862 and 1074.04 of the 
Standard Specifications. 

 
(b) Light Emitting Diode (LED) Signal Heads, Light Emitting Diode (LED) Optically Programmed 

Signal Heads and Light Emitting Diode (LED) Pedestrian Signal Heads.  The contractor 
shall verify that the existing load switches meet the requirements of Section 1074.03(5)(b)(2) 
of the Standard Specifications and the recommended load requirements of the light emitting 
diode (LED) signal heads that are being installed at the existing traffic signal.  If any of the 
existing load switches do not meet these requirements, they shall be replaced, as directed 
by the Engineer. 

 
(c) Light Emitting Diode (LED), Signal Head, Retrofit.  The contractor shall verify that the 

existing load switches meet the requirements of Section 1074.03(2) of the Standard 
Specifications and the recommended load requirements of light emitting diode (LED) traffic 
signal modules, pedestrian signal modules, and pedestrian countdown signal modules as 
specified in the plans.  If any of the existing load switches do not meet these requirements, 
they shall be replaced, as directed by the Engineer. 

 
Basis of Payment. 
Modifying an existing controller cabinet will be paid for at the contract unit price per each for 
MODIFY EXISTING CONTROLLER CABINET.  This shall include all material and labor 
required to complete the work as described above, the removal and disposal of all items 
removed from the controller cabinet, as directed by the Engineer.  The equipment for the 
Uninterruptible Power Supply (UPS) and labor to install it in the existing controller cabinet shall 
be included in the pay item Uninterruptible Power Supply.  Modifying an existing controller will 
be paid for at the contract unit price per each for MODIFY EXISTING CONTROLLER, per 
Sections 895.04 and 895.08 of the Standard Specifications. 
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DIVISION 1000 MATERIALS 

 
PEDESTRIAN PUSH-BUTTON. 
 
Revise Article 1074.02(a) of the Standard Specifications to read: 

 
The pedestrian push-button housing shall be constructed of aluminum alloy according to ASTM 
B 308 6061-T6 and powder coated yellow, unless otherwise noted on the plans.  The housing 
shall be furnished with suitable mounting hardware. 
 
Revise Article 1074-02(e) of the Standard Specifications to read: 
 
Stations shall be designed to be mounted directly to a post, mast arm pole or wood pole.  The 
station shall be aluminum and shall accept a 3 inch (75mm) round push-button assembly and a 
regulatory pedestrian instruction sign according to MUTCD, sign series R10-3e 9 x 15 inch sign 
with arrow(s) for a count-down pedestrian signal.  The pedestrian station size without count-
down pedestrian signals shall accommodate a MUTCD sign series R10-3b or R10-3d 9 x 12 
inch sign with arrow(s). 
 
Add the following to Article 1074.02(a) of the Standard Specifications: 
 

(f) Location.  Pedestrian push-buttons and stations shall be mounted directly to a post, 
mast arm pole or wood pole as shown on the plans and shall be fully accessible from a 
paved or concrete surface.  See the District’s Detail sheets for orientation and mounting 
details. 

 
 

CONTROLLER CABINET AND PERIPHERAL EQUIPMENT. 
 
Add the following to Article 1074.03 of the Standard Specifications: 
 

(a) (6) Cabinets shall be designed for NEMA TS2 Type 1 operation.  All cabinets shall 
be pre-wired for a minimum of eight (8) phases of vehicular, four (4) phases of 
pedestrian and four (4) phases of overlap operation. 

 
(b) (5) Cabinets – Provide 1/8" (3.2 mm) thick unpainted aluminum alloy 5052-H32.  

The surface shall be smooth, free of marks and scratches.  All external 
hardware shall be stainless steel. 

(b) (6) Controller Harness – Provide a TS2 Type 2 “A” wired harness in addition to the 
TS2 Type 1 harness. 

(b) (7) Surge Protection – Plug-in type EDCO SHA-1250 or Atlantic/Pacific approved 
equal. 

(b) (8) BIU – Containment screw required.   
(b) (9) Transfer Relays – Solid state or mechanical flash relays are acceptable. 
(b) (10) Switch Guards – All switches shall be guarded. 
(b) (11) Heating – One (1) 200 watt, thermostatically-controlled, Hoffman electric 

heater, or approved equivalent. 
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(b) (12) Lighting – One (1) LED Panel shall be placed inside the cabinet top panel and 

one (1) LED Panel shall be placed on each side of the pull-out drawer/shelf 
assembly located beneath the controller support shelf.  The LED Panels shall 
be controlled by a wall switch.  Relume Traffic Control Box LED Panels and 
power supply or approved equivalent. 

(b) (13) The cabinet shall be equipped with a pull-out drawer/shelf assembly.  A 1 ½ 
inch (38mm) deep drawer shall be provided in the cabinet, mounted directly 
beneath the controller support shelf.  The drawer shall have a hinged top cover 
and shall be capable of accommodating one (1) complete set of cabinet prints 
and manuals.  This drawer shall support 50 lbs. (23 kg) in weight when fully 
extended.  The drawer shall open and close smoothly.  Drawer dimensions 
shall make maximum use of available depth offered by the controller shelf and 
be a minimum of 24 inches (610mm) wide. 

 (b) (14) Plan & Wiring Diagrams – 12” x 16” (3.05mm x 4.06mm) moisture sealed 
container attached to door. 

(b) (15) Detector Racks – Fully wired and labeled for four (4) channels of emergency 
vehicle pre-emption and sixteen channels (16) of vehicular operation. 

(b) (16) Field Wiring Labels – All field wiring shall be labeled. 
(b) (17) Field Wiring Termination – Approved channel lugs required. 
(b) (18) Power Panel – Provide a nonconductive shield. 
(b) (19) Circuit Breaker – The circuit breaker shall be sized for the proposed load but 

shall not be rated less than 30 amps.   
(b) (20) Police Door – Provide wiring and termination for plug in manual phase advance 

switch. 
(b) (21) Railroad Pre-Emption Test Switch – Eaton 8830K13 SHA 1250 or equivalent. 
 

 
RAILROAD, FULL-ACTUATED CONTROLLER AND CABINET. 
  
Controller shall comply with Article 1073.01 as amended in these Traffic Signal Special 
Provisions. 
 
Controller Cabinet and Peripheral Equipment shall comply with Article 1074.03 as amended in 
these Traffic Signal Special Provisions. 
 
Add the following to Articles 1073.01 (c) (2) and 1074.03 (a) (5) (e) of the Standard 
Specifications: 
 
Controllers and cabinets shall be new and NEMA TS2 Type 1 design.   
 
A method of monitoring and/or providing redundancy to the railroad preemptor input to the 
controller shall be included as a component of the Railroad, Full Actuated Controller and 
Cabinet installation and be verified by the traffic signal equipment supplier prior to installation.   
 
Railroad interconnected controllers and cabinets shall be assembled only by an approved traffic 
signal equipment supplier.  All railroad interconnected (including temporary railroad 
interconnect) controllers and cabinets shall be new, built, tested and approved by the controller 
equipment vendor, in the vendor's District One facility, prior to field installation.  The vendor 
shall provide the technical equipment and assistance as required by the Engineer to fully test 
this equipment. 
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UNINTERRUPTIBLE POWER SUPPLY (UPS). 
 
Revise Article 1074.04(a)(1) of the Standard Specifications to read: 
 
The UPS shall be line interactive and provide voltage regulation and power conditioning when 
utilizing utility power.  The UPS shall be sized appropriately for the intersection’s normal traffic 
signal operating connected load, plus 20 percent (20%). The total connected traffic signal load 
shall not exceed the published ratings for the UPS.  The UPS shall provide a minimum of six (6) 
hours of normal operation run-time for signalized intersections with LED type signal head optics 
at 77 °F (25 °C) (minimum 700 W/1000 VA active output capacity, with 90 percent minimum 
inverter efficiency). 
 
Revise the first paragraph of Article 1074.04(a)(3) of the Standard Specifications to read: 
 
The UPS shall have a minimum of four (4) sets of normally open (NO) and normally closed (NC) 
single-pole double-throw (SPDT) relay contact closures, available on a panel mounted terminal 
block or locking circular connectors, rated at a minimum 120 V/1 A, and labeled so as to identify 
each contact according to the plans. 
 
Revise Article 1074.04(a)(10) of the Standard Specifications to read: 
 
The UPS shall be compatible with the District’s approved traffic controller assemblies utilizing 
NEMA TS 1 or NEMA TS 2 controllers and cabinet components for full time operation. 
 
Revise Article 1074.04(a)(17) of the Standard Specifications to read: 
 
When the intersection is in battery backup mode, the UPS shall bypass all internal cabinet 
lights, ventilation fans, cabinet heaters, service receptacles, any lighted street name signs, any 
automated enforcement equipment and any other devices directed by the Engineer. 
 
Revise Article 1074.04(b)(2)b of the Standard Specifications to read: 
 
Batteries, inverter/charger and power transfer relay shall be housed in a separate NEMA Type 
3R cabinet.  The cabinet shall be Aluminum alloy, 5052-H32, 0.125-inch thick and have a 
natural mill finish.   
 
Revise Article 1074.04(b)(2)c of the Standard Specifications to read: 
 
No more than three batteries shall be mounted on individual shelves for a cabinet housing six 
batteries and no more than four batteries per shelf for a cabinet housing eight batteries. 
 
Revise Article 1074.04(b)(2)e of the Standard Specifications to read: 
 
The battery cabinet housing shall have the following nominal outside dimensions: a width of 25 
in. (785 mm), a depth of 16 in. (440 mm), and a height of 41 to 48 in. (1.1 to 1.3 m). Clearance 
between shelves shall be a minimum of 10 in. (250 mm). 
 
UPS  
End of paragraph 1074.04(b) (2)e 
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The door shall be equipped with a two position doorstop, one a 90o and one at 120o. 
 
Revise Article 1074.04(b)(2)g of the Standard Specifications to read: 
 
The door shall open to the entire cabinet, have a neoprene gasket, an Aluminum continuous 
piano hinge with stainless steel pin, and a three point locking system.  The cabinet shall be 
provided with a main door lock which shall operate with a traffic industry conventional No. 2 key. 
Provisions for padlocking the door shall be provided.  
 
Add the following to Article 1074.04(b)(2) of the Standard Specifications: 
 
j. The battery cabinet shall have provisions for an external generator connection. 
 
Add the following to Article 1074.04(c) of the Standard Specifications: 
 

(8) The UPS shall include a tip or kill switch installed in the battery cabinet, which shall 
completely disconnect power from the UPS when the switch is manually activated.   

 
(9) The UPS shall incorporate a flanged electric generator inlet for charging the batteries 

and operating the UPS.  The generator connector shall be male type, twist-lock, rated 
as 15A, 125VAC with a NEMA L5-15P configuration and weatherproof lift cover plate 
(Hubbell model HBL4716C or approved equal).  Access to the generator inlet shall be 
from a secured weatherproof lift cover plate or behind a locked battery cabinet police 
panel. 

 
 
Battery System. 
Revise Article 1074.04(d)(3) of the Standard Specifications to read: 
 
All batteries supplied in the UPS shall be either gel cell or AGM type, deep cycle, completely 
sealed, prismatic leadcalcium based, silver alloy, valve regulated lead acid (VRLA) requiring no 
maintenance.  All batteries in a UPS installation shall be the same type; mixing of gel cell and 
AGM types within a UPS installation is not permitted. 
  
Revise Article 1074.04(d)(4) of the Standard Specifications to read: 
 
Batteries shall be certified by the manufacturer to operate over a temperature range of -13 to 
160 °F (-25 to + 71 °C) for gel cell batteries and -40 to 140 °F (-40 to + 60 °C) for AGM type 
batteries. 
 
Add the following to Article 1074.04(d) of the Standard Specifications: 
 

(9) The UPS shall consist of an even number of batteries that are capable of maintaining 
normal operation of the signalized intersection for a minimum of six hours.  Calculations 
shall be provided showing the number of batteries of the type supplied that are needed 
to satisfy this requirement.  A minimum of four batteries shall be provided. 
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Add the following to the Article 1074.04 of the Standard Specifications: 
 
(e) Warranty. The warranty for an uninterruptible power supply (UPS) shall cover a minimum of 

two years from date the equipment is placed in operation; however, the batteries of the UPS 
shall be warranted for full replacement for a minimum of five years from the date the traffic 
signal and UPS are placed into service. 

 
 
ELECTRIC CABLE. 
 
Delete “or stranded, and No. 12 or” from the last sentence of Article 1076.04 (a) of the Standard 
Specifications. 
 
Add the following to the Article 1076.04(d) of the Standard Specifications: 
 
Service cable may be single or multiple conductor cable. 
 
 
TRAFFIC SIGNAL POST. 
 
Add the following to Article 1077.01 (d) of the Standard Specifications: 
 
All posts and bases shall be steel and hot dipped galvanized.  If the Department approves 
painting, powder coating by the manufacturer will be required over the galvanization in 
accordance with TRAFFIC SIGNAL PAINTING in Division 800 of these specifications. 
 
PEDESTRIAN PUSH-BUTTON POST. 
 
Add the following to Article 1077.02(b) of the Standard Specifications: 
 
All posts and bases shall be steel and hot-dipped galvanized.  If the Department approves painting, 
powder coating by the manufacturer will be required over the galvanization in accordance with Traffic 
Signal Painting in Division 800 of these specifications. 
 
 
MAST ARM ASSEMBLY AND POLE.  
 
Add the following to Article 1077.03 (a) of the Standard Specifications: 
 
Traffic signal mast arms shall be one piece construction, unless otherwise approved by the 
Engineer.  All poles shall be galvanized.  If the Department approves painting, powder coating 
by the manufacturer will be required over the galvanization in accordance with with TRAFFIC 
SIGNAL PAINTING in Division 800 of these specifications. 
 
The shroud shall be of sufficient strength to deter pedestrian and vehicular damage.  The 
shroud shall be constructed and designed to  allow air to circulate throughout the mast arm but 
not allow infestation of insects or other animals, and such that it  is not hazardous to probing 
fingers and feet.  All mounting hardware shall be stainless steel.   
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LIGHT EMITTING DIODE (LED) TRAFFIC SIGNAL HEAD. 
 
Add the following to Section 1078 of the Standard Specifications: 
 
General. 
All signal and pedestrian heads shall provide 12” (300 mm) displays with glossy yellow or black 
polycarbonate housings.  All head housings shall be the same color (yellow or black) at the 
intersection.  For new signalized intersections and existing signalized intersections where all 
signal and/or pedestrian heads are being replaced, the proposed head housings shall be black.  
Where only selected heads are being replaced, the proposed head housing color (yellow or 
black) shall match existing head housings.  Connecting hardware and mounting brackets shall 
be polycarbonate (black).  A corrosion resistant anti-seize lubricant shall be applied to all 
metallic mounting bracket joints, and shall be visible to the inspector at the signal turn-on.  Post 
top mounting collars are required on all posts, and shall be constructed of the same material as 
the brackets. 
 
Pedestrian signal heads shall be furnished with the international symbolic "Walking Person" and 
"Upraised Palm" displays.  Egg crate sun shields are not permitted. 
 
Signal heads shall be positioned according to the “District One Standard Traffic Signal Design 
Details." 
 
LED signal heads (All Face and Section Quantities), (All Mounting Types) shall conform fully to 
the requirements of Articles 1078.01 and 1078.02 of the Standard Specifications amended 
herein. 

 
1. The LED signal modules shall be replaced or repaired if an LED signal module fails to 

function as intended due to workmanship or material defects within the first 60 months 
from the date of delivery.  LED signal modules which exhibit luminous intensities less 
than the minimum values specified in Table 1 of the ITE Vehicle Traffic Control Signal 
Heads: Light Emitting Diode (LED) Circular Signal Supplement (June 27, 2005) 
[VTSCH], or applicable successor ITE specifications, or show signs of entrance of 
moisture or contaminants within the first 60 months of the date of delivery shall be 
replaced or repaired. The manufacturer's written warranty for the LED signal modules 
shall be dated, signed by an Officer of the company and included in the product 
submittal to the State. 

 
 (a) Physical and Mechanical Requirements 
 

1. Modules can be manufactured under this specification for the following faces: 
 

a. 12 inch (300 mm) circular, multi-section 
b. 12 inch (300 mm) arrow, multi-section 
c. 12 inch (300 mm) pedestrian, 2 sections 
 

2. The maximum weight of a module shall be 4 lbs. (1.8 kg). 
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3. Each module shall be a sealed unit to include all parts necessary for operation (a printed 

circuit board, power supply, a lens and gasket, etc.), and shall be weather proof after 
installation and connection. 

 
4. Material used for the lens and signal module construction shall conform to ASTM 

specifications for the materials. 
 
5. The lens of the module shall be tinted with a wavelength-matched color to reduce sun 

phantom effect and enhance on/off contrast.  The tinting shall be uniform across the lens 
face.  Polymeric lens shall provide a surface coating or chemical surface treatment 
applied to provide abrasion resistance. The lens of the module shall be integral to the 
unit, convex with a smooth outer surface and made of plastic.  The lens shall have a 
textured surface to reduce glare. 

 
6. The use of tinting or other materials to enhance ON/OFF contrasts shall not affect 

chromaticity and shall be uniform across the face of the lens. 
 
7. Each module shall have a symbol of the type of module (i.e. circle, arrow, etc.) in the 

color of the module. The symbol shall be 1 inch (25.4 mm) in diameter. Additionally, the 
color shall be written out in 1/2 inch (12.7mm) letters next to the symbol. 

 
(b) Photometric Requirements 
 

1. The minimum initial luminous intensity values for the modules shall conform to the 
values in Table 1 of the VTCSH (2005) for circular signal indications, and as stated in 
Table 3 of these specifications for arrow and pedestrian indications at 25 °C. 

 
2. The modules shall meet or exceed the illumination values stated in Articles 1078.01 and 

1078.02 the Standard Specifications for circular signal indications, and Table 3 of these 
specifications for arrow and pedestrian indications, throughout the useful life based on 
normal use in a traffic signal operation over the operating temperature range. 

 
3. The measured chromaticity coordinates of the modules shall conform to the chromaticity 

requirements of Section 4.2 of the VTCSH (2005) or applicable successor ITE 
specifications. 

 
4. The LEDs utilized in the modules shall be AlInGaP technology for red, yellow, Portland 

orange (pedestrian) and white (pedestrian) indications, and GaN for green indications, 
and shall be the ultra bright type rated for 100,000 hours of continuous operation from -
40 °C to +74 °C. 

 
(c) Electrical 
 

1. Maximum power consumption for LED modules is per Table 2. 
 
2. Operating voltage of the modules shall be 120 VAC. All parameters shall be measured 

at this voltage. 
 
3. The modules shall be operationally compatible with currently used controller assemblies 

(solid state load switches, flashers, and conflict monitors).  
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4. When a current of 20 mA AC (or less) is applied to the unit, the voltage read across the 

two leads shall be 15 VAC or less. 
 
5. The LED modules shall provide constant light output under power.  Modules with 

dimming capabilities shall have the option disabled or set on a non-dimming operation. 
 
6. The individual LEDs shall be wired such that a catastrophic loss or the failure of one or 

more LED will not result in the loss of the entire module. 
 

(d) Retrofit Traffic Signal Module 
 

1. The following specification requirements apply to the Retrofit module only. All general 
specifications apply unless specifically superseded in this section. 

 
2. Retrofit modules can be manufactured under this specification for the following faces: 

 
a. 12 inch (300 mm) circular, multi-section 
b. 12 inch (300 mm) arrow, multi-section 
c. 12 inch (300 mm) pedestrian, 2 sections 
 

3. Each Retrofit module shall be designed to be installed in the doorframe of a standard 
traffic signal housing. The Retrofit module shall be sealed in the doorframe with a one-
piece EPDM (ethylene propylene rubber) gasket. 

 
4. The maximum weight of a Retrofit module shall be 4 lbs. (1.8 kg). 
 
5. Each Retrofit module shall be a sealed unit to include all parts necessary for operation (a 

printed circuit board, power supply, a lens and gasket, etc.), and shall be weather proof 
after installation and connection. 

 
6. Electrical conductors for modules, including Retrofit modules, shall be 39.4 inches (1m) 

in length, with quick disconnect terminals attached. 
 
7. The lens of the Retrofit module shall be integral to the unit, shall be convex with a 

smooth outer surface and made of plastic or of glass. 
 
(e) The following specification requirements apply to the 12 inch (300 mm) arrow module only. 

All general specifications apply unless specifically superseded in this section. 
 

1. The arrow module shall meet specifications stated in Section 9.01 of the Equipment and 
Material Standards of the Institute of Transportation Engineers (November 1998) [ITE 
Standards], Chapter 2 (Vehicle Traffic Control Signal Heads) or applicable successor 
ITE specifications for arrow indications. 

 
2. The LEDs arrow indication shall be a solid display with a minimum of three (3) outlining 

rows of LEDs and at least one (1) fill row of LEDs. 
 

(f) The following specification requirement applies to the 12 inch (300 mm) programmed 
visibility (PV) module only. All general specifications apply unless specifically superseded in 
this section. 
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1. The LED module shall be a module designed and constructed to be installed in a 

programmed visibility (PV) signal housing without modification to the housing. 
 

(g) The following specification requirements apply to the 12 inch (300 mm) Pedestrian module 
only. All general specifications apply unless specifically superseded in this section. 
 
1. Each pedestrian signal LED module shall provide the ability to actuate the solid upraised 

hand and the solid walking person on one 12 inch (300mm) section.   
 
2. Two (2) pedestrian sections shall be installed.  The top section shall be wired to 

illuminate only the upraised hand and the bottom section shall be the walking man.   
 
3. “Egg Crate” type sun shields are not permitted.  All figures must be a minimum of 9 

inches (225mm) in height and easily identified from a distance of 120-feet (36.6m). 
 
 
LIGHT EMITTING DIODE (LED) PEDESTRIAN COUNTDOWN SIGNAL HEAD. 
 
 
Add the following to Article 1078.02 of the Standard Specifications: 
 
General.  
 

1. The module shall operate in one mode:  Clearance Cycle Countdown Mode Only.  The 
countdown module shall display actual controller programmed clearance cycle and shall 
start counting when the flashing clearance signal turns on and shall countdown to “0” 
and turn off when the steady Upraised Hand (symbolizing Don’t Walk) signal turns on.  
Module shall not have user accessible switches or controls for modification of cycle. 

 
2. At power on, the module shall enter a single automatic learning cycle.  During the 

automatic learning cycle, the countdown display shall remain dark. 
 
3. The module shall re-program itself if it detects any increase or decrease of Pedestrian 

Timing. The counting unit will go blank once a change is detected and then take one 
complete pedestrian cycle (with no counter during this cycle) to adjust its buffer timer. 

 
4. The module shall allow for consecutive cycles without displaying the steady Upraised 

Hand. 
 
5. The module shall recognize preemption events and temporarily modify the crossing 

cycle accordingly.   
 
6. If the controller preempts during the Walking Person (symbolizing Walk), the countdown 

will follow the controller's directions and will adjust from Walking Person to flashing 
Upraised Hand.  It will start to count down during the flashing Upraised Hand.  

 
7. If the controller preempts during the flashing Upraised Hand, the countdown will continue 

to count down without interruption. 
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8. The next cycle, following the preemption event, shall use the correct, initially 

programmed values. 
 
9. If the controller output displays Upraised Hand steady condition and the unit has not 

arrived to zero or if both the Upraised Hand and Walking Person are dark for some 
reason, the unit suspends any timing and the digits will go dark. 

 
10. The digits will go dark for one pedestrian cycle after loss of power of more than 1.5 

seconds. 
 
11. The countdown numerals shall be two (2) “7 segment” digits forming the time display 

utilizing two rows of LEDs.  
 
12. The LED module shall meet the requirements of the Institute of Transportation 

Engineers (ITE) LED purchase specification, “Pedestrian Traffic Control Signal 
Indications - Part 2: LED Pedestrian Traffic Signal Modules,” or applicable successor ITE 
specifications, except as modified herein.  

 
13. The LED modules shall provide constant light output under power.  Modules with 

dimming capabilities shall have the option disabled or set on a non-dimming operation. 
 
14. In the event of a power outage, light output from the LED modules shall cease 

instantaneously.   
 
15. The LEDs utilized in the modules shall be AlInGaP technology for Portland Orange 

(Countdown Numerals and Upraised Hand) and GaN technology for Lunar White 
(Walking Person) indications.   

 
16. The individual LEDs shall be wired such that a catastrophic loss or the failure of one or 

more LED will not result in the loss of the entire module. 
 

Electrical. 
 
1. Maximum power consumption for LED modules is 29 watts. 
 
2. The measured chromaticity shall remain unchanged over the input line voltage range 

listed of 80 VAC to 135 VAC. 
 
 
TRAFFIC SIGNAL BACKPLATE. 
 
Delete 1st sentence of Article 1078.03 of the Standard Specifications and add “All backplates 
shall be aluminum and louvered”. 
 
Add the following to the third paragraph of Article 1078.03 of the Standard Specifications.  The 
reflective backplate shall not contain louvers. 
 
Delete second sentence of the fourth paragraph of Article 1078.03 f the Standard Specifications.   
 
Add the following to the fourth paragraph of Article 1078.03 of the Standard Specifications: 
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When retro reflective sheeting is specified, it shall be Type ZZ sheeting according to Article 
1091.03 and applied in preferred orientation for the maximum angularity according to the 
manufacturer’s recommendations.  The retro reflective sheeting shall be installed under a 
controlled environment at the manufacturer/supplier before shipment to the contractor.  The 
aluminum backplate shall be prepared and cleaned, following recommendations of the retro 
reflective sheeting manufacturer. 
 
 
INDUCTIVE LOOP DETECTOR. 
 
Add the following to Article 1079.01 of the Standard Specifications: 
 
Contracts requiring new cabinets shall provide for rack mounted detector amplifier cards.  
Detector amplifiers shall provide LCD displays with loop frequency, inductance, and change of 
inductance readings. 
 
ILLUMINATED SIGN, LIGHT EMITTING DIODE. 
 
Delete last sentence of Article 1084.01(a) and add “Mounting hardwire shall be black 
polycarbonate or galvanized steel and similar to mounting Signal Head hardware and bracket 
specified herein and shall provide tool free access to the interior.” 
 
Revise the second paragraph of Article 1084.01(a) to read: 
 
The exterior surface of the housing shall be acid-etched and shop painted with one coat of zinc-
chromate primer and two coats of exterior enamel.  The housing shall be the same color (yellow 
or black) to match the existing or proposed signal heads.  The painting shall be according to 
Section 851. 
 
Add the following to Article 1084.01 (b) of the Standard Specifications: 
 
The message shall be formed by rows of LEDs.  The sign face shall be 24 inches (600 mm) by 
24 inches (600 mm).   
 
Add the following to Article 1084.01 of the Standard Specifications: 

(e) The light emitting diode (LED) blank out signs shall be manufactured by National Sign 
& Signal Company, or an approved equal and consist of a weatherproof housing and 
door, LEDs and transformers. 
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ILLUMINATED STREET NAME SIGN 
 
The illuminate street name sign shall be as follows. 
 
(a)  Description. 

The LEDs shall be white in color and utilize InGaN or UV thermally efficient technology.  The 
LED Light Engines shall be designed to fit inside a standard fluorescent illuminated street 
sign housing in lieu of fluorescent lamps and ballasts or a slim line type housing.  The LED 
internally-illuminated street name sign shall display the designated street name clearly and 
legibly in the daylight hours without being energized and at night when energized.  The sign 
assembly shall consist of a four-, six-, or eight-foot aluminum housing.  White translucent 3M 
DG3 reflective sheeting sign faces with the street name applied in 3M/Scotchlite Series 1177 
or current 3M equivalent transparent green shall be installed in hinged doors on the side of 
the sign for easy access to perform general cleaning and maintenance operations.  
Illumination shall occur with LED Light Engine as specified.   

 
(b) Environmental Requirements. 

The LED lamp shall be rated for use in the ambient operating temperature range of -40 to 
+50oC (-40 to +122oF) for storage in the ambient temperature range of -40 to +75oC (-40 to 
+167oF). 

 
(c) General Construction. 

1. The LED Light Engine shall be a single, self-contained device, for installation in an 
existing street sign housing.  The power supply must be designed to fit and mounted on 
the inside wall at one end of the street sign housing.  The LED Light Engine shall be 
mounted within the inner top portion of the housing and no components of the light 
source shall sit between the sign faces. 
 

2. The assembly and manufacturing processes of the LED Light Engine shall be designed 
to ensure that all LED and electronic components are adequately supported to withstand 
mechanical shocks and vibrations in compliance with the specifications of the ANSI, 
C136.31-2001 standards. 

 
(d) Mechanical Construction. 

1. The sign shall be constructed using a weatherproof, aluminum housing consisting of an 
extruded aluminum top with a minimum thickness of .140” x 10 ¾” deep (including the 
drip edge).  The extruded aluminum bottom is .094” thick x 5 7/8” deep.  The ends of the 
housing shall be cast aluminum with a minimum thickness of .250”.  A six-foot sign shall 
be 72 5/8” long and 22 5/16” tall and not weigh more than 77 pounds.  An eight-foot sign 
shall be 96 5/8” long and 22 5/16” tall and not weigh more than 92 pounds.  All corners 
are continuous TIG (Tungsten Inert Gas) welded to provide a weatherproof seal around 
the entire housing. 
 

2. The door shall be constructed of extruded aluminum.  Two corners are continuous TIG 
welded with the other two screwed together to make one side of the door removable for 
installation of the sign face.  The door is fastened to the housing on the bottom by a full 
length, .040” x 1 1/8” open stainless steel hinge.  The door shall be held secure onto a 1” 
wide by 5/32” thick neoprene gasket by three (six total for two-way sign) quarter-turn 
fasteners to form a watertight seal between the door and the housing. 
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3. The sign face shall be constructed of .125” white translucent polycarbonate.  The letters 

shall be 8” upper case and 6” lower case.  The sign face legend background shall 
consist of 3M/Scotchlite Series 4090T or current equivalent 3M translucent DG3 white 
VIP (Visual Impact Performance) diamond grade sheeting (ATSM Type 9) and 
3M/Scotchlite Series 1177 or current 3M equivalent transparent green acrylic EC 
(electronic cut-able) film applied to the front of the sign face.  The legend shall be framed 
by a white polycarbonate border.  A logo symbol and/or name of the community may be 
included with approval of the Engineer. 
 

4. All surfaces of the sign shall be etched and primed in accordance to industry standards 
before receiving appropriate color coats of industrial enamel. 
 

5. All fasteners and hardware shall be corrosion resistant stainless steel.  No tools are 
required for routine maintenance. 
 

6. All wiring shall be secured by insulated wire compression nuts. 
 

7. A wire entrance junction box shall be supplied with the sign assembly.  The box may be 
supplied mounted to the exterior or interior of the sign and provide a weather tight seal. 
 

8. A photoelectric switch shall be mounted in the control cabinet to control lighting functions 
for day and night display.  Each sign shall be individually fused. 
 

9. Brackets and Mounting:  LED internally-illuminated street name signs will be factory 
drilled to accommodate mast arm two-point support assembly mounting brackets. 
 

(e) Electrical. 
1. Photocell shall be rated 105-305V, turn on at 1.5 fcs. with a 3-5 second delay.  A 

manufacturer’s warranty of six (6) years shall be provided.  Power consumption shall be 
no greater than 1 watt at 120V. 
 

2. The LED Light Engine shall operate from a 60 +- 3 cycle AC line power over a voltage 
range of 80 to 135 Vac rms.  Fluctuations in line voltage over the range of 80 to 135 Vac 
shall not affect luminous intensity by more than +- 10%. 
 

3. Total harmonic distortion induced into the AC power line by the LED Light Engine, 
operated at a nominal operating voltage, and at a temperature of +25oC (+77oF), shall 
not exceed 20%. 
 

4. The LED Light Engine shall cycled ON and OFF with a photocell as shown on the detail 
sheet and shall not exceed the following maximum power values: 

 
4-Foot Sign 60 W 
6-Foot Sign 90 W 
8-Foot Sign 120 W 

 
The signs shall not be energized when traffic signals are powered by an alternate energy 
source such as a generator or uninterruptable power source (UPS).  The signs shall be 
connected to the generator or UPS bypass circuitry. 

(f) Photometric Requirements. 
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1. The entire surface of the sign panel shall be evenly illuminated.  The average maintained 

luminous intensity measured across the letters, operating under the conditions defined in 
Environmental Requirements and Wattage Sections shall be of a minimum value of 100 
cd/m2. 

 
2. The manufacturer shall make available independent laboratory test results to verify 

compliance to Voltage Range and Luminous Intensity Distribution Sections. 
 
3. Twelve (12) 1.25 watt LED units shall be mounted on 1-inch x 22-inch metal cone 

printed circuit boards (MCPCB).  The viewing angle shall be 120 degrees.  LED shall 
have a color temperature of 5200k nominal, CRI of 80 with a life expectancy of 75,000 
hrs. 

 
(g) Quality Assurance. 

The LED Light Engine shall be manufactured in accordance with a vendor quality assurance 
(QA) program.  The production QA shall include statistically controlled routine tests to 
ensure minimum performance levels of the LED Light Engine build to meet this specification.  
QA process and test result documentations shall be kept on file for a minimum period of 
seven (7) years.  The LED Light Engine that does not satisfy the production QA testing 
performance requirements shall not be labeled, advertised, or sold as conforming to these 
specifications.  Each LED Light Engine shall be identified by a manufacturer’s serial number 
for warranty purposes.  LED Light Engines shall be replaced or repaired if they fail to 
function as intended due to workmanship or material defects within the first sixty (60) 
months from the date of acceptance.  LED Light Engines that exhibit luminous intensities 
less than the minimum value specified in Photometric Section within the first thirty-six (36) 
months from the date of acceptance shall be replaced or repaired.   
 

 
 
FULL-ACTUATED CONTROLLER AND CABINET, SPECIAL 
Effective:  January 1, 2002 
Revised:  January 1, 2007 
 
This work shall consist of furnishing and installing an “Eagle” brand traffic actuated solid state 
digital controller in the controller cabinet of the type specified, meeting the requirements of the 
current District One Traffic Signal Special Provisions including conflict monitor, load switches 
and flasher relays, with all necessary connections for proper operation. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for FULL-
ACTUATED CONTROLLER AND TYPE IV CABINET, SPECIAL. 
 
 
EMERGENCY VEHICLE PRIORITY SYSTEM LINE SENSOR CABLE, NO. 20 3/C 
 
This work shall consist of furnishing and installing lead-in cable for light detectors installed at 
existing and/or proposed traffic signal installations as part of the emergency vehicle priority 
system.  The work includes installation of the lead-in cables in existing and/or new conduit.  The 
electric cable shall be shielded and have three (3) stranded conductors colored blue, orange, 
and yellow with a stranded tinned copper drain wire.  The cable shall meet the requirements of 
the manufacturer of the Emergency Vehicle Priority System Equipment. 
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Basis of Payment.   
This work will be paid for at the contract unit price per foot for EMERGENCY VEHICLE 
PRIORITY SYSTEM LINE SENSOR CABLE, NO. 20 3/C, which shall be payment in full for 
furnishing, installing and making all electrical connections necessary for proper operation. 
 
 
AGREEMENT TO PLAN QUANTITY (BDE) 
Effective:  January 1, 2012 
 
Revise the second paragraph of Article 202.07(a) of the Standard Specifications to read: 
 

“ When the plans or work have been altered, or when disagreement exists between the 
Contractor and the Engineer as to the accuracy of the plan quantities, either party shall, 
before any work is started which would affect the measurement, have the right to 
request in writing and thereby cause the quantities involved to be measured.  When plan 
quantities are revised by the issuance of revised plan sheets that are made part of the 
contract, and the Contractor and the Engineer have agreed in writing that the revised 
quantities are accurate, no further measurement will be required and payment will be 
made for the revised quantities shown.” 

 
 
AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE) 
Effective:  January 1, 2008 
 
Description.  This work shall consist of furnishing and operating automated flagger assistance 
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways 
where two-way traffic is maintained over one lane of pavement.  Use of these devices shall be 
at the option of the Contractor. 
 
Equipment.  AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim 
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control 
Zones (IA-4R)”, dated January 28, 2005.  The devices shall be mounted on a trailer or a 
moveable cart and shall meet the requirements of NCHRP 350, Category 4. 
 
The AFAD shall be the Stop/Slow type.  This device uses remotely controlled “STOP” and 
“SLOW” signs to alternately control right-of-way. 
 
Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the 
MUTCD.  The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign 
on one side and a diamond shaped “SLOW” sign on the opposite side.  The letters on the signs 
shall be 8 in. (200 mm) high.  If the “STOP” sign has louvers, the full sign face shall be visible at 
a distance of 50 ft (15 m) and greater. 
 
The signs shall be supplemented with one of the following types of lights. 
 

(a) Flashing Lights.  When flashing lights are used, white or red flashing lights shall be 
mounted within the “STOP” sign face and white or yellow flashing lights within the 
“SLOW” sign face. 
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(b) Stop and Warning Beacons.  When beacons are used, a stop beacon shall be mounted 

24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted 
24 in. (600 mm) or less above, below, or to the side of the “SLOW” sign face.  As an 
option, a Type B warning light may be used in lieu of the warning beacon. 
 

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where 
drivers are expected to stop.  The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend 
and border on a white background.  The letters shall be at least 6 in. (150 mm) high. 

 
This device may include a gate arm or mast arm that descends to a horizontal position when the 
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.  
When included, the end of the arm shall reach at least to the center of the lane being controlled.  
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping 
downward at 45 degrees toward the side on which traffic will pass.  The stripes shall be 6 in. 
(150 mm) in width and at least 2 in. (50 mm) in height. 

 
Flagging Requirements.  Flaggers and flagging requirements shall be according to 
Article 701.13 of the Standard Specifications and the following. 
 
AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.  
The flaggers shall be able to view the face of the AFAD and approaching traffic during 
operation. 
 
To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash, 
and when included, the gate arm shall descend to a horizontal position.  To permit traffic to 
move, the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and 
when included, the gate arm shall rise to a vertical position. 
 
If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard 
Specifications. 
 
When not in use, AFADs will be considered nonoperating equipment and shall be stored 
according to Article 701.11 of the Standard Specifications. 
 
Basis of Payment.  This work will not be paid for separately but shall be considered as included 
in the cost of the various traffic control items included in the contract. 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to 
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of 
seven calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year 
older than the year given for that equipment’s respective horsepower range shall be retrofitted: 
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Effective Dates Horsepower Range Model Year 

   
June 1, 2010 1/ 600-749 2002 

 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road 
equipment assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/otaq/retrofit/verif-list.htm), or verified by the 
California Air Resources Board (CARB) (http://www.arb.ca.gov/diesel/verde/verdev.htm); 
or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations 
are exempt from installing retrofit emission control devices if such devices adversely affect 
equipment operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by 
the Department if documentation is provided showing good faith efforts were made by the 
Contractor to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company 
name; and (2) the emission control devices make, model, USEPA or CARB verification number, 
or performance certification from the retrofit device manufacturer.  Equipment reported as fitted 
with emissions control devices shall be made available to the Engineer for visual inspection of 
the device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of 
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency 
deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission 
control devices shall be considered as included in the contract unit prices bid for the various 
items of work involved and no additional compensation will be allowed.  The Contractor's 
compliance with this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
CONSTRUCTION AIR QUALITY - DIESEL VEHICLE EMISSIONS CONTROL (BDE) 
Effective:  April 1, 2009      Revised:  July 1, 
2009January 2, 2012 
 
Diesel Vehicle Emissions Control.  The reduction of construction air emissions shall be 
accomplished by using cleaner burning diesel fuel.  The term “equipment” refers to any and all 
diesel fuel powered devices rated at 50 hp and above, to be used on the project site in excess 
of seven calendar days over the course of the construction period on the project site (including 
any “rental” equipment). 
 
All equipment on the jobsite, with engine ratings of 50 hp and above, shall be required to: use 
Ultra Low Sulfur Diesel fuel (ULSD) exclusively (15 ppm sulfur content or less). 
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Diesel powered equipment in non-compliance will not be allowed to be used on the project site, 
and is also subject to a notice of non-compliance as outlined below. 
 
The Contractor shall submit copies of monthly summary reports and include certified copies of 
the ULSD diesel fuel delivery slips for diesel fuel delivered to the jobsite for the reporting time 
period, noting the quantity of diesel fuel used.certify that only ULSD will be used in all jobsite 
equipment.  The certification shall be presented to the Department prior to the commencement 
of the work. 
 
If any diesel powered equipment is found to be in non-compliance with any portion of this 
specification, the Engineer will issue the Contractor a notice of non-compliance and identify an 
appropriate period of time, as outlined below under environmental deficiency deduction, in 
which to bring the equipment into compliance or remove it from the project site.   
 
Any costs associated with bringing any diesel powered equipment into compliance with these 
diesel vehicle emissions controls shall be considered as included in the contract unit prices bid 
for the various items of work involved and no additional compensation will be allowed.  The 
Contractor's compliance with this notice and any associated regulations shall also not be 
grounds for a claim. 
 
Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an 
environmental control deficiency exists, he/she will notify the Contractor in writing, and direct the 
Contractor to correct the deficiency within a specified time period.  The specified time-period, 
which begins upon Contractor notification, will be from 1/2 hour to 24 hours long, based on the 
urgency of the situation and the nature of the deficiency.  The Engineer shall be the sole judge 
regarding the time period. 
 
The deficiency will be based on lack of repair, maintenance and diesel vehicle emissions 
control. 
 
If the Contractor fails to correct the deficiency within the specified time frame, a daily monetary 
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to 
exist.  The calendar day(s) will begin when the time period for correction is exceeded and end 
with the Engineer's written acceptance of the correction.  The daily monetary deduction will be 
$1,000.00 for each deficiency identified. 
 
If a Contractor or subcontractor accumulates three environmental deficiency deductions in a 
contract period, the Contractor will be shutdown until the deficiency is corrected.  Such a 
shutdown will not be grounds for any extension of contract time, waiver of penalties, or be 
grounds for any claim. 
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CONSTRUCTION AIR QUALITY - IDLING RESTRICTIONS (BDE) 
Effective:  April 1, 2009 
 
Idling Restrictions.  The Contractor shall establish truck-staging areas for all diesel powered 
vehicles that are waiting to load or unload material at the jobsite.  Staging areas shall be located 
where the diesel emissions from the equipment will have a minimum impact on adjacent 
sensitive receptors.  The Department will review the selection of staging areas, whether within 
or outside the existing highway right-of-way, to avoid locations near sensitive areas or 
populations to the extent possible.  Sensitive receptors include, but are not limited to, hospitals, 
schools, residences, motels, hotels, daycare facilities, elderly housing and convalescent 
facilities.  Diesel powered engines shall also be located as far away as possible from fresh air 
intakes, air conditioners, and windows.  The Engineer will approve staging areas before 
implementation. 
 
Diesel powered vehicle operators may not cause or allow the motor vehicle, when it is not in 
motion, to idle for more than a total of 10 minutes within any 60 minute period, except under any 
of the following circumstances:  
 

1) The motor vehicle has a gross vehicle weight rating of less than 8000 lb (3630 kg). 
2) The motor vehicle idles while forced to remain motionless because of on-highway traffic, 

an official traffic control device or signal, or at the direction of a law enforcement official. 
3) The motor vehicle idles when operating defrosters, heaters, air conditioners, or other 

equipment solely to prevent a safety or health emergency. 
4) A police, fire, ambulance, public safety, other emergency or law enforcement motor 

vehicle, or any motor vehicle used in an emergency capacity, idles while in an 
emergency or training mode and not for the convenience of the vehicle operator. 

5) The primary propulsion engine idles for maintenance, servicing, repairing, or diagnostic 
purposes if idling is necessary for such activity. 

6) A motor vehicle idles as part of a government inspection to verify that all equipment is in 
good working order, provided idling is required as part of the inspection. 

7) When idling of the motor vehicle is required to operate auxiliary equipment to accomplish 
the intended use of the vehicle (such as loading, unloading, mixing, or processing cargo; 
controlling cargo temperature; construction operations, lumbering operations; oil or gas 
well servicing; or farming operations), provided that this exemption does not apply when 
the vehicle is idling solely for cabin comfort or to operate non-essential equipment such 
as air conditioning, heating, microwave ovens, or televisions. 

8) When the motor vehicle idles due to mechanical difficulties over which the operator has 
no control. 

9) The outdoor temperature is less than 32 °F (0 °C) or greater than 80 °F (26 °C). 
 
When the outdoor temperature is greater than or equal to 32 °F (0 °C) or less than or equal to 
80 °F (26 °C), a person who operates a motor vehicle operating on diesel fuel shall not cause or 
allow the motor vehicle to idle for a period greater than 30 minutes in any 60 minute period while 
waiting to weigh, load, or unload cargo or freight, unless the vehicle is in a line of vehicles that 
regularly and periodically moves forward. 
 
The above requirements do not prohibit the operation of an auxiliary power unit or generator set 
as an alternative to idling the main engine of a motor vehicle operating on diesel fuel. 
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Environmental Deficiency Deduction.  When the Engineer is notified, or determines that an 
environmental control deficiency exists based on non-compliance with the idling restrictions, 
he/she will notify the Contractor, and direct the Contractor to correct the deficiency. 
 
If the Contractor fails to correct the deficiency a monetary deduction will be imposed.  The 
monetary deduction will be $1,000.00 for each deficiency identified. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000     Revised:  January 1, 
2011August 2, 2011 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 49 
CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate. 
 

OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
  



FAU 3887 (IL Route 31) 
Project CMM-M-3887(007) 

Section AR-N-2 
Kane County 

Contract 60P65 

109 
 

 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined that the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates that, in the absence of 
unlawful discrimination, and in an arena of fair and open competition, DBE companies can be 
expected to perform 23.00% of the work.  This percentage is set as the DBE participation goal 
for this contract.  Consequently, in addition to the other award criteria established for this 
contract, the Department will only award this contract to a bidder who makes a good faith effort 
to meet this goal of DBE participation in the performance of the work.  A bidder makes a good 
faith effort for award consideration if either of the following is done in accordance with the 
procedures set for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the 
goal: or 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the 
goal. 

 
DBE LOCATOR REFERENCES.  Bidders may shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217)785-4611, or by 
visiting the Department’s website at www.dot.il.gov. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement.  The failure of the bidder to comply will render the bid not responsive. 
 

(a) The bidder shall submit a Disadvantaged Business Utilization Plan on Department forms 
SBE 2025 and 2026 with the bid. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of plan approval 
or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, 

Department form SBE 2025, for each DBE proposed for the performance of work to 
achieve the contract goal.  For bidding purposes, submission of the completed SBE 
2025 forms, signed by the DBEs and faxed to the bidder will be acceptable as long as 
the original is available and provided upon request.  All elements of information indicated 
on the said form shall be provided, including but not limited to the following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
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(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit 
price, and total subcontract price for the work to be completed by the DBE.  If partial 
pay items are to be performed by the DBE, indicate the portion of each item, a unit 
price where appropriate and the subcontract price amount; 

 
(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder 

and each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) if the bidder is a joint venture comprised of DBE companies and non-DBE 

companies, the plan must also include a clear identification of the portion of the work 
to be performed by the DBE partner(s); and, 

 
(6) If the contract goal if not met, evidence of good faith efforts. 
 

GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation 
has been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of 
the contract by the bidder.  The Utilization Plan will be approved by the Department if the 
Utilization Plan documents sufficient commercially useful DBE work performance to meet the 
contract goal or the bidder submits sufficient documentation of a good faith effort to meet the 
contract goal pursuant to 49 CFR Part 26, Appendix A.  The Utilization Plan will not be approved 
by the Department if the Utilization Plan does not document sufficient DBE participation to meet 
the contract goal unless the apparent successful bidder documented in the Utilization Plan that 
it made a good faith effort to meet the goal.  This means that the bidder must show that all 
necessary and reasonable steps were taken to achieve the contract goal.  Necessary and 
reasonable steps are those which, by their scope, intensity and appropriateness to the 
objective, could reasonably be expected to obtain sufficient DBE participation, even if they were 
not successful.  The Department will consider the quality, quantity, and intensity of the kinds of 
efforts that the bidder has made.  Mere pro forma efforts, in other words, efforts done as a 
matter of form, are not good faith efforts; rather, the bidder is expected to have taken genuine 
efforts that would be reasonably expected of a bidder actively and aggressively trying to obtain 
DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases, and will be considered by the Department. 
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(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 

 
(2) Selecting portions of the work to be performed by DBE companies in order to 

increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the prime Contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 

 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines that the apparent successful bidder has made a good faith 

effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this 
Special Provision or that a good faith effort has not been made, the Department will 
notify the responsible company official designated in the Utilization Plan that the bid is 
not responsive.  The notification shall include a statement of reasons for the 
determination. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen 
Parkway, Room 319, Springfield, Illinois 62764 (Telefax: (217)785-1524).  Deposit of the 
request in the United States mail on or before the fifth business day shall not be deemed 
delivery.  The determination shall become final if a request is not made and delivered.  A 
request may provide additional written documentation and/or argument concerning the 
issues raised in the determination statement of reasons, provided the documentation 
and arguments address efforts made prior to submitting the bid.  The request will be 
forwarded to the Department’s Reconsideration Officer.  The Reconsideration Officer will 
extend an opportunity to the bidder to meet in person in order to consider all issues of 
documentation and whether the bidder made a good faith effort to meet the goal.  After 
the review by the Reconsideration Officer, the bidder will be sent a written decision 
within ten working days after receipt of the request for consideration, explaining the 
basis for finding that the bidder did or did not meet the goal or make adequate good faith 
efforts to do so.  A final decision by the Reconsideration Officer that a good faith effort 
was made shall approve the Utilization Plan submitted by the bidder and shall clear the 
contract for award.  A final decision that a good faith effort was not made shall render the 
bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
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(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 

performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the prime Contractor or its affiliates.  Work that a DBE subcontractor 
in turn subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a regular dealer or manufacturer. 

 
CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the Participation 
Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217)785-4611.  Telefax number (217)785-1524. 

 
(b) TERMINATION OR REPLACEMENT.  The Contractor must notify and obtain written 

approval from the Department’s Bureau of Small Business Enterprises prior to replacing 
a DBE or making any change in the participation of a DBE.  Approval for replacement 
will be granted only if it is demonstrated that the DBE is unable or unwilling to perform.  
The Contractor must make every good faith effort to find another certified DBE 
subcontractor to substitute for the original DBE.  The good faith efforts shall be directed 
at finding another DBE to perform at least the same amount of work under the contract 
as the original DBE, to the extent needed to meet the contract goal.shall not terminate or 
replace a DBE listed on the approved Utilization Plan, or perform with other forces work 
designated for a listed DBE except as provided in the Special Provision. 

 
(c) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 

plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A, must be signed and 
submitted.  If the commitment of work is in the form of additional tasks assigned to an 
existing subcontract, than a new Request for Approval of Subcontractor shall not be 
required.  However, the Contractor must document efforts to assure that the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 

 
(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 

in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE 

is certified in the respective item of work) in a modification of the condition of award; 
or 

(2) That the DBE is aware that its work will be deleted or will experience underruns and 
has agreed in writing to the change.  If this occurs, the Contractor shall substitute 
other work of equivalent value to a certified DBE or provide documentation of good 
faith efforts to do so; or 

(3) That the DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) Where the revision includes work committed to a new DBE subcontractor, not previously 

involved in the project, then a Request for Approval of Subcontractor, Department form 
BC 260A, must be signed and submitted. 

 
(f) If the commitment of work is in the form of additional tasks assigned to an existing 

subcontract, then a new Request for Approval of Subcontractor shall not be required.  
However, the Contractor must document efforts to assure that the existing DBE 
subcontractor is capable of performing the additional work and has agreed in writing to 
the change. 

 
(g) All work indicated for performance by an approved DBE shall be performed, managed, 

and supervised by the DBE executing the Participation Statement.  The Contractor shall 
not terminate for convenience a DBE listed in the Utilization Plan and then perform the 
work of the terminated DBE with its own forces, those of an affiliate or those of another 
subcontractor, whether DBE or not, without first obtaining the written consent of the 
Bureau of Small Business Enterprises to amend the Utilization Plan.  The Contractor 
shall notify the Bureau of Small Business Enterprises of any termination for reasons 
other than convenience, and shall obtain approval for inclusion of the substitute DBE in 
the Utilization Plan.  If good faith efforts following a termination of a DBE for cause are 
not successful, the Contractor shall contact the Bureau of Small Business Enterprises 
and provide a full accounting of the efforts undertaken to obtain substitute DBE 
participation.  The Bureau of Small Business Enterprises will evaluate the good faith 
efforts in light of all circumstances surrounding the performance status of the contract, 
and determine whether the contract goal should be amended. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE subcontractor listed in the approved Utilization Plan without 
prior written consent.  This includes, but is not limited to, instances in which the 
Contractor seeks to perform work originally designated for a DBE subcontractor with its 
own forces or those of an affiliate, a non-DBE firm, or with another DBE firm.  Written 
consent will be granted only if the Bureau of Small Business Enterprises agrees, for 
reasons stated in its concurrence document, that the Contractor has good cause to 
terminate or replace the DBE firm.  Before transmitting to the Bureau of Small Business 
Enterprises any request to terminate and/or substitute a DBE subcontractor, the 
Contractor shall give notice in writing to the DBE subcontractor, with a copy to the 
Bureau, of its intent to request to terminate and/or substitute, and the reason for the 
request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, 
if any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
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(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
prime contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because 

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 
1,200 or applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible 

contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE contractor 

is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the prime Contractor 
seeks to terminate a DBE it relied upon to obtain the contract so that the prime 
Contractor can self-perform the work for which the DBE contractor was engaged or 
so that the prime Contractor can substitute another DBE or non-DBE contractor after 
contract award. 
 
When a DBE is terminated, or fails to complete its work on the Contract for any 
reason the Contractor shall make a good faith effort to find another DBE to substitute 
for the original DBE to perform at least the same amount of work under the contract 
as the terminated DBE to the extent needed to meet the established Contract goal. 
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(hf) PAYMENT RECORDS.  The Contractor shall maintain a record of payments for work 

performed to the DBE participants.  The records shall be made available to the 
Department for inspection upon request.  After the performance of the final item of work 
or delivery of material by a DBE and final payment therefore to the DBE by the 
Contractor, but not later than thirty calendar days after payment has been made by the 
Department to the Contractor for such work or material, the Contractor shall submit a 
DBE Payment Agreement on Department form SBE 2115 to the Regional Engineer.  If 
full and final payment has not been made to the DBE, the DBE Payment Agreement 
shall indicate whether a disagreement as to the payment required exists between the 
Contractor and the DBE or if the Contractor believes that the work has not been 
satisfactorily completed.  If the Contractor does not have the full amount of work 
indicated in the Utilization Plan performed by the BDE companies indicated in the 
Utilization Plan and after good faith efforts are reviewed, the Department may deduct 
from contract payments to the Contractor the amount of the goal not achieved as 
liquidated and ascertained damages.  The Contractor may request an administrative 
reconsideration of any amount deducted as damages pursuant to subsection (jh) of this 
part. 

 
(ig) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(jh) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department. 

 
 
ERRATA FOR THE 2012 STANDARD SPECIFICATIONS (BDE) 
Effective:  April 1, 2012      Revised:  August 1, 2012 
 
Page 182 Article 354.12.  In the second line of the first paragraph change “Article 353.12” to 

“Article 353.13”. 
 
Page 183 Article 355.10.  In the second line of the first paragraph change “Article 353.12” to 

“Article 353.13”. 
 
Page 185 Article 356.10.  In the second line of the first paragraph change “Article 353.12” to 

“Article 353.13”. 
 
Page 337 Article 505.04.  Revise the subparagraph “(i) Match Making.” to “(i) Match 

Marking.”. 
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Page 360 Article 506.07.  In the first line of the second paragraph change 

“AASHTO/AWS D1.5/D1.5:” to “AASHTO/AWS D1.5M/D1.5:”. 
 
Page 361 Article 506.08.  In the third line of the sixth paragraph change “506.08(a)” to 

“506.08(b)”. 
 
Page 531 Article 609.07.  In the first paragraph delete “TYPE B, C, or D INLET BOX 

STANDARD 609001 or”. 
 
Page 601 Article 701.18(h).  In the first line of the first paragraph change “Standard 701426.” 

“Standard 701426 and 701427.”. 
 
Page 609 Article 703.05.  In the first line of the second paragraph delete “or Type II”. 
 
Page 989 Article 1083.02(a).  In the seventh line of the first paragraph change 

“Table 14.7.5.2-2” to “Table 14.7.5.2-1”. 
 
Page 1019 Article 1095.01(b)(1)e.  In the table for daylight reflectance for the color yellow, 

change “75 % min.” to “45 % min.”. 
 
 
FLAGGER AT SIDE ROADS AND ENTRANCES (BDE) 
Effective:  April 1, 2009 
 
Revise the second paragraph of Article 701.13(a) of the Standard Specifications to read: 
 

“ The Engineer will determine when a side road or entrance shall be closed to traffic.  A 
flagger will be required at each side road or entrance remaining open to traffic within the 
operation where two-way traffic is maintained on one lane of pavement.  The flagger 
shall be positioned as shown on the plans or as directed by the Engineer.” 

 
Revise the first and second paragraph of Article 701.20(i) of the Standard Specifications to read: 
 

“ Signs, barricades, or other traffic control devices required by the Engineer over and 
above those specified will be paid for according to Article 109.04.  All flaggers required 
at side roads and entrances remaining open to traffic including those that are shown on 
the Highway Standards and/or additional barricades required by the Engineer to close 
side roads and entrances will be paid for according to Article 109.04.” 

 
FRICTION AGGREGATE (BDE) 
Effective:  January 1, 2011 
 
Revise Article 1004.01(a)(4) of the Standard Specifications to read: 
 

“(4) Crushed Stone.  Crushed stone shall be the angular fragments resulting from 
crushing undisturbed, consolidated deposits of rock by mechanical means.  Crushed 
stone shall be divided into the following, when specified. 
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a. Carbonate Crushed Stone.  Carbonate crushed stone shall be either dolomite or 

limestone.  Dolomite shall contain 11.0 percent or more magnesium oxide (MgO).  
Limestone shall contain less than 11.0 percent magnesium oxide (MgO). 

b. Crystalline Crushed Stone.  Crystalline crushed stone shall be either 
metamorphic or igneous stone, including but is not limited to, quartzite, granite, 
rhyolite and diabase.” 

 
Revise Article 1004.03(a) of the Standard Specifications to read: 
 

“1004.03 Coarse Aggregate for Hot-Mix Asphalt (HMA).  The aggregate shall be 
according to Article 1004.01 and the following. 

 
(a) Description.  The coarse aggregate for HMA shall be according to the following table. 
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Use Mixture Aggregates Allowed 

Class A Seal or Cover Allowed Alone or in Combination: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag 
Crushed Concrete 

HMA 
All Other 

Stabilized Subbase 
or Shoulders 

Allowed Alone or in Combination: 

Gravel 
Crushed Gravel 
Carbonate Crushed Stone 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag1/  

Crushed Concrete 

HMA 
High ESAL 
Low ESAL 

Binder 
IL-25.0, IL-19.0, 
or IL-19.0L 
 
SMA Binder 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Concrete3/ 

HMA 
High ESAL 
Low ESAL 

C Surface and  
Leveling Binder 
IL-12.5,IL-9.5, 
or IL-9.5L 
 
SMA  
Ndesign 50 Surface 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 
Crushed Steel Slag4/  
Crushed Concrete3/ 

HMA 
High ESAL 

D Surface and 
Leveling Binder 
IL-12.5 or 
IL-9.5 
 
SMA 
Ndesign 50 
Surface 

Allowed Alone or in Combination: 

Crushed Gravel 
Carbonate Crushed Stone (other than 
Limestone)2/ 
Crystalline Crushed Stone 
Crushed Sandstone 
Crushed Slag (ACBF) 5/ 
Crushed Steel Slag4/ 5/ 
Crushed Concrete3/ 
 
Other Combinations Allowed: 
Up to...  With... 

25% Limestone Dolomite 
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Use Mixture Aggregates Allowed 

50% Limestone Any Mixture D aggregate 
other than Dolomite 

75% Limestone Crushed Slag (ACBF)5/ or 
Crushed Sandstone 

HMA 
High ESAL 

E Surface 
IL-12.5 or 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination: 

Crushed Gravel 
Crystalline Crushed Stone  
Crushed Sandstone 
Crushed Slag (ACBF)5/ 
Crushed Steel Slag5/ 
Crushed Concrete3/ 
 
No Limestone. 
Other Combinations Allowed: 
Up to... With... 

50% Dolomite2/ Any Mixture E aggregate 

75% Dolomite2/ Crushed Sandstone, 
Crushed Slag (ACBF)5/, 
Crushed Steel Slag5/, or 
Crystalline Crushed Stone 

75% Crushed 
Gravel or 
Crushed 
Concrete3/ 

Crushed Sandstone, 
Crystalline Crushed Stone, 
Crushed Slag (ACBF)5/, or 
Crushed Steel Slag5/ 

HMA 
High ESAL 

F Surface 
IL-12.5 or 
IL-9.5 
 
SMA 
Ndesign 80 
Surface 

Allowed Alone or in Combination: 
 
Crystalline Crushed Stone 
Crushed Sandstone  
Crushed Slag (ACBF)5/ 
Crushed Steel Slag5/ 
No Limestone. 
Other Combinations Allowed:  
Up to... With... 

50% Crushed 
Gravel, Crushed 
Concrete3/, or 
Dolomite2/ 

Crushed Sandstone, 
Crushed Slag (ACBF)5/, 
Crushed Steel Slag5/, or 
Crystalline Crushed Stone 

 
1/  Crushed steel slag allowed in shoulder surface only. 
2/  Carbonate crushed stone shall not be used  in SMA Ndesign 80.   In SMA Ndesign 50, carbonate 

crushed stone shall not be blended with any of the other aggregates allowed alone  in Ndesign 
50 SMA binder or Ndesign 50 SMA surface. 

3/  Crushed concrete will not be permitted in SMA mixes. 
4/  Crushed steel slag shall not be used as leveling binder. 
5/  When either slag is used, the blend percentages listed shall be by volume.” 
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HOT-MIX ASPHALT - DENSITY TESTING OF LONGITUDINAL JOINTS (BDE) 
Effective:  January 1, 2010      Revised:  April 1, 2012 
 
Description.  This work shall consist of testing the density of longitudinal joints as part of the 
quality control/quality assurance (QC/QA) of hot-mix asphalt (HMA).  Work shall be according to 
Section 1030 of the Standard Specifications except as follows. 
 
Quality Control/Quality Assurance (QC/QA).  Delete the second and third sentence of the third 
paragraph of Article 1030.05(d)(3) of the Standard Specifications. 
 
Add the following paragraphs to the end of Article 1030.05(d)(3) of the Standard Specifications: 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 2 4 in. (50 100 mm), from each pavement edge.  (i.e. for a 
4 5 in. (100 125 mm) lift the near edge of the density gauge or core barrel shall be 
within 4 5 in. (100 125 mm) from the edge of pavement.)  Longitudinal joint density 
testing shall be performed using either a correlated nuclear gauge or cores. 

 
a. Confined Edge.  Each confined edge density shall be represented by a one-

minute nuclear density reading or a core density and shall be included in the 
average of density readings or core densities taken across the mat which 
represents the Individual Test. 

 
b. Unconfined Edge.  Each unconfined edge joint density shall be represented by 

an average of three one-minute density readings or a single core density at the 
given density test location and shall meet the density requirements specified 
herein.  The three one-minute readings shall be spaced ten feet apart 
longitudinally along the unconfined pavement edge and centered at the random 
density test location.” 

 
Revise the Density Control Limits table in Article 1030.05(d)(4) of the Standard Specifications to 
read: 
 

“Mixture Composition Parameter Individual Test 
(includes confined edges) 

Unconfined Edge 
Joint Density Minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4% 91.0% 

IL-9.5, IL-12.5 Ndesign ≥ 90 92.0 – 96.0% 90.0% 

IL-9.5,IL-9.5L, IL-12.5 Ndesign < 90 92.5 – 97.4% 90.0% 

IL-19.0, IL-25.0 Ndesign ≥ 90 93.0 – 96.0% 90.0% 

IL-19.0, IL-19.0L, IL-25.0 Ndesign < 90 93.0 – 97.4% 90.0% 

SMA Ndesign = 50 & 80 93.5 – 97.4% 91.0% 

All Other Ndesign = 30 93.0 - 97.4% 90.0%” 
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METAL HARDWARE CAST INTO CONCRETE (BDE) 
Effective:  April 1, 2008      Revised:  April 1, 
2009January 1, 2012 
 
Add the following to Article 503.02 of the Standard Specifications: 
 

“ (gh) .................................................................................... Metal Hardware Cast into Concrete 1006.13
 
Add the following to Article 504.02 of the Standard Specifications: 
 

“ (j) Metal Hardware Cast into Concrete ...................................................................... 1006.13” 
 
Revise Article 1006.13 of the Standard Specifications to read: 
 

“ 1006.13 Metal Hardware Cast into Concrete.  Unless otherwise noted, all steel hardware 
cast into concrete, such as inserts, brackets, cable clamps, metal casings for formed holes, and 
other miscellaneous items, shall be galvanized according to AASHTO M 232 or 
AASHTO M 111.  Aluminum inserts will not be allowed.  Zinc alloy inserts shall be according to 
ASTM B 86, Alloys 3, 5, or 7. 

 
When stainless steel junction boxes or other stainless steel appurtenances are specified, 

Type 304 stainless steel hardware shall be used when cast into concrete. 
 
The inserts shall be UNC threaded type anchorages having the following minimum certified 

proof load. 
 

Insert Diameter Proof Load 
5/8 in. (16 mm) 6600 lb (29.4 kN) 
3/4 in. (19 mm) 6600 lb (29.4 kN) 
1 in. (25 mm) 9240 lb (41.1 kN)”

 
 
MODIFIED URETHANE PAVEMENT MARKING (BDE) 
Effective:  April 1, 2012 
 
Add the following to Article 780.02 of the Standard Specifications: 
 

“ (h) Modified Urethane Pavement Marking  ................................................................. 1095.09” 
 
Add the following to Article 780.03 of the Standard Specifications: 
 

“ (e) Modified Urethane  ................................................................................................ 1105.04” 
  



FAU 3887 (IL Route 31) 
Project CMM-M-3887(007) 

Section AR-N-2 
Kane County 

Contract 60P65 

124 
 

 
Revise Article 780.11 of the Standard Specifications to read: 

 
“ 780.11 Modified Urethane.  The pavement shall be cleaned of all dirt, grease, glaze, or 

any other material that would reduce the adhesion of the markings with minimum or no damage 
to the pavement.  New PCC pavements shall be blast-cleaned to remove all curing compounds.  
New asphalt and seal coated shall be in place a minimum of two weeks prior to marking 
applications. 

 
Markings shall be applied on the same calendar day that the pavement surface is cleaned.  

If this cannot be accomplished, the surface shall be re-cleaned prior to applying the markings.  
Existing pavement markings shall be at least 90 percent removed.  No markings shall be 
applied until the Engineer approves the cleaning. 

 
Widths, lengths, and shapes of the cleaned surface shall be prepared wider than the 

modified urethane pavement marking material to be applied, such that a prepared area is on all 
sides of the urethane pavement marking material after application. 

 
The Contractor shall notify the Engineer 72 hours prior to the placement of the markings in 

order than an inspector can be present during the operation.  At the time of this notification, the 
Contractor shall indicate the manufacturer and lot numbers of urethane and reflective media that 
will be used.  The Engineer will ensure that the approved lot numbers appear on the material 
package. 

 
The pavement markings shall be applied during conditions of dry weather and subsequently 

dry pavement surfaces at a minimum uniform wet thickness of 25 mils (0.64 mm) according to 
the manufacturer’s installation instructions.  The application and combination of reflective media 
(glass beads and/or reflective elements) shall be applied at a rate specified by the 
manufacturer.  At the time of installation the pavement surface temperature shall be 40 °F (5 °C) 
and rising and the ambient temperature shall be 35 °F (2 °C) and rising.  The pavement surface 
temperature and the ambient temperatures shall be determined and documented before the 
start of each of marking operation.  The pavement markings shall not be applied if the pavement 
shows any visible signs of moisture or it is anticipated that moisture, such as rain showers, may 
occur during the installation and curing periods.” 

 
Revise Article 780.12 of the Standard Specifications to read: 

 
“ 780.12 Inspection.  The epoxy, thermoplastic, preformed thermoplastic, preformed plastic 

Type B or C, polyurea, and modified urethane pavement markings will be inspected following 
installation, but no later than October 15 for preformed plastic markings, November 1 for 
thermoplastic and preformed thermoplastic markings, and December 15 for epoxy, polyurea, 
and modified urethane markings.  In addition, they will be inspected following a winter 
performance period that extends 180 days from November 1. 

 
Within 15 calendar days after the end of the winter performance period, a final performance 

inspection will be made.  Final acceptance requirements are as follows. 
 

(a) Lane lines:  90 percent intact by area of each individual dashed line segment. 
 

(b) Crosswalks, stop lines, arrows, and words:  90 percent intact by area of each individual 
line, symbol, or letter. 
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(c) Center lines, edge lines, gore markings, and channelizing lines:  90 percent intact by 

area measured over any 10 ft (3 m) length of any individual line regardless of width. 
 

(d) Entire project:  measured in its entirety according to (a), (b), and (c) above, the entire 
project shall be 95 percent intact. 

 
Upon completion of the final performance inspection, or after satisfactory completion of any 

necessary correction, the Engineer will notify the Contractor, in writing, of the date of such final 
performance inspection and release him/her from further performance responsibility. 
 

If this inspection discloses any work, in whole or in part, which does not meet the inspection 
requirements, the Contractor shall, within 30 calendar days, completely repair or replace such 
work to the satisfaction of the Engineer. 
 

This performance inspection and performance acceptance of the epoxy, thermoplastic, 
preformed thermoplastic, preformed plastic Type B and C pavement, polyurea, and modified 
urethane markings shall not delay acceptance of the entire project and final payment due if the 
Contractor requires and receives from the subcontractor a third party "performance" bond 
naming the Department as obligee in the full amount of all pavement marking quantities listed in 
the contract, multiplied by the contract unit price.  The bond shall be executed prior to 
acceptance and final payment of the non-pavement marking items and shall be in full force and 
effect until final performance inspection and performance acceptance of the epoxy, 
thermoplastic, preformed thermoplastic, preformed plastic, polyurea, and modified urethane 
pavement markings.  Execution of the third party bond shall be the option of the Contractor.” 

 
Revise Article 780.13 of the Standard Specifications to read: 

 
“ 780.13 Method of Measurement.  This work will be measured for payment as follows. 

 
(a) Contract Quantities.  The requirements for the use of contract quantities shall be 

according to Article 202.07(a). 
 

(b) Measured Quantities.  Lines will be measured for payment in place in feet (meters).  
Double yellow lines will be measured as two separate lines. 
 
Words and symbols shall conform to the sizes and dimensions specified in the Illinois 
Manual on Uniform Traffic Control Devices and Standard 780001 and will be measured 
based on the total areas indicated in Table 1 or as specified in the plans. 
 

Removal of existing pavement markings will be measured for payment according to 
Article 783.05.” 
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Add the following to Section 780 of the Standard Specifications: 
 

“ 780.14 Basis of Payment.  This work will be paid for at the contract unit prices per foot 
(meter) of applied line width, as specified, for THERMOPLASTIC PAVEMENT MARKING - 
LINE; PAINT PAVEMENT MARKING - LINE; EPOXY PAVEMENT MARKING - LINE; 
PREFORMED PLASTIC PAVEMENT MARKING - LINE - TYPE B, C, or B - INLAID; 
PREFORMED THERMOPLASTIC PAVEMENT MARKING – LINE; POLYUREA PAVEMENT 
MARKING TYPE I – LINE; POLYUREA PAVEMENT MARKING TYPE II - LINE; MODIFIED 
URETHANE PAVEMENT MARKING – LINE; and/or per square foot (square meter) for 
THERMOPLASTIC PAVEMENT MARKING - LETTERS AND SYMBOLS; PAINT PAVEMENT 
MARKING - LETTERS AND SYMBOLS; EPOXY PAVEMENT MARKING - LETTERS AND 
SYMBOLS; PREFORMED PLASTIC PAVEMENT MARKING - TYPE B, C, or B - INLAID - 
LETTERS AND SYMBOLS; PREFORMED THERMOPLASTIC PAVEMENT MARKING - 
LETTERS AND SYMBOLS; MODIFIED URETHANE PAVEMENT MARKING – LETTERS AND 
SYMBOLS. 
 

When the Contractor has the option of applying Permanent Pavement Marking it shall be 
Thermoplastic, Preformed Plastic (Type B, C, or B - Inlaid), Epoxy, Preformed Thermoplastic, 
Polyurea, or Modified Urethane Pavement Markings.  It will be paid for at the contract unit price 
per foot (meter) of applied line for PERMANENT PAVEMENT MARKING - LINE 4 (100), 
5 (125), 6 (150), 8 (200), 12 (300), 16 (400), or 24 in. (600 mm) and per square foot (square 
meter) for PERMANENT PAVEMENT MARKING - LETTERS AND SYMBOLS. 
 

Temporary pavement markings placed in lieu of permanent will be paid for according to 
Article 703.07. 

 
Removal of existing pavement markings will be paid for according to Article 783.06. 
 

*TABLE 1 
 

LETTERS 
sq ft (sq m) 

 
Size A B C D E F G H I 
6 ft 3.1 4.0 2.7 3.4 3.3 2.6 3.3 3.4 1.5 

(1.8 m) (0.28) (0.37) (0.25) (0.31) (0.31) (0.24) (0.31) (0.31) (0.14) 
8 ft 5.5 7.1 4.8 6.1 5.9 4.7 5.8 6.0 2.6 

(2.4 m) (0.51) (0.66) (0.45) (0.57) (0.55) (0.44) (0.54) (0.56) (0.24) 
 

Size J K L M N O P Q R 
6 ft 2.1 3.1 2.2 4.2 4.0 3.4 3.0 3.6 3.6 

(1.8 m) (0.2) (0.28) (0.20) (0.39) (0.37) (0.31) (0.28) (0.33) (0.33) 
8 ft 3.7 5.7 3.8 7.4 7.1 6.0 5.3 6.3 6.3 

(2.4 m) (0.34) (0.53) (0.45) (0.69) (0.65) (0.56) (0.49) (0.59) (0.59) 
 

Size S T U V W X Y Z 
6 ft 3.2 2.2 3.2 2.7 4.2 2.7 2.2 2.9 

(1.8 m) (0.30) (0.20) (0.30) (0.25) (0.39) (0.25) (0.20) (0.26)
8 ft 5.7 3.8 5.6 4.8 7.3 4.8 3.9 5.1 

(2.4 m) (0.53) (0.35) (0.52) (0.45) (0.68) (0.45) (0.36) (0.47)
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NUMBERS 
sq ft (sq m) 

 
Size 1 2 3 4 5 
6 ft 1.5 3.3 3.3 2.9 3.5 

(1.8 m) (0.14) (0.31) (0.31) (0.26) (0.33)
8 ft 2.6 5.8 5.8 5.1 6.1 

(2.4 m) (0.24) (0.54) (0.54) (0.47) (0.57)
 

Size 6 7 8 9 0 
6 ft 3.5 2.2 3.8 3.5 3.4 

(1.8 m) (0.33) (0.20) (0.35) (0.33) (0.31)
8 ft 6.2 3.8 6.7 6.2 6.0 

(2.4 m) (0.58) (0.35) (0.62) (0.58) (0.56)
 

SYMBOLS 
 

Symbol Large Size 
sq ft (sq m) 

Small Size 
sq ft (sq m) 

Through Arrow 11.5 (1.07) 6.5 (0.60) 
Left or Right Arrow 15.6 (1.47) 8.8 (0.82) 
2 Arrow Combination 
Left (or Right) and Through 26.0 (2.42) 14.7 (1.37) 

3 Arrow Combination 
Left, Right, and Through 38.4 (3.56) 20.9 (1.94) 

Lane Drop Arrow 41.5 (3.86) -- 
Wrong Way Arrow 24.3 (2.26) -- 
Railroad "R" 6 ft (1.8 m) 3.6 (0.33) -- 
Railroad "X" 20 ft (6.1 m) 54.0 (5.02) -- 
Handicapped Symbol 4.6 (0.43) -- 

 
*Table applies to all types of pavement marking materials.” 

 
Add the following Section to Section 1095 of the Standard Specifications: 
 

“ 1095.09 Modified Urethane Pavement Marking.  The modified urethane pavement 
marking material shall consist of a homogenous blend of modified urethane resins and pigments 
designed to provide a simple volumetric mixing ratio of two components (must be two volumes 
of Part A to one volume of Part B).  No volatile solvent or fillers will be allowed. 

 
(a) Pigmentation.  The pigment content by weight (mass) of Part A shall be determined by 

low temperature ashing according to ASTM D 3723.  The pigment content shall not vary 
more than ± two percent from the pigment content of the original qualified paint. 
 
White pigment shall be Titanium Dioxide meeting ASTM D 476 Type II, Rutile. 
 
Yellow pigment shall be Organic Yellow containing no heavy metals. 
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(b) Environmental.  Upon heating to application temperature, the material shall not exude 

fumes which are toxic or injurious persons or property when handled according to 
manufacturer specifications.  The modified urethane pavement marking material 
compositions shall not contain free isocyanate functionality. 

 
(c) Daylight Reflectance.  The daylight directional reflectance of the cured modified 

urethane material (without reflective media) shall be a minimum of 80 percent (white) 
and 50 percent (yellow) relative to magnesium oxide when tested using a color 
spectrophotometer with a 45 degree circumferential / zero degrees geometry, 
illuminant C, and two degrees observer angle.  The color instrument shall measure the 
visible spectrum from 380 to 720 nm with a wavelength measurement interval and 
spectral bandpass of 10 nm.  In addition, the color of the yellow modified urethane shall 
visually match Color Number 33538 of Federal Standard 595a with chromaticity limits as 
follows: 
 

x 0.490 0.475 0.485 0.539 
y 0.470 0.438 0.425 0.456 

 
(d) Weathering Resistance.  The modified urethane, when mixed in the proper ratio and 

applied at 14 to 16 mils (0.35 to 0.41 mm) wet film thickness to an aluminum alloy panel 
(Federal Test Std. No. 141, Method 2013) and allowed to cure for 72 hours at room 
temperature, shall be subjected to accelerated weathering for 75 hours.  The 
accelerated weathering shall be completed by using the light and water exposure 
apparatus (fluorescent UV – condensation type) and tested according to ASTM G 53. 
 
The cycle shall consist of four hours UV exposure at 122 °F (50 °C) and four hours of 
condensation at 104 °F (40 °C).  UVB 313 bulbs shall be used.  At the end of the 
exposure period, the material shall show no substantial change in color or gloss. 
 

(e) Drying Time.  The modified urethane material, when mixed in the proper ratio and 
applied at 14 to 16 mils (0.35 to 0.41 mm) wet film thickness and with the proper 
saturation of glass beads, shall exhibit a no-tracking time of four minutes or less when 
tested according to ASTM D 711. 

 
(f) Adhesion.  The catalyzed modified urethane pavement marking materials when applied 

to a 4 x 4 x 2 in. (100 x 100 x 50 mm) concrete block shall have a degree of adhesion 
which results in a 100 percent concrete failure in the performance of this test. 
 
The concrete block shall be brushed on one side and have a minimum strength of 
3,500 psi (24,100 kPa).  A 2 in. (50 mm) square film of the mixed modified urethane shall 
be applied to the brushed surface and allowed to cure for 72 hours at room temperature.  
A 2 in. (50 mm) cube shall be affixed to the surface of the modified urethane by means 
of an epoxy glue.  After the glue has cured for 24 hours, the modified urethane specimen 
shall be placed on a dynamic testing machine in such a fashion so that the specimen 
block is in a fixed position and the 2 in. (50 mm) cube (glued to the modified urethane 
surface) is attached to the dynamometer head.  Direct upward pressure shall be slowly 
applied until the modified urethane system fails.  The location of the break and the 
amount of concrete failure shall be recorded. 
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(g) Hardness.  The modified urethane marking materials, when tested according to 

ASTM D 2240, shall have a Shore D Hardness greater than 75.  Films shall be cast on a 
rigid substrate at 14 to 16 mils (0.35 to 0.41 mm) in thickness and allowed to cure at 
room temperature for 72 hours before testing. 
 

(h) Abrasion.  The abrasion resistance shall be evaluated according to ASTM D 4060 using 
a Taber Abrader with a 1,000 gram load and CS 17 wheels.  The duration of test shall be 
1,000 cycles.  The loss shall be calculated by difference and be less than 80.  The tests 
shall be run on cured samples of modified urethane material which have been applied at 
a film thickness of 14 to 16 mils (0.35 to 0.41) to code S-16 stainless steel plates.  The 
films shall be allowed to cure at room temperature for at least 72 hours and not more 
than 96 hours before testing. 
 

(i) Tensile.  When tested according to ASTM D 638, the modified urethane pavement 
marking materials shall have an average tensile strength of not less than 6000 psi 
(41,300 kPa).  The Type IV specimens shall be pulled at a rate of 1/4 in. (6.3 mm) per 
minute by a suitable dynamic testing machine.  The samples shall be allowed to cure at 
75 °F ± 2 °F (24 °C ± 1 °C) for a minimum of 24 hours and a maximum of 72 hours prior 
to performing the indicated tests. 

 
(j) Compressive Strength. When tested according to ASTM D 695, the catalyzed modified 

urethane pavement marking materials shall have a compressive strength of not less than 
12,000 psi (83,000 kPa).  The cast sample shall be conditioned at 75 °F ± 2 °F (24 °C ± 
1 °C) for a minimum of 72 hours before performing the indicated tests.  The rate of 
compression of these samples shall be no more than 1/4 in. (6.3 mm) per minute. 

 
(k) Glass Beads.  The glass beads shall meet the requirements of Article 1095.04(m) and 

Article 1095.07 for first drop and second drop glass beads. 
 
(l) Packaging.  The material shall be shipped to the jobsite in substantial containers and 

shall be plainly marked with the manufacturer’s name and address, the name and color 
of the material, date of manufacture and batch number. 

 
(m) Verification.  Prior to approval and use of the modified urethane pavement marking 

materials, the manufacturer shall submit a notarized certification of an independent 
laboratory, together with the results of all tests, stating these materials meet the 
requirements as set forth herein.  The certification test report shall state the lot tested, 
manufacturer’s name, brand name of modified urethane and date of manufacture.  The 
certification shall be accompanied by 1 pt (1/2 L) samples each of Part A and Part B.  
Samples shall be sent in the appropriate volumes for complete mixing of Part A and Part 
B. 
 
After approval by the Department, certification by the modified urethane manufacturer 
shall be submitted for each batch used.  New independent laboratory certified test 
results and samples for testing by the Department shall be submitted any time the 
manufacturing process or paint formulation is changed. 
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(n) Acceptance samples.  Acceptance samples shall consist of 1 pt (1/2 L) samples of 

Part A and Part B, of each lot of paint.  Samples shall be sent in the appropriate volumes 
for complete mixing of Part A and Part B.  The samples shall be submitted to the 
Department for testing, together with a manufacturer’s certification.  The certification 
shall state the formulation for the lot represented is essentially identical to that used for 
qualification testing.  All, acceptance samples will be taken by a representative of the 
Illinois Department of Transportation.  The modified urethane pavement marking 
materials shall not be used until tests are completed and they have met the 
requirements as set forth herein. 
 

(o) Material Retainage.  The manufacturer shall retain the test sample for a minimum of 
18 months.” 

 
Add the following to Section 1105 of the Standard Specifications: 
 

“ 1105.04 Modified Urethane.  The modified urethane pavement marking compounds shall 
be applied through equipment specifically designed to precisely meter the two components in 
the ratio of 2:1 and approved by the manufacturer of the material.  The equipment shall produce 
the required amount of heat at the mixing head and gun tip and maintain those temperatures 
within the tolerances specified.  The equipment shall also have as an integral part of the gun 
carriage, a high pressure air spray capable of cleaning the pavement immediately prior to the 
marking application. 

 
The equipment shall be capable of spraying both yellow and white modified urethane, 

according to the manufacturer’s recommended proportions and be mounted on a truck of 
sufficient size and stability with an adequate power source to produce lines of uniform 
dimensions and prevent application failure.  The truck shall have at least two urethane tanks 
each of 110 gal (415 L) minimum capacity and shall be equipped with hydraulic systems.  It 
shall be capable of placing stripes on the left and right sides and placing two lines on a three-
line system simultaneously with either line in a solid or intermittent pattern, in yellow or white, 
and applying glass beads by the double drop pressurized bead system.  The system shall apply 
both the first drop glass beads and the second drop glass beads at a rate of 1.2 kg/L (10 lb/gal).  
The equipment shall be equipped with pressure gauges for each proportioning pump.  All guns 
shall be in full view of operators at all times.  The equipment shall have a metering device to 
register the accumulated installed quantities for each gun, each day.  Each vehicle shall include 
at least one operator who shall be a technical expert in equipment operations and urethane 
application techniques.  Certification of equipment shall be provided at the preconstruction 
conference.” 
 
 
PAVEMENT MARKING REMOVAL (BDE) 
Effective:  April 1, 2009 
 
Add the following to the end of the first paragraph of Article 783.03(a) of the Standard 
Specifications: 
 

“ The use of grinders will not be allowed on new surface courses.” 
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PAVEMENT PATCHING (BDE) 
Effective:  January 1, 2010 
 
Revise the first sentence of the second paragraph of Article 701.17(e)(1) of the Standard 
Specifications to read: 
 

“ In addition to the traffic control and protection shown elsewhere in the contract for 
pavement, two devices shall be placed immediately in front of each open patch, open hole, and 
broken pavement where temporary concrete barriers are not used to separate traffic from the 
work area.” 
 
 
PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  June 1, 2000 Revised:  September 1, 
2003January 1, 2006 
 
Federal regulations found at 49 CFR §26.29 mandate the Department to establish a contract 
clause to require Contractors to pay subcontractors for satisfactory performance of their 
subcontracts no later than 30 days from the receipt of each payment made to the Contractorand 
to set the time for such payments. 
 
State law also addresses the timing of payments to be made to subcontractors and material 
suppliers.  Section 7 of the Prompt Payment Act, 30 ILCS 540/7, generally requires that when a 
Contractor receives any payment from the Department, the Contractor is required toshall make 
corresponding, proportional payments to each subcontractor and material supplier performing 
work or supplying material within 15 calendar days after receipt of the state Department 
payment.  Section 7 of the State Prompt Payment Act further provides that interest in the 
amount of two%  percent per month, in addition to the payment due, shall be paid to any 
subcontractor or material supplier by the Contractor if the payment required by the Act is 
withheld or delayed without reasonable cause.  The Act also provides that the time for payment 
required and the calculation of any interest due applies to transactions between subcontractors 
and lower-tier subcontractors and material suppliers throughout the contracting chain. 
 
This Special Provision establishes the required federal contract clause, and adopts the 15 
calendar day requirement of the State Prompt Payment Act for purposes of compliance with the 
federal regulation regarding payments to subcontractors.  This contract is subject to the 
following payment obligations. 
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As When progress payments are made to the Contractor in accordance withaccording to Article 
109.07 of the Standard Specifications for Road and Bridge Construction, the Contractor shall 
make a corresponding partial payment within 15 calendar days to each subcontractor and 
material supplier in proportion to the work satisfactorily completed by each subcontractor and for 
the material supplied to perform any work of the contract.  The proportionate amount of partial 
payment due to each subcontractor and material supplier throughout the contracting chain shall 
be determined by the quantities measured or otherwise determined as eligible for payment by 
the Department and included in the progress payment to the Contractor.  Subcontractors and 
material suppliers shall be paid in fullby the Contractor within 15 calendar days after the 
subcontractor's work has been satisfactorily completedreceipt of payment from the Department.  
The Contractor shall not hold no retainage from the subcontractors.  These obligations shall 
also apply to any payments made by subcontractors and material suppliers to their 
subcontractors and material suppliers; and to all payments made to lower tier subcontractors 
and material suppliers throughout the contracting chain.  Any payment or portion of a payment 
subject to this provision may only be withheld from the subcontractor or material supplier to 
whom it is due for reasonable cause. 
 
This Special Provision does not create any rights in favor of any subcontractor or material 
supplier against the State of Illinois or authorize any cause of action against the State of Illinois 
on account of any payment, nonpayment, delayed payment, or interest claimed by application of 
the State Prompt Payment Act.  The Department will neither determine the reasonableness of 
any cause for delay of payment nor enforce any claim to payment, including interest.  Moreover, 
tThe Department will not approve any delay or postponement of the 15 day requirement except 
for reasonable cause shown after notice and hearing pursuant to Section 7(b) of the State 
Prompt Payment Act.  State law creates other and additional remedies available to any 
subcontractor or material supplier, regardless of tier, who has not been paid for work properly 
performed or material furnished.  These remedies are a lien against public funds set forth in 
Section 23(c) of the Mechanics Lien Act, 770 ILCS 60/23(c), and a recovery on the Contractor’s 
payment bond in accordance withaccording to the Public Construction Bond Act, 30 ILCS 550. 
 
 
PLANTING WOODY PLANTS (BDE) 
Effective:  January 1, 2012      Revised:  August 1, 2012 
 
Revise the second sentence of Article 253.01 of the Standard Specifications to read: 
 

“ This work shall consist of furnishing, transporting, and planting woody plants such as trees, 
shrubs, evergreens, vines, and seedlings.” 
 
Revise Article 253.02(a) of the Standard Specifications to read: 
 

“ (a) Trees, Shrubs, Evergreens, Vines and Seedlings  ....................................... 1081.01” 
 
Revise the first sentence of Article 253.08(a) of the Standard Specifications to read: 
 

“ (a) Excavation for Deciduous Trees and Evergreen Trees.” 
 
Revise the first sentence of Article 253.08(b) of the Standard Specifications to read: 
 

“ (b) Excavation for Deciduous Shrubs, Evergreen Shrubs, Vines, and Seedlings.” 
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Revise the first sentence of Article 253.13 of the Standard Specifications to read: 
 

“ All deciduous and evergreen trees, with the exception of multi-stem or clump form 
specimens, over 8 ft (2.5 m) in height shall require three 6 ft (2 m) long steel posts so placed 
that they are equidistant from each other and adjacent to the outside of the ball.” 
 
Revise the first sentence of the second paragraph of Article 253.14 of the Standard 
Specifications to read: 
 

“ This period of establishment for the plants shall not delay acceptance of the entire project 
and final payment due if the contractor requires and receives from the subcontractor a third 
party performance bond naming the Department as obligee in the full amount of the planting 
quantities subject to this period of establishment, multiplied by their contract unit prices.” 
 
Revise the third sentence of Article 253.16 of the Standard Specifications to read: 
 

“ Trees, shrubs, evergreens, and vines will be measured as each individual plant.” 
 
Revise Article 253.17 of the Standard Specifications to read: 
 

“ 253.17 Basis of Payment.  This work will be paid for at the contract unit price per each for 
TREES, SHRUBS, EVERGREENS, or VINES, of the species, root type, and plant size 
specified; and per unit for SEEDLINGS.  Payment will be made according to the following 
schedule. 
 

(a) Initial Payment.  Upon completion of planting, mulch covering, wrapping, and bracing, 90 
percent of the pay item(s) will be paid. 
 

(b) Final Payment.  Upon inspection and acceptance of the plant material, or upon 
execution of a third party bond, the remaining ten percent of the pay item(s) will be paid.” 

 
Revise the first paragraph of Article 1081.01 of the Standard Specifications to read: 
 

“ 1081.01 Trees, Shrubs, Evergreens, Vines, and Seedlings.  Trees, shrubs, evergreens, 
vines, and seedlings shall be according to the current standards adopted by the ANLA.” 
 
 
PORTLAND CEMENT CONCRETE (BDE) 
Effective:  January 1, 2012 
 
Revise Notes 1 and 2 of Article 312.24 of the Standard Specifications to read: 
 

“Note 1. Coarse aggregate shall be gradation CA 6, CA 7, CA 9, CA 10, or CA 11, 
Class D quality or better.  Article 1020.05(d) shall apply. 

Note 2. Fine aggregate shall be FA 1 or FA 2.  Article 1020.05(d) shall apply.” 
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Revise the first paragraph of Article 312.26 of the Standard Specifications to read: 
 

“312.26 Proportioning and Mix Design.  At least 60 days prior to start of placing CAM II, 
the Contractor shall submit samples of materials for proportioning and testing.  The mixture shall 
contain a minimum of 200 lb (90 kg) of cement per cubic yard (cubic meter).  Portland cement 
may be replaced with fly ash according to Article 1020.05(c)(1).  Blends of coarse and fine 
aggregates will be permitted, provided the volume of fine aggregate does not exceed the 
volume of coarse aggregate.  The Engineer will determine the proportions of materials for the 
mixture.  However, the Contractor may substitute their own mix design.  Article 1020.05(a) shall 
apply and a Level III PCC Technician shall develop the mix design.” 
 
Revise the second paragraph of Article 503.22 of the Standard Specifications to read: 
 

Other cast-in-place concrete for structures will be paid for at the contract unit price per cubic 
yard (cubic meter) for CONCRETE HANDRAIL, CONCRETE ENCASEMENT, and SEAL COAT 
CONCRETE.” 
 
Add the following to Article 1003.02 of the Standard Specifications: 
 

(e) Alkali Reaction. 
 

(1) ASTM C 1260.  Each fine aggregate will be tested by the Department for alkali 
reaction according to ASTM C 1260.  The test will be performed with Type I or II 
portland cement having a total equivalent alkali content (Na2O + 0.658K2O) of 
0.90 percent or greater.  The Engineer will determine the assigned expansion value 
for each aggregate, and these values will be made available on the Department’s 
Alkali-Silica Potential Reactivity Rating List.  The Engineer may differentiate 
aggregate based on ledge, production method, gradation number, or other factors.  
An expansion value of 0.03 percent will be assigned to limestone or dolomite fine 
aggregates (manufactured stone sand).  However, the Department reserves the right 
to perform the ASTM C 1260 test. 

 
(2) ASTM C 1293 by Department.  In some instances, such as chert natural sand or 

other fine aggregates, testing according to ASTM C 1260 may not provide accurate 
test results.  In this case, the Department may only test according to ASTM C 1293. 

 
(3) ASTM C 1293 by Contractor.  If an individual aggregate has an ASTM C 1260 

expansion value that is unacceptable to the Contractor, an ASTM C 1293 test may 
be performed by the Contractor to evaluate the Department’s ASTM C 1260 test 
result.  The laboratory performing the ASTM C 1293 test shall be approved by the 
Department according to the current Bureau of Materials and Physical Research 
Policy Memorandum “Minimum Laboratory Requirements for Alkali-Silica Reactivity 
(ASR) Testing”. 
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The ASTM C 1293 test shall be performed with Type I or II portland cement having a 
total equivalent alkali content (Na2O + 0.658K2O) of 0.80 percent or greater.  The 
interior vertical wall of the ASTM C 1293 recommended container (pail) shall be half 
covered with a wick of absorbent material consisting of blotting paper.  If the testing 
laboratory desires to use an alternate container, wick of absorbent material, or 
amount of coverage inside the container with blotting paper, ASTM C 1293 test 
results with an alkali-reactive aggregate of known expansion characteristics shall be 
provided to the Engineer for review and approval.  If the expansion is less than 
0.040 percent after one year, the aggregate will be assigned an ASTM C 1260 
expansion value of 0.08 percent that will be valid for two years, unless the Engineer 
determines the aggregate has changed significantly.  If the aggregate is 
manufactured into multiple gradation numbers, and the other gradation numbers 
have the same or lower ASTM C 1260 value, the ASTM C 1293 test result may apply 
to multiple gradation numbers. 
 
The Engineer reserves the right to verify a Contractor’s ASTM C 1293 test result.  
When the Contractor performs the test, a split sample shall be provided to the 
Engineer.  The Engineer may also independently obtain a sample at any time.  The 
aggregate will be considered reactive if the Contractor or Engineer obtains an 
expansion value of 0.040 percent or greater. 

 
Revise Article 1004.02(d) of the Standard Specifications to read: 
 

“(d) Combining Sizes.  Each size shall be stored separately and care shall be taken to 
prevent them from being mixed until they are ready to be proportioned.  Separate 
compartments shall be provided to proportion each size. 
 
(1) When Class BS concrete is to be pumped, the coarse aggregate gradation shall 

have a minimum of 45 percent passing the 1/2 in. (12.5 mm) sieve.  The Contractor 
may combine two or more coarse aggregate sizes, consisting of CA 7, CA 11, 
CA 13, CA 14, and CA 16, provided a CA 7 or CA 11 is included in the blend. 
 

(2) If the coarse aggregate is furnished in separate sizes, they shall be combined in 
proportions to provide a uniformly graded coarse aggregate grading within the 
following limits. 
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Class 

of 
Concrete 1/ 

Combined 
Sizes 

Sieve Size and Percent Passing 
2 1/2

in. 
2 
in. 

1 3/4
in. 

1 1/2 
in. 

1 
in. 

1/2 
in. 

No. 
4 

PV 2/         
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

SI and SC 2/         
 CA 3 & CA 7 100 95±5 --- --- 55±25 20±10 3±3 
 CA 3 & CA 11 100 95±5 --- --- 55±25 20±10 3±3 
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

 
Class 

of 
Concrete 1/ 

Combined 
Sizes 

Sieve Size (metric) and Percent Passing 
63 

mm
50 

mm 
45 

mm
37.5 
mm 

25 
mm 

12.5 
mm 

4.75
mm

PV 2/         
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

SI and SC 2/         
 CA 3 & CA 7 100 95±5 --- --- 55±25 20±10 3±3 
 CA 3 & CA 11 100 95±5 --- --- 55±25 20±10 3±3 
 CA 5 & CA 7 --- --- 100 98±2 72±22 22±12 3±3 
 CA 5 & CA 11 --- --- 100 98±2 72±22 22±12 3±3 

 
1/ See Table 1 of Article 1020.04. 
2/ Any of the listed combination of sizes may be used.” 

 
Add the following to Article 1004.02 of the Standard Specifications: 
 

(g) Alkali Reaction. 
 

(1) Each coarse aggregate will be tested by the Department for alkali reaction according 
to ASTM C 1260.  The test will be performed with Type I or II portland cement having 
a total equivalent alkali content (Na2O + 0.658K2O) of 0.90 percent or greater.  The 
Engineer will determine the assigned expansion value for each aggregate, and these 
values will be made available on the Department’s Alkali-Silica Potential Reactivity 
Rating List.  The Engineer may differentiate aggregate based on ledge, production 
method, gradation number, or other factors.  An expansion value of 0.05 percent will 
be assigned to limestone or dolomite coarse aggregates.  However, the Department 
reserves the right to perform the ASTM C 1260 test. 
 

(2) ASTM C 1293 by Department.  In some instances testing a coarse aggregate 
according to ASTM C 1260 may not provide accurate test results.  In this case, the 
Department may only test according to ASTM C 1293. 

 
(3) ASTM C 1293 by Contractor.  If an individual aggregate has an ASTM C 1260 

expansion value that is unacceptable to the Contractor, an ASTM C 1293 test may 
be performed by the Contractor according to Article 1003.02(e)(3). 

 
Revise the first paragraph of Article 1019.06 of the Standard Specifications to read: 
 

“1019.06 Contractor Mix Design.  A Contractor may submit their own mix design and 
may propose alternate fine aggregate materials, fine aggregate gradations, or material 
proportions.  Article 1020.05(a) shall apply and a Level III PCC Technician shall develop the mix 
design.” 
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Revise Section 1020 of the Standard Specifications to read: 
 

“SECTION 1020.  PORTLAND CEMENT CONCRETE 
 

1020.01 Description.  This item shall consist of the materials, mix design, production, 
testing, curing, low air temperature protection, and temperature control of concrete. 
 

1020.02 Materials.  Materials shall be according to the following. 
 

Item Article/Section 
(a) Cement  ....................................................................................................................... 1001 
(b) Water  .......................................................................................................................... 1002 
(c) Fine Aggregate  ........................................................................................................... 1003 
(d) Coarse Aggregate  ...................................................................................................... 1004 
(e) Concrete Admixtures  .................................................................................................. 1021 
(f) Finely Divided Minerals  .............................................................................................. 1010 
(g) Concrete Curing Materials  ......................................................................................... 1022 
(h) Straw  ............................................................................................................ 1081.06(a)(1) 
(i) Calcium Chloride  ................................................................................................... 1013.01 

 
1020.03 Equipment.  Equipment shall be according to the following. 

 
Item Article/Section 

(a) Concrete Mixers and Trucks  ................................................................................. 1103.01 
(b) Batching and Weighing Equipment  ....................................................................... 1103.02 
(c) Automatic and Semi-Automatic Batching Equipment  ............................................ 1103.03 
(d) Water Supply Equipment  ...................................................................................... 1103.11 
(e) Membrane Curing Equipment  ............................................................................... 1101.09 
(f) Mobile Portland Cement Concrete Plants  ............................................................. 1103.04 

 
1020.04 Concrete Classes and General Mix Design Criteria.  The classes of concrete 

shown in Table 1 identify the various mixtures by the general uses and mix design criteria.  If 
the class of concrete for a specific item of construction is not specified, Class SI concrete shall 
be used. 

 
For the minimum cement factor in Table 1, it shall apply to portland cement, portland-

pozzolan cement, and portland blast-furnace slag except when a particular cement is specified 
in the Table. 

 
The Contractor shall not assume that the minimum cement factor indicated in Table 1 will 

produce a mixture that will meet the specified strength.  In addition, the Contractor shall not 
assume that the maximum finely divided mineral allowed in a mix design according to Article 
1020.05(c) will produce a mixture that will meet the specified strength.  The Contractor shall 
select a cement factor within the allowable range that will obtain the specified strength.  The 
Contractor shall take into consideration materials selected, seasonal temperatures, and other 
factors which may require the Contractor to submit multiple mix designs. 
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For a portland-pozzolan cement, portland blast-furnace slag cement, or when replacing 

portland cement with finely divided minerals per Articles 1020.05(c) and 1020.05(d), the 
portland cement content in the mixture shall be a minimum of 375 lbs/cu yd (222 kg/cu m).  
When the total of organic processing additions, inorganic processing additions, and limestone 
addition exceed 5.0 percent in the cement, the minimum portland cement content in the mixture 
shall be 400 lbs/cu yd (237 kg/cu m).  When calculating the portland cement portion in the 
portland-pozzolan or portland blast-furnace slag cement, the AASHTO M 240 tolerance may be 
ignored. 

 
Special classifications may be made for the purpose of including the concrete for a particular 

use or location as a separate pay item in the contract.  The concrete used in such cases shall 
conform to this section. 
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TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
cwt/cu yd 

(3) 

 
Water / 
Cement 

Ratio 
 

lb/lb 

S 
l 
u 
m 
p 
 

in. 
(4) 

Mix Design 
Compressive 

Strength 
(Flexural Strength) 

 
psi, minimum 

 
Air 

Content 
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
 

PV 

Pavement 
Base Course 
Base Course Widening 
Driveway Pavement 
Shoulders 
Shoulder Curb 

420 or 421 
353 
354 
423 
483 
662 

 
 

5.65 (1) 
6.05 (2) 

 
 

7.05 

 
 

0.32 - 0.42

 
 

2 - 4 
(5) 

 
Ty III 
3500 
(650) 

 
3500 
(650) 

  
 

5.0 - 8.0 

 
CA 5 & CA 7, 
CA 5 & CA 11, 
CA 7, CA 11, 
or CA 14 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 
442 

    3200 
(600) 

Article 701.17(e)(3)b.

  
 
 
CA 7, CA 11, 
CA 13, CA 14, 
or CA 16 

   PP-1 
6.50 

6.20 (Ty III) 
7.50 

7.20 (Ty III) 0.32 - 0.44 2 - 4 at 48 hours 4.0 - 7.0 

   PP-2 7.35 7.35 0.32 - 0.38 2 - 6 at 24 hours 4.0 - 6.0 
   PP-3 7.35 (Ty III) (8) 7.35 (Ty III) (8) 0.32 - 0.35 2 - 4 at 16 hours 4.0 - 6.0 
   PP-4 6.00 (9) 6.25 (9) 0.32 - 0.50 2 - 6 at 8 hours 4.0 - 6.0 
   PP-5 6.75 (9) 6.75 (9) 0.32 - 0.40 2 - 8 at 4 hours 4.0 - 6.0 CA 13, CA 14, or 

CA 16 

RR Railroad Crossing 422 
6.50 

6.20 (Ty III) 
7.50 

7.20 (Ty III) 0.32 - 0.44 2 - 4 
3500 (650) 
at 48 hours 4.0 - 7.0 

CA 7, CA 11, 
or CA 14 

BS 
Bridge Superstructure 
Bridge Approach Slab 503 6.05 7.05 0.32 - 0.44

2 - 4 
(5) 

 4000 
(675) 

 
5.0 - 8.0 

CA 7, CA 11, 
or CA 14  (7) 

 
PC 

Various Precast Concrete Items 
   Wet Cast 
   Dry Cast 

 
1042 

 
5.65 

5.65 (TY III) 

 
7.05 

7.05 (TY III) 

 
0.32 - 0.44
0.25 - 0.40

 
1 - 4 
0 - 1 

 
See Section 1042 

 

 
5.0 - 8.0 

N/A 

CA7, CA11,CA 13, 
CA 14, CA 16, or 
CA 7 & CA 16 

 
PS 

Precast Prestressed Members 504 
5.65 

5.65 (TY III) 
7.05 

7.05 (TY III) 

 
0.32 - 0.44

 
1 - 4 

  Plans
5.0 - 8.0 

 

CA 11 (11),  
CA 13, CA 14 (11), 
or CA 16 

Precast Prestressed Piles and 
Extensions 

512 5000

Precast Prestressed Sight Screen 639 3500

 
TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
cwt/cu yd 

(3) 

 
Water / 
Cement 

Ratio 
 

lb/lb 

S 
l 
u 
m 
p 
 

in. 
(4) 

 
Mix Design 

Compressive Strength 
(Flexural Strength) 

 
psi, minimum 

 
Air 

Content
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
DS 

 
Drilled Shaft (12) 
Metal Shell Piles (12) 
Sign Structures 
   Drilled Shaft (12) 
Light Tower Foundation (12) 

 
516 
512 
734 

 
837 

 
6.65 

 
7.05 

 
0.32 - 0.44

 
6 - 8 
(6) 

  
4000 
(675) 

  
5.0 - 8.0

 
CA 13, CA 14, 
CA 16, or a blend 
of these gradations. 

 
SC 

 
Seal Coat 

 
503 

5.65 (1) 
6.05 (2) 

 
7.05 

 
0.32 - 0.44

 
3 - 5 

  
3500 
(650) 

  
Optional
6.0 max.

CA 3 & CA 7, 
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 7 & CA 11, 
CA 7, or CA 11 

 
 
 
 
 

SI 

Structures (except Superstructure) 
Sidewalk 
Slope Wall 
Encasement 
Box Culverts 
End Section and Collar 
Curb, Gutter, Curb & Gutter, 
   Median, and Paved Ditch 
Concrete Barrier 
Sign Structures 
   Spread Footing 
   Concrete Foundation 
Pole Foundation (12) 
Traffic Signal Foundation 
   Drilled Shaft (12) 
   Square or Rectangular 

503 
424 
511 
512 
540 
542 

 
606 
637 
734 

 
 

836 
878 

 

 
 
 
 
 

5.65 (1) 
6.05 (2) 

 
 
 
 
 

7.05 

 
 
 
 
 

0.32 - 0.44

 
 
 
 
 

2 - 4 
(5) 

  
 
 
 
 

3500 
(650) 

  
 
 
 
 

5.0 - 8.0

 
 
 
 
 
CA 3 & CA 7,  
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 5 & CA 11, 
CA 7, CA 11, CA 13, 
CA 14, or CA 16 

(13) 
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Notes: (1) Central-mixed. 

(2) Truck-mixed or shrink-mixed.  Shrink-mixed concrete will not be permitted for Class PV concrete. 
(3) For Class SC concrete and for any other class of concrete that is to be placed underwater, except Class 

DS concrete, the cement factor shall be increased by ten percent. 
(4) The maximum slump may be increased to 7 in. when a high range water-reducing admixture is used for 

all classes of concrete, except Class PV, SC, and PP.  For Class SC, the maximum slump may be 
increased to 8 in.  For Class PP-1, the maximum slump may be increased to 6 in.  For Class PS, the 
7 in. maximum slump may be increased to 8 1/2 in. if the high range water-reducing admixture is the 
polycarboxylate type. 

(5) The slump range for slipform construction shall be 1/2 to 1 1/2 in. 
(6) If concrete is placed to displace drilling fluid, or against temporary casing, the slump shall be 8 - 10 in. at 

the point of placement.  If a water-reducing admixture is used in lieu of a high range water-reducing 
admixture according to Article 1020.05(b)(7), the slump shall be 2 - 4 in. 

(7) For Class BS concrete used in bridge deck patching, the coarse aggregate gradation shall be CA 13, 
CA 14, or CA 16, except CA 11 may be used for full-depth patching. 

(8) In addition to the Type III portland cement, 100 lb/cu yd of ground granulated blast-furnace slag and 
50 lb/cu yd of microsilica (silica fume) shall be used.  For an air temperature greater than 85 ºF, the 
Type III portland cement may be replaced with Type I or II portland cement. 

(9) The cement shall be a rapid hardening cement from the Department’s “Approved List of Packaged, Dry, 
Rapid Hardening Cementitious Materials for Concrete Repairs” for PP-4 and calcium aluminate cement 
for PP-5. 

(10) For Class PP concrete used in bridge deck patching, the aggregate gradation shall be CA 13, CA 14, or 
CA 16, except CA 11 may be used for full-depth patching.  In addition, the mix design shall have 72 
hours to obtain a 4,000 psi compressive or 675 psi flexural strength for all PP mix designs. 

(11) The nominal maximum size permitted is 3/4 in.  Nominal maximum size is defined as the largest sieve 
which retains any of the aggregate sample particles. 

(12) The concrete mix shall be designed to remain fluid throughout the anticipated duration of the pour plus 
one hour.  At the Engineer’s discretion, the Contractor may be required to conduct a minimum 2 cu yd 
trial batch to verify the mix design. 

(13) CA 3 or CA 5 may be used when the nominal maximum size does not exceed two-thirds the clear 
distance between parallel reinforcement bars, or between the reinforcement bar and the form.  Nominal 
maximum size is defined in Note 11. 

(14) Alternate combinations of gradations sizes may be used with the approval of the Engineer.  Refer also 
to Article 1004.02(d) for additional information on combining sizes. 

  



FAU 3887 (IL Route 31) 
Project CMM-M-3887(007) 

Section AR-N-2 
Kane County 

Contract 60P65 

141 
 

 
TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA (metric) 

 
Class 

of 
Conc. 

 
Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
kg/cu m 

(3) 

 
Water / 
Cement 

Ratio 
 

kg/kg 

S 
l 
u 
m 
p 
 

mm (4) 

Mix Design 
Compressive Strength 

(Flexural Strength) 
 

kPa, minimum 

 
Air 

Content
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
 

PV 

Pavement 
Base Course 
Base Course Widening 
Driveway Pavement 
Shoulders 
Shoulder Curb 

420 or 421 
353 
354 
423 
483 
662 

 
 

335 (1) 
360 (2) 

 
 

418 

 
 

0.32 - 0.42

 
 

50 - 100
(5) 

 
Ty III 

24,000 
(4500) 

 
24,000 
(4500) 

  
 

5.0 - 8.0

 
CA 5 & CA 7,  
CA 5 & CA 11, 
CA 7, CA 11, or 
CA 14 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 
442 

    22,100 
(4150) 

Article 701.17(e)(3)b. 

  
 
 
CA 7, CA 11, 
CA 13, CA 14, 
or CA 16 

   PP-1 
385 

365 (Ty III) 
445 

425 (Ty III) 0.32 - 0.44 50 - 100 at 48 hours 4.0 - 7.0

   PP-2 435 435 0.32 - 0.38 50 - 150 at 24 hours 4.0 - 6.0
   PP-3 435 (Ty III) (8) 435 (Ty III) (8) 0.32 - 0.35 50 - 100 at 16 hours 4.0 - 6.0
   PP-4 355 (9) 370 (9) 0.32 - 0.50 50 - 150 at 8 hours 4.0 - 6.0
   PP-5 400 (9) 400 (9) 0.32 – 0.40 50 - 200 at 4 hours 4.0 – 6.0 CA 13, CA 14, or 

CA 16 

RR Railroad Crossing 422 
385 

365 (Ty III) 
445 

425 (Ty III) 0.32 - 0.44 50 - 100
24,000 (4500) 

at 48 hours 4.0 - 7.0
CA 7, CA 11, 
or CA 14 

BS 
Bridge Superstructure 
Bridge Approach Slab 503 360 418 0.32 - 0.44

50 - 100
(5) 

 27,500 
(4650) 

 
5.0 - 8.0

CA 7, CA 11, 
or CA 14  (7) 

 
PC 

Various Precast Concrete Items 
   Wet Cast 
   Dry Cast 

 
1042 

 
335 

335 (TY III) 

 
418 

418 (TY III) 

 
0.32 - 0.44
0.25 - 0.40

 
25 - 100
0 - 25 

 
See Section 1042 

 
5.0 - 8.0

N/A 

CA7, CA11, CA13, 
CA 14, CA 16, or 
CA 7 & CA 16 

 
PS 

Precast Prestressed Members 504 
335 

335 (TY III) 
418 

418 (TY III) 

 
0.32 - 0.44

 
25 - 100

  Plans 
5.0 - 8.0

 

CA 11 (11),  
CA 13, CA 14 (11),
 or CA 16 

Precast Prestressed Piles and 
Extensions 

512 34,500

Precast Prestressed Sight Screen 639 24,000

 
TABLE 1.  CLASSES OF CONCRETE AND MIX DESIGN CRITERIA (metric) 

 
Class 

of 
Conc. 

 
 

Use 

 
Specification

Section 
Reference 

 
Cement 
Factor 

 
kg/cu m 

(3) 

 
Water / 
Cement 

Ratio 
 

kg/kg 

S 
l 
u 
m 
p 
 

mm 
(4) 

 
Mix Design 

Compressive Strength 
(Flexural Strength) 

 
kPa, minimum 

 
Air 

Content
% 

 
Coarse 

Aggregate 
Gradations 

(14) 

Days 
Min. Max 3 14 28 

 
DS 

 
Drilled Shaft (12) 
Metal Shell Piles (12) 
Sign Structures 
   Drilled Shaft (12) 
Light Tower Foundation (12) 

 
516 
512 
734 

 
837 

 
395 

 
418 

 
0.32 - 0.44

 
150 -200

(6) 

  
27,500 
(4650) 

  
5.0 - 8.0

 
CA 13, CA 14, 
CA 16, or a  
blend of these 
gradations. 

 
SC 

 
Seal Coat 

 
503 

335 (1) 
360 (2) 

 
418 

 
0.32 - 0.44

 
75 - 125

  
24,000 
(4500) 

  
Optional
6.0 max.

CA 3 & CA 7, 
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 7 & CA 11, 
CA 7, or CA 11 

 
 
 
 
 

SI 

Structures (except Superstructure) 
Sidewalk 
Slope Wall 
Encasement 
Box Culverts 
End Section and Collar 
Curb, Gutter, Curb & Gutter,  
   Median, and Paved Ditch 
Concrete Barrier 
Sign Structures 
   Spread Footing 
   Concrete Foundation 
Pole Foundation (12) 
Traffic Signal Foundation 
   Drilled Shaft (12) 
   Square or Rectangular 

503 
424 
511 
512 
540 
542 

 
606 
637 
734 

 
 

836 
878 

 

 
 
 
 
 

335 (1) 
360 (2) 

 
 
 
 
 

418 

 
 
 
 
 

0.32 - 0.44

 
 
 
 
 

50 - 100 
(5) 

  
 
 
 
 

24,000 
(4500) 

  
 
 
 
 

5.0 - 8.0

 
 
 
 
CA 3 & CA 7, 
CA 3 & CA 11, 
CA 5 & CA 7, 
CA 5 7 CA 11, 
CA 7, CA 11,  
CA 13, CA 14, or 
CA 16 
(13) 
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Notes: (1) Central-mixed. 

(2) Truck-mixed or shrink-mixed.  Shrink-mixed concrete will not be permitted for Class PV concrete. 
(3) For Class SC concrete and for any other class of concrete that is to be placed underwater, except Class 

DS concrete, the cement factor shall be increased by ten percent. 
(4) The maximum slump may be increased to 175 mm when a high range water-reducing admixture is used 

for all classes of concrete except Class PV, SC, and PP.  For Class SC, the maximum slump may be 
increased to 200 mm.  For Class PP-1, the maximum slump may be increased to 150 mm.  For Class 
PS, the 175 mm maximum slump may be increased to 215 mm if the high range water-reducing 
admixture is the polycarboxylate type. 

(5) The slump range for slipform construction shall be 13 to 40 mm. 
(6) If concrete is placed to displace drilling fluid, or against temporary casing, the slump shall be 200 - 

250 mm at the point of placement.  If a water-reducing admixture is used in lieu of a high range water-
reducing admixture according to Article 1020.05(b)(7), the slump shall be 50 – 100 mm. 

(7) For Class BS concrete used in bridge deck patching, the coarse aggregate gradation shall be CA 13, 
CA 14, or CA 16, except CA 11 may be used for full-depth patching. 

(8) In addition to the Type III portland cement, 60 kg/cu m of ground granulated blast-furnace slag and 
30 kg/cu m of microsilica (silica fume) shall be used.  For an air temperature greater than 30 ºC, the 
Type III portland cement may be replaced with Type I or II portland cement. 

(9) The cement shall be a rapid hardening cement from the Department’s “Approved List of Packaged, Dry, 
Rapid Hardening Cementitious Materials for Concrete Repairs” for PP-4 and calcium aluminate cement 
for PP-5. 

(10) For Class PP concrete used in bridge deck patching, the aggregate gradation shall be CA 13, CA 14, or 
CA 16, except CA 11 may be used for full-depth patching.  In addition, the mix design shall have 72 
hours to obtain a 27,500 kPa compressive or 4,650 kPa flexural. 

(11) The nominal maximum size permitted is 19 mm.  Nominal maximum size is defined as the largest sieve 
which retains any of the aggregate sample particles. 

(12) The concrete mix shall be designed to remain fluid throughout the anticipated duration of the pour plus 
one hour.  At the Engineer's discretion, the Contractor may be required to conduct a minimum 1.5 cu m 
trial batch to verify the mix design. 

(13) CA 3 or CA 5 may be used when the nominal maximum size does not exceed two-thirds the clear 
distance between parallel reinforcement bars, or between the reinforcement bar and the form.  Nominal 
maximum size is defined in Note 11. 

(14) Alternate combinations of gradation sizes may be used with the approval of the Engineer.  Refer also to 
Article 1004.02(d) for additional information on combining sizes. 

 
1020.05 Other Concrete Criteria.  The concrete shall be according to the following. 

 
(a) Proportioning and Mix Design.  For all Classes of concrete, it shall be the Contractors 

responsibility to determine mix design material proportions and to proportion each batch 
of concrete.  A Level III PCC Technician shall develop the mix design for all Classes of 
concrete, except Classes PC and PS.  The mix design, submittal information, trial batch, 
and Engineer verification shall be according to the “Portland Cement Concrete Level III 
Technician” course material. 
 
The Contractor shall provide the mix designs a minimum of 45 calendar days prior to 
production.  More than one mix design may be submitted for each class of concrete. 
 
The Engineer will verify the mix design submitted by the Contractor.  Verification of a mix 
design shall in no manner be construed as acceptance of any mixture produced.  Once a 
mix design has been verified, the Engineer shall be notified of any proposed changes. 
 
Tests performed at the jobsite will determine if a mix design can meet specifications.  If 
the tests indicate it cannot, the Contractor shall make adjustments to a mix design, or 
submit a new mix design if necessary, to comply with the specifications. 
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(b) Admixtures.  The Contractor shall be responsible for using admixtures and determining 

dosages for all Classes of concrete, cement aggregate mixture II, and controlled low-
strength material that will produce a mixture with suitable workability, consistency, and 
plasticity.  In addition, admixture dosages shall result in the mixture meeting the 
specified plastic and hardened properties.  The Contractor shall obtain approval from the 
Engineer to use an accelerator when the concrete temperature is greater than 60 °F 
(16 °C).  However, this accelerator approval will not be required for Class PP, RR, PC, 
and PS concrete.  The accelerator shall be the non-chloride type unless otherwise 
specified in the contract plans. 
 
The Department will maintain an Approved List of Corrosion Inhibitors.  Corrosion 
inhibitor dosage rates shall be according to Article 1020.05(b)(10).  For information on 
approved controlled low-strength material air-entraining admixtures, refer to 
Article 1019.02.  The Department will also maintain an Approved List of Concrete 
Admixtures, and an admixture technical representative shall be consulted by the 
Contractor prior to the pour when determining an admixture dosage from this list or when 
making minor admixture dosage adjustments at the jobsite.  The dosage shall be within 
the range indicated on the approved list unless the influence by other admixtures, jobsite 
conditions (such as a very short haul time), or other circumstances warrant a dosage 
outside the range.  The Engineer shall be notified when a dosage is proposed outside 
the range.  To determine an admixture dosage, air temperature, concrete temperature, 
cement source and quantity, finely divided mineral sources and quantity, influence of 
other admixtures, haul time, placement conditions, and other factors as appropriate shall 
be considered.  The Engineer may request the Contractor to have a batch of concrete 
mixed in the lab or field to verify the admixture dosage is correct.  An admixture dosage 
or combination of admixture dosages shall not delay the initial set of concrete by more 
than one hour.  When a retarding admixture is required or appropriate for a bridge deck 
or bridge deck overlay pour, the initial set time shall be delayed until the deflections due 
to the concrete dead load are no longer a concern for inducing cracks in the completed 
work.  However, a retarding admixture shall not be used to further extend the pour time 
and justify the alteration of a bridge deck pour sequence. 
 
When determining water in admixtures for water/cement ratio, the Contractor shall 
calculate 70 percent of the admixture dosage as water, except a value of 50 percent 
shall be used for a latex admixture used in bridge deck latex concrete overlays. 

 
The sequence, method, and equipment for adding the admixtures shall be approved by 
the Engineer.  Admixtures shall be added to the concrete separately.  An accelerator 
shall always be added prior to a high range water-reducing admixture, if both are used. 

 
Admixture use shall be according to the following. 

 
(1) When the atmosphere or concrete temperature is 65 °F (18 °C) or higher, a retarding 

admixture shall be used in the Class BS concrete and concrete bridge deck overlays.  
The proportions of the ingredients of the concrete shall be the same as without the 
retarding admixture, except that the amount of mixing water shall be reduced, as 
may be necessary, in order to maintain the consistency of the concrete as required.  
In addition, a high range water-reducing admixture shall be used in bridge deck 
concrete.  At the option of the Contractor, a water-reducing admixture may be used 
with the high range water-reducing admixture in Class BS concrete. 
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(2) At the Contractor’s option, admixtures in addition to an air-entraining admixture may 

be used for Class PP-1 or RR concrete.  When the air temperature is less than 55 °F 
(13 °C) and an accelerator is used, the non-chloride accelerator shall be calcium 
nitrite. 

 
(3) When Class C fly ash or ground granulated blast-furnace slag is used in Class PP-1 

or RR concrete, a water-reducing or high range water-reducing admixture shall be 
used. 

 
(4) For Class PP-2 or PP-3 concrete, a non-chloride accelerator followed by a high 

range water-reducing admixture shall be used, in addition to the air-entraining 
admixture.  The Contractor has the option to use a water-reducing admixture with the 
high range water-reducing admixture.  For Class PP-3 concrete, the non-chloride 
accelerator shall be calcium nitrite.  For Class PP-2 concrete, the non-chloride 
accelerator shall be calcium nitrite when the air temperature is less than 55 °F 
(13 °C). 
 

(5) For Class PP-4 concrete, a high range water-reducing admixture shall be used in 
addition to the air-entraining admixture.  The Contractor has the option to use a 
water-reducing admixture with the high range water-reducing admixture.  An 
accelerator shall not be used.  For stationary or truck-mixed concrete, a retarding 
admixture shall be used to allow for haul time.  The Contractor has the option to use 
a mobile portland cement concrete plant, but a retarding admixture shall not be used 
unless approved by the Engineer. 

 
For PP-5 concrete, a non-chloride accelerator, high range water-reducing admixture, 
and air-entraining admixture shall be used.  The accelerator, high range water-
reducing admixture, and air-entraining admixture shall be per the Contractor’s 
recommendation and dosage.  The approved list of concrete admixtures shall not 
apply.  A mobile portland cement concrete plant shall be used to produce the 
patching mixture. 

 
(6) When a calcium chloride accelerator is specified in the contract, the maximum 

chloride dosage shall be 1.0 quart (1.0 L) of solution per 100 lb (45 kg) of cement.  
The dosage may be increased to a maximum 2.0 quarts (2.0 L) per 100 lb (45 kg) of 
cement if approved by the Engineer.  When a calcium chloride accelerator for Class 
PP-2 concrete is specified in the contract, the maximum chloride dosage shall be 
1.3 quarts (1.3 L) of solution per 100 lb (45 kg) of cement.  The dosage may be 
increased to a maximum 2.6 quarts (2.6 L) per 100 lb (45 kg) of cement if approved 
by the Engineer. 

 
(7) For Class DS concrete a retarding admixture and a high range water-reducing 

admixture shall be used.  For dry excavations that are 10 ft (3 m) or less, the high 
range water-reducing admixture may be replaced with a water-reducing admixture if 
the concrete is vibrated.  The use of admixtures shall take into consideration the 
slump loss limits specified in Article 516.12 and the fluidity requirement in 
Article 1020.04 (Note 12). 
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(8) At the Contractor's option, when a water-reducing admixture or a high range water-

reducing admixture is used for Class PV, PP-1, RR, SC, and SI concrete, the cement 
factor may be reduced a maximum 0.30 hundredweight/cu yd (18 kg/cu m).  
However, a cement factor reduction will not be allowed for concrete placed 
underwater. 

 
(9) When Type F or Type G high range water-reducing admixtures are used, the initial 

slump shall be a minimum of 1 1/2 in. (40 mm) prior to addition of the Type F or 
Type G admixture, except as approved by the Engineer. 

 
(10) When specified, a corrosion inhibitor shall be added to the concrete mixture utilized 

in the manufacture of precast, prestressed concrete members and/or other 
applications.  It shall be added, at the same rate, to all grout around post-tensioning 
steel when specified. 
 
When calcium nitrite is used, it shall be added at the rate of 4 gal/cu yd (20 L/cu m), 
and shall be added to the mix immediately after all compatible admixtures have been 
introduced to the batch. 
 
When Rheocrete 222+ is used, it shall be added at the rate of 1.0 gal/cu yd 
(5.0 L/cu m), and the batching sequence shall be according to the manufacturer's 
instructions. 

 
(c) Finely Divided Minerals.  Use of finely divided minerals shall be according to the 

following. 
 

(1) Fly Ash.  At the Contractor's option, fly ash from approved sources may partially 
replace portland cement in cement aggregate mixture II, Class PV, PP-1, PP-2, RR, 
BS, PC, PS, DS, SC, and SI concrete. 

 
The use of fly ash shall be according to the following. 
 
a. Measurements of fly ash and portland cement shall be rounded up to the nearest 

5 lb (2.5 kg). 
b. When Class F fly ash is used in cement aggregate mixture II, Class PV, BS, PC, 

PS, DS, SC, and SI concrete, the amount of portland cement replaced shall not 
exceed 25 percent by weight (mass). 

c. When Class C fly ash is used in cement aggregate mixture II, Class PV, PP-1, 
PP-2, RR, BS, PC, PS, DS, SC, and SI concrete, the amount of portland cement 
replaced shall not exceed 30 percent by weight (mass). 

d. Fly ash may be used in concrete mixtures when the air temperature is below 
40 °F (4 °C), but the Engineer may request a trial batch of the concrete mixture to 
show the mix design strength requirement will be met. 

 
(2) Ground Granulated Blast-Furnace (GGBF) Slag.  At the Contractor’s option, GGBF 

slag may partially replace portland cement in concrete mixtures, for Class PV, PP-1, 
PP-2, RR, BS, PC, PS, DS, SC, and SI concrete.  For Class PP-3 concrete, GGBF 
slag shall be used according to Article 1020.04. 
 
The use of GGBF slag shall be according to the following. 
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a. Measurements of GGBF slag and portland cement shall be rounded up to the 

nearest 5 lb (2.5 kg). 
 

b. When GGBF slag is used in Class PV, PP-1, PP-2, RR, BS, PC, PS, DS, SC and 
SI concrete, the amount of portland cement replaced shall not exceed 35 percent 
by weight (mass). 
 

c. GGBF slag may be used in concrete mixtures when the air temperature is below 
40 °F (4 °C), but the Engineer may request a trial batch of the concrete mixture to 
show the mix design strength requirement will be met. 

 
(3) Microsilica.  At the Contractor’s option, microsilica may be added at a maximum of 

5.0 percent by weight (mass) of the cement and finely divided minerals summed 
together. 

 
Microsilica shall be used in Class PP-3 concrete according to Article 1020.04. 

 
(4) High Reactivity Metakaolin (HRM).  At the Contractor’s option, HRM may be added 

at a maximum of 5.0 percent by weight (mass) of the cement and finely divided 
minerals summed together. 

 
(5) Mixtures with Multiple Finely Divided Minerals.  Except as specified for Class PP-3 

concrete, the Contractor has the option to use more than one finely divided mineral 
in Class PV, PP-1, PP-2, RR, BS, PC, PS, DS, SC, and SI concrete as follows. 
 
a. The mixture shall contain a maximum of two finely divided minerals.  The finely 

divided mineral in portland-pozzolan cement or portland blast-furnace slag 
cement shall count toward the total number of finely divided minerals allowed.  
The finely divided minerals shall constitute a maximum of 35.0 percent of the 
total cement plus finely divided minerals.  The fly ash portion shall not exceed 
30.0 percent for Class C fly ash or 25.0 percent for Class F fly ash.  The Class C 
and F fly ash combination shall not exceed 30.0 percent.  The ground granulated 
blast-furnace slag portion shall not exceed 35.0 percent.  The microsilica or high-
reactivity metakaolin portion used together or separately shall not exceed 
ten percent.  The finely divided mineral in the portland-pozzolan cement or 
portland blast-furnace slag blended cement shall apply to the maximum 
35.0 percent. 

 
b. Central Mixed.  For Class PV, SC, and SI concrete, the mixture shall contain a 

minimum of 565 lbs/cu yd (335 kg/cu m) of cement and finely divided minerals 
summed together.  If a water-reducing or high-range water-reducing admixture is 
used, the Contractor has the option to use a minimum of 535 lbs/cu yd 
(320 kg/cu m). 

 
c. Truck-Mixed or Shrink-Mixed.  For Class PV (only truck-mixed permitted), SC, 

and SI concrete, the mixture shall contain a minimum of 605 lbs/cu yd 
(360 kg/cu m) of cement and finely divided minerals summed together.  If a 
water-reducing or high-range water-reducing admixture is used, the Contractor 
has the option to use a minimum of 575 lbs/cu yd (345 kg/cu m). 
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d. Central-Mixed, Truck-Mixed or Shrink-Mixed.  For Class PP-1 and RR concrete, 

the mixture shall contain a minimum of 650 lbs/cu yd (385 kg/cu m) of cement 
and finely divided minerals summed together.  For Class PP-1 and RR concrete 
using Type III portland cement, the mixture shall contain a minimum of 
620 lbs/cu yd (365 kg/cu m). 
 
For Class PP-2 concrete, the mixture shall contain a minimum of 735 lbs/cu yd 
(435 kg/cu m) of cement and finely divided minerals summed together.  For 
Class BS concrete, the mixture shall contain a minimum of 605 lbs/cu yd 
(360 kg/cu m).  For Class DS concrete, the mixture shall contain a minimum of 
665 lbs/cu yd (395 kg/cu m). 
 
If a water-reducing or high range water-reducing admixture is used in Class PP-1 
and RR concrete, the Contractor has the option to use a minimum of 
620 lbs/cu yd (365 kg/cu m) of cement and finely divided minerals summed 
together.  If a water-reducing or high-range water-reducing admixture is used 
with Type III portland cement in Class PP-1 and RR concrete, the Contractor has 
the option to use a minimum of 590 lbs/cu yd (350 kg/cu m). 

 
e. Central-Mixed or Truck-Mixed.  For Class PC and PS concrete, the mixture shall 

contain a minimum of 565 lbs/cu yd (335 kg/cu m) of cement and finely divided 
minerals summed together. 

 
f. The mixture shall contain a maximum of 705 lbs/cu yd (418 kg/cu m) of cement 

and finely divided mineral(s) summed together for Class PV, BS, PC, PS, DS, 
SC, and SI concrete.  For Class PP-1 and RR concrete, the mixture shall contain 
a maximum of 750 lbs/cu yd (445 kg/cu m).  For Class PP-1 and RR concrete 
using Type III portland cement, the mixture shall contain a maximum of 
720 lbs/cu yd (425 kg/cu m).  For Class PP-2 concrete, the mixture shall contain 
a maximum of 735 lbs/cu yd (435 kg/cu m). 

 
g. For Class SC concrete and for any other class of concrete that is to be placed 

underwater, except Class DS concrete, the allowable cement and finely divided 
minerals summed together shall be increased by ten percent. 

 
h. The combination of cement and finely divided minerals shall comply with Article 

1020.05(d). 
 

(d) Alkali-Silica Reaction.  For cast-in-place (includes cement aggregate mixture II), precast, 
and precast prestressed concrete, one of the mixture options provided in 
Article 1020.05(d)(2) shall be used to reduce the risk of a deleterious alkali-silica 
reaction in concrete exposed to humid or wet conditions.  The mixture options are not 
intended or adequate for concrete exposed to potassium acetate, potassium formate, 
sodium acetate, or sodium formate.  The mixture options will not be required for the dry 
environment (humidity less than 60 percent) found inside buildings for residential or 
commercial occupancy. 
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The mixture options shall not apply to concrete revetment mats, insertion lining of pipe 
culverts, portland cement mortar fairing course, controlled low-strength material, 
miscellaneous grouts that are not prepackaged, Class PP-3 concrete, Class PP-4 
concrete, and Class PP-5 concrete. 

 
(1) Aggregate Groups.  Each combination of aggregates used in a mixture will be 

assigned to an aggregate group.  The point at which the coarse aggregate and fine 
aggregate expansion values intersect in the following table will determine the group. 
 

Aggregate Groups 
Coarse Aggregate or 

Coarse Aggregate 
Blend 

 
ASTM C 1260 

Expansion 

Fine Aggregate Or 
Fine Aggregate Blend 

 
ASTM C 1260 Expansion 

 
≤0.16% 

 
>0.16% - 0.27% 

 
>0.27% 

≤0.16% Group I Group II Group III 
>0.16% - 0.27% Group II Group II Group III 

>0.27% Group III Group III Group IV 
 

(2) Mixture Options.  Based upon the aggregate group, the following mixture options 
shall be used.  However, the Department may prohibit a mixture option if field 
performance shows a deleterious alkali-silika reaction or Department testing 
indicates the mixture may experience a deleterious alkali-silica reaction. 

 
Group I – Mixture options are not applicable.  Use any cement or finely divided 

mineral. 
Group II –   Mixture options 1, 2, 3, 4, or 5 shall be used. 
Group III –  Mixture options 1, combine 2 with 3, 4 or 5 shall be used. 
Group IV – Mixture options 1, combine 2 with 4, or 5 shall be used. 
 
a. Mixture Option 1.  The coarse or fine aggregates shall be blended to place the 

material in a group that will allow the selected cement or finely divided mineral to 
be used.  Coarse aggregate may only be blended with another coarse aggregate.  
Fine aggregate may only be blended with another fine aggregate.  Blending of 
coarse with fine aggregate to place the material in another group will not be 
permitted. 
 
When a coarse for fine aggregate is blended, the weighted expansion value shall 
be calculated separately for the coarse and fine aggregate as follows: 

 
Weighted Expansion Value = (a/100 x A) + (b/100 x B) + (c/100 x C) + … 

 
Where: a, b, c… = percentage of aggregate in the blend; 

 A, B, C… = expansion value for that aggregate. 
 

b. Mixture Option 2.  A finely divided mineral shall be used as described in 1), 2), 3), 
or 4) that follow. 

  



FAU 3887 (IL Route 31) 
Project CMM-M-3887(007) 

Section AR-N-2 
Kane County 

Contract 60P65 

149 
 

 
1. Class F Fly Ash.  For cement aggregate mixture II, Class PV, BS, PC, PS, 

MS, DS, SC and SI concrete, the Class F fly ash shall be a minimum 
25.0 percent by weight (mass) of the cement and finely divided minerals 
summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 4.50 percent for the Class F fly ash, it may be used only if it 
complies with Mixture Option 5. 
 

2. Class C Fly Ash.  For cement aggregate mixture II, Class PV, PP-1, PP-2, 
RR, BS, PC, PS, DS, SC, and SI concrete, Class C fly ash shall be a 
minimum of 25.0 percent by weight (mass) of the cement and finely divided 
minerals summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 4.50 percent or the calcium oxide exceeds 26.50 percent for the 
Class C fly ash, it may be used only per Mixture Option 5. 
 

3. Ground Granulated Blast-Furnace Slag.  For Class PV, PP-1, PP-2, RR, BS, 
PC, PS, DS, SC, and SI concrete, ground granulated blast-furnace slag shall 
be a minimum of 25.0 percent by weight (mass) of the cement and finely 
divided minerals summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 1.00 percent for the ground granulated blast-furnace slag, it may be 
used only per Mixture Option 5. 
 

4. Microsilica or High Reactivity Metakaolin,  Microsilica solids or high reactivity 
metakaolin shall be a minimum 5.0 percent by weight (mass) of the cement 
and finely divided minerals summed together. 
 
If the maximum total equivalent available alkali content (Na2O + 0.658K2O) 
exceeds 1.00 percent for the Microsilica or High Reactivity Metakaolin, it may 
be used only if it complies with Mixture Option 5. 
 

c. Mixture Option 3.  The cement used shall have a maximum total equivalent alkali 
content (Na2O + 0.658K2O) of 0.60 percent.  When aggregate in Group II is 
involved and the Contractor desires to use a finely divided mineral, any finely 
divided mineral may be used with the cement unless the maximum total 
equivalent available alkali content (Na2O + 0.658K2O) exceeds 4.50 percent for 
the fly ash; or 1.00 percent for the ground granulated blast-furnace slag, 
microsilica or high reactivity metakaolin.  If the alkali content is exceeded, the 
finely divided mineral may be used only per Mixture Option 5. 
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d. Mixture option 4.  The cement used shall have a maximum total equivalent alkali 

content (Na2O + 0.658K2O) of 0.45 percent.  When aggregate in Group II or III is 
involved and the Contractor desires to use a finely divided mineral, any finely 
divided mineral may be used with the cement unless the maximum total 
equivalent available alkali content (Na2O + 0.658K2O) exceeds 4.50 percent for 
the fly ash; or 1.00 percent for the ground granulated blast-furnace slag, 
microsilica, or high reactivity metakaolin.  If the alkali content is exceeded, the 
finely divided mineral may be used only per Mixture Option 5. 
 

e. Mixture Option 5.  The proposed cement or finely divided mineral may be used if 
the ASTM C 1567 expansion value is ≤ 0.16 percent when performed on the 
aggregate in the concrete mixture with the highest ASTM C 1260 test result.  The 
laboratory performing the ASTM C 1567 test shall be approved by the 
Department according to the current Bureau of Materials and Physical Research 
Policy Memorandum “Minimum Laboratory Requirements for Alkali-Silica 
Reactivity (ASR) Testing”.  The ASTM C 1567 test will be valid for two years, 
unless the Engineer determines the materials have changed significantly.  For 
latex concrete, the ASTM C 1567 test shall be performed without the latex.  The 
0.20 percent autoclave expansion limit in ASTM C 1567 shall not apply. 
 
If during the two year time period the Contractor needs to replace the cement, 
and the replacement cement has an equal or lower total equivalent alkali content 
(Na2O + 0.658K2O), a new ASTM C 1567 test will not be required. 
 
The Engineer reserved the right to verify a Contractor’s ASTM C 1567 test result.  
When the Contractor performs the test, a split sample may be requested by the 
Engineer.  The Engineer may also independently obtain a sample at any time.  
The proposed cement or finely divided mineral will not be allowed for use if the 
Contractor or Engineer obtains an expansion value greater than 0.16 percent. 
 

1020.06 Water/Cement Ratio.  The water/cement ratio shall be determined on a weight 
(mass) basis.  When a maximum water/cement ratio is specified, the water shall include mixing 
water, water in admixtures, free moisture on the aggregates, and water added at the jobsite.  
The quantity of water may be adjusted within the limit specified to meet slump requirements. 
 

When fly ash, ground granulated blast-furnace slag, high-reactivity metakaolin, or microsilica 
(silica fume) are used in a concrete mix, the water/cement ratio will be based on the total 
cement and finely divided minerals contained in the mixture. 
 

1020.07 Slump.  The slump shall be determined according to Illinois Modified 
AASHTO T 119. 
 

If the measured slump falls outside the limits specified, a check test will be made.  In the 
event of a second failure, the Engineer may refuse to permit the use of the batch of concrete 
represented. 
 

If the Contractor is unable to add water to prepare concrete of the specified slump without 
exceeding the maximum design water/cement ratio, additional cement or water-reducing 
admixture shall be added. 
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1020.08 Air Content.  The air content shall be determined according to Illinois Modified 

AASHTO T 152 or Illinois Modified AASHTO T 196.  The air-entrainment shall be obtained by 
the use of cement with an approved air-entraining admixture added during the mixing of the 
concrete or the use of air-entraining cement. 
 

If the air-entraining cement furnished is found to produce concrete having an air content 
outside the limits specified, its use shall be discontinued immediately and the Contractor shall 
provide other air-entraining cement which will produce air contents within the specified limits. 
 

If the air content obtained is above the specified maximum limit at the jobsite, the 
Contractor, with the Engineer's approval, may add to the truck mixer non air-entraining cement 
in the proportion necessary to bring the air content within the specified limits, or the concrete 
may be further mixed, within the limits of time and revolutions specified, to reduce the air 
content.  If the air content obtained is below the specified minimum limit, the Contractor may 
add to the concrete a sufficient quantity of an approved air-entraining admixture at the jobsite to 
bring the air content within the specified limits. 
 

1020.09 Strength Tests.  The specimens shall be molded and cured according to Illinois 
Modified AASHTO T 23.  Specimens shall be field cured with the construction item as specified 
in Illinois Modified AASHTO T 23.  The compressive strength shall be determined according to 
Illinois Modified AASHTO T 22.  The flexural strength shall be determined according to Illinois 
Modified AASHTO T 177. 

 
Except for Class PC and PS concrete, the Contractor shall transport the strength specimens 

from the site of the work to the field laboratory or other location as instructed by the Engineer.  
During transportation in a suitable light truck, the specimens shall be embedded in straw, 
burlap, or other acceptable material in a manner meeting with the approval of the Engineer to 
protect them from damage; care shall be taken to avoid impacts during hauling and handling.  
For strength specimens, the Contractor shall provide a water storage tank for curing. 
 

1020.10 Handling, Measuring, and Batching Materials.  Aggregates shall be handled in 
a manner to prevent mixing with soil and other foreign material. 
 

Aggregates shall be handled in a manner which produces a uniform gradation, before 
placement in the plant bins.  Aggregates delivered to the plant in a nonuniform gradation 
condition shall be stockpiled.  The stockpiled aggregate shall be mixed uniformly before 
placement in the plant bins. 

 
Aggregates shall have a uniform moisture content before placement in the plant bins.  This 

may require aggregates to be stockpiled for 12 hours or more to allow drainage, or water added 
to the stockpile, or other methods approved by the Engineer.  Moisture content requirements for 
crushed slag or lightweight aggregate shall be according to Article 1004.01(e). 

 
Aggregates, cement, and finely divided minerals shall be measured by weight (mass).  

Water and admixtures shall be measured by volume or weight (mass). 
 
The Engineer may permit aggregates, cement, and finely divided minerals to be measured 

by volume for small isolated structures and for miscellaneous items.  Aggregates, cement, and 
finely divided minerals shall be measured individually.  The volume shall be based upon dry, 
loose materials. 
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1020.11 Mixing Portland Cement Concrete.  The mixing of concrete shall be according 

to the following. 
 
(a) Ready-Mixed Concrete.  Ready-mixed concrete is central-mixed, truck-mixed, or shrink-

mixed concrete transported and delivered in a plastic state ready for placement in the 
work and shall be according to the following. 

 
(1) Central-Mixed Concrete.  Central-mixed concrete is concrete which has been 

completely mixed in a stationary mixer and delivered in a truck agitator, a truck mixer 
operating at agitating speed, or a nonagitator truck. 

 
The stationary mixer shall operate at the drum speed for which it was designed.  The 
batch shall be charged into the drum so that some of the water shall enter in 
advance of the cement, finely divided minerals, and aggregates.  The flow of the 
water shall be uniform and all water shall be in the drum by the end of the first 
15 seconds of the mixing period.  Water shall begin to enter the drum from zero to 
two seconds in advance of solid material and shall stop flowing within two seconds of 
the beginning of mixing time. 

 
Some coarse aggregate shall enter in advance of other solid materials.  For the 
balance of the charging time for solid materials, the aggregates, finely divided 
minerals, and cement (to assure thorough blending) shall each flow at acceptably 
uniform rates, as determined by visual observation.  Coarse aggregate shall enter 
two seconds in advance of other solid materials and a uniform rate of flow shall 
continue to within two seconds of the completion of charging time. 

 
The entire contents of the drum, or of each single compartment of a multiple-drum 
mixer, shall be discharged before the succeeding batch is introduced. 

 
The volume of concrete mixed per batch shall not exceed the mixer's rated capacity 
as shown on the standard rating plate on the mixer by more than ten percent. 

 
The minimum mixing time shall be 75 seconds for a stationary mixer having a 
capacity greater than 2 cu yd (1.5 cu m).  For a mixer with a capacity equal to or less 
than 2 cu yd (1.5 cu m) the mixing time shall be 60 seconds.  Transfer time in 
multiple drum mixers is included in the mixing time.  Mixing time shall begin when all 
materials are in the mixing compartment and shall end when the discharge of any 
part of the batch is started.  The required mixing times will be established by the 
Engineer for all types of stationary mixers. 

 
When central-mixed concrete is to be transported in a truck agitator or a truck mixer, 
the stationary-mixed batch shall be transferred to the agitating unit without delay and 
without loss of any portion of the batch.  Agitating shall start immediately thereafter 
and shall continue without interruption until the batch is discharged from the agitator.  
The ingredients of the batch shall be completely discharged from the agitator before 
the succeeding batch is introduced.  Drums and auxiliary parts of the equipment shall 
be kept free from accumulations of materials. 
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The vehicles used for transporting the mixed concrete shall be of such capacity, or 
the batches shall be so proportioned, that the entire contents of the mixer drum can 
be discharged into each vehicle load. 

 
(2) Truck-Mixed Concrete.  Truck-mixed concrete is completely mixed and delivered in a 

truck mixer.  When the mixer is charged with fine and coarse aggregates 
simultaneously, not less than 60 nor more than 100 revolutions of the drum or blades 
at mixing speed shall be required, after all of the ingredients including water are in 
the drum.  When fine and coarse aggregates are charged separately, not less than 
70 revolutions will be required.  Additional mixing beyond 100 revolutions shall be at 
agitating speed unless additions of water, admixtures, cement, or other materials are 
made at the jobsite.  The mixing operation shall begin immediately after the cement 
and water, or the cement and wet aggregates, come in contact.  The ingredients of 
the batch shall be completely discharged from the drum before the succeeding batch 
is introduced.  The drum and auxiliary parts of the equipment shall be kept free from 
accumulations of materials.  If additional water or an admixture is added at the 
jobsite, the concrete batch shall be mixed a minimum of 40 additional revolutions 
after each addition. 

 
(3) Shrink-Mixed Concrete.  Shrink-mixed concrete is mixed partially in a stationary 

mixer and completed in a truck mixer for delivery.  The mixing time of the stationary 
mixer may be reduced to a minimum of 30 seconds to intermingle the ingredients, 
before transferring to the truck mixer.  All ingredients for the batch shall be in the 
stationary mixer and partially mixed before any of the mixture is discharged into the 
truck mixer.  The partially mixed batch shall be transferred to the truck mixer without 
delay and without loss of any portion of the batch, and mixing in the truck mixer shall 
start immediately.  The mixing time in the truck mixer shall be not less than 50 nor 
more than 100 revolutions of the drum or blades at mixing speed.  Additional mixing 
beyond 100 revolutions shall be at agitating speed, unless additions of water, 
admixtures, cement, or other materials are made at the jobsite.  Units designed as 
agitators shall not be used for shrink mixing.  The ingredients of the batch shall be 
completely discharged from the drum before the succeeding batch is introduced.  
The drum and auxiliary parts of the equipment shall be kept free from accumulations 
of materials.  If additional water or an admixture is added at the jobsite, the concrete 
batch shall be mixed a minimum of 40 additional revolutions after each addition. 

 
(4) Mixing Water.  Wash water shall be completely discharged from the drum or 

container before a batch is introduced.  All mixing water shall be added at the plant 
and any adjustment of water at the jobsite by the Contractor shall not exceed the 
specified maximum water/cement ratio or slump.  If strength specimens have been 
made for a batch of concrete, and subsequently during discharge there is more water 
added, additional strength specimens shall be made for the batch of concrete.  No 
additional water may be added at the jobsite to central-mixed concrete if the mix 
design has less than 565 lbs/cu yd (335 kg/cu m) of cement and finely divided 
minerals summed together. 
 

(5) Mixing and Agitating Speeds.  The mixing or agitating speeds used for truck mixers 
or truck agitators shall be per the manufacturer’s rating plate. 
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(6) Capacities.  The volume of plastic concrete in a given batch will be determined 

according to AASHTO T 121, based on the total weight (mass) of the batch, 
determined either from the weight (masses) of all materials, including water, entering 
the batch or directly from the net weight (mass) of the concrete in the batch as 
delivered. 

 
The volume of mixed concrete in truck mixers or truck agitators shall in no case be 
greater than the rated capacity determined according to the Truck Mixer, Agitator, 
and Front Discharge Concrete Carrier Standards of the Truck Mixer Manufacturer's 
Bureau, as shown by the rating plate attached to the truck.  If the truck mixer does 
not have a rating plate, the volume of mixed concrete shall not exceed 63 percent of 
the gross volume of the drum or container, disregarding the blades.  For truck 
agitators, the value is 80 percent. 

 
(7) Time of Haul.  Haul time shall begin when the delivery ticket is stamped.  The 

delivery ticket shall be stamped no later than five minutes after the addition of the 
mixing water to the cement, or after the addition of the cement to the aggregate 
when the combined aggregates contain free moisture in excess of two percent by 
weight (mass).  If more than one batch is required for charging a truck using a 
stationary mixer, the time of haul shall start with mixing of the first batch.  Haul time 
shall end when the truck is emptied for incorporation of the concrete into the work. 

 
The time elapsing from when water is added to the mix until it is deposited in place at 
the site of the work shall not exceed 30 minutes when the concrete is transported in 
nonagitating trucks. 

 
The maximum haul time for concrete transported in truck mixers or truck agitators 
shall be according to the following. 

 

Concrete Temperature at Point 
of Discharge °F (°C) 

Haul Time 
Hours Minutes

50-64 (10-17.5) 1 30 
>64 (>17.5) - without retarder 1 0 

>64 (>17.5) - with retarder 1 30 
 

To encourage start-up testing for mix adjustments at the plant, the first two trucks will 
be allowed an additional 15 minutes haul time whenever such testing is performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) 
name of Contractor; (5) stamped date and time batched; (6) truck number; (7) 
quantity batched; (8) amount of admixture(s) in the batch; (9) amount of water in the 
batch; and (10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the 
satisfaction of the Engineer. 
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(8) Production and Delivery.  The production of ready-mixed concrete shall be such that 

the operations of placing and finishing will be continuous insofar as the job 
operations require.  The Contractor shall be responsible for producing concrete that 
will have the required workability, consistency, and plasticity when delivered to the 
work.  Concrete which is unsuitable for placement as delivered will be rejected.  The 
Contractor shall minimize the need to adjust the mixture at the jobsite, such as 
adding water, admixtures, and cement prior to discharging. 

 
(9) Use of Multiple Plants in the Same Construction Item.  The Contractor may 

simultaneously use central-mixed, truck-mixed, and shrink-mixed concrete from more 
than one plant, for the same construction item, on the same day, and in the same 
pour.  However, the following criteria shall be met. 
 
a. Each plant shall use the same cement, finely divided minerals, aggregates, 

admixtures, and fibers. 
 

b. Each plant shall use the same mix design.  However, material proportions may 
be altered slightly in the field to meet slump and air content criteria.  Field water 
adjustments shall not result in a difference that exceeds 0.02 between plants for 
water/cement ratio.  The required cement factor for central-mixed concrete shall 
be increased to match truck-mixed or shrink-mixed concrete, if the latter two 
types of mixed concrete are used in the same pour. 
 

c. The maximum slump difference between deliveries of concrete shall be 3/4 in. 
(19 mm) when tested at the jobsite.  If the difference is exceeded, but test results 
are within specification limits, the concrete may be used.  The Contractor shall 
take immediate corrective action and shall test subsequent deliveries of concrete 
until the slump difference is corrected.  For each day, the first three truck loads of 
delivered concrete from each plant shall be tested for slump by the Contractor.  
Thereafter, when a specified test frequency for slump is to be performed, it shall 
be conducted for each plant at the same time. 
 

d. The maximum air content difference between deliveries of concrete shall be 
1.5 percent when tested at the jobsite.  If the difference is exceeded, but test 
results are within specification limits, the concrete may be used.  The Contractor 
shall take immediate corrective action and shall test subsequent deliveries of 
concrete until the air content difference is corrected.  For each day, the first three 
truck loads of delivered concrete from each plant shall be tested for air content 
by the Contractor.  Thereafter, when a specified test frequency for air content is 
to be performed, it shall be conducted for each plant at the same time. 
 

e. Strength tests shall be performed and taken at the jobsite for each plant.  When a 
specified strength test is to be performed, it shall be conducted for each plant at 
the same time.  The difference between plants for strength shall not exceed 
900 psi (6200 kPa) compressive and 90 psi (620 kPa) flexural.  If the strength 
difference requirements are exceeded, the Contractor shall take corrective 
action. 
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f. The maximum haul time difference between deliveries of concrete shall be 

15 minutes.  If the difference is exceeded, but haul time is within specification 
limits, the concrete may be used.  The Contractor shall take immediate corrective 
action and check subsequent deliveries of concrete. 

 
(b) Class PC Concrete.  The concrete shall be central-mixed or truck-mixed.  Variations in 

plastic concrete properties shall be minimized between batches. 
 

(c) Class PV Concrete.  The concrete shall be central-mixed or truck-mixed. 
 

The required mixing time for stationary mixers with a capacity greater than 2 cu yd 
(1.5 cu m) may be less than 75 seconds upon satisfactory completion of a mixer 
performance test.  Mixer performance tests may be requested by the Contractor when 
the quantity of concrete to be placed exceeds 50,000 sq yd (42,000 sq m).  The testing 
shall be conducted according to the current Bureau of Materials and Physical 
Research’s Policy Memorandum, ”Field Test Procedures for Mixer Performance and 
Concrete Uniformity Tests”. 

 
The Contractor will be allowed to test two mixing times within a range of 50 to 
75 seconds.  If satisfactory results are not obtained from the required tests, the mixing 
time shall continue to be 75 seconds for the remainder of the contract.  If satisfactory 
results are obtained, the mixing time may be reduced.  In no event will mixing time be 
less than 50 seconds. 

 
The Contractor shall furnish the labor, equipment, and material required to perform the 
testing according to the current Bureau of Materials and Physical Research’s Policy 
Memorandum, “Field Test Procedures for Mixer Performance and Concrete Uniformity 
Tests”. 

 
A contract which has 12 ft (3.6 m) wide pavement or base course, and a continuous 
length of 1/2 mile (0.8 km) or more, shall have the following additional requirements. 
 
(1) The plant and truck delivery operation shall be able to provide a minimum of 50 cu yd 

(38 cu m) of concrete per hour. 
(2) The plant shall have automatic or semi-automatic batching equipment. 

 
(d) All Other Classes of Concrete.  The concrete shall be central-mixed, truck-mixed, or 

shrink-mixed concrete. 
 

1020.12 Mobile Portland Cement Concrete Plants.  The use of a mobile portland 
cement concrete plant may be approved under the provisions of Article 1020.10 for volumetric 
proportioning in small isolated structures, thin overlays, and for miscellaneous and incidental 
concrete items. 

 
The first 1 cu ft (0.03 cu m) of concrete produced may not contain sufficient mortar and shall 

not be incorporated in the work.  The side plate on the cement feeder shall be removed 
periodically (normally the first time the mixer is used each day) to see if cement is building up on 
the feed drum. 
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Sufficient mixing capacity of mixers shall be provided to enable continuous placing and 

finishing insofar as the job operations and the specifications require. 
 
Slump and air tests made immediately after discharge of the mix may be misleading, since 

the aggregates may absorb a significant amount of water for four or five minutes after mixing. 
 
1020.13 Curing and Protection.  The method of curing, curing period, and method of 

protection for each type of concrete construction is included in the following Index Table. 
 

INDEX TABLE OF CURING AND PROTECTION OF CONCRETE CONSTRUCTION 
 CURING CURING LOW AIR 
TYPE OF CONSTRUCTION METHODS PERIOD TEMPERATURE 
  DAYS PROTECTION METHODS 

Cast-in-Place Concrete 11/    
Pavement    
Shoulder 1020.13(a)(1)(2)(3)(4)(5) 3/ 5/ 3 1020.13(c) 
Base Course    
Base Course Widening 1020.13(a)(1)(2)(3)(4)(5) 2/ 3 1020.13(c) 
Driveway    
Median    
Barrier    
Curb    
Gutter 1020.13(a)(1)(2)(3)(4)(5) 4/ 5/ 3 1020.13(c) 16/

Curb & Gutter    
Sidewalk    
Slope Wall    
Paved Ditch    
Catch Basin    
Manhole 1020.13(a)(1)(2)(3)(4)(5) 4/ 3 1020.13(c) 
Inlet    
Valve Vault    

Pavement Patching 

Bridge Deck Patching 

1020.13(a)(1)(2)(3)(4)(5) 2/ 

1020.13(a)(3)(5) 

3 12/ 

3 or 7 12/ 

1020.13(c) 

1020.13(c) 

Railroad Crossing 1020.13(a)(3)(5) 1 1020.13(c) 

Piles and Drilled Shafts 1020.13(a)(3)(5) 7 1020.13(d)(1)(2)(3) 
Foundations & Footings 
Seal Coat 

 
1020.13(a)(1)(2)(3)(4)(5) 4/ 6/ 

 
7 

 
1020.13(d)(1)(2)(3) 

Substructure 1020.13(a)(1)(2)(3)(4)(5) 1/ 7/ 7 1020.13(d)(1)(2)(3) 

Superstructure (except deck) 1020.13(a)(1)(2)(3)(5) 8/ 7 1020.13(d)(1)(2) 

Deck    

Bridge Approach Slab 1020.13(a)(5) 7 1020.13(d)(1)(2) 17/ 

Retaining Walls 1020.13(a)(1)(2)(3)(4)(5) 1/ 7/ 7 1020.13(d)(1)(2) 

Pump Houses 1020.13(a)(1)(2)(3)(4)(5) 1/ 7 1020.13(d)(1)(2) 

Culverts 1020.13(a)(1)(2)(3)(4)(5) 4/ 6/ 7 1020.13(d)(1)(2) 18/ 

Other Incidental Concrete 1020.13(a)(1)(2)(3)(5) 3 1020.13(c) 

Precast Concrete 11/    
Bridge Slabs    
Piles and Pile Caps 1020.13(a)(3)(5) 9/ 10/ As 13/ 9/ 
Other Structural Members  Required 

All Other Precast Items 1020.13(a)(3)(4)(5) 2/ 9/ 10/ As 14/ 

Required 
9/ 

Precast, Prestressed Concrete 11/    
  Until Strand  
All Items 1020(a)(3)(5) 9/ 10/ Tensioning is 9/ 
  Released15/

 
Notes-General: 
 

1/ Type I, membrane curing only 
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2/ Type II, membrane curing only 

 
3/ Type III, membrane curing only 

 
4/ Type I, II and III membrane curing 
 
5/ Membrane Curing will not be permitted between November 1 and April 15. 

 
6/ The use of water to inundate foundations and footings, seal coats or the bottom slab 

of culverts is permissible when approved by the Engineer, provided the water 
temperature can be maintained at 45 °F (7 °C) or higher. 

 
7/ Asphalt emulsion for waterproofing may be used in lieu of other curing methods 

when specified and permitted according to Article 503.18. 
 
8/ On non-traffic surfaces which receive protective coat according to Article 503.19, a 

linseed oil emulsion curing compound may be used as a substitute for protective coat 
and other curing methods.  The linseed oil emulsion curing compound will be 
permitted between April 16 and October 31 of the same year, provided it is applied 
with a mechanical sprayer according to Article 1101.09(b). 

 
9/ Steam, supplemental heat, or insulated blankets (with or without steam/supplemental 

heat) are acceptable and shall be according to the Bureau of Materials and Physical 
Research’s Policy Memorandum “Quality Control/Quality Assurance Program for 
Precast Concrete Products” and the “Manual for Fabrication of Precast, Prestressed 
Concrete Products”. 

 
10/ A moist room according to AASHTO M 201 is acceptable for curing. 
 
11/ If curing is required and interrupted because of form removal for cast-in-place 

concrete items, precast concrete products, or precast prestressed concrete products, 
the curing shall be resumed within two hours from the start of the form removal. 
 

12/ Curing maintained only until opening strength is attained for pavement patching, with 
a maximum curing period of three days.  For bridge deck patching the curing period 
shall be three days if Class PP concrete is used and 7 days if Class BS concrete is 
used. 

 
13/ The curing period shall end when the concrete has attained the mix design strength.  

The producer has the option to discontinue curing when the concrete has attained 
80 percent of the mix design strength or after seven days.  All strength test 
specimens shall remain with the units and shall be subjected to the same curing 
method and environmental condition as the units, until the time of testing. 

 
14/ The producer shall determine the curing period or may elect to not cure the product.  

All strength test specimens shall remain with the units and shall be subjected to the 
same curing method and environmental condition as the units, until the time of 
testing. 

 
15/ The producer has the option to continue curing after strand release. 
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16/ When structural steel or structural concrete is in place above slope wall, 

Article 1020.13(c) shall not apply.  The protection method shall be according to 
Article 1020.13(d)(1). 

 
17/ When Article 1020.13(d)(2) is used to protect the deck, the housing may enclose 

only the bottom and sides.  The top surface shall be protected according to 
Article 1020.13(d)(1). 

 
18/ For culverts having a waterway opening of 10 sq ft (1 sq m) or less, the culverts may 

be protected according to Article 1020.13(d)(3). 
 

(a) Methods of Curing.  Except as provided for in the Index Table of Curing and Protection 
of Concrete Construction, curing shall be accomplished by one of the following 
described methods.  When water is required to wet the surface, it shall be applied as a 
fine spray so that it will not mar or pond on the surface.  Except where otherwise 
specified, the curing period shall be at least 72 hours. 

 
(1) Waterproof Paper Method.  The surface of the concrete shall be covered with 

waterproof paper as soon as the concrete has hardened sufficiently to prevent 
marring the surface.  The surface of the concrete shall be wetted immediately before 
the paper is placed.  The blankets shall be lapped at least 12 in. (300 mm) end to 
end, and these laps shall be securely weighted with a windrow of earth, or other 
approved method, to form a closed joint.  The same requirements shall apply to the 
longitudinal laps where separate strips are used for curing edges, except the lap 
shall be at least 9 in. (225 mm).  The edges of the blanket shall be weighted securely 
with a continuous windrow of earth or any other means satisfactory to the Engineer 
to provide an air-tight cover.  Any torn places or holes in the paper shall be repaired 
immediately by patches cemented over the openings, using a bituminous cement 
having a melting point of not less than 180 °F (82 °C).  The blankets may be reused, 
provided they are air-tight and kept serviceable by proper repairs. 

 
A longitudinal pleat shall be provided in the blanket to permit shrinkage where the 
width of the blanket is sufficient to cover the entire surface.  The pleat will not be 
required where separate strips are used for the edges.  Joints in the blanket shall be 
sewn or cemented together in such a manner that they will not separate during use.  
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(2) Polyethylene Sheeting Method.  The surface of the concrete shall be covered with 

white polyethylene sheeting as soon as the concrete has hardened sufficiently to 
prevent marring the surface.  The surface of the concrete shall be wetted 
immediately before the sheeting is placed.  The edges of the sheeting shall be 
weighted securely with a continuous windrow of earth or any other means 
satisfactory to the Engineer to provide an air-tight cover.  Adjoining sheets shall 
overlap not less than 12 in. (300 mm) and the laps shall be securely weighted with 
earth, or any other means satisfactory to the Engineer, to provide an air tight cover.  
For surface and base course concrete, the polyethylene sheets shall be not less than 
100 ft (30 m) in length nor longer than can be conveniently handled, and shall be of 
such width that, when in place, they will cover the full width of the surface, including 
the edges, except that separate strips may be used to cover the edges.  Any tears or 
holes in the sheeting shall be repaired.  When sheets are no longer serviceable as a 
single unit, the Contractor may select from such sheets and reuse those which will 
serve for further applications, provided two sheets are used as a single unit; 
however, the double sheet units will be rejected when the Engineer deems that they 
no longer provide an air tight cover. 
 

(3) Wetted Burlap Method.  The surface of the concrete shall be covered with wetted 
burlap blankets as soon as the concrete has hardened sufficiently to prevent marring 
the surface.  The blankets shall overlap 6 in. (150 mm).  At least two layers of wetted 
burlap shall be placed on the finished surface.  The burlap shall be kept saturated by 
means of a mechanically operated sprinkling system.  In place of the sprinkling 
system, at the Contractor's option, two layers of burlap covered with impermeable 
covering shall be used.  The burlap shall be kept saturated with water.  Plastic 
coated burlap may be substituted for one layer of burlap and impermeable covering. 
 
The blankets shall be placed so that they are in contact with the edges of the 
concrete, and that portion of the material in contact with the edges shall be kept 
saturated with water. 
 

(4) Membrane Curing Method.  Membrane curing will not be permitted where a 
protective coat, concrete sealer, or waterproofing is to be applied, or at areas where 
rubbing or a normal finish is required, or at construction joints other than those 
necessary in pavement or base course.  Concrete at these locations shall be cured 
by another method specified in Article 1020.13(a). 
 
After the concrete has been finished and the water sheen has disappeared from the 
surface, the concrete shall be immediately sealed with membrane curing compound 
of the type specified.  The seal shall be maintained for the specified curing period.  
The edges of the concrete shall, likewise, be sealed immediately after the forms are 
removed.  Two separate applications, applied at least one minute apart, each at the 
rate of not less than 1 gal/250 sq ft (0.16 L/sq m) will be required upon the surfaces 
and edges of the concrete.  These applications shall be made with the mechanical 
equipment specified.  Type III compound shall be agitated immediately before and 
during the application. 
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At locations where the coating is discontinuous or where pin holes show or where the 
coating is damaged due to any cause and on areas adjacent to sawed joints, 
immediately after sawing is completed, an additional coating of membrane curing 
compound shall be applied at the above specified rate.  The equipment used may be 
of the same type as that used for coating variable widths of pavement.  Before the 
additional coating is applied adjacent to sawed joints, the cut faces of the joint shall 
be protected by inserting a suitable flexible material in the joint, or placing an 
adhesive width of impermeable material over the joint, or by placing the permanent 
sealing compound in the joint.  Material, other than the permanent sealing 
compound, used to protect cut faces of the joint, shall remain in place for the 
duration of the curing period.  In lieu of applying the additional coating, the area of 
the sawed joint may be cured according to any other method permitted. 
 
When rain occurs before an application of membrane curing compound has dried, 
and the coating is damaged, the Engineer may require another application be made 
in the same manner and at the same rate as the original coat.  The Engineer may 
order curing by another method specified, if unsatisfactory results are obtained with 
membrane curing compound. 
 

(5) Wetted Cotton Mat Method.  After the surface of concrete has been textured or 
finished, it shall be covered immediately with dry or damp cotton mats.  The cotton 
mats shall be placed in a manner which will not mar the concrete surface.  A texture 
resulting from the cotton mat material is acceptable.  The cotton mats shall then be 
wetted immediately and thoroughly soaked with a gentle spray of water.  For bridge 
decks, a foot bridge shall be used to place and wet the cotton mats. 
 
The cotton mats shall be maintained in a wetted condition until the concrete has 
hardened sufficiently to place soaker hoses without marring the concrete surface.  
The soaker hoses shall be placed on top of the cotton mats at a maximum 4 ft 
(1.2 m) spacing.  The cotton mats shall be kept wet with a continuous supply of water 
for the remainder of the curing period.  Other continuous wetting systems may be 
used if approved by the Engineer. 
 
After placement of the soaker hoses, the cotton mats shall be covered with white 
polyethylene sheeting or burlap-polyethylene blankets. 
 
For construction items other than bridge decks, soaker hoses or a continuous wetting 
system will not be required if the alternative method keeps the cotton mats wet.  
Periodic wetting of the cotton mats is acceptable. 
 
For areas inaccessible to the cotton mats on bridge decks, curing shall be according 
to Article 1020.13(a)(3). 
 

(b) Removing and Replacing Curing Covering.  When curing methods specified above in 
Article 1020.13(a), (1), (2), or (3) are used for concrete pavement, the curing covering for 
each day's paving shall be removed to permit testing of the pavement surface with a 
profilograph or straightedge, as directed by the Engineer. 
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Immediately after testing, the surface of the pavement shall be wetted thoroughly and 
the curing coverings replaced.  The top surface and the edges of the concrete shall not 
be left unprotected for a period of more than 1/2 hour. 
 

(c) Protection of Concrete, Other Than Structures, From Low Air Temperatures.  When the 
official National Weather Service forecast for the construction area predicts a low of 
32 °F (0 °C), or lower, or if the actual temperature drops to 32 °F (0 °C), or lower, 
concrete less than 72 hours old shall be provided at least the following protection. 

 
Minimum Temperature Protection 

25 – 32 °F (-4 – 0 °C) Two layers of polyethylene sheeting, one layer of 
polyethylene and one layer of burlap, or two layers 
of waterproof paper. 

Below 25 °F (-4 °C) 6 in. (150 mm) of straw covered with one layer of 
polyethylene sheeting or waterproof paper. 

 
These protective covers shall remain in place until the concrete is at least 96 hours old.  
When straw is required on pavement cured with membrane curing compound, the 
compound shall be covered with a layer of burlap, polyethylene sheeting or waterproof 
paper before the straw is applied. 
 
After September 15, there shall be available to the work within four hours, sufficient 
clean, dry straw to cover at least two days production.  Additional straw shall be provided 
as needed to afford the protection required.  Regardless of the precautions taken, the 
Contractor shall be responsible for protection of the concrete placed and any concrete 
damaged by cold temperatures shall be removed and replaced. 
 

(d) Protection of Concrete Structures From Low Air Temperatures.  When the official 
National Weather Service forecast for the construction area predicts a low below 45 °F 
(7 °C), or if the actual temperature drops below 45 °F (7 °C), concrete less than 72 hours 
old shall be provided protection.  Concrete shall also be provided protection when placed 
during the winter period of December 1 through March 15.  Concrete shall not be placed 
until the materials, facilities, and equipment for protection are approved by the Engineer. 
 
When directed by the Engineer, the Contractor may be required to place concrete during 
the winter period.  When winter construction is specified, the Contractor shall proceed 
with the construction, including excavation, pile driving, concrete, steel erection, and all 
appurtenant work required for the complete construction of the item, except at times 
when weather conditions make such operations impracticable. 
 
Regardless of the precautions taken, the Contractor shall be responsible for protection of 
the concrete placed and any concrete damaged by cold temperatures shall be removed 
and replaced. 

 
(1) Protection Method I.  The concrete shall be completely covered with insulating 

material such as fiberglass, rock wool, or other approved commercial insulating 
material having the minimum thermal resistance R, as defined in ASTM C 168, for 
the corresponding minimum dimension of the concrete unit being protected as shown 
in the following table. 
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Minimum Pour Dimension Thermal 

Resistance R in. (mm) 

6 or less (150 or less) R=16 

> 6 to 12 (> 150 to 300) R=10 

> 12 to 18 (> 300 to 450) R=6 

> 18 (> 450) R=4 

 
The insulating material manufacturer shall clearly mark the insulating material with 
the thermal resistance R value. 
 
The insulating material shall be completely enclosed on sides and edges with an 
approved waterproof liner and shall be maintained in a serviceable condition.  Any 
tears in the liner shall be repaired in a manner approved by the Engineer.  The 
Contractor shall provide means for checking the temperature of the surface of the 
concrete during the protection period. 
 
On formed surfaces, the insulating material shall be attached to the outside of the 
forms with wood cleats or other suitable means to prevent any circulation of air under 
the insulation and shall be in place before the concrete is placed.  The blanket 
insulation shall be applied tightly against the forms.  The edges and ends shall be 
attached so as to exclude air and moisture.  If the blankets are provided with nailing 
flanges, the flanges shall be attached to the studs with cleats.  Where tie rods or 
reinforcement bars protrude, the areas adjacent to the rods or bars shall be 
adequately protected in a manner satisfactory to the Engineer.  Where practicable, 
the insulation shall overlap any previously placed concrete by at least 1 ft (300 mm).  
Insulation on the underside of floors on steel members shall cover the top flanges of 
supporting members.  On horizontal surfaces, the insulating material shall be placed 
as soon as the concrete has set, so that the surface will not be marred and shall be 
covered with canvas or other waterproof covering.  The insulating material shall 
remain in place for a period of seven days after the concrete is placed. 
 
The Contractor may remove the forms, providing the temperature is 35 °F (2 °C) and 
rising and the Contractor is able to wrap the particular section within two hours from 
the time of the start of the form removal.  The insulation shall remain in place for the 
remainder of the seven days curing period. 
 

(2) Protection Method II.  The concrete shall be enclosed in adequate housing and the 
air surrounding the concrete kept at a temperature of not less than 50 °F (10 °C) nor 
more than 80 °F (27 °C) for a period of seven days after the concrete is placed.  The 
Contractor shall provide means for checking the temperature of the surface of the 
concrete or air temperature within the housing during the protection period.  All 
exposed surfaces within the housing shall be cured according to the Index Table. 

 
The Contractor shall provide adequate fire protection where heating is in progress 
and such protection shall be accessible at all times.  The Contractor shall maintain 
labor to keep the heating equipment in continuous operation. 
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At the close of the heating period, the temperature shall be decreased to the 
approximate temperature of the outside air at a rate not to exceed 15 °F (8 °C) per 
12 hour period, after which the housing maybe removed.  The surface of the 
concrete shall be permitted to dry during the cooling period. 

 
(3) Protection Method III.  As soon as the surface is sufficiently set to prevent marring, 

the concrete shall be covered with 12 in. (300 mm) of loose, dry straw followed by a 
layer of impermeable covering.  The edges of the covering shall be sealed to prevent 
circulation of air and prevent the cover from flapping or blowing.  The protection shall 
remain in place until the concrete is seven days old.  If construction operations 
require removal, the protection removed shall be replaced immediately after 
completion or suspension of such operations. 

 
1020.14 Temperature Control for Placement.  Temperature control for concrete 

placement shall be according to the following. 
 

(a) Concrete other than Structures.  Concrete may be placed when the air temperature is 
above 35 °F (2 °C) and rising, and concrete placement shall stop when the falling 
temperature reaches 40 °F (4 °C) or below, unless otherwise approved by the Engineer. 
 
The temperature of concrete immediately before placement shall be a minimum of 50 °F 
(10 °C) and a maximum of 90 °F (32 °C).  If concrete is pumped, the temperature of the 
concrete as placed in the forms shall be a minimum of 50 °F (10 °C) and a maximum of 
90 °F (32 °C).  A maximum concrete temperature shall not apply to Class PP concrete. 
 

(b) Concrete in Structures.  Concrete may be placed when the air temperature is above 
40 °F (4 °C) and rising, and concrete placement shall stop when the falling temperature 
reaches 45 °F (7 °C) or below, unless otherwise approved by the Engineer. 

 
The temperature of the concrete immediately before placement shall be a minimum of 
50 °F (10 °C) and a maximum of 90 °F (32 °C).  If concrete is pumped, the temperature 
of the concrete as placed in the forms shall be a minimum of 50 °F (10 °C) and a 
maximum of 90 °F (32 °C). 
 
When insulated forms are used, the maximum temperature of the concrete mixture 
immediately before placement shall be 80 °F (25 °C).   
 
When concrete is placed in contact with previously placed concrete, the temperature of 
the mixed concrete may be increased  to 80 °F (25 °C) by the Contractor to offset 
anticipated heat loss. 
 

(c) All Classes of Concrete.  Aggregates and water shall be heated or cooled uniformly and 
as necessary to produce concrete within the specified temperature limits.  No frozen 
aggregates shall be used in the concrete. 

 
(d) Temperature.  The concrete temperature shall be determined according to Illinois 

Modified AASHTO T 309. 
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1020.15 Heat of Hydration Control for Concrete Structures.  The Contractor shall 

control the heat of hydration for concrete structures when the least dimension for a drilled shaft, 
foundation, footing, substructure, or superstructure concrete pour exceeds 5.0 ft (1.5 m).  The 
work shall be according to the following. 

 
(a) Temperature Restrictions.  The maximum temperature of the concrete after placement 

shall not exceed 150 °F (66 °C).  The maximum temperature differential between the 
internal concrete core and concrete 2 to 3 in. (50 to 75 mm) from the exposed surface 
shall not exceed 35 °F (19 °C).  The Contractor shall perform temperature monitoring to 
ensure compliance with the temperature restrictions. 

 
(b) Thermal Control Plan.  The Contractor shall provide a thermal control plan a minimum of 

28 calendar days prior to concrete placement for review by the Engineer.  Acceptance of 
the thermal control plan by the Engineer shall not preclude the Contractor from 
specification compliance, and from preventing cracks in the concrete.  At a minimum, the 
thermal control plan shall provide detailed information on the following requested items 
and shall comply with the specific specifications indicated for each item. 

 
(1) Concrete mix design(s) to be used.  Grout mix design if post-cooling with embedded 

pipe. 
 
The mix design requirements in Articles 1020.04 and 1020.05 shall be revised to 
include the following additional requirements to control the heat of hydration. 
 
a. The concrete mixture shall be uniformly graded and preference for larger size 

aggregate shall be used in the mix design.  Article 1004.02(d)(2) and information 
in the “Portland Cement Concrete Level III Technician Course – Manual of 
Instructions for Design of Concrete Mixtures” shall be used to develop the 
uniformly graded mixture. 

 
b. The following shall apply to all concrete except Class DS concrete or when self-

consolidating concrete is desired.  For central-mixed concrete, the Contractor 
shall have the option to develop a mixture with a minimum of 520 lbs/cu yd 
(309 kg/cu m) of cement and finely divided minerals summed together.  For 
truck-mixed or shrink-mixed concrete, the Contractor shall have the option to 
develop a mixture with a minimum of 550 lbs/cu yd (326 kg/cu m) of cement and 
finely divided minerals summed together.  A water-reducing or high range water-
reducing admixture shall be used in the central mixed, truck-mixed or shrink-
mixed concrete mixture.  For any mixture to be placed underwater, the minimum 
cement and finely divided minerals shall be 550 lbs/cu yd (326 kg/cu m) for 
central-mixed concrete, and 580 lbs/cu yd (344 kg/cu m) for truck-mixed or 
shrink-mixed concrete. 
 
For Class DS concrete, CA 11 may be used.  If CA 11 is used, the Contractor 
shall have the option to develop a mixture with a minimum cement and finely 
divided minerals of 605 lbs/cu yd (360 kg/cu m) summed together.  If CA 11 is 
used and either Class DS concrete is placed underwater or a self-consolidating 
concrete mixture is desired, the Contractor shall have the option to develop a 
mixture with a minimum cement and finely divided minerals of 635 lbs/cu yd 
(378 kg/cu m) summed together. 
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c. The minimum portland cement content in the mixture shall be 375 lbs/cu yd 

(222 kg/cu m).  When the total of organic processing additions, inorganic 
processing additions, and limestone addition exceed 5.0 percent in the cement, 
the minimum portland cement content in the mixture shall be 400 lbs/cu yd 
(237 kg/cu m).  For a drilled shaft, foundation, footing, or substructure, the 
minimum portland cement may be reduced to as low as 330 lbs/cu yd 
(196 kg/cu m) if the concrete has adequate freeze/thaw durability.  The 
Contractor shall provide freeze/thaw test results according to AASHTO T 161 
Procedure A or B, and the relative dynamic modulus of elasticity of the mix 
design shall be a minimum of 80 percent.  Freeze/thaw testing will not be 
required for concrete that will not be exposed to freezing and thawing conditions 
as determined by the Engineer. 

 
d. The maximum cement replacement with fly ash shall be 40.0 percent.  The 

maximum cement replacement with ground granulated blast-furnace slag shall 
be 65.0 percent.  When cement replacement with ground granulated blast-
furnace slag exceeds 35.0 percent, only Grade 100 shall be used. 

 
e. The mixture may contain a maximum of two finely divided minerals.  The finely 

divided mineral in portland-pozzolan cement or portland blast-furnace slag 
cement shall count toward the total number of finely divided minerals allowed.  
The finely divided minerals shall constitute a maximum of 65.0 percent of the 
total cement plus finely divided minerals.  The fly ash portion shall not exceed 
40.0 percent.  The ground granulated blast-furnace slag portion shall not exceed 
65.0 percent.  The microsilica or high-reactivity metakaolin portion used together 
or separately shall not exceed 5.0 percent. 

 
f. The time to obtain the specified strength may be increased to a maximum 

56 days, provided the curing period specified in Article 1020.13 is increased to a 
minimum of 14 days. 

 
The minimum grout strength for filling embedded pipe shall be as specified for the 
concrete, and testing shall be according to AASHTO T 106. 
 

(2) The selected mathematical method for evaluating heat of hydration thermal effects, 
which shall include the calculated adiabatic temperature rise, calculated maximum 
concrete temperature, and calculated maximum temperature differential between the 
internal concrete core and concrete 2 to 3 in. (50 to 75 mm) from the exposed 
surface.  The time when the maximum concrete temperature and maximum 
temperature differential will occur is required if the time frame will be more than 
seven days. 
 
Acceptable mathematical methods include ACI 207.2R “Report on Thermal and 
Volume Change Effects on Cracking of Mass Concrete” as well as other proprietary 
methods.  The Contractor shall perform heat of hydration testing on the cement and 
finely divided minerals to be used in the concrete mixture.  The test shall be 
according to ASTM C 186 or other applicable test methods, and the result for heat 
shall be used in the equation to calculate adiabatic temperature rise. 
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The Contractor has the option to propose a higher maximum temperature differential 
between the internal concrete core and concrete 2 to 3 in. (50 to 75 mm) from the 
exposed surface, but the proposed value shall not exceed 50 °F (10 °C).  In addition, 
based on strength gain of the concrete, multiple maximum temperature differentials 
at different times may be proposed.  The proposed value shall be justified through a 
mathematical method. 
 

(3) Proposed maximum concrete temperature or temperature range prior to placement. 
 
Article 1020.14 shall apply except a minimum 40 °F (10 °C) concrete temperature 
will be permitted. 
 

(4) Pre-cooling, post-cooling, and surface insulation methods that will be used to ensure 
the concrete will comply with the specified maximum temperature and specified or 
proposed temperature differential.  For reinforcement that extends beyond the limits 
of the pour, the Contractor shall indicate if the reinforcement is required to be 
covered with insulation. 
 
Refer to ACI 207.4R “Cooling and Insulating Systems for Mass Concrete” for 
acceptable methods that will be permitted.  A copy of the ACI document shall be 
provided to the Engineer at the construction site.  If embedded pipe is used for post-
cooling, the material shall be polyvinyl chloride or polyethylene.  The embedded pipe 
system shall be properly supported, and the Contractor shall subsequently inspect 
glued joints to ensure they are able to withstand free falling concrete.  The 
embedded pipe system shall be leak tested after inspection of the glued joints, and 
prior to the concrete placement.  The leak test shall be performed at maximum 
service pressure or higher for a minimum of 15 minutes.  All leaks shall be repaired.  
The embedded pipe cooling water may be from natural sources such as streams and 
rivers, but shall be filtered to prevent system stoppages.  When the embedded pipe 
is no longer needed, the surface connections to the pipe shall be removed to a depth 
of 4 in. (100 mm) below the surface of the concrete.  The remaining pipe shall be 
completely filled with grout.  The 4 in. (100 mm) deep concrete hole shall be filled 
with nonshrink grout.  Form and insulation removal shall be done in a manner to 
prevent cracking and ensure the maximum temperature differential is maintained.  
Insulation shall be in good condition as determined by the Engineer and properly 
attached. 

 
(5) Dimensions of each concrete pour, location of construction joints, placement 

operations, pour pattern, lift heights, and time delays between lifts. 
 
Refer to ACI 207.1R “Guide to Mass Concrete” for acceptable placement operations 
that will be permitted.  A copy of the ACI document shall be provided to the Engineer 
at the construction site. 

 
(6) Type of temperature monitoring system, the number of temperature sensors, and 

location of sensors. 
 
A minimum of two independent temperature monitoring systems and corresponding 
sensors shall be used. 
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The temperature monitoring system shall have a minimum temperature range of 
32 °F (0 °C) to 212 °F (100 °C), an accuracy of ± 2 °F (± 1 °C), and be able to 
automatically record temperatures without external power.  Temperature monitoring 
shall begin once the sensor is encased in concrete, and with a maximum interval of 
one hour.  Temperature monitoring may be discontinued after the maximum concrete 
temperature has been reached, post-cooling is no longer required, and the maximum 
temperature differential between the internal concrete core and the ambient air 
temperature does not exceed 35 °F (19 °C).  The Contractor has the option to select 
a higher maximum temperature differential, but the proposed value shall not exceed 
50 °F (28 °C).  The proposed value shall be justified through a mathematical method. 
 
At a minimum, a temperature sensor shall be located at the theoretical hottest 
portion of the concrete, normally the geometric center, and at the exterior face that 
will provide the maximum temperature differential.  At the exterior face, the sensor 
shall be located 2 to 3 in. (50 to 75 mm) from the surface of the concrete.  Sensors 
shall also be located a minimum of 1 in. (25 mm) away from reinforcement, and 
equidistant between cooling pipes if either applies.  A sensor will also be required to 
measure ambient air temperature.  The entrant/exit cooling water temperature for 
embedded pipe shall also be monitored. 
 
Temperature monitoring results shall be provided to the Engineer a minimum of once 
each day and whenever requested by the Engineer.  The report may be electronic or 
hard copy.  The report shall indicate the location of each sensor, the temperature 
recorded, and the time recorded.  The report shall be for all sensors and shall include 
ambient air temperature and entrant/exit cooling water temperatures.  The 
temperature data in the report may be provided in tabular or graphical format, and 
the report shall indicate any corrective actions during the monitoring period.  At the 
completion of the monitoring period, the Contractor shall provide the Engineer a final 
report that includes all temperature data and corrective actions. 

 
(7) Indicate contingency operations to be used if the maximum temperature or 

temperature differential of the concrete is reached after placement. 
 

(c) Temperature Restriction Violations.  If the maximum temperature of the concrete after 
placement exceeds 150 °F (66 °C), but is less than 158 °F (70 °C), the concrete will be 
accepted if no cracking or other unacceptable defects are identified.  If cracking or 
unacceptable defects are identified, Article 105.03 shall apply.  If the concrete 
temperature exceeds 158 °F (70 °C), Article 105.03 shall apply. 
 
If a temperature differential between the internal concrete core and concrete 2 to 3 in. 
(50 to 75 mm) from the exposed surface exceeds the specified or proposed maximum 
value allowed, the concrete will be accepted if no cracking or other unacceptable defects 
are identified.  If unacceptable defects are identified, Article 105.03 shall apply. 
 
When the maximum 150 °F (66 °C) concrete temperature or the maximum allowed 
temperature differential is violated, the Contractor shall implement corrective action prior 
to the next pour.  In addition, the Engineer reserves the right to request a new thermal 
control plan for acceptance before the Contractor is allowed to pour again. 
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(d) Inspection and Repair of Cracks.  The Engineer will inspect the concrete for cracks after 

the temperature monitoring is discontinued, and the Contractor shall provide access for 
the Engineer to do the inspection.  A crack may require repair by the Contractor as 
determined by the Engineer.  The Contractor shall be responsible for the repair of all 
cracks.  Protective coat or a concrete sealer shall be applied to a crack less than 
0.007 in. (0.18 mm) in width.  A crack that is 0.007 in. (0.18 mm) or greater shall be 
pressure injected with epoxy according to Section 590. 

 
 
PORTLAND CEMENT CONCRETE SIDEWALK (BDE) 
Effective:  January 1, 2012 
 
Revise Article 424.07 of the Standard Specifications to read: 
 

“ 424.07 Expansion Joints.  Expansion joints shall be 1/2 in. (13 mm) thick and consist of 
preformed joint filler.  The top of the joint filler shall be 1/4 in. (6 mm) below the surface of the 
sidewalk. 

 
Expansion joints shall be placed in locations as follows. 

 
(a) Expansion joints shall be placed between the sidewalk and all structures such as light 

poles, traffic signal poles, traffic poles and subway columns, which extend through the 
sidewalk. 

 
(b) Transverse expansion joints shall be placed at maximum intervals of 50 ft (15 m) in the 

sidewalk.  Where the sidewalk is constructed adjacent to pavement or curb having 
expansion joints, the expansion joints in the sidewalk shall be placed in line with the 
adjacent expansion joints as nearly as practicable.   

 
(c) Expansion joints shall also be placed where the sidewalk abuts existing sidewalks, 

between driveway pavement and sidewalk, and between sidewalk accessibility ramps 
and curbs where the ramp abuts a curb.” 

 
 
QUALITY CONTROL/QUALITY ASSURANCE OF CONCRETE MIXTURES (BDE) 
Effective:  January 1, 2012 
 
Add the following to Section 1020 of the Standard Specifications: 
 

“1020.16 Quality Control/Quality Assurance of Concrete Mixtures.  This Article 
specifies the quality control responsibilities of the Contractor for concrete mixtures (except 
Class PC and PS concrete), cement aggregate mixture II, and controlled low-strength material 
incorporated in the project, and defines the quality assurance and acceptance responsibilities of 
the Engineer. 

 
A list of quality control/quality assurance (QC/QA) documents is provided in 

Article 1020.16(g), Schedule D. 
 
A Level I Portland Cement Concrete (PCC) Technician shall be defined as an individual who 

has successfully completed the Department’s training for concrete testing. 
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A Level II Portland Cement Concrete (PCC) Technician shall be defined as an individual 

who has successfully completed the Department’s training for concrete proportioning. 
 
A Level III Portland Cement Concrete (PCC) Technician shall be defined as an individual 

who has successfully completed the Department’s training for concrete mix design. 
 
A Concrete Tester shall be defined as an individual who has successfully completed the 

Department’s training to assist with concrete testing and is monitored on a daily basis. 
 
Aggregate Technician shall be defined as an individual who has successfully completed the 

Department’s training for gradation testing involving aggregate production and mixtures. 
 
Mixture Aggregate Technician shall be defined as an individual who has successfully 

completed the Department’s training for gradation testing involving mixtures. 
 
Gradation Technician shall be defined as an individual who has successfully completed the 

Department’s training to assist with gradation testing and is monitored on a daily basis. 
 
(a) Equipment/Laboratory.  The Contractor shall provide a laboratory and test equipment to 

perform their quality control testing. 
 
The laboratory shall be of sufficient size and be furnished with the necessary equipment, 
supplies, and current published test methods for adequately and safely performing all 
required tests.  The laboratory will be approved by the Engineer according to the current 
Bureau of Materials and Physical Research Policy Memorandum “Minimum Private 
Laboratory Requirements for Construction Materials Testing or Mix Design”.  Production 
of a mixture shall not begin until the Engineer provides written approval of the laboratory.  
The Contractor shall refer to the Department's "Required Sampling and Testing 
Equipment for Concrete" for equipment requirements. 
 
Test equipment shall be maintained and calibrated as required by the appropriate test 
method, and when required by the Engineer.  This information shall be documented on 
the Department's "Calibration of Concrete Testing Equipment" form. 
 
Test equipment used to determine compressive or flexural strength shall be calibrated 
each 12 month period by an independent agency, using calibration equipment traceable 
to the National Institute of Standards and Technology (NIST).  The Contractor shall have 
the calibration documentation available at the test equipment location. 
 
The Engineer will have unrestricted access to the plant and laboratory at any time to 
inspect measuring and testing equipment, and will notify the Contractor of any 
deficiencies.  Defective equipment shall be immediately repaired or replaced by the 
Contractor. 
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(b) Quality Control Plan.  The Contractor shall submit, in writing, a proposed Quality Control 

(QC) Plan to the Engineer.  The QC Plan shall be submitted a minimum of 45 calendar 
days prior to the production of a mixture.  The QC Plan shall address the quality control 
of the concrete, cement aggregate mixture II, and controlled low-strength material 
incorporated in the project.  The Contractor shall refer to the Department's "Model 
Quality Control Plan for Concrete Production" to prepare a QC Plan.  The Engineer will 
respond in writing to the Contractor’s proposed QC Plan within 15 calendar days of 
receipt. 
 
Production of a mixture shall not begin until the Engineer provides written approval of the 
QC Plan.  The approved QC Plan shall become a part of the contract between the 
Department and the Contractor, but shall not be construed as acceptance of any mixture 
produced. 
 
The QC Plan may be amended during the progress of the work, by either party, subject 
to mutual agreement.  The Engineer will respond in writing to a Contractor’s proposed 
QC Plan amendment within 15 calendar days of receipt.  The response will indicate the 
approval or denial of the Contractor's proposed QC Plan amendment. 

 
(c) Quality Control by Contractor.  The Contractor shall perform quality control inspection, 

sampling, testing, and documentation to meet contract requirements.  Quality control 
includes the recognition of obvious defects and their immediate correction.  Quality 
control also includes appropriate action when passing test results are near specification 
limits, or to resolve test result differences with the Engineer.  Quality control may require 
increased testing, communication of test results to the plant or the jobsite, modification 
of operations, suspension of mixture production, rejection of material, or other actions as 
appropriate.  The Engineer shall be immediately notified of any failing tests and 
subsequent remedial action.  Passing tests shall be reported no later than the start of the 
next work day. 
 
When a mixture does not comply with specifications, the Contractor shall reject the 
material; unless the Engineer accepts the material for incorporation in the work, 
according to Article 105.03. 
 
(1) Personnel Requirements.  The Contractor shall provide a Quality Control (QC) 

Manager who will have overall responsibility and authority for quality control.  The 
jobsite and plant personnel shall be able to contact the QC Manager by cellular 
phone, two-way radio or other methods approved by the Engineer. 
 
The QC Manager shall visit the jobsite a minimum of once a week.  A visit shall be 
performed the day of a bridge deck pour, the day a non-routine mixture is placed as 
determined by the Engineer, or the day a plant is anticipated to produce more than 
1000 cu yd (765 cu m).  Any of the three required visits may be used to meet the 
once per week minimum requirement. 
 
The Contractor shall provide personnel to perform the required inspections, 
sampling, testing and documentation in a timely manner.  The Contractor shall refer 
to the Department’s “Qualifications and Duties of Concrete Quality Control 
Personnel” document. 
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A Level I PCC Technician shall be provided at the jobsite during mixture production 
and placement, and may supervise concurrent pours on the project.  For concurrent 
pours, a minimum of one Concrete Tester shall be required at each pour location.  If 
the Level I PCC Technician is at one of the pour locations, a Concrete Tester is still 
required at the same location.  Each Concrete Tester shall be able to contact the 
Level I PCC Technician by cellular phone, two-way radio or other methods approved 
by the Engineer.  A single Level I PCC Technician shall not supervise concurrent 
pours for multiple contracts. 
 
A Level II PCC Technician shall be provided at the plant, or shall be available, during 
mixture production and placement.  A Level II PCC Technician may supervise a 
maximum of three plants.  Whenever the Level II PCC Technician is not at the plant 
during mixture production and placement, a Concrete Tester or Level I PCC 
Technician shall be present at the plant to perform any necessary concrete tests.  
The Concrete Tester, Level I PCC Technician, or other individual shall also be 
trained to perform any necessary aggregate moisture tests, if the Level II PCC 
Technician is not at the plant during mixture production and placement.  The 
Concrete Tester, Level I PCC Technician, plant personnel, and jobsite personnel 
shall have the ability to contact the Level II PCC Technician by cellular phone, two-
way radio, or other methods approved by the Engineer. 
 
For a mixture which is produced and placed with a mobile portland cement concrete 
plant as defined in Article 1103.04, a Level II PCC Technician shall be provided.  The 
Level II PCC Technician shall be present at all times during mixture production and 
placement. 
 
A Concrete Tester, Mixture Aggregate Technician, and Aggregate Technician may 
provide assistance with sampling and testing.  A Gradation Technician may provide 
assistance with testing.  A Concrete Tester shall be supervised by a Level I or Level 
II PCC Technician.  A Gradation Technician shall be supervised by a Level II PCC 
Technician, Mixture Aggregate Technician, or Aggregate Technician. 
 

(2) Required Plant Tests.  Sampling and testing shall be performed at the plant, or at a 
location approved by the Engineer, to control the production of a mixture.  The 
required minimum Contractor plant sampling and testing is indicated in 
Article 1020.16(g) Schedule A. 

 
(3) Required Field Tests.  Sampling and testing shall be performed at the jobsite to 

control the production of a mixture, and to comply with specifications for placement.  
For standard curing, after initial curing, and for strength testing; the location shall be 
approved by the Engineer.  The required minimum Contractor jobsite sampling and 
testing is indicated in Article 1020.16(g), Schedule B. 
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(d) Quality Assurance by Engineer.  The Engineer will perform quality assurance tests on 

independent samples and split samples.  An independent sample is a field sample 
obtained and tested by only one party.  A split sample is one of two equal portions of a 
field sample, where two parties each receive one portion for testing.  The Engineer may 
request the Contractor to obtain a split sample.  Aggregate split samples and any failing 
strength specimen shall be retained until permission is given by the Engineer for 
disposal.  The results of all quality assurance tests by the Engineer will be made 
available to the Contractor.  However, Contractor split sample test results shall be 
provided to the Engineer before Department test results are revealed.  The Engineer's 
quality assurance independent sample and split sample testing is indicated in Article 
1020.16(g), Schedule C. 

 
(1) Strength Testing.  For strength testing, Article 1020.09 shall apply, except the 

Contractor and Engineer beam strength specimens may be cured in the same tank. 
 
(2) Comparing Test Results.  Differences between the Engineer's and the Contractor's 

split sample test results will not be considered extreme if within the following limits: 
 

Test Parameter Acceptable Limits of Precision 

Slump 0.75 in. (20 mm) 
Air Content 0.9% 
Compressive Strength 900 psi (6200 kPa) 
Flexural Strength 90 psi (620 kPa) 

Aggregate Gradation 
See "Guideline for Sample Comparison" in 
Appendix "A" of the Manual of Test 
Procedures for Materials. 

 
When acceptable limits of precision have been met, but only one party is within 
specification limits, the failing test shall be resolved before the material may be 
considered for acceptance. 
 

(3) Test Results and Specification Limits. 
 

a. Split Sample Testing.  If either the Engineer’s or the Contractor’s split sample test 
result is not within specification limits, and the other party is within specification 
limits; immediate retests on a split sample shall be performed for slump, air 
content, or aggregate gradation.  A passing retest result by each party will 
require no further action.  If either the Engineer’s or Contractor’s slump, air 
content, or aggregate gradation split sample retest result is a failure; or if either 
the Engineer’s or Contractor’s strength test result is a failure, and the other party 
is within specification limits; the following actions shall be initiated to investigate 
the test failure: 
 
1. The Engineer and the Contractor shall investigate the sampling method, test 

procedure, equipment condition, equipment calibration, and other factors. 
2. The Engineer or the Contractor shall replace test equipment, as determined 

by the Engineer. 
3. The Engineer and the Contractor shall perform additional testing on split 

samples, as determined by the Engineer. 
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For aggregate gradation, jobsite slump, and jobsite air content; if the failing split 
sample test result is not resolved according to 1., 2., or 3., and the mixture has 
not been placed, the Contractor shall reject the material; unless the Engineer 
accepts the material for incorporation in the work according to Article 105.03.  If 
the mixture has already been placed, or if a failing strength test result is not 
resolved according to 1., 2., or 3., the material will be considered unacceptable. 
 
If a continued trend of difference exists between the Engineer’s and the 
Contractor’s split sample test results, or if split sample test results exceed the 
acceptable limits of precision, the Engineer and the Contractor shall investigate 
according to items 1, 2, and 3. 
 

b. Independent Sample Testing.  For aggregate gradation, jobsite slump, and 
jobsite air content; if the result of a quality assurance test on a sample 
independently obtained by the Engineer is not within specification limits, and the 
mixture has not been placed, the Contractor shall reject the material, unless the 
Engineer accepts the material for incorporation in the work according to 
Article 105.03.  If the mixture has already been placed or the Engineer obtains a 
failing strength test result, the material will be considered unacceptable. 

 
(e) Acceptance by the Engineer.  Final acceptance will be based on the Standard 

Specifications and the following: 
 
(1) The Contractor's compliance with all contract documents for quality control. 
 
(2) Validation of Contractor quality control test results by comparison with the Engineer’s 

quality assurance test results using split samples.  Any quality control or quality 
assurance test determined to be flawed may be declared invalid only when reviewed 
and approved by the Engineer.  The Engineer will declare a test result invalid only if 
it is proven that improper sampling or testing occurred.  The test result is to be 
recorded and the reason for declaring the test invalid will be provided by the 
Engineer. 

 
(3) Comparison of the Engineer’s quality assurance test results with specification limits 

using samples independently obtained by the Engineer. 
 

The Engineer may suspend mixture production, reject materials, or take other appropriate 
action if the Contractor does not control the quality of concrete, cement aggregate mixture II, or 
controlled low-strength material for acceptance.  The decision will be determined according to 
(1), (2), or (3). 
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(f) Documentation. 
 

(1) Records.  The Contractor shall be responsible for documenting all observations, 
inspections, adjustments to the mix design, test results, retest results, and corrective 
actions in a bound hardback field book, bound hardback diary, or appropriate 
Department form, which shall become the property of the Department.  The 
documentation shall include a method to compare the Engineer’s test results with the 
Contractor’s results.  The Contractor shall be responsible for the maintenance of all 
permanent records whether obtained by the Contractor, the consultants, the 
subcontractors, or the producer of the mixture.  The Contractor shall provide the 
Engineer full access to all documentation throughout the progress of the work. 
 
The Department's form MI 504M, form BMPR MI654, and form BMPR MI655 shall be 
completed by the Contractor, and shall be submitted to the Engineer weekly or as 
required by the Engineer.  A correctly completed form MI 504M, form BMPR MI654, 
and form BMPR MI655 are required to authorize payment by the Engineer, for 
applicable pay items. 

 
(2) Delivery Truck Ticket.  The following information shall be recorded on each delivery 

ticket or in a bound hardback field book:  initial/final revolution counter reading, at the 
jobsite, if the mixture is truck-mixed; time discharged at the jobsite; total amount of 
each admixture added at the jobsite; total amount of water added at the jobsite; and 
total amount of cement added at the jobsite if the air content needed adjustment. 

 
(g) Basis of Payment and Schedules.  Quality Control/Quality Assurance of portland cement 

concrete mixtures will not be paid for separately, but shall be considered as included in 
the cost of the various concrete contract items. 
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SCHEDULE A 

 
CONTRACTOR PLANT SAMPLING AND TESTING 

Item Test Frequency 
IL Modified AASHTO 
or Department Test Method 1/ 

Aggregates 
(Arriving at Plant) 

Gradation 2/ 
As needed to check source 
for each gradation number 

 
T 2, T 11, T 27, and  
T 248 

Aggregates 
(Stored at Plant in 
Stockpiles or Bins) 

Gradation 2/ 
2,500 cu yd  
(1,900 cu m) for each 
gradation number 3/ 

T 2, T 11, T 27, and  
T 248 

Aggregates 
(Stored at Plant in 
Stockpiles or Bins) 

Moisture 4/: 
Fine Aggregate 

Once per week for moisture 
sensor, otherwise daily for 
each gradation number 

Flask, Dunagan, 
Pychnometer Jar, 
or T 255 

 
 
 

Moisture 4/: 
Coarse Aggregate 

As needed to control 
production for each 
gradation number 

Dunagan, 
Pychnometer Jar, 
or T 255 

Mixture 5/ 
Slump, 
Air Content, 
Unit Weight / Yield, 
and Temperature 

As needed to control 
production 

T 141 and T 119 
T 141 and T 152 or  
T 196 
T 141 and T 121 
T 141 and T 309 

 
1/ Refer to the Department’s “Manual of Test Procedures for Materials”. 
2/ All gradation tests shall be washed.  Testing shall be completed no later than 24 hours 

after the aggregate has been sampled. 
3/ One per week (Sunday through Saturday) minimum unless the stockpile has not 

received additional aggregate material since the previous test. 
One per day minimum for a bridge deck pour unless the stockpile has not received 
additional aggregate material since the previous test.  The sample shall be taken and 
testing completed prior to the pour.  The bridge deck aggregate sample may be taken 
the day before the pour or as approved by the Engineer. 

4/ If the moisture test and moisture sensor disagree by more than 0.5 percent, retest.  If the 
difference remains, adjust the moisture sensor to an average of two or more moisture 
tests, using the Dunagan or Illinois Modified AASHTO T 255 test method.  The 
Department's "Water/Cement Ratio Worksheet" form shall be completed when 
applicable. 

5/ The Contractor may also perform strength testing according to Illinois Modified 
AASHTO T 141, T 23, and T 22 or T 177; or water content testing according to Illinois 
Modified AASHTO T 318; or other tests at the plant to control mixture production. 
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SCHEDULE B 

 
CONTRACTOR JOBSITE SAMPLING & TESTING 1/ 

Item Measured 
Property 

Random Sample 
Testing Frequency 
per Mix Design and 

per Plant 2/ 

IL Modified 
AASHTO Test 

Method 

Pavement, 
Shoulder, 
Base Course, 
Base Course Widening, 
Driveway Pavement, 
Railroad Crossing, 
Cement Aggregate 

Mixture II 

Slump 3/ 4/ 
1 per 500 cu yd  
(400 cu m) or 

minimum 1/day 
T 141 and T 119 

Air Content 3/ 5/ 

6/ 

1 per 100 cu yd  
(80 cu m) or 

minimum 1/day 

T 141 
And 

T 152 or T 196 
Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 1250 cu yd  
(1000 cu m) or 
minimum 1/day 

T 141, T 22 and  
T 23 
Or 

T 141, T 177 and 
T 23 

Bridge Approach Slab 9/, 
Bridge Deck 9/, 
Bridge Deck Overlay 9/, 
Superstructure 9/, 
Substructure, 
Culvert, 
Miscellaneous Drainage 

Structures, 
Retaining Wall, 
Building Wall, 
Drilled Shaft 
Pile & Encasement 
Footing, 
Foundation, 
Pavement Patching, 
Structural Repairs 

Slump 3/ 4/ 
1 per 50 cu yd  
(40 cu m) or 

minimum 1/day 
T 141 and T 119 

Air Content 3/ 5/ 

6/ 

1 per 50 cu yd  
(40 cu m) or 

minimum 1/day 

T 141 
And 

T 152 or T 196 

Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 250 cu yd  
(200 cu m) or 

minimum 1/day 

 
 

T 141, T 22 and  
T 23 
Or 

T 141, T 177 and 
T 23 

 
Seal Coat 

 
Slump 3/ 

1 per 250 cu yd 
(200 cu m) 

or 
minimum 1/day 

 
T 141 and T 119 

Air Content 3/  6/ As needed to control 
production 

T 141 
And 

T 152 or T 196 
Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 250 cu yd  
(200 cu m) 

or 
minimum 1/day 

T 141, T 22 and  
T 23 
Or 

T 141, T 177 and 
T 23 
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CONTRACTOR JOBSITE SAMPLING & TESTING 1/ 

Curb, 
Gutter, 
Median, 
Barrier, 
Sidewalk, 
Slope Wall, 
Paved Ditch, 
Fabric Formed 

Concrete Revetment 
Mat 10/, 

Miscellaneous Items, 
Incidental Items 

Slump 3/ 4/ 
1 per 100 cu yd  

(80 cu m) or 
minimum 1/day 

T 141 and T 119 

Air Content 3/ 5/ 6/ 
1 per 50 cu yd  
(40 cu m) or 

minimum 1/day 

T 141 
And 

T 152 or T 196 
Compressive 
Strength 7/ 8/ 

or 
Flexural 

Strength 7/ 8/ 

1 per 400 cu yd  
(300 cu m) 

or minimum 1/day 

T 141, T 22 and T 23 
Or 

T 141, T 177 and 
T 23 

All Temperature 3/ As needed to control 
production 

T 141 and 
T 309 

Controlled Low-Strength 
Material (CLSM) 

Flow, Air Content 
and 

Compressive 
Strength 

As needed to control 
production 

Illinois Test Procedure 
307 

 
1/ Sampling and testing of small quantities of curb, gutter, median, barrier, sidewalk, slope 

wall, paved ditch, miscellaneous items, and incidental items may be waived by the 
Engineer if requested by the Contractor.  However, quality control personnel are still 
required according to Article 1020.16(c)(1)  The Contractor shall also provide recent 
evidence that similar material has been found to be satisfactory under normal sampling 
and testing procedures.  The total quantity that may be waived for testing shall not 
exceed 100 cu yd (76 cu m) per contract. 

 
2/ If one mix design is being used for several construction items during a day's production, 

one testing frequency may be selected to include all items.  The construction items shall 
have the same slump, air content, and water/cement ratio specifications.  The frequency 
selected shall equal or exceed the testing required for the construction item. 
 
One sufficiently sized sample shall be taken to perform the required test(s).  Random 
numbers shall be determined according to the Department's "Method for Obtaining 
Random Samples for Concrete".  The Engineer will provide random sample locations. 

 
3/ The temperature, slump, and air content tests shall be performed on the first truck load 

delivered, for each pour.  Unless a random sample is required for the first truck load, 
testing the first truck load does not satisfy random sampling requirements. 

 
4/ The slump random sample testing frequency shall be a minimum 1/day for a construction 

item which is slipformed. 
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5/ If a pump or conveyor is used for placement, a correction factor shall be established to 

allow for a loss of air content during transport.  The first three truck loads delivered shall 
be tested, before and after transport by the pump or conveyor, to establish the correction 
factor.  Once the correction is determined, it shall be re-checked after an additional 
50 cu yd (40 cu m) is pumped, or an additional 100 cu yd (80 cu m) is conveyored.  This 
shall continue throughout the pour.  If the re-check indicates the correction factor has 
changed, a minimum of two truckloads is required to re-establish the correction factor.  
The correction factor shall also be re-established when significant changes in 
temperature, distance, pump or conveyor arrangement, and other factors have occurred.  
If the correction factor is 3.0 percent or more, the Contractor shall take corrective action 
to reduce the loss of air content during transport by the pump or conveyor.  The 
Contractor shall record all air content test results, correction factors and corrected air 
contents.  The corrected air content shall be reported on form BMPR MI654. 

 
6/ If the Contractor's or Engineer's air content test result is within the specification limits, 

and 0.2 percent or closer to either limit, the next truck load delivered shall be tested by 
the Contractor.  For example, if the specified air content range is 5.0 to 8.0 percent and 
the test result is 5.0, 5.1, 5.2, 7.8, 7.9 or 8.0 percent, the next truck shall be tested by the 
Contractor. 
 
If the Contractor's or Engineer's air content or slump test result is not within the 
specification limits, all subsequent truck loads delivered shall be tested by the Contractor 
until the problem is corrected. 

 
7/ The test of record for strength shall be the day indicated in Article 1020.04.  For cement 

aggregate mixture II, a strength requirement is not specified and testing is not required.  
Additional strength testing to determine early falsework and form removal, early 
pavement or bridge opening to traffic, or to monitor strengths is at the discretion of the 
Contractor.  Strength shall be defined as the average of at least two cylinder or two 
beam breaks for field tests. 

 
8/ In addition to the strength test, an air test, slump test, and temperature test shall be 

performed on the same sample.  For mixtures pumped or conveyored, the Contractor 
shall sample according to Illinois Modified AASHTO T 141. 

 
9/ The air content test will be required for each delivered truck load. 
 
10/ For fabric formed concrete revetment mat, the slump test is not required and the flexural 

strength test is not applicable. 
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SCHEDULE C 

 
ENGINEER QUALITY ASSURANCE INDEPENDENT SAMPLE TESTING 

Location Measured Property Testing Frequency 1/ 

Plant Gradation of aggregates stored in 
stockpiles or bins, Slump and Air Content 

As determined by the 
Engineer. 

Jobsite Slump, Air Content and Strength As determined by the 
Engineer. 

 
ENGINEER QUALITY ASSURANCE SPLIT SAMPLE TESTING 

Location Measured Property Testing Frequency 1/ 

 
 
 
Plant 

Gradation of 
aggregates stored in 
stockpiles or bins 2/ 

At the beginning of the project, the first test 
performed by the Contractor.  Thereafter, a 
minimum of 10% of total tests required of the 
Contractor will be performed per aggregate 
gradation number and per plant. 

Slump and 
Air Content 

As determined by the Engineer. 

 
 
 
 
 
Jobsite 

 
 
Slump 2/ and 
Air Content 2/ 3/ 

At the beginning of the project, the first three 
tests performed by the Contractor.  
Thereafter, a minimum of 20% of total tests 
required of the Contractor will be performed 
per plant, which will include a minimum of one 
test per mix design. 

 
 
Strength 2/ 

At the beginning of the project, the first test 
performed by the Contractor.  Thereafter, a 
minimum of 20% of total tests required of the 
Contractor will be performed per plant, which 
will include a minimum of one test per mix 
design. 

 
1/ The Engineer will perform the testing throughout the period of quality control testing by 

the Contractor. 
2/ The Engineer will witness and take immediate possession of or otherwise secure the 

Department’s split sample obtained by the Contractor. 
3/ Before transport by pump or conveyor, a minimum of 20 percent of total tests required of 

the Contractor will be performed per mix design and per plant.  After transport by pump 
or conveyor, a minimum of 20 percent of total tests required of the Contractor will be 
performed per mix design and per plant. 
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SCHEDULE D 
 
 

CONCRETE QUALITY CONTROL AND QUALITY ASSURANCE DOCUMENTS 
 
 

(a) Model Quality Control Plan for Concrete Production (*) 
 
(b) Qualifications and Duties of Concrete Quality Control Personnel (*) 
 
(c) Development of Gradation Bands on Incoming Aggregate at Mix Plants (*) 
 
(d) Required Sampling and Testing Equipment for Concrete (*) 
 
(e) Method for Obtaining Random Samples for Concrete (*) 
 
(f) Calibration of Concrete Testing Equipment (BMPR PCCQ01 through BMPR PCCQ09) (*) 
 
(g) Water/Cement Ratio Worksheet (BMPR PCCW01) (*) 
 
(h) Field/Lab Gradations (MI 504M) (*) 
 
(i) Concrete Air, Slump and Quantity (BMPR MI654) (*) 
 
(j) P.C. Concrete Strengths (BMPR MI655) (*) 
 
(k) Aggregate Technician Course or Mixture Aggregate Technician Course (*) 
 
(l) Portland Cement Concrete Tester Course (*) 
 
(m) Portland Cement Concrete Level I Technician Course - Manual of Instructions for Concrete 

Testing (*) 
 
(n) Portland Cement Concrete Level II Technician Course - Manual of Instructions for Concrete 

Proportioning (*) 
 
(o) Portland Cement Concrete Level III Technician Course - Manual of Instructions for Design of 

Concrete Mixtures (*) 
 
(p) Manual of Test Procedures for Materials 
 
 
* Refer to Appendix C of the Manual of Test Procedures for Materials for more information.” 
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REMOVAL AND DISPOSAL OF SURPLUS MATERIALS (BDE) 
 
Effective:  November 2, 2012 
 
Revise the first four paragraphs of Article 202.03 of the Standard Specifications to read: 
 

“ 202.03 Removal and Disposal of Surplus, Unstable, Unsuitable, and Organic 
Materials.  Suitable excavated materials shall not be wasted without permission of the 
Engineer.  The Contractor shall dispose of all surplus, unstable, unsuitable, and organic 
materials, in such a manner that public or private property will not be damaged or endangered. 

 
Suitable earth, stones and boulders naturally occurring within the right-of-way may be 

placed in fills or embankments in lifts and compacted according to Section 205.  Broken 
concrete without protruding metal bars, bricks, rock, stone, reclaimed asphalt pavement with no 
expansive aggregate, or uncontaminated dirt and sand generated from construction or 
demolition activities may be used in embankment or in fill.  If used in fills or embankments, 
these materials shall be placed and compacted to the satisfaction of the Engineer; shall be 
buried under a minimum of 2 ft (600 mm) of earth cover (except when the materials include only 
uncontaminated dirt); and shall not create an unsightly appearance or detract from the natural 
topographic features of an area.  Broken concrete without protruding metal bars, bricks, rock, or 
stone may be used as riprap as approved by the Engineer.  If the materials are used for fill in 
locations within the right-of-way but outside project construction limits, the Contractor must 
specify to the Engineer, in writing, how the landscape restoration of the fill areas will be 
accomplished.  Placement of fill in such areas shall not commence until the Contractor’s 
landscape restoration plan is approved by the Engineer. 

 
Aside from the materials listed above, all other construction and demolition debris or waste 

shall be disposed of in a licensed landfill, recycled, reused, or otherwise disposed of as allowed 
by State or Federal laws and regulations.  When the Contractor chooses to dispose of 
uncontaminated soil at a clean construction and demolition debris (CCDD) facility or at an 
uncontaminated soil fill operation, it shall be the Contractor’s responsibility to have the pH of the 
material tested to ensure the value is between 6.25 and 9.0, inclusive.  A copy of the pH test 
results shall be provided to the Engineer. 

 
A permit shall be obtained from IEPA and made available to the Engineer prior to open 

burning of organic materials (i.e., plant refuse resulting from pruning or removal of trees or 
shrubs) or other construction or demolition debris.  Organic materials originating within the right-
of-way limits may be chipped or shredded and placed as mulch around landscape plantings 
within the right-of-way when approved by the Engineer.  Chipped or shredded material to be 
placed as mulch shall not exceed a depth of 6 in. (150 mm).” 
 
 
SELF-CONSOLIDATING CONCRETE FOR PRECAST AND PRECAST PRESTRESSED 
PRODUCTS (BDE) 
Effective:  July 1, 2004      Revised:  April 1, 2012 
 
Description.  This work shall consist of constructing precast and precast prestressed concrete 
products with self-consolidating concrete.  The concrete shall be according to the special 
provision, “Portland Cement Concrete”, except as modified herein. 
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Definition.  Self-consolidating concrete is a flowable mixture that does not require mechanical 
vibration for consolidation. 
 
Mix Design Criteria.  Article 1020.04 shall apply, except as follows: 
 

(a) If the maximum cement factor is not specified for the product, it shall not exceed 
7.05 cwt/cu yd (418 kg/cu m). 

 
(b) If the maximum allowable water/cement ratio is not specified for the product, it shall not 

exceed 0.44. 
 
(c) The slump requirements shall not apply. 
 
(d) The concrete mixture shall be uniformly graded, and information in the “Portland Cement 

Concrete Level III Technician Course – Manual of Instructions for Design of Concrete 
Mixtures” shall be used to develop the uniformly graded mix design.  The coarse 
aggregate gradations shall be CA 11, CA 13, CA 14, CA 16, or a blend of these 
gradations.  However, the final gradation when using a single coarse aggregate or 
combination of coarse aggregates shall have 100 percent pass the 1 in. (25 mm) sieve, 
and 95 percent pass the 3/4 in. (19 mm) sieve.  The fine aggregate proportion shall be a 
maximum 50 percent by weight (mass) of the total aggregate used. 

 
(e) The slump flow range shall be 22 in. (560 mm) minimum to 28 in. (710 mm) maximum. 
 
(f) The visual stability index shall be a maximum of 1. 
 
(g) The J-ring value shall be a maximum of 2 in. (50 mm). 
 
(h) The L-box blocking ratio shall be a minimum of 80 percent. 
 
(i) The hardened visual stability index shall be a maximum of 1. 
 

Test Methods.  Illinois Test Procedures SCC-1, SCC-2, SCC-3, SCC-4, SCC-6, SCC-8, (Option 
C) and Illinois Modified AASHTO T 22, 23, 121, 141, 152, 196, and 309 shall be used for testing 
of self-consolidating mixtures. 
 
Mixing Portland Cement Concrete.  In addition to Article 1020.11, the mixing time for central-
mixed concrete shall not be reduced as a result of a mixer performance test.  Truck-mixed 
concrete shall be mixed in a truck mixer for a minimum of 100 revolutions. 
 
The batch sequence, mixing speed, and mixing time shall be appropriate to prevent cement 
balls and mix foaming for central-mixed and truck-mixed concrete. 
 
Concrete Placement for Precast Products.  The maximum distance of horizontal flow from the 
point of deposit shall not exceed 25 ft (7.6 m) for precast products.  However, when the 
maximum distance of horizontal flow from the point of discharge exceeds 15 ft (4.6 m), the 
dynamic segregation index shall be a maximum 10.0 percent.  If the maximum is exceeded, the 
maximum distance of horizontal flow from the point of deposit will not be allowed to exceed 15 ft 
(4.6 m). 
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Concrete Placement for Precast Prestressed Products.  The maximum distance of horizontal 
flow from the point of deposit shall not exceed 15 ft (4.6 m) for precast prestressed products.  In 
addition, the placement operation shall be moved as required to ensure the leading edge of the 
flowing concrete does not exceed 15 ft (4.6 m).  For a bed of beams, a single beam shall be 
completely filled with concrete before placement of concrete in the next beam.  For deck beams 
with void tubes installed in place prior to the pour, the concrete shall be placed on one side of 
the void tube until the concrete flows completely under the void tube to the other side.  Once 
this has been completed, the concrete placement operation may be moved to the other side. 
 
Consolidation.  Concrete shall be rodded with a piece of lumber, conduit, or vibrator if the 
material has lost its fluidity prior to placement of additional concrete.  The vibrator will be 
permitted if it can be used in a manner that does not cause coarse aggregate separation from 
the mortar as determined by the Engineer.  Any other method for restoring the fluidity of the 
concrete shall be approved by the Engineer. 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  April 2, 2005      Revised:  April 1, 2011 
 
To account for the preparatory work and operations necessary for the movement of 
subcontractor personnel, equipment, supplies, and incidentals to the project site and for all other 
work or operations that must be performed or costs incurred when beginning work approved for 
subcontracting according to Article 108.01 of the Standard Specifications, the Contractor shall 
make a mobilization payment to each subcontractor. 
 
This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be equal to 3 percent of the amount of the subcontract reported on 
form BC 260A submitted for the approval of the subcontractor’s work. 
 
The mobilization payment to the subcontractor is an advance payment of the reported amount 
of the subcontract and is not a payment in addition to the amount of the subcontract; therefore, 
the amount of the advance payment will be deducted from future progress payments. 
 
This provision shall be incorporated directly or by reference into each subcontract approved by 
the Department. 
 
 
TEMPORARY EROSION AND SEDIMENT CONTROL (BDE) 
Effective:  January 1, 2012 
 
Revise the first paragraph of Article 280.04(f) of the Standard Specifications to read: 
 

“ (f) Temporary Erosion Control Seeding.  This system consists of seeding all erodible/bare 
areas to minimize the amount of exposed surface area.  Seed bed preparation will not 
be required if the surface of the soil is uniformly smooth and in a loose condition.  Light 
disking shall be done if the soil is hard packed or caked.  Erosion rills greater than 1 in. 
(25 mm) in depth shall be filled and area blended with the surrounding soil.  Fertilizer 
nutrients will not be required.” 

 
Delete the last sentence of Article 280.08(e) of the Standard Specifications. 
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TRACKING THE USE OF PESTICIDES (BDE) 
Effective:  August 1, 2012 
 
Add the following paragraph after the first paragraph of Article 107.23 of the Standard 
Specifications: 
 

“ Within 48 hours of the application of pesticides, including but not limited to herbicides, 
insecticides, algaecides, and fungicides, the Contractor shall complete and return to the 
Engineer, Operations form “OPER 2720”.” 
 
 
TRAFFIC CONTROL DEFICIENCY DEDUCTION (BDE) 
Effective:  August 1, 2011 
 
Revise the third sentence of the third paragraph of Article 105.03(b) of the Standard 
Specifications to read: 
 

“The daily monetary deduction will be $2,500.” 
 
 
UTILITY COORDINATION AND CONFLICTS (BDE) 
Effective:  April 1, 2011      Revised:  January 1, 2012 
 
Revise Article 105.07 of the Standard Specifications to read: 
 

“ 105.07 Cooperation with Utilities.  The Department reserves the right at any time to allow 
work by utilities on or near the work covered by the contract.  The Contractor shall conduct 
his/her work so as not to interfere with or hinder the progress or completion of the work being 
performed by utilities.  The Contractor shall also arrange the work and shall place and dispose 
of the materials being used so as not to interfere with the operations of utility work in the area. 

 
The Contractor shall cooperate with the owners of utilities in their removal and 

rearrangement operations so work may progress in a reasonable manner, duplication or 
rearrangement of work may be reduced to a minimum, and services rendered by those parties 
will not be unnecessarily interrupted. 

 
The Contractor shall coordinate with any planned utility adjustment or new installation and 

the Contractor shall take all precautions to prevent disturbance or damage to utility facilities.  
Any failure on the part of the utility owner, or their representative, to proceed with any planned 
utility adjustment or new installation shall be reported promptly by the Contractor to the 
Engineer.” 

 
Revise the first sentence of the last paragraph of Article 107.19 of the Standard Specifications 
to read: 
 

“ When the Contractor encounters unexpected regulated substances due to the presence of 
utilities in unanticipated locations, the provisions of Article 107.40 shall apply; otherwise, if the 
Engineer does not direct a resumption of operations, the provisions of Article 108.07 shall 
apply.” 
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Revise Article107.31 of the Standard Specification to read: 
 

“ 107.31 Reserved.” 
 

Add the following four Articles to Section 107 of the Standard Specifications: 
 

“ 107.37 Locations of Utilities within the Project Limits.  All known utilities existing within 
the limits of construction are either indicated on the plans or visible above ground.  For the 
purpose of this Article, the limits of proposed construction are defined as follows: 

 
(a) Limits of Proposed Construction for Utilities Paralleling the Roadway. 
 

(1) The horizontal limits shall be a vertical plane, outside of, parallel to, and 2 ft 
(600 mm) distant at right angles from the plan or revised slope limits. 
 
In cases where the limits of excavation for structures are not shown on the plans, the 
horizontal limits shall be a vertical plane 4 ft (1.2 m) outside the edges of structure 
footings or the structure where no footings are required. 
 

(2) The upper vertical limits shall be the regulations governing the roadbed clearance for 
the specific utility involved. 
 

(3) The lower vertical limits shall be either the top of the utility at the depth below the 
proposed grade as prescribed by the governing agency or the limits of excavation, 
whichever is less. 
 

(b) Limits of Proposed Construction for Utilities Crossing the Roadway in a Generally 
Transverse Direction. 
 
(1) Utilities crossing excavations for structures that are normally made by trenching such 

as sewers, underdrains, etc. and all minor structures such as manholes, inlets, 
foundations for signs, foundations for traffic signals, etc., the limits shall be the space 
to be occupied by the proposed permanent construction, unless otherwise required 
by the regulations governing the specific utility involved. 
 

(2) For utilities crossing the proposed site of major structures such as bridges, sign 
trusses, etc., the limits shall be as defined above for utilities extending in the same 
general direction as the roadway. 
 

It is understood and agreed that the Contractor has considered in the bid all of the 
permanent and temporary utilities in their present and/or adjusted positions as indicated in the 
contract.  It is further understood the actual location of the utilities may be located anywhere 
within the tolerances provided in 220 ILCS 50/2.8 or Administrative Code Title 92 
Part 530.40(c), and the proximity of some utilities to construction may require extraordinary 
measures by the Contractor to protect those utilities. 

 
No additional compensation will be allowed for any delays, inconveniences, or damages 

sustained by the Contractor due to the presence of or any claimed interference from known 
utility facilities or any adjustment of them, except as specifically provided in the contract. 
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107.38 Adjustments of Utilities within the Project Limits.  The adjustment of utilities 

consists of the relocation, removal, replacement, rearrangements, reconstruction, improvement, 
disconnection, connection, shifting, new installation, or altering of an existing utility facility in any 
manner. 

 
Utilities which are to be adjusted shall be adjusted by the utility owner or the owner’s 

representative or by the Contractor as a contract item.  Generally, arrangements for adjusting 
known utilities will be made by the Department prior to project construction; however, utilities will 
not necessarily be adjusted in advance of project construction and, in some cases, utilities will 
not be removed from the proposed construction limits as described in Article 107.37.  When 
utility adjustments must be performed in conjunction with construction, the utility adjustment 
work will be indicated in the contract. 

 
The Contractor may make arrangements for adjustment of utilities indicated in the contract, 

but not scheduled by the Department for adjustment, provided the Contractor furnishes the 
Department with a signed agreement with the utility owner covering the adjustments to be 
made.  The cost of any such adjustments shall be the responsibility of the Contractor. 

 
107.39 Contractor’s Responsibility for Locating and Protecting Utility Property and 

Services.  At points where the Contractor’s operations are adjacent to properties or facilities of 
utility companies, or are adjacent to other property, damage to which might result in 
considerable expense, loss, or inconvenience, work shall not be commenced until all 
arrangements necessary for the protection thereof have been made. 

 
Within the State of Illinois, a State-Wide One Call Notice System has been established for 

notifying utilities.  Outside the city limits of the City of Chicago, the system is known as the Joint 
Utility Locating Information for Excavators (JULIE) System.  Within the city limits of the City of 
Chicago the system is known as DIGGER.  All utility companies and municipalities which have 
buried utility facilities in the State of Illinois are a part of this system. 

 
The Contractor shall call JULIE (800-892-0123) or DIGGER (312-744-7000), a minimum of 

48 hours in advance of work being done in the area, and they will notify all member utility 
companies involved their respective utility should be located. 

 
For utilities which are not members of JULIE or DIGGER, the Contractor shall contact the 

owners directly.  The plan general notes will indicate which utilities are not members of JULIE or 
DIGGER. 

 
The following table indicates the color of markings required of the State-Wide One Call 

Notification System. 
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Utility Service Color 

Electric Power, Distribution and Transmission Safety Red 

Municipal Electric Systems Safety Red 

Gas Distribution and Transmission High Visibility Safety Yellow 

Oil Distribution and Transmission High Visibility Safety Yellow 

Telephone and Telegraph System Safety Alert Orange 

Community Antenna Television Systems Safety Alert Orange 

Water Systems Safety Precaution Blue 

Sewer Systems Safety Green 

Non-Potable Water and Slurry Lines Safety Purple 

Temporary Survey Safety Pink 

Proposed Excavation 
Safety White 

(Black when snow is on the ground) 
 
The State-Wide One Call Notification System will provide for horizontal locations of utilities.  

When it is determined that the vertical location of the utility is necessary to facilitate 
construction, the Engineer may make the request for location from the utility after receipt of 
notice from the Contractor.  If the utility owner does not field locate their facilities to the 
satisfaction of the Engineer, the Engineer will authorize the Contractor in writing to proceed to 
locate the facilities in the most economical and reasonable manner, subject to the approval of 
the Engineer, and be paid according to Article 109.04. 

 
The Contractor shall be responsible for maintaining the excavations or markers provided by 

the utility owners. 
 
The Contractor shall take all necessary precautions for the protection of the utility facilities. 

The Contractor shall be responsible for any damage or destruction of utility facilities resulting 
from neglect, misconduct, or omission in the Contractor’s manner or method of execution or 
non-execution of the work, or caused by defective work or the use of unsatisfactory materials.  
Whenever any damage or destruction of a utility facility occurs as a result of work performed by 
the Contractor, the utility company will be immediately notified.  The utility company will make 
arrangements to restore such facility to a condition equal to that existing before any such 
damage or destruction was done. 

 
In the event of interruption of utility services as a result of accidental breakage or as a result 

of being exposed or unsupported, the Contractor shall promptly notify the proper authority and 
shall cooperate with the said authority in the restoration of service.  If water service is 
interrupted, repair work shall be continuous until the service is restored.  No work shall be 
undertaken around fire hydrants until provisions for continued service have been approved by 
the local fire authority. 

 
107.40 Conflicts with Utilities.  Except as provided hereinafter, the discovery of a utility in 

an unanticipated location will be evaluated according to Article 104.03.  It is understood and 
agreed that the Contractor has considered in the bid all facilities not meeting the definition of a 
utility in an unanticipated location and no additional compensation will be allowed for any delays, 
inconveniences, or damages sustained by the Contractor due to the presence of or any claimed 
interference from such facilities. 
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When the Contractor discovers a utility in an unanticipated location, the Contractor shall not 

interfere with said utility, shall take proper precautions to prevent damage or interruption of the 
utility, and shall promptly notify the Engineer of the nature and location of said utility. 

 
(a) Definition.  A utility in an unanticipated location is defined as an active or inactive utility, 

which is either: 
 
(1) Located underground and (a) not shown in any way in any location on the contract 

documents; (b) not identified in writing by the Department to the Contractor prior to 
the letting; or (c) not located relative to the location shown in the contract within the 
tolerances provided in 220 ILCS 50/2.8 or Administrative Code Title 92 
Part 530.40(c); or 
 

(2) Located above ground or underground and not relocated as provided in the contract. 
 

Service connections shall not be considered to be utilities in unanticipated locations. 
 
(b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 

damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work applicable to the utility or a documentable reduction in the rate of 
progress exceeding the limits set herein.  The provisions of Article 104.03 
notwithstanding, compensation for delays caused by a utility in an unanticipated location 
will be paid according to the provisions of this Article governing minor and major delays 
or reduced rate of production which are defined as follows: 
 
(1) Minor Delay.  A minor delay occurs when the Contractor’s operation is completely 

stopped by a utility in an unanticipated location for more than two hours, but not to 
exceed three weeks. 
 

(2) Major Delay.  A major delay occurs when the Contractor’s operation is completely 
stopped by a utility in an unanticipated location for more than three weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the contractor’s rate of production decreases by more than 25 percent and lasts 
longer than seven days. 
 

(c) Payment.  Payment for Minor, Major and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4).  The length of time paid for will be the time between start of 
delay and eight hours working time from start of shift being worked. 
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For delays exceeding the initial shift, excluding Saturdays, Sundays, and holidays, 
Contractor-owned equipment idled by the delay which cannot be used on other work 
and remaining at the work site, will be paid at one-half the rate permitted in 
Article 109.04(b)(4) using a maximum eight hours per day for computation purposes.  
Equipment rented from an independent source will be paid at rates being paid by the 
Contractor plus move-in move-out costs, but the total amount paid will not exceed 
three weeks rental. 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to three weeks plus the cost of move-out to either the 
Contractor’s yard or another job, whichever is less.  Rental equipment may be paid 
for longer than three weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job 
is the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Whether covered by (1), (2) or (3) above, additional traffic control required as a result of 
the operation(s) delayed will be paid for according to Article 109.04 for the total length of 
the delay. 
 
If the delay is clearly shown to have caused work, which would have otherwise been 
completed, to be done after material or labor costs have increased, such increases may 
be paid.  Payment for materials will be limited to increased cost substantiated by 
documentation furnished by the Contractor.  Payment for increased labor rates will 
include those items in Article 109.04(b)(1) and (2), except the 35 percent and ten percent 
additives will not be permitted.  On a working day contract, a delay occurring between 
November 30 and May 1, when work has not started, will not be considered as eligible 
for payment of measured labor and material costs. 
 
Project overhead (not including interest) will be allowed when all progress on the 
contract has been delayed, and will be calculated as 15 percent of the delay claim. 
 

(d) Other Obligations of Contractor.  Upon payment of a claim under this provision, the 
Contractor shall assign subrogation rights to the Department for the Department’s efforts 
of recovery from any other party for monies paid by the Department as a result of any 
claim under this Provision.  The Contractor shall fully cooperate with the Department in 
its efforts to recover from another party any money paid to the Contractor for delay 
damages under this Provision.” 
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WARM MIX ASPHALT (BDE) 
 
Effective:  January 1, 2012      Revised:  November 1, 2012 
 
Description.  This work shall consist of designing, producing and constructing Warm Mix Asphalt 
(WMA) in lieu of Hot Mix Asphalt (HMA) at the Contractor’s option.  Work shall be according to 
Sections 406, 407, 408, 1030, and 1102 of the Standard Specifications, except as modified 
herein.  In addition, any references to HMA in the Standard Specifications, or the special 
provisions shall be construed to include WMA. 
 
WMA is an asphalt mixture which can be produced at temperatures lower than allowed for HMA 
utilizing approved WMA technologies.  WMA technologies are defined as the use of additives or 
processes which allow a reduction in the temperatures at which HMA mixes are produced and 
placed.  WMA is produced by the use of additives, a water foaming process, or combination of 
both.  Additives include minerals, chemicals or organics incorporated into the asphalt binder 
stream in a dedicated delivery system.  The process of foaming injects water into the asphalt 
binder stream, just prior to incorporation of the asphalt binder with the aggregate. 
 
Approved WMA technologies may also be used in HMA provided all the requirements specified 
herein, with the exception of temperature, are met.  However, asphalt mixtures produced at 
temperatures in excess of 275 °F (135 °C) will not be considered WMA when determining the 
grade reduction of the virgin asphalt binder grade. 
 
Materials. 
 
Add the following to Article 1030.02 of the Standard Specifications. 
 

“(h) Warm Mix Asphalt (WMA) Technologies (Note 3)” 
 
Add the following note to Article 1030.02 of the Standard Specifications. 
 

“ Note 3.  Warm mix additives or foaming processes shall be selected from the current Bureau 
of Materials and Physical Research Approved List, “Warm-Mix Asphalt Technologies”.” 

 
Equipment. 
 
Revise the first paragraph of Article 1102.01 of the Standard Specifications to read: 
 

“1102.01 Hot-Mix Asphalt Plant.  The hot-mix asphalt (HMA) plant shall be the batch-type, 
continuous-type, or dryer drum plant.  The plants shall be evaluated for prequalification rating 
and approval to produce HMA according to the current Bureau of Materials and Physical 
Research Policy Memorandum, “Approval of Hot-Mix Asphalt Plants and Equipment”.  Once 
approved, the Contractor shall notify the Bureau of Materials and Physical Research to obtain 
approval of all plant modifications.  The plants shall not be used to produce mixtures 
concurrently for more than one project or for private work unless permission is granted in writing 
by the Engineer.  The plant units shall be so designed, coordinated and operated that they will 
function properly and produce HMA having uniform temperatures and compositions within the 
tolerances specified.  The plant units shall meet the following requirements.” 
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Add the following to Article 1102.01(a) of the Standard Specifications. 
 

“(13) Equipment for Warm Mix Technologies. 
 

a. Foaming.  Metering equipment for foamed asphalt shall have an accuracy of 
± 2 percent of the actual water metered.  The foaming control system shall be 
electronically interfaced with the asphalt binder meter. 

 
b. Additives.  Additives shall be introduced into the plant according to the supplier’s 

recommendations and shall be approved by the Engineer.  The system for 
introducing the WMA additive shall be interlocked with the aggregate feed or 
weigh system to maintain correct proportions for all rates of production and batch 
sizes.” 

 
Mix Design Verification. 
 
Add the following to Article 1030.04 of the Standard Specifications. 
 

“ (d) Warm Mix Technologies. 
 

(1) Foaming.  WMA mix design verification will not be required when foaming technology 
is used alone (without WMA additives).  However, the foaming technology shall only 
be used on HMA designs previously approved by the Department. 

 
(2) Additives.  WMA mix designs utilizing additives shall be submitted to the Engineer for 

mix design verification.  Additional mixture verification requirements include Hamburg 
Wheel testing according to Illinois Modified AASHTO T324 and tensile strength 
testing according to Illinois Modified AASHTO T283 which shall meet the criteria in 
Tables 1 and 2 respectively herein.  The Contractor shall provide the additional 
material as follows: 
 
a. Four gyratory specimens to be prepared in the Contractor’s lab according to 

Illinois Modified AASHTO T324. 
 
b. Sufficient mixture to conduct tensile strength testing according to Illinois Modified 

AASHTO T283. 
 

Table 1.  Illinois Modified AASHTO T324 Requirements 1/ 
Asphalt Binder 

Grade 
# Wheel 
Passes 

Max Rut Depth 
in. (mm) 

PG 76-XX 20,000 1/2 in. (12.5 mm) 
PG 70-XX 15,000 1/2 in. (12.5 mm) 
PG 64-XX 7,500 1/2 in. (12.5 mm) 
PG 58-XX 5,000 1/2 in. (12.5 mm) 

 
1/ Loose WMA shall be oven aged at 270 ± 5 °F (132 ± 3 °C) for two hours prior 

to gyratory compaction of Hamburg Wheel specimens. 
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Table 2.  Tensile Strength Requirements 

Asphalt Binder 
Grade 

Tensile Strength psi (kPa) 

Minimum Maximum 
PG 76-XX 80 (552) 200 (1379) 
PG 70-XX 
PG 64-XX 60 (414) 200 (1379)” 
PG 58-XX 

 
Production. 
 
Revise the second paragraph of Article 1030.06(a) of the Standard Specifications to read: 
 

“ At the start of mix production for HMA, WMA, and HMA using WMA technologies, 
QC/QA mixture start-up will be required for the following situations; at the beginning of 
production of a new mix of a new mixture design, at the beginning of each production 
season, and at every plant utilized to produce mixtures, regardless of the mix.” 

 
Insert the following after the sixth paragraph of Article 1030.06(a) of the Standard 
Specifications: 
 

“ Warm mix technologies shall be as follows. 
 
(1) Mixture sampled to represent the test strip shall include additional material sufficient 

for the Department to conduct Hamburg Wheel testing according to Illinois Modified 
AASHTO T324 and tensile strength testing according to Illinois Modified 
AASHTO T283 (approximately 110 lb (50 kg) total). 

 
(2) Upon completion of the start-up, WMA, or HMA using WMA technologies, production 

shall cease.  The Contractor may revert to conventional HMA production provided a 
start-up has been previously completed for the current construction season for the 
mix design.  WMA, or HMA using WMA technologies, may resume once all the test 
results, including Hamburg Wheel results are completed and found acceptable by the 
Engineer.” 

 
Add the following after the first paragraph of Article 1030.05(d)(2)c. of the Standard 
Specifications: 
 

“ During production of each WMA mixture or HMA utilizing WMA technologies, the 
Engineer will request a minimum of one randomly located sample, identified by 
the Engineer, for Hamburg Wheel testing to determine compliance with the 
requirements specified in Table 1 herein.” 

 
Quality Control/Quality Assurance Testing. 
 
Revise the table in Article 1030.05(d)(2)a. of the Standard Specifications to read: 
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Parameter 

Frequency of Tests 
 
High ESAL Mixture 
Low ESAL Mixture 

Frequency of Tests 
 

All Other Mixtures 

Test Method 
See Manual of 

Test Procedures 
for Materials 

Aggregate 
Gradation 
 
 
 
% passing sieves: 
1/2 in. (12.5 mm),  
No. 4 (4.75 mm),  
No. 8 (2.36 mm),  
No. 30 (600 m)  
No. 200 (75 m) 
 
Note 1. 

 
1 washed ignition 
oven test on the mix 
per half day of 
production 
 
Note 4. 

 
1 washed ignition 
oven test on the mix 
per day of 
production 
 
Note 4. 

 
Illinois 
Procedure  

Asphalt Binder 
Content by Ignition 
Oven 
 
Note 2. 

 
1 per half day of 
production 

 
1 per day 

 
Illinois-Modified 
AASHTO T 308 
 

VMA 

Note 3. 

Day’s production  
≥ 1200 tons: 
 
1 per half day of 
production 
 
 

N/A  Illinois-Modified 
AASHTO R 35 

Day’s production 
< 1200 tons: 
 
1 per half day of 
production for first 
2 days and 1 per 
day thereafter (first 
sample of the day) 

Air Voids 
 
Bulk Specific 
Gravity 
of Gyratory Sample  
 
Note 5. 

Day’s production  
≥ 1200 tons: 
 
1 per half day of 
production 
 

 
 

1 per day 
 

 
 
Illinois-Modified 
AASHTO T 312  
 

Day’s production 
< 1200 tons: 
 
1 per half day of 
production for first 
2 days and 1 per 
day thereafter (first 
sample of the day) 

 
Maximum Specific 
Gravity of Mixture 
 

Day’s production  
≥ 1200 tons: 
 
1 per half day of 
production 
 

 
1 per day 

 
Illinois-Modified 
AASHTO T 209 

Day’s production 
< 1200 tons: 
 
1 per half day of 
production for first 
2 days and 1 per 
day thereafter (first 
sample of the day) 
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Note 1.  The No. 8 (2.36 mm) and No. 30 (600 µm) sieves are not required for All 
Other Mixtures. 
 
Note 2.  The Engineer may waive the ignition oven requirement for asphalt binder 
content if the aggregates to be used are known to have ignition asphalt binder 
content calibration factors which exceed 1.5 percent.  If the ignition oven 
requirement is waived, other Department approved methods shall be used to 
determine the asphalt binder content. 
 
Note 3.  The Gsb used in the voids in the mineral aggregate (VMA) calculation 
shall be the same average Gsb value listed in the mix design. 
 
Note 4.  The Engineer reserves the right to require additional hot bin gradations 
for batch 
 
Note 5.  The WMA compaction temperature for mixture volumetric testing shall 
be 270 ± 5 °F (132 ± 3 °C) for quality control testing.  The WMA compaction 
temperature for quality assurance testing will be 270 ± 5 °F (132 ± 3 °C) if the 
mixture is not allowed to cool to room temperature.  If the mixture is allowed to 
cool to room temperature it shall be reheated to standard HMA compaction 
temperatures.” 

 
Construction Requirements. 
 
Revise the second paragraph of Article 406.06(b)(1) of the Standard Specifications to read: 
 

“ The HMA shall be delivered at a temperature of 250 to 350 °F (120 to 175 °C).  
WMA shall be delivered at a minimum temperature of 215 °F (102 °C).” 

 
Basis of Payment. 
 
This work will be paid at the contract unit price bid for the HMA pay items involved.  Anti-strip 
will not be paid for separately, but shall be considered as included in the cost of the work. 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012 
 
The Contractor shall provide a weekly report of Disadvantaged Business Enterprise (DBE) 
trucks hired by the Contractor or subcontractors (i.e. not owned by the Contractor or 
subcontractors) that are used on the jobsite; or used for the delivery and/or removal of 
equipment/material to and from the jobsite.  The jobsite shall also include offsite locations, such 
as plant sites or storage sites, when those locations are used solely for this contract. 
 
The report shall be submitted on the form provided by the Department within ten business days 
following the reporting period.  The reporting period shall be Monday through Sunday for each 
week reportable trucking activities occur.  The report shall be submitted to the Engineer and a 
copy shall be provided to the district EEO Officer. 
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Any costs associated with providing weekly DBE trucking reports shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) (RETURN FORM WITH BID) 
Effective:  November 2, 2006      Revised:  April 1, 
2009January 1, 2012 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The adjustments shall apply to 
permanent and temporary hot-mix asphalt (HMA) mixtures, bituminous surface treatments 
(cover and seal coats), and pavement preservationpreventative maintenance type surface 
treatments.  The adjustments shall not apply to bituminous prime coats, tack coats, crack 
filling/sealing, or joint filling/sealing. 
 
The bidder shall indicate on the attached form whether or not this special provision will be part 
of the contract and submit the completed form with his/her bid.  Failure to submit the form, or 
failure to fill out the form completely, shall make this contract exempt of bituminous materials 
cost adjustments. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the 

work is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior 

to the letting, $/ton ($/metric ton). 
 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 

mixtures, the % ACV will be determined from the adjusted job mix formula.  
For bituminous materials applied, a performance graded or cutback asphalt 
will be considered to be 100% ACV and undiluted emulsified asphalt will be 
considered to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 24.99) / 1000.  When 
computing adjustments for full-depth HMA pavement, separate calculations will be made for the 
binder and surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
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Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, 
as calculated by: 
 
Percent Difference = {(BPIL – BPIP)  BPIL}  100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not 
apply during contract time subject to liquidated damages for completion of the entire contract. 
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Return With Bid 
 
 

ILLINOIS DEPARTMENT 
OF TRANSPORTATION 

OPTION FOR 
BITUMINOUS MATERIALS COST ADJUSTMENTS 

 

The bidder shall submit this completed form with his/her bid.  Failure to submit the form, or 
failure to fill out the form completely, shall make this contract exempt of bituminous materials 
cost adjustments.  After award, this form, when submitted, shall become part of the contract. 
 
 
Contract No.: _______________________  
 
 
Company Name: ______________________________________________________________  
 
 
Contractor’s Option: 
 
Is your company opting to include this special provision as part of the contract? 
 
  Yes   No  
 
 
Signature: ____________________________________________   Date: _________________  
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STORM WATER POLLUTION PREVENTION PLAN 
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PROJECT LABOR AGREEMENT - QUARTERLY EMPLOYMENT REPORT 
 
Public Act 97-0199 requires the Department to submit quarterly reports regarding the number of 
minorities and females employed under Project Labor Agreements.  To assist in this reporting 
effort, the Contractor shall provide a quarterly workforce participation report for all minority and 
female employees working under the project labor agreement of this contract.  The data shall be 
reported on Construction Form BC 820, Project Labor Agreement (PLA) Workforce Participation 
Quarterly Reporting Form available on the Department’s website 
http://www.dot.il.gov/const/conforms.html. 
 
The report shall be submitted no later than the 15th of the month following the end of each 
quarter (i.e. April 15 for the January – March reporting period).  The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922. 
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation 
will be allowed. 
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA”) is entered into this             day of                     , by and 
between the Illinois Department of Transportation (“IDOT” or “Department”) in its proprietary 
capacity, and each relevant Illinois AFL-CIO Building Trades Council made signatory hereto by 
the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf of itself and each 
of its affiliated members (individually and collectively, the “Union”).   This PLA shall apply to 
Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each of 
its relevant subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Project 
Name (hereinafter, the “Project”). 
 
ARTICLE 1 - INTENT AND PURPOSES 
 

1.1. This PLA is entered into in furtherance of Illinois Executive Order No. 2010-03 and P.A. 
097-0199.  It is mutually understood and agreed that the terms and conditions of this 
PLA are intended to promote the public interest in obtaining timely and economical 
completion of the Project by encouraging productive and efficient construction 
operations; by establishing a spirit of harmony and cooperation among the parties; and 
by providing for peaceful and prompt settlement of any and all labor grievances or 
jurisdictional disputes of any kind without strikes, lockouts, slowdowns, delays or other 
disruptions to the prosecution of the work.   
 

1.2. As a condition of the award of the contract for performance of work on the Project, 
IDOT's Prime Contractor and each of its Subcontractors shall be required to sign a 
“Contractor Letter of Assent”, in the form attached hereto as Exhibit A, prior to 
commencing Construction Work on the Project.  Each Union affiliate and separate local 
representing workers engaged in Construction Work on the Project in accordance with 
this PLA are bound to this agreement by the Illinois AFL-CIO Statewide Project Labor 
Agreement Committee which is the central committee established with full authority to 
negotiate and sign PLAs with the State on behalf of all respective crafts.  Upon their 
signing the Letter of Assent, the Prime Contractor, each Subcontractor, and the 
individual Unions shall thereafter be deemed a party to this PLA.  No party signatory to 
this PLA shall, contract or subcontract, nor permit any other person, firm, company or 
entity to contract or subcontract for the performance of Construction Work for the Project 
to any person, firm, company or entity that does not agree in writing to become bound by 
the terms of this PLA prior to commencing such work. 

 
1.3. It is understood that the Prime Contractor(s) and each Subcontractor will be considered 

and accepted by the Unions as separate employers for the purposes of collective 
bargaining, and it is further agreed that the employees working under this PLA shall 
constitute a bargaining unit separate and distinct from all others.  The Parties hereto also 
agree that this PLA shall be applicable solely with respect to this Project, and shall have 
no bearing on the interpretation of any other collective bargaining agreement or as to the 
recognition of any bargaining unit other than for the specific purposes of this Project.  

 
1.4. In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede 
and control.   
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For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National 
Agreement of the International Union of Elevator Constructors, and for any instrument 
calibration work and loop checking performed under the UA/IBEW Joint National 
Agreement for Instrument and Control Systems Technicians, the preceding sentence 
shall apply only with respect to Articles I, II, V, VI, and VII.   

 
1.5. Subject to the provisions of paragraph 1.4 of this Article, it is the parties’ intent to respect 

the provisions of any other collective bargaining agreements that may now or hereafter 
pertain, whether between the Prime Contractor and one or more of the Unions or 
between a Subcontractor and one or more of the Unions.  Accordingly, except and to the 
extent of any contrary provision set forth in this PLA, the Prime Contractor and each of 
its Subcontractors agrees to be bound and abide by the terms of the following in order of 
precedence: (a) the applicable collective bargaining agreement between the Prime 
Contractor and one or more of the Unions made signatory hereto; (b) the applicable 
collective bargaining agreement between a Subcontractor and one or more of the 
Unions made signatory hereto; or (c) the current applicable area collective bargaining 
agreement for the relevant Union that is the agreement certified by the Illinois 
Department of Labor for purposes of establishing the Prevailing Wage applicable to the 
Project. The Union will provide copies of the applicable collective bargaining agreements 
pursuant to part (c) of the preceding sentence to the Prime Contractor.  Assignments by 
the Contractors amongst the trades shall be consistent with area practices; in the event 
of unresolved disagreements as to the propriety of such assignments, the provisions of 
Article VI shall apply.    

 
1.6. Subject to the limitations of paragraphs 1.4 and 1.5 of this Article, the terms of each 

applicable collective bargaining agreement as determined in accordance with paragraph 
1.5 are incorporated herein by reference, and the terms of this PLA shall be deemed 
incorporated into such other applicable collective bargaining agreements only for 
purposes of their application to the Project.   

 
1.7. To the extent necessary to comply with the requirements of any fringe benefit fund to 

which the Prime Contractor or Subcontractor is required to contribute under the terms of 
an applicable collective bargaining agreement pursuant to the preceding paragraph, the 
Prime Contractor or Subcontractor shall execute all “Participation Agreements” as may 
be reasonably required by the Union to accomplish such purpose; provided, however, 
that such Participation Agreements shall, when applicable to the Prime Contractor or 
Subcontractor solely as a result of this PLA, be amended as reasonably necessary to 
reflect such fact.  Upon written notice from any applicable fringe benefit fund, IDOT will 
withhold from the Prime Contractor payment of any delinquencies arising from this 
Project. 

 
1.8. In the event that the applicable collective bargaining agreement between a Prime 

Contractor and the Union or between the Subcontractor and the Union expires prior to 
the completion of this Project, the expired applicable contract’s terms will be maintained 
until a new applicable collective bargaining agreement is ratified.  The wages and fringe 
benefits included in any new applicable collective bargaining agreement will apply on 
and after the effective date of the newly negotiated collective bargaining agreement, 
except to the extent wage and fringe benefit retroactivity is specifically agreed upon by 
the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 
 

2.1 The term Construction Work as used herein shall include all “construction, prosecution, 
completion, or repair” work performed by a “laborer or mechanic” at the “site of the work” 
for the purpose of “building” the specific structures and improvements that constitute the 
Project.  Terms appearing within quotation marks in the preceding sentence shall have 
the meaning ascribed to them pursuant to 29 CFR Part 5.     
 

2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors 
recognizes the Unions signatory to this PLA as the sole and exclusive bargaining 
representatives for their craft employees employed on the jobsite for this Project.  
Unions who are signatory to this PLA will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to 

exercise full and exclusive authority and responsibility for the management of its 
operations, except as expressly limited by the terms of this PLA or by the terms and 
conditions of the applicable collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective bargaining 

agreement, equipment or materials used in the Project may be pre-assembled or pre-
fabricated, and there shall be no refusal by the Union to handle, transport, install, or 
connect such equipment or materials.  Equipment or materials delivered to the job-site 
will be unloaded and handled promptly without regard to potential jurisdictional disputes; 
any such disputes shall be handled in accordance with the provisions of this PLA. 

 
2.5 Unions commit to furnishing qualified and skilled craft persons as required by the Prime 

Contractor and its Subcontractors in fulfillment of their obligations to complete the 
Project.  In order to promote the long-term development of a skilled and knowledgeable 
work force, the parties are encouraged to utilize apprentices to the maximum extent 
permitted by the applicable collective bargaining agreement.   

 
2.6 The parties are mutually committed to promoting a safe working environment for all 

personnel at the job site.  It shall be the responsibility of each employer to which this 
PLA applies to provide and maintain safe working conditions for its employees, and to 
comply with all applicable federal, state, and local health and safety laws and 
regulations. 

 
2.7 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at 

the job-site is strictly prohibited.  The parties shall take every practical measure 
consistent with the terms of applicable collective bargaining agreements to ensure that 
the job-site is free of alcohol and drugs.  

 
2.8 All parties to this PLA agree that they shall not discriminate against any employee based 

on race, creed, color, national origin, union activity, age, or gender as required by all 
applicable federal, state, and local laws.  

 
2.9 The Parties hereto agree that engineering consultants and materials testing employees, 

to the extent subject to the terms of this PLA, shall be fully expected to objectively and 
responsibly perform their duties and obligations owed to the Department without regard 
to the potential union affiliation of such employees or of other employees on the Project. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 
 

3.1 In order to assure that all parties have a clear understanding of the PLA and to promote 
harmony, a post-award pre-job conference will be held among the Prime Contractor, all 
Subcontractors and Union representatives prior to the start of any Construction Work on 
the Project.  No later than the conclusion of such pre-job conference, the parties shall, 
among other matters, provide to one another contact information for their respective 
representatives (including name, address, phone number, facsimile number, e-mail).  
Nothing herein shall be construed to limit the right of the Department to discuss or 
explain the purpose and intent of this PLA with prospective bidders or other interested 
parties prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as 

reasonably necessary following award until completion of the Project to assure the 
effective implementation of this PLA. 

 
3.3 Not less than once per month, Prime Contractor and all Subcontractors shall make 

available in writing to the Unions a Project status report that shall include, though not 
necessarily be limited to, planned activities for the next 30 day period and estimated 
numbers of employees by craft required for the next 30 day period.  The purpose of this 
Project status report is to promote effective workforce planning and to facilitate 
resolution of any potential jurisdictional or other problems.   

 
3.4 Not later than the earlier of (a) five business days following the pre-job conference, or (b) 

commencement of Construction Work, the Unions and Prime Contractor (on behalf of 
itself and all its subcontractors of whatever tier) shall confer and jointly designate a slate 
of three (3) permanent arbitrators (each a “Permanent Arbitrator”) for the purpose of 
hearing disputes pursuant to Articles V and VII of this PLA.  The slate of Permanent 
Arbitrators shall be selected from among the following individuals:  Thomas F. Gibbons, 
Robert Perkovich, Byron Yaffee, and Glenn A. Zipp.  In the event that the Unions and 
Prime Contractor are not able to agree on a full slate of three Permanent Arbitrators, the 
Department, after consultation with the Unions and Prime Contractor, shall designate 
such additional Permanent Arbitrators as may be necessary to establish the full slate.  A 
single Permanent Arbitrator shall be selected from the slate of three on a rotating basis 
to adjudicate each arbitrable matter as it arises.  In the event a Permanent Arbitrator is 
not available to adjudicate a particular matter in the order of rotation, the arbitration 
assignment shall pass to the next available Permanent Arbitrator.   

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 
 

4.1 The standard work day for Construction Work on the Project shall be an established 
consecutive eight (8) hour period between the hours of 7:00 a.m. and 5:00 p.m. with 
one-half hour designated as unpaid period for lunch.  The standard work week shall be 
five (5) consecutive days of work commencing on Monday.  Starting time shall be 
established at the pre-job conference, and shall be applicable to all craft employees on 
the Project unless otherwise expressly agreed in writing.  In the event Project site or 
other job conditions dictate a change in the established starting time and/or a staggered 
lunch period for portions of the Project or for specific crafts, the Prime Contractor, 
relevant Subcontractors and business managers of the specific crafts involved shall 
confer and mutually agree to such changes as appropriate.   
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If proposed work schedule changes cannot be mutually agreed upon between the 
parties, the hours fixed at the time of the pre-job meeting shall prevail.  
 

4.2 Shift work may be established and directed by the Prime Contractor or relevant 
Subcontractor as reasonably necessary or appropriate to fulfill the terms of its contract 
with the Department.  If used, shift hours, rates and conditions shall be as provided in 
the applicable collective bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must 

be controlled in accordance with procedures established by the applicable collective 
bargaining agreement.  Any employee disciplined for absenteeism in accordance with 
such procedures shall be suspended from all work on the Project for not less than the 
maximum period permitted under the applicable collective bargaining agreement.   

 
4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their 
place of work at the starting time; and employees shall remain at their place of work until 
quitting time.   

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full 
use of tools or equipment, and no restrictions on efficient use of manpower or 
techniques of construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the 

Project.  In such cases, the Union recognizes the right of the Prime Contractor or 
Subcontractor to involve the equipment supplier or vendor’s personnel in supervising the 
setting up of the equipment, making modifications and final alignment, and performing 
similar activities that may be reasonably necessary prior to and during the start-up 
procedure in order to protect factory warranties.  The Prime Contractor or Subcontractor 
shall notify the Union representatives in advance of any work at the job-site by such 
vendor personnel in order to promote a harmonious relationship between the equipment 
vendor’s personnel and other Project employees.  
 

4.7 For the purpose of promoting full and effective implementation of this PLA, authorized 
Union representatives shall have access to the Project job-site during scheduled work 
hours.  Such access shall be conditioned upon adherence to all reasonable visitor and 
security rules of general applicability that may be established for the Project site at the 
pre-job conference or from time to time thereafter.  

 
ARTICLE V - GRIEVANCE AND ARBITRATION PROCEDURES 
 

5.1 Except as provided in Articles VI or VII, it is specifically agreed among the parties that 
any grievance or dispute arising out of the interpretation or application of this PLA shall 
be settled by means of the expedited arbitration process set forth in Paragraph 5.2 
below.  No such grievance or dispute shall be recognized unless called to the attention 
of the Prime Contractor and relevant Subcontractor by the Union or to the Union by the 
Prime Contractor or relevant Subcontractor within five (5) working days after the alleged 
violation was committed or discovered by the grieving party. 
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5.2 Grievances shall be settled according to the following procedure: 

 
5.2.A. Step 1.  The dispute shall be referred to the Steward of the craft union involved 

and a representative of the Prime Contractor and relevant Subcontractor at the 
job-site. 

 
5.2.B. Step 2.  In the event that the Steward and the contractors’ representatives at the 

job-site cannot reach agreement within two (2) working days after a meeting is 
arranged and held, the matter shall be referred to the Union Business Manager 
and to executive representatives of the Prime Contractor and relevant 
Subcontractor. 

 
5.2.C. Step 3.  In the event the dispute is not resolved within five (5) working days after 

completion of Step 2, the relevant parties shall request a Permanent Arbitrator as 
determined in accordance with paragraph 3.4 of this PLA, who shall, within ten 
(10) working days, hear the grievance and make a written decision.  Such 
decisions shall be final and binding on all parties.  The parties shall each pay the 
expense of their own representative. The expense of the Permanent Arbitrator 
shall be divided equally between (1) the Prime Contractor and/or relevant 
Subcontractor, and (2) the involved Union. 

 
5.3 Any failure of a party to comply fully with such final and binding decision of the 

Permanent Arbitrator may result in removal of the non-complying party from the site, in a 
holdback from the Prime Contractor or Subcontractor of any amounts awarded, or in 
such other relief as the Department may reasonably determine is necessary to promote 
final resolution of the dispute. 

 
5.4 In the event any dispute or grievance should arise, the parties expressly agree that it 

shall be resolved without occurrence of any strike, work stoppage, slow-down or other 
prohibited activities as provided in Article VII of this PLA.  Individuals or parties violating 
this section shall be subject to immediate discharge or other discipline. 

 
ARTICLE VI - JURISDICTIONAL DISPUTES 
 

6.1 As used in this Agreement, the term “jurisdictional dispute” shall be defined as any 
dispute, difference or disagreement involving the assignment of particular work to one 
class or craft of employees rather than to a different class or craft of employees, 
regardless of that Contractor’s contractual relationship to any other employer, contractor, 
or organization on the site. 

 
6.2 It is agreed by and between the parties to this Agreement that any and all jurisdictional 

disputes shall be resolved in the following manner; each of the steps hereinafter listed 
shall be initiated by the parties in sequence as set forth: 

 
(a) Negotiation by and between the Local Business Representative of the disputing 

Union and Employer shall take place within two (2) business days.  Business 
days are defined as Monday through Friday excluding contract holidays.  Such 
negotiations shall be pursued until it is apparent that the dispute cannot be 
resolved at the local level. 
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(b) The International Representatives of the disputing Union shall meet or confer and 

attempt to resolve said dispute.  This meeting shall take place within two (2) 
business days.  Business days are defined as Monday through Friday excluding 
contract holidays. 

 
(c) The parties to the Jurisdictional Dispute shall submit the dispute directly to an 

Arbitrator after complying with paragraph (2b) above.  The parties shall meet with 
the Arbitrator within three (3) business days.  Business days are defined as 
Monday through Friday excluding contract holidays.  An Arbitrator will be 
selected based on availability from the slate of permanent Arbitrators.  The 
Arbitrator’s bench decision will be given the day of the hearing and will be final 
and legally binding on this project only.  The Arbitrator’s bench decision will be 
implemented without delay.  The cost of Arbitration will be shared equally by the 
disputing parties.  Any party to the dispute can require that a “long form” written 
decision be provided from the Arbitrator, however the cost of the “long form” 
written decision will be the responsibility of the party making the request. 
 
Notes: 

 
 A jurisdictional dispute may be submitted based upon a pre-job 

assignment. 
 If any party to the jurisdictional disputes does not fully comply with the 

steps and time limits with each step, then the party in non-compliance will 
lose by “automatic default”. 

 Time limits at any step can be extended if all parties to the jurisdictional 
dispute mutually agree in writing. 

 All parties to a jurisdictional dispute can mutually agree to waive the time 
limits in steps (a) and (b) and proceed directly to an expedited arbitration 
hearing. 

 
(d) In rendering his decision, the Arbitrator shall determine: 
 

(1) First whether a previous agreement of record or applicable agreement, 
including a disclaimer agreement, between the National or International 
Unions to the dispute governs; 

 
(2) Only if the Arbitrator finds that the dispute is not covered by an 

appropriate or applicable agreement of record or agreement between the 
crafts to the dispute, he shall then consider whether there is a previous 
decision of record governing the case; 
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(3) If the Arbitrator finds that a previous decision of record governs the case, 

the Arbitrator shall apply the decision of record in rendering his decision 
except under the following circumstances.  After notice to the other 
parties to the dispute prior to the hearing that it intends to challenge the 
decision of record, if a trade challenging the decision of record is able to 
demonstrate that the recognized and established prevailing practice in the 
locality of the work has been contrary to the applicable decision of record, 
and that historically in that locality the work in dispute has not been 
performed by the other craft or crafts, the Arbitrator may rely on such 
prevailing practice rather than the decision of record.   

 
If the craft relying on the decision of record demonstrates that it has 
performed the work in dispute in the locality of the job, then the Arbitrator 
shall apply the decision of record in rendering his decision.  If the 
Arbitrator finds that a craft has improperly obtained the prevailing practice 
in the locality through raiding, the undercutting of wagers or by the use of 
vertical agreements, the Arbitrator shall rely on the decision of record 
rather than the prevailing practice in the locality. 

 
(4) If no decision of record is applicable, the Arbitrator shall then consider the 

established trade practice in the industry and prevailing practice in the 
locality; and  

 
(5) Only if none of the above criteria is found to exist, the Arbitrator shall then 

consider that because efficiency, cost or continuity and good 
management are essential to the well being of the industry, the interest of 
the consumer or the past practice of the employer shall not be ignored. 

 
The Arbitrator shall set forth the basis for his decision and shall explain 
his findings regarding the applicability of the above criteria.  If lower-
ranked criteria are relied upon, the Arbitrator shall explain why the higher-
ranked criteria were not deemed applicable.  The Arbitrator’s decision 
shall only apply to the job in dispute. 

 
(6) Agreements of record are applicable only to the party’s signatory to such 

agreements.  Decisions of record are applicable to all trades. 
 

(7) The Arbitrator is not authorized to award back pay or any other damages 
for a mis-assignment of work.  Nor may any party bring an independent 
action for back pay or any other damages, based upon a decision of an 
Arbitrator. 

 
6.3 The signatory parties to this Agreement agree that jurisdictional disputes cannot and 

shall not interfere with the efficient and continuous operations required for the successful 
application of this Agreement.  In the event a dispute arises, the Contractor’s assignment 
shall be followed until the dispute is resolved. 
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6.4 Equipment or material delivered to the job site will be unloaded promptly without regard 

to jurisdictional disputes which will be handled as per the provisions of this Agreement.  
The Contractor will supply the Union with delivery schedules, allowing as much time as 
possible to insure the appropriate crafts will be available to unload the materials or 
equipment. 

 
6.5 All signatory affiliates agree that upon request, a representative shall be assigned 

without delay to attempt a settlement in the event of a question on assignments. 
 
ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, 
employees, agents or representatives shall instigate, support, sanction, maintain, or 
participate in any strike, picketing, walkout, work stoppage, slow down or other activity 
that interferes with the routine and timely prosecution of work at the Project site or at any 
other contractor’s or supplier’s facility that is necessary to performance of work at the 
Project site.   
 
Hand billing at the Project site during the designated lunch period and before 
commencement or following conclusion of the established standard workday shall not, in 
itself, be deemed an activity that interferes with the routine and timely prosecution of 
work on the Project. 
 

7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall 
undertake all steps reasonably necessary to promptly end such prohibited activities.  No 
Union complying with its obligations under this Article shall be liable for acts of 
employees for which it has no responsibility or for the unauthorized acts of employees it 
represents.  Any employee who participates in or encourages any activity prohibited by 
paragraph 7.1 shall be immediately suspended from all work on the Project for a period 
equal to the greater of (a) 60 days; or (b) the maximum disciplinary period allowed under 
the applicable collective bargaining agreement for engaging in comparable unauthorized 
or prohibited activity. 

 
7.3 During the term of this PLA, the Prime Contractor and its Subcontractors shall not 

engage in any lockout at the Project site of employees covered by this Agreement. 
 

7.4 Upon notification of violations of this Article, the principal officer or officers of the local 
area Building and Construction Trades Council, and the Illinois AFL-CIO Statewide 
Project Labor Agreement Committee as appropriate, will immediately instruct, order and 
use their best efforts to cause the affiliated union or unions to cease any violations of this 
Article.  A Trades Council and the Committee otherwise in compliance with the 
obligations under this paragraph shall not be liable for unauthorized acts of its affiliates. 

 
7.5 In the event that activities in violation of this Article are not immediately halted through 

the efforts of the parties, any aggrieved party may invoke the special arbitration 
provisions set forth in paragraph 7.6 of this Article.     

 
7.6 Upon written notice to the other involved parties by the most expeditious means 

available, any aggrieved party may institute the following special arbitration procedure 
when a breach of this Article is alleged:  
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7.6.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to Article III of the nature of the alleged violation; 
such notice shall be by the most expeditious means possible.  The initiating 
party may also furnish such additional factual information as may be reasonably 
necessary for the Permanent Arbitrator to understand the relevant 
circumstances. Copies of any written materials provided to the arbitrator shall 
also be contemporaneously provided by the most expeditious means possible to 
the party alleged to be in violation and to all other involved parties. 

 
7.6.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing 

within twenty-four (24) hours if it is contended the violation is ongoing, but not 
before twenty-four (24) hours after the written notice to all parties involved as 
required above. 

 
7.6.C The Permanent Arbitrator shall notify the parties by facsimile or any other 

effective written means, of the place and time chosen by the Permanent 
Arbitrator for this hearing.  Said hearing shall be completed in one session.  A 
failure of any party or parties to attend said hearing shall not delay the hearing 
of evidence or issuance of an Award by the Permanent Arbitrator. 

 
 
7.6.D The sole issue at the hearing shall be whether a violation of this Article 
has, in fact, occurred.  An Award shall be issued in writing within three (3) hours 
after the close of the hearing, and may be issued without a written opinion.  If 
any party desires a written opinion, one shall be issued within fifteen (15) days, 
but its issuance shall not delay compliance with, or enforcement of, the Award.  
The Permanent Arbitrator may order cessation of the violation of this Article, and 
such Award shall be served on all parties by hand or registered mail upon 
issuance. 

 
7.6.E Such Award may be enforced by any court of competent jurisdiction upon 
the filing of the Award and such other relevant documents as may be required.  
Facsimile or other hardcopy written notice of the filing of such enforcement 
proceedings shall be given to the other relevant parties.  In a proceeding to 
obtain a temporary order enforcing the Permanent Arbitrator’s Award as issued 
under this Article, all parties waive the right to a hearing and agree that such 
proceedings may be ex parte.  Such agreement does not waive any party’s right 
to participate in a hearing for a final order of enforcement.  The Court’s order or 
orders enforcing the Permanent Arbitrator’s Award shall be served on all parties 
by hand or by delivery to their last known address or by registered mail. 

 
7.7 Individuals found to have violated the provisions of this Article are subject to immediate 

termination.  In addition, IDOT reserves the right to terminate this PLA as to any party 
found to have violated the provisions of this Article. 

 
7.8 Any rights created by statue or law governing arbitration proceedings inconsistent with 

the above procedure or which interfere with compliance therewith are hereby waived by 
parties to whom they accrue. 
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7.9 The fees and expenses of the Permanent Arbitrator shall be borne by the party or parties 

found in violation, or in the event no violation is found, such fees and expenses shall be 
borne by the moving party. 

 
ARTICLE VIII – MISCELLANEOUS  
 

8.1 If any Article or provision of this PLA shall be declared invalid, inoperative or 
unenforceable by operation of law or by final non-appealable order of any tribunal of 
competent jurisdiction, such provision shall be deemed severed or limited, but only to the 
extent required to render the remaining provisions of this PLA enforceable consistent 
with the intent of the parties.  The remainder of this PLA or the application of such Article 
or provision to persons or circumstances other than those as to which it has been held 
invalid, inoperative or unenforceable shall not be affected thereby.   

 
8.2 The term of this PLA shall commence as of and from the date of the notice of award to 

the Prime Contractor and shall end upon final acceptance by IDOT of all work on the 
Project by the parties hereto. 

 
8.3  This PLA may not be changed or modified except by the subsequent written agreement 

of the parties.  All parties represent that they have the full legal authority to enter into this 
PLA.  This PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint.  IDOT shall not be liable 

to any person or other party for any violation of this PLA by any other party, and no 
Contractor or Union shall be liable for any violation of this PLA by any other Contractor 
or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances 

shall not be deemed a waiver of any such rights in respect of a separate instance of the 
same or similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Illinois Department of Transportation 
 
 
     ______ 
William R. Frey, Interim Director of Highways 
 
 
_____________________________________ 
Matthew R. Hughes, Director - Finance & Administration 
 
 
_____________________________________ 
Ellen Schanzle-Haskins, Chief Counsel 
 
 
_____________________________________ ___________ 
Ann L. Schneider, Secretary    (Date) 
 
 

Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the 
local unions listed below:  
 
 
____________________________________ ______________________________ 

   (Date) 
 
List Union Locals: 
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** RETURN WITH BID ** 

 
Exhibit A – Contractor Letter of Assent 
 
________________________ 
(Date) 
 
 
To All Parties: 
 
 In accordance with the terms and conditions of the contract for Construction Work on [   
], this Letter of Assent hereby confirms that the undersigned Prime Contractor or Subcontractor 
agrees to be bound by the terms and conditions of the Project Labor Agreement established 
and entered into by the Illinois Department of Transportation in connection with said Project.  
 
 It is the understanding and intent of the undersigned party that this Project Labor 
Agreement shall pertain only to the identified Project.  In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 
 
 
 
 
         
 (Authorized Company Officer) 
  
 
 
      
 ____________________________________ 
       (Company) 
 
 
 

 
** RETURN WITH BID ** 
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FHWA-1273 --  Revised May 1, 2012  
 
 
                REQUIRED CONTRACT PROVISIONS 
         FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts (included 
in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal).  The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services.  The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services).  The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 must 
be physically incorporated (not referenced) in all contracts, subcontracts 
and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance of 
workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of progress 
payments, withholding of final payment, termination of the contract, 
suspension / debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor 
performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 

 
 
 
 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR Part 230 are 
not applicable to material supply, engineering, or architectural service 
contracts.   
 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine 
compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627.  The contracting 
agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR Parts 21, 
26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, 
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 
shall constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference 
in this contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to provide 
equal opportunity with respect to all of its terms and conditions of 
employment and in their review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, without 
regard to their race, religion, sex, color, national origin, age or 
disability.  Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection 
for training, including apprenticeship, pre-apprenticeship, and/or on-
the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an active 
EEO program and who must be assigned adequate authority and 
responsibility to do so. 
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3.  Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, or 
who recommend such action, or who are substantially involved in such 
action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the 
above agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be 
conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a 
thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their 
reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project 
will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be 
placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such 
policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women in 
the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minorities and 
women.  To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified 
sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is expected to 
observe the provisions of that agreement to the extent that the system 
meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating 
against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information and 
procedures with regard to referring such applicants will be discussed with 
employees. 
 
5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following procedures 
shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid 
within each classification to determine any evidence of discriminatory 
wage practices. 
 

c.  The contractor will periodically review selected personnel actions in 
depth to determine whether there is evidence of discrimination.  Where 
evidence is found, the contractor will promptly take corrective action.  If 

the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected 
persons. 
 

d.  The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its obligations 
under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other 
than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the contractor will 
inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the 
skills of minorities and women who are applicants for employment or 
current employees.  Such efforts should be aimed at developing full 
journey level status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-job 
training programs for the geographical area of contract performance.  In 
the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special 
provision.  The contracting agency may reserve training positions for 
persons who receive welfare assistance in accordance with 23 U.S.C. 
140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d.  The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a 
source of employees, the contractor will use good faith efforts to obtain 
the cooperation of such unions to increase opportunities for minorities 
and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation 
with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the 
skills of minorities and women so that they may qualify for higher paying 
employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, color, 
religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such information 
is within the exclusive possession of the labor union and such labor 
union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts 
have been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent 
recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to 
obtain qualified and/or qualifiable minorities and women.  The failure of a 
union to provide sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining agreement) 
does not relieve the contractor from the requirements of this paragraph.   
In the event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
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8.  Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements for 
and comply with the Americans with Disabilities Act and all rules and 
regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment.  The contractor shall take all 
necessary and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers 
and lessors of their EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as 
necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following the date of 
the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, 
when applicable, to increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to 
the contracting agency each July for the duration of the project, 
indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the 
contract work.  This information is to be reported on Form FHWA-1391.  
The staffing data should represent the project work force on board in all 
or any part of the last payroll period preceding the end of July.  If on-the-
job training is being required by special provision, the contractor will be 
required to collect and report training data.  The employment data should 
reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, color, 

religion, sex, or national origin cannot result.  The contractor may neither 
require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to 
ensure that its employees are not assigned to perform their services at 
any location, under the contractor's control, where the facilities are 
segregated.  The term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, washrooms, 
locker rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate or single-
user restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 
 
IV.  Davis-Bacon and Related Act Provisions 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size).  The requirements apply to 
all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways 
functionally classified as local roads or rural minor collectors, which are 
exempt.  Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” with 
minor revisions to conform to the FHWA-1273 format and FHWA 
program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of 
the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the 
full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those 
contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and 
such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe 
benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph 1.d. of this section; 
also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. Such 
laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under 
paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its subcontractors at the 
site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b.(1) The contracting officer shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 
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(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained 
in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed 
in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report 
of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including 
the views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 
shall be paid to all workers performing work in the classification under 
this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a 
class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third 
person, the contractor may consider as part of the wages of any laborer 
or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a 
separate account assets for the meeting of obligations under the plan or 
program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract, or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
contracting agency may, after written notice to the contractor, take such 

action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by 
the contractor during the course of the work and preserved for a period 
of three years thereafter for all laborers and mechanics working at the 
site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions 
or costs anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon 
Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 
CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, 
the contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the contracting 
agency.   The payrolls submitted shall set out accurately and completely 
all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses 
shall not be included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for each 
employee ( e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be submitted in 
any form desired. Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. 
The prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the contracting 
agency for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor 
for its own records, without weekly submission to the contracting 
agency.. 

(2) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under §5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made 
either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 
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(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required 
by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. 

c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the 
State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the 
job. If the contractor or subcontractor fails to submit the required records 
or to make them available, the FHWA may, after written notice to the 
contractor, the contracting agency or the State DOT, take such action as 
may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor 
Services, or with a State Apprenticeship Agency recognized by the 
Office, or if a person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has 
been certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any 
worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. Where a 
contractor is performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, the contractor will no 
longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program 
is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in a program which 
has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator 
of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman 
wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a 
trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid 
not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed.  

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted 
to utilize trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and skill training 
programs which have been certified by the Secretary of Transportation 
as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular 
programs. The ratio of apprentices and trainees to journeymen shall not 
be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall 
comply with the requirements of 29 CFR part 3, which are incorporated 
by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors to 
include Form FHWA-1273 in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the contract clauses 
in 29 CFR 5.5 may be grounds for termination of the contract, and for 
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debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All 
rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the 
labor standards provisions of this contract shall not be subject to the 
general disputes clause of this contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth 
in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) 
and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by 
virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract in 
an amount in excess of $100,000 and subject to the overtime provisions 
of the Contract Work Hours and Safety Standards Act. These clauses 
shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6.  As used in this paragraph, the terms laborers and 
mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the 
event of any violation of the clause set forth in paragraph (1.) of this 
section, the contractor and any subcontractor responsible therefor shall 
be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the 
clause set forth in paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (1.) 
of this section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by the contractor or subcontractor under any such 

contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph (2.) 
of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1.) through (4.) of this 
section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs (1.) through (4.) of 
this section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction contracts on 
the National Highway System. 
 
1. The contractor shall perform with its own organization contract work 
amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any 
such specialty items performed may be deducted from the total original 
contract price before computing the amount of work required to be 
performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers 
employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  Such term 
does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  
The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to accept 
or exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified and 
expected to bid or propose on the contract as a whole and in general are 
to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the performance of 
the contract. 
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4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, or 
authorized representative, and such consent when given shall not be 
construed to relieve the contractor of any responsibility for the fulfillment 
of the contract.  Written consent will be given only after the contracting 
agency has assured that each subcontract is evidenced in writing and 
that it contains all pertinent provisions and requirements of the prime 
contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies may 
establish their own self-performance requirements. 
 

 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all 
applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, 
safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of employees on 
the job and the safety of the public and to protect property in connection 
with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each 
subcontract, which the contractor enters into pursuant to this contract, 
that the contractor and any subcontractor shall not permit any employee, 
in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health 
standards (29 CFR 1926) promulgated by the Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the 
Secretary of Labor or authorized representative thereof, shall have right 
of entry to any site of contract performance to inspect or investigate the 
matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and to 

all related subcontracts. 

 
  In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, 
suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful falsification, 
distortion, or misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 
shall be posted on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or 
of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false 
representation, or false report as to the character, quality, quantity, or 
cost of the material used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof in connection with 
the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 

 
  Whoever knowingly makes any false statement, false representation, 
false report or false claim with respect to the character, quality, quantity, 
or cost of any work performed or to be performed, or materials furnished 
or to be furnished, in connection with the construction of any highway or 
related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation 
as to material fact in any statement, certificate, or report submitted 
pursuant to provisions of the Federal-aid Roads Act approved July 1, 
1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER 
POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be deemed 
to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this 
contract is not prohibited from receiving an award due to a violation of 
Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, and 
further agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase 
orders, lease agreements, consultant contracts or any other covered 
transaction requiring FHWA approval or that is estimated to cost $25,000 
or more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will 
not necessarily result in denial of participation in this covered transaction. 
The prospective first tier participant shall submit an explanation of why it 
cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that the 
prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the 
contracting agency may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide immediate written 
notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification 
was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily excluded," 
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as used in this clause, are defined in 2 CFR Parts 180 and 1200.  “First 
Tier Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” refers to 
any covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this 
proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the 
establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of 
the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency; 
 
    (2)   Have not within a three-year period preceding this proposal been 
convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 

commission of any of the offenses enumerated in paragraph (a)(2) of this 
certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, State 
or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall attach 
an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost $25,000 
or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is 
providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered into. 
If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at any 
time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily excluded," 
as used in this clause, are defined in 2 CFR Parts 180 and 1200.  You 
may contact the person to which this proposal is submitted for assistance 
in obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the prime or 
general contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered into, 
it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized 
by the department or agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous. A 
participant is responsible for ensuring that its principals are not 
suspended, debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as the 
eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services 
Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith the 
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certification required by this clause. The knowledge and information of 
participant is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal 
Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this 
proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participating in covered transactions by any Federal 
department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any 
of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR 
LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts and 
to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this 
bid or proposal, to the best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or 
on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid 
or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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MINIMUM WAGES FOR FEDERAL AND FEDERALLY 
ASSISTED CONSTRUCTION CONTRACTS 

 
This project is funded, in part, with Federal-aid funds and, as such, is subject to the provisions of the Davis-Bacon Act of March 3, 1931, as amended (46 
Sta. 1494, as amended, 40 U.S.C. 276a) and of other Federal statutes referred to in a 29 CFR Part 1, Appendix A, as well as such additional statutes as 
may from time to time be enacted containing provisions for the payment of wages determined to be prevailing by the Secretary of Labor in accordance 
with the Davis-Bacon Act and pursuant to the provisions of 29 CFR Part 1.  The prevailing rates and fringe benefits shown in the General Wage 
Determination Decisions issued by the U.S. Department of Labor shall, in accordance with the provisions of the foregoing statutes, constitute the 
minimum wages payable on Federal and federally assisted construction projects to laborers and mechanics of the specified classes engaged on contract 
work of the character and in the localities described therein. 
 
General Wage Determination Decisions, modifications and supersedes decisions thereto are to be used in accordance with the provisions of 29 CFR 
Parts 1 and 5.  Accordingly, the applicable decision, together with any modifications issued, must be made a part of every contract for performance of 
the described work within the geographic area indicated as required by an applicable DBRA Federal prevailing wage law and 29 CFR Part 5.  The wage 
rates and fringe benefits contained in the General Wage Determination Decision shall be the minimum paid by contractors and subcontractors to 
laborers and mechanics. 
 
 

               NOTICE 
 
The most current General Wage Determination Decisions (wage rates) are available on the IDOT web site. They are located on the Letting and 
Bidding page at http://www.dot.state.il.us/desenv/delett.html.   
 
In addition, ten (10) days prior to the letting, the applicable Federal wage rates will be e-mailed to subscribers.  It is recommended that all contractors 
subscribe to the Federal Wage Rates List or the Contractor’s Packet through IDOT’s subscription service. 
 
PLEASE NOTE: if you have already subscribed to the Contractor’s Packet you will automatically receive the Federal Wage Rates. 
 
The instructions for subscribing are at http://www.dot.state.il.us/desenv/subsc.html. 
 
If you have any questions concerning the wage rates, please contact IDOT’s Chief Contract Official at 217-782-7806.  
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