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Contract #66612

SEQUENCE OF STAGE REMOVAL
AND CONSTRUCTION OF
TEMPORARY SHEET PILING:

1 Install Temporary Sheet Piling for Stage [ 19°-07 Stage I Sheeting
Construction.
2. Remove Stage I Superstructure. 10°-6"" Stage II
3. Sawcut abutments and piers at Stage Removal Line. Sheeting
4. Remove Stage I portions of abutments and piers. Ground Surface/
5. Proceed with Stage I Construction. Top of Sheel Piling /
6. Adjust Temporary Sheet Filing for Stage I Elev. 569.35—\ \
Construction.
7. Remove Stage II Superstructure. i
8. Remove Stage I1 portions of abutments and piers. Maximum
9. Proceed with Stage II Construction. Excavation Line
10.  Remove Temporary Sheet Filing when Stage II -
Construction is complete. L13
‘ 1\'\ . $660.29
2.6
197-1” Stage I Sheeting ‘
J10-6"" Stage II Sheefing i |
|
b Ground Surface/ |
Top of Sheet Piling Elev. 655,14 { }
4. ’ﬁE/ev, 668.44 [
e Minimum_tip elevation
Elev. 665.337 waximum__ 7 el pliing
; Excavation Line
__________________ L3 Elev. 647.94
— Llev. 662.75
i Elev. +661.48] | 1 \/mf |
i ey 1 Elev. 645.41
Eley. t659.91 ! P
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Elev. 653,13 | ‘ ' TEMPORARY SHEET PILING - SQUTH ABUTMENT
‘ | 5-8L" 571’ 8-3" Slopes and Distances shown parallel fo roadway
‘ centerline. Required Section Modulus for Temporary
Sheet Piling must be greater than or equal to 10.0 in3/Tt

TEMPORARY SHEET PILING - NORTH ABUTMENT

Slopes and Distances shown parallel fo roadway
centerline. Required Section Modulus for Temporary
Sheet Piling must be greater than or equal fo 3.0 ins/TT.

LEGEND:

Removal of Existing Structures

BILL OF MATERIAL

Item Unit Total
Temporary Sheet Piling Sg. F1 560
Removal of Existing Structures| Each /

NOTES:

Removal of existing Bituminous Wearing Surface, Bridge Rail, and Slope Wall
/s Included with Removal of Existing Structures.

See Sheet 17 of 20 for Temporary Concrete Barrier Details.

Pay Item for Temporary Concrete Barrier is included with Roadway Plans.

If the Contractor chooses to alter the temporary canfilevered sheel piling
design requirements shown on the plans, a design submitial including plan details
and calculations will be required for review and ccceptance by the Engineer.
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CONSTRUCTION STAGING AND
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