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NOTICE TO BIDDERS 

 
 

1. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for REVIEW AND 
INSPECTION ONLY in the Invitation for Bids as: 

 
   Contract No. 72K47 
   CASS-SCHUYLER Counties 
   Section (86B-1,87C)R 
   Project NHPP-I0ZG(818) 
   Route FAP 310 
   District 6 Construction Funds 

 
 Bridge replacement on US 67 over the Illinois River in Beardstown. 
 
 
 
 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the “Standard Specifications for Road and Bridge 
Construction, Adopted January 1, 2022”, the latest edition of the “Manual on Uniform Traffic 
Control Devices for Streets and Highways”, and the “Manual of Test Procedures for Materials” in 
effect on the date of invitation for bids, and the “Supplemental Specifications and Recurring 
Special Provisions” indicated on the Check Sheet included herein, which apply to and govern the 
construction of FAP Route 310 (US 67), Project NHPP-I0ZG(818), Section (86B-1, 87C)R, Cass 
& Schuyler Counties, Contract No. 72K47, and in case of conflict with any part, or parts, of said 
Specifications, the said Special Provisions shall take precedence and shall govern. 
 

FAP Route 310 (US 67) 
Project NHPP-I0ZG(818) 
Section (86B-1, 87C)R 

Cass & Schuyler Counties 
Contract No. 72K47 

 
 
LOCATION OF PROJECT 
 
This project is located at US 67 where it crosses the Illinois River near the City of Beardstown, 
located in the western portion of Cass County and the eastern portion of Schuyler County. The 
improvement limits on US 67 are from near the Plaza Drive intersection (Sta. 607+03.50) to near 
the IL 100/103 intersection (Sta. 694+76.04), approximately 1.82 miles. 
 
 
DESCRIPTION OF PROJECT 
 
The project includes of replacement the existing US 67 Illinois River bridge and construction of a 
new bridge (S.N. 009-0504) over the Illinois River along with new roadway approaches on a new 
alignment from approximately 0.33 miles south of the US 67 and the Sixth Street intersection to 
0.15 miles south of the IL 100/103 and US 67 intersection. The proposed structure is 3,563’-9” 
back-to-back abutments consisting of 16 spans ranging from 400’ for navigation to 148-220’ for 
the approaches. The structure type will be 118” web steel plate girder main navigation spans with 
64” and 84” web steel plate girder approach spans. The typical cross section consists of two 12’ 
lanes, two 10’ shoulders, and 44’ face-to-face parapet (46’-10” out-to-out). The new structure will 
be on a tangent alignment, parallel to the existing bridge and perpendicular to the Illinois River 
flow. 
 
The proposed roadway approach improvements include 10.5” full-depth HMA pavement with 8” 
HMA shoulders on subbase granular material, bituminous surface removal and resurfacing, earth 
embankment and grading, guardrail removal and installation, traffic control and protection, 
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removals, drainage improvements, temporary erosion control, seeding, pavement marking, and 
roadway approach and bridge lighting along with various other items required to complete the 
planned improvements. 
 
 
TRAFFIC CONTROL PLAN 
Effective:  November 1, 1984     Revised:  October 10, 2022 
 
The following traffic control and protection will apply to this project:  
 
HIGHWAY STANDARDS: 
 
701001 This standard will be used on 2 lane / 2 way traffic for all work activities greater 

than 15 ft. from the edge of pavement. 
 
701006 This standard will be used on 2 lane / 2 way traffic for all work activities within 24 

inches to 15 ft. from the edge of pavement. 
 
701201 This standard will be used on 2 lane / 2 way traffic for construction activities such 

as installation of culverts. 
 
701311 This standard will be used on 2 lane / 2 way traffic for construction activities that 

require continuous moving operations such as pavement marking and raised 
reflective pavement marker installation. 

 
701326 This standard will be used on 2 lane / 2 way traffic for construction activities such 

as HMA widening operations. 
 
701501 This standard will be used for all activities on 2 lane / 2 way urban sections 

requiring a lane closure such as the installation of culverts, surface removal 
operations, and paving. 

 
BLR 21 This standard shall be used during construction activities which involve a 

temporary road closure of South Beardstown Drainage Road and 6th Street. This 
work shall be done in accordance with Section 701 of the Standard Specifications 
and as per Highway Standard BLR 21. This work will be measured and paid for at 
the contract unit price per LUMP SUM for TRAFFIC CONTROL AND 
PROTECTION, STANDARD BLR 21, which price shall include sign panels W20-3 
(O) and R11-2 as shown on the Detour Plan and Standard BLR 21. 

 
701901 This standard describes all permissible traffic control devices that can be utilized 

with the above-mentioned traffic control standards. 
 
LIMITATIONS OF CONSTRUCTION: 
 
The Contractor shall coordinate the items of work to keep hazards and traffic inconveniences to 
a minimum, as specified below. 
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1. The Contractor shall contact the District Six Bureau of Operations, (217) 785-5306, at 
least 72 hours in advance of beginning work and three weeks prior to implementing any 
traffic control. 

 
2. Where construction operations require the construction of a temporary ramp, "BUMP" 

signs (W8-1(O)48) shall be used. The Contractor shall place the signs adjacent to the 
temporary ramp or as directed by the Engineer. The signs shall remain in place until the 
temporary ramp is eliminated. The signs will not be paid for separately but shall be 
included as part of the contract unit bid prices for the traffic control and protection pay 
items. 

 
3. During construction, two lanes of traffic shall be required to remain open on US 67 except 

for short term durations, as approved by the Engineer, where at least one lane of US 67 
shall remain open to traffic at all times. No lane closures will be permitted without flagger 
protection. 

 
4. No drop offs at the edge of pavement due to shoulder replacement operations will be 

allowed overnight. 
 
5. The Contractor shall establish a location in which his/her employees will be allowed to 

park vehicles with the approval of the Engineer. 
 

6. “TRUCKS ENTERING AND LEAVING ROAD” signs shall be displayed as directed by 
the Engineer during periods when material or equipment is being hauled to or from the 
project site. This work shall be included in the cost for traffic control and protection pay 
items. 

 
7. At two separate locations in stage 1a, as shown on the Maintenance of Traffic Plans, the 

Contractor will be required to install a temporary PCC concrete elbow, pipe culvert class 
A, riser, and a type 8 grate on the upstream end of a 24” and 36” pipe culvert to maintain 
temporary drainage during stage construction operations. These temporary drainage 
items will remain in place until stage 3 at which time they will be removed and become 
the property of the Contractor. The cost of supplying, installing, backfilling, and removing 
these temporary drainage connection items will not be paid for separately but shall be 
included in the traffic control highway standard involved, and no additional payment will 
be allowed.  
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COMPLETION DATE PLUS WORKING DAYS 
 
The Contractor shall complete all contract items by October 31, 2026, except as stated herein. 
An additional 30 working days will be allowed after October 31, 2026, to complete the remaining 
work items while utilizing applicable traffic control standards to maintain at least one lane of traffic. 
Anticipated remaining work items include:  
 

• Final Pavement Markings 
• Seeding and Landscaping 
• Miscellaneous Cleanup and Punchlist Closeout 

 
If the Contractor fails to complete the required work and open the road on or before the completion 
date stated herein, he/she shall be liable to the Department for liquidated damages in accordance 
with Article 108.09 of the Standard Specifications. In addition, failure to open the road on or before 
the completion date will be considered a traffic control deficiency and will result in a deduction in 
accordance with Article 105.03(b) of the Standard Specifications. 
 
 
MAINTENANCE OF NAVIGATION 
 
This work shall consist of setting up work procedures, methods of protection, and scheduling work 
to maintain navigation through the bridge site to the satisfaction of the United States Coast Guard 
(USCG). 
 
Materials:  All lights, signs, and day markers shall conform to the applicable USCG regulations. 
 
Construction Methods: The Contractor shall submit within four weeks of execution a Plan of 
Operations that will be forwarded to the USCG by the Engineer. The Plan of Operations shall 
include a schedule of construction site activities.   
 
The Plan of Operations which shall outline all of the operations affecting the waterway including, 
but not limited to, Contractor activities to facilitate bridge removal (which may include salvaging 
existing items), demolition of the existing superstructure, demolition of the existing substructure 
elements, cofferdam installation maintenance and removal, temporary causeway installation 
maintenance and removal (if applicable), girder erection, use of falsework, other obstructions or 
other temporary construction activities, navigation light work, painting, concrete placement, or 
which will encroach upon navigation clearances must be approved by the USCG. 
 
The Contractor shall conduct their work so that the free navigation of the waterway shall not be 
unreasonably interfered with; that the present navigation depths shall not be impaired; and that 
the channel through the structure shall be promptly cleared of all falsework, piling, or other 
obstructions placed therein or caused by the bridge to the satisfaction of the USCG.   
 
The plan shall also include details of all floating equipment and/or vessels that will be utilized, 
including size (dimensions), location, and length of time, including calendar dates when such 
equipment will be on the waterway. Location shall be interpreted to mean the positioning of any 
and all vessels or temporary aggregate causeway in the waterway with respect to the bridge and 
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the navigable channel. The method of anchorage or stabilization of all floating equipment, and 
location of mooring sites if applicable, shall be specified in the Plan of Operations .   
 
The USCG will review the plan and provide comments to the Engineer within 45 days of receipt 
of said plan.   
 
All correspondence with the USCG shall be coordinated through the Engineer who will forward 
the material to the following Coast Guard office: 
 

District Commander 
Attention: Eric Washburn, Bridge Administrator 
United States Coast Guard 

 Eighth U.S. Coast Guard District 
 1222 Spruce Street 
 St. Louis, Mo. 63103-2832 
 Phone: (314) 539-3900 
 eric.washburn@uscg.mil 
 
All correspondence should reference the construction site as “Beardstown Bridge Replacement 
(US Route 67 over Illinois River), Mile 87.9 Illinois Waterway.” 
 
Activities in the Navigation Channel: A reasonable time limit will be allowed by the USCG for the 
Contractor’s operations in the navigation channel for activities including, but not limited to, clearing 
the navigation channel of demolition debris and restoring the navigation channel to full navigation 
capability. The amount of time allowed for work in or closure of the navigation channel for the 
Contractor’s activities in the river and navigation channel will be determined by the USCG after 
the USCG review of the Plan of Operations. River traffic cannot be detoured to another span. If 
the USCG requires revisions or additional information, the Engineer will direct the Contractor to 
furnish the additional information for resubmittal (by the Engineer) to the USCG.  
 
Notification of Commencement of Work: The Contractor shall notify the Coast Guard two weeks 
prior to commencing any work that includes any of the activities in the Plan of Operations 
approved by the USCG. 
 
The Contractor shall notify the USCG when construction work has reached a point where the 
Contractor’s construction activities in the Plan of Operations is complete. This notice shall occur 
no later than 90 days after the bridge has been opened to highway traffic.  
 
The purpose of this clause is to provide advance warning to commercial and other vessels utilizing 
the Illinois Waterway. Upon notification of the schedule of work, the USCG will issue a navigational 
alert for this segment of the waterway. The USCG and the Engineer must be notified immediately 
of any change in anticipated work schedules. The USCG and the Engineer shall be promptly 
notified when work is completed, and all floating equipment has been withdrawn from the 
waterway.  
 
Execution of Work Over a Navigable Waterway – United States Coast Guard Requirements: 
 
a. Work shall be conducted in a manner that does not interfere with the free flow of navigation.  
 

mailto:eric.washburn@uscg.mil
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b. The navigational clearances meeting the approval of the USCG shall be maintained at all 
times. As a minimum, the existing navigational clearances shall be maintained at all times, 
unless otherwise approved by the USCG. 

 
c. Navigable depths shall not be impaired at any time. The channel or channels through the 

structure shall be promptly cleared of all falsework, piling, or all other obstructions placed 
therein or caused by the construction of the bridge. The Contractor shall continually work in 
a diligent manner to meet these requirements until obstructions are cleared. The Contractor 
shall cooperate with the USCG and other agencies including the U.S. Army Corps of 
Engineers in meeting the requirements to sweep the channel clean of construction and 
demolition debris. No temporary construction will be permitted within the clear navigation 
channel without USCG approval. 

 
d. Safety measures shall be implemented and exercised at all times to prevent accidental 

dropping of spark producing and/or flame producing particles or objects onto barges and 
vessels. All welding, flame cutting, and any other tasks having spark-producing potential shall 
cease when vessels are passing beneath structural unit 2 of the bridge. 

 
f. A contingency plan in the event of personnel absences or failure of equipment and provisions 

for back-up equipment and qualified personnel to operate the equipment shall be included 
when requested by the USCG. 

 
g. Radio communication shall be provided to assure coordination and adjustment of work 

activities with the approach and passing of commercial vessels and any other maritime 
vessels utilizing radio communication to coordinate passage through the site. 

 
h. The Contractor shall furnish and display such lights and danger signals upon all of their 

floating plant, buoys, and temporary and permanent construction as may be required for 
guiding and warning boats. The Contractor shall in addition comply with all applicable 
regulations of the USCG. While the existing or new navigation lights on the bridge are 
inoperative, the Contractor shall display suitable temporary navigation lights in accordance 
with the Plan of Operations. The Contractor is responsible for supplying any electrical power 
necessary for temporary lights and signals during construction. The Contractor shall verify 
that all navigational lights are functional and unobstructed at the completion of each workday. 

 
i. Floating equipment must yield the right of way to commercial vessels.  
 
j. Floating equipment shall display lights and signals as specified by INLAND NAVIGATIONAL 

RULES OF 1980, copies of which are available from the United States Coast Guard. 
 
k. A Project Information Record document shall be executed by the Contractor at the 

preconstruction meeting, and a copy thereof shall be immediately submitted to the USCG 
office listed above. The USCG and the Engineer shall be promptly notified of any subsequent 
changes in the information provided thereon. A copy of the Project Information Record 
document is included in these special provisions. 

 
Basis of Payment: This item will be paid for at the contract unit price per LUMP SUM for 
MAINTENANCE OF NAVIGATION, which price shall be considered as full payment for all costs 
incurred by the Contractor in connection with the work as described herein. 
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SEQUENCE OF OPERATIONS 
 
The Contractor shall provide a staging plan to the District’s Project Implementation Engineer 
within ten days of the execution of the contract. The plan shall detail the sequence of construction 
for all the work shown in the plans. 
 
The plan shall indicate any lane closures and the location of traffic with each stage (day and 
night). Work shall not begin until the plan is approved in writing by the Engineer. The stages in 
the plans are recommendations. The Contractor may use these suggestions or develop an 
alternative plan as approved by the Engineer. Detailed information for traffic control for each 
construction stage is noted on the Construction Staging and Maintenance of Traffic sheets located 
in the plans. 
 
 
STATUS OF UTILITIES 
Reviewed:  April 14, 2020 
 

The following utilities are involved in this project. The utility companies have provided the    
estimated dates. 

 
Name & Address 
  of Utility 

Type & Location Estimated Date 
Relocation Completed 

Mr. Tim Brecht 
Adams Electrical Cooperative 
700 East Wood – P.O. Box 247 
Camp Point, IL 62320-0247 
Phone: (217) 593-7701 Ext. 20 
tmbrecht@adamselectric.coop  

Electric Prior to Construction. 

Mr. Nicholas J. Reed 
Ameren – Division 2 1900 
W. Lafayette Road 
Jacksonville, IL 62650 
Office: (217) 479-5201 
Cell: (708) 466-9027 
nreed3@ameren.com  

Electric Prior to Construction 

Mr. Quinton Snyder 
Ameren CIPS           700 
Jersey Street         Quincy, 
IL 62301 
Office: (217) 221-0854 
Cell: (217) 653-1439 
QSnyder@ameren.com  

Gas Prior to Construction 

mailto:tmbrecht@adamselectric.coop
mailto:nreed3@ameren.com
mailto:QSnyder@ameren.com
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Mr. Joel Dickhut 
Hickory-Kerton Water 
Cooperative c/o 
Klingner Assoc. 616 
North 24th Street 
Quincy, IL 62301             
Phone: (217) 223-3670 
Mjdickhut@klingner.com  

Water Prior to Construction 

Mr. Gary Hamilton 
City of Beardstown Department of 
Public Works 
101 W. Third Street 
Beardstown, IL 62618 
Cell: (217) 323-1422 
Alt.: (217) 370-7451 
catfish@casscomm.com  

Water / Sewer Prior to Construction 

Mr. David Smith 
Cass Telephone Co. 
100 Redbud Road 
P.O. Box 200 
Virginia, IL 62691 
Office: (217) 452-4118 
Cell: (217) 370-0933 
dsmith@cosscom.com 
  

Telephone Prior to Construction 

Mr. Charles Jenkins 
Verizon North, Inc. / Frontier 
330 W. Beecher Av. 
Jacksonville, IL 62650 
Phone: (217) 243-0211 
Charles.jenkins@ftr.com 

Telephone Prior to Construction 

Mr. Randy Bune 
Adams Telephone Coop 
405 Emminga Road 
P.O. Box 217 
Golden, Illinois 62339 
Office: (217) 696-4411 Ext. 118 
Cell: (217) 430-2349 
randybunge@adams.net  

Telephone Prior to Construction 

  

mailto:Mjdickhut@klingner.com
mailto:catfish@casscomm.com
mailto:dsmith@cosscom.com
mailto:Charles.jenkins@ftr.com
mailto:randybunge@adams.net
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Mr. Brent Hinthorne 
CASSCOMM 
5759 IL Route 78 N 
Virginia, IL 62691 
Office: (217) 452-4135 
Cell: (217) 473-8980 
Brent.hinthorne@casscabletv.com  

Cable Prior to Construction 
 
 

Mr. Jason Johns                    
Qwest Communications, LLC 
11111 Dorsett Road 
Maryland Heights, MO. 63043 
Phone: (916) 296-8520 
Jason.johns@centurylink.com  

Fiber Prior to Construction 
 
 

Mr. Ken Colwell         
AT&T – Long Lines     
866 Rock Creek Road 
Plano, IL 60545 
Phone: (630) 383-9249 
Kc1298@att.com 

Fiber Prior to Construction 

 
The above represents the best information of the Department and is only included for the 
convenience of the bidder. The applicable provisions of Articles 105.07, 107.20, 107.37, 107.38, 
107.39, 107.40, and 108.02 of the Standard Specifications shall apply. 
 
The estimated utility relocation dates should be part of the progress schedule submitted by the 
Contractor. If any utility adjustments or relocations have not been completed by the above dates 
specified and when required by the Contractor's operations after these dates, the Contractor 
should notify the Engineer in writing. A request for an extension of time will be considered to the 
extent the Contractor's critical path schedule is affected. 
 
 
DETOUR SIGNING 
Reviewed:  April 14, 2020 
 
Description. This work shall consist of furnishing, erecting, maintaining, covering, uncovering, and 
removing the detour signage as shown in the plans for the temporary closure of South Beardstown 
Drainage Road and 6th Street as shown in the Maintenance of Traffic Plans. 
 
Materials. The materials used shall be in accordance with Section/Article 1090, 1091, 1006.29, 
and 1007.05 of the Standard Specifications. All signs shall meet current IDOT policy for retro-
reflectivity requirements. Sizes of signs not specified in the plans shall be as required by the 
Manual on Uniform Traffic Control Devices (MUTCD) and the Illinois Supplement to the MUTCD. 
 
Construction Requirements. The Contractor shall furnish and erect new detour signs at locations 
indicated in the plans. The signs shall be post mounted. Where it is possible, signs may be 

mailto:Brent.hinthorne@casscabletv.com
mailto:Jason.johns@centurylink.com
mailto:Kc1298@att.com
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attached to existing posts or poles. The Contractor can contact District 6 Operations (Traffic) at 
(217) 785-5306 for assistance in detour sign locations. 
 
The signs are to be in place and uncovered prior to any road closure. When a detour is not in use, 
the detour signage shall be completely covered. The signs and posts shall be removed when 
detours are no longer required. The Contractor shall return the area around the signs to its 
previous condition. which may include seeding. 
 
Method of Measurement. This work will be measured for payment on a lump sum basis and shall 
include furnishing, erecting, and maintaining detour route signs at locations indicated in the plans. 
 
Basis of Payment.  This work will be paid for at the contract unit price per lump sum for DETOUR 
SIGNING. 
 
 
CLEANING OF TRAFIC CONTROL DEVICES 
 
All traffic control devices shall be kept clean as stated in Article 701 of the Standard Specifications. 
In addition, the Contractor shall make sure the traffic control devices are cleaned after snowfalls 
or snow plowing if needed or as directed by the Engineer. This work will not be measured for 
payment or paid for separately but shall be included in the cost of the applicable traffic control 
standard. 
 
 
NOTIFICATION PRIOR TO ROAD CLOSURES 
 
The Contractor shall notify the District’s Bureau of Operations and the individuals and 
organizations listed below at least 21 days prior to any road closures. 
 
   Traffic Operations Engineer (Dist. 6)  (217) 785-5306 
   Maintenance Field Engineer (Dist. 6)  (217) 357-3323 
   Illinois State Police     (217) 786-7107 
   Beardstown Police Department  (217) 323-3131 
   City of Beardstown    (217) 323-3110   
   Cass County Engineer   (217) 452-3418 
   Cass County Sheriff Department  (217) 452-7718 
   Schuyler County Engineer   (217) 322-6029 
   Schuyler County Sheriff Department  (217) 322-4366 
   Local Emergency Services   (217) 323-1191 
   US Postal Service    (800) 275-8777 
   Community Unit School District 15  (217) 323-3099 
   Schuyler Industry School District  (217)-322-4311 
   City of Rushville    (217)-322-3833 
 
The Contractor shall notify the Engineer in writing a minimum of 21 calendar days prior to 
instituting the detour. The notification shall include the location and scheduled start date of the 
detour. The Contractor will not be allowed to detour traffic without providing the 21-calendar day 
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notice. Delays caused by failure to provide notice shall not be considered justification for an 
extension of time. 
 
These agencies, organizations, and individuals shall also be notified when the roads are re-
opened to traffic and when the project is complete. 
 
 
BRIDGE APPROACH PAVEMENT CONSTRUCTION SEQUENCE 
 
Construction of the concrete pad, bridge approach pavement, and bridge approach pavement 
transition or flexible pavement connector shall be performed in the sequence described below. 
The purpose of this sequence is to minimize the potential for bridge approach pavement 
settlement. 
 

1. New embankment shall be completed to finished earth grade between the plan limits of 
abutment excavation and a point 300 ft behind the abutment. 
 

2. A minimum waiting period of four months shall elapse between the completion of 
embankment and excavation for the approach pavement concrete pad. 
 

2a. An additional settlement waiting period may be included in a separate Settlement 
Waiting Period special provision. The four month period described is considered 
part of the total settlement waiting period. 

 
2b. When paving in the vicinity of the structure will not immediately follow the waiting 

periods described, the waiting period should be extended until two weeks prior to 
paving. 

 
3. Excavation for the concrete pad and concrete pad construction shall be performed. 

 
4. Bridge approach pavement and transition/connector pavement shall be constructed.  

 
The waiting period described does not apply to lime modification beneath the bridge approach 
transition/connector pavement. However, the lime modified soil shall not be trimmed until the end 
of the waiting period. The waiting period may be reduced by the Engineer based on settlement 
platform data. 
 
This work will not be paid for separately but shall be included in the contract price for concrete 
structures and/or concrete superstructure. Settlement platforms will not be paid for separately but 
shall be included in the contract price for pay items associated with fill placement. 
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BRIDGE APPROACH PAVEMENT CONNECTOR (SPECIAL) 
 
This work shall consist of constructing bridge approach pavement connector (PCC) with integral 
concrete curb for the bridge approach slab in accordance with Section 420 of the Standard 
Specifications; per Highway Standards 420401, 420001, 606001, 610001; as shown in the plans; 
and as directed by the Engineer. 
 
The bridge approach pavement connector thickness shall be 15” to match the adjacent bridge 
approach pavement. 
 
Integral concrete curbs shall be according to Highway Standard 606001 and/or as directed by the 
Engineer to match adjacent bridge approach pavement curb and concrete shoulder curb. This 
work shall be measured and paid for at the contract unit price per FOOT for COMBINATION 
CONCRETE CURB AND GUTTER, TYPE B-6.24. 
 
This item shall include reinforcement bars according to Article 421.04(a) and subbase granular 
material with a constant depth of 4” as specified in Section 311 of the Standard Specifications. 
 
Protective coat will be paid for as specified in Section 503 of the Standard Specifications. 
 
This work shall be measured and paid for at the contract unit price per SQUARE YARD for 
BRIDGE APPROACH PAVEMENT CONNECTOR (SPECIAL). This item of work includes 
construction of the bridge approach pavement connector (PCC), reinforcement bars, and subbase 
granular material. 
 
 
BRIDGE BAT ASSESSMENT (STATE) 
Effective: 03-01-17 
 
Three weeks prior to commencement of any work on the structure, the Engineer shall contact the 
District Environmental Coordinator (DEC) to determine if an updated bridge bat assessment 
(BBA) is required.  If an updated BBA is required, the DEC will perform the BBA.  If bats are found 
as a result of the BBA; all work on the structure shall be suspended until consultation between 
DEC and Central Bureau of Design and Environment is completed or October 1 of that calendar 
year; whichever comes first. 
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COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.24 
 
This work shall be performed in accordance with Highway Standard 606001 and Section 606 of 
the Standard Specifications and as specified herein. This item also includes construction of 
combination concrete curb and gutter adjacent to the proposed shoulder with varying cross-slopes 
and possible cross-sectional transitions to match into the bridge approach pavement connector 
(PCC) adjacent to the bridge approach slab as shown on the plans. 
 
All type B-6.24 curb and the gutter transitions shall be included in the cost for this item, regardless 
of the constructed dimensions and slope variations from the standard drawings. This work shall 
be measured and paid for at the contract unit price per FOOT for COMBINATION CONCRETE 
CURB AND GUTTER, TYPE B-6.24. 
 
 
DEWATERING STRUCTURE NO. 1 
Effective:  October 12, 2010       Revised:  April 14, 2020 
 
Description. This work shall consist of constructing a watertight dewatering structure on each 
side of the construction to allow culvert construction or other construction activities within the 
channel as shown on the plans and as directed by the Engineer. All work shall be performed 
in accordance with Section 502 of the Standard Specifications, except as modified herein, as 
shown on the plans, or as directed by the Engineer. After construction of the dewatering 
structure, the Contractor shall remove all surface water from within the limits of the structures 
by draining, pumping, or other acceptable mean, and maintain dry working conditions during 
construction. After construction activities within the canal have been completed, the 
Contractor shall remove the structures to the acceptability of the Engineer. 
 
Materials. The dewatering structure shall consist of any temporary earthen embankment, 
dike, or engineered structure including, but not limited to, sandbags, driven sheet pile, etc. as 
approved by the Engineer. The structure shall prevent water from entering the construction 
area. All materials and equipment used in construction shall comply with the requirements of 
the waterway permit. 
 
Construction Requirements. The Contractor shall submit plans, showing a sequence of work, 
design and construction methods, and description of materials and equipment used to complete 
the construction of the dewatering structure. 
 
Agitation of canal sediment shall be limited during installation and removal of the dewatering 
system. 
 
It is the responsibility of the Contractor to maintain a dry working area suitable for all activities 
required to complete construction. Damage to work previously completed due to improper 
protection shall be repaired to the satisfaction of the Engineer at no additional compensation. 
All water shall be discharged outside the limits of the structures within the canal banks. Pumping 
water from excavated areas may require the use of filtering via filter bags, portable filtering tanks, 
sediment basins, or other acceptable means. The dewatering system shall not cause flooding 
of adjacent property.  
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The dewatering system shall maintain equal water head on the up and downstream ends. The 
Contractor shall be aware that the water head may be subject to fluctuations controlled by the 
Drainage/Levee District, outside of the Department’s control, and these fluctuations may at times 
require additional effort to maintain equal up and downstream water head.     
 
The exact location of the dewatering structure shall be determined by the Contractor according 
to clearance needs during construction and as directed by the Engineer. All work shall be 
completed within the right-of-way or construction easements. 
 
The Contractor will be responsible for the stability and structural adequacy of the structure in 
resisting all hydrostatic forces imposed due to water surfaces at any elevation within the canal 
banks, as well as any other imposed forces. Excavation required to install or remove the 
dewatering system shall be included in the cost of dewatering structure. 
 
Upon completion of construction, all disturbed areas shall be returned to pre-construction 
conditions. Protection or stabilization of the canal shall be provided to prevent damage due to 
the return of flowing water. No additional compensation will be given for this protection. 
 
Method of Measurement. Dewatering structure shall be measured for payment in units of each. 
 
Basis of Payment. Payment will be made at the contract unit price per EACH for DEWATERING 
STRUCTURE NO. 1 at locations shown on the plans. 
 
 
DRILLED SHAFTS 

Revise Section 516 of the Standard Specifications to read: 

 
“SECTION 516. DRILLED SHAFTS 

 
516.01 Description. This work shall consist of constructing drilled shaft foundations. 

 
516.02 Materials. Materials shall be according to the following. 

 
Item Article/Section 

(a) Portland Cement Concrete (Note 1) ............................................................... 1020 
(b) Reinforcement Bars ................................................................................... 1006.10 
(c) Grout (Note 2) ........................................................................................... 1024.01 
(d) Permanent Steel Casing........................................................................ 1006.05(d) 
(e) Slurry (Note 3) 

 
Note 1. When the soil contains sulfate contaminates, ASTM C 1580 testing will be 
performed to assess the severity of sulfate exposure to the concrete. If the sulfate 
contaminate is >0.10 to < 0.20 percent by mass, a Type II (MH) cement shall be used. If 
the sulfate contaminate is >0.20 to < 2.0 percent by mass, a Type V cement shall be 
used. If the sulfate contaminate is ≥ 2.0 percent by mass, refer to ACI 201.2R for 
guidance. 
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Note 2. The sand-cement grout mix shall be according to Section 1020 and shall be two 
to five parts sand and one part Type I or II cement. The maximum water cement ratio 
shall be sufficient to provide a flowable mixture with a typical slump of 10 in. 

 
Note 3. Slurry shall be bentonite, emulsified polymer, or dry polymer and shall be 
approved by the Engineer. 

 
516.03 Equipment. Equipment shall be according to the following. 

 
Item Article/Section 

(a) Concrete Equipment 1020.03 
(b) Drilling Equipment (Note 1) 
(c) Hand Vibrator 1103.17(a) 
(d) Underwater Concrete Placement Equipment 1103.18 

 
Note 1. The drilling equipment shall have adequate capacity, including power, torque 
and down thrust, to create a shaft excavation of the maximum diameter specified to a 
depth of 20 percent beyond the depths shown on the plans. 

 
516.04 Submittals. The following information shall be submitted on form BBS 133. 

 
(a) Qualifications. At the time of the preconstruction conference, the Contractor shall provide 

the following documentation. 
 

(1) References. A list containing at least three projects completed within the three years 
prior to this project’s bid date which the Contractor performing this work has installed 
drilled shafts of similar diameter, length, and site conditions to those shown in the 
plans. The list of projects shall contain names and phone numbers of owner's 
representatives who can verify the Contractor’s participation on those projects. 

 
(2) Experience. Name and experience record of the drilled shaft supervisor, responsible 

for all facets of the shaft installation, and the drill operator(s) who will be assigned to 
this project. The supervisor and operator(s) shall each have a minimum of three years 
of experience in the construction of drilled shafts. 

 
(b) Installation Procedure. A detailed installation procedure shall be submitted to the 

Engineer for acceptance at least 28 days prior to drilled shaft construction and shall 
address each of the following items unless otherwise directed by the Engineer in writing. 

  
(1) Equipment List. List of proposed equipment to be used including cranes, drill rigs, 

augers, belling tools, casing, vibratory hammers, core barrels, bailing buckets, final 
cleaning equipment, slurry equipment, tremies, or concrete pumps, etc. 

 
(2) General Sequence. Details of the overall construction operation sequence, 

equipment access, and the sequence of individual shaft construction within each 
substructure bent or footing group. The submittal shall address the Contractor’s 
proposed time delay and/or the minimum concrete strength necessary before 
initiating a shaft excavation adjacent to a recently installed drilled shaft. 
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(3) Shaft Excavation. A site specific step by step description of how the Contractor 
anticipates the shaft excavation to be advanced based on their evaluation of the 
subsurface data and conditions expected to be encountered. This sequence shall 
note the method of casing advancement, anticipated casing lengths, tip elevations 
and diameters, the excavation tools used, and drilled diameters created. The 
Contractor shall indicate whether wet or dry drilling conditions are expected and if 
groundwater will be sealed from the excavation. 

 
(4) Slurry. When the use of slurry is proposed, details on the types of additives to be 

used and their manufacturers shall be provided. In addition, details covering the 
measurement and control of the hardness of the mixing water, agitation, circulation, 
de-sanding, sampling, testing, and chemical properties of the slurry shall be 
submitted. 

 
(5) Shaft Cleaning. Method(s) and sequence proposed for the shaft cleaning operation. 

 
(6) Reinforcement Cage and Permanent Casing. Details of reinforcement placement 

including rolling spacers to be used and method to maintain proper elevation and 
location of the reinforcement cage within the shaft excavation during concrete 
placement. The method(s) of adjusting the reinforcement cage length and permanent 
casing if rock is encountered at an elevation other than as shown on the plans. As 
an option, the Contractor may perform soil borings and rock cores at the drilled shaft 
locations to determine the required reinforcement cage and permanent casing 
lengths. 

 
(7) Concrete Placement. Details of concrete placement including proposed operational 

procedures for free fall, tremie, or pumping methods. The sequence and method of 
casing removal shall also be stated along with the top of pour elevation and method 
of forming through water above streambed. 

 
(8) Mix Design. The proposed concrete mix design(s). 

 
(9) Disposal Plan. Containment and disposal plan for slurry and displaced water. 

Containment and disposal plan for contaminated concrete pushed out of the top of 
the shaft by uncontaminated concrete during concrete placement. 

 
(10) Access and Site Protection Plan. Details of access to the drilled shafts and safety 

measures proposed. This shall include a list of casing, scaffolding, work platforms, 
temporary walkways, railings, and other items needed to provide safe access to the 
drilled shafts. Provisions to protect open excavations during non- working hours shall 
be included. 

 
The Engineer will evaluate the drilled shaft installation procedure and notify the 
Contractor of acceptance, need for additional information, or concerns with the 
installation’s effect on the existing or proposed structure(s). 

 
CONSTRUCTION REQUIREMENTS 

 
516.05 General. Excavation for drilled shaft(s) shall not proceed until written 

authorization is received from the Engineer. The Contractor shall be responsible for verification 
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of the dimensions and alignment of each shaft excavation as directed by the Engineer. 
 

Unless otherwise approved in the Contractor’s installation procedure, no shaft excavation, 
casing installation, or casing removal with a vibratory hammer shall be made within four shaft 
diameters center to center of a shaft with concrete that has a compressive strength less than 
1500 psi (10,300 kPa). The site-specific soil strengths and installation methods selected will 
determine the actual required minimum spacing, if any, to address vibration and blow out 
concerns. 

 
Lost tools shall not remain in the shaft excavation without the approval of the Engineer. 

Blasting shall not be used as a method of shaft excavation. 

516.06 Shaft Excavation Protection Methods. The construction of drilled shafts may 
involve the use of one or more of the following methods to support the excavation during the 
various phases of shaft excavation, cleaning, and concrete placement dependent on the site 
conditions encountered. Surface water shall not flow uncontrolled into the shaft excavation; 
however, water may be placed into the shaft excavation in order to meet head pressure 
requirements according to Articles 516.06(c) and 516.13. 

 
The following are general descriptions indicating the conditions when these methods may be 

used. 
 

(a) Dry Method. The dry construction method shall only be used at sites where the 
groundwater and soil conditions are suitable to permit the drilling and dewatering of the 
excavation without causing subsidence of adjacent ground, boiling of the base soils, 
squeezing, or caving of the shaft side walls. The dry method shall consist of drilling the 
shaft excavation, removing accumulated water, cleaning the shaft base, and placing the 
reinforcement cage and concrete in a predominately dry excavation. 

 
(b) Slurry Method. The slurry construction method may be used at sites where dewatering 

the excavation would cause collapse of the shaft sidewalls or when the volume and head 
of water flowing into the shaft is likely to contaminate the concrete during placement 
resulting in a shaft defect. This method uses slurry, or in rare cases water, to maintain 
stability of the shaft sidewall while advancing the shaft excavation. After the shaft 
excavation is completed, the slurry level in the shaft shall be kept at an elevation to 
maintain stability of the shaft sidewall and base and prevent additional groundwater from 
entering the shaft. The shaft base shall be cleaned, the reinforcement cage shall be set, 
and the concrete shall be discharged at the bottom of the shaft excavation, displacing 
the slurry upwards. 

 
(c) Temporary Casing Method. Temporary casing shall be used when either the dry or slurry 

methods provide inadequate support to prevent sidewall caving or excessive deformation 
of the shaft excavation. Temporary casing may be used with slurry or be used to reduce 
the flow of water into the excavation to allow dewatering and concrete placement in a dry 
shaft excavation. Temporary casing shall not be allowed to remain permanently without 
the approval of the Engineer. 

 
During removal of the temporary casing, the level of concrete in the casing shall be 
maintained at a level such that the head pressure inside the casing is a minimum of 1.25 
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times the head pressure outside the casing but in no case is less than 5 ft above the 
bottom of the casing. Casing removal shall be at a slow, uniform rate with the pull in line 
with the shaft axis. Excessive rotation of the casing shall be avoided to limit deformation 
of the reinforcement cage. In addition, the slump requirements during casing removal 
shall be according to Article 516.12. 

 
When called for on the plans, the Contractor shall install a permanent casing as specified. 

Permanent casing may be used as a shaft excavation support method or may be installed after 
shaft excavation is completed using one of the above methods. After construction, if voids are 
present between the permanent casing and the drilled excavation, the voids shall be filled with 
grout by means of tremie(s) or concrete pump that shall be lowered to the bottom of the 
excavation. The Contractor's means and methods for grout placement shall fill the annular 
void(s) between the permanent casing and the surrounding earth material to restore and provide 
lateral earth resistance to the shaft. Grout yield checks shall be performed by the Contractor for 
submittal to the Engineer. Permanent casing shall not remain in place beyond the limits shown 
on the plans without the specific approval of the Engineer. 

 
When the shaft extends above the stream bed through a body of water and permanent casing 

is not shown, the portion above the streambed shall be formed with removable casings, column 
forms, or other forming systems as approved by the Engineer. The forming system shall not scar 
or spall the finished concrete or leave in place any forms or casing within the removable form 
limits as shown on the plans unless approved as part of the installation procedure. The forming 
system shall not be removed until the concrete has attained a minimum compressive strength of 
2500 psi (17,200 kPa) and cured for a minimum of 72 hours. For shafts extending through water, 
the concrete shall be protected from water action after placement for a minimum of seven days. 

 
516.07 Slurry. When slurry is used, the Contractor shall provide a technical 

representative of the slurry additive manufacturer at the site prior to introduction of the slurry into 
the first shaft where slurry will be used and during drilling and completion of a minimum of one 
shaft to adjust the slurry mix to the specific site conditions. During construction, the level of the 
slurry shall be maintained a minimum of 5 feet above the height required to prevent caving of 
the shaft excavation. In the event of a sudden or significant loss of slurry in the shaft excavation, 
the construction of that foundation shall be stopped, and the shaft excavation backfilled or 
supported by temporary casing until a method to stop slurry loss or an alternate construction 
procedure has been approved by the Engineer. 

 
(a) General Properties. The material used to make the slurry shall not be detrimental to the 

concrete or surrounding ground. Mineral slurries shall have both a mineral grain size that 
remains in suspension and sufficient viscosity and gel characteristics to transport 
excavated material to a suitable screening system. Polymer slurries shall have sufficient 
viscosity and gel characteristics to transport excavated material to suitable screening 
systems or settling tanks. The percentage and specific gravity of the material used to 
make the slurry shall be sufficient to maintain the stability of the excavation and to allow 
proper concrete placement. 

 
If approved by the Engineer, the Contractor may use water and excavated soils as drilling 
slurry. In this case, the range of acceptable values for density, viscosity, and pH as shown 
in the following table for bentonite slurry shall be met. 
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When water is used as the slurry to construct rock sockets in limestone, dolomite, 
sandstone, or other formations that are not erodible, the requirements for slurry testing 
shall not apply if the entire fluid column is replaced with fresh water after drilling. To do 
so, fresh water shall be introduced at the top of the shaft excavation, and existing water 
used during drilling shall be pumped out of the shaft excavation from the bottom of the 
shaft excavation until the entire volume of fluid has been replaced. 

 
(b) Preparation. Prior to introduction into the shaft excavation, the manufactured slurry 

admixture shall be pre-mixed thoroughly with clean, fresh water and for adequate time in 
accordance with the slurry admixture manufacturer’s recommendations. Slurry tanks of 
adequate capacity shall be used for slurry mixing, circulation, storage, and treatment. No 
excavated slurry pits will be allowed in lieu of slurry tanks without approval from the 
Engineer. Adequate de-sanding equipment shall be provided to control slurry properties 
during the drilled shaft excavation in accordance with the values provided in Table 1. 

 
Quality Control. Quality control tests shall be performed on the slurry to determine 
density, viscosity, sand content, and pH of freshly mixed slurry, recycled slurry, and slurry 
in the shaft excavation. Tests of slurry samples from within two feet of the bottom and at 
mid-height of the shaft excavation shall be conducted in each shaft excavation during the 
excavation process to measure the consistency of the slurry. A minimum of four sets of 
tests shall be conducted during the first eight hours of slurry use on the project. When a 
series of four test results do not change more than 1% from the initial test, the testing 
frequency may be decreased to one set every four hours of slurry use. Reports of all 
tests, signed by an authorized representative of the Contractor, shall be furnished to the 
Engineer upon completion of each drilled shaft. The physical properties of the slurry shall 
be as shown in Table 1. 

 
The slurry shall be sampled and tested less than one hour before concrete placement. 
Any heavily contaminated slurry that has accumulated at the bottom of the shaft shall be 
removed. The Contractor shall perform final shaft bottom cleaning after suspended solids 
have settled from the slurry. Concrete shall not be placed if the slurry does not have the 
required physical properties. 
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Table 1 – SLURRY PROPERTIES 

 Bentonite Emulsifie
d 
Polymer 

Dry 
Polymer 

Test Method 

Density, lb/cu ft 
(kg/cu m) (at 
introduction) 

65.2 ± 1.61 
(1043.5 ± 
25.6) 

63 
(1009.0) 
max. 

63 
(1009.0) 
max. 

ASTM 
4380 

D 

Density, lb/cu ft 
(kg/cu m) (prior 
to   concrete 
placement) 

67.0 ± 3.51 
(1073.0 ± 
56.0) 

63 
(1009.0) 
max. 

63 
(1009.0) 
max. 

ASTM 
4380 

D 

Viscosity2, 
sec/qt (sec/L) 

46 ± 14 
(48 ± 14) 

38 ± 5 
(40 ± 5) 

65 ± 15 
(69 ± 16) 

ASTM 
6910 

D 

pH 9.0 ± 1.0 9.5 ± 1.5 9.0 ± 2.0 ASTM 
4972 

D 

Sand Content, 
percent by 
volume (at 
introduction) 

4 max. 1 max. 1 max. ASTM 
4381 

D 

Sand Content, 
percent by 
volume (prior 
to   concrete 
placement) 

10 max. 1 max. 1 max. ASTM 
4381 

D 

Contact Time3, 
hours 

4 max. 72 max. 72 max  

 
Note 1. When the slurry consists of only water and excavated soils, the 
density shall not exceed 70 lb/cu ft (1121 kg/cu m). 
Note 2. Higher viscosities may be required in loose or gravelly sand deposits. 
Note 3. Contact time is the time without agitation and sidewall cleaning. 
 

516.08 Obstructions. An obstruction is an unknown isolated object that causes the shaft 
excavation method to experience a significant decrease in the actual production rate and 
requires the Contractor to core, break up, push aside, or use other means to mitigate the 
obstruction. Subsurface conditions such as boulders, cobbles, or logs and buried infrastructure 
such as footings, piling, or abandoned utilities, when shown on the plans, shall not constitute an 
obstruction. When an obstruction is encountered, the Contractor shall notify the Engineer 
immediately and upon concurrence of the Engineer, the Contractor shall mitigate the obstruction 
with an approved method. 

 
516.09 Top of Rock. The top of rock will be considered as the point where rock, defined 

as bedded deposits and conglomerate deposits exhibiting the physical characteristics and 
difficulty of rock removal as determined by the Engineer, is encountered which cannot be drilled 
with augers and/or underreaming tools configured to be effective in the soils indicated in the 
contract documents. 
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516.10 Design Modifications. If the top of rock elevation differs from that shown on the 
plans by more than 10 percent of the length of the drilled shaft above the rock, the Engineer shall 
be contacted to determine if any drilled shaft design changes may be required. In addition, if the 
type of soil or rock encountered is not similar to that shown in the subsurface exploration data, 
the Contractor may be required to extend the drilled shaft length(s) beyond those specified in the 
plans. In either case, the Engineer will determine if revisions are necessary and the extent of 
modifications required. 

 
516.11 Excavation Cleaning and Inspection. Materials removed or generated from 

the shaft excavations shall be disposed of according to Article 202.03. 
 

After excavation, each shaft shall be cleaned. For a drilled shaft terminating in soil, the depth 
of sediment or debris shall be a maximum of 1 1/2 in. For a drilled shaft terminating in rock, the 
depth of sediment or debris shall be a maximum of 1/2 in. 

 
A shaft excavation shall be overreamed when, in the opinion of the Engineer, the sidewall 

has softened, swelled, or has a buildup of slurry cake and may also be required to correct a shaft 
excavation which has been drilled out of tolerance. Overreaming may be accomplished with a 
grooving tool, overreaming bucket, or other approved equipment. Overreaming thickness shall 
be a minimum of 1/2 in. and a maximum of 3 in. 

 
516.12 Reinforcement. This work shall be according to Section 508 and the following. 

 
The shaft excavation shall be cleaned and inspected prior to placing the reinforcement cage. 

The reinforcement cage shall be completely assembled prior to drilling and be ready for 
adjustment in length as required by the conditions encountered. The cage shall be lifted using 
multiple point sling straps or other approved methods to avoid distortion or stress. Cross 
frame stiffeners may be required for lifting or to keep the reinforcement cage in proper 
position during lifting and concrete placement. 

 
The Contractor shall attach rolling spacers to keep the reinforcement cage centered within the 
shaft excavation during concrete placement and to ensure that at no point will the finished shaft 
have less than the minimum concrete cover shown on the plans. The rolling spacers or other 
approved non-corrosive spacing devices shall be installed within 2 ft of both the top and bottom 
of the drilled shaft and at intervals not exceeding 10 ft throughout the length of the shaft to ensure 
proper reinforcement cage alignment and clearance for the entire shaft. The number of rolling 
spacers at each level shall be one for each 1.0 ft of shaft diameter with a minimum of four rolling 
spacers at each level. For shafts with different shaft diameters throughout the length of the 
excavation, different sized rolling spacers shall be provided to ensure the reinforcement cage is 
properly positioned throughout the entire length of the shaft. 

 
When a specific concrete cover between the base of the drilled shaft and the reinforcement 

cage is shown on the plans, the bottom of the reinforcement cage shall be supported so that the 
proper concrete cover is maintained. 

 
If the conditions differ so that the length of the shaft is increased, additional longitudinal bars 

shall be either mechanically spliced or lap spliced to the lower end of the reinforcement cage 
and confined with either hoop ties or spirals. The Contractor shall have additional reinforcement 
available or fabricate the reinforcement cages with additional length as necessary to make the 
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required adjustments in a timely manner as dictated by the encountered conditions. The 
additional reinforcement may be non-epoxy coated. 

 
516.13 Concrete Placement. Concrete work shall be performed according to the 

following. 
 

Throughout concrete placement the head pressure inside the drilled shaft shall be at least 
1.1 times the head pressure outside the drilled shaft. 

 
Concrete placement shall begin within one hour of shaft cleaning and inspection. The pour 

shall be made in a continuous manner from the bottom to the top elevation of the shaft as shown 
on the plan or as approved in the Contractor’s installation procedure. Concrete placement shall 
continue after the shaft excavation is full and until 18 in. of good quality, uncontaminated 
concrete is expelled at the top of shaft. Vibration of the concrete will not be allowed when the 
concrete is displacing slurry or water. In dry excavations, the concrete in the top 10 ft of the shaft 
shall be vibrated. 

 
When using temporary casing or placing concrete under water or slurry, a 4 cu yd trial batch 

of the concrete mixture shall be performed to evaluate slump retention a minimum of seven days 
prior to concrete placement. Temporary casing shall be withdrawn before the slump of the 
concrete drops below 6 in. For concrete placed using the slurry method of construction, the 
slump of all concrete placed shall be a minimum of 6 in. at the end of concrete placement. 

 
Devices used to place concrete shall have no aluminum parts in contact with concrete. 

 
When the top of the shaft is at the finished elevation and no further concrete placement above 

the finished elevation is specified, the top of the shaft shall be level and finished according to 
Article 503.15(a). 

 
Concrete shall be placed by free fall, tremie, or concrete pump subject to the following 

conditions. 
 

(a) Free Fall Placement. Concrete shall only be placed by free fall when the rate of water 
infiltration into the shaft excavation is less than 12 in. per hour and the depth of water in 
the shaft excavation is less than 3 in. at the time of concrete placement. 

 
Concrete placed by free fall shall fall directly to the base without contacting the 
reinforcement cage, cross frame stiffeners, or shaft sidewall. Drop chutes may be used 
to direct concrete to the base during free fall placement. Drop chutes used to direct 
placement of free fall concrete shall consist of a smooth tube. Concrete may be placed 
through either a hopper at the top of the tube or side openings as the drop chute is 
retrieved during concrete placement. The drop chute shall be supported so that free fall 
does not exceed 60 ft for conventional concrete or 30 ft for self-consolidating concrete. 
If placement cannot be satisfactorily accomplished by free fall in the opinion of the 
Engineer, either a tremie or pump shall be used to accomplish the pour. 

 
(b) Tremie and Concrete Pump Placement. Concrete placement shall be according to Article 

503.08, except the discharge end of the steel pipe shall remain embedded in the concrete 
a minimum of 10 ft  throughout concrete placement when displacing slurry or water. 

 



FAP ROUTE 310 (US 67) 
PROJECT NHPP-I0ZG(818) 

SECTION (86B-1, 87C)R 
CASS & SCHUYLER COUNTIES 

CONTRACT NO. 72K47 
 

 
23 

516.14 Construction Tolerances. The following construction tolerances shall apply to 
all drilled shafts. 

 
(a) Center of Shaft. The center of the drilled shaft shall be within 3 in. of the plan station and 

offset at the top of the shaft. 
 

(b) Center of Reinforcement Cage. The center of the reinforcement cage shall be within 
1 1/2 in. of plan station and offset at the top of the shaft. 

 
(c) Vertical Plumbness of Shaft. The out of vertical plumbness of the shaft shall not exceed 

1.5 percent. 
 

(d) Vertical Plumbness of Reinforcement Cage. The out of vertical plumbness of the shaft 
reinforcement cage shall not exceed 0.83 percent. 

 
(e) Top of Shaft. The top of the shaft shall be no more than 1 in. above and no more than 3 

in. below the plan elevation. 
 

(f) Top of Reinforcement Cage. The top of the reinforcement cage shall be no more than 
1 in. above and no more than 3 in. below the plan elevation. 

 
(g) Bottom of shaft. Excavation equipment and methods used to complete the shaft 

excavation shall have a nearly planar bottom. The cutting edges of excavation equipment 
used to create the bottom of shafts in rock shall be normal to the vertical axis of the shaft 
within a tolerance of 6.25 percent. 

 
516.15 Method of Measurement. This work will be measured for payment in place, and 

the volume computed in cubic yards. The volume will be computed using the plan diameter of 
the shaft multiplied by the measured length of the shaft. The length of shaft in soil will be 
computed as the difference in elevation between the top of the drilled shaft shown on the plans, 
or as installed as part of the Contractor’s installation procedure, and the bottom of the shaft or 
the top of rock (when present) whichever is higher. The length of shaft in rock will be computed 
as the difference in elevation between the measured top of rock and the bottom of the shaft. 

 
When permanent casing is specified, it will be measured for payment in place in feet. 

Permanent casing installed at the Contractor’s option will not be measured for payment. 
 

Reinforcement furnished and installed will be measured for payment according to Article 
508.07. 

 
516.16 Basis of Payment. This work will be paid for at the contract unit price per CUBIC 

YARD for DRILLED SHAFT IN SOIL and/or DRILLED SHAFT IN ROCK. 
 
Permanent casing will be paid for at the contract unit price per FOOT for PERMANENT CASING. 
 
Reinforcement furnished and installed will be paid for according to Article 508.08. Obstruction 
mitigation will be paid for according to Article 109.04. 
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ENGINEER’S FIELD LABORATORY 

 
Add the following paragraph to Article 670.05 of the Standard Specifications: 
 

(j)  Mechanical Testing Machine for Compressive Strength. The testing machine shall be 
according to AASHTO T22 (Illinois Modified) and shall include set-up, calibration, and 
maintenance. The testing machine shall not be hand operated. 

 
 
ERECTION OF COMPLEX STEEL STRUCTURES 
Effective: April 11, 2007       Revised: January 31, 2019 
 
Description.  In addition to the requirements of Article 505.08(e), the following shall apply. The 
Contractor performing the erection of the structural steel is herein referred to as the Erection 
Contractor. 
 
Erector Qualifications. The Erection Contractor shall be certified as a Certified Steel Erector 
(Advanced) (CSEA) with Bridge Erection Endorsement (BEE) by the AISC Certification Program. 
The Erection Contractor shall submit evidence of current certification to the Engineer with the 
submittal of the proposed erection plan. 
 
Erection Plan. The Erection Contractor shall retain the services of an engineering firm, pre-
qualified with the Illinois Department of Transportation in the Advanced-Typical Structures 
category, for the completion of a project-specific erection plan. An Illinois licensed Structural 
Engineer employed by this pre-qualified engineering firm, herein referred to as the Erection 
Engineer, shall sign and seal the erection plan, drawings, and calculations for the proposed 
erection of the structural steel. 
 
The erection plan shall be complete in detail for all phases, stages, and conditions anticipated 
during erection. The erection plan shall include structural calculations and supporting 
documentation necessary to completely describe and document the means, methods, 
temporary support positions, and loads necessary to safely erect the structural steel in 
conformance with the contract documents and as outlined herein. The erection plans shall 
address and account for all items pertinent to the steel erection including such items as 
sequencing, falsework, temporary shoring and/or bracing, girder stability, crane positioning and 
movement, means of access, pick points, girder shape, permissible deformations and roll, 
interim/final plumbness, cross frame/diaphragm placement and connections, bolting and anchor 
bolt installation sequences and procedures, and blocking and anchoring of bearings. The 
Erection Contractor shall be responsible for the stability of the partially erected steel structure 
during all phases of the steel erection.  
 
The erection plans and procedures shall be submitted to the Engineer for review and acceptance 
prior to starting the work. Review, acceptance, and/or comments by the Department shall not 
be construed to guarantee the safety or final acceptability of the work or compliance with all 
applicable specifications, codes, or contract requirements and shall neither relieve the 
Contractor of the responsibility and liability to comply with these requirements nor create liability 
for the Department. Significant changes to the erection plan in the field must be approved by 
the Erection Engineer and accepted by the Engineer for the Department.  
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Basis of Payment. This work shall not be paid for separately but shall be included in the 
applicable pay items according to Art. 505.13 of the Standard Specifications. 
 
 
EROSION CONTROL TEMPORARY PIPE SLOPE DRAIN 
 
Description. This work shall consist of furnishing, installing, maintaining, and removing pipe, 
anchor devices, filter fabric, rip rap, earth dike, and flared end sections to convey surface runoff 
down the face of fill slopes to minimize erosion on the slope face according to the details and 
locations shown on the plans and as directed by the Engineer. This work shall follow the 
IUM/NRCS (Illinois Urban Manual/Natural Resources Conservation Services) Detail IL-670 for a 
minimum diameter pipe of 12”. The temporary pipe slope drains will need to remain in place until 
the final curb and gutter with inlet drains are installed to prevent erosion down the face of the fill 
slopes. 
 
Materials. Materials shall be according to the following: 
 

(a) Polyethylene Pipe ...............……………………………………………1040.04 
(b) Flexible Polyethylene Tubing....................……………………….…...ASTM F667 
(c) Geotextile Fabric......................................………………………….…1080.02 
(d) Filter Fabric......................................………………………….…….…1080.03 
(e) Rip Rap…………………………………………………………………...1005.01 
(f)  Staples …………………………………………………………………...1081.10(d) 
(g) Flared End Section. The flared end section shall be of the same material and size used for 

the temporary pipe slope drain. 
 
Construction Requirements. The temporary pipe slope drain shall be securely anchored to the 
slope using procedures recommended by the manufacturer. All connections are to be watertight. 
A flared end section shall be attached to the inlet end of the pipe and shall be relocated each time 
the pipe is extended. The height of the earth dike at the location of the temporary pipe slope drain 
shall be at least two times the diameter of the pipe. To prevent erosion around the flared end 
section, geotextile fabric shall be placed under the flared end section and shall extend 5 feet in 
front of it and up the front face of the berm. A continuous earth dike will need to be run along the 
top of the fill slope between temporary pipe slope drains so that runoff is only allowed to enter 
these temporary pipe slope drains to prevent sheet erosion of the face of the fill slopes. 
 
Method of Measurement. This work will be measured for payment for each complete system 
installed and maintained, regardless of pipe diameter and length. This work will be measured only 
once per location installed. All pipe, end sections, connections, anchors, extensions, filter fabric, 
rip rap, and temporary earth dikes used to install, reinstall, or operate the temporary pipe slope 
drain will not be measured for payment separately and are considered included in the cost of this 
item. 
 
Basis of Payment. This work will be paid for at the contract unit price per EACH for EROSION 
CONTROL, TEMPORARY PIPE SLOPE DRAIN. 
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EXTENDED TREE MAINTENANCE ITEMS 
 
The purpose of the following items is to extend the care given to the plants after the final 
inspection has been made and all work has been completed as required in Article 253.14 of the 
Standard Specifications. This work shall begin at final inspection and continue for two additional 
growing seasons 
 
A. Tree Care Cycle:  All trees and intermediates shall receive the following care: 
 

1. Desucker and prune dead and broken branches. 
2. Remove weeds and grass from within saucer area and shrub beds. 
3. Remove dead plants. 
4. Trim branches as necessary. 

 
First Cycle:   Items 1, 2, 3, and 4 shall be performed between July 1 and July 15 between 

12 and 24 months after tree planting. 
 
Second Cycle:   Items 1, 2, 3, and 4 shall be performed between July 1 and July 15, between 

24 and 36 months after tree planting. Tree stakes for trees shall be removed 
and disposed of by the Contractor off the jobsite. 

 
The cost of completing all tree care work as described for each for the cycles noted above will 
be paid for at the contract unit price per EACH for TREE CARE. 

 
B. Tree and Intermediate Watering:  Beginning in June, all shade and intermediate trees shall 

receive 5 gallons of water and each container grown (C.G.) plant shall receive 1 gallon of 
water for each watering as directed by the Engineer. The method of watering shall be by 
injection and approved by the Engineer. 

 
Watering must be completed in a timely manner. When the Engineer directs the Contractor to 
do supplemental watering, the Contractor must begin the watering operation within 48 hours 
of notice. Damage to plant material that is a result of the Contractor’s failure to water in a 
timely way must be repaired or replaced at the Contractor’s expense. 

 
Source of Water:  The Contractor shall notify the Engineer of the source of water used and 
provide written certification that the water does not contain chemicals harmful to plant growth. 

 
Any deviations on the time factors concerning tree care and watering will be determined by 
the Engineer. Due to uncontrollable weather conditions, the number or cycles of tree care and 
tree and intermediate watering may be increased or decreased as needed by the Engineer. 
The Engineer may delete any part of said cycles or change the cycle timing due to weather 
conditions. The Contractor will receive no remuneration if the item is decreased. 
 
This work will be paid for at the contract unit price per UNIT for TREE INTERMEDIATE AND 
SHRUB WATERING, which price will include the cost of furnishing the water, labor, and 
equipment to perform the work.  Tree and intermediate watering will be measured in units of 
1000 gallons applied to the plants. 
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EXISTING FIELD TILE REMOVAL 
 
Description. This work shall consist of the removal and disposal of existing field tiles of various 
types and sizes, excavation, and backfilling as indicated in the locations shown on the plans or 
as directed by the Engineer. 
 
Construction Requirements. This work shall be in accordance with the applicable portions of 
Section 542 of the Standard Specifications for pipe culvert removal. Trenches resulting from the 
removal of existing field tiles shall be backfilled according to the applicable requirements of 
Section 542. 
 
Basis of Payment. This work will be paid for at the contract unit price per FOOT for EXISTING 
FIELD TILE REMOVAL regardless of the size or type.  Backfilling for the removal of existing field 
tile will not be paid for separately but will be considered included in the unit price for existing field 
tile removal. 
 
 
FILL EXISTING STORM SEWERS 
Revised:  April 14, 2020 
 
Description. This work shall consist of plugging both ends and completely filling existing storm 
sewers at locations shown on the plans and as directed by the Engineer. 
 
Construction Requirements. The pipe shall be cleaned of debris and accumulated sediment with 
disposal of the material in accordance with Article 202.03 of the Standard Specifications. After 
the pipe is sufficiently cleaned, the Contractor shall construct a suitable permanent bulkhead at 
the downstream end of the pipe consisting of a cured class SI concrete plug capable of containing 
the proposed controlled low-strength material. 
 
A suitable partial or offset bulkhead shall be constructed at the upstream end of the pipe with an 
opening large enough for the conveyance equipment to access the storm sewer. Suitable forms 
and bracing may also be installed at the upstream end of the storm sewer near the end of the 
filling operations. After filling operations are completed, a permanent bulkhead of class SI 
concrete shall be used to plug the upstream end of the pipe. 
 
Materials. Class SI concrete plugs shall be in accordance with Section 1020 and controlled low-
strength materials shall be in accordance with Sections 593 and 1019 of the Standard 
Specifications. 
 
Method of Measurement. This work shall be measured for payment in place, and the volume 
computed in cubic yards. 
 
Basis of Payment.  This work shall be paid for at the contract unit price per CUBIC YARD for FILL 
EXISTING STORM SEWERS. 
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FLAP GATE 
 
Description. This work shall consist of providing and installing flap gates of the diameter specified 
in the plans in accordance with the applicable portions of Section 608 of the Standard 
Specifications, the details shown in the plans, and the provisions included herein.   
 
Construction Requirements. The flap gates shall be an R-5050 and accommodate a 24” and 36” 
RCP pipes. A shop drawing for approval by the Engineer shall be required of this item prior to 
ordering or installing the flap gates. 
 
Basis of Payment.  This work shall be measured and paid for at the contract unit price per EACH 
for FLAP GATE of the size and type specified in the plans. 
 
 
STORM SEWER REMOVAL 
 
This work shall be according to Section 551 of the Standard Specifications except it shall include 
all diameters of storm sewer.  The diameter of storm sewer to be removed is indicated in the 
plans. 
 
 
GRANULAR CULVERT BACKFILL 
Revised:  April 14, 2020 
 
Description. This work consists of backfilling box culverts or three-sided structures with granular 
materials. This work shall be performed at locations shown on the plans or as directed by the 
Engineer. 
 
Materials. Backfilling shall be performed according to Article 502.10. The backfill material shall 
meet the requirements of Article 1004.05, except the gradation shall be CA-06 or CA-10. 
 
This work satisfies select granular backfill (porous granular material) requirements of ASTM C 
1577. 
 
Method of Measurement. Granular culvert backfill will be measured for payment in cubic yards 
compacted in place. Additional material required to backfill excavation outside the limits shown 
on the plans will not be measured for payment. 
 
Basis of Payment. This work shall be paid for at the contract unit price per CUBIC YARD for 
GRANULAR CULVERT BACKFILL. 
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GEOTECHNICAL DATA 
 
A subsurface investigation has been performed for this project. Geotechnical data including boring 
logs and laboratory test results are available for review prior to bidding. The data can be reviewed 
at the IDOT District 6 headquarters in Springfield and by contacting the District Geotechnical 
Engineer at 217-782-6709. 
 
 
HEADWALL, WINGWALL, AND END SECTION REMOVALS 
 
This work shall consist of the complete removal and off-site disposal of any headwalls, wingwalls, 
or end section treatments located at the ends of any culverts shown to be removed throughout 
the project limits in accordance with Section 501 of the Standard Specifications. 
 
Except as noted on the plan sheets, all labor, materials, and equipment required to remove and 
dispose of the existing end treatments (regardless of the type or size encountered) shall not be 
paid for separately but considered included in the cost of the culvert being removed. 
 
 
HMA ANTI-STRIP ADDITIVE REQUIREMENTS 

 
HMA mixtures utilizing crushed gravel or sandstone coarse aggregate shall incorporate an anti-
strip additive according to Article 1030.05(c). The additive shall be sufficient to achieve a TSR 
equal to 0.90 or greater for 6-inch specimens. If a liquid additive is used, the additive quantity 
shall be between 0.25% and 1.0% of the total weight of liquid asphalt. The mixture shall meet the 
minimum conditioned tensile strength requirements described in Article 1030.05(c).   
 
The anti-strip additive product utilized for mix design verification shall be used for mixture 
production. A change in anti-strip additive product requires a reverification of the TSR and 
minimum conditioned tensile strength requirements prior to mixture production. 
 
HMA mixtures having an ABR greater than 20% incorporating RAP/FRAP materials consisting of 
crushed gravel or sandstone coarse aggregate shall include an anti-strip additive. Where the 
RAP/FRAP materials requiring anti-strip were not included in the initial mix design verification, a 
new mix design is not required. However, a reverification of the TSR and minimum conditioned 
tensile strength requirements is required prior to mixture production. 
 
This work will not be measured for payment. The cost of furnishing and introducing anti-stripping 
additives in the HMA shall be in included in the contract unit price of the HMA item involved. 
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HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH 
Revised:  October 11, 2021 
 
Description. This work shall consist of the removal of HMA surfaces in preparation for subsequent 
resurfacing at locations shown in the plans and as directed by the Engineer. 
 
Construction Requirements.  This work shall be performed in accordance with applicable portions 
of Section 440 of the Standard Specifications and the following additional requirements. 
 
The intent of HMA surface removal, variable depth on this project is to remove all, or portions of, 
failing existing HMA layers and to improve the overall smoothness and uniformity of the existing 
pavement surface prior to resurfacing. 
 
The typical cross sections, intersection elevation details, Maintenance of Traffic Plans, and 
existing HMA surface information shown on the plan sheets show expected milling depths and 
cross slopes to achieve this result. The Engineer will monitor the milling and adjust the milling 
scheme as necessary to provide the closest possible match to the intended results. It is 
anticipated that the depth of removal will vary in thickness within the limits of this work. No 
additional compensation will be allowed because of the variations in assumed versus actual 
removal depth. 
 
Method of Measurement. This work will be measured for payment according to applicable portions 
of Article 440.07 of the Standard Specifications. No deduction shall be made for areas traversed 
by the milling machine where the teeth do not touch the pavement surface provided that the work 
is performed to meet the intent of this special provision and as directed by the Engineer. 
 
Basis of Payment. This work will be measured and computed in square yards of surface. The 
bituminous surface removal will be paid for at the contract unit price per SQUARE YARD for HOT-
MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH. 
 
 
MAINTENANCE MOWING 
 
Description. This work shall consist of mowing all areas of existing turf within the right of way 
along the entire project limits to a height of not more than 10 inches. 
 
Construction Requirements. The equipment used for mowing shall be capable of completely 
severing all growth at the cutting height and distributing it evenly over the mowed area. The cut 
material shall not be windrowed or left in a lumpy or bunched condition. Subsequently, mowing 
may be required, as directed by the Engineer, on certain areas in order to disperse the mowed 
material. The Contractor will not be required to mow continuously wet ditches and drainage ways, 
slopes steeper than 1: 3 (V:H), or areas which may be designated as not mowable by the 
Engineer. More than one cycle of mowing may be required during the duration of this contract. 
 
Debris encountered during the mowing operation which hampers the operation or is visible from 
the roadway shall be removed and disposed of according to Article 202.03. Damage to the right-
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of-way and turf, such as ruts or wheel tracks more than 2 inches in depth, shall be repaired to the 
satisfaction of the Engineer prior to final inspection. 
 
Method of Measurement. This work will be measured for payment in place, and the area computed 
in acres. 
 
Basis of Payment. Each mowing cycle will be paid for at the contract unit price per ACRE for 
MAINTENANCE MOWING. 
 
 
MANHOLES TO BE ADJUSTED WITH NEW FRAME, CLOSED LID, BOLTED 
 
Description. This work shall consist of removing the existing metal casting and furnishing and 
installing a new watertight frame and lock-down closed lid on the top of an existing storm sewer 
drainage structure. 
 
Construction Requirements. All work shall be completed in accordance with the applicable 
portions of Section 604 of the Standard Specifications, the details shown in the plans, and the 
provisions included herein. The watertight frame and lock-down closed lid shall be an R-1916-D 
type, placed on the top of the existing structure, and assembled in accordance with the plan details 
and Section 505 of the Standard Specifications. A shop drawing for approval by the Engineer 
shall be required of this item prior to ordering or installing the watertight frame and lock-down 
closed lid. 
 
Basis of Payment. This work shall be measured and paid for at the contract unit price per EACH 
for MANHOLES TO BE ADJUSTED WITH NEW FRAME, CLOSED LID, BOLTED.  
 
 
NAVIGATION LIGHTING SYSTEM 
 
This item of work shall be performed at the locations shown on the plans in accordance with the 
applicable provisions of Division 800 of the Standard Specifications and as directed by the 
Engineer.  
 
The navigation light fixtures shall be the LED type meeting all US Coast Guard requirements with 
a single 8” Fresnel lens and a watertight copper-free cast aluminum or bronze body. The color of 
the LEDs shall be red or green as shown on the plans.    
 
The LEDs shall be arranged in an array of 12 LEDs (red or green) and shall be mounted on 
internal vibration isolators. Electronic controls and power supply shall be contained in the lantern 
base with the LED array. LEDs shall be rated for steady burn operation with a rated life in excess 
of 50,000 hours. Power input shall be 120/240 VAC. Red LED arrays shall provide 46 candelas 
of illumination at 6.0 watts, and green LED arrays shall provide 44 candelas at 8.4 watts. 
Operating temperature range shall be –67° F to 185° F. Electronic control shall include lightning 
and surge protection with automatic reset. The Contractor shall supply a total of two spare LED 
modules. These spares shall be in addition to any modules used to replace failed or damaged 
modules during the contract. 
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A swivel type mounting constructed of stainless steel shall be included with the fixture and 
mounted on an external vibration isolator. Mounting shall include a maintenance free fully sealed 
bearing at the swivel point and a locking rod to hold the luminaire in its operating position. Swivel 
mount shall also include a counterweight to balance the weight of the fixture for ease of operation 
during maintenance. Mounting hardware shall include a stainless-steel pull chain, hook plate, and 
ring plate to allow the fixture to be pulled into its maintenance position. Hardware shall also include 
a vandal-resistant locking mechanism mounted on the bridge parapet as detailed in the plans. 
 
The 8” Fresnel lens shall be constructed of heavy-duty tempered glass protected by stainless 
steel rods angled to minimize shadows in the optical plane. The lamp body shall be painted with 
a polyurethane finish and a clear outer coat. The base shall hinge in the middle to allow access 
for maintenance. All bolts and hardware shall be stainless steel and captive in the lens housing. 
 
Red navigation lights shall include a 48” x 48” red retroreflective panel mounted within 6 feet of 
the fixture on the webbing of the bridge girder. Panel shall be constructed of anodized or painted 
¼” aluminum with high intensity red reflectorized PSA sheet. Cost of the reflector panel is included 
in the cost of the pay item for waterway obstruction warning luminaire, led. 
 
Navigation lights including swivel mount, all mounting hardware, and vandal resistant locking 
mechanism will be measured and paid for at the contract unit price per EACH for WATERWAY 
OBSTRUCTION WARNING LUMINAIRE, LED of the type and mount specified. 
 
 
OUTLET MARKER 
Revised:  April 14, 2020 
 
Description. This work shall consist of marking the location of all existing pipe underdrain outlets 
within the limits of the project. 
 
Materials. Materials shall meet the requirements of the following Articles of Section 1000 of the 
Standard Specifications: 
 

Item         Article/Section 
(a) Modified Urethane Pavement Marking…………………………………...........................1095.09 
 
Construction Requirements. Outlet markers, as detailed in the plans, shall be installed on the 
completed bituminous with painted pavement markings. Outlet markers shall be placed directly 
over all existing pipe underdrain outlet pipes. The outlet marker color shall be white. Installation 
shall be according to Article 780.06. 
 
Method of Measurement. This work will be measured for payment in units of each at each pipe 
underdrain outlet locations. 
 
Basis of Payment. This work will be paid for at the contract unit price per EACH for OUTLET 
MARKER. 
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PAVEMENT STATIONING NUMBERS AND PLACEMENT 
Reviewed:  April 14, 2020 
 
The Contractor shall provide labor and materials required to imprint pavement station numbers in 
the finished surface of the pavement and /or overlay. The numbers shall be approximately ¾ inch 
wide, 5 inches high, and 5/8 inch deep. 

 
The pavement station numbers shall be installed as specified herein: 

 
Interval – 250 feet (English stationing) or 100 meters (metric stationing) 
 
Bottom of Numbers–6 inches from the inside edge of the pavement marking and/or 
resurfacing joint. 
 
Location: 
• 2-Lane Pavements–At centerline in direction of increasing stations. 
• 3 and 5-Lane Pavements–Left edge of center lane in direction of increasing stations. 
• Multi-Lane Divided Roadways–Outside edge of pavement in both directions. 
• Ramps–Along baseline edge of pavement. 
 

Position–Stations shall be placed so that they can be read from the adjacent shoulder. 
 
Format–English [Metric] pavement stations shall use this format (XX+XO [XOO]) where X 
represents the pavement station. 

 
This work will not be paid for separately but will be considered included in the cost of the 
associated pavement and/or overlay pay items. 
 
 
PERMANENT BENCH MARKS 
Effective. 07-01-2020 
 
An aluminum tablet of the type shown on Standard 667101 shall be placed on the proposed 
structure as directed by the Engineer. The benchmark elevation will be established and marked 
by the Department.  
 
Basis of Payment.  This work will be paid for at the contract unit price per EACH for PERMANENT 
BENCHMARKS. 
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REINFORCEMENT BARS, STAINLESS STEEL 
Effective: December 8, 2022 
 
Description. The work shall consist of furnishing and placing stainless steel reinforcement bars 
as required by Section 508 of the Standard Specifications, except as modified herein. 
 
Materials. Add the following after the first paragraph of Article 1006.10 of the Standard 
Specifications: 
 
Bars shall be fabricated or bent in accordance with ASTM A 955 using equipment that has been 
thoroughly cleaned or otherwise modified to prohibit contamination of the stainless steel from 
fragments of carbon steel or other contaminants. If carbon steel surface contamination occurs 
because of inadequate cleaning, the stainless steel must be cleaned in accordance with ASTM A 
380 or A 967 depending on the level of contamination. 
 
Add the following after 1006.10(c): 
 
(d) Stainless Steel Reinforcement Bars. The Contractor shall submit a General Certification and 

Mill Certificate for the stainless steel reinforcement bars to the Engineer a minimum of 21 
calendar days prior to placing the reinforcement. 

 
The mill certificate shall be from the supplying mill verifying that the stainless steel 
reinforcement bars provided have been sampled and tested and that the test results meet 
the requirements of ASTM A 955. Acceptable alloys listed by Uniform Numbering System 
for Metals and Alloys (UNS) designation shall be S24000, S24100, S31653, S31803, S32205, 
or S32304. No other alloys shall be considered or allowed. Minimum grade of alloy shall be 
60, and all bars shall be of the same UNS designation. The mill certificate shall include a copy 
of the chemical analysis of the steel provided with the heat lot identification, rolling condition, 
and the source of the metals if obtained as ingots from another mill. The mill certification 
shall include a copy of tensile strength, yield strength, bend tests, and elongation tests on 
each of the sizes (diameter) of stainless steel reinforcement bars provided. The mill certificate 
shall permit positive determination that the reinforcing provided is that which the test results 
cover. 

 
All reinforcement bars or bar bundles delivered to the project site shall be clearly identified 
with tags bearing identification information. The tags shall also include the bar description, 
UNS designation, heat number, and sufficient identification to track each bar bundle to the 
appropriate mill report provided to the Engineer. Bundles without tags and mill reports shall 
be rejected. 
 
Investigative (INV) samples of stainless steel reinforcement bars will be obtained at the jobsite 
and assessed for acceptance according to Section 7.8 of the current Bureau of Materials 
Policy Memorandum "Reinforcement Bar and/or Dowel Bar Plant Certification Procedure", 
except as modified herein. Section 7.8.3 of the policy memorandum shall be replaced as 
follows: "INV samples shall consist of four randomly selected reinforcement bar specimens 
per heat that are at least 6 feet in length and shall include mill markings per the Manual 
for Materials Inspection (MMI). Alternatively, INV samples may consist of eight randomly 
selected reinforcement bar specimens per heat that are each at least 30 inches in 
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length. Each specimen shall be cut from the same bar stock (i.e., heat #’s) that will be 
incorporated into the work. In order to offset the quantity of sampled bars, one or more 
additional bars of each size (i.e., #4, #5, etc.) required for the project shall be supplied. Each 
additional supplied bar shall match the length of a specific bar detailed on the contract 
plans." Conformance criteria for ASTM A 955 shall also be substituted for ASTM A 706 
conformance criteria in Table 1 of the policy memorandum. 
 
All stainless steel reinforcement bars and stainless steel elements as specified below shall be 
pickled to a bright or uniform light finish in accordance with ASTM A 955. Stainless steel bars 
shall be free of dirt, mill scale, oil, and debris. Bars supplied with a tarnished or mottled 
finish; displaying rust/oxidation or questionable blemishes; or lack of a bright or uniform 
pickled surface are sufficient cause for rejection. 

 
a) Splicing. In addition to the requirements of Article 1006.10(a)(1)(g), mechanical and 

bar splicers shall be according to ASTM A955 and of the same alloy as the stainless 
steel reinforcement bars. 

 
b) Chairs and Supports. Chairs and continuous supports shall be the same alloy as the 

stainless steel reinforcement bars. Chairs and supports used above steel girders shall 
have plastic coated feet to completely isolate chairs and supports from the steel 
girders. 

 
c) Concrete Inserts. Concrete inserts shall be fabricated from the same alloy as the 

stainless steel reinforcement bars. Concrete inserts shall be closed-back ferrule 
threaded to receive UNC threaded bolts or rods. Concrete inserts shall meet the 
minimum lengths and safe working loads requirements of the manufacturer. 

 
d) Tie Wire. Tie wire shall be 16 gauge or heavier tie wire meeting the requirements 

of ASTM A955 and fabricated from the same alloy as the stainless steel 
reinforcement bars. 

 
e) Any other steel items incorporated into the deck shall be of the same alloy as the 

stainless steel reinforcement bars. 
 

CONSTRUCTION REQUIREMENTS 
 
Storage, Protection, and Handling. Add the following to Article 508.03 of the Standard 
Specifications: 
 
The supplier of any fabricated stainless steel reinforcement bars, including mechanical and bar 
splicers, chairs, supports, concrete inserts, dowels, tie wire, and other items incorporated into the 
reinforcing steel shall provide the Contractor technical support and training in the unloading, 
storage, handling, placing, and tying of the reinforcement bars and related stainless steel 
components. 
 
Stainless steel reinforcement bars shall be delivered and stored so that they are not touching or 
in contact with other types of metal or carbon steel particles (e.g. carbon steel, iron, or mill scale), 
from the point of pickling to the point of concrete placement. 
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Bundles shall be placed on wood or other dunnage that has not been contaminated by carbon 
steel. Strapping for bundles shall be coated or stainless steel. 
 
Stainless steel reinforcing bars stored outdoors shall be covered with polyethylene sheeting or 
other appropriate material. Storage racks shall be lined to protect bars from contaminations with 
carbon steel particles during handling. Stainless steel reinforcing bars that require movement by 
a fork truck shall be adequately protected to prevent contamination by the carbon steel of the 
forks. 
 
Cutting and Bending. Add the following to Article 508.04 of the Standard Specifications: 
 
If field bending or cutting is required for stainless steel reinforcement, surface contamination shall 
be prevented by use of equipment used exclusively with stainless steel or by covering all contact 
points with clean neoprene, wood, or synthetic materials. If the surfaces are not protected, carbon 
steel surface contamination will occur, and the contaminations shall be removed using a stainless 
steel brush or pickling paste in accordance with ASTM A 380. Care shall be taken to protect 
stainless steel reinforcing bars against sparks when cutting ferrous materials and carbon steel 
filings in proximity to the stainless steel. 
 
Placing, Securing, and Welding. Add the following to Article 508.05 of the Standard 
Specifications: 
 
Stainless steel reinforcement shall not come into direct contact with dissimilar metals such as 
non-coated steel reinforcement or the steel girders. Contact between stainless steel reinforcing 
bars and undamaged epoxy-coated steel is allowed. 
 
Stainless steel reinforcing bars are allowed to be in direct contact with shear studs that are 
properly connected to the steel girders. Sleeves are not required between stainless steel 
reinforcing bars and properly connected girder shear studs. 
 
Supports for Clearances. Add the following to Article 508.06 of the Standard Specifications: 
 
When stainless steel reinforcing is required to be near bare steel reinforcing, bare metal hardware, 
or galvanized conduit, nylon or polyethylene spacers shall be used to maintain a minimum 1-inch 
clearance between the two metals and bind them with nylon cable ties. Where insufficient space 
exists to maintain this minimum, the bars may be sleeved with a continuous ⅛-inch minimum 
thick polyethylene or nylon tube extending at least 1-inch in each direction past the point of 
closest contact between the two dissimilar bars and bind them with nylon or polypropylene cable 
ties. 
 
Reinforcement Bar Repair and Concrete Placement Requirements. Add the following after the 
second paragraph of Article 508.07 of the Standard Specifications:, 
 
After the stainless steel reinforcement bars are in place and before placement of the concrete, 
the bars shall be inspected for presence of contaminants including but not limited to dirt, grease, 
petroleum products, oxides, fragments of residual carbon steel, iron, mill scale, rust/oxidation, 
tarnished or mottled finish, or lack of a bright or uniform pickled surface. Bars with such 
contaminants or exhibiting these conditions shall be cleaned using a stainless steel brush or 
pickling paste in accordance with ASTM A 380 or A 967 depending on the level of contamination. 
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If contaminated bars cannot be cleaned, the bars shall be removed and replaced with 
uncontaminated bar(s). 
 
Splicing.  Add the following to Article 508.08 of the Standard Specifications: 
 
All lap splices for stainless steel reinforcement shall be contact lap splices. There shall be no 
non-contact lap splices. 
 
Method of Measurement.  Add the following to Article 508.10(b) of the Standard Specifications: 
 
Stainless steel reinforcement bars will be measured in pounds as computed for the sizes and 
lengths of bars shown on the plans or as authorized by the Engineer. In computing the quantity 
to be paid for, the quantity of bars of the cross section shown on the plans, or authorized, will be 
used. These weights are given in the following table based on an assumed density of 495 pounds 
per cubic foot regardless of which stainless steel alloy is provided. 
 

 
Basis of Payment. Add the following to Article 508.11 of the Standard Specifications: 
 
Stainless steel reinforcement bars in reinforced concrete structures where the concrete is paid for 
per cubic yard will be paid for at the contract unit price per POUND for REINFORCEMENT 
BARS, STAINLESS STEEL. Stainless steel mechanical splicers or bar splicers, chairs, 
supports, inserts, dowels, tie wire, and other stainless steel components necessary to 
complete the stainless steel reinforcing in place shall not be measured for payment but shall be 
included in the contract unit price for reinforcement bars, stainless steel. 
 
All technical support to be provided to the Contractor by the stainless steel supplier shall 
be included in the cost of reinforcement bars, stainless steel. 
 
 

Bar Size 
(English) Weight, lb/ft 

No. 3 0.378 
No. 4 0.686 

No. 5 1.058 

No. 6 1.511 

No. 7 2.059 
No. 8 2.713 

No. 9 3.441 

No. 10 4.358 

No. 11 5.352 
No. 14 7.72 

No. 18 13.72 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 
Description. This work shall consist of the removal and disposal of regulated substances 
according to Section 669 of the Standard Specifications as revised below. 
 
Contract Specific Work Areas.  The excavated soil and groundwater within the work areas listed 
below shall be managed as either “uncontaminated soil”, hazardous waste, special waste, or non-
special waste. For stationing, the lateral distance is measured from the centerline, and the farthest 
distance is the offset distance or construction limit, whichever is less. 
 
Soil Disposal Analysis. When the waste material requires sampling for landfill disposal 
acceptance, the Contractor shall secure a written list of the specific analytical parameters and 
analytical methods required by the landfill. The Contractor shall collect and analyze the required 
number of samples for the parameters required by the landfill using the appropriate analytical 
procedures. A copy of the required parameters and analytical methods (from landfill email or on 
landfill letterhead) shall be provided as Attachment 4A of the BDE 2733 (Regulated Substances 
Final Construction Report). The price shall include all sampling materials and effort necessary for 
collection and management of the samples, including transportation of samples from the jobsite 
to the laboratory. The Contractor shall be responsible for determining the specific disposal 
facilities to be utilized and collect and analyze any samples required for disposal facility 
acceptance using a NELAP certified analytical laboratory registered with the State of Illinois. 
 
The following contract specific work areas shall be monitored by the environmental firm for soil 
contamination and workers protection. 
 
Site 3574A-COV-3: Farmstead, 3672-3688 US 67, unincorporated Bainbridge Township, 
Cass County  

• Station 682+90 to Station 688+35, 60 to 172 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(c). Contaminants of concern sampling parameters: Iron.  

 
Site 3574A-COV-4: IDOT ROW, 1000-7000 and 3600 blocks of US 67, between IL 103 and 
6th Street, unincorporated Beardstown, Bainbridge, and Frederick Townships, Cass 
County  

• Station 671+65 to Station 672+20, 25 ft RT to 25 ft LT of proposed US 67 centerline, 
Station 672+20 to Station 673+20, 145 ft RT to 150 ft LT of proposed US 67 centerline, 
and Station 673+20 to Station 674+60, 145 ft RT to 80 ft LT of proposed US 67 centerline. 
The Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(b)(1). Contaminants of concern sampling parameters: Iron 
and pH.  

 
• Station 674+60 to Station 676+60, 140 ft RT to 80 ft LT of proposed US 67 centerline. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(c). Contaminants of concern sampling parameters: Iron.  
 

• Station 676+60 to Station 678+55, 130 ft RT to 75 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(c). Contaminants of concern sampling parameters: Iron 
and Manganese.  
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• Station 678+55 to Station 680+60, 120 ft RT to 175 ft LT of proposed US 67 centerline 

and Station 680+60 to Station 682+80, 100 ft RT to 145 ft LT of proposed US 67 centerline. 
The Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(c). Contaminants of concern sampling parameters: Iron.  
 

• Station 682+80 to Station 685+50, 110 ft RT to 20 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(c). Contaminants of concern sampling parameters: Iron 
and Manganese.  
 

• Station 685+50 to Station 686+50, 120 ft RT to 65 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(c). Contaminants of concern sampling parameters: Iron.  
 

• Station 686+50 to Station 687+50, 80 ft RT to 60 ft LT of proposed US 67 centerline, 
Station 687+50 to Station 689+30, 65 ft RT to 60 ft LT of proposed US 67 centerline, and 
Station 691+60 to Station 694+60, 45 ft RT to 60 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(c). Contaminants of concern sampling parameters: Iron.  

 
Site 3574A-COV-6: Agricultural Land, 3600 block of US 67, unincorporated Bainbridge and 
Frederick Townships, Cass County  

• Station 673+20 to Station 675+75, 80 to 165 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(c). Contaminants of concern sampling parameters: Iron.  

 
• Station 675+75 to Station 678+55, 75 to 190 ft LT of proposed US 67 centerline. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(b)(1). Contaminants of concern sampling parameters: Iron 
and pH.  

 
Site 3574A-COV-9: Illinois River, between mile marker (M.M.) 87 and M.M. 89, 
unincorporated Beardstown, Bainbridge, and Frederick Townships, Cass County  

• Station 647+80 to Station 648+80, 0 to 60 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: 
Manganese.  

 
• Station 650+85 to Station 651+85, 60 ft RT to 60 ft LT of proposed US 67 centerline. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: 
Iron, Lead, and Manganese.  
 

• Station 647+80 to Station 651+85, 60 feet LT to 60 feet RT. The Engineer has determined 
groundwater encountered in the vicinity of the station and off-set meets the criteria of and 
shall be managed in accordance with Article 669.05(d). See Section 4.6.2.2 of the Weston 
Solutions Final PSI report dated February 21, 2023 for groundwater management options. 
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Contaminants of concern sampling parameters include: VOCs, SVOCs, total metals, and 
dissolved metals. 

 
Site 3574A-COV-10: American Inland Ports, LLC, 1000 W. Main Street, unincorporated 
Beardstown Township, Cass County  

• Station 640+60 to Station 641+60, 60 ft RT to 60 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: 
Manganese.  

• Station 640+60 to Station 641+60, 60 feet RT to 60 feet LT of proposed US 67 centerline.  
The Engineer has determined groundwater encountered in the vicinity of the station and 
off-set meets the criteria of and shall be managed in accordance with Article 669.05(d). 
See Section 4.7.2.2. of the Weston Solutions Final PSI report dated February 21, 2023 for 
groundwater management options. Contaminants of concern sampling parameters 
include: VOCs, SVOCs, total metals, and dissolved metals. 

 
Site 3574A-COV-21: Vacant Land, 10500 block of US 67, Beardstown, Cass County 

• Station 607+03 to Station 609+00, 76 to 83 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Manganese.  

 
Curry Lake, between IL 103 and Illinois River, unincorporated Beardstown, Bainbridge, and 
Frederick Townships, Cass County  

• Station 661+10 to Station 662+10, 60 ft RT to 60 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: Iron 
and Manganese.  

 
• Station 662+95 to Station 663+95, 0 to 60 ft LT of proposed US 67 centerline. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: Iron 
and Manganese.  

 
• Station 662+95 to Station 663+95, 0 to 70 ft RT of proposed US 67 centerline. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Iron, Lead, and Manganese.  

 
• Station 665+15 to Station 666+15, 0 to 60 ft LT of proposed US 67 centerline. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: 
Lead and Manganese.  

 
• Station 665+15 to Station 666+15, 0 to 70 ft RT of proposed US 67 centerline. The 

Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: 
Manganese.  
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• Station 667+35 to Station 668+35, 60 ft RT to 60 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(2). Contaminants of concern sampling parameters: 
Lead and Manganese.  
 

• Station 669+35 to Station 670+35, 60 ft RT to 60 ft LT of proposed US 67 centerline. The 
Engineer has determined this material meets the criteria of and shall be managed in 
accordance with Article 669.05(a)(1). Contaminants of concern sampling parameters: Iron 
and Manganese. 
 

• Station 661+10 to Station 670+35, 60 feet RT to 60 feet LT of proposed US 67 centerline.  
The Engineer has determined groundwater encountered in the vicinity of the station and 
off-set meets the criteria of and shall be managed in accordance with Article 669.05(d). 
See Section 4.9.2.2. of the Weston Solutions Final PSI report dated February 21, 2023 for 
groundwater management options. Contaminants of concern sampling parameters 
include: VOCs, SVOCs, total metals, and dissolved metals. 
 

Work Zones: Three distinct OSHA HAZWOPER work zones (exclusion, decontamination, and 
support) shall apply to projects adjacent to or within sites with documented leaking underground 
storage tank (LUST) incidents or sites under management in accordance with the requirements 
of the Site Remediation Program (SRP), Resource Conservation and Recovery Act (RCRA), 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), or as 
deemed necessary. For this project, the work zones apply for the following ISGS PESA Sites:  
None 
 
Additional information on the contract specific work areas listed above collected during the 
regulated substances due-diligence process is available through the District’s Environmental 
Studies Unit (DESU). 
 
Groundwater Samples. Groundwater samples shall be collected and analyzed for priority 
pollutants volatile organic compounds (VOCs) using EPA Method 8260B, priority pollutants semi-
volatile organic compounds (SVOCs) using EPA Method 8270C for SVOCs, and priority pollutants 
metals using EPA Methods 6010B and 7471A for metals. 
 
Basis of Payment.  The groundwater sampling and testing will be paid for at the contract unit price 
per EACH for VOC GROUNDWATER ANALYSIS, SVOC GROUNDWATER ANALYSIS, or 
RCRA METALS. This price shall include transporting the sample from the jobsite to the laboratory. 

 
Payment for groundwater sampling in support of dewatering activities, labor, material, and 
equipment for monitoring areas beyond the specified areas with the Engineer's prior written 
approval will be according to Article 109.04. 
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REMOVAL OF EXISTING STRUCTURES NO. 1 
 
Description. After construction of the proposed US 67 Bridge over the Illinois River and after the 
US 67 traffic is shifted onto the new bridge, the entire existing US 67 Bridge (SN 009-0001) over 
the Illinois River shall be removed in accordance with Section 501 of the Standard Specifications 
for Road and Bridge Construction, in compliance with the special provision for Maintenance of 
Navigation, all project permits, and as directed by the Engineer. Included in this work shall be the 
removal of Structure No. 009-0001. The removal will include all 17 superstructure spans, 16 piers, 
and both abutments. Also included are the approach spans, wing walls, and bent foundations. 
The bridge is 30’ wide and approximately 3,655’ long. The substructure to be removed consists 
of 16 mostly solid concrete piers with reinforced concrete footings supported on timber pile; 2 
reinforced concrete abutments supported on precast pile, and 2 approach slab bents supported 
on precast pile. The superstructure to be removed consists of 5 continuous through truss spans, 
12 steel girder spans, and 2 reinforced concrete slab approach spans. The following are estimated 
quantities for structure removal: 
 

Substructure Concrete  11,116 Cubic Yards 
Superstructure Concrete  1,503 Cubic Yards 

Structural Steel   8,415,590 Lbs 
 
The existing reinforced concrete foundations for the piers shall be removed to 2’ below the 
mudline of the overbanks of the river. Concrete, steel materials, and other appurtenances 
removed from any part of the existing structure shall be disposed of offsite in accordance with 
Article 202.03 of the Standard Specifications. 
 
Existing Plans. Available plans for the existing structure will be made available to the Contactor 
by the Department upon written request to the Regional Engineer, Illinois Department of 
Transportation-District Six, 126 East Ash Street, Springfield, Illinois 62704. The completeness of 
these plans is not guaranteed, and no responsibility is assumed by the Department for their 
accuracy. Information is furnished for whatever value may be derived by the Contractor and is to 
be used solely at the Contractor’s risk. 
 
Submittals. The Contractor shall submit a detailed demolition plan to the Engineer for review and 
approval. The demolition plans, procedures, and timelines shall be prepared and sealed by an 
Illinois licensed Structural Engineer. Such plan shall be subject to review and approval of the 
USCG, the IDOT Bureau of Bridges and Structures, and the Illinois DNR. Structural plans and 
procedures for any proposed temporary structures used to facilitate access shall also be prepared 
and sealed by an Illinois licensed Structural Engineer. The demolition plan shall be complete in 
all respects; identifying all sequences of the demolition; and shall include but not be limited to 
design and fabrication details of temporary supports (if necessary), complete sequence for 
dismantling and removing the superstructure and substructure components, and any other details 
related to the demolition. 
 
General Construction Requirements. Demolition debris in the river may cause changes in the river 
currents and drainage patterns. The Contractor shall not leave demolition debris in the river for 
more than seven days. 
 
The existing concrete deck shall be removed prior to structural steel removal in the spans over 
the river. The Contractor shall take the necessary precautions to eliminate concrete from entering 
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the river. All concrete from the removal of the existing bridge in the river shall be removed from 
the riverbed to the satisfaction of the Engineer. 
 
Structure excavation required for removal of structures and the necessary backfilling shall be 
done in accordance with Section 502 of the Standard Specifications. 
 
Tree removals required for the removal of existing bridge shall be approved in writing by the 
Engineer and shall be performed according to Article 201.04 of the Standard Specification. 
 
Traffic on the adjacent new US 67 Bridge shall be maintained and protected during removal of 
the existing structure. 
 
Basis of Payment. This work will be paid for at the contract unit price per EACH for REMOVAL 
OF EXISTING STRUCTURES NO. 1 
 
 
REMOVAL OF EXISTING STRUCTURES NO. 2 
 
Description. This work shall consist of the complete removal and satisfactory disposal of the 
existing concrete box culverts indicated for removal on the plans or as directed by the Engineer. 
 
Construction Requirements. This work shall be completed as specified in Article 501.02 of the 
Standard Specifications.   
 
Basis of Payment. This work will be paid for at the contract unit price per EACH for REMOVAL 
OF EXISTING STRUCTURES NO. 2 regardless of the size removed. The remaining void left 
within the existing roadway embankment shall be filled and compacted with granular material 
which will be paid for at the contract unit price per CUBIC YARD for CONTROLLED LOW-
STRENGTH MATERIAL. 
 
 
REMOVE AND REINSTALL SIGN PANEL 
 
Existing traffic signs along the existing roadways shall be removed at the time they interfere with 
either the construction improvements or the traffic control for construction. The signs shall not be 
removed until the construction traffic control signage is in place. The removal of the existing signs 
will include removal of the signs, poles, braces, and attachment hardware. The Contractor shall 
be responsible for the careful removal and safe storage of all traffic signs that will be reinstalled. 
The Contractor shall replace any signs damaged during removal or storage at no additional cost. 
 
The Department may elect to provide the Contractor with new signs to install at some of the 
existing locations in lieu of reinstalling the previously removed signs. The Engineer shall contact 
the Traffic Operations Engineer with any questions about the quality of existing signs or the 
necessity to replace them prior to reinstallation. 
 
Construction traffic control signage shall not be removed until the Contractor reinstalls the 
permanent signs. 
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Basis of Payment. This work will be paid at the contract unit price per SQUARE FOOT for 
REMOVE AND REINSTALL SIGN PANEL, which includes all equipment and labor required to 
remove, store, and reinstall sign panels and posts. 
 
 
REMOVE EXISTING CONCRETE FOUNDATION 
 
Description: This work consists of the removal and offsite disposal of the existing concrete 
foundation supporting the weather station located along existing US 67 at Sta. 57+68.44, 36.09’ 
right (proposed US 67 Sta. 635+37.26, 125.33’ right). The existing weather station will be removed 
by others prior to the Contractor removing the concrete foundation. The existing concrete 
foundation is approximately 12’ long by 6’ wide. This item of removal work also includes the 
removal of any fencing, posts, gates, hardware, conduit stubs, and any accessories remaining 
after the removal of the existing weather statio, to a depth of at least 30” below finished grade or 
as directed by the Engineer. This work shall be done in accordance with the applicable portions 
of Section 895 of the Standard Specifications. 
 
Basis of Payment: This work shall be paid for at the contract unit price per EACH for REMOVE 
EXISTING CONCRETE FOUNDATION, which price shall be payment in full for removing and 
disposing of the concrete foundation and all attachments or appurtenances to the existing 
foundation described herein. 
 
 
REMOVE IMPACT ATTENUATORS, NO SALVAGE 
 
Description. This work shall consist of removal and offsite disposal of all existing impact 
attenuators and/or barrels as shown on the plans. 
 
Basis of Payment. The cost of removing and disposing of the existing impact attenuator barrels 
shall be paid for at the contract unit price per EACH for REMOVE IMPACT ATTENUATORS, NO 
SALVAGE. 
 
 
REMOVE RIGHT-OF-WAY MARKERS 
 
Description. This work shall consist of removing the existing right-of-way markers at the locations 
shown on the plans and disposing of them in accordance with Section 202.03 of the Standard 
Specifications.  
 
Construction Requirements. The hole shall be backfilled as directed by the Engineer. 
 
Basis of Payment. This work will be paid for at the contract unit price per EACH for REMOVE 
RIGHT-OF-WAY MARKERS. 
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ROCKFILL - FOUNDATION 
Revised:  April 14, 2020 
 
Description. This work consists of constructing a layer of rockfill below culverts or spread footings 
having unstable or unsuitable soil conditions. When shown on the plans, the rockfill limits and 
thickness shall be confirmed by the Engineer prior to excavating below the theoretical top of 
rockfill line. 
 
Materials. Rockfill materials shall meet the requirements of Article 1005.01 of the Standard 
Specifications. The gradation of rockfill shall be primary crusher run. The maximum dimension 
shall be 8 inches. Rockfill may contain broken pavement or rock excavation as defined in Article 
205.04 and with the approval of the Engineer. 

 
Materials shall meet the requirements of the following Articles of the Standard Specifications: 
 

Bedding or Capping Material ................... 1003.04 or 1004.05 

 
Construction Requirements. The method of rockfill placement shall be approved by the Engineer. 
Rockfill shall be capped according to application as shown below: 
 
Spread Footing ................ 4 to 6 inches CA-6 
Cast-In-Place Box Culverts ................ 4 to 6 inches CA-7 or CA-11 
Pre-Cast Box Culverts ................ Porous Granular Bedding Material (Article 540.02) 
Pre-Cast Pipe Culverts ................ Coarse or Fine Aggregate Bedding (Article 542.04) 
 
Excavation shall be performed according to Section 202 of the Standard Specifications. 
 
In spread footing applications, the CA-6 cap shall be compacted to the satisfaction of the 
Engineer. No compaction of rockfill is required for culvert applications. 
 
Method of Measurement. This work will be measured for payment in tons. 
 
Basis of Payment.  This work will be paid for at the contract unit price per TON for ROCKFILL - 
FOUNDATION. The contract unit price for rockfill-foundation shall include excavation, aggregate 
materials, aggregate material placement, and placement of excavated materials within right-of-
way or disposal off of right-of-way. Excavation will not be measured or paid for separately or 
as part of earth excavation. For precast concrete box culverts, porous granular bedding material 
and the excavation volume required for bedding will be paid for according to Article 540.08. For 
pipe culverts, the aggregate bedding material and excavation volume required for the aggregate 
bedding material will be paid for according to Article 542.11. 
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SECTION CORNER MARKERS 
 
This work shall include setting a land section corner monument in accordance with Section 668 
of the Standard Specifications, as shown in the plans, and as modified herein. This monument 
shall be type II as shown on Highway Standard 667101.The Contractor shall be responsible for 
locating and making recovery ties, before and after construction, to establish the location of the 
northwest corner of the Southwest Quarter of Section 15, Township 18 North, Range 12 West of 
the 3rd Principal Meridian. The Contractor shall be responsible for preparing and recording a new 
monument record with the appropriate county recorder as required by law and furnishing a copy 
of the monument record to the IDOT District 6 Chief of Surveys.  
 
All work, including furnishing and installing a section corner and preparation and recording fees 
of the monument record, will be paid for at the contract unit price per EACH for SECTION 
CORNER MARKERS. All work shall be completed under the direction and supervision of an 
Illinois licensed Professional Land Surveyor. 
 
 
SEEDING AND ESTABLISHMENT OF VEGETATION 
Effective:  08-12-2014 
 
The Contractor shall be required to have multiple mobilizations to establish vegetation. This work 
will not be allowed to be postponed until the end of the project but shall be completed as work 
progresses throughout the project limits. Temporary seed and mulch or permanent seed and 
mulch/erosion control blanket are to be continuously established as the work progresses and at 
the direction of the Engineer. 
 
When the contract does not include a pay item for supplemental watering, any watering required 
by the Engineer will be paid for according to Article 109.04. 
 
 
SETTLEMENT WAITING PERIOD AND SETTLEMENT PLATFORMS (01/10/23) 
 
The construction of the north abutment embankment shall be done in two stages with waiting 
periods for each stage. The total settlement is estimated to be 14 inches. 
 

Stage 1: Construct the embankment to an elevation of 453.0. The Contractor shall wait six 
months after the completion of the stage 1 embankment prior to proceeding to stage 2. Stage 
1 is intended to improve underlying soil strength prior to proceeding to stage 2. 
 
Stage 2: Complete the embankment. The Contractor shall wait a minimum six months after the 
completion of stage 2 prior to paving. Granular subbase placement may begin prior to the end 
of the stage 2 waiting period. Granular material in excess of the plan thickness required to 
match the correct elevation following the settlement waiting period will not be measured for 
payment. 

 
The Contractor shall install settlement platforms according to Article 204.06 prior to placing 
embankment materials at the following locations: 
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Settlement Platforms 

STA 672+00  Offset 0 ft 
STA 673+00  Offset 0 ft  
STA 674+00  Offset 0 ft  

 
Advancing to stage 2 before the end of the six month stage 1 waiting period may be allowed if the 
Engineer determines settlement for the stage is complete. Paving may be allowed before the end 
of the six month stage 2 waiting period if the Engineer determines settlement is complete. 
Settlement platform data shall be gathered on a weekly basis. 
 
This work will not be paid for separately but shall be included in the contract price for earth 
excavation, borrow, and/or furnished excavation. 
 
 
SOIL AND MATERIALS FOR EMBANKMENTS, FILLS, AND SUBGRADES (6M3 11/16/22) 
 
Replace the table in Article 1009.04 with the following. 
 

Test Suitable Soil Restricted-Use Soil 
Standard Dry Density at Optimum 
Moisture Content (OMC), (Illinois 

Modified AASHTO T 99- Method C & 
Annex A1), lb/ cu ft 

90 min. 90 min. 

Organic Content, (AASHTO T 194), % 10 max. 10 max. 
Silt and Fine Sand, (AASHTO T88), % 65 max. - 

Passing No. 200 Sieve, % 35 min. - 
Plasticity Index, (AASHTO T90), % 12 min. - 

Liquid Limit, (AASHTO T 89), % 50 max. 60 max. 
 
 
TRANSVERSE DRAINS, COMPLETE 
Revised:  April 14, 2020 
 
Description. This work shall consist of constructing transverse drains at locations shown in the 
plans or directed by the Engineer. Transverse drains shall be constructed according to the details 
shown in the plans and applicable portions of Section 601 of the Standard Specifications. 
 
Materials. Perforated and non-perforated pipe shall be corrugated polyethylene pipe with a 
smooth interior meeting the requirements of Article 1040.04. All pipes shall have a 4 inch inside 
diameter. 
 
Construction Requirements.  Backfill and bedding aggregate shall consist of CA-16 gravel or 
crushed gravel or FA 4 natural sand. Capping aggregate shall be CA-7 crushed stone. All 
aggregate shall be reasonably free of objectionable deleterious material. Limestone CA-16 or 
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sand shall not be allowed. Backfill and capping aggregate shall be compacted in separate 
operations to the satisfaction of the Engineer. 
 
Basis of Payment.  This work will be paid for at the contract unit price per EACH for TRANSVERSE 
DRAINS COMPLETE. 
 
 
TREATMENT OF EXISTING FIELD TILE SYSTEMS 
Effective: 12-21-1998         Revised: 01-01-2014 
 
This work shall be according to Section 611, as shown in the plans, and as modified herein. 
 
Storm Sewers, Special and Storm Sewers, Protected: For use in replacing existing field tile, pipe 
diameters of 4 inches, 6 inches, 8 inches, and 10 inches will be allowed. For storm sewers of 
these sizes used to replace existing field tile, class B storm sewer pipe may be used where class 
A storm sewer pipe would otherwise be required. 
 
Connections between storm sewers smaller than 12 inches in diameter may be made using 
prefabricated commercially available couplers consisting of a casing pipe with flexible tubing 
bands at each end. The casing pipe shall completely cover the joint area, and the tubing shall be 
drawn tight around each pipe with corrosion and rust proof bands or hose clamps. Concrete 
collars, as shown in the plans, may also be used for these connections. 
 
For pipe sizes of 12 inches and larger, concrete collars as shown on the plans will be required. 
 
Field Tile Junction Vaults: If known, the locations and depths of field tile junction vaults are shown 
on the plans. Other junction vaults provided as plan pay items shall be constructed according to 
the following: 

 
Field tile junction vaults 2 feet dia. shall be constructed according to Highway Standard 
602301 using a frame and closed lid as shown on Highway Standard 604001. The maximum 
depth of the junction vault shall be 6 feet from the flowline to the top of masonry. One or more 
storm sewer or field tiles will enter each of these junction vaults, and there shall be at least 
one outlet pipe. 
 
Field tile junction vaults 3 feet dia. shall be constructed according to Highway Standard 
602306 using a frame and closed lid as shown on Highway Standard 604001. The maximum 
depth of the junction vault shall be 6 feet from the flowline to the top of masonry. One or more 
storm sewer or field tiles will enter each of these junction vaults, and there shall be at least 
one outlet pipe.   

 
Where conditions found in the field require the use of flat slab tops for the junction vaults, this 
work will be according to Article 109.04. Where conditions found in the field require depths in 
excess of 6 feet for junction vaults, this work shall be according to Article 109.04. 
 
Method of Measurement. Couplers for pipe sizes smaller than 12 inches will not be measured 
separately for payment. 
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Concrete collars will be measured in cubic yards, not to exceed the dimensions shown in the 
plans. 
 
Field tile junction vaults will be measured on an each basis. 
 
Basis of Payment. Concrete collars will be paid for at the contract unit price per CUBIC YARD for 
MISCELLANEOUS CONCRETE, which price shall include all excavation and backfill. 
 
The risers, gratings, and pipe tees for inspection wells shall be considered as included in the 
payment for storm sewer of the type and diameter specified. 
 
Pay items not included in the contract and not included in other items of the contract will be paid 
for according to Article 109.04 of the Standard Specifications. 
 
 
TREE PLANTING PROCEDURES 
 
This work shall consist of digging and preparing plant holes and shrub beds and of furnishing, 
transporting, and planting trees and shrubs shown on the plans, as directed by the Engineer, and 
in accordance with applicable portions of Section 253 of the Standard Specifications, except as 
follows: 
 
Fertilizer: The fertilizer for the backfill mix shall be controlled slow release fertilizer tablets. The 
tablets shall be 16 gram briquettes containing 4.9% water soluble urea nitrogen and water 
insoluble nitrogen as expressed in the following formulation: 
 

14% nitrogen, 3% available phosphoric acid, and 3% water-soluble potash (14-3-3 
analysis) plus trace elements 
 

When placing the prepared backfill, the fertilizer nutrient tablet shall be uniformly spread in the 
planting hole around the rootball and within the top 1/3 of the backfill mix. 
 
The rate of application and placement shall be governed by the manufacturer's recommendation 
or the following table, if none is given, for all trees: 

a. 3 tablets in bottom of hole 
b. 2 tablets per foot of height to a maximum of 30 tablets 

 
The cost of the fertilizer tablets will not be paid for separately but shall be considered as included 
in the contract unit price per each trees, intermediates, and shrubs of the various kinds and sizes 
specified in this contract. 
 
Weed Barrier: Weed barrier mat is not required. 
 
Bracing: One T-type post with no bottom brace plate will be required to be installed next to each 
planted tree and tied to the tree with a biodegradable fastener meeting the satisfaction of the 
Engineer. The tie shall not cause rubbing or damage to the outside tree as the tree is blown by 
wind. Method used for tying shall be approved by the Engineer before work begins so as to 
prevent damage of trees. In case of questions, the Engineer will coordinate tie method with the 
Environmental Coordinator. Wood stakes will not be allowed due to possible floating out of place 
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during high water. Existing stakes in good condition from the existing trees can be used for the 
proposed trees with approval of the Engineer. 
 
If a non-biodegradable fastener is used, it shall be removed after three months of growing season 
as directed by the Engineer. 
 
Tree Wrap: No tree wrap or trunk protection will be required. 
 
Proposed trees shall be planted in the general locations as shown on plans.  
 
 
TREES 
 
This work shall be done in accordance with the applicable portions of Section 253 and 1081 of 
the Standard Specifications, the plans, and the special provisions included herein. 
 
Prior to ordering and delivery of any trees, the Contractor shall notify the Engineer for verification 
of tree species and inspection of the trees selected for planting. 
 
The tree shall be planted to allow 4” between the top of the tree ball and the finished grade. Mulch 
(shredded tree bark or wood chips) shall be applied in a layer 4” deep on top of the root ball and 
backfill.  Mulch will not be measured separately for payment but shall be included in this pay item. 
 
All trees shall be planted within the project grading limits of the proposed improvements. The 
Contractor shall coordinate with the Engineer on exact planting locations. In general, trees should 
be placed in groups of five, spaced 30’-60’ apart, and at least 40’ off the edge of pavement. 
 
This work will be paid for at the contract unit price per EACH for TREES, of the species, root type, 
and plant size specified. 
 
 
TUBULAR STEEL GATE 
 
Description. This work shall consist of furnishing and installing a tubular steel gate along the 
proposed levee access roads in accordance with the applicable portions of Section 664 of the 
Standard Specifications, the details in the plans, and this special provision. 
 
Construction Requirements. Complete shop and erection drawings, including gate assembly 
details, mix design formulas for concrete, and manufacturer’s color charts, shall be submitted for 
approval prior to furnishing and installing any gate components.  The Contractor shall layout lock 
posts and hinge posts for location approval by Engineer prior to fabrication. 
 
The required materials shall be as follows: 
 

1. Provide concrete for gate posts and footings in accordance with Section 1020 of the 
Standard Specifications. All concrete shall be class SI and shall have a minimum 14-day 
compressive strength of 3500 PSI. All foundations shall be drilled, inspected, and 
approved by the Engineer prior to placement of concrete. 
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2. Provide reinforced steel for the gate posts and footings as shown in the plans and in 

accordance with Section 664 of the Standard Specifications. Structural steel shall conform 
to the latest ASTM A36. 

 
3. Provide steel pipe and hardware for the gate as shown in the plans and in accordance 

with Section 664 of the Standard Specifications. All tube members (TS) shall be cold 
formed welded structural steel conforming to the latest ASTM A00 Grade B (46 KSI). All 
welds shall be in accordance with AWS D1.1 using E70 electrodes. Holes in the structural 
steel and tube members shall be maximum 1/16 in. larger than the bolt, unless noted 
otherwise. Hinge pin holes in the structural steel and tube members shall be maximum 
1/32 in. larger than the pin, unless noted otherwise. All steel shall be blast cleaned per 
SSPC—SP6 commercial blast cleaning prior to application of primer coat. 
 

4. The entrance gate shall have a baked-on electrostatically applied polyester dry powder 
coating. The Contractor shall submit powder coating specifications with shop drawings.  
 
Alternative Finish: Instead of the preferred baked-on polyester dry powder coating, the 
Contractor may submit finish paint coats also for consideration. For this option, the 
entrance gate shall be painted with one primer coat and two finish coats. The primer shall 
be an organic, zinc rich, rust inhibiting primer. The finish coats shall be a mineral spirit 
reduced finished coat intended for exterior applications. Provide two finish paint coats on 
steel gate materials, high gloss alkyd enamel (FS-TT-F-2891, class A), suitable for exterior 
conditions. The color shall match existing facilities in the north unit of Illinois Beach State 
Park. The Contractor shall submit samples of final color for approval. 

 
5. Provide red and white retroreflective tape along the top member of the gate. Material shall 

be in accordance with Section 1091.03 of the Standards Specifications and approved by 
the Engineer. Retroreflective conspicuity sheeting shall be grade series 981 or equal. 
Contractor shall provide a seven year warranty on the retroreflective sheeting. 
 

6. Provide key operated padlock keyed to a number approved by the Site Superintendent 
and appropriate locking latch for gate. Two keys shall be provided for each padlock. 

 
Installation procedures shall include the following: 
 

1. Provide nominal gate height as shown in the plans. 
 

2. Position gates and accessories as shown in the plans. Final location to be determined in 
the field by the Engineer. Gate tie-back post shall be erected after the gate in order to 
account for the dead load deflection of the gate and to correctly locate the hole and pin 
alignment. 

 
3. Provide concrete footing for concrete posts. 

 
4. Install gate (welded joints) and accessories in accordance with the Standard 

Specifications. 
 

5. All horizontal and diagonal members shall have a 1/2" diameter vent hole drilled 
underneath the members at each end. 
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6. All exposed corners of plates shall have a 1/4" radius unless noted otherwise. 

 
7. All exposed edges shall be ground smooth. 

 
Basis of Payment. This work will be paid for at the contract unit price per EACH for TUBULAR 
STEEL GATE. 
 
 
VERTICAL CLEARANCE GAUGE 
 
Description. This work shall consist of all labor, materials, and equipment necessary to furnish 
and install the vertical clearance gauges as shown in the plans, specified herein, and as directed 
by the Engineer. The gauges indicate the vertical clearance between the low steel of the bridge 
spans above the navigation channel and the level of the water, measured to the bottom of the 
foot marks and read from top to bottom. The locations of the gauges are shown in the plans. 
 
Construction Requirements. The gauges shall meet the applicable USCG requirements, 
including Title 33 "Navigation and Navigable Waters", Part 118 "Bridge Lighting and Other 
Signals" of the Code of Federal Regulations (33 CFR 118). The CFR is available online at: 
http://www.ecfr.gov, and the U.S. Coast Guard "Bridge Lighting and Other Signals" is available 
online at: http://www.uscgaan.com/cd/bridge/BridgeLightingManual.pdf 
 
The navigation clearance gauges shall be painted on the pier using a two-component high 
performance epoxy paint system for use in exterior marine applications that is chemical, abrasion, 
chalking, and bleeding resistant. The product shall be applied in accordance with the 
manufacturer’s written recommendations. In addition to the manufacturer’s surface preparation 
requirements, a light sandblast shall be given to the area to be painted to remove all form oil, 
grease, dirt, and existing paint prior to application. The background area shall be painted white 
with two coats at the rate of 200 square feet per gallon. The numbers and foot marks shall be 
painted black and applied over the white background using one coat. The paint shall not be 
applied until the pier concrete has cured for a minimum of 28 days. 
 
Prior to painting the clearance markings, the clearance shall be verified by measuring the vertical 
clearance relative to the low steel of each bridge span above the navigation channel. The 
lowest measured vertical clearance of either bridge shall be utilized for both vertical clearance 
gauges. 
 
Submittals. Product data for the paint system shall be submitted to the Engineer for approval 
prior to application. 
 
Basis of Payment. This work will be paid at the contract unit price per EACH for VERTICAL 
CLEARANCE GAUGE. 
 
  

http://www.ecfr.gov/
http://www.uscgaan.com/cd/bridge/BridgeLightingManual.pdf
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WATER TRANSPORTATION FOR ENGINEER 
 
Description. The Contractor will provide a safe, serviceable, 40 HP minimum motor-powered boat 
and an adequate dock for the exclusive use of the Engineer, representatives of the IDOT, or 
representatives of the Federal Highway Administration in the control of work. The boat will be 
operated by the Department of Transportation personnel and shall be available for use during all 
periods when work is in process. The boat shall be a minimum of 18’ in length. The boat shall be 
equipped with six life jackets, running lights for nighttime operation, two paddles, and an anchor 
capable of preventing drift in the case of motor failure and shall be provided with bumpers to 
protect the side while landing at barges or docks. Additional items associated with the boat and/or 
maintenance of the boat (such as gas, oil, filters, and lubrication) shall be the responsibility of the 
Contractor. The boat shall be licensed to operate on the Illinois River and shall meet the approval 
of the Engineer.  
 
Insurance shall be provided by the Contractor meeting the requirements of Article 107.27 of the 
Standard Specifications for Road and Bridge Construction. IDOT shall be named as an additional 
insured on the policy. A copy of the required boat insurance shall be submitted to IDOT prior to 
the performance of any work.  
 
Basis of Payment. The cost of furnishing a boat and dock with proper equipment, including all 
operating expenses including insurance and maintenance, will be paid for at the contract unit 
price per CALENDAR MONTH, or fraction thereof, for WATER TRANSPORATION FOR 
ENGINEER. 
 
 
WOODEN POLE REMOVAL 
 
The Contractor shall be required to remove the existing wooden pole located at approximately 
Sta. 624+75, 100’ left of centerline. The work shall include the complete removal of the existing 
wooden pole and any attached accessories or equipment including lights, davit arms, solar 
panels, signs, controller, conduits, cabling, and all associated appurtenances in accordance with 
the applicable portions of Section 895 of the Standard Specifications, as shown on the removal 
plans, and shall be satisfactorily disposed of offsite or salvaged as directed by the Engineer. It 
shall be the responsibility of the Contractor to make any necessary arrangements with the utility 
company for the disconnection and removal of any items attached to the existing pole. 
 
This work will be paid for at the contract unit price per EACH for WOODEN POLE REMOVAL, 
which price shall be payment in full for removing and disposing of the pole and all attachments. 
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HIGH LOAD MULTI-ROTATIONAL BEARINGS 
Effective:  October 13, 1988      Revised:  September 2, 2022 
 
Description.  This work shall consist of furnishing and installing High Load Multi-Rotational type 
bearing assemblies at the locations shown on the plans. 
 
High Load Multi-Rotational (HLMR) bearings shall be the type as shown on the plans, which will 
be one of the following: 
 
a) Pot Bearings.  These bearings shall be manufactured so that the rotational capability is 

provided by an assembly having a rubber disc of proper thickness, confined in a manner 
so it behaves like a fluid.  The disc shall be installed, with a snug fit, into a steel cylinder 
and confined by a tight fitting piston.  The outside diameter of the piston shall be no more 
than 0.03 in. (750 microns) less than the inside diameter of the cylinder at the interface 
level of the piston and rubber disc.  The sides of the piston shall be beveled.  PTFE sheets, 
or silicone grease shall be utilized to facilitate rotation of the rubber disc.  Suitable brass 
sealing rings shall be provided to prevent any extrusion between piston and cylinder. 

 
b) Shear Inhibited Disc Type Bearing.  The Structural Element shall be restricted from shear 

by the pin and ring design and need not be completely confined as with the Pot Bearing 
design.  The disc shall be a molded monolithic Polyether Urethane compound. 

 
These bearings shall be further subdivided into one or more of the following classes: 
 
1) Fixed.  These allow rotation in any direction but are fixed against translation. 
 
2) Guided Expansion.  These allow rotation in any direction but translation only in 

limited directions. 
 
3) Non-Guided Expansion.  These allow rotation and translation in any direction. 
 
The HLMR bearings shall be of the type and class specified and designed for the loads shown on 
the plans.  The design of the masonry and sole bearing plates are based on detail assumptions 
which are not applicable to all suppliers and may require modifications depending on the supplier 
chosen by the Contractor.  The overall depth dimension for the HLMR bearings shall be as 
specified on the plans.  The horizontal dimensions shall be limited to the available bearing seat 
area.   
 
Any modifications required to accommodate the bearings chosen shall be submitted to the 
Engineer for approval prior to ordering materials.  Modifications may include the addition of steel 
filler plates or the adjustment of beam seat elevations.  Adjustments to bridge seat elevations and 
accompanying reinforcement details shall be approved by the Structural Engineer of Record.  
Modifications required shall be made at no additional cost to the State.  Inverted bearing or center-
guided bearing configurations will not be permitted. 
 
The Contractor shall comply with all manufacturer’s material, fabrication and installation 
requirements specified. 
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All bearings shall be supplied by prequalified manufacturers.  The Department will maintain a list 
of prequalified manufacturers.  The Contractor’s options are limited to those systems prequalified 
by the Department on the date that the contract is bid. 
 
Submittals.  Shop drawings shall be submitted to the Engineer for approval according to Article 
105.04 of the Standard Specifications.  All steel filler plate details shall be included in the shop 
drawings.  In addition the Contractor shall furnish certified copies of the bearing manufacturer's 
test reports on the physical properties of the component materials for the bearings to be furnished 
and a certification by the bearing manufacturer stating the bearing assemblies furnished conform 
to all the requirements shown on the plans and as herein specified.  Submittals with insufficient 
test data and supporting certifications will be rejected. 
 
Materials.  The materials for the HLMR bearing assemblies shall be according to the following: 
 
(a) Elastomeric Materials.  The rubber disc for Pot bearings shall be according to Article 

1083.02(a) of the Standard Specifications. 
 
(b) Polytetrafluoroethylene (PTFE) Material.  The PTFE material shall be according to Article 

1083.02(b) of the Standard Specifications, except that it shall be dimpled lubricated with 
a maximum coefficient of friction of 0.02 on stainless steel.  The dimpled and lubricated 
PTFE surface shall comply with AASHTO 14.7.2.  The friction requirement shall be as 
specified in the Long Term Deterioration Test required for prequalification and the Sliding 
Friction Test as specified below. 

 
(c) Stainless Steel Sheets.  The stainless steel sheets shall be of the thickness specified and 

shall be according to Article 1083.02(c). 
 
(d) Structural Steel.  All structural steel used in the bearing assemblies shall be according to 

AASHTO M 270, Grade 50 (M 270M Grade 345), unless otherwise specified. 
 

(e) Threaded studs.  The threaded stud, when required, shall conform to the requirements of 
Article 1083.02(d)(4) of the Standard Specifications. 

 
(f) Polyether Urethane for Disc bearings shall be according to all of the following 

requirements: 
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PHYSICAL PROPERTY 

ASTM 
TEST 

METHOD 

 
 

REQUIREMENTS 
Hardness, Type D durometer D 2240 45 Min 65 Max 
Tensile Stress, psi (kPa) 
At 100% elongation, min D 412 1500 psi 

(10,350 kPa)  
2300 psi 

(15,900 kPa)  

Tensile Stress, psi (kPa) 
At 200% elongation, min D 412 2800 psi 

(19,300 kPa)  
4000 psi 

(27,600 kPa) 
Tensile Strength, psi (kPa), min D 412 4000 psi 

(27,600 kPa) 
6000 psi 

(41,400 kPa) 
Ultimate Elongation, %, min D 412 350 220 
Compression Set 22 hr. at 158 
°F (70 °C), Method B  %, max D 395 40 40 

 
The physical properties for a durometer hardness between the minimum and maximum values 
shown above shall be determined by straight line interpolation. 
 
Design.  Bearing details shown on the contract plans are a schematic representation of the 
bearing.  Actual design of the bearing shall be by the bearing manufacturer.  The fabricator shall 
design the HLMR bearings according to the appropriate AASHTO Design Specifications noted on 
the bridge plans.  The bearing shall be designed for the exact parameters specified in the Design 
Data table.   
 
Fabrication.  The bearings shall be complete factory-produced assemblies.  They shall provide 
for rotation in all directions and for sliding, when specified, in directions as indicated on the plans.  
All bearings shall be furnished as a complete unit from one manufacturing source.  All material 
used in the manufacture shall be new and unused with no reclaimed material incorporated into 
the finished assembly. 
 
The translation capability for both guided and non-guided expansion bearings shall be provided 
by means of a polished stainless steel sliding plate that bears on a PTFE sheet bonded and 
recessed to the top surface of the piston or disc.  The sliding element of expansion bearings shall 
be restrained against movement in the fixed direction by exterior guide bars capable of resisting 
the horizontal forces or 20 percent of the vertical design load on the bearing applied in any 
direction, whichever is greater.  The sliding surfaces of the guide bar shall be of PTFE sheet and 
stainless steel.  Guiding off of the fixed base, or any extension of the base, will not be permitted. 
 
Structural steel plates shall be fabricated according to Article 505.04(l) of the Standard 
Specifications.  Prior to shipment the exposed edges and other exposed portions of the structural 
steel plates shall be cleaned and given a corrosion protection coating as specified on the plans 
and according to the applicable Special Provisions and Articles 506.03 and 506.04 of the 
Standard Specifications.  During cleaning and coating the stainless steel, PTFE sheet and 
neoprene shall be protected from abrasion and coating material. 
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PTFE sheets shall be bonded to steel under factory controlled conditions using heat and pressure 
for the time required to set the epoxy adhesive used.  The PTFE sheet shall be free from bubbles 
and the sliding surface shall be burnished to an absolutely smooth surface. 
 
The steel piston and the steel cylinder for pot bearings shall each be machined from a solid piece 
of steel.  The steel base cylinder shall be either integrally machined, recessed into with a snug fit, 
or continuously welded to its steel masonry plate.  If the sole plate and piston are not one piece, 
the piston shall be recessed ⅜ inch into the sole plate. 
 
If the bottom disc plate or base cylinder is recessed into the masonry plate, the designed thickness 
of the masonry plate shall take into account the depth of the recess.  If the top disc plate is 
recessed into the sole plate, the designed thickness of the sole plate shall take into account the 
depth of the recess. 
 
The shear resisting mechanism shall be machined from a solid piece of steel.  Connection of the 
shear resisting mechanism to top and bottom disc plate shall be determined by the bearing 
fabricator.   
 
Packaging.  Each HLMR bearing assembly shall be fully assembled at the manufacturing plant 
and delivered to the construction site as complete units.  The assemblies shall be packaged, 
crated or wrapped so the assemblies will not be damaged during handling, transporting and 
shipping.  The bearings shall be held together with removable restraints so sliding surfaces are 
not damaged. 
 
Centerlines shall be marked on both masonry and sole plates for alignment in the field.  The 
bearings shall be shipped in moisture-proof and dust-proof covers. 
 
Performance Testing.  The following performance tests are required per lot on the project.  A lot 
size shall be the number of bearings per class (fixed, guided expansion, non-guided expansion) 
on the project, but not to exceed 25 bearings per class.  When multiple sizes of bearings are used 
on the same contract, they shall be grouped by class when determining lot sizes and amount of 
bearings to be tested.  All tests shall be performed by the manufacturer prior to shipment.   
 

Dimension Check.  Each bearing shall be checked dimensionally to verify all bearing 
components are within tolerances.  Failure to satisfy any dimensional tolerance shall be 
grounds for rejecting the bearing component or the entire bearing assembly. 
 
Clearance Test.  This test shall be performed on one bearing per lot.  The bearing selected 
for this test shall be the one with the least amount of clearance based on the dimension check.  
The bearing assembly shall be loaded to its service limit state rated capacity at its full design 
rotation but not less than 0.02 radians to verify the required clearances exist.  This test shall 
be performed twice for each bearing with the rotation oriented longitudinally with the bridge 
once in each direction.  Any visual signs of rubbing or binding shall be grounds for rejection 
of the lot. 
 
Proof Load Test.  This test shall be performed on one bearing per lot.  The bearing assembly 
shall be load tested to 150 percent of the service limit state rated capacity at a rotation of 0.02 
radians.  The load shall be maintained for 5 minutes, removed then reapplied for 5 minutes.  
If the load drops below the required value during either application, the test shall be restarted 



FAP ROUTE 310 (US 67) 
PROJECT NHPP-I0ZG(818) 

SECTION (86B-1, 87C)R 
CASS & SCHUYLER COUNTIES 

CONTRACT NO. 72K47 
 

 
58 

from the beginning.  This test shall be performed twice for each bearing with the rotation 
oriented longitudinally with the bridge once in each direction. 
 
The bearing shall be visually examined both during the test and upon disassembly after the 
test.  Any resultant visual defects include, but are not limited to: 
 

1. Extruded or deformed elastomer, polyether urethane, or PTFE. 
 

2. Insufficient clearances such as evidence of metal to metal contact between the pot 
wall and the top or sole plate. 
 

3. Damaged components such as cracked steel, damaged seal rings, or damaged 
limiting rings. 
 

4. Bond failure. 
 

If any of the above items are found it shall be grounds for rejection of the lot. 
 

Sliding Friction Test.  For expansion bearings, this test shall be performed on one bearing per 
lot.  The sliding surfaces shall be thoroughly cleaned with a degreasing solvent.  No lubrication 
other than that specified for the bearing shall be used.  The bearing shall be loaded to its 
service limit state rated capacity for 1 hour prior to and throughout the duration of the sliding 
test.  At least 12 cycles of plus and minus sliding with an amplitude equaling the smaller of 
the design displacement and 1 inch (25 mm) shall then be applied.  The average sliding speed 
shall be between 0.1 inch and 1.0 inches (2.5 mm and 25 mm) per minute.  The sliding friction 
coefficient shall be computed for each direction of each cycle and its mean and standard 
deviation shall be computed for the sixth through twelfth cycles.  
  
The friction coefficient for the first movement and the mean plus two standard deviations for 
the sixth through twelfth cycles shall not exceed the design value used.  In addition, the mean 
value for the sixth through twelfth cycles shall not exceed 2/3 of the design value used.  Failure 
of either of these shall result in rejection of the lot. 
 
The bearing shall also be visually examined both during and after the testing, any resultant 
defects, such as bond failure, physical destruction, or cold flow of the PTFE shall also be 
cause for rejection of the lot.  
 

The Contractor shall furnish a notarized certification from the bearing manufacturer stating the 
HLMR bearings have been performance tested as specified, and a.  purchase order prior to 
fabrication.  The purchase order shall contain, as a minimum, the quantity and size of each type 
of bearing furnished.  The notarized certifications and the purchase order shall be submitted in 
one package to the Engineer of Tests at the Bureau of Materials and Physical Research (126 
East Ash Springfield, IL 62704).  The Department reserves the right to perform any of the specified 
tests on one or more of the furnished bearings.  If the tested bearing shows failure it shall be 
replaced and the remaining bearings shall be similarly tested for acceptance at the Contractor's 
expense. 
 
The manufacturer shall furnish samples of component materials used in the bearings, for testing 
by the Department, to the Engineer of Tests at the Bureau of Materials and Physical Research 
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(126 East Ash Springfield, IL 62704).  The required components shall be those components of 
HLMR bearings that are consistent with elastomeric bearing components according to Article 
1083.04 of the Standard Specifications. 
 
Installation.  The HLMR bearings shall be erected according to Article 521.05 of the Standard 
Specifications. 
 
Exposed edges and other exposed portions of the structural steel plates shall be field painted as 
specified for Structural Steel. 
 
Basis of Payment.  This work will be paid for at the contract unit price each for HIGH LOAD 
MULTI-ROTATIONAL BEARINGS, POT , FIXED; HIGH LOAD MULTI-ROTATIONAL 
BEARINGS, POT, GUIDED EXPANSION; HIGH LOAD MULTI-ROTATIONAL BEARINGS, POT, 
NON-GUIDED EXPANSION; HIGH LOAD MULTI-ROTATIONAL BEARINGS, DISC, FIXED; 
HIGH LOAD MULTI-ROTATIONAL BEARINGS, DISC, GUIDED EXPANSION; or HIGH LOAD 
MULTI-ROTATIONAL BEARINGS, DISC, NON-GUIDED EXPANSION of the load capacity 
specified. 
 
When the fabrication and erection of HLMR bearings is accomplished under separate contracts, 
the applicable requirements of Article 505.09 shall apply. 
 
Fabricated HLMR bearings and other materials complying with the requirements of this item, 
furnished and accepted, will be paid for at the contract unit price each for  
FURNISHING HIGH LOAD MULTI-ROTATIONAL BEARINGS, POT, FIXED; FURNISHING 
HIGH LOAD MULTI-ROTATIONAL BEARINGS, POT,  GUIDED EXPANSION; FURNISHING 
HIGH LOAD MULTI-ROTATIONAL BEARINGS, POT,  NON-GUIDED EXPANSION; 
FURNISHING HIGH LOAD MULTI-ROTATIONAL BEARINGS, DISC, FIXED; FURNISHING 
HIGH LOAD MULTI-ROTATIONAL BEARINGS, DISC, GUIDED EXPANSION; or FURNISHING 
HIGH LOAD MULTI-ROTATIONAL BEARINGS, DISC, NON-GUIDED EXPANSION of the load 
capacity specified. 
 
Storage and care of fabricated HLMR bearings and other materials complying with the 
requirements of this item by the Fabrication Contractor beyond the specified storage period, will 
be paid for at the contract unit price per calendar day for STORAGE OF HIGH LOAD MULTI-
ROTATIONAL BEARINGS if a pay item is provided for in the contract, or will be paid for according 
to Article 109.04 if a pay item is not provided in the contract. 
 
HLMR bearings and other materials fabricated under this item erected according to the 
requirements of the specifications, and accepted, will be paid for at the contract unit price each 
for ERECTING HIGH LOAD MULTI-ROTATIONAL BEARINGS, POT, FIXED; ERECTING HIGH 
LOAD MULTI-ROTATIONAL BEARINGS, POT,  GUIDED EXPANSION; ERECTING HIGH LOAD 
MULTI-ROTATIONAL BEARINGS, POT, NON-GUIDED EXPANSION; ERECTING HIGH LOAD 
MULTI-ROTATIONAL BEARINGS, DISC, FIXED; ERECTING HIGH LOAD MULTI-
ROTATIONAL BEARINGS, DISC, GUIDED EXPANSION; or ERECTING HIGH LOAD MULTI-
ROTATIONAL BEARINGS, DISC, NON-GUIDED EXPANSION of the load capacity specified. 
 
 
 



FAP ROUTE 310 (US 67) 
PROJECT NHPP-I0ZG(818) 

SECTION (86B-1, 87C)R 
CASS & SCHUYLER COUNTIES 

CONTRACT NO. 72K47 
 

 
60 

MODULAR EXPANSION JOINT 
Effective:  May 19, 1994     Revised:  December 9, 2022 
 
Description.  This work shall consist of furnishing and installing a modular expansion joint(s) as 
shown on the plans, and according to applicable portions of Section 520 of the Standard 
Specifications. 
 
General.  The expansion joint device shall be capable of handling the specified longitudinal 
movement.  In addition, when specified, the joint shall also be capable of handling the differential 
non-parallel longitudinal movement.  The expansion joint device shall effectively seal the joint 
opening in the deck surface and barrier curbs against the entrance of water and foreign materials.  
There shall be no appreciable change in the deck surface plane with the expansion and 
contraction movements of the bridge. 
 
The device shall consist of a shop-fabricated modular assembly of transverse neoprene seals, 
edge and separation beams, bearing on support bars spanning the joint opening.  The assembly 
shall maintain equal distances between intermediate support rails, at any cross section, for the 
entire length of the joint.  The assembly shall be stable under all conditions of expansion and 
contraction. 
 
The noise level of the joint in service shall meet all Federal and State of Illinois noise requirements. 
 
At sidewalks, concrete median barriers and concrete parapet joints, a sliding steel plate shall be 
fabricated and installed according to the plans.  Painting or galvanizing of sliding steel plates 
shall be as specified on the plans.  
 
Suppliers:  The Department maintains a pre-qualified list of proprietary structural systems allowed 
for modular expansion joints.  This list can be found on the Departments web site under 
Prequalified Structural Systems.  The Contractor’s options are limited to those systems pre-
qualified by the Department on the date that the contract was bid.  These systems have been 
reviewed for structural feasibility and adequacy only.  Presence on this list shall in no case relieve 
the Contractor of the site-specific design or QC/QA requirements stated herein. 
 
The supplier shall notify the Department at least two weeks in advance of fabrication of the 
fabrication shop address.  The fabricator shall provide evidence of current certification by AISC 
according to Article 106.08(e) of the Standard Specifications. 
 
Submittals:  Shop drawings and a copy of the calculations and support documents shall be 
submitted to the Engineer for approval according to Article 105.04 of the Standard Specifications.  
Calculations shall be sealed by an Illinois Licensed Professional Engineer. Submittals will be 
required for each modular expansion joint device specified.  In addition, the Contractor shall 
provide the Department with a certification of compliance by the manufacturer listing all materials 
in the system.  The certification shall attest that the system conforms to the design requirements, 
material requirements, and that all components of the joint are the same as what was included in 
the prequalification submittal that was successfully tested in the OMV, seal push out, and fatigue 
tests of Section 19, Appendix 19, Article 5.1, 5.2, and 5.3 of the AASHTO LRFD Bridge 
Construction Specifications.  Submittals with insufficient test data and supporting certifications will 
be rejected. 
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The shop drawings shall include tables showing the total anticipated movements for each joint 
and the required setting width of the joint assemblies at various temperatures. 
 
Fabrication: Fabricators of the modular expansion device(s) are required to meet the following 
tolerances: 
 
Allowable variation in straightness of center beam rails 

Length < 30’  
Length 30’ to 45’  
Length > 45’ 

 
1/8” per 10’ total length 
3/8” 
3/8” + 1/8”*(total length (feet) – 45’)/10’ 

Allowable lateral variation in specified location of 
support boxes ±1/4” 

Allowable lateral variation in specified location of stirrup 
or other attachments to center beam ±1/16” 

Allowable variation in total depth ±1/8” 
Allowable vertical dimension variation of all components ±1/8” 
Allowable variation from specified elevation end 
squareness or skew ±1/8” 

Allowable variation in overall length of joint ±1” 
 
Metallic attachments used to secure elastomeric seals to centerbeams, if welded to the 
centerbeams and edge beams, shall be welded continuously along either their top or bottom 
edges. 
 
Run off tabs shall be used for stirrup or other attachments to the center beam full penetration 
welds. 
 
Design Requirements:  The maximum vertical, transverse and horizontal rotations and 
displacements shall be defined and included in the design. 
 
The expansion joint device(s) shall be designed, detailed and successfully tested, according to 
Section 14 of the AASHTO LRFD Bridge Design Specifications. 
 
The design forces used for centerbeam to support beam analysis shall be taken at the centerline 
of the centerbeam. 
 
The maximum fatigue resistance of any detail shall not exceed that associated with the fatigue 
category prescribed in the table below. 
 
 

Type of Detail Maximum Permitted 
Category 

Welded Multiple Centerbeam to Support Bar Connections C 
Weld Stirrup Attachments for Single Support Bar Systems C 

Bolted Stirrup Attachments for Single Support Bar Systems D 
Groove Welded Centerbeam Splices B 
Miscellaneous Welded Connections1 C 
Miscellaneous Bolted Connections D 
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1Miscellaneous connections include attachments for equidistant devices and any metallic 
attachments to the centerbeams or edge beams that are used to secure the elastomeric seals. 
 
In addition, expansion joint device(s) shall be designed for the vehicular live load as specified on 
the General, Plan, and Elevation sheet of the plans across the entire width of the structure. 
 
Top, bottom and sides of support bars shall be restrained to prevent uplift, transmit bearing loads, 
and maintain the lateral position of the bars. 
 
The total service movement of each individual sealing element shall not exceed 3 in. (75 mm). 
 
Materials: 
 
(a) Metals.  Structural Steel.  All structural steel, except stainless steel, shall be according to 

AASHTO M 270, Grade 50 or 50W (M 270M Grade 345), unless otherwise specified. All 
structural steel, except stainless steel, shall be hot-dip galvanized according to ASTM A123 
or A153 as applicable. 

Stainless steel sheets for the sliding surfaces of the support bars shall conform to the 
requirements of ASTM A240 (A240M) type 302 or 304. Stainless steel mating surfaces shall 
require a No. 8 finish. For non-mating surfaces a 2B finish is required. 
 
The use of aluminum components in the modular joint will not be allowed. 

 
(b) Preformed Elastomeric Seals.  The elastomeric sealing element shall be according to ASTM 

D5973. 
 

Lubricant/Adhesive for installing the preformed elastomeric elements in place shall be a one-
part, moisture-curing, polyurethane and hydrocarbon solvent mixture as recommended by the 
manufacturer and containing not less than 65 percent solids. 

 
(c) Support Bar Bearings.  Support bar bearings shall be fabricated from elastomeric pads with 

polytetrafluorethylene (PTFE) surfacing or from polyurethane compound with PTFE sliding 
surfaces.  The elastomeric and PTFE materials shall meet the requirements of Section 1083 
of the Standard Specifications. 

 
(d) Support Bars.  Support bars shall incorporate stainless steel sliding surfaces to permit joint 

movement. 
 

Construction Requirements 
 
General.  Installation of expansion devices shall be according to the plans and shop drawings. 
 
The fabricator of the modular joint assembly shall be AISC certified according to Article 106.08 
for Bridge and Highway Metal Component Manufacturers.  In lieu of AISC certification, the 
Contractor may have all welding on main members (support bars and separation beams) 
observed and inspected by independent (third party) personnel at the Contractor’s expense.  
Welding shall then be observed by a Certified Welding Inspector (CWI) in addition to the 
manufacturer's own welding inspection.  Third-party Non-Destructive Examination (NDE) shall be 
performed by inspector(s), certified as level II in applicable methods, and all complete penetration 
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beam-to-bar welds and butt joints in beams shall be UT inspected and 10 percent of fillet and 
partial pen welds shall be MT inspected. 
 
The manufacturer of the expansion device shall provide a qualified technical service 
representative to supervise installation.  Modular expansion joint devices shall be factory 
prefabricated assemblies, preset by the manufacturer prior to shipment with provisions for field 
adjustment for the ambient temperature at the time of installation. 
 
Unless otherwise shown on the plans, the neoprene seals shall be continuous without any field 
splices.  Installation of the joint seals shall be performed by a trained representative of the 
Manufacturer. 
 
The metal surfaces in direct contact with the neoprene seals shall be blast cleaned to permit a 
high strength bond of the lubricant/adhesive between the neoprene seal and mating metal 
surfaces. 
 
The Contractor shall anticipate and make all necessary adjustments to existing or plan-specified 
reinforcement bars, subject to the approval of the Engineer, in order to prevent interferences with 
placement of the selected joint in the structure.  Any adjustments to reinforcement bars interfering 
with the joint installation shall be the responsibility of the Contractor and preapproved by the 
Engineer prior to installation of the joint.  Cutting of reinforcement shall be minimized, and any 
bars that are cut shall be replaced in-kind at no additional cost. 
 
The prefabricated joint assembly shall be properly positioned and attached to the structure 
according to the manufacturer’s approved shop drawings.  The attachment shall be sufficiently 
rigid to prevent non-thermal rotation, distortion, or misalignment of the joint system relative to the 
deck prior to casting the concrete.  The joints shall be adjusted to the proper opening based on 
the ambient temperature at the time of installation and then all restraints preventing thermal 
movement shall be immediately released and/or removed. The joint upturn may be recessed 1 
inch into the parapet to allow for lateral adjustment.  The joint assembly units shall be straight, 
parallel and in proper vertical alignment or reworked until proper adjustment is obtained prior to 
casting of the concrete around the joint. 
After the joint system is installed, the joint area shall be flooded with water and inspected, from 
below for leakage.  If leakage is observed, the joint system shall be repaired, at the expense of 
the Contractor, as recommended by the manufacturer and approved by the Engineer. 
 
Method of Measurement.  This work will be measured for payment in place, in feet (meters), along 
the centerline of the joint.  All sliding plate assemblies at the sidewalks, parapets and median 
barriers will not be measured for payment.  The size will be defined as the specified longitudinal 
movement rounded up to the nearest 3 inch (75 mm) increment. 
 
Basis of Payment:  When only a longitudinal movement is specified, this work will be paid for at 
the contract unit price per foot (meter) for the MODULAR EXPANSION JOINT, of the size 
specified.  When a differential non-parallel movement is also specified, this work will be paid for 
at the contract unit price per foot (meter) for the MODULAR EXPANSION JOINT-SWIVEL, of the 
size specified. 
 
All materials, equipment and labor required to fabricate, paint and install the sliding plate 
assemblies at the sidewalks, parapets and median barriers will not be paid for separately but shall 
be included in the price for the expansion joint specified. 
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When the fabrication and erection of modular expansion joint is accomplished under separate 
contracts, the applicable requirements of Article 505.09 shall apply, except the furnishing pay 
items shall include storage and protection of fabricated materials up to 75 days after the 
completion dates. 
 
Fabricated modular expansion joints and other materials complying with the requirements of this 
item, furnished and accepted, will be paid for at the contract unit price per foot (meter) for 
FURNISHING MODULAR EXPANSION JOINT or FURNISHING MODULAR EXPANSION JOINT 
– SWIVEL of the size specified. 
 
Storage and care of fabricated joints and other materials complying with the requirements of this 
item by the Fabrication Contractor beyond the specified storage period, will be paid for at the 
contract unit price per calendar day for STORAGE OF MODULAR EXPANSION JOINTS if a pay 
item is provided for in the contract, or will be paid for according to Article 109.04 if a pay item is 
not provided in the contract. 
 
Modular expansion joints and other materials erected according to the requirements of the 
specifications, and accepted, will be paid for at the contract unit price per foot (meter) for 
ERECTING MODULAR EXPANSION JOINT or ERECTING MODULAR EXPANSION JOINT - 
SWIVEL of the size specified. 
 
 
 
DIAMOND GRINDING AND SURFACE TESTING BRIDGE SECTIONS  
Effective:  December 6, 2004      Revised:  April 15, 2022 
  
Description.  This work shall consist of diamond grinding and surface testing bridge sections.  
  
The bridge section shall consist of the bridge deck plus the bridge approach slab and pavement 
connector, if present, at each end of the bridge.  
 
Equipment.  Equipment shall be according to the following.  
  

(a) Diamond Grinder.  The diamond grinder shall be a self-propelled planing machine 
specifically designed for diamond saw grinding.  It shall be capable of accurately 
establishing the profile grade and controlling the grinding cross slope.  It shall also have 
an effective means for removing excess material and slurry from the surface and for 
preventing dust from escaping into the air.  The removal of slurry shall be continuous 
throughout the grinding operation.  The slurry shall be disposed of according to Article 
202.03.  
  
The grinding head shall be a minimum of 4 ft. (1.2 m) wide and the diamond saw blades 
shall be gang mounted on the grinding head at a rate of 50 to 60 blades / ft. (164 to 197 
blades/m).  
  

(b) Surface Testing Equipment.  Required surface testing and analysis equipment and their 
jobsite transportation shall be provided by the Contractor.  The Profile Testing Device shall 
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be according to Illinois Test Procedure 701 except the trace analysis shall be based on 
traces from bridge sections.  

  
CONSTRUCTION REQUIREMENTS  

  
General.  After all components have been properly cured, the bridge section shall be ground over 
its entire length and over a width that extends to within 2 ft. (600 mm) of the curbs or parapets.  
Grinding shall be done separately before any saw cut grooving, and no concurrent combination 
of the two operations will be permitted.  Whenever possible, each subsequent longitudinal grinding 
pass shall progress down the cross slope from high to low.  The maximum thickness removed 
shall be 1/4 inch (6 mm); however, when the bridge deck thickness noted on the plans can be 
maintained, as a minimum, additional removal thickness may be permitted.  
  
The grinding process shall produce a pavement surface that is true in grade and uniform in 
appearance with longitudinal line-type texture. The line-type texture shall contain corrugations 
parallel to the outside pavement edge and present a narrow ridge corduroy type appearance. The 
peaks of the ridges shall be 1/8-inch +/- 1/16-inch (3 mm +/-  1.5 mm) higher than the bottom of 
the grinding with evenly spaced ridges.  It shall be the Contractor’s responsibility to select the 
actual number of blades per foot (meter) to be used to provide the proper surface finish for the 
aggregate type and concrete present on the project within the limits specified above. 
 
The vertical difference between longitudinal passes shall be 1/8 inch (3 mm) maximum.  The 
grinding at the ends of the bridge section shall be diminished uniformly at a rate of 1:240 over the 
pavement connectors.  
  
Grinding shall be continuous through all joints.  All expansion joints and bridge components under 
the joints shall be protected from damage or contact with the grinding slurry.  
  
Surface Testing.  The diamond ground bridge section shall be surface tested in the presence of 
the Engineer prior to opening to traffic.  
  
A copy of the approval letter and recorded settings from the Profile Equipment Verification (PEV) 
Program shall be submitted to the Engineer prior to testing.  
  
The Contractor shall notify the Engineer a minimum of 24 hours prior to commencement of 
measurements. All objects and debris shall be removed from the bridge section surface prior to 
testing.  During surface testing, joint openings may be temporarily filled with material approved by 
the Engineer.  
  
Profiles shall be taken in both wheel paths of each lane, 3 ft. (1 m) from, and parallel to, the 
planned lane lines.    
  
The profile report shall have stationing indicated every 500 ft. (150 m) at a minimum. The profile 
report shall include the following information:  contract number, structure number, beginning and 
ending stationing, which lane was tested, direction of travel on the trace,  date of collection, time 
of collection, ambient air temperature at time of collection, and the device operator name(s).  The 
data file created from the testing will be submitted to the Engineer and the Bureau of Research 
for analysis.  The file shall be in a format that is compatible with ProVAL software (ERD, PPF). 
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Trace Reduction and Bump Locating Procedure.  All traces shall be reduced using ProVal.  This 
software shall calculate the Mean International Roughness Index (MRI) in inches/mile (mm/km) 
and indicate any areas of localized roughness in excess of 200 inches/mile (3105 mm/km) on a 
continuous 25 feet (8 meters) basis.  
  
The average MRI and locations with deviations exceeding the 200 inches/mile (3105 mm/km) limit 
will be recorded on the Profile Report for Bridge Deck Smoothness.  
  
All ProVAL files shall be provided to the Engineer within two working days of completing the 
testing. Bureau of Construction Form BC 2450 shall be provided to the Engineer. An example 
Form BC 2450 is attached.  All files shall contain serial numbers for the vehicle and profiling 
equipment, the approved settings from the PEV program.  The Engineer will compare these 
settings with the approved settings from the PEV Program.  If the settings do not match, the 
results will be rejected and the section shall be retested/reanalyzed with the appropriate settings.  
  
Corrective Actions.  Within the bridge section, all deviations in excess of 200 inches/mile (1575 
mm) within any continuous length of 25 ft. (8 m) shall be corrected.  Correction of deviations shall 
not result in the deck thickness being less than the minimum. Where corrective work is performed, 
the bridge section shall be retested to verify that corrections have produced a MRI of 200 inch/mile 
(3105 mm/km) within an continuous length of 25 ft (8 m) or less for each lane.  The Contractor 
shall furnish and Form BC 2450 the ProVAL files to the Engineer and the Bureau of Research 
within two working days after any corrections are made.  

  
Corrective actions shall be performed at no additional cost to the department.  
  
The Engineer may perform profile testing on the surface at any time for monitoring and 
comparison purposes.  
  
Method of Measurement.  This work will be measured for payment in place and the area computed 
in square yards (square meters) of diamond grinding performed.  
  
Basis of Payment.  This work will be paid for at the contract unit price per square yard (square 
meter) for DIAMOND GRINDING (BRIDGE SECTION).  
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   Instructions for Completing Bridge Deck Smoothness Assessment Summary ALR 
 

This form shall be prepared and submitted, along with the raw data files, to the Engineer. 
 
Report Type: 
 
Initial – Testing of bridge section prior to any smoothness grinding. 
 
Intermediate – After initial pass of smoothness grinding has been completed. 
 
Final – All smoothness grinding has been completed. 
 
Other information: 
 
Submission Date – Date in which it has been submitted to the Engineer 
 
Project Type – New Deck, Microsilica Overlay, Latex Overlay, Fly Ash Overlay 
 
Specification Effective Date – revision date of the specification in the contract 
 
Begin ALR Section 1 – beginning station of ALR finding 
 
End ALR Section 1 – end station of ALR finding 
 
Distance – End ALR minus the Begin ALR station number 
 
MRI – The value of the ALR at that location. 
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SLIPFORM PARAPET 
Effective:  June 1, 2007  
Revised:  April 15, 2022 
 
 
The following shall be added to the end of Article 503.16(b) of the Standard Specifications. 
 
(3) Slipforming parapets.  Unless otherwise prohibited herein or on the plans, at the option of the 

Contractor, concrete parapets on bridge decks may be constructed by slipforming in lieu of 
the conventional forming methods.  Slipforming will not be permitted for curved parapets on a 
radius of 1500 ft (457 m) or less. 
 
The slipform machine shall be self-propelled and have automatic horizontal and vertical grade 
control. For 34 in. (864 mm) and 39 in. (991 mm) tall parapets the machine shall be equipped 
with a minimum of four (4) vibrators.  For 42 in. (1.067 m) and 44 in. (1.118 m) tall parapets 
the machine shall be equipped with a minimum of five (5) vibrators.  The equipment shall be 
approved by the Engineer before use. 
 
If the Contractor wishes to use the slipform parapet option for 42 in. (1.067 m) or 44 in. (1.118 
m) tall parapets he/she shall construct an acceptable test section in a temporary location to 
demonstrate his/her ability to construct the parapets without defect.  The test section shall be 
constructed under similar anticipated weather conditions, using the same means and 
methods, equipment, equipment vibrator settings, travel speed, operator, concrete plant, 
concrete mix design, and slump as proposed for the permanent slipform parapets.   
 
The test section shall be at least 30 feet (9 meters) in length and shall be of the same cross 
section shown on the plans.  The contractor shall place all of the reinforcement embedded in 
the parapet as shown on the plans.  Upon completion of the test section, the Contractor shall 
saw cut the test section into 2 ft (600 mm) segments and separate the segments for inspection 
by the Engineer.  Test sections containing segments showing voids adjacent to a 
reinforcement bar, 1/4 square inch (160 square millimeters) or more in area and extending 
along the reinforcement bar into the section, or showing excessive voids not adjacent to 
reinforcement bars 1/4 square inch (160 square millimeters) or more in area, or showing 
cracking extending through a segment, shall be considered unacceptable. 
 
The test section shall demonstrate to the satisfaction of the Engineer that the Contractor can 
slipform the parapets on this project without defects.  The acceptance of the test section does 
not constitute acceptance of the slipform parapets in place. 
 
The concrete mix design may combine two or more coarse aggregate sizes, consisting of CA-
7, CA-11, CA-13, CA-14, and CA-16, provided a CA-7 or CA-11 is included in the blend in a 
proportion approved by the Engineer. 
 
The slipform machine travel speed shall not exceed the lesser of 3 ft (0.9 m) per minute, or 
the speed used to construct the acceptable test section.  Any time the speed of the machine 
drops below 0.5 ft (150 mm) per minute will be considered a stoppage of the slipforming 
operation, portions of parapet placed with three or more intermittent stoppages within any 15 

Shaffer, Mark D
This will be arguable in the field.

Thomson, Mark P
Agree.  Deleted.

Shaffer, Mark D
Verify with CBM as to what an acceptable amount of underconsilidation is.  1 sq. ft. = 25% void ratio, which is very large.

Thomson, Mark P
I suggest we just take this out, as shown.
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ft (4.6 m) length will be rejected.  The contractor shall schedule concrete delivery to maintain 
a uniform delivery rate of concrete into the slipform machine.  If delivery of concrete from the 
truck into the slipforming machine is interrupted by more than 15 minutes, the portion of the 
wall within the limits of the slipform machine will be rejected. 

 
If the Contractor elects to slipform, the parapet cross-sectional area and reinforcement bar 
clearances shall be revised according to the details for the Concrete Parapet Slipforming 
Option.  In addition, if embedded conduit(s) are detailed, then the contractor shall utilize the 
alternate reinforcement as detailed. 
 
The use of cast-in-place anchorage devices for attaching appurtenances and/or railings to the 
parapets will not be allowed in conjunction with slipforming of parapets.  Alternate means for 
making these attachments shall be as detailed on the plans or as approved by the Engineer. 
 
All reinforcement bar intersections within the parapet cross section shall be 100 percent tied 
utilizing saddle ties, wrap and saddle ties, or figure eight ties to maintain rigidity during 
concrete placement.  At pre-planned sawcut joints in the parapet, Glass Fiber Reinforced 
Polymer (GFRP) reinforcement shall be used to maintain the rigidity of the reinforcement cage 
across the proposed joints as detailed for the Concrete Parapet Slipforming Option. 

 
Glass Fiber Reinforced Polymer (GFRP) reinforcement shall be subject to approval by the 
Engineer.  Other non-ferrous reinforcement may be proposed for use but shall be subject to 
approval by the Engineer. GFRP reinforcement shall be tied the same as stated in the 
previous paragraph. 
 
The Contractor may propose supplemental reinforcement for stiffening to prevent movement 
of the reinforcement cage and/or for conduit support subject to approval by the Engineer. 
 
Clearances for these bars shall be the same as shown for the required bars and these bars 
shall be epoxy coated.  If the additional reinforcement is used, it shall be at no additional cost 
to the Department. 
 
For projects with plan details specifying parapet joints spaced greater than 20 ft (6 m) apart, 
additional sawcut joints, spaced between 10 ft (3 m) and 20 ft (6 m), shall be placed as directed 
by the Engineer.  The horizontal reinforcement extending through the proposed joints shall be 
precut to provide a minimum of 4 in. (100 mm) gap, centered over the joint, between rebar 
ends.  The ends of the reinforcement shall be repaired according to Article 508.04. 
 
After the slipform machine has been set to proper grade and prior to concrete placement, the 
clearance between the slipform machine inside faces and reinforcement bars shall be 
checked during a dry run by the Contractor in the presence of the Engineer.  The dry run shall 
not begin until the entire reinforcing cage has been tied and the Engineer has verified and 
approved the placement and tying of the reinforcing bars.  Any reinforcement bars found to 
be out of place by more than ½ in. (13 mm), or any dimensions between bars differing from 
the plans by more than ½ in. (13 mm) shall be re-tied to the plan dimensions. 
 
During the dry run and in the presence of the Engineer, the Contractor shall check the 
clearance of the reinforcement bars from the inside faces of the slipform mold.  In all locations, 
the Contractor shall ensure the reinforcement bars have the minimum cover distance shown 
on the plans.  This dry run check shall be made for the full distance that is anticipated to be 
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placed in the subsequent pour.  Reinforcement bars found to have less than the minimum 
clearance shall be adjusted, and the dry run will be performed again, at least in any locations 
that have been readjusted. 
 
For parapets adjacent to the watertable, the contractor shall, for the duration of the 
construction and curing of the parapet, provide and maintain an inspection platform along the 
back face of the parapet.  The inspection platform shall be rigidly attached to the bridge 
superstructure and be of such design to allow ready movement of inspection personnel along 
the entire length of the bridge. 
 
The aluminum cracker plates as detailed in the plans shall be securely tied in place and shall 
be coated or otherwise treated to minimize their potential reaction with wet concrete.  In lieu 
of chamfer strips at horizontal and vertical edges, radii may be used.  Prior to slipforming, the 
Contractor shall verify proper operation of the vibrators using a mechanical measuring device 
subject to approval by the Engineer. 

 
The top portion of the joint shall be sawcut as shown in the details for the Concrete Parapet 
Slipforming Option.  Sawing of the joints shall commence as soon as the concrete has 
hardened sufficiently to permit sawing without excessive raveling.  All joints shall be sawed to 
the full thickness before uncontrolled shrinkage cracking takes place, but no later than 8 hours 
after concrete placement.  The sawcut shall be approximately 3/8 in. (10 mm) wide and shall 
be performed with a power circular concrete saw.  The joints shall be sealed with an approved 
polyurethane sealant, conforming to ASTM C 920, Type S, Grade NS, Class 25, Use T, to a 
minimum depth of 1/2 in. (12 mm), with surface preparation and installation according to the 
manufacturer’s written instructions.  Cork, hemp, or other compressible material may be used 
as a backer.  The sawcut will not require chamfered edges. 
 
Ends of the parapet shall be formed and the forms securely braced.  When slipforming of 
parapets with cross sectional discontinuities such as light standards, junction boxes or other 
embedded appurtenances except for name plates, is allowed, the parapet shall be formed for 
a minimum distance of 4 ft (1.2 m) on each side of the discontinuity. 
 
For acceptance and rejection purposes a parapet section shall be defined as the length of 
parapet between adjacent vertical parapet joints. 
 
The maximum variance of actual to proposed longitudinal alignment shall not exceed ±3/4 in. 
(20 mm) with no more than 1/4 inch in 10 ft (6 mm in 3 m).  Notwithstanding this tolerance, 
abrupt variance in actual alignment of 1/2 inch in 10 ft (13 mm in 3 m) will be cause for rejection 
of the parapet section. 
 
In addition, all surfaces shall be checked with a 10 ft (3 m) straight edge furnished and used 
by the Contractor as the concrete is extruded from the slipform mold.  Continued variations in 
the barrier surface exceeding 1/4 in. in 10 ft (6 mm in 3 m) will not be permitted and remedial 
action shall immediately be taken to correct the problem. 

 
The use of equipment or methods which result in dimensions outside the tolerance limits shall 
be discontinued.  Parapet sections having dimensions outside the tolerance limits will be 
rejected. 
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Any visible indication that less than specified cover of concrete over the reinforcing bars has 
been obtained, or of any cracking, tearing, or honeycombing of the plastic concrete, or any 
location showing diagonal or horizontal cracking will be cause for rejection of the parapet 
section in which they are found.   
 
The vertical surfaces at the base of the barrier within 3 in. (75 mm) of the deck surface shall 
be trowelled true after passage of the slipform machine.  Hand finishing of minor sporadic 
surface defects may be allowed at the discretion of the Engineer.  All surfaces of the parapet 
except the top shall receive a final vertical broom finish.  Any deformations or bulges remaining 
after the initial set shall be removed by grinding after the concrete has hardened.   
 
Slipformed parapets shall be wet cured according to either Article 1020.13(a)(3) or Article 
1020.13(a)(5).  For either method, the concrete surface shall be covered within 30 minutes 
after it has been finished.  The cotton mat or burlap covering shall be held in place with 
brackets or another method approved by the Engineer.  The Contractor shall have the option, 
during the period from April 16 through October 31, to delay the start of wet curing by applying 
a linseed oil emulsion curing compound.  Exercising this option waives the requirement for 
protective coat according to Article 503.19.  The linseed oil emulsion shall be according to 
Article 1022.01 and shall be applied according to Articles 1020.13 Notes-General 8/ and 
1020.13(a)(4).  The delay for wet curing shall not exceed 3 hours after application of the 
linseed oil emulsion.  
 
A maximum of three random 4 in. (100 mm) diameter cores per 100 ft (30 m) of parapet shall 
be taken as directed by the Engineer, but no less than two random cores shall be taken for 
each parapet pour.  At least one core shall be located to intercept a horizontal bar in the upper 
half of the parapet.  Unless otherwise directed by the Engineer, coring shall be accomplished 
within 48 hours following each parapet pour.  Separate parapets poured on the same date 
shall be considered separate pours.  Random cores will not be measured for payment. 
 
The Engineer will mark additional locations for cores where, in the sole opinion of the 
Engineer, the quality of the slipformed parapet is suspect. 
 
The Engineer or his/her representative will be responsible for evaluation the cores.  Any cores 
showing voids adjacent to a reinforcement bar 1/4 square inch (160 square millimeters) or 
more in area and extending along the reinforcement bar into the section, or showing excessive 
voids not adjacent to reinforcement bars 1/4 square inch (160 square millimeters) or more in 
area, or showing cracking, shall be considered unacceptable and the parapet section from 
which it was taken will be rejected.  Parapets with less than 1½ inches of concrete cover over 
the reinforcement shall be rejected.  

 
Rejected parapet sections shall be removed and replaced for the full depth cross-section of 
the parapet except that concrete cover between 1 inch and 1½ inches may be open to 
remedial action subject to the approval of the Engineer.  Such action could entail up to and 
including removal and replacement. 
 
The minimum length of parapet removed and replaced shall be 3 ft (1 m).  Cores may be 
required to determine the longitudinal extent of removal and replacement if it can not be 
determined and agreed upon by other means (i.e. visual, sounding, non-destructive testing, 
etc.). 
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Any parapet section with more than one half of its length rejected or with remaining segments 
less than 10 ft (3 m) in length shall be removed and replaced in its entirety. 
 
If reinforcement bars are damaged during the removal and replacement, additional removal 
and replacement shall be done, as necessary, to ensure minimum splice length of 
replacement bars.  Any damage to epoxy coating of bars shall be repaired according to Article 
508.04. 
 
All remaining core holes will be filled with a non-shrink grout meeting the requirements of 
Section 1024. 
 

Basis of Payment.  When the Contractor, at his/her option, constructs the parapet using 
slipforming methods, no adjustment in the quantities for Concrete Superstructures and 
Reinforcement Bars, Epoxy Coated to accommodate this option will be allowed.  Compensation 
under the contract bid items for Concrete Superstructures and Reinforcement Bars, Epoxy Coated 
shall cover the cost of all work required for the construction of the parapet and any test section(s) 
required, and for any additional costs of work or materials associated with slipforming methods. 
 
 
 
STRUCTURAL ASSESSMENT REPORTS FOR CONTRACTOR’S MEANS AND METHODS 
Effective:  March 6, 2009      Revised October 5, 2015 
 
Description.  This item shall consist of preparing and submitting, to the Engineer for approval, 
Structural Assessment Reports (SARs) for proposed work on structure(s) or portions thereof.  
Unless noted otherwise, a SAR shall be required when the Contractor’s means and methods 
apply loads to the structure or change its structural behavior.  A SAR shall be submitted and 
approved prior to beginning the work covered by that SAR.  Separate portions of the work may 
be covered by separate SARs which may be submitted at different times or as dictated by the 
Contractor’s schedule. 
 
Existing Conditions.  An Existing Structure Information Package (ESIP) will be provided by the 
Department to the Contractor upon request.  This package will typically include existing or “As-
Built” plans, and the latest National Bridge Inspection Standards (NBIS) inspection report.  The 
availability of structural information from the Department is solely for the convenience and 
information of the Contractor and shall not relieve the Contractor of the duty to make, and the risk 
of making, examinations and investigations as required to assess conditions affecting the work.  
Any data furnished in the ESIP is for information only and does not constitute a part of the 
Contract.  The Department makes no representation or warranty, express or implied, as to the 
information conveyed or as to any interpretations made from the data. 
 
Removal SARs.  A SAR for removal of existing structures, or portions thereof, shall demonstrate 
that the Contractor’s proposed means and methods to accomplish the work do not compromise 
the structural adequacy of the bridge, or portions thereof that are to remain in service, at any time 
during the work activities being performed.  Each phase of the operation shall be accounted for, 
as well as the existing condition of the structure. 
 
Construction SARs.  A SAR for new construction or for construction utilizing existing components 
shall demonstrate that the Contractor’s proposed means and methods to accomplish the work do 
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not compromise the structural adequacy of the bridge or portions thereof at any time during the 
work activities being performed.  For construction activities applying less than 10 tons (9 metric 
tons) of total combined weight of equipment and stockpiled materials on the structure at any one 
time, a SAR submittal shall not be required provided the Contractor submits written verification to 
the Engineer stating the applied loads do not exceed this threshold.  The verification shall be 
submitted prior to the start of the activity.  This SAR exemption shall not relieve the Contractor 
from responsibility for the structure.  A SAR shall be submitted in all cases where the existing 
structure is posted for less than legal loads or the Contract plans indicate a live load restriction is 
in place. 
 
Requirements 
a) General.  All work specified shall be performed according to the Contract plans, Special 

Provisions and/or Standard Specifications governing that work. 
 

Submittals for falsework and forming for concrete construction shall be according to Articles 
503.05 and 503.06 and does not require a SAR.  Moving construction equipment across a 
structure, or portions thereof, open to traffic shall be addressed according to Article 107.16 and 
does not require a SAR.  Operating equipment on an in-service structure and/or using a portion 
of an in-service structure as a work platform shall require a SAR and Article 107.16 shall not 
apply.   
 
The Contractor may move vehicles across the existing bridge without a SAR after closure and 
prior to removal of any portion of the structure provided:  
 
• The vehicles satisfy the requirements of Section 15-111 of the Illinois Vehicle Code 

(described in the IDOT document “Understanding the Illinois Size & Weight Laws”) or of the 
Federal Highway Administration document “Bridge Formula Weights” (available at: 
http://www.ops.fhwa.dot.gov/freight/publications/brdg_frm_wghts/index.htm) 

• The Contractor submits written verification to the Engineer stating the vehicles meet these 
requirements.  The verification shall be submitted prior to allowing the vehicles on the 
structure. 

 

This SAR exemption shall not relieve the Contractor from responsibility for the structure.  This 
SAR exemption shall not be allowed where the existing structure is posted for less than legal 
loads or the Contract plans indicate a live load restriction is in place.  No stockpiling of material 
is allowed under this exemption. 

 
All SARs shall detail the procedures and sequencing necessary to complete the work in a safe 
and controlled manner.  When appropriate, supporting design calculations shall be provided 
verifying the following: 

 
• The effects of the applied loads do not exceed the capacity at Operating level for any 

portions of the structure being utilized in the demolition of the structure provided those 
portions are not to be reused. 

• The effects of the applied loads do not exceed the capacity at Inventory level for new 
construction or for portions of the existing structure that are to be reused. 

• The condition of the structure and/or members has been considered. 
 

http://www.ops.fhwa.dot.gov/freight/publications/brdg_frm_wghts/index.htm
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See AASHTO Manual for Bridge Evaluation for further information on determining the available 
capacities at the Operating and Inventory levels. 
 

b) Confidential Documents.  Due to the sensitivity of the inspection reports and bridge condition 
reports to bridge security, the following confidentiality statement applies to these reports: 

 
“Reports used by the Contractor and the contents thereof are the property of the Department, 
and are subject to the control of the Department in accordance with State and Federal law.  
The distribution, dissemination, disclosure, duplication or release of these reports or the content 
thereof in any manner, form or format without the express permission of the keeper of this 
record is prohibited.  The owner is the official keeper of these records, except for state owned 
bridges, where the official keeper of these records is the Regional Engineer.” 
 

c) Submittals.  The Contractor shall be pre-approved to prepare SAR(s) or shall retain the services 
of a pre-qualified engineering firm to provide these services.  Pre-approval of the Contractor 
will be determined by the Illinois Department of Transportation and will allow SAR(s) 
preparation by the Contractor unless otherwise noted on the plans.  For engineering firms, pre-
qualification shall be according to the Department in the category of “Highway Bridges-Typical” 
unless otherwise noted on the plans.  Firms involved in any part of the project (plan 
development or project management) will not be eligible to provide these services.  Evidence 
of pre-approval/pre-qualification shall be submitted with all SAR(s).  The SAR(s) shall be 
prepared and sealed by an Illinois Licensed Structural Engineer.  The Contractor shall submit 
SAR(s), complete with working drawings and supporting design calculations, to the Engineer 
for approval, at least 30 calendar days prior to start of that portion of the work. 

 
At a minimum a Structural Assessment Report shall include the following: 

 
1. A plan outlining the procedures and sequence for the work, including staging when 

applicable. 
2. A demolition plan (when removal is included as an item of work in the contract) including 

details of the proposed methods of removal. 
3. A beam erection plan (when beam erection is included as an item of work in the contract) 

including details of the proposed methods of erection. 
4. Pertinent specifications for equipment used during the work activity. 
5. The allowable positions for that equipment during the work activity. 
6. The allowable positions and magnitudes of stockpiled materials and/or spoils, if planned to 

be located on the structure. 
7. Design and details for temporary shoring and/or bracing, if required by the Contractor’s 

means and methods. 
 
Approval or acceptance of a Structural Assessment Report shall not relieve the Contractor of 
any responsibility for the successful completion of the work. 
 
Revisions to the Contractor’s means and methods resulting in no increased load effects to the 
structure, as determined by the Contractor’s Structural Engineer, shall not require a SAR 
resubmittal.  However, the Contractor’s Structural Engineer shall submit to the Engineer written 
verification that there is no increased load effect.  The written verification shall specify the 
revisions and shall be submitted prior to the start of the revised activities. 
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The Contractor shall be responsible for following the approved SAR related to the work 
involved. 
 

Method of Measurement.  Structural Assessment Reports will not be measured for payment. 
 
Basis of payment.  Structural Assessment Reports will not be paid for separately but shall be 
considered as included in the contract unit price(s) for the work item(s) specified. 
 
 
 
BRIDGE DECK CONSTRUCTION 
Effective: October 22, 2013      Revised: December 21, 2016 
 
When Diamond Grinding of Bridge Sections is specified, hand finishing of the deck surface shall 
be limited to areas not finished by the finishing machine and to address surface corrections 
according to Article 503.16(a)(2).  Hand finishing shall be limited as previously stated solely for 
the purpose of facilitating a more timely application of the curing protection.  In addition the 
requirements of 503.16(a)(3)a. and 503.16(a)(4) will be waived. 
 
Revise the Second Paragraph of Article 503.06(b) to read as follows. 
 
 “When the Contractor uses cantilever forming brackets on exterior beams or girders, 
additional requirements shall be as follows.” 
 
Revise Article 503.06(b)(1) to read as follows. 
 

“(1) Bracket Placement.  The spacing of brackets shall be per the manufacturer’s published 
design specifications for the size of the overhang and the construction loads anticipated.  
The resulting force of the leg brace of the cantilever bracket shall bear on the web within 
6 inches (150 mm) of the bottom flange of the beam or girder.” 

 
Revise Article 503.06(b)(2) to read as follows. 

 
“(2) Beam Ties.  The top flange of exterior steel beams or girders supporting the cantilever 

forming brackets shall be tied to the bottom flange of the next interior beam.  The top 
flange of exterior concrete beams supporting the cantilever forming brackets shall be tied 
to the top flange of the next interior beam.  The ties shall be spaced at 4 ft (1.2 m) centers.  
Permanent cross frames on steel girders may be considered a tie.  Ties shall be a 
minimum of 1/2 inch (13 mm) diameter threaded rod with an adjusting mechanism for 
drawing the tie taut.  The ties shall utilize hanger brackets or clips which hook onto the 
flange of steel beams.  No welding will be permitted to the structural steel or stud shear 
connectors, or to reinforcement bars of concrete beams, for the installation of the tie bar 
system.  After installation of the ties and blocking, the tie shall be drawn taut until the tie 
does not vary from a straight line from beam to beam.  The tie system shall be approved 
by the Engineer.” 

 
Revise Article 503.06(b)(3) to read as follows. 
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“(3) Beam Blocks.  Suitable beam blocks of 4 in x 4 in (100 x 100 mm) timbers or metal 
structural shapes of equivalent strength or better, acceptable to the Engineer, shall be 
wedged between the webs of the two beams tied together, within 6 inches (150 mm) of 
the bottom flange at each location where they are tied.  When it is not feasible to have the 
resulting force from the leg brace of the cantilever brackets transmitted to the web within 
6 inches (150 mm) of the bottom flange, then additional blocking shall be placed at each 
bracket to transmit the resulting force to within 6 inches (150 mm) of the bottom flange of 
the next interior beam or girder.” 

 
Delete the last paragraph of Article 503.06(b). 
 
 
 
BRIDGE DECK GROOVING (LONGITUDINAL) 
Effective:  December 29, 2014   Revised:  March 29, 2017 
 
 
Revise Article 503.16(a)(3)b. to read as follows.  
 
b. Saw Cut Grooving.  The grooving operation shall not be started until after the expiration 
of the required curing or protection period and after correcting excessive variations by grinding or 
cutting has been completed. 
 
The grooves shall be cut into the hardened concrete, parallel to the centerline of the roadway, 
using a mechanical saw device equipped with diamond blades that will leave grooves 1/8 in. wide 
and 3/16 in. ± 1/16 in. deep (3 mm wide and 5 mm ± 1.5 mm deep), with a uniform spacing of 3/4 
in. ± 1/16 in. (20 mm ± 1.5 mm) centers.  The grooving shall typically extend the full width of the 
traffic lanes and terminate at the edge of the traffic lane or shoulder.  If the bridge has a variable 
width traffic lane, the grooving shall remain parallel to the centerline of the main roadway.  Any 
staggering of the groove terminations to accommodate the variable width shall be within the 
shoulders.  Grooves shall not be cut closer than 3 inches (75 mm) nor further than 6 inches (150 
mm) from any construction joint running parallel to the grooving.  In addition, grooves shall not be 
cut  within 6 in. ± 1 in. (150 mm ± 25 mm) from deck drains and expansion joints. 
 
The grooving machine shall contain diamond blades mounted on a multi-blade arbor on a self-
propelled machine built for grooving hardened concrete surfaces.  The grooving machine shall 
have a depth control device that detects variations in the deck surface and adjusts the cutting 
head height to maintain a specified depth of groove.  The grooving machine shall have a guide 
device to control multi-pass alignment. 
 
The removal of slurry shall be continuous throughout the grooving operations.  The grooving 
equipment shall be equipped with vacuum slurry pickup equipment which shall continuously pick 
up water and sawing dust, and pump the slurry to a collection tank.  The slurry shall be disposed 
of offsite according to Article 202.03. 
 
Cleanup shall be continuous throughout the grooving operation.  All grooved areas of the deck 
shall be flushed with water as soon as possible to remove any slurry material not collected by the 
vacuum pickup.  Flushing shall be continued until all surfaces are clean. 
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Method of Measurement. This work shall be measured for payment according to Article 
503.21(b) except no measurement will be made for any grooving of the shoulders to 
accommodate a variable width traffic lane. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard (square 
meter) for BRIDGE DECK GROOVING (LONGITUDINAL).  
 
 
MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES 

Effective: October 4, 2016       Revised:  March 1, 2019 
 
 
Description. This work shall consist of furnishing and placing a membrane waterproofing system 
on the top slab and sidewalls, or portions thereof, for buried structures as detailed on the contract 
plans.  
 
All membrane waterproofing systems shall be supplied by qualified producers.  The Department 
will maintain a list of qualified producers. 
 
Materials.  The materials used in the waterproofing system shall consist of the following. 
  
(a) Cold-applied, self-adhering rubberized asphalt/polyethylene membrane sheet with the 

following properties: 
   

Physical Properties   
Thickness ASTM D 1777 or D 3767 60 mils (1.500 mm) min. 
Width 36 inches (914 mm) min. 

Tensile Strength, Film ASTM D 882 5000 lb./in2 (34.5 MPa) 
min. 

Pliability [180° bend over 1” inch (25 mm) mandrel @ -20 °F 
(-29 °C)] ASTM D 146 (Modified) or D1970 No Effect 

Puncture Resistance-Membrane ASTM E 154 40 lb. (178 N) min. 
Permeability (Perms) ASTM E 96, Method B 0.1 max. 
Water Absorption (% by Weight) ASTM D 570 0.2 max. 
Peel Strength ASTM D 903 9 lb./in (1576 N/m) min. 

 
(b) Ancillary Materials: Adhesives, Conditioners, Primers, Mastic, Two-Part Liquid Membranes, 

and Sealing Tapes as required by the manufacturer of the membrane and film for use with 
the respective membrane waterproofing system.   

 

Construction. The areas requiring waterproofing shall be prepared and the waterproofing shall be 
installed in accordance with the manufacturer’s instructions.  The Contractor shall not install any 
part of a membrane waterproofing system in wet conditions, or if the ambient or concrete surface 
temperature is below 40° (4° C), unless allowed by the Engineer. 
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Surfaces to be waterproofed shall be smooth and free from projections which might damage the  
membrane sheet. Projections or depressions on the surface that may cause damage to the 
membrane shall be removed or filled as directed by the Engineer. The surface shall be power 
washed and cleaned of dust, dirt, grease, and loose particles, and shall be dry before the 
waterproofing is applied. 
 
The Contractor shall uniformly apply primer to the entire area to be waterproofed, at the rate 
stated in the manufacturer’s instructions, by brush, or roller. The Contractor shall brush out primer 
that tends to puddle in low spots to allow complete drying. The primer shall be cured according to 
the manufacturer’s instructions.  Primed areas shall not stand uncovered overnight.  If membrane 
sheets are not placed over primer within the time recommended by the manufacturer, the 
Contractor shall recoat the surfaces at no additional cost to the Department. 
 
The installation of the membrane sheet to primed surfaces shall be such that all joints are shingled 
to shed water by commencing from the lowest elevation of the buried structure’s top slab and 
progress towards the highest elevation.  The membrane sheets shall be overlapped as required 
by the manufacturer. The Contractor shall seal with mastic any laps that were not thoroughly 
sealed.  The membrane shall be smooth and free of wrinkles and there shall be no depressions 
in horizontal surfaces of the finished waterproofing.  After placement, exposed edges of 
membrane sheets shall be sealed with a troweled bead of a manufacturer's recommended mastic, 
or two-part liquid membrane, or with sealing tape. 
 
Sealing bands at joints between precast segments shall be installed prior to the waterproofing 
system being applied.  Where the waterproofing system and sealing band overlap, the installation 
shall be planned such that water will not be trapped or directed underneath the membrane or 
sealing band.  
 
Care shall be taken to protect and to prevent damage to the waterproofing system prior to and 
during backfilling operations.  The waterproofing system shall be removed as required for the 
installation of slab mounted guardrails and other appurtenances.  After the installation is complete, 
the system shall be repaired and sealed against water intrusion according to the manufacturer’s 
instructions and to the satisfaction of the Engineer. 
 
Replace the last paragraph of Article 540.06 Precast Concrete Box Culverts and replace with: 

 
Handling holes shall be filled with a polyethylene plug.  The plug shall not project beyond the 
inside surface after installation nor project above the outside surface to the extent that may 
cause damage to the membrane.  When metal lifting inserts are used, their sockets shall be 
filled with mastic or mortar compatible with the membrane. 

 
Method of Measurement. The waterproofing system will be measured in place, in square yards 
(square meters) of the concrete surface to be waterproofed.  
 
Basis of Payment.  This will work will be paid for at the contract unit price, per square yard (square 
meter) for MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES. 
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METALLIZING OF STRUCTURAL STEEL 
Effective:  October 4, 2016       Revised:  October 20, 2017 
 
 
Description:  This work consists of furnishing all materials, equipment, labor, and other essentials 
necessary to accomplish the surface preparation and application of thermal spray metallizing to 
all new structural steel, or portions thereof as detailed in the plans, in the shop.  Also included in 
this work, when specified on the Contract plans, is the application of a paint system over the 
metallizing in the shop and/or in the field.  
 
Materials:  Materials shall be according to the following. 
 
Metallizing Wire:  All thermal spray feedstock (metallizing wire) shall be the products of a single 
manufacturer, meet the requirements below, and meet the thermal spray equipment 
manufacturer’s specifications. 
 

a. The metallizing wire shall consist of 99.9% zinc or 85/15 zinc/aluminum complying with 
ASTM B-833 and ANSI/AWS C2.25/C2.25M 

 
b. The Contractor shall provide a certificate of chemical composition of the proposed 

metallizing wire from the metallizing wire manufacturer. 
 
Paint:  All materials to be used on an individual structure shall be produced by the same 
manufacturer. 
 
The Bureau of Materials and Physical Research has established a list of all paint products that 
have met preliminary requirements.  Each batch of material, except for the clear aliphatic urethane 
and the penetrating sealer shall be tested and approved for use.  The specified colors shall be 
produced in the coating manufacturer’s facility.  Tinting of coating after it leaves the manufacturing 
facility is not allowed. 
 
The paint materials shall meet the following requirements of the Standard Specification and as 
noted below: 
 

Item Article 
(a) Waterborne Acrylic 1008.04 
(b) Aluminum Epoxy Mastic (Note 1) 1008.03 
(c) Epoxy/ Aliphatic Urethane (Note 1) 1008.05 
(d) Penetrating Sealer (Note 2) 
(e) Clear Aliphatic Urethane (Note 3) 
 

 
Note 1: If the finish coats are being applied in the field over a shop applied epoxy, select an epoxy 
intermediate for shop application with a recoat window that is long enough to support the 
construction schedule. 
 
Note 2: The Epoxy Penetrating Sealer shall be a cross-linked multi component sealer.  The sealer 
shall have the following properties: 
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(a) The volume solids shall be 98 percent (plus or minus 2 percent). 
(b) Shall be clear or slightly tinted color. 

 
Note 3: The Clear Aliphatic Urethane material shall be one of the following products: 
 

(a) Carbothane Clear Coat by Carboline Company 
(b) Pitthane Ultra Clear 95-8000 by Pittsburgh Paints (PPG)  
(c) ArmorSeal Rexthane I MCU by Sherwin-Williams 
 

Shop Prequalification:  The Contractor performing the shop work shall have either an SSPC-
QP 3 Certification or an AISC Sophisticated Paint Endorsement certification.  The certification(s) 
shall remain current throughout the duration of the contract. 
 
The Contractor performing the shop work shall have satisfactorily performed a minimum of three 
(3) previous projects involving abrasive blast cleaning, metallizing, and paint application.  At least 
one project within the past two (2) years shall have involved a bridge or similar industrial type 
application.  The suitability of the Contractor’s qualifications and prior experience will be 
considered by the Department before granting approval to proceed. 
 
Submittals:  The Contractor performing the shop work shall submit the following plans and 
information for Engineer review and acceptance within 30 days of contract execution (unless 
written permission from the Engineer states otherwise). When full coats are being applied in the 
field, the field painting contractor shall comply with the submittal requirements of Article 506.03.  
Work in the shop or field shall not proceed until submittals are accepted by the Engineer.   

(a) Contractor Personnel Qualifications:  Evidence of experience and the names and 
qualifications/experience/training of the personnel managing and implementing the 
Quality Control program, and for those performing the quality control tests.  QC personnel 
qualification requirements are found under “Quality Control (QC) Inspection.”  
 
All metallizing applicators shall be qualified in accordance with AWS C2.16/C2.16M.   

(b) Quality Control (QC) Plan:  A Quality Control Plan that identifies: test instruments to be 
used, a schedule of required measurements and observations, procedures for correcting 
unacceptable work, and procedures for improving surface preparation and 
metallizing/painting quality as a result of quality control findings.  The program shall 
incorporate the IDOT Quality Control Daily Report Forms as supplied by the Engineer, or 
equivalent information on Engineer-approved Shop Contractor-designed forms. 

(c) Surface Preparation Plan:  The surface preparation plan shall include the methods of 
surface preparation and types of equipment that will be used to prepare the surfaces as 
specified herein.  Also any solvents proposed for solvent cleaning shall be identified and 
MSDS provided. 

 
(d) Abrasives:  Identify the type and brand name of the abrasive proposed for use, provide 

MSDS and manufacturer’s data indicating that the abrasive meets requirements of the 
SSPC-AB 1 or AB 3 standards as specified herein. 
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(e) Metallizing Plan:  Written procedures for the shop application of metallizing, including the 
brand name and type of metallizing wire and application equipment to be used.  Proof that 
the metallizing wire complies with ASTM B-833 and ANSI/AWS C2.25/C2.25M shall also 
be provided. Provide written documentation verifying that all metallizing applicators are 
qualified in accordance with ANSI/AWS C2.16/C2.16M. 

 
(f) Painting Plan:  If shop painting is specified to be applied over the metallizing or if 

galvanizing is used in lieu of metallizing on minor bridge members, procedures for the 
application of the coating system shall be provided along with MSDS and product data 
sheets.  A description of the application equipment to be used shall be included.  The plan 
shall include the requirements to be followed by the field contractor for field touch up. 

 
(g) Shipping and Handling Plan:  A written plan outlining the precautions that shall be taken 

for the protection of the finished surface during shipping and handling.  The plan shall 
address the steps to be taken, such as insulating padding, wood dunnage, load securing 
strapping, binding apparatus, etc. 

 
(h) Galvanizing Option:  At the Contractor’s option, hot dip galvanizing may be proposed as 

a substitute for shop metallizing of bearings, typical cross frames, or diaphragms on non-
curved structures; expansion joint assemblies; and other elements not carrying calculated 
stress.  Submittal requirements are found under “Hot Dip Galvanizing Option.”  Include the 
proposed cleaning and painting plan. 

 
The Engineer will provide written notification to the Contractor when submittals are complete and 
acceptable.  No surface preparation work shall begin until that notification is received.  This 
acceptance shall not be construed to imply approval of any particular method or sequence for 
conducting the work, or for addressing health and safety concerns.  Acceptance does not relieve 
the Contractor from the responsibility to conduct the work according to the requirements of 
Federal, State, or Local regulations and this specification, or to adequately protect the health and 
safety of all workers involved in the project and any members of the public who may be affected 
by the project.  The Contractor remains solely responsible for the adequacy and completeness of 
the programs and work practices, and adherence to them. 
 
Quality Control (QC) Inspections:  The Contractor performing the shop work shall perform first 
line, in process QC inspections.  The Contractor shall implement the accepted QC Program to 
insure that the work complies with these specifications.  The designated Quality Control inspector 
shall be onsite full time during any operations that affect the quality of the system (e.g., surface 
preparation, metallizing application, paint application, and final inspection at project completion).  
The Contractor shall use the IDOT Contractor Daily (QC) Metallizing & Painting Report form 
(supplied by the Engineer, or Engineer-approved Contractor-designed forms that contain the 
same information, to record the results of quality control tests and inspections.  The completed 
reports shall be given to the Engineer before work resumes the following day. 
 
QC inspections shall include, but are not limited to the following: 
 

• Ambient conditions. 
 
• Surface preparation (solvent cleaning, abrasive blast cleanliness, surface profile depth, 

etc.). 
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• Metallizing application (specified materials used, bend test, continuity and coverage, 
adhesion, dry film thickness). 

 
• Verification that the MISTIC test ID number for the paint system has been issued when 

painting is specified. 
 
• Paint Application (when specified)(specified materials used, continuity and coverage, dry 

film thickness, freedom from overspray, dry spray, pinholes, skips, misses, etc.). 
 
The personnel managing the QC Program shall possess a minimum classification as a NACE CIP 
Level 2, or shall provide evidence of successful inspection of three projects of similar or greater 
complexity and scope completed in the last two years.  References shall include the name, 
address, and telephone number of a contact person employed by the facility owner. 
 
The personnel performing the QC tests shall be trained in all tests, inspections, and instrument 
use required for the inspection of surface preparation, metallizing and paint application.  
Documentation of training shall be provided. The QC personnel shall be solely dedicated to quality 
control activities and shall not perform any production work. QC personnel shall take the lead in 
all inspections, but applicators shall perform wet film thickness measurements during application 
of the coatings, with QC personnel conducting random spot checks.  The Contractor shall not 
replace the QC personnel assigned to the project without advance notice to the Engineer, and 
acceptance of the replacement(s), by the Engineer. 
 
The Contractor performing the shop work shall supply all necessary equipment to perform the QC 
tests and inspections as specified.  Equipment shall include the following at a minimum: 
 

• Psychrometer or comparable equipment for measurement of dew point and relative 
humidity, including weather bureau tables or psychrometric charts 
 

• Surface temperature thermometer 
 

• SSPC Visual Standard VIS 1 
 

• Surface profile replica tape and spring micrometer or electronic micrometer designed for 
use with replica tape; or electronic profilometer designed for measuring blast profile. 
 
 

• Blotter paper for compressed air cleanliness checks 
 

• Type 2 Electronic Dry Film Thickness Gage  
 

• Calibration standards for dry film thickness gage 
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• Bend test coupons and bend test mandrel 
 

• Adhesion testing instrument 
 

• Companion panels for adhesion testing (if that option is selected) 
 

• All applicable ASTM, ANSI, AWS, and SSPC Standards used for the work (reference list 
attached) 

 
The instruments shall be verified for accuracy and adjusted by the Contractor's personnel in 
accordance with the equipment manufacturer's recommendations and the Contractor’s QC 
Program.  All inspection equipment shall be made available to the Engineer for QA observations 
as needed. 
 
Hold Point Notification:  Specific inspection and testing requirements within this specification 
are designated as Hold Points.  Unless other arrangements are made, the Contractor shall 
provide the Engineer with a minimum four-hour notification in advance of the Hold Point.  If four-
hour notification is provided and the work is ready for inspection at that time, the Engineer will 
conduct the necessary observations.  If the work is not ready at the appointed time, unless other 
arrangements are made, an additional four-hour notification is required.  Permission to proceed 
beyond a Hold Point without a QA inspection will be at the sole discretion of the Engineer and will 
only be granted on a case-by-case basis. 
 
Quality Assurance (QA) Observations:  The Engineer will conduct QA observations of any or 
all phases of the work.  The presence or activity of Engineer observations in no way relieves the 
Contractor of the responsibility to perform all necessary daily QC inspections of their own and to 
comply with all requirements of this Specification. 
 
The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations. 

 
CONSTRUCTION REQUIREMENTS 

 
The surface preparation and metallizing shall be according to the SSPC Specification for the 
Application of Thermal Spray Coatings (Metallizing) of Aluminum, Zinc and their Alloys and 
Composites for the Corrosion Protection of Steel, SSPC-CS 23.00/AWS C2.23M/NACE No. 12 
except as modified herein.  In the event of a conflict, the requirements of this specification shall 
prevail. 
 
Hot Dip Galvanizing Option:  At the Contractor’s option, hot dip galvanizing may be substituted 
for shop metallizing of bearings, typical cross frames, or diaphragms on non-curved structures; 
expansion joint assemblies; and other elements not carrying calculated stress.  Galvanized 
surfaces which shall have concrete poured against them shall be chemically passivated or 
otherwise protected by a method approved by the Engineer.  Galvanized bearings for exterior 
members and elements readily visible after erection shall be prepared for field painting, but 
galvanized items obscured from public view will not require field painting.  The Contractor shall 
submit a proposal for substituting galvanizing to the Engineer, showing items to be field painted, 
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applicable provisions of AASHTO M 111 (ASTM A 123), drain/vent holes and any other necessary 
modifications. 
 
Notification:  The Contractor shall notify the Engineer 24-hours in advance of beginning surface 
preparation operations. 
 
Surface Preparation, Metallizing and Painting Equipment:  The Contractor shall provide 
surface preparation, metallizing, and painting equipment as needed to perform the work as 
specified herein. 
 
Metallizing application equipment shall be portable electric arc thermal spray units that are set-
up, adjusted and operated in accordance with the manufacturer’s written instructions. 
 
All cleaning and painting equipment shall include gages capable of accurately measuring fluid 
and air pressures and shall have valves capable of regulating the flow of air, water or paint as 
recommended by the equipment manufacturer.  The equipment shall be maintained in proper 
working order. 
 
Diesel or gasoline powered equipment shall be positioned or vented in a manner to prevent 
deposition of combustion contaminants on any part of the structure. 
 
Hand tools, power tools, pressure washing, water jetting, abrasive blast cleaning equipment, 
brushes, rollers, and spray equipment shall be of suitable size and capacity to perform the work 
required by this specification.  Appropriate filters, traps and dryers shall be provided for the 
compressed air used for abrasive blast cleaning and conventional spray application.  Paint pots 
shall be equipped with air operated continuous mixing devices unless prohibited by the coating 
manufacturer. 
 
Test Areas (Sections):  Prior to proceeding with production work on the project, the Contractor 
shall prepare test sections of at least 10 square feet (0.93 sq. m).  More than one test section 
may be needed to represent the various design configurations of the structure.  The test section(s) 
shall be blast cleaned, metallized and painted (if specified) in accordance with the requirements 
specified herein using the same equipment, materials and procedures that will be used for the 
production. 
 
During the blast cleaning, metallizing, and painting of the test section(s), in the presence of the 
Engineer, the Contractor shall perform all quality control tests and inspections required by this 
specification including complete documentation.  In addition, the Contractor shall allow sufficient 
time for the Engineer to perform any or all quality assurance tests and inspections desired. 
  
Production work shall not proceed until the Engineer agrees that the blast cleaning, metallizing, 
and painting work, along with the quality control testing, inspection, and documentation are 
acceptable. 
 
No additional compensation will be paid for the preparation of the test section(s). 
 
Protective Coverings and Damage:  The Contractor shall apply protective coverings to all 
surfaces of the structural steel that are not scheduled for surface preparation, metallizing, and 
painting.  The coverings shall be maintained and remain in place until the work is completed and 
then shall be removed prior to shipping. 
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Metallized or painted surfaces damaged by any Contractor's operation shall be repaired, and re-
metallized and/or re-painted, as directed by the Engineer, at no additional cost to the Department. 
 
Ambient Conditions:  Surfaces prepared for metallizing or painting shall be free of moisture and 
other contaminants.  The Contractor shall control operations to insure that dust, dirt, or moisture 
do not come in contact with surfaces on which work will take place.  The surface temperature 
shall be at least 5°F (3°C) above the dew point during final surface preparation operations, and 
the application of metallizing.  Metallizing shall only be applied when the surface and air 
temperatures are above 32°F (0°C).  The manufacturers’ published literature shall be followed for 
specific temperature, dew point, and humidity restrictions during the application of each paint 
coat.  Metallizing or paint shall not be applied in rain, wind, snow, fog or mist.  Ambient conditions 
shall be maintained during the drying period specified by the manufacturer. 
 
Compressed Air Cleanliness:  Prior to using compressed air for abrasive blast cleaning, blowing 
down surfaces, and metallizing or painting application, the Contractor shall verify that the 
compressed air is free of moisture and oil contamination according to the requirements of ASTM 
D 4285.  The tests shall be conducted at least one time per shift for each compressor system in 
operation.  If air contamination is evident, the Contractor shall change filters, clean traps, add 
moisture separators or filters, or make other adjustments as necessary to achieve clean, dry air.  
The Contractor shall also examine the work performed since the last acceptable test for evidence 
of defects or contamination caused by the contaminated compressed air.  Contaminated work 
shall be repaired at no additional cost to the Department. 
 
Solvent Cleaning (HOLD POINT):  All traces of oil, grease, and other detrimental contaminants 
on the steel surfaces to be metallized shall be removed by solvent cleaning in accordance with 
SSPC-SP 1.  The brand name of proposed cleaning solvent(s) and/or proprietary chemical 
cleaners including manufacturers’ product data sheet and MSDS shall be submitted for Engineer 
acceptance prior to use. 
 
Under no circumstances shall blast cleaning be performed in areas containing surface 
contaminants or in areas where the Engineer has not accepted the solvent cleaning.  Rejected 
surfaces shall be re-cleaned to the specified requirements at no additional cost to the Department. 
 
Abrasives:  Abrasive blast cleaning shall be performed using either expendable abrasives or 
recyclable steel grit abrasives.  Expendable abrasives shall be used one time and discarded.  The 
abrasive shall be angular in shape.  Acceptable angular shaped abrasives include, but are not 
limited to, aluminum oxide, steel grit, and crushed slag.  Silica sand shall not be used.  Steel shot 
and other abrasives producing a rounded surface profile are not acceptable, even if mixed with 
angular grit abrasives. 
 
Abrasive suppliers shall provide written certification that expendable abrasives and recyclable 
steel grit abrasives meet the requirements of SSPC-AB 1 and AB 3, respectively. Abrasive 
suppliers shall certify that abrasives are not oil contaminated and shall have a water extract pH 
value within the range of 6 to 8.  On a daily basis, the Contractor shall verify that recycled 
abrasives are free of oil and contamination by performing a vial test in accordance with SSPC-AB 
2. 
 
All surfaces that are found to have been prepared using abrasives not meeting the SSPC-AB 1, 
AB 2, or AB 3 requirements, as applicable, are oil contaminated, or have a pH outside the 
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specified range, shall be solvent cleaned or low pressure water cleaned, and re-blast cleaned at 
no cost to the Department. 
 
Surface Preparation (HOLD POINT):  The following method of surface preparation shall be 
used: 
 

(a) Flame Cut Steel:  Prior to blast cleaning, all flame cut edges shall be ground to remove 
hardened steel and any sharp or irregular shapes.  

 
(b) Near-White Metal Blast Cleaning:  All steel surfaces to be metallized shall be near white 

metal blast cleaned in accordance with SSPC-SP 10 using dry abrasive blast cleaning 
methods. 

 
(c) Galvanized Minor Bridge Members:  If galvanizing of minor bridge members is selected in 

lieu of metallizing, prepare all galvanized surfaces for painting by brush-off blast cleaning 
in accordance with SSPC-SP 16 or by using proprietary solutions  that are specifically 
designed to clean and etch (superficially roughed) galvanized steel for painting.  If cleaning 
and etching solutions are selected, submit manufacturer’s technical product literature and 
MSDS for Engineer’s review and written acceptance prior to use. 

 
(d) Base Metal Irregularities:  If hackles, burrs, or slivers in the base metal are visible on the 

steel surface after cleaning, the Contractor shall remove them by grinding followed by re-
blast cleaning. 

 
Surface Profile (HOLD POINT):  Blast cleaning abrasives shall be of the size and grade that will 
produce a uniform angular surface profile depth of 3.5 to 4.5 mils (89 to 114 microns).  If the 
metallizing wire manufacturer’s profile requirements are more restrictive, the Contractor shall 
advise the Engineer and comply with those requirements.  For recycled abrasives, an appropriate 
operating mix shall be maintained in order to control the profile within these limits. 
 
The average surface profile shall be determined each work day with a minimum frequency of one 
location per every 200 sq ft (18.6 sq m) per piece of equipment.  All surfaces, including flame cut 
edges, shall be tested in accordance with SSPC-PA 17.  Surface profile replica tape or electronic 
profilometer shall be used.  The tape shall be retained and included with the daily QC report.  
Single measurements less than 3.5 mils (89 microns) are unacceptable. In that event, additional 
testing shall be done to determine the limits of the deficient area and, if it is not isolated, work will 
be suspended.  The Contractor shall submit a plan for making the necessary adjustments to insure 
that the specified surface profile is achieved on all surfaces.  Work shall not resume until the 
Engineer provides written acceptance. 
 
Surface Condition Prior to Metallizing (HOLD POINT):  Prepared surfaces shall meet the 
requirements of SSPC-SP 10 immediately prior to metallizing, and shall be metallized within six 
hours of blast cleaning.  If rust appears or bare steel has been exposed for more than six hours, 
the affected area shall be re-blasted at no additional cost to the Department. 
 
All dust and surface preparation residue on steel surfaces shall be removed prior to metallizing. 
 
The quality of surface preparation and cleaning of surface dust and debris shall be accepted by 
the Engineer prior to metallizing. 
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The Engineer has the right to reject any work that was performed without adequate provision for 
QA observations to accept the degree of cleaning.  Rejected metallizing work shall be removed 
and replaced at no additional cost to the Department. 
 
Daily Metallizing Operator-Equipment Qualification – Bend Tests:  Unless directed otherwise 
by the Engineer, each day that metallizing will be applied, the Contractor shall perform bend 
testing prior to beginning production work.  For each metallizing applicator, five carbon steel 
coupons measuring 2 inch wide x 8 inch long x 0.05 inch (50mm x400 mm x 1.3 mm) thick shall 
be blast cleaned using the same equipment and abrasive used for the production work. Each 
applicator shall apply the metallizing to five coupons in accordance with the requirements of this 
Specification to a dry film thickness of 8.0 to 12.0 mils (200 to 300µm).  180 degree bend testing 
shall be performed on all five coupons using a 13mm (1/2”) mandrel in accordance with the 
requirements and acceptance criteria of SSPC-CS 23/AWS C2.23M/NACE 12.  Minor cracks that 
cannot be lifted from the substrate with knife blade are acceptable.  If lifting occurs on any coupon, 
the surface preparation and/or metallizing process shall be modified until acceptable results are 
achieved before proceeding with production work. 
 
Application of Metallizing:  Application shall be done in overlapping passes in a cross-hatch 
pattern (i.e., a second set of overlapping passes shall be applied at right angles to the first set of 
overlapping passes) to ensure uniform coverage.  The gun shall be held at such a distance from 
the work surfaces that the metal is still molten on impact.  The metallizing shall be applied as a 
continuous film of uniform thickness, firmly adherent, and free from thin spots, misses, lumps or 
blisters, and have a fine sprayed texture.  Thin spots and misses shall be re-metallized. If touch 
up metallizing or the application of additional metallizing to previously applied metallizing does 
not occur within 24 hours, the surface of the metallizing shall be brush off blast cleaned according 
to SSPC-SP7 to remove oxidation and surface contaminates prior to the application of additional 
metallizing.  The final appearance of the metallizing when left un-top coated or top coated with 
System 1 shall be uniform without excessive blotchiness or contrast in color.  If the surface does 
not have a uniform appearance, remove and replace the metallizing at no cost to the Department. 
If the configuration of the surface being metallized does not allow for a proper gun-to-work piece 
standoff distance, the Contractor shall notify the Engineer. 
 
Unless required by the contract plans, the top of the top flanges shall not be metallized or painted. 
If the contract plans indicate that the top flange is to be metallized, only the first coat of the paint 
system shall be applied to the top flange. 
 
Metallizing Thickness:  The thickness of the metallizing shall be 8.0 to 12.0 mils (200-300 
microns).  Thickness shall be measured as specified by SSPC-PA 2 (use a Type 2 Electronic 
Gauge only). 
 
Metallizing Adhesion:  Adhesion testing of metallizing applied each day shall be determined with 
a self-adjusting adhesion tester in accordance with ASTM D 4541.  Unless otherwise directed by 
the Engineer, a minimum of one test shall be conducted for every 500 sq ft (46sq m) of metallized 
surface.  The tests shall be conducted prior to application of any coating.  If any of the tests exhibit 
less than 700 psi (4.83 MPa) for 85/15 or less than 500 psi (3.45 MPa) for zinc, additional tests 
shall be conducted to determine the extent of the deficient material.  All deficient metallizing shall 
be removed by blast cleaning and re-applied at no additional cost to the Department. 
 
At the discretion of the Engineer, a representative blast cleaned test panel (or steel companion 
panel approximately 12 inch x 12 inch x ¼ inch thick) can be metallized at the same time each 
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500 sq ft (46sq m) of surface area, or portion thereof, is metallized.  Adhesion testing can be 
performed on the companion panel rather than on the structure.  If the adhesion tests on the 
panels are acceptable, the metallizing on the structure is considered acceptable and testing on 
the structure is not required.  If adhesion testing of the panels fails, testing shall be conducted on 
the structure.  If adhesion testing on the structure is acceptable, the metallizing on the structure 
is considered to be acceptable.  If tests on the structure are unacceptable, complete removal of 
the failing metallizing and re-metallizing in accordance with this Specification shall be performed 
at no additional cost to the Department. 
 
Application of Paint Systems Over Metallizing: 
  
When painting over the metallizing is specified, three painting system options exist for application 
over the metallizing as shown below.  Systems, or components of systems, specified to be shop 
applied shall not be applied to the faying surfaces of bolted connections.  The system to be applied 
shall be as designated on the plans. 
 

(a) System 1 is a single coat system consisting of a full clear aliphatic urethane coat shop 
applied to all metallized surfaces except as noted above. 
 
The thickness of the clear coat to be applied is dependent on the product selected and 
shall be as follows: 
 

TABLE 1 
 

CLEAR URETHANE COAT (SINGLE COAT SYSTEM) 
 

MANUFACTURER SEALER COAT  ONLY 
(DFT) 

Carboline Company 
 
 

Carbothane Clear Coat 
 
(3.0 to 5.0  mils) 
(75 to 125 microns) 
 

Pittsburgh Paints 
(PPG)  
 
 

Pitthane Ultra Clear 95-8000 
 
(2.0 to 3.0  mils) 
(50 to 75 microns) 
 

Sherwin-Williams 
 
 

ArmorSeal Rexthane I MCU 
 
(3.0 to 5.0  mils) 
(75 to 125 microns) 

 
The clear urethane shall be applied in a 2 step process.  The first step shall be to apply a 
“mist coat” that is thinned at the maximum allowable thinning rate as listed on the 
manufacturer’s product data sheet that is compliant with VOC regulations.  The intent of 
the mist coat is to saturate the porous metallizing surface and displace entrapped air within 
the porosity of the metallizing.  After allowing the mist coat to flash off for 20 minutes, the 
full coat of clear urethane shall be applied to achieve the manufacturer’s recommended 
dry film thickness. 
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(b) System 2 is a four coat system consisting of a full shop coat of epoxy penetrating sealer 
coat, a full shop coat of an extended recoat epoxy and two full field applied coats of 
waterborne acrylic. 

 
The epoxy penetrating sealer shall be applied in accordance with the coating 
manufacturer’s instructions at a coverage rate designed to achieve a theoretical dry film 
thickness of 1.5 mils (38 microns).  The intent of the epoxy penetrating sealer coat is to 
saturate the metallizing and cover the surface rather than to build a film thickness; 
therefore, dry film thickness measurement of the epoxy penetrating sealer coat is not 
required.  The top of top flanges that are specified to be metallized and embedded in 
concrete shall receive the epoxy penetrating sealer only. 

 
The thicknesses of the epoxy and waterborne acrylic coats shall be according to Article 
506.09(f)(1). 

 
(c) System 3 is a three coat system consisting of a full epoxy penetrating sealer coat, a full 

epoxy intermediate coat, and a full urethane finish coat.  All coats shall be shop-applied 
unless specified otherwise.  If the urethane is field-applied, an extended recoat epoxy shall 
be applied in the shop. 
 
The epoxy penetrating sealer shall be applied in accordance with the coating 
manufacturer’s instructions at a coverage rate designed to achieve a theoretical dry film 
thickness of 1.5 mils (38 microns).  The intent of the epoxy penetrating sealer coat is to 
saturate the metallizing and cover the surface rather than to build a film thickness; 
therefore, dry film thickness measurement of the epoxy penetrating sealer coat is not 
required.  The top of top flanges that are specified to be metallized and embedded in 
concrete shall receive the epoxy penetrating sealer only. 

 
The thicknesses of the epoxy and urethane coats shall be according to Article 506.09(f)(2). 

 
The single clear urethane coat or the epoxy penetrating sealer coat shall be applied within 24 
hours of metallizing providing that the immediate work environment is controlled.  If temperature 
and humidity cannot be controlled, that time frame shall be reduced to within 8 hours.  The 
metallizing shall be dry and free of any visible debris or oxidation (zinc oxide) at the time of 
application.  Visible oxidation shall be removed by mechanical methods such as stiff bristle or 
wire brushing.  Contact surfaces for bolted connections shall consist of bare, uncoated metallizing 
only and shall be masked off prior to the application of any shop applied coatings. 
  
The clear urethane coat or the epoxy penetrating sealer shall be applied in accordance with the 
manufacturer’s instructions and in such a manner to assure thorough wetting and sealing of the 
metallizing. 
 
For systems 2 and 3, prior to application of any subsequent coat, the surface of the previous coat 
shall be dry in accordance with the manufacturer’s instructions and free of any visible 
contamination.  If the manufacturer’s specified recoat times are exceeded, the effected coat(s) 
shall be completely roughened or removed and replaced, according to the manufacturer’s 
instructions, at no cost to the Department.  The same restrictions regarding film appearance and 
continuity for the seal coat apply to the intermediate coat and topcoat. 
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All coats shall be applied to achieve a smooth, uniform appearance that is free of dryspray, 
overspray, and orange peel.  Shadow-through, pinholes, bubbles, skips, misses, lap marks 
between applications, runs, sags, or other visible discontinuities are unacceptable. 
 
Masked off areas around field connections shall be coated in the field after the steel is fully erected 
according to the touch-up procedure for the completed system. 
 
When the application of field coat(s) is required, the existing shop applied coats shall be prepared 
and field painting performed according to the applicable provisions of Article 506.10.  If any coat 
has exceeded its recoat time, the surface shall be completely roughened or removed and replaced 
according to the manufacturer’s instructions, prior to the application of the topcoat. 
 
All coatings shall be applied by spray, supplemented with brushing or rolling, if needed.  Special 
attention shall be given to obtaining complete coverage and proper coating thickness in crevices, 
on welds and edges, and in hard to reach areas. 
 
Application of Paint System over Galvanizing:  If galvanizing is used in lieu of metallizing and 
Paint System 1, no further painting is required.  If galvanizing is used in lieu of metallizing and 
Paint System 2, apply a two-coat system consisting of a full waterborne acrylic intermediate coat 
and a full waterborne acrylic finish coat from System 2.  If galvanizing is used in lieu of metallizing 
and Paint System 3, apply a full epoxy intermediate coat and a full urethane coat from System 3.  
To minimize handling and erection damage the acrylic coats of System 2 shall be applied in the 
field.  Except as noted on the plans, the epoxy and urethane coats of System 3 can be applied in 
the shop or field. 
 
Touch-Up of Completed Coating System:  The Contractor shall repair all damaged and/or 
unacceptable areas of the completed coating system (all metallizing, galvanizing, and paint 
layers) prior to shipment as defined below.  The same process shall be followed for the repair of 
shipping, handling, and erection damage. 
 
Damage to the metallizing, galvanizing, and/or paint that does not expose the substrate shall be 
prepared by solvent cleaning in accordance with SSPC-SP 1 followed by power tool cleaning in 
accordance with SSPC-SP 3 to remove loose material.  For the repair of damaged metallizing or 
galvanizing that exposes the substrate, the surface shall be spot blast cleaned in accordance with 
SSPC-SP 10.  If blast cleaning cannot be performed, as authorized by the Engineer, the damage 
shall be spot power tool cleaned to SSPC-SP11. 
 
The metallizing, galvanizing and/or paint surrounding each repair area shall be feathered for a 
distance of 1 to 2 inches (25 to 50 mm) to provide a smooth, tapered transition into the existing 
intact material.  The surrounding intact paint shall be roughened to promote adhesion of the repair 
coats. 
 
Damage to metallizing or galvanizing extends to the substrate shall be repaired.  For metallizing 
it is critical that all remnants of sealer or paint have been removed from the porosity of the 
metallizing before applying new metallizing or an adhesion failure can occur.  If it is no longer 
feasible to apply metallizing, spot-apply an organic zinc primer meeting the requirements of 
Section 1008.  For galvanizing, spot apply organic zinc. After priming, for both the metallizing and 
galvanizing, apply the same intermediate and finish coats used on the surrounding steel.  If the 
damage does not expose the substrate, only the effected paint coat(s) shall be applied. 
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Surface Preparation and Painting of Galvanized Fasteners:  All ASTM A 325  or ASTM F 3125 
high strength steel bolts, nuts and washers shall be hot dip galvanized according to AASHTO 
M232, except in areas where the metallized surfaces are to be top coated, in which case they 
shall be mechanically galvanized according to Article 1006.08(a) of the Standard Specifications. 
 
The Contractor shall prepare all fasteners (i.e., galvanized nuts, bolts, etc.) by power tool cleaning 
in accordance with SSPC-SP 3.  Following power tool cleaning and prior to painting, the surfaces 
shall be solvent cleaned according to SSPC-SP 1.  Slight stains of torqueing compound dye may 
remain after cleaning provided the dye is not transferred to a cloth after vigorous rubbing.  If any 
dye is transferred to a cloth after vigorous rubbing, additional cleaning is required. 
 
Spot paint the fasteners with one coat of an aluminum epoxy mastic coating meeting the 
requirements of Article1008.03 of the Standard Specifications. 
 
Shipping and Handling:  The Contractor shall take special care in handling the steel in the shop 
and when loading for shipment.  Painted, metallized, or galvanized steel shall not be moved or 
handled until sufficient cure time has elapsed to prevent handling damage.  During shipping, the 
steel shall be insulated from the moving apparatus (i.e., chains, cables, hooks, clamps, etc.) by 
softeners approved by the Engineer.  Apparatus used to hoist the steel shall be padded.  Steel 
shall be placed on wood dunnage and spaced in such a manner that no rubbing will occur during 
shipment that could damage the paint, metallizing or galvanizing. 

 
Special Instructions:  At the completion of the work, the Contractor shall stencil on the bridge, 
using a contrasting colored paint, the date of metallizing and painting.  The letters shall be capitals, 
not less than 2 inches (50 mm) and not more than 3 inches (75 mm) in height.  The information 
defined below shall be stenciled on the exterior face of the first girders at the bridge abutments 
(approximately 1 or 2 feet outward from the abutment end of the girders).  The Engineer will 
identify the bridge member(s) to be stenciled. 
 
When all coats are applied in the shop with the exception of touch-up, the shop Contractor shall 
do the stenciling.  The stencil shall contain the following words on four lines: "METALLIZED BY” 
on the first line; name of the Contractor on the second line; and the month and year in which the 
coating was completed on the third line; and the applicable system Code on the fourth line.  
 
When the finish coat is applied in the field, the Contractor shall do the stenciling as described 
above, but insert “PAINTED BY” and the Contractor’s name after the fourth line. 
 
 
Basis of Payment:  This work shall not be paid for separately but shall be included in the unit 
price bid for furnishing and/or erecting structural steel according to Article 505.13. 
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Appendix 1 – Reference List 
 
The Shop and Field Contractor(s) shall maintain the following regulations and references on site 
for the duration of the project: 
 
Illinois Environmental Protection Act 
 
American Society of Testing Material 
 
• ASTM D 4285, Standard Test Method for Indicating Oil or Water in Compressed Air 

 
• ASTM B833, Standard Specifications for Zinc Wire for Thermal Spraying (Metallizing) 

 
• ASTM D4541, Standard Test Method for Pull-Off Strength of Coatings Using Portable 

Adhesion Testers  
 
Society of Protective Coatings 
 
• SSPC-AB 1, Mineral and Slag Abrasives 

 
• SSPC-AB 2, Specification for Cleanliness of Recycled Ferrous Metallic Abrasives 

 
• SSPC-AB 3, Newly Manufactured or Re-Manufactured Steel Abrasives 

 
• SSPC-PA 2, Measurement of Dry Coating Thickness with Magnetic Gages 

 
• SSPC-QP 1, Standard Procedure for Evaluating Painting Shop Contractors (Field 

Application to Complex Structures)  
 
• SSPC-QP 2, Standard Procedure for Evaluating the Qualifications of Painting Shop 

Contractors to Remove Hazardous Paint   
 
• SSPC-SP 1, Solvent Cleaning 

 
• SSPC-SP 5/NACE No. 1, White Metal Blast Cleaning 

 
• SSPC-SP 11, Power Tool Cleaning to Bare Metal 

 
• SSPC-SP 12/NACE No. 5, Surface Preparation and Cleaning of Metals by Water Jetting 

Prior to Recoating 
 
• SSPC-SP 16,  Brush-Off Blast Cleaning of Coated and Uncoated Galvanized Steel, 

Stainless Steels, and Non-Ferrous Metals 
 
• SSPC-PA 17, Procedure for Determining Conformance to Steel Profile/Surface 

Roughness/Peak Count Requirements. 
 
•  SSPC-VIS 1, Guide and Reference Photographs for Steel Surfaces Prepared by Dry 

Abrasive Blast Cleaning 
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• SSPC-VIS 5, Guide and Reference Photographs for Steel Prepared by Wet Abrasive Blast 

Cleaning 
 

• SSPC-Guide 15, Field Methods for Retrieval and Analysis of Soluble Salts on Steel and 
Other Nonporous Surfaces 
 

• SSPC-CS 23.00/AWS C2.23M/NACE No. 12, Specification for the Application of Thermal 
Spray Coatings (Metallizing) of Aluminum, Zinc, and Their Alloys and Composites for the 
Corrosion Protection of Steel 

 
American National Standards Institute/American Welding Society 
 
• ANSI/AWS C2.25/C2.25M, Specification for Solid and Composite Wires, and Ceramic Rods 

for Thermal Spraying 
 

• AWS C2.6/C2.6M, Guide for Thermal-Spray Operator Qualification 
 
Metallizing wire and coating manufacturer’s application instructions, MSDS and product data 
sheets 
 
 
 
HOT DIP GALVANIZING FOR STRUCTURAL STEEL 
Effective:  June 22, 1999     Revised:   March 24, 2023 
 
Description.  This work shall consist of surface preparation and hot dip galvanizing all structural 
steel specified on the plans and painting of galvanized structural steel when specified on the 
plans. 
 
Materials.  Fasteners shall be ASTM F 3125, Grade 325, Type 1, High Strength bolts with 
matching nuts and washers. 
 
Fabrication Requirements.  Hot-dip galvanizing shall be indicated on the shop drawings.  The 
fabricator shall coordinate with the galvanizer to incorporate additional steel details required to 
facilitate galvanizing of the steel.  These additional details shall be indicated on the shop drawings. 
   
Additional temporary stiffeners may be added at the contractor’s expense as necessary to prevent 
distortion of the girders during galvanizing.  The contractor shall coordinate with the fabricator and 
the galvanizer to determine if additional stiffeners are necessary, and where these shall be placed.  
Any proposed changes shall be submitted to the Engineer for approval prior to making any 
changes and documented on the shop drawings. 
 
Temporary stiffener angles shall be bolted to each side of the splice ends of each girder segment 
to prevent distortion during galvanizing.  Temporary stiffener angles shall bolt or fit tight against 
top and bottom flanges and include spacer tubes to minimize damage to galvanizing during 
removal. 
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To ensure identification after galvanizing, piece marks shall be supplemented with metal tags for 
all items where fit-up requires matching specific pieces. 
 
After fabrication (cutting, welding, drilling, etc.) is complete, all holes shall be deburred and all 
fins, scabs or other surface/edge anomalies shall be ground or repaired per ASTM A6.  The items 
shall then be cleaned per Steel Structures Painting Council's Surface Preparation Specification 
SSPC-SP1 (Solvent Cleaning) and SSPC-SP6 (Commercial Blast Cleaning).  All surfaces shall 
be inspected to verify no fins, scabs or other similar defects are present. 
 
The Contractor shall consult with the galvanizer to ensure proper removal of grease, paint and 
other deleterious materials prior to galvanizing. 
 
Surface Preparation and Hot Dip Galvanizing 
 
General.  Surfaces of the structural steel specified on the plans shall be prepared and hot dip 
galvanized as described herein.  
 
Cleaning Structural Steel.  If rust, mill scale, dirt, oil, grease or other foreign substances have 
accumulated prior to galvanizing, steel surfaces shall be cleaned by a combination of caustic  
cleaning and cleaning according to SSPC-SP8 (Pickling). 
 
Special attention shall be given to the cleaning of corners and reentrant angles. 
 
Surface Preparation.  A flux shall be applied to all steel surfaces to be galvanized.  Any surfaces 
which will receive field-installed stud shear connectors shall not be galvanized within 2 in. (50 
mm) of the stud location.  Either the entire area receiving studs or just individual stud locations 
may be left ungalvanized.  The following steel surfaces of bearings shall not be galvanized: 
stainless steel surfaces, surfaces which will be machined (except for fixed bearing sole plates), 
and surfaces which will have TFE, elastomer, or stainless steel parts bonded to them. 
 
The cleaned surfaces shall be galvanized within 24 hours after cleaning, unless otherwise 
authorized by the Engineer.  
 
Application of Hot Dip Galvanized Coating.  Steel members, fabrications and assemblies shall be 
galvanized by the hot dip process in the shop according to AASHTO M 111. 
 
Bolts, nuts, and washers shall be galvanized according to ASTM F 2329. 
 
All steel shall be safeguarded against embrittlement according to ASTM A 143.  Water quenching 
or chromate conversion coating shall not be used on any steel work that is to be painted.  All 
galvanized steel work shall be handled in such a manner as to avoid any mechanical damage 
and to minimize distortion. 
 
Beams and girders shall be handled, stored and transported with their webs vertical and with 
proper cushioning to prevent damage to the member and coating.  Members shall be supported 
and externally stiffened during galvanizing to prevent permanent distortion. 
 
Hot Dip Galvanized Coating Requirements.  Coating weight, surface finish, appearance and 
adhesion shall conform to requirements of ASTM A 385, ASTM F2329, AASHTO M 111 or 
AASHTO M 232, as appropriate. 
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Any high spots of zinc coating, such as metal drip lines and rough edges, left by the galvanizing 
operation in areas that are to be field connected or in areas that are to be painted shall be removed 
by cleaning per SSPC-SP2 (Hand Tool Cleaning) or SSPC-SP3 (Power Tool Cleaning).  The zinc 
shall be removed until it is level with the surrounding area, leaving at least the minimum required 
zinc thickness.   

Shop assemblies producing field splices shall provide 1/8 in. (3 mm) minimum gaps between ends 
of members to be galvanized.  At field splices of beams or girders, galvanizing exceeding 0.08 in. 
(2 mm) on the cross-sectional (end) face shall be partially removed until it is 0.04 in. to 0.08 in. (1 
to 2 mm) thick. 

 
Testing of Hot Dip Galvanized Coating.  Inspection and testing of hot dip galvanized coatings shall 
follow the guidelines provided in the American Galvanizers Association publication “Inspection of 
Products Hot Dip Galvanized After Fabrication”.  Sampling, inspection, rejection and retesting for 
conformance with requirements shall be according to AASHTO M 111 or AASHTO M 232, as 
applicable.  Coating thickness shall be measured according to AASHTO M 111, for magnetic 
thickness gage measurement or AASHTO M 232, as applicable. 
 
All steel shall be visually inspected for finish and appearance. 
 
Bolts, nuts, washers, and steel components shall be packaged according to ASTM F 2329.  
Identity of bolts, nuts and washers shall be maintained for lot-testing after galvanizing according 
to Article 505.04(f)(2) for high strength steel bolts.  
 
A notarized certificate of compliance with the requirements listed herein shall be furnished.  The 
certificate shall include a detailed description of the material processed and a statement that the 
processes used met or exceeded the requirements for successful galvanizing of the surface, 
where applicable.  The certificate shall be signed by the galvanizer. 
 
Repair of Hot Dip Galvanized Coating.  Surfaces with inadequate zinc thickness shall be repaired 
in the shop according to ASTM A 780 and AASHTO M 111. 
 
Surfaces of galvanized steel that are damaged after the galvanizing operation shall be repaired 
according to ASTM A 780 whenever damage exceeds 3/16 in. (5 mm) in width and/or 4 in. (100 
mm) in length.  Damage that occurs in the shop shall be repaired in the shop.  Damage that occurs 
during transport or in the field shall be repaired in the field. 
 
Connection Treatment.  After galvanizing and prior to shipping, contact surfaces for any bolted 
connections shall be roughened by hand wire brushing or according to SSPC-SP7 (Brush-Off 
Blast Cleaning).  Power wire brushing is not allowed. 
 
All bolt holes shall be reamed or drilled to their specified diameters after galvanizing.  All bolts 
shall be installed after galvanizing. 
 
Surface Preparation and Painting 
 
Surface Preparation.  When galvanized steel surfaces are specified to be painted they shall be 
clean and free of oil, grease, and other foreign substances.  Surface preparation necessary to 
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provide adequate adhesion of the coating shall be performed according to ASTM D6386.  Surface 
preparation shall include, but not be limited to the following: 
 
• All galvanized steel surfaces that are to be painted shall be cleaned according to SSPC-SP1 

(Solvent Cleaning).  After cleaning, all chemicals shall be thoroughly rinsed from the surface 
with a suitable solvent.  The steel shall be allowed to completely dry prior to coating 
application. 

 
• All galvanized steel surfaces that are to be painted shall be checked for the presence of 

chromate conversion coating according to ASTM D 6386 Appendix X1.  Surfaces where 
chromate conversion coating is found shall be cleaned according to the same appendix and 
blown down with clean, compressed air according to ASTM D 6386 Section 6.1.  

 
• All galvanized steel surfaces that are to be painted shall be checked for the presence of wet 

storage stain.  Surfaces where wet storage stain is found shall be cleaned, rinsed and 
completely dried according to ASTM D 6386 Section 6.2. 

 
• Following galvanizing, thickness readings shall verify the acceptable thickness of the 

galvanizing according to AASHTO M111/ASTM A123. 
 
Paint Requirements.  The paint materials (epoxy intermediate coat and aliphatic urethane finish 
coat) shall meet the requirements of the Articles 1008.05(d) and (e) of the Standard Specification. 
 
All paint materials for the shop and field shall be supplied by the same manufacturer, and samples 
of components submitted for approval by the Department, before use. 
 
Paint storage, mixing, and application shall be according to Section 506 of the Standard 
Specifications and the paint manufacturer’s written instructions and product data sheets.  In the 
event of a conflict the Contractor shall advise the Engineer and comply with the Engineer’s written 
resolution.  Until a resolution is provided, the most restrictive conditions shall apply. 
 
Shop Application of the Paint System.  The areas to be painted shall receive one full coat of an 
epoxy intermediate coat and one full coat of an aliphatic urethane finish coat.  The film thickness 
of each coat shall be according to Article 506.09(f)(2). 
 
Construction Requirements.  The contact surfaces of splice flange connections (mating flange 
faces and areas under splice bolt heads and nuts) shall be free of paint prior to assembly.  If white 
rust is visible on the mating flange surfaces, the steel shall be prepared by hand wire brushing or 
brush-off blasting according to SSPC-SP7.  Power wire brushing is not allowed. 
 
After field erection, the following areas shall be prepared by cleaning according to SSPC-SP1 
(Solvent Cleaning), tie- or wash-coated if applicable, and then painted or touched up with the 
paint specified for shop application (the intermediate coat and/or the finish coat): 
• exposed unpainted areas at bolted connections 
• areas where the shop paint has been damaged 
• any other unpainted, exposed areas as directed by the Engineer. 
 
Special Instructions.  Painting Date/System Code.  At the completion of the work, the Contractor 
shall stencil in contrasting color paint the date of painting the bridge and the paint type code from 
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the Structure Information and Procedure Manual for the system used according to Article 
506.10(i).  The code designation for galvanizing is “V”.  If painting of the structural steel is not 
specified then the word “PAINTED” may be omitted, the month and year shall then correspond to 
the date the stencil is applied. 
 
Basis of Payment.  The cost of all surface preparation, galvanizing, painting and all other work 
described herein shall be considered as included in the unit price bid for the applicable pay items 
to be galvanized and painted, according to the Standard Specifications. 
 
 
 
DRILLED SHAFTS 
Effective: October 5, 2015      Revised: October 4, 2016 
 
Revise Section 516 of the Standard Specifications to read: 

 
“SECTION 516.  DRILLED SHAFTS 

 
516.01 Description.  This work shall consist of constructing drilled shaft foundations. 

 
516.02 Materials.  Materials shall be according to the following. 

 
Item Article/Section 

(a) Portland Cement Concrete (Note 1) .............................................................. 1020 
(b) Reinforcement Bars .................................................................................. 1006.10 
(c) Grout (Note 2) .......................................................................................... 1024.01 
(d) Permanent Steel Casing  ...................................................................... 1006.05(d) 
(e) Slurry (Note 3) 

 
Note 1.  When the soil contains sulfate contaminates, ASTM C 1580 testing will be 
performed to assess the severity of sulfate exposure to the concrete.  If the sulfate 
contaminate is >0.10 to < 0.20 percent by mass, a Type II (MH) cement shall be used.  If 
the sulfate contaminate is >0.20 to < 2.0 percent by mass, a Type V cement shall be used. 
If the sulfate contaminate is ≥ 2.0 percent by mass, refer to ACI 201.2R for guidance. 
 
Note 2.  The sand-cement grout mix shall be according to Section 1020 and shall be two 
to five parts sand and one part Type I or II cement.  The maximum water cement ratio 
shall be sufficient to provide a flowable mixture with a typical slump of 10 in. (250 mm). 
 
Note 3.  Slurry shall be bentonite, emulsified polymer, or dry polymer, and shall be 
approved by the Engineer. 

 
516.03 Equipment.  Equipment shall be according to the following. 

 
Item Article/Section 

(a) Concrete Equipment 1020.03 
(b) Drilling Equipment (Note 1) 
(c) Hand Vibrator 1103.17(a) 
(d) Underwater Concrete Placement Equipment 1103.18 
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Note 1.  The drilling equipment shall have adequate capacity, including power, torque and 
down thrust, to create a shaft excavation of the maximum diameter specified to a depth of 
20 percent beyond the depths shown on the plans. 

 
516.04 Submittals.  The following information shall be submitted on form BBS 133. 

 
(a) Qualifications.  At the time of the preconstruction conference, the Contractor shall provide 

the following documentation. 
 
(1) References.  A list containing at least three projects completed within the three years 

prior to this project’s bid date which the Contractor performing this work has installed 
drilled shafts of similar diameter, length, and site conditions to those shown in the 
plans.  The list of projects shall contain names and phone numbers of owner's 
representatives who can verify the Contractor’s participation on those projects. 
 

(2) Experience.  Name and experience record of the drilled shaft supervisor, responsible 
for all facets of the shaft installation, and the drill operator(s) who will be assigned to 
this project.  The supervisor and operator(s) shall each have a minimum of three years 
experience in the construction of drilled shafts. 
 

(b) Installation Procedure.  A detailed installation procedure shall be submitted to the 
Engineer for acceptance at least 28 days prior to drilled shaft construction and shall 
address each of the following items unless otherwise directed by the Engineer in writing. 
 
(1) Equipment List.  List of proposed equipment to be used including cranes, drill rigs, 

augers, belling tools, casing, vibratory hammers, core barrels, bailing buckets, final 
cleaning equipment, slurry equipment, tremies, or concrete pumps, etc.   
 

(2) General Sequence.  Details of the overall construction operation sequence, equipment 
access, and the sequence of individual shaft construction within each substructure 
bent or footing group.  The submittal shall address the Contractor’s proposed time 
delay and/or the minimum concrete strength necessary before initiating a shaft 
excavation adjacent to a recently installed drilled shaft. 
 

(3) Shaft Excavation.  A site specific step by step description of how the Contractor 
anticipates the shaft excavation to be advanced based on their evaluation of the 
subsurface data and conditions expected to be encountered.  This sequence shall note 
the method of casing advancement, anticipated casing lengths, tip elevations and 
diameters, the excavation tools used and drilled diameters created.  The Contractor 
shall indicate whether wet or dry drilling conditions are expected and if groundwater 
will be sealed from the excavation. 

 
(4) Slurry.  When the use of slurry is proposed, details on the types of additives to be used 

and their manufacturers shall be provided.  In addition, details covering the 
measurement and control of the hardness of the mixing water, agitation, circulation, 
de-sanding, sampling, testing, and chemical properties of the slurry shall be submitted. 
 

(5) Shaft Cleaning.  Method(s) and sequence proposed for the shaft cleaning operation. 
 



FAP ROUTE 310 (US 67) 
PROJECT NHPP-I0ZG(818) 

SECTION (86B-1, 87C)R 
CASS & SCHUYLER COUNTIES 

CONTRACT NO. 72K47 
 

 
100 

(6) Reinforcement Cage and Permanent Casing.  Details of reinforcement placement 
including rolling spacers to be used and method to maintain proper elevation and 
location of the reinforcement cage within the shaft excavation during concrete 
placement.  The method(s) of adjusting the reinforcement cage length and permanent 
casing if rock is encountered at an elevation other than as shown on the plans.  As an 
option, the Contractor may perform soil borings and rock cores at the drilled shaft 
locations to determine the required reinforcement cage and permanent casing lengths. 
 

(7) Concrete Placement.  Details of concrete placement including proposed operational 
procedures for free fall, tremie or pumping methods.  The sequence and method of 
casing removal shall also be stated along with the top of pour elevation, and method 
of forming through water above streambed. 

 
(8) Mix Design.  The proposed concrete mix design(s). 
 
(9) Disposal Plan.  Containment and disposal plan for slurry and displaced water.  

Containment and disposal plan for contaminated concrete pushed out of the top of the 
shaft by uncontaminated concrete during concrete placement. 

 
(10) Access and Site Protection Plan.  Details of access to the drilled shafts and safety 

measures proposed.  This shall include a list of casing, scaffolding, work platforms, 
temporary walkways, railings, and other items needed to provide safe access to the 
drilled shafts.  Provisions to protect open excavations during non-working hours shall 
be included. 

 
The Engineer will evaluate the drilled shaft installation procedure and notify the Contractor 
of acceptance, need for additional information, or concerns with the installation’s effect on 
the existing or proposed structure(s). 

 
CONSTRUCTION REQUIREMENTS 

 
516.05 General.  Excavation for drilled shaft(s) shall not proceed until written authorization 

is received from the Engineer.  The Contractor shall be responsible for verification of the 
dimensions and alignment of each shaft excavation as directed by the Engineer. 
 

Unless otherwise approved in the Contractor’s installation procedure, no shaft excavation, 
casing installation, or casing removal with a vibratory hammer shall be made within four shaft 
diameters center to center of a shaft with concrete that has a compressive strength less than 
1500 psi (10,300 kPa).  The site-specific soil strengths and installation methods selected will 
determine the actual required minimum spacing, if any, to address vibration and blow out 
concerns.  
 

Lost tools shall not remain in the shaft excavation without the approval of the Engineer. 
 

Blasting shall not be used as a method of shaft excavation.   
 

516.06 Shaft Excavation Protection Methods.  The construction of drilled shafts may 
involve the use of one or more of the following methods to support the excavation during the 
various phases of shaft excavation, cleaning, and concrete placement dependent on the site 
conditions encountered.  Surface water shall not flow uncontrolled into the shaft excavation, 
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however water may be placed into the shaft excavation in order to meet head pressure 
requirements according to Articles 516.06(c) and 516.13. 
 

The following are general descriptions indicating the conditions when these methods may be 
used.   

 
(a) Dry Method.  The dry construction method shall only be used at sites where the 

groundwater and soil conditions are suitable to permit the drilling and dewatering of the 
excavation without causing subsidence of adjacent ground, boiling of the base soils, 
squeezing, or caving of the shaft side walls.  The dry method shall consist of drilling the 
shaft excavation, removing accumulated water, cleaning the shaft base, and placing the 
reinforcement cage and concrete in a predominately dry excavation.   
 

(b) Slurry Method.  The slurry construction method may be used at sites where dewatering 
the excavation would cause collapse of the shaft sidewalls or when the volume and head 
of water flowing into the shaft is likely to contaminate the concrete during placement 
resulting in a shaft defect.  This method uses slurry, or in rare cases water, to maintain 
stability of the shaft sidewall while advancing the shaft excavation.  After the shaft 
excavation is completed, the slurry level in the shaft shall be kept at an elevation to 
maintain stability of the shaft sidewall, maintain stability of the shaft base, and prevent 
additional groundwater from entering the shaft.  The shaft base shall be cleaned, the 
reinforcement cage shall be set, and the concrete shall be discharged at the bottom of the 
shaft excavation, displacing the slurry upwards. 
 

(c) Temporary Casing Method.  Temporary casing shall be used when either the dry or slurry 
methods provide inadequate support to prevent sidewall caving or excessive deformation 
of the shaft excavation.  Temporary casing may be used with slurry or be used to reduce 
the flow of water into the excavation to allow dewatering and concrete placement in a dry 
shaft excavation. Temporary casing shall not be allowed to remain permanently without 
the approval of the Engineer. 
 
During removal of the temporary casing, the level of concrete in the casing shall be 
maintained at a level such that the head pressure inside the casing is a minimum of 1.25 
times the head pressure outside the casing, but in no case is less than 5 ft (1.5 m) above 
the bottom of the casing.  Casing removal shall be at a slow, uniform rate with the pull in 
line with the shaft axis.  Excessive rotation of the casing shall be avoided to limit 
deformation of the reinforcement cage.  In addition, the slump requirements during casing 
removal shall be according to Article 516.12. 
 

When called for on the plans, the Contractor shall install a permanent casing as specified.  
Permanent casing may be used as a shaft excavation support method or may be installed after 
shaft excavation is completed using one of the above methods.  After construction, if voids are 
present between the permanent casing and the drilled excavation, the voids shall be filled with 
grout.  Permanent casing shall not remain in place beyond the limits shown on the plans without 
the specific approval of the Engineer.   

 
When the shaft extends above the streambed through a body of water and permanent casing 

is not shown, the portion above the streambed shall be formed with removable casings, column 
forms, or other forming systems as approved by the Engineer.  The forming system shall not scar 
or spall the finished concrete or leave in place any forms or casing within the removable form 
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limits as shown on the plans unless approved as part of the installation procedure.  The forming 
system shall not be removed until the concrete has attained a minimum compressive strength of 
2500 psi (17,200 kPa) and cured for a minimum of 72 hours.  For shafts extending through water, 
the concrete shall be protected from water action after placement for a minimum of seven days. 

 
516.07 Slurry.  When slurry is used, the Contractor shall provide a technical 

representative of the slurry additive manufacturer at the site prior to introduction of the slurry into 
the first shaft where slurry will be used, and during drilling and completion of a minimum of one 
shaft to adjust the slurry mix to the specific site conditions.  During construction, the level of the 
slurry shall be maintained a minimum of 5 feet (1.5 m) above the height required to prevent caving 
of the shaft excavation.  In the event of a sudden or significant loss of slurry in the shaft excavation, 
the construction of that foundation shall be stopped and the shaft excavation backfilled or 
supported by temporary casing, until a method to stop slurry loss, or an alternate construction 
procedure, has been approved by the Engineer. 
 

(a) General Properties.  The material used to make the slurry shall not be detrimental to the 
concrete or surrounding ground.  Mineral slurries shall have both a mineral grain size that 
remains in suspension and sufficient viscosity and gel characteristics to transport 
excavated material to a suitable screening system.  Polymer slurries shall have sufficient 
viscosity and gel characteristics to transport excavated material to suitable screening 
systems or settling tanks.  The percentage and specific gravity of the material used to 
make the slurry shall be sufficient to maintain the stability of the excavation and to allow 
proper concrete placement. 

 
If approved by the Engineer, the Contractor may use water and excavated soils as drilling 
slurry. In this case, the range of acceptable values for density, viscosity and pH, as shown 
in the following table for bentonite slurry shall be met. 

 
When water is used as the slurry to construct rock sockets in limestone, dolomite, 
sandstone or other formations that are not erodible, the requirements for slurry testing 
shall not apply if the entire fluid column is replaced with fresh water after drilling.  To do 
so, fresh water shall be introduced at the top of the shaft excavation and existing water 
used during drilling shall be pumped out of the shaft excavation from the bottom of the 
shaft excavation until the entire volume of fluid has been replaced. 

 
(b) Preparation.  Prior to introduction into the shaft excavation, the manufactured slurry 

admixture shall be pre-mixed thoroughly with clean, fresh water and for adequate time in 
accordance with the slurry admixture manufacturer’s recommendations.  Slurry tanks of 
adequate capacity shall be used for slurry mixing, circulation, storage and treatment.  No 
excavated slurry pits will be allowed in lieu of slurry tanks without approval from the 
Engineer.  Adequate desanding equipment shall be provided to control slurry properties 
during the drilled shaft excavation in accordance with the values provided in Table 1. 

 
(c) Quality Control.  Quality control tests shall be performed on the slurry to determine density, 

viscosity, sand content and pH of freshly mixed slurry, recycled slurry and slurry in the 
shaft excavation.  Tests of slurry samples from within two feet of the bottom and at mid-
height of the shaft excavation shall be conducted in each shaft excavation during the 
excavation process to measure the consistency of the slurry.  A minimum of four sets of 
tests shall be conducted during the first eight hours of slurry use on the project.  When a 
series of four test results do not change more than 1% from the initial test, the testing 
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frequency may be decreased to one set every four hours of slurry use.  Reports of all tests, 
signed by an authorized representative of the Contractor, shall be furnished to the 
Engineer upon completion of each drilled shaft.  The physical properties of the slurry shall 
be as shown in Table 1. 

 
The slurry shall be sampled and tested less than 1 hour before concrete placement.  Any 
heavily contaminated slurry that has accumulated at the bottom of the shaft shall be 
removed.  The contractor shall perform final shaft bottom cleaning after suspended solids 
have settled from the slurry.  Concrete shall not be placed if the slurry does not have the 
required physical properties. 

 
Table 1 – SLURRY PROPERTIES 

 Bentonite Emulsifie
d 
Polymer 

Dry 
Polymer 

Test Method 

Density, lb/cu ft 
(kg/cu m) (at 
introduction) 

65.2 ± 1.61 

(1043.5 ± 
25.6) 

63 
(1009.0) 
max. 
 

63 
(1009.0) 
max. 
 

ASTM D 
4380 

Density, lb/cu ft 
(kg/cu m) (prior 
to concrete 
placement) 

67.0 ± 3.51 

(1073.0 ± 
56.0) 

63 
(1009.0) 
max. 
 

63 
(1009.0) 
max. 
 

ASTM D 
4380 

Viscosity2, 
sec/qt (sec/L) 

46 ± 14 
(48 ± 14) 

38 ± 5 
(40 ± 5) 

65 ± 15 
(69 ± 16) 

ASTM D 
6910 

pH 9.0 ± 1.0 9.5 ± 1.5 9.0 ± 2.0 ASTM D 
4972 

Sand Content, 
percent by 
volume (at 
introduction) 

4 max. 1 max. 1 max. ASTM D 
4381 

Sand Content, 
percent by 
volume (prior to 
concrete 
placement) 

10 max. 1 max. 1 max. ASTM D 
4381 

Contact Time3, 
hours 

4 max. 72 max. 72 max  

 
Note 1.  When the slurry consists of only water and excavated soils, the density shall 
not exceed 70 lb/cu ft (1121 kg/cu m). 
Note 2.  Higher viscosities may be required in loose or gravelly sand deposits. 
Note 3.  Contact time is the time without agitation and sidewall cleaning. 

 
516.08 Obstructions.  An obstruction is an unknown isolated object that causes the shaft 

excavation method to experience a significant decrease in the actual production rate and requires 
the Contractor to core, break up, push aside, or use other means to mitigate the obstruction.  
Subsurface conditions such as boulders, cobbles, or logs and buried infrastructure such as 
footings, piling, or abandoned utilities, when shown on the plans, shall not constitute an 
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obstruction.  When an obstruction is encountered, the Contractor shall notify the Engineer 
immediately and upon concurrence of the Engineer, the Contractor shall mitigate the obstruction 
with an approved method. 

 
516.09 Top of Rock.  The top of rock will be considered as the point where rock, defined 

as bedded deposits and conglomerate deposits exhibiting the physical characteristics and 
difficulty of rock removal as determined by the Engineer, is encountered which cannot be drilled 
with augers and/or underreaming tools configured to be effective in the soils indicated in the 
contract documents. 

 
516.10 Design Modifications.  If the top of rock elevation differs from that shown on the 

plans by more than 10 percent of the length of the drilled shaft above the rock, the Engineer shall 
be contacted to determine if any drilled shaft design changes may be required.  In addition, if the 
type of soil or rock encountered is not similar to that shown in the subsurface exploration data, 
the Contractor may be required to extend the drilled shaft length(s) beyond those specified in the 
plans.  In either case, the Engineer will determine if revisions are necessary and the extent of the 
modifications required. 

 
516.11 Excavation Cleaning and Inspection.  Materials removed or generated from the 

shaft excavations shall be disposed of according to Article 202.03. 
 
After excavation, each shaft shall be cleaned.  For a drilled shaft terminating in soil, the depth 

of sediment or debris shall be a maximum of 1 1/2 in. (38 mm).  For a drilled shaft terminating in 
rock, the depth of sediment or debris shall be a maximum of 1/2 in. (13 mm). 

 
A shaft excavation shall be overreamed when, in the opinion of the Engineer, the sidewall has 

softened, swelled, or has a buildup of slurry cake.  Overreaming may also be required to correct 
a shaft excavation which has been drilled out of tolerance.  Overreaming may be accomplished 
with a grooving tool, overreaming bucket, or other approved equipment.  Overreaming thickness 
shall be a minimum of 1/2 in. (13 mm) and a maximum of 3 in. (75 mm). 
 

516.12 Reinforcement.  This work shall be according to Section 508 and the following. 
 
The shaft excavation shall be cleaned and inspected prior to placing the reinforcement cage.  

The reinforcement cage shall be completely assembled prior to drilling and be ready for 
adjustment in length as required by the conditions encountered.  The reinforcement cage shall be 
lifted using multiple point sling straps or other approved methods to avoid reinforcement cage 
distortion or stress.  Cross frame stiffeners may be required for lifting or to keep the reinforcement 
cage in proper position during lifting and concrete placement. 

 
The Contractor shall attach rolling spacers to keep the reinforcement cage centered within the 

shaft excavation during concrete placement and to ensure that at no point will the finished shaft 
have less than the minimum concrete cover(s) shown on the plans.  The rolling spacers or other 
approved non-corrosive spacing devices shall be installed within 2 ft (0.6 m) of both the top and 
bottom of the drilled shaft and at intervals not exceeding 10 ft (3 m) throughout the length of the 
shaft to ensure proper reinforcement cage alignment and clearance for the entire shaft.  The 
number of rolling spacers at each level shall be one for each 1.0 ft (300 mm) of shaft diameter, 
with a minimum of four rolling spacers at each level.  For shafts with different shaft diameters 
throughout the length of the excavation, different sized rolling spacers shall be provided to ensure 
the reinforcement cage is properly positioned throughout the entire length of the shaft. 
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When a specific concrete cover between the base of the drilled shaft and the reinforcement 

cage is shown on the plans, the bottom of the reinforcement cage shall be supported so that the 
proper concrete cover is maintained. 
 

If the conditions differ such that the length of the shaft is increased, additional longitudinal 
bars shall be either mechanically spliced or lap spliced to the lower end of the reinforcement cage 
and confined with either hoop ties or spirals.  The Contractor shall have additional reinforcement 
available or fabricate the reinforcement cages with additional length as necessary to make the 
required adjustments in a timely manner as dictated by the encountered conditions.  The 
additional reinforcement may be non-epoxy coated. 

 
516.13 Concrete Placement.  Concrete work shall be performed according to the 

following. 
 

Throughout concrete placement the head pressure inside the drilled shaft shall be at least 1.1 
times the head pressure outside the drilled shaft. 
 

Concrete placement shall begin within 1 hour of shaft cleaning and inspection.  The pour shall 
be made in a continuous manner from the bottom to the top elevation of the shaft as shown on 
the contract plan or as approved in the Contractor’s installation procedure.  Concrete placement 
shall continue after the shaft excavation is full and until 18 in. (450 mm) of good quality, 
uncontaminated concrete is expelled at the top of shaft.  Vibration of the concrete will not be 
allowed when the concrete is displacing slurry or water.  In dry excavations, the concrete in the 
top 10 ft (3 m) of the shaft shall be vibrated. 
 

When using temporary casing or placing concrete under water or slurry, a minimum of seven 
days prior to concrete placement, a 4 cu yd (3 cu m) trial batch of the concrete mixture shall be 
performed to evaluate slump retention.  Temporary casing shall be withdrawn before the slump 
of the concrete drops below 6 in. (150 mm).  For concrete placed using the slurry method of 
construction, the slump of all concrete placed shall be a minimum of 6 in. (150 mm) at the end of 
concrete placement. 
 

Devices used to place concrete shall have no aluminum parts in contact with concrete. 
 

When the top of the shaft is at the finished elevation and no further concrete placement above 
the finished elevation is specified, the top of the shaft shall be level and finished according to 
Article 503.15(a). 
 

Concrete shall be placed by free fall, tremie, or concrete pump subject to the following 
conditions. 
 

(a) Free Fall Placement.  Concrete shall only be placed by free fall when the rate of water 
infiltration into the shaft excavation is less than 12 in. (300 mm) per hour and the depth of 
water in the shaft excavation is less than 3 in. (75 mm) at the time of concrete placement.    
 
Concrete placed by free fall shall fall directly to the base without contacting the 
reinforcement cage, cross frame stiffeners, or shaft sidewall.  Drop chutes may be used 
to direct concrete to the base during free fall placement. 
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Drop chutes used to direct placement of free fall concrete shall consist of a smooth tube.  
Concrete may be placed through either a hopper at the top of the tube or side openings 
as the drop chute is retrieved during concrete placement.  The drop chute shall be 
supported so that free fall does not exceed 60 ft (18.3 m) for conventional concrete or 30 ft 
(9.1 m) for self-consolidating concrete.  If placement cannot be satisfactorily accomplished 
by free fall in the opinion of the Engineer, either a tremie or pump shall be used to 
accomplish the pour. 
 

(b) Tremie and Concrete Pump Placement.  Concrete placement shall be according to Article 
503.08, except the discharge end of the steel pipe shall remain embedded in the concrete 
a minimum of 10 ft (3.0 m) throughout concrete placement when displacing slurry or water.  
 

516.14 Construction Tolerances.  The following construction tolerances shall apply to 
all drilled shafts. 

 
(a) Center of Shaft.  The center of the drilled shaft shall be within 3 in. (75 mm) of the plan 

station and offset at the top of the shaft. 
 

(b) Center of Reinforcement Cage.  The center of the reinforcement cage shall be within 
1 1/2 in. (40 mm) of plan station and offset at the top of the shaft. 
 

(c) Vertical Plumbness of Shaft.  The out of vertical plumbness of the shaft shall not exceed 
1.5 percent. 
 

(d) Vertical Plumbness of Reinforcement Cage.  The out of vertical plumbness of the shaft 
reinforcement cage shall not exceed 0.83 percent. 
 

(e) Top of Shaft.  The top of the shaft shall be no more than 1 in. (25 mm) above and no more 
than 3 in. (75 mm) below the plan elevation. 
 

(f) Top of Reinforcement Cage.  The top of the reinforcement cage shall be no more than 
1 in. (25 mm) above and no more than 3 in. (75 mm) below the plan elevation. 
 

(g) Bottom of shaft.  Excavation equipment and methods used to complete the shaft 
excavation shall have a nearly planar bottom.  The cutting edges of excavation equipment 
used to create the bottom of shafts in rock shall be normal to the vertical axis of the shaft 
within a tolerance of 6.25 percent. 
 

516.15 Method of Measurement.  This work will be measured for payment in place and 
the volume computed in cubic yards (cubic meters).  The volume will be computed using the plan 
diameter of the shaft multiplied by the measured length of the shaft.  The length of shaft in soil 
will be computed as the difference in elevation between the top of the drilled shaft shown on the 
plans, or as installed as part of the Contractor’s installation procedure, and the bottom of the shaft 
or the top of rock (when present) whichever is higher.  The length of shaft in rock will be computed 
as the difference in elevation between the measured top of rock and the bottom of the shaft. 
 

When permanent casing is specified, it will be measured for payment in place, in feet (meters).  
Permanent casing installed at the Contractor’s option will not be measured for payment. 
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Reinforcement furnished and installed will be measured for payment according to Article 
508.07. 
 

516.16 Basis of Payment.  This work will be paid for at the contract unit price per cubic 
yard (cubic meter) for DRILLED SHAFT IN SOIL, and/or DRILLED SHAFT IN ROCK. 
 

Permanent casing will be paid for at the contract unit price per foot (meter) for PERMANENT 
CASING. 
 

Reinforcement furnished and installed will be paid for according to Article 508.08. 
 

Obstruction mitigation will be paid for according to Article 109.04.” 
 
 
PREFORMED PAVEMENT JOINT SEAL 
Effective:  October 4, 2016      Revised:  March 24, 2023 
 
Description.  This work shall consist of furnishing all labor, equipment and materials necessary to 
prepare the joint opening and install pavement joint seal(s) at the locations specified.  Unless 
otherwise detailed on the plans, the joint shall be sized for a rated movement of 2 inches (50 mm). 
 
Materials:  Unless otherwise specified, one of the following prefabricated joint seals will be 
permitted. 
 
(a) Preformed Elastomeric Joint Seal.  This material shall be according to Section 1053.01. 
 
(b) Preformed Pre-compressed, Silicone Coated, Self-Expanding Sealant System.  This Sealant 

system shall be comprised of three components: 1) cellular polyurethane foam impregnated 
with hydrophobic 100% acrylic, water-based emulsion, factory coated with highway-grade, 
fuel resistant silicone; 2) field-applied epoxy adhesive primer, 3) field-injected silicone sealant 
bands. 

 
The preformed, pre-compressed silicone joint seal shall, as a minimum, be according to the 
following: 

 
• The joint seal shall be held in place by a non-sag, high modulus silicone adhesive. 
• The joint seal shall be compatible with the epoxy and header material. 
• The joint seal shall withstand the effects of vertical and lateral movements, skew 

movements and rotational movement without adhesive or cohesive failure. 
• The joint seal shall be designed so that, the material is capable of movement of +50%,      
      -50% (100% total) of nominal material size.   
• The gland shall not contain any open, unsealed joints along its length in its final condition. 
• Changes in plane and direction shall be executed using factory fabricated 90 degree 

transition assemblies.  The transitions shall be watertight at the inside and outside corners 
through the full movement of the product. 

• The depth of the joint shall be recessed 3/4 in. (19 mm) below the riding surface throughout 
the normal limits of joint movement. 

• The joint seal shall be resistant to ultraviolet rays. 
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• The joint seal shall be resistant to abrasion, oxidation, oils, gasoline, salt, and other 
materials that may be spilled on or applied to the surface. 

• The manufacturer shall certify that the joint composition shall be free of any waxes or wax 
compounds; asphalts or asphalt compounds. 

 
The joint material shall meet the following physical properties: 

 
Property Requirement Test Method 

Tensile Strength of Silicone 
Coating (min) 

140 psi ASTM D 412 

UV Resistance of Joint System 
No Changes--2000 
Hours ASTM C793 

Density of Cellular Polyurethane 
Foam 

4.0 lb/ cu ft  
(200kg/cu m) 

ASTM D545 

Heat Aging Effects  (Silicone 
Coating) 

No cracking, chalking ASTM C 792 

Joint System Operating temp range 
(min) 

-40o F to 185o F ASTM C 711 

 
The adhesive shall be a two-component, 100% solid, modified epoxy meeting the 
requirements of ASTM C881, Type I, Grade 3, Class B & C.  The adhesive shall also have 
the following properties: 

 
Property Requirement Test method 

Tensile Strength 2,500 psi (24 MPa) min. ASTM D638 

Compressive Strength 7000 psi (48 MPa) min. ASTM D695 

Bond Strength (Dry Cure) 2000 psi (28MPa) min ASTM C882 

Water Absorption 0.1% by weight ASTM D570 

 
The silicone band adhesive shall have the following properties: 
 

Property Requirement Test Method 
Movement Capability +50/-50% ASTM C 719 
Elongation at Break >600% ASTM D 5893 
Slump ≤=0.3" ASTM D 2202 
Hardness (Shore A) max. 20 ASTM C 661 
Tack free time (max) 60 minutes ASTM C 679 
Heat Aging Effects No cracking, chalking ASTM C 792 
Resilience ≥ 75% ASTM D5329 

Bond 0% Adhesive or Cohesive Failure 
after 5 cycles @100%extension ASTM D 5329 
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(c) Performed Silicone Joint Seal.  The preformed silicone joint seal used for this item shall 
conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 
Property Requirement Test Method 

Rated Movement Capability +2 ¼ inch total N/A 

Tensile Strength, psi. 1000 min ASTM D 412 

Elongation 400% min ASTM D 412 

Tear (die B) 100 ppi. min ASTM D 624 
Hardness Durometer (Shore A). 55 +/- 5 max ASTM D 2240 

Compression set at 212°F, 70 hrs 30% max ASTM D 395 

Heat Aged Properties 5pt max loss on 
Durometer 

ASTM D 573 

Tensile and Elongation % Loss 10 % max  

 
The color of the preformed silicone seal shall be black, made by the addition of Carbon Black 
fillers which increases UV resistance, tensile strength, and abrasion wear properties. 
 
The locking adhesive shall be non-sag, high modulus silicone adhesive conforming to the 
following specifications: 

 
Table 2 

Physical Properties of the Silicone Locking Adhesive 
 

Property Requirement Test Method 

Tensile Strength, psi.  200 min ASTM D 412 

Elongation, %  450 min ASTM D 412 

Tack Free Time, minutes. 20 max. ASTM C 679 
Cure Time ¼” bead,  hrs 24 max ASTM C 679 

Resistance to U.V. No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
The two part epoxy primer shall be supplied for application to the vertical faces of the joint 
opening. The supplied primer shall be equally as effective when bonded to concrete or steel. 
This primer shall meet the following criteria: 
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Table 3 

Physical Properties of Preformed Silicone Joint System Primer 
 

Property Requirement Test Method 

Viscosity (cps) 44 ASTM D 2196 
Color Light Amber Visual 
Solids (%) 41 ASTM D 4209 
Specific Gravity 0.92 ASTM D 1217 
Product Flash Point (◦F, T.C.C.) 48 ASTM D 56 

Package Stability N/A One year in tightly 
sealed containers 

Cleaning N/A Mineral Spirits 
VOC (g/L) 520 ASTM D 3960 

 
 
(d)  Preformed Inverted EPDM Joint Seal. The preformed inverted EPDM joint seal used for 

this item shall conform to the following specifications: 
 

Table 1 
Physical Properties of Preformed Silicone Gland 

 
Property Requirement Test Method 

 
Rated Movement Capability 

 
Up To 5 inch total 

 
N/A 

Tensile Strength, psi. 1200 psi min ASTM D 412 

Elongation 400 % min ASTM D 412 
Tear (Die C) 150 pli. min ASTM D 624 
Durometer Content 50 +/- 5 max ASTM D 2240 

Water Resistance (70 hrs @ 100c) 10% max ASTM D 471 

Ozone Resistance 100 min ASTM D 1171 
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Table 2 

Physical Properties of the V-Epoxy-R 
 

V-Epoxy-R adhesive meets the requirements of ASTM C881 Type III, Grade 2. The 
adhesive shall also have the following properties: 

 
 

Property Requirement Test Method 

Color Gray Visual 

Viscosity  45,000 CP (typ.) N/A 

Gel Time (minutes) 30 min. ASTM C 881 
Shelf Life (Separate Sealed 
Containers) 

12 Months N/A 

Resistance to U.V. No cracking, chalking,or 
degradation 

ASTM C793 

VOC (g/L) 0 ASTM D 3960 
 

Any rips, tears, or bond failure will be cause for rejection. 
 
(e) Bonded Preformed Joint Seal.  This joint system shall consist of preformed elastomeric seal 

bonded to the side walls of the joint opening using an adhesive as specified by the 
Manufacturer of the joint seal. 

 
The bonded preformed joint seal shall be according to Table 1 of ASTM D2628 with the 
following exceptions:  Compression set shall not be over 40 percent when tested according 
to Method B (Modified) of ASTM D 395 after 70 hours at 212 ºF (100 ºC).  The Compression-
Deflection requirement will not apply to the bonded preformed joint seal. 
 
The adhesive shall be epoxy base, dual component, which resists salt, diluted acids, alkalis, 
solvents, greases, oils, moisture, sunlight and weathering.  Temperatures up to 200 ºF (93 
ºC) shall not reduce bond strength.  At 68 ºF (20 ºC), the bond strength shall be a minimum 
of 1000 psi (6.9 MPa) within 24 hours. 
 
Any primers or cleaning solutions used on the faces of the joint or on the profile of the sides 
of the bonded preformed joint seal shall be supplied by the manufacturer of the bonded 
preformed joint seal. 
 

Any additional installation materials and adhesive for splicing joint sections shall be as supplied 
by the manufacturer of the preformed joint seal. 
 
The Contractor shall submit the Manufacturer’s material certification documentation stating that 
their materials meet the applicable requirements of this specification for the joint seal(s) installed. 
 

CONSTRUCTION REQUIREMENTS 
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General. The Contractor shall furnish the Engineer with the manufacturer’s product information 
and installation procedures at least two weeks prior to installation. 
 
The minimum ambient air temperature in which the joint seal can be installed is 40° F (4.4° C) 
and rising, except for bonded preformed joint seals which shall not be installed when temperatures 
below 50 ºF (10 ºC) are predicted within a 48 hour period. 
 
The joint surface shall be completely dry before installing the Joint Seal.  For newly placed 
concrete, the concrete shall be fully cured and allowed to dry out a minimum of seven additional 
days prior to placement of the seal.  Cold, wet, inclement weather will require an extended drying 
time. 
 
The Joint Seal shall not be installed immediately after precipitation or if precipitation is forecasted 
for the day.  Joint preparation and installation of Joint Seal shall be done during the same day. 
 
  
Surface Preparation.  Surface preparation shall be according to the joint seal manufacturer’s 
written instructions. 
 
After surface preparation is completed, the joint shall be cleaned of debris using compressed air 
with a minimum pressure of 90 psi (620 kPa).  The air compressor shall be equipped with traps 
to prevent the inclusion of water and/or oil in the air line.  The compressed air shall be according 
to the cleanliness requirements of ASTM D 4285. 
 
When priming is required per the manufacturer’s instruction, this operation shall immediately 
follow cleaning. 
 
Joint Installation.  The Joint installation shall be per the manufacturer’s instructions; special 
attention shall be given to ensure the joint seal is properly recessed below the top of the riding 
surface as recommended by the manufacturer. 
 
For bonded joint seals the seal shall be inserted into the joint and held tightly against both sides 
of the joint until sufficient bond strength has been developed to resist the expected expansion 
forces. 
 
Opening to traffic.  As these joint systems are supposed to be recessed below the top of the riding 
surface, there should be no restriction, based on the joint seal installation, on when these joints 
can be reopened to traffic. 

 
 
Method of Measurement.  The installed prefabricated joint seal will not be measured for payment. 
 
Basis of Payment.  The prefabricated joint seal will not be paid for separately but shall be 
considered included in the cost of the adjacent concrete work involved. 
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CROSSHOLE SONIC LOGGING TESTING OF DRILLED SHAFTS 
Effective: April 20, 2016      Revised: March 24, 2023 
 
Description.  This work shall consist of furnishing and installing materials and equipment 
necessary to install access ducts in all drilled shafts of structures identified on the plans, and to 
perform Crosshole Sonic Logging (CSL) testing, analysis, and reports only on selected drilled 
shafts where specified and as directed by the Engineer.  This work shall be according to Illinois 
Modified ASTM D6760.  This work includes investigating anomalies identified in the CSL data and 
grouting of all access ducts after testing and analysis. 
 
Materials.  Materials shall be according to the following. 
 

(a) Nonshrink Grout (Note 1) ………………………………………………………….1024.02 
(b)  

Note 1.  Grout shall attain a minimum strength equal to the required strength of the drilled 
shaft concrete at 14 days. 
 

Qualifications.  A consulting firm experienced in CSL testing shall conduct this work.  The CSL 
consulting firm shall be a company independent from the Contractor with a minimum of 3 years 
of experience in performing CSL testing of drilled shafts.  The individual evaluating the CSL data 
and preparing the report shall be an Illinois Licensed Professional Engineer and have experience 
on a minimum of 5 CSL testing projects. 
 
The name, contact information, and qualifications of the CSL consulting firm, including the names 
and experience of the individual employees performing and analyzing the test results and 
preparing the report, shall be submitted to the Engineer at least 30 days prior to drilled shaft 
construction. 
 
Construction.  Access ducts shall be placed in all drilled shafts identified on the plans according 
to Illinois Modified ASTM D6760.  The completed rebar cage with the required access ducts shall 
be lifted to prevent cage bending and damage to the access ducts and/or joints. Joints of the 
access ducts shall be watertight. 
 
The Engineer will determine which drilled shafts shall have CSL testing performed after the 
concrete has been placed, and may direct additional tests, if necessary, due to problems 
encountered or observed during drilled shaft construction. 
 
After permission is given by the Engineer, the access ducts shall be grouted.  The grout shall be 
placed with a pump, starting at the bottom of each access duct. 
 
Superimposed loads, either dead or live, shall not be applied to a drilled shaft until CSL testing is 
completed, CSL reports have been submitted, any necessary testing and repairs have been 
completed, access ducts have been grouted, and permission has been granted by the Engineer. 
 
Reports.  Reports shall be according to Illinois Modified ASTM D6760. Reports shall identify, label, 
and discuss anomalies, potential flaws, or defects.  If none are identified, that shall be stated in 
the report.  An anomalous zone shall be defined as an area where the First Arrival Time (FAT) 
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increase exceeds 20 percent of the local average FAT value of the shaft concrete at the time of 
testing.  Reports shall discuss recommendations for additional investigation or testing of 
anomalous zones identified.  Reports shall give an overall assessment of the constructed shaft 
quality based on the data and information analyzed.  Reports shall be submitted to the Bureau of 
Bridges and Structures, or the local agency owner, for review and acceptance. 
 
Anomalies.  If anomalies are identified, they shall be investigated by coring or other methods 
approved by the Engineer.  If coring is to be performed, the Engineer will determine the location 
of the core(s). 
 
Remediation of Drilled Shaft Defects.  When the Engineer determines a defect is present, the 
Engineer will direct the Contractor to repair the defect.  The Contractor shall submit a plan to 
repair the defect to the Engineer for approval.  No compensation will be made for remedial work, 
or losses, or damage, due to remedial work of drilled shafts found defective or not in accordance 
with the drilled shaft specifications or plans. Modifications to the structure shall be designed, 
detailed, and sealed by an Illinois Licensed Structural Engineer. 
 
Method of Measurement.  Installation and grouting of access ducts will be measured for payment 
by the linear foot of drilled shafts with access ducts.  Each individual access duct will not be 
measured for payment. 
 
CSL testing, analysis, and reporting will be measured for payment by each drilled shaft foundation 
tested. 
 
Investigation of anomalies will not be measured for payment. 
 
Basis of Payment.  Installation and grouting of access ducts will be paid for at the contract unit 
price per foot for CROSSHOLE SONIC LOGGING ACCESS DUCTS.  CSL testing, analysis, and 
reporting will be paid for at the contract unit price per each for CROSSHOLE SONIC LOGGING 
TESTING.  
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ILLINOIS MODIFIED ASTM D6760 
Effective Date:  April 20, 2016 
Revised Date:  August 4, 2023 

 
Standard Test Method for 

Integrity Testing of Concrete Deep Foundations by Ultrasonic Crosshole Testing 
Reference ASTM D6760-16 

ASTM SECTION Illinois Modification 
1.7 Revise this section as follows: 

Units—The values stated in either English units or SI units are to be 
regarded separately as standard. The values stated in each system may 
not be exact equivalents; therefore, each system shall be used 
independently of the other. Combining values from the two systems may 
result in nonconformance with the standard. Reporting of test results in 
units other than English shall not be regarded as nonconformance with this 
standard. 

3.1.1 Revise this section as follows: 
access ducts, n – preformed steel tubes or drilled boreholes, placed in the 
concrete to allow probe entry in pairs to measure pulse transmission in the 
concrete between the probes. 

5.2.1 Revise the first sentence of this section as follows: 
For crosshole tests, the access ducts shall be made of steel to prevent 
debonding of the access duct from the concrete resulting in an anomaly. 

5.2.2 Delete this section. 
6.1 Revise the second sentence of this section as follows: 

The access ducts shall be mild steel with internal diameter of 38 mm (1.5 
in.). 
Delete the third, fourth, and fifth sentences of this section. 

7.1.1 Revise this section as follows: 
The access ducts shall be installed during construction of the drilled shaft.   
For drilled shafts foundations, access ducts shall be provided according to 
the following table. 

Reinforcing Cage Diameter 
(feet) 

Number of Access Ducts 

≤ 5.0 4 
5.1 to 7.0 6 

> 7.0 8 
Access ducts shall be spread equally around the perimeter and spaced at 
an equal distance from the axis.   
 
Delete Fig. 4. In Section 7.1.1. 



FAP ROUTE 310 (US 67) 
PROJECT NHPP-I0ZG(818) 

SECTION (86B-1, 87C)R 
CASS & SCHUYLER COUNTIES 

CONTRACT NO. 72K47 
 

 
116 

ILLINOIS MODIFIED ASTM D6760 
Effective Date:  April 20, 2016 
Revised Date:  August 4, 2023 

 
Standard Test Method for 

Integrity Testing of Concrete Deep Foundations by Ultrasonic Crosshole Testing 
Reference ASTM D6760-16 

7.1.2 Revise the second sentence of this section as follows: 
The exterior duct surface shall be free from contamination (for example, oil, 
dirt, loose rust, mill scale, etc.) to ensure a good bond between the duct 
surface and the surrounding concrete. 

7.1.3 Delete the third sentence of this section. 
7.2 Revise the first sentence of this section as follows: 

The access ducts shall be installed such that the bottom of the access 
ducts are at the bottom of the concrete deep foundation element so that 
the bottom of the drilled shaft can be tested. 
 
Revise the sixth sentence of this section as follows: 
Access ducts shall be filled with water prior to concrete placement to 
assure good bonding of the concrete to the duct after the concrete cools.  
The access ducts shall be kept full of water until the ducts are grouted. 

7.3 Revise the first sentence of this section as follows: 
In cases where drilled shafts to be tested have access ducts that do not 
permit passage of the probes, do not retain water, are not plumb, are 
debonded from the concrete, or cannot be used for testing for other 
reasons, drilled boreholes shall be used to provide probe access. 

7.4.2 Revise the second sentence of this section as follows: 
The tests shall be performed no later than 21 days after concrete casting. 

7.6 Delete this section. 
7.8.1 Revise the first sentence of this section as follows: 

If the ultrasonic profile indicates an anomaly, then the suspect anomaly 
zone shall be further investigated by special test procedures such as fan 
shaped tests, tests with the probes raised at a fixed offset distance, or 
other tomographical techniques. 

7.8.2 Delete Note 4 of this section. 
8.1.1 
(New Section) 

Add as follows: 
Test data and results shall be reported in US Customary units. 
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BAR SPLICERS 
Effective: September 2, 2022     Revised:  December 9, 2022 
 
Add the following to Article 508.08(b): 
 
When bar splicers are epoxy-coated, all damaged or uncoated areas near the threaded ends shall 
be coated with a two-part epoxy according to ASTM D 3963 (D 3963M).  All threaded ends of 
Stage II construction threaded splicer bars shall be coated according to ASTM D 3963 or dipped 
in an epoxy-mastic primer prior to joining the Stage II construction threaded splicer bar to the 
threaded coupler. 
 
Add the following to Article 1006.10(a)(1)g: 
 
For bar splicers with welded connections between the threaded coupler and threaded rod, the 
Stage I construction threaded splicer bar shall be welded to the threaded coupler using an all-
around fillet weld. 
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BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
 
Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
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Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the constituent 
finely divided minerals into a uniform mixture that is then discharged into a silo for storage or 
tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements of its 
classification.  The other finely divided mineral constituent(s) will not be required to conform to 
their individual standards.” 
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CEMENT, TYPE IL (BDE) 
 
Effective:  August 1, 2023 
 
Add the following to Article 302.02 of the Standard Specifications: 
 

“ (k) Type IL Portland-Limestone Cement  ....................................................................... 1001” 
 
Revise Note 2 of Article 352.02 of the Standard Specifications to read: 
 

“ Note 2.  Either Type I or Type IA portland cement or Type IL portland-limestone cement 
shall be used.” 

 
Revise Note 1 of Article 404.02 of the Standard Specifications to read: 
 

“ Note 1.  The cement shall be Type I portland cement or Type IL portland-limestone 
cement.” 

 
Revise Article 1019.02(a) of the Standard Specifications to read: 
 

“ (a) Cement, Type I or IL  ................................................................................................ 1001” 
 
 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
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(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
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(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 

critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
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(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 
and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
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CONCRETE SEALER (BDE) 
 
Effective:  November 1, 2023 
 
Replace Section 1026 of the Standard Specifications with the following: 
 

“SECTION 1026.  CONCRETE SEALER 
 

1026.01 General.  Sealer types shall be according to the listing in AASHTO M 224.  All 
concrete sealer types shall meet the sealer requirements of AASHTO M 224 when tested in 
accordance with AASHTO T 384.  The sealer shall be listed on the Department’s qualified product 
list.  

 
The sealer shall have a clear or amber color when dry.  
 
The Department will perform the sealer characterization properties of ATR-FTIR spectra, total 

solids, and specific gravity in accordance with AASHTO M 224.” 
 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
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funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 5.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
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participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
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(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
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from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
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(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
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for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
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When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 
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FUEL COST ADJUSTMENT (BDE) 
 
Effective:  April 1, 2009      Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
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(5) Category E:  Structures.  Structure items having a cumulative bid price that exceeds 
$250,000 for pay items constructed under Sections 502, 503, 504, 505, 512, 516 and 
540 including any modified standard or nonstandard items where the character of the 
work to be performed is considered structure work when similar to that performed 
under these sections and not included in categories A through D. 
 

(b) Fuel Usage Factors. 
 
English Units 
Category  Factor Units 
A - Earthwork   0.34 gal / cu yd 
B – Subbase and Aggregate Base courses   0.62 gal / ton 
C – HMA Bases, Pavements and Shoulders   1.05 gal / ton 
D – PCC Bases, Pavements and Shoulders   2.53 gal / cu yd 
E – Structures   8.00 gal / $1000  
 
Metric Units 
Category  Factor Units 
A - Earthwork   1.68 liters / cu m 
B – Subbase and Aggregate Base courses   2.58 liters / metric ton 
C – HMA Bases, Pavements and Shoulders   4.37 liters / metric ton 
D – PCC Bases, Pavements and Shoulders 12.52 liters / cu m  
E – Structures 30.28 liters / $1000  
 

(c) Quantity Conversion Factors. 
 
Category  Conversion Factor 
 
B sq yd to ton 0.057 ton / sq yd / in depth 
 sq m to metric ton 0.00243 metric ton / sq m / mm depth 
 
C sq yd to ton 0.056 ton / sq yd / in depth 
 sq m to metric ton 0.00239 m ton / sq m / mm depth 
 
D sq yd to cu yd 0.028 cu yd / sq yd / in depth 
 sq m to cu m 0.001 cu m / sq m / mm depth 

 
Method of Adjustment.  Fuel cost adjustments will be computed as follows. 
 
CA = (FPIP - FPIL) x FUF x Q 
 
Where: CA = Cost Adjustment, $ 
 FPIP = Fuel Price Index, as published by the Department for the month the work is 

performed, $/gal ($/liter) 
 FPIL = Fuel Price Index, as published by the Department for the month prior to the 

letting for work paid for at the contract price; or for the month the agreed unit 
price letter is submitted by the Contractor for extra work paid for by agreed unit 
price, $/gal ($/liter) 

 FUF = Fuel Usage Factor in the pay item(s) being adjusted 
 Q = Authorized construction Quantity, tons (metric tons) or cu yd (cu m) 
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The entire FUF indicated in paragraph (b) will be used regardless of use of trucking to perform 
the work. 
 
Basis of Payment.  Fuel cost adjustments may be positive or negative but will only be made when 
there is a difference between the FPIL and FPIP in excess of five percent, as calculated by: 
 
Percent Difference = {(FPIL – FPIP) ÷ FPIL} × 100 
 
Fuel cost adjustments will be calculated for each calendar month in which applicable work is 
performed; and will be paid or deducted when all other contract requirements for the items of work 
are satisfied.  The adjustments shall not apply during contract time subject to liquidated damages 
for completion of the entire contract. 
 
 
 
HOT-MIX ASPHALT – LONGITUDINAL JOINT SEALANT (BDE) 
 
Effective:  November 1, 2022      Revised:  August 1, 2023 

 
Add the following after the second sentence in the eighth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ If rain is forecasted and traffic is to be on the LJS or if pickup/tracking of the LJS 
material is likely, the LJS shall be covered immediately following its application with 
FA 20 fine aggregate mechanically spread uniformly at a rate of 1.5 ± 0.5 lb/sq yd 
(0.75 ± 0.25 kg/sq m).  Fine aggregate landing outside of the LJS shall be removed 
prior to application of tack coat.” 

 
Add the following after the first sentence in the ninth paragraph of Article 406.06(h)(2) of the 
Standard Specifications: 

 
“ LJS half-width shall be applied at a width of 9 ± 1 in. (225 ± 25 mm) in the immediate 
lane to be placed with the outside edge flush with the joint of the next HMA lift.  The 
vertical face of any longitudinal joint remaining in place shall also be coated.” 

 
Add the following after the eleventh paragraph of Article 406.06(h)(2) of the Standard 
Specifications: 
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“LJS Half-Width Application Rate, lb/ft (kg/m) 1/ 

Lift Thickness, 
in. (mm) 

Coarse Graded Mixture 

(IL-19.0, IL-19.0L, IL-9.5, 
IL-9.5L, IL-4.75) 

Fine Graded 
Mixture 

(IL-9.5FG) 

SMA Mixture 
(SMA-9.5, 
SMA-12.5) 

¾ (19) 0.44 (0.66)   
1 (25) 0.58 (0.86)   

1 ¼ (32) 0.66 (0.98) 0.44 (0.66)  
1 ½ (38) 0.74 (1.10) 0.48 (0.71) 0.63 (0.94) 
1 ¾ (44) 0.82 (1.22) 0.52 (0.77) 0.69 (1.03) 
2 (50) 0.90 (1.34) 0.56 (0.83) 0.76 (1.13) 

≥ 2 ¼ (60) 0.98 (1.46)   
 
1/ The application rate includes a surface demand for liquid.  The thickness of the 

LJS may taper from the center of the application to a lesser thickness on the edge 
of the application, provided the correct width and application rate are maintained.” 

 
Revise the second paragraph of Article 406.13(b) of the Standard Specifications to read: 
 

“ Aggregate for covering tack, LJS, or FLS will not be measured for payment.” 
 
Add the following to the end of the second paragraph of Article 406.14 of the Standard 
Specifications: 
 

“ Longitudinal joint sealant (LJS) half-width will be paid for at the contract unit price per foot 
(meter) for LONGITUDINAL JOINT SEALANT, HALF-WIDTH.” 
 
 
MATERIAL TRANSFER DEVICE (BDE) 
Effective:  June 15, 1999     Revised:  January 1, 2022 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“ (n) Material Transfer Device ..................................................................................... 1102.02” 
 
Add the following to the end of Article 406.06(f) of the Standard Specifications: 
 

“ When required, a material transfer device (MTD) shall be used to transfer the HMA from 
the haul trucks to the spreading and finishing machine.  The particular HMA mixtures for 
which an MTD is required will be specified in the plans.  When not required, an MTD may 
still be used at the Contractor’s option, subject to the requirements and restrictions herein.  
Use of MTDs shall be according to the following. 
 

MTD Category Usage 
Category I Any resurfacing application 

Full-Depth HMA where the in-place binder thickness is ≥ 
10 in. (250 mm) 

Category II Full-Depth HMA where the in-place binder thickness is < 
10 in. (250 mm) 
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Category I MTD’s will only be allowed to travel over structures under the following 
conditions: 

 
(1) Approval will be given by the Engineer. 
 
(2) The MTD shall be emptied of HMA material prior to crossing the structure and shall 

travel at crawl speed across the structure. 
 
(3) The tires of the MTD shall travel on or in close proximity and parallel to the beam 

and/or girder lines of the structure.” 
 
Add the following to the end of Article 406.13(b) of the Standard Specifications: 
 

“ The required use of an MTD will be measured for payment in tons (metric tons) of the 
HMA mixtures placed with the MTD.  The use of an MTD at the Contractor’s option will not 
be measured for payment.” 

 
Add the following between the second and third paragraphs of Article 406.14 of the Standard 
Specifications: 
 

“ The required use of an MTD will be paid for at the contract unit price per ton (metric ton) for 
MATERIAL TRANSFER DEVICE.  The HMA mixtures placed with the MTD will be paid for 
separately according to their respective specifications.” 
 
Revise Article 1102.02 of the Standard Specifications to read: 
 

“ 1102.02 Material Transfer Device (MTD).  The MTD shall be according to the following. 
 

(a) Requirements.  The MTD shall have a minimum surge capacity of 15 tons 
(13.5 metric tons), shall be self-propelled and capable of moving independent of the paver, 
and shall be equipped with the following. 

 
(1) Front-Dump Hopper and Conveyor.  The conveyor shall provide a positive restraint 

along the sides of the conveyor to prevent material spillage.  MTDs having paver style 
hoppers shall have a horizontal bar restraint placed across the foldable wings which 
prevents the wings from being folded. 

 
(2) Paver Hopper Insert.  The paver hopper insert shall have a minimum capacity of 

14 tons (12.7 metric tons). 
 
(3) Mixer/Agitator Mechanism.  This re-mixing mechanism shall consist of a segmented, 

anti-segregation, re-mixing auger.  
 

(b) Qualification and Designation.  The MTD shall be on the Department’s qualified product 
list with one of the following designations. 
 
(1) Category I.  The MTD has a documented maximum HMA carrying capacity contact 

pressure greater than 25 psi and has a central surge hopper of sufficient capacity to 
mix upstream HMA with downstream HMA. 
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(2) Category II.  The MTD has a documented maximum HMA carrying capacity contact 

pressure less than or equal to 25 psi.” 
 
 
 
PERFORMANCE GRADED ASPHALT BINDER (BDE) 
 
Effective:  January 1, 2023 
 
Revise Article 1032.05 of the Standard Specifications to read: 
 

“ 1032.05 Performance Graded Asphalt Binder.  These materials will be accepted according 
to the Bureau of Materials Policy Memorandum, “Performance Graded Asphalt Binder 
Qualification Procedure.”  The Department will maintain a qualified producer list.  These materials 
shall be free from water and shall not foam when heated to any temperature below the actual 
flash point.  Air blown asphalt, recycle engine oil bottoms (ReOB), and polyphosphoric acid (PPA) 
modification shall not be used. 

 
When requested, producers shall provide the Engineer with viscosity/temperature 

relationships for the performance graded asphalt binders delivered and incorporated in the work. 
 
(a) Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans and the following.  

 
Test Parameter 

Small Strain Parameter (AASHTO PP 113) BBR, ΔTc,  
40 hrs PAV (40 hrs continuous or 2 PAV at 20 hrs) -5 °C min. 

 
(b) Modified Performance Graded (PG) Asphalt Binder.  The asphalt binder shall meet the 

requirements of AASHTO M 320, Table 1 “Standard Specification for Performance Graded 
Asphalt Binder” for the grade shown on the plans.   

 
Asphalt binder modification shall be performed at the source, as defined in the Bureau of 
Materials Policy Memorandum, “Performance Graded Asphalt Binder Qualification 
Procedure.”  
 
Modified asphalt binder shall be safe to handle at asphalt binder production and storage 
temperatures or HMA construction temperatures.  Safety Data Sheets (SDS) shall be 
provided for all asphalt modifiers.  

 
(1) Polymer Modification (SB/SBS or SBR).  Elastomers shall be added to the base 

asphalt binder to achieve the specified performance grade and shall be either a 
styrene-butadiene diblock, triblock copolymer without oil extension, or a styrene-
butadiene rubber.  The polymer modified asphalt binder shall be smooth, 
homogeneous, and be according to the requirements shown in Table 1 or 2 for the 
grade shown on the plans. 
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Table 1 - Requirements for Styrene-Butadiene Copolymer (SB/SBS) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SB/SBS PG 64-28 
SB/SBS PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 
SB/SBS PG 76-22 
SB/SBS PG 76-28 

Separation of Polymer 
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening 
point between top and bottom portions 4 (2) max. 4 (2) max. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 70 min. 

 
Table 2 - Requirements for Styrene-Butadiene Rubber (SBR) 

Modified Asphalt Binders 

Test 

Asphalt Grade 
SBR PG 64-28 
SBR PG 70-22 

Asphalt Grade 
SB/SBS PG 64-34 
SB/SBS PG 70-28 

SBR PG 76-22 
SBR PG 76-28 

Separation of Polymer  
ITP, "Separation of Polymer from Asphalt 
Binder" 
Difference in °F (°C) of the softening point 
between top and bottom portions 4 (2) max. 4 (2) max. 

Toughness 
ASTM D 5801, 77 °F (25 °C), 
20 in./min. (500 mm/min.), in.-lbs (N-m) 110 (12.5) min. 110 (12.5) min. 

Tenacity 
ASTM D 5801, 77 °F (25 °C),  
20 in./min. (500 mm/min.), in.-lbs (N-m) 75 (8.5) min. 75 (8.5) min. 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 40 min. 50 min. 

 
(2) Ground Tire Rubber (GTR) Modification.  GTR modification is the addition of recycled 

ground tire rubber to liquid asphalt binder to achieve the specified performance grade.  
GTR shall be produced from processing automobile and/or truck tires by the ambient 
grinding method or micronizing through a cryogenic process.  GTR shall not exceed 
1/16 in. (2 mm) in any dimension and shall not contain free metal particles, moisture 
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that would cause foaming of the asphalt, or other foreign materials.  A mineral powder 
(such as talc) meeting the requirements of AASHTO M 17 may be added, up to a 
maximum of four percent by weight of GTR to reduce sticking and caking of the GTR 
particles.  When tested in accordance with Illinois Modified AASHTO T 27 “Standard 
Method of Test for Sieve Analysis of Fine and Coarse Aggregates” or AASHTO PP 74 
“Standard Practice for Determination of Size and Shape of Glass Beads Used in Traffic 
Markings by Means of Computerized Optical Method”, a 50 g sample of the GTR shall 
conform to the following gradation requirements. 

 
Sieve Size Percent Passing 

No. 16 (1.18 mm) 100 
No. 30 (600 µm) 95 ± 5 
No. 50 (300 µm) > 20 

 
GTR modified asphalt binder shall be tested for rotational viscosity according to 
AASHTO T 316 using spindle S27.  GTR modified asphalt binder shall be tested for 
original dynamic shear and RTFO dynamic shear according to AASHTO T 315 using 
a gap of 2 mm. 

 
The GTR modified asphalt binder shall meet the requirements of Table 3. 

 
Table 3 - Requirements for Ground Tire Rubber (GTR) 

Modified Asphalt Binders 

Test 
Asphalt Grade 
GTR PG 64-28 
GTR PG 70-22 

 

Asphalt Grade 
GTR PG 76-22 
GTR PG 76-28 
GTR PG 70-28 

TESTS ON RESIDUE FROM ROLLING THIN FILM OVEN TEST (AASHTO T 240) 

Elastic Recovery 
ASTM D 6084, Procedure A, 
77 °F (25 °C), 100 mm elongation, % 60 min. 

70 min. 

 
(3) Softener Modification (SM).  Softener modification is the addition of organic compounds, such 

as engineered flux, bio-oil blends, modified vegetable oils, glycol amines, and fatty acid 
derivatives, to the base asphalt binder to achieve the specified performance grade.  Softeners 
shall be dissolved, dispersed, or reacted in the asphalt binder to enhance its performance and 
shall remain compatible with the asphalt binder with no separation.  Softeners shall not be 
added to modified PG asphalt binder as defined in Articles 1032.05(b)(1) or 1032.05(b)(2). 

 
An Attenuated Total Reflectance-Fourier Transform Infrared spectrum (ATR-FTIR) 
shall be collected for both the softening compound as well as the softener modified 
asphalt binder at the dose intended for qualification.  The ATR-FTIR spectra shall be 
collected on unaged softener modified binder, 20-hour Pressurized Aging Vessel 
(PAV) aged softener modified binder, and 40-hour PAV aged softener modified binder.  
The ATR-FTIR shall be collected in accordance with Illinois Test Procedure 601.  The 
electronic files spectral files (in one of the following extensions or equivalent:  *.SPA, 



FAP ROUTE 310 (US 67) 
PROJECT NHPP-I0ZG(818) 

SECTION (86B-1, 87C)R 
CASS & SCHUYLER COUNTIES 

CONTRACT NO. 72K47 
 

 
141 

*.SPG, *.IRD, *.IFG, *.CSV,  *.SP, *.IRS, *.GAML, *.[0-9], *.IGM, *.ABS, *.DRT, *.SBM, 
*.RAS) shall be submitted to the Central Bureau of Materials.  
 
Softener modified asphalt binders shall meet the requirements in Table 4.  

 
Table 4 - Requirements for Softener Modified Asphalt Binders 

Test 

          Asphalt Grade 
SM PG 46-28        SM PG 46-34 
SM PG 52-28        SM PG 52-34 
SM PG 58-22        SM PG 58-28 
SM PG 64-22         

Small Strain Parameter (AASHTO PP 113) 
BBR, ΔTc, 40 hrs PAV (40 hrs continuous 
or 2 PAV at 20 hrs)  

 
-5°C min. 

Large Strain Parameter (Illinois Modified 
AASHTO T 391) DSR/LAS Fatigue 
Property, Δ|G*|peak τ, 40 hrs PAV (40 hrs 
continuous or 2 PAV at 20 hrs)  

≥ 54 % 

 
The following grades may be specified as tack coats. 
 

Asphalt Grade Use 
PG 58-22, PG 58-28, PG 64-22 Tack Coat” 

 
Revise Article 1031.06(c)(1) and 1031.06(c)(2) of the Standard Specifications to read: 
 

“ (1) RAP/RAS.  When RAP is used alone or RAP is used in conjunction with RAS, the 
percentage of virgin ABR shall not exceed the amounts listed in the following table. 

 
HMA Mixtures - RAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 30 30 10 
50 25 15 10 
70 15 10 10 
90 10 10 10 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not 

exceed 50 percent of the mixture. 
 
2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder 

grades shall each be reduced by one grade (i.e. 25 percent ABR would require a 
virgin asphalt binder grade of PG  64-22 to be reduced to a PG 58-28).   

 
3/ The maximum ABR percentages for ground tire rubber (GTR) modified mixes shall 

be equivalent to the percentages specified for SBS/SBR polymer modified mixes. 
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(2) FRAP/RAS.  When FRAP is used alone or FRAP is used in conjunction with RAS, the 
percentage of virgin asphalt binder replacement shall not exceed the amounts listed 
in the following table. 
 

HMA Mixtures - FRAP/RAS Maximum ABR % 1/ 2/ 

Ndesign Binder Surface Polymer Modified 
Binder or Surface 3/ 

30 55 45 15 
50 45 40 15 
70 45 35 15 
90 45 35 15 

SMA - - - - 25 
IL-4.75 - - - - 35 

 
1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall 

not exceed 50 percent of the mixture. 
 

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin 
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR 
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-
28). 

 
3/ The maximum ABR percentages for GTR modified mixes shall be equivalent to the 

percentages specified for SBS/SBR polymer modified mixes.” 
 
Add the following to the end of Note 2 of Article 1030.03 of the Standard Specifications. 
 

“ A dedicated storage tank for the ground tire rubber (GTR) modified asphalt binder shall 
be provided.  This tank shall be capable of providing continuous mechanical mixing 
throughout and/or recirculation of the asphalt binder to provide a uniform mixture.  The 
tank shall be heated and capable of maintaining the temperature of the asphalt binder at 
300 °F to 350 °F (149 °C to 177 °C).  The asphalt binder metering systems of dryer drum 
plants shall be calibrated with the actual GTR modified asphalt binder material with an 
accuracy of ±0.40 percent.” 

 
 
PORTLAND CEMENT CONCRETE (BDE) 
Effective:  August 1, 2023 
 
Revise the second paragraph of Article 1103.03(a)(4) the Standard Specifications to read: 
 

“ The dispenser system shall provide a visual indication that the liquid admixture is 
actually entering the batch, such as via a transparent or translucent section of tubing 
or by independent check with an integrated secondary metering device.  If approved 
by the Engineer, an alternate indicator may be used for admixtures dosed at rates of 
25 oz/cwt (1630 mL/100 kg) or greater, such as accelerating admixtures, corrosion 
inhibitors, and viscosity modifying admixtures.” 
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SEEDING (BDE) 
 
Effective:  November 1, 2022 
 
Revise Article 250.07 of the Standard Specifications to read: 
 

“ 250.07 Seeding Mixtures.  The classes of seeding mixtures and combinations of mixtures 
will be designated in the plans. 
 

When an area is to be seeded with two or more seeding classes, those mixtures shall be 
applied separately on the designated area within a seven day period.  Seeding shall occur prior 
to placement of mulch cover.  A Class 7 mixture can be applied at any time prior to applying any 
seeding class or added to them and applied at the same time. 
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TABLE 1 - SEEDING MIXTURES 
Class - Type Seeds lb/acre (kg/hectare) 
1 Lawn Mixture 1/ Kentucky Bluegrass 100 (110) 
  Perennial Ryegrass 60 (70) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
1A Salt Tolerant Kentucky Bluegrass 60 (70) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue)  20 (20) 
  Festuca brevipilla (Hard Fescue) 20 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
1B Low Maintenance Turf-Type Fine Fescue 3/ 150 (170) 
 Lawn Mixture 1/ Perennial Ryegrass 20 (20) 
  Red Top 10 (10) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 20 (20) 
2 Roadside Mixture 1/ Lolium arundinaceum (Tall Fescue) 100 (110) 
  Perennial Ryegrass 50 (55) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 40 (50) 
  Red Top 10 (10) 
2A Salt Tolerant Lolium arundinaceum (Tall Fescue) 60 (70) 
 Roadside Mixture 1/ Perennial Ryegrass 20 (20) 
  Festuca rubra ssp. rubra (Creeping Red Fescue) 30 (20) 
  Festuca brevipila (Hard Fescue)  30 (20) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 60 (70) 
3 Northern Illinois 

Slope Mixture 1/ 
Elymus canadensis 

(Canada Wild Rye) 5/ 
5 (5) 

  Perennial Ryegrass 20 (20) 
  Alsike Clover 4/ 5 (5) 
  Desmanthus illinoensis 

(Illinois Bundleflower) 4/ 5/ 
2 (2) 

  Schizachyrium scoparium 12 (12) 
  (Little Bluestem) 5/  
  Bouteloua curtipendula 10 (10) 
  (Side-Oats Grama) 5/  
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 30 (35) 
  Oats, Spring 50 (55) 
  Slender Wheat Grass 5/ 15 (15) 
  Buffalo Grass 5/ 7/ 5 (5) 
3A Southern Illinois Perennial Ryegrass 20 (20) 
 Slope Mixture 1/ Elymus canadensis 

(Canada Wild Rye) 5/ 
20 (20) 

  Panicum virgatum (Switchgrass) 5/ 10 (10) 
  Schizachyrium scoparium 

(Little Blue Stem) 5/ 
12 (12) 

  Bouteloua curtipendula 
(Side-Oats Grama) 5/ 

10 (10) 

  Dalea candida  
(White Prairie Clover) 4/ 5/ 

5 (5) 

  Rudbeckia hirta (Black-Eyed Susan) 5/ 5 (5) 
  Oats, Spring 50 (55) 
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Class – Type Seeds lb/acre (kg/hectare) 
4 Native Grass 2/ 6/ Andropogon gerardi 4 (4) 
  (Big Blue Stem) 5/  
  Schizachyrium scoparium 5 (5) 
  (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Panicum virgatum (Switch Grass) 5/ 1 (1) 
  Sorghastrum nutans (Indian Grass) 5/ 2 (2) 
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4A Low Profile Schizachyrium scoparium 5 (5) 
 Native Grass 2/ 6/ (Little Blue Stem) 5/  
  Bouteloua curtipendula 5 (5) 
  (Side-Oats Grama) 5/  
  Elymus canadensis 1 (1) 
  (Canada Wild Rye) 5/  
  Sporobolus heterolepis 0.5 (0.5) 
  (Prairie Dropseed) 5/  
  Annual Ryegrass 25 (25) 
  Oats, Spring 25 (25) 
  Perennial Ryegrass 15 (15) 
4B Wetland Grass and Annual Ryegrass 25 (25) 
 Sedge Mixture 2/ 6/ Oats, Spring 25 (25) 
  Wetland Grasses (species below) 5/ 6 (6) 
    
 Species: % By Weight 
 Calamagrostis canadensis (Blue Joint Grass) 12 
 Carex lacustris (Lake-Bank Sedge) 6 
 Carex slipata (Awl-Fruited Sedge) 6 
 Carex stricta (Tussock Sedge) 6 
 Carex vulpinoidea (Fox Sedge) 6 
 Eleocharis acicularis (Needle Spike Rush) 3 
 Eleocharis obtusa (Blunt Spike Rush) 3 
 Glyceria striata (Fowl Manna Grass) 14 
 Juncus effusus (Common Rush) 6 
 Juncus tenuis (Slender Rush) 6 
 Juncus torreyi (Torrey's Rush) 6 
 Leersia oryzoides (Rice Cut Grass) 10 
 Scirpus acutus (Hard-Stemmed Bulrush) 3 
 Scirpus atrovirens (Dark Green Rush) 3 
 Bolboschoenus fluviatilis (River Bulrush) 3 
 Schoenoplectus tabernaemontani (Softstem Bulrush) 3 
 Spartina pectinata (Cord Grass) 4 
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Class – Type Seeds lb/acre (kg/hectare) 
5 Forb with Annuals Mixture (Below)  1 (1) 
 Annuals Mixture 2/ 5/ 6/ Forb Mixture (Below)  10 (10) 
   
 Annuals Mixture -  Mixture not exceeding 25 % by weight of  
 any one species, of the following:  
   
 Coreopsis lanceolata (Sand Coreopsis)  
 Leucanthemum maximum (Shasta Daisy)  
 Gaillardia pulchella (Blanket Flower)  
 Ratibida columnifera (Prairie Coneflower)  
 Rudbeckia hirta (Black-Eyed Susan)  
   
 Forb Mixture -  Mixture not exceeding 5 % by weight PLS of  
 any one species, of the following:  
   
 Amorpha canescens (Lead Plant) 4/  
 Anemone cylindrica (Thimble Weed)  
 Asclepias tuberosa (Butterfly Weed)  
 Aster azureus (Sky Blue Aster)  
 Symphyotrichum leave (Smooth Aster)  
 Aster novae-angliae (New England Aster)  
 Baptisia leucantha (White Wild Indigo) 4/  
 Coreopsis palmata (Prairie Coreopsis)  
 Echinacea pallida (Pale Purple Coneflower)  
 Eryngium yuccifolium (Rattlesnake Master)  
 Helianthus mollis (Downy Sunflower)  
 Heliopsis helianthoides (Ox-Eye)  
 Liatris aspera (Rough Blazing Star)  
 Liatris pycnostachya (Prairie Blazing Star)  
 Monarda fistulosa (Prairie Bergamot)  
 Parthenium integrifolium (Wild Quinine)  
 Dalea candida (White Prairie Clover) 4/  
 Dalea purpurea (Purple Prairie Clover) 4/  
 Physostegia virginiana (False Dragonhead)  
 Potentilla arguta (Prairie Cinquefoil)  
 Ratibida pinnata (Yellow Coneflower)  
 Rudbeckia subtomentosa (Fragrant Coneflower)  
 Silphium laciniatum (Compass Plant)  
 Silphium terebinthinaceum (Prairie Dock)  
 Oligoneuron rigidum (Rigid Goldenrod)  
 Tradescantia ohiensis (Spiderwort)  
 Veronicastrum virginicum (Culver's Root)  
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Class – Type Seeds lb/acre (kg/hectare) 
5A Large Flower Native Forb Mixture (see below) 5 (5) 
 Forb Mixture 2/ 5/ 6/   
    
 Species: % By Weight 
 Aster novae-angliae (New England Aster) 5 
 Echinacea pallida (Pale Purple Coneflower) 10 
 Helianthus mollis (Downy Sunflower) 10 
 Heliopsis helianthoides (Ox-Eye) 10 
 Liatris pycnostachya (Prairie Blazing Star) 10 
 Ratibida pinnata (Yellow Coneflower) 5 
 Rudbeckia hirta (Black-Eyed Susan) 10 
 Silphium laciniatum (Compass Plant) 10 
 Silphium terebinthinaceum (Prairie Dock) 20 
 Oligoneuron rigidum (Rigid Goldenrod) 10 
5B Wetland Forb 2/ 5/ 6/ Forb Mixture (see below)  2 (2) 
    
 Species: % By Weight 
 Acorus calamus (Sweet Flag) 3 
 Angelica atropurpurea (Angelica) 6 
 Asclepias incarnata (Swamp Milkweed) 2 
 Aster puniceus (Purple Stemmed Aster) 10 
 Bidens cernua (Beggarticks) 7 
 Eutrochium maculatum (Spotted Joe Pye Weed) 7 
 Eupatorium perfoliatum (Boneset) 7 
 Helenium autumnale (Autumn Sneeze Weed) 2 
 Iris virginica shrevei (Blue Flag Iris) 2 
 Lobelia cardinalis (Cardinal Flower) 5 
 Lobelia siphilitica (Great Blue Lobelia) 5 
 Lythrum alatum (Winged Loosestrife) 2 
 Physostegia virginiana (False Dragonhead) 5 
 Persicaria pensylvanica (Pennsylvania Smartweed) 10 
 Persicaria lapathifolia (Curlytop Knotweed) 10 
 Pychanthemum virginianum (Mountain Mint) 5 
 Rudbeckia laciniata (Cut-leaf Coneflower) 5 
 Oligoneuron riddellii (Riddell Goldenrod) 2 
 Sparganium eurycarpum (Giant Burreed) 5 

6 Conservation 
Mixture 2/ 6/ 

Schizachyrium scoparium 
(Little Blue Stem) 5/ 

5 (5) 

  Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
6A Salt Tolerant 

Conservation 
Schizachyrium scoparium 

(Little Blue Stem) 5/ 
5 (5) 

 Mixture 2/ 6/ Elymus canadensis 
(Canada Wild Rye) 5/ 

2 (2) 

  Buffalo Grass 5/ 7/ 5 (5) 
  Vernal Alfalfa 4/ 15 (15) 
  Oats, Spring 48 (55) 
  Puccinellia distans (Fults Saltgrass or Salty Alkaligrass) 20 (20) 
7 Temporary Turf Perennial Ryegrass 50 (55) 
 Cover Mixture Oats, Spring  64 (70) 
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Notes: 
 

1/ Seeding shall be performed when the ambient temperature has been between 45 ⁰F 
(7 ⁰C) and 80 ⁰F (27 ⁰C) for a minimum of seven (7) consecutive days and is forecasted 
to be the same for the next five (5) days according to the National Weather Service.   

2/ Seeding shall be performed in late fall through spring beginning when the ambient 
temperature has been below 45 ⁰F (7 ⁰C) for a minimum of seven (7) consecutive days 
and ending when the ambient temperature exceeds 80 ⁰F (27 ⁰C) according to the 
National Weather Service. 

3/ Specific variety as shown in the plans or approved by the Engineer. 
4/ Inoculation required. 
5/ Pure Live Seed (PLS) shall be used. 
6/ Fertilizer shall not be used. 
7/ Seed shall be primed with KNO3 to break dormancy and dyed to indicate such. 

 
Seeding will be inspected after a period of establishment.  The period of establishment shall 

be six (6) months minimum, but not to exceed nine (9) months.  After the period of establishment, 
areas not exhibiting 75 percent uniform growth shall be interseeded or reseeded, as determined 
by the Engineer, at no additional cost to the Department.”  
 
 
 
SOURCE OF SUPPLY AND QUALITY REQUIREMENTS (BDE) 
 
Effective:  January 2, 2023 
 
Add the following to Article 106.01 of the Standard Specifications: 
 

“ The final manufacturing process for construction materials and the immediately preceding 
manufacturing stage for construction materials shall occur within the United States.  Construction 
materials shall include an article, material, or supply that is or consists primarily of the following. 

 
(a) Non-ferrous metals; 
 
(b) Plastic and polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables); 
 
(c) Glass (including optic glass); 
 
(d) Lumber; 
 
(e) Drywall. 
 
Items consisting of two or more of the listed construction materials that have been combined 

through a manufacturing process, and items including at least one of the listed materials 
combined with a material that is not listed through a manufacturing process shall be exempt.” 
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STEEL COST ADJUSTMENT (BDE) 
 
Effective:  April 2, 2004 Revised:  January 1, 2022 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
 
Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used in 
the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, welded reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 
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 MPIL = The Materials Cost Index for steel as published by the Engineering News-
Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
 
No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made when 
there is a difference between the MPIL and MPIM in excess of five percent, as calculated by: 
 
Percent Difference = {(MPIL – MPIM) ÷ MPIL} × 100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Welded Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 
80 lb/ft (119 kg/m) 

Metal Railings (excluding wire fence) 
Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 

 
 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
 
SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021      Revised:  November 2, 2023 
 
FEDERAL AID CONTRACTS.  Revise the following section of Check Sheet #1 of the Recurring 
Special Provisions to read: 
 
“STATEMENTS AND PAYROLLS 
 

The payroll records shall include the worker’s name, social security number, last known 
address, telephone number, email address, classification(s) of work actually performed, hourly 
rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof), daily and weekly number of hours actually worked in total, 
deductions made, and actual wages paid.   
 

The Contractor and each subcontractor shall submit certified payroll records to the 
Department each week from the start to the completion of their respective work, except that full 
social security numbers, last known addresses, telephone numbers, and email addresses shall 
not be included on weekly submittals.  Instead, the payrolls need only include an identification 
number for each employee (e.g., the last four digits of the employee’s social security number).  
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The submittals shall be made using LCPtracker Pro software.  The software is web-based and 
can be accessed at https://lcptracker.com/.  When there has been no activity during a work week, 
a payroll record shall still be submitted with the appropriate option (“No Work”, “Suspended”, or 
“Complete”) selected.” 
 
STATE CONTRACTS.  Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special 
Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL. 

 
In addition to filing certified payroll(s) with the IDOL, the Contractor and each 
subcontractor shall certify and submit payroll records to the Department each week from 
the start to the completion of their respective work, except that full social security numbers 
shall not be included on weekly submittals.  Instead, the payrolls shall include an 
identification number for each employee (e.g., the last four digits of the employee’s social 
security number).  In addition, starting and ending times of work each day may be omitted 
from the payroll records submitted.  The submittals shall be made using LCPtracker Pro 
software.  The software is web-based and can be accessed at https://lcptracker.com/.  
When there has been no activity during a work week, a payroll record shall still be 
submitted with the appropriate option (“No Work”, “Suspended”, or “Complete”) selected.” 

 
 
 
SURFACE TESTING OF PAVEMENTS – IRI (BDE) 
 
Effective:  January 1, 2021      Revised:  January 1, 2023 
 
Description.  This work shall consist of testing the ride quality of the finished surface of pavement 
sections with new concrete pavement, PCC overlays, full-depth HMA, and HMA overlays with at 
least 2.25 in. (57 mm) total thickness of new HMA combined with either HMA binder or HMA 
surface removal, according to Illinois Test Procedure 701, “Ride Quality Testing Using the 
International Roughness Index (IRI)”.  Work shall be according to Sections 406, 407, or 420 of 
the Standard Specifications, except as modified herein. 
 
Hot-Mix Asphalt (HMA) Overlays 
 
Add the following to Article 406.03 of the Standard Specifications: 
 

“ (n) Pavement Surface Grinding Equipment ............................................................... 1101.04” 
 
Revise Article 406.11 of the Standard Specifications to read: 
 

“406.11 Surface Tests.  Prior to HMA overlay pavement improvements, the Engineer will 

https://lcptracker.com/
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://lcptracker.com/
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measure the smoothness of the existing high-speed mainline pavement.  The Contractor shall 
measure the smoothness of the finished high-speed mainline, low-speed mainline, and 
miscellaneous pavements after the pavement improvement is complete but within the same 
construction season.  Testing shall be performed in the presence of the Engineer and according 
to Illinois Test Procedure 701.  The pavement will be identified as high-speed mainline, low-speed 
mainline, or miscellaneous as follows. 
 

(a) Test Sections. 
 

(1) High-Speed Mainline Pavement.  High-speed mainline pavement consists of pavements, 
ramps, and loops with a posted speed limit greater than 45 mph.  These sections shall be 
tested with an inertial profiling system (IPS). 

 
(2) Low-Speed Mainline Pavement.  Low-speed mainline pavement consists of pavements, 

ramps, and loops with a posted speed limit of 45 mph or less.  These sections shall be tested 
using a 16 ft (5 m) straightedge or with an IPS analyzed using the rolling 16 ft (5 m) 
straightedge simulation in ProVAL. 

 
(3) Miscellaneous Pavement.  Miscellaneous pavement are segments that either cannot readily 

be tested by an IPS or conditions beyond the control of the Contractor preclude the 
achievement of smoothness levels typically achievable with mainline pavement construction.  
This may include the following examples or as determined by the Engineer. 

 
a. Pavement on horizontal curves with a centerline radius of curvature of less than or 

equal to 1,000 ft (300 m) and the pavement within the superelevation transition of 
such curves; 
 

b. Pavement on vertical curves having a length less than or equal to 200 ft (60 m) in 
combination with an algebraic change in tangent grade greater than or equal to 
3 percent as may occur on urban ramps or other constricted-space facilities; 

 
c. The first and last 50 ft (15 m) of a pavement section where the Contractor is not 

responsible for the adjoining surface; 
 

d. Intersections and the 25 ft (7.6 m) before and after an intersection or end of radius 
return; 

 
e. Variable width pavements; 

 
f. Side street returns, to the end of radius return; 

 
g. Crossovers; 
 
h. Pavement connector for bridge approach slab; 

 
i. Bridge approach slab; 

 
j. Pavement that must be constructed in segments of 600 ft (180 m) or less; 
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k. Pavement within 25 ft (7.6 m) of manholes, utility structures, at-grade railroad 

crossings, or other appurtenances; 
 

l. Turn lanes; and 
 
m. Pavement within 5 ft (1.5 m) of jobsite sampling locations for HMA volumetric 

testing that fall within the wheel path. 
 
Miscellaneous pavement shall be tested using a 16 ft (5 m) straightedge. 

 
(4) International Roughness Index (IRI).  An index computed from a longitudinal profile 

measurement using a quarter-car simulation at a simulation speed of 50 mph (80 km/h). 
 
(5) Mean Roughness Index (MRI).  The average of the IRI values for the right and left wheel tracks. 
 

a. MRIO.  The MRI of the existing pavement prior to construction. 
 

b. MRII.  The MRI value that warrants an incentive payment. 
 

c. MRIF.  The MRI value that warrants full payment. 
 

d. MRID.  The MRI value that warrants a financial disincentive. 
 
(6) Areas of Localized Roughness (ALR).  Isolated areas of roughness, which can cause significant 

increase in the calculated MRI for a given sublot. 
 

(7) Sublot.  A continuous strip of pavement 0.1 mile (160 m) long and one lane wide.  A partial 
sublot greater than or equal to 264 ft (80 m) will be subject to the same evaluation as a whole 
sublot.  Partial sublots less than 264 ft (80 m) shall be included with the previous sublot for 
evaluation purposes.   

 
(b) Corrective Work.  Corrective work shall be completed according to the following. 

 
(1) High-Speed Mainline Pavement.  For high-speed mainline pavement, any 25 ft (7.6 m) interval 

with an ALR in excess of 200 in./mile (3,200 mm/km) will be identified by the Engineer and 
shall be corrected by the Contractor.  Any sublot having a MRI greater than MRID, including 
ALR, shall be corrected to reduce the MRI to the MRIF, or replaced at the Contractor’s option. 
 

(2) Low-Speed Mainline Pavement.  Surface variations in low-speed mainline pavement which 
exceed the 5/16 in. (8 mm) tolerance will be identified by the Engineer and shall be corrected 
by the Contractor. 
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(3) Miscellaneous Pavements.  Surface variations in miscellaneous pavement which exceed the 
5/16 in. (8 mm) tolerance will be identified by the Engineer and shall be corrected by the 
Contractor. 

 

Corrective work shall be completed with pavement surface grinding equipment or by 
removing and replacing the pavement.  Corrective work shall be applied to the full lane 
width.  When completed, the corrected area shall have uniform texture and appearance, 
with the beginning and ending of the corrected area perpendicular to the centerline of the 
paved surface. 
 
Upon completion of the corrective work, the surface of the sublot(s) shall be retested.  The 
Contractor shall furnish the data and reports to the Engineer within 2 working days after 
corrections are made.  If the MRI and/or ALR still do not meet the requirements, additional 
corrective work shall be performed. 
 
Corrective work shall be at no additional cost to the Department. 

 
(c) Smoothness Assessments.  Assessments will be paid to or deducted from the Contractor for each 

sublot of high-speed mainline pavement per the Smoothness Assessment Schedule.  Assessments 
will be based on the MRI of each sublot prior to performing any corrective work unless the 
Contractor has chosen to remove and replace the pavement.  For pavement that is replaced, 
assessments will be based on the MRI determined after replacement. 
  
The upper MRI thresholds for high-speed mainline pavement are dependent on the MRI of the 
existing pavement before construction (MRI0) and shall be determined as follows. 

 

Upper MRI Thresholds 1/ 
MRI Thresholds (High-Speed, HMA Overlay) 

MRI0 ≤ 125.0 in./mile 
(≤ 1,975 mm/km) 

MRI0 > 125.0 in./mile 1/ 
(> 1,975 mm/km) 

Incentive (MRII) 45.0 in./mile (710 mm/km) 0.2 × MRI0 + 20 
Full Pay (MRIF) 75.0 in./mile (1,190 mm/km) 0.2 × MRI0 + 50 
Disincentive (MRID) 100.0 in./mile (1,975 mm/km) 0.2 × MRI0 + 75 

 
1/ MRI0, MRII, MRIF, and MRID shall be in in./mile for calculation. 

 
Smoothness assessments for high-speed mainline pavement shall be determined as 
follows.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, HMA Overlay) 

Mainline Pavement MRI Range Assessment Per Sublot 1/ 

MRI ≤ MRII + (MRII – MRI) × $20.00 2/ 
MRII < MRI ≤ MRIF + $0.00 
MRIF < MRI ≤ MRID – (MRI – MRIF) × $8.00 

MRI > MRID – $200.00 
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1/ MRI, MRII, MRIF, and MRID shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $300.00. 

 
Smoothness assessments will not be paid or deducted until all other contract requirements 
for the pavement are satisfied.  Pavement that is corrected or replaced for reasons other 
than smoothness, shall be retested as stated herein.” 

 
Hot-Mix Asphalt (HMA) Pavement (Full-Depth) 
 
Revise the first paragraph of Article 407.03 of the Standard Specifications to read: 
 

“407.03 Equipment.  Equipment shall be according to Article 406.03.” 
 
Revise Article 407.09 of the Standard Specifications to read: 
 

“407.09 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows:  

 
The testing of the existing pavement prior to improvements shall not apply and the smoothness 

assessment for high-speed mainline pavement shall be determined according to the following table.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, Full-Depth HMA) 

Mainline Pavement MRI, in./mile (mm/km) Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $45.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $20.00 
> 100.0 (1,580) – $500.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $800.00.” 

 
Portland Cement Concrete Pavement 
 
Delete Article 420.03(i) of the Standard Specifications.   
 
Revise Article 420.10 of the Standard Specifications to read: 
 

“ 420.10 Surface Tests.  The finished surface of the pavement shall be tested for smoothness 
according to Article 406.11, except as follows. 

 
The testing of the existing pavement prior to improvements shall not apply.  The Contractor 

shall measure the smoothness of the finished surface of the pavement after the pavement has 
attained a flexural strength of 250 psi (3,800 kPa) or a compressive strength of 1,600 psi 
(20,700 kPa). 
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Membrane curing damaged during testing shall be repaired as directed by the Engineer at no 

additional cost to the Department. 
 
(a) Corrective Work.  No further texturing for skid resistance will be required for areas corrected by 

grinding.  Protective coat shall be reapplied to areas ground according to Article 420.18 at no 
additional cost to the Department. 
 
Jointed portland cement concrete pavement corrected by removal and replacement, shall be 
corrected in full panel sizes. 

 
(b) Smoothness Assessments.  Smoothness assessment for high-speed mainline pavement 

shall be determined as follows.  
 

SMOOTHNESS ASSESSMENT SCHEDULE (High-Speed, PCC) 

Mainline Pavement MRI, in./mile (mm/km) 3/ Assessment Per Sublot 1/ 

≤ 45.0 (710) + (45 – MRI) × $60.00 2/ 
> 45.0 (710) to 75.0 (1,190) + $0.00 

> 75.0 (1,190) to 100.0 (1,580) – (MRI – 75) × $37.50 
> 100.0 (1,580) – $750.00 

 
1/ MRI shall be in in./mile for calculation. 
 
2/ The maximum incentive amount shall not exceed $1200.00. 
 
3/ If pavement is constructed with traffic in the lane next to it, then an additional 

10 in./mile will be added to the upper thresholds.” 
 
Removal of Existing Pavement and Appurtenances 
 
Revise the first paragraph of Article 440.04 of the Standard Specifications to read: 
 

“ 440.04 HMA Surface Removal for Subsequent Resurfacing.  The existing HMA surface 
shall be removed to the depth specified on the plans with a self-propelled milling machine.  The 
removal depth may be varied slightly at the discretion of the Engineer to satisfy the smoothness 
requirements of the finished pavement.  The temperature at which the work is performed, the 
nature and condition of the equipment, and the manner of performing the work shall be such that 
the milled surface is not torn, gouged, shoved or otherwise damaged by the milling operation.  
Sufficient cutting passes shall be made so that all irregularities or high spots are eliminated to the 
satisfaction of the Engineer.  When tested with a 16 ft (5 m) straightedge, the milled surface shall 
have no surface variations in excess of 3/16 in. (5 mm).” 
 
General Equipment 
 
Revise Article 1101.04 of the Standard Specifications to read: 
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“ 1101.04 Pavement Surface Grinding Equipment.  The pavement surface grinding device 
shall have a minimum effective head width of 3 ft (0.9 m). 

 
(a) Diamond Saw Blade Machine.  The machine shall be self-propelled with multiple diamond 

saw blades. 
 
(b) Profile Milling Machine.  The profile milling machine shall be a drum device with carbide 

or diamond teeth with spacing of 0.315 in. (8 mm) or less and maintain proper forward 
speed for surface texture according to the manufacturer’s specifications.” 

 
 
 
TRAINING SPECIAL PROVISIONS (BDE) 
 
Effective:  October 15, 1975 Revised:  September 2, 2021 
 
This Training Special Provision supersedes Section 7b of the Special Provision entitled “Specific 
Equal Employment Opportunity Responsibilities,” and is in implementation of 23 U.S.C. 140(a). 
 
As part of the Contractor’s equal employment opportunity affirmative action program, training shall 
be provided as follows: 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman in the type 
of trade or job classification involved.  The number of trainees to be trained under this contract 
will be 10.  In the event the Contractor subcontracts a portion of the contract work, it shall 
determine how many, if any, of the trainees are to be trained by the subcontractor, provided 
however, that the Contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision.  The Contractor shall also ensure that this 
Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent 
of apprentices or trainees in each occupation shall be in their first year of apprenticeship or 
training. 
 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within the 
reasonable area of recruitment.  Prior to commencing construction, the Contractor shall submit to 
the Illinois Department of Transportation for approval the number of trainees to be trained in each 
selected classification and training program to be used.  Furthermore, the Contractor shall specify 
the starting time for training in each of the classifications.  The Contractor will be credited for each 
trainee it employs on the contract work who is currently enrolled or becomes enrolled in an 
approved program and will be reimbursed for such trainees as provided hereinafter. 
 
Training and upgrading of minorities and women toward journeyman status is a primary objective 
of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll 
minority trainees and women (e.g. by conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women trainees) to the extent such persons are 
available within a reasonable area of recruitment.  The Contractor will be responsible for 
demonstrating the steps it has taken in pursuance thereof, prior to a determination as to whether 
the Contractor is in compliance with this Training Special Provision.  This training commitment is 
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not intended, and shall not be used, to discriminate against any applicant for training, whether a 
member of a minority group or not. 
 
No employee shall be employed as a trainee in any classification in which he or she has 
successfully completed a training course leading to journeyman status or in which he or she has 
been employed as a journeyman.  The Contractor should satisfy this requirement by including 
appropriate questions in the employee application or by other suitable means.  Regardless of the 
method used, the Contractor’s records should document the findings in each case. 
 
The minimum length and type of training for each classification will be as established in the 
training program selected by the Contractor and approved by the Illinois Department of 
Transportation and the Federal Highway Administration.  The Illinois Department of 
Transportation and the Federal Highway Administration shall approve a program, if it is 
reasonably calculated to meet the equal employment opportunity obligations of the Contractor 
and to qualify the average trainee for journeyman status in the classification concerned by the 
end of the training period.  Furthermore, apprenticeship programs registered with the U.S. 
Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved by not necessarily sponsored 
by the U.S. Department of Labor Employment Training Administration shall also be considered 
acceptable provided it is being administered in a manner consistent with the equal employment 
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training 
program shall be obtained from the State prior to commencing work on the classification covered 
by the program.  It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible 
in lower level management positions such as office engineers, estimators, timekeepers, etc., 
where the training is oriented toward construction applications.  Training in the laborer 
classification may be permitted provided that significant and meaningful training is provided and 
approved by the Illinois Department of Transportation and the Federal Highway Administration.  
Some offsite training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 
 
Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training 
given an employee on this contract in accordance with an approved training program.  As 
approved by the Engineer, reimbursement will be made for training of persons in excess of the 
number specified herein.  This reimbursement will be made even though the Contractor receives 
additional training program funds from other sources, provided such other source does not 
specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for 
offsite training indicated above may only be made to the Contractor where he does one or more 
of the following and the trainees are concurrently employed on a Federal-aid project; contributes 
to the cost of the training, provides the instruction to the trainee or pays the trainee’s wages during 
the offsite training period. 
 
No payment shall be made to the Contractor if either the failure to provide the required training, 
or the failure to hire the trainee as a journeyman, is caused by the Contractor and evidences a 
lack of good faith on the part of the Contractor in meeting the requirement of this Training Special 
Provision.  It is normally expected that a trainee will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training 
opportunities exist in his work classification or until he has completed his training program. 
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It is not required that all trainees be on board for the entire length of the contract.  A Contractor 
will have fulfilled his responsibilities under this Training Special Provision if he has provided 
acceptable training to the number of trainees specified.  The number trained shall be determined 
on the basis of the total number enrolled on the contract for a significant period. 
 
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified 
in the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in 
an approved existing program are enrolled as trainees on this project.  In that case, the 
appropriate rates approved by the Departments of Labor or Transportation in connection with the 
existing program shall apply to all trainees being trained for the same classification who are 
covered by this Training Special Provision. 
 
The Contractor shall furnish the trainee a copy of the program he will follow in providing the 
training.  The Contractor shall provide each trainee with a certification showing the type and length 
of training satisfactorily complete. 
 
The Contractor shall provide for the maintenance of records and furnish periodic reports 
documenting its performance under this Training Special Provision. 
 
For contracts with an awarded contract value of $500,000 or more, the Contractor is required to 
comply with the Illinois Works Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all 
applicable administrative rules to the extent permitted by Section 20-20(g).  For federally funded 
projects, the number of trainees to be trained under this contract, as stated in the Training Special 
Provisions, will be the established goal for the Illinois Works Apprenticeship Initiative 30 ILCS 
559/20-20(g).  The Contractor shall make a good faith effort to meet this goal.  For federally funded 
projects, the Illinois Works Apprenticeship Initiative will be implemented using the FHWA 
approved OJT procedures.  The Contractor must comply with the recordkeeping and reporting 
obligations of the Illinois Works Apprenticeship Initiative for the life of the project, including the 
certification as to whether the trainee/apprentice labor hour goals were met. 
 
Method of Measurement.  The unit of measurement is in hours. 
 
Basis of Payment.  This work will be paid for at the contract unit price of 80 cents per hour for 
TRAINEES.  The estimated total number of hours, unit price, and total price have been included 
in the schedule of prices. 
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IDOT TRAINING PROGRAM GRADUATE ON-THE-JOB TRAINING SPECIAL PROVISION  
 
Effective: August 1, 2012  Revised: February 2, 2017  
 
In addition to the Contractor’s equal employment opportunity (EEO) affirmative action efforts 
undertaken as required by this Contract, the Contractor is encouraged to participate in the 
incentive program described below to provide additional on-the-job training to certified graduates 
of the IDOT pre-apprenticeship training program, as outlined in this Special Provision.  
 
IDOT funds, and various Illinois community colleges operate, pre-apprenticeship training 
programs throughout the State to provide training and skill-improvement opportunities to promote 
the increased employment of minority groups, disadvantaged persons and women in all aspects 
of the highway construction industry. The intent of this IDOT Pre-Apprenticeship Training Program 
Graduate (TPG) special provision (Special Provision) is to place these certified program 
graduates on the project site for this Contract in order to provide the graduates with meaningful 
on-the-job training. Pursuant to this Special Provision, the Contractor must make every 
reasonable effort to recruit and employ certified TPG trainees to the extent such individuals are 
available within a practicable distance of the project site.  
 
Specifically, participation of the Contractor or its subcontractor in the Program entitles the 
participant to reimbursement for graduates’ hourly wages at $15.00 per hour per utilized TPG 
trainee, subject to the terms of this Special Provision. Reimbursement payment will be made even 
though the Contractor or subcontractor may also receive additional training program funds from 
other non-IDOT sources for other non-TPG trainees on the Contract, provided such other source 
does not specifically prohibit the Contractor or subcontractor from receiving reimbursement from 
another entity through another program, such as IDOT through the TPG program. With regard to 
any IDOT funded construction training program other than TPG, however, additional 
reimbursement for other IDOT programs will not be made beyond the TPG Program described in 
this Special Provision when the TPG Program is utilized.  
 
No payment will be made to the Contractor if the Contractor or subcontractor fails to provide the 
required on-site training to TPG trainees, as solely determined by IDOT. A TPG trainee must 
begin training on the project as soon as the start of work that utilizes the relevant trade skill and 
the TPG trainee must remain on the project site through completion of the Contract, so long as 
training opportunities continue to exist in the relevant work classification. Should a TPG trainee’s 
employment end in advance of the completion of the Contract, the Contractor must promptly notify 
the IDOT District EEO Officer for the Contract that the TPG’s involvement in the Contract has 
ended. The Contractor must supply a written report for the reason the TPG trainee involvement 
terminated, the hours completed by the TPG trainee on the Contract, and the number of hours for 
which the incentive payment provided under this Special Provision will be, or has been claimed 
for the separated TPG trainee.  
 
Finally, the Contractor must maintain all records it creates as a result of participation in the 
Program on the Contract, and furnish periodic written reports to the IDOT District EEO Officer that 
document its contractual performance under and compliance with this Special Provision. Finally, 
through participation in the Program and reimbursement of wages, the Contractor is not relieved 
of, and IDOT has not waived, the requirements of any federal or state labor or employment law 
applicable to TPG workers, including compliance with the Illinois Prevailing Wage Act.  



FAP ROUTE 310 (US 67) 
PROJECT NHPP-I0ZG(818) 

SECTION (86B-1, 87C)R 
CASS & SCHUYLER COUNTIES 

CONTRACT NO. 72K47 
 

 
163 

 
Method of Measurement: The unit of measurement is in hours.  
 
Basis of Payment: This work will be paid for at the contract unit price of $15.00 per hour for each 
utilized certified TPG Program trainee (TRAINEES TRAINING PROGRAM GRADUATE). The 
estimated total number of hours, unit price, and total price must be included in the schedule of 
prices for the Contract submitted by Contractor prior to beginning work. The initial number of TPG 
trainees for which the incentive is available for this contract is 10. 
 
The Department has contracted with several educational institutions to provide screening, tutoring 
and pre-training to individuals interested in working as a TPG trainee in various areas of common 
construction trade work. Only individuals who have successfully completed a Pre-Apprenticeship 
Training Program at these IDOT approved institutions are eligible to be TPG trainees. To obtain 
a list of institutions that can connect the Contractor with eligible TPG trainees, the Contractor may 
contact: HCCTP TPG Program Coordinator, Office of Business and Workforce Diversity (IDOT 
OBWD), Room 319, Illinois Department of Transportation, 2300 S. Dirksen Parkway, Springfield, 
Illinois 62764. Prior to commencing construction with the utilization of a TPG trainee, the 
Contractor must submit documentation to the IDOT District EEO Officer for the Contract that 
provides the names and contact information of the TPG trainee(s) to be trained in each selected 
work classification, proof that that the TPG trainee(s) has successfully completed a Pre-
Apprenticeship Training Program, proof that the TPG is in an Apprenticeship Training Program 
approved by the U.S. Department of Labor Bureau of Apprenticeship Training, and the start date 
for training in each of the applicable work classifications.  
 
To receive payment, the Contractor must provide training opportunities aimed at developing a full 
journeyworker in the type of trade or job classification involved. During the course of performance 
of the Contract, the Contractor may seek approval from the IDOT District EEO Officer to employ 
additional eligible TPG trainees. In the event the Contractor subcontracts a portion of the 
contracted work, it must determine how many, if any, of the TPGs will be trained by the 
subcontractor. Though a subcontractor may conduct training, the Contractor retains the 
responsibility for meeting all requirements imposed by this Special Provision. The Contractor must 
also include this Special Provision in any subcontract where payment for contracted work 
performed by a TPG trainee will be passed on to a subcontractor.  
 
Training through the Program is intended to move TPGs toward journeyman status, which is the 
primary objective of this Special Provision. Accordingly, the Contractor must make every effort to 
enroll TPG trainees by recruitment through the Program participant educational institutions to the 
extent eligible TPGs are available within a reasonable geographic area of the project. The 
Contractor is responsible for demonstrating, through documentation, the recruitment efforts it has 
undertaken prior to the determination by IDOT whether the Contractor is in compliance with this 
Special Provision, and therefore, entitled to the Training Program Graduate reimbursement of 
$15.00 per hour.  
 
Notwithstanding the on-the-job training requirement of this TPG Special Provision, some minimal 
off-site training is permissible as long as the offsite training is an integral part of the work of the 
contract, and does not compromise or conflict with the required on-site training that is central to 
the purpose of the Program. No individual may be employed as a TPG trainee in any work 
classification in which he/she has previously successfully completed a training program leading 
to journeyman status in any trade, or in which he/she has worked at a journeyman level or higher. 
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VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
Revised:  November 1, 2022 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  In 
accordance with 625 ILCS 5/12-215, the lights may only be in operation while the vehicle or 
equipment is engaged in construction operations.” 
 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
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device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 



FAP ROUTE 310 (US 67) 
PROJECT NHPP-I0ZG(818) 

SECTION (86B-1, 87C)R 
CASS & SCHUYLER COUNTIES 

CONTRACT NO. 72K47 
 

 
166 

Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 
 

“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 
Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 
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PROJECT LABOR AGREEMENT 
Effective:  May 18, 2007 Revised:   August 1, 2019 
 
Description.  The Illinois Project Labor Agreements Act, 30 ILCS 571, states that the State of 
Illinois has a compelling interest in awarding public works contracts so as to ensure the highest 
standards of quality and efficiency at the lowest responsible cost.  A project labor agreement 
(PLA) is a form of pre-hire collective bargaining agreement covering all terms and conditions of 
employment on a specific project that is intended to support this compelling interest.  It has been 
determined by the Department that a PLA is appropriate for the project that is the subject of this 
contract.  The PLA document, provided below, only applies to the construction site for this 
contract.  It is the policy of the Department on this contract, and all construction projects, to allow 
all contractors and subcontractors to compete for contracts and subcontracts without regard to 
whether they are otherwise parties to collective bargaining agreements. 
 
Execution of Letter of Assent.  A copy of the PLA applicable to this project is included as part 
of this special provision.  As a condition of the award of the contract, the successful bidder and 
each of its subcontractors shall execute a “Contractor Letter of Assent”, in the form attached to 
the PLA as Exhibit A.  The successful bidder shall submit a Subcontractor’s Contractor Letter of 
Assent to the Department prior to the subcontractor’s performance of work on the project.  Upon 
request, copies of the applicable collective bargaining agreements will be provided by the 
appropriate signatory labor organization at the pre-job conference. 
 
Quarterly Reporting.  Section 37 of the Illinois Project Labor Agreements Act requires the 
Department to submit quarterly reports regarding the number of minorities and females employed 
under PLAs. To assist in this reporting effort, the Contractor shall provide a quarterly workforce 
participation report for all minority and female employees working under the PLA of this contract. 
The data shall be reported on Construction Form BC 820, Project Labor Agreement (PLA) 
Workforce Participation Quarterly Reporting Form available on the Department’s website 
http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.   
 
The report shall be submitted no later than the 15th of the month following the end of each quarter 
(i.e., April 15 for the January – March reporting period). The form shall be emailed to 
DOT.PLA.Reporting@illinois.gov or faxed to (217) 524-4922.  
 
Any costs associated with complying with this provision shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
 
 
  

http://www.idot.illinois.gov/Assets/uploads/files/IDOT-Forms/BC/BC%20820.docx.T
mailto:DOT.PLA.Reporting@illinois.gov
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Illinois Department of Transportation 
PROJECT LABOR AGREEMENT 

 
This Project Labor Agreement (“PLA” or “Agreement”) is entered into this            day of 
 
, 2023, by and between the Illinois Department of Transportation (“IDOT” or “Department”) in 
its proprietary capacity, and each relevant Illinois AFL-CIO Building Trades signatory hereto as 
determined by the Illinois AFL-CIO Statewide Project Labor Agreement Committee on behalf 
of each of its affiliated members (individually and collectively, the “Unions”). This PLA shall apply 
to Construction Work (as defined herein) to be performed by IDOT’s Prime Contractor and each 
of its subcontractors of whatever tier (“Subcontractor” or “Subcontractors”) on Contract No. 
(hereinafter, the “Project”). 

 
ARTICLE 1 - INTENT AND PURPOSES 

 

1.1 This PLA is entered into in accordance with the Project Labor Agreement Act (“Act”, 30 ILCS 
571). It is mutually understood and agreed that the terms and conditions of this PLA are 
intended to promote the public interest in obtaining timely and economical completion of the 
Project by encouraging productive and efficient construction operations; by establishing a spirit 
of harmony and cooperation among the parties; and by providing for peaceful and prompt 
settlement of any and all labor grievances or jurisdictional disputes of any kind without strikes, 
lockouts, slowdowns, delays, or other disruptions to the prosecution of the work. The parties 
acknowledge the obligations of the Contractors and Subcontractors to comply with the 
provisions of the Act. The parties will work with the Contractors and Subcontractors within the 
parameters of other statutory and regulatory requirements to implement the Act’s goals and 
objectives. 

 
1.2 As a condition of the award of the contract for performance of work on the Project, IDOT's Prime 

Contractor and each of its Subcontractors shall execute a “Contractor Letter of Assent”, in the 
form attached hereto as Exhibit A, prior to commencing Construction Work on the Project. The 
Contractor shall submit a Subcontractor’s Contractor Letter of Assent to the Department prior 
to the Subcontractor’s performance of Construction Work on the Project. Upon request copies 
of the applicable collective bargaining agreements will be provided by the appropriate 
signatory labor organization consistent with this Agreement and at the pre-job conference 
referenced in Article III, Section 3.1. 
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1.3 Each Union affiliate and separate local representing workers engaged in Construction Work on 

the Project in accordance with this PLA are bound to this agreement by the Illinois AFL-CIO 
Statewide Project Labor Agreement Committee which is the central committee established 
with full authority to negotiate and sign PLAs with the State on behalf of all respective crafts. 
Upon their signing the Contractor Letter of Assent, the Prime Contractor, each Subcontractor, 
and the individual Unions shall thereafter be deemed a party to this PLA. No party signatory to 
this PLA shall, contract or subcontract, nor permit any other person, firm, company, or entity 
to contract or subcontract for the performance of Construction Work for the Project to any 
person, firm, company, or entity that does not agree in writing to become bound for the term 
of this Project by the terms of this PLA prior to commencing such work and to the applicable 
area-wide collective bargaining agreement(s) with the Union(s) signatory hereto. 

 
1.4 It is understood that the Prime Contractor(s) and each Subcontractor will be considered and 

accepted by the Unions as separate employers for the purposes of collective bargaining, and it 
is further agreed that the employees working under this PLA shall constitute a bargaining unit 
separate and distinct from all others. The parties hereto also agree that this PLA shall be 
applicable solely with respect to this Project, and shall have no bearing on the interpretation 
of any other collective bargaining agreement or as to the recognition of any bargaining unit 
other than for the specific purposes of this Project. 

 
1.5 In the event of a variance or conflict, whether explicit or implicit, between the terms and 

conditions of this PLA and the provisions of any other applicable national, area, or local 
collective bargaining agreement, the terms and conditions of this PLA shall supersede and 
control. For any work performed under the NTL Articles of Agreement, the National 
Stack/Chimney Agreement, the National Cooling Tower Agreement, the National Agreement of 
the International Union of Elevator Constructors, and for any instrument calibration work and 
loop checking performed under the UA/IBEW Joint National Agreement for Instrument and 
Control Systems Technicians, the preceding sentence shall apply only with respect to Articles I, 
II, V, VI, and VII. 
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1.6 Subject to the provisions of paragraph 1.5 of this Article, it is the parties’ intent to respect the 

provisions of any other collective bargaining agreements that may now or hereafter pertain, 
whether between the Prime Contractor and one or more of the Unions or between a 
Subcontractor and one or more of the Unions. Accordingly, except and to the extent of any 
contrary provision set forth in this PLA, the Prime Contractor and each of its Subcontractors 
agrees to be bound and abide by the terms of the following in order of precedence: (a) the 
applicable collective bargaining agreement between the Prime Contractor and one or more of 
the Unions made signatory hereto; (b) the applicable collective bargaining agreement between 
a Subcontractor and one or more of the Unions made signatory hereto; or (c) the current 
applicable area collective bargaining agreement for the relevant Union that is the agreement 
certified by the Illinois Department of Labor for purposes of establishing the Prevailing Wage 
applicable to the Project. The Union will provide copies of the applicable collective bargaining 
agreements pursuant to part (c) of the preceding sentence to the Prime Contractor. 
Assignments by the Contractors or Subcontractors amongst the trades shall be consistent with 
area practices; in the event of unresolved disagreements as to the propriety of such 
assignments, the provisions of Article VI shall apply. 

 
1.7 Subject to the limitations of paragraphs 1.4 to 1.6 of this Article, the terms of each applicable 

collective bargaining agreement as determined in accordance with paragraph 1.6 are 
incorporated herein by reference, and the terms of this PLA shall be deemed incorporated into 
such other applicable collective bargaining agreements only for purposes of their application 
to the Project. 

 
1.8 To the extent necessary to comply with the requirements of any fringe benefit fund to which 

the Prime Contractor or Subcontractor is required to contribute under the terms of an 
applicable collective bargaining agreement pursuant to the preceding paragraph, the Prime 
Contractor or Subcontractor shall execute all “Participation Agreements” as may be reasonably 
required by the Union to accomplish such purpose; provided, however, that such Participation 
Agreements shall, when applicable to the Prime Contractor or Subcontractor solely as a result 
of this PLA, be amended as reasonably necessary to reflect such fact. Upon written notice in 
the form of a lien of a Contractor’s or Subcontractor’s delinquency from any applicable fringe 
benefit fund, IDOT will withhold from the Contractor’s periodic pay request an amount 
sufficient to extinguish any delinquency obligation of the Contractor or Subcontractor arising 
out of the Project. 

 
1.9 In the event that the applicable collective bargaining agreement between a Prime Contractor 

and the Union or between the Subcontractor and the Union expires prior to the completion of 
this Project, the expired applicable contract’s terms will be maintained until a new applicable 
collective bargaining agreement is ratified. The wages and fringe benefits included in any new 
applicable collective bargaining agreement will apply on and after the effective date of the 
newly negotiated collective bargaining agreement, except to the extent wage and fringe benefit 
retroactivity is specifically agreed upon by the relevant bargaining parties. 
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ARTICLE II – APPLICABILITY, RECOGNITION, AND COMMITMENTS 

 

2.1 The term Construction Work as used herein shall include all “construction, demolition, 
rehabilitation, renovation, or repair” work performed by a “laborer or mechanic” at the “site of 
the work” for the purpose of “building” the specific structures and improvements that 
constitute the Project. Terms appearing within quotation marks in the preceding sentence shall 
have the meaning ascribed to them pursuant to 29 CFR Part 5 and Illinois labor laws. 

 
2.2 By executing the Letters of Assent, Prime Contractor and each of its Subcontractors recognizes 

the Unions signatory to this PLA as the sole and exclusive bargaining representatives for their 
craft employees employed on the jobsite for this Project. Unions who are signatory to this PLA 
will have recognition on the Project for their craft. 

 
2.3 The Prime Contractor and each of its Subcontractors retains and shall be permitted to exercise 

full and exclusive authority and responsibility for the management of its operations, except as 
expressly limited by the terms of this PLA or by the terms and conditions of the applicable 
collective bargaining agreement. 

 
2.4 Except to the extent contrary to an express provision of the relevant collective bargaining 

agreement, equipment or materials used in the Project may be pre-assembled or pre- 
fabricated, and there shall be no refusal by the Union to handle, transport, install, or connect 
such equipment or materials. Equipment or materials delivered to the job-site will be unloaded 
and handled promptly without regard to potential jurisdictional disputes; any such disputes 
shall be handled in accordance with the provisions of this PLA. 

 
2.5 The parties are mutually committed to promoting a safe working environment for all personnel 

at the job-site. It shall be the responsibility of each employer to which this PLA applies to 
provide and maintain safe working conditions for its employees, and to comply with all 
applicable federal, state, and local health and safety laws and regulations. 

 
2.6 The use or furnishing of alcohol or drugs and the conduct of any other illegal activity at the job-

site is strictly prohibited. The parties shall take every practical measure consistent with the 
terms of applicable collective bargaining agreements to ensure that the job-site is free of alcohol 
and drugs. 

 
2.7 All parties to this PLA agree that they will not discriminate against any employee based on race, 

creed, religion, color, national origin, union activity, age, gender or sexual orientation and shall 
comply with all applicable federal, state, and local laws. 
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2.8 In accordance with the Act and to promote diversity in employment, IDOT will establish, in 

cooperation with the other parties, the apprenticeship hours which are to be performed by 
minorities and females on the Project. IDOT shall consider the total hours to be performed by 
these underrepresented groups, as a percentage of the workforce, and create aspirational 
goals for each Project, based on the level of underutilization for the service area of the Project 
(together “Project Employment Objectives”). IDOT shall provide a quarterly report regarding 
the racial and gender composition of the workforce on the Project. 

 
Persons currently lacking qualifications to enter apprenticeship programs will have the 
opportunity to obtain skills through basic training programs as have been established 
by the Department. The parties will endeavor to support such training programs to allow 
participants to obtain the requisite qualifications for the Project Employment Objectives. 

 
The parties agree that all Contractors and Subcontractors working on the Project shall 
be encouraged to utilize the maximum number of apprentices as permitted under the 
terms of the applicable collective bargaining agreements to realize the Project 
Employment Objectives. 

 
The Unions shall assist the Contractor and each Subcontractor in efforts to satisfy 
Project Employment Objectives. A Contractor or Subcontractor may request from a 
Union specific categories of workers necessary to satisfy Project Employment 
Objectives. The application of this section shall be consistent with all local Union 
collective bargaining agreements, and the hiring hall rules and regulations established 
for the hiring of personnel, as well as the apprenticeship standards set forth by each 
individual Union. 

 
2.9 The parties hereto agree that engineering consultants and materials testing employees, to the 

extent subject to the terms of this PLA, shall be fully expected to objectively and responsibly 
perform their duties and obligations owed to the Department without regard to the potential 
union affiliation of such employees or of other employees on the Project. 

 
2.10 This Agreement shall not apply to IDOT employees or employees of any other governmental 

entity. 
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ARTICLE III - ADMINISTRATION OF AGREEMENT 

 

3.1 In order to assure that all parties have a clear understanding of the PLA, and to promote 
harmony, at the request of the Unions a post-award pre-job conference will be held among the 
Prime Contractor, all Subcontractors and Union representatives prior to the start of any 
Construction Work on the Project. No later than the conclusion of such pre-job conference, the 
parties shall, among other matters, provide to one another contact information for their 
respective representatives (including name, address, phone number, facsimile number, e-
mail). Nothing herein shall be construed to limit the right of the Department to discuss or 
explain the purpose and intent of this PLA with prospective bidders or other interested parties 
prior to or following its award of the job. 

 
3.2 Representatives of the Prime Contractor and the Unions shall meet as often as reasonably 

necessary following award until completion of the Project to assure the effective 
implementation of this PLA. 

 
3.3 Any notice contemplated under Article VI and VII of this Agreement to a signatory labor 

organization shall be made in writing to the Local Union with copies to the local union’s 
International Representative. 

 
ARTICLE IV - HOURS OF WORK AND GENERAL CONDITIONS 

 
4.1 The standard work day and work week for Construction Work on the Project shall be consistent 

with the respective collective bargaining agreements. In the event Project site or other job 
conditions dictate a change in the established starting time and/or a staggered lunch period for 
portions of the Project or for specific crafts, the Prime Contractor, relevant Subcontractors and 
business managers of the specific crafts involved shall confer and mutually agree to such 
changes as appropriate. If proposed work schedule changes cannot be mutually agreed upon 
between the parties, the hours fixed at the time of the pre-job meeting shall prevail. 

 
4.2 Shift work may be established and directed by the Prime Contractor or relevant Subcontractor 

as reasonably necessary or appropriate to fulfill the terms of its contract with the Department. 
If used, shift hours, rates and conditions shall be as provided in the applicable collective 
bargaining agreement. 

 
4.3 The parties agree that chronic and/or unexcused absenteeism is undesirable and must be 

controlled in accordance with procedures established by the applicable collective bargaining 
agreement. Any employee disciplined for absenteeism in accordance with such procedures 
shall be suspended from all work on the Project for not less than the maximum period 
permitted under the applicable collective bargaining agreement. 
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4.4 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, employment begins and ends at the Project site; employees shall be at their place 
of work at the starting time; and employees shall remain at their place of work until quitting 
time. 

 
4.5 Except as may be otherwise expressly provided by the applicable collective bargaining 

agreement, there shall be no limit on production by workmen, no restrictions on the full use of 
tools or equipment, and no restrictions on efficient use of manpower or techniques of 
construction other than as may be required by safety regulations. 

 
4.6 The parties recognize that specialized or unusual equipment may be installed on the Project. In 

such cases, the Union recognizes the right of the Prime Contractor or Subcontractor to involve 
the equipment supplier or vendor’s personnel in supervising the setting up of the equipment, 
making modifications and final alignment, and performing similar activities that may be 
reasonably necessary prior to and during the start-up procedure in order to protect factory 
warranties. The Prime Contractor or Subcontractor shall notify the Union representatives in 
advance of any work at the job-site by such vendor personnel in order to promote a harmonious 
relationship between the equipment vendor’s personnel and other Project employees. 

 
4.7 For the purpose of promoting full and effective implementation of this PLA, authorized Union 

representatives shall have access to the Project job-site during scheduled work hours. Such 
access shall be conditioned upon adherence to all reasonable visitor and security rules of 
general applicability that may be established for the Project site at the pre-job conference or 
from time to time thereafter. 

 
 

ARTICLE V – GRIEVANCE PROCEDURES FOR DISPUTES ARISING UNDER A 
PARTICULAR COLLECTIVE BARGAINING AGREEMENT 

 

5.1 In the event a dispute arises under a particular collective bargaining agreement specifically not 
including jurisdictional disputes referenced in Article VI below, said dispute shall be resolved 
by the Grievance/Arbitration procedure of the applicable collective bargaining agreement. The 
resulting determination from this process shall be final and binding on all parties bound to its 
process.  

 
 
5.2 Employers covered under this Agreement shall have the right to discharge or discipline any 

employee who violates the provisions of this Agreement. Such discharge or discipline by a 
contractor or subcontractor shall be subject to Grievance/Arbitration procedure of the 
applicable collective bargaining agreement only as to the fact of such violation of this 
agreement. If such fact is established, the penalty imposed shall not be disturbed. Work at the 
Project site shall continue without disruption or hindrance of any kind as a result of a 
Grievance/Arbitration procedure under this Article. 
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5.3 In the event there is a deadlock in the foregoing procedure, the parties agree that the matter 

shall be submitted to arbitration for the selection and decision of an Arbitrator governed under 
paragraph 6.8. 

 
 

ARTICLE VI –DISPUTES: GENERAL PRINCIPLES 
 

6.1 This Agreement is entered into to prevent strikes, lost time, lockouts and to facilitate the 
peaceful adjustment of jurisdictional disputes in the building and construction industry and to 
prevent waste and unnecessary avoidable delays and expense, and for the further purpose of 
at all times securing for the employer sufficient skilled workers. 

 
6.2 A panel of Permanent Arbitrators are attached as addendum (A) to this agreement. By mutual 

agreement between IDOT and the Unions, the parties can open this section of the agreement 
as needed to make changes to the list of permanent arbitrators. 

 
The arbitrator is not authorized to award back pay or any other damages for a miss 
assignment of work. Nor may any party bring an independent action for back pay or any 
other damages, based upon a decision of an arbitrator. 

 
6.3 The PLA Jurisdictional Dispute Resolution Process (“Process”) sets forth the procedures below 

to resolve jurisdictional disputes between and among Contractors, Subcontractors, and Unions 
engaged in the building and construction industry. Further, the Process will be followed for any 
grievance or dispute arising out of the interpretation or application of this PLA by the parties 
except for the prohibition on attorneys contained in 6.11. All decisions made through the 
Process are final and binding upon all parties. 

 
 

DISPUTE PROCESS 
 

6.4 Administrative functions under the Process shall be performed through the offices of the 
President and/or Secretary-Treasurer of the Illinois State Federation of Labor, or their 
designated representative, called the Administrator. In no event shall any officer, employee, 
agent, attorney, or other representative of the Illinois Federation of Labor, AFL- CIO be subject 
to any subpoena to appear or testify at any jurisdictional dispute hearing. 

 
6.5 There shall be no abandonment of work during any case participating in this Process or in 

violation of the arbitration decision. All parties to this Process release the Illinois State 
Federation of Labor (“Federation”) from any liability arising from its action or inaction and 
covenant not to sue the Federation, nor its officers, employees, agents or attorneys. 
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6.6 In the event of a dispute relating to trade or work jurisdiction, all parties, including the 

employers, Contractors or Subcontractors, agree that a final and binding resolution of the 
dispute shall be resolved as follows: 

 
(a) Representatives of the affected trades and the Contractor or Subcontractor shall meet on 

the job site within two (2) business days after receiving written notice in an effort to resolve 
the dispute. (In the event there is a dispute between local unions affiliated with the same 
International Union, the decision of the General President, or his/her designee, as the 
internal jurisdictional authority of that International Union, shall constitute a final and 
binding decision and determination as to the jurisdiction of work.) 

 
(b) If no settlement is achieved subsequent to the preceding Paragraph, the matter shall be 

referred to the local area Building & Construction Trades Council, which shall meet with the 
affected trades within two (2) business days subsequent to receiving written notice. In the 
event the parties do not wish to avail themselves of the local Building & Construction 
Trades Council, the parties may elect to invoke the services of their respective 
International Representatives with no extension of the time limitations. An agreement 
reached at this Step shall be final and binding upon all parties. 

 
(c) If no settlement agreement is reached during the proceedings contemplated by Paragraphs 

“a” or “b” above, the matter shall be immediately referred to the Illinois Jurisdictional 
Dispute Process for final and binding resolution of said dispute. Said referral submission 
shall be in writing and served upon the Illinois State Federation of Labor, or the 
Administrator, pursuant to paragraph 6.4 of this agreement. The Administrator shall, 
within three (3) days, provide for the selection of an available Arbitrator to hear said 
dispute within this time period. Upon good cause shown and determined by the 
Administrator, an additional three (3) day extension for said hearing shall be granted at the 
sole discretion of the Administrator. Only upon mutual agreement of all parties may the 
Administrator extend the hearing for a period in excess of the time frames contemplated 
under this Paragraph. Business days are defined as Monday through Friday, excluding 
contract holidays. 

 
6.7 The primary concern of the Process shall be the adjustment of jurisdictional disputes arising 

out of the Project. A sufficient number of Arbitrators shall be selected from list of approved 
Arbitrators as referenced Sec. 6.2 and shall be assigned per Sec. 6.8. Decisions shall be only for 
the Project and shall become effective immediately upon issuance and complied with by all 
parties. The authority of the Arbitrator shall be restricted and limited specifically to the terms 
and provisions of Article VI and generally to this Agreement as a whole. 
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6.8 Arbitrator chosen shall be randomly selected based on the list of Arbitrators in Sec. 6.2 and 

geographical location of the jurisdictional dispute and upon his/her availability, and ability to 
conduct a Hearing within two (2) business days of said notice. The Arbitrator may issue a 
“bench” decision immediately following the Hearing or he/she may elect to only issue a written 
decision, said decision must be issued within two (2) business days subsequent to the 
completion of the Hearing. Copies of all notices, pleadings, supporting memoranda, decisions, 
etc. shall be provided to all disputing parties and the Illinois State Federation of Labor. 

 
Any written decision shall be in accordance with this Process and shall be final and 
binding upon all parties to the dispute and may be a “short form” decision. Fees and 
costs of the arbitrator shall be divided evenly between the contesting parties except that 
any party wishing a full opinion and decision beyond the short form decision shall bear 
the reasonable fees and costs of such full opinion. The decision of the Arbitrator shall 
be final and binding upon the parties hereto, their members, and affiliates. 

 
In cases of jurisdictional disputes or other disputes between a signatory labor 
organization and another labor organization, both of which is an affiliate or member of 
the same International Union, the matter or dispute shall be settled in the manner set 
forth by their International Constitution and/or as determined by the International 
Union’s General President whose decision shall be final and binding upon all parties. In 
no event shall there be an abandonment of work. 

 
6.9 In rendering a decision, the Arbitrator shall determine: 

 
(a) First, whether a previous agreement of record or applicable agreement, including a 

disclaimer agreement, between National or International Unions to the dispute or 
agreements between local unions involved in the dispute, governs; 

 
(b) Only if the Arbitrator finds that the dispute is not covered by an appropriate or 

applicable agreement of record or agreement between the crafts to the dispute, he shall 
then consider the established trade practice in the industry and prevailing practice in 
the locality. Where there is a previous decision of record governing the case, the 
Arbitrator shall give equal weight to such decision of record, unless the prevailing 
practice in the locality in the past ten years favors one craft. In that case, the Arbitrator 
shall base his decision on the prevailing practice in the locality. Except, that if the 
Arbitrator finds that a craft has improperly obtained the prevailing practice in the 
locality through raiding, the undercutting of wages or by the use of vertical 
agreements, the Arbitrator shall rely on the decision of record and established trade 
practice in the industry rather than the prevailing practice in the locality; and, 
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(c) Only if none of the above criteria is found to exist, the Arbitrator shall then consider that 

because efficiency, cost or continuity and good management are essential to the well 
being of the industry, the interests of the consumer or the past practices of the 
employer shall not be ignored. 

 
(d) The arbitrator is not authorized to award back pay or any other damages for a mis-

assignment of work. Nor may any party bring an independent action for back pay or 
any other damages, based upon a decision of an arbitrator. 

 
6.10 The Arbitrator shall set forth the basis for his/her decision and shall explain his/her findings 

regarding the applicability of the above criteria. If lower ranked criteria are relied upon, the 
Arbitrator shall explain why the higher-ranked criteria were not deemed applicable. The 
Arbitrator’s decision shall only apply to the Project. Agreements of Record, for other PLA 
projects, are applicable only to those parties signatory to such agreements. Decisions of Record 
are those that were either attested to by the former Impartial Jurisdictional Disputes Board or 
adopted by the National Arbitration Panel. 

 
6.11 All interested parties, as determined by the Arbitrator, shall be entitled to make presentations 

to the Arbitrator. Any interested labor organization affiliated to the PLA Committee and party 
present at the Hearing, whether making a presentation or not, by such presence shall be 
deemed to accept the jurisdiction of the Arbitrator and to agree to be bound by its decision. In 
addition to the representative of the local labor organization, a representative of the labor 
organization’s International Union may appear on behalf of the parties. Each party is 
responsible for arranging for its witnesses. In the event an Arbitrator’s subpoena is required, 
the party requiring said subpoena shall prepare the subpoena for the Arbitrator to execute. 
Service of the subpoena upon any witness shall be the responsibility of the issuing party. 

 
Attorneys shall not be permitted to attend or participate in any portion of a Hearing. 

 
The parties are encouraged to determine, prior to Hearing, documentary evidence 
which may be presented to the Arbitrator on a joint basis. 

 
6.12 The Order of Presentation in all Hearings before an Arbitrator shall be 

 
I. Identification and Stipulation of the Parties 
II. Unions(s) claiming the disputed work presents its case 
III. Union(s) assigned the disputed work presents its case 
IV. Employer assigning the disputed work presents its case 
V. Evidence from other interested parties (i.e., general contractor, project manager, 

owner) 
VI. Rebuttal by union(s) claiming the disputed work 
VII. Additional submissions permitted and requested by Arbitrator 
VIII.Closing arguments by the parties 
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6.13 All parties bound to the provisions of this Process hereby release the Illinois State Federation 

of Labor and IDOT, their respective officers, agents, employees or designated representatives, 
specifically including any Arbitrator participating in said Process, from any and all liability or 
claim, of whatsoever nature, and specifically incorporating the protections provided in the 
Illinois Arbitration Act, as amended from time to time. 

 
6.14 The Process, as an arbitration panel, nor its Administrator, shall have any authority to 

undertake any action to enforce its decision(s). Rather, it shall be the responsibility of the 
prevailing party to seek appropriate enforcement of a decision, including findings, orders or 
awards of the Arbitrator or Administrator determining non-compliance with a prior award or 
decision. 

 
6.15 If at any time there is a question as to the jurisdiction of the Illinois Jurisdictional Dispute 

Resolution Process, the primary responsibility for any determination of the arbitrability of a 
dispute and the jurisdiction of the Arbitrator shall be borne by the party requesting the 
Arbitrator to hear the underlying jurisdictional dispute. The affected party or parties may 
proceed before the Arbitrator even in the absence or one or more stipulated parties with the 
issue of jurisdiction as an additional item to be decided by the Arbitrator. The Administrator 
may participate in proceedings seeking a declaration or determination that the underlying 
dispute is subject to the jurisdiction and process of the Illinois Jurisdictional Dispute Resolution 
Process. In any such proceedings, the non-prevailing party and/or the party challenging the 
jurisdiction of the Illinois Jurisdictional Dispute Resolution Process shall bear all the costs, 
expenses and attorneys’ fees incurred by the Illinois Jurisdictional Dispute Resolution Process 
and/or its Administrator in establishing its jurisdiction. 

 
 

ARTICLE VII - WORK STOPPAGES AND LOCKOUTS 
 

7.1 During the term of this PLA, no Union or any of its members, officers, stewards, employees, 
agents or representatives shall instigate, support, sanction, maintain, or participate in any 
strike, picketing, walkout, work stoppage, slow down or other activity that interferes with the 
routine and timely prosecution of work at the Project site or at any other contractor’s or 
supplier’s facility that is necessary to performance of work at the Project site. Hand billing at 
the Project site during the designated lunch period and before commencement or following 
conclusion of the established standard workday shall not, in itself, be deemed an activity that 
interferes with the routine and timely prosecution of work on the Project. 
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7.2 Should any activity prohibited by paragraph 7.1 of this Article occur, the Union shall undertake 

all steps reasonably necessary to promptly end such prohibited activities. 
 

7.2.A No Union complying with its obligations under this Article shall be liable for acts of 
employees for which it has no responsibility or for the unauthorized acts of employees 
it represents. Any employee who participates or encourages any activity prohibited by 
paragraph 7.1 shall be immediately suspended from all work on the Project for a period 
equal to the greater of (a) 60 days; or (b) the maximum disciplinary period allowed 
under the applicable collective bargaining agreement for engaging in comparable 
unauthorized or prohibited activity. 

 
7.2.B Neither the PLA Committee nor its affiliates shall be liable for acts of employees for 

which it has no responsibility. The principal officer or officers of the PLA Committee will 
immediately instruct, order and use the best efforts of his office to cause the affiliated 
union or unions to cease any violations of this Article. The PLA Committee in its 
compliance with this obligation shall not liable for acts of its affiliates. The principal 
officer or officers of any involved affiliate will immediately instruct, order or use the 
best effort of his office to cause the employees the union represents to cease any 
violations of this Article. A union complying with this obligation shall not be liable for 
unauthorized acts of employees it represents. The failure of the Contractor to exercise 
its rights in any instance shall not be deemed a waiver of its rights in any other instance. 

 
During the term of this PLA, the Prime Contractor and its Subcontractors shall not 
engage in any lockout at the Project site of employees covered by this Agreement. 

 
7.3 Upon notification of violations of this Article, the principal officer or officers of the local area 

Building and Construction Trades Council, and the Illinois AFL-CIO Statewide Project Labor 
Agreement Committee as appropriate, will immediately instruct, order and use their best efforts 
to cause the affiliated union or unions to cease any violations of this Article. A Trades Council 
and the Committee otherwise in compliance with the obligations under this paragraph shall not 
be liable for unauthorized acts of its affiliates. 

 
7.4 In the event that activities in violation of this Article are not immediately halted through the 

efforts of the parties, any aggrieved party may invoke the special arbitration provisions set forth 
in paragraph 7.5 of this Article. 
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7.5 Upon written notice to the other involved parties by the most expeditious means available, any 

aggrieved party may institute the following special arbitration procedure when a breach of this 
Article is alleged: 

 
7.5.A The party invoking this procedure shall notify the individual designated as the 

Permanent Arbitrator pursuant to paragraph 6.8 of the nature of the alleged violation; 
such notice shall be by the most expeditious means possible. The initiating party may 
also furnish such additional factual information as may be reasonably necessary for the 
Permanent Arbitrator to understand the relevant circumstances. Copies of any written 
materials provided to the arbitrator shall also be contemporaneously provided by the 
most expeditious means possible to the party alleged to be in violation and to all other 
involved parties. 

 
7.5.B Upon receipt of said notice the Permanent Arbitrator shall set and hold a hearing within 

twenty-four (24) hours if it is contended the violation is ongoing, but not before 
twenty-four (24) hours after the written notice to all parties involved as required 
above. 

 
7.5.C The Permanent Arbitrator shall notify the parties by facsimile or any other effective 

written means, of the place and time chosen by the Permanent Arbitrator for this 
hearing. Said hearing shall be completed in one session. A failure of any party or parties 
to attend said hearing shall not delay the hearing of evidence or issuance of an Award 
by the Permanent Arbitrator. 

 
7.5.D The sole issue at the hearing shall be whether a violation of this Article has, in fact, 

occurred. An Award shall be issued in writing within three (3) hours after the close of 
the hearing, and may be issued without a written opinion. If any party desires a written 
opinion, one shall be issued within fifteen (15) days, but its issuance shall not delay 
compliance with, or enforcement of, the Award. The Permanent Arbitrator may order 
cessation of the violation of this Article, and such Award shall be served on all parties 
by hand or registered mail upon issuance. 

 
7.5.E Such Award may be enforced by any court of competent jurisdiction upon the filing of 

the Award and such other relevant documents as may be required. Facsimile or other 
hardcopy written notice of the filing of such enforcement proceedings shall be given to 
the other relevant parties. In a proceeding to obtain a temporary order enforcing the 
Permanent Arbitrator’s Award as issued under this Article, all parties waive the right to 
a hearing and agree that such proceedings may be ex parte. Such agreement does not 
waive any party’s right to participate in a hearing for a final order of enforcement. The 
Court’s order or orders enforcing the Permanent Arbitrator’s Award shall be served on 
all parties by hand or by delivery to their last known address or by registered mail. 
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7.6 Individuals found to have violated the provisions of this Article are subject to immediate 

termination. In addition, IDOT reserves the right to terminate this PLA as to any party found to 
have violated the provisions of this Article. 

 
7.7 Any rights created by statue or law governing arbitration proceedings inconsistent with the 

above procedure or which interfere with compliance therewith are hereby waived by parties 
to whom they accrue. 

 
7.8 The fees and expenses of the Permanent Arbitrator shall be borne by the party or parties found 

in violation, or in the event no violation is found, such fees and expenses shall be borne by the 
moving party. 

 
 

ARTICLE VIII – TERMS OF AGREEMENT 
 

8.1 If any Article or provision of this Agreement shall be declared invalid, inoperative or 
unenforceable by operation of law or by any of the above mentioned tribunals of competent 
jurisdiction, the remainder of this Agreement or the application of such Article or provision to 
persons or circumstances other than those as to which it has been held invalid, inoperative or 
unenforceable shall not be affected thereby. 

 
8.2 This Agreement shall be in full force as of and from the date of the Notice of Award until the 

Project contract is closed. 
 
8.3 This PLA may not be changed or modified except by the subsequent written agreement of the 

parties. All parties represent that they have the full legal authority to enter into this PLA. This 
PLA may be executed by the parties in one or more counterparts. 

 
8.4 Any liability arising out of this PLA shall be several and not joint. IDOT shall not be liable to any 

person or other party for any violation of this PLA by any other party, and no Contractor or 
Union shall be liable for any violation of this PLA by any other Contractor or Union. 

 
8.5 The failure or refusal of a party to exercise its rights hereunder in one or more instances shall 

not be deemed a waiver of any such rights in respect of a separate instance of the same or 
similar nature. 

 
 

[The Balance of This Page Intentionally Left Blank] 
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Addendum A 
 

IDOT Slate of Permanent Arbitrators 
 

1. Bruce Feldacker 
 
2. Thomas F. Gibbons 

 
3. Edward J. Harrick 

 
4. Brent  L. Motchan 

 
5. Robert Perkovich 

 
6. Byron Yaffee 

 
7. Glenn A. Zipp 
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Execution Page 

 
Illinois Department of Transportation 
 
  
Stephen Travia, Director of Highways Project Implementation 

 
 
Vicki L. Wilson, Director of Finance & Administration 

 
 
Yangsu Kim, Chief Counsel 

 
 
Omer Osman, Secretary (Date) 

 
Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions 
listed below: 
 
 
 

(Date) 
 

List Unions: 
 

      
  



FAP ROUTE 310 (US 67) 
PROJECT NHPP-I0ZG(818) 

SECTION (86B-1, 87C)R 
CASS & SCHUYLER COUNTIES 

CONTRACT NO. 72K47 
 

 
185 

 
Exhibit A - Contractor Letter of Assent 

 
 
(Date) 

 
To All Parties: 

 
In accordance with the terms and conditions of the contract for Construction Work on 

[Contract No. ], this Letter of Assent hereby confirms that the undersigned Prime Contractor or 
Subcontractor agrees to be bound by the terms and conditions of the Project Labor Agreement 
established and entered into by the Illinois Department of Transportation in connection with 
said Project. 

 
It is the understanding and intent of the undersigned party that this Project Labor 

Agreement shall pertain only to the identified Project. In the event it is necessary for the 
undersigned party to become signatory to a collective bargaining agreement to which it is not 
otherwise a party in order that it may lawfully make certain required contributions to applicable 
fringe benefit funds, the undersigned party hereby expressly conditions its acceptance of and 
limits its participation in such collective bargaining agreement to its work on the Project. 

 
 
 

(Authorized Company Officer) 
 
 

(Company) 
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STORM WATER POLLUTION PREVENTION PLAN 
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1  

FHWA-1273 – Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 

 
I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels: 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services). 23 CFR 
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23 
CFR 633.102(e). 
 
Form FHWA-1273 must be included in all Federal-aid design- 
build contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or 
services) in accordance with 23 CFR 633.102. The design-
builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically incorporated 
(not referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 23 CFR 633.102(b). 
 

2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23 CFR 
633.102(d). 
 

3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR Part 
60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60- 
1.4(b) and, for all construction contracts exceeding $10,000, the 
Standard Federal Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, and 
29 CFR Parts 1625-1627. The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 

Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, sexual orientation, 
gender identity, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 
 

2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 

 
3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained. The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for 

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability. 
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees. Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved. 

 
b. Consistent with the contractor's work force requirements 

and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance). In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

 
c. The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

 
d. The contractor will periodically review the training and 

promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women. 23 CFR 

230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor 

with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 

8. Reasonable Accommodation for Applicants / 
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 

 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 

 
a. The contractor shall notify all potential subcontractors, 

suppliers, and lessors of their EEO obligations under this 
contract. 

 
b. The contractor will use good faith efforts to ensure 

subcontractor compliance with their EEO obligations. 
 

10. Assurances Required: 
 

a. The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 

 
b. The contractor, subrecipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non- 

responsible. 
c. The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference. 49 CFR Part 21. 

 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

 
a. The records kept by the contractor shall document the 

following: 
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(1) The number and work hours of minority and non- 
minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women. 
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data. The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

 

III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000. 41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin cannot 
result. The contractor may neither require such segregated use 
by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure 
that its employees are not assigned to perform their services at 
any location under the contractor's control where the facilities 
are segregated. The term "facilities" includes waiting rooms, 
work areas, restaurants and other eating areas, time clocks, 
restrooms, washrooms, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for 
employees. The contractor shall provide separate or single-user 
restrooms and necessary dressing or sleeping areas to assure 
privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads or 
rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related 
matters” with minor revisions to conform to the FHWA- 1273 
format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 

U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed 
to be constructively made or incurred during such weekly period. 
Such laborers and mechanics must be paid the appropriate 
wage rate and fringe benefits on the wage determination for the 
classification(s) of work actually performed, without regard to 
skill, except as provided in paragraph 4. of this section. Laborers 
or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the 
employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classifications and wage 
rates conformed under paragraph 1.c. of this section) and the 
Davis-Bacon poster (WH–1321) must be posted at all times by 
the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by 
the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid at 
no less than the wage and fringe benefit rate listed on the wage 
determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors to 
submit certified payrolls through an electronic system, as long 
as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting agency 
or prime contractor permits other methods of submission in 
situations where the contractor is unable or limited in its ability to 
use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 

U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request to 
the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the 
requirements of paragraph 4 of this Section IV. 23 CFR 
230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeyworkers shall not be greater than 
permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 

U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 

U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in the 
U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract 
Work Hours and Safety Standards Act. These clauses shall be 
inserted in addition to the clauses required by 29 CFR 5.5(a) or 
29 CFR 4.6. As used in this paragraph, the terms laborers and 
mechanics include watchpersons and guards. 

 
1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, in 
the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 

 
a. Withholding process. The FHWA or the contracting 

agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
d. Informing any other person about their rights under 

CWHSSA or this part. 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 

1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

 
a. The term “perform work with its own organization” in 

paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
(1) the prime contractor maintains control over the 

supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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(3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 

(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of 
all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 

(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 
 

VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 

 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal- aid 
highway projects, it is essential that all persons concerned with 
the project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project 
is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form 
FHWA-1022 shall be posted on each Federal-aid highway 
project (23 CFR Part 635) in one or more places where it is 
readily available to all persons concerned with the project: 
 

18 U.S.C. 1020 reads as follows: 
 
"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
Shall be fined under this title or imprisoned not more than 5 years 
or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 

CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related subcontracts. 
48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported to 
the Federal Highway Administration and the Regional Office of 
the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may direct 
as a means of enforcing such requirements. 2 CFR 200.327. 
 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 

180.220 and 180.300. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

 
a. The prospective first tier participant certifies to the best of 

its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 

CFR 180.335 and 180.340. 
 
* * * * * 
 

3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other lower 
tier transactions requiring prior FHWA approval or estimated to 
cost $25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 
180.220 and 1200.220. 
 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 

4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

 
a. The prospective lower tier participant certifies, by 

submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 

proposal. 
 
* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

 
a. No Federal appropriated funds have been paid or will be 

paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have 

been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 

U.S.C. 1352. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 

 

XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract. 
 
When oceanic shipments (or shipments across the Great Lakes) 
are necessary for materials or equipment acquired for a specific 
Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees: 
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 

 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 

1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 

as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 

wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 

situated, except: 
 

a. To the extent that qualified persons regularly residing in 
the area are not available. 

 
b. For the reasonable needs of the contractor to employ 

supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State 

Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 

the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 

estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 

Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 

telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 

is substantially modified, the participant shall promptly notify 
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified 

job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 

any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by 

the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 

applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 

certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 

contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 

normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 

above. 
 

5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 

use of mineral resource materials native to the Appalachian 
region. 

6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 

which is, or reasonably may be, done as on-site work. 
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